

AGENCY FOR INTERNATIONAL DEVELOPMENT PROJECT AUTHORIZATION AND REQUEST FOR ALLOTMENT OF FUNDS PART I		1. TRANSACTION CODE <input checked="" type="checkbox"/> A A = ADD <input type="checkbox"/> C C = CHANGE <input type="checkbox"/> D D = DELETE	PAF 2. DOCUMENT CODE 5	4
3. COUNTRY/ENTITY DS/AGR/AP Type q Collaborative Research Support		4. DOCUMENT REVISION NUMBER 1		
5. PROJECT NUMBER (7 digits) 936-4002		6. BUREAU/OFFICE A. SYMBOL B. CODE DSB 10		7. PROJECT TITLE (Maximum 40 characters) CRSP Planning - Integrated Crop Protection
8. PROJECT APPROVAL DECISION <input checked="" type="checkbox"/> A A = APPROVED <input type="checkbox"/> D D = DISAPPROVED <input type="checkbox"/> DE DE = DEAUTHORIZED		9. EST. PERIOD OF IMPLEMENTATION for 3 month extension YRS. - - Q. YRS. 1		

10. APPROVED BUDGET AID APPROPRIATED FUNDS (\$000)									
A. APPROPRIATION	B. PRIMARY PURPOSE CODE	PRIMARY TECH. CODE		e. Thru 9/14/79		h. 1st FY 80		k. 2nd FY 81	
		C. GRANT	D. LOAN	F. GRANT	G. LOAN	I. GRANT	J. LOAN	L. GRANT	M. LOAN
(1) ARDN	1411	973	-	250	-	0	-	0	-
(2)									
(3)									
(4)									
TOTALS		250	-	0	-	0	-	0	-

A. APPROPRIATION	n. 3rd FY 82		q. 5th FY 83		LIFE OF PROJECT		11. PROJECT FUNDING AUTHORIZED		
	O. GRANT	P. LOAN	R. GRANT	S. LOAN	T. GRANT	U. LOAN	ENTER APPROPRIATE CODE(S) 1 = LIFE OF PROJECT 2 = INCREMENTAL LIFE OF PROJECT	A. GRANT B. LOAN	
(1) ARDN	0	-	0	-	250	-		1	-
(2)									
(3)									
(4)									
TOTALS		0	-	0	-	250	-	C. PROJECT FUNDING AUTHORIZED THRU 80	

12. INITIAL PROJECT FUNDING ALLOTMENT REQUESTED (\$000)				13. FUNDS RESERVED FOR ALLOTMENT	
A. APPROPRIATION	B. ALLOTMENT REQUEST NO. _____			TYPED NAME (Chief, SER/EM/ESD)	
	C. GRANT	D. LOAN			
(1) N/A				SIGNATURE _____	
(2)					
(3)					
(4)					
TOTALS					DATE _____

14. SOURCE/ORIGIN OF GOODS AND SERVICES 000 941 LOCAL OTHER _____

15. FOR AMENDMENTS, NATURE OF CHANGE PROPOSED

This amendment extends the project for three months (from September 15, 1980 to December 14, 1980) and requires no additional funds. All other conditions remain the same.

DS/PO OFFICIAL FILE


FOR PPC/PIAS USE ONLY	16. AUTHORIZING OFFICE SYMBOL	17. ACTION DATE	18. ACTION REFERENCE (Optional)	ACTION REFERENCE DATE
		MM DD YY		MM DD YY

PROJECT AUTHORIZATION AND
REQUEST FOR ALLOTMENT OF FUNDS

PART II

ENTITY : Bureau for Development Support
PROJECT: Planning Study - Integrated Crop Protection
PROJECT NUMBER: 936-4002.11

I hereby authorize a three (3) month extension from September 15, 1980 to December 14, 1980, requiring no additional funds for the CRSP Planning Study, Integrated Crop Protection with Purdue University. This extension will permit Purdue University to complete work on the current scope of work and present to the Joint Research Committee (JRC) their findings regarding the Phase I planning effort and recommendations regarding Phase II planning direction.


Tony Babb
Deputy Assistant Administrator
for Food and Nutrition
Bureau for Development Support
Date: 9.6.80

Clearances:
DS/AGR/AP, MAsmith MA Date: 8/27/80
DS/AGR/AP, FWhittmore FW Date: 8/27
DS/AGR/AP, JMyohe JM Date: 8/27
DS/AGR, MZozynska MZ Date: 8/27
DS/AGR, DFiester DF Date: 8/29
DS/PO, ASilver AS Date: 9/8/80
DS/PO, BChapnick BC Date: 9/9

References:

1. Action Memo: Fiester to Babb (Attached)
2. Letter from Dr. Paschke, Purdue University (Attached)

DS/PO OFFICIAL FILE

**PURDUE
UNIVERSITY** INTERNATIONAL PROGRAMS IN AGRICULTURE

Office of the Coordinator,
Integrated Crop Protection Planning Study

August 19, 1980


Mr. Mort Darvin
Office of Contract Management (SER/CM/COD)
Agency for International Development
Washington, D.C. 20523

Dear Mr. Darvin:

This is to request an unfunded extension of the Integrated Crop Protection Planning Study, Contract No. AID/DAN-G-0203, until December 15, 1980, to allow for final wrap-up of the effort outlined in the present contract. As the Joint Research Committee (JRC) has changed their scheduled meetings, it will not be possible to report to them in September, as planned, and we will therefore be reporting at the October meeting and after current contract expiration. The requested extension will allow for additional effort involved in preparation of the Final Assessment documentation as well as modification of documents and any additional effort as suggested by JRC at that time. As the remaining funds available will be small, our effort during the extension period will be quite limited. If an additional effort is recommended by JRC we hope that a funded contract extension will be forthcoming by, or preferably before, December 15. Funds obligated for the current contract will be used during the requested extension period.

Your cooperation in this request will be appreciated.

Sincerely yours,


J. D. Paschke, Coordinator
ICP Planning Study.

JDP:rh

cc: M. Smith ✓
W. Thomas
J. Collom

Division of Sponsored Programs

DS/PO CONFIDENTIAL FILE



Entomology Hall
West Lafayette, Indiana 47907
(317) 494-8501

August 26, 1980

ACTION MEMORANDUM FOR THE DEPUTY ASSISTANT ADMINISTRATOR FOR FOOD AND NUTRITION, BUREAU FOR DEVELOPMENT SUPPORT

FROM: DS/AGR, Donald R. Fiester *Donald R. Fiester*

Problem: Your approval is required for a three (3) month unfunded extension of the CRSP Planning Study on "Integrated Crop Protection, (ICP) with Purdue University (931-4002.11). See attached letter from Dr. J.D. Paschke, Purdue University requesting the extension.

Discussion: The grant was initiated on September 15, 1979. It was implemented under a one year grant (AID/DSAN-G-0203) which is funded for \$250,000 for the period, September 15, 1979 to September 14, 1980. The grantee, Purdue University, has requested a three-month extension from September 15, 1980 to December 14, 1980 requiring no additional funds in order to continue work as set forth in the grant.

The Joint Research Committee (JRC) of the Board for International Food and Agricultural Development recommended to A.I.D. that Purdue University be awarded a Title XII Planning Grant for ICP collaborative research. An Advisory Committee for ICP was established by Purdue to assist the grantee in Phase I of the planning efforts. The Committee first met in October 1979, and subsequently in January and July 1980. Purdue requested that all eligible Title XII institutions provide information concerning cropping practices, pest related production constraints, and possible LDC collaborators. In addition, cables were sent to all A.I.D. Missions and International Agriculture Research Centers requesting similar information.

Site planning teams were established for each of four geographic regions (Latin America, West Africa, East Africa, Southeast Asia). Countries in each of the geographic regions were selected for visits by planning teams based on initial ranking concerning needs and farming systems, ecological diversity, infrastructure, mission and country concurrence. Planning team visits were conducted during May 1980. Draft team reports have been completed for each region. Team leaders met at Purdue University in July to assess the reports and develop preliminary recommendations of countries appropriate for an ICP collaborative research effort.

Final recommendations for future planning of the ICP project will be presented to the JRC at their October meeting. It is anticipated that the planning effort will be extended to Phase II during FY 1981 at the same level of \$250,000. During Phase II, U.S. institutions as well as LDC institutions will be identified to participate in a long range Collaborative Research Support Program (CRSP) ICP research effort. The cooperative research effort would be initiated in FY 1982 with life of project funding proposed at \$14,625,000 over a five year period through FY 1986.

DS/ *Donald R. Fiester*

DS/AGR feels strongly that this requested extension is justified and appropriate to permit continuous and orderly progress of the project.

Recommendation: That you approve this three-month unfunded extension by signing the PAF enclosed herein.

Attachments:
PAF I and II
Letter of Extension

Clearances:

DS/AGR/AP, FWWhittemore	<u>FW</u>	Date: <u>8/27</u>
DS/AGR/AP, JMYohe	<u>JMY</u>	Date: <u>8/27</u>
DS/AGR, MMOzynski	<u>MMZ</u>	Date: <u>8/27</u>
DS/PO, ASilver		Date: <u> </u>
DS/PO, BChapnick	<u>BC</u>	Date: <u>9/9</u>


DS/AGR/AP, MASmith:bw 8/21/80

DS/PO OFFICIAL

AGENCY FOR INTERNATIONAL DEVELOPMENT PROJECT AUTHORIZATION AND REQUEST FOR ALLOTMENT OF FUNDS PART I		1. TRANSACTION CODE <input type="checkbox"/> A = ADD <input type="checkbox"/> C = CHANGE <input type="checkbox"/> D = DELETE <input checked="" type="checkbox"/> A	PAF 2. DOCUMENT CODE 5
3. COUNTRY/ENTITY DS/AGR/FCP Type g. Research Program Support		4. DOCUMENT REVISION NUMBER <input type="checkbox"/> original	
5. PROJECT NUMBER (7 digits) <input type="checkbox"/> 936-4002 <input type="checkbox"/>	6. BUREAU/OFFICE A. SYMBOL DSB B. CODE <input type="checkbox"/> 10 <input type="checkbox"/>		7. PROJECT TITLE (Maximum 40 characters) <input type="checkbox"/> Planning Study-Integrated Crop Protec
8. PROJECT APPROVAL DECISION <input type="checkbox"/> A = APPROVED <input type="checkbox"/> D = DISAPPROVED <input type="checkbox"/> DE = DEAUTHORIZED		9. EST. PERIOD OF IMPLEMENTATION YRS. <input type="checkbox"/> 0 <input type="checkbox"/> 1 QTRS. <input type="checkbox"/> 0	

10. APPROVED BUDGET AID APPROPRIATED FUNDS (\$000)									
A. APPROPRIATION	B. PRIMARY PURPOSE CODE	PRIMARY TECH. CODE		E. 1ST FY <u>79</u>		H. 2ND FY <u>80</u>		K. 3RD FY <u>81</u>	
		C. GRANT	D. LOAN	F. GRANT	G. LOAN	I. GRANT	J. LOAN	L. GRANT	M. LOAN
(1) FN	141I	973	--	250	--	0	--	0	--
(2)									
(3)									
(4)									
TOTALS		250	--	0	--	0	--	0	--

A. APPROPRIATION	N. 4TH FY <u>82</u>		O. 5TH FY <u>83</u>		LIFE OF PROJECT		11. PROJECT FUNDING AUTHORIZED		A. GRANT	B. LOAN
	Q. GRANT	P. LOAN	R. GRANT	S. LOAN	T. GRANT	U. LOAN	ENTER APPROPRIATE CODE(S) 1 = LIFE OF PROJECT 2 = INCREMENTAL LIFE OF PROJECT			
(1) FN	0	--	0	--	250	--			1	-
(2)										
(3)										
(4)										
TOTALS	0	--	0	--	250	--	C. PROJECT FUNDING AUTHORIZED THRU		FY <input type="checkbox"/> 7 <input type="checkbox"/> 9	

12. INITIAL PROJECT FUNDING ALLOTMENT REQUESTED (\$000)				13. FUNDS RESERVED FOR ALLOTMENT	
A. APPROPRIATION	B. ALLOTMENT REQUEST NO. _____			TYPED NAME (Chie, SER/FM/FSD)	
	C. GRANT	D. LOAN		SIGNATURE	
(1) NA					
(2)					
(3)					
(4)				DATE	
TOTALS					

14. SOURCE/ORIGIN OF GOODS AND SERVICES 000 941 LOCAL OTHER _____

15. FOR AMENOMENTS, NATURE OF CHANGE PROPOSED

DS/PO OFFICIAL FILE

FOR PPC/PIAS USE ONLY	16. AUTHORIZING OFFICE SYMBOL	17. ACTION DATE			18. ACTION REFERENCE (Optional)	ACTION REFERENCE DATE		
		MM	DD	YY		MM	DD	YY