

UNCLASSIFIED

CLASSIFICATION

PROJECT EVALUATION SUMMARY (PES) - PART I

Report Symbol U-447

1. PROJECT TITLE Water Resources Planning and Management			2. PROJECT NUMBER 279-0043	3. MISSION/AID/W OFFICE USAID/Yemen
5. KEY PROJECT IMPLEMENTATION DATES			4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <u>82-03</u>	
A. First PRO-AG or Equivalent FY <u>79</u>	B. Final Obligation Expected FY <u>79</u>	C. Final Input Delivery FY <u>84</u>	6. ESTIMATED PROJECT FUNDING A. Total \$ <u>5,342,000</u> B. U.S. \$ <u>3,134,000</u>	
			7. PERIOD COVERED BY EVALUATION From (month/yr.) <u>May 1979</u> To (month/yr.) <u>July 1981</u> Date of Evaluation Review	

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
<p>USAID/Yemen and YARG agree that the technical assistance contract (Sheladia Associates) be terminated on April 15, 1982. USAID/Yemen and YARG are considering reprogramming remaining funds to assist the YARG achieve some of the original objectives of the 279-0043 project. Discussions are currently underway with appropriate YARG Ministries and institutions. USAID/Yemen and YARG concur with the USGS external evaluation report (PASA YEM-0043-P-IL-1061-00, September 1981) recommendations.</p> <p>USAID/Yemen and YARG joint review of this document formed the basis of the decision to terminate the technical services component of this project.</p>	J. Giusti	July 1982

<p>9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS</p> <p>See item 10</p> <p><input checked="" type="checkbox"/> Project Paper <input type="checkbox"/> Implementation Plan e.g., CPI Network <input checked="" type="checkbox"/> Other (Specify) <u>Terminate TA Contract.</u></p> <p><input type="checkbox"/> Financial Plan <input type="checkbox"/> PIO/T</p> <p><input type="checkbox"/> Logical Framework <input type="checkbox"/> PIO/C</p> <p><input type="checkbox"/> Project Agreement <input type="checkbox"/> PIO/P</p>	<p>10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT</p> <p>A. <input type="checkbox"/> Continue Project Without Change</p> <p>B. <input checked="" type="checkbox"/> Change Project Design and/or <input checked="" type="checkbox"/> Change Implementation Plan</p> <p>C. <input type="checkbox"/> Discontinue XXXX <u>TA Contract</u></p>
--	--

<p>11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)</p> <p>John Giusti, Project Officer <i>JG</i> Theodor E. Bratrud, Evaluation Officer <i>TBR</i> USGS (See Report Attached) Central Planning Organization Acting Deputy Chairman <i>Theodor E. Bratrud</i></p>	<p>12. Mission/AID/W Office Director Approval</p> <p>Signature <i>Charles D. Ward</i> Typed Name Charles D. Ward Date <u>8 Feb '82</u></p>
---	--