

PURDUE UNIVERSITY PROJECT AID NE-C-1701
 Quarterly Report - July - September, 1983
 Thomas H. Gunter - IUBI - Covilha, Portugal

I. This quarterly report supplements the monthly reports submitted during the third quarter of 1983. Status of work to date is as follows:

- | | | |
|----|--------------------------------|--------------------|
| 1. | Completed Long Term Training | 0 |
| 2. | In progress Long Term Training | 5 MS degrees |
| 3. | Completed Short Term Training | 5 PM's |
| 4. | In progress STT | 0 |
| 5. | Completed STA tours | 14 PM 83 |
| 6. | In process STA tours | 3.5 PM 83 |
| 7. | Completed LTA PM's | 24 PM's |
| 8. | Planned training: | |
| | a. Long Term Training | 2 MS Cands Jan 84. |
| | b. Short Term Training 1983 | 1 PM Oct 83 |
| | " " " 1984 | 4 PM Fall 84 |
| | To be scheduled Fall ' 83 | 11 PM 84-85 |
| 9. | Planned STA/LTA tours: | |
| | a. STA's 1983 | 3.5 PM 83 |
| | 1984 | 11.5 PM's 84 |
| | 1985 | 2.5 PM's 85 |
| | b. LTA 1983 | 2.5M's 83 |

II. Analysis of Progress and Problem Areas: Increased student loads at each of the Universities is both a blessing and a problem for all.

More students will mean a greater contribution toward the growth of Portugal, but will also mean more work on classes and a possible slowing of the program in the short-run. Until more faculty can be recruited and trained we may see a slowing down of the research efforts at some universities. Once new faculty are here, we may have greater opportunities over all.

The budgetary review process is basically completed and STA schedules have been firmed up again. Our new coordinators are in place and working on the future plans. The clarification of duties of the LTA also assists in giving more directions to my own efforts. Interest has been expressed by both word and action on the part of both faculty and staff to develop themselves so that they might make a greater contribution to IUBI.

There exists a considerable opportunity for cooperation between the several universities participating in the AID project to pool their resources toward solving the common problems of their respective areas. Businesses (agricultural as well as manufacturing) feel that The typical faculty member is too theoretical and lacks the practical experience needed to make a worthwhile contribution. This is the same problem we face in America and many other countries of the world. Perhaps we have

an opportunity to demonstrate that we as a group of educators and professionals in our fields can offer not only research on problems, but very easily applied solutions to existing problems faced by our constituencies.

Such cooperation between the universities might well be first applied to assisting in the planning of food production and processing in each of the regions. This would utilize the agricultural expertise at IUTAD and UE and the industrial and production professionals at IUBI. A method might be found which could assist the regional planners and the Ministries by providing data for decision making at a reasonable cost. Through the use of our new TLRC Centers the universities could again help disseminate this information to the proper users in the agricultural and manufacturing areas.

III. Trainee Study Plans for October-August 1985: Attached sheets.

IV. Consultant Work Plan for October - January 1983-84:

1. Prepare Baia and Gerald's for January departure.
2. Schedule STT group for 1984-85.
3. Initiate language training for STT's in early 1984.
4. Meet with Regional representatives of Industry and

Agriculture to obtain information on a possible

region

al

seminar in December, 1983.

5. Continue efforts to initiate research projects in Business and Economics at IUBI.
6. Assist if needed in Whitehurst's efforts to insure graduate credit for the students in his IM class.
7. Attempt to institute continuing education classes taught by IUBI faculty.
8. Investigate the possibility of obtaining a data base for IUBI for Management and Economic research.
9. Continue training others in use of the computer software.
10. Prepare AID coordinators for the departure of LTA in January, 1984.

II. Perform other duties as directed.

Best Available Document

2

SHORT TERM ADVISORS
PLANNING SCHEDULE
I.U.B.I.
OCTOBER 1983

Name	PM	1983	1984	1985
------	----	------	------	------

MANAGEMENT AND ECONOMICS

Whitehurst	4	Sept-Dec31		
Louderback	2		Mar-May15	
Grigsby	1.5		May-July15	
Davis	2		May-July15	
TOTAL	9.5			

TEXTILES

Simon	2		Mar-May15	
Behary	2		May-July15	
Cook	2			Oct-Dec15
TOTAL Textiles	6			

PAPER MANUFACTURE

TBA	2			
TOTAL Paper	2			

TOTAL I.U.B.I.	17.5			
	=====			

SHORT TERM TRAINEES
 PLANNING SCHEDULE
 I.U.B.I.
 OCTOBER, 1983

Name	Field	PM	1981	1982	1983	1984	1985
C. Morgado	Frog	.5	Aug				
Jesus		.5	Aug				
Fiadeiro	Text.	2		Aug-Oct			
Amorim	Text.	2		Aug-Oct			
Raposo	TLRC	1			Oct		
Daniel	TLRC	1.5				Jul-Aug	
TBA	Effl.	2					XXX
TBA	Fibers	2					XXX
TBA	Paper	2					XXX
TBA	TBA	1.5					XXX

TOTAL PERSON MONTHS 15

LONG TERM TRAINEES
 PLANNING SCHEDULE
 I.U.B.I.
 OCTOBER, 1983

Name	PM	1981	1982	1983	1984	1985
Lucas	23	Aug			Aug	
Lisboa	20	Aug-Jan			Aug	Dec
Nunes	19			Jan		Sept
Barros	19			Jan		Sept
Pereira	19			Aug		Apr
Baia	18				Jan	Jun
Geraldes	19				Jan	Jul

TOTAL PM's 136

Best Available Document

4