

PROJECT DATA SHEET

A = Add  
C = Change  
D = Delete

Amendment Number  
1

DOCUMENT CODE  
3

COUNTRY/ENTITY: Worldwide  
 BUREAU/OFFICE: S&T  
 PROJECT NUMBER: 936-4144  
 PROJECT TITLE (maximum 40 characters): Postharvest Grain Systems R&D

S&T/AGR: 10  
 ESTIMATED DATE OF OBLIGATION (Under "S" below, enter 1, 2, 3, or 4): 1  
 A. Start FY: 1989  
 B. Complete FY: 1991  
 C. Final FY: 1991

8. COSTS (\$000 OR EQUIVALENT \$) =

A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FY	C. LC	D. Total	E. FY	F. LC	G. Total
AID Appropiated Total	1,080	-	1,080	5,645	-	5,645
(Grant) S&T Bureau	600		600	3,245		3,245
Other U.S. Mission/Reg. Bur.	480		480	2,400		2,400
Buy-ins						
Host Country						
Other Donor(s)						
<b>TOTALS</b>	<b>1,080</b>		<b>1,080</b>	<b>5,645</b>		<b>5,645</b>

9. SCHEDULE OF AID FUNDING (\$000)

A. AFFID. PRATION PURPOSE	B. PRIMARY CODE	C. PRIMARY TECH. CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
WARDN	030	150		1,891	-	-	-	3,245	-
<b>TOTALS</b>				<b>1,891</b>	<b>-</b>	<b>-</b>	<b>-</b>	<b>3,245</b>	<b>-</b>

10. SECONDARY TECHNICAL CODES (maximum 6 codes of 3 positions each)  
 070 | 020 | 140 | 150

11. SECONDARY PURPOSE CODE  
 169

12. SPECIAL CONCERN CODES (maximum 7 codes of 4 positions each)  
 A. Code: BS/BF | RDEV  
 B. Amount: 245 | 3,000

13. PROJECT PURPOSE (maximum 400 characters):  
 To improve the capability of LDCs to reduce postharvest cereal and legume grain losses.

14. SCHEDULED EVALUATIONS: 11/2/91

15. SOURCE/ORIGIN OF GOODS AND SERVICES:  OOR  MI  Local  Other (Specify)

16. AMENDMENTS/ATURE OF CHANGE PROPOSED (This is page 1 of 1 page of Amendment):  
 To change the final year of obligation from FY 1989 to FY 1990.

17. APPROVED BY: David Bathrick  
 Director  
 S&T/AGR  
 Date Signed: 11/2/89

18. DATE DOCUMENT RECEIVED BY AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION:  
 11/2/89

ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR FOOD AND AGRICULTURE,  
BUREAU FOR SCIENCE AND TECHNOLOGY

FROM: S&T/AGR, David Bathrick

SUBJECT: Authorization Amendment for S&T/AGR's Postharvest Grain  
Systems/R&D Project 936-4144 (Doc. # 414401)

Action: Your approval is required to extend the authorized final year of obligation from FY 1989 to FY 1990 for the Postharvest Grain Systems R&D project. No other changes are proposed at this time.

Discussion: The Postharvest Grain Systems/R&D project was authorized as a five-year project in July 1985 at a funding level of \$3,245,000, a final year obligation of FY 1989 and a project assistance completion date (PACD) of September 30, 1991. This project was a follow-on to a previous project "Food Grain Storage and Marketing" (project #931-0786), which had funds available to support activities through February 15, 1986. Therefore, funds under the current project were not made available for this cooperative agreement (CA) until February 15, 1986. The project is implemented through a CA with the Food and Feed Grain Institute, Kansas State University, at an estimated total cost of \$3,245,000. S&T/AGR obligated \$1,890,959 through FY 1989 for this five-year CA which expires February 15, 1991. In order to fund on-going activities through the expiration date of the CA, it is necessary to obligate funds in FY 1990 and extend the final year of obligation to FY 1990.

The project was evaluated in April 1988 by an external team. The evaluation report recommended continuation of the project. The team's major findings and conclusions were that the project provided a highly qualified professional staff in spite of three mid-project budget cuts and commended the project for work in Costa Rica and Belize. The team recommended that the project should place more emphasis on the reporting and publication of their success stories and research results. These changes were made. The next evaluation is scheduled for FY 1990, and the future of this project will be determined based upon the findings of the evaluation.

The FY 1990 CP has \$425,000 for the funding of this project. A Congressional Notification is not required.

Recommendation: That you approve the extension of the authorized final year of obligation from FY 1989 to FY 1990 for the subject project by signing the attached Project Authorization.

Attachments:

1. Project Authorization
2. Project Data Sheet

Clearances:

S&T/AGR/AP:FMertens *[Signature]* Date 12/15/89  
S&T/AGR/AP:HEortik *[Signature]* Date 12/18/89  
S&T/AGR:ECarter (Draft) Date 11/21/89  
GC/CP:STisa (Draft) Date 11/27/89  
S&T/PO:DSeldon *[Signature]* Date 1/3/90

S&T/AGR:Blakeney:kye:10/31/89:WANG#:6625e

PROJECT AUTHORIZATION AMENDMENT 1

Name of Project: : Postharvest Grain Systems/R&D

Number of Project: 936-4144

Country : Worldwide

1. Pursuant to Section 103 of the Foreign Assistance Act of 1961, as amended, the Postharvest Grain Systems, R/D project was authorized on July 12, 1985. That authorization is hereby amended as follows:

- a. The final year of obligation is changed from FY 1989 to FY 1990.
2. The authorization cited above remains in force except as hereby amended.

Signature: William Furtick

*William Furtick*  
WILLIAM FURTICK  
Agency Director for Food  
and Agriculture  
Bureau for Science and Technology

Date: January 7, 1990

Clearances:

S&T/AGR:DBathrick	<i>DB</i>	Date	12/27/89
S&T/PO:DSheldon	<i>DZ</i>	Date	1/3/90
GC/CP:STisa	<i>ST</i>	Date	11/27/89

*MB*  
S&T/AGR:MBlakney:10/31/89:WANG#6625e

13