

TIM-1

General Technical Services Program

Technical Assistance Bureau

Major Type of Activity: Other bottleneck problems.

Project Title: Team Leaders' Manual

Project No.: 931-11-995-900

Name of Contractor: North Carolina State University
(Contract No. AID/csd 2807)

Starting Date: Obligation: FY 1970
Work: FY 1971

Termination Date: Funding: FY 1972
Work: FY 1972

Funding Data

	<u>Obligation</u>	<u>Exp.</u>	<u>Unliquidated</u>
FY 1970	\$109,726	-	109,726
FY 1971	--	50,000	59,726
FY 1972	12,000	71,726	-0-

Project Monitor: Abraham M. Hirsch, x21773

Project Target and Course of Action

An early embodiment of improved methodology will be a team leaders' manual, which, though designed primarily for use by leaders of contract and PASA teams, also will be useful to a much wider audience of practitioners and planners. The preparation of the manual will occasion not only the

BEST AVAILABLE COPY

TIM

-2-

marshalling of methodology already defined, but also further refinements in methodology, which will be field-tested as part of the preparation in process. The contract for the manual is with North Carolina State University, and was funded in FY 1970 for the lifetime of the contract. Work is expected to be completed in December 1971. In FY 1972, \$12,000 will be required for the printing of the manual.

Accomplishments to Date

The contractor now has nearly completed assembling his consultants and others who will participate in the drafting and writing of the manual. A first meeting of these consultants is scheduled for end of August 1970.

FY 1972 Program and Future Targets

The final draft of the manual is expected to be delivered to AID/W not later than December 1971. After that date, the draft will be reviewed by AID staff and others, and will be printed. Cost of the printing is estimated at \$12,000 in FY 72 funds.

BEST AVAILABLE COPY