

XD-AAU-288-A
47 175

CLASSIFICATION
PROJECT EVALUATION SUMMARY (PES) - PART I

Report Symbol U-447

1. PROJECT TITLE Shaba Refugee Roads (EVALUATED JOINTLY WITH THE HEALTH AND WATER PROJECTS)			2. PROJECT NUMBER 660-0115	3. MISSION/AID/W OFFICE Kinshasa
4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <u>86/12</u>				
<input type="checkbox"/> REGULAR EVALUATION <input type="checkbox"/> SPECIAL EVALUATION				
5. KEY PROJECT IMPLEMENTATION DATES A. First PRO-AG or Equivalent FY <u>84</u> B. Final Obligation Expected FY <u>88</u> C. Final Input Delivery FY <u>90</u>	6. ESTIMATED PROJECT FUNDING A. Total \$ <u>12.0</u> B. U.S. \$ <u>7.5</u>	7. PERIOD COVERED BY EVALUATION From (month/yr.) <u>September 1984</u> To (month/yr.) <u>August 1986</u> Date of Evaluation Review <u>September 1986</u>		

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., telegram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
4. The Orientation Committee of Project 116 will consider reducing the number of tubewells in order to liberate resources to construct piped water supply systems. Priority will be given to providing water to health care facilities receiving assistance from companion Shaba Refugee Health Project.	AIDR/Z USAID/DEO SNHR	Sept. 30, 1986
5. A revised Project Implementation Plan for Project 116 will be submitted by AIDR/Z to the Committee for approval.	AIDR/Z	June 30, 1987
6. USAID will help AIDR/Z to expedite procurement of pumps and drill, and pay amounts overdue to AIDR/Z under Project 116.	USAID/DEO	Dec. 31, 1986
7. USAID will increase its access to professional procurement advice and assistance, possibly by engaging a full-time, experienced professional or by a stand-by arrangement for such part-time services.	USAID/DEO	Dec. 31, 1986
8. USAID will consider sponsoring a study of the measures to foster improved agricultural marketing in Lualaba sub-region and to introduce a banking and credit program and will consider planning pilot demonstrations and eventual marketing of improved corn seed there.	USAID/DEO USAID/ARD	Dec. 31, 1986

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

<input type="checkbox"/> Project Paper	<input type="checkbox"/> Implementation Plan e.g., CPI Network	<input type="checkbox"/> Other (Specify) _____
<input type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	<input type="checkbox"/> Other (Specify) _____
<input type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C	_____
<input type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P	_____

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

A. Continue Project Without Change

B. Change Project Design and/or Change Implementation Plan

C. Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)

12. Mission/AID/W Office Director Approval

Signature _____

Typed Name _____

Date _____

✓