



USAID
FROM THE AMERICAN PEOPLE

MONTHLY REPORT—JUNE 2014

**INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH,
EAST AND WEST (IDEA-NEW)**

JUNE 1-30, 2014

JULY 2014

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc.

MONTHLY REPORT—JUNE 2014

**INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH,
EAST AND WEST (IDEA-NEW)**

JUNE 1-30, 2014

Program Title:	Incentives Driving Economic Alternatives for the North, East and West
Sponsoring USAID Office:	Office of Agriculture
Cooperative Agreement #:	306-A-00-09-00508
Contractor:	Development Alternatives, Inc. with ACDI/VOCA and Mercy Corps
Date of Publication:	July 2014

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

- ACRONYMS.....4**
- MONTHLY REPORT—JUNE 2014.....5**
 - PROGRAM DESCRIPTION5**
 - EXECUTIVE SUMMARY5**
 - PROGRAM ACTIVITY HIGHLIGHTS5**
 - Strengthening Agriculture Input Suppliers5
 - Supporting Food Processors and Agribusinesses6
 - Crosscutting Themes8
- ANNEX II: PERFORMANCE INDICATOR TABLE 11**
- ANNEX III: KEY ACTIVITIES ACCOMPLISHED 11**
- ANNEX IV: MONTHLY GRANTS REPORT 11**

ACRONYMS

B2B	Business-to-Business
DAI	Development Alternatives, Inc.
DAIL	Department of Agriculture, Irrigation and Livestock
DoWA	Directorate of Women Affairs
EOI	Expression of Interest
FOG	Fixed Obligation Grant
GIRoA	Government of the Islamic Republic of Afghanistan
IDEA-NEW	Incentives Driving Economic Alternatives for the North, East and West
LFSC	Logar Farm Services Center
NAATC	Nangarhar Afghan Agriculture Training Center
NWBC	Nangarhar Women Business Center
PGC	Prosperity Group of Companies
USAID	United States Agency for International Development

MONTHLY REPORT—JUNE 2014

PROGRAM DESCRIPTION

The U.S. Agency for International Development's (USAID) Afghanistan country strategy includes the promotion of long-term agricultural development and alternative livelihoods for farmers that results in "a sustainable, thriving agricultural economy" and contributes to the U.S. Government's stabilization and counter narcotics policy goals. USAID's Office of Agriculture launched the Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to expand the licit agricultural economy in northern, eastern and western Afghanistan. Its activities support agribusinesses at different points of each value chain in order to improve their market access, increase processing capacity and catalyze investments into Afghanistan's agricultural sector. Intensive value chain development that promotes income generation and job creation in poppy-prone areas is IDEA-NEW's priority through its final year of implementation.

EXECUTIVE SUMMARY

IDEA-NEW continued to evaluate responses to the Expression of Interests (EOIs) for the matching and promotional grant programs. Several matching grant agreements were signed in both the Jalalabad and Kabul offices during the reporting period and are detailed in relevant sections below. In addition, SMS marketing grants were signed and awarded to Hussain Zada Ltd and Prosperity Group of Companies (PGC) on June 26, 2014. IDEA-NEW organized a Business-to-Business (B2B) meeting for two local woman-owned food processing companies, Farah Farhat Faizi Ltd and Faisal Kohestani Ltd, with a well-known retail chain (Finest) in Kabul on June 25, 2014.

PROGRAM ACTIVITY HIGHLIGHTS

In February 2014, DAI became the sole implementer of IDEA-NEW. Activities focus on the Eastern region (Nangarhar, Kunar, Laghman, Kabul, Kapisa, Panjshir and Parwan provinces) and provide targeted support to input suppliers and food processors that operate in the grape, orchard crop and vegetable value chains. Highlights in these areas are presented below.

STRENGTHENING AGRICULTURE INPUT SUPPLIERS

In early June, the IDEA-NEW Kabul team evaluated SMS marketing grants proposals. Two proposals from Hussain Zada Ltd and PGC were ultimately successful and, following negotiations, Fixed Obligation Grants (FOGs) were signed with both. The overall objective of the SMS grants initiative is to market agriculture inputs through mobile messaging in IDEA-NEW targeted provinces (Nangarhar, Kunar, Laghman, Kabul, Kapisa, Panjshir and Parwan) and to organize field days for introducing new varieties, products, and tools to farmers in targeted areas. Hussain Zada Ltd will contribute approximately one third of the total project value while the remaining will be paid by IDEA-NEW for achievement of the SMS marketing grant activity. PGC will contribute one third of the total project value and the remaining will be contributed by IDEA-NEW for accomplishment of the activities.

Also in early June, agribusiness teams in Kabul reviewed the proposals of five input suppliers for the promotional grants program. Of these five, three were accepted (PGC, Parwan Bastan Agriculture Company, and Royan Agricultural Services Company).

Two matching grants were signed in the Kabul office during the reporting period with PGC and Said Khail Nursery Growers Association.

Three companies signed the grants agreements in Jalalabad:

- **Mamoor Agriculture Company:** The matching grant will help this Jalalabad-based company produce standard seedlings that they can sell to nursery growers to produce saplings.
- **Nangarhar Afghan Agriculture Training Center (NAATC):** The NAATC, located in the Behsud district of Nangarhar province, produces off-season vegetables (cucumber, pepper and tomato). The company also produces seedlings and saplings (stone, citrus and pomfruits) and provides a training facility for nursery growers, farmers, and agriculture institute students. Their matching grant agreement will provide support to introduce a sustainable water pump system. The IDEA-NEW team and grantee also worked together to develop the specifications of the solar power system for the water pumps.
- **Hamesha Bahar Agro Services Company:** IDEA-NEW signed a grant agreement on June 12, 2014 with the Hamesha Bahar Agro Services Company. IDEA-NEW will procure and install six greenhouses. The Hamesha Bahar Agro Services Company will install two greenhouses as part of their contribution for the development of virus-resistant citrus rootstock, which will be sold to nursery growers.



Owner of Mamoor Agriculture Company signs the grant agreement at the IDEA-NEW office in Jalalabad



IDEA-NEW senior staff during grant award to Hamesha Bahar Agro Services Company at the IDEA-NEW office in Jalalabad

Another batch of solicitation documents (EOIs and RFAs) was released on June 27, 2014 with a primary focus on potential agriculture input dealers and food processors operating within the IDEA-NEW targeted value chains.

Grants applications (matching and promotional grants) were copied onto CDs in both English and Dari by the

Grants Unit and distributed to all 44 agribusiness input dealers in the IDEA-NEW targeted provinces of Kabul, Parwan, Kapisa and Panjshir. The closing date for RFAs is August 20, 2014. A rolling basis evaluation will then take place in three different intervals. Additionally, for Nangarhar, Laghman and Kunar provinces, the Jalalabad Agribusiness team conducted the same practice. For the 50 EOI shortlisted applicants, RFAs were distributed in these three provinces.

SUPPORTING FOOD PROCESSORS AND AGRIBUSINESSES

IDEA-NEW's Kabul Grants Unit signed a matching grant agreement with the woman-owned business Farah Farhat Faizi Ltd. This vegetable and fruits processing company recently converted from manual production to an automatic production line with support from ABADE, another USAID-funded project.

The IDEA-NEW matching grant of US\$ 16,005 will support further improvements at their production site.

In early June, the IDEA-NEW Kabul office evaluated proposals from four food processors for promotional grants and approved three to proceed (Faisal Kohestani Food Processing Company, Amini Sadri Ltd, and Farah Farhat Faizi Ltd).

IDEA-NEW has identified a new beneficiary for cake processing machinery (mixer with packaging line), that had been previously provided to Omar-e-Farooq Company. After numerous monitoring visits, the team found that the original grantee was unable to use the equipment. After a detailed survey of the biscuits and cake processing companies in the IDEA-NEW coverage area, the team identified Bahar Biscuit Manufacturing Company as the best choice to receive the equipment. The Bahar Biscuits Manufacturing Company has been in business since 2002 and recently invested US\$80,000 in the cake production business, an indication of their dedication to growing and expanding their business. The equipment from IDEA-NEW can be used to expand their current production to fulfill unmet demand in the local market.

Through these visits, the IDEA-NEW Agribusiness teams were also able to provide technical advice to other cake and biscuit companies visited, including information on how to obtain a loan and provide introductions for their products to be considered by the Finest Supermarket chain.

IDEA-NEW organized a Business-to-Business (B2B) meeting in Kabul on June 25, 2014. The purpose of the meeting was to develop and improve networking among buyers and producers, to help familiarize their businesses with each other, exchange business ideas and facilitate a platform to enhance business among its members. Two local food processors and one large scale buyer were among the B2B participants.



Representative from Finest Supermarket checking the quality of the 3F products

IDEA-NEW has experience in organizing and conducting B2B meetings between buyers and producers of various Afghan agribusinesses and/or appropriate value chain stakeholders. The overall structure of the



Mr. Khudadad, Head of Procurement for Finest, comments on the products' branding

B2Bmeeting involves buyers and producers of different local products holding face to face meetings and discussions. They negotiate, advise each other, and decide if they want to enter into business deals. IDEA-NEW facilitates the process of the meeting and strives to contribute to the improvement of products through technical assistance.

As a result of the B2B meeting, Farah Farhat Faizi Ltd and Faisal Kohestani Ltd directly negotiated with Finest for placement of products (jam, pickle, chutney, tomato paste) into their supermarket stores.

Mr. Khudadad (Head of Procurement, Finest), Mrs. Kobra Dastagerzadah (owner of 3F processing company), and Mrs. Zarifa Ahmadi (owner of Faisal Kohestani Ltd), along with IDEA-NEW staff held a joint discussion on several aspects of product development, constraints and bottlenecks for processing companies in Afghanistan. A Finest representative shared their experience in working with local companies and suggested some minor and basic improvements such as product barcodes, text in English, branding, sealing and labeling of the product for both companies and committed to regular purchase of their products.

Mr. Khudadad guided both companies on how to meet market demand for their products and how to fulfill the demand raised by the Finest superstore chain. Product prices, shelf-life and glass jar container capacities were discussed during the meeting. IDEA-NEW’s Agribusiness Manager asked questions regarding the different form of support Finest offers to its suppliers, issues encountered with local suppliers and terms of proceeding with invoices and bills.

CROSSCUTTING THEMES

Gender

The IDEA-NEW team held meetings with the Directorate of Women Affairs (DoWA) and the Nangarhar Women Business Center (NWBC) on June 14 and 18. The purpose of these meetings was to explain IDEA-NEW’s current grants program for woman-owned agribusinesses. Both organizations promised that they will distribute the EOIs to potential businesses.

As detailed in the above section, IDEA-NEW also facilitated a B2B meeting between two woman-owned food processing companies (Farah Farhat Faizi Ltd And Faisal Kohestani Ltd) with representatives from the Finest Supermarket chain in Kabul on June 25, 2014.



IDEA-NEW Agriculture Project Integration Senior Officer delivers a speech during a Drug Awareness Seminar in Jalalabad, chaired by the Governor of Laghman

IDEA-NEW and GIROA Coordination

On June 25, 2014, Ghousuddin Boura, IDEA-NEW Agriculture Project Integration Senior Officer, participated in a Drug Awareness Seminar in which he delivered a speech, stating “Money is not good to distribute to farmers indirectly, instead, projects implementation is the better alternative as IDEA-NEW had implemented agriculture development projects.”



Participants of Agriculture sector meeting (DAIL) engaging in discussion


On June 10, 2014, IDEA-NEW’s Liaison Officer attended the Agriculture sector (DAIL) meeting in Kapisa and briefly updated the meeting participants on IDEA-NEW project activities for the year 2014. The program goals and objectives in the agribusiness and marketing fields were also introduced. The Director of DAIL–Kapisa, Mr. Walid Ahmad Tasal, expressed his appreciation for IDEA-NEW efforts in the region and mentioned that they are looking forward to receiving the same support and technical assistance from IDEA-NEW in the future.

Sustainability and Capacity Building

IDEA-NEW Agribusiness staff are working with Falcon a top supplier of laser land leveling machines from Pakistan, and met with them in June to discuss the entry of Falcon into the Afghanistan market. IDEA-NEW helped facilitate the connection between Logar Farm Services Center (LFSC) and the FALCON trading agent from Pakistan. LFSC is interested in representing FALCON in Afghanistan in order to ensure the availability of modern agricultural equipment for Afghan farmers in their respective provinces. FALCON plans to submit their offer to LFSC for official representation in Afghanistan.

IDEA-NEW has been in contact with Aishwaria Seeds Production Company (SPC), based in the Andhra Pradesh state of India, to help facilitate their entry into the market. They produce quality vegetable, cereal crops, commercial crops and field crops. Seeds samples will be sent by Aishwaria SPC based on the demand in Afghanistan. As soon as samples of vegetable and cereal seeds are received, IDEA-NEW will organize a focus group in Kabul where all input dealers, farmers and key stakeholders will be invited to share their concerns regarding the new Indian varieties of vegetables and cereal seeds.

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF JUNE 30, 2014



ANNEX II: PERFORMANCE INDICATOR TABLE

Please see the attached Excel document.

ANNEX III: KEY ACTIVITIES ACCOMPLISHED

Please see the attached Excel document.

ANNEX IV: MONTHLY GRANTS REPORT

Please see the attached Excel document.

Annex III - Key Activities Accomplished, June 2014

Activity Type	Activity Name	Activity Target	Expected Outcome	Province	District	Village	Start Date	End Date	Activity Status
Matching grant	Farah Farhat Faizi (3F) Agriculture products processing company			Kabul	Kabul	Khair Khana	25th June 2014	31st December 2014	Implementing
Promotional grant	Farah Farhat Faizi (3F) Agriculture products processing company			Kabul	Kabul	Khair Khana	TBD	31st December 2014	Underprocess
Matching grant	Prosperity Group of Companies (PGCs)			Kabul	Kabul	Taimani Project	25th June 2014	31st December 2014	Implementing
Promotional grant	Prosperity Group of Companies (PGCs)			Kabul	Kabul	Taimani Project	TBD	31st December 2014	Underprocess
Promotional grant	Royan Agriculture Services Company			Kabul	District 5	Char-Qala	TBD	31st December 2014	Underprocess
Matching grant	Said Khail Nursery Growers Accociation (SNGA)			Parwan	Said Khail	Center	25th June 2014	31st December 2014	Implementing
Promotional grant	Parwan Bastan Improved Seeds Company			Parwan	Bagram	Do saraka e Bagram	TBD	31st December 2014	Underprocess
Promotional grant	Amiri Sadri Ltd			Kabul	District 5	Company area	TBD	31st December 2014	Underprocess
Promotional grant	Faisal Kohistani Food Processing Company			Kapisa	District 1	Bakokham	TBD	31st December 2014	Underprocess
SMS Marketing grant	Hussain Zada Ltd			Nangarhar	Jalalabad	Jalalabad City	TBD	31st December 2014	Underprocess
SMS Marketing grant	Prosperity Group of Companies (PGCs)			Kabul	Kabul	Taimani Project	TBD	31st December 2014	Underprocess
Matching Grant	NATC (Nangarhar Agriculture Training Center)			Nangarhar	Behsud	Qalai Chamyar	11-Jun-14	11-Oct-14	Implementing
Matching Grant	Mamoor Agriculture Compnay			Nangarhar	Jalalabad	City	11-Jun-14	11-Oct-14	Implementing
Matching Grant	Hamisha Bahar Agro Services Company			Nangarhar	Jalalabad	City	11-Jun-14	11-Oct-14	Implementing
SMS Grant	Hamisha Bahar Agro Services Company			Nangarhar	Jalalabad	City	11-Jun-14	11-Oct-14	Underprocess
Promotional Grant	Hayatullah Nursery Farm			Nangarhar	Behsud	Tameerat	13-Jul-14	13-Oct-14	Underprocess
Promotional Grant	Kunar Fruit and Veg Wholeslaer Association			Kunar	Assadabad	Assad Abad City	13-Jul-14	13-Oct-14	Underprocess
Promotional Grant	Gift to Zest Food Processing Co			Nangarhar	Jalalabad	Zone # 1	13-Jul-14	13-Oct-14	Underprocess
Promotional Grant	Al-Roheed Agriculture Services Co			Nangarhar	Jalalabad	City	13-Jul-14	13-Oct-14	Underprocess
SMS Grant	Wajid Zaman Agriculture services Co			Nangarhar	Jalalabad	City	07-Jul-14	08-Dec-14	Underprocess

IDEA-NEW GRANTS - March 2014 MONTHLY REPORT

Grant or Concept Number	Concept Approved by Project Director	Number of Awards	Grant Status	Start Date of Grant	End Date of Grant	Type of Grant	Grantee Objectives or Deliverables	Linked Value Chain
G-BDG-002	Approved	1	Closed	1-Sep-11	30-Jun-12	In-Kind	1/ Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard	N/A
G-BDG-003	Approved	1	Closed	1-Sep-11	30-Jun-12	In-Kind	1/ Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard	N/A
G-BDG-006	Approved	1	Closed	9-Oct-11	8-Oct-13	FOG	Protect and improve the health of existing livestock and increase livestock production in Afghanistan	N/A
G-JAA-001	Approved	1	Closed	11-Nov-09	28-Jan-10	In-Kind	Increase production of printed labels for boxes	Vegetable
G-JAA-003	Approved	1	Closed	20-Feb-10	19-May-10	In-Kind	Create jobs which directly meet IDEA-NEW objectives	N/A
G-JAA-004	Approved	1	Closed	20-Mar-10	19-Jul-10	In-Kind	Create 15 job opportunities for local Afghans. In addition, substitute imports of vermicelli and noodles from abroad.	
G-JAA-005	Approved	1	Closed	1-Mar-10	30-Apr-10	In-Kind	1. Job creation 2. Rural benefits 3. Marketing linkages to other IDEA NEW activity	Vegetable/ Fresh fruits
G-JAA-006	Approved	1	Closed	6-Mar-10	5-Aug-10	In-Kind	Establish district-based Veterinary Field Units (VFUs) throughout Afghanistan	Poultry
G-JAA-008	Approved	1	Closed	1-Apr-10	31-Aug-10	In-Kind	1.Job creation 2.Market availability for products 3.export quality products	
G-JAA-009	Approved	1	Completed- Not Closed	1-Jul-10	30-Jun-11	In-Kind	Grantee to purchase Slab Cutter and Section Machine and Hiring of 15 New Employee.	N/A
G-JAA-010	Approved	1	Completed- Not Closed	1-Jul-10	30-Jun-11	In-Kind	This business will create 28 job opportunities for local Afghans. In addition, it substitutes the export of raw marble stone from Afghanistan to Pakistan.	N/A
G-JAA-012	Approved	1	Closed	1-Jul-10	31-Oct-10	In-Kind	This business will create 20 job opportunities for local Afghans. In addition, it substitutes imports of tricycles from abroad.	N/A
G-JAA-014	Approved	1	Closed	1-Jul-10	15-Jun-11	In-Kind	Enhance the range of services the VFUs can offer to their clients as well as their earning capacity.	Poultry
G-JAA-015	Approved	1	Closed	20-May-10	19-Jul-10	In-Kind	These activities will improve people's health, encourage better hygiene practices, reduce cases of waterborne disease and provide better access to clean water	N/A
G-JAA-016	Approved	1	Closed	1-Jun-10	31-Jul-10	In-Kind	Improve peoples' livelihood and make increment in agriculture products. Also this irrigation will give the opportunity for the farmer to licit crop instead of illicit crops	N/A

G-JAA-017	Approved	1	Closed	1-Sep-10	28-Feb-11	In-kind	This initial support will enable AIBM to develop programmes specifically for women in these three provinces, to secure female students, and eventually to develop a self-sustaining programme based on fees.	N/A
G-JAA-019	Approved	1	Closed	1-Jul-10	31-Aug-10	In-Kind	To move the lumber to Jalalabad or to Marko to chop them and move them back home which result in increased costs	N/A
G-JAA-025	Approved	1	Closed	1-Aug-10	5-Jan-11	In-Kind	1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form Riaz Packages Factory	N/A
G-JAA-026	Approved	1	Completed- Not Closed	1-Aug-10	5-Jan-11	In-Kind	1)AISA Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member.	N/A
G-JAA-030	Approved	1	Completed- Not Closed	1-Aug-10	31-Jan-11	In-kind	This business will create 5 job opportunities for local Afghans. In addition, it substitutes imports of off season vegetable from Pakistan.	Vegetable
G-JAA-032	Approved	1	Completed- Not Closed	1-Dec-10	31-May-11	In-Kind	To help the local and existing businesses to expand their operation and build their capacities, 2) Up-grade their existing technology to produce better quality and with better production capacity, 3) Help create new jobs in the sector	N/A
G-JAA-033	Approved	1	Closed	1-Oct-10	31-Dec-10	In-Kind	Hiringlocal employees . Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-034	Approved	1	Closed	1-Nov-10	31-Dec-10	In-Kind	The overall objective of IDEA-NEW is to assist formers and community by providing better irrigation water for cultivation of licit corps and establishment of orchards In the eastern region.	Orchard Crop
G-JAA-035	Approved	1	Closed	1-Nov-10	31-Jan-11	In-Kind	The Green house onwer will be able to produce and supply the best quality vegetable from greenhouse such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, and would like to grow various crops of the vegetables in Greenhouses.	Vegetable
G-JAA-036	Approved	1	Closed	1-Nov-10	31-Jan-11	In-Kind	The Green house onwer will be able to produce and supply the best quality vegetable from greenhouse such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, and would like to grow various crops of the vegetables in Greenhouses.	Vegetable
G-JAA-037	Approved	1	Closed	1-Dec-10	31-Mar-11	In-kind	1) Construction of New building to accommodate new machinery 2)Purchasing of raw material as mention in grants application 3)Providing and submission of monthly sale report to the grants section.	N/A

G-JAA-038	Approved	1	Closed	1-Dec-10	1-Dec-11	FOG	The poultry adviser will provide help to all breeder farms, association farmers, slaughter house and feed mills in Eastern Region. IDEA-NEW is supporting SPFA and these will directly strengthen the SPFA capacity. It will also help the poultry industry players to learn the new technology and adopt it. All these areas cover IDEA-NEW objectives.	Poultry
G-JAA-039	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	The overall objective of IDEA-NEW is to assist formers and community by providing better services so by implementation of this project it will provide irrigation water for cultivation of licit corps, bring more land into production and also numerous orchards will be established in the region.	N/A
G-JAA-040	Approved	1	Closed	2-Jan-11	15-Mar-13	In-Kind	1) Construction of new building to accommodate new machineries in. 2) Purchasing of raw material mentioned in grants application. 3) Hiring of 35 new employees. 4) Increase the production and provide sale reports to IDEA NEW Technical Section as well as to grants section on monthly basis.	
G-JAA-041	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-042	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-043	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-044	Approved	1	Closed	3-Jan-11	2-Apr-11	In-Kind	it will provide irrigation water for cultivation of licit corps, bring more land into production and also numerous orchards will be established in the region	Orchard Crop
G-JAA-045	Approved	1	Closed	6-Feb-11	5-Jun-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-046	Approved	1	Closed	2-Jan-11	15-Feb-11	In-Kind	enabling formers to irrigate about 3000 thousand jerib land and orchard and protect the loses of irrigation water	Orchard Crop
G-JAA-047	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	This will create 6 job opportunities in the rural area. This also changes the production system from the decades old technology to relatively modern technology	N/A
G-JAA-048	Approved	1	Closed	15-Jan-11	14-Apr-11	In-Kind	Enable farmers to irrigate about 100 jeribs land and orchard	Orchard Crop

G-JAA-049	Approved	1	Closed	2-Jan-11	7-Jan-11	In-Kind	Providing unskilled labor, uploading of equipment and free storage of materials use during implementation of the project.	N/A
G-JAA-050	Approved	1	Closed	2-Jan-11	30-Apr-11	In-Kind	1) AISA Registration 2) Hiring of 4 new employees. 3) Providing production to the market.	N/A
G-JAA-051	Approved	1	Closed	Start Date of Grant	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-052	Approved	1	Closed	3-Apr-11	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees team on biweekly basis.	Honey
G-JAA-053	Approved	1	Closed	3-Apr-11	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees	Honey
G-JAA-054	Approved	1	Closed	3-Apr-11	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-059	Approved	1	Completed- Not Closed	10-Apr-11	9-Aug-11	In-Kind	Ghulam Ali off season vegetable production green house is support to the farmers and consumers in Nangarhar province.	Vegetable
G-JAA-060	Approved	1	Closed	22-Mar-10	3-Apr-11	FOG	Facilitate sales to the high value customers which will bring more income to the Afghan farmers.	
G-JAA-061	Approved	1	Completed- Not Closed	17-Apr-11	30-Nov-11	In-Kind	1) Establish local Broiler breeder farms and produce local hatching eggs, 2) Support the local hatcheries, 3) Insure the smooht supply of day old chicks to local farmers, 4) Create linkages between the poultry associaiton and hatchery owners	Poultry
G-JAA-062	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-063	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-064	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-065	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-066	Approved	1	Closed	15-May-11	14-Aug-11	In-Kind	Jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development.	N/A

G-JAA-067	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-068	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-069	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-070	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-071	Approved	1	Closed	1-Jun-11	31-Aug-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-072	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-074	Approved	1	Closed	1-Jun-11	1-Oct-11	In-kind	Enable farmers to transfer their production to the market in good shape and on time and as well this sanitation project will avoid the spread of diseases.	N/A
G-JAA-075	Approved	1	Closed	1-Jun-11	1-Sep-11	In-Kind	Providing facility for transferring licit agriculture production	N/A
G-JAA-76	Approved	1	Closed	15-Jun-11	15-Oct-11	In-Kind	1) Purchase Fruit Washer Machine when IDEA-NEW is procuring other requested items 2) Grantee should purchase pulp from Surkhrood Packing facility.	
G-JAA-077	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services	N/A

G-JAA-078	Approved	1	Closed	15-Jun-11	1-Sep-11	In-Kind	Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. Offer services to the community. Create friendly and safe environment.	N/A
G-JAA-079	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. Offer services to the community. Create friendly and safe environment.	N/A
G-JAA-80	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	1) AISA registration 2) Purchase raw materials, Increase Production and provide Bi weekly report to technical section and Hiring of 6 new employees	
G-JAA-81	Approved	1	Closed	16-Jun-11	20-Jun-12	In-Kind	Unskilled Labor , loading and unloading of material and storage facility will be the community contribution	N/A
G-JAA-086	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-094	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	IDEA-NEW plans to help new Agribusinesses to emerge which have the capacity to substitute the imports season and off season vegetable from Pakistan and create more jobs opportunities for local Afghans. This project will motivate farmers for applying new technology.	Vegetable
G-JAA-097	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-098	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-099	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	This project will find linkages to Surkhroad Packing facility and will motivate farmers for applying new technology.	Vegetable
G-JAA-102	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-109	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-111	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-112	Approved	1	Closed	15-Aug-11	30-Sep-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey

G-JAA-113	Approved	1	Closed	15-Aug-11	31-Dec-11	In-kind	This business will create 2 job opportunities in the rural area. This activity will also improve quality and quantity of fruits in the eastern region by transferring pollen and fertilization in the Orchards.	Orchard Crop
G-JAA-117	Approved	1	Completed- Not Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-118	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	This activity will also improve quality and quantity of fruits in the eastern region by transferring pollen and fertilization in the Orchards.	Orchard Crop
G-JAA-121	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-122	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-123	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-125	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-128	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-135	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-136	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-137	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-145	Approved	1	Closed	21-Aug-11	30-Nov-11	In-Kind	1) AISA registration and potatoes chips association membership. 2) Hiring of 9 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	
G-JAA-146	Approved	1	Closed	21-Aug-11	30-Nov-11	In-Kind	1) AISA registration and potatoes chips association membership. 2) Hiring of 10 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	
G-JAA-148	Approved	1	Closed	1-Sep-11	30-Nov-11	In-Kind	1) Hiring of one new employee 2) Purchasing of raw materials 3) Increasing services	N/A

G-JAA-149	Approved	1	Closed	1-Sep-11	30-Nov-11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing services	N/A
G-JAA-150	Approved	1	Closed	1-Sep-11	30-Sep-11	In-Kind	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing services	N/A
G-JAA-151	Approved	1	Closed	1-Sep-11	30-Sep-11	In-Kind	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services	N/A
G-JAA-152	Approved	1	Closed	1-Sep-11	30-Sep-11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing services	N/A
G-JAA-153	Approved	1	Closed	7-Aug-11	31-Aug-11	In-Kind	Maintaining of goods record and providing sales report on biweekly basis	N/A
G-JAA-154	Approved	1	Cancelled	16-Oct-11	Cancelled	In-Kind	Create jobs	N/A
G-JAA-162	Approved	1	Closed	23-Apr-13	30-Jun-13	In-Kind	Increase sales	N/A
G-JAA-163	Approved	1	Closed	4-Jun-13	20-Nov-13	In-Kind	Increase sales	Honey
G-JAA-164	Approved	1	Closed	16-Jun-13	15-Nov-13	In-Kind	Increase sales	Orchard Crop and Fresh Vegetables
G-JAA-165	Approved	1	Closed	27-May-13	25-Nov-13	In-Kind	Increase sales	Wheat and oil seeds
G-JAA-166	Approved	1	Cancelled	1-Jun-13	Cancelled	In-Kind	Increase sales	N/A
G-JAA-167	Approved	1	Closed	9-Jun-13	31-Oct-13	In-Kind	Increase sales	Poultry
G-JAA-168	Approved	1	Closed	22-May-13	31-Oct-13	In-Kind	Increase sales	Orchard Crop and Fresh Vegetables
G-JAA-170	Approved	1	Closed	3-Jun-13	31-Oct-13	In-Kind	Increase sales	Vegetable
G-JAA-171	Approved	1	Closed	12-Jun-13	31-Oct-13	In-Kind	Increase sales	Wheat
G-JAA-172	Approved	1	Closed	22-Jul-13	20-Nov-13	In-Kind	Increase sales	Wheat
G-JAA-173	Approved	1	Closed	22-Jul-13	20-Nov-13	In-Kind	Increase sales	Wheat
G-JAA-174	Approved	1	Closed	21-Jul-13	15-Nov-13	In-Kind	Increase sales	Wheat and oil seeds
G-JAA-175	Approved	1	Closed	22-Jul-13	2-Dec-13	In-Kind	Sales increases, quality improvement, and jobs creation	Wheat
G-JAA-176	Approved	1	Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales	
G-JAA-177	Approved	1	Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales	Orchard Crop
G-JAA-178	Approved	1	Closed	25-Jul-13	20-Nov-13	Subagreement	Increase sales	
G-JAA-179	Approved	1	Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales and create jobs.	
G-JAA-180	Approved	1	Closed	4-Aug-13	2-Dec-13	In-Kind	Increase sales and improve product quality.	
G-JAA-181	Approved	1	Closed	4-Aug-13	10-Nov-13	In-Kind	Increase sales.	Wheat and oil seeds
G-JAA-182	Approved	1	Completed- Not Closed	5-Aug-13	20-Nov-13	In-Kind	Increase sales.	N/A
G-JAA-183	Approved	1	Closed	4-Aug-13	31-Oct-13	In-Kind	Increase production capacity by 50 %.	N/A

G-JAA-184	Approved	1	Closed	29/08/2013	31-Oct-13	In-Kind	Increase sales.	Wheat and oil seeds
G-JAA-185	Approved	1	Cancelled	21-Aug-13	Cancelled	In-Kind	Increased efficiency, access to credit, and increased sales	N/A
G-JAA-186	Approved	1	Closed	21-Aug-13	31-Oct-13	In-Kind	Increase sales	Oil Seeds
G-KBL-001	Approved	1	Closed	11-Nov-09	13-Feb-10	In-Kind	Permanent jobs for the local people and create licit economic opportunities	N/A
G-KBL-003	Approved	1	Completed- Not Closed	1-May-13	31-Dec-13	Subagreement	To pilot an initiaive for expanding women's access to markets by creating a product line certified as 'Trade Afghan'.	N/A
G-KBL-004	Approved	1	Closed	4-Aug-13	31-Oct-13	In-Kind	Increase sales and build the capacity of members by providing them with poultry farming best practices training.	Poultry
G-KBL-005	Approved	1	Closed	4-Aug-13	20-Nov-13	In-Kind	Increase quality of dairy products and increase sales	Orchard Crop
G-KBL-007	Approved	1	Completed- Not Closed	28-Jul-13	31-Oct-13	In-Kind	Increase quality of biscuits.	Wheat
G-KBL-008	Approved	1	Closed	24-Jul-13	20-Nov-13	In-Kind	Increase sales.	Wheat and oil seeds
G-KBL-009	Approved	1	Closed	29-Jul-13	31-Jan-14	In-Kind	Increase sales.	Wheat and oil seeds
G-KBL-010	Approved	1	Completed- Not Closed	29-Jul-13	3-Dec-13	In-Kind	Increase sales.	
G-KBL-011	Approved	1	Closed	4-Aug-13	20-Nov-13	In-Kind	Increase production by 100%	
G-KBL-012	Approved	1	Closed	4-Aug-13	31-Oct-13	In-Kind	Increase sales by and create jobs.	Poultry
G-KBL-013	Approved	1	Closed	21-Aug-13	20-Nov-13	In-Kind	Establishment of worm composting beds and linkages to waste collection in various institutions.	Orchard Crop and Fresh Vegetables

DISAPPROVED/CANCELLED GRANTS OR CONCEPTS

G-JAA-011	Approved	1	Not approved			In-Kind		
G-JAA-013	Approved	1	Not approved			In-Kind		
G-JAA-022	Approved	1	Not Approved by Regional Director			In-Kind		
G-JAA-024	Approved	1	Not Approved by Regional Director			In-Kind		
G-JAA-082	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-084	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-087	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-088	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-089	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-090	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-091	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-092	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-093	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-096	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-100	Approved	1	Rejected by Review Committee			In-Kind		

G-JAA-101	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-103	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-104	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-105	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-106	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-107	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-108	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-110	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-114	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-115	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-116	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-119	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-120	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-124	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-126	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-127	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-129	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-130	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-131	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-132	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-133	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-138	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-139	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-140	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-141	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-142	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-143	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-144	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-155						In-Kind		
G-JAA-156	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-157	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-158	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-159	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-160	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-161	Approved	1	Rejected by Review Committee			In-Kind		
G-KBL-006	Approved	1	Cancelled before award					
	Approved	25	Not Approved			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		N/A
	Approved	1	Rejected by Review Committee			In-Kind		Vegetable
	Approved	1	Selected by committee members			In-Kind		N/A

	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	25	Grantees didn't respond			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	2	Rejected by Review Committee			In-Kind		
		1	Rejected by Review Committee			In-Kind		
		1	Rejected by Review Committee			In-Kind		
		1	Rejected by Review Committee			In-Kind		
		2	Rejected by Review Committee			In-Kind		
	Approved	1	RFA issued but no potential grantee was found			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	1	Linked with CHAMP			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	3	RFA issued but no potential grantee was found			In-Kind		