

PROJECT APPRAISAL REPORT (PAR)

36.a.

PAGE 1

1. PROJECT NO. 931-11-560-833	2. PAR FOR PERIOD May 30, 1975 to April 30, 1976	3. COUNTRY WORLD WIDE	4. PAR SERIAL NO. 9310833-② PD-AAC-926-61
----------------------------------	---	--------------------------	---

GUIDELINES PRE-SCHOOL INTERVENTIONS

6. PROJECT DURATION: Began FY <u>74</u> Ends FY <u>78</u>	7. DATE LATEST PROP 10/22/75	8. DATE LATEST PIP	9. DATE PRIOR PAR 5/30/75
---	---------------------------------	--------------------	------------------------------

10. U.S. FUNDING	a. Cumulative Obligation Thru Prior FY: \$ 280,000	b. Current FY Estimated Budget: \$ 220,000	c. Estimated Budget to completion After Current FY: \$ - 0 -
------------------	--	--	--

11. KEY ACTION / AGENCIES (Contractor, Participating Agency or Voluntary Agency)

a. NAME	b. CONTRACT, PASA OR VOL. AG. NO.
Not yet known	N. A.

I. NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION

A. ACTION (X)			B. LIST OF ACTIONS	C. PROPOSED ACTION COMPLETION DATE
USAID	AID/W	HOST		
			<p>AS reported in the previous PAR for this project, the contract with Resources Development Associates, funded in FY 1974, was terminated on April 21, 1975 because the contractor's report on the first phase was not satisfactory.</p> <p>During the period covered by this PAR, the following actions have been taken:</p> <ol style="list-style-type: none"> <li>1. PROP amended to extend life of project and provide funds for a new contract.</li> <li>2. PIO/T to fund new contract prepared and approved.</li> <li>3. RFP issued.</li> <li>4. Contract proposals evaluated and rated.</li> <li>5. CM/COD is now negotiating the contract and signing is expected by early May 1976.</li> </ol> <p>The purpose and scope of the project have not been changed.</p> <p>No new documentation is required.</p> <p>Only action required is normal monitoring of the contract</p>	

D. REPLANNING REQUIRES	E. DATE OF MISSION REVIEW
REVISED OR NEW: <input type="checkbox"/> PROP <input type="checkbox"/> PIP <input type="checkbox"/> PRO AG <input type="checkbox"/> PIO/T <input type="checkbox"/> PIO/C <input type="checkbox"/> PIO/P	4/23/76

PROJECT MANAGER: TYPED NAME, SIGNED INITIALS AND DATE Marion Frazao <i>MF</i> 4/23/76	MISSION DIRECTOR: TYPED NAME, SIGNED INITIALS AND DATE Martin J. Forman 4/23/76
--	--