

PD-AAM-151

ISN 15162

QUARTERLY REVIEW

RESOURCE SUPPORT SERVICES AGREEMENT

DS/POP/FPSD

AID/WASHINGTON

OCTOBER 1 - DECEMBER 31, 1979

January 29, 1980

U.S. DEPARTMENT OF HEALTH, EDUCATION, AND WELFARE
PUBLIC HEALTH SERVICE
Center for Disease Control
Bureau of Epidemiology
Family Planning Evaluation Division
Atlanta, Georgia 30333

RSSA QUARTERLY REVIEW
FY 80: October-December

- I. FPED/CDC International Travel
 - A. Completed: October-December 1979
 - B. Planned: January-March 1980
 - C. Foreign International Travel to CDC: October-December 1979
- II. RSSA Reports
 - A. October-December 1979
 - B. In Progress: January 1980
 - C. Other Reports/Projects
- III. Budget Data
- IV. Categorization of International Activity Units
- V. International Visitors to FPED/CDC: October-December 1979

I. FPED/CDC INTERNATIONAL TRAVEL
 A. October-December 1979

<u>Date(s)</u>	<u>Country (Person(s))</u>	<u>Purpose of Travel</u>
9/21-10/12/79	Honduras (Monteith, Oberle)	Follow-up evaluation of Demographic Association CBD program; review implementation of recommendations made in February 1979.
9/28-10/12/79	Brazil (Rosenberg)	Technical assistance to CEMICAMP, Campinas, Sao Paulo, in study of epidemiology of oral contraceptives and risk factors of breast cancer.
10/1-2/79	Guatemala (Morris)	Assist APROFAM in preparation of 2nd draft of Spanish version of 1978 CPS final report.
10/3-5/79	El Salvador (Morris)	Assist ADS in preparation of final draft of Spanish version of 1978 CPS final report.
10/9-11/10/79	Bangladesh (Graves)	Follow-up logistics assistance including expansion of system.
10/14-18/79	Mexico (Rochat, Smith, Warren)	U.S.-Mexico Border Family Planning/MCH Survey
10/22-25/79	Paraguay (Monteith)	Assess condition of bilateral contraceptive supplies for trans-shipment
10/26-31/79	Panama (Monteith)	Assess status of 1979 CPS and discuss logistics assistance with MOH
10/28-11/1/79	Colombia (Oberle)	Review MOH surgical contraception program and discuss surveillance system for monitoring program performance.
11/1-9/79	Guatemala (Monteith, Oberle)	Evaluation of Direct Distribution of Contraceptive Materials Program
11/5-7/79	Mexico (Rochat, Smith, Warren)	U.S.-Mexico Border Family Planning/MCH Survey
11/22-12/5/79	India (Ory)	Study group to develop protocols to study development of contraceptives and contraceptive safety (Non-AID funding)
11/25-30/79	El Salvador (Hudgins)	Follow-up assistance to MOH on Patient Flow Analysis.
12/12-16/79	Colombia (Oberle, Cates, Mhango)	Participate in the International Seminar on "Methodologies for the Study of Abortion"

I. FPED/CDC INTERNATIONAL TRAVEL
A. October-December 1979
(Continued)

<u>Date(s)</u>	<u>Country (Person(s))</u>	<u>Purpose of Travel</u>
11/5-8/79	Philippines (Tyler)	WHO Task Force Steering Committee on Oral Contraceptives (Non-AID funding)
11/9-11/79	Singapore (Tyler)	Consultation regarding oral contraceptive, abortion, and sterilization studies (Non-AID funding)

I. FPED/CDC INTERNATIONAL TRAVEL
 B. Planned: January-March 1980

<u>Date(s)</u>	<u>Country (Person(s))</u>	<u>Purpose of Travel</u>
1/14-27/80	IPPF/Londor. (Rochat)	Provide consultation for the International Study on Safety and Acceptability of Contraceptive Methods (Non-AID funding)
1/17-2/14/80	WHO/Geneva (McCarthy)	Provide consultation on WHO low birth weight program and high risk family planning/MCH program in developing countries (Non-AID funding)
1/16-18/80	Thailand (Rosenberg, Gould)	Confer with Dr. Tony Bennet of MOH concerning Bangladesh sterilization morbidity study
1/18-2/12/80 1/18-3/4/80	Bangladesh (Rosenberg) Bangladesh (Gould)	Institute a surveillance system for monitoring complications of sterilization procedures.
1/20-2/2/80 1/26-2/8/80	Haiti (Ewen) Haiti (Friedman)	Evaluate family planning supply/logistics system of national program
1/21-24/80	Guatemala (Monteith, Oberle)	Follow-up on the implementation of user reporting (Service Statistics) in MOH family planning program
1/23-24/80	Mexico (Smith, Warren)	Coordinate data processing requirements for the U.S.-Mexico Border Family Planning/MCH Survey
1/24-2/1/80	El Salvador (Monteith, Oberle)	Assist USAID and ADS in planning for "Oriente" CBD program; make preparations for baseline survey
1/27-30/80	Lebanon (Rochat)	Interview candidates for the Rockefeller Foundation Fellowship to the Center for Disease Control (Non-AID funding)
2/18-29/80	Dominican Republic (Monteith, Hudgins)	Review CONAPOFA family planning logistics system and make recommendations for improvement
2/19-24/80	IPPF/London (Rosenberg)	Consultation on sterilization surveillance in U.S. and sterilization surveillance program in Bangladesh.
2/20-21/80	Panama (Morris, Anderson)	Consultation to MOH on editing and data processing stages of 1979 Panama CPS
2/22/80	Colombia (Morris, Anderson)	Discuss findings of CPSs conducted by FPED/CDC(at CCRP)

<u>Date(s)</u>	<u>Country (Person(s))</u>	<u>Purpose of Travel</u>
2/23-3/8/80	Brazil (Morris)	Assist BEMFAM in preparation of Portuguese report on 1979 Piaui CBD baseline survey; plan for 1980 CBD evaluation survey in Northeast Brazil
2/23-3/4/80	Brazil (Anderson)	
February	IPPF/London (Graves)	Assist DS/POP/FPSD in assessing logistics needs of IPPF
March	El Salvador (Hudgins)	Follow-up assistance to MOH to assist in preparing report on patient flow analysis, including policy implications
Pending	Panama	Logistics assistance
Pending	Peru	Logistics assistance
Pending	Zaire	Logistics assistance
Pending	Cameroon	Epidemiology of infertility

I. FPED INTERNATIONAL TRAVEL

C. Foreign International Travel to CDC: October-December 1979

<u>Date(s)</u>	<u>Person(s)</u>	<u>Country</u>	<u>Purpose</u>
10/14-20/79	Dr. Carlos Hueso	El Salvador	Patient Flow Analysis--analyze data and prepare preliminary report in Spanish

II. RSSA REPORTS COMPLETED
A. October-December 1979

<u>Date of RSSA Report</u>	<u>Country/Project</u>	<u>Travel Date(s)</u>	<u>Person(s)</u>
11/5/79	<u>Honduras</u> : Follow-up evaluation of Demographic Association CBD program	9/21-10/12/79	R. Monteith M. Oberle
11/9/79	<u>Brazil</u> : Technical assistance to CEMICAMP in study of epidemiology of oral contraceptives and risk factors of breast cancer	9/28-10/12/79	M. Rosenberg
11/13/79	<u>Korea</u> : Fourth International Conference on Voluntary Sterilization: Task force on "Current and Future Male Sterilization Technology"	5/4-11/79	J. Greenspan
11/27/79	<u>Mexico</u> : U.S.-Mexico Border Family Planning/MCH Survey	10/14-18/79 11/5-7/79	R. Rochat J. Smith C. Warren
11/30/79	<u>Paraguay</u> : Assess status of bilateral contraceptive supplies for trans-shipment	10/22-25/79	R. Monteith
12/3/79	<u>Panama</u> : Assess status of 1979 CPS and discuss logistics assistance with MOH	10/26-31/79	R. Monteith
12/12/79	<u>Colombia</u> : Review MOH surgical contraception program and discuss surveillance system to monitor program performance	10/28-11/1/79	M. Oberle
12/20/79	<u>Guatemala</u> : Evaluation of Direct Distribution of Contraceptive Materials Program	10/31-11/9/79	R. Monteith M. Oberle
12/27/79	<u>Brazil</u> : Training and quality control for coding phase of Piaui CBD baseline survey and planning for 1980 CBD evaluation survey	9/16-30/79	L. Morris
12/24/79	<u>India</u> : U.S.-India Science and Technology Agreement: Meeting on Reproduction and Contraceptive Research (Non-AID funding)	11/22-12/3/79	H. Ory

II. RSSA REPORTS IN PROGRESS
January 1980

<u>Travel Date(s)</u>	<u>Country/Project</u>	<u>Person(s)</u>
7/22-24/79	<u>Peru</u> : Discuss logistics and survey needs with USAID	L. Morris
10/1-2/79	<u>Guatemala</u> : Assist APROFAM in preparation of 2nd draft of Spanish version of 1978 CPS final report	L. Morris
10/3-5/79	<u>El Salvador</u> : Assist ADS in preparation of final draft of Spanish version of 1978 CPS final report, and discuss "Oriente" CBD program with USAID	L. Morris
10/9-11/10/79	<u>Bangladesh</u> : Follow-up logistics assistance including expansion of system	J. Graves
11/25-30/79	<u>El Salvador</u> : Follow-up assistance to MOH on patient flow analysis	A. Hudgins
12/12-16/79	<u>Colombia</u> : International Seminar on "Methodologies for the Study of Abortion"	M. Oberle W. Cates C. Mhango

II. RSSA REPORTS
C. Other Reports/Projects

- November 27-30 Patricia McGrath worked at CDC/FPED on TDY at request of Bob Corno, AID/LA/H, to obtain teenage data tabulations from contraceptive prevalence surveys conducted in Paraguay, El Salvador, and Guatemala
- November - Working Paper - Use of Model Breastfeeding Schedules with Contraceptive Prevalence Survey data (Anderson)
- December 5 - Letter from Dr. Joseph Speidel, Acting Director, AID/POP, requested continued CDC/FPED collaboration with Grady Hospital in the study of Depo-Provera users
- December 6-7 - TDY to Washington to assist AID/POP/FPSD in preparation of instructions for Annual Budget Submission Tables (Monteith)
- December 28 - Participation in AID/POP/DEMO organized session at Allied Social Sciences Association meeting in Atlanta (Morris, Graves, and Monteith)

III. BUDGET DATA

A. Estimated Person-Weeks of CDC Staff Time Used for International Family Planning Activities Consistent with AID/CDC RSSA October 1979-December 1979

<u>Person</u>	<u>Scheduled Weeks</u>	<u>Total Weeks Worked</u>	<u>Types of Activity</u>
Rochat	8	6	A, DA, IC, PIC, M, S, T
Morris	10	10	A, DA, IC, PIC, M, S, T
Tyler	3	5	A, S, M
Oberle	10	13	A
Monteith	10	13	DA, IC, PIC, T
Graves	7	9	DA, IC, PIC, M, T
Anderson	10	13	DA, S, T, PIC, IC
Chen	13	13	DA
Friedman	13	4	DA, IC, PIC T
Mhango	13	13	DA, PIC, IC
Warren	8	11	DA
Gould	5	5	DA
Flock	4	8	DA
Strauss	3	2	DA
Friel	4	4	A
Riley	8	8	A
Mollenkamp	5	5	O
Other Medical Staff	6	15	DA, IC, PIC, T
Medical Epidemiologist (Vacant)	13	0	
Public Health Analyst (Vacant)	13	0	
Demographer (Vacant)	9	0	
Other Scientific Staff	4	12	DA, PIC, IC, T, M
Other Statistical Staff	26	15	DA, IC, PIC
Secretarial Staff	40	43	O
Other Staff	<u>12</u>	<u>9</u>	O
 TOTAL	 257	 236	

Legend:

- A = Administration-related to RSSA
- DA = Data analysis and report writing
- IC = International consultation
- PIC = Preparation for international consultation
- M = Professional meetings, organizational activities
(e.g., IPPF, APPP, EIS, AID)
- S = Supervision and training of CDC staff
- T = Consultation to AID/W, AID/M, or internationals at CDC
- TR = Training course taken
- O = Other activities

III. BUDGET DATA
 B. Expenditure Report, AID/CDC RSSA
 October 1, 1979-December 31, 1979

<u>Budget Category</u>	<u>Amount Budgeted</u>	<u>Estimated Expenditures</u>
Personnel (including benefits)	\$ 130,646	\$ 120,194
Travel	22,500	21,721
Rent, Communication, Utilities	3,125	3,125
Printing and Reproduction	2,750	2,750
Other services (including consultants and special studies; contracts and purchase orders)	5,000	214
Supplies	550	550
Equipment	<u>2,150</u>	<u>426</u>
Direct	\$ 166,721	\$ 148,980
Indirect	<u>33,344</u>	<u>27,796</u>
TOTAL	\$ 200,065	\$ 176,776

IV. CATEGORIZATION OF INTERNATIONAL ACTIVITY UNITS¹
 BY ACTIVITY AND CONTINENT

A. Fiscal Year 1980: October 1979-December 1979

Activity	Continent					
	Total	Latin America	Asia	Europe ³	Africa	Other
<u>TOTAL</u>	<u>22</u>	<u>20</u>	<u>2</u>	<u>0</u>	<u>0</u>	<u>0</u>
Logistics	6	5	1	0	0	0
Estimation of contraceptive prevalence including surveys	5	5	0	0	0	0
Service statistics	3	3	0	0	0	0
Design and/or evaluate innovative programs ²	3	3	0	0	0	0
Epidemiology of fertility control and pregnancy outcome	2	1	1	0	0	0
Demographic analysis	1	1	0	0	0	0
Overall program evaluation/management	1	1	0	0	0	0
Meeting/workshops	1	1	0	0	0	0
Consultant to other agencies	0	0	0	0	0	0
Population policy	0	0	0	0	0	0

B. Cumulative: July 1974-December 1979

<u>TOTAL</u>	<u>364</u>	<u>249</u>	<u>58</u>	<u>31</u>	<u>18</u>	<u>8</u>
Logistics	76	47	20	2	7	0
Service statistics	62	51	10	0	1	0
Estimation of contraceptive prevalence, including surveys	61	56	5	0	0	0
Design and evaluate innovative programs ²	41	39	0	0	2	0
Meeting/Workshops	29	8	3	7	3	8
Overall program evaluation/management	26	17	7	0	2	0
Consultant to other agencies	22	1	0	21	0	0
Epidemiology of fertility control and pregnancy outcome	19	7	10	0	2	0
Demographic Analysis	17	14	2	0	1	0
Population policy	11	9	1	1	0	0

¹Defined as an activity conducted by an FPED consultant while overseas and described in that consultant's RSSA report; most consultants performed more than one activity per trip and most trips were funded by AID. Some meeting and consultant travel was funded from other sources (WHO, IPPF)

²Chiefly community-based distribution (CBD) or direct distribution of contraceptives

³Activities related to IPPF (London) and WHO (Geneva) rather than government programs.

Source: RSSA reports reviewed by Jim Shelton in March 1977 and updated by Leo Morris in January 1980

V. INTERNATIONAL VISITORS TO FPED/CDC
October 1-December 31, 1979

<u>Date(s)</u>	<u>Name</u>	<u>Country</u>	<u>Title</u>
11/2/79	Dr. Gustavo Corrales	Honduras	Chief of Planning, Ministry of Public Health