

PROJECT APPRAISAL REPORT (PAR)

PAGE 1

1. PROJECT NO. 306-11-570-110.2	2. PAR FOR PERIOD: Jan. 1, 1971 to June 30, 1973	3. COUNTRY Afghanistan	4. PAR SERIAL NO. 73-16
---	--	----------------------------------	-----------------------------------

5. PROJECT TITLE

Population/Family Planning (Demo/KAP)

6. PROJECT DURATION: Began FY 69 ENDING FY continuing	7. DATE LATEST PROP 7/28/69	8. DATE LATEST PIP Feb. 1973	9. DATE PRIOR PAR April 14, 1971
10. U.S. FUNDING	a. Cumulative Obligation Thru Prior FY: \$1,642,000	b. Current FY Estimated Budget: \$ =	c. Estimated Budget to completion After Current FY: Continuing

11. KEY ACTION AGENTS (Contractor, Participating Agency or Voluntary Agency)

a. NAME	b. CONTRACT, PASA OR VOL. AG. NO.
State University of New York	SUNY Contract AID/nesa-519

I. NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION

A. ACTION (X)			B. LIST OF ACTIONS	C. PROPOSED ACTION COMPLETION DATE
USAID	AID/W	HOST		
X		X	1. Prepare documentation to continue ADS project beyond 2/74 - to complete nomad survey, to finalize report writing, and to expand research in family planning and health activities.	10/73
X*		X	2. Develop preliminary reports on estimate of total Afghan settled population.	12/73
X*		X	3. Finalize nomad sample design and complete interviewing of national survey of nomadic population.	1/74
X*		X	4. Develop reports on parameters of Afghan population including correlates of fertility.	6/74
X*		X	5. Submit report on family guidance aspects of the National Demographic and Family Guidance Survey.	6/74
		X	6. Transfer of demographic and related statistical activities into Central Statistics Office (CSO).	6/74
			X* Contractor	

D. REPLANNING REQUIRES	E. DATE OF MISSION REVIEW
REVISED OR NEW: <input checked="" type="checkbox"/> PROP <input type="checkbox"/> PIP <input checked="" type="checkbox"/> PRO AG <input type="checkbox"/> PIO/T <input type="checkbox"/> PIO/C <input type="checkbox"/> PIP/D	6/30/73

PROJECT MANAGER: TYPED NAME, SIGNED INITIALS AND DATE PA: Lawrence W. Crain <i>LW Crain</i>	MISSION DIRECTOR: TYPED NAME, SIGNED INITIALS AND DATE D: Vincent W. Brown <i>VW Brown</i> Sep. 18, 73
---	--

POP:GLangley *R for* DD:FHSligh *Mly* AD/DP:ARochme *me*

AID 1020-25(10-70) PAGE 3 PAR	PROJECT NO. 306-11-570-110, 2	PAR FOR PERIOD: Jan. 71 to 6/30/73	COUNTRY Afghanistan	PAR SERIAL NO. 73-16
----------------------------------	---	--	-------------------------------	--------------------------------

II. 7. Continued: Comment on key factors determining rating of Other Donors

Not Applicable

III. KEY OUTPUT INDICATORS AND TARGETS

A. QUANTITATIVE INDICATORS FOR MAJOR OUTPUTS		TARGETS (Percentage/Rate/Amount)					END OF PROJECT
		CUMU- LATIVE PRIOR FY	CURRENT FY 73		FY 74	FY 75	
			TO DATE	TO END			
1. Trained Staff for ADS Central Office.	PLANNED	80%	20%	20%			100%
	ACTUAL PERFORMANCE	80%	20%				
	REPLANNED						
2. Trained Staff for ADS Regional Offices and Nomad Survey.	PLANNED	40%	50%	50%	10%		100%
	ACTUAL PERFORMANCE	40%	50%				
	REPLANNED						
3. Trained Staff for Family Guidance Survey.	PLANNED		30%	30%	70%		100%
	ACTUAL PERFORMANCE		30%				
	REPLANNED						
4. Number of Interviews for the Demographic Survey. (Including household schedules & pregnancy histories).	PLANNED		22,000	22,000	15,000		37,000*
	ACTUAL PERFORMANCE		22,000				
	REPLANNED						
B. QUALITATIVE INDICATORS FOR MAJOR OUTPUTS	COMMENT: National Demographic and Family Guidance Survey of settled population designed and implemented with data collection through interviewing in 88 woleswolis and 30 urban areas due for completion during August 1973. Forty percent of data coded and despatched to Buffalo where analysis is progressing. First report of national data, the basic demographic information, planned for December 1973.						
1.	COMMENT:						
a. Sample design	1. KAP study of entire AFGA staff completed and report submitted to President of AFGA. 2. Current record keeping system analysed and a sample of cards coded and tabulated. Evaluation report submitted to President of AFGA. Cont. (See Attached)						
b. Field organization							
c. Photo survey of sample sites..							
d. Data analysis implementation.							
Family Guidance Studies.							
3.	COMMENT: Discussions have been concluded with MOPH Statistics and Family Health Divisions for developing a family health research program which will contribute sociological data needed for planning the family health program of the Basic Health Centers.						
MOPH to intensify research needed in establishing their family health program.							

*Including 8,000 interviews for nomad survey and 9,000 pregnancy histories.

AID 1020-25 (10-70) PAGE 4 PAR	PROJECT NO. 306-11-570-110.2	PAR FOR PERIOD: Jan. 71 to 6/30/73	COUNTRY Afghanistan	PAR SERIAL NO. 73-16
-----------------------------------	--	--	-------------------------------	--------------------------------

IV. PROJECT PURPOSE

1. Statement of purpose as currently envisaged.

2. Same as in PROP? YES NO

1. Design and implement a National Demographic and Family Guidance survey providing estimates of demographic parameters and population size for the settled and nomadic population of the nation, and basic knowledge, attitude and practice (KAP) data for nation.
2. Institutionalize procedures and train personnel within the ROA for the implementation of surveys, and in the analysis and presentation of survey results.
3. Complete a series of Family Guidance studies in coordination with the Afghan Family Guidance Association and the Ministry of Public Health; and
4. Assit in the implementation of a national family guidance program.

B. 1. Conditions which will exist when above purpose is achieved.

2. Evidence to date of progress toward these conditions.

Demographic Data on the population of Afghanistan available in form useable by GOA agencies for social and economic planning.

National Survey of settled population is in data analysis stage with data collection 70% complete.

Trained local staff, for demographic and statistical survey and employed by Government of Afghanistan.

National Survey operating well, personnel trained in some basic skills.

Sociological data available for GOA agencies to plan their Family Planning and Health Programs.

These studies completed and used in in-house seminars by AFGA. Two further studies currently in advanced planning stages. Clinic records being tested by AFGA in their own clinics.

Staff trained to carry out further sociological data gathering for the evaluation and implementation of Family Health Programs.

All AFGA work is done in close cooperation with MOPH's departments, especially Statistics and Evaluation. Seven members of Department of Statistics, MOPH, currently training with national survey.

V. PROGRAMMING GOAL

A. Statement of Programming Goal

To obtain information on basic demographic data, population size and family planning behavior for the programming goal. To help prevent population growth from outstripping Afghanistan's potential economic growth.

B. Will the achievement of the project purpose make a significant contribution to the programming goal, given the magnitude of the national problem? Cite evidence.

Afghanistan's population size is totally "guesstimated" which ranges from 7 to 17 million, based on no national survey or a functional census system to support the guesses. The lack of better population data, particularly in determining population growth, has hampered sound economic planning. The project purpose is expected to offer sound demographic data and family planning behavioral information which will enable better planning toward implementation of a national population policy.

*There was no PROP at the beginning of this project.

Continued (Page 3 PAR)

Item B2

3. Both reports used by President of AFGA for in-house seminar.
4. New client record keeping system developed and presently being pretested in two clinics.
5. Longitudinal study of clinic clients, drop-outs, non-clients and community influentials: basic outline of study completed, draft interview schedules developed, follow up system (addresses) being developed.
6. Descriptive study of contraceptive distribution through pharmacies and KAP study of pharmacists completed. Proposal for field experiments based on above studies currently being developed.

5