

PD-ABS-379

90421

UNCLASSIFIED

UNITED STATES INTERNATIONAL DEVELOPMENT COOPERATION AGENCY
AGENCY FOR INTERNATIONAL DEVELOPMENT
Washington, D. C. 20523

PERU

PROJECT PAPER

CHILD SURVIVAL ACTION

AMENDMENT NUMBER 4

AID/LAC/P-902
CR-395, 752, 901

PROJECT NUMBER: 527-0285

UNCLASSIFIED

PROJECT DATA SHEET

1. TRANSACTION CODE

A = Add
 C = Change
 D = Delete

Amendment Number
Four

DOCUMENT CODE
3

2. COUNTRY/ENTITY

PERU

3. PROJECT NUMBER

527-0285

4. BUREAU/OFFICE

LAC

05

5. PROJECT TITLE (maximum 40 characters)

Child Survival Action

6. PROJECT ASSISTANCE COMPLETION DATE (PACD)

MM DD YY
1 | 2 | 3 | 1 | 9 | 5

7. ESTIMATED DATE OF OBLIGATION
(Under 'B' below, enter 1, 2, 3, or 4)

A. Initial FY 8 | 7

B. Quarter 4

C. Final FY 9 | 4

8. COSTS (\$000 OR EQUIVALENT \$1 =)

A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FX	C. I/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total	2,075	525	2,600	12,472	5,155.2	17,627.2
(Grant)	(2,075)	(525)	(2,600)	(12,472)	(5,155.2)	(17,627.2)
(Loan)	(--)	(--)	(--)	(--)	(--)	(--)
Other U.S.						
1.						
2.						
Host Country	--	--	--	--	35,764	35,764
Other Donor(s)	--	--	--	--	--	--
TOTALS	2,075	525	2,600	12,472	40,919.2	53,391.2

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. ACTIVITY CODE	C. ACTIVITY CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) CS	HEIM			16,253	--	127.2	--	16,380.2	--
(2) HE	HESD			1,247	--	--	--	1,247	--
(3)									
(4)									
TOTALS				17,500	--	127.2	--	17,627.2	--

10. SECONDARY TECHNICAL CODES (maximum 6 codes of 3 positions each)

11. SECONDARY ACTIVITY CODES
HEIM, NUBF, NUGM, HED
HECS

12. SPECIAL INTEREST CODES (maximum 7 codes of 4 positions each)

A. Code	CHS	FBN	MBN	TPU	TTH	TUS	SFI
B. Amount	17,627.2	8,902	5,200	16,922	1,851	793	2,380

13. PROJECT PURPOSE (maximum 480 characters)

To strengthen the capability of the public health sector to deliver improved child survival health services through an integrated, expanded and sustainable health care system.

14. SCHEDULED EVALUATIONS

Interim MM YY MM YY Final MM YY
1 | 2 | 9 | 0 | | | 0 | 3 | 9 | 5

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000 941 Local Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a 1 page PP Amendment.)

(a) Increase LOP funding and (b) extend LOP for an additional twelve months. This amendment is consistent with Delegation of Authority No. 752, Section II.B.1 and Section I D, dated September 14, 1992.

Mission Controller has reviewed and concurs with the methods of implementation and financing included herein.

James B. Sanford
James Sanford, Controller

17. APPROVED BY

Signature
George A. Wachtenheim
Title
Mission Director

Date Signed
MM DD YY
18 | 3 | 19 | 4

18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION

MM DD YY

PROJECT AUTHORIZATION
(Amendment No. Four)


Name of Country : PERU
Name of Project : Child Survival Action
Number of Project : 527-0285

A. Pursuant to Section 104 of the Foreign Assistance Act of 1961, as amended, and delegations of authority issued thereunder, the original Project Authorization for the Child Survival Action Project (the "Authorization") was signed on September 28, 1987, and amended on July 11, 1991, September 30, 1992, and June 30, 1994. That authorization is hereby further amended as follows:

1. Paragraph 1 of the Authorization is hereby deleted in its entirety and the following is substituted in lieu thereof:

"Pursuant to Section 104 of the Foreign Assistance Act of 1961, as amended, I hereby authorize the Child Survival Action Project (the "Project") for Peru involving planned obligations of not to exceed Seventeen Million Six Hundred Twenty Seven Thousand Two Hundred United States Dollars (\$17,627,200) in Grant Funds ("Grant") over an eight (8) year period from the date of authorization, subject to the availability of funds in accordance with the AID OYB/allotment process, to help in financing foreign exchange and local currency costs for the Project. The planned life of the Project is ninety-nine (99) months from the date of initial obligation."

B. Except as expressly amended herein, the Authorization remains in full force and effect.



George A. Wachtenheim
Mission Director

8/31/94
Date

Drafted by: HPN:GARabe:
Clearances: D/HPN:SBrems:
HPN:PCohn:
PDP:JBoyer:
CONT:JSanford:
RLA:SAllen: (E-Mail, dated 08/05/94)
DD:DBoyd:

