



CHEMONICS INTERNATIONAL INC.

SUPPORT FOR ECONOMIC GROWTH AND INSTITUTIONAL REFORM  
FINANCIAL SERVICES

Contract No.PCE-I-00-99-000077-00

Quarterly Performance Report #2  
April 1, 2000 -- June 30, 2000

Submitted to:  
Penny Farley G/EGAD/EM CTO  
U.S. Agency for International Development  
Washington. D.C.

Submitted by:  
Chemonics International Inc.

in collaboration with

Bankworld, Inc., Caledonian Associates, Inc., Crimson Capital Corporation, Inc.,  
Georgia State University, Hill & Knowlton, Inc., Ingress Associates, Inc.,  
International Development Professionals, J.E. Austin Associates Inc.,  
Parker, Whitfield & Co., Shorebank Advisory Services, Taylor-DeJongh Inc.,  
The Intradoss Consulting Group, Inc., The Ohio State University, The Urban Institute,  
World Council of Credit Unions

June 30, 2000

**Quarterly Performance Report #2**  
**April 1, 1999 – June 30, 1999**  
**USAID/SEGIR FS IQC: PCE-I-00-99-00007-000**

---

**A. Consortium Management**

During this reporting period we began work on our FS IQC mini web-site. We hope to have the web-site uploaded during the month of September 1999.

**B. Active Inquiries**

*Honduras Agricultural Recovery Credit Program.* Chemonics will be submitting its proposal for this tier III procurement on or before July 30, 1999.

**C. Inactive Inquiries**

N/A This period.

**D. Pipeline**

N/A This period.

**E. Task Order Activity**

*Honduran Economic Policy and Productivity.* During the month of June, Chemonics signed a contract to implement the Honduran Economic Policy and Productivity Program. This is a Tier I sole source contract. Bi-weekly reports are provided to the SEGIR FS CTO.

Task Order #	Authorized Expenditure	Actual Expenditure	Balance	Estimated Completion Date	Actual Completion Date	Balance in Days
800	\$176,284	\$9,934	\$166,350	09/30/99	N/A	66

**F. Technical Reports**

To date, Chemonics has not been asked to produce any technical reports.

2-