



# USAID | JORDAN

FROM THE AMERICAN PEOPLE

## AMIR Program Report

**Contractor: Chemonics International**

**Contract: 278-C-00-02-00210-00**

**FIRST QUARTERLY REPORT 2005**

**January 1, 2005 – March 31, 2005**

## **AMIR Program Consortium**

### **Prime Contractor:**

Chemonics International

### **Subcontractors:**

Al Jidara Investment Services

AlliedSoft

Center for International Private Enterprise (CIPE)

Community Development Group (CDG)

Computer Networking Services (CNS)

Copley Investment Management

Coverdale Organization

Development InfoStructure (DeVIS)

Edelman Communications International (ECI)

Electronic Data Systems (EDS)

Estarta Solutions

Integrated Technology Group (ITG)

International Business Legal Associates (IBLAW)

Making Cents International

National Association of Securities Dealers (NASD)

Specialized Technical Services (STS)

Telecommunications Management Group (TMG)

The Services Group (TSG)

**Achievement of Market-Friendly Initiatives and Results Program  
(AMIR Program)**

**Funded By U.S. Agency for International Development**

Contract No.: 278-C-00-02-00210-00  
Contractor Name: Chemonics International, Inc.  
USAID Cognizant Technical Office: Office of Economic Opportunities  
USAID Jordan  
Date of Report: March 31, 2005  
Document Title: First Quarterly Report 2005  
Author's Name: AMIR Program  
Activity Title and Number: Achievement of Market-Friendly Initiatives and  
Results Program (AMIR Program)  
Quarterly Reporting  
Task No. 150.1

**FIRST QUARTERLY REPORT 2005**

**January 1, 2005 – March 31, 2005**

The author's views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

## Table of Contents

---

1. **Cover Story**
2. **General Administrative**
3. **Information and Communications Technology Initiative**
4. **Private Sector Policy Initiative**
5. **Financial Markets Development**
6. **Enhanced Competitiveness Initiative**
7. **Annexes:**
  - **Financial Reporting**
  - **Work Plans**
    - **General Administrative**
    - **Information and Communications Technology Initiative**
    - **Private Sector Policy Initiative**
    - **Financial Markets Development**
    - **Enhanced Competitiveness Initiative**
  - **Results and Indicators**
    - **Information and Communications Technology Initiative**
    - **Private Sector Policy Initiative**
    - **Financial Markets Development**
    - **Enhanced Competitiveness Initiative**
  - **Events**
    - **By Location**
    - **By Initiative**
    - **AMIR Program Totals**
  - **Public Awareness and Communications**
    - **Press Releases**
    - **Media Coverage**
    - **Promotional Materials**
    - **Advertisements**
  - **Deliverables**
  - **AMIR Inventory**
  - **Consultants CVs**
  - **AMIR Staff**

Training and Event Numbers at a Glance (February 2002 to March 2005)
1,128 events
29,315 participants
63 cities
5 continents
5 event management training packages
1 event management software

Communications Numbers at a Glance (February 2002 to March 2005)
117 Publications
10 Websites
3 Communications training
14 Communications strategies
9 Multimedia presentations

Event management, training impacts, event data bases and software, communications strategies, material development, media outreach and public awareness: many of the program's initiatives have relied on these services from the AMIR Program's Training and Events and Communications Departments during the program's last three years. While they are not technical components, they have played key roles in helping the program achieve its goals.

But what happens to the good work of these departments after July 2006? Will events in Jordan no longer run smoothly? Will communications activities fall flat on their face? The good news is both departments have taken steps to assure sustainability of the good work they do.



The AMIR Program's Training and Events Department (left to right) Training and Events Coordinator Amjad Sawalha, Training and Events Administrative Assistant Dima Mansour, International Education and Training Manager Sameera Qadoura, Training and Events Coordinators Rawan Tell, Tulin Bakeer and Rami Khyami.

**Training and Events Department**

Best practices in event management took shape during AMIR 1.0. But the second phase of the AMIR Program took it all to a whole new level, requiring phenomenal efforts from the Training and Events Department to manage its workload. Massive demand for the department's services (an average of 1.3 event per workday!), the increased volume of events under grants, the department's vision to provide AMIR partners with access to resources and toolkits prompted the team to create a series of training packages in both English and Arabic to address these needs.

In 2002, the training manager developed and delivered a training-of-trainers (TOT) course for her staff. It taught the

basics: how to design a training program, along with training techniques and training material development. This unassuming TOT course was just the beginning: the team began developing a comprehensive training course, "Event Management 101." The course's objective was to document the AMIR Programs' experiences and to build the capacity of the program's partners on how to manage events during, and after the program's end. The first package covered all aspects of organizing training and events and has been enriched with practical exercises, case studies, tools, and templates.

So far, this basic course has been delivered to 138 participants from numerous institutions including business associations, microfinance institutions, business development service providers, the Ministry of Foreign Affairs (MOFA), Ministry of Tourism and Antiquities, Ministry of Administrative Development, and Jordan Customs Department.

Special recognition to the training team came from the MOFA after the department trained 12 attachés in preparation for two high profile events held under the patronage of His Majesty King Abdullah II—the World Economic Forum and the Jordanian Ambassadors Forum. During the course, the MOFA attachés prepared the event work plan to manage these important events. The training was such a success that during the opening and the closing ceremonies of the forum, the forum director praised the AMIR Program and the training team by name. In addition, he recognized the collaborative team spirit between the AMIR training staff and the ministry.

This introductory course is just the beginning. The Training Department is developing specialized packages to add to the general course. Other courses, soon to be available in both English and Arabic, are "Audio Visual Training," "Contracting Event Management Companies: Criteria and Process," "Event Evaluation," and "Event Registration."

Beyond training, the department has developed specialized software to capture the large amounts of event organization and training data from the countless events, Event Management Software. The software has checklists for every type of event planning, generates letters and guests lists—it is an event manager's dream. More than event planning, it captures all data (participant information and costs) that can be used for evaluation and analysis. It can either be used by AMIR in coordination with MM&E, or be given to partners to help them manage their events and event data. The software is being tested with two partners: the Young Entrepreneurs Association (YEA) and the Jordan Intellectual Property Association (JIPA), and will be offered soon to all AMIR partners, and to other USAID funded projects in Jordan and other countries.



The AMIR Program's Communications Department (left to right) Communications Specialist Ranya Abu-Sharar, Communications Manager Diane Scott, Communications Specialists Sulaf Mubaideen and Shereen Balkar.

### **Communications Department**

Since the beginning of AMIR 2.0, the Communications Department has informally trained countless partners on the finer points of strategic communications planning and implementation. Much of this work has happened during the execution of grants, where the partner was attempting to accomplish a communications goal, which more often than not entailed more than just putting together a brochure.

Large scale events, like the Jordan ICT Forum 2002, required intensive technical assistance the first year the AMIR Communications team worked with the Information Technology Association – Jordan (int@j) and the Ministry of Information and Communications Technology (MOICT). The communications team mentored these partners on communications planning, securing services of graphic designers and PR experts through RFP development, effectively managing these vendors to create the range of communications materials, and then skillfully working with the media, both locally and regionally, to get the message out.

The intensive partnership in 2002 paid off when it came time for the 2004 event. The int@j team, using the templates, models and knowledge learned in 2002, essentially planned and executed the communications activities on its own. Just when the teams thought the 2002 forum couldn't be outdone, the 2004 forum proved to be yet another enormous success for Jordan.

Countless other partners—business associations, microfinance institutions and government—have received this kind of intensive technical assistance.

The Jordan ICT Forum capacity building model worked, and it worked well, but it wasn't the perfect solution. First, it wasn't sustainable. Secondly, there were simply too many grants with communications activities and not enough communications staff. The department knew that formalizing this informal process was the answer.

The team developed two training programs; one for staff and one for executive directors or senior managers. The staff training discusses how to plan and implement communications to help the organization more effectively achieve its goals. Working with the media, how to organize a press conference, writing a press release, how to select a creative services vendor using the RFP process, how to manage a project—and more—are covered. A session was also developed outlining the basics of effective writing. The training for the executive directors presented an overview of staff training, highlighting staffing and support considerations for managers, in addition to how to act as a spokesperson for their organization.

The training program also includes AMIR samples and 24 "How To" guides: simple checklists on practical topics including how to develop a communications plan, how to work with creative vendors, how to effectively deliver a speech, and how to deal with a communications crisis.

The English language program is currently being translated into Arabic and additional sessions are scheduled for August, December and March of 2006. MOICT, the Ministry of Agriculture, Ministry of Finance, Jordan Customs Department and others have already expressed interest.

This communications training is meant to be "portable" and can be adapted to numerous audiences inside Jordan, as well as with other USAID projects.

<b>Praise from participants from the Communications Training</b>
"Looking forward to more."
"Extremely beneficial."
"Loved every moment of it."

#### **Other Accolades**

Two of the ten websites the Communications Department had a hand in developing recently received recognition from the Pan Arab Web Award competition:

- [www.jordanusfta.com](http://www.jordanusfta.com)  
First Prize in the Non-Governmental Organization Category
- [www.alriyadi.net](http://www.alriyadi.net)  
Third Prize in the Non-Governmental Organization Category

## **A. Key Accomplishments**

On March 28, a work planning presentation was held for USAID showcasing the activities for August 1, 2005 to July 31, 2006.

## **B. Tasks Completed During the Reporting Period**

### **101-104 AMIR Program Administration.**

Long-term staff remained in place.

### **104.07 Office Cleaning Crew.**

Cleaning staff continued to provide clean offices and organize the public spaces.

### **105.01 ST TA for Overall Programmatic Support.**

Consultant Rasha Bira continued to support the Accounting Department part time by scanning all financial documents to date and archiving them.

### **105.05 HO Support.**

Chemonics Contracts and Procurement Departments provided intermittent support.

### **105.05.06 HO Support (2005).**

Chemonics Contracts and Procurement Departments provided intermittent support. Director Maha Schroder traveled to Jordan to meet with the subcontractors and to attend the year four work planning presentation.

### **107.1 IT Procurements.**

Continued to procure various expendable supplies and IT equipment and software.

### **107.2 Non-IT Procurements.**

Continued to procure various expendable supplies, non-IT equipment and furniture, as needed.

### **108 Expendable Supplies.**

This includes newspaper subscriptions and other items.

### **109 General Office Costs.**

This includes utilities and rent, maintenance and service for equipment and other items.

### **110.01 Audits.**

#### **110.1.1 Review of AMIR's internal Accounting procedures before end of base period.**

Chemonics Finance Director Ousmane N'Diaye and Project Administrator John Shin traveled from the Chemonics home office to perform an audit of accounting files and procedures.

### **110.4 Audit and ST File Clerk.**

Part-time assistant Deanna Saleh worked as a file clerk.

### **115.02.02 Personnel Development.**

IT staff concluded the CISCO training. The drivers attended a defensive driving course.

### **115.3.1 Employee Income Tax.**

Received guidance from subcontractor IBLAW regarding personnel matters.

### **125.2.2.1 MM&E2 Application Maintenance.**

Subcontractor DevIS reprogrammed the work plan structure in MM&E2 to mirror AMIR's reorganization effective October 1, 2004.

### **125.08 Event Management Software.**


Met with the Jordan Intellectual Property Association (JIPA) and the Young Entrepreneur Association (YEA) to get their feedback on the software.

### **140.01.3USAID/AMIR Success Stories.**

Submitted stories to USAID website.

### **140.01.4 AMIR Program Brochure.**

Finalized content and design.



The new AMIR brochure has the new additional component; the Enhanced Competitiveness Initiative

#### 140.08 Program Writer and Editor.

Managed consultants during writing and editing assignments.

#### 142.02.5 AMIR Program Website Success Stories.

Posted stories on AMIR website.

#### 142.02.07 AMIR Website Reconfiguration.

Made final changes to text reflecting program reorganization in January 2005.

#### 140.06 Communications Training.

Finalized training program and package for staff and executive directors. Package included agendas, trainer's manual, training slides and notes, how to manuals and additional reading. Worked with graphic design firm on binder and certificates production. Conducted training for 11 business associations staff and executive directors. See ECI/ Business Association Development for more information.

#### 143 IAA Conference.

The communications staff attended the International Advertising Association (IAA) conference February 21 and 22.

#### 160.03 Protocol Training.

Three training staff members attended the Institute of Diplomacy's protocol training for Ministry of Foreign Affairs' attachés.

#### Other Activities.

- **SMTP Exit Strategy.**

Started the preparations for the potential transfer of the Sustainable Microfinance Training Program (SMTP) to the Consultative Group to Assist the Poor (CGAP)/SANABEL-Microfinance Network of the Arab Countries. Met with USAID and CGAP advisor to discuss the transfer process and to draft the memorandum of understanding (MOU) with CGAP and the Institute for Banking Studies (IBS) for the next phase.

- **IPR Regional Seminar.**

Assisted the Office of Enforcement\U.S. Patent and Trademark Office (USPTO) in the United States with preparations for their regional intellectual property rights (IPR) event. Assistance included site selection, venue set-up, gathering quotations for services and providing vendors' contacts based on AMIR's experience in Jordan.

- **Georgian Study Tour to Jordan.**

Organized and designed the study tour program for a Chemonics' microfinance project in Georgia. The study tour program included a half-day orientation at the AMIR offices about the microfinance industry in Jordan and a four-day study tour to the Microfund for Women (MFW) and the Jordan Micro Credit Company (JMCC). Met with USAID, AMIR and two microfinance institutions (MFIs) to finalize the focus for the program. Visited the two MFIs' offices to review the preparations and help assess costs and fees for the participants.

- **Training Department's Publications.**

Finished Arabic translation of two training sessions: "Audio Visual Labs Training Program" and "Contracting Event Management Companies Training Program." Presented programs to team leaders and department managers. Finalized the Event Management (EM) Software Users' Manual and recruited a consultant for editing.

- **Support to Other Projects.**

Referred former AMIR consultant to the director of the Academy of Educational Development's Erfke Project. Recommended editors for the project. Provided overview of MM&E to the Judicial Reform Program implemented by DPK and the American Bar Association. Advised Freedom House on accounting matters related to their grants program. Provided the SUNY/CID project, a USAID/Iraq funded-project, with contact information for trainers in Jordan in various fields.

- **Support to USAID PR Efforts.**

Worked with USAID staff on securing photographs, information and consent forms for USAID's public relations efforts.

- **AMIR Report Covers, CD Covers and CD Labels.**

Re-designed materials to comply with USAID graphic standards.

- **Communications and Training Work Planning.**

Departments met with all component leaders and staff to map out 2005-2006 work plans.

## **C. Tasks Scheduled for Completion During the Next Reporting Period**

### **110.4 Audit and ST File Clerk.**

A part-time file clerk will continue working with AMIR to enhance the current filing system. Her tasks include reviewing current files against file index and updating where necessary.

### **125.2.2.1 MM&E2 Application Maintenance.**

Subcontractor DevIS will continue to maintain the system and will begin upgrades related to close-out and to investigate incorporation of evaluations and a mission-requested, enhanced web-based PMP/Results and Indicators module.

### **140.06 Communications Training.**

Training program for staff and executive directors will be translated into Arabic.

## **D. Problems Encountered and Proposed Remedial Action**

No problems were encountered during this quarter and, therefore, no remedial action is proposed.

## **E. Staff Mobilization**

No long-term staff was mobilized during this time. Rasha Bira remains as short-term administrative support staff scanning financial documents and filing as necessary. Editors, translators and photographers may be enlisted to provide support for the cross-cutting initiatives.

## **F. Training and Events**

The Training Department organized 496 activities across all AMIR initiatives, attended by 9,519 participants. Closed all files related to events from January to March 2005 in the AMIR Event Management System and TrainNet.

Please see Training and Events Annex.

### **G. Public Awareness and Communications**

Issued directly and worked with partner organizations to release 11 press releases in English and Arabic on behalf of initiative activities (see Annex). Releases generated news articles in all Jordanian print media outlets and online news portals.

Please see Public Awareness and Communications Annex.

### **H. Results and Indicators**

Under the General Administrative section of the quarterly report, we are not measured on any specific indicators. We provide ongoing support to all of the technical initiatives at the AMIR Program to help them to better achieve their results.

## **A. Key Accomplishments**

- Developed Ministry of Information and Communications Technology (MOICT) Quality Management System (QMS).
- Began translation of the e-Government Program Management Office (PMO) QMS deliverables.
- Received Central Bank of Jordan (CBJ) network security assessment bids.
- Completed e-Services Center refurbishment at the e-Village.
- Began Mother and Child Program pilot roll-out.
- Completed Knowledge Station and tourism project scoping.
- Received bids for Jordan Customs Department (JCD) Human Capital Development and Management (HCDM) System.
- Completed implementation of re-engineered processes at the municipality of Madaba.
- Started e-Initiatives Monitoring and Evaluation System development at MOICT.
- Completed the Information Technology Association – Jordan (int@j) financial assessment.
- Completed National Information Technology Center (NITC) and MOICT mandate and human resources review.
- MOICT launched the Income Tax e-Service.
- Drafted e-government informational portal deliverables.
- Presented Trade and Investment Information System to the Ministry of Industry and Trade (MIT), Ministry of Planning (MOP), Department of Statistics (DOS) and JCD.

## **Telecommunications Regulatory Commission (TRC) General.**

- Assisted TRC in implementing a licensing program for new fixed services entrants. Applications are pending for eight potential telecommunications service providers.
- Assisted TRC in issuing new rules for interconnection in a competitive environment.
- Assisted TRC in developing proposed competition safeguards.
- Assisted TRC in developing a proposed spectrum licensing framework.

## **B. Tasks Completed During the Reporting Period**

### **412.7 Connecting Jordanians: Digital Inclusion.**

- Al-Jidara conducted an analysis of 24 e-initiatives at MOICT through a review of literature, interviews and focus groups. Al-Jidara short listed three e-initiatives to be used to develop a monitoring and evaluation framework.
- Contracted Rubicon for the Mother and Child Program to supply edutainment software and to formulate a training course for kindergarten teachers, Knowledge Station trainers and NetCorps interns. Rubicon developed the math curricula and training plan. NetCorps interns and Knowledge Station trainers were trained to participate in rolling out the program to the two Knowledge Stations in Mlieh and Ajloun.
- CDG drafted the project scoping document for the Knowledge Station and tourism project in cooperation with ECI.



Children and their mothers learn more about IT through the Mother and Child Program.

#### **422.9 MOICT QMS Development.**

Abu Ghazalleh Consulting developed a QMS for MOICT in an effort to build and improve on their processes and become ISO 9000:2000 certified.

#### **423.4.1 Strengthening the Legal Capabilities of the TRC.**

- Provided legal advice and support to the TRC for transitioning existing licensees to the new licensing framework.
- Assisted the TRC to finalize draft procedures on rule making, dispute resolution and enforcement.

#### **423.4.5 Fixed Services Licensing.**

Developed program to revise the TRC's methodology for assessing the costs of telecommunications operators.

#### **423.4.6 Competition Safeguards.**

- Developed analysis and recommendations for competition safeguards for the future competitive fixed telecommunications services market.
- Assisted the TRC in issuing a decision requiring operators to implement carrier selection and carrier pre-selection.

#### **423.4.2 Spectrum Management.**

Assisted the TRC in developing a consultation document on radio spectrum licensing for the provision of competitive fixed telecommunications services.

#### **423.4.4 Mobile Licensing.**

Assisted the TRC and industry in implementing mobile number portability requirements.

#### **431.3.2 Establish PMO Processes.**

Al-Jidara developed the QMS for the e-Government PMO at MOICT. Finalized deliverables and began Arabic translation.

#### **432.2.2 e-Government Informational Portal – Phase 1 B.**

STS and eStarta completed most of their tasks under the AMIR part of the project. Drafted deliverables that will be submitted to MOICT for review.

#### **432.12 Municipal Licensing BPR**

Al-Jidara drafted recommendations for BPR at the municipality of Madaba and reviewed them with municipality stakeholders. Proposed improvements could affect 92 percent of the licenses in Madaba. Al-Jidara worked with the municipality of Madaba and implemented the recommended BPR.

#### **432.13 CBJ WAN.**

In cooperation with FMD, drafted and released a network security assessment RFP. The wide area network (WAN) will help the CBJ protect its network from unauthorized access and threats. Eleven bids were received.

#### **432.14 Trade and Investment Information System.**

MIT, MOP, DOS and JCD were briefed about the Trade and Investment Information System. Al-Jidara and AlliedSoft have been working with MIT to set the stakeholders meeting to officially present the project and get buy-in.

#### **432.16 Customs HR Software.**

Finalized requirements and released an RFP in the United States to procure a HCDM System for JCD. Two bids were received and evaluated. Potential winner conducted three demos for AMIR and JCD.

#### **432.18 ITD Communications Support.**

MOICT conducted the first launch event of the new Income Tax e-Service. AMIR and MOICT Communications Departments discussed the second launch event and decided to suspend it as the Ministry of Finance took ownership of the Income Tax e-Service and related activities.

#### **433.11 NITC Support.**

Andrea Farnon and Raja' Fayad conducted a human resources and mandate review for the new NITC strategy in an effort to implement it by MOICT.

#### **450.2 e-Village Support.**

Al-Karnak completed the refurbishment of the e-Services Center at the e-Village under the supervision of CDG. UNIFEM delivered the furniture to the center.

#### **450.3 NetCorps Jordan Transition Support.**

- IBLAW continued working on legal incorporation of the NetCorps Jordan local NGO.
- A team of foreign and local consultants continued working on transitioning the program to the new organization and on customizing and localizing the new small- and medium- enterprise (SME)-based training curriculum.
- Conducted interviews for CEO.

#### **490.1.1 Grant to int@j.**

In cooperation with EC1, conducted a financial assessment of int@j. Two areas of concern have been identified: fundraising/sustainability and membership development.

### **C. Tasks Scheduled for Completion During the Next Reporting Period**

#### **412.8 Connecting Jordanians: Digital Inclusion.**

- Al-Jidara will develop a monitoring and evaluation framework for three e-initiatives at MOICT.

- Rubicon will continue to develop the Arabic and English curricula for the pilot project.

**422.9 MOICT QMS Development.**

MOICT will sign-off on the deliverables developed by Abu Ghazalleh Consulting for the MOICT QMS.

**423.4.6 Competition Safeguards.**

Will assist the TRC in issuing a consultation document on competition safeguards and final regulations on carrier selection.

**423.7 TRC Consumer Awareness.**

Will assist the TRC with a public information campaign to minimize consumer confusion as new services and competitors enter the market.

**431.3.2 Establish PMO Processes.**

Al-Jidara will finalize the translation of the QMS deliverables for the e-Government PMO at MOICT.

**432.2.2 e-Government Informational Portal – Phase 1 B.**

MOICT will sign-off on receiving the deliverables from STS and eStarta under the AMIR part of the project.

**432.12 Municipal Licensing BPR.**

Al-Jidara will draft the e-solutions for automation of the re-engineered processes at the municipality of Madaba.

**432.13 CBJ WAN.**

A winner will be selected and contracted for the CBJ network security assessment task.

**432.14 Trade and Investment Information System.**

The team working with MIT and other stakeholders will launch the first phase of the Trade and Investment Information System Project.

**The 432.16 Customs HR Software.**

Contract negotiations will be conducted with the potential winner.

**450.2 e-Village Support.**

An RFP will be drafted to hire a private sector firm to manage the e-Services Center in order to create employment opportunities for the village and provide outsourced services to IT and non-IT activities in and outside Amman.

**450.3 NetCorps Jordan Transition Support.**

- IBLAW will continue to follow up on the legal incorporation of NetCorps Jordan.
- The localized curricula will be translated to Arabic in preparation for the new NGO.
- A CEO will be selected and hired.

**490.1.1 Grant to int@j.**

Will develop a scope to hire a consultant to help int@j address two structural weaknesses: fundraising/sustainability and membership development.

**D. Problems Encountered and Proposed Remedial Action**

No problems were encountered during this quarter and, therefore, no remedial action is proposed.

**E. Staff Mobilization**

None.

**F. Training and Events**

#### **ICTI Work Plan.**

Met with the ICTI team to review the planned activities and training for the final program year.

#### **423.8 Managing Regulatory Authorities: Human Resources Management, Financial Planning and Communications Strategies.**

Managed registration for the 12 course participants.

#### **450.3 NetCorps Meetings.**

Organized two meetings for NetCorps management and board members.

#### **490.1.1 Events Under AMIR Grant.**

Managed all data related to events funded under the grant to int@j.

Please see Training and Events Annex.

### **G. Public Awareness and Communications**

#### **ICTI Work Plan.**

Discussed communication needs with team leader and staff for 2005-2006. Finalized work plan.

#### **Income Tax Department e-Service Communications.**

Continued working with MOICT and the Income Tax Department (ITD) on developing and implementing communications strategies to support the launch of the e-service. Managed finalizing messages in English and translating them into Arabic. Managed design firm to finalize banners and folders for press conference; conducted site visit to ITD and attended press conference. Followed up with MOICT post-press conference to discuss next steps for launching the service to businesses and continuing with a broader public awareness campaign. Project was subsequently closed and payments were made to graphic design firm and PR agency.

#### **TRC PR RFP for Fixed Line Liberalization.**

Finalized, released and awarded RFP for developing communications action plan for communicating benefits of fixed-line liberalization. Coordinated efforts between international PR firm, Hoffman & Hoffman, local PR firm, Spot On, and the TRC. Reviewed initial communications strategy developed by Hoffman & Hoffman and worked to integrate AMIR's, TRC's and Spot On's comments. Reviewed initial messaging document and began coordinating action plan development.

#### **e-Services Center Sign.**

Managed the development of signage for e-Services Center, following new USAID graphic standards. Finalized text, identified supplier and discussed production issues.

Please see Public Awareness and Communications Annex.

### **H. Results and Indicators**

The activities under ICTI contribute directly to the project-level results as outlined in the ICTI Performance Management Plan. They are considered essential to achieving the Intermediate Result of "More transparent, efficient and responsive public sector" and, ultimately, the SO of "Improved Economic Opportunities for Jordanians."

Please see Results and Indicators Annex.

## A. Key Accomplishments

### Trade Policy and Market Access (TMA).

- Provided translation services for a three-day World Trade Organization (WTO) regional seminar on government procurement hosted by the Jordan National Committee on Government Procurement. The WTO chose Jordan for this event to highlight the Kingdom as an example of a developing country's accession to the Government Procurement Agreement (GPA). Currently, the committee is revising the draft procurement regulation, although it was submitted to the government as final. The government's decision is uncertain and therefore the timeframe for GPA accession remains uncertain.
- As a result of the inter-agency agreement between the United States Patent and Trademark Office (USPTO) and USAID, the Ministry of Industry and Trade's (MIT) Industrial Property Protection Directorate (IPPD) agreed to accept responsibility for recommendations submitted by USPTO as a result of training on trademarks, patents and IT.
- Recruited two legal research interns and one trademark examiner intern for IPPD in an effort to strengthen administration and enforcement of intellectual property rights (IPR). MIT will assume funding as of August 2005.
- Extended support for IPPD members to attend a conference on geographical indicators, which will help set out a plan to implement the Geographical Indications (GI) Law, signed as part of WTO accession. This activity combines IPR with trade and promotes public-private sector cooperation.

### Customs Reform and Modernization (CRM).

- Reviewed proposals for the Human Capital Management and Development (HCMD) software. After several software demonstrations, the Jordan Customs Department (JCD) director general agreed that the proposed solution will meet both business and IT needs. Price negotiations began, with a focus on reducing the through-life costs for JCD. At the same time, continued business process changes and completed identification of JCD job titles.
- JCD representatives completed a study tour to the United States. The tour followed the signing of the Customs Mutual Assistance Agreement (CMAA) between JCD and the U.S. Customs and Border Protection (USCBP). During the meetings, proposals were discussed for strengthening ties between Jordan and the United States on risk management assessments. JCD reported that the U.S. commissioner agreed to review the JCD Golden List Program on risk assessments for shipments from Jordan to the United States as a source of information for overall risk assessments.
- Started shipments from a Jordanian exporter working with the AMIR Program to the United States using Radio Frequency Identification (RFID) tagging. The first two shipments, using a combination of reengineered processing combined with RFID tags, cleared through the USCBP on the same day of arrival. Previously, shipments from the same company at the same port of entry took as long as 22 days to clear because of security concerns. Please note: This project is not for public disclosure at this time.
- The Minister of Finance selected Samer M. Tawil as chairperson for the Border Management Task Force (BMTF). USAID agreed to rent space to BMTF in the AMIR Program offices that are available due to program downsizing. Members of participating agencies attended a kick-off meeting; a three-day retreat in Aqaba is scheduled in early April to develop BMTF work plans.
- Assisted USPTO in organizing a regional IPR border enforcement conference in Amman. JCD gave a presentation on the IPR training materials being used as part of their standardized training methodology following the Systems Approach to Training. The AMIR customs experts that assisted in the development of these materials participated in a question and answer session on the materials. Conference participants were provided with an electronic copy of the IPR training materials. USPTO said "AMIR's support was absolutely outstanding, indispensable and very much appreciated. From Sameera's help with the logistics, to your generous offer to explore making the training materials available and doing so, to making the arrangements for

the presentation from JCD to making your own presentation, all of AMIR's support was instrumental to the conference's success. AMIR is not only doing great work in Jordan but its work is directly and indirectly benefiting the whole region. The training materials are of very high quality and I'm sure they will serve as a model for customs departments throughout the region, thanks to your generosity in making them available to all attendees."

#### General Policy Initiative (GPI).

- Extended support to the Ministry of Administrative Development (MOAD) by providing an advisor to manage the King Abdullah II Award for Government Performance and Transparency. The advisor helped MOAD develop plans for a new, independent organization that would house the King Abdullah awards and started to establish a new award for business associations as part of the AMIR Program's exit strategy from business association support.



Secretaries general and directors general from various Jordanian ministries discuss leadership issues during the second Top Management Development Program Executive Workshop.

#### B. Tasks Completed During the Reporting Period

##### 530 Trade Policy and Market Access (TMA).

##### 531 Ministry of Industry and Trade.

- Provided translation services for a three-day WTO regional seminar on government procurement hosted by the Jordan National Committee on Government Procurement. Representatives from Algeria, Bahrain, Egypt, Iraq, Kuwait, Lebanon, Yemen and others were keen to learn about Jordan's experience.
- With IBLAW's assistance, started developing WTO training manuals for government agencies. These manuals will eventually be on the MIT website for public use.
- Finalized study on the impact of trade liberalization on manufacturing in Jordan in preparation for the WTO Doha Round of negotiations on trade in goods.
- Completed national enterprise strategy concept paper for the Jordan Authority for Economic Development (JAED), MIT, and the Royal Hashemite Court.
- Discussed IPR campaign and communications strategy with the director of the National Library and executive director of the Jordan Intellectual Property Association (JIPA). JIPA will hire a communications firm to develop a strategy for the association that will include an IPR component.
- Liaised with USPTO staff that traveled to Jordan to provide patent and trademark training to IPPD examiners. Handed over responsibility for implementing recommendations to IPPD staff.

- Followed up on services proposal by the Ministry of Planning (MOP) with Jordan Vision 2020 (JV2020).
- Researched new bill introduced to U.S. Senate to remove tariffs on garment imports from selected developing countries.
- In collaboration with IPPD staff, recruited three interns (two legal researchers and one trademark examiner). TMA is funding the interns at the ministry pay scale until July. After that, it is expected that the ministry will be able to employ the interns full-time.
- Pressured MIT to procure a server to host the qualifying product request (QPR) database developed by CDG. The database, which is ready to be deployed, permits qualifying industrial zone (QIZ) firms to apply online for QPRs and certificates of origin. MIT is waiting for the budget to purchase the server.
- Local attorneys Tawfiq Tabba and IBLAW were unable to complete drafting regulations for amendments to patent and trademark laws to comply with World Intellectual Property Organization (WIPO) Treaties. Approval remains pending in Parliament, which reconvenes in June. Amendments will likely be passed in July.
- Initiated consultancies to determine the extent to which existing legislation should be amended or extended and the organizational measures needed to ensure compliance with Article 4.26 of the Jordan-U.S. Free Trade Agreement (JUSFTA). This article requires that countries allow government authorities to prosecute violations of copyright and trademarks without need for formal complaint by private property holder.
- Initiated consultancy on impact of WTO accession on employment, output and industry structure. Also initiated research on conducting WTO impact study on service sector.

#### **533 Ministry of Agriculture.**

- Discussed AMIR Program support for GI with representatives of the Jordan Fruit and Vegetable Exporters, Jordan Exporters and Producers Association, Ministry of Agriculture (MOA), MIT and IBLAW. Agreed to fund travel of MOA, MIT, IBLAW and Jordanian Center for Dispute Resolution (JCDR) representatives to GI conference.
- Upon special request from USAID, organized trip for two MOA officials to upcoming Food Safety and Inspection Seminar on Meat and Poultry, organized by the Food and Agriculture Service of the U.S. Department of Agriculture in Washington, D.C.

#### **534 Government Tenders Directorate.**

- The Jordan National Committee on Government Procurement is currently in the process of revising the draft procurement regulation (although they already submitted to the government as final). The revision is being done by the Committee (seemingly on their own initiative) and is curiously involving major amendments/deviations from the submitted draft. The Committee anticipates that they will need until the end of May to produce a "revised version." The acceptance or refusal of such draft by the government (since it was supposedly already submitted) is uncertain. Hence, there is uncertainty of the draft that will be ultimately submitted to the WTO. Due to numerous delays and the current situation, USAID decided in February to terminate funding for this activity. USAID provided support since 2000 through the funding of economic impact studies, creation of the country's first procurement database and extensive legal support with local and international procurement experts.

#### **535 Jordan-U.S. Free Trade Agreement (JUSFTA).**

- Finalized study on accumulation of rules of origin between Jordan and other countries with free trade agreements with the United States. It was expanded upon the request of the working group, which includes representatives of both the public and private sectors, to highlight examples of ways in which specific products could benefit from this arrangement. The working group will recommend next steps.
- Held discussions with USAID and the U.S. Embassy to prepare a presentation on a technical document on the pre-shipment inspection program, DAMAN, to be given to the director of the Jordan Institution for Standards and Metrology (JISM). With funding of \$11.5 million to be provided by the European Union (EU) and the Japanese International Cooperation Agency (JICA), it was recommended that USAID focus on the legal contract between JISM and Bureau Veritas, the company implementing the DAMAN Program.

- Jordan American Business Association (JABA) adopted a new business strategy as a fully fledged American Chamber of Commerce (AmCham). Part of this strategy involves absorbing the Free Trade Agreement (FTA) Unit as an information center for AmCham members. AmCham intends that TIJARA coalition members continue to receive free FTA related services from the information center.

#### 535 TIJARA.

- Implemented a mini grant, described in more detail below in section 599, on "Trading with the United States through the Arab-American Community." Awarded another grant, also described below, to promote trade between Jordan and the United States by taking advantage of IPR.

#### 555 Customs Reform and Modernization (CRM) Subcomponent.555 Customs Reform and Modernization (CRM) Subcomponent.

- Risk Management/Intelligence/Due Diligence: Customs initiated the first compliance audit for entry into the Golden List Program with Petra Engineering. The other companies progressed towards the completion of their due diligence manuals and are expected to invite JCD for a compliance audit in the near future. Three shipments left the Petra factory for the United States using RFID tagging. The first two shipments cleared on the day of arrival in the United States.
- Border Management Task Force (BMTF): The Minister of Finance approved BMTF participants and chairperson. A launch meeting of the agencies resolved some of the misunderstandings about the participants' roles.
- Study tour Jordan Customs Department to United States/United States- Jordan CMAA: Several briefing sessions between the JCD delegation and USCBP identified potential areas for further cooperation, including mutual recognition of risk management applied in each country. The study tour also included a visit to the Federal Law Enforcement Training Center where USCBP demonstrated training methodologies. The study tour finished with a demonstration of the United States processes for cargo examination at the Port of Miami, Florida.
- Human Resources and Training Management System: One bidder was chosen from the two bids received in response to the RFP issued by Chemonics. The JCD and AMIR Program technical teams initiated final price negotiations between Chemonics and the proposed vendor. During the software selection process, progress was made on the development of job descriptions, development and testing of standardized training packages and workshops for key business users, human resources (HR) and training personnel and headquarters managers. A consultant completed a skills gap assessment of the headquarters' managers and proposed a training program to close the gaps. Excellence, Inc. is a potential provider for the training.



Representatives from the Jordan Customs Department and the U.S. Customs and Border Protection at a U.S. border station.

#### 560 Customs IT Solutions.

- Comprehensive Integrated Tariff System: Consultants worked with JCD on the Comprehensive Integrated Tariff System (CITS) Project. During the reporting period, an unacceptable lag developed in the approval process on the management side of JCD. Jordan and AMIR consultants agreed to a "72 hour rule" whereby all decisions requiring highest level management approval be made within 72 hours. Agreed that the project will only proceed

with further USAID funding based on a formal agreement signed to this effect and a memorandum of understanding (MOU) was developed. JCD rejected the transfer of the CITS backend build to a private contractor and JCD assumed full liability for the failure of the project IT build. Agreed that failure to resolve an Automated System for Customs Data (ASYCUDA) interface issue within 72 hours will result in the integration issue being logged and bypassed.

- HR Software Support: Completed business and IT review of the proposed solution and proceeded with price negotiations between the vendor and Chemonics.
- Project Management: Redesigned the recommendations database, now named "ARTS," to include dual language capacity and potential wider application for other components of the AMIR Program. Continued with populating the database, which is taking place at a slower pace than anticipated due to heavy workload of the administrative assistant.

#### 580 General Policy Implementation.

- Team of international and local consultants conducted fieldwork on insurance sector suretyship products and customs bonds in particular. Given limited funding and time remaining in program, and the fact that this area is not on USAID priority list, recommended no follow-up work in this area.
- Spoke extensively with Cheryl Ronk of the Michigan Society of Association Executives about revising the assessment criteria for business associations and Excellence, Inc. Ronk advised on conducting 360 evaluations to complete revision of the business association criteria. This type of evaluation involves peers, clients and those involved directly with the person being evaluated, in addition to managers.
- Forwarded comments on draft Audit Law from the General Accounting Office (GAO) to the Audit Bureau and met with officials to discuss their involvement with the EU project. Upon review of the EU and Audit Bureau's twinning agreement, declined request for certified public accounting training. Recommended the EU framework be adopted and that GAO no longer be engaged.
- Upon special request from USAID, initiated support to MOAD by providing an advisor to manage the King Abdullah II Award for Government Performance and Transparency. Initial support included advice on overall management of award scheme and on setting criteria for assessors that complements MOAD's contract with Excellence, Inc. Advisor also helped MOAD officials plan for an organization that would house all the King Abdullah awards to maintain a consistent standard. Finally, the advisor made initial steps to explore new business association award as part of the AMIR Program's exit strategy from business association support through an accreditation program.
- Upon special request from USAID, managed and provided funding for training events related to MOAD Top Management Development Program, implemented by the Department for International Development (DFID) and funded by the government of the United Kingdom.

#### 595 Grants.

- Jordanian Center for Dispute Resolution (JCDR)  
Grantee launched the English legislation database website under the patronage of the Minister of Justice and with participation of USAID mission director.
- Jordan Exporters Association (JEA)  
Awarded JEA two mini grants. The first grant was for a one-day workshop for TIJARA Coalition members on "Trading with the United States through the Arab-American Community." The second, to take place in the upcoming reporting period, will involve a one-day workshop on promoting Jordan-U.S. trade through effective use of IPR. The second workshop includes one-on-one meetings with experts from the United States.
- International Research Corporation (IRC).  
Grantee implemented due diligence models in six beta test companies. Tasks covered during this period include the six companies starting their due diligence applications. One company, Petra Engineering, begun the audit process with JCD.
- Excellence, Inc.  
Completed management consultancy. Grantee submitted justification for no-cost extension of grant. Attended operational meetings and discussed consultant's operational concerns with staff.

## **C. Tasks Scheduled for Completion During the Next Reporting Period**

### **530 Trade Policy and Market Access (TMA).**

#### **531 Ministry of Industry and Trade.**

- Will investigate purchase of trade policy analysis software and materials, depending on progress of JAED.
- Will continue WTO impact study on services sector.
- Will follow up on upcoming workshop on GI organized by the government of France and agree with partner organizations on next steps.
- Will work with JAED CEO and ECI to establish JAED and develop standard operating procedures for the proposed Policy Analysis Division.
- Will finalize editing WTO briefing manuals for government agencies.
- Will begin implementation of JIPA/National Library copyright communications campaign.

#### **533 Ministry of Agriculture.**

- Will initialize consultancy to prepare WTO impact study on agriculture.

#### **534 Government Tenders Directorate.**

If government legislative changes are incorporated into government procurement regulation, IBLAW will translate regulation so government can submit it to the WTO.

#### **536 Jordan-U.S. Free Trade Agreement.**

Will strengthen capacity of FTA Unit, now referred to as FTA Information Unit, through technical assistance. Assistance will likely include development of on-line training materials and preparation of a newsletter or website development.

#### **550 Customs Reform and Modernization (CRM) Subcomponent.**

##### **555.1 Customs Institutional Development.**

- Will continue assisting JCD in the implementation of its 2004-2006 strategic plan.
- HCDM Project lead technical consultant will undertake the last of three assignments to support the pilot of the proposed HR and training solution with re-designed business practices.
- Will complete the external audits by JCD of the company application beta test implementation of the due diligence models.
- Will design and deliver a training program for developing technical expertise in Jordan to help companies deliver technical assistance in due diligence development.
- Will hold a startup retreat for the BMTF and assist it in developing a work plan. Will provide recommendations for better border coordination.
- Will assist JCD in submitting to Parliament proposed legislative changes for compliance to the revised Kyoto Convention.

- Will accompany the JCD to a high-level working group meeting on capacity building at the World Customs Organization (WCO). Will present a report on HCDM Project to the WCO.
- Will complete a review of the Cases Database System and provide recommendations to support intelligence functions and identify potential reallocation of funds generated from the system to support a more modern pay and performance system.

#### **560 Customs IT Solutions.**

- A contract will be awarded and the pilot project will begin subject to successful negotiations for the purchase of HR software.
- JCD and subcontractor CNS Primus will complete parts of the software design for the CITS Project.

#### **560 Customs IT Solutions.**

- Will award a contract to develop HR software.
- Will complete parts of the software design for the CITS Project.
- Will complete the re-design of the recommendations management database tool.

#### **580 General Policy Implementation (GPI).**

- Will continue to attend bi-weekly operational meetings at Excellence, Inc. and provide coaching and team-building recommendations to staff when appropriate.
- Will implement USAID's decision for no-cost extension.

### **D. Problems Encountered and Proposed Remedial Action**

#### **530 Trade Policy and Market Access (TMA).**

- Procurement of server by MIT remains stalled. It is urgently needed to deploy the new QIZ database at the Industrial Development Directorate. MIT officials have indicated that the server cannot be purchased until ministry budget is replenished, which is scheduled to take place in April.
- Due to delays by partner organizations, activities related to the impact of agriculture trade liberalization and FTA Unit capacity building through on-line training materials did not take place. Activities have been reprogrammed for next quarter.
- Local attorneys were unable to complete drafting of regulations for amendments to patent and trademark laws to comply with WIPO Treaty because approval remains pending in Parliament, which reconvenes in June. Amendments will likely be passed in July.
- Will finalize plan and methodology for preparation of MIT national strategies.
- Will negotiate agreement to suspend negotiation of new double tax agreements until comprehensive income tax review completed, depending on views of government.

#### **Customs Reform and Modernization (CRM) Subcomponent.**

- A significant time delay has been encountered due to the complexity of the selection process for a proposed solution for the HR and training software. The project plan has been modified to extend the time for the pilot

project.

- The CITS software solution has proven more difficult for the JCD IT Directorate than initially anticipated. AMIR proposed transferring the backend build of CITS to a private contractor; JCD rejected this proposal. AMIR agreed to fund two additional IT developers to assist JCD in the backend development. JCD, in turn, agreed to a streamlined process of decision making. Customs agreed to bypass the business requirement of full ASYCUDA interface if interface issues cannot be resolved in order to stay on schedule. The CITS Project coordinator, hired by AMIR, has been tasked to closely monitor the project to prevent further slippage.

## **E. Staff Mobilization**

Geoff Wright, manager of the TMA subcomponent, left the AMIR Program on February 10. He will return on an intermittent basis to conduct targeted studies on trade.

## **F. Training and Events**

### **Work Plan.**

Met with the PSIP team to review the planned activities and training for the final program year.

### **555.01 Support for the Regional Office of Capacity Building Workshop.**

Working with WCO and JCD, managed organizing this event.

### **531.04 English Language Course.**

Handled all details related to approvals, registration and payment for four IPPD staff taking the course.

### **555.01 HR and TC Skills Workshop.**

Organized the training-of-trainer sessions and second forum for HR and training center skills in Amman.

### **555.01 Enhancing QIZ Exports.**

Supported the Na'ouri Group, the event organizers.

### **591.05 Executive Workshops.**

Supported MOAD in organizing the third "Leadership and Communications" workshop and three workshops on "Global Perspectives on Citizen-Centered Services."

### **555.01 Computer Training for the Customs Staff.**

Assisted in organizing and training the JCD HR and training center staff on basic computer skills on Word, Excel, Power Point and Windows.

### **555.01 US Study Tour for the Customs' Senior Management Staff.**

Organized all requirements to comply with USAID regulations for this activity in Washington, D.C., Georgia and Miami.

### **595.02.02 Excellence Inc. - Events under AMIR Grant.**

Managed information related to all events funded under the grant to Excellence Inc. Met with the team to explain the requirements for training and events funded by AMIR grants. Discussed a new form designed to follow up on events and training organized by grantees.

### **Launch of the First English Website for Jordanian Business Laws.**

Assisted the grantee in the planning and implementation of this event.

### **Customs ART Software.**

Assisted the customs team in developing and testing the software.

Please see Training and Events Annex.

## **G. Public Awareness and Communications**

### **Work Plan.**

Discussed communication needs with team leader and staff for 2005-2006. Finalized work plan.

### **Trade Policy and Market Access.**

**Plant Variety Protection Office Plant Registration.**

Hired consultant to write press release. Reviewed drafts. Received coverage in major media.

**Intellectual Property Public Awareness Campaign.**

Discussed scoping project with component, National Library and JIPA.

**The Industrial Property Protection Directorate.**

Developed a career opportunity advertisement.

**Customs Reform and Modernization.**

**Enhancing Jordan QIZ Exports Seminar.**

Worked with consultant to write press release on seminar. Received coverage in all major local media.

**Grants.**

**English Language Website.**

Worked with grantees and component on website and material design. Edited press release in English and Arabic.

**Excellence, Inc.**

Reviewed newsletter and provided feedback.

Please see Public Awareness and Communications Annex.

**H. Results and Indicators**

The activities under the Private Sector Policy Initiative (PSPi) contribute directly to the project-level results as outlined in the PSPi Performance Management Plan. They are considered essential to achieving the Intermediate Results of "More effective legal and regulatory reform" and "Increased depth of private sector growth"; and, ultimately, the SO of "Improved Economic Opportunities for Jordanians."

Please see Results and Indicators Annex.

## A. Key Accomplishments

### Jordan Securities Commission Hosts the Municipal Finance Workshop

More than 50 municipal finance professionals from the Ministry of Municipalities, Greater Amman Municipality, Cities and Villages Development Bank, Aqaba Special Economic Zone Authority (ASEZA) and Aqaba Zone Economic Mobilization (AZEM) attended the three-day "Municipal Finance Workshop" sponsored by the Jordan Securities Commission (JSC). Consultants Dr. Ron Copley and Andrew Atkinson presented a summary of municipal finance, reviewed municipal budgeting best practices and detailed bond issue procedures and pricing strategies. In addition, JSC Disclosure Department Director Abdel-Raouf Rababah reviewed the status of Jordan's existing bond market and Amman Stock Exchange (ASE) CEO Jalil Tarif discussed the importance of the bond market in strengthening Jordan's capital markets. Speakers emphasized that municipal finance is essential for improving the infrastructure and public works programs in emerging countries such as Jordan. The advanced strategies discussed during the workshop will help Jordan's municipal executives effectively raise and disperse the funds to ensure successful completion of important public projects such as new hospitals, schools and roadways. In addition, the workshop may spark the issuance of additional municipal bonds in the Kingdom, which could lead to further development of the country's fixed income market.



Municipal Finance Workshop  
(Left to right) USAID Mission Director Anne Aarnes presents a certificate to a participant at the Municipal Finance Workshop.

### Privatization and Markets Linkage Study

Consultant Robert Wagner finalized a study of the linkages between corporate privatizations and Jordan's capital market and developed a roadmap that the Executive Privatization Commission (EPC), JSC, ASE and the Securities Depository Center (SDC) can use to list privatized companies. During a formal presentation for EPC, JSC, ASE, SDC, USAID and AMIR executives, Wagner highlighted lessons learned from past privatizations and the role of foreign portfolio investment in Jordan's capital market. Wagner also outlined the steps the EPC needs to take to engage Jordan's capital markets when listing a privatization and clearly identified the role of capital market intermediaries, such as investment banks and brokerage firms, in the initial public offering (IPO) process. Wagner stressed the importance of broader engagement of Jordan's capital market throughout the planning and execution of IPOs and outlined how privatizations, via the capital market, will help attract foreign portfolio investors, expand the current pool of shareholders, provide new investment opportunities and enhance market transparency. Broader engagement will enable the government to leverage investor trust in JSC, ASE and SDC. The study and presentation were well received by attendees and successfully laid the foundation for future cooperation between the EPC and Jordan's capital market. In a letter accompanying his final report, Wagner urged JSC and EPC to jointly send a letter of recommendation to the Prime Minister outlining their suggestions for future collaboration on Jordan's privatizations via the capital market.

### Financial Services Licensing and Registration Instructions

The National Association of Securities Dealers (NASD) licensing team, Jeanne Balcom, Mike Kulczak and Chip Jones, met with Jordan's capital market executives to discuss financial services licensing and registration instructions. With assistance from JSC employees, the NASD team reviewed existing instructions and prepared revised instructions. The team initiated work on a formal report detailing the team's comments and recommendations regarding strengthening

and standardizing the licensing and registration requirements of financial professionals working in Jordan. The report will include recommendations for paid-in capital requirements, unlicensed firms, compliance officers and branch offices among others. Stricter requirements will help the JSC better regulate Jordan's capital market professionals and improve the market's fairness, efficiency and transparency. In addition, these revised requirements will help ensure that all registered investment managers, investment trustees, and all other licensed financial professionals have the knowledge and skills to properly advise their retail and institutional clients.

#### **California Public Employees' Retirement System Ranks the Amman Stock Exchange 10th Among the Most 27 Attractive Stock Markets of Emerging Countries.**

Jordan once again made the California Public Employees' Retirement System's (CalPERS) list of permissible equity markets and moved up in rank from 12th at the end of 2003 to 10th at the end of 2004. As was the case over the past five years, Jordan's capital market continued to show tremendous growth during 2004. The ASE market capitalization increased from approximately \$10.9 billion as of January 1, 2004 to end the year at approximately \$18.4 billion, adding \$7.5 billion or an average of \$15,000 to each of the 500,000 investors in Jordan's capital market.

### **B. Tasks Completed During the Reporting Period**

#### **608 Training Events and Research Assistance.**

Consultant Nicole Rhind drafted a press release and the opening and closing remarks for the "Municipal Finance Workshop." She also edited the "Jordan Securities Commission Foreign Investment Promotion Strategy" and provided additional research and reporting assistance to the FMD team leader.

#### **621.02 World Federation of Stock Exchanges (WFE) Membership for Amman Stock Exchange (ASE).**

Consultant Eugene Callan worked with executives and staff from the ASE, JSC and SDC to compile a comprehensive package and CD documenting the accomplishments of Jordan's capital market to be submitted to the WFE secretariat and member stock exchanges currently serving on the WFE board of directors. The documentation includes detailed descriptions of how the ASE legal, operations, human resources, financial/business and oversight/compliance departments meet WFE compliance criteria for full membership status. Callan finalized a recommendation letter from JSC Executive Chairman Dr. Bassam Saket and drafted letters to the CEOs of the Athens, Istanbul and Malta Stock Exchanges. Callan also provided guidance to ASE CEO Tarif on his formal presentation to the "WFE Forum for Developing Markets" in Beijing in June 2005.

#### **621.03 National Association of Securities Dealers (NASD) Technical Assistance: Investment Advisor Certification and Training Program.**

The FMD team continued to work with the NASD, JSC and the Institute of Banking Studies (IBS) to establish an Investment Advisor Certification and Training Program (IACTP) for Jordan's finance executives. During the quarter, the NASD initiated a final review of all 15 modules and presentations for the program and continued work on an instructor guide for the train-the-trainer program. NASD consultant Jeanne Balcom and Financial Markets Business Operations Advisor Asma Al-Taleb met with IBS and JSC executives to review the train-the-trainer program outline and logistics for the training scheduled to begin April 16, 2005. The program will ensure that all IACTP instructors are familiar with the program materials and presentations and deliver the program in a professional manner. In addition, a draft promotional brochure prepared by consultant Elizabeth Ellis was sent to JSC for review. The brochure will be used by IBS and JSC to market the program both domestically and regionally.

The NASD licensing team, Jeanne Balcom, Mike Kulczak, and Chip Jones, met with Jordan's capital market executives to discuss the Financial Services Licensing and Registration Instructions. With assistance from JSC employees, the NASD team reviewed existing instructions and prepared revised instructions. The team initiated work on a formal report detailing the team's comments and recommendations regarding strengthening and standardizing the licensing and registration requirements of financial professionals and financial firms operating in Jordan. The team's report will include recommendations for paid-in capital requirements, unlicensed firms, compliance officers and branch offices among others. Stricter requirements will help the JSC better regulate Jordan's capital market professionals and improve the market's fairness, efficiency and transparency. In addition, these revised requirements will help ensure that all registered investment managers, investment trustees and all other licensed financial professionals have the knowledge and skills to properly advise their retail and institutional clients.

#### **621.03 National Association of Securities Dealers (NASD) Technical Assistance: Market Surveillance Assessment and Recommendations.**

FMD continued to coordinate with the JSC, ASE, SDC and the NASD to strengthen market surveillance in Jordan's capital market. NASD assistance includes introducing legal changes to enhance market surveillance, establish market surveillance guidelines and responsibilities for each capital market institution, provide technical assistance related to market surveillance policies and processes, and recommend appropriate market surveillance technology. NASD consultants initiated work on the capital market's corporate filing database, the MIS/MAS system developed by the ASE, and the website. In addition, consultants in cooperation with JSC management reviewed the specific responsibilities of each capital market institution. The JSC is drafting a memo to NASD defining the relationship and responsibilities of the three capital market organizations. Upon receipt of the memo, NASD will provide comments and initiate work on the market surveillance manuals.

#### **624 Privatization and Markets Linkage Study.**

Consultant Robert Wagner finalized a study of the linkages between corporate privatizations and Jordan's capital market and developed a roadmap that the EPC, JSC, ASE, and SDC can use when listings privatized companies. During a presentation for EPC, JSC, ASE, SDC, USAID and AMIR executives, Wagner highlighted lessons learned from past privatizations and the role of foreign portfolio investment in Jordan's capital market. In addition, Wagner outlined the steps the EPC needs to take to engage Jordan's capital markets when listing a privatization and clearly identified the role of capital market intermediaries, such as investment banks and brokerage firms, in the IPO process. Wagner stressed the importance of broader engagement of Jordan's capital market throughout the planning and execution of IPOs. He outlined how privatizations, via the capital market, will help attract foreign portfolio investors, expand the current pool of shareholders, provide new investment opportunities, enhance market transparency, and enable the government of Jordan to leverage investor trust in the JSC, ASE and SDC. The study and presentation were well received and successfully laid out the foundation for future cooperation between the EPC and Jordan's capital market. In a letter accompanying his final report, Wagner urged the JSC and the EPC to jointly send a letter of recommendation to the Prime Minister detailing their suggestions for future collaboration on Jordan's privatizations via the capital market.

#### **628.05 Securities Depository Center (SDC) System Documents.**

Consultant Mike Salik finalized work on the Securities Central Operation Registry Processing and Information Online System (SCORPIO) training guide and presented it to SDC CEO Samir Jaradat for his feedback. SCORPIO is the SDC's proprietary bilingual comprehensive information technology solution for securities registration, depository, and clearing and settlement. The system complies with international standards set forth by the Group of Thirty and the Bank for International Settlements (BIS). During his visit to Jordan this quarter, Salik conducted five training workshops for SDC employees and provided technical assistance regarding the most effective use of the SCORPIO system and other operational activities. In addition, Salik met with the new SDC documentation manager to review the SDC documentation process and procedures.

#### **628.06 Securities Depository Center (SDC) SCORPIO Marketing Package and CD.**

Consultant Jeff Gonder finalized the SCORPIO marketing package and CD. The materials highlight SCORPIO system's features and functional capabilities. The materials will be distributed at securities conferences, investment promotion activities and other events designed to create awareness and spur investment in Jordan's capital market. Moreover, they will help promote the SDC as a depository and a world-class central securities depository system provider.

#### **634.02 Bank Examinations and Supervisory Framework.**

The FMD team continued discussions with the Federal Deposit Insurance Corporation (FDIC) and the Central Bank of Jordan (CBJ) regarding the proposed USAID-FDIC agreement to provide technical assistance to the CBJ.

#### **636.05 Securitization Law.**

IBLAW consultants and consultant Steve Strauss continued work on drafting changes to the Companies Law and the JSC Bylaws in order to establish a specific legal framework to enable and regulate the securitization of assets and permit the issuance of asset-backed securities in Jordan. The proposed changes would specifically permit collateral of any kind to be pledged in favor of bondholders of publicly traded corporate bonds, authorize institutions to issue bonds backed by a floating pool of property mortgages, allow for asset-backed securitization of bonds backed by various categories of assets and permit the establishment of special purpose vehicles which would issue various types of asset-backed securities. Consultants will also draft any other changes to the Companies Law and JSC Bylaws for fixed income investments needed to further enhance Jordan's market.

#### **636.07 Corporate and Housing Bonds Investor Education Brochure.**

Consultant Elizabeth Ellis developed an educational brochure designed to help create awareness among retail investors of the importance and availability of corporate and housing bonds. The draft was forwarded to the JSC for review and approval. This brochure will be published as part of the JSC's investor education program.

#### **637 Workshop on Municipal Finance.**

More than 50 municipal finance professionals from the Ministry of Municipalities, Amman Municipality, Cities and Villages Development Bank, ASEZA and AZEM attended the three-day "Municipal Finance Workshop" sponsored by the JSC. Consultants Dr. Ron Copley and Andrew Atkinson presented a summary of municipal finance, reviewed municipal budgeting best practices, and detailed bond issue procedures and pricing strategies. In addition, JSC Disclosure Department Director Rababah reviewed the status of Jordan's existing bond market and ASE CEO Tarif discussed the importance of the bond market in strengthening Jordan's capital markets. The advanced strategies discussed during the workshop will help Jordan's municipal executives effectively raise and disperse the funds necessary to ensure successful completion of important public projects such as new hospitals, schools and roadways. In addition, the workshop may spark the issuance of additional municipal bonds in the Kingdom, which could further development of the country's fixed income market.

#### **636.08 Development Credit Authority (DCA) Guaranteed Bond.**

The FMD initiated work on establishing a multi-bank loan portfolio guarantee (LPG) to encourage commercial lending to small- and medium- enterprises (SME). Traditionally, local banks in Jordan have been reluctant to extend credit to SMEs due to an inaccurate perception of the risk involved. Lending facilities impose requirements that SMEs cannot satisfy, such as high levels of collateral, multiple guarantors and a well-established credit history. SMEs have been repeatedly denied access to the long-term credit they need to finance fixed asset purchases, technology improvements

and plant and equipment upgrades. The proposed DCA LPG facility would provide guarantee coverage from USAID to a select group of commercial banks to extend loans to SMEs with longer terms and less stringent collateral requirements. The lack of bank credit available to SMEs poses a serious impediment to the development of the SME sector in Jordan, and therefore, the protection of a DCA guarantee could have a significant positive development impact. During the quarter, FMD Team Leader Khush Chosky finalized a DCA concept paper and worked with the FMD team to coordinate meetings with potential partner banks. USAID Investment Advisor Alison Eskesen, in collaboration with Chosky, BDS Subcomponent Manager Suhair Al-Khatib, and Al-Taleb approached Standard Chartered Bank, HSBC, Citibank, Jordan Kuwait Bank, Bank of Jordan, Cairo Amman Bank and Export and Finance Bank to evaluate their strategic long-term interest in the SME market and in participating as a USAID partner lender under this guarantee facility. The Export and Finance Bank and Standard Chartered Bank expressed interest in the project and executives from both banks met with Deputy Regional Controller USAID-Jordan Jerri Florrkowski. Chosky and Al-Khatib will continue discussion regarding the DCA program and review proposed loan amounts, periods and fees. The Bank of Jordan and the Cairo Amman Bank also expressed interest in partnering with USAID and meetings were scheduled to continue discussions regarding the DCA LPG facility.

#### **664 Procurements.**

Cisco training for the CBJ IT staff continued. The CBJ is waiting for responses from Jordan's commercial banks regarding connection requirements and specifications in order to connect them to the CBJ's new wide area network (WAN). The AMIR IT staff, in close cooperation with the CBJ IT Department, finalized and released an RFP for a security assessment of the current CBJ technological infrastructure including the WAN. The assessment will identify security weaknesses, threats and vulnerabilities in the current CBJ IT architecture/structure. The assessment will provide short-, medium- and long-term strategic recommendations and requirements for the improvement of the security environment. Information obtained during the assessment will be used to help AMIR's IT team design and establish a disaster recovery and backup site for CBJ. Eleven vendors submitted responses to the RFP during the quarter and the AMIR and CBJ IT staffs initiated an evaluation of the submissions.

### **C. Tasks Scheduled for Completion During the Next Reporting Period.**

#### **608 Results Monitoring and Other Research Assistance.**

Consultant Nicole Rhind will provide research and reporting assistance to the FMD team leader.

#### **621.02 World Federation of Exchanges (WFE) Membership for the Amman Stock Exchange (ASE).**

Consultant Eugene Callan will assist the ASE in finalizing the comprehensive package and CD on the accomplishments of Jordan's capital market. The documentation will include detailed descriptions of how the ASE meets WFE compliance criteria for full membership. The package will be submitted to the WFE secretariat and the Athens, Malta and Istanbul Stock Exchanges during the "WFE Forum for Developing Markets" to be held in Beijing June 2005. These member exchanges are currently serving on the WFE board of directors and will participate in a comprehensive audit of the ASE to evaluate the exchange's WFE membership. Callan will assist ASE CEO Tarif prepare a presentation for the Beijing forum. The presentation will focus on the role the ASE and Jordan's capital market can play in assisting other emerging markets enter the global financial market.

#### **621.03 National Association of Securities Dealers (NASD) Technical Assistance: Investment Advisor Certification and Training Program.**

NASD consultants will finalize the IACTP course modules, materials and sample exams and deliver the train-the-trainer sessions in April. The marketing brochure, describing the IACTP to be used by the JSC and IBS to promote the program in Jordan and the region, will be finalized and distributed. In addition, NASD consultants will deliver a formal report detailing their recommendations to strengthen and standardize the licensing and registration requirements of financial professionals operating in Jordan.

#### **621.03 National Association of Securities Dealers (NASD) Technical Assistance: Market Surveillance Assessment and Recommendations.**

NASD consultants will assist the JSC, ASE and SDC in implementing comprehensive market surveillance enhancements. Specifically, NASD consultants' assistance will include, but is not limited to, the development of the following documents:

1. Memorandum outlining NASD's comments on the memorandum of understanding (MOU) prepared by the JSC, ASE and SDC describing the allocation of market surveillance responsibilities.
2. Surveillance process manuals for the JSC and ASE.
3. News release policy memorandum.
4. Material news memorandum.

5. Document detailing the IT systems needed for the electronic collection and dissemination of material news through the JSC and ASE websites.
6. Sanction guidelines for the JSC and ASE for trading and other violations.
7. Enforcement action publication processes memorandum for the JSC and ASE.
8. JSC process manual outlining its oversight responsibilities of the market surveillance activities of the ASE and SDC.
9. Report presenting NASD's recommendations to enhance the ASE's MIS market surveillance system.
10. Memorandum detailing NASD's recommendations on the data elements of the ASE's corporate filing database.
11. Memorandum on the required company report filings.

These documents will serve as valuable guides as the JSC, ASE and SDC work with the NASD to implement broad market surveillance initiatives.

#### **621.04 Capital Market Promotion.**

The FMD team will assist the JSC in developing a comprehensive array of investor education materials to educate Jordan's investing public and help create an investment culture. These materials will also be distributed internationally to promote Jordan's capital market and help increase both retail and institutional foreign investment. In addition, the FMD team will provide technical assistance to develop a television campaign highlighting the transformation of Jordan's capital markets during the past five years and the role of the JSC in protecting investors.

#### **636.05 Securitization Law.**

IBLAW and consultant Steve Strauss will continue work to identify the legal barriers to introducing collateralized bonds to Jordan's fixed income market. Consultants will draft changes to the Companies Law and JSC Bylaws in order to establish a specific legal framework to enable and regulate the securitization of assets and permit the issuance of asset-backed securities in Jordan. Consultants will also provide general recommendations for improving Jordan's debt instrument markets by facilitating the emergence of additional categories of bond issues and issuers.

#### **636.08 Development Credit Authority (DCA) Guaranteed Bond.**

Consultant Caroline Averch will meet with banks that have expressed a serious interest in using the proposed DCA facility to design a DCA portfolio guarantee program that would extend credit to SMEs in Jordan. In addition, Averch will work with participating banks, the AMIR Program and USAID/Jordan to determine the program's intended use by banks, facility size and duration.

#### **638.06 Social Security Investment Commission Performance Evaluation.**

With technical assistance from the AMIR Program, the Social Security Investment Commission (SSIC) was established in 2003 to manage Jordan's social security funds in accordance with international standards and practices. During the second quarter, consultant Ron Copley will conduct a thorough evaluation of the SSIC's performance as a public pension fund management unit during the past two years and provide recommendations to enhance future performance. Copley will review the SSIC's financial performance, asset allocation, personnel qualifications, insider trading policy, investment policy statement and potential new investments or financial products that the SSIC could develop to diversify its portfolio as well as broaden Jordan's financial market.

#### **664.09 Central Bank of Jordan (CBJ) Wide Area Network (WAN) Technical Assistance.**

FMD and ICTI will coordinate with the CBJ IT Department to thoroughly test the new CBJ WAN. Training for CBJ employees will continue. In addition, the AMIR and CBJ IT Departments will finalize the evaluation of 11 security assessment RFP submissions and select a vendor.

### **D. Problems Encountered and Proposed Remedial Actions**

No problems were encountered during this quarter and, therefore, no remedial action is proposed.

### **E. Staff Mobilization**

Several short-term consultants were mobilized.

## **F. Training and Events**

### **FMD Work Plan.**

Met with the FMD team to review the planned activities and training for the final program year.

### **637 Municipal Finance Workshop.**

Organized the workshop.

Please see Training and Events Annex.

## **G. Public Awareness and Communications**

### **FMD Work Plan.**

Discussed communication needs with team leader and staff for 2005-2006. Finalized work plan.

### **637 Municipal Finance Workshop.**

Managed design and production of signage for workshop and edited press release.

Please see Public Awareness and Communications Annex.

## **H. Results and Indicators**

The activities under FMD contribute directly to the project-level results as outlined in the FMD Performance Management Plan. They are considered essential to achieving the Intermediate Result of "More effective legal and regulatory reform" and, ultimately, the SO of "Improved Economic Opportunities for Jordanians."

Please see Results and Indicators Annex.

## A. Key Accomplishments

### 7201-7298 Business Association Development/Jordan Vision 2020/Tourism.

The fourth monthly Jordan Vision 2020 (JV2020) meeting was held on February 23 on "Public Private Partnerships." It included presentations by Laith Qasem of the Young Entrepreneurs Association (YEA), Asharaf Zaytoun of the Government Performance Directorate (GPD) and consultant Matt McNulty. Fifty-two people participated, including representatives of the Ministry of Tourism and Antiquities (MOTA), Ministry of Industry and Trade (MIT), Jordanian Agency for Enterprise and Investment Development (JAED), GPD, and the private sector.

The AMIR Program briefed MIT on JV2020 and ways that it can be integrated into the ministry's activities, such as the National Investment Strategy and the establishment of JAED.

The Jordan Garments, Accessories and Textiles Exporters Association (JGATE) completed a report about the challenges faced by the garment and textile industry, including proposed solutions. The report, initiated in response to a request by His Majesty King Abdullah II to identify the needed government support for the industry, was delivered to the Royal Hashemite Court.

Eleven participants completed the Academy Course in Business Association Management. Four of the participants are eligible to sit for the Certified Association Executive (CAE) exam in May 2005. Accordingly, they registered for the CAE preparation course with the Michigan Society of Association Executives (MSAE) and submitted their exam applications to the American Society of Association Executives (ASAE).

During a press conference held March 1, 2005, YEA and Yarmouk University announced an agreement to establish a business incubator for YEA at the Academic Entrepreneurship Center of Excellence – Hijjawi Faculty of Engineering Technology. The business incubator, which will offer office space and other business infrastructure for startups, will reduce the costs of starting a business, as well as the risk of failure. The incubator launch also helps YEA expand its membership base by reaching out to the governorates and attracting students as a class of new members.

YEA launched the Women Global Entrepreneur Monitor 2004 Report for Jordan and the Global Entrepreneur Monitor Report to highlight the role of women in the world economy through entrepreneurial activity. This report included 34 countries and focused on three main objectives: measuring the level of women's entrepreneurial activity across countries, understanding why women become involved in entrepreneurial activity and proposing policies that may increase women's involvement in entrepreneurial activities.

The Jordan Intellectual Property Association (JIPA) conducted a workshop for Parliament, "The Impact of Intellectual Property Rights on the Investment Environment," on March 5-6. Twenty-three Parliamentarians attended and were introduced to intellectual property rights (IPR), their positive impact on economic development and the opportunities for implementing and enforcing them in the IT and pharmaceutical sectors. The event culminated with a presentation by Judge Hazem Al-Smadi about the impact of new IPR laws and regulations on the legal environment in Jordan.

The Minister of Tourism and Antiquities created a Strategy Steering Committee to drive the implementation of the National Tourism Strategy (NTS). The committee is composed of nine members, led by the private sector and chaired by Nadim Mu'asher. It is the only such committee in Jordan that is headed by a chair from the private sector, with a minister as a member.

The NTS Implementation Retreat is scheduled to take place at the Dead Sea on April 1-2. The retreat aims to create implementation action plans for the four pillars of the strategy. More than 100 tourism stakeholders from the private and public sectors are expected to attend.

The NTS is creating a public-private sector partnership based on realistic deliverables and goals. It is seen as a private sector-led initiative, where hotel and restaurant owners, tour operators, transportation companies and NGOs are expected to set standards and a roadmap for the development of the industry.



Jordan Micro Credit Company launched their new logo during the first quarter of 2005.

#### **7310-7329 Microfinance Institutional Development.**

The Middle East Micro Credit Company (MEMCC) graduated from the Wholesale Funding Facility (WFF). This is the second microfinance institution (MFI) to do so, further supporting the progress of Jordan's MFIs toward commercialization.

#### **7301-7398 Business Development Services.**

The Women's Access to Entrepreneurship Development and Training (WAEDAT) Program has been featured several times on Jordan Television's "Youm Jadid" program. The coverage has proven so popular that one of WAEDAT's clients has become a regular on the show. Reem Abu Farah, who came to WAEDAT to upgrade her confectionary business, now makes a 15-minute appearance on every program to instruct viewers on preparing sweets. She believes her television spots will be an excellent way to market her services throughout the Kingdom. In addition, the program continues its general coverage of WAEDAT's activities. It filmed the WAEDAT networking event, an exhibition, held for its clients in Amman on March 3 and broadcast it the following week. Eighty-two women from four governorates (Amman, Irbid, Zarqa and Madaba), MFIs and business development services (BDS) providers/facilitators participated. It was visited by more than 1,000 people. In addition, several business linkages were established for both local and export markets.

Furthermore, WAEDAT has emerged as a catalyst for economic growth. The growth in client businesses has often exceeded expectations, such as the case of a woman who ran a faltering e-commerce business. After joining WAEDAT, not only was she able to stabilize her venture, but even expand it and employ three additional staff.

Her Majesty Queen Rania Al Abdullah accepted to patronize the launch of WAEDAT on June 20. Her patronage will raise the program's profile, which already has been widely publicized, and contribute to its success.

#### **7501-7598 Investment Promotion.**

King Abdullah visited the MIT on February 3 and attended a presentation by the Minister of Industry and Trade, that was developed with the support of the AMIR Program. The presentation, entitled "investJORDAN," comprised ten pillars to improve Jordan's investment competitiveness, institutional framework and facilitate doing business. King Abdullah expressed support for the effort and emphasized the need to move forward rapidly with implementation.

The Prime Minister visited the MIT on March 1 and attended a presentation by the minister about the various initiatives the ministry is undertaking, including "investJORDAN."

Signed a memorandum of understanding (MOU) on January 6 for the AMIR Program to support the establishment of JAED. In addition, approved a three-month work plan and implementation started.

After the Minister of Industry and Trade approved moving ahead with developing the National Enterprise Strategy, it was agreed at a meeting with GPD at the Prime Ministry that such a strategy should be aligned with the National Agenda (NA) outcomes. It was agreed that strategy development should begin after the establishment of the NA investment related pillars.

The Minister of Industry and Trade conducted a coordination meeting with the various parties contributing to the implementation of "investJORDAN," including the AMIR Program, the Royal Hashemite Court's Economic Department and others. Follow-up coordination meetings took place between AMIR and the minister.

A meeting for various stakeholders was called by the minister on February 12 to select an institutional framework for investment institutions. Stakeholders included the boards of directors of JAED, Jordan Investment Board (JIB) and Jordan Export Development and Commercial Centers Corporation (JEDCO) and key parliamentarians involved in the JAED Initiative.

After meetings with GPD and their Booz Allen Hamilton (BAH) consultants, the AMIR Program made a breakthrough in modifying the model that GPD and BAH were advocating for the JAED Initiative to reflect international best practice and the original recommendations of the Investment Committee. GPD, BAH and AMIR Program presented the approved model to the minister and JAED CEO.

JAED's board of directors met for a second time and heard a presentation on the organizational structure for JAED and its short-term initiatives.

JAED's CEO participated in a study tour to Ireland to observe the Forfás model. The JAED Core Transitional Team (CTT) began implementation of the work plan to establish JAED.

## **B. Tasks Completed During the Reporting Period**

### **7201-7298 Business Association Development/Jordan Vision 2020/Tourism.**

#### **7231.1 Develop Accreditation Program.**

Consultant Larry Milner continued his work on identifying a U.S. partner for a business association accreditation program. Alternative plans are under consideration to finalize the program design.

#### **7231.4 Strengthen Financial Sustainability.**

Consultant Randa Qunsol finalized the criteria for assessing the financial position of business associations, based on a pilot assessment of JIPA and the Information Technology Association – Jordan (int@j). The criteria included financial sustainability, monitoring and controls (including transparency and segregation/separation of authority), policies and procedures/systems and reporting to board members. The assessments, which will cover nine associations, will also analyze business associations' financial status as of December 31, 2004, review their financial systems against international standards and calculate the actual cost share for activities conducted under grant. Assessments have been finalized for int@j, YEA, Jordan-American Business Association (JABA) and JIPA.

#### **7233 Enhance Associations Management Skills.**

- The Communication Department conducted communication training for association CEOs.
- Conducted business association management and governance training to the Architects and Engineers Forum board of directors.
- Conducted recruitment for a foreign short-term consultant to provide technical assistance and develop a manual in the area of advocacy.

#### **7233.4 Support Associations' Membership Development and Non-Dues Income.**

Identified consultant Carolyn Luginbill to develop a manual on non-dues income and membership development. Upon completion of the manual, consultant Nikki de Cartert will conduct an "appreciation inquiry" exercise for implementation by partner business associations.

#### **7238.2 Support Association CEO's Attain International Association Management Certification.**

Completed the registration of four association CEOs for the CAE exam. Held two conference calls with MSAE and the American students who are also preparing for the exam. The preparation course is progressing well. Completed five out of ten domains and three out of the four students have taken the mid-term exam.

### **7250 Jordan Vision 2020.**

- The fourth monthly JV2020 plenary session was held on February 23 on "Public Private Partnership." It included presentations by Laith Qasem of the YEA, Asharaf Zaytoun of GPD, and consultant Matt McNulty. Fifty-two people participated, including representatives of the MOTA, MIT, JAED, GPD, and the private sector.
- Consultants David Lovegrove and Matt McNulty developed and recommended a mechanism to institutionalize and sustain JV2020 through integration with JAED, based on consultations with YEA and JAED.
- YEA completed and submitted a concept paper for integrating JV2020 and JAED, based on recommendations made by Lovegrove and McNulty.
- YEA conducted a meeting of the JV2020 Higher Education Committee. At the meeting, the Minister of Higher

Education presented the pillars of his higher education strategy and the private sector presented its draft of the educational tourism plan. Also, an Australian delegation delivered a presentation about the Australian approach to educational tourism.

- Consultant McNulty began meeting with major JV2020 coalition players to review their progress and check their status in preparation to finalize their sectoral strategies for incorporation into the final JV2020 document. He met with the pharmaceutical and IT sectors to ensure their involvement in the JV2020 initiative.<
- McNulty began meeting with major public sector partners in the JV2020 initiative, including Maha Ali from the MIT, to encourage their ongoing support.
- The JV2020 communication strategy was completed with support from the Communications Department.
- Briefed the Minister of Industry and Trade on JV2020 and how it can be integrated into the ministry's activities, such as the National Investment Strategy and JAED.
- Supported two members of the JV2020 Higher Education Committee to attend the "Education in Australia and the Middle East: A Collaborative Forum" conference in Egypt to contribute to the development of a strategy for the Jordanian higher education sector.

#### **7262.1 Lead Development of the National Tourism Strategy.**

- Worked with the Strategy Implementation Unit (SIU) director and policy advisor to the Minister of Tourism and Antiquities and USAID to modify the Tourism Subcomponent work plan, incorporating changes required by the strategy implementation process and accommodating some additional requests made by the Minister. Presented modified work plan to the secretary general and Minister of Tourism and Antiquities and received their feedback and approval.
- Worked with the Minister and agreed on the composition of the Strategy Steering Committee (SSC) and the team leaders for three working teams, covering three of the four strategy pillars: Product Development, Marketing, and Human Resource Development.
- Organized and held three SSC meetings. Several major issues were discussed, including revising the SIU mandate, reviewing sub-committee members proposed by team leaders and defining the strategy process and responsibilities of parties in the public and private sectors. Organized individual meetings with SSC members to discuss sub-committee formation and leadership, agree on the optimal structure for the SIU and finalize the agenda for the NTS Implementation Retreat.
- Held two debrief meetings with the Minister to discuss the outcome of the SSC meetings and to present her with a memorandum analyzing the suggested scenarios for strategy implementation.
- Completed all preparations for the NTS Implementation Retreat, scheduled for April 1-2. Hired and fielded consultants Matt McNulty, Tony Lenehan, and Kip Garland to assist with the event. Other preparations included sending invitations; confirming attendance; arranging for accommodation, rooms, and transportation; drafting and reproducing documentation and presentations; coordinating with the MOTA public relations team; and securing facilitators.
- Continued revising Arabic translation of the NTS document.
- SIU director and policy advisor conducted meetings with various parties, including GPD and their BAH consultants, on behalf of the ministry to follow up on the initiatives prescribed for MOTA at the Cabinet retreat in October 2004.

#### **7262.2 Support Product Development Sub-Strategy.**

- Supported the formation of the Product Development Sub-committee led by Vice Chairman of Jordan Restaurant Association Zeid Goussous.

- Worked with Goussous to divide the Product Development Sub-committee into four sub-groups, taking into consideration the value chain approach for implementing the NTS. The four sub-groups cover the following areas: Access and Transport, led by Ghassan Nasser of the Aqaba Special Economic Zone Authority (ASEZA); Food and Lodging, lead by Lina Annab of Zara Investment; Attractions and Activities, lead by Chris Johnson of the Royal Society for the Conservation of Nature (RSCN); and Services, led by Ra'ad Hammouri of the Jordan Tour Guides Association (JTGA).
- Facilitated four Product Development Sub-committee meetings to finalize the approach and develop a prioritized implementation action plan for discussion at the NTS implementation retreat.

#### **7262.3 Support Marketing Sub-strategy.**

- Supported the formation of the Marketing Sub-committee led by Jordan Inbound Tour Operators Association (JITOA) board member Munir Nassar.
- Facilitated four Marketing Sub-committee meetings to introduce the scope and mandate for the team. It was agreed to develop a matrix prioritizing four niche tourism segments: cultural and heritage, health and wellness, eco-tourism, and MICE, along with their geographical markets. Team members completed matrices and prepared a suggested implementation action plan for discussion at the NTS Implementation Retreat.

#### **7262.4 Support Human Resource Development Sub-strategy.**

- Supported the formation of the Human Resource Development Sub-committee led by Dean of Tourism Faculty Development Joseph Ruddy at the Applied University of Jordan (AUJ).
- Facilitated four Human Resource Development Sub-committee meetings to finalize the approach and prepare a prioritized implementation plan for discussion at the NTS Implementation Retreat.
- At the Minister's request, prepared a human resources development concept paper in Arabic and English. The Minister of Tourism and Antiquities and the Minister of Labor met to discuss the issues raised in the paper.
- Contracted and fielded consultant Tony Lenahan to develop a blueprint for a human resource development center for the tourism sector, which is the highest priority action under the NTS Human Resources Development Sub-strategy.

#### **7262.5 Support Institutional and Regulatory Reform Sub-strategy.**

- Supported the formation of the Institutional and Regulatory Reform Sub-committee led by Chairman of the Jordan Hotel Association (JHA) Michel Nazzal.
- Facilitated one Institutional and Regulatory Reform Sub-committee meeting to prepare a prioritized implementation plan based on the results of the other sub-committees for discussion at the NTS Implementation Retreat.
- Held several meetings with the Minister and her legal advisors to review the proposed amendments to the draft Jordan Tourism Board (JTB) by-law.
- Based on the revised Tourism Subcomponent work plan, contracted IBLAW to revise the Tourism Transport Regulation, based on the recommendations that are expected from a specialized tourism transport consultant who is currently being recruited.

#### **7262.5.1 MOTA Organizational Development.**

- Conducted full-day "events management" training for 12 MOTA public relations and other staff. The objective of the training was to teach MOTA staff how to plan and conduct a successful event. The NTS Implementation Retreat was used as a case study.

- Received request from MOTA and USAID to assess the Department of Antiquities and to develop a framework for the restructuring and reform required to ensure sustainable heritage preservation and management in line with the NTS vision. Currently recruiting appropriate consultants.

#### **7262.6 Strategy Implementation Unit.**

Published a newspaper advertisement, received and short-listed curriculum vitae, and interviewed and selected short-listed candidates for SIU coordinator and administrative assistant positions.

#### **7290-95 Business Association/Jordan Vision 2020/Tourism Grants.**

##### **JABA – PDG 001.**

- JABA continued its transformation from a local business association to an American Chamber of Commerce (AmCham). Introduce new services such as an InfoCenter, the Market Entry and Investment Assistance Center and the Trade and Career Development Center. JABA contracted two U.S. trade experts to work on the development of the operations manual for these services, especially the AmCham Business Development and Outreach Center.
- JABA continued its executive lunch series with a lunch featuring the Minister of Industry and Trade.
- Held a press conference marking the fifth anniversary of the Jordan-U.S. Free Trade Agreement (JUSFTA). Preparations included creating information folders, as well as writing, translating and disseminating a press release.

##### **YEA – PDG 002.**

- YEA conducted the second conflict management training, in response to demand from members. Twenty people, representing 13 organizations including 14 women, attended the training. The event was sponsored by FNF for JD2,500. This is a good example of YEA's success in fundraising, which is a main contributor to its financial sustainability.
- YEA conducted public speaking training. Consultant Zein Ghanm led the training, which was attended by 14 participants, representing eight organizations and including 11 women.
- YEA held two round tables addressing timely topics, "Taking an Investment Decision" and "In Defense of Global Capitalism." Thirty-one participants, representing seven organizations and including 13 women, attended the event. Sixteen participants, including two women, attended the second.
- YEA conducted a networking dinner with entrepreneurs from the Middle East and North Africa (MENA) region. This event was attended by 30 people, including 10 women.

##### **YEA – PDG 003.**

The JV2020 team completed its grant. Finalized the higher education strategy based on recommendations from consultant Matt McNulty. Their report will be submitted in the first weeks of the next reporting period.

##### **JIPA – PDG 004.**

- In preparation for its school competition, which aims to raise awareness of IPR issues among student aged 14-16 years old, JIPA conducted research across the Kingdom to identify the number of students and the specific schools that will be involved in the competition. The research proposed 5,000 schools and 400,000 students. JIPA contacted the Ministry of Education and began coordination. JIPA finalized preparations for the competition. Currently, JIPA is working on the concept paper, sponsors list and packages, and competition form.
- The JIPA Public Awareness Committee continued to develop the final draft of the JIPA's intellectual property (IP) communications strategy. JIPA is coordinating this effort with the National Library.
- JIPA launched its updated website.

- JIPA conducted a parliament workshop, "The Impact of Intellectual Property Rights on the Investment Environment." Twenty-three parliamentarians attended and were introduced to IPR, their positive impact on economic development, and the opportunities for implementing and enforcing them in the IT and pharmaceutical sectors. The event culminated with a presentation by Judge Hazem Al-Smadi about the impact of new IPR laws and regulations on the legal environment in Jordan.
- The JIPA Training Committee began preparations for an e-commerce conference entitled "Conference on the Legal Aspects of Electronic Commerce," which will be conducted on April 16-17 under the patronage of His Royal Highness Prince Ali.
- The JIPA Business Development Committee developed the program for the road show to be conducted in April 2005 and contacted the Chambers of Industry in five areas around the Kingdom: Amman, Irbid, Zarqa, Karak, and Aqaba.
- The JIPA Training Committee began preparations for the IP management workshop in May 2005.
- JIPA began to collect information related to IP issues under regional and international agreements and IP statistical studies. This data will contribute to the "Investors Guide: IP Under FTA" and the "IP Guide." Both will soon be published by JIPA.
- JIPA requested three bids for developing the IP guide, which covers protection and registration of copyright, trademarks, and patents in Jordan.
- The JIPA Training Committee started working with the Jordan Exporters Association (JEA) to prepare for the workshop targeting the exporters to the United States titled "What You Need to Know about Intellectual Property When Exporting Your Products and Services to the United States."

#### JGATE – PDG 001.

- JGATE contracted legal consultant Maher Hamdan to assist with the following activities. First, the development of the "investment file," which includes a description of challenges to the industry related to tax exemptions and labor laws. Secondly, the development of the "sector priorities file," which consists of two phases. Phase I identifies the challenges facing the industry, while Phase II focuses on the legal dimensions of those challenges. Third, the development of an organizational structure and internal procedures for JGATE itself, including the establishment of committees and a human resource system. Hamdan reviewed the current JGATE bylaws, drafted an advocacy paper on the labor law, and researched the Investment Law in light of sector demands.
- JGATE finalized preparations for the Collabo-Tex event, which will take place in April 2005.

#### JFBPW – PDG 002.

- USAID approved the grant agreement. The Jordan Forum for Business and Professional Women (JFBPW) chairperson signed and made preparations for meeting the prerequisites before the first advance were made.
- Met with JFBPW chairwoman and CEO to review progress under grant and revise the timeframe of the grant agreement.

#### JTGA – Small Grant.

JTGA submitted its final technical and financial completion reports for this grant, which allowed the association to conduct the following activities.

- Develop a new organizational structure, including administrative procedures, human resource development (job descriptions, salary scale, recruitment process,) and a new financial system.
- Create a new certification system to assist guides in licensing and re-qualification.

- Procure necessary equipment.
- Develop and launch a sophisticated web portal to assist the association in organizing the tour guide sector. The portal will help JTGA members market themselves and organize their schedules online from any Internet access point. The portal also offers general tourism-related information to members and non-members.
- Take the first major step in preparation for a public relations campaign (including creating a new logo and slogan, designing brochures, posters, and flyers oriented to members and the public).
- Recruit project manager.

#### **JTB – PDG.**

Due to management changes in the JTB, implementation of the program development grant (PDG) has been delayed. To ensure that JTB gets maximum benefit of the grant, the AMIR Program met with the new JTB managing director to brief him on AMIR Program support to JTB and review the JTB PDG. The AMIR Program requested JTB develop a new timeline for the original grant proposal based on the new needs of the organization. JTB submitted the new plan at the end of this reporting period, and it is currently being reviewed.

By the end of this reporting period, JTB liquidated the advanced money of \$36,000. This was granted in October. During this period, the JTB conducted the following activities.

#### **1. Induction training for new staff.**

Due to the delay in implementation, the original plan for the training (two phases in December 2004, with Phase I consisting of five classroom days and Phase II of three field days) was changed into one continuous training program that took place January 8-15, consisting of two classroom days in Amman and five field days around Jordan. The training covered capacity building, team building, and tourism site assessments. Consultants Matt McNulty and Joseph Ruddy conducted the training. Field visits included licensed guides accompanying the group to the north, middle, and southern parts of Jordan, which allowed the staff to have a better idea of the tourist services around the Kingdom in terms of sites, guides, buses, drivers, hotels, hotel staff, restaurants, and souvenir shops. The group also met with representative of local authorities and MOTA staff on sites to get information about ongoing or new developments in different tourist areas. The program also provided numerous team building activities that were carefully designed with clear messages about new JTB goals and objectives, aimed at creating a better working relationship between new and old staff.

#### **2. Development of new JTB business plan.**

McNulty was commissioned to develop the new, three to five year business plan for JTB. A draft was submitted in February for the board of directors to review. No feedback was received.

#### **3. Development of revised marketing plan for year 2005.**

McNulty was commissioned to develop a detailed marketing plan for year 2005, as a part of the aforementioned business plan. It was submitted in January for review and some of the recommendations have already been adopted by the organization.

#### **4. Initial development of Research Department.**

Consultant Tony Seaton was commissioned to establish and develop a research department at JTB. Seaton assisted the research manager in putting in place the operational basics for the department, including drafting complete job descriptions and creating a specialized database. He also placed job advertisements in local newspapers for some of the positions and candidates are being considered.

#### **JITOA – PDG.**

JITOA received approval for its PDG application. The grant, which totals \$74,241 from the AMIR Program, covers the following areas of organizational development:

- developing business plan.
- developing communication plan.

- building JITOA brand.
- developing money-generating activities (training courses).
- enhancing current products offered by industry in line with international standards.
- hiring employees.

JITOA is expected to submit its first advance request in the coming reporting period.

**Ammon College – PDG.**

Ammon College, now known as AUJ, received approval for its PDG application. The grant, with support of \$152,000 from AMIR Program, covers the following areas of educational development:

- Developing administrative support unit.
- Developing education quality assurance department.
- Modularizing existing and new program.
- Developing training of trainer (TOT) course.
- Developing continuing professional development programs.
- Establishing library facilities and services for student study.
- Developing marketing collateral to launch AUJ and sustain image.
- Join and actively participate in professional and accreditation organizations.
- Conducting national tourism and hospitality education development conference.
- Supporting shadow dean position.

Since grant approval, AUJ received an advance of \$60,875 and submitted three request for proposals (RFPs) to the AMIR Program for review, including website development, marketing material development, and IT equipment procurement. The AMIR Program reviewed the RFPs and provided comments to AUJ. All three items are currently under progress.

Consultant Dennis Harrington was fielded to help AUJ with the objective of transferring all programs and courses to modular format and creating a modern academic portfolio with an extended curriculum to bachelor degree level in hospitality and tourism, as well as developing programs for continuing education and life-long learning. Harrington submitted a draft report to AUJ at the end of this reporting period and continues working from his home.

**7310-7329 Microfinance Institutional Development.**

**7390.1.4 JMCC Marketing Campaign Grant.**

The Jordan Micro Credit Corporation (JMCC) developed a marketing strategy. As a central component of the strategy, JMCC launched a new corporate identity, known as "Tamweelkom," translated as "We finance you."

**7390.2.2 MFW Marketing Campaign.**

Microfund for Women (MFW) concluded Phase 2 of this grant, which included a marketing survey. The key findings were incorporated into Phase 3 of the grant, which builds the capacity of MFW employees in marketing and sales techniques. Phase 3 of the grant was initiated. MFW employees, including 115 staff and five senior managers were trained on how to develop and execute a marketing strategy.

#### **7390.2.5 MFW Leasing Product Grant.**

MFW concluded development of the new loan leasing product and completed the pilot product documentation. The product will be launched in the beginning of 2006.

#### **7390.2.6 MFW Education Loan Product Grant.**

MFW concluded development of the new education loan product and completed the pilot product documentation. The product will be launched in September 2006, the beginning of the university semester.

#### **7301-7398 Business Development Services.**

##### **7337 WAEDAT (US Subcontract).**

- Fielded consultant Andrew Baird for two weeks to follow-up on WAEDAT Program implementation and to assess the monitoring and evaluation system development progress.
- Fielded consultant Marsha Bailey to work with WAEDAT on its fundraising strategy.
- Contracted consultant Andrew Baird to follow-up on overall WAEDAT Program implementation, give guidance for WAEDAT participation in the upcoming BDS Conference, and prepare the WAEDAT presentation for the conference.
- Held a workshop to determine the future of WAEDAT beyond the AMIR Program to ensure the program's sustainability.

##### **7339 National Linkages Program.**

- Contracted consultant David Lovegrove to supervise the implementation of the National Linkages Program (NLP). He was fielded in January to assess NLP's progress, make recommendations for improvement, assist in hiring the program manager and develop a work plan for NLP staff to follow in the subsequent months.
- Contracted consultant Tom Kennedy to assist in the preparation and conduct of a study tour to Ireland and to assist in finalizing the design and documentation of the NLP's processes, including record keeping and reporting.
- Contracted consultant Stephen Fordham to assist in finalizing the design and documentation of the NLP's processes, including record keeping and reporting. Also advised the NLP team on best practices for conducting technical audits of potential supply companies and the compilation of a developmental plan for a potential supply companies following such audits.
- Contracted IBLAW to identify legal impediments to local sourcing of production inputs, due to tax policy, and to recommend measures to overcome them.
- Contracted consultant Muta'z Al Taher to facilitate teambuilding and work planning activities for NLP.
- Held a team building event and work planning workshop that resulted in a detailed implementation plan for NLP.
- Held "Management by Objectives" training to build the management capacity of NLP staff.
- Received and installed NLP office and IT equipment.
- Contracted a local firm to edit the NLP communication material.
- Fielded NLP Executive Officer Mohammad Nejim to Aqaba to identify potential supplier and purchasing companies in that governorate.
- The NLP staff and Fordham conducted an audit in Aqaba for a supply company.



Representatives from USAID, the AMIR Program and the National Linkages Program plan for the National Linkages Program.

#### **7340 BDS Conference.**

- Consultant Dina Sabbagh continued her work as the event coordinator for the Business Development Services (BDS) Conference.
- Contracted consultant Ghadeer Taher to edit BDS Conference materials.
- Contracted consultant Jim Riordan to provide technical input for the conference and to make recommendations regarding the optimum roles and responsibilities for the conference participants. In addition, Riordan prepared an overview of BDS and a successful case study from his experiences in Peru. Riordan will actively participate in the conference discussions and activities.
- Contracted consultant Kale Driemeier to coordinate all U.S. activities necessary to organize the BDS Conference.
- Contracted consultant Fiona Macaulay to prepare and deliver a presentation on the capacity building perspective of BDS and to lead and facilitate discussions on measuring the performance of BDS topics at the BDS Conference. In addition, Macaulay will provide technical advice and recommendations to home and field office staff on the preparation of the agenda and topics for break-out group discussions.
- Contracted consultant Kent Ford to prepare and deliver a presentation on the value chain analysis perspective and to lead and facilitate discussions on "Value Chain Analysis: Putting value chain analysis into practice."
- Contracted consultant James Butcher to prepare and deliver a presentation on setting up and operating a BDS center and to lead and facilitate discussions on "Measuring Impact: How do we assess the successes of the BDS interventions."
- Contracted CDG to prepare a paper on the current BDS status in Jordan.

#### **7391.2 WAEDAT Jordanian Grant.**

- WAEDAT conducted five core business skills training courses: two in Madaba, one in Irbid, and two in Zarqa.
- WAEDAT conducted four cross-sector training courses in Amman on business planning, ICT, and marketing.
- WAEDAT conducted the second networking event in the form of an exhibition. Seventy-three business women

and WAEDAT clients exhibited their products. The event was visited by more than 1,000 people.

- WAEDAT conducted 15 awareness seminars: six in Zarqa, six in Madaba, and three in Irbid.
- WAEDAT advisory visit coordinator (part-time) Salwa Sukhein and administrative assistant Layla Musalem started work. Sukhein subsequently resigned and Abeer Salameh was hired as a replacement.
- WAEDAT signed two MOUs with two NGOs in Zarqa: Al Dawaymeh Society, and Family Guidance and Awareness Society.
- WAEDAT program coordinator and clients were featured five times on the Jordan Television "Youm Jadid" program and had two radio interviews.

#### **7391.4 BDS Seven Dimensions Company.**

- Turath conducted five ICT training courses in Madaba, Amman, Zarqa, and Irbid.
- Fielded consultant Susan Inglis to conduct a training-of-trainers on marketing. Eleven trainers were selected; six completed the course.
- Turath conducted three product design and color selection courses in Zarqa, Amman, and Salt.
- Turath held three networking workshops in Amman, Salt, and Jerash, including a brief on the market assessment conducted by consultant Andrea Snyder.
- Consultant Susan Inglis delivered a TOT on product development. Fourteen trainers were carefully selected. All completed the course.

#### **7391.6 Business Development Services Center.**

- The BDS Center was granted a fixed obligation grant to organize and hold an exhibition for the BDS providers and facilitators during the BDS Conference in April.

#### **7501-7598 Investment Promotion.**

##### **7511 Support to JAED.**

- Tamam Mango, Hanan Zaidah, and Ma'en Jalamdeh began work as members of the CTT for establishing JAED.
- The AMIR Program IT Department conducted an IT needs assessment for the CTT, ordered the recommended equipment and loaned the CTT equipment until the ordered items arrive and are installed.
- Consultant David Lovegrove orchestrated a study tour to Ireland February 9-11 for the JAED CEO to examine the Forfás experience.
- Lovegrove provided senior advisory services to support the JAED CEO. He supported JAED's establishment, and worked closely with the JAED CEO and CTT to develop an organizational structure and implementation plan to establish that structure, as well as an initial work plan.
- Contracted IBLAW to provide legal support to the JAED CEO. The CTT has been working with IBLAW to update and modify the personnel, procurement and finance regulations. IBLAW developed instructions governing the board of directors. IBLAW presented the details of the current interim JAED Initiative laws to the JAED CEO.
- Conducted coordinating meeting with Steven Lee of the Euro-Jordanian Export Programme (EJEP) regarding

support to the JAED Initiative. Participated in meeting organized by EJEP to coordinate support to the JAED Initiative, which included representatives of JAED, Euro-Jordanian action for the development of enterprise (EJADA), EJEP, and the European Commission.

- Met with GPD and BAH consultants to reach consensus on a JAED model that reflects international best practices and the original recommendations of the Investment Committee. The approved model was presented collectively to the Minister of Industry and Trade and JAED CEO.
- The CTT developed a detailed organizational structure for JAED, drafted job descriptions for senior management, developed recruitment advertisements for senior management positions (in collaboration with the AMIR Program Communications Department), developed and placed an advertisement for office space (in collaboration with the AMIR Program Communications Department), prepared a draft budget for JAED and coordinated with various government entities regarding the disbursement of JAED's allocated 2005 budget.
- CTT members participated in the "Management by Objectives" training conducted by the BDS Subcomponent for the NLP.
- CTT and the AMIR Program Communications Department worked on JAED's communication strategy. A RFP to develop JAED's corporate identity was issued.
- Recruited and developed SOW for consultant Ali Abu Ryan to furnish human resource support for JAED.
- Met with representatives of Jordan's Permanent Exhibition upon the request of the JAED CEO.
- Supported JAED CEO with ad hoc requests.

#### **7512 Investment and Export Development Research & Policy.**

- Supported the Minister of Industry and Trade and JAED CEO in developing a presentation on investment for King Abdullah. The presentation, investJORDAN, includes a ten-pillar strategy for improving Jordan's competitiveness in attracting and retaining foreign direct investment (FDI).
- With the assistance of consultant Lovegrove, delivered a presentation on the proposed National Enterprise Strategy to the Minister of Industry and Trade.
- The Minister approved the proposal and developed a work plan accordingly. After the National Agenda initiative was announced, it was agreed between the Minister and the GPD to postpone the development of the strategy until the investment-related pillars of the National Agenda are complete.
- Participated in a meeting with the Minister and other stakeholders to discuss the work plan to implement the Ministry's investJORDAN program. Developed an action plan and illustrative budget figures for the AMIR Program's expected support for the relevant pillars of the program, secured USAID approval for the proposal and presented it to the Minister.
- Held a series of briefing sessions with Wafa Aranki who is coordinating the investJORDAN efforts at MIT. Aranki was briefed on the JAED Initiative, the Trade and Investment Information System (TIIS) Project, and the business licensing initiative. The investJORDAN action plan and AMIR's contributions towards it were discussed in preparation for signing a MOU between AMIR and MIT.
- At the request of the JAED CEO, developed investJORDAN PowerPoint templates for use during the Minister's mission to the United States with King Abdullah in March.
- Contracted consultant Duanjie Chen to research international best practices for non-incentives aspects of investment laws. Developed SOW for IBLAW to draft a new investment law to reflect the AMIR Program's fiscal incentives study recommendations and to comply with a number of USAID conditions precedent on the FY06 cash transfer.

- Participated in a meeting with the United Nations Development Programme (UNDP) to coordinate donor efforts in the field of investment promotion.

#### **7513 Investment and Export Promotion.**

- Consultants Eyas Shuibi and Gabi Afram presented the ICT industry survey and the draft ICT investment promotion strategy to the Ministry of Information and Communications Technology (MOICT) for feedback.
- Held four working sessions with MOICT and Al Jidara consultants to finalize the ICT investment promotion strategy, which included the development of a detailed and customized action plan for implementation.

#### **7515 Integrated Trade & Investment Information System.**

- Delivered presentations to the MOP secretary general and the Department of Statistics on the TIIS Project.
- Presented the TIIS Project to stakeholders in a meeting organized by the MOP.
- Interviewed two candidates for the position of TIIS project manager. Forwarded the curriculum vitae of short-listed candidates to MIT, along with recommendations.

### **C. Tasks Scheduled for Completion During the Next Reporting Period**

#### **7201-7298 Business Association Development/Jordan Vision 2020/Tourism.**

##### **7231 Implement Accreditation Program.**

- Select the Jordanian partner for the accreditation program.
- Develop the accreditation program criteria.
- Complete the accreditation program website.

##### **7233 Enhance Associations Management Skills.**

- Conduct non-dues income and membership development technical assistance and complete accompanying manual.
- Complete "Legal and Regulatory" manual.
- Complete advanced training on position papers and accompanying "Advocacy" manual.

##### **7250 Jordan Vision 2020.**

Complete JV2020, Phase II document, which will include four original sectoral strategies, and the revision of three existing sectoral strategies, IT, pharmaceuticals, and tourism.

##### **7262 Develop 2010 National Tourism Strategy.**

###### **7262.1 Lead Development of the National Tourism Strategy.**

- The action plan for NTS implementation is expected to be developed and finalized at the NTS Implementation Retreat, which will bring together industry practitioners from the private and public sectors on April 1-2 in an effort to create a "tourism renaissance" across the Kingdom within the coming five years.
- Subsequent to the NTS Implementation Retreat, the SIU follow-up on the approved action plans with the designated champions and identified linkages between the various plans.

- Consultant Matt McNulty will continue to support the SIU through the implementation process and is expected to undertake two more trips to Jordan in the coming reporting period, in addition to his third-country work.

#### **7262.2 Support Product Development Sub-Strategy.**

- Continue meetings with leader of the Product Development Sub-committee Zeid Goussous and the different sub-teams team leaders to follow up on the implementation action plan. Three sub-committee meetings are planned for the reporting period.
- An event titled "Immediate Investment in Tourism Product Development and Enhancement" will be held for all retreat participants, in addition to other key stakeholders appropriate for this pillar.

#### **7262.3 Support Marketing Sub-strategy.**

Continue meetings with leader of the Marketing Sub-committee Munir Nassar and the various team members to follow up on the implementation action plan. Two sub-committee meetings are scheduled.

#### **7262.4 Support Human Resource Development Sub-strategy.**

- Continue meeting with, leader of the Human Resource Development Sub-committee Joseph Ruddy to follow up on the concept paper and the implementation action plan. Three sub-committee meetings are scheduled.
- An event titled "Public-Private Partnership in Human Resources Development in Tourism" will be held for all retreat participants, in addition to other key stakeholders appropriate for this pillar.
- Consultant Tony Lenahan, who completed a draft report on the development of a national tourism human resource development center, will return to Jordan to conduct meetings with relevant stakeholders, and finalize the report.

#### **7262.5 Support Institutional and Regulatory Reform Sub-strategy.**

Will meet with Michel Nazzal and various tourism stakeholders to prepare a prioritized implementation action plan according to the input of the various working groups of the pillar that are identified at the NTS Implementation Retreat. Various focus groups and committee meetings will take place to finalize this action plan in accordance with the other pillars. Three sub-committee meetings are planned.

##### **7262.5.1 Support MOTA Organizational Development.**

- Will identify an appropriate consultant and complete the Department of Antiquities assessment.
- A consultant will evaluate and prioritize the training activities that have already been identified by MOTA, based on the requirements of NTS implementation. This represents a shift in the capacity building assignment for MOTA staff away from an initial assessment of training needs, based on the request of the Minister and the fact that general training needs for MOTA have already been identified by a previous World Bank study.
- Will conduct a training event for selected MOTA staff based on the results of the capacity needs assessment. The training will be conducted by a foreign short-term consultant specialized in the field, a local facilitator and a team building consultant.

#### **7262.6 Strategy Implementation Unit.**

Recruitment and staffing of SIU will be finalized.

#### **7263.1 Enhance Industry Capacity and Support Key JTB Stakeholders.**

Consultant Randa Qunsol will work with three tourism associations, JTGA, JRA and JITOA, and the AUJ to assist them in adopting sound financial systems and procedures. Qunsol will share with the organizations a generic guide for financial process at business associations, which she is currently preparing, to help them adopt principles relevant to their operations.

#### **7290-95 Business Association/Jordan Vision 2020/Tourism Grants.**

#### **Jordan Tourism Board (JTB) – PDG.**

Review revised PDG implementation plan. Follow up on overall grant implementation.

**Jordan Inbound Tour Operators Association (JITOA) – PDG.**  
Follow up on overall grant implementation.

**Applied University of Jordan (AUJ) – PDG.**  
Follow up on overall grant implementation.

**7310-7329 Microfinance Institutional Development.**

**7319.2 MFI Policy.**

The study on the legal constraints to microfinance will be finalized and the associated report submitted

**7323 Commercialization of Microfinance in Jordan.**

The Ahli Microfinancing Company (AMC) and MFW are expected to submit their applications for graduation from the WFF. Upon receipt of the audited financial statements, a review of these applications will be made.

**7301-7398 Business Development Services.**

**7337 WAEDAT (US Subcontract).**

- WAEDAT will be launched under the patronage of Queen Rania.
- Consultant Anne Williams will be fielded to deliver a TOT for the new WAEDAT advisors and to conduct a refresher course for the old ones.
- Consultant Anne Beckley will be fielded to continue work on the development of the WAEDAT mentorship program in collaboration with YEA.
- Consultant Brenda Bowman will be fielded to work on a three-year strategic plan in coordination with the WAEDAT staff.
- Consultant Marsha Bailey will be fielded to develop the WAEDAT sustainability plan in coordination with the WAEDAT staff. In addition, Bailey will be looking at the sub-sector training.

**7339 National Linkages Program.**

- A study tour to Ireland to benchmark the Irish experience in facilitating backward linkages will be conducted. The NLP staff, Jordan Upgrading and Modernisation and Programme (JUMP) CEO, one JUMP staff member, AMIR Program BDS Subcomponent Manager, and Maha Mousa from USAID will participate.
- Consultants Tom Kennedy and Stephen Fordham will be fielded to build the capacity of the NLP staff in conducting technical audits of supply companies.
- Consultant David Lovegrove will be fielded to assess the development of the NLP.
- The remodeling of the NLP premises will be completed. (This activity is dependent, however, on obtaining the building license from the municipality.)
- Two training sessions for micro- and small-sized enterprises will be conducted under the Small-Scale Enterprise Development pilot program in Zarqa.
- The NLP and SSE pilot official launches are planned .

**7340 BDS Conference.**

The BDS Conference 2005: Shaping Jordan's Industry with International Best Practices will be held April 27-28.

**7362 Microenterprise Public Awareness Media Campaign.**

A Microentrepreneur Forum will be held in Aqaba in June 2005 in collaboration with MEMCC.

**7362 Microenterprise Public Awareness Media Campaign.**

A Microentrepreneur Forum will be held in Aqaba in June 2005 in collaboration with MEMCC.

**7380.7 Event Management: Audio Visual Training Program.**

A training workshop on "Event Management: Audio Visual Training Program" will be held for BDS providers/ facilitators and MFIs.

**7380.8 Contracting Event Management Companies: Criteria and Process.**

A training workshop on "Contracting Event Management Companies: Criteria and Process" will be held for BDS providers/facilitators and MFIs.

**7391.2 WAEDAT Jordanian Grant.**

WAEDAT will complete sub- and cross-sector training in four governorates.

**7391.4 BDS Seven Dimensions Company.**

- Turath will conduct marketing training in Salt and Zarqa.
- Turath will conduct a TOT on packaging in Amman.

**7391.6 Business Development Services Center.**

The BDS Center will be granted a fixed obligation grant to hire a foreign consultant to do a presentation on BDS Center Success Story in Egypt during the BDS Conference in April.

**7501-7598 Investment Promotion.**

**7511 Support to JAED.**

The following activities are expected to take place during the next reporting period.

- Board approval for the draft personnel, procurement, and finance regulations, and board instructions.
- Developing JAED human resource policies.
- Benchmarking JAED and JIB to international best practice in their fields.
- Recruiting JAED senior management.
- Implementing aspects of JAED communications strategy.
- Negotiating next phase of AMIR Program support to JAED and signing a new MOU for this phase.

**7512 Investment and Export Development Research & Policy.**

A meeting of stakeholders to present the recommendations and findings of the fiscal and non-fiscal incentives studies will be held. Also, legal drafting and advocacy will be conducted to support of the fiscal investment incentives recommendations. The pilot phase of the business licensing project will begin.

**7513 Investment and Export Promotion.**

The investment promotion strategy for the ICT sector will be finalized and presented to the MOICT.

**7515 Integrated Trade & Investment Information System.**

A meeting with the TIIS stakeholders will be held to solicit their active participation. A project manager will be hired and the implementation of the TIIS will begin.

**D. Problems Encountered and Proposed Remedial Action**

**7301-7398 Business Development Services.**

There has been a delay of more than three months in obtaining a building license from the municipality of Khalda for the NLP premise remodeling and construction. This delay is caused by the internal procedures at the municipality. The

premises remodeling design was schedule for completion in fourth quarter 2004.

#### **7501-7598 Investment Promotion.**

##### **JAED.**

The JAED CEO has made it clear that he prefers an autonomous working style rather than a true partnership with the AMIR Program in addressing tasks of mutual interest. The JAED CEO has made it clear that he prefers to contact and work with AMIR Program consultants and subcontractors without the participation or even the knowledge of the AMIR Program. The JAED CEO does not observe the AMIR Program organizational structure in his communications regarding AMIR Program support for JAED, bypassing the IVP Subcomponent manager. As a result, it has become extremely challenging to ensure that the work produced by AMIR Program consultants conforms to AMIR Program standards and is in line with the recommendations of USAID and the AMIR Program. The AMIR Program and USAID have communicated with the JAED CEO regarding this matter, yet no satisfactory arrangement has yet been made.

##### **TIIS.**

There has been a long delay in calling for the stakeholder meeting to initiate the next phase of the TIIS project. This delay has been caused by staffing changes at the MIT, as well as a lack of activity from the ministry. In response, USAID introduced the MOP to this project, in an effort to secure a more active co-champion. Unfortunately, this seems only to have caused confusion and consternation between the two concerned ministries. With regard to remedial action, it is imperative that the two concerned ministries agree on their respective roles and responsibilities vis-à-vis the project and that the stakeholders meeting be organized without further delay. If the stakeholders' meeting is not conducted early in the coming reporting period, it may not be worthwhile to continue with the project.

While some consensus was reached in this reporting between the MIT, JAED, and GPD regarding the institutional and legal framework for the investment institutions that should be adopted, the minister has taken no action to revise and advocate the temporary laws, despite an offer from the AMIR Program to provide the comprehensive support that is required to do so. Without the institutional laws passed by Parliament, it will not be possible to make substantial progress on improving Jordan's investment promotion effort.

#### **E. Staff Mobilization**

##### **7201-7298 Business Association Development/Jordan Vision 2020/Tourism.**

- Ibrahim Osta began work as policy advisor to the MOTA.
- In the coming reporting period, there will be a shift in the management of the Tourism Subcomponent. Lina Omar, the current Tourism Subcomponent manager, will begin working on a part-time basis under a short-term contract. Fadia Hussein, the current SIU director, will assume the additional responsibilities of Tourism Subcomponent manager. Rula Soussou, the current tourism specialist, will continue supporting the management of the Tourism Subcomponent and assume the additional responsibilities of senior SIU coordinator.

##### **7301-7398 Business Development Services.**

- Riyadh Al Khatib began work as NLP program manager.
- Rima Qaisi began work as the second NLP executive officer. She will be responsible for the implementation of the Small-Scale Enterprise Development pilot project in Zarqa, in addition to other NLP duties and responsibilities.

##### **7501-7598 Investment Promotion.**

- Tamam Mango, Hanan Zaidah, and Ma'en Jalamdeh began work as the JAED CTT.
- Zaheer Razack began working with the AMIR Program as an intern.

#### **F. Training and Events**

##### **ECI Work Plan.**

Discussed training needs with team leader and staff for 2005-2006. Finalized work plan.

**7201-7298 Business Association Development/Jordan Vision 2020/Tourism.**

**7238.2 Academy Course Training and Orientation Meeting.**  
Managed events.

**7251 Support Higher Education Delegation to Education in Australia and Middle East.**  
Made all arrangements for the two participants in this event which was held in Cairo.

**7290.4.4 Grant.**  
Managed information related to events funded under the grant to the YEA.

**Event Management Training for JIPA Staff.**

- Trained three JIPA staff members on events management who are going to be involved in the IP Week organization and future JIPA's events.

**Tourism.**

**7290.5.4 JTB Induction Program.**  
Assisted in the planning for the classroom and the field visits activities under this event, and pursued with the event coordinator on the preparations.

**7262.2 Tourism Sub-committees Meetings.**  
Organized all meetings related to marketing, product development, and strategy steering sub-committees.

**7262.1 National Tourism Strategy Implementation Retreat.**  
Managed all preparations with the AMIR and the ministry team for this event held at the Dead Sea with 120 participants, including USAID, the Minister of Tourism and Antiquities.

**7262.5.1 Event Management Training for MOTA Staff.**  
Trained 14 MOTA staff members who are going to be involved in the retreat organization and future ministry events.

**7301-7398 Business Development Services.**

**7337.1 WAEDAT Launch.**  
Continued the preparations for the WAEDAT launch, and participated in the brainstorming session on the launch program to be presented to Queen Rania's office.

**7340.1 BDC Conference.**  
Continued the participation in the planning meetings for this event with USAID and BDS Center to discuss outline, date, structure, and speakers, venue, and evaluation forms.

**7337.1.10 Grants.**  
Managed all data related to all events funded under the grant to WAEDAT. Met with the WAEDAT team to explain the requirements for training and events funded by the AMIR grants and to discuss a new form, designed to follow up on weekly bases on events and training organized by the grantees.

**7391.4.01 Grants.**  
Managed all data related to all events funded under the grant to Turath And met with the Turath team to explain the requirements for training and events funded by the AMIR grants, and to discuss a new form designed to follow up on events and training organized by the grantees.

**7339.02.04 NLP Work Planning.**  
Organized three activities for NLP staff: the first team building event, the NLP work planning retreat and the meetings for supplier companies in Aqaba.

**7337.1.10 and 7391.4.01 Grants.**  
Held a meeting at AMIR for WAEDAT and Turath management to explain the new form that they will fill on weekly bases regarding their events under AMIR grants.

**7501-7598 Investment Promotion.**

**7512.01.01 Decentralization and Local Governance in the ANE Region.**  
Arranged all requirements for this event in Cairo.

**7339.02 Study Tour to Ireland.**

Made all arrangements for activity in Dublin.

Please see Training and Events Annex.

## **G. Public Awareness and Communications**

### **ECI Work Plan.**

Discussed communication needs with team leader and staff for 2005-2006. Finalized work plan.

### **7201-7298 Business Association Development/Jordan Vision 2020/Tourism.**

#### **Business Association Development.**

- Communications Training. Conducted training for 11 business association staff and executive directors from JIPA, YEA, JITOA, JTGA, AUJ, JTB, JAPM, JTB, JABA, int@j, JEPAFV, and JFBPW. Staff training covered how to develop and implement a communications strategy and writing. Executive director training included an overview of staff training, the importance of communications planning and a guest speaker who discussed working with the media.
- YEA. Edited Yarmouk business development incubator press release.
- JITOA. Advised on budget for communications plan.
- JFBPW. Reviewed marketing budget.
- JIPA. Discussed and reviewed communications strategy development. Advised on plan, SOW and process.
- AUJ. Reviewed and edited RFP for website design and communications material development.
- Turath. Advised on promotional material design.

#### **Jordan Vision 2020.**

- Communications strategy. Held final meetings and review with JV2020 staff to finalize strategy.

#### **Tourism.**

- NTS Launch. Continued managing the translation process.
- NTS Retreat. Worked with graphic design firm on signage, binder design and other materials. Issued RFP to hire PR firm. Hired firm and managed release of two press releases in English and Arabic. Received coverage in all major media.

#### **Business Association Guidebook Series.**

- Good Governance Guidebook. Briefed agency on guidebook series design requirements. Received design options from agency and gave feedback. Finalized comics.

#### **7301-7398 Business Development Services.**

##### **WAEDAT Launch.**

Continued work on launch. Developed presentation outline and contracted multimedia firm to begin development. Hired PR agency to manage public relations; briefed agency and developed plan. Managed graphic design firm to develop invitations and other materials. Edited English language version of program brochure.

##### **Entrepreneurs' Forum.**

Discussed April and June events. Held an initial meeting with MEMCC and started preparing for the event in Aqaba.

Postponed event.

**National Linkages Program.**

Met with NLP staff to discuss communications-related needs. Prepared outline and copy for brochure text in English. Selected copywriting firm to edit text. Worked with NLP, AMIR and copywriting firm to finalize text. Continued working with JUMP, NLP and AMIR staff on corporate identity for program.

**BDS Conference.**

Sent out RFQs for graphic design firm and PR agency. Evaluated quotes and selected companies. Hired consultant for editing all materials. Developed list of communications deliverables and schedule. Worked with graphic design firm on designing conference identity and applying it to folders, binders, letterhead, dividers, invitations and conference bags. Wrote and edited text for invitations, invitation letter, agenda, speakers bios, sponsor and session overviews. Met with PR agency to discuss plan.

**7501-7598 Investment Promotion.**

**JAED.**

Met with JAED CTT and determined next steps for communications. Prepared and published two advertisements. Finalized and released RFP to contract graphic design firm to develop corporate identity.

Please see Public Awareness and Communications Annex.

**H Results and Indicators**

The activities under the ECI contribute directly to the project-level results as outlined in the ECI Performance Management Plan. They are considered essential to achieving the Intermediate Results of "More transparent, efficient and responsive public sector," "More effective legal and regulatory reform," and "Increased depth of private sector growth," and, ultimately, the SO of "Improved Economic Opportunities for Jordanians."

Please see Results and Indicators Annex.

## Annexes

Financial Report

Work Plans

Results and Indicators

Training and Events

Public Awareness and  
Communications

Deliverables

AMIR Inventory

Consultants CVs

AMIR Staff

**Annexes > Financial Report**

**AMIR 2B**

(All amounts shown in US\$)

Component	AMIR Program Budget (through Option Year)	Expenditures through Latest Invoice (Mar 31, 2005)	Grants Disbursed (through Mar 31, 2005)	Projected Invoices Next 3 Months			Projected Expenditures through Option Year (Jul 2005 to Jul 2006)
				Apr 2005	May 2005	Jun 2005	
MEI	\$9,709,518.74	\$5,003,047.65	\$884,583.26	\$416,950.69	\$293,501.86	\$343,623.44	\$2,767,811.84
BMI	\$10,560,760.87	\$4,891,909.22	\$1,867,877.13	\$447,541.34	\$354,280.07	\$261,588.78	\$2,737,564.33
ICTI	\$23,157,974.05	\$16,250,161.90	\$1,456,178.82	\$396,715.98	\$486,139.05	\$511,218.26	\$4,057,560.03
PSPI	\$21,844,802.52	\$18,008,849.93	\$308,972.12	\$599,841.61	\$631,008.01	\$722,857.23	\$1,573,273.62
Fixed Fee	\$2,834,167.41	\$2,417,845.09	\$-	\$142,806.80	\$145,395.05	\$126,186.94	\$1,933.53
<b>Total</b>	<b>\$68,107,223.59</b>	<b>\$46,571,813.79</b>	<b>\$4,517,611.33</b>	<b>\$2,003,856.42</b>	<b>\$1,910,324.05</b>	<b>\$1,965,474.65</b>	<b>\$11,138,143.35</b>

This report is updated monthly upon receipt of USAID's invoice. The projections are subject to change on a continuous basis because the work plan is updated daily.

Print this page 

**Annexes > Work Plans**

General Administrative

Information & Communications Technology Initiative

Private Sector Policy Initiative

Financial Markets Development

Enhanced Competitiveness Initiative

**Annexes > Work Plans > General Administrative**

Task Name	Description	Start
101-104 AMIR Program Administration		
104 Long Term Staff		
	DBA Est. Premiums (2004-2006)	1-Dec-03
	Potential Staff Increases LT Loc Prof	1-Feb-06
	Potential Staff Increases LT Loc Support	1-Feb-06
	Travel, Regional & In-country	1-Jan-04
	Overtime of LT Staff	1-Jan-04
104.01 General Management		
	Program Director/COP (S. Wade)	1-Jan-03
	PA & Grants Manager (R. Sherwood)	1-Jan-03
	Program Assistant (W. Qassis)	1-Jan-03
	Assistant Project Administrator (R. Hattar)	1-Jan-03
	Senior Special Projects Manager (S. Aulbach)	1-Jan-03
	Receptionist and Administrative Assistant (N. Bashiti)	1-Jan-03
	Property Manager (A. Al-Aloul)	1-Jan-05
104.02 Training Team		
	Training & Events Manager (S. Qadoura)	1-Jan-03
	Training & Events Administrative Assistant (D. Mansour)	1-Jan-03
	Training & Events Coordinator (R. Khyami)	1-Jan-03
	Training & Events Coordinator (A. Sawalha)	1-Jan-03
	Training & Events Coordinator (T. Bakeer)	1-Jan-03
104.03 Communications Team		
	Public Relations Specialist (R. Abu Sharar)	1-Jan-03
	Communications Manager (D. Scott)	1-Aug-03
	Public Relations Specialist (S. Mubaideen)	1-Jan-03
104.03.01 Long Term Local Support Staff_Al Jidara		
	D/Provision of Long Term Local Support	1-Aug-02
104.04 Finance Team		
	Accountant (M. Shabaan)	1-Jan-03
	Chief Accountant (M. Jallad)	1-Nov-04
	Special Projects Coordinator (G. Abedrabbo)	1-Jan-03
104.05 IT Team		
	IT Department Manager (A. Nimer)	1-Jan-03
	IT Assistant (B. Abu Al-Asal)	1-Jan-03
104.06 Drivers		
	Driver (Z. Jwainat)	1-Jan-03
	Driver (F. Abu Nofal)	1-Jan-03
	Driver (K. Shrouf)	1-Jan-03
104.07 Office Cleaning Crew		
	D/Office Cleaning Crew 2004-2006	1-Jan-04
105-109 General Administration		
105 General Administrative		
	105.01.01 Review of Exit Strategies	1-Feb-06
105.01 ST TA for Overall Programmatic Support		

	Administrative and Translations Support	1-Dec-04
	Administrative Support /archiving the accounting files - Rasha Bira	3-Oct-04
105.05 HO Support		
	F/Intermittent Support from HO Contracts and Procurement Departments	1-Jul-03
105.05.05 HO Support during COP and PA Absence		
	F/ HO Support during COP and PA Absence	6-Jun-05
105.05.06 HO Support (2005)		
	F/Short-term Overall Administrative and Coordination Support	26-Mar-05
107 General AMIR Office Procurements		
107.1 IT Procurements		
	Computer Equipment 2005-2006	1-Jan-05
	Leased Line Service Aug 05 - Jul 06 (ISP and JTC)	1-Aug-05
107.2 Non-IT Procurements		
	Office Equipment/Furniture 2004-2006	1-Jan-04
108 Expendable Supplies		
	Annual Newspapers Subscription	1-Jan-04
	Expendable Supplies 2005-2006	1-Jan-05
109 General Office Costs		
	Office Rent and Utilities	1-Jul-03
	AMIR Office Costs	1-Jan-04
	Computer and Software Maintenance 2004-2006	1-Jan-04
110-114 Financial Management		
110 Financial Management		
110.01 Audits		
	110.1.1 Review of AMIR's internal Accounting procedures before end of base period	4-Jan-05
110.03 Support to local organizations across components		
	Support to local organizations across components	4-Jan-06
115-119 Personnel Development		
115 Personnel Management		
115.02 Staff Training		
115.02.02 Personnel Development		
	TCT/Regional Accounting Training	5-Feb-06
	IC/CISCO Training	5-Dec-04
	IC/Defensive Driving Course	5-Mar-05
115.03 Staff Logistics		
115.3.1 Employee Income Tax		
	Social Security Contribution based on employment contract	15-Feb-05
120-124 Work Plan Development		
120 Work Plan Development		
120.4 Year Four Workplan (2006)		
	Work Plan Presentations to USAID	29-Mar-05
	Team-Building for AMIR Staff, Subs, and USAID	1-Aug-05
	Work Plan Presentations to Staff and Subs	1-Jun-05
125-129 MM&E Development		
125 MM&E Development		
125.02 MM&E Upgrade		

125.2.2 MM&E2 - Application Design and Development		
125.2.2.1 MM&E2 Application Maintenance	F/MM&E2 Application Maintenance	15-Sep-03
125.2.2.2 MM&E2 Enhancements	F/MM&E2 Enhancements - Phase 1	1-Sep-03
125.04 MM&E Performance & Impact Monitoring System	Monitoring and Evaluation in MME2	3-May-05
125.09 Adding the ECI and the SP's to the Training Module for 2004	CNS moving SPs under the ECI - February 2005	7-Feb-05
126 MM&E2 Training and Presentations	Presentation to USAID Jordan Feb 2005	21-Feb-05
130 Grant Management		
130.02 AMIR Grants Audit	Annual Grants Audit FY 2005	5-Oct-05
140 Public Awareness & Communications		
140.01 Program Materials		
140.01.01 Promotional items	Promotional items	1-Jul-05
140.01.04 Producing AMIR brochure	Redesign AMIR brochure	1-Feb-05
	Print new AMIR brochure	1-Feb-05
140.01.05 AMIR 2.0 Final Report	Design / Printing	1-Jun-06
	AMIR 2.0 Final Report	1-Jun-05
	Writing / Editing	1-Mar-06
	CD Production	1-Jul-06
	Photography	1-Mar-06
140.01.07 Design and Print of AMIR Report Covers	Design / Printing of AMIR Report Covers	1-Mar-05
140.06 Communications Training	IC/Communications Training	30-Aug-05
	Materials Translation	28-Mar-05
	IC/Communications Training	1-Feb-05
	IC/Communications Training	15-Dec-05
	IC/Communications Training	15-Mar-06
140.07 Photographer	Photographer	1-Feb-05
140.08 Program Writer and Editor		
	140.08.02 Writer - S. Obeidat	22-Feb-05
	140.08.06 Writer / Editor - QR4-2005	15-Jan-06
	140.08.08 Writer / Editor - QR2-2006	1-Jul-06
	140.08.10 Writer / Editor - Success Stories	1-Jan-06
	140.08.01 Writer / Editor - Ghadeer Taher	20-Jan-05
	140.08.04 Writer / Editor - QR2-2005	15-Jul-05
	140.08.03 Writer / Editor - QR1-2005	17-Apr-05
	140.08.07 Writer / Editor - QR1-2006	15-Apr-05
	140.08.05 Writer / Editor - QR3-2005	15-Oct-05
	140.08.09 Writer / Editor - Success Stories	1-Aug-05

142.02 AMIR Website		
142.02.03 AMIR Website updating	AMIR Website updating	1-Apr-03
	AMIR Website Updating	1-Nov-04
	AMIR Website Updating	1-Aug-05
142.02.06 AMIR Website Hosting		
	AMIR Website Hosting	1-Apr-05
143 IAA Conference		
	IC/IAA Conference	21-Feb-05
150 Reporting		
150.1 Quarterly Reporting		
	Web-enabled Quarterly Reporting for Year 2006	1-Jan-06
	Web-Enabled Quarterly Reporting for Year 2005	1-Jan-05
160 General Administrative Training and Events		
160.01 Training and Events Support		
	General Support to Training Department	17-Apr-05
	Training and Events Department Support	16-Mar-05
	Training and Events Department Support	2-Jan-05
160.02 Training Materials Editor		
	F/Training Materials Editor	5-Dec-04
	F/Training Materials Editor	15-Mar-05
	English Editing for Evaluation Training Course	15-Feb-06
	English Editing for Registration Training Course	15-Mar-06
160.03 Training Staff Development		
	IC/Adobe Illustrator Training	15-May-05
	IC/Protocol Training	2-Mar-05
	ICT/ Event Management Training	15-Apr-05
	TCT/Event Management Courses	24-Apr-05
160.04 Training and Events Publications		
	Translating Contracting Event Management Companies Manual	17-Jan-05
	Arabic Translation for Registration Materials	15-Mar-06
	Translating Audio Visual Equipment Manual	17-Jan-05
	Arabic Translation for Evaluation Materials	15-Mar-06
160.05 Event Management Software		
	EMS Demo to AMIR Partners	15-Jan-06
170 Project Close-out		
171 Final Reports		
	D/ M&E Final Assessment	1-Apr-06
172 General Support		
	D/ Accounting and Scanning Clerk	1-May-05
	D/ Short-term Support for Disposition	1-May-06
	D/ Audit and File Clerk	1-Jan-06
	General Office Costs	1-Jun-06
	F/ HO Support for Close out	1-Mar-06
173 Audits		
173.1 Grants		
	Final Grants Audit FY 2006	8-Jun-06
173.2 Accounting		
	F/ Review of Accounting Procedures before Close out	1-May-06

174 MME2

MME2 Data and Documents Transfer

12-Jul-06

175 Close-Out Event

Materials Procurement

1-Jun-06

176 AMIR Website Archiving

AMIR Website Hosting

1-Apr-06

AMIR Website Archiving - writing

1-May-06

AMIR Website Archiving - Web development

1-Jun-06

177 Training and Events Resources

Close out Event

1-Jun-06

Print this page 

**Annexes > Work Plans > Information & Communications Technology Initiative**

Task Name	Description	Start
401-409 ICTI Administration		
404 Long-Term Staff	Overtime of LT Staff	1-Jan-04
404.01 AMIR-based Staff	ICTI Subcomponent Manager (B. Zeidan)	7-Nov-04
	ICTI Component Manager (A. Shamlawi)	1-Jan-03
	ICTI Admin. Assistant (E. Al-Fayoumi)	4-Oct-04
404.03 TRC-based Staff	ICTI Telcom Regulatory Specialist (R. McDonald)	1-Jan-03
410-429 ICT Policy		
411 REACH Public/Private Sector Coordination		
411.2 ICT Sector Analysis & Strategy	F/int@j Sustainability & Membership Enhancement	8-May-05
412 Connecting Jordanians Initiative		
412.7 Connecting Jordanians: Digital Inclusion	D/ Knowledge Station and Tourism, Business case and Feasibility study	4-Jan-05
	D/ Knowledge Stations and Tourism	1-Jun-05
	Mother and Child Program	9-Jan-05
	D/e-Initiatives Monitoring and Evaluation – MOICT	25-Oct-04
	M&C PR	1-Jul-05
422 MOICT Institutional Development		
422.9 MoICT QMS Development	MOICT QMS Development	29-Dec-04
423 TRC Capacity Building		
423.4 TRC Regulatory issues and Enforcement		
423.4.01 Strengthening Legal Capabilities of TRC	D/Procedures Implementation	11-May-04
	D/Fixed Services Project Assistance	2-Jun-04
	D/Litigation Support	15-Dec-04
	F/Procedures Implementation & Training	1-Mar-05
	F/Sanctions and Enforcement Implementation	15-Oct-04
	F/Ethics Guidelines	1-Sep-04
423.4.02 Spectrum Management	F/Spectrum Licensing	1-Feb-05
	F/Licensing Procedures	1-Sep-04
423.4.03 Regulatory Assistance	F/Interconnection	15-Jan-05
	D/Program Management Assistance	13-Feb-05
	F/MNP/CPS Implementation Assistance	1-May-05
	F/ Market Power and Market Definitions	1-Oct-04
423.4.04 Mobile Licensing	F/Mobile Number Portability Implementation	15-Apr-04
423.4.05 Fixed Services Licensing	F/Licensing Legal Review	12-Oct-04
	F/License Transition	7-Mar-05

	D/Licence Assistance	1-Mar-05
423.4.06 Competition Safeguards	F/Competition Safeguards Development	15-Jan-05
	F/Competition Safeguards Consultation Phase 2	15-Jul-04
	F/Operator Pre Selection Implementation	15-Sep-04
423.4.09 Price Regulation	F/Retail Price Regulation	14-Mar-05
	F/Price Cap Formula	1-Dec-04
423.4.10 Information collection/QoS	F/Quality of Service Assistance	1-Mar-05
	F/New QoS metrics	1-Dec-04
	F/Information Collection, Management and Reporting	1-Jun-05
423.7 TRC Consumer Awareness	F/Fixed Liberalization PR	10-Oct-04
	Communications Campaign	1-Mar-05
423.8 Regulatory Training	IC/Management training I	1-May-05
	IC/Spectrum Management and Frequency Monitoring in the Telecommunications Sector	1-May-05
	IC/Writing training	1-May-05
	IC/Management Training II	1-May-05
	IC/Governance Training	1-May-05
	IC/Managing Regulatory Authorities: Human Resources Management, Financial Planning and Communications Strategies	5-Jan-05
430-439 e-Government		
431 Capacity Building for E-Gov. Department of MoICT		
431.3 EGD E-Gov Program Office		
431.3.2 Establish PMO Processes	D/Develop a Quality and Performance Management System	4-Jan-04
	QMS Deliverables Translation	2-Dec-04
431.8 e-Gov Legal Strengthening	D/e-Gov Legal Framework	17-Apr-05
432 E-gov Project Design and Development		
432.01.03 IQC Monitoring and Coordination - Phase 2	F/ Sr. Technical Advisor	1-Oct-03
432.02 Scope Requirements		
432.2.2 E-government Informational Portal - Phase 1 - Section B	D/TO#16 Enterprise Directory and Implementation Services	25-Apr-04
	D/TO#15 e-Gov Portal Coordinator	25-Apr-04
432.12 Municipal Licensing BPR	D/E-readiness assessment & Municipal BPR	15-Oct-03
	D/Design, Develop and implement e solution at Madaba	1-Jun-05
	Municipal BPR PR	1-Oct-05
	D/Supervise e Solution Development	1-Jun-05

	D\BPR Rollout to One More Municipality	1-Jun-05
432.13 CBJ WAN	IC/CISCO Training	5-Dec-04
	CBJ Network Security Assessment	17-Apr-05
432.14 Trade and Investment Information System	Trade & Investment Information System - Phase 2 - Information System	1-Oct-05
	Trade & Investment Information System Phase 1 - Data Governance	21-Dec-04
432.16 Customs HR Software	D/Human Resources Software Procurement Management	6-Oct-04
	D/Beyond Pilot Rollout	1-Oct-05
432.18 ITD Communications Support	ITD Communication campaign	1-Mar-05
433 E-government Infrastructure		
433.11 NITC Support	D/ Assessment of Legal Requirements for NITC Strategy	9-Dec-04
	F/Revise NITC and MOICT HR structure and mandate	17-Nov-04
450-459 e-Access/e-Learning & Connectivity		
450 Access/Connectivity		
450.2 e-Village Support	e-Services Center Renovation	10-Oct-04
	e-Services Center Management and Operation	1-Jun-05
	Sign for the e-services center	21-Mar-05
	IT Procurement for the e-village	22-Mar-05
	D/e-service Center Guard	20-Mar-05
	e-Services Center PR	1-Aug-05
	Metal Gates	15-Mar-05
	Water pipe for the e-services center	15-Mar-05
	D/E-Service Center Design and Site supervision	12-Jul-04
	Landscaping the e-services center garden	27-Mar-05
	Guard housing for the e-services center	20-Mar-05
450.3 Netcorps Jordan Organization Support	D/NetCorps Jordan incorporation Legal support	1-Dec-04
	IC/Second NetCorps Board Meeting	7-Apr-05
	D/Establishing Netcorps Jordan Organization	25-Oct-04
	IC/NetCorps Jordan First Board Meeting-Dinner	9-Feb-05
	IC/NetCorps Jordan Overview-Lunch	3-Feb-05
	NCJ Curricula Translation	1-Apr-05
490-495 Grants		
490 ICT Grants		
490.1 Grants to Int@j		
490.1.1 ICT-PDG-INT-005	IC/Committee 1st Meeting-GOV-REACH	13-Apr-05
	IC/Business Seminar	31-Jan-05
	Interval 13-June 2005	1-Jun-05
	IC/Committee 1st Meeting-REACH-REG	11-Apr-05
	IC/Committee 2nd Meeting-HRD-REACH	20-Apr-05
	Interval 11-February 2005	1-Mar-05

	Interval 19- December 2005	1-Dec-05
	IC/Committee 2nd Meeting-REG-REACH	18-Apr-05
	IC/Committee 1st meeting-INF -REACH	11-Apr-05
	IC/Final Presentation-REACH	8-May-05
	IC/Brainstorming event-REACH	30-Mar-05
	IC/Committee 1st Meeting-CAP-REACH	12-Apr-05
	IC/Committee 2nd Meeting-CAP-REACH	20-Apr-05
	Interval 14-July 2005	1-Jul-05
	Interval 15-August 2005	1-Aug-05
	IC/Committee 2nd Meeting-GOV-REACH	20-Mar-05
	Interval 17-October 2005	1-Oct-05
	Interval 12-April 2005	1-Apr-05
	IC/Committee 1st Meeting-ITD-REACH	12-Apr-05
	IC/Committee 2nd Meeting-INF-REACH	18-Apr-05
	Interval 16-September 2005	1-Sep-05
	IC/Committee 1st Meeting-HRD-REACH	13-Apr-05
	IC/Committee 2nd Meeting-ITD-REACH	19-Apr-05
490.2 Grants to ZENID		
490.2.2 ICT-SMA-ZEN-001		
	ICT-SMA-ZEN-001 (JD 17,816)	21-Nov-04
490.4 Grants to NetCorps Jordan Organization		
490.4.1 ICT-PDG-Netcorps		
	Netcorps Jordan	1-May-05

Print this page 

**Annexes > Work Plans > Private Sector Policy Initiative**

Task Name	Description	Start
501-509 PSPI Administration		
504 Long-Term Staff		
	Overtime of LT Staff	1-Jan-04
504.01 AMIR-Based Staff		
	F/Component Leader (G. Boye)	11-Jan-03
	F/CRM Subcomponent Leader (W. Hekala)	6-Jul-03
	D/Customs Specialist (J. Olaimat)	1-Jan-03
	D/Program Assistant (A. Habis)	1-Sep-03
	F/TMA-GPI Subcomponent Leader (G. Wright)	6-Jan-03
504.02 Ministry Based Staff		
	D/MOAD Policy Advisor (H. Tieby)	17-Oct-04
506 Internal Planning		
	ICE/2006 Work Plan Prep 1: Brainstorming Session	18-May-05
	ICE/Q&A with Steve & USAID	15-Jun-05
	ICE/PSPI Strategic Planning	14-Jul-05
530-549 Trade & Market Access (TMA)		
531 Ministry of Industry and Trade		
531.01 General Policy		
	F/Trade Study Support	1-Aug-05
	IC/Trade Press Release: IPR	1-Oct-05
	F/Draft Issues Paper on National Enterprise Strategy Project	11-Mar-05
	IC/PSPI Partners COMM Training	1-Aug-05
	IC/Trade Press Release: Services	1-Aug-05
	F/Trade Policy Analysis Training	12-Jun-05
	PC/Purchase Trade Policy Analysis Software and Materials	1-May-05
	F/JAED Trade Policy Unit Capacity	1-Aug-05
	IC/Trade Press Release: Final	1-Nov-05
	IC/PSPI Partners Events Management Training	1-Nov-05
	IC/Trade Press Release: General	1-Sep-05
531.02 Foreign Trade Policy Directorate		
	ICT/WTO Seminars in Amman-Government Procurement	1-Mar-05
	Electronic Dictionaries	10-Jan-05
	WTO Compliance Briefing Documents	13-Mar-05
	ICT/WTO Seminars in Amman	8-May-05
531.04 Industrial Property Protection Directorate		
	D/Review of WIPO Compliant Legislation	8-Jun-04
	L/Legislative Compliance with Article 4.26 of the JUSFTA	27-Mar-05
	TC/The First Geographical Indications Symposium in the Arab Countries Seminar	12-Apr-05
	IC/Contemporary Issues in trademarks	26-Feb-05
	UST/USPTO Visiting Scholars Program in Washington DC	18-Apr-05
	PL/General Translation	1-Nov-04

	D/Amending Legislation to Comply with WIPO Treaties	20-Mar-04
	IC/English Language	31-Jan-05
	Salary Subsidy	3-Apr-05
	D/Amending Legislation to Comply with WIPO Treaties	20-Mar-04
	L/Compliance with Article 4.26 of JUSFTA	26-Mar-05
	F/Strengthen IPR Enforcement	1-Nov-05
531.06 Industrial Development Directorate		
	F/Accumulation of Origin Discussion Paper	1-Nov-04
533 Ministry of Agriculture		
	TCE/WTO agriculture related meetings (6)	1-Mar-05
	ICT/Agriculture Workshop 3	20-May-05
	TCE/Trade Negotiations for the Committee of Agriculture	14-Mar-05
	L/Program Writer	20-Mar-05
	PL/Print Investment & Strategy Profiles	5-Sep-04
	TCE/Attend FAO/WTO Agriculture Trade Policy Training and Meetings	17-May-05
	F/Doha Agriculture Round Impact Study	1-May-05
	TCE/Attend FAO/WTO Agriculture Trade Policy Training and Meetings	17-Oct-04
534 Government Tenders Directorate		
	D/Drafting Government Procurement Legislation	1-Jun-03
535 Jordan-US Free Trade Agreement		
535.02 Policy and Communication		
	F/JISM Review Implementation	1-Sep-05
	F/Implementation of JISM Recommendations (Trip 1 - 3)	1-Jun-05
	PL/Support to English Language Legislation Database Grant	13-Feb-05
536 TIJARA		
	D/Local Technical Assistance	15-May-05
	L/Web-Enable Training Material	1-May-05
550-579 Customs Reform & Modernization Subcomponent (CRM)		
555 CRM Subcomponent		
555.01 Customs Institutional Development		
	IC/Task Force Management Conference	5-Apr-05
	F/Drafting Legislative Changes	15-Sep-04
	ICE/Executive Personal Improvement Meeting	19-Feb-05
	IC/Enhancing QIZ Exports	28-Feb-05
	D/Integrated Tariff Expert	5-Aug-04
	D/HRD PDs Competencies & Training Center, Training Plans, Training SMEs	16-Aug-04
	IC/Support for Regional Office of Capacity Building	3-Jan-05
	F/Process Re-engineering Phase 1 & 2	18-Jun-04
	Intelligence Unit Support	3-Oct-04
	IC/IPR Enforcement Regional Workshop	14-Feb-05
	F/Intelligence Unit Support/Cases Data Reformation	14-Apr-05
	Increased Regional Customs Cooperation	1-Aug-05

IC/Enhancing QIZ Exports	20-Feb-05
D/Systems Approach to Training	1-Apr-04
Cooperation with the Private Sector	2-Nov-03
F/Critical Skills - Gap Analysis and Closing the Gap	1-Feb-05
F/Border Management Task Force	15-Jan-06
D/Matrix of Agreements Integrated Tariff	3-Oct-04
IC/HR and TC Forum 1	19-Feb-05
D/F/Rollout of HR and Training Reforms	1-Aug-05
Donor Coordination	1-Aug-05
PC/Training Procurement - Critical Skills for Management Interventions	2-Apr-05
UST/Study Tour to US for Director of Customs	12-Mar-05
TCE/World Customs Organization Conference (WCO)	19-May-05
IC/Customs Legislation Review	9-Feb-05
IC/Word for HR	28-Mar-05
IC/PowerPoint for HR - Group 2	6-Apr-05
ICE/BMTF Conference	24-May-05
Border Management Task Force	1-Aug-05
F/HR Change Planning (Trips 1/2/3)	3-Oct-04
D/Training Capacity for due diligence support	5-Apr-05
PL/Procurement Integrated Tariff Publicity	2-Apr-05
IC/Windows for HR	27-Mar-05
IC/Excel for Training Center	22-Mar-05
IC/Word for HR - Group 2	4-Apr-05
D/Integrated Tariff Media Support	9-Sep-04
IC/Windows for Training Center	20-Mar-05
Customs Strategic Plan	1-Aug-05
IC/IPR Enforcement Regional Workshop	15-Feb-05
IC/HR and TC Forum 3	30-Apr-05
IC/Excel for HR	29-Mar-05
IC/PowerPoint for Training Center	23-Mar-05
IC/border management task force -Research Trips	1-Sep-05
IC/Windows for HR - Group 2	3-Apr-05
IC/Computer Skills Workshop	29-Mar-05
IC/HR and TC Forum 2	5-Mar-05
F/Due Diligence Systems Support 1 & 2	19-Nov-04
IC/PowerPoint for HR	30-Mar-05
IC/Word for Training Center	21-Mar-05
IC/Excel for HR - Group 2	5-Apr-05
560 Customs IT Solutions	
F/Customs IT Solutions and Integrated Tariff Design - Trip 2 - 4	20-Jun-04
L/CITS.V2 database and design	1-Aug-05
D/F/Comprehensive Integrated Tariff System (CITS)	1-Aug-05
PC/HR software Rollout	1-Dec-05
D/CITS technical support - IT	6-Jan-05
PC/Procurement - HR & Training Management Software	30-Mar-05

Subcomponent (GPI)  
 580 GPI Subcomponent  
 580.01 GPI General

F/GPI General Support 1-Feb-06  
 L/GPI General Support 1-Feb-06

580.01.01 Excellence Inc. Support

F/Excellence Inc. Training, Marketing, and Ongoing Support 12-Aug-04

591 General Policy

591.04 Insurance Scoping Study

D/Insurance Reforms Needs Assessment 30-Jan-05  
 F/Insurance Scoping Study 29-Jan-05

591.05 Ministry of Administrative Development

IC/Executive Workshop 2: Leadership, Organizational Performance Management & Budgeting - 3 15-Jan-05

IC/Ministerial Seminar 2: Citizen-Centered Service Delivery & 'e' Gov't 5-Feb-05

IC/Ministerial Seminar 3: Joined-up Policy Making 5-Mar-05

IC/Executive Workshop 2: Leadership, Organizational Performance Management & Budgeting - 2 11-Jan-05

IC/Executive Workshop 3: Leadership & Communications - 3 19-Feb-05

IC/Top Team Retreat 3: PSRU + Ministry of Administrative Development 6-Mar-05

IC/Executive Workshop 5: HRM Strategies that drive Government Transformation - 3 19-Mar-05

IC/Executive Workshop 5: HRM Strategies that drive Government Transformation - 1 14-Mar-05

IC/Executive Workshop 4: Global Perspectives on Citizen-Centered Service Delivery - 3 2-Mar-05

IC/Executive Workshop 2: Leadership, Organizational Performance Management & Budgeting - 1 9-Jan-05

IC/Top Team Retreat 2: Justice Ministry 6-Feb-05

IC/Executive Workshop 5: HRM Strategies that drive Government Transformation - 2 16-Mar-05

IC/Executive Workshop 4: Global Perspectives on Citizen-Centered Service Delivery - 1 23-Feb-05

IC/Executive Workshop 3: Leadership & Communications - 1 12-Feb-05

IC/Executive Workshop 3: Leadership & Communications - 2 16-Feb-05

IC/Event Management Workshop 16-Apr-05

L/King Abdullah Awards Management Consultancy 22-Mar-05

IC/Executive Workshop 4: Global Perspectives on Citizen-Centered Service Delivery - 2 26-Feb-05

595 Grants

595 PSPI Grants

	IP Awareness and Publicity Campaign	1-Mar-05
	Increased Voluntary Compliance	1-Sep-05
595.01 Grants to IRC		
595.01.03 PSP-FOG-IRC-001		
	Implementing Due Diligence Standards for Jordan's International Trade Community	7-Nov-04
595.02 Grants to EID		
595.02.02 PSP-PDG-EID-001		
	IC/Risk Management	9-Feb-05
	IC/Performance Evaluation	16-Feb-05
	IC/E-Procurement	7-Mar-05
	COE Business Association	1-Sep-04
	IC/Knowledge Mapping Workshop	26-Jan-05
	IC/Process Mapping & Streamlining	2-Feb-05
	IC/Communications	23-Feb-05
	IC/Key Performance Indicators Part I	2-Mar-05
	IC/Human Resources Planning	10-Jan-05
	IC/King Abdullah Award Best Employee	14-Mar-05
	IC/Key Performance Indicators Part II	9-Mar-05
	IC/Knowledge Customer Relationship Management (KCRM)	15-Mar-05
	IC/Knowledge Management Scorecards	28-Mar-05
595.03 Grants to JEA		
595.03.01 PSP-SMA-JEA-003		
	TIJARA Seminar 5: Enhancing Jordan U.S. Trade through Arab American Business Community	22-Nov-04
595.03.02 PSP-SMA-JEA-004		
	What You Need to Know about Intellectual Property When Exporting Your Products and Services to the United States?	2-Apr-05
595.04 Grants to JCDR		
595.04.01 PSP-FOG-JCD-002		
	Implementing the Creation and Management of an English Language Legislative Database	10-Jan-05

Print this page 

**Annexes > Work Plans > Financial Markets Development**

Task Name	Description	Start
601-609 FMD Administration		
604 Long Term Staff	Overtime of LT Staff	1-Jan-04
604.01 AMIR-based Staff	FMD Component Leader (K. Choksy)	1-Jan-03
	FMD Business Operations Advisor (A. Abu Taleb)	1-Jan-03
	FMD Program Assistant (E. Musa)	1-Jan-03
	FMD IT Assistant (R. Al-Shishani)	1-Jan-03
608 Training Events and Research Assistance	F/Research and Training Assistance	23-Feb-05
	F/Research and Training Assistance	1-Oct-05
	F/Research and Support Assistance	5-Oct-04
	F/Research and Training Assistance	1-Jun-05
	F/Research and Training Assistance	1-Dec-05
	F/Research and Training Assistance	1-Apr-06
	F/Research and Training Assistance	1-Aug-05
	F/Research and Training Assistance	1-Feb-06
610-619 Financial Markets Regulation		
612 JSC, ASE and SDC Rules and Regulations	P.O.#4049/Photocopying & Binding Deliverables	16-Jan-05
620-639 Financial Markets Institutions Development		
621 Institutional Strengthening of JSC, ASE and SDC		
621.02 World Federation of Stock Exchanges Membership for ASE	FWFE/Membership Application	10-Jan-05
	FWFE/ASE Audit By WFE	1-Aug-05
621.03 NASD Technical Assistance	P.O.#4144/Photocopying & Binding of IBLAW's Deliverables	1-Mar-05
	F/NASD/Anti-Money Laundering Assessment	1-Jun-05
	F/NASD Investment Advisor Program and Training	3-May-04
	F/NASD/Market Surveillance Agreement and Surveillance Systems	15-Aug-05
	IC/NASD/Corporate Governance Code Workshop	10-Oct-05
	F/NASD Market Regulation Program For 2005	1-Sep-05
	F/NASD/Anti-Money Laundering Implementation Assistance	1-Aug-05
	F/NASD/Broker Audit Manual	1-Feb-06
	P.O.#4050/Photocopying & Binding of Deliverables	24-Jan-05
	F/NASD/Prepare Corporate Governance Code	15-May-05
	F/NASD/Investor Protection Fund Guidelines	1-Dec-05
	P.O.#4281/Translation (JSC Auditing Forms)	28-Mar-05
	P.O.#3932/Translation Of The Tax Module For NASD	5-Dec-04

	F/NASD/Broker Compliance Officer Workshop	1-Apr-06
	IC/Train-The-Trainer Program	16-Apr-05
621.04 Capital Market Promotion		
	Publications For The Investor Education	9-Feb-04
	PO#4280/Translation Of A Newspaper Article	14-Mar-05
	PO#3931/Translation Of A Newspaper Article	4-Jan-05
	Investor Education Program on TV	1-Apr-05
	F/Investment Advisor Program Promotion Brochure	2-Jan-05
624 Privatization & Capital Markets		
	F/Privatization and Capital Markets Linkage Study	3-Nov-04
	P.O.# 4132 - Photocopying and Binding of Deliverables	28-Feb-05
628 SDC Depository Operations		
628.05 SDC System Documents		
	P.O.# 4133 - Photocopying and Binding of Deliverables	28-Feb-05
	F/Training Guide for the Scorpio System	1-May-04
628.06 SDC Marketing		
	F/Develop SDC Marketing Package	1-Jul-05
634 Central Bank, Bank Supervision Department		
634.02 Bank Examinations and Supervisory Framework		
	Preparation of Bank Examination Instruction Manual and Training	1-Sep-05
634.08 Financial Intelligence Unit		
	F/FIU/Designing Systems Requirements	1-Oct-05
	F/FIU IT Assessment	1-Aug-05
636 Housing Finance		
636.05 Securitization Law		
	D/Review of Law with Government	1-Jun-05
	F/Drafting of Law	9-Feb-05
	F/Review of Law with Government	1-Sep-05
	D/Changes to Companies Law and JSC Bylaws	24-Nov-04
636.07 Issuing Bonds to the Public		
	F/Corporate and Housing Bonds Investor Education Brochure	21-Nov-04
636.08 Development Credit Authority (DCA)		
	PO#4279/Translation Of Documents for the DCA	30-Mar-05
	F/Preparation of Concept Papers	15-Apr-05
637 Municipal Finance		
	F/Workshop on Municipal Finance	10-Feb-05
	F/Workshop on Municipal Finance	25-Jan-05
	IC/Municipal Finance Workshop	14-Mar-05
638 Social Security Investment Commission		
638.06 SSIC Performance Evaluation		
	F/SSIC - Performance Evaluation	26-Apr-05
640-659 Financial Markets Industry Development		
644 Government Bond Market Development		
	F/Investor Education Seminars	1-May-05
	F/Primary Dealer Training	1-Oct-05

	F/Investor Education Strategy	1-Dec-05
	F/Investor Education Seminars	1-Mar-06
	IC/Investor Education Seminar	17-Aug-05
648 US SEC Training Programs in Jordan		
	F/US SEC & NASD Market Regulation Program For 2005	1-Sep-05
	IC/US SEC & NASD Market Regulation Program For 2005	1-Sep-05
650 Fixed Income Instruments Development		
	P.O.# 4131 - Photocopying and Binding of Deliverables	28-Feb-05
660-689 Financial Markets IT Solutions		
664 Procurements		
664.10 CBJ Network Security		
	Network Security Assessment (\$50,000)	30-May-05
664.16 Financial Intelligence Unit		
	Systems Procurement (\$70,000)	27-Feb-06

Print this page 

**Annexes > Work Plans > Enhanced Competitiveness Initiative**

Task Name	Description	Start
7201-7209 BA/JV/Tourism Administration		
7204 Long-Term Staff		
	ECI Program Assistant (E. Warwar)	1-Jan-05
	Business Management Specialist (L. Al-Khaled)	1-Jan-03
	BA/JV2020 Subcomponent Manager (R. Muasher)	1-Oct-04
	Overtime of LT Staff	1-Jan-04
7204.1 Ministry Based Staff		
	Senior Policy and Strategy Advisor to Minister of Tourism (I. Osta)	1-Jan-05
7205 Short-Term Staff		
	D/Financial and Business Management Specialist	1-Sep-03
	D/Tourism Support Specialist	20-Jun-04
	D/Tourism Support Specialist and Senior SIU Coordinator	12-Apr-05
7230-7249 Business Association Development		
7230 Business Association Development		
7230.1 Subcomponent Support		
	D/On-site Support of Business Association Development	25-May-05
7231 Implement Accreditation Program		
7231.1 Develop Association Program		
	F/Implementation of Accreditation Program	10-Jun-04
	D/Accreditation Program Manager	1-Sep-05
7231.2 Development of Accreditation Program		
	D/Selection of Jordanian Partner	1-May-05
	D/Develop Agreement for Jordanian/US Partners	3-Jul-05
	F/Support Selection of Jordanian Partner	1-May-05
7231.2.1 Selection of US Partner		
	F/Preparation of Partnership Package	1-May-05
7231.2.3 Accreditation Application Development		
	Accreditation Application Development	6-Nov-05
7231.2.3 Development of Accreditation Criteria & Standards		
	D/Develop Accreditation Standards	1-May-05
	D/Develop Accreditation Criteria	17-Apr-05
7231.2.4 Development of Website		
	Development of Website	1-Dec-05
7231.2.5 Implementation of 1st Accreditation Cycle		
	Implementation of 1st Accreditation Cycle	2-Jan-06
7231.2.6 Accreditation Launch and Award		
	Accreditation Launch and Award	8-May-05
7231.4 Strengthen Financial Sustainability		
	D/Conduct BAs Financial Assessment	4-Dec-05
7231.5 BAs Financial Sustainability Incentive		

Program		
	D/Assess Performance and reports on Achievements	17-Apr-06
	IC/Award Launch	22-May-06
	F/Enhance Services and Training Marketing	4-Sep-05
	D/Conduct Assessment of Concept Papers	1-Oct-05
	D/Support & Customized membership electronic System	4-Sep-05
	F/Capacity building in sales management	11-Dec-05
	D/Develop Financial Sustainability Grant Award Criteria	15-Aug-05
	F/Support Costing & Pricing of BAs Services	5-Aug-05
	D/Support Marketing of BAs Services and Training	4-Sep-05
7232 Strengthen Associations' Organizational Development		
7232.1 Create Customized Organizational Development Plans		
	IC/ AE Forum Training	30-Mar-05
	IC/AE Forum Training	30-Mar-05
7232.3 Business Associations Legal and Regulatory Environment		
	D/BAs Legal Support	7-Aug-05
	D/Enhance Associations Legal Capacity	27-Jun-04
7233 Enhance Association Management Skills		
	F/Conduct Strategic Planning	1-May-05
7233.4 Support Associations' Membership Development		
	F/Develop Training on Membership & Non-Dues Income Manual & Develop Plans for new Membership Services	7-Apr-05
	F/Develop and conduct Membership Development & Non-Dues Income Workshop	8-Apr-05
	IC/Develop and conduct Membership Development & Non-Dues Income Workshop	7-Mar-05
7233.5 Strengthen Associations Public Policy Advocacy Skills		
	F/Develop Advocacy Manual and Conduct Advocacy Training and Technical Support to BAs	23-Apr-05
	IC/Development of Policy Position	17-May-05
7234 Strengthen Associations' Institutional Development		
7234.4 Deepen Associations Understanding of Economic Development		
	F/Conduct Economic Conference Sessions	12-Jun-05
	IC/Event Economic Development Conference	14-Jun-05
7234.6 Develop Sucession strategy		
	F/Develop Systems for growth of staff within BAs	5-Jun-05
7237 Strengthen Communication Capacity		
	IC/Communications Training	7-Feb-05
	IC/Executive Director Communications Training	22-Mar-05
7238 Develop World-Class Association Executive Corps		
7238.2 Support Association CEO's Attain International Association Management Certification		

	IC/Conduct CAE Monthly Training	12-Jan-05
	IC/CAE Orientation Meeting	18-Jan-05
	IC/CAE Conference Call	9-Mar-05
7250-7253 Jordan Vision 2020		
7251 Support to Sectors under JV2020		
	TC/Support H.E. Delegation to Education in Australia & the ME - Egypt	28-Jan-05
7252 Achieve Economic Consensus Strategy Via JV2020		
7252.1 Support JV 2020 Development		
	D/Support Bay Web for BAs Activities	4-Sep-05
	F/Support to JV2020 Ph 2	10-Jan-05
7252.2 Strengthen JV2020 Coalition & Develop Secretariat		
	F/Conduct Facilitation Training	20-Oct-04
7254 Integration of JV2020 with JAED		
	F/Support JV2020/JAED Integration Implementation	2-Oct-05
	F/Design mechanism for Secretariate & Councils Integration	25-Sep-05
	F/ Support JV2020/JAED Capacity Building	27-Nov-05
	F/Support Integration of JV2020 with JAED	14-Aug-05
7255 Support Continuity of Private Sector input to JAED		
	F/Support Continuity of Private Sector input to JAED	6-Nov-05
	IC/Launch Website	29-Mar-06
	FPC/Website Development for Private Sector Input	11-Dec-05
7260-7269 Public Private Partnerships (Tourism)		
7262 Develop 2010 National Tourism Strategy		
7262.1 Lead Development of the National Tourism Strategy		
	IC/National Tourism Strategy Implementation Retreat	31-Mar-05
	D/Conduct Economic Impact Study for Tourism Sector	16-May-04
	F/Support Implementation of 2010 Strategy Proces - Phase III	22-Feb-05
	D/Facilitation during retreat	31-Mar-05
	FPC/Translate, design and print Arabic NTS Document	20-Oct-04
	F/Support Strategy Implementation 2010 process - Phase V	6-Jun-05
	F/Support Implementation of 2010 Strategy Process - Phase IV	12-Apr-05
	ICT/Role of Public-Public Partnership in Strategy Implementation	20-Apr-05
	FPC/Media NTS Retreat	30-Mar-05
7262.2 Develop Marketing Strategy		
	IC/Marketing Sub-Committee Meeting #1	16-Feb-05
	IC/Marketing Sub-committee meeting #3	6-Mar-05
	IC/Marketing Sub-committee meeting #2	1-Mar-05
	IC/Marketing Sub-committee meeting #4	27-Mar-05

7262.3 Develop Product Development Strategy

IC/Immediate Investment in Tourism Product Development & Enhancement event	26-Apr-05
IC/Product Development Meeting #4	22-Mar-05
IC/Product Development Sub-committee #1	27-Feb-05
IC/Product Development meeting #2	7-Mar-05
F/Support the Strategy Retreat - Product Development Sub-Strategy Committee & workgroup	29-Mar-05
IC/Product Development Meeting #3	16-Mar-05

7262.4 Develop Human Resources Development Strategy

IC/HR Sub-committee meeting #2	9-Mar-05
IC/HR Sub-Committee Meeting # 3	15-Mar-05
IC/HR Sub-committee meeting #1	2-Mar-05
F/Develop a blue print for the Tourism HRD Center & support the NTS Implementation Retreat	28-Mar-05
IC/HR Sub Comittee Meeting # 4	23-Mar-05
IC/Public-Private Partnership in Human Resources Development in Tourism	10-May-05

7262.5 Develop Legal & Regulatory Framework Strategy

D/Assist in Analysis of the Tourism Transport Structure	15-May-05
F/Conduct Cost benefit analysis for the tourism transport structure	8-May-05
IC/Legal Committee Meeting # 1	28-Mar-05
IC/Legal Committee Meeting # 2	17-Apr-05
D/Support reform of tourism law	19-Dec-04
IC/Legal Committee Meeting # 3	2-May-05

7262.5.1 Support MOTTA Organizational Development

F/Capacity Building for MoTA - 2	10-Jul-05
IC/Training Program 1	23-May-05
F/Assess Department of Antiquities and Propose New Strategic Framework	15-May-05
D/Support Training Program 2	11-Jul-05
F/Assessment of MOTTA Capacity Building Needs	15-Apr-05
IC/Event Management for MoTA	23-Mar-05
F/Capacity Building for MoTA - 1	15-May-05
D/Support Training Program 1	8-May-05
IC/Training Program 2	19-Jul-05

7262.6 Support Tourism Strategy Implementation

IC/Strategy Steering Committee #5	30-Mar-05
D/NTS Implementation Unit Director	22-Aug-04
IC/Strategy Steering Committee Meeting # 3	2-Feb-05
FPC/Newspaper ad for SIU positions	1-Mar-05
D/Administrative Staff Support	3-Apr-05
D/Technical Staff Support	3-Apr-05
IC/Strategy Steering Committee Meeting # 2	25-Jan-05

	IC/Strategy Steering Committee meeting #4	27-Mar-05
	FPC/Translate the Policy Reform in the tourism Sector	14-Mar-05
	D/Technical Staff Support	10-Apr-05
7263 Enhance Industry Capacity & Support Key JTB Stakeholders		
7263.1 Enhance Industry Capacity & Support Key JTB Stakeholders		
	D/Assist Tourism Organizations to Establish Sound Financial System	17-Apr-05
7270-7289 General and Cross-cutting Training and Study Tours		
7271 U.S. Based Training & Study Tours		
7271.3 Develop Jordan's Foreign Trade Promotion Capacity		
	FPC/Translating the Ambassadors' Forum brochure	10-Jan-05
7272 Tourism Study Tours		
	TCT/study Tour for JTB New Board of Directors	10-Jun-05
7290-7295 BA/JV/Tourism Grants		
7290 BMI/ECI Grants		
7290.1 Grants to JABA		
7290.1.3 BMI-PDG-JAB-001		
	BMI-PDG-JAB-001 (\$423,143.01)	1-Sep-03
7290.12 Grants to IMC		
7290.12.1 Grant Interval for IMC		
	Grant Interval for IMC MIN (\$15000)	1-Nov-04
7290.13 Grants to JITOA		
7290.13.3 Grant Interval for JITOA PDG		
	Grant Interval for JITOA PDG (\$75000)	3-Apr-05
7290.14 Grants for Sectoral Strategies		
7290.14.1 JV2020 Grant for Engineering Offices Consultancy (\$15,000)		
	JV2020 Grant for EOC	1-Mar-05
7290.14.2 JV2020 Grant for Food Sector (\$10,000)		
	JV2020 Grant for Food Sector	1-Mar-05
7290.14.3 JV 2020 for Higher Education Sector (\$29,740)		
	IC/JV2020 Focus Group Meeting with Foreign Exchange Students	5-Dec-04
	BMI-SMA-YEA-013 - JV2020 Grant for Higher Education	21-Oct-04
	IC/JV2020 Higher Education committee Meeting (Launch)	15-Feb-05
	IC/Sub Committee Meeting	2-Feb-05
290.14.4 JV2020 Grant for Agriculture Sector		
7290.14.5 JV2020 Grant for Medical services		
	JV2020 Grants for Medical services (\$ 25000)	1-Mar-05
7290.16 Grants to JFBPW		
	Grant Interval JFBPW (\$70000)	10-Jan-05
7290.17 Grants to GBS		

	Grants Interval for GBS 2 (0.00)	2-Jan-05
	Grants Interval for GBS 1(0.00)	1-Nov-04
7290.18 Grants to JEFVA		
	JEFVA Grant Interval (\$ 25,000)	1-Feb-05
7290.20 Grants to JGate		
	Grants Interval for JGate PDG \$150000	1-Jan-05
7290.21 Financial Sustainability Grants		
	Mini Grant # 1	1-Jan-06
	Mini Grant # 2	1-Jan-06
	Mini Grant # 3	1-Jan-06
7290.22 BAs Excellence Support Grant		
	BAs Excellence Support Grant	1-Jan-06
7290.2 Grants to AWTC		
7290.2.3 BMI-SMA-WTC-010		
	BMI-SMA-WTC-010 (\$91641.24)	1-Feb-05
7290.4 Grants to YEA		
7290.4.3 BMI-PDG-YEA-002		
	IC/Round Table	6-Mar-05
	IC/Training Course (Public Speaking)	21-Mar-05
	IC/Press Conference	1-Mar-05
	BMI-PDG-YEA-002 (\$415,205)	1-Sep-03
7290.4.4 BMI-PDG-YEA-003		
	BMI-PDG-YEA-003 (\$189,705)	25-Feb-04
	Grant Extention	2-Oct-05
7290.5 Grants to JTB		
7290.5.4 BMI-PDG-JTB-005		
	IC/JTB Induction Program	8-Jan-05
	F/Development of JTB Research Capacity & Library	10-Mar-05
290.5.4 BMI-PDG-JTB-005 (\$350,000)		
	F/Development & Implementation of JTB Induction Training	5-Jan-05
	F/Development of JTB 2006 Marketing Plan	18-Apr-05
7290.6 Grants to JHT		
7290.6.3 JHT PDG		
	F/Professional Development Programs	19-Apr-05
	F/Module Development for all Program Courses	17-Mar-05
	ECI-PDG-JHT-002 (Ammon) (\$150000)	1-Feb-05
7290.8 Grants to JIPA		
7290.8.2 BMI-PDG-JIP-004		
	PDG Grant for JIPA for IP Week (\$299.916)	1-Jun-04
	IC/Parliment Workshop (Dead Sea)	5-Mar-05
	IC/Conference on Legal Aspects of E-Commerce	23-Apr-05
7301-7309 BDS Administration		
7304 Long-Term Staff		
	ECI Public Relations Specialist (S. Balkar)	5-Dec-04
	BDS Subcomponent Manager (S. Khatib)	1-Oct-04

	Overtime of LT Staff	1-Jan-04
	ECI Program Assistant (M. Dahdaleh)	1-Jan-05
7310-7329	Microfinance Institutional Development	
7314	Microfinance Training General	
7314.01	Study Tours	
	IC/Georgian Microfinance Institution Study Tour to Jordan	3-Apr-05
7318	Sustainable Microfinance Training Program	
7318.1	SMTP Basic Course	
	IC/SMTP Basic Course (Regional) June 2005	12-Jun-05
7318.2	SMTP Advanced Course	
	IC/SMTP Advanced Course (Regional) August 2005	7-Aug-05
7319	MFI Policy	
7319.3	National Strategy	
	D/Policy Implication for National Strategy (IBLA)	1-Dec-04
	D/Non-legal Policy Implications for National Strategy (JIDARA - S. Tieby)	1-Dec-04
7323	Commercialization of Microfinance in Jordan	
7323.2	Commercialization of Microfinance in Jordan – Progress and Prospects	
	AMC WFF Graduation Plaque	8-May-05
	MFW WFF Graduation Plaque	17-Apr-05
	MEMCC WFF Graduation Plaque	10-Apr-05
7330-7349	Business Development Services	
7337	WAEDAT	
7337.1	US Subcontract	
	WAEDAT Program Strengthening	15-Dec-04
	IC/WAEDAT Exit Strategy Discussion	20-Mar-05
	US Subcontract	22-Jan-04
	D/WAEDAT Launch Event Management (D. Sabbagh)	26-Oct-04
	IC/WAEDAT Launch	10-May-05
7337.1.03	Jordanian Strategic Planning and Jord. Partn. Org. Capacity Assessment	
	F/Strategic Planning Workshop - Years 2-3 (B. Bowman)	22-May-05
7337.1.07	WAEDAT Program Management	
	F/Followup on WAEDAT Program Implementation (A. Baird)	12-Feb-05
	F/Project Oversight and Technical Guidance for Waedat Program Activities Phase II	28-Mar-05
7337.1.11	WAEDAT Training of Advisors	
	F/Capacity Building of New WAEDAT Advisors and Follow-up on Advisory Visits (A. Williams)	6-Apr-05
	F/WAEDAT M&E and Impact Assessment (A. Baird)	16-Jul-05
7337.1.15	WAEDAT Mentoring Program	
	F/Mentorship Program Establishment Support with YEA (A. Beckley)	10-Apr-05
7337.1.16	Implementation of WAEDAT Fundraising and Sustainability Plan	
	F/Sustainability, Sub-Sector Training (M. Bailey)	10-Jun-05

	F/Development of a Fundraising Strategy (M. Bailey)	18-Feb-05
7339 National Linkages Program		
7339.01 Staff Support		
	D/National Linkages Program Executive (R. Qaisi)	30-Jan-05
	D/National Linkages Program Manager (R. Al-Khatib)	6-Feb-05
	D/National Linkages Executive Officer (M. Nijem)	1-Nov-04
7339.02 Capacity Building		
	TC/Study Tour to Ireland	10-Apr-05
7339.02.02 National Linkage Program Implementation Support		
	F/National Linkage Program Implementation Support (D. Lovegrove)	1-Jan-05
7339.02.02.01 NLP Technical Support		
	F/National Linkage Program Technical Audit Support and NLP Process Development (Stephen Fordham)	21-Mar-05
	F/Assist in Conducting Supply Companies' Technical Audits with NLP Team (Thomas Kennedy)	22-May-05
	F/Conduct Supply Companies' Technical Audits with NLP Team (Stephen Fordham)	22-May-05
	F/NLP Study Tour Support and NLP Process Development (Tom Kennedy)	21-Mar-05
7339.02.03 Legal Support		
	D/Assessment of Sales Tax Legal Framework for Enterprise Development (IBLA)	1-Mar-05
7339.02.04 NLP Training and Workplanning		
	IC/NLP Team Building	9-Feb-05
	IC/NLP Work Planning	28-Feb-05
	IC/Management by Objective Training	9-Mar-05
	D/NLP Team Building I and Workplanning Workshops Facilitator (M. Taher)	8-Feb-05
7339.02.05 National Linkages Program Strengthening		
	F/Technical Support 3	13-Sep-05
	F/NLP Annual Review	16-Mar-06
	F/Technical support 1	9-Aug-05
	F/Technical support 5	11-Jan-06
	F/Technical support 6	12-Apr-06
	F/Technical support 2	17-Aug-05
	F/Technical Support 4	14-Sep-05
7339.03 Procurements		
	Office Make Ready	20-Feb-05
	Office and IT Equipment	24-Feb-05
7339.04 Communications		
	Communication Support (Year 4)	1-Aug-05
	Communications	4-Jan-05
	Editing the NLP Brochure	27-Mar-05
7339.05 Information Systems		

	MIS Procurements	1-Mar-05
	D/NLP MIS and Database Design, Development and Implementation (CDG)	2-Dec-04
7339.06 Small Scale Enterprise Linkage Pilot Program		
	D/SSE Training Session 4 Trainer/Facilitator	14-Sep-05
	D/SSE Training Session 6 Trainer/Facilitator	9-Nov-05
	IC/Training Session 7	22-Jan-06
	IC/SSE Training Session 9	19-Mar-06
	IC/Small Scale Enterprise Training Session 1	8-May-05
	D/ SSE Training Session 5 Trainer Facilitator	12-Oct-05
	IC/SSE Training Session 6	13-Nov-05
	D/SSE Training Session 7 Trainer/Facilitator	18-Jan-06
	D/ SSE Training Session 8 Trainer/Facilitator	15-Feb-06
	D/Small Scale Enterprise Development Training Session 2 Trainer/Facilitator	15-Jun-05
	IC/SSE Training Session 8	19-Feb-06
	D/SSE Pilot Assessment	17-May-06
	IC/Small ScaleEnterprise Training Session 2	19-Jun-05
	D/Small Scale Training Session 1 Trainer/Facilitator	6-Jun-05
	IC/SSE Training Session 3	17-Jul-05
	IC/SSE Training Session 4	18-Sep-05
	D/SSE Training Session 3 Trainer /Facilitator	17-Aug-05
	IC/Small Scale Program Launch	13-Jul-05
	IC/SSE Training Session 5	16-Oct-05
7339.07 NLP Program Implementation		
	IC/Identification of Supplier Companies in Aqaba	1-Feb-05
	IC/General technical audit costs	1-Aug-05
	NLP Implementation Expenses	28-Mar-05
	IC/Technical Audit in Aqaba	5-Apr-05
	IC/Aqaba Rail Road Visit	29-Mar-05
7339.08 NLP Program Launch		
	IC/NLP Program Launch	22-Jun-05
7340 BDS Conferences		
7340.1 BDS Conference		
	F/BDS Conference Presenter/Facilitator 3 (F. Macaulay)	20-Mar-05
	D/BDS Conference Event Coordinator (D. Sabbagh)	12-Jan-05
	F/BDS Conference Team Leader (K. Driemeier)	1-Mar-05
	F/BDS Conference Presenter/Facilitator 1 (Kent Ford)	1-Apr-05
	F/BDS Conference Presenter/Facilitator 2 (J. Butcher)	1-Apr-05
	IC/BDS Conference	27-Apr-05
	D/Assessment of Current BDS Status in Jordan (CDG)	27-Mar-05
	D/BDS Conference Material Writing and Editing (Ghadeer Taher)	27-Mar-05
	F/BDS Conference Senior Advisor (J. Riodarn)	14-Feb-05
7362 Microenterprise Public Awareness Media		

Campaign	IC/Entrepreneur Forum - Aqaba with MEMCC	1-Jun-05
	Microentrepreneur Forum - Ajloun	14-Nov-05
	IC/Microentrepreneur Forum - Wadi Mousa	13-Feb-06
	IC/Microentrepreneur Forum - Azraq	11-Apr-06
7362.02.02 Entrepreneurs' Forum Followup	D/Entrepreneur Forum Followup Survey (Aqaba)	3-Jul-05
	D/Program Writer for Irbid Entrepreneur Forum (S. Obeidat)	27-Mar-05
7380-7389 General Training		
7380.07 Event Management: Audio Visual Training Program	IC/Event Management: Audio Visual Training Program	5-May-05
7380.08 Contracting Event Management Companies: Criteria and Process	IC/Contracting Event Management Companies: Criteria and Process	8-Jun-05
7380.09 Event Management: Protocol and Seating Plans Training Program	IC/Event Management: Protocol and Seating Plans Training Program	14-Nov-05
7380.11 Event Evaluation	IC/Event Evaluation	13-Sep-05
7380.12 Event Registration	IC/Event Registration	7-Jul-05
7380.13 Media and Communications TOT	IC/Media and Communications TOT	18-Sep-05
7380.15 Executive Management Training	IC/Strategic Planning Training	12-Feb-06
	IC/Resource Management Training	15-May-06
	D/Crisis Management Trainer	9-Mar-06
	IC/Time Management Training	10-Apr-06
	D/Project Management Trainer/Facilitator	11-Jan-06
	IC/Crisis Management Training	12-Mar-06
	IC/Project Management Training	15-Jan-06
	IC/Finance for Non-Financial Managers Training	20-Nov-05
	D/Resource Management Trainer	13-May-06
	D/Time Management Trainer	8-Apr-06
	D/Strategic Planning Trainer/Facilitator	8-Feb-06
	D/Finance for Non-Financial Managers Trainer	19-Nov-05
7380.16 WAEDAT Entrepreneur of the Year	IC/Business Woman of the Year	12-Apr-06
7390-7395 BDS and MFI Grants		
7390 MFI Grants		
7390.1 JMCC Grants		
7390.1.4 JMCC Marketing Campaign	MEI-SMA-JMC-005 (Marketing Campaign Assessment)	1-Mar-05
	MEI-SMA-JMC-004 (Marketing Campaign Design and Implementation)	15-Dec-04

7390.2 MFW Grants

7390.2.2 Marketing Campaign

MEI-SMA-MFW-009 (Phase I Sales Training & Marketing Strategy)	19-Sep-04
MEI-SMA-MFW-011 (Phase II Sales Training)	1-Feb-05
MEI-SMA-MFW-010 (Assessment of MFWs Delivery Mechanisms)	21-Sep-04

7390.2.5 Leasing Product

SPM-SMA-MFW-012 (Developing a Leasing Product)	17-Nov-04
--	-----------

7390.2.6 Education Loan Product

SPM-SMA-MFW-013 (Developing an Education Loan Product)	28-Nov-04
--	-----------

7391 BDS Grants

7391.2 WAEDAT Jordanian Grant

7391.2.01 Jordanian RFA

MEI-PDG-CCJ-001 (Jordanian RFA)	25-Mar-04
---------------------------------	-----------

7391.2.02 WAEDAT Core Training

IC/Core Training - Irbid - Group 2 - March 2005	26-Mar-05
IC/Core Training Zarqa - Group 1 - February 2005	2-Feb-05
IC/Core Training - Madaba - Group 2 - March 2005	26-Mar-05
IC/Core Training - Irbid - Group 1 - January 2005	13-Jan-05
IC/Core Training - Madaba - Group 1 - January 2005	12-Jan-05
IC/Core Training Zarqa - Group 2 - February 2005	6-Feb-05
IC/Core Training Zarqa - Group 3 - March 2005	26-Mar-05

7391.2.03 WAEDAT Sub-Sector Training

IC/WAEDAT Sub-Sector Training - Zarqa - Group 1 - April 05	17-Apr-05
IC/WAEDAT Sub-Sector Training - Irbid - Group 1 - April 05	24-Apr-05
IC/WAEDAT Sub-Sector Training - Madaba - Group 1 - April 05	5-Apr-05
IC/WAEDAT Sub-Sector Training - Madaba - Group 3 - April 05	16-Apr-05
IC/WAEDAT Sub-Sector Training - Zarqa - Group 2 - April 05	17-Apr-05
IC/WAEDAT Sub-Sector Training - Irbid - Group 2 - April 05	24-Apr-05
IC/WAEDAT Sub-Sector Training - Madaba - Group 2 - April 05	11-Apr-05
IC/WAEDAT Sub-Sector Training - Amman - Group 1 - April 05	3-Apr-05
IC/WAEDAT Sub-Sector Training - Irbid - Group 3 - April 05	24-Apr-05
IC/WAEDAT Sub-Sector Training - Zarqa - Group 3 - April 05	17-Apr-05

7391.2.04 WAEDAT Cross Sector Training

IC/Cross Sector Training - Zarqa - Group 2 - April 05	13-Apr-05
IC/Cross Sector Training - Business Plan - Amman	5-Jan-05
IC/Cross Sector Training - Marketing - Amman -	26-Mar-05

	March 05	
	IC/Cross Sector Training - Amman - Group 1 - March 05	23-Mar-05
	IC/Cross Sector Training - Zarqa - Group 1 - April 05	5-Apr-05
	IC/Cross Sector Training - Zarqa - Group 3 - April 05	24-Apr-05
	IC/Cross Sector Training - Irbid - Group 1 - April 05	17-Apr-05
	IC/Cross Sector Training - Amman - April 05	10-Apr-05
	IC/Cross Sector Training - Amman - Group 2 - April 05	17-Apr-05
	IC/Cross Sector Training - Zarqa - Group 2 - April 05	4-Apr-05
	IC/Cross Sector Training - Irbid - Group 2 - April 05	17-Apr-05
	IC/Cross Sector Training - Zarqa - Group 1 - April 05	4-Apr-05
	IC/Cross Sector Training - Madaba - April 05	17-Apr-05
7391.2.05 Network Meetings		
	IC/Network Meeting (2) - Amman	1-May-05
	IC/Network Meeting (2) - Zarqa	1-May-05
	IC/Network Meeting in Amman - Exhibition for Amman, Madaba, Irbid, and Zarqa Clients	7-Mar-05
	IC/Network Meeting (2) - Irbid	1-May-05
7391.2.06 Awareness Seminars		
	IC/Awareness Seminar - Madaba	27-Jan-05
	IC/Awareness Seminar - Madaba	16-Mar-05
	IC/Awareness Seminar - Zarqa	17-Mar-05
	IC/Awareness Seminar - Zarqa	26-Jan-05
	IC/Awareness Seminar - Zarqa	1-Feb-05
	IC/Awareness Seminar - Madaba	13-Feb-05
	IC/Awareness Seminar - Madaba	23-Feb-05
	IC/Awareness Seminar - Zarqa	20-Mar-05
	IC/Awareness Seminar - Irbid	10-Jan-05
	IC/Awareness Seminar - Madaba	9-Jan-05
	IC/Awareness Seminar - Zarqa	1-Feb-05
	IC/Awareness Seminar - Madaba	11-Jan-05
	IC/Awareness Seminar - Irbid	9-Jan-05
	IC/Awareness Seminar - Irbid	17-Mar-05
	IC/Awareness Seminar - Zarqa	16-Jan-05
7391.4 BDS - Seven Dimensions Company		
	MEI-PDG-SDC-002 (Seven Dimensions)	1-Jun-04
7391.4.01 ICT Training Programs		
	IC/Internet Course - Irbid	31-Jan-05
	IC/ICT Internet and Computer Basics (Khaldeh)	10-Jan-05
	IC/Internet Course - Amman	9-Jan-05
	IC/ICT Internet and Computer Basics - Course II (Madaba)	3-Jan-05
	IC/ICT Internet and Computer Basics - Course II (Amman)	3-Jan-05

7391.4.02 Marketing Training Programs	F/TOT on Marketing Artisans Products	5-Jan-05
	IC/Marketing Training Course/Principles (Salt)	5-Apr-05
	IC/TOT Marketing	8-Jan-05
	IC/Marketing Training Course/Principles (Zarqa)	4-Apr-05
7391.4.03 Product Development Training Programs		
	IC/Product Development Course III: Color Selection and Design (Amman)	28-Mar-05
	IC/Product Development TOT (Packaging) - Amman	1-Apr-05
	IC/Product Design Course I - (Color and Design) - Amman	14-Feb-05
	F/Product Development for New Markets Entry (S. Inglis)	1-Mar-05
	IC/Product Development Course II: Color Selection and Design (Amman)	14-Mar-05
	IC/Product Design Course I: Color and Design (Salt)	14-Mar-05
	IC/Product Development Course I (Zarqa)	1-Feb-05
	IC/Product Design Course II (TOT)	13-Mar-05
7391.4.04 Networking Workshops		
	IC/Networking Workshop (Jerash)	23-Mar-05
	IC/Networking Workshop II (Market Assessment and Plans) - Amman	22-Feb-05
	IC/Networking Workshop (Salt)	2-Mar-05
7391.6 Business Development Services Center		
	ECI-FOG-BDS-001 (Souk)	30-Mar-05
	ECI-MIN-BDS-001 (James G. Brown)	21-Apr-05
	F/BDS Conference Presenter/Facilitator (James Brown)	23-Apr-05
7501-7509 IVP Administration		
7504 Long-Term Staff		
	D/IVP Subcomponent Manager (M. Al-Ississ)	12-Nov-04
	F/ECI Component Manager (B. Fusco)	1-Oct-04
7510-7529 Investment Promotion		
7511 JAED		
7511.01 Legal Support		
	D/Legal Support	10-Nov-04
	D/Legal Support to JAED's Chief Executive Officer (IBLAW)	21-Feb-05
7511.03 Strategic Planning		
	Develop Strategy for JAED & JIB	1-Sep-05
	Benchmark JAED & JIB	1-Jun-05
7511.04 Human Resources Support		
	D/Human Resources Support	1-May-05
7511.05 Communications Support		
	Launch Event	1-Sep-05
	Communications Support	1-May-05
	F/JAED Initiative Communications Support (T. Wilkins)	21-Feb-05
7511.06 Organizational Development		

	Develop Monitoring & Evaluation system for JAED	1-Dec-05
7511.07 Capacity Building		
	Cross-Cutting Capacity Building For All Institutions of JAED Initiative	1-Oct-05
	Capacity Building for JAED	1-Oct-05
	JAED Study Tour	1-Jan-06
7511.09 Core Transitional Team (CTT) Support		
	D/Technical Support to JAED's CTT (H. Zaidah)	6-Feb-05
	D/Technical Support to JAED's CTT (T. Mango)	1-Feb-05
	D/Technical Support to JAED's CTT (M. Jalamdeh)	1-Mar-05
	IC/Management by Objective Training	9-Mar-05
7511.10 Study Tours (2005)		
	F/Ireland Study Tours Orchestration for JAED CEO and Minister (D. Lovegrove)	9-Feb-05
	TC/Forfas Study Tour for JAED CEO	8-Feb-05
7511.11 Senior Advisory Support		
	F/Benchmarking Irish Best Implementation Practice (D. Lovegrove) - TSG	15-Feb-05
7511.12 Procurements		
	IT Hardware for JAED	8-Feb-05
7511.12.01 Miscellaneous Procurements - Services		
	Photocopying Materials for MIT	17-Jan-05
7512 Investment & Export Development Research & Policy		
7512.01 Investor Roadmap Implementation 2002		
7512.01.01 Licensing and Registration		
	TC/Strengthening Decentralization and Local Governance in the ANE Region (Egypt)	31-Jan-05
7512.02 Investment Incentives		
7512.02.02 Ameliorating the Investment Law		
	F/Ameliorating the Investment Law (Duanjie Chen)	15-Mar-05
	F/Furnishing Legal Advice to Ameliorating the Investment Law (Geoff Wright)	17-Apr-05
7512.02.04 Investment Incentives Implementation		
	Capacity Building	15-Aug-05
	Develop Implementation Mechanisms and Guidelines	15-Aug-05
	Legal Redrafting of the Investment Law	15-May-05
	Public Awareness	1-Dec-05
7512.03 Investment Promotion Policy Advocacy		
	F/JV2020 Communications Support (T. Wilkins)	21-Feb-05
7512.04 National Enterprise Strategy		
	Strategy Experts	1-Sep-05
7513 Investment & Export Promotion		
7513.01 JIB		
	JIB Organizational Development Support	1-Nov-05
	ICT Investment Tracking System	1-Jun-05
7513.01.01 Investor Targeting Strategy		

	D/Investment Promotion Strategy: Information & Communications Technology	9-May-04
7513.01.04 Promotional Materials Development	Investment Promotion Marketing Material	1-Jun-05
7513.01.06 Capacity Building	JIB Capacity Building	15-Jan-06
7513.04 MoICT Investment Promotion Unit		
7513.04.01 Investor Targeting Strategy	D/ICT Sector Baseline Industry Survey	15-Jul-04
7516 Investment Facilitation		
7516.01 Business Licensing Reform	Business Licensing Pilot Project With Single Economic Activity	1-Jun-05
	Project Manager	1-Jun-05
	Develop E-government Application for Business Licensing	1-Dec-05
7516.02 Investment Facilitation	Standard Operating Procedures	1-Sep-05
	Capacity Building	1-Nov-05
7516.03 Investment Facilitation Aftercare	Standard Operating Procedures	1-Nov-05
	Capacity Building	1-Jan-06
7596-7598 Cross-Cutting Activities		
7596 ECI Internal Planning	IC/ECI Teambuilding 2	18-Jan-05
	IC/ECI FY06 Workplanning 1	1-May-05
	D/ECI Teambuilding II Facilitation (A. Maani)	16-Jan-05

Print this page 

**Annexes > Results and Indicators**

Information & Communications Technology Initiative

Private Sector Policy Initiative

Financial Markets Development

Enhanced Competitiveness Initiative

**Annexes > Results and Indicators > Information & Communications Technology Initiative**
**ICTI Performance Management Plan – Indicator Status (March 31, 2005)**
**SO: Improved Economic Opportunities for Jordanians**

- **IR: More transparent, efficient and responsive public sector**
  - **Jordan becoming one of the leading regional ICT hubs and internationally competitive ICT exporters**

Result	Ind. No.	Indicator Type	Title	Baseline Value	Actual Value (Mar 31, 2005)	Target Value (Jul 31, 2005)	Final Target Value (Jul 31, 2006)
Increased competition in telephony sector	01	Quantitative	Number of private operators licensed for fixed systems	1	Reported annually	2	2
	02	Quantitative	Number of private operators licensed for mobile systems	2	Reported annually	3	3
Increased access to telephone and Internet services	01	Quantitative	Annual increase in number of mobile phone subscribers	865,000	1,600,000	1,700,000	1,955,000
	02	Quantitative	Annual increase in number of Internet subscribers	68,000	107,384	110,000	115,000
Regional e-government leader	01	Quantitative	Total e-gov projects, excluding IQC executed projects	0	Reported annually	6	6
	02	Quantitative	E-gov projects executed through IQC firms	0	Reported annually	7	7
Increased ICT-related jobs	01	Quantitative	Number of ICT-related jobs	6,000	Reported annually	12,690	20,130
Increased ICT-related sales	01	Quantitative	US\$ value of ICT-related sales (domestic revenues)	\$130 million	Reported annually	\$346,275,000	\$549,278,719
Increased ICT-related exports	01	Quantitative	US\$ value of ICT-related exports (software)	\$40 million	Reported annually	\$63,450,000	\$100,647,563
Increased ICT-related foreign direct investment	01	Quantitative	US\$ value of ICT-related foreign direct investment	\$60 million	Reported annually	\$124,044,750	\$171,100,856
Financial viability of int@j	01	Quantitative	Percentage of operating costs covered by revenues other than member dues	55.4%	Reported annually	71.68%	74.93%
Increased access to Internet/IT applications	01	Quantitative	Number of community IT centers and Internet access sites	45	Reported annually	100	100
	02	Quantitative	Number of computers available in community IT centers	450	Reported annually	1,000	1,000
	03	Quantitative	Annual number of users of IT centers/services	4,500	Reported annually	22,000	24,000
Increased participation of women in ICT sector	01	Quantitative	Annual percentage increase of number of women participating in ICT sector	22%	Reported annually	28%	32%
Increased size of ICT companies	01	Quantitative	Number of employees in companies with more focused objectives, attracting local and foreign investments	32	Reported semi-annually	76	105

Representatives of int@j member [1]	01	Quantitative	Number of board, committee members and non-subsidized attendees participating in events	390	186	468	492
-------------------------------------	----	--------------	---	-----	-----	-----	-----

**Note**

[1] The actual and target numbers are non-cumulative and represent quarterly values.

Print this page 

**Annexes > Results and Indicators > Private Sector Policy Initiative**

**PSPI Performance Management Plan – Indicator Status (March 31, 2005)**

**SO: Improved Economic Opportunities for Jordanians**

- IR: More effective legal and regulatory reform  
 CRM – Enhanced effectiveness and efficiency of Customs based on international best practices

Result	Ind.No.	Indicator Type	Title	Baseline Value	Actual Value (Mar 31, 2005)	Target Value (Jul 31, 2005)	Final Target Value (Jul 31, 2006)
Increased volume of trade in terms of increase in total transactions (goods) cleared	01	Quantitative	Number increase in total declarations processed	943,627	Reported annually	1,494,740	1,726,425
Increased speed of customs clearance in terms of declaration processing	01	Quantitative	Percentage of total declarations finalized in 24 hours	73%	Reported annually	80%	83%

**SO: Improved Economic Opportunities for Jordanians**

- IR: More effective legal and regulatory reform  
 GPI – Advanced critical economic and business policy implementation initiatives

Result	Ind.No.	Indicator Type	Title	Baseline Value	Actual Value (Mar 31, 2005)	Target Value (Jul 31, 2005)	Final Target Value (Jul 31, 2006)
Strategic plans created and annual strategic planning framework institutionalized in MIT and other CoE counterparts	01	Quantitative	Strategy meeting exercise undertaken in MIT and other COE counterparts	0	Reported annually	10	n/a

**SO: Improved Economic Opportunities for Jordanians**

- IR: Increased depth of private sector growth  
 TMA – Enhanced capacity of GOJ to formulate and implement trade policy and market access agreements

Result	Ind.No.	Indicator Type	Title	Baseline Value	Actual Value (Mar 31, 2005)	Target Value (Jul 31, 2005)	Final Target Value (Jul 31, 2006)
WTO and FTA compliant trade regime	01	Quantitative	Number of WTO and FTA compliant new or amended laws	5	25	15	17

	02	Quantitative	Number of WTO and FTA compliant new or amended regulations and procedures	6	98	97	113
	03	Quantitative	Increase in trade exports as a percentage of GDP	Increased from 21.6% of GDP in 2001 to 22.7% of GDP in 2002	Q4 2004: 1.7% (Q1 2005 available next quarter)	0% annual increase in exports as % of GDP	0% annual increase in exports as % of GDP
	04	Quantitative	Increase in trade imports as a percentage of GDP	Decreased from 55.2% of GDP in 2001 to 52.1% of GDP in 2002	Q4 2004: 6.3% (Q1 2005 available next quarter)	Less than 6% annual increase as % of GDP	Less than 6% annual increase as % of GDP
Increased GOJ awareness, understanding and dissemination of information on TMA issues	01	Quantitative	Number of GOJ staff attending FTA and WTO briefings/events sponsored by AMIR	15	308	115	158
	02	Quantitative	Number of GOJ outreach activities/publications/website updates to disseminate TMA related info to the public and private sector	0	24	10	14
Increased trade between US and Jordan [1]	01	Quantitative	Annual increase in trade between US and Jordan	\$568.2 m	\$1,110 m (Year 2004)	\$1.65 billion	\$2 billion

#### Note

[1] The figures represent the total annual bilateral trade between Jordan and the United States. They are annual and not cumulative. The 2003 actual figure was incorrectly reported as \$1,152,600. The correct 2003 actual figure is \$745 million.

Print this page 

## Annexes > Results and Indicators > Financial Markets Development

### CMD/FMD Performance Management Plan – Indicator Status (March 31, 2005)

#### SO: Improved Economic Opportunities for Jordanians

- IR: More effective legal and regulatory reform
  - CMD – Broadened and deepened capital markets through fair, efficient, liquid and transparent regulatory and trading systems

Result	Ind.No.	Indicator Type	Title	Baseline Value	Actual Value (Mar 31, 2005)	Target Value (Jul 31, 2005)	Final Target Value (Jul 31, 2006)
Regional leader in capital markets	01	Quantitative	Value increase in volume of trading	JD 950.30 million	JD 2,201 million	NA	NA
	02	Quantitative	Number of independent articles, publications, speeches on Jordan's capital markets	65	307	NA	NA
Increased depth and liquidity of ASE	01	Quantitative	Percentage increase in total market capitalization [1]	12%	241.56%	NA	NA
	02	Quantitative	Percentage increase in new listings	-2%	2.5%	NA	NA
	03	Quantitative	Trading volume for equity instruments	461.80 million	490 million	NA	NA
	04	Quantitative	Trading volume for debt instruments	49.40 million	179.57 million	NA	NA
Institutions and private enterprises strengthened as a result of training	01	Quantitative	Number of participants in capital markets training programs	331	949	NA	NA

#### Note

[1] The % increase in Market Capitalization is compared to the value of Market Capitalization as of Jan. 1, 2003 (cumulative value)

#### SO: Improved Economic Opportunities for Jordanians

- IR: More effective legal and regulatory reform
  - FMD – Broadened and deepened financial markets through modernizing institutions and furthering fair, efficient, liquid and transparent systems

Result	Ind.No.	Indicator Type	Title	Baseline Value	Actual Value (Mar 31, 2005)	Target Value (Jul 31, 2005)	Final Target Value (Jul 31, 2006)
Developed fixed income markets	01	Quantitative	Number of new instruments	0	31	25	35
	02	Quantitative	Jordan Mortgage Refinance Company total bonds issued since inception	\$85 million	\$238.93 million	\$130 million	\$140 million
Built capacity at Central Bank of Jordan	01	Quantitative	Number of new/amended regulations	0	11	5	7
	02	Quantitative	Total staff trained	0	44	150	200
	03	Quantitative	Total trainers trained	0	8	20	25
Built capacity at Social Security	01	Quantitative	Total new investments	0	\$1,984.2	\$600	\$700

				million	million	million
Investment Commission	02	Quantitative	Total new investments through introduction of new instruments	0	\$158.307 million	\$175 million
Developed Equity Markets	01	Quantitative	Number of independent articles, publications and speeches on Jordan's financial markets	0	559	500
	02	Quantitative	Number of companies in automated depository system	12	204	200
Enhanced Financial Markets Professionalism	01	Quantitative	Number of industry participants in financial markets training programs	0	1.018	650
						1.000

Print this page 

## Annexes > Results and Indicators > Enhanced Competitiveness Initiative

### ECI Performance Management Plan – Indicator Status (March 31, 2005)

#### SO: Improved Economic Opportunities for Jordanians

- IR: More transparent, efficient and responsive public sector
  - BA/JV/Tourism – Strengthened management skills and advocacy capacity of Jordan's private sector

Result	Ind.No.	Indicator Type	Title	Baseline Value	Actual Value (Mar 31, 2005)	Target Value (Jul 31, 2005)	Final Target Value (Jul 31, 2006)
Strengthened global business management skills among Jordanian executives	01	Quantitative	Number of business executives trained in competitive practices as a result of AMIR assistance and grants	0	4,983	2,837	4,037
Enhanced global business management skills among Jordanian companies	01	Quantitative	Number of companies trained in competitive practices as a result of AMIR assistance and grants	0	3,036	1,106	1,606
Strengthened associations' capacity to design and conduct executive training workshops	01	Quantitative	Number of for-fee training programs conducted throughout calendar year by associations	0	128	160	230
Financial viability of associations	01	Quantitative	JABA - Percentage of operating costs covered by revenues other than grants	79%	Reported annually	90%	100%
	02	Quantitative	INTAJ - Percentage of operating costs covered by revenues other than grants	30%	Reported annually	90%	100%
	03	Quantitative	JIPA - Percentage of operating costs covered by revenues other than grants	43%	Reported annually	80%	100%
	04	Quantitative	JEA - Percentage of operating costs covered by revenues other than grants	67%	Reported annually	80%	100%
	05	Quantitative	YEA - Percentage of operating costs covered by revenues other than grants	62%	Reported annually	85%	100%
	06	Quantitative	AWTC - Percentage of operating costs covered by revenues other than grants	5%	Q4 2004: 53% <sup>1</sup>	90%	100%
	07	Quantitative	JAPM - Percentage of operating costs covered by revenues other than grants	24%	Reported annually	80%	100%
	08	Quantitative	IMC - Percentage of operating costs covered by revenues other than grants	123%	Reported annually	80%	100%
Increased business			JABA - Number of		Reported		

association paid membership	01	Quantitative	paying members increased	138	annually	597	706
	02	Quantitative	INTAJ - Number of paying members increased	116	Reported annually	182	192
	03	Quantitative	JIPA - Number of paying members increased	93	Reported annually	275	300
	04	Quantitative	JEA - Number of paying members increased	114	Reported annually	190	260
	05	Quantitative	YEA - Number of paying members increased	130	Reported annually	527	850
	06	Quantitative	AWTC - Number of paying members increased	36	Q4 2004: 87 <sup>1</sup>	250	350
	07	Quantitative	JAPM - Number of paying members increased	12	Reported annually	14	14
	08	Quantitative	ICM – Number of paying members increased	79	Reported annually	170	185
Enhanced private sector advocacy capacity	01	Scale	(1) Jordan Vision 2020 coalition revived (2) JV 2020 update strategy developed (3) 10 private sector-led 1 planning workshops held (4) Final JV 2020 strategy produced	1	2	n/a	4
Strengthened institutional framework of JTB	01	Scale	(1) Reviewed new personnel management system (2) New personnel management system developed (3) Personnel regulations drafted (4) Personnel regulations approved by JTB and ratified by government (5) New organizational structure developed (6) New organizational structure filled (7) New staff trained	1	6	(7)	n/a
Strengthened financial viability of JTB	01	Quantitative	Increase in JTB budget (in JD)	JD 5,000,000	Reported annually	JD 6,000,000	JD 6,600,000
Increased Jordan's tourism revenues	01	Quantitative	Increase in tourism revenues (in JD)	JD 496,000,000	Q4 2004 number available next quarter	JD 620,000,000	JD 645,000,000

#### Note

[1] Due to unforeseen internal staffing issues related to the abrupt departure of the CEO, AWTC was unable to report the annual numbers in Q4 2004. The numbers provided in this report for Q4 2004 are, therefore, partial numbers based on the World Trade Week and sponsorship during that large event. If and when the number become available from the AWTC, we will verify and submit them to USAID.

SO: Improved Economic Opportunities for Jordanians

- IR: Increased depth of private sector growth
  - BDS/Microfinance – Greater and more reliable access to sustainable financial and business services for small and micro-enterprises

Result	Ind. No.	Indicator Type	Title	Baseline Value	Actual Value (Mar 31, 2005)	Target Value (Jul 31, 2005)	Final Target Value (Jul 31, 2006)
Cost recovered for advisory and training services	01	Quantitative	JABA/SIYB: Percentage of costs recovered for advisory and training services per product per provider	2.5%	4.85%	7%	10%
	02	Quantitative	JMCC B2B: Percentage of costs recovered for advisory and training services per product per provider	0	34.32%	35%	50%
Increased usage of BDS by micro and small entrepreneurs	01	Quantitative	JABA/SIYB: Number of entrepreneurs trained	998	1,783	2,000	2,750
	02	Quantitative	JABA/SIYB: Percentage of women trained	82.26%	79.7%	>50%	>50%
	03	Quantitative	JMCC B2B: Number of entrepreneurs purchased TA	0	865	550	1,000
	04	Quantitative	JMCC B2B: Percentage of women purchased TA	0	46.47%	>40%	>40%
	05	Quantitative	YEA: Number of hits on entrepreneur website	0	350,355	400,000	800,000
	06	Quantitative	YEA: Number of unique visitors	0	9,052	10,000	15,000
	07	Quantitative	WAEDAT: Number of entrepreneurs trained	0	185	216	422
	08	Quantitative	Seven Dimensions: Number of entrepreneurs trained	0	464	200	400
	09	Quantitative	Seven Dimensions: Percentage of women trained	0	98%	>50%	>50%
Satisfaction with BDS provision	01	Quantitative	JABA/SIYB: Percentage of average score on product satisfaction survey	89.86%	Reported annually	>85%	>85%
	02	Quantitative	JMCC B2B: Percentage of average score on product satisfaction survey	0	Reported annually	>85%	>85%
	03	Quantitative	WAEDAT: Percentage of average score on product satisfaction survey	0	Reported annually	>75%	>85%
	04	Quantitative	Seven Dimensions: Percentage of average score on product satisfaction survey	0	Reported annually	>75%	>85%
Regional microfinance industry leader <sup>1</sup>	01	Quantitative	Total number of active clients	10,718 (net of JLGC)	24,668	20,000	22,000
	02	Quantitative	Percentage of women clients	76%	81%	>50%	>50%

	03	Quantitative	Percentage of clients outside Amman	57%	62%	>50%	>50%
	04	Quantitative	Percentage of repeat clients	52%	57%	>50%	>50%
	05	Quantitative	Portfolio at risk > 30 days as percentage of gross portfolio	7.10%	2.71%	<10%	<10%
Leveraged MFI funding from other sources	01	Quantitative	Percentage of total MFI capital for lending obtained from non-USAID sources	0%	Reported annually	>50%	>50%
Commercial viability of MFIs	01	Quantitative	Percentage of operational and financial costs covered by fees, revenues and interest from operations	97%	152%	>100%	>100%

**Note:**

[1] All actual and target values under this result are point in time measures; they are not cumulative.

**SO: Improved Economic Opportunities for Jordanians**

- IR: More effective legal and regulatory reform
  - IVP – Enhanced capacity of the investment promotion agencies to promote and facilitate investment in Jordan

Result	Ind. No.	Indicator Type	Title	Baseline Value	Actual Value (Mar 31, 2005)	Target Value (Jul 31, 2005)	Final Target Value (Jul 31, 2006)
Increase in investment <sup>1</sup>	01	Quantitative	Percentage increase in total annual foreign direct investment in Jordan	2001-2002 % change: -68% (\$186 million)	-5% YTD (\$35 million)	+50% (\$214 million YTD)	41% annual average increase (\$1.26 billion)
	02	Quantitative	Percentage increase in total annual domestic direct investment in Jordan	2001-2002 % change: -65% (\$240 million)	93% YTD (\$111 million)	+25% (\$216 million YTD)	23% annual average increase (\$1.25 billion)
Increase in jobs <sup>2</sup>	01	Quantitative	Number of jobs generated directly annually in Amman	9,062 for 2002	43,479 (3,555 YTD)	29,582 (6,104 YTD)	44,648
	02	Quantitative	Number of jobs generated directly annually outside Amman	13,429 for 2002	48,286 (2,613 YTD)	44,210 (9,157 YTD)	66,808
Increase in exports <sup>3</sup>	01	Quantitative	Percentage increase in annual domestic exports	2001-2002 % change: 15% (\$2.19 billion)	6% YTD (\$269 million)	+5% (\$1.41 billion YTD)	4.1% annual average increase (\$8.48 billion)
Increase in backward linkages	01	Quantitative	Total annual revenues in subcontracts to local SMEs	0	Reported annually	\$2.41 million (\$1.9 million YTD)	\$7.61 million
Improvement in			Number of laws, regulations and processes		Reported		

enabling environment 01 Quantitative related to investment that are improved 0 annually 10 15

**Note:**

[1] It should be noted that the investment data, upon which these investment indicators are based, are reported by the Jordan Investment Board (JIB) and represent foreign or domestic investment only by those firms that have applied for the investment incentives contained in the Investment Promotion Law of 1996, which are administered by the JIB. As such, these figures cannot be considered an accurate measure of investment for a number of reasons. First, the data capture only investment by those firms that apply for the investment incentives administered the JIB; they do not capture any other investment. Second, the data reflect only reported investment, not realized or actual investment. Third, the quality of the reported data is questionable. Nevertheless, these figures are used since no alternative measure of investment is currently available, and should be considered illustrative only. Should JIB's method of measuring investment change or should a more reliable measure of investment become available, these indicators will no longer be accurate and will need to be recalculated.

The Actual Value represents the percent increase in the current year over the same period in the previous year, with the actual investment value in parentheses. The Final Target represents percent increase over the Baseline during the period 1 January 2003 to 31 July 2006, with the actual cumulative investment value in parentheses.

[2] It should be noted that the employment figures, upon which these employment indicators are based, are reported by the Jordan Investment Board (JIB) and are questionable for a number of reasons. First, job creation is not measured directly; instead it is estimated from the amount of investment recorded. For example, from 1996 to 2001, JIB has estimated that one job is created for every \$28,000 of investment. Second, even if such a method were used, the investment figures recorded are a dubious basis for estimation, as explained in footnote 1. Third, the method that the JIB uses to estimate job creation based on investment is inconsistent. From 1996 to 2001, JIB has estimated that one job is created for every \$28,000 of investment. In 2002, however, JIB has estimated that one job is created for every \$12,000 of investment. Nevertheless, these figures are used since no alternative measure of job creation is currently available, and should be considered illustrative only. It is assumed that the JIB will return to the method of estimating job creation that it has used for the previous seven years (i.e., assume one job created for every \$28,000 of investment, rather than every \$12,000). It is for this reason that, in 2003, the target is lower than the baseline. Should JIB's method of measuring job creation remain the same as the one that has been used in 2002 or change entirely, or should a more reliable measure of job creation become available, these indicators will no longer be accurate and will need to be recalculated.

The Actual Value represents the cumulative number of jobs from 1 January 2002, with the number of jobs created to date in the current year in parentheses. The Final Target Value represents the number of jobs created from 1 January 2002 to 31 July 2006.

[3] The Actual Value represents the percent increase in the current year over the same period in the previous year, with the actual export value in parentheses. The Final Target represents percent increase over the Baseline during the period 1 January 2003 to 31 July 2006, with the actual cumulative export value in parentheses.

Please note that at time of report, export data published by Department of Statistics was only available through end January 2005, hence the reported indicator is January 2005 over January 2004.

Print this page 

## Annexes > Training and Events

### By Location

In-Country Training

Third-Country Training

U.S. Training

### By Initiative

General Administrative

Information and Communications Technology Initiative

Private Sector Policy Initiative

Financial Markets Development

Enhanced Competitiveness Initiative

### AMIR Program Totals

Totals

**Annexes > Training and Events > By Location > In-Country Training**

Task	Program Title	Location	Initiative	Start Date	End Date	No. of Participants		
						F	M	Total
7391.4.01 ICT Training Programs	Internet and Computer Basics - Course II - (Amman)	Amman	ECI	3-Jan-05	6-Jan-05	6	0	6
7391.4.01 ICT Training Programs	ICT Internet and Computer Basics - Course II (Madaba)	Madaba	ECI	3-Jan-05	6-Jan-05	6	0	6
555.01 Customs Institutional Development	Support for Regional Office of Capacity Building	Amman	PSPI	3-Jan-05	5-Jan-05	1	20	21
7391.2.04 WAEDAT Cross Sector Training	Cross Sector Training - Amman - Group 1 - October 04	Amman	ECI	5-Jan-05	6-Jan-05	11	1	12
423.8 Regulatory Training	Managing Regulatory Authorities: Human Resources Management, Financial Planning and Communications Strategies	Amman	ICTI	5-Jan-05	6-Jan-05	4	8	12
7290.5.4 BMI-PDG-JTB-005	JTB Induction Program	Amman, Jarash, Ajloun, Irbid, Madaba, Ma'an, Aqaba, Karak	ECI	8-Jan-05	16-Jan-05	8	14	22
7391.4.02 Marketing Training Programs	TOT Marketing	Amman	ECI	8-Jan-05	13-Jan-05	7	1	8
7391.2.06 Awareness Seminars	Awareness Seminar - Irbid	Irbid	ECI	9-Jan-05	10-Jan-05	20	0	20
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	ECI	9-Jan-05	10-Jan-05	13	0	13
7391.4.01 ICT Training Programs	Internet Course - Amman	Amman	ECI	9-Jan-05	13-Jan-05	10	0	10
595.02.02 PSP-PDG-EID-001	Human Resources Planning: Forcasting and Succession Planning	Amman	PSPI	10-Jan-05	11-Jan-05	7	9	16
7391.4.01 ICT Training Programs	ICT Internet and Computer Basics (Khaldieh)	Khaldieh	ECI	10-Jan-05	13-Jan-05	10	0	10
7391.2.06 Awareness Seminars	Awareness Seminar - Irbid	Irbid	ECI	10-Jan-05	11-Jan-05	14	0	14
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	ECI	11-Jan-05	12-Jan-05	16	0	16
7391.2.02 WAEDAT Core Training	Core Training - Madaba - Group 1	Madaba	ECI	12-Jan-05	18-Jan-05	11	0	11
7238.2 Support Association CEO's Attain International Association Management Certification	Conduct CAE Monthly Training	Amman	ECI	12-Jan-05	13-Jan-05	4	3	7
7391.2.02 WAEDAT Core Training	Core Training - Irbid - Group 1 - February 2005	Irbid	ECI	13-Jan-05	18-Jan-05	9	0	9
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa II	Zarqa	ECI	16-Jan-05	17-Jan-05	18	0	18
7596 ECI Internal Planning	ECI Teambuilding 2	Amman	ECI	18-Jan-05	19-Jan-05	11	2	13
7238.2 Support								

Association CEO's Attain International Association Management Certification	CAE Orientation Meeting	Amman	ECI	18-Jan-05	19-Jan-05	6	0	6
7262.6 Support Tourism Strategy Implementation	Strategy Steering Committee Meeting # 2	Amman	ECI	25-Jan-05	26-Jan-05	2	7	9
595.02.02 PSP-PDG-EID-001	Knowledge Mapping Workshop	Amman	PSPI	26-Jan-05	27-Jan-05	8	13	21
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa III	Zarqa	ECI	26-Jan-05	27-Jan-05	16	0	16
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	ECI	27-Jan-05	28-Jan-05	14	0	14
531.04 Industrial Property Protection Directorate	Event/ICT/English Language	Amman	PSPI	31-Jan-05	20-Mar-05	3	1	4
7391.4.01 ICT Training Programs	Internet Course - Irbid	Irbid	ECI	31-Jan-05	1-Feb-05	21	0	21
490.1.1 ICT-PDG-INT-005	Business Seminar	Amman	ICTI	31-Jan-05	1-Feb-05	12	77	89
7339.07 NLP Program Implementation	Identification of Supplier Companies in Aqaba	Aqaba	ECI	01-Feb-05	04-Feb-05	0	1	1
7391.4.03 Product Development Training Programs	Product Development Course II (Zarqa)	Zarqa	ECI	01-Feb-05	03-Feb-05	24	0	24
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa	Zarqa	ECI	01-Feb-05	02-Feb-05	24	0	24
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa	Zarqa	ECI	01-Feb-05	02-Feb-05	24	0	24
595.02.02 PSP-PDG-EID-001	Process Mapping & Streamlining	Amman	PSPI	02-Feb-05	03-Feb-05	11	8	19
7391.2.02 WAEDAT Core Training	Core Training Zarqa - Group 1	Zarqa	ECI	02-Feb-05	13-Feb-05	12	0	12
7290.14.3 JV 2020 for Higher Education Sector (\$29,740)	JV2020 Sub Committee Meeting	Amman	ECI	02-Feb-05	03-Feb-05	1	10	11
7262.6 Support Tourism Strategy Implementation	Strategy Steering Committee Meeting # 3	Amman	ECI	02-Feb-05	03-Feb-05	4	9	13
450.3 Netcorps Jordan Organization Support	NetCorps Jordan Overview Meeting	Amman	ICTI	03-Feb-05	04-Feb-05	3	6	9
7391.2.02 WAEDAT Core Training	Core Training Zarqa - Group 3 - December 2004	Zarqa	ECI	06-Feb-05	12-Feb-05	17	0	17
7237 Strengthen Communication Capacity	7 Habits of Highly Effective Communicators	Amman	ECI	07-Feb-05	16-Feb-05	13	3	16
595.02.02 PSP-PDG-EID-001	Risk Management	Amman	PSPI	09-Feb-05	10-Feb-05	4	12	16
555.01 Customs Institutional Development	Customs Legislation workshop	Amman	PSPI	09-Feb-05	14-Feb-05	0	7	7
7339.02.04 NLP Training and Workplanning	NLP Team Building	Amman	ECI	09-Feb-05	10-Feb-05	4	6	10
450.3 Netcorps Jordan Organization Support	NetCorps Jordan Meeting	Amman	ICTI	09-Feb-05	10-Feb-05	3	8	11
591.05 Ministry of Administrative	Event/ICT/Executive Workshop 3: Leadership &	Balqa	PSPI	12-Feb-05	13-Feb-05	0	22	22

Development	Communicagtions - 4								
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	ECI	13-Feb-05	14-Feb-05	16	0	16	
7391.4.03 Product Development Training Programs	Product Design Course II - (Color and Design) - Amman	Amman	ECI	14-Feb-05	16-Feb-05	9	1	10	
555.01 Customs Institutional Development	IPR Enforcement Regional Workshop	Amman	PSPI	14-Feb-05	15-Feb-05	5	54	59	
7290.14.3 JV 2020 for Higher Education Sector (\$29,740)	JV2020 Higher Education committee Meeting (Launch)	Amman	ECI	15-Feb-05	16-Feb-05	10	40	50	
595.02.02 PSP-PDG-EID-001	Perfomance Evaluation	Amman	PSPI	16-Feb-05	17-Feb-05	5	16	21	
591.05 Ministry of Administrative Development	Executive Workshop 3: Leadership & Communicagtions - 2	Amman	PSPI	16-Feb-05	17-Feb-05	0	27	27	
7262.2 Develop Marketing Strategy	Marketing Sub-Committee Meeting #1	Amman	ECI	16-Feb-05	17-Feb-05	2	10	12	
555.01 Customs Institutional Development	Executive Personal Improvement Meeting	Amman	PSPI	19-Feb-05	20-Feb-05	3	22	25	
555.01 Customs Institutional Development	HR and TC Skills Workshop	Amman	PSPI	19-Feb-05	20-Feb-05	8	21	29	
143 IAA Conference	Outside the Box Conference	Amman	GEN	21-Feb-05	22-Feb-05	3	0	3	
7391.4.04 Networking Workshops	Networking Workshop II (Amman)	Amman	ECI	22-Feb-05	23-Feb-05	21	20	41	
595.02.02 PSP-PDG-EID-001	Communications	Amman	PSPI	23-Feb-05	24-Feb-05	7	16	23	
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	ECI	23-Feb-05	24-Feb-05	21	0	21	
531.04 Industrial Property Protection Directorate	Contemporary Issues in trademarks	Amman	PSPI	26-Feb-05	27-Feb-05	0	6	6	
591.05 Ministry of Administrative Development	Executive Workshop 4: Global Perspectives on Citizen-Centered Service Delivery - 2	Balqa	PSPI	26-Feb-05	27-Feb-05	0	21	21	
7262.3 Develop Product Development Strategy	Product Development Sub-committee #1	Amman	ECI	27-Feb-05	28-Feb-05	9	13	22	
7339.02.04 NLP Training and Workplanning	NLP Work Planning	Amman	ECI	28-Feb-05	02-Mar-05	5	7	12	
555.01 Customs Institutional Development	Enhancing QIZ Exports	Amman	PSPI	28-Feb-05	01-Mar-05	14	39	53	
7290.4.3 BMI-PDG-YEA-002	Press Conference	Amman	ECI	1-Mar-05	2-Mar-05	3	10	13	
531.02 Foreign Trade Policy Directorate	WTO Workshop on Government Procurement for Arab and Middle East Countries	Amman	PSPI	1-Mar-05	3-Mar-05	14	35	49	
7262.2 Develop Marketing Strategy	Marketing Sub-committee meeting #2	Amman	ECI	1-Mar-05	2-Mar-05	2	8	10	
160.03 Training Staff Development	Protocol Training	Amman	GEN	2-Mar-05	10-Mar-05	2	1	3	
7391.4.04 Networking Workshops	Networking Workshop (Jerash)	Salt	ECI	2-Mar-05	3-Mar-05	27	0	27	
	Executive Workshop 4:								

591.05 Ministry of Administrative Development	Global Perspectives on Citizen-Centered Service Delivery - 3	Amman	PSPI	2-Mar-05	3-Mar-05	0	18	18
7262.4 Develop Human Resources Development Strategy	HR Sub-committee meeting #1	Amman	ECI	2-Mar-05	3-Mar-05	6	7	13
115.02.02 Personnel Development	Defensive Driving Course	Amman	GEN	5-Mar-05	31-Mar-05	0	4	4
555.01 Customs Institutional Development	Train the Trainer HR and TC	Amman	PSPI	5-Mar-05	6-Mar-05	5	20	25
7290.8.2 BMI-PDG-JIP-004	Parliament Workshop (Dead Sea)	Balqa'	ECI	5-Mar-05	6-Mar-05	0	23	23
7262.2 Develop Marketing Strategy	Marketing Sub-committee meeting #3	Amman	ECI	6-Mar-05	7-Mar-05	3	7	10
7290.4.3 BMI-PDG-YEA-002	Round Table	Amman	ECI	6-Mar-05	7-Mar-05	5	5	10
7391.2.05 Network Meetings	Network Meeting \ Exhibition - (2) - Amman	Amman	ECI	7-Mar-05	8-Mar-05	140	21	161
7262.3 Develop Product Development Strategy	Product Development meeting #2	Amman	ECI	7-Mar-05	8-Mar-05	6	12	18
7339.02.04 NLP Training and Workplanning	Management by Objective Training	Amman	ECI	9-Mar-05	10-Mar-05	5	2	7
7511.09 Core Transitional Team (CTT) Support	Management by Objective Training	Amman	ECI	9-Mar-05	10-Mar-05	1	0	1
7238.2 Support Association CEO's Attain International Association Management Certification	CAE Teleconference Training	Amman	ECI	9-Mar-05	10-Mar-05	5	1	6
7262.4 Develop Human Resources Development Strategy	HR Sub-committee meeting #2	Amman	ECI	9-Mar-05	10-Mar-05	5	7	12
7391.4.03 Product Development Training Programs	Product Design Course II (TOT)	Amman	ECI	13-Mar-05	17-Mar-05	12	1	13
7391.4.03 Product Development Training Programs	Product Development Course II: Color Selection and Design (Amman)	Amman	ECI	14-Mar-05	16-Mar-05	9	0	9
7391.4.03 Product Development Training Programs	Product Design Course I: Color and Design (Salt)	Salt	ECI	14-Mar-05	16-Mar-05	17	0	17
637 Municipal Finance	Municipal Bond Workshop	Amman	FMD	14-Mar-05	16-Mar-05	7	49	56
7262.4 Develop Human Resources Development Strategy	HR Sub-Comittee Meeting # 3	Amman	ECI	15-Mar-05	16-Mar-05	7	6	13
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	ECI	16-Mar-05	17-Mar-05	8	0	8
7262.3 Develop Product Development Strategy	Product Development Meeting #3	Amman	ECI	16-Mar-05	17-Mar-05	5	10	15
7391.2.06 Awareness Seminars	Awareness Seminar - Irbid	Irbid	ECI	17-Mar-05	18-Mar-05	20	0	20
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa	Zarqa	ECI	17-Mar-05	18-Mar-05	31	0	31
555.01 Customs Institutional	Windows for Training Center	Amman	PSPI	20-Mar-05	21-Mar-05	3	3	6

## Development

7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa	Zarqa	ECI	20-Mar-05	21-Mar-05	18	0	18
7337.1 US Subcontract	WAEDAT Exit Strategy Discussion	Amman	ECI	20-Mar-05	21-Mar-05	4	3	7
555.01 Customs Institutional Development	Word for Training Center	Amman	PSPI	21-Mar-05	22-Mar-05	3	3	6
7290.4.3 BMI-PDG-YEA-002	Training Course (Public Speaking)	Amman	ECI	21-Mar-05	22-Mar-05	11	2	13
7237 Strengthen Communication Capacity	Executive Director Communications Training	Amman	ECI	22-Mar-05	23-Mar-05	4	1	5
555.01 Customs Institutional Development	Excel for Training Center	Amman	PSPI	22-Mar-05	23-Mar-05	3	3	6
7262.3 Develop Product Development Strategy	Product Development Meeting #4	Amman	ECI	22-Mar-05	23-Mar-05	8	10	18
7262.5.1 Support MOTa Organizational Development	Event Management for MoTA	Amman	ECI	23-Mar-05	24-Mar-05	10	10	20
7391.4.04 Networking Workshops	Networking Workshop (Jerash)	Jerash	ECI	23-Mar-05	24-Mar-05	31	0	31
555.01 Customs Institutional Development	PowerPoint for Training Center	Amman	PSPI	23-Mar-05	24-Mar-05	3	3	6
7262.4 Develop Human Resources Development Strategy	HR Sub Comitte Meeting #4	Amman	ECI	23-Mar-05	24-Mar-05	7	9	16
7391.2.02 WAEDAT Core Training	Core Training - Irbid - Group 2 - February 2005	Irbid	ECI	26-Mar-05	30-Mar-05	13	0	13
7391.2.02 WAEDAT Core Training	Core Training Zarqa - Group 3 - March 2005	Zarqa	ECI	26-Mar-05	30-Mar-05	18	0	18
7391.2.02 WAEDAT Core Training	Core Training - Madaba - Group 2 - January 2005	Madaba	ECI	26-Mar-05	29-Mar-05	10	0	10
7391.2.04 WAEDAT Cross Sector Training	Cross Sector Training - Amman - Group 2 - October 04	Amman	ECI	26-Mar-05	31-Mar-05	10	0	10
555.01 Customs Institutional Development	Windows for HR	Amman	PSPI	27-Mar-05	28-Mar-05	1	3	4
7262.2 Develop Marketing Strategy	Marketing Sub-committee meeting #4	Amman	ECI	27-Mar-05	28-Mar-05	2	11	13
7262.6 Support Tourism Strategy Implementation	Strategy Steering Committee meeting #4	Amman	ECI	27-Mar-05	28-Mar-05	3	9	12
555.01 Customs Institutional Development	Word for HR	Amman	PSPI	28-Mar-05	29-Mar-05	1	3	4
7262.5 Develop Legal & Regulatory Framework Strategy	Legal Committee Meeting #1	Amman	ECI	28-Mar-05	29-Mar-05	2	5	7
7391.4.03 Product Development Training Programs	Product Development Course III (Amman)	Amman	ECI	28-Mar-05	30-Mar-05	6	1	7
595.04.01 PSP-FOG-JCD-002	English Language Legislative Database Launch	Amman	PSPI	28-Mar-05	29-Mar-05	52	146	198
7339.07 NLP Program Implementation	Aqaba Rail Road Visit	Aqaba, Ma'an	ECI	29-Mar-05	31-Mar-05	0	1	1

120.4 Year Four Workplan (2006)	Event/WoE/k Plan Presentations	Amman	GEN	29-Mar-05	30-Mar-05	6	4	10
555.01 Customs Institutional Development	Excel for HR	Amman	PSPI	29-Mar-05	30-Mar-05	1	3	4
555.01 Customs Institutional Development	PowerPoint for HR	Amman	PSPI	30-Mar-05	31-Mar-05	1	3	4
490.1.1 ICT-PDG-INT-005	Brainstorming event-REACH	Amman	ICTI	30-Mar-05	31-Mar-05	10	14	24
7262.1 Lead Development of the National Tourism Strategy	National Tourism Strategy Implementation Retreat	Balqa'	ECI	31-Mar-05	2-Apr-05	40	76	116
<b>TOTAL</b>						<b>1176</b>	<b>1134</b>	<b>2310</b>

Print this page 

**Annexes > Training and Events > By Location > Third-Country Training**

Task	Program Title	Location	Initiative	Start Date	End Date	No. of Participants		
						F	M	T
7251 Support to Sectors under JV2020	Support H.E. Delegation to Education in Australia & the ME - Egypt	Cairo, Egypt	ECI	28-Jan-05	31-Jan-05	0	2	2
7512.01.01 Licensing and Registration	Supporting Decentralization and Local Governance in the ANE Region	Cairo, Egypt	ECI	31-Jan-05	3-Feb-05	0	1	1
7511.10 Study Tours (2005)	Forfas Study Tour for JAED CEO	Ireland / Dublin	ECI	08-Feb-05	12-Feb-05	0	2	2
533 Ministry of Agriculture	WTQ Agriculture Trade Policy Training and Meetings	Switzerland / Geneva	PSPi	14-Mar-05	18-Mar-05	0	1	1
<b>TOTAL</b>						<b>0</b>	<b>6</b>	<b>6</b>

Print this page 

**Annexes > Events > By Location > U.S. Training**

Task	Program Title	Location	Initiative	Start Date	End Date	No. of Participants		
						F	M	Total
555.01 Customs Institutional Development	Study Tour to US for Director of Customs	Washington DC; Glynco, GA; Miami, FL	PSP1	12-Mar-05	20-Mar-05	0	5	5
<b>TOTAL</b>						<b>0</b>	<b>5</b>	<b>5</b>

Print this page 

**Annexes > Training and Events > By Initiative > General Administrative**

Task	Program Title	Location	Start Date	End Date	No. of Participants		
					F	M	Total
143 IAA Conference	Outside the Box Conference	Amman	21-Feb-05	22-Feb-05	3	0	3
160.03 Training Staff Development	Protocol Training	Amman	2-Mar-05	10-Mar-05	2	1	3
115.02.02 Personnel Development	Defensive Driving Course	Amman	5-Mar-05	31-Mar-05	0	4	4
120.4 Year Four Workplan (2006)	Workplan Presentations	Amman	29-Mar-05	30-Mar-05	6	4	10
<b>TOTAL</b>					<b>11</b>	<b>9</b>	<b>20</b>

Print this page 

**Annexes > Training and Events > By Initiative > Information and Communications Technology Initiative**

Task	Program Title	Location	Start Date	End Date	No. of Participants		
					F	M	Total
423.8 Regulatory Training	Managing Regulatory Authorities: Human Resources Management, Financial Planning and Communications Strategies	Amman	5-Jan-05	6-Jan-05	4	8	12
490.1.1 ICT-PDG-INT-005	Business Seminar	Amman	31-Jan-05	1-Feb-05	12	77	89
450.3 Netcorps Jordan Organization Support	NetCorps Jordan Overview Meeting	Amman	03-Feb-05	04-Feb-05	3	6	9
450.3 Netcorps Jordan Organization Support	NetCorps Jordan Meeting	Amman	09-Feb-05	10-Feb-05	3	8	11
490.1.1 ICT-PDG-INT-005	Brainstorming event-REACH	Amman	30-Mar-05	31-Mar-05	10	14	24
<b>TOTAL</b>					<b>32</b>	<b>113</b>	<b>145</b>

Print this page 

**Annexes > Training and Events > By Initiative > Private Sector Policy Initiative**

Task	Program Title	Location	Start Date	End Date	No. of Participants		
					F	M	Total
555.01 Customs Institutional Development	Support for Regional Office of Capacity Building	Amman	3-Jan-05	5-Jan-05	1	20	21
595.02.02 PSP-PDG-EID-001	Human Resources Planning: Forecasting and Succession Planning	Amman	10-Jan-05	11-Jan-05	7	9	16
595.02.02 PSP-PDG-EID-001	Knowledge Mapping Workshop	Amman	26-Jan-05	27-Jan-05	8	13	21
531.04 Industrial Property Protection Directorate	Event/ICT/English Language	Amman	31-Jan-05	20-Mar-05	3	1	4
595.02.02 PSP-PDG-EID-001	Process Mapping & Streamlining	Amman	02-Feb-05	03-Feb-05	11	8	19
595.02.02 PSP-PDG-EID-001	Risk Management	Amman	09-Feb-05	10-Feb-05	4	12	16
555.01 Customs Institutional Development	Customs Legislation workshop	Amman	09-Feb-05	14-Feb-05	0	7	7
591.05 Ministry of Administrative Development	Event/ICT/Executive Workshop 3: Leadership & Communications - 4	Balqa	12-Feb-05	13-Feb-05	0	22	22
555.01 Customs Institutional Development	IPR Enforcement Regional Workshop	Amman	14-Feb-05	15-Feb-05	5	54	59
595.02.02 PSP-PDG-EID-001	Performance Evaluation	Amman	16-Feb-05	17-Feb-05	5	16	21
591.05 Ministry of Administrative Development	Executive Workshop 3: Leadership & Communications - 2	Amman	16-Feb-05	17-Feb-05	0	27	27
555.01 Customs Institutional Development	Executive Personal Improvement Meeting	Amman	19-Feb-05	20-Feb-05	3	22	25
555.01 Customs Institutional Development	HR and TC Skills Workshop	Amman	19-Feb-05	20-Feb-05	8	21	29
595.02.02 PSP-PDG-EID-001	Communications	Amman	23-Feb-05	24-Feb-05	7	16	23
531.04 Industrial Property Protection Directorate	Contemporary Issues in trademarks	Amman	26-Feb-05	27-Feb-05	0	6	6
591.05 Ministry of Administrative Development	Executive Workshop 4: Global Perspectives on Citizen-Centered Service Delivery - 2	Balqa	26-Feb-05	27-Feb-05	0	21	21
555.01 Customs Institutional Development	Enhancing QIZ Exports	Amman	28-Feb-05	01-Mar-05	14	39	53
531.02 Foreign Trade Policy Directorate	WTO Workshop on Government Procurement for Arab and Middle East Countries	Amman	1-Mar-05	3-Mar-05	14	35	49
591.05 Ministry of Administrative Development	Executive Workshop 4: Global Perspectives on Citizen-Centered Service Delivery - 3	Amman	2-Mar-05	3-Mar-05	0	18	18
555.01 Customs Institutional	Train the Trainer HR and TC	Amman	5-Mar-05	6-Mar-05	5	20	25

Development

555.01 Customs Institutional Development	Study Tour to US for Director of Customs	Washington DC; Glynco, GA; Miami, FL	12-Mar-05	20-Mar-05	0	5	5
533 Ministry of Agriculture	WTO Agriculture Trade Policy Training and Meetings	Geneva, Switzerland	14-Mar-05	18-Mar-05	0	1	1
555.01 Customs Institutional Development	Windows for Training Center	Amman	20-Mar-05	21-Mar-05	3	3	6
555.01 Customs Institutional Development	Word for Training Center	Amman	21-Mar-05	22-Mar-05	3	3	6
555.01 Customs Institutional Development	Excel for Training Center	Amman	22-Mar-05	23-Mar-05	3	3	6
555.01 Customs Institutional Development	PowerPoint for Training Center	Amman	23-Mar-05	24-Mar-05	3	3	6
555.01 Customs Institutional Development	Windows for HR	Amman	27-Mar-05	28-Mar-05	1	3	4
555.01 Customs Institutional Development	Word for HR	Amman	28-Mar-05	29-Mar-05	1	3	4
595.04.01 PSP-FOG-JCD-002	English Language Legislative Database Launch	Amman	28-Mar-05	29-Mar-05	52	146	198
555.01 Customs Institutional Development	Excel for HR	Amman	29-Mar-05	30-Mar-05	1	3	4
555.01 Customs Institutional Development	PowerPoint for HR	Amman	30-Mar-05	31-Mar-05	1	3	4
<b>TOTAL</b>					<b>163</b>	<b>563</b>	<b>726</b>

Print this page 

**Annexes > Training and Events > By Initiative > Financial Markets Development**

Task	Program Title	Location	Start Date	End Date	No. of Participants		
					F	M	Total
637 Municipal Finance	Municipal Bond Workshop	Amman	14-Mar-05	16-Mar-05	7	49	56
<b>TOTAL</b>					<b>7</b>	<b>49</b>	<b>56</b>

Print this page 

**Annexes > Training and Events > By Initiative > Enhanced Competitiveness Initiative**

Task	Program Title	Location	Start Date	End Date	No. of Participants		
					F	M	Total
7391.4.01 ICT Training Programs	Internet and Computer Basics - Course II - (Amman)	Amman	3-Jan-05	6-Jan-05	6	0	6
7391.4.01 ICT Training Programs	ICT Internet and Computer Basics - Course II (Madaba)	Madaba	3-Jan-05	6-Jan-05	6	0	6
7391.2.04 WAEDAT Cross Sector Training	Cross Sector Training - Amman - Group 1 - October 04	Amman	5-Jan-05	6-Jan-05	11	1	12
7290.5.4 BMI-PDG-JTB-005	JTB Induction Program	Amman, Jarash, Ajloun, Irbid, Madaba, Ma'an, Aqaba, Karak	8-Jan-05	16-Jan-05	8	14	22
7391.4.02 Marketing Training Programs	TOT Marketing	Amman	8-Jan-05	13-Jan-05	7	1	8
7391.2.06 Awareness Seminars	Awareness Seminar - Irbid	Irbid	9-Jan-05	10-Jan-05	20	0	20
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	9-Jan-05	10-Jan-05	13	0	13
7391.4.01 ICT Training Programs	Internet Course - Amman	Amman	9-Jan-05	13-Jan-05	10	0	10
7391.4.01 ICT Training Programs	ICT Internet and Computer Basics (Khaldieh)	Khaldieh	10-Jan-05	13-Jan-05	10	0	10
7391.2.06 Awareness Seminars	Awareness Seminar - Irbid	Irbid	10-Jan-05	11-Jan-05	14	0	14
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	11-Jan-05	12-Jan-05	16	0	16
7391.2.02 WAEDAT Core Training	Core Training - Madaba - Group 1	Madaba	12-Jan-05	18-Jan-05	11	0	11
7238.2 Support Association CEO's Attain International Association Management Certification	Conduct CAE Monthly Training	Amman	12-Jan-05	13-Jan-05	4	3	7
7391.2.02 WAEDAT Core Training	Core Training - Irbid - Group 1 - February 2005	Irbid	13-Jan-05	18-Jan-05	9	0	9
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa II	Zarqa	16-Jan-05	17-Jan-05	18	0	18
7596 ECI Internal Planning	ECI Teambuilding 2	Amman	18-Jan-05	19-Jan-05	11	2	13
7238.2 Support Association CEO's Attain International Association Management Certification	CAE Orientation Meeting	Amman	18-Jan-05	19-Jan-05	6	0	6
7262.6 Support Tourism Strategy Implementation	Strategy Steering Committee Meeting # 2	Amman	25-Jan-05	26-Jan-05	2	7	9
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa III	Zarqa	26-Jan-05	27-Jan-05	16	0	16
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	27-Jan-05	28-Jan-05	14	0	14
7251 Support to Sectors under JV2020	Support HE. Delegation to Education in Australia & the ME - Egypt	Cairo, Egypt	28-Jan-05	31-Jan-05	0	2	2

7391.4.01 ICT Training Programs	Internet Course - Irbid	Irbid	31-Jan-05	1-Feb-05	21	0	21
7512.01.04 Licensing and Registration	Supporting Decentralization and Local Governance in the Region	Cairo, Egypt	31-Jan-05	3-Feb-05	0	1	1
7339.07 NLP Program Implementation	Identification of Supplier Companies in Aqaba	Aqaba	01-Feb-05	04-Feb-05	0	1	1
7391.4.03 Product Development Training Programs	Product Development Course II (Zarqa)	Zarqa	01-Feb-05	03-Feb-05	24	0	24
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa	Zarqa	01-Feb-05	02-Feb-05	24	0	24
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa	Zarqa	01-Feb-05	02-Feb-05	24	0	24
7391.2.02 WAEDAT Core Training	Core Training Zarqa - Group 1	Zarqa	02-Feb-05	13-Feb-05	12	0	12
7290.14.3 JV 2020 for Higher Education Sector (\$29,740)	JV2020 Sub Committee Meeting	Amman	02-Feb-05	03-Feb-05	1	10	11
7262.6 Support Tourism Strategy Implementation	Strategy Steering Committee Meeting # 3	Amman	02-Feb-05	03-Feb-05	4	9	13
7391.2.02 WAEDAT Core Training	Core Training Zarqa - Group 3 - December 2004	Zarqa	06-Feb-05	12-Feb-05	17	0	17
7237 Strengthen Communication Capacity	7 Habits of Highly Effective Communicators	Amman	07-Feb-05	16-Feb-05	13	3	16
7511.10 Study Tours (2005)	Forfas Study Tour for JAED CEO	Dublin, Ireland	08-Feb-05	12-Feb-05	0	2	2
7339.02.04 NLP Training and Workplanning	NLP Team Building	Amman	09-Feb-05	10-Feb-05	4	6	10
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	13-Feb-05	14-Feb-05	16	0	16
7391.4.03 Product Development Training Programs	Product Design Course II - (Color and Design) - Amman	Amman	14-Feb-05	16-Feb-05	9	1	10
7290.14.3 JV 2020 for Higher Education Sector (\$29,740)	JV2020 Higher Education committee Meeting (Launch)	Amman	15-Feb-05	16-Feb-05	10	40	50
7262.2 Develop Marketing Strategy	Marketing Sub-Committee Meeting #1	Amman	16-Feb-05	17-Feb-05	2	10	12
7391.4.04 Networking Workshops	Networking Workshop II (Amman)	Amman	22-Feb-05	23-Feb-05	21	20	41
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	23-Feb-05	24-Feb-05	21	0	21
7262.3 Develop Product Development Strategy	Product Development Sub-committee #1	Amman	27-Feb-05	28-Feb-05	9	13	22
7339.02.04 NLP Training and Workplanning	NLP Work Planning	Amman	28-Feb-05	02-Mar-05	5	7	12
7290.4.3 BMI-PDG-YEA-002	Press Conference	Amman	1-Mar-05	2-Mar-05	3	10	13
7262.2 Develop Marketing Strategy	Marketing Sub-committee meeting #2	Amman	1-Mar-05	2-Mar-05	2	8	10
7391.4.04 Networking	Networking Workshop	Salt	2-Mar-05	3-Mar-05	27	0	27

Workshops		(Jerash)						
7262.4 Develop Human Resources Development Strategy	HR Sub-committee meeting #1	Amman	2-Mar-05	3-Mar-05	6	7	13	
7290.8.2 BMI-PDG-JIP-004	Parliament Workshop (Dead Sea)	Balqa'	5-Mar-05	6-Mar-05	0	23	23	
7262.2 Develop Marketing Strategy	Marketing Sub-committee meeting #3	Amman	6-Mar-05	7-Mar-05	3	7	10	
7290.4.3 BMI-PDG-YEA-002	Round Table	Amman	6-Mar-05	7-Mar-05	5	5	10	
7391.2.05 Network Meetings	Network Meeting \ Exhibition - (2) - Amman	Amman	7-Mar-05	8-Mar-05	140	21	161	
7262.3 Develop Product Development Strategy	Product Development meeting #2	Amman	7-Mar-05	8-Mar-05	6	12	18	
7339.02.04 NLP Training and Workplanning	Management by Objective Training	Amman	9-Mar-05	10-Mar-05	5	2	7	
7511.09 Core Transitional Team (CTT) Support	Management by Objective Training	Amman	9-Mar-05	10-Mar-05	1	0	1	
7238.2 Support Association CEO's Attain International Association Management Certification	CAE Teleconference Training	Amman	9-Mar-05	10-Mar-05	5	1	6	
7262.4 Develop Human Resources Development Strategy	HR Sub-committee meeting #2	Amman	9-Mar-05	10-Mar-05	5	7	12	
7391.4.03 Product Development Training Programs	Product Design Course II (TOT)	Amman	13-Mar-05	17-Mar-05	12	1	13	
7391.4.03 Product Development Training Programs	Product Development Course II: Color Selection and Design (Amman)	Amman	14-Mar-05	16-Mar-05	9	0	9	
7391.4.03 Product Development Training Programs	Product Design Course I: Color and Design (Salt)	Salt	14-Mar-05	16-Mar-05	17	0	17	
7262.4 Develop Human Resources Development Strategy	HR Sub-Committee Meeting #3	Amman	15-Mar-05	16-Mar-05	7	6	13	
7391.2.06 Awareness Seminars	Awareness Seminar - Madaba	Madaba	16-Mar-05	17-Mar-05	8	0	8	
7262.3 Develop Product Development Strategy	Product Development Meeting #3	Amman	16-Mar-05	17-Mar-05	5	10	15	
7391.2.06 Awareness Seminars	Awareness Seminar - Irbid	Irbid	17-Mar-05	18-Mar-05	20	0	20	
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa	Zarqa	17-Mar-05	18-Mar-05	31	0	31	
7391.2.06 Awareness Seminars	Awareness Seminar - Zarqa	Zarqa	20-Mar-05	21-Mar-05	18	0	18	
7337.1 US Subcontract	WAEDAT Exit Strategy Discussion	Amman	20-Mar-05	21-Mar-05	4	3	7	
7290.4.3 BMI-PDG-YEA-002	Training Course (Public Speaking)	Amman	21-Mar-05	22-Mar-05	11	2	13	
7237 Strengthen Communication Capacity	Executive Director Communications Training	Amman	22-Mar-05	23-Mar-05	4	1	5	
7262.3 Develop Product Development Strategy	Product Development Meeting #4	Amman	22-Mar-05	23-Mar-05	8	10	18	
7262.5.1 Support MOTA Organizational Development	Event Management for MoTA	Amman	23-Mar-05	24-Mar-05	10	10	20	
7391.4.04 Networking Workshops	Networking Workshop (Jerash)	Jerash	23-Mar-05	24-Mar-05	31	0	31	

7262.4 Develop Human Resources Development Strategy	HR Sub Committee Meeting # 4	Amman	23-Mar-05	24-Mar-05	7	9	16
7391.2.02 WAEDAT Core Training	Core Training - Irbid - Group 2 - February 2005	Irbid	26-Mar-05	30-Mar-05	13	0	13
7391.2.02 WAEDAT Core Training	Core Training Zarqa - Group 3 - March 2005	Zarqa	26-Mar-05	30-Mar-05	18	0	18
7391.2.02 WAEDAT Core Training	Core Training - Madaba - Group 2 - January 2005	Madaba	26-Mar-05	29-Mar-05	10	0	10
7391.2.04 WAEDAT Cross Sector Training	Cross Sector Training - Amman - Group 2 - October 04	Amman	26-Mar-05	31-Mar-05	10	0	10
7262.2 Develop Marketing Strategy	Marketing Sub-committee meeting #4	Amman	27-Mar-05	28-Mar-05	2	11	13
7262.6 Support Tourism Strategy Implementation	Strategy Steering Committee meeting #4	Amman	27-Mar-05	28-Mar-05	3	9	12
7262.5 Develop Legal & Regulatory Framework Strategy	Legal Committee Meeting # 1	Amman	28-Mar-05	29-Mar-05	2	5	7
7391.4.03 Product Development Training Programs	Product Development Course III (Amman)	Amman	28-Mar-05	30-Mar-05	6	1	7
7339.07 NLP Program Implementation	Aqaba Rail Road Visit	Aqaba, Maan	29-Mar-05	31-Mar-05	0	1	1
7262.1 Lead Development of the National Tourism Strategy	National Tourism Strategy Implementation Retreat	Balqa'	31-Mar-05	2-Apr-05	40	76	116
<b>TOTAL</b>					<b>963</b>	<b>411</b>	<b>1374</b>

Print this page 

**Annexes > Training and Events > AMIR Program Totals > Totals**

**AMIR Program Totals for Training and Events**

**Total Number of Participants per Type of Activity per Gender**

	In-Country Events		U.S. Events		Third-Country Events		TOTAL
	Female	Male	Female	Male	Female	Male	
1 Feb - 31 Dec, 2002	2750	5731	10	37	27	97	8652
1 Jan - 31 Dec, 2003	2136	4811	10	9	20	32	7018
1 Jan - 31 Dec, 2004	3304	7986	1	4	8	21	11324
1 Jan - 31 Mar, 2005	1176	1134	0	5	0	6	2321
<b>TOTAL</b>	<b>9366</b>	<b>19662</b>	<b>21</b>	<b>55</b>	<b>55</b>	<b>156</b>	<b>29315</b>

**Total Number of Local Participants per Gender:**

A total of 2,321 participants were sponsored by the AMIR Program during Jan - Mar, 2005. The table shows that the accumulative number of participants from Feb 2002 to the end of this reporting period was 29,315 participants among which 9,442 were females and 19,873 were males.

[Click here to view the demonstrating chart](#)

**Total Number of Events per Initiative**

	GENERAL	BMI	MEI	ICTI	PSPi	FMD	ECI	SP-MF	SP GBS&T	TOTAL
1 Feb - 31 Dec, 2002	5	142	54	102	83	49	0	0	0	435
1 Jan - 31 Dec, 2003	5	64	31	53	98	7	0	0	0	258
1 Jan - 31 Dec, 2004	10	73	50	44	89	9	34	2	2	313
1 Apr - 31 Mar, 2005	4	0	0	5	31	1	81	0	0	122
<b>TOTAL</b>	<b>24</b>	<b>279</b>	<b>135</b>	<b>204</b>	<b>301</b>	<b>66</b>	<b>115</b>	<b>2</b>	<b>2</b>	<b>1128</b>

**Total Number of Events per Initiative:**


The table shows that the accumulative number of events since the beginning of AMIR Program to end of Mar 2005 was 1,128 events. The number of events during Jan - Mar 2005 was as follows: 81 events for the Enhanced Competitiveness Initiative, 31 events for the Private Sector Policy Initiative, 5 events for each for the Information and Communications Technology Initiative, 1 event for Financial Markets Development, and 4 events for the general AMIR staff.

[Click here to view the demonstrating chart](#)

**Number of Events per Type per Initiative (1 Jan - 31- Mar, 2005)**

Initiative	In- Country Events	U.S. Events	Third-Country Events	TOTAL
GENERAL	4	0	0	4
BMI	0	0	0	0
MEI	0	0	0	0
ICTI	78	0	3	81
PSPi	29	1	1	31
FMD	1	0	0	1
ECI	5	0	0	5
SP MF	0	0	0	0
SP GBS&T	0	0	0	0
<b>TOTAL</b>	<b>117</b>	<b>1</b>	<b>4</b>	<b>122</b>


**Total Number of Participants per Type of Event Per Gender**



	Female	Male	Female	Male	Female	Male	TOTAL
	In-Country Events		U.S. Events		Third-Country Events		
□ February - 31 December 2002	2750	5731	10	37	27	97	8652
■ January - 31 December, 2003	2136	4811	10	9	20	32	7018
□ January - 31 December, 2004	3304	7986	1	4	8	21	11324
□ January - 31- March, 2005	1176	1134	0	5	0	6	2321
■ TOTAL	9366	19662	21	55	55	156	29315

BEST AVAILABLE COPY

**Total Number of Events per Initiative**



	GENERAL	BMI	MEI	ICTI	PSPI	FMD	ECI	SP-MF	SP-GBS&T	TOTAL
□ 1 Feb. - 31 December 2002	5	142	54	102	83	49	0	0	0	435
■ 1 January - 31 December, 2003	5	64	31	53	98	7	0	0	0	258
■ 1 January - 31 December, 2004	10	73	50	44	89	9	34	2	2	313
□ 1 January - 31- March, 2005	4	0	0	5	31	1	81	0	0	122
■ TOTAL	24	279	135	204	301	66	115	2	2	1128

BEST AVAILABLE COPY

**Annexes > Public Awareness and Communications**

Press Releases

Media Coverage

Advertisements

Promotional Materials

**Annexes > Public Awareness and Communications > Press Releases**

Date	Name	Language	Initiative
28-Feb-05	Customs due diligence model sets high hopes for QIZ exports	English	PSPI
28-Feb-05	Customs due diligence model sets high hopes for QIZ exports	Arabic	PSPI
1-Mar-05	Young Entrepreneurs Association (YEA) and Yarmouk University sign an agreement to establish a business incubator	English	ECI
16-Mar-05	"Jordan's municipalities explore new methods to finance government projects "	English	FMD
28-Mar-05	First English language website of Jordanian business laws launched to business people and investors	English	PSPI
28-Mar-05	First English language website of Jordanian business laws launched to business people and investors	Arabic	PSPI
29-Mar-05	Intellectual property protection financially rewards innovators and encourages the development of new plant varieties	English	PSPI
29-Mar-05	Intellectual property protection financially rewards innovators and encourages the development of new plant varieties	Arabic	PSPI
30-Mar-05	Private sector takes front seat in government policy making	English	ECI
30-Mar-05	Private sector takes front seat in government policy making	Arabic	ECI
3-Apr-05	Public-Private sector collaboration heralds new era of tourism development	Arabic	ECI

Print this page 

**Annexes > Public Awareness and Communications > Media Coverage**

Date	Description	Media	Language	Initiative
4-Jan-05	American consulting company recommends investment in Jordan's financial stock market and upgrades Jordan's ranking to 10	Al Rai	Arabic	FMD
5-Jan-05	ASE Climbs to 10th rank among the most 27 attractive stock markets of emerging states	Jordan Times	English	FMD
10-Jan-05	JTB employees undergo training	Al Rai	Arabic	ECI
13-Jan-05	ASE boom mirrors growing culture of investment	Jordan Times	English	FMD
28-Feb-05	Customs due diligence model sets high hopes for QIZ exports	JordanDevNet	English	PSPI
25-Feb-05	Four scenarios for restructuring investment institutions- JAED favored	Al Rai	Arabic	ECI
1-Mar-05	Customs due diligence model sets high hopes for QIZ exports	Jordan Times	English	PSPI
1-Mar-05	Customs due diligence model sets high hopes for QIZ exports	Al Rai	Arabic	PSPI
1-Mar-05	Customs due diligence model sets high hopes for QIZ exports	Addustour	Arabic	PSPI
15-Mar-05	YEA and Yarmouk University sign agreement to start business incubator	Al Rai	Arabic	ECI
29-Mar-05	First English language website of Jordanian business laws launched to business people and investors	Al Rai	Arabic	PSPI
29-Mar-05	Intellectual property protection financially rewards innovators and encourages the development of new plant varieties	JordanDevNet	English	PSPI
30-Mar-05	Private sector takes front seat in tourism	Al Ghad	Arabic	ECI
30-Mar-05	Bouran organizes steering committee	Al Rai	Arabic	ECI
31-Mar-05	Dead Sea retreat brings NTS into action	Jordan Times	English	ECI
31-Mar-05	Private sector takes front seat in tourism	The Star	English	ECI
31-Mar-05	First plant 'patents' registered in Jordan	Jordan Times	English	PSPI

Print this page 

**Annexes > Public Awareness and Communications > Advertisements**

Date	Description	Media	Language
25-Jan-05	Network Security Assessment RFP	Al Rai	English
25-Jan-05	Network Security Assessment RFP	Jordan Times	English
14-15-Feb-05	Career Opportunity: Trademark and Patent Office Lawyers and Examiner	Jordan Times	English
14-15-Feb-05	Career Opportunity: Trademark and Patent Office Lawyers and Examiner	Al Rai	English
13-Mar-05	Job Advertisement NTS Implementation Unit	Al Rai	English
13-Mar-05	Job Advertisement NTS Implementation Unit	Jordan Times	English
28-Mar-05	JAED- seeking Office Space	Al Rai	Arabic
27-Mar-05	JAED -Seeking Office Space	Jordan Times	English
29-Mar-05	JAED -Seeking Office Space	Addustour	Arabic

Print this page 

**Annexes > Public Awareness and Communications > Promotional Materials**

Initiative	Client Organization	Description
ECI	MOTA	NTS Dead Sea retreat letterhead, binder cover and PP template
FMD	JSC	Municipal Finance Workshop banner
General AMIR	AMIR	Communications Training folder and certificate
	AMIR	AMIR report cover - AMIR report-inside cover- AMIR CD label
PSPI	Jordanian Center for Dispute Resolution (JCDR)	Launch of first English website for Jordanian business laws: invitations, flyers, brochure, banners, website

Print this page 

**Annexes > Deliverables**

First Quarter

**Annexes > Deliverables > First Quarter**

Click below on the hyperlinks to view available electronic copies of deliverables:

Year	Month	Initiative	Contractor(s)	Task	Deliverable Title
2005	January	ECI	Anthony Seaton	72	Developing JTB's Research Capacity Market Intelligence Data Base Plan and System in Tourism Planning
2005	January	ECI	Angela Bane	7262.2	Develop Marketing Sub Strategy for Jordan (Tourism 2005-2010)
2005	January	PSPI	John Howard	555.01	Border Process Reengineering, Phase 1&2
2005	January	PSPI	Mohammed Tarawneh	595.01.02	Develop Customs Due Diligence and Supply-Chain Security Guides for the Trade Community of Jordan
2005	January	PSPI	Geoff Wright	531.01	Strengthening Trade Policy Formulation in Jordan
2005	January	PSPI	Jim Robertson & Brian O'Shea	531.06	Accumulation of Origin under the Jordan-United States Free Trade Agreement
2005	January	ICTI	IBLAW	433.11	Review of the Law: Deployment of IT Resources in Government Institutions
2005	January	PSPI	IBLAW	587.01	"General Centers of Excellence Institution start-up support"
2005	January	PSPI	Jamil Sarraj	587.01	Teambuilding NGO Start-up
2005	February	ECI	IBLAW	7220.3	Create a not-for profit Corporation as the local GBS for stakeholder buy-in
2005	February	ECI	John Downes	7262.5	Review Jordan Tourism Laws based on International Best Practices

Print this page 

**Non-IT Inventory**

1998-1999

2000-2001

2002-2003

2004-2005

**IT Inventory**

1998-1999

2000-2001

2002-2003

2004-2005

**Annexes > Inventory > Non-IT Inventory 1998-1999**

Description	Cost USD	Cost JOD	Location	Date of Acquire
Air Conditioner Split Unit HPU 20	\$1,009.89	JOD 715.00	AMIR	01-Mar-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Mar-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Mar-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Mar-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Mar-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Mar-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Mar-98
File Cabinet - 2 Drawer	\$96.61	JOD 68.40	AMIR	01-Mar-98
Air Conditioner Split Unit HPU 20	\$1,101.69	JOD 780.00	AMIR	01-Apr-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Apr-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Apr-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Apr-98
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-Apr-98
File Cabinet - 2 Drawer	\$96.61	JOD 68.40	AMIR	01-Apr-98
File Cabinet - 2 Drawer	\$96.61	JOD 68.40	AMIR	01-Apr-98
File Cabinet - 2 Drawer	\$96.61	JOD 68.40	AMIR	01-Apr-98
File Cabinet - 2 Drawer	\$96.61	JOD 68.40	AMIR	01-Apr-98
File Cabinet - 4 Drawer	\$123.45	JOD 87.40	AMIR	01-Apr-98
Misc - Calculator - Casio	\$91.81	JOD 65.00	AMIR	01-Apr-98
Table - Coffee	\$21.19	JOD 15.00	AMIR	01-Apr-98
Table - Coffee	\$21.19	JOD 15.00	AMIR	01-Apr-98
Table - Computer Stand	\$84.75	JOD 60.00	AMIR	01-Apr-98
Table - Computer Stand	\$84.75	JOD 60.00	AMIR	01-Apr-98
Table - Computer Stand	\$84.75	JOD 60.00	AMIR	01-Apr-98
Table - Computer Stand	\$84.75	JOD 60.00	AMIR	01-Apr-98
Table - Computer Stand	\$91.81	JOD 65.00	AMIR	01-Apr-98
Table - Long 160x50cm w/glass	\$183.62	JOD 130.00	AMIR	01-Apr-98
Table - Long 200x60cm w/glass	\$211.86	JOD 150.00	AMIR	01-Apr-98
Wall Unit - 183x83 cm	\$141.24	JOD 100.00	AMIR	01-Apr-98
Wall Unit - 183x83 cm	\$141.24	JOD 100.00	AMIR	01-Apr-98
Wall Unit - 183x83 cm	\$141.24	JOD 100.00	AMIR	01-Apr-98
Air Conditioner Split Unit HP Wall 20	\$1,009.89	JOD 715.00	AMIR	01-May-98
Air Conditioner Split Unit HP Wall 20	\$1,009.89	JOD 715.00	AMIR	01-May-98
Air Conditioner Split Unit HPW 20	\$1,101.69	JOD 780.00	AMIR	01-May-98
Air Conditioner Split Unit HPW 20JD	\$903.95	JOD 640.00	AMIR	01-May-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-May-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-May-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-May-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-May-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-May-98



File Cabinet - 4 Drawer	\$161.02	JOD 114.00	AMIR	01-May-98
File Cabinet - 4 Drawer	\$155.37	JOD 110.00	AMIR	01-May-98
Misc - Calculator	\$26.13	JOD 18.50	AMIR	01-May-98
Misc - Calculator	\$26.13	JOD 18.50	AMIR	01-May-98
Misc - Paper Trimmer SA-2	\$169.49	JOD 120.00	AMIR	01-May-98
Misc - Safe	n/a	n/a	AMIR	01-May-98
Misc - Safe	n/a	n/a	AMIR	01-May-98
Misc - Typewriter Brother EM-750 FX S/N: G21220823	\$635.59	JOD 450.00	AMIR	01-May-98
Misc Furniture - Leather Seat Twin	\$107.34	JOD 76.00	AMIR	01-May-98
Pictures - Mixed Media Monoprint 32x32cm	\$112.99	JOD 80.00	AMIR	01-May-98
Pictures - Mixed Media Monoprint 32x32cm	\$112.99	JOD 80.00	AMIR	01-May-98
Pictures - Mixed Media Monoprint 51x51cm	\$282.49	JOD 200.00	AMIR	01-May-98
Pictures - Picture of the King & Queen 2	\$70.62	JOD 50.00	AMIR	01-May-98
Printer - Serial Epson LX300	\$283.21	JOD 200.51	AMIR	01-May-98
Security System - Guardall Remote	\$128.73	JOD 91.14	AMIR	01-May-98
Security System - Guardall automatic Telephones dialer	\$231.71	JOD 164.05	AMIR	01-May-98
Security System - Guardall external siren	\$109.42	JOD 77.47	AMIR	01-May-98
Security System - Guardall indoor siren	\$77.23	JOD 54.68	AMIR	01-May-98
Security System - guardall passive infrared detector	\$695.13	JOD 492.15	AMIR	01-May-98
Security System - Guardall Security Control Panel	\$257.46	JOD 182.28	AMIR	01-May-98
Security System - Guardall W72939 Inova user	\$38.62	JOD 27.34	AMIR	01-May-98
Security System - Guardall, Inova user cards 2	\$112.99	JOD 80.00	AMIR	01-May-98
Security System - Inova Plus Card	\$1,042.68	JOD 738.22	AMIR	01-May-98
Security System - Inova Printserver	\$706.58	JOD 500.26	AMIR	01-May-98
Security System - Inova User Cards 10	\$45.06	JOD 31.90	AMIR	01-May-98
Security System - Loud Speaker	\$49.44	JOD 35.00	AMIR	01-May-98
Stand - 10*Computer Monitor Stand	\$423.73	JOD 300.00	AMIR	01-May-98
Stand - Ash Tray Stand	\$17.66	JOD 12.50	AMIR	01-May-98
Stand - Ash Tray Stand	\$17.66	JOD 12.50	AMIR	01-May-98
Stand - Training Room Stand	\$28.25	JOD 20.00	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$281.78	JOD 199.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$161.02	JOD 114.00	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$161.02	JOD 114.00	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$161.02	JOD 114.00	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$161.02	JOD 114.00	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$161.02	JOD 114.00	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-May-98
Table - Asst Mgr Desk 140x76x75 w/glass	\$161.02	JOD 114.00	AMIR	01-May-98
Table - Collapsible 160x80	\$120.06	JOD 85.00	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-May-98

Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$96.61	JOD 68.40	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$96.61	JOD 68.40	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$96.61	JOD 68.40	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$96.61	JOD 68.40	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$96.61	JOD 68.40	AMIR	01-May-98
Table - Computer Stand w/ Glass	\$96.61	JOD 68.40	AMIR	01-May-98
Table - Manager Desk 160x50 w/glass	\$161.02	JOD 114.00	AMIR	01-May-98
Telephones - AT&T Phone Set 8101	\$84.75	JOD 60.00	AMIR	01-May-98
Telephones - AT&T Phone Set 8101	\$84.75	JOD 60.00	AMIR	01-May-98
Telephones - AT&T Phone Set 8101	\$84.75	JOD 60.00	AMIR	01-May-98
Telephones - AT&T Phone Set 8101	\$84.75	JOD 60.00	AMIR	01-May-98
Telephones - Cell Phone Motorola 930#647446	\$125.71	JOD 89.00	AMIR	01-May-98
Telephones - Cell Phone Motorola 930#647447	\$125.71	JOD 89.00	AMIR	01-May-98
Telephones - Cell Phone Motorola 930#652323	\$125.71	JOD 89.00	AMIR	01-May-98
Vehicles - Jeep Cherokee 1998	\$22,528.25	JOD 15,950.00	AMIR	01-May-98
Vehicles - Jeep Cherokee 1998	\$22,528.25	JOD 15,950.00	AMIR	01-May-98
Vehicles - Jeep Cherokee 1999	\$22,245.76	JOD 15,750.00	AMIR	01-May-98
Air Conditioner Split Unit HPU 20	\$1,101.69	JOD 780.00	AMIR	01-Jun-98
Air Conditioner Split Unit HPU 20	\$1,101.69	JOD 780.00	AMIR	01-Jun-98
Air Conditioner Split Unit HPU 20	\$1,101.69	JOD 780.00	AMIR	01-Jun-98
Air Conditioner Split Unit HPU 20	\$1,101.69	JOD 780.00	AMIR	01-Jun-98
Air Conditioner Split Unit HPW 20	\$1,101.69	JOD 780.00	AMIR	01-Jun-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Jun-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Jun-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Jun-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Jun-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Jun-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jun-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jun-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jun-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jun-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jun-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jun-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jun-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Jun-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Jun-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Jun-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Jun-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Jun-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Jun-98
Electric Devices - Camera Sony 8mm Digital Camera VID 10 with Bag	\$1,599.00	JOD 1,132.09	AMIR	01-Jun-98
Electric Devices - Vacuum Cleaner Rainbow	\$1,642.66	JOD 1,163.00	AMIR	01-Jun-98
File Cabinet - 2 Drawer	\$105.93	JOD 75.00	AMIR	01-Jun-98
Misc - Calculator - Casio	\$91.81	JOD 65.00	AMIR	01-Jun-98
Security System - Guardall Countess Security System	\$1,504.24	JOD 1,065.00	AMIR	01-Jun-98
Stand - TV Stand 80x50 w glass & locks	\$107.34	JOD 76.00	AMIR	01-Jun-98

Table - Asst Mgr Desk 140x70x75	\$147.60	JOD 104.50	AMIR	01-Jun-98
Table - Asst Mgr Desk 140x70x75	\$147.60	JOD 104.50	AMIR	01-Jun-98
Table - Computer Stand w/ Glass	\$96.61	JOD 68.40	AMIR	01-Jun-98
Table Lamp	\$14.12	JOD 10.00	AMIR	01-Jun-98
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Jun-98
Telephones - IBM 900 Mhz Wireless Handset	\$235.00	JOD 166.38	AMIR	01-Jun-98
Telephones - Partner 6	\$127.12	JOD 90.00	AMIR	01-Jun-98
Wall Unit - Glass Doors, 3 Shelves	\$134.18	JOD 95.00	AMIR	01-Jun-98
Air Conditioner Split Unit HP Wall 25	\$1,158.19	JOD 820.00	AMIR	01-Jul-98
Carpet Protector	\$42.37	JOD 30.00	AMIR	01-Jul-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jul-98
Coat Hanger	\$24.01	JOD 17.00	AMIR	01-Jul-98
Coat Hanger	\$24.01	JOD 17.00	AMIR	01-Jul-98
Coat Hanger	\$24.01	JOD 17.00	AMIR	01-Jul-98
File Cabinet - 2 Drawer	\$120.06	JOD 85.00	AMIR	01-Jul-98
File Cabinet - 2 Drawer w/locks Locally made	\$91.81	JOD 65.00	AMIR	01-Jul-98
File Cabinet - 4 Drawer	\$155.37	JOD 110.00	AMIR	01-Jul-98
File Cabinet - 4 Drawer	\$155.37	JOD 110.00	AMIR	01-Jul-98
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Jul-98
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Jul-98
Table - Computer Stand w/ Glass	\$96.61	JOD 68.40	AMIR	01-Jul-98
Table - Computer Stand w/ Glass	\$96.61	JOD 68.40	AMIR	01-Jul-98
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Jul-98
Table - Manager Desk 160x50 w/glass	\$147.60	JOD 104.50	AMIR	01-Jul-98
Wall Unit	\$127.47	JOD 90.25	AMIR	01-Jul-98
Wall Unit - Glass Doors, 3 Shelves	\$127.47	JOD 90.25	AMIR	01-Jul-98
Air Conditioner Split Unit HPW 20	\$1,101.69	JOD 780.00	AMIR	01-Aug-98
Air Conditioner Split Unit HPW 20	\$1,009.89	JOD 715.00	AMIR	01-Aug-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Aug-98
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Aug-98
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Aug-98
File Cabinet - 2 Drawer	\$96.61	JOD 68.40	AMIR	01-Aug-98
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Aug-98
Telephones - Cell Phone Nokia3310 #647442	\$250.00	JOD 177.00	AMIR	01-Aug-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-98
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-98
Chair - Visitor 746	\$40.25	JOD 28.50	AMIR	01-Sep-98
Chair - Visitor 746	\$40.25	JOD 28.50	AMIR	01-Sep-98
Coat Hanger	\$20.13	JOD 14.25	AMIR	01-Sep-98
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-Sep-98
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-Sep-98
Coat Hanger	\$24.01	JOD 17.00	AMIR	01-Sep-98
Electric Devices - Vacuum Cleaner, wet/dry	\$437.85	JOD 310.00	AMIR	01-Sep-98
File Cabinet - 4 Drawer	\$169.49	JOD 120.00	AMIR	01-Sep-98
Misc Furniture - Blackwood Cupboard	\$84.75	JOD 60.00	AMIR	01-Sep-98
Stand - Computer Monitor	\$14.12	JOD 10.00	AMIR	01-Sep-98

Table - Asst Mgr Desk 140x70x75	\$147.60	JOD 104.50	AMIR	01-Sep-98
Table - Asst Mgr Desk 140x70x75 w/glass	\$147.60	JOD 104.50	AMIR	01-Sep-98
Telephones - Partner 18D	\$197.74	JOD 140.00	AMIR	01-Sep-98
Chair - Manager 702	\$76.48	JOD 54.15	AMIR	01-Dec-98
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Dec-98
File Cabinet - 4 Drawer	\$169.49	JOD 120.00	AMIR	01-Dec-98
Air Conditioner Split Unit HPU 20	\$1,009.89	JOD 715.00	AMIR	01-Mar-99
Air Conditioner Split Unit HPU 20	\$1,009.89	JOD 715.00	AMIR	01-Mar-99
Air Conditioner Split Unit HPU 20	\$1,009.89	JOD 715.00	AMIR	01-Mar-99
Air Conditioner Split Unit HPU 20	\$1,009.89	JOD 715.00	AMIR	01-Mar-99
Air Conditioner Split Unit HPU 20	\$1,009.89	JOD 715.00	AMIR	01-Mar-99
Air Conditioner Split Unit HPU 20	\$1,009.89	JOD 715.00	AMIR	01-Mar-99
Air Conditioner Split Unit HPW 20	\$1,009.89	JOD 715.00	AMIR	01-Mar-99
Book Shelves	\$80.51	JOD 57.00	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Mar-99
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Mar-99
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Mar-99
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Mar-99
Chair - Asst Mgr 713	\$60.38	JOD 42.75	AMIR	01-Mar-99
Chair - Asst Mgr 713	\$60.38	JOD 42.75	AMIR	01-Mar-99
Chair - Asst Mgr 713	\$60.38	JOD 42.75	AMIR	01-Mar-99
Chair - Asst Mgr 713	\$60.38	JOD 42.75	AMIR	01-Mar-99
Chair - Asst Mgr Chair 713	\$56.36	JOD 39.90	AMIR	01-Mar-99
Chair - Manager 702	\$76.48	JOD 54.15	AMIR	01-Mar-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-99
Chair - Visitor 746	\$46.96	JOD 33.25	AMIR	01-Mar-99
Chair - Visitor 746	\$46.96	JOD 33.25	AMIR	01-Mar-99
Chair - Visitor 746	\$46.96	JOD 33.25	AMIR	01-Mar-99
Chair - Visitor 746	\$46.96	JOD 33.25	AMIR	01-Mar-99
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Mar-99
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-Mar-99
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-Mar-99
Copier - Lanier 6735	\$9,943.50	JOD 7,040.00	AMIR	01-Mar-99
Fax - Brother 6550	\$1,991.53	JOD 1,410.00	AMIR	01-Mar-99
File Cabinet - Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99
File Cabinet - 2 Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99

File Cabinet - 2 Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99
File Cabinet - 2 Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99
File Cabinet - 2 Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99
File Cabinet - 2 Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99
File Cabinet - 2 Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99
File Cabinet - 2 Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99
File Cabinet - 2 Drawer	\$134.18	JOD 95.00	AMIR	01-Mar-99
File Cabinet - 2 Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99
File Cabinet - 2 Drawer	\$120.76	JOD 85.50	AMIR	01-Mar-99
File Cabinet - 4 Drawers	\$161.02	JOD 114.00	AMIR	01-Mar-99
File Cabinet - 4 Drawers	\$155.37	JOD 110.00	AMIR	01-Mar-99
File Cabinet - 4 Drawers	\$174.44	JOD 123.50	AMIR	01-Mar-99
File Cabinet - 4 Drawers	\$174.44	JOD 123.50	AMIR	01-Mar-99
Misc - Metal Trash Can	\$20.48	JOD 14.50	AMIR	01-Mar-99
Misc Furniture - Leather Seat	\$70.62	JOD 50.00	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x70x75 w/glass	\$147.60	JOD 104.50	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x70x75 w/glass	\$147.60	JOD 104.50	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x76x75 w/glass	\$281.78	JOD 199.50	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x76x75 w/glass	\$161.02	JOD 114.00	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x76x75 w/glass	\$161.02	JOD 114.00	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x76x75 w/glass	\$281.78	JOD 199.50	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-Mar-99
Table - Asst Mgr Desk 140x76x75 w/glass	\$147.60	JOD 104.50	AMIR	01-Mar-99
Table - Coffee	\$20.13	JOD 14.25	AMIR	01-Mar-99
Table - Coffee	\$20.13	JOD 14.25	AMIR	01-Mar-99
Table - Coffee	\$20.13	JOD 14.25	AMIR	01-Mar-99
Table - Coffee	\$20.13	JOD 14.25	AMIR	01-Mar-99
Table - Coffee	\$20.13	JOD 14.25	AMIR	01-Mar-99
Table - Collapsible 160x80	\$120.76	JOD 85.50	AMIR	01-Mar-99
Table - Collapsible 160x80	\$120.76	JOD 85.50	AMIR	01-Mar-99
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Mar-99
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Mar-99
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Mar-99
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-Mar-99
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Mar-99
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Mar-99
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Mar-99
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Mar-99
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-Mar-99
Table - Computer Stand w/ Glass + extra shelve	\$83.19	JOD 58.90	AMIR	01-Mar-99
Table - Manager Desk 160x50 w/glass	\$183.62	JOD 130.00	AMIR	01-Mar-99
Table - Manager Desk 170x78x75 w/glass	\$268.36	JOD 190.00	AMIR	01-Mar-99
Table - Printer Table 60x60x75 w/glass & shelves	\$80.51	JOD 57.00	AMIR	01-Mar-99
Table - Round Meeting Table 120cm w/glass	\$161.02	JOD 114.00	AMIR	01-Mar-99
Telephones - Cell Phone Nokia3310 #647443	\$250.00	JOD 177.00	AMIR	01-Mar-99
Telephones - Lucent Telset	\$49.44	JOD 35.00	AMIR	01-Mar-99
Telephones - Lucent Telset 9103	\$49.44	JOD 35.00	AMIR	01-Mar-99

Telephones - Lucent Telset 9103	\$49.44	JOD 35.00	AMIR	01-Mar-99
Telephones - Lucent Telset 9103	\$49.44	JOD 35.00	AMIR	01-Mar-99
Telephones - Misc. replace processor from partner plus to partner II	\$635.59	JOD 450.00	AMIR	01-Mar-99
Telephones - Partner 18D	\$197.74	JOD 140.00	AMIR	01-Mar-99
Telephones - Partner 18D	\$197.74	JOD 140.00	AMIR	01-Mar-99
Telephones - Partner 206 Module	\$635.59	JOD 450.00	AMIR	01-Mar-99
Telephones - Partner 206 Module	\$635.59	JOD 450.00	AMIR	01-Mar-99
Telephones - Partner 206 Module	\$635.59	JOD 450.00	AMIR	01-Mar-99
Telephones - Partner 6	\$108.76	JOD 77.00	AMIR	01-Mar-99
Telephones - Partner 6	\$108.76	JOD 77.00	AMIR	01-Mar-99
Telephones - Partner 6	\$108.76	JOD 77.00	AMIR	01-Mar-99
Telephones - Partner 6	\$108.76	JOD 77.00	AMIR	01-Mar-99
Telephones - Partner 6	\$49.44	JOD 35.00	AMIR	01-Mar-99
Telephones - Partner 6	\$108.76	JOD 77.00	AMIR	01-Mar-99
Telephones - Partner 6	\$49.44	JOD 35.00	AMIR	01-Mar-99
Vehicles - Jeep Cherokee 1999	\$22,245.76	JOD 15,750.00	AMIR	01-Mar-99
Wall Unit	\$154.31	JOD 109.25	AMIR	01-Mar-99
Wall Unit	\$154.31	JOD 109.25	AMIR	01-Mar-99
Wall Unit - Glass Doors, 3 Shelves	\$134.18	JOD 95.00	AMIR	01-Mar-99
Wall Unit - Glass Doors, 3 Shelves	\$134.18	JOD 95.00	AMIR	01-Mar-99
Wall Unit - Glass Doors, 3 Shelves	\$134.18	JOD 95.00	AMIR	01-Mar-99
Wall Unit - Glass Doors, 3 Shelves	\$134.18	JOD 95.00	AMIR	01-Mar-99
Wall Unit - Glass Doors, 3 Shelves	\$134.18	JOD 95.00	AMIR	01-Mar-99
Wall Unit - Glass Doors, 3 Shelves	\$134.18	JOD 95.00	AMIR	01-Mar-99
Wall Unit - Glass Doors, 3 Shelves	\$134.18	JOD 95.00	AMIR	01-Mar-99
Wall Unit - Glass Doors, 3 Shelves	\$134.18	JOD 95.00	AMIR	01-Mar-99
Book Shelves - 2 Shelves, 120x80cm	\$80.51	JOD 57.00	AMIR	01-Apr-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Apr-99
Coat Hanger	\$24.01	JOD 17.00	AMIR	01-Apr-99
Misc - Ladder	\$37.08	JOD 26.25	AMIR	01-Apr-99
Misc - Plastic sign for the Office	\$282.49	JOD 200.00	AMIR	01-Apr-99
Table - Coffee	\$21.19	JOD 15.00	AMIR	01-Apr-99
Table - Computer Stand	\$91.81	JOD 65.00	AMIR	01-Apr-99
Table - Side 120x50	\$87.22	JOD 61.75	AMIR	01-Apr-99
Telephones - Partner 18D	\$225.99	JOD 160.00	AMIR	01-Apr-99
Wall Unit - Glass Doors, 3 Shelves	\$127.47	JOD 90.25	AMIR	01-Apr-99
Air Conditioner Split Unit HPU 20	\$1,101.69	JOD 780.00	AMIR	01-Jun-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jun-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jun-99
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Jul-99
Wall Unit	\$127.12	JOD 90.00	AMIR	01-Jul-99
Air Conditioner Split Unit HPU 20	\$1,101.69	JOD 780.00	AMIR	01-Aug-99
Air Conditioner Split Unit HPW 20	\$903.95	JOD 640.00	AMIR	01-Aug-99
Air Conditioner Split Unit HPW 25	\$988.70	JOD 700.00	AMIR	01-Aug-99
Cabinet - Storage 120x75x180 7 Drawers - wooden	\$268.36	JOD 190.00	AMIR	01-Aug-99
Cabinet - Metal Storage 2 locks, 2 drawers	\$98.87	JOD 70.00	AMIR	01-Aug-99
Cabinet - Metal Storage 90x90x200 4 shelves	\$211.86	JOD 150.00	AMIR	01-Aug-99
Cabinet - Storage 120x90x40	\$134.18	JOD 95.00	AMIR	01-Aug-99
Cabinet - Storage 195x83x83	\$261.30	JOD 185.00	AMIR	01-Aug-99
Carpets	\$42.37	JOD 30.00	AMIR	01-Aug-99

Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Aug-99
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-Aug-99
Electric Devices - TV Daewoo DTC 2975	\$564.97	JOD 400.00	AMIR	01-Aug-99
Electric Devices - Vacuum Cleaner, Goblin	\$197.74	JOD 140.00	AMIR	01-Aug-99
Electric Devices - VCR Sharp SA 55	\$275.42	JOD 195.00	AMIR	01-Aug-99
File Cabinet - 2 Drawer	\$120.06	JOD 85.00	AMIR	01-Aug-99
File Cabinet - 2 Drawer	\$105.93	JOD 75.00	AMIR	01-Aug-99
File Cabinet - 2 Drawer	\$112.99	JOD 80.00	AMIR	01-Aug-99
File Cabinet - 4 Drawer	\$180.79	JOD 128.00	AMIR	01-Aug-99
File Cabinet - 4 Drawer	\$169.49	JOD 120.00	AMIR	01-Aug-99
File Cabinet - 4 Drawer	\$169.49	JOD 120.00	AMIR	01-Aug-99
File Cabinet - 4 Drawer	\$169.49	JOD 120.00	AMIR	01-Aug-99
File Cabinet - 4 Drawer	\$169.49	JOD 120.00	AMIR	01-Aug-99
File Cabinet - 4 Drawer	\$169.49	JOD 120.00	AMIR	01-Aug-99
File Cabinet - 4 Drawer	\$162.43	JOD 115.00	AMIR	01-Aug-99
Stand - Library 120x40x60 2 shelves	\$84.75	JOD 60.00	AMIR	01-Aug-99
Table - Computer Stand w/ Glass + extra shelve	\$83.19	JOD 58.90	AMIR	01-Aug-99
Table - Printer Table 60x70x70	\$56.50	JOD 40.00	AMIR	01-Aug-99
Table - Round Meeting Table 120cm w/glass	\$134.18	JOD 95.00	AMIR	01-Aug-99
Air Conditioner Split Unit HPU 20	\$1,009.89	JOD 715.00	AMIR	01-Sep-99
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Sep-99
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Sep-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Sep-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Sep-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Sep-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Sep-99
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-Sep-99
Air Conditioner Split Unit HPU 20	\$1,101.69	JOD 780.00	AMIR	01-Oct-99
Book Shelves - 2 Shelves, 120x80cm	\$80.51	JOD 57.00	AMIR	01-Oct-99
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Oct-99
Chair - Asst Mgr 713	\$60.38	JOD 42.75	AMIR	01-Oct-99
Chair - Asst Mgr 713	\$60.38	JOD 42.75	AMIR	01-Oct-99
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Oct-99
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Oct-99
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Oct-99
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Oct-99
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Oct-99
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Oct-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Oct-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Oct-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Oct-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Oct-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Oct-99
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Oct-99
Coat Hangar	\$20.13	JOD 14.25	AMIR	01-Oct-99
Coat Hanger	\$11.30	JOD 8.00	AMIR	01-Oct-99
Copier - Ricoh with ADF	\$2,754.24	JOD 1,950.00	AMIR	01-Oct-99
Electric Devices - Vacuum Cleaner	\$120.06	JOD 85.00	AMIR	01-Oct-99
File Cabinet - 4 Drawer	\$147.60	JOD 104.50	AMIR	01-Oct-99

File Cabinet - 4 Drawer	\$147.60	JOD 104.50	AMIR	01-Oct-99
Fire Extenguisher	\$35.31	JOD 25.00	AMIR	01-Oct-99
Fire Extenguisher	\$35.31	JOD 25.00	AMIR	01-Oct-99
Misc - Aluminum Door	\$259.89	JOD 184.00	AMIR	01-Oct-99
Misc - partition 100x260 no glass 3@106	\$449.15	JOD 318.00	AMIR	01-Oct-99
Misc - partition 100x260 with glass 2@114	\$322.03	JOD 228.00	AMIR	01-Oct-99
Misc - partition 40x260 cm with glass 2@72JD	\$203.39	JOD 144.00	AMIR	01-Oct-99
Misc - partition 80x260 with no glass	\$132.77	JOD 94.00	AMIR	01-Oct-99
Stand - Books	\$4.94	JOD 3.50	AMIR	01-Oct-99
Table - asst Mgr Desk	\$100.64	JOD 71.25	AMIR	01-Oct-99
Table - Asst Mgr Desk 140x70 w/glass	\$147.60	JOD 104.50	AMIR	01-Oct-99
Table - Asst Mgr Desk 140x70 w/glass	\$147.60	JOD 104.50	AMIR	01-Oct-99
Table - Asst Mgr Desk 140x70x75	\$147.60	JOD 104.50	AMIR	01-Oct-99
Table - Asst Mgr Desk 140x70x75	\$147.60	JOD 104.50	AMIR	01-Oct-99
Table - Coffee	\$20.13	JOD 14.25	AMIR	01-Oct-99
Table - Coffee	\$20.13	JOD 14.25	AMIR	01-Oct-99
Table - Collapsible 160x80	\$120.76	JOD 85.50	AMIR	01-Oct-99
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-Oct-99
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-Oct-99
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-Oct-99
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-Oct-99
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-Oct-99
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-Oct-99
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-Oct-99
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-Oct-99
Table - Manager Desk 160x50 w/glass	\$281.78	JOD 199.50	AMIR	01-Oct-99
Table - Meeting 280x120	\$335.45	JOD 237.50	AMIR	01-Oct-99
Table - Round Meeting 120cm with glass	\$134.18	JOD 95.00	AMIR	01-Oct-99
Table - Round Meeting Table 120cm w/glass	\$161.02	JOD 114.00	AMIR	01-Oct-99
Telephones - Partner 6	\$127.12	JOD 90.00	AMIR	01-Oct-99
Wall Unit - 183x83x45 3 shelves w/locks	\$127.47	JOD 90.25	AMIR	01-Oct-99
Wall Unit - 183x83x45 3 shelves w/locks	\$127.47	JOD 90.25	AMIR	01-Oct-99
Wall Unit - 183x83x45 3 shelves w/locks	\$127.47	JOD 90.25	AMIR	01-Oct-99
Wall Unit - 183x83x45 3 shelves w/locks	\$127.47	JOD 90.25	AMIR	01-Oct-99
Wall Unit - Glass Doors, 3 Shelves	\$141.24	JOD 100.00	AMIR	01-Oct-99
Wall Unit - Glass Doors, 3 Shelves	\$127.47	JOD 90.25	AMIR	01-Oct-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Nov-99
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Nov-99
Fax - Ricoh	\$882.77	JOD 625.00	AMIR	01-Nov-99
Stand - Books	\$4.94	JOD 3.50	AMIR	01-Nov-99
Stand - Books	\$4.94	JOD 3.50	AMIR	01-Nov-99
Table - Coffee	\$21.19	JOD 15.00	AMIR	01-Nov-99
Telephones - AT&T Phone Set 8101	\$84.75	JOD 60.00	AMIR	01-Nov-99
Telephones - Partner 6	\$108.76	JOD 77.00	AMIR	01-Nov-99
Telephones - Partner Advance Communications System Model 103g4	\$776.84	JOD 550.00	AMIR	01-Nov-99
Carpets	\$63.56	JOD 45.00	AMIR	01-Dec-99
Carpets	\$28.25	JOD 20.00	AMIR	01-Dec-99
Carpets	\$28.25	JOD 20.00	AMIR	01-Dec-99
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-Dec-99
Chair - Visitor 746	\$40.25	JOD 28.50	AMIR	01-Dec-99

Misc Furniture - Carpet for Reception	\$63.56	JOD 45.00	AMIR	01-Dec-99
Table - Side 120x50	\$87.22	JOD 61.75*	AMIR	01-Dec-99
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Dec-99
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Dec-99
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Dec-99
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Dec-99
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Dec-99
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Dec-99
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Dec-99
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Dec-99
Wall Unit - 183x130x40 3shelves	\$127.12	JOD 90.00	AMIR	01-Dec-99
Book Shelves	\$0.00	JOD 0.00	AMIR	1999
Carpet Protector	\$40.25	JOD 28.50	AMIR	1999
Carpet Protector	\$40.25	JOD 28.50	AMIR	1999
Chair - Asst Mgr 713	\$49.44	JOD 35.00	AMIR	1999
Chair - Asst Mgr 713	\$53.67	JOD 38.00	AMIR	1999
Coat Hanger	\$28.25	JOD 20.00	AMIR	1999
Coat Hanger	\$28.25	JOD 20.00	AMIR	1999
Electric Devices - Heater at Guard House	\$24.01	JOD 17.00	AMIR	1999
Electric Devices - Microwave Sharp	\$211.86	JOD 150.00	AMIR	1999
Fax - Olivetti	\$593.22	JOD 420.00	AMIR	1999
File Cabinet - 2 Drawer	\$114.05	JOD 85.00	AMIR	1999
Fire Extinguisher	\$35.31	JOD 25.00	AMIR	1999
Fire Extinguisher	\$35.31	JOD 25.00	AMIR	1999
Fire Extinguisher	\$35.31	JOD 25.00	AMIR	1999
Fire Extinguisher	\$35.31	JOD 25.00	AMIR	1999
Misc - Flip Chart	\$375.00	JOD 265.50	AMIR	1999
Misc - Power Screen	\$378.00	JOD 267.62	AMIR	1999
Misc - Security Guard Cottage	\$310.73	JOD 220.00	AMIR	1999
Table - Coffee	\$21.19	JOD 15.00	AMIR	1999
Table - Computer Stand	\$87.57	JOD 62.00	AMIR	1999
Table - Computer Stand	\$87.57	JOD 62.00	AMIR	1999
Table - Computer Stand w/ Glass	\$91.81	JOD 65.00	AMIR	1999
Table - Long printer table4 shelves	\$183.62	JOD 130.00	AMIR	1999
Table - Long Trophy Table, Steve	n/a	n/a	AMIR	1999
Table - Printer Table	\$84.75	JOD 60.00	AMIR	1999
Table - Round Meeting with glass	\$134.18	JOD 95.00	AMIR	1999

Print this page 

## Annexes &gt; Inventory &gt; Non-IT Inventory 2000-2001

Description	Cost USD	Cost JOD	Location	Date of Acquire
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Jan-00
Chair - Meeting 709	\$53.67	JOD 38.00	AMIR	01-Jan-00
File Cabinet - 2 Drawer	\$96.61	JOD 68.40	AMIR	01-Jan-00
Book Shelves	\$93.93	JOD 66.50	AMIR	01-Feb-00
Book Shelves	\$93.93	JOD 66.50	AMIR	01-Feb-00
Book Shelves - 2 Shelves 120x80cm	\$80.51	JOD 57.00	AMIR	01-Feb-00
Cabinet - Metal Storage	\$211.86	JOD 150.00	AMIR	01-Feb-00
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Feb-00
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Feb-00
Copier - Konica 4355	\$6,355.93	JOD 4,500.00	AMIR	01-Feb-00
Electric Devices - Microcassette Recorder Sony M-100MC	\$120.00	JOD 84.96	AMIR	01-Feb-00
File Cabinet - 3 Drawer	\$134.18	JOD 95.00	AMIR	01-Feb-00
File Cabinet - 4 Drawer	\$161.02	JOD 114.00	AMIR	01-Feb-00
Fire Extenguisher	\$35.31	JOD 25.00	AMIR	01-Feb-00
Misc - Capital Markets Sign	\$55.86	JOD 39.55	AMIR	01-Feb-00
Stand - Books	\$4.94	JOD 3.50	AMIR	01-Feb-00
Table - Asst Mgr Desk 140x70x75	\$147.60	JOD 104.50	AMIR	01-Feb-00
Table - Asst Mgr Desk 140x76x75 w/glass	\$161.02	JOD 114.00	AMIR	01-Feb-00
Table - Coffee	\$21.19	JOD 15.00	AMIR	01-Feb-00
Table - Coffee	\$21.19	JOD 15.00	AMIR	01-Feb-00
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-Feb-00
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-Feb-00
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-Feb-00
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-Feb-00
Telephones - Partner 6	\$108.76	JOD 77.00	AMIR	01-Feb-00
Telephones - Partner 6	\$127.12	JOD 90.00	AMIR	01-Feb-00
Telephones - Partner Phone System Cabinet	\$141.24	JOD 100.00	AMIR	01-Feb-00
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Mar-00
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-00
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Mar-00
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-Apr-00
Printer - Serial Epson LX300	\$317.80	JOD 225.00	AMIR	01-Apr-00
Chair - Meeting 709	\$53.67	JOD 38.00	AMIR	01-May-00
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-May-00
Electric Devices - Paper Shredder Dahle 20090PSE	\$247.88	JOD 175.50	AMIR	01-May-00
Misc - Binding Machine GBC 2000	\$413.14	JOD 292.50	AMIR	01-May-00
Table - Coffee	\$21.19	JOD 15.00	AMIR	01-May-00
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Jun-00
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Jun-00
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Jun-00
Carpet Protector	\$46.96	JOD 33.25	AMIR	01-Jun-00
File Cabinet - 2 Drawer	\$96.61	JOD 68.40	AMIR	01-Jun-00
File Cabinet - 3 Drawer	\$134.18	JOD 95.00	AMIR	01-Jun-00
File Cabinet - 3 Drawer	\$134.18	JOD 95.00	AMIR	01-Jun-00

**Annexes > Inventory > Non-IT Inventory 2002-2003**

<b>Description</b>	<b>Cost USD</b>	<b>Cost JOD</b>	<b>Location</b>	<b>Date of Acquire</b>
Mobile Phone, Semeins SL 45	\$206.21	JOD 145.00	AMIR	01-Feb-02
Asst. Manger Desk, 140x70cm with Glass	\$127.12	JOD 90.00	AMIR	05-Feb-02
Asst. Manger Desk, 140x70cm with Glass	\$127.12	JOD 90.00	AMIR	05-Feb-02
Chair, Asst Manager Model 713	\$42.37	JOD 30.00	AMIR	05-Feb-02
Chair, Asst Manager Model 713	\$42.37	JOD 30.00	AMIR	05-Feb-02
Computer Stand 80x50cm with Glass	\$77.68	JOD 55.00	AMIR	05-Feb-02
Computer Stand 80x50cm with Glass	\$77.68	JOD 55.00	AMIR	05-Feb-02
Phone Set, Alkotec T-4900	\$35.31	JOD 25.00	AMIR	07-Feb-02
Phone Set, Partner 6	\$127.12	JOD 90.00	AMIR	07-Feb-02
Phone Set, Partner 6	\$127.12	JOD 90.00	AMIR	07-Feb-02
File Cabinet - 2 Drawer	\$91.81	JOD 65.00	MOP	19-Feb-02
File Cabinet - 2 Drawer	\$91.81	JOD 65.00	MOP	19-Feb-02
File Cabinet - 2 Drawer	\$91.81	JOD 65.00	MOP	19-Feb-02
File Cabinet - 2 Drawer	\$91.81	JOD 65.00	MOP	19-Feb-02
File Cabinet - 2 Drawer	\$91.81	JOD 65.00	MOP	19-Feb-02
File Cabinet - 2 Drawer	\$91.81	JOD 65.00	MOP	19-Feb-02
File Cabinet - 2 Drawer	\$91.81	JOD 65.00	MOP	19-Feb-02
File Cabinet - 2 Drawer	\$91.81	JOD 65.00	MOP	19-Feb-02
File Cabinet - 2 Drawer	\$91.81	JOD 65.00	MOP	19-Feb-02
Mobile Phone, Ericsson T68	\$196.33	JOD 139.00	AMIR	20-Feb-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Meeting 709	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Meeting 709	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Meeting 709	\$42.37	JOD 30.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Feb-02
Table - Asst Mgr Desk 140x70x75 with Glass	\$127.12	JOD 90.00	MOP	20-Feb-02
Table - Asst Mgr Desk 140x70x75 with Glass	\$127.12	JOD 90.00	MOP	20-Feb-02
Table - Asst Mgr Desk 140x70x75 with Glass	\$127.12	JOD 90.00	MOP	20-Feb-02
Table - Asst Mgr Desk 140x70x75 with Glass	\$127.12	JOD 90.00	MOP	20-Feb-02

Misc Furniture - Leather Seat	\$53.67	JOD 38.00	AMIR	01-Jun-00
Table - Asst Mgr Desk 140x70x75 w/glass	\$147.60	JOD 104.50	AMIR	01-Jun-00
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-Jun-00
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-Jun-00
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-Jun-00
Table - Computer Stand w/ Glass	\$87.22	JOD 61.75	AMIR	01-Jun-00
Table Lamp	\$7.06	JOD 5.00	AMIR	01-Jun-00
Wall Unit - Glass Doors, 3 Shelves	\$127.47	JOD 90.25	AMIR	01-Jun-00
Air Conditioner Split Unit HPU 20	\$1,101.69	JOD 780.00	AMIR	01-Aug-00
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Aug-00
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Aug-00
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Aug-00
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Aug-00
Coat Hangar	\$24.01	JOD 17.00	AMIR	01-Aug-00
Coat Hangar	\$24.01	JOD 17.00	AMIR	01-Aug-00
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-Aug-00
Stand - Books	\$4.94	JOD 3.50	AMIR	01-Aug-00
Table - Asst Mgr Desk 140x70x75	\$147.60	JOD 104.50	AMIR	01-Aug-00
Table - Long 160x50cm	\$162.43	JOD 115.00	AMIR	01-Aug-00
Telephones - AT&T phone 8101	\$84.75	JOD 60.00	AMIR	01-Aug-00
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-00
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-00
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-00
Carpet Protector	\$40.25	JOD 28.50	AMIR	01-Sep-00
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Sep-00
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Sep-00
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Sep-00
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Sep-00
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-Sep-00
Wall Unit	\$127.47	JOD 90.25	AMIR	01-Sep-00
Chair - Meeting 709	\$53.67	JOD 38.00	AMIR	01-Nov-00
Table - Round Meeting Table 120cm w/glass	\$134.18	JOD 95.00	AMIR	01-Nov-00
Chair - Asst Mgr 713	\$53.67	JOD 38.00	AMIR	01-Dec-00
Telephones - Partner 6	\$108.76	JOD 77.00	AMIR	01-Dec-00
Book Shelves - 2 Shelves, 120x80cm	\$80.51	JOD 57.00	AMIR	01-Feb-01
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-Feb-01
Table - GM Desk 200x95 w/Glass	\$374.29	JOD 265.00	AMIR	01-Feb-01
Wall Unit - Glass Doors, 3 Shelves	\$127.47	JOD 90.25	AMIR	01-Feb-01
Air Conditioner Split Unit HPU 20	\$1,009.89	JOD 715.00	AMIR	01-Apr-01
Book Shelves - 3shelves	\$93.93	JOD 66.50	AMIR	01-Apr-01
Book Shelves - 3shelves	\$93.93	JOD 66.50	AMIR	01-Apr-01
Cabinet - Locally Made Metal Communications Cabinet	\$423.73	JOD 300.00	AMIR	01-Apr-01
Carpet Protector	\$14.12	JOD 10.00	AMIR	01-Apr-01
Chair - Visitor 746	\$40.25	JOD 28.50	AMIR	01-Apr-01
File Cabinet - 4 Drawer	\$161.02	JOD 114.00	AMIR	01-Apr-01
File Cabinet - 4 Drawer	\$162.43	JOD 115.00	AMIR	01-Apr-01
Telephones - Cell Phone Motorola 930#647447	\$125.71	JOD 89.00	AMIR	01-Apr-01
Telephones - Partner 6	\$108.76	JOD 77.00	AMIR	01-Apr-01
Book Shelves - 120x80x40	\$93.93	JOD 66.50	AMIR	01-May-01
Cabinet - Metal Storage	\$211.86	JOD 150.00	AMIR	01-May-01

Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-May-01
Chair - Asst Mgr 713	\$56.36	JOD 39.90	AMIR	01-May-01
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-May-01
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-May-01
Chair - Meeting 709	\$46.96	JOD 33.25	AMIR	01-May-01
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-May-01
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-May-01
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-May-01
Chair - Visitor 746	\$42.94	JOD 30.40	AMIR	01-May-01
Coat Hanger	\$28.25	JOD 20.00	AMIR	01-May-01
Electric Devices - Coffee Maker	\$69.21	JOD 49.00	AMIR	01-May-01
File Cabinet - 4 Drawer	\$147.60	JOD 104.50	AMIR	01-May-01
File Cabinet - 4 Drawer	\$147.60	JOD 104.50	AMIR	01-May-01
File Cabinet - 4 Drawer	\$174.44	JOD 123.50	AMIR	01-May-01
File Cabinet - 4 Drawer	\$147.60	JOD 104.50	AMIR	01-May-01
Misc Furniture - Plastic Lunch Table with 6 Chairs	\$54.38	JOD 38.50	AMIR	01-May-01
Stand - Brochure Holder	\$0.00	JOD 0.00	AMIR	01-May-01
Table - Asst Mgr Desk 140x70x75	\$100.64	JOD 71.25	AMIR	01-May-01
Table - Asst Mgr Desk 140x70x75	\$100.64	JOD 71.25	AMIR	01-May-01
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-May-01
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-May-01
Table - Computer Stand	\$83.19	JOD 58.90	AMIR	01-May-01
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-May-01
Table - Computer Stand w/ Glass	\$83.19	JOD 58.90	AMIR	01-May-01
Table - Manager Desk 170x78x75 w/glass	\$181.14	JOD 128.25	AMIR	01-May-01
Table - Manager Desk w/glass	\$181.14	JOD 128.25	AMIR	01-May-01
Table - Round Meeting 120cm with glass	\$134.18	JOD 95.00	AMIR	01-May-01
Table - Round with Glass	\$46.96	JOD 33.25	AMIR	01-May-01
Telephones - Cell Phone Alcatel Easy #685500	\$141.24	JOD 100.00	AMIR	01-May-01
Telephones - Cell Phone CD #561492	\$83.33	JOD 59.00	AMIR	01-May-01
Telephones - Cell Phone Easy db #638115	\$84.75	JOD 60.00	AMIR	01-May-01
Telephones - Cell Phone Motorola V Tac	\$176.55	JOD 125.00	AMIR	01-May-01
Telephones - Cell Phone Nokia6110 #079495499	\$422.32	JOD 299.00	AMIR	01-May-01
Telephones - Cell Phone Philips	\$162.43	JOD 115.00	AMIR	01-May-01
Telephones - Partner 206 Module	\$451.98	JOD 320.00	AMIR	01-May-01
Wall Unit - 183x83x45 3 shelves	\$134.18	JOD 95.00	AMIR	01-May-01
Wall Unit - Glass Doors, 3 Shelves	\$141.24	JOD 100.00	AMIR	01-May-01
Telephones - Cell Phone Nokia 6210	\$237.29	JOD 168.00	AMIR - Khush Choksy	01-May-01
Book Shelves - 120x80x40	\$93.93	JOD 66.50	AMIR	01-Jun-01
Telephones - Cell Phone Nokia # 647441	\$548.02	JOD 388.00	AMIR	01-Jun-01
File Cabinet - 4 Drawer	\$147.60	JOD 104.50	AMIR	01-Jul-01
Table - Coffee	\$20.13	JOD 14.25	AMIR	01-Jul-01
Electric Devices - Multimedia Projector MP 8635	\$4,661.02	JOD 3,300.00	AMIR	01-Aug-01
File Cabinet - 4 Drawer	\$161.02	JOD 114.00	AMIR	01-Aug-01

Table - Asst Mgr Desk 140x70x75 with Glass	\$127.12	JOD 90.00	MOP	20-Feb-02
Table - Asst Mgr Desk 140x70x75 with Glass	\$127.12	JOD 90.00	MOP	20-Feb-02
Table - Asst Mgr Desk 140x70x75 with Glass	\$127.12	JOD 90.00	MOP	20-Feb-02
Table - Computer Stand with Glass	\$77.68	JOD 55.00	MOP	20-Feb-02
Table - Computer Stand with Glass	\$77.68	JOD 55.00	MOP	20-Feb-02
Table - Computer Stand with Glass	\$77.68	JOD 55.00	MOP	20-Feb-02
Table - Computer Stand with Glass	\$77.68	JOD 55.00	MOP	20-Feb-02
Table - Computer Stand with Glass	\$77.68	JOD 55.00	MOP	20-Feb-02
Table - Computer Stand with Glass	\$77.68	JOD 55.00	MOP	20-Feb-02
Table - Computer Stand with Glass	\$77.68	JOD 55.00	MOP	20-Feb-02
Table - Computer Stand with Glass	\$77.68	JOD 55.00	MOP	20-Feb-02
Table - Manager Desk 170x78x75 with Glass	\$183.62	JOD 130.00	MOP	20-Feb-02
Table - Round Meeting 120cm with Glass	\$127.12	JOD 90.00	MOP	20-Feb-02
Wall Unit - Glass Doors, 3 Shelves	\$127.12	JOD 90.00	MOP	20-Feb-02
Wall Unit - Glass Doors, 3 Shelves	\$127.12	JOD 90.00	MOP	20-Feb-02
Wall Unit - Glass Doors, 3 Shelves	\$127.12	JOD 90.00	MOP	20-Feb-02
Coat Hanger	\$21.19	JOD 15.00	MOP	27-Feb-02
Coat Hanger	\$21.19	JOD 15.00	MOP	27-Feb-02
Coat Hanger	\$21.19	JOD 15.00	MOP	27-Feb-02
Fax Machine, Olivetti OFX8400	\$593.22	JOD 420.00	0	01-Mar-02
Copier - Ricoh AFICIO 1035 with ADF	\$4,960.45	JOD 3,512.00	MOP	04-Mar-02
Mobile Phone, Nokia 6210	\$211.86	JOD 150.00	AMIR	07-Mar-02
Chair - Meeting 709	\$42.37	JOD 30.00	AMIR	09-Mar-02
Chair - Meeting 709	\$42.37	JOD 30.00	AMIR	09-Mar-02
Chair - Meeting 709	\$42.37	JOD 30.00	AMIR	09-Mar-02
Chair - Meeting 709	\$42.37	JOD 30.00	AMIR	09-Mar-02
Chair - Meeting 709	\$42.37	JOD 30.00	AMIR	09-Mar-02
Round Meeting Table 120cm with Glass	\$127.12	JOD 90.00	AMIR	09-Mar-02
Wall Unit - Glass Doors, 3 Shelves	\$127.12	JOD 90.00	AMIR	09-Mar-02
Book Case 120x83x40cm special made	\$84.75	JOD 60.00	AMIR	17-Mar-02
Chair, Manager Model 702	\$63.56	JOD 45.00	AMIR	17-Mar-02
Manager Desk 170x78cm with Glass	\$183.62	JOD 130.00	AMIR	24-Mar-02
Asst. Manager Desk 140x70cm with Glass	\$127.12	JOD 90.00	AMIR	26-Mar-02
Phone Set, AIKOTEC	\$35.31	JOD 25.00	AMIR	26-Mar-02
Phone Set, AIKOTEC	\$35.31	JOD 25.00	AMIR	26-Mar-02
Phone Set, AIKOTEC	\$35.31	JOD 25.00	AMIR	26-Mar-02
Coffee Machine	\$74.86	JOD 53.00	MOP	06-Apr-02
Asst. Manager Desk 140x70cm with Glass	\$127.12	JOD 90.00	AMIR Office at MoICT	15-Apr-02
Cabinet File, Leabank 2 Drwarers	\$91.81	JOD 65.00	AMIR Office at MoICT	15-Apr-02
Chair, Asst Manager Model 713	\$42.37	JOD 30.00	AMIR Office at MoICT	15-Apr-02
Table - Computer Stand with Glass	\$77.68	JOD 55.00	AMIR Office at MoICT	15-Apr-02
Phone Set, Partner 6	\$127.12	JOD 90.00	AMIR	17-Apr-02
Monitor Stand	\$14.12	JOD 10.00	AMIR	28-Apr-02
Monitor Stand	\$14.12	JOD 10.00	AMIR	28-Apr-02
Table - Computer Stand 80x50cm with Glass	\$77.68	JOD 55.00	AMIR	28-Apr-02
Mobile	\$197.74	JOD 140.00	AMIR	14-May-02
Ricoh Fax Machine	\$564.97	JOD 400.00	MIT	15-May-02
Ricoh Fax Machine 1400L	\$564.97	JOD 400.00	AMIR	19-May-02

12 line key digital telephone set	\$155.37	JOD 110.00	MOP	23-May-02
12 line key digital telephone set	\$155.37	JOD 110.00	MOP	23-May-02
12 line key digital telephone set	\$155.37	JOD 110.00	MOP	23-May-02
12 line key digital telephone set	\$155.37	JOD 110.00	MOP	23-May-02
24 line key digital display telephone	\$225.99	JOD 160.00	MOP	23-May-02
24 Line key digital telephone set Large	\$268.36	JOD 190.00	MOP	23-May-02
24 Line key digital telephone set Large	\$268.36	JOD 190.00	MOP	23-May-02
24 Line key digital telephone set Large	\$268.36	JOD 190.00	MOP	23-May-02
4 Analog trunk interface	\$635.59	JOD 150.00	MOP	23-May-02
4 Analog trunk interface	\$635.59	JOD 150.00	MOP	23-May-02
4 Analog trunk interface	\$635.59	JOD 150.00	MOP	23-May-02
4W Rosette	\$33.90	JOD 24.00	MOP	23-May-02
8 digital station interface	\$423.73	JOD 100.00	MOP	23-May-02
8 digital station interface	\$423.73	JOD 100.00	MOP	23-May-02
8 digital station interface	\$423.73	JOD 100.00	MOP	23-May-02
Central processing unit	\$381.36	JOD 270.00	MOP	23-May-02
DSS Console	\$360.17	JOD 255.00	MOP	23-May-02
Main equipment for central processing unit	\$281.07	JOD 199.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Single line digital telephone set	\$73.45	JOD 52.00	MOP	23-May-02
Mobile	\$261.30	JOD 185.00	AMIR	28-May-02
Refrigerator-Haier 6 feet	\$141.24	JOD 100.00	MOP	23-Jun-02
Mobile	\$76.27	JOD 54.00	AMIR	09-Jul-02
Mobile	\$197.74	JOD 140.00	AMIR	11-Jul-02
AC - HPW 20 + Petra 20 H	\$812.15	JOD 575.00	MOP	22-Jul-02
AC - HPW 25 + Petra 25 H	\$882.77	JOD 625.00	MOP	22-Jul-02
AC - HPW 25 + Petra 25 H	\$882.77	JOD 625.00	MOP	22-Jul-02
Chair - Asst. Manager Model 703	\$42.37	JOD 30.00	AMIR	06-Aug-02
Desk - Asst. Manager 140x70cm with Glass	\$127.12	JOD 90.00	AMIR	06-Aug-02
Table - Computer stand 80x50cm with Glass	\$77.68	JOD 55.00	AMIR	06-Aug-02
Mobile	\$189.27	JOD 134.00	AMIR	12-Aug-02
AC - Petra 20c CPW20	\$875.71	JOD 620.00	AMIR	18-Aug-02
AC - CPW 20 + Petra 20 C	\$875.71	JOD 620.00	MOP	18-Aug-02
Telephone equip. - 48 port patch panel	\$1,200.56	JOD 850.00	AMIR	21-Aug-02
Blinds - Venetian Blinds	\$3,964.69	JOD 2,807.00	AMIR	22-Aug-02
Xerox Digital Document center DC440 ST with FAX		JOD		

Kit	\$8,358.76	5,918.00	SDC	27-Aug-02
Partitions	\$10,706.21	JOD 7,580.00	AMIR	28-Aug-02
Samsung Office Refrig, 6", SR-118	\$134.18	JOD 95.00	AMIR	28-Aug-02
Samsung Office Refrig, 6", SR-118	\$134.18	JOD 95.00	AMIR	28-Aug-02
Samsung Refrig. 18", 42NMB	\$388.42	JOD 275.00	AMIR	28-Aug-02
Fabric Used for the Partitions	\$1,887.71	JOD 1,336.50	AMIR	29-Aug-02
Carpet	\$10,162.43	JOD 7,195.00	AMIR	30-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Halogin Stand	\$66.38	JOD 47.00	AMIR	31-Aug-02
Steam Bath Concentric Ring	\$353.11	JOD 250.00	0	02-Sep-02
Halogin Stand	\$56.50	JOD 40.00	AMIR	02-Sep-02
Bookcase 125*83*40	\$84.75	JOD 60.00	AMIR	04-Sep-02
Bookcase 125*83*40	\$84.75	JOD 60.00	AMIR	04-Sep-02
Bookcase 125*83*40	\$84.75	JOD 60.00	AMIR	04-Sep-02
Bookcase 125*83*40	\$84.75	JOD 60.00	AMIR	04-Sep-02
Bookcase 125*83*40	\$84.75	JOD 60.00	AMIR	04-Sep-02
Cabinet - leabank 2 Drawers	\$91.81	JOD 65.00	AMIR	04-Sep-02
Cabinet - leabank 2 Drawers	\$91.81	JOD 65.00	AMIR	04-Sep-02
Cabinet - leabank 2 Drawers	\$91.81	JOD 65.00	AMIR	04-Sep-02
Cabinet - leabank 2 Drawers	\$91.81	JOD 65.00	AMIR	04-Sep-02
Cabinet - Leabank 4 Drawers	\$134.18	JOD 95.00	AMIR	04-Sep-02
Cabinet - Leabank 4 Drawers	\$134.18	JOD 95.00	AMIR	04-Sep-02
Carpet Protectors	\$42.37	JOD 30.00	AMIR	04-Sep-02
Carpet Protectors	\$42.37	JOD 30.00	AMIR	04-Sep-02
Carpet Protectors	\$42.37	JOD 30.00	AMIR	04-Sep-02
Carpet Protectors	\$42.37	JOD 30.00	AMIR	04-Sep-02
Carpet Protectors	\$42.37	JOD 30.00	AMIR	04-Sep-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	AMIR	04-Sep-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	AMIR	04-Sep-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	AMIR	04-Sep-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	AMIR	04-Sep-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	04-Sep-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	04-Sep-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	04-Sep-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	04-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	04-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	04-Sep-02

Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	04-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	04-Sep-02
Rubber Under glass table * 350	\$14.12	JOD 10.00	AMIR	04-Sep-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	AMIR	04-Sep-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	AMIR	04-Sep-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	AMIR	04-Sep-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	AMIR	04-Sep-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	AMIR	04-Sep-02
Table - Printer 80*50	\$77.68	JOD 55.00	AMIR	04-Sep-02
Table - Printer 80*50	\$77.68	JOD 55.00	AMIR	04-Sep-02
Wall Unit 183*83*40	\$127.12	JOD 90.00	AMIR	04-Sep-02
Castle KSP-992, Stand alone proximity card reader with accessories	\$423.73	JOD 300.00	AMIR	05-Sep-02
Electric Lock	\$91.81	JOD 65.00	AMIR	05-Sep-02
Mobile	\$159.60	JOD 113.00	AMIR	05-Sep-02
Passive InfraRed Detector	\$127.12	JOD 90.00	AMIR	05-Sep-02
Passive InfraRed Detector	\$127.12	JOD 90.00	AMIR	05-Sep-02
Power Supply	\$35.31	JOD 25.00	AMIR	05-Sep-02
Proximity Cards * 10	\$56.50	JOD 40.00	AMIR	05-Sep-02
Samsung camera input multiplexer	\$1,635.95	JOD 1,158.25	AMIR	05-Sep-02
Samsung Dome Camera	\$332.42	JOD 235.35	AMIR	05-Sep-02
Samsung Dome Camera	\$332.42	JOD 235.35	AMIR	05-Sep-02
Samsung Dome Camera	\$332.42	JOD 235.35	AMIR	05-Sep-02
Samsung Dome Camera	\$332.42	JOD 235.35	AMIR	05-Sep-02
Samsung Dome Camera	\$332.42	JOD 235.35	AMIR	05-Sep-02
Siren for the Security System	\$63.56	JOD 45.00	AMIR	05-Sep-02
Boosting pump for the reservoir osmosis	\$940.18	JOD 665.65	MOH Labs/ Aqaba	06-Sep-02
Nano Pure Infinity/Deionization System	\$5,223.21	JOD 3,698.04	MOH Labs/ Aqaba	06-Sep-02
Piping for connecting dist. Water systems	\$313.39	JOD 221.88	MOH Labs/ Aqaba	06-Sep-02
Pump for distrubution	\$522.32	JOD 369.80	MOH Labs/ Aqaba	06-Sep-02
Spare sets of cartridge for Nano infinity system	\$574.55	JOD 406.78	MOH Labs/ Aqaba	06-Sep-02
Tank 100 Reservoir wit Piping	\$2,089.29	JOD 1,479.21	MOH Labs/ Aqaba	06-Sep-02
UV Irradiation lamp with water deionizer	\$2,037.05	JOD 1,442.23	MOH Labs/ Aqaba	06-Sep-02
Binding Machine	\$388.42	JOD 275.00	AMIR	11-Sep-02
Water Heater	\$112.99	JOD 80.00	AMIR	11-Sep-02
Water Heater	\$112.99	JOD 80.00	AMIR	11-Sep-02
Water Heater	\$112.99	JOD 80.00	AMIR	11-Sep-02
Blinds	\$225.99	JOD 160.00	AMIR	12-Sep-02
Mobile - Siemens	\$54.94	JOD 38.90	AMIR	12-Sep-02
Mobile - Siemens	\$54.94	JOD 38.90	AMIR	12-Sep-02
Mobile - Siemens	\$54.94	JOD 38.90	AMIR	12-Sep-02
Mobile - Siemens	\$54.94	JOD 38.90	AMIR	12-Sep-02
Mobile - Siemens	\$54.94	JOD 38.90	AMIR	12-Sep-02
Shelves - Dixon 90*40	\$120.34	JOD 85.20	AMIR	17-Sep-02
Cabinet - 100*120*40 w/wooden doors	\$105.93	JOD 75.00	AMIR	25-Sep-02

Cabinet - 100*80*40 w/locks	\$91.81	JOD 65.00	AMIR	25-Sep-02
Cabinet - 183*83*40 full glass	\$155.37	JOD 110.00	AMIR	25-Sep-02
Cabinet - 183*83*40 without glass	\$225.99	JOD 160.00	AMIR	25-Sep-02
Cabinet - 183*83*40 without glass	\$225.99	JOD 160.00	AMIR	25-Sep-02
Cabinet - 244*104*40 w/wooden doors & locks	\$275.42	JOD 195.00	AMIR	25-Sep-02
Cabinet - Hanging Cabinet 60*80*35	\$70.62	JOD 50.00	AMIR	25-Sep-02
Cabinet - Hanging Cabinet 60*80*35	\$70.62	JOD 50.00	AMIR	25-Sep-02
Cabinet 120*83*40 w/2 shelves	\$84.75	JOD 60.00	AMIR	25-Sep-02
Cabinet 120*83*40 w/2 shelves	\$84.75	JOD 60.00	AMIR	25-Sep-02
Desk - 120*60 with Drawers	\$112.99	JOD 80.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	25-Sep-02
Security monitor	\$148.31	JOD 105.00	AMIR	25-Sep-02
Table - 160*80*50 w/glass	\$127.12	JOD 90.00	AMIR	25-Sep-02
Table - 160*80*50 w/glass	\$127.12	JOD 90.00	AMIR	25-Sep-02
Table - 160*80*50 w/glass	\$127.12	JOD 90.00	AMIR	25-Sep-02
Table - 160*80*50 w/glass	\$127.12	JOD 90.00	AMIR	25-Sep-02
Table - 160*80*50 w/glass	\$127.12	JOD 90.00	AMIR	25-Sep-02
Table - 160*80*50 w/glass	\$127.12	JOD 90.00	AMIR	25-Sep-02
Table - 160*80*50 w/glass	\$127.12	JOD 90.00	AMIR	25-Sep-02
Table - 160*80*50 w/glass	\$127.12	JOD 90.00	AMIR	25-Sep-02
Table - 160*80*50 w/glass	\$127.12	JOD 90.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Coffee(small)	\$21.19	JOD 15.00	AMIR	25-Sep-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	AMIR	25-Sep-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	AMIR	25-Sep-02



Cabinet - Leabank 2 drawers	\$64.97	JOD 46.00	AMIR	29-Sep-02
Couches - 3 Seater + 2 Singles wooden frame	\$2,612.99	JOD 1,850.00	AMIR	07-Oct-02
Mobile	\$161.02	JOD 114.00	AMIR	08-Oct-02
1 Attendant Consoles	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
1 Avaya remote administration software for programming	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
1 Digital CO trunk ISDN PRI card (30 Channel)	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
1 ISDN PRI software	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
1 QSIQ basic S/W for future network	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
1 Remote maintenance	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
1 Selector Consoles for busy lamp field	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
1 System Administration 715 BCS terminal for programming	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
1 System maintenance distribution frame (MDF) type Avaya	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
96 extensions (72 digital + 24 Analog Extensions)	Included in the exchange system price	Included in the exchange system price	AMIR	10-Oct-02
Analog Telephones model DT-700	\$28.25	JOD 20.00	AMIR	10-Oct-02
Analog Telephones model DT-700	\$28.25	JOD 20.00	AMIR	10-Oct-02
Analog Telephones model DT-700	\$28.25	JOD 20.00	AMIR	10-Oct-02
Analog Telephones model DT-700	\$28.25	JOD 20.00	AMIR	10-Oct-02
Analog Telephones model DT-700	\$28.25	JOD 20.00	AMIR	10-Oct-02
Avaya voicemail (Velocity Definity AUDIX)	\$2,101.33	JOD 1,395.73	AMIR	10-Oct-02
Digital CO trunk ISDN BRI card (4 Channel)	\$1,908.03	JOD 1,267.34	AMIR	10-Oct-02
Exchange (PBX)	\$9,620.59	JOD 6,986.93	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02

Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6408D	\$210.45	JOD 149.00	AMIR	10-Oct-02
Telephone Digital Sets type 6424D	\$305.08	JOD 216.00	AMIR	10-Oct-02
Telephone Digital Sets type 6424D	\$305.08	JOD 216.00	AMIR	10-Oct-02
Telephone Digital Sets type 6424D	\$305.08	JOD 216.00	AMIR	10-Oct-02
Telephone Digital Sets type 6424D	\$305.08	JOD 216.00	AMIR	10-Oct-02
Books - Linux System Commands	\$16.95	JOD 12.00	AMIR	14-Oct-02
Books - Red Hot Linux 7.2	\$42.37	JOD 30.00	AMIR	14-Oct-02
Mobile	\$197.74	JOD 140.00	AMIR	16-Oct-02
Cabinet - 2 Shelves without doors	\$84.75	JOD 60.00	AMIR	20-Oct-02
Cabinet - 200*100*60 w/wooden doors & locks	\$211.86	JOD 150.00	AMIR	20-Oct-02
Cabinet - 200*100*60 w/wooden doors & locks	\$211.86	JOD 150.00	AMIR	20-Oct-02
Cabinet - Leabank large Cabinets 2 doors w/lock	\$120.06	JOD 85.00	AMIR	20-Oct-02
Cabinet - Leabank large Cabinets 2 doors w/lock	\$120.06	JOD 85.00	AMIR	20-Oct-02
Cabinet - Special Storage Cabinet by Cons. Room	\$211.86	JOD 150.00	AMIR	20-Oct-02
Cabinet - Special Storage Cabinet by Cons. Room	\$211.86	JOD 150.00	AMIR	20-Oct-02
Cabinet - Special Storage Cabinet by Cons. Room	\$211.86	JOD 150.00	AMIR	20-Oct-02
Cabinet - Special Storage Cabinet by Cons. Room	\$211.86	JOD 150.00	AMIR	20-Oct-02
Cabinet - Storage Cabinet by Wafa 200*135*30	\$197.74	JOD 140.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$42.37	JOD 30.00	AMIR	20-Oct-02
Carpet Protector	\$39.55	JOD 28.00	AMIR	20-Oct-02
Carpet Protector	\$39.55	JOD 28.00	AMIR	20-Oct-02
Carpet Protector	\$39.55	JOD 28.00	AMIR	20-Oct-02
Carpet Protector	\$39.55	JOD 28.00	AMIR	20-Oct-02
Carpet Protector	\$39.55	JOD 28.00	AMIR	20-Oct-02
Carpet Protector	\$39.55	JOD 28.00	AMIR	20-Oct-02
Carpet Protector	\$39.55	JOD 28.00	AMIR	20-Oct-02



Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	AMIR	20-Oct-02
Desk - 120*60 w/ glass & drawers	\$112.99	JOD 80.00	AMIR	20-Oct-02
Desk - 120*60 w/ glass & drawers	\$112.99	JOD 80.00	AMIR	20-Oct-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	20-Oct-02
Desk - Asst 140*70	\$127.12	JOD 90.00	AMIR	20-Oct-02
Glass - 140*70	\$21.19	JOD 15.00	AMIR	20-Oct-02
Glass - 80*50	\$9.89	JOD 7.00	AMIR	20-Oct-02
Shelves for Computer Table	\$4.24	JOD 3.00	AMIR	20-Oct-02
Shelves Monitor 30*35*10 cm	\$14.12	JOD 10.00	AMIR	20-Oct-02
Shelves Monitor 30*35*10 cm	\$14.12	JOD 10.00	AMIR	20-Oct-02
Shelves Monitor 30*35*10 cm	\$14.12	JOD 10.00	AMIR	20-Oct-02
Shelves Monitor 30*35*10 cm	\$14.12	JOD 10.00	AMIR	20-Oct-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	AMIR	20-Oct-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	AMIR	20-Oct-02
Table - Round Meeting 120	\$127.12	JOD 90.00	AMIR	20-Oct-02
Table - Round Meeting 120	\$127.12	JOD 90.00	AMIR	20-Oct-02
Wall Unit 183*83*40	\$141.24	JOD 100.00	AMIR	20-Oct-02
Wall Unit 183*83*40	\$141.24	JOD 100.00	AMIR	20-Oct-02
Wall Unit 183*83*40	\$141.24	JOD 100.00	AMIR	20-Oct-02
Wall Unit 183*83*40 Full Glass	\$155.37	JOD 110.00	AMIR	20-Oct-02
Wall Unit 183*83*40 Full Glass	\$155.37	JOD 110.00	AMIR	20-Oct-02
Xerox Digital Copier DC 460	\$8,474.58	JOD 6,000.00	AMIR	20-Oct-02
Xerox Digital Copier DC 460	\$8,474.58	JOD 6,000.00	AMIR	20-Oct-02
Xerox Fax WC 555	\$1,200.56	JOD 850.00	AMIR	20-Oct-02
Cabinet - Leabank 2 drawers	\$91.81	JOD 65.00	MOP	20-Oct-02
Cabinet - Leabank 2 drawers	\$91.81	JOD 65.00	MOP	20-Oct-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Oct-02
Chair - Asst Mgr 713	\$42.37	JOD 30.00	MOP	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	MOP	20-Oct-02

Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	MOP	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	MOP	20-Oct-02
Chair - Swivel Meeting Chair 709	\$42.37	JOD 30.00	MOP	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Oct-02
Chair - Visitor 746	\$35.31	JOD 25.00	MOP	20-Oct-02
Desk - Asst 140*70	\$127.12	JOD 90.00	MOP	20-Oct-02
Desk - Asst 140*70	\$127.12	JOD 90.00	MOP	20-Oct-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	MOP	20-Oct-02
Table - Computer Stand 80*50	\$77.68	JOD 55.00	MOP	20-Oct-02
Table - Round Meeting 120	\$127.12	JOD 90.00	MOP	20-Oct-02
Wall Unit 183*83*40	\$141.24	JOD 100.00	MOP	20-Oct-02
Avaya Analog Card 24 Port	\$1,341.81	JOD 950.00	AMIR	23-Oct-02
Telephone Digital Sets type 6408D	\$211.86	JOD 150.00	AMIR	23-Oct-02
Telephone Digital Sets type 6408D	\$211.86	JOD 150.00	AMIR	23-Oct-02
Telephone Digital Sets type 6408D	\$211.86	JOD 150.00	AMIR	23-Oct-02
Telephone Digital Sets type 6408D	\$211.86	JOD 150.00	AMIR	23-Oct-02
Telephone Digital Sets type 6408D	\$211.86	JOD 150.00	AMIR	23-Oct-02
Telephone Digital Sets type 6408D	\$211.86	JOD 150.00	AMIR	23-Oct-02
Telephone Digital Sets type 6408D	\$211.86	JOD 150.00	AMIR	23-Oct-02
AC - Split Unit Floor & Ceiling	\$1,016.95	JOD 720.00	JTB	24-Oct-02
Bathroom Closet 100*40*100	\$134.18	JOD 95.00	AMIR	27-Oct-02
Bathroom Closet 170*50*210	\$459.04	JOD 325.00	AMIR	27-Oct-02
Kitchen	\$5,347.46	JOD 3,786.00	AMIR	27-Oct-02
Mobile	\$161.02	JOD 114.00	AMIR	27-Oct-02
Walkie Talkie	\$62.29	JOD 44.10	AMIR	29-Oct-02
Walkie Talkie	\$62.29	JOD 44.10	AMIR	29-Oct-02
Walkie Talkie	\$62.29	JOD 44.10	AMIR	29-Oct-02
AC - Split Unit HPU 25	\$1,045.20	JOD 740.00	MolCT	29-Oct-02
14" Color Monitor	\$225.99	JOD 160.00	MolCT	11-Nov-02
A/C Industrial - PASC 32	\$12,711.86	JOD 9,000.00	MolCT	11-Nov-02
A/C Industrial - PASC 32	\$12,711.86	JOD 9,000.00	MolCT	11-Nov-02
Accessories for the security system	\$211.86	JOD 150.00	MolCT	11-Nov-02
Color Camera	\$381.36	JOD 270.00	MolCT	11-Nov-02
Color Camera	\$381.36	JOD 270.00	MolCT	11-Nov-02
HDVR System	\$3,531.07	JOD 2,500.00	MolCT	11-Nov-02
PC Interface	\$169.49	JOD 120.00	MolCT	11-Nov-02
Proximity Card Reader	\$819.21	JOD 580.00	MolCT	11-Nov-02
Proximity Card Reader	\$819.21	JOD 580.00	MolCT	11-Nov-02
Proximity Card Reader	\$819.21	JOD 580.00	MolCT	11-Nov-02
Proximity Card Reader	\$819.21	JOD 580.00	MolCT	11-Nov-02
Proximity Card Reader	\$819.21	JOD 580.00	MolCT	11-Nov-02
Safe - Data 130*65*65	\$1,271.19	JOD 900.00	MolCT	11-Nov-02
Software for card reader	\$211.86	JOD 150.00	MolCT	11-Nov-02
Time Lapse Recorder 960Hr 40 Day	\$960.45	JOD 680.00	MolCT	11-Nov-02
Steel Base	\$353.11	JOD 250.00	MolCT	20-Nov-02
Shredder Machine	\$70.62	JOD 50.00	AMIR Office at MolCT	24-Nov-02

Medium size carpet	\$56.50	JOD 40.00	AMIR	01-Dec-02
Medium wall fixtures	\$49.44	JOD 35.00	AMIR	01-Dec-02
Small wall fixtures	\$28.25	JOD 20.00	AMIR	01-Dec-02
Small wall fixtures	\$28.25	JOD 20.00	AMIR	01-Dec-02
Wall carpet	\$70.62	JOD 50.00	AMIR	01-Dec-02
Wall carpet (Camel)	\$42.37	JOD 30.00	AMIR	01-Dec-02
Cabinet - Leabank 4 Drawers	\$134.18	JOD 95.00	AMIR	02-Dec-02
Cabinet - Leabank 4 Drawers	\$134.18	JOD 95.00	AMIR	02-Dec-02
Book Case with Two Shelves, 120x83x40cm	\$84.75	JOD 60.00	AMIR	03-Dec-02
Air Purifier Delonghi DAP 130	\$158.19	JOD 112.00	AMIR	10-Dec-02
Air Purifier Delonghi DAP 130	\$158.19	JOD 112.00	AMIR	10-Dec-02
Fan	\$31.07	JOD 22.00	AMIR	10-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Coat Hanger	\$14.12	JOD 10.00	AMIR	15-Dec-02
Printer Table 60x60cm	\$63.56	JOD 45.00	AMIR	15-Dec-02
Printer Table 60x60cm	\$63.56	JOD 45.00	AMIR	15-Dec-02
Fan	\$31.07	JOD 22.00	AMIR	16-Dec-02
Ceiling light & acceseries	\$122.88	JOD 87.00	AMIR	18-Dec-02
Cabinet - Leabank 4 Drawers	\$134.18	JOD 95.00	MoICT E-Gov	23-Dec-02
Cabinet - Leabank 4 Drawers	\$134.18	JOD 95.00	MoICT E-Gov	23-Dec-02
Table - Computer table 80*50 w/ extra shelve	\$70.62	JOD 50.00	MoICT E-Gov	23-Dec-02
Chair - Asst mgr 713	\$42.37	JOD 30.00	MoICT E-Gov	25-Dec-02
Chair - Asst mgr 713	\$42.37	JOD 30.00	MoICT E-Gov	25-Dec-02
Chair - Asst mgr 713	\$42.37	JOD 30.00	MoICT E-Gov	25-Dec-02
Desk - Asst Mgr 140*70 with glass	\$122.41	JOD 86.67	MoICT E-Gov	25-Dec-02
Desk - Asst Mgr 140*70 with glass	\$122.41	JOD 86.67	MoICT E-Gov	25-Dec-02
Desk - Asst Mgr 140*70 with glass	\$122.41	JOD 86.67	MoICT E-Gov	25-Dec-02
Cabinet - Leabank 2 drawers	\$91.81	JOD 65.00	AMIR	02-Jan-03
Chair - Swivel Meeting 709	\$42.37	JOD 30.00	AMIR	02-Jan-03
Chair - Swivel Meeting 709	\$42.37	JOD 30.00	AMIR	02-Jan-03
Chair - Swivel Meeting 709	\$42.37	JOD 30.00	AMIR	02-Jan-03
Chair - Swivel Meeting 709	\$42.37	JOD 30.00	AMIR	02-Jan-03
Desk - Asst Mgr 140*70 with glass	\$127.12	JOD 90.00	AMIR	02-Jan-03
Table - Computer table 80*50	\$77.68	JOD 55.00	AMIR	02-Jan-03
Table - Round Meeting Table 120	\$127.12	JOD 90.00	AMIR	02-Jan-03
Window Roller Blinds	\$199.22	JOD 141.05	AMIR	05-Jan-03
Cupboard 155*290cm & corner 50*50	\$317.80	JOD 225.00	AMIR	06-Jan-03
Table - Side 80*65*35 w/glass	\$35.31	JOD 25.00	AMIR	06-Jan-03
Analog CO Trunk 8 Ports.	\$847.46	JOD 600.00	AMIR	08-Jan-03
Electric Bell	\$87.77	JOD 62.14	AMIR	08-Jan-03





IMUX European standard	\$1,836.16	1,300.00	AMIR	13-Mar-03
A/C 2 tons Petra	\$1,045.20	JOD 740.00	MolCT-Ops Center	15-Mar-03
Support Frame for the Safe	\$141.24	JOD 100.00	MolCT-Ops Center	15-Mar-03
Water Softner for the 2/C	\$1,200.56	JOD 850.00	MolCT-Ops Center	15-Mar-03
Xerox Digital Document Center DC 440ST with fax kit	\$8,358.76	JOD 5,918.00	SSIU	02-Apr-03
Tripod	\$111.58	JOD 79.00	AMIR	29-Apr-03
Cabinet - 135*50*80	\$105.93	JOD 75.00	AMIR	04-May-03
Cabinet - Leabank Metal Storage Cabinet	\$120.06	JOD 85.00	AMIR	04-May-03
Chair - Assistant 713	\$42.37	JOD 30.00	AMIR	04-May-03
Locks for drawers (Qty 3)	\$21.19	JOD 15.00	AMIR	04-May-03
Cabinet - Vert, Wooden, 2 drawers, 25*30*28	\$1,566.86	JOD 1,109.34	MolCT-PMO	05-May-03
Cabinet - Vert, Wooden, 2 drawers, 25*30*28	\$1,566.86	JOD 1,109.34	MolCT-PMO	05-May-03
Cabinet - Vert, Wooden, 2 drawers, 25*30*28	\$1,566.86	JOD 1,109.34	MolCT-PMO	05-May-03
Cabinet - Vert, Wooden, 2 drawers, 25*30*28	\$1,566.86	JOD 1,109.34	MolCT-PMO	05-May-03
Cabinet - Vert, Wooden, 2 drawers, 25*30*28	\$1,566.86	JOD 1,109.34	MolCT-PMO	05-May-03
Cabinet - Vert, Wooden, 2 drawers, 25*30*28	\$1,566.86	JOD 1,109.34	MolCT-PMO	05-May-03
Cabinet - Vert, Wooden, 2 drawers, 25*30*28	\$1,566.86	JOD 1,109.34	MolCT-PMO	05-May-03
Cabinet - Vertical, 3 adj shelves 19*30*65	\$306.69	JOD 217.14	MolCT-PMO	05-May-03
Cabinet - Vertical, 3 adj shelves 19*30*65	\$306.69	JOD 217.14	MolCT-PMO	05-May-03
Cabinet - Vertical, 3 adj shelves 19*30*65	\$306.69	JOD 217.14	MolCT-PMO	05-May-03
Cabinet - Vertical, 3 adj shelves 19*30*65	\$306.69	JOD 217.14	MolCT-PMO	05-May-03
Cabinet - Vertical, 3 adj shelves 19*30*65	\$306.69	JOD 217.14	MolCT-PMO	05-May-03
Cabinet - Vertical, 3 adj shelves 19*30*65	\$306.69	JOD 217.14	MolCT-PMO	05-May-03
Cabinet - Vertical, 3 ADJ Shelves 19x30x65 black steel	\$306.69	JOD 217.14	MolCT-PMO	05-May-03
Cabinet-Vert, WD, 2dwr, Bot, clsd, 3 shelf, pull, LK, 25*30*65	\$1,474.86	JOD 1,044.20	MolCT-PMO	05-May-03
Cabinet-Vert, WD, 2dwr, Bot, clsd, 3 shelf, pull, LK, 25*30*65	\$1,474.86	JOD 1,044.20	MolCT-PMO	05-May-03
Cabinet-Vert, WD, 2dwr, Bot, clsd, 3 shelf, pull, LK, 25*30*65	\$1,474.86	JOD 1,044.20	MolCT-PMO	05-May-03
Cabinet-Vert, WD, 2dwr, Bot, clsd, 3 shelf, pull, LK, 25*30*65	\$1,474.86	JOD 1,044.20	MolCT-PMO	05-May-03
Cabinet-Vert, WD, 2dwr, Bot, clsd, 3 shelf, pull, LK, 25*30*65	\$1,474.86	JOD 1,044.20	MolCT-PMO	05-May-03
Cabinet-Vert, WD, 2dwr, Bot, clsd, 3 shelf, pull, LK, 25*30*65	\$1,474.86	JOD 1,044.20	MolCT-PMO	05-May-03
Cabinet-Vert, WD, 2dwr, Bot, clsd, 3 shelf, pull, LK, 25*30*65	\$1,474.86	JOD 1,044.20	MolCT-PMO	05-May-03
Cabinet-Vert, WD, 2dwr, Bot, clsd, 3 shelf, pull, LK, 25*30*65	\$1,474.86	JOD 1,044.20	MolCT-PMO	05-May-03
Chair - Adjustable seat full black leather	\$705.53	JOD 499.52	MolCT-PMO	05-May-03
Chair - Adjustable seat full black leather	\$705.53	JOD 499.52	MolCT-PMO	05-May-03
Chair - Adjustable seat, full back, leather, arms, black	\$705.53	JOD 499.52	MolCT-PMO	05-May-03





















Top-Junction, Radius, Powerbeam, mdesty PNL, wood 30*60 DEG	\$341.33	JOD 241.66	MoICT-PMO	05-May-03
Top-transaction, wood, 12*48 (Qty 2)	\$299.04	JOD 211.72	MoICT-PMO	05-May-03

Print this page 

**Annexes > Inventory > Non-IT Inventory 2004-2005**

Description	Cost USD	Cost JOD	Location	Date of Acquire
Electric Heater	\$49.44	JOD 35.00	AMIR	22-Jan-04
Guards Wooden Shelter	\$169.49	JOD 120.00	AMIR	27-Jan-04
Mobile - Sony Ericson HT630	\$211.86	JOD 150.00	AMIR	20-Jan-04
Cabinet-Leabank Two Doors Metal	\$100.00	JOD 70.80	AMIR	17-Feb-04
AC - Petra CPW20, Hi/Low Pressure, suction accumulator	\$946.33	JOD 670.00	Customs	27-Mar-04
Cabinets Locks - 11 Locks	\$155.37	JOD 110.00	AMIR	28-Apr-04
Book-Small Development Countries & Global Markets	\$79.95	JOD 56.60	MoIT	7-Jul-04
Book-Guide to Dispute Settlement	\$46.00	JOD 32.57	MoIT	7-Jul-04
Book-Improving WTO Dispute Settlement Procedure	\$0.00	JOD 0.00	MoIT	7-Jul-04
Book-A handbook on Anti-Dumping Investigations	\$86.45	JOD 61.21	MoIT	7-Jul-04
Book-Handbook of GATS Commitments-Trade in Services under the WTO	\$0.00	JOD 0.00	MoIT	7-Jul-04
Atlas SD250 Electronic Dictionary and Business Organizer, English-Arabic	\$0.00	JOD 0.00	MoIT	7-Jul-04
Atlas SD370 Electronic Encyclopedic Dictionary, English-Arabic	\$0.00	JOD 0.00	MoIT	7-Jul-04
Book-Market Integration, Regionalism and Global Economy	\$30.00	JOD 21.24	MoIT	7-Jul-04
Book-New Regionalisms in the Global Political Economy	\$40.95	JOD 28.99	MoIT	7-Jul-04
Book-Regional Trade Agreements in the GATT/WTO	\$75.00	JOD 53.10	MoIT	7-Jul-04
Book-Services in the International Economy	\$65.00	JOD 46.02	MoIT	7-Jul-04
Book-The Law of International Trade in agricultural Products	\$143.00	JOD 101.24	MoA	7-Jul-04
Cell Phone Nokia 6610	\$111.58	JOD 79.00	AMIR	8-Dec-04
Book - The Associated Press Stylebook and briefing on Media Law Qty (18)	\$216.63	JOD 153.37	AMIR	27-Jan-05
Cell Phone Sony Eriksson Z200	\$97.46	JOD 69.00	AMIR	30-Mar-05

 Print this page 



Microsoft Office Pro 97 open license	\$0.00	JOD 0.00	AMIR	2-Apr-98
MICROSOFT PROJECT 98	\$0.00	JOD 0.00	AMIR	2-Apr-98
US Robotics Courier Modem	\$598.47	JOD 423.72	AMIR	2-Apr-98
US Robotics Courier Modem	\$598.47	JOD 423.72	AMIR	2-Apr-98
Wordperfect Office 2000 standard edition for windows 98/95/NT	\$0.00	JOD 0.00	AMIR	2-Apr-98
Gateway GP6-233 Computer	\$3,730.56	JOD 2,641.24	AMIR-JCM	2-Apr-98
HP Deskjet 340	\$394.07	JOD 279.00	AMIR	23-Apr-98
ARC serve storage suite for MS SBS w/25 Client	\$522.60	JOD 370.00	AMIR	19-Oct-98
Cisco 2610 Router	\$2,908.19	JOD 2,059.00	AMIR	20-Jan-99
MS Office Pro Developer Upgrade	\$384.18	JOD 272.00	AMIR	20-Jan-99
ARC serve storage suite for MS SBS w/25 Client	\$522.60	JOD 370.00	AMIR	29-Jan-99
3Com 10/100 - 16 Port Hub	\$868.64	JOD 615.00	AMIR	25-Mar-99
3Com 10/100 - 16 Port Hub	\$868.64	JOD 615.00	AMIR	25-Mar-99
3Com 10/100 - 16 Port Hub	\$868.64	JOD 615.00	AMIR	25-Mar-99
Back Pack CD-rewriter	\$593.22	JOD 420.00	AMIR	25-Mar-99
BACKOFFICE SMALL BUSINESS SERVER 4.0	\$0.00	JOD 0.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	AMIR	25-Mar-99
Gateway Solo 3100 Notebook	\$4,343.22	JOD 3,075.00	AMIR	25-Mar-99
Gateway Solo 3150 Notebook	\$4,343.22	JOD 3,075.00	AMIR	25-Mar-99
		JOD		

Gateway Solo 3150 Notebook	\$4,343.22	3,075.00	AMIR	25-Mar-99
Intel Pit 300 Mhz w/ 512 cache	\$310.73	JOD 220.00	AMIR	25-Mar-99
IOmega Zip Drive	\$240.11	JOD 170.00	AMIR	25-Mar-99
IOmega Zip Drive	\$240.11	JOD 170.00	AMIR	25-Mar-99
Kodak DC260 Zoom Digital Camera	\$1,327.68	JOD 940.00	AMIR	25-Mar-99
MS Backoffice Small Business Server - 5 Cal	\$0.00	JOD 0.00	AMIR	25-Mar-99
MS office Professional - 24 user license	\$0.00	JOD 0.00	AMIR	25-Mar-99
MS Office Professional - Arabic Edition	\$0.00	JOD 0.00	AMIR	25-Mar-99
MS Windows Nt WS 4.0 Arabic Ed.	\$0.00	JOD 0.00	AMIR	25-Mar-99
PCMCIA Cards	\$247.18	JOD 175.00	AMIR	25-Mar-99
PCMCIA Cards	\$247.18	JOD 175.00	AMIR	25-Mar-99
PCMCIA Cards	\$247.18	JOD 175.00	AMIR	25-Mar-99
WIN. NT WORKSTATION ARABIC 4.0	\$0.00	JOD 0.00	AMIR	25-Mar-99
WIN. NT WORKSTATION ENGLISH 4.0	\$0.00	JOD 0.00	AMIR	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	King Abdullah II Fund for Development	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	King Abdullah II Fund for Development	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	King Abdullah II Fund for Development	25-Mar-99
Gateway E3200-400 Computer	\$3,064.97	JOD 2,170.00	King Abdullah II Fund fro Development	25-Mar-99
APC 1000 Smart UPS	\$734.46	JOD 520.00	AMIR	10-May-99
DLT Tape Backup Drive	\$0.00	JOD 0.00	AMIR	10-May-99
IBM Netfinity 5000 Server	\$18,983.05	JOD 13,440.00	AMIR	10-May-99
Microsoft BackOffice Cal 4.5 WinNT English	\$12,500.00	JOD 8,850.00	AMIR	10-May-99
MS BackOffice 4.5 5 CAL	\$0.00	JOD 0.00	AMIR	10-May-99
Norton Antivirus Enterprise Solution	\$1,892.66	JOD 1,340.00	AMIR	10-May-99
Norton Antivirus for Windows NT Servers Ver 5	\$0.00	JOD 0.00	AMIR	10-May-99
Norton Antivirus Solution	\$0.00	JOD 0.00	AMIR	10-May-99
VERITAS Backup Exec for NT /200	\$591.81	JOD 419.00	AMIR	10-May-99
PCMCIA Cards	\$402.54	JOD 285.00	AMIR	18-May-99
PCMCIA Cards	\$402.54	JOD 285.00	AMIR	18-May-99
PCMCIA Cards	\$402.54	JOD 285.00	AMIR	18-May-99
Corel WordPerfect 8 Suite	\$8,101.69	JOD 5,736.00	AMIR	2-Jun-99
Telindus Leased Line Modem	\$1,356.57	JOD 960.45	AMIR	17-Jun-99
HP 8000 N Printer	\$3,658.19	JOD 2,590.00	AMIR	18-Jun-99
HP 8000 N Printer	\$3,658.19	JOD 2,590.00	AMIR	18-Jun-99
Back UPS - 300 VA	\$259.35	JOD 183.62	AMIR	11-Jul-99
3Com 16 Port 10/100 Mbps Hub	\$1,878.53	JOD 1,330.00	AMIR	8-Aug-99
Adobe PageMaker 5.5 ME	\$1,680.79	JOD 1,190.00	AMIR	8-Aug-99
Adobe PageMaker 5.5 ME	\$1,680.79	JOD 1,190.00	AMIR	8-Aug-99
		JOD		

AutoCAD 2000	\$4,200.00	2,973.60	AMIR	8-Aug-99
Cyber Guard fireWall for NT	\$706.21	JOD 500.00	AMIR	8-Aug-99
Gateway ALR 7200 Server - 512 MB RAM	\$9,872.88	JOD 6,990.00	AMIR	8-Aug-99
Gateway E-4200 Workstation	\$2,192.80	JOD 1,552.50	AMIR	8-Aug-99
Gateway E-4200 Workstation	\$1,963.28	JOD 1,390.00	AMIR	8-Aug-99
Gateway E-4200 Workstation	\$1,963.28	JOD 1,390.00	AMIR	8-Aug-99
Gateway E-4200 Workstation	\$1,963.28	JOD 1,390.00	AMIR	8-Aug-99
Gateway E-4200 Workstation	\$1,963.28	JOD 1,390.00	AMIR	8-Aug-99
HP 6350 Scanner	\$875.71	JOD 620.00	AMIR	8-Aug-99
MS NT Arabic w/6 users license	\$2,203.39	JOD 1,560.00	AMIR	8-Aug-99
MS Office 97 Professional-10 Users	\$7,344.63	JOD 5,200.00	AMIR	8-Aug-99
MS Proxy 2.0 Server	\$0.00	JOD 0.00	AMIR	8-Aug-99
MS Windows NT 4.0 Server-10 Users	\$3,227.40	JOD 2,285.00	AMIR	8-Aug-99
MS Windows NT 4.0 Workstation-5 Users	\$1,878.53	JOD 1,330.00	AMIR	8-Aug-99
Network Cards-3Com fast Ethernet - 6	\$593.22	JOD 420.00	AMIR	8-Aug-99
Oracle 8 for Windows NT Server	\$2,966.10	JOD 2,100.00	AMIR	8-Aug-99
Oracle 8 for Windows NT Server	\$2,966.10	JOD 2,100.00	AMIR	8-Aug-99
Quick Books - Accounting Software	\$423.73	JOD 300.00	AMIR	8-Aug-99
Competitive/Product Upgrade	\$0.00	JOD 0.00	AMIR & BA's	8-Aug-99
Microsoft Windows NT Workstation 4.0 English Product Upgrade	\$0.00	JOD 0.00	AMIR & BA's	8-Aug-99
Microsoft Windows NT Workstation 4.0 Localized	\$0.00	JOD 0.00	AMIR & BA's	8-Aug-99
FAX Maker for Exchange Plus ( 50 user)	\$1,518.36	JOD 1,075.00	AMIR	11-Aug-99
APC Smart UPS 1000	\$826.27	JOD 585.00	AMIR	6-Sep-99
HP 4050 N Printer	\$3,052.26	JOD 2,161.00	AMIR	9-Sep-99
Adobe Illustrator 8.0	\$1,384.18	JOD 980.00	AMIR	12-Sep-99
Cisco 2912 XL-A Switch	\$1,384.18	JOD 980.00	AMIR	4-Oct-99
Gateway E4200-450 Computer	\$2,612.99	JOD 1,850.00	AMIR	6-Oct-99
Gateway E4200-450 Computer	\$2,612.99	JOD 1,850.00	AMIR	6-Oct-99
Gateway E4200-450 Computer	\$2,612.99	JOD 1,850.00	AMIR	6-Oct-99
Micron Client Pro Computer	\$2,372.88	JOD 1,680.00	AMIR	6-Oct-99
Micron Client Pro Computer	\$2,372.88	JOD 1,680.00	AMIR	6-Oct-99
Microsoft BackOffice Cal 4.5 WinNT English	\$1,483.05	JOD 1,050.00	AMIR	6-Oct-99
Microsoft Front Page 2000 Win32 English	\$776.84	JOD 550.00	AMIR	6-Oct-99
Microsoft Office Professional 2000 Win32 Arabic	\$3,672.32	JOD 2,600.00	AMIR	6-Oct-99
Microsoft Project 98 Win32 English	\$2,612.99	JOD 1,850.00	AMIR	6-Oct-99

Microsoft Project 98 Win32 English	\$0.00	JOD 0.00	AMIR	6-Oct-99
PCMCIA Cards	\$282.49	JOD 200.00	AMIR	6-Oct-99
PCMCIA Cards	\$282.49	JOD 200.00	AMIR	6-Oct-99
PCMCIA Cards	\$282.49	JOD 200.00	AMIR	6-Oct-99
US Robotics 56K Modem	\$254.24	JOD 180.00	AMIR	6-Oct-99
Web Cruiser Internet Station	\$450.56	JOD 319.00	AMIR	6-Oct-99
HP 1100 Printer	\$731.64	JOD 518.00	AMIR-JCM	6-Oct-99
HP 2100 TN Printer	\$2,008.47	JOD 1,422.00	AMIR-JCM	6-Oct-99
Micron Client Pro Computer	\$2,372.88	JOD 1,680.00	AMIR-JCM	6-Oct-99
Micron Client Pro Computer	\$2,372.88	JOD 1,680.00	AMIR-JCM	6-Oct-99
Microsoft BackOffice Cal 4.5 WinNT English	\$1,574.86	JOD 1,115.00	AMIR-JCM	6-Oct-99
Microsoft Office Professional 97 Win32 English	\$4,011.30	JOD 2,840.00	AMIR-JCM	6-Oct-99
Micron Client Pro Computer	\$2,372.88	JOD 1,680.00	King Abdullah II Fund fro Development	6-Oct-99
HP DeskJet 340 Printer	\$408.19	JOD 289.00	AMIR	11-Oct-99
HP DeskJet 340 Printer	\$408.19	JOD 289.00	AMIR	11-Oct-99
HP 4500 Color Laser Printer	\$5,033.90	JOD 3,564.00	AMIR	14-Dec-99
3M MP8635 Projector	n/a	n/a	AMIR	1999
4 Port - Hub 10/100 Switch	n/a	n/a	AMIR	1999
Wan Interface Card with RS232mt cable	\$917.68	JOD 649.72	AMIR	1999

Print this page 

Annexes > Inventory > IT Inventory 2000-2001

Description	Cost USD	Cost JOD	Location	Date of Acquire
56 kbps external modems - TRENDnet	\$149.62	JOD 105.93	AMIR	6-Feb-00
56 kbps external modems - TRENDnet	\$149.62	JOD 105.93	AMIR	6-Feb-00
64MB RAM	\$129.66	JOD 91.80	AMIR	6-Feb-00
SCSI Controller 2-port	\$149.62	JOD 105.93	AMIR	6-Feb-00
SCSI II Tape backup drive - DAT w/ media (10)	\$1,396.89	JOD 989.00	AMIR	6-Feb-00
TRENDnet Web Cruiser	\$282.49	JOD 200.00	AMIR	6-Feb-00
Adobe Publishing collection	\$2,330.51	JOD 1,650.00	AMIR	6-Mar-00
MACROMEDIA FLASH4	\$529.66	JOD 375.00	AMIR	6-Mar-00
Paint Shop Pro V 6.01	\$353.11	JOD 250.00	AMIR	6-Mar-00
VERITAS Backup Exec Options-Open File Option	\$576.27	JOD 408.00	AMIR	22-Mar-00
Backup Exec Agent for Microsoft SQL Server	\$656.78	JOD 465.00	AMIR	23-Mar-00
CISCO 1005 ROUTER	\$1,141.24	JOD 808.00	AMIR-JCM	23-Mar-00
CISCO 1601R Router	\$1,426.55	JOD 1,010.00	AMIR	23-Mar-00
VERITAS Backup Exec for NT 4.0 Ver7	\$656.78	JOD 465.00	AMIR	23-Mar-00
Telindous 33.6 modem	\$409.60	JOD 290.00	AMIR	29-Mar-00
Telindus SDSL 2M Modem	\$1,496.21	JOD 1,059.32	AMIR	29-Mar-00
Telindus SDSL 2M Modem	\$1,496.21	JOD 1,059.32	AMIR-JCM	29-Mar-00
VERITAS Backup Exec Options Intelligent Disastor Recovery for NT4	\$466.10	JOD 330.00	AMIR	30-Mar-00
Dell Latitude PIII CPX Notebook+MS office 2k Pro Ara.	\$6,539.55	JOD 4,630.00	AMIR	5-Jun-00
CISCO 16 MB DRAM CHIP FOR CISCO 2600 ROUTER	\$981.64	JOD 695.00	AMIR	21-Jun-00
CISCO 24 MB DRAM CHIP FOR CISCO 2600 ROUTER	\$1,468.93	JOD 1,040.00	AMIR	21-Jun-00
CISCO SOFTWARE FIREWALL	\$2,401.13	JOD 1,700.00	AMIR	21-Jun-00
TVM 17" Monitor *1	\$349.12	JOD 247.18	AMIR	26-Jun-00
Toshiba Satellite P III Notebook	\$3,001.41	JOD 2,125.00	AMIR	3-Aug-00
Dell OptiPlex GX 110 Workstation (Windows 2K Pro)	\$1,908.19	JOD 1,351.00	AMIR-JCM	21-Sep-00
Dell OptiPlex GX 110 Workstation (Windows 2K Pro)	\$1,908.19	JOD 1,351.00	AMIR-JCM	21-Sep-00
MCSE Windows 2000 Migration	\$0.00	JOD 0.00	AMIR	5-Oct-00
MS Access 2000	\$411.02	JOD 291.00	AMIR	5-Oct-00
MS Access 2000 53 users license	\$6,737.29	JOD 4,770.00	AMIR	5-Oct-00
Dell Insparion 3800 laptop PIII	\$3,555.08	JOD 2,517.00	AMIR	15-Nov-00
Dell Insparion 3800 laptop PIII	\$3,555.08	JOD 2,517.00	AMIR	15-Nov-00
Dell Insparion 3800 laptop PIII	\$3,555.08	JOD 2,517.00	AMIR	15-Nov-00
Cisco Catalyst 3500 series XL Switch	\$3,531.07	JOD 2,500.00	AMIR	21-Nov-00
MICROSOFT FRONTPAGE 2000	\$0.00	JOD 0.00	AMIR	2000
Accudial Telemanagement software	n/a	n/a	AMIR	2000
Norton Antivirus 2000	\$0.00	JOD 0.00	AMIR	2000

Portable Blower	\$21.19	JOD 15.00	AMIR	2000
Quick Books Pro 2 K- Accounting Software	\$296.61	JOD 210.00	AMIR	18-Jan-01
Quick Books Pro 2000- Accounting Software ( Multi User)	\$536.72	JOD 380.00	AMIR	18-Jan-01
IBM NETFINITY EXP300 External Storage	\$4,343.22	JOD 3,075.00	AMIR	25-Jan-01
Industrial Vacuum Kit	\$576.27	JOD 408.00	AMIR	30-Jan-01
Acer 15'Inch Monitor	\$213.46	JOD 151.13	AMIR	5-Apr-01
Acer 15'Inch Monitor	\$213.46	JOD 151.13	AMIR	5-Apr-01
MS Project 2000 - Upgrade	\$254.24	JOD 180.00	AMIR	26-Apr-01
HP printer 1100	\$548.61	JOD 388.42	AMIR-JCM	8-May-01
Microsoft Exchange CAL (40 CAL)	\$2,850.00	JOD 2,017.80	AMIR	11-Jun-01
Sony Optical Drive, (Magneto Optical Disk Unit-S561) w/12 optical media's	\$2,935.00	JOD 2,077.98	AMIR	7-Sep-01
LaserJet 4100 N	\$1,599.00	JOD 1,132.09	AMIR	3-Oct-01
HP 1200n	\$589.00	JOD 417.01	AMIR	24-Oct-01
Procurve GB-SX transceiver	\$480.23	JOD 340.00	AMIR	23-Dec-01
Procurve GB-SX transceiver	\$480.23	JOD 340.00	AMIR	23-Dec-01
Procurve GB-SX transceiver	\$480.23	JOD 340.00	AMIR	23-Dec-01
Procurve GB-SX transceiver	\$480.23	JOD 340.00	AMIR	23-Dec-01

Print this page 

Annexes > Inventory > IT Inventory 2002-2003

Description	Cost USD	Cost JOD	Location	Date of Aquire
Telular Phonecell SX4E - GSM 900 VF/PC	\$0	JOD 0.00	AMIR II	2002
SCSI Card	\$162.49	JOD 115.05	AMIR	22-Jan-02
SCSI Card	\$162.49	JOD 115.05	AMIR	22-Jan-02
SCSI Card	\$162.49	JOD 115.05	AMIR	22-Jan-02
Cisco 2650 Router	\$2,591.00	JOD 1,834.43	AMIR	23-Jan-02
Cisco Catalyst WS-C3548-XL-EN Switch	\$4,100.00	JOD 2,902.80	AMIR	23-Jan-02
Commerce Server & SSQL server standard	\$12,015.00	JOD 8,506.62	AMIR	23-Jan-02
Firewall/Securit Solution	\$11,972.00	JOD 8,476.18	AMIR	23-Jan-02
HP Laser Printer Model 4550N	\$2,935.00	JOD 2,077.98	AMIR	23-Jan-02
HP Scanjet 7490c Color Scanner	\$1,136.00	JOD 804.29	AMIR	23-Jan-02
IBM Netvista 42U Standard Cabinet	\$3,113.00	JOD 2,204.00	AMIR	23-Jan-02
IBM Netvista 42U Standard Cabinet	\$3,113.00	JOD 2,204.00	AMIR	23-Jan-02
IBM ThinkPad T22	\$3,334.00	JOD 2,360.47	AMIR	23-Jan-02
Keyboard Tray space saver	\$175.00	JOD 123.90	AMIR	23-Jan-02
Keyboard Tray space saver	\$175.00	JOD 123.90	AMIR	23-Jan-02
Kingston 64 MB RAM	\$35.00	JOD 24.78	AMIR	23-Jan-02
One Port ADSC Wan Card	\$592.00	JOD 419.14	AMIR	23-Jan-02
One Port Serial WAN Card	\$317.00	JOD 224.44	AMIR	23-Jan-02
Rack - console server switch	\$1,430.00	JOD 1,012.44	AMIR	23-Jan-02
Rack - console server switch	\$1,430.00	JOD 1,012.44	AMIR	23-Jan-02
Rack - Filler kit	\$45.00	JOD 31.86	AMIR	23-Jan-02
Rack - Filler kit	\$45.00	JOD 31.86	AMIR	23-Jan-02
Rack - Filler kit	\$45.00	JOD 31.86	AMIR	23-Jan-02
Rack - Filler kit	\$45.00	JOD 31.86	AMIR	23-Jan-02
Rack - Filler kit	\$168.00	JOD 118.94	AMIR	23-Jan-02
Rack - keyboard	\$168.00	JOD 118.94	AMIR	23-Jan-02
Rack - Monitor Compartment	\$151.00	JOD 106.91	AMIR	23-Jan-02
Rack - Monitor Compartment	\$151.00	JOD 106.91	AMIR	23-Jan-02
Rack mount PDV	\$172.00	JOD 121.78	AMIR	23-Jan-02
Rack mount PDV	\$172.00	JOD 121.78	AMIR	23-Jan-02
Rack-19" Shelf	\$75.00	JOD 53.10	AMIR	23-Jan-02
Rack-19" Shelf	\$75.00	JOD 53.10	AMIR	23-Jan-02
Signature IV CD Color Printer	\$1,694.92	JOD 1,200.00	AMIR	23-Jan-02
7 - 3Com PCI Ethernet Card	\$444.92	JOD 315.00	AMIR	24-Jan-02
PCMCIA 10/100MBS & 56k	\$213.74	JOD 151.33	AMIR	24-Jan-02
PCMCIA 10/100MBS & 56k	\$213.74	JOD 151.33	AMIR	24-Jan-02
PCMCIA 10/100MBS & 56k	\$213.74	JOD 151.33	AMIR	24-Jan-02
PCMCIA 10/100MBS & 56k	\$213.74	JOD 151.33	AMIR	24-Jan-02
PCMCIA 10/100Mbs & 56K V90	\$213.74	JOD 151.33	AMIR	24-Jan-02
PCMCIA 10/100Mbs & 56K V90	\$213.74	JOD 151.33	AMIR	24-Jan-02
US Robotics 56K Int. OEM Fax Modem 70 @ 23jd ea	\$2,274.01	JOD 1,610.00	AMIR	24-Jan-02
Multi-writer CD Duplicator 1 to 5 Unit 16X	\$1,836.16	JOD 1,300.00	AMIR	28-Jan-02
Cable Analyzer B&K	\$374.29	JOD 265.00	AMIR	29-Jan-02
Compaq EVO-D300 P4 With R/W	\$1,372.41	JOD 971.67	AMIR	29-Jan-02
Compaq EVO-D300 P4 With R/W	\$1,372.41	JOD 971.67	AMIR	29-Jan-02
Compaq EVO-D300 P4 With R/W	\$1,372.41	JOD 971.67	AMIR	29-Jan-02
Crimping tool	\$35.31	JOD 25.00	AMIR	29-Jan-02
Crimping tool	\$35.31	JOD 25.00	AMIR	29-Jan-02
Digital Multimeter B&K	\$197.74	JOD 140.00	AMIR	29-Jan-02
Inserting tool - krone	\$70.62	JOD 50.00	AMIR	29-Jan-02

Inserting tool - krone	\$70.62	JOD 50.00	AMIR	29-Jan-02
Inspection Mirror	\$14.12	JOD 10.00	AMIR	29-Jan-02
Inspection Mirror	\$14.12	JOD 10.00	AMIR	29-Jan-02
Magnetic Driver Set	\$35.31	JOD 25.00	AMIR	29-Jan-02
Magnetic Driver Set	\$35.31	JOD 25.00	AMIR	29-Jan-02
Plier cutter	\$15.54	JOD 11.00	AMIR	29-Jan-02
Plier cutter	\$15.54	JOD 11.00	AMIR	29-Jan-02
Plier long nose	\$11.30	JOD 8.00	AMIR	29-Jan-02
Plier long nose	\$11.30	JOD 8.00	AMIR	29-Jan-02
UTP Cable CAT5E	\$91.81	JOD 65.00	AMIR	29-Jan-02
Wire Stripper Plier	\$28.25	JOD 20.00	AMIR	29-Jan-02
Wire Stripper Plier	\$28.25	JOD 20.00	AMIR	29-Jan-02
APC Smart UPS 1KVA 230V	\$491.53	JOD 348.00	AMIR	30-Jan-02
Battery 12 V 17 A	\$64.51	JOD 45.68	AMIR	30-Jan-02
Battery 12 V 17 A	\$64.51	JOD 45.68	AMIR	30-Jan-02
Battery 12 V 17 A	\$64.51	JOD 45.68	AMIR	30-Jan-02
Battery 12 V 17 A	\$64.51	JOD 45.68	AMIR	30-Jan-02
Battery 12 volt 12AH	\$50.38	JOD 35.67	AMIR	30-Jan-02
Battery 12 volt 12AH	\$50.38	JOD 35.67	AMIR	30-Jan-02
Battery 12 volt 12AH	\$50.38	JOD 35.67	AMIR	30-Jan-02
Battery 12 volt 12AH	\$50.38	JOD 35.67	AMIR	30-Jan-02
UTP Cable CAT5E	\$91.81	JOD 65.00	AMIR II	3-Mar-02
Digital Maps for Jordan	\$2,824.86	JOD 2,000.00	AMIR II	10-Mar-02
Cisco 1720 Router & V.35 Cable	\$918.08	JOD 650.00	MIT	31-Mar-02
IBM Netvista 1.6 Ghz	\$988.70	JOD 700.00	MoICT	9-Apr-02
IBM Netvista 1.6 Ghz	\$988.70	JOD 700.00	MoICT	9-Apr-02
IBM Netvista 1.6 Ghz	\$988.70	JOD 700.00	MoICT	9-Apr-02
IBM Netvista 1.6 Ghz	\$988.70	JOD 700.00	MoICT	9-Apr-02
IBM Netvista 1.6 Ghz	\$988.70	JOD 700.00	MoICT	9-Apr-02
Wireless Access Points 11Mbps	\$317.80	JOD 225.00	ASE	11-Apr-02
Wireless Access Points 11Mbps	\$317.80	JOD 225.00	ASE	11-Apr-02
Wireless PCMCIA Card 11 Mbps	\$155.37	JOD 110.00	ASE	11-Apr-02
Wireless USB Lan Adapter 11 Mbps	\$155.37	JOD 110.00	ASE	11-Apr-02
Software ( PC TAS) 1996-2000	\$480.00	JOD 339.84	Geoff Wright	19-Apr-02
IBM PC including MS Office 2000	\$1,405.37	JOD 995.00	AMIR II	21-Apr-02
IBM PC including MS Office 2000	\$1,405.37	JOD 995.00	AMIR II	21-Apr-02
Replacing the power module for the AS400 server	\$1,750.00	JOD 1,239.00	SDC	22-Apr-02
Ticker Modification	\$17,400.00	JOD 12,319.20	JSC	14-May-02
iGrafx Flowcharter Pro.	\$366.00	JOD 259.13	Customs	16-May-02
MS Project 2000 32 bit	\$447.00	JOD 316.48	Customs	16-May-02
Laser Printer (HP 4050N)	\$1,270.00	JOD 1,270.00	AMIR II	20-May-02
Handheld Wireless Mic	\$833.33	JOD 590.00	ASE	21-May-02
12 Channel Audio Mixing Console	\$1,129.94	JOD 800.00	ASE	21-May-02
128 MB SDRAM for iMac	\$98.87	JOD 70.00	ASE	23-May-02
Arabic USB Keyboard	\$105.93	JOD 75.00	ASE	23-May-02
40Gb Hard Disk Drive	\$83.33	JOD 59.00	AMIR II	27-May-02
10 ul Syringe	\$70.00	JOD 49.56	MOH Labs/ Aqaba	28-May-02
10 ul Syringe	\$70.00	JOD 49.56	MOH Labs/ Aqaba	28-May-02
100 ul syringe	\$70.00	JOD 49.56	MOH Labs/ Aqaba	28-May-02
100 ul syringe	\$70.00	JOD 49.56	MOH Labs/ Aqaba	28-May-02
ADC Cable to Prostar 363	\$150.00	JOD 106.20	MOH Labs/ Aqaba	28-May-02
GC Capillary Column	\$770.00	JOD 545.16	MOH Labs/ Aqaba	28-May-02
GC Capillary Column	\$770.00	JOD 545.16	MOH Labs/ Aqaba	28-May-02
RS-485/422 Prostar Communications Cable	\$490.00	JOD 346.92	MOH Labs/ Aqaba	28-May-02

RAM: SDC 7600 server (128 MB UPG. For 8666-3RY)	\$428.00	JOD 303.02	SDC	30-May-02
RAM: SDC 7600 server (256 MB UPG. For 8666-3RY)	\$1,800.00	JOD 1,274.40	SDC	30-May-02
RAM ASE 232 server ( 256 MB ECC Memory For IBM 8668-4RX)	\$916.00	JOD 648.53	SDC	30-May-02
Quantum DLT Tape Drive- 40/80GB	\$2,157.04	JOD 1,527.18	AMIR II	5-Jun-02
RAM: SDC 7600 server (128 MB ECC Memory for IBM 8666-33RY )	\$428.00	JOD 303.02	SDC	6-Jun-02
RAM: SDC 7600 server (256 MB ECC Memory for IBM866-3RY)	\$1,800.00	JOD 1,274.40	SDC	6-Jun-02
Transfer kit for HP printer 4500	\$204.80	JOD 145.00	AMIR II	12-Jun-02
52x CD ROM	\$26.13	JOD 18.50	AMIR II	19-Jun-02
52x CD ROM	\$26.13	JOD 18.50	AMIR II	19-Jun-02
52x CD ROM	\$26.13	JOD 18.50	AMIR II	19-Jun-02
52x CD ROM	\$26.13	JOD 18.50	AMIR II	19-Jun-02
52x CD ROM	\$26.13	JOD 18.50	AMIR II	19-Jun-02
Hard Drive -36GB SCSI 10000 RPM	\$480.23	JOD 340.00	AMIR II	23-Jun-02
Oracle Application server for unix	\$-	JOD 0.00	SDC	23-Jun-02
Oracle DB Entp. Edition	\$183,408.00	JOD 129,852.86	SDC	23-Jun-02
Oracle Enterprise integ gateway	\$-	JOD 0.00	SDC	23-Jun-02
Oracle for Unix platform server	\$-	JOD 0.00	SDC	23-Jun-02
Oracle Internet Applicatin server	\$90,000.00	JOD 63,720.00	SDC	23-Jun-02
Oracle Internet Developer Suite	\$3,821.00	JOD 2,705.27	SDC	23-Jun-02
Oracle Management Packs	\$13,758.00	JOD 9,740.66	SDC	23-Jun-02
Oracle Real App Clustters	\$91,704.00	JOD 64,926.43	SDC	23-Jun-02
Cisco 3500 XL Switch (24 Port)	\$ 2,290.00	JOD 1,621.32	SDC	24-Jun-02
Cisco 3500 XL Switch (24 Port)	\$2,290.00	JOD 1,621.32	SDC	24-Jun-02
Mail Essentials V3 for exchange 2K	\$2,200.00	JOD 1,557.60	SDC	24-Jun-02
Network Card , Type 1045	\$593.22	JOD 420.00	SDC	24-Jun-02
Printer/Scanner w/Fax Option , Type 1045	\$1,271.19	JOD 900.00	SDC	24-Jun-02
Smart Net Monitor software	\$112.99	JOD 80.00	SDC	24-Jun-02
Steel-Belted Radius	\$3,060.00	JOD 2,166.48	SDC	24-Jun-02
Dell Latitude laptop (win2k Pro, Office Pro, NAV2002)	\$2,800.00	JOD 1,982.40	SDC	28-Jun-02
Dell Latitude laptop (win2k Pro, Office Pro, NAV2002)	\$2,800.00	JOD 1,982.40	SDC	28-Jun-02
HP 4100n LaserJet Printer	\$1,570.00	JOD 1,111.56	SDC	28-Jun-02
HP 4100n LaserJet Printer	\$1,570.00	JOD 1,111.56	SDC	28-Jun-02
Windows 2000 Professional Update (68 upgrade licenses)	\$9,452.00	JOD 6,692.02	SDC	1-Jul-02
HD 40GB IDE	\$72.03	JOD 51.00	AMIR II	8-Jul-02
Battery for DELL Lattiude	\$98.87	JOD 70.00	AMIR II	14-Jul-02
Exchange 2K CAL upgrade Advantage OLP	\$2,088.98	JOD 1,479.00	AMIR II	21-Jul-02
Exchange 2K CAL	\$2,644.07	JOD 1,872.00	AMIR II	21-Jul-02
Exchange 2K Enterprise Edition License	\$3,771.19	JOD 2,670.00	AMIR II	21-Jul-02
Exchange server 2k enterprise WWF CD	\$28.25	JOD 20.00	AMIR II	21-Jul-02
ISA server CD	\$28.25	JOD 20.00	AMIR II	21-Jul-02
ISA Server upgrade advantage	\$798.02	JOD 565.00	AMIR II	21-Jul-02
MS Project 2K Prof.(5 User Licenses) with Media	\$1,355.93	JOD 960.00	AMIR II	21-Jul-02
Office XP Prof Arabic CD	\$28.25	JOD 20.00	AMIR II	21-Jul-02
Office XP Prof stabdard arabic upgrade advantage	\$6,793.79	JOD 4,810.00	AMIR II	21-Jul-02
Office XP Prof upgrade advantage	\$6,179.38	JOD 4,375.00	AMIR II	21-Jul-02
Project 2K License	\$3,502.82	JOD 2,480.00	AMIR II	21-Jul-02
VISIO 2002 Prof English	\$1,144.07	JOD 810.00	AMIR II	21-Jul-02
VISIO 2002 Prof English CD	\$28.25	JOD 20.00	AMIR II	21-Jul-02
Win 2K Advance Server CD	\$28.25	JOD 20.00	AMIR II	21-Jul-02

Win-2K CAL	\$819.21	JOD 580.00	AMIR II	21-Jul-02
Win-2K CAL Upgrade advantage License	\$936.44	JOD 663.00	AMIR II	21-Jul-02
Win-XP Prof CD	\$28.25	JOD 20.00	AMIR II	21-Jul-02
Windows Advanced Svr Eng 2000 Upgrade OLP	\$1,468.93	JOD 1,040.00	AMIR II	21-Jul-02
Windows Advanced Svr Eng 2000 Upgrade OLP	\$1,468.93	JOD 1,040.00	AMIR II	21-Jul-02
Windows XP Prof upgrade	\$9,364.41	JOD 6,630.00	AMIR II	21-Jul-02
Epson 1640 SU (Includes ADF, SCSI, cable)	\$432.20	JOD 306.00	MOP	24-Jul-02
PIV 1.5 Ghz Processor with 256Kb L2 cache, 128 RAM, 20 GB HDD, 15" monitor	\$1,327.68	JOD 940.00	MOP	25-Jul-02
PIV 1.5 Ghz Processor with 256Kb L2 cache, 128 RAM, 20 GB HDD, 15" monitor	\$1,327.68	JOD 940.00	MOP	25-Jul-02
IBM Netvista workstation w/ MS Office 2k	\$,405.37	JOD 995.00	AMIR II	29-Jul-02
IBM Netvista workstation w/ MS Office 2k	\$1,405.37	JOD 995.00	AMIR II	29-Jul-02
IBM Netvista workstation w/ MS Office 2k	\$1,405.37	JOD 995.00	AMIR II	29-Jul-02
IBM 18.2 GB H.D	\$395.48	JOD 280.00	SDC	31-Jul-02
IBM 18.2 GB H.D	\$395.48	JOD 280.00	SDC	31-Jul-02
IBM 18.2 GB H.D	\$395.48	JOD 280.00	SDC	31-Jul-02
IBM 18.2 GB H.D	\$395.48	JOD 280.00	SDC	31-Jul-02
AGP ATI all in WINDER	\$152.54	JOD 108.00	AMIR II	1-Aug-02
Quickbooks Pro 2002	\$245.00	JOD 173.46	AMIR II	5-Aug-02
PIV 1.5 Ghz Processor with 256Kb L2 cache, 128 RAM, 20 GB HDD, 15" monitor	\$1,327.68	JOD 940.00	MOP	18-Aug-02
PIV 1.5 Ghz Processor with 256Kb L2 cache, 128 RAM, 20 GB HDD, 15" monitor	\$1,327.68	JOD 940.00	MOP	18-Aug-02
PIV 1.5 Ghz Processor with 256Kb L2 cache, 128 RAM, 20 GB HDD, 15" monitor	\$1,327.68	JOD 940.00	MOP	18-Aug-02
Replacement parts for Lamp for Infocus LP725 projector	\$495.00	JOD 350.46	AMIR II	20-Aug-02
Replacement parts for Lamp for Infocus LP725 projector	\$495.00	JOD 350.46	AMIR II	20-Aug-02
1 GB RAM (2X512)	\$1,271.19	JOD 900.00	SDC	20-Aug-02
Avision AV 820 Scanner	\$1,732.39	JOD 1,230.00	SDC	20-Aug-02
CISCO 30 port Digital Modem Network Module	\$6,600.00	JOD 4,686.00	SDC	20-Aug-02
CISCO 8 Port E1 ATM Network Module with IMA	\$5,385.92	JOD 3,824.00	SDC	20-Aug-02
Office 2000 (included with the workstation)	\$1,776.00	JOD 1,257.41	SDC	20-Aug-02
Ultima 45+ Dot Matrix Printer	\$ 807.04	JOD 573.00	SDC	20-Aug-02
Ultima 45+ Dot Matrix Printer	\$807.04	JOD 573.00	SDC	20-Aug-02
Windows 2000 (Arabic Enabled) included with each workstation	\$1,620.00	JOD 1,146.96	SDC	20-Aug-02
Workstation ( 17" LCD monitor)	\$2,185.00	JOD 1,546.98	SDC	20-Aug-02
Workstation ( 17" LCD monitor)	\$2,185.00	JOD 1,546.98	SDC	20-Aug-02
Workstation ( 17" LCD monitor)	\$2,185.00	JOD 1,546.98	SDC	20-Aug-02
Workstation ( 17" LCD monitor)	\$2,185.00	JOD 1,546.98	SDC	20-Aug-02
Workstation ( 17" LCD monitor)	\$2,185.00	JOD 1,546.98	SDC	20-Aug-02
Workstation ( 17" LCD monitor)	\$2,185.00	JOD 1,546.98	SDC	20-Aug-02
Workstation ( 17" LCD monitor)	\$2,185.00	JOD 1,546.98	SDC	20-Aug-02
Workstation ( 17" LCD monitor)	\$2,185.00	JOD 1,546.98	SDC	20-Aug-02
Workstation ( 17" LCD monitor)	\$2,185.00	JOD 1,546.98	SDC	20-Aug-02
Workstation (21" Monitor)	\$2,135.00	JOD 1,511.58	SDC	20-Aug-02
Workstation (21" Monitor)	\$2,135.00	JOD 1,511.58	SDC	20-Aug-02
Workstation (21" Monitor)	\$2,135.00	JOD 1,511.58	SDC	20-Aug-02
Caterpillar 125 KVA diesel generator	\$39,700.00	JOD 28,107.60	ASE	22-Aug-02

Powerware UPS 65 KVA	\$30,942.29	JOD 21,907.14	ASE	22-Aug-02
HP4100 Lazer Printer	\$1,553.67	JOD 1,100.00	SDC	8-Sep-02
HP4100 Lazer Printer	\$1,553.67	JOD 1,100.00	SSIU	8-Sep-02
NF 18.2 GB ultra 160 SCSI SL HDD	\$494.35	JOD 350.00	AMIR II	11-Sep-02
Dell Inspiron 8200 laptop	\$2,675.00	JOD 1,893.90	MOP	15-Sep-02
HP Color LJ4550	\$2,260.00	JOD 1,600.08	MOP	15-Sep-02
Optoma LCD Projector , 1100 Lumens	\$1,720.00	JOD 1,217.76	MOP	15-Sep-02
Dell Inspiron 8200 laptop	\$2,980.00	JOD 2,109.84	Royal Court	15-Sep-02
Dell Inspiron 8200 laptop	\$2,980.00	JOD 2,109.84	Royal Court	15-Sep-02
Dell Inspiron 8200 laptop	\$2,980.00	JOD 2,109.84	Royal Court	15-Sep-02
Dell Inspiron 8200 laptop	\$2,980.00	JOD 2,109.84	Royal Court	15-Sep-02
Dell Inspiron 8200 laptop	\$2,980.00	JOD 2,109.84	Royal Court	15-Sep-02
Dell Inspiron 8200 laptop	\$2,980.00	JOD 2,109.84	Royal Court	15-Sep-02
Dell Inspiron docking Station with 15"Monitor	\$425.00	JOD 300.90	Royal Court	15-Sep-02
Dell Inspiron docking Station with 15"Monitor	\$425.00	JOD 300.90	Royal Court	15-Sep-02
Dell Monitor Stand (Sony TFT LCD Monitor Model SDM-S51	\$52.00	JOD 36.82	Royal Court	15-Sep-02
Dell Monitor Stand (Sony TFT LCD Monitor Model SDM-S52	\$52.00	JOD 36.82	Royal Court	15-Sep-02
Dell Port Replicator	\$185.00	JOD 130.98	Royal Court	15-Sep-02
Dell Port Replicator	\$185.00	JOD 130.98	Royal Court	15-Sep-02
Norton Antivirus 2002 5 licenses/ 5 packages single user license	\$245.00	JOD 173.46	Royal Court	15-Sep-02
Printer deskjet HP 350	\$376.00	JOD 266.21	Royal Court	15-Sep-02
128 MB RAM	\$21.19	JOD 15.00	AMIR II	16-Sep-02
IBM 1.5 Mhz PC	\$685.03	JOD 485.00	AMIR II	16-Sep-02
HD 40GB IDE	\$83.33	JOD 59.00	AMIR II	17-Sep-02
IBM RS 6000 server system with Rack and with storage Unit	\$183,127.23	JOD 129,654.08	SDC	25-Sep-02
IBM RS 6000 server system with Rack and with storage Unit	\$183,127.23	JOD 129,654.08	SDC	25-Sep-02
IBM RS6000 Storage Unit	Included in servers price	Included in servers price	SDC	25-Sep-02
IBM RS6000 Storage Unit	Included in servers price	Included in servers price	SDC	25-Sep-02
KVM Switch(RS 6000)	Included in servers price	Included in servers price	SDC	25-Sep-02
KVM Switch(RS 6000)	Included in servers price	Included in servers price	SDC	25-Sep-02
LTO Tape Drive(RS 6000)	Included in servers price	Included in servers price	SDC	25-Sep-02
LTO Tape Drive(RS 6000)	Included in servers price	Included in servers price	SDC	25-Sep-02
Rack for IBM RS6000	Included in servers price	Included in servers price	SDC	25-Sep-02
Rack for IBM RS6000	Included in servers price	Included in servers price	SDC	25-Sep-02
Intel P4 Processor , 1.6 GHz, 128 GB RAM, Max. 20 GB, Monitor 19 "	\$1,687.85	JOD 1,195.00	SSIU	29-Sep-02
Intel P4 Processor , 1.6 GHz, 128 GB RAM, Max. 20 GB, Monitor 19 "	\$1,687.85	JOD 1,195.00	SSIU	29-Sep-02
Intel P4 Processor , 1.6 GHz, 128 GB RAM, Max. 20 GB, Monitor 19 "	\$1,687.85	JOD 1,195.00	SSIU	29-Sep-02
Intel P4 Processor , 1.6 GHz, 128 GB RAM, Max. 20 GB, Monitor 19 "	\$1,687.85	JOD 1,195.00	SSIU	29-Sep-02
IBM 1.5 PC w/ IBM Monitor	\$1,016.95	JOD 720.00	AMIR II	9-Oct-02

IBM 1.5 PC w/ IBM Monitor	\$1,016.95	JOD 720.00	AMIR II	9-Oct-02
Monitor - ACER 17"	\$141.24	JOD 100.00	AMIR II	9-Oct-02
Monitor - IBM 17"	\$367.23	JOD 260.00	AMIR II	9-Oct-02
Cisco 1 Port serial WAN	\$310.73	JOD 220.00	JIEC	9-Oct-02
Cisco Male DTE v35 cab. 10 ft	\$112.99	JOD 80.00	JIEC	9-Oct-02
Cyber 52X CD ROM Drive	\$80.51	JOD 57.00	AMIR II	15-Oct-02
Samsung 1.44 MB FDD	\$30.72	JOD 21.75	AMIR II	15-Oct-02
Surcom PCMCIA Ethernet Card	\$118.64	JOD 84.00	AMIR II	15-Oct-02
APC Smart UPS	\$1,012.98	JOD 717.19	Ammon	20-Oct-02
Cisco 2611 Router	\$2,542.01	JOD 1,799.74	Ammon	20-Oct-02
Cisco 2950-24 switch w/2 fixed 10/100/1000Base-T ports	\$1,694.00	JOD 1,199.35	Ammon	20-Oct-02
IBM xSeries 360 server (MS Windows 2k Server)	\$13,520.00	JOD 9,572.16	Ammon	20-Oct-02
Infocus LP630	\$4,168.01	JOD 2,950.95	Ammon	20-Oct-02
Laserjet Printer 8150DN	\$3,487.01	JOD 2,468.80	Ammon	20-Oct-02
MS Office XP Pro	\$-	JOD 0.00	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
Workstation Optilex GX240 P4, 1.8 GHz	\$1,540.00	JOD 1,090.32	Ammon	20-Oct-02
APC Smart UPS 3000	\$755.00	JOD 534.54	JABA	20-Oct-02
Dell Poweredge 4600 tower Server (Veritas backup exce included)	\$7,014.97	JOD 4,966.60	JABA	20-Oct-02
MS Project Prof (4 User License)	\$2,200.00	JOD 1,557.60	JABA	20-Oct-02
MS Small Business Server 2000 (20 CALs)	\$2,000.00	JOD 1,416.00	JABA	20-Oct-02
Quick Books Premier 2002	\$485.00	JOD 343.38	JABA	20-Oct-02
Quick Books Premier 2002	\$485.00	JOD 343.38	JABA	20-Oct-02
ACD See 4.0	\$60.00	JOD 42.48	JTB	20-Oct-02
Adobe Acrobat for windows	\$252.99	JOD 179.12	JTB	20-Oct-02
Adobe Illustrator for MAC	\$455.00	JOD 322.14	JTB	20-Oct-02
Adobe Illustrator for windows	\$455.00	JOD 322.14	JTB	20-Oct-02
Adobe Photoshop for MAC	\$695.00	JOD 492.06	JTB	20-Oct-02
Adobe Photoshop for windows	\$695.00	JOD 492.06	JTB	20-Oct-02
Adobe Premier for windows	\$626.00	JOD 443.21	JTB	20-Oct-02
Adobe Premier for windows	\$626.00	JOD 443.21	JTB	20-Oct-02

APC Smart UPS 3000	\$1,077.01	JOD 762.52	JTB	20-Oct-02
Apple Power Mac workstation & 17" Monitor	\$2,677.73	JOD 1,895.83	JTB	20-Oct-02
Cisco Catalyst WS-3550-48-10/100 and 2 GBIC ports	\$3,925.00	JOD 2,778.90	JTB	20-Oct-02
Cisco 3660 Router , P/N Cisco3661-AC	\$8,650.00	JOD 6,124.20	JTB	20-Oct-02
Cisco Frp PIX 515E-R Bundle	\$3,312.43	JOD 2,345.20	JTB	20-Oct-02
Color LaserJet Printer 4600DN	\$2,867.01	JOD 2,029.84	JTB	20-Oct-02
Color LaserJet Printer 4600DN	\$2,867.01	JOD 2,029.84	JTB	20-Oct-02
Cute FTP Pro (5 users)	\$330.00	JOD 233.64	JTB	20-Oct-02
Dell Docking Station	\$-	JOD 0.00	JTB	20-Oct-02
Dell Docking Station	\$-	JOD 0.00	JTB	20-Oct-02
Dell Precision Graphic Workstation	\$2,535.00	JOD 1,794.78	JTB	20-Oct-02
HP colored Scanner scanjet 7450CX1	\$702.99	JOD 497.72	JTB	20-Oct-02
Laptop Dell Inspiron 82000 (window & Office 2K & Norton)	\$2,572.99	JOD 1,821.68	JTB	20-Oct-02
Laptop Dell Inspiron 82000 (window & Office 2K & Norton)	\$2,572.99	JOD 1,821.68	JTB	20-Oct-02
Macromedia Studio MX (dreamweaver, flash, fireworks, freehand, coldfusion )	\$810.00	JOD 573.48	JTB	20-Oct-02
Microsoft Data Analyzer	\$175.00	JOD 123.90	JTB	20-Oct-02
MS Press ( Installing configuring W2000 server)	\$60.00	JOD 42.48	JTB	20-Oct-02
MS Press (Implementing Exchange Server )	\$50.00	JOD 35.40	JTB	20-Oct-02
MS Press (Installing Configuring ISA Server)	\$60.00	JOD 42.48	JTB	20-Oct-02
MS Press( Implementing Proxy server)	\$60.00	JOD 42.48	JTB	20-Oct-02
Nikon Super Coolscan 800 Scanner	\$3,600.00	JOD 2,548.80	JTB	20-Oct-02
Norton Anti-Virus	\$700.00	JOD 495.60	JTB	20-Oct-02
Norton Anti-Virus (25 License)Paper	\$-	JOD 0.00	JTB	20-Oct-02
Photoimpact 7	\$76.00	JOD 53.81	JTB	20-Oct-02
Qaurks upgrade for Mac	\$375.00	JOD 265.50	JTB	20-Oct-02
Quark Xpress Passport for windows	\$1,870.00	JOD 1,323.96	JTB	20-Oct-02
Rack 42U & Accessories (keyboard , 15" monitor)	\$6,366.99	JOD 4,507.83	JTB	20-Oct-02
Server IBM xSeries type 8686-IRX	\$13,520.00	JOD 9,572.16	JTB	20-Oct-02
Server IBM xSeries type 8686-IRX	\$13,520.00	JOD 9,572.16	JTB	20-Oct-02
SPSS 11 for windows	\$1,017.01	JOD 720.04	JTB	20-Oct-02
Adobe Acrobat 5.0	\$360.17	JOD 255.00	AMIR II	8-Nov-02
9.1 HDD SCSI	\$790.96	JOD 560.00	AMIR II	10-Nov-02
Power UPS, Model PW 9315, 65KVA,380/400/415 VAC with VRLA Batterier.	\$34,943.50	JOD 24,740.00	E-Gov operations center/ NIC	20-Nov-02
Remote Monitor Panel	\$532.49	JOD 377.00	E-Gov operations center/ NIC	20-Nov-02
Connect UPS (SNMP Adaptor)	\$310.73	JOD 220.00	MolCT - E-Gov	20-Nov-02
Maintenance Manual by-Pass cabinet	\$3,272.60	JOD 2,317.00	MolCT - E-Gov	20-Nov-02
External 1TB/2TB LTO SCSI LVD Auto Loader	\$-	JOD 0.00	SDC	26-Nov-02
IBM X-Series 360 Servers including MS Windows 2000 Server with 5 CALS	\$9,475.00	JOD 6,708.30	SDC	26-Nov-02
IBM X-Series 360 Servers including MS Windows 2000 Server with 5 CALS	\$9,475.00	JOD 6,708.30	SDC	26-Nov-02
IBM X-Series 360 Servers including MS Windows 2000 Server with 5 CALS	\$9,475.00	JOD 6,708.30	SDC	26-Nov-02
IBM X-Series 360 Servers including MS Windows 2000 Server with 5 CALS	\$9,475.00	JOD 6,708.30	SDC	26-Nov-02
IBM X-Series 360 Servers including MS Windows 2000 Server with 5 CALS	\$9,475.00	JOD 6,708.30	SDC	26-Nov-02
NetBay 42U Rack including 15' TFT monitor, Console	\$14,225.00	JOD	SDC	26-Nov-02

Switch		10,071.30		
Veritas Back-Up Exec for Windows NT & 2000	\$465.00	JOD 329.22	SDC	26-Nov-02
Veritas Back-Up Exec Remote Agent	\$165.00	JOD 116.82	SDC	26-Nov-02
2-PORT channelized e1/isdn-pri Balanced network module	\$-	JOD 0.00	AMIR II	1-Dec-02
8 Port KVM Switch for servers	\$1,200.00	JOD 849.60	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 1000Base T GBIC Mode , SX Connector	\$329.00	JOD 232.93	AMIR II	1-Dec-02
Cisco 3662 router w/4 v.35 cable	\$20,000.00	JOD 14,160.00	AMIR II	1-Dec-02
Cisco Aironet 350 series	\$490.00	JOD 346.92	AMIR II	1-Dec-02
Cisco Aironet 350 series	\$490.00	JOD 346.92	AMIR II	1-Dec-02
Cisco Aironet 350 series /wireless LAN adaptor	\$-	JOD 0.00	AMIR II	1-Dec-02
Cisco Aironet 350 series /wireless LAN adaptor	\$-	JOD 0.00	AMIR II	1-Dec-02
Cisco Aironet 350 series /wireless LAN adaptor	\$-	JOD 0.00	AMIR II	1-Dec-02
Cisco Aironet 350 series /wireless LAN adaptor	\$-	JOD 0.00	AMIR II	1-Dec-02
Cisco Aironet 350 series /wireless LAN adaptor	\$-	JOD 0.00	AMIR II	1-Dec-02
Cisco Aironet 350 series client adaptor	\$275.00	JOD 194.70	AMIR II	1-Dec-02
Cisco Aironet 350 series client adaptor	\$275.00	JOD 194.70	AMIR II	1-Dec-02
Cisco Aironet 350 series client adaptor	\$275.00	JOD 194.70	AMIR II	1-Dec-02
Cisco Aironet 350 series client adaptor	\$275.00	JOD 194.70	AMIR II	1-Dec-02
Cisco Aironet 350 series client adaptor	\$275.00	JOD 194.70	AMIR II	1-Dec-02
Cisco Switch 3508 G XL	\$3,280.00	JOD 2,322.24	AMIR II	1-Dec-02
Cisco Switch 3550XL with 2 Gigabit	\$4,000.00	JOD 2,832.00	AMIR II	1-Dec-02
Cisco Switch 3550XL with 2 Gigabit (Fiber Ports & cable for stacking included)	\$4,000.00	JOD 2,832.00	AMIR II	1-Dec-02
Cluster server Compaq Proliant DL 380G2, Dual PIII, 1.26 GHz, 1 GB SDRAM ECC DIMM, Veritas B-UP Exec, windows 2K Advance Server included,	\$53,175.00	JOD 37,647.90	AMIR II	1-Dec-02
Cluster server Compaq Proliant DL 380G2, Dual PIII, 1.26 GHz, 1 GB SDRAM ECC DIMM, Veritas B-UP Exec, windows 2K Advance Server included, Back up server	\$-	JOD 0.00	AMIR II	1-Dec-02
Compaq, EVO D510, P4 Processor ,2.0 GHz ,512 Cache ,40 GB 10/100, 256 MB, WIN. XP, Office XP, Monitor 17"	\$1,940.00	JOD 1,373.52	AMIR II	1-Dec-02
Compaq, EVO D510, P4 Processor ,2.0 GHz ,512 Cache ,40 GB 10/100, 256 MB, WIN. XP, Office XP, Monitor 17"	\$1,940.00	JOD 1,373.52	AMIR II	1-Dec-02
Compaq, EVO D510, P4 Processor ,2.0 GHz ,512				





Dell Latitude C840 , P4 1.0 Ghz Processor with 256 cache memory, 256 RAM, 15" LCD monitor, 20 GB HD	\$2,580.00	JOD 1,826.64	AMIR II	1-Dec-02
DLP Projector , boxlight CD850m	\$3,660.00	JOD 2,591.28	AMIR II	1-Dec-02
HP 8150tn Printer	\$2,860.00	JOD 2,024.88	AMIR II	1-Dec-02
HP 8150tn Printer	\$2,860.00	JOD 2,024.88	AMIR II	1-Dec-02
HP open view (Network Management Software ) for Windows.	\$4,480.00	JOD 3,171.84	AMIR II	1-Dec-02
Norton AntiVirus with/85 CALs	\$4,165.00	JOD 2,948.82	AMIR II	1-Dec-02
Portable Tripod ,Dalite Instant Teater screen 80x80	\$372.00	JOD 263.38	AMIR II	1-Dec-02
Stand alone server , compaq proliant DL 580	\$14,100.00	JOD 9,982.80	AMIR II	1-Dec-02
Upgrade for external Storage Unit IBM 36.4 GB 10K U160 SCSI HS HDD	\$392.00	JOD 277.54	AMIR II	1-Dec-02
Upgrade for external Storage Unit IBM 36.4 GB 10K U160 SCSI HS HDD	\$392.00	JOD 277.54	AMIR II	1-Dec-02
Upgrade for external Storage Unit IBM 36.4 GB 10K U160 SCSI HS HDD	\$392.00	JOD 277.54	AMIR II	1-Dec-02
Upgrade for external Storage Unit IBM 36.4 GB 10K U160 SCSI HS HDD	\$392.00	JOD 277.54	AMIR II	1-Dec-02
Upgrade for external Storage Unit IBM 36.4 GB 10K U160 SCSI HS HDD	\$392.00	JOD 277.54	AMIR II	1-Dec-02
Viewsonic PJ 550 LCD Projector	\$1,465.00	JOD 1,037.22	AMIR II	1-Dec-02
Dell Workstation	\$1,285.31	JOD 910.00	E-Gov operations center/ NIC	3-Dec-02
Dell Workstation	\$1,285.31	JOD 910.00	E-Gov operations center/ NIC	3-Dec-02
Dell Workstation	\$1,285.31	JOD 910.00	E-Gov operations center/ NIC	3-Dec-02
Steel Base for Battery cabinet	\$353.11	JOD 250.00	E-Gov operations center/ NIC	12-Dec-02
HD Drive 18 G SCSI 7200 RPM	\$204.80	JOD 145.00	AMIR II	15-Dec-02
HD Drive 18 G SCSI 7200 RPM	\$204.80	JOD 145.00	AMIR II	15-Dec-02
HD-36GB SCSI 10000/7200 RPM	\$331.92	JOD 235.00	AMIR II	15-Dec-02
HD-36GB SCSI 10000/7200 RPM	\$331.92	JOD 235.00	AMIR II	15-Dec-02
HD-36GB SCSI 10000/7200 RPM	\$331.92	JOD 235.00	AMIR II	15-Dec-02
HD-36GB SCSI 10000/7200 RPM	\$331.92	JOD 235.00	AMIR II	15-Dec-02
HD-36GB SCSI 10000/7200 RPM	\$331.92	JOD 235.00	AMIR II	15-Dec-02
HD-36GB SCSI 10000/7200 RPM	\$331.92	JOD 235.00	AMIR II	15-Dec-02
Net IQ Domain Migration Admin(1000 users) with one year international wrranty	\$ 4,943.50	JOD 3,500.00	MoICT E-Gov/ Ops Center	27-Dec-02
Arcview 8.2 GIS Software License (Fixed Seat)	\$1,906.78	JOD 1,350.00	AMIR II	30-Dec-02
Networking Components - 1000BTX GBIC	\$3,855.00	JOD 2,729.34	AMIR II	1-Jan-03
MS Exchange 2000 Enterprise Ed. - Media w/4 licenses	\$14,520.00	JOD 10,280.16	E-Gov operations center/ NIC	1-Jan-03
MS Windows 2000 Advanced Server - Media w/4 licenses	\$8,720.00	JOD 6,173.76	E-Gov operations center/ NIC	1-Jan-03
Microsoft SQL Server 2000 software	\$1,405.37	JOD 995.00	SSIU	8-Jan-03
6 Kva Rackmount UPS	\$3,813.56	JOD 2,700.00	AMIR II	22-Jan-03
7.2 GB Hot swap HDD 10k U3	\$1,059.32	JOD 750.00	JTB	23-Jan-03
7.2 GB Hot swap HDD 10k U3	\$1,059.32	JOD 750.00	JTB	23-Jan-03
MIMIX for the AS/400 (Software)	\$56,600.00	JOD 40,072.80	SDC	28-Jan-03
Cisco 3745 Router with NM-8A/S	\$12,278.52	JOD 8,693.19	SSIU	28-Jan-03
Cisco Catalyst 3524-PWR-XL Switch	\$2,821.78	JOD 1,997.82	SSIU	28-Jan-03
Cisco PIX 515E-UR Firewall	\$6,451.78	JOD 4,567.86	SSIU	28-Jan-03
Compaq 10642 42U Rack	\$12,409.96	JOD 8,786.25	SSIU	28-Jan-03

Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Evo D310V (Windows XP, Office XP, Adobe Preinstalled )	\$1,510.17	JOD 1,069.20	SSIU	28-Jan-03
Compaq Proliant ML350 G3	\$6,572.03	JOD 4,653.00	SSIU	28-Jan-03
Compaq Proliant ML350 G3	\$6,572.03	JOD 4,653.00	SSIU	28-Jan-03
Compaq Proliant ML350 G3	\$6,572.03	JOD 4,653.00	SSIU	28-Jan-03
HP LaserJet 4100N	\$2,146.40	JOD 1,519.65	SSIU	28-Jan-03
Internal DLT 8000	\$4,516.53	JOD 3,197.70	SSIU	28-Jan-03
Tape drive DLT8000 40/80 with 20 media	\$4,516.53	JOD 3,197.70	SSIU	28-Jan-03
Veritas Backup EXC with 2x remote & open file	\$1,433.26	JOD 1,014.75	SSIU	28-Jan-03
VERITAS Backup Exec 8.6 with, Open file Option and Remote Agent	\$1,433.26	JOD 1,014.75	SSIU	28-Jan-03
Cisco 7500/7200 Multichannel port	\$2,940.00	JOD 2,081.52	AMIR II	31-Jan-03
Advent Multicurrency Option - 3 Users	\$13,125.00	JOD 9,292.50	SSIU	1-Feb-03
Advent Office 32-Bit 3 users	\$05,000.00	JOD 74,340.00	SSIU	1-Feb-03
Advent VRS option - 3 users	\$13,125.00	JOD 9,292.50	SSIU	1-Feb-03
DELL Inspiron 2650 Laptop	\$1,532.49	JOD 1,085.00	MOP/ King Abdullah Center	5-Feb-03
Combo drive for C 840 ( one slim and one on multi purpose bay	\$331.92	JOD 235.00	AMIR II	16-Feb-03
Combo drive for C 840 ( one slim and one on multi purpose bay	\$331.92	JOD 235.00	AMIR II	16-Feb-03
Dell Inspiron 3800 /Latitude C840 battery	\$91.81	JOD 65.00	AMIR II	16-Feb-03
Dell Inspiron 3800 /Latitude C840 battery	\$91.81	JOD 65.00	AMIR II	16-Feb-03
Dell Inspiron 3800 /Latitude C840 battery	\$91.81	JOD 65.00	AMIR II	16-Feb-03
Dell Inspiron 3800 /Latitude C840 battery	\$91.81	JOD 65.00	AMIR II	16-Feb-03
Conferencing Station - Polycom MP 220V	\$8,999.00	JOD 6,371.29	AMIR II	20-Feb-03
Web Cam	\$49.44	JOD 35.00	AMIR II	25-Feb-03
Memory Upgrade for 250 PCs from 64MB to 256MB and from 128MB to 256MB	\$26,500.00	JOD 18,762.00	MolCT E-Gov/ Ministries	1-Mar-03
42 HU Dell Communication Cabinet	\$1,412.43	JOD 1,000.00	MolCT E-Gov/ MolCT	1-Mar-03
Cisco 3660 Router	\$14,800.00	JOD 10,478.40	MolCT E-Gov/ MolCT	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MolCT E-Gov/ MolCT	1-Mar-03
			MolCT E-Gov/	

Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/ MoICT	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/ MoICT	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ MoICT	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ MoICT	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ MoICT	1-Mar-03
Ministry Firewall (Failover Unit) 525UR Bundle	\$7,000.00	JOD 4,956.00	MoICT E-Gov/ MoICT	1-Mar-03
Ministry Firewall (Main Unit) 525UR bundle	\$20,495.00	JOD 14,510.46	MoICT E-Gov/ MoICT	1-Mar-03
42 HU Dell Communication Cabinet	\$2,471.75	JOD 1,750.00	MoICT E-Gov/ Ops Center	1-Mar-03
42 HU Dell Communication Cabinet	\$2,471.75	JOD 1,750.00	MoICT E-Gov/ Ops Center	1-Mar-03
Backend Clustered Mailbox Servers: Dell PowerEdge 6650 Rack Mount Enterprise Server	\$31,536.00	JOD 22,327.49	MoICT E-Gov/ Ops Center	1-Mar-03
Backend Clustered Mailbox Servers: Dell PowerEdge 6650 Rack Mount Enterprise Server	\$31,536.00	JOD 22,327.49	MoICT E-Gov/ Ops Center	1-Mar-03
Cisco 6513 - Multilayer switch	\$24,950.00	JOD 88,464.60	MoICT E-Gov/ Ops Center	1-Mar-03
Cisco 6513 - Multilayer switch	\$24,950.00	JOD 88,464.60	MoICT E-Gov/ Ops Center	1-Mar-03
Cisco Secure ACS	\$5,995.00	JOD 4,244.46	MoICT E-Gov/ Ops Center	1-Mar-03
Cisco works QoS Policy Manager	\$14,995.00	JOD 10,616.46	MoICT E-Gov/ Ops Center	1-Mar-03
Cisco Works Routed WAN-Routed WAN Mgmt 1.2 for WIN/SOL; ACL, IPM, RME, CV	\$14,995.00	JOD 10,616.46	MoICT E-Gov/ Ops Center	1-Mar-03
Cisco Works VMS (VPN/Security Management Solution)	\$19,995.00	JOD 14,156.46	MoICT E-Gov/ Ops Center	1-Mar-03
Collection Router	\$35,295.00	JOD 24,988.86	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex GX240 SMT 1.8 Ghz - Management Station	\$1,611.00	JOD 1,140.59	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03

Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/ Ops Center	1-Mar-03
Dell PE2650 Xeon Prestonia DP 1.8GHz 512K	\$4,644.00	JOD 3,287.95	MoICT E-Gov/ Ops Center	1-Mar-03
Dell PE2650 Xeon Prestonia DP 1.8GHz 512K	\$4,644.00	JOD 3,287.95	MoICT E-Gov/ Ops Center	1-Mar-03
Dell PE2650 Xeon Prestonia DP 1.8GHz 512K	\$4,644.00	JOD 3,287.95	MoICT E-Gov/ Ops Center	1-Mar-03
Dell PE2650 Xeon Prestonia DP 1.8GHz 512K	\$4,644.00	JOD 3,287.95	MoICT E-Gov/ Ops Center	1-Mar-03
Dell PE2650 Xeon Prestonia DP 1.8GHz 512K	\$4,644.00	JOD 3,287.95	MoICT E-Gov/ Ops Center	1-Mar-03
Dell PE2650 Xeon Prestonia DP 1.8GHz 512K	\$4,644.00	JOD 3,287.95	MoICT E-Gov/ Ops Center	1-Mar-03
Dell Rack and DLT Storage Solution, Direct 42U, 4210 Rac	\$33,480.00	JOD 23,703.84	MoICT E-Gov/ Ops Center	1-Mar-03
DELL/EMC SAN Solution - FC4500	\$113,832.00	JOD 80,593.06	MoICT E-Gov/ Ops Center	1-Mar-03
Dial Back-up	\$30,495.00	JOD 21,590.46	MoICT E-Gov/ Ops Center	1-Mar-03
Firewall Fail-over Unit	\$250,000.00	JOD 177,000.00	MoICT E-Gov/ Ops Center	1-Mar-03
Firewall Main unit	\$68,500.00	JOD 48,498.00	MoICT E-Gov/ Ops Center	1-Mar-03
Host Based IDS - Agent Bundle 5, Win Web Agent (OS+WWW app), License Only	\$10,200.00	JOD 7,221.60	MoICT E-Gov/ Ops Center	1-Mar-03
Host Based IDS Agent Bundle, Win Std (Protects OS), License Only (part number HIDS-STD-WIN-K9)	\$1,750.00	JOD 1,239.00	MoICT E-Gov/ Ops Center	1-Mar-03
Host Based IDS Agent Bundle, Win Std (Protects OS), License Only (part number HIDS-STD-WIN-K9)	\$1,750.00	JOD 1,239.00	MoICT E-Gov/ Ops Center	1-Mar-03
Host Based IDS Agent Bundle, Win Std (Protects OS), License Only (part number HIDS-STD-WIN-K9)	\$1,750.00	JOD 1,239.00	MoICT E-Gov/ Ops Center	1-Mar-03
Host Based IDS Agent Bundle, Win Std (Protects OS), License Only (part number HIDS-STD-WIN-K9)	\$1,750.00	JOD 1,239.00	MoICT E-Gov/ Ops Center	1-Mar-03
Host Based IDS Agent Bundle, Win Std (Protects OS), License Only (part number HIDS-STD-WIN-K9)	\$1,750.00	JOD 1,239.00	MoICT E-Gov/ Ops Center	1-Mar-03
Host Based IDS-Agent Bundle 5, Web Win Agent (OS+WWW app), License Only (part number HIDS-B5-WIN-K9)	\$10,200.00	JOD 7,221.60	MoICT E-Gov/ Ops Center	1-Mar-03
Host Based IDS-Agent Bundle 5, Web Win Agent (OS+WWW app), License Only (part number HIDS-B5-WIN-K9)	\$10,200.00	JOD 7,221.60	MoICT E-Gov/ Ops Center	1-Mar-03
Host Based IDS-Agent Bundle 5, Web Win Agent (OS+WWW app), License Only (part number HIDS-B5-WIN-K9)	\$10,200.00	JOD 7,221.60	MoICT E-Gov/ Ops Center	1-Mar-03
HP Open View Network Node Manager 6.2	\$17,600.00	JOD 12,460.80	MoICT E-Gov/ Ops Center	1-Mar-03
IDS System	\$12,500.00	JOD 8,850.00	MoICT E-Gov/ Ops Center	1-Mar-03
Internet Gateway router	\$35,495.00	JOD 25,130.46	MoICT E-Gov/ Ops Center	1-Mar-03
Microsoft Exchange Server 2000	\$14,520.00	JOD 10,280.16	MoICT E-Gov/ Ops Center	1-Mar-03
MS Windows 2000 Advanced Server	\$8,720.00	JOD 6,173.76	MoICT E-Gov/ Ops Center	1-Mar-03
Norton AntiVirus Corporate Edition Client License	\$10,260.00	JOD 7,264.08	MoICT E-Gov/ Ops Center	1-Mar-03
Poweredge 1650 PIII 1.4GHz/512K - Backup server	\$3,780.00	JOD 2,676.24	MoICT E-Gov/ Ops Center	1-Mar-03

Smartnet	\$85,929.75	JOD 60,838.26	MoICT E-Gov/ Ops Center	1-Mar-03
Sybari Antigen 6 Engine Antivirus License	\$17,960.00	JOD 12,715.68	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Disaster Recovery option	\$712.80	JOD 504.66	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Disaster Recovery option	\$712.80	JOD 504.66	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Disaster Recovery option	\$712.80	JOD 504.66	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Disaster Recovery option	\$712.80	JOD 504.66	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Disaster Recovery option	\$712.80	JOD 504.66	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Disaster Recovery option	\$712.80	JOD 504.66	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Disaster Recovery option	\$712.80	JOD 504.66	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Exchange Agent	\$1,144.80	JOD 810.52	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Exchange Agent	\$1,144.80	JOD 810.52	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec Online Backup Pack	\$2,705.40	JOD 1,915.42	MoICT E-Gov/ Ops Center	1-Mar-03
Veritas Backup Exec SAN Suite	\$16,518.60	JOD 11,695.17	MoICT E-Gov/ Ops Center	1-Mar-03
VERITAS Remote Agents x 3 for NT/2000	\$270.00	JOD 191.16	MoICT E-Gov/ Ops Center	1-Mar-03
VPN Concentrator	\$32,000.00	JOD 22,656.00	MoICT E-Gov/ Ops Center	1-Mar-03
VPN Concentrator	\$32,000.00	JOD 22,656.00	MoICT E-Gov/ Ops Center	1-Mar-03
42 HU Dell Communication Cabinet	\$1,412.43	JOD 1,000.00	MoICT E-Gov/MIT	1-Mar-03
Cisco 3660 Router	\$14,800.00	JOD 10,478.40	MoICT E-Gov/MIT	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/MIT	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/MIT	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/MIT	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/MIT	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/MIT	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/MIT	1-Mar-03
Ministry Firewall (Failover Unit) 525UR Bundle	\$7,000.00	JOD 4,956.00	MoICT E-Gov/MIT	1-Mar-03
Ministry Firewall (Main Unit) 525UR bundle	\$20,495.00	JOD 14,510.46	MoICT E-Gov/MIT	1-Mar-03
42 HU Dell Communication Cabinet	\$1,412.43	JOD 1,000.00	MoICT E-Gov/MoF	1-Mar-03
Cisco 3660 Router	\$14,800.00	JOD 10,478.40	MoICT E-Gov/MoF	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/MoF	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/MoF	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/MoF	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/MoF	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/MoF	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/MoF	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/MoF	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/MoF	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/MoF	1-Mar-03
Ministry Firewall (Failover Unit) 525UR Bundle	\$7,000.00	JOD 4,956.00	MoICT E-Gov/MoF	1-Mar-03



Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/PM	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/PM	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/PM	1-Mar-03
Cisco layer switch Catalyst 2950	\$2,545.00	JOD 1,801.86	MoICT E-Gov/PM	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/PM	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/PM	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/PM	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/PM	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/PM	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/PM	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/PM	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/PM	1-Mar-03
Dell Optiplex Work Stations	\$1,400.00	JOD 991.20	MoICT E-Gov/PM	1-Mar-03
Ministry Firewall (Failover Unit) 525UR Bundle	\$7,000.00	JOD 4,956.00	MoICT E-Gov/PM	1-Mar-03
Ministry Firewall (Main Unit) 525UR bundle	\$20,495.00	JOD 14,510.46	MoICT E-Gov/PM	1-Mar-03
AKPaK General Ledger System	\$18,290.96	JOD 12,950.00	SSIU	12-Mar-03
BENQ EXT 24*10*32 CDRW	\$148.31	JOD 105.00	AMIR II	13-Mar-03
HDD 40Gb 7200 RPM	\$88.98	JOD 63.00	AMIR II	13-Mar-03
Web Cam	\$49.44	JOD 35.00	AMIR II	13-Mar-03
72Gb SCSI Hard disk Drives	\$1,059.32	JOD 750.00	JTB	13-Mar-03
72Gb SCSI Hard disk Drives	\$1,059.32	JOD 750.00	JTB	13-Mar-03
15" LCD Monitor	\$543.79	JOD 385.00	MoICT E-Gov/ Ops Center	15-Mar-03
HP LJ 1200N	\$594.00	JOD 420.55	AMIR II	20-Mar-03
Pocket PC - Symbol with scanner 64 MB RAM	\$2,569.00	JOD 1,818.85	AZESA	10-May-03
Adobe Acrobat 5.0 ME	\$367.23	JOD 260.00	AMIR II	12-May-03
Universal Diagnostic Toolkitb	\$698.00	JOD 494.18	AMIR II	12-May-03
Video Tapes & software - PC hardware made easy	\$69.95	JOD 49.52	AMIR II	12-May-03
Upgrade Oracle 9	\$7,000.00	JOD 4,956.00	SDC	22-May-03
Dolphin Handheld Terminal / Dolphin	\$2,560.00	JOD 1,812.48	ASEZA	27-May-03
Psion NotePad 5000 Scanner Screen	\$3,635.00	JOD 2,573.58	ASEZA	27-May-03
GIFTS - Grants Management Software	\$21,889.00	JOD 15,497.41	AMIR II	29-May-03
100Gb/200Gb LTO tapes	Included in the power edge 8450 server price	Included in the power edge 8450 server price	MoICT	5-Jun-03
12U Ritall Network Cabinet	included in the rack price	included in the rack price	MoICT	5-Jun-03
12U Ritall Network Cabinet	included in the rack price	included in the rack price	MoICT	5-Jun-03
15U Ritall Network Cabinet	included in the rack price	included in the rack price	MoICT	5-Jun-03
42U Dell Server Rack	\$3,850.00	JOD 2,725.80	MoICT	5-Jun-03
42U Ritall Network Cabinet	included in the rack price	included in the rack price	MoICT	5-Jun-03
Backup exec, Windows, Advanced Open File Option with Client Access license , v9.0, License	Included in the power edge 8450 server price	Included in the power edge 8450 server price	MoICT	5-Jun-03
Backup exec, Windows, Oracle Server Agent with Client Access License, v9.0, License	Included in the power edge 8450 server price	Included in the power edge 8450 server price	MoICT	5-Jun-03

Cisco 3600 IP Plus IPSEC 56 Feature Pack	Included in the router's price	Included in the router's price	MolCT	5-Jun-03
Cisco 3660-MB-2FE Router with ( NM-8A/S, NM-1CE1B, NM-16AM, NM-32DM,NM-2W )	\$27,200.00	JOD 19,257.60	MolCT	5-Jun-03
Cisco Aironet 1100 WAP	\$400.00	JOD 283.20	MolCT	5-Jun-03
Cisco Aironet 1100 WAP	\$400.00	JOD 283.20	MolCT	5-Jun-03
Cisco Aironet 1100 WAP	\$400.00	JOD 283.20	MolCT	5-Jun-03
Cisco AIR-PCI 352	\$195.00	JOD 138.06	MolCT	5-Jun-03
Cisco AIR-PCI 352	\$ 195.00	JOD 138.06	MolCT	5-Jun-03
Cisco AIR-PCI 352	\$195.00	JOD 138.06	MolCT	5-Jun-03
Cisco AIR-PCI 352	\$195.00	JOD 138.06	MolCT	5-Jun-03
Cisco AIR-PCI 352	\$195.00	JOD 138.06	MolCT	5-Jun-03
Cisco AIR-PCM 352	\$115.00	JOD 81.42	MolCT	5-Jun-03
Cisco AIR-PCM 352	\$115.00	JOD 81.42	MolCT	5-Jun-03
Cisco AIR-PCM 352	\$115.00	JOD 81.42	MolCT	5-Jun-03
Cisco AIR-PCM 352	\$115.00	JOD 81.42	MolCT	5-Jun-03
Cisco Catalyst 3550 24 PWR SMI with 2 GBIC	\$2,910.00	JOD 2,060.28	MolCT	5-Jun-03
Cisco Catalyst 3550 24 PWR SMI with 2 GBIC	\$2,910.00	JOD 2,060.28	MolCT	5-Jun-03
Cisco Catalyst 3550 24 PWR SMI with 2 GBIC	\$2,910.00	JOD 2,060.28	MolCT	5-Jun-03
Cisco Catalyst 3550 24 PWR SMI with 2 GBIC	\$2,910.00	JOD 2,060.28	MolCT	5-Jun-03
Cisco Catalyst 3550 24 PWR SMI with 2 GBIC	\$2,910.00	JOD 2,060.28	MolCT	5-Jun-03
Cisco Catalyst 3550 24 PWR SMI with 2 GBIC	\$2,910.00	JOD 2,060.28	MolCT	5-Jun-03
Cisco Catalyst 3550 24 PWR SMI with 2 GBIC	\$2,910.00	JOD 2,060.28	MolCT	5-Jun-03
Cisco Catalyst 3550 24 PWR SMI with 2 GBIC	\$2,910.00	JOD 2,060.28	MolCT	5-Jun-03
Cleaning Cartridge	\$25.00	JOD 17.70	MolCT	5-Jun-03
Dell LTO Autoloader Tape Drive	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MolCT	5-Jun-03
Dell LTO Autoloader Tape Drive	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MolCT	5-Jun-03
Dell LTO Autoloader Tape Drive	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX 260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03





Dell OptiPlex GX260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell OptiPlex GX260 workstation with 15" flat panel monitor	\$1,040.00	JOD 736.32	MolCT	5-Jun-03
Dell Power Edge 8450 Server	\$30,650.00	JOD 21,700.20	MolCT	5-Jun-03
Dell Power Edge 8450 Server	\$30,650.00	JOD 21,700.20	MolCT	5-Jun-03
Dell Power Edge 8450 Server	\$30,650.00	JOD 21,700.20	MolCT	5-Jun-03
Dell Power Vault 220S External Storage	\$4,170.00	JOD 2,952.36	MolCT	5-Jun-03
Dell Power Vault 220S External Storage	\$4,170.00	JOD 2,952.36	MolCT	5-Jun-03
Dell Servers Cooling Fans	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MolCT	5-Jun-03
Dell Servers Power Supplies	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MolCT	5-Jun-03
HP 2300N Laser Jet Printer	\$960.00	JOD 679.68	MolCT	5-Jun-03
HP 2300N Laser Jet Printer	\$960.00	JOD 679.68	MolCT	5-Jun-03
HP 2300N Laser Jet Printer	\$960.00	JOD 679.68	MolCT	5-Jun-03
HP 2300N Laser Jet Printer	\$960.00	JOD 679.68	MolCT	5-Jun-03
HP OV NNM 250 6.2 for WIN NT/2000 LTU	\$4,260.00	JOD 3,016.08	MolCT	5-Jun-03
HP4200N Laser Jet Printer	\$1,420.00	JOD 1,005.36	MolCT	5-Jun-03
HP4200N Laser Jet Printer	\$1,420.00	JOD 1,005.36	MolCT	5-Jun-03
HP4200N Laser Jet Printer	\$1,420.00	JOD 1,005.36	MolCT	5-Jun-03
HP4200N Laser Jet Printer	\$1,420.00	JOD 1,005.36	MolCT	5-Jun-03
HP4200N Laser Jet Printer	\$1,420.00	JOD 1,005.36	MolCT	5-Jun-03
HP4200N Laser Jet Printer	\$1,420.00	JOD 1,005.36	MolCT	5-Jun-03
HP4200N Laser Jet Printer	\$1,420.00	JOD 1,005.36	MolCT	5-Jun-03
HP4200N Laser Jet Printer	\$1,420.00	JOD 1,005.36	MolCT	5-Jun-03
HP8150dn Laser Jet Printer	\$2,890.00	JOD 2,046.12	MolCT	5-Jun-03
HP8150dn Laser Jet Printer	\$2,890.00	JOD 2,046.12	MolCT	5-Jun-03
HP8150dn Laser Jet Printer	\$2,890.00	JOD 2,046.12	MolCT	5-Jun-03
HP8150dn Laser Jet Printer	\$2,890.00	JOD 2,046.12	MolCT	5-Jun-03
HP8150dn Laser Jet Printer	\$2,890.00	JOD 2,046.12	MolCT	5-Jun-03
HP8150dn Laser Jet Printer	\$2,890.00	JOD 2,046.12	MolCT	5-Jun-03
HP8150dn Laser Jet Printer	\$2,890.00	JOD 2,046.12	MolCT	5-Jun-03
HP8150dn Laser Jet Printer	\$2,890.00	JOD 2,046.12	MolCT	5-Jun-03
HP8150dn Laser Jet Printer	\$2,890.00	JOD 2,046.12	MolCT	5-Jun-03
KVM Switch	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MolCT	5-Jun-03

Laptek Speakers	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MoICT	5-Jun-03
Printer Cable	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MoICT	5-Jun-03
Rack mount KB & Monitor	Included in the rack price	Included in the rack price	MoICT	5-Jun-03
Veritas Backup Exec, Windows, Intelligant Disaster Recovery option, v9.0, license, ,v9.0,License	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MoICT	5-Jun-03
Veritas Backup Exec, Windows, Library Expansion Option ,v9.0,License	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MoICT	5-Jun-03
Veritas Backup Exec, Windows, Servers, ,v9.0,License	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MoICT	5-Jun-03
Windows 2000 Svr Ent 2K3 Eng OLP NL locl Govt	Included in the Power Edge 8450 Server Price	Included in the Power Edge 8450 Server Price	MoICT	5-Jun-03
MS SQL server 2000	\$1,257.06	JOD 890.00	AMIR II	10-Jun-03
Fidelio Hotel Management system	\$15,500.00	JOD 10,974.00	Ammon College	10-Jun-03
Flash Ram 256 for Laptop	\$80.51	JOD 57.00	AMIR II	3-Jul-03
Mastering QuickBooks software, Six CDs a nd two Traning Books	\$273.90	JOD 193.92	AMIR II	24-Sep-03
512 MB DDRAM	\$183.62	JOD 130.00	AMIR II	22-Oct-03
512 MB DDRAM	\$183.62	JOD 130.00	AMIR II	12-Nov-03
TechNet Plus Int'l CD Subscription	\$564.00	JOD 399.31	AMIR II	27-Nov-03
MS Visio Pro 2003	\$604.00	JOD 427.63	AMIR II	13-Dec-03
Compo drive for dell latitude laptop	\$282.49	JOD 200.00	AMIR II	14-Dec-03
Electrical Stabilizer	\$847.46	JOD 600.00	AMIR II	17-Dec-03

Print this page 





Adobe Acrobat 6.0 ME Pro Package	\$0.00	JOD 0.00	TRC	27-Jul-04
Adobe Acrobat 6.0 ME Pro 5 users licenses	\$2,350.00	JOD 1,663.80	TRC	27-Jul-04
Cisco PIX-535- Firewall	\$10,763.00	JOD 7,620.20	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco 1000 Base-SX GBIC (For Cisco Switches)	\$0.00	JOD 0.00	TRC	27-Jul-04
Cisco Router 7206	\$51,898.00	JOD 36,743.78	E-Services Center	27-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04



Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq D530 Workstation	\$1,069.00	JOD 756.85	E-Services Center	29-Jul-04
Compaq ML 330 Server	\$2,144.00	JOD 1,517.95	E-Services Center	29-Jul-04
Powerware Ferrups 1150 KVA UPS	\$1,266.00	JOD 896.33	E-Services Center	29-Jul-04
HP 2300DN Printers	\$1,065.00	JOD 754.02	E-Services Center	29-Jul-04
HP 2300DN Printers	\$1,065.00	JOD 754.02	E-Services Center	29-Jul-04
HP 1300n Laser Printer	\$624.00	JOD 441.79	E-Services Center	29-Jul-04
HP 1300n Laser Printer	\$624.00	JOD 441.79	E-Services Center	29-Jul-04
HP All in One 3030 Laser Printer	\$725.00	JOD 513.30	E-Services Center	29-Jul-04
HP 555c Scanner	\$299.00	JOD 211.69	E-Services Center	29-Jul-04
Cisco 1701 Router	\$623.00	JOD 441.08	E-Services Center	29-Jul-04
D-Link 16-port switch DSS16+	\$99.00	JOD 70.09	E-Services Center	29-Jul-04
D-Link 16-port switch DSS16+	\$99.00	JOD 70.09	E-Services Center	29-Jul-04
D-Link 16-port switch DSS16+	\$99.00	JOD 70.09	E-Services Center	29-Jul-04
D-Link 16-port switch DSS16+	\$99.00	JOD 70.09	E-Services Center	29-Jul-04
D-Link 16-port switch DSS16+	\$99.00	JOD 70.09	E-Services Center	29-Jul-04
HP NX9010 Laptop Computer	\$1,551.00	JOD 1,098.11	E-Services Center	29-Jul-04
Infocus X2 projector	\$1,099.00	JOD 778.09	E-Services Center	29-Jul-04
Da-Lite Screen	\$326.00	JOD 230.81	E-Services Center	29-Jul-04
Canon L400 Fax Machine 220v	\$789.00	JOD 558.61	E-Services Center	29-Jul-04
Cisco Aironet 350	\$425.00	JOD 300.90	E-Services Center	29-Jul-04
Cisco Aironet 350	\$425.00	JOD 300.90	E-Services Center	29-Jul-04

Cisco Aironet 350	\$425.00	JOD 300.90	E-Services Center	29-Jul-04
Cisco Aironet 350	\$425.00	JOD 300.90	E-Services Center	29-Jul-04
Cisco Aironet 350	\$425.00	JOD 300.90	E-Services Center	29-Jul-04
Cisco Wireless Antennna	\$520.00	JOD 368.16	E-Services Center	29-Jul-04
Cisco Wireless Antennna	\$520.00	JOD 368.16	E-Services Center	29-Jul-04
Wireless Antenna	\$120.00	JOD 84.96	E-Services Center	29-Jul-04
Wireless Antenna	\$120.00	JOD 84.96	E-Services Center	29-Jul-04
Wireless Antenna	\$120.00	JOD 84.96	E-Services Center	29-Jul-04
Cisco Wireless Bridge	\$472.00	JOD 334.18	E-Services Center	29-Jul-04
Cisco Wireless Bridge	\$472.00	JOD 334.18	E-Services Center	29-Jul-04
Cisco Wireless Bridge	\$472.00	JOD 334.18	E-Services Center	29-Jul-04
Cisco Wireless Bridge	\$472.00	JOD 334.18	E-Services Center	29-Jul-04
Cisco low Loss Cable (15 Meter)	\$169.00	JOD 119.65	E-Services Center	29-Jul-04
Cisco low Loss Cable (15 Meter)	\$169.00	JOD 119.65	E-Services Center	29-Jul-04
Cisco low Loss Cable (15 Meter)	\$169.00	JOD 119.65	E-Services Center	29-Jul-04
Cisco low Loss Cable (15 Meter)	\$169.00	JOD 119.65	E-Services Center	29-Jul-04
Cisco low Loss Cable (30 Meter)	\$237.00	JOD 167.80	E-Services Center	29-Jul-04
Cisco low Loss Cable (30 Meter)	\$237.00	JOD 167.80	E-Services Center	29-Jul-04
Cisco low Loss Cable (30 Meter)	\$237.00	JOD 167.80	E-Services Center	29-Jul-04
Cisco low Loss Cable (30 Meter)	\$237.00	JOD 167.80	E-Services Center	29-Jul-04
Wireless PCI Network Cards	\$59.00	JOD 41.77	E-Services Center	29-Jul-04
Wireless PCI Network Cards	\$59.00	JOD 41.77	E-Services Center	29-Jul-04
Wireless PCI Network Cards	\$59.00	JOD 41.77	E-Services Center	29-Jul-04
Wireless PCI Network Cards	\$59.00	JOD 41.77	E-Services Center	29-Jul-04
Wireless PCI Network Cards	\$59.00	JOD 41.77	E-Services Center	29-Jul-04
Wireless PCI Network Cards	\$59.00	JOD 41.77	E-Services Center	29-Jul-04
Wireless PCI Network Cards	\$59.00	JOD 41.77	E-Services Center	29-Jul-04
Wireless PCI Network Cards	\$59.00	JOD 41.77	E-Services Center	29-Jul-04
Wireless PCI Network Cards	\$59.00	JOD 41.77	E-Services Center	29-Jul-04









Dell Optiplex GX270, P4 Win XP Pro, Norton AV	\$1,160.00	JOD 821.28	MoAD	3-Jun-04
Dell Optiplex GX270, P4 Win XP Pro, Norton AV	\$1,160.00	JOD 821.28	MoAD	3-Jun-04
Dell Optiplex GX270, P4 Win XP Pro, Norton AV	\$1,160.00	JOD 821.28	MoAD	3-Jun-04
3Com 10/100 NIC	\$2,970.00	JOD 2,102.76	MoICT	4-May-04
Quickbooks Pro 2004 5/user pack	\$575.00	JOD 407.10	Turath	6-Jun-04
Quickbooks Pro 2004 5/user pack	\$575.00	JOD 407.10	AMIR	6-Jun-04
Harddisk 40GB 5400RPM for laptop	\$141.24	JOD 100.00	AMIR	15-Jun-04
Harddisk 40GB 5400RPM for laptop	\$141.24	JOD 100.00	AMIR	15-Jun-04
RAM 128MB for laptop	\$70.62	JOD 50.00	AMIR	15-Jun-04
RAM 128MB for laptop	\$70.62	JOD 50.00	AMIR	15-Jun-04
RAM 128MB for laptop	\$70.62	JOD 50.00	AMIR	15-Jun-04
Harddisk 40GB 7200	\$62.15	JOD 44.00	AMIR	3-Aug-04
Harddisk 40GB 7200	\$62.15	JOD 44.00	AMIR	3-Aug-04
HP Desktop	\$995.76	JOD 705.00	National Customs	24-Aug-04
HP Desktop	\$995.76	JOD 705.00	National Customs	24-Aug-04
MS Win XP Pro	\$155.37	JOD 110.00	National Customs	24-Aug-04
MS Win XP Pro	\$155.37	JOD 110.00	National Customs	24-Aug-04
MS Office 2003 Eng OEM	\$367.23	JOD 260.00	National Customs	24-Aug-04
MS Office 2003 Eng OEM	\$367.23	JOD 260.00	National Customs	24-Aug-04
HP Printer 1300 Lazer with HP Jetdirect 200M	\$603.11	JOD 427.00	National Customs	24-Aug-04
HP DC5000 PC, Win XP, Office 2003 Pro, Adobe Acrobat	\$1,196.23	JOD 828.36	YEA	29-Oct-04
HP DC5000 PC, Win XP, Office 2003 Pro, Adobe Acrobat	\$1,196.23	JOD 828.36	YEA	29-Oct-04
HP DC5000 PC, Win XP, Office 2003 Pro, Adobe Acrobat	\$1,196.23	JOD 828.36	YEA	29-Oct-04
HP DC5000 PC, Win XP, Office 2003 Pro, Adobe Acrobat	\$1,196.23	JOD 828.36	YEA	29-Oct-04
HP DC5000 PC, Win XP, Office 2003 Pro, Adobe Acrobat	\$1,196.23	JOD 828.36	YEA	29-Oct-04
HP Proliant ML350	\$6,699.91	JOD 4,566.60	YEA	29-Oct-04
Linksys Etherfast 4124	\$1,000.95	JOD 72.92	YEA	29-Oct-04
HP LJ2300N	\$979.00	JOD 693.13	Excellence Inc.	29-Oct-04
HP Proliant ML350	\$8,550.00	JOD 6,053.40	Excellence Inc.	2-Nov-04
Netgear GSM7224 switch	\$780.00	JOD 552.24	Excellence Inc.	2-Nov-04
HP DC5000 PC	\$1,440.00	JOD 1,019.52	Excellence Inc.	2-Nov-04
HP DC5000 PC	\$1,440.00	JOD 1,019.52	Excellence Inc.	2-Nov-04
HP DC5000 PC	\$1,440.00	JOD 1,019.52	Excellence Inc.	2-Nov-04
HP DC5000 PC	\$1,440.00	JOD 1,019.52	Excellence Inc.	2-Nov-04
HP DC5000 PC	\$1,440.00	JOD 1,019.52	Excellence Inc.	2-Nov-04
HP NX9010 Laptop	\$1,970.00	JOD 1,394.76	Excellence Inc.	2-Nov-04

HP NX9010 Laptop	\$1,970.00	JOD 1,394.76	Excellence Inc.	2-Nov-04
HP NX9010 Laptop	\$1,970.00	JOD 1,394.76	Excellence Inc.	2-Nov-04
HP NX9010 Laptop	\$1,970.00	JOD 1,394.76	Excellence Inc.	2-Nov-04
HP NX9010 Laptop	\$1,970.00	JOD 1,394.76	Excellence Inc.	2-Nov-04
HP NX9010 Laptop	\$1,970.00	JOD 1,394.76	Excellence Inc.	2-Nov-04
HP LJ4200N	\$1,490.00	JOD 1,054.92	Excellence Inc.	2-Nov-04
Epson Powerlite 81P	\$1,620.00	JOD 1,146.96	Excellence Inc.	2-Nov-04
APC smart ups 3000	\$1,120.00	JOD 792.96	Excellence Inc.	2-Nov-04
Projection screen Dalite Tripod 70x	\$149.00	JOD 105.49	Excellence Inc.	2-Nov-04
Norton Antivirus Corporate 10 Users	\$380.00	JOD 269.04	Excellence Inc.	2-Nov-04
Memory Jogger II	\$30.00	JOD 21.24	Excellence Inc.	2-Nov-04
Manage Pro Solo	\$250.00	JOD 177.00	Excellence Inc.	2-Nov-04
Hoshin Planning 2.0	\$199.00	JOD 140.89	Excellence Inc.	2-Nov-04
Visual Mind 6 B.Ed	\$149.00	JOD 105.49	Excellence Inc.	2-Nov-04
Knowrisk Helps	\$295.00	JOD 208.86	Excellence Inc.	2-Nov-04
HP Proliant ML 350	\$6,700.00	JOD 4,743.60	Waedat	2-Nov-04
HP DX2000 PC	\$1,350.00	JOD 955.80	Waedat	2-Nov-04
HP DX2000 PC	\$1,350.00	JOD 955.80	Waedat	2-Nov-04
HP DX2000 PC	\$1,350.00	JOD 955.80	Waedat	2-Nov-04
HP DX2000 PC	\$1,350.00	JOD 955.80	Waedat	2-Nov-04
HP DX2000 PC	\$1,350.00	JOD 955.80	Waedat	2-Nov-04
HP NX5000 Laptop	\$2,280.00	JOD 1,614.24	Waedat	2-Nov-04
HP NX5000 Laptop	\$2,280.00	JOD 1,614.24	Waedat	2-Nov-04
HP LJ 1320N	\$390.00	JOD 276.12	Waedat	2-Nov-04
HP Scanjet 5590	\$350.00	JOD 247.80	Waedat	2-Nov-04
Viewsonic Projector, PJ511	\$1,430.00	JOD 1,012.44	Waedat	2-Nov-04
3Com superstack 4226T switch	\$390.00	JOD 276.12	Waedat	Nov-04-2
Norton Antivirus Corporate 10 Users	\$380.00	JOD 269.04	Waedat	Nov-04-2
Search Engine Builder Standard-Single User license	\$59.95	JOD 42.44	MoA	Nov-04-2
All web Menus Pro software	\$59.95	JOD 42.44	MoA	Nov-04-2
GB HD 40	\$98.87	JOD 70.00	AMIR	Mar-05-23
Zoomerang Software	\$350.00	JOD 247.80	AMIR	Jan-05-11
GB HD 40	\$120.06	JOD 85.00	AMIR	Dec-04-27
GB HD 40	\$120.06	JOD 85.00	AMIR	Dec-04-27
Spam Manager	\$1,012.50	JOD 716.85	AMIR	Dec-04-27

HP NX9110 Laptop	\$1,639.81	JOD 1,160.99	JITOA	Oct-04-29
HP DX2000	\$925.29	JOD 655.10	JITOA	Oct-04-29
ScanJet 5550C	\$276.56	JOD 195.80	JITOA	Oct-04-29
HP LJ 2300N	\$1,006.51	JOD 712.61	JITOA	Oct-04-29
HP DJ 6122	\$176.83	JOD 125.20	JITOA	Oct-04-29
Toshiba LCD Projector	\$1,310.82	JOD 928.06	JITOA	Oct-04-29
Dalite Tripod Screen	\$153.19	JOD 108.46	JITOA	Oct-04-29

Print this page 

**Consultants in Alphabetical Order**

- Consultants First Quarter

**Consultants by Initiative**

- Consultants First Quarter

**Annexes > Consultants CVs > Consultants in Alphabetical Order > Consultants First Quarter**

A|B|C|D|E|F|G|H|I|J|K|L|M|N|O|P|Q|R|S|T|U|V|W|X|Y|Z

Last Name	First Name	Initiative
Atkinson	Andrew	FMD
Bailey	Marsha	ECI
Baird	Andrew	ECI
Balcom	Jeanne	FMD
Black	Sharon	ICTI
Callan	Eugene	FMD
Copley	Ronald	FMD
De La Torre	Mindel	ICTI
Dorward	Lynne	ICTI
Ford	Andrew	ICTI
Garland	Kip	ECI
Harrington	Denis	ECI
Harrison	Mark	PSPI
Howard	John	PSPI
Inglis	Susan	ECI
Jones	Alton	FMD
Kaiser	Andrew	PSPI
Kielbas	Robert	PSPI
Kulczak	Micheal	FMD
Lenehan	Tony	ECI
Lovegrove	David	ECI
Meyrick	Oliver	ICTI
McNulty	Matt	ECI
N'diaye	Ousmane	General Administration
Perrett	Ruth	PSPI
Petti	Bonnie	ICTI
Rush	Charles	ICTI
Seaton	Anthony	ECI

Schroder  
Shin  
Silk

Maha  
John  
Michael

General Administration  
General Administration  
FMD

Tomczyk

Jan

PSPI

Wright

Geoff

PSPI

Print this page 

General Administration  
Information & Communications Technology Initiative  
Private Sector Policy Initiative  
Financial Markets Development  
Enhanced Competitiveness Initiative

**General Administration**

Shin , John  
Schroder, Maha  
N'diaye, Ousmane

**TOP**

**Information & Communications Technology Initiative**

Black, Sharon  
De La Torre, Mindel  
Dorward , Lynne  
Ford, Andrew  
Meyrick , Oliver  
Petti , Bonnie  
Rush , Charles

**TOP**

**Private Sector Policy Initiative**

Kaiser, Andrew  
Kielbas , Robert  
Harrison , Mark  
Howard, John  
Perrett , Ruth  
Tomczyk, Jan  
Wright , Geoff

**TOP**

**Financial Markets Development**

Atkinson , Andrew  
Balcom , Jeanne  
Callan, Eugene  
Copley, Ronald  
Jones , Alton  
Kulczak , Micheal  
Silk , Michael

**TOP**

**Enhanced Competitiveness Initiative**

Bailey , Marsha  
Baird , Andrew  
Garland , Kip  
Harrington , Denis

Inglis , Susan  
Lovegrove, David  
Lenehan, Tony  
Mcnulty, Matt  
Seaton , Anthony

TOP

Print this page 

## Annexes > AMIR Staff

General Administration  
Information & Communications Technology Initiative  
Private Sector Policy Initiative  
Financial Markets Development  
Enhanced Competitiveness Initiative

### General Administration

Name	Title
Stephen Wade	Program Director
Rebecca Sherwood	Program Administrator & Grants Manager
Susanna Aulbach	Senior Special Projects Manager
Mustafa Jallad	Chief Accountant
Mustafa Shaaban	Accountant
Ayman Nimer	IT Department Manager
George Abedrabbo	Special Projects Coordinator
Ruba Hattar	Assistant Project Administrator
Wafa Qassis	Program Assistant
Nahla Bashiti	Receptionist and Administrative Assistant
Ala'a Aloul	Property Manager
Diane Scott	Communications Manager
Ranya Abu Sharar	Public Relations Specialist
Sulaf Mubaideen	Public Relations Specialist
Sameera Qadoura	International Education and Training Manager
Rami Khyami	Training and Events Coordinator
Amjad Sawalha	Training and Events Coordinator
Tulin Bakeer	Training and Events Coordinator
Dima Mansour	Training Administrative Assistant
Khalid Shrouf	Driver
Zuhair Jwenat	Driver
Faraj Abu Nufal	Driver

TOP

### Information & Communications Technology Initiative

Name	Title
Abed Shamlawi	Component Manager
Robert McDonald	Advisor, TRC
Bara' Zeidan	Subcomponent Manager
Eman Al-Fayoumi	Administrative Assistant

TOP

### Private Sector Policy Initiative

Name	Title
Greta Boye	Component Leader
Walter Hekala	CRM Subcomponent Manager
Jamal Olaimat	Customs Specialist
Geoff Wright	TMA Subcomponent Manager
Amal Habis	Program Assistant

### Public Sector Reform Unit

Hatem Tieby	Senior Advisor
-------------	----------------

TOP

### Financial Markets Development

Name	Title
Khush Choksy	Component Leader
Asma Abu Taleb	Financial Markets Business Operations Advisor
Elham Musa	Program Assistant
Ramzi Al Shishani	IT Assistant

TOP

### Enhanced Competitiveness Initiative

Name	Title
Brad Fusco	Component Manager
Mohamad Al-Ississ	IVP Subcomponent Manager
Randa Muasher	BA/JV 2020 Subcomponent Manager
Lina Al-Khaled	Business Management Specialist
Suhair Khatib	BDS Subcomponent Manager

Mohammad Nijem

NLP Executive

Rima Qaisi

NLP Executive Officer

Riyad Al-Khatib

NLP Manager

Evon Warwar

Program Assistant

Muna Dahdaleh

Program Assistant

Shereen Balkar

Public Relations Specialist

**Ministry of Tourism and Antiquities**

Ibrahim Osta

Senior Policy and Strategy  
Advisor

TOP

Print this page 