



**MET (Mobilizing, Equipping, and Training) Approach for Primary Behavior Change in Youth**

**Final Report**

**Submitted March 31, 2011**

**Cooperative Agreement No: GPO- A-00-05-00012-00  
January 31, 2005 through December 31, 2010**

Contact: Jodi Blackham  
MET Project Director

Samaritan's Purse International Relief  
C/o Ashley Wagoner  
801 Bamboo Road  
Boone, NC 28607  
Tel: 828.262.1980 ext.1505  
Fax: 828.266.1049

E-mail: [jblackham@samaritan.org](mailto:jblackham@samaritan.org)

## Table of Contents

|   |    |
|---|----|
| Table of Figures .....  | 3  |
| Abbreviations .....   | 3  |
| 1. Executive Summary.....   | 4  |
| 1.1. Program Overview .....                                       | 4  |
| 1.2. Strategic Objectives.....                                    | 4  |
| 1.3. Overview of Activities and Approaches .....                  | 4  |
| 1.4. Overall Summary of Results, Successes and Achievements ..... | 5  |
| 1.5. Major Challenges and Constraints .....                       | 6  |
| 1.6. Important Lessons Learned.....                               | 7  |
| 1.7. Program Expenditure .....                                    | 7  |
| 2. Emergency Plan Indicator Table .....                           | 8  |
| 3. Program Implementation Summary.....                            | 9  |
| 3.1. Ethiopia .....   | 9  |
| 3.2. Kenya .....  | 11 |
| 3.3. Mozambique .....   | 13 |
| 3.4. Uganda.....  | 15 |
| 4. Program Results and Monitoring and Evaluation.....             | 17 |
| 4.1. Monitoring and Evaluation System .....                       | 17 |
| 4.2. Activity Monitoring.....                                     | 17 |
| 4.3. Program Outcomes.....  | 18 |
| 5. Other Program Issues .....                                     | 26 |
| 5.1. Program Sustainability .....                                 | 26 |
| 5.2. Capacity Building.....                                       | 27 |
| 5.3. Coordination with In-County Stakeholders .....               | 27 |
| 5.4. Program Management .....                                     | 28 |
| 6. Success Stories.....   | 30 |
| 6.1. Ethiopia Stories .....                                       | 30 |
| 6.2. Kenya Stories .....  | 32 |
| 6.3. Mozambique Stories .....                                     | 34 |
| 6.4. Uganda Stories.....  | 36 |

## Table of Annexes

|   |
|---|
| Annex I: Summary Financial Report for Award                 |
| Annex II: Cluster Evaluation Survey Report                  |
| Annex III: Survey Questionnaires, Never Married and Married |
| Annex IV: Social Desirability Survey Report                 |
| Annex V: Ethiopia Areas of Project Implementation           |
| Annex VI: Ethiopia Project Partners                         |
| Annex VII: Kenya Areas of Project Implementation            |
| Annex VIII: Kenya Project Partners                          |
| Annex IX: Mozambique Areas of Project Implementation        |
| Annex X: Mozambique Project Partners                        |
| Annex XI: Uganda Areas of Project Implementation            |
| Annex XII: Uganda Project Partners                          |

## Table of Figures

|  |    |
|--|----|
| Table 1. MET Life of Agreement (LoA) progress against emergency plan indicators.....                       | 8  |
| Table 2. Baseline and endline comparison of HIV knowledge among married & never married.....               | 19 |
| Table 3. Baseline and endline comparison of accepting attitudes among married & never married...           | 20 |
| Table 4. Baseline and endline comparison of abstinence among never married.....                            | 21 |
| Table 5. Baseline and endline comparison of faithfulness in marriage .....                                 | 22 |
| Table 6. Baseline and endline comparison of knowledge and access of HCT among married & never married..... | 24 |
|  |    |
| Figure 1. HIV knowledge among never married & married .....  | 18 |
| Figure 2. Accepting attitudes towards PLHIV among never married & married .....                            | 19 |
| Figure 3. Primary and secondary abstinence among never married .....                                       | 20 |
| Figure 4. Faithfulness among married individuals .....   | 22 |
| Figure 5. Knowledge and access of HCT among never married & married.....                                   | 23 |
| Figure 6. MET Program management structure .....   | 29 |

## Abbreviations

|        |  |
|--------|--|
| AB     | Abstinence and be faith messages                   |
| ABY    | Abstinence and behavior change for youth           |
| AIDS   | Acquired immunodeficiency syndrome                 |
| ART    | Anti-retroviral therapy                            |
| BCC    | Behavior change communication                      |
| CBVT   | Community-based volunteer team                     |
| CCT    | Community-based counseling and testing             |
| FS     | Field support project                              |
| HCT    | HIV counseling and testing                         |
| HIV    | Human immunodeficiency virus                       |
| IGA    | Income-generating activities                       |
| LoA    | Life of agreement targets                          |
| LQAS   | Lot quality assurance sampling                     |
| M&E    | Monitoring and evaluation                          |
| MET    | Mobilizing, equipping, and training (project)      |
| NGO    | Non-governmental organization                      |
| PEPFAR | President’s Emergency Plan for AIDS Relief         |
| PLHIV  | People living with HIV                             |
| PMTCT  | Prevention of mother-to-child transmission         |
| PwP    | Prevention with positives                          |
| SD     | Social desirability                                |
| SP     | Samaritan’s Purse                                  |
| TB     | Tuberculosis                                       |
| USAID  | United States Agency for International Development |

# 1. Executive Summary

## 1.1. Program Overview

Samaritan's Purse (SP) implemented a five-year abstinence and behavior change program for youth through the mobilizing, equipping and training (MET) approach in Ethiopia, Kenya, Mozambique and Uganda. This program was funded by the President's Emergency Plan for AIDS Relief (PEPFAR) through USAID.

## 1.2. Strategic Objectives

The goal of the MET program was to help youth make healthy choices that prevent new HIV infections. To accomplish this goal every activity emphasized at least one of the following objectives:

1. Mobilizing churches and communities to take action in their spheres of influence by utilizing moral instruction for primary behavior change, focusing on abstinence until marriage and increasing secondary abstinence.
2. Building and expanding the capacity of communities, schools, and churches to reduce the risks of HIV infection in youth through new and existing projects of education, prevention, basic care, de-stigmatization, mentoring, testing, and training about AIDS.

Achievement of the MET program goals would also contribute to the following PEPFAR strategic objectives:

- Increase abstinence until marriage.
- Increase secondary abstinence until marriage.
- Increase fidelity in marriage/ monogamous relationships.
- Increase avoidance of unhealthy sexual behaviors.

## 1.3. Overview of Activities and Approaches

The main goal of the MET program focused on individual youth making healthy choices. Therefore an effective strategy was required that would equip and empower youth to make these choices. The major strategy adopted utilized youth educators to outreach youth with a twenty-four lesson behavior change curriculum. MET took a saturation approach aiming to reach at least 80% of the youth between 10 and 24 years of age in the target project areas.

Youth leaders in the community with pre-existing platforms of influence with youth were identified and taken through a two-phase training program. Phase one, *There is Hope*, trained these youth leaders as HIV educators and provided them with skills and knowledge to be able to start HIV community outreach projects with youth. After the completion of their initial outreaches the educators were trained in phase two. The second phase of training comprised of two parallel curricula. *It Takes Courage!* focused on life skills and character development for youth, and *One Love* equipped educators to help married couples build strong marriage relationships and in turn reduce their risk of HIV transmission and infection. *One Love* was incorporated into the strategy during the life of the program in response to the challenges of reaching married youth with the original curricula.

To complement the major strategy of bringing about behavior change in youth, the program approach incorporated promotion of HIV counseling and testing (HCT), basic care for HIV

affected families, mass media and one-on-one mentoring of at-risk youth. To ensure behavior change in the target communities, 80% of the targeted youth were reached with the primary strategy of intense education outreaches.

The MET program also recognized that youth do not make choices in isolation. The society they live in significantly contributes to their choices and their ability to make these choices. Therefore the MET approach incorporated community level activities to bring about social change. Community conversations were held addressing local drivers of the HIV epidemic such as child abuse and sexual exploitation and alcohol abuse. Community conversations ended with the community leaders agreeing on an action plan and targets for their community to create a safe and protective environment for children and youth. Parent-to-child communication workshops were also held to equip parents with the skills necessary to provide an open and supportive environment for their children at home. A male-focused campaign, *Be a Man*, was also conducted in Uganda to challenge harmful male norms in the societies that were contributing to the vulnerability of youth.

Central to the MET program approach was the establishment of community-based volunteer teams (CBVTs). Committed, passionate, proven community educators were invited to form CBVTs to help coordinate and sustain their youth-focused behavior change activities. CBVTs received capacity building in leadership, group dynamics, record keeping, intervention planning and resource mobilization. CBVTs were also provided with resources to assist them in their youth outreaches. To encourage on-going outreaches, strong CBVTs were supported with income-generating activities (IGAs) to provide regular income for the community-based activities and support to HIV affected families. In addition, in collaboration with local governments and CBVTs, youth resource centers were established to provide a physical presence and facility to be used for recreation activities and youth educations.

#### **1.4. Overall Summary of Results, Successes and Achievements**

Through the MET program, Samaritan's Purse successfully mobilized 781 communities in the target areas of Ethiopia, Kenya, Mozambique and Uganda to start 19,415 outreach projects. 24,490 youth educators were trained, and those educators reached 823,612 youth with abstinence and faithfulness behavior change messages, exceeding the PEPFAR target of 700,000. Over eighty percent of the youth reached were outreached with the primary strategy of twenty four curriculum-based lessons. These curricula provided the backbone to the program and proved highly effective in transferring knowledge and skills in culturally appropriate mediums. Youth in all countries showed an increase in HIV knowledge at the end of the program compared with baseline levels.

MET not only wanted to see increased knowledge among the population but also a change in behavior. In many instances this required a change in cultural norms which is not easy to achieve. However, through the commitment of the MET program and the dedicated community educators in the target areas, significant changes have been seen in cultural norms. Rates of abstinence have increased, the ability of youth to refuse unwanted sex has also increased and attitudes have changed towards people living with HIV.

In addition, trends in seeking and receiving an HIV test have improved with a higher percentage of the target populations now aware of their HIV status. This is both a reflection of the decrease in stigma surrounding HIV and the increase in understanding of the importance of knowing ones

status and the subsequent role that plays in prevention. In total 40,112 community members were tested for HIV directly through the MET program in Mozambique and Uganda.

One of the keys to the success of the MET program was the involvement of the whole community. MET not only took a saturation approach targeting the whole youth population, but also involved all spheres of the community to bring about changes in cultural norms and create a safe and supportive environment for youth to make healthy choices. Throughout the MET cycle of activities stakeholders, opinion leaders and government officials were involved. In total 20,063 stakeholders attended community conversations, on topics including sexual abuse and exploitation, creating community action plans to ensure children and youth in their communities were protected. This often included the establishment of local by-laws by the community to regulate or prohibit certain harmful practices.

The impact of the MET program will not end with the completion of the program. Samaritan's Purse has equipped and trained 621 CBVTs that plan to continue both reaching new youth and continuing to encourage healthy behaviors among the youth already reached.

The results-based monitoring and evaluation system integrated into the MET program was instrumental in the success of the program. The biannual surveys provided a tool for results planning. The surveys measured program coverage against objectives and identified geographical areas where results were lower than expected. This enabled project teams in each country to plan activities to address these deficits. New short-term strategies were then implemented to encourage behavior change and ensure achievement of results and change in the communities.

### **1.5. Major Challenges and Constraints**

The MET program's saturation approach meant that every community within the geographical target areas would be reached with the strategy. The target areas were selected due to a number of factors including having comparatively high HIV prevalence rates for the country and being underserved by HIV services. In this regard the areas selected were often remote and hard to access with large geographical areas and sparsely populated villages. These difficult conditions were overcome with numerous strategies including increasing the number of training workshops conducted to ensure educators could access the trainings locally and trainers often camped in extremely remote location to ease the transportation burden.

During the program CBVTs were actively outreaching youth in their communities and designing innovative ways to reach them. It was unclear how long this would continue after Samaritan's Purse was no longer encouraging, monitoring and equipping them with resources. A strategy to help provide the CBVTs with an ongoing source of funds to finance their outreaches and support to people living with HIV was established in collaboration with the CBVTs themselves. However this was not approved until the final year of implementation leaving limited time to provide follow up and monitor the effectiveness of the strategy.

Self-reported sexual behavior surveys are notoriously difficult to conduct to ensure good data quality. This became especially evident in Ethiopia where levels of abstinence and faithfulness were reported at almost 100% at baseline. Further analysis found that talking about one's own sexual behavior was culturally taboo and therefore the indicators gave distorted results. Although the

communities became more open to discuss such matters during the course of the program it still proved difficult to capture true sexual behavior data through the surveys.

## **1.6. Important Lessons Learned**

The ABY Track One programs all aimed to prevent HIV infections among youth through achieving behavior change. Very early in the implementation of MET it became apparent that adults would be key to realizing long-term behavior change in youth. Activities to educate parents on basic HIV facts were introduced, and sessions on parent-child communication were also conducted. In addition the *One Love* curriculum was incorporated into the program cycle to equip married couples to remain faithful. This curriculum was important both for married youth and married adults who serve as role models for the youth in their communities.

Community participation and volunteerism have been key to the success of MET. They have been challenging to accomplish, but much has been learned about how to best engage the community. By equipping the community to respond the effect is sustainable and targets were met due to the enthusiasm of the educators. It was important that the educators felt valued by SP and not just used to meet objectives, otherwise there was volunteer fatigue. This philosophy is contrary to the way many agencies work, and it took time to change the mindsets of the communities from a handout dependency mentality to an empowerment model.

MET educators were successful as they already had a platform of influence with youth. Most of the volunteers were not educated people, however they were passionate. Therefore the training needed to be geared to this audience to enhance effectiveness and ensure community outreaches were conducted.

To enable youth to make healthy choices and change their behavior, access to biomedical interventions and services is important. Through networking, advocacy and facilitation MET provided many youth opportunities to be tested and know their HIV status, which proved a strong motivator for behavior change. In the same light access to prevention of mother to child transmission (PMTCT) services will be important in future programs for girls and married couples.

Samaritan's Purse learned many lessons through the monitoring and evaluation (M&E) system in the MET program. It was used not only to track activity completion but also to continually monitor the impact of the program in the communities. The innovative use of Lot Quality Assurance Sampling (LQAS) proved effective and was found to be an instrumental tool in refining and improving the quality of the program throughout its duration.

## **1.7. Program Expenditure**

To implement the MET program Samaritan's Purse spent \$16,156,940 representing 99% of the approved award amount. \$14,285,178 of program spending came from federal awarded funds (88%) and \$1,871,762 came from funds provided by Samaritan's Purse as the program cost share (12%). For a breakdown of spending by country and budget category refer to annex I.

## 2. Emergency Plan Indicator Table

**Table 1. MET Life of Agreement (LoA) progress against emergency plan indicators**

| Country  | Kenya                    |                              | Ethiopia                 |                              | Mozambique               |                              | Uganda                   |                              | All countries            |                              |
|--|--------------------------|------------------------------|--------------------------|------------------------------|--------------------------|------------------------------|--------------------------|------------------------------|--------------------------|------------------------------|
| LoA PEPFAR indicators  | Totals - planned for LoA | Totals – achieved during LoA | Totals - planned for LoA | Totals – achieved during LoA | Totals - planned for LoA | Totals – achieved during LoA | Totals - planned for LoA | Totals – achieved during LoA | Totals - planned for LoA | Totals – achieved during LoA |
| Number of community outreach HIV/AIDS prevention projects that promote abstinence and/or being faithful                          | 5,428                    | 3,960                        | 4,232                    | 5,112                        | 5,978                    | 5,652                        | 4,907                    | 4,691                        | <b>20,545</b>            | <b>19,415</b>                |
| Number of individuals reached with community outreach HIV/AIDS prevention projects that promote abstinence and/or being faithful | 218,284                  | 239,128                      | 183,300                  | 237,829                      | 150,711                  | 188,837                      | 147,705                  | 157,818                      | <b>700,000</b>           | <b>823,612</b>               |
| Female   | -                        | 124,471                      | -                        | 107,791                      | -                        | 103,014                      | -                        | 81,333                       | -                        | <b>416,609</b>               |
| Male   | -                        | 114,657                      | -                        | 130,038                      | -                        | 85,823                       | -                        | 76,485                       | -                        | <b>407,003</b>               |
| Number of individuals trained to provide HIV/AIDS prevention projects that promote abstinence and/or being faithful              | 6,475                    | 6,469                        | 5,882                    | 5,520                        | 5,797                    | 6,716                        | 5,595                    | 5,775                        | <b>23,749</b>            | <b>24,480</b>                |

### 3. Program Implementation Summary

#### 3.1. Ethiopia

Samaritan's Purse selected Gedeo zone of Southern Ethiopia for implementation of a MET project. This area was selected in an effort to reach under-served communities, as most urban areas had already been targeted by government agencies and other organizations. The MET project's grassroots, community-based approach led to partnering with 246 local partners to reach all the 155 target communities. (Refer to annexes V and VI for areas of implementation and implementing partners).

In Ethiopia MET trained 5,520 youth educators (94% of the life of agreement target, LoA) in the curriculum *There is Hope*, providing them with basic knowledge and skills in HIV awareness, prevention, HIV testing, stigma and discrimination reduction. These trained youth educators established 5,112 community outreach projects that promoted messages of abstinence and or being faithful. Through these community projects, 237,829 individuals (130% LoA) were reached with HIV prevention messages.

The MET project cycle started in each community with sensitization meetings. During these meetings, communities were oriented to the MET goal, objectives and activities. These meetings helped the communities have a clear understanding of the MET project. Following sensitization meetings MET recruited volunteers from each community to be involved in the project and equipped them with the *There is Hope* training.

Seventy one percent of educators trained in *There is Hope* in Ethiopia were also trained in one of the second phase curricula (97% LoA). *It Takes Courage!* and *One Love*, provided character development and life skills trainings for unmarried young people and married couples, respectively. 3,109 youth educators were trained in the *It Takes Courage!* curriculum (77.5% LoA), and 788 were trained in the *One Love* curriculum. The number of educators trained in *It Takes Courage!* was lower than planned as the *One Love* curriculum was introduced during the life of the project and a proportion of educators were trained in this curriculum instead of *It Takes Courage!*.

Across the project site in Ethiopia, 80,215 individuals were reached with character and life skills messages (70% LoA). The main influencing factor in the achievement being lower than planned was that a large number of youth transitioned between communities for reasons such as employment, study and marriage, and therefore could not be traced for the second outreaches.

MET used behavior change communication (BCC) materials to further communicate to the youth already outreached and also to reach youth that were not captured by the one-on-one educations. BCC materials focused on abstinence, faithfulness, HIV testing and anti-stigma messages. MET exceeded the target for BCC in Ethiopia and used a variety of mediums to communicate the messages. These included: 24 billboards, 38,150 posters, 181,000 fliers, 61 notice boards, and 4,959 t-shirts and caps.

MET hosted 155 community meetings, as planned, on sexual abuse and exploitation of young people. These meetings were attended by 3,406 community leaders representing, among others, churches, kebele leaders, community leaders and school teachers. The meetings sought to determine

the root causes behind sexual abuse and exploitation in their communities and led the participants through a process of brainstorming and planning ways to address the problems.

Formation of community-based volunteer teams (CBVTs) was a key step in the MET cycle. After successful completion of the MET workshops, 155 CBVTs were established in Ethiopia (100% LoA) to reach unreached youth with abstinence and faithfulness (AB) messages in their communities and to ensure continuing healthy behaviors of the youth reached through the primary strategy. All CBVTs were equipped with training and resources to assist them in their implementation of AB activities in their communities. In addition, 50 CBVTs were further supported to establish income-generating activities to help finance their continuing activities. Samaritan's Purse, in collaboration with the local government and the CBVTs, also established 7 youth centers in Gedeo zone to provide a permanent resource to the CBVTs for outreaching youth.

Samaritan's Purse completed direct involvement in each community by hosting a final networking meeting. A total of 155 meetings were held, meeting the project target. In attendance were CBVT members, government officials, kebele administrators, non-governmental organizations and other partners all acknowledging CBVTs for their HIV prevention efforts in their community. These meetings also allowed for the handing over of toolkits to the CBVT's to help them with their outreach activities and ensure the sustainability of the HIV prevention activities for youth.

### **Major challenges, constraints and lessons learned**

Gedeo zone is known for its high levels of coffee production. During the coffee harvesting season, much of the zone's population is occupied with collection, market sales and bean transportation. As a result of the communities' preoccupation with coffee production for three to six months of the year, much of the targeted population had limited time for MET trainings and mobilization activities during these times. Samaritan's Purse adapted the scheduled activities to fit with the communities' priority of harvesting. Adaptations included, conducting trainings early in the morning or on weekends, reaching in-school youth who are less transient and meeting the youth educators at market places, churches and other locations to accommodate their weekly routine.

A low literacy rate in rural areas served as one of the challenges during the project's implementation. This recurrent issue initially compromised the ability of targeted communities, with low literacy rates, to properly understand the projects' messaging. This issue was especially noticeable during the *It Takes Courage!* training dealing with life skills and character development. To overcome this challenge Samaritan's Purse developed poster and story sets for this curriculum that used easy to understand pictures and images to help targeted youth and youth educators with low literacy levels better understand the key content and messaging.

### 3.2. Kenya

Samaritan's Purse implemented a MET project in Igembe and Tigania Districts in Meru, central Kenya. This region is at increased risk of HIV transmission due to the behaviors associated with the Mira drug trade which is the highest source of income in the region. Samaritan's Purse partnered with 158 local partners to reach the 132 communities across the targeted area. (Refer to annexes VII and VIII for areas of implementation and implementing partners).

In Kenya Samaritan's Purse trained a total of 6,469 youth educators in line with the MET project life of agreement plan to train 6,475 educators. A total of 3,960 outreach projects were established to reach the youth in the communities. Through these projects the educators outreached 239,128 individuals exceeding the LoA of 218,284 individuals (110%). In addition, 611 youth assisted trained youth educators in giving care to 1,003 individuals in vulnerable households. Involving youth in basic care exposed them to firsthand experience of the effects of HIV on individuals and communities and further encouraged behavior change.

During the second phase of training 4,449 youth educators were trained in the youth life skills curriculum *It Takes Courage!* (85% LoA). In addition, 13 workshops were conducted for 210 married couples on the *One Love* faithfulness curriculum. The trained couples began mentoring relationships with 188 couples to encourage healthy monogamous marriages and prevent transmission of HIV.

MET hosted five of the six planned road shows in Kenya, covering market centers in the project area. The road shows involved staff promoting abstinence and faithfulness messages to youth as well as using the opportunity to correct misconceptions on HIV by responding to questions raised by youth in attendance. During these events 5,400 fliers containing basic HIV facts and messages on abstaining from sex to prevent HIV were distributed to the youth, exceeding the LoA plan. Murals with similar messages were painted on 38 strategic building in the communities. A total of 3,000 (300% LoA) posters displaying AB messages were placed throughout communities to enhance behavior change.

In Kenya the topics of sexual abuse and exploitation of children, drug and substance abuse, low levels of education and negative effects of local circumcision were selected as topics for community conversations due to their contribution to increasing sexual transmission of HIV. In total 112 conversations were held with community leaders on how these practices contribute to HIV transmission and solutions were sought to prevent these practices.

Samaritan's Purse conducted community outreach activities including open-air mobile HIV counseling and testing (HCT), music, sports and drama outreaches. MET staff and CBVTs also joined the community and government to mark international days including World AIDS day and World Hospice & Palliative Care day.

To fully equip the communities to reach the youth in their target areas 170 CBVTs were formed (132% LoA). A CBVT comprised all active youth educators in a community who had successfully participated in both *There is Hope* and *It Takes Courage!* workshops. Operating as organized groups duly registered by the government, CBVTs are headed by five elected leaders who have the responsibility of coordinating youth outreach activities to continue to create a safe environment and to equip youth to make healthy choices.

CBVTs reached 34,442 (94% LoA) youth with the sixteen lessons of the *It Takes Courage!* life skills curriculum and they also mentored 1,615 at-risk youth (84% LoA).

To help coordinate CBVT activities, 18 regional coordinating structures were established with elected boards. Each board was provided with an office from the local government and supported with business skills training and income-generating activities from Samaritan's Purse.

Following completion of outreach commitments from the advanced workshops, CBVTs conducted networking meetings in their communities. With minimal assistance from Samaritan's Purse staff, CBVTs used the meetings to evaluate fulfillment of commitments, to share individual members' experiences in youth outreaches and to draw future plans for their teams. During the meetings, CBVTs were commissioned to establish and carry on community-owned AB initiatives. Community leaders recognized CBVT members for their volunteer work of promoting abstinence and faithfulness as keys to HIV prevention. Government leaders, religious and community leaders were brought together during these meetings. They encouraged CBVTs to continue the crucial role of mentoring youth at risk of HIV infection. In total, 182 meetings were conducted (114% LoA).

### **Major challenges, constraints and lessons learned**

Civil unrest and security threats in some communities in 2009 interrupted project implementation. Project activities were suspended, rescheduled or adapted to enable goals to still be achieved. In the same way during the planting and weeding seasons programming was adapted to compensate for the involvement of community members in planting activities.

The cost of consumables in Kenya, especially food and fuel, continued to rise throughout the duration of the project. In order to remain within the annual budgets solutions were sought to reduce the consumables required where possible. Solutions included training staff camping in distant communities during the *There is Hope* workshops to decrease the fuel required. The changes made were successful and the project remained within budget.

Acute water shortages in parts of the project area, caused by a prolonged drought in late 2007 and early 2008, led to fewer participants than planned attending the workshops due to the pressures of providing the basic needs for their families. These deficits were made up in future years to ensure the communities were equipped with enough youth educators to reach the youth in their area.

Envisioning communities through sharing of the main idea of the project at the onset of implementation helped in promoting volunteerism among youth educators right from recruitment. In addition continued communication with stakeholders ensured their support and involvement in project activities. Community leaders embraced the project and the CBVTs in their communities and were willing to support them. This was proven by their willingness to freely offer office space to the CBVTs within community-owned buildings.

Establishment of CBVTs was vital to sustaining community-based HIV programming and the subsequent formation of CBVT regional coordinating bodies improved leadership and effectiveness of CBVT activities. Training CBVT members on business skills enhanced their capacity to identify business opportunities within their communities and the provision of offices motivated the CBVTs to continue and expand their activities in the communities, some even conducting counseling sessions within the office space.

### 3.3. Mozambique

Samaritan's Purse implemented a MET project in Inhambane province of Mozambique targeting Mabote, Massinga, Jangamo, and Zavala districts, as well as Maxixe Municipality. Samaritan's Purse also secured USAID/PEPFAR Mission funding to create the Field Support (FS) project. This project responded directly to additional, persistent field challenges by establishing complimentary wrap-around activities, including the girl's scholarship project, community-based counseling and testing (CCT) and prevention with positives (PwP). CCT activities were implemented in Massinga and Zavala districts and PwP in Zavala, Jangamo, Maxixe, Massinga and Govuro. In total the MET and FS projects worked in 366 communities in the province. The primary local partner was the government at the provincial, district and local levels. (Refer to annexes IX and X for areas of implementation and implementing partners).

In Mozambique MET reached 188,837 youth with behavior change messages (125% LoA). In addition the Field Support project achieved 107% of project targets by reaching 44,482 married adults. High achievement can be attributed to effective community mobilization introducing the project objectives and activities to community and religious leaders and emphasizing the importance of volunteerism from community members in prevention activities. Youth educators reached 75,122 youth (88% LoA) with messages from the advanced workshop.

The total number of individuals trained through MET with *There is Hope* to establish community youth HIV outreach projects was 6,716 (115% LoA). The Field Support project trained 1,560 adult educators (106% LoA). For the advanced curriculum MET trained 2,767 in *It Takes Courage!* (64% LoA) and Field Support trained 1,058 adults in *One Love* (109% LoA).

For the popularization of the message MET aired 250 25-minute radio shows (69% LoA), 130 on abstinence, 87 on faithfulness and 33 on HCT. In addition, MET produced and aired 2,532 radio spots (169% LoA), 1,428 addressing abstinence, 818 partner reduction and 286 promoting HCT. MET also conducted 23 road shows (192% LoA) regarding abstinence, faithfulness and HCT. To assist in promotion of HCT 4 billboards were erected in Massinga, Maxixe and Zavala in order to increase HIV testing knowledge and practice, which was identified through LQAS surveys as being low in these specific project areas. MET produced and printed 2,000 brochures addressing abstinence and secondary abstinence based on contributions from established abstinence clubs. 1,000 pamphlets about abstinence and 1,000 about HCT campaigns were produced and distributed to raise awareness during community activities.

Through the two-year implementation of the CCT project, it was possible to provide information about HIV, malaria, TB, high blood pressure and HIV rapid testing to people reached by the MET training. As a result, 29,618 (209% LoA) were tested for HIV, with 2,263 testing positive (7.6%).

The PwP project resulted in a total of 9,693 anti-retroviral therapy (ART) patients receiving adherence counseling, 4,425 ART patients receiving follow-up home visits and 5,129 patients undergoing initial counseling. There were 42 meetings of ART committees to discuss strategies to improve the clinical service provision, referral networks and continuum of care. PwP also trained 127 home visit volunteers. In partnership with the ministry of health, Samaritan's Purse organized and financed an evaluation of counseling and psychosocial support services for people on ART in Inhambane. As a result, four additional rooms for consultations and counseling were established at

supported sites to improve the functioning and quality of counseling services. To improve provision of ART services in the Maxixe Clinic, MET financed the rehabilitation of the consultation block to enhance the general operational flow of counseling and treatment services for PLHIV. Additionally, SP bought a container for Jangamo to be used for counseling and consultations of PLHIV.

The FS project worked with the SP vulnerable children's project in two communities in Zavala, to teach 98 children how to use a camera to create a "photo voice" and also how to utilize drawings to communicate aspirations for the future to increase self-esteem. The girls' scholarship project also assisted eleven girls to continue their education in two project tracts. Five girls entered health center training as nurses and six girls enrolled in teacher training and social science education.

The base of sustainability for behavior change are the CBVTs formed during the project life, designed to continue carrying the behavior change messages to the communities reached. In Mozambique MET established 158 CBVTs (115% LoA). In an effort to support their continued good work and assist them with sustainable sources of income for their activities, MET supported 35 CBVTs with income-generating projects. During the final year of implementation CBVTs received additional support from Samaritan's Purse through the establishment of 18 youth centers and provision of 18 sets of sports and drama materials. In addition 21 CBVTs were registered as legal bodies with the government and 26 abstinence clubs were created in the four districts.

MET conducted 207 community conversation meetings (109% LoA) regarding child abuse and sexual exploitation and abstinence and faithfulness reaching a total of 7,722 community members and religious leaders. Forty discussions around abstinence in schools among single youth were also held (100% LoA). After the completion of the entire MET project cycle in the communities MET conducted 93 final networking meetings (111% LoA), which were attended by 5,058 community and religious leaders, as well as community and CBVT's members.

### **Major Challenges and Lessons Learned**

Increase in knowledge did not always translate to a change in behavior. Based on LQAS survey data, there was an increase in knowledge of where individuals could receive HIV counseling and testing. However, that increase in knowledge did not result in a subsequent increase in uptake of HIV testing services. As a result the CCT component was introduced to ensure services were accessible to the communities. Due to the successful implementation of the CCT activities huge strides were made in testing rates. At baseline, 14.7% had been tested and knew their status and by the final survey the rate was 52%. The project model of testing teams visiting house-to-house, coupled with education, has proved to be effective in increase testing uptake.

Focusing on prevention education alone proved insufficient as there are compounding problems in communities affecting implementation. For example, there was a lack of education options in many communities due to limited secondary schools. Thus, students often left the communities to further their education, requiring funding for school fees and boarding at a distant school. Sometimes that is not possible due to family circumstances as poverty and unemployment are common. Typically girls feel the impact of this most as a family is more likely to send a boy to school over a girl, severely limiting her options for the future. In response to the compounding issues of poverty and a lack of educational opportunities, specifically for girls, Samaritan's Purse began the girls' scholarship project. Each of the activities in the Field Support project were established in direct response to needs and constraints to achieve behavior change in the communities.

### 3.4. Uganda

Samaritan's Purse implemented a MET project in Kamwenge and Ibanda districts of Western Uganda. These districts had higher HIV prevalence rates than the national average and were underserved with HIV services. Kamwenge had no other agency working within the district. Samaritan's Purse partnered with 179 local partners to reach the 128 communities across the targeted area. (Refer to annexes XI and XII for areas of implementation and implementing partners).

In Uganda, Samaritan's Purse trained 5,775 youth leaders (103% LoA) to become HIV educators. These trained educators established 4,691 community outreach prevention projects (96% LoA) to promote abstinence and faithfulness. Through these outreach projects youth educators reached 157,818 (107% LoA) individuals with HIV and behavior change messages. Additionally, 1,863 youth educators participated in providing basic care to people living with HIV and their families reaching 1,107 vulnerable families.

To further build the capacity of the youth educators, 3,930 were trained in the *It Takes Courage!* life skills curriculum (80% LoA). Having been equipped with these skills the educators were able to reach 42,090 community youth with the advanced lessons. In addition fourteen *One Love* workshops were attended by 443 individuals who went on to mentor and support married couples to practice mutual fidelity with the purpose of reducing multiple sexual partnerships and the subsequent risk of HIV transmission.

Seventy stakeholders' meetings were held to introduce ABY prevention activities to over 10,000 government leaders, church groups, faith and community-based organizations and community leaders with the aim of soliciting their support and stake in the project.

Alongside personal outreaches, mass media was utilized to further reach the youth with the AB message. In Uganda, MET introduced radio messages, video shows and billboards to promote behavior change in order to make abstinence and faithfulness possible in Kamwenge and Ibanda. The radio program was utilized to promote abstinence and faithfulness and increase accepting attitudes toward PLHIV. In total 978 radio spots were aired, 76 radio talk shows were hosted, 21 video shows were hosted, 20 billboards were installed and 70,000 brochures were distributed. Due to midterm revisions in targets, 20 billboards were installed instead of the planned 30 because the 2008 billboard messages were still relevant in 2009 hence there was no need for new messages. Also 20,000 extra brochures were distributed in response to demand from the communities.

Furthermore, community dialogues were conducted to encourage community participation and deepening of HIV prevention messages to youth. They were aimed at community leaders, parents and married couple interacted with the youth and influenced their behavior. In total, 125 community conversations on child abuse and exploitation (79% LoA), 121 parents meetings (84% LoA), 22 abstinence campaigns, 46 *Be a Man* campaigns, 8 conversations on alcohol abuse and 10 youth seminars were conducted. Communities that were close to each other had combined meetings which resulted in achievements being slightly below planned.

Community-based HIV testing activities were incorporated in the project in the final year of implantation in partnership with the district health center staff in Kamwenge. In total 10,494 (4,909M/5,585F) community members were tested, with 481 testing positive (4.6%).

In the bid to create sustainability of ABY activities and prolonged behavior change, active youth educators were encouraged to form community-based volunteer teams (CBVTs). One hundred and thirty eight CBVTs, comprising of 3,930 members were formed. CBVTs directly outreached 16,705 individuals through drama, peer education, sports, games and tea ceremonies.

One hundred and twenty two final networking meetings were held (81% LoA). The meetings brought together 6,518 local leaders including government, religious and opinion leaders who acknowledged CBVT members volunteer work and encouraged them to carry on HIV prevention work in their community.

To strengthen the self-reliance and sustainability of CBVTs, the *Helping Hands* training was conducted for 815 CBVT leaders and resource mobilization training was conducted for 391 leaders. Eighteen umbrella coordination committees were established in each sub-county of operation to help facilitate CBVT activities. In addition 18 youth centers were constructed in collaboration with the local government and communities. The youth centers are a focal point for continuing CBVT youth outreaches. The centers were equipped with indoor games, football, volleyball and netball equipment, and eight centers located in trading centers received a pool table and table tennis table. A memorandum of understand on the utilization and maintenance of the centers was drawn up and signed, clearly stipulating the roles of the CBVTs and local councils.

Following an assessment of all 138 CBVTs, 104 were categorized as active and subsequently benefited from IGAs to assist them with sustainable sources of funding for their outreach activities.

Farewell galas were held in the 18 sub-counties. The galas were organized by the CBVTs in each community as a way of building their capacity and raising their profiles. The galas were attended by community leaders including district and local council leaders, religious leaders and civil servants. The galas were the official handover of the youth centers and the end of Samaritan's Purse direct intervention in the communities.

### **Major Challenges, Constraints, and Lessons Learned**

Stakeholders and community sensitization meetings were important activities for project success. It was noted that in communities where the two activities were well organized with good participation, continued community participation in the project tended to be high.

The MET project raised awareness of the importance of HIV testing and increased demand and willingness for testing among community members. However, during the first four years of implementation MET could only refer community members to the existing HIV testing facilities which were often far from the villages. Due to a collaboration established in 2010 with the district health staff SP was able to facility mobile HIV testing days in each of the MET target communities.

The resource mobilization training proved important in aligning CBVT expectations and plans. It equipped CBVTs to understand the resources they and their communities have available rather than relying on external money from donors.

Low literacy rates in the MET operating areas affected the initial quality of messages passed on by the youth educators. This was countered by intensive mentoring and regular experience sharing meetings and the use of posters and dramas to ensure that the messages disseminated were accurate.

## 4. Program Results and Monitoring and Evaluation

### 4.1. Monitoring and Evaluation System

A comprehensive monitoring and evaluation system was built in to the MET program in conjunction with Johns Hopkins University, Bloomberg School of Public Health. Lot Quality Assurance Sampling (LQAS) methodology was used to monitor result level progress using key knowledge, attitude and behavior indicators. The questionnaires used can be found in annex III. The initial survey provided baseline data from which program targets were established. Based on the baseline findings, planned activities and effectiveness of the strategy, expected to be 60%, biannual benchmarks were set for all key indicators against which survey findings were compared. Biannual findings helped to closely monitor success and enabled the program to adapt implementation strategies for indicators showing under achievement.

As a basic principle LQAS monitors progress at result level. LQAS works with the principle of dividing each project area into supervisory areas that will be monitored separately. It is a methodology originally used in industry to ensure quality but more recently has been utilized for public health programming to measure result level change. By creating supervisory areas and measuring progress in each area, resources can be allocated to ensure targets are met in all areas. Therefore MET divided each country project site into six supervisory areas. For each survey 19 villages were randomly selected from each supervisory area, and one sample was taken for each strata of respondent. MET used stratification by marital status categorizing respondents as married or never married. The results of the biannual population-level surveys enabled MET to make informed decisions regarding each supervisory area depending on whether or not it had achieved the benchmark for each results indicator. As well as being used as a management tool for results planning the LQAS data was also combined at country project level to track progress toward program objectives. Achievement within a  $\pm 10$  standard deviation was accepted.

A final evaluation survey was also conducted in each country using the cluster sampling methodology. This survey was conducted to validate the LQAS methodology, and results proved that LQAS is an effective survey methodology of tracking and measuring results. (Refer to annex II for the full report on the cluster survey findings).

### 4.2. Activity Monitoring

As results monitoring was based on effective and timely implementation of activities, project teams monitored that activities were correctly conducted according to the program plan. A youth was considered “outreached” if he or she attended at least 80% of the main MET strategy, i.e. participated in at least 19 of the 24 lessons from *There is Hope* and *It Takes Courage!* curricula. The life of agreement (LoA) plan for the program for the number of youth to be outreached across all four countries was 700,000. At the close of the program the total number reached was 823,612 (118%) which was significantly higher than expected. The total number of individuals MET planned to train as youth educators was 23,749 and the number of individuals trained since inception was 24,480 (103%). To train and outreach the indicated youth, 19,415 outreach project sites were established in the four countries as shown in Table 1 on page 8.

### 4.3. Program Outcomes<sup>1</sup>


Activity monitoring shows that MET exceeded the target with regard to number of youth outreached. However, it is the LQAS survey results that established if the outreaches had an impact on the behavior of the youth in the target population. Because MET took a saturation approach and aimed to reach the majority of youth in the target area, population sampling could be used to measure the impact. The biannual survey findings for each indicator were compared with the benchmarks and also against perceived rates for some of the indicators. Although perceived indicators were not tested, the program team utilized this data for planning and gaining the perception of the community.

#### 4.3.1. HIV Knowledge

The main activities of the MET program looked to raise awareness and understanding of HIV in rural communities in Sub-Saharan Africa. Monitoring data shows the progress made in all four country projects in improving understanding of preventing the sexual transmission of HIV and rejecting common misconceptions about HIV throughout the life of activities (Figure 1).

**Figure 1. HIV knowledge among never married & married**

These graphs show the trend in data for all four countries from baseline through endline surveys.



In evaluating MET’s contribution towards impact, baseline and endline coverage results for key indicators were evaluated. The results demonstrate statistically significant increases in HIV knowledge among the target population in all four MET projects. The table on the follow page shows the coverage (measured as a percentage) for the baseline and endline surveys. All countries showed change in knowledge with a *p*-value of less than 0.01 among all never married youth, as well as among most of the married individuals surveyed (Table 2.) These results are reflective of the targeted intervention using structured curricula and saturation of all communities in the program area with awareness raising activities. Although Kenya did not show a change in HIV knowledge among married individuals with a significance of <0.01, the reported change was still significant with a *p*-value of <0.05.

<sup>1</sup> The following results were measured using standard indicators developed for and defined by PEPFAR.

**Table 2. Baseline and endline comparison of HIV knowledge among married & never married**

| Mozambique         |         |         |         | Ethiopia           |         |         |         |
|--------------------|---------|---------|---------|--------------------|---------|---------|---------|
| HIV/AIDS knowledge | Nov '05 | Mar '10 | P-value | HIV/AIDS knowledge | Jan '06 | Mar '10 | P-value |
| Never married      | 17.9    | 88.6    | <0.01   | Never married      | 13.1    | 62.3    | <0.01   |
| Married            | 14.7    | 84.2    | <0.01   | Married            | 6.1     | 64.9    | <0.01   |


| Kenya              |         |         |         | Uganda             |         |         |         |
|--------------------|---------|---------|---------|--------------------|---------|---------|---------|
| HIV/AIDS knowledge | Apr '06 | Mar '10 | P-value | HIV/AIDS knowledge | Apr '10 | Mar '10 | P-value |
| Never married      | 22.8    | 63.1    | <0.01   | Never married      | 19.3    | 79.0    | <0.01   |
| Married            | 30.7    | 57.0    | 0.031   | Married            | 26.3    | 79.0    | <0.01   |

### 4.3.2. Accepting Attitudes towards People Living with HIV (PLHIV)

Reported acceptance and positive attitudes towards PLHIV was measured in accordance with PEPFAR indicators and associated survey questions. The graph below (Figure 2) demonstrates the trend over time from baseline to endline of the improved attitudes among the target population towards PLHIV in all MET implementing countries.

**Figure 2. Accepting attitudes towards PLHIV among never married & married**

These graphs show the trend in data for all four countries from baseline through endline surveys.



Analyzing the baseline and endline coverage of the MET target population's attitude towards PLHIV, the increase in positive attitudes was statistically significant ( $p$ -value at  $<0.01$ ) for both never married and married individuals in Mozambique and Uganda, as well as among married individuals in Ethiopia and never married individuals in Kenya. Change in attitudes among never married individuals in Ethiopia had a significant  $p$ -value of  $<0.05$  (Table 3). The results reflect the program theory of change that increasing knowledge and awareness of HIV will facilitate changes in attitudes towards PLHIV. It is understandable that within the timeframe of five years the program could demonstrate a significant change in positive attitudes, but at a slower rate of change over time as compared to the coverage in knowledge. Therefore it is not surprising that not all target groups achieved results with the same significance, especially among individuals that may not have been targeted directly by the MET intervention, such as 25-49 year olds among the married respondents.

**Table 3. Baseline and endline comparison of accepting attitudes among married & never married**

| Mozambique                        |         |         |         | Ethiopia                          |         |         |         |
|-----------------------------------|---------|---------|---------|-----------------------------------|---------|---------|---------|
| Accepting attitudes towards PLHIV | Nov '05 | Mar '10 | P-value | Accepting attitudes towards PLHIV | Jan '06 | Mar '10 | P-value |
| Never married                     | 15.8    | 81.6    | <0.01   | Never married                     | 17.0    | 32.5    | 0.044   |
| Married                           | 17.9    | 87.7    | <0.01   | Married                           | 5.3     | 31.6    | <0.01   |

| Kenya                             |         |         |         | Uganda                            |         |         |         |
|-----------------------------------|---------|---------|---------|-----------------------------------|---------|---------|---------|
| Accepting attitudes towards PLHIV | Apr '06 | Mar '10 | P-value | Accepting attitudes towards PLHIV | Apr '10 | Mar '10 | P-value |
| Never married                     | 42.1    | 79.8    | <0.01   | Never married                     | 21.9    | 82.5    | <0.01   |
| Married                           | 48.2    | 71.9    | 0.097   | Married                           | 21.9    | 74.6    | <0.01   |


### 4.3.3. Positive Behavior Change

According to the program theory of change for an HIV prevention program, the key to having an impact on reducing the incidence of HIV within generalized epidemics is to reduce risky sexual behavior. MET promoted messages of abstinence among never married youth, and faithfulness in marriage. Maintaining abstinence among youth that have not yet had sexual intercourse (primary abstinence) was encouraged, as well as choosing to abstain from further sexual intercourse until marriage among youth who had already been sexually active (secondary abstinence).

Figure 3 demonstrates the trend over time in reported primary and secondary abstinence across all four countries. During the course of the program and in the semi-annual reports, secondary abstinence included combined secondary and primary abstinence. It was necessary to include youth who had not had their sexual debut into the denominator of this indicator because the sample size otherwise was too small and thus the overall percent coverage would be too labile with small changes from the numerator. This adapted measurement of the indicator was useful to monitor progress on this outcome during the course of the program. However, the graph below represents true secondary abstinence as defined by PEPFAR whereby the denominator does not include youth who had not yet had their sexual debut.

**Figure 3. Primary and secondary abstinence among never married**

These graphs show the trend in data for all four countries from baseline through endline surveys.



Overall, the increase in reported primary abstinence showed marginal change. The changes seen in the primary abstinence rates that are of statistical significance (at 0.05 or less) are noted in Kenya and Uganda. The increase of primary abstinence in Mozambique from 20% to 45%, while impressive, was not statistically significant (Table 4).

The only country that had changes in secondary abstinence percentage coverage that is of statistical significance is Kenya. As discussed previously, the trend of the secondary abstinence percentage coverage is not as stable when compared to the primary abstinence coverage. This is because of the small sample of stratified analysis in both the numerator (youth who have not been sexually active in the last 12 months) and the denominator (youth who had previously been sexually active).

**Table 4. Baseline and endline comparison of abstinence among never married**

| Mozambique                     |         |         |         | Ethiopia                       |         |         |         |
|--------------------------------|---------|---------|---------|--------------------------------|---------|---------|---------|
| Abstinence among never married | Nov '05 | Mar '10 | P-value | Abstinence among never married | Jan '06 | Mar '10 | P-value |
| Primary abstinence             | 20.0    | 44.7    | 0.15    | Primary abstinence             | 91.2    | 85.1    | 0.019   |
| Secondary abstinence           | 10.5    | 12.7    | 0.85    | Secondary abstinence           | 90.0    | 64.7    | 0.034   |
| Perceived abstinence           | 11.6    | 50.9    | 0.01    | Perceived abstinence           | 52.2    | 55.2    | 0.76    |

| Kenya                          |         |         |         | Uganda                         |         |         |         |
|--------------------------------|---------|---------|---------|--------------------------------|---------|---------|---------|
| Abstinence among never married | Apr '06 | Mar '10 | P-value | Abstinence among never married | Apr '10 | Mar '10 | P-value |
| Primary abstinence             | 36.8    | 57.0    | 0.026   | Primary abstinence             | 64.9    | 72.8    | 0.052   |
| Secondary abstinence           | 30.6    | 57.1    | 0.02    | Secondary abstinence           | 62.5    | 48.4    | 0.38    |
| Perceived abstinence           | 11.4    | 27.1    | 0.059   | Perceived abstinence           | 21.9    | 42.1    | 0.038   |

In Ethiopia, the percentage of reported primary and secondary abstinence was consistently high throughout the life of the project. Questions of validity of these results were raised due to the high coverage at baseline of reported primary and secondary abstinence, a large gap in self-reported abstinence versus perception of the behavior of peers, as well as informal discussions with local clinics confirming sexual transmitted infection treatment among the targeted youth population.


However, an evaluation of social desirability (SD), which was assumed to be the source of respondent bias affecting coverage of positive behavior, was implemented using the Crowne-Marlow Social Desirability Scale and implemented in conjunction with LQAS surveys in 2008 and 2009 (refer to annex IV for full SD survey report). The results of this evaluation confirm that there was a statistically significant association between the SD score and reported abstinence in Ethiopia. Never married youth with high SD scores were 23% more likely to report abstinence compared to those with lower SD scores. The results from the SD study confirm that reported abstinence is influenced by social desirability. It is therefore unlikely that the MET project had a negative impact on abstinence among Ethiopian youth. The lower percentage coverage at the endline may be closer to the actual coverage of abstinence and reflect a shift in openness towards discussing sexual behavior.

Figure 4 overleaf shows the trend in data for reported faithfulness in marriage. There was a marginal increase in coverage in all four countries, but the baseline coverage was high across the program. Therefore the improved coverage of reported faithfulness among married individuals aged 15-49 years in three of the four countries was not statistically significant from baseline to endline (Table 5).

Mozambique however shows a significant increase ( $p < 0.05$ ) in reported faithfulness in marriage with an increase in coverage from 60% at baseline to 94% at endline.

**Figure 4. Faithfulness among married individuals**

This graph shows the trend in data for all four countries from baseline through endline surveys.



**Table 5. Baseline and endline comparison of faithfulness in marriage**

| Mozambique                 |         |         |         | Ethiopia                   |         |         |         |
|----------------------------|---------|---------|---------|----------------------------|---------|---------|---------|
| Faithfulness among married | Nov '05 | Mar '10 | P-value | Faithfulness among married | Jan '06 | Mar '10 | P-value |
| Reported faithfulness      | 81.7    | 94.4    | 0.043   | Reported faithfulness      | 96.4    | 99.1    | 0.22    |
| Perceived faithfulness     | 42.1    | 78.9    | 0.088   | Perceived faithfulness     | 50.9    | 43.0    | 0.41    |


  

| Kenya                      |         |         |         | Uganda                     |         |         |         |
|----------------------------|---------|---------|---------|----------------------------|---------|---------|---------|
| Faithfulness among married | Apr '06 | Mar '10 | P-value | Faithfulness among married | Apr '10 | Mar '10 | P-value |
| Reported faithfulness      | 93.6    | 98.2    | 0.21    | Reported faithfulness      | 89.4    | 83.9    | 0.024   |
| Perceived faithfulness     | 27.2    | 23.7    | 0.79    | Perceived faithfulness     | 31.6    | 40.4    | 0.18    |

### HIV Counseling and Testing

Included in the MET curricula and community mobilization activities were messages raising awareness of HIV counseling and testing (HCT) and the importance of “knowing your status” (referring to knowing the results of your HIV test). The results shown in Figure 5 show the trend in improved knowledge of where to be tested for HIV, as well as reported testing and receiving the result of the HIV test. The graphs separate the results for each country to highlight the disparities between knowledge of HCT centers and receiving a test and the results. While knowledge of where to get tested is high among married and never married in all countries, the percentage coverage of respondents who actually receive counseling and testing is much lower. Throughout the cycle of activities, MET projects in each country reported difficulties in community access to HCT centers that included long distances to centers, understaffed centers and insufficient testing supplies to meet demands. As the program was a prevention only intervention, the projects tackled the disparity by forming partnerships with the local HCT centers to coordinate activities and community mobilization, including mobile HCT campaigns. The Mozambique project integrated community testing activities into the MET project through additional USAID mission funding.

**Figure 5. Knowledge and access of HCT among never married and married**  
 These graphs show the trend in data for all four countries from baseline through endline surveys.



The results in

Table 6 show that the MET program increased awareness of where to get HIV testing in all countries; the difference from the baseline to endline are statistically significant ( $p$ -value of  $<0.05$ ) for never married and married respondents in all countries. The most dramatic changes in knowledge of where to get HIV testing are in Mozambique and Ethiopia. The knowledge for where to get HIV testing was already high in Kenya and Uganda, however, the changes from baseline to final assessment are still significant reaching almost 100%. Regarding the indicator of having tested and received results, the only group that had a change that was not statistically significant was the married group in Ethiopia. All the other groups, never married and married across all the countries show increases from the baseline compared to the endline that were statistically significant.

**Table 6. Baseline and endline comparison of knowledge and access of HCT among married & never married**

| Mozambique                 |         |         |         | Ethiopia                   |         |         |         |
|----------------------------|---------|---------|---------|----------------------------|---------|---------|---------|
|                            | Nov '05 | Mar '10 | P-value |                            | Jan '06 | Mar '10 | P-value |
| <b>Never married</b>       |         |         |         | <b>Never married</b>       |         |         |         |
| Know where to get HIV test | 21.1    | 89.5    | <0.01   | Know where to get HIV test | 36.0    | 86.8    | <0.01   |
| Received HIV test result   | 14.7    | 51.8    | 0.026   | Received HIV test result   | 4.4     | 28.1    | <0.01   |
| <b>Married</b>             |         |         |         | <b>Married</b>             |         |         |         |
| Know where to get HIV test | 28.4    | 93.0    | <0.01   | Know where to get HIV test | 29.8    | 95.6    | <0.01   |
| Received HIV test result   | 4.2     | 56.1    | <0.01   | Received HIV test result   | 3.5     | 22.8    | 0.068   |
| Kenya                      |         |         |         | Uganda                     |         |         |         |
|                            | Apr '06 | Mar '10 | P-value |                            | Apr '10 | Mar '10 | P-value |
| <b>Never married</b>       |         |         |         | <b>Never married</b>       |         |         |         |
| Know where to get HIV test | 74.6    | 93.9    | 0.029   | Know where to get HIV test | 79.8    | 97.4    | <0.01   |
| Received HIV test result   | 12.3    | 28.1    | 0.028   | Received HIV test result   | 2.6     | 30.7    | <0.01   |
| <b>Married</b>             |         |         |         | <b>Married</b>             |         |         |         |
| Know where to get HIV test | 85.1    | 96.5    | 0.025   | Know where to get HIV test | 87.7    | 100.0   | <0.01   |
| Received HIV test result   | 17.5    | 46.5    | 0.011   | Received HIV test result   | 6.1     | 60.5    | <0.01   |

#### 4.3.4. Outcome Conclusions

The MET program was successful in improving the outcomes in comprehensive HIV knowledge, as well as positive and accepting attitudes towards people living with HIV. This reflects the strength in the program design and ability of Samaritan's Purse to mobilize communities and provide an enabling environment to support behavior change.

The reported behavior change in the populations also showed some improvements. Uganda and Kenya showed significant increases in coverage of primary abstinence among never married youth. The change in secondary abstinence percentage was also significant in Kenya. There was a marginal increase in faithfulness percentage among married in all four countries, but the baseline coverage was high across the program. The MET project in Mozambique was the only site that showed change in faithfulness among married that was statistically significant. Ethiopia proved to be a special case study in self-reporting bias of sexual behaviors. The social desirability evaluation confirms that there was a statistically significant association between high social desirability scores and reported abstinence in Ethiopia. Never married youth in Ethiopia with high SD scores were 23% more likely to report abstinence compared to those with lower SD scores. There was no association between social desirability and reporting of positive sexual behaviors in the other three countries.

The MET program significantly increased awareness of where to get an HIV test among never married and married respondents in all four MET countries. Although the percentage of those who tested and received results for HIV is much lower than levels of knowledge, there were still significant improvements in each country. The results of HCT knowledge and access coverage highlight the importance for prevention programs to form partnerships with agencies providing HCT services throughout the life of the program. Alternatively, an integrated program would also be successful if the program could provide the technical support and sustainable procurement of essential testing supplies and further promote behavior change.

## 5. Other Program Issues

### 5.1. Program Sustainability

Samaritan's Purse considered sustainability from the inception of the MET program. MET engaged the whole community through the different stages of the program cycle. Community members involved at the grassroots level included churches and other religious institutions, schools, community leaders, youth associations and other community-based organizations.

Through the involvement of the different sectors of the community MET sought to take each community through a self-realization process motivating them to action. This resulted in many community members who had existing platforms of influence with youth volunteering to be youth educators. Due to the existing relationships these educators had with the youth in their communities the likelihood that they will continue activities and support to the youth after program activities ceased is higher. In addition the whole community came to understand the roles they can play in creating healthy environments for youth. Working through established structures, including schools and churches, enabled behavior change messages to be institutionalized into structures that have proven longevity.

The creation of CBVTs was also a strong factor for sustainability. Instead of educators working alone to reach youth, CBVTs brought them together to consolidate their efforts, encourage one another and coordinate future activities. CBVTs have grown to be established structures at the community level, many of which have registered as legal bodies with the local governments. To further enhance the activities of CBVTs in the future, umbrella organizations were established in each country to bring together CBVTs in the same area under one coordinating body. This has raised the profile of the CBVTs and helped them to lobby the local governments for support and funding. It has also given them one unified voice to speak out against harmful practices in the communities and advocate for protection and improved services. The coordinating bodies in each country have been linked to key government offices, including the community development departments, district medical officers, youth and recreation departments.

The CBVT coordination bodies were facilitated to establish central youth resource centers to act as a focal point for their youth outreaches and activities. Also, to ensure financial sustainability, CBVTs were supported to start up income-generating projects to enable them to internally fund the continuation of their youth behavior change activities.

Further, abstinence clubs were established in schools within the program areas. These are groups of pupils that have been reached with messages of abstinence and HIV prevention and who have resolved to remain abstinent until marriage. The clubs are guided by teachers who have been trained as youth educators through MET. Schools selected were public day primary schools due to the fact the pupils attending are from communities within the targeted areas and go back home daily after school. It is hoped that these pupils will pass information and skills learned at school to their siblings and friends at home. This will ensure an increased number of youth benefit from the teachings offered at the clubs and thus more youth will embrace abstinence to prevent new HIV infections. It is also expected that the clubs will remain active in the schools and the idea will be replicated in other schools and institutions of learning.

## 5.2. Capacity Building

**Staff:** In order to successfully implement the MET program, it was critical to invest in the capacity of the staff. As the main strategy of MET was 24 curriculum-based lessons it was essential for the staff to be competent in delivering quality messages to the youth educators who would in turn be outreaching the youth. Therefore the project staff in all four countries were trained in *There is Hope, It Takes Courage!* and the *One Love* curricula. Staff in Uganda were also trained in the *Be a Man* campaign materials. Project staff were also crucial to the capacity building of CBVTs to ensure sustainability of behavior change. Therefore staff were trained in curricula and resources to use with CBVTs. These included the *Helping Hands* curriculum (a toolkit for group formation and strengthening), resource mobilization and basic business skills.

The capacity building of the staff across the four countries went beyond the program curricula. For MET to be effective it was important for all the staff to understand the program design, the results-based management focus and the M&E system that was influential in ensuring program success. Therefore staff capacity included concepts of M&E and results-based management along with specific skills to be able to understand and conduct LQAS and cluster surveys, focus group discussions and the social desirability survey. The benefits of the whole project staff in each country understanding the details of the program design and monitoring system led to high buy-in and ownership by the staff and a willingness to adapt to ensure the impact was realized.

**CBVTs:** There was a strong focus throughout the MET program cycle of building the capacity of the youth educators and CBVTs. Initially educators were capacitated in the first and second curricula to enable them to conduct HIV prevention and behavior change outreaches with youth. In addition to training, educators were mentored by project staff to ensure they understood the key concepts and were confident in their outreaches. Once CBVTs were formed their capacity was built in group formation and dynamics, leadership, participatory programming, intervention planning, resource mobilization and involving those affected with HIV.

In the final years of the program there was an even greater focus on building the capacity of the CBVTs. In response to the needs of the CBVTs they were trained in financial management, business skills and entrepreneurship. In Ethiopia, Mozambique and Uganda project staff conducted these trainings whereas in Kenya SP partnered with the *Dynamic Business Start-Up Project* to further strengthen CBVT business skills. CBVTs were facilitated to start up income-generating activities to improve their economic capacity to continue outreaching youth and vulnerable families.

## 5.3. Coordination with In-County Stakeholders

Throughout the MET program cycle there was involvement of community and local government level stakeholders to promote partnership and enhance sustainability. In each country referral networks were established with local organizations, government services and health centers to ensure the community could access available services. These networks were also used to advocate for additional services to fill gaps in HIV service provision.

At the country level each Project Manager and Samaritan's Purse office established relationships with the different government ministries, HIV coordinating bodies and implementing partners. These relationships assisted in sharing best practice, identifying gaps in service provision, avoiding duplication of efforts and strengthening capacity across the different actors. Samaritan's Purse sat on

national technical advisor committees and was involved in working groups specifically focused on HIV prevention among youth.

Samaritan's Purse also belonged to NGO forums and collaborated with other international and local NGOs to enhance the HIV prevention and behavior change messages on a larger scale. These included partnering with the other Track One ABY partners in-country to learn from each other and harmonize messaging.


Samaritan's Purse sought to build strong, mutually beneficial relationships with the USAID country missions and M&E reporting arms in each of the four countries. Samaritan's Purse actively participated in mission activities, workshops and meetings and submitted regular country reports to each mission. In addition SP assisted in the compilation of the annual country operating plans for each country. Samaritan's Purse participated in both in-country and regional PEPFAR implementers workshops, presenting MET program results and lessons learned on a number of occasions.

#### **5.4. Program Management**

The MET program was managed by the MET Director who reported to Samaritan's Purse International Headquarters for oversight and technical and support services. The MET Director was the only key personnel in the program and the position was held by three people during the life of the program. Emily Chambers held the position at inception and oversaw the establishment of MET. The position was then transitioned to Dr Patrick Gitonga (MD) in 2006 who was previously the MET Project Manager in Kenya. Jodi Blackham (MSc) took the position during the final year of implementation from January 2010 to oversee the program close-out. The MET M&E Manager was responsible for the overall quality of programming and managed the M&E system in collaboration with John's Hopkins. Dr Alemu Mekonnen (MD, MPh) held this position for the life of the program. Dr. Mekonnen also trained and mentored the M&E Coordinators in each country project to manage the M&E system in their country, and he trained all project staff on results-based management and the specific data collection methodologies used in the project.

In each country of operation a Project Manager was appointed. In Mozambique two additional managers were appointed when funding was secured for the Field Support and CCT projects. Each Project Manager was responsible for implementation of MET activities in their country. In consultation with the MET Director, the Project Managers designed and wrote their country work plans, annual reports and semi-annual reports. The Project Managers were also responsible for the project staff in their country. Each Project Manager received logistical, financial and HR support from the Samaritan's Purse field offices in their country, while they received technical and programmatic support and oversight from the MET Director.

Figure 6. MET program management structure



Red shading denotes “key personnel”

## 6. Success Stories

### 6.1. Ethiopia Stories

#### **HIV testing provided hope for the future**

Twenty year old Zerihun can recall the longest day of his life; the day he decided to find out his HIV status. Zerihun, a single man, lives in the Gola Kebele just 5km north of Dilla town.

*“I was an alcoholic and used to take drugs and engage in commercial sex. I had a very bad reputation in the community,”* explains Zerihun.

Through Samaritan’s Purse’s intervention in the Kebele, Zerihun was able to engage in lessons with a youth educator, Aweke on the *There is Hope* and *It Takes Courage!* curricula. Aweke took a specific interest in Zerihun and would often counsel him. Zerihun was worried about his risky sexual behavior and if it exposed him to HIV. He was concerned that he may have already contracted HIV. Aweke noticed Zerihun’s concerns saying, *“I could see worry written all over Zerihun’s face and for this reason I put more emphasis on HIV testing and healthy sexual behavior topics.”* Aweke continued, *“After attending my outreach program, Zerihun decided to take an HIV test and I accompanied him to Dilla hospital.”*

Recalling the day he spent waiting in the hospital for his results, Zerihun said, *“I was so worried about my status. I think that was the longest day of my life!”* With a big smile he continued, *“Gosh! The test came out negative!”* As a result of Zerihun’s outcome, ten more young people in his Kebele went for testing.

Boosted by his negative result Zerihun committed to abstinence until marriage. He now feels confident about the future and is working hard to support himself. He continues to share about the importance of HIV testing and encourages other youth to commit to secondary abstinence.

#### **No more stigma: Maritu’s case**

Maritu is twenty two years old and married living in Otilicho Kebele of Bule Woreda where the MET program was implemented. Shibru, a MET educator, was reaching out to at-risk youth in the Kebele when her path crossed with Maritu. Maritu’s life was changed by the *There is Hope* workshop.

Maritu recalls, *“I had a younger brother who had served in the Ministry of Defense as a soldier. He was infected with HIV and for this reason he returned home and lived with us till his death. Every member of the family knew that he was HIV positive. Because of the misconception that HIV can be transmitted by eating together we never sat with him for any meal.”*

However, after learning more about HIV through the MET program, Maritu regrets stigmatizing her brother. She says, *“After attending the There is Hope outreaches with Shibru, I received the basic knowledge on HIV transmission. If I had this information before I would have taken better care of my brother.”*

Maritu has decided not to stigmatize anyone because of their HIV status and will pass this knowledge on to her friends in her Kebele.

### ***Choices matter, Alemayehu's case***

Sile, a youth educator, has completed both workshop curricula trainings and has committed himself to reaching out to youth in his community with AB messages. During his outreach programs he encountered thirty year old Alemayehu who is married with three children. Before he was mentored by Sile, Alemayehu was involved in sexual behavior that put him at risk for HIV infection. He was an alcoholic and had a poor relationship with his family and his community at large. However, thanks to Sile's efforts he is now a changed person.

Alemayehu narrates his story in his own words saying, *"Sile has reached me with HIV prevention and life skill messages. In addition we have built a strong relationship, which has helped me to learn more from him especially regarding the connection between alcohol abuse and the risk of getting HIV."* He continued, *"He was always saying to me, 'If you continue in alcoholism, your decision power will be affected. Then you might decide to practice risky behaviors like having sex outside your marriage which will expose you to HIV infection'."*

Alemayehu commented that one of the lessons from the life skills curriculum called *'Choices and their Consequences'* has changed the way he lives his life. He says, *"These teachings and Sile's mentorship helped me to reconsider my life choices and their consequences. I have come to understand that the small and big choices in life determine one's destiny. Therefore, I have quit drinking alcohol and have begun restoring my relationship with my family and other community members."*

### ***Abstinence, Mesfin's Case***

Twenty four year old, Nigusse, is an exemplary, devoted, and respected youth educator from Amba Kebele of Dilla. He is now reaching many youth in his church with the *There is Hope* and *It Takes Courage!* curricula. Nigusse appreciates the advanced workshop as it focuses on development of character and life skills.

*"Among the youth we are reaching out to, Mesfin was the one who drew my attention the most."* said Nigusse. *"This young man is a successful businessman and is only twenty two years old. His business required him to travel and spend most of his life away from home. Because he had enough money and limited knowledge about HIV, he used to have sex with multiple partners. It was exciting and enjoyable for him while it lasted; however, it left him feeling guilty in the end. As a result he felt lonely, depressed and hopeless."*

Nigusse continues, *"I personally knew Mesfin's behavior and my soul urged me to help him. I went to him and he told me everything about his life. I began teaching him about secondary abstinence and creating a vision for life amongst other topics. He decided to go for HIV testing. Fortunately, he was negative. Mesfin has since shown dramatic behavioral change. He stopped drinking and stopped have pre-marital sex with multiple partners. He is now assisting me in teaching other youth."*

## 6.2. Kenya Stories

### **MET influences Stephen to abstain from sexual activity**

Stephen, sixteen years old, was attending primary school in his community but had seen his older friends leave school and engage in picking and packing Mira. Mira is a shrub that grows in the Meru area. Its young buds are chewed for their mild stimulant effects. Unfortunately, there are side effects for people who habitually chew Mira, which include lack of sleep and concentration. Boys in the community drop out of school to be employed in this business. Stephen had seen his older friends live a life that he envied. They would buy good clothes and drink alcohol, and they did not depend on their parents for food. They even bought gifts to endear girls to them. Stephen envied this kind of life and independence. When he approached a few of the older boys who had left school, Stephen was persuaded that being in school was a waste of time. His friends would occasionally arrange for him to be engaged in the Mira business, and he would skip school.

Stephen was also introduced to alcohol by his friends. He spent a lot of money doing what his mentors were doing. Slowly he was introduced to having sex with girls in exchange for gifts he bought them. It did not take long before Stephen was completely out of school. His parents talked to him about this, but he did not listen. Out of anger, his father ordered him to leave his house. The young boy found refuge in a friend's rented room in a shopping center. Stephen intensified his drinking and sexual activity.

It was during this period that MET introduced activities in his community. Youth leaders were trained on HIV issues through the *There is Hope* Curriculum. Pastor James was one of the leaders trained, and he went back to reach out to his church youth group with the contents of the curriculum. James noticed the activities of Stephen and his friends, and he could tell that they were vulnerable to HIV. He sought audience with them and was finally able to take them through the basic facts of HIV. James continued meeting the group after he attended the *It Takes Courage!* workshop. The curriculum gave him skills for mentoring youth at-risk of HIV infection. He planned to apply these to the group of boys by meeting them on a one-on-one basis. Although Stephen would not open up and talk in the initial meetings, he learned to trust the pastor and told him how his problems started. Finding acceptance and love from the pastor, Stephen found the strength to listen to him as he taught him about HIV and life skills. When they reached the *Vision for Life* topic, it dawned on Stephen that he had suffocated his purpose for life.

When MET staff visited Stephen, he was full of appreciation for James. He had helped him rethink his life. He had learned that continued sexual relations could lead to HIV infection. He now chose to abstain. Stephen approached his parents, who welcomed him back home. He is back in school and is also persuading his friends to rejoin.

### **Linnet embraces abstinence after visiting a lady with AIDS**

The turn of puberty was disturbing for Linnet, now 15 years. She had not been prepared by anyone. The parents she loved and listened to were seemingly over-restrictive and resentful, and they treated her like a child when she felt like a grownup. She wished to break free from this shell. Gradually she started to spend more time with her friends after school, but her parents chiding her, worsening her belief that they hated her. Her friends became her chief advisors. They would waste hours talking about their bodies and comparing notes from boys. This she particularly liked as she liked the attention she got from boys. Even older ones approached her. There was one young man whom she had a serious crush on. He was such a darling, buying her small gifts like sweets and professing his

love for her. She did not resist him when he asked for sex, but to her surprise, he wouldn't talk to her after that. Upon consulting her friends, they suggested she takes up another. "*Men are in plenty*" they said. So she did.

Watching her life from the sidelines was Angelica, a woman Linet respected for her commitment to serving the community. She was a leader in various women's groups and also a youth patron at the local church. She was trained by Samaritan's Purse and was now conducting youth outreaches educating about HIV. Angelica had heard Linet's parents complain of her behavior, and she knew she could not just sit and watch. She decided to talk with Linet and start the journey of change.

Using the knowledge she had gained from the MET trainings, Angelica guided Linet in understanding what HIV really meant to her life. Linet did not understand fully till completing lesson eight. Angelica requested Linet to accompany her on a home visit to see a lady who was living with HIV. That finally brought the young girl back to her senses, as she saw the threat with her own eyes. The lady they visited did not have to tell her to be careful about her actions, for she had already decided. Humbled and informed, Linet resolved to avoid getting infected by abstaining from any further sexual contact.

### **Mentored Off of the Streets**

Sabina is an inspiration to all young girls in her native village of Leeta. At the age of 17, she stands firm for reformation as a possibility in the life of a young person. She is a true example. When she was 14 years old and about to finish her primary school education, her father left for Garissa, a town many miles away from her home. His purpose for leaving was unknown to her at the time but she later learned he had abandoned them. Sitting her final exams and passing was her only hope of pursuing her life dreams and help her younger brother. Little did she know that things would not go as she had hoped. Her mother could not send her to school, not because she did not want to but because she did not have enough money to pay the school fees. The priority was given to her brother. Barely making it through life, Sabina sought help from her relatives but received nothing. She visited prominent members of her community who only gave empty promises of assistance.

It was during such visits that she met a man who promised to help her but only if she would be his mistress. She declined but as time passed and hard times repeatedly hit her family, this man kept insisting that he could help if his conditions were met. Almost at the same time she met Florence, a neighbor known for her dedication to youth. Florence had taken Sabina through the lessons in *There is Hope* and *It Takes Courage!*. She explained to Florence all that faced her but left out details of the man. With no money to give her, Florence embarked on mobilizing community members to help her go to school. Sabina thought she was only being kind like others and did not expect anything.

She finally gave in to the demands of her pursuer. Her belief that he would take her to school dissolved the day he said he could not see her anymore as his wife knew of their affair. Frustrated and bitter, she left to live with a man who had shown some interest in her only to be kicked out again. With nowhere to go and ashamed to go back to her starving family, she joined some of her friends at Mutuati market who worked as call girls. Her life was at rock bottom and she had no hope to live for. Florence found her and showed her a reason to live and dream for. Going back to the lessons in *It Takes Courage!* Florence started to mentor her. Finally, Sabina gathered courage and headed back home. There she found that her father had returned and was willing to help her go through vocational training. Today, she is a well known tailor at Leeta shopping center. "*I don't know what I would do were it not that Florence showing me a reason for living and that I was still loved genuinely.*"

### 6.3. Mozambique Stories

#### **It takes Courage**

At an age of 20 and already being a qualified primary school teacher, Celsa (well known as Professora Celsinha) is well ahead in life compared to many youth in her community of Nhambiwa in Maxixe Municipality. This she proudly owes to the good behaviour she is following. Thus when an opportunity came to participate in the MET program, she could not miss the chance to learn more on prevention and have the chance to be equipped with sufficient and correct messages to outreach more at-risk and vulnerable youths within her community. With her mind set on community awareness, Celsa embarked on a self-proclaimed mission. Motivated by the simplicity in children, she thought of outreaching them with the primary abstinence message still at a tender age.

The plan to involve children in her outreach program was not going to be as easy as she thought. She started with after school activities on prevention with the main focus on abstinence. But to her surprise, the number of participants kept dropping each day until she was left with only five children. She kept wondering the reason behind this and decided to engage parents and guardians through sensitization discussions on the importance of involving children at an early age in prevention messages. This did not bear fruits, as most guardians continued prohibiting their children from attending, and the five who were left started to lose hope, as some were being mocked by friends.

Professora Celsinha was now stuck between her love of engraving the primary abstinence message into young children but seeing the situation worsen with children losing direction and falling into risky behaviors like alcohol use, early sexual practices, unwanted pregnancies and school drop outs. She decided to ask for help from a MET mobilizer, who after learning of her plight, decided to re-engage the community by approaching the leaders first. With the help of lessons learned in the *It Takes Courage!* curriculum and the fact that most of the leaders had participated in the MET community meeting addressing child abuse and sexual exploitation, most leaders present eagerly accepted to help in sensitization and mobilization.

Following this, change started to happen. Ten more children joined the group and started to participate in her song and dance activities. On 1<sup>st</sup> December 2008, Celsa official launched her Abstinence Club, with the fifteen members signing their pledge cards and committing to abstinence until marriage.

#### **Hailing faithfulness**

Gigune community, situated 25km southeast of Maxixe City has a total population of 862, of which most are Christians from different denominations and the rest are traditionalists. Although many are Christians, a majority of them still practice polygamy, which is culturally accepted; moreover keeping several lovers outside marriage is regarded as a sign of masculinity.

Zeca, 32 years old, lives in this community and is a primary school teacher in Gigune. He has two wives and used to have many girl friends. He was known to be a womanizer in the area. This was Zeca's way of life until the MET team arrived. Among many others, he was reached with abstinence and faithfulness messages as means to prevent HIV transmission. After participating in the MET training, he began to reflect on his lifestyle. He started having mixed feelings about his HIV status and thought that he may have already contracted the virus as a result of the risky lifestyle he had

maintained. Therefore, he decided to have himself and his two wives tested for HIV. The period of waiting was agonizing for him. Many thoughts went through his mind, and most importantly, he wished he had heard the AB messages long ago! Fortunately for him and his wives, the results all came out negative. A ray of light suddenly shone leading him to decide to change his lifestyle immediately. Since he thought it would be wrong to divorce one wife, he decided to remain with his two wives and remain faithful to both of them.

Today, Zeca is a respected member in his community and church, the change in his lifestyle is evidently visible. For one, he has embarked on a campaign to educate youth on the importance of abstinence and faithfulness. To occupy the youth in the school where he teaches, he has started an after school activity of producing fruit tree seedlings for transplanting around the school and in their homes. Together with these youth, they have produced more than 150 bananas, 200 mangos and 340 orange plants. During a recent community meeting, Zeca boldly acknowledged, *"The message of abstinence and faithfulness has completely changed my life. I would not have gone far with the manner in which I behaved in the past. The message has helped me to see the reality of HIV and now I am faithful."*

### **A new dawn in Funhalouro**

Situated on the periphery of the province and characterized as one of the sparsest districts of Inhambane province, the center of Funhalouro consists of only a few small government buildings and a handful of local structures. The inhabitants are mainly subsistence farmers or recipients of remittances from family members working in South Africa, and much of the outside world is unknown to them. Thus, the provincial launching ceremony for World AIDS held in Funhalouro was a historic event for the district. Present on the World AIDS day celebration in Funhalouro were the Provincial heads of government as well as a number of NGOs working in Inhambane Province.

Samaritan's Purse, through its participation in the Provincial Planning Committee for World AIDS Day, mobilized efforts to adopt "knowing your status" and accessing HCT services as a key theme for the Province. This theme was strategically chosen as it also marked the launch of SP's community-counseling and testing project. With the support of the Governor, Administrator, Ministry of Health, as well as other NGOs, the message was reinforced and promoted in unity. Speeches by key leaders encouraged people to know their status and adopt healthy behaviors.

SP CCT counselors and local health staff set up two testing sites in Funhalouro and conducted activities reaching a large number of people. Participation was tremendous, with long queues formed as soon as testing sites were opened. With no previous access to testing services, people were eager to receive this free, confidential service that could help them take control of their health.

Pre-test counseling was done in groups where people received information about the myths and facts of HIV. By the end of the day, the SP CCT team had counseled and tested 131 people, with 9 sero-positive results. The positive clients were referred to the district hospital for further follow-up.

Afterward, the people began pleading for the permanent establishment of such health services in their district. This sentiment was later echoed by the district director of health who appreciated the services SP had provided and called for more interventions, not only with counseling and testing services, but also with other health programs of prevention and care. The example of Funhalouro demonstrates the light and hope the work of SP can bring to a seemingly forgotten area and people. It also highlights the importance of breaking down stigma and giving people the courage to discover their HIV status in order to take the necessary measures towards a healthy future.

## 6.4. Uganda Stories

### **Orphaned by HIV then exposed again – but There is Hope**

Laban is an eighteen year old from Kyengando village in western Uganda. He lost both his parents from AIDS related illnesses when he was only three years old. Because he was orphaned at an early age, Laban was taken in by his uncle, however, he was treated differently from other children in the family. *“I was given a lot of work, I missed school several times and I did not have enough clothes like my uncles children,”* he says.

Laban grew angry at his uncle because of the treatment he received. So when he was fifteen he decided to move back to his father’s field to build a life for himself. He built a simple mud house and started working in the field to grow food for himself. Laban worked very hard in the field and harvested a lot of food. Living alone he could sell the surplus crops to earn money. He used the little income from the sales to buy himself good clothes, shoes, a radio and other items any teenager would want to have. This made him proud of his work because he had a little more than other young boys who were still in school in the care of their parents.

As he saw many other teenagers being sexually active he felt it was time to start having sex. Now that he had some extra money in his pocket, young girls easily accepted his sex advances. This drove Laban into having multiple sex partners, which exposed himself to the risk of acquiring HIV.

When Samaritan’s Purse educators came to his village to hold a training, he decided to attend, and he learned basic facts about HIV. In one of the sessions, he learned that one of the ways HIV is transmitted is through unprotected sex with an infected person. After the session he approached one of the youth educators, Kellen, and talked about his multiple sexual relationships. The youth educator counseled him further and advised him to go for an HIV test to know his status.

Laban realized he had been doing wrong and felt he needed to stop it immediately. He learned that having sex before marriage with multiple partners exposed him to the risk of acquiring HIV. He promised to stop the relationship with his girlfriends and said that he would talk to them about the dangers of HIV. Laban has since been influential among other young people by encouraging his friends to attend the same trainings, change their behaviors and test for HIV.

### **Peer education changes Wilson’s lifestyle**

Wilson was raised to believe that a real man must have multiple sexual partners to earn respect from his fellow men. Although he was married, he had extra marital relationships. He said, *“I promised myself to sleep with whichever woman excites my eyes such that I don’t regret on my death bed.”*

Nathan, a youth peer educator trained by a Samaritan’s Purse MET Project in western Uganda, knew Wilson’s way of life since they both lived in Mukunyu village. Nathan was concerned over Wilson’s promiscuity, and he took the initiative to reach out to him and talk about the risk of acquiring HIV.

Wilson dismissed Nathan’s advice, but because Nathan had learned outreaching skills from a Samaritan’s Purse MET training, he persisted, outlining the dangers of engaging with multiple sexual partners. As Nathan kept persisting, Wilson started embracing his talks on HIV, and Nathan was encouraged by the response. He explained to Wilson all that he had learned about HIV.

Nathan counseled Wilson to change his behavior to save his marriage and encouraged him to take an HIV test to know his status to help in planning for his future. Wilson eventually listened to Nathan's advice and even decided to take an HIV test. Fortunately, it turned out to be negative. He says that he was so worried about taking the test because he thought he was HIV positive. He did not even tell his wife about his decision to take the test. He said, *"I now know my status and am yet to go for the next test which I want to do with my wife such that each one of us know the status of each other."*

He has promised to change his behavior, especially after knowing his HIV status. He is now happy and his family bond has been strengthened due to Nathan's continual encouragement.

### **CBVT drama changes Lawrence**

Lawrence is 22 years old and loves music. He has dreams of becoming a radio presenter. When a Samaritan's Purse MET Project established a drama group in his community, he started attending their drama outreaches.

Before attending these outreaches, Lawrence was involved in several unprotected sexual encounters with girls. He did not know that he was exposing himself to a great risk of acquiring HIV and other sexually transmitted infections. He did not know that this could even hinder him from reaching his dreams. Because of his singing talent, many girls were attracted to him and willingly offered to have sex with him.

He was touched by a community based volunteer team drama that showed a young man that failed to go to university because of HIV. *"When I saw that drama, I realized I was headed for the same disaster,"* Lawrence said. After receiving the message, he decided to stop all of his sexual relationships.

Lawrence has now joined the drama group so that he can share with other youth the importance of abstinence and the dangers of pre-marital sex. He has composed songs for the group on abstinence, faithfulness and testing.

He shared that most youth are involved in premarital sex due to ignorance, peer pressure and not knowing the magnitude of the risk they are exposed. He believes these dramas can reach many young people and save their lives.

Annex I - Summary Financial Report for Award

**MET Program Spending from Federal Funds by Country and Expense Category: 2005-2010**

| Categories by Countries       | Ethiopia           | Kenya              | Uganda             | Mozambique Track 1 | Mozambique FS      | IHQ              | TOTAL               |
|-------------------------------|--------------------|--------------------|--------------------|--------------------|--------------------|------------------|---------------------|
| Personnel                     | 425,320            | 1,441,204          | 968,398            | 921,088            | 464,096            | 81,055           | 4,301,161           |
| Fringe Benefits               | 176,232            | 126,309            | 61,867             | 65,692             | 45,860             | 8,807            | 484,767             |
| Travel                        | 52,808             | 27,876             | 303,177            | 241,352            | 225,654            | 33,320           | 884,188             |
| Equipment                     | 139,962            | 114,838            | 117,919            | 166,880            | 126,079            | 0                | 665,678             |
| Supplies                      | 22,457             | 23,923             | 5,385              | 51,646             | 47,935             | 0                | 151,346             |
| Contractual Services          | 540,938            | 504,829            | 502,534            | 530,506            | 13,594             | 0                | 2,092,401           |
| Program Costs                 | 833,873            | 674,924            | 1,416,964          | 522,798            | 440,451            | 12,778           | 3,901,787           |
| Other Expenses                | 162,448            | 15,673             | 13,681             | 80,323             | 75,130             | 375              | 347,630             |
| <b>Total Direct Costs</b>     | <b>2,354,039</b>   | <b>2,929,576</b>   | <b>3,389,925</b>   | <b>2,580,285</b>   | <b>1,438,798</b>   | <b>136,336</b>   | <b>12,828,958</b>   |
| <b>Indirect Costs (NICRA)</b> | <b>308,756</b>     | <b>346,132</b>     | <b>394,769</b>     | <b>264,583</b>     | <b>124,889</b>     | <b>17,090</b>    | <b>1,456,220</b>    |
| <b>Grand Total</b>            | <b>\$2,662,795</b> | <b>\$3,275,708</b> | <b>\$3,784,694</b> | <b>\$2,844,868</b> | <b>\$1,563,687</b> | <b>\$153,426</b> | <b>\$14,285,178</b> |

**MET Program Spending from Samaritan Purse Cost Share Funds by Country and Expense Category: 2005-2010**

| Categories by Countries       | Ethiopia         | Kenya            | Uganda           | Mozambique Track 1 | Mozambique FS   | IHQ              | TOTAL              |
|-------------------------------|------------------|------------------|------------------|--------------------|-----------------|------------------|--------------------|
| Personnel                     | 23,428           | 0                | 0                | 0                  | 0               | 499,771          | 523,198            |
| Fringe Benefits               | 19,713           | 0                | 0                | 7,958              | 6,035           | 718              | 34,424             |
| Travel                        | 147,016          | 163,278          | 38,022           | 135,008            | 0               | 159,422          | 642,746            |
| Equipment                     | 5                | 16,384           | 24,313           | 32,704             | 0               | 0                | 73,406             |
| Supplies                      | 0                | 14,471           | 43,065           | 6,358              | 0               | 0                | 63,894             |
| Contractual Services          | 0                | 0                | 0                | 0                  | 0               | 0                | 0                  |
| Program Costs                 | 1,868            | 19,335           | 65,379           | 19,735             | 33,126          | 407              | 139,850            |
| Other Expenses                | 26,859           | 68,701           | 91,376           | 129,055            | 0               | 205              | 316,196            |
| <b>Total Direct Costs</b>     | <b>218,889</b>   | <b>282,168</b>   | <b>262,155</b>   | <b>330,818</b>     | <b>39,161</b>   | <b>660,522</b>   | <b>1,793,714</b>   |
| <b>Indirect Costs (NICRA)</b> | <b>9,524</b>     | <b>12,278</b>    | <b>11,407</b>    | <b>14,395</b>      | <b>1,704</b>    | <b>28,741</b>    | <b>78,048</b>      |
| <b>Grand Total</b>            | <b>\$228,413</b> | <b>\$294,446</b> | <b>\$273,561</b> | <b>\$345,213</b>   | <b>\$40,865</b> | <b>\$689,263</b> | <b>\$1,871,762</b> |

## **CLUSTER SURVEY REPORT MET Program**

---

**Gedeo Zone, Ethiopia  
Meru, Kenya  
Inhambane Province, Mozambique  
Kamwenge, Uganda  
April to May, 2010**

Submitted by:  
Dr. Alexander Vu  
The Johns Hopkins University  
Bloomberg School of Public Health  
School of Medicine

---

### **SECTION 1. INTRODUCTION**

Funded through the President's Emergency Plan for AIDS Relief (PEPFAR), Samaritan's Purse (SP) International Relief's MET approach for primary behavior change in youth is an Abstinence and Behavior Change for Youth (ABY) program, and the goal of the program is to assist youth in making healthy choices that prevent HIV through abstinence and faithfulness. The catchment areas of the MET program are Inhambane Province, Mozambique; Gedeo Zone, Ethiopia; Meru, Kenya; and Kamwenge District, Uganda.

From 2005 to May 2010, each MET program area had mobilized, equipped, and trained approximately 6,000 community youth leaders to outreach to 150,000 youth ages 10-24 years through integrated education, mentorship, and care approaches focusing on abstinence before marriage, faithfulness in marriage, stigma associated with HIV, as well as mentoring in community-based service and those at risk for sexual exploitation and abuse. Community youth leaders worked to promote HIV/AIDS prevention using various communication methods that include character, life skills, and positive interpersonal relationships based on "There is Hope" curriculum developed by SP and "It Takes Courage!" developed by Kerus Global.

---

### **SECTION 2. OBJECTIVE OF SURVEY**

The objective is to apply a cluster survey methodology to assess the impact of the MET program. The key indicators of measuring program impact are:

- Comprehensive HIV knowledge
- Accepting attitudes toward people living with HIV/AIDS
- Sexual behaviors measured abstinence and faithfulness

- HIV testing

Over the life of the MET project, Lot Quality Assurance Sampling (LQAS) was used as a monitoring, evaluation and program management tool for the MET program. The results of the LQAS survey that was done every 6 months was used to track progress of work, set indicator targets, and identify priorities for intervention stratified by supervisory areas and by indicators. While LQAS is a very valuable tool for M&E and management because it is less expensive and less strain on resources to implement, one limitation is the small sample size. A cluster survey is used in the final assessment to obtain estimates that are representative of the population of the catchment area and to validate the final LQAS data findings.

---

## **SECTION 3. METHOD**

---

The cluster survey of the four countries took place in April and May 2010. The core survey team is comprised of at least two Johns Hopkins staff, three SP staff supervisors and ten SP field national staff for each country catchment area survey.

Clusters are selected (using a population proportional to size approach) to insure that a representative sample of the entire population was surveyed. The result of this sampling methodology is that larger towns and villages are likely to have multiple clusters where those with very smaller populations may have only one cluster or none at all; the number of individuals sampled in a town is thus directly related to the population size. The sampling interval is determined by dividing the total population by the number of clusters planned in the survey.

When each survey team entered a cluster, they met with the village leader to explain the purpose of the survey and ask for permission to proceed. Twenty-four respondents representing households were surveyed in each of the fifteen clusters. A total of 360 married and 360 never married respondents are sampled.

Questionnaires used for the survey is attached in the Annex 3. Samaritan's Purse staff has reviewed the survey instrument to ensure local appropriateness before translation to the local language for each country sites. The same instrument is used in the cluster survey and in the LQAS survey to allow comparison.

Data is entered onto EpiInfo version 3.5.1. Data analysis is performed using STATA Version 11.

## SECTION 4. RESULTS

### 4.1 Demographics

The demographic and social characteristics of the population that was surveyed are displayed on Table 1. Each program catchment area is rural. All four countries have similar age, gender, marital status and religion characteristics. Respondents in the Kenyan catchment area receive less formal education compared to the other countries.

**Table 1. Social and demographic characteristics**

Percentage by characteristics and country

| Characteristics |               | Inhambane,<br>Mozambique<br>No. (%) | Gedeo Zone,<br>Ethiopia<br>No. (%) | Meru,<br>Kenya<br>No. (%) | Kamwenge,<br>Uganda<br>No. (%) |
|-----------------|---------------|-------------------------------------|------------------------------------|---------------------------|--------------------------------|
| Population      |               | 533,474                             | 607,677                            | 716,652                   | 257,125                        |
| Gender          | Males         | 360 (50.0)                          | 358 (49.7)                         | 356 (49.4)                | 360 (50.0)                     |
|                 | Females       | 360 (50.0)                          | 362 (50.3)                         | 364 (50.6)                | 360 (50.0)                     |
| Age             | 15-19         | 269 (37.4)                          | 291 (40.4)                         | 262 (36.4)                | 314 (43.6)                     |
|                 | 20-29         | 217 (30.1)                          | 270 (37.5)                         | 247 (34.3)                | 224 (31.3)                     |
|                 | 30-39         | 134 (18.6)                          | 115 (16.0)                         | 140 (19.4)                | 125 (17.4)                     |
|                 | 40-49         | 100 (13.9)                          | 44 (6.1)                           | 71 (9.9)                  | 57 (7.9)                       |
| Marital status  | Never-married | 360 (50.0)                          | 360 (50.0)                         | 360 (50.0)                | 360 (50.0)                     |
|                 | Married       | 360 (50.0)                          | 360 (50.0)                         | 360 (50.0)                | 360 (50.0)                     |
| Education       | No            | 101 (14.0)                          | 138 (19.2)                         | 492 (68.3)                | 58 (8.1)                       |
|                 | Primary       | 456 (63.3)                          | 270 (37.5)                         | 161 (22.4)                | 487 (67.6)                     |
|                 | Secondary     | 158 (21.9)                          | 308 (42.8)                         | 29 (4.0)                  | 158 (21.9)                     |
|                 | Unknown       | 5 (0.69)                            | 3 (0.4)                            | 38 (5.3)                  | 17 (2.4)                       |
| Religion        | Christian     | 667 (92.6)                          | 688 (95.6)                         | 712 (98.9)                | 681 (94.6)                     |
|                 | Muslim        | 4 (0.56)                            | 13 (1.8)                           | 7 (1.0)                   | 34 (4.7)                       |
|                 | Others        | 2 (0.28)                            | 17 (2.4)                           | 1 (0.1)                   | 5 (0.7)                        |
|                 | No-religion   | 47 (6.53)                           | 0                                  | 0                         | 0                              |
| Belong church   | Yes           | 632 (87.8)                          | 695 (96.5)                         | 712 (98.9)                | 702 (97.5)                     |
|                 | No            | 88 (12.2)                           | 25 (3.5)                           | 5 (0.7)                   | 18 (2.5)                       |
| Total           |               | 720                                 | 720                                | 720                       | 720                            |

## 4.2 Comprehensive HIV/AIDS Knowledge

The measure of comprehensive HIV/AIDS knowledge is based the PEPFAR definition of respondents who can correctly identify ways of preventing the sexual transmission of HIV and who reject major misconceptions about HIV transmission. Table 2 shows the measures of the comprehensive knowledge from the cluster survey compared to the LQAS survey. The results between the 2 methods are comparable and consistent throughout all countries, as evidenced by the overlapping 95% confidence intervals between the 2 survey methods.

**Table 2. Comprehensive HIV Knowledge**  
Percentage stratified by country, gender, and marital status

| Marital Status | Gender        | Mozambique, %     |                  |          | Ethiopia, %       |                  |          |
|----------------|---------------|-------------------|------------------|----------|-------------------|------------------|----------|
|                |               | Cluster           | LQAS             | DHS 2003 | Cluster           | LQAS             | DHS 2005 |
| Never married  | Male          | 78.9<br>(142/180) | 88.1 (52/59)     | 32.8     | 55.8<br>(101/181) | 68.4 (39/57)     | 33.3     |
|                | Female        | 76.1<br>(137/180) | 89.1 (49/55)     | 20       | 62.0<br>(111/179) | 56.1 (32/57)     | 20.5     |
|                | Total, % (CI) | 77.8 (70.5-83.7)  | 88.6 (74.0-95.5) | --       | 55.6 (47.6-63.2)  | 62.3 (37.5-81.8) | --       |
| Married        | Male          | 75.6<br>(136/180) | 83.1 (49/59)     | 32.1     | 47.5 (86/181)     | 71.7 (43/60)     | 30       |
|                | Female        | 79.4<br>(143/180) | 85.5 (47/55)     | 18       | 52.0 (93/179)     | 57.4 (31/54)     | 15.8     |
|                | Total, % (CI) | 77.2 (70.7-82.6)  | 84.2 (62.9-94.4) | --       | 48.9 (41.8-56.0)  | 65.0 (44.9-80.8) | --       |
|                |               | Kenya, %          |                  |          | Uganda, %         |                  |          |
|                |               | Cluster           | LQAS             | DHS 2003 | Cluster           | LQAS             | DHS 2006 |
| Never married  | Male          | 47.0 (85/181)     | 62.5 (35/56)     | 47.2     | 68.9<br>(124/180) | 86.7 (52/60)     | 38.2     |
|                | Female        | 54.8 (98/179)     | 63.8 (37/58)     | 33.8     | 66.7<br>(120/180) | 70.4 (38/54)     | 31.9     |
|                | Total, % (CI) | 51.9 (44.2-59.6)  | 63.1 (46.3-77.3) | --       | 66.4 (59.3-72.9)  | 79.0 (48.2-93.8) | --       |
| Married        | Male          | 50.8 (93/183)     | 62.1 (36/58)     | 51.6     | 65.0<br>(117/180) | 75.9 (41/54)     | 42       |
|                | Female        | 49.7 (88/177)     | 51.8 (29/56)     | 36.1     | 58.9<br>(106/180) | 81.7 (49/60)     | 31.3     |
|                | Total, % (CI) | 50.3 (45.2-55.4)  | 57 (43.1-68.9)   | --       | 60.6 (55.5-65.4)  | 78.9 (58.3-90.9) | --       |

Mozambique has the highest percentage of respondents with adequate knowledge of HIV (78% among never-married and 77% among married), followed by Uganda (66% and 61%, respectively), Kenya (52% and 50%, respectively) and lastly, Ethiopia (56% and 49%, respectively). Never-married respondents generally have better knowledge of HIV than married. There seems to be no significant difference between male compared to the females. The HIV knowledge percentage in Mozambique, Ethiopia and Uganda are much higher than the respective DHS figures. In Kenya, the figures are comparable to the DHS.

### 4.3 Accepting Attitudes towards PLWHA

This indicator measures the HIV-related stigma (the unfavorable attitudes and belief against people living with HIV and their family members). As observed on Table 3, Mozambique (81% never married and 75% married) has the highest level of accepting attitudes towards PLWHA, followed by Uganda (58% and 57%, respectively), Kenya (69% and 68%, respectively) and lastly Ethiopia (39% and 31%, respectively). Each country's results are significantly higher than the national DHS figures. Not surprising, this trend mirrors the HIV knowledge trend observed. This indicator provides a measure of the effectiveness of HIV awareness within the program. There is a slightly higher accepting attitude toward PLWHA of males compared to than females, and never married than married. This relationship holds true for the cluster findings when compared to the LQAS findings. The 95% confidence intervals overlap between the cluster and the LQAS survey results for all countries.

**Table 3. Accepting Attitudes toward PLWHA**  
Percentage stratified by country, gender, and marital status

| Marital Status | Gender           | Mozambique, %        |                      |          | Ethiopia, %          |                      |          |
|----------------|------------------|----------------------|----------------------|----------|----------------------|----------------------|----------|
|                |                  | Cluster              | LQAS                 | DHS 2003 | Cluster              | LQAS                 | DHS 2005 |
|                | Male             | 81.1<br>(146/180)    | 86.4 (51/59)         | 16.2     | 46.9 (84/179)        | 40.4 (23/57)         | 18.9     |
|                | Female           | 81.7<br>(147/180)    | 76.4 (42/55)         | 8.9      | 30.9 (56/181)        | 24.6 (14/57)         | 14.5     |
|                | Total,<br>% (CI) | 81.4 (72.8-<br>87.7) | 81.6 (49.7-<br>95.2) | --       | 39.0 (31.1-<br>47.2) | 32.5 (22.3-<br>44.6) | --       |
| Married        | Male             | 76.1<br>(137/180)    | 84.8 (50/59)         | 16.0     | 38.0 (68/179)        | 43.4 (26/60)         | 16.7     |
|                | Female           | 74.4<br>(134/180)    | 90.9 (50/55)         | 7.9      | 23.2 (42/181)        | 18.5 (10/54)         | 10.7     |
|                | Total,<br>% (CI) | 75.3 (66.5-<br>82.4) | 87.7 (66.4-<br>96.3) | --       | 30.6 (23.4-<br>38.8) | 31.6 (18.9-<br>47.8) | --       |
|                |                  | Kenya, %             |                      |          | Uganda, %            |                      |          |
|                |                  | Cluster              | LQAS                 | DHS 2003 | Cluster              | LQAS                 | DHS 2006 |
| Never married  | Male             | 68.2<br>(122/179)    | 73.2 (41/56)         | 31.8     | 59.4<br>(107/180)    | 93.3 (56/60)         | 31.9     |
|                | Female           | 70.7<br>(128/181)    | 86.2 (50/58)         | 24.9     | 56.7<br>(102/180)    | 70.4 (38/54)         | 24.2     |
|                | Total,<br>% (CI) | 69.4 (61.8-<br>76.2) | 79.8 (64.1-<br>89.8) | --       | 58.1 (48.4-<br>67.1) | 82.5 (63.0-<br>92.8) | --       |
| Married        | Male             | 72.3<br>(128/177)    | 74.1 (43/58)         | 39.5     | 57.2<br>(103/180)    | 79.6 (43/54)         | 36.1     |
|                | Female           | 64.5 (11/183)        | 69.6 (39/56)         | 26.5     | 57.2<br>(103/180)    | 70.0 (42/60)         | 25.9     |
|                | Total,<br>% (CI) | 68.3 (60.2-<br>75.5) | 71.9 (52.9-<br>85.4) | --       | 57.2 (46.5-<br>65.5) | 74.6 (56.1-<br>87.1) | --       |

#### 4.4 Abstinence among Never Married

Table 4 and 5 show the rates of primary and secondary abstinence among the never married of the four countries. Ethiopia has the highest percentage of primary abstinence (91%), followed by Uganda (72%), Kenya (49%) and then Mozambique (42%). Females are observed to report higher primary abstinence rates compared to the males across countries. Primary abstinence among female youth is higher in the catchment areas when compared to the DHS national figures in Ethiopia and Uganda. Primary abstinence among males in the catchment area is slightly lower than the national average. In Mozambique, there is no significant difference between abstinence ratio among males and females.

**Table 4. Primary Abstinence among Never-Married Youth**

Percentage stratified by country and gender

| Gender        | Mozambique, %    |                  |          | Ethiopia, %      |                  |          |
|---------------|------------------|------------------|----------|------------------|------------------|----------|
|               | Cluster          | LQAS             | DHS 2003 | Cluster          | LQAS             | DHS 2005 |
| Male          | 43.3 (78/180)    | 44.1 (26/59)     | --       | 87.7 (157/179)   | 73.7 (42/57)     | 92.70    |
| Female        | 40.1 (73/180)    | 45.5 (25/55)     | --       | 94.5 (171/181)   | 96.5 (55/57)     | 72.30    |
| Total, % (CI) | 41.9 (34.8-49.5) | 44.7 (15.0-78.7) | --       | 91.4 (85.5-95.0) | 85.1 (74.0-92.0) | --       |
| Gender        | Kenya, %         |                  |          | Uganda, %        |                  |          |
|               | Cluster          | LQAS             | DHS 2003 | Cluster          | LQAS             | DHS 2006 |
| Male          | 38.0 (68/179)    | 46.4 (26/56)     | 49.6     | 63.9 (115/180)   | 70.0 (42/60)     | 64.70    |
| Female        | 59.1 (107/181)   | 67.2 (39/58)     | 57.9     | 80.6 (145/180)   | 75.9 (41/54)     | 57.00    |
| Total, % (CI) | 48.6 (42.1-55.2) | 57.0 (41.5-71.3) | --       | 72.2 (69.0-75.2) | 72.8 (57.3-84.3) | --       |

The secondary abstinence rate is highest in Kenya (66%). Ethiopia and Uganda are found to have equal rates of secondary abstinence (56% and 56%, respectively). Mozambique is observed to have the lowest rate of secondary abstinence among the never-married youth. All countries, however, have significantly higher secondary abstinence percentage when compared to the national DHS average.

Again, there is no observed statistically significant difference between the cluster and the LQAS survey results for all four countries. The 95% confidence intervals overlap between the cluster and the LQAS survey results.

**Table 5. Secondary Abstinence among Never-Married Youth**

Percentage stratified by country and gender

| Gender        | Mozambique, %    |                  |          | Ethiopia, %      |                  |          |
|---------------|------------------|------------------|----------|------------------|------------------|----------|
|               | Cluster          | LQAS             | DHS 2003 | Cluster          | LQAS             | DHS 2005 |
| Male          | 12.9 (13/102)    | 15.2 (5/33)      | --       | 59.1 (13/22)     | 66.7 (10/15)     | 21.2     |
| Female        | 27.1 (29/107)    | 10.0 (3/30)      | --       | 50.0 (5/10)      | 50.0 (1/2)       | 56.0     |
| Total, % (CI) | 20.2 (15.0-26.7) | 12.7 (1.70-55.7) | --       | 56.3 (40.1-71.2) | 64.7 (40.0-83.5) | --       |
| Gender        | Kenya, %         |                  |          | Uganda, %        |                  |          |
|               | Cluster          | LQAS             | DHS 2003 | Cluster          | LQAS             | DHS 2006 |
| Male          | 61.6 (69/111)    | 50.0 (15/30)     | 29.9     | 61.5 (40/65)     | 55.6 (10/18)     | 26.7     |
| Female        | 71.6 (53/74)     | 68.4 (13/19)     | 17.7     | 45.7 (16/35)     | 38.5 (5/13)      | 11.7     |
| Total, % (CI) | 65.6 (54.1-75.5) | 57.1 (49.1-64.9) | --       | 56.0 (42.8-68.4) | 48.4 (24.5-73.0) | --       |

## 4.5 Faithfulness among Married

The rates of faithfulness among married respondents ages 15-49 are detailed in Table 6. The countries with the highest rates of faithfulness are Ethiopia (99%) and Kenya (95%). Uganda (86%) and Mozambique (81%) had lower rates. There is no statistically significant difference between the cluster and the LQAS results. The 95% confidence intervals of the cluster and the LQAS findings overlap.

**Table 6. Faithfulness among Married**

Percentage stratified by country and gender

| Gender        | Mozambique, %    |                  |          | Ethiopia, %      |                  |          |
|---------------|------------------|------------------|----------|------------------|------------------|----------|
|               | Cluster          | LQAS             | DHS 2003 | Cluster          | LQAS             | DHS 2005 |
| Male          | 70.8 (126/178)   | 89.5 (51/57)     | --       | 98.8 (168/170)   | 98.3 (57/58)     | --       |
| Female        | 92.0 (150/163)   | 100 (50/50)      | --       | 99.4 (170-171)   | 100 (51/51)      | --       |
| Total, % (CI) | 80.9 (76.9-84.4) | 94.4 (80.0-98.6) | --       | 99.1 (97.3-99.7) | 99.1 (89.2-99.9) |          |
|               |                  |                  |          |                  |                  |          |
|               | Kenya, %         |                  |          | Uganda, %        |                  |          |
|               | Cluster          | LQAS             | DHS 2003 | Cluster          | LQAS             | DHS 2006 |
| Male          | 92.0 (160/174)   | 98.3 (56/57)     | --       | 79.1 (140/177)   | 70.4 (38/54)     | --       |
| Female        | 97.2 (176/181)   | 98.2 (54/55)     | --       | 92.5 (160/173)   | 96.6 (56/58)     | --       |
| Total, % (CI) | 94.7 (91.9-96.5) | 98.2 (91.4-99.7) | --       | 85.7 (80.1-89.5) | 83.9 (80.0-87.2) | --       |

## 4.6 HIV Testing

The percentage knowledge of where to get HIV tests is reported on Table 7. Uganda is observed to have the highest rates (96% among never married and 99% among married). This is followed by Kenya (90% and 97%, respectively), Mozambique (89% and 92%, respectively) and lastly, Ethiopia (89% and 86%).

**Table 7. Know Where to Get HIV test**

Percentage stratified by country, gender, and marital status

| Marital Status | Gender        | Mozambique, %    |                  | Ethiopia, %      |                  |
|----------------|---------------|------------------|------------------|------------------|------------------|
|                |               | Cluster          | LQAS             | Cluster          | LQAS             |
| Never married  | Male          | 88.3 (159/180)   | 88.1 (52/59)     | 91.1 (163/179)   | 93.0 (53/57)     |
|                | Female        | 90.6 (163/180)   | 90.9 (50/55)     | 86.7 (157/181)   | 80.7 (46/57)     |
|                | Total, % (CI) | 89.4 (83.5-93.4) | 89.4 (45.6-98.9) | 88.9 (78.6-94.6) | 86.8 (70.8-94.7) |
| Married        | Male          | 90.6 (163/180)   | 93.2 (55/59)     | 87.2 (156/179)   | 98.3 (59/60)     |
|                | Female        | 94.4 (170/180)   | 92.7 (51/55)     | 84.0 (152/181)   | 92.6 (50/54)     |
|                | Total, % (CI) | 92.5 (85.7-96.2) | 93 (78.7-97.9)   | 85.6 (74.3-92.4) | 95.6 (72.6-99.5) |
|                |               |                  |                  |                  |                  |
|                |               | Kenya, %         |                  | Uganda, %        |                  |
|                |               | Cluster          | LQAS             | Cluster          | LQAS             |
| Never married  | Male          | 88.8 (159/179)   | 92.9 (52/56)     | 97.2 (175/180)   | 100 (60/60)      |
|                | Female        | 91.2 (165/181)   | 94.8 (55/58)     | 95.6 (172/180)   | 94.4 (51/54)     |
|                | Total, % (CI) | 90.0 (83.0-94.3) | 93.9 (76.7-98.6) | 96.4 (93.0-98.2) | 97.4 (92.0-99.2) |
| Married        | Male          | 96.1 (170/177)   | 96.6 (56/58)     | 99.4 (179/180)   | 100 (54/54)      |
|                | Female        | 97.3 (178/183)   | 96.4 (54/56)     | 97.8 (176/180)   | 100 (60/60)      |
|                | Total, % (CI) | 96.7 (93.0-98.4) | 96.5 (87.9-99.1) | 98.6 (96.2-99.5) | 100 (NA)         |

Table 8 shows the percentages of respondents who have tested and received results for their HIV status. Interestingly, the rates and patterns of those who receive testing results are similar between Kenya and Uganda and between Mozambique and Ethiopia. In Kenya rates of respondents who received HIV test results are 24% among never married and 46% among married. Similarly, in Uganda, the rates are 23% and 47%, respectively. Almost twice as many married females are getting HIV test results than males in Kenya and Uganda. The differences in the percentages of never married to married and males to female are not as dramatic in Mozambique (33% never married and 38% married) and Ethiopia (31% and 36%, respectively).

There is no statistically significant difference between the cluster and the LQAS results and the 95% confidence intervals of the cluster and the LQAS findings overlap.

**Table 8. Tested and Received HIV Results**

Percentage stratified by country, gender, and marital status

| Marital Status | Gender        | Mozambique, %    |                  | Ethiopia, %      |                  |
|----------------|---------------|------------------|------------------|------------------|------------------|
|                |               | Cluster          | LQAS             | Cluster          | LQAS             |
| Never married  | Male          | 25.6 (46/180)    | 44.1 (26/59)     | 38.6 (38/179)    | 40.4 (23/57)     |
|                | Female        | 40.0 (72/180)    | 60.0 (33/55)     | 23.2 (42/181)    | 15.8 (9/57)      |
|                | Total, % (CI) | 32.8 (25.8-40.7) | 51.8 (29.9-72.9) | 30.8 (22.9-40.1) | 28.1 (20.0-37.9) |
| Married        | Male          | 31.7 (57/180)    | 55.9 (33/59)     | 38.6 (69/179)    | 18.3 (11/60)     |
|                | Female        | 43.3 (78/180)    | 56.4 (31/55)     | 32.6 (59/181)    | 27.8 (15/54)     |
|                | Total, % (CI) | 37.5 (30.4-45.2) | 56.1 (36.0-74.5) | 35.6 (24.9-47.9) | 22.8 (12.4-38.1) |
|                |               |                  |                  |                  |                  |
|                |               | Kenya, %         |                  | Uganda, %        |                  |
|                |               | Cluster          | LQAS             | Cluster          | LQAS             |
| Never married  | Male          | 21.2 (38/179)    | 26.8 (15/56)     | 23.9 (43/180)    | 30 (18/60)       |
|                | Female        | 27.6 (50/181)    | 29.3 (17/58)     | 22.8 (41/180)    | 31.5 (17/54)     |
|                | Total, % (CI) | 24.4 (20.4-29.1) | 28.1 (16.8-43.1) | 23.3 (16.8-31.4) | 30.7 (18.9-45.8) |
| Married        | Male          | 31.1 (55/177)    | 25.9 (15/58)     | 40.0 (72/180)    | 55.6 (30/54)     |
|                | Female        | 60.7 (111/183)   | 67.9 (38/56)     | 54.4 (98/180)    | 65 (39/60)       |
|                | Total, % (CI) | 46.1 (38.5-53.9) | 46.5 (30.3-63.5) | 47.2 (38.2-56.4) | 60.5 (51.2-69.2) |

## SECTION 5. CONCLUSIONS

The cluster findings reveal impressive achievements. Across all countries, the percentages of comprehensive knowledge and accepting attitudes towards PLWHA are high when compared to the national DHS figures. The sexual behavior changes are expectedly more modest. The never married female respondents ages 15-24 years in the catchment areas have higher rates of primary abstinence when compared to their male counterparts and to the national DHS figures. The secondary abstinence rates for never married males and females in the catchment areas are much higher than the DHS national measures in each program catchment area. The faithfulness rates among the married population are high, particularly among married females compared to the males. Lastly, while knowledge of knowing where to get HIV test is high across all countries, the ratio of those who actually got tested and received results of their HIV status is significantly lower.

The cluster survey and the LQAS final survey yield similar results, with no statistically significant difference between the two methods. This is true for all indicators across all countries for the MET program coverage area.

Samaritan's Purse International Relief

**MET Approach (Mobilizing, Equipping, and Training) for Primary  
Behavior Change in Youth – Mozambique, Kenya, Uganda, and  
Ethiopia**

-And-

Johns Hopkins University Center for Refugee and Disaster Response

Questionnaire ID: **NEVER-MARRIED 15-24 years old**

Country: 1-Mozambique  
2-Kenya  
3-Uganda  
4-Ethiopia

Community: \_\_\_\_\_

Supervisory Area: 1 2 3 4 5 6 7 8

Interviewer Name: \_\_\_\_\_

Date of Interview: (day/month/year) \_\_\_\_\_ / \_\_\_\_\_ / \_\_\_\_\_

Respondent Number: \_\_\_\_\_ Respondent of 19

Date of Review: (day/month/year) \_\_\_\_\_ / \_\_\_\_\_ / \_\_\_\_\_

Supervisor Signature of review: \_\_\_\_\_

Result of Interview:

1. Completed
2. Respondent Not Available
3. Refused
4. Partially completed
5. Postponed
6. Other: \_\_\_\_\_

**Introduction:**

**GREETINGS. MY NAME IS \_\_\_\_\_, AND I AM WITH SAMARITAN'S PURSE INTERNATIONAL RELIEF, A GROUP THAT COORDINATES HIV/AIDS PREVENTION AND EDUCATION IN (Your Country). I AM HERE TO EVALUATE THE SUCCESS OF THAT PROGRAM IN YOUR COMMUNITY. HAVE YOU ALREADY BEEN INTERVIEWED TODAY?** *If the respondent has been interviewed during this round of surveys, do not interview this person again. Tell them you cannot interview them a second time, thank them, and end the interview. If they have not been interviewed before, then continue:*

**Confidentiality and consent:**

Although we would like to learn more about HIV and AIDS in your community, we will not be asking anything about your HIV or AIDS status. I'm going to ask you some very personal questions that some people find difficult to answer. However, your answers are very important to help understand the needs of people in your community. Your answers are completely confidential. Your name will never be used in connection with any of the information you tell me. You do not have to answer any questions that you do not want to answer, and you may end this interview at any time you want to. However, your honest answers to these questions will help us to better understand how we can improve HIV and AIDS services in your community. We would greatly appreciate your help in responding to this survey. The survey will take about \_\_\_\_\_ minutes to complete.

Would you be willing to participate?

Yes: \_\_\_\_\_ No: \_\_\_\_\_

At this time, do you want to ask me anything about the survey?

Yes: \_\_\_\_\_ No: \_\_\_\_\_

**THANK YOU**

Signature of Interviewer: \_\_\_\_\_  
*(certifies informed consent has been given verbally by the respondent)*

Date: \_\_\_\_\_

***Section 1: Background Characteristics***

“First, I would like to ask you some questions about yourself.”

| <b>NO</b> | <b>QUESTIONS AND FILTERS</b>  | <b>CODING CATEGORIES</b>   | <b>SKIP</b> |
|-----------|---|--|-------------|
| Q101      | Record sex of respondent  | Male: 1<br>Female: 2   |             |
| Q102      | How old are you?<br><br><i>If the respondent is less than 15 years or greater than 24 years, then go to the next nearest house.</i> | Age in completed<br>Years: [ ][ ]  |             |
| Q103      | What is your relationship status?   | Single, no partner: 1<br>Single, non-regular partner: 2<br>Single, regular partner: 3<br><br>Refused to answer 777<br>Does not know answer 888                 |             |
| Q104      | Have you ever attended school?  | Has attended: 1<br>Never attended: 2 →<br><br>Refused to answer 777<br>Does not know answer 888  | Q106        |
| Q105      | What is the highest level of school you attended?<br><i>Read choices</i>  | Primary: 1<br>Secondary: 2<br>Post-Secondary: 3<br><br>Refused to answer 777<br>Does not know answer 888   |             |
| Q106      | If you have a religion, what religion are you?<br><i>Read choices</i>   | No religion 0<br>Christian 1<br>Muslim 2<br>Hindi 3<br>Jewish 4<br>Buddhist 5<br>Other (specify) 99<br><hr/> Refused to answer 777<br>Does not know answer 888 |             |
| Q107      | Do you belong to and attend a local Church?   | Yes 1<br>No 2<br><br>Refused to answer 777<br>Does not know answer 888   |             |

***Section 2: HIV/AIDS Knowledge***

“Now I would like to ask some questions about HIV, the virus that causes AIDS. Some of the questions have accurate information and others have incorrect information. Do not worry about getting the right answer, just say what you think.”

| NO   | QUESTIONS AND FILTERS  | CODING CATEGORIES  | SKIP |
|------|--|--|------|
| Q201 | Have you ever heard of the virus HIV or an illness called AIDS?  | Yes 1<br>No 2 →<br>Refused to answer 777<br>Does not know answer 888 | Q401 |
| Q202 | Can the risk of HIV transmission be reduced by having sex with only one faithful, uninfected partner?        | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q203 | Can the risk of HIV transmission be reduced by using condoms?  | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q204 | Can a healthy-looking person have HIV?   | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q205 | Can people protect themselves from getting infected with HIV/AIDS by having no sexual intercourse at all?    | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q206 | <i>Local Misconception 1</i><br>Is there anything a person who is infected with HIV/AIDS can do to be cured? | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q207 | Can a healthy-looking person transmit HIV?   | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q208 | <i>Local Misconception 2</i><br>Can a person get HIV/AIDS from mosquito bites?                               | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |

**Section 3: HIV/AIDS Accepting Attitudes, Stigma**

| <b>NO</b> | <b>QUESTIONS AND FILTERS</b>   | <b>CODING CATEGORIES</b>   | <b>SKIP</b> |
|-----------|--|--|-------------|
| Q301      | If you knew that a shopkeeper or food seller had HIV/AIDS, would you buy fresh vegetables from them?                     | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888 |             |
| Q302      | If a member of your family became infected with HIV/AIDS, would you want it to remain a secret?                          | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888 |             |
| Q303      | If a member of your family became infected with HIV/AIDS, would you be willing to care for him or her in your household? | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888 |             |
| Q304      | If a female teacher has HIV but is not sick, should she be allowed to continue teaching in school?                       | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888 |             |

**Section 4: HIV/AIDS Behavior change, Practices**

“I am going to ask you some specific questions about sex and your sexual partners in the last 12 months. I know it may be difficult to remember exactly, but I would like you to answer the questions to the best of your knowledge, as this information is very important for the survey. Again, this information is all completely private and cannot be linked to you or your partner in any way.”

| <b>NO</b> | <b>QUESTIONS AND FILTERS</b>   | <b>CODING CATEGORIES</b>  | <b>SKIP</b> |
|-----------|--|---|-------------|
| Q401      | If you did not want to have sexual intercourse, how confident are you that you would be able to refuse it? | Definitely could 1<br>Probably could 2<br>Probably could not 3<br>Definitely could not 4<br>Refused to answer 777<br>Does not know answer 888 |             |
| Q402      | About how many of your friends do you think have had sex?  | None 1<br>Few 2<br>About half 3<br>Most 4<br>All 5<br>Refused to answer 777<br>Does not know answer 888                                       |             |
| Q403      | Have you had any injection for any reason in the last 6 months?  | Yes 1<br>No 2 →<br>Refused to answer 777<br>Does not know answer 888  | Q406        |

|      |  |   |      |
|------|--|---|------|
| Q404 | How many injections have you had during the last 6 months?   | Number: _____<br>Refused to answer 777<br>Does not know answer 888  |      |
| Q405 | For the last injection, did the person who gave the injection take the syringe and needle from a new, unopened package?  | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888  |      |
| Q406 | In the last 12 months, has any sexual partner forced you to have sexual relations against your will?   | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888  |      |
| Q407 | Do you think you have an increased chance for getting HIV infection?   | Yes 1<br>No 2 →<br>Refused to answer 777<br>Does not know answer 888  | Q409 |
| Q408 | Why do you think you might have increased chance for getting HIV infection? Please listen to each answer and say “YES” if you are involved in the behavior and think it increases your chances for getting HIV.<br><br><i>Read out choices and circle all answers that are applicable to respondent.</i> | Currently sexually active 1<br>Sex with more than one sex partner in past year 2<br>Not using condoms with every sex act 3<br>Sex with commercial sex worker 4<br>You were forced to have sex that was not wanted 5<br>Injection with unclean needle 6<br>Other: (specify) _____ 7<br>Refused to answer 777<br>Does not know answer 888 |      |
| Q409 | Have you ever had sexual intercourse before?<br><br><i>For the purpose of this survey, “sexual intercourse” is defined as vaginal or anal penetrative sexual intercourse.</i>  | Yes 1<br>No 2 →<br>Refused to answer 777<br>Does not know answer 888  | Q501 |
| Q410 | How old were you the first time you had sexual intercourse?  | Age (years): _____<br>Refused to answer 777<br>Does not know answer 888   |      |

|          |  |   |   |      |
|----------|--|---|---|------|
| Q411     | Have you had sexual intercourse in the last 12 months?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2 →<br><br>777<br>888              | Q501 |
| Q412     | I want you to think about all of the different sexual partners you have had over the past 12 months.<br><br>Have you had sexual intercourse with more than one partner during that time? | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2 →<br><br>777<br>888              | Q414 |
| Q413     | About how many different sexual partners have you had in the last 12 months?   | 2<br>3<br>4<br>5<br>>5<br><br>Refused to answer<br>Does not know answer                                   | 2<br>3<br>4<br>5<br>6<br><br>777<br>888 |      |
| Q414     | In the last 12 months have you had sex in exchange for something that you needed?  | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2<br><br>777<br>888                |      |
| Q415     | In the last 12 months, have you paid for sex?  | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2 →<br><br>777<br>888              | Q417 |
| Q416     | Did you use a condom the last time you paid for sex?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2<br><br>777<br>888                |      |
| Q417     | Thinking of your last 3 partners in the past 12 months, have any of your partners been at least 10 years older than you?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2<br><br>777<br>888                |      |
| Q418-423 | Thinking of your last 3 partners in the past 12 months, how would you describe your relationship to each of them:  |   |   |      |
| Q418     | <i>Partner #1:</i>   | Live-in partner<br>Boyfriend/girlfriend<br>Acquaintance<br>Commercial sex worker<br><br>Refused to answer | 2<br>3<br>4<br>5<br><br>777             |      |

|      |  |                       |     |      |
|------|--|-----------------------|-----|------|
|      |  | Does not know answer  | 888 |      |
| Q419 | Did you use condom the last time you had sex with this person?   | Yes                   | 1   |      |
|      |  | No                    | 2   |      |
|      |  | Refused to answer     | 777 |      |
|      |  | Does not know answer  | 888 |      |
|      | -----  | -----                 |     |      |
|      | <i>Partner #2:</i>   |                       |     |      |
| Q420 | Did you have sex with a different person in the past 12 months?<br><b><i>*(Not applicable-because only had 1 partner in last 12 months)</i></b>  | Live-in partner       | 2   |      |
|      |  | Boyfriend/girlfriend  | 3   |      |
|      |  | Acquaintance          | 4   |      |
|      |  | Commercial sex worker | 5   |      |
|      |  | Not applicable        | 6 → | Q424 |
|      | If yes, how would you describe your relationship to them:  | Refused to answer     | 777 |      |
|      |  | Does not know answer  | 888 |      |
| Q421 | Did you use condom the last time you had sex with this person?   | Yes                   | 1   |      |
|      |  | No                    | 2   |      |
|      |  | Refused to answer     | 777 |      |
|      |  | Does not know answer  | 888 |      |
|      | -----  | -----                 |     |      |
|      | <i>Partner #3:</i>   |                       |     |      |
| Q422 | Did you have sex with a different person in the past 12 months?<br><b><i>*(Not applicable-because only had 1 or 2 partners in last 12 months)</i></b>  | Live-in partner       | 2   |      |
|      |  | Boyfriend/girlfriend  | 3   |      |
|      |  | Acquaintance          | 4   |      |
|      |  | Commercial sex worker | 5   |      |
|      |  | Not applicable        | 6 → | Q424 |
|      | If yes, how would you describe your relationship to them:  | Refused to answer     | 777 |      |
|      |  | Does not know answer  | 888 |      |
| Q423 | Did you condom the last time you had sex with this person?   | Yes                   | 1   |      |
|      |  | No                    | 2   |      |
|      |  | Refused to answer     | 777 |      |
|      |  | Does not know answer  | 888 |      |
| Q424 | Thinking of the last 3 times you have had sex in the past 12 months, have you been intoxicated during any of these 3 occasions?<br><br><i>Note: intoxicated must be defined country specific</i> | Yes                   | 1   |      |
|      |  | No                    | 2   |      |
|      |  | Refused to answer     | 777 |      |
|      |  | Does not know answer  | 888 |      |

***Section 5: HIV/AIDS Community Education/Outreach***

“Now I am going to ask you a few questions about HIV/AIDS counseling and testing in your community.”

| NO   | QUESTIONS AND FILTERS   | CODING CATEGORIES  | SKIP |
|------|---|--|------|
| Q501 | Do you know where a person who wanted an HIV test in this country could get one?  | Yes 1<br>No 2<br><br>Refused to answer 777<br>Does not know answer 888   |      |
| Q502 | I don't want to know the results of the test, but in the last 12 months, have you ever requested a test to see if you are infected with HIV?  | Yes 1<br>No 2 →<br><br>Refused to answer 777<br>Does not know answer 888 | Q504 |
| Q503 | Please do not tell me the result, but did you find out the result of your test?   | Yes 1<br>No 2<br><br>Refused to answer 777<br>Does not know answer 888   |      |
| Q504 | Have you been referred to an HIV testing and counseling center by anyone in the last 12 months?   | Yes 1<br>No 2<br><br>Refused to answer 777<br>Does not know answer 888   |      |
| Q505 | Have you ever heard of a program entitled “MET approach for Primary Behavior Change in Youth—Training in abstinence and faithfulness”, by Samaritan’s Purse?  | Yes 1<br>No 2 →<br><br>Refused to answer 777<br>Does not know answer 888 | Q512 |
| Q506 | Have you ever participated in a program entitled, “MET approach for Primary Behavior Change in Youth—Training in abstinence and faithfulness”, lead by Samaritan’s Purse workers?   | Yes 1<br>No 2 →<br><br>Refused to answer 777<br>Does not know answer 888 | Q510 |
| Q507 | Did you complete the initial MET program?   | Yes 1<br>No 2<br><br>Refused to answer 777<br>Does not know answer 888   |      |
| Q508 | Have you ever participated in a <i>skills and values based</i> advanced program after the “MET approach for Primary Behavior Change in Youth—Training in abstinence and faithfulness”, lead by Samaritan’s Purse workers? | Yes 1<br>No 2 →<br><br>Refused to answer 777<br>Does not know answer 888 | Q510 |
| Q509 | Did you complete the advanced MET program?  | Yes 1<br>No 2<br><br>Refused to answer 777<br>Does not know answer 888   | →    |
| Q510 | Was the MET information helpful to you?   | Yes 1<br>No 2 →  | Q512 |

|      |  |  |      |
|------|--|--|------|
|      |  | Refused to answer 777<br>Does not know answer 888  |      |
| Q511 | Which aspect of MET information was most helpful to you?   | <input type="checkbox"/> What is HIV/AIDS and how it is transmitted<br><input type="checkbox"/> Abstinence message until marriage<br><input type="checkbox"/> Being faithful to one long term sexual partner<br><input type="checkbox"/> Life skills to make healthy choices<br><input type="checkbox"/> Other (specify):<br><hr/> <input type="checkbox"/> No response                            |      |
| Q512 | In the last 12 months, have you heard or seen any messages in the media promoting abstinence and faithfulness or skills to avoid HIV?  | Yes 1<br>No 2 →<br>Refused to answer 777<br>Does not know answer 888   | Q514 |
| Q513 | In which form(s) of media did you see these messages?<br><br><i>Read choices, circle all indicated</i>                                 | <input type="checkbox"/> Radio<br><input type="checkbox"/> Print<br><input type="checkbox"/> Posters<br><input type="checkbox"/> Television<br><input type="checkbox"/> Other (specify):<br><hr/> <input type="checkbox"/> No response   |      |
| Q514 | In the last 12 months, have you heard a public speech or sermon about HIV/AIDS facts, or abstinence and faithfulness messages?         | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q515 | In the last 12 months, have you received HIV/AIDS prevention education materials teaching abstinences and being faithful from anybody? | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q516 | Which HIV/AIDS information sources were most helpful to you?<br><b>(read choices aloud and mark all indicated)</b>                     | <input type="checkbox"/> Radio<br><input type="checkbox"/> Print<br><input type="checkbox"/> Posters<br><input type="checkbox"/> Television<br><input type="checkbox"/> Church leader<br><input type="checkbox"/> Samaritan's Purse MET program Youth Educator<br><input type="checkbox"/> Samaritan's Purse MET program youth outreaching to vulnerable families<br><input type="checkbox"/> None |      |
| Q517 | In the last 12 months, have you received   | <input type="checkbox"/> No  |      |

|      |   |  |  |
|------|---|--|--|
|      | information on any of the following:<br><b><i>(read choices aloud and mark all indicated)</i></b>   | <input type="checkbox"/> Nutrition<br><input type="checkbox"/> Home-base HIV care<br><input type="checkbox"/> Gender Issues and<br><input type="checkbox"/> Sexual Coercion<br><input type="checkbox"/> Other (specify):<br><hr/> <input type="checkbox"/> No response                           |  |
| Q518 | Have you ever participated in any of the following with a member of SP, for a person living with HIV/AIDS:<br><b><i>(read choices aloud and mark all indicated)</i></b> | <input type="checkbox"/> No<br><input type="checkbox"/> Washing clothes<br><input type="checkbox"/> Preparing meals<br><input type="checkbox"/> Cleaning home/<br>household items<br><input type="checkbox"/> Other non-medical care<br>(specify):<br><hr/> <input type="checkbox"/> No response |  |

**THANK YOU VERY MUCH FOR TAKING THE TIME TO COMPLETE THE INTERVIEW.**

*(Immediately check the questionnaire for completeness, and store it in an envelope separate from other types of surveys.)*

**List of LQAS Indicators:**

**I. HIV/AIDS Knowledge**

Percent of never married youth ages 15-24 who correctly identify ways of preventing the sexual transmission of HIV/AIDS infection, and reject major misconceptions about HIV transmission

*PEPFAR-Prevention Outcome Indicator 1 pp35-36*

*UNAIDS-Ch4 Determinant Indicator 1 pp38-39*

Q201-208

**II. HIV/AIDS Accepting Attitudes, Stigma**

Percent of never married youth ages 15-24 who express accepting attitudes towards those living with HIV/AIDS (must report an accepting attitude to all 4 questions)

*PEPFAR-Capacity Building Indicator 2 p72*

Q301-304

**III. HIV/AIDS Behavior Change, Practices**

Percent of never married youth ages 15-24 who believe they have the ability to refuse unwanted sex

*UNAIDS-Ch4 Determinant Indicator 3 p41*

Q401

Percent of never married youth ages 15-24 who perceive their friends to have sex

(interpret in conjunction with those measuring reported sexual activity, as perception tends to increase with likelihood of people reporting that they have had sex)

*UNAIDS-Ch4 Determinant Indicator 4 p42*

Q402

Percent of never married youth ages 15-24 who report that the last health care injection was given with a syringe and needle set from a new, unopened package (Can include a frequency prevalence of injections over last 6 months)

*PEPFAR-Prevention Indicator 9 p46*

Q403-405

Percent of never married youth ages 15-24 who were forced to have sex during the preceding 12 months (note: denominator includes *all* respondents)

*UNAIDS-Ch5 Behaviour Indicator 4 p54*

Q406

Percent of never married youth ages 15-24 who have never had sex

*PEPFAR-Prevention Indicator 2 p37*

Q407

Percent of never married youth ages 15-24 who had sex before the age of 15

*UNAIDS-Ch5 Behaviour Indicator 1 p50*

Q408

Percent of never married youth ages 15-24 who had sex in the last 12 months, of all never married youth ages 15-24 surveyed

*PEPFAR-Prevention Indicator 3 p38*

Q409

Safe sexual behavior among young people (composite indicator including.

Numerators—(1) Number of respondents who've never had sex, (2) who've had sex but not in the preceding 12 months, (3) had sex with only one partner in the preceding 12 months and did or (4) did not use a condom, (5) had sex with more than one partner in the preceding 12 months and did or (6) did not use a condom the last time.

Denominator—all respondents. We follow each of the 6 data points over time. Present data as a stacked bar graph

*UNAIDS-Ch5 Behaviour Indicator 3 p52-53*

Q407, 409-410, 412

Percent of never married youth ages 15-24 who have had more than one partner in the last twelve months, of all sexually active never married youth ages 15-24 surveyed

*PEPFAR-Prevention Indicator 4 p39*

Q410

Percent of never married youth ages 15-24 who have had sex in the last 12 months, who report using a condom at last sexual encounter

*PEPFAR-Prevention Indicator 5 p40*

Q412

Percent of never married youth ages 15-24 who have had non-marital sex with a man 10 years or older than themselves in the last 12 months, or all sexually active never married women ages 15-24 surveyed

*UNAIDS-Ch5 Behaviour Indicator 5 p55*

Q413

Percent of never married youth ages 15-24 who have had sex with a commercial sex worker in the preceding 12 months

*UNAIDS-Ch5 Behaviour Indicator 6 p56*

Q414-416

Percent of never married youth ages 15-24 who have had sex while intoxicated in the preceding 12 months

*UNAIDS-Ch5 Behaviour Indicator 7 p57*

Q417

#### **IV. HIV/AIDS Community Education/Outreach**

Percent of never married youth ages 15-24 who know where to get an HIV test

*PEPFAR-Counseling and Testing Indicator 1 p53-55*

*UNAIDS-Behaviour Indicator 11 pp61-62*

Q501

Percent of never married youth ages 15-24 who have requested an HIV test, been tested for HIV and received results in the last 12 months

*PEPFAR-Counseling and Testing Indicator 1p53-55*

*UNAIDS-Behaviour Indicator 11 pp61-62*

Q502-503

Percent of never married youth ages 15-24 who have received a referral to an HIV counseling and testing center in the last 12 months

*Program phase 10, p13-14 from SP MET Program Proposal*

Q504

Percent of never married youth ages 15-24 who have participated in and completed an AB HIV/AIDS prevention outreach program lead by Samaritan's Purse worker (MET approach program—training in abstinence and faithfulness)

*Program phases 7 pp10-11 from SP MET Program Proposal*  
Q505-507

Percent of never married youth ages 15-24 who have participated in and completed an AB HIV/AIDS skills and values based advanced training lead by Samaritan's Purse worker (MET approach program—training in abstinence and faithfulness)

*Program phase 10 pp13-14 from SP MET Program Proposal*  
Q508-509

Percent of never married youth ages 15-24 who report having been exposed to HIV/AIDS AB prevention information in mass media (print, posters, radio or other) in last 12 months

*Program phase 4 p9 from SP MET Program Proposal*  
Q510-511

Percent of never married youth ages 15-24 who report having seen a public speech or sermon about HIV/AIDS facts, or abstinence and faithfulness

*Program phases 7-8 pp10-12 from SP MET Program Proposal*  
Q512

Percent of never married youth ages 15-24 who report having received HIV/AIDS prevention education material

*Program phases 6-10 pp9-14 from SP MET Program Proposal*  
Q513

Percent of never married youth ages 15-24 who report having received information about nutrition, home-base HIV care, gender issues and sexual coercion

*Program phase 9 pp12-13*  
Q514

Percent of never married youth ages 15-24 who have provided basic care in the household of a PLWHA (basic care defined as washing clothes, preparing meals, cleaning homes or household items, or other non-medical or technical care)

*Program phase 7 p10-11*  
Q515

## **References:**

*President's Emergency Plan for AIDS Relief (PEPFAR) Indicators, Reporting Requirements, and Guidelines. 9/2004*

*UNAIDS. A Guide to Indicators for Monitoring and Evaluating National HIV/AIDS Prevention Programmes for Young People. WHO. 2004.*

*Isaacs, K. et al. MET Approach (Mobilizing, Equipping, and Training) for Primary Behavior Change in Youth. Project Proposal to USAID. Samaritan's Purse 2005.*

Samaritan's Purse International Relief

**MET Approach (Mobilizing, Equipping, and Training) for Primary Behavior Change in Youth – Mozambique, Kenya, Uganda, and Ethiopia**

-And-

Johns Hopkins University Center for Refugee and Disaster Response

Questionnaire ID: **MARRIED 15-49 years old**

Country: 1-Mozambique  
2-Kenya  
3-Uganda  
4-Ethiopia

Community: \_\_\_\_\_

Supervisory Area: 1 2 3 4 5 6 7 8

Interviewer Name: \_\_\_\_\_

Date of Interview: (day/month/year) \_\_\_\_\_ / \_\_\_\_\_ / \_\_\_\_\_

Respondent Number:  Respondent  of 19 \_\_\_\_\_

Date of Review: (day/month/year) \_\_\_\_\_ / \_\_\_\_\_ / \_\_\_\_\_

Supervisor Signature of review: \_\_\_\_\_

Result of Interview:

1. Completed
2. Respondent Not Available
3. Refused
4. Partially completed
5. Postponed
6. Other: \_\_\_\_\_

**Introduction:**

**GREETINGS. MY NAME IS \_\_\_\_\_, AND I AM WITH SAMARITAN'S PURSE INTERNATIONAL RELIEF, A GROUP THAT COORDINATES HIV/AIDS PREVENTION AND EDUCATION IN (Your Country). I AM HERE TO EVALUATE THE SUCCESS OF THAT PROGRAM IN YOUR COMMUNITY. HAVE YOU ALREADY BEEN INTERVIEWED TODAY?** *If the respondent has been interviewed during this round of surveys, do not interview this person again. Tell them you cannot interview them a second time, thank them, and end the interview. If they have not been interviewed before, then continue:*

**Confidentiality and consent:**

Although we would like to learn more about HIV and AIDS in your community, we will not be asking anything about your HIV or AIDS status. I'm going to ask you some very personal questions that some people find difficult to answer. However, your answers are very important to help understand the needs of people in your community. Your answers are completely confidential. Your name will never be used in connection with any of the information you tell me. You do not have to answer any questions that you do not want to answer, and you may end this interview at any time you want to. However, your honest answers to these questions will help us to better understand how we can improve HIV and AIDS services in your community. We would greatly appreciate your help in responding to this survey. The survey will take about \_\_\_\_\_ minutes to complete.

Would you be willing to participate?

Yes: \_\_\_\_\_ No: \_\_\_\_\_

At this time, do you want to ask me anything about the survey?

Yes: \_\_\_\_\_ No: \_\_\_\_\_

**THANK YOU**

Signature of Interviewer: \_\_\_\_\_  
*(certifies informed consent has been given verbally by the respondent)*

Date: \_\_\_\_\_

**Section 1: Background Characteristics**

“First, I would like to ask you some questions about yourself.”

| NO   | QUESTIONS AND FILTERS  | CODING CATEGORIES  | SKIP |
|------|--|--|------|
| Q101 | Record sex of respondent   | Male: 1<br>Female: 2   |      |
| Q102 | How old are you?<br><br><i>If the respondent is less than 15 years or greater than 49 years, then go to the next nearest house.</i>        | Age in completed<br>Years: [ ][ ]  |      |
| Q103 | What is your martial status?<br><br><i>Read choices</i><br><i>Fix discrepancies with local definitions of marriage (e.g. co-habiting).</i> | Married-registered: 1<br>Married-unregistered: 2<br>Refused to answer 777<br>Does not know answer 888  |      |
| Q104 | Have you ever attended school?   | Has attended: 1<br>Never attended: 2 →<br><br>Refused to answer 777<br>Does not know answer 888  | Q106 |
| Q105 | What is the highest level of school you attended?<br><i>Read choices</i>   | Primary: 1<br>Secondary: 2<br>Post-Secondary: 3<br><br>Refused to answer 777<br>Does not know answer 888   |      |
| Q106 | If you have a religion, what religion are you?<br><br><i>Read choices</i>  | No religion 0<br>Christian 1<br>Muslim 2<br>Hindi 3<br>Jewish 4<br>Buddhist 5<br>Other (specify) 99<br><hr/> Refused to answer 777<br>Does not know answer 888 |      |
| Q107 | Do you belong to and attend a local Church?  | Yes 1<br>No 2<br><br>Refused to answer 777<br>Does not know answer 888   |      |

***Section 2: HIV/AIDS Knowledge***

“Now I would like to ask some questions about HIV, the virus that causes AIDS. Some of the questions have accurate information and others have incorrect information. Do not worry about getting the right answer, just say what you think.”

| <b>NO</b> | <b>QUESTIONS AND FILTERS</b>  | <b>CODING CATEGORIES</b>   | <b>SKIP</b> |
|-----------|---|--|-------------|
| Q201      | Have you ever heard of the virus HIV or an illness called AIDS?   | Yes 1<br>No 2 →<br>Refused to answer 777<br>Does not know answer 888 | Q401        |
| Q202      | Can the risk of HIV transmission be reduced by having sex with only one faithful, uninfected partner?     | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |             |
| Q203      | Can the risk of HIV transmission be reduced by using condoms?   | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |             |
| Q204      | Can a healthy-looking person have HIV?  | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |             |
| Q205      | Can people protect themselves from getting infected with HIV/AIDS by having no sexual intercourse at all? | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |             |
| Q206      | Is there anything that a person who is infected with HIV/AIDS can do to be cured?                         | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |             |
| Q207      | Can a healthy-looking person transmit HIV?  | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |             |
| Q208      | Can a person get HIV/AIDS from mosquito bites?  | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |             |

**Section 3: HIV/AIDS Accepting Attitudes, Stigma**

| NO   | QUESTIONS AND FILTERS  | CODING CATEGORIES  | SKIP |
|------|--|--|------|
| Q301 | If you knew that a shopkeeper or food seller had HIV/AIDS, would you buy fresh vegetables from them?                     | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888 |      |
| Q302 | If a member of your family became infected with HIV/AIDS, would you want it to remain a secret?                          | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888 |      |
| Q303 | If a member of your family became infected with HIV/AIDS, would you be willing to care for him or her in your household? | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888 |      |
| Q304 | If a female teacher has HIV but is not sick, should she be allowed to continue teaching in school?                       | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888 |      |

**Section 4: HIV/AIDS Behavior change, Practices**

“I am going to ask you some specific questions about sex and your sexual partners in the last 12 months. I know it may be difficult to remember exactly, but I would like you to answer the questions to the best of your knowledge, as this information is very important for the survey. Again, this information is all completely private and cannot be linked to you or your partner in any way.”

| NO   | QUESTIONS AND FILTERS  | CODING CATEGORIES   | SKIP |
|------|--|---|------|
| Q401 | If you did not want to have sexual intercourse, how confident are you that you would be able to refuse it? | Definitely could 1<br>Probably could 2<br>Probably could not 3<br>Definitely could not 4<br>Refused to answer 777<br>Does not know answer 888 |      |
| Q402 | About how many of your friends do you think have had sex outside of marriage?                              | None 1<br>Few 2<br>About half 3<br>Most 4<br>All 5<br>Refused to answer 777<br>Does not know answer 888                                       |      |
| Q403 | Have you had any injection for any reason in the last 6 months?  | Yes 1<br>No 2 →<br>Refused to answer 777<br>Does not know answer 888  | Q406 |

|      |   |   |      |
|------|---|---|------|
| Q404 | How many injections have you had during the last 6 months?  | Number:_____  |      |
|      |   | Refused to answer 777<br>Does not know answer 888   |      |
| Q405 | For the last injection, did the person who gave the injection take the syringe and needle from a new, unopened package?   | Yes 1<br>No 2<br><br>Refused to answer 777<br>Does not know answer 888  |      |
| Q406 | In the last 12 months, has any sexual partner forced you to have sexual relations against your will?  | Yes 1<br>No 2<br><br>Refused to answer 777<br>Does not know answer 888  |      |
| Q407 | Do you think you have an increased chance of getting HIV infection?   | Yes 1<br>No 2 →<br><br>Refused to answer 777<br>Does not know answer 888  | Q409 |
| Q408 | Why do you think you have an increased chance for getting HIV infection? Please listen to each answer and say “YES” if you are involved in the behavior and think it increases your chances for getting HIV.<br><br><i>Read out choices and circle all answers that are applicable to respondent.</i> | Currently sexually active 1<br>Sex with more than one sex partner in past year 2<br>Not using condoms with every sex act 3<br>Sex with commercial sex worker 4<br>You were forced to have sex that was not wanted 5<br>Injection with unclean needle 6<br>Other: (specify) _____ 7<br><br>Refused to answer 777<br>Does not know answer 888 |      |
| Q409 | Have you ever had sexual intercourse before?<br><br><i>For the purpose of this survey, “sexual intercourse” is defined as vaginal or anal penetrative sexual intercourse.</i>   | Yes 1<br>No 2 →<br><br>Refused to answer 777<br>Does not know answer 888  | Q501 |
| Q410 | How old were you the first time you had sexual intercourse?   | Age (years):_____   |      |
|      |   | Refused to answer 777<br>Does not know answer 888   |      |
| Q411 | Have you had sexual intercourse in the last 12 months?  | Yes 1<br>No 2 →   | Q501 |

|      |  |   |   |      |
|------|--|---|---|------|
|      |  | Refused to answer   | 777                                     |      |
|      |  | Does not know answer  | 888                                     |      |
| Q412 | I want you to think about all of the different sexual partners you have had over the past 12 months.<br><br>Have you had sexual intercourse with more than one partner during that time? | Yes<br>No<br><br>Refused to answer<br>Does not know answer              | 1<br>2 →<br><br>777<br>888              | Q415 |
| Q413 | About how many different sexual partners have you had in the last 12 months?   | 2<br>3<br>4<br>5<br>>5<br><br>Refused to answer<br>Does not know answer | 2<br>3<br>4<br>5<br>6<br><br>777<br>888 |      |
| Q414 | The last time you had sexual intercourse with someone who is NOT your spouse, did you use a condom?  | Yes<br>No<br><br>Refused to answer<br>Does not know answer              | 1<br>2<br><br>777<br>888                |      |
| Q415 | Thinking of your last 3 partners in the past 12 months, have any of your partners been at least 10 years older than you?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer              | 1<br>2<br><br>777<br>888                |      |
| Q416 | In the last 12 months have you had sex in exchange for something that you needed?  | Yes<br>No<br><br>Refused to answer<br>Does not know answer              | 1<br>2<br><br>777<br>888                |      |
| Q417 | In the last 12 months, have you paid for sex?  | Yes<br>No<br><br>Refused to answer<br>Does not know answer              | 1<br>2 →<br><br>777<br>888              | Q419 |
| Q418 | Did you use a condom the last time you paid for sex?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer              | 1<br>2<br><br>777<br>888                |      |

|          |  |                       |     |      |
|----------|--|-----------------------|-----|------|
| Q419-421 | Again, thinking of your last 3 partners in the past 12 months, how would you describe your relationship to each of them:   |                       |     |      |
| Q419     | <i>Partner 1:</i>  | Spouse                | 1   |      |
|          |  | Live-in partner       | 2   |      |
|          |  | Boyfriend/girlfriend  | 3   |      |
|          |  | Acquaintance          | 4   |      |
|          |  | Commercial sex worker | 5   |      |
|          |  | Refused to answer     | 777 |      |
|          |  | Does not know answer  | 888 |      |
| Q420     | Did you have sex with a different person in the past 12 months?<br><i>(Not applicable-because only had 1 partner in last 12 months)</i>  | Spouse                | 1   |      |
|          |  | Live-in partner       | 2   |      |
|          |  | Boyfriend/girlfriend  | 3   |      |
|          |  | Acquaintance          | 4   |      |
|          |  | Commercial sex worker | 5   |      |
|          | If yes, how would you describe your relationship to them:  | Not applicable        | 6 → | Q422 |
|          |  | Refused to answer     | 777 |      |
|          |  | Does not know answer  | 888 |      |
| Q421     | Did you have sex with a different person in the past 12 months?<br><i>(Not applicable-because only had 1 partner in last 12 months)</i>  | Spouse                | 1   |      |
|          |  | Live-in partner       | 2   |      |
|          |  | Boyfriend/girlfriend  | 3   |      |
|          |  | Acquaintance          | 4   |      |
|          |  | Commercial sex worker | 5   |      |
|          | If yes, how would you describe your relationship to them:  | Not applicable        | 6 → | Q422 |
|          |  | Refused to answer     | 777 |      |
|          |  | Does not know answer  | 888 |      |
| Q422     | Thinking of the last 3 times you have had sex in the past 12 months, have you been intoxicated during any of these 3 occasions?<br><br><i>Note: intoxicated must be defined country specific</i> | Yes                   | 1   |      |
|          |  | No                    | 2   |      |
|          |  | Refused to answer     | 777 |      |
|          |  | Does not know answer  | 888 |      |

**Section 5: HIV/AIDS Community Education/Outreach**

“Now I am going to ask you a few questions about HIV/AIDS counseling and testing in your community.”

| NO   | QUESTIONS AND FILTERS  | CODING CATEGORIES    |     | SKIP |
|------|--|----------------------|-----|------|
| Q501 | Do you know where a person who wanted an HIV test in this country could get one? | Yes                  | 1   |      |
|      |  | No                   | 2   |      |
|      |  | Refused to answer    | 777 |      |
|      |  | Does not know answer | 888 |      |

|      |   |   |                                   |      |
|------|---|---|-----------------------------------|------|
| Q502 | I don't want to know the results of the test, but in the last 12 months, have you ever requested a test to see if you are infected with HIV?  | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2 →<br><br>777<br>888        | Q504 |
| Q503 | Please do not tell me the result, but did you find out the result of your test?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2<br><br>777<br>888          |      |
| Q504 | Have you been referred to an HIV testing and counseling center by anyone in the last 12 months?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2<br><br>777<br>888          |      |
| Q505 | Have you ever heard of a program entitled "MET approach for Primary Behavior Change in Youth—Training in abstinence and faithfulness", by Samaritan's Purse   | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2 →<br><br>777<br>888        | Q512 |
| Q506 | Have you ever participated in a program entitled, "MET approach for Primary Behavior Change in Youth—Training in abstinence and faithfulness", lead by Samaritan's Purse workers?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer<br>No answer recorded  | 1<br>2 →<br><br>777<br>888<br>999 | Q510 |
| Q507 | Did you complete the program?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2<br><br>777<br>888          |      |
| Q508 | Have you ever participated in a <i>skills and values based</i> advanced program after the "MET approach for Primary Behavior Change in Youth—Training in abstinence and faithfulness", lead by Samaritan's Purse workers? | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2 →<br><br>777<br>888        | Q510 |
| Q509 | Did you complete the program?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2<br><br>777<br>888          |      |
| Q510 | Was the MET information helpful to you?   | Yes<br>No<br><br>Refused to answer<br>Does not know answer  | 1<br>2 →<br><br>777<br>888        | Q512 |
| Q511 | Which aspect of MET information was most helpful to you?  | <input type="checkbox"/> What is HIV/AIDS and how it is transmitted<br><input type="checkbox"/> Abstinence message until marriage<br><input type="checkbox"/> Being faithful with your spouse |                                   |      |

|      |  |  |      |
|------|--|--|------|
|      |  | <input type="checkbox"/> Life skills to make healthy choices<br><input type="checkbox"/> Other (specify):<br><hr/> <input type="checkbox"/> No response  |      |
| Q512 | In the last 12 months, have you heard or seen any messages in the media promoting abstinence and faithfulness or skills to avoid HIV?  | Yes 1<br>No 2 →<br>Refused to answer 777<br>Does not know answer 888   | Q514 |
| Q513 | In which form(s) of media did you see these messages?<br><br><i>Read choices, circle all indicated</i>                                 | <input type="checkbox"/> Radio<br><input type="checkbox"/> Print<br><input type="checkbox"/> Posters<br><input type="checkbox"/> Television<br><input type="checkbox"/> Other (specify):<br><hr/> <input type="checkbox"/> No response   |      |
| Q514 | In the last 12 months, have you heard a public speech or sermon about HIV/AIDS facts, or abstinence and faithfulness messages?         | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q515 | In the last 12 months, have you received HIV/AIDS prevention education materials teaching abstinences and being faithful from anybody? | Yes 1<br>No 2<br>Refused to answer 777<br>Does not know answer 888   |      |
| Q516 | Which HIV/AIDS information sources were most helpful to you?<br><b>(read choices aloud and mark all indicated)</b>                     | <input type="checkbox"/> Radio<br><input type="checkbox"/> Print<br><input type="checkbox"/> Posters<br><input type="checkbox"/> Television<br><input type="checkbox"/> Church leader<br><input type="checkbox"/> Samaritan's Purse MET program Youth Educator<br><input type="checkbox"/> Samaritan's Purse MET program youth outreaching to vulnerable families<br><input type="checkbox"/> None |      |
| Q517 | In the last 12 months, have you received information on any of the following:<br><b>(read choices aloud and mark all indicated)</b>    | <input type="checkbox"/> No<br><input type="checkbox"/> Nutrition<br><input type="checkbox"/> Home-base HIV care<br><input type="checkbox"/> Gender Issues and<br><input type="checkbox"/> Sexual Coercion<br><input type="checkbox"/> Other (specify):<br><hr/> <input type="checkbox"/> No response  |      |

|      |  |  |  |
|------|--|--|--|
| Q518 | Have you ever participated in any of the following with a member of SP, for a person living with HIV/AIDS:<br><i>(read choices aloud and mark all indicated)</i> | <input type="checkbox"/> No<br><input type="checkbox"/> Washing clothes<br><input type="checkbox"/> Preparing meals<br><input type="checkbox"/> Cleaning home/ household items<br><input type="checkbox"/> Other non-medical care (specify):<br><hr/> <input type="checkbox"/> No response |  |
|------|--|--|--|

**THANK YOU VERY MUCH FOR TAKING THE TIME TO COMPLETE THE INTERVIEW.**

*(Immediately check the questionnaire for completeness, and store it in an envelope separate from other types of surveys.)*

**List of LQAS Indicators:**

**I. HIV/AIDS Knowledge**

Percent of never married youth ages 15-24 who correctly identify ways of preventing the sexual transmission of HIV/AIDS infection, and reject major misconceptions about HIV transmission

*PEPFAR-Prevention Outcome Indicator 1 pp35-36*

*UNAIDS-Ch4 Determinant Indicator 1 pp38-39*

Q201-208

**II. HIV/AIDS Accepting Attitudes, Stigma**

Percent of never married youth ages 15-24 who express accepting attitudes towards those living with HIV/AIDS (must report an accepting attitude to all 4 questions)

*PEPFAR-Capacity Building Indicator 2 p72*

Q301-304

**III. HIV/AIDS Behavior Change, Practices**

Percent of never married youth ages 15-24 who believe they have the ability to refuse unwanted sex

*UNAIDS-Ch4 Determinant Indicator 3 p41*

Q401

Percent of never married youth ages 15-24 who perceive their friends to have sex

(interpret in conjunction with those measuring reported sexual activity, as perception tends to increase with likelihood of people reporting that they have had sex)

*UNAIDS-Ch4 Determinant Indicator 4 p42*

Q402

Percent of never married youth ages 15-24 who report that the last health care injection was given with a syringe and needle set from a new, unopened package (Can include a frequency prevalence of injections over last 6 months)

*PEPFAR-Prevention Indicator 9 p46*

Q403-405

Percent of never married youth ages 15-24 who were forced to have sex during the preceding 12 months (note: denominator includes *all* respondents)

*UNAIDS-Ch5 Behaviour Indicator 4 p54*

Q406

Percent of never married youth ages 15-24 who have never had sex

*PEPFAR-Prevention Indicator 2 p37*

Q407

Percent of never married youth ages 15-24 who had sex before the age of 15

*UNAIDS-Ch5 Behaviour Indicator 1 p50*

Q408

Percent of never married youth ages 15-24 who had sex in the last 12 months, of all never married youth ages 15-24 surveyed

*PEPFAR-Prevention Indicator 3 p38*

Q409

Safe sexual behavior among young people (composite indicator including.

Numerators—(1) Number of respondents who've never had sex, (2) who've had sex but not in the preceding 12 months, (3) had sex with only one partner in the preceding 12 months and did or (4) did not use a condom, (5) had sex with more than one partner in the preceding 12 months and did or (6) did not use a condom the last time.

Denominator—all respondents. We follow each of the 6 data points over time. Present data as a stacked bar graph

*UNAIDS-Ch5 Behaviour Indicator 3 p52-53*

Q407, 409-410, 412

Percent of never married youth ages 15-24 who have had more than one partner in the last twelve months, of all sexually active never married youth ages 15-24 surveyed

*PEPFAR-Prevention Indicator 4 p39*

Q410

Percent of never married youth ages 15-24 who have had sex in the last 12 months, who report using a condom at last sexual encounter

*PEPFAR-Prevention Indicator 5 p40*

Q412

Percent of never married youth ages 15-24 who have had non-marital sex with a man 10 years or older than themselves in the last 12 months, or all sexually active never married women ages 15-24 surveyed

*UNAIDS-Ch5 Behaviour Indicator 5 p55*

Q413

Percent of never married youth ages 15-24 who have had sex with a commercial sex worker in the preceding 12 months

*UNAIDS-Ch5 Behaviour Indicator 6 p56*

Q414-416

Percent of never married youth ages 15-24 who have had sex while intoxicated in the preceding 12 months

*UNAIDS-Ch5 Behaviour Indicator 7 p57*

Q417

#### **IV. HIV/AIDS Community Education/Outreach**

Percent of never married youth ages 15-24 who know where to get an HIV test

*PEPFAR-Counseling and Testing Indicator 1 p53-55*

*UNAIDS-Behaviour Indicator 11 pp61-62*

Q501

Percent of never married youth ages 15-24 who have requested an HIV test, been tested for HIV and received results in the last 12 months

*PEPFAR-Counseling and Testing Indicator 1p53-55*

*UNAIDS-Behaviour Indicator 11 pp61-62*

Q502-503

Percent of never married youth ages 15-24 who have received a referral to an HIV counseling and testing center in the last 12 months

*Program phase 10, p13-14 from SP MET Program Proposal*

Q504

Percent of never married youth ages 15-24 who have participated in and completed an AB HIV/AIDS prevention outreach program lead by Samaritan's Purse worker (MET approach program—training in abstinence and faithfulness)

*Program phases 7 pp10-11 from SP MET Program Proposal*  
Q505-507

Percent of never married youth ages 15-24 who have participated in and completed an AB HIV/AIDS skills and values based advanced training lead by Samaritan's Purse worker (MET approach program—training in abstinence and faithfulness)

*Program phase 10 pp13-14 from SP MET Program Proposal*  
Q508-509

Percent of never married youth ages 15-24 who report having been exposed to HIV/AIDS AB prevention information in mass media (print, posters, radio or other) in last 12 months

*Program phase 4 p9 from SP MET Program Proposal*  
Q510-511

Percent of never married youth ages 15-24 who report having seen a public speech or sermon about HIV/AIDS facts, or abstinence and faithfulness

*Program phases 7-8 pp10-12 from SP MET Program Proposal*  
Q512

Percent of never married youth ages 15-24 who report having received HIV/AIDS prevention education material

*Program phases 6-10 pp9-14 from SP MET Program Proposal*  
Q513

Percent of never married youth ages 15-24 who report having received information about nutrition, home-base HIV care, gender issues and sexual coercion

*Program phase 9 pp12-13*  
Q514

Percent of never married youth ages 15-24 who have provided basic care in the household of a PLWHA (basic care defined as washing clothes, preparing meals, cleaning homes or household items, or other non-medical or technical care)

*Program phase 7 p10-11*  
Q515

## **References:**

*President's Emergency Plan for AIDS Relief (PEPFAR) Indicators, Reporting Requirements, and Guidelines. 9/2004*

*UNAIDS. A Guide to Indicators for Monitoring and Evaluating National HIV/AIDS Prevention Programmes for Young People. WHO. 2004.*

*Isaacs, K. et al. MET Approach (Mobilizing, Equipping, and Training) for Primary Behavior Change in Youth. Project Proposal to USAID. Samaritan's Purse 2005.*

## Annex IV - Social Desirability Survey Report

### SUMMARY REPORT TO SAMARITAN'S PURSE

*Study on Social Desirability Bias in Self Reports of HIV Related Risk Behaviors in Four Countries in Africa: Ethiopia, Kenya, Mozambique, and Uganda*

*Authors: Alexander Vu, Nhan Tran, Saifuddin Ahmad*

*Johns Hopkins University Bloomberg School of Public Health & School of Medicine*

**Background:** Self-reports of HIV related behaviors including abstinence and fidelity in the MET program evaluation appeared to be subject to social desirability (SD) bias. SD bias occurs when respondents feel pressured to provide responses that are consistent with social and/or cultural values.

**Objective:** To determine if the social desirability bias observed in the MET program evaluation surveys can be documented using the adapted Crowne-Marlow scale and to identify contextual factors that may contribute to the presence of bias in the study.

**Methods:** The Crowne-Marlow Social Desirability Scale (full version with 33 questions) was adapted for use in Africa. The modified scale was piloted tested in Ethiopia in November of 2008 and further refined based on the initial feedback received; the final revised scale included 28 of the 33 original questions. Training and full implementation of the SDS was carried out between April and August 2009 in Ethiopia, Kenya, Mozambique, and Uganda. The SDS was implemented in conjunction with regular MET program follow up schedule using lot quality assurance sampling (LQAS).

**Results:** The mean SDS scores obtained in the four countries are shown in table 1. Mozambique had the highest mean score, followed by Ethiopia, Uganda, and Kenya.

Table 1: Distribution of Social Desirability Scores

|               | Ethiopia        | Kenya            | Mozambique      | Uganda          |
|---------------|-----------------|------------------|-----------------|-----------------|
| Mean (95% CI) | 19.5(18.6-20.4) | 15.7 (15.0-16.4) | 20.6(19.9-21.2) | 17.5(16.7-18.2) |
| Median        | 20              | 16               | 21              | 18              |
| Std Dev       | 4.9             | 3.8              | 3.5             | 4.0             |
| Range         | 6-28            | 5-25             | 12-28           | 4-24            |

The Cronbach's alpha scores shown in table 2 is an indicator of the reliability of the measurements obtained from the Crowne-Marlow scale. The alpha score of 0.6 or greater indicate that in these countries the responses to the Crowne-Marlow by participants had a high degree of internal consistency. It suggests that the scale was very reliable in documenting social desirability bias.

Table 2: Reliability coefficient of the items of Social Desirability scale

|                  | Ethiopia | Kenya | Mozambique | Uganda |
|------------------|----------|-------|------------|--------|
| Cronbach's alpha | 0.80     | 0.63  | 0.66       | 0.68   |
| Sex              |          |       |            |        |
| Male             | 0.81     | 0.64  | 0.68       | 0.68   |
| Female           | 0.81     | 0.72  | 0.68       | 0.70   |
| Age              |          |       |            |        |
| 15-19            | 0.79     | 0.71  | 0.65       | 0.72   |
| 20-24            | 0.85     | 0.58  | 0.71       | 0.72   |

Table 3 shows the relationship between the social desirability scores measured through the CM scale and self-reports of abstinence. In Ethiopia, there is a statistically significant association (OR = 1.23, p-value = <0.001) between SD scores and abstinence reporting in which the SD scores were predictive of the likelihood of reporting abstinence. In simpler terms, never married respondents who had higher social desirability scores are 23% more likely to report of abstinence compared to respondents with lower SD scores. In the other countries, no statistically significant associations were observed between SD scores and abstinence reporting.

Table 3: Association between SD score and self-reports of abstinence

|                 | Ethiopia         | Kenya            | Mozambique       | Uganda           |
|-----------------|------------------|------------------|------------------|------------------|
| Odds Ratio (CI) | 1.23 (1.09-1.38) | 1.02 (0.92-1.13) | 1.01 (0.91-1.12) | 1.00 (0.91-1.11) |
| p-value         | <0.001           | 0.735            | 0.834            | 0.938            |

**Conclusions:** The findings of this study strongly suggest that the Crowne-Marlow scale can be adapted for use in the African context to reliably document the presence of social desirability bias in self reports of HIV related risk behaviors. The relative high strength of the scale (as shown by the Cronbach’s alpha) in Ethiopia supports earlier observations of bias in the data. The strong association between SD scores and abstinence reporting helps to explain the discrepancies between the very high levels of self-reported of abstinence and reports of abstinence among peers, which were significantly lower. This supports the hypothesis that the reports of abstinence observed in Ethiopia were more subject to bias and as a result were consistently much higher than the rates of abstinence reporting in the other countries. Based on these findings, it is recommended that measures of SD bias should be included in surveys of HIV risk behaviors that rely upon self reports.

## Annex V: Ethiopia Areas of Project Implementation

| State | Zone  | Woreda      | Kebele          |
|-------|-------|-------------|-----------------|
| SNNPR | Gedeo | Bulle       | Osele Majo      |
| SNNPR | Gedeo | Bulle       | Sika            |
| SNNPR | Gedeo | Bulle       | Suko            |
| SNNPR | Gedeo | Bulle       | Okolu 1         |
| SNNPR | Gedeo | Bulle       | Okolu 2         |
| SNNPR | Gedeo | Bulle       | Herede          |
| SNNPR | Gedeo | Bulle       | Basura          |
| SNNPR | Gedeo | Bulle       | Daro            |
| SNNPR | Gedeo | Bulle       | Kochore         |
| SNNPR | Gedeo | Bulle       | Elalcha loke    |
| SNNPR | Gedeo | Bulle       | Adado           |
| SNNPR | Gedeo | Bulle       | Hoticha         |
| SNNPR | Gedeo | Bulle       | Kolisha Kara    |
| SNNPR | Gedeo | Bulle       | Geldacho        |
| SNNPR | Gedeo | Bulle       | Bule town       |
| SNNPR | Gedeo | Bulle       | Wechema         |
| SNNPR | Gedeo | Dilla Zuria | Gola            |
| SNNPR | Gedeo | Dilla Zuria | Andida          |
| SNNPR | Gedeo | Dilla Zuria | Mitchele Sisota |
| SNNPR | Gedeo | Dilla Zuria | Chichu          |
| SNNPR | Gedeo | Dilla Zuria | Mithchele Grisa |
| SNNPR | Gedeo | Dilla Zuria | Mitchele Shakua |
| SNNPR | Gedeo | Dilla Zuria | Mitchele Holana |
| SNNPR | Gedeo | Dilla Zuria | Shegedo         |
| SNNPR | Gedeo | Dilla Zuria | Otilcho         |
| SNNPR | Gedeo | Dilla Zuria | Ediget Behibret |
| SNNPR | Gedeo | Dilla Zuria | Ayer Tena       |
| SNNPR | Gedeo | Dilla Zuria | Misrak          |
| SNNPR | Gedeo | Dilla Zuria | Amba            |
| SNNPR | Gedeo | Dilla Zuria | Akeshafero      |
| SNNPR | Gedeo | Dilla Zuria | Bula            |
| SNNPR | Gedeo | Wenago      | Addis Ketema    |
| SNNPR | Gedeo | Wenago      | Mehal arada     |
| SNNPR | Gedeo | Wenago      | Sugale 01       |
| SNNPR | Gedeo | Wenago      | Sugale 02       |
| SNNPR | Gedeo | Wenago      | Dodoro          |
| SNNPR | Gedeo | Wenago      | Debota          |
| SNNPR | Gedeo | Wenago      | Jemejemo 01     |
| SNNPR | Gedeo | Wenago      | Jemjemo 02      |
| SNNPR | Gedeo | Wenago      | Tokicha         |
| SNNPR | Gedeo | Wenago      | Sokicha         |
| SNNPR | Gedeo | Wenago      | Bulebekisa      |
| SNNPR | Gedeo | Wenago      | Banko okoto     |
| SNNPR | Gedeo | Wenago      | Karasoditi      |
| SNNPR | Gedeo | Wenago      | Mokonisa 01     |
| SNNPR | Gedeo | Wenago      | Mokonisa 02     |
| SNNPR | Gedeo | Wenago      | Hase Haru       |
| SNNPR | Gedeo | Wenago      | Wotiko(NA)      |
| SNNPR | Gedeo | Wenago      | Gelelcho        |
| SNNPR | Gedeo | Wenago      | Tumata Cherecha |
| SNNPR | Gedeo | Wenago      | Kelecha         |

| State | Zone  | Woreda     | Kebele          |
|-------|-------|------------|-----------------|
| SNNPR | Gedeo | Wenago     | Bantisibu       |
| SNNPR | Gedeo | Yirgachefe | Y.C 01          |
| SNNPR | Gedeo | Yirgachefe | Y.c 02          |
| SNNPR | Gedeo | Yirgachefe | Y.c 03&05       |
| SNNPR | Gedeo | Yirgachefe | Horo betela     |
| SNNPR | Gedeo | Yirgachefe | Aricha          |
| SNNPR | Gedeo | Yirgachefe | Budiksa         |
| SNNPR | Gedeo | Yirgachefe | Adame           |
| SNNPR | Gedeo | Yirgachefe | Hafursa werabi  |
| SNNPR | Gedeo | Yirgachefe | Hafursa Harenga |
| SNNPR | Gedeo | Yirgachefe | Deko            |
| SNNPR | Gedeo | Yirgachefe | Tutiti          |
| SNNPR | Gedeo | Yirgachefe | Gerbota 01      |
| SNNPR | Gedeo | Yirgachefe | Gerbota 02      |
| SNNPR | Gedeo | Yirgachefe | Chitu           |
| SNNPR | Gedeo | Yirgachefe | Chelba          |
| SNNPR | Gedeo | Yirgachefe | Dumerso         |
| SNNPR | Gedeo | Yirgachefe | Wote            |
| SNNPR | Gedeo | Yirgachefe | Konga           |
| SNNPR | Gedeo | Yirgachefe | Wogida          |
| SNNPR | Gedeo | Yirgachefe | Ela tencha      |
| SNNPR | Gedeo | Yirgachefe | Gersi           |
| SNNPR | Gedeo | Yirgachefe | Bowicha         |
| SNNPR | Gedeo | Yirgachefe | Koke            |
| SNNPR | Gedeo | Yirgachefe | Sede            |
| SNNPR | Gedeo | Yirgachefe | Udessa          |
| SNNPR | Gedeo | Yirgachefe | Bati gotu       |
| SNNPR | Gedeo | Yirgachefe | Horo bedame     |
| SNNPR | Gedeo | Yirgachefe | Birbisso Kela   |
| SNNPR | Gedeo | Yirgachefe | Haru            |
| SNNPR | Gedeo | Yirgachefe | Chiriku         |
| SNNPR | Gedeo | Yirgachefe | Resiti          |
| SNNPR | Gedeo | Yirgachefe | Suke            |
| SNNPR | Gedeo | Yirgachefe | Kedida          |
| SNNPR | Gedeo | Kochore    | Chelelektu      |
| SNNPR | Gedeo | Kochore    | Qore            |
| SNNPR | Gedeo | Kochore    | Sigiga          |
| SNNPR | Gedeo | Kochore    | Bogi            |
| SNNPR | Gedeo | Kochore    | Gololcha        |
| SNNPR | Gedeo | Kochore    | Rego            |
| SNNPR | Gedeo | Kochore    | Kisha           |
| SNNPR | Gedeo | Kochore    | Kurumi          |
| SNNPR | Gedeo | Kochore    | Abel            |
| SNNPR | Gedeo | Kochore    | Fisha genet     |
| SNNPR | Gedeo | Kochore    | Buno            |
| SNNPR | Gedeo | Kochore    | Baya            |
| SNNPR | Gedeo | Kochore    | Biloya          |
| SNNPR | Gedeo | Kochore    | Hama            |
| SNNPR | Gedeo | Kochore    | Shashemene      |
| SNNPR | Gedeo | Kochore    | Kedida Giwe     |
| SNNPR | Gedeo | Kochore    | Hanku           |

## Annex VI - Ethiopia Project Partners

| Partner Name                        | Location                        | Involvement          | Partner Since |
|-------------------------------------|---------------------------------|----------------------|---------------|
| Johns Hopkins University/CIEDRS     | N/A                             | Funded Partner       | FY 2005       |
| Amba Kale Hiwot Church (KHC)        | Amba                            | Implementing partner | October 2008  |
| Sisota KHC                          | Sisota                          | Implementing partner | October 2008  |
| Amba Kebele Admin                   | Amba                            | Cooperation          | October 2008  |
| Sisota Kebele Administration        | Sisota                          | Cooperation          | October 2008  |
| Sokicha Kebele Administration       | Sokicha                         | Cooperation          | October 2008  |
| Sokicha Mkane Yesus Church          | Sokicha                         | Implementing partner | October 2008  |
| Sokicha KHC                         | Sokicha                         | Implementing partner | October 2008  |
| Harobadame KHC                      | Haru                            | Cooperation          | July 2008     |
| Kedida Giwe KHC                     | Keddida                         | Cooperation          | July 2008     |
| Hanku KHC                           | Hanku                           | Cooperation          | July 2008     |
| Chiriku KHC                         | Cheriku                         | Cooperation          | July 2008     |
| Yirga Chefe woreda health bureau    | Yirga Chefe                     | Cooperation          | July 2008     |
| Dilla Town Kale Hiwot Church        | Dilla                           | Implementing partner | March 2006    |
| Dilla Full Gospel Local church      | Dilla                           | Implementing partner | March 2006    |
| Harobadame Kale Hiywot church       | Haru                            | Cooperation          | July 2008     |
| Kedida Giwe Kale hiywot church      | Keddida                         | Cooperation          | July 2008     |
| Hanku Kalehiywot church             | Hanku                           | Cooperation          | July 2008     |
| Chiriku Kale Hiywot church          | Cheriku                         | Cooperation          | July 2008     |
| Yirga Chefe woreda health office    | Yirga Chefe                     | Cooperation          | July 2008     |
| Yirga Chefe Meserete Kirstos church | Yirga Chefe 03                  | Implementing partner | FY 2007       |
| Yirga Chefe 03 Kebele admin office  | Yirga Chefe 03                  | Cooperation          | FY 2007       |
| Hafursa Harenja MYS church          | Hafursa Harenja                 | Implementing partner | March 2006    |
| Hafursa Harenja KHC                 | Hafursa Harenja                 | Implementing partner | March 2006    |
| Hafursa Harenja kebele admin office | Hafursa Harenja                 | Cooperation          | March 2006    |
| Gerbota kebele Admin office         | Gerbota 01                      | Cooperation          | March 2007    |
| Gerbota MYS church                  | Gerbota 01                      | Implementing partner | March 2007    |
| Gerbota KHC                         | Gerbota                         | Implementing partner | March 2007    |
| Bowicha                             | Bowicha Meserete Kirstos church | Implementing partner | March 2009    |
| Gersi kebele Admin office           | Gersi                           | Cooperation          | March 2009    |
| Wotiko KHC                          | Wotiko                          | Implementing partner | April 2009    |
| Wotiko kebele Admin office          | Wotiko                          | Cooperation          | April 2009    |
| Assemble of God church              | Gola                            | Implementing partner | June 2009     |
| Elalicha                            | Elalicha kebele                 | Cooperation          | June 2008     |
| Hasedela                            | Hasedela kebele                 | Cooperation          | June 2008     |
| Amba                                | Amba Kebele                     | Cooperation          | January 2007  |
| Wotiko                              | Wotiko Kebele                   | Cooperation          | April 2009    |
| Harerose                            | Haroresa kebele                 | Cooperation          | June 2008     |
| Debota primary school               | Debota                          | Cooperation          | March 2007    |
| Debota MYC                          | Debota                          | Implementing partner | March 2007    |
| Debota Kebele administration        | Debota                          | Cooperation          | March 2007    |
| Debota KHC                          | Debota                          | Implementing partner | March 2007    |
| Karasodity MYC                      | Karasodity                      | Implementing partner | October 2007  |
| Karasodity KHC                      | Karasodity                      | Implementing partner | October 2007  |
| Karasodity Primary school           | Karasodity                      | Cooperation          | October 2007  |
| Karasodity Kebele administration    | Karasodity                      | Cooperation          | October 2007  |
| Machale MYC church                  | Wotiko                          | Implementation       | April 2009    |
| Hollana kebele Administration       | Hollana                         | Cooperation          | August 2006   |
| Sisota Kebele Administration        | Sisota                          | Cooperation          | April 2006    |
| Budukisa Catholic church            | Budukisa                        | Implementing Partner | April 2007    |
| Budukisa Tsega church               | Budukisa                        | Implementing Partner | April 2007    |

| <b>Partner Name</b>                    | <b>Location</b> | <b>Involvement</b>   | <b>Partner Since</b> |
|--|-----------------|----------------------|----------------------|
| Budukisa Kebele Office                 | Budukisa        | Cooperation          | April 2007           |
| Adame KHC                              | Adame           | Implementing Partner | April 2007           |
| Adame MYS                              | Adame           | Implementing Partner | April 2007           |
| Adame Kebele office Administration     | Adame           | Cooperation          | April 2007           |
| Gololcha catholic church               | Gololcha        | Implementing partner | November 2007        |
| Chelelktu Hiwot Birhane Church         | Chelelktu       | Implementing partner | November 2008        |
| Koke kebele Administration             | Koke            | Cooperation          | December 2008        |
| Resiti Waro Mekaneyesus                | Resiti          | Implementing partner | December 2008        |
| Gedeo zone youth/sport affairs office  | Dilla           | Cooperation          | October 2009         |
| Bule youth and sport affairs office    | Bule            | Cooperation          | October 2009         |
| Wenago youth and sport affairs office  | Wenago          | Cooperation          | October 2009         |
| Yirga Chefe youth/sport affairs office | Yirga Chefe     | Cooperation          | October 2009         |
| Kochore youth and sport affairs office | Kochore         | Cooperation          | October 2009         |

## Annex VII: Kenya Areas of Project Implementation

| District | Division          | Location       | Sub-location |
|----------|-------------------|----------------|--------------|
| Igembe   | Igembe East       | Miori          | Nthare       |
| Igembe   | Igembe Central    | Maua           | Amwathi      |
| Igembe   | Igembe East       | Kiengu         | Amaku        |
| Igembe   | Igembe East       | Ngujuju        | Lakathi      |
| Igembe   | Igembe South      | Kanuni         | Kiunyene     |
| Igembe   | Igembe North      | Kangeta        | Laikumukumu  |
| Igembe   | Igembe North      | Mukululu       | Liburu       |
| Igembe   | Igembe Central    | Kiegoi         | Mboone       |
| Igembe   | Igembe South      | Kabuline       | Ikuu         |
| Igembe   | Igembe South      | Giika          | Marega       |
| Igembe   | Igembe South      | Nduguto        | Nkiene       |
| Igembe   | Igembe South East | Kilimampio     | Thaicu       |
| Igembe   | Igembe South East | Kilimampio     | Antubakiru   |
| Igembe   | Igembe South East | Kilimampio     | Bwethaa      |
| Igembe   | Igembe South East | Kilimampio     | Thuuria      |
| Igembe   | Igembe South West | Kirindine      | Amunju       |
| Igembe   | Mutuati           | Nathu          | Nkandone     |
| Igembe   | Laare             | Antuambui      | Antuambui    |
| Igembe   | Laare             | Machungulu     | Kathelwa     |
| Igembe   | Mutuati           | Nathu          | Nathu        |
| Igembe   | Mutuati           | Kabachi        | Amwathi      |
| Igembe   | Mutuati           | Nathu          | Mbayo        |
| Igembe   | Mutuati           | Kabachi        | Mwanika      |
| Igembe   | Mutuati           | Kabachi        | Kachiuru     |
| Igembe   | Mutuati           | Kabachi        | Nthangarine  |
| Igembe   | Mutuati           | Nathu          | Kithetu      |
| Igembe   | Mutuati           | Kabachi        | Kiegoi       |
| Igembe   | Mutuati           | Nathu          | Buathine     |
| Igembe   | Laare             | Nkanda         | KK Etama     |
| Igembe   | Mutuati           | Kabachi        | Kambo        |
| Igembe   | Mutuati           | Kabachi        | Mburanjiru   |
| Igembe   | Mutuati           | Kabachi        | Murunya      |
| Igembe   | Ndoleli           | Athiru Rujine  | Thitha       |
| Igembe   | Ndoleli           | Athiru Rujine  | Kalankware   |
| Tigania  | Tigania West      | Mituntu        | Mituntu      |
| Tigania  | Uringu            | Kiorimba       | Kiorimba     |
| Tigania  | Uringu            | Kiorimba       | Machegene    |
| Tigania  | Tigania West      | Thau           | Thau         |
| Tigania  | Tigania North     | Buuri          | Lailuba      |
| Tigania  | Tigania North     | Muthaara       | Urru         |
| Tigania  | Uringu            | Mbeu           | Kieru        |
| Tigania  | Tigania North     | Antuanduru     | Antuanduru   |
| Tigania  | Uringu            | Mbeu           | Mbeu         |
| Tigania  | Tigania East      | Thangatha      | Kunati       |
| Tigania  | Tigania Central   | Mikinduri West | Micii Mikuru |
| Tigania  | Tigania Central   | Kiguchwa       | Kiguchwa     |
| Tigania  | Tigania Central   | Mikinduri West | Kiguru       |
| Tigania  | Tigania West      | Miathene       | Kiandiu      |
| Tigania  | Akithii           | Thinyaine      | Thinyaine    |
| Tigania  | Tigania East      | Ankamia        | Ankamia      |
| Tigania  | Akithii           | Kitheo         | Kitheo       |

|         |              |        |          |
|---------|--------------|--------|----------|
| Tigania | Tigania West | Thau   | Lairangi |
| Tigania | Akithii      | Kitheo | Mucuune  |

## Annex VIII - Kenya Project Partners

| Partner Name                                       | Location         | Involvement          | Partner Since |
|--|------------------|----------------------|---------------|
| John Hopkins University                            | N/A              | Funded Partner       | October-2005  |
| Ministry of Health                                 | Maua             | Cooperation          | October-2005  |
| District Commissioner                              | Igembe South     | Cooperation          | October-2005  |
| Igembe Youth awareness & Participation Association | Gitumi           | Implementing Partner | May-2007      |
| King'athia Health Self Help Group                  | Gitumi           | Implementing Partner | May-2007      |
| Kanthiara health Self Help Group                   | Gitumi           | Implementing Partner | May-2007      |
| Tenda Litendeke Self Help Group                    | Gitumi           | Implementing Partner | May-2007      |
| Shepherd Self Help Group                           | Gitumi           | Implementing Partner | May-2007      |
| Assistant Chief                                    | Njia Cia Mwendwa | Cooperation          | May-2007      |
| East Africa Pentecostal Church                     | Kisimani         | Implementing Partner | June-2007     |
| Assistant Chief                                    | Gitumi           | Cooperation          | May-2007      |
| Africa Church                                      | Kisimani         | Implementing Partner | June-2007     |
| Catholic Church                                    | KaruMarchu       | Implementing Partner | October-2007  |
| New Apostolic Church                               | Kisimani         | Implementing Partner | June-2007     |
| Africa Church                                      | Katithine        | Implementing Partner | June-2007     |
| Catholic Church                                    | Kisimani         | Implementing Partner | June-2007     |
| Kenya Assemblies of God                            | Katithine        | Implementing Partner | June-2007     |
| Africa Inland Church                               | Katithine        | Implementing Partner | June-2007     |
| Methodist Church in Kenya                          | Kiegoi           | Implementing Partner | March-2007    |
| Akitondo Elf Help Group                            | Kisimani         | Implementing Partner | June-2007     |
| Kisimani Football Club                             | Kisimani         | Implementing Partner | June-2007     |
| Maisha Bora Youth Group                            | Kisimani         | Implementing Partner | June-2007     |
| Mutethia Women Group                               | Kisimani         | Implementing Partner | June-2007     |
| Faith Self Help group                              | Kisimani         | Implementing Partner | June-2007     |
| Kathethia Women Group                              | Kisimani         | Implementing Partner | June-2007     |
| Kieni Women Group                                  | Kisimani         | Implementing Partner | June-2007     |
| Tei Women Self Help Group                          | Kisimani         | Implementing Partner | June-2007     |
| Kiamwele Self Help Group                           | Kisimani         | Implementing Partner | June-2007     |
| St. Francis Asis School                            | Kisimani         | Implementing Partner | June-2007     |
| Gachimbine Pry. School                             | Kisimani         | Implementing Partner | June-2007     |
| Church on the Rock                                 | K K Kaithamba    | Implementing Partner | April-2007    |
| Kenya Revival Church                               | Ankolo           | Implementing Partner | April-2007    |
| Jerusalem Church                                   | K K Michubu      | Implementing Partner | April-2007    |
| Maximum Miracle Center                             | K K Kaithamba    | Implementing Partner | April-2007    |
| Methodist Church In Kenya                          | Mwerene          | Implementing Partner | April-2007    |
| Christian Brotherhood Church                       | Ankolo           | Implementing Partner | April-2007    |
| Catholic Church                                    | K K Kaithamba    | Implementing Partner | April-2007    |
| Nyambene Baptist Church                            | Ankolo           | Implementing Partner | April-2007    |
| Africa Independent Pentecostal Church of Africa    | Gituine          | Implementing Partner | April-2007    |
| East Africa Pentecostal Church                     | Kalutine         | Implementing Partner | April-2007    |
| Neno Evangelism Church                             | Nkalitwa         | Implementing Partner | April-2007    |
| Pentecostal Evangelical Fellowship Assemblies      | Kiromwathi       | Implementing Partner | April-2007    |
| Redeemed Gospel Church                             | Muromantuntu     | Implementing Partner | April-2007    |
| Methodist Church in Kenya                          | Maua             | Implementing Partner | February-2006 |
| Methodist Church in Kenya                          | Mwerongai        | Implementing Partner | November-2007 |
| East Africa Pentecostal Church                     | Maili Tatu       | Implementing Partner | November-2007 |
| Full Gospel Churches of Kenya                      | Maili Tatu       | Implementing Partner | November-2007 |
| Methodist Church in Kenya                          | Machungulu       | Implementing Partner | November-2007 |

| Partner Name                                    | Location           | Involvement          | Partner Since |
|---|--------------------|----------------------|---------------|
| Christian Brotherhood Church                    | Antubeiga          | Implementing Partner | November-2007 |
| Methodist Church in Kenya                       | ThaMare            | Implementing Partner | November-2007 |
| Full Gospel Churches of Kenya                   | Muringene          | Implementing Partner | November-2007 |
| Catholic Church                                 | Maili Tatu         | Implementing Partner | November-2007 |
| Africa Inland Church                            | Muumone            | Implementing Partner | November-2007 |
| Catholic Church                                 | Gichanine          | Implementing Partner | November-2007 |
| Gospel Celebration Church                       | Maua               | Implementing Partner | November-2007 |
| Methodist Church in Kenya                       | Nchunguru          | Implementing Partner | November-2007 |
| Neno Evangelism Church                          | Gitwamwari         | Implementing Partner | November-2007 |
| Voice of Salvation & Healing Church             | Kathalene          | Implementing Partner | November-2007 |
| Mazao Self Help Group                           | Ruungu             | Implementing Partner | November-2007 |
| Maili Tatu Youth for Action                     | Antubeiga          | Implementing Partner | November-2007 |
| ThaMarche Umoja Youth Group                     | ThaMarche          | Implementing Partner | November-2007 |
| Mwerongai Women Group                           | Gitwamwari         | Implementing Partner | November-2007 |
| Kangeta Students Association                    | Gichanine          | Implementing Partner | November-2007 |
| Kanario Mporoko Women Group                     | Gitwe              | Implementing Partner | November-2007 |
| Vision Youth Group                              | Maili Tatu         | Implementing Partner | November-2007 |
| True Friends Youth Group                        | Maili Tatu         | Implementing Partner | November-2007 |
| Igembe North Youth Group                        | Muringene          | Implementing Partner | November-2007 |
| Gitwamwari Youth in Action Group                | Gitwamwari         | Implementing Partner | November-2007 |
| Nyambene Pioneer Group                          | Gitwamwari         | Implementing Partner | November-2007 |
| ThaMarche Pre-School                            | ThaMarche          | Implementing Partner | November-2007 |
| ThaMarche Secondary School                      | ThaMarche          | Implementing Partner | November-2007 |
| Maua Youth Polytechnic                          | Maua               | Implementing Partner | November-2007 |
| Burieruri Boys' High School                     | Gitwamwari         | Implementing Partner | November-2007 |
| Methodist Church in Kenya                       | Kaluli             | Implementing Partner | August-2007   |
| Methodist Church in Kenya                       | Giika              | Implementing Partner | February-2007 |
| Life Gospel Church                              | Mulika             | Implementing Partner | May-2007      |
| Area Chief                                      | Antubeiga Location | Cooperation          | October-2007  |
| Revolutionary Church                            | Kabachi            | Implementing Partner | November-2007 |
| New Apostolic Church                            | Kabachi            | Implementing Partner | November-2007 |
| East Africa Pentecostal Church                  | Kabachi            | Implementing Partner | November-2007 |
| Maximum Miracle Center                          | Kabachi            | Implementing Partner | November-2007 |
| Baptist Church                                  | Kabachi            | Implementing Partner | November-2007 |
| Catholic Church                                 | Kabachi            | Implementing Partner | November-2007 |
| District Officer                                | Mutuati            | Cooperation          | May-2007      |
| Africa Independent Pentecostal Church of Africa | Nkiene             | Implementing Partner | December-2007 |
| Methodist Church in Kenya                       | Kiguru             | Implementing Partner | December-2007 |
| New Apostolic Church                            | Kiguru             | Implementing Partner | December-2007 |
| East Africa Pentecostal Church                  | Kairi              | Implementing Partner | December-2007 |
| East Africa Pentecostal Church                  | Kiguru             | Implementing Partner | December-2007 |
| Fasting Evangelism Church                       | Kiguru             | Implementing Partner | December-2007 |
| Methodist Church in Kenya                       | Kathangari         | Implementing Partner | December-2007 |
| Revival Christian Centre Church                 | Nkiene             | Implementing Partner | December-2007 |
| Catholic Church                                 | Nkiene             | Implementing Partner | December-2007 |
| East Africa Pentecostal Church                  | Antuamwari         | Implementing Partner | November-2007 |
| Africa Church                                   | Kiramba            | Implementing Partner | April-2006    |
| Methodist Church in Kenya                       | Athiru Gaiti       | Implementing Partner | June-2006     |
| New Life Covenant Church                        | Kuigene            | Implementing Partner | June-2006     |
| Full Gospel Churches of Kenya                   | Athiru Gaiti       | Implementing Partner | June-2006     |
| Church of Christ                                | Kacuru             | Implementing Partner | June-2006     |
| Good News Church                                | Kacuru             | Implementing Partner | December-2007 |

| Partner Name                                    | Location   | Involvement          | Partner Since |
|---|------------|----------------------|---------------|
| Christian Centre                                | Anjaru     | Implementing Partner | December-2007 |
| Methodist Church in Kenya                       | Antubankui | Implementing Partner | June-2006     |
| Word of Faith Church                            | Akui       | Implementing Partner | December-2007 |
| Life Gospel Church                              | Amaku      | Implementing Partner | April-2007    |
| Area Chief                                      | Antuambui  | Cooperation          | June-2008     |
| Makena Women Group                              | Nkiene     | Implementing Partner | December-2007 |
| Nceeme Farmers Group                            | Nkiene     | Implementing Partner | December-2007 |
| Nyambene Leaders Hope Group                     | Nkiene     | Implementing Partner | December-2007 |
| Kiguru Football Club                            | Kiguru     | Implementing Partner | December-2007 |
| Kiguru Water Project                            | Kiguru     | Implementing Partner | December-2007 |
| Adult Literacy Class                            | Kiguru     | Implementing Partner | December-2007 |
| Kiguru Self Help Group                          | Kiguru     | Implementing Partner | December-2007 |
| Nkiene Youth Group                              | Kiguru     | Implementing Partner | December-2007 |
| Kiguru PriMarchy School                         | Kiguru     | Implementing Partner | December-2007 |
| Methodist Church in Kenya                       | Kabachi    | Implementing Partner | November-2007 |
| Church of Christ                                | Tiiri      | Implementing Partner | November-2007 |
| Faith Ministry                                  | Kabachi    | Implementing Partner | November-2007 |
| Methodist Church in Kenya                       | Miori      | Implementing Partner | January-2008  |
| New Apostolic Church                            | Miori      | Implementing Partner | January-2008  |
| Maximum Miracle Center                          | Mwerewa    | Implementing Partner | January-2008  |
| East Africa Pentecostal Church                  | Mwerewa    | Implementing Partner | January-2008  |
| Africa Independent Pentecostal Church of Africa | Kaurine    | Implementing Partner | January-2008  |
| Africa Independent Pentecostal Church of Africa | Andiala    | Implementing Partner | January-2008  |
| Kenya Pentecostal Holiness Church               | Miori      | Implementing Partner | January-2008  |
| Kenya Pentecostal Holiness Church               | Mwokula    | Implementing Partner | January-2008  |
| New Jerusalem Church                            | Maua       | Implementing Partner | January-2008  |
| Kenya Revival Church                            | Andiala    | Implementing Partner | January-2008  |
| Kangumi Water Project                           | Andiala    | Implementing Partner | January-2008  |
| Weru Actors Club                                | Andiala    | Implementing Partner | January-2008  |
| Nthare Fitness Club                             | Miori      | Implementing Partner | January-2008  |
| Miori Upendo Youth Group                        | Miori      | Implementing Partner | January-2008  |
| Mwimenyeri Women Group                          | Miori      | Implementing Partner | January-2008  |
| Wendani Self Help group                         | Miori      | Implementing Partner | January-2008  |
| Mutethia Self Help Group                        | Andiala    | Implementing Partner | January-2008  |
| Miori PriMarchy School                          | Miori      | Implementing Partner | January-2008  |
| Nankenge Pre-School                             | Andiala    | Implementing Partner | January-2008  |
| Adult Literacy Class                            | Miori      | Implementing Partner | January-2008  |
| New Life Covenant Church                        | Kirindine  | Implementing Partner | January-2008  |
| Life Equipping Church                           | Kabuito    | Implementing Partner | January-2008  |
| Area Chief                                      | Miori      | Cooperation          | December-2005 |
| Assistant Chief                                 | Kabuito    | Cooperation          | June-2007     |
| Methodist Church in Kenya                       | Naathu     | Implementing Partner | January-2008  |
| New Apostolic Church                            | Naathu     | Implementing Partner | January-2008  |
| East Africa Pentecostal Church                  | Naathu     | Implementing Partner | January-2008  |
| Voice of Salvation & Healing Church             | Naathu     | Implementing Partner | January-2008  |
| Africa Independent Pentecostal Church of Africa | Naathu     | Implementing Partner | January-2008  |
| Catholic Church                                 | Naathu     | Implementing Partner | January-2008  |
| International Pentecostal Holiness Church       | Naathu     | Implementing partner | May-2007      |
| Liberty Worship Centre                          | Naathu     | Implementing Partner | January-2008  |

| Partner Name                                     | Location     | Involvement          | Partner Since |
|--|--------------|----------------------|---------------|
| Voice of Salvation & Healing Church              | Thuuru       | Implementing Partner | February-2008 |
| Voice of Salvation & Healing Church              | Mwiyo        | Implementing Partner | February-2008 |
| Faith Victory Church                             | Mwiyo        | Implementing Partner | February-2008 |
| Faith Victory Church                             | Thuuru       | Implementing Partner | February-2008 |
| Jerusalem Church                                 | Kamaili      | Implementing Partner | February-2008 |
| Methodist Church in Kenya                        | Kiraone      | Implementing Partner | February-2008 |
| Methodist Church in Kenya                        | Thuuru       | Implementing Partner | February-2008 |
| Methodist Church in Kenya                        | Kithare      | Implementing Partner | February-2008 |
| Revelation Miracle Centre                        | Muringene    | Implementing Partner | February-2008 |
| Oasis of Blessings                               | Muringene    | Implementing Partner | February-2008 |
| Catholic Church                                  | Muringene    | Implementing Partner | February-2008 |
| East Africa Pentecostal Church                   | Muringene    | Implementing Partner | February-2008 |
| Sinai Mission Church                             | Muringene    | Implementing Partner | February-2008 |
| Kathuli Water Project                            | Muringene    | Implementing Partner | February-2008 |
| Njia School for Disabled Children                | Muringene    | Implementing Partner | February-2008 |
| Arimi Arithi Self Help Group                     | Muringene    | Implementing Partner | February-2008 |
| Muteithia Women Group                            | Muringene    | Implementing Partner | February-2008 |
| Gitumbini Women Group                            | Muringene    | Implementing Partner | February-2008 |
| Nkatha Women Group                               | Muringene    | Implementing Partner | February-2008 |
| Upendo Youth Group                               | Muringene    | Implementing Partner | February-2008 |
| Mwangaza Youth Group                             | Muringene    | Implementing Partner | February-2008 |
| Makena Women Group                               | Muringene    | Implementing Partner | February-2008 |
| Small & Micro Enterprise Program                 | Muringene    | Implementing Partner | February-2008 |
| Area Chief                                       | Muringene    | Cooperation          | February-2008 |
| Assistant Chief                                  | Thuuru       | Cooperation          | February-2008 |
| Organization for Christian Association & Mission | Akirang'onde | Implementing Partner | February-2008 |
| East Africa Pentecostal Church                   | Amwathi I    | Implementing Partner | February-2008 |
| Kenya Revival Church                             | Amwathi      | Implementing Partner | February-2008 |
| Jesus Cerebration Revival Centre                 | Amwathi I    | Implementing Partner | February-2008 |
| Catholic Church                                  | Amwathi I    | Implementing Partner | February-2008 |
| Full Gospel Churches of Kenya                    | Amwathi I    | Implementing partner | February-2008 |
| Africa Independent Pentecostal Church of Africa  | Akirang'onde | Implementing Partner | February-2008 |
| Christian Brotherhood Church                     | Akirang'onde | Implementing Partner | February-2008 |
| Jerusalem Church                                 | Akirang'onde | Implementing Partner | February-2008 |
| Seventh Day Adventist Church                     | Akirang'onde | Implementing Partner | February-2008 |
| Presbyterian Church of East Africa               | Kani Ka Rui  | Implementing Partner | March-2008    |
| Africa Independent Pentecostal Church of Africa  | Liburu       | Implementing Partner | March-2008    |
| Methodist Church in Kenya                        | Liburu       | Implementing Partner | March-2008    |
| Nuru Gospel Centre                               | Liburu       | Implementing Partner | March-2008    |
| East Africa Pentecostal Church                   | Liburu       | Implementing Partner | March-2008    |
| Catholic Church                                  | Liburu       | Implementing Partner | March-2008    |
| Catholic Church                                  | Kirindine    | Implementing Partner | March-2008    |
| Full Gospel Churches of Kenya                    | Kani Ka Rui  | Implementing Partner | March-2008    |
| New Life Covenant Church                         | Kani Ka Rui  | Implementing Partner | March-2008    |
| New Jerusalem Church                             | Kirindine    | Implementing Partner | March-2008    |
| International Pentecostal Holiness Church        | Kirindine    | Implementing Partner | March-2008    |
| Christ the Answer Church                         | Kangeta      | Implementing Partner | March-2008    |
| New Life Covenant Church                         | Antubochiu   | Implementing Partner | March-2008    |
| Mwiyo Volley Ball Club                           | Liburu       | Implementing Partner | March-2008    |

| Partner Name                                  | Location     | Involvement            | Partner Since |
|---|--------------|------------------------|---------------|
| KAMFA Women Group                             | Liburu       | Implementing Partner   | March-2008    |
| BAIKIAO Women Group                           | Liburu       | Implementing Partner   | March-2008    |
| MURIMI Women Group                            | Liburu       | Implementing Partner   | March-2008    |
| Kaaria Kamwicuri Women Group                  | Liburu       | Implementing Partner   | March-2008    |
| Muchui Women Group                            | Kirindine    | Implementing Partner   | March-2008    |
| Athi Mwitethia Self Help Group                | Kirindine    | Implementing Partner   | March-2008    |
| Health Officer Igembe                         | Kirindine    | Cooperation            | March-2008    |
| Sub Area                                      | Kirindine    | Cooperation            | March-2008    |
| Kirindine Secondary School                    | Kirindine    | Implementing Partner   | March-2008    |
| Kani Ka Ruji PriMarchy School                 | Liburu       | Implementing Partner   | March-2008    |
| East Africa Pentecostal Church                | Murunya      | Implementing Partner   | March-2008    |
| East Africa Pentecostal Church                | Mwenjera     | Implementing Partner   | March-2008    |
| East Africa Pentecostal Church                | Kambo        | Implementing Partner   | March-2008    |
| East Africa Pentecostal Church                | Mwanika      | Implementing Partner   | March-2008    |
| New Apostolic Church                          | Murunya      | Implementing Partner   | March-2008    |
| New Apostolic Church                          | Kaelo        | Implementing Partner   | March-2008    |
| Catholic Church                               | Mwanika      | Implementing Partner   | March-2008    |
| Anglican Church of Kenya                      | Mporoko      | Implementing Partner   | March-2008    |
| Seventh Day Adventist Church                  | Kambo        | Implementing Partner   | March-2008    |
| Methodist Church In Kenya                     | Miuine       | Implementing Partner   | March-2008    |
| Methodist Church In Kenya                     | Kaelo        | Implementing Partner   | March-2008    |
| Methodist Church In Kenya                     | Kaoronene    | Implementing Partner   | March-2008    |
| Methodist Church In Kenya                     | Mwanika      | Implementing partner   | March-2008    |
| Africa Independent Pentecostal                | Mailune      | Implementing Partner   | March-2008    |
| Miuine PriMarchy School                       | Antuambui    | Cooperation            | November-2005 |
| Kambo PriMarchy School                        | Kabachi      | Cooperation            | March-2006    |
| Assistant Chief                               | Kambo        | Cooperation            | March-2006    |
| Redeemed Gospel Church                        | Laare        | Implementing Partner   | March-2008    |
| Pentecostal Evangelical Fellowship Assemblies | Miuine       | Implementing Partner   | March-2008    |
| Methodist Church in Kenya                     | Micii Mikuru | Implementing Partners. | May-2007      |
| East Africa Pentecostal Church                | Micii Mikuru | Implementing Partners  | May-2007      |
| Seventh Day Adventist Church                  | Charuru      | Implementing Partners  | May-2007      |
| Full Pentecostal Church of Kenya              | Micii Mikuru | Implementing Partners  | May-2007      |
| Seventh Day Adventist Church                  | Micii Mikuru | Implementing Partners  | May-2007      |
| Zion Gospel Church                            | Micii Mikuru | Implementing Partners  | May-2007      |
| Catholic Church                               | Micii Mikuru | Implementing Partners  | May-2007      |
| Kirima Chuma Women Group                      | Micii Mikuru | Implementing Partners  | May-2007      |
| Karimi Women Group                            | Micii Mikuru | Implementing Partners  | May-2007      |
| Makena Women Group                            | Micii Mikuru | Implementing Partners  | May-2007      |
| Mweteri Women Group                           | Kigucwa      | Implementing Partners  | August-2008   |
| Akairu Women Group                            | Kigucwa      | Implementing Partners  | August-2008   |
| Thanatu Women Group                           | Kigucwa      | Implementing Partners  | August-2008   |
| KK Mwehe Women Group                          | Kigucwa      | Implementing Partners  | August-2008   |
| Muriuki Women Group                           | Kigucwa      | Implementing Partners  | August-2008   |
| Kabuline Women Group                          | Kigucwa      | Implementing Partners  | August-2008   |
| Kanguene Women Group                          | Kigucwa      | Implementing Partners  | August-2008   |
| Mukiri Women Group                            | Kigucwa      | Implementing Partners  | August-2008   |
| Kigucwa PriMarchy School                      | Kigucwa      | Implementing Partners  | August-2008   |
| Akairu PriMarchy School                       | Kigucwa      | Implementing Partners  | August-2008   |
| Kaliene Secondary School                      | Kigucwa      | Implementing Partners  | August-2008   |
| Moffat Academy                                | Kigucwa      | Implementing Partners  | August-2008   |
| Winners Academy                               | Kigucwa      | Implementing Partners  | August-2008   |

| Partner Name                     | Location     | Involvement           | Partner Since |
|----------------------------------|--------------|-----------------------|---------------|
| KK Mwehe PriMarchy School        | Kigucwa      | Implementing Partners | August-2008   |
| Kailune PriMarchy School         | Micii Mikuru | Implementing Partners | May-2007      |
| Micii Mikuru PriMarchy School    | Micii Mikuru | Implementing Partners | May-2007      |
| Area Chief                       | Micii Mikuru | Cooperation           | May-2007      |
| Methodist Church in Kenya        | Akaiga       | Implementing partners | October-2007  |
| East Africa Pentecostal Church   | Akaiga       | Implementing partners | October-2007  |
| Seventh Day Adventist Church     | Akaiga       | Implementing partners | October-2007  |
| Full Pentecostal Church of Kenya | Akaiga       | Implementing partners | October-2007  |
| Zion Gospel Church               | Akaiga       | Implementing partners | October-2007  |
| Catholic Church                  | Akaiga       | Implementing partners | October-2007  |
| Akaiga PriMarchy School          | Akaiga       | Implementing partners | October-2007  |
| Mkono PriMarchy School           | Akaiga       | Implementing partners | October-2007  |
| Konju PriMarchy School           | Akaiga       | Implementing partners | October-2007  |
| Thangathi PriMarchy School       | Akaiga       | Implementing partners | October-2007  |
| Kirima PriMarchy School          | Mbaranga     | Implementing partners | October-2007  |
| Mbaranga PriMarchy School        | Mbaranga     | Implementing partners | October-2007  |
| Mitunguu PriMarchy School        | Mbaranga     | Implementing partners | October-2007  |
| St Marchy Secondary School       | Mbaranga     | Implementing partners | October-2007  |
| Thuuria PriMarchy School         | Mbaranga     | Implementing partners | October-2007  |
| Area Chief                       | Mbaranga     | Cooperation           | October-2007  |
| Area Chief                       | Akaiga       | Cooperation           | October-2007  |
| Methodist Church in Kenya        | Kiolo        | Implementing Partner  | June-2007     |
| East Africa Pentecostal Church   | Kiolo        | Implementing Partner  | June-2007     |
| Full Pentecostal church of Kenya | Kiolo        | Implementing Partner  | June-2007     |
| Methodist Church in Kenya        | Kianjai      | Implementing Partner  | December-2007 |
| East Africa Pentecostal Church   | Kianjai      | Implementing Partner  | December-2007 |
| Full Pentecostal church of Kenya | Kianjai      | Implementing Partner  | December-2007 |
| Zion Gospel Church               | Kianjai      | Implementing Partner  | December-2007 |
| Catholic Church                  | Kianjai      | Implementing Partner  | December-2007 |
| Nairiri priMarchy school         | Nairiri      | Implementing Partner  | December-2007 |
| Kianjai polytechnic              | Kianjai      | Implementing Partner  | December-2007 |
| Seventh Day Adventist Church     | Kiolo        | Implementing partners | June-2007     |
| New Apostolic Church             | Kiolo        | Implementing partners | June-2007     |
| Upper Room Church                | Kiolo        | Implementing partners | June-2007     |
| Seventh Day Adventist Church     | Kianjai      | Implementing partners | December-2007 |
| East Africa Pentecostal Church   | Kalithiria   | Implementing partners | February-2008 |
| Seventh Day Adventist Church     | Kalithiria   | Implementing partners | February-2008 |
| Full Pentecostal Church of Kenya | Kalithiria   | Implementing partners | February-2008 |
| New Apostolic Church             | Kalithiria   | Implementing partners | February-2008 |
| Upper Room Church                | Kalithiria   | Implementing partners | February-2008 |
| Methodist Church in Kenya        | Kalithiria   | Implementing partners | February-2008 |
| Luuria PriMarchy School          | Kalithiria   | Implementing partners | February-2008 |
| Zion Gospel Church               | Kalithiria   | Implementing partners | February-2008 |
| Catholic Church                  | Kalithiria   | Implementing partners | February-2008 |
| Mituntu PriMarchy School         | Kalithiria   | Implementing partners | February-2008 |
| Ndirine Football Club            | Kalithiria   | Implementing partners | February-2008 |
| Mituntu Girls Secondary School   | Kalithiria   | Implementing partners | February-2008 |
| Area Chief                       | Kalithiria   | Cooperation           | February-2008 |
| Redeemed Gospel Church           | Ankamia      | Implementing Partner  | March-2008    |
| Catholic Church                  | Kamunyune    | Implementing Partner  | March-2008    |
| Full Gospel Churches of Kenya    | Antuarimeta  | Implementing Partner  | March-2008    |
| New Apostolic Church             | Ankamia      | Implementing Partner  | March-2008    |
| Jerusalem Church                 | Ankamia      | Implementing Partner  | March-2008    |

| Partner Name                                  | Location     | Involvement          | Partner Since |
|---|--------------|----------------------|---------------|
| Methodist Church in Kenya                     | Ankamia      | Implementing Partner | March-2008    |
| Revelation Miracle Centre                     | Ankamia      | Implementing Partner | March-2008    |
| Oasis of Blessings                            | Ankamia      | Implementing Partner | March-2008    |
| Catholic Church                               | Kitharene    | Implementing Partner | March-2008    |
| East Africa Pentecostal Church                | Ankamia      | Implementing Partner | February-2008 |
| Pentecostal Evangelical Fellowship Assemblies | Antuanthenge | Implementing Partner | February-2008 |
| Antuamata PriMarchy School                    | Ankamia      | Implementing Partner | February-2008 |
| Nyankine Self Help Group                      | Ankamia      | Implementing Partner | February-2008 |
| Area Chief                                    | Ankamia      | Cooperation          | February-2008 |
| Assistant Chief                               | Ankamia      | Cooperation          | February-2008 |
| Full Gospel Churches of Kenya                 | Thinyaine    | Implementing Partner | May-2008      |
| Catholic Church                               | Mwerumunyu   | Implementing Partner | May-2008      |
| Seventh Day Adventist Church                  | Kibai        | Implementing Partner | May-2008      |
| New Apostolic Church                          | Mwerandu     | Implementing Partner | May-2008      |
| East Africa Pentecostal Church                | Mweronkanga  | Implementing Partner | May-2008      |
| Methodist Church in Kenya                     | Twalekiuna   | Implementing Partner | May-2008      |
| East Africa Pentecostal Church                | Luucu        | Implementing Partner | May-2008      |
| Kenya Assemblies of God                       | Kongokeruri  | Implementing Partner | May-2008      |
| New Apostolic Church                          | Akiuna       | Implementing Partner | May-2008      |
| Baptist Church                                | Laithithi    | Implementing Partner | May-2008      |
| MwendantuSelf Help Group                      | Limbine      | Implementing Partner | May-2008      |
| Methodist Church in Kenya                     | Ntiritu      | Implementing Partner | April-2008    |
| Catholic Church                               | Machaku      | Implementing Partner | April-2008    |
| Full Gospel Churches of Kenya                 | Kilemi       | Implementing Partner | April-2008    |
| East Africa Pentecostal Church                | Akachiu      | Implementing Partner | April-2008    |
| East Africa Pentecostal Church                | Irotia       | Implementing Partner | April-2008    |
| Full Gospel Churches of Kenya                 | Amukua       | Implementing Partner | April-2008    |
| Catholic Church                               | Ikana        | Implementing Partner | April-2008    |
| Seventh Day Adventist Church                  | Kiorimba     | Implementing Partner | April-2008    |
| New Apostolic Church                          | Manguene     | Implementing Partner | April-2008    |
| East Africa Pentecostal Church                | Manorone     | Implementing Partner | April-2008    |
| Catholic Church                               | Kirima       | Implementing Partner | May-2008      |
| Full Gospel Churches of Kenya                 | Thanantu     | Implementing Partner | May-2008      |
| East Africa Pentecostal Church                | Kathima      | Implementing Partner | May-2008      |
| East Africa Pentecostal Church                | Muru         | Implementing Partner | May-2008      |
| Assistant Chief                               | Kiorimba     | Cooperation          | May-2008      |
| Assistant Chief                               | Thinyaine    | Cooperation          | May-2008      |
| East Africa Pentecostal Church                | Mpurine      | Implementing Partner | May-2008      |
| East Africa Pentecostal Church                | Kiegori      | Implementing Partner | May-2008      |
| Methodist Church in Kenya                     | Kaibu        | Implementing Partner | May-2008      |
| Methodist Church in Kenya                     | Antubochiu   | Implementing Partner | May-2008      |
| Methodist Church in Kenya                     | Kathoga      | Implementing Partner | May-2008      |
| Methodist Church in Kenya                     | Kamanda      | Implementing Partner | May-2008      |
| Voice of Salvation & Healing Church           | Mpurine      | Implementing Partner | May-2008      |
| Voice of Salvation & Healing Church           | Lubuene      | Implementing Partner | May-2008      |
| Church of Christ                              | Kibilaku     | Implementing Partner | May-2008      |
| Kenya Compassion Church                       | Kibilaku     | Implementing Partner | May-2008      |
| Catholic Church                               | Kiegori      | Implementing Partner | May-2008      |
| New Apostolic Church                          | Kiguma       | Implementing Partner | May-2008      |
| New Apostolic Church                          | Kilili       | Implementing Partner | May-2008      |
| New Apostolic Church                          | Kamanda      | Implementing Partner | May-2008      |
| New Apostolic Church                          | Kioli        | Implementing Partner | May-2008      |

| Partner Name                          | Location     | Involvement          | Partner Since |
|---------------------------------------|--------------|----------------------|---------------|
| New Apostolic Church                  | Kathoga      | Implementing Partner | May-2008      |
| Maximum Miracle Center                | Irima        | Implementing Partner | May-2008      |
| Maximum Miracle Center                | Kilili       | Implementing Partner | May-2008      |
| Anglican Church of Kenya              | Iruma        | Implementing Partner | May-2008      |
| Anglican Church of Kenya              | Kilili       | Implementing Partner | May-2008      |
| Fasting Evangelism Church             | Kiolu        | Implementing Partner | May-2008      |
| Seventh Day Adventist Church          | Ndika        | Implementing Partner | May-2008      |
| Kilili Water Project                  | Kathoga      | Implementing Partner | May-2008      |
| Kianda Ura Irrigation                 | Kiguma       | Implementing Partner | May-2008      |
| Ufanisi SHG                           | Mboone       | Implementing Partner | May-2008      |
| Kiegoi Intercessory Group             | Kibilaku     | Implementing Partner | May-2008      |
| Kaliene Youth Group                   | Gakoromone   | Implementing Partner | May-2008      |
| Umeme Pamoja                          | Mpurine      | Implementing Partner | May-2008      |
| Mpurine Youth Group                   | Kaibu        | Implementing Partner | May-2008      |
| Mukiri Women Group                    | Lubuene      | Implementing Partner | May-2008      |
| Mpurine SHG                           | Kaibu        | Implementing Partner | May-2008      |
| Kiegoi Focal Area SHG                 | Kibilaku     | Implementing Partner | May-2008      |
| HIV/AIDS Control Group                | Kibilaku     | Implementing Partner | May-2008      |
| Mwangaza Women Group                  | Kibilaku     | Implementing Partner | May-2008      |
| Chokera Women Group                   | Kaibi        | Implementing Partner | May-2008      |
| Mwika Women Group                     | Nting'irai   | Implementing Partner | May-2008      |
| Mwendaantu CBO                        | Mpurine      | Implementing Partner | May-2008      |
| Mpurine Women Group                   | Mpurine      | Implementing Partner | May-2008      |
| Kaibu Women Fellowship                | Kaibu        | Implementing Partner | May-2008      |
| Yusuf Youth Group                     | Mpurine      | Implementing Partner | May-2008      |
| Mutethia Cokera Women Group           | Mboone       | Implementing Partner | May-2008      |
| Mutethia Vision Youth Group           | Kaibu        | Implementing Partner | May-2008      |
| ALRMP II Field Monitor                | Kathoga      | Cooperation          | May-2008      |
| Constituency Development Fund Officer | Kiguma       | Cooperation          | May-2008      |
| Adult Education Officer               | Kiguma       | Cooperation          | May-2008      |
| Kilili Dispensary                     | Kathoga      | Cooperation          | May-2008      |
| Assistant Chief                       | Thaicu       | Cooperation          | May-2008      |
| Assistant Chief                       | Mboone       | Cooperation          | May-2008      |
| Assistant Chief                       | Nthare       | Cooperation          | May-2008      |
| Veterinary Officer                    | Mboone       | Cooperation          | May-2008      |
| Mpurine PriMarchy School              | Kibilaku     | Implementing Partner | May-2008      |
| Kiguma Ciiri PriMarchy School         | Kiguma Ciiri | Implementing Partner | May-2008      |
| Lakathi PriMarchy School              | Lakathi      | Implementing Partner | May-2008      |
| East Africa Pentecostal Church        | Ngukuine     | Implementing Partner | May-2008      |
| Methodist Church In Kenya             | Ngukuine     | Implementing Partner | May-2008      |
| Voice of Salvation & Healing Church   | Ngukuine     | Implementing Partner | May-2008      |
| Catholic Church                       | Ngukuine     | Implementing Partner | May-2008      |
| New Apostolic Church                  | K K Inono    | Implementing Partner | May-2008      |
| Full Gospel Churches of Kenya         | K K Itiame   | Implementing Partner | May-2008      |
| Seventh Day Adventist Church          | Nkandone     | Implementing Partner | May-2008      |
| Voice of Salvation & Healing Church   | Muthara      | Implementing Partner | May-2008      |
| Church on the Rock                    | Kamukunji    | Implementing Partner | May-2008      |
| Church on the Rock                    | Buathine     | Implementing Partner | May-2008      |
| East Africa Pentecostal Church        | Kithetu      | Implementing Partner | May-2008      |
| East Africa Pentecostal Church        | Mituri       | Implementing Partner | May-2008      |
| East Africa Pentecostal Church        | Ndunyu       | Implementing Partner | May-2008      |
| New Apostolic Church                  | Ndunyu       | Implementing Partner | May-2008      |

| <b>Partner Name</b>                             | <b>Location</b> | <b>Involvement</b>     | <b>Partner Since</b> |
|---|-----------------|------------------------|----------------------|
| Seventh Day Adventist Church                    | Ndunyu          | Implementing partner   | May-2008             |
| Deliverance Church                              | Mutuati         | Implementing Partner   | May-2008             |
| Catholic Church                                 | Mbayo           | Implementing Partner   | May-2008             |
| Africa Independent Pentecostal Church of Africa | Mbayo           | Implementing Partner   | May-2008             |
| Methodist Church In Kenya                       | Mbayo           | Implementing Partner   | May-2008             |
| Voice of Salvation & Healing Church             | Mbayo           | Implementing Partner   | May-2008             |
| New Apostolic Church                            | Mbayo           | Implementing Partner   | May-2008             |
| East Africa Pentecostal Church                  | Mbayo           | Implementing Partner   | May-2008             |
| Catholic Church                                 | Liundu          | Implementing Partner n | May-2008             |
| Area Chief                                      | Naathu          | Cooperation            | January-2008         |
| Thirua PriMarchy school                         | Thirua          | Implementing Partner   | May-2008             |
| New Apostolic Church                            | Nchou           | Implementing Partner   | June-2008            |
| East Africa Pentecostal Church                  | Manguene        | Implementing Partner   | June-2008            |
| Baptist Church                                  | Manorone        | Implementing Partner   | June-2008            |
| MwendantuSelf Help Group                        | Muiru           | Implementing Partner   | June-2008            |
| Full Gospel Churches of Kenya                   | Kirima          | Implementing Partner   | June-2008            |
| Methodist Church in Kenya                       | Kambi           | Implementing Partner   | June-2008            |
| Catholic Church                                 | Kithangari      | Implementing Partner   | June-2008            |
| Full Gospel Churches of Kenya                   | Kaliene         | Implementing Partner   | June-2008            |
| East Africa Pentecostal Church                  | Kwarene         | Implementing Partner   | June-2008            |
| Baptist Church                                  | Kathanga        | Implementing Partner   | June-2008            |
| Wendo Self Help Group                           | Kathanga 2      | Implementing Partner   | June-2008            |
| Methodist Church in Kenya                       | Mukururu        | Implementing Partner   | June-2008            |
| Catholic Church                                 | Kuuru           | Implementing Partner   | June-2008            |
| Full Gospel Churches of Kenya                   | Matiandui       | Implementing Partner   | June-2008            |
| Thau PriMarchy School                           | Thau            | Implementing Partner   | June-2008            |
| Machegene PriMarchy School                      | Manguene        | Implementing Partner   | June-2008            |
| Kianjai Secondary                               | Kianjai         | Implementing Partner   | June-2008            |
| District Officer                                | Mituntu         | Cooperation            | June-2008            |
| Area Chief                                      | Kiorimba Loc    | Cooperation            | June-2008            |
| Assistant Chief                                 | Machegene       | Cooperation            | June-2008            |
| New Life Covenant Church                        | Akui            | Implenting Partner     | June-2008            |
| Catholic Church                                 | Akui            | Implementing Partner   | June-2008            |
| Catholic Church                                 | Amung'enti      | Implementing Partner   | June-2008            |
| Catholic Church                                 | Anjaru          | Implementing Partner   | June-2008            |
| Seventh Day Adventist Church                    | Athiru Gaiti    | Implementing Partner   | June-2008            |
| New Apostolic Church                            | Akui            | Implementing Partner   | June-2008            |
| New Apostolic Church                            | Kiraone         | Implementing Partner   | June-2008            |
| New Apostolic Church                            | Anjaru          | Implementing Partner   | June-2008            |
| East Africa Pentecostal Church                  | Kiraone         | Implementing Partner   | June-2008            |
| East Africa Pentecostal Church                  | Akinyinga       | Implementing Partner   | June-2008            |
| East Africa Pentecostal Church                  | Kianda          | Implementing Partner   | June-2008            |
| Christian Revival Church                        | Kiraone         | Implementing Partner   | June-2008            |
| Maximum Miracle Center                          | Athiru Gaiti    | Implementing Partner   | June-2008            |
| Revival Christian Centre Church                 | Kiraone         | Implementing Partner   | June-2008            |
| Fasting Evangelism Church                       | Kiraone         | Implementing Partner   | June-2008            |
| Intercoolers Football Club                      | Akui            | Implementing Partner   | June-2008            |
| Gatumi Women Group                              | Akui            | Implementing Partner   | June-2008            |
| Umoja Youth Group                               | Kiraone         | Implementing Partner   | June-2008            |
| Wiyumiririe Self Help Group                     | Kiraone         | Implementing Partner   | June-2008            |
| Environmental Youth Group                       | Akui            | Implementing Partner   | June-2008            |
| Jamii Bora Group                                | Kiraone         | Implementing Partner   | June-2008            |

| Partner Name                                    | Location    | Involvement                      | Partner Since  |
|---|-------------|----------------------------------|----------------|
| Young Brotherhood SHG                           | Kiraone     | Implementing Partner             | June-2008      |
| Forester Group Kiraone                          | Kiraone     | Implementing Partner             | June-2008      |
| Wazarendo Visiting Youth group                  | Kiraone     | Implementing Partner             | June-2008      |
| Vatican Football Club                           | Kabuline    | Implementing Partner             | June-2008      |
| Miraa Grower Association                        | Akui        | Implementing Partner             | June-2008      |
| Conservation Youth Group                        | Akui        | Implementing Partner             | June-2008      |
| Maendeleo ya Wanawake                           | Kiraone     | Implementing Partner             | June-2008      |
| Assistant Chief                                 | Antubakiru  | Cooperation                      | June-2008      |
| Community Policing                              | Kiraone     | Cooperation                      | June-2008      |
| Akui PriMarchy School                           | Akui        | Implementing Partner             | June-2008      |
| East Africa Pentecostal Church                  | Thaare      | Implementing Partner             | June-2008      |
| Catholic Church                                 | Kaluncu     | Implementing Partner             | June-2008      |
| Catholic Church                                 | Maua        | Implementing Partner             | June-2008      |
| Africa Independent Pentecostal Church of Africa | Kaluncu     | Implementing Partner             | June-2008      |
| Africa Independent Pentecostal Church of Africa | Kiriba      | Implementing Partner             | June-2008      |
| Africa Independent Pentecostal Church of Africa | St Marchtin | Implementing Partner             | June-2008      |
| Seventh Day Adventist Church                    | Kaluncu     | Implementing Partner             | June-2008      |
| Breakthrough International Church               | Athiru      | Implementing Partner             | June-2008      |
| Full Gospel Churches of Kenya                   | K K Etama   | Implementing Partner             | June-2008      |
| APHIA II  | Embu        | Co-operation and Tech Assistance | June-2008      |
| Area Chief                                      | Kabachi     | Co-operation and Tech Assistance | June-2008      |
| Mburanjiru Pry School                           | Mburanjiru  | Co-operation and Tech Assistance | June-2008      |
| Maua Methodist Hospital                         | Maua        | Co-operation and Tech Assistance | September-2005 |
| Zingatia Maisha Program                         | Maua        | Co-operation and Tech Assistance | June-2008      |
| Public Health Office                            | Mutuati     | Co-operation and Tech Assistance | June-2008      |
| District AIDS/STIs CO-ordinator                 | Maua        | Co-operation and Tech Assistance | June-2008      |
| Neno Evangelism Church                          | Kirimampio  | Implementing Partner             | Julyy-2008     |
| Catholic Church                                 | Nkaria      | Implementing Partner             | Julyy-2008     |
| East Africa Pentecostal Church                  | Bwethaa     | Implementing Partner             | Julyy-2008     |
| Methodist Church in Kenya                       | Nguruma     | Implementing Partner             | Julyy-2008     |
| Catholic Church                                 | Nthare      | Implementing Partner             | Julyy-2008     |
| Methodist Church in Kenya                       | Karurune    | Implementing Partner             | Julyy-2008     |
| Anglican Church of Kenya                        | Karebuine   | Implementing Partner             | Julyy-2008     |
| Nguju PriMarchy School                          | Miori       | Implementing Partner             | June-2008      |
| Nthare High School                              | Miori       | Implementing Partner             | Julyy-2008     |
| Karembuine PriMarchy school                     | Kirima mpio | Implementing Partner             | Julyy-2008     |
| Nthare PriMarchy School                         | Nthare      | Implementing Partner             | Julyy-2008     |
| Maendeleo ya Wanawake                           | Nthare      | Implementing Partner             | Julyy-2008     |
| Assistant Chief                                 | Bwethaa     | Cooperation                      | Julyy-2008     |
| Community Policing                              | Bwethaa     | Cooperation                      | Julyy-2008     |
| Karurune PriMarchy School                       | Karurune    | Implementing Partner             | Julyy-2008     |
| East Africa Pentecostal Church                  | Laare       | Implementing Partner             | Julyy-2008     |
| East Africa Pentecostal Church                  | Athiru      | Implementing Partner             | Julyy-2008     |
| East Africa Pentecostal Church                  | Kitheo      | Implementing Partner             | Julyy-2008     |

| Partner Name                              | Location       | Involvement          | Partner Since |
|---|----------------|----------------------|---------------|
| East Africa Pentecostal Church            | Nthare         | Implementing Partner | July-2008     |
| Catholic Church                           | K K Kiula      | Implementing Partner | July-2008     |
| Catholic Church                           | Kiromwathi     | Implementing Partner | July-2008     |
| Catholic Church                           | K K Etama      | Implementing Partner | July-2008     |
| Catholic Church                           | Kamiruru       | Implementing Partner | July-2008     |
| Catholic Church                           | Karama         | Implementing Partner | July-2008     |
| Independent Pentecostal Church            | Kiolo          | Implementing Partner | July-2008     |
| Independent Pentecostal Church            | Kautine        | Implementing Partner | July-2008     |
| Independent Pentecostal Church            | Kiromwathi     | Implementing Partner | July-2008     |
| Independent Pentecostal Church            | Kalankware     | Implementing Partner | July-2008     |
| Full Gospel Churches of Kenya             | Kaelo          | Implementing Partner | July-2008     |
| Christian Brotherhood Church              | Kiromwathi     | Implementing Partner | July-2008     |
| Methodist Church in Kenya                 | Lubua          | Implementing Partner | July-2008     |
| Methodist Church in Kenya                 | Kalankware     | Implementing Partner | July-2008     |
| Methodist Church in Kenya                 | Thimbili       | Implementing Partner | July-2008     |
| Methodist Church in Kenya                 | Kawiru         | Implementing Partner | July-2008     |
| International Pentecostal Holiness Church | Kautine        | Implementing Partner | July-2008     |
| New Apostolic Church                      | Kautine        | Implementing Partner | July-2008     |
| Area Chief                                | Athiru Rujiine | Cooperation          | July-2008     |
| Thitha Secondary School                   | Thitha         | Implementing Partner | July-2008     |
| Agriculture office                        | Laare          | Implementing Partner | July-2008     |
| Full Gospel Churches of Kenya             | Lairangi       | Implementing Partner | July-2008     |
| East Africa Pentecostal Church            | Rei            | Implementing Partner | July-2008     |
| Baptist Church                            | Mumui          | Implementing Partner | July-2008     |
| Mutethia Self Help Group                  | Ntalami        | Implementing Partner | July-2008     |
| East Africa Pentecostal Church            | Muramba        | Implementing Partner | July-2008     |
| Methodist Church in Kenya                 | Mbuya          | Implementing Partner | July-2008     |
| Catholic Church                           | Lairangi       | Implementing Partner | July-2008     |
| New Apostolic Church                      | Mbuya          | Implementing Partner | July-2008     |
| Mumui PriMarchy school                    | Mumui          | Implementing Partner | July-2008     |
| Baptist Church                            | Lairangi       | Implementing Partner | July-2008     |
| Assistant Chief                           | Mumui          | Cooperation          | July-2008     |
| New Life Covenant Church                  | Kaburine       | Implementing Partner | August-2008   |
| Anglican Church of Kenya                  | Ntherone       | Implementing Partner | August-2008   |
| Four Square Church                        | Ikuu           | Implementing Partner | August-2008   |
| Kerith Church                             | Ikuu           | Implementing Partner | August-2008   |
| Church of Christ                          | Ntherone       | Implementing Partner | August-2008   |
| Four Square Church                        | Kangeta        | Implementing Partner | August-2008   |
| Kenya Redeemed Gospel Church              | Ikuu           | Implementing Partner | August-2008   |
| Catholic Church                           | Ikuu           | Implementing Partner | August-2008   |
| New Apostolic Church                      | Ikuu           | Implementing Partner | August-2008   |
| Church of Christ                          | Aburi          | Implementing Partner | August-2008   |
| New Apostolic Church                      | Aburi          | Implementing Partner | August-2008   |
| Africa Church                             | Ikuu           | Implementing Partner | August-2008   |
| Church of Christ                          | Kilili         | Implementing Partner | August-2008   |
| Sons Fellowship Church                    | Aburi          | Implementing Partner | August-2008   |
| Sons Fellowship Church                    | Ntherone       | Implementing Partner | August-2008   |
| Kenya Revival Church                      | Mwithone       | Implementing Partner | August-2008   |
| East Africa Pentecostal Church            | Mwithone       | Implementing Partner | August-2008   |
| Methodist Church in Kenya                 | Thumbereria    | Implementing Partner | August-2008   |
| Independent Pentecostal Church            | Kieiya         | Implementing Partner | August-2008   |
| Seventh Day Adventist Church              | Ntuti          | Implementing Partner | August-2008   |

| Partner Name                         | Location        | Involvement          | Partner Since |
|--------------------------------------|-----------------|----------------------|---------------|
| Methodist church in Kenya            | Kiolo kia Muuti | Implementing Partner | August-2008   |
| Africa Inland Church                 | K.K Muuti       | Implementing Partner | August-2008   |
| Seventh Day Adventist Church         | K.K Muuti       | Implementing Partner | August-2008   |
| Murithi Women SH Group               | Ntuti           | Implementing Partner | August-2008   |
| Kiolo kia Muuti Pry Sch              | K.K Muuti       | Implementing Partner | August-2008   |
| Limoro pry sch                       | Limoro          | Implementing Partner | August-2008   |
| Imani Women SH Group                 | Kk Muuti        | Implementing Partner | August-2008   |
| Mugwatithania Women Group            | Thumbereria     | Implementing Partner | August-2008   |
| Methodist Church in Kenya            | Kibuene         | Implementing Partner | August-2008   |
| Christian Brotherhood Church         | Kiolo Kia Muuti | Implementing Partner | August-2008   |
| Assistant Chief                      | Kk Muuti        | Cooperation          | August-2008   |
| Community Policing                   | Kk Muuti        | Cooperation          | August-2008   |
| Abuuri pry school                    | Ikuu            | Implementing Partner | August-2008   |
| Catholic Church                      | Kalusu          | Implementing Partner | June-2008     |
| Independent Pentecostal Church       | Kiriba          | Implementing Partner | May-2008      |
| Methodist Church in Kenya            | Kambo           | Implementing Partner | April-2008    |
| Seventh Day Adventist Church         | Kalusu          | Implementing Partner | June-2008     |
| Independent Pentecostal Church       | Muurune         | Implementing Partner | June-2008     |
| Independent Pentecostal Church       | St Marchtin     | Implementing Partner | June-2008     |
| Harvest Christian Centre             | Kabachi         | Implementing Partner | March-2006    |
| Machungulu Palliative Care Group     | Machungulu      | Cooperating Agent    | 202007        |
| Baptist Church                       | Kirumone        | Implementing Partner | October-2008  |
| East Africa Pentecostal Church       | Igarii          | Implementing Partner | October-2008  |
| Methodist Church in Kenya            | Rurii           | Implementing Partner | October-2008  |
| Catholic Church                      | Mpondoni        | Implementing Partner | October-2008  |
| New Apostolic Church                 | Ngage           | Implementing Partner | October-2008  |
| East Africa Pentecostal Church       | Nkumburu        | Implementing Partner | October-2008  |
| Rurii PriMarchy school               | Rurii           | Implementing Partner | October-2008  |
| Baptist Church                       | Kaliati         | Implementing Partner | October-2008  |
| Full Gospel Churches of Kenya        | Ntiba           | Implementing Partner | October-2008  |
| Baptist Church                       | Rwandene        | Implementing Partner | October-2008  |
| Full Gospel Churches of Kenya        | Antune          | Implementing Partner | October-2008  |
| Full Gospel Churches of Kenya        | Mbara           | Implementing Partner | October-2008  |
| East Africa Pentecostal Church       | Ntalami         | Implementing Partner | October-2008  |
| Full Gospel Churches of Kenya        | Muramba         | Implementing Partner | October-2008  |
| East Africa Pentecostal Church       | Thau            | Implementing Partner | October-2008  |
| Assistant Chief                      | Kunati          | Cooperation          | October-2008  |
| Assistant Chief                      | Giithu          | Cooperation          | October-2008  |
| Faith Woman's Group                  | Kanuni          | Implementing Partner | October-2008  |
| Kanuni Disability Group              | Kanuni          | Implementing Partner | October-2008  |
| Kanuni Traders Youth Group           | Kanuni          | Implementing Partner | October-2008  |
| Gatutune Kaburine Widows Women Group | Kanunu          | Implementing Partner | October-2008  |
| Bantu Self Help Group                | Mailitatu       | Implementing Partner | October-2008  |
| Zion Harvest Church                  | Kiunyene        | Implementing Partner | October-2008  |
| Catholic Church                      | Kanuni          | Implementing Partner | October-2008  |
| Mosque Society                       | Kanuni          | Implementing Partner | October-2008  |
| Catholic Church                      | Kiunyene        | Implementing Partner | October-2008  |
| Methodist Church in Kenya            | Kanuni          | Implementing Partner | October-2008  |
| Antuathikii Youth Group              | Kanuni          | Implementing Partner | October-2008  |
| Forestry Youth Group                 | Kanuni          | Implementing Partner | October-2008  |
| Evangelistic Vision Healing Church   | Kanuni          | Implementing Partner | October-2008  |
| Acts of Apostles                     | Nthare          | Implementing Partner | October-2008  |

| Partner Name                                  | Location    | Involvement          | Partner Since |
|---|-------------|----------------------|---------------|
| Rutheo Mugano Self Help Ggroup                | Kanuni      | Implementing Partner | October-2008  |
| Mukui Self Help Group                         | Kanuni      | Implementing Partner | October-2008  |
| Mutethia Self Help Group                      | Mukweone    | Implementing Partner | October-2008  |
| Methodist Church in Kenya                     | Mboone      | Implementing Partner | October-2008  |
| East Africa Pentecostal Church                | Mboone      | Implementing Partner | October-2008  |
| Mpurine PriMarchy School                      | Mboone      | Implementing Partner | October-2008  |
| Kathambi PriMarchy School                     | Kiunyene    | Implementing Partner | October-2008  |
| St Dominic PriMarchy School                   | Ituulu      | Implementing Partner | October-2008  |
| Assistant Chief                               | Kiunyene    | Cooperation          | October-2008  |
| New Jerusalem Church                          | Miori       | Implementing Partner | October-2008  |
| Amani Youth Group                             | Ituulu      | Implementing Partner | October-2008  |
| Gituru Mwangaza Youth Group                   | Ituulu      | Implementing Partner | October-2008  |
| Pentecostal Evangelical Fellowship Assemblies | Athaene     | Implementing Partner | October-2008  |
| Muguma Kenya Woman                            | Kiunyene    | Implementing Partner | October-2008  |
| Methodist Church in Kenya                     | Limoro      | Implementing Partner | October-2008  |
| Neno Evangelism Church                        | Burieruri   | Implementing Partner | November-2007 |
| Maximum Miracle Center                        | Thaicu      | Implementing Partner | April-2008    |
| Catholic Church                               | Kiraone     | Implementing Partner | June-2008     |
| Methodist Church in Kenya                     | Nthare      | Implementing Partner | July-2008     |
| New Apostolic Church                          | Nthare      | Implementing Partner | July-2008     |
| Methodist Church in Kenya                     | Kiambanjoa  | Implementing Partner | April-2007    |
| Africa Inland Pentecost Church                | Kandubai    | Implementing Partner | April-2008    |
| Methodist Church in Kenya                     | Kandubai    | Implementing Partner | April-2008    |
| Gituamwari Women Group                        | Burieruri   | Implementing Partner | November-2007 |
| Methodist Church in Kenya                     | Thaicu      | Implementing Partner | April-2008    |
| Kilili PriMarchy School                       | Thaicu      | Implementing Partner | April-2008    |
| Public Health Officer                         | Antubakiru  | Cooperation          | June-2008     |
| Area chief                                    | Antubakiru  | Cooperation          | June-2008     |
| ThaMarche PriMarchy School                    | Burieruri   | Implementing Partner | November-2008 |
| East Africa Pentecostal Church                | Meeria      | Implementing Partner | June-2008     |
| East Africa Pentecostal Church                | Thirua      | Implementing Partner | June-2008     |
| Methodist Church In Kenya                     | Meeria      | Implementing Partner | June-2008     |
| Methodist Church In Kenya                     | Kibuchwa    | Implementing Partner | June-2008     |
| Church on the Rock                            | Mituri      | Implementing Partner | April-2008    |
| Seventh Day Adventist Church                  | Meeria      | Implementing Partner | June-2008     |
| New Apostolic Church                          | Meeria      | Implementing Partner | June-2008     |
| Methodist Church in Kenya                     | Muiri       | Implementing Partner | August-2008   |
| Catholic Church                               | Manorone    | Implementing Partner | August-2008   |
| New Apostolic Church                          | Kaliene     | Implementing Partner | August-2008   |
| Machegene PriMarchy School                    | Machegene   | Implementing Partner | August-2008   |
| Baptist Church                                | Matiandui   | Implementing Partner | August-2008   |
| Full Gospel Churches of Kenya                 | Kibiru      | Implementing Partner | August-2008   |
| East Africa Pentecostal Church                | Mwerumunyu  | Implementing Partner | August-2008   |
| Baptist Church                                | Mwerandu    | Implementing Partner | August-2008   |
| Full Gospel Churches of Kenya                 | Mweronkanga | Implementing Partner | August-2008   |
| Full Gospel Churches of Kenya                 | Luucu       | Implementing Partner | August-2008   |
| East Africa Pentecostal Church                | Akiuna      | Implementing Partner | August-2008   |
| Full Gospel Churches of Kenya                 | Limbine     | Implementing Partner | August-2008   |
| East Africa Pentecostal Church                | Twalekiuna  | Implementing Partner | August-2008   |
| Baptist Church                                | Nchou       | Implementing Partner | August-2008   |
| Area Chief                                    | Kiorimba    | Cooperation          | August-2008   |
| Area Chief                                    | Thinyaine   | Cooperation          | August-2008   |

| <b>Partner Name</b>                              | <b>Location</b> | <b>Involvement</b>   | <b>Partner Since</b> |
|--|-----------------|----------------------|----------------------|
| New Apostolic Church                             | Karebuine       | Implementing Partner | July-2008            |
| New Apostolic Church                             | Bwethaa         | Implementing Partner | July-2008            |
| New Apostolic Church                             | Amunju          | Implementing Partner | December-2008        |
| New Apostolic Church                             | Mutiokiama      | Implementing Partner | December-2008        |
| Methodist Church in Kenya                        | Bwethaa         | Implementing Partner | July-2008            |
| Methodist Church in Kenya                        | Thuuria         | Implementing Partner | July-2008            |
| Methodist Church in Kenya                        | Amunju          | Implementing Partner | December-2008        |
| Catholic Church                                  | Muthiru         | Implementing Partner | December-2008        |
| Catholic Church                                  | Athi            | Implementing Partner | December-2008        |
| East Africa Pentecostal Church                   | Amunju          | Implementing Partner | December-2008        |
| East Africa Pentecostal Church                   | Mukweone        | Implementing Partner | December-2008        |
| East Africa Pentecostal Church                   | Muthiru         | Implementing Partner | December-2008        |
| Africa Inland Church                             | Riaki           | Implementing Partner | December-2008        |
| Africa Inland Church                             | Amunju          | Implementing Partner | December-2008        |
| Africa Inland Church                             | Muthiru         | Implementing Partner | December-2008        |
| Organization for Christian Association & Mission | Thuuria         | Implementing Partner | December-2008        |
| Four Square Church                               | Muthiru         | Implementing Partner | December-2008        |
| Seventh Day Adventist Church                     | Kirindine       | Implementing Partner | December-2008        |
| Nkaria PriMarchy School                          | Nkaria          | Implementing Partner | July-2008            |
| Muthiru PriMarchy School                         | Muthuru         | Implementing Partner | December-2008        |
| Rienya PriMarchy School                          | Kirindine       | Implementing Partner | December-2008        |
| Assistant Chief                                  | Amunju          | Cooperation          | July-2008            |
| Area Chief                                       | Kirindine       | Cooperation          | July-2008            |
| Assistant Chief                                  | Athi            | Cooperation          | December-2008        |
| New Vision Youth Group                           | Amunju          | Implementing Partner | December-2008        |
| Thuuria Football Club                            | Thuuria         | Implementing Partner | July-2008            |
| Deliverance Church                               | Laare           | Implementing Partner | December-2008        |
| Jesus Works Centre                               | Laare           | Implementing Partner | December-2008        |
| Catholic Church                                  | Laare           | Implementing Partner | January-2006         |
| Catholic Church                                  | Kaelo           | Implementing Partner | January-2006         |
| Independent Pentecostal Church                   | Kirama          | Implementing Partner | December-2008        |
| Methodist Church in Kenya                        | Marchiri        | Implementing Partner | June-2008            |
| Independent Pentecostal Church                   | Kathelwa        | Implementing Partner | June-2007            |
| Redeemed Gospel Church                           | KKETama         | Implementing Partner | December-2008        |
| Redeemed Gospel Church                           | Lukununu        | Implementing Partner | March-2008           |
| Church on the Rock                               | Laare           | Implementing Partner | December-2008        |
| Seventh Day Adventist Church                     | Laare           | Implementing Partner | June-2008            |
| Wendo Self Help Group                            | Laare           | Implementing Partner | December-2008        |
| Kathelwa PriMarchy School                        | Kathelwa        | Implementing Partner | February-2008        |
| Nkiriana PriMarchy School                        | Kaelo           | Implementing Partner | June-2007            |
| Miuine PriMarchy School                          | Kaelo           | Implementing Partner | June-2007            |
| Lairangi PriMarchy school                        | Lairangi        | Implementing Partner | August-2008          |
| New Apostolic Church                             | Muramba         | Implementing Partner | August-2008          |
| Full Gospel Churches of Kenya                    | Kalithiria      | Implementing Partner | August-2008          |
| Baptist Church                                   | Thau            | Implementing Partner | August-2008          |
| Full Gospel Churches of Kenya                    | Kongokeruri     | Implementing Partner | August-2008          |
| Area Chief                                       | Thau            | Cooperation          | August-2008          |
| Assistant Chief                                  | Lairangi        | Cooperation          | August-2008          |
| New Apostolic Church                             | Kani karui      | Implementing Partner | March-2008           |
| New Apostolic Church                             | Nkiene          | Implementing Partner | December-2007        |
| New Apostolic Church                             | Mukururu        | Implementing Partner | March-2008           |
| Good SaMarchitan Church                          | Urorone         | Implementing Partner | January-2009         |

| Partner Name                   | Location       | Involvement          | Partner Since  |
|--------------------------------|----------------|----------------------|----------------|
| Africa Church                  | Antubangai     | Implementing Partner | January-2009   |
| Catholic Church                | Tiira          | Implementing Partner | May-2006       |
| Catholic Church                | Mukururu       | Implementing Partner | March-2008     |
| East Africa Pentecostal Church | Kani ka rui    | Implementing Partner | March-2008     |
| East Africa Pentecostal Church | Jerusalem      | Implementing Partner | January-2009   |
| East Africa Pentecostal Church | Mukururu       | Implementing Partner | March-2008     |
| Africa Inland Church           | Kiguru         | Implementing Partner | December-2007  |
| Africa Inland Church           | Nkiene         | Implementing Partner | December-2007  |
| Africa Inland Church           | Thaicu         | Implementing Partner | April-2008     |
| Laikumukumu Nursery School     | Laikumukumu    | Implementing Partner | September-2008 |
| Ruthii PriMarchy School        | Laikumukumu    | Implementing Partner | September-2008 |
| Giika PriMarchy School         | Giika          | Implementing Partner | January-2007   |
| Kani Karui PriMarchy school    | Nkaria         | Implementing Partner | March-2008     |
| Mukululu PriMarchy School      | Mukururu       | Implementing Partner | March-2008     |
| Ncunga PriMarchy School        | Ncunga         | Implementing Partner | April-2006     |
| Nkiene PriMarchy School        | Nkiene         | Implementing Partner | December-2007  |
| Riigi PriMarchy School         | Riigi          | Implementing Partner | December-2008  |
| Thaicu PriMarchy School        | Thaicu         | Implementing Partner | April-2008     |
| Area Chief                     | Nduguto        | Cooperation          | July-2008      |
| Area Chief                     | Kiguru         | Cooperation          | December-2007  |
| Area Chief                     | Mukururu       | Cooperation          | March-2008     |
| Assistant Chief                | Laikumukumu    | Cooperation          | September-2008 |
| Assistant Chief                | Liburu         | Cooperation          | March-2008     |
| Assistant Chief                | Nkiene         | Cooperation          | July-2008      |
| East Africa Pentecostal Church | Athiru Rujiine | Implementing Partner | December-2006  |
| Independent Pentecostal Church | Kalankware     | Implementing Partner | December-2008  |
| Maximum Miracle Center         | Athiru Ruujine | Implementing Partner | December-2006  |
| Harvest Christian Centre       | Kachiuru       | Implementing Partner | September-2008 |
| Mosque Society                 | Kachiuru       | Implementing Partner | March-2008     |
| Kiremu PriMarchy School        | Kiremu         | Implementing Partner | January-2009   |
| Kiithe PriMarchy School        | Kiithe         | Implementing Partner | January-2009   |
| New Apostolic Church           | Kiolu          | Implementing Partner | January-2009   |
| East Africa Pentecostal Church | Laini          | Implementing Partner | January-2009   |
| Baptist Church                 | Kauchwa        | Implementing Partner | January-2009   |
| East Africa Pentecostal Church | Kaitu          | Implementing Partner | January-2009   |
| Baptist Church                 | Lii            | Implementing Partner | January-2009   |
| Full Gospel Churches of Kenya  | Maitha         | Implementing Partner | January-2009   |
| Full Gospel Churches of Kenya  | Mwerongee      | Implementing Partner | January-2009   |
| Full Gospel Churches of Kenya  | Lailuba        | Implementing Partner | January-2009   |
| East Africa Pentecostal Church | Mukuri         | Implementing Partner | January-2009   |
| Catholic Church                | Laini          | Implementing Partner | January-2009   |
| East Africa Pentecostal Church | Kiolu          | Implementing Partner | January-2009   |
| Area Chief                     | Buuri          | Cooperation          | January-2009   |
| Area Chief                     | Ametho         | Cooperation          | January-2009   |
| Area Chief                     | Lailuba        | Cooperation          | January-2009   |
| New Apostolic Church           | Kauthene       | Implementing Partner | October-2008   |
| New Apostolic Church           | Kanjoo         | Implementing Partner | October-2008   |
| New Apostolic Church           | Kanguru        | Implementing Partner | October-2008   |
| New Apostolic Church           | Marchega       | Implementing Partner | December-2008  |
| Injili Njema Church            | Maua           | Implementing Partner | January-2009   |
| Catholic Church                | Kithanga       | Implementing Partner | March-2008     |
| East Africa Pentecostal Church | Kithanga       | Implementing Partner | December-2008  |
| East Africa Pentecostal Church | Njerusalem     | Implementing Partner | January-2009   |

| Partner Name                    | Location    | Involvement          | Partner Since  |
|---------------------------------|-------------|----------------------|----------------|
| Africa Inland Church            | Lakathi     | Implementing Partner | January-2008   |
| Revelation Church               | Kanjoo      | Implementing Partner | December-2008  |
| Methodist Church in Kenya       | Kiamilinga  | Implementing Partner | December-2008  |
| Kithanga PriMarchy School       | Kithanga    | Implementing Partner | September-2008 |
| Kibiraku PriMarchy School       | Mboone      | Implementing Partner | May-2008       |
| Ncunguru PriMarchy School       | Mailitatu   | Implementing Partner | March-2008     |
| Mutuatine PriMarchy School      | Njoune      | Implementing Partner | April-2007     |
| Akui PriMarchy School           | Kilaone     | Implementing Partner | June-2008      |
| Likiau PriMarchy School         | Likiau      | Implementing Partner | April-2008     |
| Kiunjurine PriMarchy school     | Kiunjurine  | Implementing Partner | April-2008     |
| Area Chief                      | Kiegoi      | Cooperation          | May-2008       |
| Area chief                      | Kangeta     | Cooperation          | March-2005     |
| Assistant Chief                 | Amaku       | Cooperation          | April-2007     |
| Assistant Chief                 | Lakathi     | Cooperation          | October-2008   |
| Mwai AIC Football Club          | Marchega    | Implementing Partner | January-2009   |
| Rügi Women Group                | Rügi        | Implementing Partner | January-2009   |
| Ugoti Women Group               | Ugoti       | Implementing Partner | January-2009   |
| Umoja Women Group               | Marchega    | Implementing Partner | January-2009   |
| Katuma Self Help Group          | Lakathi     | Implementing Partner | September-2008 |
| Nkirote Women Group             | Lakathi     | Implementing Partner | December-2008  |
| Kithanga Football Club          | Kithanga    | Implementing Partner | December-2008  |
| Simba Football Club             | Kithanga    | Implementing Partner | December-2008  |
| Catholic Church                 | Ambaru      | Implementing Partner | December-2006  |
| Catholic Church                 | Muthara     | Implementing Partner | January-2006   |
| Methodist Church in Kenya       | Nümithairu  | Implementing Partner | June-2008      |
| Methodist Church in Kenya       | Nthangarine | Implementing Partner | February-2009  |
| Methodist Church in Kenya       | Tiiri       | Implementing Partner | June-2007      |
| Jerusalem International Church  | Kathelwa    | Implementing Partner | June-2007      |
| Seventh Day Adventist Church    | Kathelwa    | Implementing Partner | June-2007      |
| Christian Foundation Fellowship | Kathelwa    | Implementing Partner | June-2007      |
| Imani Women Group               | Kathelwa    | Implementing Partner | September-2008 |
| Msingi Church Group             | Kathelwa    | Implementing Partner | September-2008 |
| Seventh Day Adventist Church    | Kambia      | Implementing Partner | September-2008 |
| New Apostolic Church            | Kithetu     | Implementing Partner | September-2008 |
| Adult Literacy Class            | Kambo       | Implementing Partner | February-2009  |
| Mwangaza Self Help Group        | Nthangarine | Implementing Partner | September-2008 |
| Ambaru Women Group              | Nthangarine | Implementing Partner | September-2008 |
| Anglican Church of Kenya        | Nthangarine | Implementing Partner | September-2008 |
| Kaliati PriMarchy School        | Kaliati     | Implementing Partner | February-2009  |
| Antuanduru PriMarchy School     | Antuanduru  | Implementing Partner | February-2009  |
| Methodist Church in Kenya       | Kaliati     | Implementing Partner | February-2009  |
| New Apostolic Church            | Kagaene     | Implementing Partner | February-2009  |
| East Africa Pentecostal Church  | Mbeu        | Implementing Partner | February-2009  |
| Baptist Church                  | Makandi     | Implementing Partner | February-2009  |
| East Africa Pentecostal Church  | Kiremu      | Implementing Partner | February-2009  |
| Baptist Church                  | Kaitu       | Implementing Partner | February-2009  |
| Full Gospel Churches of Kenya   | Lii         | Implementing Partner | February-2009  |
| Full Gospel Churches of Kenya   | Achoro      | Implementing Partner | February-2009  |
| East Africa Pentecostal Church  | Mukuiru     | Implementing Partner | February-2009  |
| Full Gospel Churches of Kenya   | Linguri     | Implementing Partner | February-2009  |
| East Africa Pentecostal Church  | Luthia      | Implementing Partner | February-2009  |
| Catholic Church                 | Atithine    | Implementing Partner | February-2009  |
| Area Chief                      | Antuanduru  | Cooperation          | February-2009  |

| Partner Name                   | Location   | Involvement                         | Partner Since |
|--------------------------------|------------|-------------------------------------|---------------|
| Area Chief                     | Mbeu       | Cooperation                         | February-2009 |
| New Life Church                | Gikubwe    | Implementing Partner                | April-2009    |
| New Apostolic Church           | Amwamba    | Implementing Partner                | April-2009    |
| New Apostolic Church           | Aithu      | Implementing Partner                | April-2009    |
| Independent Pentecostal Church | Amwamba    | Implementing Partner                | April-2009    |
| Africa Inland Church           | Kiiji      | Implementing Partner                | April-2009    |
| Independent Pentecostal Church | KK Muuti   | Implementing Partner                | April-2009    |
| Catholic Church                | Amwamba    | Implementing Partner                | April-2009    |
| Catholic Church                | Gikubwe    | Implementing Partner                | April-2009    |
| Catholic Church                | Kiiji      | Implementing Partner                | April-2009    |
| East Africa Pentecostal Church | Aithu      | Implementing Partner                | April-2009    |
| Life Gospel Church             | Kiiji      | Implementing Partner                | April-2009    |
| Anglican Church of Kenya       | Maili tatu | Implementing Partner                | April-2009    |
| Maximum Miracle Center         | Amwamba    | Implementing Partner                | April-2009    |
| Methodist Church in Kenya      | Amwamba    | Implementing Partner                | April-2009    |
| Methodist Church in Kenya      | Aithu      | Implementing Partner                | April-2009    |
| Methodist Church in Kenya      | Kiiji      | Implementing Partner                | April-2008    |
| Methodist Church in Kenya      | Gikumbwe   | Implementing Partner                | August-2008   |
| Area Chief                     | Amwamba    | Cooperation                         | April-2009    |
| Amwamba PriMarchy School       | Amwamba    | Implementing Partner                | April-2009    |
| St Rita Secondary School       | Amwamba    | Implementing Partner                | April-2009    |
| Amwamba Nkiro Self Help Group  | Amwamba    | Implementing Partner                | April-2009    |
| Nthangarine Welfare Group      | Kanoro     | Implementing Partner                | February-2009 |
| Ngage PriMarchy School         | Igarii     | Implementing Partner                | March-2009    |
| Methodist Church in Kenya      | Gituu      | Implementing Partner                | March-2009    |
| New Apostolic Church           | Karatina   | Implementing Partner                | March-2009    |
| East Africa Pentecostal Church | Kirigicha  | Implementing Partner                | March-2009    |
| Baptize Church                 | Mukunga    | Implementing Partner                | March-2009    |
| Full Gospel Churches of Kenya  | Marchindi  | Implementing Partner                | March-2009    |
| East Africa Pentecostal Church | Gambela    | Implementing Partner                | March-2009    |
| Full Gospel Churches of Kenya  | Mpondoni   | Implementing Partner                | March-2009    |
| Full Gospel Churches of Kenya  | Karatina   | Implementing Partner                | March-2009    |
| East Africa Pentecostal Church | Turingwi   | Implementing Partner                | March-2009    |
| East Africa Pentecostal Church | Mukothima  | Implementing Partner                | March-2009    |
| Catholic Church                | Rurii      | Implementing Partner                | March-2009    |
| East Africa Pentecostal Church | Rurii      | Implementing Partner                | March-2009    |
| Area Chief                     | Thangatha  | Cooperation                         | March-2009    |
| Area Chief                     | Turingwi   | Cooperation                         | March-2009    |
| Assistant Chief                | Rurii      | Cooperation                         | March-2009    |
| Kerith Christian Center        | Amuigeti   | Implementing Partner                | May-2009      |
| Zion Harvest Church            | Kanuni     | Implementing Partner                | May-2009      |
| Fasting Evangelism Church      | Amui       | Implementing Partner                | May-2009      |
| Methodist Church in Kenya      | Ngawene    | Implementing Partner                | May-2009      |
| Methodist Church in Kenya      | Ngogone    | Implementing Partner                | May-2009      |
| Catholic Church                | Amuigeti   | Implementing Partner                | May-2009      |
| East Africa Pentecostal Church | Akamia     | Implementing Partner                | May-2009      |
| East Africa Pentecostal Church | Atuathama  | Implementing Partner                | May-2009      |
| East Africa Pentecostal Church | Kathiu     | Implementing Partner                | May-2009      |
| East Africa Pentecostal Church | Thuguma    | Implementing Partner                | May-2009      |
| East Africa Pentecostal Church | Giteretu   | Implementing Partner                | May-2009      |
| Area Chief                     | Kabuline   | Tech Assistance & Cooperating Agent | May-2009      |
| Area Chief                     | Ugoti      | Tech Assistance & Cooperating       | May-2009      |

| Partner Name                                     | Location   | Involvement                         | Partner Since  |
|--|------------|-------------------------------------|----------------|
|  |            | Agent                               |                |
| Assistant Chief                                  | Antuathama | Tech Assistance & Cooperating Agent | May-2009       |
| Assistant Chief                                  | Marchega   | Tech Assistance & Cooperating Agent | May-2009       |
| Igembe Boys' Secondary School                    | Antuathama | Implementing Partner                | May-2009       |
| St Johns PriMarchy School                        | Antuathama | Implementing Partner                | May-2009       |
| Amuigeti PriMarchy School                        | Antuathama | Implementing Partner                | May-2009       |
| KaruMarchu PriMarchy School                      | Antuathama | Implementing Partner                | May-2009       |
| Power-Saw Self Help Group                        | Antuathama | Implementing Partner                | May-2009       |
| Harvest Christian Centre                         | Kamaoo     | Implementing Partner                | December-2006  |
| Harvest Christian Centre                         | Tiiri      | Implementing Partner                | May-2009       |
| Harvest Christian Centre                         | Kamweline  | Implementing Partner                | December-2006  |
| Four Square Church                               | Gituli     | Implementing Partner                | June-2007      |
| New Apostolic Church                             | Mutuati    | Implementing Partner                | September-2009 |
| New Apostolic Church                             | Tiiri      | Implementing Partner                | February 2009  |
| New Apostolic Church                             | Leeta      | Implementing Partner                | February-2009  |
| Miracle Celebration Centre                       | Miliuntune | Implementing Partner                | September-2009 |
| Liberty in the Name of Jesus Christ Church       | Lukununu   | Implementing Partner                | May-2009       |
| KK Lumbi PriMarchy School                        | Nchooro    | Implementing Partner                | May-2009       |
| Methodist Church In Kenya                        | Machiuku   | Implementing Partner                | May-2009       |
| New Apostolic Church                             | Kathiiri   | Implementing Partner                | May-2009       |
| East Africa Pentecostal Church                   | Kauchwe    | Implementing Partner                | May-2009       |
| Baptize Church                                   | Antuambeti | Implementing Partner                | May-2009       |
| Full Gospel Churches of Kenya                    | Karii      | Implementing Partner                | May-2009       |
| East Africa Pentecostal Church                   | Luuria     | Implementing Partner                | May-2009       |
| East Africa Pentecostal Church                   | Kanjai     | Implementing Partner                | May-2009       |
| Full Gospel Churches of Kenya                    | Mituntu    | Implementing Partner                | May-2009       |
| East Africa Pentecostal Church                   | Mumui      | Implementing Partner                | May-2009       |
| Full Gospel Churches of Kenya                    | Thau       | Implementing Partner                | May-2009       |
| Catholic Church                                  | Kauchwe    | Implementing Partner                | May-2009       |
| Full Gospel Churches of Kenya                    | Kaliati    | Implementing Partner                | May-2009       |
| East Africa Pentecostal Church                   | Ntiba      | Implementing Partner                | May-2009       |
| Catholic Church                                  | Kambo      | Implementing Partner                | May-2009       |
| East Africa Pentecostal Church                   | Antuambeti | Implementing Partner                | May-2009       |
| Area Chief                                       | Nchooro    | Cooperation                         | May-2009       |
| Area Chief                                       | Mituntu    | Cooperation                         | May-2009       |
| Assistant Chief                                  | Thau       | Cooperation                         | May-2009       |
| New Life Church                                  | Maua       | Implementing Partner                | June-2009      |
| Presbyterian Church of East Africa               | Maua       | Implementing Partner                | June-2009      |
| Mt Sinai Church                                  | Kilalai    | Implementing Partner                | June-2009      |
| Selinde Church                                   | Luluma     | Implementing Partner                | June-2009      |
| Organization for Christian Association & Mission | Luluma     | Implementing Partner                | June-2009      |
| Catholic Church                                  | Antubochiu | Implementing Partner                | June-2009      |
| Catholic Church                                  | Thaicu     | Implementing Partner                | June-2009      |
| Catholic Church                                  | Kianda     | Implementing Partner                | June-2009      |
| Catholic Church                                  | Ugoti      | Implementing Partner                | June-2009      |
| Jerusalem Fellowship Church                      | Ngiine     | Implementing Partner                | June-2009      |
| Church of Christ                                 | Makiri     | Implementing Partner                | June-2009      |
| Kenya Compassion Church                          | Kandu      | Implementing Partner                | June-2009      |
| Seventh Day Adventist Church                     | Kianda     | Implementing Partner                | June-2009      |

| Partner Name                                     | Location    | Involvement                         | Partner Since |
|--|-------------|-------------------------------------|---------------|
| Methodist Church in Kenya                        | Kinyaka     | Implementing Partner                | June-2009     |
| Methodist Church in Kenya                        | Luluma      | Implementing Partner                | June-2009     |
| Methodist Church in Kenya                        | Tumutumu    | Implementing Partner                | June-2009     |
| Methodist Church in Kenya                        | Ugoti       | Implementing Partner                | June-2009     |
| East Africa Pentecostal Church                   | Nthangu     | Implementing Partner                | June-2009     |
| East Africa Pentecostal Church                   | Maua        | Implementing Partner                | June-2009     |
| East Africa Pentecostal Church                   | Luluma      | Implementing Partner                | June-2009     |
| East Africa Pentecostal Church                   | Tumutumu    | Implementing Partner                | June-2009     |
| New Apostolic Church                             | Mukurimba   | Implementing Partner                | June-2009     |
| New Apostolic Church                             | Mwengulu    | Implementing Partner                | June-2009     |
| New Apostolic Church                             | Thaicu      | Implementing Partner                | June-2009     |
| New Apostolic Church                             | Tumutumu    | Implementing Partner                | June-2009     |
| Limolo PriMarchy School                          | Limolo      | Implementing Partner                | June-2009     |
| Athimba PriMarchy School                         | Athimba     | Implementing Partner                | June-2009     |
| Ura PriMarchy School                             | Kiunyene    | Implementing Partner                | June-2009     |
| Area Chief                                       | Ngujuju     | Tech Assistance & Cooperating Agent | June-2009     |
| Area Chief                                       | Luluma      | Tech Assistance & Cooperating Agent | June-2009     |
| Area Chief                                       | Kilimampio  | Tech Assistance & Cooperating Agent | June-2009     |
| Twale PriMarchy School                           | Twale       | Implementing Partner                | June-2009     |
| Tulili PriMarchy School                          | Tulili      | Implementing Partner                | June-2009     |
| Mutionjuri PriMarchy School                      | Mutionjuri  | Implementing Partner                | June-2009     |
| East Africa Pentecostal Church                   | Tulili      | Implementing Partner                | June-2009     |
| Baptize Church                                   | Mutonjuri   | Implementing Partner                | June-2009     |
| Full Gospel Churches of Kenya                    | Irotia      | Implementing Partner                | June-2009     |
| Full Gospel Churches of Kenya                    | Rei         | Implementing Partner                | June-2009     |
| Catholic Church                                  | Twale       | Implementing Partner                | June-2009     |
| East Africa Pentecostal Church                   | Twale       | Implementing Partner                | June-2009     |
| Area Chief                                       | Muthara     | Cooperation                         | June-2009     |
| Area Chief                                       | Athwana     | Cooperation                         | June-2009     |
| Assistant Chief                                  | Tulili      | Cooperation                         | June-2009     |
| New Apostolic Church                             | Karemantiri | Implementing Partner                | July-2009     |
| Christ the answer Church                         | Maua        | Implementing Partner                | July-2009     |
| Kenya Redeemed Gospel Church                     | Kani ka rui | Implementing Partner                | July-2009     |
| Gospel Church                                    | Mukululu    | Implementing Partner                | July-2009     |
| Independent Pentecostal church                   | Mwomalui    | Implementing Partner                | July-2009     |
| Organization for Christian Association & Mission | Mukululu    | Implementing Partner                | July-2009     |
| Organization for Christian Association & Mission | Giteretu    | Implementing Partner                | July-2009     |
| Catholic Church                                  | Kangeta     | Implementing Partner                | July-2009     |
| Kerith Christian Center                          | Ikuu        | Implementing Partner                | July-2009     |
| New Life Church                                  | Makiri      | Implementing Partner                | July-2009     |
| Life Gospel Church                               | Antubochiu  | Implementing Partner                | July-2009     |
| Jehovah Witness Church                           | Maua        | Implementing Partner                | July-2009     |
| Methodist Church in Kenya                        | Njia        | Implementing Partner                | July-2009     |
| Methodist Church in Kenya                        | Gichanine   | Implementing Partner                | July-2009     |
| Methodist Church in Kenya                        | Kalemantiri | Implementing Partner                | July-2009     |
| East Africa Pentecostal Church                   | Antubochiu  | Implementing Partner                | July-2009     |
| East Africa Pentecostal Church                   | Kangeta     | Implementing Partner                | July-2009     |
| East Africa Pentecostal Church                   | Kanuni      | Implementing Partner                | July-2009     |
| Revival Christian Centre Church                  | Kibilaku    | Implementing Partner                | July-2009     |

| Partner Name                                  | Location     | Involvement          | Partner Since |
|---|--------------|----------------------|---------------|
| Full Gospel Churches of Kenya                 | Kiegoi       | Implementing Partner | July-2009     |
| Nthambiro PriMarchy School                    | Nthambiro    | Implementing Partner | July-2009     |
| Thuuria PriMarchy School                      | Thuuria      | Implementing Partner | July-2009     |
| Gitumi PiMarchy School                        | Gitumi       | Implementing Partner | July-2009     |
| Kabuitu PiMarchy School                       | Kitheo       | Implementing Partner | July-2009     |
| Kinyaka PriMarchy School                      | Kinyaka      | Implementing Partner | July-2009     |
| Athiru Gaiti PiMarchy School                  | Ngujuju      | Implementing Partner | July-2009     |
| Njia Special School                           | Kangeta      | Implementing Partner | July-2009     |
| Kieiya PiMarchy School                        | Kabuitu      | Implementing Partner | July-2009     |
| Kandubai PriMarchy School                     | Kalimbene    | Implementing Partner | July-2009     |
| Achenge PriMarchy School                      | Achenge      | Implementing Partner | July-2009     |
| KK Muuti PriMarchy School                     | KKmuuti      | Implementing Partner | July-2009     |
| Kangeta PiMarchy School                       | Kangeta      | Implementing Partner | July-2009     |
| Gatithine PiMarchy School                     | Thuria       | Cooperation          | July-2009     |
| Assistant Chief                               | Nturuba      | Cooperation          | July-2009     |
| Assistant Chief                               | Ikuu         | Cooperation          | July-2009     |
| Area Chief                                    | Lakathi      | Cooperation          | July-2009     |
| Assistant Chief                               | Kitheo       | Cooperation          | July-2009     |
| Assistant Chief                               | Thuria       | Cooperation          | July-2009     |
| Antuambui PriMarchy School                    | Laare        | Implementing Partner | December-2008 |
| Mwangaza Drama Club                           | Maua         | Implementing Partner | July-2009     |
| Nthare Foot ball Club                         | Nthare       | Implementing Partner | July-2009     |
| Ikuu Football Club                            | Ikuu         | Implementing Partner | July-2009     |
| Urru PriMarchy School                         | Urru         | Implementing Partner | July-2009     |
| Urru Secondary school                         | Urru         | Implementing Partner | July-2009     |
| Giithu PriMarchy School                       | Giithu       | Implementing Partner | July-2009     |
| Rongo rwa nyanki PriMarchy School             | Urru         | Implementing Partner | July-2009     |
| Imanuel Academy PriMarchy School              | Urru         | Implementing Partner | July-2009     |
| Catholic Church                               | Urru         | Implementing Partner | July-2009     |
| New Apostolic Church                          | Urru         | Implementing Partner | July-2009     |
| East Africa Pentecostal Church                | Urru         | Implementing Partner | July-2009     |
| Full Gospel Churches of Kenya                 | Kianjai      | Implementing Partner | July-2009     |
| Methodist Church in Kenya                     | Urru         | Implementing Partner | July-2009     |
| House of praise Church                        | Urru         | Implementing Partner | July-2009     |
| Seventh Day Adventist Church                  | Urru         | Implementing Partner | July-2009     |
| Pentecostal Evangelical Fellowship Assemblies | Urru         | Implementing Partner | July-2009     |
| East Africa Pentecostal Church                | Mutionjuri   | Implementing Partner | July-2009     |
| Full Gospel Churches of Kenya                 | Mutionjuri   | Implementing Partner | July-2009     |
| Full Gospel Churches of Kenya                 | Giithu       | Implementing Partner | July-2009     |
| Seventh Day Adventist Church                  | Giithu       | Implementing Partner | July-2009     |
| New Apostolic Church                          | Giithu       | Implementing Partner | July-2009     |
| Nazarene Church                               | Giithu       | Implementing Partner | July-2009     |
| Pentecostal Evangelical Fellowship Assemblies | Giithu       | Implementing Partner | July-2009     |
| Mitume Church                                 | Giithu       | Implementing Partner | July-2009     |
| Catholic Church                               | Giithu       | Implementing Partner | July-2009     |
| District Commissioner                         | Tigania East | Cooperation          | July-2009     |
| Area Chief                                    | Miathene     | Cooperation          | July-2009     |
| Area Chief                                    | Giithu       | Cooperation          | July-2009     |
| Assistant Chief                               | Urru         | Cooperation          | July-2009     |
| Methodist Church in Kenya                     | Kiengu       | Implementing Partner | December-2005 |
| Methodist Church in Kenya                     | Anjaru       | Implementing Partner | June-2006     |

| <b>Partner Name</b>                           | <b>Location</b> | <b>Involvement</b>   | <b>Partner Since</b> |
|---|-----------------|----------------------|----------------------|
| Methodist Church in Kenya                     | Laikumukumu     | Implementing Partner | September-2008       |
| East Africa Pentecostal Church                | Liliaba         | Implementing Partner | April-2007           |
| Catholic Church                               | Liliaba         | Implementing Partner | April-2007           |
| Karurune PriMarchy School                     | Bwethaa         | Implementing Partner | July-2008            |
| Kalembuine PriMarchy School                   | Thuria          | Implementing Partner | July-2008            |
| Thumbereria PriMarchy School                  | Itulu           | Implementing Partner | October-2006         |
| Nkinyanga PriMarchy School                    | Liliaba         | Implementing Partner | April-2007           |
| Kathima PriMarchy School                      | Kathima         | Implementing Partner | January-2006         |
| Nthare High School                            | Nthare          | Implementing Partner | July-2008            |
| Assistant Chief                               | Ruungu          | Cooperation          | September-2008       |
| Assistant Chief                               | Kithare         | Cooperation          | March-2007           |
| Assistant Chief                               | Anjaru          | Cooperation          | June-2006            |
| Assistant Chief                               | Liliaba         | Cooperation          | April-2007           |
| Assistant Chief                               | Ituulu          | Cooperation          | October-2007         |
| Assistant Chief                               | Kalingene       | Cooperation          | December-2005        |
| District Officer                              | Igembe East     | Cooperation          | July-2007            |
| Kangaroo Actors 2000                          | Kiengu          | Implementing Partner | December-2005        |
| Minimax Theater Group                         | Laare           | Implementing Partner | July-2009            |
| Baptize Church                                | Mbaranga        | Implementing Partner | August-2009          |
| Full Gospel Churches of Kenya                 | Mbaranga        | Implementing Partner | August-2009          |
| Methodist Church in Kenya                     | Kiithe          | Implementing Partner | August-2009          |
| House of Praise Church                        | Kiithe          | Implementing Partner | August-2009          |
| Seventh Day Adventist Church                  | Kiithe          | Implementing Partner | August-2009          |
| Pentecostal Evangelical Fellowship Assemblies | Kiithe          | Implementing Partner | August-2009          |
| East Africa Pentecostal Church                | Mbaranga        | Implementing Partner | August-2009          |
| Full Gospel Churches of Kenya                 | Kiithe          | Implementing Partner | August-2009          |
| Assistant Chief                               | Mbaranga        | Cooperation          | August-2009          |
| Methodist Church in Kenya                     | Karematigiiri   | Implementing Partner | March-2009           |
| East Africa Pentecostal Church                | Mwai            | Implementing Partner | June-2009            |
| East Africa Pentecostal Church                | Giitho          | Implementing Partner | June-2009            |
| Catholic Church                               | Miurene         | Implementing Partner | June-2009            |
| Catholic Church                               | Kaurune         | Implementing Partner | June-2009            |
| Independent Pentecostal Church                | Rügi            | Implementing Partner | June-2009            |
| Africa Inland Pentecost Church                | Rügi            | Implementing Partner | June-2009            |
| Gospel Celebration Church                     | Tumutumu        | Implementing Partner | June-2009            |
| Luluma PriMarchy School                       | Maua            | Implementing Partner | February-2006        |
| Kadubai PriMarchy School                      | Kandubai        | Implementing Partner | February-2006        |
| Assistant Chief                               | Kalimbene       | Cooperation          | April-2008           |
| Assistant Chief                               | Rügi            | Cooperation          | June-2009            |
| Assistant Chief                               | Kianda          | Cooperation          | June-2009            |
| East Africa Pentecostal Church                | Lubua           | Implementing Partner | December-2008        |
| Methodist Church In Kenya                     | Laare           | Implementing Partner | October-2009         |
| Methodist Church In Kenya                     | Kathelwa        | Implementing Partner | August-2009          |
| Independent Pentecostal Church                | Kathelwa        | Implementing Partner | September-2009       |
| Independent Pentecostal Church                | Lubua           | Implementing Partner | August-2009          |
| New Apostolic Church                          | Kathanga        | Implementing Partner | August-2009          |
| Kenya Revival Gospel Church                   | K K Etama       | Implementing Partner | March-2009           |
| Christian Fellowship Foundation               | K K Etama       | Implementing Partner | May-2009             |
| Full Gospel Churches Of Kenya                 | Urru            | Implementing Partner | August-2009          |
| Catholic Church                               | Mikinduri       | Implementing Partner | August-2009          |
| House of Praise Church                        | Kiguru          | Implementing Partner | August-2009          |
| New Apostolic Church                          | Miathene        | Implementing Partner | August-2009          |

| Partner Name                                     | Location        | Involvement          | Partner Since |
|--|-----------------|----------------------|---------------|
| East Africa Pentecostal Church                   | Mikinduri       | Implementing Partner | August-2009   |
| Baptist Church                                   | Mikinduri       | Implementing Partner | August-2009   |
| Full Gospel Churches Of Kenya                    | Miathene        | Implementing Partner | August-2009   |
| Methodist Church in Kenya                        | Miathene        | Implementing Partner | August-2009   |
| House of Praise Church                           | Miathene        | Implementing Partner | August-2009   |
| Seventh Day Adventist Church                     | Miathene        | Implementing Partner | August-2009   |
| Pentecostal Evangelical Fellowship Assemblies    | Miathene        | Implementing Partner | August-2009   |
| Independent Pentecostal Church                   | Kiguru          | Implementing Partner | August-2009   |
| Full Gospel Churches Of Kenya                    | Kiguru          | Implementing Partner | August-2009   |
| Full Gospel Churches Of Kenya                    | Mikinduri       | Implementing Partner | August-2009   |
| Area Chief                                       | Mikinduri       | Cooperation          | August-2009   |
| Assistant Chief                                  | Kiguru          | Cooperation          | August-2009   |
| Assistant Chief                                  | Miathene        | Cooperation          | August-2009   |
| Methodist Church in Kenya                        | Mpurine         | Implementing Partner | 9-March       |
| Methodist Church in Kenya                        | Nturuba         | Implementing Partner | July-2009     |
| Seventh Day Adventist Church                     | Limolo          | Implementing Partner | March-2009    |
| Presbyterian Church of East Africa               | Njia            | Implementing Partner | June-2009     |
| Limolo PriMarchy School                          | Njia cia Mwedwa | Implementing Partner | June-2009     |
| Limolo Football Club                             | Njia cia Mwedwa | Implementing Partner | June-2009     |
| New Apostolic Church                             | Mwanika         | Implementing Partner | December-2008 |
| Methodist Church In Kenya                        | Ruongo          | Implementing Partner | August-2009   |
| Christian Brotherhood Church                     | Thitha          | Implementing Partner | August-2008   |
| Methodist Church In Kenya                        | Leeta           | Implementing Partner | August-2008   |
| Kamweline Self Help Group                        | Kamweline       | Implementing Partner | March-2009    |
| Community Health Workers Group                   | Mbiriata        | Implementing Partner | March-2009    |
| Baptist Church                                   | Mutonjuri       | Implementing Partner | November-2009 |
| Methodist Church in Kenya                        | Ura             | Implementing Partner | April-2009    |
| East Africa Pentecostal Church                   | Kirimene        | Implementing Partner | March-2009    |
| East Africa Pentecostal Church                   | Kimongoro       | Implementing Partner | May-2009      |
| Full Gospel Churches of Kenya                    | Kiengoi         | Implementing Partner | March-2009    |
| Jehovah Witness Church                           | Kilalai         | Implementing Partner | April-2009    |
| Maximum Miracle Center                           | Kandu           | Implementing Partner | March-2009    |
| Organization for Christian Association & Mission | Kilalai         | Implementing Partner | April-2009    |
| New Life Church                                  | Gikubwe         | Implementing Partner | April-2009    |
| Baptist Church                                   | Gikumbo         | Implementing Partner | April-2009    |
| Kerith Church                                    | Ankamia         | Implementing Partner | April-2009    |
| Kiuyene Self Help Group                          | Kalimantiri     | Implementing Partner | March-2009    |
| Kilalai Football Club                            | Kilalai         | Implementing Partner | March-2009    |
| Makiri Youth Group                               | Makiri          | Implementing Partner | March-2009    |
| Nkatha Women Group                               | Kalimantiri     | Implementing Partner | March-2009    |
| Umenyo Support Group                             | Annex           | Implementing Partner | March-2009    |
| Gatetene Women Group                             | Kilalai         | Implementing Partner | March-2009    |
| Giving Hope Project                              | Maua            | Implementing Partner | March-2009    |
| Methodist Church In Kenya                        | Inono           | Implementing Partner | August-2008   |
| Full Gospel Churches Of Kenya                    | Limauro         | Implementing Partner | August-2009   |
| Methodist Church in Kenya                        | Limauro         | Implementing Partner | August-2009   |
| Catholic Church                                  | Limauro         | Implementing Partner | August-2009   |
| House of Praise Church                           | Limauro         | Implementing Partner | August-2009   |
| New Apostolic Church                             | Limauro         | Implementing Partner | August-2009   |
| East Africa Pentecostal Church                   | Limauro         | Implementing Partner | August-2009   |
| Methodist Church in Kenya                        | Mikinduri       | Implementing Partner | August-2009   |

| Partner Name                                    | Location     | Involvement                         | Partner Since  |
|---|--------------|-------------------------------------|----------------|
| House of Praise Church                          | Mikinduri    | Implementing Partner                | August-2009    |
| Seventh Day Adventist Church                    | Mikinduri    | Implementing Partner                | August-2009    |
| Pentecostal Evangelical Fellowship Assemblies   | Mikinduri    | Implementing Partner                | August-2009    |
| Independent Pentecostal Church                  | Kagaene      | Implementing Partner                | August-2009    |
| East Africa Pentecostal Church                  | Kagaene      | Implementing Partner                | August-2009    |
| Full Gospel Churches Of Kenya                   | Kagaene      | Implementing Partner                | August-2009    |
| Area Chief                                      | Kagaene      | Cooperation                         | August-2009    |
| Assistant Chief                                 | Limauro      | Cooperation                         | August-2009    |
| Methodist Church in Kenya                       | Marchega     | Implementing Partner                | April-2009     |
| East Africa Pentecostal Church                  | Kiamiringa   | Implementing Partner                | June-2009      |
| East Africa Pentecostal Church                  | Muuru        | Implementing Partner                | June-2009      |
| East Africa Pentecostal Church                  | Ugoti        | Implementing Partner                | March-2009     |
| New Life Church                                 | Kanuni       | Implementing Partner                | April-2009     |
| Baptist Church                                  | Athimba      | Implementing Partner                | April-2009     |
| Full Gospel Churches of Kenya                   | Marchega     | Implementing Partner                | April-2009     |
| Assistant Chief                                 | Kabuline     | Tech Assistance & Cooperating Agent | December-2009  |
| Assistant Chief                                 | Makiri       | Tech Assistance & Cooperating Agent | May-2009       |
| Assistant Chief                                 | Kiengu       | Tech Assistance & Cooperating Agent | May-2009       |
| Assistant Chief                                 | Giteretu     | Tech Assistance & Cooperating Agent | May-2009       |
| Assistant Chief                                 | Maua         | Tech Assistance & Cooperating Agent | May-2009       |
| Area Councilor                                  | Giteretu     | Tech Assistance & Cooperating Agent | May-2009       |
| Kanuni Self Help Group                          | Kiunyene     | Implementing Partner                | January-2009   |
| Mwangaza Youth group                            | Maua         | Implementing Partner                | March-2009     |
| Marchega Football Club                          | Marchega     | Implementing Partner                | August-2009    |
| Kaurine Football Club                           | Kaurine      | Implementing Partner                | August-2009    |
| Methodist Church In Kenya                       | Mutuati      | Implementing Partner                | August-2009    |
| Africa Independent Pentecostal Church of Africa | Kalucu       | Implementing Partner                | September-2009 |
| Njuri Ncheke Council of Elders                  | Kabachi      | Implementing Partner                | January-2009   |
| House of Praise Church                          | Mbaranga     | Implementing Partner                | September-2009 |
| East Africa Pentecostal Church                  | Kaathi       | Implementing Partner                | September-2009 |
| Methodist Church in Kenya                       | Mbaranga     | Implementing Partner                | September-2009 |
| House of Praise Church                          | Ankamia      | Implementing Partner                | September-2009 |
| Seventh Day Adventist Church                    | Kaathi       | Implementing Partner                | September-2009 |
| Area Chief                                      | Lairang'i    | Cooperation                         | September-2009 |
| Area Chief                                      | Kianjai      | Cooperation                         | September-2009 |
| Assistant Chief                                 | Kimirii      | Cooperation                         | September-2009 |
| Methodist Church in Kenya                       | Nthambiro    | Implementing Partner                | March-2009     |
| East Africa Pentecostal Church                  | Athiru Gaiti | Implementing Partner                | April-2009     |
| East Africa Pentecostal Church                  | Gitura       | Implementing Partner                | June-2009      |
| East Africa Pentecostal Church                  | Kanjoo       | Implementing Partner                | June-2009      |
| Catholic Church                                 | Nthambiro    | Implementing Partner                | April-2009     |
| Catholic Church                                 | Kanjoo       | Implementing Partner                | April-2009     |
| New Life Church                                 | Nkinyaga     | Implementing Partner                | April-2009     |
| New Life Church                                 | Nthamiro     | Implementing Partner                | April-2009     |
| New Life Church                                 | Limoro       | Implementing Partner                | April-2009     |
| New Life Church                                 | Kianda       | Implementing Partner                | April-2009     |

| Partner Name   | Location        | Involvement          | Partner Since  |
|--|-----------------|----------------------|----------------|
| Baptist Church   | Maua            | Implementing Partner | April-2009     |
| Kerith Church  | Antubochiu      | Implementing Partner | April-2009     |
| Kerith Church  | Kangeta         | Implementing Partner | April-2009     |
| Kerith Church  | Giteretu        | Implementing Partner | April-2009     |
| Baptist Church   | Giteretu        | Implementing Partner | April-2009     |
| Full Gospel Churches of Kenya                              | Maua            | Implementing Partner | April-2009     |
| Full Gospel Churches of Kenya                              | Kitheo          | Implementing Partner | April-2009     |
| Zion Harvest Church  | Kitheo          | Implementing Partner | May-2009       |
| Zion Harvest Church  | Njia cia Mwedwa | Implementing Partner | May-2009       |
| Assistant Chief  | Nthambiro       | Cooperation          | December-2009  |
| Assistant Chief  | Kanjoo          | Cooperation          | December-2008  |
| Area Chief   | Kinguru         | Cooperation          | May-2006       |
| Area Chief   | Maua            | Cooperation          | May-2007       |
| Area Councillor  | Nthambiro       | Cooperation          | May-2006       |
| Area Councillor  | Athi            | Cooperation          | February-2010  |
| Constituency ACC Co-ordinator                              | Igembe south    | Cooperation          | February-2006  |
| District Youth Officer                                     | Igembe south    | Cooperation          | February-2009  |
| National Agriculture & Livestock Expansion Program Officer | Igembe south    | Cooperation          | February-2009  |
| Nthambiro Self Help Group                                  | Nthambiro       | Implementing Partner | January-2009   |
| Kanjoo Support Group                                       | Mbubune         | Implementing Partner | March-2009     |
| Nthambiro Women Group                                      | Muthuchine      | Implementing Partner | March-2009     |
| Kanjoo PriMarchy School                                    | Kanjoo          | Implementing Partner | May-2009       |
| Kabuitu PriMarchy School                                   | Kabuitu         | Implementing Partner | April-2008     |
| Kianda PriMarchy School                                    | Kianda          | Implementing Partner | August-2009    |
| Kangeta PriMarchy School                                   | Kageta          | Implementing Partner | May-2009       |
| Full Gospel Churches of Kenya                              | Nthangarine     | Implementing Partner | February-2009  |
| East Africa Pentecostal Church                             | Kamao           | Implementing Partner | February-2009  |
| Zion Harvest Church  | Nthangarine     | Implementing Partner | February-2009  |
| Buantai Age Group  | Nthangarine     | Implementing Partner | February-2009  |
| Lubeeta Age Group  | Nthangarine     | Implementing Partner | February-2009  |
| Maendeleo ya Wanawake                                      | Nthangarine     | Implementing Partner | February-2009  |
| ACK-Nursery School   | Kabachi         | Implementing Partner | February-2009  |
| District Public Health Officer                             | Laare           | Cooperation          | February-2010  |
| District AIDS & STIs Co-ordinator                          | Laare           | Tech Assistance & Co | February-2010  |
| National Agriculture & Livestock Extension Program         | Laare           | Tech Assistance & Co | September-2008 |
| District Disease Surveillance Officer                      | Laare           | Tech Assistance & Co | February-2010  |
| Ambaru PriMarchy School                                    | Kabachi         | Implementing Partner | February-2009  |
| Nthangarine PriMarchy School                               | Kabachi         | Implementing Partner | February-2009  |
| District Commissioner                                      | Tigania west    | Cooperation          | November-2009  |
| District Public Health Officer                             | Tigania East    | Cooperation          | November-2009  |
| Methodist Church in Kenya                                  | Tigania East    | Implementing Partner | November-2009  |
| District Development Officer                               | Tigania West    | Tech Assistance & Co | November-2009  |
| District Children's Officer                                | Tigania West    | Tech Assistance & Co | November-2009  |
| District Youth Officer                                     | Tigania East    | Tech Assistance & Co | November-2009  |
| Mugambo Community Radio Gp                                 | Tigania East    | Implementing Partner | November-2009  |
| Ripples International                                      | Tigania West    | Implementing Partner | November-2009  |
| District Education Officer                                 | Tigania West    | Cooperation          | November-2009  |
| Mutionjuri PriMarchy School                                | Kianjai         | Implementing Partner | November-2009  |
| Independent Pentecostal Church                             | Mikinduri       | Implementing Partner | November-2009  |

## Annex IX: Mozambique Areas of Project Implementation

| District | Administrative Posts | Localities  | Communities       |
|----------|----------------------|-------------|-------------------|
| Mabote   | Zimane               | Benzane     | Chibiquele        |
| Mabote   | Zimane               | Benzane     | Mahunzulucane     |
| Mabote   | Zimane               | Benzane     | Mbenzane          |
| Mabote   | Zimane               | Benzane     | Ribye             |
| Mabote   | Zimane               | Benzane     | Zanova            |
| Mabote   | Mabote               | Chitanga    | Chitanga          |
| Mabote   | Mabote               | Chitanga    | Macura            |
| Mabote   | Mabote               | Chitanga    | Massinguile       |
| Mabote   | Mabote               | Chitanga    | Pangue            |
| Mabote   | Mabote               | Chitanga    | Tomo              |
| Mabote   | Mabote               | Chitanga    | Tsumbo            |
| Mabote   | Mabote               | Mabote Sede | 03 de Fevereiro   |
| Mabote   | Mabote               | Mabote Sede | Bairro 1 de Junho |
| Mabote   | Mabote               | Mabote Sede | Chichongue        |
| Mabote   | Mabote               | Mabote Sede | Chichongue Safuwe |
| Mabote   | Mabote               | Mabote Sede | Chirnzeleca       |
| Mabote   | Mabote               | Mabote Sede | Chitalahimbela    |
| Mabote   | Mabote               | Mabote Sede | Eduardo Mondlane  |
| Mabote   | Mabote               | Mabote Sede | Gubo - gubo       |
| Mabote   | Mabote               | Mabote Sede | Josina Machel     |
| Mabote   | Mabote               | Mabote Sede | Mabote Sede       |
| Mabote   | Mabote               | Mabote Sede | Macuacua          |
| Mabote   | Mabote               | Mabote Sede | Maloca            |
| Mabote   | Mabote               | Mabote Sede | Mangalaze         |
| Mabote   | Mabote               | Mabote Sede | Manhique          |
| Mabote   | Mabote               | Mabote Sede | Manhique B        |
| Mabote   | Mabote               | Mabote Sede | Tessolo           |
| Mabote   | Zinave               | Maculuve    | Chicaiane         |
| Mabote   | Zinave               | Maculuve    | Chivungo          |
| Mabote   | Zinave               | Maculuve    | Covane            |
| Mabote   | Zinave               | Maculuve    | Maculuve          |
| Mabote   | Zinave               | Maculuve    | Mboma             |
| Mabote   | Zinave               | Maculuve    | Mechisso          |
| Mabote   | Zinave               | Maculuve    | Punguene          |
| Mabote   | Zinave               | Maculuve    | Ribyene           |
| Mabote   | Zinave               | Maculuve    | Tchocuane         |
| Mabote   | Zinave               | Mussengue   | Bovanane          |
| Mabote   | Zinave               | Mussengue   | Dimbene           |
| Mabote   | Zinave               | Mussengue   | Malahla           |
| Mabote   | Zinave               | Mussengue   | Mucoco            |
| Mabote   | Zinave               | Mussengue   | Mussengue         |
| Mabote   | Mabote               | Papatane    | Banamana          |
| Mabote   | Mabote               | Papatane    | Matlheu           |
| Mabote   | Mabote               | Papatane    | Papatane          |
| Mabote   | Mabote               | Papatane    | Phiri             |
| Mabote   | Zinave               | Tanguane    | Machequete        |
| Mabote   | Zinave               | Tanguane    | Malindile         |
| Mabote   | Zinave               | Tanguane    | Tanguane          |
| Mabote   | Zimane               | Zimane      | Chinguengue       |
| Mabote   | Zimane               | Zimane      | Cumane            |
| Mabote   | Zimane               | Zimane      | Massacase         |

| District | Administrative Posts | Localities   | Communities             |
|----------|----------------------|--------------|-------------------------|
| Mabote   | Zimane               | Zimane       | Zimane                  |
| Massinga | Chicomo              | Chicomo      | Balata                  |
| Massinga | Chicomo              | Chicomo      | Chibuca                 |
| Massinga | Chicomo              | Chicomo      | Chicomo                 |
| Massinga | Chicomo              | Chicomo      | Cuaiane                 |
| Massinga | Chicomo              | Chicomo      | Mabial                  |
| Massinga | Chicomo              | Chicomo      | Macangane               |
| Massinga | Chicomo              | Chicomo      | Mulubwuane              |
| Massinga | Chicomo              | Chicomo      | Mangumo                 |
| Massinga | Chicomo              | Chicomo      | Marrilane               |
| Massinga | Chicomo              | Chicomo      | Nhachengue              |
| Massinga | Chicomo              | Chicomo      | Uticela                 |
| Massinga | Massinga Sede        | Guma         | Anhane                  |
| Massinga | Massinga Sede        | Guma         | Chifuio                 |
| Massinga | Massinga Sede        | Guma         | Chiguelane              |
| Massinga | Massinga Sede        | Guma         | Chilubyane              |
| Massinga | Massinga Sede        | Guma         | Chipongo                |
| Massinga | Massinga Sede        | Guma         | Macarringue             |
| Massinga | Massinga Sede        | Guma         | Manwane                 |
| Massinga | Massinga Sede        | Guma         | Muducua                 |
| Massinga | Massinga Sede        | Guma         | Rio das Pedras          |
| Massinga | Massinga Sede        | Guma         | Sota                    |
| Massinga | Massinga Sede        | Guma         | Tevele                  |
| Massinga | Massinga Sede        | Guma         | Unguane                 |
| Massinga | Massinga Sede        | Lihoundzuane | Bambatela               |
| Massinga | Massinga Sede        | Lihoundzuane | Chilemane               |
| Massinga | Massinga Sede        | Lihoundzuane | Chiunze                 |
| Massinga | Massinga Sede        | Lihoundzuane | Cofi                    |
| Massinga | Massinga Sede        | Lihoundzuane | Lionzuane               |
| Massinga | Massinga Sede        | Lihoundzuane | Marrucua                |
| Massinga | Massinga Sede        | Lihoundzuane | Nhaloio                 |
| Massinga | Massinga Sede        | Lihoundzuane | Queme                   |
| Massinga | Massinga Sede        | Lihoundzuane | Tsumbane                |
| Massinga | Chicomo              | Malamba      | Jange                   |
| Massinga | Chicomo              | Malamba      | Jange A                 |
| Massinga | Chicomo              | Malamba      | Mabombuza               |
| Massinga | Chicomo              | Malamba      | Macachula               |
| Massinga | Chicomo              | Malamba      | Malamba                 |
| Massinga | Chicomo              | Malamba      | Mavume                  |
| Massinga | Chicomo              | Malamba      | Muchungo                |
| Massinga | Chicomo              | Malamba      | Mucovelane              |
| Massinga | Chicomo              | Malamba      | Mucuacua                |
| Massinga | Chicomo              | Malamba      | Semuane                 |
| Massinga | Chicomo              | Malamba      | Simbe                   |
| Massinga | Massinga Sede        | Rovene       | Area de Escola de Artes |
| Massinga | Massinga Sede        | Rovene       | Area de Mademu          |
| Massinga | Massinga Sede        | Rovene       | Bairro Cimento          |
| Massinga | Massinga Sede        | Rovene       | Bairro Cimento Zona B   |
| Massinga | Massinga Sede        | Rovene       | Cangela                 |
| Massinga | Massinga Sede        | Rovene       | Chilacua                |
| Massinga | Massinga Sede        | Rovene       | Chissindane             |
| Massinga | Massinga Sede        | Rovene       | Chondilo                |
| Massinga | Massinga Sede        | Rovene       | Conze                   |

| District | Administrative Posts | Localities | Communities        |
|----------|----------------------|------------|--------------------|
| Massinga | Massinga Sede        | Rovene     | Fagene             |
| Massinga | Massinga Sede        | Rovene     | Guizugo            |
| Massinga | Massinga Sede        | Rovene     | Haque              |
| Massinga | Massinga Sede        | Rovene     | Licunha            |
| Massinga | Massinga Sede        | Rovene     | Lino               |
| Massinga | Massinga Sede        | Rovene     | Maguezane          |
| Massinga | Massinga Sede        | Rovene     | Mahocha            |
| Massinga | Massinga Sede        | Rovene     | Mangonha/Fetive    |
| Massinga | Massinga Sede        | Rovene     | Matingane 1        |
| Massinga | Massinga Sede        | Rovene     | Matingane 2        |
| Massinga | Massinga Sede        | Rovene     | Matingane 3        |
| Massinga | Massinga Sede        | Rovene     | Muhaque            |
| Massinga | Massinga Sede        | Rovene     | Murrongulo         |
| Massinga | Massinga Sede        | Rovene     | Ngadi              |
| Massinga | Massinga Sede        | Rovene     | Ngongane           |
| Massinga | Massinga Sede        | Rovene     | Nhabacal           |
| Zavala   | Quissico             | Maculuva   | Botela             |
| Zavala   | Quissico             | Maculuva   | Chinguambe/Banguza |
| Zavala   | Quissico             | Maculuva   | Lichanga           |
| Zavala   | Quissico             | Maculuva   | Maculuva           |
| Zavala   | Quissico             | Maculuva   | Muhandula          |
| Zavala   | Quissico             | Maculuva   | Nhamuenda          |
| Zavala   | Quissico             | Maculuva   | Chissibuca         |
| Zavala   | Quissico             | Maculuva   | Manguene           |
| Zavala   | Quissico             | Muane      | Simbane            |
| Zavala   | Quissico             | Muane      | Cala               |
| Zavala   | Quissico             | Muane      | Chicoroa           |
| Zavala   | Quissico             | Muane      | Chipole            |
| Zavala   | Quissico             | Muane      | Chitsuleta         |
| Zavala   | Quissico             | Muane      | Devessa            |
| Zavala   | Quissico             | Muane      | Guelume            |
| Zavala   | Quissico             | Muane      | Gungulo/Muane      |
| Zavala   | Quissico             | Muane      | Nhampalela         |
| Zavala   | Quissico             | Quissico   | Diacambe           |
| Zavala   | Quissico             | Quissico   | Ducua              |
| Zavala   | Quissico             | Quissico   | Dunhe              |
| Zavala   | Quissico             | Quissico   | Macomane           |
| Zavala   | Quissico             | Quissico   | Mahema             |
| Zavala   | Quissico             | Quissico   | Mahumane           |
| Zavala   | Quissico             | Quissico   | Maita              |
| Zavala   | Quissico             | Quissico   | Massava            |
| Zavala   | Quissico             | Quissico   | Mindu              |
| Zavala   | Quissico             | Quissico   | Muinhe             |
| Zavala   | Quissico             | Quissico   | Nhadumbuca         |
| Zavala   | Quissico             | Quissico   | Nhagutou           |
| Zavala   | Quissico             | Quissico   | Nhamajangal        |
| Zavala   | Quissico             | Quissico   | Nhambel            |
| Zavala   | Quissico             | Quissico   | Quissico           |
| Zavala   | Quissico             | Quissico   | Helene             |
| Zavala   | Quissico             | Quissico   | Nhabinde           |
| Zavala   | Quissico             | Quissico   | Nzile              |
| Zavala   | Quissico             | Quissico   | Ticongolo          |
| Zavala   | Quissico             | Quissico   | Dombe              |

| <b>District</b> | <b>Administrative Posts</b> | <b>Localities</b> | <b>Communities</b> |
|-----------------|-----------------------------|-------------------|--------------------|
| Zavala          | Quissico                    | Quissico          | Livonduane         |
| Zavala          | Zandamela                   | Zandamela         | Bape               |
| Zavala          | Zandamela                   | Zandamela         | Baulane            |
| Zavala          | Zandamela                   | Zandamela         | Buque              |
| Zavala          | Zandamela                   | Zandamela         | Busse              |
| Zavala          | Zandamela                   | Zandamela         | Canda              |
| Zavala          | Zandamela                   | Zandamela         | Chibembe           |
| Zavala          | Zandamela                   | Zandamela         | Chitondo Sul       |
| Zavala          | Zandamela                   | Zandamela         | Chivimbire         |
| Zavala          | Zandamela                   | Zandamela         | Doho               |
| Zavala          | Zandamela                   | Zandamela         | Gune               |
| Zavala          | Zandamela                   | Zandamela         | Macheletuane       |
| Zavala          | Zandamela                   | Zandamela         | Magacimbe          |
| Zavala          | Zandamela                   | Zandamela         | Mangachilo         |
| Zavala          | Zandamela                   | Zandamela         | Mavila             |
| Zavala          | Zandamela                   | Zandamela         | Mazivela           |
| Zavala          | Zandamela                   | Zandamela         | Nhacudima          |
| Zavala          | Zandamela                   | Zandamela         | Nhacuonga          |
| Zavala          | Zandamela                   | Zandamela         | Munave             |
| Maxixe          | Maxixe                      | Bembe             | Alto Maxixe        |
| Maxixe          | Maxixe                      | Bembe             | Bato               |
| Maxixe          | Maxixe                      | Bembe             | Bembe              |
| Maxixe          | Maxixe                      | Bembe             | Habana             |
| Maxixe          | Maxixe                      | Bembe             | Habana 2           |
| Maxixe          | Maxixe                      | Bembe             | Maquetele          |
| Maxixe          | Maxixe                      | Bembe             | Mawewe             |
| Maxixe          | Maxixe                      | Mabil             | Cuguana            |
| Maxixe          | Maxixe                      | Mabil             | Gigune             |
| Maxixe          | Maxixe                      | Mabil             | Gigune B           |
| Maxixe          | Maxixe                      | Mabil             | Giteve             |
| Maxixe          | Maxixe                      | Mabil             | Mabil              |
| Maxixe          | Maxixe                      | Mabil             | Nhanguila          |
| Maxixe          | Maxixe                      | Mabil             | Nhapata de Palha   |
| Maxixe          | Maxixe                      | Maxixe sede       | Balaza             |
| Maxixe          | Maxixe                      | Maxixe sede       | Centro Juvenil     |
| Maxixe          | Maxixe                      | Maxixe sede       | Chambone 2         |
| Maxixe          | Maxixe                      | Maxixe sede       | Chambone 3         |
| Maxixe          | Maxixe                      | Maxixe sede       | Chambone 6         |
| Maxixe          | Maxixe                      | Maxixe sede       | Espansao           |
| Maxixe          | Maxixe                      | Maxixe sede       | Macuamene          |
| Maxixe          | Maxixe                      | Maxixe sede       | Malalane 1         |
| Maxixe          | Maxixe                      | Maxixe sede       | Malalane 2         |
| Maxixe          | Maxixe                      | Maxixe sede       | Mangapane          |
| Maxixe          | Maxixe                      | Maxixe sede       | Matador            |
| Maxixe          | Maxixe                      | Maxixe sede       | Mazambanine        |
| Maxixe          | Maxixe                      | Maxixe sede       | Rumbana 3          |
| Maxixe          | Maxixe                      | Maxixe sede       | Rumbana A          |
| Maxixe          | Maxixe                      | Maxixe Sede       | Macupula           |
| Maxixe          | Maxixe                      | Nhabanda          | Barrane            |
| Maxixe          | Maxixe                      | Nhabanda          | Beula              |
| Maxixe          | Maxixe                      | Nhabanda          | Manhala            |
| Maxixe          | Maxixe                      | Nhabanda          | Nhabanda           |
| Maxixe          | Maxixe                      | Nhabanda          | Teles              |

| <b>District</b> | <b>Administrative Posts</b> | <b>Localities</b> | <b>Communities</b> |
|-----------------|-----------------------------|-------------------|--------------------|
| Maxixe          | Maxixe                      | Nhabanda          | Tinga-tinga        |
| Maxixe          | Maxixe                      | Nhaguiviga        | Agostinho Neto     |
| Maxixe          | Maxixe                      | Nhaguiviga        | Muchirre           |
| Maxixe          | Maxixe                      | Nhamaxaxa         | Chicucue           |
| Maxixe          | Maxixe                      | Nhamaxaxa         | Chicucue A         |
| Maxixe          | Maxixe                      | Nhamaxaxa         | Chicucue B         |
| Maxixe          | Maxixe                      | Nhamaxaxa         | Chicucue- Belem    |
| Maxixe          | Maxixe                      | Nhamaxaxa         | Mandiane           |
| Maxixe          | Maxixe                      | Nhamaxaxa         | Nhamaxaxa          |
| Maxixe          | Maxixe                      | Nhamaxaxa         | Nhambiwa 1         |
| Jangamo         | Cumbana                     | Bambela           | Fambakuatse        |
| Jangamo         | Cumbana                     | Bambela           | Guipombo           |
| Jangamo         | Cumbana                     | Bambela           | Jogo               |
| Jangamo         | Cumbana                     | Bambela           | Mahena             |
| Jangamo         | Cumbana                     | Bambela           | Malaica            |
| Jangamo         | Cumbana                     | Bambela           | Marrumuana         |
| Jangamo         | Cumbana                     | Bambela           | Nhancoja           |
| Jangamo         | Cumbana                     | Cumbana           | Bongo              |
| Jangamo         | Cumbana                     | Cumbana           | Guicundo           |
| Jangamo         | Cumbana                     | Cumbana           | Guimeresso         |
| Jangamo         | Cumbana                     | Cumbana           | Jana               |
| Jangamo         | Cumbana                     | Cumbana           | Lindela            |
| Jangamo         | Cumbana                     | Cumbana           | Mabelane           |
| Jangamo         | Cumbana                     | Cumbana           | Magaica            |
| Jangamo         | Cumbana                     | Cumbana           | Magumbela          |
| Jangamo         | Cumbana                     | Cumbana           | Massalela          |
| Jangamo         | Cumbana                     | Cumbana           | Guissembe          |
| Jangamo         | Cumbana                     | Cumbana           | Guiruta            |
| Jangamo         | Cumbana                     | Cumbana           | Jana 2             |
| Jangamo         | Cumbana                     | Cumbana           | Gala               |
| Jangamo         | Jangamo Sede                | Jangamo Sede      | Indudo             |
| Jangamo         | Jangamo Sede                | Jangamo Sede      | Jangamo Sede       |
| Jangamo         | Jangamo Sede                | Jangamo Sede      | Malaica Nhanala    |
| Jangamo         | Jangamo Sede                | Jangamo Sede      | Nhaduga            |
| Jangamo         | Jangamo Sede                | Ligogo            | Chuchululo         |
| Jangamo         | Jangamo Sede                | Ligogo            | Licaca             |
| Jangamo         | Jangamo Sede                | Ligogo            | Ligogo             |
| Jangamo         | Jangamo Sede                | Ligogo            | Madonga            |
| Jangamo         | Jangamo Sede                | Ligogo            | Massavana          |
| Jangamo         | Jangamo Sede                | Ligogo            | Ravene             |
| Jangamo         | Jangamo Sede                | Massavana         | Maunza             |
| Jangamo         | Jangamo Sede                | Massavana         | Gumula             |
| Jangamo         | Jangamo Sede                | Massavana         | Guinjata           |
| Jangamo         | Jangamo Sede                | Massavana         | Paindane           |

## Annex X: Mozambique Project Partners

| Partner   | Location                              | Involvement          | Partner Since |
|---|---------------------------------------|----------------------|---------------|
| John Hopkins University /CIEDRS                 | NA                                    | Technical Partner    | FY 06         |
| Provincial Directorate of Health                | Inhambane                             | Cooperation          | FY 07         |
| Provincial Directorate of Education             | Inhambane                             | Cooperation          | FY 07         |
| Provincial Government                           | Inhambane                             | Cooperation          | FY 07         |
| Provincial Directorate of National AIDS Council | Inhambane                             | Cooperation          | FY 07         |
| Provincial Directorate of Labor                 | Inhambane                             | Cooperation          | FY 07         |
| FOPROI  | Inhambane                             | Cooperation          | FY 07         |
| GAOL Inhambane                                  | Inhambane                             | Cooperation          | FY 07         |
| District Directorates of Health                 | Mabote, Massinga, Zavala and Maxixe   | Cooperation          | FY 07         |
| District Directorates of Education              | Mabote, Massinga, Zavala and Maxixe   | Cooperation          | FY 07         |
| District Directorates of Education              | Mabote, Massinga<br>Zavala and Maxixe | Cooperation          | FY 07         |
| District Directorate of Social Security         | Mabote, Massinga, Zavala and Maxixe   | Cooperation          | FY 07         |
| District Directorate of Social Welfare          | Mabote, Massinga, Zavala and Maxixe   | Cooperation          | FY 07         |
| Standard Bank                                   | Inhambane                             | Cooperation          | FY 07         |
| Velho Apostolos                                 | Mabote                                | Implementing Partner | FY 07         |
| 12 Apostolos                                    | Mabote                                | Implementing Partner | FY 07         |
| União São Apostolica                            | Mabote                                | Implementing Partner | FY 07         |
| União Baptista                                  | Mabote                                | Implementing Partner | FY 07         |
| Luz Episcopal                                   | Mabote                                | Implementing Partner | FY 07         |
| Metodista Livre                                 | Mabote                                | Implementing Partner | FY 07         |
| Zion Apostolos                                  | Mabote                                | Implementing Partner | FY 07         |
| Adventista 7º Dia                               | Mabote                                | Implementing Partner | FY 07         |
| Testemunhas de Jeova                            | Mabote                                | Implementing Partner | FY 07         |
| Renovada de Dues                                | Mabote                                | Implementing Partner | FY 07         |
| Jerusalem Betsaida                              | Mabote                                | Implementing Partner | FY 07         |
| Igreja Adventista                               | Mabote                                | Implementing Partner | FY 08         |
| Igreja Zione                                    | Mabote                                | Implementing partner | FY 07         |
| Igreja União Baptista                           | Mabote                                | Implementing Partner | FY 06         |
| Igreja Metodista Unida                          | Mabote                                | Implementing Partner | FY 06         |
| Igreja Assembleia de Deus                       | Mabote                                | Implementing Partner | FY 08         |
| EPC de Mussengue                                | Mabote                                | Implementing Partner | FY 07         |
| EPC Chitanga                                    | Mabote                                | Implementing Partner | FY 07         |
| EPC Zimane                                      | Mabote                                | Implementing Partner | FY 07         |
| EP1 Macura                                      | Mabote                                | Implementing Partner | FY 07         |
| EP1 Massinguir                                  | Mabote                                | Implementing Partner | FY 07         |
| EP1 Tsumbo                                      | Mabote                                | Implementing Partner | FY 07         |
| EP1 Manhique                                    | Mabote                                | Implementing Partner | FY 07         |
| EP1 Gubo-Gubo                                   | Mabote                                | Implementing Partner | FY 07         |
| EP1 Macuacua                                    | Mabote                                | Implementing Partner | FY 07         |
| EP1 Maloca                                      | Mabote                                | Implementing Partner | FY 07         |
| EP1 Papatane                                    | Mabote                                | Implementing Partner | FY 07         |
| EP1 Chibiquela                                  | Mabote                                | Implementing Partner | FY 07         |
| EP1 Mbenzane                                    | Mabote                                | Implementing Partner | FY 07         |
| EP1 Banamana                                    | Mabote                                | Implementing Partner | FY 07         |
| EP1 Chinguengue                                 | Mabote                                | Implementing Partner | FY 07         |
| EP1 Mangalaze                                   | Mabote                                | Implementing Partner | FY 07         |

| <b>Partner</b>                         | <b>Location</b> | <b>Involvement</b>   | <b>Partner Since</b> |
|--|-----------------|----------------------|----------------------|
| EP1 Chichongue                         | Mabote          | Implementing Partner | FY 07                |
| EP1 Chicaiane                          | Mabote          | Implementing Partner | FY 07                |
| EP1 Tchokwane                          | Mabote          | Implementing Partner | FY 07                |
| EP1 Tanguane                           | Mabote          | Implementing Partner | FY 07                |
| EP1 Machequete                         | Mabote          | Implementing Partner | FY 07                |
| EP1 Malindile                          | Mabote          | Implementing Partner | FY 07                |
| EP1 Mucoco                             | Mabote          | Implementing Partner | FY 07                |
| EP1 Malahia                            | Mabote          | Implementing Partner | FY 07                |
| EP1 Punguene                           | Mabote          | Implementing Partner | FY 07                |
| EP1 Chireuzeleca                       | Mabote          | Implementing Partner | FY 07                |
| Igreja Catolica                        | Mabote          | Implementing Partner | FY 06                |
| Metidista Unida em Moçambique          | Massinga        | Implementing Partner | FY 07                |
| Kulima                                 | Massinga        | Cooperation          | FY 07                |
| C.D.C.S.                               | Massinga        | Cooperation          | FY 07                |
| Red Cross Mozambique                   |                 | Cooperation          | FY 07                |
| ADRA Massinga                          | Massinga        | Cooperation          | FY 07                |
| FCC Massinga                           | Massinga        | Cooperation          | FY 07                |
| AMODER                                 | Massinga        | Cooperation          | FY 07                |
| Health training center                 | Massinga        | Cooperation          | FY 07                |
| District Directorate of Health         | Massinga        | Cooperation          | FY 07                |
| Counseling and testing center Massinga | Massinga        | Cooperation          | FY 07                |
| District Directorate Education         | Massinga        | Cooperation          | FY 07                |
| Mozambique Women Association (OMM)     | Massinga        | Cooperation          | FY 07                |
| Youth Association of Mozambique        | Massinga        | Cooperation          | FY 07                |
| Luz Espiritual                         | Massinga        | Implementing Partner | FY 07                |
| Velhos apóstolos                       | Massinga        | Implementing Partner | FY 07                |
| Doze Apóstolos                         | Massinga        | Implementing Partner | FY 07                |
| Sião Casa de Deus                      | Massinga        | Implementing Partner | FY 07                |
| Baptista                               | Massinga        | Implementing Partner | FY 07                |
| Catolica Comun. S. Francisco           | Massinga        | Implementing Partner | FY 07                |
| ZCC                                    | Massinga        | Implementing Partner | FY 07                |
| Siza Bantlu – Simbe                    | Massinga        | Implementing Partner | FY 07                |
| Metodista Livre de Moçambique          | Massinga        | Implementing Partner | FY 07                |
| Sião Pai Nosso                         | Massinga        | Implementing Partner | FY 07                |
| Gloriosa                               | Massinga        | Implementing Partner | FY 07                |
| Assembleia de Deus – Lhavane           | Massinga        | Implementing Partner | FY 07                |
| Testemunhas de Jeova                   | Massinga        | Implementing Partner | FY 07                |
| Adventista 7º Dia                      | Massinga        | Implementing Partner | FY 07                |
| Sião Apostolica                        | Massinga        | Implementing Partner | FY 07                |
| Celestial de Moçambique                | Massinga        | Implementing Partner | FY 07                |
| Betemedista                            | Massinga        | Implementing Partner | FY 07                |
| Betsaide                               | Massinga        | Implementing Partner | FY 07                |
| Associação Dos Líderes Comunitários    | Massinga        | Implementing Partner | FY 07                |
| Grupo Cultural polivalente             | Massinga        | Implementing Partner | FY 07                |
| Grupo Unido                            | Massinga        | Implementing Partner | FY 07                |
| Associação Kulhuvuka                   | Massinga        | Implementing Partner | FY 07                |
| Metodista Cargo Pastoral de Malo       | Massinga        | Implementing Partner | FY 07                |
| Acapema                                | Massinga        | Implementing Partner | FY 07                |
| Associação Pequária dos Deficientes    | Massinga        | Implementing Partner | FY 07                |
| Khensane Igreja Luz                    | Massinga        | Implementing Partner | FY 07                |
| ZCC Malova                             | Massinga        | Implementing Partner | FY 07                |
| Mitirlo yo vuna Zisiwana               | Massinga        | Implementing Partner | FY 07                |
| AMADC                                  | Massinga        | Implementing Partner | FY 07                |

| Partner                         | Location | Involvement          | Partner Since |
|---------------------------------|----------|----------------------|---------------|
| Velhos Apostoles                | Massinga | Implementing Partner | FY 08         |
| Igreja catolica                 | Massinga | Implementing Partner | FY 09         |
| Igreja Siao casa de Deus        | Massinga | Implementing Partner | FY 08         |
| Igreja Doze Apostoles           | Massinga | Implementing Partner | FY 09         |
| Igreja Luz Episcopal            | Massinga | Implementing Partner | FY 09         |
| Associação Malhalhe             | Massinga | Implementing Partner | FY 08         |
| Associação Tsembeka             | Massinga | Implementing Partner | FY 07         |
| IRD                             | Massinga | Cooperation          | FY 08         |
| ICAP                            | Massinga | Cooperation          | FY 09         |
| Wold Relief                     | Massinga | Cooperation          | FY 07         |
| CDCS de Massinga                | Massinga | Implementing Partner | FY 06         |
| Luz                             | Massinga | Implementing Partner | FY 08         |
| Igreja Catolica Romana          | Massinga | Implementing Partner | FY 08         |
| Associação Malhalhe             | Massinga | Cooperation          | FY 08         |
| Associação Tsinela              | Massinga | Cooperation          | FY 08         |
| Associação NACE                 | Massinga | Cooperation          | FY 09         |
| Igreja Zione                    | Massinga | Implementing Partner | FY 06         |
| Escola secundaria Muvambana     | Massinga | Implementing Partner | FY 07         |
| EP1 de Maguezane                | Massinga | Implementing Partner | FY 08         |
| EPC de Massinga Sede            | Massinga | Implementing Partner | FY 09         |
| EP1 de Bambatela                | Massinga | Implementing Partner | FY 08         |
| EPC de MArrucua                 | Massinga | Implementing Partner | FY 07         |
| EPC de Chilacua                 | Massinga | Implementing Partner | FY 08         |
| EP1 de Maguezane                | Massinga | Implementing Partner | FY 08         |
| Rural Hospital of Zavala        | Zavala   | Cooperation          | FY 07         |
| Mozambique Women Association    | Zavala   | Cooperation          | FY 07         |
| Youth Association of Mozambique | Zavala   | Cooperation          | FY 07         |
| Igreja Zione                    | Zavala   | Implementing Partner | FY 07         |
| Igreja Asembleia de Deus        | Zavala   | Implementing Partner | FY 07         |
| Igreja Metodista                | Zavala   | Implementing Partner | FY 07         |
| Igreja União Galileia           | Zavala   | Implementing Partner | FY 07         |
| Igreja Exercito Salvação        | Zavala   | Implementing Partner | FY 07         |
| Igreja Pentecostal              | Zavala   | Implementing Partner | FY 07         |
| Igreja Nasareno                 | Zavala   | Implementing Partner | FY 07         |
| Igreja Santa Maria              | Zavala   | Implementing Partner | FY 07         |
| União Zione                     | Zavala   | Implementing Partner | FY 07         |
| Anglicana                       | Zavala   | Implementing Partner | FY 07         |
| União Galileia                  | Zavala   | Implementing Partner | FY 07         |
| Pentecostal                     | Zavala   | Implementing Partner | FY 07         |
| São João                        | Zavala   | Implementing Partner | FY 07         |
| Samaria                         | Zavala   | Implementing Partner | FY 07         |
| Igreja Catolica                 | Zavala   | Implementing Partner | FY 08         |
| Catolica                        | Zavala   | Implementing Partner | FY 08         |
| Igreja Setimo Dia               | Zavala   | Implementing Partner | FY 08         |
| União Zione                     | Zavala   | Implementing Partner | FY 08         |
| Igreja Luz Episcopal            | Zavala   | Implementing Partner | FY 08         |
| União Galileia                  | Zavala   | Implementing Partner | FY 08         |
| Nazareno                        | Zavala   | Implementing Partner | FY 08         |
| EPC de Gondo                    | Zavala   | Implementing Partner | FY 08         |
| EP1 de Nhaconga                 | Zavala   | Implementing Partner | FY 08         |
| EP1 de Nhabinda                 | Zavala   | Implementing Partner | FY 08         |
| EPC de Chibembe                 | Zavala   | Implementing Partner | FY 08         |
| EPC de Maculuva                 | Zavala   | Implementing Partner | FY 08         |

| <b>Partner</b>                            | <b>Location</b> | <b>Involvement</b>   | <b>Partner Since</b> |
|---|-----------------|----------------------|----------------------|
| EP1 de Chipole                            | Zavala          | Implementing Partner | FY 08                |
| EP1 de Mazivela                           | Zavala          | Implementing Partner | FY 08                |
| EPC de Cabo Doho                          | Zavala          | Implementing Partner | FY 08                |
| EPC de Dunhe                              | Zavala          | Implementing Partner | FY 08                |
| EPC de Nhacudima                          | Zavala          | Implementing Partner | FY 08                |
| EPC de Nhamuenda                          | Zavala          | Implementing Partner | FY 08                |
| EPC de Lixanga                            | Zavala          | Implementing Partner | FY 08                |
| Igreja Velhos Apostolos                   | Maxixe          | Implementing Partner | FY 07                |
| ADECI                                     | Maxixe          | Cooperation          | FY 07                |
| TSEMBEKA                                  | Maxixe          | Cooperation          | FY 07                |
| FCC                                       | Maxixe          | Cooperation          | FY 07                |
| ACLLN                                     | Maxixe          | Cooperation          | FY 07                |
| AMODEG                                    | Maxixe          | Cooperation          | FY 07                |
| ADEMIMO                                   | Maxixe          | Cooperation          | FY 07                |
| AJPAZ                                     | Maxixe          | Cooperation          | FY 07                |
| SNJ                                       | Maxixe          | Cooperation          | FY 07                |
| OMM                                       | Maxixe          | Cooperation          | FY 07                |
| OJM                                       | Maxixe          | Cooperation          | FY 07                |
| INSS                                      | Maxixe          | Cooperation          | FY 07                |
| Metodista Unida de Moçambique             | Maxixe          | Implementing Partner | FY 07                |
| Congregacional de Moçambique              | Maxixe          | Implementing Partner | FY 07                |
| Catolica de Moçambique                    | Maxixe          | Implementing Partner | FY 07                |
| Anglicana de Moçambique                   | Maxixe          | Implementing Partner | FY 07                |
| Asembleia de Deus de Moçambique           | Maxixe          | Implementing Partner | FY 07                |
| Luz Episcopal de Moçambique               | Maxixe          | Implementing Partner | FY 07                |
| 12 Apostolica de Moçambique               | Maxixe          | Implementing Partner | FY 07                |
| Adventista 7o Dia                         | Maxixe          | Implementing Partner | FY 07                |
| ZCC de Moçambique                         | Maxixe          | Implementing Partner | FY 07                |
| Sião Apostolica de Moçambique             | Maxixe          | Implementing Partner | FY 07                |
| Revelação de Deus em Moçambique           | Maxixe          | Implementing Partner | FY 07                |
| Ministério Evangelica Acção de Moçambique | Maxixe          | Implementing Partner | FY 07                |
| Exercito de Salvação de Moçambique        | Maxixe          | Implementing Partner | FY 07                |
| Universal de Moçambique                   | Maxixe          | Implementing Partner | FY 07                |
| Martes de Uganda de Moçambique            | Maxixe          | Implementing Partner | FY 07                |
| Zion Apostolos                            | Maxixe          | Implementing Partner | FY 08                |
| Associação Vuca de Chambone               | Maxixe          | Implementing Partner | FY 09                |
| Igreja 12 Apostoles                       | Maxixe          | Implementing Partner | FY 09                |
| Igreja Assembleia de Deus Livre           | Maxixe          | Implementing Partner | FY 08                |
| Igreja Zion                               | Maxixe          | Implementing Partner | FY 08                |
| Associação Tchiutcha                      | Maxixe          | Implementing Partner | FY 08                |
| Associação Lhenguehane                    | Maxixe          | Implementing Partner | FY 08                |
| EPC de Chambone 3                         | Maxixe          | Implementing Partner | FY 08                |
| Escola Secundaria de Chambone             | Maxixe          | Implementing Partner | FY 08                |
| EPC de Bato                               | Maxixe          | Implementing Partner | FY 08                |
| EPC da Maxixe                             | Maxixe          | Implementing Partner | FY 08                |
| EPC de Gigune                             | Maxixe          | Implementing Partner | FY 08                |
| EPC de Maquetela                          | Maxixe          | Implementing Partner | FY 08                |
| EPC de Mazambanine                        | Maxixe          | Implementing Partner | FY 08                |
| EP1 de Beula                              | Maxixe          | Implementing Partner | FY 08                |
| EPC de Jerusalem                          | Maxixe          | Implementing Partner | FY 09                |
| EPC de Macuamene                          | Maxixe          | Implementing Partner | FY 07                |
| EPC de Chicuque                           | Maxixe          | Implementing Partner | FY 07                |

| <b>Partner</b>              | <b>Location</b> | <b>Involvement</b>   | <b>Partner Since</b> |
|-----------------------------|-----------------|----------------------|----------------------|
| EPC de Habana               | Maxixe          | Implementing Partner | FY 07                |
| EPC de Barrane              | Maxixe          | Implementing Partner | FY 07                |
| EPC de Josina (Chambone)    | Maxixe          | Implementing Partner | FY 07                |
| EPC de Nhanguila            | Maxixe          | Implementing Partner | FY 07                |
| EPC de Muchire              | Maxixe          | Implementing Partner | FY 08                |
| EPC de Agostinho Neto       | Maxixe          | Implementing Partner | FY 09                |
| EPC de Rumbana              | Maxixe          | Implementing Partner | FY 08                |
| EP 1 de Maueue              | Maxixe          | Implementing Partner | FY 09                |
| Escola Secundaria 1 de Maio | Maxixe          | Implementing Partner | FY 09                |
| EPC de Nhabanda             | Maxixe          | Implementing Partner | FY 08                |
| EPC de Nhatitima            | Maxixe          | Implementing Partner | FY 09                |
| EP1 de Nhamaxaxa            | Maxixe          | Implementing Partner | FY 07                |
| Igreja Metodista Livre      | Jangamo         | Implementing Partner | FY 08                |
| Igreja Metodista Unida      | Jangamo         | Implementing Partner | FY 08                |
| Igreja Nova Apostolica      | Jangamo         | Implementing Partner | FY 08                |
| Igreja Catolica             | Jangamo         | Implementing Partner | FY 08                |
| Igreja Assembleia de Deus   | Jangamo         | Implementing Partner | FY 08                |
| Igreja Congregacional       | Jangamo         | Implementing Partner | FY 08                |
| Igreja Zione                | Jangamo         | Implementing Partner | FY 08                |
| Igreja Velha Apostolica     | Jangamo         | Implementing Partner | FY 08                |
| Igreja 12 Apostolos         | Jangamo         | Implementing Partner | FY 08                |
| Igreja Testemunhas de Jeova | Jangamo         | Implementing Partner | FY 08                |
| Igreja Efesios              | Jangamo         | Implementing Partner | FY 09                |
| Igreja Baptista             | Jangamo         | Implementing Partner | FY 08                |
| Igreja Zione                | Jangamo         | Implementing Partner | FY 08                |
| EP1 de Malaiça Nhanala      | Jangamo         | Implementing Partner | FY 10                |
| EPC de Jana                 | Jangamo         | Implementing Partner | FY 08                |
| EPC de Guipombe             | Jangamo         | Implementing Partner | FY 09                |
| EPC de Madonga              | Jangamo         | Implementing Partner | FY 09                |
| EPC de Maunza               | Jangamo         | Implementing Partner | FY 09                |
| EP1 de Guissebe             | Jangamo         | Implementing Partner | FY 09                |
| EP1 de Fambacuasse          | Jangamo         | Implementing Partner | FY 09                |
| EP1 de Gumula               | Jangamo         | Implementing Partner | FY 08                |
| EP1 de Paindane             | Jangamo         | Implementing Partner | FY 08                |
| EPC de Massavana            | Jangamo         | Implementing Partner | FY 08                |
| EP1 de Chichululo           | Jangamo         | Implementing Partner | FY 09                |
| EP1 de Bongo                | Jangamo         | Implementing Partner | FY 09                |
| EPC de Licaca               | Jangamo         | Implementing Partner | FY 08                |
| EP 1 de Guinjata            | Jangamo         | Implementing Partner | FY 08                |

## Annex XI - Uganda Areas of Project Implementation

| District | Sub-county | Parish    | Village       |
|----------|------------|-----------|---------------|
| Ibanda   | Bisheshe   | Bugarama  | Katoma        |
| Ibanda   | Bisheshe   | Bugarama  | Kigando       |
| Ibanda   | Bisheshe   | Bugarama  | Nyinibale I   |
| Ibanda   | Bisheshe   | Bugarama  | Nyinibale II  |
| Ibanda   | Bisheshe   | Bugarama  | Rushasha      |
| Ibanda   | Bisheshe   | Bugarama  | Bugarama I    |
| Ibanda   | Bisheshe   | Bugarama  | Bugarama II   |
| Ibanda   | Bisheshe   | Bugarama  | Rushaka II    |
| Ibanda   | Bisheshe   | Bugarama  | Rushaka I     |
| Ibanda   | Bisheshe   | Bugarama  | Rushaka III   |
| Ibanda   | Bisheshe   | Kabaare   | Kabaare 1     |
| Ibanda   | Bisheshe   | Kabaare   | Kabaare 11    |
| Ibanda   | Bisheshe   | Kabaare   | Kabaare 111   |
| Ibanda   | Bisheshe   | Kabaare   | Kagango 1     |
| Ibanda   | Bisheshe   | Kabaare   | Kagango 111   |
| Ibanda   | Bisheshe   | Kabaare   | Kagango 1111  |
| Ibanda   | Bisheshe   | Kabaare   | Kagango 1V    |
| Ibanda   | Bisheshe   | Kabaare   | Kagango V     |
| Ibanda   | Bisheshe   | Kabaare   | Rushaka 1     |
| Ibanda   | Bisheshe   | Kabaare   | Rushaka 11    |
| Ibanda   | Bisheshe   | Kakatsi   | Kakatsi 1     |
| Ibanda   | Bisheshe   | Kakatsi   | Kakatsi 111   |
| Ibanda   | Bisheshe   | Kakatsi   | Mishozi 1     |
| Ibanda   | Bisheshe   | Kakatsi   | Mishozi 11    |
| Ibanda   | Bisheshe   | Kakatsi   | Mishozi 111   |
| Ibanda   | Bisheshe   | Karagara  | Ireme I       |
| Ibanda   | Bisheshe   | Karagara  | Ireme II      |
| Ibanda   | Bisheshe   | Karagara  | Karangara     |
| Ibanda   | Bisheshe   | Karagara  | Nyakatumba    |
| Ibanda   | Bisheshe   | Karagara  | Rwemerire I   |
| Ibanda   | Bisheshe   | Karagara  | Rwemerire II  |
| Ibanda   | Bisheshe   | Karagara  | Rwemerire III |
| Ibanda   | Bisheshe   | Kasangura | Kakukuru      |
| Ibanda   | Bisheshe   | Kasangura | Karindiriro   |
| Ibanda   | Bisheshe   | Kasangura | Kasangura 1   |
| Ibanda   | Bisheshe   | Kasangura | Kasangura 11  |
| Ibanda   | Bisheshe   | Kasangura | Nyamushwiga   |
| Ibanda   | Bisheshe   | Kasangura | Nyarubira     |
| Ibanda   | Bisheshe   | Kasangura | Rwahura 1     |
| Ibanda   | Bisheshe   | Keihiro   | Gabaruri      |
| Ibanda   | Bisheshe   | Keihiro   | Keihiro 1     |
| Ibanda   | Bisheshe   | Keihiro   | Keihiro 11    |
| Ibanda   | Bisheshe   | Keihiro   | Kyembogo 1    |
| Ibanda   | Bisheshe   | Keihiro   | Kyembogo 11   |
| Ibanda   | Bisheshe   | Kibagerwa | Kibagarwa II  |
| Ibanda   | Bisheshe   | Kibagerwa | Kibagarwa III |
| Ibanda   | Bisheshe   | Kibagerwa | Kigabarwa I   |
| Ibanda   | Bisheshe   | Kyeikucu  | Kyeikucu 1    |
| Ibanda   | Bisheshe   | Kyeikucu  | Kyeikucu 11   |
| Ibanda   | Bisheshe   | Kyeikucu  | Mahega 1      |
| Ibanda   | Bisheshe   | Kyeikucu  | Mahega 11     |

| <b>District</b> | <b>Sub-county</b> | <b>Parish</b> | <b>Village</b>      |
|-----------------|-------------------|---------------|---------------------|
| Ibanda          | Bisheshe          | Kyeikucu      | Rukokoma 11         |
| Ibanda          | Bisheshe          | Nyakatokye    | Kanaama 11          |
| Ibanda          | Bisheshe          | Nyakatokye    | Kyenjogera          |
| Ibanda          | Bisheshe          | Nyakatokye    | Mashuri 1           |
| Ibanda          | Bisheshe          | Nyakatokye    | Mashuri 11          |
| Ibanda          | Bisheshe          | Nyakatokye    | Mashuri 111         |
| Ibanda          | Bisheshe          | Nyakatokye    | Rwebikona           |
| Ibanda          | Bisheshe          | Nyakatokye    | Rwebiyenje          |
| Ibanda          | Bisheshe          | Nyakatookye   | Bigyera             |
| Ibanda          | Bisheshe          | Nyakatookye   | Kigaigo             |
| Ibanda          | Bisheshe          | Nyakatookye   | Kigando             |
| Ibanda          | Bisheshe          | Nyakatookye   | Mishangi            |
| Ibanda          | Bisheshe          | Nyakatookye   | Nateete             |
| Ibanda          | Bisheshe          | Nyakatookye   | Nyakatookye central |
| Ibanda          | Ishongororo       | Kakinga       | Busingiro           |
| Ibanda          | Ishongororo       | Kakinga       | Kakinga             |
| Ibanda          | Ishongororo       | Kakinga       | Kashungwa           |
| Ibanda          | Ishongororo       | Kakinga       | Katongore           |
| Ibanda          | Ishongororo       | Kakinga       | Kidunduma           |
| Ibanda          | Ishongororo       | Kakinga       | Kitooro             |
| Ibanda          | Ishongororo       | Kakinga       | Nyakarambi          |
| Ibanda          | Ishongororo       | Kakinga       | Rurama              |
| Ibanda          | Ishongororo       | Kakinga       | Rwenshanjagwa       |
| Ibanda          | Kicuzi            | Bwenda        | Bwenda              |
| Ibanda          | Kicuzi            | Bwenda        | Mirambi I           |
| Ibanda          | Kicuzi            | Bwenda        | Mirambi II          |
| Ibanda          | Kicuzi            | Bwenda        | Ntanga              |
| Ibanda          | Kicuzi            | Bwenda        | Rukiri              |
| Ibanda          | Kicuzi            | Bwenda        | Rwobuhompo          |
| Ibanda          | Kicuzi            | Kanywambogo   | Kabuhweju           |
| Ibanda          | Kicuzi            | Kanywambogo   | Kabukura            |
| Ibanda          | Kicuzi            | Kanywambogo   | Kanara              |
| Ibanda          | Kicuzi            | Kanywambogo   | Kibingo             |
| Ibanda          | Kicuzi            | Kanywambogo   | Kishabo I           |
| Ibanda          | Kicuzi            | Kanywambogo   | Kishabo II          |
| Ibanda          | Kicuzi            | Kanywambogo   | Nyamato             |
| Ibanda          | Kicuzi            | Kanywambogo   | Ryabatenga I        |
| Ibanda          | Kicuzi            | Kanywambogo   | Ryabatenga II       |
| Ibanda          | Kicuzi            | Kicuzi        | Brazil              |
| Ibanda          | Kicuzi            | Kicuzi        | Kabuha              |
| Ibanda          | Kicuzi            | Kicuzi        | Kagera              |
| Ibanda          | Kicuzi            | Kicuzi        | Kagorogoro          |
| Ibanda          | Kicuzi            | Kicuzi        | Katerera            |
| Ibanda          | Kicuzi            | Kicuzi        | Katoma              |
| Ibanda          | Kicuzi            | Kicuzi        | Kicuzi              |
| Ibanda          | Kicuzi            | Kicuzi        | Kinyamugara         |
| Ibanda          | Kicuzi            | Kicuzi        | Kitehe              |
| Ibanda          | Kicuzi            | Kicuzi        | Muhuha              |
| Ibanda          | Kicuzi            | Kicuzi        | Mutuure             |
| Ibanda          | Kicuzi            | Kicuzi        | Rugarama            |
| Ibanda          | Kicuzi            | Kicuzi        | Rwemambo            |
| Ibanda          | Nyabuhikye S/C    | Nsasi         | Kabirizi            |
| Ibanda          | Nyabuhikye S/C    | Nsasi         | Karushambya         |

| District | Sub-county     | Parish      | Village         |
|----------|----------------|-------------|-----------------|
| Ibanda   | Nyabuhikye S/C | Nsasi       | Kibarama I      |
| Ibanda   | Nyabuhikye S/C | Nsasi       | Kibarama II     |
| Ibanda   | Nyabuhikye S/C | Nsasi       | Nsasi           |
| Ibanda   | Nyabuhikye S/C | Nsasi       | Nyakakiri       |
| Ibanda   | Nyabuhikye S/C | Nsasi       | Rwamanyonyi     |
| Ibanda   | Nyabuhikye S/C | Bwaahwa     | Kizira          |
| Ibanda   | Nyabuhikye S/C | Bwaahwa     | Kyentaama       |
| Ibanda   | Nyabuhikye S/C | Bwaahwa     | Nyakateete      |
| Ibanda   | Nyabuhikye S/C | Bwaahwa     | Rugoba          |
| Ibanda   | Nyabuhikye S/C | Bwaahwa     | Rujumbura       |
| Ibanda   | Nyabuhikye S/C | Bwaahwa     | Nkombe          |
| Ibanda   | Nyabuhikye S/C | Kanyansheko | Kabura          |
| Ibanda   | Nyabuhikye S/C | Kanyansheko | Kanyansheko A   |
| Ibanda   | Nyabuhikye S/C | Kanyansheko | Kanyansheko B   |
| Ibanda   | Nyabuhikye S/C | Kanyansheko | Kikandure       |
| Ibanda   | Nyabuhikye S/C | Kanyansheko | Kyarufubange    |
| Ibanda   | Nyabuhikye S/C | Kanyansheko | Nyakigando      |
| Ibanda   | Nyabuhikye S/C | Kayenje     | Kayenje I       |
| Ibanda   | Nyabuhikye S/C | Kayenje     | Kayenje II      |
| Ibanda   | Nyabuhikye S/C | Kayenje     | Kemitozo        |
| Ibanda   | Nyabuhikye S/C | Kayenje     | Kyaruhimbi      |
| Ibanda   | Nyabuhikye S/C | Kayenje     | Ntungamo        |
| Ibanda   | Nyabuhikye S/C | Kayenje     | Nyabuhikye      |
| Ibanda   | Nyabuhikye S/C | Kayenje     | Nyanga          |
| Ibanda   | Nyabuhikye S/C | Kayenje     | Ruyonza         |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Bwentama        |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Kabagoma I      |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Kabagoma II     |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Kagando         |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Kibale          |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Kigyera         |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Ndoragi I       |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Ndoragi II      |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Nyamirima lower |
| Ibanda   | Nyabuhikye S/C | Nyamirima   | Nyamirima upper |
| Ibanda   | Nyabuhikye S/C | Rwobuzizi   | Karere          |
| Ibanda   | Nyabuhikye S/C | Rwobuzizi   | Katete          |
| Ibanda   | Nyabuhikye S/C | Rwobuzizi   | Nyakabungo I    |
| Ibanda   | Nyabuhikye S/C | Rwobuzizi   | Nyakabungo II   |
| Ibanda   | Nyabuhikye S/C | Rwobuzizi   | Ruyonza         |
| Ibanda   | Nyamarebe      | Bihanga     | Kigaaga         |
| Ibanda   | Nyamarebe      | Bihanga     | Nyakanengo      |
| Ibanda   | Nyamarebe      | Bihanga     | Rugarama        |
| Ibanda   | Nyamarebe      | Bihanga     | Rwenkuba 1      |
| Ibanda   | Nyamarebe      | Bihanga     | Rwenkuba 11     |
| Ibanda   | Nyamarebe      | Bihanga     | Rwenkuba 111    |
| Ibanda   | Nyamarebe      | Kyengando   | Bwera 1         |
| Ibanda   | Nyamarebe      | Kyengando   | Bwera 11        |
| Ibanda   | Nyamarebe      | Kyengando   | Kako            |
| Ibanda   | Nyamarebe      | Kyengando   | Kanyinya        |
| Ibanda   | Nyamarebe      | Kyengando   | Kigoro          |
| Ibanda   | Nyamarebe      | Kyengando   | Kobuhura 1      |
| Ibanda   | Nyamarebe      | Kyengando   | Kobuhura 11     |

| District | Sub-county | Parish     | Village        |
|----------|------------|------------|----------------|
| Ibanda   | Nyamarebe  | Kyengando  | Kyengando      |
| Ibanda   | Nyamarebe  | Nyakabungo | Ahakabare      |
| Ibanda   | Nyamarebe  | Nyakabungo | Kashari        |
| Ibanda   | Nyamarebe  | Nyakabungo | Kitojo         |
| Ibanda   | Nyamarebe  | Nyakabungo | Nyakabungo     |
| Ibanda   | Nyamarebe  | Nyakabungo | Rwamahega      |
| Ibanda   | Nyamarebe  | Nyakabungo | Rwenkuba 111   |
| Ibanda   | Nyamarebe  | Nyakabungo | Rwenkureijo 11 |
| Ibanda   | Nyamarebe  | Nyakabungo | Rwenkureijo1   |
| Ibanda   | Nyamarebe  | Rushango   | Karambi A      |
| Ibanda   | Nyamarebe  | Rushango   | Karambi B      |
| Ibanda   | Nyamarebe  | Rushango   | Katikabwe A    |
| Ibanda   | Nyamarebe  | Rushango   | Katikabwe B    |
| Ibanda   | Nyamarebe  | Rushango   | Mitibwiri A    |
| Ibanda   | Nyamarebe  | Rushango   | Rushango B     |
| Ibanda   | Nyamarebe  | Ryabiju    | Itabyama A     |
| Ibanda   | Nyamarebe  | Ryabiju    | Itabyama B     |
| Ibanda   | Nyamarebe  | Ryabiju    | Itabyama C     |
| Ibanda   | Nyamarebe  | Ryabiju    | Kangoma B      |
| Ibanda   | Nyamarebe  | Ryabiju    | KangomaA       |
| Ibanda   | Nyamarebe  | Ryabiju    | Mitwimbir B    |
| Ibanda   | Nyamarebe  | Ryabiju    | Mitwimbiri A   |
| Ibanda   | Nyamarebe  | Ryabiju    | Rushango A     |
| Ibanda   | Nyamarebe  | Ryabiju    | Ryabiju A      |
| Ibanda   | Nyamarebe  | Ryabiju    | Ryabiju B      |
| Ibanda   | Nyamarebe  | Ryabiju    | Sooko C        |
| Ibanda   | Nyamarebe  | Ryabiju    | Sooko B        |
| Ibanda   | Nyamarebe  | Ryabiju    | Sooko A        |
| Kamwenge | Bwizi      | Biguli     | Bitojjo        |
| Kamwenge | Bwizi      | Biguli     | Byantumoo      |
| Kamwenge | Bwizi      | Biguli     | Kabuye         |
| Kamwenge | Bwizi      | Biguli     | Kagasha        |
| Kamwenge | Bwizi      | Biguli     | Muragi         |
| Kamwenge | Bwizi      | Biguli     | Mutaama        |
| Kamwenge | Bwizi      | Biguli     | Nyabubale      |
| Kamwenge | Bwizi      | Biguli     | Ryakataama     |
| Kamwenge | Bwizi      | Kabuye     | Bishayumbe     |
| Kamwenge | Bwizi      | Kabuye     | Kagati         |
| Kamwenge | Bwizi      | Kabuye     | Mukukuru       |
| Kamwenge | Bwizi      | Malele     | Benga B        |
| Kamwenge | Bwizi      | Malele     | Benga central  |
| Kamwenge | Bwizi      | Malele     | Butamba        |
| Kamwenge | Bwizi      | Malele     | Bweranyangi    |
| Kamwenge | Bwizi      | Malele     | Ibuga          |
| Kamwenge | Bwizi      | Malele     | Kagorora       |
| Kamwenge | Bwizi      | Malele     | Kakindo        |
| Kamwenge | Bwizi      | Malele     | Kampala        |
| Kamwenge | Bwizi      | Malele     | Kanyegaramire  |
| Kamwenge | Bwizi      | Malele     | Kanyomyo       |
| Kamwenge | Bwizi      | Malele     | Munyuma        |
| Kamwenge | Bwizi      | Malele     | Nyakatoma      |
| Kamwenge | Bwizi      | Ntonwa     | Masanji        |
| Kamwenge | Bwizi      | Ntonwa     | Mubihwa        |

| District | Sub-county | Parish       | Village         |
|----------|------------|--------------|-----------------|
| Kamwenge | Bwizi      | Ntonwa       | Mukayembe       |
| Kamwenge | Bwizi      | Ntonwa       | Nyamushwiga     |
| Kamwenge | Bwizi      | Ntonwa       | Rutooma         |
| Kamwenge | Bwizi      | Biguli       | Biguli          |
| Kamwenge | Bwizi      | Biguli       | Bitijo          |
| Kamwenge | Bwizi      | Biguli       | Buhumuriro      |
| Kamwenge | Bwizi      | Biguli       | Busingye        |
| Kamwenge | Bwizi      | Biguli       | Kabala          |
| Kamwenge | Bwizi      | Biguli       | Keisunga        |
| Kamwenge | Bwizi      | Biguli       | Kirinda         |
| Kamwenge | Bwizi      | Biguli       | Rwebishahi      |
| Kamwenge | Bwizi      | Bwizi        | Bwizi           |
| Kamwenge | Bwizi      | Bwizi        | Kabaranga       |
| Kamwenge | Bwizi      | Bwizi        | Kabarungi       |
| Kamwenge | Bwizi      | Bwizi        | Kagoyigoyi      |
| Kamwenge | Bwizi      | Bwizi        | Kamusenene      |
| Kamwenge | Bwizi      | Bwizi        | Nkoni I         |
| Kamwenge | Bwizi      | Bwizi        | Nkoni II        |
| Kamwenge | Bwizi      | Bwizi        | Nyabwina        |
| Kamwenge | Bwizi      | Bwizi        | Rubona          |
| Kamwenge | Bwizi      | Malele       | Butanda         |
| Kamwenge | Bwizi      | Malele       | Kagorora        |
| Kamwenge | Bwizi      | Malele       | Malele          |
| Kamwenge | Bwizi      | Malele       | Nyakabungo      |
| Kamwenge | Bwizi      | Ntonwa       | Busingye        |
| Kamwenge | Bwizi      | Ntonwa       | Kigando         |
| Kamwenge | Bwizi      | Ntonwa       | Kyakeitaba      |
| Kamwenge | Bwizi      | Ntonwa       | Kyehemba        |
| Kamwenge | Bwizi      | Ntonwa       | Nyabubale       |
| Kamwenge | Bwizi      | Ntonwa       | Nyamirama       |
| Kamwenge | Bwizi      | Ntonwa       | Rubazi          |
| Kamwenge | Bwizi SA2  | Malele       | Karokarungi LC1 |
| Kamwenge | Bwizi SA2  | Malele       | Nyakatoma LC1   |
| Kamwenge | Bwizi SA2  | Malele       | Soweto LC1      |
| Kamwenge | Kahunge    | Bigodi       | Bigodi          |
| Kamwenge | Kahunge    | Bigodi       | Busimba         |
| Kamwenge | Kahunge    | Bigodi       | Keicucu         |
| Kamwenge | Kahunge    | Bigodi       | Keikutsi        |
| Kamwenge | Kahunge    | Bigodi       | Nyabihara       |
| Kamwenge | Kahunge    | Bigodi       | Rwengobe        |
| Kamwenge | Kahunge    | Busiriba     | Busiriba        |
| Kamwenge | Kahunge    | Busiriba     | Kyakatoma       |
| Kamwenge | Kahunge    | Busiriba     | Murugando       |
| Kamwenge | Kahunge    | Kahunge      | Kahunge         |
| Kamwenge | Kahunge    | Kahunge      | Lyamugonera     |
| Kamwenge | Kahunge    | Kahunge      | Rubaba          |
| Kamwenge | Kahunge    | Kinoni       | Bunoga A        |
| Kamwenge | Kahunge    | Kinoni       | Bunoga B        |
| Kamwenge | Kahunge    | Kinoni       | Nyaburama       |
| Kamwenge | Kahunge    | Kiyagaara    | Kicungiro       |
| Kamwenge | Kahunge    | Kiyagaara    | Kiyagaara       |
| Kamwenge | Kahunge    | Kiyagaara    | Rwebikwato I    |
| Kamwenge | Kahunge    | Kyakanyemera | Rukooko         |

| District | Sub-county  | Parish       | Village         |
|----------|-------------|--------------|-----------------|
| Kamwenge | Kahunge     | Kyakanyemera | Rukunyu         |
| Kamwenge | Kahunge     | Kyakanyemera | Rwenongo        |
| Kamwenge | Kahunge     | Kyakarafu    | Kyakarafu I     |
| Kamwenge | Kahunge     | Kyakarafu    | Kyakarafu II    |
| Kamwenge | Kahunge     | Lyamugonera  | Bigaaga 1       |
| Kamwenge | Kahunge     | Lyamugonera  | Bigaaga 11      |
| Kamwenge | Kahunge     | Lyamugonera  | Bunyonyi        |
| Kamwenge | Kahunge     | Lyamugonera  | Ngeza 1         |
| Kamwenge | Kahunge     | Lyamugonera  | Ngeza 11        |
| Kamwenge | Kahunge     | Lyamugonera  | Rugonjo         |
| Kamwenge | Kahunge     | Mpanga       | Busingye        |
| Kamwenge | Kahunge     | Mpanga       | Kamwokya        |
| Kamwenge | Kahunge     | Mpanga       | Karambi         |
| Kamwenge | Kahunge     | Mpanga       | Mirembe         |
| Kamwenge | Kahunge     | Mpanga       | Mpanga I        |
| Kamwenge | Kahunge     | Mpanga       | Mpanga II       |
| Kamwenge | Kahunge     | Mpanga       | Mpanga III      |
| Kamwenge | Kahunge     | Mpanga       | Nyakahama I     |
| Kamwenge | Kahunge     | Mpanga       | Nyakahama II    |
| Kamwenge | Kahunge     | Mpanga       | Nyanza          |
| Kamwenge | Kahunge     | Nkingo       | Nkingo          |
| Kamwenge | Kahunge     | Nkingo       | Nyabubaale      |
| Kamwenge | Kahunge     | Kinoni       | Irubata         |
| Kamwenge | Kahunge     | Kinoni       | Kagada I        |
| Kamwenge | Kahunge     | Kinoni       | Kagada II       |
| Kamwenge | Kahunge     | Kinoni       | Kakindo         |
| Kamwenge | Kahunge     | Kinoni       | Kasojo          |
| Kamwenge | Kahunge     | Kinoni       | Kyakeitirima    |
| Kamwenge | Kahunge     | Kinoni       | Nyabugando      |
| Kamwenge | Kahunge     | Kinoni       | Rwanjare        |
| Kamwenge | Kahunge SA1 | Kinoni       | Bwaker LC1      |
| Kamwenge | Kahunge SA1 | Kinoni       | Kabigyemire LC1 |
| Kamwenge | Kahunge SA1 | Kinoni       | Kanimi LC1      |
| Kamwenge | Kahunge SA1 | Kinoni       | Koburungi LC1   |
| Kamwenge | Kahunge SA1 | Kinoni       | Nyamirebik LC1  |
| Kamwenge | Kamwenge    | Ganyenda     | Ganyenda        |
| Kamwenge | Kamwenge    | Ganyenda     | Kinoni          |
| Kamwenge | Kamwenge    | Ganyenda     | Rwengobe        |
| Kamwenge | Kamwenge    | Kabambiro    | Bwera           |
| Kamwenge | Kamwenge    | Kabambiro    | Kabambiro       |
| Kamwenge | Kamwenge    | Kiziba       | Butemba I       |
| Kamwenge | Kamwenge    | Kiziba       | Butemba II      |
| Kamwenge | Kamwenge    | Kiziba       | Rukooko I       |
| Kamwenge | Kamwenge    | Kiziba       | Rukooko II      |
| Kamwenge | Kamwenge    | Busingye     | Masaka I        |
| Kamwenge | Kamwenge    | Busingye     | Masaka II       |
| Kamwenge | Kamwenge    | Busingye     | Nyabitusi I     |
| Kamwenge | Kamwenge    | Busingye     | Nyabitusi II    |
| Kamwenge | Kamwenge    | Busingye     | Omwibaale       |
| Kamwenge | Kamwenge    | Nyamashegwa  | Burengye        |
| Kamwenge | Kamwenge    | Nyamashegwa  | Butusi          |
| Kamwenge | Kamwenge    | Nyamashegwa  | Kagorogoro      |
| Kamwenge | Kamwenge    | Nyamashegwa  | Kebisingo I     |

| District | Sub-county            | Parish        | Village          |
|----------|-----------------------|---------------|------------------|
| Kamwenge | Kamwenge              | Nyamashegwa   | Kebisingo II     |
| Kamwenge | Kamwenge              | Nyamashegwa   | Kebisingo III    |
| Kamwenge | Kamwenge              | Nyamashegwa   | Kebisingo IV     |
| Kamwenge | Kamwenge              | Nyamashegwa   | Kebisingo V      |
| Kamwenge | Kamwenge              | Nyamashegwa   | Kengoma I        |
| Kamwenge | Kamwenge              | Nyamashegwa   | Kengoma II       |
| Kamwenge | Kamwenge              | Nyamashegwa   | Nyamashegwa I    |
| Kamwenge | Kamwenge              | Nyamashegwa   | Nyamashegwa II   |
| Kamwenge | Kamwenge Town Council | Kamwenge Ward | Kamwenge Town    |
| Kamwenge | Kamwenge Town Council | Kamwenge Ward | Kamwenge Village |
| Kamwenge | Kamwenge Town Council | Kamwenge Ward | Kanyegaramire    |
| Kamwenge | Kamwenge Town Council | Kamwenge Ward | Karambi          |
| Kamwenge | Kamwenge Town Council | Kamwenge Ward | Nyancwamba       |
| Kamwenge | Kamwenge Town Council | Kitonzi Ward  | Kakinga          |
| Kamwenge | Kamwenge Town Council | Kitonzi Ward  | Katibani         |
| Kamwenge | Kamwenge Town Council | Kitonzi Ward  | Kyabyoma         |
| Kamwenge | Kamwenge Town council | Kaburisoke    | Kaburisoke I     |
| Kamwenge | Kamwenge Town council | Kaburisoke    | Kaburisoke II    |
| Kamwenge | Kamwenge Town council | Kaburisoke    | Kaburisoke K     |
| Kamwenge | Kamwenge Town council | Kaburisoke    | Kimuli           |
| Kamwenge | Kicheche              | Bujumiro      | Kanyamburara     |
| Kamwenge | Kicheche              | Bujumiro      | Kengeya A        |
| Kamwenge | Kicheche              | Bujumiro      | Kengeya B        |
| Kamwenge | Kicheche              | Bujumiro      | Kyarubingo       |
| Kamwenge | Kicheche              | Bwera         | Bulyanika        |
| Kamwenge | Kicheche              | Bwera         | Buryansungwe     |
| Kamwenge | Kicheche              | Bwera         | Bwenteikyey      |
| Kamwenge | Kicheche              | Bwera         | Bwera I          |
| Kamwenge | Kicheche              | Bwera         | Bwera II         |
| Kamwenge | Kicheche              | Bwera         | Katusi           |
| Kamwenge | Kicheche              | Bwera         | Kitoigo          |
| Kamwenge | Kicheche              | Bwera         | Kiyungu          |
| Kamwenge | Kicheche              | Bwera         | Rwamunyari       |
| Kamwenge | Kicheche              | Kagazi        | Kabujogera       |
| Kamwenge | Kicheche              | Kagazi        | Kagazi           |
| Kamwenge | Kicheche              | Kagazi        | Kicheche         |
| Kamwenge | Kicheche              | Kagazi        | Kikondo          |
| Kamwenge | Kicheche              | Kagazi        | Kikurungo        |
| Kamwenge | Kicheche              | Kagazi        | Kiyagara         |
| Kamwenge | Kicheche              | Kagazi        | Kyaiswara        |
| Kamwenge | Kicheche              | Kagazi        | Mukunyu          |
| Kamwenge | Kicheche              | Kagazi        | Murwera          |
| Kamwenge | Kicheche              | Kagazi        | Nyabitoma        |
| Kamwenge | Kicheche              | Kagazi        | Nyakanyoga       |
| Kamwenge | Kicheche              | Kagazi        | Rugarama         |
| Kamwenge | Kicheche              | Kakasi        | Iryangabi I      |
| Kamwenge | Kicheche              | Kakasi        | Iryangabi II     |
| Kamwenge | Kicheche              | Kakasi        | Nsinda           |
| Kamwenge | Kicheche              | Kantonzi      | Bunena           |
| Kamwenge | Kicheche              | Kantonzi      | Kajojo           |
| Kamwenge | Kicheche              | Kantonzi      | Ruhiga           |
| Kamwenge | Kicheche              | Kigoto        | Kabira           |
| Kamwenge | Kicheche              | Kigoto        | Kyakarangwe      |

| District | Sub-county | Parish      | Village      |
|----------|------------|-------------|--------------|
| Kamwenge | Kicheche   | Kigoto      | Nyaruzinga   |
| Kamwenge | Kicheche   | Kigoto      | Rugarama     |
| Kamwenge | Kicheche   | Kigoto      | Rwabumburu   |
| Kamwenge | Kicheche   | Kigoto      | Kayanga      |
| Kamwenge | Kicheche   | Kigoto      | Kibumbi      |
| Kamwenge | Kicheche   | Kigoto      | Kigoro       |
| Kamwenge | Kicheche   | Kigoto      | Kinyamugara  |
| Kamwenge | Kicheche   | Kigoto      | Mbuyabuya    |
| Kamwenge | Kicheche   | Nyabihoko   | Kanara       |
| Kamwenge | Kicheche   | Nyabihoko   | Katandura    |
| Kamwenge | Kicheche   | Nyabihoko   | Nyabihoko A  |
| Kamwenge | Kicheche   | Nyabihoko   | Nyabihoko B  |
| Kamwenge | Kicheche   | Nyabihoko   | Nyabugando   |
| Kamwenge | Kicheche   | Nyakashenyi | Muziira      |
| Kamwenge | Kicheche   | Nyakashenyi | Nyakashenyi  |
| Kamwenge | Kicheche   | Nyaruhanda  | Hakajoro     |
| Kamwenge | Kicheche   | Nyaruhanda  | Nyaruhanda   |
| Kamwenge | Kicheche   | Nyaruhanda  | Ruhunga      |
| Kamwenge | Kicheche   | Ruhunga     | Kibaale      |
| Kamwenge | Kicheche   | Ruhunga     | Kyanyamuomba |
| Kamwenge | Kicheche   | Ruhunga     | Kyarwera     |
| Kamwenge | Kicheche   | Ruhunga     | Kyeganywa    |
| Kamwenge | Kicheche   | Ruhunga     | Mpembwe      |
| Kamwenge | Kicheche   | Ruhunga     | Nyabikamba   |
| Kamwenge | Mahyoro    | Bukurungo   | Kabale 1     |
| Kamwenge | Mahyoro    | Bukurungo   | Kabale 2     |
| Kamwenge | Mahyoro    | Bukurungo   | Kabale 3     |
| Kamwenge | Mahyoro    | Bukurungo   | Kabale 4     |
| Kamwenge | Mahyoro    | Bukurungo   | Nyamizo 1    |
| Kamwenge | Mahyoro    | Bukurungo   | Nyamizo 2    |
| Kamwenge | Mahyoro    | Kitonzi     | Kakindo I    |
| Kamwenge | Mahyoro    | Kitonzi     | Kakindo II   |
| Kamwenge | Mahyoro    | Kitonzi     | Kitomi       |
| Kamwenge | Mahyoro    | Kitonzi     | Kitonzi      |
| Kamwenge | Mahyoro    | Kitonzi     | Kyendangara  |
| Kamwenge | Mahyoro    | Kitonzi     | Nyanga I     |
| Kamwenge | Mahyoro    | Kitonzi     | Nyanga II    |
| Kamwenge | Mahyoro    | Mahyoro     | Bubaale      |
| Kamwenge | Mahyoro    | Mahyoro     | Bubaale      |
| Kamwenge | Mahyoro    | Mahyoro     | Kaduuku      |
| Kamwenge | Mahyoro    | Mahyoro     | Kanyabikyere |
| Kamwenge | Mahyoro    | Mahyoro     | Kanyabikyere |
| Kamwenge | Mahyoro    | Mahyoro     | Katanga      |
| Kamwenge | Mahyoro    | Mahyoro     | Katehe       |
| Kamwenge | Mahyoro    | Mahyoro     | Katehe       |
| Kamwenge | Mahyoro    | Mahyoro     | Kyamubinga   |
| Kamwenge | Mahyoro    | Mahyoro     | Kyentanda    |
| Kamwenge | Mahyoro    | Mahyoro     | Nkurongo     |
| Kamwenge | Mahyoro    | Mahyoro     | Nyanga 1     |
| Kamwenge | Mahyoro    | Mahyoro     | Rugando      |
| Kamwenge | Mahyoro    | Mahyoro     | Rwentuma     |
| Kamwenge | Mahyoro    | Nyakasura   | Burembo      |
| Kamwenge | Mahyoro    | Nyakasura   | Ihunga       |

| District | Sub-county | Parish    | Village        |
|----------|------------|-----------|----------------|
| Kamwenge | Mahyoro    | Nyakasura | Ntabahara      |
| Kamwenge | Mahyoro    | Nyakasura | Nyakasura II   |
| Kamwenge | Mahyoro    | Nyakasura | Nyakasura II   |
| Kamwenge | Mahyoro    | Nyakasura | Nyakatoma      |
| Kamwenge | Mahyoro    | Nyakasura | Nyarurambi     |
| Kamwenge | Mahyoro    | Nyakasura | Rwengoma I     |
| Kamwenge | Mahyoro    | Nyakasura | Rwengoma II    |
| Kamwenge | Mahyoro    | Nyakasura | Ryengoma I     |
| Kamwenge | Mahyoro    | Nyakasura | Ryengoma II    |
| Kamwenge | Mahyoro    | Nyakera   | Iharagatwa     |
| Kamwenge | Mahyoro    | Nyakera   | Karubuguma     |
| Kamwenge | Mahyoro    | Nyakera   | Nyakera A      |
| Kamwenge | Mahyoro    | Nyakera   | Nyakera B      |
| Kamwenge | Nkoma      | Bihanga   | Bihanga 1      |
| Kamwenge | Nkoma      | Bihanga   | Bihanga 11     |
| Kamwenge | Nkoma      | Bihanga   | Kanara 1       |
| Kamwenge | Nkoma      | Bihanga   | Kanara 11      |
| Kamwenge | Nkoma      | Bisozi    | Bigoro         |
| Kamwenge | Nkoma      | Bisozi    | Kaberebere     |
| Kamwenge | Nkoma      | Bisozi    | Ntenungi       |
| Kamwenge | Nkoma      | Bisozi    | Rushenyi       |
| Kamwenge | Nkoma      | Kabingo   | Buteraniro     |
| Kamwenge | Nkoma      | Kabingo   | Katebe         |
| Kamwenge | Nkoma      | Kabingo   | Rutooma        |
| Kamwenge | Nkoma      | Nkoma     | Damatsiko      |
| Kamwenge | Nkoma      | Nkoma     | Kinyonza       |
| Kamwenge | Nkoma      | Nkoma     | Nyamucwa       |
| Kamwenge | Nkoma      | Nkoma     | Rwencwera      |
| Kamwenge | Nkoma      | Bihanga   | Kakinga        |
| Kamwenge | Nkoma      | Bihanga   | Kanyonza I     |
| Kamwenge | Nkoma      | Bihanga   | Kanyonza II    |
| Kamwenge | Nkoma      | Bihanga   | Kasozi         |
| Kamwenge | Nkoma      | Bihanga   | Kitonzi        |
| Kamwenge | Nkoma      | Bihanga   | Rwomuriro      |
| Kamwenge | Nkoma      | Bisozi    | Bisozi I       |
| Kamwenge | Nkoma      | Bisozi    | Bwitankanja II |
| Kamwenge | Nkoma      | Bisozi    | Kakumbu        |
| Kamwenge | Nkoma      | Bisozi    | Katembwe I     |
| Kamwenge | Nkoma      | Bisozi    | Kibwera        |
| Kamwenge | Nkoma      | Kabingo   | Buhumuriro     |
| Kamwenge | Nkoma      | Kabingo   | Isonotsya      |
| Kamwenge | Nkoma      | Kabingo   | Kabingo        |
| Kamwenge | Nkoma      | Kabingo   | Kariza         |
| Kamwenge | Nkoma      | Kabingo   | Karokarungi    |
| Kamwenge | Nkoma      | Kabingo   | Kashenyi       |
| Kamwenge | Nkoma      | Kabingo   | Kasorora       |
| Kamwenge | Nkoma      | Kabingo   | Kigando        |
| Kamwenge | Nkoma      | Kabingo   | Kitashenya     |
| Kamwenge | Nkoma      | Kabingo   | Muhunga        |
| Kamwenge | Nkoma      | Kabingo   | Ntonwa         |
| Kamwenge | Nkoma      | Kabingo   | Nyamabale      |
| Kamwenge | Nkoma      | Kabingo   | Rugorora       |
| Kamwenge | Nkoma      | Kabingo   | Rushango       |

| District | Sub-county | Parish     | Village                 |
|----------|------------|------------|-------------------------|
| Kamwenge | Nkoma      | Kabingo    | Rwensikizi              |
| Kamwenge | Nkoma      | Mabaale    | Busingye                |
| Kamwenge | Nkoma      | Mabaale    | Kabuga 1                |
| Kamwenge | Nkoma      | Mabaale    | Kabuga 11               |
| Kamwenge | Nkoma      | Mabaale    | Kidunduma               |
| Kamwenge | Nkoma      | Mabaale    | Kyamuhamira             |
| Kamwenge | Nkoma      | Mabaale    | Mabaale 11              |
| Kamwenge | Nkoma      | Mabaale    | Mabaale I               |
| Kamwenge | Nkoma      | Mabaale    | Mikamba                 |
| Kamwenge | Nkoma      | Mabaale    | Mirembe                 |
| Kamwenge | Nkoma      | Mabaale    | Nsonosa                 |
| Kamwenge | Nkoma      | Mabaale    | Rwembirizi              |
| Kamwenge | Nkoma      | Nkoma      | Buregyeya               |
| Kamwenge | Nkoma      | Nkoma      | Mutwe                   |
| Kamwenge | Nkoma      | Nkoma      | Nkoma                   |
| Kamwenge | Nkoma      | Nkoma      | Nyamucwa                |
| Kamwenge | Nkoma SA2  | Bisozi     | Kajwamushana            |
| Kamwenge | Nkoma SA2  | Bisozi     | Kantembwe 1             |
| Kamwenge | Nkoma SA2  | Bisozi     | Kantembwe 11            |
| Kamwenge | Ntara      | Kabale     | Bwensamba               |
| Kamwenge | Ntara      | Kabale     | Kabale A                |
| Kamwenge | Ntara      | Kabale     | Kabale B                |
| Kamwenge | Ntara      | Kabale     | Kyabatimbo              |
| Kamwenge | Ntara      | Kabale     | Kyandema                |
| Kamwenge | Ntara      | Kabale     | Nyamukoijo              |
| Kamwenge | Ntara      | Kicwamba   | Kaburisoke              |
| Kamwenge | Ntara      | Kicwamba   | Kangora                 |
| Kamwenge | Ntara      | Kicwamba   | Kicwamba North          |
| Kamwenge | Ntara      | Kicwamba   | Kicwamba South          |
| Kamwenge | Ntara      | Kicwamba   | Kicwamba trading centre |
| Kamwenge | Ntara      | Kicwamba   | Nyakateramira           |
| Kamwenge | Ntara      | Kicwamba   | Rwentuha                |
| Kamwenge | Ntara      | Ntara      | Kibanga                 |
| Kamwenge | Ntara      | Ntara      | Kiryanga                |
| Kamwenge | Ntara      | Ntara      | Kyotamusana             |
| Kamwenge | Ntara      | Ntara      | Ntara                   |
| Kamwenge | Ntara      | Rugarama   | Karubuguma 1            |
| Kamwenge | Ntara      | Rugarama   | Karubuguma 2            |
| Kamwenge | Ntara      | Rugarama   | Nyakacwamba 1           |
| Kamwenge | Ntara      | Rugarama   | Nyakacwamba 2           |
| Kamwenge | Ntara      | Rugarama   | Rugarama 1              |
| Kamwenge | Ntara      | Rugarama   | Rugarama 2              |
| Kamwenge | Ntara      | Rugarama   | Rwengwe                 |
| Kamwenge | Nyabbani   | Kyabandara | Kyabandara              |
| Kamwenge | Nyabbani   | Nganiko    | Kamayenje I             |
| Kamwenge | Nyabbani   | Nganiko    | Kamayenje II            |
| Kamwenge | Nyabbani   | Nganiko    | Karokarungi             |
| Kamwenge | Nyabbani   | Nganiko    | Kyembogo I              |
| Kamwenge | Nyabbani   | Nganiko    | Kyembogo II             |
| Kamwenge | Nyabbani   | Nganiko    | Muyenga                 |
| Kamwenge | Nyabbani   | Nganiko    | Nganiko I               |
| Kamwenge | Nyabbani   | Nganiko    | Nganiko II              |
| Kamwenge | Nyabbani   | Nganiko    | Zanzibar                |

| <b>District</b> | <b>Sub-county</b> | <b>Parish</b> | <b>Village</b>           |
|-----------------|-------------------|---------------|--------------------------|
| Kamwenge        | Nyabbani          | Nkongoro      | Kasoga                   |
| Kamwenge        | Nyabbani          | Nkongoro      | Nkongoro                 |
| Kamwenge        | Nyabbani          | Kabambiro     | Kabambiro                |
| Kamwenge        | Nyabbani          | Kabambiro     | Kacwamahembe Rushango II |
| Kamwenge        | Nyabbani          | Kabambiro     | Rugarama I               |
| Kamwenge        | Nyabbani          | Kabambiro     | Rugarama II              |
| Kamwenge        | Nyabbani          | Kakinga       | Kakinga II               |
| Kamwenge        | Nyabbani          | Kakinga       | Karokarungi              |
| Kamwenge        | Nyabbani          | Kakinga       | Nyakahama                |
| Kamwenge        | Nyabbani          | Kakinga       | Nyakishenyi              |
| Kamwenge        | Nyabbani          | Kakinga       | Kabuga                   |
| Kamwenge        | Nyabbani          | Kakinga       | Kibogo                   |
| Kamwenge        | Nyabbani          | Kanara        | Kanara I A               |
| Kamwenge        | Nyabbani          | Kanara        | Kanara I B               |
| Kamwenge        | Nyabbani          | Kanara        | Kanara II                |
| Kamwenge        | Nyabbani          | Kanara        | Kigarama                 |
| Kamwenge        | Nyabbani          | Kanara        | Ngoma                    |
| Kamwenge        | Nyabbani          | Nganiko       | Kagorogoro               |
| Kamwenge        | Nyabbani          | Nganiko       | Kemihoko                 |
| Kamwenge        | Nyabbani          | Nganiko       | Nganiko Central          |
| Kamwenge        | Nyabbani          | Nganiko       | Rwesigire I              |
| Kamwenge        | Nyabbani          | Nganiko       | Rwesigire II             |
| Kamwenge        | Nyabbani          | Nganiko       | Rwesigire III            |
| Kamwenge        | Nyabbani          | Rwenjaza      | Bwera                    |
| Kamwenge        | Nyabbani          | Rwenjaza      | Kitooro                  |
| Kamwenge        | Nyabbani          | Rwenjaza      | Mubushenyi               |
| Kamwenge        | Nyabbani          | Rwenjaza      | Nyamabaale               |
| Kamwenge        | Nyabbani          | Rwenjaza      | Nyarurambi               |
| Kamwenge        | Nyabbani          | Rwenjaza      | Nyarurambi A             |
| Kamwenge        | Nyabbani          | Rwenjaza      | Rukinga A                |
| Kamwenge        | Nyabbani          | Rwenjaza      | Rukinga B                |
| Kamwenge        | Nyabbani          | Rwenjaza      | Rutooma A                |
| Kamwenge        | Nyabbani          | Rwenjaza      | Rutooma B                |
| Kamwenge        | Nyabbani          | Rwenjaza      | Rwenjaza central         |
| Kamwenge        | Nyabbani          | Rwenkubembe   | Kyanyinihuri             |
| Kamwenge        | Nyabbani          | Rwenkubembe   | Nyabbani                 |
| Kamwenge        | Nyabbani          | Rwenkubembe   | Rwenkubembe              |
| Kamwenge        | Nyabbani          | Rwenshama     | Ntarama                  |
| Kamwenge        | Nyabbani          | Rwenshama     | Rwenshama II             |
| Kamwenge        | Nyabbani          | Rwenshama     | Kamuganguzi              |
| Kamwenge        | Nyabbani          | Rwenshama     | Kanyamburara             |
| Kamwenge        | Nyabbani          | Rwenshama     | Nyakabungo               |
| Kamwenge        | Nyabbani          | Rwenshama     | Rwemirama                |
| Kamwenge        | Nyabbani          | Rwenshama     | Rwenshama I              |

## Annex XII - Uganda Project Partners

| Partner Name                         | Location         | Involvement          | Partner Since |
|--------------------------------------|------------------|----------------------|---------------|
| Kamwenge District Health Dept        | Kamwenge HQ      | Cooperation          | FY 2005       |
| Kamwenge Community Services Dept     | Kamwenge HQ      | Cooperation          | FY 2009       |
| District LC                          | Kamwenge HQ      | Cooperation          | FY 2005       |
| Ibanda Council                       | Ibanda HQ        | Funded partners      | FY 2009       |
| Voice of Kamwenge                    | Kamwenge town    | Funded partner       | FY 2007       |
| Rwenzori FM                          | Ibanda           | Funded partner       | FY 2009       |
| Ibanda Health Department             | Ibanda HQ        | Cooperation          | FY 2009       |
| Bigodi Primary School                | Bigodi parish    | Implementing partner | December 2005 |
| Bigodi Secondary School              | Bigodi parish    | Implementing partner | December 2005 |
| Kiyoiima Primary School              | Bigodi parish    | Implementing partner | December 2005 |
| Rwengobe Parents School              | Bigodi parish    | Implementing partner | December 2005 |
| Bigodi Catholic Church               | Bigodi parish    | Implementing partner | December 2005 |
| Bigodi C.O.U.                        | Bigodi parish    | Implementing partner | December 2005 |
| Kyabaryatika C.O.U.                  | Bigodi parish    | Implementing partner | December 2005 |
| Kyabaryatika Pentecostal Church      | Bigodi parish    | Implementing partner | December 2005 |
| Bigodi Post Test Club                | Bigodi parish    | Implementing partner | December 2005 |
| Zebra Drama Group                    | Bigodi parish    | Implementing partner | December 2005 |
| Miracle Centre Church                | Kamwenge village | Implementing partner | December 2005 |
| New Life Church                      | Kamwenge village | Implementing partner | December 2005 |
| Kamwenge Christian Fellowship Church | Kamwenge village | Implementing partner | December 2005 |
| Kamwenge Railways Primary School     | Kamwenge village | Implementing partner | December 2005 |
| Youth Alliance to Combat AIDS (YACA) | Kamwenge village | Implementing partner | December 2005 |
| Kamwenge LC                          | Kamwenge village | Implementing partner | December 2005 |
| Bunena Catholic Parish               | Bunena parish    | Implementing partner | December 2005 |
| Kantozzi C.O.U.                      | Kantozzi parish  | Implementing partner | December 2005 |
| Kyeganywa Catholic Church            | Kagazi parish    | Implementing partner | December 2005 |
| Ntuntu C.O.U.                        | Ntuntu parish    | Implementing partner | December 2005 |
| Ruhunga C.O.U.                       | Ruhunga parish   | Implementing partner | December 2005 |
| Stella Maris Sec School              | Bunena parish    | Implementing partner | December 2005 |
| Bunena Primary School                | Bunena parish    | Implementing partner | December 2005 |
| Ntuntu Primary School                | Kagazi parish    | Implementing partner | December 2005 |
| Lugarama Primary School              | Kagazi parish    | Implementing partner | December 2005 |
| Kyeganywa Primary School             | Kagazi parish    | Implementing partner | December 2005 |
| Nyaruhanda LC                        | Kagazi parish    | Implementing partner | December 2005 |
| Ruhiga LC                            | Kantozzi parish  | Implementing partner | December 2005 |
| Bunena LC                            | Kantozzi parish  | Implementing partner | December 2005 |
| Kantozzi LC                          | Kantozzi parish  | Implementing partner | December 2005 |
| Kinyaigara LC                        | Kantozzi parish  | Implementing partner | December 2005 |
| Kagonjo LC                           | Kantozzi parish  | Implementing partner | December 2005 |
| Kicheche Primary School              | Kicheche         | Implementing partner | December 2005 |
| Kicheche Health Unit                 | Kicheche         | Implementing partner | December 2005 |
| Kicheche Police Unit                 | Kicheche         | Implementing partner | December 2005 |
| Kicheche Subcounty                   | Kicheche         | Implementing partner | December 2005 |
| Kicheche LC                          | Kicheche         | Implementing partner | December 2005 |
| Kyabenda Secondary School            | Kyabenda         | Implementing partner | January 2006  |
| Kyabenda Primary School              | Kyabenda         | Implementing partner | January 2006  |
| Kyabenda Health Unit                 | Kyabenda         | Implementing partner | January 2006  |
| Kyabenda C.O.U.                      | Kyabenda         | Implementing partner | January 2006  |
| St Michael Secondary School          | Kahunge          | Implementing partner | January 2006  |

| Partner Name                                    | Location      | Involvement          | Partner Since |
|---|---------------|----------------------|---------------|
| Kahunge Christian Fellowship                    | Kahunge       | Implementing partner | January 2006  |
| Kahunge Catholic Church                         | Kahunge       | Implementing partner | January 2006  |
| Kahunge Home Based Care                         | Kahunge       | Implementing partner | January 2006  |
| Kahunge Primary School                          | Kahunge       | Implementing partner | January 2006  |
| Kamwenge Secondary School                       | Kamwenge Town | Implementing partner | January 2006  |
| Mirambi 'K' Primary School                      | Kamwenge Town | Implementing partner | January 2006  |
| Kamwenge Catholic Parish                        | Kamwenge Town | Implementing partner | January 2006  |
| Kamwenge Primary School                         | Kamwenge Town | Implementing partner | January 2006  |
| St. Paul Primary School                         | Kamwenge Town | Implementing partner | January 2006  |
| St. Stephen C.O.U.                              | Kamwenge Town | Implementing partner | January 2006  |
| Kamwenge Modern Primary School                  | Kamwenge Town | Implementing partner | January 2006  |
| Kamwenge Modern Secondary School                | Kamwenge Town | Implementing partner | January 2006  |
| St. Pio Primary School                          | Kamwenge Town | Implementing partner | January 2006  |
| Kamwenge Tech School                            | Kamwenge Town | Implementing partner | January 2006  |
| St. Thomas Secondary School                     | Kamwenge Town | Implementing partner | January 2006  |
| Kamwenge Tukole Savings and Credit Co-operative | Kamwenge Town | Implementing partner | January 2006  |
| Youth Alive Club                                | Kamwenge Town | Implementing partner | January 2006  |
| Kamwenge LC I Youth Committee                   | Kamwenge Town | Implementing partner | January 2006  |
| Kyabyoma Primary School                         | Kyabyoma      | Implementing partner | January 2006  |
| Kyabyoma Pentecostal Church                     | Kyabyoma      | Implementing partner | January 2006  |
| Kyabyoma LC I & II                              | Kyabyoma      | Implementing partner | January 2006  |
| Kyabyoma Peer Educators                         | Kyabyoma      | Implementing partner | January 2006  |
| Kyabyoma C.O.U.                                 | Kyabyoma      | Implementing Partner | January 2006  |
| Busiriba C.O.U.                                 | Busiriba      | Implementing partner | February 2006 |
| Busiriba Pentecostal Church                     | Busiriba      | Implementing partner | February 2006 |
| Busabura C.O.U.                                 | Busiriba      | Implementing partner | February 2006 |
| Humura Drama Club                               | Busiriba      | Implementing partner | February 2006 |
| Busabura LC                                     | Busiriba      | Implementing partner | February 2006 |
| Busiriba Young Singers Club                     | Busiriba      | Implementing partner | February 2006 |
| Busiriba LC I                                   | Busiriba      | Implementing partner | February 2006 |
| Isingoti Catholic Church                        | Busiriba      | Implementing partner | February 2006 |
| Kakinga C.O.U.                                  | Kakinga       | Implementing Partner | February 2006 |
| Kakinga Catholic Church                         | Kakinga       | Implementing Partner | February 2006 |
| Kakinga Youth Council                           | Kakinga       | Implementing Partner | February 2006 |
| Kakinga LC I                                    | Kakinga       | Implementing Partner | February 2006 |
| Peer education Club                             | Kakinga       | Implementing Partner | February 2006 |
| Kakinga Club of PLWHA                           | Kakinga       | Implementing Partner | February 2006 |
| Kakinga Football Club                           | Kakinga       | Implementing Partner | February 2006 |
| Kakinga Primary School                          | Kakinga       | Implementing Partner | February 2006 |
| Kakinga Nursery School                          | Kakinga       | Implementing Partner | February 2006 |
| Muziira Primary School                          | Muziira       | Implementing Partner | February 2006 |
| Muziira Pentecostal Church                      | Muziira       | Implementing Partner | February 2006 |
| Muziira C.O.U.                                  | Muziira       | Implementing Partner | February 2006 |
| Muziira LC I                                    | Muziira       | Implementing Partner | February 2006 |
| Rubona Catholic Church                          | Rubona        | Implementing Partner | February 2006 |
| Rubona LC I                                     | Rubona        | Implementing Partner | February 2006 |
| Nyakashenyi C.O.U.                              | Nyakashenyi   | Implementing Partner | February 2006 |
| Nyakashenyi LC I                                | Nyakashenyi   | Implementing Partner | February 2006 |
| Nyakatooma LC I                                 | Nyakatooma    | Implementing Partner | February 2006 |
| Kihumuro C.O.U.                                 | Ruhunga       | Implementing Partner | February 2006 |
| Mukirara LC                                     | Ruhunga       | Implementing Partner | February 2006 |

| Partner Name                            | Location   | Involvement          | Partner Since |
|---|------------|----------------------|---------------|
| Murugando LC                            | Ruhunga    | Implementing Partner | February 2006 |
| Kibaale LC                              | Ruhunga    | Implementing Partner | February 2006 |
| Kanywambogo LC                          | Ruhunga    | Implementing Partner | February 2006 |
| Mpembwe LC                              | Ruhunga    | Implementing Partner | February 2006 |
| Rukunyu C.O.U.                          | Rukunyu    | Implementing Partner | Mar 2006      |
| Rukunyu Catholic Church,                | Rukunyu    | Implementing Partner | March 2006    |
| Byabasambu Pentecostal Church           | Rukunyu    | Implementing Partner | March 2006    |
| Rukunyu victory Church                  | Rukunyu    | Implementing Partner | March 2006    |
| Bujumiro Catholic Church                | Bujumiro   | Implementing Partner | March 2006    |
| Rwensambu C.O.U.                        | Bujumiro   | Implementing Partner | March 2006    |
| Bujumiro C.O.U.                         | Bujumiro   | Implementing Partner | March 2006    |
| Kyabandara C.O.U.                       | Kyabandara | Implementing Partner | March 2006    |
| Kyabandara Catholic Church              | Kyabandara | Implementing Partner | March 2006    |
| Kyabandara Pentecostal Church           | Kyabandara | Implementing Partner | March 2006    |
| Kyabandara Seventh Day Adventist Church | Kyabandara | Implementing Partner | March 2006    |
| Beseri C.O.U.                           | Kyabandara | Implementing Partner | March 2006    |
| Kayenje Victory Church                  | Kyabandara | Implementing Partner | March 2006    |
| Canan Catholic Church                   | Kyabandara | Implementing Partner | March 2006    |
| Kyabandara Seventh Day Adventist Church | Kyabandara | Implementing Partner | March 2006    |
| Nkongoro C.O.U.                         | Nkongoro   | Implementing Partner | March 2006    |
| Nkongoro Victory Church                 | Nkongoro   | Implementing Partner | March 2006    |
| Nkongoro Latter Rain Gospel Church      | Nkongoro   | Implementing Partner | March 2006    |
| Kyabandara Seventh Day Adventist Church | Kyabandara | Implementing Partner | March 2006    |
| Kasoga Latter Rain Gospel Church        | Nkongoro   | Implementing Partner | March 2006    |
| Nyakarambi C.O.U.                       | Nkongoro   | Implementing Partner | March 2006    |
| Kayembe Victory Church                  | Nkongoro   | Implementing Partner | March 2006    |
| Kasoga C.O.U.                           | Nkongoro   | Implementing Partner | March 2006    |
| Soweto Victory Church                   | Nkongoro   | Implementing Partner | March 2006    |
| Rukunyu Primary School                  | Rukunyu    | Implementing Partner | March 2006    |
| Rukunyu Church School                   |            | Implementing Partner | March 2006    |
| Kiyagara Primary School                 | Kantozi    | Implementing Partner | March 2006    |
| Joseph's Tech Institute                 | Kantozi    | Implementing Partner | March 2006    |
| Kanyamburara Primary School             | Bujumiro   | Implementing Partner | March 2006    |
| Bujumiro Nursery School                 | Bujumiro   | Implementing Partner | March 2006    |
| Beseri sub-grade School                 | Nkongoro   | Implementing Partner | March 2006    |
| Nkongororo Primary School               | Nkongoro   | Implementing Partner | March 2006    |
| Rukunyu Women's Group                   | Rukunyu    | Implementing Partner | March 2006    |
| Rukunyu Bodo-boda Riders                | Rukunyu    | Implementing Partner | March 2006    |
| Home pack distributors                  | Rukunyu    | Implementing Partner | March 2006    |
| Kiyagaara Football Club                 | Kiyagaara  | Implementing Partner | March 2006    |
| Rukunyu LC I                            | Rukunyu    | Implementing Partner | March 2006    |
| Byabasambu LC I                         | Rukunyu    | Implementing Partner | March 2006    |
| Kyakanyemera LC I                       | Rukunyu    | Implementing Partner | March 2006    |
| Kyerima LC I                            | Rukunyu    | Implementing Partner | March 2006    |
| Rukoko LC I                             | Rukunyu    | Implementing Partner | March 2006    |
| Kahunge LC I                            | Kahunge    | Implementing Partner | March 2006    |
| Rwebikwato LC 3B                        | Rukunyu    | Implementing Partner | March 2006    |
| Nyabugando LC I                         | Rukunyu    | Implementing Partner | March 2006    |
| Rwempikiyi LC II                        | Rukunyu    | Implementing Partner | March 2006    |
| Kanyegaramire LC I                      | Rukunyu    | Implementing Partner | March 2006    |
| Bujumiro LC LC I                        | Bujumiro   | Implementing Partner | March 2006    |

| Partner Name                                   | Location  | Involvement          | Partner Since |
|--|-----------|----------------------|---------------|
| Bujumiro LC LC II,                             | Bujumiro  | Implementing Partner | March 2006    |
| Kanyamburara LC I                              | Bujumiro  | Implementing Partner | March 2006    |
| Kyarubingo LC I                                | Bujumiro  | Implementing Partner | March 2006    |
| Nyamihira C.O.U.                               | Nsinda    | Implementing Partner | April 2006    |
| Rugarama Catholic Church                       | Nsinda    | Implementing Partner | April 2006    |
| Nsinda C.O.U.                                  | Nsinda    | Implementing Partner | April 2006    |
| Nsinda Catholic Church                         | Nsinda    | Implementing Partner | April 2006    |
| Mukarama Rural Evangelical                     | Nsinda    | Implementing Partner | April 2006    |
| Iryangabi Rural Evangelical                    | Iryangabi | Implementing Partner | April 2006    |
| Iryangabi C.O.U.                               | Iryangabi | Implementing Partner | April 2006    |
| Nkongoro Catholic Church                       | Nkongoro  | Implementing Partner | April 2006    |
| Kabirizi Catholic Church                       | Nkongoro  | Implementing Partner | April 2006    |
| Ganyenda C.O.U.                                | Ganyenda  | Implementing Partner | April 2006    |
| Ganyenda, Catholic Women Association,          | Ganyenda  | Implementing Partner | April 2006    |
| Ganyenda Health Unit                           | Ganyenda  | Implementing Partner | April 2006    |
| Kakasi Health Unit                             | Kakasi    | Implementing Partner | April 2006    |
| Kabambiro Credit and Savings Integrated Agency | Kabambiro | Implementing Partner | April 2006    |
| Kabambiro Catholic Church                      | Kabambiro | Implementing Partner | April 2006    |
| Kabambiro Drama Club                           | Kabambiro | Implementing Partner | April 2006    |
| Kabambiro Anti-AIDS Football Club              | Kabambiro | Implementing Partner | April 2006    |
| Damasiko Catholic Church                       | Kabambiro | Implementing Partner | April 2006    |
| Nyarurambi Pentecostal Church                  | Kabambiro | Implementing Partner | April 2006    |
| Kyakarafu C.O.U.                               | Kyakarafu | Implementing Partner | April 2006    |
| Kyakarafu Catholic Church                      | Kyakarafu | Implementing Partner | April 2006    |
| Kyakarafu C.O.U.                               | Kyakarafu | Implementing Partner | April 2006    |
| Kyakarafu Full Gospel Church                   | Kyakarafu | Implementing Partner | April 2006    |
| Kyakarafu Fellowship                           | Kyakarafu | Implementing Partner | April 2006    |
| Lozam Church                                   | Mpanga    | Implementing Partner | April 2006    |
| Mpanga Pentecostal Church                      | Mpanga    | Implementing Partner | April 2006    |
| Mpanga Catholic Church                         | Mpanga    | Implementing Partner | April 2006    |
| Mpanga C.O.U.                                  | Mpanga    | Implementing Partner | April 2006    |
| Mpanga Full Gospel Church                      | Mpanga    | Implementing Partner | April 2006    |
| Mpanga Mosque                                  | Mpanga    | Implementing Partner | April 2006    |
| Kitaka Primary School                          | Iryangabi | Implementing Partner | April 2006    |
| Kyakabengo Primary School                      | Iryangabi | Implementing Partner | April 2006    |
| Kitoma Primary School                          | Rugarama  | Implementing Partner | April 2006    |
| Bushanja Primary School                        | Rugarama  | Implementing Partner | April 2006    |
| Rugarama Primary School                        | Rugarama  | Implementing Partner | April 2006    |
| Bweranyangi Primary School                     | Kabambiro | Implementing Partner | April 2006    |
| Damasiko Church School                         | Kabambiro | Implementing Partner | April 2006    |
| Nyarurambi Nursery                             | Nkongoro  | Implementing Partner | April 2006    |
| Kyakarafu Primary School                       | Kyakarafu | Implementing Partner | April 2006    |
| Burembo Primary School                         | Kyakarafu | Implementing Partner | April 2006    |
| Kigarama Primary School                        | Kyakarafa | Implementing Partner | April 2006    |
| Mpanga Parents Secondary School                | Mpanga    | Implementing Partner | April 2006    |
| Mpanga LC I                                    | Mpanga    | Implementing Partner | April 2006    |
| Rukunyu LC I                                   | Rukunyu   | Implementing Partner | April 2006    |
| Ganyenda LC I                                  | Ganyenda  | Implementing Partner | April 2006    |
| Kabambiro LC I                                 | Kabambiro | Implementing Partner | April 2006    |
| Rugarama LC I                                  | Rugarama  | Implementing Partner | April 2006    |
| Iryangabi LC I                                 | Iryangabi | Implementing Partner | April 2006    |

| Partner Name                                 | Location      | Involvement          | Partner Since |
|--|---------------|----------------------|---------------|
| Bunoga Catholic Church                       | Bunoga        | Implementing Partner | May 2006      |
| Bunoga Full Gospel Church                    | Bunoga        | Implementing Partner | May 2006      |
| Bunoga Itambiro                              | Bunoga        | Implementing Partner | May 2006      |
| Machiro C.O.U.                               | Machiro       | Implementing Partner | May 2006      |
| Rwengobe Seventh Day Adventist Church        | Machiro       | Implementing Partner | May 2006      |
| Nyabugando Catholic Church                   | Nyabugando    | Implementing Partner | May 2006      |
| Nyabugando C.O.U.                            | Nyabugando    | Implementing Partner | May 2006      |
| Omurwera Mosque                              | Omurwera      | Implementing Partner | May 2006      |
| Bunoga Primary School                        | Bunoga        | Implementing Partner | May 2006      |
| Bunoga Health Unit                           | Bunoga        | Implementing Partner | May 2006      |
| Bunoga LC I A                                | Bunoga        | Implementing Partner | May 2006      |
| Bunoga LC I B                                | Bunoga        | Implementing Partner | May 2006      |
| Machiro Sub-grade School                     | Machiro       | Implementing Partner | May 2006      |
| Rwengobe Sub-grade School                    | Machiro       | Implementing Partner | May 2006      |
| Nyabugando Primary School                    | Nyabugando    | Implementing Partner | May 2006      |
| Karokarungi LC I                             | Bunoga        | Implementing Partner | May 2006      |
| Nyaburama LC I                               | Bunoga        | Implementing Partner | May 2006      |
| Kororo LC I                                  | Bunoga        | Implementing Partner | May 2006      |
| Rwengobe LC I                                | Machiro       | Implementing Partner | May 2006      |
| Kinoni LC I                                  | Machiro       | Implementing Partner | May 2006      |
| Kinoni LC II                                 | Machiro       | Implementing Partner | May 2006      |
| Office of the Chief Administrative Officer   | Kamwenge Town | Cooperation          | December 2005 |
| Office of the Resident District Commissioner | Kamwenge Town | Cooperation          | December 2005 |
| Bigodi Health Centre                         | Bigodi        | Cooperation          | January 2006  |
| Rukunyu Health Centre                        | Rukunyu       | Cooperation          | January 2006  |
| District Directorate of Health Services      | Kamwenge Town | Cooperation          | January 2006  |
| Education Department                         | Kamwenge Town | Cooperation          | January 2006  |
| District Planning Unit                       | Kamwenge Town | Cooperation          | January 2006  |
| Ntara Health Centre                          | Ntara         | Cooperation          | January 2006  |
| Young Empowered and Healthy                  | Kampala       | Cooperation          | January 2006  |
| Kamwenge Health Centre                       | Kamwenge Town | Cooperation          | April 2006    |
| Mabale primary school                        | Mabale        | Implementing partner | October 2006  |
| Rwengoro catholic church                     | Mabale        | Implementing partner | October 2006  |
| Mabale C.O.U.                                | Mabale        | Implementing partner | October 2006  |
| Rwengoro catholic church                     | Mabale        | Implementing partner | October 2006  |
| Busingye C.O.U.                              | Mabale        | Implementing partner | October 2006  |
| Grace outreach ministries church             | Mabale        | Implementing partner | October 2006  |
| Rwembirizi Life messengers                   | Mabale        | Implementing partner | October 2006  |
| RAMAD youths group                           | Mabale        | Implementing partner | October 2006  |
| Rwengoro full gospel church                  | Mabale        | Implementing partner | October 2006  |
| Katembwe full gospel church                  | Mabale        | Implementing partner | October 2006  |
| Mpanga full gospel church                    | Mabale        | Implementing partner | October 2006  |
| Nyabbani primary school                      | Nyabbani      | Implementing partner | October 2006  |
| Nyabbani secondary school                    | Nyabbani      | Implementing partner | October 2006  |
| Nyabbani C.O.U.                              | Nyabbani      | Implementing partner | October 2006  |
| Nyabbani catholic church                     | Nyabbani      | Implementing partner | October 2006  |
| Nyabbani women in development ass.           | Nyabbani      | Implementing partner | October 2006  |
| Tusheshure Group                             | Nyabbani      | Implementing partner | October 2006  |
| Nyabbani youth in development ass.           | Nyabbani      | Implementing partner | October 2006  |
| Nyabbani SACCO                               | Nyabbani      | Implementing partner | October 2006  |
| Nyabbani secondary school                    | Nyabbani      | Implementing partner | October 2006  |

| Partner Name                          | Location    | Involvement          | Partner Since |
|---------------------------------------|-------------|----------------------|---------------|
| Nyabbani health centre III            | Nyabbani    | Implementing partner | October 2006  |
| Kyanyinhuri C.O.U.                    | Kyanyinhuri | Implementing partner | October 2006  |
| Kyanyinhuri Women group               | Kyanyinhuri | Implementing partner | October 2006  |
| Ngarwe drama actors                   | Rwenkubebbe | Implementing partner | October 2006  |
| Rwekanya drama actors                 | Rwenkubebbe | Implementing partner | October 2006  |
| Rwenkubebbe catholic church           | Rwenkubebbe | Implementing partner | October 2006  |
| Kyembogo C.O.U.                       | Rwenkubebbe | Implementing partner | October 2006  |
| Catering and agricultural group       | Rwenkubebbe | Implementing partner | October 2006  |
| Kyakarangwe C.O.U.                    | Kyakarangwe | Implementing partner | October 2006  |
| Kigoto catholic church                | Kyakarangwe | Implementing partner | October 2006  |
| Kigoto primary school                 | Kyakarangwe | Implementing partner | October 2006  |
| Kyakarangwe LC I                      | Kyakarangwe | Implementing partner | October 2006  |
| Kabira LC I                           | Kabira      | Implementing partner | October 2006  |
| Nyaruzinga LC I                       | Nyaruzinga  | Implementing partner | October 2006  |
| Rugarama LC I                         | Rugarama    | Implementing partner | October 2006  |
| Rwabumburu LC I                       | Rwabumburu  | Implementing partner | October 2006  |
| Bwizi sub county                      | Bwizi       | Implementing partner | November 2006 |
| Bwizi C.O.U.                          | Bwizi       | Implementing partner | November 2006 |
| Kamusenene catholic church            | Bwizi       | Implementing partner | November 2006 |
| Bwizi catholic church                 | Bwizi       | Implementing partner | November 2006 |
| Bwizi church of God                   | Bwizi       | Implementing partner | November 2006 |
| Nyabirungi C.O.U.                     | Bwizi       | Implementing partner | November 2006 |
| Rutabo C.O.U.                         | Bwizi       | Implementing partner | November 2006 |
| Nkoni catholic church                 | Bwizi       | Implementing partner | November 2006 |
| Nkoni C.O.U.                          | Bwizi       | Implementing partner | November 2006 |
| Kabaranga C.O.U.                      | Bwizi       | Implementing partner | November 2006 |
| Kagoyigoyi full gospel church         | Bwizi       | Implementing partner | November 2006 |
| Rutabo full gospel church             | Bwizi       | Implementing partner | November 2006 |
| Rubona itambiro                       | Bwizi       | Implementing partner | November 2006 |
| Bwizi youths alliance to combat AIDS  | Bwizi       | Implementing partner | November 2006 |
| Bwizi at-bay                          | Bwizi       | Implementing partner | November 2006 |
| Bwizi post test club                  | Bwizi       | Implementing partner | November 2006 |
| Bwizi women to support orphans        | Bwizi       | Implementing partner | November 2006 |
| Bwizi Cooperation society             | Bwizi       | Implementing partner | November 2006 |
| Kabaranga TWINS                       | Bwizi       | Implementing partner | November 2006 |
| Bwizi s/c integrated development ass. | Bwizi       | Implementing partner | November 2006 |
| Kibumbi LC I                          | Kayanga     | Implementing partner | November 2006 |
| Kinyamugara LC                        | Kayanga     | Implementing partner | November 2006 |
| Kayanga LC                            | Kayanga     | Implementing partner | November 2006 |
| Kigoto LC                             | Kayanga     | Implementing partner | November 2006 |
| Kayanga catholic church               | Kayanga     | Implementing partner | November 2006 |
| Kibumbi C.O.U.                        | Kayanga     | Implementing partner | November 2006 |
| Rwemigo primary school                | Kayanga     | Implementing partner | November 2006 |
| Kibumbi primary school                | Kayanga     | Implementing partner | November 2006 |
| Butemba primary school                | Butemba     | Implementing partner | November 2006 |
| Butemba C.O.U.                        | Butemba     | Implementing partner | November 2006 |
| Butemba catholic church               | Butemba     | Implementing partner | November 2006 |
| Rushango catholic church              | Kabingo     | Implementing partner | December 2006 |
| Mirambi C.O.U.                        | Kabingo     | Implementing partner | December 2006 |
| Kabingo C.O.U.                        | Kabingo     | Implementing partner | December 2006 |
| Kabingo full gospel church            | Kabingo     | Implementing partner | December 2006 |

| Partner Name                              | Location | Involvement          | Partner Since |
|---|----------|----------------------|---------------|
| Rushango seventh day Adventist church     | Kabingo  | Implementing partner | December 2006 |
| Kabingo mosque                            | Kabingo  | Implementing partner | December 2006 |
| Kanara full gospel church                 | Kabingo  | Implementing partner | December 2006 |
| Mwambi seventh day Adventist church       | Kabingo  | Implementing partner | December 2006 |
| Isonotsya seventh day Adventist church    | Kabingo  | Implementing partner | December 2006 |
| Karokarungi Apostles' church              | Kabingo  | Implementing partner | December 2006 |
| Kabingo primary school                    | Kabingo  | Implementing partner | December 2006 |
| Kanara nursery school                     | Kabingo  | Implementing partner | December 2006 |
| Kabingo rural produce organization        | Kabingo  | Implementing partner | December 2006 |
| Kitashenya development association        | Kabingo  | Implementing partner | December 2006 |
| Rushango catholic women's association     | Kabingo  | Implementing partner | December 2006 |
| Kitashenya obumwe group                   | Kabingo  | Implementing partner | December 2006 |
| Kitashenya twimukye group                 | Kabingo  | Implementing partner | December 2006 |
| Kitashenya tweyambe group                 | Kabingo  | Implementing partner | December 2006 |
| Kabingo bakyara kweterana                 | Kabingo  | Implementing partner | December 2006 |
| Karokarungi bakyara tweyambe              | Kabingo  | Implementing partner | December 2006 |
| Rushango bakyara kweterana                | Kabingo  | Implementing partner | December 2006 |
| Buhumuro orphan group                     | Kabingo  | Implementing partner | December 2006 |
| Kabingo kahuzamiryango group              | Kabingo  | Implementing partner | December 2006 |
| Kitashenya women group                    | Kabingo  | Implementing partner | December 2006 |
| Kabingo human rights association          | Kabingo  | Implementing partner | December 2006 |
| Kabingo peace committee club              | Kabingo  | Implementing partner | December 2006 |
| Buhumuro bakyara kweterana                | Kabingo  | Implementing partner | December 2006 |
| Kitashenya bakyara kweterana              | Kabingo  | Implementing partner | December 2006 |
| Kitashenya LC I                           | Kabingo  | Implementing partner | December 2006 |
| Karokarungi LC I                          | Kabingo  | Implementing partner | December 2006 |
| Kabingo LC I                              | Kabingo  | Implementing partner | December 2006 |
| Buhumuro LC I                             | Kabingo  | Implementing partner | December 2006 |
| Rushango LC I                             | Kabingo  | Implementing partner | December 2006 |
| Isonotsya LC I                            | Kabingo  | Implementing partner | December 2006 |
| Muhunga LC I                              | Ntonwa   | Implementing partner | December 2006 |
| Rugorora LC I                             | Ntonwa   | Implementing partner | December 2006 |
| Kashenyi LC I                             | Ntonwa   | Implementing partner | December 2006 |
| Nyamabale LC I                            | Ntonwa   | Implementing partner | December 2006 |
| Kariza LC I                               | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa LC I                               | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa health centre                      | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa primary school                     | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa secondary school                   | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa C.O.U.                             | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa catholic church                    | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa Mosque                             | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa full gospel church                 | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa integrated development association | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa credit and savings association     | Ntonwa   | Implementing partner | December 2006 |
| Ntonwa youth and saving                   | Ntonwa   | Implementing partner | December 2006 |
| Kasorora Eitamiro                         | Ntonwa   | Implementing partner | December 2006 |
| Kasorora C.O.U.                           | Ntonwa   | Implementing partner | December 2006 |
| Kasorora catholic church                  | Ntonwa   | Implementing partner | December 2006 |
| Kasorora bakyara tukore                   | Ntonwa   | Implementing partner | December 2006 |
| Kasorora church school                    | Ntonwa   | Implementing partner | December 2006 |

| Partner Name                         | Location    | Involvement          | Partner Since |
|--------------------------------------|-------------|----------------------|---------------|
| Kasorora LC I                        | Ntonwa      | Implementing partner | December 2006 |
| Muhunga Nursery school               | Ntonwa      | Implementing partner | December 2006 |
| Muhunga C.O.U.                       | Ntonwa      | Implementing partner | December 2006 |
| Muhunga full gospel church           | Ntonwa      | Implementing partner | December 2006 |
| Kanara young stars football club     | Kanara      | Implementing partner | December 2006 |
| Nyabbani SIDA Kanara parish branch   | Kanara      | Implementing partner | December 2006 |
| Kigarama C.O.U.                      | Kanara      | Implementing partner | December 2006 |
| Kanara catholic church               | Kanara      | Implementing partner | December 2006 |
| Kanara parish MDD group              | Kanara      | Implementing partner | December 2006 |
| Kanara anti-AIDS club                | Kanara      | Implementing partner | December 2006 |
| Kanara secondary school              | Kanara      | Implementing partner | December 2006 |
| Kanara health centre II              | Kanara      | Implementing partner | December 2006 |
| Kanara primary school                | Kanara      | Implementing partner | December 2006 |
| Kanara bakyara kweterana group       | Kanara      | Implementing partner | December 2006 |
| Kanara parish youth development ass. | Kanara      | Implementing partner | December 2006 |
| Ngoma primary school                 | Ngoma       | Implementing partner | December 2006 |
| Ngoma catholic church                | Ngoma       | Implementing partner | December 2006 |
| Ngoma full gospel church             | Ngoma       | Implementing partner | December 2006 |
| Ngoma C.O.U.                         | Ngoma       | Implementing partner | December 2006 |
| Kanara seventh day Adventist church  | Ngoma       | Implementing partner | December 2006 |
| Kanara full gospel church            | Ngoma       | Implementing partner | December 2006 |
| Kanara national Pentecostal church   | Ngoma       | Implementing partner | December 2006 |
| Bwera LC I                           | Bwera       | Implementing partner | December 2006 |
| Bwera LC II                          | Bwera       | Implementing partner | December 2006 |
| Bwenteikye LC I                      | Bwera       | Implementing partner | December 2006 |
| Katusi LC I                          | Bwera       | Implementing partner | December 2006 |
| Rwamuyari LC I                       | Bwera       | Implementing partner | December 2006 |
| Buryasungwe secondary school         | Bwera       | Implementing partner | December 2006 |
| Buryanika primary school             | Bwera       | Implementing partner | December 2006 |
| Buryanika catholic church            | Bwera       | Implementing partner | December 2006 |
| Kayanga church of God                | Bwera       | Implementing partner | December 2006 |
| Kiyungu LC I                         | Buryasungwe | Implementing partner | December 2006 |
| Buryasungwe LC I                     | Buryasungwe | Implementing partner | December 2006 |
| Kitoigo LC I                         | Buryasungwe | Implementing partner | December 2006 |
| Buryasungwe primary school           | Buryasungwe | Implementing partner | December 2006 |
| Kanyonza I LC I                      | Bihanga     | Implementing partner | January 2007  |
| Kanyonza II LC I                     | Bihanga     | Implementing partner | January 2007  |
| Rwomuriro LC I                       | Bihanga     | Implementing partner | January 2007  |
| Kasozi LC I                          | Bihanga     | Implementing partner | January 2007  |
| Kitonzi LC                           | Bihanga     | Implementing partner | January 2007  |
| Kakinga LC I                         | Bihanga     | Implementing partner | January 2007  |
| Bihanga primary school               | Bihanga     | Implementing partner | January 2007  |
| Kanyonza primary school              | Bihanga     | Implementing partner | January 2007  |
| Bihanga born again secondary school  | Bihanga     | Implementing partner | January 2007  |
| Ryakahunge primary school            | Bihanga     | Implementing partner | January 2007  |
| Ryakahunge Parents Nursery school    | Bihanga     | Implementing partner | January 2007  |
| Kakinga Nursery school               | Bihanga     | Implementing partner | January 2007  |
| Bweranyangi C.O.U.                   | Bihanga     | Implementing partner | January 2007  |
| Kanyonza catholic church             | Bihanga     | Implementing partner | January 2007  |
| Kitonzi C.O.U.                       | Bihanga     | Implementing partner | January 2007  |
| Kanyonza C.O.U.                      | Bihanga     | Implementing partner | January 2007  |

| Partner Name                                | Location | Involvement          | Partner Since |
|---|----------|----------------------|---------------|
| Kitonzi united Pentecostal church           | Bihanga  | Implementing partner | January 2007  |
| Ryakahunge united Pentecostal church        | Bihanga  | Implementing partner | January 2007  |
| Kitonzi redeemed church                     | Bihanga  | Implementing partner | January 2007  |
| Kanyonza Pentecostal church                 | Bihanga  | Implementing partner | January 2007  |
| Kijungu united church                       | Bihanga  | Implementing partner | January 2007  |
| Ryakahunge Mosque                           | Bihanga  | Implementing partner | January 2007  |
| Kakinga redeemed church                     | Bihanga  | Implementing partner | January 2007  |
| Rwomuriro seventh Adventist church          | Bihanga  | Implementing partner | January 2007  |
| Kitonzi united group                        | Bihanga  | Implementing partner | January 2007  |
| Bihanga peace community                     | Bihanga  | Implementing partner | January 2007  |
| Kanyonza women's group                      | Bihanga  | Implementing partner | January 2007  |
| Kitonzi peasants' group                     | Bihanga  | Implementing partner | January 2007  |
| Bihanga students' association               | Bihanga  | Implementing partner | January 2007  |
| Kakinga elephants drama group               | Bihanga  | Implementing partner | January 2007  |
| Rwemizo women's group                       | Bihanga  | Implementing partner | January 2007  |
| Kakinga guardians association               | Bihanga  | Implementing partner | January 2007  |
| Bihanga peer group                          | Bihanga  | Implementing partner | January 2007  |
| Kitonzi Abajokyi group                      | Bihanga  | Implementing partner | January 2007  |
| Kanyonza elephants group                    | Bihanga  | Implementing partner | January 2007  |
| Bihanga Guardian association                | Bihanga  | Implementing partner | January 2007  |
| Malele LC I                                 | Malele   | Implementing partner | January 2007  |
| Butanda LC I                                | Malele   | Implementing partner | January 2007  |
| Nyakabungo LC I                             | Malele   | Implementing partner | January 2007  |
| Kagorora LC I                               | Malele   | Implementing partner | January 2007  |
| Malele primary school                       | Malele   | Implementing partner | January 2007  |
| Nyakabungo nursery                          | Malele   | Implementing partner | January 2007  |
| Malele C.O.U.                               | Malele   | Implementing partner | January 2007  |
| Nyamirima catholic church                   | Malele   | Implementing partner | January 2007  |
| Redeemed church Butanda                     | Malele   | Implementing partner | January 2007  |
| Malele Christian fellowship church          | Malele   | Implementing partner | January 2007  |
| Malele youth drama                          | Malele   | Implementing partner | January 2007  |
| Bwizi youth development association         | Malele   | Implementing partner | January 2007  |
| Nyakabungo women's association              | Malele   | Implementing partner | January 2007  |
| Nyakabungo bee keepers association          | Malele   | Implementing partner | January 2007  |
| Butanda Bakyara kweterana                   | Malele   | Implementing partner | January 2007  |
| Malele people with disabilities association | Malele   | Implementing partner | January 2007  |
| Malele post test club                       | Malele   | Implementing partner | January 2007  |
| Kabuga C.O.U.                               | Kabuga   | Implementing partner | January 2007  |
| Kikagati catholic church                    | Kabuga   | Implementing partner | January 2007  |
| The AIDS youth challenge club               | Kabuga   | Implementing partner | January 2007  |
| Kabuga primary school                       | Kabuga   | Implementing partner | January 2007  |
| Kabuga seventh day Adventist church         | Kabuga   | Implementing partner | January 2007  |
| Kabuga wild life                            | Kabuga   | Implementing partner | January 2007  |
| Kibogo Netball club                         | Kabuga   | Implementing partner | January 2007  |
| Kamwezi C.O.U.                              | Kabuga   | Implementing partner | January 2007  |
| Kabuga Pentecostal church                   | Kabuga   | Implementing partner | January 2007  |
| Kabuga mother's union                       | Kabuga   | Implementing partner | January 2007  |
| Kabuga health unit                          | Kabuga   | Implementing partner | January 2007  |
| Kabuga mosque                               | Kabuga   | Implementing partner | January 2007  |
| Kabuga football team                        | Kabuga   | Implementing partner | January 2007  |
| Kibogo farmers                              | Kabuga   | Implementing partner | January 2007  |

| Partner Name                           | Location    | Involvement          | Partner Since |
|--|-------------|----------------------|---------------|
| Kibogo twezikye group                  | Kabuga      | Implementing partner | January 2007  |
| Kabuga new life church                 | Kabuga      | Implementing partner | January 2007  |
| Kabuga trumpet for development         | Kabuga      | Implementing partner | January 2007  |
| Kabuga village birth attendant         | Kabuga      | Implementing partner | January 2007  |
| Kyendangara LC                         | Kyendangara | Implementing partner | January 2007  |
| Kitomi LC                              | Kyendangara | Implementing partner | January 2007  |
| Kabaye primary school                  | Kyendangara | Implementing partner | January 2007  |
| Kyendangara secondary school           | Kyendangara | Implementing partner | January 2007  |
| Kyendangara C.O.U.                     | Kyendangara | Implementing partner | January 2007  |
| Kyendangara catholic church            | Kyendangara | Implementing partner | January 2007  |
| Kyendangara mosque                     | Kyendangara | Implementing partner | January 2007  |
| Kyedangara rural evangelical church    | Kyendangara | Implementing partner | January 2007  |
| Mworra Primary School                  | Ntarama     | Implementing partner | January 2007  |
| Ntarama Catholic Church                | Ntarama     | Implementing partner | January 2007  |
| Mirambi C.O.U.                         | Ntarama     | Implementing partner | January 2007  |
| Kyamazima Seventh day Adventist Church | Ntarama     | Implementing partner | January 2007  |
| Kekubo Victory Church                  | Ntarama     | Implementing partner | January 2007  |
| Kekubo Moslem Mosque                   | Ntarama     | Implementing partner | January 2007  |
| Kekubo Pentecostal Church              | Ntarama     | Implementing partner | January 2007  |
| Ntarama LC I                           | Ntarama     | Implementing partner | January 2007  |
| Ntarama LC II                          | Ntarama     | Implementing partner | January 2007  |
| Rwenshama LC I                         | Ntarama     | Implementing partner | January 2007  |
| Rwenshama LC II                        | Ntarama     | Implementing partner | January 2007  |
| Ntarama Timber Group                   | Ntarama     | Implementing partner | January 2007  |
| Bataka Twezikye Group Ntarama          | Ntarama     | Implementing partner | January 2007  |
| Rwenshama women in development group   | Ntarama     | Implementing partner | January 2007  |
| Ntarama football team                  | Ntarama     | Implementing partner | January 2007  |
| Rwenshama netball team.                | Ntarama     | Implementing partner | January 2007  |
| Ntarama netball team                   | Ntarama     | Implementing partner | January 2007  |
| Rwenshama II football                  | Ntarama     | Implementing partner | January 2007  |
| Bisozi LC I                            | Bisozi      | Implementing partner | February 2007 |
| Bwitankanja LC I                       | Bisozi      | Implementing partner | February 2007 |
| Kantebwe LC I                          | Bisozi      | Implementing partner | February 2007 |
| Kakumbu LC I                           | Bisozi      | Implementing partner | February 2007 |
| Kibwera LC I                           | Bisozi      | Implementing partner | February 2007 |
| Bisozi C.O.U.                          | Bisozi      | Implementing partner | February 2007 |
| Bwitankanja C.O.U.                     | Bisozi      | Implementing partner | February 2007 |
| Bisozi catholic church                 | Bisozi      | Implementing partner | February 2007 |
| Bisozi Eitamiro                        | Bisozi      | Implementing partner | February 2007 |
| Bisozi Full gospel church              | Bisozi      | Implementing partner | February 2007 |
| Sayuni C.O.U.                          | Bisozi      | Implementing partner | February 2007 |
| Bisozi primary school                  | Bisozi      | Implementing partner | February 2007 |
| Bwitankanja primary school             | Bisozi      | Implementing partner | February 2007 |
| St. Anthony nursery and primary school | Bisozi      | Implementing partner | February 2007 |
| Bright grammar Nursery school          | Bisozi      | Implementing partner | February 2007 |
| Sayuni nursery school                  | Bisozi      | Implementing partner | February 2007 |
| Bisozi development school              | Bisozi      | Implementing partner | February 2007 |
| Bisozi self sustainable group          | Bisozi      | Implementing partner | February 2007 |
| Kakumbu women's group                  | Bisozi      | Implementing partner | February 2007 |
| Bwitankanja Women's group              | Bisozi      | Implementing partner | February 2007 |
| Rwenshama C.O.U.                       | Rwenshama   | Implementing partner | February 2007 |

| Partner Name                           | Location  | Involvement          | Partner Since |
|--|-----------|----------------------|---------------|
| Rwenshama primary school               | Rwenshama | Implementing partner | February 2007 |
| Nyakabungo LC I & II                   | Rwenshama | Implementing partner | February 2007 |
| Rwenshama I LC I & II                  | Rwenshama | Implementing partner | February 2007 |
| Rwemirama LC I & II                    | Rwenshama | Implementing partner | February 2007 |
| Damasiko C.O.U.                        | Rwenshama | Implementing partner | February 2007 |
| Kagarama catholic church               | Rwenshama | Implementing partner | February 2007 |
| Kagarama Seventh Day Adventist church  | Rwenshama | Implementing partner | February 2007 |
| Rwemirama Seventh Day Adventist        | Rwenshama | Implementing partner | February 2007 |
| Nyakabungo Seventh Day Adventist       | Rwenshama | Implementing partner | February 2007 |
| Nyakabungo victory church              | Rwenshama | Implementing partner | February 2007 |
| Damasiko nursery school                | Rwenshama | Implementing partner | February 2007 |
| Kakindo I LC                           | Kitonzi   | Implementing partner | February 2007 |
| Kakindo II LC                          | Kitonzi   | Implementing partner | February 2007 |
| Nyanga I LC                            | Kitonzi   | Implementing partner | February 2007 |
| Nyanga II LC                           | Kitonzi   | Implementing partner | February 2007 |
| Kitonzi LC                             | Kitonzi   | Implementing partner | February 2007 |
| Nyanga Primary school                  | Kitonzi   | Implementing partner | February 2007 |
| Nyanga high school                     | Kitonzi   | Implementing partner | February 2007 |
| Nyanga C.O.U.                          | Kitonzi   | Implementing partner | February 2007 |
| Nyanga catholic church                 | Kitonzi   | Implementing partner | February 2007 |
| Kakindo catholic church                | Kitonzi   | Implementing partner | February 2007 |
| Kitonzi Pentecostal church             | Kitonzi   | Implementing partner | February 2007 |
| Nyarurambi LC                          | Ihunga    | Implementing partner | February 2007 |
| Ntabahara LC                           | Ihunga    | Implementing partner | February 2007 |
| Nyakasura LC                           | Ihunga    | Implementing partner | February 2007 |
| Ihunga LC                              | Ihunga    | Implementing partner | February 2007 |
| Rwengoma I LC                          | Ihunga    | Implementing partner | February 2007 |
| Rwengoma II LC                         | Ihunga    | Implementing partner | February 2007 |
| Ihunga primary school                  | Ihunga    | Implementing partner | February 2007 |
| Ihunga full gospel church              | Ihunga    | Implementing partner | February 2007 |
| Ihunga catholic church                 | Ihunga    | Implementing partner | February 2007 |
| Nyarurambi catholic church             | Ihunga    | Implementing partner | February 2007 |
| Ntabahara C.O.U.                       | Ihunga    | Implementing partner | February 2007 |
| Nyakatoma seventh day Adventist church | Ihunga    | Implementing partner | February 2007 |
| Ryengoma I LC                          | Nyakasura | Implementing Partner | February 2007 |
| Ryengoma II LC                         | Nyakasura | Implementing Partner | February 2007 |
| Nyakasura II LC                        | Nyakasura | Implementing Partner | February 2007 |
| Ryengoma I LC                          | Nyakasura | Implementing Partner | February 2007 |
| Nyakasura E                            | Nyakasura | Implementing Partner | February 2007 |
| Rugarama Secondary school              | Nyakasura | Implementing Partner | February 2007 |
| Mahyoro Primary School                 | Nyakasura | Implementing Partner | February 2007 |
| Mahyoro Catholic Church                | Nyakasura | Implementing Partner | February 2007 |
| Kaduku C.O.U.                          | Nyakasura | Implementing Partner | February 2007 |
| Mahyoro C.O.U.                         | Nyakasura | Implementing Partner | February 2007 |
| Ryengoma C.O.U.                        | Nyakasura | Implementing Partner | February 2007 |
| Mahyoro Health Unit                    | Nyakasura | Implementing Partner | February 2007 |
| Biguli LC I                            | Biguli    | Implementing partner | March 2007    |
| Kabala LC I                            | Biguli    | Implementing partner | March 2007    |
| Busingye LC I                          | Biguli    | Implementing partner | March 2007    |
| Keisunga LC I                          | Biguli    | Implementing partner | March 2007    |
| Bitijo LC I                            | Biguli    | Implementing Partner | March 2007    |

| Partner Name                           | Location    | Involvement          | Partner Since |
|--|-------------|----------------------|---------------|
| Kirinda LC I                           | Biguli      | Implementing Partner | March 2007    |
| Rwebishahi LC I                        | Biguli      | Implementing Partner | March 2007    |
| Buhumiro LC I                          | Biguli      | Implementing Partner | March 2007    |
| Biguli C.O.U.                          | Biguli      | Implementing Partner | March 2007    |
| Kirinda catholic church                | Biguli      | Implementing Partner | March 2007    |
| Kabala hope ministry church            | Biguli      | Implementing Partner | March 2007    |
| Kirinda Baptist chur                   | Biguli      | Implementing Partner | March 2007    |
| Keisunga C.O.U.                        | Biguli      | Implementing Partner | March 2007    |
| Keisunga catholic church               | Biguli      | Implementing Partner | March 2007    |
| Busingye C.O.U.                        | Biguli      | Implementing Partner | March 2007    |
| Busingye catholic church               | Biguli      | Implementing Partner | March 2007    |
| Rwebishahi full gospel church          | Biguli      | Implementing Partner | March 2007    |
| Biguli mosque                          | Biguli      | Implementing Partner | March 2007    |
| Biguli oxford modern school            | Biguli      | Implementing Partner | March 2007    |
| Biguli secondary school                | Biguli      | Implementing Partner | March 2007    |
| Kirinda parents school                 | Biguli      | Implementing Partner | March 2007    |
| Rwebishahi church school               | Biguli      | Implementing Partner | March 2007    |
| Kabala nursery school                  | Biguli      | Implementing Partner | March 2007    |
| Keisunga church school                 | Biguli      | Implementing Partner | March 2007    |
| Buhumiro nursery school                | Biguli      | Implementing Partner | March 2007    |
| Biguli barisa Cooperation              | Biguli      | Implementing Partner | March 2007    |
| Biguli women's group                   | Biguli      | Implementing Partner | March 2007    |
| Rwebishahi women's group               | Biguli      | Implementing Partner | March 2007    |
| Sayuni COU                             | Kamuganguzi | Implementing Partner | March 2007    |
| Munara Seventh Day Adventist church    | Kamuganguzi | Implementing Partner | March 2007    |
| Kanyamburara Bataka Kwezika Timber Gp  | Kamuganguzi | Implementing Partner | March 2007    |
| Kamuganguzi Seventh Day Adventist      | Kamuganguzi | Implementing Partner | March 2007    |
| Nyakalembe Catholic church             | Kamuganguzi | Implementing Partner | March 2007    |
| St. James primary school               | Kamuganguzi | Implementing Partner | March 2007    |
| Charismatica                           | Kamuganguzi | Implementing Partner | March 2007    |
| Kamuganguzi LC Leaders                 | Kamuganguzi | Implementing Partner | March 2007    |
| Kanyamburara LCI                       | Kamuganguzi | Implementing Partner | March 2007    |
| Burembo LC                             | Nyakasura   | Implementing Partner | March 2007    |
| Nkoma LCI                              | Nkoma       | Implementing partner | April 2007    |
| Buregyeya LC1                          | Nkoma       | Implementing partner | April 2007    |
| Nyamucwa LC1                           | Nkoma       | Implementing partner | April 2007    |
| Mutwe LC1                              | Nkoma       | Implementing partner | April 2007    |
| Nkoma C.O.U.                           | Nkoma       | Implementing partner | April 2007    |
| Nkoma mosque                           | Nkoma       | Implementing partner | April 2007    |
| Nkoma Primary School                   | Nkoma       | Implementing partner | April 2007    |
| Rwamwanja Tech School                  | Nkoma       | Implementing partner | April 2007    |
| Rwamwanja secondary school             | Nkoma       | Implementing partner | April 2007    |
| Kabambiro C.O.U.                       | Rugarama    | Implementing partner | April 2007    |
| Kabambiro Church School                | Rugarama    | Implementing partner | April 2007    |
| Rugarama Football Club                 | Rugarama    | Implementing partner | April 2007    |
| Rugarama LC I                          | Rugarama    | Implementing partner | April 2007    |
| Rugarama LC II                         | Rugarama    | Implementing partner | April 2007    |
| Kabambiro Seventh Day Adventist Church | Rugarama    | Implementing partner | April 2007    |
| Rugarama Tweziky Group                 | Rugarama    | Implementing partner | April 2007    |
| Rugarma Bakyara Kweterana Group        | Rugarama    | Implementing partner | April 2007    |
| Kayanga LC                             | Kigoto      | Implementing partner | April 2007    |

| Partner Name                     | Location  | Involvement          | Partner Since |
|----------------------------------|-----------|----------------------|---------------|
| Kibumbi LC                       | Kigoto    | Implementing partner | April 2007    |
| Kigoro LC                        | Kigoto    | Implementing partner | April 2007    |
| Mbuyabuye LC                     | Kigoto    | Implementing partner | April 2007    |
| Kinyamugara LC                   | Kigoto    | Implementing partner | April 2007    |
| Kayanga catholic church          | Kigoto    | Implementing partner | April 2007    |
| Kibumbi C.O.U.                   | Kigoto    | Implementing partner | April 2007    |
| Rwemiigo Primary School          | Kigoto    | Implementing partner | April 2007    |
| Mirembe Primary School           | Kigoto    | Implementing partner | April 2007    |
| Kyentanda LC                     | Mahyoro   | Implementing partner | April 2007    |
| Kaduuku LC                       | Mahyoro   | Implementing partner | April 2007    |
| Nkurungo LC                      | Mahyoro   | Implementing partner | April 2007    |
| Katehe LC                        | Mahyoro   | Implementing partner | April 2007    |
| Bubaale LC                       | Mahyoro   | Implementing partner | April 2007    |
| Nyanga LC                        | Mahyoro   | Implementing partner | April 2007    |
| Kanyabikyere LC                  | Mahyoro   | Implementing partner | April 2007    |
| Rugando LC                       | Mahyoro   | Implementing partner | April 2007    |
| Mahyoro catholic church          | Mahyoro   | Implementing partner | April 2007    |
| Mahyoro mosque                   | Mahyoro   | Implementing partner | April 2007    |
| Kaduuku C.O.U.                   | Mahyoro   | Implementing partner | April 2007    |
| Nkurungu C.O.U.                  | Mahyoro   | Implementing partner | April 2007    |
| Karambi primary School           | Mahyoro   | Implementing partner | April 2007    |
| Mahyoro primary School           | Mahyoro   | Implementing partner | April 2007    |
| Galilaya C.O.U.                  | Rugarama  | Implementing partner | April 2007    |
| Rushoroza Catholic Church        | Rugarama  | Implementing partner | April 2007    |
| Mugyera Catholic Church          | Rugarama  | Implementing partner | April 2007    |
| Galiliya Primary School          | Rugarama  | Implementing partner | April 2007    |
| Bubandizo Catholic Church        | Rugarama  | Implementing partner | April 2007    |
| CWA-Bubandizo                    | Rugarama  | Implementing partner | April 2007    |
| Bubandizo Youth Brick Makers     | Rugarama  | Implementing partner | April 2007    |
| LC I leaders of Kacwamahembe     | Rugarama  | Implementing partner | April 2007    |
| LC I leaders of Rushango II      | Rugarama  | Implementing partner | April 2007    |
| Rwesigire C.O.U.                 | Rwesigire | Implementing Partner | May 2007      |
| Kyehemba LC I                    | Ntonwa    | Implementing partner | May 2007      |
| Busingye LC I                    | Ntonwa    | Implementing partner | May 2007      |
| Nyabubale LC I                   | Ntonwa    | Implementing partner | May 2007      |
| Nyamirama LC I                   | Ntonwa    | Implementing partner | May 2007      |
| Kyakeitaba LC I                  | Ntonwa    | Implementing partner | May 2007      |
| Kigando LC I                     | Ntonwa    | Implementing partner | May 2007      |
| Busingye C.O.U.                  | Ntonwa    | Implementing partner | May 2007      |
| Masanji C.O.U.                   | Ntonwa    | Implementing partner | May 2007      |
| Sayuni Rubazi C.O.U.             | Ntonwa    | Implementing partner | May 2007      |
| Nyabubale Pentecostal church     | Ntonwa    | Implementing partner | May 2007      |
| Kyehemba miracle centre          | Ntonwa    | Implementing partner | May 2007      |
| Nyabubale redeemed church        | Ntonwa    | Implementing partner | May 2007      |
| Bweranyangi catholic church      | Ntonwa    | Implementing partner | May 2007      |
| Kyehemba P/school                | Ntonwa    | Implementing partner | May 2007      |
| Timex Nursery school             | Ntonwa    | Implementing Partner | May 2007      |
| St Jude Nursery School           | Ntonwa    | Implementing Partner | May 2007      |
| Kigando Foundation school        | Ntonwa    | Implementing Partner | May 2007      |
| Kyakeitaba turihamwe group       | Ntonwa    | Implementing partner | May 2007      |
| Nyamirama youth kwetungura group | Ntonwa    | Implementing partner | May 2007      |

| Partner Name                            | Location     | Involvement          | Partner Since |
|---|--------------|----------------------|---------------|
| Kyehemba cattle keepers group           | Ntonwa       | Implementing partner | May 2007      |
| Kyakeitaba Intergrated development Ass. | Ntonwa       | Implementing partner | May 2007      |
| Sayuni C.O.U. savings and credit scheme | Ntonwa       | Implementing partner | May 2007      |
| Kyehemba bakbara kwetungura             | Ntonwa       | Implementing partner | May 2007      |
| Rwesigire Mosque                        | Rwesigire    | Implementing Partner | May 2007      |
| Rwesigire Cotholic Church               | Rwesigire    | Implementing Partner | May 2007      |
| Rwesigire Moslems Sub grade school      | Rwesigire    | Implementing Partner | May 2007      |
| Busanza Primary School                  | Kanyabikyere | Implementing Partner | May 2007      |
| Kanyabikyere Primary School             | Kanyabikyere | Implementing Partner | May 2007      |
| Kyentanda Pentecostal Church            | Kanyabikyere | Implementing Partner | May 2007      |
| Karambi Primary School                  | Kanyabikyere | Implementing Partner | May 2007      |
| Kyentanda SDA Church                    | Kanyabikyere | Implementing Partner | May 2007      |
| Katanga LC                              | Kanyabikyere | Implementing Partner | May 2007      |
| Kanyabikyere LC                         | Kanyabikyere | Implementing Partner | May 2007      |
| Rwentuma LC                             | Kanyabikyere | Implementing Partner | May 2007      |
| Kyamubinga LC                           | Kanyabikyere | Implementing Partner | May 2007      |
| Kateha LC                               | Kanyabikyere | Implementing Partner | May 2007      |
| Bubaale LC                              | Kanyabikyere | Implementing Partner | May 2007      |
| Kabale I LC                             | Kanyabikyere | Implementing Partner | May 2007      |
| Kabale II LC                            | Kanyabikyere | Implementing Partner | May 2007      |
| Kabale III LC                           | Bukurungo    | Implementing Partner | May 2007      |
| Kabale IV LC                            | Bukurungo    | Implementing Partner | May 2007      |
| Nyamizo I LC                            | Bukurungo    | Implementing Partner | May 2007      |
| Nyamizo II LC                           | Bukurungo    | Implementing Partner | May 2007      |
| Bukurungo Catholic Church               | Bukurungo    | Implementing Partner | May 2007      |
| Kabale C.O.U.                           | Bukurungo    | Implementing Partner | May 2007      |
| Kabale Catholic Church                  | Bukurungo    | Implementing Partner | May 2007      |
| Bukurungo C.O.U.                        | Bukurungo    | Implementing Partner | May 2007      |
| Bukurungo Primary School                | Bukurungo    | Implementing Partner | May 2007      |
| Bukurungo Health Centre                 | Bukurungo    | Implementing Partner | May 2007      |
| Mabaale 11 LC I                         | Kidunduma    | Implementing partner | June 2007     |
| Mikamba LC I                            | Kidunduma    | Implementing partner | June 2007     |
| Mirembe LC I                            | Kidunduma    | Implementing partner | June 2007     |
| Kidunduma LC I                          | Kidunduma    | Implementing partner | June 2007     |
| Nsonosa LC I                            | Kidunduma    | Implementing partner | June 2007     |
| Kabuga I LC I                           | Kidunduma    | Implementing partner | June 2007     |
| Kabuga II LC I                          | Kidunduma    | Implementing partner | June 2007     |
| Kidunduma C.O.U.                        | Kidunduma    | Implementing partner | June 2007     |
| Mikamba C.O.U.                          | Kidunduma    | Implementing partner | June 2007     |
| Nsonosya C.O.U.                         | Kidunduma    | Implementing partner | June 2007     |
| Mpanga C.O.U.                           | Kidunduma    | Implementing partner | June 2007     |
| Kidunduma Catholic church               | Kidunduma    | Implementing partner | June 2007     |
| Kigarama catholic church                | Kidunduma    | Implementing partner | June 2007     |
| Kidunduma mosque                        | Kidunduma    | Implementing partner | June 2007     |
| Kanani Primary school                   | Kidunduma    | Implementing partner | June 2007     |
| Zaituni Primary school                  | Kidunduma    | Implementing Partner | June 2007     |
| Kidunduma Nursery School                | Kidunduma    | Implementing Partner | June 2007     |
| Mikamba Nursery school                  | Kidunduma    | Implementing Partner | June 2007     |
| Nsonosya Nursery School                 | Kidunduma    | Implementing partner | June 2007     |
| Burambira widows group                  | Kidunduma    | Implementing partner | June 2007     |
| Kidunduma Tukwatanise group             | Kidunduma    | Implementing partner | June 2007     |

| Partner Name                         | Location  | Involvement          | Partner Since |
|--------------------------------------|-----------|----------------------|---------------|
| Nsonosya Farmers Association         | Kidunduma | Implementing partner | June 2007     |
| Kidunduma Farmers Development Ass.   | Kidunduma | Implementing partner | June 2007     |
| Kibungo Drama Actors                 | Kidunduma | Implementing partner | June 2007     |
| Nganiko primary school               | Nganiko   | Implementing partner | June 2007     |
| Nganiko C.O.U.                       | Nganiko   | Implementing partner | June 2007     |
| Nganiko Football club                | Nganiko   | Implementing partner | June 2007     |
| Nganiko Central LC I                 | Nganiko   | Implementing partner | June 2007     |
| Kagorogoro LC I                      | Nganiko   | Implementing partner | June 2007     |
| Kemihoko LC I                        | Nganiko   | Implementing partner | June 2007     |
| Nganiko women's committee            | Nganiko   | Implementing partner | June 2007     |
| Nganiko Youth committee              | Nganiko   | Implementing partner | June 2007     |
| Kagorogoro women committee           | Nganiko   | Implementing partner | June 2007     |
| Kagorogoro Youth committee           | Nganiko   | Implementing partner | June 2007     |
| Kemihoko women's committee           | Nganiko   | Implementing partner | June 2007     |
| Kemihoko Youth committee             | Nganiko   | Implementing partner | June 2007     |
| Bigaaga I LC I                       | Rugonjo   | Implementing partner | July 2007     |
| Bigaaga II LC I                      | Rugonjo   | Implementing partner | July 2007     |
| Bunyonyi LC I                        | Rugonjo   | Implementing partner | July 2007     |
| Rugonjo LC I                         | Rugonjo   | Implementing partner | July 2007     |
| Ngeza I LC I                         | Rugonjo   | Implementing partner | July 2007     |
| Ngeza II LC I                        | Rugonjo   | Implementing partner | July 2007     |
| Nyabirungi C.O.U.                    | Rugonjo   | Implementing partner | July 2007     |
| Nyarurambi C.O.U.                    | Rugonjo   | Implementing partner | July 2007     |
| St Luke Nyabugando C.O.U.            | Rugonjo   | Implementing partner | July 2007     |
| Kitwe catholic church                | Rugonjo   | Implementing partner | July 2007     |
| Ngeza Full Gospel church             | Rugonjo   | Implementing partner | July 2007     |
| Mutamba catholic church              | Rugonjo   | Implementing partner | July 2007     |
| Rugonjo Christian Fellowship church  | Rugonjo   | Implementing partner | July 2007     |
| Rugonjo Pentecostal                  | Rugonjo   | Implementing partner | July 2007     |
| Rugonjo mosque                       | Rugonjo   | Implementing partner | July 2007     |
| Rugonjo Islamic Primary school       | Rugonjo   | Implementing Partner | July 2007     |
| Kitwe Nursery School                 | Rugonjo   | Implementing Partner | July 2007     |
| Rugonjo Primary school               | Rugonjo   | Implementing Partner | July 2007     |
| Bunyore cranes singers               | Rugonjo   | Implementing partner | July 2007     |
| Bigaaga II twimukye tukore           | Rugonjo   | Implementing partner | July 2007     |
| Ngeza II tweyombekye women's group   | Rugonjo   | Implementing partner | July 2007     |
| Ngeza I bataka kweterana             | Rugonjo   | Implementing partner | July 2007     |
| Bunyonyi bakyara twimukye            | Rugonjo   | Implementing partner | July 2007     |
| Nyakera Primary school               | Nyakera   | Implementing Partner | July 2007     |
| Nyakera Catholic Church              | Nyakera   | Implementing Partner | July 2007     |
| Nyakera C.O.U.                       | Nyakera   | Implementing Partner | July 2007     |
| Nyakera Seventh Day Adventist Church | Nyakera   | Implementing Partner | July 2007     |
| Karubuguma LC I                      | Nyakera   | Implementing Partner | July 2007     |
| Iharagatwa LC I                      | Nyakera   | Implementing Partner | July 2007     |
| Nyakera A LC I                       | Nyakera   | Implementing Partner | July 2007     |
| Nyakera B LC I                       | Nyakera   | Implementing Partner | July 2007     |
| Kicwamba North LC1                   | kwamba    | Implementing Partner | November 2007 |
| Nyamushwiga LC I                     | Kikiri    | Implementing partner | October 2007  |
| Rutooma LC I                         | Kikiri    | Implementing partner | October 2007  |
| Mubihwa LC I                         | Kikiri    | Implementing partner | October 2007  |
| Mukayembe LC I                       | Kikiri    | Implementing partner | October 2007  |

| Partner Name                           | Location       | Involvement          | Partner Since |
|--|----------------|----------------------|---------------|
| Masanji LC I                           | Kikiri         | Implementing partner | October 2007  |
| Kikiri Catholic church                 | Kikiri         | Implementing partner | October 2007  |
| Kikiri Full Gospel church              | Kikiri         | Implementing partner | October 2007  |
| Nyamashegwa Catholic Church            | Nyamashegwa    | Implementing partner | October 2007  |
| Burengye Catholic Church               | Burenga        | Implementing partner | October 2007  |
| Kengoma Catholic Church                | Kengoma        | Implementing partner | October 2007  |
| Kikiri Pentecostal church              | Kikiri         | Implementing partner | October 2007  |
| Mbarara redeemed church                | Kikiri         | Implementing partner | October 2007  |
| Mbarara Pentecostal church             | Kikiri         | Implementing partner | October 2007  |
| Kikiri primary school                  | Kikiri         | Implementing partner | October 2007  |
| Rutooma Primary school                 | Kikiri         | Implementing partner | October 2007  |
| Masanji Nursery School                 | Kikiri         | Implementing partner | October 2007  |
| Mubihwa Nursery school                 | Kikiri         | Implementing partner | October 2007  |
| Nyamushwiga Nursery School             | Kikiri         | Implementing Partner | October 2007  |
| Mubihwa Yahura-Yehoza group            | Kikiri         | Implementing Partner | October 2007  |
| Kikiri women,s group                   | Kikiri         | Implementing Partner | October 2007  |
| Karambi C.O.U.                         | Nyamashegwa    | Implementing partner | October 2007  |
| Karambi Church School                  | Nyamashegwa    | Implementing partner | October 2007  |
| Kengoma Church School                  | Kengoma        | Implementing partner | October 2007  |
| LC I youth committee                   | Kengoma        | Implementing partner | October 2007  |
| LC I youth committee                   | Nyamashegwa    | Implementing partner | October 2007  |
| LC I youth committee                   | Burenga        | Implementing partner | October 2007  |
| LC I Women committee                   | Nyamashegwa    | Implementing partner | October 2007  |
| LC I Women committee                   | Kengoma        | Implementing partner | October 2007  |
| LC I Women committee                   | Burenga        | Implementing partner | October 2007  |
| Kakunga Catholic Church                | Kagunga        | Implementing partner | October 2007  |
| Burengye Catholic Church               | Burengye       | Implementing partner | October 2007  |
| Nyamashegwa Pentecostal church         | Nyamashegwa    | Implementing partner | October 2007  |
| Kagorogoro C.O.U.                      | Kagorogoro     | Implementing partner | October 2007  |
| Nyamashegwa Primary School             | Nyamashegwa    | Implementing partner | October 2007  |
| Nyamashegwa Church School              | Kengoma        | Implementing partner | October 2007  |
| Youth LC I committee                   | Kagorogoro     | Implementing Partner | October 2007  |
| Women leaders                          | Kagorogoro     | Implementing partner | October 2007  |
| Youth LC I committee                   | Kebisingo III  | Implementing Partner | October 2007  |
| Women leaders                          | Kebisingo III  | Implementing partner | October 2007  |
| Youth LC I committee                   | Kebisingo V    | Implementing Partner | October 2007  |
| Women leaders                          | Kebisingo V    | Implementing partner | October 2007  |
| Youth LC I committee                   | Nyamashegwa II | Implementing Partner | October 2007  |
| Women leaders                          | Nyamashegwa II | Implementing partner | October 2007  |
| L.C. I Youth & Women leaders of Butusi | Butusi         | Implementing partner | October 2007  |
| Kabambiro Primary School               | Kagunga        | Implementing partner | October 2007  |
| Kyakeitirima LC I                      | Kinoni         | Implementing partner | November 2007 |
| Nyabugando LC I                        | Kinoni         | Implementing partner | November 2007 |
| Kasojo LC I                            | Kinoni         | Implementing partner | November 2007 |
| Kagada I LC I                          | Kinoni         | Implementing partner | November 2007 |
| Kagada II LC I                         | Kinoni         | Implementing partner | November 2007 |
| Irubata LC I                           | Kinoni         | Implementing partner | November 2007 |
| Rwanjare LC I                          | Kinoni         | Implementing partner | November 2007 |
| Kyamugasha C.O.U.                      | Kinoni         | Implementing partner | November 2007 |
| Kagada C.O.U.                          | Kinoni         | Implementing partner | November 2007 |
| Muhangi C.O.U.                         | Kinoni         | Implementing partner | November 2007 |

| Partner Name                     | Location  | Involvement          | Partner Since |
|----------------------------------|-----------|----------------------|---------------|
| Kasojo Catholic church           | Kinoni    | Implementing partner | November 2007 |
| Kagada catholic church           | Kinoni    | Implementing partner | November 2007 |
| Kasojo mosque                    | Kinoni    | Implementing partner | November 2007 |
| Irubata C.O.U.                   | Kinoni    | Implementing partner | November 2007 |
| Muhangi Full gospel church       | Kinoni    | Implementing Partner | November 2007 |
| Kagada Full gospel church        | Kinoni    | Implementing Partner | November 2007 |
| Kasojo infants school            | Kinoni    | Implementing Partner | November 2007 |
| Rwanjare Primary School          | Kinoni    | Implementing partner | November 2007 |
| Kagada church school             | Kinoni    | Implementing partner | November 2007 |
| Kyamugasha church school         | Kinoni    | Implementing partner | November 2007 |
| Muhangi infants school           | Kinoni    | Implementing partner | November 2007 |
| Kakindo kwetungura group         | Kinoni    | Implementing partner | November 2007 |
| Kasojo Tweheyo group             | Kinoni    | Implementing partner | November 2007 |
| Kagada II twekunde group         | Kinoni    | Implementing partner | November 2007 |
| Irubata II bakyara Nanfuka group | Kinoni    | Implementing partner | November 2007 |
| Kicwamba South LC1               | Kicwamba  | Implementing Partner | November 2007 |
| Kangara LC1                      | Kicwamba  | Implementing Partner | November 2007 |
| Rwentuha LC1                     | Kicwamba  | Implementing Partner | November 2007 |
| Kicwamba C.O.U.                  | Kicwamba  | Implementing Partner | November 2007 |
| Kicwamba Mosque                  | Kicwamba  | Implementing Partner | November 2007 |
| Kicwamba Catholic Parish         | Kicwamba  | Implementing Partner | November 2007 |
| Kicwamba Secondary School        | Kicwamba  | Implementing Partner | November 2007 |
| Kicwamba Primary School          | Kicwamba  | Implementing Partner | November 2007 |
| Nyakacwamba I LC                 | Rugarama  | Implementing Partner | November 2007 |
| Nyakacwamba II LC                | Rugarama  | Implementing Partner | November 2007 |
| Rwengwe LC                       | Rugarama  | Implementing Partner | November 2007 |
| Karubuguma II LC                 | Rugarama  | Implementing Partner | November 2007 |
| Nyakacwamba Primary School       | Rugarama  | Implementing Partner | November 2007 |
| Nyakacwamba C.O.U.               | Rugarama  | Implementing Partner | November 2007 |
| Kebisingo II LC I Women Leaders  | Kebisingo | Implementing partner | November 2007 |
| Kebisingo III LC I Women Leaders | Kebisingo | Implementing partner | November 2007 |
| Kebisingo Catholic Church        | Kebisingo | Implementing partner | November 2007 |
| Kebisingo C.O.U.                 | Kebisingo | Implementing partner | November 2007 |
| Mirambi Church School            | Kebisingo | Implementing partner | November 2007 |
| Mirambi Youth Association        | Kebisingo | Implementing partner | November 2007 |
| Mirambi Full Gospel Church       | Kebisingo | Implementing partner | November 2007 |
| Kebisingo I LC I Youth Leaders   | Kebisingo | Implementing partner | November 2007 |
| Kebisingo II LC I Youth Leaders  | Kebisingo | Implementing partner | November 2007 |
| Kebisingo III LC I Youth Leaders | Kebisingo | Implementing partner | November 2007 |
| Kebisingo I LC I women Leaders   | Kebisingo | Implementing partner | November 2007 |
| Nyamucwa LC I                    | Nkoma     | Implementing partner | December 2007 |
| Kinyonza LC I                    | Nkoma     | Implementing partner | December 2007 |
| Rwencwera LC I                   | Nkoma     | Implementing partner | December 2007 |
| Damatsiko C.O.U.                 | Nkoma     | Implementing partner | December 2007 |
| Sinai C.O.U.                     | Nkoma     | Implementing partner | December 2007 |
| Kinyonza Catholic church         | Nkoma     | Implementing partner | December 2007 |
| Nyamucwa church of God           | Nkoma     | Implementing partner | December 2007 |
| Nyamucwa Life messenger          | Nkoma     | Implementing partner | December 2007 |
| Damatsiko Primary school         | Nkoma     | Implementing partner | December 2007 |
| Kinyonza Parents Nursery school  | Nkoma     | Implementing partner | December 2007 |
| Rwencwera Nursery school         | Nkoma     | Implementing partner | December 2007 |

| Partner Name                          | Location        | Involvement          | Partner Since |
|---------------------------------------|-----------------|----------------------|---------------|
| Damatsiko Nursery school              | Nkoma           | Implementing partner | December 2007 |
| Kinyonza Bataka kweterana             | Nkoma           | Implementing partner | December 2007 |
| Kinyonza orphans group                | Nkoma           | Implementing partner | December 2007 |
| Kinyonza Farmers organization         | Nkoma           | Implementing Partner | December 2007 |
| Damatsiko Nanfuka group               | Nkoma           | Implementing Partner | December 2007 |
| Rwencwera bataka kweterana            | Nkoma           | Implementing Partner | December 2007 |
| Karubuguma I LC                       | Rugarama        | Implementing Partner | December 2007 |
| Rugarama I LC                         | Rugarama        | Implementing Partner | December 2007 |
| Rugarama II LC                        | Rugarama        | Implementing Partner | December 2007 |
| Ntara Friends Nursery school          | Rugarama        | Implementing Partner | December 2007 |
| Rugarama II LC                        | Rugarama        | Implementing Partner | December 2007 |
| Rugarama C.O.U.                       | Rugarama        | Implementing Partner | December 2007 |
| Karubuguma Mosque                     | Rugarama        | Implementing Partner | December 2007 |
| Bujembe C.O.U.                        | Rugarama        | Implementing Partner | December 2007 |
| Rugarama Hiika                        | Rugarama        | Implementing Partner | December 2007 |
| Kabuye LC I                           | Kabuye          | Implementing partner | January 2008  |
| Kagasha LC I                          | Kabuye          | Implementing partner | January 2008  |
| Muragi LC I                           | Kabuye          | Implementing partner | January 2008  |
| Iruhura C.O.U.                        | Kabuye          | Implementing partner | January 2008  |
| Kabuye C.O.U.                         | Kabuye          | Implementing partner | January 2008  |
| Kabuye catholic church                | Kabuye          | Implementing partner | January 2008  |
| Kagasha Full Gospel church            | Kabuye          | Implementing partner | January 2008  |
| Kabuye Pentecostal church             | Kabuye          | Implementing partner | January 2008  |
| Kabuye Full Gospel church             | Kabuye          | Implementing partner | January 2008  |
| Kabuye Primary school                 | Kabuye          | Implementing partner | January 2008  |
| Mutaama Nursery School                | Kabuye          | Implementing partner | January 2008  |
| Kabuye Modern school                  | Kabuye          | Implementing partner | January 2008  |
| Kicwamba Primary School               | Rugarama Parish | Implementing Partner | January 2008  |
| Rida Tech School                      | Rugarama Parish | Implementing Partner | January 2008  |
| Kicwamba Mosque                       | Rugarama Parish | Implementing Partner | January 2008  |
| Kicwamba C.O.U.                       | Rugarama Parish | Implementing Partner | January 2008  |
| Kicwamba Trading Centre               | Rugarama Parish | Implementing Partner | January 2008  |
| Nyakateramira LC                      | Rugarama Parish | Implementing Partner | January 2008  |
| Kaburisoke LC                         | Rugarama Parish | Implementing Partner | January 2008  |
| Nyamabaale catholic church            | Nyamabaale      | Implementing partner | February 2008 |
| Nyamabaale C.O.U.                     | Nyamabaale      | Implementing partner | February 2008 |
| Nyarurambi C.O.U.                     | Nyarurambi      | Implementing partner | February 2008 |
| Rwenjaza Seventh day Adventist church | Nyarurambi      | Implementing partner | February 2008 |
| Nyamabaale Pentecostal church         | Nyamabaale      | Implementing partner | February 2008 |
| Bwera Football Club                   | Bwera           | Implementing Partner | February 2008 |
| Nyamabaale Football Club              | Nyamabaale      | Implementing Partner | February 2008 |
| Nyamabaale Nursery school             | Nyamabaale      | Implementing Partner | February 2008 |
| Nyarurambi church school              | Nyarurambi      | Implementing Partner | February 2008 |
| Nyarurambi LC I                       | Nyarurambi      | Implementing Partner | February 2008 |
| Nyamabaale LC I                       | Nyamabaale      | Implementing Partner | February 2008 |
| Bwera LC I                            | Bwera           | Implementing Partner | February 2008 |
| Nyarurambi Youth committee            | Nyarurambi      | Implementing Partner | February 2008 |
| Nyarurambi women's committee          | Nyarurambi      | Implementing Partner | February 2008 |
| Nyamabaale women's committee          | Nyamabaale      | Implementing Partner | February 2008 |
| Nyamabaale youth committee            | Nyamabaale      | Implementing Partner | February 2008 |
| Bwera women's                         | Nyamabaale      | Implementing Partner | February 2008 |

| Partner Name                         | Location      | Involvement          | Partner Since |
|--------------------------------------|---------------|----------------------|---------------|
| Kakinga Seventh day Adventist Church | Kakinga II    | Implementing Partner | February 2008 |
| Nyakishenyi Tweyambe group           | Nyakishenyi   | Implementing Partner | February 2008 |
| Kaswa new life church.               | Kakinga II    | Implementing Partner | February 2008 |
| Kakinga catholic church.             | Kakinga II    | Implementing Partner | February 2008 |
| Busingye catholic church.            | Nyakahama     | Implementing Partner | February 2008 |
| Kakinga II church school.            | Kakinga II    | Implementing Partner | February 2008 |
| Nyakishenyi C.O.U.                   | Nyakishenyi   | Implementing Partner | February 2008 |
| Nyakahama C.O.U.                     | Nyakahama     | Implementing Partner | February 2008 |
| Karokarungi Catholic Church.         | Karokarungi   | Implementing Partner | February 2008 |
| Karokarungi C.O.U.                   | Karokarungi   | Implementing Partner | February 2008 |
| Karokarungi Victory church.          | Karokarungi   | Implementing Partner | February 2008 |
| Karokarungi miracle church.          | Karokarungi   | Implementing Partner | February 2008 |
| Nyakahama church school              | Nyakahama     | Implementing Partner | February 2008 |
| Kitabi sub grade school.             | Karokarungi   | Implementing Partner | February 2008 |
| Nyakishenyi sub grade school         | Nyakishenyi   | Implementing Partner | February 2008 |
| Kitabi Football Club                 | Karokarungi   | Implementing Partner | February 2008 |
| Nyakahama Football                   | Nyakahama     | Implementing Partner | February 2008 |
| Nyakishenyi Football club            | Nyakishenyi   | Implementing Partner | February 2008 |
| Nyakishenyi Tukundane group          | Nyakishenyi   | Implementing Partner | February 2008 |
| Kajurizi catholic church             | Nyakishenyi   | Implementing Partner | February 2008 |
| Nyamukoiyo LC                        | Kabale Parish | Implementing Partner | February 2008 |
| Kyabatimbo LC                        | Kabale Parish | Implementing Partner | February 2008 |
| Kyandema LC                          | Kabale Parish | Implementing Partner | February 2008 |
| Kasozi Catholic Church               | Kabale Parish | Implementing Partner | February 2008 |
| Kyandema Catholic Church             | Kabale Parish | Implementing Partner | February 2008 |
| Hope Ministries Church               | Kabale Parish | Implementing Partner | February 2008 |
| Nyamukoiyo Primary School            | Kabale Parish | Implementing Partner | February 2008 |
| Kyabatimbo Nursery School            | Kabale Parish | Implementing Partner | February 2008 |
| Kabale Nursery School                | Kabale Parish | Implementing Partner | February 2008 |
| Nyakahama I LC I                     | Mpanga Parish | Implementing partner | March 2008    |
| Mirembe LC I                         | Mpanga Parish | Implementing partner | March 2008    |
| Nyanza LC I                          | Mpanga Parish | Implementing partner | March 2008    |
| Nsonosa LC I                         | Mpanga Parish | Implementing partner | March 2008    |
| Kamwokya LC I                        | Mpanga Parish | Implementing partner | March 2008    |
| Karambi LC I                         | Mpanga Parish | Implementing partner | March 2008    |
| Busingye LC I                        | Mpanga Parish | Implementing partner | March 2008    |
| Mirembe C.O.U.                       | Mpanga Parish | Implementing partner | March 2008    |
| Kibungo C.O.U.                       | Mpanga Parish | Implementing partner | March 2008    |
| Kibungo catholic church              | Mpanga Parish | Implementing partner | March 2008    |
| Mirembe catholic church              | Mpanga Parish | Implementing partner | March 2008    |
| Kamwezi Seventh day Adventist        | Mpanga Parish | Implementing partner | March 2008    |
| Mirembe Primary school               | Mpanga Parish | Implementing partner | March 2008    |
| Karambi Nursery school               | Mpanga Parish | Implementing partner | March 2008    |
| Bweranyangi LC I                     | Malele Parish | Implementing partner | March 2008    |
| Kampala LC I                         | Malele Parish | Implementing Partner | March 2008    |
| Kakindo LC I                         | Malele Parish | Implementing Partner | March 2008    |
| Munyuma LC I                         | Malele Parish | Implementing Partner | March 2008    |
| Ibuga LC I                           | Malele Parish | Implementing partner | March 2008    |
| Kanyomyo LC I                        | Malele Parish | Implementing partner | March 2008    |
| Nyakatoma church of Uganda           | Malele Parish | Implementing partner | March 2008    |
| Rugarama C.O.U.                      | Malele Parish | Implementing partner | March 2008    |

| Partner Name                        | Location      | Involvement          | Partner Since |
|-------------------------------------|---------------|----------------------|---------------|
| Munyuma Full gospel church          | Malele Parish | Implementing partner | March 2008    |
| Bweranyangi C.O.U.                  | Malele Parish | Implementing partner | March 2008    |
| Munyuma catholic church             | Malele Parish | Implementing partner | March 2008    |
| Kanyomyo C.O.U.                     | Malele Parish | Implementing partner | March 2008    |
| Kanyomyo Full gospel church         | Malele Parish | Implementing partner | March 2008    |
| Kanyomyo mosque                     | Malele Parish | Implementing partner | March 2008    |
| Munyuma primary school              | Malele Parish | Implementing partner | March 2008    |
| Rugarama nursery school             | Malele Parish | Implementing partner | March 2008    |
| Blue Hope nursery school Nyakabungo | Malele Parish | Implementing partner | March 2008    |
| Bweranyangi Nursery school          | Malele Parish | Implementing partner | March 2008    |
| Ntara LC                            | Ntara Parish  | Implementing Partner | March 2008    |
| Kibanga LC                          | Ntara Parish  | Implementing Partner | March 2008    |
| Kiryanga Catholic Church            | Ntara Parish  | Implementing Partner | March 2008    |
| Kibanga Pentecostal Church          | Ntara Parish  | Implementing Partner | March 2008    |
| Ntara Bright Star Nursery School    | Ntara Parish  | Implementing Partner | March 2008    |
| Bihanga II LC I                     | Bihanga       | Implementing partner | April 2008    |
| Kanara 1 LC I                       | Bihanga       | Implementing partner | April 2008    |
| Kanara II LC I                      | Bihanga       | Implementing partner | April 2008    |
| Bihanga catholic church             | Bihanga       | Implementing partner | April 2008    |
| Namirembe C.O.U.                    | Bihanga       | Implementing partner | April 2008    |
| Kanara Full Gospel Church           | Bihanga       | Implementing partner | April 2008    |
| Sayuni Miracle centre church        | Bihanga       | Implementing partner | April 2008    |
| Kanara Catholic church              | Bihanga       | Implementing partner | April 2008    |
| Dembe Standard Primary School       | Bihanga       | Implementing partner | April 2008    |
| Karama Nursery school               | Bihanga       | Implementing partner | April 2008    |
| Kanara Nursery school               | Bihanga       | Implementing partner | April 2008    |
| Kanara Elderly group                | Bihanga       | Implementing partner | April 2008    |
| Kanara Bakyara kwetungura           | Bihanga       | Implementing partner | April 2008    |
| Kanara Bataka twezikyey             | Bihanga       | Implementing partner | April 2008    |
| Kanara credit and savings group     | Bihanga       | Implementing partner | April 2008    |
| Kanara bakyara kweterana            | Bihanga       | Implementing partner | April 2008    |
| Bihanga bakyara kwetungura          | Bihanga       | Implementing partner | April 2008    |
| Kanara youth to fight poverty       | Bihanga       | Implementing partner | April 2008    |
| Bihanga credit and savings group    | Bihanga       | Implementing partner | April 2008    |
| Bihanga tukore farmers group        | Bihanga       | Implementing partner | April 2008    |
| Ruboona Primary School              | Kabingo       | Implementing partner | Mar 2008      |
| Nyabitusi Primary School            | Nyabitusi     | Implementing partner | Mar 2008      |
| Nyabitusi catholic church           | Nyabitusi     | Implementing partner | Mar 2008      |
| Nyabitusi C.O.U.                    | Nyabitusi     | Implementing partner | Mar 2008      |
| Nyabitusi Victory church            | Nyabitusi     | Implementing partner | Mar 2008      |
| Nyabitusi nursery school            | Nyabitusi     | Implementing Partner | Mar 2008      |
| LC leaders                          | Nyabitusi     | Implementing Partner | Mar 2008      |
| Bwensamba LC                        | Kabale Parish | Implementing Partner | Mar 2008      |
| Kabale A LC                         | Kabale Parish | Implementing Partner | Mar 2008      |
| Kabale B LC                         | Kabale Parish | Implementing Partner | Mar 2008      |
| Bwensamba C.O.U.                    | Kabale Parish | Implementing Partner | Mar 2008      |
| Bwensamba Catholic Church           | Kabale Parish | Implementing Partner | Mar 2008      |
| Karama C.O.U.                       | Kabale Parish | Implementing Partner | Mar 2008      |
| Ntara Bright Primary school         | Kabale Parish | Implementing Partner | Mar 2008      |
| St Kizito Nursery School            | Kabale Parish | Implementing Partner | Mar 2008      |
| Rwempiki II LC                      | Mpanga        | Implementing partner | May 2008      |

| Partner Name                          | Location  | Involvement          | Partner Since |
|---------------------------------------|-----------|----------------------|---------------|
| Kyakanuni I LC                        | Mpanga    | Implementing partner | May 2008      |
| Rwempiki 1 LC                         | Mpanga    | Implementing partner | May 2008      |
| Kyakanuni1 LC                         | Mpanga    | Implementing partner | May 2008      |
| Kagoro LC                             | Mpanga    | Implementing partner | May 2008      |
| Katooma LC                            | Mpanga    | Implementing partner | May 2008      |
| Rwengoro III LC                       | Mpanga    | Implementing partner | May 2008      |
| Rwengoro Primary school               | Mpanga    | Implementing partner | May 2008      |
| Rwempiki Nursery school               | Mpanga    | Implementing partner | May 2008      |
| Rwempiki bakyara kwetungura           | Mpanga    | Implementing partner | May 2008      |
| Rwempiki credit and savings scheme    | Mpanga    | Implementing partner | May 2008      |
| Rwengoro bakyara Kweyamba group       | Mpanga    | Implementing partner | May 2008      |
| Rwengoro biika oyeguze group          | Mpanga    | Implementing partner | May 2008      |
| Kyakanuni bakyara kwetungura          | Mpanga    | Implementing partner | May 2008      |
| Kagoro bakyara kweterana              | Mpanga    | Implementing partner | May 2008      |
| Katooma women's group                 | Mpanga    | Implementing partner | May 2008      |
| Rwempiki catholic church              | Mpanga    | Implementing partner | May 2008      |
| Rwempiki life messenger               | Mpanga    | Implementing partner | May 2008      |
| Rwempiki C.O.U.                       | Mpanga    | Implementing partner | May 2008      |
| Rwengoro Full gospel church           | Mpanga    | Implementing partner | May 2008      |
| Rwengoro C.O.U.                       | Mpanga    | Implementing partner | May 2008      |
| Muzahura catholic church              | Mpanga    | Implementing partner | May 2008      |
| Rwengoro Lutheran church              | Mpanga    | Implementing partner | May 2008      |
| Bishayumbe LC                         | Kabuye    | Implementing partner | May 2008      |
| Mukukuru LC                           | Kabuye    | Implementing partner | May 2008      |
| Kagati LC                             | Kabuye    | Implementing partner | May 2008      |
| Mukukuru primary school               | Kabuye    | Implementing partner | May 2008      |
| Mukukuru catholic church              | Kabuye    | Implementing partner | May 2008      |
| Mukukuru Full gospel church           | Kabuye    | Implementing partner | May 2008      |
| Mukukuru C.O.U.                       | Kabuye    | Implementing partner | May 2008      |
| Bishayumbe Yeriko church              | Kabuye    | Implementing partner | May 2008      |
| Mukukuru catholic women's association | Kabuye    | Implementing partner | May 2008      |
| Mukukuru biika oyeguze group          | Kabuye    | Implementing partner | May 2008      |
| Mukukuru Football association         | Kabuye    | Implementing partner | May 2008      |
| Mukukuru catholic Youth association   | Kabuye    | Implementing partner | May 2008      |
| Kagati biika oyeguze group            | Kabuye    | Implementing partner | May 2008      |
| Kagati Tweyambe group                 | Kabuye    | Implementing partner | May 2008      |
| Bishayumbe bakyara kwetungura         | Kabuye    | Implementing partner | May 2008      |
| Bishayumbe biika oyeguze group        | Kabuye    | Implementing partner | May 2008      |
| Kamayenje Catholic Church             | Kamayenje | Implementing partner | April 2008    |
| Kamayenje Pentecostal Church          | Kamayenje | Implementing partner | April 2008    |
| Kamayenje Primary School              | Kamayenje | Implementing partner | April 2008    |
| Kamayenje Football Club               | Kamayenje | Implementing partner | April 2008    |
| Kyembogo Tukwatanise Group            | Kamayenje | Implementing partner | April 2008    |
| Muyenga Victory Church                | Kamayenje | Implementing Partner | April 2008    |
| Kipara Youth Club                     | Kamayenje | Implementing Partner | April 2008    |
| Katukundane Victory Church            | Kamayenje | Implementing Partner | April 2008    |
| Karokarungi C.O.U.                    | Kamayenje | Implementing Partner | April 2008    |
| Kyembogo I LC                         | Kamayenje | Implementing Partner | April 2008    |
| Kyembogo II LC                        | Kamayenje | Implementing Partner | April 2008    |
| Karokarungi LC                        | Kamayenje | Implementing Partner | April 2008    |
| Rwemirama I LC                        | Kamayenje | Implementing Partner | April 2008    |

| Partner Name                           | Location         | Involvement          | Partner Since |
|--|------------------|----------------------|---------------|
| Rwemirama II LC                        | Kamayenje        | Implementing Partner | April 2008    |
| Kamayenje I LC                         | Kamayenje        | Implementing Partner | April 2008    |
| Kamayenje II LC                        | Kamayenje        | Implementing Partner | April 2008    |
| Rugarama LC                            | Kagazi Parish    | Implementing Partner | May 2008      |
| Mukunyu LC                             | Kagazi Parish    | Implementing Partner | May 2008      |
| Kicheche LC                            | Kagazi Parish    | Implementing Partner | May 2008      |
| Murwera LC                             | Kagazi Parish    | Implementing Partner | May 2008      |
| Nyakanyoga LC                          | Kagazi Parish    | Implementing Partner | May 2008      |
| Kagazi LC                              | Kagazi Parish    | Implementing Partner | May 2008      |
| Nyabitoma LC                           | Kagazi Parish    | Implementing Partner | May 2008      |
| Kikondo LC                             | Kagazi Parish    | Implementing Partner | May 2008      |
| Kyaiswara LC                           | Kagazi Parish    | Implementing Partner | May 2008      |
| Kikurungo LC                           | Kagazi Parish    | Implementing Partner | May 2008      |
| Kyarwera LC                            | Ruhunga Parish   | Implementing Partner | May 2008      |
| Kyanyamuromba LC                       | Ruhunga Parish   | Implementing Partner | May 2008      |
| Nyabikamba LC                          | Ruhunga Parish   | Implementing Partner | May 2008      |
| Kyeganywa LC                           | Ruhunga Parish   | Implementing Partner | May 2008      |
| Nyabihoko A LC                         | Nyabihoko Parish | Implementing Partner | May 2008      |
| Nyabihoko B LC                         | Nyabihoko Parish | Implementing Partner | May 2008      |
| Katandura LC                           | Nyabihoko Parish | Implementing Partner | May 2008      |
| Kagazi C.O.U.                          | Nyabihoko Parish | Implementing Partner | May 2008      |
| Kagazi Catholic Church                 | Nyabihoko Parish | Implementing Partner | May 2008      |
| Kyanyamuromba Catholic Church          | Nyabihoko Parish | Implementing Partner | May 2008      |
| Murweyo Pentecostal Church             | Nyabihoko Parish | Implementing Partner | May 2008      |
| Kyarwera C.O.U.                        | Nyabihoko Parish | Implementing Partner | May 2008      |
| Nyabugando                             | Nyabihoko Parish | Implementing Partner | May 2008      |
| Katandura Catholic Church              | Nyabihoko Parish | Implementing Partner | May 2008      |
| Nyabihoko C.O.U.                       | Nyabihoko Parish | Implementing Partner | May 2008      |
| Nyabihoko Catholic Church              | Nyabihoko Parish | Implementing Partner | May 2008      |
| Kyarwera Primary School                | Nyabihoko Parish | Implementing Partner | May 2008      |
| Nyabihoko Primary School               | Nyabihoko Parish | Implementing Partner | May 2008      |
| Busanza Primary School                 | Nyabihoko Parish | Implementing Partner | May 2008      |
| Benga central LC I                     | Malele           | Implementing partner | June 2008     |
| Benga B LC I                           | Malele           | Implementing partner | June 2008     |
| Butamba LC I                           | Malele           | Implementing partner | June 2008     |
| Kagorora LC I                          | Malele           | Implementing partner | June 2008     |
| Kanyegaramire LC I                     | Malele           | Implementing partner | June 2008     |
| Benga C.O.U.                           | Malele           | Implementing partner | June 2008     |
| Benga Full Gospel Church               | Malele           | Implementing partner | June 2008     |
| Sayuni C.O.U.                          | Malele           | Implementing partner | June 2008     |
| Bubangizi Catholic church              | Malele           | Implementing partner | June 2008     |
| Benga Seventh Day Adventist church     | Malele           | Implementing partner | June 2008     |
| Butamba Full gospel church             | Malele           | Implementing partner | June 2008     |
| Butamba Pentecostal church             | Malele           | Implementing partner | June 2008     |
| Butamba Fellowship church              | Malele           | Implementing partner | June 2008     |
| Butamba Catholic church                | Malele           | Implementing partner | June 2008     |
| Butamba biika oyeguze group            | Malele           | Implementing partner | June 2008     |
| Butamba Bakyara twimukye group         | Malele           | Implementing partner | June 2008     |
| Butamba Youth biika oyeguze group      | Malele           | Implementing partner | June 2008     |
| Butamba central bakyara twimukye group | Malele           | Implementing partner | June 2008     |
| Murusozzi bakyara kwetungura           | Malele           | Implementing partner | June 2008     |

| Partner Name                          | Location | Involvement          | Partner Since |
|---------------------------------------|----------|----------------------|---------------|
| Benga orphans and disabilities group  | Malele   | Implementing partner | June 2008     |
| Malele drama actors                   | Malele   | Implementing partner | June 2008     |
| Malele women's group                  | Malele   | Implementing partner | June 2008     |
| Benga bakyara farmers kweterana group | Malele   | Implementing partner | June 2008     |
| Kagorora Bakyara Kwetungura           | Malele   | Implementing partner | June 2008     |
| Benga zone                            | Malele   | Implementing partner | June 2008     |
| Nyabubale LC I                        | Biguli   | Implementing partner | June 2008     |
| Ryakataama LC I                       | Biguli   | Implementing partner | June 2008     |
| Bitojo LC I                           | Biguli   | Implementing partner | June 2008     |
| Byantumo LC I                         | Biguli   | Implementing partner | June 2008     |
| Ryakataama Primary school             | Biguli   | Implementing partner | June 2008     |
| Nyabubale Primary school              | Biguli   | Implementing partner | June 2008     |
| Nyabubale C.O.U.                      | Biguli   | Implementing partner | June 2008     |
| Nyabubale Full gospel church          | Biguli   | Implementing partner | June 2008     |
| Nyabubale catholic church             | Biguli   | Implementing partner | June 2008     |
| End time messenger church             | Biguli   | Implementing partner | June 2008     |
| Bitojo Full gospel church             | Biguli   | Implementing partner | June 2008     |
| Ryakataama Full gospel church         | Biguli   | Implementing partner | June 2008     |
| Nyabubale Tukwatanise group           | Biguli   | Implementing partner | June 2008     |
| Nyabubale football club               | Biguli   | Implementing partner | June 2008     |
| Nyabubale biika oyeguze group         | Biguli   | Implementing partner | June 2008     |
| Nyabubale bakyara kwetungura          | Biguli   | Implementing partner | June 2008     |
| Rukungiri biika oyeguze group         | Biguli   | Implementing partner | June 2008     |
| Rukungiri barisa twombekane           | Biguli   | Implementing partner | June 2008     |
| Bitojo football club                  | Biguli   | Implementing partner | June 2008     |
| Bitojo Bataka kweterana               | Biguli   | Implementing partner | June 2008     |
| Rukungiri Anti AIDS drama club        | Biguli   | Implementing partner | June 2008     |
| Byantumo Bataka kweterana             | Biguli   | Implementing partner | June 2008     |
| Byantumo Football club                | Biguli   | Implementing partner | June 2008     |
| Byantumo bakyara kweterana            | Biguli   | Implementing partner | June 2008     |
| Kimuli Primary School                 | Kimuli   | Implementing partner | May 2008      |
| Kimuli Catholic Church                | Kimuli   | Implementing partner | May 2008      |
| Kaburisoke SDA church                 | Kimuli   | Implementing partner | May 2008      |
| Kimuli C.O.U.                         | Kimuli   | Implementing partner | May 2008      |
| Kaburisoke II Farmers Association     | Kimuli   | Implementing partner | May 2008      |
| Kimuli Health Centre                  | Kimuli   | Implementing Partner | May 2008      |
| Kimuli LC Leaders                     | Kimuli   | Implementing Partner | May 2008      |
| Kaburisoke I LC Leaders               | Kimuli   | Implementing Partner | May 2008      |
| Kaburisoke II LC Leaders              | Kimuli   | Implementing Partner | May 2008      |
| Kayembe LC Leaders                    | Kimuli   | Implementing Partner | May 2008      |
| Sayuni C.O.U.                         | Kimuli   | Implementing Partner | May 2008      |
| Kyanyinhuri Primary School            | Muyenga  | Implementing Partner | May 2008      |
| Nganiko Catholic Church               | Muyenga  | Implementing Partner | May 2008      |
| Nganiko Banana Farmers Association    | Muyenga  | Implementing Partner | May 2008      |
| Nganiko I LC Leaders                  | Muyenga  | Implementing Partner | May 2008      |
| Nganiko II LC Leaders                 | Muyenga  | Implementing Partner | May 2008      |
| Muyenga LC Leaders                    | Muyenga  | Implementing Partner | May 2008      |
| Zanzibar LC Leaders                   | Muyenga  | Implementing Partner | May 2008      |
| Bigoro LC I                           | Bisozi   | Implementing partner | October 2008  |
| Ntenungi LC I                         | Nkoma    | Implementing partner | October 2008  |
| Rushenyi LC I                         | Nkoma    | Implementing partner | October 2008  |

| Partner Name                        | Location      | Involvement          | Partner Since |
|-------------------------------------|---------------|----------------------|---------------|
| Kaberebere LC I                     | Bisozi        | Implementing partner | October 2008  |
| Kaberebere Primary school           | Bisozi        | Implementing partner | October 2008  |
| Bigoro sub grade school             | Bisozi        | Implementing partner | October 2008  |
| Bigoro parents school               | Bisozi        | Implementing partner | October 2008  |
| Ntenungi catholic church            | Nkoma         | Implementing partner | October 2008  |
| Bigoro C.O.U.                       | Bisozi        | Implementing partner | October 2008  |
| Bigoro united Pentecostal           | Bisozi        | Implementing partner | October 2008  |
| Bigoro redeemed church              | Bisozi        | Implementing partner | October 2008  |
| Ntenungi united Pentecostals        | Nkoma         | Implementing partner | October 2008  |
| Bigoro Tweyambe group               | Bisozi        | Implementing partner | October 2008  |
| Bigoro United football club         | Bisozi        | Implementing partner | October 2008  |
| Ntenungi bee keepers                | Bisozi        | Implementing partner | October 2008  |
| Bigoro credit and savings group     | Bisozi        | Implementing partner | October 2008  |
| Soweto LC1                          | Soweto        | Implementing partner | November 2008 |
| Nyakotomo LC1                       | Soweto        | Implementing partner | November 2008 |
| Karokorungi LC1                     | Soweto        | Implementing partner | November 2008 |
| Busimiro C.O.U                      | Soweto        | Implementing partner | November 2008 |
| Busimiro F.G.C                      | Soweto        | Implementing partner | November 2008 |
| Busimiro Catholic Church            | Soweto        | Implementing partner | November 2008 |
| Busimiro Batako Kweziko CBOs        | Soweto        | Implementing partner | November 2008 |
| Busimiro Tukole Namaani CBOs        | Soweto        | Implementing partner | November 2008 |
| Soweto Bakwara Kweterana CBOs       | Soweto        | Implementing partner | November 2008 |
| Karokorungi Bakwara Kwetungura CBOs | Soweto        | Implementing partner | November 2008 |
| Kanimi LC1                          | Kanimi        | Implementing partner | November 2008 |
| Koburungi LC1                       | Kanimi        | Implementing partner | November 2008 |
| Bwakera LC1                         | Kanimi        | Implementing partner | November 2008 |
| Kabigyemire LC1                     | Kanimi        | Implementing partner | November 2008 |
| Nyamiribiko LC1                     | Kanimi        | Implementing partner | November 2008 |
| Kanimi Primary school               | Kanimi        | Implementing partner | November 2008 |
| Kinoni primary school               | Kanimi        | Implementing partner | November 2008 |
| Kanimi C.O.U.                       | Kanimi        | Implementing partner | November 2008 |
| Koburungi Full Gospel Church        | Kanimi        | Implementing partner | November 2008 |
| Nyakabugo C.O.U.                    | Kanimi        | Implementing partner | November 2008 |
| Kinomi catholic Church              | Kanimi        | Implementing partner | November 2008 |
| Kinoni C.O.U.                       | Kanimi        | Implementing partner | November 2008 |
| Kanimi Bakwara Kweterano CBOs       | Kanimi        | Implementing partner | November 2008 |
| Kanimi Elders farmers group         | Kanimi        | Implementing partner | November 2008 |
| Endigito Farmers group              | Kanimi        | Implementing partner | November 2008 |
| Koburungi Twimukye group            | Kanimi        | Implementing partner | November 2008 |
| Nyamiribiko Tweyambe group          | Kanimi        | Implementing partner | November 2008 |
| Rwenzori Radio                      | Kamwenge town | Funded partner       | FY 2007       |
| Bigoro LC I                         | Bisozi        | Implementing partner | October 2008  |
| Ntenungi LC I                       | Nkoma         | Implementing partner | October 2008  |
| Rushenyi LC I                       | Nkoma         | Implementing partner | October 2008  |
| Kaberebere LC I                     | Bisozi        | Implementing partner | October 2008  |
| Kaberebere Primary school           | Bisozi        | Implementing partner | October 2008  |
| Bigoro sub grade school             | Bisozi        | Implementing partner | October 2008  |
| Bigoro parents school               | Bisozi        | Implementing partner | October 2008  |
| Ntenungi catholic church            | Nkoma         | Implementing partner | October 2008  |
| Bigoro C.O.U.                       | Bisozi        | Implementing partner | October 2008  |
| Bigoro united Pentecostal           | Bisozi        | Implementing partner | October 2008  |

| Partner Name                        | Location     | Involvement          | Partner Since |
|-------------------------------------|--------------|----------------------|---------------|
| Bigoro redeemed church              | Bisozi       | Implementing partner | October 2008  |
| Ntenungi united Pentecostals        | Nkoma        | Implementing partner | October 2008  |
| Bigoro Tweyambe group               | Bisozi       | Implementing partner | October 2008  |
| Bigoro United football club         | Bisozi       | Implementing partner | October 2008  |
| Ntenungi bee keepers                | Bisozi       | Implementing partner | October 2008  |
| Bigoro credit and savings group     | Bisozi       | Implementing partner | October 2008  |
| Soweto LC1                          | Soweto       | Implementing partner | November 2008 |
| Nyakotomo LC1                       | Soweto       | Implementing partner | November 2008 |
| Karokorungi LC1                     | Soweto       | Implementing partner | November 2008 |
| Busimiro C.O.U                      | Soweto       | Implementing partner | November 2008 |
| Busimiro F.G.C                      | Soweto       | Implementing partner | November 2008 |
| Busimiro Catholic Church            | Soweto       | Implementing partner | November 2008 |
| Busimiro Batako Kweziko CBOs        | Soweto       | Implementing partner | November 2008 |
| Busimiro Tukole Namaani CBOs        | Soweto       | Implementing partner | November 2008 |
| Soweto Bakyara Kweterana CBOs       | Soweto       | Implementing partner | November 2008 |
| Karokorungi Bakyora Kwetungura CBOs | Soweto       | Implementing partner | November 2008 |
| Kanimi LC1                          | Kanimi       | Implementing partner | November 2008 |
| Koburungi LC1                       | Kanimi       | Implementing partner | November 2008 |
| Bwakera LC1                         | Kanimi       | Implementing partner | November 2008 |
| Kabigyemire LC1                     | Kanimi       | Implementing partner | November 2008 |
| Nyamiribiko LC1                     | Kanimi       | Implementing partner | November 2008 |
| Kanimi Primary school               | Kanimi       | Implementing partner | November 2008 |
| Kinoni primary school               | Kanimi       | Implementing partner | November 2008 |
| Kanimi C.O.U.                       | Kanimi       | Implementing partner | November 2008 |
| Koburungi Full Gospel Church        | Kanimi       | Implementing partner | November 2008 |
| Nyakabugo C.O.U.                    | Kanimi       | Implementing partner | November 2008 |
| Kinomi catholic Church              | Kanimi       | Implementing partner | November 2008 |
| Kinoni C.O.U.                       | Kanimi       | Implementing partner | November 2008 |
| Kanimi Bakyara Kweterano CBOs       | Kanimi       | Implementing partner | November 2008 |
| Kanimi Elders farmers group         | Kanimi       | Implementing partner | November 2008 |
| Endigito Farmers group              | Kanimi       | Implementing partner | November 2008 |
| Koburungi Twimukye group            | Kanimi       | Implementing partner | November 2008 |
| Nyamiribiko Tweyimbe group          | Kanimi       | Implementing partner | November 2008 |
| Kantebwe 1                          | Kajwamushana | Implementing partner | December 2008 |
| Kantembe 11                         | Kajwamushana | Implementing partner | December 2008 |
| Kajwamushana                        | Kajwamushana | Implementing partner | December 2008 |
| Dembe Nursary and primary school    | Kajwamushana | Implementing partner | December 2008 |
| Kanwemushana primary school         | Kajwamushana | Implementing partner | December 2008 |
| Kantembwe church school             | Kajwamushana | Implementing partner | December 2008 |
| Kantembwe catholic church           | Kajwamushana | Implementing partner | December 2008 |
| Kantembwe C.O.U.                    | Kajwamushana | Implementing partner | December 2008 |
| Kantembwe full gospel church        | Kajwamushana | Implementing partner | December 2008 |
| Kantembwe SDA                       | Kajwamushana | Implementing partner | December 2008 |
| Kajwamushana C.O.U                  | Kajwamushana | Implementing partner | December 2008 |
| Kantembwe credit and savings scheme | Kajwamushana | Implementing partner | December 2008 |
| Kantembwe bakyara Twimukye          | Kajwamushana | Implementing partner | December 2008 |
| Kajwamushana youth group            | Kajwamushana | Implementing partner | December 2008 |
| Kantembwe Bataka Tweyambe           | Kajwamushana | Implementing partner | December 2008 |
| Kantembwe Elderly group             | Kajwamushana | Implementing partner | December 2008 |
| Rushango B                          | Rushango     | Implementing partner | January 2009  |
| Karambi A                           | Rushango     | Implementing partner | January 2009  |

| Partner Name                    | Location   | Involvement          | Partner Since |
|---------------------------------|------------|----------------------|---------------|
| Karambi B                       | Rushango   | Implementing partner | January 2009  |
| Katikabwe A                     | Rushango   | Implementing partner | January 2009  |
| Katikabwe B                     | Rushango   | Implementing partner | January 2009  |
| Mitibwiri A                     | Rushango   | Implementing partner | January 2009  |
| Christ the King Catholic church | Rushango   | Implementing partner | January 2009  |
| Karambi C.O.U                   | Rushango   | Implementing partner | January 2009  |
| Buyonza Catholic Church         | Kagango    | Implementing partner | February 2009 |
| Kyembogo C.O.U                  | Kagango    | Implementing partner | February 2009 |
| Kyembogo Primary school         | Kagango    | Implementing partner | February 2009 |
| Ruyonza C.OU                    | Kagango    | Implementing partner | February 2009 |
| Kagango Mosque                  | Kagango    | Implementing Partner | February 2009 |
| Kabaare Primary School          | Kabaare    | Implementing partner | February 2009 |
| Kabaare Pentecostal church      | Kabaare    | Implementing partner | February 2009 |
| Kabaare C.O.U                   | Kabaare    | Implementing Partner | February 2009 |
| Rushaka C.OU                    | Kabaare    | Implementing Partner | February 2009 |
| Kabaare Catholic Church         | Kabaare    | Implementing Partner | February 2009 |
| Kyembogo Catholic Church        | Kabaare    | Implementing Partner | February 2009 |
| St. Jude catholic church        | Keihiro    | Implementing Partner | February 2009 |
| Keihiro Primary school          | Keihiro    | Implementing Partner | February 2009 |
| Keihiro Mosque                  | Keihiro    | Implementing Partner | February 2009 |
| Kabaare H/Centre                | Keihiro    | Implementing Partner | February 2009 |
| Rwemirama C.O.U                 | Keihiro    | Implementing Partner | February 2009 |
| St.Jude Primary school          | Keihiro    | Implementing Partner | February 2009 |
| Bugarama H/Unit                 | Bugarama   | Implementing Partner | February 2009 |
| Bugarama C.OU                   | Bugarama   | Implementing Partner | February 2009 |
| Nyinibaare Mosque               | Bugarama   | Implementing Partner | February 2009 |
| Bugarama Secondary school       | Bugarama   | Implementing partner | February 2009 |
| Bugarama Primary school         | Bugarama   | Implementing partner | February 2009 |
| Bugarama Catholic Church        | Bugarama   | Implementing partner | February 2009 |
| Bugarama junior school          | Bugarama   | Implementing partner | February 2009 |
| LC Leaders Kemitozo             | Ruyonza    | Implementing partner | February 2009 |
| LC Leaders Nyanga               | Ruyonza    | Implementing partner | February 2009 |
| LC Leaders Ruyonza              | Ruyonza    | Implementing partner | February 2009 |
| Ruyonza Catholic Primary school | Ruyonza    | Implementing partner | February 2009 |
| LC Leaders Nkombe               | Rujumbura  | Implementing partner | February 2009 |
| LC LeadersNyakateete            | Rujumbura  | Implementing partner | February 2009 |
| Localcouncil Leaders Kizira     | Rujumbura  | Implementing partner | February 2009 |
| Localcouncil Leaders Rugoba     | Rujumbura  | Implementing partner | February 2009 |
| LC Leaders Kyentaama            | Rujumbura  | Implementing partner | February 2009 |
| Localcouncil Leaders Rujumbura  | Rujumbura  | Implementing partner | February 2009 |
| Bwahwa primary school           | Rujumbura  | Implementing partner | February 2009 |
| Kyabandara Health Unit          | Rujumbura  | Implementing partner | February 2009 |
| LC Leaders Ntungamo             | Nyabuhikye | Implementing partner | February 2009 |
| LC Leaders Nyabuhikye I         | Nyabuhikye | Implementing partner | February 2009 |
| LC Leaders Nyabuhikye II        | Nyabuhikye | Implementing partner | February 2009 |
| LC Leaders Kayenje              | Nyabuhikye | Implementing partner | February 2009 |
| LC Leaders Kyarujimbi           | Nyabuhikye | Implementing partner | February 2009 |
| LC Leaders Kamayenje I          | Nyabuhikye | Implementing partner | February 2009 |
| LC Leaders Kamayenje II         | Nyabuhikye | Implementing partner | February 2009 |
| Nyabuhikye Catholic Church      | Nyabuhikye | Implementing partner | February 2009 |
| Kayenje Primary school          | Nyabuhikye | Implementing partner | February 2009 |

| Partner Name                        | Location     | Involvement          | Partner Since |
|-------------------------------------|--------------|----------------------|---------------|
| Nyahora Primary school              | Kibale       | Implementing partner | February 2009 |
| Rushaka LCI Women& Youth leaders    | Rushaka      | Implementing partner | February 2009 |
| Kashozi secondary school            | Bugarama     | Implementing partner | February 2009 |
| Bugarama LCI Youth & Women leaders  | Bugarama     | Implementing partner | February 2009 |
| Rushaka Pentecostal Church          | Rushaka      | Implementing partner | February 2009 |
| LC Leaders Kikandure                | Kanyansheko  | Implementing Partner | February 2009 |
| Bugarama Catholic Church            | Rushaka      | Implementing partner | February 2009 |
| Rushaka Tweyombekye Group           | Rushaka      | Implementing partner | February 2009 |
| Rushaka Volunteers Uganda Red cross | Rushaka      | Implementing Partner | February 2009 |
| Bugarama Boda boda GROUP            | Bugarama     | Implementing Partner | February 2009 |
| Rushaka LCII Women Council          | Rushaka      | Implementing Partner | February 2009 |
| Rushaka I Net club                  | Rushaka      | Implementing Partner | February 2009 |
| Bugarama LCI Women & Youth leaders  | Bugarama     | Implementing Partner | February 2009 |
| Rushaka Mwezikye Group              | Rushaka      | Implementing Partner | February 2009 |
| Bisheshe LCIII Leaders              | Rushaka      | Implementing Partner | February 2009 |
| Kemihoko C.O.U                      | Rushak       | Implementing Partner | February 2009 |
| Nyahora Catholic Church             | Kibale       | Implementing partner | February 2009 |
| Rwensinga Catholic Church           | Kibale       | Implementing partner | February 2009 |
| Nyamirima Primary school            | Kibale       | Implementing partner | February 2009 |
| St Adolf Primary school             | Kibale       | Implementing partner | February 2009 |
| LC leaders Nyamirima lower          | Kibale       | Implementing partner | February 2009 |
| LC leaders Nyamirima upper          | Kibale       | Implementing partner | February 2009 |
| LC leaders Kigyera                  | Kibale       | Implementing Partner | February 2009 |
| LC leaders Kagando                  | Kibale       | Implementing Partner | February 2009 |
| LC leaders Kabagoma I               | Rwemirabyo   | Implementing Partner | February 2009 |
| LC Leaders Kabagoma II              | Rwemirabyo   | Implementing Partner | February 2009 |
| LC leaders Bwentama                 | Rwemirabyo   | Implementing partner | February 2009 |
| LC leaders Ndoragi I                | Rwemirabyo   | Implementing partner | February 2009 |
| LC Leaders Ndoragi II               | Rwemirabyo   | Implementing Partner | February 2009 |
| Kabagoma Catholic Church            | Rwemirabyo   | Implementing Partner | February 2009 |
| Kabagoma Primary School             | Rwemirabyo   | Implementing Partner | February 2009 |
| Rwemirabyo Primary School           | Rwemirabyo   | Implementing Partner | February 2009 |
| Mabanga Primary School              | Rwemirabyo   | Implementing Partner | February 2009 |
| Bwentama Pentecostal Church         | Rwemirabyo   | Implementing Partner | February 2009 |
| LC Leaders Kabura                   | Kabura       | Implementing Partner | February 2009 |
| LC Leaders Kyarufubangye            | Kabura       | Implementing Partner | February 2009 |
| LC Leaders Nyakigando               | Kabura       | Implementing Partner | February 2009 |
| Ruhoko Health Unit                  | Kabura       | Implementing Partner | February 2009 |
| Kanoni Primary School               | Kabura       | Implementing Partner | February 2009 |
| LC Leaders Kanyansheko I            | Kanyanshenko | Implementing Partner | February 2009 |
| LC Leaders Kanyansheko II           | Kanyansheko  | Implementing Partner | February 2009 |
| Bugarama SDA Church                 | Bugarama     | Implementing Partner | February 2009 |
| Ireme P/School                      | Ireme        | Implementing Partner | February 2009 |
| Biroro Cotholic Church              | Ireme        | Implementing Partner | February 2009 |
| Kibagarwa Church School             | Kibagarwa    | Implementing Partner | February 2009 |
| Kibagarwa Youth Foooot ball club    | Kibagarwa    | Implementing Partner | February 2009 |
| Karangara Youth FC                  | Karagara     | Implementing Partner | February 2009 |
| Kibagarwa Bika oyeguze group        | Kibagarwa    | Implementing Partner | February 2009 |
| Kibagarwa Cotholic Church           | Kibagarwa    | Implementing Partner | February 2009 |
| Kibagarwa C.O.U                     | Kibagarwa    | Implementing Partner | February 2009 |
| Sooko and Ryabiju C.O.U.            | Ryabiju      | Implementing partner | February 2009 |

| Partner Name                                  | Location    | Involvement          | Partner Since |
|---|-------------|----------------------|---------------|
| Rushenyi LC I                                 | Ryabiju     | Implementing partner | February 2009 |
| Sooko Fellowship and Kasiza Catholic Churches | Ryabiju     | Implementing partner | February 2009 |
| Ryabiju Primary school                        | Ryabiju     | Implementing partner | February 2009 |
| Sooko Twimukye Group                          | Ryabiju     | Implementing partner | February 2009 |
| Ryabiju Tukore Farmer's Group                 | Ryabiju     | Implementing partner | February 2009 |
| Sooko Tuhugukye Farmers Group                 | Ryabiju     | Implementing partner | February 2009 |
| Ryabiju Farmers Group                         | Ryabiju     | Implementing partner | February 2009 |
| Kyengando, Kanyinya, Kobuhura 1&11            | Kyengando   | Implementing partner | March 2009    |
| Kako, Kigoro, Bwera 1&11                      | Kyengando   | Implementing partner | March 2009    |
| Nyamarchebe & Kyengando Catholic churches     | Kyengando   | Implementing partner | March 2009    |
| Nyamarebe C.O.U.                              | Kyengando   | Implementing partner | March 2009    |
| Kako Miracle centre and Kyengando Mosque      | Kyengando   | Implementing partner | March 2009    |
| Nyamarebe & Kyengando p/s                     | Kyengando   | Implementing partner | March 2009    |
| Bwera Church School                           | Kyengando   | Implementing partner | March 2009    |
| Kobuhura Bagurusi Tweyambe                    | Kyengando   | Implementing Partner | March 2009    |
| Kobuhura 11 Bakyara Tweterane                 | Kyengando   | Implementing Partner | March 2009    |
| Kobuhura 1 Women's Group                      | Kyengando   | Implementing Partner | March 2009    |
| Kobuhura 1 Tweyambe Group                     | Kyengando   | Implementing Partner | March 2009    |
| Kobuhura & Kyengando Farmer's Group           | Kyengando   | Implementing Partner | March 2009    |
| Kyengando Mosque Women's Group                | Kyengando   | Implementing Partner | March 2009    |
| Azaran Kakyinga group                         | Kyengando   | Implementing Partner | March 2009    |
| Kobuhura 11 Tuhwerane Group                   | Kyengando   | Implementing Partner | March 2009    |
| Kobuhura Tukwatanise Group                    | Kyengando   | Implementing Partner | March 2009    |
| Rwobuzizi Primary school                      | Rwamanyonyi | Implementing partner | April 2009    |
| LC Leaders Nsasi                              | Rwamanyonyi | Implementing partner | April 2009    |
| LC Leaders Nyakakiri                          | Rwamanyonyi | Implementing Partner | April 2009    |
| LC Leaders Kibarama I                         | Rwamanyonyi | Implementing partner | April 2009    |
| LC Leaders Kibarama II                        | Rwamanyonyi | Implementing partner | April 2009    |
| LC Leaders Kabirizi                           | Rwamanyonyi | Implementing partner | April 2009    |
| LC Leaders Karushambya                        | Rwamanyonyi | Implementing partner | April 2009    |
| LC Leaders Rwamanyonyi                        | Rwamanyonyi | Implementing Partner | April 2009    |
| Ruyonza Primary School                        | Nyakabungo  | Implementing Partner | April 2009    |
| LC Leaders Karere                             | Nyakabungo  | Implementing Partner | April 2009    |
| LC Leaders Katete                             | Nyakabungo  | Implementing Partner | April 2009    |
| LC leaders Ruyonza                            | Nyakabungo  | Implementing partner | April 2009    |
| LC leaders Nyakabungo I                       | Nyakabungo  | Implementing partner | April 2009    |
| LC Leaders Nyakabungo II                      | Nyakabungo  | Implementing Partner | April 2009    |
| Ruyonza Catholic Church                       | Nyakabungo  | Implementing Partner | April 2009    |
| Mashuri 1 LC 1                                | Mashuri     | Implementing partner | April 2009    |
| Mashuri 11 LC 1                               | Mashuri     | Implementing partner | April 2009    |
| Mashuri 111 LC 1                              | Mashuri     | Implementing partner | April 2009    |
| Rwebiyenje 11 LC 1                            | Mashuri     | Implementing         | April 2009    |
| Kyenjogyera LC 1                              | Mashuri     | Implementing partner | April 2009    |
| Kanaama LC 1                                  | Mashuri     | Implementing partner | April 2009    |
| Rwebikona LC 1                                | Mashuri     | Implementing Partner | April 2009    |
| Kanaama Primary School                        | Mashuri     | Implementing Partner | April 2009    |
| Kanaama Cath. Church                          | Mashuri     | Implementing Partner | April 2009    |
| Kanaama SDA                                   | Mashuri     | Implementing Partner | April 2009    |
| Nyakabungo LC1                                | Nyakabungo  | Implementing partner | April 2009    |
| Rwamahega LC1                                 | Nyakabungo  | Implementing partner | April 2009    |
| Kitojo LC I                                   | Nyakabungo  | Implementing partner | April 2009    |

| Partner Name                                     | Location    | Involvement          | Partner Since |
|--|-------------|----------------------|---------------|
| Rwenkureijo1 LC1                                 | Nyakabungo  | Implementing partner | April 2009    |
| Rwenkureijo11 LC1                                | Nyakabungo  | Implementing partner | April 2009    |
| Ryabatenga Primary school                        | Kishabo     | Implementing partner | May 2009      |
| Ryabatenga C.O.U.                                | Kishabo     | Implementing partner | May 2009      |
| Ryabatenga Catholic Church                       | Kishabo     | Implementing Partner | May 2009      |
| Kicuzi Health centre                             | Kishabo     | Implementing partner | May 2009      |
| Nyabubale C.O.U.                                 | Kishabo     | Implementing partner | May 2009      |
| Mutuure Primary School                           | Brazil      | Implementing partner | May 2009      |
| Mutuure Health centre                            | Brazil      | Implementing partner | May 2009      |
| Mishozi Primary School                           | Mishozi     | Implementing partner | May 2009      |
| Mishozi Catholic Church                          | Mishozi     | Implementing partner | May 2009      |
| Mishozi SDA                                      | Mishozi     | Implementing partner | May 2009      |
| Mishozi Catholic Church School                   | Mishozi     | Implementing partner | May 2009      |
| Bigyera Sec School                               | Kakatsi     | Implementing partner | May 2009      |
| Bigyera C.O.U                                    | Mishozi     | Implementing partner | May 2009      |
| ST.Jude Nursary &Primary Sch                     | Kakatsi     | Implementing Partner | May 2009      |
| Kakatsi Mosque                                   | Kakatsi     | Implementing Partner | May 2009      |
| Kasangura Catholic Church                        | Kasangura   | Implementing Partner | May 2009      |
| Kasangura C.O.U                                  | Kasangura   | Implementing Partner | May 2009      |
| Kyenjojo Catholic Church                         | Kasangura   | Implementing Partner | May 2009      |
| Kajwamushana C.O.U                               | Nyarubira   | Implementing Partner | May 2009      |
| Nyamishwiga C.O.U                                | Nyamishwiga | Implementing Partner | May 2009      |
| Nyarubira C.O.U                                  | Nyarubira   | Implementing Partner | May 2009      |
| Migyera C.O.U                                    | Kasangura   | Implementing Partner | May 2009      |
| Nyamishwiga God's Resurrection Church            | Nyamishwiga | Implementing Partner | May 2009      |
| Kabingo Catholic Center                          | Kasangura   | Implementing Partner | May 2009      |
| Kasangura Primary School                         | Kasangura   | Implementing Partner | May 2009      |
| Mukara Primary School                            | Kasangura   | Implementing Partner | May 2009      |
| Kasangura LC,Women &Youth Leaders                | Kasangura   | Implementing Partner | May 2009      |
| Kyeikucu Catholic Church                         | Kyeikucu    | Implementing Partner | May 2009      |
| Kyeikucu Church School                           | Kyeikucu    | Implementing Partner | May 2009      |
| Equatorial College School                        | Kyarutanga  | Implementing Partner | May 2009      |
| Kyeikucu,Mahega,Rukokoma LC,women& Youth Leaders | Kyeikucu    | Implementing Partner | May 2009      |
| Nyakatookye C.O.U                                | Nyakatookye | Implementing Partner | May 2009      |
| Rugazi Catholic Church                           | Nyakatookye | Implementing Partner | May 2009      |
| Kigando Miracle Center                           | Nyakatookye | Implementing Partner | May 2009      |
| Nyakatookye Sec School                           | Nyakatookye | Implementing Partner | May 2009      |
| Nyakatookye Primary School                       | Nyakatookye | Implementing Partner | May 2009      |
| Rugazi Primary School                            | Nyakatookye | Implementing Partner | May 2009      |
| Saleh Nursary School                             | Nyakatookye | Implementing Partner | May 2009      |
| ST.John's Sec School                             | Nateete     | Implementing Partner | May 2009      |
| Nyakatookye,                                     | Nyakatookye | Implementing Partner | May 2009      |
| Mishangi,  | Nyakatookye | Implementing Partner | May 2009      |
| Nateete,   | Nateete     | Implementing Partner | May 2009      |
| Kigando,   | Nyakatookye | Implementing Partner | May 2009      |
| Kigaigo, LC, Women & Youth leaders               | Nyakatookye | Implementing Partner | May 2009      |
| Rwenkuba 11 LC1                                  | Rwenkuba    | Implementing partner | May 2009      |
| Rwenkuba 111 LC1                                 | Rwenkuba    | Implementing partner | May 2009      |
| Rwenkuba Primary School                          | Rwenkuba    | Implementing partner | May 2009      |
| Rugarama LC1                                     | Rwenkuba    | Implementing partner | May 2009      |

| Partner Name                        | Location       | Involvement          | Partner Since |
|-------------------------------------|----------------|----------------------|---------------|
| Kigaaga LC1                         | Rwenkuba       | Implementing partner | May 2009      |
| Nyakanengo LC1                      | Rwenkuba       | Implementing partner | May 2009      |
| Rwenkuba Catholic church            | Rwenkuba       | Implementing partner | May 2009      |
| Buhumiro C.O.U.                     | Rwenkuba       | Implementing partner | May 2009      |
| Kigaaga C.O.U.                      | Rwenkuba       | Implementing partner | May 2009      |
| Buhumiro Primary School             | Rwenkuba       | Implementing partner | May 2009      |
| Rwenkuba 1 Bakyara Tukore Group     | Rwenkuba       | Implementing partner | May 2009      |
| Abataremwa Farmers Group            | Rwenkuba       | Implementing partner | May 2009      |
| Rugarama Bakyara Tukwatanise Group  | Rwenkuba       | Implementing partner | May 2009      |
| Kigaaga Bakyara Tukwatanise Group   | Rwenkuba       | Implementing partner | May 2009      |
| Rwenkuba 1 Bakyara Turwanise obworo | Rwenkuba       | Implementing partner | May 2009      |
| Rwenkuba 11 Bakyara Tukore          | Rwenkuba       | Implementing Partner | May 2009      |
| Nyakanengo Bakyara Twimukye.        | Rwenkuba       | Implementing Partner | May 2009      |
| Kakinga A LC1                       | Kakinga Parish | Implementing Partner | May 2009      |
| Katongore LC1                       | Kakinga Parish | Implementing Partner | May 2009      |
| Kitooro LC1                         | Kakinga Parish | Implementing Partner | May 2009      |
| Kidunduma LC1                       | Kakinga Parish | Implementing Partner | May 2009      |
| Nyakarambi LC1                      | Kakinga Parish | Implementing Partner | May 2009      |
| Rurama LC1                          | Kakinga Parish | Implementing Partner | May 2009      |
| Kashungwa LC1                       | Kakinga Parish | Implementing Partner | May 2009      |
| Rwenshanjagwa LC1                   | Kakinga Parish | Implementing Partner | May 2009      |
| Busingiro LC1                       | Kakinga Parish | Implementing Partner | May 2009      |
| Kakinga C.O.U.                      | Kakinga Parish | Implementing Partner | May 2009      |
| Ryamugwizi Full Gospel Church       | Kakinga Parish | Implementing Partner | May 2009      |
| Ishongororo Mosque                  | Kakinga Parish | Implementing Partner | May 2009      |
| Buteraniro Catholic Church          | Kakinga Parish | Implementing Partner | May 2009      |
| Kashungwa Catholic Church           | Kakinga Parish | Implementing Partner | May 2009      |
| Ishongororo High School             | Kakinga Parish | Implementing Partner | May 2009      |
| Kakinga Primary School              | Kakinga Parish | Implementing Partner | May 2009      |
| Ishongororo Primary school          | Kakinga Parish | Implementing Partner | May 2009      |
| Ryamugwizi Primary School           | Kakinga Parish | Implementing Partner | May 2009      |
| Malex Primary School                | Kakinga Parish | Implementing Partner | May 2009      |
| Nyakarambi Women's group            | Kakinga Parish | Implementing Partner | May 2009      |
| Rurama Tweyombekye Group            | Kakinga Parish | Implementing Partner | May 2009      |
| Katongore Tweyambe Group            | Kakinga Parish | Implementing Partner | May 2009      |
| Katongore Farmers Group             | Kakinga Parish | Implementing Partner | May 2009      |
| Kakinga Tweyambe Group              | Kakinga Parish | Implementing Partner | May 2009      |
| Rwenshanjagwa Abamwe group          | Kakinga Parish | Implementing Partner | May 2009      |
| Ryamugwizi Twetungure Group         | Kakinga Parish | Implementing Partner | May 2009      |
| Rwenshanjagwa Tukwatanise Group     | Kakinga Parish | Implementing Partner | May 2009      |
| Kakinga Women's Group               | Kakinga Parish | Implementing Partner | May 2009      |
| Ntanga LCs                          | Bwenda         | Implementing partner | June 2009     |
| Mirambi I LCs                       | Bwenda         | Implementing partner | June 2009     |
| Mirambi II LCs                      | Bwenda         | Implementing Partner | June 2009     |
| Rwobuhompo LCs                      | Bwenda         | Implementing partner | June 2009     |
| Bwenda LCs                          | Bwenda         | Implementing partner | June 2009     |
| Rukiri LCs                          | Bwenda         | Implementing partner | June 2009     |
| Bwenda Hiika Church                 | Bwenda         | Implementing partner | June 2009     |
| Ntungamo Catholic Church            | Bwenda         | Implementing partner | June 2009     |
| Rukiri Catholic Church              | Bwenda         | Implementing partner | June 2009     |
| Rukiri C.O.U.                       | Bwenda         | Implementing Partner | June 2009     |
| Bwenda C.O.U.                       | Bwenda         | Implementing partner | June 2009     |