



**USAID Global Business, Trade and Investment II  
(GBTI-II) Indefinite Quantity Contract  
EEM-I-00-07-00002-00**

**Monthly Progress Report  
April 2011**

*Submitted To:*

**Ms. Theresa Stoll  
Contract Officer's Technical Representative  
GBTI II IQC**

*Submitted By:*

**Christopher M. Brown  
Project Director, GBTI-II**

**The Mitchell Group, Inc.**

1816 11<sup>th</sup> Street N.W.

Washington, D.C. 20001

Telephone: (202) 745-1919

Facsimile: (202) 234-1697

Website: [www.the-mitchellgroup.com](http://www.the-mitchellgroup.com)

## **GBTI-II, Monthly Performance Report -April 2011**

### **I. Introduction/Summary**

The last of the six GBTI II Task Orders managed by the TMG Consortium was successfully concluded in October 2010. Our group continues to compete for other GBTI II Task Orders and looks forward to serving USAID missions and offices under this IQC as soon as suitable opportunities present themselves.

Cumulatively, over the life of the GBTI II IQC, the TMG Consortium to date has obligated a total of \$1,708,415 to date worldwide. Combined expenditures on the six completed or on-going task orders stood at \$1,645,092 as of 30 April 2011.

Annex A below provides the Consortium's expenditure summary to date by Task Order.

## ANNEX A. The Mitchell Group, Inc., MPR - April 2011

Contractor Contact Name: Dr. Christopher M. Brown  
 Email Address: [chrisb@the-mitchellgroup.com](mailto:chrisb@the-mitchellgroup.com) Telephone: (202) 745-1919  
 Period of Reporting : 4/01/2011-4/30/2011  
 Period of Contract: 12/12/2006 through 12/11/2011  
 Ceiling: \$3.0 billion

Bureau/ Mission	TO status	TO No.	TO Name	Country/ Region of work	Mod. No.	TO Start/ End Date	Ceiling Price	Obligated Amount	Vouchered to date 4/30/11	Total Accrued to Date	Balance (Total Obl. less Total Rec'd)	CTO Name & Office
USAID/ Serbia	Compl	1	USAID/Serbia Assessment of the Economic Impact of the CRDA & SEDP Programs (CRDA & SEDP)	Serbia	1	9/28/2007 4/30/2008	\$331,000.00	\$331,000.00	\$308,245.60	\$308,245.60	\$22,754.40	Sanja Nikolin, USAID Serbia/PRO
USAID/ Egypt	Compl	2	Evaluation of USAID Egypt Economic Growth Program (TAPR-II, EFS, ATR, IPRA)	Egypt	4	11/13/2007 9/30/2010	\$834,568.00	\$834,568.00	\$834,340.46	\$834,340.46	\$227.54	Mervat Fikry, USAID/PPS/ POL
USAID/ Kosovo	Compl	3	Final Evaluation of Kosovo Cluster and Business Support (KCBS)	Kosovo	N/A	5/7/2008 6/16/2008	\$93,976.00	\$93,976.00	\$89,490.48	\$89,490.48	\$4,485.52	Flora Arifi, USAID/ KOSOVO/EG
USAID/ Ethiopia	Compl	4	Mid-Term Evaluation and Cross Cutting Themes, Business, Environment, Agriculture and Trade BEAT (ATEP, EDDP, ESGPIP)	Ethiopia	1	7/23/2008 10/15/2008	\$271,183.00	\$271,183.00	\$247,630.90	\$247,630.90	\$23,552.10	Assefa Abebe, USAID/Ethio pia
USAID/ Ethiopia	Compl	5	Mid-Term Evaluation of the Sanitary Phyto- Sanitary Standards and Livestock & Meat Marketing Program	Ethiopia	1	4/1/2009 5/29/2009	\$79,981.00	\$79,981.00	\$71,025.95	\$71,025.95	\$8,955.05	Assefa Abebe, USAID/Ethio pia
USAID/ Ethiopia	Compl	6	USAID/Ethiopia's WTO Accession Plus Project Evaluations	Ethiopia	N/A	2/25/2010 4/16/2010	\$97,707.00	\$97,707.00	\$62,193.20	\$62,193.20	\$35,513.80	Semunesh Demetros, COTR, BEAT, USAID/Ethio.
<b>Total</b>							<b>\$1,708,415</b>	<b>\$1,708,415</b>	<b>\$1,645,092</b>	<b>\$1,645,092</b>	<b>\$63,323</b>	

