



**USAID Global Business, Trade and Investment II
(GBTI-II) Indefinite Quantity Contract
EEM-I-00-07-00002-00**

**Monthly Progress Report
February 2011**

Submitted To:

**Ms. Theresa Stoll
Contract Officer's Technical Representative
GBTI II IQC**

Submitted By:

**Christopher M. Brown
Project Director, GBTI-II**

The Mitchell Group, Inc.

1816 11th Street N.W.

Washington, D.C. 20001

Telephone: (202) 745-1919

Facsimile: (202) 234-1697

Website: www.the-mitchellgroup.com

GBTI-II, Monthly Performance Report -February 2011

I. Introduction/Summary

The last of the six GBTI II Task Orders managed by the TMG Consortium was successfully concluded in October 2010. Our group continues to compete for other GBTI II Task Orders and looks forward to serving USAID missions and offices under this IQC as soon as suitable opportunities present themselves.

Cumulatively, over the life of the GBTI II IQC, the TMG Consortium to date has obligated a total of \$1,708,415 to date worldwide. Combined expenditures on the six completed or on-going task orders stood at \$1,645,092 as of 28 February 2011.

Annex A below provides the Consortium's expenditure summary to date by Task Order.

ANNEX A. The Mitchell Group, Inc., MPR - February 2011

Contractor Contact Name: Dr. Christopher M. Brown
 Email Address: chrisb@the-mitchellgroup.com Telephone: (202) 745-1919
 Period of Reporting : 2/01/2011-2/28/2011
 Period of Contract: 12/12/2006 through 12/11/2011
 Ceiling: \$3.0 billion

Bureau/ Mission	TO status	TO No.	TO Name	Country/ Region of work	Mod. No.	TO Start/ End Date	Ceiling Price	Obligated Amount	Vouchered to date 2/28/11	Total Accrued to Date	Balance (Total Obl. less Total Rec'd)	CTO Name & Office
USAID/ Serbia	Compl	1	USAID/Serbia Assessment of the Economic Impact of the CRDA & SEDP Programs (CRDA & SEDP)	Serbia	1	9/28/2007 4/30/2008	\$331,000.00	\$331,000.00	\$308,245.60	\$308,245.60	\$22,754.40	Sanja Nikolin, USAID Serbia/PRO
USAID/ Egypt	Compl	2	Evaluation of USAID Egypt Economic Growth Program (TAPR-II, EFS, ATR, IPRA)	Egypt	4	11/13/2007 9/30/2010	\$834,568.00	\$834,568.00	\$834,340.46	\$834,340.46	\$227.54	Mervat Fikry, USAID/PPS/ POL
USAID/ Kosovo	Compl	3	Final Evaluation of Kosovo Cluster and Business Support (KCBS)	Kosovo	N/A	5/7/2008 6/16/2008	\$93,976.00	\$93,976.00	\$89,490.48	\$89,490.48	\$4,485.52	Flora Arifi, USAID/ KOSOVO/EG
USAID/ Ethiopia	Compl	4	Mid-Term Evaluation and Cross Cutting Themes, Business, Environment, Agriculture and Trade BEAT (ATEP, EDDP, ESGPIP)	Ethiopia	1	7/23/2008 10/15/2008	\$271,183.00	\$271,183.00	\$247,630.90	\$247,630.90	\$23,552.10	Assefa Abebe, USAID/Ethio pia
USAID/ Ethiopia	Compl	5	Mid-Term Evaluation of the Sanitary Phyto- Sanitary Standards and Livestock & Meat Marketing Program	Ethiopia	1	4/1/2009 5/29/2009	\$79,981.00	\$79,981.00	\$71,025.95	\$71,025.95	\$8,955.05	Assefa Abebe, USAID/Ethio pia
USAID/ Ethiopia	Compl	6	USAID/Ethiopia's WTO Accession Plus Project Evaluations	Ethiopia	N/A	2/25/2010 4/16/2010	\$97,707.00	\$97,707.00	\$62,193.20	\$62,193.20	\$35,513.80	Semunesh Demetros, COTR, BEAT, USAID/Ethio.
Total							\$1,708,415	\$1,708,415	\$1,645,092	\$1,645,092	\$63,323	

THE MITCHELL GROUP, INC.

MONTHLY PROGRESS REPORT February 2011 (MPR Feb '11) TABLE

GBTI II IQC, Contract No: EEM-I-00-07-00002

Contractor Contact Name:	Mr. Christopher M. Brown		
Email Address:	chrisb@the-mitchellgroup.com	Telephone:	(202) 745-1919
Period of Reporting :	2/01/2011-2/28/2011		
Period of Contract:	12/12/2006 through 12/11/2011		
Ceiling:	\$3.0 billion		

Bureau/Mission	TO status	Task Order Number	TO Name	Country/Region of work	Mod. Number	TO Start Date	TO End Date	Ceiling Price	Obligated Amount	Vouchered to date 2/28/2011	Total Accrued to Date	Balance (Total Obligated minus Total Received)	CTO Name & Office
USAID/Serbia	Compl.	1	USAID/Serbia Assessment of the Economic Impact of the CRDA & SEDP Programs (CRDA & SEDP)	Serbia	1	9/28/2007	4/30/2008	\$331,000.00	\$331,000.00	\$308,245.60	\$308,245.60	\$22,754.40	Sanja Nikolin, USAID Serbia/PRO
USAID/Egypt	Compl.	2	Evaluation of USAID Egypt Economic Growth Program (TAPR-II, EFS, ATR, IPRA)	Egypt	4	11/13/2007	9/30/2010	\$834,568.00	\$834,568.00	\$834,340.46	\$834,340.46	\$227.54	Mervat Fikry, USAID/PPS/POL
USAID/Kosovo	Compl.	3	Final Evaluation of Kosovo Cluster and Business Support (KCBS)	Kosovo	N/A	5/7/2008	6/16/2008	\$93,976.00	\$93,976.00	\$89,490.48	\$89,490.48	\$4,485.52	Flora Arifi, USAID/KOSOVO/EG
USAID/Ethiopia	Compl.	4	Mid-Term Evaluation and Cross Cutting Themes, Business, Environment, Agriculture and Trade BEAT (ATEP, EDDP, ESGPIP)	Ethiopia	1	7/23/2008	10/15/2008	\$271,183.00	\$271,183.00	\$247,630.80	\$247,630.80	\$23,552.20	Assefa Abebe, COTR, USAID/Ethiopia
USAID/Ethiopia	Compl.	5	Mid-Term Evaluation of the Sanitary Phyto-Sanitary Standards and Livestock & Meat Marketing Program	Ethiopia	1	4/1/2009	5/29/2009	\$79,981.00	\$79,981.00	\$71,025.95	\$71,025.95	\$8,955.05	Assefa Abebe, COTR, USAID/Ethiopia
USAID/Ethiopia	Compl.	6	USAID/Ethiopia's WTO Accession Plus Project Evaluations	Ethiopia	N/A	2/25/2010	4/16/2010	\$97,707.00	\$97,707.00	\$94,358.26	\$94,358.26	\$3,348.74	Semunesh Demetros, COTR, Senior Trade Specialist, BEAT, USAID/Ethiopia
Total								\$ 1,708,415	\$ 1,708,415	\$ 1,645,092	\$ 1,645,092	\$ 63,323	

