

CLASSIFICATION
PROJECT EVALUATION SUMMARY (PES) - PART I

Report Symbol U-447

1. PROJECT TITLE FISH PRODUCTION SYSTEM DEVELOPMENT			2. PROJECT NUMBER 532-0059	3. MISSION/AID/W OFFICE ARDO
5. KEY PROJECT IMPLEMENTATION DATES			4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <u>1 82-3</u>	
A. First PRO-AG or Equivalent FY 1979	B. Final Obligation Expected FY 1983	C. Final Input Delivery FY 1983	<input type="checkbox"/> REGULAR EVALUATION <input checked="" type="checkbox"/> SPECIAL EVALUATION	
6. ESTIMATED PROJECT FUNDING			7. PERIOD COVERED BY EVALUATION	
A. Total \$ 8.965			From (month/yr.) <u>6/79</u>	
B. U.S. \$ 4.107			To (month/yr.) <u>3/82</u>	
			Date of Evaluation Review <u>5/16 - 29/82</u>	

B. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
1. Extension of PACD from 8/83 to 8/84	Fitz Bartley	5/83
2. Revision of Financial Plan	Fitz Bartley	5/83
3. Adjust Project outputs to more realistic targets	GOJ MooYoung Fitz Bartley	5/83 5/83
4. Minimize CARP studies unless market analysis indicates significant demand in Jamaica	GOJ MooYoung	6/83
5. Conduct market study as a guide to long range tilapia culture.	GOJ Moo Young	6/83
6. Increase training beyond project targets to maintain full staffing.	GOJ Moo Young	6/83
7. Develop record keeping systems within IFU for Production economics.	GOJ Moo Young	6/83
8. Continue research on sex control of fry by hormone treatment stocking density vs growth and use of hybrids.	GOJ Moo Young	6/83

<p>9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS</p> <p><input type="checkbox"/> Project Paper <input checked="" type="checkbox"/> Implementation Plan e.g., CPI Network <input type="checkbox"/> Other (Specify) _____</p> <p><input checked="" type="checkbox"/> Financial Plan <input type="checkbox"/> PIO/T _____</p> <p><input checked="" type="checkbox"/> Logical Framework <input type="checkbox"/> PIO/C <input type="checkbox"/> Other (Specify) _____</p> <p><input checked="" type="checkbox"/> Project Agreement <input type="checkbox"/> PIO/P _____</p>	<p>10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT</p> <p>A. <input checked="" type="checkbox"/> Continue Project Without Change</p> <p>B. <input type="checkbox"/> Change Project Design and/or <input type="checkbox"/> Change Implementation Plan</p> <p>C. <input type="checkbox"/> Discontinue Project</p>
---	--

<p>11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)</p> <p>Rick Moo Young, Project Manager GOJ</p> <p><i>R.M. Young</i> Fitz Bartley, Project Officer, USAID/J</p>	<p>12. Mission/AID/W Office Director Approval</p> <p>Signature <i>L. P. Reade</i></p> <p>Typed Name L. P. Reade</p> <p>Date <u>4</u></p>
--	--