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PERFORMANCE MONITORING AND EVALUATION PLAN  

PURPOSE	
 
Monitoring progress and evaluating results are key management functions in any performance-based 
management plan. Performance monitoring is an on-going process that allows managers to determine whether 
or not an activity is making progress towards its intended results. Performance information plays a critical role 
in planning and managing decisions. Evaluation is the periodic assessment of a project’s relevance, 
performance, efficiency, and impact—both expected and unexpected—in relation to stated objectives. The 
strength of monitoring and evaluation lies in its ability to provide timely performance information which is used 
to manage for results and to improve project performance. 
 
Analysis and communication are also important elements of performance management. The project will not 
only collect performance and impact data; it will add value to the raw data by performing appropriate analysis 
and providing context for data interpretation, thereby transforming raw data into useful information. Finally, 
this information is conveyed to relevant internal and external parties through communications (i.e. knowledge 
sharing) and achieves impact as knowledge is acted upon. 
 
The Compete Monitoring and Evaluation Plan (PMEP) will capture performance data needed to measure 
progress toward the project’s outputs, outcomes, and results. This information will be easily accessible to 
USAID and project staff to enable continuous monitoring of activities to assess whether planned activities are 
on track in achieving the intended results, replicating successes or falling short of expectations, and therefore in 
need of corrective actions.  
 
EVALUATION	METHODOLOGY	
 
The evaluation methodology will focus on systematic collection and analysis of information related to outputs 
and the impact of The Compete Project. 
 
The M&E system is designed to involve all technical team members and project counterparts. This approach 
has several benefits. 
 
Efficiency. Because technical team members and counterparts have first-hand knowledge of their activities and 
resulting impacts, they are best suited to efficiently collect and verify basic M&E data in their respective 
technical areas. 
 
Ownership. By being involved in project M&E efforts, technical team members can ensure that the information 
generated is relevant and consistent with the interests of the project while our counterparts will see the 
demonstrated success of reforms. 
 
Feedback. Having collected and analyzed M&E information, technical team members and counterparts will be 
aware of project progress and will be able to use M&E information to guide project implementation. 
 
Throughout the life of the project, the linkage between inputs, activities, outputs and goals will be monitored 
and evaluated through the use of the GEO-MIS application, and through regular documentation of the program 
activities carried out on an ongoing basis,   
 
To ensure the reliability of data collected for each indicator, the methodology will complement primary data 
collection with a series of interrelated data collection activities such as structured interviews, focus groups and 
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field visits. The M&E Specialist will develop assessment instruments and activities enabling program staff to 
collect and analyze data that is both descriptive and prescriptive. 
	
PROJECT	OBJECTIVES/RESULTS	FRAMEWORK	
 
A results framework is a planning, communications, and management tool. It conveys the development 
hypothesis implicit in project goal and objectives as well as the cause-effect relationships between key result 
areas (KRA), project intermediate results (PIR), and project objectives. Therefore, the RF provides a foundation 
for work planning and performance monitoring. To ensure a sound foundation, Compete work planning began 
with a critical review of the RF by Compete technical staff. During the review, technical issues were 
considered, potential activities and solutions discussed and key results debated. This resulted in a consensus 
Compete Results Framework that is presented in Annex A. 
	
DATA	ACQUISITION,	ANALYSIS	AND	REPORTING	
 
The Compete team will work closely with partner institutions and organizations to collect data on an 
appropriate periodic basis. Where necessary, new data collection systems will be developed to facilitate the 
analysis and reporting on PMEP indicators on a quarterly, semi-annual, annual basis as well as for the end-of-
project. The project will use simple databases or tally sheets for tracking the indicators and furnish training and 
assistance for staff and partner organizations to assure that quality data is collected and validation and analyses 
are completed. Periodic data sampling will be conducted for data quality assurance. Any data limitations 
discovered will be discussed with partners and USAID. Joint field visits with USAID teams will help gauge 
information from data collection and analysis against field observations 
 
The project team will organize rapid surveys or data sampling exercises to complete the data provided in the 
partners’ reports or to verify its validity. Periodic impact studies may also be conducted to gain additional 
information from stakeholders and clients to evaluate project impacts and highlight success stories. 
 
The project’s M&E Specialist will ensure that appropriate and reliable data is collected, analyzed, and reported 
on a periodic basis. Although the M&E Specialist is responsible for this task, active involvement of each sector 
technical staff and especially Component Leads is required to ensure that the monitoring and evaluation system 
is effectively integrated into the project as part of its overall management system and approach.  
 
All relevant data provided will be included in Geo-MIS monthly reports as well as quarterly and annual 
progress reports .A report on the performance indicators will be tailored to USAID internal reporting 
requirements and will include a comments section which contains a presentation of actual results compared to 
targets, a discussion of major achievements, and if necessary a discussion of major constraints that hampered 
the progress in achieving the planned results and ways to address them.  
	
CRITICAL	ASSUMPTIONS	
 
In designing the M&E system, we focused on indicators within the manageable interest of the activity. This 
approach allows the project to measure impacts that can to a large extent, be attributed to the project. The 
project’s ability to demonstrate improvement in these measures is based on the following assumptions: 
 

 Absence of socio-political instabilities, including national and regional political and civil instabilities 
 

 Access to available statistics and cooperation in conducting surveys 
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 Identifying appropriate partners and private sector bodies willing to comply with USAID Mission Order 
21 requirements. 
 

WRITTEN	PROCEDURES	/PROTOCOLS	FOR	DATA	COLLECTION,	ANALYSIS	&	
DOCUMENTATION	

Baseline Numbers  

 Baseline data will be collected only once unless for new indicators.  
 Data will be collected through a special form for each sector developed by M&E team and that 

emphasizes the same source ( primary / secondary ) every time collected, date of collection, method of 
collection ( interviews / field visits to the targeted companies / questionnaire / simple survey). 

 Data will be collected from two sources as much as possible. 
 Compete Component Leads/ sector technical staffs are responsible for this task. 
 M&E team will review these data to ensure that these numbers meet the five data quality standards: 

validity, reliability, timelines, precision, integrity. 

Performance / Results Indicators   

 Data will be collected according to a specific frequency as shown in the Data Matrix and “Performance 
Indicators Reference Sheets” “ Annex C & D” 

 The frequency has been identified to be on equal intervals and to correspond to specific milestones ( 
Quarterly, Semiannually, Annually)   

 Data will be collected through a special form for each sector developed by M&E team and that 
emphasizes the same source ( primary / secondary ) every time collected, date of collection, method of 
collection ( interviews / field visits to the targeted companies / questionnaire / simple survey). 

 Data will be disaggregated by industry, gender and geography, and as necessary.  
 Compete Component Leads/ sector technical staffs are responsible for this task. 
 M&E team will review these data to ensure that these numbers meet the five data quality standards: 

validity, reliability, timelines, precision, integrity. 
 M&E team will enter the collected data into excel sheets through which numbers are aggregated and 

posted in a protected formulas in to a master list. 

Data Collection Methods: 

 Interviews are conducted face to face or on the phone. 
 Field visits are conducted at the field. 
 Questionnaires, simple surveys are administered by: hand to hand, email, regular mail.  
 Sign-in sheets 

Electronic Templates / Forms : 

 Data Collection Template for each sector (Baseline Numbers / Company Profile). 
 Templates for tracking the targeted results in each sector (OP & Management Indicators). 
 Excel sheets to enter the collected data, to be posted to a master list for the all sectors using protected 

equations and formulas.   
 Trade Shows / Exhibitions : 

       - Exhibitor follow- up Survey Template 
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 Workshop, Training, Capacity Building ,Seminar :  
- General Template Sign-In Sheet (List of Attendees) 
- Assessment and Follow –up Template 

 Other special templates / forms will be designed by time for the four sectors to evaluate the rest of 
activities and interventions. 

Data Analysis & Evaluation   

 M&E team will develop templates, forms to capture the impact and feedback from the assisted firms on 
the implemented activities and interventions. 

 Component Leads / sector technical staff are responsible for contacting these firms and ensuring data 
collection. 

  M&E team will conduct on going spot check to validate the collected data. 
 Data will be screened before carrying out analysis. 
 Quantitative: Comparing actual results with targets (Numeric /Percentage). 
 Qualitative: general / informative & specific questions will be included in the developed forms & 

templates. 
 All performance results will be reviewed by M&E team, shared with Component leads, approved by 

Compete COP. 
 Data limitation will be highlighted & reported to USAID 
 Revisit the people from whom we need the data multiple times to see how they think their skills have 

improved as a result of Compete activities and interventions with respect to workshop, training, capacity 
building as well as other activities. 

Documentation   

 Hard & soft / scanned copies for all support documents. 
 Excel sheets, Geo-MIS, TraiNet, TAMIS. 
 All produced reports, bi-weekly, quarterly and annual reports 
 All sources & documents related and specific to M&E are available for audit and in any time for the 

whole project’s life. 
 M&E is responsible for this task   

 

Minimizing Bias & Reducing Errors  

 Data collected should and will meet USAID DQ standards.  
 The same source each time the data is collected. 
 The same data collector each time the data is collected” Multiple Settings” -qualified staff (Technical 

Staff). 
 Errors are identified and reported through a systematic review, spot check review and scan of official / 

commissioned resources and changes in methodology.  
 Training programs will be provided by M&E team for the technical staff to minimize the risks to the 

accuracy of the data and to enhance the trustworthiness of the data. 
 Where a simple survey methodology is required, M&E Specialist will oversee the effort and provide 

training to ensure a standardized and statically sound process.  
 Data will be gathered from the appropriate / knowledgeable people at the targeted companies. 
 More than one source as much as possible. 
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 In case of multiple data sources, Compete senior management will critically review and compare each 
dataset. 

 Simple, clear and direct questions. 
 Serious consideration will be taken for the credibility of results as well as the collection of the data. 
 Obligation of confidentiality to maximize the likelihood that respondents will cooperate effectively in 

one hand, and to minimize the burden that we place on them. 
 Data collector is not the same as data reviewer ( Name, Signature) 
 On-going review & analysis; when collected & before reporting to USAID 
 Periodic monitor all aspects of data collection by M&E Specialist 
 When using excel sheets, data will be posted from the original sheet/ primary sheet to the final sheet / 

aggregated sheet by special & protected formulas (all sheets to be protected). 
 Corrective actions are taken immediately once errors are discovered and to be  

reported to USAID at early stage. 
 M&E team has the only access to enter, record any data in the developed excel sheets as well as USAID 

systems “Geo-MIS, TraiNet”. 
 Other Users “ Compete Technical Staff” are allowed for  “Read Only”. 
 M&E Team as well as Sector Technical Staff will ensure meeting these conditions. 
 Changes to data reported to USAID must be approved by COR and the reason should be documented. 

 

 Reporting  

 All relevant data provided by Compete Project will be included in Geo-MIS quarterly reports, annual 
progress reports as well as TraiNet. 

 Geo-MIS reporting will be presented in terms of incremental numeric data per quarter. 
M&E is responsible for this task 
 

 

	OVERVIEW	OF	INDICATORS,	BASELINES,	AND	TARGETS	
 
The indicators, baselines, and targets are presented in a consolidated format in Annex B. Each indicator directly 
contributes to one or more Project Intermediate Results (see Results Framework: Annex A).  
Each indicator linked into one Program Element Code and also classified as Output/ Outcome indicator. 
 
 While the indicators included below are intended to be reported on over the life of the project, it is likely that 
adjustments will be necessary over time. Annually, Compete will review the PMEP in coordination with 
USAID and modify indicators based on the needs and direction of the project. 
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Baselines	and	Targets	
 
Component leads and technical staff will gather baseline data for all indicators included in the PMEP at two 
levels: (1) through CIBER Assessments and (2) via Compete stakeholder-level surveys to track project impact 
on its beneficiaries. Both levels of baseline data will inform the finalization of project benchmarks and targets 
proposed in this PMEP. 
 
 Baseline surveys of project stakeholders will be conducted following PMEP design and project indicator 
validation. 
 
Secondary data sources will be tracked by the Compete M&E team from both Palestinian and international 
sources, published by other organizations to supplement the Compete stakeholder data and to monitor change 
over time. Annual M & E Surveys of stakeholders will be conducted by the Compete Team, including in the 
final year to track beneficiary –level results, recommend program adjustments and report on achievement of 
project targets. 
	
DATA	QUALITY	PLAN	
 
It is important that in the data collection process, appropriate standards for data quality are in place.  In order to 
measure and attribute results accurately – for both reporting and management needs-- the M&E Specialist will 
ensure that collected data should and will meet USAID DQ Standards. The M&E Specialist will also be 
responsible for carrying out annual Data Quality Assessment reviews as well as ensuring the quality of any data 
collected by implementing partners to ensure that data utilized for tracking project performance are valid, 
reliable, and timely in accordance with ADS 203.3.5.1.  
 
Data output is only as good as the data that enters the system, so it is imperative to have quality measures and 
controls in place up front. Training programs will be provided by M&E team for the technical staff to minimize 
the risks to the accuracy of the data and to enhance the trustworthiness of the data.  
 
The project will use simple, clear and direct questions. Data collection will utilize uncomplicated, user-friendly 
tools (such as questionnaires) to ensure that consistent and high-quality data are collected. When program 
indicators are informed by multiple data sources, the M&E Specialist and Compete senior management will 
critically review and compare each dataset. For results and indicators where a simple survey methodology is 
required, M&E Specialist will oversee the effort and provide training to ensure a standardized and statistically 
sound process.  
 
All data collected will be checked for integrity and accuracy. After data are entered into a program-wide access 
database and stored in TAMIS, simple validation checks built into the systems will be used to check for missing 
data, outliers, or other data consistency issues. Typically, to confirm accuracy of data entry, project M&E staff 
will check 100% of hard copies against entered and compiled data.  
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Criteria: 
 
Validity 
 The data adequately represents the program’s performance and will be gathered from the appropriate/ 
knowledgeable people at the targeted companies.  The primary sources contained in the Compete Records will 
include interviews and field visits to the targeted beneficiaries, questionnaire results, simple surveys and review 
of secondary sources. Data contained in the documents is complete and directly measures the activity, well 
represents the program users, indicates no bias or incentive to misrepresent results, and is gathered by well-
trained staff including the M& E Specialist, M& E Coordinator and sector technical team. Furthermore, the data 
collection method leaves little room for error as Compete project will ensure methodology and calculation with 
checks and balances that are in place through the design of electronic templates / forms. Corrective actions will 
be taken immediately once errors are discovered and any changes in the data will be reported to USAID at early 
stage, approved by COR and the reason should be documented. M&E team has the only access to enter, record 
any data in the developed excel sheets as well as USAID systems ”Geo-MIS and TraiNet” for reporting on 
indicators and disaggregating the data by industry, gender and geography. From these databases the GEO-MIS 
will be updated regularly on a monthly or quarterly basis depending on the indicators or activities and their 
reporting requirements.  Any errors  been identified will be corrected by methods that might include 
quantitative analysis, in- depth and on-going review, and spot checks as well as ensuring safeguards are in place 
to prevent unauthorized changes to the data.  
 
Reliability 
 Data is collected using stable and consistent processes, preferably from the same source each time.  The 
same collection tool is used for each collection period: (example) the OP Indicator - Number of private sector 
firms that have improved management practices as a result of USG assistance wherein the Compete M&E team 
will visit targeted firms to conduct interviews or questionnaires during each collection period to track the 
intended results and provide updates. 
 
Measures are in place to limit bias and reduce errors include the use of specific and meaningful references, 
standardize measurement instruments as well as procedures / close ended questions pose by same data collector 
who will collect information from the same source . The data is reviewed, analyzed and compared once 
collected either quarterly or semiannually before reporting to USAID at early stage.  
 
Timeliness 
 Data is current and collected frequently.  Data is collected on either quarterly, semi-annually and 
annually basis through primary sources that include interviews and field visits to the targeted beneficiaries, 
questionnaire results, simple surveys and review of secondary sources that contains 
Official statistics by Palestinian Central Bureau of Statistics (PCBS) and published data by international donors, 
Pal Trade, producers unions, trade associations and the regulating Ministries of the four targeted sectors are 
being collected. The most current data is available on file and data reporting procedures contain a written 
schedule for data collection. 
 
 



10 
 

Precision 
 Data has an acceptable margin of error.  An acceptable margin of error has been set based on historic 
data and externally commissioned and secondary reports.  Errors are identified and reported through a 
systematic review, spot check review, and scan of official / commissioned resources and changes in 
methodology.  Any increase in accuracy would be more costly than the value of the information it provides.   
 
Integrity 
 Data are free of manipulation.  Written procedures are in place to reduce the ability to manipulate the 
data. The Compete Project will focus and carefully design quality templates / questionnaires to reduce any error 
and bias. Data is reviewed by M&E Specialist and M&E Coordinator in coordination with Component Leads 
and under direction and consultation with Compete COP. Data comes from a reliable sources and the Compete 
Project will rely on both project records with direct control over data quality and written procedures; and PCBS 
as the primary source. 
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ANNEX	A:	COMPETE	RESULTS	FRAMEWORK	
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ANNEX	B:	BASELINES	AND	TARGETS  
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4.5.2 

Agricultural 
Sector 
Capacity 

 

 
Specific to 
Agriculture: 
Percentage 
increase in area 
under 
cultivation for 
export crops 
(dunums)  
 

 
   

   
   

   
 3

60
0 

 
 
 

10% 

 
 
 

15% 

 
 
 

25% 

   
   

   
   

  N
/A

 

 
 
 

N/A 

 
 
 

N/A 

 
 
 

N/A 
   

   
   

   
  N

/A
 

 
 
 

N/A 

 
 
 

N/A 

 
 
 

N/A 

N
/A

 

 
 
 

N/A 

 
 
 

N/A 

 
 
 

N/A 

 
 
 
2 



17 
 

 
 
 

Program 
Element  
Code  

  
Agri-business 

Targets 

 
Tourism 
Targets 

 
ICT 

Targets 

 
Stone & Marble  

Targets 

 
 
 

OT1 
OC2 

 
Indicator 

Name 

B
as

el
in

e 
V

al
u

e 

 
FY  
12   

 
FY  
13   

 
FY  
14   
 B

as
el

in
e 

V
al

u
e 

 
FY  
12 

 
FY  
13   

 
FY  
14   
 B

as
el

in
e 

V
al

u
e 

 
FY  
12 

 
FY  
13   

 
FY  
14   
 B

as
el

in
e 

V
al

u
e 

 
FY  
12 

 
FY  
13   

 
FY 
14   
 

 
4.7.3 
Strengthen  
Microenter
prise  

Productivity 

 
Specific to 
Agriculture: 
Area assisted 
by adopting 
new 
technologies 
and practices 
(dunums) 
(1acre=4.04dun
ums) 
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4.5.2 

Agricultural 
Sector 
Capacity 

 
Specific to 
Agriculture:  
Additional liters 
produced by 
farmers 
adopting olive 
oil demo 
technologies 
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2 

 
4.5.2 

Agricultural 
Sector 
Capacity 

 
Specific to 
Agriculture: 
Number of 
fresh herb 
farmers 
adopting 
integrated pest 
management 
(IPM) 
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4.6.2 
Private 
Sector 
Capacity 

 
Specific to 
Tourism: 
Percent increase 
in number of 
bed nights in 
Palestinian 
hotels 
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2 

 
4.6.2 
Private 
Sector 
Capacity 

Specific to 
Tourism 
Percentage of 
hotels adopting 
mandatory hotel 
classification 
system  
2nd year (4&5* 
hotels) 
3rd year (all 
hotels) 
 

   
N
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4.7.3 
Strengthen  
Microenter
prise  

Productivity 

Specific to 
Tourism 
Number of 
training courses 
developed and 
delivered 
through the 
hospitality 
school 
 

  N
/A
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4.7.3 
Strengthen  
Microenter
prise  

 Productivity 

Specific to 
Tourism 
Number 
Palestinian 
tourism and 
hospitality 
establishments 
adopting new 
technology and 
tools. (such as 
booking 
platforms, 
payment 
gateways, 
market access 
information and 
corporate social 
media presence)    
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4.2.2 
Trade and 
Investment 
Capacity 

 
Specific to 
Tourism: 
Number of new 
or improved 
assisted  

 sites and trails 
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N/A 
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  4.2.2 
Trade and 
Investment 
Capacity 
 

 
Specific to 
Stone and 
Marble: Value 
of exports 
through 
specialized 
Palestinian 
marketing 
companies 
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4.2.2 
Trade and 
Investment 
Capacity 

 
Specific to ICT: 
Number of new 
contracts  
executed with 
international 
buyers/ firms 
for Palestinian 
products or 
services 
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4.5.2 

Agricultural 
Sector 

Capacity 

 
Specific to AG: 
Number of new 
contracts  
executed with 
international 
buyers/ firms 
for Palestinian 
products or 
services 
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4.6.2 
Private 
Sector 
Capacity 

 
Specific to ICT:  
Number of 
Interns accepted 
in regional / 
multi-national 
companies 
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4.7.3 
Strengthen  
Microenter
prise  

Productivity 
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Number of New 
Start-up 
companies 
established 
 

   
N

/A
 

 
 
 

N/A 

 
 
 

N/A 

 
 
 

N/A 

   
N

/A
 

 
 
 

N/A 

 
 
 

N/A 

 
 
 

N/A 

 
 
 
0 2 

 
 
 

5 

 
 
 

15 

   
N

/A
 

 
 
 

N/A 

 
 
 

N/A 

 
 
 

N/A 

 
 
 
1 
 



22 
 

 
 
 

Program 
Element  
Code  

  
Agri-business 

Targets 

 
Tourism 
Targets 

 
ICT 

Targets 

 
Stone & Marble  

Targets 

 
 
 

OT1 
OC2 

 
Indicator 

Name 

B
as

el
in

e 
V

al
u

e 

 
FY  
12   

 
FY  
13   

 
FY  
14   
 B

as
el

in
e 

V
al

u
e 

 
FY  
12 

 
FY  
13   

 
FY  
14   
 B

as
el

in
e 

V
al

u
e 

 
FY  
12 

 
FY  
13   

 
FY  
14   
 B

as
el

in
e 

V
al

u
e 

 
FY  
12 

 
FY  
13   

 
FY 
14   
 

 
4.7.3 
Strengthen  
Microenter
prise  

Productivity 

 
Specific to ICT:  
Number of 
assisted start-
ups that have 
developed 
products or 
signed contracts  
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4.2.2 
Trade and 
Investment 
Capacity 

Specific to 
Tourism: 
Percentage 
increase from 
key source 
markets 
(draft target 
markets: 
Russia, Poland, 
UK and 
Germany)    

N
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* Russia 98,330, Poland 90,752, UK 18,878, Germany 44,614= 252,574 
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 ANNEX	C:	DATA	MATRIX	

# OP Indicators Data Source  Frequency of Data 
Collection 

Data Collection Method Method of Analysis 

1  Number of firms receiving capacity 
building assistance to export 

Compete Records Quarterly Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

2  Number of food security private 
enterprises (for profit), producers 
organizations, water users associations, 
women’s groups, trade and business 
associations, and community-based 
organizations (CBOs) receiving USG 
assistance 

Compete Records Quarterly Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

3  Value of exports of targeted agricultural 
commodities as a result of USG assistance 

Compete Records, sales and 
financial records of direct 
beneficiaries; 
 

Quarterly Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

4  Number of private sector firms that have 
improved management practices as a 
result of USG assistance 

Compete Records Quarterly Compete records 
(interviews, field visit, 
simple survey…) 

 Qualitative Analysis,  

 Management 
Indicators 
 

    

5 Percent change in exports of assisted 
Palestinian firms 

Primary: Compete records, 
sales and financial records of 
direct beneficiaries; 
Secondary: data from the 
PCBS, stakeholder trade 
associations 

Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative Analysis 
/ Comparison 

6 Specific to ICT and Stone and Marble: 
Percent increase in sales of assisted 
Palestinian firms 

Primary: Compete records, 
sales and financial records of 
direct beneficiaries; 
Secondary: data from the 
PCBS, stakeholder trade 
associations 

Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative Analysis 
/ Comparison 

7 Specific to Agribusiness: Percent increase 
in sales of assisted Palestinian firms 

Primary: Compete records, 
sales and financial records of 
direct beneficiaries; 

Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative Analysis 
/ Comparison 
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Secondary: data from the 
PCBS, stakeholder trade 
associations 

8 Market diversification – new markets 
accessed by assisted Palestinian firms 

Primary: Compete records 
Secondary: data from the 
PCBS, stakeholder trade 
associations 

Quarterly Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative Analysis 
/ Comparison 

9 Number of new or improved Palestinian 
products or services produced by assisted 
Palestinian firms 

Primary: Compete records, 
and client records of 
enterprises 

Quarterly Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

10 Percent increase in employment  of 
assisted Palestinian firms (breakdown 
employment of youth and women) 

Primary: Compete records,  
 payroll records of 
enterprises  
Secondary: data from the 
PCBS, stakeholder trade 
associations 

Bi-Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative Analysis 
/ Comparison 

11 Specific to Agriculture: Area under 
cultivation for export crops (dunums) 

Primary: Compete records, 
and client records of 
enterprises 

Bi-Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative Analysis 
/ Comparison 

12 Specific to Agriculture – Area assisted by 
adopting new technologies and practices 
(dunums) (1acre=4.04 dunums) 

Compete Records Bi-Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

13 Specific to Agriculture – Liters produced 
by adopting olive oil demo technology 

Compete Records Bi-Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

14 Specific to Agriculture - Number of fresh 
herb farmers adopting integrated pest 
management (IPM) 

Compete Records Bi-Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

15 Specific to Tourism – Percent increase in 
number of bed night in Palestinian hotels 

 PCBS Annually Compete records through 
PCBS 

 Quantitative & 
Qualitative Analysis 

16 Specific to Tourism – Percentage of 
hotels adopting mandatory hotel 
classification system (2nd year -4&5* 
hotels) (3rd year – all hotels) 

Primary:  Compete records, 
hotel records 
Secondary: PCBS 

Annually Compete records (through 
hotel classification working 
group 

Quantitative & 
Qualitative Analysis 

17 Specific to Tourism – Number of training 
courses developed and delivered through 
the hospitality school 

Primary:  Compete record ,  
  

Bi-Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

18 Specific to Tourism – Number of tourism 
and hospitality establishments adopting 

Primary:  Compete records,  
Secondary: Individual 

Bi-Annually Compete records 
(interviews, field visit, 

Quantitative & 
Qualitative Analysis 
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new technology and tools. (such as 
booking platforms, payment gateways, 
market access information and corporate 
social media) 

activities stakeholders simple survey…) 

19 Specific to Tourism – Number of new or 
improved assisted sites and trails 

Primary:  Compete records,  
 

Bi-Annually Compete records 
(interviews, field visit, 
simple survey…) 

 Quantitative & 
Qualitative Analysis 

20 Specific to Stone and Marble: Value of 
exports through specialized Palestinian 
marketing companies 

Compete Records 
Marketing Company 
Records 

Bi-Annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

21 Specific to ICT: Number of new contracts 
executed with international buyers / firms 
for Palestinian products or services. 

Primary Compete Records 
Secondary:  International 
buyers 

Quarterly Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative  Analysis 

22 Specific to AG: Number of new contracts 
executed with international buyers / firms 
for Palestinian products or services. 

Compete Records 
 

Bi-annually Compete records 
(interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

23 Specific to ICT: Number of Interns 
accepted in regional / multi-national 
companies 

Compete  records,    Quarterly Compete records  Quantitative & 
Qualitative Analysis 

24 Specific to ICT: Number of new start-ups 
established 

Compete  records,   
    

Bi-annually Compete records ( 
interviews, field visit, 
simple survey…) 

Quantitative  Analysis 

25 Specific to ICT: ICT assisted start-ups 
measured by products developed, 
companies formed and contracts 
confirmed 

 Compete  records,   
  

Bi-annually Compete records ( 
interviews, field visit, 
simple survey…) 

Quantitative & 
Qualitative Analysis 

26 Percentage increase from key source 
markets 
(draft target markets: Russia, Poland, UK 
and Germany)    

PCBS Annually Compete records through 
PCBS 

Quantitative & 
Qualitative Analysis 
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ANNEX	D:	INDICATOR	REFERENCE	SHEETS	

 

Performance Indicator Reference Sheet #1 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR 
PTR  1 : Exports and Investment Increased 
PIR   2: Innovation of Products and Services Increased 
PIR   3 : Employment Increased and Job Skills Expanded 
USAID- OP  Indicator:   Number of firms receiving capacity building assistance to export 

Description 
Precise Definition:  Number of firms that received training, technical assistance and/or 
information from USG supported trade promotion-related entities. Typically, activities include 
trade shows, buyer/seller match making programs, market analysis and information, trade 
finance assistance, and guidance on how to comply with foreign country customs regulations and 
procedures.  One important component of assistance to help nations increase their level of 
exports is counseling and advice to host country firms on the steps, procedures, and benefits 
from trading internationally. Trade promotion efforts help to increase private sector capacity to 
trade and bolster assistance programs aiming to improve and reform of a country’s trade enabling 
environment. 
Unit of Measure:  Number 
Disaggregated by:  Sector, subsector, location of enterprise   
Justification/Management Utility:  Measures the number of firms receiving USG assistance to 
increase private sector capacity to trade internationally.  

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Compete records 
Frequency/Timing of data acquisition:  Collected Quarterly  
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
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being met. 
Presentation of data:  Number and narrative  
Review of data:  Quarterly 
Reporting of data: Quarterly  

Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet #2 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR   2: Innovation of Products and Services Increased 
PIR   3 : Employment Increased and Job Skills Expanded 
 
USAID- OP  Indicator:   Number of food security private enterprises (for profit), 
producers organizations, water users associations, women’s groups, trade and business 
associations, and community-based organizations (CBOs) receiving USG assistance 

Description 
Precise Definition:  Total number of private enterprises, producers’ associations, cooperatives, 
producers organizations, fishing associations, water users associations, women’s groups, trade 
and business associations and community-based organizations, including those focused on 
natural resource management, that received USG assistance related to food security during the 
reporting year.  This assistance includes support that aims at organization functions, such as 
member services, storage, processing and other downstream techniques, and management, 
marketing and accounting.  “Organizations assisted” should only include those organizations for 
which implementing partners have made a targeted effort to build their capacity or enhance their 
organizational functions. 
Unit of Measure:  Number 
Disaggregated by:  Sector, subsector, location of enterprise   
 
Justification/Management Utility:  Number of food security private enterprises receiving USG 
assistance. 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Compete records 
Frequency/Timing of data acquisition:  Collected Quarterly  
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 
 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
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being met. 
Presentation of data:  Number and narrative  
Review of data:  Quarterly  
Reporting of data: Quarterly 

Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet #3 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PTR  1 : Exports and Investment Increased 
PIR   2: Innovation of Products and Services Increased 
PIR   3 : Employment Increased and Job Skills Expanded 
USAID- OP  Indicator:  Value of exports of targeted agricultural commodities as a result of 
USG assistance 

Description 
Precise Definition:  This indicator will measure the value of regional and non-regional exports 
in U.S. dollar attributable to USG assistance.  Exports should be counted against the baseline of 
existing export levels from the previous year (existing exports before USG intervention for the 
first year, or additional exports for subsequent years).  Exports can include those within and 
outside of neighboring regions, so as to avoid loss of counter-seasonal exports, which often leave 
the proximate region.  The commodities to be counted are those that are targeted in the work 
plans and/or contracts of the implementing partners. 
Unit of Measure:  U.S. Dollar 
Disaggregated by:  Product  
By Commodity Type:  
• Horticulture  
• Animal Products  
• Cereals  
• Oilseed  
• Dry Grain Pulses & Legumes  
• Roots, Tubers, & Other Staples  
• Other  
Trade Type:  
• Regional trade (value of exports sent within the region)  
• Non-regional trade (value of exports going outside of region)  
 
Justification/Management Utility:  This indicator will measure the value of regional and non-
regional exports in U.S. dollar attributable to USG assistance 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Compete records 
Frequency/Timing of data acquisition:  Collected Quarterly  
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
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Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Quarterly   
Reporting of data: Quarterly 

Other notes 
 

Performance Indicator Values 

Year Actual Target 
Baseline   
2012   
2013   
2014   

Last update   
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Performance Indicator Reference Sheet #4 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PTR  1 : Exports and Investment Increased 
PIR   2: Innovation of Products and Services Increased 
PIR   3 : Employment Increased and Job Skills Expanded 
 
USAID- OP  Indicator:   Number of private sector firms that have improved management 
practices as a result of USG assistance 

Description 
Precise Definition:  This indicator measures the number of firms receiving USG assistance that 
improved their management practices (financial management, strategic planning, marketing, or 
sales) the past year.  Firms improve their productivity, and in turn their competitiveness, by 
adopting improved management practices. 
Unit of Measure:  Number 
Disaggregated by:  Sector, subsector, location of enterprise 
Justification/Management Utility:  This indicator measures the number of firms receiving USG 
assistance that improved their management practices the past year. 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Compete records 
Frequency/Timing of data acquisition:  Collected Quarterly  
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Quarterly 
Reporting of data: Quarterly 

Other notes 
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Performance Indicator Values 

Year Actual Target 
Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 5 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1:  Palestinian Exports Increased 
Project Level Indicator:   Percent change in exports of assisted Palestinian firms 

Description 
Precise Definition:  Percent change in the dollar amount of goods and services sold by 
Palestinian firms in external (export) markets.   
Unit of Measure:  Percent 
Disaggregated by:  Sector, subsector, location of enterprise 
Justification/Management Utility:  Measures the competitiveness of Palestinian firms in 
increasingly complex and competitive external markets. Indicates quality improvements. 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Primary: Compete records, sales and financial records of direct beneficiaries; 
Secondary: data from the PCBS, stakeholder trade associations 
 

Frequency/Timing of data acquisition:  Annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Annually  
Reporting of data: Annually  

Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
2012   
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2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 6 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1:  Palestinian Exports Increased 
Project-level Indicator:  Specific to ICT and Stone and Marble: Percent increase in sales of 
assisted Palestinian firms  
 

Description 
Precise Definition:  Percent change in the dollar amount of goods and services sold by 
Palestinian firms. 
Unit of Measure:  Percent 
Disaggregated by:  Sector, subsector, location of enterprise,   
 
Justification/Management Utility:  Measures the overall competitiveness of Palestinian firms. 
Reflects consistent use of best business practices and technologies.  
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Primary: Compete records, sales and financial records of direct beneficiaries; 
Secondary: data from the PCBS, stakeholder trade associations 
 
Frequency/Timing of data acquisition:  Annually   
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Annually  
Reporting of data: Annually  

Other notes 
 

Performance Indicator Values 
Year Actual Target 
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Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 7 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1:  Exports Increased 
Project-level Indicator:  Specific to Agribusiness: Percent increase in sales of assisted 
Palestinian firms  
 

Description 
Precise Definition:  Percent change in the dollar amount of goods and services sold by 
Palestinian firms.  
Unit of Measure:  Percent 
Disaggregated by:  Sector, subsector, location of enterprise,   
 
Justification/Management Utility:  Measures the overall competitiveness of Palestinian firms. 
Reflects consistent use of best business practices and technologies.  
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Primary: Compete records, sales and financial records of direct beneficiaries; 
Secondary: data from the PCBS, stakeholder trade associations 
 
Frequency/Timing of data acquisition:  Annually   
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Annually  
Reporting of data: Annually  

Other notes 
 

Performance Indicator Values 
Year Actual Target 
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Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 8 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1:  Palestinian Exports Increased 
PIR 2: Innovation of Products and Services Increased 
Project-level Indicator:   Market diversification – new markets accessed by assisted 
Palestinian firms 

Description 
Precise Definition:  Number of international markets where assisted Palestinian firms sell 
products and services.   
 

Unit of Measure:  Number 
Disaggregated by:  Sector, subsector, location of enterprise 
 
Justification/Management Utility:  Measures improved market linkages and international market 
access. 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Primary: Compete  records  
Secondary: data from the PCBS, stakeholder trade associations 
 
Frequency/Timing of data acquisition:  Quarterly 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Quarterly 
Reporting of data:  Quarterly  

Other notes 
 

Performance Indicator Values 
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Year Actual Target 
Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 9 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1:  Palestinian Exports Increased and Investment Increased 
PIR 3:  Employment Increased and Job Skills Expanded 
Project-level Indicator:   Number of new or improved Palestinian products or services 
produced by assisted Palestinian firms 

Description 
Precise Definition:  Number of new or improved Palestinian products or services produced by 
assisted Palestinian firms. 
 

Unit of Measure:  Number 
Disaggregated by:  Sector, subsector, location of enterprise 
 
Justification/Management Utility:  Measures success in establishing vertical relationships in 
supply and value chains. Points to potential for or existence of repeat sales. 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Primary: Compete records, and client records of enterprises  
 
Frequency/Timing of data acquisition:  Quarterly 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Quarterly  
Reporting of data:  Quarterly 

Other notes 
 

Performance Indicator Values 
Year Actual Target 
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Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 10 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 3:  Employment Increased and Job Skills Expanded 
Project-level Indicator:   Percent increase in employment  of assisted Palestinian firms 
(breakdown employment of youth and women)  

Description 
Precise Definition:  Percent change in the number of full and part-time employees of Palestinian 
firms. Same definition for firms as above.   
Unit of Measure:  Percent 
Disaggregated by:  Sector, subsector, location of enterprise, gender 
 
Justification/Management Utility:  Points to sustainable competitive growth among Palestinian 
firms. 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Primary: Compete records, payroll records of enterprises;  
Secondary: data from the PCBS stakeholder trade associations 
 
Frequency/Timing of data acquisition:  Collected semi-annually  
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Semi-Annually  
Reporting of data: Semi-Annually  

Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
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2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 11 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1:  Palestinian Exports and Investment Increased 
Project-level Indicator:   Specific to Agriculture: Area under cultivation for export crops 
(dunums)  

Description 
Precise Definition:  Increase with the implementation of the Compete project area and surfaces 
of cultivation (dunams), crop diversification and international standards to access new markets 
and maintain current markets.  
Unit of Measure:  Number 
Disaggregated by: Subsector, location, type of enterprise, type of USG assistance (TA, training, 
grant, referrals) 
 
Justification/Management Utility:  Measures the competitiveness of Palestinian firms in 
increasingly complex and competitive external markets. Indicates quality improvements. 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Primary: Compete records, and product records of enterprises; 
 
Frequency/Timing of data acquisition:  Collected Bi-Annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data: Bi- Annually  
Reporting of data: Bi-Annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 
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Baseline   
2012   
2013   
2014   
Last update   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



48 
 

Performance Indicator Reference Sheet # 12 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1:  Palestinian Exports and Investment Increased 
PIR 2: Innovation of Products and Services Increased 
Project-level Indicator:   Specific to Agriculture – Area assisted by adopting new 
technologies and practices (dunums) (1acre=4.04 dunums) 

Description 
Precise Definition:  Area assisted by adopting new technologies and practices 
Unit of Measure:  Number 
Disaggregated by:  Subsector, location, type of enterprise, type of USG assistance (TA, training, 
grant, referrals) 
 
Justification/Management Utility:  Measures exposure to supply chain efficiencies, particularly 
but not exclusively with respect to agricultural production and post-harvest handling.   
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Compete records 
 
Frequency/Timing of data acquisition:  Collected Bi-Annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Bi-Annually  
Reporting of data: Bi-Annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 



49 
 

Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 13 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1:  Palestinian Exports and Investment Increased 
PIR 2: Innovation of Products and Services Increased 
Project-level Indicator:   Specific to Agriculture – Liters produced by adopting olive oil 
demo technology 

Description 
Precise Definition:  This indicator will capture increase in Liter of olive oil produced by 
adopting olive oil demo technology 
Unit of Measure:  Number 
Disaggregated by:  Subsector, location, type of enterprise, type of EGC assistance (TA, training, 
grant, referrals) 
 
Justification/Management Utility:  Measures exposure to supply chain efficiencies, particularly 
but not exclusively with respect to agricultural production and post-harvest handling.   
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Compete records 
 
Frequency/Timing of data acquisition:  Collected Bi-Annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Annually  
Reporting of data: Bi-Annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 
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Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 14 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 2: Innovation of Products and Services Increased 
PIR 3: Job Skills Expanded 
Project-level Indicator:   Specific to Agriculture - Number of fresh herb farmers adopting 
integrated pest management (IPM)  

Description 
Precise Definition:  Number of fresh herb farmers and laborers adopting integrated pest 
management (IPM) technology 
Unit of Measure:  Number 
Disaggregated by:  Subsector, location, type of enterprise, type of USG assistance (TA, training, 
grant, referrals) 
 
Justification/Management Utility:  Measures exposure to supply chain efficiencies, particularly 
but not exclusively with respect to agricultural production and post-harvest handling.   
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Compete records 
 
Frequency/Timing of data acquisition:  Collected Bi-annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Bi-Annually  
Reporting of data: Bi-annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 
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Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 15 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1:  Palestinian Exports Increased 
PIR 3:  Employment Increased 
Project-level Indicator:   Specific to Tourism – Percent increase in number of bed night in 
Palestinian hotels 

Description 
Precise Definition:  Supporting the sector in expanding the product offering and in target market 
development, will provide a more compelling proposition among the highest potential source 
markets to overnight in Palestine.  While many external factors impact overnights (only one in 
six visitors to Palestine spend a night in Palestine) increasing service standards across all hotels 
is imperative to the growth and sustainability of overnight visitor numbers. 
Unit of Measure:  Percent 
Disaggregated by:  Location of hotel, nationality of hotel guest 
 
Justification/Management Utility:  Measures effectiveness of program interventions to 
increase the time tourists spend in Palestine. Points to longer stays by tourists in Palestine 
leading to increased tourism revenue 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records through PCBS 
Data Source(s):  PCBS 
Frequency/Timing of data acquisition:  Annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annually 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Annually  
Reporting of data: Annually  

Other notes 
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Performance Indicator Values 

Year Actual Target 
Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 16 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 2: Innovation of Products and Services Increased 
Project-level Indicator:   Specific to Tourism – Percentage of hotels adopting mandatory 
hotel classification system (2nd year -4&5* hotels) (3rd year – all hotels)  

Description 
Precise Definition:  Creating clarity regarding the quality and standards of facilities, products 
and services that are offered to visitors, guest and tourists, the classification allows for the 
correct positioning of hotel businesses in the marketplace, and in doing so prevents the negative 
consequences that can result from the lack of such a quality system, which include 
disappointment in the standards offered, negative word of mouth and a potential loss of business 
in the medium to long term.  Guests and the travel industry acting on their behalf need to know 
what level of service to expect from a hotel, hotel entrepreneurs need to know what is expected 
of them, so that they can direct their investments and operations accordingly. 
Unit of Measure:  Number 
Disaggregated by:  Location of hotel 
 
Justification/Management Utility:  By increasing the length and diversity of tourist stays, per 
tourist spending shall increase significantly by project end. 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records through hotel classification working group 
Data Source(s):   
Primary:  Compete records, hotel records 
Secondary: PCBS 
 
Frequency/Timing of data acquisition:  Annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annually 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
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Review of data:  Annually  
Reporting of data: Annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 17 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 2: Innovation of Products and Services Increased 
PIR 3: Increase Employment and Skills Development 
Project-level Indicator:   Specific to Tourism – Number of training courses developed and 
delivered through the hospitality school 
 

Description 
Precise Definition: Increasing the volume and availability of the hospitality labor force and 
supporting the most critical areas in need of enhancement of skills and services to the industry 
through the provision of professional training that matches industry standards and increases the 
attractiveness of hospitality careers to Palestinians. 
Unit of Measure:  Number 
Disaggregated by:  Location and type of intervention 
 
Justification/Management Utility: The hospitality school training will increase the volume and 
availability of service level staff within the labor force, the most critical areas in need of 
enhancement of the skills and services of the service industry, provision of professional training; 
and the most appropriate environment that matches industry standards and increase the 
attractiveness of hospitality careers. Training courses to be provided to develop workforce new 
to the sector and to build capacity and skills of those already working within the sector could 
include. Customer relations, safe food handling, menu design, hospitality and guest courtesy, 
basic first aid, destination management  
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Compete records 
 
Frequency/Timing of data acquisition:  Bi-Annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
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Presentation of data:  Number and narrative  
Review of data:  Bi-Annually  
Reporting of data: Bi-Annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 18 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 2: Innovation of Products and Services Increased 
Project-level Indicator:   Specific to Tourism – Number of tourism and hospitality 
establishments adopting new technology and tools. (such as booking platforms, payment 
gateways, market access information and corporate social media) 
 

Description 
Precise Definition:  It is recognized that in budgetary terms the Palestinian Territories does not 
have the resources for "head to head" competition using traditional methods, particularly high 
cost "advertising", and therefore must concentrate on "smart" lower cost solutions.  The vision it 
that the tourism sector individually, and as a destination, should achieve "effective digital 
tourism presence and sales capacity".  In this regard it is considered that with a strong and 
comprehensive commitment, the sector and the destination could create a strong market level 
competitive advantage through the more effective universal use of digital solutions which is now 
the major route to market for tourism internationally. 
Unit of Measure:  Number 
Disaggregated by:  Location and type of interventions 
 
Justification/Management Utility:  A hotel classification system has been highlighted as a key tool 
to create clarity regarding the quality and standards of facilities, products and services that are offered to 
visitors, guests and tourists. The hotel classification system will be a mandatory activity for all hotels to 
adopt 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Primary:  Compete records 
Secondary: Individual activities stakeholders 
 
Frequency/Timing of data acquisition:  Bi-annually  
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July  31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
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being met. 
Presentation of data:  Number and narrative  
Review of data:  Bi-Annually  
Reporting of data: Bi-Annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 19 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 2: Innovation of Products and Services Increased 
Project-level Indicator:   Specific to Tourism – Number of new or improved assisted sites 
and trails 
 

Description 
Precise Definition:  Tourism success depends substantially on the quality and presentation of 
the tourism products it can competitively bring to the international market.  Supporting key 
interventions on priority sites that offer the highest tourism potential to ensure the visitor 
experiences that these sites can offer and reflects the increasingly demanding visitor 
requirements and trends will support an increase in visitor numbers and in increased length of 
stay in the destination.  A key focus will remain to be a strong emphasis on sustainability through 
business and economic benefits to stakeholders including local communities. 
Unit of Measure:  Number 
Disaggregated by:  Location of sites 
 
Justification/Management Utility:  Measures effectiveness of program interventions to 
improve tourism sites (site development and management). The type of intervention will include 
signage, zoning of sites, sight master plans, evening experiences, interpretation, marketing 
materials and site presentation 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Primary:  Compete records  
 
Frequency/Timing of data acquisition: Bi-Annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
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Review of data: Bi-Annually  
Reporting of data: Bi-Annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 20 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1: Exports Increased 
Project-level Indicator:   Specific to Stone and Marble: Value of exports through 
specialized Palestinian marketing companies 
 

Description 
Precise Definition:  Value of exports through specialized Palestinian marketing companies will 
be tracked to capture the importance of such intervention to the stone and marble sector. This is a 
new concept that Compete project is implementing.  
Unit of Measure:  Number 
Disaggregated by:  Location, type of products / tools offered and available 
 
Justification/Management Utility:  Value of exports through specialized Palestinian marketing 
companies 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s):  Compete records & Marketing company records 
 
Frequency/Timing of data acquisition:  Collected Semi-Annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data: Semi- Annually  
Reporting of data: Semi-Annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 
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Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 21 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1: Exports Increased 
PIR 2: Innovation of Products and Services Increased 
Project-level Indicator:   Specific to ICT: Number of new contracts executed with 
international buyers / firms for Palestinian products or services.  

Description 
Precise Definition: Normally when a Palestinian Firm working in the ICT sector and 
specifically in the outsourcing industry signs an agreement with an international entity to 
perform a service or a job, this is defined a contract , this will affect number of employment and 
revenues (in this case it is export) 
Unit of Measure:  Number 
Disaggregated by:  Location 
 
Justification/Management Utility:  Number of new contracts executed with international 
buyers / firms for Palestinian products or services. 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s): Compete records (contracts) 
Secondary : International buyers 
 
Frequency/Timing of data acquisition:  Collected Quarterly 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Quarterly 
Reporting of data: Quarterly 
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Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 22 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 1: Exports Increased 
Project-level Indicator:   Specific to AG: Number of new contracts executed with 
international buyers / firms for Palestinian products or services.  

Description 
Precise Definition: This indicator will capture number of new contracts executed with 
international buyers / firms for Palestinian products or services. 
Unit of Measure:  Number 
Disaggregated by:  Location 
 
Justification/Management Utility:  Number of new contracts executed with international 
buyers / firms for Palestinian products or services. 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records (interviews, field visit, simple survey…) 
Data Source(s): Compete records (contracts) 
 
Frequency/Timing of data acquisition:  Collected Bi-annually 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Bi-Annually  
Reporting of data: Bi-annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 

Baseline   
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2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 23 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 3: Employment  and Skills Development  Increased 
Project-level Indicator:   Specific to ICT: Number of Interns accepted in regional / multi-
national companies 
 

Description 
Precise Definition:  This is the Number of Palestinian interns , either Junior employees or fresh 
university graduates, who are given the chance to work and train in a regional company in order 
to obtain new skill set that will help them to find a job in the Palestinian Market later on, this is a 
time limited internship 
 
Unit of Measure:  Number 
Disaggregated by:  Location Gender 
Justification/Management Utility:  Number of Interns accepted in regional / multi-national 
companies 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records  
Data Source(s):  : Compete  records 
 
Frequency/Timing of data acquisition:  Collected Quarterly 
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Quarterly  
Reporting of data: Quarterly 

Other notes 
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Performance Indicator Values 
Year Actual Target 

Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 24 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 2: Innovation of Products and Services Increased 
PIR 3: Employment Increased & Job skills Expanded 
Project-level Indicator:   Specific to ICT: Number of new start-ups established 
 

Description 
Precise Definition:  Number of Newly established startup companies that was formed either 
directly or indirectly from the compete project assistance 
 
Unit of Measure:  Number 
Disaggregated by:  Location 
 
Justification/Management Utility:  Number of newly formed startups in the ICT field 
 

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records 
Data Source(s):  Primary: Compete  records, sales records of enterprises; 
Secondary: data from the PCBS, stakeholder trade associations  
 
Frequency/Timing of data acquisition:  Collected semi-annually  
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:  Semi-Annually  
Reporting of data: Semi-annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 
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Baseline   
2012   
2013   
2014   
Last update   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



74 
 

Performance Indicator Reference Sheet # 25 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 
Project Intermediate Result – PIR :  
PIR 2: Innovation of Products and Services Increased 
PIR 3: Employment and Skills Development Increased 
Project-level Indicator:   Specific to ICT: ICT assisted start-ups measured by products 
developed, companies formed and contracts confirmed 
 

Description 
Precise Definition:  Number of Products that were developed due to a USAID grant, or 
Technical Assistance, or Additional Contracts signed between the Palestinian Firms and 
International Customers 
 
Unit of Measure:  Number 
Disaggregated by:  Location 
 
Justification/Management Utility:  ICT assisted start-ups measured by products developed, 
companies formed and contracts confirmed  

Plan for data acquisition by The Compete Project 
Data collection method:  Compete records 
Data Source(s):  Primary: Compete  records 
Frequency/Timing of data acquisition:  Collected Bi-annually  
Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 
Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 
Date of initial data quality assessment:  July 31st, 2012  
Known data limitations and significance (if any):  N/A 
Actions taken or planned to address data limitations:  N/A 
Date of future data quality assessments:  Annual 
Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support 
the significance of the revision and attribution to the project’s efforts 

Plan for Data Analysis, Review and Reporting 
Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are 
being met. 
Presentation of data:  Number and narrative  
Review of data:   Bi-Annually  
Reporting of data: Bi-annually 

Other notes 
 

Performance Indicator Values 
Year Actual Target 
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Baseline   
2012   
2013   
2014   
Last update   
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Performance Indicator Reference Sheet # 26 

AO 1 :Assistance to Palestinian Enterprises to become competitive and improve their access to 
the Global Markets through strengthening export potential of the targeted sectors to the future 
prosperity of the Palestinian economy. 

Project Intermediate Result – PIR :  

PIR 1:  Palestinian Exports Increased 
PIR 2: Innovation of Products and Services Increased 
Project-level Indicator:   Percentage increase from key source markets 
(draft target markets: Russia, Poland, UK and Germany)    

Description 

Precise Definition:  Currently the destination receives visitors from many source markets 
however; an arrival figure from the most lucrative source markets that are traveling for the types 
of products and experiences the destination offers are comparatively low and therefore offers the 
most strategic opportunity for tourism growth. Supporting the increase of tourism arrivals from 
the most strategic and lucrative source markets will ensure the highest conversion to visits and 
the highest potential in regards to income from tourism 

Unit of Measure:  Number 

Disaggregated by:  Country 
Justification/Management Utility:  Measures improved market linkages and international market 
access. 
 

Plan for data acquisition by The Compete Project 

Data collection method:  Compete records through PCBS 

Data Source(s):  PCBS 
Frequency/Timing of data acquisition:  Annually 

Estimated cost of data acquisition:   Monitoring and Evaluation Team Cost 

Responsible individuals:  Component Lead,  M&E Specialist 

Data Quality Issues 

Date of initial data quality assessment:  July 31st, 2012  

Known data limitations and significance (if any):  N/A 

Actions taken or planned to address data limitations:  N/A 

Date of future data quality assessments:  Annual 

Procedures for future data quality assessments:  The M&E Specialist will conduct an annual 
internal data audit to confirm that there is adequate documentation in the M&E files to support the 
significance of the revision and attribution to the project’s efforts 
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Plan for Data Analysis, Review and Reporting 

Data Analysis:  The M&E Specialist will analyze the data over time to see if project targets are being 
met. 

Presentation of data:  Number and narrative  

Review of data:  Annually  

Reporting of data Annually  

Other notes 

 

Performance Indicator Values 
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