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INTRODUCTION 
 

The Year 3 work plan for Programme de Bonne Gouvernance builds on the successes of Year 2 and incorporates key findings from all program counterpart 

institutions.  Moreover, the program capitalizes on lessons learned over the last two years’ implementation experience.    

 

The Work Plan Development Process 
 

The Year 3 work plan was developed through a three phase process: 

 

1) USAID and PBG brainstorming session:   USAID Democracy and Governance Team Leader Tanya Urquieta and USAID COTR Agathe Thimpanga attended 

a presentation and brainstorming session in the PBG office on July 27.  The team leaders of the three PBG Intermediate Results teams made presentations on 

the general direction they see each of the IRs could take.  This was followed by comments and suggestions from USAID regarding the planned activities.   

 

2) PBG work plan session August 1-9.  The three lead technical staff from each of the four PBG field offices joined all technical staff from PBG Kinshasa 

offices, including representatives of all PBG sub-contracting partners, for five days of planning for Year 2.  During the first three days, the provincial level 

staff and several national level technical staff participated in a training program geared to hone their skills in adult teaching techniques.  This first phase also 

allowed the facilitator of the annual workplan session to get the provincial staff to develop ideas to share regarding especially the needs that they have 

documented amongst the three PBG partners namely Civil Society, local government officials and Assembly members and their staff.  

 

3) IR Team Leader work plan drafting, with COP review.  Team Leaders met individually with the COP to discuss the programmatic rational of each proposed 

activity and extent to which their draft work plans support activities under other IRs.  Draft work plans underwent revisions at this point, to incorporate 

decisions made in these review sessions. 
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Lessons Learned from Year 2 
 

Key lessons learned identified in the work planning session follow:   

 

 Civil Society actors find promoting advocacy campaigns a challenging endeavor: Given the long adversarial history that Civil Society has had with the 

government in the DRC, the local organizations are finding it difficult to change gears. The PBG grants program has provided guidelines to promote a 

constructive advocacy approach.  Transitioning from the customary awareness-building role that grassroots organizations were filling, to include a component 

where they include decision makers into the discussion is the next step in the process. .  Government and elected officials are showing to be more and more 

open to input from civil society than before.  In an effort to encourage this important change, PBG will continue to work with CSOs in devising plans, 

strategies and actions that engage government stakeholders in ways that result in concrete reform.  PBG will change the name of Audiences Publiques to 

Dialogue pour l’Action in order to emphasize the importance of follow-up action in implementing the recommendations made during the dialogue with 

decision makers. 

   

• Implementation of decentralization will take far longer than first accepted: The causes for this are threefold. The first is that there appears to be some 

hesitation on the part of Government to fully implement the provisions of the Constitution. Examples of this are the incomplete implementation of the 

retrocession of funds to the provinces, and the delays in establishing the Caisse de Perequation. The second is the sheer complexity of the operation. Even 

relatively small countries such as Mali and Zambia have taken many years to implement decentralization. Thirdly, at the instance of the President there has 

been some back-tracking in relation to some constitutional provisions. 

     

 Delays in Provincial Assembly elections:  This delay has resulted in a decision by PBG to also delay the provision of computer and internet equipment to the 

Provincial Assemblies.  PBG believes it would be most efficient and productive to provide the equipment to the newly installed Assembly members, who can 

be held accountable over a longer period to ensure proper  use, maintenance and inventory control for the equipment being provided.   

 

 Transport constraints:  PBG continues to face serious transport constraints.  The UNHAS administration decided to only offer permanent PBG staff access to 

their flights.  This leaves only the MONUSCO flights as options to short-term consultants.  Given PBG’s third priority status on MONUSCO flights, our staff 

and consultants are seeing an increased frequency of flight denial on the day of the flight. This makes planning with our local partners very difficult.  All of 

these constraints have resulted in activities being postponed or cancelled at the last minute, with costly consequences to project resources. PBG is striving to 

mitigate these constraints by identifying and recruiting experts resident at the Provincial level. 

 

Incorporation of Cross-cutting Approaches  
 

Gender considerations continue to be an important part of the PBG program with the support of important Women’s Round Table in Kinshasa and the Women’s 

Forums organized in the provinces.  The importance of the participation of women in political processes continues to be a focus of the Women’s Forums in each of 

the provinces.   
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Anti-corruption continues to underpin almost all activities under PBG as each activity uniquely serves to increase transparency in governance processes and/or 

create means of holding government officials accountable for their stewardship of public funds.  More directly, CSOs under IRs 1 and 3 will actively participate in 

budget preparation and monitoring, as well as in monitoring government service provision.  Much of the IR 2 work surrounding executive oversight addresses 

corruption issues, as do the activities that invite public vetting of pending legislation. 

 

Critical Assumptions   
 

1)  The provincial legislative electoral campaign period, currently expected to begin in February/March of 2012 holds the potential to curtail PBG activities across 

IRs.  The work plan has been developed in a manner that should permit sufficient on-going adjustments to activities to accommodate a degree of heightened 

political turmoil around electoral campaigns.  The work plan does assume, however, manageable levels of political tension. 

 

2)  Although PBG neither has nor expects formal concurrence from the National Assembly leadership for continued collaboration with the program, we have been 

able to resume implementation with this body in recent months.  The work plan assumes a continuation of this degree of informal collaboration. 

 

3) PBG is looking forward to forging ties with new partners resulting from Parliamentary elections at the National and Provincial levels. These partners already on 

the ground with a plethora of tools developed during the first two years of project implementation to enable newly elected members of Parliament to quickly adapt 

to the task at hand. 

 

4) Although the central government has not been quick to implement some aspects of decentralization, there is a powerful lobby for it including the Provincial 

Assemblies, the Provincial Governors and the electorate in the outlying provinces. A process has been set in motion that, although slow, is making some tangible 

progress and it has strong support of all donors. 

 

5) The project has been very effective at facilitating impact on decentralization reform at the local level. Three activities are of particular importance. The first is 

helping ETDs to increase revenues by fairer and better controlled taxation combined with increased participation by civil society in a watch dog role. The second is 

to build on citizen participation to target corruption, and the third is to continue the Action Planning process in which the local administration works with civil 

society to identify problems, identify and prioritize projects to address those problems. Selected projects are then eligible for small grants. These activities will 

continue during year three. 
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IR1 – CITIZENS DEMAND ACCOUNTABILITY 
 
Year 2 for IR1 was dominated by grant implementation, website and CRD development and a focus on women and youth as 
crosscutting issues. 
 
In the design of the Year 3 IR1 implementation program, the team has taken important Year 2 lessons and observed on-ground 
realities into account.  In particular, the  lack of understanding among the majority of IR1 partners regarding the meaning of 
advocacy and what it takes to execute an effective advocacy campaign suggests that the initial programs during Year 1 aimed at 
transferring knowledge and competence in this regard were not entirely effective. This is due to several factors, including:   1) 
The PBG staff has determined that formal training  should be supplemented and reinforced with experiential learning. 2) PBG 
provincial staff (with a few exceptions) have never really engaged in effective advocacy and thus are limited in their ability to 
provide technical assistance to provincial-based CSO partners; 3) During the repressive Mobutu era, relationships between the 
authorities and CSOs were strained and any declarations dealing with governance issues were frowned upon. Advocacy 
campaigns which could be interpreted as criticism led to serious negative repercussions. Consequently, CSOs shied away from 
advocacy activities and concentrated on awareness-building. This practice has continued until present day.; 4) Poor 
infrastructure in the DRC prevents Kinshasa-based stakeholders who have conducted successful advocacy campaigns  (be it 
Kinshasa-based PBG staff or national civil society organizations) from traveling more regularly to provinces to share their 
experiences. 
 
PBG has been working with CENADEP and several other CSO partners to develop the civil society government/legislative 
performance monitoring website, www.gouvernancepourtous.cd.  It has taken longer than anticipated to for relevant stakeholders to 

absorb the concept of a watchdog website and to support the requisite  level of information needed to ensure the viability of the 
site and the attendant need for a large network of information and data collectors.  PBG has also utilized university students to 
input data into the website as a way to engage youth to become more involved in civic activism.  
 
Additionally, it was clear in the analysis of Year 2 results that PBG should enhance efforts to link Dialogue Pour L’Action with IR3 
public works projects.  The monitoring committees created to follow the progress of these projects can benefit from IR1 
expertise on civil society strengthening and can also develop a regular practice of holding multi-sector meetings to address 
public needs. 
 

http://www.gouvernancepourtous.cd/
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Excellent results have been achieved with special projects crafted to improve the participation of historically marginalized 
groups such as women and youth in the promotion of democracy and better governance in the DRC. These results have proved 
that the inclusion of these groups in such efforts is vital to the success of D&G programming.   
 
And finally, the dramatically increased activity at the provincial-based CRDs proved the success of the emphasis placed on the 
Year 2 work plan of the need for provincial-based staff to take greater ownership of PBG programs in terms of planning and 
execution. 
 
Highlights of IR1 implementation strategies for Year 3 based on Year 2 analyses include: 
 
1. Grant implementation strategy should be streamlined to limit support for CSO advocacy campaigns to 1 theme-based 

advocacy campaign per province involving an entire network of organizations focusing on a single campaign and then a 
second campaign in each province focusing only on the budget development process in which advocates fight for decision-
makers to take into account the needs of a single marginalized group, i.e. youth. Both sets of campaigns will help in 
consolidating and deepening knowledge and understanding on general and budget advocacy through an experiential 
approach to advocacy learning; Also, certain organizations will be able to benefit from grant funding to follow-up on 
recommendations raised in public hearings and implement them.  Also, if the hearings become more and more important and 
that civil society and the authorities gradually become more involved, it is important that lack of follow through be corrected.   
In this light, partner organizations should be encouraged to carry through with the recommendations made in the hearings 
and monitored in the implementation of such recommendations.  

 
2. Improve PBG provincial staff ability to accompany theme-based and youth networks in their respective advocacy campaigns; 
 
3. Organize longer-term stays of Kinshasa-based experts in each province who can assist provincial-based staff to implement 

advocacy campaigns in a more meaningful and sustained way; 
 
4. Continue training and seminar activities at CRD level, with training component additions which include fundraising and 

sustainability strategies for CSOs, outreach and site visit strategies for legislators;  
 
5. Continue to train and assemble data-collectors for the website; 
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6. Incentivize provincial-based civil society partners to assemble citizen monitors for the website; 
 
7. Continue Cercle des Femmes program; 
 
8. Promote women and youth as cross-cutting themes to be actively and systematically mainstreamed throughout D&G 

programming; 
 
9. Link Dialogue Pour L’Action at ETD level more to IR3 activities and the citizen/civil society monitoring of local public works 

projects; and  
 

 
10. Transfer knowledge and competence on networks and advocacy, formally and informally on an on-going basis. 

 
In view of the above-mentioned priorities, during year 2 IR1 activities will be implemented as follows: 

 
 

1.1 BETTER ACCESS TO INFORMATION 
1.1.1 CSO capacity-building for dialogue, access to information, advocacy and policy process 
 
Here, IR1 will continue to develop the website through the development of a data/information collectors network focusing initially on: 
 

1. The progress of bills of interest to civil society at national and provincial levels and recommendations for when civil society can 
intervene; 

2. The performance of deputies, focusing on good performance as opposed to bad performance (after the elections);  
3. Tracking policy development at the level of the “groupes thematiques”; and 
4. Analyzing bills, policies and reporting on “hot topics” or interest to civil society. 

 
In response to concerns that the website would not reach those who do not have access to the Internet, different options will be 

considered for different places.  For instance, places where newspapers are already circulated and in demand like the capitals of all 4 

provinces may be appropriate and more remote places where literacy levels are low, the radio may be the best option.  However, the 

overall goal of this project is to assure systematic collection of data and information that will help civil society organizations and citizens 

in general to stay informed about the performance of elected representatives and government.  The beauty of having it housed on a 
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website is that we can take the most important information available during any given period and print as few or as many hard copies as 

the demand warrants.  Essential information can also be translated into local languages.  We are also talking here about very simple 

summaries that would be no more than one or two pages.  But even if we start out with a small audience, the idea here is to think long-

term.  It should be assumed that if interventions in other areas like education are effective, larger segments of the population will demand 

information and thus the gouvernancepourtous hard copy summaries and the website itself will be ready to respond to that increasing 

demand. 

 

Outputs for 1.1.1:   

 Information network involving members who actively seek out, collect, manage, maintain and disseminate information; 
 A legislative and government action tracking system with recommendations for CSO entry points; 
 An improved website; 
 Low-tech information dissemination tools, including 4 provincial newsletters, radio announcements and informational 

meetings; 
 National and provincial-based partners more specialized in good governance data and information collection and 

government/legislature performance monitoring; 
 Civil Society better informed and consequently better positioned to strategically time advocacy interventions with legislature 

and government; and 
 Reports of website progress, impact and planning meetings. 

 

1.1.2 (4) Grassroots civic education on constitution, decentralization and democratic reforms necessary to implement 
the constitution   
Because of the difficulties with traveling between provinces, it is proposed that the main efforts around civic education on transparency 
legislation and the role of the legislature be focused on the production of radio and television emissions working with local and international 
media partners, SEARCH (continued at a reduced level), Internews and CODHOD to produce educational programming on these topics that 
can be broadcast and also used by civil society partners in their own training and civic education programs and at the CRD. 
 
 Outputs for 1.1.2  

 Educational programming on possibilities for transparency legislation; 
 Educational programming on the role of the legislature; 
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 Education programming on  2016 election (This will focus on policy development work for constituent groups like women and youth 
who wish to develop and articulate policy positions on issues related to their interests during the course of electoral campaigns and 
not on civic education per se.) 

 Products broadcast on multiple partner radio stations; 
 Products used by CSO partners in their own programs; and 
 Products housed at and used by users of the PBG CRDs. 

 
1.1.3 Support to CSOs to engage in policy and public issue-related advocacy campaigns (programmatic and grant 
support) 
Here PBG  promote advocacy in the context of civil society networks by encouraging partners to work in networks and draw on 
the unique strengths of each network partner.  Because of the need to deepen the effectiveness of transferring competences in 
this area, the supported campaigns will be focused on 2 per province – 1 emphasizing the theme for that province and the other 
emphasizing advocacy for youth-centered budgets.  That way, PBG can provide more quality technical assistance than was the 
case where staff were stretched too thin responding to needs of individual partners. 
 
PBG will continue its technical assistance program but in so doing will place greater emphasis on improving the quality of 
technical assistance provided by PBG staff and through creating greater opportunities for peer learning. 
 
Special initiatives to be continued will be the strengthening of the CRDs and Cercle des Femmes broadcasts. The production of 
radio broadcasts on anti-corruption will replace the Tribunes d’Expression Populaire.  Just as with the civic education programs 
on transparency, these will be used in broadcasts and as tools for civic education and training programs conducted by PBG staff 
and partners. 
 
 Outputs for 1.1.3 (SA 3 through 5) 

Grant program for advocacy campaigns: 
 A call for proposal for thematic, network-based advocacy in each province 
 A call for proposal for advocacy campaigning for youth budget related advocacy in each province; 
 A call for proposal for Dialogue Pour l’Action 
 2 major advocacy networks in each province that use and build on existing networks; 
 2 major advocacy campaigns in each province; 
 Enhanced technical assistance for each campaign; 
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 Enhanced understanding of effective use of networks and advocacy among CSO partners; 
 More CRD-based activity; 
 More Cercle des Femmes broadcasts with reports on focus groups to assess impact; 
 Anti-corruption broadcasts; 
 Technical assistance reports; and 
 Reports on use of CRDs and use of broadcast emissions by partners. 

 
1.1.5 Train CSOs to equip them to obtain and maximize the opportunities to testify before public gatherings of elected officials  

 
This project will have already been implemented in 2 provinces by the end of year 2 and is expected to be implemented in the 
remaining two by the end of year 3.  
 
Outputs for 1.1.5  
 Organized trainings for at least 10 CSO partners and members of their advocacy network ahead of 10 legislative hearings and 
 Reports of trainings and subsequent CSO participation in legislative hearings. 

 
1.1.7 Networking and study tours (Optional) 
 
One possible international and 3 inter-provincial study tours will be organized during Year 3 under IR1.   
 
1.1.7- SA1, SA2  Exchanges 
 
The virtual networking between DRC and Nigeria will have been completed by the end of year two, however, it is also anticipated that after 
obtaining information regarding the Nigerian experience, civil society organizations that participated in this information sharing will be 
supported to share that information with others. In a country like the DRC, because of the poor transportation and communication 
infrastructure, civil society organizations operate mostly in isolation.  From a process perspective it is always good to have exchanges that 
allow individuals that have been isolated to have broader exposure to the experiences of others. National exchanges will be given priority 
especially in light of budgetary constraints but videoconferencing is still an option to explore with homologues from other countries such as 
Nigeria.  
 
During year three, PBG will  continue to seek out positive examples of advocacy and support visits of representatives of the positive models 
to other provinces to share what they have learned.  
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Outputs for 1.1.7 (SA 1 & SA 2) 
 Sharing sessions that permit DRC civil society to share the Nigerian experience with their colleagues; 
 Domestic exchange visits among civil society from different provinces; and 
 Reports on the above. 

 
1.2 IMPROVED MECHANISMS FOR DIALOGUE 

 
1.2.1 Dialogue Forums: Ongoing roundtable discussions among elected officials, CSOs and other stakeholders on issues 
from the Assembly or of public interest 
 
1.2.1 – Dialogue Pour L’Action 
 
Here it is proposed that ETD level Dialogues Pour L‘Action be linked to the monitoring of IR3 related public works activities wherein 
community monitoring teams can meet with public officials and develop a meeting schedule to discuss the progress of public works projects 
and make proposals on necessary interventions to ensure the success of the projects.  Other Dialogue Pour L’Action will be convened as part 
of partner implementations of grants, deputies’ strategic plans for outreach or at the CRDs.  Provincial level Dialogue Pour L’Action would be 
limited to 1 per province but with necessary follow-ups.  Some sub-grants would include the DPAs and others would not.  It would simply 
depend on the nature of the subgrant but we would ensure that a minimum of 1 DPA per province is held under a subgrant. The 
recommended focus of DPAs at this level would be on budget questions related to the themes linked to each province.  In Maniema, it is 
especially suggested that the DPA there focus on reviewing the impact of the increased budget line for agriculture effected through the 
efforts of PBG supported advocacy groups. 
 

Outputs for 1.2.1- SA2: 
 At least 1 DPAs per ETD in each province (total of 12) convened and linked to IR3 activity; and increased interaction at local level 

between citizens and government/elected officials;  
 Other DAPs at CRD level, as part of partner advocacy campaigns or as part of deputies’ strategic outreach plans; and 
 At least 1 DPA per province at provincial level with follow-ups as needed. 
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1.2.2 Constituent outreach activity: Deputies and senators travel to their constituencies to explain their roles and events at the 
Assembly or Senate level 
 
Once the elections are over, PBG will host strategic planning meetings in its provincial offices with deputies and senators to strategize on 
how they can best make periodic and regular contact with their constituents.  Once plans are elaborated, PBG can assess the extent to which 
it can support the implementation of those plans both politically and financially. 
 
Outputs for 1.2.2 (SA 1 - SA 4) 
 Strategic plans for systematic outreach to constituents by at least 20 deputies at national level and 10 deputies in each province 
 Monitoring reports of outreach activity by deputies 

 
1.2.5-1 Budget Training 
 
Through the youth budgeting program, PBG will transfer skills in budget advocacy, especially for youth and youth-focused organizations.  
This will provide PBG the opportunity to link with universities and connect university students more effectively to civic engagement through 
actively shaping their own future. 
 
Outputs for 1.2.5 
 4 advocacy campaigns for youth focused budgets 
 Links to universities 
 Reports of youth-focused advocacy activities 

 
1.3.6.2 Annual Debriefing Meetings 
 
The need to conduct an annual debriefing involving all CSO partners was identified at the end of year 1.  As a result, very successful meetings 
were held at the end of year 1 and further meetings are planned to debrief on year 2 which are now being planned for the beginning of year 
3.  This activity will thus be included in the work plans for each year. 
 
Outputs for 1.3.6 
 4 reports of debriefing sessions 
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IR 1 - CITIZEN DEMAND ACCOUNTABILITY   

   Ind 1.1  Number of people who have completed United States Government (USG) assisted civic education programs   

  Ind 1.2 Number of local mechanisms supported with USG assistance for citizens to engage their local government   

  Ind 1.3 Number of CSO advocacy campaigns supported by USG   

  Ind 1.4 Number of citizens attending public audiences    

  Ind 1.5 Number of USG-supported civic education activities with media participation and/or coverage.    

  Ind 1.6 Increase in the average score of core PBG-supported NGOs on the Advocacy Capacity Assessment Tool    

  Ind 1.7 Number of CSO receiving USG assistance on how to review and comment on budgets    

  
Ind 1.8 

Percent of people surveyed in select provinces who believe they have opportunities to have their voices heard by 

national, provincial and local government   

                

ACTIVITIES & SUB-ACTIVITIES 
START 

DATE 
Due Date  STATUS & COMMENTS 

IN
D

IC
A

T
O

R
S

 

1.1 - BETTER ACCESS TO INFORMATION 

1.1.1 
R

- 
CSO capacity-building for dialogue, access to information, advocacy and policy process 

1.1.1 - 1 All 4 

Prov 

R SA 1: One workshop per province (4) on 

organizational development with a focus 

on accessing, organizing and disseminating 

/communicating information.  Training 

will include elements on communication 

strategies and effective means of message 

development and dissemination (Act 1.3.6) 

- BAN 

5-Jan-10 28-Feb-10 Completed on schedule.  This should happen at 

the end of every year (or at the beginning of the 

following year.  But for year 3 we propose a 5 day 

workshop where we give feedback, we are given 

feedback, we explain why we are changing the 

grant program and we conduct training on 

networking, advocacy and budgets. And we also 

set up the national network formation. 

1
.1

; 
1

.5
; 

1
.6

 

1.1.1 - 2 All 4 

Prov 

R SA 2: One follow up workshop to review 

the progress towards objectives related to 

capacity-building 

15-Mar-10 10-Jul-10 Completed on schedule. Combined with 1.3.6-2 

CSO evaluation and planning 

1
.1

; 
1

.5
; 

1
.6

 

1.1.1 - 3 Kin R SA 3: Formal Launch of national good 

governance information network (website) 

1-Oct-10 30-Jul-11 Site is operational and is being managed and 

updated by CENADEP. 
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1.1.1 - 4 All 4 

Prov 

R SA 4: Information collection, database 

compilation and website establishment and 

information dissemination through 

Internet, newsletter and radio 

1-Oct-10 30-Sep-14 A trained youth group of data-collectors of 

legislative info, i.e. legislative calendar, where 

bills are, happenings at group thematique level, 

government policy.  A network of deputy 

reporters who look for positive actions by 

deputies. Then bulletins summarizing website 

content disseminated by radio through Internews 

and by hard copy distribution through NGO 

partners’ existing newsletters. 

 

1.1.1 - 5 Kin R SA5: Call for proposals issued and Grants 

Management Training 

1-Oct-10 31-Dec-11 Fourteen grants were awarded and are in full 

implementation process. Increased participation in 

advocacy network on national and provincial 

levels. Promote the linkage between national level 

advocacy champions their provincial counterparts.  

 

1.1.1 - 6 All 4 

Prov 

R SA 6: Long-Term Planning TA 1-Feb-11 30-Sep-12 Follow-up meetings to review progress which will 

require regular reports from trainers using 

Assistance technique reporting forms.  Use CRDs 

to transfer skills in seeking funds from other 

sources and reinforcing concepts of advocacy 

(especially budget advocacy) and networking. An 

annual debriefing meeting is to be held with 

CSO’s to evaluate grant funded advocacy actions. 

See 1.3.6-2.  

 

1.1.2 
R

- 

Grassroots civic education campaigns concerning the constitution, decentralization and democratic reforms 

necessary to implement the constitution 

 

1.1.2 - 1 All 4 

Prov 

R SA 1: One participatory theater 

performance, music and/or comic book 

how-to-action guide produced per province 

on citizen rights to engage public official 

1-Feb-10 30-Apr-10 Completed on schedule. 

1
.1

; 
1

.2
; 

1
.5

 

1.1.2 - 2 All 4 

Prov 

R SA 2: Develop radio shows and theater 

presentation that can be duplicated and 

used in the PBG resource centers 

1-Feb-10 30-Apr-10 Completed on schedule. 

1
.1

; 
1

.2
; 

1
.5
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1.1.2 - 3 All 4 

Prov 

R SA 3: AC (Animateur Communautaire) 

work with key community leaders to 

advance civic education work  

1-Apr-10 30-Sep-10 Completed on schedule.  

Pursued under 1.1.2 - 4&5. 

1
.1

; 
1

.2
 

1.1.2 - 4 All 4 

Prov 

R SA 4: Civic Education on desired 

transparency legislation 

1-Mar-11 30-Sep-12 Subsequent to ECC work done in Yr 2, should 

focus on radio broadcasts with Internews 

providing the network of radios and CODHOD 

producing content if possible. Increase interaction 

with ETD level civil society actors in all 4 

provinces. This can be done through partner 

newsletters that reprint parts of the website. 

1
.1

; 
1

.2
 

1.1.2 - 5 All 4 

Prov 

R SA 5: Civic Education on role of 

legislature 

30-Nov-

10 

30-Sep-12 Subsequent to ECC work done in Yr 2, should 

focus on radio broadcasts with Internews 

providing the network of radios and CODHOD 

producing content if possible. Increase interaction 

with ETD level civil society actors in all 4 

provinces. This can be done through partner 

newsletters that reprint parts of the website. 

1
.1

; 
1

.2
 

1.1.3 R Support to CSOs to engage in policy and public issue-related advocacy campaigns  

1.1.3 - 1 All 4 

Prov 

R SA 1: Development and launch of at least 

five (5) advocacy campaigns, at least one 

per province. 

31-May-

10 

30-Sep-10 This should be modified to reflect the change to 3 

national campaigns per year involving provincial 

partners where roles, responsibilities and activities 

will be clearly defined and provincial partners can 

learn advocacy through following the lead of more 

experienced national-based partners 

1
.3

; 

1.1.3 - 2 All 4 

Prov 

R SA 2: At least one advocacy training 

sessions per province  

15-Apr-10 31-May-

10 

Completed on schedule. 

In
d

 1
.1

 

1.1.3 - 3 All 4 

Prov 

R SA 3: Grants Program 1-Jan-11 30-Sep-12 Fourteen grants were awarded and are in full 

implementation process.  A new call for proposals 

will be issued during the first quarter of FY2012.  

1
.3

 

1.1.3 - 4 All 4 

Prov 

R SA 4: Technical Assistance 1-Oct-10 30-Sep-12 On-going continuous 

1
.3
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1.1.3 - 5 All 4 

Prov 

R SA 5: Special Initiatives - Tribunes 

d'Expression Populaire, Women 

Roundtable broadcasts, youth programs 

and support to the CRDs 

1-Oct-10 30-Sep-12 For TEP, would suggest that OLCAC work with CODHOD 

to produce radio broadcasts that educate through telling the 

story of Bandundu.  The Circle of Women program should 

emphasize developing a women's provincial platforms that 

will be the basis for challenging political candidates and 

advocating for a gender sensitive budget. This saves funds 

and the interactivity can be retained through call-in radio 

programs.  We have been advised by Internews that this is 

possible.  That also protects speaker anonymity when 

subjects are sensitive such as is the case with expressing 

experiences with corruption.  Small focus groups conducted 

ahead of and then summarized on the radio programs can 

also ensure that interactivity is retained. 

 The youth program should be integrated into budget 

advocacy work.  Youth groups from Kinshasa and the 4 

provinces can be linked 1 of the 3 advocacy causes chosen.  

In Katanga and Maniema, workshops for youth will be more 

targeted on being integrated into one of these 3 advocacy 

campaigns as opposed to the ones held in Yr 2 which were 

more general. 

1
.3

-1
.2

 

1.1.4 
R

- 

Civic education abut the new constitution and subsequent legislation  
N/A: Will be undertaken in the 4 provinces under 1.1.2.  

 

1.1.5 
R

- 

Training for CSOs that equips them to obtain and maximize the opportunities to testify before public gatherings of 

elected officials 

 

1.1.5 - 1 All 4 

Prov 

R SA 1: Assist CSOs to prepare for 

advocacy-focused grants 

16-Apr-10 30-Jul-10 Completed on schedule (Strategic planning 

sessions July-Aug 2010).  Continues under 1.1.3 - 

3 & 4. 

1
.2

; 

1.1.5 - 2 All 4 

Prov 

R SA 2: TA on the implementation of grants 

for activities focused on advocacy and 

oversight 

1-Jun-10 Yr 2 See Activity 1.1.3-3&4  

1
.2

; 

1.1.5 - 3 All 4 

Prov 

R SA 3: Individualized preparatory training 

for testifying at legislative hearings 

1-Jun-11 30-Sep-12 Dependent on availability of legislative calendars. 

Has been carried out in BAN and will be 

replicated in MAN, SUK, KAT 

1
.2

 

1.1.6 
O

- 

Roundtable and discussions on constitutional issues and opportunities, anti-corruption, policy issues, etc.  Most 

optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into 

planned required activities. 

 

1.1.7 
O

- 
Networking activities and study tours  
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1.1.7 - 1 Kin O SA 1: Virtual Interactions with CSOs in 

Nigeria 

1-Mar-11 30-Sep-11 Preparatory discussions with Social Impact on TA from 

Nigeria civil society visit. This will have been done in YR 2 

through the relay of info obtained from Nigerian colleagues 

at a regional meeting in Cape Town. 

 

 

1.1.7 - 2 All 4 

Prov 

O SA 2: Networking/Peer Exchange Visits 

to other provinces 

1-Jan-11 31-Jul-12 Will begin with MAN study tour  of BAN and 

continue through July 2012 

 

1.1.8 
O

- 

Information kiosks in public institutions that provide information to citizens and publicize standard fees for service 

and complaint mechanisms. Most optional activities will receive inputs only once required activities are undertaken, 

unless they are found to readily fit into planned required activities. 

 

1.1.9 
O

- 

Newsletters detailing the work of the provincial government and assembly, outlining the progress on provincial 

development plan, etc. Most optional activities will receive inputs only once required activities are undertaken, unless 

they are found to readily fit into planned required activities. 

 

1.1.10 
O

- 

"How-to" access guides detailing how to access public services or describing civic rights 

Most optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit 

into planned required activities. 

 

1.2 IMPROVED MECHANISMS FOR DIALOGUE  

1.2.1 
R

- 

Dialogue Forums: Ongoing roundtable discussions among elected officials, CSOs and other stakeholders on issues 

from the Assembly or of public interest 

1
.2

; 
1

.4
; 

1
.5

;2
.8

;2
.9

 

1.2.1 - 1 All 4 

Prov 

x2 

R SA 1: Implement at least 8 Dialogue pour 

l’Action forums (DPAs) to orient public 

discussion to a specific service delivery 

topic and the development of action items 

and follow-on activities 

15-Apr-10 30-Sep-10 Completed on schedule 

1.2.1 - 2 All 4 

Prov  

R SA 2: Implement at least 12 Dialogue 

pour l’Action forums  at ETD level  

1-Nov-10 30-Sep-12 Two Dialogue pour l’Action already held with 

160 participants. 1
.4

 

1.2.2 
R

- 

Constituent outreach activity: Deputies and Senators travel to their constituencies to explain their roles and events 

at the Assembly or Senate level 

 

1.2.2 - 1 All 4 

Prov 

x2 

R SA1: At least 12 Dialogue pour l’Action 

at ETDs 

1-Jan-11 30-Sep-12 Link these more directly to IR3 public works 

projects and associated civil society monitoring 

groups. 

1
.4
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1.2.2 - 2 All 4 

Prov 

x2 

R SA 2: At least  4 Dialogue pour l’Action 

in at provincial level 

1-Dec-10 30-Sep-12  Will hold 1 per province with follow-ups as 

needed, mainly on budget-related matters. 1
.4

 

1.2.2 - 3 All 4 

Prov 

x2 

R SA 3: Designating times and places for 

legislator/provincial government visits 

12-Sep-12 Year 4 To hold strategy sessions with parliamentarians 

(after provincial legislative elections) and the 

CRDs and in the other 2 ETDs on district visits, 

identifying places where routine consultations 

with constituents can be held and setting calendars 

with a monitoring committee established to ensure 

that parliamentarians follow the calendar. That 

information will be fed into the website. This can 

be extended into Y4 of the programs if the 

elections are not postponed. In case they are, DAI 

will formulate a plan B for this activity as it 

targets new elected officials. DAI will remain 

neutral during the campaign period 

 

1
.2

 

1.2.2 - 4 All 4 

Prov 

x2 

R SA 4:  At least 5 Oversight/Outreach site 

visits 

12-Sep-12 Year 4 

(see 

comments 

above 

regarding 

elections 

calendar) 

Hold strategy session at CRDs involving 

parliamentarians (after elections and before nes 

session starts) and civil society regarding the 5 

priorities for parliamentary oversight, especially 

outside of the provincial capitals - child miners, 

exploitation of girls by teachers, displacement of 

informal dwellers or something that the 

government has done that it shouldn't have or has 

not done that it should have, etc... The outcome 

should be a schedule for control visits. As much as 

possible, the Deputies should fund these visits 

themselves, as this especially will not be 

sustainable if it is funded from another source.  

2
.1

2
 

1.2.3 
R

- 

A web-based platform (called a "list serve" in the Task Order) to link the provincial parliamentary staff and 

deputies to each other and to disseminate copies of laws 

 

1.2.3 - 1  KIN R SA 1: Collect information of interest to 

provincial assembly members, staff and 

1-Jan-10 30-Sep-10 Website is operational. Will continue under 1.1.1 -

3 & 4 in collaboration with IR2. 
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public to feed into new website 

1.2.3 - 2 KIN R SA 2: Develop a website offering 

information primarily for provincial 

assembly members, staff and the public 

(some sections will be specific for each 

province). 

1-Jan-10 1-Feb-11 Website is operational. Will continue under 1.1.1 -

3 & 4 in collaboration with IR2. 

2
.1

2
 

1.2.3 - 3  KIN R SA 3: Train government representatives 

and CSOs in use of website  

1-Jun-10 30-Sep-10 Completed on schedule (Website trainings 

completed in Aug 2010 & input on the website in 

Sep 2010) 

2
.1

1
 

1.2.4 
R

- 

Strengthening the capacity of provincial institutions to reach out to stakeholders and to central government, such 

as fora to bring together Senators and Provincial Government 

 

1.2.4 - 1  BAN R

- 
SA 1: One pilot in Bandundu Provincial 

Assembly to host in person inter-

governmental forums on the Finance Law 

(BAN) 

1-Feb-10 15-Mar-10 Completed on schedule 

1
.2

 

1.2.5 
R

- 

Building the capacity of CSOs to monitor, engage and debate with elected leaders on such substantive topics as the 

development of local government budget or related to current legislation 

 

1.2.5 - 1  BAN R SA 1: CSO training course on the budget 

process and on budget analysis in each 

province  

15-Aug-

10 

30-Sep-10 This is to be on-going but in an experiential format 

and so it should not be called a training session as 

it will be a process involving a series of activities 

from the initial planning at the end of year 

evaluation workshop to data-gathering to inform 

positions on budgets, to analyzing gap between 

existing and desired allocations, etc.. Experiential 

workshops will include topics on budget process, 

gender issues in advocacy work, decentralization, 

networking, corruption.   

1
.1

; 
1

.5
; 

1
.7

 

1.2.6 
R

- 
Public Relations training for government officials  
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1.2.6 - 1  All 4 

Prov 

R SA 1:  One workshop in each province (4 

total) to train selected government officials 

on public outreach 

15-Jun-10 30-Aug-

10 

Completed on schedule. Combined with 1.3.4 

In
d

 1
.1

 

1.2.6 - 2 All 4 

Prov 

R

- 
SA : TA on public outreach activities 1-Aug-10 30-Sep-11 Completed on schedule. Combined with 1.3.4 

1
.2

 

1.2.7 
R

- 

Tribunes d'Expression Populaires or Dialogue pour l’Action to bring together citizens and local authorities in an 

open exchange of views on key reforms and current events 

This activity takes place in large part under Activity R 1.2.1.  

 

1.2.8 
R

- 

Mobile government - bringing provincial officials into communities located far away from the provincial capital for 

sector discussions, site visits and town hall meetingsThis activity will be combined with Activities 1.2.2. and 1.2.4. 

 

1.2.9 
O

- 

Parliament Watchdog Groups, CSO partners attend and report on national and provincial assembly meetings. 

Summary compiled for use in grassroots education. The good governance website and database developed under 

Activity 1.2.3. is essentially the foundation for watchdog and grassroots education activity. 

 

1.2.10 
O

- 

Citizen questionnaires to determine what they would like to know relating to "current issues" and CSO-sponsored 

grassroots information sessions to address such issues. Most optional activities will receive inputs only once required 

activities are undertaken, unless they are found to readily fit into planned required activities. 

 

1.2.11 
O

- 

Citizen led advocacy initiatives vis-à-vis legislative representative(s).  Most optional activities will receive inputs only 

once required activities are undertaken, unless they are found to readily fit into planned required activities. 

 

1.2.12 
O

- 

Dissemination of legislative calendar to CSOs in preparation for advocacy on pending laws and public hearing 

Efforts under this activity begin under Activity R 2.1.4 and will likely continue throughout the life of project. 
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1.3 IMPROVED CAPACITY FOR ADVOCACY AND OVERSIGHT 
 

1.3.1 
R

- 

Institutional, managerial and stakeholder assessment of pilot provincial governments in such areas as health, 

agriculture, education and water. 

This activity will have been combined into Activity R 3.2.1  

 

1.3.2 
R

- 

Small grants to local CSOs for budget monitoring 

Grant support for budget monitoring and advocacy is provided under Activity 1.1.3. 

 

1.3.3 
R

- 

Community gatherings to prioritize needs of the community 

This activity takes place under the Dialogue pour l’Action programmed under Activities 1.2.1 and 1.2.2. as well as under 

stakeholder action planning workshops under Activity 3.2.1. 

 

1.3.4 
R

- 

Community preparation for face-to-face meeting(s) with elected leaders and senators, facilitated by NGO leaders 

This activity takes be fulfilled as part of the technical assistance delivered under Activity 1.1.3. 

 

1.3.5 
O

- 

Study tours to provide exposure to different experiences in fiscal transfers (especially for investment) such as the 

Mali experience. Most optional activities will receive inputs only once required activities are undertaken, unless they are 

found to readily fit into planned required activities. 

 

1.3.6 
O

- 
Media training and media campaigns for CSOs                                                                                                                                                                                                                                            

1.3.6 - 1  all 4 

prov 

O SA 1:  One module focused on the 

development of communication strategies 

and effective means of message 

development and dissemination.  Conducted 

in conjunction with organizational 

development training in four provinces 

(combined with 1.1.1-1 ). 

5-Jan-10 28-Feb-10 Completed on schedule (See 1.1.1-1). 

In
d

 1
.1
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1.3.6 - 2  all 4 

prov

. 

O SA 2: Debriefing sessions with CSOs on 

implementation of communication 

strategies.   Implemented after information 

management and advocacy training. 

1-Sep-10 30-Sep-14 This should happen at the end of every year (or at 

the beginning of the following year.  But for year 3 

we propose a 5 day workshop where we give 

feedback and receive feedback. 
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IR2 – SELECTED PARLIAMENTS ARE MORE DEMOCRATIC AND EFFECTIVE 

 
In the third year of the program, IR2 activities will continue using the same logic as the activities implemented in year 2.  The work will also 

be based on recommendations outlined in the institutional development plans that were carried out for each of the partner Assemblies and on 

evaluations made during the first two years of the program.  The implementation of IR2 activities will also take into consideration the 

upcoming elections, a sensitive context within which PBG will evolve during year 3 and which most likely influence the implementation of 

planned activities.  

 

Given the constraints encountered during year 2, a number of activities will be completed in Year 3.  For example, certain activities 

programmed for year 2 regarding the provision of computers and internet connectivity to the Assemblies, were delayed in order to assist the 

targeted beneficiaries with the development of adequate management systems.  Year 3, which will see the inauguration of a new legislatures, 

will offer a favorable environment for this endeavor.  In effect, the change in institutional leaders could offer an important opportunity to 

reinforce the partnership between IR2 and the Assemblies.   

 

Another aspect on which IR2 will focus during the third year is assistance to the Assemblies in the improving the flow of legislation 

(identifying priorities in terms of legislation, legislative drafting, technical assistance to the committees, etc. and in public relations 

(constituency outreach, work with media outlets on parliamentary issues, and publicizing budgetary considerations.) 

 

Donor coordination regarding assembly assistance remains a constant in the implementation of PBG activities.  IR2 will maintain the 

momentum gained in the first two years of the program while initiating meetings with other donors to promote coordinated (technical, 

equipment provision and training) actions assisting the Assemblies  

 

The IR2 activities planned for year 3 are as follows:  

 

2.1 - INTERNAL MANAGEMENT AND SUPPORT SERVICES STRENGTHENED 
 

2.1.1. - Assess current functions and capacity of parliamentary staff and develop a training plan to improve their skills 

 

2.1.1 SA -6  Develop a training schedule validated by each Provincial Assembly 

 

This activity which repeats itself in every parliamentary session will be implemented during year 3 with the newly elected provincial Assembly 

offices.  IR2 will work with the Assemblies to define their priorities in terms of provincial Assembly member and staff capacity building.   

Targeted participants: Staff and members of all 5 Assemblies 
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Outputs: A validated training plan, responding to the needs of the staff and members of the Assemblies. All 5 assemblies (4 Provincial 

Assemblies and the Natinoal Assembly) are considered, National Assembly staff included. 

 

2.1.1 SA- 7 Develop a training schedule validated by National Assembly 

 

The constraints encountered by the PBG program during the first two years at the National Assembly level hindered the preparation of a 

training plan of the national Assembly members and staff of the lower house.  The election will usher in a new set of members, and possibly 

leadership and staff.  PBG will take advantage of this opportunity to reintroduce itself to the National Assembly and generate both informal 

and formal buy-in to training and capacity-building. .   

 

Targeted participants: National Assembly and staff.  

Outputs: A validated training plan which responds to the needs of the National Assembly members and staff.  

 

2.1.1 SA-8 Provincial Assembly staff capacity evaluation 

 

In order to measure the impact of PBG activities on the Provincial Assemblies and to have a clear idea on the domains of intervention in terms 

of capacity building, IR2 will carry out a mid-term evaluation of the provincial parliamentary administrations.  

 

In addition, even though the administrative personnel do not intervene directly at the decision-making level in the parliaments, they have a 

major role to play in the institutional capacity of the Assemblies through certain services (committees, studies, “bureau des séances”…). Being 

more stable and permanent, the administration provides a good reference point for evaluating the evolution of their respective parliaments.  

 

Targeted participants: Staff members of the 4 beneficiary Provincial Assemblies 

Outputs: The functional capacities of the Provincial Assemblies are evaluated.  

 

2.1.1 SA-9  Workshop to evaluate the first legislature  

 

This workshop will allow outgoing members of parliament the chance to express their thoughts on the progress of the first Provincial 

legislature and review the results.  This activity will have the advantage of offering the Provincial Assembly, apart from the final report 

normally submitted to the Bureau, the opportunity to review the different aspects of parliamentary operations, (drafting laws, government 

oversight, relations with the electorate, parliamentary communication, donor support and impact…). The members of parliament and staff will, 

through this workshop, develop recommendations for the next legislature.  This is organized in South Kivu only, because its assembly is the 

only one that agreed. The others said they did not have enough time during this session but it is most likely a matter of political will. 
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Targeted participants : Provincial Assembly of Sud-Kivu (members and staff)  

Outputs :  Workshop evaluation of the first legislature is organized.  

 

 

2.1.2. Develop an information management system for sharing draft laws for input and adopted laws for future reference (perhaps via 

codification) 

 

2.1.2 – SA 4 – Technical Assistance on ‘Les Annuaires’  

 

This activity replaces those programmed in year 2 consisting of the « Annuaires » and technical assistance on the development and distribution 

of the « Tables Alphabétiques des Orateurs ». 

 

It consists of support to the last step in the legislative process, specifically the publication of laws and edicts. The installation of provincial 

antennas of the Journal Official will allow for interventions in the provinces, and in turn support the Kinshasa office. In Bandundu, our 

local staff was contacted by the Journal Officiel provincial antenna, There are antennas all over the country except in Maniema and 

Equateur. The Journal Officiel is the one in charge of publishing laws. Our assistance would be focused on the legislative part only. 

 

Target: Journal Officiel of the D.R.C 

Outputs : Reinforcement of the Journal Officiel central office and its provincial antennas  

 

 

2.1.2 SA-6 Technical and material assistance with computer and internet support to management and legislative functions.  

 

This activity follows that which was initiated under 2.1.2-5, where PBG carried out a thorough IT evaluation for the 5 partner Assemblies 

identifying their needs and priorities in computer support.  Cost estimations of each of the Assembly’s needs have allowed the program to 

initiate the process for acquiring the equipment. The equipment will be delivered to the Assemblies after the provincial legislative elections.  

 

PBG will continue coordination efforts with other donors (CTB, World Bank, UNDP) to ensure the proper housing and maintenance of the 

provided equipment.  Once the equipment is delivered, PBG will provide technical assistance to the Assemblies in the use and maintenance of 

the equipment.  

 

Targeted participants: National Parliament and 4 Provincial Assemblies.  

Outputs : Basic IT equipment for parliamentary operations. 

 

2.1.3. Provide technical assistance to develop a realistic internal budget reflecting actual needs and priorities 
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2.1.3 SA-6 Technical assistance to MPs and staff in drafting the Provincial budgets 

This sub-activity is a follow-up of activities under 2.3.3-1 from year 1 which were implemented as training programs for the Provincial 

Assemblies on budget analysis and under 2.1.3-3 in year 2 which consisted of workshops on financial autonomy, internal budgeting and 

technical assistance for the staff of the Assemblies. These two activities reinforced the Assembly members’ understanding regarding their 

autonomy and realistic internal budget priorities that they must identify.  This third step consists of technical support to the Assemblies in the 

budgeting process which will in turn feed into the annual budget development process.  

 

Targeted participants: Members and staff of 4 Provincial Assemblies.  

 

Outputs: Technical assistance in the preparation of the Assemblies’ annual budgets.  

 

 The Provincial Assemblies prepare their budgets based on estimations of their needs in order to guarantee their constitutional 

mandates.  

 Provincial Assemblies gain the skills necessary for transparent budget preparation.  

2.1.4. Support the development of a legislative calendar dictated by Parliament and not by the Executive 

 

2.1.4 – SA 3 – Technical Assistance on Legislative Calendars 

 

This activity, programmed for Year 2 had to be postponed due to a lack of political will on the part of the Assemblies’ Bureaux.  As addressed 

in Year 2, these calendars exist but difficulties continue regarding their frequency, their regular revision and their accessibility to the public.  

PBG assistance will consist of providing support to the leadership and staff in gathering information, updating and distributing of the 

calendars.   

PBG provincial teams will continue their efforts to obtain the calendars once the Assemblies have completed them and will look into 

translating them into local languages for distribution.  The possibility of broadcasting the translated calendars through community radios is an 

option to be explored.  

 

Targeted participants: Leadership and staff of the 5 Assemblies 

Outputs :  

 Improved quality and utility of the calendars in the 5 Assemblies.  

 Translation and distribution of the calendars in the provincial languages.  
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2.1.5 Assist in the development of an action plan for technical and material assistance and a coordination system to better manage 

donor assistance 

 

2.1.5 SA-1&3 Technical Assistance on Donor Coordination for National and Provincial Assemblies 

 

Technical assistance provided by PBG in year 2 to coordinate assistance to the Assemblies from different donors, notably regarding the 

rehabilitation of Assembly buildings (CTB in Maniema and World Bank in Sud-Kivu) and operational support to the initiatives led by the  

Réseau Congolais des Personnels des Parlements (Westminster Foundation for Democracy, UNDP and DFID), will continue during the third 

year of the program.  Activities requiring the coordination of donor efforts will be discussed in the regular donor coordination meetings and 

PBG IR2 staff will take the initiative to contact additional interested parties where possible.  

   

Targeted participants: The National Assembly and the 4 Provincial Assemblies 

Outputs: A clear donor assistance plan in response to needs identified by the Assemblies.  

 

2.1.6. Organizing activities that decentralize power within the institutions, including reform of rules and regulations 

 

2.1.6 – SA 3 – Review of Internal Procedures & Manuals 

 

This activity was completed in Year 2 in three of the four provinces covered by PBG, with the exception of Katanga.  The delays in 

implementation of this activity were due to political troubles which did not allow for the revision of the internal regulations for this Assembly.  

The beginning of Year 3, which coincides with the end of the first legislature, will present a good opportunity for the members of this 

Assembly to evaluate their rules and regulations and any dispositions that were problematic, provide from experience gained during the 

session, rules which can improve the parliaments’ operations, and provide room for participation by Civil Society in the legislative process.  

 

Targeted participants: Provincial Assembly of Katanga 

Output: Internal rules and regulations are revised.  

 

2.1.6 – SA 4 – Development of Internal Procedures & Manuals 

 

This assistance initiated in Year 2 in Bandundu and South Kivu will continue in Year 3 and will be extended to Maniema and Katanga.  It will 

follow up on efforts to simplify and standardize essential procedures enabling Assembly leadership and personnel to put in place clear 

financial and administrative procedures while organizing them in one procedures manual. 
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Targeted participants: Maniema and Katanga Assembly leadership and staff.  

Outputs: Financial and administrative manuals are finalized.  

 

2.1.7 Support to internal management practices, development and implementation of parliamentary budget, budget for committees.  

 

2.1.7-1 Workshop on conflict resolution  

 

Among the needs expressed by the Assembly members in the evaluations, assistance in the form of conflict resolution techniques was 

mentioned several times. An observation made at the end of the first legislature was that the plenary sessions are marked by a number of tense 

issues, which have on occasion provoked crises in the different parliamentary institutions.  The Assembly offices, Commission and other 

Assembly members have expressed the need for increasing their capacity to respond to potential crisis situations that may disrupt the normal 

operation of their constitutional mandate.  A workshop based on the experience and lessons learned from the preceding legislative session will 

be of great value for the assembly members at the beginning of the new session allowing them to better mitigate potential conflict in their 

work.    

 

Targeted participants: Four Provincial Assemblies 

Outputs : Workshops on conflict resolution in all 4 provinces.  

 

2.1.9. Continued technical assistance to key committees for Political, Administrative and Judicial Affairs (PAJ) and on Economics and 

Finance (ECONFIN) at the National Assembly 

 

2.1.9 – SA 2 – Technical assistance on PBG related deliberations 

 

This activity is a follow-on to 2.1.9-2 which consisted of technical and logistical assistance to the ECOFIN committee with regards to the TVA 

law.  A request for assistance was submitted to PBG regarding the electoral law, but was not acted upon for various reasons due to its sensitive 

nature as determined by the donor .  Assistance to key committees remains an important part of the PBG program in support of the National 

Assembly and which can provide increased visibility.   

 

Targeted participants: PAJ and ECOFIN committees of the National Assembly 

Outputs: Technical assistance to key committees.  
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2.1.12 Organizing study tours to expose participants to the reform agenda and best practices for basic management 

 

2.1.12 – SA 2 – Study Tour  

 

PBG will organize exchange visits between members of the different Assemblies encouraging them to share their experiences with the goal of 

promoting best practices.  To achieve this, priority will be given to provincial assembly members who are deemed champions given their 

willingness to participate in this PBG initiative and who demonstrate leadership in good governance. The selection of participants will be 

based on their potential contributions in furthering institutional reforms in their respective Assemblies.  

 

This activity replaces what was planned during Year 2 relative to a trip to Benin or Burkina Faso, where the impact was deemed less important 

than the need to being together the elected representatives from the different Assemblies.  

 

Targeted participants : Representatives of the 5 Assemblies 

Outputs: Representatives from the 5 Assemblies are exposed to institutional reform efforts and best practices. 

 

2.1.15 Basic management and planning training 

 

2.1.15 SA 6- Training on strategic planning.  

 

The Assembly evaluations revealed a great need in terms of capacity building in the leadership and staff regarding strategic planning.  A 

training program in this domain which will intervene at the beginning of the legislative session, will permit the beneficiaries to develop a long 

term vision and to reflect on the organizational development and performance of Assembly services.  

 

Targeted participants :  Bureaux d’Etudes and staff of 4 Assemblies 

Outputs : A training program on strategic planning is conducted.  

 

2.1.15 SA 7 training on network maintenance 

 

This workshop will be provided to Assembly staff after the delivery of computer equipment allowing them to ensure its proper use and 

maintenance.  

 

Targeted participants: Staff of 5 Assemblies 

Output: A training program on computer network management and maintenance.  
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2.1.15 SA 8 Training on results based management  

 

PBG will organize this workshop for the administrative directors and staff who express a desire to increase their skills in providing support 

services in the Assemblies.   

 

Targeted participants: 4 Provincial Assemblies 

Outputs: A result based management training program is provided.  

 

2.1.16. Capacity-building of the Bureaux d'Etudes to support parliamentary committees 

 

2.1.16 – SA 4 – Policy Research Network 

 

Discussions held during Year 2 with members of academia and political decision makers in an effort to find the best ways to put this network 

in place will continue in Year 3 with the goal of establishing this network.  The selection of local experts in the provinces covered by PBG and 

the involvement of PBG sector specialists will help extend the network into the provinces.   

 

After a preliminary workshop organized in Kinshasa bringing together University professionals in the domain of political research and 

interested political decision makers (National assembly members and provincial assembly members who were present in the capital), planning 

sessions will be organized with the participants.  These sessions will outline the elaboration of an action plan for the development of the policy 

research network and its extension into the provinces. CRDs in the provinces and the good governance website will provide venues to 

encourage exchange between members of the network through continued technical assistance.  

 

Targeted participants: Interested university representatives and political decision makers (executive and legislative branches)  

Outputs: A network on policy research is established. 

 

2.2 IMPROVED LAW-MAKING 
 

2.2.1 Technical assistance to result in the drafting and adoption of: Law on the national budget/annually; provincial budget/annually; 

three edicts; and at least 4 DG 

 

2.2.1 – SA 4 – Technical Assistance on issues related to the Passage of laws 

 

This activity follows 2.2.1-2 from Year 2 where PBG provided technical assistance to the Assemblies in the identification of priorities with 

regards to the passage of legislation at the provincial level.  PBG also provided local experts to the Assemblies according to the field of 
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expertise identified as a priority by each Assembly.  Material assistance was also provided to the parliamentary committees allowing them to 

organize work sessions to further efforts in edict preparation. This activity will be completed at a later date in Katanga province, for reasons 

cited above.     

 

Targeted participants: Members and staff in 4 Provincial Assemblies 

Outputs : Advance edict development  

 

2.2.1-5 Technical assistance to help Assemblies address issues on which they should pass laws  

 

Continued support will be provided at the National Assembly level with the ECOFIN and PAJ committees, dependent on the political will 

demonstrated by the future leadership of these institutions. 

 

Targeted participants: Members and staff of the National Assembly.  

Outputs: Advanced development of targeted legislation.  

 

2.2.1 SA 6- Technical assistance on budget execution and training on how to communicate with constituents and the media on budget matters 

for members and staff  

 

This activity follows 2.2.1-3 from Year 2.  It aims to train the provincial Assemblies of Bandundu and Sud-Kivu and to provide the technical 

assistance necessary to confidently address budget questions when they are asked by the media or the public while going beyond a simple 

response and developing a proactive communication strategy.  This assistance will take on the form of a seminar, a workshop or technical 

assistance in the development of new communication tools.   Given the unpredictability of the political context (provincial legislative 

elections) we’re not 100% sure that we can implement this in all 4 provinces in year 3, we decided to start with Bandundu and South Kivu so 

that we can cover 1 province on both sides (East and West), the two others would be covered in year 4. Nevertheless, as it happened the 

preceding years, if the opportunity occurs we could cover the 2 remaining provinces as well. 

 

 

Targeted participants : Bandundu and Sud-Kivu Assemblies 

Outputs: Provincial assembly members receive training in budget presentation to the media and the public.  

 

2.2.1 SA 7- Training to in the drafting of necessary legislation using (ROCCIPI) method for members and staff  

During the evaluations, the Provincial Assembly members expressed a great need for training and technical assistance in developing 

legislation.  They encounter difficulties in both the choice of material on which to legislate and in the creation of edict proposals.  This training 

will allow the reinforcement of provincial assembly members and their staff, especially the Bureau d’études, in their capacity to identify the 

needs in developing edicts for the improvement of management in the provinces.   
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Targeted participants: 4 Provincial Assemblies 

Outputs:  Training provided on the procedures aimed at identifying future laws.  

 

2.2.1 SA-8 Training in legislative drafting 

 

The parliamentary evaluations also revealed weaknesses with the Assembly members and their Bureaux d’études with regards to the drafting 

of laws, in terms of the formal aspects. Certain aspects of legislative drafting lend to confusion and a workshop in this area will help to 

improve the quality of edicts produced by the Assembly members.  It will help them in the writing of clear, precise, organized and accessible 

laws.  A legislative drafting expert has already been put at the disposition of the Provincial Assemblies by PBG for the correction of draft laws, 

but a training program will reinforce the capacity of those initiating laws and will facilitate the work of the expert.  The same reason applies 

here. Also, we picked Bandundu and South Kivu because of their important legislative production. They drafted many edicts and were 

constantly requesting technical assistance in Légistique. We provided this assistance via Mr. KATUALA, most of the time via conference 

calls, but it’s important to have them formally trained. 

 

Targets: Bandundu and South Kivu Provincial Assemblies and the National Assembly’s Bureau D’ études 

Outputs : One workshop on the drafting of legislation is provided 

 

2.2.2. Technical assistance to key committees to increase staff, deputies and senators' skills to analyze the need for, draft and review 

primary laws accompanying enabling legislation 

 

2.2.2 SA 4-Workshop to analyze and discuss reforms in favor of decentralization for member and bureaux d'études 

 

The new members of parliament, elected for 5 years, will continue to implement the decentralization reform process which has thus far 

commenced with much trepidation.  For this, they will need to have a good grasp of all of the implications to enable them to produce laws that 

will facilitate decentralization and to promote government oversight of the Executive.  Hence PBG plans on organizing a workshop to review 

progress made regarding decentralization reform and to reflect on the future of the process. As last experience was carried out in Bandundu 

(forum on Loi des Finances) we decided to implement this activity in South-Kivu with the possibility to change its scope from provincial to 

national level just as we did with the Bandundu experience in year 1. Actually, working with CTAD  is a must. 

 

Targeted participants: Assembly members of Sud-Kivu 

Outputs : A workshop on decentralization is organized.  
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2.3-PARLIAMENT OVERSIGHT OF GOVERNMENT INSTITUTIONS INCREASED 
 

2.3.1. Strengthening committees to oversee the executive, especially regarding budget and financial management 

 

2.3.1 – SA 2 – Workshop on Constitutional Oversight Mechanism  

 

This activity, scheduled for Year 2 could not be implemented at the national level given the lack of political will on the part of the leadership 

of the National Assembly. It will be rescheduled in year 3 and will provide a great contribution to the newly elected members of the National 

Assembly by giving them tools to ensure optimum control of government action. 

 

Targets: National Assembly 

Output: introductory seminar on the control mechanisms provided 

 

 

 

2.3.5. Support strategically selected sub-committees to oversee and monitor public policy, e.g. on justice, security, social services and 

fiscal oversight 

 

2.3.5 – SA 2 – Technical Assistance to at least one Committee in Provincial Legislature 

 

This activity follows activities 2.3.5-3, 2.3.5-4, 2.3.5-5 which were implemented in Year 2, during which PBG provided through its sector 

specialists, technical and material assistance to the sector parliamentary committees in the provinces of Sud-Kivu (draft law on health 

cooperatives) and in Bandundu (draft law on REGIDESO fee structure).  This assistance was provided in work sessions with committee members 

and other interested parties (government, civil society organizations, development partners), through public hearing and information 

dissemination programs. This activity will continue in the same two provinces and will be expanded into Katanga and Maniema dependant on 

requests from the Provincial Assemblies.  

 

Targeted participants : Members and staff from the sector committees in the 4 Provincial Assemblies.  

Outputs : Technical assistance provided to one sector committee in each province.  

 

2.3.5 SA 6- Technical assistance to at least one committee in each of the 4 provincial assemblies 

 

This activity follows-up the activities 2.3.5-3, 2.3.5-4 and 2.3.5-5 implementation in year 2 and in which the PBG has provided, through its 

sector specialists, technical and material assistance to parliamentary committees in the provinces of South Kivu (bill on mutual health) and 
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Bandundu (Bill on taxation of REGIDESO). This assistance has consisted of working meetings with commissions and other stakeholders 

(government, CSOs, development partners ...), public hearings and briefings. It will therefore continue in these two provinces but also in 

Katanga and Maniema following applications submitted by provincial assemblies. 

 

Targeted participants: Members and staff of the sub committees of four provincial assemblies 

Outputs: Technical assistance continues to a sub-committee in each province 

 

2.3.5 SA 7 Preparation of legislative hearing 

 

The parliamentary committee hearing is one oversight tool available to the Assemblies in the D.R.C.  This tool is rarely used due to the lack of 

experience in their use.  Hence the importance of a training session geared to present the practical implementation of a legislative hearing, using a 

case study approach. PBG is working with Bandundu and South Kivu because this activity implies serious work with Civil Society and requires a 

dose of democratic culture. In year 2, Bandundu and South Kivu assemblies showed more political will in this regard. Depending on its success, this 

activity will be implemented in the two other provinces. 

 

Targeted participants: Provincial Assemblies of Bandundu and Sud-Kivu 

Outputs : Training on legislative hearings is implemented.  

2.4 - INCREASED ACCOUNTABILITY TO CITIZENS 
 

2.4.2 Assist assemblies and/or individual members with the development of mechanisms for members to receive input/feedback from 

constituents to fight corruption - perhaps inviting reports of public service delivery quality or of waste, fraud or abuse - and to inform on 

public policy  

 

2.4.2-1 Public Forum on anticorruption and budget expenses 

 

The PBG program plans to support the organization of a provincial level anti-corruption forum.  This forum will bring together the members of the 

Provincial Assemblies, provincial government representatives and Civil Society actors to jointly discuss anti-corruption strategies in the provinces.  

This discussion will be enriched by a status report of existing anticorruption actions presently being implemented at provincial and national levels.  

This forum should result in the establishment of an anti-corruption monitoring committee set up to see that strategies developed in the forum, are 

taken into consideration.  

 

Targeted participants: Provincial Assemblies of South Kivu and Bandundu 

Outputs: Anti-corruption forum organized at the provincial level.  
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2.4.4 Develop public relations training 

 

2.4.4-1 Training on public relations 

Newly elected members of parliament should be able to respond to increasingly detailed requests from citizens.  In turn, citizens require a better 

understanding of the roles and functions of the legislature, in order to engage the bodies more effectively.  The Year 1 evaluations revealed a gap in 

parliaments ability to communicate its work transparently, and a lack of functioning mechanisms to create dialogue with the public.  PBG will 

conduct a series of workshops offering communication tools which promote a better understanding of the parliamentarian’s work and can result in 

gaining the support to better meet their constitutional mandates.   

Targeted participants: 4 Provincial Assemblies  

Outputs: A workshop on public relations is implemented.  

 

 

2.4.5 Assist in establishment and public dissemination of a legislative calendar 

 

2.4.5-2&3 One workshop per province for media coverage of Assembly affairs and media coverage of legislative calendars  

 
In the evaluations, provincial parliamentary members expressed a serious lack of media coverage of Assembly actions.  Some mentioned a certain 

patronage in the relations between the press and certain members of parliament which broadcast more regarding them as individuals as opposed to 

their parliamentary institutions or of the official work they are undertaking.   Others denounce when they are taken to task by the press. A workshop 

bringing together the provincial members of parliament and the press to discuss these issues will be an occasion for the two parties to start anew and 

define each other respective roles, their interdependence and the explore the possibilities to work together for the benefit of the population. 

 

Targeted participants: 4 Provincial Assemblies.  

Outputs: A workshop on media coverage of Assembly activities is organized.   
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2.5 - IMPROVED LINKAGES BETWEEN DIFFERENT LEGISLATURES 
 

2.5.2. Support an online database of laws 

 

2.5.2 – SA 1&4 –Improved website for the National Assembly 

 

This activity was not implemented in Year 2 because a number of obstacles were encountered with the the National Assembly Bureau as well as 

technical constraints (the National Assembly does not yet have a working website) 

The initial effort for this activity will now be directed towards the good governance website which will reserve a special space for parliamentary 

activities.  

Targeted participants:  Staff and several National Members of Parliament.  

Outputs: Good governance site is populated with parliamentary data.  

 

2.5.2 – SA 3 – Training to National Assembly staff and Members in uses of the website improvements 

 

Like with activity 2.5.2-1, this activity was not implemented in Year 2 because a number of obstacles were encountered with the Bureau of the 

National Assembly as well as technical constraints (the National Assembly does not yet have a working website). The initial effort for this activity 

will now be directed towards the good governance website which will reserve a special space for parliamentary activities. This training will outline 

the kinds of information that can be hosted on the website, how to share the information between Provincial Assemblies and all the basics on how to 

use the website.   

Targeted participants: Staff and several National Members of Parliament.  

Outputs: Members of parliament learn to use the website and sharing of information between MPs increases.  

 

2.5.3 Communication networks to educate provincial law-makers about the intent of national legislation 

 

2.5.3-1 TA to assemblies to promote a two-way communications mechanism between the national and provincial legislatures 

 

This activity aims to promote different exchange mechanisms at the national and provincial levels through a series of activities in Year 3 namely 

support to the Réseau Congolais des Personnels des Parlement (RCPP), the establishment of a political research network, exchange visits, inter-

provincial forum, and public hearings in collaboration with IR1 and the inter-institutional working groups with IR3.  

 

Targeted participants: Staff and members of 5 Assemblies  

Outputs: Sharing of information between MPs increases.  
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2.5.4 Provide technical assistance to inter-parliamentary association of provincial Assemblies 

 

2.5.4 – SA 7 – Inter-Parliamentary Association for Provincial Assemblies 

 

Year 3 will see continued efforts by PBG to support the RCPP (Réseau Congolais des Personnels des Parlements) which was started successfully in 

Year 2.  This support will be comprised of material, logistical and technical assistance to members of the RCPP.   

 

Targeted participants: Four Assemblies (and more if other donors are interested)   

Outputs: The capacities Provincial Assemblies staff members are reinforced in their ability to support the Provincial Assembly members.  

 

2.5.5 Develop mechanisms to solicit provincial and sub-provincial input pending national legislation  

 

2.5.5 SA 2- Inter-parliamentary forum on reform options supporting decentralization 

 

Following the experience in Year 1 on the inter-provincial forum regarding the law on public finances, PBG would like to initiate in collaboration 

with other donors, a similar process and regrouping around the same table, actors from the national and provincial levels whereby the participants can 

exchange ideas on improving the assimilation of the decentralization process and better understand its implications. This will help with the 

development of tools necessary for the advancement of the process.  

 

Targeted participants: Four Assemblies (all the Assemblies if additional donor support allows).  

Outputs:  A workshop to reflect on decentralization is organized.  
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  IR 2 - SELECTED PARLIAMENTS ARE MORE DEMOCRATIC AND EFFECTIVE 

  

                

  2.1 Number of national legislators and legislative staff attending USG-sponsored training or educational events   

  2.2 Number of provincial legislators and legislative staff attending USG-sponsored training or educational events   

  2.3 Number of draft laws accompanied by technical analysis and subject to review by legislative committees receiving USG assistance   

  2.4 Number of laws or amendments promoting decentralization drafted with USG assistance   

  2.5 Number of provincial edicts accompanied by technical analysis and subject to review by legislative committees receiving USG assistance   

  2.6 Number of executive oversight actions undertaken by national legislatures receiving USG assistance   

  2.7 Number of executive oversight actions undertaken by provincial legislatures receiving USG assistance   

  2.8 Number of public forums resulting from USG assistance in which national legislators and members of the public interact    

  2.9 Number of public forums resulting from USG assistance in which provincial legislators and members of the public interact    

  2.10 Increase in average score of Matrix of Legislative Processes and Capabilities   

  2.11 Frequency of access by Assembly staff to the website developed with USG assistance    

  2.12 Number of structured mechanisms to promote exchanges between different legislatures supported by USG.   

                

ACTIVITIES & SUB-ACTIVITIES 
START 
DATE 

Due Date  STATUS & COMMENTS 

IN
D

IC
A

TO
R

S 

2.1 - INTERNAL MANAGEMENT AND SUPPORT SERVICES STRENGTHENED 

2.1.1 R Assess current functions and capacity of parliamentary staff and develop a training plan to improve their skills 

2.1.1 - 1 1 NA, 4 
prov 

R SA 1: One participatory self assessment for each provincial 
assembly and one at the national level  

2-Feb-10 30-Jun-10 Completed with Katanga in October 2010 

  

2.1.1 - 2 KIN R SA 2:  Conduct a separate review of the movement of 
legislation and communication between the National Assembly 
and Senate and identify any roadblocks or delays to legislation. 

1-Apr-10 30-Jun-10 Completed on schedule. 

  

2.1.1 - 3 1 NA 
4prov 

R SA 3: Five institutional development and staff training plans  1-Jul-10 31-Dec-10 Completed 

  

2.1.1 - 4 KAT R SA 4:  Participatory self assessment in the Katanga provincial 
assembly 

1-Oct-10 30-Oct-10 Completed 
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2.1.1 - 5 KAT R SA 4:  Institutional development plan for Katanga 1-Nov-10 30-Dec-10 Completed   

2.1.1 - 6 All 4 
prov 

R SA 5: PBG training schedule validated by each Provincial 
Assembly  

1-Jan-12 30-Sep-12  On going in all provinces. Permanent activity 

  

2.1.1 - 7 KIN   SA 6: PBG training schedule validated by the National Assembly  1-Jan-12 30-Sep-12 Will be implemented with the new legislature 

  

2.1.1 - 8 4Prov R SA 8 Assessment of assembly staff capacities 15-Oct-11 15-Feb-12 Evaluation will be conducted using same 
methodology as first assessment.    

2.1.1-9 SUK    SA 9 Workshop evaluation of first legislature 1-Oct-11 15-Oct-11     

2.1.2 R Develop an information management system for sharing draft laws for input and adopted laws for future reference (perhaps via codification)   

2.1.2 - 1 KIN R SA 1: New edition of the "Les Annuaires" Journal in 
collaboration with "Le Journal Officiel" 

1-Mar-10 Year 2 Becomes 2.1.2- 4 in Year 2 

  

2.1.2 - 2 All 4 
prov 

R SA 2: Depending on assessment results and needs, will procure 
and hand-over necessary equipment & temporary internet 
access for online research and communication for all four 
provincial assemblies.  Handover of computers will require the 
prior establishment of an inventory management system.  Note: 
will also serve the capacity of the Bureaus d'Etudes (activity 
2.1.16) 

1-Apr-10 Early in Year 
2 for all four 
provinces but 
Bandundu 

Becomes 2.1.2 - 5 in Year 2 below (Partially 
completed in BAN) 

  

2.1.2 - 3 1 NA, 4 
prov 

R SA 3: Training for staff of all legislatures, representatives, 
journalists and CSO on the use of the website.   

8-Jan-09 Year 2 This activity along with 2.4.5-2 will be 
implementedin Year 2 under 2.5.2 - 2  
("Improve website for National Parliament")  

2
.1

; 2
.2

; 2
.1

1 

2.1.2 - 4 KIN 
BAN 

R SA 4: Technical assistance on the content and distribution of the 
"Tables Alphabetiques des Orateurs" replaced by support to 
Journal Officiel 

1-Oct-11 30-Sep-12   

  

2.1.2 - 5 All 4 
prov 

R SA 5:  Conduct an assessment of technical, material & IT 
management for all four provincial assemblies with the support 
of an international consultant 

11-Jan-11 30-Apr-11 Completed ahead of schedule (see report) 
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2.1.2 - 6 All 4 
prov 

R SA 6:  TA and material assistance to permit computer and 
internet support to management and legislative function.   

1-May-12 30-Sep-12 Ongoing - equipment to be delivered after 
installment of new legislatures to ensure proper 
inventory control and management.  

2
.1

1 

2.1.3 R Provide technical assistance to develop a realistic internal budget reflecting actual needs and priorities  (Required in all 5 legislatures)   

2.1.3 - 1  4 prov R SA 1: Course in budget preparation and analysis conducted in 
four (4)provincial legislatures. This training will be 
complemented by TA to committees and parliamentary staff in 
all four (4) provinces to help them analyze executive and 
ministerial budgets.  

1-Feb-10 4/10/2010 
BAN&SK; Aug. 
MAN 

Completed in BAN SUK & MAN (as of 16 
August 2010). 
KAT schedule for Quarter 2 Year 2 (Jan-
March 2011) - see 2.1.3 - 2.   This activity 
will be complemented by a follow-on TA 
under 2.1.3-4 & - Combined w/ 2.2.1-1 

2
.1

; 2
.2

; 2
.1

0
 

2.1.3 - 2 KAT R SA-2: Course in budget preparation and analysis conducted in 
Katanga. (This activity follows 2.1.3.-1 above)  

1-Jan-11 31-Mar-11 Completed ahead of schedule in February 
2011 2

.2
 

2.1.3 - 3 All 4 
prov 

R SA 3:  One workshop per province on the financial and 
legislative autonomy within the constitutional framework of 
decentralization 

1-Feb-11 30-Sep-11 Completed on schedule 

2
.2

 

2.1.3 - 4 All 4 
prov 

R SA 4:  TA to the "Bureaux" of the Assemblies, Secretaries 
General, and their staff on their internal budget cycles.   

1-Mar-11 30-Sep-11 Completed on schedule 

 

2.1.3 - 5 MAN/B
AN 

R SA 5: Training to reinforce the ability to control the budget 
process for Deputies and staff. Training based on 2.1.3-1 activity 
and conducted with the Belgian Technical Cooperation (CTB). 
USAID material and USAID trainer was used to improve the 
capacity of the Assemblies.  

1-Feb-11 15-Oct-11 Added Activity - Completed in Bandundu. 
Will be implemented in Maniema before the 
end of current session. To be coordinated  
with CTB 

 

2.1.3 - 6 All 4 
prov 

R SA 6: Technical assistance  to MPs and staff while  drafting  the 
Provincial budget  

1-Jul-12 30-Sep-12   

2
.2

 

2.1.4 
R
- 

Support the development of a legislative calendar dictated by Parliament and not by the Executive  
(Required in all 5 legislatures) 

 

2.1.4 - 1 1 NA, 4 
prov 

R SA 1: TA to legislative staff of all five legislatures to develop and 
implement the legislative calendar.  PBG will also focus on the 
publication of the legislative calendar in the local language (Act 
2.4.5) 

5-Apr-10 Year 2 Becomes 2.1.4 - 3 in Year 2. 

2
.3

; 2
.4

; 2
.9

 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR THREE – FY 2012  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

41 | P a g e  

 

2.1.4 - 2 1 NA, 4 
prov 

R SA 2: Calendar distributed to legislators, media and civil society  1-Aug-
10 

Year 2 Becomes 2.1.4 - 3 in Year 2. 

 

2.1.4 - 3 1 NA, 4 
prov 

R SA 3: TA to legislative staff of all five legislatures to develop and 
implement the legislative calendar.  Translation into provincial 
languages, distribution and broadcast through radio and other 
media outlets.  

10-Jan-
12 

30-Sep-12 Permanent TA. Potential collaboration with 
Internews media partners.  

 

2.1.5 R 
Assist in the development of an action plan for technical and material assistance and a coordination system to better manage donor assistance 
(Required in all 5 legislatures) 

 

2.1.5 - 1 KIN R SA 1:  TA to support donor coordination in the National 
Assembly 

1-Oct-12 30-Sep-12 Permanent TA  

2.1.5 - 2 All 4 
prov 

R SA 2:  TA to support donor coordination in the Provincial 
Assemblies 

1-Oct-12 30-Sep-12 Permanent TA 

 

2.1.6 R Organizing activities that decentralize power within the institutions, including reform of rules and regulations (Required in all 5 legislatures)  

2.1.6 - 1 MAN R
- 

SA 1: Review each assembly's internal procedures and help to 
develop manuals for one of the provincial assemblies 
(Maniema) 

1-Dec-
09 

30-Aug-10 Completed on schedule. Follow on TA will be 
provided to encourage the finalization of the official 
manual.  

2
.6

 

2.1.6 - 2 BAN R
- 

SA 2:  Review the assembly's internal procedures and help to 
develop manuals for one of the provincial assemblies  
(Bandundu) 

1-Oct-10 1-Dec-10 ADDED ACTIVTY - Completed on schedule. Follow on 
TA will be provided to encourage the finalization of 
the official manual. Follow on TA will be provided to 
encourage the finalization of the official manual 

2
.6

 

2.1.6 - 3 SUK 
KAT 

R
- 

SA 3:  Review each assembly's internal procedures and help to 
develop manuals for provincial assemblies (SUK & KAT) 

1-Oct-11 30-Sep-12 Completed in SUK on going in Katanga 

2
.6

 

2.1.6 - 4 4 prov R
- 

SA 4: TA to the 4 Assemblies to develop manual of 
administrative procedures   

1-Oct-11 30-Sep-12 Completed in SUK on going  in BAN   to be 
implemented in MAN and KAT   

 

2.1.6 - 5 KIN R
- 

SA 5:  Training to National Assembly staff in procedures for 
improving flow of legislation 

1-Feb-11 30-Sep-11 Completed (Lode Vanhoost report) 

 

2.1.7 
R
- 

Support to internal management practices, development and implementation of parliamentary budget, budget for committees (Required in all 
5 legislatures) To be covered under 2.1.3-3. Completed in all 4 provinces.  For the NA it is dependent on political will.  
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2.1.7-1 4 prov 
R
- SA 1: Training workshop on conflicts resolution Jul-12 30-Sep-12   

2
.6

 

2.1.8 
R
- 

Support to internal oversight functions (Note that there are no permanent internal reform committees in these institutions)  (Required in all 5 
legislatures) - Groundwork for this is laid in Activity R 2.1.6 and is also covered under 2.3. 

 

2.1.9 
R
- 

Continued technical assistance to key committees for Political, Administrative and Judicial Affairs (PAJ) and on Economics and Finance (ECOFIN) 
at the National Assembly  (Required in all 5 legislatures) 

 

2.1.9 - 1 KIN R SA 1: TA responses to key committees on PBG related 
deliberations. 

3-Dec-09 30-Sep-10 Completed on schedule (ECOFIN on the Public 
Finance Law) Ongoing 

2
.3

; 2
.4

; 2
.5

 

2.1.9 - 2 KIN R SA 2: TA responses to key committees on PBG related 
deliberations. 

1-Oct-11 30-Sep-12 Permanent TA 

 

2.1.10 

O
- Providing a full-time resident advisor to assist parliaments with identifying and adopting a reform agenda that is owned by the institutions and 

their elected representatives and staff that considers regulatory and procedural blocks to institutional performance - Most optional activities 
will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required activities 

 

2.1.11 

O
- Mechanisms for internal institutional communication such as procedures committees, etc. that involve stakeholders interacting with the 

institution and its committees - Most optional activities will receive inputs only once required activities are undertaken unless they are found to 
readily fit into planned required activities 

 

2.1.12 
O
- Organizing study tours to expose participants to the reform agenda and best practices for basic management  

2.1.12 - 1 All 5 
Assb 

O
- 

SA 1: One study tour to Benin or Burkina Faso for legislative 
reform and internal management practices/ Replace by in-
country study tour  

1-May-12 30-Sep-12 Cancelled Activity (meeting USAID).  

 

2.1.13 
O
- 

Study tour focused on staff-deputy relations, internal budget development for support services, and bill drafting and legal codification - Most 
optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required 
activities 

 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR THREE – FY 2012  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

43 | P a g e  

 

2.1.14 
R
- 

Technical and material assistance to institutions and committees on legislative process, representation and oversight  

2.1.14 - 1 All 4 
prov 

R SA 1: Training activities  and TA carried out based on assessment 
findings and resulting training plan that needs to be developed 
in close coordination with the Assembly (combined w/ 2.1.15-1) 

1-Apr-10 30-Sep-10 Completed in MAN, KAT, SUK and BAN on schedule 
(Archiving).  Will be enhanced with a follow up 
workshop in year 2 (2.1.14-3) 

2
.1

; 2
.2

; 2
.6

 

2.1.14 - 2 SUK R SA 2: TA to help parliamentarians understand legal tools and 
procedures for executive oversight, rather than resorting to no-
confidence votes. 

N/A N/A Completed, as new activity added to the work plan to 
take advantage of a target of opportunity with the 
visit of a Belgian Parliamentarian to the SK provincial 
assembly (Previously labeled as 2.3.3-2) 

2
.6

; 2
.1

0 

2.1.14 - 3 All 4 
prov 

R SA 3: Reinforcement Workshop on Archiving skills and 
techniques with provincial assembly staff 

1-Apr-10 31-May-11 Completed ahead of schedule 

 

2.1.14 - 4 BAN   SA 4: TA to create archiving and classification plan   30-Sep-11 ADDED ACTIVITY:  conducted by local team.  This 
activity is a follow on to activity 2.1.14-3 in the BAN 
Assembly.  IR2 will try and implement it in the other 
provinces. Completed in SUK, BAN, KAT, MAN 2

.1
; 2

.2
; 2

.6
 

2.1.15 
R
- 

Basic Management and planning training (See 2.1.14)  

2.1.15 - 1 All 4 
prov 

R SA 1: Training activities  and TA carried out based on assessment 
findings and resulting training plan that needs to be developed 
in close coordination with the Assembly (combined w/ 2.1.14-1) 

1-Apr-10 30-Sep-10 Combined with 2.1.14-1. 

2
.1

; 2
.2

; 2
.6

 

2.1.15 - 2 All 4 
Prov + 
Kin 

  SA 2: Training of Assembly staff on computer skills (Word, Excel, 
electronic mail and the internet 

  30-Sep-11 Completed using the CRD 

 

2.1.15 - 3 4 prov   SA 3: Training on human resources management 15-Juin-11 30-Sep-11 Added Activity -Completed   

2.1.15 - 4 BAN 
MAN 
KAT 

  SA 4: Workshop on inventory and stock management 15-Juin-11 15-Juin-11 Added Activity -Completed 

  

2.1.15 - 5 SUK   SA 5: Training and TA on Monitoring and Evaluation  1-Juil-11 30- Juil-11 Added Activity -Completed   

2.1.15 - 6 Ban, 
Man, 
Kat  

SA 6: Training workshop on strategic planning 1-Oct-11 30-Sep-12 
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2.1.15 - 7 Nat Ass 
4prov 

 

SA 7: Training activities  on network maintenance et 
management 

1-May-12 30-Sep-12 

  

  

2.1.15 - 8 All 4 
Prov  

  SA 8: Training workshop on management focused on results to 
staff 

1-Oct-11 30-Mars-12   

  

2.1.16 
R
- 

Capacity-building of the Bureaux d'Etudes to support parliamentary committees 

2
.1

; 2
.2

; 2
.1

0 

2.1.16 - 1 All 4 
prov 

R SA 1: Policy research access seminars in all four provinces (4 
provinces) and establishment of policy research network.    

1-Apr-10 30-Sep-10 Becomes 2.1.16-3 (seminars) and 2.1.16-4 (network) 
in Year 2 (upon the request of provincial assemblies).  
Trainer/expert will also conduct Activity 2.1.17-1/2 
for key legislators while on-site. 2

.1
; 2

.2
;2

.1
0 

2.1.16 - 2 All 4 
prov 

R SA 2: Courses in preparation to legislative memos and minute-
taking for committees (4 provinces)  

  30-Sep-11 Completed cover under activity with RCPP 2.5.4-4 
and 2.5.4-5 

 

2.1.16 - 3 MAN 
KAT 

R SA 3: Policy research access seminars.   Expert will also conduct 
Activity 2.1.17 for key legislators while on-site.  

   30-Sep-11 Completed  

 

2.1.16 - 4 All 4 
prov NA 

R SA 4: Establishment of a policy research network and changes 
its scope from provincial to national level.  

1-Apr-12 30-Sep-12 Will be implemented during next legislature 

 

2.1.17 R Training on report writing and note-taking 

2
.1

; 2
.2

;2
.1

0 

2.1.17 - 1 All 4 
prov 

R SA 1: Train key legislators in all four (4) provinces in the use of 
research reports to fully their various functions as legislators  

1-Apr-10 30-Sep-10 Becomes 2.1.17- 2 in Year 2. 
Expert will also conduct Activity 2.1.16. 

2
.1

; 2
.2

;2
.1

1 

2.1.17 - 2 MAN 
KAT 

R SA 2: Train key legislators in all four (4) provinces in the use of 
research reports to fully their various functions as legislators  

  30-Sep-10 Completed  

 

2.2 IMPROVED LAW-MAKING CAPACITY  

2.2.1 
R
- 

Technical assistance to result in the drafting and adoption of: Law on the national budget/annually; Provincial budget/annually; three edicts; 
and at least 4 DG laws -  

2
.3

/4
/5

/1
0 
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2.2.1 -1 1 NA +  
4 prov 

R SA 1: TA activities for members and staff to be able to explain 
budgets to other legislators, civil society, the media and citizens 
and constituents.  

1-Apr-10 30-Sep-10 Combined with 2.1.3-1 and supported by follow on 
TA conducted by IR 2 Team Leader in each province. 
Still to be completed in KAT & NA - see 2.2.1- 3 

2
.3

/4
/5

/1
0 

2.2.1 - 2 1 NA +  
4 prov 

R SA 2: TA as needed to help assemblies address issues on which 
they should pass laws.  

1-Jan-10 30-Sep-10 Completed on schedule in MAN & SUK; All required 
steps accomplished w/ the National Assembly but 
awaiting green light from Pres. Of the National 
Assembly to proceed.  Still to be completed in KAT & 
BAN in Year 2 - see 2.2.1-4 

2
.3

/4
/5

/1
0 

2.2.1 - 3 KAT  
NA 

R SA 3: TA activities for members and staff to be able to explain 
budgets to other legislators, civil society, the media and citizens 
and constituents.  

1-Apr-12 30-Sep-12 Combined with 2.1.3-1  Completed in the four 
provinces but pending political will for NA.  

2
.3

/4
/5

/1
0 

2.2.1 - 4  KAT 
BAN 

R SA 4: TA as needed to help assemblies address issues on which 
they should pass laws (includes edicts) 

1-Oct-10 30-Sep-12 Identification completed in all 4 provinces ahead of 
schedule TA ongoing 

2
.3

/4
/5

/1
0 

2.2.1 - 5 NA R SA 4: TA as needed to help assemblies address issues on which 
they should pass laws  

1-Oct-10 30-Sep-12 Continuous 

 

2.2.1 - 6  BAN 
SUK 

  SA 6: TA on the budget  execution and training on how to 
communicate with constituencies and medias on budget matters 
for members and staff 

15-Jul-
12 

30-Sep-12   

2
.1

; 2
.2

; 2
.5

; 2
.1

0 

2.2.1 - 7 NA 
&4Prov 

  SA 7:  Training to help the necessary legislation with R0CCIPI 
method for members and staff 

1-May-
12 

30-Sep-12   

 

2.2.1 - 8 NA  4 
prov 

R SA 8:   Training workshop in legislative drafting for members and 
staff 

1-Mars-
12 

30-Sep-12   

 

2.2.2 
R
- 

Technical assistance to key committees to increase staff, deputies and senators' skills to analyze the need for, draft and review primary laws 
accompanying enabling legislation 

 

2.2.2.-1. SUK R SA 1: Training course and TA (1) to SUK assembly's PAJ and 
ECOFIN legislators and staff on legislative drafting and analysis 
and assuring constitutional conformity 

1-Apr-10 30-Sep-10 Completed on schedule (Sep 2010) 
Note : the training also included members of the 
Commission on Health. 

2
.1

; 2
.2

; 2
.5

; 2
.1

0 
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2.2.2.-2. KIN R SA 2: Sharing of the review of movement of legislation and 
communication with parliament members, staff and CSO. When 
requested, PBG will provide technical assistance to smooth the 
passage of legislation. 

1-Apr-10 30-Sep-10 Completed ahead of schedule (see report) 

 

2.2.2 - 3 BAN 
MAN 
KAT 

R SA 3: Training course and TA (1) to SUK assembly's PAJ and 
ECOFIN legislators, members of one other parliamentary 
Commission, and staff on legislative drafting and analysis and 
assuring constitutional conformity 

1-Oct-10 30-Apr-11 ADDED ACTIVTY - Completed  

 

2.2.2 - 4 SUK R SA 4: Workshop to analyze and discuss on reforms in favor of 
decentralization for member and bureaux d'études 

15-May-
12 

30-Sep-12  

2
.1

; 2
.2

; 2
.7

 

2.3 - PARLIAMENT OVERSIGHT OF GOVERNMENT INSTITUTIONS INCREASED 

2
.1

; 2
.2

; 2
.7

 

2.3.1 
R
- 

Strengthening committees to oversee the executive, especially regarding budget and financial management (Required in all 5 legislatures)  

2.3.1.-1 KIN R SA 1: One introductory workshop on Constitutional oversight 
mechanisms for members of the Assembly.         

1-May-10 30-Sep-10 Becomes 2.3.1 - 2 in Year 2 below 

 

2.3.1.-2 KIN R SA 2:  (Activity moved fully to Year 2 from 2.3.1.-1 above) One 
introductory workshop on Constitutional oversight mechanisms 
for members of the Assembly.         

1-Mar-12 30-Sep-12   

 

2.3.1-3 4 Prov   SA3: Introductory workshop on Constitutional oversight 
mechanisms for members and staff 

1-Mar-11 30-Sep-11 Completed 
 

2.3.2 
R
- 

Technical and material assistance to institution and committees on legislative process, representation and oversight (Required in all 5 
legislatures) - COVERED UNDER 2.1.14  

 

2.3.3 
O
- 

Develop and deliver ad-hoc activities that strengthen oversight - Most optional activities will receive inputs only once required activities are 
undertaken, unless they are found to readily fit into planned required activities 

2
.6

; 2
.7

; 2
.1

0
 

2.3.4 
O
- 

Technical assistance to compare standing orders (règlement intérieur) to strengthen capacity to oversee government and to engage civil society 
- COVERED UNDER 2.1.6 
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2.3.5 
R
- 

Support strategically selected sub-committees to oversee and monitor public policy, e.g. on justice, security, social services, and fiscal oversight  

2.3.5 - 1 All 4 
prov 

R SA 1: TA to at least one committee in all four Provincial 
Assemblies  

1-Feb-10 30-Sep-10 Activity initiated and covered under 2.2.1-2 (TA on 
laws) with the identification of sector and legal 
experts at the local level. 

 

2.3.5 - 2 4 Prov R SA 2: TA to at least one committee in all four Provincial 
Assemblies   

1-Oct-11 30-Sep-12 TA is on-going with the support of PBG Sector 
Specialists & local sector / legal experts. Specific 
work was completed in the Health sector in SUK. 
Permanent Activity. 

 

2.3.5-3 BAN   TA: Support Natural Resources group to better understand issues 
related to water distribution and in drafting related laws 

  31-Oct-11 ADDED ACTIVITY: Conducted by local team . 
Completed  

2.3.5-4 SUK   TA: Dialogue pour l’Action with actors in the health sector to 
include Government, Assembly and Civil Society.  

  28-Feb-11 ADDED ACTIVITY: Conducted by the local team 
with major input by the sector specialist in health  

2.3.5-5 SUK   TA: Seminar on the organization of health cooperatives: 
Preparation of an edict organizing the health cooperatives 

  28-Feb-11 ADDED ACTIVITY: Conducted by the local team 
with major input by the sector specialist in health  

2.3.5-6 SUK  
BAN 

  Legislative hearings to reinforce MPs in their oversight and 
representation functions 

1-Sep-11 30-Sep-11 Added Activity conducted in collaboration with 
IR1.  Completed for SUK BAN  

2.3.5-7 4 Prov   Legislative hearings to reinforce MPs in their oversight and 
representation functions 

15-May-12 30-Sep-12 Added Activity conducted in collaboration with 
IR1  

2.3.6 
R
- 

Support special initiatives as defined in Action Plans: such as setting up ad-hoc committees or hearings to investigate corruption in health and 
education services - Covered under 2.3.5-2 and 2.3.5-5. 2

.8
-2

.9
 

2.4 - INCREASED ACCOUNTABILITY TO CITIZENS 

2
.8

-2
.9

 

2.4.1 
R
- 

Develop tools to allow institutional outreach (outreach by committees and special hearings etc. to constituencies, civil society and citizens for 
and feedback on government policy delivery)  (Required in all 5 legislatures) 
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2.4.1 - 1 KIN R SA 1: TA to encourage the establishment of a model civil society 
liaison office within the national legislature (1) 

2-Feb-10 30-Sep-10 N/A, Per the approved Quarter 2 work plan revision, 
this activity has been subsumed into Activity 2.1.6 - 1, 
where PBG is ensuring the institutionalization of civil 
society input into legislation by incorporating this 
requirement (public vetting of draft laws through 
hearings and other mechanisms) in the internal 
procedures being developed in all five legislative 
bodies under PBG.  National Assembly covered under 
new input-mechanisms such as interprovincial 
forums, inter-governmental working groups and 
other events such as public audiences with the 
participation of members of parliament. 

  

2.4.1 - 2 4 
prov. 

R SA 2: TA on the mechanism on how to solicit citizen input into 
legislative deliberations. TA will result in the execution of at least 
one mechanism (1). 

1-Jul-10 30-Sep-10 Completed in MAN,  BAN, SUK under 2.1.6 - 1 
(Revision of internal procedures) 
 KAT to be completed under 2.4.1 - 3 in Year 3.  
Follow on TA may also occur in MAN  

  

2.4.1 - 3 4 Prov R SA 3:  Follow-on TA to sub activities 1 and 2 under this activity 
(2.4.1.)  Emphasis will be on SUK and KAT in Year 2, with follow-
TA for MAN and BAN (NB:The contract calls for this activity to be 
conducted at the National level but this is not planned for Year 
2). 

1-Jul-11 31-Oct-11 Completed in MAN, BAN, SUK, KAT    

  

2.4.2 
R
- 

Assist assemblies and/or individual members with development of mechanisms for members to receive input/feedback from constituents to 
fight corruption - perhaps inviting reports of public service delivery quality or of waste, fraud or abuse - and to inform public policy  (Required in 
all 5 legislatures) -Potential synergy with IR1 with OLCAC activity.  

  

2.4.2-1 SUK, 
KAT 

R Public Forum on anticorruption and budget expenses 1-May-12 30-Sep-12    

2.4.4 
R
- 

Develop public relations training  

2
.1

; 2
.2

; 2
.1

1
 

2.4.4-1 MAN, 
BAN 

R Training on public relations  1-May-12 30-Sep-12    
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2.4.5 
R
- 

Assist in establishment and public dissemination of a legislative calendar (Required for all legislatures) 
 

2.4.5 -1  All 4 
prov 

R SA 1: Media coverage of legislative calendars in local languages.  
This will follow the TA conducted under Act.2.1.4 - 1 (developing 
& implementing leg calendar)  

30-May-
09 

Year 2 & 3 This activity was moved to Year 2 (becoming 2.4.5 - 3 
below) since depending on the implementation of 
2.1.4-1 that was moved to Year 2 (becoming 2.1.4-3).     

2.4.5 - 2 All 4 
prov 

R SA 2: One workshop per province for media coverage of 
assembly affairs.  This workshop will be conducted in 
conjunction with Act 2.1.2 - SA 3 (training on the use of the 
website)  

1-Mar-
10 

31-Mar-10 Completed under IR1 (1.2.6.1) learning to keep the 
public informed on the affairs of their offices.  
Activity 2.5.2 -5 below will help parliamentarians 
learn how to use the website to inform the media 
and the public.  

  

2.4.5 - 2 All 4 
prov 

  SA 2: One workshop per province for media coverage of 
assembly affairs.  This workshop will be conducted in 
conjunction with Act 2.1.2 - SA 3 (training on the use of the 
website)  

1-May-
12 

1-Sep-12 Continuation of the above in collaboration with IR1 
and CENADEP website under 1.2.6-1 

  

2.4.5 - 3 All 4 
prov 

R SA 3: Media coverage of legislative calendars in local languages.  
This will follow the TA conducted under Act.2.1.4 - 1 (developing 
& implementing leg calendar)  

1-Oct-11 30-Sep-12 Will be implemented once legislative calendars are 
developed and implemented (Act. 2.1.4 - 3) Ongoing 
in KAT and BAN.  Media coverage will be 
implemented with IR1  

  

2.4.6 
O
- 

Support exchanges between provincial assembly personnel and their counterparts in the SenateCovered under 2.5.4-2,3,4 

2
.1

2
 

2.5 - IMPROVED LINKAGES BETWEEN DIFFERENT LEGISLATURES   

2.5.1 
R
- 

Develop a bulletin of national parliamentary affairs to circulate information relevant to internal management challenges and best practices for 
better administration. 2

.1
2

 

2.5.1 - 1 KIN R SA 1:  Development and regular online distribution of  best 
practices bulletin. 

1-Jul-10 30-Sep-12 Is being implemented in collaboration with the civil 
society website under IR 1 Activity 1.1.1-3 and 1.1.1-4 
in order to increase sustainability and 
interconnectivity between civil society and 
parliament.  
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2.5.2 
R
- 

Support an online database of laws> (To be  considered after elections)  

2
.1

1
 

2.5.2 - 1 KIN R SA 1: Inclusion of key laws, decrees and arrets in the Assembly's 
newly developed website.  

1-May-10 30-Sep-
12 

To be implemented in collaboration with CENADEP 
"Gouvernance pour tous" website to ensure 
sustainability.   2

.1
1

 

2.5.2-2 KIN R SA 2:  Conduct an assessment of technical, material & IT needs 
and their management for the National Parliament (National 
Assembly / Senate) with the support of an international 
consultant 

1-Sep-11 30-Sep-
11 

ADDED ACTIVITY: Completed in parrallel with 
provincial assembly assessments under 2.1.2-5  

  

2.5.2-3 KIN R SA 6:  TA and material assistance to permit computer and 
internet support to management and legislative function.   

1-May-11 30-Sep-
12 

ADDED ACTIVITY. Conducted in parrallel with 
provincial assembly assessments under 2.1.2-6.  
Dependent on post elections.  

  

2.5.2-4 KIN R SA 4:  Improve website of the National Parliament (National 
Assembly / Senate) 

1-May-12 30-Sep-
12 

Activity suppressed: There is a lack of political will. 
Legislative issues are being posted on the website 
organized by CENADEP under activity 1.1.1-3 

2
.1

2
 

2.5.2-5 KIN R SA 5:  Train National Parliament staff and members on the use 
and access the improved website . Replaced by a training on use 
of website "Gouvernance pour tous"  

15-Mar-12 30-Sep-
12 

To be postponed until after elections and new 
parliamentary members and staff are installed in 
coordination with activity 1.1.1-3. 

  

2.5.3 
R
- 

Communication networks to educate provincial law-makers about the intent of national legislation 

2
.1

2
 

2.5.3 - 1 1 NA 
+  4 

prov 

R SA 1: TA to assemblies to promote a two-way communications 
mechanism between the national and provincial legislatures  

1-Apr-10 30-Sep-12 Covered under activities conducted in collaboration 
with IR1 (Inter-governmental forums Act 1.2.4 -1) and 
with IR 3 (Intergovernmental thematic working 
groups Act 3.1.7 -1), mechanisms involving the 
presence of national and /or provincial legislators for 
a sustainable and multiple level exchange. Best to 
discuss with new parliamentary members after 
elections. 

2
.1

2
 

2.5.4 
R
- 

Provide technical assistance to inter-parliamentary association of provincial assemblies 

2
.1

2
 

2.5.4.-1 KIN R SA 1: Start of TA to the inter-parliamentary association for 
provincial assemblies. 

1-Aug-10 30-Sep-12 See 2.5.4-7 to include the 4 provinces 
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2.5.4 -2 KIN R SA 2: (Follows on to 2.5.4. 1 above)  TA to the 'Association du 
Personnel du Parlement Congolais' for provincial assemblies.    

1-Oct-10 30-Sep-11 Completed 

  

2.5.4 -3 KIN R SA 3: Training for members of the "Association du Personnel du 
Parlement Congolais" and staff of provincial assemblies on Staff-
MP Relations at the national and provincial levels (conducted in 
collaboration with the Westminster Foundation for Democracy ) 

1-Oct-10 15-Feb-11 ADDED ACTIVITY: Completed in January 2011 

  

2.5.4-4   R SA 4: Training of member of the RCPP on technology use and on 
using adult learning and training techniques.  

1-May-11 15-Jun-11 Completed 
  

2.5.4-5   R SA 5: Organize work experience placement of provincial staff in 
the National Assembly.  This will be implemented in 
collaboration with the Westminster Foundation for Democracy.  

15-Apr-11 15-Jun-11 Completed 

  

2.5.4-6 4 
prov. 

R Restitution in the 4 provinces in collaboration with CTB and DAI 
Europe 

15-Apr-11 15-Jun-11 Completed Added activity 

  

2.5.4-7 4 
prov&

Kin 

R SA 1: Start of TA to the inter-parliamentary association for 
provincial assemblies. RCPP 

1-Oct-11 30-Sep-12 This activity will be modified to shift PBG assistance 
to the "Association du Personnel du Parlement 
Congolais", Rather than the "Inter-Pal. Association". 
Some TA was provided in Year 1 to the Association 
du Personnel du Parlement Congolais and will 
continue into Year 3. 

  

2.5.5 
R
- 

Develop mechanisms to solicit provincial and sub-provincial input pending national legislation   

2.5.5.-1 KIN R
- 

SA 1:  Inter-parliamentary Forum on the draft national Loi de 
Finance 

1-Sep-10 30-Sep-10 ADDED ACTIVITY in support of ECOFIN and a 
consultative drafting  process for Congo's Public 
Finance law (with the participation of Provincial MPs) 
completed  

  

2.5.5.-2 KIN  4 
Prov 

R
- 

SA 1:  Inter-parliamentary Forum on reform options  supporting 
decentralization 

1-May-
12 

30-Sep-12   
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IR 3 – LAWS, POLICIES AND PROCEDURES FOR DECENTRALIZATION 

ESTABLISHED AND IMPLEMENTED 

 

During the past year it has become clear that implementation of decentralization will take far longer than first accepted. The causes for this are threefold. The first 

is that there appears to be some hesitation on the part of Government to fully implement the provisions of the Constitution. Examples of this are the incomplete 

implementation of the retrocession of funds to the provinces, and the and delays in establishing the Caisse de Perequation. The second is the sheer complexity of 

the operation. Even relatively small countries such as Mali and Zambia have taken many years to implement decentralization. Thirdly, at the instance of the 

President there has been some back-tracking in relation to some constitutional provisions. The most important has been to give the President the power to override 

the decision of a Provincial Assembly in relation to appointment or dismissal of a Governor. While this power may be abused, it is evident that there was some 

justification for the move as Provincial Assemblies appeared to have acted with improper motives. The second major change adopted in January 2011 was to give 

Parliament the freedom to set a date for subdivision of the existing provinces, the so-called decoupage, which was to have been completed by May 2010 under the 

constitution. It is evident that there is a true lack of resources available to fund effective administrations even in the existing 11 provinces, much less all 26.  

However, the decision has been criticized by residents in the proposed provinces, who feel that their call for decentralization is being ignored. 

 

Against these negatives must be balanced some important positives. The passage of the Loi des Finances Publiques in July 2011 was a very important step in 

establishing a framework within which public finance can be properly managed throughout the country. It will affect Provinces and ETDs alike and will doubtless 

be an important tool in reducing improper management of finances. Side by side is the proposed accounting system being introduced initially by the World Bank, 

with the support of other donors, the Chaine des Depenses. This will be followed in 2012 by a system to strengthen the Chaine des Recettes, and further 

development of the Mid-Term Expenditure Framework. 

 

IR3 has participated in inter-donor discussions on these matters, and is giving support in Maniema, the one province in which other major donors are not operating. 

 

It is also evident that with political stability, local government is gradually finding its feet and is becoming more confident in managing its affairs. It had shown, in 

countless examples, that although it still forms part of the machinery of the central state ETDs can stand on their own feet, and implement decentralization even 

before the decentralization legislation is fully implemented, funds are transferred and locally elected Councils are in place. It is in supporting this local desire to 

strengthen local capacity to plan and manage finances that the PBG has had the most rewarding relationships. It is remarkable in terms of the willingness (with 

some notable exceptions) to be willing to collaborate in citizen participation in budgeting and financial management that most success has been achieved. 

  

In looking to the year ahead, the DRC and consequently PBG is  faced with the same dilemma as last year: there is no certainty as to whether the Caisse de 

Perequation will be constituted next year, and therefore how much will be achieved in terms of decentralization of government functions and funding to the 

Provinces (Transferts de Competence). At the national level, however, the project will continue to make its resources available to the Cellule Technique d’Appui à 

la Décentralisation (CTAD) to support the development of the legislation and its implementation. The IR# team will make available its skills and experience to 

clarify points of difficulty or develop policy papers, such as the design of the operating procedures and criteria for the proposed Caisse de Péréquation. These 

inputs will assist in the debate and could reduce institutional blockages. 

 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR THREE – FY 2012  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

53 | P a g e  

 

Our support for the Provinces at the moment will be kept to a low level pending implementation of the Transfert des Competences, at which time there will be a 

greater need for financial and planning management training. 

 

We shall continue to concentrate on the sector where our work has been most effective and impact is greatest: the local level. Three activities are of particular 

importance. The first is helping ETDs to increase revenues by fairer and better controlled taxation combined with increased participation by civil society in a watch 

dog role. The second is to build on citizen participation to target corruption, and the third is to continue the Action Planning process in which the local 

administration works with civil society to identify problems, identify and prioritize projects to address those problems. Selected projects are then eligible for small 

grants, and in Year 3 we shall start implementation of the grant-funded projects. 

 

In brief we shall build on the excellent relations established in Year 2 to target four aspects. 

 Increased involvement of civil society and the private sector 

 Improved management, especially financial management 

 More effective and transparent reporting  

 Participatory budgeting and development planning, 

 

It is expected that this will lead, in the long term, to the following results: 

 Better services 

 Higher payment of taxes 

 Reduced corruption 

 More collaborative governance 

 

One of the tools which offers much promise is Action Plans. These consist of participatory workshops which allow citizens and officials to work together in 

prioritizing needs, and formulating plans and projects. The proposed projects can then be used as case studies regarding the collaborations of civil society and local 

government, in cost effective government, and in certain cases is terms of service delivery and cost recovery. These reforms offer an opportunity to build the 

virtuous cycle of improved services- reduced corruption- better payment of taxes-improved services. 

 

Another aspect which continues to be important is to clarify the roles of provincial ministries, ETDs, and within urban ETDs, between villes and communes. A 

study was started in Year 2, and we shall offer further support in implementing the findings of the study. The project will also continue its work on 

intergovernmental relations and will provide technical and legal input as required regarding the clarification of roles during this difficult transitional phase. 
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3.1 ADOPTED LEGAL FRAMEWORK FOR DECENTRALIZATION  

ESTABLISHEDAND IMPLEMENTED 
 

3.1.1 - Provide technical assistance to the Technical Unit (CTAD) to complete the legal and regulatory framework and put in place the Cadre Stratégique 

for the overall coordination and implementation of the reform process 
 

3.1.1- SA3 – Technical Assistance to bodies responsible for drafting, reviewing, and implementing decentralization legislation.  
 

Other donors are working in this field, but the project will continue to offer its services to the CTAD for any aspects which are not covered to date. We have 

established excellent working relations with other donors to ensure that there is no overlap. However, the main difficulty appears to be delays in submitting 

proposed legislation to Parliament.  
 

Targeted participant: CTAD 

Outputs for 3.1.1 – 3: 

 The Technical Unit and other DRC entities involved in advancing decentralization legislation receive on-going technical assistance as needed and 

requested 

 Reports of TA provided 

 

3.1.2 - Assist in the establishment of a database/library for all decentralization related training modules and a plan to standardize future materials 
  

3.1.2- SA4 – Provide technical assistance to CTAD in managing an online website to access decentralization laws and policies    

 

The website was established in year 2, but was not fully populated. UNDP undertook to prepare a data base of all data relating to Provincial and Local 

Government, but had not completed the activity by the end of Year 2. In addition, in light of the continuing evolution and addition of material relating to 

decentralization, it is considered appropriate to assist CTAD to update and maintain the site. This is to be undertaken collaboratively so that by the end of the year 

CTAD will be in a position to maintain the site without assistance. The project is being managed to maximize potential synergy with the web sites being developed 

under IR1 and IR2. 
  

Targeted participant: CTAD 

Output for 3.1.2 - 4: Decentralization website fully populated and maintained 
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3.1.3 - Study and roll-out activities for implementing the proposed Development Equalization Fund in the provinces 

 

3.1.3- SA4 – Policy-Option Training Event at the national level for DRC decision-makers 
 

This activity was scheduled for Year 1 and postponed until Year 2. We were advised during Year 2 that CTAD could not support the implementation of such an 

activity unless and until the Government has committed itself to developing the legislation and regulations. Once we have received the green light from CTAD in 

that respect we shall engage a consultant to lead the task. 

 

Once a consultant has been appointed, CTAD will be assisted to host a workshop of all stakeholders to explore the policy options for the equalization fund. PBG 

will lead the workshop drawing on relevant case studies, and analytic techniques that allow participants to assess the current situation and design options for the 

equalization fund. A later session will be organized to provide feedback on policy proposals.  Thereafter, PBG will monitor the needs for additional TA, depending 

on the pace at which the legislation proceeds.  PBG is also prepared to address new issues that might arise which could require varying responses. 
 

Targeted participant: CTAD 

Outputs for 3.1.3 – 4: 

 One training event at the national level for relevant DRC decision makers.  

 A follow-up TA session to provide feedback on policy proposals. 

 

 

3.1.5 - Provide technical assistance to the Ministry responsible for decentralization and other line ministries as appropriate (e.g. Health, Education, 

Mining) to help draft remaining laws for decentralization and reconcile old and new legislation to eliminate any discrepancies and streamline authorities 

 

3.1.5- SA3 – Support CTAD and UADS in identifying issues requiring legislation and administrative support regarding the transfer de Competences and other 

matters relating to sectoral decentralization as agreed between PBG and CTAD 
 

Following the PBG study, which is expected to be finished in the first quarter of Year 3, it is expected that certain issues might be identified for further support. 

Requests will be reviewed in light of the relevance to the objectives of PBG and likely impact. Suitable requests for assistance will be responded to where possible. 
  

Targeted participants: CTAD, UADS and provincial governments 

Output for 3.1.5 - 3: Special reports on legislation as requested by the CTAD or UADS 

 

3.1.6 - Assistance to the Ministry responsible for decentralization and Parliament in order to draft, review and adopt organic laws pertaining to 

decentralization 
 

3.1.6- SA7 – Provide technical assistance to the bodies responsible for drafting, reviewing, and implementing the laws and enabling legislation for 

decentralization 
 

This activity will be undertaken on request by the CTAD. It will build on the work undertaken under IRs 3.1.1, 3.1.4. and 3.1.5, and will look at the higher level 

(organic) legislation which will be required. It should constitute enabling legislation within which the provisions of the financial and equalization legislation 
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currently being drafted work seamlessly with the sectoral requirements identified under 3.1.5. Although there is probably broad consensus on the requirements for 

this legislation, the details might require patient negotiation. It will not be undertaken unless requested by CTAD. 
 

Targeted participants: National Government and Parliament 

Output for 3.1.6 - 7: Consultants’ reports on work done and results achieved 
 

3.1.7 - Assistance to provincial institutions – the Governor’s Office, Deconcentrated Services, Provincial Assemblies – to contribute to pending legislation, 

understand the implications of existing and recently promulgated laws, and to recognize their role in implementing these at the local level 

 

3.1.7- SA6 – Facilitate intergovernmental thematic working groups 
 

PBG has established working groups among the Governors’ Offices, Deconcentrated Services, and Provincial Assemblies in each of the four provinces.  The work 

progresses at a pace permitted by political will among the intended participants. They discuss a theme of provincial choice. Technical advisors who facilitate the 

meetings assist the groups to identify points of difficulty and doubt, as well as possible flaws in the legislation from their perspectives. This activity will be 

coordinated with IR2 in terms of themes selected and persons invited to participate. 
 

Targeted participants: Provincial ministries and Assemblies 

Outputs for 3.1.7- 6: Reports on the meetings held 
 

3.1.7- SA7 – Promote discussion of decentralization through the media 
 

PBG has supported radio programs which convey key messages about decentralization. The programs are designed to facilitate lively debate around the issues and 

expand on civic education activities conducted under IR 1.1.2.  In the spirit of promoting a culture of accountability and transparency, PBG especially encourages 

the involvement of key government informants on decentralization and fiscal transfers.  
 

PBG will also organize a special series of programs dedicated to communicating the progress towards decentralization using key informants from the executive 

branch and the legislature.  At the end of each program, listeners will be directed to the public website on decentralization required under IR 3.1.2 where they can 

also track its progress. This activity has been postponed from year 2, due to delays in completing the web site. It has been agreed that IR1 will take primary 

responsibility for this activity. 
 

Targeted participants: DRC citizenry 

Outputs for 3.1.7 - 4:  

 At least one national and four provincial radio events. 

 A radio program series on progress towards decentralization 

 

3.1.8- SA8 – Support for the Unions des Villes Communes et Territoires du Congo 
 

PBG assisted in the launch workshop for this Union, through paying travelling expenses of selected participants from participating provinces. The Union could be 

an important factor in strengthening both the lobby for decentralization and in exchange of information and best practices. Following the launch it is developing its 

program with the support of several donors. At this stage it is not clear what additional support is required, but in view of the potential value of the Union, it is 
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considered important to provide support if required. This will be given for specific activities, if requested by CTAD, after review to confirm that they are in line 

with the objectives of PBG.  

 
 

Targeted participants: CTAD, ETDs in participating provinces 

Outputs for 3.1.7 - 8:  

 Reports on activities as required. 

 

3.1.8 - Support for the creation of new mechanisms and procedures, clarifying roles and functions between decentralized and deconcentrated levels 

(services and human resources management in particular) 

 

3.1.8- SA4 – As part of legal mapping, recommend changes in the roles and authorities of the directeurs de provinces, governors and cabinets 
 

Building on the work of IRs 3.1.1, 3.1.4 and 3.1.5, (as well as 3.1.7 to some degree), we are providing TA to the CTAD to identify key elements in the 

operationalization of decentralization that need to be addressed. A major issue is the powers of Provinces and ETDs, neither of which are particularly clear in the 

constitution. A further level of confusion exists between the powers of Villes and Communes. A study on this subject was started towards the end of Year 2 which 

will be completed in the first quarter of Year 3. This will be the basis for a national-level workshop to be held by CTAD, from which it will be possible to identify 

those issues that can be settled by negotiation and coordination, and those that require legislative reform.  
 

Targeted participants: CTAD and provincial governments 

Outputs for 3.1.8 - 4: Report, and Workshop report 
 

3.1.9 - Short-term technical assistance to the CTAD for two specific and complex studies: (i) on local finances, and (ii) on the feasibility of a national local 

development fund for local investment 

 

3.1.9- SA1 & SA 2– Technical support on local finances and the feasibility of a national local development fund 
 

PBG has officially been requested to undertake the former study and will do so when the necessary enabling legislation has been promulgated. The second study is 

closely linked with the work of the Caisse de Péréquation, and it is proposed that the same consultant be requested to make preliminary proposals on this matter. 

However, his work cannot start until the necessary legislation has been promulgated. There is therefore uncertainty about when these studies can be undertaken. 

We remain ready to undertake the studies at the request of CTAD. 
 

Targeted participants: CTAD 

Output for 3.1.9 – 1&2: Consultants’ reports. 
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3.2 INCREASED INSTITUTIONAL CAPACITY OF SELECTED  

PROVINCIAL AND LOCAL ENTITIES 
  

3.2.1 - Institutional and managerial assessment of the ability of pilot provincial governments to deliver services in health education and natural resources 

management.  

Activity completed in Year 1 

 

3.2.1- SA4 – Assessment of the financial management capacity of ETDs, especially in relation to generation and accounting for own revenues 

One of the recurrent difficulties faced by ETDs is a shortage of revenues. This is partly due to the fact that there is little initiative taken in identifying potential 

revenue sources, and partly because the revenues are not fully accounted for due to inadequate supervision of collectors and partly due to weak accounting 

systems. Training and technical assistance have been provided by the project, and during year 3 surveys will be undertaken to verify the results of such training 

and TA.  
 

Targeted participants: ETDs 

Outputs for 3.2.1 – 5: Report on the results to date, and recommendations for further work. 
 

 

3.2.2 - Training programs in planning and basic administration and financial management for the provincial government administration  

 

Following the training given in Year 1 workshops and technical assistance will be developed in response to demand from the officials concerned. However, the 

major training effort in relation to provincial Ministries will be deferred until they have their full complement of staff and the division of responsibilities between 

National and provincial level has been clarified.  

 

3.2.2 - 4 – Chaîne de dépenses management training provided in Maniema 
 

The World Bank, EC, DFID and UNDP are collaborating in providing a standardized curriculum in the newly introduced system of expenditure management 

(chaîne de depenses) training. The program has already been started in three of the PBG provinces with funding from the World Bank: Maniema remains the 

province with no such planned training. This was to be undertaken by PBG in Year 2, but delays in implementing the policy require that it be postponed until year 

3. 
 

Targeted participants: Ministry of Finance and other Ministries (as required) in Maniema 

Outputs for 3.2.2 – 4: Chaîne de depenses management training provided to provincial financial staff in Maniema 
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3.2.3 - Develop a program to discourage corruption through education about roles and responsibilities of new officials, installation of management, 

communication and budgeting systems and collaboration with judicial authorities. 

 

3.2.3- SA 3 – Continuation of anti-corruption measures by improved procedures and involvement of all interested parties in selected ETDs 
 

The need to reduce corruption is central to efficient and effective local financial management. Although the wording of this activity in the Task Order presumes 

that local elections will have been held, the matter is too important to delay further. This issue will therefore be tackled in Year 2 through three primary 

mechanisms: transparency, civil society involvement and improved financial controls and management. 
 

The primary point of entry has been training courses in budgeting and financial management (activities 3.2.9.1 and 3.2.9.2) which were started in Year 1. Through 

the participation of civil society, and through the introduction of more transparency in the budgeting and reporting process it is hoped that corruption will be 

inhibited. The project will also work to improve links between public authorities, especially ETDs and the judicial/law enforcement systems. 
 

The project has started to work with interest groups within ETDs, such as shopkeepers, marketers and property owners, who feel the impact of corruption most 

strongly, to develop systems which reduce the opportunities for corruption, e.g. making payments through banks instead of individual tax collectors. Lastly, the 

project will work with interested parties to develop a system of reporting instances of corruption linked to mutual solidarity against it. 
 

This work will be expanded in Year 3, by continuing to reinforce our work already started in Bukanga Lonzon and Kolwezi, and adding additional ETDs as 

requested by them. Already Bukavu has expressed an interest in strengthening its tax base by means of proper documentation: the materials developed for this will 

also be used in other suitable cases. 

 

This work parallels work being undertaken by IR1 in the field of awareness building and advocacy around corruption. It is hoped that the programs will be 

mutually supportive and lessons learned will benefit both IRs. 
  

Targeted participants: Bukanga Lonzo, Kolwezi, Bukavu and others as requested 

Output for 3.2.3 – 3: Civil society and local government working together more harmoniously in resolving issues of taxation and corruption. 

 

 

3.2.7 - Design of a training program for the ETDs, such as short-term Technical Assistance (TA) and On-The-Job Training (OJT) to both levels to help 

them develop monitoring and evaluation systems 

 

3.2.7- SA4 – Adaptation of M&E systems as a means of increasing transparency and permitting citizen participation 
 

As an essential part of decentralization, monitoring and evaluation systems must be developed and implemented at the ETD level. Getting the attention of staff in a 

time of rapid change will not be easy, so the courses at this stage will focus on the value of M&E and management of a basic operating system. In Year 1, these 

M&E skills transfer processes were organized for 3 ETDs in Bandundu. In Year 2, the three remaining provinces will receive the training.  
 

Targeted participants: ETDs 

Outputs for 3.2.7 – 4: Continuing training and technical assistance in all ETDs, with special emphasis on developing transparency to allow civil society 

monitoring of public budgeting, receipts and expenditure 
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3.2.9 - Training Programs in planning and basic administration and financial management  

 

3.2.9- SA4 – Basic training of ETDs in public financial management and on the budgeting process as a financial and policy tool  
 

The technical assistance started in Year 2, following the training given in years 1 and 2, will be continued in Year 3. The emphasis will be on embedding the skills 

learned in the training. These courses were integrated with the M&E training (above) and the emphasis on transparency combined with sound financial 

management will be continued. There is also a close link between this activity and activity 3.2.3.3. The involvement of civil society in this activity is crucial, and it 

is being implemented with the support of IR1.  
 

Targeted participants: ETDs in South Kivu, Maniema, and Katanga 

Output for 3.2.9 - 4: Financial management and budget process technical assistance and training for all ETDs  

 

3.2.10 - Support for enhancing accountability and public participation at the local level through new mechanisms for civil society and public-private 

sector organizations to act as implementing agents 

 

3.2.10- SA7 – TA and Training regarding the development of models for pilot public-private partnerships 
 

The private sector offers an important asset in terms of skills and capital. Public private partnerships have not been a feature of development in the DRC due to a 

number of factors, but this does not mean that there is not scope for modest pilot projects in the field. 
 

This activity was delayed due to a request from the DRC Government that we first undertake a study of the role of the private sector in delivering services, notably 

in health and education. After this study was completed a scoping mission was undertaken in Katanga which revealed a tremendous interest in the subject from the 

public sector, though less enthusiasm from the private. A training workshop for ETD representatives was held in year 2, and a project development workshop is 

hoped to be held in the first quarter of Year 3. This was followed by Feasibility Studies of proposed projects.   

 

In last year’s Work plan the activity was proposed to be conducted in four phases (or four sub-activities): 

 Selection of ETD and possible-private sector partner (SA 1) 

 Project identification and feasibility study (SA 2) 

 Preparation of contract documents (SA 3) 

 Contract signature and start of implementation (SA4) 

SA1 and 2 have been completed. PBG plans to conduct preparation of contract documents will be completed within the first half of Year 3. 
 

 

Targeted participants: TBD ETD in Katanga 

Output for 3.2.10 – 7: Public private partnership contract documents completed 
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3.2.10- SA5 –Development of models for community-based partnerships in project implementation 

This (optional) activity was added in year 2 in the expectation that a suitable project in the field of environmental legislation was ready for support. Since then 

changes have taken place among the target community and the environmental aspects look increasingly complex.  

THIS ACTIVITY HAS THEREFORE BEEN OMITTED DUE TO THE EXPENSE AND LACK OF IMMEDIATE IMPACT 
 

 

3.2.12 - Action Plans developed and signed  

 

3.2.12- SA7 – Solicit proposals from ETDs for grant funding 
 

This activity was supposed to start in year 2, but was delayed due to uncertainties regarding the applicability of USAID’s environmental regulations, and the 

procedures required for compliance. 

 

Small grants are be used as an incentive to ETDs to accelerate reform and improve their management. Interested ETDs will submit formal applications for PBG 

support. Criteria will aim principally at assessing the level of motivation of the ETD to participate in the program and will likely include: 

 The ETD’s understanding of program objectives and realistic expectations of what can be achieved; 

 The ETD’s conformity to transparency requirements under law, for example, ETDs can be evaluated on the extent to which they already make use of the 

media to update the public on ETD work;  

 An offer of cost-sharing (at least in-kind); and 

 A demonstrated willingness to actively participate and share experiences with other ETDs. 
 

Grants will support such activities as improvement of service delivery and micro-infrastructure development.   
 

Targeted participants: All ETDs 

Output for 3.2.12 – 7: Officials in selected ETDs receive the opportunity to apply management techniques imparted through PBG capacity building. Timing 

of this activity is linked to that of Action Plans. 

 

3.2.12- SA8 – Establish mechanisms to track local development cross sectorally 

 

This activity is a linked to the Action Planning process. Each Action Plan is managed by a Steering Committee formed jointly between the ETD and civil society. 

This Committee has the job of monitoring all development within the community, covering all sectors. There is overlap between this activity and 3.2.12 – 9: 

Updating of Action Plans  
 

The action plans steering committee will work with the Provincial and ETD authorities, with TA from the project being provided to implement the Action Plans, to 

identify all donor-funded development projects, and track progress. The involvement of civil society in this activity is crucial, and it is being implemented with the 

support of IR1. 
 

Targeted participants: All ETDs  

Output for 3.2.5 – 8: Report from each ETD tracking donor-funded development projects in each area, scheduling, balancing and coordinating projects by 

sector 
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3.4 MORE EFFECTIVE FINANCIAL MANAGEMENT AND BUDGETTING 
 

3.4.1 - Basic training in public financial management 

 

This is being addressed under activity 3.2 9 

 

3.4.4  - Support for local development planning and budgeting, including tracking of donor-funded development projects in each area, scheduling, 

balancing and coordinating projects by sector 

 

This is being addressed under activity 3.2.12 

 

 

3.5 IMPROVED LINKAGES BETWEEN THE NATIONAL,  

PROVINCIAL AND SUB-PROVINCIAL (ETD) AUTORITIES 
 

3.5.3 - Clarification of role and responsibilities between branches of government in general and vertically between national, provincial and ETD 

authorities 

 

3.5.3- SA3 – Support the Conference of Governors if it occurs 
 

Although the Constitution requires that a Conference of Governors should be convened by the President twice per year only one has been held since the start of the 

project: this was hurriedly convened in August 2011 without public notification. We have tried to communicate our willingness to assist, but unless and until the 

President decides to hold such a conference, this activity seems impossible to implement. Postponed indefinitely. 
  

 

3.5.3- SA7 – Facilitate the creation of a semi-annual Round Table of Women Leaders in Public Service 
 

PBG has supported women leaders in public service by forming a Round Table that is to meet semi-annually and function as an on-going support network. The 

group’s agenda will continue to be supported in Year 3 through continuous provision of technical resources and coaching. Each province has formed an executive 

committee and there is evidence that the initiative will begin to yield fruit in Year 3. PBG will also link the Round Table group to regional and international 

organizations that support the advancement of women leaders in public service.    
 

Targeted participants: Women public servants in PBG provinces 

Output for 3.5.3 – 7: Round Table of women local government leaders supported and 2 Round Table events held.  
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3.5.3- SA5-6 – Develop new links between local communities, ETDs and Provincial authorities for environmental management 

This (optional) activity, which was linked to activity 3.2.10 – 5 was added in year 2 in the expectation that a suitable project in the field of environmental 

legislation was ready for support. Since then changes have taken place among the target community and the environmental aspects look increasingly complex.  

THIS ACTIVITY HAS THEREFORE BEEN OMITTED DUE TO THE EXPENSE AND LACK OF IMMEDIATE IMPACT 

 

 

3.6 IMPROVED LINKAGES BETWEEN THE PARLIAMENT, EXECUTIVE 

AND JUDICIAL BRANCHES OF GOVERNMENT 
 

3.6.1 - Establish Cadres de Concertation between various government agencies on key policies 

 

Determine points of difficulty regarding decentralization within the executive branch of government 
 

Given delays in adopting and implementation of decentralization legislation it is proposed to concentrate on the executive branch mainly at the provincial level at 

this stage. This activity will be combined with 3.1.8. The situation will be reviewed in future years as legislation comes into effect. 

 

 

  



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR THREE – FY 2012  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

64 | P a g e  

 

Year 3 Work Plan     IR 3 - LAWS, POLICIES AND PROCEDURES FOR DECENTRALIZATION ESTABLISHED AND IMPLEMENTED 
 

  3.1 Number of sub-national government entities receiving USG assistance to improve their performance   

  3.2 Number of local governments/ETDs with support by USG assistance that develop service improvement action plans or implement investment   

  3.3 Number of sub-national government entities receiving USG assistance to increase their annual own-source revenues   

  3.4 Number of activities supported by USG to improve government entity performance   

  
3.5 Number of individuals who received USG-assisted training, including management skills and fiscal management to strengthen local government and/or 

decentralization. 
  

  3.6 Change in average score on ETD budget review Matrix   

  3.7 Number of mechanisms supported by USG to promote exchanges between national, provincial and sub-provincial authorities    

ACTIVITIES & SUB-ACTIVITIES START DATE 
Due Date per Qtr. 3 Work 

Plan Revision 
STATUS & COMMENTS 

IN
D

IC
A

TO
R

S 

3.1 - ADOPTED LEGAL FRAMEWORK FOR DECENTRALIZATION ESTABLISHED AND IMPLEMENTED 

3.1.1 R 
Provide technical assistance to the Technical Unit to complete the legal and regulatory framework and put in 
place the Cadre Stratégique for the overall coordination and implementation of the reform process 

3.1.1 - 1 KIN R SA 1: The Technical Unit and other DRC entities involved in advancing 
decentralization legislation receive ongoing technical advisory as needed 
and requested. 

1-Oct-09 29-Sep-10 Satisfactorily completed in 
Year 1, but this form of TA will 
be needed throughout the 
LOP. 

N
/A

 

3.1.1 - 2 KIN R SA 2: (Repeats SA 1 in Year 2) The Technical Unit and other DRC entities 
involved in advancing decentralization legislation receive ongoing 
technical advisory as needed and requested. 

1-Oct-10 30-Sep-11   

N
/A

 

3.1.1 - 3 KIN R SA 2: (Repeats SA 2 in Year 3) The Technical Unit and other DRC entities 
involved in advancing decentralization legislation receive ongoing 
technical advisory as needed and requested. 

1-Oct-11 30-Sep-12  

 

3.1.2 R 
Assist in the establishment of a database/library for all decentralization related training modules and a plan to 
standardize future materials 

  

3.1.2 - 1 KIN R SA 1: Provide material and technical support to the Cellule in 
establishing a library and database for decentralization literature 
and training modules. 

1-Dec-09 15-Mar-10 Completed on schedule.  

N
/A
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3.1.2 - 2 KIN R SA 2: Develop a website to access decentralization laws and policies 
in coordination with UNDP.  Information will also include training 
modules on decentralization. 

5-Jan-10 30-Jun-10 As approved in Quarter 2 work plan, the 
UNDP is developing this website and PBG 
will contribute significant information (as 
in from Activity 3.1.2. above) to the 
website each year.  PBG is also planning in 
Year 2 to take over the website 
development from PNUD if they do not 
progress sufficiently on the site by the end 
of 2010 (See 3.1.2.3.) 

N
/A

 

3.1.2 - 3 KIN R SA 3: (Repeats some of SA 2 in Year 1) Develop a website to access 
decentralization laws and policies in coordination with UNDP.  
Information will also include training modules on decentralization. 

1-Nov-10 28-Feb-11 As cited in Year 1, PBG will either 
heavily contribute to UNDP efforts on 
this site, or fully take over the 
development of the site. 

N
/A

 

3.1.2 - 4 KIN R SA 4: Website fully populated and updated, and CTAD given TA to 
manage the site unaided 

1-Oct-11 30-Sep-12 Site cannot be finished until UNDP’s 
agreement to supply the data base is 
realized. 

 

3.1.3 R Study and roll-out activities for implementing the proposed Development Equalization Fund in the provinces   

3.1.3 - 1 KIN R SA 1: One policy-option training event at the national level (1) for 
relevant DRC decision-makers 

1-Mar-10 Year 2  CTAD has requested that we delay 
providing this assistance until the 
Equalization law passes. 

3
.5

 

3.1.3 - 2 KIN R SA 2: Help the Unit establish an easy-to-use database on local 
finance. 

1-Apr-10 Year 2 or 
later 

Will likely be programmed in Year 3 or 
later because it is more effectively 
accomplished when remittances are 
made. 

N
/A

 

3.1.3 - 3 KIN R SA 3: (Repeats SA 1 in some regards in Year 2) One policy-option 
training event at the national level (1) for relevant DRC decision-
makers 

1-Feb-11 28-Feb-11 This is moved forward from Year 1 
since CTAD requested a delay in this 
activity. 

3
.5

 

3.1.3 - 4 KIN R SA 4: (Repeats SA 2 in some regards in Year 3) One policy-option 
training event at the national level (1) for relevant DRC decision-
makers 

1-Oct-11 30-Sep-12 This is moved forward from Year 1 
since CTAD requested a delay in this 
activity. 

 

3.1.4 R 
Assist the Ministry responsible for decentralization to analyze the need for and draft enabling legislation for key 
laws 

  

3.1.4 - 1  KIN R SA 1: Review the legal framework for 
decentralization 

1-Feb-10 26-Feb-10 Completed on schedule. 

N
/A
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3.1.5 R 
Provide technical assistance to the Ministry responsible for decentralization and other line ministries as 
appropriate (e.g. Health, Education, Mining) to help draft remaining laws for decentralization and reconcile old 
and new legislation to eliminate any discrepancies and streamline authorities 

  

3.1.5 - 1 KIN R SA 1: Develop the initial outlines of a legal map of the decentralization process. 1-Jun-10 30-Sep-10 Will be completed on 
schedule. N

/A
 

3.1.5 - 2 KIN R SA-2: Supplement work of the World Bank and other donors in the field as 
requested by CTAD. 

1-Mar-11 30-Sep-11  Study undertaken on 
Transfert des 
Competences 

N
/A

 

3.1.5 - 3 KIN R SA-3: Work with CTAD and UADS on Transfert des competences and other 
issues as required by CTAD. 

1-Oct-11 30-Sep-12  

 

3.1.6 
R
- 

Assistance to the Ministry responsible for Decentralization and Parliament in order to draft, review and adopt 
organic laws pertaining to decentralization 

  

3.1.6 - 1 KIN R SA 1: TA to bodies responsible for drafting, reviewing and implementing the 
laws and enabling legislation for decentralization. 

1-Apr-10 30-Jun-10 Will be completed on 
schedule. N

/A
 

3.1.6 - 2 KIN R SA 2: Study tour to Mali to expose a small group of officials to experiences with 
fiscal transfers in other decentralized countries. 

16-Jun-10 10-Jul-10 Will be completed in 
August. 

3
.5

; 3
.6

 

3.1.6 - 3 KIN R SA 3: Study tour report back through meetings and media. 1-Jul-10 30-Jul-10 Will be completed on 
schedule. N

/A
 

3.1.6 - 4 KIN R SA 4: Bi-monthly meetings of members of the study group to discuss challenges 
in implementing decentralization. 

1-Jul-10 30-Sep-10 Will be completed on 
schedule. N

/A
 

3.1.6 - 5 KIN R SA 5: (Continues in Year 2 from SA 1) TA to bodies responsible for drafting, 
reviewing and implementing the laws and enabling legislation for 
decentralization. 

1-Oct-10 30-Sep-11   

3
.4

 

3.1.6 - 6 KIN R SA 6: (Continues in Year 2 from SA 4) Bi-monthly meetings of members of the 
study group to discuss challenges in implementing decentralization. 

1-Oct-10 30-Mar-11   

3
.4

 

3.1.6 - 7 KIN R SA 7: (Continues in Year 3 from SA 5) TA to bodies responsible for drafting, 
reviewing and implementing the laws and enabling legislation for 
decentralization. 

1-Oct-11 30-Sep-12  

 

3.1.7 
R
- 

Assistance to provincial institutions - the Governor's Office, Deconcentrated Services, Provincial Assemblies - to 
contribute to pending legislation, understand the implications of existing and recently promulgated laws and to 
recognize their role in implementing these at the local level 
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3.1.7 - 1 All 4 
prov 

R SA 1: Facilitate bi-monthly inter-governmental thematic working groups. 
Likely focus on input on decentralization legislation.  

1-Mar-10 30-Sep-10 Will be completed on schedule. 

N
/A

 

3.1.7 - 2 All 4 
prov 

R SA 2: Promote discussion of decentralization through the media with at least 
one national and four provincial radio events w/participation of government 
officials  

1-May-10 30-Sep-10 Will be completed on schedule. 

N
/A

 

3.1.7 - 3 All 4 
prov 

R SA 3: (Continues in Year 2 from SA 1) Facilitate bi-monthly inter-governmental 
thematic working groups. Likely focus on input on decentralization legislation.  

1-Oct-10 30-Jun-11   

3
.4

 

3.1.7 - 4 All 4 
prov 

R SA 4: (Continues in Year 2 from SA 2) Promote discussion of decentralization 
through the media with at least one national and four provincial radio events 
w/participation of government officials  

1-Oct-10 30-Sep-11 Delayed due to risk analysis 
regarding emphasis on 
decentralization in early part of 
year, and CTAD  

3
.4

 

3.1.7 - 5 All 4 
prov 

O SA 5: Support to the Union des Villes, Communes et Territoires du Congo 1-Oct 10 30-Dec-10  

 

3.1.7 - 6 All 4 
prov 

R SA 6: (Continues in Year 3 from SA 4) Facilitate bi-monthly inter-governmental 
thematic working groups. Likely focus on input on decentralization legislation.  

1-Oct-10 30-Sep-11  

 

3.1.7 - 7 All 4 
prov 

R SA 7: (Continues in Year 3 from SA 4) Promote discussion of decentralization 
through the media with at least one national and four provincial radio events 
w/participation of government officials  

1-Oct-11 30-Sep-12  

 

3.1.7 - 8 All 4 
prov 

O SA 8: Support to the Union des Villes, Communes et Territoires du Congo as 
requested by CTAD 

1-Oct 11 30-Sep-12  

 

3.1.8 R Support for the creation of the new mechanisms and procedures, clarifying roles and functions between decentralized and deconcentrated levels (services and human resources 
management in particular) 

   

3.1.8 - 1 TBD R SA 1:  Two (2 total) work sessions (one for each of two provinces) to 
recommend changes in the roles and authorities of the directors de provinces, 
governors and cabinets 

1-Jul-10 31-Aug-10 Should be completed on schedule. 

N
/A

 

3.1.8 - 2 All 4 
prov 

R SA 2:  TA to identify key issues in coordination and collaboration at provincial 
level leading to national level workshop to identify required legislative reforms 
and issues for resolution by consensus. 

1-Feb-11 10-Mar-11   

3
.4
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3.1.8 - 3 Kin R SA 3: Dissemination of laws relating to decentralization for study by 
stakeholders 

1-Oct-10 30-Mar-11  

 

3.1.8 - 4 All 4 
prov 

R SA 4:  TA to identify key issues in coordination and collaboration at provincial 
level leading to national level workshop to identify required legislative reforms 
and issues for resolution by consensus. 

1-Oct-11 30-Sep-12  

 

3.1.9 O 
Short-term technical assistance to assist the Cellule for two specific and complex studies: (i) on local finances, and (ii) on the 
feasibility of a national local development fund for local investment 

  

3.1.9 - 1 KIN O SA 1: Study on Local Finances (Nomenclature of taxes) 1-Mar-11 30-Sep-11  Delayed at request of CTAD (to be 
revised upon request from CTAD) N

/A
 

3.1.9 – 2 KIN O SA 2:  Study of feasibility of national local development fund for local 
investment (to be undertaken in conjunction with study of Caisse de 
Péréquation) 

1-Mar-11 30-Sep-11  Delayed at request of CTAD (to be 
revised upon request from CTAD) 

N
/A

 

3.1.9 - 1 KIN O SA 1: Study on Local Finances (Nomenclature of taxes) 1-Mar-12 30-Sep-12  To be undertaken when requested 
by CTAD  

3.1.9 – 2 KIN O SA 2:  Study of feasibility of national local development fund for local 
investment (to be undertaken in conjunction with study of Caisse de 
Péréquation) 

1-Mar-12 30-Sep-12  To be undertaken when requested 
by CTAD  

3.1.10 O 

Study tours for a few central-level senior officials to expose them to the experiences of other African countries for such an 
equalization fund. Mali, for example, with the assistance of the donors, has essentially solved this problem. This review should also 
examine constitutional authorities for, any law or policy-making need for and/or practical implementation challenges for 
decentralized revenue sources & collections beyond the 60/40 general revenue sharing - Most optional activities will receive inputs 
only once required activities are undertaken unless they are found to readily fit into planned required activities. The study tour 
undertaken in Year 1, under Activity 3.1.6, sub2, however, addressed much of this activity.  

  

3.2 - INCREASED INSTITUTIONAL CAPACITY OF SELECTED PROVINCIAL AND LOCAL ENTITIES   

3.2.1 R 
Institutional and managerial assessment of the ability of pilot provincial governments to deliver services in 
health education and natural resource management 

  

3.2.1 – 1 All 4 
prov 

R SA 1: Institutional and managerial assessments of key national provincial 
and ETD institutional and service delivery capacity.  

3-Dec-09 31-Mar-10 Completed on schedule. 

3
.1

 : 
3

.2
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3.2.1 – 2 BAN R SA 2: Three (3) multi-stakeholder workshops to discuss results and 
develop recommendations in Bandundu (action plans) 

1-Apr-10 30-Jun-10 Completed on schedule.  
(Q3 report incorrectly 
stated that these 
workshops were postponed 
for Maniema, South Kivu, 
and Katanga.  They had not, 
in fact, been scheduled 
under Year 2. 

3
.1

 : 
3

.2
 

3.2.1 – 3 MAN SK, 
KAT 

R SA 3: Nine (9) multi-stakeholder workshops to discuss results and 
develop recommendations (action plans) 

1-Oct-10 28-Feb-11   

3
.4

 : 
3

.5
 

3.2.1 – 4 All 4 prov R SA 5: Review of financial management and revenue collection 
performance of ETDs 

1-Aug-12 30-Sep-12  

 

3.2.2 R 
Training programs in planning and basic administration and financial management for the provincial 
government administration. 

  

3.2.2 – 1 All 4 
prov 

R SA 1: One provincial-level training course on Planning, Administration & 
Management  

3-May-10 31-Aug-10 Will be completed in Year 
1. 

3
.1

 : 
3

.5
 

3.2.2 - 2 All 4 
prov 

R SA 2: One provincial-level training course per province (4 total) in 
Financial Management  

3-May-10 31-Aug-10 Will be completed in Year 
1. 

3
.3

 -
 4

 -
5 

3.2.2 - 3 BAN R SA 3: Special inter-governmental planning sessions between provincial 
level and ETD officials in Bandundu (likely locus on the role & 
responsibilities of ETDs)  

2-Aug-10 30-Sep-10 Will be completed in Year 
1. 

3
.1

; 3
.2

 

3.2.2 - 4 MAN R SA 4: Workshop on the Chaine de Depenses 1-Apr-11 30-Jun-11  Systems not ready by 
end of FY 2011 

3
.4

 : 
3

.5
 

3.2.2 – 5 MAN R SA 5: Workshop on the Chaine de Depenses 1-Oct-11 30-Jun-12 Carried over from year 2  

3.2.3 R 

Develop a program to discourage corruption through education about roles and responsibilities of new 
officials, installation of management, communication and budgeting systems and collaboration with 
judicial authorities 
  

  

3.2.3 - 1 Any of 4 
prov 

R SA 1:  Selection of pilot 2-4 ETDs engage in the cross-sectoral anti-
corruption drive.  

1-Mar-11 30-Apr-11   

3
.4
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3.2.3 - 2 Any of 4 
prov 

R SA 2: Establishment of multi-sectoral working groups on local taxation to 
reduce conflict and recommend and implement anti-corruption 
activities. 

1-Apr-11 30-Sep-11   

3
.4

 

3.2.3 - 3 Any of 4 
prov 

R SA 3: Support for existing and establishment of new multi-sectoral 
working groups on local taxation to reduce conflict and recommend and 
implement anti-corruption activities. 

1-Oct-11 30-Sep-12  

 

3.2.4 R Develop public relations mechanisms 

This is addressed under Activity R 1..2.6 (PR training for government officials).  Additional input can be programmed later if necessary. 
  

3.2.5 R 

Study tours in the region for a small group at the central level to be exposed to different experiences in 
fiscal transfers (especially for investment) such as the Mali experience. Most optional activities will receive inputs only 

once required activities are undertaken unless they are found to readily fit into planned required activities. The study tour planned under 
Activity R 3.1.6, sub2, however should address much of this activity.  

  

3.2.6 R Assessment of the management capacity of a number of ETDs in the pilot provinces   

3.2.6 - 1 BAN R SA 1: Report on Bandundu ETD technical and 
material needs. 

1-Jan-10 30-Mar-10 Completed on schedule. 

3
.1

; 3
.2

 

3.2.7 R 
Design of a training program for the ETDs, such as short-term Technical Assistance (TA) and On-the-Job 
Training (OJT) to both levels to help them develop monitoring and evaluation systems 

  

3.2.7 - 1 BAN R SA 1: TA on M&E systems adapted to capacity and conditions in each of 
the three selected Bandundu ETDs.  

1-Jun-10 30 Sept. 
except for 1 

ETD 

This training course will 
be conducted jointly with 
3.2.9.-1 by the end of 
Year 1, with the 
exception of Bukanga 
Lonzo, which will be 
completed by October 7, 
2010.  

3
.1

/2
 

3.2.7 - 2 BAN R SA 2: Selected Bandundu ETDs receive direct assistance to conduct 
project related activities (including M&E and implementation of Action 
Plans) 

1-Jul-10 30-Sep-10 Will be completed on 
schedule. 

3
.1

/2
 

3.2.7 - 3 MAN SK, 
KAT 

R SA 3: TA on M&E systems adapted to capacity and conditions in each of 
the three selected ETDs in Maniema, South Kivu, and Katanga.  

1-Feb-11 30-Mar-11   

3
.4
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3.2.7 - 4 All 4 
prov 

R SA 4: TA on M&E systems adapted to capacity and conditions in all ETDs  1-Oct-11 30-Oct-12  

 

3.2.8 R 
Develop a public relations for ETDs with activities such as town-hall meetings, public audiences between 
civil society and local officials, publication of local budgets in prominent places in the community 

This will be started once Local Council elections have been held, as part of the development of an individual identity of the ETDs  

  

3.2.9 R 
Training programs in planning and basic administration and financial management for the provincial 
government administration.  

  

3.2.9 - 1 BAN R SA 1:  Financial Management training for each of the three ETDs in 
Bandundu (3 workshops total) 

1-Sep-10 Oct. 7, 2010 This training courese will 
be conducted jointly with 
3.2.7.-1 by the end of 
Year 1, with the 
exception of 
Bukangalonzo, which will 
be completed by October 
7, 2010.  

3
.3

/4
/5

 

3.2.9 - 2 BAN R SA 2: Budgeting process training for each of the three (3) ETDs in 
Bandundu.  

1-Sep-10 Year 2 or 
later 

This must await new 
legislation which will 
govern these processes.  
This will be done in Year 
2, as 3.2.9.4. 

3
.3

/4
/5

/6
 

3.2.9 - 3 MAN 
SK, KAT 

R SA 3:  Financial Management training for each of the three ETDs in 
Maniema, South Kivu, and Katanga (9 workshops total) 

1-Nov-10 30-Apr-11   

3
.4

 -
 3

.4
 

3.2.9 - 4 MAN 
SK, KAT 

R SA 4: Budgeting process training for each of the three (3) ETDs in 
Maniema, South Kivu, and Katanga.  

1-Nov-10 30-Apr-11   

3
.4

 -
 3

.5
 

3.2.9 - 5 All 4 
prov 

R SA 4: Financial Management and Budgeting process training for all ETDs  1-Oct-11 30-Sep-12   
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3.2.10 
R
- 

Support for enhancing accountability and public participation at the local level through new mechanisms 
for civil society and public-private sector organizations to act as implementing agents 

This will be started once Local Council elections have been held, as part of the development of the systems of the new ETDs 
  

3.2.10 - 1  KAT R SA 1: Identification of possible ETD and private sector partner 1-Oct-10 15-Jan-11     

3.2.10 - 2  KAT R SA-2: Project identification and feasibility study 15-Jan-11 30-Jun-11     

3.2.10 - 3  KAT R SA-3: Preparation of contract documents 1-Jul-11 30-Sep-11 Delayed by 
implementation of 3.2.10 
– 7 

  

3.2.10 - 4  KAT R SA-4: Contract signature and start of implementation  1-Sep-11 30-Sep-11  Delayed by implement-
ation of 3.2.10 – 7 

  

3.2.10 - 5 MAN O SA-5: Drafting of manual for community-based partnerships 1-Dec-11 30-Sep-11  Not to be undertaken   

3.2.10 - 6 All O SA-6: Study of the role of the private sector in service delivery 1 Nov-10 30-Mar-11   

3.2.10 – 7 KAT R SA-7: PPP contract documents completed  1-Oct-11 30-Sep-12   

3.2.11 
R
- 

Assessment of current situation at startup with stakeholders 
This will be undertaken under the institutional managerial and stakeholder assessment (1.3.1) and the Provincial and ETD assessments to be 
undertaken under 3.2.1 and 3.2.6. 

  

3.2.12 
R
- 

Action Plans developed and signed (all levels)   

3.2.12 – 1 BAN R SA 1: One action plan completed in each ETDs in Bandundu (3 action 
plans) 

1-Apr-10 30-Aug-10 Will be completed on 
schedule. 3

.1
/2

 

3.2.12 – 2 BAN R SA 2:  Memorandum of Understanding signed between one of the ETDs 
and the provincial government of Bandundu 

1-Sep-10 30-Sep-10 Will be completed on 
schedule. 

3
.1

 /
 2

 

3.2.12 – 3 BAN R SA 3: One action plan completed in each ETD in Maniema, South Kivu, 
and Katanga  (9 action plans) 

1-Nov-11 30-Mar-11   

3
.2

  -
 3

.4
 

3.2.12 – 4 BAN O SA 4:  Memorandum of Understanding signed between each of the ETDs 
and the provincial governments of Maniema, South Kivu, and Katanga. 

1-Dec-10 30-Jun-11 Concept not accepted by 
local authorities  
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3.2.12 – 5 BAN R SA 5:  Solicit proposals from ETDs for grant funding 1-Dec-10 30-Jun-11   

3
.2

  -
 3

.4
 

3.2.12 – 6 BAN R SA 6:  Establish mechanisms to track local development cross sectorally 1-Dec-10 30-Jun-11   

3
.2

  -
 3

.4
 

3.2.12 – 7 All 4 
prov 

R SA 7:  Solicit proposals from ETDs for grant funding 1-Oct-11 30-Sep-12  

 

3.2.12 – 8 All 4 
prov 

R SA 8:  Establish mechanisms to track local development cross sectorally 1-Oct-11 30-Sep-12  

 

3.2.12 – 9 All 4 
prov 

R SA 9: Action plans reviewed in all ETDs 1-Oct-11 30-Sep-12   

3
.2

  -
 

3
.4

 

3.2.13 O Activities to strengthen their access to information about ongoing reforms - Most optional activities will receive 

inputs only once required activities are undertaken unless they are found to readily fit into planned required activities.  
  

3.2.14 O Training to clarify each ETD authority's role in the new local government structure - Most optional activities will 

receive inputs only once required activities are undertaken unless they are found to readily fit into planned required activities.  
  

3.2.15 O Basic management and planning training - Most optional activities will receive inputs only once required activities are 

undertaken unless they are found to readily fit into planned required activities.  
  

3.2.16 O Public relations training - Most optional activities will receive inputs only once required activities are undertaken unless they are 

found to readily fit into planned required activities.  
  

3.2.17 O 
Basic Training for local councils local development plans process and monitoring and evaluation - Most 

optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required 
activities.  

  

3.2.18 O Provide logistics and basic equipment for the efficient functioning of local councils - Most optional activities will 

receive inputs only once required activities are undertaken unless they are found to readily fit into planned required activities.  
  

3.2.19 O 

Short-term training for local councils on various aspects of the decentralization reform (legal, financial, 
etc). This would include awareness-raising activities in the form of a two-to-three day annual workshop in 
the four pilot provinces - Most optional activities will receive inputs only once required activities are undertaken unless they are 

found to readily fit into planned required activities.  
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3.3 - IMPROVED PUBLIC SERVICE DELIVERY 

3.3.1 O 

Assistance at the central level in the implementation of the law regarding the reform of civil service and the 
restructuring of the State services déconcentrés, especially in the difficult area of the geographical re-
distribution of civil servants among the new 26 provinces - Most optional activities will receive inputs only once required 

activities are undertaken unless they are found to readily fit into planned required activities. 

  

3.3.2 O 
Assessment of the overall HR situation in the health and education sectors in the four pilot provinces - Most 

optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required 
activities.  

  

3.3.3 O 

Assistance for the development of annual staff redeployment plans (numbers, types of jobs to be transferred, 
budgetary implications, timetables, etc.) to ensure the effective and timely transfer of specialized personnel to 
both the province governments and the ETDs in the four pilot provinces - Most optional activities will receive inputs only 

once required activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.3.4 O 
Assessment of training resulting from these transfers to adjust and upgrade the skills of transferred personnel 
to their new functions - Most optional activities will receive inputs only once required activities are undertaken unless they are found to 

readily fit into planned required activities.  
  

3.3.5 O Support for investment programming and maintenance of infrastructure - Most optional activities will receive inputs only 

once required activities are undertaken unless they are found to readily fit into planned required activities.  
  

3.4 - MORE EFFECTIVE FINANCIAL MANAGEMENT AND BUDGETING   

3.4.1 R Basic training in public financial management -  
Activities being conducted at the provincial level under Activity 3.2.2 and at the ETD level under Activity 3.2.9 

  

3.4.2 R Activities to support the devolution of funds - These activities will be started when the necessary Finance Law and Perequation Law 

have been enacted, as there is currently no system for the devolution of funds. 
  

3.4.3 R Activities for monitoring fund expenditures - This is dependant on the ETD having powers and funds under proposed legislation and 

cannot be started until legislation has been enacted. 
  

3.4.4 R 
Support for local development planning and budgeting, including the tracking of donor-funded development 
projects in each area, scheduling,  balancing and coordinating projects by sector 
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3.4.5 O Support for local revenue mobilization - Most optional activities will receive inputs only once required activities are undertaken unless 

they are found to readily fit into planned required activities.  
  

3.5 - IMPROVED LINKAGES BETWEEN NATIONAL, PROVINCIAL AND SUB-PROVINCIAL (ETD) 
AUTHORITIES 

  

3.5.1 R Support cross-provincial and ETD exchanges based on key policy issues on basic functions 

This activity will occur when provinces and ETDs have reached the stage where they have success stories and implementation problems to share. 
  

3.5.2 R 
Develop communication networks between the Senate and National Assembly Bureaux d'etudes and their 
counterparts at the provincial level - This will take place when the capacity at Senate and National Assembly, and Provincial Assemblies, has 

been developed to a sufficient level for it to be effective. 
  

3.5.3 R 
Classification of role and responsibilities between branches of government in general and vertically between 
national, provincial and ETD authorities 

  

3.5.3 - 1 KIN R SA 1: Provide speakers to present PBG-prepared discussion paper for July 
session of the Conference of Governors.  Paper relevant to discussions on 
roles & responsibilities of government officials at different levels. 

1-Jul-10 Year 2 The GDRC has decided not 
to hold this conference this 
year.  Is now 3.5.3.3. for 
Year 2. 

3
.7

 

3.5.3 - 2 KIN R SA 2:  Establish and conduct first Round Table of Women Leaders. 1-Jun-10 August This has slipped by two 
months; now scheduled for 
August 25 and 26 in 
Kinshasa. 

3
.7

 

3.5.3 - 3 KIN R SA 3: (Repeats in Year 2 the effort attempted under SA 1) Provide speakers 
to present PBG-prepared discussion paper for  the Conference of 
Governors.  Paper relevant to discussions on roles & responsabilities of 
government officials at different levels. 

1-Dec-10 31-Jul-11  Postponed indefinitely 

3
.4

 

3.5.3 - 4 KIN R SA 4:  Continued support to the Round Table of Women Leaders. 1-Feb-11 31-Jul-11   

N
/A

 

3.5.3 - 5 MA
N 

R SA 5:  Develop new links between local communities, ETDs and Provincial 
authorities for environmental management 

1-Feb-11 31-Jul-11  Cancelled 

3
.4

 

3.5.3 - 6 MA
N 

R SA 6:  Report on process used as guideline for community involvement in 
legislative frameworks 

1-Feb-11 31-Jul-11  Cancelled 

3
.4
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3.5.3 - 7 Kin  SA 7:  Continued support to the Round Table of Women Leaders. 1-Oct-11 30-Sep-12  

 

3.5.4 O Support to the establishment and functioning of the conference of Governors - Most optional activities will receive inputs 

only once required activities are undertaken unless they are found to readily fit into planned required activities.  
  

3.5.5 O 
List-serv or email network among Bureaux et Directeurs d'administrationfor various provincial assemblies  

Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required 
activities.  

  

3.5.6 O Newsletters, internet, document reproduction, civic education workshops - Most optional activities will receive inputs only 

once required activities are undertaken unless they are found to readily fit into planned required activities.  
  

3.5.7 O Information kiosks in government offices provide citizens with access information - Most optional activities will receive 

inputs only once required activities are undertaken unless they are found to readily fit into planned required activities.  
  

3.6 - IMPROVED LINKAGES BETWEEN PARLIAMENTARY, EXECUTIVE AND JUDICIAL BRANCHES OF GOVERNMENT   

3.6.1 R Establish Cadres de concertation between various government agencies on key policies   

3.6.1 - 1 KIN R SA 1: Two (2) meetings/events to 
possibly include the Bureaux 
d'etudes, the PAJ, and the Supreme 
Council of the Magistrature to 
address issues in implementation of 
decentralization policy. 

5-May-10 30-Sep-10 Should be completed on schedule. 

3
.7

 

3.6.2 R 
Educative sessions between judicial personnel, ministry representatives and law-makers on the intent of 
newly adopted laws - Efforts to be pursued once relevant laws are adopted.  Activity will likely include scenario planning activities, 

helping to contextualize the application of the law.  
  

3.6.3 O More inclusive involvement of the judiciary in the drafting of laws - Most optional activities will receive inputs only once 

required activities are undertaken unless they are found to readily fit into planned required activities.  
  

 

 

 



Annex 2 - PBG-PMP Detailed Update Quarter 3 FY 2012

PROV ETD Start Date
Nbr

Pax

Nbr

Days

# of 

Women

% 

Women

Indicator 1.1 - Number of CSO members trained
2010 Quarter 2:  Jan 1 - March 31, 2010

Kindu 2/17/2010 40 2 11 28%

Bandundu/Mayoyo 2/18/2010 37 2 13 35%

Bukavu 2/18/2010 31 2 7 23%

Kikwit/Lukolela 2/22/2010 40 2 21 53%

Likasi 2/22/2010 37 2 22 60%

Ngweshi/Walungu 2/23/2010 29 2 7 24%

Bukanga Lonzo 2/25/2010 34 2 10 29%

Kolwezi 2/25/2010 34 2 12 35%

Bangengele 2/25/2010 36 2 2 6%

Lubumbashi 3/1/2010 35 2 10 29%

Kadutu 3/2/2010 35 2 8 23%

Wakabango II 3/5/2010 46 2 9 20%

Bandundu ville 3/27/2010 17 1 3 18%

Bandundu ville 3/27/2010 1 1 0 0%

Bandundu ville 3/29/2010 30 1 6 20%

Quarter 2 sub-total 482 27 141 29%
2010 Quarter 3:  April 1 - June 30, 2010

MAN Kindu 4/19/2010 28 3 10 36%

SUK Bukavu 4/19/2010 25 3 11 44%

KAT Lubumbashi 4/22/2010 26 3 10 38%

BAN Kikwit/Lukolela 4/26/2010 28 3 10 36%

BAN Bandundu ville 5/12/2010 11 4 6 55%

SUK Bukavu 5/12/2010 21 4 10 48%

MAN Kindu 5/12/2010 29 4 9 31%

KAT Likasi 5/18/2010 29 4 14 48%

BAN Kikwit/Lukolela 5/18/2010 19 4 9 47%

SUK Bukavu 6/3/2010 8 1 3 38%

SUK Kadutu 6/4/2010 8 1 7 88%

SUK Bukavu 6/7/2010 3 1 1 33%

BAN Bandundu/Mayoyo 6/7/2010 9 1 3 33%

BAN Bandundu/Mayoyo 6/8/2010 4 1 1 25%

KAT Lubumbashi 6/15/2010 11 1 8 73%

Quarter 3 sub-total 259 38 112 43%
2010 Quarter 4:  July 1 - September 30, 2010

SUK Bukavu 1.1.2 - 3 AT - Work with Community leaders /Civic Education 14 4 7 50%

KAT Lubumbashi 1.1.2 - 3 AT - Work with Community leaders /Civic Education 13 4 4 31%

MAN Kindu 1.1.2 - 3 AT - Work with Community leaders /Civic Education 16 4 3 19%

BAN Bandundu ville 1.1.2 - 3 AT - Work with Community leaders /Civic Education 10 4 3 30%

BAN Bandundu/Mayoyo 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 3 2 1 33%

SUK Bukavu 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 18 2 8 44%

MAN Kindu 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 18 2 11 61%

MAN Kindu 1.2.3 - 3 Atelier - Utilisation du site web MAN 22 2 11 50%

BAN Kikwit/Lukolela 1.2.3 - 3 Atelier - Utilisation du site web BAN 14 2 6 43%

BAN Kikwit/Lukolela 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 14 2 6 43%

SUK Bukavu 1.2.3 - 3 Atelier - Utilisation du site web SUK 18 2 8 44%

BAN Kikwit/Lukolela 3.2.12 - 1 AT - Elaboration of ETD-level action plans 2 2 1 50%

KAT Lubumbashi 1.2.3 - 3 Atelier - Utilisation du site web KAT 21 2 8 38%

BAN Bukanga Lonzo 3.2.12 - 1 AT - Elaboration of ETD-level action plans 4 2 1 25%
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Title of Workshop

1.2.5 - 1 Atelier - Processus et analyse du budget MAN

1.2.5 - 1 Atelier - Processus et analyse du budget SUK

1.2.5 - 1 Atelier - Processus et analyse du budget KAT

1.2.5 - 1 Atelier - Processus et analyse du budget BAN

1.1.3 - 2 Atelier- Plaidoyer BAN

1.1.1. - 1. Control Citoyen KAT

1.1.3 - 2 Atelier- Plaidoyer SUK

1.1.1. - 1. Control Citoyen KAT

1.1.1. - 1. Control Citoyen MAN

1.1.1. - 1. Control Citoyen BAN

1.1.1. - 1. Control Citoyen SUK

1.1.1. - 1. Control Citoyen BAN

1.1.1 - 1 Atelier - Contrôle Citoyen SUK

1.1.1. - 1. Control Citoyen MAN

1.2.4 - 1 Prep Forum CSOs  BAN

1.2.4 - 1 Prep Forum Govt  BAN

1.1.1. - 1. Control Citoyen SUK

1.1.1. - 1. Control Citoyen BAN

1.1.1. - 1. Control Citoyen KAT

1.1.1. - 1. Control Citoyen MAN

1.2.4 - 1 Evénement - Forum Interinstitutionnel BAN

1.1.3 - 2 Atelier- Plaidoyer MAN

1.1.3 - 2 Atelier- Plaidoyer KAT

1.1.3 - 2 Atelier- Plaidoyer BAN

1.1.1 - 2 Capacity Building II (SWOT) SUK

1.1.1 - 2 Capacity Building II (SWOT) SUK

1.1.1 - 2 Capacity Building II (SWOT) SUK

1.1.1 - 2 Capacity Building II (SWOT) BAN

1.1.1 - 2 Capacity Building II (SWOT) BAN

1.1.1 - 2 Capacity Building II (SWOT) KAT
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8/6/2010

IR 1



KAT Lubumbashi 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 2 3 0 0%

SUK Bukavu 1.1.1 - 2 Capacity Building II (SWOT) SUK 3 1 2 67%

BAN Bandundu ville 1.2.3 - 3 Atelier - Utilisation du site web BAN 12 2 4 33%

SUK Kadutu 1.1.1 - 2 Capacity Building II (SWOT) SUK 2 1 2 100%

BAN Bandundu ville 2.1.6 - 1 AT - Révision Manual & Proced. of Prov. Assembly 2 5 0 0%

KIN Kinshasa 3.5.3 - 2 Evénément - Tabe Ronde des femmes leaders KIN 5 2 5 100%

MAN Alunguli 1.1.2 - 3 AT - Work with Community leaders /Civic Education 31 3 7 23%

MAN Kindu 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 2 3 1 50%

BAN Bandundu/Mayoyo 3.2.12 - 1 AT - Elaboration of ETD-level action plans 2 4 1 50%

BAN Bandundu/Mayoyo 3.2.7 - 2 AT  - Direct assist. for the execution of action plans 2 4 1 50%

KAT Katuba 1.1.2 - 3 AT - Work with Community leaders /Civic Education 9 3 2 22%

MAN Kindu 3.1.7 - 1 Event - Inter-governmental Working Group MAN 6 1 1 17%

BAN Kikwit/Lukolela 3.2.12 - 1 AT - Elaboration of ETD-level action plans 2 4 1 50%

BAN Kikwit/Lukolela 3.2.7 - 2 AT  - Direct assist for the execution of action plans 2 4 1 50%

BAN Bandundu ville 1.1.2 - 3 AT - Work w/Community leaders /Civic Education 21 3 8 38%

BAN Bandundu/Mayoyo 1.1.2 - 3 AT - Work w/Community leaders /Civic Education 24 1 20 83%

BAN Kikwit/Lukolela 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN 9 4 4 44%

KIN Kinshasa 1.2.3 - 2 AT - Création du site web KIN 14 2 3 21%

BAN Bandundu ville 1.1.2 - 3 AT - Work w/Community leaders /Civic Education 58 1 17 29%

BAN Bandundu/Mayoyo 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 10 4 2 20%

BAN Bukanga Lonzo 3.2.12 - 1 AT - Elaboration of ETD-level action plans 5 4 1 20%

BAN Bukanga Lonzo 3.2.7 - 2 AT  - Direct assist. for the execution of action plans 5 4 1 20%

KIN Kinshasa 2.5.5 - 1 - EVENT - Inter-parliamentary forum : Finance law 21 1 3 14%

BAN Bandundu/Mayoyo 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD 9 4 2 22%

SUK Bukavu 1.3.6 - 2 AT - Debrief PBG strategy 20 4 7 35%

MAN Kindu 1.3.6 - 2 AT - Debrief PBG strategy 34 4 9 27%

KAT Lubumbashi 1.3.6 - 2 AT - Debrief PBG strategy 36 4 10 28%

BAN Kikwit/Lukolela 1.3.6 - 2 AT - Debrief PBG strategy 34 4 13 38%

Quarter 4 sub-total 569 120 206 36%
2011 Quarter 1:  October 1 - December 31, 2010

BAN Bukanga Lonzo 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 20 5 3 15%

SUK Bukavu 1.1.2 - 3 AT - Leaders communautaires éducation civique 31 1 2 7%

SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 11 1 3 27%

SUK Bukavu 1.1.2 - 3 AT - Leaders communautaires éducation civique 17 1 4 24%

SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 15 1 4 27%

SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 14 1 3 21%

SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 28 1 13 46%

SUK Bukavu 1.1.2 - 3 AT - Leaders communautaires éducation civique 26 1 7 27%

BAN Bandundu ville 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 12 3 11 92%

MAN Kindu 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer MAN 11 3 11 100%

KAT Lubumbashi 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer KAT 18 3 18 100%

SUK Bukavu 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 16 3 16 100%

KIN Kinshasa 1.1.1 - 4  Site Web KIN 15 2 5 33%

BAN Bandundu ville 1.1.1 - 5  Formation  sur les Subventions BAN 9 3 3 33%

SUK Ngweshi/Walungu 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 12 4 4 33%

KAT Likasi 3.2.9 - 3  Formation ETD Gestion Financière/Suivi et Evaluation 15 4 4 27%

SUK Kadutu 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 15 4 5 33%

SUK Bukavu 1.1.1 - 5  Formation  sur les Subventions SUK 13 3 8 62%

KAT Kolwezi 3.2.9 - 3  Formation ETD Gestion Financière/Suivi et Evaluation 10 4 4 40%

SUK Bukavu 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 8 5 3 38%

KAT Katuba 3.2.9 - 3  Formation ETD Gestion Financière/Suivi et Evaluation 8 3 2 25%

MAN Kindu 1.1.1 - 5  Formation  sur les Subventions MAN 17 3 5 29%
Quarter 1 sub-total 341 59 138 40%

2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK 4 3 1 25%

KAT Lubumbashi 1/31/2011 1.1.1 - 5  Formation  sur les Subventions KAT 12 3 5 42%

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services 5 1 1 20%
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KAT Kolwezi 2/1/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 9 4 4 44%

KAT Katuba 2/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 14 4 4 29%

KAT Likasi 2/15/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 12 4 5 42%

BAN Kikwit/Lukolela 2/16/2011 1.1.1 - 5  Formation  sur les Subventions BAN 9 3 4 44%

SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi 10 1 6 60%

KAT Kolwezi 3/3/2011 1.1.1 - 5  Formation  sur les Subventions KAT 9 3 3 33%

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 2 2 0 0%

KAT Likasi 3/7/2011 1.1.1 - 5  Formation  sur les Subventions KAT 9 3 2 22%

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi 8 4 2 25%

SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 28 2 25 89%

MAN Kindu 3/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 6 3 0 0%

KAT Kolwezi 3/17/2011 3.2.10 - 1  Identification des ETDs et le partenaire du secteur privé 15 2 3 19%

KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN 3 2 3 100%

BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 18 3 9 50%

BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 26 3 8 31%

KAT 3/31/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 1 1 1 100%

Quarter 2 sub-total 200 51 86 43%

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/4/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 24 3 5 21%

MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN 2 1 2 100%

MAN Kindu 4/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 1 1 0 0%

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT 1 1 1 100%

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN 36 1 34 94%

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 4 3 3 75%

KIN Kinshasa 4/29/2011 3.5.3 - 4  Table ronde des Femmes KIN 7 1 6 86%

MAN Kindu 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 1 4 0 0%

KAT Lubumbashi 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 7 4 3 43%

SUK Bukavu 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 11 1 3 27%

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 25 1 9 36%

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 20 1 16 80%

BAN Bandundu ville 5/18/2011 1.1.3 - 3 Programme de Subventions BAN 9 3 5 56%

KAT Lubumbashi 5/18/2011 1.1.1 - 5  Formation  sur les Subventions KAT 11 3 5 46%

MAN Kindu 5/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 3 33%

KAT Lubumbashi 5/23/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 8 1 2 25%

SUK Bukavu 5/25/2011 30 1 10 33%

MAN Kindu 5/27/2011 1.1.1 - 5  Formation  sur les Subventions MAN 11 2 4 36%

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 36 1 9 25%

KAT Lubumbashi 5/31/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 10 1 4 40%

SUK Bukavu 6/2/2011 1.1.1 - 5  Formation  sur les Subventions SUK 9 2 6 67%

BAN Kikwit/Lukolela 6/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 21 3 9 43%

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 4 44%

SUK Bukavu 6/10/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 15 1 2 13%

BAN Bukanga Lonzo 6/15/2011 3.2.12 - 5  Subventions des petits projets BAN 4 2 1 25%

KAT Lubumbashi 6/16/2011 1.1.3 - 3 Programme de Subventions KAT 9 1 5 56%

KAT Lubumbashi 6/17/2011 1.1.3 - 3 Programme de Subventions KAT 24 1 5 21%

MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 16 1 3 19%

MAN Alunguli 6/22/2011 1.1.3 - 3 Programme de Subventions MAN 19 1 5 26%

MAN Wakabangu 6/23/2011 1.1.3 - 3 Programme de Subventions MAN 15 3 4 27%

KAT Lubumbashi 6/24/2011 1.1.3 - 3 Programme de Subventions KAT 21 1 6 29%

MAN 6/25/2011 1.1.3 - 3 Programme de Subventions MAN 19 2 6 32%

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK 10 1 1 10%

KIN Kinshasa 6/29/2011 3.1.8 - 3  Dessimation des projets de lois de décentralisation KIN 113 1 30 27%

3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) 



Quarter 3 sub-total 567 56 211 37%

2011 Quarter 4: July 1 - September 30, 2011

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 3 33%

BAN Kikwit/Lukolela 7/1/2011 1.1.3 - 3 Programme de Subventions BAN 23 3 16 70%

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK 26 1 15 58%

SUK Kadutu 7/6/2011 1.1.3 - 3 Programme de Subventions SUK 18 1 12 67%

MAN Bangengele 7/7/2011 3.2.9 - 3  Formation des ETD en Gestion 8 6 1 13%

KAT Lubumbashi 7/9/2011 1.1.3 - 3 Programme de Subventions KAT 23 1 4 17%

KIN Kinshasa 7/12/2011 3.5.3 - 4  Table ronde des Femmes KIN 1 3 1 100%

MAN Wakabango II 7/14/2011 3.2.9 - 3  Formation des ETD en Gestion 7 7 1 14%

MAN Wakabango II 7/18/2011 1.1.3 - 3 Programme de Subventions MAN 38 3 29 76%

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 4 44%

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 14 1 6 43%

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 15 1 5 33%

MAN Alunguli 7/22/2011 3.2.9 - 3  Formation des ETD en Gestion 6 7 1 17%

KAT Other 7/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 10 5 3 30%

SUK Kadutu 7/26/2011 1.1.3 - 3 Programme de Subventions SUK 8 2 7 88%

BAN Bukanga Lonzo 8/4/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 16 6 5 31%

SUK Kadutu 8/11/2011 1.1.3 - 3 Programme de Subventions SUK 5 1 2 40%

KAT Kolwezi 8/12/2011 3.2.9 - 3  Formation des ETD en Gestion 13 24 5 39%

KIN Kinshasa 8/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 30 1 3 10%

BAN Kikwit/Lukolela 8/14/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 23 3 5 22%

KAT Kolwezi 8/15/2011 3.2.9 - 3  Formation des ETD en Gestion 13 9 5 39%

SUK Bukavu 8/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 23 2 5 22%

BAN Bandundu ville 8/22/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN 13 3 3 23%

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 17 1 2 12%

KAT Likasi 8/25/2011 3.2.9 - 3  Formation des ETD en Gestion 15 3 5 33%

KAT Other 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 10 5 3 30%

KAT Lubumbashi 8/29/2011 1.1.3 - 3 Programme de Subventions KAT 20 1 4 20%

SUK Kadutu 9/2/2011 1.1.3 - 3 Programme de Subventions SUK 10 1 5 50%

KAT Katuba 9/5/2011 3.2.9 - 3  Formation des ETD en Gestion 11 4 1 9%

BAN Kikwit/Lukolela 9/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 11 2 5 46%

MAN Bangengele 9/9/2011 1.1.3 - 3 Programme de Subventions MAN 28 3 3 11%

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN 27 2 4 15%

BAN Kikwit/Lukolela 9/12/2011 3.2.12 - 5  Subventions des petits projets BAN 3 5 1 33%

BAN Bandundu/Mayoyo 9/12/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 3 3 1 33%

SUK Bukavu 9/14/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives SUK 14 4 7 50%

MAN Kindu 9/15/2011 1.1.3 - 3 Programme de Subventions MAN 39 3 8 21%

KAT Lubumbashi 9/16/2011 1.1.3 - 3 Programme de Subventions KAT 20 1 5 25%

KAT Katuba 9/16/2011 1.1.3 - 3 Programme de Subventions KAT 29 2 15 52%

BAN Kikwit/Lukolela 9/17/2011 1.1.3 - 3 Programme de Subventions BAN 30 2 8 27%

MAN Alunguli 9/18/2011 1.1.3 - 3 Programme de Subventions MAN 12 2 5 42%

BAN Kikwit/Lukolela 9/19/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 10 6 3 30%

KAT Likasi 9/19/2011 1.1.3 - 3 Programme de Subventions KAT 24 2 3 13%

BAN Bukanga Lonzo 9/20/2011 1.1.3 - 3 Programme de Subventions BAN 22 2 6 27%

KAT Kolwezi 9/22/2011 1.1.3 - 3 Programme de Subventions KAT 25 2 5 20%

BAN Bandundu/Mayoyo 9/23/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN7 2 3 43%

MAN Wakabango II 9/23/2011 1.1.3 - 3 Programme de Subventions MAN 25 3 12 48%

KIN Kinshasa 9/30/2011 1.2.3 - 3 Atelier - Utilisation du site web KIN 16 2 3 19%

Quarter 4 sub-total 779 155 258 33%

2012 Quarter 1: Oct 1 - December 31, 2011

SUK Ngweshi/Walungu 10/3/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK12 3 5 42%



SUK Bukavu 10/3/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer SUK 19 1 10 53%

KAT Lubumbashi 10/5/2011 1.1.3 - 3 Programme de Subventions KAT 33 5 9 27%

KAT Kolwezi 10/6/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 10 2 3 30%

KAT Likasi 10/10/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 10 2 2 20%

SUK Kadutu 10/10/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK15 3 6 40%

KAT Lubumbashi 10/13/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 8 2 3 38%

SUK Bukavu 10/17/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10 3 2 20%

KAT Lubumbashi 10/17/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 9 2 2 22%

BAN Kikwit/Lukolela 10/18/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 9 1 6 67%

BAN Kikwit/Lukolela 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 9 1 3 33%

KAT Lubumbashi 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 9 2 2 22%

BAN Bukanga Lonzo 10/21/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 5 1 2 40%

KAT Lubumbashi 10/24/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 9 2 0 0%

BAN Bandundu ville 10/27/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 10 1 4 40%

BAN Bandundu ville 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 10 1 3 30%

KAT Lubumbashi 11/4/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 3 3 0 0%

KAT Lubumbashi 11/7/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KAT 16 3 1 6%

KAT Likasi 11/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 6 2 0 0%

BAN Kikwit/Lukolela 11/9/2011 1.1.3 - 3 Programme de Subventions BAN 100 1 48 48%

KAT Likasi 11/10/2011 1.1.1 - 5  Formation  sur les Subventions KAT 10 1 4 40%

BAN Bandundu/Mayoyo 11/11/2011 1.1.3 - 3 Programme de Subventions BAN 95 1 31 33%

KAT Kolwezi 11/11/2011 1.1.3 - 3 Programme de Subventions KAT 43 3 15 35%

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 68 1 32 47%

SUK Bukavu 11/14/2011 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  SUK14 5 9 64%

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT 267 5 203 76%

Quarter 1 sub-total 809 57 405 50%

2012 Quarter 2: January 1 - March 31, 2012

SUK Ngweshi/Walungu 1/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK6 8 2 33%

SUK Bukavu 1/18/2012 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 9 3 4 44%

KAT Likasi 1/22/2012 1.1.3 - 3 Programme de Subventions KAT 12 1 1 8%

KAT Lubumbashi 1/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT36 5 12 33%

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 1 1 0 0%

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 13 1 5 39%

SUK Kadutu 1/27/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK6 8 1 17%

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 16 1 4 25%

SUK Kadutu 1/30/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 13 1 11 85%

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN33 5 15 46%

SUK Bukavu 1/31/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 7 4 0 0%

SUK Kadutu 1/31/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 4 1 2 50%

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 10 1 1 10%

KAT Lubumbashi 2/2/2012 1.1.1 - 5  Formation  sur les Subventions KAT 27 1 7 26%

KAT Likasi 2/5/2012 1.1.3 - 3 Programme de Subventions KAT 25 1 7 28%

SUK Bukavu 2/6/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK8 5 1 13%

KAT Kolwezi 2/7/2012 1.1.1 - 5  Formation  sur les Subventions KAT 30 1 10 33%

KAT Likasi 2/9/2012 1.1.1 - 5  Formation  sur les Subventions KAT 26 1 5 19%

SUK Bukavu 2/17/2012 1.1.1 - 4  Site Web SUK 23 1 5 22%

BAN Bandundu/Mayoyo 2/22/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN7 2 2 29%



SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK19 3 15 79%

BAN Kikwit/Lukolela 2/27/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN3 2 1 33%

SUK Bukavu 2/28/2012 1.1.3 - 3 Programme de Subventions SUK 12 1 10 83%

SUK Kadutu 2/29/2012 1.1.3 - 3 Programme de Subventions SUK 7 3 4 57%

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 24 1 5 21%

KAT Katuba 3/8/2012 1.1.3 - 3 Programme de Subventions KAT 15 1 6 40%

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 1 10%

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 18 3 5 28%

SUK Bukavu 3/27/2012 1.1.3 - 3 Programme de Subventions SUK 14 1 10 71%

Quarter 2 sub-total 434 68 152 35%

2012 Quarter 3: April 1 - June 30, 2012

MAN Kindu 4/19/2010 1.2.5 - 1 Atelier - Processus et analyse du budget MAN 32 3 12 38%

SUK Bukavu 4/19/2010 1.2.5 - 1 Atelier - Processus et analyse du budget SUK 25 3 11 44%

KAT Lubumbashi 4/22/2010 1.2.5 - 1 Atelier - Processus et analyse du budget KAT 28 3 11 39%

BAN Kikwit/Lukolela 4/26/2010 1.2.5 - 1 Atelier - Processus et analyse du budget BAN 30 3 12 40%

BAN Bandundu ville 5/12/2010 1.1.3 - 2 Atelier- Plaidoyer BAN 11 4 6 55%

SUK Bukavu 5/12/2010 1.1.3 - 2 Atelier- Plaidoyer SUK 21 4 9 43%

MAN Kindu 5/12/2010 1.1.3 - 2 Atelier- Plaidoyer MAN 29 4 10 35%

KAT Likasi 5/18/2010 1.1.3 - 2 Atelier- Plaidoyer KAT 29 4 14 48%

BAN Kikwit/Lukolela 5/18/2010 1.1.3 - 2 Atelier- Plaidoyer BAN 19 4 9 47%

SUK Bukavu 6/3/2010 1.1.1 - 2 Capacity Building II (SWOT) SUK 8 1 3 38%

SUK Kadutu 6/4/2010 1.1.1 - 2 Capacity Building II (SWOT) SUK 8 1 7 88%

SUK Bukavu 6/7/2010 1.1.1 - 2 Capacity Building II (SWOT) SUK 3 1 1 33%

BAN Bandundu/Mayoyo 6/7/2010 1.1.1 - 2 Capacity Building II (SWOT) BAN 9 1 3 33%

BAN Bandundu/Mayoyo 6/8/2010 1.1.1 - 2 Capacity Building II (SWOT) BAN 4 1 1 25%

KAT Lubumbashi 6/15/2010 1.1.1 - 2 Capacity Building II (SWOT) KAT 11 1 8 73%

Quarter 3 sub-total 267 38 117 44%

IND 1.1 - FY 2012 Q3 ACTUAL 4707 669 1826 39%



PROV ETD Start Date Type d'interaction
Nbr 

Interaction
SCO presence

MP 
presence 

GVT 
presence

Indicator 1.2 - Number of interactions

2010 Quarter 2:  January 1 - March 31, 2010

collectivité de Kabare1/27/2010 Evénement publique 1 � � � 

Kindu 2/17/2010 Formation 1 � � 

Bukanga Lonzo 2/25/2010 Formation 1 � � 

Kadutu 3/2/2010 Formation 1 � � 

Wakabango II 3/5/2010 Formation 1 � � 

Bukavu 3/13/2010 Réunion 1 � � � 

Bandundu ville 3/29/2010 Evénement publique 1 � � � 

Bandundu ville 3/30/2010 Audience publique 1 � � � 

Quarter 2 sub-total 8

2010 Quarter 3:  April 1 - June 30, 2010

BAN Bandundu/Mayoyo 5/6/2010 Réunion 1 � � 

MAN Kindu 5/28/2010 Audience publique 1 � � 

SUK Bukavu 5/29/2010 Audience publique 1 � � � 

Quarter 3 sub-total 3

2010 Quarter 4:  July 1 - September 30, 2010

MAN Kindu 7/22/2010 Formation 1 � � � 

BAN Bandundu/Mayoyo 7/28/2010 Réunion 1 � � 

BAN Kikwit/Lukolela 8/3/2010 Réunion 1 � � 

BAN Bukanga Lonzo 8/6/2010 Réunion PBG 1 � � 

BAN Bandundu ville 8/16/2010 Réunion 1 � � 

BAN Bandundu ville 8/18/2010 Formation 1 � � � 

MAN Kindu 8/31/2010 Formation 1 � � � 

BAN Bandundu/Mayoyo 9/1/2010 Réunion 1 � � 

BAN Kikwit/Lukolela 9/6/2010 Audience publique 1 � � 

SUK Kadutu 9/8/2010 Audience publique 1 � � � 

KAT Katuba 9/8/2010 Formation PBG 1 � � 

MAN Kindu 9/10/2010 Réunion 1 � � � 

BAN Bandundu ville 9/13/2010 Audience publique 1 � � 

BAN Kikwit/Lukolela 9/14/2010 Réunion 1 � � 

BAN Kikwit/Lukolela 9/14/2010 Réunion 1 � � 

BAN Kikwit/Lukolela 9/17/2010 Formation 1 � � 

KIN Kinshasa 9/20/2010 Réunion 1 � � 

KIN Kinshasa 9/22/2010 Forum 1 � � � 

BAN Bandundu ville 9/21/2010 Evénement publique 1 � � � 

BAN Bandundu/Mayoyo 9/22/2010 Formation 1 � � 

BAN Bandundu/Mayoyo 9/22/2010 Formation 1 � � 

Quarter 4 sub-total 21

2011 Quarter 1:  October 1 - December 31, 2010

BAN Bandundu ville 10/25/2010 Formation PBG 1 � � � 

KAT Lubumbashi 11/2/2010 Réunion PBG 1 � � 

BAN Bandundu ville 11/18/2010 Formation PBG 1 � � 

KAT Likasi 11/23/2010 Formation PBG 1 � � 

KAT Kolwezi 11/30/2010 Formation PBG 1 � � 

Gov. local

PBG

PBG

PBG

Soc. civileSUK

MAN

BAN

BAN

BAN

SUK

MAN

SUK

Initiative

Soc. civile

PBG

PBG

PBG

PBG

S. civile

Soc. civile

PBG

PBG

PBG

PBG

S. civile

PBG

PBG

S. civile

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG



Quarter 1 sub-total 5

2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/24/2011 Formation PBG 1 � � � 

KAT Lubumbashi 1/31/2011 Formation PBG 1 � � 

KAT Kolwezi 2/1/2011 Formation PBG 1 � � 

KAT Katuba 2/8/2011 Formation PBG 1 � � 

KAT Likasi 2/15/2011 Formation PBG 1 � � 

BAN Kikwit/Lukolela 2/16/2011 Formation PBG 1 � � 

SUK Kadutu 2/22/2011 Formation PBG 1 � � 

SUK Kadutu 3/1/2011 Formation PBG 1 � � � 

KAT Kolwezi 3/3/2011 Formation PBG 1 � � 

KAT Likasi 3/7/2011 Formation PBG 1 � � 

KAT Lubumbashi 3/7/2011 Formation PBG 1 � �  

SUK Bukavu 3/15/2011 Formation PBG 1 � � � 

KAT Lubumbashi 3/16/2011 Réunion PBG 1 � � 

BAN Bandundu ville 3/21/2011 Formation PBG 1 � �  

KAT Lubumbashi 3/22/2011 Réunion PBG 1 � � 

BAN Bandundu ville 3/28/2011 Formation PBG 1 � � � 

Quarter 2 sub-total 16

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/6/2011 Réunion PBG 1 � � � 

MAN Kindu 4/13/2011 Evénement publique PBG 1 �  � 

MAN Kindu 4/14/2011 Evénement publique PBG 1 �  � 

MAN Kindu 4/19/2011 Evénement publique PBG 1 �  � 

BAN Bandundu ville 4/19/2011 Audience publique S. civile 1 � � � 

MAN Kindu 4/20/2011 Evénement publique PBG 1 � � � 

BAN Bandundu ville 4/23/2011 Réunion PBG 1 �  � 

KAT Lubumbashi 4/26/2011 Audience publique PBG 1 � � � 

KAT Lubumbashi 4/27/2011 Formation PBG 1 � � � 

BAN Bandundu ville 4/29/2011 Audience publique S. civile 1 � � � 

KAT Lubumbashi 5/3/2011 Formation PBG 1 �  � 

SUK Bukavu 5/6/2011 Audience publique PBG 1 � � � 

KAT Lubumbashi 5/16/2011 Evénement publique PBG 1 � � � 

KAT Lubumbashi 5/23/2011 Formation PBG 1 � � � 

BAN Bandundu ville 5/27/2011 Evénement publique PBG 1 �  � 

KAT Lubumbashi 5/31/2011 Formation PBG 1 � � � 

KAT Lubumbashi 6/13/2011 Audience publique PBG 1 � � � 

BAN Bukanga Lonzo 6/15/2011 Formation PBG 1 �  � 

MAN Kindu 6/20/2011 Réunion PBG 1 � � � 

Quarter 3 sub-total 19



2011 Quarter 4: July 1 - September 30, 2011

SUK Kadutu 7/5/2011 Evénement publique S. civile 1 �  � 

KAT Lubumbashi 7/9/2011 Réunion PBG 1 � �  

KAT Lubumbashi 7/20/2011 Réunion PBG 1 � � � 

SUK Bukavu 7/20/2011 Evénement publique PBG 1 � � � 

BAN Bukanga Lonzo 8/4/2011 Réunion PBG 1 �  � 

MAN Kindu 8/10/2011 Evénement publique PBG 1 � � � 

MAN Alunguli 8/10/2011 Audience publique S. civile 1 �  � 

SUK Kadutu 8/11/2011 Evénement publique S. civile 1 �  � 

KAT Kolwezi 8/15/2011 Réunion PBG 1 �  � 

BAN Bandundu ville 8/22/2011 Formation PBG 1 � �  

SUK Bukavu 8/25/2011 Evénement publique PBG 1 � � 

KAT Other 8/25/2011 Réunion PBG 1 � � 

BAN Kikwit/Lukolela 9/8/2011 Réunion PBG 1 � � 

BAN Bandundu/Mayoyo 9/10/2011 Audience publique PBG 1 � � 

BAN Kikwit/Lukolela 9/12/2011 Réunion PBG 1 � � 

BAN Bandundu/Mayoyo 9/12/2011 Réunion PBG 1 � � 

MAN Alunguli 9/15/2011 Audience publique S. civile 1 � � 

BAN Kikwit/Lukolela 9/19/2011 Réunion PBG 1 � � 

BAN Bandundu/Mayoyo 9/23/2011 Réunion PBG 1 � � 

BAN Bandundu/Mayoyo 9/28/2011 Audience publique PBG 1 � � 

Quarter 4 sub-total 20

2012 Quarter 1: Oct 1 - December 31, 2011

BAN Bandundu/Mayoyo 10/7/2011 Audience publique S. civile 1 � � � 

SUK Bukavu 10/17/2011 Formation PBG 1 � � � 

BAN Bandundu ville 10/20/2011 Réunion S. civile 1 � � 

BAN Bandundu ville 10/20/2011 Réunion S. civile 1 � � 

KAT Lubumbashi 11/7/2011 Réunion PBG 1 � � 

KAT Likasi 11/8/2011 Réunion PBG 1 � � 

KAT Kolwezi 11/11/2011 Réunion S. civile 1 � 

KAT Katuba 11/12/2011 Réunion S. civile 1 � � 

KAT Katuba 11/15/2011 S. civile 1 � � 

Quarter 1 sub-total 9

2012 Quarter 2: January 1 - March 31, 2012

SUK Ngweshi/Walungu 1/18/2012 Réunion PBG 1 � � 

BAN Bandundu ville 1/26/2012 Réunion PBG 1 � � � 

SUK Bukavu 1/26/2012 Formation PBG 1 � � � 

SUK Kadutu 1/27/2012 Réunion PBG 1 � � 

KAT Likasi 1/29/2012 Réunion S. civile 1 � � 

BAN Bandundu ville 1/30/2012 Réunion PBG 1 � � � 

SUK Bukavu 1/31/2012 Formation PBG 1 � � 

SUK Kadutu 1/31/2012 Formation S. civile 1 � � 

MAN Kindu 2/2/2012 Formation S. civile 1 � � � 

SUK Bukavu 2/6/2012 Réunion S. civile 1 � � 

KAT Kolwezi 2/7/2012 Réunion PBG 1 � � 

KAT Likasi 2/10/2012 Réunion PBG 1 � � 

KAT Katuba 2/15/2012 Réunion PBG 1 � � 



SUK Bukavu 2/17/2012 Réunion PBG 1 � � 

KAT Likasi 2/17/2012 Réunion PBG 1 � � 

KAT Likasi 2/18/2012 Réunion S. civile 1 � � 

KAT Kolwezi 2/20/2012 Réunion PBG 1 � � 

BAN Bandundu/Mayoyo 2/22/2012 Réunion PBG 1 � � 

SUK Other 2/23/2012 Formation S. civile 1 � � 

BAN Bukanga Lonzo 2/25/2012 Audience publique S. civile 1 � � 

BAN Bukanga Lonzo 2/26/2012 Audience publique S. civile 1 � � 

BAN Kikwit/Lukolela 2/27/2012 Réunion PBG 1 � � 

SUK Bukavu 2/28/2012 Réunion S. civile 1 � � 

SUK Kadutu 2/29/2012 Réunion PBG 1 � � 

KAT Lubumbashi 2/29/2012 Réunion S. civile 1 � � 

KAT Lubumbashi 2/29/2012 Réunion S. civile 1 � � 

BAN Bukanga Lonzo 3/1/2012 Réunion PBG 1 � � 

MAN Kindu 3/1/2012 Formation S. civile 1 � � � 

KAT Lubumbashi 3/2/2012 Réunion S. civile 1 � � 

KAT Lubumbashi 3/5/2012 PBG 1 � � � 

KAT Katuba 3/8/2012 Réunion S. civile 1 � � 

KAT Lubumbashi 3/9/2012 Réunion S. civile 1 � � 

KAT Likasi 3/9/2012 Formation S. civile 1 � � 

KAT Lubumbashi 3/14/2012 Réunion S. civile 1 � � 

SUK Ngweshi/Walungu 3/14/2012 Réunion PBG 1 � � 

KAT Katuba 3/16/2012 Audience publique S. civile 1 � � 

KAT Lubumbashi 3/19/2012 Réunion PBG 1 � � 

KAT Katuba 3/22/2012 Audience publique S. civile 1 � � 

MAN Bangengele 3/24/2012 Audience publique S. civile 1 � � 

SUK Kadutu 3/27/2012 Réunion S. civile 1 � � 

SUK Bukavu 3/27/2012 Formation S. civile 1 � � 

SUK Bukavu 3/28/2012 Réunion GL 1 � � 

KAT Likasi 3/30/2012 Réunion PBG 1 � � 

MAN Bangengele 3/31/2012 Audience publique S. civile 1 � � 

Quarter 2 sub-total 44

2012 Quarter 3: April 1 - June 30, 2012

KAT Katuba 4/2/2012 Réunion PBG 1 � � 

SUK Kadutu 4/4/2012 Réunion PBG 1 � � 

BAN Bandundu/Mayoyo 4/5/2012 Réunion PBG 1 � � 

BAN Bandundu/Mayoyo 4/6/2012 Réunion PBG 1 � � 

KAT Kolwezi 4/6/2012 Audience publique S. civile 1 � � 

KAT Likasi 4/7/2012 Audience publique S. civile 1 � � 

KAT Lubumbashi 4/9/2012 Formation PBG 1 � � � 

BAN Kikwit/Lukolela 4/9/2012 Réunion PBG 1 �  � 

BAN Bukanga Lonzo 4/12/2012 Réunion PBG 1 � � 

KAT Lubumbashi 4/12/2012 Formation PBG 1 � � � 

KAT Likasi 4/14/2012 Réunion S. civile 1 � � 

SUK Kadutu 4/18/2012 S. civile 1 � � 



KAT Lubumbashi 4/18/2012 Evénement publique PBG 1 � � � 

KAT Likasi 4/21/2012 Réunion PBG 1 � � 

SUK Bukavu 4/26/2012 Formation PBG 1 � � � 

SUK Bukavu 4/26/2012 Formation PBG 1 � � � 

KAT Lubumbashi 5/7/2012 Audience publique S. civile 1 � � � 

KAT Lubumbashi 5/8/2012 Formation PBG 1 � � 

BAN Bandundu ville 5/11/2012 Audience publique PBG 1 � � � 

SUK Bukavu 5/16/2012 Réunion PBG 1 � � � 

MAN Alunguli 5/16/2012 Réunion PBG 1 � � � 

KAT Lubumbashi 5/18/2012 Réunion S. civile 1 � 

KAT Lubumbashi 5/19/2012 Réunion S. civile 1 � � � 

KAT Likasi 5/20/2012 Audience publique S. civile 1 � � � 

SUK Bukavu 5/21/2012 Réunion PBG 1 � � 

KAT Likasi 5/21/2012 Audience publique S. civile 1 � � � 

KAT Likasi 5/24/2012 Audience publique S. civile 1 � � 

KAT Lubumbashi 5/27/2012 Réunion S. civile 1 � � 

KAT Lubumbashi 5/28/2012 Réunion S. civile 1 � � 

KAT Lubumbashi 6/1/2012 Evénement publique PBG 1 � � 

SUK Kadutu 6/6/2012 Audience publique S. civile 1 � � � 

SUK Bukavu 6/7/2012 Audience publique S. civile 1 � � 

BAN Bandundu ville 6/7/2012 Formation PBG 1 � � 

KAT Katuba 6/20/2012 Réunion PBG 1 � � 

KAT Lubumbashi 6/22/2012 Audience publique PBG 1 � � � 

KAT Lubumbashi 6/25/2012 Formation PBG 1 � � 

KAT Kolwezi 6/25/2012 S. civile 1 � � 

KAT Kolwezi 6/26/2012 Réunion PBG 1 � � 

SUK Bukavu 6/27/2012 Formation PBG 1 � � 

BAN Bandundu ville 6/28/2012 Formation PBG 1 � � � 

Quarter 3 sub-total 40

IND 1.2 - FY 2012 Q3 ACTUAL 185 N/A N/A N/A

CSO Title   Location Status

Indicator 1.3 - Number of Advocacy Campaigns

2012 Quarter 2: January 1 - March 31, 2012

1.COFERD Appui a la campagne de plaidoyer sur l'execution du budget dans la ville de Kikwit Bandundu In Progress

2.ASSOPAC Plaidoyer pour l'augmentation de budget pour le secteur agricole Bandundu In Progress

3.PROSADEF Plaidoyer pour execution du budget alloué au secteur agricole dans la ville de Bandundu et ses environ. Bandundu In Progress

4.BULLETIN DE LA SOCIETE CIVILE Campagne de plaidoyer Katanga In Progress

5.AED Campagne de plaidoyer Katanga In Progress

6.HAKI ZA BINADAMU Augumentation de l`allocation des ressources  budgétaires de l`agriculture Maniema Completed

7.AVEMA Plaidoyer pour la lutte contre la corruption et les tracasseries policieres et administratives dans le secteur de Wakabangu 2Maniema In Progress

8.UMAMA Projet de plaidoyer participation civique de la femme a la gestion de la chose publique dans le secteur de WakabangoManiema In Progress

9.HAKI ZA BINADAMU Suivi de l'execution du budget de la province du Maniema pour l'exercice 2011 alloué au secteur agricole Maniema In Progress

10.CAPSA Plaidoyer pour que les allocations budgétaires  spéciales soient réalisées au niveau provincial afin que les conditions de vie des pygmées puissent s`améliorerSud Kivu Completed

11.AFEJUCO Plaidoyer pour l`améliroation de la santé maternelle au Sud - Kivu : cas de la commune de Kadutu Sud Kivu Completed

IND 1.3 - FY 2012 Q3 ACTUAL 11

Theme 

Agriculture

Finances publiques/ affaires 

Agriculture

Corruption

Agriculture,Finances 

Agriculture,Finances 

Agriculture,Finances 

Services publiques

Finances publiques/ affaires 

Sante

Sante



PROV ETD Date
Nbr

Pax

# of 

Women

% 

Women

Indicator 1.4 - Number of Participants in Public Audiences

2010 Quarter 2:  Jan 1 - March 31, 2010

BAN Bandundu Ville 3/30/2010 64 17 27%

Quarter 2 sub-total 64 17 27%
2010 Quarter 3:  April 1 - June 30, 2010

MAN Kindu 5/28/2010 91 13 14%

SUK Bukavu 5/29/2010 82 16 20%

Quarter 3 sub-total 173 29 17%
2010 Quarter 4:  July 1 - September 30, 2010

BAN Kikwit/Lukolela 9/6/2010 158 55 35%

SUK Kadutu 9/8/2010 57 14 25%

MAN Alunguli 9/9/2010 163 72 44%

BAN Bandundu ville 9/13/2010 131 35 27%

MAN Alunguli 9/16/2010 118 53 45%
KAT Katuba 9/20/2010 70 27 39%

KAT Lubumbashi 9/24/2010 65 15 23%

Quarter 4 sub-total 762 271 36%

2011 Quarter 1: October 1 - December 31, 2010

KAT Katuba 10/4/2010 34 6 18%

BAN Bukanga Lonzo 10/15/2010 124 21 17%

Quarter 1 sub-total 158 27 17%

2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/21/2011 Audience Publique 73 17 23%

Quarter 2 sub-total 73 17 23%

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/19/2011 Audience Publique 119 24 20%

BAN Bandundu ville 4/29/2011 Audience Publique 119 32 27%

KAT Lubumbashi 4/26/2011 Audience Publique 148 104 70%

KAT Lubumbashi 6/13/2011 Audience Publique 70 30 43%

MAN Kindu 5/28/2011 Audience Publique 71 22 31%

MAN Kindu 6/13/2011 Audience Publique 93 27 29%

SUK Bukavu 5/6/2011 Audience Publique 109 20 19%

SUK Bukavu 5/19/2011 Audience Publique 48 11 23%

Quarter 3 sub-total 777 270 35%

2011 Quarter 4: July 1 - September 30, 2011

BAN Bandundu ville 7/11/2011 Audience Publique 44 11 25%

BAN Bandundu/Mayoyo 9/10/2011 Audience Publique 36 8 22%

BAN Bandundu/Mayoyo 9/28/2011 Audience Publique 20 2 10%

BAN Bukanga Lonzo 9/11/2011 Audience Publique 9 2 22%

KAT Kolwezi 9/10/2011 Audience Publique 40 8 20%

KAT Kolwezi 9/24/2011 Audience Publique 155 130 84%

KAT Likasi 9/16/2011 Audience Publique 68 15 22%

KAT Likasi 9/30/2011 Audience Publique 140 61 44%

KAT Lubumbashi 9/7/2011 Audience Publique 109 33 30%

Audience Pub: Agriculture in Maniema : concession problem

Audience Publ: Quality of Healthcare services in South Kivu

Audience Publique 

Audience Pub: Agriculture & mechanisation

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Title of Event: theme

Audience Publique 

Audience Publique 



MAN Alunguli 8/10/2011 Audience Publique 59 29 49%

MAN Alunguli 9/15/2011 Audience Publique 93 21 23%

MAN Alunguli 9/28/2011 Audience Publique 61 12 20%

MAN Bangengele 9/30/2011 Audience Publique 76 8 11%

MAN Wakabango II 9/29/2011 Audience Publique 69 16 23%

MAN Wakabango II 9/30/2011 Audience Publique 48 19 40%

SUK Bukavu 9/14/2011 Audience Publique 65 15 23%

SUK Bukavu 9/24/2011 Audience Publique 32 5 16%

SUK Bukavu 9/28/2011 Audience Publique 28 11 39%

SUK Bukavu 9/29/2011 Audience Publique 31 12 39%

SUK Kadutu 7/7/2011 Audience Publique 46 16 35%

SUK Kadutu 9/13/2011 Audience Publique 41 11 27%

SUK Kadutu 9/27/2011 Audience Publique 27 6 22%

SUK Ngweshi/Walungu 9/16/2011 Audience Publique 51 11 22%

SUK Ngweshi/Walungu 9/30/2011 Audience Publique 40 9 23%

Quarter 4 sub-total 1388 471 34%

2012 Quarter 1: October 1 - December 31, 2011

BAN Bandundu ville 10/20/2011 Audience Publique 29 5 17%

BAN Bandundu/Mayoyo 10/7/2011 Audience Publique 44 27 61%

KAT Katuba 10/4/2011 Audience Publique 158 57 36%
KAT Lubumbashi 10/14/2011 Audience Publique 66 23 35%

KAT Lubumbashi 10/28/2011 Audience Publique 154 83 54%

Quarter 1 sub-total 451 195 43%

2012 Quarter 2: January 1 - March 31, 2012

BAN Bukanga Lonzo 2/25/2012 Audience Publique 79 15 19%
BAN Bukanga Lonzo 2/26/2012 Audience Publique 85 24 28%
KAT Katuba 3/16/2012 Audience Publique 40 28 70%
KAT Katuba 3/22/2012 Audience Publique 40 22 55%
MAN Bangengele 3/24/2012 Audience Publique 42 7 17%

MAN Bangengele 3/31/2012 Audience Publique 75 9 12%
Quarter 2 sub-total 361 105 29%

2012 Quarter 2:  April 1 - June 30, 2012

BAN Bandundu ville 5/11/2012 Audience Publique 93 21 23%
KAT Kolwezi 4/7/2012 Audience Publique 159 50 31%
KAT Likasi 4/7/2012 Audience Publique 83 21 25%
KAT Likasi 5/20/2012 Audience Publique 68 35 52%
KAT Likasi 5/21/2012 Audience Publique 58 18 31%
KAT Likasi 5/24/2012 Audience Publique 60 8 13%
KAT Likasi 5/25/2012 Audience Publique 59 17 29%
KAT Lubumbashi 5/5/2012 Audience Publique 30 7 23%
KAT Lubumbashi 5/7/2012 Audience Publique 52 12 23%

KAT Lubumbashi 6/22/2012 Audience Publique 38 11 29%
SUK Bukavu 6/7/2012 Audience Publique 31 20 65%
SUK Kadutu 6/6/2012 Audience Publique 32 19 59%

Quarter 3 sub-total 763 239 31%

IND 1.4 - FY 2012 Q3 ACTUAL 4970 1641 33%



PROV ETD Start Date Nbr

Indicator 1.5 - Number of MEDIA Participation or Coverage
2010 Quarter 2:  Jan 1 - March 31, 2010

Alunguli Wkp Participation/Coverage Radio MALI 1

Alunguli Wkp Participation/Coverage RTNC 1

Bukavu Wkp Participation/Coverage IRIBA FM 1

Likasi Wkp Participation/Coverage Radio Commaunautaire du Katanga/Antenne de Likasi 1

Ngweshi/Walungu Wkp Participation/Coverage Radio Club Ngweshe 1

Ngweshi/Walungu Wkp Participation/Coverage La Voix du Paysan Congolais 1

Kikwit/Lukolela Wkp Participation/Coverage RADIO TOMISA 1

Kolwezi Wkp Participation/Coverage Radio Communautaire Libre (R.C.L) 1

Bangengele Wkp Participation/Coverage Radio Maniema Liberte (MALI) 1

Bukanga Lonzo Wkp Participation/Coverage Radio Kimvuka 1

Lubumbashi Wkp Participation/Coverage Radio Communautaire du Katanga (R.C.K) 1
Wakabango II Wkp Participation/Coverage Radio Locale Mwanabwato 1

Bandundu ville Radio Program on Air Radio Bandundu 1

Quarter 2 sub-total 13

2010 Quarter 3:  April 1 - June 30, 2010

Kindu Wkp Participation/Coverage Radio KFM 1

Kindu Wkp Participation/Coverage RTNC 1

Kindu Wkp Participation/Coverage MANIEMA LIBERTE 1

Bandundu ville Article Published Agence Congolaise de Presse (ACP) 1

Kindu Wkp Participation/Coverage RTNC 1

Bukavu Wkp Participation/Coverage Radio NENOLA UZIMA 1

Bukavu Wkp Participation/Coverage Radio Télé VISION SHALA 1

Bukavu Wkp Participation/Coverage Journal Hébdomadaire ESPOIR 1

Bukavu Wkp Participation/Coverage Radio Télé FAMILLE 1

Kindu Radio Program on Air RADIO OKAPI 1

Quarter 3 sub-total 10

2010 Quarter 4:  July 1 - September 30, 2010

Bandundu ville Article Published Agence de Presse Congolaise (ACP) 1

Kindu Radio Program on Air MANIEMA LIBERTE (MALI) 1

Bandundu ville Radio Program on Air Bandundu FM 1

Bandundu ville Article Published Agence Congolais de Presse (ACP) 1

Bandundu ville Article Published Agence Congolaise de Presse (ACP) 1

Kikwit/Lukolela Radio Program on Air Radio Tomisa et Radio Sango Malamu 1

Bandundu ville Radio Program on Air Radio Bandundu FM 1

Bandundu ville Radio Program on Air Radio Bandundu FM 1

Bandundu ville Radio Program on Air Radio Bandundu FM 1

Kinshasa Article Published LE POTENTIEL 1

Lubumbashi Radio Program on Air Radio et Télévision Lubumbashi Jua (RTLJ) 1

Quarter 4 sub-total 11

2011 Quarter 1:  October 1 - December 31, 2010

KAT Lubumbashi TV Program on Air Radio et Television NYOTA 1

BAN Kikwit/Lukolela Article Published La Trompette 1

BAN Bandundu ville Article Published Agence Congolaise de Presse (ACP) 1

BAN Kikwit/Lukolela Radio Program on Air  Radio Tomisa du diocèse de Kikwit 1

KAT Lubumbashi TV Program on Air Radio Lubumbashi Jua 1
BAN Bandundu ville Article Published Journal Kimpangi 1

KAT Lubumbashi TV Program on Air Radio et Television NYOTA 1
BAN Kikwit/Lukolela Radio Program on Air Radio Tomisa du Diocèse de Kikwit 1

Type of interaction Name of Media outlet

3/1/2010

2/23/2010

2/25/2010

2/17/2010

2/17/2010

9/10/2010

BAN

4/19/2010

MAN

MAN

MAN

MAN

BAN

MAN

SUK

SUK

5/29/2010

9/24/2010

9/19/2010

4/19/2010

4/19/2010

5/20/2010

5/28/2010

5/29/2010

BAN 7/20/2010

MAN 7/30/2010

KIN 9/22/2010

KAT

BAN

BAN

BAN

BAN

BAN

BAN

9/8/2010

8/25/2010

9/6/2010

8/25/2010

MAN

SUK

BAN

SUK

BAN

KAT

MAN

BAN

KAT

MAN

MAN

SUK

KAT

SUK

SUK

2/22/2010

2/25/2010

2/25/2010

11/4/2010

11/5/2010

11/6/2010

10/4/2010

2/25/2010

5/29/2010

5/29/2010

3/5/2010

10/15/2010

10/28/2010

10/30/2010

5/31/2010

2/23/2010

8/23/2010

2/18/2010

3/31/2010

11/15/2010



BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Bandundu ville Article Published Agence Congolaise de Presse 1

KAT Kolwezi Radio Program on Air Radio Emergence 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

KAT Kolwezi Radio Program on Air Radio Emergence 1

KAT Kolwezi Radio Program on Air Radio Emergence 1

KAT Lubumbashi TV Program on Air RT NYOTA 1

KAT Lubumbashi TV Program on Air rt mwangaza 1

KAT Lubumbashi TV Program on Air RTIV 1

KAT Lubumbashi TV Program on Air RTNC 1

KAT Lubumbashi TV Program on Air RT LUBUMBASHI JUA 1

KAT Lubumbashi TV Program on Air Mwangaza TV 1

KAT Lubumbashi TV Program on Air radio television lubumbashi jua 1

KAT Lubumbashi TV Program on Air RTIV 1

KAT Lubumbashi TV Program on Air RTNC 1

KAT Lubumbashi TV Program on Air RT NYOTA 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Kikwit/Lukolela 12/15/2010 Radio Program on Air Radio Tomisa FM 1

BAN Bukanga Lonzo 12/18/2010 Radio Program on Air Radio Kimvuka na Lutondo FM 1

BAN Bukanga Lonzo 12/18/2010 Radio Program on Air Radio Kimvuka na Lutondo FM 1
BAN Kikwit/Lukolela 12/23/2010 Radio Program on Air Radio Tomisa FM 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Bandundu ville Radio Program on Air Bandundu FM 1

Quarter 1 sub-total 36

11/30/2010

12/1/2010

12/1/2010

11/19/2010

11/23/2010

12/26/2010

12/10/2010

12/10/2010

12/10/2010

12/10/2010

12/15/2010

12/24/2010

12/8/2010

12/8/2010

12/8/2010

12/8/2010

12/10/2010

12/10/2010

12/2/2010

12/3/2010

12/3/2010

12/3/2010

12/3/2010

12/8/2010



2011 Quarter 2:  January 1 - March 31, 2011

BAN Bukanga Lonzo 1/9/2011 Radio Program on Air Radio Kimvuka na Lutondo FM 1

BAN Bukanga Lonzo 1/9/2011 Radio Program on Air Radio Kimvuka na Lutondo FM 1

KAT Lubumbashi 1/11/2011 TV Program on Air RT NYOTA 1

KAT Lubumbashi 1/11/2011 Radio Program on Air RT NYOTA 1

KAT Lubumbashi 1/12/2011 Radio Program on Air RT NYOTA 1

BAN Bandundu ville 1/28/2011 Radio Program on Air Radio Bandundu FM 1

BAN Kikwit/Lukolela 2/1/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 2/8/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 2/9/2011 Radio Program on Air Radio Tomisa   FM 1

MAN Kindu 2/10/2011 Radio Program on Air RTC - MALI 1

BAN Bandundu ville 2/11/2011 Radio Program on Air Radio Bandundu FM 1

KAT Lubumbashi 2/14/2011 TV Program on Air RT NYOTA 1

KAT Lubumbashi 2/14/2011 Radio Program on Air RTL JUA 1

BAN Kikwit/Lukolela 2/15/2011 Radio Program on Air Radio Sango Malamu 1

KAT Likasi 2/15/2011 Radio Program on Air RCK 1

BAN Bandundu ville 2/16/2011 Radio Program on Air Radio Bandundu FM 1

KAT Lubumbashi 2/17/2011 TV Program on Air RT Lubumbashi Jua 1

KAT Likasi 2/18/2011 Radio Program on Air Radio Communautaire du Katanga 1

BAN Bandundu ville 2/19/2011 Radio Program on Air Radio Bandundu FM 1

MAN Kindu 2/19/2011 Radio Program on Air RTC - MALI 1

KAT Lubumbashi 2/22/2011 TV Program on Air RTL JUA 1

KAT Lubumbashi 2/24/2011 TV Program on Air RTL JUA 1

KAT Lubumbashi 2/24/2011 TV Program on Air RTL JUA 1

KAT Lubumbashi 3/3/2011 TV Program on Air RTL JUA 1

BAN Bandundu ville 3/8/2011 Radio Program on Air Radio Bandundu FM 1

KAT Lubumbashi 3/10/2011 TV Program on Air RTL JUA 1

BAN Bandundu ville 3/11/2011 Radio Program on Air Bandundu FM 1

MAN Kindu 3/12/2011 Radio Program on Air RTC - MALI 1

SUK Bukavu 3/14/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 3/14/2011 Radio Program on Air RADIO STAR 1

SUK Bukavu 3/15/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 3/15/2011 Radio Program on Air RADIO STAR 1

SUK Bukavu 3/16/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 3/16/2011 Radio Program on Air RADIO STAR 1

SUK Bukavu 3/16/2011 Radio Program on Air RADIO STAR 1

KAT Likasi 3/18/2011 TV Program on Air Radio Communautaire du Katanga 1

Quarter 2 sub-total 36

2011 Quarter 3: April 1 - June 30, 2011

KAT Lubumbashi 4/7/2011 TV Program on Air RTL Jua 1

MAN Kindu 4/9/2011 Radio Program on Air RTC - MALI 1

SUK Bukavu 4/14/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 4/14/2011 TV Program on Air VISION SHALA TV 1



KAT Lubumbashi 4/14/2011 Radio Program on Air RTL Jua 1

KAT Lubumbashi 4/14/2011 TV Program on Air RTL Jua 1

KAT Lubumbashi 4/21/2011 TV Program on Air RTL Jua 1

KAT Lubumbashi 4/25/2011 Radio Program on Air RT Mwangaza 1

KAT Lubumbashi 4/25/2011 TV Program on Air RT Mwangaza 1

KAT Lubumbashi 4/26/2011 Radio Program on Air RTL Jua 1

KAT Lubumbashi 4/26/2011 TV Program on Air RTL Jua 1

BAN Bandundu ville 4/29/2011 Radio Program on Air Bandundu FM 1

BAN Kikwit/Lukolela 5/20/2011 Radio Program on Air Radio Sango Malamu FM 1

BAN Bandundu ville 5/21/2011 Radio Program on Air Bandundu FM 1

BAN Bandundu ville 5/25/2011 Radio Program on Air Bandundu FM 1

KAT Lubumbashi 6/2/2011 Radio Program on Air RTL Jua 1

KAT Lubumbashi 6/2/2011 TV Program on Air RTL Jua 1

BAN Kikwit/Lukolela 6/17/2011 Radio Program on Air Radio Sango Malamu FM 1

Quarter 3 sub-total 18

2011 Quarter 4: July 1 - September 30, 2011

KAT Lubumbashi 8/1/2011 Article Published Bulletin de la SOCIKAT 1

BAN Kikwit/Lukolela 8/9/2011 Radio Program on Air Radio Sango Malamu FM 1

KAT Kolwezi 8/15/2011 TV Program on Air Radio et Television Manika 1

KAT Other 8/25/2011 TV Program on Air TV ALFADJIRI 1

KAT Likasi 8/25/2011 TV Program on Air TV ALFAJIRI 1

BAN Bandunduvillle 9/23/2011 Radio Program on Air RTNC FM 1

Quarter 4 sub-total 6

2012 Quarter 1: Oct 1 - December 31, 2011

BAN Kikwit/Lukolela 10/19/2011 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 10/21/2011 Radio Program on Air Radio  Tomisa 1

BAN Bandundu ville 10/21/2011 Radio Program on Air Radio BANGU FM 1

BAN Kikwit/Lukolela 10/24/2011 Radio Program on Air Radio Sango Malamu 1

BAN Bandundu ville 10/25/2011 Radio Program on Air Radio BANGU FM 1

BAN Kikwit/Lukolela 10/26/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 10/26/2011 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 10/28/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 10/28/2011 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 10/31/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 11/5/2011 Radio Program on Air Radio TOMISA 1

Quarter 1 sub-total 11

2012 Quarter 2: January 1 - March 31, 2012

BAN Bandundu ville 1/17/2012 Radio Program on Air RTNC FM 1

SUK Bukavu 1/18/2012 Radio Program on Air Radio Télévision Ngomaya Kivu (RTNK) 1

BAN Bandundu ville 1/18/2012 Radio Program on Air RTNC FM 1

KAT Kolwezi 1/19/2012 TV Program on Air Radio-Tele Mamika 1

BAN Bandundu ville 1/20/2012 Radio Program on Air RTNC FM 1

KAT Likasi 1/22/2012 TV Program on Air RCK/LIKASI 1

KAT Likasi 1/22/2012 Radio Program on Air RCK/Likasi 1

BAN Bandundu ville 1/22/2012 Radio Program on Air RTNC FM 1

BAN Bandundu ville 1/26/2012 Radio Program on Air Radio Bandundu FM 1

KAT Likasi 1/29/2012 TV Program on Air RCK/likasi 1



KAT Likasi 1/29/2012 TV Program on Air RCK/Likasi 1

BAN Bandundu ville 2/1/2012 Workshop Participation/Coverage Radio Bangu FM 1

KAT Lubumbashi 2/5/2012 Article Published BUYANTASHI 1

BAN Bandundu ville 2/7/2012 TV Program on Air Nzondo TV 1

BAN Bandundu/Mayoyo 2/10/2012 Radio Program on Air RTNC FM 1

BAN Bandundu ville 2/12/2012 Radio Program on Air RTNC FM 1

KAT Likasi 2/17/2012 TV Program on Air RCK 1

BAN Bandundu ville 2/18/2012 Radio Program on Air Radio Bangu FM 1

BAN Bandundu ville 2/18/2012 Radio Program on Air Bandundun FM 1

BAN Bandundu ville 2/19/2012 Radio Program on Air Radio Amen FM 1

KAT Kolwezi 2/20/2012 TV Program on Air RTMA 1

KAT Kolwezi 2/20/2012 RTMA 1

KAT Kolwezi 2/20/2012 TV Program on Air RCK 1

KAT Lubumbashi 2/28/2012 TV Program on Air RTNC Katanga 1

SUK Bukavu 3/28/2012 Radio Program on Air RTNC 1

Quarter 2 sub-total 25

2012 Quarter 3: April 1 - June 30, 2012

BAN Bandundu ville 4/5/2012 Article Published ACP  1

SUK Bukavu 6/21/2012 TV Program on Air VSTV vision shala tv 1

Quarter 3 sub-total 2

IND 1.5 - FY 2012 Q3 ACTUAL 168



Change 

2010 - 

2011

Points (T=234) Score (%)
Points 

(T=260)
Score (%)

%

Indicator 1.6 - Increase in the Average Score of Core PBG-Supported CSOs on the Advocacy Assessment Tool

BAN PROSADEF 59 25 177 68 43

BAN RECIC 69 29 185 71 42

BAN TEYESA 50 21 89 34 13

BAN COFERD 78 33 130 50 17

BAN ASSOPAC 40 18 179 69 51

MAN HAKI ZA BINADAMU 117 50 154 59 9

MAN APRODEF 115 49 133 51 2

MAN AVEMA 98 42 159 61 19

MAN COJESKI 100 43 171 66 23

MAN UMAMA 108 46 154 59 13

KAT COMSSION JUSTICE ET PAIX 95 41 196 75 35

KAT MIROIR DU PEUPLE 86 37 194 74 37

KAT ANAPECO 71 30 151 58 28

KAT BDD 114 49 197 76 27

KAT BULLETIN DE LA SOCIETE CIVILE 79 34 202 78 44

KAT AED N/A N/A 194 75 N/A

SUK AFEJUCO 81 35 160 62 27

SUK CEDAC 93 40 178 69 29

SUK CAPSA N/A N/A 184 71 N/A

SUK RIO 100 43 N/A N/A N/A

SUK AFEM 90 38 N/A N/A N/A

SUK CENTRE OLAME 101 43 N/A N/A N/A

Total Average scores 87 37 168 65 27

Year 1 Year 2

PROV Name of NGO



CSO Name CSO Name CSO Name

Indicator 1.7 - Number of CSOs Trained on Budget Review

1 BAN ABLP Bomoko 100 KAT  eco-dev 200 KAT gat/ocap

2 BAN ADB    101 KAT  Eglise methodiste  201 KAT  faisseurs de paix  

3 BAN  ADBA  102 KAT  Eglise Viens et Vois  202 KAT EP NYOTA

4 BAN ADJTA  103 KAT  faisseurs de paix  203 KAT CUDF

5 BAN ADK  104 KAT  GFS  204 SUK CAPSA

6 BAN ADPL  105 KAT   ISTA / ICZ 205 BAN CAFEN

7 BAN  AFA 106 KAT   l'action de grace  206 SUK BECA/KIVU

8 BAN AFESAD 107 KAT  ligue de catch  207 KAT   AED  

9 BAN  AGELFAK  108 KAT MDR 208 KAT  APRONAKAT  

10 BAN   AGRI  109 KAT  MIROIR DU PEUPLE  209 KAT APEP

11 BAN   AIVV  110 KAT OBI - ASE 210 BAN APEDE

12 BAN  AJEPAD  111 KAT  PRECAD  211 KAT  ANAPECO 

13 BAN   AJEUDE  112 KAT   RCK / LIKASI  212 BAN AMCAEL

14 BAN  AJEUDEU  113 KAT   RECONFORT  213 SUK AMALDEFEA

15 BAN  AJEUDEV  114 KAT  SADRI   214 BAN AJRDS

16 BAN  AJEUUDE  115 KAT  sauti ya mama  215 SUK  AFEJUCO  

17 BAN   AJLFAK 116 KAT  SHALAMO  216 BAN ADPL

18 BAN  AJPN  117 KAT  Simama Imara  217 SUK ADFEMR

19 BAN  ANIFED  118 KAT  SOCIKAT  218 SUK ACCO

20 BAN  APADESH 119 KAT  SYECO  219 BAN ABLP BOMOKO

21 BAN  APADSH 120 KAT  Syndicat   220 BAN SOCIETE SAVAMI

22 BAN  APDK  121 KAT  Troupe Theatre College Nzembela  221 KAT CJP CATHOLIQUE

23 BAN  APRONAM 122 KAT UNILU 222 KAT CRH

24 BAN  ARMP 123 KIN AWEPA 223 KAT ACTION DE GRACE

25 BAN ASADHO 124 KIN  AWGOR  224 KAT RCK LIKASI

26 BAN ASFEK 125 KIN CAFCO 225 KAT SISTER 2 SISTER

27 BAN ASFEKA 126 MAN 7 eme CEGC 226 KAT UMOYA

28 BAN ASS /RAD 127 MAN  Alfed  227 MAN CEIVV

29 BAN  Assoc. des Femmes Veuves  128 MAN APEF/MMA 228 MAN COJESKI

30 BAN  ASSOPAC  129 MAN  APRODEF  229 MAN MWANGA

31 BAN  ASS. Bolingo  130 MAN ASEFA 230 MAN SOCIMA

32 BAN   ASS. Bomoko  131 MAN ASSOCIATION DES JEUNES 231 MAN UWUKI

33 BAN  ASS. de Paysans  132 MAN   AVCAL  232 SUK BEACH MUHANZI

34 BAN  ASS. lutia noko  133 MAN   AVEMA  233 SUK CAPSA

35 BAN  ASS. Nzungu Mate  134 MAN BAMA 234 SUK CDJP

36 BAN  ATRACOM  135 MAN BARZA 235 SUK CHEFFERIE DE NGWESHE

37 BAN   AUSC  136 MAN CEIVV 236 SUK COMITE DE BOUCHE

38 BAN  AVLA  137 MAN CGIC 237 SUK IGI

39 BAN   BUNKETE  138 MAN CIOD 238 SUK MARCHE DE KADUTU

40 BAN  CADI  139 MAN  COJESKI  239 SUK FEC

41 BAN  CAFEN  140 MAN  CRONGD MANIEMA  240 SUK SOCIV KADUTU

42 BAN  CANACU  141 MAN ENSEIGNMENT 241 BAN AJKPL

43 BAN  CARD / ASEARO 142 MAN FEC 242 BAN ANIFED

1.2.5 - 1 Atelier - Processus et analyse du budget BAN
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44 BAN  CEB  143 MAN FEMME ET FAMILLE 243 BAN ASSOPAC

45 BAN  Centre Bomoto  144 MAN GROUPE CHEF SENGE 244 BAN CADI

46 BAN  CEPROSOC  145 MAN HAKIZA BINADAMU 245 BAN CBCO

47 BAN  CODEMAK  146 MAN  logyo  246 BAN CCM

48 BAN  COFERD  147 MAN MALI 247 BAN CUEBC

49 BAN  COREADEC 148 MAN  MWANGA  248 BAN ECC

50 BAN  CRONGD / BDD  149 MAN  PADECOBA  249 BAN EPSP

51 BAN  CVD  150 MAN  REPADI 250 BAN PACEIFA

52 BAN   DJFC 151 MAN   SOCIMA  251 BAN PROSADEF

53 BAN  ECOLE  152 MAN SOJADEMA 252 BAN RECIC

54 BAN  EIFDHD  153 MAN SYFAM 253 BAN RFS

55 BAN ESPACE VIH /SIDA  154 MAN S/C 254 BAN FEMECO

56 BAN  FADIC 155 MAN  UMAMA  255 KAT AED

57 BAN  FN CLAT  156 MAN UWUKI 256 KAT APEPEKI

58 BAN  FODRIN  157 MAN  VWAKI  257 KAT APRONAPAKAT

59 BAN  FRJ 158 SUK ACCO 258 KAT BAHATI

60 BAN  GTDR / ONGD  159 SUK ACF 259 KAT BDD

61 BAN  LIDEPROY  160 SUK ACTED 260 KAT BIKAWAMA

62 BAN LIFDEB 161 SUK  ADFEMR  261 KAT BUYA

63 BAN  LUSALUSU  162 SUK AEDEK 262 KAT CJP CATHOLIQUE

64 BAN MUCREFEKI 163 SUK  AFEJUCO  263 KAT CONCERTATION DES JEUNES

65 BAN  OTCM  164 SUK  AFEM  264 KAT CRH

66 BAN  OVVDH  165 SUK  ALUMA C  265 KAT DERU

67 BAN  PACEIFA/MARINGA  166 SUK AMALDEFEA 266 KAT FAISSEURS DE PAIX

68 BAN   PASCOL  167 SUK  APED  267 KAT gat/ocap

69 BAN  PAXCHRISTI  168 268 KAT GRONGD

70 BAN  PRODAC 169 SUK  APIDE  269 KAT ACTION DE GRACE

71 BAN  PRODEV  170 SUK AP/MUSA 270 KAT LE GRENIER

72 BAN  PROSADEF  171 SUK ACCO/SUD KIVU 271 KAT RCK LIKASI

73 BAN  RECIC  172 SUK BECA/KIVU 272 KAT SHALAMO

74 BAN  REFED  173 SUK B. COORD. DE LA SOCIETE CIVILE 273 KAT SINAI

75 BAN REFEKI 174 SUK BEST 274 KAT SISTER 2 SISTER

76 BAN SOCIETE CIVELE DROIT DE L`HOMME175 SUK BM 275 KAT SOCICO

77 BAN   TEYESA  176 SUK  CAPSA  276 KAT SOCIKAT

78 BAN   UMP / SMPP  177 SUK CDJP/BKV 277 KAT ST CHRIS

79 BAN UNAF 178 SUK  CEDAC  278 KAT SYNDICAT

80 KAT ACED 179 SUK  CENTRE OLAME  279 KAT TWIKATANE

81 KAT ACS-UMOJA 180 SUK CP/DGM 280 KAT UMOJA

82 KAT   AED  181 SUK CPASIS 281 KAT UNILU

83 KAT  AFECOPAD  182 SUK DGFE 282 KAT UPL

84 KAT   AFEDECO  183 SUK EGLISE KIMBAGISTE 283 MAN COJESKI

85 KAT  ANAPECO 184 SUK FEC 284 SUK BEACH MUHANZI

86 KAT APEC 185 SUK GROUPE AMANI 285 SUK CHEFFERIE DE NGWESHE

87 KAT  APRONAKAT  186 SUK LEAD / UCB 286 SUK MARCHE DE KADUTU

88 KAT  ASIBOG  187 SUK LIFECOP 287 SUK SOCIV KADUTU

89 KAT Ass. Cultivs. KANTUMBWI  188 SUK OGP



90 KAT  BDD 189 SUK PAM

91 KAT CAJJ 190 SUK  RIO  

92 KAT CENAGRI 191 SUK SOCIETE CIVILE

93 KAT  CISFA  192 SUK UNADIC

94 KAT   Commision Justice et Paix 193 SUK UNOCHA

95 KAT COSADEV 194 SUK VSTV

96 KAT  CPD  195 KAT UPL

97 KAT CRH 196 MAN SOCIMA

98 KAT CRONGD 197 SUK SOCIETE CIVILE

99 KAT CVBF 198 BAN PROSADEF

199 SUK OGP

IND 1.7 - FY 2012 Q3 ACTUAL 287

PROV ETD Start Date
Nbr

Pax

Nbr

Days

# of 

Women

Indicator 2.1 - Number of Persons Trained (National Assembly)
2010 Quarter 2: Jan. 1 - March 31, 2010

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Event - Forum Interinstitutionnel BAN29/03/2010 1 1 0

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Event - Audience publique BAN30/03/2010 1 1 1

SUK Bukavu 3/31/2010 3.1.7 - 1  Groupe de travail inter-gouvernmental s/ décentralisation 1 1 0

Quarter 2 sub-total 3 3 1

2010 Quarter 3:  April 1 - June 30, 2010

KIN Kinshasa 6/25/2010 2.2.2 - 2 AT - Passage en revue de lois (Ass Nationale) 19 1 2

Quarter 3 sub-total 19 1 2
2010 Quarter 4:  July 1 - September 30, 2010

N/A Mali 8/16/2010 3.1.6 - Visite d'étude au Mali - transfert fiscal dans les pays décentralisés 2 6 0

SUK Kadutu 9/8/2010 1.2.1 - 1 Evénement - Audience publique SUK09/08/2010 3 1 0

KIN Kinshasa 9/22/2010 2.5.5 - 1 -Inter-parliamentary forum on the draft national Loi de Finance 51 1 7

Quarter 4 sub-total 56 8 7

2011 Quarter 1:  October 1 - December 31, 2010

KIN Kinshasa 12/13/2010 2.2.1 - 3  AT pour permettre aux membres d`expliquer le budget 84 1 16

Quarter 1 sub-total 84 1 16

2011 Quarter 2:  January 1 - March 31, 2011

KIN Kinshasa 1/18/2011 14 4 6

Quarter 2 sub-total 14 4 6

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 1 1 1

Quarter 3 sub-total 1 1 1

2011 Quarter 4: July 1 - September 30, 2011

KAT Likasi 9/30/2011 1.2.2 - 2 Audience publique au niveau provincial KAT30/09/2011 5 1 3

Quarter 4 sub-total 5 1 3

2012 Quarter 1: October 1 - December 31, 2011

KAT Lubumbashi 10/2/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement KAT10/02/20111 1 1
KAT Lubumbashi 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT28/10/2011 1 1 1
KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 1 1 0

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 1 5 0

Quarter 1 sub-total 4 8 2

2012 Quarter 2: January 1 - March 31, 2012

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 3 1 0
KIN Kinshasa 2/13/2012 2.1.6 - 6 Atelier sur la Revue du Règlement intérieur de l’Assemblée nationale KIN25 6 3

IR 2
Title of Workshop

2.5.4 - 3  Formation des membres de ''Reseau du Personnel du 



KIN Kinshasa 2/21/2012 2.5.4 - 7 Assemblée générale du RCPP et séminaire sur l`orientation des élus KIN 17 4 6
Quarter 2 sub-total 45 11 9

2012 Quarter 3: April 1 - June 30, 2012

KIN Kinshasa 6/1/2012 2.1.5 - 1 Assistance technique à la coordination de l`appui des bailleurs de fonds à l`Assemblée Nationale KIN336 2 33

KIN Kinshasa 6/14/2012 2.1.2 - 3 Formation pour le personnel de toutes les législatures, représentants, journalistes et les OSC sur l`utilisation du site internet (1.1.1 - 4) KIN55 1 5
MAN Kindu 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN1 5 1

Quarter 3 sub-total 392 8 39

IND 2.1 - FY 2012 Q3 ACTUAL 623 46 86  
* The number of participants here only includes National MPs and not the total number of participants (which could be in majority non-MPs)

PROV ETD Start Date
Nbr

Pax*

Nbr

Days

# of 

Women

Indicator 2.2 - Number of Persons Trained (Provincial Assembly)
2010 Quarter 1 October 1 - December 31, 2010

MAN Kindu 12/19/2009 2.1.16 - 2 - Ateliers Memo Legislatifs & Compte Rendu 54 5 9

Quarter 1 sub-total 54 5 9

2010 Quarter 2: January 1 - March 31, 2010

BAN Bandundu ville 3/25/2010 2.1.3 - 1 Atelier - Processus du budget et analyse du budget  62 2 2

BAN Bandundu ville 3/27/2010 1.2.4 - 1 Prep Forum Govt  BAN27/03/2010 42 1 0

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Event - Forum Interinstitutionnel BAN29/03/2010 29 1 0

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Event - Audience publique BAN30/03/2010 7 1 1

SUK Bukavu 3/31/2010 3.1.7 - 1 Event - Groupe de travail inter-gouvernmental s/décentralisation 6 1 0

Quarter 2 sub-total 146 6 3

2010 Quarter 3:  April 1 - June 30, 2010

SUK Bukavu 4/2/2010 2.1.3 - 1 Atelier - Processus du budget & analyse budget 26 2 4

SUK Bukavu 5/29/2010 1.2.1 - 1 Evénement - Audience publique SUK05/29/2010 9 1 1

Quarter 3 sub-total 35 3 5

2010 Quarter 4:  July 1 - September 30, 2010

SUK Bukavu 7/7/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation SUK07/07/2010 48 3 4

MAN Kindu 8/12/2010 2.1.1 - 1 AT - Evaluations de capacités des Assemblées - MAN08/12/2010 77 1 10

MAN Kindu 8/12/2010 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée 10 1 0

BAN Bandundu ville 8/16/2010 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée 54 5 6

MAN Kindu 8/16/2010 2.1.3 - 1 Atelier - Revue et analyse budgetaire  MAN08/16/2010 43 2 3

BAN Bandundu ville 8/18/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation : représentants du govt 9 3 2

KIN Kinshasa 8/25/2010 3.5.3 - 2 Evénément - Table Ronde des femmes leaders KIN08/25/2010 2 2 2

MAN Kindu 8/31/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation : représentants du govt 4 3 0

KAT Lubumbashi 9/2/2010 3.1.7 - 1 Evénément - Groupe de travail inter-govt sur la décentralisation 6 1 1

BAN Kikwit/Lukolela 9/6/2010 1.1.2 - 1 Evénement - participative pour engager le gouvernement 1 1 0

SUK Bukavu 9/6/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation : représentants du govt 1 3 0

BAN Bandundu ville 9/8/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse de loi - Com  PAJ et ECOFIN 64 4 3

SUK Kadutu 9/8/2010 1.2.1 - 1 Evénement - Audience publique SUK09/08/2010 1 1 0

MAN Kindu 9/10/2010 3.1.7 - 1 Evénément - Groupe de travail inter-govt sur la décentralisation 6 1 0

MAN Kindu 9/14/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion MAN09/14/2010 1 4 0

MAN Alunguli 9/16/2010 1.2.1 - 1 Evénement - Audience publique MAN09/16/2010 1 1 1

BAN Bandundu ville 9/21/2010 1.1.2 - 3 AT - Travail /leaders communautaires : avancer éd. civique 1 1 0

KIN Kinshasa 9/22/2010 2.5.5 - 1 - EVENT - Inter-parliamentary forum on Public Finance Law 20 1 1

SUK Bukavu 9/22/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse de loi - Com  PAJ et ECOFIN 59 4 5

SUK Bukavu 9/27/2010 1.3.6 - 2 AT - Compte rendu s/exécution des stratégies en matière de Com 1 4 0

Quarter 4 sub-total 409 46 38

Title of Workshop



2011 Quarter 1:  October 1 - December 31, 2010

KAT Lubumbashi 10/5/2010 2.1.1 - 1 Evaluations de capacités des Assemblées (nat. & prov.)  171 1 59

SUK Bukavu 10/6/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion 1 4 0
MAN Kindu 10/19/2010 2.2.2 - 1 Rédaction et analyse de loi - PAJ/ECOFIN (Sud Kivu) 35 3 2

BAN Bandundu ville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 1 3 1

MAN Kindu 10/27/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 2 3 2

MAN Kindu 11/10/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation  61 3 11

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer  3 3 2

KAT Lubumbashi 11/22/2010 2.1.2 - 5  Assistance technique et appui materiel en informatique  10 3 3

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation  45 3 6

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3)  1 4 0

KAT Lubumbashi 12/8/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation  60 3 22

Quarter 1 sub-total 390 33 108

2011 Quarter 2:  January 1 - March 31, 2011

KIN Kinshasa 1/18/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires KIN01/18/201118 4 0

SUK Bukavu 1/21/2011 1.2.2 - 2 Audience publique au niveau provincial SUK01/21/2011 7 1 2

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK01/24/2011 3 3 1

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KIN02/01/20112 1 1

KAT Lubumbashi 2/10/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) KAT10/02/2011100 1 31

KAT Lubumbashi 2/14/2011 2.1.3 - 1 Atelier - Revue et analyse budgetaire  KAT14/02/2011 56 4 9

BAN Bandundu ville 2/21/2011 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique BAN02/21/201154 3 1

SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK03/01/20111 1 0

SUK Bukavu 3/2/2011 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique SUK03/02/201171 3 9

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN03/04/2011 9 2 0

KAT Lubumbashi 3/7/2011 2.2.2 - 3  Assistance technique pour améliorer le flux de législation  KAT07/03/201149 3 6

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK03/08/20111 4 0

SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK03/15/20112 2 2

KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN03/17/2011 2 2 2

BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/21/201123 3 6

BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/28/20116 3 0

Quarter 2 sub-total 404 40 70



2011 Quarter 3: April 1 - June 30, 2011

SUK Bukavu 4/1/2011 2.3.1 - 2  Un atelier sur le controle  constitutionel 53 2 5

BAN Bandundu ville 4/6/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures BAN04/06/2011107 4 7

BAN Bandundu ville 4/6/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/06/2011 8 1 0

BAN Bandundu ville 4/7/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/07/2011 13 1 1

SUK Bukavu 4/9/2011 2.3.5 - 2  Assistance à au moins une Commission SUK04/09/2011 8 1 0

BAN Bandundu ville 4/13/2011 2.1.6 - 2  Examen des procédures internes des assemblées  BAN04/13/2011 8 1 0

SUK Bukavu 4/15/2011 3.5.3 - 4  Table ronde des Femmes SUK04/15/2011 1 1 1

SUK Bukavu 4/18/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative SUK04/18/2011 50 2 8

MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN04/18/2011 2 1 2

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 35 1 4

SUK Bukavu 4/21/2011 2.1.3 - 4  Assistance technique aux ''Bureaux'' et staff sur les cycles de leur budget interne SUK04/21/201119 2 3

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT21/04/2011 3 1 3

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN04/23/2011 1 1 1

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT26/04/20113 3 3

MAN Kindu 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN04/26/20117 3 2

KAT Lubumbashi 4/26/2011 1.2.2 - 2 Audience publique au niveau provincial KAT26/04/2011 15 1 13

BAN Bandundu ville 4/29/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/29/2011 2 1 0

SUK Bukavu 5/2/2011 2.1.6 - 2  Examen des procédures internes des assemblées  SUK05/02/2011 16 2 1

MAN Kindu 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN05/03/20115 4 1

SUK Bukavu 5/5/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/05/20113 1 1

SUK Bukavu 5/6/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/06/2011 10 1 2

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/12/20112 1 1

MAN Kindu 5/14/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative MAN05/14/2011 39 3 6

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT16/05/20114 1 3

KIN Kinshasa 5/18/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires KIN05/18/201122 3 2

MAN Kindu 5/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN05/19/20111 1 0

SUK Bukavu 5/19/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/19/2011 5 1 0

KAT Lubumbashi 5/23/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT23/05/20112 1 1

SUK Bukavu 5/25/2011 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK05/25/20117 1 1

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/27/20111 1 1

KAT Lubumbashi 5/31/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT31/05/20112 1 1

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/08/20112 1 1

SUK Bukavu 6/10/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/10/20111 1 0

KAT Lubumbashi 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial KAT13/06/2011 19 1 6

MAN Kindu 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial MAN06/13/2011 1 1 0

BAN Bandundu ville 6/20/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC BAN06/20/201120 12 1

KAT Lubumbashi 6/20/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC KAT20/06/201127 5 14

MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN06/20/2011 9 1 1

SUK Bukavu 6/21/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement SUK06/21/201128 7 6

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK06/25/2011 2 1 0

Quarter 3 sub-total 563 79 103



2011 Quarter 4: July 1 - September 30, 2011

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/01/20111 1 0

KAT Lubumbashi 7/4/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement KAT04/07/201129 9 13

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK07/05/2011 1 1 0

BAN Bandundu ville 7/6/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel BAN07/06/201130 6 2

KAT Lubumbashi 7/9/2011 1.1.3 - 3 Programme de Subventions KAT09/07/2011 9 1 2

SUK Bukavu 7/18/2011 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation SUK07/18/2011 21 6 0

KAT Lubumbashi 7/18/2011 2.3.5 - 2  Assistance à au moins une Commission KAT18/07/2011 2 1 1

MAN Kindu 7/19/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC MAN07/19/201120 29 1

KAT Lubumbashi 7/19/2011 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois KAT19/07/20113 1 0

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT20/07/20113 1 0

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN07/20/20111 1 0

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/20/20113 1 1

KAT Lubumbashi 7/25/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires KAT25/07/201164 2 22

SUK Bukavu 7/26/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK07/26/201115 1 0

SUK Bukavu 8/2/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC SUK08/02/201110 19 0

BAN Bandundu ville 8/9/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC BAN08/09/201119 10 1

KAT Lubumbashi 8/11/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative KAT08/11/2011 48 2 15

SUK Bukavu 8/17/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/17/201116 5 2

BAN Bandundu ville 8/22/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN08/22/20114 3 0

KAT Lubumbashi 8/22/2011 2.3.1 - 2  Un atelier sur les mécanismes de controle constitutionel KAT08/22/201152 4 11

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK08/25/20115 1 1

MAN Kindu 8/26/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel MAN08/26/201130 6 3

SUK Bukavu 8/30/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/30/201110 19 3

KAT Other 9/5/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures KAT05/09/201114 2 2

KAT Lubumbashi 9/7/2011 1.2.2 - 2 Audience publique au niveau provincial KAT09/07/2011 7 1 5

KAT Lubumbashi 9/7/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel KAT09/07/201115 7 7

SUK Bukavu 9/8/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK09/08/20116 1 1

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN09/10/2011 1 2 0

BAN Bandundu/Mayoyo 9/10/2011 1.2.2 - 2 Audience publique au niveau provincial BAN09/10/2011 2 1 0

SUK Kadutu 9/13/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/13/20112 1 1

MAN Kindu 9/13/2011 2.3.1 - 2  Un atelier sur les mécanismes de controle constitutionel MAN09/13/201148 3 10

SUK Bukavu 9/14/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives SUK09/14/20115 4 1

SUK Bukavu 9/14/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/14/20111 1 0

BAN Bandundu/Mayoyo 9/15/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative BAN09/15/2011 51 2 4

SUK Ngweshi/Walungu 9/16/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/16/20111 1 0

MAN Alunguli 9/18/2011 1.1.3 - 3 Programme de Subventions MAN09/18/2011 2 2 0

KAT Other 9/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT19/09/20119 4 5

BAN Bandundu/Mayoyo 9/20/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires BAN09/20/201129 1 3

MAN Other 9/22/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks MAN09/22/201128 5 4

MAN Other 9/22/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures MAN09/22/201113 2 0

SUK Bukavu 9/24/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés sur la gestion des catastrophe au Sud-Kivu SUK09/24/20113 1 0

KAT Other 9/26/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC KAT26/09/20119 5 5

KAT Other 9/26/2011 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique KAT26/09/201157 4 14

SUK Bukavu 9/28/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/28/20111 1 0

SUK Bukavu 9/29/2011 1.2.2 - 2 Audience publique au niveau provincial SUK09/29/2011 7 1 1

MAN Kindu 9/29/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires MAN09/29/201136 5 5



SUK Ngweshi/Walungu 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/30/20111 1 0

Quarter 4 sub-total 744 188 146

2012 Quarter 1: October 1 - December 31, 2011

KAT Lubumbashi 10/2/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement KAT10/02/2011119 1 40

MAN Kindu 10/3/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement MAN10/03/201115 6 4

KAT Lubumbashi 10/3/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel KAT03/10/201115 4 5

KAT Lubumbashi 10/5/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT05/10/2011 1 5 1

BAN Bandundu/Mayoyo 10/7/2011 1.2.1 - 1 Evénement - Audience publique BAN10/07/2011 3 1 2
SUK Bukavu 10/7/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) SUK10/07/201146 2 8

KAT Lubumbashi 10/13/2011 2.1.1 - 6    Formulation d'une demande officielle par chaque Assemblée provinciale pour définir le calendrier de formation PBG de la deuxieme année KAT13/10/2011114 1 49

SUK Bukavu 10/17/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC SUK10/17/201111 22 1

BAN Bandundu ville 10/20/2011 1.1.3 - 3 Programme de Subventions BAN10/20/2011 2 1 0

BAN Bandundu ville 11/7/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC BAN11/07/201120 11 2

SUK Bukavu 11/7/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks SUK11/07/201130 4 7

SUK Bukavu 11/14/2011 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  SUK11/14/20111 5 1

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 1 5 1

Quarter 1 sub-total 378 68 121

2011 Quarter 2:  January 1 - March 31, 2012

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 10 1 0

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 9 1 3

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN2 5 0

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 9 1 0

BAN Bandundu ville 2/13/2012 2.1.1 - 8 Evaluation à mis parcours BAN 31 2 6

MAN Kindu 2/13/2012 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation MAN 26 3 1

SUK Bukavu 2/17/2012 1.1.1 - 4  Site Web SUK 1 1 1

SUK Bukavu 2/20/2012 2.1.15 - 8 Gestion axée des résultats SUK 24 3 3

KIN Kinshasa 2/21/2012 2.5.4 - 7 Assemblée générale du RCPP et séminaire sur l`orientation des élus KIN20 4 0

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK2 3 2

KAT Lubumbashi 2/27/2012 2.1.15 - 8 Gestion axée des résultats KAT 30 3 10

SUK Bukavu 2/28/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

BAN Bandundu ville 2/29/2012 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel BAN30 4 0

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 8 1 0

SUK Bukavu 3/1/2012 2.1.1 - 8 Evaluation à mis parcours SUK 22 2 4

KAT Lubumbashi 3/5/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 2 1

BAN Bandundu ville 3/5/2012 2.1.15 - 8 Gestion axée des résultats BAN 39 3 1

KAT Lubumbashi 3/23/2012 2.1.1 - 8 Evaluation à mis parcours KAT 77 5 35

Quarter 2 sub-total 342 45 67

2011 Quarter 3:  April 1 - June 30, 2012

SUK Bukavu 4/6/2012 2.1.15 - 6 Formation planification stratégique SUK 45 4 9

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 9 3 1

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT9 1 2

KAT Lubumbashi 4/13/2012 2.1.15 - 6 Formation planification stratégique KAT 28 6 11

SUK Kadutu 4/18/2012 1.1.3 - 3 Programme de Subventions SUK 15 2 3

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT5 1 2
SUK Bukavu 4/26/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 5 1 1

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 5 3 1

BAN Bandundu ville 4/26/2012 2.1.15 - 6 Formation planification stratégique BAN 39 3 5

SUK Kadutu 4/30/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0



KAT Lubumbashi 5/7/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Lubumbashi 5/8/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives KAT17 2 4

BAN Bandundu ville 5/11/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 2 1 0

MAN Kindu 5/16/2012 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique MAN33 2 3

SUK Bukavu 5/16/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 8 1 1

SUK Kadutu 5/17/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 3 1 0

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 2 1 0

KAT Lubumbashi 5/19/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

SUK Bukavu 5/21/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 3 1 0

KAT Katuba 5/22/2012 1.1.1 - 6  Planification à Long Terme KAT 1 1 0

SUK Bukavu 5/23/2012 2.1.15 - 8 Gestion axée des résultats SUK 55 2 7

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 0

MAN Kindu 5/26/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives MAN19 2 0

KAT Lubumbashi 5/27/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 2 3 0

KAT Lubumbashi 6/1/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 0

SUK Bukavu 6/7/2012 1.1.3 - 3 Programme de Subventions SUK 2 1 1

BAN Bandundu ville 6/7/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN14 1 1

KAT Lubumbashi 6/13/2012 2.1.1 - 8 Evaluation à mis parcours KAT 47 1 4

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 4 1 2

KAT Lubumbashi 6/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT4 2 0

BAN Bandundu ville 6/28/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 2 2 0

Quarter 3 sub-total 386 55 58

IND 2.2 - FY 2012 Q3 ACTUAL 3851 568 728

* The number of participants here only includes Provincial MPs and not the total number of participants (which could be in majority non-MPs) 

PROV Period of Support Status

Indicator 2.3 - Number of Draft laws
KIN March 2010-onwards Finance/Decent. Adopted

BAN March 2011 - onwards Distribution of revenue to ETDs  Technical assistance Finance/Decent. review

KIN June 2011 Finance Law Finance/Decent. Adopted

KIN 08/01/2011 - 08/31/2011 Loi portant répartition des sièges par circonscription électorale pour les élections législatives et provinciales  review

KIN 08/01/2011 - 08/31/2011 Loi organique relative à la procédure durant la Cour de Cassation review

KIN 08/01/2011 - 08/31/2011 Loi portant statut du militaire des FARDC review

KIN 09/01/2011 - 09/30/2011 Loi organique portant composition, organisation, attributions et fonctionnement du Conseil Supérieur de la Défense Sécurité review

KIN 09/01/2011 - 10/31/2011 Loi portant principe fondamentaux relatif à l`agriculture  Agriculture review

KIN 09/01/2011 - 09/30/2011 Loi portant suppression de la peine des travaux forcés  Droits de l'homme review

KIN 03/01/2011 - 03/30/2011 Mécanismes de REPARTIATION DES RECETTES A CARACTERE NATIONAL entre entités territoriales décentralisées de la Province du BandunduAnalyse de constitutionnalité et légistique Services publiques review

KIN 09/01/2011 - 09/30/2011 Proposition de loi relative à la cour des comptes Services publiques review

KIN 09/01/2011 - 09/30/2011 Projet de loi portant organisation et fonctionnement de l`enseignement national review

KIN 09/01/2011 - 09/30/2011 Projet de loi sur les activités sportives review

KIN 09/01/2011 - 09/30/2011 Proposition de loi sur les consommateurs review

KIN 09/01/2011 - 09/30/2011 Projet de loi portant statut du personnel de la PNC  Sécurité review

KIN 09/01/2011 - 09/30/2011 Proposition de loi sur les armes légères Sécurité review

KIN 09/01/2011 - 09/30/2011 Proposition de loi sur le statut des chefs coutumiers  review

KIN 09/01/2011 - 09/30/2011 Projet de loi sur la reddition des comptes des exercices passés review

IND 2.3 - FY 2012 Q3 ACTUAL 18

Description of the Edict  Theme

National Finance Law/TVA Forums for Prov.MPs & CSO input

Forums for Prov.MPs & CSO input



PROV Period of Support Status

Indicator 2.4 - Number Draft Laws / Decentralisation
KIN March 2010-onwards Adopted

BAN 03/01/2011 - 03/30/2011

Analyse de 

constitutionnalit

é et légistique Services publiques

under review

KIN Dec 2010 - Oct 2011 Law on Value Added Tax Technical Assistance Adopted

IND 2.4 - FY 2012 Q3 ACTUAL 3

PROV Period of Support Nature of the Assistance Status

Indicator 2.5 - Number of Edicts

FY 2010 Quarter 2 - Quarter 4: January 1 - September 30, 2010

BAN 02/01/2010 - 09/30/2010 UR

BAN 02/01/2010 - 07/30/2010 UR

BAN 04/01/2010 - 04/30/2010 UR

BAN 04/01/2010 - 04/30/2010 UR

SUK 06/01/2010 - 06/28/2010 UR

SUK 06/01/2010 - 06/28/2010 UR

SUK 07/01/2010 - 09/30/2010 UR

SUK 09/01/2010 - 09/30/2010 UR

SUK 09/01/2010 - 09/30/2010 UR

MAN 11/20/2010 -11/20/2010 UR

2011 Quarter 2:  January 1 - March 31, 2011

BAN 03/24/2011 - 03/30/2011 UR

BAN 03/01/2011 - 03/30/2011 UR

BAN 03/01/2011 - 03/31/2011 Assistance matérielle/AT UR

SUK 03/01/2011 - 03/21/2011 Audience publique  Adopted

2011 Quarter 3: April 1 - June 30, 2011

BAN 04/08/2011 - 04/08/2011 Projet d'édit portant mécanisme de répartition des recettes à caractère national entre entités territoriales décentralisées de la province du BandunduAssistance technique UR

KAT 06/28/2011 - 06/28/2011 Proposition d'édit portant création et financement obligatoire par l'Exécutif provincial des centres agricoles dans les territoires du KatangaAnalyse et entretien UR

2011 Quarter 4: July 1 - September 30, 2011

KAT 06/14/2011 - 09/30/2011 Proposition d'Edit bugetaire agricole Subvention UR

KAT 06/15/2011 - 10/15/2011 proposition de l'Edit rendant obligatoire la publication des recettes et des depenses publiques dsns les ETD du katangaSubvention UR

BAN 07/01/2011 - 07/29/2011 Edit portant securisation de l'espace des transports et voies de communication dans la province du Bandundu UR

BAN 07/01/2011 - 07/29/2011 Edit portant budget de la province pour l'exercice 2012 UR

IND 2.5 - FY 2012 Q3 ACTUAL 20

UR = Under Review

Date Nbr

Indicator 2.6 - Number of Oversight Actions (National level)
2010 Quarter 1: October 1 - December 31, 2009

11/20/2009 1

12/10/2009 1Motion de défiance

Analyse, constitutionnalité 

REGROUPEMENT DE VILLAGES dans la province du Bandundu. Analyse, constitutionnalité 

Proposition d’édit portant taxation  des services de la REGIDESO

EDIT PORTANT REGIME DES MUTUELLES DE SANTE DANS LA PROVINCE DU SUD-KIVU

Type of action Brief Description (Targeted individual: sujet)

Questions orales Min. des Transports et Voies de communication (avec débat)

Min. des Transport et Voies de communication sur l’achat CMDC (rejetée)

Proposition d'Edit portant modalité d'organisation et du fonctionnement du pouvoir 

coutumier dans la province du Bandundu

Gestion des DECHETS ET INTERDICTION D'USAGE DES SACHETS PLASTIQUES Analyse et entretien

Réglementation du CONTRAT DE BAIL au Sud-Kivu Entretien avec l'auteur et le CEGEC

Analyse et constitutionnalité

Analyse, constitutionnalité 

Arreté provincial portant mesures provisoires de protection de foret en cours de 

classement destinée à la création du Parc National de la Lomani  

Assistance tehnique - Fourniture 

equipement

DECLARATION DU PATRIMOINE et incompatibilité des fonctions des gestionnaires publics 

au Sud KivuSupport a L'ENSEIGNEMENT

Redevance sur L'AUDIOVISUEL Analyse 

Mesures d'encadrement de la consomation des PRODUITS BRASSICOLES & TABASSICOLES Analyse 

Finance/Decent.

Analyse 

Analyse et entretienENFANTS AFFECTES PAR LA GUERRE en province du Sud-Kivu

National Finance Law Forums for Prov.MPs & CSO input Finance/Decent.

Mécanismes de REPARTIATION DES 

RECETTES A CARACTERE NATIONAL entre 

entités territoriales décentralisées de la 

Province du Bandundu

Finance/Decent.

Description of the Edict

Péage pour l'utilisation des ROUTES CONSTRUITES par le pouvoir central et/ou par la 

province

Vérif. de la constitutionalité et 

recevabilité

Mécanismes de REPARTIATION DES RECETTES A CARACTERE NATIONAL entre entités 

territoriales décentralisées 

Description of the Edict Nature of the Assistance Theme



12/11/2009 Min des Affaires Etrangères: situation admin&sociale des diplomates et agents de carrière, 
Min de la Justice: dysfonctionnement de l’appareil judiciaire de notre pays (débat)  
Gov de la Banque Centrale du Congo: vente des Immeubles de cette banque (débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat)1

2010 Quarter 2: January 1 - March 31, 2010

3/31/2010 1

3/31/2010 1

2010 Quarter 3:  April 1 - June 30, 2010

4/7/2010 1

4/14/2010 1

5/19/2010 1

4/21/2010 1

5/5/2010 1

4/7/2010 1

9/19/2010 1

9/21/2010 1

9/29/2010 1

9/29/2010 1

2011 Quarter 3: April 1 - June 30, 2011

5/4/2011 Autre

1

IND 2.6 - FY 2012 Q3 ACTUAL 16

Date Type of action Nbr

Indicator 2.7 - Number of Oversight Actions (Provincial Level)
19

1/15/2010 Enquete BAN Constitution de commissions enquête sur les services générateurs de recettes locales 1

1/19/2010 Enquete BAN Irrégularités et malversations dans la paie du personnel enseignant 1

1/20/2010 Enquete BAN Rapport d’enquete parlementaire sur le crocodile meurtrier de Popo 1

1/25/2010 Autre BAN Interpellation adressée au Ministre provincial des Finances 1

4/15/2010 Enquete BAN Audition de rapports d’enquêtes parlementaires 1

4/15/2010 Autre BAN Audition du Ministre concerné par l’interpellation 1

4/15/2010 Questions orales BAN Audition des Ministre concernés par les questions orales 1

9/6/2010 Audition publique BAN 1

9/27/2010 Motion de défiance BAN 1

9/30/2010 Motion de défiance BAN 1

10/5/2010 Audition publique BAN 1

10/10/2010 Questions orales BAN 1

3/8/2011 Motion de défiance BAN Une motion de defience contre le gouverneur de la Province du Bandundu 1

3/25/2011 Questions orales BAN  Question orale de l’honorable BAPEKE, adressé au directeur provincial de la REGIDESO 1

8/22/2011 Questions écrites BAN Monsieur le Deputé Joseph EVRA a adressé une note de question ecrite au Directeur de la Brigade de Recette de Bandundu (BRB), une regie financiere instituee par un edit. Un total de 9 questions lui ont ete posées sur le fonctionnement general de la BRB.  1

9/20/2011 Audition publique BAN Audition du ministre provincial de l'agriculture, peche et elevage sur l'etat des lieux de l'agriculture en province et la gestion des tracteurs par la Commission Environnement et Ressources Naturelles. 1

9/24/2011 Enquete BAN Enquete parlementaire sur l'inventaire des materiels medicaux et chirurgicaux entreposes a la CAMEBAND. La commission d'enquete a ete instituee le 24 septembre 20111

10/4/2011 Questions orales BAN Audition des intervenants dans la distribution des materiels medicaux et chirurgicauxentreposes a la CAMEBAND 1

10/25/2011 Questions ecrites BAN Question d'actualite adressee au directeur de la Brigade des Recettes du Bandundu (BRB) 1

7

4/13/2009 Motion de défiance MAN Déchéance du Ministre provincial de l’Administration du territoire 1

10/14/2009 Motion de défiance MAN Déchéance du Vice-Gouverneur 1

Min. Fonction Publique : Alignement du personnel de l’enseignement sup, universitaire et recherche 

scientifique au barème salarial des fonctionnaires et agents de carrière des services publics de l’Etat 

Vice-Premier Ministre et Min. Emploi, Travail et Prévoyance Sociale : Création des emplois jeunes 

ADG du BCECO: montant global des ressources internes reçues par le BCECO (2003-2009)

ADG de COHYDRO: tension sociale au sein de la COHYDRO et accusations de mauvaise gestion 

Min. des ITPR - RE: travaux des infrastructures en RDC et du Maniema en particulier 

Min. des Finances -RE: obtention de la base légale du changement de plaques d’immatriculation 

Premier Ministre : défense, santé publique, habitat, humanitaire et domaines fonciers, économiques...

Premier ministre et son gouvernement. 

Min. des  ITPR: sur l’évolution  des travaux  des infrastructures sur l’étendue de la RDC en général et du 

Maniema en particulier

Min. des Hydrocarbures - RE: explosion du gaz carbonique dans le Lac Kivu 

Min de l’Agriculture:  répartition des tracteurs agricoles par provinces 

Min de la Justice: Certificat de nationalité (sans débat)

Maniema

Approbation du rapport d`évaluation des recommandations de l`Assemblée nationale adressés au Gouvernement pour 

sept Ministères.  1. Comminication et Médias; 2. Finances; 3. Budget; 4. Environnement, Conservation de la nature et 

Tourisme; 5. Affaires foncières; 6. Recherche scientifique; 7. Relations avec la Parlement.

Brief Description (Targeted individual: sujet)

Bandundu

Chefs des divisions provinciales des Titres immobiliers et du Cadastre: fonctionnement et difficultés 

rencontrées /arreté provincial no 125/CAB/PROGOU/BDD/2008 (Commission Environ & Ress Nat)Contre le Gouverneur de Bandundu: mauvaise gestion

Gouverneur de la Province du Bandundu: Gestion de la Province

Affaires foncières sur la revision à la baisse des tarifs fixés par l'arreté provincial no 

Question orale destinée au Ministre provincial de la santé par l'honorable Kapata, élu de Kahemba, sur la 

gestion des fonds mobilisés pour faire face à l'épidemie de Konzo.

2010 Quarter 4:  July 1 - September 30, 2010

Questions orales

Questions écrites

Questions Orales avec débat

Questions Orales avec débat

Questions orales

Motion de défiance

Questions orales

Questions orales

Questions orales

Questions orales

Questions orales

Question d’actualité

Question d’actualité



1/14/2009 Questions orales MAN 1

1/12/2009 Enquete MAN 1

7/19/2010 Questions orales MAN 1

7/19/2010 Questions orales MAN 1

7/28/2010 Questions orales MAN 1

15

10/14/2009 Autre SUK 1

10/8/2009 Enquete SUK 1

10/9/2009 Enquete SUK 1

10/8/2009 Enquete SUK 1

10/8/2009 Enquete SUK 1

10/5/2009 Autre SUK 1

10/2/2009 Autre SUK 1

7/30/2009 Autre SUK 1

9/6/2010 Questions orales SUK 1

8/12/2010 Autre SUK 1

7/24/2010 Enquete SUK 1

9/18/2010 Enquete SUK 1

10/1/2010 Questions orales SUK 1

10/1/2010 Questions orales SUK 1

10/1/2010 Questions orales SUK 1

18

8/11/2010 Questions orales KAT 1

8/4/2010 Enquete KAT 1

2/11/2011 Questions orales KAT 1

2/2/2011 Audition publique KAT 1

2/11/2011 Questions orales KAT 1

1/26/2011 Audition publique KAT 1

2/11/2011 Questions orales KAT 1

2/18/2011 Autre KAT 1

2/18/2011 Questions orales KAT 1

2/16/2011 Autre KAT 1

2/16/2011 Autre KAT 1

4/8/2011 Questions orales KAT 1

2/18/2011 Autre KAT 1

3/4/2011 Questions orales KAT 1

2/16/2011 Questions orales KAT 1

3/4/2011 Questions orales KAT 1

10/14/2011 Questions orales KAT 1

6/12/2012 Questions orales Katanga Il s'est agit d'une question orale avec debat de l'Honorable ILUNGA KOKOLO MWANA, adressee a l'ADG de la SNCC sur la situation generale de cette entreprise publique1

IND 2.7 - FY 2012 Q3 ACTUAL 59

PROV ETD Start Date # Events

Indicator 2.8 - Number of Public Forums with National Legislators
2010 Quarter 2: Jan. 1 - March 31, 2010

BAN Bandundu ville 3/29/2010 1

Question orale adressee par l'Hon Mbuyu Saturné a l'Administrateur du territoire et au Chef de District de Tanganyaka, 

suite aux insidents survenus a Kabalo

Directeur de la Direction des Recettes du Maniema (DIREMA) : Santé de la DIREMA depuis qu'elle 

fonctionne.  Une commission instituée.

Reponse de l'ADG de la GCM en ce qui concerne la question orale qui avait ete adressee au Ministre provincial de 

l'EducationQuestion orale adressees aux commissaires des districts du Haut katanga et Lualaba relatives a la gestion des bus, don 

du gouvernement provincialAudition et de l'adoption de la recommandation relative a la demolition des batisses erigees dans la concession de 

l'UNILUQuestion orale qui  a ete posee au Ministre provincial de l'Interieur au sujet des barages sur la routes Likasi-Kolwezi par 

l'entreprise TFM Question orale adressee au Ministre provincial des Infrastructures en rapport avec la gestion des bus dotés par le 

Gouvernement provincial aux differentes ETDReponse du Ministre provinvial des infrastructures aux preoccupations des deputes

Title of Event Initiative

Evénement publique PBG

 Délégués syndicaux de la Gécamines, Sodimico, SNCC (Société Nationale de Chemin de Fer) et CimenKat (Cimenterie du 

Katanga) : Revendications sociales enregistrées au cours du mois de juillet 2010.  Mise en place par l’Assemblée Question orale adressee au Ministre provincial de l'Education relative aux enseignants vacataires de la SNCC et de la 

GCMAudition et de l'adoption du rapport de la commission du suivi sur le niveau d'execution des resolutions et des 

recommandations de l'assemblee provinciale du katanga ainsi que les editsQuestion orale adressee a Monsieur l'Administrateur Delegue General de la SODIMICO en rapport avec la hauteur des 

recettes realisees atravaes ses partenaires et l'affectation de 30.000.000 $ verse par l'entreprise Fortune Shead LmdAudition et de l'adoption du rapport de la commission ayant examiné le cas de demolition des batisses erigees dans la 

concession de l'UniluQuestion orale adresse a Monsieur le Ministre provincial du Budget, Plan Petite et Moyenne Entreprise au sujet des 

l'execution de l'edit sur la sous traitance et les mesures prises pour les entreprises recalcitrantesTravaux relatives a la reponse de l'ADG de la SODIMICO a la question orale qui lui avait ete adressee

Question orale qui a ete adressee au Ministre provincial de l'Interieur

Reponse de l'ADGA de la SNCC aux proccupations des deputes provinciaux

Motion d'Information - Rapporteur de l’Assemblée provinciale : Insécurité qui règne à SHABUNDA

Recommandations  adoptées à la plénière.  · Effectuer régulièrement les contrôles dans tous les services de l’Etat et 

sanctionner les coupables ·  Qu‘une commission musclée soit constituée pour savoir pourquoi certains chiffres dans le Mairie de Bukavu : Constitution d’une mission de contrôle suite aux nombreux détournements constatés à la Mairie de 

Bukavu.Question orale avec débat addressée au Ministre provincial des Travaux Publics, Urbanisme et Habitiat  par Hon LUCIEN 

KALENGA. Une interpellation est en coursQuestion orale avec débat adressée au Ministre de l`EPSP par l`Hon MUSHIONO BANYIMWIRE (en cours)

Qusetion orale avec débat adressée au Ministres provincial des Finances, Economie et Industrie par l`Hon DONNAH 

AMISI. Une interpellation est en cours.Katanga

Min. de l’Intérieur et des Sports : violences survenues à la suite d’un math de football. Deux députés ont projeté au 

cours de la même plénière des images des incidents de Kinshasa pour expliquer la réplique des supporters de 

Interpellation du Ministre provincial de l’interieur sur la situation securitaire de la province du Sud-Kivu 

Verification du dossier parcellaires de la population de Burhiba  et a la Brasserie

Enqueter sur la vente de parcelle au sein du marche de Mudaka

Situation securitaire dans la province du Sud-Kivu

Controle parlementaire a la DGI et au PNKB

Chefs coutumiers susceptible de perdre leurs terres  suite a l’erection de villes et communes.     Situation de grande 

insecurite a la paroisse de CiheranoInsecurite dans le territoire de Fizi

Situation catastrophique dans le territoire de Mwenga   Demande au Bureau de justifier l’effectif plethorique du 

personnel administratifDirecteur Provincial de la REGIDESO : Pénurie d’eau observée à Bukavu et spécialement dans le Quartier de NGUBA 

depuis trois mois. En date du 12 Septembre, le député Isaac BUCHEKABIRI félicite son organe délibérant et se réjouit car 

South Kivu

Médecin Inspecteur Provincial : Détournement de 8.739 USD par Com mise en place par le MIP et sanctions 

prises à l'encontre des membres. Commission mise sur pied.

Maire de la ville : situation sécuritaire préoccupante sur la ville (Cfr phénomène KATAKATA question à la 

suite de laquelle une Commission ad hoc a été  constituée).

Rapport Mbukani (paie des infirmiers - CEEC/Kinshasa); Rapport Com Info NGUMBI (eboulement des mines 

d’or d’Osso); Rapport Com Infos sur la demolition de maisons au quartier MONUC

Min Interieur et Ordre public; Min Affaires Foncieres, Environnement et Tourisme; Min. Travaux Publics, 

Infrastructures et Habitat;  Min Economie, Mines et Energie; Vice-Gouv. & Gouverneur



BAN Bandundu ville 3/30/2010 1

2

2010 Quarter 4:  July 1 - September 30, 2010

SUK Kadutu 9/8/2010 Evénement publique 1

KIN Kinshasa 9/22/2010 Audience publique 1

2

2011 Quarter 2:  January 1 - March 31, 2011

KAT Kolwezi 3/17/2011 Evénement publique 1

1

2012 Quarter 2:  January 1 - March 31, 2012

KAT Likasi 1/29/2012 Reunion 1

1

IND 2.8 - FY 2012 Q3 ACTUAL 6

PROV ETD Start Date # Events

Indicator 2.9 - Number of Public Forums with Provincial Legislators
2010 Quarter 2: Jan. 1 - March 31, 2010

SUK collectivité de Kabare 1/27/2010 Evénement publique 1

BAN Bandundu ville 3/30/2010 Audience publique 1

SUK
Bukavu 3/13/2010 Réunion 

Publique 1

3

2010 Quarter 3: April 1 - June 30, 2010

SUK Bukavu 5/29/2010 1

1

2010 Quarter 4:  July 1 - September 30, 2010

MAN Kindu 7/22/2010 Formation 1

BAN Bandundu ville 8/16/2010 Réunion Publique  (2.1.6 - 1) 1

BAN Bandundu ville 8/18/2010 Formation (1.2.6 - 1) 1

MAN Kindu 8/31/2010 1

SUK Kadutu 9/8/2010 Audience publique (1.2.1 - 1) 1

MAN Kindu 9/10/2010 Evénement publique (3.1.7 - 1) 1

BAN Bandundu ville 9/21/2010 Evénement publique (1.1.2-3) 1

KIN Kinshasa 9/22/2010 Evénement publique (2.5.5-1) 1

8

2011 Quarter 1: October 1 - December 31, 2010

BAN Bandunduville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 1

SUK Ngweshi/Walungu 11/22/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) 1

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) 1

SUK Bukavu 11/30/2010 1.1.1 - 5  Formation  sur les Subventions 1

Quarter 1 sub-total 4

2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/24/2011 Formation (2.3.5-2) 1

KAT Lubumbashi 3/7/2011 Formation (2.2.1-4) 1

SUK Kadutu 3/1/2011 Formation (3.2.9-3) 1

Quarter 3 sub-total

Quarter 2 sub-total

PBG

Quarter 4 sub-total

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG

Formation (1.2.6 - 1) PBG

PBG

PBG

S. civile

Title of Event Initiative

Soc. civile

PBG

Soc. civile

Quarter 2 sub-total

Audience publique PBG

Audience publique PBG

Quarter 2 sub-total

PBG

PBG

Quarter 4 sub-total

PBG

Quarter 2 sub-total

S. Civile



SUK Bukavu 3/15/2011 Formation (1.1.3-5) 1

KAT Kolwezi 3/17/2011 Evénement publique (3.2.10) 1

BAN Bandundu ville 3/21/2011 Formation (1.1.3-5) 1

BAN Bandundu ville 3/28/2011 Formation (1.1.3-5) 1

Quarter 2 sub-total 7

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/6/2011 Réunion 2.1.6 - 3 1

BAN Bandundu ville 4/19/2011 Audience publique 1.2.2 - 2 1

MAN Kindu 4/20/2011 Evénement publique 1.1.3 - 5 1

KAT Lubumbashi 4/26/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 4/27/2011 Formation 1.1.3 - 5 1

BAN Bandundu ville 4/29/2011 Audience publique 1.2.2 - 2 1

SUK Bukavu 5/6/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 5/16/2011 Evénement publique 1.1.3 - 5 1

KAT Lubumbashi 5/23/2011 Formation 1.1.3 - 5 1

KAT Lubumbashi 5/31/2011 Formation 1.1.3 - 5 1

KAT Lubumbashi 6/13/2011 Audience publique 1.2.2 - 2 1

MAN Kindu 6/20/2011 Réunion 3.1.7 - 3 1

Quarter 3 sub-total 12

2011 Quarter 4: July 1 - September 30, 2011

KAT Lubumbashi 7/9/2011 Réunion 1.1.3 - 3 PBG 1

BAN Bandundu ville 7/11/2011 Audience publique1.1.3-3 S. civile 1

SUK Bukavu 7/20/2011 Evénement publique1.1.3 - 5 PBG 1

KAT Lubumbashi 7/20/2011 Réunion PBG 1

MAN Kindu 8/10/2011 Evénement publique1.1.3 - 5 PBG 1

BAN Bandundu ville 8/22/2011 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 9/7/2011 Audience publique1.2.2-2 PBG 1

SUK Bukavu 9/28/2011 Audience publique1.2.2 - 1 S. civile 1

Quarter 4 sub-total 8

2012 Quarter 1: October 1 - December 31, 2011

BAN Bandunduville 10/7/2011 Audience publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 10/14/2011 Audience publique1.2.2-2 PBG 1

BAN Bandunduville 10/20/2011 Reunion 1.1.3-3 S. civile 1

KAT Lubumbashi 11/14/2011 Reunion 1.3.6-2 PBG 1

Quarter 1 sub-total 4

2012 Quarter 2:  January 1 - March 31, 2012

BAN Bandundu ville 1/26/2012 Réunion 3.1.7 - 3 PBG 1

SUK Bukavu 1/26/2012 Formation 3.1.7 - 3 PBG 1

BAN Bandundu ville 1/30/2012 Réunion 1.3.6 - 2 PBG 1

MAN Kindu 2/2/2012 Formation 3.1.7 - 3 S. civile 1

SUK Bukavu 2/17/2012 Réunion 1.1.1 - 4 PBG 1

SUK Other 2/23/2012 Formation 1.1.3 - 5 S. civile 1

SUK Bukavu 2/28/2012 Réunion 1.1.3 - 3 S. civile 1

MAN Kindu 3/1/2012 Formation 1.1.3 - 3 S. civile 1

KAT Lubumbashi 3/5/2012 Formation 1.1.3 - 5 PBG 1

Quarter 2 sub-total 9

S. civile

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG

PBG

S. civile

PBG

PBG

PBG



2012 Quarter 3:  April 1 - June 30, 2012

SUK Bukavu 4/26/2012 Formation 1.1.1 - 3 PBG 1

SUK Kadutu 5/17/2012 Réunion 1.1.1 - 3 S. civile 1

KAT Lubumbashi 4/9/2012 Formation 1.1.1 - 4 PBG 1

SUK Bukavu 4/26/2012 Formation 1.1.1 - 4 PBG 1

KAT Lubumbashi 5/7/2012 Audience publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/18/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/19/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/27/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/28/2012 Réunion 1.1.3 - 3 S. civile 1

SUK Kadutu 4/18/2012 1.1.3 - 3 S. civile 1

SUK Kadutu 6/6/2012 Audience publique1.1.3 - 3 S. civile 1

SUK Bukavu 6/7/2012 Audience publique1.1.3 - 3 S. civile 1

SUK Bukavu 6/21/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/1/2012 Evénement publique1.1.3 - 5 PBG 1

KAT Lubumbashi 4/12/2012 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 4/18/2012 Evénement publique1.1.3 - 5 PBG 1

KAT Lubumbashi 6/22/2012 Audience publique1.1.3 - 5 PBG 1

BAN Bandundu ville 6/7/2012 Formation 1.1.5 - 3 PBG 1

KAT Lubumbashi 5/8/2012 Formation 1.1.5 - 3 PBG 1

MAN Kindu 5/26/2012 Formation 1.1.5 - 3 PBG 1

BAN Bandundu ville 5/11/2012 Audience publique1.2.2 - 2 PBG 1

BAN Bandundu ville 6/28/2012 Formation 2.3.5 - 2 PBG 1

SUK Bukavu 5/16/2012 Réunion 2.3.5 - 2 PBG 1

SUK Bukavu 5/21/2012 Réunion 2.3.5 - 2 PBG 1

Quarter 3 sub-total 24

IND 2.9 - FY 2012 Q3 ACTUAL 80

Start 

Date

Nbr

Indicator 2.12 - Number of Mechanisms to Promote Exchanges between Legislatures

Public Forums w/participation of NMP & PMP Public technical forums focused on issues of interest to National and Provincial legislators Mar-10 1

Audience Publique Decentralized Public events engaging participation of National and/or Prov legislators Mar-10 1

Appui à l`Assemblée Générale du RCPP Technical assistance to the Réseau Congolais du Personnel des Parlements Jan-11 1

IND 2.12 - FY 2012 Q3 ACTUAL 3

PROV Nbr

Indicator 3.1 - Number of ETDs Receiving Assistance
BAN Commune de Lukolela (Kikwit) 1

BAN Commune de Mayoyo (Bandundu) 1

BAN Secteur de Bukangalonzo (Kenge) 1

SUK Chefferie de Ngweshe/Walungu 1

SUK Commune de Kadutu 1

SUK Ville de Bukavu 1

KAT Commune de Katuba 1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

IR 3

ETD Activity Ref code

3.2.1-12

3.2.1-12

3.2.1-12

3.2.12 and 3.2.1

3.2.12 and 3.2.1

Title of Mechanism Type of interaction



KAT Ville de Kolwezi 1

KAT Ville de Likasi 1

MAN Chefferie de Bangengele 1

MAN Commune d'Alunguli 1

MAN Secteur de Wakabango II 1

IND 3.1 - FY 2012 Q3 ACTUAL 12

PROV Nbr

Indicator 3.2 - Number of ETDs Receiving Assistance with Action Planning
BAN Commune de Lukolela (Kikwit) 1

BAN Commune de Mayoyo (Bandundu) 1

BAN Secteur de Bukangalonzo (Kenge) 1

SUK Chefferie de Ngweshi/Walungu 1

SUK Commune de Kadutu 1

SUK Ville de Bukavu 1

KAT Commune de Katuba 1

KAT Ville de Kolwezi 1

KAT Ville de Likasi 1

MAN Chefferie de Bangengele 1

MAN Commune d'Alunguli 1

MAN Secteur de Wakabango II 1

IND 3.2 - FY 2012 Q3 ACTUAL 12

PROV Nbr

Indicator 3.3 - Number of ETDs Receiving Assistance to Increase their Annual Own-source Revenues

BAN 1

BAN 1

BAN 1

KAT Commune de Katuba 3.2.9 1

KAT Ville de Kolwezi 3.2.9 1

KAT Ville de Likasi 3.2.9 1

MAN Chefferie de Bangengele 3.2.9 1

MAN Commune d'Alunguli 3.2.9 1

MAN Secteur de Wakabango II 3.2.9 1

SUK Chefferie de Ngweshi/Walungu 3.2.9 1

SUK Commune de Kadutu 3.2.9 1

SUK Ville de Bukavu 3.2.9 1

IND 3.3 - FY 2012 Q3 ACTUAL 12

PROV ETD Date Activity Nbr

Indicator 3.4 - Number of Activities to Improve Government Entity Performance
KIN Kinshasa 3/1/2010 1

KIN Kinshasa 3/15/2010 1

BAN Bandundu ville 3/27/2010 1

Commune de Lukolela (Kikwit)

ETD

ETD

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

Activity Ref code

3.2.9 

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

1.2.4 - 1 Prep Forum Govt  BAN27/03/2010

3.1.2 - 1 AT - Mise en place d'une bibliothèque et base des données pour la Cellule

3.1.4 - 1 AT - Revue du cadre légal sur la décentralisation

3.2.9 

3.2.9 Commune de Mayoyo (Bandundu)

Secteur de Bukangalonzo (Kenge)

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

Activity Ref code



BAN Bandundu ville 3/29/2010
1

BAN Bandundu ville 3/30/2010 1

SUK Bukavu 3/31/2010 1

BAN Bandundu/Mayoyo 4/28/2010 1

BAN Kikwit/Lukolela 5/4/2010 1

BAN Bukanga Lonzo 5/10/2010 1

MAN Kindu 5/28/2010
1

SUK Bukavu 5/29/2010 1

KAT Lubumbashi 8/17/2010 1

BAN Bandundu ville 8/18/2010 1

BAN Bandundu ville 8/25/2010 1

KAT Lubumbashi 8/31/2010 1

KAT Lubumbashi 9/2/2010
1

SUK Bukavu 9/3/2010 1

BAN Kikwit/Lukolela 9/6/2010 1

SUK Kadutu 9/8/2010 1

MAN Alunguli 9/9/2010 1

BAN Bandundu ville 9/13/2010 1

MAN Kindu 9/14/2010
1

MAN Alunguli 9/16/2010 1

KAT Katuba 9/20/2010 1

BAN Bandundu ville 9/21/2010
1

BAN Bandundu ville 9/24/2010 1

KAT Lubumbashi 9/24/2010 1

MAN Kindu 9/27/2010 1

BAN Bukanga Lonzo 10/1/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN10/01/2010 1

KAT Katuba 10/4/2010 1.1.2 - 3 AT - Leaders communautaires pour faire avancer le programme d'éducation civique 1

KAT Lubumbashi 10/5/2010 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) KAT05/10/2010 1

SUK Bukavu 10/6/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion SUK10/06/2010 1

SUK Kadutu 10/12/2010 1.1.2 - 3 AT - Leaders communautaires pour faire avancer le programme d'éducation civique 1

BAN Bandundu ville 11/21/2010 3.1.7 - 5  Apporter un soutien au programme ''Union de la ville, commune et territoire du Congo'' 1

KAT Lubumbashi 11/22/2010 2.1.2 - 5  Assistance technique et appui materiel en informatique KAT22/11/2010 1

SUK Ngweshi/Walungu 11/22/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK11/22/2010 1

KAT Likasi
11/23/2010

3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT23/11/2010 1

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation BAN11/24/2010 1

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK11/29/2010 1

KAT Kolwezi 11/30/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT30/11/2010 1

SUK Bukavu 12/4/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK12/04/2010 1

KAT Katuba 12/6/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT06/12/2010 1

KAT Lubumbashi 12/8/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation KAT08/12/2010 1

SUK Bukavu 1/21/2011 1.2.2 - 2 Audience publique au niveau provincial SUK01/21/2011 1

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK01/24/2011 1

KAT Lubumbashi 1/31/2011 1.1.1 - 5  Formation  sur les Subventions KAT31/01/2011 1

MAN Bangengele 1/31/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 1

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services 1

KAT Kolwezi 2/1/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT01/02/2011 1

1.1.2 - 1 Evénement - participative pour engager le gouvernement BAN09/06/2010

3.2.2 - 2 Atelier - Gestion Financière au niveau provincial SUK09/03/2010

3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation

3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion KAT31/08/2010

1.2.1 - 1 Evénement - Audience publique KAT24/09/2010

3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion BAN09/24/2010

1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éd civique 

1.2.1 - 1 Evénement - Audience publique KAT20/09/2010

1.2.1 - 1 Evénement - Audience publique MAN09/16/2010

3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion MAN09/14/2010

1.1.2 - 1 Evénement - participative pour engager le gouvernement BAN09/13/2010

1.2.1 - 1 Evénement - Audience publique MAN09/09/2010

1.2.1 - 1 Evénement - Audience publique SUK09/08/2010

3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation 

3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux BAN28/04/2010

3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux BAN04/05/2010

3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux BAN10/05/2010

1.2.1 - 1 Evénement - Audience publique MAN05/28/2010

1.2.1 - 1 Evénement - Audience publique SUK05/29/2010

3.2.2 - 2 Atelier - Gestion Financière au niveau provincial KAT08/17/2010

3.2.2 - 2 Atelier - Gestion Financière au niveau provincial MAN09/27/2010

1.2.6 - 1 Atelier - Campagnes de sensibilisation faites par les représentants du gouvernement 

3.2.2 - 2 Atelier - Gestion Financière au niveau provincial BAN08/25/2010

1.2.1 - 1 Evénement - Audience publique BAN30/03/2010

1.2.4 - 1 Evénement - Forum Interinstitutionnel BAN29/03/2010



MAN Wakabango II 2/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 1

KAT Katuba 2/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT08/02/2011 1

KAT Lubumbashi 2/14/2011 2.1.3 - 1 Atelier - Revue et analyse budgetaire  KAT14/02/2011 1

MAN Alunguli 2/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 1

KAT Likasi 2/15/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT15/02/2011 1

BAN Kikwit/Lukolela 2/16/2011 1.1.1 - 5  Formation  sur les Subventions BAN02/16/2011 1

SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 1

KAT Kolwezi 3/3/2011 1.1.1 - 5  Formation  sur les Subventions KAT03/03/2011 1

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN03/04/2011 1

KAT Likasi 3/7/2011 1.1.1 - 5  Formation  sur les Subventions KAT07/03/2011 1

KAT Lubumbashi 3/7/2011 2.2.2 - 3  Assistance technique pour améliorer le flux de législation  1

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 1

KAT Lubumbashi 3/9/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé 1

SUK Bukavu 4/1/2011 2.3.1 - 2  Un atelier sur le controle  constitutionel SUK 1

BAN Bandundu ville 4/4/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN04/04/2011 1

BAN Bandundu ville 4/6/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures BAN04/06/2011 1

BAN Bandundu ville 4/6/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/06/2011 1

BAN Bandundu ville 4/7/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/07/2011 1

SUK Bukavu 4/9/2011 2.3.5 - 2  Assistance à au moins une Commission SUK04/09/2011 1

SUK Bukavu 4/15/2011 3.5.3 - 4  Table ronde des Femmes SUK04/15/2011 1

SUK Bukavu 4/18/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative SUK04/18/2011 1

MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN04/18/2011 1

MAN Kindu 4/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN04/19/2011 1

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 1

SUK Bukavu 4/21/2011 2.1.3 - 4  Assistance technique aux ''Bureaux'' et staff sur les cycles de leur budget interne SUK04/21/2011 1

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT21/04/2011 1

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN04/23/2011 1

KAT Lubumbashi
4/26/2011

1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT26/04/2011 1

KAT Lubumbashi 4/26/2011 1.2.2 - 2 Audience publique au niveau provincial KAT26/04/2011 1

BAN Bandundu ville 4/29/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/29/2011 1

KIN Kinshasa 4/29/2011 3.5.3 - 4  Table ronde des Femmes KIN04/29/2011 1

KAT Lubumbashi 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT03/05/2011 1

SUK Bukavu 5/5/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/05/2011 1

SUK Bukavu 5/6/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/06/2011 1

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/12/2011 1

SUK Bukavu 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/12/2011 1

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT16/05/2011 1

KAT Lubumbashi 5/18/2011 1.1.1 - 5  Formation  sur les Subventions KAT18/05/2011 1

SUK Bukavu 5/19/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/19/2011 1

SUK Bukavu 5/25/2011 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK05/25/2011 1

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/27/2011 1

MAN Kindu 5/28/2011 1.2.2 - 2 Audience publique au niveau provincial MAN05/28/2011 1

BAN Kikwit/Lukolela 6/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN06/06/2011 1

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/08/2011 1

KAT Lubumbashi 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial KAT13/06/2011 1

MAN Kindu 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial MAN06/13/2011 1

BAN Bukanga Lonzo 6/15/2011 3.2.12 - 5  Subventions des petits projets BAN06/15/2011 1



MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN06/20/2011 1

MAN Alunguli 6/22/2011 1.1.3 - 3 Programme de Subventions MAN06/22/2011 1

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK06/25/2011 1

BAN Kikwit/Lukolela 7/1/2011 1.1.3 - 3 Programme de Subventions BAN07/01/2011 1

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/01/2011 1

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK07/05/2011 1

SUK Kadutu 7/6/2011 1.1.3 - 3 Programme de Subventions SUK07/06/2011 1

SUK Kadutu 7/7/2011 1.1.3 - 3 Programme de Subventions SUK07/07/2011 1

MAN Bangengele 7/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/07/2011 1

BAN Bandundu ville 7/11/2011 1.1.3 - 3 Programme de Subventions BAN07/11/2011 1

KIN Kinshasa 7/12/2011 3.5.3 - 4  Table ronde des Femmes KIN07/12/2011 1

MAN Wakabango II 7/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/14/2011 1

MAN Wakabango II 7/18/2011 1.1.3 - 3 Programme de Subventions MAN07/18/2011 1

SUK Bukavu 7/18/2011 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation SUK07/18/2011 1

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT20/07/2011 1

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN07/20/2011 1

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/20/2011 1

MAN Alunguli 7/22/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/22/2011 1

SUK Kadutu 7/26/2011 1.1.3 - 3 Programme de Subventions SUK07/26/2011 1

SUK Bukavu 7/26/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK07/26/2011 1

BAN Bukanga Lonzo 8/4/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN08/04/2011 1

MAN Alunguli 8/10/2011 1.1.3 - 3 Programme de Subventions MAN08/10/2011 1

SUK Kadutu 8/11/2011 1.1.3 - 3 Programme de Subventions SUK08/11/2011 1

KAT Lubumbashi 8/11/2011 3.2.10 - 2  Identification de projet de partenariat public - privé KAT08/11/2011 1

KIN Kinshasa 8/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KIN08/12/2011 1

KAT Kolwezi 8/12/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT08/12/2011 1

KAT Katuba 8/15/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT15/08/2011 1

KAT Kolwezi 8/15/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT15/08/2011 1

SUK Bukavu 8/17/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/17/2011 1

KAT Lubumbashi 8/22/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT08/22/2011 1

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK08/25/2011 1

KAT Other 8/25/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT25/08/2011 1

KAT Other 8/29/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT08/29/2011 1

KAT Kolwezi 8/29/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT29/08/2011 1

KAT Likasi 8/29/2011 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  KAT29/08/2011 1

SUK Kadutu 9/2/2011 1.1.3 - 3 Programme de Subventions SUK09/02/2011 1

KAT Katuba 9/5/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT09/05/2011 1

KAT Lubumbashi 9/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT09/06/2011 1

KAT Lubumbashi 9/7/2011 1.2.2 - 2 Audience publique au niveau provincial KAT09/07/2011 1

BAN Kikwit/Lukolela 9/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN09/08/2011 1

MAN Bangengele 9/9/2011 1.1.3 - 3 Programme de Subventions MAN09/09/2011 1

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN09/10/2011 1

KAT Kolwezi 9/10/2011 1.2.1 - 1 Evénement - Audience publique KAT10/09/2011 1

BAN Bandundu/Mayoyo 9/10/2011 1.2.2 - 2 Audience publique au niveau provincial BAN09/10/2011 1

KAT Likasi 9/12/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT12/09/2011 1

BAN Kikwit/Lukolela 9/12/2011 3.2.12 - 5  Subventions des petits projets BAN09/12/2011 1

BAN Bandundu/Mayoyo 9/12/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN09/12/2011 1



SUK Kadutu 9/13/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/13/2011 1

SUK Bukavu 9/14/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/14/2011 1

MAN Alunguli 9/15/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN09/15/2011 1

KAT Likasi 9/16/2011 1.2.1 - 1 Evénement - Audience publique KAT16/09/2011 1

SUK Ngweshi/Walungu 9/16/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/16/2011 1

BAN Kikwit/Lukolela 9/19/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation BAN09/19/2011 1

BAN Bukanga Lonzo 9/20/2011 1.1.3 - 3 Programme de Subventions BAN09/20/2011 1

KAT Kolwezi 9/22/2011 1.1.3 - 3 Programme de Subventions KAT09/22/2011 1

MAN Wakabango II 9/23/2011 1.1.3 - 3 Programme de Subventions MAN09/23/2011 1

BAN Bandundu/Mayoyo 9/23/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN09/23/2011 1

SUK Bukavu 9/24/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés sur la gestion des catastrophe au Sud-Kivu SUK09/24/2011 1

KAT Kolwezi 9/24/2011 1.2.2 - 2 Audience publique au niveau provincial KAT24/09/2011 1

SUK Kadutu 9/27/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/27/2011 1

SUK Kadutu 9/28/2011 1.1.3 - 3 Programme de Subventions SUK09/28/2011 1

BAN Bandundu/Mayoyo 9/28/2011 1.2.1 - 1 Evénement - Audience publique BAN09/28/2011 1

MAN Alunguli 9/28/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/28/2011 1

SUK Bukavu 9/28/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/28/2011 1

MAN Wakabango II 9/29/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/29/2011 1

SUK Bukavu 9/29/2011 1.2.2 - 2 Audience publique au niveau provincial SUK09/29/2011 1

MAN Wakabango II 9/30/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/30/2011 1

MAN Bangengele 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN09/30/2011 1

SUK Ngweshi/Walungu 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/30/2011 1

SUK Ngweshi/Walungu 10/3/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/03/2011 1

KAT Katuba 10/4/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT04/10/2011 1

KAT Lubumbashi 10/5/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT05/10/2011 1

BAN Bandundu/Mayoyo 10/7/2011 1.2.1 - 1 Evénement - Audience publique BAN10/07/2011 1

SUK Bukavu 10/7/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) SUK10/07/2011 1

SUK Kadutu 10/10/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/10/2011 1

KAT Lubumbashi 10/14/2011 1.2.2 - 2 Audience publique au niveau provincial KAT14/10/2011 1

KAT Lubumbashi 10/17/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT17/10/2011 1

SUK Bukavu 10/17/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/17/2011 1

KAT Lubumbashi 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT19/10/2011 1

BAN Bandundu ville 10/20/2011 1.1.3 - 3 Programme de Subventions BAN10/20/2011 1

BAN Bukanga Lonzo 10/21/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN10/21/2011 1

KAT Likasi 10/22/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT22/10/2011 1

KAT Lubumbashi 10/24/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT24/10/2011 1

KAT Lubumbashi 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT28/10/2011 1

KAT Lubumbashi 11/4/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT04/11/2011 1

SUK Bukavu 11/7/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks SUK11/07/2011 1

KAT Lubumbashi 11/7/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KAT07/11/2011 1

KAT Likasi 11/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT08/11/2011 1

KAT Likasi 11/10/2011 1.1.3 - 3 Programme de Subventions KAT10/11/2011 1

BAN Bandundu/Mayoyo 11/11/2011 1.1.3 - 3 Programme de Subventions BAN11/11/2011 1

KAT Kolwezi 11/11/2011 1.1.3 - 3 Programme de Subventions KAT11/11/2011 1

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 1

KIN Kinshasa 11/14/2011 3.1.6 - 5  Législation sur la décentralisation KIN11/14/2011 1

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 1



SUK Ngweshi/Walungu 1/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 1

KAT Kolwezi 1/19/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Likasi 1/22/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 1/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 1

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 1

SUK Kadutu 1/27/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 1

KAT Likasi 1/28/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1

SUK Kadutu 1/31/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 1

SUK Bukavu 1/31/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 1

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 1

SUK Bukavu 2/6/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 1

KAT Katuba 2/6/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Kolwezi 2/7/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Likasi 2/10/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

BAN Bandundu ville 2/13/2012 1.1.3 - 3 Programme de Subventions BAN 1

KAT Katuba 2/15/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

KAT Likasi 2/17/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

KAT Kolwezi 2/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

BAN Bandundu/Mayoyo 2/22/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bukanga Lonzo 2/25/2012 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bukanga Lonzo 2/26/2012 1.1.3 - 3 Programme de Subventions BAN 1

BAN Kikwit/Lukolela 2/27/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

SUK Kadutu 2/29/2012 1.1.3 - 3 Programme de Subventions SUK 1

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 1

SUK Bukavu 3/1/2012 2.1.1 - 8 Evaluation à mis parcours SUK 1

BAN Bukanga Lonzo 3/1/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

KAT Lubumbashi 3/5/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Katuba 3/8/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1

SUK Ngweshi/Walungu 3/14/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 1

KAT Katuba 3/16/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 3/19/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 3/19/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Lubumbashi 3/20/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 3/22/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 3/23/2012 2.1.1 - 8 Evaluation à mis parcours KAT 1

KAT Kolwezi 3/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

MAN Bangengele 3/24/2012 1.1.3 - 3 Programme de Subventions MAN 1

KAT Kolwezi 3/24/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Kolwezi 3/25/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Wakabango II 3/26/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

KAT Likasi 3/27/2012 1.1.3 - 3 Programme de Subventions KAT 1



SUK Bukavu 3/27/2012 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 3/28/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 1

KAT Likasi 3/29/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

SUK Kadutu 3/30/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Likasi 3/30/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

MAN Bangengele 3/31/2012 1.1.3 - 3 Programme de Subventions MAN 1

KAT Katuba 4/2/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

SUK Kadutu 4/4/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 1

BAN Bandundu/Mayoyo 4/5/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

BAN Bandundu/Mayoyo 4/6/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

KAT Kolwezi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 1

BAN Kikwit/Lukolela 4/9/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

BAN Bukanga Lonzo 4/12/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

KAT Likasi 4/13/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 4/14/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Katuba 4/18/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

KAT Likasi 4/21/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

KAT Lubumbashi 4/23/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Kolwezi 4/23/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

KAT Lubumbashi 4/24/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 4/24/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

SUK Bukavu 4/26/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 1

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 1

SUK Kadutu 4/30/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Lubumbashi 5/7/2012 1.1.3 - 3 Programme de Subventions KAT 1

SUK Ngweshi/Walungu 5/10/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

SUK Bukavu 5/11/2012 1.1.1 - 6  Planification à Long Terme SUK 1

BAN Bandundu ville 5/11/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 1

SUK Bukavu 5/14/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 1

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 1

SUK Bukavu 5/16/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1

MAN Alunguli 5/16/2012 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD MAN 1

SUK Kadutu 5/17/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 1

KAT Likasi 5/17/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 5/19/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 5/21/2012 1.1.1 - 6  Planification à Long Terme KAT 1

KAT Likasi 5/21/2012 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 5/21/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1

MAN Bangengele 5/21/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

KAT Katuba 5/22/2012 1.1.1 - 6  Planification à Long Terme KAT 1

KAT Lubumbashi 5/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1



KAT Lubumbashi 5/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Bukavu 5/23/2012 2.1.15 - 8 Gestion axée des résultats SUK 1

SUK Kadutu 5/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

KAT Likasi 5/24/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 5/25/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 5/26/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 5/28/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

MAN Wakabango II 5/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Bandundu/Mayoyo 6/5/2012 3.5.3 - 4  Table ronde des Femmes BAN 1

SUK Kadutu 6/6/2012 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 6/7/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Katuba 6/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Lubumbashi 6/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Kolwezi 6/26/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

SUK Bukavu 6/27/2012 3.5.3 - 4  Table ronde des Femmes SUK 1

BAN Bandundu ville 6/28/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 1

KAT Katuba 6/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

IND 3.4 - FY 2012 Q3 ACTUAL 305

PROV ETD Start Date
Nbr

Pax

Nbr

Days

# of 

Women

Indicator 3.5 - Number of Persons Trained (Provincial Authorities)

2010 Quarter 2: Jan. 1 - March 31, 2010

BAN Bukanga Lonzo 2/25/2010 1.1.1. - 1. Control Citoyen BAN25/02/2010 1 2 0

BAN Bandundu ville 3/27/2010 1.2.4 - 1 Prep Forum Govt  BAN27/03/2010 6 1 1

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Evénement - Forum Interinstitutionnel BAN29/03/2010 8 1 1

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Evénement - Audience publique BAN30/03/2010 9 1 0

SUK Bukavu 3/31/2010 3.1.7 - 1 Evénément - Groupe de travail inter-gouvern. sur la décentralisation 12 1 2

Quarter 2 sub-total 36 6 4

2010 Quarter 3:  April 1 - June 30, 2010

BAN Bandundu/Mayoyo 4/28/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux 26 3 4

BAN Kikwit/Lukolela 5/4/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux 25 3 4

BAN Bukanga Lonzo 5/10/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux 13 3 3

MAN Kindu 5/28/2010 1.2.1 - 1 Evénement - Audience publique MAN05/28/2010 15 1 2

SUK Bukavu 5/29/2010 1.2.1 - 1 Evénement - Audience publique SUK05/29/2010 9 1 1

88 11 14

2010 Quarter 4:  July 1 - September 30, 2010

BAN Bandundu/Mayoyo 7/28/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 5 2 1

BAN Kikwit/Lukolela 8/3/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 5 2 0

BAN Bukanga Lonzo 8/6/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 2 2 0

KAT Lubumbashi 8/9/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 30 3 10

Other Autre 8/16/2010 3.1.6 - 2 AT - Visite d'étude au Mali sur le transfert fiscal/pays décentralisés 5 6 0

Title of Workshop

Quarter 3 sub-total



KAT Lubumbashi 8/17/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 12 4 7

BAN Bandundu ville 8/18/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 15 3 2

BAN Bandundu ville 8/25/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 10 4 0

KIN Kinshasa 8/25/2010 3.5.3 - 2 Evénément - Tabe Ronde des femmes leaders 19 2 18

MAN Alunguli 8/26/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 1 3 0

KAT Lubumbashi 8/31/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion KAT31/08/2010 16 5 0

MAN Kindu 8/31/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 16 3 2

BAN Bandundu/Mayoyo 9/1/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 7 4 1

BAN Bandundu/Mayoyo 9/1/2010 3.2.7 - 2 AT  - Assistance directe : éxécuter activités du plan de travail 8 4 1

KAT Lubumbashi 9/2/2010 3.1.7 - 1 Evénément - Gp de travail inter-gouvern. s/ décentralisation 23 1 3

SUK Bukavu 9/3/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 22 6 5

BAN Kikwit/Lukolela 9/6/2010 1.1.2 - 1 Evénement - participative pour engager le gouvernement 62 1 19

SUK Bukavu 9/6/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 15 3 1

BAN Bandundu ville 9/8/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse loi - com  PAJ et ECOFIN 1 4 0

KAT Katuba 9/8/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 20 3 2

SUK Kadutu 9/8/2010 1.2.1 - 1 Evénement - Audience publique 42 1 9

MAN Alunguli 9/9/2010 1.2.1 - 1 Evénement - Audience publique 12 1 2

MAN Kindu 9/10/2010 3.1.7 - 1 Evénément - Gp de travail inter-gouvern. s/ décentralisation 16 1 1

BAN Bandundu ville 9/13/2010 1.1.2 - 1 Evénement - participative pour engager le gouvernement 13 1 2

BAN Bandundu ville 9/14/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 8 3 1

BAN Kikwit/Lukolela 9/14/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 5 4 0

BAN Kikwit/Lukolela 9/14/2010 3.2.7 - 2 AT  - Assistance directe : éxécuter activités du plan de travail 5 4 0

MAN Kindu 9/14/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion 21 4 6

MAN Alunguli 9/16/2010 1.2.1 - 1 Evénement - Audience publique 21 1 5

BAN Bandundu/Mayoyo 9/17/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 1 1 0

BAN Kikwit/Lukolela 9/17/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD 11 4 1

KAT Katuba 9/20/2010 1.2.1 - 1 Evénement - Audience publique 33 1 9

KIN Kinshasa 9/20/2010 1.2.3 - 2 AT - Création du site web 4 2 2

BAN Bandundu ville 9/21/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 12 1 2

BAN Bukanga Lonzo 9/22/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 3 4 0

BAN Bandundu/Mayoyo 9/22/2010 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 11 4 2

BAN Bukanga Lonzo 9/22/2010 3.2.7 - 2 AT  - Assistance directe : éxécuter activités du plan de travail 3 4 0

BAN Bandundu/Mayoyo 9/22/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD 11 4 2

KIN Kinshasa 9/22/2010 2.5.5 - 1 - EVENT - Inter-parliamentary forum on Public Finance Law 5 1 0

BAN Bandundu ville 9/24/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion 20 5 5

KAT Lubumbashi 9/24/2010 1.2.1 - 1 Evénement - Audience publique 29 1 8

MAN Kindu 9/27/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 12 4 4

592 121 133

2011 Quarter 1:  October 1 - December 31, 2010

BAN Bukanga Lonzo 10/1/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN10/01/2010 4 5 1

KAT Katuba 10/4/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique KAT04/10/20102 4 0

KAT Lubumbashi 10/5/2010 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) KAT05/10/2010 1 1 0

SUK Bukavu 10/6/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion SUK10/06/2010 25 4 9

SUK Kadutu 10/12/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique SUK10/12/20103 1 0

BAN Bukanga Lonzo 10/15/2010 1.2.1 - 1 Evénement - Audience publique BAN10/15/2010 30 1 1

BAN Bandundu ville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN10/25/2010 7 3 7

MAN Kindu 10/27/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer MAN10/27/2010 4 3 4

Quarter 4 sub-total



KAT Lubumbashi 11/2/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer KAT02/11/2010 1 3 1

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK11/11/2010 3 3 3

BAN Bandundu ville 11/18/2010 1.1.1 - 5  Formation  sur les Subventions BAN11/18/2010 3 3 0

BAN Bandundu ville 11/21/2010 3.1.7 - 5  Soutien ''Union de la ville, commune et territoire du Congo'' 4 4 2

KAT Lubumbashi 11/22/2010 2.1.2 - 5  Assistance technique et appui materiel en informatique 1 3 0

SUK Ngweshi/Walungu 11/22/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK11/22/2010 18 4 2

KAT Likasi 11/23/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 23 4 2

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation BAN11/24/2010 2 3 0

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK11/29/2010 13 4 3

SUK Bukavu 11/30/2010 1.1.1 - 5  Formation  sur les Subventions SUK11/30/2010 4 3 0

KAT Kolwezi 11/30/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 27 4 4

SUK Bukavu 12/4/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK12/04/2010 17 5 1

KAT Katuba 12/6/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 25 3 4

MAN Kindu 12/7/2010 1.1.1 - 5  Formation  sur les Subventions MAN12/07/2010 3 3 2

KAT Lubumbashi 12/8/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation KAT08/12/2010 1 3 0

221 74 46

2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/21/2011 1.2.2 - 2 Audience publique au niveau provincial SUK01/21/2011 15 1 2

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK01/24/2011 4 3 0

KAT Lubumbashi 1/31/2011 1.1.1 - 5  Formation  sur les Subventions KAT31/01/2011 1 3 0

MAN Bangengele 1/31/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 33 5 4

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services 18 1 2

KAT Kolwezi 2/1/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT01/02/2011 18 4 1

MAN Wakabango II 2/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 32 4 6

KAT Katuba 2/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT08/02/2011 20 4 5

KAT Lubumbashi 2/14/2011 2.1.3 - 1 Atelier - Revue et analyse budgetaire  KAT14/02/2011 1 4 0

MAN Alunguli 2/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 36 4 10

KAT Likasi 2/15/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT15/02/2011 17 4 2

BAN Kikwit/Lukolela 2/16/2011 1.1.1 - 5  Formation  sur les Subventions BAN02/16/2011 5 3 0

SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 31 1 9

KAT Kolwezi 3/3/2011 1.1.1 - 5  Formation  sur les Subventions KAT03/03/2011 2 3 0

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN03/04/2011 24 2 3

KAT Likasi 3/7/2011 1.1.1 - 5  Formation  sur les Subventions KAT07/03/2011 2 3 1

KAT Lubumbashi 3/7/2011 2.2.2 - 3  Assistance technique pour améliorer le flux de législation  1 3 0

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 22 4 0

KAT Lubumbashi 3/9/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé 8 3 2

KAT Likasi 3/14/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT14/03/2011 10 2 0

SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK03/15/20112 2 2

KAT Kolwezi 3/17/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT17/03/2011 4 2 0

KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN03/17/2011 25 2 23

MAN Bangengele 3/18/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN03/18/2011 22 4 3

BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/21/201120 3 3

KAT Lubumbashi 3/22/2011 1.1.1 - 5  Formation  sur les Subventions KAT22/03/2011 2 3 0

MAN Wakabango II 3/23/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN03/23/2011 25 4 4

BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/28/201113 3 0

MAN Alunguli 3/28/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN03/28/2011 23 4 6

436 88 88

Quarter 1 sub-total

Quarter 2 sub-total



2011 Quarter 3: April 1 - June 30, 2011

SUK Bukavu 4/1/2011 2.3.1 - 2  Un atelier sur le controle  constitutionel SUK 1 2 0

BAN Bandundu ville 4/4/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN04/04/201114 3 1

BAN Bandundu ville 4/6/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures BAN04/06/2011 2 4 0

BAN Bandundu ville 4/6/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/06/2011 1 1 0

BAN Bandundu ville 4/7/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/07/2011 1 1 0

SUK Bukavu 4/9/2011 2.3.5 - 2  Assistance à au moins une Commission SUK04/09/2011 1 1 0

SUK Bukavu 4/15/2011 3.5.3 - 4  Table ronde des Femmes SUK04/15/2011 33 1 29

SUK Bukavu 4/18/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative SUK04/18/2011 1 2 0

MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN04/18/2011 34 1 34

MAN Kindu 4/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN04/19/20112 1 1

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 6 1 1

SUK Bukavu 4/21/2011 2.1.3 - 4  Assistance technique aux ''Bureaux'' et staff sur les cycles de leur budget interne SUK04/21/2011 1 2 0

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT21/04/2011 36 1 36

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN04/23/2011 26 1 23

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT26/04/20114 3 3

KAT Lubumbashi 4/26/2011 1.2.2 - 2 Audience publique au niveau provincial KAT26/04/2011 39 1 36

BAN Bandundu ville 4/29/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/29/2011 37 1 11

KIN Kinshasa 4/29/2011 3.5.3 - 4  Table ronde des Femmes KIN04/29/2011 33 1 33

KAT Lubumbashi 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT03/05/20111 4 1

SUK Bukavu 5/5/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/05/201110 1 2

SUK Bukavu 5/6/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/06/2011 52 1 6

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/12/20115 1 3

SUK Bukavu 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/12/20111 1 1

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT16/05/201111 1 11

KAT Lubumbashi 5/18/2011 1.1.1 - 5  Formation  sur les Subventions KAT18/05/2011 1 3 0

SUK Bukavu 5/19/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/19/2011 6 1 2

SUK Bukavu 5/25/2011 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK05/25/201112 1 2

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/27/20119 1 2

MAN Kindu 5/28/2011 1.2.2 - 2 Audience publique au niveau provincial MAN05/28/2011 11 1 6

BAN Kikwit/Lukolela 6/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN06/06/201121 3 5

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/08/20112 1 0

KAT Lubumbashi 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial KAT13/06/2011 11 1 6

MAN Kindu 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial MAN06/13/2011 4 1 1

BAN Bukanga Lonzo 6/15/2011 3.2.12 - 5  Subventions des petits projets BAN06/15/2011 4 2 0

MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN06/20/2011 21 1 5

MAN Alunguli 6/22/2011 1.1.3 - 3 Programme de Subventions MAN06/22/2011 1 1 0

MAN Wakabango II 6/23/2011 1.1.3 - 3 Programme de Subventions MAN06/23/2011 26 3 3

MAN Wakabango II 6/25/2011 1.1.3 - 3 Programme de Subventions MAN06/25/2011 30 2 4

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK06/25/2011 5 1 0

516 60 268

2011 Quarter 4: July 1 - September 30, 2011

BAN Kikwit/Lukolela 7/1/2011 1.1.3 - 3 Programme de Subventions BAN07/01/2011 2 3 2

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/01/20116 1 1

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK07/05/2011 27 1 4

SUK Kadutu 7/6/2011 1.1.3 - 3 Programme de Subventions SUK07/06/2011 6 1 3

SUK Kadutu 7/7/2011 1.1.3 - 3 Programme de Subventions SUK07/07/2011 21 1 3

Quarter 3 sub-total



MAN Bangengele 7/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/07/2011 13 6 2

BAN Bandundu ville 7/11/2011 1.1.3 - 3 Programme de Subventions BAN07/11/2011 7 1 0

KIN Kinshasa 7/12/2011 3.5.3 - 4  Table ronde des Femmes KIN07/12/2011 9 3 9

MAN Wakabango II 7/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/14/2011 12 7 2

MAN Wakabango II 7/18/2011 1.1.3 - 3 Programme de Subventions MAN07/18/2011 22 3 6

SUK Bukavu 7/18/2011 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation SUK07/18/2011 1 6 0

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT20/07/20112 1 0

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN07/20/201118 1 3

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/20/20116 1 0

MAN Alunguli 7/22/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/22/2011 9 7 0

SUK Kadutu 7/26/2011 1.1.3 - 3 Programme de Subventions SUK07/26/2011 1 2 0

SUK Bukavu 7/26/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK07/26/2011 1 1 0

BAN Bukanga Lonzo 8/4/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN08/04/2011 22 6 3

MAN Alunguli 8/10/2011 1.1.3 - 3 Programme de Subventions MAN08/10/2011 8 1 2

SUK Kadutu 8/11/2011 1.1.3 - 3 Programme de Subventions SUK08/11/2011 3 1 0

KAT Lubumbashi 8/11/2011 3.2.10 - 2  Identification de projet de partenariat public - privé KAT08/11/2011 6 3 0

KIN Kinshasa 8/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KIN08/12/20112 1 1

KAT Kolwezi 8/12/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT08/12/2011 26 24 2

KAT Katuba 8/15/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT15/08/20117 12 1

KAT Kolwezi 8/15/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT15/08/2011 26 9 2

SUK Bukavu 8/17/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/17/2011 1 5 0

KAT Lubumbashi 8/22/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT08/22/201110 5 5

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK08/25/20118 1 0

KAT Other 8/25/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT25/08/2011 22 3 1

KAT Other 8/29/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT08/29/20111 5 0

KAT Kolwezi 8/29/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT29/08/201120 12 3

KAT Likasi 8/29/2011 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  KAT29/08/2011 20 3 2

SUK Kadutu 9/2/2011 1.1.3 - 3 Programme de Subventions SUK09/02/2011 6 1 1

KAT Katuba 9/5/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT09/05/2011 29 4 6

KAT Lubumbashi 9/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT09/06/201110 7 6

KAT Lubumbashi 9/7/2011 1.2.2 - 2 Audience publique au niveau provincial KAT09/07/2011 62 1 20

BAN Kikwit/Lukolela 9/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN09/08/20118 2 3

MAN Bangengele 9/9/2011 1.1.3 - 3 Programme de Subventions MAN09/09/2011 10 3 1

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN09/10/2011 1 2 0

KAT Kolwezi 9/10/2011 1.2.1 - 1 Evénement - Audience publique KAT10/09/2011 11 1 0

BAN Bandundu/Mayoyo 9/10/2011 1.2.2 - 2 Audience publique au niveau provincial BAN09/10/2011 1 1 0

BAN Bukangalonzo 9/11/2011 1.2.1-1 Evenement Audience Pulique 6 1 1

KAT Likasi 9/12/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT12/09/201119 12 2

BAN Kikwit/Lukolela 9/12/2011 3.2.12 - 5  Subventions des petits projets BAN09/12/2011 13 5 1

BAN Bandundu/Mayoyo 9/12/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN09/12/2011 14 3 1

SUK Kadutu 9/13/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/13/2011 19 1 5

SUK Bukavu 9/14/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/14/2011 22 1 1

MAN Alunguli 9/15/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN09/15/2011 11 1 0

KAT Likasi 9/16/2011 1.2.1 - 1 Evénement - Audience publique KAT16/09/2011 6 1 2

SUK Ngweshi/Walungu 9/16/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/16/2011 20 1 2

BAN Kikwit/Lukolela 9/19/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation BAN09/19/2011 10 6 1

BAN Bukanga Lonzo 9/20/2011 1.1.3 - 3 Programme de Subventions BAN09/20/2011 8 2 0



KAT Kolwezi 9/22/2011 1.1.3 - 3 Programme de Subventions KAT09/22/2011 1 2 0

MAN Wakabango II 9/23/2011 1.1.3 - 3 Programme de Subventions MAN09/23/2011 14 3 2

BAN Bandundu/Mayoyo 9/23/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN09/23/20114 2 0

SUK Bukavu 9/24/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés sur la gestion des catastrophe au Sud-Kivu SUK09/24/20117 1 1

KAT Kolwezi 9/24/2011 1.2.2 - 2 Audience publique au niveau provincial KAT24/09/2011 2 1 1

SUK Kadutu 9/27/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/27/2011 15 1 1

SUK Kadutu 9/28/2011 1.1.3 - 3 Programme de Subventions SUK09/28/2011 2 1 0

BAN Bandundu/Mayoyo 9/28/2011 1.2.1 - 1 Evénement - Audience publique BAN09/28/2011 12 1 0

MAN Alunguli 9/28/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/28/2011 8 1 1

SUK Bukavu 9/28/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/28/2011 9 1 3

MAN Wakabango II 9/29/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/29/2011 30 1 2

SUK Bukavu 9/29/2011 1.2.2 - 2 Audience publique au niveau provincial SUK09/29/2011 1 1 0

MAN Wakabango II 9/30/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/30/2011 17 1 6

MAN Bangengele 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN09/30/2011 23 1 1

SUK Ngweshi/Walungu 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/30/2011 19 1 2

795 212 130

2012 Quarter 1: October 1 - December 31, 2011

SUK Ngweshi/Walungu 10/3/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/03/2011 25 3 2

KAT Katuba 10/4/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT04/10/2011 49 1 9

KAT Lubumbashi 10/5/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT05/10/2011 5 5 0

BAN Bandundu/Mayoyo 10/7/2011 1.2.1 - 1 Evénement - Audience publique BAN10/07/2011 4 1 2

SUK Bukavu 10/7/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) SUK10/07/2011 1 2 0

SUK Kadutu 10/10/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/10/2011 25 3 8

KAT Lubumbashi 10/14/2011 1.2.2 - 2 Audience publique au niveau provincial KAT14/10/2011 4 1 1

KAT Lubumbashi 10/17/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT17/10/2011 1 2 1

SUK Bukavu 10/17/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/17/2011 15 3 1

KAT Lubumbashi 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT19/10/2011 1 2 1

BAN Bandundu ville 10/20/2011 1.1.3 - 3 Programme de Subventions BAN10/20/2011 8 1 1

BAN Bukanga Lonzo 10/21/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN10/21/2011 5 1 0

KAT Likasi 10/22/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT22/10/2011 4 1 0

KAT Lubumbashi 10/24/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT24/10/2011 1 2 1

KAT Lubumbashi 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT28/10/2011 23 1 6

KAT Lubumbashi 11/4/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT04/11/2011 9 3 1

SUK Bukavu 11/7/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks SUK11/07/2011 1 4 0

KAT Lubumbashi 11/7/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KAT07/11/2011 13 3 2

KAT Likasi 11/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT08/11/2011 7 2 2

KAT Likasi 11/10/2011 1.1.3 - 3 Programme de Subventions KAT10/11/2011 10 3 5

BAN Bandundu/Mayoyo 11/11/2011 1.1.3 - 3 Programme de Subventions BAN11/11/2011 4 1 1

KAT Kolwezi 11/11/2011 1.1.3 - 3 Programme de Subventions KAT11/11/2011 1 3 0

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 12 1 6

KIN Kinshasa 11/14/2011 3.1.6 - 5  Législation sur la décentralisation KIN11/14/2011 34 1 5

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 36 5 21

298 55 76

2012 Quarter 2:  January 1 - March 31, 2012

SUK Ngweshi/Walungu 1/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 8 8 1

KAT Kolwezi 1/19/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 10 7 0

KAT Likasi 1/22/2012 1.1.3 - 3 Programme de Subventions KAT 2 1 1

Quarter 4 sub-total

Quarter 1 sub-total



KAT Lubumbashi 1/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 5 5 4

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 36 1 1

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 14 1 3

SUK Kadutu 1/27/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 14 8 1

KAT Likasi 1/28/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 10 5 2

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 1

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 2 5 2

SUK Kadutu 1/31/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 2 1 0

SUK Bukavu 1/31/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 7 4 0

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 28 1 2

SUK Bukavu 2/6/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 5 5 0

KAT Katuba 2/6/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 4 4 0

KAT Kolwezi 2/7/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 4 1 0

KAT Likasi 2/10/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 3 1 0

KAT Katuba 2/15/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 3 1 0

KAT Likasi 2/17/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 4 1 0

KAT Kolwezi 2/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 4 1 0

BAN Bandundu/Mayoyo 2/22/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 6 2 0

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK2 3 2

BAN Bukanga Lonzo 2/25/2012 1.1.3 - 3 Programme de Subventions BAN 19 1 1

BAN Bukanga Lonzo 2/26/2012 1.1.3 - 3 Programme de Subventions BAN 16 1 1

BAN Kikwit/Lukolela 2/27/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 12 2 0

SUK Kadutu 2/29/2012 1.1.3 - 3 Programme de Subventions SUK 2 3 0

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 6 1 1

SUK Bukavu 3/1/2012 2.1.1 - 8 Evaluation à mis parcours SUK 1 2 0

BAN Bukanga Lonzo 3/1/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 13 2 1

KAT Lubumbashi 3/5/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 2 1

KAT Katuba 3/8/2012 1.1.3 - 3 Programme de Subventions KAT 9 1 6

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1 3 1

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 1

SUK Ngweshi/Walungu 3/14/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 3 1 1

KAT Katuba 3/16/2012 1.1.3 - 3 Programme de Subventions KAT 13 1 10

KAT Lubumbashi 3/19/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1 1 0

KAT Katuba 3/22/2012 1.1.3 - 3 Programme de Subventions KAT 12 1 6

KAT Kolwezi 3/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 10 5 1

MAN Bangengele 3/24/2012 1.1.3 - 3 Programme de Subventions MAN 26 1 4

KAT Kolwezi 3/24/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 4 1 0

MAN Wakabango II 3/26/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 14 5 0

SUK Bukavu 3/27/2012 1.1.3 - 3 Programme de Subventions SUK 2 1 0

SUK Bukavu 3/28/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 9 6 0

KAT Likasi 3/29/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 10 3 1

SUK Kadutu 3/30/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Likasi 3/30/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 2 1 1

MAN Bangengele 3/31/2012 1.1.3 - 3 Programme de Subventions MAN 18 1 3

380 115 60

2012 Quarter 3:  April 1 - June 30, 2012

KAT Katuba 4/2/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 9 2 0

Quarter 2 sub-total



SUK Kadutu 4/4/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 6 1 0

BAN Bandundu/Mayoyo 4/5/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 14 1 0

BAN Bandundu/Mayoyo 4/6/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 11 2 2

KAT Kolwezi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 8 1 0

KAT Likasi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 1 3 0

BAN Kikwit/Lukolela 4/9/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 9 2 1

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT12 1 2

BAN Bukanga Lonzo 4/12/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 10 5 1

KAT Likasi 4/13/2012 1.1.3 - 3 Programme de Subventions KAT 0 1 0

KAT Likasi 4/14/2012 1.1.3 - 3 Programme de Subventions KAT 3 1 0

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT4 1 0

KAT Katuba 4/18/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 7 2 0

KAT Likasi 4/21/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 5 1 0

KAT Lubumbashi 4/23/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 0

KAT Kolwezi 4/23/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 2 1 1

KAT Lubumbashi 4/24/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 0

KAT Katuba 4/24/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 8 1 0



SUK Bukavu 4/26/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 4 1 1

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 4 3 1

SUK Kadutu 4/30/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Lubumbashi 5/7/2012 1.1.3 - 3 Programme de Subventions KAT 12 1 0

SUK Ngweshi/Walungu 5/10/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 7 2 1

SUK Bukavu 5/11/2012 1.1.1 - 6  Planification à Long Terme SUK 4 4 0

BAN Bandundu ville 5/11/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 16 1 3

SUK Bukavu 5/14/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 10 5 0

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 2 1 0

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 2 1 0

SUK Bukavu 5/16/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1 1 0

MAN Alunguli 5/16/2012 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD MAN 9 4 3

SUK Kadutu 5/17/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 12 1 3

KAT Likasi 5/17/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Lubumbashi 5/19/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Likasi 5/21/2012 1.1.1 - 6  Planification à Long Terme KAT 2 1 1

KAT Likasi 5/21/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

SUK Bukavu 5/21/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 6 1 0

MAN Bangengele 5/21/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 7 3 1

KAT Katuba 5/22/2012 1.1.1 - 6  Planification à Long Terme KAT 7 1 0

KAT Lubumbashi 5/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 0

KAT Lubumbashi 5/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 0

SUK Bukavu 5/23/2012 2.1.15 - 8 Gestion axée des résultats SUK 1 2 0

SUK Kadutu 5/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 12 2 4

KAT Likasi 5/24/2012 1.1.3 - 3 Programme de Subventions KAT 8 1 1

KAT Likasi 5/25/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 4

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN3 1 0

KAT Lubumbashi 5/26/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 1 1

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 3 3 0

KAT Lubumbashi 5/28/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 1 1

MAN Wakabango II 5/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 6 3 0

BAN Bandundu/Mayoyo 6/5/2012 3.5.3 - 4  Table ronde des Femmes BAN 4 2 4

SUK Kadutu 6/6/2012 1.1.3 - 3 Programme de Subventions SUK 20 1 13

SUK Bukavu 6/7/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Katuba 6/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 5 1 0

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Lubumbashi 6/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT8 2 2

KAT Lubumbashi 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 2 1

KAT Kolwezi 6/26/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 5 1 0

SUK Bukavu 6/27/2012 3.5.3 - 4  Table ronde des Femmes SUK 5 2 5

BAN Bandundu ville 6/28/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 1 2 1

KAT Katuba 6/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 11 2 0

352 99 61

IND 3.5 - FY 2012 Q3 ACTUAL 3714 841 880

Quarter 3 sub-total

* The number of participants listed here only includes individuals who identified themselves as members of local, provincial or national levels of government (i.e., they could be one of a few 



Start Date Nbr

IND 3.7 - Number of Mechanisms to Promote Exchanges between National, Provincial and Sub-provincial Authorities

2/12/2010 1

3/30/2010 1

4/1/2010 1

5/1/2010 1

5/12/2010 1

9/2/2010 1

11/25/2010 1

12/8/2010 1

2/1/2011 1

2/4/2011 1

2/11/2011 1

2/16/2011 1

3/5/2011 1

3/17/2011 1

3/21/2011 1

3/26/2011 1

3/31/2011 1

5/25/2011 1

6/20/2011 1

IND 3.7 - FY 2012 Q3 ACTUAL 19

Séance de travail entre différentes autorités locales 

Informer et sensibiliser les acteurs sur l’importance des élections de proximité dans la 

Mise en place d`un comité de suivi du plan d`action de la communed`Alunguli

Mise en place d`un comité de suivi du plan d`action du Secteur de Wakabango II

Mise en place d`un comité de suivi du plan d`action de la Chefferie de Bangengele

Public Sector Women Leaders collaborate with the Ministère du Genre de la Famille et l`Enfant on the implementation of their action plan

Journée d’échanges entre acteurs de la décentralisation au niveau provincial sur les défis rencontrés au niveau local.

Mise en place d`un comité de suivi du plan d`action de l`ETD de Likasi

Mise en place d`un comité de suivi du plan d`action de la commune de Katuba

7. Constitution du comité de suivi du plan d `action de la 

chefferie de Ngweshe

8. Constitution du comité de suivi du plan d `action de la 

marie de Bukavu

9. Study mission

Mise en place d`un comité de suivi du plan d`action de la ville de Kolwezi

Study mission to exchange ideas on private sector investment in Katanga

Mise en place d`un comité de suivi du plan d`action de la marie de Bukavu

Mise en place d`un comité de suivi du plan d`action de la chefferie de Ngweshe

Séance de travail entre différentes authorités locales 

Mise en place d`un comité de suivi du plan d`action de la commune de Bukangalonzo

Mise en place d`un comité de suivi du plan d`action de la commune de Lukolela

Mise en place d`un comité de suivi du plan d`action de la commune de Mayoyo

Public technical forums focused on issues of interest to National and Provincial legislators

Mise en place d`un comité de suivi du plan d`action de la Commune de Kadutu

19. Groupe de travail interinstitutionnel - Maniema

10. Constitution du comité de suivi du plan d `action de la 

ville de Kolwezi

11. Constitution du comité de suivi du plan d `action de la 

Commune de Katuba

12. Constitution du comité de suivi du plan d `action de l`ETD 

de Likasi

13. Groupe de travail interinstitutionnel - Bandundu

14. Women's Forum

15. Constitution du comité de suivi du plan d `action de la 

Chefferie de Bangengele

16. Constitution du comité de suivi du plan d `action du 

Secteur de Wakabango II

17. Constitution du comité de suivi du plan d `action de la 

commune d `Alunguli

18. Groupe de travail interinstitutionnel - Sud Kivu

1. Constitution du comité de suivi du plan d `action de la 

Commune de Kadutu

2. Public Technical Forums

3. Constitution du comité de suivi du plan d `action de la 

commune de Mayoyo

4. Constitution du comité de suivi du plan d `action de la 

commune de Lukolela

5. Constitution du comité de suivi du plan d `action de la 

commune de Bukangalonzo

6. Groupe de travail interinstitutionnel - Katanga

Title of Mechanism Type of interaction



DATE LOCATION ACTIVITY TYPE

4/2/2012 KAT

Assistance Technique: 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT (Complété - 

04/02/2012 to 04/03/2012) Event

4/2/2012 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Exchange

4/2/2012 SUK

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK (Complété - 04/02/2012 to 

04/26/2012) Event

4/4/2012 SUK Échange: Réunion (Initiée par ) Exchange

4/4/2012 SUK Échange:  (Initiée par ) Exchange

4/4/2012 SUK

Assistance Technique: 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  

SUK (Complété - 04/04/2012 to 04/04/2012) Event

4/4/2012 SUK Échange: Réunion (Initiée par PBG) Exchange

4/5/2012 BAN

Assistance Technique: 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 

(Complété - 04/05/2012 to 04/05/2012) Event

4/5/2012 BAN Échange: Réunion (Initiée par DAI PBG) Exchange

4/5/2012 BAN Media: Article Published (ACP) - Presse Media

4/6/2012 SUK

Atelier de formation Parlement/Assemblée: 2.1.15 - 6 Formation planification stratégique SUK 

(Complété - 04/06/2012 to 04/09/2012) Event

4/6/2012 BAN

Assistance Technique: 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN (Complété 

- 04/06/2012 to 04/07/2012) Event

4/6/2012 BAN Échange: Réunion (Initiée par DAI PBG) Exchange

4/6/2012 KAT Échange: Audience publique (Initiée par ECC) Exchange

4/7/2012 KAT

Audience Publique: 1.1.3 - 3 Programme de Subventions KAT (Complété - 04/07/2012 to 

04/07/2012) Event

4/7/2012 KAT Échange: Audience publique (Initiée par ECC) Exchange

4/7/2012 KAT

Audience Publique: 1.1.3 - 3 Programme de Subventions KAT (Complété - 04/07/2012 to 

04/07/2012) Event

4/7/2012 KAT Échange: Audience publique (Initiée par ECC) Exchange

4/9/2012 KAT Atelier Mixte: 1.1.1 - 4  Site Web KAT (Complété - 04/09/2012 to 04/11/2012) Event

4/9/2012 KAT Échange: Formation (Initiée par USAID/DAI) Exchange

4/9/2012 BAN Échange: Réunion (Initiée par DAI PBG) Exchange

4/9/2012 BAN

Assistance Technique: 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN (Complété 

- 04/09/2012 to 04/10/2012) Event

4/12/2012 BAN

Assistance Technique: 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN (Complété 

- 04/12/2012 to 04/16/2012) Event

4/12/2012 BAN Échange: Réunion (Initiée par DAI PBG) Exchange

4/12/2012 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 04/12/2012 to 04/12/2012) Event

4/12/2012 KAT Échange: Formation (Initiée par PBG) Exchange

4/13/2012 KAT

Assistance Technique: 1.1.3 - 3 Programme de Subventions KAT (Complété - 04/13/2012 to 

04/13/2012) Event

4/13/2012 KAT

Atelier de formation Parlement/Assemblée: 2.1.15 - 6 Formation planification stratégique KAT 

(Complété - 04/13/2012 to 04/18/2012) Event

4/14/2012 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 04/14/2012 to 04/14/2012) Event

4/14/2012 KAT Échange: Réunion (Initiée par CJP/Likasi) Exchange

4/18/2012 SUK Atelier Mixte: 1.1.3 - 3 Programme de Subventions SUK (Complété - 04/18/2012 to 04/19/2012) Event

4/18/2012 SUK Échange:  (Initiée par AFEJUCO) Exchange

4/18/2012 KAT

Atelier Mixte: 3.2.10 - 3  Projet de contrats partenariat public - privé KAT (Complété - 04/18/2012 

to 04/19/2012) Event

4/18/2012 KAT Échange: Réunion (Initiée par usaid/dai/pbg) Exchange

4/18/2012 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 04/18/2012 to 04/18/2012) Event

4/18/2012 KAT Échange: Evénement publique (Initiée par USAID/DAI/PBG) Exchange

ANNEX 3: CALENDAR OF ACTIVITIES FY 2012 QUARTER 3: April 1 - June 30  , 2012



4/20/2012 KAT

Atelier de formation Société Civile: 1.1.5 - 2 Echanges domestiques (nationaux) KAT (Complété - 

04/20/2012 to 04/22/2012) Event

4/21/2012 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

04/21/2012 to 04/21/2012) Event

4/21/2012 KAT

Atelier Mixte: 3.2.10 - 3  Projet de contrats partenariat public - privé KAT (Complété - 04/21/2012 

to 04/21/2012) Event

4/21/2012 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Exchange

4/23/2012 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

04/23/2012 to 04/23/2012) Event

4/23/2012 KAT

Assistance Technique: 3.2.10 - 3  Projet de contrats partenariat public - privé KAT (Complété - 

04/23/2012 to 04/23/2012) Event

4/23/2012 KAT Échange: Réunion (Initiée par USAID/PBG/DAI) Exchange

4/24/2012 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 04/24/2012 to 04/24/2012) Event

4/24/2012 KAT Échange: Réunion (Initiée par AED) Exchange

4/24/2012 KAT

Assistance Technique: 3.2.10 - 3  Projet de contrats partenariat public - privé KAT (Complété - 

04/24/2012 to 04/24/2012) Event

4/24/2012 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Exchange

4/26/2012 SUK Atelier Mixte: 1.1.1 - 3 Réseau Bonne Gouvernance SUK (Complété - 04/26/2012 to 04/26/2012) Event

4/26/2012 SUK Échange: Formation (Initiée par PBG) Exchange

4/26/2012 SUK Atelier Mixte: 1.1.1 - 4  Site Web SUK (Complété - 04/26/2012 to 04/28/2012) Event

4/26/2012 SUK Échange: Formation (Initiée par PBG) Exchange

4/26/2012 BAN

Atelier de formation Parlement/Assemblée: 2.1.15 - 6 Formation planification stratégique BAN 

(Complété - 04/26/2012 to 04/28/2012) Event

4/28/2012 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

04/28/2012 to 04/29/2012) Event

4/30/2012 N/A

Publication Deliverable: Success Story: Success Stories for period January - March 2012 and 

included in FY12 Q2 Quarterly report - PBG Team (Final/Sent to USAID for Review) Publications

4/30/2012 N/A

Publication Deliverable: Quarterly Report: DAI-PBG Quarterly Report 2 FY 12 January 1 - March 

31, 2012 - PBG Team (Final/USAID Approval Not Needed) Publications

4/30/2012 SUK : 1.1.3 - 3 Programme de Subventions SUK (Complété - 04/30/2012 to 04/30/2012) Event

5/5/2012 KAT

Audience Publique: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/05/2012 to 

05/05/2012) Event

5/7/2012 KAT

Audience Publique: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/07/2012 to 

05/07/2012) Event

5/7/2012 KAT Échange: Audience publique (Initiée par Bulletin de la SOCIKAT) Exchange

5/8/2012 KAT

Atelier Mixte: 1.1.5 - 3 Préparation pour témoigner aux auditions législatives KAT (Complété - 

05/08/2012 to 05/09/2012) Event

5/8/2012 KAT Échange: Formation (Initiée par USAID/DAI/PBG) Exchange

5/8/2012 KIN

Atelier de formation Société Civile: 1.1.1 - 6  Planification à Long Terme KIN (Complété - 

05/08/2012 to 05/09/2012) Event

5/10/2012 SUK

Assistance Technique: 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK (Complété 

- 05/10/2012 to 05/11/2012) Event

5/10/2012 SUK Échange:  (Initiée par ) Exchange

5/11/2012 BAN

Audience Publique: 1.2.2 - 2 Audience publique au niveau provincial BAN (Complété - 05/11/2012 

to 05/11/2012) Event

5/11/2012 BAN Échange: Audience publique (Initiée par DAI PBG) Exchange

5/11/2012 SUK

Assistance Technique: 1.1.1 - 6  Planification à Long Terme SUK (Complété - 05/11/2012 to 

05/14/2012) Event

5/11/2012 SUK Échange: Réunion (Initiée par ) Exchange

5/11/2012 BAN Study Mission: 1.1.1 - 6  Planification à Long Terme BAN (Complété - 05/11/2012 to 05/11/2012) Event

5/14/2012 SUK

Assistance Technique: 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK (Complété 

- 05/14/2012 to 05/18/2012) Event

5/14/2012 SUK Échange: Evénement publique (Initiée par ) Exchange

5/16/2012 SUK Échange: Réunion (Initiée par ) Exchange

5/16/2012 SUK

Assistance Technique: 2.3.5 - 2  Assistance à au moins une Commission SUK (Complété - 

05/16/2012 to 05/16/2012) Event



5/16/2012 MAN

Atelier de formation Parlement/Assemblée: 2.1.16 - 1 Atelier  - Travail de recherche et 

documentation politique MAN (Complété - 05/16/2012 to 05/17/2012) Event

5/16/2012 BAN Study Mission: 1.1.1 - 6  Planification à Long Terme BAN (Complété - 05/16/2012 to 05/16/2012) Event

5/16/2012 MAN

Atelier Mixte: 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD MAN (Complété - 

05/16/2012 to 05/19/2012) Event

5/16/2012 MAN Échange: Réunion (Initiée par PBG) Exchange

5/16/2012 KAT : 1.1.1 - 6  Planification à Long Terme KAT (Complété - 05/16/2012 to 05/16/2012) Event

5/16/2012 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

05/16/2012 to 05/16/2012) Event

5/16/2012 BAN Study Mission: 1.1.1 - 6  Planification à Long Terme BAN (Complété - 05/16/2012 to 05/16/2012) Event

5/17/2012 SUK

Evénement Mixte: 1.1.1 - 3 Réseau Bonne Gouvernance SUK (Complété - 05/17/2012 to 

05/17/2012) Event

5/17/2012 SUK Échange: Réunion (Initiée par CAPSA) Exchange

5/17/2012 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/17/2012 to 05/17/2012) Event

5/17/2012 KAT Échange: Réunion (Initiée par UMOJA) Exchange

5/18/2012 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

05/18/2012 to 05/18/2012) Event

5/18/2012 KAT Échange: Réunion (Initiée par BDD) Exchange

5/18/2012 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

05/18/2012 to 05/18/2012) Event

5/19/2012 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/19/2012 to 05/19/2012) Event

5/19/2012 KAT Échange: Réunion (Initiée par BDD) Exchange

5/20/2012 KAT

Audience Publique: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/20/2012 to 

05/20/2012) Event

5/20/2012 KAT Échange: Audience publique (Initiée par BDD) Exchange

5/21/2012 SUK

Atelier Mixte: 2.3.5 - 2  Assistance à au moins une Commission SUK (Complété - 05/21/2012 to 

05/21/2012) Event

5/21/2012 SUK Échange: Réunion (Initiée par ) Exchange

5/21/2012 KAT : 1.1.1 - 6  Planification à Long Terme KAT (Complété - 05/21/2012 to 05/21/2012) Event

5/21/2012 KAT

Audience Publique: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/21/2012 to 

05/21/2012) Event

5/21/2012 KAT Échange: Audience publique (Initiée par UMOJA) Exchange

5/21/2012 MAN

Atelier Mixte: 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention 

des petits projets MAN (Complété - 05/21/2012 to 05/23/2012) Event

5/22/2012 KAT

: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des 

Ressources en Démocratie KAT (Complété - 05/22/2012 to 05/22/2012) Event

5/22/2012 KAT : 1.1.1 - 6  Planification à Long Terme KAT (Complété - 05/22/2012 to 05/22/2012) Event

5/23/2012 SUK

Assistance Technique: 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK (Complété 

- 05/23/2012 to 05/24/2012) Event

5/23/2012 SUK Échange: Réunion (Initiée par ETD kadutu) Exchange

5/23/2012 SUK

Atelier de formation Parlement/Assemblée: 2.1.15 - 8 Gestion axée des résultats SUK (Complété - 

05/23/2012 to 05/24/2012) Event

5/23/2012 SUK Échange: Réunion (Initiée par Assemble provincial sud-kivu) Exchange

5/23/2012 KAT

: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des 

Ressources en Démocratie KAT (Complété - 05/23/2012 to 05/23/2012) Event

5/24/2012 KAT

Audience Publique: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/24/2012 to 

05/24/2012) Event

5/24/2012 KAT Échange: Audience publique (Initiée par UMJA) Exchange

5/25/2012 KAT

Audience Publique: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/25/2012 to 

05/25/2012) Event

5/25/2012 KAT Échange: Audience publique (Initiée par UMOJA) Exchange

5/25/2012 BAN

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie BAN (Complété - 05/25/2012 to 05/25/2012) Event



5/26/2012 MAN

Atelier Mixte: 1.1.5 - 3 Préparation pour témoigner aux auditions législatives MAN (Complété - 

05/26/2012 to 05/27/2012) Event

5/26/2012 KAT

: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des 

Ressources en Démocratie KAT (Complété - 05/26/2012 to 05/26/2012) Event

5/26/2012 MAN Échange: Formation (Initiée par DAI) Exchange

5/27/2012 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/27/2012 to 05/27/2012) Event

5/27/2012 KAT Échange: Réunion (Initiée par BDD) Exchange

5/28/2012 KAT

: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des 

Ressources en Démocratie KAT (Complété - 05/28/2012 to 05/28/2012) Event

5/28/2012 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/28/2012 to 05/30/2012) Event

5/28/2012 KAT Échange: Réunion (Initiée par BDD) Exchange

5/28/2012 MAN

Atelier Mixte: 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention 

des petits projets MAN (Complété - 05/28/2012 to 05/30/2012) Event

5/29/2012 KAT

: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des 

Ressources en Démocratie KAT (Complété - 05/29/2012 to 05/29/2012) Event

5/31/2012 KAT

: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des 

Ressources en Démocratie KAT (Complété - 05/31/2012 to 05/31/2012) Event

6/1/2012 KIN

Atelier de formation Gouvernement: 2.1.5 - 1 Assistance technique à la coordination de l`appui 

des bailleurs de fonds à l`Assemblée Nationale KIN (Complété - 06/01/2012 to 06/02/2012) Event

6/1/2012 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 06/01/2012 to 06/01/2012) Event

6/1/2012 KAT Échange: Evénement publique (Initiée par USAID/DAI/PBG) Exchange

6/4/2012 N/A Publication: Monitoring Reports: IND 2.10 Matrix of Legislative Capacity -  (Draft) Publications

6/5/2012 BAN Atelier Mixte: 3.5.3 - 4  Table ronde des Femmes BAN (Complété - 06/05/2012 to 06/06/2012) Event

6/6/2012 SUK

Audience Publique: 1.1.3 - 3 Programme de Subventions SUK (Complété - 06/06/2012 to 

06/06/2012) Event

6/6/2012 SUK Échange: Audience publique (Initiée par AFEJUCO) Exchange

6/7/2012 SUK

Audience Publique: 1.1.3 - 3 Programme de Subventions SUK (Complété - 06/07/2012 to 

06/07/2012) Event

6/7/2012 SUK Échange: Audience publique (Initiée par ) Exchange

6/7/2012 BAN

Atelier Mixte: 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN (Complété - 

06/07/2012 to 06/07/2012) Event

6/7/2012 BAN Échange: Formation (Initiée par PBG) Exchange

6/13/2012 KAT

Atelier de formation Parlement/Assemblée: 2.1.1 - 8 Evaluation à mis parcours KAT (Complété - 

06/13/2012 to 06/13/2012) Event

6/13/2012 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/13/2012 to 06/14/2012) Event

6/14/2012 KIN

Atelier de formation Parlement/Assemblée: 2.1.2 - 3 Formation pour le personnel de toutes les 

législatures, représentants, journalistes et les OSC sur l`utilisation du site internet (1.1.1 - 4) KIN 

(Complété - 06/14/2012 to 06/14/2012) Event

6/14/2012 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/14/2012 to 06/14/2012) Event

6/15/2012 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/15/2012 to 06/15/2012) Event

6/18/2012 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/18/2012 to 06/19/2012) Event

6/20/2012 KAT Échange: Réunion (Initiée par USAID/DAI/PGB) Exchange

6/20/2012 KAT

: 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 

(Complété - 06/20/2012 to 06/20/2012) Event

6/21/2012 SUK

Media: TV Program on Air (VSTV vision shala tv) - Radio,Media: TV Program on Air (VSTV vision 

shala tv) - TV Media

6/21/2012 SUK

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie SUK (Complété - 06/21/2012 to 06/21/2012) Event



6/21/2012 SUK Échange: Evénement publique (Initiée par PBG) Exchange

6/21/2012 SUK

Evénement Mixte: 1.1.3 - 3 Programme de Subventions SUK (Complété - 06/21/2012 to 

06/21/2012) Event

6/21/2012 SUK Échange: Réunion (Initiée par ) Exchange

6/22/2012 KAT

Audience Publique: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 06/22/2012 to 06/23/2012) Event

6/22/2012 KAT Échange: Audience publique (Initiée par USAID/DAI/PBG) Exchange

6/22/2012 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

06/22/2012 to 06/27/2012) Event

6/23/2012 KAT

Assistance Technique: 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat 

public - privé KAT ( - 06/23/2012 to 06/23/2012) Event

6/23/2012 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Exchange

6/25/2012 KAT

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie KAT (Complété - 06/25/2012 to 06/26/2012) Event

6/25/2012 KAT Échange: Formation (Initiée par USAID/DAI/PBG) Exchange

6/25/2012 MAN

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN (Complété - 06/25/2012 to 

06/29/2012) Event

6/25/2012 KAT : 1.1.3 - 3 Programme de Subventions KAT (Complété - 06/25/2012 to 06/26/2012) Event

6/25/2012 KAT Échange:  (Initiée par Eglise du Christ au Congo) Exchange

6/26/2012 KAT

Assistance Technique: 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat 

public - privé KAT (Complété - 06/26/2012 to 06/26/2012) Event

6/26/2012 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Exchange

6/26/2012 KAT Échange: Réunion (Initiée par ECC) Exchange

6/27/2012 SUK Atelier Mixte: 3.5.3 - 4  Table ronde des Femmes SUK (Complété - 06/27/2012 to 06/28/2012) Event

6/27/2012 SUK Échange: Formation (Initiée par PBG) Exchange

6/28/2012 KAT

: 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits 

projets KAT (Complété - 06/28/2012 to 06/29/2012) Event

6/28/2012 BAN

Assistance Technique: 2.3.5 - 2  Assistance à au moins une Commission BAN (Complété - 

06/28/2012 to 06/29/2012) Event

6/28/2012 BAN Échange: Formation (Initiée par PBG) Exchange

6/28/2012 KAT Échange:  (Initiée par ECC) Exchange



 

 

“The time has arrived for sustainable 
development in the City of Likasi thanks to the 
support of the USAID’s Good Governance 
Program”, statement of the Mayor of the City of 
Likasi. 

Likasi authorities and civil society members 

implementing the dialogue framework for 

participatory governance 

The members of UMOJA during the advocacy workshop 

on the publication of public revenue and expenditures 

for the City of Likasi 

Civil society successfully advocates for the publication 

of the City of Likasi budget information 

DEMOCRATIC REPUBLIC OF CONGO 

 

 

In 2009 during an assessment regarding the provision of 
basic social services for the benefit of the population in the 
city of Likasi, during an assessment in 2009, the local Civil 
Society members reached the unfortunate conclusion that 
the authorities of this city were no longer able to provide 
adequate services due to non payment of taxes by the 
population. Additionally, there was a problem with 
misappropriation by the authorities of the few funds 
entering the public treasury. 

The nongovernmental organization "UMOJA", with the 
support of USAID’s Good Governance Program, initiated a 
capacity building project with other civil society actors in 
Likasi which trained citizens to advocate for public 
accountability through the publication of revenue and 
expenditure information for the City by authorities and 
elected representatives.    

After several months of technical support for advocacy, in 
June 2012, the major stakeholders put in place a dialogue 
framework for participatory governance named 
"CADIGOPA". This mechanism has become a new 
development tool based on the empowerment of all the 
stakeholders through their participation in the design and 
implementation of development policies in their locality.  

Such an approach has the advantage of ensuring that, 
through consensus, the basic social needs are taken into 
account by local authorities.  The local authorities have 
welcomed this initiative knowing that it will improve the 
well being of their population. Today, the authorities have 
opened their doors to lcal civil society groups and have 
invited them to pursue ongoing consultations in a win-win 
partnership. 



 

 

The fight against corruption through social dialogue is already 

bearing fruit in Bandundu 

"Corruption was rationalized and 

legitimized  in Bandundu province, but the 

Good Governance Program training served 

to awaken our consciousness, let’s no 

longer go backward and let’s move 

forward. Good Governance Program,  thank 

you for your support.” Words from Mr. 

Gaspard Landu, focal point of Bandundu civil 

society at the Provincial Assembly. 

Logs in Bandundu exploited without legal permits 

DEMOCRATIC REPUBLIC OF CONGO 

USAID’s Good Governance Program organized a social dialogue on 

transparency in the management of public funds, focusing primarily 

on the issue of corruption, its impact on sustainable economic 

development and training of actors in fighting corruption through 

information and data collection.  A number of stakeholders including 

economic operators, public authorities, civil society actors and some 

development partners took part in the training. Of particular 

importance was the presence of members of the Provincial 

Commission on fight against corruption, fraud and administrative and 

judicial harassment, a commission that the current Governor of 

Bandundu has just set up to eradicate this scourge which is a real 

bottleneck in this essentially agricultural province. 

During the training while addressing the aspect of denouncing cases 

of corruption, the participants were informed by the civil society 

team leader of the Agriculture and Rural Development thematic 

group of a case of illegal exploitation of timber by a fictitious Chinese 

Company, near the village of Nganda Bangala located 80 km from the 

city of Bandundu. As soon as they were informed, some members of 

the Provincial Commission for Fight against Corruption, the director 

of the province and the member of the provincial assembly, who was 

attending that social dialogue, travelled to the village to investigate. 

They realized that the report was true and that the Chief of Staff of 

the Provincial Minister of Environment, in complicity with some 

provincial authorities, had reduced the imposed fines from $200,000 

to $35,000.  

Faced with such a shortfall for the province, the member of the 

provincial assembly Ngangu, acted on this flagrant case of corruption 

by calling the Governor of the province to carry out exemplary 

sanctions against the perpetrators of this act of corruption. The 

sanction was finalized and the Chief of Staff of the Provincial Minister 

of Environment has been suspended from office and an investigation 

has been opened with the goal of dismantling this mafia network. 

Several provincial dignitaries are also cited in the case. The provincial 

governor has promised to crack down through more sanctions and 

he thanked the contribution of development partners, including the 

USAID’s Good Governance Program, for their support in improving 

public financial management through the fight against corruption. 



 

 

"The bulletin of civil society 
continues to provide us with 
food for thought that enlightens 
us and directs us in the planning 
and budgeting of the agricultural 
sector" 

  Statement by the Katanga 
Provincial Minister of 
Agriculture, Fisheries and 
Livestock  

The Civil Society Bulletin of Katanga: a new advocacy tool for the 
promotion of participatory governance 

DEMOCRATIC REPUBLIC OF CONGO 

 

The history of the DRC teaches us that, for several years, the 
actors of civil society were seen as subversive in the eyes of 
the authorities to the extent that there was a communication 
gap between both parties. Each stakeholder often ignored what 
the other was trying to accomplish. Following this 
misunderstanding of each others’ roles, there have been 
several cases where members of civil society were arrested by 
the authorities.  

USAID’s Good Governance Program in the DRC, has 
addressed this issue through capacity building activities aimed 
at inviting stakeholders to fully play their roles, including support 
for improving communication and dialogue between civil society 
and the authorities, as well as promoting the use of constructive 
advocacy and citizen oversight of public sector activities.  Civil 
society organizations are realizing that their role in Congolese 
society is no longer one of pointing fingers at the authorities, 
but one of working together with an emphasis on consensus 
building for the benefit of the population.  The authorities also 
better understand that the challenge of sustainable 
development consists of working in a constructive partnership 
between civil society and public officials. 

Based on this collaborative effort, a newspaper called "Katanga 
Civil Society Bulletin," a work of the civil society, has become a 
hub for the communication of advocacy work promoting 
participatory governance in Katanga local government units. 
USAID’s Good Governance Program assisted in the 
implementation of this new advocacy strategy of disseminating 
information on local governance such as the classification of 
taxes, public sector budgets and their execution, which were 
previously considered taboo. These subjects are now published 
and shared with the population who feels greater ownership of 
the issues. The provincial authorities confirm that this strategy 
developed by civil society, has become a management tool 
which promotes the virtues of participatory governance urging 
both the authorities and the population to work together in full 
transparency. 



 

 

An organization of women lawyers in South Kivu push for improved 

public maternal and infant care 

AFEJUCO advocacy message :  

  "The right to health is guaranteed by the 
Constitution of the DRC (Article 47). A 
woman should not die while giving life: Take 
action and work together to fight against 
maternal and child death in South Kivu. " 

“The Provincial Government will do its 

best to implement this edict as it will be 

enacted to end this state of affairs.”  

South Kivu Provincial Minister of Health. 

DEMOCRATIC REPUBLIC OF CONGO 

Presently in the DRC, insufficient diet and poor health conditions are re-

sponsible for claiming the lives of four women per hour and 1,500 newborns 

per day, and in South Kivu this situation is exacerbated by multiple conflicts 

and forced population displacements. Concerned by this serious issue, the 

Congo Association of Women Lawyers, "AFEJUCO", has very courageously 

pledged to work for an increase in the proportion of the provincial budget in 

favor of maternal and child health. 

 

Despite obstacles in their path, including women's reluctance to express 

themselves on this subject and resistance from the Provincial Health Minis-

try to respond to requests to dialogue by AFEJUCO, the Association mem-

bers have been persistent. They produced and distributed to decision 

makers and the public an insightful advocacy document stating  that in 

South Kivu, a lack of funds has contributed to the following: 13 % of preg-

nant women do not have prenatal consultations; 29% of women do not 

undergo clinical examinations (laboratory and ultrasound tests) during their 

pregnancies; although $16 is the average price for a normal delivery at Ka-

dutu, 97% of the costs of maternal health are supported by families who live 

on less than 1US$ per day; 22% of women (who have delivered) are re-

tained in the maternity for lack of funds to pay the fees; and 100% of health 

workers are dissatisfied with their compensation. 

 

Drawing on lessons learned from various workshops supported by USAID’s 

Good Governance Program, AFEJUCO is the first organization to launch and 

lead such a plea in South Kivu province. Comparing the situation to that in 

neighboring countries nearby, including Burundi and Rwanda, AFEJUCO has 

involved the media and made its advocacy document available in a monthly 

newspaper distributed in Bukavu. It has mobilized a handful of supporters 

recruited from the Provincial Assembly, including the President and mem-

bers of the socio-cultural commission. It has managed to get the support of 

the Provincial Health Office, the Health Zone of Kadutu, civil society organi-

zations, the Kadutu Commune, senior grassroots activists and local leaders. 

 

After working on this effort from June 2011 to June 2012, AFEJUCO has 

managed to get an endorsement for a draft edict by the Honorable Mrs. 

Questeur of the Provincial Assembly, who in turn, submitted the draft edict 

to the permanent office of the Provincial Assembly during the April 2012 

session. The draft edict is currently in the Political Administrative and Judi-

cial Commission for final adoption. 

 

With the support of USAID, AFEJUCO has risen to the challenge of promot-

ing sustainable development by securing improved living conditions for the 

population using constructive advocacy tools and in turn providing im-

proved maternal and child health care.         

                                                                                                                                             



 

 

A draft edict aims to protect the environment in Sud Kivu province  

 

Garbage from the Muhanzi market 

in the commune of Kadutu will 

continue to find its way into Lake 

Kivu if a solution is not found  

DEMOCRATIC REPUBLIC OF CONGO 

One of the major challenges in South Kivu lies in the restoration and 
preservation of the environment, which has seriously deteriorated due 
to many factors including: advanced deforestation, pollution of Lake 
Kivu, deterioration of water quality, erosion and landslides, excessive 
sediment and mud in urban areas, wastewater contamination of the 
topsoil causing serious health problems, increased fly and mosquito 
breeding areas in discarded plastic containers, and unsightly garbage 
damaging the beauty of the lakeshore landscapes.   

A member of the provincial assembly, Mr. David Ombeni Nakabinda, 
developed a draft edict to secure better living conditions for the 
population by addressing potential disasters in the long run and 
researching lasting solutions to these environmental problems. 
Concerned that the draft legislation was limited in technical details 
and required legal drafting inputs, he solicited and obtained technical 
assistance from USAID’s Good Governance Program. This assistance 
consisted of putting an expert in environmental management at his 
disposal for a review of the edict. The expert also assisted him in 
responding to the Office of the Provincial Assembly; participating 
within the environmental, social and cultural commission of the 
assembly as well as establishing contacts with other members of 
parliament to support his initiative. 

This draft edict, establishing the environmental code of the province of 
Sud Kivu, is a first in the DRC because a province has never adopted 
a framework law on environment despite the great need. This 
hallmark legislation provides a number of advantages including: (1) as 
a framework law for the province of Sud Kivu, it establishes principles 
and rules necessary for safeguarding the environment, serving as 
inspiration for the adoption of environmental legislation relevant to 
other provinces; (2) it has the merit of providing the Provincial 
government with specific guidance on their obligations and provides 
guidance on concrete implementation procedures; (3) It establishes a 
systematic application of techniques to study environmental impacts 
requiring the provincial authorities to take the environment into 
account in during their decision making in order to prevent irreversible 
damages; and (4) it also requires the strengthening of information 
sharing and environmental education to lay the foundation for the 
development of a culture of respect for the environment. 

The draft edict has already been transmitted by the Office of the 
Provincial Assembly to the Provincial Government, for review and 
consideration and will be addressed at the September 2012 session. 
Civil society in South Kivu, which also endorses the draft edict, has 
developed new advocacy strategies both at the provincial government 
assembly levels to promote this draft edict’s adoption at the upcoming 
September 2012 session. 



 

 

"Our partnership with USAID gives us 

renewed hope to keep improving." 

Quote from Mwami NDATABAYE 

NGWESHE WEZA III, Head of Ngweshe 

Chiefdom. 

NGWESHE CITY MAXIMIZES REVENUES THROUGH PARTICIPATORY 

MANAGEMENT 

 

DEMOCRATIC REPUBLIC OF CONGO 

 

In early March, 2011 the senior staff of the Ngweshe Chiefdom had 

attended a training seminar on financial and budget management 

funded by USAID’s Good Governance Program as part of its decentrali-

zation activity plan.  A number of partner civil society organizations 

also attended the workshop as part of the monitoring committee.  

 

A second training program was conducted during the last quarter of 

2011 focusing on the improvement of the financial staff’s daily perfor-

mance in transparent management of public funds.  Improved man-

agement is key to increased revenues which will enable the public 

authorities to provide better basic social services to the population.  

 

In order to measure the impact of the training programs held in 

Ngweshe, an evaluation was conducted on 10-11 May 2012.  The find-

ings from the evaluation included:  

 

(1)  the Ngweshe staff were in compliance with the revenue chain 

where all revenues were channeled into the coffers of the Chiefdom 

and all expenses were formally approved by the Head of the Chiefdom 

and the Administrative Secretary; (2) proper record keeping was res-

pected including daily and monthly financial report filing; (3) internal 

and external commissions worked smoothly and are encouraged by the 

local authority; (4) revenues increased to 278% from 2010 levels; (5) 

and finally, a good climate of cooperation between civil society and the 

Chiefdom was fostered. 

 

This improved performance has enabled the local government to im-

plement, with its own funds, the following projects which will in turn 

continue to generate more revenue: (1) development of a 20km sec-

tion the Parish-Kazinzi road; (2) rehabilitation of the Ruhongeka com-

munity center (3) repairs to 8 rooms in the Chiefdom’s administrative 

building including the radio-television broadcasting unit. 

 

The Ngweshe leadership has thus proven that participatory manage-

ment with joint contributions from both civil society actors and local 

authorities can result in tangible benefits for the population as a 

whole.    

 

 


