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I.  EXECUTIVE SUMMARY 
 
A. PROJECT GOAL AND OBJECTIVES 
 
The “HIV/AIDS NGO Capacity Building in Belarus” is aimed at reducing the transmission of 
HIV within Belarus by strengthening the capacity of local NGOs and community groups to 
deliver effective HIV/AIDS services that target high-risk populations, as well as educate the 
general public.  
 
The project has three main objectives:  
 To strengthen the organizational and managerial capacity of Belarusian NGOs/CSOs 

working in HIV/AIDS sector to deliver effective and sustainable community managed 
HIV/AIDS services. 

 To improve the technical capacity of Belarusian NGOs/CSOs to deliver HIV prevention and 
care interventions effectively. 

 To enhance the networking capacity of Belarusian NGOs and CSOs, working on HIV/AIDS, 
inter-and-cross sector relationships and cooperation.  

 
B. PROJECT HIGHLIGHTS 
 
In the first Year CCF has achieved the challenging objectives it set out to accomplish.  Project 
activities were implemented within budget and time frames and included office mobilization and   
remodeling; project staff recruitment; development of Annual Implementation Plans, PMEP and 
base-line reports; NGOs/CSOs needs assessment and specific training activities; small grant 
competition and disbursement; and networking development at the community, national and 
international levels.  
 
These activities resulted in increased of numbers of NGOs involved in project implementation 
from 15 at the beginning of the Year 1 to 60 by the end of the year. Some of these organizations 
have never been involved in HIV/AIDS work before. New services were introduced within small 
grants for vulnerable groups such as HIV-positive women, men who have sex with men (MSM), 
youth, injecting drug users (IDU) and their families etc.  The total number of direct beneficiaries 
increased beyond our expectations and reached 21,700 people versus the 18,500 planned.  
Fifteen (15) geographic locations from 5 regions of Belarus were included in HIV/AIDS 
prevention and care activities.  
 
Creation of national trainers team made a significant contribution to development of national 
human resources in HIV/AIDS. The team was trained and begun multiplication activities 
(trainings, workshops, presentations) for peer organizations, volunteers and professionals in their 
targeted communities.  

 
The level of participation of Belarusian AIDS Network member NGOs in the project activities 
exceeded our expectations. BAN members demonstrated a high level of ownership and support 
for all of the developmental activities initiated by CCF. For example, the three strongest BAN 
member NGOs hosted the first round of experience exchange visits for less developed local 
HIV/AIDS NGOs, and organized Belarus’ first national campaign to honor the memory of those 



“HIV/AIDS NGO Capacity Building in Belarus” Year 1 report                USAID funded project                     Cooperative agreement # 121-A-00-
05-00703-00 

p. 3 

lost to AIDS. The BAN Steering Committee has started the process of legal registration and 
planned several activities on behalf of Belarusian HIV/AIDS NGOs to advocate for and promote 
their role to the Ministry of Health and the UN.  
 
The figures below illustrate the main accomplishment of the 1st Year period:    
 
 Over 60 NGOs from all over Belarus (Minsk, Mogilev, Grodno, Gomel, Vitebsk, Brest 

regions) were involved in the different project activities. 
 About 600 participants representing 52 organizations took part in 45 workshops.  
 The national trainers teams started multiplication training on HIV/AIDS in 7 communities. 
 About $60,000 (i.e. 10 grants) were awarded in small grants; 7 of them were registered and 

started in Year 1 
 17 new HIV/AIDS services were established as a result of capacity building and micro-grants 

programs; 21,700 representatives of the vulnerable groups benefited from these services 
 16 new NGO-NGO and NGO-Government joint activities were conducted including experience 

exchange visits, a national NGO campaign dedicated to International Candlelight Memorial Day, 
BAN working meetings, BAN Bulletin and preparation of 7 partner projects.   

 3 in-country experience exchange visits for 13 local HIV/AIDS NGOs were conducted.  
 At least 150 Belarusian HIV/AIDS NGOs, agencies and state-sponsored services received 

regularly distributed BAN Bulletin Vmeste! (Together). Estimated minimum number of readers 
(NGO members, representatives of vulnerable groups, stakeholders) reached by each issue is 
1,000. And there were over 40 downloads of the electronic version of the bulletin located on 
BAN website www.belaids.net.     

 Information on BAN web-site was regularly updated. For the last two months (August-
September 2006) 548 web-site visits were registered  

 
II. PROJECT ACTIVITIES’ IMPACT 
 
OBJECTIVE 1: “To strengthen the organizational and managerial capacity of Belarusian 
NGOs/CSOs working in HIV/AIDS sector to deliver effective and sustainable community 
managed HIV/AIDS services”. 
 
CCF’s flexible and need-oriented approach to capacity building met specific needs of targeted 
NGO staff, volunteers and managers. The NGO Capacity Building component was implemented 
using a 5 step training coordination and provision system: 
 Pre-training assessment of NGOs organizational development level and determination of 

training needs; 
 Coordination and preparation of the training; 
 Implementation of the training; 
 Provision of additional follow-up assistance/interventions; 
 Evaluation of the training results. 

The training   covered issues of strategic planning, project design and proposal writing, project 
management, M&E, human resources. Approximately 250 participants   from 43 NGOs improved 
their knowledge and skills on these subjects within the training and follow-up interventions. 
As the result: 

• 67% of NGOs participating in training program improved its strategic and operational planning 

http://www.belaids.net/
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• 80% of NGOs demonstrated improved project management and HR management 
• 87% of NGOs developed M&E plans/ procedures  

 
Needs Assessment of Belarusian HIV/AIDS NGOs 

 
Description: The project started with a needs assessment of Belarusian HIV/AIDS NGOs related to 

trainings, technical assistance and capacity building. Formal survey of more than 20 NGOs 
was conducted in December 2005 – January 2006. CCF-Belarus considers needs 
assessment and ongoing process of communication and dialog with project stakeholders 
regarding the quality of project activities and practical applicability of offered 
methodologies. Each training includes a session where participants provide their feedback. 
To get participants’ ideas or concerns after-trainings, a specially designed questionnaire is 
used.  

Conclusion: During the 1st Year this demand driven approach helped CCF to adjust multiple project 
interventions and make them more relevant to stakeholders’ expectations.  CCF-Belarus 
introduced requested training topics and promoted applicable methodologies in 
organizational management and service provision. This Capacity building tier was 
accompanied by building awareness of NGOs regarding the importance of self-development 
and consolidation within the civil society sector.   

 
Strengthening NGO organizational capacity – Strategic Planning 
  
Description: CCF-Belarus recognizes Strategic Planning as an important tool for understanding 

the previous NGO experience in HIV/AIDS and defining priorities for the future. 
The project provided targeted NGOs with the topical training (in April, 2006) and 
series of 9 follow-up workshops with individual NGOs. Twenty NGO participants 
improved their knowledge and skills in operational and strategic planning 
(defining NGO mission statement; identification of key priorities to support 
implementation of the mission; SWOT analysis; developing appropriate strategies 
for programs and management and setting measurable and realistic targets under 
each strategy).   
During the training participants produced the template of Strategic Planning 
Document and created action plans for Strategic Planning process in their 
organizations.       

Participant Feedback: 
“My colleagues (project managers, leaders of regional branches) and I participated in series of CCF 
trainings on organizational development and management. This worked up all our NGO, as we 
discovered how many developments we can do to make us stronger. Now, my team speaks the common 
language and supports each other managing the organization in development”.       
 

Elena Pisarenko,  
Director NGO “Mothers Against Drugs” 
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Conclusion: As a result of the 1st year 67 % of enrolled NGOs applied better planning skills in 
their practice. Different organizations applied different aspects of planning, but as 
CCF partner NGOs pointed out, one common impact happened as a result of 
project interventions – HIV/AIDS NGOs put in place a participatory planning 
process for their stakeholders (NGO members, representatives of regional 
branches, clients and partner organizations), who otherwise were excluded.      
 NGO “Vstrecha” conducted in-depth follow-up Strategic Planning workshop 

with broad participation of NGO management, staff, stakeholders and 
volunteers including representatives of all NGO’s regional branches in 
Vitebsk, Gomel, Mogilev, Brest and Grodno. As a result the mission was 
revised and agreed with all the delegates; common future vision of NGO 
“Vstrecha” was created; the Strategic Planning Work Group was established 
to ensure further steps of strategic plan development. HIV/AIDS is a priority 
issue for this group, thus they elaborated detailed annual plan (strategy) of 
working with MSM as primary NGO target group.    

 NGO “Belarus Young Men’s Christian Association” created a Strategic 
Planning Task Group as a subdivision of the NGO’s governing body. 
Facilitating the process of NGO strategic planning, Olga Sviderskaya ( shared 
knowledge and methodologies learned at CCF training and helped her 
colleagues and counterparts in the analysis of the organization’s services, 
identification of key program priorities for 2006-2007, and development of 
NGO Strategic Plan for 2006-2009.    

    
 
Project Design and Proposal Writing 
Description: During the 1st Year CCF-Belarus conducted a series of 3 trainings on Project 

Design and Proposal Writing to support two rounds of micro-grants program in 
February 2006 and in September 2006. The trainings and more than 60 individual 
follow-up consultations were provided to Belarusian NGOs as technical assistance 
in creating projects on HIV/AIDS prevention care and support.  
 
Fort- five (45) NGOs participated in the trainings and as a result 26 project 
proposals were submitted to CCF-Belarus in February 2006 and 23 in September 
2006. Trainings and consultations of CCF specialists resulted in better quality of 
submitted proposals and their compliance with criteria of the announcement. The 
training improved skills in project design and encouraged NGOs to apply to other 
donors as well (for example Swiss Agency for Development and Cooperation).        

Conclusion: The 1st year showed that HIV/AIDS NGOs still lack experience in project design 
and require additional trainings of such basic skills as defining goals and 
objectives, creating a work plan, budgeting, building project logic, etc. The reason 
for that is the background of HIV/AIDS NGOs, many started as self-help groups 
(e.g. groups of people living with HIV/AIDS, relatives of drug users, or MSM 
self-help groups) which are more focused at providing their members with social 
support and humanitarian aid than developing themselves organizationally. Only 
recently have these groups started envisioning their work as projects or programs. 
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Project management 
    
Description: Two workshops on project management (April 2006 and July 2006) were 

provided to 13 AIDS service NGOs with the purpose of supporting effective and 
responsible management of projects financed by CCF-Belarus. NGO directors and 
key managers were trained on project management and every-day application of 
managerial tools for project team roles and responsibilities; staff motivation, 
recognition and control; information flow management; short-term planning; 
documents circulation/reporting.   

Conclusion:  After the 1st year, the NGOs who actively participated in project implementation 
incorporated the theoretically grounded approach towards project management. 
The key finding in this section is that CCF targeted NGOs recognized the 
importance of staff and NGO member involvement in organization and project 
management. Through briefings, working groups, delegation of responsibilities, 
these NGOs encourage shared leadership and built de-centralized /participatory 
management.        
 
 Student volunteer group “Miloserdie”, Minsk, conducted a series of in-house 

workshops on project management. Being an informal entity, which functions 
as volunteer club, the group had not previously  used project management 
principles in their activities. After the training they applied short-term 
planning in their practice and started using regular briefings and 
presentations to involve volunteers in information exchange process.      

 
Empowerment of junior staff and volunteers – NGO Basics 
    
Description: This training was done to meet HIV/AIDS NGOs needs in empowering their 

volunteers and newcomers through “soft skills” training on NGO basics.  Staff 
members and volunteers of 7 NGOs were trained. Participants were trained on 
effective conflict resolution and communication methods; they analyzed different 
types of NGOs and learned general features about organizational lifecycle and 
human resources in NGOs.  
 

Conclusion: When resources available for NGO operations in Belarus are decreasing, 
volunteers may provide relevant support if motivated and managed properly. In 
addition to their enthusiasm and willingness to support an NGO, volunteers and 
newcomers require ongoing trainings that build awareness and develop basic 
administrative and programmatic skills. Thus, if treated carefully volunteers build 
up a resource of NGO specialists and managers.          
 “This basic-level training gave me a steam to become an agent of positive 

changes in my NGO” – Anastasia Sheluto (NGO “Belarusian Children’s 
Hospice”) said soon after the training on NGO Basics. She was empowered to 
make some important developments in the NGO and in her own life. She 
tested herself as a project manager for a small 6-month project dealing with 
issues of PLWHA. Knowledge in NGO basics acquired at CCF trainings, 
practical experience in project management, and intention to become highly 
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professional in social issues encouraged Anastasia to enter the Moscow 
Institute of Social Work.       

 
Monitoring and Evaluation 

    
Description: CCF-Belarus considers monitoring and evaluation as a key tool for improvement 

of organizational and project performance of HIV/AIDS NGOs.  A systematic 
approach to M&E is a bridge to result-based management. A topical training 
(May, 2006) and a series of 4 follow-up workshops were provided to targeted 
NGOs. At least 19 NGO-participants improved their knowledge and skills in 
various aspects of monitoring and evaluation: data collection methods, indicators 
selection, and evaluation tools.    
 
During the training participants developed sets of measurement indicators for 
HIV/AIDS projects/programs; created M&E tools for their projects – focus group 
scenario, questionnaires evaluating effectiveness of self-help groups and seminars; 
and drafted M&E plans.        

Conclusion: As a result of the 1st year 87% of enrolled NGOs applied skills in their practice. 
After intensive interventions focused on improvement of M&E systems and 
practices in NGOs, all ССF grantees elaborated sets of performance measurement 
indicators for their HIV/AIDS projects, identified appropriate methods for data 
collection and analysis. This was the first and most important step towards 
integration of M&E into every-day NGO operations and management.   
 
The 1st year proved that Belarusian NGOs in general and AIDS-service NGOs in 
particular are focused more on service provision process than measuring and 
analyzing gained results. It is a real challenge for them to learn by results and 
create new services or methods of work. Sometimes NGOs keep providing the 
same service from year to year, not able to effectively respond to the changing 
needs of their clients. The significant progress ССF achieved in promotion of 
M&E among targeted NGOs will be reinforced in the 2nd year of the project. This 
will help NGOs to develop as learning structures and create and offer new client 
oriented services.              

 
OBJECTIVE 2: “To improve the technical capacity of Belarusian NGOs/CSOs to deliver HIV 
prevention and care interventions effectively”. 

Participant Feedback:  
“Such interactive trainings help vulnerable groups to analyze and discuss their problems, modify their 
behavior patterns. In our medical institutions such programs are normally not provided. This is why 
creating a team of trainers serves to expand spectrum of HIV/AIDS prevention services in community”  
 

Larisa Kryukova,  
Trainer of HIV/AIDS National Team, 

Re:  CCF trainings established HIV/AIDS course for patients of Mogilev STI Clinic 
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There is an evident gap between scope of HIV/AIDS epidemic in Belarus and resources available to 
combat it.   
In Year 1 CCF-Belarus focused its efforts on improvement of technical capacity of NGOs to deliver 
appropriate interventions and creation of HIV/AIDS trainers’ team.  A series of training of trainers 
(TOT) workshops was held in partnership with leading regional and international experts. These 
trainings helped the Belarusian trainer’s team to develop its own training modules and start 
multiplication seminars. Sixteen (16) multiplication workshops on HIV/AIDS were conducted by 
the trainers of national HIV/AIDS team in seven (7) communities including Mogilev, Vitebsk, 
Brest, Pinsk, Orsha, Mozyr, Baran.  
 
The result: 

• Three hundred people representing regional NGOs, state-sponsored services, and 
vulnerable groups were involved in education on HIV/AIDS.   

• Seventeen (17) new HIV /AIDS services were established due to capacity building and micro-
grant program in 15 geographic locations all over Belarus 

• Seven (7) new projects providing prevention and support services to MSM, youth, PLHIV, 
women, IVDU and their family members were developed through micro-grants and  registered 
by NGOs  

• A total of 21,700 representatives of vulnerable groups directly benefited from NGO services 
 
    Creating local resources in HIV/AIDS – National Trainers Team 
 

Description: 
 

                                     
 
                             
                           
 

The group of 17 NGOs and state service specialists was selected for further training 
as National HIV/AIDS Trainers Team. The group represented 10 different 
communities form all over Belarus, including cities of Minsk, Mogilev, Vitebsk, 
Svetlogorsk (Gomel region), towns of Rechitsa, Baran, Orsha (Vitebsk region), 
Pinsk (Brest region), Gorki, Machulischi (Minsk). The training methodology used 
for the HIV/AIDS trainers team combines theory, group interaction techniques, case 
studies and exchange of experience and practices among participants.  To reinforce 
the training course, regional and international experts from Ukraine (AIDS 
Foundation East West – AFEW/Ukraine) and from Canada (McGill University) were 
involved in its design and implementation.   
 
 Training of Trainers (February 2006)  
Seventeen (17) members of national HIV/AIDS trainers team upgraded their 
theoretical knowledge and developed skills on experimental learning model, group 
interaction and roles, working with different types of training participants, strengths 
and weaknesses of the different training techniques, development and adaptation of 
interactive methods of teaching, team work, phases of group dynamic in the training 
process, phases of trainer’s professional growth, organizing education as an ongoing 
process, organizing educational process at the training.   
 
 Training “General HIV/AIDS Education” (March 2006).  
During the training participants systematized general information about HIV/AIDS 
and immune system; discussed stages of HIV infection and got updated information 
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on HIV/AIDS epidemic in Belarus and in the world; analyzed risk reduction 
strategies in HIV/AIDS prevention, biological and psychosocial factors; got better 
understanding on safe behavior, HIV testing and treatment; identified voluntary 
counseling and testing (VCT) as an efficient and pivotal strategy for both HIV/AIDS 
prevention and care.   
 
 Training “Sexually Transmitted Infections as a co-risk factor for 

HIV/AIDS” (April 2006). 
Participants improved theoretical knowledge re: STI in the HIV/AIDS context and 
upgraded their trainer’s and facilitator’s skills.  
 
 
 Training “Substance Abuse as a co-risk factor for HIV/AIDS” (May 2006).  
Participants improved their knowledge about Substance Abuse in relation to the 
HIV/AIDS problem and upgraded their trainer and facilitator skills.  
 
 Training “Life after diagnosis. Care and support for PLWHA” (July 2006, 

by AIDS Foundation East West in Ukraine). 
 
At the training participants discussed needs of PLWHA; learned methods of care and 
support for PLWHA based on their needs in different periods of life; applied 
techniques to train specialist and activists from PLWHA on care and psychosocial 
support for PLWHA. During the training participants were trained on designing 
trainings for different target groups (specialists and care providers, NGOs, PLWHA, 
and their relatives, youth); analyzing different aspects and needs of living with 
HIV/AIDS, identifying key issues and planning appropriate care and support 
activities.  
 
 Training “Participatory needs assessment tools for the effective design of an 

HIV/AIDS project” (August 2006, by McGill University professor William 
Ryan, Canada).  

At the training participants learned terminology, concept and tools of planning, 
implementation and use of Participatory Needs Assessment (PNA) in design of 
HIV/AIDS projects. Participants discussed the main principles and ethics 
considering PNA with different vulnerable groups; applied methods of information 
collection and analysis, identification and work with key informants and focus 
groups.       

Conclusion: As a result of series of HIV/AIDS trainings the group of Belarusian trainers 
increased theoretical knowledge and upgraded their training and facilitation skills. 
One of the main results of the course is that group of participants now recognizes 
themselves as a team. They act as a team doing ongoing information exchange with 
each other, working in small groups on training modules, organizing joint trainings 
and seminars. 
 
At present four (4) training modules are developed by the team to be standardized 
methodological guidelines in follow-up and multiplication activities. In parallel with 
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this CCF-Belarus conducts testing training sessions on each topic to assess trainers’ 
readiness to conduct multiplication activities and ensure quality standards.  

 
Multiplication workshops – support local NGOs and communities in HIV/AIDS   
    
Description: Sixteen (16) multiplication workshops on HIV/AIDS were conducted by the 

national HIV/AIDS trainer team in seven (7) communities including Mogilev, 
Vitebsk, Brest, Pinsk, Orsha, Mozyr, Baran. Three hundred (300) people 
representing regional NGOs, state-sponsored services, and vulnerable groups were 
involved in education on HIV/AIDS.  

Conclusion: The cascade of multiplication workshops on HIV/AIDS topics resulted in 
improvements of programs and services of twenty-one (21) participating NGOs.    
  
 NGO “Real World”, Svetlogorsk improved its HIV/AIDS prevention programs 

for school        students. CCF trainings helped them to make topical materials 
and methods of their dissemination more sensitive to specific needs and 
peculiarities of young people. The overall NGO’s approach towards prevention 
activities was changed from short-term awareness building seminars to 
trainings focused on long-term changes in knowledge of young people and 
promotion of saver behavior patterns.      

 
 NGO “Belarusian Association of Young Christian Women” revised approach 

and agenda of HIV/AIDS training sessions for female teenagers. Thus, 
interactive and experiential learning methodologies were incorporated and 
applied in practice.  

 One of the trainers Natalia Prosolovich representative of Mogilev AIDS 
Prevention Center (state entity) added a special session to the regular 
educational program of AIDS Prevention Center for the local health care 
providers. Within this session she promoted new interactive teaching 
methodologies in order to review their approaches and ensure better and more 
active inclusion of vulnerable groups in HIV/AIDS education. 

 Based on knowledge and skills received on CCF trainings Anzhela Pchelkina 
(NGO “Rostan”, Vitebsk) initiated new project on HIV/AIDS prevention and 
healthy life style among school students.  Now she has become a 
methodological expert in her organization responsible for design of NGO’s 
educational events/seminars and supervision of peer-educators.           

 NGO “Fialta”, Minsk conducted in-house workshops and shared obtained 
knowledge and methodology within its members and volunteers. Using new 
training modules and materials, NGOs increased number and quality of 
educational activities on prevention of substance abuse and sexually transmitted 
infections. Doing multiplication activities with other trainers “Fialta” enhanced 
its professional relationships within the sector.          
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Micro-grants  
 

Description: In the reported period two rounds of proposals on HIV/AIDS were requested by 
CCF-Belarus (February 2006, September 2006). Twenty-six (26) project 
proposals were submitted to CCF-Belarus in February 2006 and 23 in September 
2006. In February 2006 10 projects were selected by CCF-Belarus to be awarded 
based on the recommendations of external experts on the project’s Evaluation 
Committee. Project proposals submitted in September 2006 are being reviewed 
currently.    
  

Conclusion: In the reported period CCF-Belarus awarded 10 micro-projects submitted by 
Belarusian NGOs. In accordance with Belarusian law they must be registered in 
the Department of Humanitarian Aid of the Presidential Administration. To date 
seven (7) out of ten micro-grants have been registered and exempted from 
taxation. Three projects were not registered. The NGOs started CCF financed 
projects in the 1st year, but the implementation phase will be done in 2nd year 
because of delay with registration procedure.     
The registration process is highly bureaucratic and time-consuming (it could take 
three months or even more and is a difficult obstacle for NGOs to address. The 
rules and reasons for being not registered are unclear. However, registration is 
possible and the result depends on NGOs reputation and ability to present the 
project as beneficial for the government. 

 

 
OBJECTIVE 3: “To enhance the networking capacity of Belarusian NGOs and CSOs, working 
on HIV/AIDS, inter-and-cross sector relationships and cooperation”. 
 
The level of cooperation and networking of Belarusian NGOs working in the HIV/AIDS sector is 
still rather low. This significantly hampers their access to the existing locally developed and adapted 
effective approaches, practices and methodologies, thus limiting the capacity to effectively deliver 
services to the vulnerable groups. This is why creating opportunities for experience exchange; 
information sharing and networking between NGOs are some of the key objectives of the CCF-
Belarus project.  
 
Thus, two issues of quarterly bulletin “Vmeste” (Together) were published and distributed 
among Belarusian AIDS-service NGO, government agencies and state supported services and 

Participant Feedback: 
“Vmeste is a great presentation tool for us. I wish I had enough copies to hand out at each meeting, especially 
with government officials”  

Alexander Khodanovich 
NGO Alternative, Svetlogorsk 

 
“I was able to compare the approaches and techniques used in prevention programs with those we use and see 
what I can do differently to increase the quality of our educational programs”  

Maria Scherbina, NGO “Real World”, Svetlogorsk, 
participant of the exchange visit to the NGO Mothers Against Drugs   
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international organizations. Three (3) in-country experience exchange visits were organized for 
NGOs to share practical HIV/AIDS methodologies and working with different vulnerable 
groups.  
 
Special attention was paid to strengthening Belarusian AIDS Network as a national resource for 
HIV/AIDS NGOs in building common ground, promoting solidarity and leading effective 
advocacy and PR activities.        
 
Delivering information materials and sharing information resources 
 
Description: CCF-Belarus used two main tools for sharing informational resources among the 

project stakeholders: BAN Information Bulletin “Vmeste” (Together) and BAN 
Website “Together Against AIDS”. Thus, two (2) issues of BAN Information 
Bulletin “Vmeste” (Together) were published, in April and August 2006. The 
Bulletin was distributed among app. 1000 organizations and groups engaged in 
HIV/AIDS programming. BAN Website was redesigned and its information was 
updated. 
 
Accurate and objective information on HIV/AIDS (services, NGO practices and 
best cases) as well as better access to such information is one of the strongest 
needs among Belarusian NGOs. The shared information creates a common 
language among NGOs and improves their communication/discussions re burning 
issues. The bulletin and website inform about important events in the HIV/AIDS 
sector in Belarus, CIS and other countries; advocate for rights and interests of 
PLHA and other vulnerable groups; highlights BAN events, activities and projects 
as well as describes the main CCF-Belarus project activities in the period. 
 

Conclusion: To encourage NGOs and other HIV/AIDS agencies sharing information the 
project team increased their role and participation in creating the information 
bulletin and website. NGOs and partner organizations (National AIDS Prevention 
Center, Global Fund office) provided app. 80% of the materials for the bulletin. It 
became an output of collaborative/joint work made together by counterparts 
working in HIV/AIDS sector. For the last two months (August-September 2006) 
548 attendances were registered at BAN website. Articles from BAN Information 
Bulletin “Vmeste” (Together) were published in 9 regional and national media.       
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Experience Exchange in HIV/AIDS methodologies and practices 
 
Description: Project information activities resulted in stronger understanding of the need for 

sharing experience and methodologies of work among NGOs. Three strongest 
NGO-member of Belarusian AIDS Network hosted experience exchange visits for 
less developed local NGOs.    
 

 January 2006. NGO “Mothers Against Drugs” organized a one day 
experience exchange visit for representatives of five (5) NGOs and shared 
with visitors its methodology of the development and facilitation of 12-step 
program-based self-help groups; methodology and effectiveness of 
HIV/AIDS/drug use primary prevention programs for high school students; 
effective approaches and techniques of outreach work and counseling/referral 
aid to IDU. The participants took part in the regular meeting of IDU parent’s 
self-support group, training for high school students. 

 
 May 2006. NGO “Belarusian Association of UNESCO Clubs” hosted six (6) 

NGOs and shared its methodology of HIV/AIDS primary prevention for high 
school students; education/information activities delivered within the Global 
Fund project; video and publications produced for information campaigns; 
outreach programs for commercial sex workers with visitors.      

 
 August 2006. NGO “Alternative” (Svetlogorsk) presented HIV/AIDS 

services based in most affected by the epidemic region of Belarus and made 
presentation about history, methodology and challenges that meet one of the 
first community-based rehabilitation centers for IDU and PLWHA-IDU.   

Conclusion: Mutual experience exchange provides Belarusian HIV/AIDS NGOs with better 
knowledge about effective methods of work, locally developed and adapted 
approaches in service provision. As an immediate result 5 small joint initiatives 
(e.g. Round Table discussion, use of shared information materials) were done by 
enrolled NGOs.  In the long-term perspective exchange of experience promotes 
common language, ethics and standards of quality in service delivery to 
vulnerable groups.         

 
Training on Networking and Public Relations 
  
Description: To reinforce NGOs skills and knowledge in networking and PR, a specialized 

training was conducted in June 2006. Fourteen (14) NGO managers and PR staff 
upgraded their knowledge and obtained skills in planning, implementation and 
evaluation of PR and Public Awareness (PA) campaigns; in using PR/PA tools 
(news releases, leaflets, presentations, newsletters, and posters).  Three (3) of the 
participants developed information materials. Two (2) of the participants started 
developing a PR strategy for their NGO. 
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Conclusion: CCF-Belarus trainings are effective methods of education and capacity building, 
and provide NGOs with additional possibility to establish professional contacts, 
exchange ideas and resources in management and service provision. Sixteen (16) 
new NGO-NGO and NGO-government joint activities were conducted.  
 
The training on PR/Networking emphasized that purposeful efforts to make NGO 
more visible and recognized by key stakeholders and general public is crucial in 
Belarus, where NGOs public image is weak. NGOs here do few well-designed and 
effectively implemented PR campaigns promoting the role of civil society 
organizations. The reason is lack of professionalism and resources available for 
PR among local NGOs.  

 
Facilitation of Belarusian AIDS Network (BAN) development  
 
Description: CCF-Belarus recognizes BAN as one of the strongest consolidating forces in 

HIV/AIDS sector to use in project as a platform for development cooperative 
relationships and agreement among NGOs. During the 1st year the project team 
was facilitating the process of creation the common vision and values in BAN. 
Due to this series of BAN Steering Committee Meetings were conducted in 
December 2006, March 2006 and August 2006. And BAN Full Membership 
Meeting was organized in April 2006. It was decided to register BAN as official 
entity (in form of association of HIV/AIDS sector NGOs). It lays foundation for 
further joint national-level efforts of Belarusian AIDS service NGOs in 
responding to HIV/AIDS epidemic.      
 
Candlelight Memorial event organized by BAN in May 2006 was a first 
consolidated campaign and good example of coordination of efforts in building 
public awareness and advocacy on behalf of PLWHA. The aim of the campaign 
was to honor the memory of those lost of AIDS and to show support for those 
living with HIV and AIDS.  The first campaign organized in 4 Belarusian 
communities provided each of the 11 participating NGOs with practical 
experience of participatory planning, coordinating and conducting a joint 
program. 

Conclusion: The first year activities aimed at strengthening of BAN have enabled it to become 
stronger in mutual support, experience exchange, public relations and advocacy.  

 
III. CHALLENGES & LESSONS LEARNED  
 
Based on the experience gained from the 1st year of the project implementation CCF-Belarus has 
learned a great deal about the role of Belarusian NGOs and other actors in combating the 
HIV/AIDS epidemic in Belarus. In particular the project encouraged establishment and 
strengthened linkages and partnerships between various stakeholders (Government  and NGOs) 
as well as involved wide range of stakeholders in consolidated and coordinated response to 
HIV/AIDS in Belarus. As a result of consistent support and integrated approach to 
development CCF and its in-country team have gained the trust and confidence of project 
beneficiaries and stakeholders 
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From this experience, CCF has identified some key lessons learned.  

• Most of NGOs lack strategies for the development of HIV/AIDS work/services and staff 
capacity. Their approach is rather sporadic and donor driven 

CCF will develop and conduct a new workshop focused on HIV/AIDS strategic planning.  The 
proposed approach will include an assessment of community need and the local context 
(including epidemiological data, key vulnerable groups, and available services) analysis of 
organizational capacity, identification of possible niche in service provision, and action planning 
for implementation.  The planning process will include revisions in project management, 
volunteer and finance management, building strategic partnerships, etc. 
 
 Multiplication activities of national HIV/AIDS trainer teams establish new services for 

vulnerable groups and help reach  more people in local communities. 
Multiplication effect allows in comparatively short time involve in HIV/AIDS programs a 
greater number of stakeholders and beneficiaries. They are also a referral links to NGOs or 
state-sponsored services that may offer people more regular and consistent support. By doing 
regular seminars on HIV/AIDS for the patients of Mogilev STI Clinic Larisa Kryukova 
established such new type of prevention services there.  The next year project will continue 
providing methodological and information assistance to the national trainers team as well as 
monitor trainers’ performance. 
 

• Routine and time-consuming procedure of grant registration. 
This resulted in delay of implementation of 10 micro-grants financed by CCF-Belarus and 
blocked implementation of 3 projects approved by CCF. The registration takes time, but the 
positive result is possible and depends on NGOs reputation and ability to present the project 
as beneficial for the government. 
 
Trying to overcome or mitigate this obstacle in the second round of Call for Proposals 
(September 2006) CCF-Belarus made the following steps:  
o All the applicants were recommended to include in description of their project 

proposals an additional section explaining how this micro-grant will complement 
national strategies/programs in HIV/AIDS.      

o Two two-day training sessions and series of follow-up individual consultations were 
offered to NGO-applicants in order to put their projects proposal on-line with the 
requirements of Department of Humanitarian Aid  

o Case study and lessons learned from previous Call for Proposals (February 2006) and 
registration of micro-grants was shared with NGO-applicants.     

 
• Motivation for NGO/NGO partnership is rather low.  

In situation of the limited resources for AIDS work some NGOs try to monopolize a particular 
area of work (for example, PLWHA acre and support) and become the main recipient of 
resources available for such programs. This attitude evokes NGO self-isolation and decrease 
ability and motivation to share resources, promote better practices and methodologies.  Within 
the last Call for Proposals the total number of NGO/NGO partnerships were in three times 
less than number of GO/ NGO collaborations.  Through the topical trainings, experience 
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exchanges and joint initiatives CCF will transfer to targeted NGO a collaborative approach, 
advantages, values and principles of responsible partnership 
   

IV.  COORDINATION AND COOPERATION 
 
CCF-Belarus has held regular project review meetings in Minsk. These meetings strengthened 
project management, performance and integration leading to enhanced cooperation and 
communication between project staff. CCF-Belarus and CCF HQ coordinated their efforts in 
engaging international experts for advanced-level HIV/AIDS training program in Belarus. 
 
In April 8-12 William Fleming, HIV/AIDS specialist from CCF HQ visited Minsk and had series 
of meetings with CCF-Belarus project staff in order to discuss progress achieved and further 
project development.  
 
Coordination with USAID 
28 October 2005 key CCF-Belarus staff participated in Post Award Meeting in USAID Mission 
in Minsk. Thanks to that we have got a clear advice and guidance on how to proceed with the 
project with regard to Cooperative Agreement requirements and other related USAID roles and 
regulations.          
 
CCF   Country Director and Project Manager met on a regular basis with USAID CTO Marina 
Abrosimova and her replacement Jahor Novikau, as well as USAID Program Development 
Specialist Larisa Komarova. Their assistance and input in preparation of the PMEP and baseline 
report was greatly appreciated. Mr. Chuck Howell, USAID Country Coordinator in Belarus 
participated in the meetings and discussed project progress, challenges and highlights.    
 
CCF Country Director Irina Mironova and USAID CTO Jahor Novikau met with USAID 
Regional top authorities in Kiev in July to discuss project progress and future plans.  
 
In-country coordination: Building strategic partnerships with stakeholders.  
 
Specialists from the different agencies like Global Fund project office in Belarus, Ministry of 
Education, UNFPA, health care institution, NGO “Christian Social Services” participated in the 
selection of the proposals submitted to the first micro-grant contest. Their participation was 
greatly appreciated and contributed to better coordination with other agencies, working in 
HIV/AIDS sector.   
National AIDS Prevention Center (NAPC) 
 
Regular meetings with Dr. Lilia Meleshko, Head of National AIDS Prevention Center (NAPC) 
and Dr. Bykova were held in the reporting period. These meetings helped to improve the micro-
grants project proposals according to the recommendations of the AIDS Center specialists. At the 
same time these meeting helped to promote NGOs work and made it more visible for the state 
authorities. NAPC expressed its support to further development of NGO AIDS network in 
Belarus and increasing number of NGOs involved in AIDS work.  Through these meetings and 
joint activities the project staff promotes a bilateral dialog with state authorities and transfer 
participatory and collaborative practices to them.   
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V.  PROJECT MANAGEMENT & STAFF DEVELOPMENT 
 
List of the project staff and their responsibilities: 

Irina Mironova, Country Director – overall leadership, strategic planning and 
management, evaluation and reporting, donor relationships, strategic alliances with stakeholders, 
HR management and development, budget control, payments approval 

Project Manager, Alexei Golontsov - ensures successful program implementation. This 
position has primary responsibility to oversight of the program, and reports directly to Chief of 
Party.  

Finance Manager, Natalia Kovalchuk – Key responsibilities of this position includes 
monitoring program accounts, records and book-keeping, making sure financial reports are 
developed and sent to the donor every quarter, and verification of timely liquidation of justified 
program expenses.    

Organizational development coordinator, Svetlana Zinkevich – This specialist 
coordinates intensive training and follow-up technical assistance interventions focused on NGO 
organizational and managerial capacity building. This position is responsible for conceptualizing 
the training program, developing the training modules, as well as the implementation and 
monitoring of the training modules.     

Technical capacity building coordinator, Katerina Kostychenko – This specialist 
coordinates intensive training, and providing technical follow-up assistance to NGOs focused on 
capacity building to deliver appropriate HIV/AIDS prevention, care and support services. This 
position is responsible for the conceptualization and development of training programs as well as 
for implementation, coordination, and monitoring.    

Networking coordinator/information manager, Alexander Novikov – This specialist 
organizes and manages network and information activities: exchanges, web-site, newsletter, etc. 
This position works in close cooperation with organizational development coordinator and 
technical capacity building coordinator, and also assists the program manager in networking with 
major partner NGOs.  

 Accountant, Maria Zakharova – This position is responsible for bookkeeping and 
maintaining detailed financial accounts for the program. This employee works closely with 
Financial Manager.      

Monitoring and Evaluation specialist, Vladimir Korzh – this position supports 
monitoring, evaluation and reporting activities as well as provides relevant assistance to program 
manager.    

Micro-grants manager, Anna Arhangelskaya  – devotes 50% of his/her time to the project 
and is responsible for preparation, implementation and follow-up activities related to micro-
grants.  

Driver/Logistic, Youri Rusanov – is employed on half – time to ensure ease of 
transportation and logistics, as well as the security of all personnel, from Minsk to the districts, 
and within and between districts.   
 
Staff capacity building: 

• CCF-Belarus Country Director Irina Mironova took part in international training program 
“Community Based Prevention, Management and Treatment of AIDS (10-28 Nov, Israel,  
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Galilee College). Accommodation and travel expenses were covered by CCF Inc.  and 
Galillee College scholarship.  

 
• On March 16 CCF-Belarus specialist on M&E conducted a one-day session for CCF-

Belarus staff. They discussed M&E theory and practice, process of data collection, 
analyses of indicators, expected project outputs and outcomes. All the participants found 
it very useful and suggested to conduct similar trainings for partner NGOs.  

 
• In June 6-11 in Moscow (Russia) Svetlana Zinkevich, Organizational Capacity Building 

specialist and Vladimir Korzh, M&E specialist participated in the workshop and 
conference “Appreciative Inquire”. The workshop and conference were devoted to the 
approach in Organizational Change and Development, which is based on building the 
organization’s future using its strengths and best qualities. Training expenses were 
covered by the host organization. 

• CCF-Belarus Finance Manager Natalia Kovalchuk completed a two-month training 
course “Fundamental Training in International Financial Reporting Standards” (IFRS). 
The Deloitte Audit Company and the School of Business and Management of 
Technology delivered this Eighty hour (80) IFRS (IAS) training program.   CCF covered 
training expenses. 

• CCF-Belarus Project Manager Alexei Golontsov participated in training “USAID Rules 
and Regulations” by Association of PVO Financial Managers (APVOFM) in Brighton 
(UK) in June 2006. The training was valuable for project management due to helped 
better compliance of project implementation process and donor’s rules and regulations.  
Training expenses were covered b y CCF-HQ 

 
• CCF-Belarus PR/Networking Coordinator participated in PR training organized in 

Antwerp (Belgium) by AIDS Action Europe. Knowledge and materials received at the 
training as well as professional contacts established will help to improve project’s 
information, PR and networking activities.   Training expenses were covered by AIDS 
Action Europe. 

 
Administrative systems developed in the reported period:  
 Project Management Guidelines 
Guidelines for CCF-Belarus management team are developed. Key project staff as well as 
project team has been trained on how to use the guidelines in day-to-day operations to support 
effective project’s planning, coordination, implementation and evaluation activities.  
 Micro-grants Management Guidelines  
CCF-Belarus staff developed a management system for the small grants. All the procedures 
regarding the micro-grant management are described in Micro-grants Management Guidelines. 
This document covers issues of the transparent selection and evaluation processes of the 
proposals, proper documentation, reporting and M&E of the small grants awarded within the 
CCF project.   
 
VI. BUDGET 
SF-272 (this report is will be submitted under separate cover by CCF’s Headquarters). 
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List of sub-awards within the framework of “HIV/AIDS NGO Capacity Building in Belarus” project 

 

NGO Name Project name Project description Amount 
($) Status Duration 

“Social Projects” 
Contact info:  
9 Knizhnaya str., Gomel, Belarus; phone: 
+375 232 57 12 48, e-mail: 
comdevpro@server.by 
Irina Kekuh – manager 

“Gomel-Info-
AIDS” 
 

The project will provide young people of Gomel region with better 
access to information on community-based HIV/AIDS prevention, 
care and support services. This will be done through creation and 
function of complex information and referral system.  As project 
results, information web-site “GomelInfoAIDS” and telephone 
information and referral service will be created and function.  

5,975.00  
Registered in 
Department of 
Humanitarian Aid 
on 30.06.2006 

 
 
From June’2006   
to December’2006 
 

“Pinsk branch of Republican NGO 
“Mothers against drugs” 

Contact info:  
3-70 Tsentralnaya str., 225710 Pinsk, Brest 
region, Belarus 
phone: +375 165 33 64 77,  
Irina Klimashenok – manager 

“Anonymous 
helpline “With 
open heart” 

The project will improve HIV/AIDS prevention and care and 
support services for drug users (IDU) and people living with 
HIV/AIDS (PLWHA) in Pinsk (Brest region).  

6,000.00 
Registered in 
Department of 
Humanitarian Aid 
on 25.07.2006 

 
 
 
From July’2006   
to January’2006 
 
 

“Belarusian Children’s Hospice” 
Contact info:  
100A Berezovaya roscha str., 223053 
Borovliany, Minsk reion, Belarus 
phone: +375 17 5052746; e-mail: 
hospicepall@mail.belpak.by 
Anastasia Sheluto - manager 

“Establishment 
of self-help 
group of people 
living with 
HIV/AIDS 
(PLWHA)” 

The project will increase social integration and activism of people 
living with HIV/AIDS (PLWHA) by creation of self-help group. 
Not less than 20 people will be integrated within the self-help 
group in Minsk City Infection Clinic.  

6,000.00 
Registered in 
Department of 
Humanitarian Aid 
on 23.05.2006 

From May’2006 to 
November ‘2006 
 

“Mogilev women center of support 
and self-education” 
Contact info:  
32-25 Ostrovskogo str., 212029 Mogilev, 
Belarus; 
phone: +375 222 27 26 08; e-mail: 
gvozdevav@tut.by 
Valantina Gvozdeva – manager 

“Creation of 
self-help 
groups of 
women and 
girls at risk” 

The project activities will involve women/girls at risk behavior in 
the process of joint discussion and finding solution of the 
problems, related with HIV/AIDS and health issues. This will be 
achieved through creation of self-help groups and activities for 
social integration and adaptation of women and girls enrolled into 
the project. 

5,820.00  Registration is not 
allowed   

 
 

mailto:comdevpro@server.by
mailto:hospicepall@mail.belpak.by
mailto:gvozdevav@tut.by
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“Smorgon social agency” 
Contact info:  
31-42 Yubileynaya str., Smorgon,  Belarus 
Tel/fax: +375 1592 53 733, e-mail: 
csv78omak@rambler.ru 
Sergei Chekun – manager 

“Youth center 
of HIV/AIDS 
prevention” 

The project will involve school students in HIV/AIDS prevention 
among young people through creation of school-based Peer 
Education Center. 

5,685.00 Registration is not 
allowed  

“Republican NGO “Mothers against 
drugs” 

Contact info:  
p/b 214, 200005 Minsk, Belarus; phone: +375 
17 293 07 59,  
e-mail: mothersaginstdrugs@tut.by 
Elena Pisarenko – manager 

“Tough love” 

The project will improve psychological and emotional state of 
family members of people living with HIV/AIDS (PLWHA) and 
drug users (DU) by means integrating self-help groups and 
providing with consultations of psychological and social service 
professionals. 

5,988.00 
Registered in 
Department of 
Humanitarian Aid 
on 28.06.2006 

From June’2006   
to December’2006 

“Republican Youth NGO “Vstrecha” 
Contact info:  
p/b 139, 200050 Minsk, Belarus; phone/fax: 
+375 17 288 36 08 
e-mail: info@vstrecha.by 
Oleg Eremin – manager 

“Information 
handbook” 

The project will improve the access to information about 
HIV/AIDS, sexual-transmitted diseases, safe sexual behavior, and 
HIV/AIDS-related services available for vulnerable groups for 
men having sex with men (MSM) through publishing of topical 
handbook. 

5,500.00  
Registered in 
Department of 
Humanitarian Aid 
on 21.09.2006 

From September’ 
2006 to March’ 
2007 

“Youth NGO “New Faces” 
Contact info:  
17G-600 Masherov ave., 220029 Minsk, Belarus; 
phone: +375 17 284 73 65 
e-mail: newfaces@newfaces-belarus.org 
Elena Yourkovska – manager  

“If you know, 
then do it” 

The project will improve HIV/AIDS-related knowledge among 
school students in Minsk, Krichev and Gantsevichi by means of 
creation and showing the series of topical performances of 
interactive forum-theatre. 

5,820.00  Registration is not 
allowed  

“Local Charitable Foundation 
“Zemliachestvo” 

Contacts info:  
2-35 Druzhba str., 247434 Svetlogorsk, Gomel 
region, Belarus 
phone: +375 296 56 73 99;  e-mail: 
zemlyatchestvo@mail.ru 
Vladimir Reva - manager 

“First step” 

The project will help to involve more people living with 
HIV/AIDS, including women in care and support programs and 
self-help groups’ activities through creation of topical information 
bulletin which will provide organizations with overview of best 
experience and practices in self-help group creation and 
management and promote this service among vulnerable groups. 
Besides, a social advertisement documentary about people living 
with HIV/AIDS will be filmed and broadcasted on a local TV. 

5,992.00  
Registered in 
Department of 
Humanitarian Aid 
on 20.06.2006 

From June’2006 to 
September’2006 

“Youth educational center 
“Crossroads” 

Contact info:  
p/b 79, 210015 Vitebsk, Belarus;  
phone/fax: +375 297 12 40 07 
e-mail: rostan@tut.by 
Tatiana Plisynova - manager 

“Youth 
movement 
against AIDS” 

The project will improve HIV/AIDS-related knowledge of school 
students through prevention activities, public information 
campaigns and creative actions. Wide-area HIV/AIDS prevention 
campaign, which includes information and creative actions will be 
organized in the schools. 

5,850.00  

Registered in 
Department of 
Humanitarian Aid 
on 01.09.2006 
 

From  September’ 
2006 to March’ 
2007 

 

mailto:csv78omak@rambler.ru
mailto:mothersaginstdrugs@tut.by
mailto:mothersaginstdrugs@tut.by
mailto:newfaces@newfaces-belarus.org
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BAN presents an alternative opinion on HIV/AIDS situation at a meeting with top level UN official  
 
One of key objectives of Belarusian AIDS Network (BAN) is to 
present to the government the opinion of civil society 
organizations about the HIV/AIDS situation and the 
effectiveness of measures being taken. In Belarus today this 
is not easy to do, but BAN continues to function as a voice of 
AIDS-service NGOs and reach top level policy makers with a message different to the dominating official 
position.   

October 3, BAN members met with Professor Lars O. 
Kallings, UN Secretary General’s Special Envoy on 
HIV/AIDS in Eastern Europe who had arrived in Belarus 
for a three-day visit to review with the government the 
national progress in ensuring universal access to 
HIV/AIDS prevention, treatment and care services.   
 
The meeting organized by UNAIDS was attended by Ms 
Gihan Sultanoglu, Head of UN Office in Minsk, and 
national coordinators of several UN agencies.  BAN was 
represented by the leaders of its most active members 
including NGOs Positive Movement, Alternative 
(Svetlogorsk), Mothers Against Drugs, Belarusian 
Association of UNESCO Clubs, Vstrecha, Social Aid, and 
CCF-Belarus.  

 
During the discussion, the leaders of BAN member-NGOs presented to Mr. Kallings and to Ms Gihan 
Sultanoglu a list of most acute concerns about HIV/AIDS situation in Belarus including: 
 

“HIV/AIDS NGO Capacity Building in Belarus” Year 1 report                USA

 

 

 

 

 inadequate cooperation of government 
agencies and NGOs in planning and 
implementation of HIV/AIDS national 
program; 
low level of involvement of people living with 
HIV/AIDS in planning and implementation of 
national programs on HIV/AIDS; 
sustainability of ARV treatment program 
after the completion of Global Fund project; 
need of independent assessment of the 
spread of HIV/AIDS epidemic in Belarus.  
lack of services for injecting drugs users and 
absence of adequate state drug 
rehabilitation services.  

 
Mr. Kallings thanked BAN for pointing out to 
these issues and promised to address them 
during his meetings with government officials. And
brought up by BAN will be seriously considered b
BAN to delegate a representative to take part in
regular basis.      

 
 
 
 

 
As all BAN members agreed, the meeting was ve
agreed position of 15 AIDS-service NGOs was pre
was able to get across a message which was diffe
with the epidemic in the field and not in the offices, 
Lars Kallings (right): “I urge political leaders to step
forward and talk openly about HIV and AIDS. I speak for
the strengthening of partnership of civil society
organizations to ensure universal access to HIV
prevention, treatment and care.”
During the meeting with Lars Kallings
ID funded project                     Cooperative agreement # 121-A-00-05-00703-00 

 Head of UN Office in Belarus stated that the issues 
y the UN office. Soon after the meeting, she invited 
 the meetings UN Theme Group on HIV/AIDS on a 

ry productive. For the first time, a consolidated and 
sented at such high level. And more importantly, BAN 
rent to the official one. Coming from those who deal 
it was less optimistic and more objective.   
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CCF encouraged Belarusian NGOs to make HIV/AIDS as one of the priorities of their work 

 
Lack of care and support services for people living with HIV/AIDS (PLWHA) is an acquit 
problem in Belarus. In Minsk there are more than 1000 PLWHA, but the level of their 
acceptance of state-sponsored services in rather low. Only 430 of them registered as clients of 
City Infectious Clinic, which offer medical care to PLWHA, but does not deal with psycho-
social issues. Few NGOs directly work with PLWHA addressing their strong need in 
socialization, adaptation and support.               

 
NGO “Belarusian Children’s Hospice” has more than 10-year experience in care and support to children 
suffered from various diseases and their family members. The NGO is one of the recognized in Belarus 
experts in palliative medicine and psycho-social support to the hopeless cases. HIV/AIDS was a 
perspective, but not applied area of work for Belarusian Children’s Hospice before this group was 
involved in “HIV/AIDS NGO Capacity Building Project” by CCF-Belarus.    
 
Anna Gorchakova, director of Belarusian Children’s Hospice and key 
managers became regular participants of CCF-Belarus trainings on 
organizational development and HIV/AIDS. Thanks to that they learned a 
great deal of theory and methodology in HIV/AIDS as well as took a closer 
look at practices and approaches used by more experienced in HIV/AIDS 
NGO – members of Belarusian AIDS Network. In particular NGO Mothers 
Against Drugs shared its experience in self-help group methodology for 
IDU and their parents.      
 
 
      
 
 
 
 
 
 
The group started implementation of this plan from partnership agreements 
with Minsk Health Care Committee, City Infectious Clinic and Russian Public Foundation “Steps” 
(expert NGO in HIV/AIDS). CCF-Belarus awarded a small grant of about $ 6,000 to support this 
partnership initiative financially.      
 
At present time Belarusian Hospice runs psycho-social consultative services and facilitates self-help 
group of people living with HIV/AIDS. As Anastasia Sheluto the manager of this project pointed out that 
the impact made on the Clinic became even more substantial as it was previously planned. The NGO has 
done a really hard work to establish services and train medical staff, health care providers and 
administration on palliative medicine and ethical principles of working with PLWHA. This demonstrated 
to Clinic administration a new more comprehensive approach in service delivery considering needs of 
PLWHA.   
 
At present Clinic and Belarusian Hospice developed a regulation paper and submitted it to Ministry of 
Health to get approval to include those services in Clinic’s scope of work after CCF project will be 
accomplished.      

 
“…this was an impulse for us to understand how we can help to PLWHA 
and decide that Hospice have a good potential to establish  HIV/AIDS 
services in forms of individual consultations and self-help group in City 
Infectious Clinic”. 
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