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1. Summary of Activities

The USETI Legacy Alliance is a Cooperative Agreement under the Global Development Alliance funded by the U.S.
Agency for International Development. American Councils for International Education is the Cooperating Partner, together
with USAID and 16 other founding partners. The Agreement builds on accomplishments of previous assistance, in order
to: build a sustainable strengthened Ukrainian Center for Educational Quality Assessment capable of independently and
transparently developing and implementing secure tests that meet international standards; secure a legislative basis for
testing and higher education admission, and an institutionalized partnership between business, higher education, and
policymakers; transform public support for testing into a proactive contemporary public expectation; and assist in the
development of a basic, high-quality test-preparation industry driven by informed consumer demand.

Throughout Year 2 Quarter 1 of project implementation, project activities centered on conducting item writing and test
development workshops, support of Item Bank, support of the development of Draft Law on Higher Education, ELPEG
meetings, including regional meeting in Lviv, the USETI Alliance Partners meeting as well as addressing other issues.

1.1. Significant Events

USAID Community Connections Program U.S. Study Tour “Quality of Education Monitoring”. During the period
from February 15 through March 8, 2011 ten Ukrainian educational professionals including five UCEQA and RCEQAs
representatives participated in the Program. USETI Alliance was to serve on the Selection Committee of U.S. Study Tour
Group.

Book on standardized testing - presentation in Ukraine. On March 24 a presentation of the Russian-language
translation of the L. Crocker and J. Algina’s text-book “Introduction to Classical and Modern Test Theory” took place in
the Press Center of the Ukrainian News Information Agency. The Moscow publishing house “Logos” delivered 120 copies
of the book to the American Councils office. The book was translated into Russian and published in Moscow thanks to a
grant given by the Public Affairs Section of the U.S. Embassy in Moscow to the American Councils Moscow office.

The textbook is written for the university level and intended to be used by those studying pedagogy, those taking
courses to improve their qualifications, and also for preparing teachers. It can be used in the HEIls curriculum for
psychology, sociology, economy, and other related humanity majors. The textbook is appropriate for scientists and
specialists working with educational measurement.

In the textbook the essence of testing theory is explained with a focus on the similarities and differences between classical
and modern test theories. The issue of test validity is illustrated and methods for addressing problems associated with
validity are proposed. Characteristics of test grades and the methods used to interpret them are examined. Each chapter
includes a short synopsis and exercises to strengthen the understanding of the covered material.

Over 40 people participated in the textbook presentation including MOESYS, UCEQA and RCEQAs, HEls, and
representatives of Ukrainian libraries. Those who attended the book presentation determined that the textbook was
necessary and overdue.

Area 1: Reinforcing and Building UCEQA's Test Development and Operational Capacity

Workshop on scaling and use of test results. On February 7 USETI Alliance held a workshop titled “Analysis of the
Math Test: Problems and Perspectives” with the Lviv Regional Center for Educational Quality Assessment. The aim of the
workshop was to discuss ways to improve the UCEQA Math test.
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Technical Assistance (TA) delivered — Quality of items ensured through targeted technical assistance and item
review. During January 10-14 USETI Alliance consultants assisted UCEQA foreign languages content specialists (English,
German, French and Spanish) on the development of final 2011 tests.

Technical Assistance (TA) delivered — Support in item writing and test development. During the period of
January 24 through March 4 USETI Alliance consultants conducted a series of trainings on item writing and test
development. The trainings were conducted together with UCEQA subject specialists who had considerable success during
previous USETI TCP (USET] Certificate Program) and USETI Alliance item development workshops.

Technical Assistance (TA) delivered — Support effective item banking. From March 9 through March 18 USETI
Alliance consultants assisted the Ukrainian Center for Educational Quality Assessment with test construction of pilot forms
for the 2012 field tests, training on pilot test designs, analysis for Calibrated Item Bank, and further support of the
development of custom Item Bank.

Area 2: Securing the Legislative Basis for Testing and HEI Admissions, and Institutionalizing Partnership
between Business and Education

Technical Assistance (TA) delivered — ELPEG meeting on specific categories for special needs. On February 16
USET]I Alliance, in cooperation with International Renaissance Foundation, held an ELPEG meeting (in the round table
format) on special needs testing in the premises of IRF. The aim of the event was to coordinate efforts in special needs
testing development in Ukraine.

Regional ELPEG meeting in Lviv. On February 8 USETI Alliance, in cooperation with the Union of Rectors of Ukraine,
held ELPEG meeting on ways to improve the use of external testing results in the admissions and enrollment process.
The event was held at the premises of the Lviv Polytechnic National University.

Draft Law On Higher Education development. On March 16, MOESYS held the first meeting of the newly created
Expert Working Group on conciliating the Draft Law “On Higher Education” due to Minister Order #62 in response to
public and other pressure and because of the nearly 3,500 comments received by the MOESYS over the past months
concerning this version of this Draft Law. USETI Alliance Project was included as the USETI Alliance representative. The
Working Group included 44 experts: two co-chairs, roughly 30 HEI representatives, National Academy of Pedagogical
Sciences, NGOs (including the progressive Foundation for Regional Initiatives, Studentskiy Zakhyst, and other groups),
MPs and MOESYS.

On March 18 USETI Alliance developed its propositions for MOESYS Draft Law “On Higher Education” and delivered
them to the Ministry.

Area 3: Transforming Public Support for Testing into a Proactive Contemporary Public Expectation

Media Monitoring According to data gathered by the research company InfoStream© during the reporting period,
2948 publications dealing with standardized external testing appeared in 420 Ukrainian media outlets. There were 824
articles in January, 1157 articles in February, and 967 articles in March.

USETI Alliance Internet Banner Campaign. During the period of February 16 through February 27 USETI Alliance
supported UCEQA with an internet banner campaign calling on potential HEI applicants to register for the 2011 external
testing. The internet banner campaign involved over 20 websites frequented primarily by internet users in the 17 — 30 age
cohort. About 800,000 internet users had seen the banners that have been displayed over 2,500,000 times in total.
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National Poll on Testing. In March USETI Alliance and Democratic Initiatives Foundation, in cooperation with the
Ministry of Education, Science, Youth and Sport and the Ukrainian Center for Educational Quality Assessment, have
finished development of a National Poll questionnaire. The aim of the National Public Opinion Poll is to define
attitudes of Ukrainians to educational reforms in Ukraine, in particular testing and admission issues. The field work of
the National Public Opinion Poll lasted from March 18 through April 5.

The results of the National Poll will be available in the second half of April 2011.

Third USETI Alliance Partners Meeting. On February 18 USETI Alliance held the Third Partners Meeting. At the
meeting the USETI Alliance report for 2010 was presented. The participants also discussed Higher Education draft
legislation registered at the Verhovna Rada of Ukraine.

New USET]I Alliance partner — National Academy of Pedagogic Sciences of Ukraine was present at the meeting.

Area 4 Facilitating Informed Test Preparation Demand and a Professional Test Prep Industry

2011 Preparation Materials Development. During the reporting period the FAKT Publishing House, within
affiliated TIMO Foundation, began development of demo modules for the “Career” Portal (www.timo.com.ua).
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USETI Legacy Alliance Year 2/Quarter 5 Report - Annex 1: Status of Activities of Tasks

Activities

Progress

End-of-project target

Area 1: Reinforcing and Building UCEQA's Test Development and Operatio

nal Capacity

Activity 1.1: Support UCEQA item and test development training and planning for ong

oing learning

1.1a Recommendations to UCEQA on institutionalizing item and test development trainings

Completed in Y1.

International Consultants created recommendations for
UCEQA on institutionalizing item and test development
trainings

Activity 1.2: Expand support for item writing and test development to enhance test qu

ality

1.2a Training in ltem and test development (Measuring high-order thinking skills)

A series of trainings was conducted in January through March of Y2.
The next trainings will be conducted in Q3 of Y2.

UCEQA subject specialists and item writers trained in
measuring high-order thinking skills; increased item and
test development capacity

1.2b Item review and targeted technical assistance

Quality of items was ensured during the trainings conducted in January-
March 2011 and during Markus Broer visit in January of Y2.

Quiality of items ensured through targeted technical
assistance and item review

1.2c Test Construction Support

USET]I Alliance consultants supported UCEQA in Test construction during
workshops in January-March of Y2,

USET]I Alliance consultant Markus Broer worked with foreign languages
UCEQA specialists on 2011 test construstion in January of Y2,

Quiality of tests increased through ongoing support for test
construction

1.2d Training UCEQA in Modern test theory (multiple forms)

USET!I Alliance consultants trained USEQA in multiple test forms during
workshop in September of Y1.

UCEQA obtains skills to develop multiple test forms that
meet modern test theory standards

1.2e IC Support in implementing multiple forms

USET]I Alliance consultants supported UCEQA in reliability of multiple test
forms during workshops in January-March of Y2.

Reliability of multiple test forms is ensured through
regular support in developing multiple test forms

1.2f Introduciton of pilot test practices

USET!I Alliance consultants assisted UCEQA in piloting testing during
workshops in January-March of Y2.

UCEQA becomes familiar with internationally accepted
test piloting practices

1.2g IC Support for pilot tests

Will be conducted in Q2 of Y2.

Pilot testing is supported by direct technical assistance

1.2h Training in data analysis and psychometric evaluation

Will be conducted in Q2 of Y2.

Correlation of multiple forms ensured through trainings in
data analysis and psychometrics

1.2i Publication of materials for teaching and learning Ed.Measurement and/or

Psychometrics

N/A

Materials developed for UCEQA learning and training of
educational measurement and psychometrics

1.2j Publication of a Glossary of Educational Measurement and Testing Terminology

Glossary is developed in electronic version by FAKT Publishing House.

Enhanced professionalism of UCEQA staff and partners
via professionalized common lexicon

Activity 1.3: Support effective item banking

1.3a Software purchase

Completed in Y1.

Procurement of specific software enables optimized

1.3b Item bank software training

USET]I Alliance consultants Zarko Vukmirovic continued assistance in
software usage during his visit in March of Y2.

Training UCEQA to use software enables optimized
banking methodology

1.3c Item bank implementation support

USET!I Alliance consultant Zarko Vukmirovic supported UCEQA item bank
during his visit in March of Y2.

International item banking standards are upheld by
ongoing support and direct assistance from Ics

Activity 1.4: Support for scoring, scaling and reporting of scores

1.4a Training Manual for Markers including practical guidance on marking

Support will continue in Q2-3 of Y2.

Training manual for open item markers with practical
methodologies developed to insure reliability

1.4b Training in inter-rater reliability

USET!I Alliance consultants’ support will be conducted in Q3 of Y2.

UCEQA acquires skills to carry out inter-rater reliability
studies through workshops

1.4c Score reporting workshops

USET]I Alliance consultants’ support will be conducted in Q2-3 of Y2.

UCEQA's score reporting methodology enhanced through
workshops

Activity 1.5: Develop recommendations for special needs tests

1.5a Introduction into special needs tests and techniques for UCEQA

Completed in Y1.

Introduce UCEQA management and test developers to
the kinds of special needs tests that are used
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Activities

Progress

End-of-project target

1.5b Development of written recommendations for special needs test development

To be conducted in Q2 of Y1.

Specific recommendation on the types of special needs
tests useful in Ukraine build UCEQA's capacity to meet

Activity 1.6: Support for BA in Educational Measurement and the field of Psychometrics

1.6a Malardalen University supports Ed.Measurement and Psychometrics cadre
development

In September of Y1 Tempus Project conducted Summer School in
educational measurement. USETI Alliance consultant Mark Zelman
participated.

Continued support for BA in Ed. Measurement Course

Activity 1.7: Ensuring reliability and validity of tests as predictive of student performance at university

1.7a Validity study

USET!I Alliance began data gathering for validity study in 2009.

IReIiabiIity and validity is ensured through external review

Area 2: Securing the Legislative Basis for Testing and HEI Admissions, and Institutionalizing Partnership Between Business and Education

Activity 2.1: Support for legislative foundations

2.1a Drafting of legislation by ELPEG to ensure basis for testing

In process.

Legislation drafted supporting use of testing in
admissions to HEIs

2.1b Recommendations by regional academia and experts on admissions policy/legislation

Activity 2.2: Address issues of Privileged Categories in Admission

In February regional meeting in Lviv was conducted.

Recommendations by regional academia and experts on
admission policy/legislation developed and delivered to
MOESYS and other national stakeholders

2.2a ELPEG analyzes privileged categories in admissions

ELPEG meeting was conducted in February of Y2.

Specific categories needing Special Needs Testing
identified

2.2b Categories requiring special needs testing identified

Recommendations are under development. Will be developed in Q2-3 of Y2.

Recommendations are made for categories of citizens
who are eligible for special needs testing

2.2c Recommendations on special needs testing in admissions by ELPEG

Scheduled for Y2/Q3.

Special Needs testing techniques secured through written
recommendations

Activity 2.3: Law on education revisions to include provisions for assessing quality applicants

2.3a Review of Law on Education

In March of Y2 USETI Alliance Project Director Yarema Bachynsky was
included to MOESYS Working Group on development of Draft Law on
Higher Education.

Recommendations made on new law on education to
reflect international standards for quality review

2.3b New draft law on education

USET!I Alliance Project Director included to MOESYS Working Group
developing new Draft Law on Higher Education.

Legislation revised to ensure education meets
international standards of quality assessment

Activity 2.4: Building stakeholder support in employer community

2.4a High level round tables

HLRT will be conducted in Q2 of Y2.

Stakeholders expanded to include employers to serve as
public advocates for admissions and education reform
and to devote resources to testing

2.4b Establishment of "Employer Forum"

In process.

Consumers of education system output are organized

2.4c "Employer Forum"

Will be conducted in Q2 of Y2.

Regular meetings allow consumers of education system
output to voice concerns, needs, and readiness to devote
resources

Activity 2.5: Admissions Standards Committee

2.5a Development of concept of Admissions Standards Committee

USET!I Alliance and Union of Rectors of Ukraine began work on Concept
paper.

Concept paper guides work of the Admissions Standard
Committee and its function vis a vis MOES, ensuring buy-
in

2.5b Establishment of Admissions Standards Committee

Committee to influence admissions reform does not exist.

Admissions Standards Committee created to serve as
venue for admissions reform

An Admissions Standards Committee will ensure that the

2.5¢c Meetings Admissions Standards Committee N/A. "users" of testing and new admissions policy have
informed input into the system
Increased membership and acceptance of Admissions
2.5d Round tables of Admissions Standards Committee N/A. P P

Standards Committee
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Activities

Progress

End-of-project target

Activity 2.6: Support for "Konkurs" admissions management system

2.6a Konkurs improved to increase user-friendliness

CEP developed software to the Konkurs system according to 2011
MOESYS Conditions on Admission.

Better use and compliance to Konkurs through increased
capacity of system

2.6b Soft and hard ware purchase

Completed in Y1.

Konkurs system is technically more efficient

2.6¢ Regional trainings for university staff in how to input information

The next series of regional trainings will be conducted in Q2 of Y2.

Properly trained data input managers will make the
system more dependable

Area 3: Transforming Public Support for Testing into a Proactive Contempo

rary Public Expectation

Activity 3.1: Public Monitoring of Test Administration

3.1a Trainings for monitoring of test administrations

The 2011 trainings will be conducted in Q2 of Y2.

Public monitors of test administrations possess up-todate
knowledge

3.1b Monitoring of test administrations

2011 public monitoring will be conducted in Q2 of Y2.

Monitoring of test administration positively influences
public support

Activity 3.2: Public monitoring of admissions processes

3.2a Training for Admissions Committee monitoring

2011 training will be conducted in Q2-3 of Y2.

Public monitors of admissions committee practices
sustained

3.2b Monitoring of Admissions

2011 Admission campaign monitoring will be conducted in Q3 of Y2.

Compliance to admissions rules ensured through public
review

IActivity 3.3: Advertising and articles on testing processes

3.3a TIMO printing

TIMO is published regularly.

Stakeholders are informed of specific scientific aspects of
testing procedures, preparation innovations and
admissions policy reform

3.3b Print media information

In February of Y2 USETI Alliance conducted internet banner campaign on
potential HEI applicants to register for 2011 external testing.

Students and teachers informed about testing issues and
new policies in admissions

3.3c Project Website update

Project Website is updated regularly.

Stakeholders informed of issues in testing and
admissions via web-site

3.3d Internet banner campaigns and other outreach

Banner campaign conducted in February of Y2.

Public informed of new test administration procedures

3.3e Quarterly press conferences

Two National press conferences bringing testing process to public forum
were conducted: UCEQA on 2011 testing registration (February 10 and
February 28).

Reforms processes underway become part of public
discourse

3.3f Press Club

No Press Club in admissions reform conducted.

Journalists receive accurate information specific issues of
reforms in admissions and testing

Activity 3.4: Transferring capacity to manage public opinion of testing

3.4a Media monitoring

Media Monitoring is conducted regularly.

UCEQA and MOES aware of public reaction to
innovations in testing and admissions

3.4b Public opinion guidance

Pro.Mova company provides public opinion analysis regularly.

3.4c National Polls on external testing and admissions public opinion

In March-April DIF conducted National Poll on external testing and
admissions public opinion. The Results will be available in Q2 of Y2.

MOES and UCEQA receive expert analysis and guidance
on how to respond to public opinion

Educational professionals will know about public support
of external testing and admission reforms in Ukraine.

Activity 3.5: Linking testing with employment decision-making

3.5a Development of the "Career" Internet Portal

TIMO Foundation began development of “Career” Portal.

Information on careers and training needed will help
students choose programs of study and universities

3.5b Updating and populating the "Career" Internet Portal

Web-site on career and education began to work but not in full scale basis.

Regularly updated information for students on career and
education issues, as well as testing issues

3.5¢ Publication of the booklet "How to apply to Higher Education”

TIMO Foundation began development of students’ guideline within its
“Career” Portal.

Students are better informed in making choices on
applying to HEIs and the application process
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Activities

Progress

End-of-project target

Activity 3.6: Building the Alliance

3.6a Coordination meetings and outreach

USET]I Alliance Partners' meeting was conducted in February 2011.

3.6b Conference on making quality and objective higher education an engine of economic

growth

N/A

Alliance functioning is enhanced and membership and
contributions are expanded

Higher public profile for inter-sectoral discussion on
making quality and objective higher education an engine
of economic growth. Secondarily, establishment of an
Annual Conference as a new modus for regular high level
public examination of the nexuss between quality and
transparency of higher education, and better economic
growth in Ukraine.

Area 4: Facilitating Informed Test Preparation Demand and a Professional Test Prep Industry

Activity 4.1: Partner-led development of preparation tests and widened access

4.1a Test preparation development

FAKT publishing House created six tests (History of Ukraine, Physics,
Geography, Chemistry, Biology and Russian language) in Q1 of Y2.

Quality sample tests developed

4.1b Development of TIMO - For Students

TIMO Foundation published special TIMO issues with tests in History of
Ukraine, Physics, Geography, Chemistry, Biology and Russian language.

Students will have the opportunity to test their skills
before actual operational tests

4.1c Development of on-line test practice system

The on-line preparation tests are under development but not avalilable yet.

USET!I will assist Fakt in developing an online practice
test system for the Career web-site

4.1d Implementation of on-line practice test system

Practice tests currently available on line offer only raw scores.

Students with internet will be able to test their skills before
actual operation tests remotely

4.1e Production of booklet of sample tests in all subjects

FAKT publishing House created six tests (History of Ukraine, Physics,
Geography, Chemistry, Biology and Russian language) in Q1 of Y2.

Inexpensive test preparation materials made available to
target rural students
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Performance Monitoring and Evaluation Chart

Year 1 Year 2
Expected ] Methodology for Measurement Baseline Target| Target
Result Performance Indicator QL | 02 | 03 | 04 |Endof| End of Notes
Y2 | Project
Data Source‘CoIIection‘ Responsible
Area 1: Reinforcing and Building UCEQA'’s Test Development and Operational Capacity
Activity 1.1: Support UCEQA item and test development training and planning for ongoing learning
p. International Consultants create # of Recommendations (on Recommendd|
- AT LN : Area 1 leader &
Fecommendations for UCEQA on institutionalizing trainings in test tions and . - .
o TN - . - Annually |international N/A 1 1 1 1 Completed in Y1.
nstitutionalizing item and test development and item writing drafted] Meeting
- - consultants
pdevelopment trainings land delivered) notes
Activity 1.2: Expand support for item writing and test development to enhance test quality
. UCEQA subject specialists and item -
- LU . . Training . /Area 1 leader & . - .
Writers trained in measuring high-order . Semi- . - A series of trainings was conducted in
L i - # of trainings in test development records international N/A 2 3 4 6
thinking skills; increased item and test and reports annually consultants Danuary through March of Y2.
pdevelopment capacity P
p. Quality of items ensured through o . . Area 1 leader & . . .
fargeted technical assistance and item % qf items not needing consultant | Consultan Quarterly (international 15% 30% | 40% 50% | 75% Qu_al_lty of items was ensured during the
4 review t reports rainings conducted in January-March 2011.
feview consultants
. . . . . /Area 1 leader & USET! Alliance consultants supported
0,
. Quality of tests |ncreas_ed through ongoing| % of test archl_tecture not needing | Consultan Quarterly finternational 20% 30% | 40% 50% | 75% |UCEQA in Test construction during
Kupport for test construction consultant review t reports .
consultants workshops in January-March of Y2.
. UCEQA obtains skills to develop multiple # of traininas in Modern test Traininas /Area 1 leader & USETI Alliance consultants trained USEQA
fest forms that meet modern test theory 93 g /Annually |international N/A 1 1 2 3 n multiple test forms during workshop in
theory (multiple forms) reports N
ktandards consultants September of Y1.
A . . . . USET!I Alliance consultants supported
k. Reliability of multiple test forms is % of quality of multiple test forms Area 1 leader & . o .
- S . Consultant . - UCEQA in reliability of multiple test
ensured through regular support in reliability not needing consultant Quarterly [international 20% 30% | 40% 50% | 75% . -
. . - reports forms during workshops in January-March
developing multiple test forms review consultants of Y2
. USET!I Alliance consultants assisted
[ UCEQA becomes familiar V.V'th. UCEQA uses internationally UCEQA _Area . I_eader & in in UCEQA in piloting testing during
nternationally accepted test piloting S - Quarterly (international No Yes Yes ;
- accepted test piloting practices reports process |process workshops in January-March of Y2. Need
practices consultants -
for more assistance.
. - . . Area 1 leader &
. Pllt_)t testhg is supported by direct # of _consultfints recommendations | Consultant Quarterly finternational N/A NA | NA 1 2 Will be conducted in Q2 of Y2.
fechnical assistance on pilot testing reports
consultants
. . Training and
h. Correlation of multiple forms ensured S . : Area 1 leader &
khrough trainings in data analysis and # of trainings in data a_naIySIS & psychor_’netnc /Annually |international N/A 1 1 2 3 Will be conducted in Q2 of Y2.
. psychometrics evaluation evaluation
psychometrics reports consultants
. Materials developed for UCEQA learning {# of Materials for teaching and publishin No Material was developed for UCEQA
pnd training of educational measurement andlearning ed. Measurement and/or Books Annually House “ngt" N/A | NJA | N/A 1 2 learning and training of educational
sychometrics sychometrics published measurement and psychometrics.
. Enhanced professionalism of UCEQA - - . . . .
ktaff and partners via professionalized Glossary produced Glossary /Annually Publlsrung " N/A in In 1 Glos_sary is developed in electronic
h House “Fakt process|process version.
common lexicon
Activity 1.3: Support effective item banking
. Procurement of Winsteps and .
. Procurement of specific software enables - Procurement Completed in Y1.
bptimized banking system rnalsrtsz;c"e:g software delivered & of software IAnnually |Area 1 leader No Yes Yes Yes Yes
Area 1 leader & USET]I Alliance consultants Zarko
b. Training UCEQA to use software enables # of trainings of item banking Training i - in in Vukmirovic continued assistance in
L - ; Quarterly [international N/A 1 2 h oo
pptimized banking methodology software and banking methods reports onsultants process |process software usage during his visit in March of
Y2.




xternal review

Year 1 Year 2
Expected ] Methodology for Measurement Baseline Target| Target
Result Performance Indicator Q2 | Q3 | Q4 |Endof| End of Notes
Y2 | Project
Data Source|Collection| Responsible
. International item banking standards are % of UCEQA item bank capacity Consultants’ /Area 1 leader & USETI Alliance consultant Zarko
upheld by ongoing support and direct hich demonstrates high quality renorts Quarterly [international 20% 50% 75% | 100% Vukmirovic supported UCEQA item bank
pssistance from ICs faccording to international standards P consultants during his visit in March of Y2.
Activity 1.4: Support for scoring, scaling and reporting of scores
[Training manual for each testing year _Area 1 I_eader &
- . Manuals /Annually |international N/A 1 2 3
h. Training manual for open item markers  [developed
with practical methodologies developed to - - consultants Support will continue in Q2-3 of Y2.
nsure reliability Manual for open item markers with Area 1 leader &
practical methodologies developed to|Manual /Annually |international No No No Yes
insure reliability consultants
. . . . /Area 1 leader & : -
b. UCEQA acquires skills to carry out inter- I Training . - USET!I Alliance consultants’ support will
Fater reliability studies through workshops f# of trainings reports Annually linternational NIA ! 2 3 be conducted in Q3 of Y2.
consultants
. . /Area 1 leader & ; -
. UCEQA's score reporting methodology . Training . - USET!I Alliance consultants’ support will
Enhanced through workshops f# of trainings reports Annually linternational NIA ! 2 3 be conducted in Q2-3 of Y2.
consultants
Activity 1.5: Develop recommendations for special needs tests
p. Introduce UCEQA management and test [ of ELPEG Meetings which will ELPEG /Area 2 leader &
pdevelopers to the kinds of special needs testsfintroduce UCEQA to kinds of meeting /Annually |international N/A 1 1 1 Completed in Y1.
fhat are used internationally pecial needs tests minutes consultants
. . Recommendations on techniques
p. Specific recommendation on the types of d hodol ial need . h dati d
Kpecial needs tests useful in Ukraine build nd methodology on special needs Report /Annually |Area 1 leader N/A in 1 1 The recommendations are under
s - esting developed, written and process development.
JUCEQA’s capacity to meet these needs clivered
Activity 1.6: Support for BA in Educational Measurement and the field of Psychometrics
Throughout Y1 and Y2 Malardalen
University will make available to
MOESYS pedagogical universities and the
. . . . . UCEQA system, the activities envisioned
p. Continued support for BA in Ed. Educatlo_nal l\'/leaSL_lr_em_ent Course in Course Annually Ma_larda_len No in Yes Yes in its two year TEMPUS project, which is
[Measurement Course pedagogic universities implemented University process - :
focused on enhancing best teaching
practices in Ed. Measurement and
Psychometrics as they apply to the
subjects of Math and Computer Science.
Activity 1.7: Ensuring reliability and validity of tests as predictive of student performance at university
p. Reliability and validity is ensured through i of validity studies Study Annually IRF N/A 1 2 3 USETI Alliance and its partners continued

pf data gathering for 2009 validity study.

Area 2. Securing the Legislative Basis for Testing and HEI Admissions, and Institutionalizing Partnership Between Business and Education

2.1: Support for legislative foundations

Stage 1 — Interested groups propose that
egislation is needed on this issue;
Stage 2 — Issue is introduced in the relevant

pther national stakeholders

p. Legislation drafted supporting use of Legislation securing testing in VR votin Stage egislative committee;

testingg in admissions to &pEls ’ uadrgnissions to HEIsgis acce%ted report ’ Annually jArea 2 leader | Stage 2. |Stage 2 3/2 Stage 4 St?ige 3 — Legislation is drafted by relevant
committee;
Stage 4 — Legislation is debated by the
egislature.

b. Recommendations by regional academia

nd experts on admissions policy/legislation . . Meetin n February the regional ELPEG meeting in

develoged and delivered topMOI)E/SYgS and f# of regional meetings reportsg Quarterly (Area 2 leader NIA 2 6 6 Lviv was gmductgd. ’




Year 1 Year 2
Expected ] Methodology for Measurement Baseline Target| Target
Result Performance Indicator QL | 02 | 93 | 04 |Endof| End of Notes
Y2 | Project
Data Source‘CoIIection‘ Responsible
2.2: Address issues of Privileged Categories in Admission
o ! - . ELPEG . .
p- Sp.eC'f.'c ca_te'gorles needing Special Needs # of ELPEG Meetings Meeting Quarterly |Area 2 leader N/A N/A 1 3 3 FLPEG meeting was conducted in February
[Testing identified reports of Y2.
p. Recommendations are made for Categories for special needs testin ELPEG in Categories for special needs testing are not
categories of citizens who are eligible for cgories P 9 Meeting Quarterly [Area 2 leader No No Yes Yes -9 P 9
’ - lare identified process outlined
Bpecial needs testing reports
L. Special Needs testing techniques secured [Recommendations securing use of ~ [Recommenda in The recommendations are under
. - - - . . Quarterly [Area 2 leader No No Yes Yes
khrough written recommendations Special Needs testing delivered tions process development.
2.3: Law on education revisions to include provisions for assessing quality applicants
In March of Y2 USET]I Alliance Project
p. Recommendations made on new law on  (International experience taken into Meetinas in in Director Yarema Bachynsky was included
ducation to reflect international standards jaccount in review of existing Y Quarterly [IRF No Yes Yes to MOESYS Working Group on
. . A reports process |process .
for quality review legislation development of Draft Law on Higher
Education.
Stage 1 — Interested groups propose that
N . . T egislation is needed on this issue;
p- Leg!slatlon _rewsed to ensure educz_itlon Leglsla_tlon s d_rafted by ELPEG to Amendments Stage |Stage Stage Stage 2 — Interested groups discussed the
Imeets international standards of quality lensure international standards in rafted Quarterly [IRF Stage 1 2 5 3 Stage 3 kev ch ded
ssessment quality assessment rafte €y changes neede .
Stage 3 — The Draft Law is drafted and
ntroduced to the relevant state authority
2.4: Building stakeholder support in employer community
. Stakeholders expanded to include .
mployers to serve as public advocates for . Round Semi- Area 3 leader & . .
A - # of High level round tables Tables annually N/A 2 2 5 6 HLRT will be conducted in Q2 of Y2.
dmissions and education reform and to pro.mova
- reports
Hevote resources to testing
h. Consumers of education system output ardEmployer Forum established as Meeting In In No forum exists for business and
- ] Quarterly |Area 3 leader No Yes Yes education decision makers to
prganized enue for consumers of education  [reports process |process -
communicate
C. Regular meetings allow consumers of # of meetings of Employer Forum . . .
pducation system output to voice concerns, [bring consumers of education Meetings Quarterly |Area 3 leader N/A N/A | N/A 2 4 Meeting of_Emponer Forum will be
. reports conducted in Q2 of Y2.
heeds, and readiness to devote resources system output together
2.5: Admissions Standards Committee
h. Concept paper guides work of the Guidelines for the work of an
- ~ONCEPL paper g ) . /Admissions Standards Committee  [Meeting in USET!I Alliance and Union of Rectors of
JAdmissions Standard Committee and its Quarterly [Area 2 leader No No Yes Yes .
- . ] - - are developed and accepted by report process Ukraine began work on Concept paper
function vis a vis MOES, ensuring buy-in members
b. Admissions Standards Committee created |Admissions Standards Committee  |Meeting Committee to influence admissions reform
- Quarterly [Area 2 leader No No No Yes Yes .
ko serve as venue for admissions reform created notes does not exist
L. An Admissions Standards Committee Users of admissions reform do not have a
Will ensure t_hat the "users of testing apd 4 of Committee meetings Meetings Annually Area 2 leader N/A NA | N/A 1 2 body to Whe(e the_:y can bec_ome ln'fo_rmed
hew admissions policy have informed input reports of best-practices in testing in admissions,
nto the system and can influence such standards
. Ingregsed membership and _acceptance of 4 of Committee Round Tables RTs reports |Annually |MOES N/A NA | NA 1 2 Admissions Standards Cqmmnttee is not
IAdmissions Standards Committee known to HEI representatives
2.6: Support for ""Konkurs' admissions management system
k. Better use and comnliance to Konkurs % of Konkurs system capacity CEP developed software to the Konkurs
: . ple which demonstrates high level of Reports Annually |Area 2 leader 50% 65% | 70% 85% | 100% pystem according to 2011 MOESYS
through increased capacity of system - . RSN L
user-friendliness Conditions on Admission.
p. Konkurs system is technically more Programming, soft and hardware
efficient Y y purchased for Konkurs capacity Report /Annually [CEP No Yes Yes Yes Yes Completed in Y1.
increase




pf study and universities

Year 1 Year 2
Expected ] Methodology for Measurement Baseline Target| Target
Result Performance Indicator Q1 Q2 | Q3 | Q4 |Endof| End of Notes
Y2 | Project
Data Source|Collection| Responsible
. . # of rounds of regional trainings for - . . . . .
c._ProperIy trained data input managers university staff on how to use Meetings Semi MOES/NAM N/A 2 2 4 6 The next series of re_glonal trainings will
Will make the system more dependable reports annually be conducted in April of Y2.
Konkurs system
Area 3: Transforming Public Support for Testing into a Proactive Contemporary Public Expectation
Activity 3.1: Public Monitoring of Test Administration
. Public monitors of test administrations  [# of _tre_ilnlngs for monitoring of test [Training Annually |Area 3 leader N/A 17 17 18 27 The 2011 trainings will be conducted in
possess up-to-date knowledge administrations report Q2 of Y2.
L - . Public monitoring of test . . - .
b. Mc_)nltor_lng of test adml_nlstratlon administration procedures Monitoring Annually |OPORA N/A 1 1 5 3 ?011 public monitoring will be conducted
positively influences public support reports in Q2 of Y2.
conducted properly
Activity 3.2: Public monitoring of admissions processes
. Public monitors of admissions # of trainings for Admissions Training - . .
-ommittee practices sustained Committee monitoring reports Annually |Area 3 leader N/A 1 1 2 3 2011 training will be conducted in Y2Q2.
p. Compllanc_e to a_dmlsswns rules ensured |Admission campaigns’ monitoring  |Monitoring Annually [OPORA N/A 1 1 2 3 2Q11 Admission campaign’s monitoring
through public review conducted properly reports will be conducted in Y2Q3.
Activity 3.3: Advertising and articles on testing processes
. Stakeholders are informed of specific
pientific aspects of testing procedures, —l, ¢ rjne o ptished Timo Monthly | ublishing =, 12 | 15 24 | 36 | TIMO is published regularly.
preparation innovations and admissions ljournals House “Fakt
olicy reform
. . # of newsletters/ads informing test In February of Y2 USETI Alliance
p. Students and teachers will be informed : - . . .
o S takers and teachers about testing Newspaper [Semi- Publishing conducted internet banner campaign on
pbout testing issues and new policies in . d licies i icles/ad I “Eakt” N/A 7 8 4 6 ial i ister f
L dmissions issues and new policies in articles/ads |annually |House “Fakt potential HEI applicants to register for
admissions 2011 external testing.
- S_takeholders _|nf_0 rmed_ of ISSues 1 \Website updated regularly \Web-site Monthly |Area 3 leader Yes Yes Yes Yes Yes Website updates regularly
festing and admissions via web-site
of Pl:lb!IC ln_formed of new test # of banner campaigns informing of |Report on Annually Area 3 leader N/A 1 4 6 Banner campaign conducted in February
dministration procedures new test administration procedures |placement of Y2.
Two National press conferences bringing
Press testing process to public forum were
k. Reforms processes underway become # of_ press conferences _brlngmg conferences |Quarterly |MOES 1 13 15 2 3 con_ducte;d: UCEQA on 2011 testing
part of public discourse testing process to public forum reports registration (February 10 and February
28).
f. Journalists receive accurate information . . L
kpecific issues of reforms in admissions # of press clubs conducted Meetings /Annually [UCEQA N/A N/A | N/A 24 36 No Press Club in admissions reform
. reports conducted.
nd testing
Activity 3.4 Transferring capacity to manage public opinion of testing
- UCEQA and MOES aware of public Monitorin 3 media monitoring reports were
Feaction to innovations in testing and # of monitoring reports g Monthly |Area 3 leader 2 9 12 24 36 develoned b g repor f
L dmissions reports eveloped by Pro.Mova in Q1 of Y2.
p- MOES and UCEQA receive expert Each of media monitoring reports made b
pnalysis and guidance on how to respond to [# of recommendations developed Reports Quarterly [pro.mova N/A 11 14 8 12 includ g pd . Y
ublic opinion Pro.Mova includes recommendations.
In March-April DIF conducted National
C. Nz_itl(_)nal Polls_ on e_xt_ernal testing and # of National Polls conducted and Reports Semi- DIE N/A 1 2 3 3 Poll on exte_rnal testing and ad_mlsswns
pdmissions public opinion analyzed Annually public opinion. The Results will be
available in Q2 of Y2.
Activity 3.5 Linking testing with employment decision-making
p. Information on careers and training - . . .
heeded will help students choose programs |Website developed and working Report Annually Publlsh‘!ng " No in n Yes Yes IIMO l:”0undat|on began development of
House “Fakt process |process Career” Portal.




Year 1 Year 2
Expected ] Methodology for Measurement Baseline Target| Target
Result Performance Indicator QL | 02 | 93 | 04 |Endof| End of Notes
Y2 | Project
Data Source|Collection| Responsible
b. Regularly updated information for - L - . .
Ltudents on career and education issues, as Information is updated and site is Reports Monthly Publlsh‘!ng } N/A N/A in Yes Yes IIMO Fﬂoundatlon began development of
A populated quarterly House “Fakt process Career” Portal.
Wwell as testing issues
C. Students are better informed in making publishin TIMO Foundation began development of
choices on applying to HEIs and the # of booklets printed Booklet Annually House “ngt" N/A 1 1 2 3 students’ guideline within its “Career”
ppplication process Portal.
Activity 3.6 Building the Alliance
p. Alliance functioning is enhanced and . . . . .
. A . Meetings Semi- . . Third USETI Alliance Partners’ Meeting
rer:(%rgr?g;sdhlp and contributions are # of meetings reports annually Project Director | N/A 2 3 6 8 conducted in February of Y2..
SCM/Compass and the Alliance have
b. Higher public profile for inter-sectoral Jomtl_y .'dent'.fwd a'need to focus

: - - - o Ukrainian Big Business, GOU and mass
discussion on making quality and objective . - -

. . . - media attention on the broad issue of the
higher education an engine of economic nexus between quality and transparent
browth. Secondarily, establishment of an USET]I Alliance higher educatioﬂ and increased cf)conomic
JAnnual Conference as new modus for # of Conferences Report /Annually |Development N/A N/A | N/A 1 1 gher e S .

; . A - competitiveness. Preliminary talks in
Fegular high level public examination of Coordinator : - .
. Y1/Q4 are leading to the establishment, in
khe nexuss between quality and
: - Y2Q1 (January 2011) of a Conference
kransparency of higher education, and e -
petter economic growth in Ukraine Organizing Committee. .
' The Conference is expected to be held in
Y2Q4.
Area 4: Facilitating Informed Test Preparation Demand and a Professional Test Prep Industry
Activity 4.1: Partner-led development of preparation tests and widened access
Area 1 leader & FAKT publishing House created six tests
. Sample tests for all subjects Sample test o (History of Ukraine, Physics, Geography,
p- Quality sample tests developed produced for each testing sessions  |forms Annually Publlsrung » NIA 15 21 22 33 Chemistry, Biology and Russian language)
House “Fakt .
in Q1 of Y2.
Special issue of Timo iournal for Special TIMO Foundation published special
b. Students will have the opportunity to test P - J issues of Publishing TIMO issues with tests in History of
L . test takers published before each - /Annually “ " N/A 2 2 2 3 - - .
kheir skills before actual operational tests . . Timo House “Fakt Ukraine, Physics, Geography, Chemistry,
testing session - - .
ournal Biology and Russian language.
- L.JSETI W!” assist Fakt in developing an On-line preparation tests created On-line Publishing In In The on-line preparation tests are under
bnline practice test system for the Career develoned and Ki Annually “Eakt” No Yes Yes devel b lilabl
eb-site eveloped and working tests House “Fakt process |process evelopment but not avalilable yet.
. S_tudgnts with internet will b? able to test Practice tests are made available on- Product and Publishing in in The on-line preparation tests are under
kheir skills before actual operation tests li 4 - ibl reportson  |Annually “Eakt” No Yes Yes devel b lilabl
[ emotely ine and scoring possible hits House “Fakt process |process evelopment but not avalilable yet.
FAKT publishing House created six tests
P. Inexpensive test preparation materials Booklet of Preparation Tests Product Annuall Publishing N/A in 1 2 3 (History of Ukraine, Physics, Geography,
Imade available to target rural students Published for each testing session Y IHouse “Fakt” process Chemistry, Biology and Russian language)

in Q1 of Y2.
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