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Executive Summary 
This report is submitted to USAID/Burundi to document activities of the Burundi Agribusiness 
Program for the fourth quarter of our fourth project year (July‐Sept 2011). 

During this reporting period the program undertook its annual field survey to document a number of 
internal performance indicators. Managed by our Monitoring and Evaluation team and using 
students from the University of Ngozi as enumerator, the current study interviewed members of 542 
client households, representing all sectors of project activity in 10 of the 12 provinces of the project 
zone. The report in its entirety is presented in the annex, but key findings include:  

• 62,276 households are direct beneficiaries of BAP assistance. According to recent survey 
conducted by BAP, average family size among our clients is 6.2 persons, meaning we are 
indirectly impacting 386,111 people in the project zone 

• 34% of our clients believe their revenues have increased due to BAP interventions. This is a 
28% increase over PY3 

• 96.9% of clients surveyed have adopted at least one improved technique being promoted by 
BAP 

• 44,8% of clients have adopted at least one new technology proposed by BAP. In coffee fully 
64.6% of clients have adopted a new technology while only 11.8% of clients collaborating 
with our horticultural component have done so thus far. In dairy the adoption rate is 58% 

• 86.3% of our clients affirm that BAP activities respect or improve environmental conditions 
in their communities. This is an increase of 8.8% over PY3 

• The percent of clients with latrines at their “work sites” has increased 67.5% from 8% of 
households to 13.4% of households between Py 3 and PY 4 

• 54% of clients interviewed have incorporated some form of agroforestry on their farm while 
80% use some sort of technology to protect against soil erosion with 55% using contour 
planting and 43% planting hedgerows on contours 

• 17.3% of our client households are producing and applying compost as fertilizer, while 26.7% 
are land applying some form of manure. Only 9.2% are using chemical fertilizers 

• 86.5% of clients say that BAP activities have led to increased economic opportunities in their 
communities. This is a increase of 1.4% over PY3 

• 63% of our clients listen regularly to the Akeza karigura radio program 

• 96.6% of associations assisted by the program have some form of legal recognition. 20.1% 
are recognized nationally while 36.2 % have provincial level agreements.  

• 85.4% of client associations have statutes available in Kirundi, while 83.2% also possess 
written internal rules of order in local language 

In Coffee activities this quarter focused on the organization and successful execution of the Burundi 
Prestige Cup competition for the best Burundi Coffees and a precursor for 2012’s Cup of Excellence 
competition; on seminars, including field visits, organized at the request of Provincial governors to 
explain the first year’s results of BAP’s field demonstrations ‐designed to improve coffee 
productivity, on capacity reinforcement of our client associations and on monitoring and 
documenting the renaissance of the government’s efforts to divest itself of the operational 
infrastructure in coffee and finally proceed with the privatization of the sector. We note that the 
percentage of washed coffee has risen vs fully washed coffee and that overall sector productivity 
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declined by 50% this campaign. The fact that washed coffee is now almost half of Burundi’s total 
coffee production does not bode well for Burundi’s retaining its reputation for single origin quality 
among the international specialty coffee community. We note that direct sales of Burundian coffee 
represent 7.4% of the annual production of fully washed coffee for 2011. Further, the diversity of 
international buyers, as well as their geographic spread has increased this year. 

In dairy, the equipment for the two Milk Collection Centers has arrived in country. By the end of the 
quarter the equipment at the center of Bukéyé was fully installed and calibrated, the management 
team was recruited and trained and final negotiations were underway with dairy association 
members in the draw zone for the contracting of their milk. The Rutegama MCC should be 
operational in November 2011.  Thirteen technicians were trained with BAP facilitation, in artificial 
insemination and 50 cows were inseminated with improved race semen in the Bukéyé draw zone as 
part of this training. In other activities BAP tracked the distribution of forage legumes and 
Pennisetum; trained forage producers in proper cutting and pruning techniques, documented the re‐
diffusion of forage seed from multipliers to other dairy herders, and worked on introduction of 
improved appropriate technology hay balers and forage cutters to our clients. 

In horticulture, most of our effort focused on the 24 demonstration plots that were established in 
seven of twelve provinces in the project zone to showcase best production practices. Six field days 
were organized at sites in five of the provinces. During these days the program emphasized farmer 
to farmer exchanges, achievements and appreciations of the best practices and technologies being 
promoted. 1350 farmers were trained this quarter in best agronomic practices for horticulture while 
331 farmers (53.5%) of whom were women participated in the field days. Collaboration with the 
DPAE was evident as 12 cadre of the DPAE and 6 rural monitors participated actively in horticulture 
activities. New techniques highlighted during this reporting period included raised bed planting, 
optimum seed density, mixed fertilization and pest management, mulching, irrigation using treadle 
pumps and vertical trellising for tomatoes. By the end of the reporting period production results 
were only partially known, but the “buzz” and excitement for these activities was growing. 

This reporting period in gender and microenterprise activities there was an intensification of 
capacity reinforcement activities for associations and their members both for institutional capacity 
reinforcement and improved governance, but also for better management and business practices. 
The end of the first phase of literacy training found that 80% of those who registered for training 
became regular participants and greater than 93% of regular participants finished the literacy 
curriculum and became “neo‐literates”. Other activities included working with dynamic associations 
on the development of income generating activity proposals, identification of pilot sites for the 
introduction of fuel efficient stoves and kitchen gardens and assisting AFAB with the organization of 
a regional women’s entrepreneurship workshop. 

In Grants and Financial Intermediation we note that three of the community water systems‐ 
Kinyovu, Murema and Kayenzi were remitted to their communities through grants at the end of their 
guarantee periods with the enterprises that had rehabilitated them. Much of our time during this 
reporting period was spent increasing our pipeline of potential grantees, in field visits with potential 
grantees to discuss proposed activities, documenting their organizational and economic history, 
offering technical backstopping in the preparation and financial analyses of proposed activities, and 
collaborating with clients in the development of dossiers for submission under the DCA.  
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In Community Water, Sanitation and Effluent Mitigation much of the quarter was spent in support 
of other project components, particularly gender and micro‐enterprise and coffee. Water harvesting 
effluent control system redesign and sized tailoring of systems for use at mini‐washing stations; 
analyses of water environmental results garnered from samples taken at different points at washing 
stations with improved effluent control systems and those where none exist; as well as time 
invested in negotiating the terms and conditions of the community water system grants were major 
time sinks during this reporting period. BAP pilot washing stations with properly managed effluent 
control systems showed decreased levels of nitrites and nitrates, decreased suspended matter, and 
significantly higher pH after treatment than in control stations without effluent control. We note too 
that these stations showed a marked decrease in noxious odors due to the separation of pulp solids 
from grey water in the effluent outflow, post pulping. While BOD was significantly improved at pilot 
washing stations, more work still needs to be accomplished to better aerate grey water before it 
rejoins surface flow.  

At the Burundi Business Incubator the quarter was characterized by was characterized by the 
effective start up of the Shika Business Plan Competition in collaboration with BidNet, an 
intensification of training activities, acceptance of the BBIN as a Business Edge franchisee with the 
International Finance Corporation (IFC), the beginning of mentoring services to pre‐incubatee clients 
and a number of team building sessions for the management team of the BBIN. By the end of this 
quarter the BBIN had accumulated sufficient cash reserves to cover operational expenses (if kept at 
current levels), post donor financing, for a period of eight months. This tendency bodes well for BBIN 
medium term sustainability. 
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Value Chains 

Coffee 

Introduction 
Four principle activities characterized our interventions in coffee during this reporting period. First 
was the continued capacity reinforcement for and with our farmer clients. Second was the Burundi 
Prestige Cup, a precursor to the Cup of Excellence, a capstone marketing event for specialty coffee. 
Third was activities related to coffee productivity and fourth was liaisoning, organizing and 
documenting the direct sales of Burundi’s 2011 coffee harvest to international buyers and roasters. 

Activites 

Monitoring of coffee sector reforms 
Burundi has subscribed to a policy of privatization of the industrial infrastructure of the coffee 
sector, retaining the role of sector regulator. In 2009 the first tender of infrastructure resulted in the 
sale of only 13 washing stations to one private sector operator WEBCOR. It was anticipated that the 
tendering would continue annually until all remaining 133 washing stations a two dry mills were 
sold. This disengagement remains as a precondition for continued World Bank budgetary assistance 
under DARE IV. Since 2009 the GOB has not followed through on its promise to re‐tender the 
infrastructure, partially due to the electoral campaign in 2010 and partially due to continued 
resistance from the coffee farmer’s confederation (CNAC) over the terms and conditions of the sales. 
The GOB has now announced its intention to tender the remaining infrastructure by the end of the 
2011 calendar year.  

In the period between the first tender and the present, the GOB has not remained inactive. Several  
studies were commissioned, one evaluating the strengths and weaknesses of the first tender, and a 
second study evaluating the mechanisms for activating the reserved shares in the privatized stations 
for the benefit of the farmers and their organizations. Further, SCEP (the Service in charge of Public 
Enterprises) underwent a restructuring post‐election and the new Commissaire, with members of 
the Coffee Reform committee made a tour and held a series of meetings with farmers and other 
interested parties in the interior of the country in order to understand peoples questions and 
concerns and to respond where appropriate in order to advance the privatization dossier. 

In zones where sales have already occurred (Kayanza and Ngozi provinces), the farmers requested 
clarification from the government as to how they are to purchase their shares, insisting that any 
effort should be accompanied by a capacity reinforcement of existing cooperatives in order to 
enable them to transparently and professionally manage their structures in the future. In other 
zones, the farmers suggested the GOB re‐think the conditions of sale, especially the size and 
distribution of the “lots”. The farmers suggest that subdividing the lots into individual units (one 
washing station or one dry mill) would open the door for small or medium sized Burundi investors to 
procure the industrial infrastructure, conserving this, this “national heritage” in the hands of 
Burundians at affordable prices. 

We are pleased with the GOB’s decision to move forward with the next round of tendering but 
wonder if the wish to tender before the end of this calendar year is feasible. It will take time to name 
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a committee to oversee the bids, to review and revise the terms and conditions of sale and to 
publicize the tender in conformity with the legislation governing public tenderings. Further, once the 
terms and conditions are defined, the outside world needs to be informed and time reserved for 
potential investors to perform their own assessments and prepare the complete bidding documents. 
Once bids are received there will necessarily be a period during which the bids are analyzed 
adjudicated and the sale consummated.  

We believe this process will take a minimum of 4 months, suggesting that if the process gains 
momentum in November, it could be finalized by late February 2012, which is late given that next 
year’s coffee harvest risks to be both early and abundant. Further, investors will expect to use land 
title as guarantee against their request for operating capital and the infrastructure in question, while 
effectively “purchased” under rights of Eminent Domain, remain untitled and a source of conflict 
with the hereditary land owners. Add to this usury privileges that have accrued for certain farmers in 
the bottom lands of the washing stations for the past 20+ years that will probably need to be 
terminated, as well as the need to upgrade and improve infrastructure prior to the start of the 
coffee campaign and it is unlikely that any new investors will be operational for 2012. 

Continuing the transition period for another year may not be a solution because, currently, the 
SOGESTAL that manage the infrastructure under contract with the GOB will be ineligible as bidders 
for two reasons‐ first, they have huge debt overhangs and are effectively underwater to the 
government and second, the government will need to divest itself of its shareholdings in the 
SOGESTAL so that they may qualify as bidders, as it is not anticipated that a parastatal would be a 
qualified bidder. How much time will this sale of shares take? This is unclear. What is unknown is 
whether the SOGESTAL and their staff will remain motivated and continue the necessary steps to 
prepare the 2012 coffee campaign in the face of uncertainty. During the previous tender the 
SOGESTAL held off and delayed preparing for the campaign pending the results of the tender. This 
was detrimental both to the efficiency of coffee operations and the quality of the coffee. 

BAP continues to monitor the situation as things unfold. 

Operational Research/Development actions destined to improve coffee productivity 
From July through September, in conformity with the agronomic calendar for coffee, BAP’s coffee 
agronomists collaborated with lead farmers managing demonstration plots to ensure that mulching 
and pruning activities were accomplished in a timely manner. For farmers seeking to plant more 
coffee, the agronomist assisted in the choice of land with the best mix of appropriate characteristics. 
In addition, the agronomists continued to promote the production of compost using coffee pulp or 
other available vegetative matter. This reporting period the agronomists assisted in setting up 25 
new compost pits‐6 in Kayanza, 16 in the province of Ngozi and three in the province of Kirundo. A 
total of 70 farmers were assisted directly with mulching, pruning and thinning on their 
demonstration fields. 

Farmers understand well the need to prune, thin, and mulch their coffee. However they are 
confronted by a) a lack of appropriate tools; b) a lack of available straw and c) a labor constraint 
during the months of May and June (the opportune time for mulching). Concerning the compost pits, 
farmers rue the distance to the washing stations as they seek to procure pulp and/or the lack of 
available, affordable manure in proximity. Mulching earlier in the cropping cycle (just at or post 
harvest) before the rains cease assists in maintaining soil moisture in the rooting zone. Mulch 
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applied in July/August, during the dry season a) breaks down slower and b) does not assist the plant 
in avoiding hydric stress by retaining soil moisture near the surface.   

Number of compost pits dug by coffee 
farmers 

0

50

100

150

2010

2011

The development of compost as an organic alternative (or supplement) to chemical fertilizer was 
introduced during exchange visits 
by farmers to Rwanda and 
Tanzania in 2010. At the end of 
last fiscal year there were 83 
compost pits being experimented. 
One year later there are 224 in 
the project zone. As can be seen 
from the figure below 98 farmers 
in the commune of Ntamba in the 
province of Bubanza have 
instituted 140 of these, 

representing 62.5%. These farmers are in an isolated commune far from input dealers. The number 
of compost pits in Ngozi and Kayanza provinces increased over the past 12 months while the 
numbers in Kirundo and Muyinga provinces decreased slightly. As farmers learn of the results of our 
production demonstrations and the benefit compost can add to their overall productivity, we expect 
to see more compost being applied to coffee plantations. 

In September, the agronomists began documenting production costs for farmers participating in 
demonstrations. The component leader monitored progress being made in the collaborative effort 
between ISABU/BAP and the University of Ngozi to improve productivity, reduce cyclicity of 
production and diminish the prevalence of potato defect in Burundi’s coffee. By the end of the 
reporting period 72 farmers had been identified to participate in the study, background information 
on their demographics and agronomic systems was being collected and soil samples had been 
procured for analysis at ISABU. 

At the request of the governor of Ngozi, BAP‐ having published the results of our first year’s 
demonstrations, held a workshop for communal administrators, deputies, farmer federation 
representatives, personnel of the SOGESTAL and WebCor and DPAE technicians on extension 
techniques for improving coffee productivity in the province. During the workshop it was revealed 
that only 68% of the coffee plants in the province are in a productive state and that per tree 
productivity has declined to less than 1 kg/cherry per coffee tree. BAP presented the results of our 
demonstration plots and all participants proceeded on a field visit. At the end of the workshop the 
following strategic decisions/recommendations were formulated. 

1. Communal administrators will insert coffee extension activities as a priority in their agenda 
2. The communal extension committees need to be rendered operational, using the existing 

means available at the communal level 
3. A provincial oversight committee will be established to monitor coffee production, 

productivity and extension efforts 
4. Communal agronomists will be formally tasked with providing coffee extension messages on 

best practices at the hillside level each Thursday 
5. In addition to normal cultural practices and proper agronomic maintenance, all extension 

personnel should actively promote the use of fertilizers and compost. 
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6. The provincial oversight committee will make regular trips to each commune to sensitize the 
populations and motivate the agronomic monitors. This will be scheduled on a regular basis 
and will implicate the communal administrators and their staff.  

BAP notes that a World Bank team visited demonstration plots in the commune of Gashikanwa to 
take note of the effects of improved fertilization and production practices on coffee plantations. 

Private Sector Development and Entrepreneurship 

Capacity Reinforcement of Lead Farmers by ADC 
During this reporting period ADC held 43 training sessions for lead farmers at coffee washing stations 
throughout the project zone. Three technical themes were developed. Of these the two themes 
generating the greatest farmer interest were agronomic maintenance of coffee plantations and 
composting. Nursery production of coffee plants was facilitated only for farmers in the provinces of 
Kirundo, Muyinga and Ngozi. 

Table 1: Participation by Lead Farmers at Training Sessions facilitated by ADC at Coffee 
Washing Stations 
 

Thèmes agronomiques 
Total 

M W T #s % W 
Agronomic maintenance 
of the coffee plantation 

257 144 401 20 35.9 

Composting 230 90 320 15 28.1 
Nursery Production of 
Coffee Plants 

89 21 110 8 19.1 

Total 576 255 831 43 30.7 

 
We note that this is a down time in the cycle of agronomic training for coffee farmers as the harvest 
has finished and the coffee is being prepared for sale. Too BAP had two ADC out on maternity leave 
and a third who resigned during the reporting period to pursue further study in the US. We note as 
well that no training sessions for coffee were offered at washing stations in the Sogestal Mumirwa 
(provinces of Cibatoke, Bubanza, Bujumbura Rural, Bururi and Makamba) during this period. 
Women’s participation averaged 30.7%, with the greatest average participation noted for themes 
related to the agronomic maintenance of coffee plantations (35.9%) and composting (28.1%).  

Capacity Reinforcement by Lead Farmers for others on their hillsides 
One hundred forty nine sessions on 111 different hillsides occurred during this quarter. Effective 
participation (#s/h x mean pp/s) = 3363 of whom 40.4% were women. The most popular topic of this 
reporting period, judging by the number of total participants and the number of sessions held was 
agronomic maintenance of the coffee plantation (76 sessions) followed by pest management (20 
sessions). Mean participation was 30.3 pp/session. Greatest average participation occurred at sessions 
on fertilization (55.5 pp/s), improved methods for processing coffee (39.3 pp/s) and composting (37.4 
pp/s). Women’s participation followed the overall trending during this period.  
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Table 2 : Participation at training sessions facilitated by Lead Coffee Farmers from July-Sept 
2011 

Agronomic Theme M W % W Total 
#sessions/ 
hillside 

#sessions X pp/s 

Agronomic maintenance of the 
coffee plantation 

2021 1323 39.6 3344 76 113 29.5 

Pest Management 302 186 38.1 488 20 20 24.4 

Fertilization 106 116 52.2 222 4 4 55.5 

Composting 200 137 40.6 337 8 9 37.4 

Improved methods for processing 
coffee 58 60 50.8 118 3 3 

39.3 

Total 2687 1822 40.4 4509 111 149 30.3 

 

Evolution of mini­washing stations 
Construction of infrastructure by the cooperative members at Karinzi and Korane has been 
completed. Small warehouse/offices have been constructed as has the site for the installation of the 
eco‐pulper. The members of Karinzi preferred to construct a mini holding bin for cherry in the image 
of the larger holding tanks at classic washing stations while at Korane the farmers have constructed 
an open air hangar with concrete slab to which the eco‐pulper will eventually be fixed by without an 
associated holding tank for cherry. At Korane, however, the members have built a small water 
retention dam near the site of the future eco‐pulper to facilitate pumping water to the processing 
equipment’s tank. 

At Bwayi, the construction of the warehouse/office has reached the level of the roof. The 
cooperative has attained from the administrative authorities land title for their holdings and are 
currently developing a mini‐land use plan for the site to determine the best placement for their 
drying tables. This diagram will constitute part of the dossier submitted by the cooperative to ARFIC 
in order to receive their official authorization to process coffee. 

The cooperative Ntamba in Bubanza province requested technical assistance from BAP coffee and 
wastewater treatment cadre in order to determine the best plan for laying out their mini‐washing 
station given the land available and its topography. Immediately following this visit the cooperative 
began construction of its warehouse facility and roofing the structure had begun by the end of this 
reporting period. 

Observations 

• All four cooperatives are fully engaged in the process of respecting the terms of their 
agreements with BAP. We have three eco‐pulpers already purchased and ready for 
installation but must now move forward with the purchase of material to cover the drying 
tables as well as the assistance promised for the treatment of washing station effluents 

• No Cooperative has yet obtained the official concurrence from ARFIC that will permit them 
to process cherry into parchment. We have recommended that they quickly develop the 
necessary documentation in order to be ready for the start of the 2012 coffee season.  
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BAPs capacity reinforcement assistance to the cooperatives is translating into new initiatives being 
taken in the rural areas.  

In Bwayi, when the cooperative was faced with a difficulty in finding sufficient land for the 
installation of their mini‐washing station, a member stepped forward and offered to sell his land to 
the cooperative. The terms of the sale included 2 million FBU in cash and shares in the new washing 
station worth 500.000 FBU.  

This same cooperative has traded shares in the new washing station with for masonry work and for 
materials (sand, bricks, stones, wooden stakes etc..) needed to build the center. The masons are paid 
3000 FBU/day, 50% of which is being paid in cash, the rest in shares.  In total, the cooperative is 
exchanging 97 shares valued at 1.455.000 FBU for the masonry services and materials.  

It is worth noting that the cooperative also hired 4 students who were on vacation as day laborers 
on the site. The money these students earned permitted them to pay for their school fees and 
supplies. 

Facilitation of direct discussions between farmers and international coffee 
buyers/roasters 
During the day of closing ceremonies for the Burundi Prestige Cup BAP facilitated meetings between 
members of the international jury and the farmer representatives from the 22 lots in competition. 
The farmers raised issues related to prices paid for their coffee but also their difficulty in accessing 
fertilizers and small agricultural equipment. The members of the international jury took note of the 
farmers concerns, offered advice where possible and raised two issues with the farmers‐ the 
productivity of Burundi’s coffee and the prevalence of the potato defect. This exchange was 
appreciated by both sides as an opportunity to develop durable relationships over the medium term.  

The international jury also met with the “owners” of the coffee entered for international 
competition, particularly the DG of the SOGESTAL and the owner’s representative for C%AB coffee. A 
number of side direct sales contracts for coffee that was not ranked in the top 10 were negotiated. 

BAP also facilitated contact between the international jury and Burundian freight forwarding 
companies. In addition to SDV, the buyers met with the managing director of SODETRA who 
informed the assembly of new paperwork needing to be furnished but assured the buyers that the 
transport of their coffees to the port of Dar Es Salam or Mombasa would not be unduly delayed. 

Production, Promotion and Sale of Coffee 

Production 
This was an off year for coffee production when compared with 2010. As of 30 Sept 2011 the 
production of fully washed coffee was estimated at 6400 mT of green and that of washed coffee at 
6156 mT (49% of the national production). Anticipated total production of Burundi green this year 
will only be 12556 mT, approximately 50% of the coffee produced in 2010.  

As the figures show, there was intense competition for cherry between the owner/operators of the 
coffee washing stations and the buyers of washed coffee for cherry this year. The WebCor stations 
suffered more than most as farmers in the WebCor draw zones chose not to sell to WebCor for two 
reasons. First, WebCor chose not to make a second payment for 2010 coffee purchases; and second, 
WebCor opened their stations very late and delayed communication of their pricing strategy in 2011. 
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Collectors of washed coffee entered into intense competition with each other driving the price of 
washed parchment up to between 3000 and 3200 FBU/kg. This motivated many farmers to sell 
directly to washed coffee collectors rather than transporting their coffee to the washing station, 
where cherry was being purchased at 630 FBU/kg (a parchment price of appx 3159 FBU/kg). We note 
that the farmer owned coffee washing station at Rohororo, benefitted from farmer’s 
discontentment with WebCor drawing farmers from traditional WebCor draw zones in both Ngozi 
and Kayanza provinces to their washing station.  

In order to counteract the tendency to transition from fully washed to washed coffee, the sector 
needs to revamp its financing mechanism, allowing for payment of cherry when it is brought to the 
station, rather than delaying payment 2‐4 months. Collectors of washed coffee pay farmers directly 
at the time of transaction, creating a clear delineation of when the coffee has been “sold” for 
farmers. Further, the fully washed sector actors should explore the possibility of offering bridge 
financing to farmers so that they are not forced to sell their coffee “on the tree” at fire sale prices to 
make ends meet during the lean months prior to harvest. Finally, BAP demonstration plot data 
suggests that coffee produced by traditional cropping systems suffers a reject rate of up to 30% at 
the washing stations because of its poor quality. Rather than risk needing to return to the farm with 
1/3 of their production, many farmers are choosing to sell their coffee to washed collectors in 
proximity to their hillsides. To reverse this tendency InterCafe and the MINAGRIE need to rethink 
their strategy for furnishing good quality inputs in sufficient quantity and on time to farmers so that 
the quality of their cherry may improve. 

Coffee Cyclicity 
Between 2003/2004 and 2009 year on year cyclicity varied from 72 to 83% between good years and 
bad years. If we consider cyclicity between 2010 and 2011, the amplitude has dropped to 50%. If the 
sector decides to reinvest profits earned over the past two seasons because of favorable world 
market prices for coffee back into the plantations, it is possible that year on year cyclicity could drop 
to between 25 and 35%.  

Coffee purchased and processed by BAP “pilot” washing stations 
According to figures received from ARFIC national purchases of cherry for processing as fully washed 
coffee attained 41,319.1 mT is 2011. The table on the next page gives data received the washing 
station managers at BAP “pilot”washing stations. This campaign these stations purchased 12,141.9 
mT of cherry from more than 51,000 farmers. This represents 29.4% of all cherry purchased by 
washing stations this campaign. The average cherry production per farmer equals 220.56 kg. 
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Province Washing 
Station

Owner/Opera
tor

Cherry Production 
(Kg)

# of Farmers Mean Cherry 
Production/ 
Farmer (Kg)

Bubanza Ntamba GOB/Sogestal 
Mumirwa

88,337 354 249.54

Mugina GOB/Sogestal 
Mumirwa

1,029,875 2167 475.25

Murwi GOB/Sogestal 
Mumirwa

362,590 1055 343.69

Buhayira GOB/ Sogestal 
Mumirwa

172,776 681 253.71

Butemba GOB/Sogestal 
Kirimiro

152,905 807 189.47

Kibuye GOB/Sogestal 
Kirimiro

130,999 963 136.03

Mahonda GOB/Sogestal 
Kirimiro

97,243 548 177.45

Butegana WebCor 112,051.50 639 175.35

Bwayi GOB/Sogestal 
Kayanza

438,790 2844 154.29

Buziraguhindw
a

CPC 323,000 3172 101.83

Buhorwa Sogestal 
Kayanza

289,418 2278 127.05

Kirema Coprotra 700,286 2374 294.98

Karinzi Coop 
Dusangirijamb
o

396,287 1576 251.45

Karehe Coprotra 877,144 2569 341.43

Codemu Mini‐cws 
operated by 
coop

82,388.00

Codenya Mini‐cws 
operated by 
coop

20,593.50

Kinyovu Sogestal 
Kayanza

374,914 3268 114.72

Kiriyama Sogestal 
Kayanza

522,469 2554 204.57

Ruhororo Ubwizi 
Bw’Ikawa

832,303 747 1114,19

Mpanga SEGEC 1,126,151 4911 229.31

Buhimba GOB/Sogestal 
Kirundo‐
Muyinga

187,032 756 247.4

Gasura GOB/Sogestal 
Kirundo‐
Muyinga

138,414 818 169.21

Muramvya Teka GOB/Sogestal 
Kirimiro

308,834 1529 201.98

Kagombe Sogestal 
Kirundo‐
Muyinga

1,286,441 4632 277.73

Nyamasaka Sogestal 
Kirundo/Muyi
nga

242,071 582 415.93

Nkamwayinka 
de Kobero

Private 
–Federation 
Kirundo‐
Muyinga

79,610.50

Murago GOB/Sogestal 
Kirundo/Muyi
nga

254,024 1512 168

Ngogomo GOB/Sogestal 
Kirundo‐
Muyinga

325,274 1813 179.41

Rugerero GOB/Sogestal 
Kirundo 
Muyinga

239,210 1047 228.47

Wingoma APROCO 3280.00 54 228.47

Gatukuza Private 43,567 349 124.83

Murambi GOB/Sogestal 
Ngozi

183,726 814 225.71

Rugabo GOB/Sogestal 
Ngozi

222,145 1493 148.79

Ruhama GOB/Sogestal 
Ngozi

29,273 308 95.04

Gitwa Sogestal Ngozi 219,538 746 294.29

Rwintare Sogestal Ngozi 101,289 456 222.13

Rutanga Sogestal Ngozi 147,648 639 231.06

TOTAL 12,141,896.50 51,055.00 220.56

Cibatoke

Gitega

Kayanza

Kirundo

Muyinga

Ngozi

 

Specialty Coffee 
By the end of this reporting period a total of 474.5mT of coffee had been sold by direct sales 
agreements. This represents 19.6% of Burundi’s fully washed sales to date and 7.4% of Burundi’s 
fully washed coffee production for 2011. Buyers of the coffee have diversified this year to include 
Canada, Norway, Japan, Australia as well as the US, UK and Switzerland. For certain buyers, the price 
is known. But the conversion ratio of parchment to green, remains only an estimate until milling is 
completed. Since sales of Burundi’s coffee continue, this data, valid at 30 September 2011, must be 
considered preliminary and will be completed at the end of the calendar year. The table below gives 
detailed information on direct sales contracts negotiated as of 30 Sept 2011. 
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SOGESTAL Acheteur

Pays 

d'origine

Numero 

contrat

Nombre 

de sacs

Quantité 

(kg)

Prix de 

base 

en 

cts/lb

Prix vente 

au Kg  en 

$US

Prix moyen 

réalisé par la 

cellule de 

commercialisatio

n en $US/Kg par 

appel d'offre des 

cafes ordinaires

Ecart de 

prix en 

$US/Kg

Valeur totale

Total de la 

prime au 

producteur 

en dollars 

par lot

Kirundo‐M SUCAFINA Suisse SPB‐25733 320 19,200 214 4.72 5.58 ‐0.86 90,583 2,963

ARMAJARO Angleterre CPS14138/00 295 17,700 238 5.25 5.58 ‐0.33 92,872

TGEP Inc Canada 320 19,200 253 5.58 5.58 0.00 107,092 2,540

ARMAJARO Angleterre CSP14005‐00 302 18,120 268 5.91 5.58 0.33 107,060

ARMAJARO Angleterre CPS14004‐00 63 3,780 268 5.91 5.58 0.33 22,334

Louis Dreyfus Suisse P‐11840 960 57,600 254 5.60 5.58 0.02 322,545

ARMAJARO Angleterre CSP13867‐00 300 18,000 291 6.42 5.58 0.84 115,478

Intelligentsia C USA 260 15,600 310 6.83 5.58 1.25 106,615

Kayanza SCHLUTER Suisse P1251A 318 19,080 307 6.77 5.58 1.19 129,137 12,199

SCHLUTER Suisse P1277A 222 13,320 291 6.42 5.58 0.84 85,454 8,516

SCHLUTER Suisse P1333A 104 6,240 275 6.06 5.58 0.48 37,831

SCHLUTER Suisse P1251A 320 19,200 307 6.77 5.58 1.19 129,949 12,275

SCHLUTER Suisse P1252A 320 19,200 307 6.77 5.58 1.19 129,949 12,275

SCHLUTER Suisse P1253A 320 19,200 307 6.77 5.58 1.19 129,949 12,275

SCHLUTER Suisse P1254A 320 19,200 307 6.77 5.58 1.19 129,949 12,275

SCHLUTER Suisse P1255A 320 19,200 307 6.77 5.58 1.19 129,949 12,275

CPC Counter Cultur USA 220 13,200 300 6.61 5.58 1.03 87,303

C&AB Intelligentsia C USA 50 3,000 310 6.83 5.58 1.25 20,503

Ngozi 960 57,600 5.58 ‐5.58

Kirimiro 160 9,600 5.58 ‐5.58

SEGEC SCHLUTER Suisse P1271A 320 19,200 255 5.62 5.58 0.04 107,938

SCHLUTER Suisse P1320A 320 19,200 265 5.84 5.58 0.26 112,171

SCHLUTER Suisse P1370A 640 38,400 210 4.63 5.58 ‐0.95 177,781

Cafés BPC 175 10,500 9.68 5.58 4.10 101,640

TOTAL 474,540 6.30 0.19 2,474,082 87,594

 

Burundi Prestige Cup 
As a dry run for the planned 2012 Cup of Excellence, the Burundi Prestige Cup was organized during 
this reporting period as a key addition to Burundi’s marketing and promotion efforts, especially to 
the targeted specialty coffee niche market. This competition seeks to identify, classify and sell the 
best coffees in Burundi. In order to garner sector “buy in” and favorize long term sustainability of the 
activity BAP considered it imperative to implicate all the coffee sector actors in the planning and 
execution of the activity. To this end an organizing committee for the event was established of 13 
members from ARFIC, InterCafe, CNAC, the Coffee Reform Committee, the SOGESTAL, the Dry 
Millers, ABEC and representatives from the Burundi EAFCA chapter together with cadre from BAP’s 
coffee team. The coffee sector mobilized 121.650.000 FBU (appx. $98,900 USD) to assist in financing 
this event. 

Technical assistance was provided by BAP and the Alliance for the Cup of Excellence (ACE). Eleven 
international buyers/roasters from all over the world participated as judges. They were joined by 
two members of the Burundian national jury for a total of 13 judges for the final round of the 
competition.  

A total of 353 lots from 56 washing stations representing the five SOGESTAL and private operators 
like WebCor Burundi, CPC, Coprotra, Ets Nduwayezu, SEGEC, C&AB, Ubiza bw’Ikawa, Gashikanwa 
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Specialty Coffee and APROCO submitted lots for pre‐selection. Of these 150 were retained for 
competition. 

The National Jury composed of 14 members, consisted of 4 of 7 cupping trainers, the head of quality 
control for the Sogestal Ngozi, a cadre with the ARFIC cdertification lab in Ngozi, four students from 
the University of Ngozi, and four young A2 ITAB technical school graduates who are currently 
seeking employment. To this group fell the task of distilling down from 150 lots to 60, the coffees 
submitted for competition. It is these 60 that were presented to the International jury in order to 
discern the best coffee in Burundi.  

Of the 60 lots presented for international cupping, 24 (40%) were eliminated for potato defect. 
Fourteen others did not meet the rigorous standards of the international jury, scoring less than 
84/100 The remaining 22 lots were considered “winners” and, as such were presented at the special 
auction. The top ranked coffee (from CWS Kiryama in Kayanza) cupped greater than 90, placing it in 
the ranks of “presidential” coffees worldwide.  A Summary of Prestige Cup results is given below: 

The top 22 samples came from 11 washing stations. Eight of these 11 (73%) are BAP partners. These 
eight stations provided 18 of the 22 lots in competitive range (82%). These eight washing stations 
provided 70% of the weighted volume of coffee presented for sale at Saturday’s Auction. 

Eight of the top 10 lots were produced by washing stations in the province of Kayanza. Nine of the 
top ten lots were produced at BAP partner washing stations 

SEGEC is a new owner/operator this campaign 

Rank in 
competition  Score  Proprietaire (Owner of lot) 

Station de lavage 
(washing station) 

1  90.12  Sogestal Kayanza  Kiryama 

2  89.31  Sogestal Kayanza  Kiryama 
3  89.08  Sogestal kayanza  Kinyovu 
4  88.85  Segec  Mpanga 
5  88.77  Sogestal Kayanza  Kiryama 
6  88.58  Sogestal Kirimiro  Gasave 
7  88.54  Sogestal Kayanza  Kiryama 

8  88.27  Sogestal Kirundo Muyinga  Ngogomo 
9  88.19  Sogestal Kayanza  Kinyovu 
10  86.42  Sogestal Kayanza  Kiryama 

Average per pound sales price of green coffee during the auction was $4.25 

Top price was $7.30 per pound of green 

27.8 mT of coffee was sold from these 22 lots at Saturday’s auction, yielding an estimated 
$118,262.43 in revenues 

At least $86,069.80 of this will revert directly to the farmers who produced these lots 

Washing Stations in competitive range (top 22 lots) were from the following enterprises 

Enterprise  Province  # of CWS  Estimated volume of 
green coffee in 
competitive range (kg) 

SOGESTAL Kayanza  Kayanza  5  12,870 
SOGESTAL Kirundo‐ Muyinga  2  6,692.40 
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Muyinga 
WebCor Burundi  Kayanza/Ngozi  2  4,376 
SEGEC  Kayanza  1  2,145 
SOGESTAL Kirimiro  Mwaro  1  1,716 
Total  5  11  27,799 
  

The major impact of this competition should not be viewed as the price paid for the lots that were 
auctioned but more that Burundi, as an origin, joins the ranks of the world’s specialty coffee elite. 
The appreciation of the international jury is that Burundi’s coffee is complex, pleasing and intricate 
with a curious mixture of flavors, body, acidity, and mouth feel found nowhere else in the world. A 
number of the judges contracted for coffees that were not finalists in the competition. We note that 
seven of the buyers are new to Burundi. Word of mouth from this competition should increase the 
demand for Burundi’s coffee on the specialty and high end commercial markets. It is this important 
that Burundi make every effort to maintain the intrinsic nature of its coffee and continue efforts to 
improve overall quality. 

WebSite and Radio Emissions 
The website for Burundi coffee (www.cafeduburundi.com) was officially launched during this 
quarter. Hosted by InterCafe it is available for consultation both domestically and internationally. 
Further, sector actors can collaborate with InterCafe to keep the content updated and dynamic.  

BAP’s coffee component continued to furnish programming to our Kirundi language radio program 
Akeza Karigura on Radio Isanganiro. This quarter 4 emissions were developed related to coffee and 
focused on the following themes: productivity, preparation for the campaign for agronomic upkeep 
of coffee plantations, and the organization of the Burundi Prestige Cup. 

Planned Activities for the next quarter 
• Organize workshops with farmers to discuss the results of the first year’s productivity 

demonstrations 

• Organize workshops with government technical services and elected representatives to 
discuss results of demonstrations on coffee productivity and improved methods of extension 
for coffee 

• Continue capacity reinforcement in Best Agronomic practices for Coffee 

• Finalize the effort to document coffee production costs 

• Assist in the construction of effluent control systems at targeted washing stations 

• Installation of eco‐pulpers at sites of mini‐washing stations 

• Assist coffee associations in the development of small grant requests to diversify their 
income generating activities 

• Finalize the MOU with InterCafe for the Coffee Quality Center; begin activities so that this is 
in operation for the 2012 coffee campaign. 

   

http://www.cafeduburundi.com/
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Coffee Success Story 1‐Learning from Lead 
Farmers 

Corneille Ntakamurenga is a coffee farmer in the Commune of Matongo, 
province of Kayanza and a member of the Niyombere farmer’s 
association. He has a plantation of 300 coffee trees. Last year after 
hearing of the benefits of composting from a lead farmer on his home 
hillside, Corneille voluntarily started his own compost pit following the 
instructions of the lead farmer. From his first experiment Corneille was 
able to apply compost to 50 of his trees. Noting a net difference in their 
color and vegetative state, he decided to expand his compost experiment 
this year to another 150 trees. He has reserved 50.000 FBU to purchase 
manure from his neighbors for his new compost pits and is hoping that 
this practice will increase his per tree productivity to greater than 2 kg of 
cherry per tree, a feat he has never previously accomplished. He hopes 
that through repeated applications of compost he will eventually attain a 

minimum production of 3 kg/tree. 
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Coffee Success Story 2‐Young College and 
Technical School Graduates succeed in expanding 
their career horizons, joining the ranks of 
Burundi’s elite trained cuppers 

Since 20
Alliance 

09 BAP, with assistance from the 
for Coffee Excellence (ACE) has led a 

concerted effort to train Burundian cuppers to 
international standards in order to empower 
the industry in its negotiations with 
international buyers and roasters. Coupled 
with this training effort has been a concerted 
effort at qualifying and certifying cuppers 
according to the Q‐Grader system in 
collaboration with the Coffee Quality Institute, 
the COMPETE program and EAFCA. Not only 
has BAP identified existing, experienced 

industry cuppers from ARFIC, the SOGESTAL and Private Operators, we have also sought to bring in 
new blood through our partnerships with local universities and the agronomic technical institutes.  

We note that historically cupping in Burundi’s coffee industry was limited to the national 
certification labs and focused on physical classification of coffee and the identification of defects. 
The specialty coffee industry is looking for qualified national cuppers from origin countries with the 
capacity to differentiate and profile coffee qualities, to capture the complex intricacies of the aroma, 
taste, mouth feel, body and acidity and to characterize the interplay of these elements for the 
refined coffee consumer and aficionado.  

With BAP support, four students from the agribusiness program at the University of Ngozi and 11 A2 
qualified graduates from the Burundian Agronomic Technical Institute (ITAB) in Kirundo participated 
in multiple training sessions, progressing from the debutante to intermediate levels of cupping, 
benefitted from one month internships organized in collaboration with the State Coffee certification 
labs in Bujumbura and Ngozi, and were offered the opportunity to cup with in bound international 
buyers and roasters. Each of the young trainees benefitted from a minimum of 440 hours of training 
over 8 sessions. In the end Mlle HORUGAVYE Gilberte a student at the University of Ngozi was 
awarded her Q Grader certification. Because of this success she has already been guaranteed a 
position with WebCor Burundi upon graduation and today, benefits from a scholarship from this 
same company so that she may finish her studies.  

In addition, of the 14 members selected for the national jury of the Burundi Prestige Cup, four were 
students from the University of Ngozi and five others were from ITAB Kirundo. Two members of the 
national jury were selected to be voting members of the international jury that evaluated and 
ranked the best Burundi coffees of 2011. One, Alfred Ndikuriyo, is a student at the University of 
Ngozi. The other voting national jury member, Domitien Bizimana, is an experienced quality control 
technician currently employed by WebCor. 

 
 



Page 17 of 86 
 

Burundi Agribusiness Program Q4, PY 4 Report (July‐September 2011) 
 
 

Dairy 

Introduction 
Activities during this reporting period focused on the operationalization of the two milk collection 
centers at Bukéyé and Rutegama. Corollary to this BAP trained technicians in artificial insemination, 
tracked the distribution of forage legumes and Pennisetum; trained forage producers in proper 
cutting and pruning techniques, documented the re‐diffusion of forage seed from multipliers to 
other dairy herders, and worked on introduction of improved appropriate technology hay balers and 
forage cutters. By the end of the reporting period the milk collection infrastructure was installed and 
calibrated at Bukeye, the management team was hired and trained, and the collection center was 
preparing to start operations during the month of October.  In Rutegama, the majority of the MCC 
equipment had arrived and cleared customs, the construction of the building designed to house the 
MCC was continuing, the MCC management team had been hired. What remains is finishing the 
construction – including the effluent control system and connection to electricity, installation, 
calibration of the chilling equipment and training of the management team. This MCC should be 
operational by the end of November 2011. 

Activities Realized during the current reporting period 

Capacity Reinforcement 
 

During this reporting period dairy associations benefitted from only two themes designed to 
improve their institutional and organizational viability. These four sessions, held with associations in 
the Muramvya province, brought together 89 participants, 58% of whom were women and focused 
primarily on developing association level plans and financial management issues.  

Organizational Capacity Reinforcement for Dairy Associations 

Theme  Men  Women  Total  # Sessions  Mean 
pp/s 

% pp who 
are 
women 

Conception of an Association level Development 
Plan 

29  56  85  3  28.33  65.9% 

Financial management of the association  2  2  4  1  4  50% 
Total  31  58  89  4    58% 

 

During this reporting period a series of nine technical themes were developed by ADC for livestock 
producers in partner dairy associations. A total of 18 sessions were facilitated with an average 
participation of 18.9 pp/session. Slightly greater than 47% of all participants were women. Two 
themes registered only women participants. These were –Improved rations for dairy cattle and Milk 
Hygiene. The sessions registering the greatest average participation were Hay Baling 38 pp/s; 
followed by Artificial Insemination and importance of forage crops (25 pp/s each); and cutting of 
silage (24 pp/s). Least popular themes were: factors influencing milk quality (7 pp/s) and improved 
rations for dairy cattle (8.75 pp/s). In total 276 dairy farmers from two provinces Muramvya and 
Bururi participated in these activities. 
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Technical Themes offered to Dairy Associations during Q4 

  Theme  Men  Women  Total  # 
Sessions 

Mean 
pp/s 

% pp 
who are 
women 

1  Factors influencing milk quality  14  0  14  2  7   
2  Improved rations for dairy cattle  0  35  35  4  8.75  100% 
3  Importance of forage crops  18  7  25  1  25  28% 
4  Pruning of leguminous forage  6  9  15  1  15  60% 
5  Milk Hygiene  0  28  28  3  9.33  100% 
6  Nursery preparation for leguminous forage trees  54  18  72  4  18  25% 
7  Hay Baling  24  14  38  1  38  36.8% 
8  Cutting of Silage  13  11  24  1  24  45.8% 
9  Artificial Insemination  18  7  25  1  25  28% 
  Total  147  129  276  18  18.9  47.07% 

 

Training of Technicians for Artificial Insemination 

In early September 2011 BAP in collaboration with the National Center for Artificial Insemination 
proceeded forward with the training of 13 technicians from 8 communes of four provinces in 
artificial insemination. We note that these technicians include both public and private sector 
operators. The training which lasted 11 days included theory and practical experimentation. BAP’s 
innovation is to train technicians in AI, then permit them to sell this service to farmers in the zones 
where they are operational. 

Participants at the training offered in Artificial Insemination 

Province  Commune  Nom et prénom   Employeur   Observation 
Muramvya  Bukeye  Hakizimana Adrien  MINAGRIE   

Niyonzima Clément  MINAGRIE   
Ntibamfashe Philibert  MINAGRIE   
Mugabineza Jean prosper  Ferme de Bukeye   
Yamuremye Aimable    Intern at the farm in Bukeye 

Rutegama  Hakizimana Désiré  MINAGRIE   
Ndikumana Ladislas   Association Garukira Amatongo  MCC employee Rutegama 

Bururi  Mugamba  Gatutsi  Eric  Mr Biranyuranwa Bernard   
Nduwamungu Vincent  Mr Biranyuranwa Bernard   

Ngozi  Ngozi  Bugegene Safia  MINAGRIE   
Kwizera  Célestin  Dondogori Cassien   President of the Ngozi Dairy 

Collective 
Mwumba  Bizimungu Alexis  MINAGRIE   
Gashikanwa  Manirakiza Emmanuel  MINAGRIE   

Mwaro  Gisozi  Ndayisaba Claudine  Self  Private sector veterinarian in Mwaro 

 

Improvement and Diversification of Forage Species 

Production of Pennisetum  
In Bukeye Commune of Muamvya Province, 8 men and 15 women from five hillsides (Kiziguru, 
Rweteto, Gahaga, Musumba, and Gahaga) have planted 55,450 cuttings of Pennisetum. Nine 
farmers planted the Pennisetum as a pure culture on a land area of .27 ha. Eight of the Nine also 
planted a percentage of their Pennisetum to hedrows. In total 22 of the farmers planted the 
Pennisetum as hedgerows in their fields. These hedgerows extend 1971 meters. By the end of 
September, this newly planted Pennisetum was not yet at a stage where it could be harvested.  
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In Rutegama Commune of Muramvya Province, of the 10 men and three women who received and 
planted Pennisetum during the previous reporting period six (5 men and 1 woman) had begun initial 
cutting of the forage by 30 September. In total they had harvested 355 kg of this graminae. We 
expect to have much better data for the end of the calendar year.  

In Ngozi 20 men and 10 women of the dairy collective who planted 47.800 cuttings of Pennisetum 
during previous reporting periods had already started cutting forage to feed their animals. By the 
end of September 12.4 mT of this graminaceous forage had already been produced. This is enough 
to 516 days of feed rations for one 400 kg cow (65% of ration, 24 kg/day). 

The Ngozi collective, known as the Union of Livestock raisers “Dukamire Hamwe” is composed of 17 
associations.  These associations have a total of 364 members 27.2% of whom are women. The 
collective has a total of 354 cows. The Union has a supply contract with the Nyabisabo dairy in 
Bujumbura. A listing of the associations, their members and their locality are given in the table 
below. 

M W T
1 KOMEZUBUMWE 14 4 18 KINYANA 28

2
DUSHIREHAMWE 
MW’ITERAMBERE

8 6 14 KINYANA 28

3 JIMBERE 11 10 21 MIVO 12
4 TUGARUKIRIKAWA 20 1 21 CIGUMIJE 11
5 URUNANI IWACU 25 2 27 KIRURI 9
6 URUNANI 20 4 24 CAMUGANI 11
7 KORANTUSONZE 11 2 13 MUBUGA 18
8 GIRUMWETE 3 8 11 MUBUGA 4
9 GARUKIRAMAHORO 12 8 20 RWAHIRWA 19

10 DUSOZANYE 13 4 17 NYANZA 13
11 ABAJINAMA  13 6 19 NTAHO  19

12 DUFASHANYE 20 11 31 MUREMERA 15

13 ABAKAMYI 11 1 12 CAMUGANI 80
14 ULUPA 18 7 25 NTAHO 13
15 TUGARUKIRUBWOROZI 35 11 46 MUBUGA 20
16 GARUKIRAMAHORO 8 6 14 RWAHIRWA 19
17 TWIYUNGUNGANYE 23 8 31 MAKABA 35

TOTAL 265 99 364 354

Associations Hillside # of cowsMembers

 

 

Redistribution of Pennisetum  
During this reporting period two farmers, one in Rutegama and the other in Bukéyé distributed a 
total of 15.860 pennisetum cuttings to 36 other farmers, nine of whom (25%) were women. On 
average each farmer received 435 cuttings. This is enough to seed appx ½ ha in forage, but the 
preferred manner I to plant along contour lines on the hillside slopes, thus preventing soil erosion 
and beginning the creation of micro‐terraces.  

Pilots of new forage crops 
Unfortunately one of the farmer’s experimenting with the new forage species had part of his fields 
destroyed by flooding. Because of this we lost a season’s data on one Soy variety (MakSoy 4n), one 
sunflower variety (SUNFOLA), Pigeon pea, and forage sorghum. The vetch and alfalfa were harvested 
and yielded respectively 1 kg and 0.5 kg of seed from the 30 gr used in the trials. The Soy has not yet 
been harvested and the barley was heading out by the end of the reporting period, suggesting 
harvest data may be available by the end of the calendar year. 
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Redistribution of Forage Legumes 
Four farmers from three associations‐ two in Bukéyé and one in Rutegama distributed a total of 9 kg 
of lablab, 7.5 kg of mucuna, and 1 kg of vetch. Nine people in Rutegama and two in Bukéyé received 
lablab seed, three people in Rutegama received vetch, one person in Ngozi and two in Bukéyé 
received mucuna seed. In total the four farmers redistributed seed to 17 others, including four 
women. 

Green Forage Production of Leucanea and Calliandra in the Commune of Rutegama, 
Province of Muramvya 

Hillside Men Women Total kg green forage

X 
product/farmer 
in kg

Munanira 23 4 27 10,830 397.4
Munyinya 8 5 13 595 42.5
Bupfunda 12 2 14 1,190 85
Rutegama 21 5 26 6,540 251.54
Nyarukere 28 13 41 7,143 174.22
TOTAL 92 29 121 26,298 190.132
 

.Data available from farmers on five hillsides in the commune that benefitted from BAP assistance in 
developing the leguminous forage nursery in 2009, then transplanting it on contour lines to their 
hillside fields shows that a first cutting of forage by 121 farmers yielded 26.3 mT of green forage or 
an average of  appx 190.13 kg/farmer. The recommended forage feed ration for a dairy cow is 6 kg 
of green matter per day. Thus the production figure translates to 4,383 days of rations for an 
improved race dairy cow. Given that each of these farmers also has at least one cow, the average 
production from the first cut of 190.13 kg is enough green forage to feed one cow for 31.7 days if 
this is the only ration furnished. 
 
Reproduction of forage legumes from seed produced by the original plantings from 2009 
In Rutegama farmers harvested enough seed from their forage legumes to start two new forage 
nurseries, one of which contains 3000 seedlings of Leucaena and the other that contains 2800 
seedlings of Calliandra. These plants should be ready for transplantation during the next reporting 
period.  

In Bukéyé and Ngozi the farmers collected forage seed and have started their own nurseries. In 
Ngozi the dairy collective’s nursery contains 980 plants of Leucaena and 1800 plants of Calliandra. 
Meanwhile in Bukéyé, the nursery contains 2000 plants of Leucaena and 1500 plants of Calliandra.  

The Milk Collection Centers 

Bukéyé 
All of the equipment necessary to begin milk collection operations has now been installed and 
calibrated in Bukéyé. Technicians from Snowman’s Ltd of Uganda, together with the newly hired 
MCC management team, Ntazimba dairy technicians and BAP dairy personnel worked together to 
accomplish this during the last two weeks of September 2011. The center staff was trained in routine 
upkeep and maintenance, calibration and trouble shooting.   
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During the installation of the equipment a couple of modifications to the initial concept were 
needed. 

• First, instead of mounting the cooling tank compressor indoors it was necessary to construct 
an platform and cage to house the compressor where air could circulate freely. If it had been 
kept inside it is certain that the compressor would overheat and be amortized more quickly. 
Further it would create a heat source that would require excess energy to the cooling tank to 
keep the milk at 4 degrees C.  

• The second modification was to dig a 12 meter deep x 2 meter wide sink for effluent control. 
Previously liquid effluents from the dairy farm were permitted to flow through open culverts 
to fields in the valley below the farm, providing free fertilization to the farmers. The MCC 
however needs to first treat its effluents because cleaning the system on a daily basis will 
introduce detergents, light acids and bases to the liquid slurry creating a potential danger for 
the environment. By creating the sink well the effluents will be held, filtered and sedimented 

gh the soil profile. before filtering slowly out throu

Training the MCC Management Team 
The three person MCC management team along with the technical director for Ntazimba dairy, the 
dairy manager, the refrigeration technician and the dairy farm’s veterinarian all participated in the 
training with the idea being that a certain redundancy was necessary, thus the effort to cross train 
the staff in the essential elements of managing the center. Themes developed included milk hygiene, 
milk testing for quality assurance, tests to be applied to milk at reception, the use, basic 
maintenance, upkeep, and troubleshooting of the receiving and cooling tanks, as well as the 
administrative and financial record keeping and management of the center.  

Training the Dairy Association Leaders (Orientation to the operation of the MCC) 
This training session lasted three days. The DPAE from Muramvya participated in one day of the 
training and offered counsel and advice both to the management team and the farmers. The 
communal veterinarian and the community veterinary technicians from Bukéyé, Nyarucamo and 
Busagana also attended this session. A total of 37 participants, 18 women and 17 , representing 10 
dairy associations in the Bukéyé draw zone attended the session. Points covered included milk 
quality and factors affecting the quality of milk;  milk collection;  decision point whether to accept or 
reject milk, the criteria to be used and tests to be performed; animal and human hygiene techniques 
to practice while milking; the dairy farmer’s card and milk register; payment receipts; controlling 
mastitis; and negotiation of terms and conditions for milk collection and payment between the farm 
at Bukéyé and the dairy associations from the surrounding hillsides. Opening hours were discussed 
and the initial milk purchase price was fixed at 550 FBU/liter. Finally the dairy associations elected 

ith the MCC.  their committee that will represent the farmers in negotiations w

Capacity Reinforcement to the Bukéyé Dairy Farm Operations 
In addition to training centered on the MCC its structure, operations and management, BAP’s team 
also provided advice to the dairy farm and its personnel, particularly in the areas of hygiene, 
controlling animal health, cleaning of tools, containers, etc; proper hoof and teat care; and overall 
organization of the farm’s personnel for best efficiency.  

It is anticipated that the Milk Collection Center will open for operations before the end of October 
2011. 
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MCC Rutegama 
Construction in Rutegama began in June. By the end of this reporting period the basic structure of 
the center had been completed and it remained the finish work for the center. The equipment has 
arrived in country, the management team has been hired what remains is construction of a septic 
system and sump well and the connection of the center to the electric grid before we can install and 
calibrate the collection system and train the personnel similarly to what has recently been 
completed in Bukéyé. 

Community Veterinary Technicians 
 

This quarter twelve of the community veterinary 
technicians (nine from Rutegama and three 
from Bukéyé) treated a total of 116 animals, 
including two calves and a sheep.  

The most prevalent diseases were East Coast 
Fever and Internal parasites. Only one case of 
mortality was registered, but a second animal 

with internal parasites had not been cured by the 
end of the reporting period. Improved race cattle 
represented 32% of all cases treated, as well as 
the only case of mortality.  
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Two of the agents, Gaspard in Rutegama and 
Marie in Bukéyé were particularly active. 

Together, they represent 44% of all cases 
treated. Gaspard, along with Scholastic runs the 
veterinary supply boutique in Rutegama which 
may account for some of his success, as one of 
the services he offers is not only to sell the 
product but to assist the owner in using the 
product to treat their animals. Marie treated two 

outbreaks, one of East Coast Fever and the second of internal parasites. 
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This figure is a presentation showing the number of 
Lead Farmer/Community Veterinarians (LF/CV) 
treating animals per quarter during PY4. Data was 
not collected during Q3, however the trending is 
positive with more LF/CV providing information 
during each quarter. Of the original 22 who were 
trained and equipped with kits, twelve are still 
treating animals on a regular basis. 
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Number of Cases treated by LF/CV per quarter 
during PY4Not only has the number of LF/CV treating 

animals increased but the number of cases 
treated each quarter is also starting to trending 
upward as may be seen in the adjacent graph. 

 

 

 

Assisting the set up of a dairy input boutique at the MCC 
During the recent training for the MCC at Bukéyé the representatives of the livestock associations 
expressed the urgent need to set up a boutique for the sale of veterinary supplies as part of the MCC 
package. BAP counts on assisting the MCC to develop a list of key products to be sold and to provide 
technical assistance in developing management tools and inventory control mechanisms for the 
future stock. 

Planned Activities for Q1 PY 5 
• Provide support to National Veterinary Lab in the development of Standard Operating 

Procedures for milk quality control testing 

• Installation and calibration of milk cooling equipment and training for center staff at the MCC 
Rutegama 

• Official Inauguration of MCC 

• Milk Productivity tracking for small dairy farmers begins in Muramvya province and with the milk 
collective of Ngozi 

• Training and equipping of new Lead Farmer Community Veterinarians (LF/CV) 

• A study tour/exchange visit is arranged to Rwanda for NVL personnel to RARDA 

• Technical assistance is offered to improve hygiene at Bujumbura dairies 

• Technical assistance is offered to improve the efficiency of cheese production with two artisanal 
cheese entrepreneurs 
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Dairy Success Story 1 ‐ Milk Supply 
Contracts improve farmer revenues 
 

Since 2009 the Burundi agribusiness Program has 
been assisting the dairy herder’s collective 
“Dukamirehamwe” of Ngozi. This collective is 
composed of 16 associations with a total of 360 
members. BAP’s assistance has principally focused 
on capacity reinforcement to association leaders 
empowering them to better structure and 
transparently manage their associations. Further 
BAP has assisted them in adopting best 

management practices for dairy and in the development of a 
supply contract with the Nyabisabo Dairy in Bujumbura. 

Figure 1:Suzanne Munzira before her stable 

Each day the association furnishes the dairy with 500 liters of milk, transporting it from Ngozi to 
Bujumbura in a truck rented expressly for this purpose. The milk is collected from association 
members at designated points in proximity to their dairy farms.  

Mrs Suzanne Munzira is a member of the collective. She resides on the Mureke hillside 13 km from 
Ngozi. She has 6 head of dairy cows managed under a zero grazing regimen, of which one is 
presently lactating. Before the collective installed the designated purchasing points in proximity, she 
sold her milk each day either in Ngozi or at Mubuga – a center 10 km from her hillside. In order to do 
this she needed to hire an employee and pay them 20.000 FBU/month to transport and sell her milk. 
The merchants who purchased her milk would regularly reject a percentage of the milk as being of 
poor quality. Losses due to this rejection resulted in losses estimated at 40.000 FBU/month. Today, 
she brings her 6 liters of milk daily to the sales point which is situated only 500 meters from her 
house. She is paid 550 FBU/liter yielding a revenue of approximately 99.000 FBU/month. In addition 
she has reassigned her laborer from transport and marketing of milk to field work. Valuing his time 
and efforts and calculating the savings because hr milk is no longer rejected as being of poor quality 
she estimates she has saved 60.000 FBU/month due to her membership in the collective and the 
collective’s contract with Nyabisabo dairy. Her revenue has contributed greatly to the quality of life 
for Suzanne and her family and has allowed her to pay her children’s school fees, including 
inscription at a private university. Further she has purchased improved seed for her fields and 
rations for her cattle. Suzanne anticipates that when three or four of her cows begin lactating she 
will finally be able to diversify her economic activities and invest further in her farm. 
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Dairy Success Story 2‐Improved Forage 
increases milk production in Rutegama, Province 
Muramvya 

Alexis Ntirwonza is a dairy farmer on the hillside of 
Munanira in the commune of Rutegama and a 

member of the GARUKIRAMATONGO cooperative. 
In 2009 he received 300 plants of Leucaena and 

300 plants of Calliandra from BAP that he planted 
along contour lines in his fields with assistance 

from the DPAE. A portion of the trees also served 
as a delimiter for his property from that of his 

neighbors. When the plants reached maturity he 
began cutting them and mixing the legumes in with 

his animal feed once a week. Prior to doing this his 
cow was producing only 3 liters of milk per milking. 

With the addition of the legumes, productivity increased 
by 50% to 4.5 liters per milking or 9 liters/day, increasing 
his earnings by 25.000 FBU/month. This extra money has 
been invested in paying his children’s school fees and the 
purchase of improved seed and fertilizer.  Convinced that 

the legumes provide an added value, Alexis has left 
several of his plants go to seed so that he can increase the 

density of legumes in his fields.  

Figure ‐ Alexis Ntirwonza in his stable 

  Figure ‐ Calliandra being grown out for seed 
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Horticulture 

Introduction 
This quarterly report has been prepared to showcase the the quantitative results collected from the 
activities around demonstration plots. Other programmatic activities carried out by the horticulture 
team in support of our goals and objectives for the current workplan are also discussed. The 
horticulture team is pleased to account for field monitoring results that provide a high level of 
confidence with respect to the agronomic practices promoted this year.  

In carrying out this work we are grateful for the opportunity to cooperate more dynamically with the 
ADCs who have shown more interest and engagement with horticulture activities in their target 
communities. The introduction of new practices and technology should be seen as a slow process 
that required motivated promoters as well as community leaders with credibility in their social 
environment. A lot of the early success of the demonstration plots is due to this renewed 
enthusiasm and we expect this to be contagious to more DPAEs in other provinces.  

Continued progress toward quantitative results has been on our mind constantly. We believe this 
goal has been attained during the present quarter, but the future looks even more promising with 
most provinces aiming at two more harvesting seasons in the remaining project months. To keep 
good results consistently, particular attention will be placed on the involvement of DPAEs as we 
consider them the most convenient choice to continue this work in the many geographic areas 
where they are available.  

The results for this quarter are presented in tables, graphs and summaries throughout this report. 
We have learned during this quarter that demonstration plots are not only about showcasing 
modern agronomic practices, but also about the positive side effects of increased income generation 
in high‐value agriculture. We present in a few bullet points some individual success stories that 
attest to the experience around demo plots effects that motivate us and our target farmers to work 
harder towards more positive results.  

Results and Accomplishments 

Production results 
Table 1 summarizes the preliminary results from demo plots gathered so far for the current season. 
Overall, it is important to outline the revenue level attained by the organized groups and individuals 
who have qualified to receive grants for demo plots.  

a) Practical training through demonstration plots 
To display activities of demo plots to farmers and other partners, open field days took place on some 
demonstration fields. During these days, the program emphasized on farmer to farmer   exchanges 
as the owner of the demo plot discussed the process and the achievements related to the demo plot 
practices. The presentations covered topics from use of equipment to helpful techniques and asked 
questions to the demo plot owner and to the project staff. Table 2 lists the open field days held so 
far. The demo plots were the major platform to carry out the following activities: 

• Planning and monitoring of production and harvesting activities on tomatoes, cabbage, 
peppers, amaranths, eggplants and onions.  
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• Trainings on best agronomic practices and technology transfer to different farmer groups 
and individuals in surrounding communities 

• Facilitation of open days to display activities of demo plots to different stakeholders 

• Diffusion of the handbook From Farm to Market to the key partners of the program and 
community leaders 

• Conception of the booklet of technical tips to be used on vegetables crops established in 
demo plots and technical production schedules for the target crops. 

• Contact with the DPAEs in order to prepare the takeover of demonstration activities and 
proven results replication after the program’s end 

• Emphasis on the use of high quality seeds and seedling nurseries 

BAP provided certified seeds for each demo plot as a technological innovation. The seeds were 
purchased at a local agriculture depot which retails seed from multinational brands and the EAST 
AFRICAN SEEDS LTD. During farmer training events it was explained that the practice of placing 5, 10 
or more seeds per planting was not a recommendable practice when we had seed for which the 
origin and germination rates were known.  

Providing the appropriate agro‐ecological conditions for seedling development was the first step 
towards a successful crop and this was the major motivation to build seedling bends and nurseries. 
This practice was well adopted with significant learning experience on behalf of the farmer groups 
and individual growers participating. It consisted of raised beds of 1.20m wide and 15‐20cm in height 
with specific planting distances for each crop. A shelter of 1.50‐1.70 m was built to protect seeds 
beds from direct sunlight and rain splash and local material was used to provide the shade. In 
specific cases where groups excelled in nursery management, the project rewarded them with a 
4*8m tarp with a UV and 70% shade filter to improve their production.  
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Table 1. Summary Table for BAP Results Q4 

Q 4 indicators  Results Accomplished 
Increasing productivity through improved agronomic practices 

Number of grants are signed to support the production of major 
horticulture crops grown under improved agronomic practices  

1 grant has been signed (Twitezimbere farmer 
group) 

New farmers are trained in modern agronomic techniques.   1350 
Volume of vegetables produced in demonstration plots from project‐
established nurseries 

30.79 T 

Volume of vegetables produced from project nursery seedlings planted by 
groups in surrounding fields  

1.97 T 

Revenue from vegetables grown in demo plots  7.08 million FBU 
Volume of vegetables grown by granted farmer groups  3.543 T 
Revenue from vegetables grown by granted farmer groups  719,250 FBU 
Associations successfully reinvesting proceeds from horticultural sales to 
continue operations   

7 associations are already reinvesting their 
revenue into further expansion  

Nursery business plans developed  24  
Simple irrigation systems are established following the models established 
in Kenya by the Kickstart company  

20 treadle pumps and one lever pump are 
installed and in operation 

Improving Marketability of Products Introducing Best Practices 
Farmer groups/individuals trained on the use of the wooden box to 
protect their products  

12 farmers in 5 associations have been trained 

Farmers trained on GAPs and GMPs.   212 farmers in total were trained on GAPs. 
Link with Other Institutions and DPAEs to Support Horticultural Expansion 

DPAE rural monitors taking responsibility for horticulture demo plots.   12 DPAE involved in field days, 6 rural monitors 
engaged 

Best agronomic practices replicated with lead farmers   At least 3 best practices replicated 24 times in 
demo fields 

Field days facilitated with farmers with media coverage   6 field days in 5 provinces. Only one radio 
broadcast. Muramvya and Makamba field days 
are pending. 177 women and 154 men (total of 
331) attended the field days. 

Number of extension bulletins in Kirundi and French diffused   A total of 176 demo field guides and product 
technical recommendations distributed in 17 
provinces. DPAEs, ONGs, FIDA, World Bank and 
CNTA 
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Table 2. List of open field days carried out from July‐September 2011 

Province  Buja Rural  Bubanza  Mwaro  Kayanza  Gitega 

Commune  Mutimbuzi  Gihanga  Kayokwe  Matongo  Gitega 

Host  Abakenyezi 
twisununure 

Canut 
Harerimana 

Francine 
Ntakarutimana 

Imelde 
Ngendankazi 

Turyekamwe  Twungurane 
ubumenyi 

Date  11/08  12/08  1/09  2/09  07/09  15/09 
Crop displayed  Tomato  Tomato  Cabbage  Tomato  Cabbage  Cabbage 
Attendees (farmers 
group) 

9  8  13  3  5  11 

Number of attendees 
(W= women; M= 
men) 

63(45W/18M)  35(9W/26M)  67(52W/12M)  21(21W/0M)  66(7W/59M)  82(43W/39M) 

Extension staff 
members (DPAE) 
present 

3  3  2  ‐  2  2 

Most appreciated 
technique(s) 

Trellising, 
raised beds.  

Trellising, 
raised beds 

Raised beds, 
head weight (4,5 
kg) 

Trellising  Raised beds, 
treadle 
pumps 

Raised beds, 
treadle 
pumps 

Request from  
farmers 

More 
trainings, 
technical and 
equipment 
support 
 

More 
trainings,  
technical 
and 
equipment 
support 
 

More trainings, 
technical and 
equipment 
support 
 

More 
trainings, 
technical and 
equipment 
support 
 

More 
trainings,    
technical 
and 
equipment 
support 
 

More 
trainings, 
technical and 
equipment 
support 
 

 

Table 3 provides the varieties distributed among the demo plots while Table 4 outlines how much 
seed was distributed per organized farmer group and participating individuals. Table 5 lists the 
localities of the nurseries and their GPS coordinates easily checkable in Google Earth (a software 
available for free). 

Table 3. Crop varieties established in demo plots. 

Seeds Variety 
Tomato Floradel and Tengeru 
Cabbage Oxylus F1 
Onion Red creole 
Green pepper California wonder 
Egg plant Kalende 
Amaranth Local variety of amaranthus hybridus (Lenga lenga) 
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Table 4. Quantity of seeds distributed to different groups  

Crop Province Commune Group/individual Quantity of 
seeds(g) 

# seeds par g

Tomato 
 

Buja Rural Mubimbi Evariste 250 250‐350 

Buja Rural Mutimbuzi Abakenyezi 
Twisununure 

250 250‐350 

Bubanza Gihanga Canut 250 250‐350 

Bubanza Gihanga Dukorerehamwe 
twungurane ubumenyi 

250 250‐350 

Makamba Nyanza Lac Tunganyubuzima 125 250‐350 

Bubanza Gihanga Twiyungunganye 
bakenyezi 

250 250‐350 

Bubanza Gihanga Eric 250 250‐350 

Bubanza Gihanga Dufatanemunda 250 250‐350 
Mwaro Kayokwe Imelde 250 250‐350 
Mwaro Kayokwe Claver 250 250‐350 
Makamba Karinzi Dukorerehamwe 125 250‐350 
Gitega Mutaho Twitezimbere I 250 250‐350 
Kayanza Muruta Murimyi w’ikawa 

gir’ijambo 
250 250‐350 

  Subtotal for tomato 3,000 

Onion 

Makamba Makamba Dufatanemunda 250 250-300 
Gitega Gitega Kazoza keza 250 250-300 
Gitega Giheta Turwanyinzara 250 250-300 
Muramvya Rutegama Remesha 250 250-300 

  Bub total for onion 1,000 

Cabbage 
 

Kayanza Matongo Deo 100 300-350 
Kayanza Matongo Turyekamwe 100 300-350 
Mwaro Kayokwe Francine 150 300-350 
Gitega Gitega Twungurane ubumenyi 100 300-350 

  Sub total for cabbage 450 
Egglant Buja Rural Kabezi Clement 250 250 
  Sub total eggplant 250 
Green pepper Kayanza Matongo Benoit 250 120-150 
  Sub total green 

pepper 
250 

Amaranth Buja Rural Kabezi Girumwete 1.000 N/A 
  Sub total amaranth 1,000 
  Grand Total 5,900gr 
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Table 5. GPS coordinates of the established nurseries  

#  Farmer group  Province  Commune  Hill  Latitude  Longitude  Alt (m) 

1  Tunganyubuzima  Makamba  Nyanza‐lac  Mugerama  S04°08.903'  E029°51.474'  794 

2  Imelde Ngendankazi  Mwaro  Kayokwe  Musama  S03°31.115'  E029°45.011'  1667 

3  Dukorerehamwe  Makamba  Mabanda  Karinzi  S04°08.083  E029°48.158'  1420 

4 
Murimyiwikawa 
girijambo 

kayanza  Muruta  Karunyinya  S02°56.215'  E029°36.005'  1821 

5  Claver Baryuwiwe  Mwaro  Kayokwe  Nyagitongati  S03°32.980'  E029°44.903'  1698 

6  DTU  Bubanza  Gihanga  Ninga  S03°14.334'  E029°19.195'  810 

7 
Abakenyezi 
twisununure 

Bujumbura 
Rural 

Mutimbuzi  Muyange  S03°07.439'  E029°51.634'   839 

8  Eric Nkunzimana  Bubanza  Gihanga  Village 3, TR6  S03°11.906'  E029°20.898’  931 

9  Canut harerimana  Bubanza  Mpanda  Kizina  S03°09.751'  E029°22.864'  877 

10 
Francine 
Ntakarutimana 

Mwaro  Kayokwe  Musama  S03°30.838'  E029°45.256'  1713 

11 
Twungurane 
ubumenyi 

Gitega  Gitega  Mirama   S03°21.614'  E029°59.133'  1414 

12  Turyekamwe  Kayanza  Matongo  Munyinya  S02°56.131'  E029°38.636'  1680 

13  Deo Kamwenubusa  Kayanza  Matongo  Murambi  S03°02.132'  E029°36.615'  1874 

14  Dufatanemunda II  Bubanza  Gihanga 
Gihanga 
centre, TR5 

S03°13.991'  E029°46.321'  827 

15  Turwanyinzara I  Gitega  Giheta  Gasunu  S03°11.588'  E029°18.296'  1351 

16  Kazoza keza  Gitega  Gitega  Mirama   S03°21.901'  E029°57.873'  1392 

17  Benoit Nsaguye  Kayanza  Matongo  Munyinya  S03°02.134'  E029°36.614'  1759 

18 
Evariste 
Ndikumagenge 

Buja Rural  Mubimbi  Mageyo  S03°16.025’  E029°24.902’   1469 

19  Girumwete  Buja Rural  Kabezi  Migera  S03°34.872'  E029°21043'  811 

20 
Clement 
Ndarwarukanye 

Buja Rural  Kabezi  Gakungwe  S03°21.611'  E029°59.126'  783 

21 
Twiyungunganye 
Bakenyezi 

Bubanza  Gihnaga  Ninga  S03°14.351'  E029°19.194'  808 

22  Twitezimbere I  Gitega  Mutaho  Rubagabaga   S03007.438   E029051.633’   1493 

23  Remesha  Muramvya  Rutegama  Nyarunazi  S03°22.290’  E029°22.498'  1538 

24  Dufatanemunda  Makamba  Makamba  Nyabigina  S04°08.902’  E029°51.476’  1530 

 

b) Discussing and learning about optimum planting density 
During training through demo plots the issue of planting densities has been exhaustively discussed. 
In Burundi, ot is common to see vegetables fields without a planned planting density and areas 
where seeds failed to grow leading to a poor utilization of the planting surface. Through demo plots, 
emphasis has been placed on understanding each crop density recommendations leading to higher 
net area planted while ensure maximum utilization plant aeration to minimize pest and disease 
attacks and facilitate better intake of organic and inorganic fertilizers. Table 6 provides information 
on the planting density established at the demo fields. Understanding planting densities and using 
stronger seedlings has been a significant factor of increased yields in the demo field treatments.  
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Table 6. Crops and recommended densities established in demo plots 

Crop  Number of fields  Planting density  Number of rows per 
raised beds 

Average plants per 
treatment T1/field 

Tomato  13  80cmx30cm  2  2083 
Cabbage  4  40cmx40cm  3  3,125 
onion  4  15cmx15cm  7  22,222 
Eggplant  1  80cmx30cm  2  2083 
Green pepper  1  80cmx30cm  2  2083 
Amaranth  1  20cmx20cm  6  12,500 

 

c) Mixed fertilization 
The research and development program of the BAP’s coffee sector showed that mixed fertilization 
using manure and inorganic fertilizer permitted to increase yields. To try this process in formal 
horticulture essays, the fertilization of different crops utilizing a mixture of animal manure and 
inorganic fertilized at planting was practiced. The fraction of inorganic fertilizer brought to the plant 
at different stages is explained in Table 7 showing the recommended mixture for the five major 
crops promoted. 

Table 7. Recommended applications of mixed fertilizers 

Crops  1st application(Stage)  2nd application(Stage) 
3rd application 

(Stage) 
Tomato  1kgM+2g DAP(Planting)  2g Urea(weeding)  2g NPK(fruit set) 
Cabbage  1kg M +2g DAP(planting)  2g urea(weeding)  2g Urea(head 

formation) 
Onion  0,5 kgM+2g DAP(planting)  2g Urea(weeding)  2g KCl (bulbing) 

Eggplant  1kg M+2g DAP(planting)  2g Urea(weeding)  2g NPK(fruit set) 
Amaranth  1kgM+2g DAP(planting)  2gUrea(weeding)  2gUrea 

M: animal manure  
DAP: Di ammonium phosphate 18‐46‐0 
Urea: Urea (46‐0‐0) 
NPK: The form that were available is 20‐10‐10 
 

d) Management of common pests and diseases 
Among the main constraints to production of good quality vegetables for small growers is the 
management of common pest and diseases that attack the vegetables crops at different stages. 
Table 8 details the recommendations the technical coordinator (TC) recommended concerning the 
rational use of registered pesticides for these common vegetables enemies. 
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Table 8. Recommended program for a rational use of pesticides 

Pesticides 
(trade name) 

Active 
ingredient 

Target Dosage per
 15 l of water 

Frequency of application

Dursban Chlorpyrifos Caterpillars, cutworms, 
grass hoppers, 

From 11,5ml  
 or 12 cc 

2 treatments at 10-14 days 
interval 

Dimethoate Dimethoate Aphids, white flies, thrips, 
etc 

From 12ml   
or 12cc 

2 treatments at 10-14 days 
interval 

Ridomil Mancozeb+metal
axyl 

Fungi (mildew,altenaria, 
Etc..) 

30g  2 treatments at 7-14 days 
interval 

Dithane mancozeb Fungi as preventive 30 g 2 treatments at 7-14 days 
interval 

Benlate benomyl Fungi 30g 2 treatments at 7-14 days 
interval 

 

After a training session on integrated pest management, chemical control was discussed with 
particular attention to locally available pesticides. Our main objective has been to advise farmers on 
how to reduce the cost of treatment by spraying the least amount of times during the life of the 
crop. One technique advised was the application of fungicides and insecticides at once which is 
possible due to the compatibility of most of the pesticides sold in local agriculture depots. In cases 
with heavy pest pressure the highest amount of applications was recorded in a tomato plot. This 
added up to an average of 900g of fungicides and insecticides applied per month at 7‐10 days 
interval during the growing period of the crop.  

e) Mulch 
Surface mulch has a major role keeping humidity around the plant root system and in preventing 
weed growth. Additionally, in the case of tomatoes, it also helps prevent fruit rotting by contacting 
the soil surface. The farmers group used dried grass  as surface mulches and this helped considerably 
as only one weeding was necessary before the mulch was  set up, no herbicides were used and no 
rotten fruits were reported. 

f) Irrigation using treadle pumps 
This practice was introduced to allow demo plots managers to experience irrigated plots besides 
their rain‐fed production. BAP supplied treadle pumps that have permitted to reduce considerably 
the effort and time spent irrigating  by hand with water containers. For many farmer groups, the use 
of a treadle pump was a remarkable innovation and has been well appreciated. The availability of 
treadle pumps allowed farmers to irrigate their farms at least twice a week, spending less than an 
hour per day on this chore. 

At the moment only 20 treadle pumps were distributed to the farmer groups, some are already 
requesting information on how to purchase them, particularly on where to source them and at what 
price. Their interest points outs the benefit they have observed in using this tool.  

g) Vertical trellising for tomatoes 
Growers who have been selected to grow tomatoes have expressed their excitement about vertical 
trellising of tomatoes. This cultural practice is proven to increase the fructification, ameliorate 
aeration and therefore reduce the intensity of fungal attacks. It also makes the phytosanitary 
treatments much more effective and harvesting much easier. 

To allow a future adoption of this technique by farmer groups, BAP focused on the use of locally‐
available materials such as branches of eucalyptus, petioles of palm trees, and waste cords and 
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twine from worn bed nets. The staking of tomatoes using vertical trellising has been well 
appreciated by the farmer groups and has been the main attraction during open field days in demo 
plots. The system helped to increase the productivity as it permitted more flowers to reach the fruit 
setting stage and exposed higher contact of leaf surface with direct sunlight.  

Among the 14 farmer groups that grew tomatoes 13 have used this technique. The Murimyi w’ikawa 
gir’ijambo farmer group used a simple system of individual sticks per each crop as we found out that 
the variety planted was not indeterminate. This farmer has opted for not growing this variety 
anymore. Overall, we have identified major differences on blooming rates in demo plots with 
trellising and the same variety without trellising used as a control.  

In Table 9 we present a quantitative assessment of the impact of trellising done on a random sample 
of 10 plants in the Treatment (T1) and 10 plants in the Control (T0) in the demo plot. The random 
sample was selected in a stratified fashion. The first stratum was a random selection of one row in in 
the demo plot. The second stratum was a random selection of 10 plants per row. All rows and all 
plants within the row had the same probability of being selected. As it can be seen, the impact of 
trellising on the budding was remarkable with differences from 18 to 31% while at blooming stages a 
difference of 14 up to 36% were recorded. As discussed earlier, trellising has other advantages to the 
grower that are not measured in yields but in reduction of labor and increased effectiveness of 
pesticide treatments and post‐harvest losses. 

Table 9. Rapid assessment of the impact of vertical trellising on tomato plants. 

Association/ 
Individual 

Location 
Province/ 
commune 

T1 
(treatment 

with 
trellising, 
number of 

buds) 

T0 
(control, 

no 
trellising, 
number of 

buds) 

Variance          
(quantity/%) 

T1: # 
flowers 

T0 # 
flowers 

Variance 
(quantity/% 

Diff.   %  Diff.  % 
DUKOREREHAMWE 
TWUNGURANE 
UBUMENYI 

Bubanza/ 
Gihanga 

33  27  6  18.18  107  92  60  14.02 

TWIYUNGUNGANYE 
BAKENYEZI 

Bubanza/ 
Gihanga 

37  26  11  29.73  139  89  63  35.97 

HARERIMANA Canut 
Bubanza/ 
Gihanga 

36  25  11  30.56  107  92  61  14.02 

TUNGANYUBUZIMA 

Makamba/ 
Nyanzalac 
 

22  17  5  22.73  62  47  39  24.19 
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Fig. 1. Examples of trellising with the use of eucalyptus branches and old mosquito nets.  

 

Fig. 2 : Trellised tomatoes above ground 

h) Other cultural practices applied 
Among other practices applied to the treatment is the pruning in tomatoes to promote apical bud 
growth and the removal of old leaves located at the plant base. The suppression of older leaves was 
done when the crops reached maturation on tomatoes and cabbage since these are hosts for fungus 
and bacterial diseases. The pruning was done only on two demo plots because the crops grown 
during the dry season didn’t develop many branches to make the pruning necessary. 

i) Production data an

Data from demo plots 

alysis  

At the time of writing of this report, only 16 out of 24 groups are at the harvesting stage and only 4 
have completed their harvest. The data collected on these four groups presented in Table 10 shows 
important achievements in output compared to the controls where cultural practices were kept 
under the usual scheme. As expected, we attribute the positive difference in output to the 
introduction of modern agronomic practices. However, the projected amounts were not met as 
hypothesized due to a number of factors we explain in our next section.  
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Table 10. Performance of demoplots partners in the quarter 

Crop  
 

Owner  Province    T0(Kg)  T1(Kg)  Other 
fields 

TP(kg)  RT0(BIF) 
(‘000 FBU) 

R T1(BIF) 
(‘000 FBU) 

Other 
Fields (‘000 
FBU) 

TR 
(‘000 FBU) 

Tom
ato 

Evariste  Buja Rural  Mubimbi  1,225  1,238  ‐  ‐ 2,463  423.3  421  845 

Abakenyezi 
Twisununure 

Buja Rural  Mutimbuzi  594  798  466  1,956  297  448  233  978 

Canut  Bubanza  Gihanga  1,970  2,765  1,300  6,035  624.1  875.9  350  1,850 

DTU  Bubanza  Gihanga  1,500  3,010  ‐    ‐ 4,510  212.8  427.1 640 

TB  Bubanza  Gihanga  1,413  3,000  ‐    ‐ 4,413  331.7  704.3 1,036 
Tunganyubu 
Zima 

Makamba  Nyanza Lac  264  515      ‐ 779  45.9  83.4 129 

Eric  Bubanza  Gihanga  463  463  ‐    ‐ 926  219.5  219.5 439 
Dufatane 
Munda 

Bubanza  Gihanga  ‐    ‐    ‐    ‐ 125 125 31.7 32 

Claver  Mwaro  Kayokwe  316.5  1105  ‐      1421.5  63  221 284 
Imelde  Mwaro  Kayokwe  351  958      ‐ 1309  67.9  185.3 253 

Onion  Remesha  Muramvya  Rutegama  ‐    ‐    ‐    ‐ 160 160 80 80 
Amaranth  Girumwete  Buja rural  Kabezi  321  508.5  ‐    ‐ 829.5  96.3  152.5 249 
Cabbage 
 

TU  Gitega  Gitega  ‐    ‐    ‐    ‐ 76 76 7.6 7.6 
Francine  Mwaro  Kayokwe  ‐    ‐    ‐    ‐ 1640 1,640 94 94 
Turyekamwe  Kayanza  Matongo  1,800  1,050  ‐    ‐ 2,850  60  29.0 89 
Deo  Kayanza  Matongo  1,300  ‐  ‐    ‐  ‐ 1,300  77 77 

TOT              30,793        7,083 

T0= Control ; T1 : Treatment ; TP= Total Production; R: Revenue; TR= Total Revenue 

DTU= Dukorere Hamwe Twunguranw Ubumenyi, TB=Twiyungunganye Bakenyezi, TU= Twungurane ubumenyi 
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Graph 1: Production Evolution per farmer group (Kg) 
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As can be seen in Table 11, most demonstration plots have achieved their objectives; however, some 
unsatisfying production results were evaluated and are lessons learned which will be addressed in future 
seasons.  

Graph 2 : Incomes Evolution per farmer group (FBU) 
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The details are explained as follows: 

The trial has been conducted during the dry season 2011C. Even if treadle pumps were available, the drought on 
some types of soil led to a weak fructification rate for tomatoes. 

As BAP provided inputs except mineral fertilizer and pesticides, some farmers applied the same practices to the 
treatment as well as to the control.  As a consequence, there was no significant difference between the yield 
obtained on the T1 and TO sub plots. 

The habit of producing up to a certain volume misguided some farmer groups to stop applying the agronomic 
protocol in place. They could have harvested bigger yields, but they were happy at a certain point in the 
development of the crop. The yields were still overly satisfying to them despite the forgone harvest potential.  

The limited skill of some farmer groups caused some losses on the treatment, particularly at the level of 
seedlings production during mineral fertilizer application (seedlings are sensitive to high urea applications). This 
was reported in Makamba and had minor influence on other locations. The lessons were learned and the doses 
revised so that this could be avoided in the future. 

On September 3 a hail storm destroyed a major part of the yield in the Murimyi w’ikawa girijambo farmer group. 
Little could be salvaged. 

The farmer groups were not used to intense data recording on anything. This  affected their ability to collect 
data on a timely fashion. Despite the insistence and monitoring by ADCs and BAP coordinators some groups just 
recorded marketed yields and not the production used for self‐consumption or damaged by birds. This has led to 
inconclusive lower yields, but conscience has grown in farmer groups to keep control of everything in future 
production seasons. 

The harvesting data recorded up to now has coincided with a low‐price period leading to lower revenues than 
anticipated. Based on historic price data, we expect that most of the groups that await harvest will enjoy higher 
prices than recorded so far. This will be confirmed in the following weeks. 

Data from grants to farmer groups 

Results from BAP Horticultural Grantees 
Three farmer groups received grants from BAP for production and marketing of horticultural crops. These 
farmer groups are ABAZIMYAMURIRO, AGRED and TWITEZIMBERE. 
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Table 11. Amounts allocated to farmer groups receiving horticultural grants 

Group  Location 
(commune/pro
vince) 

Amount (FBU))  Objectives 

AGRED  Kayokwe 
Mwaro 

1,111,500  Production and marketing of tomatoes on 0.15 ha 

ABAZIMYAMURIRO  Kayokwe 
Mwaro 

2,611,800  Production and marketing of tomatoes on 0.20ha, 
maracuja on 0.50ha 

TWITEZIMBERE  Mutimbuzi 
Bujumbura 

2,805,560  Production and marketing of green pepper on 0.5ha, hot 
pepper on 1 ha and tomatoes on 0.5 ha. 

AGRED and ABAZIMYAMURIRO farmer groups have completed the tomatoes cropping sub project. The cropping 
and marketing of maracuja goes on for ABAZIMYAMURIRO farmers group. The stages of fructification, weeding 
and transplanting are observed according to the date of set up of the maracuja nurseries. All the equipment 
covered by the in kind grant for the two associations have been delivered. We note that the value of BAP 
provided “durable equipment” equaled 94% of each grant made to these associations. This equipment, available 
for future seasons should, with correct production timing, increase the future profitability of production for the 
members of these associations. 

The TWITEZIMBERE farmer group has finished the planting for all the three crops. There has been a little delay in 
planting because the nurseries set up by the farmer group in early June didn’t give good seedlings especially 
because of the poor quality of soil where the nurseries were set up. The group had to renew the setting up of 
nurseries in July and transplantation was done in August. 

Table 12. Achievements of the grantees  

Group  Crop  Production  
Projected 
(Kg) 

Production 
Obtained 
(Kg) 

Incomes  
Projected 
(FBU) 

Incomes 
Obtained 
(FBU) 
 

 
Comments 
 

AGRED  tomatoes  3,000   2,038   1,200,000  450,000  Prices were too low on market, 
anthracnose attack caused losses 

ABAZIMYA 
MURIRO 

tomatoes  2,000   1,505   1,600,000  269,250  Prices on market were too low, 
attack of anthracnose, projection 
based on a high price 800 FBU/kg 
whereas they sold at 100‐200 
FBU/kg 

 

Graph 3: Final production achieved vs projected                       Graph 4: Incomes achieved vs projected 
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The production results show that the AGRED farmer group achieved 67.9% of its projected production and 
37.5% of its projected incomes. 

The ABAZIMYAMURIRO farmer group achieved 75.2% of his projected production but only 16.8% of its projected 
arketing. incomes from tomatoes cropping and m

Effects of the grants on beneficiaries 
The two grants permitted the increase of production and incomes for the two farmer groups. In addition, as 
their own testimony during the radiobroadcast of June 23 th on Radio Isanganiro is an evidence, the projects 
built up their knowledge in agricultural techniques. They are now familiar to some new techniques like improved 
nurseries, trellising and irrigation with treadle pumps. 

The project increased their food security: the ABAZIMYAMURIRO farmer group shared 176 kg of tomatoes, 
worth 40,000 FBU to feed their own families. 

The AGRED farmers group started a micro credit program with 200,000 FBU. 

The two farmer groups also reinvested the money in vegetables cropping: They started nurseries of tomatoes 
and cabbages. 

Partnership with other institutions  

a) University of Ngozi 
In the IDEAS program (Initiatives de Développement Agricole Soutenables) which consists in promoting 
entrepreneurship for students of the University of Ngozi in order to enable them to initiate projects related to 
agriculture sector (production, processing, conservation, commercialization, and any service that comes 
upstream or downstream from production, especially in Agri‐business), BAP invited the students to develop 
concept papers and provided them a concept framework. 

Entrepreneurship being a new concept for Burundians in general and the students in particular, a training was 
organized in BBIN to enable the students to develop concept papers that will be submitted to a competition. The 
best projects will receive from BAP a small grant for their implementation. 

Seven students of the Faculty of Agronomy attended the training which included three sessions: a) First steps to 
become an entrepreneur (Sept 14th); b) Business concept course (Sept 15th and 16th); c) Business planning (From 
Sept 26th to 30th). 

b) CNTA 
BAP has supported the CNTA to develop his grant request for acquiring training equipment and organization of 
training sessions on canning and solar drying for fruits and vegetables. The project was approved by the 
selection committee.  
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Planned horticultural activities for Q1 FY5 
 Selection of associations and crops to be grown in demo plots; 
 Selection of groups to be granted for horticulture projects; 
 Support to farmer groups for the development of grant request; 
 Training of farmer groups on harvesting techniques and data registration ; 
 Implementation of seedling units; 
 Visits for experience sharing between partnering farmer groups for demo plots; 
 Monitoring and evaluation of performance of demo plots and seedling units; 
 Training on solar drying and food canning; 
 Signature of MOUs with DPAEs; 
 Second edition and dissemination of the guide on demonstration fields; 
 Edition sand dissemination of production sheets for main horticultural crops; 
 Training of DPAEs extension staff on best agronomic practices; 
 Selection of IDEAS projects (University of Ngozi). 
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Horticulture Success Story 1 ‐ Acquiring more 
land and improving family well being through improved 
tomato production and marketing:  

 
Mr. Evariste Ndikumagenge is a vegetable farmer living on 
the Mageyo hillside of the Commune Mubimbi in 
Bujumbura Rural. He started cultivating horticultural crops 
in 1998 and has experience cultivating cabbage, onions, 
green peppers and tomatoes that he historically sold at the 
local markets of Kinama, Mubimbi and Mageyo. In 2005 
Evariste was involved in a motorcycle accident which left 
him incapacitated. In 2009, as he was recovering he 
attempted to enter into a partnership with BAP. He planted 
green peppers but a severe disease attack devastated his 
field because he had relapsed and was unable to follow 

through on his field activities. An investment of 650.000 FBU yielded only 150.000 FBU in 
earnings.  
                                                                                       Trellised Tomatoes 

 This year Evariste hosted a horticultural 
demonstration field on his property with BAP 
assistance. He received technical assistance in 
best horticultural practices for growing of 
tomatoes- including improved nursery seedling 
preparation, raised beds and trellising, as well 

as in record keeping. 
From his tomato 
demonstration plot 
Evariste earned 844,689 FBU. He harvested a total of 2.46 mT of 
good quality marketable tomatoes from 10 ares. There was 
negligible difference between the production under improved 
practices and the production using traditional practices because, 
convinced by the potential of the improved practices he applied the 
same treatment to his control.  
 
Transporting his harvest using BAP initiated wooden boxes 
(cageots) Evariste expanded his market creating a link with the 
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Mutoyi shopping center in Bujumbura, where he was paid 500 FBU/kg. From his 
demonstration plot he earned a total of 844.649 FBU (appx 343 FBU/kg).  
 
Evariste used the money he gained from his demonstration plot to buy a piece of land of 
15mx35m (525 m2) in the commune Mubimbi near the intersection of Mageyo and the NR 
6. The investment cost was 500,000 FBU. With 200,000 FBU, he has purchased 5 kg  of 
green bean seed for this new plot, has hired external labor and purchased manure to start 
early during the 2012A season.  
  

The remaining money (appx 140.000 FBU) Evariste 
invested in improving living standards for his family, 
building a kitchen for his house and renovating 
sleeping quarters for his three boys so they no 
longer have to sleep in the main room. 

                                                                               

Three Happy Brothers
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Horticulture Success Story 2‐ Best Practices 
improve horticultural production, augment revenue, 
increase micro credit opportunities and lead to the 
purchase of a pig:  

Abakenyezi Twisununure farmer group in the 
Mutimbuzi Commune of Bujumbura Rural was 
created in 2007 by women living in the Kivoga 
displaced person’s resettlement camp. They 
decided to pool their resources and work 
collectively to improve the living conditions for the 
15 members, 14 of whom are women. Previously 
the association grew flowers under contract with 
Christa Flore, earning 200.000 FBU. They have 
also produced cassava, sweet potatoes rice and 
maize to improve their daily nutrition. Financing 

for these early activities came from member contributions and reinvestment of earnings from 
the sale of excess production from their fields.  

Since 2010, BAP has provided technical assistance to the association including literacy 
training, development of improved management tools 
and improved agronomic practices like use of select 
seed, improved nursery management, planting on raised 
beds at optimum planting density and trellising. 
Application of these techniques yielded a total of 896 kg 
(or an appx yield of 17.92mT/ha) from the improved 
practices plot while the traditional practices control only 
produced 594 Kg ( or an appx yield of 11.88mT/ha). This 
translates to a production increase of 50.8% using 
improved vs traditional methods of cultivating tomatoes 
and resulted in a total revenue of 800.000 FBU from the 10 ares under demonstration.  

The association used part of their profit from their demonstration plot of tomatoes to buy a pig 
for 300.000 FBU so they can produce their own animal manure (an input proven to be scarce 
and expensive during this season).  
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Another portion (275.000 FBU) has been deposited 
to an account at the WISE microfinance institution.  

The remaining 225.000 FBU was allocated to the 
extension of their internal micro-credit program to 
the association members. Money is loaned at 10% 
interest for each 10.000 FBU/borrowed per month.  

The association learned this system from CARE in 
2009 and has continued the activity ever since. So 
far since harvest of the demonstration field, eight 
members have each taken loans of 10.000 FBU 
and are using this money to start small business 
ventures, to pay for school materials and school 
fees for their children.  
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Horticulture Success Story 3‐ Managing 
Irrigation technology’s advantages, saving time and 
money for women in Gihanga  

Twiyungunganye Bakenyezi is a woman’s association created in 2005 that is 
located in Ninga in the commune of Gihanga in Bubanza Province. It is composed of 
15 women, twelve of whom are literate. Created to economically empower women 
so they wouldn’t be entirely dependent on their husband’s revenue, the association 
has historically produced tomatoes using traditional practices and used the 
revenues to provide its members with emergency credit in case of need. Through 
their efforts in cultivating tomatoes the association had mobilized 176.500 FBU and 
opened an account at the local CECM micro‐finance institution prior to the 2011 C 
agricultural season. In addition the women have been mobilizing funds, 
contributing funds (200 FBU/person/wk) each week to their association. 

BAP began assistance to the Association in 2009. Through our Community 
Development Agent (ADC) BAP provided capacity reinforcement in association 
institutional strengthening: organization, roles and responsibilities of association 

leaders, elaboration of key legal documents; the development of management tools‐ petty cash and inventory 
control; and functional literacy; in addition to technical themes related to the production of tomatoes: nursery 
management, raised beds, planting density, trellising, irrigation, pest management, harvesting and conditioning. 

 

During the 2011 C season the Association in collaboration with BAP 
implemented a 10 are demonstration plot for best practices in tomato 
production using Tengeru 97 variety on land rented by the Association for 
20.000 FBU. Improved practices produced 88.5% greater yields than the 
traditional control. Production under improved practices was 3546 kg  (or 
70.92mT/ha) vs 1934 kg (or 38.68 mT/ha) for traditional cropping practices. In 
total the association earned 1.718.000 FBU (average sales price 307.94 
FBU/kg) on sales from the demonstration plots alone.  

 

Irrigation on the demonstration fields was performed using a MoneyMaker 
treadle pump. This technology reduced the number of man hours for 
irrigation from 448 (7 people x 2 times a day x 2 waterings/wk x 16 weeks in a 
cropping cycle) to only 48 (3 people irrigating 1 x a week x 16 weeks) and 
decreased the cost to the association from an estimated 560.000 FBU, using 
watering cans for irrigation, to 144.000 FBU with the treadle pump. The 
women found that irrigation with the treadle pump, while efficient, was quite 
tiring. In order to free up time and labor they decided to hire outside labor 
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from neighborhood men to irrigate their parcel, thus creating employment for three men during the 16 week 
production cycle.  

With extra time on their hands, in September 2011, the association rented land (75 x 50 m or 3750m2) on the 
SDRI for 80.000 FBU. In this plot they’ve planted 2500 m2 to Tengeru 97 variety tomatoes, emulating all the best 
practices from the demonstration field, except trellising for the moment, as they are waiting for harvest on the 
initial demonstration plot to be complete in order to recycle the trellising material. Harvest of this new 
“expanded” tomato field is expected in December. The rest of the land area has been planted to a bean/maize 
intercrop.  

The earnings from the initial demonstration field have been put to good use. The association has rented four 
new fields totaling 2 hectares for 200.000 FBU. They plan to split this into four separate plots of ½ hectare each 
and plant tomatoes, green pepper, eggplant and tomatoes. The remaining 1.518.300 FBU has been divided as 
follows: 895.000 FBU on deposit at the CECM; 297.000 FBU reserved for current field activities; 326.300 FBU for 
production activities on the 2 ha‐ slated to begin in December 2011. Of the money currently on deposit at the 
CECM, the association has decided to apply a majority of the funds to the purchase its own land rather than 
continuing to negotiate rental agreements with landowners during each agricultural cycle. 
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Cross‐cutting Components 

Gender and Micro­Enterprise 

Introduction 
After a slow start in July, activities in this sector took off during the final two months of the reporting period. Not 
only was there an intensification of capacity reinforcement activities for associations and their members both 
for institutional capacity reinforcement and improved governance, but also for better management and business 
practices. The end of the first phase of literacy training found that 80% of those who registered for training 
became regular participants and greater than 93% of regular participants finished the literacy curriculum and 
became “neo‐literates”. Other activities included working with dynamic associations on the development of 
income generating activity proposals, identification of pilot sites for the introduction of fuel efficient stoves and 
kitchen gardens and assisting AFAB with the organization of a regional women’s entrepreneurship workshop. 

Details of Activities undertaken in Q4 

Institutional and organizational capacity building of associations 
This quarter a total of 13 themes were offered for producer associations across the project zone. A total of 913 
members participated in these themes, facilitated by ADC. Of these 580 or 63.5% were women. The themes 
most offered during this quarter were legal documentation (23 sessions) followed by managing organizational 
conflict and planning of activities (10 sessions each), then leadership functions in an association (9 sessions). 
Average participation, per session, was highest for organization of associations (22.5 pp/s) followed by the 
notion of associative governance (15 pp/s) and then documentation of activities (13 pp/s) and organizational 
management (12.83 pp/s). Women’s participation was greatest for documentation of activities (100%) followed 
by taking minutes at meetings (90%), the notion of associative governance (80%) and planning of activities 
(78%).  
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Organizing individual producers in an association 4 0 7 145 180 8 22.50 19

Association governance 3 4 0 18 44 4 11.00 59

The notion of associative governance 1 1 0 3 15 1 15.00 80

Leadership functions in an association‐organs, posts, 
roles and responsibilities

6 10 1 25 100 9 11.11 75

Rights, roles and responsibilities of association 
members

1 1 0 4 7 1 7.00

Conception of legal documentation 5 16 0 53 179 23 7.78 70

Organizational management 4 9 0 24 77 6 12.83 69

Managing organizational conflict 2 5 0 19 90 10 9.00 7

Taking minutes of meetings 1 5 0 5 49 5 9.80

Learning to document every activity implemented by 
the association

1 2 0 0 26 2 13.00 100

Planning of activities 4 13 0 21 96 10 9.60 78

Division of association earnings 1 1 0 6 25 2 12.50 76

Internal mobilization of funds 2 1 1 10 25 2 12.50 60

TOTAL 333 913 83 11.82 68.46580
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1.Institutional and organizational capacity building of associations

 

Managing Association Resources 
Under this heading 13 different themes were offered during this reporting period. A total of 834 participants 
attended these sessions. Average participation was 9.21 per session. Women participants averaged 60.8%. The 
most popular themes were managing equipment and inventory (16 sessions for 18 associations), managing petty 
cash (15 sessions for 20 associations), and managing association finances (14 sessions implicating members from 
10 different associations. The sessions attracting the greatest average number of participants/session were: 
managing petty cash (11.6 pp/s), division of benefits among association members (11.17 pp/s) and managing 
equipment and inventory (10.63 pp/s). Women’s participation was greatest the following sessions: receipts, 
purchase orders and cost estimates (82.4%), grant management (80%), division of benefits among association 
members (73%) and managing petty cash (71.4%). Least subscribed sessions for women in this thematic area 
were: maximizing production while minimizing costs (40%), managing equipment and inventory (42.9%) and 
inventory control (45%). 
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M W T

Marketing:Who are our clients? How can we 
satisfy them?Improving salesmanship. Who are 
our competitors? Determining sales prices.

1 6 0 38 88 126 12 10.50 69.84%

Grant Management 1 1 0 2 8 10 2 5.00 80.00%

Finding Markets 2 2 0 9 18 27 3 9.00 66.67%

Managing Association Finances 3 10 0 35 37 72 14 5.14 51.39%

Managing Equipment and Inventory 5 18 2 97 73 170 16 10.63 42.94%

Maximizing production while minimizing costs 1 1 0 12 8 20 2 10.00 40.00%

Inventory Control 1 1 0 11 9 20 2 10.00 45.00%

Profit and Loss Statement 1 4 0 19 23 42 5 8.40 54.76%

Managing Petty Cash 5 20 1 49 125 174 15 11.60 71.84%

Receipts, Purchase Orders and Cost Estimates 1 2 0 3 14 17 2 8.50 82.35%

Sales Registers, Credit and Production registers 2 5 0 26 43 69 7 9.86 62.32%

Projecting costs for cash flow projections 1 1 0 5 5 10 1 10.00 50.00%

Division of benefits in an association 2 11 0 18 49 67 6 11.17 73.13%

Total 324 500 824 87 9.21 60.79%

# Sess Mean PP/S

2. Managing Association Resources

Participation

Theme

# Prov # Assn # CWS

 

Income generating project development 
During this reporting period 19 associations in 4 provinces (Bujumbura Rural, Cibitoké, Makamba and Mwaro) 
held 18 sessions with ADC in the development of income generating activities. In total 124 members 
participated. Of these 68.5% were women. Average participation per session was 6.89. 

Literacy 
As can be seen from the table on the following page, 122 literacy centers were operational during this reporting 
period. Of 2510 members registered for literacy, 2017 (80.4%) actually attended the training regularly. Of these 
regular participants 1887 (93.6%) completed the coursework by the end of the quarter. Ninety two participants 
were still undergoing literacy training, while 38 (1.9%) of regular participants had dropped out for one reason or 
another.   

Province  Literacy 
Ctrs 

Registered 
students 

Participants  # of pp who finish 
the curriculum 

# pp still being 
trained 

# pp who 
abandon 
literacy 

Bubanza  8  123  68  68  0   

Buja Rural  4  118  99  64  35   

Cibitoke  15  483  417  401  0  16 

Gitega  9  176  149  149  0   

Kayanza  24  457  328  315  13   
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Kirundo  12  244  153  153  0   

Muyinga  8  126  126  104  0  22 

Muramvya  10  103  140  140  0   

Mwaro  12  328  250  250  0   

Ngozi  20  352  287  243  44   

Total  122  2510  2017  1887  92  38 

 

BAP plans a second phase of literacy, starting in November 2011 with the training of trainers with centers 
opening in December. A total of 376 candidates have been identified for training in this second phase. They 
come from 71 different associations in 9 different provinces. BAP has begun identifying local NGO capable of 
integrating these literacy trainers and using the experience of the first group of trainers to replicate the 
experience and expand outreach beyond just BAP client organizations. 

Identification of Women’s Associations interested in developing income generating activities with 
BAP assistance 
Of the 20 dossiers targeted in our workplan it is anticipated that 7 will concern the production of horticultural 
crops, 3 will be for modern beekeeping activities; 4 will concern basketry; 4 others will concern small scale 
sewing activities and 2 will be for the transformation and processing of fruits and/or vegetables. During this 
reporting period 5 dossiers were under development in Mwaro. By the end of the period two had been finalized 
for submission while three others were still in the information collection stage.  

Identification of pilot associations for activities related to fuel efficient stoves, water harvesting and 
kitchen garden promotion 
BAP has now identified 60 Associations in nine different provinces representing 123 households and 910 direct 
beneficiaries to participate in this activity which is now being re‐dimensioned to only include fuel efficient stoves 
and kitchen gardens because of time and budgetary constraints.  

Province  # of associations identified  # of beneficiaries 
Bubanza  4  70 
Bujumbura Rural  3  51 
Cibitoke  2  41 
Gitega  3  30 
Kayanza  8  106 
Kirundo  8  113 
Muramvya  5  142 
Mwaro  7  101 
Ngozi  20  256 
Total (9)  60  910 
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Other Activities 
1. Participation in the analysis of two grant request dossiers, both from Mwaro province, both for 

principally women’s groups wishing to undertake horticultural activities 
2. Participation in meetings analyzing assistance requests from AFAB for the organization of a regional 

conference for women entrepreneurs in Burundi. This activity was planned for the last week of 
September, but actually occurred from 3 to 5 October 2011. BAP sponsored 30 women from the interior 
of the country to the conference as well as four women to participate in the associated trade show. 
While the trade show did not result in a high volume of sales, it did permit the participants to make 
numerous contacts in the EAC that may serve them further down the road.  

Constraints 
• Slow down of activities during the month of July 2011 due to financing uncertainties and an obscured 

horizon for the execution of program activities. Contracts for 9 field agents were converted to one 
month short term bridge agreements resulting in a demotivation in the field and uncertainty among our 
clients as to whether planned actions could be realized. 

• Cancellation of the recruitment of a CCN gender specialist as assistant to the component leader 

• Suspension of activities related to fuel efficient stoves, water harvesting and kitchen gardens after 
investing 3 intense months of activity identifying pilot associations and members 

• Reticence and delays in obtaining baseline data from client associations that are necessary for the 
development and analysis of grant requests for income generating activities 

Recommendations 
• It is imperative that our clients undertake income generating activities to reinforce the lessons they have 

been learning and create or diversify revenue streams in the rural communities 

• Accelerate contracting for the second phase of literacy activities 

• Privilege the most dynamic associations in targeting assistance so that they may develop successful 
income generating activities and serve as an example to others in proximity. 

• The best manner to preserve lessons learned and taught over the past years is to carry out concrete 
activities that use the tools provided and exhibit to the associations the worth of continuing the 
practices. 

Principle Activities for Q1 PY 5 
• Identification and contracting of a local NGO to continue literacy work started under BAP 

• Finalization of Income generating grant request dossiers for dynamic women’s associations 

• Continue reinforcing organizational, institutional, management and business entrepreneurship skills 
with rural client associations. Marry these trainings with income generating activities 

• Identification and contracting of a local partner to assist in introducing fuel efficient stoves and kitchen 
gardens with pilot households throughout the project zone 

• Introduce a system of community mobilization of funds and solidarity group lending among members of 
client associations with resources mobilized through their communal income generating activities 
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Grants and Financial Intermediation 
 

Introduction 
The 4th quarter of this project year was spent increasing our pipeline of potential grantees, field visits with 
potential grantees to discuss proposed activities and document their organizational and economic history, 
offering technical backstopping in the preparation and financial analyses of proposed activities, collaborating 
with clients in the development of dossiers for submission under the DCA, and assisting in structuring the 
community water system grants. The 4th quarter of the fiscal year corresponds with the “C” agricultural season 
that is mainly dedicated to horticultural production activities in low lying valley bottomlands. Many of the 
activities in our pipeline are scheduled for either the 2012 “A” or “B” agricultural seasons corresponding to Q1‐
Q3 of BAP’s PY5. 

Activities and Realizations 
This quarter BAP approved three grants all under the water and sanitation component.  This compares to seven 
approved grants from five of BAP’s eight components, in the previous quarter and four grants from quarters 1 
and 2. 

Table: Number of grants approved, by sector and reporting period during PY4 

 # Grants Approved   S1  Q3  Q4 

Coffee  0  3  0 

Dairy   1  1  0 

Horticulture  2  1  0 

Gender  1  1  0 

MSME  0  0  0 

Water  0  1  3 

Total  4  7  3 

 
Table: Value of grants approved, by sector and reporting period during PY4       

Value Approved (USD)  S1  Q3  Q4 

Coffee   $                        ‐      $          7,506    $             ‐    

Dairy    $             71,868    $      108,474    $             ‐    

Horticulture   $                3,051    $          2,290    $            ‐    

Gender   $                4,860    $          7,195    $             ‐    

MSME   $                       ‐      $                  ‐      $              ‐    

Water   $                        ‐     $          19,255    $ 112,455  

Total   $             79,779    $        144,720   $     112,455 
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26 grants are pending this quarter – 10 from the coffee sector, 1 dairy, 9 horticulture, 4 beekeeping, and 2 soap 
and bread making.  No grants were rejected this quarter. 

Technical Assistance to New Grantees and Finalizing Dossiers 

Approved Grants 
This quarter, BAP signed a standard grant agreement with the African Promotion Company (APROCO) in support 
of their project to complete the installation of a new private coffee washing station in Muyinga Province, and to 
construct waste water effluent control and sanitation infrastructure.  The activity received USAID approval in 
Q3.  BAP held a post award meeting with the President and Treasurer of APROCO to review the terms and 
conditions of their standard grant agreement including requesting the cash advance, submitting receipts and 
financial and progress reporting requirements.  Shortly after signing, the first disbursement to procure imported 
material (PVC pipes) was made. 

Three grants were approved and agreements developed with the Communal Regideso for three of the four 
community drinking water systems which were completed under the BAP water and sanitation component in 
PY3.  As originally designed, the systems are being formally transferred to the local community under and in‐
kind grant and managed by the water management committees who received BAP sponsored WASH (Water 
Sanitation and Hygiene) training led by the local NGO AVEDEC in PY3.    

Pending Grants 
Among the ten pending grants under the coffee sector, five (Coopérative KAWANZIZA, Cooperative 
MBONERAMIRYANGO‐KORANE, Cooperative Kazoza n'ikawa, Cooperative Dusangirijamboare and Coopérative 
Nkamwayacu) in their final stages of completion or are ready for review by BAP’s evaluation committee.  The 
budgets for the 3 mini‐washing stations underwent revision earlier this quarter after a July field visit by BAP’s 
National Coffee Coordinator and DCOP.  Despite the fact that water usage and therefore liquid effluents will be 
significantly reduced with the use of Penagos machines, each station is in close proximity to a river, marais 
and/or farmland, thus BAP’s water specialist designed a modified version and accompanying budget of the 
effluent treatment systems currently being promoted at larger washing stations.   

Sogestal Kirimiro submitted a grant request this quarter to construct waste water effluent control systems at 
two government owned washing stations of Tekka and Butemba.  Under a partnership agreement signed 
between Intercafe and BAP in PY3, ARFIC has allocated 40 million FBU of its annual budget to co‐finance the 
construction of effluent control structures at government owned stations.  The dossier from Coopérative 
Nkamwayacu will be presented to the BAP evaluation committee in early November 2011.  

The Burundi Bio‐Agricultural Community first submitted their request for assistance to increase dairy production 
through making veterinary inputs (bovine inoculations and vaccines etc.) available in their commune in Q1 of 
PY4.  However, the success of their business plan depended on the installation of a milk pasteurization machine 
which was on order.  BBAC was advised to resubmit their request after the machine arrived and was brought 
online.  BAP received the resubmitted dossier on 15 August and is currently under review. 
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BAP conducted field visits to eight new grantees under the horticulture sector including 5 women’s associations 
from Mwaro Province and 3 producer associations from Makamba (see table below).  As described from the 
previous quarter’s report, the women’s associations were beneficiaries of BAP capacity reinforcement training in 
literacy, crop diversification and community mobilization of funds.  Using these skills they are now seeking 
technical and financial assistance to expand their production and increase revenues for the group.  Three of the 
associations moved through the project development phase quickly and have presented dossiers for evaluation.  
The dossiers of the remaining two are still under development. 

• Association Tugwizumwimbu originally sought assistance to grow tomato however this crop is currently 
widely grown by neighboring farmers.  To increase their chance of making a profit, the association 
switched to egg plant and cabbage which has consistent demand in the provincial market.  The activity 
will be timed to harvest in December of this year when supply is historically low. 

• Association Dushirehamwe – proposed to exploit 1.5 ha of rented land to grow pineapple, 1 ha to grow 
passion fruit, and seek additional land to grow cabbage and eggplant.  After the assessment they 
determined it would not be technically and financially feasible to run all 4 projects at the same, so the 
dossier was revised to focus on eggplant (¼ ha) and on cabbage (¼ ha) 

• Association Turemeshamnye – intended to grow 1 ha of pineapple and ½ ha of onions however the cost 
of production for both of these crops was too high for this group.  The association opted to begin with 
growing onions on a ½ ha 

The Centre National de Technologie Alimentaire (CNTA) has completed its grant request to promote and diffuse 
a prototype solar dryer.  The grant comes under BAP’s partnership agreement with CNTA, signed in April 2011, 
to collaborate on establishing mechanisms for diffusing new technologies for preserving fruits and vegetables, 
and reducing post‐harvest losses as drawn from BAP technology trials in PY 3.  BAP expects to submit the final 
dossier to USAID for concurrence early in Q1 of PY5. 

Four grant requests from beekeeping associations in Muyinga and Mwaro Provinces are under BAP review with 
two of the grants; Association Twiteho ibidukikije and Programme d’Appui au Développement Social (PADS) ‐ 
nearing finalization.  The grant request from the Association Twumvikane is also nearing completion while the 
dossier for AFCD is waiting a scheduled field visit by the BAP MSME component leader. 

Financial Intermediation 
 
During PY3 InterBank Burundi (IBB) approved seven credit dossiers under the DCA totaling 1.180 billion 
Burundian Francs (see table 5 below).  As of this quarter the total amount disbursed is 1.080 billion BIF.  In 
August 2010, IBB approved a loan to Turame Community Finance (TCF) in the amount of 200 million FBU of 
which it drew down 100 million FBU for a line of credit for its beneficiaries.  TCF postponed drawing on the 
remaining 100 million as it was in the process of repaying a capital loan from another donor.  TCF intends to re‐
apply for the remaining 100 million during fiscal year 5. 

As of this reporting period, seven additional credit dossiers have been approved under the DCA during PY4 
(Table 4) for the following beneficiaries: Murambi coffee, Cooperative MUSEMA (CODEMU), Cooperative 
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NYARURAMA (CODENYA), Cooperative NKAMWAYACU, Federation of Coffee Growers of Mumirwa‐muco 
W'IKAWA; Imbo Coffee Company and Mossi CINTIJE, a private operator.   

Total approved loan value is 606.4 million FBU.  The total amount disbursed to date is 501.2 million FBU the 
difference being due to the cooperatives CODEMU, CODENYA and Mr. CINTIJE withdrawing less than the 
approved amount IBB.  
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Table 1.  COFFEE

N
Requesting 
Organization

Project Location Project Activity
Total Cost 
(Fbu)

Beneficiary 
Contribution 

(Fbu) %

Financing 
Requested 

(Fbu) %

Financing 
Requested 

(USD)

1 Coopérative 
KAWANZIZA SDL Kagombe

Protection of coffee farm 
against erosion 12,032,000    7,492,000       62% 4,540,000         38% 3,632$            

2
Cooperative 
MBONERAMIRYANGO‐
KORANE

Commune Giheta/ 
Province Gitega ‐ SDL 
KIRIMIRO

Installation of a mini‐coffee 
washing station 71,607,350     22,910,350      32% 48,697,000       68% 38,958$          

3 Cooperative Kazoza 
n'ikawa

Commune Matongo/ 
Province Kayanza ‐ SDL 
Bwayi

Installation of a mini‐coffee 
washing station 59,441,600     10,635,600      18% 48,806,000       82% 39,045$          

4 Cooperative 
Dusangirijambo

Commune/Province 
Kayanza ‐ SDL Karinzi

Installation of a mini‐coffee 
washing station 77,277,950     28,062,950      36% 49,215,000       64% 39,372$          

5

Sogestal  Kirimiro Muramvya ‐ SDL Teka
Waste water effluent control  
structures & block latrines      35,029,470  24,093,970      69%        10,935,500  31% 8,748$            

6

Sogestal  Kirimiro Gitega ‐ SDL Butemba
Waste water effluent control  
structures & block latrines      35,029,470  24,093,970      69%        10,935,500  31% 8,748$            

7 Sogestal  Kirundo ‐ 
Muyinga

Commune Mwakiro/ 
Province Muyinga

Upgrading the waste water 
efflutent control  infrastructure 
and adding rain water 
collection system 8,958,700       3,998,700        45% 4,960,000         55% 3,968$            

8 Coopérative 
Nkamwayacu

Commune Butehinda/ 
Province Muyinga ‐ SDL 
Wingoma

Waste water effluent control  
structures & block latrines      24,934,750  12,441,950      50%        12,493,500  50% 9,995$            

9

SOGESTAL Kayanza Kayanza ‐ SDL Gatare
Waste water effluent control  
structures & block latrines      26,734,250  14,598,250      55%        12,136,000  45% 9,709$            

10

SOGESTAL Kayanza  Kayanza ‐ SDL Mutumba
Waste water effluent control  
structures & block latrines      28,789,350  16,685,350      58%        12,104,000  42% 9,683$            

10 Total 379,834,890   165,013,090    214,822,500     171,858$       
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Table 2.  HORTICULTURE  

N
Requesting Organization Project Location Project Activity

Total Cost 
(Fbu)

Beneficiary 
Contribution 

(Fbu)
%

Financing 
Requested 

(Fbu)
%

Financing 
Requested 
(USD)

1
Association 
TUGWIZUMWIMBU

Commune  KAYOKWE, 
province  MWARO

Culture  d’aubergines  (¼  
ha) et de  choux (¼ ha)        2,417,110  1,273,670        53%       1,143,440  47%  $            915 

2
Association 
DUSHIREHAMWE

Commune  KAYOKWE, 
province  MWARO Cultures  des  oignons  (½)         2,486,104  1,301,820        52% 1,184,284       48%  $            947 

3
Association 
TUREMESHANYE

Commune  KAYOKWE, 
province  MWARO

Culture  des  choux (¼  ha), 
oignons  (¼  ha)        2,638,660  1,432,720        54% 1,205,940       46%  $            965 

4
Association TWIZERANE Commune  KAYOKWE, 

province  MWARO Culture  de  tomates  (½ ha) ‐                  ‐                   ‐                  $               ‐   

5
Association 
TWIYUNGUNGANYE

Commune  KAYOKWE, 
province  MWARO

Culture  des  oignons  (½  
ha) ‐                  ‐                   ‐                  $               ‐   

6
Association 
TUNGANYUBUZIMA

Commune  Nyanza  Lac, 
MAKAMBA

Culture  des  tomates  (¼ 
ha) et aubergines        5,360,874  2,989,660        56% 2,371,214       44%  $         1,897 

7
Association 
DUFATANEMUNDA

Commune/Province 
MAKAMBA Culture d’ails  (½ ha)      5,369,910  2,742,920      51% 2,626,990    49%  $       2,102 

8
Association 
DUKOREREHAMWE

Commune Mabanda/ 
Province MAKAMBA

Cultures  de tomates  (½ 
ha)       5,883,684  2,852,820      48%     3,030,864  52%  $       2,425 

9

Centre National  de 
Technologie Alimentaire 
(CNTA) Bujumbura Mairie

Development d'un 
prototype sechoir 62,928,000   461,000         1% 62,467,000  99%  $     49,974 

9 Subtotal 87,084,342   13,054,610    74,029,732  59,224$     
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Table 3:  DAIRY

N
Requesting Organization Project Location

Project Activity

Total Cost 
(Fbu)

Beneficiary 
Contribution 

(Fbu) %

Financing 
Requested 

(Fbu) %

Financing 
Requested 

(USD)

1

Burundi  Bio Agricultural  
Community (BBAC) 

Colline MUHWEZA, 
Commune et province 
MURAMVYA

Augmentation de la production laitière 
par la mise en place de boutique 
d’intrants  vétérinaire 31,328,000     19,350,000          62% 11,978,000       38% 9,660$            

1 Subtotal 31,328,000    19,350,000         11,978,000      9,660$             

 

Table 4:  MSME

N
Requesting Organization Project Location Project Activity

Total Cost 
(Fbu)

Beneficiary 
Contribution 

(Fbu) %

Financing 
Requested 

(Fbu) %

Financing 
Requested 

(USD)

1
Association  Twiteho 
ibidukikije

Commune et Province 
Muyinga Projet d’apiculture moderne 13,314,000     4,311,000        32% 9,803,000         74% 7,202$            

2

Programme d’Appui  au 
Développement Social  
(PADS) 

Commune Gashoho et 
Province Muyinga

Projet d’apiculture moderne 21,190,000     9,600,000        45% 11,590,000       55% 9,347$            

3

Union des  associations  
apicoles  de Mwaro 
(Union TUGWIZE 
UMUTSAMA)

Commune Kayokwe et 
Province Mwaro

acquistion of modern bee keeping 
equipment 10,131,000     2,966,000        29% 7,165,000         71% 5,732$            

4

Association Groupement 
de Production Agro 
Pastorale (GPAP) 

Colline NYAGATOVU, 
Commune GASHOHO, 
Province MUYINGA Promotion de l ’apiculture moderne 13,201,480     3,179,500        24% 10,021,980       76% 8,018$            

5 Association Twumvikane
Commune Rugombo et 
Province Cibitoke Projet de fabrication de savons 6,205,000       3,550,000        57% 2,655,000         43% 2,124$            

6

Association des  Familles  
Chrétiennes  pour le 
Développement (AFCD)

Commune Buganda et 
province Cibitoke

Projet de boulangerie de pain à 
base de patate douce et la farine 
de blé 9,668,000       2,859,000        30% 6,809,000         70% 5,447$            

6 Subtotal 73,709,480     26,465,500      48,043,980       37,870$            
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Table 5. 

Beneficiary Name Loan Start Date End Date Business/Sector City/Region Purpose Of Loan
Local Currency 

Amount 

Total Principal 
Disbursement (as 
of 03/31/2011)

Interest 
Rate

Principal 
Repayment       
(09/30/2011)

Number of Days in 
Arrears              

(09/30/2011)

Industrie  Al imenta ire  
de  Buterere  (I.A.B.) 30‐Apr‐09 30‐May‐13 Agro‐industry Bujumbura

Equipment for tranforming 
milk, frui t juice  and mineral  
water  BIF                369.00   BIF              369.00  15.50%  BIF            144.60 NIL

MANWANGARI  Jean 
Baptis te 9‐Sep‐10 31‐Mar‐11 Agricul ture(ri ce) Bujumbura  Rura l Agricul ture  of ri ce  BIF                  20.00   BIF                20.00  17.00% Repaid NIL

SOGESTAL NGOZI 31‐Mar‐09 30‐May‐12
Agricul ture  ‐ 
Coffee Ngozi Coffee  Factory  BIF                289.30   BIF              289.30  16.00%  BIF            133.16 NIL

Lai terie  NYABISABO 20‐Oct‐10 6‐Jun‐16 Dairy  Bujumbura Milk process ing industry  BIF                170.00   BIF              170.00  14%  BIF              17.57 NIL
TURAME COMMUNITY 
FINANCE* Oct‐10 Sep‐11 Microfinance Bujumbura Smal l  loan  BIF                200.00   BIF              100.00  14% Repaid NIL

ADECAP 9‐Sep‐10 10‐Aug‐15 Livestock farming  CIBITOKE province
Livestock farming & milk 
col lection  50.00BIF                   50.00BIF                 14%  BIF                5.93  60 days

HATUNGIMANA Japhet 15‐Oct‐10 15‐Oct‐13 Livestock farming Bujumbura  Rura l Livestock farming 82.00BIF                   82.00BIF                 16%  BIF              13.40 NIL

1,180.30BIF               1,080.30BIF             BIF            434.66 

MURAMBI  COFFEE 17‐Mar‐11 8‐Aug‐13 Coffee MURAMVYA province Coffee  washing station 55.00BIF                   55.00BIF                 14% ‐ 30 days

Coopérative MUSEMA Apr‐11 Apr‐12 Coffee  Kayanza province Cherry purchase 90.72BIF                  61.73BIF                 16% ‐ NIL

Coopérative 
NYARURAMA  Apr‐11 Apr‐12 Coffee  Kayanza province Cherry purchase 90.72BIF                  19.49BIF                 16%

‐ NIL

Coopérative 
NKAMWAYACU May‐11 May‐12 Coffee Muyinga privince Cherry purchase 200.00BIF                200.00BIF             16%

‐ NIL

Fédération des  
caféiculteurs  de 
MUMIRWA‐MUCO 
W’IKAWA May‐11 May‐12 Coffee Bujumbura province Cherry purchase 100.00BIF                100.00BIF             16% Repaid

NIL

Imbo Coffee Company‐
ICC May‐11 May‐12 Coffee Bubanza Province

equipment purchasing for 
CWS  50.00BIF                  50.00BIF                17.25%

 BIF              25.00  60 days

CINTIJE Mossi   May‐11 May‐12 Agriculture Bujumbura province Agriculture‐rice 20.00BIF                  15.00BIF                17.25%  BIF                3.33  30 days

606.40BIF                501.20BIF               BIF              28.33 

LOANS APPROVED UNDER DCA AUTHORITY ‐ INTERBANK BURUNDI

as of 30 September 2011 (Millions)

Total

Total

Loans Approved in PY3

Loans Approved in PY4
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Turame Community Finance:   Loan disbursement from  DCA Line of Credit

Men Women

1.ABAHIRWE 4 39  BIF             207.7  8,930,000BIF         4‐Aug‐10 Repaid  Bujumbura  Mairie Community Bank Smal l  trade

2.AKARUSHO 0 5  BIF             480.0  2,400,000BIF         4‐Aug‐10 Repaid  Bujumbura  Mairie Sol idari ty Group Smal l  trade

3.DUFATANE 0 5  BIF             716.0  3,580,000BIF         10‐Aug‐10 Repaid  Bujumbura  Mairie Sol idari ty Group Smal l  trade

4.DUKEREBUKE 14 23  BIF             193.5  7,160,000BIF         11‐Aug‐10 Repaid  Bujumbura  Mairie Community Bank Smal l  trade

5.DUTERAME 5 46  BIF             193.5  9,870,000BIF         10‐Aug‐10 Repaid  Bujumbura  Mairie Community Bank Smal l  trade

6.ABADAHEMANA 2 26  BIF             146.4  4,100,000BIF         10‐Aug‐10 Repaid  Cibi toke  province Community Bank Smal l  trade

7.ABAGENZI  I I 4 1  BIF             600.0  3,000,000BIF         12‐Aug‐10 Repaid  Bujumbura  Mairie DESG*  Smal l  trade

8.ABAKUNZI 0 5  BIF             500.0  2,500,000BIF         19‐Aug‐10 Repaid  Bujumbura  Mairie Sol idari ty Group Smal l  trade

9.ABANYAMWETE 4 28  BIF               71.9  2,300,000BIF         23‐Aug‐10 In repayment Mabanda  commune Community Bank Smal l  trade

10.BEHO 4 5  BIF             533.3  4,800,000BIF         17‐Aug‐10 terminé Bujumbura  Mairie Sol idari ty Group Smal l  trade

11.BENUMUGISHA 18 22  BIF             182.3  7,290,000BIF         17‐Aug‐10 terminé Nyanza ‐lac Community Bank Smal l  trade

12.BORA 2 4  BIF             645.0  3,870,000BIF         16‐Aug‐10 terminé Bujumbura  Mairie Sol idari ty Group Smal l  trade

13.DUKORANIBANGA 9 20  BIF             203.4  5,900,000BIF         18‐Aug‐10 In repayment Nyanza ‐lac commune Community Bank Smal l  trade

14.DUKORE 0 8  BIF             522.5  4,180,000BIF         25‐Aug‐10 terminé Bujumbura  Mairie Sol idari ty Group Smal l  trade

15.DUSAHIDIANE 1 6  BIF             442.9  3,100,000BIF         24‐Aug‐10 terminé Bujumbura  Mairie Sol idari ty Group Smal l  trade

16.FARAJA 15 23  BIF             180.5  6,860,000BIF         24‐Aug‐10 terminé Bujumbura  Mairie Community Bank Smal l  trade

17.FIDELE 0 6  BIF             826.7  4,960,000BIF         10‐Aug‐10 terminé Bujumbura  Mairie Sol idari ty Group Smal l  trade

18.GLORIA 1 9  BIF             487.0  4,870,000BIF         12‐Aug‐10 terminé Bujumbura  Mairie Sol idari ty Group Smal l  trade

19.HEZAGIRA 2 4  BIF             716.7  4,300,000BIF         24‐Aug‐10 In repayment Bujumbura  Mairie DESG Smal l  trade

20.HURUMA 4 26  BIF             201.0  6,030,000BIF         19‐Aug‐10 terminé Bujumbura  Mairie Community Bank Smal l  trade

TOTALS 89 311  BIF             402.5  100,000,000BIF    

Beneficiary Location Products Type Activities Financed

* Direct Entry Sol idari ty Group

Members

Beneficiary Group

Average Loan 
Amount by 
Member        
(000)

Loan Amount
Disbursement 

dates
Reimbursement 
situation/Group  

Table 6. 
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Planned Activities for Q1 PY5 
• Collaborate with component leaders and ADC to identify and provide timely technical assistance 

to qualified partners wishing to undertake income generating activities using grant subsidies 

• Field visits to clients requesting grants to document baseline data 

• Field follow up with grantees to document execution of grant and DCA financed activities  

• Provide technical assistance and advising to clients in the development and/or orientation of 
their financing requests for small grants, DCA, or other potential financing partners (MFI, 
Commercial lenders, larger grant disbursing agencies (ex ADF)etc..) 

• Facilitation of meetings of BAP’s grant review committee 
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Community Water, Sanitation and Environmental Mitigation  

INTRODUCTION 
 

The activities under BAP’s Water and Sanitation component in Quarter 4 focused on bringing to 
conclusion activities begun in project year 3 under water earmark funding.  This includes conducting the 
formal handover of 3 of the 4 community drinking water systems, disseminating the results of waste 
water exiting effluent the water and monitoring the performance of the waste water effluent control 
systems installed at 9 BAP pilot coffee washing stations.  

The community drinking water system in Kayenzi was received definitively this quarter.  The 
construction work for the system in Kigoganya resumed in September after BAP completed negotiations 
with subcontractor Planning the Future Company on the re‐design and costing of required additions to 
the system.  BAP signed a modification to the purchase order with (PFC) increasing the ceiling by 57%.  
Construction is projected to be completed by December 2011. 

The water BAP ADCs held planning meetings with the water management committees from each of the 
completed systems to discuss their roles and responsibilities in managing and maintaining their systems 
upon hand over.  The communities have demonstrated their willingness to take charge of their systems 
by electing representatives to liaise with the various partners on the system and collecting and 
depositing water use fees in local bank accounts.   

BAP received water quality results this quarter from a chemical analysis completed earlier in the year on 
the mitigating effects of the BAP promoted effluent control infrastructure model on pollution levels in 
waste water exiting washing stations. Fifty seven (57) samples of wastewater from a total of 17 washing 
stations were analyzed and the results obtained.  BAP is highly encouraged to receive evidence that 
waste water treated by effluent control structures promoted by the program, contained significantly 
reduced levels of harmful chemicals, and normalized the pH of waste water entering the environment.   

In collaboration with the Gender sector, household information was collected in support of rain water 
catchment and improved cooking stove construction activities for 77 recipients in 10 households in 
Rutegama, Muramvya Province. 

Activities and Realizations 

Construction of Community Drinking Water Systems, Grant Agreements with Communities 

AEP Kayenzi 
Construction of the water supply system Kayenzi was definitively received in July 2011 by a technical 
commission composed of representatives from the commune of Muyinga, the municipal water 
authority, DAI / PAIR (DCOP and Water component leader), PAIHAR and SECOG. The final length of the 
network is 5,848 m with two spring sources and 6 water storage tanks with a capacity of 85m ³.  The 
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system will serve a population of 9.300 people, of which three thousand are students from two primary 
schools (Rusengo and Kayenzi) and the communal college.  The system will also provide access to clean 
drinking water to the communal health center of Kayenzi.  Water quality testing conducted on the 
system’s two sources confirmed that it meets the drinking water standards of the World Health 
Organization (see annexes1 & 2). 

AEP Kigoganya 
BAP and construction engineer Plannning the Future Company ended drawn out negotiations this 
quarter on the type and costing of a new motorized pump to replace the ram pump originally planned 
for this system.  A revised construction calendar was submitted and shows total construction time of 
four moths.  BAP’s ADC facilitated meetings with the community around the Kigoganya system to 
explain the delay and ensure them that the project is back on track.  Re‐energized community members 
mobilized to dig 2,600 m of trenching for the placement of water distribution pipes this quarter. 

System Management and Development of Grant Agreements 

This quarter BAP worked closely with members of the water management committees and the municipal 
water  authorities  to  discuss  roles  and  responsibilities  in managing  and maintaining  the  new  system.  
Over a series of meetings facilitated by BAPs ADCs, community members voiced concerns over potential 
corruption  if  the municipal water authority had  sole control over  the water user  fees.   By openly and 
objectively discussing  their concerns  the committees reached an agreement with  the municipality  that 
would  allow  them  to manage  the  bank  account, monitor  the  system  and  conduct  basic  repairs  as 
identified. 

The municipal water  authority will  receive monthly  reports  on  the  operational  status  of  the  system, 
minor maintenance completed and the status of the bank account,  including current balance and brief 
reporting  on  how  the  funds  were  used.    The MWE  will  check  the  veracity  of  the  reports,  provide 
technical advice on major interventions and make a technician available for repairs when required skills 
are not available within the community.   

AEP Kayenzi 
With the recent completion of the definitive reception of the Kayenzi system, the water management 
committee has just begun collection of water use fees from users this quarter.  The fee is a fixed rate of 
1,000 FBU per household per year.  To inspire confidence and encourage the community to contribute 
user fees, the Kayenzi water management committee made the first contribution of 10,500 FBU which 
they have on deposit at COOPEC Muyinga.   

AEP Kinyovu 

The  beneficiaries  of  the  Rukoma/  communities  of  the  hills  are  committed  to  join  forces  for  the 
sustainability of  structures. Recommendations on  the  financial participation of households  to pay  the 
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water  fee  were  made  during  a  meeting.  Among  these  recommendations  there  that  are  already 
operational include: 

i.  The  creation  of  a  fund  for maintenance  of  the  network with  its  power will  come  from  user  fees 
(amounting to 95 750 BIF is already collected); 

ii. Opening a current account at the Coopec for deposits and withdrawals and  inform the board of the 
municipal water account management through reporting; 

iii. Election Monitoring Committee for managing the account. The committee consists of members which 
each point of water is represented. 

Mr. Misago Ildefonso was elected as the focal person to represent the community with various partners 
on  all matters  relating  to  the network.  The NCE Matongo  through  its president  in  the person of Mr. 
Severin Nsabimana,  the  agreement  of  no  objection  that  the  supply  can  be  directly managed  by  the 
community was given.The  

AEP Kigoganya 
The design of the mixed gravity‐pump fed system at Kigoganya calls for water to be supplied through 5 
tap stands and kiosks which will be points of sale for drinking water.  BAP encouraged the water 
management committee to consider how it will manage and maintain the infrastructure once it is 
operational.  The committee is currently considering 2 options 1) contract out the operation of the 
system to a private individual who would report to the water management committee, or 2) operate the 
system themselves.   If the option to contract a private operator is chosen, he/she will be selected 
through a transparent bidding process and will be obligated to report to the water management 
committee.   

Gasoline to run the motor pump will be a significant expense in the operation of the system thus BAP 
advised the water management committee to begin collecting user fees in preparation.  To date 50,000 
FBU has been collected and deposited in an account at COOPEC Gasorwe.   

AEP Murima 
The focal point is the Director of the Kayenzi Health Center Mrs. Nyandwi Immaculate. Her role is to 
collect data and disseminate information on the operation of the network, train and make available 
health center staff as resources to the water users on proper hygiene and sanitation and collaborate 
with the water point committee.  The water management committee ensures the maintenance and 
security of the system as well as the 3 repaired tap stands at the health center.   

A summary of preparative activities undertaken by each of the water management committees is 
presented in the table below. 
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System 

Water Use Fees 
Collected to Date 

Account Location  System Focal Point 

AEP Kinyovu  95,750 FBU  COOPEC Matongo  Mr. MISAGO Ildephonse 
AEP Kayenzi  10,500 FBU  COOPEC Muyinga  Mr. MUHANA Thacien 
AEP Murima  NA  NA  Mrs. NYANDWI  Immaculée 
AEP Kigoganya  50,000 FBU  COOPEC Gasorwe  TBD 

 

Treatment of Effluents and Water Quality Testing Results 
 

The 2011 coffee campaign was the first year that the effluent control infrastructures were fully 
operational at BAP pilot stations.  These stations recorded a production of 2,134,313 pounds of coffee 
cherry which equates to approximately 32,015 m³ of water used in processing and 917,755 kg of coffee 
pulp produced.  

Table 1: Cherry collected during the 2011 coffee campaign 

 Nº Station
Quantity of Cherry 

Received (kg)

Quantity of 
Treated Water 

(m³)

Quantitiy of 
Treated Pulp 

(Kg) 

Quantity of 
Mucilage 

Produced  (Kg)
1 Ruhororo 832,303.5                  12,484.6              357,890.5          41,615.2        
2 Kinyovu 374,914.0                  5,623.7                161,213.0          18,745.7        
3 Buhorwa 289,418.0                  4,341.3                124,449.7          14,470.9        
4 Gitwa 219,537.5                  3,293.1                94,401.1            10,976.9        
5 Rutanga 147,647.5                  2,214.7                63,488.4            7,382.4          
6 Rwintare 101,289.0                  1,519.3                43,554.3            5,064.5          
7 Butegana 112,051.5                  1,680.8                48,182.1            5,602.6          
8 Gahahe 26,375.5                    395.6                   11,341.5            1,318.8          
9 Nkaka 30,776.5                    461.6                   13,233.9            1,538.8          

10 Total 2,134,313.0              32,014.7             917,754.6         106,715.7        

To evaluate the impact of effluent control infrastructure on the reduction of pollution entering the 
environment around coffee washing stations, BAP collaborated with African Water Research Laboratory 
to conduct a chemical analysis of waste water exiting effluent control structures and waste water exiting 
a coffee washing station with no treatment infrastructure in place.  During PY 3 Bap collected baseline 
water samples from 17 coffee washing stations, nine with BAP designed effluent control systems, three 
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with alternatively designed wastewater treatment systems and five control washing stations where no 
environmental mitigation has occurred. 

 

Table 2: Coffee Washing Stations submitting Waste Water Samples  

Nº  Désignation  Localité  Nom de la station  Propriétaire 

1  Stations sans aucun 
traitement 

Kayanza   Bwayi   Arfic/Sogetal Kayanza  

Nemba  Webcor 

Ngozi   Gatukuza  Privé 

Karehe  COPROTRA 

Muyinga  Ngogomo  ARFIC/Sogetal Kayanza 

2  Stations ayant déjà 
initiées un modèle de 
traitement 

Muyinga  Nyamasaka   ARFIC /Sogetal 
Muyinga_Kirundo 

Kagombe  ARFIC/Sogetal 
Muyinga_Kirundo 

Kayanza  Buziraguhinda  CPC 

3  Stations équipées des 
ouvrages de 
traitement des 
effluents 

Kayanza  Gahahe  WEBCOR 

Butegana  WEBCOR 

Kinyovu  Sogestal  Kayanza 

Ruhororo  Association Ubwiza bw’Ikawa 

Muramvya  Buhorwa  Sogestal  Kayanza 

Ngozi  Rutanga  Sogestal  Ngozi 

Rwintare  Sogestal  Ngozi 

Gitwa  Sogestal  Ngozi 

Nkaka  WEBCOR 

 

Results 
Waste water samples were analyzed against physico‐chemical parameters (pH, conductivity and 
suspended solids), presence of major elements (magnesium, potassium and sodium), trace elements 
(iron and manganese) and anions (chlorides, carbonates, sulfates, nitrates and nitrites).  The analysis 
yielded the following observations: 
 

Control Group ‐ Untreated waste water 
 

The pH levels of waste water from washing stations Bwayi, Nemba, and Gatukuza and Ngogomo varied 
between 5.5 and 4.3 which represents a sharp drop in pH value from neutral to strongly acidic (pure 
water is neutral at a pH of 7.0 and 77°).  The impact of such highly acidic water entering the 
environment can be corrosion of metals, burning of vegetation and suffocation of fauna. 
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Conductivity is a general measure of water quality and is indicated by the total amount of dissolved salts 
(mineralization). A high conductivity indicates significant levels of ions harmful to human health and 
corrosivity of water. Adverse effects on health are possible at a value of 3400μS/cm (see diagram 2) 

 

The trend analysis results is that the conductivity increases in water in pulp pits (fosse a pulp).  The 
presence of nitrates and phosphates indicate pollution. Values rise rapidly in waste water from the 
fermentation reservoir and the pulp pits; values range from less than 10 mg/l (spring water) before the 
campaign to the range of 60 to 600 mg / l (waste water) during the campaign for nitrates.  Values for 
sulfates range from 2‐6 to 30‐100 mg / l. The Shoëller‐Berkaloff diagram below shows the major trends 
of the different samples by water source. 
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Stations with Alternatively Designed Effluent Controls 

 

Alternatively designed systems were initiated at stations Kagombe, Nyamasaka Buziraguhinda. After 
depulping, mucilage water and pulp are immediately separated. The pulp is collected in an open air pit 
and waste water piped through a treatment system. The trending results show no discernable difference 
compared to the stations with no treatment systems.  The pH values vary between 4.6 and 6.5. The 
conductivity values of the waste water varied between 130 and 2740μS/cm reflecting high 
mineralization and salinity. Chlorides exist in almost all the water at concentrations between 70 and 700 
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mg / l.  The concentration of 10 mg / l ortho‐phosphate is an acceptable limit for direct discharge into 
the environment. The test results are captured in the table below: 

Tableau de présentation des résultats  d'analyse des eaux  SDLs avec  Traitement. (T.4) 
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1 pH   5.8 5.1 5.2 4.7 6.5 4.6   4.8 

2  Turbidité NTU 172 102 122 353 9.62 994 368 443 

3 
Matières en 
suspension mg/l 6077 4022 5314 1199 22 1239 552 1038 

4 Conductivité μS/cm 214 237 286 2740 130 2740 512 852 

5 Sulfure mgS²¯/l 1.109 0.85 0.448 0.247 0.25       1.71       0.47      0.31  

6 Orthophoshate 
mg 
P04³¯/l 5.77 7.72 10.48 137.5 0.25 79.5 30 27.5 

8 Magnésium mg Mg/l 15.9 14.48 15.23 
   
19.09      4.19      16.57       7.34     10.96  

9 Sulfates  
mg 
SO4²¯/l 256 221 258         -           85          25         38         22  

10 
Chrome 
hexavalent 

mg Cr 
6+/l 0.89 0.27 0.24 

     
1.66      0.13        0.37       0.69      1.16  

11 phosphore mg P/l 1.88 2.52 3.42 
   
45.00         -        25.50       9.75      9.00  

12 Ammonium 
mg 
NH4+/l 2.17 1.24 3.39 

   
26.57      1.20        5.69       9.52      2.07  

13 Cuivre mg Cu/l 1.62 0 0.09 
     
0.90      4.48            0          -           -    

14 Fer mg Fe /l 3.89 0.86 4.02 
   
23.38      3.43        8.39       3.27      7.79  

15 Fluorure mg F¯/l 0.15 0 0.99 
     
9.74         -          2.58     11.26      7.51  

16 Manganèse mg Mn/l 2.8 5.1 7.7 
   
30.00      7.50      17.50       7.50      7.50  

17 Nitrates  
mg 
NO ¯/l ₃ 81 114 114 

   
15.00  

   
50.00           -       30.00     22.50  

18 Nitrites 
mg 
NO₂¯/l 270 330 420 

   
400.0      85.0          50        200       175  

19 DBO5 mg o/l 972 416 492 876 1048   889.00   953.00     970.0  

20 DCO   1760 732 895 1308 1812  1,292.0     1,148     1,386  
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Stations with BAP Promoted Effluent Control Infrastructures 
 

 

 

The table above demonstrates the major trends of the BAP sponsored systems: 

1. The pH of water at the outlet of the treatment system for stations Butegana, Buhorwa and 
Kinyovu reached 6. These are stations that used lime for raising the pH of the water before 
discharging it into the environment. 

2. Nitrates are reduced in waste water exiting a vegetal filter as in the case of Buhorwa, Gahahe 
and  Butegana stations particularly when the vegetal filter is used correctly. 
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3. The concentration of chloride ions is slightly above the limit value of 50mg/litre for treatment 
tanks and vegetal filters at Gahahe and Kinyovu. 

4. The conductivity values vary between 66 and 390μS/cm reflecting the overall low degree of 
mineralization and salinity. 

5. Chlorides exist in almost all water at levels of 7 and 165 mg / l. The concentration of ortho 
phosphates varies from 5 to 20 mg / liter.  Most of the ortho‐phosphate values do not reach the 
acceptable limit of a direct discharge to the receiving environment.  

6. Exceptions are those of stations Rutanga, Gitwa and Rwintare who did not follow the operating 
instructions of the effluent control infrastructure during the 2011 campaign. The results 
recorded in suspended solids concentrations are above the acceptable limit of direct discharge 
(50 mg / l) and concentration for indirect discharge (600 mg / l). The recorded values vary 
between 225 and 4293 mg / liter. 

 

The above parameters were improved due to the use of 80 kgs of lime once per week in the last two 
bins of the purification reservoirs.  Further improvements are made through the separation, purification 
and filtration process.  It is important to design these systems carefully taking into consideration the 
large amount of water required to process with the McKinnon depulper.   

Pollutants such as nitrates, nitrites and ammonia are reduced due to absorption by the plants in the 
vegetal filter. However, the waste water must be given sufficient treatment time the vegetal filter to 
ensure the loss of nitrogen and phosphorus to acceptable levels.  Finally, reducing the amount of water 
used by the coffee washing station through the practice of re‐circulating water can also reduce 

tering the environment. pollutants en

Conclusions 
Coffee washing stations that treat their waste water with BAP promoted effluent control infrastructure 
and follow the proper operating procedures, can expect to reduce pollution levels to acceptable limits 
for direct discharge into the surrounding environment.   

Coordination with Other BAP Components 
 

Capacity Reinforcement and Women’s Leadership 
 
This quarter, 10 households from the association Garukiramatongo of Rutegama Commune in 
Muramvya Province were added to those previously identified in quarter 3s as a pilot group for rain 
water catchment and improved cook stove technologies. The proposed rainwater harvesting activity 
could be of great interest since they are agro‐pastoralists and each household has at least one cow. The 
training phase of the artisans and the choice of a service provider organization should follow to carry out 
the activity, but unfortunately there were budgetary constraints and time to implementation and 
evaluation, given that we are already in the last years of the program. 
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Coffee and Financial Intermediation 
BAP’s current work plan calls for the installation of 6 new waste water effluent control systems at coffee 
washing stations. African Promotion Company (APROCO) signed a standard grant agreement with BAP in 
August and construction activities are in progress.  

Three dossiers ‐ Cooperative Nkamwayacu, SDL Teka and SDL Butemba – have been completed and 
submitted for review to BAP’s evaluation committee. SOGESTALs Kayanza is seeking a grant of to build 
effluent treatment and sanitation infrastructure at SDL Gatare.  The water sector and coffee team will 
collaborate to complete the dossier during the last week of October 2011. 

Site visits were conducted in collaboration with the coffee sector team to the sites of the mini coffee 
washing stations Karinzi, Mpemba and Korane. The objective was to assess work already achieved and 
identify the location of a modified waste water treatment construction.  The water component sector 
leader developed a master blue print at scale 1: 200 for the Mpemba station. The three sites will each 
install PENAGOS machines which generally require 90% of the water required using McKinnon machines. 

CONSTRAINTS  
 

1. The dossiers presented by our partners reach a state where it still lacks substantial information 
why after the first review for clarification of questions are asked and the partners have delays in 
response. 

2. PAIHAR has continued to be noticed by its absence. The final reports of supply works already 
approved are not yet arrived, the negative or affirmative if he wishes to continue with the work 
of the supply is still Kigoganya given. 

3. The analysis of wastewater has taken much longer, it was necessary to seek the appropriate tool 
(software for diagrams) and learned to use it. 

 

RECOMMENDATIONS 

1. Working with committees of the water points of the network of water supply to stop Kigoganya of 
management strategies for water kiosks; 
  
2. Assist grant recipients for the treatment of effluents around the coffee washing stations in the five 
years for active participation in the collection of local materials and the enforcement of the works 

3. Stop control strategies and supervision of field work and accompanying measures for the work to be 
done around the six stations of the program year and the three mini stations. 
 
4. Upgrade works to the limit values of physico‐chemical parameters are met. 
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ACTIVITIES PLANNED FOR Q1PY5 

1. Supervise and control the work of the supply Kigoganya; 
2. Identify and train and / or retrain local artisans on the modules for building systems for 

collecting rainwater and improved stoves; 
3. Maintain control and monitoring of development works and construction of sewage treatment 

works on the six new stations and three mini washing stations. 
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Burundi Business Incubator 

Introduction 
The fourth quarter of PY4 for the Burundi Business Incubator was characterized by the effective start up 
of the Shika Business Plan Competition in collaboration with BidNet, an intensification of training 
activities, acceptance of the BBIN as a Business Edge franchisee with the International Finance 
Corporation (IFC), the beginning of mentoring services to pre‐incubatee clients and a number of team 
building sessions for the management team of the BBIN. Further, during the quarter the BBIN increased 
its staff – adding an accountant and another intern, but the DAI CCN coordinator Frank Kagimbi, also 
announced his resignation from the team effective 14 October 2011, as he seeks to open his own 
training company in Burundi. 

Activities undertaken during Q4 

Shika 
In an effort to increase visibility and augment the number of pre‐incubatee clients, BBIN, with additional 
financing leveraged through BidNet launched a business plan competition, the result of which will lead 
to new incubatees at the center. Several founding members have sponsored scholarships for prize 
winning candidates. In the initial round 196 entrepreneurs submitted business ideas for consideration. 
From these, following a rigorous review process, 15 were chosen to follow through on their ideas, first 
receiving training in business planning, then being integrated as pre‐incubatees into the BBIN permitting 
them to benefit from advising and mentoring services. With the 15 Shika contestants, the BBIN now 
counts a total of 17 enterprises currently undergoing pre‐incubation.  

Incubation Requests 
The BBIN has received three requests for incubation one from a software company, one from a company 
specializing in financial audits and fiscal advice and the third which bills itself as a Financial 
Intermediation services company.  

Enterprise  Product  Profile 
Open‐IT  Installation and Sale of health 

infrastructure maintenance 
software 

A Burundian IT Specialist with 
experience in sales and 
hardware setup and 
maintenance in partnership 
with a Belgian medical doctor 

Uwaly Consulting  Audit and Accounting firm 
targeting private enterprise 
clients 

Financial auditor with years of 
experience in France who has 
returned to Burundi 

SIOB  Financial Intermediation  Lawyer by training, has 
worked as an upper level 
executive in Burundi’s banking 
sector 
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All three companies are currently having their business plans reviewed by the BBIN management team, 
have received some mentorship and business advising and are in the process of revising their original 
concepts and plans so that these may be submitted to the BBIN selection committee for appreciation. In 
addition a strategic retreat was organized for three pre‐incubation clients in order to assist them in 
defining their vision and the tangible objectives for the coming period. Participating in this retreat were 
Open IT, Inspires U and Soma Edition. If all goes well, these three companies should see their 
candidatures reviewed before the end of the 2011 calendar year. 

Training Courses 

Training Courses for Clients 
In total seven training sessions covering five different training modules were offered during Q4. As can 
be seen in the following table, 104 paying customers participated 31% of whom were women. The 
course most offered this quarter was business planning. One of these was a dedicated session for Shika 
candidates, one was primarily a targeted audience of NGO workers who mentor SME under the aegis of 
IRC and the third contained a mix of university students and entrepreneurs. 

Modules  # of repetitions 
during Q4 

Men  Women  Total 

Steps  1  10  3  13 
Business Concepts (BCC)  1  10  7  17 
Business Planning  3  31  13  44 
7 Secrets that every entrepreneur should know  1  15  7  22 
Coaching for Business Plan Development  1  6  2  8 
Total  7  72  32  104 

 

The Steps course is an introductory course for participants interested in entrepreneurship. The 
curriculum is designed to assist them in understanding what it means to be an entrepreneur and the 
skills an entrepreneur will need to have in order to be successful. 

The Business Concepts course covers the basic principles and elements of business and the business 
environment. The curriculum as developed assists entrepreneurial oriented clients in defining a business 
concept and in understanding the basic diagnostic tool kit necessary to refine an idea (or a series of 
ideas) into a valid business concept. 

The Business Planning Course is designed to assist entrepreneurs with a defined concept in 
understanding the basic elements of a business plan. With the tools in hand the entrepreneurs are 
expected to draft or refine business plans to assist in providing a road map to success in their chosen 
field and product line(s). This quarter one session was contracted by an NGO for their personnel who 
assist PME. Another session was targeted to competitors involved in the Shika competition and the third 
included a mixed group of University students and private entrepreneurs. 
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Training for the BBIN Management Team 
Capacity reinforcement for the management team during this reporting period included sessions 
designed to improve their business English; sessions in accounting; sessions in team building and 
calendar management; and sessions in entrepreneurial aptitudes and comportment. We note that the 
first two courses are particularly targeted at BBIN support personnel to assist them in a) collaborating 
with clients; b) communicating with interested parties seeking information from within the EAC; and c) 
to assist the staff in managing the service receipts and petty cash boxes.  

Business Edge 
During this reporting period BBIN was selected as a franchise partner for Business Edge in Burundi by 
the International Finance Corporation. A license was procured and eight trainers were certified as 
trainers of others in specific material during a week‐long training session held in early September. The 
BBIN is now waiting on the list of modules available in French and expects to offer their first paid 
training courses for interested clients using the Business Edge curriculum in November 2011. 

New Staff Recruitment 
During this reporting period, BBIN Recruited an accountant and a second administrative assistant. In 
addition to the intern recruited uniquely to focus on Shika activities, an accountant was hired to assist 
the DAF in her work and a second administrative assistant was engaged to ensure high quality service to 
clients. 

Commercial Leasing 
Four new Commercial clients rented space at the BBIN during this reporting period‐These include a 
lawyer, an audit firm, and two Information Technology firms. Rent from these new clients will add 
1.760.000 FBU in revenue for BBIN each month. This money, housed in a blocked savings account will 
serve to partially capitalize BBIN at the end of the present grant. 

Regional Travel 
In the context of Shika and under financing from BidNet, the BBIN director and his deputy travelled to 
Kigali during this reporting period to attend a networking conference. A regional event for winners of 
the Shika competition is planned for March 2012. 

Marketing 
Focus this quarter was placed on the development of new marketing tools including a roll up stand 
defining the different services of the BBIN; new flyers (brochures) targeted on attracting clients to the 
Business Service Center, two articles o the BBIN published in local newspapers‐ le RENOUVEAU and 
IWACU as well as interviews with pre‐incubatees on the television and paid spots for the Shika 
competition. BBIN also sponsored a regional meeting of youth from Burundi, Rwanda and RDC and 
presented its center, its activities and its services during the encounter. 
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BBIN began a process of auto‐evaluation during this reporting period as well as a series of team building 
exercises designed to strengthen the management team’s structure and internal functioning. The initial 
benchmarking exercise considered four categories for evaluation: facilities management; incubator 
governance; financial management and outreach/marketing. 

BBIN began a process of auto‐evaluation during this reporting period as well as a series of team building 
exercises designed to strengthen the management team’s structure and internal functioning. The initial 
benchmarking exercise considered four categories for evaluation: facilities management; incubator 
governance; financial management and outreach/marketing. 

Generally  speaking,  BBIN’s  stakeholders  indicated  that  the  BBIN  falls  within  the mid‐range  with 
regard  to  its  adherence  to  internationally  accepted  good  practices  with  Facilities  Management 
ranked highest  of the ten categories and Graduation ranked lowest.  

Generally  speaking,  BBIN’s  stakeholders  indicated  that  the  BBIN  falls  within  the mid‐range  with 
regard  to  its  adherence  to  internationally  accepted  good  practices  with  Facilities  Management 
ranked highest  of the ten categories and Graduation ranked lowest.  
  

Strength W
eakness

ngth W
eakness

   Key Area Key Area  Average Average  Median Median  Peer 
Average 
Peer 

Average 
Facilities Management   4.27  4.00  3.73 
Governance  4.07  4.00  3.90 
Incubator Finances  3.95  4.00  3.62 
Marketing & PR  3.60  4.00  3.53 
Selecting Clients  3.49  3.50  3.65 
Measuring Impact  3.50  3.00  3.33 
Staffing  3.42  3.00  3.95 
Serving Clients  2.97  3.00  3.71 
Environmental Impacts   2.96  3.00  3.23 
Graduation  2.69  3.00  3.30 

Stronger       W
eaker

 
However,  as  noted  earlier,  not  only  were  there  a  number  of  “Not  Applicable”  responses, most 
notably in the categories of Graduation and Measuring Impact, but several respondents also offered 
comments which provide more  insight  into  their numeric  choices. For example,  in  the Graduation 
and Measuring  Impact  categories,  one  respondent who  ticked  numeric  answers  also  commented 
that “there are no cases yet” which makes it difficult to judge the BBIN’s performance with respect to 
these practices. In other instances, respondents answered positively although noting that something 
may not have “happened yet, but it is planned.”  This is obviously due to the age of the BBIN which 
has been accepting clients  for  less  than a year compared  to  the average peer  incubator which has 
been accepting clients for the past eight years.   

This  is also why, most probably,  the mode,  i.e.,  the number  that was  repeated most often  for all 
answers,  indicates  that  thirty percent  (30%) of  the  time,  the BBIN’s stakeholders  ticked No.  three, 
“Hard to Decide.” Perhaps this is because there is a lack of sufficient information (some stakeholders 
are more  intimately  involved  in the day‐to‐day operations of the BBIN and therefore privy to more 
information  than  others)  or  perhaps  there  is  a  lack  of  experience  with  a  particular  matter  for 
respondents to make definitive decisions.   

It is notable that while BBIN exceeded the average peer incubator in four of the good practices 
categories; it lagged behind its peers in the remaining six categories. Of particular note are the areas 
of Staffing and Serving Clients where the difference in scores between the BBIN and its peers is 
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somewhat greater than in the other areas. Staff knowledge and experience in business incubation 
practices, would, of course, be expected to be below average given the staff’s level of experience. 
For example, the BBIN’s Manager has around one year of business incubation experience compared 
to his peers which have four years experience in their present positions and six years experience as 
incubation program managers overall.  Still, building BBIN’s staff capacity to better serve clients are 
priority areas.  Moreover, as staff gain knowledge and experience, it can be expected that other 
areas will improve as well, particularly Measuring Impact and Marketing & PR since these two areas 
require quite specific knowledge and skills. 
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BBIN Success Story‐Translating Business 
Concepts into Contracts 

M. Cedric Daniel Ngaza is a student at Hope University, pursuing his 
second degree. He has an entrepreneurial mindset but has had 
trouble translating his ideas into functioning businesses because he 
wasn’t sure where to start. One day while at his local coffee shop 
Cedric saw an announcement for the “Shika” Business Plan 
Competition through the Burundi Business Incubator. He submitted a 
concept note for the competition, that was not retained as the 

business idea was unfocused. Even though his idea was not accepted, when the BBIN called him about a 
course entitled:  The Seven Secrets every Entrepreneur should Know, Cedric responded enthusiastically. 
Following this first course, it was suggested he participate in a Business Concepts course to assist him in 
targeting which of his numerous ambitious ideas might best be transformed into a successful enterprise. 
At the conclusion of the Business Concepts course Cedric had decided to focus on a communications and 
promotion company. With his partners, he: 

• Evaluated the services to be offered 

• Identified potential clients and performed a summary needs assessment 

• Segmented his market into clients who were capable of paying for his services 

• Developed an action plan to visit prospective clients offering services in website design, strategic 
development and consultancy services in marketing and promotion 

• “Sizzles” is Cedric’s new company has already received contracts from 2 organizations‐ the 
Mwezi Gisabo Foundation and ACVE to design publicity kits, including brochures, and to assist in 
the organization of a day of publicity for the foundation. 

Cedric recognizes that without careful guidance from BBIN he probably would not have been able to 
focus his business ideas into a company, nor sell that company’s services to others in Burundi’s 
marketplace. 
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Conclusion 
This final quarter of PY4 has been a period of intense activity for the program. We are extremely pleased 
with the success registered by the Burundi Prestige Cup event and appreciate the support we have 
received both from the US Ambassador to Burundi and the Minister of Agriculture, as well as from the 
diverse members of the national organizing committee. We close the quarter with one milk collection 
center poised to open and another in the final stages of preparation. The intensity of horticultural 
activities, the appreciation of our clients for both the coffee and horticultural demonstration activities, 
the interest in our results being exhibited by administration officials in the provinces, bodes well for the 
future. We need to step up the pace of our small grants program and further diversify credit to the agro‐
industry sector being disbursed through the DCA. We note that there appear to be major unresolved 
institutional constraints that limit the effectiveness of Burundi’s microfinance institutions. The BBIN 
continues to expand its services and by the end of the quarter had a number of new pre‐incubatee 
clients, as well as a new franchise for training products with Business Edge of the IFC. The BBIN revenues 
are in line with projections and the cash reserves being accumulated should assist them in their post 
grant institutional viability. 

We thank USAID Burundi for its continued support and are looking forward to consolidating our impact 
through our final year of project operations. 
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Sommaire exécutif 

Le programme pour la Promotion de l’Agro-Industrie et des entreprises Rurales (PAIR) est un programme financé par 
USAID et exécuté par l’ONG DAI (Development Alternatives Inc.). C’est un programme de 5 ans et se trouve 
actuellement vers la fin de la quatrième année. Dans le cadre de ses activités de suivi et évaluation, le programme a 
développé un plan de suivi des performances (PMP : Performance monitoring plan) qui constitue un guide important 
pour mesurer certains indicateurs clés du projet. Ainsi dans ce PMP, il a été retenu quelques indicateurs dits indicateurs 
internes pour mesurer l’évolution des objectifs du projet. La fréquence de mesure des indicateurs internes est annuelle et 
se situe chaque fois vers la fin de l’année fiscale.  

C’est dans ce cadre que le programme vient de réaliser au cours du mois d’aout 2011, une troisième collecte des données 
en vue de savoir le comportement des indicateurs et par là des objectifs du projet. Cette recherche a couvert 10 
provinces sur les 12 dans lesquelles intervient le programme. Elle a touché 542 ménages partenaires du programme dont 
237 ménages du secteur café, 186 ménages du secteur horticole et 119 ménages du secteur laitier. Il convient de noter 
que les thèmes transversaux comme le genre et l’eau et l’assainissement ont été touchés à travers les principaux secteurs. 

Au terme de l’analyse des données, il sied de dégager quelques résultats de l’étude en les comparant avec ceux de l’année 
dernière. En effet, dans le domaine du genre et renforcement des capacités des organisations des producteurs, le 
programme a introduit l’alphabétisation au profit des membres des associations féminines pour renforcer la gouvernance 
et le développement. Lors de l’étude, il a été constaté que le pourcentage des chefs de ménage qui affirment avoir suivi 
des séances d’alphabétisation a augmenté en passant de 1,7% à 6%. Cette activité a été fortement appréciée par les 
bénéficiaires directs et les bénéficiaires indirects car ils affirment que cette activité contribue à l’amélioration de la 
gouvernance dans les associations.    Dans le secteur élevage, les éleveurs qui affirment que  le taux de mortalité des 
animaux a baissé depuis qu’ils sont partenaires du programme PAIR sont 88,5% dans la province de Muramvya et 
65,9% dans la province de Ngozi. La différence entre les deux provinces peut s’expliquer par le temps d’encadrement car 
dans la province de Murmvya, le programme est présent depuis trois ans alors qu’il d’une année et demi dans la province 
de Ngozi. 

Le niveau de certains indicateurs internes simples a au cours de l’année IV augmenté. Tel est le cas de l’indicateur « % 
des personnes impliquées dans les chaines de valeur qui affirment que leur revenu a augmenté et qui le 

démontrent par des exemples » dont le niveau de l’indicateur qui était de 26,7% au cours de l’année III est passé à 
34,2% dans l’année IV, c’est le cas de l’indicateur « % des partenaires du programme qui affirment que les 
conditions environnementales ont été respectées lors de l’exécution des activités du programme    et qui 
donnent des exemples » dont le niveau était 79,3% au cours de l’année III est de 86,3% dans l’année.  

Pour un des indicateurs, le niveau n’a pas changé significativement. Ainsi pour l’indicateur « %  des partenaires du 
programme qui pensent que le projet a contribué  à l’augmentation des opportunités économiques en milieu 
rural », le niveau qui était de 85,3% au cours de l’année III du programme reste seulement à 86,5% au cours de l’année 
IV. 

Pour les indicateurs internes composites, certains critères ont connu une évolution positive. Ce sont certains critères du 
revenu, certains critères sur les techniques et  technologies et certains critères de protection de l’environnement.  Le 
tableau résumant le niveau actuel des internes du programme se trouve à la page 33 de ce rapport.  
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   0. Introduction 

Le Programme pour la Promotion de l’Agro-industrie et des entreprises Rural (PAIR) a mis en place un 
système de suivi et évaluation qui constitue une référence importante  sur toutes les activités de  suivi et 
évaluation. Dans ce dernier plan, il a été développé des indicateurs internes relatifs aux objectifs du projet. En 
termes de fréquence, il a été retenu que la collecte des données pour mesurer la performance des indicateurs 
internes se fait une fois par an vers la fin du quatrième trimestre de l’année fiscale. Ainsi, au cours de cette 
année fiscale, un travail de collecte des données vient d’être réalisé pour mesurer la performance de ces 
indicateurs et constitue le troisième travail de ce genre au cours des trois dernières années successives du 
programme. Ces indicateurs mesurent le niveau de la contribution de l’objectif global à la croissance 
économique du pays et les niveaux des objectifs spécifiques du projet. Ainsi l’objectif global du projet est le 
suivant : 

 « Augmenter et diversifier les opportunités économiques en milieu rural à travers des actions de 
promotion de l’agro-industrie, qui ajoutent de la valeur et qui favorisent la croissance économique 
accélérée d’une manière durable en respectant et améliorant les conditions environnementales » 

Les indicateurs retenus pour mesure cet objectif sont : 

Indicateur 1 :    %  des partenaires du programme qui pensent que le projet a contribué  à 
l’augmentation des opportunités économiques en milieu rural    

Indicateur 2 :    % des partenaires du programme qui affirment que les conditions 
environnementales ont été respectées lors de l’exécution des activités du programme    et qui 
donnent des exemples 

Cet objectif global est sous-tendu par les objectifs specifiques suivants : 

Objectif 1 : Appuyer le secteur privé et les entreprises paysannes à augmenter leurs revenus en milieu rural 
par la différentiation et la diversification de leur production  

Indicateur : Revenu annuel moyen déclaré par les entreprises privées et paysannes 

 Objectif 2 : Diversifier les opportunités économiques des clients du programmes (organisations des 
producteurs, sociétés privées et fournisseurs de services) 

Indicateur : Nombre d’activités génératrices de revenu nouvelles réalisées par le programme pour le 
compte de ces clients 

Objectif 3 : Renforcer les maillons de chaines de valeur dans les filières porteuses, susceptibles à accroître les 
revenus des partenaires, soit des cultivateurs, soit des entreprises de transformation, de l’exportation, et/ou de 
distribution, soit des fournisseurs des intrants et autres services ; 

Indicateur : % des personnes impliquées dans les chaines de valeur qui affirment que leur revenu a 
augmenté et qui le démontrent par des exemples 

Objectif 4 : Accroître l’adoption de nouvelles techniques et technologies porteuses qui rendent les filières 
plus efficientes en réduisant leurs coûts et en même temps augmentant le volume et la qualité des produits ; 
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Indicateur : % des bénéficiaires du programme qui ont adopté au moins une technique et au moins 
une technologie qui rendent les filières plus efficientes en réduisant leurs coûts et en même temps 
augmentant le volume et la qualité des produits 

Objectif 5 : Promouvoir l’utilisation des techniques et technologies contribuant à la gestion durable des 
ressources naturelles et la protection de l’environnement, y compris la biodiversité 

Indicateur : %  des bénéficiaires du programme qui utilisent au moins une technique et au moins 
une technologie contribuant á la gestion durable des ressources naturelles et la protection de 
l’environnement, y compris la biodiversité   

La collecte des données a été réalisées dans 10 provinces d’intervention du programme et a couvert les 3 
secteurs en l’occurrence le secteur café, le secteur horticulture et le secteur laitier. Les thèmes transversaux du 
projet notamment le genre et renforcement des capacités des organisations des producteurs, les crédits et les 
subventions ainsi que l’eau et l’assainissement ont été également couverts par l’étude.  

I. Résultats de l’étude  

I.1. Quelques caractéristiques des ménages enquêtés 

 La répartition des ménages ayant participé à l’enquête par sexe et par province montre qu’au total 542 
ménages ont été touchés par l’étude dans 10 provinces parmi lesquels 122 ménages sont sous la responsabilité 
de la femme. Les provinces de Muramvya, Ngozi et Kayanza enregistrent beaucoup de ménages qui ont 
participé à l’étude. Ce sont les provinces de Muramvya et de Mwaro qui ont beaucoup de ménages dont le 
chef est une femme et qui ont pris part à l’étude.     

Tableau 1 : Les Répartition des ménages par sexe et par province   

Province 

Masculin Féminin Total 

Effectifs % Effectifs % Effectifs % 

Bubanza 34 8,1 15 12,3 49 9,0

Bujumbura 16 3,8 12 9,8 28 5,2

Cibitoke 19 4,5 2 1,6 21 3,9

Gitega 47 11,2 14 11,5 61 11,3

Kayanza 71 16,9 17 13,9 88 16,2

Kirundo 17 4,0 4 3,3 21 3,9

Muramvya 77 18,3 22 18,0 99 18,3

Muyinga 38 9,0 2 1,6 40 7,4

Mwaro 19 4,5 22 18,0 41 7,6

Ngozi 82 19,5 12 9,8 94 17,3

Total 420 100,0 122 100,0 542 100,0
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La répartition des participants par secteur montre que le secteur café enregistre 237 participants soit 43,7% de 
tous les participants, le secteur horticole a enregistré 186 participants soient 34,3%, le secteur laitier 119 
participant soient 22,0% de tous les participants. C’est le secteur horticole qui enregistre plus de ménages 
dont la femme est chef de ménage soit 63 sur les 123 ou 51,6% de toutes les participantes. L’interprétation de 
ces informations est que les femmes sont apparemment plus attirées par le secteur horticole que les autres 
secteurs notamment le secteur café et le secteur laitier car c’est un secteur qui demande moins 
d’investissement que les deux autres secteurs.      

Tableau 2 : Répartition des participants par secteur (café, lait, horticulture) 

Secteur 

Masculin Féminin Total 

Effectifs % Effectifs % Effectifs % 

Café 206 49,0 31 25,4 237 43,7

lait 91 21,7 28 23,0 119 22,0

horticulture 123 29, 3 63 51,6 186 34,3

Total 420 100,0 122 100,0 542 100,0
 

Concernant l’occupation primaire et l’occupation secondaire, les données du tableau ci-dessous montrent que 
89,5% des ménages partenaires du programme ont comme occupation primaire l’agriculture. Par contre, 
40,6% des ménages n’ont aucune activité secondaire tandis que 30,1% des ménages considèrent qu’ils ont 
l’élevage comme occupation secondaire. A ce niveau, il importe de noter que même les manages appuyés par 
le programme dans le secteur élevage considèrent ce secteur comme secondaire par rapport à l’élevage ce qui 
renforce ce qui est déjà connu qu’en milieu rural et dans les petites exploitations familiales, l’élevage soutient 
l’agriculture et que les deux sont complémentaires.            

Tableau 3 : Occupation primaire et secondaire du chef de ménage 

Occupation 

occupation primaire Occupation secondaire 

Effectifs % Effectifs % 

Agriculture 485 89,5 31 5.7

Elevage 5 0,9 163 30,1

Commerce 14 2,6 28 5,2

Prestation de service 16 3,0 6 1,1

Ventre de main d'œuvre 6 1,1 25 4,6

Artisanat 2 0,4 10 1,8

Aucune 4 0,7 220 40,6

Autre 10 18 59 10,9

Total 542 100,0 542 100,0
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Dans la zone d’action du projet, les données du tableau ci-dessous montrent que 33,4% des chefs de ménage 
n’ont pas été à l’école, 28,6% ont un niveau de formation primaire complet et 26,9% ont niveau de formation 
primaire non complet, 7,2% ont niveau de formation secondaire non complet, 3,1% ont un niveau de 
formation secondaire complet tandis que ceux qui ont été au-delà du secondaire ne sont que 0,7%.   Les chefs 
des ménages ont suivi d’autres formations notamment l’enseignement religieux, les écoles de métier et les 
cours d’alphabétisation. Au cours de cette année fiscale,  le pourcentage des chefs de ménage qui ont suivi les 
cours d’alphabétisation est de 6,0% alors qu’il était de 1,7% au cours de l’exercice fiscale 3. Cette différence 
peut être attribuée aux activités d’alphabétisations organisées par le programme pour le compte des 
associations partenaires. Par rapport justement à cette activité d’alphabétisation, les données collectées 
montrent que c’est une activité appréciée par les partenaires car elle renforce la bonne gouvernance au niveau 
des associations.               

Tableau 4 : Le niveau d’instruction du chef de ménage 

Niveau d'instruction Effectifs % 

jamais été à l'école 181 33,4

primaire non complet 146 26,9

primaire complet 155 28,6

secondaire non complet 39 7,2

secondaire complet 17 3,1

au delà du secondaire 4 0,7

Total 542 100.0

Autre éduction 

Aucune formation 330 60,8

cours d'alphabétisation 33 6,0

école de métier 22 4,0

enseignement religieux 157 28,9

Total 542 100,0
 

I.2. L’eau et l’assainissement 

Dans le domaine de l’eau et de l’assainissement, les données du tableau ci-dessous montrent que la source 
aménagée reste la principale source d’approvisionnement pour 68,5% des ménages partenaires du 
programme, elle est suivie par la borne fontaine comme principale source d’approvisionnement en eau pour 
21,2% des ménages. La province de Muramvya est celle qui a plus de ménages qui ont accès à l’eau par la voie 
de la source aménagée (87,9% des ménages) et la province de Bujumbura est la première au niveau de l’accès 
à l’eau potable par la voie des bornes fontaines selon les informations fournies par les chefs de manages ayant 
participé à l’étude.   
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Tableau 5 : Principale source d’approvisionnement en eau de boisson 

Province 

source 
naturelle, 
rivière, lac, 
fleuve, ruisseau Borne fontaine source aménagée eau de pluie autre Total 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Bubanza 7 14,3 27 55,1 13 26,5     2 4,1 49 100,0

Bujumbura     20 71,4 8 28,6         28 100,0

Cibitoke     3 14,3 18 85,7         21 100,0

Gitega 10 16,4 9 14,8 42 68,9         61 100,0

kayanza 12 13,6 26 29,5 50 56,8         88 100,0

Kirundo     8 38,1 12 57,1 1 4,8     21 100,0

Muramvya 9 9,1 3 3,0 87 87,9         99 100,0

Muyinga 4 10,0 3 7,5 33 82,5         40 100,0

Mwaro 1 2,4 6 14,6 34 82,9         41 100,0

Ngozi 8 8,5 10 10,6 74 78,7     2 2,1 94 100,0

Total 51 9,4 115 21,2 371 68,5 1 0,2 4 0,7 542 100,0
 

Concernant l’éloignement des ménage par rapport aux points d’eau, on constate que globalement, 54,0% des 
ménages mettent entre 1 à 30 minutes pour aller puiser et revenir chez eux et au même moment, il y a 30,1% 
des ménages qui prennent entre 31 minutes et 1 heure de temps pour arriver au point d’eau et revenir chez 
eux. C’est dans la province de Kayanza où les ménages sont plus nombreux à mettre peu de temps pour 
atteindre le point d’eau. Quand on sait que les données ont été collectées dans la zone de cette province où il 
a été construit les infrastructures hydrauliques par le programme, ces informations prouvent que la 
contribution du programme à ce niveau est significative.      

Tableau 6 : Temps mis pour aller puiser l’eau et revenir 

Province 
1 à 30 minutes 31 à 1 heure plus d'1 heure eau sur place NSP Total   

Effectifs %  Effectifs  %  Effectifs  %  Effectifs  %  Effectifs  %  Effectifs  % 

Bubanza 32 65,3 10 20,4 6 12,2 1 2,0     49 100,0 

Bujumbura 13 48,1 8 29,6 3 11,1 2 7,4 1 3,7 27 100,0 

Cibitoke 7 33,3 11 52,4 3 14,3         21 100,0 

Gitega 43 70,5 13 21,3 3 4,9     2 3,3 61 100,0 

Kayanza 66 75,0 13 14,8 6 6,8 2 2,3 1 1,1 88 100,0 

Kirundo 5 23,8 12 57,1 4 19,0         21 100,0 

Muramvya 41 41,4 42 42,4 15 15,2 1 1,0     99 100,0 

Muyinga 12 30,0 13 32,5 14 35,0 1 2,5     40 100,0 

Mwaro 22 53,7 13 31,7 3 7,3     3 7,3 41 100,0 

Ngozi 51 54,3 28 29,8 12 12,8 3 3,2     94 100,0 

Total 292 54,0 163 30,1 69 12,8 10 1,8 7 1,3 541 100,0 
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Concernant l’accès aux toilettes au niveau des stations de lavage, 56,6% des ménages qui vendent le café au 
niveau des stations de lavage affirment qu’ils ont un accès facile aux toilettes. La province de Kayanza arrive 
largement en tête avec 94,2 % des personnes qui affirment qu’ils ont un accès facile aux toilettes. Ceci prouve 
que sur les stations de lavage de la province Kayanza appuyées par le programme PAIR, les producteurs du 
café ont un accès facile aux toilettes plus que dans les autres provinces grâce aux toilettes construites par le 
programme. Il reste à voir si cela a apporté un changement sur leurs conditions de vie particulièrement au 
niveau de l’environnement et de la santé. Cette situation pourrait être éclaircie par des informations 
qualitatives supplémentaires.               

Tableau 7 : Accès aux toilettes aux stations de lavage par province 

Province 

Non Oui Total 

Effectifs % Effectifs % Effectifs % 

Bubanza 7 46,7 8 53,3 15 100,0

Cibitoke 17 81,0 4 19,0 21 100,0

Gitega 10 43,5 13 56,5 23 100,0

Kayanza 3 5,8 49 94,2 52 100,0

Kirundo 17 89,5 2 10,5 19 100,0

Muramvya 18 90,0 2 10,0 20 100,0

Muyinga 15 38,5 24 61,5 39 100,0

Ngozi 18 34,0 35 66,0 53 100,0

Total 105 43,4 137 56,6 242 100,0
Au niveau de l’accès à l’eau potable au niveau des stations de lavage du café, les données du tableau ci-dessous 
montrent que c’est dans la province de Muyinga où il y a plus de producteurs (64,1%) affirmant qu’ils ont un 
accès facile à l’eau potable au niveau des stations de lavage. Il suit la province de Kayanza avec 57,7% des 
producteurs qui affirment avoir accès au niveau des stations de lavage. Les provinces où les producteurs ont 
accès plus difficile à l’eau potable sont les provinces de Kirundo et les provinces de Gitega.          

Tableau 8 : Accès à l’eau potable aux stations de lavage par province 

Province 

non oui Total 

Effectifs % Effectifs % Effectifs % 

Bubanza 10 66,7 5 33,3 15 100,0

Cibitoke 18 85,7 3 14,3 21 100,0

Gitega 20 87,0 3 13,0 23 100,0

Kayanza 22 42,3 30 57,7 52 100,0

Kirundo 20 95,2 1 4,8 21 100,0

Muramvya 14 70,0 6 30,0 20 100,0

Muyinga 14 35,9 25 64,1 39 100,0

Ngozi 34 64,2 19 35,8 53 100,0

Total 152 62,3 92 37,7 244 100,0
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Concernant l’appréciation du niveau de propreté au niveau des stations de lavage, les données montrent que 
c’est dans la province de Kayanza où il y a 34,6% des producteurs affiliés aux stations de lavage pilotes qui 
affirment que le niveau de propreté est très bonne. Sur ce critère précisément, la province de Kayanza est 
suivie par la province de Ngozi avec 26,4% des producteurs qui apprécient de très bon le niveau de propreté 
au niveau de la station de lavage. Il importe de signaler que ces dans ces provinces où le programme a 
effectué l’assainissement de certaines des stations de lavage qui se traduit par ce niveau de satisfaction car les 
autres provinces où le programme n’a pas appuyé dans la construction des infrastructures d’assainissement 
peuvent constituer dans une certaine mesure un témoin pour cette activité.          

Tableau 9 : Appréciation de la propreté au niveau des stations de lavage du café par province 

 Province 

Bonne Très bonne Mauvaise 
Très 
mauvaise Total 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Bubanza 11 73,3     4 26,7     15 100,0 

Cibitoke 5 23,8 4 19,0 11 52,4 1 4,8 21 100,0 

Gitega 12 52,2     10 43,5     22 100,0 

Kayanza 27 51,9 18 34,6 7 13,5     52 100,0 

Kirundo 10 47,6     11 52,4     21 100,0 

Muramvya 10 47,6 2 9,5 9 42,9     21 100,0 

Muyinga 20 51,3 8 20,5 10 25,6 1 2,6 39 100,0 

Ngozi 32 60,4 14 26,4 6 11,3 1 1,9 53 100,0 

Total 127 52,0 46 18,9 68 27,9 3 1,2 244 100,0 
Concernant l’amélioration de l’accès à l’eau potable par rapport à il y a une année, les données du tableau 10 
montrent que les provinces de Mwaro, Bujumbura et  Kayanza viennent en premier lieu de ceux qui affirment 
que l’accès à l’eau potable s’est amélioré avec respectivement 63,4%, 60,7% et 57,5% des producteurs qui 
l’affirment. Ces informations peuvent être interprétées de deux façons. D’une part, dans les provinces de 
Mwaro et de Bujumbura, d’autres intervenants peuvent avoir facilité l’accès à l’eau potable aux producteurs 
partenaires et dans la province de Kayanza, ces informations peuvent être le résultat de l’adduction du 
programme faite au profit des producteurs partenaires du programme.         

Tableau 10 : Amélioration de l’accès  l’eau potable  par rapport à il y  a une année 

Province 

oui non Total 

Effectifs % Effectifs % Effectifs % 
Bubanza 17 34,7 32 65,3 49 100,0
Bujumbura 17 60,7 11 39,3 28 100,0
Cibitoke 9 42,9 12 57,1 21 100,0

Gitega 21 35,0 39 65,0 60 100,0

Kayanza 50 57,5 37 42,5 87 100,0

Kirundo 10 47,6 11 52,4 21 100,0

Muramvya 43 43,4 56 56,6 99 100,0

Muyinga 16 40,0 24 60,0 40 100,0

Mwaro 26 63,4 15 36,6 41 100,0
Ngozi 43 46,7 49 53,3 92 100,0

Total 252 46,8 286 53,2 538 100,0
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Au niveau de la propreté à la maison et aux points de vente des produits horticoles, ce sont les provinces de 
Mwaro, Bujumbura et Kayanza encore où on rencontre plus de producteurs qui disent que la propreté s’est 
améliorée avec respectivement 95,1%, 88,9% et 81,3% qui répondent par l’affirmative. Les provinces où le 
niveau d’amélioration de la propreté est  faible sont la province de Bubanza, Muyinga et Cibitoke avec 
respectivement 34,7%, 40,0% et 42,9% des personnes qui répondent par l’affirmative.     

Tableau 11 : Amélioration de la propreté à maison et au lieu de ventre des produits (café, légumes et 
lait)   

Province 

oui non Total 

Effectifs % Effectifs % Effectifs % 

Bubanza 36 73,5 13 26,5 49 100,0

Bujumbura 24 88,9 3 11,1 27 100,0

Cibitoke 9 42,9 12 57,1 21 100,0

Gitega 35 64,8 19 35,2 54 100,0

Kayanza 61 81,3 14 18,7 75 100,0

Kirundo 13 61,9 8 38,1 21 100,0

Muramvya 58 59,8 39 40,2 97 100,0

Muyinga 27 67,5 13 32,5 40 100,0

Mwaro 39 95,1 2 4,9 41 100,0

Ngozi 66 75,0 22 25,0 88 100,0

Total 368 71,7 145 28,1 513 100,0
 

I.3. L’élevage 

I.3.1. Les animaux élevés dans la zone d’action du projet  

Les données sur les animaux d’élevage dans la zone d’action montrent que globalement, il y a beaucoup de 
ménages qui n’ont pas d’animaux. Les ménages qui ont au moins une vache sont 35,2%, ceux qui ont un 
mouton sont 24,3%, ceux qui ont au moins une chèvre sont 43%, Ceux qui ont au moins un porc sont 
20,1%, ceux qui ont au moins un lapin sont 27,1% et ceux qui ont au moins la volaille (poule, canard, dinde, 
etc) sont 33,3%. Le nombre d’animaux par ménage est plus élevé pour les caprins et moins élevé pour les 
porcins. 
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Tableau 12 : Les animaux d’élevage 

  Types 
d’animaux 
d’élevage 

Possession d’animaux Ménages ayant 
au mois un 
animal par type 
d'animaux 

Nombre moyen d’animaux par  
ménage 

Bovins 0 bovin =321 (59, 2%) 35,2% 0,91 
1 bovin=175(32, 2%) 
2 bovins= 68 (12, 5%) 
3 bovins=23 (4, 2%) 
4 bovins=12 (2, 2%) 
5 bovins=9 (1,6%) 
Plus de 5 bovins=12 (2,2%) 

Ovins 0 vin=493 (90,9, 7%) 24,3% 0,52 
1 ovin= 21 (3, 8%) 
2 ovins= 34 (6,2%) 
3 ovins= 29 (5, 3%) 
4 ovins=2 (0, 7%) 
5 ovins=1 (0,1%) 
Plus de 5 ovins=6 (2,3%) 

Caprins 0 caprin = 294 (54,2%) 43,0% 1,56 
1 caprin=27 (4,9%) 
2 caprins=79 (14,5%) 
3 caprins= 37 (6,8%) 
4 caprins = 31 (5,7%) 
5 caprins= 31(5,7%) 

Plus de 5 caprins=24 (4,4%) 

Porcins 0 porcin=236 (78,7%) 20,1 0,35 

1 porcin= 59(10,8%) 

2 porcins= 34 (6,2%) 

3 porcins= 8(1,4%) 

Plus de 3 porcins=6 (1,1%) 

Lapins 0 lapin= 227 (75,6%) 27,1 1,67 

1lapin= 47 (8,6%) 

2 lapins= 53 (9,7%) 

3 lapins= 12 (2,2%) 

4 lapins= 9 (1,6%) 

5 lapins= 17 (3,1%) 

Plus de 5 lapins= 9 (1,6%) 

Volaille 0 volaille = 197 (65,7%) 33,3 1,96 

1 volaille= 63 (11,6%) 

2 volailles=47 (8,6%) 

3 volailles = 38 (7,0%) 

4 volailles = 12 (2,2%) 

5 volailles = 18 (3,3%) 

Plus de 5 volailles = 3 (0,5%) 
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I.3.2. Les raisons de la vente des animaux d’élevage 

Concernant les raisons de la vente des animaux, les données du tableau 13 montrent ci-dessous montrent que 
la raison majeure de la vente est pour les besoins familiaux et cela pour 92,1% des ménages qui ont vendu des 
animaux au cours des 12 derniers mois c'est-à-dire l’achat des vivres, la scolarisation des enfants, le paiement 
des soins de santé, etc. Les autres raisons sont l’âge de l’animal, la maladie de l’animal, la crainte du vol et 
autres (célébration des fêtes, paiement amande au tribunal, etc.)     

Tableau 13 : Les raisons de la vente des animaux  

Affectation de l'argent issu de la 
vente des animaux 

Effectifs % 

Age de l'animal 49 19,1

Besoins familiaux (sante, 
scolarisation des enfants, achat des 
vivres, etc.) 

236 92,1

Crainte de vol 27 10,5

Maladie de l'animal 45 17,5

Autres 18 7,0

 

I.3.3. Les soins des animaux d’élevage  

Par rapport aux soins des animaux d’élevage, les données du tableau 14 montrent que dans l’ensemble, les 
animaux sont soignés par le vétérinaire pour les bovins, les ovins, les caprins et les porcins. Par contre, pour 
les animaux de basse cour, 48,3% des ménages affirment qu’ils ne font pas soigner les lapins et les cobayes et 
pour les poules, 31,8% des ménages font recours au guérisseur traditionnel. Après le vétérinaire, c’est le chef 
du ménage qui semble intervenir en deuxième position pour assurer les soins des animaux.         

Tableau 14 : Les soins des animaux d’élevage 

Qui soigne les animaux 
d'élevage ? 

Bovins Ovins Caprins Porcins Lapins/cobayes Volaille 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Chef ménage 16 5.0 31 23.7 13 7.7 7 6.5 5 4.2 49 15.9 

Vétérinaire 257 80.8 87 66.4 126 74.6 84 77.8 41 34.7 68 22.1 

Ambulant soignant 9 2.8 6 4.6 16 9.5 5 4.6 3 2.5 3 1.0 

Guérisseur traditionnel 31 9.7 5 3.8 3 1.8 4 3.7 4 3.4 98 31.8 

Personne 3 1.1 2 1.5 6 3.6 8 7.4 57 48.3 71 23.1 

Autre 2 0.8 0 0.0 5 3.0 0 0.0 8 6.8 19 6.2 

Total 318 100,0 131 100.0 169 100.0 108 100.0 118 100.0 308 84.1 
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I.3.4. Type d’élevage et les objectifs de l’élevage 

Les données du tableau ci-dessous révèlent que le type d’élevage dépend du type d’animal au sein des 
ménages partenaires du programme. En effet, le pâturage traditionnel reste prédominant chez les bovins, les 
ovins et les caprins. Pour les porcins et les lapins, c’est la stabulation permanente qui est pratiqué dans 
beaucoup de mange partenaires alors que c’est la stabulation semi-permanente chez les volailles qui 
prédomine.  Cependant, la stabulation permanente vient en deuxième position pour les bovins, la stabulation 
semi-permanente arrive en deuxième position pour les ovins et le pâturage amélioré pour les caprins.            

Tableau 15 : Type d’élevage par animal  

Type 
d'élevage 

Bovins Ovins Caprins Porcins Lapins Volaille 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Stabulation 
permanente 

77 35.6 27 17.1 23 8.0 56 51.8 87 55.8 68 29.4 

Stabulation 
semi-
permanente 

31 14.4 32 20.3 14 4.9 39 36.1 62 39.7 89 38.5 

Pâturage 
traditionnel 

108 50.0 89 56.3 208 72.5 9 8.3 0 0.0 56 24.2 

Pâturage 
amélioré 

0 0.0 6 3.8 25 8.7 4 3.7 6 3.8 9 3.8 

Autre 0 0.0 4 2.5 17 5.9 0 0.0 1 0.6 9 3.8 

Total 216 100.0 158 100.0 287 100.0 108 100.0 156 100.0 231 100.0

 

Pour les vaches, les ovins, les caprins et les porcins, l’objectif le plus importants selon les chefs des ménages 
est la production du fumier.  Par contre, l’objectif le plus important pour les lapins et la volaille est la 
production de la viande, certainement parce que ces animaux sont moins chers et peuvent être facilement 
abattus au sein des ménages pour avoir de la viande. Les objectifs qui viennent en deuxième position sont la 
production du lait pour les bovins et la source de revenu pour les autres animaux en l’occurrence les ovins, les 
caprins, les porcins, les lapins et les volailles.     

Tableau 16 : Les objectifs les plus importants de l’élevage 

Objectif le plus 
important de 
l'élevage 

Bovins Ovins Caprins Porcins Lapins Volaille 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Fumure 106 49.0 79 50.0 178 62.0 45 41.7 24 15.4 13 5.6 

Production du lait 66 30.5 1 0.6 0 0.0 0 0.0 0 0.0 0 0.0 

Production de la 
viande 

11 5.09 9 5.7 23 8.0 27 25.0 77 49.4 99 42.9 

Source de revenu 23 10.648 46 29.1 67 23.3 18 16.7 46 29.5 65 28.1 

Epargne 10 4.6296 23 14.6 19 6.6 18 16.7 9 5.8 54 23.4 

Total 216 100 158 100.0 287 100.0 108 100.0 156 100.0 231 100.0 

 

Avec des différences au niveau des fréquences certes, le principal problème rencontrés par les éleveurs des 
vaches, des ovins, des caprins, des porcins et des lapins est le maque de pâturages. Pour la volaille, c’est plutôt 
un problème d’intrant en termes d’aliments et de médicaments. Les autres problèmes essentiels rencontrés 
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sont le cout des médicaments pour les bovins, les ovins et les caprins, le non accès aux soins vétérinaires pour 
les lapins et les volailles. 

Tableau 17 : Les principaux rencontrés dans le domaine de l’élevage. 

Les principaux 
problèmes de l'élevage 

Bovins Ovins Caprins Porcins Lapins Volaille 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Couts des médicaments 46 21.3 35 22.2 48 16.7 15 13.9 17 10.9 13 5.6 

Non accès aux soins 
vétérinaires 

34 15.7 30 19.0 18 6.3 13 12.0 33 21.2 42 18.2 

Non disponibilité des 
intrants 

11 5.1 32 20.3 23 8.0 15 13.9 34 21.8 68 29.4 

Mévente des produits 39 18.1 13 8.2 25 8.7 18 16.7 13 8.3 37 16.0 

Manque de pâturage 76 35.2 38 24.1 146 50.9 41 38.0 47 30.1 59 25.5 

Faiblesse 
d'encadrement 
technique 

10 4.6 10 6.3 27 9.4 6 5.6 12 7.7 12 5.2 

Total 216 100.0 158 100.0 287 100.0 108 100.0 156 100.0 231 100.0 

 

Les données du tableau 18 ci-dessous montrent que beaucoup de ménages paient moins de 5.000 Fbu pour 
les soins des animaux par trimestre. Toutefois, il y a aussi un nombre important de ménages qui dépensent 
plus de 20.000 Fbu par trimestre. Ces données peuvent être interprétées de deux manières : les ménages qui 
dépensent moins de 5.000 Fbu sont probablement les ménages qui ont des animaux de races locales qui sont 
plus rustiques alors que ceux qui dépensent plus de 20.000 Fbu sont les propriétaires des vaches de races 
améliorées qui sont plus productives mais qui sont vulnérables aux maladies.           

Tableau 18 : Niveau de paiement des soins pour les animaux 

Paiement des soins Effectifs % 

Moins de 5000 Fbu 41 34.5

Entre 5000 et 10000 Fbu 18 15.1

Entre 10000 et 15000 Fbu 17 14.3

Entre 15000 et 20000 Fbu 8 6.7

Plus de 20000 Fbu 35 29.4

Total 119 100.0
 

Selon les participants à l’étude du secteur laitier, le taux de martialité a baissé depuis qu’ils ont commencé à 
travailler avec le programme PAIR pour 80,7% des chefs de ménages. En analysant les données par province, 
les éleveurs de la province de Muramvya des communes de Bukeye et Rutegama sont plus nombreux à 
affirmer que le taux de mortalité de leurs animaux a baissé depuis qu’ils sont partenaires du programme PAIR 
(88,5% des chefs de ménages). Ces informations prouvent que l’étude approche la réalité de terrain étant 
donné que c’est dans la province de Muramvya où plusieurs actions visant les soins des animaux ont été 
menées depuis bientôt 3 ans. Par contre, dans la province et la commune de Ngozi, les actions sont jusqu’ici 
peu nombreuses et récentes.            
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Tableau 19 : Baisse du taux de mortalité selon les participants à l’étude et par province 

Province 

oui non Total 

Effectifs % Effectifs % Effectifs % 

Muramvya 69 88.5 9 11.5 78 65.5 

Ngozi 27 65.9 14 34.1 41 34.5 

Total 96 80.7 23 19.3 119 100.0
 

I.4. Le système culturale 

I.4.1. Les cultures principales et le milieu de plantation 

Les données du tableau ci-dessous montrent que la principale culture pratiquée reste de loin le haricot. Par 
ordre d’importance les autres cultures les plus importantes sont la patate douce, le café, le manioc, le maïs, la 
banane, les légumes et les fruits.  

Tableau 20 : Les principales cultures 

Cultures Effectifs % 

haricot 524 96.7 

mais 291 53.7 

patate douce 401 74.0 

bananes 291 53.7 

manioc 314 57.9 

café 327 60.3 

fruits 131 24.2 

légumes 253 46.7 
 

Concernant le milieu de culture, les données y relatives collectées montrent que toutes les cultures mises à 
part les légumes sont généralement cultivées sur les collines. Les cultures qui sont le plus cultivées dans les  
marais sont les légumes pour 63,1% des ménages et la patate douce pour 18,2% des ménages.   Les cultures 
qui sont cultivées le plus dans les marais et sur les collines sont le maïs, la patate douce, le haricot et les 
légumes.  
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Tableau 21 : Cultures principales et milieu de plantation 

cultures 
principales 

colline   marais   

colline 
et 
marais   Total   

Effectifs % Effectifs % Effectifs % Effectifs % 

haricot 339 64.7 29 5.5 156 29.8 524 100.0

mais 142 48.8 37 12.7 112 38.5 291 100.0
patate 
douce 176 43.9 73 18.2 151 37.7 401 100.0

bananes 278 95.5 1 0.3 11 3.8 291 100.0

manioc 286 91.1 2 0.6 26 8.3 314 100.0

café 322 98.5     3 0.9 327 100.0

fruits 120 91.6 4 3.1 7 5.3 131 100.0

légumes 44 17.5 159 63.1 49 19.4 252 100.0
 

I.4.2. Mode d’accès aux terres  

Pour toutes les cultures, le mode d’accès aux terres et pour toutes les cultures restent de loin l’héritage. Les 
autres modes d’accès aux terres des cultures sont l’achat et la location. L’achat est plus important pour les 
terres où om plante le manioc, les fruits et la patate douce.  

Tableau 22 : Types d’accès au terrain par culture 

Cultures 

Héritage Achat Location Prêt Autre Total 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Haricot 432 81.8 44 8.3 49 9.3 3 0.6     528 100.0 

Mais 182 73.9 23 9.3 38 15.4 2 0.8 1 0.4 246 100.0 
Patate 
douce 306 67.0 95 20.8 49 10.7 7 1.5     457 100.0 

Bananes 256 84.2 35 11.5 13 4.3         304 100.0 

Manioc 242 57.2 113 26.7 66 15.6 2 0.4     423 100.0 

Café 286 75.0 88 19.2 6 1.3     1 0.2 456 100.0 

Fruits 104 62.2 44 26.3 18 10.8 1 0.6     167 100.0 

Légumes 154 51.5 46 15.3 98 32.7 1 0.3     299 100.0 
 

I.4.2. Décision de plantation des cultures et l’implication dans la vente 

Concernant la décision de planter telle ou telle autre culture, les informations du tableau ci-dessous montrent 
que les cultures où c’est le chef du ménage qui prend le plus la décision de planter la culture  sont le café pour 
71,4% des ménages, la banane pour 62,2% des ménages et les fruits pour 55,7%. La femme du ménage prend 
l’initiative de planter la patate douce pour 23,9% des cas et les légumes pour 18,3%.   Il y a plus de 
concertation pour les plantes comme le manioc, le haricot et le maïs. 
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Tableau 23 : Décision de planter la culture par les membres du ménage 

Cultures 
chef ménage femme ménage les deux 

tous les 
membres du 
ménage autre na   

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

haricot 223 42.6 60 11.5 222 42.4 15 2.9     4 0.8 524 100.0 

mais 107 36.8 43 14.8 128 44.0 12 4.1 1 0.3     291 100.0 
patate 
douce 132 32.9 96 23.9 157 39.2 15 3.7     1 0.2 401 100.0 

bananes 181 62.2 17 5.8 83 28.5 9 3.1 1 0.3     291 100.0 

manioc 108 34.4 49 15.6 145 46.2 11 3.5     1 0.3 314 100.0 

café 232 71.4 14 4.3 64 19.7 3 0.9 9 2.8 3 0.9 325 100.0 

fruits 73 55.7 12 9.2 36 27.5 4 3.1 6 4.6     131 100.0 

légumes 98 38.9 46 18.3 70 27.8 10 4.0 27 10.7 1 0.4 252 100.0 
 

Au niveau de la décision de vente de la récolte, le chef du ménage prend la décision de planter les cultures 
comme le café et la banane, qui sont des plantes qui normalement apportent un revenu substantiel aux 
ménages ruraux burundais. La femme participe le plus à la vente de la patate douce et le maïs. Il y a 
concertation dans vente entre le chef du ménage et son épouse pour les cultures comme le maïs et le manioc.          

Tableau 24 : Décision de vente la récolte 

Culture 

chef ménage 
femme 
ménage les deux 

tous les 
membres autre Total 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

haricot 83 26.1 90 28.3 112 35.2 11 3.5 22 6.9 318 100.0

mais 48 24.6 61 31.3 70 35.9 4 2.1 12 6.2 195 100.0
patate 
douce 56 18.9 160 54.1 62 20.9 8 2.7 10 3.4 296 100.0

bananes 113 44.7 51 20.2 80 31.6 5 2.0 4 1.6 253 100.0

manioc 48 21.1 68 30.0 92 40.5 8 3.5 11 4.8 227 100.0

café 113 35.5 23 7.2 92 28.9 83 26.1 7 2.2 318 100.0

fruits 47 41.2 26 22.8 26 22.8 6 5.3 9 7.9 114 100.0

légumes 65 28.3 66 28.7 52 22.6 17 7.4 30 13.0 230 100.0
 

I.4.3. L’agroforesterie 

Selon le Centre international de recherche en agroforesterie, CIRAF, la foresterie est définie comme : « 
L’agroforesterie est un système dynamique de gestion des ressources naturelles reposant sur des fondements écologiques qui intègre 
des arbres dans les exploitations agricoles et le paysage rural et permet ainsi de diversifier et de maintenir la production afin 
d’améliorer les conditions sociales, économiques et environnementales de l’ensemble des utilisateurs de la terre. »  
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Au cours de cette étude, il a été demandé aux participants à l’étude de citer les arbres agro forestiers qui ont 
été plantées dans les différentes parcelles sous cultures et le tableau ci- montre qu’une bonne partie des 
parcelles ne contiennent aucun arbre agro forestier. Pour les parcelles qui ont des plantes agro forestières, la 
majorité des parcelles ont des arbres forestiers (22,4%) et 9,9% ont des arbres fruitiers          

Tableau 25 : l’agroforesterie  

Agroforesterie Effectifs % 

Aucune 1176 46.0

Arbre fruitier 254 9.9

Arbre forestier 573 22.4

Arbustes fruitiers 38 1.5

Plantes forestières 113 4.4

Arbres légumineuses 228 8.9
 

Par rapport à la protection du sol, les données du tableau 26 montrent le dispositif de protection du sol le 
plus utilisé est la mise en place des courbes de niveau, suivi par l’installation des haies vives. Il est à noter qu’il 
y a des parcelles où il n’y a aucun dispositif de protection du sol.   

Tableau 26 : Protection du sol 

Protection du sol Effectifs % 

Aucune 512 20.0

haies vives 1100 43.0

courbes de niveau 1407 55.0

Autres 31 1.2
 

Au niveau de la préparation du sol, le mécanisme de loin le plus rependu est  le houage pour plus de 86% des 
parcelles. Le mode de préparation qui suit directement est le billonnage pour 10,7% des parcelles.  

Tableau 27 : Préparation du sol 

Préparation du sol Effectifs % 

Aucune 7 0.3

Billonnage 274 10.7

Houage 2203 86.1

Brulis 19 0.6
 

Par rapport aux techniques de fertilisation, les informations collectées montrent que la technique de 
fertilisation la plus usitée par les partenaires du programme est la fertilisation en utilisant la fumure organique. 
Par ordre d’importance, les autres techniques de fertilisation sont le compostage, la fumure minérale, le 
paillage et l’enfouissement. Il importe de noter qu’il y a une bonne partie des parcelles qui ne reçoivent aucun  
fertilisant.  
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Tableau 28 : Fertilisation du sol 

Fertilisation Effectifs % 

Aucune 503 19.7

Compostage 382 17.3

Paillage 196 7.6

Enfouissement 84 3.3

Fumure organique 683 26.7

Fumure minérale 172 9.2

Rotation des cultures 87 2.7
 

Concernant la protection des plantes, les données du tableau ci-dessous montrent que pour les cultures 
vivrières comme le haricot, la banane, la patate douce et le mais, les ménages n’appliquent généralement pas 
de produits phytosanitaires. Par contre, il y a beaucoup de ménages qui font l’application des produits 
chimiques sur le café, sur les légumes et sur les fruits.           

Tableau 29 : Produits phytosanitaires 

Culture 

aucun organique 
produits 
chimiques les deux Total 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

haricot 355 69.3 22 4.2 86 16.8 9 1.7 512 100.0 

mais 168 59.3 18 6.3 83 29.3 9 3.1 283 100.0 
patate 
douce 318 81.1 6 1.5 38 9.6 1 0.2 392 100.0 

bananes 222 78.4 30 10.6 16 5.6 1 0.3 283 100.0 

manioc 242 79 3 0.9 37 12 0 0 306 100.0 

café 31 9.5 4 1.2 277 85.4 11 3.3 324 100.0 

fruits 61 48.4 10 7.9 44 34.9 8 6.3 126 100.0 

légumes 46 18.4 9 3.6 171 68.4 21 8.4 250 100.0 
 

Les données sur l’irrigation montrent que cette technique agricole est essentiellement appliquée sur les 
légumes et sur les fruits. Pour les autres cultures, elles bénéficient de l’eau de pluie ce qui dit qu’elles 
dépendent beaucoup de la clémence des condtions climatiques.      
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Tableau 30 : Irrigation 

Culture 

oui non Total 

Effectifs % Effectifs % Effectifs % 

haricot 31 6.1 475 93.9 506 100.0

mais 39 13.9 242 86.1 281 100.0
patate 
douce 23 5.9 365 94.1 388 100.0

bananes 1 6.1 279 93.9 280 100.0

manioc 2 0.7 299 99.3 301 100.0

café 18 5.7 299 94.3 317 100.0

fruits 49 39.2 76 60.8 125 100.0

légumes 218 87.6 31 12.4 249 100.0
 

Concernant le mode d’irrigation par culture, les données montrent qu’en analysant les données en faisant 
référence aux légumes qui sont les plus arrosées par ailleurs,   le mode d’irrigation les plus utilisé est 
l’utilisation de l’arrosoir, suivi par les légumes et la pompe à pédale.  Pour les fruits, c’est aussi l’arrosoir qui 
est plus utilisé.  

Tableau 31 : Type d’irrigation par culture 

Culture 

sceau arrosoir goutte a goutte 
périmètre 
irrigue pompe à pédale 

pompe a 
essence autre Total 

effectifs % effectifs % effectifs % effectifs % effectifs % effectifs % effectifs % effectifs % 

haricot 11 33.3 3 9.1     5 15.2 3 9.1 2 6.1 9 27.3 33 100.0 

mais 16 40.0 6 15.0     6 15.0 3 7.5 2 5.0 7 17.5 40 100.0 
patate 
douce 7 31.8 2 9.1 1 4.5 7 31.8   0.0   0.0 5 22.7 22 100.0 

bananes 1 50.0   0.0   0   0.0   0.0   0.0 1 50.0 2 100.0 

manioc 1 25.0   0.0   0   0.0   0.0   0.0 3 75.0 4 100.0 

café 2 10.5 12 63.2 1 5.3   0.0 2 10.5   0.0 2 10.5 19 100.0 

fruits 21 40.4 18 34.6 1 1.9   0.0 7 13.5   0.0 5 9.6 52 100.0 

légumes 62 28.1 97 43.9 11 5.0 1 0.5 33 14.9 6 2.7 11 5.0 221 100.0 
 

1.5. Le revenu des ménages partenaires du programme 

Par rapport à l’ancienneté des partenaires du programme, les données du tableau  12 montrent que le 
programme travaille avec 33,1% des ménages depuis deux ans, avec 22,2% des ménages depuis 3 ans et 14,7 
des ménages participants á l’étude depuis quatre ans. Cette ancienneté pourrait justifier certains effets globaux 
qui sont constatés au cours de cette étude.    
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Tableau 32 : Partenaires du programme depuis quand ? 

Province 

moins d'une 
année 
  1 année 2 années 3 années 4 années Total 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Bubanza     4 8,9 17 37,8 15 33,3 9 20,0 45 100,0

Bujumbura 4 14,3 8 28,6 9 32,1 4 14,3 3 10,7 28 100,0

Cibitoke 2 9,5     5 23,8 7 33,3 7 33,3 21 100,0

Gitega 19 32,2 9 15,3 21 35,6 7 11,9 3 5,1 59 100,0

Kayanza 20 23,0 17 19,5 26 29,9 16 18,4 8 9,2 87 100,0

kirundo     4 23,5 2 11,8 5 29,4 6 35,3 17 100,0

Muramvya 6 6,1 20 20,2 29 29,3 33 33,3 11 11,1 99 100,0

Muyinga 2 5,3 2 5,3 11 28,9 18 47,4 5 13,2 38 100,0

Mwaro     12 34,3 15 42,9 2 5,7 6 17,1 35 100,0

Ngozi 10 11,4 26 29,5 26 29,5 8 9,1 18 20,5 88 100,0

Total 63 12,2 102 19,7 161 31,1 115 22,2 76 14,7 517 100,0
 

Concernant l’ancienneté dans la filière, les données du tableau ci-dessous montrent que 39,2% des 
participants qui ont répondu à la question affirment qu’ils ont entre 2 et 5 ans d’expérience dans la filière, 
24,6% des participants ont entre 5 et 10 ans les filières tandis que 24,8% des répondants ont une expérience 
de plus  de 10 ans dans les trois filières en l’occurrence la filière café, la filière laitière et la filière horticole.          

Tableau 33 : Dans la filière depuis quand ? 

Province 

moins d'un an entre 2 et 5 ans 
entre 5 ans et 10 

ans plus de 10 ans Total 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Bubanza 1 2.0 25 51.0 10 20.4 13 26.5 49 100.0 

Bujumbura 7 25.9 10 37.0 8 29.6 2 7.4 27 100.0 

Cibitoke     3 14.3 6 28.6 12 57.1 21 100.0 

Gitega 15 25.0 21 35.0 12 20.0 12 20.0 60 100.0 

Kayanza 20 23.0 38 43.7 9 10.3 20 23.0 87 100.0 

Kirundo     3 14.3 12 57.1 6 28.6 21 100.0 

Muramvya 7 7.1 48 48.5 28 28.3 16 16.2 99 100.0 

Muyinga     9 22.5 15 37.5 16 40.0 40 100.0 

Mwaro     12 29.3 17 41.5 12 29.3 41 100.0 

Ngozi 11 12.1 41 45.1 15 16.5 24 26.4 91 100.0 

Total 61 11.4 210 39.2 132 24.6 133 24.8 536 100.0 
 

Les données sur le revenu annuel moyen par secteur prouvent que le revenu annuel moyen des ménages 
partenaires se situe globalement entre 100.000 Fbu et 500.000 Fbu pour 42,9% des ménages. Dans le secteur 
café et le secteur laitier c’est dans cette fourchette de revenu qu’on trouve une grande partie des ménages avec 
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respectivement 55,8% et 40,6% des ménages. Par contre, dans le secteur horticole, une grande partie des 
ménages (30,1%) estime qu’ils ont revenu inferieur à 50.000 Fbu.     

• Revenu annuel moyen déclaré par les entreprises privées et paysannes 

Tableau 34 : Revenu annuel moyen par secteur  

Revenu annuel moyen 

Secteur café Secteur lait 
Secteur 
horticulture Total 

Effectifs % Effectifs % Effectifs % Effectifs % 

Moins de 50000 fbu 30 12.9 23 21.7 46 30.1 99 20.1 

Entre 50000 et 100000 fbu 44 18.9 18 17.0 29 19.0 91 18.5 

Entre 100000 et 500000 fbu 130 55.8 43 40.6 38 24.8 211 42.9 

Entre 500000 et 1000000 fbu 21 9.0 15 14.2 22 14.4 58 11.8 

Plus d'1 million 8 3.4 7 6.6 18 11.8 33 6.7 

Total 233 100.0 106 100.0 153 100.0 492 100.0 
 

Par rapport à l’augmentation du revenu des ménages partenaires depuis qu’ils ont commencé à travailler avec 
le programme PAIR, les données du tableau ci-dessous montrent que dans l’ensemble, 34,2% des ménages 
affirment que leur revenu a augmenté. En analysant cette même information par secteur, on constate que 
dans le secteur café, les ménages qui affirment que leur revenu a augmenté sont 35,6%, dans le secteur 
horticole, ils sont 34,6% alors que dans le secteur laitier, ils sont seulement 30,7%.     

• % des personnes impliquées dans les chaines de valeur qui affirment que leur revenu a 
augmenté et qui le démontrent par des exemples 

Tableau 35 : Augmentation du revenu par secteur 

Secteur 

oui non Total 

Effectifs % Effectifs % Effectifs % 

Café 84 35,6 152 64,4 236 100,0

Lait 35 30,7 79 69,3 114 100,0

Horticulture 63 34,6 119 64,8 182 100,0

Total 182 34,2 350 65,6 532 100,0
 

Par rapport à la question de proportion d’augmentation du revenu, une grande partie des participants estime 
que leur revenu a augmenté deux fois.  Les ménages qui estiment que leur revenu a augmenté de deux fois 
sont 68,6% dans le secteur café, 51,4% dans le secteur laitier et 50,0% des ménages dans le secteur horticole. 
Les ménages dont le revenu a augmenté au moins une fois sont aussi assez nombreux. Ils sont 33,9% dans le 
secteur, 28,6% dans le secteur laitier et 22,1% dans le secteur du café.         
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Tableau 36 : Proportion d’augmentation du revenu 

Secteur 

1 fois 2 fois 3 fois plus de 3 fois Total 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Café 19 22,1 59 68,6 8 9,3     86 100.0 

Lait 10 28,6 18 51,4 7 20,0     35 100.0 

Horticulture 21 33,9 31 50,0 7 12,9 2 3.2 61 100.0 

Total 50 27,3 108 59,0 22 12,6 2 1.1 182 100.0 
 

Concernant l’affectation du revenu, les données du tableau 17 montrent qu’une partie importantes des 
ménages (85,4%) affecte leur revenu dans l’achat des vivres ce qui démontre une autosuffisance alimentaire 
encore faible au niveau des ménages partenaires du programme. Le revenu est également affecté par ordre 
d’importance à l’achat des vêtements, le paiement des services sociaux, l’investissement mais aussi la 
participation aux fêtes sociales.       

Tableau 37 : Affectation du revenu 

Utilisation revenu Effectifs % 

Achats des vivres 463 85,4 

Achats des vêtements 379 69,9 
Paiement des services sociaux 
(éducation, santé) 246 45,3 
Investissement (achat des  
animaux d’élevage, 
commerce, etc.)  

 
175 32,2 

Participation aux fêtes 
sociales 167 30,8 

Autres 89 16,4 
 

Par rapport à la question d’avoir un compte dans une institution de micro finance ou dans une banque, 88,9% 
des participants affirment que les associations auxquelles ils appartiennent ont des comptes ce qui est plus 
moins important car cela permettra d’améliorer la gouvernance dans les associations. C’est dans le secteur 
laitier où il y a plus de participants qui affirment que leurs associations ont des comptes (89,9%), dans le 
secteur café, ils sont 89,9% et dans le secteur horticole, ils sont 84,4%.    

Tableau 38 : Avoir un compte au sein de l’association 

Secteur 

oui non Total 

Effectifs % Effectifs % Effectifs % 

Café 213 89,9 24 10,1 237 100,0

Lait 112 94,1 7 5,9 119 100,0

Horticulture 157 84,4 29 15,6 186 100,0

Total 482 88,9 60 11,1 542 100,0
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Dans l’ensemble, les participants à l’étude sont 85,9% à dire que les organisations au sein desquelles ils sont 
membres ont des comptes dans les Institutions de Micro finance (IMF). Ceux qui affirment qu’ils ont des 
comptes dans les autres établissements bancaires sont très peu nombreux (4,1% dans les banques 
commerciales, 7,5% dans les banques de développement).     

Tableau 39 : Un compte dans quel établissement bancaire 

Secteur 

IMF 
banques 

commerciales 
banque de 
développement autres Total 

Effectifs % Effectifs % Effectifs % Effectifs % Effectifs % 

Café 184 88.5 8 3.8 13 6.3 3 1.4 208 100.0 

Lait 87 78.4 9 8.1 6 5.4 9 8.1 111 100.0 

Horticulture 130 87.8 2 1.4 16 10.8     148 100.0 

Total 401 85.9 19 4.1 35 7.5 12 2.6 467 100.0 
 

Bien que les associations aient des comptes dans différents  établissements bancaires, les données du tableau 
ci-dessous montrent que la majorité des membres (86,1%) affirment qu’ils n’ont pas encore pris de crédit non 
pas parce qu’ils ne veulent pas mais parce que les conditions d’accès sont difficiles. Cela traduit la faible 
capacité des institutions financières burundaises à aller vers les clients afin de contribuer plus efficacement à la 
croissance économique du pays.       

Tableau 40 : Crédit au sein des associations partenaires 

Secteur Oui Non Total 

Café 44 19.6 181 80.4 225 100.0 

Lait 9 7.8 107 92.2 116 100.0 

Horticulture 19 10.7 158 89.3 177 100.0 

Total 71 13.7 446 86.1 518 100.0 
 

Par contre, en analysant les déclarations des participants à l’étude par rapport à la question de l’épargne, on  
remarque qu’il y a un grand nombre de personnes qui affirment avoir épargné ce qui montre que les dépôts 
existent dans les IMFs et dans les différents établissements bancaires. Cette situation constitue un sérieux 
handicap au développement national car les déposants existent  mais en retour le niveau de crédit reste 
largement faible. 

Tableau 41 : Epargne au niveau des associations 

Secteur 
le mois 
passé   

le trimestre 
passé 

année 
passée 

Ne sait 
pas Total 

Café 18 13,7 31 23,7 79 60,3 3 2,3 131 100,0

Lait 12 14,8 20 24,7 47 58,0 2 2,5 81 100,0

Horticulture 31 28,2 44 40,0 34 30,9 1 0,9 110 100,0

Total 61 18,9 95 29,5 160 49,7 6 1,9 322 100,0
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• %  des partenaires du programme qui pensent que le projet a contribué  à l’augmentation 
des opportunités économiques en milieu rural  

 

Il a été demandé aux participants à l’étude de savoir si selon eux et par rapport aux activités du projet, le 
programme contribue à l’augmentation des opportunités économiques. Les informations du tableau ci-
dessous montrent que 86,5% des chefs de ménages pensent que le programme contribue à l’augmentation des 
opportunités économiques. En analysant l’information par secteur, on remarque que dans c’est dans le 
secteur horticole où il y a plus de chefs de ménages (92,2%) qui pensent que le programme contribue à 
l’augmentation des opportunités économiques certainement grâce à l’appui matériel offert par le programme 
aux producteurs de ce secteur. Dans le secteur café, la fréquence semble relative faible par rapport aux autres 
secteurs parce que les appuis concernent surtout le renforcement des capacités techniques relatives à 
l’entretien et à la transformation du café. 

Tableau 42 : augmentation des opportunités économiques en milieu rural 

            
Secteur 

oui non Total 

Effectifs % Effectifs % Effectifs % 

Café 190 80.3 45 19.7 235 100.0

Lait 101 88.6 13 11.4 114 100.0

Horticulture 178 92.2 15 2.7 193 100.0

Total 469 86.5 73 13.5 542 100.0
 

1.6. La protection de l’environnement 

Par rapport à la question de la dégradation de l’environnement, les résultats montrent que 70,1% des 
participants à l’étude ont l’impression que l’environnement se dégrade de plus en plus au Burundi. Les raisons 
généralement avancées par les participants à l’étude pour motiver cette affirmation sont notamment liés aux 
visibles notamment les feux de brousse observés dans différents coins du pays, la fertilité du sol qui diminue 
régulièrement, le niveau des cours d’eau qui continue à baisser, etc.    

Tableau 43 : La dégradation de l’environnement au Burundi selon les participants 

Dégradation de 
l'environnement 
au Burundi? Effectifs % 

oui 380 70.1 

non 162 29.9 

Total 542 100.0 
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• %  des bénéficiaires du programme qui utilisent au moins une technique et au moins une 
technologie contribuant á la gestion durable des ressources naturelles et la protection de 
l’environnement, y compris la biodiversité 

Dans le secteur café, la technique contribuant le plus à la gestion durable des ressources naturelles et à la 
protection de l’environnement est la mise en place des courbes de niveau pour 72,2% des ménages, il est suivi 
par le traitement des eaux usées cité par 31,6% des chefs des ménages de secteur et la plantation des plantes 
fixatrices du sol mentionné par 30,4% des ménages.  

Dans le secteur horticole, c’est également l’installation des courbes de niveau pour 45,7% des ménages et la 
plantation des plantes fixatrices sur les courbes de niveau pour 28,0% des menages. 

Dans le secteur laitier, ce sont également les mêmes techniques qui reviennent avec cette fois-ci une fréquence 
non négligeable des ménages (15%) qui citent la construction des toilettes sur site. 

Tableau 44 : Techniques de sauvegarde de l’environnement 

 Secteur 
d’intervention 

Techniques de sauvegarde de l’environnement  Fréquence % 

Secteur café 

Pas de réponse 6 2.5
Traitement des eaux usées 75 31.6
Construction des latrines sur sites de travail 25 13.4
Transformation de la pulpe en fumure 23 9.7
Mise en place des courbes de niveau 171 72.2
Plantation des plantes fixatrices 72 30.4
Autres 4 1.7

Secteur 
horticole 

Installation des courbes de niveaux 85 45.7
Plantation des plantes fixatrices 52 28.0
Installation des brises vents 15 8.1
Traitement des eaux usées 33 17.7
Installation des brises vents 23 12.4
Construction des latrines sur les sites de travail 17 9.1

Secteur laitier 

Traitement des eaux usées 11 9.2
Construction des latrines sur les sites de travail 18 15.1
Mise en place des courbes de niveau 49 41.2
Installation des plantes fixatrices 32 26.9
Installation des brises vents 11 9.2
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• % des partenaires du programme qui affirment que les conditions environnementales ont été 

respectées lors de l’exécution des activités du programme    et qui donnent des exemples 
 

Selon les partenaires du programme participant à l’étude, 86,3% affirment que les conditions 
environnementales ont été respectées lors de l’exécution des activités du programme.    

 

 

1.7. Genre 

Les informations sur la caractéristique des associations partenaires montrent des différences en fonction du 
secteur d’intervention du programme. En effet, dans la catégorie des associations  masculines (les hommes 
plus nombreux), ce sont les ménages du secteur café qui sont les plus nombreux (20,5%), dans la catégorie 
des associations féminines (les femmes sont plus nombreuses et occupent les postes importants dans 
l’association), ce sont les ménages œuvrant dans le secteur horticole qui sont les plus nombreux (40,0%) et  
dans la catégorie des associations mixtes, ce sont les ménages du secteur café qui sont encore plus nombreux.             

Tableau 45 : Types d’associations partenaires 

Secteur 

Masculine Féminine Mixte Total 

Effectifs % Effectifs % Effectifs % Effectifs % 

Café 47 20.5 8 3.5 174 76.0 229 100.0

Lait 6 5.1 40 33.9 72 61.0 118 100.0

Horticulture 18 9.7 74 40 93 50.3 185 100.0
 

Par rapport aux positions occupées par les femmes dans les comités des associations, les données du tableau 
ci-dessous montrent que les femmes sont essentiellement conseillères des associations et trésorières. Dans les 
positions de président, de vice-président et de secrétaire, les fréquences diminuent sensiblement.     
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Tableau 46 : Les positions occupées par les femmes dans les comités des associations    

Poste 

Oui 

Effectifs % 

Président 156 28.8 

Vice-président 195 36 

Secrétaire 179 33 

Trésorière 322 59.4 

Conseillère 247 45.6 
 

Concernant la compréhension du rôle et de la responsabilité des membres,  les données du tableau ci-dessous 
montrent que le rôle et la responsabilité du président de l’association est plus compris, suivi par le rôle et la 
responsabilité du conseiller, du vice-president, du trésorier et en dernier  position du secrétaire.       

Tableau 47 : Compréhension du rôle des membres du comité selon les participants 

Postes   Effectifs % 

Président 

Très 
Bien 92 59.6 

Bien 58 29.7 

Moyen 3 1.9 

Vice-président 

Très 
Bien 107 54.9 

Bien 72 40.2 

Moyen 13 4.0 

nul 4 1.6 

Secrétaire 

Très 
Bien 94 52.5 

Bien 72 22.4 

Moyen 16 6.5 

nul 2 1.1 

Trésorière 

Très 
Bien 171 53.1 

Bien 118 47.8 

Moyen 17 5.3 

nul 2 0.6 

Conseillère 

Très 
Bien 141 57.1 

Bien 88 35.6 

Moyen 11 4.5 

nul 4 1.6 
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Par rapport à la question d’agrément, les participants à l’étude sont plus nombreux à affirmer que leurs 
associations sont agrées jusqu’au niveau communal (40,4%). Les autres niveaux d’agrément sont par ordre 
d’importance le niveau provincial et le niveau national avec respectivement 36,2% et 20,1% des participants.    

Tableau 48 : Niveau d’agrément des associations  

Niveau d'agrément Effectifs % 

Communal 219 40.4

provincial 196 36.2

National 109 20.1

NSP 18 3.3

Total 542 100.0
 

Concernant la possession d’un statut en Kirundi pour qu’il soit accessible et compréhensible pour tous les 
membres des associations, les données du tableau ci-dessous montrent 85,4% des participants disent que leurs 
associations ont des statuts en Kirundi ce qui est heureux pour ces dernières. En effet, cela suppose que les 
membres devraient connaitre toutes les articles concernant leurs associations et participent ainsi à la 
gouvernance de leurs organisations.    

Tableau 49 : Associations possédant des statuts en Kirundi  

 

 

 

 

Statut en 
Kirundi Effectifs % 

oui 463 85.4 

non 62 11.4 
Ne sait 
pas 17 3.1 

Total 542 100.0 

 

Selon les participants à l’étude, le règlement d’ordre intérieur existe dans les associations partenaires car 83,2% 
des participants disent que leurs organisations possèdent ce texte régissant les relations internes des membres 
des associations.        

Tableau 50 : Avoir un règlement d’ordre intérieur 

ROI Effectifs % 

oui 451 83.2 

non 66 12.2 
Ne sait 
pas 25 4.6 

Total 542 100.0 
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Par rapport à la tenue des documents de gestion, les données collectées dans le cadre de cette étude montrent 
la majorité des participants disent les documents de gestion (fiche de stock, livres de caisse, livre de banque, 
procès verbaux des réunions) sont tenus par le président selon 32,7% des participants, par le trésorier selon 
30,6% des participants, par le secrétaire selon 20,7% des participants.      

Tableau 51 : Tenu des documents de gestion 

Membres du comité Effectifs % 

Secrétaire 112 20.7

Trésorier 166 30.6

Secrétaire 59 10.9

Président 177 32.7

Autre 14 2.6

Ne sait pas 14 2.6

Total 542 100.0
 

Concernant certaines activités qui ont marqué le domaine du genre, les informations collectées concernent 
l’alphabétisation et 62,4% des participants affirment qu’ils ont déjà entendu parler de cette activité conduite 
par le programme PAIR.      

Tableau 52 : Entendu parler de l’alphabétisation 

Entendu parler 
alphabétisation Effectifs % 

oui 338 62.4

non 204 37.6

Total 542 100.0
 

1.8. Couverture médiatique des activités du programme 

Concernant le domaine de la communication, le programme a un partenariat avec la radio Isanganiro qui 
concerne la couverture médiatique des activités du programme. Au cours des deux dernières années, les 
activités de communication ont couvert seulement le secteur café et au cours de cette quatrième année, ces 
activités couvrent aussi les autres secteurs et domaines du programme notamment le secteur laitier, le secteur 
horticole et le domaine genre. C’est pour cette raison que la présente étude a pris en compte ce volet afin de 
s’assurer que les émissions produites sous le titre « Akeza Karigura » atteigne le groupe cible. Avant tout 
l’étude a voulu savoir si les partenaires écoutent la radio et les données du tableau ci-dessous montrent que 
80,1% des participants affirment qu’ils écoutent la radio.     
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Tableau 53 : Ecoute de la radio      

Ecoutez-vous la radio? Effectifs % 

oui 434 80.1

non 108 19.9

Total 542 100
 

Après avoir connu le taux d’écoute de la radio en générale, il fallait savoir si les émissions produites par la 
radio Isanganiro dans le cadre de la couverture des activités du programme PAIR sous le titre « Akeza 
karigura » sont réellement écoutées. Les données du tableau ci-dessous montrent 63,3% de ceux qui écoutent 
la radio affirment qu’ils ont déjà écouté l’émission ce qui est un niveau d’écoute appréciable. En analysant les 
informations par secteur, on remarque que les producteurs du secteur café sont les plus nombreux à affirmer 
qu’ils écoutent l’émission ce qui est normal parce que cette émission a pendant plus de deux ans parlé des 
questions qui concernent  ce secteur. Les producteurs du secteur horticole sont 66,9% et ceux du secteur 
laitier sont 37,2%.       

Tableau 54 : Taux d’écoute de l’émission « Akeza karigura »   

Secteur 

Oui Non Oui 

Effectifs % Effectifs % Effectifs % 

café 146 73.0 54 27.0 200 100.0

lait 35 37.2 59 62.8 94 100.0

horticulture 94 66.9 46 33.1 140 100.0

Total 274 63.3 159 36.7 434 100.0
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2. Conclusion 

Les données collectées au cours de cette année fiscale montrent que certains indicateurs connu augmentation 
sensible, d’autres ont connu une évolution mitigée et pour d’autres en l’occurrence les indicateurs composites, 
certains critères ont connu une évolution positive et d’autres une évolution faible. Le tableau qui suit résume 
les niveaux des différents indicateurs internes. 

Nom de l’indicateur Juillet 2009 Juillet 2010 Aout 2011 

Revenu annuel moyen 
déclaré par les 
entreprises privées et 
paysannes 

 

Moins de 50.000 Fbu=20,0% 

Entre 50.000 Fbu et 100.000 
Fbu=25,4% 

Entre 100.000 et 500.000 
Fbu=41,5% 

Entre 500.000 et 1.000.000 
Fbu=7,7% 

Plus de 1.000.000 Fbu=5,4% 

Moins de 50.000 Fbu=48,0% 

Entre 50.000 Fbu et 100.000 
Fbu=23,4% 

Entre 100.000 et 500.000 
Fbu=23,0% 

Entre 500.000 et 1.000.000 
Fbu=4,2% 

Plus de 1.000.000 Fbu=2,0% 

Moins de 50000 fbu=20,1% 

Entre 50000 et 100000 
fbu=18,5% 

Entre 100000 et 500000 fbu= 
42,9% 

Entre 500000 et 1000000 
fbu=11,8% 

Plus d'1 million = 6,7% 

 

% des personnes 
impliquées dans les 
chaines de valeur qui 
affirment que leur 
revenu a augmenté et qui 
le démontrent par des 
exemples 

18,5% 26,7% 34,2% 

% des bénéficiaires du 
programme qui ont 
adopté au moins une 
technique et au moins 
une technologie qui 
rendent les filières plus 
efficientes en réduisant 
leurs coûts et en même 
temps augmentant le 
volume et la qualité des 
produits 

 

Récolte de la cerise 
mure=43,1% 

Sélection de la cerise sur 
table=9,2% 

Sélection de la cerise par 
flottaison= 20,0% 

Séchage pyramidale=0,8% 

Techniques d’entretien du 
café= 90,0% 

Redimensionnement des bacs 
de fermentation=2,3% 

 

Secteur café 

Récolte de la cerise 
mure=49,1% 

Sélection de la cerise sur 
table=16,3% 

Sélection de la cerise par 
flottaison=18,6% 

Séchage pyramidale=5,9% 

Techniques d’entretien du 
café=86,4% 

Redimensionnement des bacs 
de flottaison=3,6% 

Secteur horticole 

Irrigation=65% 

Emballage des 

Secteur café 

Récolte de la cerise 
mure=44.7% 

Sélection de la cerise sur 
table=18,2% 

Sélection de la cerise par 
flottaison=14,9% 

Séchage pyramidale=7,8% 

Techniques d’entretien du 
café=87,5% 

Redimensionnement des bacs 
de flottaison=4,5% 

Secteur horticole 

Irrigation=65% 

Emballage des 
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produits=16,3% 

Triage des produits=37,5 

Production biologique=2,5% 

Bonne pratiques 
agricoles=77,5% 

Secteur laitier 

Stabulation permanente= 
52,5% 

Hygiène du lait=45% 

Cultures fourragères=47,5% 

Transport hygiénique du 
lait=27,5% 

 

produits=15,7% 

Triage des produits=48,5% 

Production biologique=3,6% 

Bonne pratiques 
agricoles=79,7% 

Secteur laitier 

Stabulation 
permanente=47,9% 

Hygiène du lait=48% 

Cultures fourragères=49,5% 

Transport hygiénique du 
lait=38,6% 

% des partenaires du 
programme qui 
affirment que les 
conditions 
environnementales ont 
été respectées lors de 
l’exécution des activités 
du programme    et qui 
donnent des exemples 

 

83,1% 79,3% 86,3% 
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%  des bénéficiaires du 
programme qui utilisent 
au moins une technique 
et au moins une 
technologie contribuant á 
la gestion durable des 
ressources naturelles et 
la protection de 
l’environnement, y 
compris la biodiversité  

 

Traçage des courbes de 
niveau=26,2% 

Plantations des herbes 
fixatrices (tripsacum, setaria, 
etc)=56,9% 

Autres techniques (plantation 
des arbres sur les pentes et 
autour des champs)=33,1% 

 

Secteur café 

Traçage des courbes de 
niveau=68,3% 

Latrines sur les sites de 
travail=8,0% 

Transformation de la pulpe en 
fumure organique=10,7% 

Plantations des herbes 
fixatrices=25,7% 

Secteur horticole 

Traçage des courbes de 
niveau=40,0% 

Plantes fixatrices=32,5% 

Installation des brises 
vents=10% 

Secteur lait 

Traçage des courbes de 
niveau=40,6% 

Plantes fixatrices=28,1% 

Installation des brises 
vents=9,4% 

 

 

Secteur café 

Traçage des courbes de 
niveau=72,2% 

Latrines sur les sites de 
travail=13,4% 

Transformation de la pulpe en 
fumure organique=9,7% 

Plantations des herbes 
fixatrices=30,4% 

Secteur horticole 

Traçage des courbes de 
niveau=45,7% 

Plantes fixatrices=28,0% 

Installation des brises 
vents=12,4 

Secteur lait 

Traçage des courbes de 
niveau=41,2% 

Plantes fixatrices=26,9% 

Installation des brises 
vents=9,2 

 

%  des partenaires du 
programme qui 
pensent que le projet 
a contribué  à 
l’augmentation des 
opportunités 
économiques en 
milieu rural  

 

86,2% 85,3% 86,5% 

 

         



 

Dairy ANNEXES  

 MILK COLLECTION CENTER STAFF SHOULD 
OBSERVE THE FOLLOWING: 

1. Be be medically examined and adjudged as fit to handle food 
2. Put on clean white apparels 
3. Regularly wash their hands after leaving bathrooms or handling 

chemicals with clean water and soap 
4. Have short nails and have no jewelry on themselves while in the dairy 
5. Have their hair covered with the right caps or head gear 
6. Good personal habits i.e. avoid smoking, spitting or eating in the dairy 

room 
7. Have open wounds covered with elastoplasts  
8. Do not cough directly into milk 
9. Sick personnel should not be allowed to work in the dairy but allowed 

to seek medical treatment immediately. 
10. Should no blow or pick their noses while in the dairy. if this is 

done outside the dairy, then they should have their hands washed 
11.  Always be in gumboots to avoid injury from  

          detergents used to clean cooling equipment and sharp  
          objects in the MCC premises 
 

 

 

 

 

 

 

 



BULK MILK COOLER CLEANING 
Areas on a cooler to pay special attention to 
when cleaning either manually or cleaning 
in place consist of the following: 
• Tank outlet 
• Under the bridge and the lid 
• Dipstick and dip stick socket 
• Agitator blade 

NOTE: Automatic (cleaning in place) tanks 
need regular inspection to ensure they are 
cleaning correctly. 
 
 
 
 
 
 
 
 
 



PROCEDURE FOR CLEANING OF THE MILK TANKER 

When emptied, with outlet valve open, hose the milk tanker 
thoroughly inside.  

Make up about 100 litres of the detergent solution in dump 
tank to clean the inside of the cooler/tanker using 1% 
solution of the  

alkaine detergent at 50⁰C and circulate for 30 minutes 

Rinse with plenty of cold water 

In the meantime brush the inlet and outlet valves and the 
pipes with a pipe brush 

Wash the outside of the Cooler/tanker with the a detergent 
that is not harmful to your hands or body i.e. soap 

Rinse with plenty of clean water to remove all traces of the  

detergent. 

NOTE: 

1. Once a week use 1% nitric acid solution at 50⁰C after 
after the last cold water rinse for cleaning the 
cooler/tanker and then rinse with plenty of cold water. 

2. After milk reception or loading of the milk tanker, the 
hoses should be cleaned together with the dump tank 
using the C.I.P procedure 

3. The MCC manager should inspect the cooler and or a 
milk tanker after it has been cleaned and before it is 
loaded with milk and either approve or have the cooler 
or tanker cleaned properly.  

 
 



Horticultural Annex 

Annex 1. Demonstration Plot Methodology 

Demo Plots Methodology 

Field demonstrations put in place by BAP have been designed to primarily teach 
farmers by example. Demo plots are the central tool of field technology dissemination 
concerning improved agronomic practices. The new cultivation techniques have been 
carefully selected and tested and are delivered in a practical fashion, while promoting 
the participation of ADCs and DPAEs. The field demonstration methodology is divided 
in four major sections. First, high priority is placed on the selection criteria for groups or 
individuals under which the responsibility to maintain field demonstrations will be 
assigned. Second, the choice of crops and technologies to be showcased was 
discussed with the group so that they take part in determining what crops are important 
to them in terms of food security and market opportunities. Third, the establishment and 
follow up of the field activities are also determined and agreed with the groups making 
sure there is a strong commitment to tend the plot and collect data when needed. These 
sections are explained further in the following paragraphs.   

a) Group and individual’s selection 
BAP has selected partner groups willing to tend demonstration plots and follow 
the instructions provided. The selected partners are associations formed by 15 
members or more. The selection criteria of these associations were:  

• Approved associations had to have a viable organizational structure, 
demonstrated cohesion or affinity between the members and a good 
performance record concerning management documents and previous 
experience.  

• Whenever possible, community leaders were identified within the organization or 
as individuals to facilitate the adoption process of new technical practices. This 
was based on the premise that once community leaders adopt the promoted 
practices, others follow more easily or pay more attention to what the leaders do. 

• A partnership agreement in French and Kirundi was prepared and circulated 
among members of the associations and to participating individuals so that 
everyone was informed and could offer suggestions on amendments as they 
deemed necessary. The association or the individual had to approve and sign 
the partnership agreement with BAP, which shows the roles and responsibilities 
of each party to the agreement. 



• The person in charge of the demo plot had to have experience with horticulture. 

• The partner group or individual agrees to let other members and non-members 
visit the demo plot during open field days.  

• It was preferred that the person in charge of the demo plot was literate at least in 
Kirundi to be able to gather and register data from the treatment and control 
fields.  

• The field demo plots should have physical characteristics representative of the 
agro ecological conditions of the target communities.  

• The field had to be close to a source of water in order to show irrigation 
practices.  

• A minimum parcel must have a minimum area of 0.10ha or de1000m ². It was 
desired to work in fields with moderate slope and representative soil quality of the 
zone.  

• The plot had to be available for at least one production cycle.  

• It was a request for the demo plot to be close to a community market.  

b) Crop Selection 

The choice of culture was based on the organization’s or the individual’s preference. 
This preference, we confirmed, was based on the marketing ability of the producer and 
prior experience. 

c) Demo Plot Establishment 

The following actions were taken into account to establish the 24 demo plots:  

• Half the land (0.05 ha) was used to implement new cropping techniques. We 
called this sub plot the treatment (T1). The other half (0.05 ha) was cropped 
under traditional techniques and we called that the control (T0). The source of 
seed was the same. 

• All inputs were provided by the project except fertilizers and pesticides. Manure, 
fencing and construction materials were purchased from communities in the area 
of the demo plot.  



• Seedling nurseries and demo plots were established as a combo in each of the 
localities. All nurseries were managed following the same recommendations to 
ensure that data collected could be compared and contrasted across groups by 
the BAP horticulture team and by the farmers. 

• The planting season for the demo plot was chosen to match the known period of 
highest prices for that particular crop according to historic data collected from 
ISTEEBU. 

• The choice of materials used was based on the availability in the community at 
an affordable cost to ensure that the experience is replicable by producers in the 
absence of financial support from BAP. 

• Each activity was preceded by a series of training sessions by the Technical 
Coordinator, the ADC, or both. The training took into account the knowledge and 
experience of the farmers.  

• The use of new tools and materials (e.g., spray, treadle pump, metering inputs) 
was demonstrated to members of associations at the time of delivery.  

• A technical guide on demo plots in Kirundi and French was produced and 
distributed to associations, community leaders, ADCs and DPAE’s. 

Two hundred and fifty (250) copies including one hundred and fifty (150) in 
French and 100 in Kirundi were printed for the first edition. 
176 copies including 108 in French and 68 in Kirundi were diffused. (see annex 
…). 
The copies for DPAE’s monitors and farmer groups to be granted by BAP will be 
diffused after the validation of these associations and their locations. 
BAP horticulture team is preparing the second edition according to the comments 
received for the first edition in order to make it more useful for small growers and 
DPAEs field extension staff. 

• Open field days were conducted periodically and in one opportunity the training 
was broadcast through Radio Isanganiro. The guests in this event were members 
of the association, individual farmers and associations around the surrounding 
collines under the collaborating DPAE’s. The development of these open field 
days was carried out as follows: (a) introduction of participants; (b) presentation 
by the Technical Coordinator of the extension approach by the demo plots; (c) 
submission by the president of the association of activities in this field, lessons 
learned and challenges; (d) field visits and question and answer session; (e) 
analysis of constraints and formulation of recommendations.  



d) Demo plot monitoring and evaluation  

• Data was collected regularly by the demo plot manager with the support of the 
ADC.  

e) Branding and visibility for promotion of practices 

• A sign was placed at each site with references that provide information on the 
culture, the partner association, the site location and the duration of the 
demonstration. The USAID branding rules were followed on each sign. 

• The signs were of great value for the visibility of the demo plots. We were 
informed that a significant amount of farmers visited the plot by noticing the sign.   

• Figure3. Techniques displayed in demo plots     
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 Annex 2. List of on farm demonstration plots established during the dry season 2011C 

No Crop Colline Commune Province Owner Objectives and comments 
1 Tomato Musama, 

 
Kayokwe 
 

Mwaro Imelde To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice. 
The field is on harvest stage, gathering data is 
going on 

2 Cabbage Musama 
 

Kayokwe 
 

Mwaro Francine Compare planting on raised beds, optimum 
planting density, mixed fertilizers, dry grass 
mulching to local farmer’s practices. The filed 
is harvesting, data are being collected 

6 Tomato Nyagitongat
i 
 

Kayokwe 
 

Mwaro Claver To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice. The field 
is on harvest stage, gathering data is going on 
 

3 Tomato Mageyo 
 

Mubimbi 
 

Buja Rural Evariste To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice. The 
owner replicated the treatment because he 
thought it would probably produce more than 
his traditional practices The field is on harvest 
stage, gathering data is going on 
 

4 Tomato Muyange 
 

Mutimbuzi 
 

Buja Rural Abakenyezi 
twisununure 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice. 
The field ended harvest with an increase of kg 
204 of yield sold at 102,000 BIF 
 

23 Amaranth Migera 
 

Kabezi 
 

Buja Rural Girumwete To contrast planting on raised beds, optimum 
planting density, mixed fertilizers to traditional 

 
 



No Crop Colline Commune Province Owner Objectives and comments 
farmer’s practice. 
The field is at stage of harvest and data are 
being collected 
 

24 Eggplant Gakungwe 
 

Kabezi 
 

Buja Rural Clement To contrast planting on raised beds, optimum 
planting density, mixed fertilizers to traditional 
farmer’s practice 
The stage of the field is flowering . 

5 onion Nyarunazi 
 

Rutegama 
 

Muramvya Remesha To contrast planting on raised beds, optimum 
planting density, mixed fertilizers to traditional 
farmer’s practice 
The field is at the stage of harvest and 
gathering of data is going on 

7 cabbage Murambi 
 

Matongo 
 

Kayanza Déo To contrast planting on raised beds, optimum 
planting density, mixed fertilizers, natural 
mulch to traditional farmer’s practice 
The field is at the stage of harvest and 
gathering of data is going on 

8 Green 
pepper 

Munyinya 
 

Matongo 
 

Kayanza Benoit To contrast planting on raised beds, optimum 
planting density, mixed fertilizers, natural 
mulch to traditional farmer’s practice. 
The field is still on fructification stage 
 

9 Cabbage Munyinya 
 

Matongo 
 

Kayanza Turyekamwe To contrast planting on raised beds, optimum 
planting density, mixed fertilizers, natural 
mulch to traditional farmer’s practice 
The field is at the stage of harvest and 
gathering of data is going on 

10 Tomato Karunyinya 
 

Muruta 
 

Kayanza Murimyi 
w’ikawa gir’ 
ijambo 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice 
The variety given to the farmers group was not 

 
 



No Crop Colline Commune Province Owner Objectives and comments 
indeterminate . Also, hail rain fell on 3rd 
September and destroyed the major part of the 
field. 

11 Tomato Gihanga 
 

Gihanga 
 

Bubanza Dufatane 
munda 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice 
The region is facing rough drought because 
the well dug on the demo plot doesn’t supply 
enough water to irrigate the whole demo plot at 
once as water level went down during this dry 
season. 
The stage of vegetation is harvest and data 
are being collected 
 

12 Tomato Ninga 
 

Gihanga 
 

Bubanza Twiyungunga 
nye Bakenye 
zi 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice 
The farmer group formed by women faced a 
problem of high cost of trellis. However, 
harvesting has finished. He collected 3MT on 
treatment (60MT/ha) which above the national 
average. 

13 Tomato Ninga 
 

Gihanga 
 

Bubanza Dukorere 
Hamwe 
twungurane 
Ubumenyi 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice 
The farmer group formed by women faced a 
problem of high cost of trellis. However, 
harvesting has finished. He collected 3MT on 
treatment (60MT/ha) which above the national 
average. 

14 Tomato Gihanga 
 

Gihanga 
 

Bubanza Eric To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 

 
 



No Crop Colline Commune Province Owner Objectives and comments 
trellis to traditional farmer’s practice 
A attack of mildew has been reported during 
fructification. However the field is being 
harvested and data collection is going on 
 

15 Tomato Kizina 
 

Gihanga 
 

Bubanza Canut To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice 
The field is in harvest and has already 
produced 2.6Ton treatment    (≈52T/ha),which 
is above the national average 
 

16 onion Mirama 
 

Gitega 
 

Gitega Kazozakeza To contrast planting on raised beds, optimum 
planting density, mixed fertilizers to farmer’s 
practices 
The farmers group decided to replicate the 
treatment as it was evident that with the raised 
beds irrigation was made easy. The farm is at 
the stage of bulbing 

17 onion Gasunu 
 

Giheta 
 

Gitega Turwanyi 
Nzara i 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers to farmer’s 
practices. 
The stage of the field is bulbing stage 
 

18 Tomato Rubagabaga 
 

Mutaho 
 

Gitega Twitezimbere I To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice. 
A severe attack of anthracnose caused great 
losses as the local extension agent of the 
DPAE was not able to help  the farmer group 
to fight against.  
However, the field is at the stage of harvest 

 
 



 
 

No Crop Colline Commune Province Owner Objectives and comments 
and data collecting goes on as well 
 

19 Cabbage Mirama 
 

Gitega 
 

Gitega Twungurane 
Ubumenyi 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers, natural 
mulch to traditional farmer’s practice 
The field is at the stage of harvest and 
gathering of data is going on 

20 Tomato Mugerama 
 

Nyanza 
Lac 
 

Makamba Tunganyubu 
zima 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice. 
The field is being harvested. Birds caused 
damage before the farmer group was trained 
to harvest technique which should have waited 
to harvest before fruits were totally red 
 

21 onion Nyabigina 
 

Makamba 
 

Makamba Dufatane 
Munda II 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers to traditional 
farmer’s practice 
The farmers group tried fertilization with urea 
but finally caused damage to seedlings, the 
available healthy seedlings could not plant the 
whole field. The comparison of yield will 
consider equivalent surfaces of the elementary 
blocs. The farm is at the stage of vegetation  

22 Tomato Karinzi 
 

Mabanda 
 

Makamba Dukorere 
Hamwe 

To contrast planting on raised beds, optimum 
planting density, mixed fertilizers and vertical 
trellis to traditional farmer’s practice. 
The field is as the stage of fructification 
 

 



Annex 3. Training topics and attendance in preparation for demo field 
management 

Topic Farmer 
group # 

 
Prov. 
# 

           # attendees # of 
sessions 

Attendee/
session  

% of 
Women Men Women Total 

Nurseries 10 2 91 40 131 6 21 30.5 
Composting 25 6 90 69 159 18 8 43.3 
Raised beds 25 & 1 

ind 
3 60 91 151 11 13 60.26 

Planting 
density 

10 & 1 
ind 

5 99 86 185 16 11 46.48 

Irrigation 2 2 7 8 15 2 7 53.3 
Pump 
installation 

1 1 2 13 15 2 7 86.66 

Spraying 3 &1 ind 2 19 27 46 4 11 58.6 
 

Trellising 5 and 3 
ind 

3 28 117 145 15 9 80.6 

Pruning 3 and 1 
ind 

2 19 27 46 4 11 58.6 

Assessment 
of demoplots 
activities 

19 and 2 
ind 

6 103 218 321 28 11 67.9 

Harvest 8 and 2 
ind 

4 16 108 124 15 8 70.9 

Extension of 
wooden 
boxes 

5 and 4 
ind 

3 5 7 12 3 4 58.3 

TOTAL   539 811 1350 124 10 60 
 

 

 

 

 

 
 



Annex 4. Training on use of wooden boxes for post-harvest management and sales 

Farmers 
group/individual 

Province Commune Crop # of boxes 
provided 

Observations and use on adoption  

Evariste Buja Rural Mubimbi 
 

Tomato 3 The boxes facilitated the transportation of product by 
car from the field to the Mutoyi shopping center in 
Bujumbura  

Abakenyezi 
twisununure 

Buja Rural Mutimbuzi 
 

Tomato 10 The boxes helped in gaining space of storage at home 
when waiting for market day since they can be 
stackable in many layers. The farmer groups that used 
boxes to sell their products are experiencing buyers 
getting used to trade in these boxes as well 

Imelde Mwaro Kayokwe 
 

Tomato 6 The farmer uses wooden boxes to transport the 
production to the market  

Claver Mwaro Kayokwe 
 

Tomato 10 The farmer uses wooden boxes for storage of his 
production 

Twiyungunganye 
bakenyezi 

Buja Rural Gihanga 
 

Tomato 10 The transportation of the wooden boxes by bicycle has 
a higher cost than traditional baskets, but they can 
manage to transport bigger volumes with less post-
harvest losses 

Dukorerehamwe 
twungurane 
ubumenyi 

Bubanza Gihanga 
 

Tomato 10 The transportation of the wooden boxes by bicycle has 
a higher initial cost than their traditional baskets, but 
reduces post-harvest losses 

Canut Bubanza Gihanga 
 

Tomato 10 The farmer uses the wooden boxes for harvest and 
storing production, but more wooden boxes are needed 
as he producers put out at least 300 kg per harvest day 

AGRED Mwaro Kayokwe Tomato 10 The farmer group uses the wooden boxes to transport 
production to the market. 

Abazimyamuriro Mwaro kayokwe Tomato 15 The farmer group uses the wooden boxes to transport 
production to the market. 

TOTAL 84  

 
 



Annex 5: Training on Good Agricultural Practices 

Sub‐theme  # 
provinces 

# 
associati

ons 

# of attendees  # of 
sessions 

# of 
attend/ 
session 

F% 

  M  F  T 

Hygiene, water  2 
2

5 14 19 2  9 73.6

Demo fields record 
keeping 

3  7 +1 ind

73 120 193 11  17 62.6

TOTAL  78 134 212 13  16 63.2
 

Annex 6: Supporting farmer groups to develop their grant requests 

During this quarter, BAP has supported farmer groups to develop their business plans 
for their projects to be granted for season 2012 A. Table 13  shows details of this 
activity. 

List of supported groups for development of grant requests 

# Name of farmer 
group 

Province Commune Crop Area Scheduled 
season 

1 Twiyungunganye Kayanza Butaganzwa Cabbages
Carots 

0.2ha 
0.1ha 

2012 A 
2012 A 

2 Dushirehamwe Mwaro Kayokwe Cabbages
Eggplant 

0.25 ha 
0.25ha 

2012 A 
2012 A 

3 Tugwizumwimbu Mwaro Kayokwe Tomatoes 0.5ha 2012 A 
4 Abakenyezi 

Twisununure 
Buja rural Mutimbuzi Tomatoes 0.5 ha 2012 A 

5 Dukorere hamwe Makamba Mabanda Tomatoes 0.5 ha 2012 A 
6 Dufatanemunda Makamba Makamba Garlic 0.5 ha 2012 A 
7 Tunganyubuzima Makamba Nyanza Lac Tomatos 

Eggplant 
0.25 ha 
0.25 ha  

2012 A 
2012 A 

8 Tugwanyubukene 
Tugwizumwimbu 

Buja 
Rural 

Mugongo 
manga 

 Plums 1.5 ha 2012 A 
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