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Definition of Abbreviations 

 

CAPEX Capital Expenditure 
EIA Environmental Impact Assessment 
EPCM Engineering, Procurement, and Construction Management 
EU European Union 
GEL Georgian Lari 
GSE Georgian State Electrosystem 
GW Gigawatt 
GWh Gigawatt-hours 
ha hectare 
HEC-SSP Hydrologic Engineering Center Statistical Software Package 
HIPP Hydropower Investment Promotion Project (USAID-funded) 
HPP Hydropower Plant/Hydropower Project 
kV kilovolt  
kW kilowatt (a measure of power) 
kWh kilowatt-hour (a measure of energy) 
LS Lump Sum 
m3/s cubic meters per second 
m3/s-hrs cubic meters per second x hours 
masl meters above sea level 
MENR Ministry of Energy and Natural Resources of Georgia 
MW Megawatts 
MWh Megawatt-hours 
S/S Substation 
UNESCO United Nations Educational, Scientific and Cultural Organization 
US ¢ United States Cent (also USc) 
US$ United States Dollar (also USD) 
USAID United States Agency for International Development 
VAT Value Added Tax 
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EXECUTIVE SUMMARY 

Project Description 

The Enguri 2 HPP is developed on the reach of the Enguri River and its right bank 
tributary, the Khaldestchala River, with the power plant located near the confluence 
in Lalkhori Village, Kala Community. The Upper Enguri River watershed lies between 
the south slope of the Greater Caucasus Mountain Range and the north slopes of 
the Svaneti Mountain Range. The rivers in this area are steep, providing a very good 
opportunity to develop a project that is expected to be financially attractive. 

The geologic conditions in the upper Enguri Basin are extremely variable. This area 
is in the center of the folds and uplifts that create the Greater Caucasus Mountain 
Range. There is extensive faulting and earthquake probability is fairly high. Rock 
ranges from very strong and massive granite deposits, through metamorphic rock 
zones of all types, to poorly cemented conglomerates and very deep glacial terrace 
and alluvial deposits. Detailed geologic studies and careful orientation and 
placement of structures will be required to develop a successful project. The river 
flows in Upper Svaneti are very seasonal. Discharges are low during winter months 
when most precipitation falls as snow, and are high during spring and summer when 
melt-water and rain runoff are combined. The variability is demonstrated in the 
following chart, which shows the seasonality of flow at gauging stations in the upper 
Enguri River Basin:  
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There is limited data on sediment loads for the Enguri River and its tributaries. 
Sediment loads in the Enguri River and tributaries will vary from day to day, but will 
be quite high, on average.  Control measures will be required. 

The diversion points for Enguri 2 HPP are on the Khaldestchala and Enguri Rivers, 
about 4.5 and 7 km above Lalkhori Village, respectively.  Flows are moderate at this 
upper watershed location, but the available head makes an HPP of about 21 MW 
appear attractive. 

The preliminary project layout, based on information available at this time, includes 
two low diversion dams with sluices and intakes, two de-silting facilities, tunnel water 
conductors, pressure tank, penstock, and a surface powerhouse, as shown on the 
Arrangement Drawing, Figure 1. Two Pelton turbines could be used at this site. 

Project cost and construction schedule 
The estimated cost of the Enguri 2 HPP is US$ 35.7 million, or about US$ 1,700/kW 
of installed capacity, including VAT and a 25% contingency. The project is expected 
to have a 1-year pre-construction period and 3-year construction period. The critical 
path for the project may be controlled by the tunnel construction or by the 
procurement, manufacture, delivery and installation of major mechanical and 
electrical components. 
Conclusions 
According to preliminary assessment, the plant offers a good potential opportunity to 
sell modest amounts of energy during three winter months inside Georgia, replacing 
(displacing) expensive thermal power; and to export energy during the remainder of 
the year to take advantage of the seasonal differentials in power prices between 
Georgia and its neighboring countries. 

 

Table 1: Project Significant Data 

General 
Project name Enguri 2 Hydropower Project 

Project location (political) Mestia District of northern Georgia’s 
Samegrelo –Upper (Zemo) Svaneti Region 

Nearest town or city Mestia 
River name Enguri River and Khaldestchala River 
Watershed name Enguri River Watershed 
Drainage area at diversion 134.9 km2 
Financial Estimates 
Estimated construction cost, including VAT $35.7 Million 
Estimated cost per kW capacity $1,700/kW 
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Hydrological Data  
Stream gauge used Ipari gauging station 
Years of record 1967-80 
Gauge drainage area 362 km2  
Mean river flow at intake 4.67 m3/s 
Facility design discharge  8.5 m3/s 
Preliminary design flood (100 yr return period) 
(Adjusted to Intake Location) 50 m3/s 

Max. recorded flow (Ipari gauging station) 107 m3/s 
Mean annual flood(Ipari gauging station) 58.5 m3/s 
Diversion Facilities 
Normal operating level 2,050 masl 
Approximate dam height 10 m; 8 m 
Approximate diversion pond area 3.2 ha 
De-silting structure Required 

Sanitary or environmental bypass flow (assumed) 
10% of mean monthly flow during low -water 
season and 10% of mean annual flow for the 
rest of the period 

Power Tunnel 
Tunnel length 7,960 m; 500 m 
Tunnel section (horseshoe shape) 1.8 m wide, 2.3 m high; 2 m wide, 2.8 m high 
Penstock 
Penstock length 1500 m 
Outside diameter 1,820 mm 
Powerhouse 
Type  Above-ground 
Installed capacity 21.2 MW 

Units, turbine output and turbine type 2 x 12.1 MW, 3-jet vertical Pelton units, with 
jet deflectors 

Units and rated generator capacity 2 x 13.4 MVA at 0.90 Power Factor 
Preliminary generator voltage  10 kV or 6.3 kV 
Rated speed 428.6 rpm 
Units, type and net capacity at high-voltage transformer 2; 110/10-16.0 MVA or 110/6.3-16.0 MVA 
Tailrace 
Length 45 m 
Width 3.5 m 
Type Open channel 
Normal tail water elevation 1,742 masl 
Transmission line 
Interconnection location New 110 kV  
Distance to interconnection (km) 0.5 km  
Voltage 110 kV 
Power & Energy 
Gross head 308 m  
Total head loss at rated discharge 13.2 m 
Net head at rated discharge  294.8 m 
Estimated average annual generation Approximately  90.3 GWh 
Nominal installed capacity 21.2 MW 
Preliminary annual plant factor 49 % 
Construction Period 
Conceptual design, feasibility studies & EIA 1 year 
Engineering, procurement and construction 3 years 

Ongoing environmental monitoring Some studies and data collection will extend 
throughout construction. 

Environmental 
Critical environmental receptors Svaneti Planned Protected Areas 
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Project Location Map 
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1.0 GENERAL INTRODUCTION TO THE PROJECT 
Table 2: Development Area Significant Data 

Project Location (Political) Northern Georgia’s Samegrelo-Upper Svaneti(Zemo 
Svaneti) Region  

Political Subdivisions Mestia District 
Area Population 14,248 

Nearest Settlements  Lalkhori, Davberi, Khalde (Kala Community) and 
Murkmeli (Ushguli Community) 

River Name Enguri and Khaldestchala 

Economic Activity in the Area Primarily agriculture, logging and wood products for 
construction 

Special Natural Resources Timber, glaciers, mineral and building stone deposits. 

Special Cultural Resources Churches, monasteries, Svan defensive towers, hot and 
mineral springs, etc. 

Critical Environmental Receptors Svaneti Planned Protected Area 
 
1.1 PROJECT AREA SOCIAL CHARACTERISTICS 
The Enguri 2 Project area is located in Mestia Municipality, which is part of the 
Samegrelo-Upper Svaneti Region Administrative Unit. The Mestia Municipality 
occupies the upper part of the Enguri River watershed and is located between the 
elevations of 800 m and 5,070 m above sea level. Mestia Municipality occupies a 
total area of 3,044.5 km2. The population for the whole district is about 14,248, giving 
a population density of 4.7 people/km2. Of the residents, 99.4% are Georgians. 

The economy is mainly based on subsistence agriculture. Animal husbandry, grain 
and hay crop production, vegetable (mainly potatos) production, and forestry are 
developed in the region. The Mestia District is well-known for its mineral resources. 

Mestia is one of the most popular tourist spots in the country, due to rich natural, 
cultural and historical assets.The Upper Svaneti area is listed among the UNESCO 
World Heritage Sites. Planned Protected Areas within the Mestia Municipality occupy 
46,122 ha. Extensive tourist developments are under construction or planned for the 
area. These include a world-class skiing and winter sports destination resort. 

The Enguri 2 HPP area is about 25 to 30 km southeast of Mestia, the administrative 
center of Upper Svaneti. Mestia’s population is 2,575 people (population census, 
2002). The surroundings of Mestia are abundant in mineral springs. The town is 
known for its medieval cultural and historic monuments, including the distinctive 
Svan defensive towers. The town is experiencing extensive development. The town 
center and communal infrastructure (water, sewage, energy) are rehabilitated, and 
many privately owned properties are being rehabilitated. 

The project area is located within the Ushguli and Kala communities. The Ushguli 
communities lie between elevations of 2,040 – 2,200 masl, at the foothill of Mount 
Shkhara – the second highest peak of the Greater Caucasus and the highest point in 
Georgia. The Kala community occupy the area around the confluence of the Enguri 
and Khaldechala Rivers at elevation between 1,760 and 1,840 masl. The Ushguli 
Community population is 299 people, while the Kala Community has a population of 
208. Both communities are rich in cultural and historical monuments.  
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1.2 PROJECT AREA ENVIRONMENTAL CHARACTERISTICS 
Flora: The Enguri River watershed in Upper Svaneti is rich in biological resources. 
Plants are distributed according to the vertical zoning here. Mixed mountain forests 
and alpine meadows are common to the area. Sub-nival and nival belts (snow-
influenced vegetation belts) range between 3,200 and 3,800 meters above sea level. 
The Enguri River watershed is rich in relict and endemic species. Svaneti flora 
counts for 1,100 species of vascular plants, 264 of which are endemic. 

Mountain forests (1,200-1,900 masl) distributed on the Southern Caucasus and 
Svaneti ranges along Nenskra, Nakra, Mestiatchala, Mulkhura and other rivers 
usually have broad-leaf species dominating at the lower altitudes and conifers 
leading at the upper elevations. Mixed mountain forests are distributed within the 
project area along the Enguri River. High mountain oak, beech, hornbeam, alder, 
and lime-tree are prominent in deciduous forests; while pine and fir trees with an 
irregular distribution of spruce are dominant among conifers. 

Fauna: The Enguri River watershed area shelters up to 55 species of mammals, 152 
of birds, 7 reptile, 3 amphibian and 35 fish species. Brown bear, wolf, jackal, fox, 
European wild cat, pine marten, roe deer, common otter, and mink are found in 
mountain forests; while Caucasian shrew, long-clawed vole, and West and East 
Caucasian tur (goat-antelopes) inhabit subalpine and alpine zones of Svaneti. A 
diverse population of falcons, eagles, hawks, woodpeckers, owls, pigeons, 
passerines, and near-passerines is distributed within the Enguri watershed. Common 
trout, Crimea barbel, Colchic nase, chub, minnow, and gudgeon are among fishes 
dwelling in the Enguri river and its tributaries. 

Some of the resident species are among the “red-list” species of Georgia, including 
West Caucasian tur (Endangered), East Caucasian tur (Vulnerable), Brown bear 
(Endangered), Black Grouse (Vulnerable), common trout (Vulnerable), etc. 

(Source: Upper Svaneti Protected Areas Management Plan, 2008) 

1.3 TRANSMISSION 
The existing transmission system includes a 35 kV line from a substation at the 
Khudoni Dam construction site to Mestia, and lower-voltage lines radiating out from 
there. The system has been very unreliable with low voltage and system stability 
problems. 

A program to remedy these issues has been planned and construction is recently 
finalized. A new 110 kV line has been completed from Mestia, up along the Mulkhura 
and Enguri Rivers to Kala. This line is extended over the Svaneti Range to the 
Tskhenistskali River valley, where it connects at Jakhunderi S/S to an existing 110 
kV line from the Lajanuri HPP substation. The existing system, together with the 
improvements may be adequate to evacuate power from a few of the proposed 
hydro projects in the upper Enguri River Basin. Any significant level of hydro 
development, however, will require new connections to the 220 kV substation to be 
constructed for the Nenskra HPP (assuming it is built) or to other substations. These 
new lines and substations will probably be 220 kV. This situation is being considered 
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in the Georgian State Electro system’s (GSE’s) initial planning for future transmission 
development in the area. 
The Enguri 2 power plant will be at Kala. A new 110 kV line of about 0.5 km will be 
needed to connect Enguri 2 S/S to the above-mentioned Mestia-Jakhunderi 
transmission line. 

1.4 ACCESS TO THE AREA 
A new airport recently opened in Mestia, and daily prop-jet flights are available from 
Tbilisi. Highway access to the upper Enguri Basin is much improved over the 
situation from only a year ago. The road from Zugdidi (the Regional Capital) to 
Mestia has been completely rebuilt and repaved, with new drainage, short tunnels to 
bypass some dangerous curves, guide rails along steep drop-offs, etc. It is now 
possible to drive from Tbilisi to Mestia in less than 7 hours. This road is expected to 
be kept open throughout the winter to accommodate winter sports enthusiasts as 
well as local residents. 
The main roads beyond Mestia and the local roads are unpaved, without exception. 
They are in fairly good condition and are regularly maintained, but are often passable 
only by trucks, buses, and 4-wheel-drive vehicles with adequate ground clearance. 
Some are closed during the winter and all are subject to temporary closure due to 
snow, avalanches, rockfalls, landslides, floods, etc. Not all minor stream crossings 
have bridges. 
The Roads Department in the Ministry of Regional Development and Infrastructure 
has recently announced a GEL 50 million project to rehabilitate the main road 
between Mestia and Ushguli. Tendering for construction is expected to begin soon, 
and work is expected to proceed at an accelerated pace. Some of the high-elevation 
intake areas (Khumpreri, Dolra 1 and Mestiatchala 1, for example) are accessible 
only on foot or horseback at this time. Access will have to be improved or developed 
for construction and project operation in those areas.  

Access to the proposed Enguri diversion structure and the power plant area for 
Enguri 2 is very good.  Both sites are located adjacent to the main road from Mestia 
to Ushguli.   The road to Khalde village was recently upgraded. 

The power house location.                                            
Image taken by HIPP team during the field visit

The dam at the Khaldestchala River.                            
Image taken by HIPP team during the field visit 
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A new road of about 5.3 km needs to be built, 2.5 km of the existing road has to be 
upgraded and one new bridge has to be developed along the Khaldestchala River to 
access the construction sites. The span of the bridge is in the range of 30 m. 
 
2.0 BASELINE CONDITIONS 
2.1 DATA AVAILABILITY 
Maps. Soviet-era topographic maps are available for the entire study area at 
1:200,000; 1:100,000; and 1:50,000. Most of the area is covered by 1:25,000 
topography and this has been available to HIPP. This Soviet mapping has been used 
to prepare the Project Arrangement Drawing, Figure 1, and the River Profile, Figure 
2. 
Geologic mapping is available for the entire area at scales of 1:50,000 and 1:25,000. 
Information from these maps has been used to prepare the Project Geologic Map, 
Figure 3. 
Aerial and Satellite Imagery. Part of the area is covered by Google Earth imagery 
that shows useful detail, but the Google service has only low-resolution satellite 
imagery for most of the area. The local firm GeoGraphic has high-resolution, aerial 
color imagery, taken in 2010, for the entire area and if needed during the feasibility 
study stage of development they are available. 
 
2.2 HYDROLOGY AND WATER RESOURCES 
Table 3: Hydrology Significant Data 

 

Method of analysis Monthly  
Drainage area at gauge 362 km2 
Total drainage area for Enguri 2 HPP 134.9 km2 
Adjustment factor 0.373 
Maximum plant discharge 8.5 m3/s 
Minimum plant discharge As low as 0.2 m3/s  
Flood flows Average Annual Flood 21.8 m3/s* 
Highest recorded flow 107 m3/s 
Calculated 100 year flood  (The sum of 
the Enguri and Khaldestchala Rivers) 

50 m3/s*, but based on a short period of record (14 years) 

Records available Mean monthly flows of the Enguri River at Ipari gauging 
station for 14 years, from publications of the Hydromet. 
Daily records exist, but could not be obtained for this study 

Recommended additional data 
collection and study recommendations 
for feasibility and design 

Re-establish stream flow gauging stations at the former 
location of the Ipari gauging station and two new ones at 
the Enguri 2 HPP head structures. 
These stream gauge locations would also be used for 
monitoring of suspended and bed load sediments, water 
quality parameters, water temperature, fish, etc.  

*These flood flows are based on a simple drainage area ratio adjustment of the Ipari gauge data. They are 
probably slight underestimations of flood flows at the diversion. That is due to the smaller drainage basins and 
steeper tributary areas, which results in shorter times of concentration. 
 



 

Table 4: Mestia Climate Data 

 

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Mean  

Data Type I II III IV V VI VII VIII IX X XI XII mean Annual 
Totals 

Lowest Air Temperature in °C -31 -27 -24 -16 -3 -1 1 1 -4 -14 -24 -27  -31 

Lowest Average monthly Air Temperature in °C -10.5 -9.2 -5.6 0.2 5.0 7.5 10.0 9.4 5.9 1.4 -2.5 -7.8 0.3  

Average Monthly Air Temperature in °C -5.7 -4.0 -0.5 5.6 10.9 13.8 16.6 16.2 12.0 6.8 2.0 -3.5 5.8  

Highest Average Monthly Air Temperature in °C 0.6 2.8 6.4 12.5 18.1 21.3 24.9 24.8 20.6 14.7 8.7 2.2 13.1  

Highest Monthly Air Temperature in °C 11 15 21 27 29 31 38 35 33 27 23 14  38 

Average Relative Humidity in % 79 77 74 72 70 70 71 72 77 78 80 82 75  

Average Monthly Precipitation, liquid, in mm 1 2 7 45 82 89 84 89 83 68 29 4  583 

Average Monthly Precipitation, solid, in mm 59 46 45 11 1 1 0 0 1 6 20 58  248 

Average Monthly Precipitation, mixed, in mm 5 10 21 24 5 1 0 0 2 24 26 16  134 
Average Monthly Precipitation, with wetting 
corrections,  in mm 65 58 73 80 88 91 84 89 86 98 75 78  965 

Average Monthly Wind Speed in m/s 0.6 0.7 1.0 1.4 1.4 1.2 1.2 1.1 0.9 0.6 0.4 0.4 0.9  

 
Source: Data on climate and meteorology for Mestia was taken from Scientific-Practical Handbook of the Climate of the USSR, Series 3, Parts 1-6, Issue 14, Soviet Socialist 
Republic of Georgia, Gidrometeoizdat, Leningrad, 1990 (in Russian).  
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2.3 FLOODING AND FLOOD RISK 
Flooding occurs frequently in the project watershed and in the project vicinity. Steep 
slopes, deep gorges, significant areas of exposed rock and impervious surfaces, 
snowmelt runoff enhanced by warm temperatures and intense precipitation all 
contribute to major flooding risk for the project and the local environment. 

Only 14 years of peak flood flow data are available for the Ipari stream-flow gauge. 
These data points were analyzed using the U.S. Army Corps of Engineers 
Hydrologic Engineering Center - Statistical Software Package (HEC-SSP) computer 
program, Version 2.0. See: http://www.hec.usace.army.mil/ 

A Log-Pearson III analysis was prepared, following the procedures in United States 
Water Resources Council Bulletin 17B, Guidelines for Determining Flood Flow 
Frequency:http://water.usgs.gov/osw/bulletin17b/bulletin_17B.html. The results are 
shown on the following plot: 

 

These flood flows were adjusted to the diversion location using a simple drainage 
basin area ratio. 

The divergence of the green 5 and 95 percent confidence limit lines shows the 
greater uncertainties in floods larger than about the 10-year event. Further flood 
hydrology studies should be conducted during the feasibility phase of development 
to improve the understanding of rarer flood events.  
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2.4 SEDIMENT 
It was not possible to obtain historic sediment data for the Enguri River during this 
assessment study, but it is believed that such data were collected by Tbilisi 
HydroProject, which installed and operated the gauge during the 1950s and 1960s. 
Every attempt to obtain that data and acquire new sediment data should be made 
when completing the feasibility study on the site. Suspended solids, bedload, grain 
size distribution, and mineralogical data are needed for design of the de-silting 
structure and to prepare turbine specifications that account for the erosive properties 
of particles that are not removed. 

2.5 GLACIATION AND CLIMATE CHANGE IMPACTS 
The headwaters of the Enguri River are in the southern slopes of the Greater 
Caucasus Mountain Range, starting at the elevation of 2,614 masl from Enguri 
Glacier near the foot of the highest mountain in Georgia, Shkhara (5,068 masl). The 
Shkhara Glacier is a valley glacier. Its tongue descends to 2,460masl. Other 
important glaciers for the Enguri River are the Khalde and Nuamkvami Glaciers 
which are fed mainly by the Shkhara Glacier. 

 

  

View of Mt. Khalde. Image from Google Earth View of Mt. Shkhara. Image from Google Earth 

During project feasibility studies and design, the possibility of unexpected events in 
the upper watershed must be considered. These would include, but would not be 
limited to formation of lakes on or above glaciers, avalanches or large landslides; 
short-term increases in sediment and debris discharges; sudden flood releases from 
lakes (glacial lake outflow floods); and sudden flow disruption by avalanches or 
landslides. 

In the long term, a developer must consider whether changes in climate (global 
warming) might affect the amount and seasonal timing of discharges from the 
watershed. Since the life of a hydropower plant is typically 100 years or more, 
changes in operational requirements or the revenue stream could occur during the 
project lifetime.  
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3.0 GEOLOGY 
3.1 GEOLOGICAL MAP 
The geologic data available at the time of this study included geologic maps at the 
scales of 1:500,000, 1:50,000, and 1:25,000; and field reconnaissance notes by 
HIPP’s consulting geologist. The Enguri 2 HPP area has diverse geo-morphological 
structure. Mainly semi-rock and rocky masses are distributed throughout the 
construction area. The area is suitable for construction and operation of medium-
sized HPPs. The proposed head structure and a power house lie within the area 
consisting of glacial and water-glacial deposits. The derivation tunnel of the 
Khaldestchala River goes through the area of the Mid-Jurassic mud sub-suite 
represented by clay-sandy shales, sandstones, tuffs, and diabase cover layers.The 
tunnel, coming from the Enguri River lies within the zone of lower mud sub-suite 
deposits from the Mid-Jurassic period. These formations are mainly semi rock and 
rocky masses.  No major faults, landslide or avalanche zones are observed within 
the project site. All the above-mentioned details should be considered during the 
construction phase. Geological drillings need to be carried out during further 
geological studies before construction begins. A geological map of the project area is 
shown in Figure 2. 
3.2 SEISMOLOGY 
The project site is within a very active seismic zone. The geology of the project area 
is within the Fold System of the Greater Caucasus (Gagra-Djava Zone) as defined 
by I. Gamkrelidze (2000). As a result of its location on the boundary of colliding 
tectonic plates, according to the current Georgian seismic zoning classification the 
project is in hazardous zone 9 (the zone with greatest hazard). The design criteria for 
earthquake loads and resistance of structures must be defined in accordance with 
applicable standards and regulations. 
The following Google Earth image shows the locations of earthquakes with a 
Magnitude of 5 and above, within 150 km of Mestia, taken from the United States 
Geological Survey databases of historic major earthquakes and of recent 
earthquakes. 
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Earthquake activity has been more frequent to the east of the Upper Svaneti 
projects, though the risk of large earthquakes is similar. 

Table 5: Significant Earthquake Data 

Date Name Mag. MMI Deaths Damage Distance 
From Mestia 

April 14, 1275 Georgia 6.7  100-1000 Severe 155 km 
1283  6.3    149 km 
1350 Adishi Area 6.5    20 km 
1688  5.3    176 km 
September 22, 
1888  6.1    194 km 

December 31, 
1899  5.6    167 km 

Feb 20, 1920 Gori, Tiflis 6.2  100-1000 Severe 156 km 
May 7, 1940  6.0    168 km 
May 13, 1986  5.6    194 km 

April 29, 1991 Racha: Dzhava, 
Chiatura, Ambrolauri 7.3 9 270 Extreme 95 km 

June 15, 1991 Dzhava, Tskhinvali, 
Ossetia 6.5 8 8 Severe 116 km 

October23, 1992  6.8    197 km 
 
Data are from the United States Geological Survey, National Earthquake Information Center, on-line Earthquake 
Database: http://earthquake.usgs.gov/earthquakes/eqarchives/epic/ 
 

3.3 FUTURE GEOLOGICAL INVESTIGATIONS 
A site-specific geologic investigation will be required during the feasibility and design 
stages of project development. This will probably include core drilling, geophysical 
investigations, and detailed field mapping of the area. Rock testing for tunnel 
construction planning and support design will also be needed. 

4.0 HYDROPOWER PROJECT DESCRIPTION 
4.1 GENERAL 
The Enguri 2 HPP development is expected to include two diversion weirs across the 
Enguri and Khaldestchala Rivers, intake structures, de-silting structures, canals, 
power tunnel, pressure tank, penstock, aqueduct and surface powerhouse. A 
substation will be located near the plant. A new 110 kV transmission line of about 
500 m will connect Enguri 2 S/S to the existing Mestia-Jakhunderi 110 kV line. 
A short, tailrace channel will convey water from the powerhouse to the Enguri River. 
The power plant may be called on to work in island mode as well as in 
synchronization with the national power grid, allowing both direct and grid-connected 
supplies to consumers. To allow continuous operation of the Enguri 2 plant, sufficient 
auxiliary backup power (probably a diesel generator) should be provided to allow 
black-starts when this plant is isolated from the national transmission network (island 
mode).  
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4.2 DIVERSION FACILITIES 
The diversions for the run-of-river Enguri 2 HPP will be located on the Enguri and 
Khaldestchala Rivers. They will include a concrete overflow spillway section and a 
large sluice controlled by a radial gate. The power intake will be located immediately 
adjacent to the sluice, on the right side of the Enguri River dam and on the left side 
of the Khaldestchala River dam. They will include bar racks to stop large debris, a 
bulkhead gate for maintenance purposes, and a hydraulically operated wheel gate to 
provide the normal shutoff capacity. 

The flow from the intakes will enter a transition section leading to a de-silting 
structure controlled by gates. The de-silting structure itself will direct the flow into the 
free-flow diversion tunnel through the canal. It will be important to design the 
diversion facilities so that an ice cover will develop over the entire pond during the 
winter. That will minimize the likelihood of problems with frazil ice clogging the 
waterways. Gates should probably be insulated where exposed on the downstream 
sides, and heating the gates and gate seals may be needed to provide reliable 
operation during very cold periods. 

4.3 WATER CONDUCTORS 
The main water conductor will be a free-flow tunnel from the de-silting structure to 
the proposed powerhouse. It may be excavated using drill and blast methods or a 
tunnel boring machine, and the finished tunnel cross-section will depend on the 
method selected. 
Based on the limited information available from existing geologic mapping and from 
field visits to the project location, it appears that most of the tunnel length can be 
supported during construction and long-term operation using rock bolts, steel mesh, 
and shotcrete. 
A 1.8 m-diameter steel penstock, about 1500 m long, is proposed to carry the flow 
from the pressure tank to the powerhouse below. 

4.4 POWER PLANT 
The powerhouse is expected to be a surface structure located along the Enguri 
River. 
This installation will result in a maximum electric power output, at the high-voltage 
transformer terminals, of about 21.2 MW, as shown in the following table: 
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Table 6: Enguri 2 HPP Power and Energy Calculations 

Calculations for Average Monthly Flows  
Enguri Riv. Streamflow gauge Ipari F= 362 km2 1967-80 

I II III IV V VI VII VIII IX X XI XII Average 

3.60 2.94 3.50 8.90 23.40 28.60 28.90 20.80 11.50 8.81 5.66 3.77 12.53 

Enguri Riv.  ▼ 2040 F= 91.28 km2 
K=(91.28+43.64)/362=0.373 

Khaldestchala Riv.  ▼ 2040 F= 43.64 km2 

1.34 1.10 1.31 3.32 8.73 10.67 10.78 7.76 4.29 3.29 2.11 1.41 4.67 

 
Enguri 2 HPP 

                           Hydropower Calculations for Average Monthly Flows  QHPP= 8.5 m3/sec 
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I 1.34 10 0.13 _ 1.21 2,050 1,742 308.00 7.640 300.36 0.90 3,205 0.96 3,077 744 2.289 

II 1.10 10 0.11 _ 0.99 2,050 1,742 308.00 7.602 300.40 0.90 2,618 0.96 2,513 672 1.689 

III 1.31 10 0.13 _ 1.17 2,050 1,742 308.00 7.634 300.37 0.90 3,116 0.96 2,991 744 2.225 

IV 3.32 10 0.33 _ 2.99 2,050 1,742 308.00 8.228 299.77 0.90 7,908 0.96 7,591 720 5.466 

V 8.73 5 0.47 _ 8.26 2,050 1,742 308.00 12.897 295.10 0.90 21,524 0.96 20,663 744 15.374 

VI 10.67 20 0.47 1.70 8.50 2,050 1,742 308.00 13.212 294.79 0.90 22,123 0.96 21,238 720 15.291 

VII 10.78 21 0.47 1.81 8.50 2,050 1,742 308.00 13.212 294.79 0.90 22,123 0.96 21,238 744 15.801 

VIII 7.76 6 0.47 _ 7.29 2,050 1,742 308.00 11.710 296.29 0.90 19,074 0.96 18,311 744 13.623 

IX 4.29 10 0.43 _ 3.86 2,050 1,742 308.00 8.698 299.30 0.90 10,202 0.96 9,794 720 7.051 

X 3.29 10 0.33 _ 2.96 2,050 1,742 308.00 8.213 299.79 0.90 7,828 0.96 7,515 744 5.591 

XI 2.11 10 0.21 _ 1.90 2,050 1,742 308.00 7.809 300.19 0.90 5,036 0.96 4,834 720 3.481 

XII 1.41 10 0.14 _ 1.27 2,050 1,742 308.00 7.651 300.35 0.90 3,356 0.96 3,222 744 2.397 

Gross average annual generation excluding  losses  90.278 GWh 

Estimated energy losses from outages, substation losses 5% 4.514 GWh 

Average annual energy for sale  85.764 GWh 

HPP operation duration per year 4,251 h 

Capacity usage ratio/efficiency (plant factor) 0.49     
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5.0 POWER AND ENERGY STUDIES 
5.1 AVAILABLE FLOW DATA 
Monthly stream flow data were used for this study. Daily data exists, but was not 
available to us. The following table lists the gauging station data that is believed to 
be available, and the current status of data collection: 
 

Table 7: Stream Gauges in the Upper Enguri Watershed 

River Location Drainage 
Area, km2 Period of Record Gauge 

Owner Comments 

Enguri Ipari 362 1967-1980 + ??  have monthly 

Enguri Latali 975 1935-1938; 1955-
1965++  have monthly 

Enguri Lakhamula 1,410 1933-1942  short record 

Enguri Tobari Dam Site 1462 1933-1978 HydroProject 
Institute no information 

Enguri Dizi 1,760?? 
1,620?? 

1932-1942; 1956- 
??; Khudoni FS 
got 1980-1989 

HydroMet 
have daily 1980-1989. 

Different areas 
reported. 

Mulkhura Cholashi 186 1931-1932  very short record 

Mulkhura at mineral 
spring (Mestia) 197 1962-1980++  have monthly 

Mulkhura Latali 420 1932-1938 or 
1933-1937?  very short record 

Mestiatchala Mestia 144 
1939, 1940, 1942, 
1943; 1946-
1980++ 

HydroMet have daily flows to 
1975, monthly to 1980 

Dolra Becho 146 1930-1933; 1956-
1965++ 

HydroProject 
Institute 

very limited daily data 
received, monthly used 

Khumpreri near mouth 160 1956-1965++ HydroProject 
Institute 

very limited daily data 
received, monthly used 

Note: data from the shaded station are being used in this study. 
 
Drainage areas for the sub-basins have been computed using a digital terrain model 
of the upper Enguri River Basin, developed from Soviet topography. These numbers 
have been supplemented by checking areas measured from Soviet-era topographic 
maps using AutoCAD. These areas are shown on Figure 4, and are summarized in 
the spreadsheet file that follows Figure 4. 
5.2 BYPASS (SANITARY) FLOWS 
Georgian regulations require a part of the total flow in a stream to remain in that 
stream when water is diverted for hydroelectric power generation, irrigation, water 
supply, or other use. This bypass flow is often referred to as a “sanitary” flow, since a 
major purpose of the rule is to ensure that human and other waste products entering 
the stream bypass reach are diluted. In practice, sanitary flow is set at 10 percent of 
the mean annual flow for the majority of studies in Georgia. 
Modern hydroelectric practice considers biological habitat needs (and, sometimes, 
aesthetic and recreational concerns) when determining bypass flow. In-stream flow 
requirements to maintain healthy conditions for fish and other inhabitants are 
generally higher than the sanitary flows. They must generally be determined by 
environmental studies conducted during the feasibility or design stages of project 
development. In this study, assumed levels of bypass flow that vary from month to 
month have been adopted to estimate the flow actually available for the power 
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generation. During low flow season the developer could calculate sanitary flow at 
10% of the mean monthly flow; for the rest of the period sanitary flow is set at 10% of 
the mean annual flow. Data are shown in Table 6. In practice, we would expect 
sanitary flow to be higher due to the added inflow from the tributaries between the 
intake structure and the powerhouse. However, we recommend the developer 
carries out further detailed studies of bypass flow during the Feasibility Study phase. 

6.0 ENVIRONMENTAL AND SOCIAL STUDIES 
6.1 ENVIRONMENTAL RECEPTOR IMPACTS & MITIGATION 

PRACTICES 
General Categories for Environmental Receptors: 

Surface Water Resources (Quantity, Water Quality, Flood Risk) 
Land Cover  
Air Quality 
Geology and Soils 
Cultural Heritage and Recreational Resources 
Biodiversity (flora, fauna, etc.) 
Community and Socio-Economic 

Appendix 1 contains a detailed series of tables that have been created to help 
development team members identify and evaluate the environmental, social, cultural, 
and other impact categories that are likely to be important when considering a small- 
to medium-size, run-of-river development in Georgia. 

This material is necessarily preliminary, since detailed studies of the project and the 
affected environment have not been started yet, but can provide general guidance 
when developing a study program. As noted in the Appendix, the material is based 
on procedures adopted by the European Union (EU). 

Affected Environment Assessment: The Enguri 2 HPP has two hydropower 
development activity periods that will impact environmental receptors, over different 
time horizons, and at different risk or impact levels. The following are the activity 
periods of interest: 

Construction: Compared to the lifecycle of the facility this is a short term 
impact period of approximately 3 years. It includes all phases of construction 
from initial land and water resource disturbance to startup of plant operations. 

Operations: Time horizon for full operational lifecycle before major component 
replacement is 30 to 40 years. 

Risks to an environmental receptor from the activities (development and operation of 
the Enguri 2 HPP) are expected to be low, based on information that is available at 
this time. The entirety of the Enguri 2 HPP lies outside the boundaries of the Planned 
Protected Areas, which are 10.5 km away. Having said this, it is also worthy of note 
that the boundaries of the Planned Protected Areas are not yet legally approved. 
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One impact category that will be very important for most of the hydro project 
developments in the upper Enguri River Basin is the protection and preservation of 
historic and cultural monuments and artifacts. Appendix 2 is a list of the many areas 
and specific sites in Upper Svaneti that have been officially recognized by the 
National Agency for Cultural Heritage Preservation of Georgia, in the Ministry of 
Culture. The area also includes many other un-listed resources. 

In the specific case of the Enguri 2 HPP, there are no listed or known cultural or 
archeological sites within or near the development area. However, during the 
construction period unknown archeological sites could be revealed due to the 
cultural and archeological diversity of the region. 

From an affected natural environmental perspective the Enguri 2 HPP can be 
developed so that the project overall minimizes its construction and operations 
impacts on the local and watershed environment. 

7.0 PROJECT COST ESTIMATE AND CONSTRUCTION SCHEDULE 
7.1 ASSUMPTIONS 
Our cost estimates do not include any customs duties that may be the responsibility 
of the contractors and/or the project owner. 
The price level is February 2012. All costs were developed in US$ or were converted 
to US$ at exchange rates effective in February 2012. 
Prices in this estimate are not based on detailed layouts or designs for project 
structures. Quantity takeoffs were not possible for most items. Overall costs for 
major works were estimated using figures from projects now under construction in 
Georgia and from pre-feasibility and feasibility reports recently prepared for projects 
that are under development at this time, adjusted to account for differences in project 
head, design flow, river conditions, geology, inflation, etc. Sources have included the 
twelve pre-feasibility studies completed by HIPP, the Mtkvari HPP Feasibility Report 
prepared by Verkis, and the contracted prices for the Bakhvi Project construction 
work (underway as of this writing), among others. 
Electrical and mechanical equipment prices are based on single-source procurement 
for supply and installation of turbines, generators; governors; inlet valves; plant 
protection, control, and communication systems; station AC service; station DC 
system; air, fire protection, cooling water, potable water, and other auxiliaries; and 
main power transformers, breakers, arrestors, and other substation equipment. The 
contracted supplier is assumed to be one of the larger, more-capable Chinese hydro 
equipment companies. This assumption is based solely on the lower cost usually 
available from China. European and American equipment will probably be more 
expensive, based on recent experience. It will be a developer’s responsibility to 
select the right balance of cost versus efficiency, reliability, and support when 
selecting an equipment supplier. 
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7.2 PROJECT COST ESTIMATE 
Table 8: Enguri 2 HPP Estimated Capital Expenditure 

ENGURI 2 HPP  CAPEX 
  Units Amt Unit Cost Total US$ 
Land purchase ha 8 $12,000 $96,000 

Preparatory & infrastructure works LS     $510,000 

New Bridge above Khaldestchala Riv. m 30   $178,000 

New access road (8 m wide gravel) m 5,300 $91 $482,300.00 

Improvement of existing access road m 2,500 $23 $57,500.00 

Stream diversion and cofferdams LS     $278,000 

Main Dams & Intake Structures LS     $1,181,560 

De-silting Structures   LS     $941,000 

Canal  m 140 $808 $113,100 

Tunnel including rock bolts & shotcrete m 500   $462,300 

Tunnel including rock bolts & shotcrete m 7,960   $6,222,990 

Adits LS     $474,000 

Aqueduct LS     $61,100 

Pressure Tank  LS   . $111,300 

Steel Penstock (D=1.8m) m 1,500 $1,646 $2,468,000 

Above ground power house  LS     $854,100 

Tailrace canal m 45 $1,020 $45,900 

Turbines, Generators, Governors, Auxiliaries, etc * MW 21.0 $200,000 $4,200,000 

Transformers and Switchyard equipments * MW 21.0 $85,000 $1,785,000 

Grid connection transmission line @ 110 kV km 0.5 $130,000 $65,000 

Subtotal of Schedule Items  $20,587,150 

Geology (investigation field, lab and office) @ 1.5% LS     $309,000 

Feasibility study @ 1% LS     $206,000 

EIA @ 1% LS     $206,000 

EPCM @ 14% LS     $2,882,000 

Contingencies (Assumptions Variable) @ 25% LS     $6,047,540 

Subtotal $30,237,690 

VAT 18% $5,425,504 

Total $35,663,194 

MW Capacity 21.00 CAPEX/kW $1,700 
 
*Equipment pricing is based on supply and installation by one of the better-quality Chinese 
companies.  
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Environmental and Social Impects and Affected Environment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 
Appendix 1:  Description of Tables 

 
This appendix presents a tabular summary of potential environmental and social receptor impacts from the development of a hydropower project.  These 
tables are based on the “EU Strategic Environmental Assessment Principles” that uses a subset of categories developed that best fits this level of analysis 
(Ref:  http://ec.europa.eu/environment/eia/home.htm).  Sections 2 and 3 and Section 6 of this document present a description of environmental and social 
baseline conditions.  Section 6.2 presents environmental and social impacts and mitigation practices for each impacted receptor. The tables include a range 
of qualitative values for impacts and recommendations for mitigation practices that are considered standards of practice today.  This prefeasibility report 
does not go into any detail with respect to recommended mitigation practices and should be used as a guideline with respect to the types of practice to be 
incorporated during a feasibility study for the different phases of the project (construction or operations.  Decommissioning has not been included at this 
time).    

 
The table column 
 headers are described as follows: 

 
Column 1:  Receptors 
 
Receptors are the environmental and social category that an impact is evaluated for.  For this prefeasibility report these include: 
• Water Resources 

 Surface Water Resources 
 Surface Water Quality 
 Flood Risk 

• Soils, Geology, and Landscape 
• Air Quality 
• Biodiversity 

 Terrestial Flora 
 Terrestial Fauna 
 Fisheries 

• Community, Socio-Economic, and Public Health 
 Cultural and Historic Assets 
 Population 
 Recreation 
 Public Health 

 
Receptors are evaluated with a Sensitivity level that is defined as follows: 

1 
 

http://ec.europa.eu/environment/eia/home.htm


Sensitivity of receptors, based on Value and Vulnerability 
 

Classification Sensitivity Level 

Vulnerability 

High (H) e.g. potential 
pathways exist for 
environmental change in 
receptors as a result of 
project, receptor is in a 
declining condition, and/or 
dependent on a narrow range 
of environmental conditions  

Medium (M) e.g. few 
pathways exist for 
environmental change in 
receptors as a result of 
project, receptor is only 
expected to recover from 
disturbance over a 
prolonged period of time, if 
at all, or impact potential is 
high but duration is short 

Low (L) e.g. limited or no pathways 
exist for environmental change in 
receptors as a result of project, 
receptor is in  stable or favorable  
condition &/ or dependent on wide  
range of environmental conditions  

None (N) e.g. no 
pathways exist between 
environmental changes 
and receptors, receptor is 
insensitive to disturbance  

Value 

High (H) – receptor is rare, 
important for social or 
economic reasons, legally 
protected, of international or 
national designation 

Low (L) – receptor is 
common, of local or regional 
designation 

 
Column 2: Impact 
This column is a description of the effect on the receptors during each of the project phases, construction followed by operations. 

 
Column 3: Duration 
Duration is the expectation for the length of time an impact will occur to a given receptor.   The following table displays the rating values for duration: 

 
 
Guidelines for determining the period of the project lifecycle 

 
 Duration of effect 

Classification Long Term (LG) Medium Term (MD) Short Term (SH) Very Short Term (VSH) 

Guideline 10+ years 3-10 years 1-3 years <12 months 

Project phase Operation Operation Construction (or part thereof) Part of construction period 
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Column 4:  Risk Level 
Risk Level qualitatively addresses the exposure and vulnerability a receptor will have from the project or in some cases how specific risks could 
cause the project to increase exposure and vulnerability to the receptor.  An example of this is Seismic Risk as it pertains to Soils, Geology, and 
Landscape during each project phase.  Risk level also includes whether the impact is Irreversible or Reversible and Temporary or Permanent.  
The following displays the rating values for Risk Level: 

 
 

Risk Level Rankings Definitions and Description 
 
Risk Level Description 

Very Low (VL) Rarely occurs, and/or of very low magnitude, and/or rarely causes significant loss or life or property damage 

Low (L) Can occur during the life of the project, and/or can be of modest magnitude, and/or rarely causes loss of life but can cause property 
some damage 

Medium (M) Occurs several or more times during the life of a project, and/or of significant magnitude, and/or can cause some loss of life and 
significant property damage 

High (H) Occurs often or on a regular basis and/or of a very high magnitude, and/or causes large loss of life and major property damage 

Irreversible Impact causes irreversible change to the receptor 

Reversible Impact causes reversible changes to the receptor 

Temporary Impact is of a temporary nature and receptor will return to original conditions after activity concludes 

Permanent Impact from activity is permanent changing the original receptor conditions to a new state. 

 
Column 5:  Mitigation Practices 
Mitigation practices are guidelines and recommendations for a type of prevention activity that will reduce impacts to a receptor, provide necessary data 
and information for decisions during a project phase, provide heath and safety guidelines, and environmental prevention practices to minimize impacts to 
the receptors. 
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Table-1  Affected Environmental Impacts and Proposed Mitigation Measures Environmental Receptor Category:  
Water Resources 

 
Water Resources 

Receptors  
Vulnerability 
(H, M, L, N)  
Value (H, L) 

IMPACT (Description of effect) 

Duration 
( construction, operation 

or decommissioning  
LG/MD/SH/VSH term) 

and frequency 

Risk Level (VL, 
L, M, H) 

  Irrev./ rev.; 
Temp./ per 

Mitigation Practices 

Surface Water 
Resources 
(quantity) 
 
M/L 
 
 
 
 
 
 
 
 
 

 
M/L 

Construction Phase (HPP and 
Transmission Facility):  
• Altered surface runoff contribution 

to water courses and ditches, etc 
as a result of land disturbance   

• Temporary Diversion of River 
away from Dam and intake 
structure 

• Large construction/tunnel volume 
debris disposal 

• Construction of the dam will 
create a small permanent 
reservoir changing natural river 
conditions.  

 
Operation Phase:   
Effects on surface water resources 
during facility operations 
 

 
 

SH 
 
 
 

SH 
 

SH 
 

LG 
 
 
 

 
LG 

 
 

L/R/T 
 
 
 

L/R/T 
 

L/R/T 
 

L/IR/P 
 
 
 

 
L/R/P 

Very high sediment and bed load transport by upper  river. 
Assume site preparation include in-water, bank side, 
and/or adjacent property. River flow and river channel 
may be temporarily redirected for site construction. Well 
understood process. Few if any uncertainties, assume 
runoff controls and spill prevention plans and monitoring 
are included in construction.  Locate area for construction 
debris that can contribute to generation of usable land in 
the future. 
 
 
 
 
 

 
Run of river hydropower operations returns all diverted 
flow used for generation to the receptor river. Long 
penstock facilities must meet appropriate receptor 
guidelines for bypass flows as required. 
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Surface Water 
Quality 
 
M/L 
 
 
 
 
 

 
M/L 
 

Construction Phase(HPP and 
Transmission Facility):  
• Altered surface runoff water 

quality to water courses and 
ditches, etc as a result of land 
disturbance   

• Temporary Diversion of River 
away from Dam and intake 
structure 

 
Operation Phase:   
• effects on surface water resources 

during facility operations 
 

SH 
 
 
 
 

SH 
 
 
 

 
 
 

LG 
 
 

L/R/T 
 
 
 

 
L/R/T 

 
 
 

 
 

 
VL/R/T 

 

Very high sediment and bed load transport by upper  river. 
Assume site preparation can include in-water, bank side, 
and/or adjacent property. River flow and river channel 
may be temporarily redirected for site construction. Well 
understood process. Few if any uncertainties, assume 
runoff controls and spill prevention plans and monitoring 
are included during construction.  
 
 

 
Run of river hydropower operations returns all diverted 
flow used for generation to the receptor river. Long 
penstock facilities must meet appropriate receptor 
guidelines for bypass flows as required.   

Flooding Risk 
 
M/L 
 
 
 
 
 
 
 

 
M/L 

Construction Phase (HPP and 
Transmission Facility): 
• Increase to flood discharge from 

failure of dam during construction 
 
 
 
 
 
 

 
Operations Phase: 
Prevent failure of dam and other 
project components in the event of a 
flood that would severely increase the 
impact from the flooding event 

 
 

VSH 
 
 
 
 
 
 
 

 
VSH 

 
 

L/R/T 
 
 
 
 
 
 
 

 
L/R/T 

• Construction to adhere to all design requirements. 
• Dispose of large volumes of construction debris in 

locations that will not increase flood levels, or impact 
floodplain negatively  

• Design to address appropriate levels of Flood Risk in 
planning construction phase. 

• Monitoring of river discharge upstream on main stem 
and significant tributaries (flash flood warning) 

• Emergency Evacuation Plan developed  
• Emergency site shut down plan to be developed. 

 
Insure all facilities are operating correctly including, 
spillway gates, trash racks, and shut off gates (tunnel and 
powerhouse), etc. 
Monitor Dam for seepage, leaks, and structural integrity. 
Monitor Tunnel for leaks and structural integrity 
Prepare Emergency operations plan that includes flooding 
events 
Prepare Emergency shut down and evacuation plan. 
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Table-2  Affected Environmental Impacts and Proposed Mitigation Measures Environmental Receptor Category:     
Soils, Geology, and Landscape 

 
Soils, Geology and Land Use 

Receptors 
 IMPACT (Description of effect) 

Duration 
LG/MD/SH/VS

H term) 

Risk Level (VL, L, M, H, 
and Irreversible/ 

reversible; 
temporary/ permanent 

Mitigation Practices 

Soils, Geology, 
Landscape 
(Vulnerability 
(H, M, L, 
None) and 
Value (H, L) 
M/H 
 

 
M/H 

Seismic Risk  
Construction Phase (HPP and 
Transmission Facility):  
Impacts on infrastructure and public due 
to seismic activity 
 
 
 

 
Operation Phase:   
Impacts on infrastructure and public due 
to seismic activity that causes HPP to 
fail 

 
VSH  

 
 
 
 

 
 

 
VSH 

 
L/R/T 

 
 
 
 
 
 

 
VL/R/T 

Well understood process. The project structures to be built 
in the area have to have appropriate design specifications 
which are in line with the national and international 
standards.  
Severe activity can lead to failure, flooding, property 
damage and loss of human life.  Emergency site shut down 
and Evacuation plans should be included in construction 
management planning. 

 
Well understood process but magnitude is unknown.  
Severe seismic activity can lead to failure, flooding, 
property damage and loss of human life downstream of 
HPP.  Emergency site shut down and Evacuation plans 
downstream should be included in HPP Operations Plan 

Soils, Geology, 
and 
Landscape 
(Vulnerability 
(H, M, L, 
None) and 
Value (H, L) 
 
M/H 
 
 
 
 
 

 
M/H 
 

Landslides and Mudslides 
Construction Phase (HPP and 
Transmission Facility):  
Improper stockpiling of materials, poor 
sitting, of storage and lay down areas, 
blasting activities and/or destruction of 
vegetation cover could increase 
receptor impacts if land slide or mud 
slide occurs at HPP site or upstream. 
 
 
 
 
 

 
Operation Phase:   
Minimize increasing the impacts from 
this natural occurrence from HPP 
operations 
 

 
VSH 

 
 
 
 
 
 
 
 
 
 
 
 

 
SH 

 
L/R/T 

 
 
 
 
 
 
 
 
 
 
 
 

 
VL/R/T 

Erosion and sediment control plan (includes issues like: 
proper site sitting and engineering design based on best 
management practices, accumulated sediment disposal 
plan, grading and smoothing steep slopes, re-vegetation 
activities etc) at national and international standards should 
be developed.  
Emergency shut down and Evacuation plans should be 
developed to protect receptors, property, and human life. 
Early Warning Monitoring to include Weather and 
watershed and upslope areas from HPP site and known 
land slide and mud slide locations 
Proper scheduling of construction activities 
Monitoring of vibration from construction equipment (and 
blasting activities) 

 
Monitoring site conditions on a regular basis; 
implementation of pre-prepared emergency shut down and 
Evacuation plans ; 
Monitoring of Early Warning system 
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 Soils, 
Geology, and  
landscape  
(Vulnerability 
(H, M, L, 
None) and 
Value (H, L) 
 
 
 
 
 
M/H 
 
 
 
 

 
M/H 
 

Visual impact on landscape
Construction Phase (HPP and 
Transmission Facility):  
Visual impact is important in this 
mountainous setting and impacts to this 
receptor are significant. Construction 
activities may cause visual disturbance 
of landscape (new project units (e.g. 
dam, powerhouse) will be constructed. 
Construction activities may cause 
removal of vegetation cover, changes in 
land use pattern. Waste generation due 
to construction activities may create 
visual impact on landscape as well as 
impact on land.  
Management and disposal of 
construction debris  

 
Operation Phase:   
No more additional alterations of 
landscape are expected during the 
operation phase. Water body such as 
impoundment may be considered to 
create pleasant scenery.  

SH 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SH 

M/R/T 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
L/IR/P 

Proper storage and utilization of topsoil and excavation 
materials. Restoration of soil cover, re-vegetation and 
reforestation activities to national and international 
standards 
 
Proper scheduling of construction activities. Develop 
construction management plan. 
Development appropriate waste management plan which 
includes management of solid, liquid, hazardous waste 
material and are in line with national and international 
environmental regulations. 
 
Construction debris should be disposed of according to 
current accepted practice, local and national laws.  Where 
possible use construction in a sustainable manner that 
provides opportunities for agriculture, local industry, and 
does not impact local floodplain 

 
Monitoring the landscape restoration activities. 
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Table-3  Affected Environmental Impacts and Proposed Mitigation Measures Environmental Receptor Category:       
Air Quality 

 
Air Quality 

Receptor s 
 IMPACT (Description of effect) Duration 

LG/MD/SH/VSH term) 
Risk Level (VL, L, M, H, and 

Irreversible/ reversible; 
temporary/ permanent 

Mitigation Practices 

Air Quality 
(Vulnerability 
(H, M, L, 
None) and 
Value (H, L) 
 
L/H 
 
 

 
L/H 
 

Construction Phase (HPP and 
Transmission Facility):  
Construction activities may 
increase the level of emission in 
the air and dust, especially under 
windy conditions.  
 
 
 

 
Operation Phase:   
During operation there would not 
be any significant emission level.  
 
 
 

SH 
 
 
 
 
 
 
 
 

 
VSH 

VL/R/T 
 
 
 
 
 
 
 
 

 
VL/R/T 

Well understood process. Air management 
plan should be developed, which includes 
activities like construction machinery 
maintenance scheduling,  
Exhaust gas quality, water spray on 
construction site to minimize dust, checking 
construction equipment and/or benzene quality 
etc. 
 

 
Ensuring compliance with air management 
plan, emergency generator exhaust controls. 
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Table -4  Affected Environmental Impacts and Proposed Mitigation Measures Environmental Receptor Category:  
Biodiversity 

 
Biodiversity

Receptor s 
 IMPACT (Description of effect) 

Duration 
LG/MD/SH/VSH 

term) 

Risk Level (VL, L, M, H, 
and Irreversible/ 

reversible; 
temporary/ permanent 

Mitigation Practices 

Terrestrial flora 
(Vulnerability 
(H, M, L, 
None) and 
Value (H, L) 
 
 
L/H 
 
 

 
L/H 

Construction Phase (HPP and 
Transmission Facility):  
Project might have following primary and 
secondary impacts on the terrestrial flora: 

• Construction of HPP, new roads 
and/or Transmission lines may 
cause removal of vegetation 
(forests, topsoil); 

• Alien species invading the existing 
ecosystem; 

 
Operation Phase:  
 There would be minor or no impact on flora 
during the operation phase 
 

SH 
 
 
 
 
 
 
 
 
 

 
MD 

L/R/T 
 
 
 
 
 
 
 
 
 

 
VL/R/P 

Well understood process. Restoration and 
reinstatement of soil cover; re-vegetation and/or 
reforestation activities. 
 
 
 
 
 
 
 

 
Monitoring restoration activities. 

Terrestrial 
fauna 
(Vulnerability 
(H, M, L, 
None) and 
Value (H, L) 
 
 
 
L/H 
 
 
 
 
 
 
 
 

Construction Phase (HPP and 
Transmission Facility):  
Project might have following primary and 
secondary impacts on the terrestrial fauna: 
• Disruption of sites of breeding and 

sheltering; 
• Animal mortality due to construction 

activities (e.g. accidents and/or 
mortality of birds due to Transmission 
lines) 

• Alien species invading the existing 
ecosystem; 

number of equipments and/or possible 
blasting activities may cause the increase the 
noise/vibration level during the construction 
process, which may disturb wildlife (affect 
species behaviour)  
 

SH 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

L/R/T 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Wildlife management plan should be developed. 
Noise management plan.  
 
Proper scheduling of construction activities; 
Monitoring of vibration and blasting activities from 
construction equipment  
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L/H 
 
 

Operation Phase:  
 Impacts affecting fauna elements during 
operation are: 

• Ecological barrier effect (movement 
is disabled or hindered 

• Mortality of animals on roads; 
• Mortality of birds on power lines 

 

 
LG 

 
 
 

 
VL/R/P 

 

 
Implementing and monitoring the wildlife 
management plan. 

Fishery 
(Vulnerability 
(H, M, L, 
None) and 
Value (H, L) 
 
L/H 
 

 
L/H 
 

Construction Phase HPP:  
Impact on fish species due to construction in 
the riverbed and altering the river flow 
through temporary diversion channel, and 
blasting activities. 
 
 
 

 
Operation Phase:   
Impacts on fish species due to diverting river 
flow to the powerhouse (mortality fish species 
in the turbines/generators). Exposure of 
bypass section of river to very low to no flow. 
 
 

MD 
 
 
 
 
 
 
 

 
MD 

L/R/T 
 
 
 
 
 
 
 

 
L/R/T 

Installing fish protecting/screening facilities at the 
entrance of the HPP feeding tunnels/channels. 
Scheduling of construction activities. Avoiding the 
stock piling in the riverbed.  
Proper scheduling of construction activities; 
Monitoring of vibration and blasting activities from 
construction equipment  
 

 
Well understood process. Permanent monitoring of 
sanitary water flow; compliance with environmental 
and in-stream flow requirements with monitoring. 
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Table-5   Affected Environmental Impacts and Proposed Mitigation Measures Environmental Receptor Category:     
Cultural Resources 

 
Cultural Resources and Recreation 

Receptor s 
 IMPACT (Description of effect) 

Duration
LG/MD/SH/VSH 

term) 

Risk Level (VL, L, M, H, and 
Irreversible/ reversible; 
temporary/ permanent 

Mitigation Practices 

Cultural and 
historic assets 
(Vulnerability 
(H, M, L, 
None) and 
Value (H, L) 
L/H 
 

 
L/H 

Construction Phase HPP and 
Transmission Facility):  
There are no archaeological and/or 
cultural heritage sites in the vicinity 
of the projects. However, during 
construction works they might occur. 
Archaeological objects should be 
protected from damage. 

 
Operation Phase:   
No damage on 
archaeological/cultural resources is 
expected from operational phase. 
Small reservoir behind dam may 
provide new opportunities for 
recreational activities 

VSH 
 
 
 
 
 
 
 

 
VSH 

VL/R/T 
 
 
 
 
 
 
 

 
VL/R/P 

 
 
 
 
 

Identifying historical and cultural assets. 
 
Development of noise and construction 
management plan.  
 
Proper scheduling of construction activities 
Monitoring of vibration from construction 
equipment and blasting activities. 

 
N/A 
 
 
 
 
 

 
Table-6  Affected Environmental Impacts and Proposed Mitigation Measures Environmental Receptor Category:  

Community, Socio-Economic and Public Health 
 

Community, Socio-Economic and Public Health

Receptor s 
 IMPACT (Description of effect) 

Duration
(LG/MD/S

H/VSH 
term)  

Risk Level (VL, L, M, 
H, and Irreversible/ 

reversible; 
temporary/ permanent 

Mitigation Practices 

Agricultural 
Land 
(Vulnerability 
(H, M, L, None) 
and Value (H, 
L) 
L/H 

Construction Phase (HPP and Transmission 
Facility): 
Impact associated with land acquisition and thereby 
loss of agricultural land, which may cause loss of 
income earning means;  disposal of debris; limit 
access to agricultural property    
 

SH 
 
 
 
 
 
 

L/R/T 
 
 
 
 

 
 

Develop compensation mechanism for occupied 
agricultural land.; coordinate construction 
activities to minimize impacts to agricultural 
properties,  appropriate selection of disposal 
areas, materials storage areas;, Monitoring the 
implementation of compensation scheme 
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L/H 

 
Operation Phase:   
New infrastructure (e.g. access roads) may positively 
impact on local population, provide better access to 
markets for agricultural products 

 
LG 

 
VL/R/P 

 

 
N/A 

Population 
(Vulnerability 
(H, M, L, None) 
and Value (H, 
L) 
 
N/H 
 
 

 
N/H 

Construction Phase (HPP and Transmission 
Facility): 
Machinery and/or possible blasting activities may 
cause the increase the noise/vibration level during the 
construction process, Construction activities cause 
traffic delays, which affect local population within the 
vicinity of project.   
New job opportunities and economic benefits to 
community 

 
Operation Phase:  
The noise/vibration source during the operation will be 
generators and turbines located in the powerhouse. 
Since they are located in the closed building, it will 
have not any considerable nuisance.  

 
SH 

 
 
 
 
 
 
 

 
N/A 

 
L/R/T 

 
 
 
 
 
 
 

 
N/A 

 

Well understood process. Noise management 
plan 
Blast warning plan for construction crews and 
local residents.  
 
Proper scheduling of construction activities 
Monitoring of vibration from construction 
equipment (and blasting activities) 
 

 
N/A 

Recreation 
(Vulnerability 
(H, M, L, None) 
and Value (H, 
L) 
 
 
L/H 
 
 
 
 

 
L/H 

Construction Phase (HPP and Transmission 
Facility): 
Visual impact due to construction; activities may 
impact recreation in the region. Waste generation due 
to construction activities may create visual impact. 
Delay or prevent access to recreational locations 
 
 
 
 
 
 

 
Operation Phase:  
New reservoir and new infrastructure (e.g. better 
roads) may positively impact on recreational activities 

SH 
 
 
 
 
 
 
 
 

 
 
 

 
LG 

L/R/T 
 
 
 
 
 
 
 
 

 
 
 

 
L/IR/P 

Proper scheduling of construction activities. 
Develop construction management plan. 
Development appropriate waste management 
plan which includes management of solid, liquid, 
hazardous waste management and are in line 
with national and international environmental 
regulations.  Provide construction schedules and 
coordinate with recreational locations to minimize 
access issues for visitors. 
 
 
 

 
Operations practice should coordinate with 
recreational activities so as to assure safe 
access (fishing), adequate water in bypass 
channels to support in-stream activities, and 
provide access to river for such activities if 
project limits access. 
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Roads, 
Infrastructure, 
and 
Communities 
(Vulnerability 
(H, M, L, None) 
and Value (H, 
L) 
L/H 

 
L/H 
 

Construction Phase (HPP and Transmission 
Facility):  
It is expected that during construction new access 
roads will be built. Loads on the existing roads will 
increase due to construction machinery.   Traffic 
increase will affect Noise, Air Quality, community 
safety, and Public Health Receptors.  Construction 
provides jobs and economic benefits to community 
 

 
Operation Phase:   
It is expected that during operational phase vehicular 
movement will be increased for maintenance, etc 
purposes.  Consider community health, safety and 
security issues, as well as  Noise and Air Quality 
Receptors.   

 
SH 

 
 
 
 
 
 
 

 
LG 

 

 
L/R/T 

 
 
 
 
 
 
 

 
VL/R/P 

Develop construction management plan that 
addresses materials delivery, storage, noise, and 
air quality issues that are sensitive to local 
communities and meet all Georgian 
environmental and legal requirements.   
Include job training for local population where 
appropriate. 
 
 

 
Develop traffic management plan with limited 
vehicular movement during operational phase. 
Ensure compliance with local and regional laws 
that effect the community 

Public Health 
(Vulnerability 
(H, M, L, None) 
and Value (H, 
L) 
 
L/H 
 

 
L/H 
 

Construction Phase (HPP and Transmission 
Facility):  
Construction activities might cause health impact to 
the workers (e.g. construction related accidents).  Also 
see Air Quality, Population Receptors 
 
 
 

 
Operation Phase:   
Operational activities might cause health impact to the 
workers and/or local population. 
 

SH 
 
 
 
 
 
 
 

 
LG 

VL/R/T 
 
 
 
 
 
 
 

 
VL/R/P 

Health and safety plan should be in line with 
national and international standards. 
Occupational health and safety measures should 
be identified and implemented. Necessary 
precautionary measures should be implemented 
in order to avoid and minimize risk of accidents 
(e.g. fire, flooding etc )  
 

 
Ensure compliance with health and safety plan 

 



 
 
 

APPENDIX 2 

Listed Cultural Properties in Svaneti 
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Historical, Cultural and Archeological Resources in the Mestia District 

# Name Location Dated 
1 Original rural settlement pattern  Mestia, district Laghami Medieval 
2 Church “Macxvar” Mestia, district Laghami, centre XIII-XVI A.D. 

3 
Khodge Khoreliani Residential Complex  

1. “Machubi” (ground floor hall)  
2. Tower 

Mestia, district Laghami Medieval 

4 
Jua Phaliani Residential Complex 

1. “Machubi” (ground floor hall)  
2. Tower 

Mestia, district Laghami Medieval 

5 Khergiani’s Tower Mestia, district Laghami Medieval 

6 
Irodi Khoreliani Residential Complex 

1. “Machubi” (ground floor hall)  
2. Tower 

Mestia, district Laghami Medieval 

7 
Jarakhmat Phaliani Residential Complex  

1. “Machubi” (ground floor hall) 
2. Tower 

Mestia, district Laghami Medieval 

8 Ioseliani’s Tower  Mestia, district Laghami Medieval 
9 Germane Khodgeliania’s Tower  Mestia, district Laghami Medieval 

10 Germane Khodgeliani’s  Residential Complex 
“Gubandi-Gvemi”  Mestia, district Laghami Medieval 

11 Nodar Gvarliani’s Tower  Mestia, district Laghami Medieval 

12 
Bidzina Barliani’s Residential Complex 

1. “Machubi” (ground floor hall) 
2.  Tower 

Mestia, district Laghami Medieval 

13 
Mikheil Khergiani’s House-Museum  

1. “Machubi” (ground floor hall) 
2.  Tower 

Mestia, district Laghami Medieval 

14 District development pattern  Mestia, district Lanchvali Medieval 
15 Church Taringzeli (Church of Archangel) Mestia, district Lanchvali Medieval 
16 Phaliani’s Tower  Mestia, district Lanchvali Medieval 

17 
Phalian Phaliani’s Residential Complex  

1. “Machubi” (ground floor hall) 
2. Tower 

Mestia, district Lanchvali Medieval 

18 
Bijo Ratiani’s Residential Complex  

1. “Machubi” – Ground floor hall  
2. Tower 

Mestia, district Lanchvali Medieval 

19 Grigol Ratiani’s Tower  Mestia, district Lanchvali Medieval 
20 Alexander Ratiani’s Tower  Mestia, district Lanchvali Medieval 

21 
Khergianis’ Residential Complex  

1. “Machubi” (ground floor hall)  
2. Tower 

Mestia, district Lanchvali Medieval 

22 
Shota Niguriani’s Residential Complex  

1. “Machubi” (ground floor hall) 
2.  Tower 

Mestia, district Lanchvali Medieval 

23 
Qeleshb Niguriani’s Residential Complex 

1. “Machubi” (ground floor hall) 
2. Tower 

Mestia, district Lanchvali Medieval 

24 
Sozar Niguriani’s Residential Complex 

1. “Machubi” (ground floor hall) 
2. Tower 

Mestia, district Lanchvali Medieval 

25 Ardevan Nakani’s Residential Complex 
1. “Machubi” (ground floor hall)  Mestia, district Lanchvali Medieval 
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2. Tower 
26 District development pattern  Mestia, district Lekhtagi Medieval 
27 St. Mary Church “ Lamaria”  Mestia, district Lekhtagi Medieval 

28 

Khergianis’ Residential Complex:  
1. Tower  
2. “Gubandi” (the corridor) 
3. “Marchubi” (ground floor hall) 

Mestia, district Lekhtagi Medieval 

29 District development pattern Mestia, district Seti Medieval 
30 Church Taringzeli (Church of Archangel) Mestia, district Seti Medieval. 
31 Church “Phusd” Mestia, district Seti Medieval 
32 St. George’s Church “Jgrag” Mestia, district Seti XIX A.D. 

33 
Nugzar Nakani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Mestia, district Seti Medieval 

34 Gogi Mushkudiani’s Tower  Mestia, district Seti Medieval 
35 Iason Mushkudiani’s Tower  Mestia, district Seti Medieval 
36 Valeri Phaliani’s Tower  Mestia, district Seti Medieval 

37 Tower  Mestia, district Seti Medieval 
38 Abi Devdariani’s Tower  Mestia, district Seti Medieval 
39 Alexi Japaridze’s Tower  Mestia, district Seti Medieval 
40 Japaridzes’ Tower  Mestia, district Seti Medieval 
41 Tower Mestia, district Seti, Tourist base “Ushba” Medieval 
42 Tower  Mestia, district Seti, Cemetery Medieval 
43 Original rural settlement pattern Village Agrai Medieval 
44 Sergo Khardziani’s Residential Complex Village Agrai Medieval 
45 Original rural settlement pattern Village Adishi Medieval 
46 St. George’s Church “Jgrag” Village Adishi, 3 km east Medieval 

47 

Architectural Complex: 
1. Church “Matskhovari” (Church of the 

Redeemer ) 
2. Tower 

Village Adishi, 1 km east Medieval 

48 Church “Taringzeli” (Church of Archangel) Village Adishi, 1 km east Medieval 
49 Church “Taringzeli” (Church of Archangel) Village Adishi, district Zagrali Medieval 

50 Church “Matskhovari” (Church of the 
Redeemer ) Village Adishi, Northern part, Cemetary XI A.D. 

51 St. George’s Church Village Adishi, Southern part Medieval 
52 Amiran Avaliani’s Tower  Village Adishi Medieval 

53 
Baju Avaliani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Adishi Medieval 

54 
Bodgho Qaldani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Adishi Medieval 

55 
Agraphina Avaliani’s Residential Complex: 

1. “Machubi (ground floor hall) 
2. Tower 

Village Adishi Medieval 

56 Aster Avaliani’s Tower  Village Adishi Medieval 

57 
Ghenter Avaliani’s Residential Complex:  

1. “Machubi” (ground floor hall) 
2. Tower 

Village Adishi Medieval 

58 
Ramzia Avaliani’s Residential Complex: 

1. “Machubi” – Ground floor Hall  
2. Tower 

Village Adishi Medieval 

59 Ramzia Avaliani’s Tower  Village Adishi Medieval 



3 
 

60 Aprasion Avaliani’s Tower  Village Adishi Medieval 

61 
Amiran Avaliani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Adishi Medieval 

62 
Bavri Qaldani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Adishi Medieval 

63 Baju Qaldiani’s Tower  Village Adishi Medieval 
64 Mushni Avaliani’s Tower  Village Adishi Medieval 
65 Germane Qaldani’s Tower  Village Adishi Medieval 
66 Tatash Avaliani Tower  Village Adishi Medieval 

67 Alexandre Avaliani’s “ Machubi” (ground floor 
hall) Village Adishi Medieval 

68 Original rural settlement pattern Village Artskheli Medieval 
69 Goji Jorjoliani’s Tower  Village Artskheli Medieval 
70 Kote Jorjoliani’s Tower  Village Artskheli Medieval 
71 St. Gabriel’s Church Village Bagvdanari, Riv. Gulichala gorge Medieval 
72 St. George’s Church “Jgrag” Village Bagvdanari Medieval 
73 Church “Sviphi” Village Bagvdanari (Ghvibrasheni) Medieval 
74 Residential-Defensive Complex of Buildings Village Bari, 0.5 km North-West Medieval 

75 

Dadeshqelianis’ Residential Complex: 
1. Tower 
2. Defensive wall  
3. Ruins of other buildings  

Village Bari Medieval 

76 Church “Jagragle-Koeleshi” Chorokhi settlement Medieval 
77 Ilmaz Gurchiani’s “Tchar-svaniri” Village Bari Medieval 
78 Original rural settlement pattern Village Bogreshi Medieval 
79 St. Mary Church “ Lamaria” Village Bogreshi Medieval 
80 Tower in the Enguri watercourse area Village Bogreshi, 1 km South-East Medieval 

81 
Ivane Kordzaia’s Residential Complex: 

1. “Machubi (ground floor hall) 
2. Tower 

Village Bogreshi Medieval 

82 Solomon Gulbani’s Tower  Village Bogreshi Medieval 
83 Margveliani Family Tower Village Davberi Medieval 
84 Tower-Chapel “Lamaria” Village Davberi Medieval 
85 Church “Phusdi” Village Doli, Mount Meziri Medieval 
86 Church “Phusdali” Village Doli Medieval 
87 Tower Village Doli Medieval 
88 St. George’s Church “Jgrag”  Village Doli, 0.5 km North Medieval 
89 Guram Phiphani’s Tower Village Etseri Medieval 
90 Original rural settlement pattern Village Vichnashi Medieval 

91 
Mirza Kharziani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Vichnashi Medieval 

92 Original rural settlement pattern Village Zardlashi Medieval 
93 Church “Tarigzeli” (Church of Archangel) Village Zardlashi Medieval 
94 Changaz Dadvani’s Tower  Village Zardlashi Medieval 

95 
Valo Dadvani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Zardlashi Medieval 

96 Otar Gabliani’s Complex of the Residential 
House  Village Zardlashi Medieval 

97 Original rural settlement pattern Village Zegani, district Leqvaubani Medieval 
98 St. Mary Church “ Lamaria” Village Zegani, district Leqvaubani, Medieval 
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Cemetery 

99 
Emzar Khvistani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Zegani, district Leqvaubani Medieval 

100 
Mikheil Khvistani’s Residential Complex: 

1. “Machubi(ground floor hall) 
2. Tower 

Village Zegani, district Leqvaubani Medieval 

101 Original rural settlement pattern Village Zegani, district Lejaubani Medieval 

102 
Andria Gulbani’s Residential Complex: 

1. “Machubi” (ground floor hall) ) 
2. Tower 

Village Zegani, district Lejaubani Medieval 

103 Original rural settlement pattern Village Zegani, district Krshi and Lesulani Medieval 
104 Shalva Pirveli’s Tower  Village Zegani, district Krshi Medieval 

105 
Nugzar Gulbani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Upper Luha Medieval 

106 Mosel Tsalani’s Tower Village Upper Luha Medieval 
107 Valo Tsulkani’s Tower Village Upper Luha Medieval 
108 Jora Tsulkani’s Tower Village Upper Luha Medieval 
109 Ruzgen Tsalani’s Tower Village Upper Luha Medieval 
110 St. George’s Church “Jgrag” Village Tavrali, Western mountain hill Medieval 

111 Original rural settlement pattern 
Village Tavrali, 1 km North-West,  village 

remnant Patara Tavrali Medieval 

112 Two Towers Village Tavrali, 1 km South-West Medieval 

113 Church “Matskhovari” (Church of the 
Redeemer ) Village Tavrali, cemetery Medieval 

114 Tsindeliani’s Tower Village Ieli, district Askarti Medieval 
115 Original rural settlement pattern Village Ieli, district Askarti, cemetery Medieval 
116 Ioane Makharobeli  (St. John’s) Church Village Ieli, district Askarti Medieval 
117 St. George’s Church “Jgrag” Village Ieli, district Askarti Medieval 
118 Iano Samsiani’s Tower  Village Ieli, district Askarti Medieval 
119 Mose Samsiani’s Tower   Village Ieli, district Askarti Medieval 

120 Original rural settlement pattern 
Village Ieli, district Nesgaubani, Northern 

part Medieval 

121 Ioane Natlismcemeli’s (St. John’s) Church 
Village Ieli, district Nesgaubani, Northern 

part Medieval 

122 Ioane Makharobeli  (St. John’s) Church Village Ieli, district Nesgaubani, western 
part Medieval 

123 St. Mary Church “ Lamaria” Village Ieli, district Nesgaubani, South-
Western part Medieval 

124 
Grigol Khvibliani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Ieli, district Nesgaubani Medieval 

125 Avtandil Khvibliani’s Tower  Village Ieli, district Nesgaubani, western 
part Medieval 

126 
Soso Phangani’s Residential Complex:: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Ieli, district Nesgaubani, western 
part Medieval 

127 Church “Tarigzeli” (Church of the Archangel) Village Ieli, district Atsa, South-East Medieval 
128 Original rural settlement pattern Village Ieli, district Atsa Medieval 
129 St. Mary Church “ Lamaria” Village Ieli, district Atsa, East Medieval 

130 Pimen Khvibliani’s Tower  Village Ieli, district Atsa Medieval 
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131 
Jobe Khorguani’s Residential Complex: 

1. Machubi” (ground floor hall) 
2. Tower 

Village Ieli, district Atsa Medieval 

132 Semlar Khvibliani’s Tower  Village Ieli, district Atsa Medieval 
133 Mane Kvebliani’s Tower Village Ieli, district Atsa Medieval 
134 Original rural settlement pattern Village Ienashi Medieval 

135 Ioane Tsinascarmetkveli “Ian” (St. John’s) 
Church Village Ienashi Medieval 

136 Givi Darjani’s Tower Village Ienashi Medieval 
137 Misdon Darjani’s Tower Village Ienashi Medieval 
138 Boris Darjani’s Tower Village Ienashi Medieval 
139 Anton Gvichiani’s Tower Village Ienashi Medieval 
140 Bekhai Tserediani’s Tower Village Ienashi Medieval 
141 Tseredianis’ Tower Village Ienashi Medieval 
142 Ninia Tserediani’s Tower Village Ienashi Medieval 
143 Baru Parjiani’s Tower Village Ienashi, district Leshgvani Medieval 
144 Beqai Parjiani Tower Village Ienashi, district Leshgvani Medieval 
145 Parjianis’ Tower Village Ienashi, district Leshgvani Medieval 
146 Parjianis’ Tower - Medieval 
147 Gubaz Pirveli’s Tower Village Ipari Medieval 
148 Murtaz Pirveli’s Tower Village Ipari Medieval 
149 Guram Philphani’s Tower Village Iprari Medieval 
150 Original rural settlement pattern Village Iprari Medieval 

151 Church “Taringzeli” (Church of the Archangel) Village Iprari, Cemetery XI A.D. 

152 Margvlianis’ Tower “Besilusha” Village Iprari Medieval 
153 Original rural settlement pattern Village Ipkhi Medieval 
154 St. George’s Church “Jgrag” Village Ipkhi, 0.3 km South-East Medieval 

155 
Togo Gvichiani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Ipkhi Medieval 

156 
Bidzina Gvichiani’s Residential Complex:  

1. “Machubi” (ground floor hall) 
2. Tower 

Village Ipkhi Medieval 

157 
Bito Gvichiani’s Residential  

1. “Machubi” (ground floor hall) 
2. Tower 

Village Ipkhi Medieval 

158 
Varden Nanskani Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Ipkhi Medieval 

159 Vladymer Melani’s Tower Village Kaeri Medieval 

160 Church “Matskhovari” (Church of the 
Redeemer ) Village Kalashi, 0.5km South-West Medieval 

161 Murghvlianis’ Tower Village Kalashi Medieval 
162 Murghvlianis’ Tower Village Kalashi Medieval 
163 Murghvlianis’ Tower Village Kalashi Medieval 
164 Charkviani Family Tower Village Kvanchianari Medieval 
165 Tower “ Khatis Tskhoveli” Village Kvanchianari Medieval 
166 St. George’s Church “Jgrag Jhibreshi” Village Kirchkhuldashi Medieval 
167 Valiko Jachvliani’s “Svaniri” Village Kirchkhuldashi Medieval 
168 Church “Tarigzeli” (Church of the Archangel) Village Labskhaldi Medieval 
169 Original rural settlement pattern Village Lalkhorali Medieval 
170 Gelovani Family Tower Village Lalkhorali Medieval 
171 Mikho Katshani’s Tower Village Lanteli Medieval 
172 Original rural settlement pattern Village Lashtkhveri Medieval 
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173 Ioane Makharobeli  (St. John’s) Church Village Lashtkhveri, South-East Medieval 

174 Church “Matskhovari” (Church of the 
Redeemer) Village Lashtkhveri, North-East Medieval 

175 
Ilarion Guledani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Lashtkhveri Medieval 

176 
Gramiton Jachvliani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Lashtkhveri Medieval 

177 Valiko Jachvliani”s Tower  Village Lashtkhveri Medieval 
178 Guram Jachvliani”s Tower  Village Lashtkhveri Medieval 
179 Piribe Jachvliani”s Tower  Village Lashtkhveri Medieval 
180 Mushni Udesiani’s Tower  Village Lashtkhveri Medieval 
181 Amiran Udesiani’s Tower  Village Lashtkhveri Medieval 
182 Baju Udesiani’s “Gubandi” (corridor)  Village Lashtkhveri Medieval 
183 Nugzar Ildiani’s Tower  Village Lashtkhveri Medieval 
184 Indiko Arghvliani’s  Village Lashtkhveri Medieval 

185 Church Complex: 
St. George Church “ Jgrag Lakhmash” Village Lakhami Medieval 

186 Emzar Davitiani’s Tower Village Lakhamula Medieval 
187 Nazi Torias Tower Village Lakhamula Medieval 
188 Original rural settlement pattern Village Lakhiri Medieval 
189 Ioane Makharobeli  (St. John’s) Church Village Lakhiri, East, cemetery Medieval 

190 
Amiran Gvidiani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Lakhiri Medieval 

191 Lazare Gvidani’s Tower  Village Lakhiri Medieval 
192 Jano Ioseliani’s Tower  Village Lakhiri Medieval 

193 
Grisha Ioseliani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Lakhiri Medieval 

194 Agtion Ioseliani’s  Tower  Village Lakhiri Medieval 

195 
Gela Zurebiani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Lakhiri Medieval 

196 
Pasiko Zurebiani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Lakhiri Medieval 

197 
Zaur Margiani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Lakhiri Medieval 

198 Edison Zurebiani’s Tower  Village Lakhiri Medieval 
199 Ivane Margiani’s Tower  Village Lakhiri Medieval 
200 Orshag Margiani’s Tower  Village Lakhiri Medieval 
201 Emzar Gvidiani’s Tower  Village Lakhiri Medieval 
202 Alexandre Gvidiani’s Tower  Village Lakhiri Medieval 
203 Qemlat Ioseliani’s Tower  Village Lakhiri Medieval 
204 Davit Tevzadze’s Tower Village Lakhiri Medieval 
205 Davit Zurabiani’s Tower Village Lakhiri Medieval 
206 Islam Gvidani’s Tower Village Lakhiri Medieval 
207 Jimsher Gvidani’s Tower Village Lakhiri Medieval 
208 Jokola Ioseliani’s Tower Village Lakhiri Medieval 
209 Kamo Margiani’s Tower Village Lakhiri Medieval 
210 Marlen Zhorzholiani’s Tower Village Lakhiri Medieval 
211 Shakro Ioseliani’s Tower Village Lakhiri Medieval 
212 Sozar Gvidani’s Tpwer Village Lakhiri Medieval 
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213 Teimuraz Mitiani’s Tower Village Lakhiri Medieval 
214 Valeri Margiani’s Tower Village Lakhiri Medieval 
215 Vasiko Ioseliani’s Tower Village Lakhiri Medieval 
216 Original rural settlement pattern Village Lakhushdi Medieval 

217 Church “Tanghi-Taringzeli” (Church of the 
Archangel) 

Village Lakhushdi, 1.5 km North-East, 
pass Medieval 

218 Church “Matskhovari” (Church of the 
Redeemer) 

Village Lakhushdi, Village center, 
cemetery XIX A.D. 

219 Taisav Chagulani’s Tower  Village Lakhushdi Medieval 
220 Davit Asumbiani’s Tower  Village Lakhushdi Medieval 
221 Givi Pirtskhelani’s Tower  Village Lakhushdi Medieval 
222 Pridon Kvanchiani’s Tower  Village Lakhushdi Medieval 
223 Durkhan Kvanshiani’s Tower  Village Lakhushdi Medieval 

224 
Zaur Pirtskhelani’s Residential Complex 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Lakhushdi Medieval 

225 St. George’s Church Village Lahili, 4 km south “Ushba view” Medieval 
226 St. Elia Church “Ieli” Village Lahili, 1.5 km South-West Medieval 
227 St. Mary Church “ Lamaria” Village Lahili, 0.3 km South-East Medieval 

228 Church “Matskhvar” (Church of the 
Redeemer) Village Lahili, Village Sguburi remnants Medieval 

229 Original rural settlement pattern Village Lahili Medieval 
230 St. George’s Church “Mkheis Jgrag” Village Lahili, South Medieval 

231 Church “Matskhvar” (Church of the 
Redeemer) Village Lahili, North Medieval 

232 Tower Village Lezgara, Southern part Medieval 

233 Church “Matskhvar” (Church of the 
Redeemer) Village Lemsia Medieval 

234 Mizdon Shukvani’s Tower  Village Lemsia Medieval 
235 Soso Skukvani’s Tower  Village Lemsia Medieval 
236 Soso Merlani’s Tower  Village Lemsia Medieval 
237 Bichi Ildyani Tower  Village Lenjeri Medieval 
238 David Jajviani’s Tower Village Lenjeri Medieval 
239 Evgeny Udesiani’s Tower Village Lenjeri Medieval 
240 Gocha Guledani’s Tower Village Lenjeri Medieval 
241 Gogia Maghedani’s Tower Village Lenjeri Medieval 
242 Levan Jajvani’s Tower Village Lenjeri Medieval 
243 Original rural settlement pattern Village Leshukvi Medieval 
244 Ivechiani’s  Dynasty Tower  Village Leshukvi Medieval 
245 Murad Ivechiani’s Tower  Village Mazeri, 1.5km North Medieval 
246 St. George’s Church “Shkhraigrag” Village Mazeri Medieval 
247 Dadeshqeliani’s Family Tower Village Mazeri Medieval 
248 Dadeshqeliani’s Family Tower Village Matskhvarishi Medieval 
249 Original rural settlement pattern Village Matskhvarishi Medieval 

250 Church “Matskhvar” (Church of the 
Redeemer) Village Matskhvarishi X-XI 

251 Church “Taringzeli” (Church of the Archangel) Village Matskhvarishi Medieval 

252 Nestor Girgvliani’s Residential Complex Village Matskhvarishi Medieval 
253 Original rural settlement pattern Village Murkhmeli Medieval 

254 Church “Matskhvar” (Church of the 
Redeemer) Village Murkhmeli, cemetery Medieval 

255 St. Barbale Church “Barbal” Village Murkhmeli, outskirts, west Medieval 
256 Giorgi Charqseliani’s Tower  Village Murkhmeli Medieval 
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257 
Varden Ghvachliani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Murkhmeli Medieval 

258 Church “Matskhvar” (Church of the 
Redeemer)  Village Murkhmeli Medieval 

259 
Oldymar Kakriashvili’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Murkhmeli Medieval 

260 
Baju Kakriashvili’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Murkhmeli Medieval 

261 
Bikenti Charqseliani’s Residential Complex: 

1.  “Machubi” (ground floor hall) 
2. Tower 

Village Murkhmeli Medieval 

262 
Bejan Ghvachlianis Residential Complex 

1.  “Machubi” (ground floor hall)  
2. Tower 

Village Murkhmeli Medieval 

263 
Vaso Tsindeliani’s Residential Complex: 

1.  “Machubi” (ground floor hall)  
2. Tower 

Village Murkhmeli Medieval 

264 Qishvardi Tserediani’s Tower  Village Nashtqoli Medieval 

265 

Kola (Aslamaz) Tsindeliani’s Residential 
Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Nashtqoli Medieval 

266 Kola (Aslamaz) Tsindeliani’s Tower Village Nashtqoli Medieval 
267 Dadeshqelianebi’s castle “Namurkvami” Village Nashtqoli Medieval 
268 Original rural settlement pattern Village Nashtqoli Medieval 
269 Original rural settlement pattern Village Nesguni Medieval 
270 St. Elias Church “Ieli” Village Nesguni, 0.3km North-west Medieval 

271 Church “Matskhovari” (Church of the 
Redeemer) Village Nesguni Medieval 

272 St. George’s Church “Jgrag” Village Nesguni Medieval 

273 Church “Matskhovari” (Church of the 
Redeemer) 

Village Nesguni, South-West Medieval 

274 Minada Guledani’s Tower  Village Nesguni Medieval 
275 Gipho Maledani’s Tower Village Nesguni Medieval 
276 Anzor Guledani’s Twer  Village Nesguni Medieval 
277 Chichiko Geladni’s Tower  Village Nesguni Medieval 
278 Zurab Guledani’s Tower  Village Nesguni Medieval 
279 Zhivler Guledani’s Tower  Village Nesguni Medieval 
280 Original rural settlement pattern Village Zhabeshi Medieval 
281 St. Mary Church “ Lamaria” Village Zhabeshi, 3 km North-East Medieval 

282 Defensive-watching Tower Village Zhabeshi, North-East, on the other 
side of the Riv. Mulkhura Medieval 

283 Church “Matskhovari” (Church of the 
Redeemer) Village Zhabeshi Medieval 

284 Raphiel Naveriani’s Tower  Village Zhabeshi Medieval 

285 
Avtandil Qichqanis Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhabeshi Medieval 
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286 
Radion Naveriani’s Residential Complex:: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Zhabeshi Medieval 

287 Tengiz Gujedjiani’s Tower  Village Zhabeshi Medieval 
288 Jumber Kakhiani’s Residential Complex  Village Zhabeshi Medieval 
289 Abo Zurebiani’s Tower  Village Zhabeshi Medieval 

290 
Sophrom Gujejiani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhabeshi Medieval 

291 Alexander Japaridze’s Tower  Village Zhabeshi Medieval 
292 Original rural settlement pattern Village Zhamushi Medieval 

293 Church “Matskhovari” (Church of the 
Redeemer) Village Zhamushi XI A.D. 

294 Giorgi Naveriani’s Tower  Village Zhamushi Medieval 
295 Shaliko Naveriani’s Tower  Village Zhamushi Medieval 

296 
Ardevan Naveriani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhamushi Medievel 

297 
Platon Naveriani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhamushi Medieval 

298 Lado Naveriani’s Tower  Village Zhamushi Medieval 

299 
Razhden Qaldani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhamushi Medieval 

300 
Biqtor Qaldani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhamushi Medieval 

301 Original rural settlement pattern Village Zhibiani Medieval 

302 
Lamaria Complex: 

1. St. Mary Church “Lamaria” 
2. Residential Complex 

Village Zhibiani, North-East 
1. XI-XII A.D. 
2. Medieval 
3. Medieval 

303 St. George’s Church “Jgrag” Village Zhibiani, Northern part Medieval 

304 Church ”Phusd” Village Zhibiani, Southern part Medieval 

305 Onisime Nizharadze’s Residential Complex  Village Zhibiani Medieval 

306 
Shura Nizharadze’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhibiani Medieval 

307 
Varden Ratiani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhibiani Medieval 

308 
David Khachvani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhibiani Medieval 

309 
Guram Nizharadze’s Residential Complex: 

1. “Machubi” – Ground floor hall  
2. Tower 

Village Zhibiani Medieval 

310 
Pimen Chelidze’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Zhibiani Medieval 
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311 
Jemal Khachvanis Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhibiani Medieval 

312 
Domna Nizharadze’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhibiani Medieval 

313 
Odishar Ratiani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Zhibiani Medieval 

314 Mate Ratiani’s Residential Complex:  
1. “Machubi” (ground floor hall) Tower Village Zhibiani Medieval 

 Varden Ratiani’s Tower  Village Zhibiani Medieval 
315 St. George’s Church “Jgrag” Village Sviphi X A.D. 

316 Roza Arghvliani’s Residential Complex: 
1. “Machubi” (ground floor hall) Tower Village Sviphi Medieval 

317 Church “Guhlis Taringzeli” (Church of the 
Archangel Village Sidianari, 1 km East Medieval 

318 Original rural settlement pattern Village Sidianari Medieval 

319 Jobe Sidiani’s Tower  Village Sidianari Medieval 
320 Original rural settlement pattern Village Soli Medieval 
321 St. George’s Church “Jgrag” Village Soli, cemetery Medieval 
322 Ioane Natlismtsemeli  (St. John’s) Church Village Soli, Village Center Medieval 
323 Tevdore Shukvani’s Tower  Village Soli Medieval 
324 Shaliko Khaphtani’s Tower  Village Soli Medieval 
325 Mushni Khaphtani’s Tower  Village Soli Medieval 
326 Boris Khaphtani’s Tower  Village Soli Medieval 
327 Valeri Guledani’s Tower  Village Soli Medieval 
328 Beqa Khorguani’s Tower  Village Soli Medieval 
329 Toriebi Family Tower  Village Soli Medieval 
330 Miron Udesiani’s Tower"  Village Soli Medieval 
331 St. George’s Church “Jgrag” Village Ughvali Medieval 
332 St. Mary Church “Lamaria” Village Ushkhvanari, cemetery XIX A.D. 
333 Grigol Kvitsiani’s Tower Village Ushkhvanari Medieval 

334 Vakhtang Shamphriani’s “Machubi” (ground 
floor hall) Village Ushkhvanari Medieval 

335 Teimuraz Nizharaze’s Tower Ushguli Community Late Medieval 
336 Church “Taringzeli” (Church of the Archangel) Village Pkhutreri Medieval 
337 Original rural settlement pattern Village Qashveti Medieval 
338 St. George’s Church “Jgrag” Village Qashveti Medieval 
339 Mikheil Philphani’s Tower  Village Qashveti Medieval 
340 Vaso Philphani’s Tower  Village Qashveti Medieval 
341 Babu Phiphani’s&Salareb Tsiphiani’s Tower  Village Qashveti Medieval 
342 St. George’s Church “Jgrag Laka” Village Qveda Luha Medieval 
343 St. George’s Church “Jgrag” Village Qurashi Medieval 

344 Church “Kaishi Taringzeli” (Church of the 
Archangel) Village Gheshderi Medieval 

345 Rozan Geldiani’s Tower Village Ghvebaldi Medieval 
346 Original rural settlement pattern Village Ghvebra Medieval 

347 
Bato Marghiani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Ghvebra Medieval 

348 Germane Tsiphiani’s Tower Village Ghvebra Medieval 

349 Original rural settlement pattern Village Chazhashi Medieval 
350 Tamari’s Fortress “Lenkveri” Village Chazhashi Medieval 
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351 
Complex of the Lower Fortress:  

1. Church “Lashq-Duir”; Forge  
2. Towers 

Village Chazhashi Medieval 

352 Church “Matskhovari” (Church of the 
Redeemer) Village Chazhashi Medieval 

353 Ilo Nizharadze’s Tower  Village Chazhashi Medieval 

354 Ilia Nizharadze’s Tower  Village Chazhashi Medieval 

355 Tower of three residents  Village Chazhashi Medieval 

356 Merab Nizharadze’s Tower  Village Chazhashi Medieval 

357 Dami Nizharadze’s Tower  Village Chazhashi Medieval 

358 Ephrem Nizharaze’s Tower  Village Chazhashi Medieval 

359 Nikoloz Davituliani’s I Tower  Village Chazhashi Medieval 

360 Nikoloz Davituliani’s II Tower  Village Chazhashi Medieval 

361 Konstantine Nizharaze’s Tower  Village Chazhashi Medieval 

362 Kalo Nizharadze’s Tower  Village Chazhashi Medieval 

363 Datiko Nizharadze’s Tower  Village Chazhashi Medieval 

364 Leonti Nizharadze’s Tower  Village Chazhashi Medieval 

365 Zurab Nizharadze’s I Tower  Village Chazhashi Medieval 

366 Zurab Nizharadze’s II Tower  Village Chazhashi Medieval 

367 Nameless Tower  Village Chazhashi Medieval 

368 David Davituliani’s Tower  Village Chazhashi Medieval 

369 Original rural settlement pattern Village Chvabiani Medieval 

370 Church “Matskhovari” (Church of the 
Redeemer) Village Chvabiani Medieval 

371 Church “Taringzeli” (Church of the Archangel Village Chvabiani, west, cemetery Medieval 

372 Jokola Gujedjiani’s Tower  Village Chvabiani Medieval 

373 
Datiko Gujejiani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

374 
Mushni Gulbani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

375 
Bukhuti Gigani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Chvabiani Medieval 

376 
Omar Margani’s Residential Complex: 

1. “Machubi” (ground floor hall) 
2. Tower 

Village Chvabiani Medieval 

377 
Irodi Gigani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

378 
Semlar Gigani’s Residential Complex: 

1. “Machubi” (ground floor hall)   
2. Tower 

Village Chvabiani Medieval 
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379 
Valeri Gigani’s Residential Complex: 

1. “Machubi” – Ground floor hall  
2. Tower 

Village Chvabiani Medieval 

380 
Masho Gigani’s Residentail Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

381 
Lado Gigani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

382 
Shaliko Gigani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

383 
Temur Gigani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

384 
Baju Chekhani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

385 
Avto Gigani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

386 Original rural settlement pattern Village Chvabiani Medieval 

387 Church of “Mama Uphali” (God Father) Village Chvabiani Medieval 

388 
Ivane Charqseliani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

389 
Ilia Charqseliani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Chvabiani Medieval 

390 Tevdore Chelidze’s Tower  Village Chvabiani Medieval 
391 Baju Charkviani’s Tower  Village Chvabiani Medieval 

392 “Bapre-Qor” – House of the priests  Village Chvabiani Medieval 

393 Church “Jgrag-chani” Village Chvabiani Medieval 
394 Original rural settlement pattern Village Tsaldashi Medieval 

395 
Givi Zurebiani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tsaldashi Medieval 

396 
Gogi Naveriani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tsaldashi Medieval 

397 Church “Phusd” Village Tsaleri Medieval 
398 Shaliko Vibliani’s “Svaniri” Village Tsvirmi, district Zagari Medieval 
399 Original rural settlement pattern Village Tsvirmi, district Zagari Medieval 
400 Church “Taringzeli” (Church of the Archangel) Village Tsvirmi, district Zagari Medieval 

401 
Jorji Korzaia’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tsvirmi, district Zagari Medieval 

402 
Gogi Kipiani’s Residential Complex:  

1. “Machubi” (ground floor hall) 
2. Tower 

Village Tsvirmi, district Zagari Medieval 

403 Original rural settlement pattern Village Tsvirmi, district Sviphi Medieval 

404 Church “Matskhovari” (Church of the 
Redeemer) Village Tsvirmi, district Kvemo Chobani Medieval 
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405 
Ismail Kipiani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tsvirmi, district Kvemo Chobani Medieval 

406 Original rural settlement pattern Village Tsvirmi, district Kvemo Chobani Medieval 

407 Church “Naka Taringzeli” (Church of the 
Archangel) Village Tsvirmi, district Kvemo Chobani Medieval 

408 
Amiran Tamliani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tsvirmi, district Kvemo Chobani Medieval 

409 Tamliani Family Tower  Village Tsvirmi, district Kvemo Chobani Medieval 

410 Original rural settlement pattern Village Tsvirmi, district Zemo Chobani Medieval 

411 St. George’s Church “Jgrag” Village Tsvirmi, district Zemo Chobani Medieval 

412 
Giorgi Pirtskheliani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tsvirmi, district Zemo Chobani, 
cemetery Medieval 

413 Chichiko Tamliani’s Tower  Village Tsvirmi, district Zemo Chobani Medieval 

414 Original rural settlement pattern Village Tsvirmi Medieval 
415 St. Barbale Church  Village Tsvirmi, district Lamuldi Medieval 
416 Anzor Phirtskhelani’s Tower  Village Tsvirmi, district Lamuldi Medieval 

417 Raphiel Giglemiani’s Tower  Village Tsvirmi, district Lamuldi Medieval 

418 Original rural settlement pattern Village Tsvirmi, district Tuberi Medieval 

419 
Vladymer Phangani’s Residential Complex: 

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tsvirmi, district Tuberi Medieval 

420 St. Mary Church “Lamaria” Village Tsvirmi, district Pekhi 1881 

421 Original rural settlement pattern Village Tcholashi Medieval 

422 St. George’s Church “Jgrag” Village Tcholashi XIX-XX A.D. 

423 
Qvito Devdariani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tcholashi Medieval 

424 
Tatash Jachvliani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tcholashi Medieval 

425 
Giorgi Qochqani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tcholashi Medieval 

426 Sasha Shervashidze’s Tower  Village Tcholashi Medieval 

427 
Giorgi Pirtskheliani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tcholashi Medieval 

428 Vati Gujejiani’s Tower  Village Tcholashi Medieval 

429 
Mirdon Gujejiani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tcholashi Medieval 

430 

Gelakhsan Devdariani’s  Residential 
Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tcholashi Medieval 

431 
Givi Gujejiani’s Residential Complex:  

1. “Machubi” (ground floor hall)  
2. Tower 

Village Tcholashi Medieval 
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432 
Gela Jorjoliani’s Residential Complex:  

1. “Machubi” (ground floor hall) 
2. Tower 

Village Tcholashi Medieval 

433 Church “Matskhovari” (Church of the 
Redeemer) Village Tchokhuldi XI A.D. 

434 Kvitsiani Family Tower Village Tchokhuldi Medieval 
435 Church “Taringzeli” (Church of the Archangel) Village Khaishi, Dakari Medieval 
436 Original rural settlement pattern Village Khalde Medieval 

437 Church “Matskhovari” (Church of the 
Redeemer) Villageh Khalde, cemetery XIX A.D. 

438 Original rural settlement pattern Village Khe Medieval 

439 

Complex of the Church: 
1. St. Kvirike and Ivlita Church 

“Lagvirka” 
2. Defensive fence 
3. Other buildings 

Village Khe, South-West, “Mtis Kontskhi” XI-XII A.D. 

440 St. Barbale Church 
Village Khe, Center of the village, 

cemetery XI A.D. 

441 Ilia Gulbani’s Tower Village Khe Medieval 
442 Grigol Ansiani’s Tower Village Kherkhvashi Medieval 

443 Church “Matskhovari” (Church of the 
Redeemer) Village Hebuti Medieval 

 
Source:  Ministry of Culture of Georgia: Ministerial Orders #3/133 and #3/110(2006 and 2011) 



 

 

 

 

APPENDIX 3 

Preliminary Turbine – Generator Unit Characteristics 



 TURBNPRO Version 3 - PELTON TURBINE SOLUTION SUMMARY

 Page 1

    Solution File Name: d:₩projects₩database₩en2-3xp

                             TURBINE SIZING CRITERIA
                             _______________________

    Rated Discharge:                 150.1  cfs       /            4.25 m3/s
    Net Head at Rated Discharge:     967.2  feet      /          294.8  meters
    Gross Head:                     1010.5  feet      /          308.0  meters
    Efficiency Priority:                              5
    System Frequency:                               50  Hz
    Minimum Net Head:                967.2  feet      /          294.8  meters
    Maximum Net Head:                986.5  feet      /          300.7  meters

                          PELTON TURBINE SOLUTION DATA
                          _____________________________

    Arrangement:        VERTICAL WITH RUNNER ON TURBINE SHAFT
    Intake Type:        3 - JET
    Runner Pitch Diameter:            63.6  inches    /         1616    mm
    Unit Speed:                      428.6  rpm
    Multiplier Efficiency Modifier:    1.000
    Flow Squared Efficiency Modifier:  0.0000
    Specific Speed at Rated Net Head (turbine) -   (US Cust.)     (SI Units)
                 At 100% Turbine Output:              9.7            36.8
                 At Peak Efficiency Condition:        8.8            33.7
    Specific Speed at Rated Net Head (per jet) -   (US Cust.)     (SI Units)
                 At 100% Turbine Output:              5.6            21.3
                 At Peak Efficiency Condition:        5.1            19.4

                            SOLUTION PERFORMANCE DATA
                            _________________________
.................................................................................
    At Rated Net Head of:            967.2  feet      /          294.8  meters

      % of Rated Discharge    Output (KW)  Efficiency (%)      cfs         m3/s
         ** 116.6                 12764        89.1           175.0        4.96
            100                   11020        89.7           150.1        4.25
          *  83.3                  9200        89.8           125.1        3.54
             75                    8267        89.7           112.6        3.19
             50                    5456        88.8            75.0        2.13
             25                    2701        87.9            37.5        1.06
      ** - Overcapacity
       * - Peak Efficiency Condition
.................................................................................
    At Maximum Net Head of:          986.5  feet      /          300.7  meters

                         Max. Output (KW)  Efficiency (%)      cfs         m3/s
                                  13148        89.0           176.8        5.01
.................................................................................
    At Minimum Net Head of:          967.2  feet      /          294.8  meters

                         Max. Output (KW)  Efficiency (%)      cfs         m3/s
                                  12770        89.1           175.1        4.96
.................................................................................



 TURBNPRO Version 3 - PELTON TURBINE SOLUTION SUMMARY

 Page 2

    Solution File Name: d:₩projects₩database₩en2-3xp

                               MISCELLANEOUS DATA
                               __________________

    Maximum Runaway Speed (at Max. Net Head):                    753 rpm

    D/B Ratio (Runner Pitch Dia./Bucket Width):                  2.90

    Maximum Hydraulic Thrust (at Max. Net Head):         12850 lbs  /    5841 kg
    Hydraulic Thrust per Jet (at Max. Net Head):         12850 lbs  /    5841 kg
    Estimated Axial Thrust:                              16846 lbs  /    7657 kg

    Approximate Runner and Shaft Weight:                 15432 lbs  /    7015 kg

                               DIMENSIONAL DATA
                               ________________
.................................................................................
    Intake Type:        3 - JET
                                     inches      /        mm
      Inlet Diameter:                  30.3               770
      Nozzle Diameter:                 20.7               526
      Jet Orifice Diameter:             6.6               168
      Needle Stroke:                    6.3               160
      Inlet Piping Spiral Radius:     141.5              3595
      Jet to Jet Included Angle:             120  Degrees
.................................................................................
    Housing/Discharge Geometry:
                                     inches      /        mm
      Centerline to Housing Top:       44.7              1135
      Housing Diameter:               211.2              5365
      Discharge Width:                158.4              4024
      Tailwater Depth:                 27.7               704
      Discharge Ceiling to T.W.:       38.2               970
      Centerline to Tailwater:        104.0              2641
.................................................................................
    Shafting Arrangement:    VERTICAL WITH RUNNER ON TURBINE SHAFT
                                     inches      /        mm
      Centerline to Shaft Coupling:    92.7              2355
      Turbine Shaft Diameter:          14.7               374
.................................................................................
    Miscellaneous:
                                     inches      /        mm
      Runner Outside Diameter:         85.6              2173
      Runner Bucket Width:             21.9               557
.................................................................................

 **** All information listed above is typical only.  Detailed characteristics
      will vary based on turbine manufacturer's actual designs.
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 TURBNPRO Version 3.0 - PELTON TURBINE SOLUTION GRAPHICS

 Page 1

    Solution File Name: d:₩projects₩database₩en2-3xp
    Intake Type:                     3 - JET
    Runner Diameter:                 1616  mm
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 TURBNPRO Version 3 - PELTON TURBINE HILL CURVE

 Page 1

    Solution File Name: d:₩projects₩database₩en2-3xp

    Intake Type:                     3 - JET
    Runner Pitch Diameter:           1616  mm
    Net Head at Rated Discharge:     294.80  meters
    Unit Speed:                      428.6  rpm
    Peak Efficiency:                  89.8  %
    Multiplier Efficiency Modifier:    1.000
    Flow Squared Efficiency Modifier:  0.0000
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 TURBNPRO Version 3 - PELTON TURBINE HILL CURVE

 Page 1

    Solution File Name: d:₩projects₩database₩en2-3xp
    Intake Type:                     3 - JET
    Runner Pitch Diameter:           1616  mm
    Net Head at Rated Discharge:     294.80  meters
    Unit Speed:                      428.6  rpm
    Multiplier Efficiency Modifier:    1.000
    Flow Squared Efficiency Modifier:  0.0000

Performance Data Shown is for a Net Head of:         294.8000

Power (KW) Efficiency (%) Discharge (m3/s) Operating Jets Notes
12770 89.07 4.96 3 Max Discharge Limit
12537 89.23 4.86 3 Additional Output Capability
12298 89.35 4.76 3 Additional Output Capability
12053 89.43 4.66 3 Additional Output Capability
11806 89.51 4.56 3 Additional Output Capability
11560 89.59 4.46 3 Additional Output Capability
11309 89.63 4.36 3 Additional Output Capability
11055 89.66 4.26 3 Additional Output Capability
11020 89.66 4.25 3 Rated Flow/Head Condition
10801 89.69 4.16 3 -
10547 89.71 4.07 3 -
10292 89.73 3.97 3 -
10037 89.75 3.87 3 -
9782 89.77 3.77 3 -
9527 89.80 3.67 3 -
9271 89.82 3.57 3 -
9198 89.82 3.54 3 Best Efficiency at Net Head
9012 89.79 3.47 3 -
8750 89.75 3.37 3 -
8489 89.71 3.27 3 -
8228 89.68 3.17 3 -
7968 89.64 3.07 3 -
7707 89.60 2.97 3 -
7447 89.56 2.88 3 -
7183 89.47 2.78 3 -
6919 89.36 2.68 3 -
6654 89.26 2.58 3 -
6391 89.15 2.48 3 -
6128 89.05 2.38 3 -
6071 88.92 2.36 2 Best Efficiency for 2 Jet Operation
5861 88.88 2.28 2 -
5603 88.82 2.18 2 -
5345 88.76 2.08 2 -
5087 88.70 1.98 2 -
4829 88.63 1.88 2 -
4566 88.47 1.78 2 -
4305 88.31 1.69 2 -
4044 88.15 1.59 2 -
3779 87.87 1.49 2 -
3528 87.89 1.39 1 -
3279 87.96 1.29 1 -
3029 88.02 1.19 1 -
3005 88.02 1.18 1 Best Efficiency for 1 Jet Operation
2773 87.92 1.09 1 -
2518 87.81 0.99 1 -
2260 87.58 0.89 1 -
2002 87.26 0.79 1 -
1740 86.67 0.69 1 -
1476 85.79 0.59 1 -
1214 84.70 0.50 1 -
949 82.74 0.40 1 -
673 78.25 0.30 1 -
353 61.63 0.20 1 -



 TURBNPRO Version 3 - PELTON TURBINE HILL CURVE

 Page 2

Power (KW) Efficiency (%) Discharge (m3/s) Operating Jets Notes
88 30.70 0.10 1 Low efficiency; not used in energy calculation
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Minutes from Public Awareness Workshop 
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Public Awareness Workshop Report

Upper-Enguri River Basin HPP Projects] 

 
Public Awareness Workshop Report 

TITLE: HIPP Public Awareness Workshop with the communities of Upper-Enguri River 
basin Communities in Mestia and Ushguli, Svaneti Region, Georgia. 

DATE: 29 – 30.05.2012 

VENUE: Mestia Municipality Building, Conference Hall; 
 Ushguli Secondary School Building   

Speakers:  
Gigla Sikharulidze, HIPP Project Engineer  
Keti Skhireli, HIPP Project, Environmental Specialist  
Irina Iremashvili, HIPP Project, Outreach and Communication Manager 

Background: 

The United States Agency for International Development (USAID) through the 
Hydropower Investment Promotion Project (HIPP) supports development of a minimum 
400 MW in new, run-of-the-river hydropower stations in Georgia. This project is 
managed by Deloitte Consulting. As part of this program, HIPP has identified three 
clusters of project sites in the Enguri River Basin. HIPP is now conducting pre-feasibility 
studies for 15 projects with a total capacity of 431 MW. These HPP sites are on the 
River Enguri and its tributaries (Khaldestchala, Adishtchala, Dolra, Mulkhura, 
Mestiatchala, Tviberi and Tsaneri) Upper Svaneti region. The HIPP team is preparing 
basic technical studies to evaluate the technical and economical feasibility of the 
projects. 
As part of this process and with the aim of ensuring public participation at the early 
planning stage, identify areas of community concern, and gather feedback from local 
residents public awareness workshops were held in the Building of Mestia Municipality 
and Ushguli (which is the highest inhabited place in Europe) Secondary School with the 
communities of Mestia, Ushguli and the surrounding communities that can be impacted 
by projects implementation (Mestia, Svipi, Tviberi, Bogreshi, Nakipari, Ieli, Lahili, 
Jabeshi, Lakhushdi, Ushxvanari, Lalkhori, Chazhashi, Vichnashi).  

Aim of the Workshop: 

- Increase awareness of local communities on small and medium run-of-the-river 
hydro power plans and promote their support to such activities; 

- Inform local community the goal of the project and ensure their involvement at 
the early planning stage. 

- Identify community concerns regarding the possible development of the project 
and gain their feedback; ensure positive attitude towards the project and increase 
cooperation perspectives between public and project developers. 
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Promotion Project (HIPP) 
 

[May 29, 30, 2012, Public Awareness  Workshops on 
   

Hydropower Investment 
 

 

Public Awareness Workshop Report

Upper-Enguri River Basin HPP Projects] 

 
Workshop Process: 

The purpose of the meetings was to provide information and get the opinions of the 
locals related to the project. The date, place and the scope of these meeting was 
preliminary informed and agreed with Svaneti local government during HIPP team field 
visits. Meeting date and venue were agreed with Local Municipalities; Public workshop 
was announced to all communities in Mestia and Ushguli districts by local municipality, 
written advertisements were made at Municipality Building. It was also announced at the 
Media Workshop organized by HIPP to local press representatives. HIPP team 
facilitated attendance of the Attorneys of all communities together with other active 
members at the Workshops. Mestia PAW was attended by community members from: 
Mestia, Svipi, Tviberi, Bogreshi, Nakipari, Leli, Lahili, Jabeshi, Lakhushdi, 
Ushxvanari, PAW in Ushguli was attended by members of Ushguli and Kala 
communities: Lalkhori, Chazhashi, Vichnashi. Totally up to 100 community 
members attended both workshops (70 in Mestia and 30 in Ushguli). 
During the workshop HIPP team members provided information about the project in 
general, made presentations on technical characteristics of the proposed HPP projects 
and on possible environmental and social impact. Issue that project will not create 
significant impoundment causing displacement of adjacent population was stressed 
during the workshop. 
The HIPP team stressed the importance of public participation at early project design 
phase. Participants have been asked to express their opinion/attitude towards the 
project in general as well as impact on environment and socio-economic conditions of 
their household. Local NGO representatives (Svaneti Tourism Center, CENN) 
mentioned a few considerations about the project impacts both environmental and 
socio-economic point of view. 
Workshop in Mestia was also attended by the representatives of Field Office Zugdidi of 
European Union Monitoring Mission, which were interested in the scope of the Projects 
and whether they could serve as a substitution for Khudoni HPP. HIPP representatives 
provided them with detailed information about the project. 
Key issues/concerns raised by community members were as follows: 

  
• Community members asked to consider a cumulative impact that may take place 

in case of implementation of all 15 projects identified by HIPP together with such 
big HPP projects as Khudoni and Nenskra. In this regard, health issues were 
underlined that may occur by increased humidity; 

• Local benefits of the projects; Community members were interested whether they 
could benefit from the low electricity tariffs; 

• Will the local community be able to influence on decision-making process of the 
project implementation? For instance, change certain component of the project. 
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CONCLUSIONS: 

• The outcome of Mestia and Ushguli public awareness workshops is as follows: 

• Community’s attitude towards the project development is positive; Community 
members think they could benefit from development of project in case the project 
developers properly consider their concerns/suggestions and watershed 
characteristics. On the other hand, community members are willing to cooperate 
with HPP project developers. From operation of the HPP local population expects 
to receive new job opportunities; 

• Ushguli community was particularly interested in implementation of the projects, 
as they have the problems in electricity supply and think that if a new HPP is 
constructed nearby their problems will be resolved. Though main reason of their 
poor power supply is depreciated distribution networks, power supply lines and 
poles, which need replacing. 

• Ushguli Workshop also revealed the need of making a change in the design of of 
the the HIPP’s sites - Enguri 1 HPP, namely, one resident of Ushguli declared his 
right of ownership on the place, where construction of the Power House was 
planned, and accordingly, HIPP Power Engineer decided to change the project 
design in favor of the local community member and as he is against selling this 
plot of land the power house of Enguri 1 will be planned in away from that plot. 

•  It was agreed that future development of the project would be further discussed 
with the community members. 

The project profiles, HIPP information leaflet and special brochure on Upper-Enguri 
Basin HPP Cascades, also, USAID energy map were used as supportive 
documentation. Meeting agenda, photos, HIPP presentation, attendance forms filled by 
community members, electronic versions of the brochure distributed among them are 
attached to this report as illustrative materials. The snapshot of the follow-up local press 
release on www.mestia.ge is also attached. 
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Attachment A: Public Awareness Workshop Agenda 

Public Awareness Meeting for Upper-Enguri River Basin HPP Cascades  

Agenda 

29 May, 2012, Mestia Municipality Building 
30 May, 2012, Ushguli Secondary School 

11:00–11:15 Registration   

 Introductions Moderator: Duration 

11.15–11.20 Opening Remarks, HIPP Project 
Description HIPP/I. Iremashvili  10 min 

11:20–11:30 Presentation of HPP Projects Outline HIPP/G. Sikharulidze 20 min 

12:00–12:20 Presentation of Identified 
Environmental/Social Issues HIPP/K. Skhireli 20 min 

 Questions and Discussion   

12:20–13.45 

Discussion                                                 
• Socioeconomic Issues 
• Environmental Issues 
• Public Health & Safety Issues 
• Construction Issues 

Facilitated by: 
HIPP / G. Pochkhua 
 

30 min 

13:45–14:00 Concluding Remarks HIPP/Local Municipality 15 min 
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Attachment B: Photos of Public Awareness Workshops in Mestia and Ushguli 
 
 

Pictures of Public Awareness Workshop in Mestia, Municipality Building  
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Pictures of Public Awareness Workshop in Ushguli, Secondary School Building 



 
 
 
 
 

 

 

USAID Hydropower Investment Promotion Project (USAID-HIPP)  
 

Deloitte Consulting Overseas Projects - HIPP 
Tiflis Business Centre, 13th  Floor 

11 Apakidze Street 
Tbilisi 0171, Georgia 

 


	Enguri 2 HPP Draft - Aug 16-12
	1.0 GENERAL INTRODUCTION TO THE PROJECT
	3.0 GEOLOGY
	4.0 HYDROPOWER PROJECT DESCRIPTION
	5.0 POWER AND ENERGY STUDIES
	6.0 ENVIRONMENTAL AND SOCIAL STUDIES
	7.0 PROJECT COST ESTIMATE AND CONSTRUCTION SCHEDULE

	Figure_1_Topo -Enguri 2
	Figure_2_Enguri_River_Profile
	Figure_3_Enguri 2 Geology
	Figure_3A
	Figure_3B
	Figure_4_Glacier_National_Park
	Figure_5_Upper_Enguri_Watershed_Area
	Upper_Enguri_Watershed_Area

	APPENDIX_1
	Appendix 1_Impact Screening Table-Enguri 5
	APPENDIX_2
	Appendix 2 -Upper Svaneti-Enguri-final
	APPENDIX_3
	En 2 TurbinePro
	1.pdf
	2
	3
	4
	5
	6
	7

	END
	Enguri.pdf
	APPENDIX_4
	Mega-PAW Minutes




