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Ambassadors Girls Scholarships Program (AGSP) 
Africa Education Initiative (AEI) 
 
Semi-Annual Report 
 
Program Milestones & Deliverables  
April 2005 – September 2005 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

Introductory Overview 
 
On September 30, 2004, Winrock International was awarded a contract by the U.S. 
Agency for International Development to implement the Presidential Africa Education 
Initiative Ambassadors’ Girls’ Scholarship Program (AEI-AGSP) and award 
approximately 83,333 scholarships to girls in 15 countries in Southern Africa (Region 3) 
over the four-year life of the contract. Region 3 encompasses the following countries: 
Angola, Botswana, Comoros, Republic of Congo (Congo), Gabon, Lesotho, Madagascar, 
Malawi, Mauritius, Mozambique, Namibia, São Tomé and Principe, South Africa, 
Swaziland, and Zambia. The two crosscutting themes of the program are strengthening 
the focus of HIV/AIDS mitigation and prevention and increasing and strengthening 
parent and community involvement in children’s education.  

√ Conducted monitoring visits in 12 of the 13 active countries. 
√ Signed 19 additional Letters of Agreement (LOAs) with local partners 
  in 7 countries. 
√ 11,290 girls will be served by LOAs awarded, including 11,215 primary school 

girls and 75 secondary school girls. 
√ Awarded $1,097,070 in additional LOAs to partners.  
√ Advanced an additional $1,726,386 to partners in 13 countries. 
√ Selected 17,865 additional girls.  
√ Awarded scholarships to 18,231 girls. 
√ 100% of partners have community participation plans. 
√ Expanded and updated directory of partners, mentors and schools. 
√ Continued distribution of interim database and provided training to partners. 
√ Collected and disseminated stories about girls being assisted by AEI-AGSP. 
√ Developed and disseminated tools and information to assist partners with 

HIV/AIDS mentoring activities. 
√ Continued development of the ORM and scheduled the launch for October 31st.   
√ Developed and submitted the annual work plan for Project Year 2. 
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AEI-AGSP concentrates on providing bright, academically motivated, yet vulnerable 
girls in these countries with scholarships to enable them to start school and stay enrolled. 
Within AEI-AGSP, girls are considered vulnerable if they are economically 
disadvantaged, orphaned (one- or two-parent), physically handicapped and/or AIDS-
affected. In addition to the scholarships, selected girls participate in mentoring programs 
to encourage the girls as they pursue their education, to provide role models, and to 
deliver important information about HIV/AIDS.  
 
Winrock has sub-contracted Weidemann Associates, Inc., to manage the scholarship 
program in up to four countries in the region (currently they are managing the program in 
Botswana and Swaziland), develop an on-line reporting mechanism (ORM) and work 
with partners throughout the region to improve the HIV/AIDS dimension of their work. 
Both Winrock and Weidemann work through local partner Non-Governmental 
Organizations (NGOs) that have the presence, capacity and desire to implement the 
scholarship and mentoring program.  
 
Note:  In Project Year One, neither Comoros nor Mauritius participated in AEI-AGSP, 
therefore this report omits references to these Region 3 countries. 

Lessons Learned and Challenges  
 
As the first project year ends, we can look back on the implementation and see that the 
program has already started to benefit thousands of girls in Region 3.  Most partners 
report improvements in the performance of the girls in the program in terms of 
attendance, attitudes, health, knowledge, AIDS-awareness, and even academic results.  
Since most partners started midway through the academic year measurable results are not 
available across the board.  Where partners have been able to document AEI-AGSP girls’ 
performance versus national norms (such as in Madagascar) these results are included in 
the Annex B Country Updates.  As the Online Reporting Mechanism (ORM) comes 
online, successive years of academic performance will be recorded and used to look at 
the impact of the program on the girls’ educational attainment.   
 
The details of each country’s operations are provided in the Annexes (notably Annexes 
A, B, and C).  In addition, some of the cross-cutting issues that have emerged are 
described in the narrative below.  

Regional Issues 
 
Gender-based violence in many forms is a risk to many of the girls in the program.  We 
have had partners report incidents of rape while a girl went on school break (in Namibia), 
and we know that girls are pressured for sex at school, in public places such as markets, 
and even at home.  The myth that having sex with a virgin will cure AIDS is still 
circulating and poses a threat to AGSP scholars.  Domestic violence is a significant 
problem in the region as well, and girls living in abusive situations find school life both 
an escape, and also a challenge, as they are psychologically affected and distracted by 
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this form of abuse.  Many of our partners are addressing the issue of “The Three Cs” – 
cash, clothes and cellphones – that lure girls into relationships with older men.  For girls 
living on the margin, access to economic resources is a strong motivational factor pulling 
them into unsafe behavior and risky situations.  
 
The impact of AIDS in the region cannot be overstated.  Child-headed households, 
orphans, girls caring for ailing relatives and younger siblings, and granny-headed 
households are some of the most glaring impacts on the girls in the program.  The AIDS 
rate among teachers and the resulting shortage of teachers (particularly well-qualified and 
experienced teachers) impacts the quality of education that girls are receiving, 
particularly as student-teacher ratios soar.   Already, in the few short months during 
which girls have received scholarships, there have been scholar deaths due to AIDS.  This 
will continue to rise over the life of the project, since the program intentionally reaches 
out to serve AIDS-affected girls.   
 
Selection is extremely difficult in communities that are suffering the dual burden of 
AIDS and drought, as many in the region are, particularly in Mozambique and Malawi.  It 
becomes very hard to identify the most vulnerable girls when there are so many orphans, 
child-headed households, and children being cared for by elderly grandmothers who 
cannot farm and provide for another generation of youngsters.  Hunger and malnutrition 
are problems in places as diverse as São Tomé and Principe and Mozambique.   
 
At a more operationally level, partner capacity is a significant problem, and even the 
most capable partners still face great challenges to successfully implement the program.  
The identification and selection of girls, distribution of scholarships, monitoring, 
mentoring, data collection, narrative reporting and financial management and reporting 
are complex processes being carried out often with very few resources.  Ironically, 
partners with a smaller number of girls to manage in some ways are at a disadvantage.  
Since we have tried to keep administrative costs to a bare minimum, (generally around 
13% of the scholarships plus mentoring budgets), an NGO with only 100 girls would on 
average have only $1,625 to administer the program. Monthly DHL packets to submit 
financial reports and receipts could easily cost $1200, leaving very little for other 
requirements.  As partners are urged to work in distant or widely disbursed locations, 
such as in Lesotho, Malawi and Namibia, the cost of transportation is very high, 
particularly with rising fuel costs.  Partners’ staffs are often stretched to carry the load of 
AEI-AGSP activities in additional to other programs already in progress.  While great 
synergies amongst a partner’s programs are evident, limitations to administrative support 
may mean that the scholarship program does not adequately fund its own operations. 
Most partners are driven to succeed for the sake of the girls. 
 
Partners faced shortages of supplies in a number of countries, and in Project Year 2 they 
will be encouraged to place orders well in advance.  Savings from purchasing in local 
markets cannot always be achieved when local vendors cannot deliver the quantity of 
goods required. 
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Gaps in the Program Scope  
 
The most common issue expressed by government officials, prospective partners, parents 
and other stakeholders is the desire to have the program extended to secondary school 
students.  Partners, Missions, and Embassies commonly express the concern that girls 
face greater challenges staying in school the older they get.  Some of the major reasons 
are:  

• There are fewer secondary schools in most countries, and girls often have to leave 
home to continue their education, which presents both greater risks and costs; 

• Girls’ education, particularly beyond primary school, is not prioritized as highly 
as boys’ education; 

• Upon puberty, girls are often expected to marry and bear child, and are also at 
higher risk of accepting help from an older man in exchange for sex, which may 
lead to pregnancy and a resulting drop-out; 

• Girls from AIDS-affected families often assume greater responsibility than boys 
for household chores and care for family members; 

• Girls feel less comfortable in school after puberty due to harassment by teachers 
and students, poor sanitary conditions, and a shrinking portion of their peers in the 
upper grades; 

• Secondary school is generally costlier than primary school, especially in countries 
where the Education For All movement and the Millennium Development Goals 
have led to the eradication of school fees in primary school. 

 
Another concern that arises in various settings is the desire to assist boys.  Orphaned and 
AIDS-affected boys are perceived to be just as needy as girls.  In fact, in some countries 
girls’ enrollment outstrips boys’ enrollment.  Through effective community education 
usually these concerns can be set aside, if not fully allayed.  
 
The resource limitations of the program and the choices that some partners have made to 
limit each family to one scholarship have created situations where one girl can receive a 
scholarship, but her equally-deserving sister (or brother) cannot.  Interestingly, a number 
of families interviewed during site visits noted that having AEI-AGSP “take care of” one 
girl’s educational needs allowed the family to focus on caring for the other children more 
effectively.  Ultimately, some of the resources that are provided to a girl as part of “her” 
scholarship, may in fact benefit the entire family.  In impoverished families this need to 
share scarce resources is understandable.   
 
While the scholarships help girls get into and stay in school, they do not address 
significant problems in the quality of the education and school environment.  World 
Relief, for instance, in Mozambique, shared the photo below of one of the schools where 
scholarship recipients are currently attending school.  They requested funds to improve 
the poor facilities at some of the rural schools in which girls are enrolled.  They, like 
many other partners, wanted to provide this support so that the girls would have a better 
learning environment.   
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Program Implementation 
Signing LOAs 
 
During the second half of Project Year 1, Winrock concluded Letters of Agreements 
(LOAs) with 19 additional partners in 7 countries valued at a total of $1,097,070 to serve 
11,290 girls.  These included 15 partners that Winrock had anticipated signing LOAs 
with and were included in the first Semi-Annual report to USAID. Winrock did not sign 
LOAs with Save the Children Mozambique, nor with Friends for Life in South Africa, 
due to difficulties in reaching agreement on the terms of the LOAs.  Instead, during site 
visits in May and July Winrock identified four new NGOs in Mozambique and South 
Africa and concluded LOAs with them.  The total value of LOAs signed in Project Year 
1 for Region 3 reached $2,547,011 to provide scholarships to 20,594 girls. 
 
Choosing New Partners  
 
Two new partners were added in both Mozambique and in South Africa.  In 
Mozambique, FAWEMO, the Forum for African Women Educationalists (FAWE) 
branch, planned to pay school fees, purchase school materials and basic books (where 
required), provide a uniform, pay boarding fees as needed, and provide other assistance to 
girls, including transportation, food/meals, sanitary pads, and basic clothing.  To be 
selected, the girls had to possess a “poverty certificate” and be accepted by the school, 
school council and local community leadership.  The selection committee included the 
president of the school council, a community leader, the principal, the district gender 
focal point, a FAWEMO representative member and/or FAWEMO secretariat staff, local 
governmental authorities (such as the District Education Head, etc.), and locally 
prominent  people from NGOs, CBOs and others.  In addition to the AEI-AGSP criteria, 
priority is being given to girls who are double orphans, AIDS-affected (either with both 

AGSP Scholars stand in front of their school in 
Zavala District in Inhambane Province, Mozambique.  
Credit: World Relief 2005 
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parents in the last stages of AIDS, or those who were adopted by impoverished families), 
handicapped, and from rural areas.  FAWEMO adjusted their geographic implementation 
plan to accommodate USAID’s request to work in PEPFAR zones.  They decided to 
support 300 girls at two schools in Zambezia Province, 100 girls at two schools in 
Inhambane Province, and 100 girls in three schools in Gaza Province.   
 
The other new Mozambican partner is Cáritas Regional de Chokwé.  Caritas operates in 
Gaza Province and decided to focus recruitment in rural areas badly affected by the 
drought in recent years. They used their network of 12 field agents to implement AEI-
AGSP activities and worked with community committees to conduct the selection 
process, since they have a good idea of who the most vulnerable children are.  These field 
agents worked in 19 communities to build awareness about the program and then involve 
parents, elders, religious leaders, teachers and members of the school committee to 
identify and select beneficiaries from the community.  They prioritized girls who are 
AIDS orphans with no father, girls whose caregiver is disabled, girls whose caregiver is 
another older child, disabled girls, girls who are heads of household, and girls whose 
caregivers are elderly, and also considered comportment and academic achievement as 
factors in selection.  Caritas planned to have field agents conduct visits to the homes of 
all candidates.  Once selected, the girls were to receive school materials, food, soap, 
uniforms, clothing and pocket money.   
 
Ikamva Labantu, located in Western Cape Province, South Africa, became a partner in 
August and will be reaching 200 girls in the townships around Cape Town.  The 
emphasis is on identifying girls whose education is threatened by vulnerability including 
poverty, abuse, HIV/AIDS and lack of family support. They plan to identify girls through 
Ikamva Labantu’s existing program networks, including their programs serving foster 
children and families, vulnerable children and seniors.  The scholarships will be 
comprised of tuition or school fees, books, school supplies, a uniform, clothing and/or 
shoes, transportation, food, fees for school excursions and other requirements. 
 
Heartbeat Centre for Community Development also signed an agreement which began 
on August 1, to provide assistance to 150 girls in Botshabelo, Free State Province in 
South Africa.  Their selection committee consisted of Child Care Forum members from 
the community, as well as teachers, primarily because teachers are the key people 
assisting Heartbeat.  The teachers make sure that the child does all her school work and 
whenever the child needs urgent assistance, the teachers ensure that it is readily available.  
Heartbeat plans to pay school fees and provide uniforms to girls selected for the program, 
as well as providing a twice-weekly after-school program that includes a meal.   

Identifying Vulnerable Girls 
With 29 partners in place, the main focus of the reporting period was identifying girls 
who qualify and providing appropriate scholarships to them.  Partners adopted many 
different approaches to the scholar identification and selection process.  In Angola, all the 
girls attending the Salesianos de Dom Bosco (Salesian Brothers) schools are vulnerable.  
Therefore, all enrolled girls received assistance from AEI-AGSP.  The Lions Club Samba 
in Gabon leveraged its relationship with the CTA, an out-patient AIDS clinic at the 
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national hospital in Libreville, to select AIDS-affected and/or HIV+ girls.  Many of the 
Region 3 countries are also receiving support from the President’s Emergency Plan For 
AIDS Relief (PEPFAR).  Some of the AEI-AGSP partners in these countries have 
selected girls already identified as Orphans and Vulnerable Children (OVCs) through 
PEPFAR.   
 
Many partners utilized community contacts and existing networks of NGOs, government 
bodies and churches to publicize the program, make referrals and solicit applications.  
For instance, World Relief in Mozambique utilized its Pastors Network to build 
community awareness and support, while FAWEZA, the FAWE branch in Zambia, 
tapped into its existing membership base of educators.  Lesotho Save the Children teamed 
with the American Embassy to select the girls.  CRECCOM in Malawi established local 
selection committees and were pleased that members were able to achieve consensus.  
CUSAA in Congo and SAGCA in South Africa only served girls who had received 
support previously under EDDI-AGSP, while in Madagascar, Namibia and Swaziland the 
former EDDI-AGSP recipients were joined by new girls who qualified under AEI-AGSP.   
 
Year 1 Results versus Targets 
 
The table below provides a snapshot of results from the first twelve months of the 
program.  Implementation time with partners was far less than a full twelve months, so 
these results represent a vigorous effort by all members of Region 3 AEI-AGSP to 
achieve concrete results within the first Project Year.  The Year 1 target figures were 
agreed upon with the Cognizant Technical Officer based on the best estimates after half 
of the initial site visits had been conducted.   
 
The difference between a “Scholar Selected” and a “Scholarship Awarded” is that a 
scholar selected represents a girl who has been selected by a partner implementing in one 
of the thirteen active Region 3 countries.  A “Scholarship Awarded” is only counted after 
the girl has received at least part of her scholarship award.  Many partners, due to the late 
start in the first year, had their contracts extended to complete the awarding of 
scholarships, and Winrock anticipates that the number of scholarships ultimately 
provided with funding in the first project year will equal the number of scholars.  The 
number of scholars may rise as some of the partners added later in the year complete the 
selection process.  
 
Year 1 Results 
versus Targets 

Total for 
Contract 

Year 1 Target (Agreed with 
USAID 1/24/05) 

Actual on 
9/30/05 

Percent of  Year 
1 Target 

# of Scholars 
Selected TBD 20,024 21,148 106% 

# of Scholarships 
Awarded 83,333 20,024 18,231 91% 

% of Scholars 
Mentored 75% 75% 76% 101% 

% of Scholars 
Receiving AIDS 
Mentoring 

75% 75% 68% 91% 



Project Year 1 AEI-AGSP Region 3  11 

Getting the Scholarships to the Girls 
 
Once selection was completed, partners had to distribute the scholarships to the girls.  
There was wide variation both in the composition of the scholarships and in the 
mechanisms used to distribute them.  Most partners paying for school fees made 
payments directly to the schools.  These payments were made by cash, check or wire 
transfer and were credited to the schools’ account.  In some cases, payments were made 
to cover arrears within the current school year for the girls’ tuition.  Many partners 
provided material support to the girls in the form of uniforms, schools supplies, books 
and other items.  While partners handling a small number of scholarships were able to 
purchase items locally with relative ease, those serving large numbers of girls found the 
job much more difficult and costly, particularly with rising fuel prices.  For instance, in 
Malawi, the severe drought affected the availability of maize.  Purchasing 3,304 bags of 
maize (one for each girl) proved to be a logistical and a bureaucratic challenge, since the 
government limits the sale of large quantities of grain without a waiver from the Ministry 
of Agriculture.  Blankets had to be ordered from South Africa.  In Angola, it took many 
weeks to procure the materials for the scholarships awarded as government stores had run 
out of supplies and purchases had to be made from individual street vendors.  In 
Mozambique, ADPP found a shortage of uniforms in Sofala and Nampula, and had to 
purchase them in Maputo, while textbooks and school supplies were difficult to find 
throughout the country. 
 

 
 
In Madagascar, the scholarships consisted of funds deposited into bank accounts set up 
for each of the 1,000 scholarship beneficiaries.  The use of the funds was limited to $10 
per month for the nine months of the program, and each girl’s mentor and parents 
supervised the usage of the funds. Girls learned how to budget and manage funds, and 
gained a greater appreciation for the value of the scholarship. They paid school fees, 
purchased clothing and school supplies, and were careful to spend the scholarship funds 
wisely.  

CRECCOM fills boxes with 
scholarship materials for 3,304 
girls.  Each box is labeled with 
the district, zone, school and 
girl’s name, and has two 
copies of a packing list.  Boxes 
contain a uniform, shoes and 
socks just her size, as well as    
exercise books, pens, pencils, 
rulers, bath soap, laundry 
soap, shoe polish and a brush, 
Vaseline, a backpack and a 
large bag of maize (or corn, 
which is the staple food in 
Malawi) for each girl.   
Credit: Winrock International, 2005 
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Girls in many countries 
expressed a great appreciation 
for clothing and hygiene items, 
as these small but significant 
items helped to reduced stigma 
from their peers. 
 
In São Tomé, each girl is 
required to sign a receipt for 
her scholarship.  STeP UP 
provided a uniform, compass,   
t-square, pens, pencils, ruler, 
erasers, school bag, plus a tin 
of powdered milk to alleviate 
the hunger many girls 
experience from not having 
breakfast available at home 
before leaving for school.  
Additionally there is a small 
cash stipend provided to each 
girl.  Some parents reported 
using the allowance to 
purchase shoes for their 
daughter.   
 
Getting the supplies and cash  
to the girls on a monthly basis 
has involved a tremendous  
logistical effort by STeP UP 
staff and volunteers, since the 
girls are scattered in 
communities across the island’s mountainous terrain.   

 

Mentoring Activities and HIV/AIDS Information 
 
As with the scholars’ selection, scholarship composition, and delivery, no two partners in 
Region 3 used the same methodology in mentoring.  Girls received one-on-one mentoring 
in Lesotho, attended a camp with rappelling and other outdoor challenges to build self-
esteem in Namibia, participated in HIV/AIDS workshops in Gabon, received tutoring 
support in South Africa, and participated in after-school clubs promoting girls’ education 
in Zambia.   
 

A young scholar at Porto Alegre Primary School, São 
Tomé concentrates as she signs her name to receive 
her August scholarship payment, while her mentor 
looks on.  Credit: Winrock International, 2005 
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Common topics that partners addressed in mentoring during the reporting period 
included: 

• Health Issues 
o Hygiene 
o Puberty and Development 
o Reproductive and Sexual Health 
o Malaria 
o Gender-based Violence 

• HIV/AIDS 
o Transmission and Prevention 
o Living Positively  
o Stigma and Discrimination 
o Coping with AIDS in your Family & Community 

• Life-Skills 
o Peer Pressure 
o Developing Self-Esteem 
o Coping with Stress 
o Leadership 
o Relationships 
o Decision-Making 

• Career Opportunities & Planning 
o Planning for the Future 
o Meeting Female Role Models 

• Vocational Skills and Recreational Activities 
o Computer Training 
o Field Trips 
o Drama 
o Dance 
o Crocheting and Embroidery 
o Sports Events 

• Education 
o The Importance of Girls’ Education 
o Homework Clubs 

 
There is no shared definition of mentoring across the region.  Since the implementation 
of any mentoring program depends upon the cultural context, the unique experiences of 
the girls and their mentors, and the logistical realities (geographic concentration of the 
girls, availability of resources, etc.), partners must develop their own appropriate 
mentoring plan.  Many partners have decided to train their mentors, both in the strategies 
and approaches to reach the girls, and regarding the messages to convey to the girls.   
 
While not an explicit goal of AEI-AGSP, in the process of preparing for specific 
mentoring programs and activities, a trained and informed cadre of mentors is being 
formed throughout the region.  Mentors in many countries found the experience 
rewarding and enriching in ways that sometimes surprised them.  For example, in 
Madagascar, doctors conducted workshops on HIV/AIDS.  They learned a lot about the 
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knowledge, attitudes and behavior of girls regarding reproductive health and HIV/AIDS, 
and were excited to have direct contact with youth.  In São Tomé, girls who had 
previously been assisted by STeP UP were trained as mentors and found themselves 
enjoying a new sense of responsibility.  Humana People to People in South Africa also 
used 58 people as mentors, and devoted time to training them to develop their skills, as 
many of them were youth themselves.  From one of the August training workshops for 
mentors, Humana reports, “the mentor spoke about the pride and commitment she will 
show to secure the smooth running of the programme for the benefit of the girls. She also 
urged others to work with dedication and a passion to ensure the success of the girls in 
the programme.” 
 
The issue of HIV/AIDS touches both the selection and mentoring process.  Yet due to the 
tremendous stigma in most countries in the region, the topic cannot always be addressed 
directly.  Heartbeat’s narrative report from South Africa noted that, “Due to cultural 
values the communities did not volunteer much information on whether the children were 
affected by HIV and AIDS or not.  The project will continue to investigate how the girls 
are orphaned and information will be shared in due course.”  This is echoed in many 
partners’ reports, and may indicate that there is under-reporting of the number of AIDS-
affected girls the program is serving.   
 

 
 

 

 
Dr. Bernadette of the Malagasy Ministry of Health coordinated mentoring 
workshops for Pact on HIV/AIDS, decision-making, reproductive health and 
careers for 861 scholars nationally in Madagascar.  Here she is depicted working 
with an eager group of AGSP scholars in Fianarantsoa.  Credit:  Winrock International, 2005. 
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Yet, because the pandemic touches so many lives in the region, all partners have 
embraced the inclusion of AIDS-topics in mentoring.  This is reflected in the fact that 
already – just months into the program – 68% of the AGSP scholars have received 
mentoring that addresses AIDS in one way or another and 76% of the girls have already 
been mentored.  This exceeds the target of at least 75% of the girls being mentored, and it 
is clear that in Region 3 we are on track to meet or exceed the goal of 75% of girls 
receiving HIV/AIDS information and mentoring. 
 

Community and Parent Involvement 
 
Nearly 90% of Region 3 partners (26 out of 29) have active community and/or parent 
participation and involvement in the implementation of AEI-AGSP.  Involvement often 
begins in the selection process with partners utilizing the knowledge, networks and 
commitment of community members to identify and select the most vulnerable girls.   
 
This community involvement carries on in the mentoring activities, where community 
members have both facilitated and participated in mentoring events.  STeP UP in São 
Tomé reported that because there is so little information generally available about 
HIV/AIDS, they have encouraged parents to attend and gain knowledge that will 
reinforce key messages for the girls.  CRECCOM used scholarship awarding ceremonies 
in the 92 zones as a tool to reinforce key messages about girls’ education and HIV/AIDS 
in the community.  They tracked the number of male and female community leaders, 
School Management Committee/ PTA members, teachers, children, parent, Primary 
Education Advisors/Community Development Assistants and District Team members 
attending the scholarship distribution exercises.  A phenomenal 14,707 males and 19,930 
females attended.  Similarly, launching ceremonies in Botswana, Gabon, Madagascar, 
Mozambique, Namibia and São Tomé provided opportunities to highlight the importance 
of girls’ education.  
 
Perhaps one of the more surprising ways in which communities have participated is 
through in-kind donations to support the program.  In Madagascar, Pact has marshaled 
donations of large quantities of materials to support mentoring activities.  In Malawi, 
district level authorities have provided fuel to support the outreach to the schools in the 
zone.   
 

Synergies in Action 
 
Humana People to People in South Africa has found that their work on the girls’ 
scholarship has created greater awareness in the community of their other development 
and AIDS prevention and mitigation work.  Since their first AIDS workshop in the 
capital, STeP UP has been invited to more events related to AIDS prevention and girls’ 
education, thus AEI-AGSP has helped them forge greater links with stakeholders. 
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Links with the President’s Emergency Plan For AIDS Relief (PEPFAR) are vibrant in 
Mozambique, South Africa and Zambia, in particular.  In Mozambique, the USAID 
mission urged Winrock to partner with PEPFAR implementing agencies, including 
ADPP and World Relief.  World Relief has met with Kulima, since they are working in 
the same district.  They have sought to prevent duplication of scholarships to the same 
girls, and also to investigate how many of the PEPFAR-identified girls are benefiting 
from Kulima’s work on AEI-AGSP.  FAWEMO consulted with PEPFAR-partner, World 
Vision, to target some of its OVCs in the Zambezia Province. 
 

Online Reporting System  
    
During the start-up period, Weidemann worked with Winrock and USAID to define the 
core data requirements and client needs for the online reporting mechanism (ORM).  
Weidemann developed, with input from Winrock staff, a standardized interim reporting 
system for all partners to use while the ORM was being designed and constructed. 
 
During the current reporting period partners received the standard report forms in MS 
Word and Excel.  An interim database developed by Weidemann was also distributed to 
partners across the region to help manage data prior to the launch of the ORM.  Several 
partners found the tool beneficial, particularly when managing a large amount of data.   
Weidemann also developed a motivational power point tool for partners to introduce 
them to the AEI-AGSP ORM, the online reporting system that all partners will use 
starting next reporting period.   
 
Access databases and Excel reporting forms with scholar and school data were received 
during the period and stored for migration into the ORM.  As partners submitted partially 
completed reports, Weidemann prepared “Exception Reports” to indicate duplicate or 
missing data that would impede the smooth migration of the data to the ORM.  Winrock 
established protocols for Weidemann to use when key data was missing, such as the exact 
birth date of a scholar (if the age was available, January 1st of the appropriate year was 
used).  These protocols were designed to help Weidemann up-load as much data into the 
ORM in preparation for its opening.  The more data that partners find already entered into 
the system, the greater the likelihood that they will find the system helpful as well as 
user-friendly, thus strengthening partner acceptance of the ORM.   
 
Weidemann continued ORM design work (design screens and business cases) and held 
status meetings internally, with Winrock, and with GenFocus.  As the Region 3 team 
submitted change requests, they were implemented throughout the final design and 
construction phase of the ORM.  Design and construction for release 1.0 neared 
completion the end of September 2005 and User Acceptance Testing was scheduled for 
Winrock in October 2005 (next reporting period).  The ORM is scheduled to be launched 
with partners on October 31, 2005. 
 
The public portion of the ORM is currently up at www.aei-agsp.org and users may 
review the public pages.  USAID reviewers (including the CTO, the Education Advisor, 

http://www.aei-agsp.org/
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and the CO) will all be given usernames and passwords to access the system.  These will 
be provided via e-mail for security purposes. 
 

Directories 
 
The ORM includes the following directories for AEI-AGSP in Region 3: 

Contractor 
Local Partner 
Schools 
Scholars 
Reviewers 
Administration 

 
These Directories are available on the web to authorized users of the AEI-AGSP Region 
3 web site. 
 
Country Profiles 
 
Weidemann develops the country profiles (Annex A) for Region 3 semi-annual reports.  
Country profiles contain: country map showing areas of AEI-AGSP operation, a photo 
specific to the AEI-AGSP, a statistical summary of progress towards AEI-AGSP targets 
in each country and program narrative information provided by the managing agency (i.e. 
Winrock in eleven countries and Weidemann in two countries). 
 

Monitoring and Evaluation 
 
To monitor partners’ progress, Winrock and Weidemann conducted follow-up site visits 
to Region 3 countries.  Winrock visited Congo, Gabon, Lesotho, Madagascar, Malawi, 
Mozambique, Namibia, São Tomé, South Africa and Zambia and Weidemann visited 
Botswana and Swaziland.  A trip to Angola initially scheduled for July had to be 
postponed at the request of the mission.  A monitoring visit to Angola will be conducted 
during the next reporting period.  
 
Visits were used to discuss reporting requirements with partners, review progress to date, 
meet scholarship recipients, discuss the public image of the program with American 
Embassy and USAID representatives, address partners’ concerns and plan for Project 
Year 2.  Winrock staff members were able to attend national program launches in the 
Republic of Congo and Malawi.  A launch that had been scheduled to coincide with the 
Winrock site visit to Namibia had to be postponed to accommodate the schedule of the 
Minister of Education. 
 
In addition to site visits, partners continued to submit narrative, financial and scholar 
reports.  As needed, Winrock and Weidemann contacted partners by telephone to discuss 
issues that could not be resolved by on-going e-mail communications.    
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Action Work Plan: October 1, 2005 – March 31, 2006  
 
The six-month period from October 2005 through March 2006 will be focused on the 
following major activities: 
 
 Sign Letters of Agreement with partners for Project Year 2 
 Conduct the User Acceptance Testing of the ORM 
 Implement a phased-in launch of ORM for partners 
 Supporting quality and timely implementation by current partners and monitoring 

their progress in awarding scholarships, mentoring and imparting HIV/AIDS 
information. 

 Conducting site visits to monitor progress, and assist in training partners on ORM 
 Dissemination of directories to local partners. 
 Maintaining and updating directories and databases. 
 Developing in country fact sheets for local partners and schools. 
 Collecting and disseminating stories about girls being assisted by AEI-AGSP 
 Development and dissemination of tools and information to assist partners with 

HIV/AIDS activities. 
 Preparation of the third semi-annual report. 
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Annex Introduction 
 
Annex A provides a profile of the status of the program as of September 30, 2005, and 
some key highlights from the program. The maps illustrate provinces or districts where 
the program is or will be active (in hues of blue) and the location of Region 3 partners’ 
headquarters (the red diamonds). 
 
Annex B provides detailed information on each partner’s work, including information on 
scholarships, mentoring, community participation, challenges and solutions, and results 
and lessons learned.   
 
Annex C – LOA Financial Summary provides information on the value of Letters of 
Agreements and advances made to partners through September 30, 2005. 
 
Annex D – Reaching People, Touching Lives captures some of the affirming and 
compelling stories that we have discovered as we implement AEI-AGSP. 
 
Annex E is the Partner and Mentor Contact Directory.  
 
Annex F is the School Directory.  This only includes schools for which we had received 
complete information.  Additional schools participating this year will be added to the 
ORM.  
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Annex A: Country Profiles for Angola, Botswana, Congo, 
Gabon, Lesotho, Madagascar, Malawi, Mozambique, 
Namibia, São Tomé and Principe, South Africa, 
Swaziland, and Zambia 
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Annex B:  Angola  
 

Scholarships 
 
Centro Horizonte Azul (CHA) distributed 200 scholarships. 
 
Filhas de Maria Auxiliadora (FMA) distributed 726 primary school scholarships. 
 
Obra de Caridade da Crianca Santa Isabel (OCSI) awarded 100 primary school 
scholarships. 
 
Salesianos de Dom Bosco (Salesian Brothers) delivered 3205 primary school 
scholarships. 
 

Mentoring 
 
CHA runs workshops and courses to prepare girls to live independently which address 
conflict resolution, self-advocacy, legal rights, access to community resources, and job 
seeking skills.  Vocational courses build income generation skills including baking, 
carpentry, raising poultry, computers, and small business management.  Tutoring is given 
for girls with weak marks.  All girls also receive information on HIV/AIDS and have the 
opportunity to participate in esteem-building extra-curricular activities such as sports and 
dance competitions. 
 
FMA and Salesian Brothers cover a specialized mentoring curriculum for all students in 
their schools.  Monthly sensitizations cover different themes including preventative 
health, introduction to HIV/AIDS, pregnancy, hygiene, AIDS in Africa today, human 
rights, ecology, tradition and culture, positive ways to have fun, citizenship and social 
responsibility, gender violence, fidelity in marriage, and family.  Students at residential 
centers receive moral education from Salesian staff every night during the “words of the 
night.” 
 
OCSI delivered lectures on HIV/AIDS, the Marburg virus, moral/civic education, and 
hygiene to approximately 90 scholars.  The OSCI staff meets regularly with scholars and 
their families to discuss the program.  OCSI also monitors girls regularly at school.  
Twenty-three children who live at the “House of Children” home run by OSCI learn 
sewing, crocheting, and embroidery. 
 

Community Participation 
Many of CHA’s scholars are orphans and abandoned girls.  They attempt to re-integrate 
them with families.  CHA counsels “reintegrated” families on issues such as the behavior 
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of the teenagers and how relatives can support the process of reintegration into the 
family. 
 
FMA and Saleisians school staff tries to create relationships with parents of recipients to 
encourage them to participate in school activities and organizations.  They also encourage 
parents to take part in literacy training so that they can better participate in the education 
of their children.   
  
OSCI visits with girls and their families regularly to discuss the girls’ progress.  OSCI 
also works to re-integrate orphans and girls who were separated from their immediate and 
extended families during Angola’s civil war. 
 

Challenges and Solution: 
 
OSCI, Salesian Brothers, and FMA had difficulty procuring materials due to lack of 
school supplies in Angola.  They were forced to buy some materials at higher prices from 
small street vendors rather than through the more economically priced government-run 
warehouse stores.  
 

Results and Lessons Learned 
 
OCSI’s interviews with scholars revealed that scholars are satisfied with their 
scholarship because it provides things for them that their families could never buy.  They 
admitted that not having the same school supplies as peers had resulted in them behaving 
badly in school in the past.  Monitoring visits confirm that girls now display good 
behavior and greater determination at school. 
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Annex B: Botswana 
 

Scholarships    
 
Skillshare distributed 150 scholarships to 110 primary school girls and 40 pre-school 
girls, largely from the Kang ethnic group.  Primary school is “free” in Botswana.  The 
scholarship package, recommended by the by the community committees, provides 
scholars with uniforms, shoes, underwear, personal hygiene items, co-payment to the 
school for the school meal, school supplies and other study aids. 
 

Mentoring 
 
Skillshare targeted the 110 primary school girls to receive mentoring support.  Mentors 
were identified at the end of the first term.  The original mentoring plan called for after- 
school mentoring sessions to be held at the Kang community center.  This was tried 
initially, but it was then decided, at the request of the communities and parents and/or 
guardians, that the mentoring take place at the schools the scholars attended.  After-
school mentoring takes place two days each week.  Skillshare also arranged a special 
event this year on HIV/AIDS which complemented World AIDS Day.   
 
Skillshare finds that mentors, as well as the scholars, value the mentoring activities and 
look forward to developing the program further next project year. 
 

Community Participation 
 
Members of Tquii Xu Yani (TXY), a local development organization committed to 
assisting the Basarwa San Kang community and associated with Skillshare, spent many 
days on horseback and foot visiting families with young girls and encouraging them to 
register for scholarships.  Selection committee members were drawn from TXY, the 
traditional leaders and the district representatives. 
 
Parents/guardians are active in the parent/teacher and community associations.  Many 
serve as mentors and help in the planning and implementation of mentoring and other 
events such as the July celebrations where scholars had an opportunity to put their life 
skills learning to work as they signed the receipt book for their school supplies. 
 

Challenges and Solutions 
 
Skillshare’s first big challenge was to prepare an environment conducive to pre-school 
learning for the 40 pre-school girls.  With the help of TXY, the Kang communities and 
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Skillshare, the pre-school’s new fence and a bore hole for water were put in thus 
converting the yard that was formerly inhabited by goats into a clean and safe school yard 
for the children.  A small office was provided for the AEI-AGSP Coordinator in Kang 
through donations from the community and US Embassy Self-Help Coordinator  
 
The relocation of San people has been going on in Botswana since the 1980’s.  Currently 
the government is working with the Basarwa San on a resolution to the issue of moving 
students from one primary school in Kang to a school/hostel more than 200 Km from 
Kang.  The Basarwa San do not want any of their AEI-AGSP scholars moved and are 
working to ensure that if parents do not want the students moved, their children will not 
be forced to do so. 
 
Recordkeeping is difficult for Skillshare because they do not have internet access in 
Kang.  The AGSP Project Manager from Gaborone must bring scholar records and 
receipts from Kang to process them.  Skillshare personnel are looking forward to being 
able to do the monthly reporting online. 
 

Results and Lessons Learned 
 
The AEI-AGSP in Botswana is a good example of how a small amount of money can 
help marginalized communities focus their efforts and provide opportunities for their 
children.  The tremendous dedication of the Skillshare team members, both those in 
Gaborone and in Kang, to providing pre- and primary school education to Basarwa San 
girls is inspiring.   
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Annex B:  Congo 
 

Scholarships    
 
Congo US Alumni Association (CUSAA) distributed 210 scholarships to secondary 
school girls throughout all regions of the country.  All of the girls were former EDDI-
AGSP scholars. 
 

Mentoring 
 
CUSAA recruits women leaders to serve as individual mentors for the beneficiaries.   
Every mentor is paired with 5 girls in her region.  Mentors are required to visit the girls at 
home and at school a minimum of two times each month.  Mentors supervise the girls’ 
behavior and performance at school and meet regularly with teachers at school.  Girls in 
Congo sign an agreement with their mentor that establishes what grade point average 
they will have to maintain in order to keep their scholarship.  Mentors also supervise how 
girls spend the scholarship money that CUSAA distributes to every scholar. 
 
CUSAA held HIV/AIDS workshops, led by health consultants, in Brazzaville and Pointe 
Noire.   
 

Community Participation 
 
CUSAA’s mentoring system uses local women from the girls’ communities and regions.  
These women serve as role models to the girls and are responsible for monitoring their 
performance and well-being.  When CUSAA delivers the scholarship, CUSAA staff 
meets with the beneficiary and her mother or guardian to explain how the scholarship 
money is to be used and what the goals of the programs are. CUSAA also publicizes the 
programs’ goals at the community level.  CUSAA is well respected by the communities 
in all regions in Congo and therefore is able to work in zones, such as the Poole 
Department, which can be very difficult to implement in without community buy-in due 
to continued rebel activity. 
 

Challenges and Solutions 
 
CUSAA distributed scholarships in every region in Congo including rebel-controlled 
territory and an Ebola virus zone.  CUSAA members made the scholarship payments to 
the beneficiaries and often traveled at night to avoid robbery and the payment of bribes to 
local officials. 
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Results and Lessons Learned 
 
Scholars participating in the workshops on HIV/AIDS felt that it was very important to 
take the messages home with them.  Scholars reported sharing the messages with their 
siblings, parents, and friends.  A scholar from Brazzaville explained, “At school I am in a 
clique of girls, and before I did not really feel comfortable speaking up.  But after the 
seminar, I saw how important it was to share what I had learned.  I know how to be a 
guide.  I cannot force them to do anything, but I can offer information.”   
 
Scholars reported being more motivated and conscientious of their work after receiving 
the scholarship because they knew that their mentors were monitoring their performance 
and if their grades slipped, they would loose their scholarships. 
 
The girls feel that the scholarship and being affiliated with a greater academic 
organization has broadened their horizons and made them more determined to succeed.  
A scholar from Brazzaville says, “They [CUSAA] really contributed to my intellectual 
development.  They introduced me to new subjects.  I am not shy.  I want to defend my 
interest.  I am entitled to a strong opinion – in front of everyone – boys included.”  In 
interviews in Point Noire, the girls cited what they would like to do when they grow-up.  
The girls are very focused on their goals.  Their responses included: Minister of Finance, 
petroleum chemist, water chemist, lawyer, doctor, journalist, interpreter, orthopedic 
surgeon, and professor.  
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Annex B: Gabon 
 

Start-up and Selection 
 
Forum for African Women Educationalists in Gabon (AFEG) did not sign a contract 
and receive its funds until May 2005.  They were unable to coordinate selection and 
distribution before summer vacation.  Therefore, AFEG did not support any scholars for 
Project Year 1.  AFEG will use its funds to carry out selection, hold community 
sensitization and training of trainers, and distribute the scholarships in October 2005.  
They will select girls from the 3 rural provinces where AFEG has its own programming.  
These girls will be counted in Project Year 2. 
 
Lions Club received lists of AIDS-affected scholars from doctors at the Centre de 
Traitment Ambulatoire (CTA) at Libreville’s Hospital, the Ministry of Women, Children, 
and the Family, and the Ministry of Social Affairs.  
 

Scholarships 
 
AFEG will provide scholarship support for 200 primary school girls for the 2005-2006 
school year in Woleu-Ntem, Moyen Ogooue, and Ogooue Lolo provinces. 
 
Lions Club received its funds shortly before the summer vacation and paid for summer 
school classes and notebooks for 20 students.  This helped to better prepare the girls for 
the 2005-2006 school year.  Lions Club will be providing support for 100 AIDS affected 
girls in Libreville during the 2005-2006 school year. 
 
Femmes Gabonaises (FEGAB) provided 150 primary school scholarships to vulnerable 
girls in Libreville. 
 

Mentoring 
 
FEGAB held an HIV/AIDS prevention and awareness workshop with all beneficiaries.  
Girls were split up into age appropriate groups led by health consultants.  Scholars also 
received pamphlets on HIV/AIDS.  The training was well received by the students and 
supported by the general public.  

Lions Club worked through the CTA and all scholars received regular counseling from a 
social worker and psychologist. 
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Challenges and Solutions 
 
FEGAB found that initially, some parents and teachers were skeptical of the program and 
hesitant to participate.  They were unsure if resources were actually going to reach the 
students and certain parents felt that their children were “being made fun of.”  The 
community has seen the results of the program and now supports it whole-heartedly. 

In Gabon there is a tremendous stigma associated with HIV/AIDS.  Certain partners were 
very concerned about scholars’ names being associated with HIV/AIDS and that 
information getting out into the public.  Lions Club made sure that the local press blacked 
out the faces of scholars published in the newspaper in order to protect their identities. 
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Annex B: Lesotho 
 

Scholarships 
 
Lesotho Save the Children (LSC) has distributed 110 scholarships (30 secondary and 
80 primary) to girls in Mokhotlong, Mohale’s Hoek, and Maseru Districts.  The 
American Embassy in Lesotho requested that an additional 62 girls, who had not been 
selected to receive scholarships, but who had been deemed equally as deserving as those 
selected, receive support.  Winrock is expected to amend LSC’s contract to include these 
62 additional girls in October. 
 

Mentoring 
 
LSC staff mentors every recipient one-on-one.  Their previous experience with 
scholarship management has taught them that this is the most effective way to get to 
know the girls and their problems.  They are also planning a series of workshops on 
HIV/AIDS for the AGSP scholars.  The first workshop is scheduled for October 14-16 
for 28 recipients in Maseru.  Ambassador June Carter Perry has been invited to open the 
event.  The event will be facilitated by a nurse/child psychologist, an HIV/AIDS 
management specialist, and the LSC Program Director.  They will cover topics such as 
self esteem, positive thinking, the evolution and manifestation of HIV/AIDS, sex and 
sexuality, rape and prevention, and building resiliency in children affected by HIV/AIDS.  
Girls will also be invited to write about themselves in order to encourage them to share 
thoughts and feelings that they might be reluctant to share verbally. 
 

Community Involvement 
 
LSC invited community members to assist with the identification of girls during the 
application process.  Community members, particularly in the mountainous regions, also 
play an important role monitoring the girls’ welfare and academic progress. 
 

Challenges and Solutions 
 
LSC has observed that children drop out of school due to a wide variety of reasons. Some 
children leave school to care for sick parents or younger siblings while others drop out 
because of cultural practices such as female “circumcision.”  LSC’s mentoring program 
encourages girls to avoid these situations in order to stay in school. 
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Results and Lessons Learned 
 
LSC has strained its resources to try to reach all of the girls in the three provinces for 
mentoring.  They have decided that next year they will move towards a strategy of using 
local teachers as mentors.  This will enable the girls to receive more consistent support 
from mentors who know them and their environments.  This will ease the strain on LSC’s 
staff resources and allow them to improve other administrative aspects such as timely 
disbursement of scholarship funds and reporting. 
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Annex B: Madagascar 
 

Scholarships 
 
Pact distributed scholarships to 1000 girls (83 secondary school and 917 primary school)  
in Antanananarivo, Toamasina, and Fianarantsoa Provinces. 
 

Mentoring 
 
Pact succeeded in mentoring 99% of the scholarship beneficiaries.  Local mentors were 
identified by school directors to organize mentoring activities.  These activities included 
field trips, tutoring in French at Alliance Française, help with homework, life-skills 
lessons, and group discussions of new experiences.  Forty percent of all scholars have 
received life-skills training. 
 
Pact adapted and translated Winrock’s Mentoring Resource Guide to fit into the local 
context.  Scholars were trained on reproductive health, unwanted pregnancy, prevention 
of HIV/AIDS, decision-making, and communication. Two consultants from the Ministry 
of Education and the Ministry of Health adapted the guide to the Malagasy curriculum 
and greatly expanded on the HIV/AIDS information offered in the guide.  They used the 
guide to train 861 scholars (recipients over the age of eight) in groups of 30.  Many of the 
trainings were facilitated by doctors.  The girls took a pre- and post test on their 
knowledge of HIV/AIDS.  Ninety-five percent of the girls passed the post-test.  Pact also 
used the Mentoring Resource Guide to train 75% of the 140 mentors participating in the 
program on topics including: How to Be a Good Mentor, Leaders and Leadership, and 
The Importance of Girls’ Education. 
 

Community Involvement 
 
Community members have contributed materials, transport, and other in-kind donations 
to the mentoring program, which has enabled girls to participate in a diverse array of 
activities including field trips to the beach, the airport, museums, the zoo, the 
Cartography Institute, the National Assembly, and a pharmaceutical company.  Small 
businesses and organizations waived entrance fees, provided samples of materials, and 
took girls on specialized tours. 
 
Many of the mentors have contributed their own resources to contribute to the richness of 
the mentoring activities. One example is Ms. Tiana Ramiandrisoa, a local business 
woman, who owns a lumber yard and volunteers as a mentor.  Speaking about her 
involvement in the program, she said “I started by using a lot of material that we had 
around the lumberyard.  I have expanded into other projects.  I have bees here and I 



 AEI-AGSP Region 3 Project Year 1 32 

would like to teach the girls how to do bee keeping so that I could give each of the girls 
some bees to take home.  This would not be dangerous, since the bees here are very 
calm.”  She continued, “I want these girls to become more than me – I want them to 
receive diplomas, succeed with their family life.  If these girls cannot find employment, 
at least they will be equipped to work for themselves.”   
 
The Ministry of Education has also contributed significantly to help defray the costs of 
home visits to monitor scholars.   
 
Community members, parents, and teachers participated in scholar identification and 
selection of scholars.  Local women, appointed by school directors, serve as mentors. 
 

Challenges and Solutions 
 
Due to the tremendous need in Madagascar, Pact and the Ministry of Education decided 
that only one child could be sponsored per family.  In some cases this means one orphan 
in a family is getting a scholarship, and in some cases, one of two twins receives a 
scholarship.  Mentors reported that this policy created jealousy and confusion at home.  
However due to the tremendous demand and limited funds, Pact plans to continue the one 
child per family policy. 
 
One of the 10th grade scholars who is blind passed her 11th grade entrance exam.  
However, there is no school in Madagascar that can accept her because of her handicap 
and she cannot continue with her studies.  Three deaf scholars passed into 10th grade, but 
because their school does not offer secondary education, they will have to start vocational 
school instead. 
 
There is very limited space in public schools in Madagascar.  The Ministry of Education 
has created a rule that does not allow students to repeat grades and all students are 
automatically promoted to the next grade.  This results in many students reaching upper 
grades who are ill-prepared academically to pass the required exams which permit them 
to continue on to the next educational level.  Some private schools do not respect the “no 
repeat” rules.  This policy also makes it difficult for Pact to use passing to the next grade 
as a measure of academic performance in determining if the girl should retain her 
scholarship. 
 
Due to the limited number of classrooms and teachers, classroom sizes have risen to 55 
students and the average school week has been reduced to 25 hours of instruction. 
 

Results and Lessons Learned 
 
Pact reported that 821 of 983 (84%) girls taking final exams passed.  Mentors felt that 
because of the programs’ late start and the combined and cumulative nature of certain 
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grades, girls should be evaluated every two years.  This rate is higher than the national 
pass rate.   
 
Six girls in terminal passed the Bac (Baccalaureate) with a mention of « bien », which 
means that they are prioritized to receive national and international scholarships. 
 
Quotes from school directors and mentors interviewed in Antananarivo on July 17, 2005:   
“We (the school directors) see the profound impact that this program has had on the girls.  
Looking at them before, without the necessary supplies and support, to where they are 
now - there has been a dramatic improvement in their academic performance.  We accept 
and understand that this is a direct result of their scholarships.” 
 
“I have seen this scholarship really motivate girls.  They are brave and determined.  
Many of them work at night without even candle light.” 
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Annex B: Malawi 
 

Scholarships 
 
Creative Centre for Community Mobilization (CRECCOM) supports 3304 scholars 
at 1355 schools distributed throughout all 34 districts of Malawi. Of this total, 117 girls 
are disabled. As of August 2005, CRECCOM had held more than 44 scholarship 
awarding ceremonies with 14,707 men and 19,930 women in attendance. 
 

Mentoring 
 
CRECCOM organized retreats for 1050 beneficiaries.  The girls attended sessions on the 
following topics: the AGSP Program, HIV/AIDS mitigation, sexual and reproductive 
health, career opportunities, and life skills. CRECCOM reported that these retreats were a 
great motivation and inspiration to the young girls from rural areas, many of whom had 
never been to a town.  They were excited to stay in buildings with working electricity and 
running water.  Female role models, including a woman with a Ph.D. in agriculture and 
the Principal Secretary in the Ministry of Agriculture, spoke at the retreat to motivate the 
girls. Scholars had a chance to visit secondary schools, universities, and work places. 
 
Community members have identified 272 people, including community leaders, teachers, 
and parents, to mentor the scholarship recipients. The mentors visit the schools as well as 
the homes of scholars to motivate them to continue with school by giving them career 
guidance, HIV/AIDS prevention messages, and talks on discipline and good conduct at 
school and the importance of regular attendance.  Mentors, schools, and communities 
participated in meetings aimed at promoting girls’ education and discouraging behaviors 
that negatively affect girls’ education or expose the girls to risks which may lead to 
contracting HIV/AIDS.  
 

Community Involvement 
 
CRECCOM has involved every layer of governmental and local authority to ensure the 
success of the program.  CRECCOM surveyed communities nationally to determine what 
they wanted to see included in the scholarship package.  Community committees selected 
scholars and awarded scholarships in launching ceremonies.  Community committees 
meet regularly to discuss problems that girls face and problems that impede program 
implementation.  Communities have contributed resources to CRECCOM’s field agents 
so that they have more funds for transport.  With the help of community members, 
CRECCOM has recruited 272 mentors to meet regularly with the girls. 
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Challenges and Solutions 
 
As in other AGSP countries, CREECOM encountered difficulties finding enough school 
and other supplies.  Macmillan Publishing Company, which is the largest supplementary 
reader supplier, did not have enough of the same titles to be able to give the girls the 
same books.  Therefore, each of the girls received supplementary readers with different 
titles. Some materials needed for the scholarships i.e. blankets, laundry and bath soap, 
petroleum jelly, and shoes were not available in adequate supply and suppliers cancelled 
the order at the last minute due to the unavailability of the materials. This resulted in 
delays in starting scholarship distribution. 
 
When one of the girls at Limbuli TDC became pregnant, the community committee was 
frustrated that she had already received scholarship materials and thought of replacing 
her, but when they spoke with some of the girls on the alternate list, they were pregnant, 
too.  The community committee members discovered that girls were falling prey to 
traders at Limbuli Market in Mulanje District.  At the end of day, after the businessmen 
have sold their goods, they seek out schoolgirls, enticing them with money to sleep with 
them in the resthouses at Limbuli Trading Centre. The committee members’ anger and 
frustration toward Jean quickly became focused on the businessmen from the market.  
This became a very hot debate amongst the stakeholders who are concerned about the 
girls’ safety.  One participant exclaimed, “How do we save our girls from these 
carnivorous businessmen?”  A second meeting was scheduled to chart a way forward to 
dealing with this problem. There is a plan that the CRECCOM Office will discuss the 
issue with the District Education Manager’s office. The community members are eager to 
protect the scholarship beneficiaries and will be addressing the situation of both the girls 
and the traders once a strategy is formed.   
 
Many scholars live in perpetual fear because they are mistreated and/or neglected by 
parents/guardians.  During the retreat, a thirteen year old scholar complained about the ill 
treatment her stepmother gives her.  She explained that she is punished with daily 
beatings at home. This has discouraged her from participating fully in school activities. 
The mentor and field extension worker for the area pledged to work with the scholar and 
her whole family to try to end the abuse.  
 
Two scholarship recipients have died this year. 
 

Results and Lessons Learned 
 
Some scholars who are heading households have a great sense of loss, and are especially 
missing parental care and love. These scholars have assumed parental responsibility at a 
young age. 
 
Though vulnerable, the scholars show a great sense of social responsibility.  They have 
made comments and contributions that reflect the need they felt to help others.  One 
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scholar said, “I will work very hard in school so that I become very successful in life in 
order to get a lot of money so that I help those in a similar situation like mine.”  
 
Mentoring plays a very crucial role in making sure that the scholars remain in school and 
perform well. Mentors should receive uniform training and draw plans for the mentoring 
exercise so that the scholars get the same information on important topics such as 
HIV/AIDS, sexual and reproductive health, and career guidance. Mentors should also 
work directly with families and guardians to ensure that they are also contributing to the 
girls’ welfare. 
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Annex B: Mozambique 
 

Start-Up and Selection 
 
Caritas Regional de Chokwe (Caritas) field staff worked with 19 communities to 
sensitize them to the program goals.  Parents, religious leaders, elders, teachers, and 
members of the school committee identified and selected bright, vulnerable girls from 
their communities. 
 
The Forum for African Women Educationalists in Mozambique (FAWEMO) 
selected nine member schools to participate in AGSP.  Teachers and students identified 
needy students in their classroom based upon AGSP criteria.  Then, a selection 
committee composed of the school directors, head teachers, teachers’ representatives, 
student representatives, community representatives, and school council representatives 
visited the homes of the girls who had been identified to make final selections. Provincial 
level government officials, FAWEMO staff, and representatives from local NGOs did a 
second verification of the selection process and created a list of all of the selected 
scholars. The selection committee was overwhelmed by the number of girls in their area 
orphaned by Mozambique’s civil war; almost 100% of the selected beneficiaries were 
orphans.   
 
Kulima Mozambique worked through community-based selection committees made up 
of educators, community leaders, and local organizations working with target 
populations.  Selection committees visited homes in their communities to identify 
scholars with the greatest level of need.  Kulima trained many groups, including an 
organization of people living with HV/AIDS, on how to do the identification and 
selection.  These groups and community committees submitted their final lists of scholars 
to Kulima and Kulima visited all selected scholars’ homes to verify their status. 
 
World Relief’s (WR) 1500 beneficiaries are from Zavala District in Inhambane 
Province.  World Relief had an initial meeting with Kulima in order to prevent 
duplication of services in this province. The District Education authority nominated target 
schools. This nomination was presented to the Pastors Network and local authorities who 
agreed to the recommendations. The selection of scholars involved teachers, heads of 
schools, parents, and the Pastors Network.  
  

Scholarships 
 
The Associação Moçambicana para a Ajuda de Desenvolvimento de Povo para Povo 
(ADPP) has awarded 2300 primary school scholarships to girls in Maputo, Manica, 
Sofala, and Nampula Provinces. 
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Caritas has selected 300 beneficiaries in Gaza Province.  The primary school 
scholarships are being distributed in October.  The majority of the girls selected are 
orphans. 
 
FAWEMO has distributed 500 scholarships to primary school girls in Gaza, Inhambane, 
and Zambezia Provinces.  Almost all of the recipients are orphans. 

 
Kulima IDR (Kulima) has provided 1400 scholarships to vulnerable primary school 
girls in Inhambane.  A typical scholarship package includes food, money for doctor visits, 
transportation allowance, uniforms, shoes, and other clothing items. 

 
World Relief has selected 1400 beneficiaries in Inhambane.  Distribution of the primary 
school scholarships will take place in October. 
 

Mentoring 
 
ADPP’s mentors regularly visit girls, monitor their progress, and organize activities for 
the girls.  Activities have included vegetable gardening, embroidering, watching movies 
on teen pregnancy, crocheting, cooking, knitting, plays, and poetry readings. Girls at 
ADPP’s schools in Maputo participate in life skills and sports activities.  ADPP 
sponsored lectures on HIV/AIDS and produced pamphlets on how to prevent HIV/AIDS; 
as a result of one lecture, ten girls voluntarily took HIV/AIDS tests.  Other lecture topics 
have included malaria, personal and group hygiene, how to use a condom, how to find 
help if pregnant, and preparing for the future.   
 
Caritas is working through its field staff and local schools to create AIDS campaigns in 
all of the villages where they are working.  Teachers have already committed to spending 
five minutes every day to talk about HIV/AIDS in their classrooms.  The field staff, 
school staff, and other community members involved in scholarship program meet every 
Saturday to discuss the girls’ academic progress and problems faced by the girls. 
 
FAWEMO has not yet begun its mentoring activities.  FAWEMO plans to provide girls 
tutoring and individual mentoring on HIV/AIDS, citizenship, and life skills. The 
mentoring program will utilize existing HIV activists and “mothers groups,” which will 
help to reinforce these activities. 
 
Kulima’s field agents have conducted 2070 home visits and all 1400 girls have been 
visited at their schools to date.  Kulima has held 50 group and 103 individual talks on 
HIV/AIDS and additional talks on hygiene. They have taken 534 girls to visit doctors and 
accompanied two scholars to the hospital. 

 
WR is using its PEPFAR project mentors who live in the girls’ communities to support 
scholarship recipients through home and school visits, and to provide constant moral 
support and encouragement.  These mentors have participated in World Relief’s 
PEPFAR-funded project over the last two years and have received training on mentoring. 
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Community Involvement 
 
ADPP’s mentors, female community members nominated by local authorities, play a 
vital role in the scholarship program.  During selection, they verified girls’ status by 
visiting their homes.  The mentors visit girls’ families to speak about the importance of 
girls’ education.  They intervene to prevent early marriage.   
 
FAWEMO involved the local school committee, made up of parents from the 
community, in the beneficiary selection process.   
 
Caritas sensitized all communities they are working in and involved community 
members in identification of candidates and the selection process.  Community members, 
beneficiaries, and educators meet with Caritas field staff on a weekly basis to review the 
girls’ progress and challenges facing the beneficiaries. 
 
Kulima has consulted local communities through every stage of the implementation of 
the scholarship program.  Local leaders and community-based organizations helped in the 
identification and verification of scholarship receipients.  Local leaders and school staff 
are responsible for helping to monitor the girls’ behavior and progress.  The community 
identifies priorities and indicates possible solutions.  Kulima has held 42 meetings with 
community leaders, 51 meetings with school directors, and 25 meetings with district 
authorities. 
 
World Relief involved parents in scholar selection committee.  The scholarship 
committee will include members of the community who will receive training on the 
program activities.  They will be responsible for monitoring the girls’ academic progress.  
Mentors, who will be residents of the communities where girls are attending school, will 
also participate on the scholarship committee and are directly responsible for a specific 
group of girls. Community members, parents, and the Pastors Network will participate in 
special school events or parents/teachers meetings. Scholarship committee members will 
utilize other community events and meetings to inform and create awareness of education 
emphasizing the importance of girls’ education.  Mentors will motivate parents and 
community member to continue the moral support for girls’ education 
 

Challenges and Solutions 
 
FAWEMO reported that the overwhelming number of orphans made selection extremely 
difficult, since many economically disadvantaged orphans were left out.  FAWEMO 
encountered difficulty distributing snacks to scholarship recipients; many people in the 
community complained that this violated cultural standards of sharing.  They are re-
thinking their strategy for food distribution. 
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Many of the local implementing partners reported that local leaders criticized the 
program’s exclusion of boys (especially when boys are orphans and in the case of child 
headed households).   
 
Kulima reported that two scholars have died since being awarded a scholarship.  ADPP 
reported that one scholar died and that three girls were pregnant, but they are currently 
studying at night.  ADPP is monitoring them closely to make sure that they continue with 
their studies. 
 
Many partners, including ADPP and Kulima, have asked to be allowed to allocate some 
of the scholarship funds to cover girls’ medical expenses.  Many of the girls’ illnesses 
negatively impact their attendance and hence their performance at school.  Winrock has 
explicitly stated that we cannot cover medicines without prior approval, but has agreed to 
fund other medical expenses like doctor visits, transportation, glasses, and walking sticks.  
 
ADPP encountered a shortage of supplies in rural areas and was forced to order supplies 
from Maputo.  The Ministry of Education did not have sufficient supplies of books to 
cover all the girls supported at schools in Sofala Province, thus increasing the per girl 
cost for books in this region. 
 

Results and Lessons Learned: 
 
ADPP:  Home visits are a crucial component of the selection process.  ADPP’s mentors 
discovered that many girls listed as “orphans” were not actually orphans.   
 
ADPP reports that one of the beneficiaries of the program, Miss Novidade Augusto, a 13 
year-old student in the 6th grade at EPC Buzi, won first place in track and field at the 
National School Olympic Games. 
 
Kulima:  Kulima has decided to shift away from local authority involvement in the 
Project Year 2 selection process and redirect the process towards the schools.  They 
found it difficult to maintain transparency and avoid nepotism when dealing with the 
local authorities.  They found the school administrators to be more transparent and 
operated with less self-interest.   

 
FAWEMO:  FAWEMO was able to identify local suppliers of scholarship materials in 
order to keep costs low.  Due to their large numbers of girls, not all of our partners could 
use local suppliers. 
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Annex B: Namibia  
 

Scholarships 
 
Evangelical Lutheran Church AIDS Program (ELCAP) distributed 397 primary 
school scholarships to bright, vulnerable girls, many of whom are orphans, targeted from 
communities where the Evangelical Lutheran Church operates HIV/AIDS care and 
support programs.  Some of the girls also live in hostels run by the Evangelical Lutheran 
Church in Namibia (ELCN).  These hostels enable many girls, whose parents live on 
remote farms, to go to school.  ELCAP is working in the regions of Erongo, Hardap, 
Karas, Khomas, Omaheke, Oshiktoto, and Otjozondjupa. 
 
Forum of African Women Educationalists in Namibia (FAWENA) distributed 315 
scholarships to 310 primary school girls and 5 secondary school girls. Sixty-six of the 
recipients are from the San ethnic group; the San are a marginalized, nomadic ethnic 
group whose youth generally drop out of school at an early age.  FAWENA is working in 
the regions of Khomas, Kunene, Okavango, Ohmaheke, Oshana, and Otjozondjupa. 
 
National Federation of People with Disabilities in Namibia (NFPDN) distributed 238 
primary school scholarships to girls with disabilities in Namibia.  NFPDN is working in 
Caprivi, Erongo, Hardap, Karas, Khomas, and Omaheke regions. 

 

Mentoring 
 
ELCAP hosted a “Psychosocial Support Training” for 25 hostel workers (serving as 
mentors) and 100 scholarship recipients in April 2005. The workshop was designed to 
help scholars improve their awareness of HIV/AIDS and deal with grief.  Activities 
included experiential learning, play therapy, mentoring, and specialized counseling.  
Ambassador Joyce Barr and USAID Namibia staff attended the workshop. This training 
also enabled hostel workers to better counsel all of the beneficiaries that they are working 
with.  Scholars learned how to counsel their peers who are dealing with grief.  
Participants were able to share the new techniques they learned and information on 
HIV/AIDS.  ELCAP staff has also conducted outreach programs in all of beneficiaries’ 
schools. 
 
FAWENA provides funds to schools to conduct mentoring activities with a focus on 
HIV/AIDS and counseling skills. FAWENA discovered that many of the new schools 
participating in the program, which did not have previous experience with the 
Ambassadors’ Girls’ Scholarship Program, were not grasping the concept of mentoring.  
FAWENA decided to provide training for focal teachers at these schools and held a 
mentoring workshop for 20 teachers from nine schools in three regions in September.  
FAWENA surveyed teachers on why girls don’t go to school, why they don’t stay in 
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school, why they don’t perform well, and what could be done to resolve these problems.  
Teachers who attended the workshops had the following comments about their 
experience: 
 
“I learned skills that we will use to empower girls.  I learned how to use mentoring funds.  
I got ideas from colleagues.” 
 
“I learned how to prepare my activities for the mentoring program to address learners’ 
feelings such as shyness, lack of confidence, and lack of self-esteem.”  
 
NFPDN plans to hold its first mentoring day on November 12th. 
 

Community Participation 
 
FAWENA works through schools and school staff and does not actively involve the 
community. 
 
NFPDN plans to recruit prominent people with disabilities as local mentors for the 
recipients.  School teachers, government officials, leaders in the community, and 
members of organizations of people with disabilities assisted in the recruitment of 
scholars. 
 
ELCAP targeted communities that were already participating in the Evangelical 
Church’s AIDS care and support services.  This enables scholars’ families and guardians 
to benefit from these synergistic services. 
 

Challenges and Solutions 
 
Outspoken criticism in local newspapers that accused FAWENA and the Ministry of 
Education of favoring certain ethnicities and regions forced FAWENA into diversifying 
and expanding the provinces where they are implementing.  The highest concentration of 
recipients had been in the Northern Provinces, which are the most densely populated 
regions; the majority of their population is the same ethnicity as the FAWE staff and 
Minister of Education.  FAWENA was forced to implement in more remote provinces, 
with more dispersed populations.  This has created a strain on their administrative budget.  
Fortunately, the Ministry of Education has contributed to many aspects of FAWENA’s 
program including covering rent, utility bills, and transportation for monitoring visits. 
 
Rape is a serious problem in Namibia.  At least two of our partners reported that one or 
more of the AGSP girls had been raped during a holiday break. Appropriate follow-up 
care was provided. 
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Results and Lessons Learned 
 
FAWENA: General themes from the observations of teachers participating in 
FAWENA’s mentor workshop. 
 

• Now that they have a uniform and proper supplies, recipients feel equal to their 
peers at school.  They participate more in class, are less shy, have higher self-
esteem, and exude more confidence. 

 
• After receiving the scholarship, the girls’ behavior has improved and they are 

more responsible.  The girls interact more with their peers. 
 

• The girls have improved attendance and academic performance.  As teachers, they 
are better able to instruct in the classroom because children are more motivated to 
learn. 

 
 
ELCAP: Fedrika Hoebes, a hostel worker at Dorabis School and Hostel, learned the 
importance of taking time to counsel individual girls:  “The session really changed the 
way we deal with the children in our hostel.  We learned a lot.  You need to make time 
for bereavement.  If you lose someone, it is very important to sit and talk to someone 
about it.  In many cases, with so many kids here at the hostel, we did not have time to sit 
down and talk, but now we really take the extra time to counsel the kids and to hear about 
their days.”   
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Annex B: São Tomé and Principe 
 

Scholarships 
 
São Tomé e Principe Union for Promotion (STeP UP) has provided 400 scholarships 
to primary girls on the island of São Tomé.   
 

Mentoring 
 
STeP UP has organized regional and local campaigns on HIV/AIDS awareness and 
invited beneficiaries, school staff, and members of the community to attend.  Health 
specialists from a local family planning NGO facilitated these workshops.  STeP UP felt 
that it was very important to involve and educate the parents, so that they could serve as 
an example for their children.  
 
School staff members organized home visits by mentors and often participate in these 
visits themselves.  Teachers facilitate group meetings with the girls where they discuss 
positive behaviors, responsibility, and hygiene.  They have also played a role in 
monitoring girls’ hygiene and vision problems at school and reporting significant issues 
to STeP UP.  In some cases, STeP UP was able to purchase glasses for girls with their 
scholarship funds and improve their performance in school. 
 

Community Participation 
 
STeP UP invited community members to participate in the scholar selection and 
verification process.  As mentioned above, STeP Up has invited parents and adult 
community members to participate in the HIV/AIDS workshops.  Members of the 
community also serve as mentors to the girls 
 

Challenges and Solutions 
 

Teachers and neighbors have reported that some of the girls in this program continue to 
sell goods before or after school or go to the river to do laundry to make extra money. 
This is often the case for children living away from their parents with an aunt or 
grandmother.  The mentors also discovered that some girls are sent by their parents to 
live with other families who they believe will be able to provide better living conditions, 
but who, in reality, treat the girls as domestic servants.  STeP Up is formulating a strategy 
to address this problem in next year’s program.  
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STeP UP has had difficulty communicating with parents and setting up meetings.  Bad 
roads have also posed a problem during periods of heavy rains.  STeP UP has 
encountered some resistance from parents who do not want to participate in the program.  
They are making efforts to try to sensitize parents to the program goals. 
 
Sao Tome’s civil servants, including teachers, went on strike and the schools were closed.  
STeP UP could not work with the schools during the strike, but they were able to visit the girls at 
their homes.  
 
During the dry season, called “Gravana,” fishermen relocate to catch flying fish.  Mentors 
intervened on behalf of five scholars, requesting that they stay with relatives.  This 
allowed them to remain in school while their parents moved temporarily to the fishing 
areas. 
 
In one case, a grandmother and mother fought over who would receive custody of a child 
once she had received a scholarship. 
 

Results and Lessons Learned 
 
Though AIDS/HIV is still a relatively new topic in São Tomé, the communities have 
responded positively and actively participated in the HIV/AIDS workshops.  STeP UP 
staff has noticed that women are particularly eager participants, wanting to learn all that 
they can in order to protect their children from HIV/AIDS. 
 
Local media covered an HIV/AIDS workshop in São Tomé City. Some participants were 
interviewed and they told their stories for television and radio. STeP UP has found that 
since this event, they have received many new invitations to take part in television and 
radio broadcasts and other activities related to education. 
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Annex B: South Africa 
 

Start-up and Selection 
 
Ikamva Labantu (Ikamva) distributed applications to girls identified by program 
managers through Ikamva’s Foster, Vulnerable Children, Youth, and Seniors programs.  
Application forms included sections for biographic, academic, and financial information 
to be completed by the scholar and her guardian.  Ikvamva received and reviewed 
scholarship applications from 140 girls and they determined that all of the girls met the 
criteria to receive a scholarship.  They also took girls from two schools affiliated with 
Ikamva Labantu, who were evaluated as meeting AEI AGSP criteria. 
 
Heartbeat selected 19 schools to participate in the program.  Selection committees, 
comprised of teachers and Child Care Forum members from the local community, 
reviewed standardized application forms.  The selection committee targeted vulnerable 
girls with latent potential, academic ability, and/or a good past performance history. 
 

Scholarships 
 
Heartbeat has distributed 150 primary school scholarships in Free State. 
 
Humana People to People (Humana) has delivered 300 primary school scholarships in 
Limpopo and Gauteng Provinces (150 scholarships in each province). 
 
Ikamva Labantu has distributed 200 primary school scholarships in Western Cape. 
 
Media in Education Trust (MiET) has delivered 600 primary school scholarships in 
KwaZulu Natal, Eastern Cape, and North West Province (200 scholarships in each 
province). 
 
South African Girl Child Alliance (SAGCA) provided scholarships to 45 girls in 
secondary schools, all of whom were former EDDI program recipients completing their 
final year of schooling.  All of these girls are from families directly affected by 
HIV/AIDS in Mpumalanga Province. 
 

Mentoring 
 
Heartbeat presented lectures on “What is HIV/AIDS” to 70 beneficiaries in September.  
The remaining 80 beneficiaries are scheduled to receive this training in October.  The 
training was led by the Life Skill Orientation Coordinator, Brenda Khalienyane, from 
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Lebelo Primary School and included information on “who is affected,” “how AIDS 
affects us,” and “what we can to do protect ourselves from HIV/AIDS  
 
Humana trained 58 mentors at the outset of the program who continue to meet together 
bi-weekly and meet with the Program Officer on a monthly basis to problem solve and 
receive advice.  Humana developed mentoring tools including an implementation plan, a 
Mentor’s Handbook, and an agreement form, which the girls and their families sign with 
mentors during program start-up. The mentors monitor the girls’ progress, visit their 
families, and help girls with homework. Mentors also encourage girls to participate in 
youth club activities such as soccer, drama, dance, and poetry.  
 
Ikamva Labantu organized a play (drama) about HIV/AIDS and sexual abuse that will 
take place at Inkazimlo Primary School together with Love Life on October 12th.  Ikamva 
expects 120 beneficiaries to attend, as well as the rest of the students in the school. 
Parents have agreed to help supervise homework and school work. Girls in foster homes 
are organizing homework clubs. 
 
MiET conducted two mentoring sessions at Ovukaneni Primary School in Kwa Zulu 
Natal.  One was on mentoring and leadership while the other addressed adolescence and 
puberty.  Additional sessions are scheduled for October in new locations. The two 
sessions at Ovukaneni were successful, although the girls were very quiet and reserved. 
The two mentors believe that as they spend more time with the girls, they will participate 
more openly.  MiET field staff work to mentor and monitor the recipients.  They receive 
training and skill support on mentoring girls including training courses on counseling 
skills, health promotion, and dealing with grief and loss.  
 
SAGCA coordinates with home based care organizations to make sure they have services 
to fit the needs of the scholarship recipients.  The community based care agents 
communicate and coordinate with the mentors to keep them informed of the status of the 
girls’ health.  SAGCA holds discussions with the girls on topics such as AIDS, gender 
based violence, teenage pregnancy, and their linkages to poverty. Girls were also trained 
using Winrock’s Mentoring Resource Guide, which is being pilot tested with selected 
AGSP partners including SAGCA.  Some of the girls’ scholarships pay for computer 
training seminars and school field trips. SAGCA helped some of the girls to apply for 
university scholarships. 
 

Community Participation 
 
Heartbeat’s Child Care Forums, which is comprised of volunteers from the community, 
participated in scholar selection. 
 
Humana has trained 58 members of local communities to serve as mentors for the AGSP 
scholars.  Humana’s Community Care Committees, made up of local community 
members, identified and selected girls to participate in the program. 
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Ikamva Labantu has sought buy-in from the community and scholars’ families from the 
outset of the program.  They have organized scholars’ parents to supervise homework and 
schoolwork. 
 
MiET’s child-care coordinators and school-based care agents were recruited by MiET on 
the basis of their previous involvement in the communities where they live and work. 
They have distinguished themselves as outstanding members of the community because 
they have shown exemplary dedication and commitment to community development. 
MiET’s regional coordinators work closely with these workers to ensure the effective 
implementation of programs.  
 
SAGCA works with community-based care agents and other local organizations to 
monitor the girls so that they can provide the most comprehensive support possible with 
the scholarship package. 
 

Challenges and Solutions 
 
SAGCA: Many of the scholars are sick and it is difficult to encourage some girls to go to 
class everyday.  Despite discussions of the importance of school and mentoring, some of 
the girls still have problems with attendance.  SAGCA has made a special effort to 
coordinate with the community-based care organizations in order to assist the girls with 
their nutrition and social workers help with specific problems.  SAGCA has reallocated 
scholarship allowances to help sick girls improve their attendance.  For example, SAGCA 
used a portion of a girl’s food allowance to pay for a taxi to help her carry her food and 
school supplies to school because she was too weak to carry them herself. 
 
We are saddened to report that one of the scholars supervised by SAGCA passed away 
recently.  Winrock staff collected donations to help defray her funeral expenses. 
 
Humana reported that many of the girls are left alone at home to take care of younger 
siblings, making it difficult for mentors to sit down and talk to the girls and help them 
with their homework.  The CCC Members are speaking with the families where this 
problem has been identified. 
 
As some of the girls run child-headed households, constraints and problems at home 
often interfere with their ability to do their schoolwork.  When they worry about the 
status of their siblings and their housing, they are prevented from focusing fully on their 
schoolwork.   
 

Results and Lessons Learned 
 
SAGCA has found that the school environment greatly impacts the attendance and 
performance of the scholars.  SAGCA has found that in certain schools, like Acek 
Academy, which foster a culture that stresses the importance of education and supports 
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girls, the girls are doing extremely well.  One scholarship beneficiary at that school is the 
“Head Girl.” 
 
Humana observed that the AGSP has raised community awareness, not just of the 
scholarship program, but for other programs and social services that Humana runs. The 
school headmasters have told mentors that attendance of the girls has improved 
dramatically since the start of the program. 



 AEI-AGSP Region 3 Project Year 1 50 

 

Annex B: Swaziland 
 

Scholarships    
 
Orphanaid Caritas (Orphanaid) budgeted for 82 secondary school scholarships and 
1000 primary school scholarships this project year.  However, they were able to actually 
award, from their budget allocation, a total of 1260 scholarships (82 secondary school 
and 1178 primary school) to orphaned girls in 243 schools distributed throughout all 
regions of the country. 
 

Mentoring 
 
Orphanaid organized weekly and periodic life skills mentoring sessions carried out at 
community sites, such as Neighborhood Care Points, by mentors from community 
groups, Caritas’ community coordinators, and other NGOs.  Orphanaid sees HIV/AIDS 
awareness/education as an essential part of the mentoring program and has collaborated 
with other organizations working in HIV/AIDS to hold events with HIV/AIDS 
information for the scholars. 
 
Orphanaid hosted other mentoring activities including motivational speakers, peer 
mentors, role-plays, and field trips.  They participated in two major Sports Days events 
where the scholars learned how to play volleyball and other sports.  Sport Days offered 
many scholars their first opportunity to participate in any organized sport activity.   
 

Community Participation 
 
As an implementing partner for EDDI-AGSP, Orphanaid established strong working 
relationships with communities throughout Swaziland.  Under the AEI-AGSP, Orphanaid 
was able to establish scholar selection committees comprised of members from these 
communities.  It also expanded its system of coordinating regional meetings with 
community members to encourage their involvement in the program and support of the 
AEI-AGSP orphaned scholars. 
 
Guardians are active in the parent/teacher and community associations, with some 
serving as mentors and helping in the planning and implementation of mentoring and 
other events. 
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Challenges and Solutions 
 
The Orphanaid AGSP Project Manager is leaving the country due to her spouse’s 
reassignment.  Orphanaid completed interviewing candidates and has selected a 
replacement. The new person will start working with the incumbent at the end of October   
so that she can provide coaching and training before she leaves Swaziland. 
 
Swaziland is on the list of countries in Southern Africa that are well on the way toward 
achieving the Millennium Development Goal of gender parity in basic education.   The 
AEI-AGSP in Swaziland is focusing on girls who are in primary school and live in 
remote areas with high HIV/AIDS prevalence rates.    
 

Results and Lessons Learned  
 
Orphanaid found that the decision to provide uniforms, as well as school fees, made a 
significant difference in the girls’ lives.  Once girls were provided with uniforms, they 
were no longer stigmatized and this contributed to a greater sense of self-esteem for the 
scholars, particularly in schools with high concentrations of AGSP scholars.  While final 
results are not yet available, Orphanaid believes that lower drop out rates among AEI-
AGSP scholars may be directly associated with the inclusion of uniforms as part of the 
scholarship package. 
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Annex B: Zambia 
 

Scholarships 
 
Forum for African Women Educationalists Zambia (FAWEZA) exceeded its target 
of 1000 primary school scholarships by distributing 1863 scholarships to vulnerable girls 
in upper primary school in Central, Copperbelt, Eastern, Lusaka, Northwestern, and 
Southern Provinces. 
 
Young Women’s Christian Association (YWCA) has awarded 125 scholarships to 
upper primary girls in Lusaka, Copperbelt, Western, and Central Provinces. 
 

Mentoring 
 
FAWEZA uses Student Alliance for Female Education Clubs (SAFE) to mentor 
students, broaden their knowledge of HIV/AIDS, and train them as peer mentors.  
FAWEZA launched 20 SAFE Clubs during September 2005 with the help of students 
from the local universities and colleges, who serve as peer mentors.  FAWEZA has 
trained 61 of 100 teachers as SAFE Club Advisors. Their role will be to provide adult 
mentorship, act as parent figures to orphans living on their own or from child-headed 
households, and to facilitate adolescent reproductive health education which includes 
HIV/AIDS education. Approximately 257 AGSP scholars participated in these clubs as 
well as 500 additional non-AGSP scholars.  SAFE Clubs host activities such as 
mentoring, conferences, field trips, and workshops. 
 
YWCA will begin mentoring in the Autumn of 2005. Ten percent of targeted mentors 
will be youth members of the YWCA. Mentors will be presented with a selection of 
options and encouraged to create their own activities in consultation with the Regional 
Program Manager.  Mentors will also be encouraged to discuss issues related to 
HIV/AIDS.  An HIV/AIDS information packet will be provided to all mentors and any 
questions they may have can be directed to the Program Manager.  The YWCA also plans 
to include the girls and their mentors in various events, i.e. conferences, “open days” at 
the Y, “sports day”, etc.  Next year, the YWCA also plans to host a 2-day workshop in 
the three regions, which will present HIV/AIDS information in a variety of ways.  There 
will be a presentation of the facts about HIV/AIDS including ways of contracting HIV, 
prevention methods, the importance of knowing one’s status, living positively, stigma 
and discrimination.  There will be a question and discussion period along with drama 
performances by the members of the Adolescent/Youth Reproductive Health Program of 
the YWCA.  Also, speakers that are HIV positive will be scheduled to discuss their 
experiences openly and honestly. 
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Community Participation 
 
FAWEZA involved the local community in scholar identification and selection as well as 
planning and participating in SAFE Club activities. 
 
YWCA invited community members to participate in regional community selection 
committees (CSCs). The CSCs finalized nomination and selection criteria with YWCA 
staff, verified information about potential recipients, interviewed the girls, and prepared 
the final list of beneficiaries.  CSCs will also nominate mentors from their region.  
Parents of the selected girls were requested to participate in monitoring their child’s 
progress and turn in a monthly progress report questionnaire.  YWCA plans to hold an 
HIV/AIDS workshop for parents and guardians of beneficiaries in the coming months. 
 

Challenges and Solutions 
 
YWCA went through a change in senior management and encountered difficulty in 
releasing the funds to the regions while new signatories were appointed for their 
accounts.  The activities undertaken in May were carried out without release of funds; 
they used funds from their organization to cover the cost of activities and were 
reimbursed when the funds were released on June 1st. 
 
YWCA was delayed in recruiting a Program Manager for the Lusaka region.  This 
slowed down program start-up in that region.  However, they were able to identify a new 
manager in July and subsequently selected scholars and awarded scholarships in that 
region.  
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Annex D:  Reaching People, Changing Lives  
 
These stories illustrate the impact of the program on a human level.  Testimonials from 
AGSP scholars and parents have been included to demonstrate the importance of the 
program from their perspective. 
 
 
 
Madagascar : Marie Florence Razafiniahatratra 9th Grade. 17 years old 
Interviewed by Winrock International during July 2005 field visit 

 
  
What is your favorite subject? 
French 
 
What would you like to be when you grow-up? 
I would like to be a French Professor.  I can read, write and 
speak well. 
 
Who do you live with? 
I am the oldest child.  I have two sisters and one brother.  
My father does not work because he is paralyzed.  My 
mother does housework. 
 
What was your life like before the scholarship? 
In 8th grade, I had no money for school fees.  I had to drop 

out of school to work as a house servant.  My mother did not want me to go to school.  
Now that I have the scholarship, I paid the registration fee myself and I am in school. 
 
Without this scholarship, I do not think I would be in school.  I would probably be 
working as a domestic servant.  With this scholarship, I can continue my studies.  I want 
to continue all the way to the finish. 
 
 
 
Mozambique: Dulce Nhotofoane, Grade 7, 17 Years Old  
Interview Submitted by Kulima 
 
How has the scholarship affected your life? 
I am much more movitated to continue my studies since I received the school materials 
and provisions that I really needed.  The scholarship provides a moment of hope.   
 
How was your life before you received the schoalrship? 
Difficult!  I did not have sufficient school materials or food.  With the little my family 
has, it is not possible to buy basic school supplies. 
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How has your life changed since you received the scholarship? 
I can dedicate more time to review my lessons.  I only go to the fields to farm on 
Saturdays, since I have the minimum to sustain myself. 
 
What do you do for fun? 
I play “NECA.”  It’s a local game from my zone. 
 
What would you like to do when you get older? 
I would like to be a Social Science teacher. 
 
What advice can you give to other girls your age? 
To study very hard, to be repected, and to contribute to their families. 
 
 
 
Congo: Mamouna Pembe Orrela Rochriste, Grade 12 
Interview by Winrock during June 2005 field visit. 
 
My father died.  My mother works for IRC.  Everything changed for me when I got the 
scholarship because I could buy what I wanted including all the photocopies and 
documents for school.  The scholarship helped to motivate 
me.  At the beginning of the year – I picked 14/20 
(American B+, A-) as my minimum average.  School is 
difficult; you need to be everywhere - in the library, with 
your study group.  
 
I love to pray and I say that this scholarship was a gift from 
God.  A friend who was a [scholarship] recipient told me 
about the scholarship program.  My mom did not think I 
could get it (rarely are scholarship competitions transparent 
in Congo).  I said to myself – You have to try.  When I got 
it, my mom was so happy.  She said, “Now you have to 
work double hard.” 
 
With my scholarship, I helped my mom – mostly with 
school expenses like tutoring, paying for library expenses, 
and trips to the French cultural center.  My time at the French cultural center really 
helped me with the Bac.  I did a science/math/biology test and you really do not get 
enough information or documents at school.  Without supplementary documents from the 
library or cultural center, the test would be impossible.  I have worked so hard, it is like I 
am married to school. 
 
My first priority is school.  With a diploma, you are respected.  I want to be in a position 
to help other girls – to do something for our nation. 
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I really like chemistry.  There are so many mysteries inside.  I would like to be a water 
chemist.  We cannot live without water.  I want to know everything about it – what is 
inside it?  What can we use it for?  I would like to be an international consultant.  I want 
to finish school before I start a family.   
 
I want to be able to give money back to other girls – who are disadvantaged or orphans. I 
love school and I want to encourage the other girls to be comfortable in their own skin.  I 
think you can achieve success in life and work.  I want to encourage girls – not to be 
afraid to step away from a group if you don’t like what they are doing. 
 
 
 
Namibia: Hanalie Sizeline Noweises, Grade 6, 12 years old 
Interviewed by Winrock during July 2005 monitoring visit: 
 

In perfect English Hanalie exclaims, “I like school.  I 
like Science and Social Studies.  I am very proud of my 
school and I am very happy that you have come to 
visit.”   
 
Hanalie asked where the money came from and I 
explained that the money comes from the US taxpayers 
and eventually makes its way into her hands.  “If I get 
my scholarship, I hope to buy school supplies.” “I 
enjoy my education.  I was selected for the scholarship 
because I work very hard.”   
 
“When I grow up, I would like to be governor of my 
Province.”  When asked if this would be hard to do as a 
girl/woman, Hanalie proudly explained, “The governor 
of our Province is a woman.  I always watch her 

carefully when she speaks in public.  I am studying her because I am going to have her 
job some day.”   
 
“My father died, so it makes it difficult.  I have no school bag and would love to get one 
with the scholarship because I bring my books to school in a plastic bag.  I am very proud 
of myself; I am special; I like school very much.” 
 
 
 
South Africa: Anathi Kalss, Grade 5, 8 years old 
Submitted by Ikamva Labantu Staff. 
 
Anathi’s parents died from AIDS. Her family of five lives in a shack. Her grandmother is 
the only person in the household who is working; she makes a meager living by selling 
sweets and chips from home.  When she misses her mother she talks to her grandmother.  
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Her grandmother always tells her to be a big girl and reminds her of the funny things that 
her mother would do and then she feels better.  She is never absent from school and she 
loves her grandmother because she is very funny.   

 
 
 
 
 
Madagascar: Viviane Hanitiniala Raminosoa, 14 years old and her mother 
Joesphina Rasoarisoa  
Interview conducted by Winrock International during July 2005 field visit.  Viviane is 
deaf, so her mother interpreted most of her answers. 
 

  
What is your favorite course? 
Malagasy 
 
What would you like to be when you grow up? 
A chef  
 
“Every month Viviane receives her scholarship 
money.  She tells her brothers and sisters that if 
they do well in school and study hard, there are 
foreign people who are willing to help them, like 
they are helping her.  She, despite her handicap, is 
the role model for our entire household.” 
 
“The scholarship changed her a lot.  Now she can  
buy the supplies that she wants.  She is very proud 
of her scholarships and wants to show off her 
supplies to everyone to show how hard she has                                                           

worked.” 
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“The scholarship enables Viviane to attend a special School for Deaf children.  The 
scholarship cannot pay all of the tuition, but pays most of her supplies.  I supplement the 
scholarship by selling Malagasy Arts and Crafts.  Two years ago, I tried to send her to a 
“normal school,” but Viviane had a hard time fitting in.” 
 
“Viviane loves this school and has even begged to board at the center.  She really feels 
comfortable there.  Sometimes, when she comes home, she is insulted - when she is at the 
school (with her deaf and mute peers) she is very relaxed and at ease.” 
  
 
 
 
Malawi: Mother of Recipient in Ntcheu 
Submitted by CREECOM. 
 
A mother approached us and asked to speak on the behalf of the other parents.  
Overwhelmed with emotion, she just pointed to heaven with tears running down her 
cheeks.  Later on with a little courage thanked God for selecting one of her dependents. 
She said, “In the past, my child could go to school on an empty stomach because the little 
food that we have could not be enough to suffice for breakfast and lunch. As such I used 
to tell my children to go to school first and eat later.  My three orphaned grand children 
slept on bare ground without anything to cover themselves up. They could complain of 
pneumonia now and then and that was affecting their school attendance but now (with the 
scholarship) my children are rich!” After these words, she sobbed and went on to ask God 
to give more resources to those giving the assistance so that more and more vulnerable 
children are reached out with such assistance. 
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Annex F:  School Directory 
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Annex E:  School Directory - Region 3
October 28, 2005

COUNTRY PARTNER SCHOOL NAME PROVINCE
PRINCIPAL'S 
FIRST NAME

PRINCIPAL'S 
LAST NAME

HIGHEST 
GRADE 
AT 
SCHOOL

Angola CHA 500 casas Luanda M/MS No Name 12

Angola CHA 501 casas Luanda M/MS No Name 12

Angola CHA 502 casas Luanda M/MS No Name 12

Angola CHA 503 casas Luanda M/MS No Name 12

Angola CHA 504 casas Luanda M/MS No Name 12

Angola CHA 505 casas Luanda M/MS No Name 12

Angola CHA 506 casas Luanda M/MS No Name 12

Angola CHA 507 casas Luanda M/MS No Name 12

Angola CHA 508 casas Luanda M/MS No Name 12

Angola CHA 509 casas Luanda M/MS No Name 12

Angola CHA Engil Luanda M/MS No Name 12

Angola CHA Escolinha da Paz Luanda M/MS No Name 12

Angola CHA Fidel de Castro Luanda M/MS No Name 7

Angola CHA Horizonte Azul Luanda M/MS No Name 12

Angola CHA IMNE Luanda M/MS No Name 12

Angola CHA Loy Luanda M/MS No Name 12

Angola CHA Paiva Luanda M/MS No Name 12

Angola CHA Rainha Nhacatolo Luanda M/MS No Name 12

Angola CHA Rejodoria Luanda M/MS No Name 12

Angola CHA Preparatória Luanda M/MS No Name 12

Angola OCSI Bongavilia Luanda M/MS No Name 12
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Angola OCSI Centro Escolar Amizade Luanda M/MS No Name 12

Angola OCSI Colegio Quina Ngola Luanda M/MS No Name 12

Angola OCSI Escola Camosse e Catarine Luanda M/MS No Name 7

Angola OCSI Escola Nova Luanda M/MS No Name 12

Angola OCSI Escola Policial.PM Luanda M/MS No Name 12

Angola OCSI Escolinha da Paz Luanda M/MS No Name 12

Angola OCSI Nnguitalele Luanda M/MS No Name 7

Angola OCSI S. José Luanda Luanda M/MS No Name 12

Angola OCSI Santa Catarina de Sena Luanda M/MS No Name 7

Angola
Salesian Bros BANGO-ANGA, Escola da 

Missão Calulo Kuanza Sul VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros Calulo ZELE DE MAGIA, 

Escola da Missão Calulo Kwanza Sul  VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros Calulo-Sede, Escola da 

Missão Calulo Kwanza Sul  VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros Cangonga sede,Centro 

Educativo Dom Bosco Kwanza Sul  MARTIN LASARTE 8

Angola
Salesian Bros Cangongo, Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Canhondo, Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros CARIMBA, Escola da 

Missão Calulo Kwanza Sul  VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros CASSANGA, Escola da 

Missão Calulo Kwanza Sul  VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros CASSANHA ( T ), Escola 

da Missão Calulo Moxico  VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros CASSANHA, Escola da 

Missão Calulo Kwanza Sul  VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros Cassoalala, Escola 

Missionária Kwanza Sul  JOSÉ LÓPEZ 9

Angola
Salesian Bros Cassoma Moxico, Centro 

Educativo Dom Bosco Kwanza Norte  MARTIN LASARTE 8

Angola
Salesian Bros Cavimbi, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8
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Angola
Salesian Bros Centro Educativo Dom 

Bosco (Moxico) Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Chicala 1, Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Chicala, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Chizuly, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Dala Issossa, Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros EDB-Lixeira, Escola Dom 

Bosco Moxico  JEREMIAS

CAWAIA DE 
JESUS ALFREDO 12

Angola
Salesian Bros

Escola da Missão Calulo Kwanza Sul  VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros

Escola Dom Bosco Luanda  JEREMIAS

CAWAIA DE 
JESUS ALFREDO 12

Angola Salesian Bros Escola Missionária Kwanza Norte  JOSÉ LÓPEZ 9

Angola
Salesian Bros HATE(ZENZO), Escola da 

Missão Calulo Kwanza Sul  VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros Kapequeno, Centro 

Educativo Dom Bosco Luanda  MARTIN LASARTE 8

Angola
Salesian Bros Mulau, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Munhango, Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Ngombe, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros QUITILA, Escola da Missão 

Calulo Kwanza Sul  VICTOR

SEQUEIRA 
GUTIERREZ 12

Angola
Salesian Bros Sacheka,Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Sachibamda, Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Sachikota, Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Saifula, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8
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Angola
Salesian Bros Saimina, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Sajumba, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Salele, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola

Salesian Bros Salimbuango-kahula, 
Centro Educativo Dom 
Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Saluanja, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Samanhika,Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Samanhina,Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Samayanda, Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Tchicala 2, Centro 

Educativo Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros Tchicala, Centro Educativo 

Dom Bosco Moxico  MARTIN LASARTE 8

Angola
Salesian Bros

Trilhos, Escola Dom Bosco Moxico  JEREMIAS

CAWAIA DE 
JESUS ALFREDO 12

Angola
FHA Casa de acolhida da Missão 

de Calulo Kwanza Sul  ANA IRENE DOS SANTOS 12

Angola
FHA Centro Educativo Dom 

Bosco (Moxico) Moxico MARTIN LASARTE 8

Angola
FHA Centro Educativo Laura 

Vicunha  Luanda JURACY DA SILVA 8

Angola
FHA Centro Educativo María 

Auxiliadora Moxico  MARIA GARNEIRO 9

Angola FHA Escola Dom Bosco Luanda  MARIA IRENE ARANGO 8

Botswana Skillshare KANG PRE-SCHOOL KGALAGADI M/MS No Name 0

Botswana Skillshare Kang Primary School Kgalagadi North Molemele Dineo 7

Botswana Skillshare Mahusane Primary School Kgalagadi North Mpho Mpho 7

Botswana Skillshare Phuduhudu Primary School Kgalagadi North Neo Neo 7
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Congo CUSAA A.A. Neto Brazzaville* M/MS No Name 13

Congo CUSAA A; Neto Bouenza M/MS No Name 13

Congo CUSAA Africa Génie Kouilou M/MS No Name 13

Congo CUSAA Alfred Nobel Brazzaville Brazzaville* M/MS No Name 13

Congo CUSAA Alfred Nobel Kouilou Kouilou M/MS No Name 13

Congo CUSAA Aliyou Fatima Brazzaville* M/MS No Name 13

Congo CUSAA Arc en Ciel Brazzaville* M/MS No Name 13

Congo CUSAA Bilengue Félix Eboué Brazzaville* M/MS No Name 13

Congo CUSAA Bon Berger Niari M/MS No Name 13

Congo CUSAA C.E.G. de Gamboma Plateaux M/MS No Name 13

Congo CUSAA C.E.G. de l'Unité Niari M/MS No Name 13

Congo CUSAA C.E.T.M Plateaux M/MS No Name 13

Congo CUSAA C.S. Evangelique Bouenza M/MS No Name 13

Congo CUSAA C.S. Nother Dame Fatima Niari M/MS No Name 13

Congo CUSAA CEG de Djamabala Plateaux M/MS No Name 13

Congo CUSAA CEG de Ouesso Sangha M/MS No Name 13

Congo CUSAA CEG de Sibiti Lekoumou M/MS No Name 13

Congo CUSAA CEG d'Impfondo Likouala M/MS No Name 13

Congo CUSAA CEG Moundongo Pool M/MS No Name 13

Congo CUSAA CEMINACE Kouilou M/MS No Name 13

Congo CUSAA CET de Djamabala Plateaux M/MS No Name 13

Congo CUSAA CET du 1er Mai Brazzaville* M/MS No Name 13

Congo CUSAA CETCI Revolution Sangha M/MS No Name 13

Congo CUSAA CETF d'Ewo Cuvette M/MS No Name 13

Congo CUSAA CETM Sangha M/MS No Name 13

Congo CUSAA Chaminade Brazzaville* M/MS No Name 13

Congo CUSAA Charité Brazzaville* M/MS No Name 13

Congo CUSAA Charles Montesquieu Kouilou M/MS No Name 13

Congo CUSAA Cinq (5) Février Brazzaville* M/MS No Name 13
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Congo CUSAA Clé-Phénix Brazzaville* M/MS No Name 13

Congo CUSAA CMIV Plateaux M/MS No Name 13

Congo CUSAA Collège Isaac Newton Kouilou M/MS No Name 13

Congo CUSAA Collège Roi Salomon Brazzaville* M/MS No Name 13

Congo CUSAA CPRED Kouilou M/MS No Name 13

Congo CUSAA CSAP Plateaux M/MS No Name 13

Congo CUSAA CSNDR Brazzaville* M/MS No Name 13

Congo CUSAA De la Martine Brazzaville* M/MS No Name 13

Congo CUSAA Delta "le Bambino" Brazzaville* M/MS No Name 13

Congo
CUSAA

Dom Helder Camara 
Brazzaville Brazzaville* M/MS No Name 13

Congo
CUSAA

Dom Helder Camara 
Kouilou Kouilou M/MS No Name 13

Congo CUSAA EAD Brazzaville* M/MS No Name 13

Congo CUSAA Ecole Actuelle Brazzaville* M/MS No Name 13

Congo CUSAA Edoura & Ambi Brazzaville* M/MS No Name 13

Congo CUSAA Efficace Brazzaville* M/MS No Name 13

Congo CUSAA Evangélique Brazzaville* M/MS No Name 13

Congo CUSAA Fraternité Brazzaville* M/MS No Name 13

Congo CUSAA Fulbert Youlou Brazzaville* M/MS No Name 13

Congo CUSAA Georges Mayiga Kouilou M/MS No Name 13

Congo CUSAA Gneto Brazzaville* M/MS No Name 13

Congo
CUSAA Groupe Scolaire du Centre Kouilou M/MS No Name 13

Congo CUSAA Huit (8) Février Brazzaville* M/MS No Name 13

Congo CUSAA Iskra N'duenga Brazzaville* M/MS No Name 13

Congo CUSAA Juvenat Sainte Marie Brazzaville* M/MS No Name 13

Congo CUSAA Kébano Brazzaville* M/MS No Name 13

Congo CUSAA Kwamé Nkruma Sangha M/MS No Name 13

Congo CUSAA La Boussole Brazzaville* M/MS No Name 13
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Congo CUSAA La Grace Brazzaville* M/MS No Name 13

Congo CUSAA La Martinière Brazzaville Brazzaville* M/MS No Name 13

Congo CUSAA La Martinière Kouilou Kouilou M/MS No Name 13

Congo CUSAA La Nouvelle Pépinière Kouilou M/MS No Name 13

Congo CUSAA La Paix Brazzaville* M/MS No Name 13

Congo CUSAA La Révolution Brazzaville* M/MS No Name 13

Congo CUSAA L'Amitié Brazzaville* M/MS No Name 13

Congo CUSAA Le Berger Kouilou M/MS No Name 13

Congo CUSAA Leopold Sédar Senghor Brazzaville* M/MS No Name 13

Congo CUSAA Les Côtiers Kouilou M/MS No Name 13

Congo CUSAA Louis Grégory Kouilou M/MS No Name 13

Congo CUSAA Lumumba Brazzaville* M/MS No Name 13

Congo CUSAA Lycée Champagnat Cuvette M/MS No Name 13

Congo CUSAA Lycée de Djamabala Plateaux M/MS No Name 13

Congo CUSAA Lycée de Gamboma Plateaux M/MS No Name 13

Congo CUSAA Lycée de Kinkala Pool M/MS No Name 13

Congo CUSAA Lycée de Mindouli Pool M/MS No Name 13

Congo CUSAA Lycée de Mouyondzi Bouenza M/MS No Name 13

Congo CUSAA Lycée de Nkayi Bouenza M/MS No Name 13

Congo CUSAA Lycée de Ouesso Sangha M/MS No Name 13

Congo CUSAA Lycée de Sibiti Lekoumou M/MS No Name 13

Congo CUSAA Lycée d'Ewo Cuvette M/MS No Name 13

Congo CUSAA Lycée d'Impfondo Likouala M/MS No Name 13

Congo CUSAA Lycée Technique 1er MAI Brazzaville* M/MS No Name 13

Congo
CUSAA Lycée Technique 5 Février Brazzaville* M/MS No Name 13

Congo
CUSAA Lycée Technique d'Owando Cuvette M/MS No Name 13

Congo CUSAA Maévy d'Elite Kouilou M/MS No Name 13

Congo CUSAA Mama Elambé Brazzaville* M/MS No Name 13
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Congo CUSAA Marthin Luther King Bouenza M/MS No Name 13

Congo CUSAA Mbirou Sangha M/MS No Name 13

Congo CUSAA Mbota Raffinerie Kouilou M/MS No Name 13

Congo CUSAA Michel Guembélla Sangha M/MS No Name 13

Congo CUSAA Moukondo Brazzaville* M/MS No Name 13

Congo CUSAA Mundinba Brazzaville* M/MS No Name 13

Congo CUSAA Nazareth Brazzaville* M/MS No Name 13

Congo CUSAA Notre Dame de Rosaire Brazzaville* M/MS No Name 13

Congo CUSAA Paillote Brazzaville* M/MS No Name 13

Congo CUSAA Paul Obambi Brazzaville* M/MS No Name 13

Congo CUSAA Pierre Mabiala Bouenza M/MS No Name 13

Congo CUSAA Pierre Mabika Bouenza M/MS No Name 13

Congo CUSAA Raoul M. Moukondo Brazzaville* M/MS No Name 13

Congo CUSAA Révolution Brazzaville* M/MS No Name 13

Congo CUSAA Roi Salomon (Mikalou) Brazzaville* M/MS No Name 13

Congo CUSAA Sacré Coeur Brazzaville* M/MS No Name 13

Congo CUSAA Saint François Brazzaville* M/MS No Name 13

Congo CUSAA Saint Vincent Brazzaville* M/MS No Name 13

Congo CUSAA Savorgnan de Brazza Brazzaville* M/MS No Name 13

Congo CUSAA Technique Agricole Cuvette M/MS No Name 13

Congo CUSAA Technique de  Dolisie Niari M/MS No Name 13

Congo CUSAA Technique de l'OCH Kouilou M/MS No Name 13

Congo CUSAA Technique Pierre Prié Kouilou M/MS No Name 13

Congo
CUSAA

Technique Poaty Bernard 
Brazzaville Brazzaville* M/MS No Name 13

Congo
CUSAA

Technique Poaty Bernard 
Kouilou Kouilou M/MS No Name 13

Congo CUSAA Thomas Sankara Brazzaville* M/MS No Name 13

Congo CUSAA Unité Brazzaville* M/MS No Name 13

Congo CUSAA Victor Hugo Brazzaville* M/MS No Name 13
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Congo CUSAA Victor Justin Sathoud Niari M/MS No Name 13

Gabon FEGAB
Adventiste Estuaire Magloire

MWAMBA 
KIYOMBO 6

Gabon FEGAB Agoungou Estuaire Raymonde BOUROUBOU 6

Gabon FEGAB Akébé 1 Estuaire Laure Flora ATSAME 6

Gabon FEGAB Akébé 2 Estuaire Jean Baptiste EKORO ABAGHA 6

Gabon FEGAB
Akébé Belle vue 2 Estuaire Flavien 

NDOUTOUME 
NDONG 6

Gabon FEGAB Akébé OPT Estuaire Lucie BESSIMA 6

Gabon FEGAB
Alibandeng Estuaire Aloise

MEZUI ME 
NDONG 6

Gabon FEGAB Bâ Omar Estuaire Pauline Mbina 6

Gabon FEGAB Baraka Mission Estuaire M/MS No name 6

Gabon FEGAB Batavéa 1 Estuaire Gertrude OBE NSOLO 6

Gabon FEGAB Batavéa 2 Estuaire Jean Roger ONE 6

Gabon FEGAB
Batavéa 3 Estuaire Flore Isabelle

MAPOLA 
MOUGOLA 6

Gabon FEGAB Belle vue 1A Estuaire Elie NZIENGUI 6

Gabon FEGAB Belle vue 1B Estuaire M/MS No name 6

Gabon FEGAB
Belle vue 2 Estuaire Philippine

MBOUI 
ENDAMANE 6

Gabon FEGAB Belle vue 3 Estuaire Nicaise NGOUA OBAME 6

Gabon FEGAB Bissegue Plein Ciel Estuaire Bruno LANGA 6

Gabon FEGAB Camp Ntchoréré Estuaire Blaise POULISSI 6

Gabon FEGAB Château des Innocents Estuaire Hortense BENDOME MBA 6

Gabon FEGAB Damas 1 Estuaire Edith Liliane MEKINA 6

Gabon FEGAB De la Joie Estuaire Gaston DOTOU 13

Gabon FEGAB Ecole Nationale pour 
Enfants Déficients Auditifs Estuaire Saliou

MOUBOYI 
MIDOKO 6

Gabon FEGAB Elite Africaine Estuaire Christian DA CRUZ 6

Gabon FEGAB ENS A Estuaire Véronique MENGUE EDO 6

Gabon FEGAB ENSET A Estuaire Hassan EYEGHE 6
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Gabon FEGAB ENSET B Estuaire Lisette MBENGA NZEMBI 6

Gabon FEGAB
Glass Estuaire Augustine

ANDAGUI-
OMPANA 6

Gabon FEGAB Gros Bouquet 3 Estuaire Philomène MEYE 6

Gabon FEGAB
La Bonne Semence Estuaire Elie

TOUMBA 
TCHYMANGA 6

Gabon FEGAB Les Thatys Delor de Saint Estuaire M/MS No name 6

Gabon FEGAB
Mairie de Plaine Niger Estuaire

Edwige 
Benoîte BOUADJA 6

Gabon FEGAB Martine Oulabou Estuaire M/MS No name 6

Gabon FEGAB Melen Estuaire Cyprien MEBOUNE ESSO 6

Gabon FEGAB Mont Bouët 2 Estuaire Norbert BAMBA 6

Gabon FEGAB Montfort Estuaire Jeanine BOULINGUI 6

Gabon FEGAB
Notre Dame des Victoires Estuaire

Cécile Patricia 
M,

NICOLAS 
RENAMY 6

Gabon FEGAB Nzeng Ayong 1 Estuaire Paulette MENGUE 6

Gabon FEGAB Nzeng Ayong 2 Estuaire M/MS No name 6

Gabon FEGAB Nzeng Ayong 3 Estuaire Claire LADI MABILA 6

Gabon FEGAB Nzeng Ayong Dragages Estuaire Delongeot MEYE M'OBIANG 6

Gabon FEGAB Nzeng Ayong Lacs Estuaire Jean Bernard KOUMBA 6

Gabon FEGAB
Nzeng Ayong Nouvelle Cité Estuaire Victor Elie NKOULOU 6

Gabon FEGAB Octra 1 Estuaire Julien NTOUNG MBA 6

Gabon FEGAB Ossengué Estuaire Michel BOUNDA 6

Gabon FEGAB Peyrie Estuaire Marjolaine BIKEYE 6

Gabon FEGAB PK8 2 Estuaire Alexandre NGABONI 6

Gabon FEGAB PK8 3 Estuaire Alain LIPOBO 6

Gabon FEGAB Providence Divine Estuaire Fidel MBA MORO 6

Gabon FEGAB Rédemption Totale des 
Sourds Estuaire Germain OZO 6

Gabon FEGAB SNI 1 Estuaire Jeannot ENGONE 6

Gabon FEGAB St Jacques Estuaire Emmanuel OSSA MEDANG 6
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Gabon FEGAB St Michel Estuaire Michel NKOGO ONDO 6

Lesotho LSC Boqate A.C.L. Secondary 
School Maseru Not known Not known 10

Lesotho LSC Cenez High School Maseru none none 12

Lesotho LSC Hareeng High School Quthing M/MS Mafatiri 12

Lesotho LSC John xxiii High School Qacha's Nek Sr.I.M. Makhetha 12

Lesotho LSC Kolonyama High School Leribe Teboho Mokhomo 12

Lesotho LSC Lebopo Primary School Mokhotlong Atafalang Sethathi 7

Lesotho LSC Leseli Community School Maseru Dieketseng Khonthu 7

Lesotho LSC Life High School Maseru Hazel Selloane  Tsatsane 12

Lesotho LSC 'Mabathoana High School Maseru Sr.A. Mohanoe 12

Lesotho LSC Maputsoe Com.S.S Leribe Mrs.M. Makhaola 10

Lesotho LSC Masianokeng High School Maseru Mr.K.T. Chimombe 12

Lesotho LSC Masianokeng Primary 
school Maseru M Letumanyane 7

Lesotho LSC Matikoe High School Maseru Mr.M Mphana 12

Lesotho LSC 'Matikoe High School Maseru Mr.M Mphana 12

Lesotho LSC Mokhalimetso Primary 
School Mohales Hoek 'Ma Khotso Lephutha 7

Lesotho LSC Morija Girl School High 
School Maseru Mrs.L. Nthabane 12

Lesotho LSC
Moshoeshoe II High School Maseru Mr.E.M. Letsoala 12

Lesotho LSC Phomolong L.E.C. 
Secondary School Maseru Jane Kathekiso 10

Lesotho LSC Pita Primary School Maseru A Nopela 7

Lesotho LSC Sefika High School Maseru Mrs.K. Mahula 12

Lesotho LSC Senkoase High School Mokhotlong Maputle Mohlomi 12

Lesotho LSC Senkoase Primary School Mokhotlong 'Mamothusi Monaheng 7

Lesotho LSC St. James Primary School Maseru M/MS No Name 7

Lesotho LSC St. Joseph High School Maseru Bro.B.C. Majoro 12
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Madagascar Pact
AAM (Association des 
polyhandicapes) Antananarivo Robinson Josoa

RADAFINIANTSO
A 13

Madagascar Pact
AEPH (Association des 
polyhandicapes) Antananarivo Robinson Josoa

RADAFINIANTSO
A 13

Madagascar Pact
AKAMA (Ecole des sourds 
muettes) Antananarivo Jules

ANDRIAMAMPIA
NINA 13

Madagascar Pact
AKANY AVOKO (Centre 
d'orphelinat) Antananarivo Christian Hery

RATOVONDRAHO
NA 13

Madagascar Pact Akany Felana Maitso Antananarivo Lalatiana
RASOLOVOLOLO
NIAINA 7

Madagascar Pact
AKANY TSIMOKA  (Centre 
d'orphelinat) Antananarivo M/MS No Name 13

Madagascar Pact
AVOTRA  (Centre 
d'orphelinat) Antananarivo

Andrianasolo 
Vololotiana 
Alivelo RAZAFIALISOA 13

Madagascar Pact CEG Ambatovory Fianarantsoa Noel RAKOTOARISOA 7

Madagascar Pact CEG Ambila Fianarantsoa Bruno RAZAFIMAMONJY 13

Madagascar Pact CEG Ambilombe Antananarivo M/MS No Name 13

Madagascar Pact CEG Ambodibonara Toamasina Jean Jacques RABE 13

Madagascar Pact CEG Ambohimalaza Antananarivo
Randriamaroso
a 

ANDRIAMIALIMA
NANA 13

Madagascar Pact CEG Ambohimiadana Fianarantsoa M/MS No Name 13

Madagascar Pact CEG Ampefiloha Antananarivo M/MS No Name 13

Madagascar Pact CEG Andoharanofotsy Antananarivo Jean Claude RAMADISON 13

Madagascar Pact CEG Andranomanelatra Antananarivo Robin ANDRIAMAHADY 13

Madagascar Pact CEG Ankaramalaza Fianarantsoa M/MS No Name 7

Madagascar Pact CEG Ankorombe Fianarantsoa Jean Marie RAKOTOARIVELO 13

Madagascar Pact CEG Annexe Toamasina Jean Baptiste RAKOTOARISON 13

Madagascar Pact CEG Antanimena Antananarivo Georges FERNAND 13

Madagascar Pact CEG Antsaharoa Fianarantsoa M/MS No Name 13

Madagascar Pact CEG Belazao Antananarivo Richard
NDRIAMAMPAND
RISTA 13

Madagascar Pact CEG Bemasoandro Antananarivo
Vaomiamina 
Roberte Alice

RAZANABELONO
RO 13
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Madagascar Pact CEG Betsizaraina Toamasina Henri ZAFILAHY 13

Madagascar Pact CEG Fandrandava Fianarantsoa
Andriamiady 
Paul RASOLODERA 13

Madagascar Pact CEG Farafangana Fianarantsoa Bonne Félix RABARIJAONA 13

Madagascar Pact CEG Isorana Fianarantsoa Eugène
ANDRIAMAHAZO
SOA 13

Madagascar Pact CEG Ivohitra Antananarivo M/MS No Name 13

Madagascar Pact CEG Joël Rakotomalala Fianarantsoa
Jeanne 
Ranjamiadana

RAZAFINDRAVEL
O 13

Madagascar Pact CEG Mahaditra Fianarantsoa Emile RABENJAMINA 7

Madagascar Pact CEG Mahanoro Toamasina
Ainarivony 
Oliva

ANDRIANOMANA
NA 13

Madagascar Pact CEG Mahasoabe Fianarantsoa Désiré RAKOTOMALALA 7

Madagascar Pact CEG Mahatsinjony Fianarantsoa
Louis de 
Gonzague RAKOTOMALALA 13

Madagascar Pact CEG Manakara Be Fianarantsoa Georges Pierre MPANAOSOA 13

Madagascar Pact CEG Mananjary Fianarantsoa Maurice TONGATSARA 13

Madagascar Pact CEG Mandaniresaka Antananarivo José
RALAMBOMANA
NA 13

Madagascar Pact CEG Mangarano Toamasina
Amédée 
Chrysostome RASAMISON 13

Madagascar Pact CEG Manjakandriana Antananarivo Martin
RATSARAEFADA
HY 13

Madagascar Pact CEG Nanisana Antananarivo Daniel
RANDRIANAIVOS
ON 13

Madagascar Pact CEG Radama I Toamasina Patrice RAZANDRY 13

Madagascar Pact CEG Rakotozafy Alphonse Fianarantsoa Honoré Joseph RAKOTOARISON 13

Madagascar Pact CEG Ratsimilaho Toamasina Justin Bertrand NDRIAMALAZA 13

Madagascar Pact CEG Sabotsy Namehana Antananarivo Hajarivony
RAZAKAMIADAN
A 13

Madagascar Pact CEG Sahambavy Fianarantsoa Felix RANDEVOLAHY 7

Madagascar Pact CEG Soamalaza Antananarivo M/MS No Name 13
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Madagascar Pact CEG Tanambao Vinanintelo Fianarantsoa Dieudonné RAVAOHOAVY 7

Madagascar Pact CEG Tanjombato Antananarivo Victor Ignace
RANDRIAMANAN
TENA 13

Madagascar Pact CEG Tsiroanomandidy Antananarivo Sahondra RASOAMANANA 13

Madagascar Pact CEG Vohimasina Fianarantsoa Jeanne Céline
SOLONAHARIMA
NANARIVO 7

Madagascar Pact CEG Vohipeno Fianarantsoa Cherles DEGUISE 13

Madagascar Pact College Adventiste Antananarivo Emile RAHERIJAONA 13

Madagascar Pact
Collège Anglican St Jean 
Ambohimangakely Antananarivo

Josette 
Ratsivalaka RAHANTANIRINA 13

Madagascar Pact Collège Benjamin Escande Fianarantsoa Bien-Aimé
RAMANAKOARIV
O 13

Madagascar Pact Collège Brillant Avenir Fianarantsoa M/MS PROSPER 13

Madagascar Pact Collège Madecasse Antananarivo M/MS No Name 13

Madagascar Pact
Collège Présentation de 
Marie Fianarantsoa Marie Jeanne RAZAFINDRASOA 13

Madagascar Pact Collège Rozelina Fianarantsoa M/MS No Name 13

Madagascar Pact Collège Saint Jean Bosco Antananarivo Laurence RAHARIMALALA 13

Madagascar Pact
Collège Saint Laurent 
Ambohimanoro Antananarivo Eugène

RAZAFINDRATSI
MA 13

Madagascar Pact
Collège Saint Philippe et 
Jacques Antananarivo Holinjatovo

RASOAVELOMAN
ANA 13

Madagascar Pact
Collège St Jean Baptiste 
Ambohimalaza Antananarivo Eleonore RASOANINDRINA 13

Madagascar Pact
Ecole Anne Marie 
Javouhey Antananarivo Soeur Thérésia

RASOAZAKANDR
AINY 13

Madagascar Pact Ecole Caleb Razafimino Antananarivo Norosoa RAZANAKOTO 13

Madagascar Pact Ecole Champagnat Antananarivo
Patrice Dellys 
Hary Lisy

RANDRIAMAMON
JY 13

Madagascar Pact Ecole La Providence Antananarivo Tiana RALAMBOSOA 13

Madagascar Pact

EMRMI (Enfance de la 
Mission Redemptive 
Miséricord Antananarivo

Soeur 
Ernestine RAZERISOA 13
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Madagascar Pact
EMS (Enfance 
Missionnaire) Antananarivo Soeur Charline

NARISOA 
RAZANADRAVAO 13

Madagascar Pact EP Ambohitranjavidy Toamasina Marie RAFARAVAVY 7

Madagascar Pact EP Ankazobe Toamasina Lantosoa
RARIVOARIMALA
LA 7

Madagascar Pact EPP Ambalamangahazo Toamasina Marie Louise BAO 7

Madagascar Pact EPP Ambalanomby Fianarantsoa
Pierrette 
Monique RAVAOMALALA 7

Madagascar Pact EPP Ambodibonara Toamasina Léonie KOANY 7

Madagascar Pact EPP Ambodiharina Toamasina Belson Robert BOTOERIEL 7

Madagascar Pact EPP Ambodisaina Toamasina
Hamatra Marie 
Françoise RAKOTOMANGA 7

Madagascar Pact EPP Ampahalahondambo Fianarantsoa Jean Marcel RAJOMALAHY 7

Madagascar Pact EPP Ampapanambo Toamasina
Ghislaine Rêve 
d'or RAZAFIMAHEFA 7

Madagascar Pact
EPP Amparihibe 
Mahatsinjony Fianarantsoa M/MS No Name 7

Madagascar Pact EPP Andravoahangy I Antananarivo Hestille RASOAHELIFARA 7

Madagascar Pact EPP Ankaramalaza Fianarantsoa Pasquiou
RAZAFINDRAZAK
A 7

Madagascar Pact EPP Ankofafa Ambony Fianarantsoa Bebiarisoa
RAZAFINATOAN
DRO 7

Madagascar Pact EPP Ankofafalahy Fianarantsoa M/MS No Name 7

Madagascar Pact
EPP Antarandolo 
Fianarantsoa I Fianarantsoa

Marie 
Elisabeth

RAZAFIMAMPION
ONA 7

Madagascar Pact
EPP Antarandolo 
Fianarantsoa II Fianarantsoa M/MS No Name 7

Madagascar Pact EPP Antsihara Mahaditra Fianarantsoa Jean Justin
RANDRIATSIZAK
AINA 7

Madagascar Pact EPP Belazao Antananarivo Ferdinand RASOLOMANANA 7

Madagascar Pact EPP Bemasoandro Antananarivo Florine RAZANAMALALA 7

Madagascar Pact EPP Béryl Rose Toamasina Bruno RAMBELOSON 7

Madagascar Pact EPP Betongolo Antananarivo Pierre
ANDRIAMAHARO
ARIVO 7

Madagascar Pact EPP Camps des Mariés Toamasina Céléstine SAVIRINA 7
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Madagascar Pact EPP Fanandrana Toamasina Jean Baptiste
RABEMANANTSO
A 7

Madagascar Pact EPP Fieferana Antananarivo Pascal
ANDRIANAIVOJA
ONA 7

Madagascar Pact EPP Isorana Fianarantsoa Georgine RAVAOHITA 7

Madagascar Pact EPP Mahamasina Fianarantsoa Germain RAZAFITSIAFERA 7

Madagascar Pact EPP Mahatafandry Antananarivo Miriame Alice
RAZAFINATOAN
DRO 7

Madagascar Pact EPP Mangarivotra Antananarivo Améline RASOARIVAO 7

Madagascar Pact EPP Plateau Fianarantsoa I Fianarantsoa Marie Louise ZISLLENE 7

Madagascar Pact EPP Plateau Mananjary Fianarantsoa Hedwige RAZANAMALALA 7

Madagascar Pact EPP sabotsy Itomboana Fianarantsoa Marie Esther
RAKOTOVELONA
RIVO 7

Madagascar Pact EPP Sahafitana Toamasina Mr/Ms RABENIARISOA 7

Madagascar Pact EPP Sahambavy Gare Fianarantsoa
Joseph 
Emmanuel RAKOTOVAO 7

Madagascar Pact EPP Sahasoa Fianarantsoa Cécile RARAVINA 7

Madagascar Pact EPP Soanafindra Antananarivo
Marie Sabine 
Elisée RAHARISOA 7

Madagascar Pact EPP Tanambao Fianarantsoa Emilienne MARIJAO 7

Madagascar Pact EPP Tanambao II Toamasina Andrianina RAVELOARINORO 7

Madagascar Pact EPP Tananambo Toamasina Mr/Ms
RAMANANTOANI
NA 7

Madagascar Pact EPP Tanandava Toamasina François VELONJARA 7

Madagascar Pact EPP Todivelona Toamasina
Anne Marie 
Ghislaine LEMALADE 7

Madagascar Pact EPP Tomboarivo Antananarivo Elie Honoré RAZOELINIARY 7

Madagascar Pact EPP Tsarafasina Toamasina André Gustave RAKOTOMALALA 7

Madagascar Pact
EPP Tsaramandroso 
Ambohimandroso Toamasina Martial

RABENANDRASA
NA 7

Madagascar Pact
EPP Tsianolondroa 
Fianarantsoa I Fianarantsoa Jules Tsiriké MAKA 7

Madagascar Pact
EPP Tsianolondroa 
Fianarantsoa II Fianarantsoa M/MS No Name 7
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Madagascar Pact EPP Vohimasina Fianarantsoa M/MS No Name 7

Madagascar Pact EPP Vohitrarivo Antananarivo Désiré 
RANDRIAMAMPIO
NONA 13

Madagascar Pact
FESD (Association 
humanitaire) Antananarivo

Sylvanie 
Lucienne

RASOAZANAMAN
ANA 13

Madagascar Pact FJKM Ilanivato Antananarivo Claude A 13

Madagascar Pact
Foibe F Anabeazana Jamba 
(Ecole des Aveugles) Antananarivo M/MS No Name 13

Madagascar Pact

Foibe F Anabeazana 
Marenina (Ecole des 
sourds-muet Antananarivo

Noroniaina 
Lyliane

RAMIADANARIVE
LO 13

Madagascar Pact Kolejy Loteriana Ivory Fianarantsoa Andriantsoa
RASOLOFONDRA
DIMBY 13

Madagascar Pact
Kolejy Loteriana 
masombahoaka Fianarantsoa

Vololomboahan
gy RAKOTOARIVELO 13

Madagascar Pact LTP Ambositra Fianarantsoa Rodolphe RATELOFERA 13

Madagascar Pact LTP Farafangana Fianarantsoa M/MS ALPHONSE 13

Madagascar Pact Lycée Ambohimahasoa Fianarantsoa
Francki 
Lantosoa RALITERA 13

Madagascar Pact Lycée Antsirabe Antananarivo M/MS No Name 13

Madagascar Pact Lycée Farafangana Fianarantsoa Chamanly TATA 13

Madagascar Pact Lycée Manakara Fianarantsoa Parfait RAVALINIRINA 13

Madagascar Pact Lycée Mananjary Fianarantsoa Rémi RAKOTONOELY 13

Madagascar Pact Lycée Moderne Ampefiloha Antananarivo Aimé Donnal RAFANOHARANA 13

Madagascar Pact Lycée Privé Fitarikandro Antananarivo Hanitrinifanja RADONASON 13

Madagascar Pact
Lycée Raherivelo 
Ramamonjy Fianarantsoa M/MS No Name 13

Madagascar Pact Lycée Rakotoarisoa Fianarantsoa John RAKOTOARISON 13

Madagascar Pact
Lycée Technique Privé 
Lalaina Antananarivo Aimée Lalao RAVELOARISOLO 13

Madagascar Pact Lycée Vinet Ambohimalaza Antananarivo Maurice RANDRIANARIVO 13

Madagascar Pact Lycée Vohipeno Fianarantsoa Jeremie A 13
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Madagascar Pact Notre Dame de Rosaire Antananarivo Monique
RASOAMBOLANO
RO 13

Madagascar Pact Saint Joseph Ambozontany Fianarantsoa Gabriel RAKOTOARISON 13

Madagascar Pact Saint Joseph Ouvrier Fianarantsoa Christine RAFARA 13

Madagascar Pact

UNAHM (Association des 
polyhandicapes) Antananarivo Robinson Josoa

RADAFINIANTSO
A 13

Malawi CRECCOM Babatoni Mzimba N. M/MS No Name 8
Malawi CRECCOM Bala Mzimba S. M/MS No Name 8
Malawi CRECCOM Balaka Balaka M/MS No Name 8
Malawi CRECCOM Balitse Mchinji M/MS No Name 8
Malawi CRECCOM Bambala Nsanje M/MS No Name 8
Malawi CRECCOM Banda Nkhata-Bay Nkhata-bay M/MS No Name 8
Malawi CRECCOM Banda Zomba Zomba M/MS No Name 8
Malawi CRECCOM Banga Dowa M/MS No Name 8
Malawi CRECCOM Bangala Ntcheu M/MS No Name 8
Malawi CRECCOM Bango Lilongwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Bango Mulanje Mulanje M/MS No Name 8
Malawi CRECCOM Bangwe C.C.A.P Blantyre U. M/MS No Name 8
Malawi CRECCOM Bangwe Catholic Blantyre U. M/MS No Name 8
Malawi CRECCOM Barwe Rumphi M/MS No Name 8
Malawi CRECCOM Bawa Mzimba Mzimba S. M/MS No Name 8
Malawi CRECCOM Bawa Rumphi Rumphi M/MS No Name 8
Malawi CRECCOM Bawi Ntcheu M/MS No Name 8
Malawi CRECCOM Bazale Balaka M/MS No Name 8
Malawi CRECCOM Bembe Rumphi M/MS No Name 8
Malawi CRECCOM Bemvu Ntcheu M/MS No Name 8
Malawi CRECCOM Bereu Chikwawa M/MS No Name 8
Malawi CRECCOM Biasi Chikwawa M/MS No Name 8
Malawi CRECCOM Binoni Balaka M/MS No Name 8
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Malawi CRECCOM Bisa Machinga M/MS No Name 8
Malawi CRECCOM Bishop Mackenzie Zomba Rural M/MS No Name 8
Malawi CRECCOM Bokola Mzimba S. M/MS No Name 8
Malawi CRECCOM Bolero Rumphi M/MS No Name 8
Malawi CRECCOM Bolomombwe Mzimba N. M/MS No Name 8
Malawi CRECCOM Boma Kasungu M/MS No Name 8
Malawi CRECCOM Bona Phalombe M/MS No Name 8
Malawi CRECCOM Bowa Lilongwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Bowa Nkhotakota Nkhotakota M/MS No Name 8
Malawi CRECCOM Bowe Rumphi M/MS No Name 8
Malawi CRECCOM Bula Nkhata-bay Nkhata-bay M/MS No Name 8
Malawi CRECCOM Bula Ntcheu Ntcheu M/MS No Name 8
Malawi CRECCOM Bulala Mzimba N. M/MS No Name 8
Malawi CRECCOM Bululuji Rumphi M/MS No Name 8
Malawi CRECCOM Bumbunyika Mzimba S. M/MS No Name 8
Malawi CRECCOM Bundi Karonga M/MS No Name 8
Malawi CRECCOM Bunga Nkhata-bay M/MS No Name 8
Malawi CRECCOM Buwa Nkhata-bay M/MS No Name 8
Malawi CRECCOM Bvumo Balaka M/MS No Name 8
Malawi CRECCOM Bvungu Karonga M/MS No Name 8
Malawi CRECCOM Bwabwali Chikwawa M/MS No Name 8
Malawi CRECCOM Bwalizo Thyolo M/MS No Name 8
Malawi CRECCOM Bwaye Karonga M/MS No Name 8
Malawi CRECCOM Chaba CCAP Chitipa M/MS No Name 8
Malawi CRECCOM Chabere Mzimba S. M/MS No Name 8
Malawi CRECCOM Chaboli Mzimba N. M/MS No Name 8
Malawi CRECCOM Chabuula Kasungu M/MS No Name 8
Malawi CRECCOM Chadza Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chafumbi Ntchisi M/MS No Name 8
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Malawi CRECCOM Chagamba Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chaleza Mzimba S. M/MS No Name 8
Malawi CRECCOM Chalunga Mzimba N. M/MS No Name 8
Malawi CRECCOM Chamadenga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chamaji Mzimba S. M/MS No Name 8
Malawi CRECCOM Chamaliwa Mzimba N. M/MS No Name 8
Malawi CRECCOM Chambawala Ntchisi M/MS No Name 8
Malawi CRECCOM Chambawala Salima M/MS No Name 8
Malawi CRECCOM Chambidzi Kasungu M/MS No Name 8
Malawi CRECCOM Chambu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chambwande Nkhotakota M/MS No Name 8
Malawi CRECCOM Chambwe Kasungu M/MS No Name 8
Malawi CRECCOM Cham'ngulube Mzimba S. M/MS No Name 8
Malawi CRECCOM Champhemvu Kasungu M/MS No Name 8
Malawi CRECCOM Champheta Mzimba S. M/MS No Name 8
Malawi CRECCOM Champhinga Mzimba S. M/MS No Name 8
Malawi CRECCOM Champhumphi Mzimba N. M/MS No Name 8
Malawi CRECCOM Champiti Ntcheu M/MS No Name 8
Malawi CRECCOM Chamtambe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chamthiko Ntchisi M/MS No Name 8
Malawi CRECCOM Chamwabvi Kasungu M/MS No Name 8
Malawi CRECCOM Chanda Zomba Rural M/MS No Name 8
Malawi CRECCOM Changadeya Chikwawa M/MS No Name 8
Malawi CRECCOM Chang'anga Mzimba N. M/MS No Name 8
Malawi CRECCOM Changoma Salima M/MS No Name 8
Malawi CRECCOM Chang'ome Kasungu M/MS No Name 8
Malawi CRECCOM Chankhalamu Mzimba Mzimba N. M/MS No Name 8
Malawi CRECCOM Chankhalamu Rumphi Rumphi M/MS No Name 8
Malawi CRECCOM Chankhanga Kasungu Kasungu M/MS No Name 8
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Malawi CRECCOM Chankhanga Mchinji Mchinji M/MS No Name 8
Malawi CRECCOM Chankholombe Karonga M/MS No Name 8
Malawi CRECCOM Chankhomi Mzimba Mzimba N. M/MS No Name 8
Malawi CRECCOM Chankhomi Rumphi Rumphi M/MS No Name 8
Malawi CRECCOM Chankhungu Dowa M/MS No Name 8
Malawi CRECCOM Chanthunthu Kasungu M/MS No Name 8
Malawi CRECCOM Chanyama Mzimba N. M/MS No Name 8
Malawi CRECCOM Chaona Mangochi M/MS No Name 8
Malawi CRECCOM Chapanga Kasungu M/MS No Name 8
Malawi CRECCOM Chasato Kasungu Kasungu M/MS No Name 8
Malawi CRECCOM Chasato Mzimba Mzimba S. M/MS No Name 8
Malawi CRECCOM Chasato Nkhotakota Nkhotakota M/MS No Name 8
Malawi CRECCOM Chasengo Mzimba N. M/MS No Name 8
Malawi CRECCOM Chasimba Mzimba N. M/MS No Name 8
Malawi CRECCOM Chatalala Kasungu M/MS No Name 8
Malawi CRECCOM Chathale Mzimba S. M/MS No Name 8
Malawi CRECCOM Chatuwa Lilongwe U. M/MS No Name 8
Malawi CRECCOM Chauta Ntcheu M/MS No Name 8
Malawi CRECCOM Chawanda Balaka M/MS No Name 8
Malawi CRECCOM Chawe  Neno M/MS No Name 8
Malawi CRECCOM Chawira Salima M/MS No Name 8
Malawi CRECCOM Chazale Karonga M/MS No Name 8
Malawi CRECCOM Chembera Balaka M/MS No Name 8
Malawi CRECCOM Chendo Chitipa M/MS No Name 8
Malawi CRECCOM Cherewani Thyolo M/MS No Name 8
Malawi CRECCOM Chibale Mzimba N. M/MS No Name 8
Malawi CRECCOM Chibavi Mzuzu City M/MS No Name 8
Malawi CRECCOM Chibubu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chibvumbe Blantyre R M/MS No Name 8
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Malawi CRECCOM Chibwata Chikanga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chibwata Kalonga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chibwe Kasungu M/MS No Name 8
Malawi CRECCOM Chibweya Ntchisi M/MS No Name 8
Malawi CRECCOM Chidebwe Nkhotakota M/MS No Name 8
Malawi CRECCOM Chidedza Kasungu M/MS No Name 8
Malawi CRECCOM Chididi Thyolo M/MS No Name 8
Malawi CRECCOM Chiduli Karonga M/MS No Name 8
Malawi CRECCOM Chidzenje Kasungu M/MS No Name 8
Malawi CRECCOM Chiendausiku Balaka M/MS No Name 8
Malawi CRECCOM Chifupa Nkhata-bay M/MS No Name 8
Malawi CRECCOM Chigodi Blantyre R M/MS No Name 8
Malawi CRECCOM Chigombe Mulanje M/MS No Name 8
Malawi CRECCOM Chigoneka Lilongwe U. M/MS No Name 8
Malawi CRECCOM Chigumukire Nkhotakota Nkhotakota M/MS No Name 8
Malawi CRECCOM Chigumukire Nsanje Nsanje M/MS No Name 8
Malawi CRECCOM Chigumula Balaka Balaka M/MS No Name 8
Malawi CRECCOM Chigumula C.C.A.P Blantyre U. M/MS No Name 8
Malawi CRECCOM Chigumula Mangochi Mangochi M/MS No Name 8
Malawi CRECCOM Chigunda Nkhotakota M/MS No Name 8
Malawi CRECCOM Chigwere Dowa M/MS No Name 8
Malawi CRECCOM Chikamveka Nkhata-bay Nkhata-bay M/MS No Name 8
Malawi CRECCOM Chikamveka Zomba Zomba M/MS No Name 8
Malawi CRECCOM Chikanda Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chikanga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chikangawa Mzimba S. M/MS No Name 8
Malawi CRECCOM Chikhutu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chikhwengwe Mzimba S. M/MS No Name 8
Malawi CRECCOM Chikombe Salima M/MS No Name 8
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Malawi CRECCOM Chikomwe Mangochi Mangochi M/MS No Name 8
Malawi CRECCOM Chikomwe Zomba Rural Zomba Rural M/MS No Name 8
Malawi CRECCOM Chikonde Mwanza M/MS No Name 8
Malawi CRECCOM Chikowa Balaka M/MS No Name 8
Malawi CRECCOM Chikuli Blantyre Blantyre R M/MS No Name 8
Malawi CRECCOM Chikuli Chiradzulu Chiradzulu M/MS No Name 8
Malawi CRECCOM Chikungwa Thyolo M/MS No Name 8
Malawi CRECCOM Chikuse Ntcheu M/MS No Name 8
Malawi CRECCOM Chikutu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chikuvakuti Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chikwakwa Balaka M/MS No Name 8
Malawi CRECCOM Chikwemere Blantyre R M/MS No Name 8
Malawi CRECCOM Chikwina Nkhata-Bay M/MS No Name 8
Malawi CRECCOM Chilambiro Karonga M/MS No Name 8
Malawi CRECCOM Chilambula Lilongwe U. M/MS No Name 8
Malawi CRECCOM Chilandepa Blantyre R M/MS No Name 8
Malawi CRECCOM Chilanga Salima M/MS No Name 8
Malawi CRECCOM Chilanga (Blind) Kasungu M/MS No Name 8
Malawi CRECCOM Chilanga (Sighted) Kasungu M/MS No Name 8
Malawi CRECCOM Chilembwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chilinda Kasungu M/MS No Name 8
Malawi CRECCOM Chilombo Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chilomoni Catholic Blantyre U. M/MS No Name 8
Malawi CRECCOM Chilomoni L.E.A Blantyre U. M/MS No Name 8
Malawi CRECCOM Chiloni Zomba M/MS No Name 8
Malawi CRECCOM Chilumba Nsanje M/MS No Name 8
Malawi CRECCOM Chilumba Zomba Rural M/MS No Name 8
Malawi CRECCOM Chiluwa I Salima M/MS No Name 8
Malawi CRECCOM Chiluwa II Salima M/MS No Name 8
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Malawi CRECCOM Chimalira Mulanje M/MS No Name 8
Malawi CRECCOM Chimbende Mangochi M/MS No Name 8
Malawi CRECCOM Chimbeta Zomba Rural M/MS No Name 8
Malawi CRECCOM Chimbewa Thyolo M/MS No Name 8
Malawi CRECCOM Chimesya Mangochi M/MS No Name 8
Malawi CRECCOM Chimgonda Nkhotakota M/MS No Name 8
Malawi CRECCOM Chimpala Thyolo M/MS No Name 8
Malawi CRECCOM Chimpaya Thyolo M/MS No Name 8
Malawi CRECCOM Chimpepo Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chimphepo Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chimpumbulu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chimutu Chimutu Lilongwe U. M/MS No Name 8
Malawi CRECCOM Chimutu Kalonga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chimvano Ntcheu M/MS No Name 8
Malawi CRECCOM Chimvu Thyolo M/MS No Name 8
Malawi CRECCOM Chimwala Ntcheu M/MS No Name 8
Malawi CRECCOM Chimwala Ntchisi M/MS No Name 8
Malawi CRECCOM Chimwalira Zomba Rural M/MS No Name 8
Malawi CRECCOM Chimwamkango Mchinji M/MS No Name 8
Malawi CRECCOM Chimwanjale Chikwawa M/MS No Name 8
Malawi CRECCOM Chimwankhuku Dowa M/MS No Name 8
Malawi CRECCOM Chimwankhunda Chiradzulu M/MS No Name 8
Malawi CRECCOM Chimwankhwazi Machinga M/MS No Name 8
Malawi CRECCOM Chimwaye Kasungu M/MS No Name 8
Malawi CRECCOM Chimwaza Mulanje M/MS No Name 8
Malawi CRECCOM Chimwembe Mwanza M/MS No Name 8
Malawi CRECCOM Chimwemwe Chitipa M/MS No Name 8
Malawi CRECCOM Chinduzi Machinga M/MS No Name 8
Malawi CRECCOM Ching`ombe Mwanza M/MS No Name 8
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Malawi CRECCOM Chingamba Dowa M/MS No Name 8
Malawi CRECCOM Ching'anyi Mzimba N. M/MS No Name 8
Malawi CRECCOM Chingondo Dowa M/MS No Name 8
Malawi CRECCOM Chingozi Phalombe M/MS No Name 8
Malawi CRECCOM Chinguwo Kasungu Kasungu M/MS No Name 8
Malawi CRECCOM Chinguwo Lilongwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chinguwo Mangochi Mangochi M/MS No Name 8
Malawi CRECCOM Chinkhoma Kasungu M/MS No Name 8
Malawi CRECCOM Chinkhuli Salima M/MS No Name 8
Malawi CRECCOM Chinkhuti Nkhotakota M/MS No Name 8
Malawi CRECCOM Chinkwezule Machinga M/MS No Name 8
Malawi CRECCOM Chinsapo Lilongwe U. M/MS No Name 8
Malawi CRECCOM Chinsogholo Karonga M/MS No Name 8
Malawi CRECCOM Chinthembwe Ntchisi M/MS No Name 8
Malawi CRECCOM Chinunda Mchinji M/MS No Name 8
Malawi CRECCOM Chinungu Mzimba S. M/MS No Name 8
Malawi CRECCOM Chiole Ntcheu M/MS No Name 8
Malawi CRECCOM Chiole Annexe Ntcheu M/MS No Name 8
Malawi CRECCOM Chionjeza Salima M/MS No Name 8
Malawi CRECCOM Chipalamawamba Mangochi M/MS No Name 8
Malawi CRECCOM Chipalanje Phalombe M/MS No Name 8
Malawi CRECCOM Chipando Nkhotakota M/MS No Name 8
Malawi CRECCOM Chipanga Nkhotakota M/MS No Name 8
Malawi CRECCOM Chipata Mzimba S. M/MS No Name 8
Malawi CRECCOM Chipeleka Mangochi M/MS No Name 8
Malawi CRECCOM Chiphaso Kasungu M/MS No Name 8
Malawi CRECCOM Chiphole Nkhotakota M/MS No Name 8
Malawi CRECCOM Chipholi Kasungu M/MS No Name 8
Malawi CRECCOM Chiphoola Zomba Rural M/MS No Name 8
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Malawi CRECCOM Chipiloni Zomba M/MS No Name 8
Malawi CRECCOM Chipitu Chitipa M/MS No Name 8
Malawi CRECCOM Chipombo Mzimba S. M/MS No Name 8
Malawi CRECCOM Chiponde II Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chipula Ntcheu M/MS No Name 8
Malawi CRECCOM Chipunga Nkhata-bay M/MS No Name 8
Malawi CRECCOM Chipungu Thyolo M/MS No Name 8
Malawi CRECCOM Chipusile Ntcheu M/MS No Name 8
Malawi CRECCOM Chipwaila Kasungu M/MS No Name 8
Malawi CRECCOM Chipwera Chitipa M/MS No Name 8
Malawi CRECCOM Chirambo Rumphi M/MS No Name 8
Malawi CRECCOM Chiraweni Blantyre R M/MS No Name 8
Malawi CRECCOM Chisamba Mchinji M/MS No Name 8
Malawi CRECCOM Chisambe C.C.A.P Mulanje M/MS No Name 8
Malawi CRECCOM Chisambo Mulanje M/MS No Name 8
Malawi CRECCOM Chisangawe Nkhata-bay M/MS No Name 8
Malawi CRECCOM chisansu Chitipa M/MS No Name 8
Malawi CRECCOM Chisasa Mchinji M/MS No Name 8
Malawi CRECCOM Chisenjere Blantyre R M/MS No Name 8
Malawi CRECCOM Chisitu Chitipa M/MS No Name 8
Malawi CRECCOM Chisoka Thyolo M/MS No Name 8
Malawi CRECCOM Chisumbu Kasungu M/MS No Name 8
Malawi CRECCOM Chitala Salima M/MS No Name 8
Malawi CRECCOM Chitanga Rumphi M/MS No Name 8
Malawi CRECCOM Chitawo Ntchisi M/MS No Name 8
Malawi CRECCOM Chitedze II Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chiteka Karonga M/MS No Name 8
Malawi CRECCOM Chiteko Likoma M/MS No Name 8
Malawi CRECCOM Chitenje Kasungu M/MS No Name 8
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Malawi CRECCOM Chitheba Mzimba N. M/MS No Name 8
Malawi CRECCOM Chithiba Kasungu Kasungu M/MS No Name 8
Malawi CRECCOM Chithiba Salima Salima M/MS No Name 8
Malawi CRECCOM Chitipa CCAP Chitipa M/MS No Name 8
Malawi CRECCOM Chitipa Model Chitipa M/MS No Name 8
Malawi CRECCOM Chitipwiri Rumphi M/MS No Name 8
Malawi CRECCOM Chitsime Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chitsulo Mchinji M/MS No Name 8
Malawi CRECCOM Chitukula Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chitungu Ntcheu M/MS No Name 8
Malawi CRECCOM Chitunthika Kasungu M/MS No Name 8
Malawi CRECCOM Chiuli  Neno M/MS No Name 8
Malawi CRECCOM Chiusi Mangochi M/MS No Name 8
Malawi CRECCOM Chivumu Nkhotakota M/MS No Name 8
Malawi CRECCOM Chiwambe  Neno M/MS No Name 8
Malawi CRECCOM Chiwanga Chitipa M/MS No Name 8
Malawi CRECCOM Chiwanga Chitipa M/MS No Name 8
Malawi CRECCOM Chiwephe Nsanje M/MS No Name 8
Malawi CRECCOM Chiwisi Nkhata-bay M/MS No Name 8
Malawi CRECCOM Chiwoko Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chiwondo Karonga M/MS No Name 8
Malawi CRECCOM Chiyola Rumphi M/MS No Name 8
Malawi CRECCOM Chizewo Nkhotakota M/MS No Name 8
Malawi CRECCOM Chizinga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Choda Chiradzuru M/MS No Name 8
Malawi CRECCOM Chokolo Dzenza Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chokolo Mzumanzi Lilongwe R. M/MS No Name 8
Malawi CRECCOM Chomwe Mangochi M/MS No Name 8
Malawi CRECCOM Chonanga Karonga M/MS No Name 8
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Malawi CRECCOM Dalabani Balaka M/MS No Name 8
Malawi CRECCOM Dambo Kasungu M/MS No Name 8
Malawi CRECCOM Damu Balaka M/MS No Name 8
Malawi CRECCOM Davy Mzimba S. M/MS No Name 8
Malawi CRECCOM Dema Nkhotakota M/MS No Name 8
Malawi CRECCOM Dembo Lilongwe R. M/MS No Name 8
Malawi CRECCOM Dindi Phalombe M/MS No Name 8
Malawi CRECCOM Diti Mchinji M/MS No Name 8
Malawi CRECCOM Dombole Ntcheu M/MS No Name 8
Malawi CRECCOM Doroba Mzuzu City M/MS No Name 8
Malawi CRECCOM Dunda Kasungu M/MS No Name 8
Malawi CRECCOM Dwambazi Nkhotakota M/MS No Name 8
Malawi CRECCOM Dwangwa Kasungu M/MS No Name 8
Malawi CRECCOM Dwangwa Nkhotakota M/MS No Name 8
Malawi CRECCOM Dzenje Phalombe M/MS No Name 8
Malawi CRECCOM Dzenza Lilongwe R. M/MS No Name 8
Malawi CRECCOM Dzeyo Mwanza M/MS No Name 8
Malawi CRECCOM Dzinthenga Chikwawa M/MS No Name 8
Malawi CRECCOM Dzoole Ntcheu M/MS No Name 8
Malawi CRECCOM Dzundi Lilongwe R. M/MS No Name 8
Malawi CRECCOM Dzunga Blantyre R M/MS No Name 8
Malawi CRECCOM Dzungwi Blantyre R M/MS No Name 8
Malawi CRECCOM Echilumbeni Mzimba N. M/MS No Name 8
Malawi CRECCOM Ehehleni Mzimba S. M/MS No Name 8
Malawi CRECCOM Emazwini Mzimba S. M/MS No Name 8
Malawi CRECCOM Emoneni Mzimba N. M/MS No Name 8
Malawi CRECCOM Estate 76 Mchinji M/MS No Name 8
Malawi CRECCOM Eswazini Mzimba N. M/MS No Name 8
Malawi CRECCOM Fanuel Mchinji M/MS No Name 8
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Malawi CRECCOM Futsa Mwanza M/MS No Name 8
Malawi CRECCOM Gambula Mulanje M/MS No Name 8
Malawi CRECCOM Gawamadzi-Hoya Dowa M/MS No Name 8
Malawi CRECCOM Gawanani Machinga M/MS No Name 8
Malawi CRECCOM General Farming Mchinji M/MS No Name 8
Malawi CRECCOM Gola Chikwawa M/MS No Name 8
Malawi CRECCOM Goliati Thyolo M/MS No Name 8
Malawi CRECCOM Gombe Thyolo M/MS No Name 8
Malawi CRECCOM Gongolo Ntcheu M/MS No Name 8
Malawi CRECCOM Gumba Mchinji M/MS No Name 8
Malawi CRECCOM Gumbi Lilongwe R. M/MS No Name 8
Malawi CRECCOM Gumbu Ntcheu M/MS No Name 8
Malawi CRECCOM Gumeni Blantyre R M/MS No Name 8
Malawi CRECCOM Gumi Karonga M/MS No Name 8
Malawi CRECCOM Gunde Ntcheu M/MS No Name 8
Malawi CRECCOM Gungulu Chikwawa M/MS No Name 8
Malawi CRECCOM Gwauya Ntcheu M/MS No Name 8
Malawi CRECCOM Gwedeza (N/Nsipe) Ntcheu M/MS No Name 8
Malawi CRECCOM Hangalawe Karonga M/MS No Name 8
Malawi CRECCOM Hannock Msokera Kasungu M/MS No Name 8
Malawi CRECCOM Hara Karonga M/MS No Name 8
Malawi CRECCOM Hau Ntcheu M/MS No Name 8
Malawi CRECCOM Hoho Mzimba S. M/MS No Name 8
Malawi CRECCOM Ibundya Karonga M/MS No Name 8
Malawi CRECCOM Ibuzga Chitipa M/MS No Name 8
Malawi CRECCOM Ilanga Chitipa M/MS No Name 8
Malawi CRECCOM Ilema Chitipa M/MS No Name 8
Malawi CRECCOM Ilengo Chitipa M/MS No Name 8
Malawi CRECCOM Ipenza Chitipa M/MS No Name 8
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Malawi CRECCOM Ipula Chitipa M/MS No Name 8
Malawi CRECCOM Isyalikila Chitipa M/MS No Name 8
Malawi CRECCOM Jandalala Mzimba N. M/MS No Name 8
Malawi CRECCOM Jandang'ombe Rumphi M/MS No Name 8
Malawi CRECCOM January Thyolo M/MS No Name 8
Malawi CRECCOM Jenala Zomba Rural M/MS No Name 8
Malawi CRECCOM Jinga Mzimba N. M/MS No Name 8
Malawi CRECCOM Joni Salima M/MS No Name 8
Malawi CRECCOM Juma Karonga M/MS No Name 8
Malawi CRECCOM Jumbi Rumphi M/MS No Name 8
Malawi CRECCOM Kabadwa Dowa M/MS No Name 8
Malawi CRECCOM Kabango Balaka M/MS No Name 8
Malawi CRECCOM Kabichi Mulanje M/MS No Name 8
Malawi CRECCOM Kabiza Nkhotakota M/MS No Name 8
Malawi CRECCOM Kabondwe Mzimba N. M/MS No Name 8
Malawi CRECCOM Kabowozga Mzimba N. M/MS No Name 8
Malawi CRECCOM Kabuku Mzimba S. M/MS No Name 8
Malawi CRECCOM Kabwazi Ntcheu M/MS No Name 8
Malawi CRECCOM Kachere Machinga M/MS No Name 8
Malawi CRECCOM Kadakumba Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kadansana Kasungu Kasungu M/MS No Name 8
Malawi CRECCOM Kadansana Mwanza Mwanza M/MS No Name 8
Malawi CRECCOM Kadansana Neno Neno M/MS No Name 8
Malawi CRECCOM Kadansana Ntcheu Ntcheu M/MS No Name 8
Malawi CRECCOM Kadifula Kasungu M/MS No Name 8
Malawi CRECCOM kadole Chitipa M/MS No Name 8
Malawi CRECCOM Kadzakalowa Ntcheu M/MS No Name 8
Malawi CRECCOM Kafantandala Ntchisi M/MS No Name 8
Malawi CRECCOM Kafola Chitipa M/MS No Name 8
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Malawi CRECCOM Kafutwe-Chizumba Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kagunda Mzimba S. M/MS No Name 8
Malawi CRECCOM Kagunje Nsanje M/MS No Name 8
Malawi CRECCOM Kaigwazanga Mchinji M/MS No Name 8
Malawi CRECCOM Kainja Dowa M/MS No Name 8
Malawi CRECCOM Kakola Kasungu M/MS No Name 8
Malawi CRECCOM Kakolekole Mchinji M/MS No Name 8
Malawi CRECCOM Kakoma Chikwawa Chikwawa M/MS No Name 8
Malawi CRECCOM Kakoma Lilongwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kakombwe Mzimba N. M/MS No Name 8
Malawi CRECCOM Kakule Lilongwe U. M/MS No Name 8
Malawi CRECCOM Kalembo Salima M/MS No Name 8
Malawi CRECCOM Kalewa Dowa M/MS No Name 8
Malawi CRECCOM Kalimanjala Mchinji M/MS No Name 8
Malawi CRECCOM Kalimbuka Thyolo M/MS No Name 8
Malawi CRECCOM Kalinda Nkhotakota M/MS No Name 8
Malawi CRECCOM Kalira I Ntchisi M/MS No Name 8
Malawi CRECCOM Kalira II Ntchisi M/MS No Name 8
Malawi CRECCOM Kalitera  Neno M/MS No Name 8
Malawi CRECCOM Kalolo Kasungu M/MS No Name 8
Malawi CRECCOM Kalonga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kalowa Mzimba S. M/MS No Name 8
Malawi CRECCOM Kalowe Karonga M/MS No Name 8
Malawi CRECCOM Kalulu Mchinji M/MS No Name 8
Malawi CRECCOM Kalumbu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kalwera Mzimba S. M/MS No Name 8
Malawi CRECCOM Kalweya Mzimba S. M/MS No Name 8
Malawi CRECCOM Kamaliwa Kasungu M/MS No Name 8
Malawi CRECCOM Kamarambo Mzimba S. M/MS No Name 8
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Malawi CRECCOM Kamatawo Mzimba S. M/MS No Name 8
Malawi CRECCOM Kambadzo Ntchisi M/MS No Name 8
Malawi CRECCOM Kambalu Dowa M/MS No Name 8
Malawi CRECCOM Kam'banga Mzimba N. M/MS No Name 8
Malawi CRECCOM Kambenene Karonga M/MS No Name 8
Malawi CRECCOM Kambewa Dowa M/MS No Name 8
Malawi CRECCOM Kambewe Machinga M/MS No Name 8
Malawi CRECCOM Kambira Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kambwa Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kame Catholic Ntcheu M/MS No Name 8
Malawi CRECCOM Kamganga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kamilaza Mzimba S. M/MS No Name 8
Malawi CRECCOM Kamono Kasungu M/MS No Name 8
Malawi CRECCOM Kamoto  Neno M/MS No Name 8
Malawi CRECCOM Kamphakata Mzimba N. M/MS No Name 8
Malawi CRECCOM Kamphata Mchinji M/MS No Name 8
Malawi CRECCOM Kamphedza Salima M/MS No Name 8
Malawi CRECCOM Kamphenda Rumphi M/MS No Name 8
Malawi CRECCOM Kamphinda Nsanje M/MS No Name 8
Malawi CRECCOM Kampomo Chikwawa M/MS No Name 8
Malawi CRECCOM Kamsalango Mzimba N. M/MS No Name 8
Malawi CRECCOM Kamtanthambwe Mzimba S. M/MS No Name 8
Malawi CRECCOM Kamterwe Mzimba S. M/MS No Name 8
Malawi CRECCOM Kamtsitsi Ntcheu M/MS No Name 8
Malawi CRECCOM Kamuzu Kasungu M/MS No Name 8
Malawi CRECCOM Kamwala Kasungu Kasungu M/MS No Name 8
Malawi CRECCOM Kamwala Lilongwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kamwala Nkhotakota Nkhotakota M/MS No Name 8
Malawi CRECCOM Kamwambakanthu Mzimba S. M/MS No Name 8
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Malawi CRECCOM Kamwampheska Mzimba S. M/MS No Name 8
Malawi CRECCOM Kamwamphimbi Mzimba S. M/MS No Name 8
Malawi CRECCOM Kamwana Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kamwazonde Mchinji M/MS No Name 8
Malawi CRECCOM Kamwilo Mzimba S. M/MS No Name 8
Malawi CRECCOM Kanganjovu Kasungu M/MS No Name 8
Malawi CRECCOM Kangoyi Nkhata-Bay M/MS No Name 8
Malawi CRECCOM Kangoza Nkhotakota M/MS No Name 8
Malawi CRECCOM Kaning'a Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kanjamwana Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kanjati Ntcheu M/MS No Name 8
Malawi CRECCOM Kanjedza Lilongwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kanjedza Machinga Machinga M/MS No Name 8
Malawi CRECCOM Kanjedza Nsanje Nsanje M/MS No Name 8
Malawi CRECCOM Kanjoka Kasungu M/MS No Name 8
Malawi CRECCOM Kanjuwi Salima M/MS No Name 8
Malawi CRECCOM Kankhoka Rumphi M/MS No Name 8
Malawi CRECCOM Kankholi Mzimba S. M/MS No Name 8
Malawi CRECCOM Kanongola Salima M/MS No Name 8
Malawi CRECCOM Kansapato Ntcheu M/MS No Name 8
Malawi CRECCOM Kanthete Mzuzu City M/MS No Name 8
Malawi CRECCOM Kanyankhunde Mzimba N. M/MS No Name 8
Malawi CRECCOM Kanyanyata Dowa M/MS No Name 8
Malawi CRECCOM Kanyenda Nkhotakota M/MS No Name 8
Malawi CRECCOM Kanyenje Dowa M/MS No Name 8
Malawi CRECCOM Kanyenjere Chitipa M/MS No Name 8
Malawi CRECCOM Kanyerere Dowa Dowa M/MS No Name 8
Malawi CRECCOM Kanyerere Rumphi Rumphi M/MS No Name 8
Malawi CRECCOM Kanyimbo Ntcheu M/MS No Name 8
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Malawi CRECCOM Kanyongolo Chikwawa M/MS No Name 8
Malawi CRECCOM Kanzimbi Chikwawa M/MS No Name 8
Malawi CRECCOM Kaolambumba Mchinji M/MS No Name 8
Malawi CRECCOM Kaomba Dowa M/MS No Name 8
Malawi CRECCOM Kaombe Machinga M/MS No Name 8
Malawi CRECCOM Kaongozi Nkhotakota M/MS No Name 8
Malawi CRECCOM Kapalamula Balaka Balaka M/MS No Name 8
Malawi CRECCOM Kapalamula Ntcheu Ntcheu M/MS No Name 8
Malawi CRECCOM Kapandatsitsi Balaka M/MS No Name 8
Malawi CRECCOM Kapando Nkhotakota M/MS No Name 8
Malawi CRECCOM Kapedzera Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kapele Chitipa M/MS No Name 8
Malawi CRECCOM Kapenga Mzimba S. M/MS No Name 8
Malawi CRECCOM Kapezi Mchinji M/MS No Name 8
Malawi CRECCOM Kaphaizi Kasungu M/MS No Name 8
Malawi CRECCOM Kaphala Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kaphuta Mzimba S. M/MS No Name 8
Malawi CRECCOM Kapilikalanda J.P. Karonga M/MS No Name 8
Malawi CRECCOM Kapiri Chitipa Chitipa M/MS No Name 8
Malawi CRECCOM Kapiri Kasungu Kasungu M/MS No Name 8
Malawi CRECCOM Kapita Dowa M/MS No Name 8
Malawi CRECCOM Kapoka Chitipa Chitipa M/MS No Name 8
Malawi CRECCOM Kapoka Mzimba Mzimba N. M/MS No Name 8
Malawi CRECCOM Kapombe Ntchisi M/MS No Name 8
Malawi CRECCOM Kaponda  Neno M/MS No Name 8
Malawi CRECCOM Kapuku Nkhotakota M/MS No Name 8
Malawi CRECCOM Kaputu Mchinji M/MS No Name 8
Malawi CRECCOM Kasache Salima M/MS No Name 8
Malawi CRECCOM Kasaghala Chitipa M/MS No Name 8
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Malawi CRECCOM Kasambankholi Mzimba S. M/MS No Name 8
Malawi CRECCOM Kasangadzi Mzimba S. M/MS No Name 8
Malawi CRECCOM Kasanje Dzenza Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kasanje Mzumanzi Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kasasa Rumphi M/MS No Name 8
Malawi CRECCOM Kaseka Mchinji M/MS No Name 8
Malawi CRECCOM Kasemba Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kasenjere Neno M/MS No Name 8
Malawi CRECCOM Kasere Rumphi M/MS No Name 8
Malawi CRECCOM Kasikidzi Kasungu M/MS No Name 8
Malawi CRECCOM Kasikizi Karonga M/MS No Name 8
Malawi CRECCOM Kasimba Karonga M/MS No Name 8
Malawi CRECCOM Kasimu Zomba Rural M/MS No Name 8
Malawi CRECCOM Kasinde Chitipa M/MS No Name 8
Malawi CRECCOM Kasisi Chitipa M/MS No Name 8
Malawi CRECCOM Kasitu Chitipa Chitipa M/MS No Name 8
Malawi CRECCOM Kasitu Nkhotakota Nkhotakota M/MS No Name 8
Malawi CRECCOM Kasungu Demo Kasungu M/MS No Name 8
Malawi CRECCOM Kasungu L.E.A Kasungu M/MS No Name 8
Malawi CRECCOM Kasupe Balaka Balaka M/MS No Name 8
Malawi CRECCOM Kasupe Neno Neno M/MS No Name 8
Malawi CRECCOM Katambasula Machinga M/MS No Name 8
Malawi CRECCOM Katawa Mzimba N. M/MS No Name 8
Malawi CRECCOM Katayanthona Kasungu M/MS No Name 8
Malawi CRECCOM Katchereza Kasungu M/MS No Name 8
Malawi CRECCOM Katete Salima M/MS No Name 8
Malawi CRECCOM Katete Girls Mzimba S. M/MS No Name 8
Malawi CRECCOM Katete II Blantyre R M/MS No Name 8
Malawi CRECCOM Kathibi Mzimba S. M/MS No Name 8
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Malawi CRECCOM Katimbira Nkhotakota M/MS No Name 8
Malawi CRECCOM Katitima Salima M/MS No Name 8
Malawi CRECCOM Katitima Salima M/MS No Name 8
Malawi CRECCOM Katitima Salima M/MS No Name 8
Malawi CRECCOM Katitima Salima M/MS No Name 8
Malawi CRECCOM Katmatawo Mzimba S. M/MS No Name 8
Malawi CRECCOM Katona Dowa M/MS No Name 8
Malawi CRECCOM Katondo Mzimba N. M/MS No Name 8
Malawi CRECCOM Katope Lilongwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Katope Ntchisi Ntchisi M/MS No Name 8
Malawi CRECCOM Katoto Mzuzu City M/MS No Name 8
Malawi CRECCOM Katundu Dowa M/MS No Name 8
Malawi CRECCOM Katuta Kasungu M/MS No Name 8
Malawi CRECCOM Katutula Chitipa Chitipa M/MS No Name 8
Malawi CRECCOM Katutula Mchinji Mchinji M/MS No Name 8
Malawi CRECCOM Kaufipa Mzimba S. M/MS No Name 8
Malawi CRECCOM Kaulankhuku Mzimba S. M/MS No Name 8
Malawi CRECCOM kaulasisi Nkhata-bay M/MS No Name 8
Malawi CRECCOM Kaulatsitsi Ntchisi M/MS No Name 8
Malawi CRECCOM Kaulusi Mzimba S. M/MS No Name 8
Malawi CRECCOM Kauma Lilongwe U. M/MS No Name 8
Malawi CRECCOM Kaumeni Blantyre R M/MS No Name 8
Malawi CRECCOM Kaundama Lilongwe R. M/MS No Name 8
Malawi CRECCOM Kaunga Mzimba S. M/MS No Name 8
Malawi CRECCOM Kavitengo Mzimba N. M/MS No Name 8
Malawi CRECCOM Kavitowo Mzimba S. M/MS No Name 8
Malawi CRECCOM Kavitukutu Mzimba S. M/MS No Name 8
Malawi CRECCOM Kavulanthenga Nsanje M/MS No Name 8
Malawi CRECCOM Kavululanga Mzimba N. M/MS No Name 8
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Malawi CRECCOM Kavunguti Kasungu M/MS No Name 8
Malawi CRECCOM Kavuwu Dowa M/MS No Name 8
Malawi CRECCOM Kawale Chitipa Chitipa M/MS No Name 8
Malawi CRECCOM Kawale Mwanza Mwanza M/MS No Name 8
Malawi CRECCOM Kawangwi Dowa M/MS No Name 8
Malawi CRECCOM Kawaza Ntchisi M/MS No Name 8
Malawi CRECCOM Kawaza Rumphi M/MS No Name 8
Malawi CRECCOM Kawerawera Mchinji M/MS No Name 8
Malawi CRECCOM Kawere Mchinji M/MS No Name 8
Malawi CRECCOM Kaweruweru Nkhotakota M/MS No Name 8
Malawi CRECCOM Kawiruwiru Mzimba N. M/MS No Name 8
Malawi CRECCOM Kawonekera Mzimba N. M/MS No Name 8
Malawi CRECCOM Kawuma Mzuzu City M/MS No Name 8
Malawi CRECCOM Kayanike Chitipa M/MS No Name 8
Malawi CRECCOM Kayeleka Kasungu M/MS No Name 8
Malawi CRECCOM Kayeramadzi Zomba Rural M/MS No Name 8
Malawi CRECCOM Kayola Rumphi M/MS No Name 8
Malawi CRECCOM Kayuni Karonga M/MS No Name 8
Malawi CRECCOM Kayuwi Ntchisi M/MS No Name 8
Malawi CRECCOM Kazengo Mzimba S. M/MS No Name 8
Malawi CRECCOM Kazingilira Mzimba S. M/MS No Name 8
Malawi CRECCOM Kazomba Mzimba S. M/MS No Name 8
Malawi CRECCOM Kazyozyo Mchinji M/MS No Name 8
Malawi CRECCOM khale Neno M/MS No Name 8
Malawi CRECCOM Khave Thyolo M/MS No Name 8
Malawi CRECCOM Khola Blantyre R M/MS No Name 8
Malawi CRECCOM Kholombidzo Neno M/MS No Name 8
Malawi CRECCOM Khonde Nkhotakota M/MS No Name 8
Malawi CRECCOM khondowe Nkhata-bay M/MS No Name 8
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Malawi CRECCOM Khonjen Thyolo M/MS No Name 8
Malawi CRECCOM Khoromana Chiradzuru M/MS No Name 8
Malawi CRECCOM Khotekhote Salima M/MS No Name 8
Malawi CRECCOM Khudze Mwanza M/MS No Name 8
Malawi CRECCOM Khulubvi Nsanje M/MS No Name 8
Malawi CRECCOM Khuluvi Zomba Rural M/MS No Name 8
Malawi CRECCOM Khuluza Ntcheu M/MS No Name 8
Malawi CRECCOM Khurubwe Mulanje M/MS No Name 8
Malawi CRECCOM Khuyu Nkhotakota M/MS No Name 8
Malawi CRECCOM Khuza Kasungu M/MS No Name 8
Malawi CRECCOM Khuzi Lilongwe R. M/MS No Name 8
Malawi CRECCOM Khwawa Karonga M/MS No Name 8
Malawi CRECCOM Khwenthu Nkhata-bay M/MS No Name 8
Malawi CRECCOM Khwisa Balaka M/MS No Name 8
Malawi CRECCOM Koche Mangochi M/MS No Name 8
Malawi CRECCOM Kolakola Salima M/MS No Name 8
Malawi CRECCOM Kubalalika Chikwawa M/MS No Name 8
Malawi CRECCOM Kumudzi Thyolo M/MS No Name 8
Malawi CRECCOM Kuthakwanasi Ntcheu M/MS No Name 8
Malawi CRECCOM Kuyenda Ntcheu M/MS No Name 8
Malawi CRECCOM Kwanjana Thyolo M/MS No Name 8
Malawi CRECCOM Lameke Mchinji M/MS No Name 8
Malawi CRECCOM Lemero Karonga M/MS No Name 8
Malawi CRECCOM Lengwe Chikwawa M/MS No Name 8
Malawi CRECCOM Lichenga Nkhata-bay M/MS No Name 8
Malawi CRECCOM Lichenza Chiradzuru M/MS No Name 8
Malawi CRECCOM Lihaka Phalombe M/MS No Name 8
Malawi CRECCOM Likhubula L.E.A Blantyre U. M/MS No Name 8
Malawi CRECCOM Likulu Blantyre R M/MS No Name 8
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Malawi CRECCOM Likwenu Machinga M/MS No Name 8
Malawi CRECCOM likwezembe Thyolo M/MS No Name 8
Malawi CRECCOM Lilimbe Mangochi M/MS No Name 8
Malawi CRECCOM Linengwe Ntcheu M/MS No Name 8
Malawi CRECCOM Lingadzi Kasungu M/MS No Name 8
Malawi CRECCOM Lipongwe Mwanza M/MS No Name 8
Malawi CRECCOM Lipunga Mchinji M/MS No Name 8
Malawi CRECCOM Lirangwe Blantyre R M/MS No Name 8
Malawi CRECCOM Lisandwa Kasungu M/MS No Name 8
Malawi CRECCOM Lisanjala Machinga M/MS No Name 8
Malawi CRECCOM Lisasadzi Kasungu M/MS No Name 8
Malawi CRECCOM Litete Mangochi M/MS No Name 8
Malawi CRECCOM Livuri L.E.A. Rumphi M/MS No Name 8
Malawi CRECCOM Liwadzi Salima M/MS No Name 8
Malawi CRECCOM Liwaladzi Nkhotakota M/MS No Name 8
Malawi CRECCOM Liwawadzi Balaka M/MS No Name 8
Malawi CRECCOM Liwonde Balaka M/MS No Name 8
Malawi CRECCOM Lombwa Mchinji M/MS No Name 8
Malawi CRECCOM Lomoni Zomba Rural M/MS No Name 8
Malawi CRECCOM Lufe Dowa M/MS No Name 8
Malawi CRECCOM Lufira Karonga M/MS No Name 8
Malawi CRECCOM Lughali Karonga M/MS No Name 8
Malawi CRECCOM Lugola Mangochi M/MS No Name 8
Malawi CRECCOM Luhenga Karonga M/MS No Name 8
Malawi CRECCOM Luhono Rumphi M/MS No Name 8
Malawi CRECCOM Lujeri Mulanje M/MS No Name 8
Malawi CRECCOM Lukwelukwe Mzimba N. M/MS No Name 8
Malawi CRECCOM Luluzi Nkhotakota M/MS No Name 8
Malawi CRECCOM Lumbira Blantyre U. M/MS No Name 8
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Malawi CRECCOM Lundu Chikwawa Chikwawa M/MS No Name 8
Malawi CRECCOM Lundu Rumphi Rumphi M/MS No Name 8
Malawi CRECCOM Lungwena Mangochi M/MS No Name 8
Malawi CRECCOM Lunzu Catholic Blantyre R M/MS No Name 8
Malawi CRECCOM Luparamizi Rumphi M/MS No Name 8
Malawi CRECCOM Lupaso Mzuzu City M/MS No Name 8
Malawi CRECCOM Lupembe Karonga M/MS No Name 8
Malawi CRECCOM Lupetele Mangochi M/MS No Name 8
Malawi CRECCOM Lupuha Mzimba S. M/MS No Name 8
Malawi CRECCOM Lusani Rumphi M/MS No Name 8
Malawi CRECCOM Luviri Mzimba Mzimba S. M/MS No Name 8
Malawi CRECCOM Luviri Rumphi Rumphi M/MS No Name 8
Malawi CRECCOM luvuwu Nkhata-bay M/MS No Name 8
Malawi CRECCOM Luwawa Mzimba S. M/MS No Name 8
Malawi CRECCOM Luwewe Mzimba N. M/MS No Name 8
Malawi CRECCOM Lwakwa Chitipa M/MS No Name 8
Malawi CRECCOM Lwambo Chitipa M/MS No Name 8
Malawi CRECCOM Lwanga Mangochi M/MS No Name 8
Malawi CRECCOM Lwankhozi Mzimba N. M/MS No Name 8
Malawi CRECCOM Lwezga Karonga M/MS No Name 8
Malawi CRECCOM M`BAWA Balaka M/MS No Name 8
Malawi CRECCOM Maani Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mabanja Mulanje M/MS No Name 8
Malawi CRECCOM Mabungwa Nsanje M/MS No Name 8
Malawi CRECCOM Machelechete Mzimba S. M/MS No Name 8
Malawi CRECCOM Machereni Zomba Rural M/MS No Name 8
Malawi CRECCOM Machinga Machinga M/MS No Name 8
Malawi CRECCOM Madzanje Ntcheu M/MS No Name 8
Malawi CRECCOM Madzianjuchi Machinga M/MS No Name 8
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Malawi CRECCOM Madzidzi Dowa M/MS No Name 8
Malawi CRECCOM Madzimnyanga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Magalasi Rumphi M/MS No Name 8
Malawi CRECCOM Magoma Nsanje M/MS No Name 8
Malawi CRECCOM Magomero Balaka M/MS No Name 8
Malawi CRECCOM Maiwa Machinga M/MS No Name 8
Malawi CRECCOM Majiga Nkhotakota M/MS No Name 8
Malawi CRECCOM Makalanga Blantyre R M/MS No Name 8
Malawi CRECCOM Makali Mzimba S. M/MS No Name 8
Malawi CRECCOM Makandi Thyolo M/MS No Name 8
Malawi CRECCOM Makanjira Balaka M/MS No Name 8
Malawi CRECCOM Makanya Lilongwe R. M/MS No Name 8
Malawi CRECCOM Makawa Mangochi M/MS No Name 8
Malawi CRECCOM Makazi Mzimba S. M/MS No Name 8
Malawi CRECCOM Makengere Machinga M/MS No Name 8
Malawi CRECCOM Makhanga Phalombe M/MS No Name 8
Malawi CRECCOM Makoka Nsanje M/MS No Name 8
Malawi CRECCOM Makumba Mangochi M/MS No Name 8
Malawi CRECCOM Makumbi Lilongwe R. M/MS No Name 8
Malawi CRECCOM Makuntha Salima M/MS No Name 8
Malawi CRECCOM Makusu Mzimba S. M/MS No Name 8
Malawi CRECCOM Makuta Balaka M/MS No Name 8
Malawi CRECCOM Makuwa Chiradzulu Chiradzulu M/MS No Name 8
Malawi CRECCOM Makuwa Phalombe Phalombe M/MS No Name 8
Malawi CRECCOM Makwapa Thyolo M/MS No Name 8
Malawi CRECCOM Makwiniro Kasungu M/MS No Name 8
Malawi CRECCOM Malaka Blantyre R M/MS No Name 8
Malawi CRECCOM Malambe Mwanza M/MS No Name 8
Malawi CRECCOM Malambwe Phalombe M/MS No Name 8
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Malawi CRECCOM Malamula Chitipa M/MS No Name 8
Malawi CRECCOM Malangazi Mzimba N. M/MS No Name 8
Malawi CRECCOM Malembe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Maleme Chikwawa M/MS No Name 8
Malawi CRECCOM Malilima Mulanje M/MS No Name 8
Malawi CRECCOM Malimba Neno M/MS No Name 8
Malawi CRECCOM Malimwe Ntcheu M/MS No Name 8
Malawi CRECCOM Malindi Mangochi Mangochi M/MS No Name 8
Malawi CRECCOM Malindi Nsanje Nsanje M/MS No Name 8
Malawi CRECCOM Malindi Ntchisi Ntchisi M/MS No Name 8
Malawi CRECCOM Malire Chiradzuru M/MS No Name 8
Malawi CRECCOM Maliwa Nkhotakota M/MS No Name 8
Malawi CRECCOM Malombe Mangochi M/MS No Name 8
Malawi CRECCOM Malombera Mangochi M/MS No Name 8
Malawi CRECCOM Malonje Zomba Rural M/MS No Name 8
Malawi CRECCOM Malota Thyolo M/MS No Name 8
Malawi CRECCOM Malukula Mangochi M/MS No Name 8
Malawi CRECCOM Malukwa Chitipa M/MS No Name 8
Malawi CRECCOM Mambala Thyolo M/MS No Name 8
Malawi CRECCOM Mando Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mangale Mangochi M/MS No Name 8
Malawi CRECCOM Mang'omba Blantyre R M/MS No Name 8
Malawi CRECCOM Mangulenje Chikwawa M/MS No Name 8
Malawi CRECCOM Mankhaka Kasungu M/MS No Name 8
Malawi CRECCOM Manyamba Mulanje M/MS No Name 8
Malawi CRECCOM Manyamula Mzimba S. M/MS No Name 8
Malawi CRECCOM Manyani Kasungu M/MS No Name 8
Malawi CRECCOM Maoni C.C.A.P Blantyre R M/MS No Name 8
Malawi CRECCOM Mapanga Neno M/MS No Name 8



Annex E:  Page 43 AEI-AGSP Region 3 School Directory

Malawi CRECCOM Mapanjira Mzimba S. M/MS No Name 8
Malawi CRECCOM Mapembe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mapesi Chiradzuru M/MS No Name 8
Malawi CRECCOM Maria woyera Balaka M/MS No Name 8
Malawi CRECCOM Masanje Machinga M/MS No Name 8
Malawi CRECCOM Maseche Mchinji M/MS No Name 8
Malawi CRECCOM Masenjere Balaka M/MS No Name 8
Malawi CRECCOM Masiye Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mataka II Lilongwe R. M/MS No Name 8
Malawi CRECCOM Matamanda Mangochi M/MS No Name 8
Malawi CRECCOM Matapila Lilongwe R. M/MS No Name 8
Malawi CRECCOM Matawa Phalombe M/MS No Name 8
Malawi CRECCOM Mateketa Zomba Rural M/MS No Name 8
Malawi CRECCOM Matenje Salima M/MS No Name 8
Malawi CRECCOM Matete Thyolo M/MS No Name 8
Malawi CRECCOM Mateu Mzimba S. M/MS No Name 8
Malawi CRECCOM Mathiya Thyolo M/MS No Name 8
Malawi CRECCOM Mathuwa Zomba Rural M/MS No Name 8
Malawi CRECCOM Matiki Nkhotakota M/MS No Name 8
Malawi CRECCOM Matiya Zomba M/MS No Name 8
Malawi CRECCOM Matola Balaka M/MS No Name 8
Malawi CRECCOM Matolq Balaka M/MS No Name 8
Malawi CRECCOM Matope Machinga M/MS No Name 8
Malawi CRECCOM Matope Anglican Neno M/MS No Name 8
Malawi CRECCOM Matopoto Mzimba S. M/MS No Name 8
Malawi CRECCOM Matumbi Nkhotakota M/MS No Name 8
Malawi CRECCOM Matundu Nsanje M/MS No Name 8
Malawi CRECCOM Matunkha Rumphi M/MS No Name 8
Malawi CRECCOM Matuta Lilongwe R. M/MS No Name 8
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Malawi CRECCOM Matuwamba Mchinji M/MS No Name 8
Malawi CRECCOM Maula Zomba Rural M/MS No Name 8
Malawi CRECCOM Maumba Mzimba N. M/MS No Name 8
Malawi CRECCOM Mauni Mangochi M/MS No Name 8
Malawi CRECCOM Maveya Mulanje M/MS No Name 8
Malawi CRECCOM Mavuwa Chikwawa M/MS No Name 8
Malawi CRECCOM Mawira Chikwawa M/MS No Name 8
Malawi CRECCOM Mawowo Mzimba S. M/MS No Name 8
Malawi CRECCOM Mayala Kasungu M/MS No Name 8
Malawi CRECCOM Mayuchi Nkhata-bay M/MS No Name 8
Malawi CRECCOM Mazengera Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mbale Nsanje M/MS No Name 8
Malawi CRECCOM Mbambanda Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mbambawa Kasungu M/MS No Name 8
Malawi CRECCOM Mbande Karonga M/MS No Name 8
Malawi CRECCOM M'bang'ombe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mbawala Mzimba S. M/MS No Name 8
Malawi CRECCOM Mbidi Zomba Rural M/MS No Name 8
Malawi CRECCOM M'bindo Dowa M/MS No Name 8
Malawi CRECCOM M'binzi Lilongwe U. M/MS No Name 8
Malawi CRECCOM Mbira Blantyre Blantyre R M/MS No Name 8
Malawi CRECCOM Mbira Dowa Dowa M/MS No Name 8
Malawi CRECCOM Mbombwe Mangochi M/MS No Name 8
Malawi CRECCOM Mbonechera Mangochi M/MS No Name 8
Malawi CRECCOM Mbundu Chikwawa M/MS No Name 8
Malawi CRECCOM Mbuyapi Nkhata-bay M/MS No Name 8
Malawi CRECCOM Mbwemba Chikwawa M/MS No Name 8
Malawi CRECCOM Mbwiriwiza Mzimba S. M/MS No Name 8
Malawi CRECCOM Mchenga Balaka Balaka M/MS No Name 8
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Malawi CRECCOM Mchenga Blantyre Blantyre R M/MS No Name 8
Malawi CRECCOM Mchenga Mwanza Mwanza M/MS No Name 8
Malawi CRECCOM Mchenga Salima Salima M/MS No Name 8
Malawi CRECCOM Mchenga Zomba Rural Zomba Rural M/MS No Name 8
Malawi CRECCOM Mchengautuwa Mzuzu City M/MS No Name 8
Malawi CRECCOM Mchepa Salima M/MS No Name 8
Malawi CRECCOM Mchere Nsanje M/MS No Name 8
Malawi CRECCOM Mcheza Balaka M/MS No Name 8
Malawi CRECCOM Mchezi Kasungu M/MS No Name 8
Malawi CRECCOM Mchingasanya Mzimba N. M/MS No Name 8
Malawi CRECCOM Mchoka Mangochi M/MS No Name 8
Malawi CRECCOM Mchuchu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mdabwi Dowa M/MS No Name 8
Malawi CRECCOM Mdalamakumba Mangochi M/MS No Name 8
Malawi CRECCOM Mdeka Mzimba Mzimba S. M/MS No Name 8
Malawi CRECCOM Mdeka Ntcheu Ntcheu M/MS No Name 8
Malawi CRECCOM Mdidi Blantyre R M/MS No Name 8
Malawi CRECCOM M'dyankhanga Nkhotakota M/MS No Name 8
Malawi CRECCOM Memethiwa Thyolo M/MS No Name 8
Malawi CRECCOM Meru Chitipa M/MS No Name 8
Malawi CRECCOM Mfunda  Neno M/MS No Name 8
Malawi CRECCOM Mgona Dowa M/MS No Name 8
Malawi CRECCOM Mgoza Nsanje M/MS No Name 8
Malawi CRECCOM Mguda Nsanje M/MS No Name 8
Malawi CRECCOM Mgungulu Mzimba S. M/MS No Name 8
Malawi CRECCOM Mguwata Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mgwele Salima M/MS No Name 8
Malawi CRECCOM Mgwiriza Machinga M/MS No Name 8
Malawi CRECCOM Mhana Mzimba S. M/MS No Name 8
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Malawi CRECCOM Michiru Mwanza M/MS No Name 8
Malawi CRECCOM Michongwe Machinga M/MS No Name 8
Malawi CRECCOM Michulu Salima M/MS No Name 8
Malawi CRECCOM Midzemba Neno M/MS No Name 8
Malawi CRECCOM Mikachu Machinga M/MS No Name 8
Malawi CRECCOM Mikate Thyolo M/MS No Name 8
Malawi CRECCOM Mikombe Mangochi M/MS No Name 8
Malawi CRECCOM Mikwala Ntchisi M/MS No Name 8
Malawi CRECCOM Milala Machinga Machinga M/MS No Name 8
Malawi CRECCOM Milala Mzimba Mzimba S. M/MS No Name 8
Malawi CRECCOM Milala Nkhotakota Nkhotakota M/MS No Name 8
Malawi CRECCOM Milambe Mangochi M/MS No Name 8
Malawi CRECCOM Milimbo Mangochi M/MS No Name 8
Malawi CRECCOM Milombwa Lilongwe R. M/MS No Name 8
Malawi CRECCOM Milonde Mulanje M/MS No Name 8
Malawi CRECCOM Milonga Phalombe M/MS No Name 8
Malawi CRECCOM MILONGA Thyolo M/MS No Name 8
Malawi CRECCOM Minguni Thyolo M/MS No Name 8
Malawi CRECCOM Misesa L.E.A Blantyre U. M/MS No Name 8
Malawi CRECCOM Misinjiyiwi Nkhata-bay M/MS No Name 8
Malawi CRECCOM Misolo Mangochi M/MS No Name 8
Malawi CRECCOM Misu Balaka M/MS No Name 8
Malawi CRECCOM Misuku Kasungu M/MS No Name 8
Malawi CRECCOM Misyoni Mulanje M/MS No Name 8
Malawi CRECCOM Mitawa Mulanje M/MS No Name 8
Malawi CRECCOM Mitembo Thyolo M/MS No Name 8
Malawi CRECCOM Miteme Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mitengo Thyolo M/MS No Name 8
Malawi CRECCOM Mitiwa Mulanje M/MS No Name 8
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Malawi CRECCOM Mitochi Mulanje M/MS No Name 8
Malawi CRECCOM Mitula Kasungu M/MS No Name 8
Malawi CRECCOM Miwawe Mangochi M/MS No Name 8
Malawi CRECCOM Miwonde Mulanje M/MS No Name 8
Malawi CRECCOM Miyombo Chitipa M/MS No Name 8
Malawi CRECCOM Mkaladzi Mchinji M/MS No Name 8
Malawi CRECCOM Mkama Mchinji Mchinji M/MS No Name 8
Malawi CRECCOM Mkama Rumphi Rumphi M/MS No Name 8
Malawi CRECCOM Mkanda Mchinji M/MS No Name 8
Malawi CRECCOM Mkanga Nsanje M/MS No Name 8
Malawi CRECCOM Mkavu Neno M/MS No Name 8
Malawi CRECCOM Mkhalanjoka Dowa M/MS No Name 8
Malawi CRECCOM Mkhalapadzuwa Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mkhomo Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mkoko Mzimba S. M/MS No Name 8
Malawi CRECCOM Mkomadzi Blantyre R M/MS No Name 8
Malawi CRECCOM Mkombezi Chikwawa M/MS No Name 8
Malawi CRECCOM Mkondamwini Ntchisi M/MS No Name 8
Malawi CRECCOM Mkungwe Karonga M/MS No Name 8
Malawi CRECCOM Mkwayule Kasungu M/MS No Name 8
Malawi CRECCOM Mlala Nkhotakota M/MS No Name 8
Malawi CRECCOM Mlambe I Blantyre R M/MS No Name 8
Malawi CRECCOM Mlare Karonga M/MS No Name 8
Malawi CRECCOM Mlemeka  Neno M/MS No Name 8
Malawi CRECCOM Mlesi Salima M/MS No Name 8
Malawi CRECCOM Mlezi Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mlirankhandwe Machinga M/MS No Name 8
Malawi CRECCOM Mlomba Blantyre R M/MS No Name 8
Malawi CRECCOM Mlumbwira Lilongwe R. M/MS No Name 8
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Malawi CRECCOM Mndeke Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mndomba Mchinji M/MS No Name 8
Malawi CRECCOM Mnema Salima M/MS No Name 8
Malawi CRECCOM Mnguzi Kasungu M/MS No Name 8
Malawi CRECCOM Mngwangwa Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mombezi Chiradzulu M/MS No Name 8
Malawi CRECCOM Mombo Chiradzuru M/MS No Name 8
Malawi CRECCOM Mondrade Chikwawa M/MS No Name 8
Malawi CRECCOM Monjole Mulanje M/MS No Name 8
Malawi CRECCOM Mpachika Blantyre R M/MS No Name 8
Malawi CRECCOM Mpala Dowa Dowa M/MS No Name 8
Malawi CRECCOM Mpala Mulanje Mulanje M/MS No Name 8
Malawi CRECCOM Mpalapata Balaka M/MS No Name 8
Malawi CRECCOM Mpamila Ntchisi M/MS No Name 8
Malawi CRECCOM Mpanda Zomba Rural M/MS No Name 8
Malawi CRECCOM Mpandawadothi Nkhotakota M/MS No Name 8
Malawi CRECCOM Mpangweni Dowa M/MS No Name 8
Malawi CRECCOM Mpapa Blantyre R M/MS No Name 8
Malawi CRECCOM Mpasu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mpatsa Nsanje M/MS No Name 8
Malawi CRECCOM Mpatseabwire Blantyre R M/MS No Name 8
Malawi CRECCOM Mpazi Mchinji M/MS No Name 8
Malawi CRECCOM Mpepe Nsanje M/MS No Name 8
Malawi CRECCOM Mphalapala Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mphande Dowa Dowa M/MS No Name 8
Malawi CRECCOM Mphande Mwanza Mwanza M/MS No Name 8
Malawi CRECCOM Mphande Rumphi Rumphi M/MS No Name 8
Malawi CRECCOM Mphangula Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mphasi Kasungu M/MS No Name 8
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Malawi CRECCOM Mphesi Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mpheta Mwanza M/MS No Name 8
Malawi CRECCOM Mphofwa Mzimba N. M/MS No Name 8
Malawi CRECCOM Mphongo Mzimba S. M/MS No Name 8
Malawi CRECCOM Mphowe Kasungu M/MS No Name 8
Malawi CRECCOM Mphungu Karonga Karonga M/MS No Name 8
Malawi CRECCOM Mphungu Lilongwe Lilongwe U. M/MS No Name 8
Malawi CRECCOM Mphwanya Karonga M/MS No Name 8
Malawi CRECCOM Mpilisi Balaka M/MS No Name 8
Malawi CRECCOM Mpimbi Neno M/MS No Name 8
Malawi CRECCOM Mpime Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mpingwe Blantyre U. M/MS No Name 8
Malawi CRECCOM Mpira Mwanza M/MS No Name 8
Malawi CRECCOM Mpita Mchinji M/MS No Name 8
Malawi CRECCOM Mponda Balaka Balaka M/MS No Name 8
Malawi CRECCOM Mponda Kasungu Kasungu M/MS No Name 8
Malawi CRECCOM Mponda Zomba Zomba M/MS No Name 8
Malawi CRECCOM Mpondas Mangochi M/MS No Name 8
Malawi CRECCOM Mpongozipita Nkhotakota M/MS No Name 8
Malawi CRECCOM Mpoto Phalombe M/MS No Name 8
Malawi CRECCOM Msaderera Dowa M/MS No Name 8
Malawi CRECCOM Msako Lilongwe R. M/MS No Name 8
Malawi CRECCOM Msalabani Machinga M/MS No Name 8
Malawi CRECCOM Msambafumu Salima M/MS No Name 8
Malawi CRECCOM Msanama Mchinji M/MS No Name 8
Malawi CRECCOM Msangu Nkhotakota M/MS No Name 8
Malawi CRECCOM Msanyanda Salima M/MS No Name 8
Malawi CRECCOM Msawala Kasungu M/MS No Name 8
Malawi CRECCOM Msaza Salima M/MS No Name 8
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Malawi CRECCOM Msazi Mzimba S. M/MS No Name 8
Malawi CRECCOM Msenjere Nkhotakota M/MS No Name 8
Malawi CRECCOM Mseteza Lilongwe R. M/MS No Name 8
Malawi CRECCOM Msewe Machinga M/MS No Name 8
Malawi CRECCOM Msinda Ntchisi M/MS No Name 8
Malawi CRECCOM Msinjiri Mangochi M/MS No Name 8
Malawi CRECCOM Msipe Dowa M/MS No Name 8
Malawi CRECCOM Msulira Kasungu M/MS No Name 8
Malawi CRECCOM Mtambuwa Mangochi M/MS No Name 8
Malawi CRECCOM Mtambwe Karonga M/MS No Name 8
Malawi CRECCOM Mtamila Mangochi M/MS No Name 8
Malawi CRECCOM Mtandamula Mwanza M/MS No Name 8
Malawi CRECCOM Mtangatanga Mzimba S. M/MS No Name 8
Malawi CRECCOM Mtantha Mzimba N. M/MS No Name 8
Malawi CRECCOM Mtavu Mzimba S. M/MS No Name 8
Malawi CRECCOM Mtawa Nkhata-bay M/MS No Name 8
Malawi CRECCOM Mtayafuko Dowa M/MS No Name 8
Malawi CRECCOM Mtchakhatha Dowa M/MS No Name 8
Malawi CRECCOM Mteketana Kasungu M/MS No Name 8
Malawi CRECCOM Mtemambalame Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mtemera Mzimba N. M/MS No Name 8
Malawi CRECCOM Mtende L.E.A. Mzimba N. M/MS No Name 8
Malawi CRECCOM Mtendere Mzimba S. M/MS No Name 8
Malawi CRECCOM Mtengenji Dowa M/MS No Name 8
Malawi CRECCOM Mtengeza Mangochi M/MS No Name 8
Malawi CRECCOM Mtengowopotoka Dowa M/MS No Name 8
Malawi CRECCOM Mtengula Likoma M/MS No Name 8
Malawi CRECCOM Mtenje Dowa M/MS No Name 8
Malawi CRECCOM Mtenthe Mzimba S. M/MS No Name 8
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Malawi CRECCOM Mtenthera Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mteza Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mthawira Blantyre R M/MS No Name 8
Malawi CRECCOM Mthawira Nsanje M/MS No Name 8
Malawi CRECCOM Mthumba Balaka M/MS No Name 8
Malawi CRECCOM Mtimawoyera Zomba Rural M/MS No Name 8
Malawi CRECCOM Mtitimila Mangochi M/MS No Name 8
Malawi CRECCOM Mtsukwa Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mtsundiliza Ntcheu M/MS No Name 8
Malawi CRECCOM Mtsunduliza Ntcheu M/MS No Name 8
Malawi CRECCOM Mtundu Mchinji M/MS No Name 8
Malawi CRECCOM Mtupi Nkhotakota M/MS No Name 8
Malawi CRECCOM Mtuwa Mangochi M/MS No Name 8
Malawi CRECCOM Mtuza Mzimba S. M/MS No Name 8
Malawi CRECCOM Mubanga Chitipa M/MS No Name 8
Malawi CRECCOM Mulaka Nsanje M/MS No Name 8
Malawi CRECCOM Mulinga Zomba Rural M/MS No Name 8
Malawi CRECCOM Mulirankwali Chiradzuru M/MS No Name 8
Malawi CRECCOM Muloza Mulanje M/MS No Name 8
Malawi CRECCOM Muluma Zomba Rural M/MS No Name 8
Malawi CRECCOM Mulunguzi Blantyre Blantyre U. M/MS No Name 8
Malawi CRECCOM Mulunguzi Thyolo Thyolo M/MS No Name 8
Malawi CRECCOM Mung`ongo Chitipa M/MS No Name 8
Malawi CRECCOM Muonekera Neno M/MS No Name 8
Malawi CRECCOM Muselema Chitipa M/MS No Name 8
Malawi CRECCOM Muzgola Nkhata-Bay M/MS No Name 8
Malawi CRECCOM Mvera Dowa M/MS No Name 8
Malawi CRECCOM Mwabvi Thyolo M/MS No Name 8
Malawi CRECCOM Mwacheya Machinga M/MS No Name 8
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Malawi CRECCOM Mwadzi  Neno M/MS No Name 8
Malawi CRECCOM Mwaiwathu Machinga M/MS No Name 8
Malawi CRECCOM Mwalawamphuno Phalombe M/MS No Name 8
Malawi CRECCOM Mwambazi Nkhata-bay M/MS No Name 8
Malawi CRECCOM Mwanaalilenji Chikwawa M/MS No Name 8
Malawi CRECCOM Mwanambweri Nsanje M/MS No Name 8
Malawi CRECCOM Mwanga Catholic Phalombe M/MS No Name 8
Malawi CRECCOM Mwangu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mwanje Balaka M/MS No Name 8
Malawi CRECCOM Mwanza Mwanza M/MS No Name 8
Malawi CRECCOM Mwase Mchinji M/MS No Name 8
Malawi CRECCOM Mwatang'ombe Neno M/MS No Name 8
Malawi CRECCOM Mwatibu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Mwaye Balaka M/MS No Name 8
Malawi CRECCOM Mwayi Blantyre R M/MS No Name 8
Malawi CRECCOM Mwayi Chikwawa M/MS No Name 8
Malawi CRECCOM Mwazisi L.E.A. Rumphi M/MS No Name 8
Malawi CRECCOM Mwelakera Mchinji M/MS No Name 8
Malawi CRECCOM Mwetang'ombe Neno M/MS No Name 7
Malawi CRECCOM Mwethiwa Thyolo M/MS No Name 8
Malawi CRECCOM Mwimba Kasungu Kasungu M/MS No Name 8
Malawi CRECCOM Mwimba Phalombe Phalombe M/MS No Name 8
Malawi CRECCOM Mzalangwe Mzimba N. M/MS No Name 8
Malawi CRECCOM Mzenga Mchinji M/MS No Name 8
Malawi CRECCOM Mzgambuzi Mzimba S. M/MS No Name 8
Malawi CRECCOM Mzikubola Mzimba S. M/MS No Name 8
Malawi CRECCOM Mzimba Mzimba S. M/MS No Name 8
Malawi CRECCOM Mziza Kasungu M/MS No Name 8
Malawi CRECCOM Mzumanzi Lilongwe R. M/MS No Name 8
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Malawi CRECCOM Mzuzu Foundation Mzuzu City M/MS No Name 8
Malawi CRECCOM Nachipangapanga Chitipa M/MS No Name 8
Malawi CRECCOM Nachiswe Zomba Rural M/MS No Name 8
Malawi CRECCOM Nachiwe Chitipa M/MS No Name 8
Malawi CRECCOM Nadzanga  Neno M/MS No Name 8
Malawi CRECCOM Nahayombo Chitipa M/MS No Name 8
Malawi CRECCOM Nakachenja Chitipa M/MS No Name 8
Malawi CRECCOM Nakaledza Salima M/MS No Name 8
Malawi CRECCOM Nakamba Zomba Rural M/MS No Name 8
Malawi CRECCOM Nakholopa Zomba Rural M/MS No Name 8
Malawi CRECCOM Nalanda Chiradzulu M/MS No Name 8
Malawi CRECCOM Nalikolo Mangochi M/MS No Name 8
Malawi CRECCOM Nalikukuta Zomba Rural M/MS No Name 8
Malawi CRECCOM Nalingula Mulanje M/MS No Name 8
Malawi CRECCOM Nalunga Dowa M/MS No Name 8
Malawi CRECCOM Naluso Mulanje M/MS No Name 8
Malawi CRECCOM Namachete Chiradzuru M/MS No Name 8
Malawi CRECCOM Namadidi Chiradzuru M/MS No Name 8
Malawi CRECCOM Namakanga Machinga M/MS No Name 8
Malawi CRECCOM Namakungwa Zomba Rural M/MS No Name 8
Malawi CRECCOM Namalombe Zomba Rural M/MS No Name 8
Malawi CRECCOM Namame Mulanje M/MS No Name 8
Malawi CRECCOM Namandanje Machinga M/MS No Name 8
Malawi CRECCOM Namane Mulanje M/MS No Name 8
Malawi CRECCOM Namangwe Mchinji M/MS No Name 8
Malawi CRECCOM Namanyanga Lilongwe R. M/MS No Name 8
Malawi CRECCOM Namanyenyezi Ntcheu M/MS No Name 8
Malawi CRECCOM Namaswa Mangochi M/MS No Name 8
Malawi CRECCOM Namatanda Mangochi M/MS No Name 8
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Malawi CRECCOM Namatapa L.E.A Blantyre U. M/MS No Name 8
Malawi CRECCOM Namatope Zomba Rural M/MS No Name 8
Malawi CRECCOM Namatubi Chitipa M/MS No Name 8
Malawi CRECCOM Nambazo Phalombe M/MS No Name 8
Malawi CRECCOM Nambera Mchinji M/MS No Name 8
Malawi CRECCOM Nambira Balaka M/MS No Name 8
Malawi CRECCOM Nambo Mzuzu City M/MS No Name 8
Malawi CRECCOM Nambuma Girls' Lilongwe R. M/MS No Name 8
Malawi CRECCOM Namigoza Ntcheu M/MS No Name 8
Malawi CRECCOM Namikhate Zomba Rural M/MS No Name 8
Malawi CRECCOM Namilambe Zomba Rural M/MS No Name 8
Malawi CRECCOM Namipingo Chiradzuru M/MS No Name 8
Malawi CRECCOM Namisangu Machinga M/MS No Name 8
Malawi CRECCOM Namitembe Chiradzuru M/MS No Name 8
Malawi CRECCOM Namitengo Ntcheu M/MS No Name 8
Malawi CRECCOM Namitsitsi Zomba Rural M/MS No Name 8
Malawi CRECCOM Namiwawa Blantyre Blantyre U. M/MS No Name 8
Malawi CRECCOM Namiwawa Chikwawa Chikwawa M/MS No Name 8
Malawi CRECCOM Namiwawa Mwanza Mwanza M/MS No Name 8
Malawi CRECCOM Namiwawa Zomba Rural Zomba Rural M/MS No Name 8
Malawi CRECCOM Namiyala Zomba Rural M/MS No Name 8
Malawi CRECCOM Namuchese Chitipa M/MS No Name 8
Malawi CRECCOM Namulera Lilongwe R. M/MS No Name 8
Malawi CRECCOM Namwina Blantyre R M/MS No Name 8
Malawi CRECCOM Namwini Machinga M/MS No Name 8
Malawi CRECCOM Namwiyo Blantyre R M/MS No Name 8
Malawi CRECCOM Nanchidwa Mulanje M/MS No Name 8
Malawi CRECCOM Nancholi Balaka M/MS No Name 8
Malawi CRECCOM Nanfukwe Thyolo M/MS No Name 8



Annex E:  Page 55 AEI-AGSP Region 3 School Directory

Malawi CRECCOM Nang`ombe Thyolo M/MS No Name 8
Malawi CRECCOM Nang`ombe Thyolo M/MS No Name 8
Malawi CRECCOM Nangondo Machinga M/MS No Name 8
Malawi CRECCOM Nangulukutiche Blantyre R M/MS No Name 8
Malawi CRECCOM Nangwazi Mangochi M/MS No Name 8
Malawi CRECCOM Nangwemba Chitipa M/MS No Name 8
Malawi CRECCOM Nanjere Blantyre R M/MS No Name 8
Malawi CRECCOM Nanjiri Zomba Rural M/MS No Name 8
Malawi CRECCOM Nanjiwa Mulanje Mulanje M/MS No Name 8
Malawi CRECCOM Nanjiwa Zomba Rural Zomba Rural M/MS No Name 8
Malawi CRECCOM Nankhaka Lilongwe U. M/MS No Name 8
Malawi CRECCOM Nankhata Salima M/MS No Name 8
Malawi CRECCOM Nankhate Zomba Rural M/MS No Name 8
Malawi CRECCOM Nankhunda Machinga M/MS No Name 8
Malawi CRECCOM Nankhundi Chiradzulu M/MS No Name 8
Malawi CRECCOM Nankonza Chitipa M/MS No Name 8
Malawi CRECCOM Nankyemba Chitipa M/MS No Name 7
Malawi CRECCOM NANSADI Thyolo M/MS No Name 8
Malawi CRECCOM Nansengwe Blantyre R M/MS No Name 8
Malawi CRECCOM Nantchefu Thyolo M/MS No Name 8
Malawi CRECCOM Nantchengwa Zomba Rural M/MS No Name 8
Malawi CRECCOM Nantchengwe Chikwawa M/MS No Name 8
Malawi CRECCOM Nantchidwa Mulanje M/MS No Name 7
Malawi CRECCOM Nanvula Thyolo M/MS No Name 8
Malawi CRECCOM Nanyiru Chitipa M/MS No Name 8
Malawi CRECCOM Nanyumbu Machinga M/MS No Name 8
Malawi CRECCOM Napere Machinga M/MS No Name 8
Malawi CRECCOM Naphwiyo Thyolo M/MS No Name 8
Malawi CRECCOM Nasiyaya Blantyre R M/MS No Name 8
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Malawi CRECCOM Nasongole Mulanje M/MS No Name 8
Malawi CRECCOM Nasonjo Blantyre R M/MS No Name 8
Malawi CRECCOM Nasulu Chiradzulu M/MS No Name 8
Malawi CRECCOM Nathenje Lilongwe R. M/MS No Name 8
Malawi CRECCOM Nathupi Zomba Rural M/MS No Name 8
Malawi CRECCOM Nawita Thyolo M/MS No Name 8
Malawi CRECCOM Nayizi Blantyre U. M/MS No Name 8
Malawi CRECCOM Nazitimbe Zomba Rural M/MS No Name 8
Malawi CRECCOM Ndakwera Chikwawa M/MS No Name 8
Malawi CRECCOM Ndalapa Blantyre R M/MS No Name 8
Malawi CRECCOM Ndandanda Balaka M/MS No Name 8
Malawi CRECCOM Ndangopuma Zomba M/MS No Name 8
Malawi CRECCOM Ndata Chiradzulu M/MS No Name 8
Malawi CRECCOM Ndembwera Karonga M/MS No Name 8
Malawi CRECCOM Ndendere Ntchisi M/MS No Name 8
Malawi CRECCOM Ndevu Ntchisi M/MS No Name 8
Malawi CRECCOM Ndiola Nsanje M/MS No Name 8
Malawi CRECCOM Ndomo Karonga M/MS No Name 8
Malawi CRECCOM Ndonda Salima M/MS No Name 8
Malawi CRECCOM Ndunde CCAP Chiradzulu M/MS No Name 8
Malawi CRECCOM Ndunde LEA Chiradzulu M/MS No Name 8
Malawi CRECCOM New Salewa Nkhata-bay M/MS No Name 8
Malawi CRECCOM Ng`onga Balaka M/MS No Name 8
Malawi CRECCOM Ngala Nkhotakota M/MS No Name 8
Malawi CRECCOM Ngangala Mulanje M/MS No Name 8
Malawi CRECCOM Ngoli Mzimba S. M/MS No Name 8
Malawi CRECCOM Ng'onga Blantyre R M/MS No Name 8
Malawi CRECCOM Ngoya Chitipa M/MS No Name 8
Malawi CRECCOM Ngoza Mchinji M/MS No Name 8
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Malawi CRECCOM Ng'ozi Lilongwe R. M/MS No Name 8
Malawi CRECCOM Ngulukira Mchinji M/MS No Name 8
Malawi CRECCOM Nguluwe Lilongwe U. M/MS No Name 8
Malawi CRECCOM Ngumbe Blantyre R M/MS No Name 8
Malawi CRECCOM Ngwangwa Balaka M/MS No Name 8
Malawi CRECCOM Nhwenthu Nkhata-bay M/MS No Name 8
Malawi CRECCOM Njera Mangochi M/MS No Name 8
Malawi CRECCOM Njereza Mangochi M/MS No Name 8
Malawi CRECCOM Njinga Nkhata-bay M/MS No Name 8
Malawi CRECCOM Njiri Nkhata-Bay M/MS No Name 8
Malawi CRECCOM Njisa Mchinji M/MS No Name 8
Malawi CRECCOM Njiza Salima M/MS No Name 8
Malawi CRECCOM Njoka Mzimba S. M/MS No Name 8
Malawi CRECCOM Njolomole Ntcheu M/MS No Name 8
Malawi CRECCOM Nkaladzi Blantyre R M/MS No Name 8
Malawi CRECCOM Nkandabwako Ntcheu M/MS No Name 8
Malawi CRECCOM Nkhande Neno Neno M/MS No Name 8
Malawi CRECCOM Nkhande Ntcheu Ntcheu M/MS No Name 8
Malawi CRECCOM Nkhando Karonga M/MS No Name 8
Malawi CRECCOM Nkhanga Chitipa M/MS No Name 8
Malawi CRECCOM Nkholonje Phalombe M/MS No Name 8
Malawi CRECCOM Nkhombe Neno M/MS No Name 8
Malawi CRECCOM Nkhondowe Nkhata-bay M/MS No Name 8
Malawi CRECCOM Nkhongoyazizira Balaka M/MS No Name 8
Malawi CRECCOM Nkhorongo Mzuzu City M/MS No Name 8
Malawi CRECCOM Nkhoso Nkhata-bay M/MS No Name 8
Malawi CRECCOM Nkhozo Rumphi M/MS No Name 8
Malawi CRECCOM Nkhutu Mzimba S. M/MS No Name 8
Malawi CRECCOM Nkhwazi Likoma M/MS No Name 8
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Malawi CRECCOM Nkonang'ona Mangochi M/MS No Name 8
Malawi CRECCOM Nkwikwi Balaka M/MS No Name 8
Malawi CRECCOM Nsabwe Thyolo M/MS No Name 8
Malawi CRECCOM Nsambamwali Blantyre R M/MS No Name 8
Malawi CRECCOM Nsambo Chitipa M/MS No Name 8
Malawi CRECCOM Nsangu Ntcheu M/MS No Name 8
Malawi CRECCOM Nsanje Thyolo M/MS No Name 8
Malawi CRECCOM Nsanjiko Lilongwe R. M/MS No Name 8
Malawi CRECCOM Nsawa Mangochi M/MS No Name 8
Malawi CRECCOM Nsawadza Neno M/MS No Name 8
Malawi CRECCOM Nsenjere  Neno M/MS No Name 8
Malawi CRECCOM Nsipe Ntcheu M/MS No Name 8
Malawi CRECCOM Nsiyaludzu Ntcheu M/MS No Name 8
Malawi CRECCOM Ntalikachao Balaka M/MS No Name 8
Malawi CRECCOM Ntangatanga Zomba Rural M/MS No Name 8
Malawi CRECCOM Ntangaye Machinga M/MS No Name 8
Malawi CRECCOM Ntapwa Machinga M/MS No Name 8
Malawi CRECCOM Ntcheu Catholic Ntcheu M/MS No Name 8
Malawi CRECCOM Ntenjera C.C.A.P Blantyre R M/MS No Name 8
Malawi CRECCOM Nthambo Karonga M/MS No Name 8
Malawi CRECCOM Nthema Kasungu M/MS No Name 8
Malawi CRECCOM Nthembo Nkhata-bay M/MS No Name 8
Malawi CRECCOM Nthengwe Mzimba N. M/MS No Name 8
Malawi CRECCOM Nthulu Lilongwe R. M/MS No Name 8
Malawi CRECCOM Nthumba Mzimba N. M/MS No Name 8
Malawi CRECCOM Nthumbi Ntcheu M/MS No Name 8
Malawi CRECCOM Nthumbo Salima M/MS No Name 8
Malawi CRECCOM Nthungwa Mzimba S. M/MS No Name 8
Malawi CRECCOM Ntumba Ntcheu M/MS No Name 8
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Malawi CRECCOM Ntundama Thyolo M/MS No Name 8
Malawi CRECCOM Nyakamba Nsanje M/MS No Name 8
Malawi CRECCOM Nyalabvu Ntchisi M/MS No Name 8
Malawi CRECCOM Nyama Lilongwe R. M/MS No Name 8
Malawi CRECCOM Nyamijeti Nsanje M/MS No Name 8
Malawi CRECCOM Nyamikolongo Nsanje M/MS No Name 8
Malawi CRECCOM Nyamvuu Nkhotakota M/MS No Name 8
Malawi CRECCOM Nyanga Ntchisi M/MS No Name 8
Malawi CRECCOM Nyankhwale Nsanje M/MS No Name 8
Malawi CRECCOM Nyansima Nsanje M/MS No Name 8
Malawi CRECCOM Nyeremukire Mzimba N. M/MS No Name 8
Malawi CRECCOM Nziza Neno M/MS No Name 8
Malawi CRECCOM Pamdule Ntcheu M/MS No Name 8
Malawi CRECCOM Phala Mzimba N. M/MS No Name 8
Malawi CRECCOM Phaloni Phalombe M/MS No Name 8
Malawi CRECCOM Phanda Mwanza M/MS No Name 8
Malawi CRECCOM Phanga Kasungu M/MS No Name 8
Malawi CRECCOM Phanga Catholic Nsanje M/MS No Name 8
Malawi CRECCOM Pheleni Dowa M/MS No Name 8
Malawi CRECCOM Phemba Mzimba N. M/MS No Name 8
Malawi CRECCOM Pheza Ntcheu M/MS No Name 8
Malawi CRECCOM Phitsa Neno M/MS No Name 8
Malawi CRECCOM Phombwe Nsanje M/MS No Name 8
Malawi CRECCOM Phwadzi Chikwawa M/MS No Name 8
Malawi CRECCOM Pitala Mchinji M/MS No Name 8
Malawi CRECCOM Police Zomba M/MS No Name 8
Malawi CRECCOM Puye Mchinji M/MS No Name 8
Malawi CRECCOM Ruarwe Nkhata-bay M/MS No Name 8
Malawi CRECCOM Ruo Mulanje M/MS No Name 8
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Malawi CRECCOM Rusa Mchinji M/MS No Name 8
Malawi CRECCOM Sabola Zomba Rural M/MS No Name 8
Malawi CRECCOM Sabwera Ntcheu M/MS No Name 8
Malawi CRECCOM Sakatama Zomba Rural M/MS No Name 8
Malawi CRECCOM Salumbidwa Chikwawa M/MS No Name 8
Malawi CRECCOM Samama Mangochi M/MS No Name 8
Malawi CRECCOM Sambaalendo Zomba Rural M/MS No Name 8
Malawi CRECCOM Same Likoma M/MS No Name 8
Malawi CRECCOM Sanambe Karonga M/MS No Name 8
Malawi CRECCOM Sanga Nkhotakota M/MS No Name 8
Malawi CRECCOM Sangano Nkhata-bay M/MS No Name 8
Malawi CRECCOM Sangilo Karonga M/MS No Name 8
Malawi CRECCOM Sanjika Mwanza M/MS No Name 8
Malawi CRECCOM Sasa Mzimba N. M/MS No Name 8
Malawi CRECCOM Satodwa Chikwawa M/MS No Name 8
Malawi CRECCOM Satumba Ntcheu M/MS No Name 8
Malawi CRECCOM Sawali Balaka M/MS No Name 8
Malawi CRECCOM Sazu Mzimba S. M/MS No Name 8
Malawi CRECCOM Selengo Lilongwe R. M/MS No Name 8
Malawi CRECCOM Senjere J.P. Nkhotakota M/MS No Name 7
Malawi CRECCOM Seyama Blantyre R M/MS No Name 8
Malawi CRECCOM Sigelege Blantyre U. M/MS No Name 8
Malawi CRECCOM Siloni Catholic Mulanje M/MS No Name 8
Malawi CRECCOM Sinjiliheni Rumphi M/MS No Name 8
Malawi CRECCOM Sokolo Rumphi M/MS No Name 8
Malawi CRECCOM Sonda Mzuzu City M/MS No Name 8
Malawi CRECCOM Songwe Mulanje M/MS No Name 8
Malawi CRECCOM Sonkhwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Sonzowa Blantyre R M/MS No Name 8
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Malawi CRECCOM SOPANI Nkhata-bay M/MS No Name 8
Malawi CRECCOM Sosola Balaka M/MS No Name 8
Malawi CRECCOM St Augastine Balaka M/MS No Name 8
Malawi CRECCOM St Marys Balaka M/MS No Name 8
Malawi CRECCOM St. Annes Mzimba N Mzimba N. M/MS No Name 8
Malawi CRECCOM St. Annes Mzimba S Mzimba S. M/MS No Name 8
Malawi CRECCOM St. Augustine Mzuzu City M/MS No Name 8
Malawi CRECCOM St. Augustine I Mangochi M/MS No Name 8
Malawi CRECCOM St. Augustine II Mangochi M/MS No Name 8
Malawi CRECCOM St. Augustine III Mangochi M/MS No Name 8
Malawi CRECCOM St. Benard Mzimba N. M/MS No Name 8
Malawi CRECCOM St. Joseph Karonga Karonga M/MS No Name 8
Malawi CRECCOM St. Joseph Mangochi Mangochi M/MS No Name 8
Malawi CRECCOM St. Joseph Mzimba S Mzimba S. M/MS No Name 8
Malawi CRECCOM St. Martins Zomba Rural M/MS No Name 8
Malawi CRECCOM St. Mary's Bulala Mzimba N. M/MS No Name 8
Malawi CRECCOM St. Mathias Dowa M/MS No Name 8
Malawi CRECCOM St. Paul Mangochi M/MS No Name 8
Malawi CRECCOM St. Pauls Mzimba S Mzimba S. M/MS No Name 8
Malawi CRECCOM St. Peter's Likoma M/MS No Name 8
Malawi CRECCOM St. Pius Zomba Rural M/MS No Name 8
Malawi CRECCOM St.Ellna Junior primary Mulanje M/MS No Name 4
Malawi CRECCOM Sunama Mchinji M/MS No Name 8
Malawi CRECCOM Sungusya Mangochi M/MS No Name 8
Malawi CRECCOM Suweni Chikwawa M/MS No Name 8
Malawi CRECCOM Suza Kasungu M/MS No Name 8
Malawi CRECCOM Taibu Zomba Rural M/MS No Name 8
Malawi CRECCOM Takondwa Mchinji M/MS No Name 8
Malawi CRECCOM Taliya Mangochi M/MS No Name 8
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Malawi CRECCOM Taone Nkhata-bay M/MS No Name 8
Malawi CRECCOM Tapani Blantyre R M/MS No Name 8
Malawi CRECCOM Tasekera Mchinji M/MS No Name 8
Malawi CRECCOM Tchande Chikwawa M/MS No Name 8
Malawi CRECCOM Tchapa Kasungu M/MS No Name 8
Malawi CRECCOM Tchetsa Mwanza M/MS No Name 8
Malawi CRECCOM Thale Mzimba N. M/MS No Name 8
Malawi CRECCOM Thambani Mzimba S Mzimba S. M/MS No Name 8
Malawi CRECCOM Thambani Zomba Rural Zomba Rural M/MS No Name 8
Malawi CRECCOM Thangala Zomba Rural M/MS No Name 8
Malawi CRECCOM Thanthe Mzimba S. M/MS No Name 8
Malawi CRECCOM Thanula Nkhata-bay M/MS No Name 8
Malawi CRECCOM Thava Neno M/MS No Name 8
Malawi CRECCOM Thavite Salima M/MS No Name 8
Malawi CRECCOM Thawale Mwanza M/MS No Name 8
Malawi CRECCOM Thawale Salima M/MS No Name 8
Malawi CRECCOM Thekerani Thyolo M/MS No Name 8
Malawi CRECCOM Thima Neno M/MS No Name 8
Malawi CRECCOM Thindolo Kasungu M/MS No Name 8
Malawi CRECCOM Thipe Ntcheu M/MS No Name 8
Malawi CRECCOM Thonje Dowa M/MS No Name 8
Malawi CRECCOM Thoto Nkhata-bay M/MS No Name 8
Malawi CRECCOM Thuchira Chiradzuru M/MS No Name 8
Malawi CRECCOM Thumba  Neno M/MS No Name 8
Malawi CRECCOM Thumba Mwanza M/MS No Name 8
Malawi CRECCOM Thundu Mulanje Mulanje M/MS No Name 8
Malawi CRECCOM Thundu Zomba Zomba M/MS No Name 8
Malawi CRECCOM Thunduti Karonga M/MS No Name 8
Malawi CRECCOM Tipate Nkhotakota M/MS No Name 8
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Malawi CRECCOM Toleza Balaka M/MS No Name 8
Malawi CRECCOM Tomali Chikwawa M/MS No Name 8
Malawi CRECCOM Tondola Chitipa M/MS No Name 8
Malawi CRECCOM Tsachiti Lilongwe R. M/MS No Name 8
Malawi CRECCOM Tsanjalamwimba Neno M/MS No Name 8
Malawi CRECCOM Tsanyale Mchinji M/MS No Name 8
Malawi CRECCOM Tsawala Salima M/MS No Name 8
Malawi CRECCOM Tseka Ntcheu M/MS No Name 8
Malawi CRECCOM Tsenga Mwanza M/MS No Name 8
Malawi CRECCOM Tsokamkanasi Lilongwe U. M/MS No Name 8
Malawi CRECCOM Tupwenge Mzimba S. M/MS No Name 8
Malawi CRECCOM Ukasi Nkhotakota M/MS No Name 8
Malawi CRECCOM Ukwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Uliwa Karonga M/MS No Name 8
Malawi CRECCOM Ulongwe Lilongwe R. M/MS No Name 8
Malawi CRECCOM Unga I Mangochi M/MS No Name 8
Malawi CRECCOM Unga II Mangochi M/MS No Name 8
Malawi CRECCOM Usingini Nkhata-bay M/MS No Name 8
Malawi CRECCOM Usisya Nkhata-bay M/MS No Name 8
Malawi CRECCOM Uthwa Phalombe M/MS No Name 8
Malawi CRECCOM Utwe Zomba Rural M/MS No Name 8
Malawi CRECCOM Vilaule Karonga M/MS No Name 8
Malawi CRECCOM Vimvi Chikwawa M/MS No Name 8
Malawi CRECCOM Visenthe Mzimba N. M/MS No Name 8
Malawi CRECCOM Vithando Mzimba N. M/MS No Name 8
Malawi CRECCOM Vivya Kasungu M/MS No Name 8
Malawi CRECCOM Viwowo Mzimba N. M/MS No Name 8
Malawi CRECCOM Viyere Mzuzu City M/MS No Name 8
Malawi CRECCOM Vulundiya Mzimba S. M/MS No Name 8



Annex E:  Page 64 AEI-AGSP Region 3 School Directory

Malawi CRECCOM Vyeyo Kasungu M/MS No Name 8
Malawi CRECCOM Walemera Nkhotakota M/MS No Name 8
Malawi CRECCOM Waliro Rumphi M/MS No Name 8
Malawi CRECCOM Wantaya Mzimba N. M/MS No Name 8
Malawi CRECCOM Watereka Mzimba S. M/MS No Name 8
Malawi CRECCOM Wiliro Karonga M/MS No Name 8
Malawi CRECCOM Windu Dowa M/MS No Name 8
Malawi CRECCOM Wozi Mzimba S. M/MS No Name 8
Malawi CRECCOM Yepa Lilongwe R. M/MS No Name 8
Malawi CRECCOM Yiwula Balaka M/MS No Name 8
Malawi CRECCOM Yofu Likoma M/MS No Name 8
Malawi CRECCOM Zamamba Chitipa M/MS No Name 8
Malawi CRECCOM Zambwe Chitipa M/MS No Name 8
Malawi CRECCOM Zammimba Balaka M/MS No Name 8
Malawi CRECCOM Zimbo Mulanje M/MS No Name 8
Malawi CRECCOM Zomba CCAP Zomba M/MS No Name 8
Malawi CRECCOM Zowe Mzimba N. M/MS No Name 8
Malawi CRECCOM Zubachulu Mzimba S. M/MS No Name 8
Malawi CRECCOM Zukuma Mzimba N. M/MS No Name 8

Mozambique
ADPP ADPP- Escola das 

formigas do futuro Nampula Gregório Baptista 9

Mozambique
ADPP ADPP-Cidadela das 

Crianças Maputo Preço Sarmento simoes 7

Mozambique ADPP EP 1- Matola Nampula Alexandre Alberto 5

Mozambique
ADPP

Ep 1- Muzuane Nampula F. Miguel
Florbela 
Esperança 5

Mozambique ADPP Ep 1- Socaju Nampula Andrade Raimundo 5

Mozambique ADPP EP1 1 de Junho Buzi Sofala Matsinhe Diogo Fanicela 5

Mozambique ADPP EP1 1 de Junho Nha Sofala Fernando Simao 5

Mozambique ADPP EP1 1 de Maio Sofala Fava Joao Francisco 5
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Mozambique ADPP EP1 24 de Julho Sofala Olesse 5

Mozambique ADPP EP1 25 de Setembro Sofala Manuel Chicomise 5

Mozambique ADPP EP1 3 de Fevereiro Buzi Sofala Alfazema Toni 5

Mozambique ADPP EP1 3 de Fevereiro Gor Sofala Sande Martinho Manuel 5

Mozambique ADPP EP1 3 de Fevereiro Nha Sofala Musia Santos 5

Mozambique ADPP EP1 Bandua II Sofala Oliveira Samuel Trinta 5

Mozambique ADPP EP1 Chicoio Sofala Estefana Joaquim 5

Mozambique ADPP EP1 Chitunga Sofala Chiaca Castigo Ucolore 5

Mozambique ADPP EP1 Fumo Sofala Matandire Chamburuga 4

Mozambique ADPP EP1 Guara-Guara Sofala Mucobo Zequias 5

Mozambique ADPP EP1 Gurunguire Sofala Batire Joao Viano 5

Mozambique ADPP EP1 Harrumua Sofala Moura Abilio Geriano 5

Mozambique ADPP EP1 Inhamita Sofala Nhumba Jacobe 5

Mozambique ADPP EP1 Josina Machel Sofala Domingo Vasco 5

Mozambique ADPP EP1 Machico Sofala Nhampoca Joao 5

Mozambique ADPP EP1 Maconde Sofala Chiguidana Jose J. 5

Mozambique ADPP EP1 Macua Sofala Parafino Roberto 5

Mozambique ADPP EP1 Macumba Sofala Timoteo Manuel 5

Mozambique
ADPP

EP1 Mada Sofala Mapedja
Francisco 
Mavaque 5

Mozambique ADPP EP1 Malulu Sofala Castomo Farro Changuejo 5

Mozambique ADPP EP1 Mau-Tse-Tung Sofala Mario Pinto Mucocha 5

Mozambique ADPP EP1 Mbulawa Sofala Baciao Munongoro 5

Mozambique ADPP EP1 Metuchira Empresa Sofala Wiliamo Julio 5

Mozambique
ADPP EP1 Metuchira 

Nharuchonga Sofala Bader Zacaria 5

Mozambique ADPP EP1 Monte Siluvo Sofala Antonio Farinha 5

Mozambique ADPP EP1 Muchenessa Sofala Chifundo Joao Chimica 5

Mozambique ADPP EP1 Mucodza Sofala Binda Garico Antonio 5

Mozambique ADPP EP1 Mucombedzi 1 Sofala Dorosario Angelo 5
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Mozambique ADPP EP1 Munamicua Sofala Chicuanjo Ionassi 5

Mozambique ADPP EP1 Murombodzi Sofala Tore Sabado Paulo 5

Mozambique ADPP EP1 Mussinha Sofala Joaquinho Fernando 5

Mozambique ADPP EP1 Mutamarega Sofala Ginasso Muazi 5

Mozambique ADPP EP1 Mutiambamba Sofala Rosario Cozinha 5

Mozambique ADPP EP1 Nhambita Sofala Ferramenta Tiel 5

Mozambique ADPP EP1 Nhambondo Sofala Aleixo Ndaluza 5

Mozambique ADPP EP1 Nhamitoa Sofala Paulino Aleanjo Isaro 4

Mozambique ADPP EP1 Nhamussangora Sofala Pedro Luisa 5

Mozambique ADPP EP1 Nhangea Sofala Mapacho Manuel A., 4

Mozambique ADPP EP1 Nhansato Sofala Tepa Manuel 5

Mozambique ADPP EP1 Pavua Sofala Ngizi Sande 5

Mozambique ADPP EP1 Pungue Sofala Frudeira Roque 5

Mozambique ADPP EP1 Tambarara Sofala Paulo Henrique 5

Mozambique ADPP EP1 Tazaronda Sofala Macornea Santos Cassande 5

Mozambique ADPP EP1 Tchiro 1 Sofala Rinco Marcos 5

Mozambique ADPP EP1 Tsunguza Sofala Dapitaia Bernabe 5

Mozambique ADPP EP2 Buzi Sofala Jorge Muchanga 7

Mozambique ADPP EP2 Eduardo Mondlane Sofala Lucas Quembo 7

Mozambique ADPP EPC 12 de Outubro Sofala Semente Jose 7

Mozambique ADPP EPC 25 de Junho Sofala Maibeque Sandra A. 7

Mozambique ADPP EPC 4º Congresso Nampula André Inês Joaquim 7

Mozambique ADPP EPC 7 de Abril Sofala Micoicene Santos 7

Mozambique ADPP EPC 7º Abril Nampula Afonso Alberto 6

Mozambique ADPP EPC Acordos de Lusaka Sofala Gomes Augusto 7

Mozambique ADPP EPC Bandua Sofala Buhuro Manuel C. 7

Mozambique ADPP Epc Cidade Alta Nampula Ramalho Sidónio 7

Mozambique ADPP EPC Guara-Guara Sofala Fane Americo 7
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Mozambique
ADPP

EPC Herois Mocambicanos Sofala Juze Brigito 7

Mozambique ADPP EPC Inharongue Sofala Ucama FilipeJorge 7

Mozambique ADPP EPC J. Tongogara Sofala Benjamin Robate 7

Mozambique ADPP EPC Maiaia Nampula Cecítio João 7

Mozambique ADPP EPC Mapombwe Sofala Mambuanda Antonio 7

Mozambique ADPP EPC Metuchira Pita Sofala Sande Luis 7

Mozambique ADPP EPC Mocone Nampula Muatresse Pilale 6

Mozambique ADPP EPC Mucombedzi 2 Sofala Mateus Filipe 7

Mozambique ADPP EPC Muda-Mufo Sofala Mandoza Alberto J. 7

Mozambique ADPP EPC Naherengue Nampula J. Maleia Alberto 6

Mozambique ADPP EPC Nharuchonga Sofala Miguel Antonio 7

Mozambique ADPP EPC Nhataca Sofala Semedo Ramos 7

Mozambique ADPP EPC Nova Jerusalem Sofala Rondinho Rui Moises 7

Mozambique ADPP EPC Triângulo Nampula Alupaca Lorenço 7

Mozambique ADPP EPC Tsiquiri Sofala Mucal Ernesto 7

Mozambique ADPP EPC Ussingue Sofala Jose Rafael 7

Mozambique
ADPP

Escola Formigas do Futuro Manica Mussororo Doca 7

Mozambique Kulima Alfabetizacao Inhambane Manuel Magul 5

Mozambique Kulima EP2 Agostinho Neto Inhambane Tomas Rungo 7

Mozambique Kulima EPC 25 de setembro Inhambane Angela No Name 7

Mozambique Kulima EPC 7 de Abril Inhambane Afonso Florinda 7

Mozambique Kulima EPC 7 de Abril  Hormoine Inhambane M/MS No Name 7

Mozambique Kulima EPC 7 de Abril Inhambane Inhambane M/MS No Name 7

Mozambique Kulima EPC 7 de Abril Meu Inhambane M/MS No Name 7

Mozambique Kulima EPC de Chambone Inhambane Juliana No Name 7

Mozambique Kulima EPC de Chicuque Inhambane M/MS No Name 7

Mozambique Kulima EPC de Chinjinguir Inhambane M/MS No Name 7

Mozambique Kulima EPC de Cumbana Inhambane Ernesto Elias 7
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Mozambique Kulima EPC de Dimande Inhambane M/MS No Name 7

Mozambique Kulima EPC de Inhamussa Inhambane M/MS No Name 7

Mozambique Kulima EPC de Inharrime Inhambane M/MS No Name 7

Mozambique Kulima EPC de Mabil Inhambane Ernesto Tumbu 7

Mozambique Kulima EPC de Machavela Inhambane M/MS No Name 7

Mozambique Kulima EPC de Mahalamba Inhambane M/MS No Name 7

Mozambique Kulima EPC de Mangorro Inhambane M/MS No Name 7

Mozambique Kulima EPC de Marrumuana Inhambane Baptista Francisco 7

Mozambique Kulima EPC de Maxixe Inhambane Herinques No Name 7

Mozambique Kulima EPC de Nhaganda Inhambane M/MS No Name 7

Mozambique Kulima EPC de Nhahanda Inhambane M/MS No Name 7

Mozambique Kulima EPC de Nhampossa Inhambane M/MS No Name 7

Mozambique Kulima EPC de Panuane Inhambane M/MS No Name 7

Mozambique Kulima Epc de Rumbana Inhambane Ranjel No Name 7

Mozambique Kulima EPC Jangamo Inhambane Moises Domingos 7

Mozambique Kulima EPC Sede de Homoine Inhambane M/MS No Name 7

Mozambique Kulima EPC Terceiro Congresso Inhambane Eurico Radio 7

Mozambique Kulima EPI Agostinho Neto Inhambane Hilario Mudumela 5

Mozambique Kulima EPI Anexa Inhambane M/MS No Name 5

Mozambique Kulima EPI Cumbula Inhambane M/MS No Name 5

Mozambique Kulima EPI de Cambane Inhambane M/MS No Name 5

Mozambique Kulima EPI de Chibassa Inhambane
Francisco 
Augusto Cumbana 5

Mozambique Kulima EPI de Chizapela Inhambane M/MS No Name 5

Mozambique Kulima EPI de Chongola Inhambane M/MS No Name 7

Mozambique Kulima EPI de Cuguana Inhambane Custodio Bernardo 5

Mozambique Kulima EPI de Daulamazi Inhambane M/MS No Name 5

Mozambique Kulima EPI de Fambacuasse Inhambane M/MS No Name 5

Mozambique Kulima EPI de Gualo-gualo Inhambane M/MS No Name 5
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Mozambique Kulima EPI de Hanhane Inhambane M/MS No Name 5

Mozambique Kulima EPI de Homoine Anexa Inhambane M/MS No Name 5

Mozambique Kulima EPI de Madovela Inhambane M/MS No Name 5

Mozambique Kulima EPI de Marrabone Inhambane M/MS No Name 5

Mozambique Kulima EPI de Matimbe Inhambane M/MS No Name 5

Mozambique Kulima EPI de Moguba Inhambane M/MS No Name 5

Mozambique Kulima EPI de Nhambio Inhambane Teresa No Name 5

Mozambique Kulima EPI de Nhampupu Inhambane M/MS No Name 5

Mozambique Kulima EPI de Nhanguila Inhambane Humberto Filipe 7

Mozambique Kulima EPI de Nhantumbo Inhambane M/MS No Name 5

Mozambique Kulima EPI de Nhatitima Inhambane M/MS No Name 5

Mozambique Kulima EPI de Ussaca Inhambane M/MS No Name 5

Mozambique Kulima EPI Josina Machel Inhambane M/MS No Name 5

Mozambique Kulima EPI Ngulela Inhambane M/MS No Name 5

Mozambique Kulima EPI Nhamangue Inhambane M/MS No Name 5

Mozambique Kulima Primeiro de Maio Inhambane M/MS No Name 7

Mozambique Kulima Sao Lourenço Inhambane M/MS No Name 5

Mozambique
World Relief Escola Primária do 1º Grau 

de Mahumane Inhambane Manhique Henrique Enoque 5

Mozambique World Relief

Èscola Primária do 1º Grau 
de Nhambinde Inhambane Cuambe

Raimundo 
Felisberto 5

Namibia ELCAP Atlantic P.S Erongo M/MS No Name 7

Namibia ELCAP Aurora P.S Otjosondjupa M/MS No Name 7

Namibia ELCAP Babilon P.S Khomas M/MS No Name 7

Namibia ELCAP D.C. Fredericks P. Hardap M/MS No Name 7

Namibia ELCAP D.D. Guibeb P.School Hardap M/MS No Name 7

Namibia ELCAP D.F./Uirab Kunene M/MS No Name 7

Namibia ELCAP Daweb J.S.S. Hardap M/MS No Name 7

Namibia ELCAP Dolan P.S Khomas M/MS No Name 7
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Namibia ELCAP Dordabis P School Khomas M/MS No Name 7

Namibia ELCAP E.H. Baard P.S Karas M/MS No Name 7

Namibia ELCAP Ebenhaeser Combined Erongo M/MS No Name 7

Namibia ELCAP Edward Frederick P.S Karas M/MS No Name 7

Namibia ELCAP Edward Garoeb P.S Kunene M/MS No Name 7

Namibia ELCAP Elifas Goseb P.S Erongo Erongo M/MS No Name 7

Namibia ELCAP Elifas Goseb P.S Hardap Hardap M/MS No Name 7

Namibia ELCAP Epako Junior Primary Omaheke M/MS No Name 7

Namibia ELCAP Erens Jager J.S.S Karas M/MS No Name 7

Namibia ELCAP Frans Frederick P school Kunene M/MS No Name 7

Namibia ELCAP Fransiska van Neel Erongo M/MS No Name 7

Namibia ELCAP Gibeon C Spellmeyer Hardap M/MS No Name 7

Namibia ELCAP Gibeon W.M. Jodd P.School Hardap M/MS No Name 7

Namibia ELCAP Groot-Aub J.S.S Khomas M/MS No Name 7

Namibia ELCAP J.R.Camm S.P.School Hardap M/MS No Name 7

Namibia ELCAP J.T.L Beukes P.School Hardap M/MS No Name 7

Namibia ELCAP Jakob saul Hardap M/MS No Name 7

Namibia ELCAP Kaitsi !gubeb P school Karas M/MS No Name 7

Namibia ELCAP Kalkfeld P.S Erongo M/MS No Name 7

Namibia ELCAP Kalkrand P.S Hardap M/MS No Name 7

Namibia ELCAP Kamanjab combined school Kunene M/MS No Name 7

Namibia ELCAP Karasburg P.S Karas M/MS No Name 7

Namibia ELCAP Katora P.S Erongo M/MS No Name 7

Namibia ELCAP
Keetmanshoop Mina Sach 
P. School Karas M/MS No Name 7

Namibia ELCAP Khorab J.S.S Otjosondjupa M/MS No Name 7

Namibia ELCAP Klein Aub P School Hardap M/MS No Name 7

Namibia ELCAP Kombat P.S Hardap Hardap M/MS No Name 7

Namibia ELCAP Kombat P.S Otjosondjupa Otjosondjupa M/MS No Name 7
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Namibia ELCAP M.L.H J.S.S Erongo M/MS No Name 7

Namibia ELCAP Makalani P.S Otjosondjupa M/MS No Name 7

Namibia ELCAP Marienthal P School Hardap M/MS No Name 7

Namibia ELCAP N. Mutchuana P.S Hardap M/MS No Name 7

Namibia ELCAP N.Mutshuana P.school Hardap M/MS No Name 7

Namibia ELCAP Oanob P.S Hardap M/MS No Name 7

Namibia ELCAP Okombahe P.S Erongo M/MS No Name 7

Namibia ELCAP Omaruru P.S Erongo M/MS No Name 7

Namibia ELCAP Opawa P.S Otjikoto M/MS No Name 7

Namibia ELCAP Opuwo P.S Kunene M/MS No Name 7

Namibia ELCAP Origo P.S Hardap M/MS No Name 7

Namibia ELCAP Orwetoveni P school Otjosondjupa M/MS No Name 7

Namibia ELCAP Otjim p school Erongo M/MS No Name 7

Namibia ELCAP P.J. Tsaitsaib P.S Hardap M/MS No Name 7

Namibia ELCAP P.S.M. Durocher Karas M/MS No Name 7

Namibia ELCAP Salmon Boois J.P.school Hardap M/MS No Name 7

Namibia ELCAP Schmelenville J.S.S Karas M/MS No Name 7

Namibia ELCAP Shalom P.S Otjosondjupa M/MS No Name 7

Namibia ELCAP Sonop P. School Hardap M/MS No Name 7

Namibia ELCAP St Joseph P.School Hardap M/MS No Name 7

Namibia ELCAP St. Francis P.S Otjikoto M/MS No Name 7

Namibia ELCAP Swakopmund P.S Erongo M/MS No Name 7

Namibia ELCAP Uibes P.S Karas M/MS No Name 7

Namibia ELCAP Uis P.S Erongo M/MS No Name 7

Namibia ELCAP Vooruitsig J.S.S Hardap M/MS No Name 7

Namibia FAWENA Aris Primary School Khomas P. Folscher 7

Namibia FAWENA Bravo Primary School Okavango M/MS No Name 4

Namibia FAWENA Gobabis Primary School Omaheke M/MS Van walt 7
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Namibia FAWENA
Grootfontein Secondary 
School Otjozondjupa Mr. Botma 12

Namibia FAWENA
Gunichas R.C. Primary 
School Omaheke Mr. Molebugi 7

Namibia FAWENA Mangeti Primary School Otjozondjupa Mr. Ugelwi 7

Namibia FAWENA
Martin Ndumba Combined 
School Okavango Mrs. Chiza 10

Namibia FAWENA Moses Goraeb Khomas Mr. Kaperu 7

Namibia FAWENA Mureti High School Kunene Mr. D.C. Humbu 10

Namibia FAWENA
Nengushe Combined 
School Oshana Mr.N.  Amakali 10

Namibia FAWENA
Nkurenkuru Primary 
School Okavango A Kandjeke 7

Namibia FAWENA Nossobville Primary School Omaheke Mr.  Hezelman 7

Namibia FAWENA Okaepe Primary school Otjozondjupa Mrs Rukereo 7

Namibia FAWENA Okanguati Primary School Kunene Mr. Katjijere 7

Namibia FAWENA
Okashandja Combined 
School Oshana Jastina Kalumbu 10

Namibia FAWENA Okorosave Primary school Kunene Amon Kaapi 7

Namibia FAWENA Ompaandakani Combined Oshana Karina Shingwedha 10

Namibia FAWENA
Ondiamande Combined 
School Oshana Johanna Kaluhoni 10

Namibia FAWENA Opuwo Primary School Kunene Abrosius Tjizu 7

Namibia FAWENA Rakutuka Primary School Omaheke M/MS Tjizoo 7

Namibia FAWENA

Uukwinyoonge Combined 
School Oshana Cecilie Mutota 10

Namibia NFPDN A.I.Steenkamp1 Khomas M/MS No Name 7

Namibia NFPDN A.I.Steenkamp2 Khomas M/MS No Name 7

Namibia NFPDN Adam Steve PS Karas M/MS No Name 7

Namibia NFPDN Arandis PS Erongo M/MS No Name 7

Namibia NFPDN AugeikasPS Khomas M/MS No Name 7

Namibia NFPDN BEN Vanderwalt Omaheke M/MS No Name 7
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Namibia NFPDN Charles Anderson PS Oshikoto M/MS No Name 7

Namibia NFPDN Chesire Home Caprivi M/MS No Name 7

Namibia NFPDN D.D. Guibeb Hardap M/MS No Name 7

Namibia NFPDN Dagbreek Khomas M/MS No Name 7

Namibia NFPDN Duinesig PS Erongo M/MS No Name 7

Namibia NFPDN Ehafo Omaheke M/MS No Name 7

Namibia NFPDN Eluwa Oshikoto M/MS No Name 7

Namibia NFPDN Emma Hoogenhout Khomas M/MS No Name 7

Namibia NFPDN Ernst Jager SC Karas M/MS No Name 7

Namibia NFPDN Erongosig P.S. Erongo M/MS No Name 7

Namibia NFPDN Eros Girls School Khomas M/MS No Name 7

Namibia NFPDN Gammams1 Khomas M/MS No Name 7

Namibia NFPDN Gammams2 Khomas M/MS No Name 7

Namibia NFPDN Geduld PS Karas M/MS No Name 7

Namibia NFPDN J S HERERO PS Karas M/MS No Name 7

Namibia NFPDN JFPS Caprivi M/MS No Name 7

Namibia NFPDN Kalrand PS1 Hardap M/MS No Name 7

Namibia NFPDN Kalrand PS2 Hardap M/MS No Name 7

Namibia NFPDN Kamwandi PS1 Erongo M/MS No Name 7

Namibia NFPDN Kamwandi PS2 Erongo M/MS No Name 7

Namibia NFPDN Karasburg PS Karas M/MS No Name 7

Namibia NFPDN Keetmanshoop PS Karas M/MS No Name 7

Namibia NFPDN Klein Aub SC Khomas M/MS No Name 7

Namibia NFPDN M. Mutual PS Hardap M/MS No Name 7

Namibia NFPDN Marmer PS Karas M/MS No Name 7

Namibia NFPDN Martii Athisaari Khomas M/MS No Name 7

Namibia NFPDN Michel DurocherPS Karas M/MS No Name 7

Namibia NFPDN Michell Maclean Khomas M/MS No Name 7

Namibia NFPDN Mina SachsPS Karas M/MS No Name 7
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Namibia NFPDN MK Gertze PS Hardap M/MS No Name 7

Namibia NFPDN Moreson Khomas M/MS No Name 7

Namibia NFPDN Moreson Centre Khomas M/MS No Name 7

Namibia NFPDN Moses Garoeb Khomas M/MS No Name 7

Namibia NFPDN MoseVander Byl Khomas M/MS No Name 7

Namibia NFPDN Mowak PS Karas M/MS No Name 7

Namibia NFPDN Muchuana PS Hardap M/MS No Name 7

Namibia NFPDN Mutsh PS Hardap M/MS No Name 7

Namibia NFPDN Namibia PS Khomas M/MS No Name 7

Namibia NFPDN Narraville PS Erongo M/MS No Name 7

Namibia NFPDN NISE1 Omaheke M/MS No Name 7

Namibia NFPDN NISE2 Khomas M/MS No Name 7

Namibia NFPDN NISE3 Khomas M/MS No Name 7

Namibia NFPDN Nossobville Omaheke M/MS No Name 7

Namibia NFPDN O.P.S M/MS No Name 7

Namibia NFPDN Okalungu PS Not Provided M/MS No Name 7

Namibia NFPDN Omarur PS Erongo M/MS No Name 7

Namibia NFPDN Onangalo PS Oshikoto M/MS No Name 7

Namibia NFPDN Ondjamba Not Provided M/MS No Name 7

Namibia NFPDN Oniiwandi PS Oshikoto M/MS No Name 7

Namibia NFPDN Otjinene JPS Omaheke M/MS No Name 7

Namibia NFPDN Poeples PrimaryPS Khomas M/MS No Name 7

Namibia NFPDN Salmon Boois JPS Hardap M/MS No Name 7

Namibia NFPDN School for H.I. Erongo M/MS No Name 7

Namibia NFPDN School for V.I. Khomas M/MS No Name 7

Namibia NFPDN School for V.I. Khomas M/MS No Name 7

Namibia NFPDN Sonop PS Hardap M/MS No Name 7

Namibia NFPDN ST Andrews PS Khomas M/MS No Name 7

Namibia NFPDN St Barnabas PS Khomas M/MS No Name 7
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Namibia NFPDN Swakopmund PS Erongo M/MS No Name 7

Namibia NFPDN TamariskiaPS Erongo M/MS No Name 7

Namibia NFPDN Uibes PS Hardap M/MS No Name 7

Namibia NFPDN Van Rhyn PS Khomas M/MS No Name 7

Namibia NFPDN Vooruitsig Hardap M/MS No Name 7

Namibia NFPDN W. BorchardPS Erongo M/MS No Name 7

Namibia NFPDN W. BorchardPS Erongo M/MS No Name 7

São Tomé Step Up 1 de Junho S. Tome Teresa Georgina 4

São Tomé Step Up 12 de Julho S. Tome Francisca  Ceita 4

São Tomé Step Up Aeroporto S. Tome M/MS No Name 4

São Tomé Step Up Albertina Matos S. Tome Herculano Lemos 4

São Tomé Step Up Almas S. Tome Manuel Bobo 4

São Tomé Step Up Almeirim S. Tome Joaquim Morgado 4

São Tomé Step Up Angolares S. Tome Abel Conde 4

São Tomé Step Up Angra Toldo S. Tome Abel Conde 4

São Tomé Step Up Anselmo Andrade S. Tome Bonifácio Ramos 4

São Tomé Step Up Atanasio Gomes S. Tome Conceição Lima 4

São Tomé Step Up Batepa S. Tome Anastácio Quintas 4

São Tomé Step Up Boa Entrada S. Tome Honório de Ceita 4

São Tomé Step Up Bobo - Forro S. Tome João da Silva 4

São Tomé Step Up Bombom S. Tome Felisberto Sousa 4

São Tomé Step Up Caixao- Grande S. Tome Domingas Varela 4

São Tomé Step Up Caldeiras S. Tome António Quaresma 4

São Tomé Step Up Claudino Faro S. Tome Bonifácio Ramos 4

São Tomé Step Up Colónia Açoriana S. Tome Bonifácio Ramos 4

São Tomé Step Up Conde S. Tome Jorge Mascarenhas 4

São Tomé Step Up Diogo Vaz S. Tome Mário Moniz 4
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São Tomé Step Up Dona Augusta S. Tome Abel Conde 4

São Tomé Step Up Esprainha S. Tome Mário Moniz 4

São Tomé Step Up Folha Fede S. Tome Felisberto Viegas 4

São Tomé Step Up Francisco Tenreiro S. Tome Álvaro Santos 4

São Tomé Step Up Guadalupe S. Tome António Quaresma 4

São Tomé Step Up Ilhéu das Rolas S. Tome Abel Conde 4

São Tomé Step Up Januário Garça S. Tome Anastácio Quaresma 4

São Tomé Step Up Java S. Tome Felisberto Viegas 4

São Tomé Step Up José Leal Bouças S. Tome José Lopes 4

São Tomé Step Up Lemos S. Tome Domingas Varela 4

São Tomé Step Up Magodinho S. Tome Juliano Neto 4

São Tomé Step Up Maria de Jesus S. Tome Aida Vicente 4

São Tomé Step Up Mendes da Silva S. Tome Bonifácio Ramos 4

São Tomé Step Up Mesquista S. Tome Domingas Costa 4

São Tomé Step Up Milagrosa S. Tome Felisberto Viegas 4

São Tomé Step Up Monte Café S. Tome Lazaro No Name 4

São Tomé Step Up Monte Mário S. Tome Abel Conde 4

São Tomé Step Up Morro Peixe S. Tome António Quaresma 4

São Tomé Step Up Neves S. Tome Armindo Furtado 4

São Tomé Step Up Oque - Del - Rei S. Tome Adriana Nek 4

São Tomé Step Up Ototo S. Tome Domingas Varela 4

São Tomé Step Up Pantufo S. Tome António Luís 4

São Tomé Step Up Pedroma S. Tome Manuel da Graça 4

São Tomé Step Up Ponta - Figo S. Tome Armindo Furtado 4

São Tomé Step Up Ponta Furada S. Tome Mário Moniz 4

São Tomé Step Up Porto Alegre S. Tome Abel Conde 4
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São Tomé Step Up Poto S. Tome Herculano Lemos 4

São Tomé Step Up Praia - Gamboa S. Tome Álvaro Santos 4

São Tomé Step Up Praia das Conchas S. Tome António Quaresma 4

São Tomé Step Up Praia Reis S. Tome Bonifácio Ramos 4

São Tomé Step Up Quimpo S. Tome António Mamas 4

São Tomé Step Up Ribeira - Funda S. Tome Armindo Furtado 4

São Tomé Step Up Ribeira Afonso S. Tome Bonifácio Ramos 4

São Tomé Step Up Ribeira Peixe S. Tome Abel Conde 4

São Tomé Step Up Riboque Capital S. Tome Angélica M. Oliveira 4

São Tomé Step Up Riboque Santana S. Tome António  Mamas 4

São Tomé Step Up Rosema S. Tome Armindo Furtado 4

São Tomé Step Up S. Fenícia S. Tome Manuel da Graça 4

São Tomé Step Up S. Marçal S. Tome Valentim Sousa pontes 4

São Tomé Step Up S.Amaro S. Tome M/MS No Name 4

São Tomé Step Up Santa Catarina S. Tome Mário Moniz 4

São Tomé Step Up Santa luzia S. Tome António Quaresma 4

São Tomé Step Up Santana S. Tome Cosma Pinheiro 4

São Tomé Step Up Trindade S. Pontes S. Tome António Amaral 4

São Tomé Step Up Uba - Budo S. Tome Manuel da Graça 4

São Tomé Step Up Vila José S. Tome Abel Conde 4

South Africa Heartbeat Batjha Free State Mr. James Ranthimo 7

South Africa Heartbeat Bothobapelo Free State Mr. Lazarus Maine 7

South Africa Heartbeat Ditholwana Free State Mr. Adam Thoabala 7

South Africa Heartbeat Lebelo Free State Mr. Lebohang Monyeke 7

South Africa Heartbeat Lerole Free State Mr. Jonas Khitsane 7

South Africa Heartbeat Mahlohonolo Free State Mr. Simon Mtombela 7

South Africa Heartbeat Mmusapelo Free State Mr. Eric Thuthani 7
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South Africa Heartbeat Mpolokeng Free State Mr. Paul Janku 7

South Africa Heartbeat Nthabeleng Free State Mr. Simon Ntho 7

South Africa Heartbeat Phano Free State Mrs. Emily Masakala 7

South Africa Heartbeat Qelo Free State Mr. Makhetha Makhetha 7

South Africa Heartbeat Rankwe Free State Mr. Ben Medupe 7

South Africa Heartbeat Raohang Free State Mrs. Magare Selebano 7

South Africa Heartbeat Seroki Free State Mr. Gregory Moilwa 7

South Africa Heartbeat Thariyatshepe Free State Mr. Eric Leroala 7

South Africa Heartbeat Thato Free State Mr. Dan Baholo 9

South Africa Heartbeat Tlotlisang Free State Mr. Lucas Mmusi 7

South Africa MIET Agonkitse PS North West Aupa Andries Makalela 6

South Africa MIET Batlhalerwa PS North West Sello Joseph Masiane 6

South Africa MIET Bazini Primary KwaZulu-Natal Emmanuel Mncwango 7

South Africa MIET Dutyini JSS Eastern Cape Sindiswa Canca 9

South Africa MIET Gibindlala Primary KwaZulu-Natal Idah Shabalala 7

South Africa MIET Gobakwang Bogosi PS North West Ntefo Lydia Temane 6

South Africa MIET Kwamaduma Primary KwaZulu-Natal Mathias Mncube 7

South Africa MIET Kwazihlakaniphele KwaZulu-Natal Ntombizodwa Mathenjwa 7

South Africa MIET Langalesizwe Primary KwaZulu-Natal Gastinah Ntuli 7

South Africa MIET Lokwe JSS Eastern Cape Simphiwe L Mtshubungu 9

South Africa MIET Lugelweni J S S Eastern Cape Kanyiso Jojozi 9

South Africa MIET Makoshong PS North West Magdeline Segoe 7

South Africa MIET Maologane PS North West Lucas Mashasha 6

South Africa MIET Mbizweni JSS Eastern Cape Nolulama Xhaso 9

South Africa MIET Mjoli Eastern Cape Wiseman Ntshobane 9

South Africa MIET Mnikwa JSS Eastern Cape Harold Madlala 9

South Africa MIET
Module Primary/Junior 
Seconday

North West Dorah Tshabalala 8

South Africa MIET Molotsi PS North West Ellen Mokwena 6
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South Africa MIET Montsamaisa PS North West Temple Sehunde 6

South Africa MIET Mt Ayliff JSS Eastern Cape Siyolo Dandala 9

South Africa MIET Ngxongwane Primary KwaZulu-Natal Luke B Masondo 7

South Africa MIET Nkabane Primary KwaZulu-Natal Busisiwe G Nyoka 7

South Africa MIET Ovukaneni Primary KwaZulu-Natal A.B. Nhleko 7

South Africa MIET Sigagane JSS Eastern Cape Fikile Mxolo 9

South Africa
Humana

Abiot Kolobe
Northern 
Province

Abraham 
Ramaru Matlou 7

South Africa
Humana Aurora (?) Girls High 

School Gauteng Maselwane Motsei Andronica 12

South Africa
Humana

Bohlapakolobe
Northern 
Province Mrs  Ngobeni 7

South Africa Humana Boikanyo Primary School Gauteng N Mahoakoana 7

South Africa
Humana

Bokwidi
Northern 
Province Mrs  Mafifi 7

South Africa
Humana

Bonamelo Primary Gauteng Angie
Ms. N.A. Nkosi-
Angie 7

South Africa Humana Bottom Primary School Gauteng Vuthani Mashapa 7

South Africa Humana Busisiwe Primary Gauteng Elda Nkosi 7

South Africa Humana Doornkop High School Gauteng MB Mpela 7

South Africa Humana DSJ Primary Schhol Gauteng Lokwe Valerie Mogogodi 7

South Africa Humana Ebulheni Primary Gauteng Ndolvu Mitta 7

South Africa Humana Enkolweni Primary School Gauteng A V Ngwenya Ngwenya 7

South Africa
Humana

Entandweni Primary School Gauteng Sishi Mrs.Primrose 7

South Africa
Humana

Ezibukweni Primary School Gauteng Elizabeth Mthembi 7

South Africa
Humana Hector Peterson 

PrimarySchool Gauteng Alex Ramokhoase 7

South Africa
Humana

Isu Lihle Primary Gauteng
Daniel 
Mandlenkosi Ngwenya 7

South Africa
Humana

Kadichuene
Northern 
Province Mrs S. Makhubela 7
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South Africa
Humana

Kgakala
Northern 
Province Mrs P. Mohlake 7

South Africa Humana Khulani H.P. School Gauteng Carina M Radebe 7

South Africa Humana Klipvalley Primary Gauteng Laraine Mashinini 7

South Africa
Humana

Kqomoshakwena
Northern 
Province Mrs  Malope 7

South Africa
Humana Kwadedangendlale high 

school Gauteng Nxumalo Zodwa Cynthia 12

South Africa
Humana

Leubaneng
Northern 
Province Mrs S. Sekgale 7

South Africa Humana Lumalang Primary School Gauteng Nchabeng Ntombi  Matilda 7

South Africa Humana Lumelanga Primary School Gauteng Ntombi Matilda Nchabeng 7

South Africa
Humana Makhoarane Primary 

school Gauteng Tumelo Mabitsela 7

South Africa Humana Margaret Gwele Gauteng Peace J.M Mokiti 7

South Africa Humana Mayibuye Primary School Gauteng Mthembi Samuel 7

South Africa
Humana

Mmangwedi
Northern 
Province Mrs Tendisa 7

South Africa
Humana

Mmapala
Northern 
Province Mrs R.M.  Matjila 7

South Africa Humana Phakamani Primary School Gauteng Sishi Audrey Tuneka 7

South Africa
Humana

Ramokgakele
Northern 
Province Mrs K.G   Nkwe 7

South Africa
Humana

Rantjie
Northern 
Province Mrs Mokoka 7

South Africa
Humana

Raweshi
Northern 
Province Mrs. Zulu 7

South Africa Humana Sebetsa o-tholemoputso Gauteng Kgabane Lekalakala 12

South Africa Humana Sivuleleni Primary School Gauteng Maggi Bathei Dipholo 7

South Africa
Humana

Supi
Northern 
Province Mrs M.A  Nkhumane 7

South Africa Humana Tetelo High School Gauteng L E Molete Molete 12

South Africa
Humana

Thubewhle Intermediary Gauteng Beauty
Mrs. N.B. Usiba 
Beauty 1

South Africa Humana Zimbabele Primary Gauteng Bassom Siphiwe 7
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South Africa Humana Zola Senior Primary Gauteng Ngubeni (Mrs) Majorie 7

South Africa SAGCA ACEK ACADEMY Mpumalanga E. KISOME 12

South Africa SAGCA BONGINHLANHLA Mpumalanga NP THEMA 12

South Africa SAGCA Chief Funwako S.S.S Mpumalanga LUCKY NKOSI 12

South Africa SAGCA KWAMHOLA S.S.S Mpumalanga JOEL NTULI 12

South Africa
SAGCA KWANDEBELE SCIENCE 

SCHOOL Mpumalanga PHILLIP KURIAN 12

South Africa SAGCA MABANDE C.H. Mpumalanga GEORGE MATTHEW 12

South Africa SAGCA MAYISHA Mpumalanga M/MS MOTSEPE 12

South Africa SAGCA MMASHADI Mpumalanga SC NTULI 12

South Africa
SAGCA

RAMATSHAGALALA Mpumalanga NORMAN
MOHLAMONYAN
E 12

South Africa SAGCA SILIGANE S.S.S Mpumalanga J.N. PHIRI 12

South Africa SAGCA VEZILWAZI Mpumalanga M.S.  MASALESA 12

South Africa SAGCA VULINDLELA S.S.S. Mpumalanga SYDNEY MABUZA 12

Swaziland Orphanaid Assembly of God Primary Lubombo I.T. Kunene 7

Swaziland Orphanaid Beaconcomp primary Hhohho Mrs Zandile Mabuza 7

Swaziland Orphanaid Beaufort Nazarene School Manzini Mr Noname 7

Swaziland Orphanaid Bethany Primary School Shiselweni Mrs Noname 7

Swaziland Orphanaid Bhalekane primary Hhohho Mr Vusani Dlamini 7

Swaziland Orphanaid Bhejisa Primary Shiselweni Mr Dan Sikhosana 7

Swaziland Orphanaid Bhekephi Primary Manzini Ms Simangele Dlamini 7

Swaziland Orphanaid Bhudla Primary Manzini none none 7

Swaziland Orphanaid Big Bend High Lubombo none none 12

Swaziland Orphanaid Boyane Primary School Manzini Mrs. Beauty Mncina 7

Swaziland Orphanaid Bulunga primary Manzini none none 7

Swaziland Orphanaid Cana Primary Manzini none none 7

Swaziland Orphanaid Christ The King Primary 
Hhohho Hhohho none none 7

Swaziland Orphanaid Christ The King Primary 
Manzini Manzini none none 7
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Swaziland Orphanaid Christ The King Primary 
Shiselweni Shiselweni Ms Gladys Mavimbela 7

Swaziland Orphanaid Dumisa Primary School Lubombo Mr. Desomd Hlatjwako 7

Swaziland Orphanaid Dzanyana Primary Manzini Mr Abraham J Ngwenya 7

Swaziland Orphanaid Ebenezer high school Shiselweni none none 12

Swaziland Orphanaid Ebenezer primary 
Lubombo Lubombo Ms Ruth Dlamini 7

Swaziland Orphanaid Ebenezer primary 
Shiselweni Shiselweni Mr Solomon Mabuza 7

Swaziland Orphanaid Ebuhleni Primary Hhohho Ms Nester Mkhabela 7

Swaziland Orphanaid Ebulandzeni Comm. 
Primary Hhohho B.P. Sibandze 7

Swaziland Orphanaid Edwaleni Primary Shiselweni none none 7

Swaziland Orphanaid Ekumeni primary Lubombo Ms Cleren D Dlamini 7

Swaziland Orphanaid Ekuphakameni Central 
Primary Hhohho none none 7

Swaziland Orphanaid Ekuphileni primary Manzini none none 7

Swaziland Orphanaid Ekuphumleni primary Hhohho Mr Richard Ndlangamandla 7

Swaziland Orphanaid Ekutfunyweni Primary Hhohho Mr Themba Magagula 7

Swaziland Orphanaid Elulakeni High Shiselweni Mr Velumusa Dlamini 12

Swaziland Orphanaid Elulakeni Primary Shiselweni Mr V.S Dlamini 7

Swaziland Orphanaid Elwandle Primary Manzini Mrs B Mamba 7

Swaziland Orphanaid Endzingeni Primary Hhohho Mr Paulos Kunene 7

Swaziland Orphanaid Enhabeni Primary Lubombo Mrs Grace S Tsabedze 7

Swaziland Orphanaid Enkhaba central primary Hhohho Mrs F.C Mabuza 7

Swaziland Orphanaid Entandweni Primary Lubombo Duma Dlamini 7

Swaziland Orphanaid Entandweni Secondary Lubombo none none 12

Swaziland Orphanaid Entuthukweni Primary Hhohho Mr Elliot S Sithole 7

Swaziland Orphanaid Enyatsini Primary Shiselweni Mr A.Z Matsebula 7

Swaziland Orphanaid Eqinisweni Community 
Primary Manzini Monica Nxumalo 7

Swaziland Orphanaid Eqinisweni Primary Shiselweni Mr Dan Simelane 7
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Swaziland Orphanaid Esigangeni Primary Hhohho none none 7

Swaziland Orphanaid Esigcaweni Nazerene 
Primary Lubombo none none 7

Swaziland Orphanaid Esiweni Nazarene primary Lubombo Mr Jones Vusi Magongo 7

Swaziland Orphanaid Etandweni primary Manzini none none 7

Swaziland Orphanaid Ezulwini primary Hhohho none none 7

Swaziland Orphanaid Ezulwini Valley Primary Hhohho Mr Alton Dube 7

Swaziland Orphanaid Florence Christian 
Academy Shiselweni none noen 7

Swaziland Orphanaid Florence High Manzini Manzini none none 12

Swaziland Orphanaid Florence High Shiselweni Shiselweni none none 12

Swaziland Orphanaid Forbes Reef Primary Hhohho Ms Elizabeth Dlamini 7

Swaziland Orphanaid Franson Christian High Shiselweni none none 12

Swaziland Orphanaid Fundukuwela High Hhohho none none 12

Swaziland Orphanaid
Galile BEA Primary Shiselweni Mr

Johannes T. 
Mkhonta 7

Swaziland Orphanaid Gilgal Primary Manzini Mr John Nhlabatsi 7

Swaziland Orphanaid Good Shepherd High Lubombo none none 12

Swaziland Orphanaid Good Shepherd Primary Lubombo Mr Andreas Vilakati 7

Swaziland Orphanaid Herefords Primary Hhohho mrs Reginah S Kunene 7

Swaziland Orphanaid Hillside High Manzini none none 12

Swaziland Orphanaid Hillside Primary Manzini Mr Albert Mandla Mdluli 7

Swaziland Orphanaid
Hlushwana Primary Shiselweni

Ms Agreeneth 
B Myeni 7

Swaziland Orphanaid Hluti Primary Shiselweni Ms Freedom Matsebula 7

Swaziland Orphanaid Holy Ghost Catholic 
Primary Lubombo Mrs Sabinah Mabaso 7

Swaziland Orphanaid Hosea primary Shiselweni Ms Daphine S Xaba 7

Swaziland Orphanaid Intfutfuko primary Lubombo Mr Elliot M Mavimbela 7

Swaziland Orphanaid John Wesley Primary Hhohho Ms Sarah Hlatjwako 7

Swaziland Orphanaid Kalamdladla Primary Manzini none none 7
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Swaziland Orphanaid Kaluhleko primary Manzini none none 7

Swaziland Orphanaid KaMngayi Primary Shiselweni Mr Mandla Mthethwa 7

Swaziland Orphanaid
Kaphunga Primary Manzini

Mr 
Bhekithemba Zwane 7

Swaziland Orphanaid KaSchiele High Shiselweni none none 12

Swaziland Orphanaid Kazondwako Primary 
Hhohho Hhohho none none 7

Swaziland Orphanaid Kazondwako Primary 
Manzini Manzini none none 7

Swaziland Orphanaid Khalakahle Methodist 
primary Lubombo

Mrs Margaret 
P Dlamini 7

Swaziland Orphanaid Kholwane Primary Manzini Ms Mumsy N Maziya 7

Swaziland Orphanaid Khumbiko primary Manzini none none 7

Swaziland Orphanaid Khuphuka primary Manzini none none 7

Swaziland Orphanaid Kwaliweni Primary Hhohho Mrs Grace N Vilakati 7

Swaziland Orphanaid Kwaluseni Central Primary Manzini none none 7

Swaziland Orphanaid Kwaluseni Infant Manzini Ms Phumzile Tsabedze 7

Swaziland Orphanaid Lamgabhi Primary Hhohho Mrs Esther Mbuyisa 7

Swaziland Orphanaid Langa Nazarene Primary Lubombo Mrs Gladys N Dlamini 7

Swaziland Orphanaid
Langa Secondary Lubombo Lubombo none none 12

Swaziland Orphanaid Langa Secondary Manzini Manzini none none 12

Swaziland Orphanaid Langolotjeni Primary Shiselweni Mrs B.B Sithole 7

Swaziland Orphanaid Lasi high Lubombo none none 12

Swaziland Orphanaid Lavumisa Primary Shiselweni Mr Stephen Nxumalo 7

Swaziland Orphanaid Lechwe High Manzini none none 12

Swaziland Orphanaid Letindze Primary Lubombo Mr. Lucky Mhlanga 7

Swaziland Orphanaid Lobamba National High Hhohho none none 12

Swaziland Orphanaid Lobamba primary Hhohho Mr N. Mbhamali 7

Swaziland Orphanaid Lomphala Primary Lubombo none none 7

Swaziland Orphanaid Lonhlupheko Primary Lubombo Mrs M.J. Gama 7
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Swaziland Orphanaid Loyiwe Primary Lubombo Mr Josiah Mahlobo 7

Swaziland Orphanaid Lubombo Central high Lubombo none none 12

Swaziland Orphanaid Lubombo Central Primary Lubombo Mr S Mabila 7

Swaziland Orphanaid Lucaceni primary Lubombo Ms Mildred S Simelane 7

Swaziland Orphanaid Ludzeludze Primary Manzini Ms I.S. I.S. Mavuso 7

Swaziland Orphanaid Luhlangotsini Primary 
Hhohho Hhohho Mr Simon Dlamini 7

Swaziland Orphanaid Luhlangotsini Primary 
Manzini Manzini none none 7

Swaziland Orphanaid Lusoti primary Lubombo Mrs Dinah Nsibandze 7

Swaziland Orphanaid Mafutseni RC Primary Manzini none none 7

Swaziland Orphanaid Magubheleni High Manzini none none 12

Swaziland Orphanaid Magubheleni Primary Manzini Mr Azaria Maseko 7

Swaziland Orphanaid Magubhelew Primary Manzini none none 7

Swaziland Orphanaid Mahamba pri Shiselweni none none 7

Swaziland Orphanaid Mahlanya Primary Manzini Mr S.E. Nhlengetfwa 7

Swaziland Orphanaid Majembeni Primary Lubombo Mrs Idah Dlamini 7

Swaziland Orphanaid Makhava primary Shiselweni Mr Jonathan Fakudze 7

Swaziland Orphanaid Makhwekhweti primary Manzini Ms Getrude Dlamini 7

Swaziland Orphanaid Malamlela primary Manzini none none 7

Swaziland Orphanaid Malandzela Primary Hhohho Mrs Susan Mthethwa 7

Swaziland Orphanaid Maliyaduma Primary Manzini Mrs Doreen Mdluli 7

Swaziland Orphanaid Maloma Primary Lubombo Alphonce Dlamini 7

Swaziland Orphanaid Maloyi Primary Lubombo Bob Shongwe 7

Swaziland Orphanaid
Mambane primary Lubombo Ms Thembisile Nxumalo 7

Swaziland Orphanaid Mambane Secondary Lubombo none none 12

Swaziland Orphanaid Manzini Central High Manzini none none 12

Swaziland Orphanaid Manzini Central Primary Manzini Amos Sihlongonyane 7

Swaziland Orphanaid Manzini Nazarene  primary Manzini none none 7
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Swaziland Orphanaid Manzini Practising Primary Manzini Ms Thandie Mahlalela 7

Swaziland Orphanaid Maryward primary Hhohho Mr Paul Mbonane 7

Swaziland Orphanaid Masiphula high Hhohho Hhohho none none 12

Swaziland Orphanaid Masiphula High Shiselweni Shiselweni none none 12

Swaziland Orphanaid Masundvwini  Primary Manzini Mr R.M. Sibanyoni 7

Swaziland Orphanaid Masundvwini High Manzini none none 12

Swaziland Orphanaid Matjana Primary Manzini Ms Elizabeth Nkambule 7

Swaziland Orphanaid Matsanjeni Primary Shiselweni Mr Sam Dlamini 7

Swaziland Orphanaid Matsapha Government 
Primary Manzini Mr. Sipho Khumalo 7

Swaziland Orphanaid Mavukutfu Primary Shiselweni none none 7

Swaziland Orphanaid Mbabane Central Primary Hhohho Ms Pauline Pauline S. Motsa 7

Swaziland Orphanaid
Mbabane Lutheran Primary Hhohho Ms Doris Dlamini 7

Swaziland Orphanaid Mbabane SAGM Primary Hhohho Ms Thuli Masuku 7

Swaziland Orphanaid Mbalehle primary Lubombo none none 7

Swaziland Orphanaid
Mbandzamane primary Lubombo

Mrs Busisiwe 
K Mabila 7

Swaziland Orphanaid Mbekelweni Lutheran Manzini Mr Timothy Tsabedze 7

Swaziland Orphanaid Mbikwakhe Primary Manzini Thandi Nkambule 7

Swaziland Orphanaid Mgululu Primary Hhohho Ms Annie Matsenjwa 7

Swaziland Orphanaid Mhlahlo High School Manzini none none 12

Swaziland Orphanaid Mhlumeni Nazarene 
primary Lubombo Mr J.V Simelane 7

Swaziland Orphanaid

Mizper Primary Shiselweni
Mr 
Bhekithemba A Ndlela 7

Swaziland Orphanaid Mjingo High Manzini none none 12

Swaziland Orphanaid Mkhondvo Secondary  
school Shiselweni none none 12

Swaziland Orphanaid Mkhuzweni primary Manzini none none 7

Swaziland Orphanaid Mlambo pri Shiselweni none none 7
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Swaziland Orphanaid Mlindazwe primary Lubombo Ms Irene Nsibande 7

Swaziland Orphanaid Mnyokane Primary Hhohho none none 7

Swaziland Orphanaid Motjane High Hhohho none none 12

Swaziland Orphanaid Mpaka railway Primary Lubombo none none 12

Swaziland Orphanaid Mpakeni primary Shiselweni Mr Albert Mvubelo 7

Swaziland Orphanaid Mpandesane Primary Shiselweni Ms Zwakele Ntshangase 7

Swaziland Orphanaid Mpatheni Primary Shiselweni none none 7

Swaziland Orphanaid Mphundle high Lubombo none none 12

Swaziland Orphanaid
Mphundle Primary lubombo Lubombo Mr E.D. Mavuso 7

Swaziland Orphanaid Mphundle Primary Manzini Manzini none none 7

Swaziland Orphanaid Mpolonjeni High Lubombo none none 12

Swaziland Orphanaid Mpolonjeni Primary Hhohho none none 7

Swaziland Orphanaid Mpumakudze primary Lubombo none none 7

Swaziland Orphanaid Mqolo Primary Hhohho Mr E.M. Simelane 7

Swaziland Orphanaid Msunduza Primary Hhohho Ms Nomsa J Shabangu 7

Swaziland Orphanaid Musi Community Primary Manzini Ms Martha Mtshali 7

Swaziland Orphanaid Ndangu Lutheran Primary Lubombo none none 7

Swaziland Orphanaid Ndlalambi Nazarene 
Primary Hhohho Mr Jephrey T. Khumalo 7

Swaziland Orphanaid Ndlalambi primary Hhohho none none 7

Swaziland Orphanaid Ndlalane primary Lubombo Mr Percis T. Simelane 7

Swaziland Orphanaid New Mbuluzi Primary 
School Manzini Mr Solomon M Maseko 7

Swaziland Orphanaid New Nazareth Primary Shiselweni none none 7

Swaziland Orphanaid New warm Primary 
Hlatikulu Shiselweni none none 7

Swaziland Orphanaid Ngcina Primary Lubombo Ms Joyce P. Shongwe 7

Swaziland Orphanaid Ngozi Primary School Shiselweni Mrs Patience Mthethwa 7

Swaziland Orphanaid Ngwane Park High Manzini none none 12

Swaziland Orphanaid Ngwane Park Primary Manzini Mr Sipho H. Ginindza 7
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Swaziland Orphanaid Nhlambeni  Community 
School Manzini none none 7

Swaziland Orphanaid Nhlambeni Nazarene 
primary Manzini none none 7

Swaziland Orphanaid Nkambeni Central Primary Hhohho Mr Agrippa Dlamini 7

Swaziland Orphanaid Nkonjwa primary Manzini Mr Daniel Mamba 7

Swaziland Orphanaid Nkutjini Primary Shiselweni Mr Simon Hlophe 7

Swaziland Orphanaid Nsalitje primary Shiselweni none none 7

Swaziland Orphanaid Nsingizini primary Shiselweni Mr Luke M. Ndlangamandla 7

Swaziland Orphanaid Nsukumbili High Hhohho none none 12

Swaziland Orphanaid Ntshanini Primary Shiselweni Mr Hezekiel B Msibi 7

Swaziland Orphanaid Nyakatfo Primary Hhohho Mr Dumsane Masilela 7

Swaziland Orphanaid Nyambo primary Lubombo Ms T.J Sihlongonyane 7

Swaziland Orphanaid Nyanyali Primary Hhohho Ms Phindile J. Thwala 7

Swaziland Orphanaid OLOS High Shiselweni none none 12

Swaziland Orphanaid Olos Primary Shiselweni Mr. Jerom Vermaark 7

Swaziland Orphanaid Oslo Primary Shiselweni Mr. Almon Johnson 7

Swaziland Orphanaid Phocweni Primary School Manzini Ms Dorcas Mhlanga 7

Swaziland Orphanaid Phonjwane Primary Lubombo M.T. Shongwe 7

Swaziland Orphanaid Phophonyane primary Manzini none none 7

Swaziland Orphanaid Prince Simon Primary Hhohho none none 7

Swaziland Orphanaid Qomintaba Primary School Shiselweni Ms Comfort Dlamini 7

Swaziland Orphanaid SAIM High Hhohho none none 12

Swaziland Orphanaid Salukazi Primary Manzini Ms Ellen Nkosi 7

Swaziland Orphanaid Sankolweni Primary School 
Hhohho Hhohho none none 7

Swaziland Orphanaid Sankolweni Primary School 
Manzini Manzini Mr Elphas Mkhabela 7

Swaziland Orphanaid Seven.H.F. primary Manzini Mr Simeon Mavimbela 7

Swaziland Orphanaid Sgombeni primary Manzini Mr Victor M. Sukati 7

Swaziland Orphanaid Shewula Primary Lubombo Mr S.V. Bhembe 7
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Swaziland Orphanaid Shewula Secondary Lubombo none none 12

Swaziland Orphanaid Sihlangweni Primary Lubombo Ms Miriam Mamba 7

Swaziland Orphanaid Siphocosini High Hhohho none none 12

Swaziland Orphanaid Siphoso Primary Lubombo Mr Henry Mabuza 7

Swaziland Orphanaid Siteki Nazarene High 
Lubombo Lubombo none none 12

Swaziland Orphanaid Siteki Nazarene High 
Manzini Manzini none none 12

Swaziland Orphanaid Siteki Nazarene Primary Lubombo Mr John V. Kunene 7

Swaziland Orphanaid Sitsatsaweni Primary Lubombo Ms Fikile A. Dlamini 7

Swaziland Orphanaid Somnjalose High Hhohho none none 12

Swaziland Orphanaid St Amideius Primary Hhohho Ms Thambile Phakathi 7

Swaziland Orphanaid St Andrews Primary Manzini none none 7

Swaziland Orphanaid St Anslem Primary Shiselweni Mr Mike M. Mabuza 7

Swaziland Orphanaid
St Anthony Primary Hhohho Mr Andreas M. Mamba 7

Swaziland Orphanaid St Augustine Primary Lubombo Ms Thuli Zondi 7

Swaziland Orphanaid St Boniface primary Lubombo Mrs Fikile N. Dlamini 7

Swaziland Orphanaid St Johns Primary Lubombo Mr Remy M. Maseko 7

Swaziland Orphanaid St Josephs Primary Manzini Mr Wilfred Cindzi 7

Swaziland Orphanaid St Julianas Primary Shiselweni Mr Simon Nkonyane 7

Swaziland Orphanaid St Loretta Primary Lubombo Mr Reuben B. Nzima 7

Swaziland Orphanaid St Marys Primary Hhohho none none 7

Swaziland Orphanaid
St Pauls Methodist Primary Manzini Mr. Patrick Mkhonta 7

Swaziland Orphanaid St Pauls Primary Lubombo Mr Mduduzi Ngwenya 7

Swaziland Orphanaid St Peregrines Primary 
Hhohho Hhohho Mr Joseph T. Ceko 7

Swaziland Orphanaid St Peregrines Primary 
Manzini Manzini none none 7

Swaziland Orphanaid St Peters Primary Lubombo Mr Gilbert Makukula 7

Swaziland Orphanaid St Phillips Primary Lubombo none none 7
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Swaziland Orphanaid St Theresa's Primary Manzini Ms Agnes Agnes Lupupa 7

Swaziland Orphanaid Thembelihle Primary Hhohho Mr Richard D. Simelane 7

Swaziland Orphanaid Tikhuba Secondary Lubombo none none 12

Swaziland Orphanaid Ubombo Ranches Primary Lubombo Mr L.T. Maseko 7

Swaziland Orphanaid Ulundi Anglican Primary Hhohho Mr Abednego Ndlangamandla 7

Swaziland Orphanaid Usuthu Mission Primary Hhohho Mr Joseph M. Maseko 7

Swaziland Orphanaid Velebantfu Primary Shiselweni Mr Amos Mamba 7

Swaziland Orphanaid Vusweni Primary School 
Hhohho Hhohho none none 7

Swaziland Orphanaid Vusweni Primary School 
Manzini Manzini Mr Ernest B. Magagula 7

Swaziland Orphanaid Welcome Primary Shiselweni Mr Comfort P. Dlamini 7

Swaziland Orphanaid Zamokuhle DRC Primary Shiselweni Mr Andreas Mkhatshwa 7

Swaziland Orphanaid Zamokuhle Primary Shiselweni none none 7

Swaziland Orphanaid Zandondo Primary Manzini none none 7

Swaziland Orphanaid Zombodze High Manzini none none 12

Swaziland Orphanaid Zombodze National high Manzini none none 12

Swaziland Orphanaid Zombodze National 
Primary Hhohho Hhohho none none 7

Swaziland Orphanaid Zombodze National 
Primary Manzini Manzini Mr William Mhlanga 7
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