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I. SUMMARY OF PROGRAM IMPLEMENTATION 

A. Program-wide Activities and Accomplishments 

 

1. Assignments: 

 

 Southern Africa F2F Volunteer Assignments 

Leader Award 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

LOP 

Target 

LOP 

Actual 

Angola 3 1 20 23 12 55 59 

Malawi 16 23 23 24 26 111 112 

Mozambique 12 19 25 31 29 112 116 

Flex Countries 0 7 10 10 0 32 27 

Leader Award 

Total 
31 50 78 88 66 310 313 

Associate Award        

Angola Associate 

Award 
1 12 3 0 0 16 16 

Total Assignments 32 62 81 88 66 326 329 

*In the above table, “Flexible” refers to assignments in the non-core countries of Zimbabwe and Nepal, but does not include Flexible 

assignments conducted within core countries (which are accounted for in respective country totals. 

Over the five years of Farmer-to-Farmer (F2F) implementation in the Southern Africa region, 

CNFA generated significant impact for hosts across three core countries: Angola, Malawi, and 

Mozambique, and two flex countries: Zimbabwe and Nepal. CNFA’s focus gave CNFA the 

opportunity to impact the development of key agricultural value chains throughout Southern 

Africa. CNFA’s value chain focus includes horticulture and legumes in Angola, horticulture, 

groundnuts, and soybean in Malawi, and Horticulture and oilseeds in Mozambique. Three-

hundred-and-thirteen volunteer 

assignments were completed in 

support of these value chains 

and flexible projects, exceeding 

target by three assignments. An 

additional 16 assignments were 

completed for an associate 

award in Angola under the F2F 

LWA, bringing the grand total 

for all F2F assignments in 

Southern Africa to 329. The 

breakdown by country appears 

in the table above and target 

versus actual comparisons are 

in the graph to the left.  

55 

111 112 

59 

112 115 

Angola Malawi Mozambique

Assignments Per Country 

Target Actual

Graph 1 
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2. Outputs: 

Over the course of the program, CNFA endeavored 

to increase female participation both in terms of 

volunteers fielded and females reached through 

assignments. Volunteers directly assisted over 

11,400 individuals, of which nearly 4,200 were 

female (37%). Thirty-six percent of all people 

trained were women, accounting for 2,460 of the 

total 6,778. As the graph to the left indicates, a total 

of 93 assignments were conducted by female 

volunteers fielded over five years, surpassing our 

target of 63 by 30 volunteers and reaching nearly 

30% of all assignments fielded. This was an 

improvement over the same indicator from the mid-term reporting period, when 25% of 

assignments were conducted by women. The remaining 220 assignments were conducted by 

men.  

Cumulatively, volunteers leveraged over $2.5MM on assignment, and an additional $912k in 

resources were leveraged by volunteers in the US from pre- and post-assignment activities. 

Furthermore, approximately $130,000 was contributed by F2F hosts over five years; the average 

contribution of hosts over the LOP was just over $26,000. The total cumulative amount of funds 

leveraged totaled nearly $3.73MM, besting the target of $3.43MM. The estimated value of 

resources mobilized by hosts in the Southern Africa region totaled over $15MM, meaning that 

the entire amount of funds leveraged by hosts and volunteers totaled just over $18.7MM LOP. 

Outreach efforts included 63 

press releases, 467 media 

events, and 235 group 

presentations, totaling 763 

activities, surpassing the target 

of 683. Collaboration with local 

USAID Missions and local 

government entities and 

program outreach were key 

considerations for CNFA’s F2F 

work in Southern Africa. CNFA worked directly with USAID to design an F2F associate award 

in Angola. CNFA developed and furthered strong relationships with USAID Missions in all three 

countries, and Mission staff participated in debriefing sessions for several volunteers, 

particularly in Angola.  Volunteers to Mozambique were fielded to state-funded universities in 

support of education, research and extension efforts on national and regional levels.  CNFA also 

fielded several assignments supporting national and regional Ministry of Agriculture initiatives 

in Malawi and Mozambique.  

63 

245 

93 

220 

Female Male

Volunteer Gender Comparison 

Target Actual

Graph 2 
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763 
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MM  

Graph 4

Funds Leveraged 

Target Actual



EDH-A-00-08-00004-00 Farmer-to-Farmer Program Southern Africa CNFA 

Final Report: FY2009 – FY2013 

 

4 

 

Program outreach, both in the field and in the US, steadily increased over the life of the project.  

F2F staff in several countries developed strong relationships with local media outlets, and 

volunteer assignments, recommendations, and program events were regularly broadcasted on 

television, websites, and through newspapers, agricultural magazines and other relevant media. 

This local outreach, as well as strong collaboration with local partners throughout the region, 

afforded the program a wider audience, allowing for better host selection and enhancing the 

spread effects of volunteer recommendations. CNFA’s outreach activities in the US support 

F2F’s secondary goal of enhancing the public’s understanding of US development efforts 

overseas. 

In the closing months of the program cycle, CNFA undertook two specific outreach initiatives as 

a way to help USAID focus on Goal 2 of the program. The initiatives are not CNFA specific and 

can be used by all current and future implementers as a way to raise awareness of the program 

and its goals. Both initiatives will help Farmer-to-Farmer gain favorable media coverage in 

addition to providing an opportunity to showcase the program’s story through video.   

 CNFA produced two F2F videos, each focusing on different aspects of the program. The 

first video is an overview of the Farmer-to-Farmer program, discussing program 

objectives and how it incorporates American volunteers.  The second video focused on 

the recruitment of Farmer-to-Farmer volunteers.  The video was specifically designed so 

that a former F2F volunteer could forward it to potentially interested parties to see if they 

would be interested in volunteering for the program. For the video, CNFA interviewed 

six volunteers with extensive F2F experience and exposure who spoke about their 

assignments and the personal impact it had on them.  

Technical manuals and other documents and presentations are often created by volunteers and 

customized to local conditions. One example is a soy production and agricultural system for 

small producers manual created by a volunteer for one of CNFA’s partners CODESPA, an 

international NGO, in Angola. These sources of information are sometimes applicable for hosts 

living in different countries within the region. Please see Annex C for a list of manuals and other 

materials generated as a result of assignments.  

3. Outcomes/Impacts: 

 

CNFA’s implementation efforts 

generated strong impact in each of the 

three countries. Graph 5 below 

illustrates some of the completion 

rates reached as a result of volunteer 

work directly in the field. A total of 

5,971 volunteer days were completed, 

125% of the target of 4,760. Host 

contributions totaled $142,697. The 

target of 11,600 people directly 

assisted was a lofty goal, yet the 

aggregated total for the region was 

over 12,346, representing 106% of the 

125% 

90% 
106% 115% 

Graph 5

Volunteer Impact Completion Rates 

Volunteer Days Host Contribution

Persons Directly Assisted Women Directly Assisted
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target figure. CNFA directly trained 4,461 women, who represent 36% of the 12,346 figure of 

total individuals directly trained, which is 115% of target.  

 

Graph 7 shows impact generated both during volunteer assignments as well as after conclusion 

of assignments. Increase in gross sales is a strong indicator for measuring the business impact 

that volunteers helped the hosts generate. Over five years, volunteer technical recommendations 

enabled hosts throughout the region to increase gross sales by $29.1MM, far beyond the target of 

$3MM. For agricultural associations, cooperatives and other entities that aren’t private 

enterprises, the analogous indicator is increase in annual revenues. CNFA’s results again 

surpassed target, helping cooperatives and associations increase their revenues by nearly 

$2.5MM, far exceeding the target of $21,900. A total of 109 out of a planned 167 hosts were 

assisted over five years. As implementation progressed, CNFA discovered that in general, the 

best approach to addressing the sustainability of each host was to focus volunteer assignments on 

a smaller number of hosts but to ensure those hosts received sufficient technical assistance to 

achieve desired results. The average number of assignments per host LOP was 2.87; had CNFA 

achieved the target of 167 hosts, the average would have been less than 1.8 assignments per 

hosts, meaning that we 

were able to devote the 

necessary follow-up 

assistance to hosts in 

support of their 

development. A total 

of over 2 million 

potential indirect 

beneficiaries were 

reached over five 

years. For a complete 

accounting of all 

indicator tables, please 

reference Annex A.  

 

LOP Assignments: Targets, Gender Disaggregated Actuals, 

and Estimated Volunteer Cost per Day 

Country 

Actual LOP Volunteer 

Numbers as of 9/30/13 

Cost per Day Male Female Total 

Angola  31 28 59 $1686 

Malawi 88 24 112 $800  

Mozambique 82 33 116 $997 

Flex 19 8 27 $585 

TOTAL 220 93 313 

Average= 

$1,017 

 

65% 

206% 

Graph 6

Host Impact Completion 
Rates 

Hosts Assisted Total Beneficiaries

1039% 

2813% 

Graph 7

Host Economic Impact 
Completion Rates 

Increase in Gross Sales

Increase in Net Income
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B. Expenditures  

 

Line Item Category: LOP FY09-FY13 Expenditures  

Salaries and Wages $1,802,854 

Fringe Benefits $536,046 

Volunteer Assignments $1,807,829 

Travel, Transportation and per diem $504,584 

Supplies and Equipment $380,964 

Rent and Utilities $285,122 

Communications $222,400 

Consultants and other contractual $117,196 

Other Direct Cost $63,530 

Indirect Cost $1,748,743 

TOTAL $7,469,268 

 

The total budget of the Southern Africa award was $7,492,968, while the total amount expended 

was $7,469,268, leaving a balance of $23,700(0.3% of the total budgeted amount).  

 

C. Summary of Impact and Measurement Procedures 

 

1. Monitoring: 

 

To monitor the program, CNFA made use of several key tools/documents, particularly the host 

profiles, trip beneficiary reports, and volunteer trip reports.  Field staff worked with each host to 

collect baseline values for the relevant impact indicators and then followed up periodically to 

track progress.  For some hosts, such follow up was done approximately three months after a 

given assignment. For others, it was done later, depending on the expected timeframe for a host 

to be able to implement a volunteer’s (or a series of volunteers’) recommendations. Where 

possible, hosts would be visited on at least an annual basis, to measure progress. 

 

HQ-based staff worked closely with the F2F country directors to guide the process, mostly 

through email/skype/conferences, but also during regular visits to the field. For data management 

and analysis, CNFA used a customized management information system linking CNFA’s 

volunteer database with F2F performance indicators. Volunteer and host organization profiles 

were thus generated, linked and tracked. 

 

2. Evaluation: 

 

In late 2011 through early spring 2012, a team of external consultants contracted by 

USAID/Washington conducted a program-wide evaluation of the F2F program, including all the 

large F2F implementers. Some of the evaluation team members conducted field work to gain an 

understanding of how the program was implemented on the ground.  
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During the last quarter of FY13, CNFA also commissioned a consultant to perform an impact 

assessment from the five-year program visiting both Malawi and Mozambique. The evaluator 

was tasked with assessing the impact of a group of volunteers on specific hosts that were chosen 

by CNFA based on the following criteria: 

 Hosts that can show indicators for sales generated, profits increased, and other 

quantifiable successes 

 Hosts that have benefitted from volunteer assistance and have implemented volunteer 

recommendations 

 Hosts that impacted a relatively large number of beneficiaries.  

 

The evaluator specifically looked at the initial assessment of the hosts called the Organization 

Capacity Assessment Tool (OCAT) and then tracked the assignments to a snapshot of specific 

achievements of the host that can be related to volunteer’s input at the time of the evaluator’s 

visit. The evaluator then traveled to the host to perform qualitative interviews.  

 

In Malawi, the consultant evaluated Kamwendo Cooking Oil Group, Ndatani Investments, and 

Saju Agrodealers. In Mozambique he evaluated Kuchanda Kuguta Dombe, Caritas de Manica, 

and Sementes Nazara Yapera. Host-specific results can be found in the document named 

Southern African Impact Assessment/Case Studies of Selected Farmer-to-Farmer Hosts.  

 

Not only did the evaluator assess the F2F impact on specific host organizations, but he arrived at 

several conclusions that cover the program across the region. By measuring volunteer impact in 

volunteer recommendations, the evaluation of the impact of each individual assignment bypasses 

valuable knowledge that is passed on from volunteer to host organization, and that should be 

measured as well. After interviewing volunteers that were in-country during the evaluation, the 

consultant noted that many volunteers felt their impact was stronger after their first assignment. 

Therefore, first-time volunteers could be seen as less effective as seasoned volunteers. In order to 

harness the effectiveness of first-time volunteers, implementers should improve orientation for 

volunteers and/or have group assignments in which first-time volunteers are accompanied by 

more experienced volunteers. In general, the evaluator’s overall impression of the program was 

positive, and his recommendations should be seen as refinements to a successful program. The 

impact assessment is titled Farmer-to-Farmer Southern Africa Impact Assessment and it has been 

uploaded to USAID’s Development Experience Clearinghouse (DEC). 

 

3. M & E Certification 

 

CNFA confirms that we have: a) used established indicators and definitions; b) participated in 

regular (annual) workshops reviewing indicators and M&E systems; and c) trained field staff on 

indicators and data collection systems. The above-mentioned training sessions include extensive 

instruction in the collection and reporting of indicators.     

 

II. SUMMARY BY COUNTRY: COUNTRY PROJECTS AND CORE COUNTRY FLEX 

 

A. Angola 
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CNFA conducted 58 assignments with 29 hosts in Angola, with assignments split between the 

horticulture and legumes country projects. Over the length of the program, there was a heavy 

emphasis on providing technical assistance to the horticulture value chain where almost two-

thirds of the assignments were accomplished. Details are provided per country project below.   

 

 Angola Volunteer Assignments 

Value Chain 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

LOP 

Target 

LOP 

Actual 

Horticulture 2 1 12 17 7 24 39 

Legumes 1 0 8 6 3 24 18 

Flex (within Angola) 0 0 0 0 2 0 2 

Angola Total 3 1 20 23 12 48 59 

 

The majority of hosts in Angola are large cooperatives, which is indicative of the structure of the 

agriculture sector in the country. Around 90% of cooperatives practice mixed cropping, meaning 

they alternate between crops spanning several value chains. Many of the hosts CNFA assisted in 

both the legumes and horticulture country projects cultivate a variety of horticulture crops, 

soybeans, common beans, other legumes crops, and maize all on the same land. Because of this, 

some country project specific host organizations have assignments that are categorized under 

different country projects.  

 

CNFA focused its efforts on Huambo province, where most hosts are located. In collaboration 

with CLUSA, we also conducted assignments with hosts in Kwanza Sul, Bie, and Benguela 

provinces. 

 

During the last quarter of FY13, Angola hosted a two-day Farmer-to-Farmer close-out workshop, 

which successfully brought around 60 stakeholders from Angolan cooperatives and farmers 

associations as well as USAID agriculture advisors together to discuss the successes and lessons 

learned from the program in the horticulture and legumes value chains.  The participants spent 

the first day listening to presentations put on by various host organizations that work specifically 

in the horticulture and legumes value chains. These interactive presentations allowed for 

question and answer sessions, which gave the participants the opportunity to learn from one 

another. The second day was used as a brainstorming session to see how the co-ops and farmers 

associations could use the knowledge they gained the previous day in the future.  Overall, the 

conference was effective and brought out some of the cooperatives’ future training needs.  From 

the discussions, it was noticeable how much progress and knowledge had been made during the 5 

years of the program. 

 

CNFA’s implementation in Angola faced a variety of challenges from the beginning of the 

program. Angola is a post-conflict country still recovering from a 27-year civil war that ended 

merely 11 years ago. The war left the country with extremely damaged infrastructure, much of 

which has yet to be repaired. The CNFA office is located in Huambo, a city with inconsistent air 

links, which increased logistical costs. F2F volunteers were required to travel through the capital 

Luanda and spend time there before finally reaching the assignment site, adding additional time 

and cost to volunteer projects.  Since the economy of Angola is largely fueled by petro-dollars, 
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Angola had the highest operating costs of any country in the region. Although, many hosts 

preferred volunteers who spoke Portuguese, which, in most cases, was a difficult request to 

accommodate, CNFA did find several Portuguese-speaking volunteers who conducted many 

assignments.  

 

The drought of 2011 – 2012 tremendously decreased the productivity of many farmers around 

Huambo and Benguela. Additionally, despite the positive impact provided by technical 

assistance, production and revenue for many organizations was limited by climatic conditions. 

 

Unpredictable issuance of Angolan visas remained a major problem since FY09. Specifically, 

since FY12, consulates require visa seekers to apply in person. CNFA took steps to mitigate the 

risk to volunteer fielding, such as tracking volunteers who had multiple entry visas and sending 

them on subsequent assignments, when it was feasible to do so.  

 

1. Horticulture 

 

Over the five-year program, volunteer assignments in Angola focused heavily on the horticulture 

value chain, fielding 39 volunteers. Horticulture assignments focused in the provinces of 

Huambo, where around 40% of the assignments took place, Benguela with around 13% of the 

assignments, and Kuanza Sul and Bie comprised the balance. In FY13, half of the assignments 

focused on technical capacity building while business development assignments were 

predominant in previous years. The breakdown of assignments in this country project is as 

follows: 

 7 assignments on improving horticulture production techniques;  

 1 assignment on post-harvest handling; 

 10 assignments on marketing and strategic business planning; 

 4 market and sector assessments were performed; 

 6 assignments on organizational skill development and management; 

 2 assignments on  recordkeeping and data collection; 

 2 assignment on soil regeneration; 

 7 assignments on financial system development; 

 

Continued support to the horticulture value chain resulted in increased production – nearly 

12,300 hectares of land are now under improved production technology. Because of this increase 

in production, hosts in the horticulture value chain increased gross annual sales by $14.5MM. 

Improved business and organizational management helped host organizations increase net 

income by nearly $15MM, reaching well above CNFA’s program target of $1.87MM. This 

points to the significant increases in efficiency and operational savings that F2F volunteers 

helped hosts find. In total, host organizations in the horticulture value chain implemented 122 

volunteer recommendations and positively impacted 107.5k indirect beneficiaries. 

 

CNFA’s partnerships with international and local organizations greatly enhanced success in the 

horticulture country project. CNFA maintained a positive relationship with the Spanish non-

governmental organization CODESPA Foundation and the Cooperative League of the United 

States of America (CLUSA). The CNFA-CODESPA and CNFA-CLUSA partnerships focused 

on interventions along the horticulture value chain in Huambo and Benguela province 



EDH-A-00-08-00004-00 Farmer-to-Farmer Program Southern Africa CNFA 

Final Report: FY2009 – FY2013 

 

10 

 

respectively. These organizations facilitated CNFA’s work by identifying hosts in need of 

technical assistance and providing logistical support to local CNFA staff. In the case of 

CODESPA, they agreed to cover all in-country volunteer costs, amounting to tremendous 

savings to CNFA in a country where operating costs are extremely high. Through working with 

local organizations, CNFA ensured that the identified host organizations effectively implemented 

volunteer recommendations.    

 

Selection of host organizations in the horticulture value chain in Angola focused mainly on 

cooperatives. The majority of these host organizations began working with CNFA before FY11, 

and many continuously requested volunteer technical assistance from CNFA. Key successes in 

the horticulture value chain include:  

 Assango Sede, a cooperative located outside of the municipality of Gabela, requested F2F 

volunteer technical assistance in FY10. The cooperative produces and supplies several 

crops to the local market and neighboring provinces including coffee, cabbage, bananas, 

sweet potatoes, tomatoes, maize, beans, groundnuts, and cassava. It has 1,410 members 

grouped into 23 associations, and is managed by a board of directors. The coop acquired 

a loan equal to about $480,000, which it used to purchase 3000 hectares of land and a 

truck to transport the coop’s commodities to the principal local markets. In FY13, the 

coop requested technical assistance in horticulture production techniques and business 

planning, which allowed them to fully repay the loan as a result of high returns from the 

investment and proper business planning.  

 Through continued support from CNFA’s F2F program, Coopecunha, a seedling coop 

established in 2005, significantly improved the management of its operations. Initially, 

the cooperative received technical assistance in modern grafting techniques, which 

drastically improved productivity. The cooperative then requested assistance in 

mechanization of its production, which increased sales of tree seedlings and expanded 

their business into the potato seed market. Since FY10, total production increased from 

7,730 plants to 30,641, and net annual sales increased by $417,715.  

 Chipipa Cooperative, a large cooperative that produces a range of horticulture crops, 

received two volunteers that trained the management staff in financial system 

development and management. As a result of this training, the coop made substantial 

improvements in the management of its operations and budget control. They purchased 

an additional 2000 ha of land, on which they built a warehouse and an ag-inputs retail 

shop that sells high-quality seed, fertilizer, and tools to the coop members. Furthermore, 

with the growth achieved after receiving F2F volunteer assistance, the coop 

subcontracted some of its operations to a third-party company, which helped it increase 

its efficiency and increase its revenue by an estimated $35,000 per month. Since 2010, 

Chipipa Cooperative increased net annual income by $3,600k, benefiting nearly 13,000 

individuals. 

 

Constraints to improving the quality and marketability of horticultural products exist all along 

the product value chain. Crop yields are low due to poor production practices and low use of 

mechanization technology. The quality of inputs is low, and weak marketing strategies constrain 

businesses, cooperatives, and farmers associations. Lack of access to financial services is an 

overarching constraint in the agriculture sector in Angola.  
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While the value chain faces many constraints, the potential for growth is extremely high. The 

industry is increasingly growing since demand for horticulture products has historically not been 

met. The supply of quality inputs is larger, but cost of and accessibility to these inputs limits 

smallholder farmers. With improved financial services and better business planning, farmers 

could access the inputs and dramatically improve their production yields.  

 

2. Legumes  

 

A total of 18 assignments were fielded to provide technical assistance to 11 hosts in the legumes 

value chain. Of these 18 assignments, 6 were conducted by women. F2F technical assistance 

focused on improving production practices, post-harvest handling, and market linkages. The 

breakdown of assignments is as follows: 

 4 on financial management 

 3 on marketing and strategic business plan development 

 5 on improving production practices 

 2 on soil regeneration, maintenance, and composting 

 2 on cooperative and association management 

 2 assessments were performed 

 

Throughout the program, hosts in the legumes country project performed exceedingly well. 

Hosts experienced an increase in gross annual sales by $1.3MMand and an increase in net annual 

income of $620k. In total, hosts implemented 60 volunteer recommendations, and around 1,600 

ha of land are now under improved production technology.  

 

CNFA collaborated with similar local and international organizations in the legumes country 

project as it did in the horticulture country project. The NGOs CODESPA and CLUSA 

facilitated CNFA by identifying hosts, leveraging certain costs, and identifying areas of need in 

the legumes value chain. Maintaining these relationships was an important part of the success 

CNFA experienced in the legumes value chain. 

 

Hosts in the legumes country project included both cooperatives and non-profit organizations. 

No new hosts were identified in FY13. Key successes with hosts include:  

 Coacuca Cooperative, a large cooperative that focuses on crop production, livestock, and 

warehouse management, received two volunteers who trained the cooperative in both 

financial and organizational management. After hosting a total of three volunteer 

assignments and implementing twelve volunteer recommendations, the cooperative 

improved their performance tremendously in terms of institutionalizing their cooperative 

legally, appointing a new directorate, constructing a warehouse, and other activities. The 

cooperative also received training in improving production practices and mechanization 

which improved productivity of the land as shown through their impressive yield of 1500 

kgs/ha.  

 The Ekolelo Cooperative hosted two volunteers who trained in financial and 

organizational management. Since going through training, the cooperative received a 

commercial loan of AOA 9MM (about $190,000), and has since repaid about 75% of the 

money owed. Acquiring sound business skills has allowed the cooperative to increase 
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worker’s salaries as they found ways to cut inefficiencies, and they increased net annual 

income by $9.3MM.  

 Through F2F volunteer technical assistance, the Palmeirinhas Cooperative, a large palm 

oil production cooperative, was able to adapt to a changing market. Palmeirinhas 

originally produced palm oil, but as demand for palm oil took a downturn, the 

cooperative had to react by shifting production to beans and other crops. The cooperative 

was not prepared for this shift since it required an entirely new irrigation system, so they 

called on CNFA volunteer technical assistance. In FY11, the cooperative worked with an 

F2F volunteer on developing an appropriate irrigation scheme, which ultimately 

increased production of the new crops by over 75%. As a result of volunteer technical 

assistance, Palmairinha increased net annual income by $7,800 and increased gross 

annual sales by nearly $26,000.  

 

Over the last six years, Angola has seen a drastic increase in the consumption of legume crops, 

particularly beans. This increase in demand has increased price, which is attracting more farmers 

to cultivate legumes. There is high potential for growth in this area, but the value chain is 

constrained in the areas of production, input supply, and market linkages, much like the 

horticulture value chain.   

 

3. Flex Assignments 

 

Flexible assignments played a minor role in Angola where CNFA completed a total of two 

flexible assignments working with two different hosts. Both of these flexible assignments were 

conducted during the last year of the program.  

 

An example of a key success with flexible assignments is the Instituto de Investigação  

Agronómica (IIA), or the agronomic research institute, which received volunteer training in 

water and chemical analysis. The IIA is a public research institute that had a failing soil lab. 

With the assistance of an F2F volunteer, the host was able to understand completely what is 

necessary for improving the lab. 

 

B. Malawi 

 

CNFA conducted 112 assignments with 33 hosts in Malawi, with assignments primarily split 

between the horticulture, soybean, and groundnuts country projects. It is notable that over the 

LOP, assignments in the horticulture value chain are prominent, as they are in the other two 

Southern Africa core countries.  Details are provided per country project below.  This is followed 

by a section on flex assignments within Malawi. 
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 Malawi Volunteer Assignments 

Value Chain 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

LOP 

Target 

LOP 

Actual 

Horticulture 10 15 12 10 8 30 55 

Groundnuts 1 3 7 5 2 40 18 

Soybean 2 3 4 6 10 30 25 

Flex (within Malawi) 3 2 0 3 6 10 14 

Malawi Total 16 23 23 24 26 110 112 

 

Growing frustration by many Malawians with the regime of president Bingu wa Mutharika saw 

the organization of several mass protests throughout the first three years of the program cycle. 

Fortunately, most of the protests were planned and announced in advance, enabling CNFA to 

plan accordingly for volunteers who were in-country during the events, as well as those 

scheduled to arrive and depart. As a result of careful planning, there were no security issues for 

volunteers or CNFA staff during the incidents. President Matharika died in office in early April 

2012 and was peacefully succeeded by President Joyce Banda several days later.   

 

In May 2012, newly elected president Banda reversed a number of the economic policies of her 

predecessor, including artificially propping up the country’s currency, the kwacha. In a sign that 

she recognized the economic realities in Malawi at the time, the currency was devalued by 

around 40%, generating optimism on the part of the international community, but causing alarm 

for many Malawians for whom prices on many imported goods rose dramatically. This economic 

shake-up prompted several of our hosts to withdraw or postpone their request for F2F assistance 

as they determined how to react to the new economic situation. CNFA staff reacted by quickly 

identifying new hosts to replace the hosts who withdrew. It should be noted that the currency 

devaluation rocked the entire Malawian economy, and reduced some of the gains generated by 

the F2F program when financial information was converted from kwacha to US dollars.  

 

In the last quarter of FY13, CNFA Malawi organized a one-day conference for hosts and other 

local organizations to share information acquired through the F2F program. The conference was 

held on August 21, 2013 in Lilongwe, and more than 50 participants attended including host 

organizations and other invited guests such as the Agriculture Officer from USAID/Malawi. 

Three successful F2F hosts presented, Green Shop, Ndatani Investments, and Kamwendo 

Cooking oil Cooperative, representing all three country projects. Each presentation generated 

significant discussion amongst the conference attendees.  

 

After the presentations, the conference attendees traveled to visit two hosts in Lilongwe: Ndatani 

Investments, a successful livestock feed business, and Exagris Africa Ltd (Horizon Farm), a host 

that produces seed in greenhouses that were constructed and designed by a CNFA F2F volunteer. 

The host visits gave the opportunity for CNFA Malawi to exhibit a sample of their 

accomplishments over the program and give smaller host organizations insight into the 

opportunities for receiving F2F volunteer technical assistance.  

http://en.wikipedia.org/wiki/Bingu_wa_Mutharika
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1. Horticulture 

 

In total, CNFA fielded 55 assignments in the horticulture value chain, surpassing CNFA’s target 

by 25 assignments.  11 of these assignments were conducted by women. Over the five-year 

program, CNFA worked with 17 host organizations and focused volunteer technical assistance in 

areas across the horticulture value chain such as production management and sequencing, 

financial system development, analysis and control, agro-tech development, and agro-processing. 

The breakdown of assignments in this country project is as follows: 

 7 assignments on financial and accounting system development; 

 11 assignments on marketing and product development; 

 9 assignments on organizational management and strategic business planning; 

 14 assignments in general horticultural production and improved production technology; 

 6 assignments in post-harvest handling and processing for fruits and vegetables and Irish 

potatoes; 

 8 assessments on production technology and general value chain needs were performed. 

 

Host organizations in the horticulture value chain implemented a total of 273 volunteer 

recommendations and improved 11,324 hectares of land with improved production technology. 

Over the length of the program, these hosts increased revenue by $91,600, significantly 

surpassing the program target. As a whole, the hosts in the horticulture value chain experienced a 

drop in annual income of $22,100 Halfway through the project, host organizations in the 

horticulture value chain had increased income by $23,000. This drop during the second half of 

the program is strictly due to currency devaluation in 2012 that significantly affected the 

Malawian economy; our horticulture hosts significantly increased gross incomes in Malawian 

kwacha terms. 

 

Host selection in the horticulture value chain included cooperatives, farmers associations, and 

agrodealers.  In FY13, CNFA identified one new host while continuing to support host 

organizations identified in past years.  Key successes realized by hosts in the horticulture  

country project in Malawi include:  

 In FY11, Exagris Africa requested technical assistance in the construction of a rainy 

season greenhouse. Through F2F volunteer assistance, Exagris learned the technicalities 

of greenhouse construction and successfully built one that was used for commercial 

production. In the first season after its construction, Exagris harvested 1,300kg of 

assorted fruits and vegetables, which earned the farming enterprise $23k in gross sales. 

Because of its success, Exagris built two additional greenhouses and planted chilies and 

cucumbers in the following seasons. As a result of this technical assistance, Exagris hired 

three new permanent employees and increased annual revenue by $2,000.  

 With the assistance of an F2F volunteer, Green Shop, a local fruit and vegetable business, 

developed a strategic business plan that helped earn the business a commercial loan 

worth $1,200. With these funds, the business bought an irrigation pump, which enabled 

consistent annual production of fresh fruits, herbs and vegetables. Reliable production 

gave the business the opportunity to explore new markets and increase its market share. 

As a result of this technical assistance, Green Shop created two new permanent jobs 
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while managing to pay back the commercial loan in full. In September 2012, Green Shop 

was awarded first place in the category of Trade Sector for the Africa Growth Institute’s 

SMME awards. Since then, Green Shop bought a piece of land in Mzuzu City for 

construction of its own commercial space. 

 Naturals.m, a private company that manufactures products using locally available natural 

resources, received F2F volunteer technical assistance on new product development and 

creation of a strategic business plan. F2F volunteers also addressed operational 

constraints and how to overcome them. As a result of this technical assistance, 

Naturals.m developed an efficient production line yielding an increase in gross sales by 

$8,800 from FY11 to FY13. In FY12, Naturals.m purchased a piece of land worth $5,700 

in Lilongwe for construction of a factory for increased production. 

 Saju Agrodealers, a small input supply business that started at the end of 2011, began 

receiving technical assistance from CNFA in FY12.  The company sells products ranging 

from pre- and post-harvest pesticides, fungicides, and herbicides to seeds, fertilizers, and 

small tools. The business received training in improving the business’s operational 

strategy and proposal development. Since the development of the strategic plan and 

reporting systems, the company has opened a new branch with the employment of two 

sales assistants who have been trained in the same skills that the F2F volunteer taught. 

The company created five new employment opportunities for the community. As a 

consequence of volunteer assistance, the company has now been financed by Micro 

Enterprise Africa with a 10%, three-year convertible loan stock equal to MK 3.5 million 

(around $13,500) despite the economic difficulties facing the country. Saju Agrodealers 

has successfully increased annual gross sales by $12.4k and increased net annual income 

by $2,200. 

 

CNFA’s cooperation and collaboration with local partners and programs significantly enhanced 

our work in the horticulture value chain, and in some instances, these local organizations became 

secondary hosts receiving volunteer technical assistance. Since the beginning of the program, 

CNFA has partnered with Nali Ltd, a family owned business that produces Nali Peri Peri Sauce. 

Nali Ltd. is a major player in the local paprika and bird eye chilies processing in the Malawian 

market, and through CNFA’s partnership and technical assistance has been able to expand their 

market and create positive ripple effects in the horticulture sector. CNFA’s partnership with the 

National Small farmers Association of Malawi (NASFAM) provided access to a network of over 

100,000 smallholder farmers and smallholder-owned business organizations. NASFAM itself 

also received technical assistance from CNFA resulting in an increase in net annual income of 

nearly $50k over the length of the program.  CNFA developed and maintained a collaborative 

relationship with the local Ministry of Agriculture, which assisted in identifying potential hosts 

and highlighting areas of technical constraint.   

 

The horticulture value chain continues to offer significant potential to create high impact for 

local hosts. Women and youth farmers largely dominate the horticulture sector, representing a 

large proportion of the population. The short production cycle of horticulture products can result 

in high magnitude wealth generation if properly developed. Horticulture products in Malawi 

often have a short production cycle, meaning the impact of development in this value chain can 

be seen in a reasonable time frame. Malawi’s expanding urban middle class provides a ready 

market for fruits and vegetables, but domestic production does not satisfy demand.  
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In Malawi, the horticulture value chain is constrained in the areas of agro-processing, quality 

control, and packaging and branding. Improper storage facilities and lack of technical processing 

knowledge across the country result in a large quantity of spoiled fruits being thrown away. 

Improving practices in these areas would ensure continuous availability of horticulture products 

in the market and help producers not depend heavily on the seasonal nature of these products. 

Poor packaging of fruits and vegetables result in losses and lower potential income for 

producers. Lack of quality control and standards closes off access to larger markets, limiting the 

potential growth of producers. 

 

2. Groundnuts 

 

Over five years, a total of 18 volunteers were fielded, one-third of whom were women, to assist 

six hosts in the groundnuts country project. Throughout the program, assignments conducted 

under the groundnuts value chain focused on farm production and quality management, financial 

system development, product development and marketing, and local standard certification. The 

breakdown of assignments in this country project is as follows: 

 2 assignments on marketing; 

 5 assignments trained hosts in organizational management; 

 4 assignments on financial and accounting system development; 

 2 assignments in quality control and sanitation and 2 assignments focused on best 

production practices; 

 3 assignments on improving groundnut oil extraction and quality.   

 

In total, host organizations in the groundnuts value chain experienced increased annual income 

of just over $18,000 and increased gross annual sales of $19,000. These hosts benefitted from 

implementing a total of 87 volunteer recommendations. Volunteer technical assistance in the 

groundnuts country project indirectly benefitted over 26,000 individuals.  

 

CNFA worked mostly with farmer associations and cooperatives in the groundnuts value chain. 

In FY13, no new hosts were identified, rather volunteer assignments were concentrated on the 

host organizations from previous years. Key successes with hosts in the groundnuts value chain 

include:  

 In FY12, Chovwano for Development, a local NGO established in 2000, applied for 

volunteer technical assistance from CNFA. Chovwano for Development works to 

improve the livelihoods of the indigenous population of the Kaluluma and Kasungu 

districts in Malawi by promoting the use of natural and locally sourced resources in food 

production and income generation. Before the organization received technical assistance 

from CNFA, they registered a yield of 105,000 kg. In FY13, the organization measured a 

47% increase in production volume. The group also increased its membership from 210 

to 1,664, a sevenfold increase. Chovwano for Development implemented 14 volunteer 

recommendations and realized an increase in net annual income of $23,000 as well as an 

increase in gross annual sales by $29,000.  

 Kamwendo Cooking Oil Cooperative, a small cooperative that processes vegetable oil, 

sought out assistance from CNFA in FY11. A group of groundnut farmers who wanted to 

use the raw materials they grew and process it into oil that could be sold on the market 
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founded the cooperative. The group applied for technical assistance from CNFA in order 

to improve the quality of their oil and be trained in quality standards that met the official 

Malawi Bureau of Standards (MBS). With this training, Kamwendo qualified for an MBS 

certificate, which opened up the opportunity to sell their product in larger retail shops in 

the country. Kamwendo also received four volunteers that trained them in financial 

accounting and marketing. Since FY11, Kamwendo Cooking Oil Cooperative saw an 

increase in annual gross sales of nearly $8,000 and an increase in net annual income of 

$1.9k. The group adopted 21 volunteer recommendations, and greatly benefitted from 

this volunteer technical assistance. Currently, Kamwendo has enough capital to invest in 

improved infrastructure to expand production. They have bought a piece of land worth 

around $1,080 and will use it to construct their own factory premises.  

 

CNFA developed and maintained a relationship with One Village One Product (OVOP) by 

supporting assignments with hosts such as the Kamwendo Cooking Oil Cooperative. OVOP was 

launched by the Japanese government to encourage Malawian communities and villages to 

concentrate on local strengths. It provides training in commercial activities, crops, culture or 

personal skills to create distinct products which they can effectively market locally or 

internationally. 
 

Groundnuts have a huge market both locally and internationally. In the legumes value chain, 

groundnuts stand out as an extremely lucrative product because they offer a better market value 

per unit area of production and per unit of volume. Equally important as being a cash crop, 

groundnuts are an excellent source of nutrition for rural families with each seed containing 25% 

digestible protein and up to 50% edible oil. They provide essential amino acids and can therefore 

play a key role in a balanced and nutritional diet.  Growing groundnuts also contribute to 

regenerating soil fertility through nitrogen fixation, improving the overall use of scarce arable 

land in the country. 

 

Groundnut production faces challenges in the areas of agro-processing, quality control and 

market linkages. While there is high potential for accessing export markets, producers are unable 

to meet stringent international food safety and quality standards. Unique to the groundnuts is the 

high probability of aflatoxin contamination, which is another factor impeding access to 

international markets. Improving quality to meet national and international standards would 

allow greater market access for producers and an increase in sales.  

 

3. Soybean  

 

Over five years, a total of 25 assignments were fielded to assist 8 hosts in the soybean country 

project. Assignments conducted under the soybean value chain covered farm production 

practices, product development, and marketing, as well as a heavy focus on livestock feed 

formulation. The breakdown of assignments in this country project is as follows: 

 6 assignments on training in financial accounting and financial system development; 

 4 assignments on marketing; 

 2 assignments in post-harvest handling; 

 10 assignments on soy processing and soy-based feed formulation; 



EDH-A-00-08-00004-00 Farmer-to-Farmer Program Southern Africa CNFA 

Final Report: FY2009 – FY2013 

 

18 

 

 2 assignments for on-farm production and 1 assignment was an assessment of the value 

chain as a whole. 

 

Technical assistance to the soybean value chain focused heavily on processing soy products and 

formulating soy-based livestock feed. Soy-based products such as soymilk are new to the 

Malawian market, therefore technical assistance in this area focused on understanding the market 

and how to process the product differently to meet local demands. Volunteers worked to design 

new products to fit local tastes while using locally sourced raw materials. Through assignments 

that focused on soy-based livestock feed, CNFA assisted hosts that spanned both the soybean 

and livestock or poultry value chains.  

 

Host organizations in the soybean value chain implemented a total of nearly volunteer 

recommendations over the five-year program helping to generate an increase in net annual 

income of over $96,000, nearly doubling CNFA’s target. Annual gross sales increased by 

$184,000, and technical assistance in this value chain impacted a total of more than 13,200 

beneficiaries. Despite the grave economic downturn in 2012 and 40% currency devaluation, host 

organizations in the soybean value chain in general were able to grow.    

 

The eight hosts in the soybean value chain are mostly cooperatives and private enterprises. Five 

of these hosts started receiving technical assistance from CNFA before FY11, while three were 

identified during FY11 and FY12 and no new hosts were added in FY13. Key successes with 

hosts in the soybean value chain in Malawi include:  

 Ndatani Premier Feeds, formerly known as Ndatani Investments, is a feed mill company 

in Lilongwe. As an emerging local brand in the feed sector, it faced several constraints. 

The company used expensive fishmeal as its protein source for feed, driving the cost of 

production up. An inefficient accounting system also hindered the company from 

understanding the profitability and accounting of the inputs used in production. After a 

thorough analysis of the company, the owner and F2F staff designed a technical 

assistance package to address these and other obstacles. In FY10, Ndatani Premier Feeds 

hosted an F2F volunteer who recommended more affordable soya meal as the main 

protein source for their feed in order to increase the product’s competitiveness. The 

nutritional value and quality of the feed improved significantly resulting in nearly 

doubling the sales from $6,000 to almost $12k over the course of one year. In FY13, with 

the help of a second volunteer, the company developed a feed cost analysis system, 

enabling them to account for all direct and indirect costs of production. This initiative 

allowed the firm to trace and understand the costs involved in determining the price of 

each product. Ndatani management was also trained in how to develop nutritional 

composition spreadsheets for each feed, allowing them to share nutritional information 

with relevant stakeholders such as customers and the Malawi Bureau of Standards 

(MBS), the local quality regulatory body. Since receiving technical assistance from 

CNFA, Ndatani Premier Feeds has expanded from four to ten retail outlets in the central 

region of Malawi and has created jobs for twenty-two permanent staff. Since baseline 

year, Ndatani Premier Feeds has seen an increase in net annual income by $102,443 and 

an increase in gross annual sales by $206,700. Due to increased nutritional quality of the 

feed, recorded milk yield from clients has improved from 11 to 25 liters of milk per cow 

per day.  
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 Tayamba Agro-Processing Cooperative is a soy processing group in the Mchinji area that 

supports the community and people living with HIV/AIDS by processing soybeans into 

soymilk and selling the finished product to hospitals and schools in the local community. 

Before applying for technical assistance from CNFA, the group’s soymilk product 

suffered from having a very short shelf life and low demand in the market. In FY12, 

Tayamba Agro-Processing Cooperative received technical assistance, which resulted in 

extending the shelf life of their soymilk from one day to seven days. This has decreased 

the amount of spoiled milk by up to 90%, greatly decreasing the costs of production for 

the company because of reduced waste. In FY13, the coop received training in soymilk 

flavoring with the objective of increasing competitiveness of the coop in the market. 

Since 2011, the group has adopted 19 volunteer recommendations and seen an increase in 

net annual income by $9,300 and an increase in sales by $10,000.  

 

In the soybean value chain, CNFA’s collaboration with OVOP helped with host and assignment 

identification. CNFA shared OVOP’s model of developing products based on local needs, 

demands, and resources, and worked with OVOP sponsored hosts such as Tayamba Agro-

Processing. CNFA’s partnership with OVOP greatly enhanced our impact on the soybean value 

chain. 

 

Much like the groundnuts value chain in Malawi, soybean offers a higher value per unit of area 

of production than other agricultural products making it a profitable product. Domestic demand 

is not being met by current domestic production, proving a high potential for growth in the 

soybean value chain. Unfortunately, like other agro-produce in Malawi, the value chain suffers in 

the areas of agro-processing, quality control, and market linkages. Without meeting or 

understanding quality standards set out by national and international buyers, local producers are 

restricted to a small market. Expanding processing options would also give producers the 

opportunity to expand their market, increasing sales and incomes. 

 

4. Flex Assignments 

 

Fourteen volunteer assignments were fielded under the flexible mechanism, working with 12 

hosts ranging from associations, NGOs, and government departments of which two were 

identified as flex hosts and the other 10 were hosts from the horticulture, groundnuts, and 

soybean country projects. This comprises about 13% of assignments fielded in Malawi. Flexible 

assignments included those that focused on resource mobilization, information and 

communication technology (ICT), soil regeneration and mobilization, youth development and 

women empowerment, and general business management assignments. The two flexible hosts, 

4H Malawi and Small Scale Livestock and Livelihood Program (SSLLP) implemented a total of 

18 volunteer recommendations over the length of 

the program.  

 

Key successes include: 

 In FY12, CNFA established a relationship 

with the Bunda College of Agriculture who 

collaborated with the Ministry of 

Agriculture veterinary officers and the 

“Goat production in Malawi has enormous 

potential. Improving both genetics and the 

management of goats, which are found in 

nearly every household, will have impact 

upon infant nutrition, animal-protein food 

security, and household income 

generation.” 

- Volunteer, Goat AI Training 
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Small Scale Livestock and Livelihood Project, a local NGO, to complete an artificial 

insemination (AI) training for goats. This training not only benefitted the local NGO 

acting as the host organization, but it also involved the formal education sector and the 

government through the Ministry of Agriculture. The training began with an official 

opening that Mr. Chimbaza, the deputy director of the Ministry of Livestock Health and 

Development andUSAID Mission representative Mr. Matthew Raboin attended. 

 In FY10, Captive Fisheries for Income & Strengthened Households (C-FISH), a USAID 

supported project, requested the services of an assessor to analyze the bottlenecks of the 

aquaculture value chain. The assignment focused on developing soy-based fish feed, 

creating overlap in the country projects, while assessing areas for improving production 

technology. C-FISH benefitted by implementing four volunteer recommendations.  

 

C. Mozambique 

 

CNFA conducted 116 assignments out of 100 planned assignments with 44 hosts in 

Mozambique. Over the course of the program, around one-third of assignments focused on 

business plan development, another third focused on improving crop production, and the rest of 

the assignments focused mostly on food processing and cooperative and farmers association 

development. Details are provided per country project below.  This is followed by a section on 

flex assignments within Mozambique. 

 

 Mozambique Volunteer Assignments 

Value Chain 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

LOP 

Target 

LOP 

Actual 

Horticulture 9 12 7 14 15 35 57 

Oilseeds 3 7 18 13 9 65 50 

Flex (within country) 0 0 0 4 5 0 9 

Mozambique Total 12 19 25 31 29 100 116 

 

Volunteer assignments were split between the horticulture and oilseeds country projects, with a 

slightly heavier lean towards horticulture. The seven flexible assignments focused mostly on 

nutrition. The geographic spread of host organizations in Mozambique focused on the Beira 

corridor which links Chimoio to the city of Beira, and Nampula, a city in the northern region of 

Mozambique. In order to manage the logistics of such a large geographic spread, CNFA 

Mozambique worked with a satellite office in Nampula. 

During the last quarter of FY13, CNFA Mozambique hosted an end-of-program event to finish 

off the 5 years of this F2F cycle. Representatives from 11 Farmer-to-Farmer host organizations 

in the Chimoio area attended the two-day horticulture roundtable event. The workshop created a 

productive venue to hear how the hosts benefited from the F2F program over the last five 

years.  The hosts talked about how they were able to advance and move their cooperatives or 

businesses forward as a result of the program.  They also discussed their challenges, successes 

and long-term goals in becoming sustainable profitable entities. As a result of several 

brainstorming activities, and with the facilitation of a CNFA F2F volunteer, the hosts 
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collectively reviewed the concept of value chain development and the ways toward adding value 

to their products. The group also discussed opportunities for future F2F assignments that would 

benefit not only the hosts that attended, but other actors in the horticulture value chain as well. 

1. Horticulture 

 

Over the five year program, CNFA fielded 57 volunteer assignments in the horticulture country 

project, of which 16 were conducted by women, surpassing target by 60%. Assignments focused 

mainly on horticulture processing, business plan development, integrated pest management, soil 

composting, seed production, and institutional capacity building. The breakdown of the 

assignments for this country project is as follows: 

 18 assignments on marketing and business plan development 

 10 assignments on improving production techniques and technology 

 10 assignments on agro-processing and post-harvest conservation 

 5 assignments were market and sector assessments 

 3 assignments on improving soil quality 

 4 assignments on financial systems 

 7 assignments on organizational development 

 

Hosts in the horticulture country project performed exceedingly well. In total, hosts increased 

income by $878,000, drastically surpassing the initial target of $85,000. Hosts implemented a 

total of 131 volunteer recommendations and increased sales by $1.5MM.  Due to training in 

improved production techniques, hosts in this country project increased land under improved 

production technology by 5,000 ha.  

 

During the length of the program CNFA assisted 17 host organizations working in the 

horticulture value chain. Around 40% of those were cooperatives and associations, 20% non-

profit organizations and public interest NGOs, and the rest were public sector technical agencies 

and small private businesses. Key successes with hosts in the horticulture country project 

include: 

 The Instituto Superior Politécnico de Manica (ISPM) received F2F volunteer technical 

assistance on business plan development in March 2012. This assignment was structured 

as a training of trainers’ activity, which creates higher potential for impact. Since 

receiving this training, more than 200 people, including members of farmers associations 

and students, were trained at the ISPM business incubator center. The business incubator 

model has proved to be extremely successful at ISPM, and the institution will continue 

creating new agro-businesses in the Chimoio area. From FY10 – FY13, ISPM also 

hosted volunteers in horticulture production and agro-processing. Despite being a public 

educational institution, ISPM increased sales by $7,500, which greatly helped to fund 

new projects. 

 Grupo de Emprededores de Nhangau (GEN), a farmers group that trains and organizes 

smallholder farmers, received five F2F volunteers since FY12. Technical assistance to 

the group focused on strategic business planning, sustainable vegetable production, and 

horticultural marketing techniques and processing. GEN members adopted a combined 

total of 14 volunteer recommendations, including adopting one volunteer’s new product 

“black gold,” a compost that can be produced in 12 days. The group is currently in the 
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early stages of developing an organic farming school to further extend the benefits of 

past volunteer trainings. As a result of F2F volunteer assistance, GEN experienced an 

increase in net annual income by around $3,000 and has benefitted 180 individuals. 

 The Association Distrital de Agricultores de Manica (ADAMA) is a group based in the 

Manica district and is comprised of 71 members that are organized into 12 farmers 

associations growing maize, sesame, and vegetables. In FY12, ADAMA received 

assistance from to F2F volunteers who trained the group on farmer groups’ capacity 

building and record keeping. As a result of this intervention, all 12 associations affiliated 

with ADAMA are now structured and legally registered. The board is correctly 

implementing record keeping recommendations acquired during F2F training, and all 

crop production is now registered.  

 In FY09, the Entrepreneur Development Initiative (EDI), an entrepreneur development 

program in Pemba, received a volunteer to strengthen a commercial farm group who was 

constrained by low off-season vegetable production. Through this technical training, 

smallholder farmers were given the means to expand their production schedules and 

grow horticulture products year-round, bringing the farmers additional income during the 

traditional low supply and high demand offseason for vegetables.   

 

CNFA Mozambique collaborated with the Manica Agricultural Department (DPA) to complete 

an extremely successful assignment focusing on a fruit fly assessment. This evaluation produced 

a set of recommendations that helped the local government understand what measures to take to 

control fruit flies. By working with this government institution, CNFA Mozambique was able to 

produce results that will have positive ripple effects on the horticulture sector.  

 

There is extremely high potential for growth in the horticulture value chain, especially with the 

development of the Beira corridor. Export potential for horticultural products increases as the 

ports in Mozambique continue to develop, and the country becomes a hub for international trade.   

 

The horticulture value chain suffers during the dry season because farmers are not equipped with 

the proper irrigation infrastructure. Farmers that acquire techniques to produce during this time 

benefit from a market with low supply and high demand, which can result in increased sales and 

revenue. As with other agricultural value chains in the Southern Africa region, weak access to 

financial services is a major constraint to growth. High interest rates negatively affect private 

investment in horticulture production, hindering growth. 

 

2. Oilseeds  

 

In total, 50 assignments were fielded in the oilseeds sector over five years working with 20 host 

organizations. Assignments in the oilseeds country project focused primarily on business plan 

development, crop and seed production, and institutional capacity building. The breakdown of 

volunteer assignments in this country project is as follows: 

 16 assignments on strategic business plan development and marketing 

 4 assignments on improving production techniques 

 6 assignments on financial systems 

 3 assignments on integrated pest management 

 2 assignments on improving laboratory functions 



EDH-A-00-08-00004-00 Farmer-to-Farmer Program Southern Africa CNFA 

Final Report: FY2009 – FY2013 

 

23 

 

 3 assignments on cooperative development 

 7 assignments on soil improvement and inputs 

 4 assignments on groundnut processing 

 3 assignments were sector assessments 

 1 assignment on GPS technology and 1 assignment on soy nutrition 

 

Throughout CNFA’s implementation of F2F in Mozambique, staff collaborated with the 

international NGOs Cooperative League of the United States of America (CLUSA) and SNV, a 

Dutch NGO, to identify potential host organizations. União Faz a Forca was one such host, and 

CNFA organized three assignments for them in FY12 and FY13. CNFA also worked closely 

with two schools from the Catholic University to successfully complete four assignments. CNFA 

also collaborated with a Peace Corps Volunteer (PCV) while working with host organizations 

Dengo Commercial and Kuchanda Kuguta Association. The PCV assisted CNFA by identifying 

host needs that led to the development of three scopes of work for assignments. The PCV also 

assisted in monitoring implementation of F2F volunteer recommendations.  

 

As a result of volunteer technical assistance, hosts in the oilseeds country project performed 

extremely well over the past five years. Hosts experienced an increase in net annual income of 

$3MM, which largely surpasses CNFA’s target of $160k.  Hosts implemented a total of 70 

volunteer recommendations and increased sales by $12MM. The emphasis on improving 

production techniques led to an increase in land under improved production technology by over 

2,000 ha, exceeding target ten-fold.  

 

During the LOP, CNFA assisted 20 hosts. Half of them were cooperatives and associations, 

around a quarter were individual private farmers, and the rest were comprised of non-profit 

organizations, public and private education institutions, and other private organizations. Key 

successes with host organizations in the oilseeds country project include: 

 

 In FY10, ACIANA, a poultry producers association, received F2F technical assistance 

processing soybean for poultry feed. The Nampula-based assignment focused on 

identifying best practices in processing to yield the most nutritious, low-cost feed. 

Through this volunteer intervention, the association decreased the poultry production 

cycle from 45 to 35 days, thereby greatly increasing efficiency and improving income 

generation potential. From 2010 to 2013, ACIANA saw increase in net annual income of 

$42k. 

 In FY13, Faculdad de Agricultura de Cuamba (FAC), a host organization identified 

through collaborating with the Catholic University, received a volunteer to improve a soil 

analysis laboratory. The volunteer directly trained six individuals who now have the 

capacity to continue maintaining the lab and make improvements. This assignment is part 

of a larger effort across agricultural education institutions to develop base knowledge in 

soil analysis to improve agriculture practices across the country. 

 Guita’s Chicken, a medium-scale chicken producer located in Chimoio, hosted two 

volunteers in FY13 that focused their assignments on development of soy-based chicken 

feed and a separate marketing assignment. With the development of a new feed formula, 

the farm has the capacity to mix their own feed on site, drastically reducing operational 

costs while improving the nutrition of the chickens. CNFA also assisted Guita’s Chicken 
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with a flexible assignment that focused on the design and construction of a chicken 

slaughterhouse, which helped the host increase efficiency and improve access to markets. 

Since 2012, Guita’s Chicken has increased income by over $200k and is continuing to 

see opportunities for growth. 

 

A major constraint to growth in the oilseeds value chain is low availability of quality seed, 

particularly soybean seed. Throughout the program, CNFA addressed this issue by sending 

technical experts to improve farmers’ seed production. However, this is an issue that crosses the 

entire value chain and must be addressed to ensure consistent growth. Similar to other countries 

and value chains, weak access to finance is a major constraint that all smallholder farmers face.  

 

3. Flex Assignments 

 

Nine F2F volunteer assignments were fielded under the flexible mechanism in Mozambique. The 

majority of these focused on nutrition, which is a focus of the Feed the Future initiative in 

Mozambique, while the other assignments focused on food engineering, chicken processing, 

constructing a poultry slaughterhouse, and youth development. CNFA strategically used the 

flexible component of F2F to link the core country projects to relevant areas in need of 

development.  

 

Key successes include: 

 Through collaboration with the Catholic University’s school Faculdade de Engenharia 

Alimentar (FEA), CNFA completed three assignments dealing with nutrition and food 

processing. In FY13, FEA hosted two volunteers that structured their nutrition and food 

science assignments as training of trainers courses. In this way, the F2F volunteers 

ensured that the impact of their training would continue through the efforts of the 

university.  

 Members of Circulo de Interesse, a farmers’ association, are using new food recipes 

based on local availability after receiving nutrition training from an F2F volunteer in 

FY12. The female members are also passing the knowledge they gained to other women 

in the community by teaching them how to improve their diets without adding cost. 

Sixteen members of the association were trained during the volunteer assignment in 

March 2012, and since that time, the information has spread to more than 75 additional 

individuals.  

III. Flexible Assignments (Outside of Core Countries) 

 

Besides the core country flexible assignments described above, CNFA fielded 28 flexible 

assignments in Zimbabwe and Nepal.  
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 Southern Africa Flex Assignments 

 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

 

LOP Actual 

Zimbabwe 0 4 10 10 0  24 

Nepal 0 4 0 0 0  4 

Leader Award Total 0 8 10 10 0  28 

 

A. Zimbabwe 

 

In Zimbabwe, volunteer assignments supported the USAID supported, CNFA-implemented 

Agrodealer Strengthening Program – Zimbabwe (ASP-Z). This program established a local 

agrodealers entity called the Agricultural Market Trust (AGMARK) that became one of our 

hosts. Over the course of three years, 24 volunteers completed assignments. The breakdown of 

assignments in Zimbabwe is as follows: 

 11 on business planning and marketing 

 4 on financial management 

 3 on gender in development and 1 on environmental planning 

 2 on agrodealer training 

 2 on geographic information systems and 1 on M&E 

 

F2F volunteers worked with the Zimbabwe Farmers Union (ZFU), the Dairy Farmers 

Association, and AGMARK on the above topics. 

 

In FY10 and FY11, two assignments, conducted with AGMARK, focused on training 

agrodealers that were already certified through the ASP-Z program but showed potential for 

further development of their business. Training was provided to these individuals on detailed 

financial management. The volunteers also helped to develop several training modules that were 

used in ASP-Z presentations for certified individuals not able to attend the volunteer-led 

discussion.  

 

B. Nepal 

Four volunteer assignments were completed in Nepal in FY10. The assignments ranged in scope 

and included: 

 Financial and accounting training for a local entrepreneur tree nursery manager; 

 Strategic planning and leadership training for farmers’ cooperatives; 

 Landscape architecture training for a local nursery. 

CNFA had no field presence in Nepal and thus worked directly with host organizations to 

coordinate assignments. CNFA’s F2F activities in Nepal ceased after FY10 due to heightened 

and prolonged security concerns. 
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IV. Lessons Learned 

Host organizations continue to be restricted by a lack of operational funds, and through F2F 

assistance focused on grant proposal development and a variety of financial development, we 

have learned that this type of assistance proves to be very successful and leads to a positive 

impact. F2F in-country staff should integrate providing information about options for access to 

finance on a regular basis to host organizations. This would create enormous ripple effects for 

each assignment accomplished. 

 

To improve M&E practices in the region, regular host follow-up is necessary. While this 

becomes challenging as the number of hosts increase and their geographic reach spreads out, this 

component of the program is key to ensuring the success of every host F2F assists. Monitoring 

the implementation of volunteer recommendations and evaluating the knowledge passed on from 

volunteer to host in a more consistent and efficient manner will allow for maintaining positive 

relationships among hosts, volunteers, and CNFA. 
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Annex A: USAID Standard Indicator Tables  

 

Table 1A 

 
  

CNFA - Southern Africa

Farmer-to-Farmer

Table 1a: Volunteer Assignment Data
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Table 1a: Volunteer Assignment Data FY13

C-S-261 Ann Savage F OR 97034 P W/N Y Angola Horticulture 9/15/2012 10/6/2012 22 $10340 $1280 F S Cooperative de Vale de Calai

C-S-262 Challey Comer F NY 12758 N W/N N Mozambique Horticulture 9/21/2012 10/7/2012 17 $7990 $900 E M Caritas de Messica

C-S-263 Vikram Bisht M ME 04769 G D Y Mozambique Horticulture 10/13/2012 10/28/2012 16 $7520 $535 T F Seeds of Mozambique, SARL (SEMOC)

C-S-264 Lynda Swenson F CA 92103 P W/N Y Angola Horticulture 10/16/2012 11/2/2012 18 $8460 $56 O S Chimbili Cooperative Longonjo

C-S-265 Richard Otto Wiegand M WI 54801 G W/N N Mozambique Horticulture 10/13/2012 11/4/2012 23 $10810 $0 E M National Association of Rural Extension (AENA)

C-S-266 Carlton Pomeroy M FL 43701 P W/N Y Angola Legumes 10/25/2012 11/11/2012 19 $8930 $3310 E F Chipipa Cooperative

C-S-267 Udai Bishnoi M AL 35758 Rtd As Y Mozambique Oilseeds 10/28/2012 11/11/2012 16 $7520 $30 E F IKURU

C-S-268 Mary Albrecht F WI 54411 Rtd W/N Y Angola Horticulture 10/27/2012 11/16/2012 22 $10340 $0 E S Ekolelo Cooperetive

C-S-269 Robert Albrecht M WI 54411 Rtd W/N Y Angola Horticulture 10/27/2012 11/16/2012 22 $10340 $480 E F Uniao de Associacoes de Componeses de Caala (UACC)

C-S-270 Linda Burnham Larish F HI 96749 G W/N Y Malawi Soybeans 11/12/2012 11/30/2012 19 $8930 $377 E F Nellie Kalizang'Oma

C-S-271 Terrill Christensen M ID 83274 F W/N Y Mozambique Horticulture 11/16/2012 12/1/2012 16 $7520 $300 E P Grupo de Empreededores de Nhangau (GEN)

C-S-272 Kathryn Christensen F ID 83274 Rtd W/N Y Mozambique Horticulture 11/16/2012 12/1/2012 16 $7520 $300 O S Grupo de Empreededores de Nhangau (GEN)

C-S-273 Scott Stovall M NM 87505 F W/N Y Angola Legumes 11/12/2012 12/7/2012 26 $12220 $600 F S Diolinda Rodrigues Cooperative

C-S-274 Mamadou Thiam M MD 21208 F B/N N Mozambique Flexible 11/24/2012 12/10/2012 17 $7990 $486 E P Guita's Chicken

C-S-275 Gretchen Hopley F MD 21015 P W/N Y Malawi Groundnuts 11/24/2012 12/10/2012 17 $7990 $30 E M Kamwendo Cooking Oil Group

C-S-276 James Worstell M AR 72003 C W/N Y Mozambique Horticulture 12/2/2012 12/20/2012 19 $8930 $140 E S Caritas de Manica

C-S-277 David Fankhauser M OH 45255 E W/N Y Malawi Soybeans 12/8/2012 12/22/2012 15 $7050 $150 T P Domasi Soya Milk and Peanut Butter Production Cooperative

C-S-278 Robert Cooperrider M OR 97013 P W/N Y Angola Horticulture 1/2/2013 1/27/2013 26 $12220 $0 O F Chipipa Cooperative

C-S-279 David Stevens M MD 21638 P W/N Y Mozambique Oilseeds 1/14/2013 2/2/2013 20 $9400 $850 E S Sementes Njara Yapera LDA

C-S-280 David Daines M UT 84335 P W/N Y Malawi Soybeans 1/15/2013 2/3/2013 20 $9400 $43 E S Tayamba Agro-Processing Cooperative

C-S-281 Brian Tuck M OR 97058 E W/N N Mozambique Oilseeds 1/18/2013 2/3/2013 17 $7990 $0 C F Dengo

C-S-282 William Nichols M MA 02459 p W/N Y Malawi Horticulture 1/12/2013 2/4/2013 24 $11280 $0 E M Mbiza Farmers Association (MFA)

C-S-283 David Wilson M MD 21801 G W/N Y Malawi Flexible 1/20/2013 2/9/2013 21 $9870 $240 C F Chovwano for Development

C-S-284 Christine Blackledge F MI 49684 P W/N Y Malawi Horticulture 1/30/2013 2/16/2013 18 $8460 $0 E S Biriwiri Farmers & Marketing Cooperative Society Limited (BIFAM)

C-S-285 Sid McGregor M CO 80218 P D N Malawi Flexible 2/2/2013 2/17/2013 16 $7520 $280 E S Nacholi Youth Organization (NAYO)

C-S-286 Bryce Malsbary M NC 28791 Rtd W/N Y Mozambique Oilseeds 2/4/2013 2/18/2013 15 $7050 $1250 E S Uniao Faz a Forca

C-S-287 David Zaber M WI 53716 G D N Angola Flexible 1/26/2013 2/20/2013 26 $12220 $2040 T S IIA

C-S-288 Aboubacar Diagne M LA 70806 P B/N Y Malawi Soybeans 2/9/2013 2/26/2013 18 $8460 $0 E F Bowe Farmers and Marketing Cooperative (BFMC)

C-S-289 April Thompson F DC 20010 N W/N Y Malawi Horticulture 2/8/2013 2/26/2013 19 $8930 $26 E M Green Shop

C-S-290 Allan Lines M OH 43085 E D Y Malawi Soybeans 2/15/2013 3/3/2013 17 $7990 $0 E M Tayamba Agro-Processing Cooperative

C-S-291 Betsy Lines F OH 43085 Rtd W/N Y Malawi Flexible 2/15/2013 3/3/2013 17 $7990 $67 O S Tayamba Agro-Processing Cooperative

C-S-292 Ryan Lins M MN 55920 P D Y Mozambique Horticulture 2/23/2013 3/13/2013 19 $8930 $20 C F Department of Agriculture of Manica Province (DPA-Manica)

C-S-293 Leonard Obaldo M HI 96797 Rtd As N Mozambique Flexible 3/2/2013 3/19/2013 18 $8460 $0 E P ACIANA

C-S-294 Cliff Wener M IL 60093 E W/N Y Malawi Groundnuts 3/9/2013 3/25/2013 17 $7990 $130 E P Kamwendo Cooking Oil Group

C-S-295 Robert Bond M NC 28787 G W/N Y Malawi Soybeans 3/9/2013 3/27/2013 19 $8930 $115 E M Domasi Soya Milk and Peanut Butter Production Cooperative

C-S-296 Adelia Bovell-Benjamin F GA 30021 E D Y Mozambique Flexible 3/15/2013 4/2/2013 19 $8930 $141 T P Faculdade de Engenharia Alimentar (FEA)

C-S-297 Tim Bowser M OK 74075 E W/N Y Mozambique Flexible 3/30/2013 4/16/2013 18 $8460 $110 T P Faculdade de Engenharia Alimentar (FEA)

C-S-298 Scott Stovall M NM 87505 F W/N Y Malawi Horticulture 3/31/2013 4/17/2013 18 $8460 $0 F S Mbiza Farmers Association (MFA)

C-S-299 Robert Albrecht M WI 54411 Rtd W/N Y Mozambique Oilseeds 4/5/2013 4/22/2013 18 $8460 $900 E P Guita's Chicken

C-S-300 Mary Albrecht F WI 54411 Rtd W/N Y Mozambique Oilseeds 4/5/2013 4/22/2013 18 $8460 $100 E M Guita's Chicken

C-S-301 Mark Arena M SC 29469 E D N Malawi Horticulture 4/17/2013 5/6/2013 20 $9400 $300 C F Zakudimba Producers Cooperative Society (ZAPCO)

C-S-302 Wayne Burleson M MT 59001 Rtd W/N Y Mozambique Horticulture 4/19/2013 5/6/2013 18 $8460 $350 C F Terra Nova

C-S-303 Jerry Young M TX 75961 E D Y Mozambique Oilseeds 5/11/2013 5/31/2013 21 $9870 $0 T S Faculdade de Agricultura de Cuamba (FAC)

C-S-304 Herbert Reed M MD 20770 G W/N Y Mozambique Oilseeds 5/13/2013 6/1/2013 20 $9400 $1450 C F Faculdade de Agricultura de Cuamba (FAC)

C-S-305 Jim Faber M ID 83642 P D Y Mozambique Horticulture 5/21/2013 6/9/2013 20 $9400 $0 E M AgriMerc

C-S-306 David Visher M CA 95616 P W/N Y Mozambique Horticulture 5/23/2013 6/9/2013 18 $8460 $0 E M Terra Nova

C-S-307 Aboubacar Diagne M LA 70806 P B/N Y Malawi Soybeans 5/25/2013 6/12/2013 19 $8930 $200 T P Chovwano for Development

C-S-308 Betty Joyce Nash M VA 22901 Rtd D Y Mozambique Horticulture 5/26/2013 6/18/2013 24 $11280 $75 T P Caritas de Manica

C-S-309 Charlene Nash F TN 37377 P D Y Mozambique Horticulture 5/26/2013 6/18/2013 24 $11280 $75 E P Caritas de Manica

C-S-310 Roy Chapin M OR 97101 G D Y Malawi Soybeans 6/1/2013 6/22/2013 22 $10340 $25 T P Ndatani Investments

C-S-311 Scott Stovall M NM 87505 F W/N Y Angola Horticulture 6/8/2013 6/23/2013 16 $7520 $600 F S Chipipa Cooperative

C-S-312 Thomas Kimmell M NC 28791 P D Y Malawi Horticulture 6/8/2013 6/24/2013 17 $7990 $375 T F Mahowa Investments

C-S-313 Robert Cooperrider M OR 97013 P D Y Angola Horticulture 6/8/2013 6/28/2013 21 $9870 $0 E S Coopecunha

C-S-314 Carlton Pomeroy M FL 43701 P W/N Y Angola Legumes 6/7/2013 6/29/2013 23 $10810 $0 T F Chipipa Cooperative

C-S-315 Matilde Paino D'Urzo F IN 47901 P W/N Y Mozambique Horticulture 6/17/2013 7/4/2013 18 $8460 $450 T F Instituto Superior Politécnico de Manica (ISPM)

C-S-316 Mary Albrecht F WI 54411 Rtd W/N Y Malawi Horticulture 7/3/2013 7/21/2013 19 $8930 $160 E M Nkota North Business Development Center (NNBDC)

C-S-317 Robert Albrecht M WI 54411 Rtd W/N Y Malawi Soybeans 7/3/2013 7/21/2013 19 $8930 $160 E P New Edge Investments

C-S-318 Ralph Bucca M MD 21853 N W/N Y Malawi Horticulture 7/8/2013 7/26/2013 19 $8930 $20 T P Mbiza Farmers Association (MFA)

C-S-319 Lynda Swenson F CA 92103 P W/N Y Malawi Soybeans 7/12/2013 7/29/2013 18 $8460 $25 E S Bowe Farmers and Marketing Cooperative (BFMC)

C-S-320 Bryce Malsbary M NC 28791 Rtd W/N Y Malawi Flexible 7/19/2013 7/31/2013 13 $6110 $50 E S 4H Malawi

C-S-321 Elizabeth Lynne Pou F NC 28801 P D Y Mozambique Oilseeds 7/25/2013 8/11/2013 18 $8460 $300 E S Forum Distrital de Agricultores de Alto Molocue (FEDAMOZA)

C-S-322 Scott Stovall M NM 87505 F W/N Y Mozambique Horticulture 8/6/2013 8/18/2013 13 $6110 $0 O S Manica Farmers Union (UCAMA)

C-S-323 Lynda Swenson F CA 92103 P W/N Y Malawi Flexible 8/18/2013 8/30/2013 13 $6110 $50 O S Bowe Farmers and Marketing Cooperative (BFMC)

C-S-324 Ann Savage F OR 97034 P W/N Y Angola Flexible 8/13/2013 8/31/2013 19 $8930 $0 O S Cooperative de Vale de Calai

C-S-325 William Nichols M MA 02459 P W/N Y Malawi Flexible 8/17/2013 8/31/2013 15 $7050 $0 O M Mbiza Farmers Association (MFA)

C-S-326 Randall Dickey M CO 80908 R D Y Mozambique Horticulture 8/19/2013 9/1/2013 14 $6580 $0 E S Forum Distrital de Malema

1239 $582,330 $19,951 FY13 TOTAL
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Table 1a: Volunteer Assignment Data FY12

C-S-173 Kirk Schmidt M CA 95076 N D Y Mozambique Horticulture 9/29/2011 9/21/2011 19 $8,930 $1,103 E F Zembe Company

C-S-174 Roger Holck M IA 50171 Rtd W/N Y Angola Legumes 10/3/2011 10/21/2011 19 $8,930 $0 O M Chiefs Association

C-S-175 Stephen Sporik M MD 21230 G W/N N Zimbabwe Flexible 9/29/2011 10/22/2011 24 $11,280 $0 T S Zimbabwe Farmers Union

C-S-176 Barakat Mahmoud M MS 39564 E D N Malawi Horticulture 10/13/2011 10/26/2011 14 $6,580 $276 T P Zakudimba Producers Cooperative Society (ZAPCO)

C-S-177 Jeff Engels M OA N/A P W/N Y Mozambique Oilseeds 10/13/2011 10/26/2011 14 $6,580 $1,091 T F Olipa-ODES

C-S-178 Barb Wunsch F MI 49686 P D Y Mozambique Oilseeds 10/13/2011 11/3/2011 22 $10,340 $137 T P Forum of Associations of Producers of Soy Nhamatanda (FASPN)

C-S-179 Mary Albrecht F WI 54411 Rtd W/N Y Angola Horticulture 10/21/2011 11/10/2011 22 $10,340 $645 T F Irmao Sema

C-S-180 Robert Albrecht M WI 54411 Rtd W/N Y Angola Horticulture 10/21/2011 11/10/2011 22 $10,340 $0 T F Coopecunha

C-S-181 Allen Gerber M MN 55077 Rtd D N Angola Legumes 11/6/2011 11/23/2011 19 $8,930 $0 O M Coacuca Cooperative

C-S-182 Kenneth Rice M PA 17702 P W/N Y Malawi Soybeans 11/12/2011 11/23/2011 12 $5,640 $213 T F Chovwano for Development

C-S-183 Ted Nordquist M CA 95476 P W/N N Malawi Soybeans 11/12/2011 11/26/2011 15 $7,050 $55 T P Tayamba Mchinji Boma

C-S-184 David Drake M TX 76903 G D Y Mozambique Oilseeds 11/12/2011 11/27/2011 16 $7,520 $185 T F Association for the Agricultural Development of  the Household Sector 

C-S-185 Allen Schrag M KS 67056 F W/N N Mozambique Oilseeds 11/20/2011 12/8/2011 19 $8,930 $0 O F COPSEMA

C-S-186 Kelli Lehman F TX 76384 G W/N N Mozambique Flexible 11/25/2011 12/14/2011 20 $9,400 $0 O S Youth Farmers Club of Muepane

C-S-187 Lynda Swenson F CA 92103 P W/N Y Angola Horticulture 12/4/2011 12/18/2011 15 $7,050 $4,750 O S Uniao de Associacoes de Componeses de Caala (UACC)

C-S-188 R. Geoffrey Neville M MA 02090 Rtd W/N Y Malawi Horticulture 12/1/2011 12/18/2011 18 $8,460 $200 E M Zakudimba Producers Cooperative Society (ZAPCO)

C-S-189 Bob Cooperrider M OR 97013 P D N Angola Horticulture 1/7/2012 1/26/2012 20 $9,400 $1,200 T F Coopecunha

C-S-190 Bryce Malsbary M NC 28791 Rtd W/N Y Malawi Horticulture 1/14/2012 1/28/2012 15 $7,050 $115 E S Nkota North Business Development Center (NNBDC)

C-S-191 Scott Stovall M NM 87505 F W/N Y Mozambique Oilseeds 1/15/2012 1/30/2012 16 $7,520 $0 E S Uniao Faz a Forca

C-S-192 Lynda Swenson F CA 92103 P W/N Y Angola Horticulture 1/12/2012 2/1/2012 21 $9,870 $4,800 O S Twayovoka

C-S-193 William Nichols M MA 02459 P W/N Y Malawi Horticulture 1/14/2012 2/2/2012 20 $9,400 $98 E M Green Shop

C-S-194 Chuck Marsh M NC 28711 P D Y Angola Legumes 1/16/2012 2/3/2012 19 $8,930 $0 C F Lomunga Association

C-S-195 Charlene Nash F TN 37377 P D Y Mozambique Oilseeds 1/14/2012 2/3/2012 21 $9,870 $623 T F IKURU

C-S-196 David Wilson M MD 21801 G D N Malawi Groundnuts 1/21/2012 2/6/2012 17 $7,990 $135 T F Chovwano for Development

C-S-197 Barakat Mahmoud M MS 39564 E D Y Mozambique Horticulture 1/25/2012 2/7/2012 14 $6,580 $650 C P National Association of Rural Extension (AENA)

C-S-198 Christine Blackledge F MI 49684 P W/N Y Angola Horticulture 1/21/2012 2/10/2012 21 $9,870 $568 E M Irmao Sema

C-S-199 Matilde Paino D'Urzo F IN 47901 P W/N Y Angola Horticulture 2/8/2012 2/24/2012 17 $7,990 $0 C F Ekolelo Cooperetive

C-S-200 Jonathan Rivin M WI 54481 G D N Angola Horticulture 2/4/2012 2/22/2012 19 $8,930 $35 C F Tuamamako

C-S-201 D. Andrew Brown M NC 28805 P D N Mozambique Horticulture 2/11/2012 3/1/2012 20 $9,400 $190 C F Nhabirira Association

C-S-202 Yaovi Djissenou M MD 20877 G B/H N Angola Horticulture 2/11/2012 3/2/2012 21 $9,870 $570 E M Jose Wapasella

C-S-203 Vikram Bisht M OA N/A G D Y Mozambique Horticulture 2/18/2012 3/3/2012 15 $7,050 $489 T F Seeds of Mozambique, SARL (SEMOC)

C-S-204 Michael Evans M IL 61531 P D Y Angola Legumes 2/20/2012 3/4/2012 14 $6,580 $0 T F Chiefs Association

C-S-205 Suzanne Ginger F IL 61531 F D Y Angola Legumes 2/20/2012 3/4/2012 14 $6,580 $0 E M Chiefs Association

C-S-206 Ann Savage F OR 97034 P W/N Y Angola Legumes 2/19/2012 3/5/2012 16 $7,520 $230 F P Tuamamako

C-S-207 Tara Sabre Collier F MD 21210 N Am Y Angola Horticulture 2/21/2012 3/7/2012 16 $7,520 $600 E S Coacuca Cooperative

C-S-208 Michael Sliwka M DC 20001 S D N Zimbabwe Flexible 2/14/2012 3/7/2012 23 $10,810 $0 T S Zimbabwe Farmers Union

C-S-209 Ralph Bucca M MD 21853 N W/N Y Mozambique Horticulture 2/19/2012 3/8/2012 19 $8,930 $160 T F ESMABAMA Association

C-S-210 David Eding M WA 98683 N W/H N Zimbabwe Flexible 2/16/2012 3/9/2012 23 $10,810 $0 E M Zimbabwe Farmers Union

C-S-211 Gary Drimmer M IL 60616 P W/N Y Malawi Soybeans 2/28/2012 3/16/2012 18 $8,460 $100 T P NASFAM

C-S-212 Velma Gwishiri F NC 28345 P D Y Zimbabwe Flexible 3/2/2012 3/24/2012 23 $10,810 $0 E S Zimbabwe Farmers Union

C-S-213 Tara Sabre Collier F MD 21210 N Am Y Angola Horticulture 3/23/2012 4/5/2012 14 $6,580 $1,350 E M CESACOOP

C-S-214 Kirk Schmidt M CA 95076 N D Y Mozambique Horticulture 3/20/2012 4/5/2012 17 $7,990 $389 E S Instituto Superior Politécnico de Manica (ISPM)

C-S-215 Barb Wunsch F MI 49686 P D Y Mozambique Flexible 3/20/2012 4/6/2012 18 $8,460 $490 T S Circulo de Interesse

C-S-216 Christine Blackledge F MI 49684 P W/N Y Mozambique Oilseeds 3/20/2012 4/9/2012 21 $9,870 $0 E M Napalame Acissa Ruace

C-S-217 Cliff Wener M IL 60093 E D Y Malawi Horticulture 3/28/2012 4/15/2012 19 $8,930 $270 T P Zakudimba Producers Cooperative Society (ZAPCO)

C-S-218 Scott Stovall M NM 87505 F W/N Y Angola Horticulture 3/31/2012 4/18/2012 19 $8,930 $2,800 F S Cooperativo Dombe Grande (CAPIAD)

C-S-219 Bruce Dolph M CA 90266 P W/N Y Malawi Flexible 4/1/2012 4/23/2012 23 $10,810 $123 O S 4H Malawi

C-S-220 Helen Dolph F CA 90266 P D Y Malawi Soybeans 4/1/2012 4/23/2012 23 $10,810 $270 E S Ndatani Investments

C-S-221 Richard Edwards M GA 30720 E W/N Y Mozambique Horticulture 4/10/2012 4/26/2012 17 $7,990 $30 E M Dengo

C-S-222 Robert Bosshart M CA 95355 P D Y Mozambique Oilseeds 4/9/2012 4/29/2012 21 $9,870 $100 C F Manica Farmers Union (UCAMA)

C-S-223 Lynda Swenson F CA 92103 P W/N Y Angola Horticulture 4/9/2012 5/2/2012 24 $11,280 $4,800 F P Twayovoka

C-S-224 Joseph Mc Fadden M NJ 07006 Rtd D Y Malawi Horticulture 4/25/2012 5/13/2012 19 $8,930 $290 E S Nkota North Business Development Center (NNBDC)

C-S-225 Carlton Pomeroy M FL 43701 P W/N Y Angola Horticulture 5/3/2012 5/23/2012 21 $9,870 $0 T F Assango Sede

C-S-226 Lynda Swenson F CA 92103 P W/N Y Zimbabwe Flexible 5/7/2012 5/31/2012 25 $11,750 $0 E S Dairy Farmers Association

C-S-227 Christine Blackledge F MI 49684 P W/N Y Angola Horticulture 5/12/2012 6/2/2012 22 $10,340 $0 E S Ekolelo Cooperetive

C-S-228 Bryce Malsbary M NC 28791 Rtd W/N Y Zimbabwe Flexible 5/30/2012 6/15/2012 17 $7,990 $300 O S AGMARK

C-S-229 Tara Sabre Collier F MD 21210 N Am Y Angola Horticulture 5/14/2012 6/28/2012 46 $21,620 $3,600 E S CESACOOP

C-S-230 David Stevens M MD 21638 P D Y Malawi Horticulture 6/12/2012 7/1/2012 20 $9,400 $490 E S Saju Agrodealers

C-S-231 Tim Will M NC 28039 P W/N Y Mozambique Horticulture 6/23/2012 7/10/2012 18 $8,460 $440 E S Grupo de Empreededores de Nhangau (GEN)

C-S-232 Hany Khalil M CA 93405 E D N Malawi Groundnuts 7/1/2012 7/17/2012 17 $7,990 $243 T P Mthirasembe

C-S-233 Lynda Swenson F CA 92103 P W/N Y Zimbabwe Flexible 6/28/2012 7/19/2012 22 $10,340 $0 F S Dairy Farmers Association

C-S-234 Vincent Wright M TX 75647 P D Y Mozambique Oilseeds 7/3/2012 7/22/2012 20 $9,400 $1,165 E M ALIMI Cooperative

C-S-235 Scott Stovall M NM 87505 F W/N Y Zimbabwe Flexible 7/14/2012 8/3/2012 21 $9,870 $300 E S AGMARK

C-S-236 Zacch Olorunnipa M FL 32309 E D Y Malawi Horticulture 7/17/2012 8/3/2012 18 $8,460 $350 E S Goliati Tomato Processing Cooperative Society Ltd (GTPC)

C-S-237 Charlene Nash F TN 37377 P D Y Mozambique Flexible 7/22/2012 8/5/2012 15 $7,050 $100 C F Caritas de Manica

C-S-238 David Eding M WA 98683 N W/H Y Malawi Horticulture 7/27/2012 8/14/2012 19 $8,930 $250 E M Goliati Tomato Processing Cooperative Society Ltd (GTPC)

C-S-239 Lionel Dawson M OK 74075 E As N Malawi Flexible 7/27/2012 8/14/2012 19 $8,930 $130 T F Small Scale Livestock and Livelihood Program (SSLLP)

C-S-240 Terry Gipson M OK 74075 E W/N N Malawi Flexible 7/27/2012 8/14/2012 19 $8,930 $1,115 T F Small Scale Livestock and Livelihood Program (SSLLP)

C-S-241 Dorothy Blair F PA 16827 E D N Mozambique Flexible 8/1/2012 8/18/2012 18 $8,460 $536 T S Faculdade de Engenharia Alimentar (FEA)

C-S-242 Tara Sabre Collier F MD 21210 N Am Y Angola Horticulture 8/8/2012 8/20/2012 13 $6,110 $400 E S CESACOOP

C-S-243 Lynda Swenson F CA 92103 P W/N Y Malawi Soybeans 8/15/2012 8/30/2012 16 $7,520 $17 F P Domasi Soya Milk and Peanut Butter Production Cooperative

C-S-244 Bruce Dolph M CA 90266 P W/N Y Malawi Soybeans 8/11/2012 9/1/2012 22 $10,340 $24 E M Bowe Farmers and Marketing Cooperative (BFMC)

C-S-245 Ronald Overmyer M OH 43449 P D Y Mozambique Oilseeds 8/14/2012 9/1/2012 19 $8,930 $1,695 T S Faculdade de Agricultura de Cuamba (FAC)

C-S-246 Helen Dolph F CA 90266 P D Y Malawi Groundnuts 8/11/2012 9/1/2012 22 $10,340 $0 F S Kamwendo Cooking Oil Group

C-S-247 Yaovi Djissenou M MD 20877 G B/H Y Malawi Groundnuts 8/11/2012 9/1/2012 22 $10,340 $20 E S Mthirasembe

C-S-248 Heather DeLong F CO 80205 C D N Mozambique Horticulture 8/17/2012 9/2/2012 17 $7,990 $127 O S Nhabirira Association

C-S-249 David Wilson M MD 21801 G D N Malawi Groundnuts 8/18/2012 9/7/2012 21 $9,870 $240 C F Chovwano for Development

C-S-250 Clifford Ruder M TX 75075 G D Y Malawi Horticulture 8/24/2012 9/9/2012 17 $7,990 $380 O S Saju Agrodealers

C-S-251 Michael Sliwka M DC 20001 S D Y Mozambique Oilseeds 8/22/2012 9/9/2012 19 $8,930 $100 T S IKURU

C-S-252 Joan Lowell F AZ 85258 N W/N Y Zimbabwe Flexible 8/20/2012 9/9/2012 21 $9,870 $150 E M Zimbabwe Farmers Union

C-S-253 Irving Lowell M AZ 85258 P W/N Y Zimbabwe Flexible 8/20/2012 9/9/2012 21 $9,870 $150 E M AGMARK

C-S-254 Herbert Reed M MD 20770 G W/N N Mozambique Oilseeds 8/28/2012 9/15/2012 19 $8,930 $0 C F Uniao Faz a Forca

C-S-255 David Slusser M PA 16870 Rtd D N Mozambique Horticulture 9/1/2012 9/20/2012 20 $9,400 $145 O M Associação Distrital de Agricultores de Manica (ADAMA)

C-S-256 Kaye Slusser F PA 16870 Rtd D Y Mozambique Horticulture 9/1/2012 9/20/2012 20 $9,400 $145 O S Associação Distrital de Agricultores de Manica (ADAMA)

C-S-257 Kathryn Pereira F WI 53715 E W/N Y Mozambique Horticulture 9/5/2012 9/21/2012 17 $7,990 $350 E M Caritas de Messica

C-S-258 James Traub M IL 61856 P D N Mozambique Oilseeds 9/8/2012 9/23/2012 16 $7,520 $1,111 E F Faculdade de Agricultura de Cuamba (FAC)

C-S-259 Connie Burleson F MT 59001 Rtd D Y Mozambique Horticulture 9/12/2012 9/30/2012 19 $8,930 $130 E M Grupo de Empreededores de Nhangau (GEN)

C-S-260 Wayne Burleson M MT 59001 Rtd W/N Y Mozambique Horticulture 9/12/2012 9/30/2012 19 $8,930 $130 C F Grupo de Empreededores de Nhangau (GEN)

1,684 $791,480 $44,463FY12 TOTAL
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Table 1a: Volunteer Assignment Data FY11

C-S-95 Kathryn Pereira F WI 53715 E W/N Y Mozambique Horticulture 9/9/2010 10/1/2010 23 $10,810 $0 E M Mecupes Farm

C-S-96 Lynda Swenson F CA 92103 P W/N Y Angola Horticulture 10/28/2010 11/11/2010 16 $7,520 $3,440 E M Twassuka

C-S-97 Jeanne Bartholomew F OH 43128 N W/N Y Malawi Horticulture 11/2/2010 11/21/2010 21 $9,870 $807 O F Njati Farming Association

C-S-98 David Wagner M AZ 85262 P W/N N Mozambique Oilseeds 11/6/2010 11/24/2010 20 $9,400 $1,500 E S CAN of Nocololo

C-S-99 Florence Wagner F AZ 85262 P D Y Mozambique Oilseeds 11/6/2010 11/24/2010 20 $9,400 $1,500 E S CAN of Naihava

C-S-100 Steven Tammeus M CO 80126 P W/N Y Mozambique Oilseeds 12/1/2010 12/13/2010 13 $6,110 $150 E S Association for Sustainable Development (ABIODES)

C-S-101 Jennifer Bowman F WA 99163 F D N Malawi Soybeans 1/3/2011 1/20/2011 18 $8,460 $0 T P Tendai Agrodealers

C-S-102 Ralph Bucca M MD 21853 N W/N N Malawi Horticulture 1/3/2011 1/22/2011 20 $9,400 $89 E F Naturals.m

C-S-103 Mary Albrecht F WI 54411 Rtd W/N Y Zimbabwe Flexible 1/11/2011 2/4/2011 25 $11,750 $210 E M Zimbabwe Farmers Union

C-S-104 David Wagner M AZ 85262 P W/N Y Angola Horticulture 1/15/2011 2/1/2011 18 $8,460 $0 E M Cooperativo Dombe Grande (CAPIAD)

C-S-105 Robert Albrecht M WI 54411 Rtd W/N Y Zimbabwe Flexible 1/11/2011 2/4/2011 25 $11,750 $210 F S Zimbabwe Farmers Union

C-S-106 Cliff Wener M IL 60093 E D N Malawi Horticulture 1/19/2011 2/9/2011 22 $10,340 $10 T P Biriwiri Farmers & Marketing Cooperative Society Limited (BIFAM)

C-S-107 Lynda Swenson F CA 92103 P W/N Y Angola Horticulture 1/24/2011 2/10/2011 18 $8,460 $0 O M Primeiro de Maio

C-S-108 Kenneth Rice M PA 17702 P W/N Y Mozambique Oilseeds 2/5/2011 2/22/2011 18 $8,460 $418 T F Lozane Farms

C-S-109 William Nichols M MA 02459 P W/N Y Malawi Soybeans 2/4/2011 2/23/2011 20 $9,400 $30 E P Tendai Agrodealers

C-S-110 Thomas Allen M MT 59522 E W/N N Mozambique Oilseeds 2/12/2011 3/2/2011 19 $8,930 $1,680 T F CAN of Nocololo

C-S-111 Tim Will M NC 28039 P W/N Y Angola Legumes 2/19/2011 3/10/2011 20 $9,400 $0 C S Diolinda Rodrigues Cooperative

C-S-112 Alan Bair M PA 17512 Rtd D N Malawi Horticulture 3/5/2011 3/21/2011 17 $7,990 $93 E S Lobi Horticulture Association

C-S-113 David Bernheisel M DE 19958 G W/N Y Mozambique Oilseeds 3/1/2011 3/21/2011 21 $9,870 $0 E S Napalame Acissa Ruace

C-S-114 Sharma Pillalamarri M NJ 07920 P As N Malawi Groundnuts 3/19/2011 4/4/2011 17 $7,990 $269 T P Ndatani Investments

C-S-115 John Caldeira M TX 75006 C W/H Y Mozambique Horticulture 3/19/2011 4/6/2011 19 $8,930 $80 E M Dengo

C-S-116 Mark Nelson M UT 84713 E D N Malawi Horticulture 3/28/2011 4/18/2011 22 $10,340 $383 T F Biriwiri Farmers & Marketing Cooperative Society Limited (BIFAM)

C-S-117 Gary Drimmer M IL 60616 P W/N N Mozambique Oilseeds 4/2/2011 4/19/2011 18 $8,460 $400 T F IKURU

C-S-118 Loren Parks M CA 95828 P W/N Y Angola Horticulture 4/3/2011 4/23/2011 21 $9,870 $1,450 E M Cooperativo Agro-Industrial de Cavaco (CAIC)

C-S-119 Lynda Swenson F CA 92103 P W/N Y Angola Legumes 4/5/2011 4/24/2011 20 $9,400 $0 E M Primeiro de Maio

C-S-120 Dianne Twete F OR 97473 P D Y Mozambique Oilseeds 4/1/2011 4/24/2011 24 $11,280 $1,400 T F Association for the Agricultural Development of  the Household Sector 

C-S-121 William Nichols M MA 2459 P W/N Y Mozambique Oilseeds 4/9/2011 4/27/2011 19 $8,930 $10 E M Cooperativa Kugata Kuchanda

C-S-122 Robert Bond M NC 28787 G D Y Angola Horticulture 4/9/2011 4/28/2011 20 $9,400 $0 E M Fazenda Sofia

C-S-123 Leroy Jackson M VA 22039 Rtd B/H N Zimbabwe Flexible 3/26/2011 4/28/2011 34 $15,980 $0 O S Zimbabwe Farmers Union

C-S-124 Randall Dickey M CO 80908 R D Y Mozambique Oilseeds 4/23/2011 5/14/2011 22 $10,340 $264 E S Seeds of Mozambique, SARL (SEMOC)

C-S-125 Michael Brugger M OH 44691 P W/N Y Mozambique Oilseeds 5/7/2011 5/22/2011 16 $7,520 $733 T P ALIMI Cooperative

C-S-126 Harold Lynn Beck M IL 62024 E W/N N Angola Horticulture 5/7/2011 5/22/2011 16 $7,520 $0 E F Fazenda Sofia

C-S-127 Ralph Bucca M MD 21853 N W/N Y Mozambique Horticulture 5/4/2011 5/25/2011 22 $10,340 $120 T P Instituto Superior Politécnico de Manica (ISPM)

C-S-128 Ann Savage F OR 97034 P W/N Y Angola Legumes 5/15/2011 6/5/2011 22 $10,340 $0 F M Cooperativo Dombe Grande (CAPIAD)

C-S-129 Pradeep K. Patnaik M TN 37027 G As Y Zimbabwe Flexible 5/14/2011 6/5/2011 23 $10,810 $140 T M Zimbabwe Farmers Union

C-S-130 Patrick McCaig M CA 93277 Rtd D Y Mozambique Oilseeds 5/28/2011 6/12/2011 16 $7,520 $80 O P Seeds of Mozambique, SARL (SEMOC)

C-S-131 Lynda Swenson F CA 92103 P W/N Y Zimbabwe Flexible 5/25/2011 6/14/2011 21 $9,870 $45 F M Zimbabwe Farmers Union

C-S-132 Kenneth Rice M PA 17702 P W/N Y Angola Legumes 6/3/2011 6/18/2011 16 $7,520 $0 O F Mandes Talveres

C-S-133 Nathan Emery M OA N/A F D N Zimbabwe Flexible 6/21/2011 7/2/2011 12 $5,640 $500 E M Zimbabwe Farmers Union

C-S-134 Lynda Swenson F CA 92103 P W/N Y Angola Horticulture 6/29/2011 7/12/2011 14 $6,580 $0 F F Chipipa Cooperative

C-S-135 Redempta Kegode F MO 64468 E D N Malawi Horticulture 6/27/2011 7/15/2011 19 $8,930 $371 T P Naturals.m

C-S-136 Linda Burnham Larish F HI 96749 G W/N Y Malawi Horticulture 6/30/2011 7/17/2011 18 $8,460 $133 T F Lobi Horticulture Association

C-S-137 Richard Lewis M NC 27587 R D N Mozambique Oilseeds 7/1/2011 7/22/2011 22 $10,340 $0 E M Sementes Njara Yapera LDA

C-S-138 Christine Blackledge F MI 49684 P W/N N Malawi Horticulture 7/9/2011 7/27/2011 19 $8,930 $73 F S Biriwiri Farmers & Marketing Cooperative Society Limited (BIFAM)

C-S-139 Samuel D Kouame M NC 27606 R D N Malawi Soybeans 7/13/2011 7/28/2011 16 $7,520 $1,200 E S Exagris Africa Limited

C-S-140 Malcolm Manners M FL 33801 E W/N Y Angola Horticulture 7/12/2011 7/28/2011 17 $7,990 $0 T F Coopecunha

C-S-141 Amavi Bada M GA 30228 P B/N Y Angola Legumes 7/13/2011 7/30/2011 18 $8,460 $40 E M Tuamamako

C-S-142 Julie Miranda Longland F OA N/A P As Y Mozambique Oilseeds 7/6/2011 7/31/2011 26 $12,220 $0 O P Laboratorio Regional de Semente

C-S-143 Scott Stovall M NM 87505 F W/N Y Mozambique Horticulture 7/22/2011 8/7/2011 17 $7,990 $730 F S Caritas de Messica

C-S-144 George Kegode M MO 64468 E D Y Malawi Horticulture 7/27/2011 8/8/2011 13 $6,110 $30 C F Green Shop

C-S-145 Jim Valentine M CA 93720 Rtd W/N Y Malawi Horticulture 7/30/2011 8/15/2011 17 $7,990 $30 O S Naturals.m

C-S-146 Paul Wojtkowski M MA 01201 P D N Zimbabwe Flexible 8/1/2011 8/17/2011 17 $7,990 $0 C F Zimbabwe Farmers Union

C-S-147 Martha Denney F CO 80526 E D N Angola Legumes 8/10/2011 8/19/2011 10 $4,700 $150 O S Action for Environment and Human Development (ADRA)

C-S-148 Harold Lynn Beck M IL 62024 E W/N N Angola Horticulture 8/3/2011 8/21/2011 19 $8,930 $1,350 T F IIA

C-S-149 Lloyd Walker M CO 80526 Rtd D Y Angola Legumes 8/12/2011 8/31/2011 20 $9,400 $70 T F Palmeirinhas

C-S-150 Sharma Pillalamarri M NJ 07920 P As Y Mozambique Oilseeds 8/10/2011 8/28/2011 19 $8,930 $800 T P Olipa-ODES

C-S-151 Helen Dolph F CA 90266 P D Y Malawi Groundnuts 8/11/2011 8/28/2011 18 $8,460 $0 E S Kamwendo Cooking Oil Group

C-S-152 Bruce Dolph M CA 90266 P W/N Y Malawi Groundnuts 8/11/2011 8/28/2011 18 $8,460 $304 E M Kamwendo Cooking Oil Group

C-S-153 Jerome Heuertz M AZ 85375 Rtd D Y Mozambique Horticulture 8/14/2011 8/30/2011 17 $7,990 $800 O F Caritas de Manica

C-S-154 Charlene Nash F TN 37377 P D Y Mozambique Horticulture 8/14/2011 8/30/2011 17 $7,990 $800 C F Caritas de Manica

C-S-155 Terrill Christensen M ID 83274 F W/N Y Zimbabwe Flexible 8/22/2011 9/7/2011 17 $7,990 $100 T P Zimbabwe Farmers Union

C-S-156 Michael Brugger M OH 44691 P W/N Y Malawi Horticulture 8/30/2011 9/12/2011 14 $6,580 $0 T F Biriwiri Farmers & Marketing Cooperative Society Limited (BIFAM)

C-S-157 John Caldeira M TX 75006 C W/H Y Mozambique Oilseeds 8/28/2011 9/14/2011 18 $8,460 $80 E P ProsAgro

C-S-158 Randall Dickey M CO 80908 R D Y Mozambique Oilseeds 8/27/2011 9/16/2011 21 $9,870 $2,010 E M COPSEMA

C-S-159 Gertrude Musaindapo F IN 46112 G D N Malawi Groundnuts 8/28/2011 9/16/2011 20 $9,400 $0 T P Mitundu Agro Processors

C-S-160 Ann Savage F OR 97034 P W/N Y Angola Horticulture 8/31/2011 9/20/2011 21 $9,870 $500 F M Ekolelo Cooperetive

C-S-161 David Wagner M AZ 85262 P W/N Y Zimbabwe Flexible 9/1/2011 9/22/2011 22 $10,340 $0 F M Zimbabwe Farmers Union

C-S-162 Florence Wagner F AZ 85262 P D Y Zimbabwe Flexible 9/1/2011 9/22/2011 22 $10,340 $0 O M Zimbabwe Farmers Union

C-S-163 Velma Gwishiri F NC 28345 P D Y Malawi Groundnuts 9/5/2011 9/23/2011 19 $8,930 $273 E S Ndatani Investments

C-S-164 Alan Bair M PA 17512 Rtd D Y Mozambique Oilseeds 9/8/2011 9/25/2011 18 $8,460 $0 E S Cooperativa Kugata Kuchanda

C-S-165 Tara Sabre Collier F MD 21210 N Am Y Angola Legumes 9/12/2011 9/30/2011 19 $8,930 $600 E M Coacuca Cooperative

C-S-166 Jack Meyers M NM 87557 P W/N Y Angola Horticulture 9/11/2011 9/30/2011 20 $9,400 $0 C S CESACOOP

C-S-167 Joan Lowell F AZ 85258 N W/N N Malawi Groundnuts 9/14/2011 9/30/2011 17 $7,990 $35 E M Kamwendo Cooking Oil Group

C-S-168 Irving Lowell M AZ 85258 P W/N N Malawi Soybeans 9/14/2011 9/30/2011 17 $7,990 $11 E M Tayamba Mchinji Boma

C-S-169 Carlton Pomeroy M FL 43701 P W/N N Mozambique Horticulture 9/14/2011 9/30/2011 17 $7,990 $1,760 C F National Association of Rural Extension (AENA)

C-S-170 Suzanne Ginger F IL 61531 F D Y Malawi Horticulture 9/14/2011 9/30/2011 17 $7,990 $250 E S Njati Farming Association

C-S-171 Steven Tammeus M CO 80126 P W/N Y Malawi Groundnuts 9/18/2011 9/30/2011 13 $6,110 $0 O P NASFAM

C-S-172 Christine Blackledge F MI 49684 P W/N Y Angola Horticulture 9/9/2011 9/30/2011 22 $10,340 $0 E M CESACOOP

1,479 $695,130 $28,511FY11 TOTAL
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Table 1a: Volunteer Assignment Data FY10

C-S-33 David Bernheisel M DE 19958 G W/N Y Malawi Horticulture 9/14/2009 10/3/2009 20 $9,400 $150 T P Biriwiri Farmers & Marketing Cooperative Society Limited (BIFAM)

C-S-34 Matilde Paino D'Urzo F IN 47901 P W/N Y Mozambique Horticulture 9/16/2009 10/4/2009 19 $8,930 $2,750 T F Entrepreneur Development Initiative

C-S-36 Esendugue Greg Fonsah M GA 31794 E B/N Y Mozambique Horticulture 9/18/2009 10/5/2009 18 $8,460 $300 T P ADEM

C-S-35 Jim Gibbons M FL 34950 F W/N Y Mozambique Horticulture 9/18/2009 10/6/2009 19 $8,930 $300 T M ADEM

C-S-37 David Buttgen M AR 72616 Rtd W/N Y Malawi Soybeans 9/19/2009 10/10/2009 22 $10,340 $1,664 E P C-Fish

C-S-38 Ann Savage F OR 97034 P W/N Y Angola Horticulture 9/23/2009 10/12/2009 20 $9,400 $0 T S Women's Cooperative of Kalenga

C-S-39 Joe Guenthner M ID 83843 E W/N Y Malawi Horticulture 9/30/2009 10/13/2009 14 $6,580 $45 T P Biriwiri Farmers & Marketing Cooperative Society Limited (BIFAM)

C-S-40 Scott Perry M KS 66052 P D N Nepal Flexible 9/30/2009 10/21/2009 22 $10,340 $0 T S SEHBO

C-S-41 Curtis Swift M CO 81501 E W/N N Mozambique Horticulture 10/9/2009 10/31/2009 23 $10,810 $875 O S Olipa-ODES

C-S-42 Bryce Malsbary M NC 28791 Rtd W/N Y Nepal Flexible 10/21/2009 11/5/2009 17 $7,990 $0 O S Deudhunga Multipurpose Cooperative Limited (DMCL)

C-S-43 Lynda Swenson F CA 92103 P W/N Y Mozambique Horticulture 10/25/2009 11/12/2009 20 $9,400 $1,111 T P Association for the Agricultural Development of  the Household Sector 

C-S-44 Phillip Stahlman M KS 67601 E W/N Y Malawi Horticulture 10/25/2009 11/14/2009 22 $10,340 $0 T F Crop Life - RUMARK

C-S-45 Kenneth Rice M PA 17702 P W/N Y Mozambique Horticulture 10/31/2009 11/18/2009 20 $9,400 $0 T M Semente Perfeita

C-S-46 Terrill Christensen M ID 83274 F W/N Y Mozambique Horticulture 11/10/2009 11/27/2009 18 $8,460 $1,760 T P ADEM

C-S-47 Rick Christensen M ID 83401 Rtd W/N Y Mozambique Horticulture 11/10/2009 11/27/2009 18 $8,460 $1,760 T P ADEM

C-S-48 Richard Edwards M GA 30720 E W/N Y Mozambique Horticulture 11/29/2009 12/17/2009 19 $8,930 $2,000 T M Entrepreneur Development Initiative

C-S-49 Scott Perry M KS 66052 P D Y Malawi Groundnuts 12/3/2009 12/25/2009 23 $10,810 $45 F S Malimba

C-S-50 Lynda Swenson F CA 92103 P W/N Y Malawi Horticulture 1/1/2010 1/18/2010 18 $8,460 $152 E S Naturals.m

C-S-51 George Kegode M MO 64468 E D Y Malawi Horticulture 1/1/2010 1/23/2010 23 $10,810 $658 T S Naturals.m

C-S-52 Larry Paukert M TX 76036 E W/N Y Malawi Groundnuts 1/5/2010 1/26/2010 22 $10,340 $50 T P Mitundu Agro Processors

C-S-53 J. Peter Clark M IL 60302 P W/N Y Malawi Horticulture 1/7/2010 1/30/2010 24 $11,280 $522 T P Nali Industries

C-S-54 Linda Burnham Larish F HI 96749 G W/N Y Malawi Horticulture 1/15/2010 2/3/2010 20 $9,400 $182 T F Lobi Horticulture Association

C-S-55 Jock Brandis M NC 28401 N W/N Y Malawi Horticulture 1/22/2010 2/7/2010 17 $7,990 $841 T F C to C Engineering Foundry & Machinery

C-S-57 Loren Parks M CA 95828 P W/N N Malawi Horticulture 1/29/2010 2/17/2010 20 $9,400 $211 E M Panji Brothers and Sisters Agro Enterprise

C-S-58 Kevin Heaton M UT 84759 E W/N N Mozambique Horticulture 1/31/2010 2/19/2010 20 $9,400 $0 T F The Power of Manica Farmers (SIWAMA)

C-S-59 Alejandro Rivero M OK 73132 E W/H Y Nepal Flexible 2/3/2010 3/4/2010 30 $14,100 $0 T S The Standard Nursery

C-S-62 Robert Weinberg M NC 28805 P W/N N Nepal Flexible 2/15/2010 3/21/2010 35 $16,450 $17 O S NACCFL

C-S-63 Steven Tammeus M CO 80126 P W/N N Malawi Horticulture 3/7/2010 3/24/2010 18 $8,460 $100 E M Naturals.m

C-S-64 Fred Boeshans M ND 58790 P W/N Y Malawi Soybeans 3/9/2010 3/31/2010 23 $10,810 $0 T M Nacholi Youth Organization (NAYO)

C-S-65 Ricky Johnson M MN 55112 C W/N Y Malawi Soybeans 3/10/2010 3/30/2010 21 $9,870 $300 T F Ndatani Investments

C-S-66 Phillip Stahlman M KS 67601 E W/N Y Malawi Flexible 3/24/2010 4/12/2010 20 $9,400 $0 T F Crop Life - RUMARK

C-S-67 Thomas Gardiner M VA 22152 N W/N Y Mozambique Oilseeds 3/26/2010 4/13/2010 19 $8,930 $1,800 E S CAN of Nocololo

C-S-68 Henry McNeilly M OA N/A Rtd W/N Y Mozambique Oilseeds 3/26/2010 4/13/2010 19 $8,930 $2,750 E S Caritas de Messica

C-S-69 Michael Brugger M OH 44691 P W/N N Malawi Groundnuts 4/7/2010 4/25/2010 19 $8,930 $0 O M C to C Engineering Foundry & Machinery

C-S-72 Robert Kent M CA 92024 R W/N N Malawi Horticulture 4/25/2010 5/10/2010 16 $7,520 $136 F M Green Shop

C-S-73 Matilde Paino D'Urzo F IN 47901 P W/N Y Mozambique Horticulture 4/26/2010 5/9/2010 14 $6,580 $1,450 E F Youth Farmers Club of Muepane

C-S-77 Pradeep K. Patnaik M TN 37027 G As Y Malawi Flexible 6/11/2010 7/4/2010 24 $11,280 $175 E M Nacholi Youth Organization (NAYO)

C-S-79 Kenneth Rice M PA 17702 P W/N Y Zimbabwe Flexible 7/24/2010 8/10/2010 18 $8,460 $0 E S Zimbabwe Farmers Union

C-S-80 Thomas Reynolds M AZ 85284 P W/N Y Malawi Horticulture 7/19/2010 8/8/2010 21 $9,870 $326 T F Green Shop

C-S-81 Thomas Dumble M MI 49913 P W/N Y Malawi Horticulture 7/31/2010 8/16/2010 17 $7,990 $74 T F Nellie Kalizang'Oma

C-S-82 Linda Burnham Larish F HI 96749 G W/N Y Mozambique Oilseeds 8/4/2010 8/21/2010 18 $8,460 $100 T F Caritas de Messica

C-S-85 Robert Albrecht M WI 54411 Rtd W/N Y Mozambique Oilseeds 8/7/2010 8/25/2010 19 $8,930 $41 T P ACIANA

C-S-86 Mary Albrecht F WI 54411 Rtd W/N Y Mozambique Horticulture 8/7/2010 8/25/2010 19 $8,930 $0 O M Instituto Superior Politécnico de Manica (ISPM)

C-S-87 James Bell M MD 20816 C D N Mozambique Oilseeds 8/11/2010 9/4/2010 25 $11,750 $972 E M Seeds of Mozambique, SARL (SEMOC)

C-S-88 Richard Edwards M GA 30720 E W/N Y Zimbabwe Flexible 8/20/2010 9/6/2010 18 $8,460 $0 E S Zimbabwe Farmers Union

C-S-90 Andrew Goldberg M MA 02138 P W/N Y Mozambique Oilseeds 9/5/2010 9/23/2010 19 $8,930 $428 E M Seeds of Mozambique, SARL (SEMOC)

C-S-91 Velma Gwishiri F NC 28345 P D Y Zimbabwe Flexible 9/7/2010 9/29/2010 23 $10,810 $600 E M Zimbabwe Farmers Union

C-S-92 Rick Christensen M ID 83401 Rtd W/N Y Malawi Horticulture 9/9/2010 9/29/2010 21 $9,870 $53 T P Lobi Horticulture Association

C-S-93 Terrill Christensen M ID 83274 F W/N Y Malawi Horticulture 9/9/2010 9/29/2010 21 $9,870 $277 T P Exagris Africa Limited

C-S-94 Kenneth Rice M PA 17702 P W/N Y Mozambique Oilseeds 9/9/2010 9/30/2010 22 $10,340 $200 E F Instituto Superior Politécnico de Manica (ISPM)

1,017 $477,990 $25,175

Table 1a: Volunteer Assignment Data FY09

C-S-1 Charles Bruce Williams III M NC 28409 P W/N N Angola Horticulture 2/7/2009 2/22/2009 16 $7,520 $0 E P N/A

C-S-2 Richard Tinsley M CO 80525 Rtd W/N N Malawi Soybeans 2/23/2009 3/16/2009 22 $10,340 $3,455 E S N/A

C-S-3 Kathryn Pereira F WI 53715 E W/N N Mozambique Horticulture 4/7/2009 5/7/2009 31 $14,570 $2,660 O S N/A

C-S-4 Tim Will M NC 28039 P W/N N Angola Legumes 4/26/2009 5/9/2009 14 $6,580 $0 E P N/A

C-S-5 Richard Leep M MI 49301 E W/N N Mozambique Oilseeds 5/11/2009 5/29/2009 19 $8,930 $0 E F CAN of Nocololo

C-S-6 Gary Hickman M CA 95338 P W/N N Malawi Horticulture 5/12/2009 5/27/2009 16 $7,520 $2,129 T F Exagris Africa Limited

C-S-7 Hugh Price M NY 14456 Rtd W/N N Malawi Horticulture 5/12/2009 5/30/2009 19 $8,930 $0 E S N/A

C-S-8 Albert Ayeni M NJ 08824 E B/N N Malawi Flexible 6/7/2009 6/11/2009 5 $2,350 $0 E P N/A

C-S-9 Nelson Jacob M TX 77581 Rtd W/N N Malawi Flexible 5/16/2009 5/30/2009 15 $7,050 $2,219 O S Exagris Africa Limited

C-S-10 Matilde Paino D'Urzo F IN 47901 P W/N N Angola Horticulture 5/18/2009 5/31/2009 14 $6,580 $0 T F Fazenda Sofia

C-S-11 Pungu Okito M UT 84341 P B/N N Mozambique Oilseeds 6/15/2009 7/5/2009 21 $9,870 $0 O F N/A

C-S-12 Stephen Clanton M AL 35801 P W/N N Malawi Horticulture 6/17/2009 7/3/2009 17 $7,990 $2,999 O F NASFAM

C-S-13 Henry McNeilly M OA N/A Rtd W/N N Malawi Horticulture 6/25/2009 7/14/2009 20 $9,400 $100 E M Green Shop

C-S-14 Steven Pao M VA 23805 E As N Malawi Horticulture 7/5/2009 7/18/2009 14 $6,580 $352 E P Nali Industries

C-S-15 David Visher M CA 95616 P W/N N Malawi Horticulture 7/13/2009 7/29/2009 17 $7,990 $198 E M Lobi Horticulture Association

C-S-16 Eva Christensen F NH 03820 P W/N N Mozambique Horticulture 7/14/2009 8/2/2009 20 $9,400 $1,076 T F Caritas de Messica

C-S-17 Roger Holck M IA 50171 Rtd W/N N Malawi Horticulture 7/20/2009 8/4/2009 16 $7,520 $220 F S Green Shop

C-S-18 Terrill Christensen M ID 83274 F W/N N Mozambique Horticulture 7/25/2009 8/13/2009 20 $9,400 $1,150 T F ADEM

C-S-19 Jock Brandis M NC 28401 N W/N N Malawi Flexible 8/2/2009 8/16/2009 15 $7,050 $0 T S C to C Engineering Foundry & Machinery

C-S-20 Ricky Johnson M MN 55112 C W/N N Malawi Soybeans 8/3/2009 8/16/2009 14 $6,580 $291 T P D & E Alwuliwuli General Traders

C-S-21 Harold Lynn Beck M IL 62024 E W/N N Mozambique Horticulture 8/6/2009 8/22/2009 17 $7,990 $450 T M Manica Farmers Union (UCAMA)

C-S-22 Lynda Swenson F CA 92103 P W/N N Mozambique Horticulture 8/15/2009 9/4/2009 21 $9,870 $895 T S Okhalihera

C-S-23 Bernard Lennon M NC 28438 Rtd W/N N Malawi Groundnuts 8/16/2009 8/31/2009 16 $7,520 $2,210 T F Maleeza

C-S-24 Ralph Kurtzman M CA 94708 Rtd W/N N Mozambique Oilseeds 8/16/2009 9/14/2009 30 $14,100 $200 T S IKURU

C-S-25 Bruce Dolph M CA 90266 P W/N N Mozambique Horticulture 8/18/2009 9/10/2009 24 $11,280 $280 O F Manica Farmers Union (UCAMA)

C-S-26 Wayne Burleson M MT 59001 Rtd W/N N Malawi Horticulture 8/19/2009 9/1/2009 14 $6,580 $311 T F Lobi Horticulture Association

C-S-27 Valerie Stinger F CA 94303 P W/N N Malawi Horticulture 8/22/2009 9/8/2009 18 $8,460 $50 E S Green Shop

C-S-28 Gary Bullen M NC 27502 E W/N N Malawi Horticulture 8/24/2009 9/11/2009 19 $8,930 $142 E S Total Land Care

C-S-29 Kim Tungate F NC 27312 E W/N N Mozambique Horticulture 9/5/2009 9/20/2009 16 $7,520 $200 T S IKURU

C-S-31 Mary Albrecht F WI 54411 Rtd W/N N Mozambique Horticulture 9/8/2009 9/24/2009 17 $7,990 $1,860 T M Caritas de Messica

C-S-32 Iraj Motazedian M OR 97330 E W/N N Mozambique Horticulture 9/15/2009 9/29/2009 15 $7,050 $1,150 T F Semente Perfeita

552 $259,440 $24,597

5,971 $2,806,370 $142,697

In Table 1a, Volunteers coded as having no prior F2F experience should be interpreted as volunteers who have no prior F2F experience in the Southern Africa region, but it does not necessarily mean they have no prior F2F experience in other regions (with CNFA or other implementers). 

Due to the way our management information system is programmed, some volunteers may have their first F2F experience in another region, but are coded as not having prior experience.

LOP TOTAL

In order to standardize reporting measures across all fiscal years, the following Angola associate award volunteers previously reported in Table 1a and Table 1b in FY09 and FY10 have been removed: C-S-30,56, 60, 62, 70, 71, 74-76, 78, 83-84. The three associate award volunteers for 

FY11 did not appear in previous reports. All associate award volunteers are recorded in the standalone summary indicator tables for the associate award. Assignment numbers for LWA volunteers remain consistent with the numbering in previous reports.

FY10 TOTAL

FY09 TOTAL
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C-S-261 30 14 44 30 14 44 0 4 8 0

C-S-262 12 4 16 12 4 16 3 0 0 0

C-S-263 17 18 35 0 0 0 2 0 0 1

C-S-264 9 4 13 9 4 13 0 0 4 0

C-S-265 38 14 52 8 4 12 1 2 0 1

C-S-266 240 10 250 240 10 250 0 3 0 0

C-S-267 10 0 10 4 0 4 0 2 1 0

C-S-268 1 0 1 1 0 1 2 1 0 0

C-S-269 8 0 8 8 0 8 2 1 0 0

C-S-270 8 8 16 0 0 0 0 2 0 3

C-S-271 14 11 25 14 11 25 2 0 0 0

C-S-272 3 16 19 3 13 16 0 3 0 0

C-S-273 13 5 18 12 5 17 3 0 0 0

C-S-274 8 3 11 5 3 8 1 1 0 1

C-S-275 7 15 22 6 14 20 1 3 0 0

C-S-276 23 26 49 8 8 16 1 4 0 0

C-S-277 7 24 31 3 24 27 0 4 0 0

C-S-278 40 2 42 17 0 17 1 1 2 0

C-S-279 4 4 8 2 2 4 5 8 1 0

C-S-280 16 48 64 16 48 64 0 3 2 0

C-S-281 25 5 30 0 0 0 0 5 2 7

C-S-282 18 9 27 18 9 27 4 5 0 0

C-S-283 90 29 119 90 29 119 1 3 0 1

C-S-284 13 22 35 13 17 30 2 1 0 0

C-S-285 4 4 8 4 4 8 0 2 1 0

C-S-286 60 15 75 60 15 75 1 1 1 0

C-S-287 13 5 18 6 3 9 0 1 0 2

C-S-288 31 1 32 24 1 25 0 1 0 3

C-S-289 3 0 3 3 0 3 2 2 1 0

C-S-290 6 17 23 6 17 23 0 2 2 0

C-S-291 6 17 23 6 17 23 1 3 0 0

C-S-292 11 6 17 5 4 9 0 0 1 5

C-S-293 26 9 35 11 5 16 0 1 1 1

C-S-294 6 15 21 6 15 21 3 1 1 0

C-S-295 34 28 62 4 18 22 2 3 1 0

C-S-296 10 22 32 10 22 32 0 4 0 0

C-S-297 15 20 35 10 15 25 0 3 0 0

C-S-298 14 10 24 14 10 24 0 1 3 0

C-S-299 6 5 11 6 5 11 1 1 0 1

C-S-300 7 4 11 7 4 11 3 0 0 0

C-S-301 43 23 66 29 14 43 0 0 0 2

C-S-302 14 6 20 14 6 20 0 0 0 3

C-S-303 6 0 6 3 0 3 0 2 0 1

C-S-304 105 73 178 100 70 170 0 3 0 0

C-S-305 28 7 35 15 1 16 0 2 0 0

C-S-306 0 1 1 0 0 0 0 1 1 0

C-S-307 31 22 53 24 16 40 0 0 0 6

C-S-308 37 17 54 27 15 42 1 1 0 1

C-S-309 37 17 54 27 15 42 1 0 1 1

C-S-310 2 0 2 0 0 0 0 1 0 2

C-S-311 17 3 20 15 2 17 1 1 1 0

C-S-312 1 0 1 1 0 1 0 2 0 1

C-S-313 17 0 17 17 0 17 1 1 1 0

C-S-314 272 32 304 272 32 304 0 3 0 0

C-S-315 13 4 17 11 4 15 0 0 0 3

C-S-316 16 3 19 2 1 3 2 1 0 0

C-S-317 5 3 8 0 0 0 0 3 0 2

C-S-318 24 13 37 12 10 22 0 0 0 4

C-S-319 28 2 30 28 2 30 0 1 3 0

C-S-320 4 4 8 4 4 8 4 6 1 0

C-S-321 8 2 10 4 1 5 1 2 0 0

C-S-322 13 3 16 13 3 16 0 0 0 0

C-S-323 3 18 21 0 0 0 2 0 0 0

C-S-324 57 4 61 57 4 61 1 1 1 0

C-S-325 43 20 63 43 20 63 0 3 0 0

C-S-326 8 0 8 8 0 8 0 0 0 0

FY13 

TOTAL

1,738 746 2,484 1,427 594 2,021 58 116 41 52

CNFA - Southern Africa

Farmer-to-Farmer

Table 1B: Volunteer Assignment Activity Data FY13

Table 1b: Volunteer Assignment Activity Data
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C-S-173 2 0 2 2 0 2 2 0 0 2

C-S-174 29 0 29 29 0 29 0 3 1 0

C-S-175 6 2 8 4 2 6 0 3 0 0

C-S-176 16 22 38 16 22 38 0 0 0 3

C-S-177 8 2 10 8 2 10 0 0 0 3

C-S-178 16 14 30 16 14 30 3 3 0 0

C-S-179 27 4 31 27 4 31 1 0 0 2

C-S-180 4 0 4 4 0 4 1 0 0 0

C-S-181 15 0 15 15 0 15 1 2 1 1

C-S-182 14 6 20 14 6 20 1 1 0 2

C-S-183 6 6 12 6 6 12 1 4 0 0

C-S-184 49 1 50 15 0 15 1 1 0 5

C-S-185 6 0 6 6 0 6 2 5 0 3

C-S-186 115 82 197 115 82 197 0 3 0 0

C-S-187 18 13 31 17 12 29 0 0 3 0

C-S-188 19 14 33 19 14 33 4 0 0 0

C-S-189 16 0 16 15 0 15 3 3 1 1

C-S-190 6 2 8 6 2 8 3 3 1 1

C-S-191 86 22 108 78 22 100 0 1 1 0

C-S-192 20 11 31 20 10 30 0 1 2 0

C-S-193 4 3 7 2 1 3 3 0 2 0

C-S-194 20 25 45 20 25 45 0 1 0 2

C-S-195 18 13 31 17 12 29 0 1 0 2

C-S-196 13 9 22 13 9 22 0 0 0 6

C-S-197 6 7 13 6 7 13 0 0 0 4

C-S-198 16 109 125 16 2 18 1 1 1 3

C-S-199 6 0 6 6 0 6 0 0 0 3

C-S-200 15 4 19 14 3 17 0 1 0 7

C-S-201 26 15 41 20 15 35 0 0 0 3

C-S-202 5 0 5 1 0 1 1 1 0 1

C-S-203 20 0 20 8 0 8 2 0 0 5

C-S-204 5 1 6 2 0 2 3 4 0 0

C-S-205 5 1 6 2 0 2 1 0 0 1

C-S-206 46 10 56 23 5 28 0 3 3 0

C-S-207 70 30 100 60 20 80 0 4 0 0

C-S-208 14 10 24 4 2 6 1 1 0 0

C-S-209 12 3 15 12 3 15 1 2 1 1

C-S-210 16 13 29 6 5 11 2 1 0 0

C-S-211 36 20 56 0 0 0 3 0 0 2

C-S-212 2 46 48 0 45 45 0 1 2 0

C-S-213 44 34 78 12 12 24 1 2 0 1

C-S-214 13 0 13 10 0 10 0 0 1 0

C-S-215 1 15 16 1 15 16 0 3 0 1

C-S-216 36 99 135 0 51 51 3 1 1 2

C-S-217 7 7 14 7 6 13 1 0 1 2

C-S-218 19 16 35 16 10 26 1 0 2 0

C-S-219 3 4 7 0 0 0 0 3 1 0

C-S-220 2 0 2 2 0 2 0 1 4 0

C-S-221 8 1 9 8 1 9 1 2 0 1

C-S-222 27 14 41 26 14 40 0 0 0 3

C-S-223 20 11 31 20 10 30 0 1 2 0

C-S-224 2 1 3 2 1 3 0 1 3 0

C-S-225 140 2 142 120 2 122 0 1 0 4

C-S-226 38 14 52 38 14 52 0 0 3 0

C-S-227 41 11 52 41 11 52 3 1 0 0

C-S-228 11 10 21 7 4 11 1 2 1 0

C-S-229 40 4 44 40 4 44 1 4 4 0

C-S-230 5 2 7 1 1 2 2 3 1 0

C-S-231 24 7 31 21 6 27 3 1 0 0

C-S-232 11 4 15 11 4 15 1 2 0 0

C-S-233 5 2 7 5 2 7 0 2 1 0

C-S-234 1 0 1 1 0 1 1 1 0 0

C-S-235 12 11 23 8 5 13 1 2 0 0

C-S-236 32 10 42 26 8 34 1 2 3 0

C-S-237 15 29 44 12 26 38 1 0 0 2

C-S-238 16 5 21 16 5 21 1 1 0 0

C-S-239 11 2 13 11 2 13 0 2 0 2

C-S-240 11 2 13 11 2 13 0 3 0 1

C-S-241 16 13 29 2 2 4 1 2 0 0

C-S-242 3 0 3 1 0 1 0 4 0 1

C-S-243 7 20 27 7 20 27 0 2 1 0

C-S-244 37 4 41 37 4 41 3 0 1 0

C-S-245 24 5 29 20 5 25 3 0 0 0

C-S-246 6 10 16 6 10 16 0 2 4 0

C-S-247 10 9 19 10 9 19 1 0 4 0

C-S-248 22 11 33 22 11 33 0 2 0 2

C-S-249 35 15 50 35 15 50 0 0 0 4

C-S-250 6 0 6 0 0 0 0 1 2 0

C-S-251 10 3 13 3 0 3 0 3 0 0

C-S-252 12 17 29 4 5 9 0 2 0 0

C-S-253 12 17 29 4 5 9 1 1 0 0

C-S-254 184 101 285 52 7 59 1 0 0 2

C-S-255 34 34 68 21 22 43 0 1 0 1

C-S-256 34 34 68 21 22 43 0 2 0 0

C-S-257 25 6 31 25 6 31 1 2 0 0

C-S-258 7 0 7 4 0 4 2 1 0 0

C-S-259 35 13 48 35 13 48 2 0 0 1

C-S-260 35 13 48 35 13 48 0 0 0 3

FY12 

TOTAL
1,982 1,162 3,144 1,481 737 2,218 79 120 59 96

Table 1B: Volunteer Assignment Activity Data FY12
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Table 1B: Volunteer Assignment Activity Data FY11

C-S-95 35 8 43 0 0 0 2 4 0 5

C-S-96 12 2 14 12 2 14 0 2 1 0

C-S-97 1 25 26 1 25 26 0 3 1 0

C-S-98 456 158 614 136 53 189 1 2 0 0

C-S-99 456 158 614 136 53 189 0 0 0 3

C-S-100 17 0 17 17 0 17 1 2 0 0

C-S-101 8 9 17 5 4 9 0 6 0 0

C-S-102 2 6 8 2 6 8 1 3 1 1

C-S-103 11 8 19 11 8 19 0 1 0 0

C-S-104 28 3 31 8 0 8 0 1 1 0

C-S-105 11 8 19 11 8 19 0 2 0 0

C-S-106 6 10 16 6 10 16 5 19 0 5

C-S-107 14 1 15 14 1 15 0 0 2 0

C-S-108 12 1 13 0 0 0 4 3 0 2

C-S-109 1 1 2 1 1 2 1 0 2 0

C-S-110 34 14 48 19 10 29 0 0 0 3

C-S-111 24 5 29 23 5 28 4 1 0 1

C-S-112 26 25 49 24 25 49 1 3 1 0

C-S-113 39 122 161 39 122 161 2 1 1 1

C-S-114 17 6 23 17 6 23 0 2 0 0

C-S-115 4 1 2 3 0 0 4 1 1 0

C-S-116 89 47 136 26 18 44 1 0 0 4

C-S-117 19 2 21 0 0 0 3 3 0 0

C-S-118 8 1 9 0 0 0 1 2 1 0

C-S-119 13 2 15 0 0 0 0 0 3 0

C-S-120 67 37 104 67 37 104 1 0 0 4

C-S-121 40 10 50 0 0 0 1 2 0 0

C-S-122 37 13 50 21 11 32 1 1 1 0

C-S-123 8 5 13 4 4 8 0 0 0 0

C-S-124 9 4 13 7 3 10 0 2 1 0

C-S-125 3 0 3 0 0 0 0 0 0 3

C-S-126 3 19 22 0 0 0 0 1 1 1

C-S-127 12 11 23 12 11 23 2 1 0 1

C-S-128 21 6 27 21 6 27 0 3 0 0

C-S-129 9 12 19 9 10 19 1 6 0 1

C-S-130 9 1 10 6 1 7 2 1 0 0

C-S-131 22 10 32 22 10 32 0 4 0 0

C-S-132 41 7 48 41 7 48 1 4 0 0

C-S-133 8 3 11 8 3 11 0 1 0 2

C-S-134 25 0 25 14 0 14 0 1 2 0

C-S-135 2 6 8 0 2 2 1 0 0 4

C-S-136 16 20 36 16 20 36 0 0 0 2

C-S-137 12 6 18 8 2 10 0 0 2 0

C-S-138 34 35 69 34 35 69 1 0 1 1

C-S-139 4 2 6 2 0 2 0 2 1 0

C-S-140 27 0 27 26 0 26 0 2 0 6

C-S-141 44 10 54 22 5 27 4 3 3 1

C-S-142 5 2 7 4 2 6 0 3 0 0

C-S-143 14 10 24 11 7 18 0 1 3 0

C-S-144 2 1 3 0 0 0 0 0 0 4

C-S-145 0 1 1 0 0 0 0 1 0 2

C-S-146 0 0 0 0 0 0 0 0 0 0

C-S-147 4 8 12 4 8 12 0 2 0 0

C-S-148 15 7 22 15 7 22 0 1 0 1

C-S-149 16 4 20 8 2 10 0 0 0 7

C-S-150 58 19 77 52 18 70 0 0 0 2

C-S-151 6 14 20 6 14 20 0 1 2 0

C-S-152 6 14 20 6 14 20 1 0 1 0

C-S-153 49 31 80 49 31 80 0 9 0 0

C-S-154 18 15 33 15 12 27 0 1 0 2

C-S-155 5 9 14 5 9 14 2 1 0 0

C-S-156 15 10 25 6 4 10 0 0 0 5

C-S-157 4 1 5 3 0 3 1 0 2 0

C-S-158 10 0 10 3 0 3 1 4 0 0

C-S-159 3 15 18 3 15 18 2 6 1 12

C-S-160 27 0 27 27 0 27 1 0 2 0

C-S-161 47 168 215 22 18 40 0 2 0 0

C-S-162 10 20 30 0 0 0 0 1 0 0

C-S-163 4 1 5 4 1 5 2 1 3 0

C-S-164 14 4 18 14 4 18 0 3 0 0

C-S-165 86 24 110 38 6 44 0 6 2 0

C-S-166 4 0 4 0 0 0 0 1 0 2

C-S-167 6 15 21 6 15 21 2 1 0 0

C-S-168 7 8 15 7 8 15 2 1 0 0

C-S-169 40 80 120 40 80 120 0 5 0 0

C-S-170 30 111 141 0 40 40 1 3 1 0

C-S-171 6 1 7 6 1 7 2 0 0 2

C-S-172 29 8 37 25 5 30 1 0 1 0

FY11 

TOTAL
2,336 1,441 3,770 1,230 845 2,072 64 149 45 90
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Table 1B: Volunteer Assignment Activity Data FY10

C-S-33 6 7 13 6 7 13 1 3 0 1

C-S-34 42 24 66 33 20 53 13 0 0 0

C-S-35 12 3 15 12 3 15 1 1 0 0

C-S-36 12 3 15 12 3 15 0 0 0 0

C-S-37 4 0 4 4 0 4 0 4 0 1

C-S-38 1 35 36 1 35 36 5 2 0 2

C-S-39 6 8 13 5 8 13 1 3 0 7

C-S-40 0 2 2 0 1 1 0 0 3 0

C-S-41 78 12 90 45 7 52 20 0 0 1

C-S-42 0 0 0 0 0 0 1 4 0 0

C-S-43 123 45 168 120 45 165 2 0 2 0

C-S-44 258 159 417 18 3 21 5 7 0 3

C-S-45 0 0 0 0 0 0 10 0 0 0

C-S-46 24 24 48 16 16 32 3 0 0 0

C-S-47 9 7 16 9 6 15 3 0 0 0

C-S-48 50 31 81 44 31 75 3 2 0 0

C-S-49 3 7 10 3 7 10 0 0 4 0

C-S-50 5 5 10 0 0 0 1 5 0 0

C-S-51 14 10 24 0 0 0 1 0 0 2

C-S-52 19 6 25 5 5 10 0 3 0 3

C-S-53 2 0 2 0 0 0 1 0 0 1

C-S-54 13 29 42 9 26 35 0 0 0 6

C-S-55 28 15 43 1 0 1 2 1 1 1

C-S-57 0 1 1 0 1 1 4 1 0 0

C-S-58 20 4 24 20 4 24 19 0 0 0

C-S-59 2 3 5 2 3 5 0 2 0 1

C-S-62 25 3 28 0 0 0 3 7 0 0

C-S-63 6 5 11 0 0 0 5 17 0 3

C-S-64 19 44 63 15 42 57 4 1 0 1

C-S-65 8 0 8 3 0 3 3 0 0 0

C-S-66 12 11 23 0 0 0 4 2 0 0

C-S-67 45 3 48 45 3 48 5 0 0 0

C-S-68 9 6 15 9 6 15 5 0 3 0

C-S-69 123 63 186 0 0 0 1 7 3 0

C-S-72 2 0 2 2 0 2 0 0 4 0

C-S-73 13 4 17 13 4 17 3 1 1 1

C-S-77 14 23 37 14 23 37 4 11 8 0

C-S-79 31 10 41 19 4 23 2 1 0 0

C-S-80 5 1 0 5 0 0 0 0 1 1

C-S-81 4 2 0 0 2 0 1 2 0 2

C-S-82 13 7 20 13 7 20 0 1 0 2

C-S-85 34 8 42 14 3 17 0 1 1 1

C-S-86 0 0 0 0 0 0 0 1 2 0

C-S-87 20 0 0 10 0 0 0 3 0 0

C-S-88 39 25 64 39 25 64 1 1 0 1

C-S-90 10 1 11 0 0 0 0 3 0 0

C-S-91 0 0 0 0 0 0 0 1 2 0

C-S-92 30 58 88 30 58 88 2 3 0 1

C-S-93 8 47 55 8 47 55 1 4 0 2

C-S-94 10 4 14 0 0 0 0 5 0 0

FY10 

TOTAL
1,211 765 1,943 604 455 1,042 140 110 35 44
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Table 1B: Volunteer Assignment Activity Data FY09

C-S-1 0 0 0 0 0 0 0 0 0 0

C-S-2 52 11 63 0 0 0 0 3 0 0

C-S-3 0 0 0 0 0 0 1 2 0 1

C-S-4 0 0 0 0 0 0 0 2 0 0

C-S-5 0 0 0 0 0 0 0 0 0 2

C-S-6 41 7 48 14 3 17 0 1 0 1

C-S-7 4 8 12 0 0 0 1 1 0 2

C-S-8 0 0 0 0 0 0 0 0 0 0

C-S-9 389 80 469 0 0 0 0 2 0 0

C-S-10 1 0 1 0 0 0 0 1 0 2

C-S-11 0 0 0 0 0 0 0 0 1 4

C-S-12 14 2 16 1 0 1 0 0 0 1

C-S-13 2 1 3 2 1 3 0 1 1 0

C-S-14 17 10 27 15 10 25 0 3 0 11

C-S-15 8 12 20 8 12 20 5 4 0 0

C-S-16 186 148 334 11 10 21 0 0 0 5

C-S-17 2 0 2 2 0 2 0 2 2 0

C-S-18 28 27 55 28 27 55 1 0 0 3

C-S-19 0 0 0 0 0 0 2 2 1 0

C-S-20 33 0 0 20 0 0 1 5 1 0

C-S-21 9 6 15 9 6 15 25 0 0 0

C-S-22 78 8 86 78 8 86 1 0 4 0

C-S-23 31 5 36 31 5 36 2 1 0 0

C-S-24 0 0 0 0 0 0 1 0 0 14

C-S-25 5 5 10 5 5 10 0 4 0 0

C-S-26 46 42 88 17 14 31 0 0 0 5

C-S-27 2 0 2 0 0 0 2 1 5 0

C-S-28 7 3 10 0 0 0 4 3 0 0

C-S-29 0 0 0 0 0 0 2 0 0 0

C-S-31 8 4 12 8 4 12 1 1 1 2

C-S-32 0 0 0 0 0 0 3 0 0 0

FY09 

TOTAL
963 379 1,309 249 105 334 52 39 16 53

LOP 

TOTAL
8,230 4,493 12,650 4,991 2,736 7,687 393 534 196 335

In order to standardize reporting measures across all fiscal years, the following Angola associate award volunteers 

previously reported in Table 1a and Table 1b in FY09 and FY10 have been removed: C-S-30, 56, 60, 62, 70, 71, 74-76, 

78, 83-84. The three associate award volunteers for FY11 did not appear in previous reports. All associate award 

volunteers are recorded in the standalone summary indicator tables for the associate award. Assignment numbers for 

LWA volunteers remain consistent with the numbering in previous reports.
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Table 2: Host Baseline Data FY13

AgriMerc Mozambique Horticulture C 4/1/2013 10 5 282 891 1188 $0 - 5 3.2 - - 250

Department of Agriculture of Manica Province (DPA-Manica) Mozambique Horticulture G 12/10/2012 0 40 6 184 230 - - - 3.1 - - -

Forum Distrital de Agricultores de Alto Molocue (FEDAMOZA) Mozambique Oilseeds C 5/15/2013 1228 61 5 5176 6470 $7,932 $20,690 1228 2.4 $0 0 130

Guita's Chicken Mozambique Flexible P 3/9/2012 2 59 12 292 365 $183,924 $501,887 - 2.1 - - -

Mahowa Investments Malawi Horticulture P 3/21/2013 1 6 0 35 42 $138 $498 - 2.5 - - -

Terra Nova Mozambique Horticulture P 2/27/2013 2 14 50 396 462 ($30) $6,600 - 3.4 $0 - -

Mbiza Farmers Association (MFA) Malawi Horticulture C 9/21/2012 15 30 2 188 235 $825 $8,619 15 3.3 - - -

1258 215 357 7162 8992 $192,789 $538,294 1248 2.9 $0 0 380

Associação Distrital de Agricultores de Manica (ADAMA) Mozambique Horticulture C 9/22/2012 71 3 2 304 380 $32,148 $34,580 71 1.3 - - 45 

Small Scale Livestock and Livelihood Program (SSLLP) Malawi Flexible N 10/9/2012 8 22 1,529 6,236 7,795 - - - 3.9 - - -

Assango Sede Angola Horticulture C 9/27/2010 1,410 13 5 5,712 7,140 $35,668 $43,548 1,410 2.6 $522,391 1 -

Chiefs Association Angola Legumes C 8/22/2010 144 10 1 465 620 $18,758 $2,147 144 2.8 - - 0 

Irmao Sema Angola Horticulture C 1/12/2011 82 58 0 840 980 $5,368 $10,000 82 2.3 - - 0 

Jose Wapasella Angola Horticulture F 12/6/2011 7 55 2 384 448 $1,237 $4,714 - 2.3 - - 0 

Lomunga Association Angola Legumes N 8/5/2010 41 6 1 192 240 $51,660 $64,000 41 1.7 - - -

Twayovoka Angola Legumes C 1/13/2012 76 15 4 190 285 $3,670 $4,510 76 2.7 $790 2 -

Uniao de Associacoes de Componeses de Caala (UACC) Angola Legumes C 11/15/2011 448 12 4 3,248 3,712 $1,215 - 448 2.6 - - -

4H Malawi Malawi Flexible N 9/21/2012 10 0 0 40 50 - - - 3.4 - - -

Bowe Farmers and Marketing Cooperative (BFMC) Malawi Soybeans C 9/13/2012 52 0 4 224 280 $16,229 $16,011 52 3.9 - - -

Chovwano for Development Malawi Groundnuts N 4/2/2012 210 0 4 1,070 1,284 ($346) - 210 1.8 - - -

Domasi Soya Milk and Peanut Butter Production Cooperative Malawi Soybeans C 9/21/2012 167 0 3 680 850 $725 $177 167 3.9 - - -

Goliati Tomato Processing Cooperative Society Ltd (GTPC) Malawi Horticulture C 9/21/2012 71 16 5 368 460 $5,794 $20,795 71 2.9 - - -

Mthirasembe Malawi Groundnuts C 2/16/2012 58 4 0 310 372 $359 $2,036 58 1.7 - - -

Nkota North Business Development Center (NNBDC) Malawi Horticulture N 4/4/2012 379 5 380 3,820 4,584 $7,647 $29,412 379 2.7 - - -

Saju Agrodealers Malawi Horticulture P 6/13/2012 2 2 108 448 560 $574 $7,843 0 3.1 - - -

Zakudimba Producers Cooperative Society (ZAPCO) Malawi Horticulture C 8/1/2011 532 3 0 2,140 2,675 $14,345 $25,890 532 3 - - -

Circulo de Interesse Mozambique Flexible N 2/8/2012 12 0 3 60 75 $697 $14,178 12 1.4 - - -

ESMABAMA Association Mozambique Horticulture N 3/17/2011 10 184 3 985 1,182 $33,484 $4,806 10 3.7 - - -

Faculdade de Agricultura de Cuamba (FAC) Mozambique Oilseeds E 10/16/2012 0 57 2 236 295 - - - 4.2 - - 0 

Faculdade de Engenharia Alimentar (FEA) Mozambique Flexible E 9/12/2012 0 21 0 84 105 - - - 3.3 - - -

Forum of Associations of Producers of Soy Nhamatanda (FASPN) Mozambique Oilseeds C 8/11/2010 369 0 3 2,232 2,604 ($3,871) $647 369 - - - -

Grupo de Empreededores de Nhangau (GEN) Mozambique Horticulture C 5/31/2012 25 30 7 248 310 $212,963 $222,222 25 3.6 $0 0 -

Nhabirira Association Mozambique Horticulture N 1/11/2012 58 100 4 648 810 $30,891 $60,106 58 1.8 - - -

Uniao Faz a Forca Mozambique Oilseeds C 4/9/2012 15 0 2 102 119 - - 15 2.6 - - 15 

Zembe Company Mozambique Horticulture P 3/16/2011 3 17 50 280 350 $3,443 $30,820 - 1.9 - - -

AGMARK Zimbabwe Flexible N 9/17/2012 12 0 250 1,310 1,572 - - - - - - -

4,272 633 2,376 32,856 40,137 $472,658 $598,442 4,230 2.7 $523,181 3 60 
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-

FY12 TOTAL:       7,896 
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Action for Environment and Human Development (ADRA) Angola Legumes N 9/30/2011 0 13 0 52 65 $410,200 - - - - - -

CESACOOP Angola Horticulture C 9/24/2010 4,917 4 1 19,688 24,610 $11,500 $21,505 4,917 2.8 - - -

Coacuca Cooperative Angola Legumes C 5/28/2011 101 34 2 548 685 $50,000.00 $50,000.00 101 2.6 - - -

Cooperativo Agro-Industrial de Cavaco (CAIC) Angola Horticulture C 2/10/2011 60 0 7 0 67 - - 60 2.3 - - -

Cooperativo Dombe Grande (CAPIAD) Angola Horticulture C 8/26/2010 144 2 6 608 760 $5,332,463 $5,684,210 144 2.8 - - 144 

Diolinda Rodrigues Cooperative Angola Legumes C 5/4/2010 41 5 1 188 235 $7,350 $8,794 41 1.7 - - -

Ekolelo Cooperative Angola Horticulture C 9/27/2010 207 60 1 1,072 1,340 $860 $1,828 207 2.5 - - -

Mandes Talveres Angola Legumes C 6/14/2010 38 24 2 192 256 $2,263 $2,211 38 2.3 $0 0 -

Palmeirinhas Angola Legumes C 8/25/2010 119 0 5 496 620 $2,476 $1,197 119 2.4 - - 2 

Primeiro de Maio Angola Horticulture C 8/25/2010 106 0 1 428 535 $84,406 $86,526 106 2.5 - - -

Tuamamako Angola Legumes N 7/2/2010 33 12 35 320 400 $4,486 $2,023 33 2.7 $7,880 2 -

Twassuka Angola Horticulture C 8/27/2010 32 0 3 140 175 $105,027 $142,105 32 2.3 $28,421 1 -

Kamwendo Cooking Oil Group Malawi Groundnuts C 5/25/2011 22 1 10 132 165 ($1,383) $1,731 22 - - - -

Njati Farming Association Malawi Horticulture C 5/6/2010 50 0 0 150 200 $53 $200 50 1.9 - - -

Tayamba Mchinji Boma Malawi Soybeans C 5/25/2011 26 1 10 148 185 ($860) $931 26 - - - -

Tendai Agrodealers Malawi Soybeans P 2/18/2010 1 7 15 104 127 $1,442 $14,367 - 2.6 - - -

ALIMI Cooperative Mozambique Oilseeds C 12/10/2010 13,351 56 6 46,946 60,359 $135,249 $241,326 13,100 3.8 - - 6 

Association for Sustainable Development (ABIODES) Mozambique Oilseeds N 11/8/2010 369 0 3 2,232 2,604 ($3,117) $636 369 3.6 - - -

CAN of Naihava Mozambique Oilseeds C 2/15/2010 657 577 4 7,428 8,666 $126,333 $375,375 657 2.7 - - 78 

Caritas de Manica Mozambique Horticulture C 5/5/2011 337 0 3 1,360 1,700 $81,260 $86,968 337 2.8 - - -

Cooperativa Kugata Kuchanda Mozambique Oilseeds N 2/22/2011 1,439 1 2 7,210 8,652 $34,543 $37,677 1,439 1.6 - - -

COPSEMA Mozambique Oilseeds C 7/15/2011 4 8 0 0 12 $2,949 - 4 - - - -

Dengo Mozambique Horticulture P 1/31/2011 1 52 25 468 546 $2,972 $75,908 - - - - -

Laboratorio Regional de Semente Mozambique Oilseeds G 6/10/2011 0 7 7 56 70 ($4,983) $328 - 3.2 - - -

Lozane Farms Mozambique Oilseeds F 1/27/2010 1 180 12 1,158 1,351 $0 $0 - 4.3 - - 0 

Mecupes Farm Mozambique Horticulture P 9/10/2010 1 60 6 402 469 $0 $0 - 2.7 - - 0 

Napalame Acissa Ruace Mozambique Oilseeds N 10/13/2010 1,206 0 3 7,254 8,463 $199,586 $416,048 1,206 3.1 - - 0 

National Association of Rural Extension (AENA) Mozambique Horticulture N 8/5/2011 577 30 4 3,666 4,277 $16,758 $24,545 577 4.1 - - 0 

ProsAgro Mozambique Oilseeds P 3/31/2011 0 7 1,002 4,036 5,045 $9,677 $90,323 - - - - -

Sementes Njara Yapera LDA Mozambique Oilseeds P 3/31/2011 3 42 16 244 305 $52,391 $109,375 - 2.6 - - 0 

23,843 1,183 1,192 106,726 132,944 $6,663,901 $7,476,137 23,585 2.7 $36,301 3 230 

Table 2: Host Baseline Data FY11

FY11 TOTAL:       27,592 
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Chimbili Cooperative Longonjo Angola Horticulture C 3/8/2010 190 130 1 1,284 1,605 $1,448 $1,875 190 2.4 - - -

Chipipa Cooperative Angola Horticulture C 2/4/2010 800 120 803 12,061 13,784 $1,271,445 $7,117,778 800 2.1 $1,633,333 1 -

Coopecunha Angola Horticulture C 1/8/2010 365 50 3 1,672 2,090 $2,285 $2,285 365 2.8 - - -

Fazenda Baluto Angola Horticulture F 5/21/2010 1 35 8 264 308 $752 $2,151 - 3 - - -

IIA Angola Horticulture G 1/25/2010 0 268 0 1,072 1,340 $0 $0 - 2.3 - - -

Mutu.Yakevela Angola Legumes C 8/25/2009 1,600 110 0 6,840 8,550 $344 $1,075 1,600 3.1 - - -

Sociedade Agropepeico Dumbo & Filhos Angola Horticulture F 7/27/2009 10 210 803 4,092 5,115 $5,860 $9,409 - 3.4 - - 0 

Women's Cooperative of Kalenga Angola Horticulture C 1/8/2010 10 10 0 80 100 $4,650 $7,650 10 2.3 - - -

Biriwiri Farmers & Marketing Cooperative Society Limited (BIFAM) Malawi Horticulture C 4/24/2009 88 50 10 666 814 $3,949 $33,582 88 2.5 - - -

C-Fish Malawi Soybeans C 1/7/2009 45 42 25 504 616 $1,492 $3,554 45 2 - - -

Crop Life - RUMARK Malawi Horticulture N 2/18/2010 1,475 1,396 700,002 0 702,873 $2,209 $3,297 175 - - -

Malimba Malawi Groundnuts C 4/17/2009 380 15 155 2,475 3,025 $1,166 $24,273 380 3.8 - - -

Mitundu Agro Processors Malawi Groundnuts C 11/11/2009 480 11 3 2,223 2,717 $1,026 $2,797 480 2.4 - - -

Nacholi Youth Organization (NAYO) Malawi Soybeans N 2/18/2010 175 180 2 1,607 1,964 $2,331 $3,400 175 1.9 - - -

Naturals.m Malawi Horticulture P 11/1/2009 1 30 200 1,040 1,271 $5,955 $41,743 - 3.2 - - -

Ndatani Investments Malawi Soybeans P 2/1/2010 2 5 700 3,182 3,889 $3,493 $6,310 - - - - -

Nellie Kalizang'Oma Malawi Horticulture P 8/10/2010 1 1 0 9 11 $1,956 $531 - 3.7 - - -

Panji Brothers and Sisters Agro Enterprise Malawi Horticulture P 11/9/2009 1 5 35 185 226 $18,166 $45,927 - 2.7 - - -

ACIANA Mozambique Oilseeds C 5/21/2010 38 91 2 786 917 $15,743 $294,017 38 3.8 - - -

Association for the Agricultural Development of  the Household Sector (ADAP-SF) Mozambique Oilseeds N 8/27/2009 8,500 45 45 34,360 42,950 $734,589 $1,530,394 8,500 4.3 - - -

Entrepreneur Development Initiative Mozambique Horticulture N 9/21/2009 207 2 0 941 1,150 $12,961 $38,800 207 4.3 - - -

Instituto Superior Politécnico de Manica (ISPM) Mozambique Horticulture E 6/12/2010 0 109 25 536 670 ($500) $17,500 - 2.9 - - 5 

Olipa-ODES Mozambique Oilseeds N 1/18/2010 1,269 41 2 5,248 6,560 $173,704 $185,475 1,269 3.4 - - 558 

Seeds of Mozambique, SARL (SEMOC) Mozambique Oilseeds P 9/21/2009 2 121 60,003 360,756 420,882 $11,231 $69,521 - 2.2 - - 609 

The Power of Manica Farmers (SIWAMA) Mozambique Horticulture N 2/7/2010 1,005 3,021 6 32,256 36,288 $17,856 $78,457 1,005 3.5 - - 5,800 

Youth Farmers Club of Muepane Mozambique Horticulture C 9/28/2010 15 0 2 102 119 $1,275 $1,521 15 3.8 - - 15 

Zimbabwe Farmers Union Zimbabwe Flexible N 10/6/2010 100,000 0 0 500,000 600,000 $0 - 100,000 3.8 - - 7,900,000 

116,660 6,098 762,835 974,241 1,859,834 $2,295,386 $9,523,322 115,342 3.0 $1,633,333 1 7,906,987 

Cooperative de Vale de Calai Angola Horticulture C 7/15/2009 90 85 1 704 880 $8,859 $21,739 90 2 - - -

Fazenda Sofia Angola Horticulture F 5/20/2010 1 30 4 140 175 $3,763 $12,366 - 3.1 - - 0 

C to C Engineering Foundry & Machinery Malawi Groundnuts P 6/10/2010 2 44 10 252 308 $12,438 $35,537 - 4.6 - - -

D & E Alwuliwuli General Traders Malawi Soybeans P 4/15/2009 1 5 76 369 451 $3,909 $6,752 - 3.6 - - -

Exagris Africa Limited Malawi Horticulture F 1/20/2009 3 93 59 698 853 $30,000 $19,901 - 4.1 - - 10,000 

Green Shop Malawi Horticulture P 4/17/2009 1 8 50 266 325 $1,772 $4,856 - 3.2 - - -

Lobi Horticulture Association Malawi Horticulture C 4/9/2009 1,478 59 700 10,067 12,304 $24,414 $24,876 1,478 3.5 - - -

Nali Industries Malawi Horticulture P 4/17/2009 10 77 15,000 67,892 82,979 $13,000 $881,308 - 3.7 - - -

NASFAM Malawi Horticulture C 3/31/2009 151,033 437 0 681,615 833,085 $12,400 $29,700 151,033 4.1 - - -

ADEM Mozambique Horticulture N 2/22/2010 40 171 5 864 1,080 $2,412 $9,517 40 4.4 - - 1,005 

CAN of Nocololo Mozambique Oilseeds C 2/15/2010 660 174 4 5,028 5,866 $59,178 $236,167 660 2.8 - - 396 

Caritas de Messica Mozambique Horticulture N 1/27/2010 510 1,542 5 10,285 12,342 $6,845 $110,500 510 - - - 5,500 

IKURU Mozambique Oilseeds P 2/15/2010 20,226 63 2 121,746 142,037 $117,544 $868,000 20,226 3.8 - - -

Manica Farmers Union (UCAMA) Mozambique Horticulture C 2/13/2010 5,515 11,055 6 132,608 149,184 $1,991,420 $4,566,420 5,515 2.2 - - 1,103 

Okhalihera Mozambique Horticulture C 6/27/2009 2,100 16 3 12,714 14,833 $107,813 $240,945 2,100 4.3 - - 0 

Semente Perfeita Mozambique Horticulture P 2/23/2010 4 70 104 890 1,068 $8,634 $15,989 - 3.8 - - 3,500 

Total Land Care Malawi Horticulture N 1/30/2009 0 110 0 550 660 $189,903 - - - - - -

181,674 14,039 16,029 1,046,688 1,258,430 $2,594,304 $7,084,573 181,652 3.5 - - 21,504 

327,707 22,168 782,789 2,167,673 3,300,337 $12,219,038 $25,220,768 326,057 3.0 $2,192,815 7 7,929,161 LOP TOTAL:      2,069,163 

Table 2: Host Baseline Data FY10

Table 2: Host Baseline Data FY09
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Action for Environment and Human Development (ADRA) Angola Legumes 9/6/2013 - 6,010 8,004 56,056 70,070 - 2 ($358,966) $0 - - - - (358,966) 0 - - -

Assango Sede Angola Horticulture 11/8/2013 1,410 6 1,412 11,312 14,140 $70,000 6 ($14,555) ($13,125) - - - 0 (9,716) 0 - 2,820 720 

CESACOOP Angola Horticulture 8/10/2013 4,917 316 4,918 40,604 50,755 $130,000 18 $28,662 $3,695 10,000 - - - 33,394 0 - 10,000 983 

Chiefs Association Angola Legumes 8/21/2013 148 22 149 1,595 1,914 - 8 $7,922 $29,853 10 4 - - (16,709) 0 - 10 144 

Chimbili Cooperative Longonjo Angola Horticulture 8/26/2013 98 30 1 516 645 - 5 $9,552 $10,125 20 (92) - - 4,875 0 - 45 7 

Chipipa Cooperative Angola Horticulture 7/13/2013 1,216 155 1,216 10,348 12,935 $0 8 $364,805 ($105,278) 171 416 - 0 152,292 0 - 268 380 

Coaguca Cooperative Angola Legumes 7/29/2013 110 38 101 996 1,245 $0 12 $439,600 $439,600 9 9 - 0 0 0 - 81 34 

Coopecunha Angola Horticulture 12/8/2013 365 55 313 2,932 3,665 $10,526 19 $326,915 $417,715 710 - - - 3,200 0 - 645 455 

Cooperative de Vale de Calai Angola Horticulture 8/14/2013 120 103 120 1,715 2,058 $15,789 9 $435,141 $578,261 807 30 - - 23,130 0 - 1,600 57 

Cooperativo Agro-Industrial de Cavaco (CAIC) Angola Horticulture 6/8/2013 65 - 7 288 360 - 4 $0 $0 - 5 - - 0 0 - 2,300 60 

Cooperativo Dombe Grande (CAPIAD) Angola Horticulture 8/8/2013 150 75 151 1,504 1,880 $15,000 5 ($4,087,889) ($4,454,210) 78 6 - - 22,500 0 - 1,689 78 

Diolinda Rodrigues Cooperative Angola Legumes 7/30/2013 47 10 3 240 300 $60,000 4 $174,487 $172,471 3 6 - 6 16 0 - 27 4 

Ekolelo Cooperetive Angola Horticulture 8/15/2013 208 115 209 3,192 3,724 $35,000 10 $9,337,940 $9,338,172 3 1 - - 3,731 0 - 115 27 

Fazenda Baluto Angola Horticulture 8/19/2013 5 66 400 1,884 2,355 - 4 $34,148 $47,849 49 - - 1 8,785 0 - 115 21 

Fazenda Sofia Angola Horticulture 8/4/2013 10 178 88 1,656 1,932 - 5 $67,537 $54,634 9 10 - 1 8,000 0 - 150 18 

IIA Angola Horticulture 8/21/2013 - 310 - 1,240 1,550 - 9 $0 $0 5 - - - 0 0 - 10 33 

Irmao Sema Angola Horticulture 8/31/2013 150 20 152 1,610 1,932 $195,000 3 $127,632 $155,000 150 68 - - 20,000 0 - 150 20 

Jose Wapasella Angola Horticulture 9/6/2013 7 67 2 304 380 - 2 $1,173 $886 10 - - - 0 0 - 25 2 

Lomunga Association Angola Legumes 8/22/2013 48 - 49 388 485 - 1 ($42,010) ($54,000) 45 7 - - (13,660) 0 - 50 10 

Mandes Talveres Angola Legumes 7/31/2013 56 33 3 368 460 $40,000 5 $15,820 $32,372 64 18 - - (268) 0 - 35 44 

Mutu.Yakevela Angola Legumes 8/28/2013 1,610 218 1,610 20,628 24,066 $420,000 4 $55,356 $106,425 426 10 - - 5,000 0 - 525 18 

Palmeirinhas Angola Legumes 8/7/2013 113 15 114 968 1,210 $15,000 6 $7,874 $25,753 113 (6) - - 3,417 0 - 113 22 

Primeiro de Maio Angola Horticulture 7/8/2013 105 26 107 952 1,190 $35,000 3 ($76,366) ($71,526) 100 (1) - - (839) 0 - 80 27 

Sociedade Agropepeico Dumbo & Filhos Angola Horticulture 8/1/2013 15 172 1,003 4,760 5,950 $3,000,000 4 $121,640 $310,591 21 - - - 5,349 0 - 1,250 70 

Tuamamako Angola Legumes 8/26/2013 36 12 102 600 750 - 12 ($296) $2,477 12 3 - - (2,984) 0 - 12 30 

Twassuka Angola Horticulture 6/8/2013 42 46 14 306 408 $35,000 1 $8,285,813 $8,258,135 70 10 - - 231 0 - 70 35 

Twayovoka Angola Legumes 8/27/2013 78 45 79 1,212 1,414 - 2 $51,910 $67,490 50 2 - - 3,780 0 - - 19 

Uniao de Associacoes de Componeses de Caala (UACC) Angola Legumes 8/28/2013 430 20 432 3,528 4,410 $24,000 4 $269,645 $460,000 930 (18) - - (898) 0 - 930 18 

Women's Cooperative of Kalenga Angola Horticulture 9/3/2013 15 14 302 1,324 1,655 - 7 $1,060 $350 20 5 - - 400 0 - 80 10 

4H Malawi Malawi Flexible 8/13/2013 10 - - 40 50 - 15 $0 $0 - - - - 0 0 - 0 -

Biriwiri Farmers & Marketing Cooperative Society Limited (BIFAM) Malawi Horticulture 8/13/2013 89 7 17 565 678 $29,553 58 ($3,164) ($31,913) 100 1 - 1 7,983 0 - 5 88 

Bowe Farmers and Marketing Cooperative (BFMC) Malawi Soybeans 8/30/2013 30 - 5 175 210 - 5 ($15,692) ($15,647) - (22) - - 264 0 - - -

C to C Engineering Foundry & Machinery Malawi Groundnuts 8/12/2013 2 37 10 245 294 - 15 ($9,998) ($13,646) - - - 2 0 0 - - -

C-Fish Malawi Soybeans 8/30/2013 45 42 - 348 435 - 4 $0 $0 - - - 6 0 0 - - -

Chovwano for Development Malawi Groundnuts 8/15/2013 3,328 - 2 16,650 19,980 - 14 $22,935 $29,145 - 1,454 - - (156) 0 - - -

Crop Life - RUMARK Malawi Horticulture 8/30/2013 5 - - 20 25 - 17 $0 $0 - (175) - - 0 0 - - -

D & E Alwuliwuli General Traders Malawi Soybeans 9/4/2013 1 4 60 325 390 - 5 ($2,287) ($1,964) - - - - 0 0 - - -

Domasi Soya Milk and Peanut Butter Production Cooperative Malawi Soybeans 8/30/2013 154 - 154 1,540 1,848 - 11 $8 ($81) - (13) - - 3 0 - - -

Exagris Africa Limited Malawi Horticulture 3/4/2011 3 108 52 734 897 - 4 ($13,236) ($10,351) 1 - 0 - 2,024 0 - - -

Goliati Tomato Processing Cooperative Society Ltd (GTPC) Malawi Horticulture 8/6/2013 40 1 20 305 366 $6,042 6 ($5,150) ($19,949) - (51) - 0 (149) 0 - - -

Green Shop Malawi Horticulture 8/14/2013 1 24 35 300 360 $1,505 30 $2,399 $3,224 - - - - 0 0 - 1 -

Kamwendo Cooking Oil Group Malawi Groundnuts 8/27/2013 21 1 260 1,410 1,692 - 21 $1,860 $7,919 - (1) - - 0 0 - - -

Lobi Horticulture Association Malawi Horticulture 9/2/2013 1,120 14 697 9,155 10,986 - 18 ($20,165) ($17,603) 416 (358) - - (3,624) 0 - 161 1,400 

Mahowa Investments Malawi Horticulture 8/8/2013 1 10 30 205 246 - 2 $142 $1,044 1 - - - (3,130) 0 - 2 -

Malimba Malawi Groundnuts 9/2/2013 - 239 - 1,195 1,434 - 4 $2,371 ($5,575) - (380) - - 1,362 0 - - -

Mbiza Farmers Association (MFA) Malawi Horticulture 8/7/2013 25 - 27 208 260 - 14 $4,344 $2,489 - 10 - - 22 0 - - -

Mitundu Agro Processors Malawi Groundnuts 8/30/2013 160 6 160 1,630 1,956 - 25 ($542) ($1,163) - (320) - - (20) 0 - - 10 

Mthirasembe Malawi Groundnuts 8/5/2013 56 8 56 600 720 - 8 $1,408 $2,766 1 (2) - - 166 0 - - 2 

Nacholi Youth Organization (NAYO) Malawi Soybeans 9/5/2013 175 184 7 1,830 2,196 $10,606 31 ($1,937) ($2,036) - - - - (920) 0 - - -

Nali Industries Malawi Horticulture 9/2/2013 10 75 16,623 83,540 100,248 - 14 $2,758 ($414,641) - - - - 0 0 - - 47 

NASFAM Malawi Horticulture 9/3/2013 100,000 400 100,000 1,002,000 1,202,400 - 10 $46,918 $12,724 10,800 (51,033) - - 57,576 0 - 43,200 -

Naturals.m Malawi Horticulture 8/13/2013 5 17 300 1,288 1,610 - 48 ($2,929) ($14,542) - - - 5 (14,215) 0 - - 25 

Ndatani Investments Malawi Soybeans 9/2/2013 11 41 1,193 6,225 7,470 - 17 $102,443 $206,699 - - - 2 (2,041) 0 - 1 9 

Nellie Kalizang'Oma Malawi Horticulture 8/8/2013 1 18 47 330 396 $909 4 ($571) $2,940 7 - - 1 (1,658) 0 - - -

Njati Farming Association Malawi Horticulture 8/29/2013 120 60 - 900 1,080 - 8 $1,361 $1,259 - 10 - - 91 0 - - -

Nkota North Business Development Center (NNBDC) Malawi Horticulture 8/13/2013 255 4 270 2,645 3,174 $8,788 14 ($5,594) ($24,530) - (124) - 1 8,495 0 - - -

Panji Brothers and Sisters Agro Enterprise Malawi Horticulture 9/13/2013 1 2 6 45 54 - 1 ($17,570) ($44,855) - - - - 0 0 - - -

Saju Agrodealers Malawi Horticulture 8/16/2013 2 6 513 2,605 3,126 - 19 $2,199 $12,409 - - - - 38,874 0 - - -

Small Scale Livestock and Livelihood Program (SSLLP) Malawi Flexible 9/2/2013 8 22 1,538 7,840 9,408 - 3 $0 $0 - - - - 0 0 - - -

Tayamba Agro-Processing Cooperative Malawi Soybeans 8/2/2013 62 1 32 475 570 - 19 $9,281 $9,945 - 36 - - (87) 0 - - -

Tendai Agrodealers Malawi Soybeans 8/29/2013 1 3 12 80 96 - 4 $4,420 ($12,938) - - - - 17,365 0 - - -

Zakudimba Producers Cooperative Society (ZAPCO) Malawi Horticulture 8/8/2013 172 1 160 1,665 1,998 - 8 ($13,853) ($23,974) - (376) - - (3,763) 0 - - -

ACIANA Mozambique Oilseeds 9/3/2013 13 6 2 126 147 $301,220 3 $42,253 ($175,700) - (25) - - 314 0 - 0 15 

ADEM Mozambique Horticulture 3/9/2012 43 193 6 968 1,210 - 10 $1,063 $2,183 13 3 0 - 0 0 - 0 290 

AgriMerc Mozambique Horticulture 9/1/2013 10 5 282 1,188 1,485 $100,000 1 $0 $0 - - - - 0 0 - - -

ALIMI Cooperative Mozambique Oilseeds 9/13/2013 13,675 63 - 82,428 96,166 - - ($8,314) $24,982 1 - - - 0 0 - 1 92 

Financial Services 

Impact

Environmental 

Impacts

CNFA-Southern Africa

Farmer-to-Farmer

Table 3: Host Impact Data
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Associação Distrital de Agricultores de Manica (ADAMA) Mozambique Horticulture 6/1/2013 71 2 2 300 375 - 4 ($1,638) ($1,635) - - - - 0 0 - 0 -

Association for the Agricultural Development of  the Household Sector (ADAP-SF) Mozambique Oilseeds 3/12/2011 8,560 28 45 34,532 43,165 $327,257 4 $772,068 $3,391,721 - 60 - - 0 0 - - -

CAN of Nocololo Mozambique Oilseeds 3/18/2011 1,896 99 4 11,994 13,993 $53,000 1 $467,232 $1,408,378 578 1,236 0 - 63 0 - 960 379 

Caritas de Manica Mozambique Horticulture 8/20/2013 500 70 3 2,292 2,865 - 2 $13,880 $18,032 90 163 - - 180 0 - 155 90 

Caritas de Messica Mozambique Horticulture 6/1/2013 620 1,512 5 8,548 10,685 $2,800 22 $275 $1,523 1,039 110 - - 0 0 - 3,490 11,000 

Circulo de Interesse Mozambique Flexible 6/1/2013 12 - 3 60 75 - - ($264) ($3,345) - - - - 0 0 - - -

Cooperativa Kugata Kuchanda Mozambique Oilseeds 7/25/2013 1,439 1 2 7,210 8,652 $0 5 $88,545 $170,875 - - - - 9,268 0 - 0 -

COPSEMA Mozambique Oilseeds 7/29/2013 10 18 3 124 155 - 9 $26,389 $33,103 25 6 - - (15,475) 0 - 35 22 

Dengo Mozambique Horticulture 6/1/2013 1 82 29 448 560 $75,000 3 $3,028 $50,759 - - - - 0 0 - - -

Department of Agriculture of Manica Province (DPA-Manica) Mozambique Horticulture 9/1/2013 - 167 6 692 865 - 5 $0 $0 - - - - 0 0 - - -

Faculdade de Agricultura de Cuamba (FAC) Mozambique Oilseeds 9/2/2013 - 37 1 152 190 $3,333 7 $3,953 $6,400 - - - - 500 0 - 17 3 

Faculdade de Engenharia Alimentar (FEA) Mozambique Flexible 9/1/2013 - 15 - 60 75 - 8 $0 $0 - - - - 0 0 - - -

Forum Distrital de Agricultores de Alto Molocue (FEDEMOZA) Mozambique Oilseeds 9/1/2013 1,228 61 5 5,176 6,470 - 2 $0 $0 0 0 - 0 0 0 0 0 0 

Forum of Associations of Producers of Soy Nhamatanda (FASPN) Mozambique Oilseeds 6/1/2013 369 - 3 1,488 1,860 - 4 $765 $30 - - - - 0 0 - 0 -

Grupo de Empreededores de Nhangau (GEN) Mozambique Horticulture 9/1/2013 25 4 7 144 180 - 14 $3,344 ($2,675) 10 - - 2 0 0 - 10 4 

Guita's Chicken Mozambique Flexible 9/2/2013 2 120 12 536 670 $129,000 8 $227,399 ($18,961) 6 - - - 35,122 0 - 6 10 

IKURU Mozambique Oilseeds 8/26/2013 20,003 72 12 80,348 100,435 $500,000 5 $1,387,456 $532,000 1,000 (226) - 3 400,000 0 - 500 11 

Instituto Superior Politécnico de Manica (ISPM) Mozambique Horticulture 9/5/2013 - 132 26 632 790 $40,000 15 $910 $7,500 37 - - 2 0 0 - 45 4 

Laboratorio Regional de Semente Mozambique Oilseeds 7/1/2013 - 7 7 56 70 $0 3 ($1,184) $172 - - - - 0 0 - - -

Manica Farmers Union (UCAMA) Mozambique Horticulture 6/1/2013 4,900 8,708 6 54,456 68,070 $0 17 ($15,836) ($17,463) 350 (615) - - 0 0 - 6,200 450 

Napalame Acissa Ruace Mozambique Oilseeds 2/13/2012 1,560 - 3 9,378 10,941 - - $212,166 $524,508 615 354 (1) - 0 0 - 332 18 

National Association of Rural Extension (AENA) Mozambique Horticulture 9/11/2013 321 43 5 2,214 2,583 - 9 $29,583 $41,657 400 (256) - - (3,030) 0 - 400 2,036 

Okhalihera Mozambique Horticulture 3/21/2011 3,586 76 3 21,990 25,655 - 2 $842,057 $1,493,097 2,851 1,486 0 - 0 0 - 350 115 

Olipa-ODES Mozambique Oilseeds 3/2/2011 1,300 48 4 5,408 6,760 $387,000 11 $1,741,056 $2,267,591 - 31 1 1 0 0 - 525 822 

Seeds of Mozambique, SARL (SEMOC) Mozambique Oilseeds 9/12/2013 30 199 10 956 1,195 - 8 ($1,591,717) $3,893,553 30 - - 3 2,166,644 0 - 2,585 -

Sementes Njara Yapera LDA Mozambique Oilseeds 9/1/2013 68 34 15 468 585 $152,000 3 ($28,036) ($35,647) 70 65 - - (10,329) 0 - 50 16 

Terra Nova Mozambique Horticulture 8/28/2013 2 9 230 1,446 1,687 - - $0 $0 - - - - 0 0 - - 3 

The Power of Manica Farmers (SIWAMA) Mozambique Horticulture 2/16/2011 1,005 2,905 6 23,496 27,412 $45,000 18 ($2,419) ($5,270) 210 - (1) - (415) 0 - 2,500 5,050 

Uniao Faz a Forca Mozambique Oilseeds 9/11/2013 32 - 2 204 238 - 7 $5,580 $9,300 20 (1) - - 0 0 - 20 -

Youth Farmers Club of Muepane Mozambique Horticulture 9/3/2013 26 - 3 174 203 $0 5 ($998) ($1,021) 1 11 - - 0 0 - 4 71 

Zembe Company Mozambique Horticulture 9/3/2013 - 35 50 510 595 $41,812 4 $5,288 $9,653 20 - - - 0 0 - 80 5 

Totals       178,795 24,263 144,149 1,680,346 2,027,553 $6,315,140 877 $19,900,593 $29,076,170 32,577 (48,449) 0 37 2,581,364 $0 0 84,830 25,433 
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Table 4 
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Prior Reporting 

Period
60 410 170 638 $692,235

Current 

Reporting 

Period

3 57 65 125 $335,886

Total 63 467 235 763 $1,028,121

CNFA-Southern Africa

Farmer-to-Farmer 

Table 4: Volunteer Public Outreach and Leveraging of Resources
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Annex B: Associate Awards  

 

 

Angola Associate Award 

Life of Project Volunteer Assignment Breakdown 

 FY09 FY10 FY11 FY12 FY13 Total 

Associate 

Award 

Volunteers 

1 12 3 0 0 16 

Total 1 12 3 0 0 16 

 

 

1. Country: Angola   

 

2. Project Title: Cooperative Agreement No. 674-A-00-08-00095-00 

 

3. LOP Budget: $1,200,000 

 

4. Obligated Amount:  

 

5. Start Date:  October 1, 2008 

 

6. Completion Date: September 30, 2013 

 

7. Objectives:  

 

The associate award was a USAID Angola Mission buy-in to the CNFA F2F program that is 

implemented in conjunction with the Leader Award.  In practice there is no difference in 

implementation between the two awards, though the budgets are kept separate and a separate 

contract has been signed for each award.   

 

The associate award funded additional volunteers to provide business development services to 

agricultural enterprises, cooperatives, and marketing organization, thus extending the impact of 

the leader award. 

 

8. Summary Indicator Tables  

 

In order to standardize reporting measures across all fiscal years, the following Angola associate 

award volunteers previously reported in Table 1a and Table 1b in FY09 and FY10 have been 

removed: C-S-30, 56, 60, 62, 70, 71, 74, 75, 76, 78, 83, 84. The three associate award volunteers 

for FY11 did not appear in previous reports. All associate award volunteers are recorded in the 

standalone summary indicator tables for the associate award. Assignment numbers for leader 

award volunteers remain consistent with the numbering in previous reports.  
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9. Status:  

Although satisfied with the fielding of F2F volunteers under the associate award from FY09 – 

FY11, the USAID Mission in Angola informed CNFA that additional award funding obligations 

would not be forthcoming in FY12 due to budget shortfalls. As such, no volunteers were fielded 

through the Angola associate award during FY12 and FY13.  
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Annex C: List of Technical Reports  

 

The list below is the technical reports completed during the program.  The reports themselves 

have been uploaded to the Development Experience Clearinghouse.   

 

1. Aflatoxins in Your Food and their Effect on your Health; October 2012, Vikram Bisht 

2. Agriculture Yesterday, Today, and Tomorrow: Evaluation of Agriculture Extension in the 

Province of Nampula, Mozambique; September 2011, Dr. Carlton Pomeroy 

3. Groundnut Grower’s Guide for Mozambique; October 2011, Jeffrey Engels 

4. Management Recommendations for African Invader Fruit Fly; March 2013, Dr. Ryan D. 

Lins 

5. Seed Production Manual for SEMOC; October 2012, Dr. Vikram Bisht   

6. Tayamba Soymilk Processing Manual; November 2011, Ted Nordquist 

7. Soy Production and Agricultural Systems for Small Producers in the Province of 

Huambo, Angola; October 2012, Dr. Carlton Pomeroy 

8. Produção de Soja em Angola; October 2012, Dr. Carlton Pomeroy 
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Annex D: Success Stories and Program Outreach  
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Tim Bowser, Food Engineering, Faculdad de Engenharia Alimentar (FEA), Mozambique, April 

2013 

Helping in the Battle Against Famine, OState TV, http://www.ostate.tv/channels/division-

agricultural-sciences-natural-resources?play=TDyfSOTXrY929sq0JNo3_6U0EcbCztwt 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.ostate.tv/channels/division-agricultural-sciences-natural-resources?play=TDyfSOTXrY929sq0JNo3_6U0EcbCztwt
http://www.ostate.tv/channels/division-agricultural-sciences-natural-resources?play=TDyfSOTXrY929sq0JNo3_6U0EcbCztwt
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Ryan Lins, Fruit Fly Control Measures, DPA – Manica, Mozambique, March 2013  
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Wayne Burleson, Compost Testing, Terra Nova, Mozambique, April – May 2013 

Blog on gardening and international development, 

http://www.newwaystofeedtheworld.blogspot.com/ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.newwaystofeedtheworld.blogspot.com/
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Udai Bishnoi, Input Unit Management, IKURU, Mozambique, November 2012 

http://www.aamu.edu/news/2011/Pages/Professor-Emeritus-Busier-Than-Ever.aspx 

 

 

 

 

 

 

 

 

http://www.aamu.edu/news/2011/Pages/Professor-Emeritus-Busier-Than-Ever.aspx
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Ralph Bucca, Fruit and Vegetable Processing/Drying, Mbiza Farmers Association, Malawi, July 

2012 

http://www.cnfa.org/resource/pocomoke-city-md-at-a-workshop-with-cnfa-volunteer-ralph-

bucca/ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.cnfa.org/resource/pocomoke-city-md-at-a-workshop-with-cnfa-volunteer-ralph-bucca/
http://www.cnfa.org/resource/pocomoke-city-md-at-a-workshop-with-cnfa-volunteer-ralph-bucca/

