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This presentation is made possible by support from the American People sponsored by the United States Agency for International Development (USAID).
The contents are the sole responsibility of the author/s and do not necessarily reflect the views of USAID or the United States Government.
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Energy Community Treaty

e BIH Is asignatory
 Internationally binding document

e Basedon:
— Directive 2003/54/EC
— Regulation 1228/2003/EC EU on electricity
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Bodies of Energy Community

o Secretariat (to monitor if the Parties properly implement obligations arising
from the Treaty, and submit the annual report on progress to the Council of Ministers.)

e Forum

e Regulatory Board
e PHLG

e Ministerial Council
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Secretariat prepares a report for each country based on the chapters from the Directive or
Regulations

DIRECTIVE 2003/54/EC OF EUROPEAN PARLIAMENT AND COUNCIL

GENERAL RULES FOR THE ORGANIZATION OF THE SECTOR

GENERATION

TRANSMISSION SYSTEM OPERATION

DISTRIBUTION SYSTEM OPERATION

UNBUNDLING AND TRANSPARENCY OF ACCOUNTS

ORGANISATION OF ACCESS TO THE SYSTEM

FINAL PROVISIONS
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Road Map overview

1 Acquis communautaire (Directive 2003/54/EC, Regulation 1226/2003/EC)

Title
Chapter/Subchapter (Road Map) Missing provisions

Vulnerable customers protection to be developed, complete the technical rules, enforce and
coordinate the security of supply and public service obligation

General Rules

Develop and enforce transparent tendering procedures, consider unbundling
Generation

Provide and inforce legal unbundling of DSO, enforce balancing market
1.8-1.13 Transmission and Distribution System Operators

Enforce unbundling of accounts support monitoring process
Unbindling/ transparency of accounts

. Enforce and harmonize TPA to distribution network
Organization of access to the system

Introduce safeguard measures, harmonize measures and provide transparency
Final Provisions

Publish physical flows, introduce secondary capacity market and penalty rules, avoid long-
term capacity agreements, facilitate construction of new interconnections

Regulation 1228/2003
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1.8 — 1.13 Transmission and Distribution System Operators

Enforce unbundling of functions and accounts, and monitoring. Develop
provisions for legal unbundling of DSOs, consider legal unbundling
of Generation and Supply from distribution.

1.10. Unbundling (TSO and DSO)
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Subchapter is determined by the following contents:

o Significance of required improvement:
e  Status of subchapter:

« To-do list:

Obstacles:

e  Technical obstacles:
 Implementing partners:

Necessary resources:

e Timing:
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Internal Action Plan schedule

Faoform Impésmentation Schadule
[Task Mame Dwration  |Predecessors 2011 R
| -1st Mgl [2nd Half | 1stHaf | 2nd Haff |1
| s i | Qtr 10t ZC4r 300r 40 101 20 S0 401
T-Amerd the FBIH law fo reguire DS0 creation 130 days
2 Define the tasks for the functions of the D30 in FBIH 130 days
A Ensura that the afforts and resulls are harmonized &5 babvean ha 260 days
Enrtitias.
1.10. Unbundiing (TS0 and DS0s) 520 deys
1.FMERI to impose, through the EP managemant boards. Bdl 260 days 37
: ursureling
42 2 RS Mirkstry 1o imgosa, through ERS managemant board, 360 deys
bt DS0rSupply unbunding
43 3.EPs' accourting systems need to be adjusted for unbundiing 390 days 3T
ad 1.11. Dispatching and Balancing (TSO and DS0) TBO days? =
45 1.SCADA sysiem s to be complated S0 days
48 2.EPs5 and Transco nead fo mest technical pre-conditons 520 days h:
5 3. The nulebook on balancing markst must be created 260 days 45 : 303 . 25 3
48 40505 must ba formed 1 day? 41 -
a5 | 5 The 050 role in dispetching must be defined and approgriate 130 days 41
| rulebooks msued
B0 1.12. Confidantiality (TSO and DS0) 520 days
51 1 Assess 1he dedinitions in various legal documants of “busness. &5 days
- secrel” and develop an appropriates sefinition
52 2 Detarmine whether the corfidentiality provisions in the Market Rules 65 days 51
and Grid Code {1) are ressonahble, (i) prescrite appropriate
procadures
53 3.0nca the DSO0 is formed, 2 Technizal Commities must determine 130 days 41 28.3
- confidentialty practices and procedures
54 1.13. Combined Oparators NA 1 dey?
55 | 1.14. Rights of Access to Accounts 260 days
56 1.Assess the adequacy of enforcement mechanisms for the reguiatons 65 days
i 2 Appropriately amend the awsresdalions 195 days 56
58 1.15. Unbundling of Accouwnts 260 days?
56 1.FERC and SERC to issae their charts of accounts and instructions 260 deys
therecn
B0 2 Dwmers to imposa accounting ungundling within the Federation EFs. 1 day? 37
51| 1.16. Third Party Access 130 days
iz | 1.FERC neads to issue Genersl Conditons!TRPA or publish 3 separate 130 days
TPA rnie
£ Standard, pro forma conlracts for access to the systemns must be 65 days
drafied
31 Apcess to transmission contrects should be signed by generators, 85 days B3
distributors, diractly connectad consumens, Iraders and any oiher thirg
party
[ | 4.The access 1o distribution contracts showd be entered into by third 85 days 63
: ) partias | i
66 | 1.17. Market Opening and Reciprocity TBD days L ad
ar | 1. Entfity lans to ba amended 1o include the reciprocity prowision 520 days & — — 1.4
BB | 2RSERC and FERE 10 include provisions on resiprocity bebwesn 260 days 87 | 03 e 78.3
contracting parties in their regulations | H
BB 1.18. Diract Linas-Completad 1 day? 1.4 |
Tazk —  Miasiona =g  Rolled Up Mieslone ¢ Projact Summary P—_—
Task Progress Summary P— Folled Up Progress ———————, Group By Summany P—
Critical Task Folled Up Task —  Spln 1 il Desdline 5
Critical Task Progress Rollad Up Critical T ok External Tasks —— |
Page 2 |
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Presentation of REAP’s documents

e Internal Action Plan
o Activity Gantt chart
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Next steps

e Present Internal Action Plan to all stakeholders

« Stakeholders to give their opinion and suggestions in
relation to the proposed Internal Action Plan

« Develop final version of Internal Action Plan document for
continuation of the sector reform
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