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1. Summary of Activities and Challenges 

The following table lists REFORMA’s major activities and their status as of the end of the First 

Quarter: 

 
Second Quarter 2014 

Status Summary of REFORMA’s Project Activities 
  

New Projects 
Launched in the 
Second Quarter of 
2014 

1. Implementation Phase for Improving the Legal, Regulatory and Administrative 
Processes in Technical Inspections 

2. Informational Campaign for Introducing the Mining Development Strategy 
3. Data Entry for the Geology Agency Licensing Data Base 
4. Phase 2 of the Tax Declaration Awareness Survey for M&E Reporting 
5. Small Grants Issued in Q2 
6. IBC Grant to Build Capacity in Public Economic Education in the Kyrgyz 

Language 

Ongoing Projects 
throughout the 
Second Quarter of 
2014 

7. Implementation Phase for Improving VAT Administrative Processes  
8. HICD Assistance to the Ministry of Economy – Institutionalization of the Strategic 

Planning Process  
9. HICD Assistance to the State Geology Agency – Licensing Data Base 

Development 
10. HICD Assistance to the State Agency for Geology – Optimization of the 

Reporting Process for Private Sector Mining Exploration and Development 
11. Commodity Procurements for the MoE and the State Agency for Geology 
12. Civil Aviation Grant 
13. Investment Council Grant 

Projects 
Completed or Near-
Completed in the 
Second Quarter of 
2014 

14. Drafting of Supporting Regulations for the Licensing Law 
15. HICD Assistance to the Tourism Department in Optimizing Core Processes, 

Generating Annual Reports and Creating a Three-Year Action Plan 
16. Public Outreach and Awareness for Introducing the Universal Tax Declaration 

Regime 
17. HICD Assessment at the Chamber of Commerce and Industry 
18. Study Tour for the State Geology Agency 

Projects to be 
Launched in the 
Third Quarter of 
2014 

19. Finalized the Fifth Issue of REFORMA’s Project Newsletter 

  

 

New Projects Launched in the Second Quarter of 2014 

1. Implementation Phase for Improving the Legal, Regulatory and Administrative Processes in 

Technical Inspections.  During the second quarter, REFORMA awarded a follow-on contract to 

EcoPartner to assist the Ministry of Economy (MoE) to support passage of proposed amendments 

to legislation and regulations identified in the first part of the project, drafting implementing 

regulations, and drafting checklists employed in the inspections process to reflect the law.  To 

address the absence of a prescribed methodology for conducting environmental and technical 

safety inspections, EcoPartner is drafting a standardized methodology and a methodology for 

taking samples for compliance testing.  REFORMA will sponsor a presentation of these 

methodologies and checklists to businesses and Government entities in September, prior to the 

end of the project. 

 

2. Informational Campaign for Introducing the Mining Development Strategy.  In June, 

REFORMA contracted with Kalikova & Associates to conduct public awareness seminars on 

recommendations for mining policy reforms reflected in the draft Mining Development Strategy.  

The law firm will engage members of the Strategy development consortium to participate in the 

seminars that will take place in July in each of the Kyrgyz Republic oblasts.  With participation 

from MoE and other government officials, Kalikova and the Mining Strategy team will conduct a 

series of 6 seminars in each oblast to include participants from local self-governments, deputies of 
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local councils, mining companies, community representatives, and journalists on mining issues.  

The team will also design and print an informational brochure on the Strategy and posters for 

regional distribution, develop a video clip with animated infographics (diagrams, charts), and 

engage key members to publish articles that inform the public about the Strategy. 

 

3. Data Entry for the Geology Agency Licensing Data Base.  To finalize the data base 

management system that REFORMA subcontractor, TimelySoft, has been developing for the 

Geology Agency, REFORMA has subcontracted the Education and Career Development Fund to 

provide assistance to the Licensing Department in scanning and data entry for licensing files 

(1,117 files, or 128,280 pages in total) and uploading documents to the database in pdf format. 

This project will ensure REFORMA’s delivery of a fully functional licensing module to the 

Agency by the end of the project.  The system will enable storage of licensing data and documents 

and generate reports on licensees according to parameters for reporting purposes, such as reports 

on existing licenses, annulled licenses, applications for licenses, licenses by oblasts, licenses by 

type of minerals, and other functionalities.  

 

4. Phase 2 of the Tax Declaration Awareness Survey for M&E Reporting.  In May, REFORMA 

awarded the second phase of the tax declaration awareness survey to Rich Research, which had 

previously conducted the baseline survey in the summer of 2013 under the name, TATConsulting.  

During June and July, Rich Research will conduct nationwide polling and focus groups to 

measure the change in the level of public awareness about tax declaration issues.  Rich Research 

is expected to complete its field research of 1,200 individuals and 10 focus groups across the 

country by the end of July.  REFORMA will report the results of the tax declaration public 

awareness campaign to USAID prior to the end of the Project as part of the monitoring and 

evaluation plan. 

 

5. Small Grants Issued in the Second Quarter of 2014.  Since REFORMA’s Grants Program 

launch, REFORMA has received 30 applications for the smaller grants program.  In the second 

quarter, USAID approved 6 small grants to the following grantees:  (1) Union of Kyrgyz Banks, 

to conduct the Bishkek International Financial Forum (BIFF) on May 15; (2)  Promotank, to 

broadcast a news analysis show aired twice weekly in Russian and Kyrgyz over an 8-week period; 

(3) Chamber of Tax Consultants, to offer training to State Tax Service (STS) officials on the Tax 

Code, legal issues and financial accounting; (4) Bishkek Business Club, to undertake a study on 

the legal and operational framework of Free Economic Zones (FEZs); (5) CSR Central Asia, to 

determine the level of awareness of business associations on corporate social responsibility and 

training them to promote CSR to members; and (6) Kalikova & Associates, to develop a legal 

framework for the rapid liquidation of registered businesses. 

 

6. Issuance of a Large Grant to the International Business Council (IBC).  The Kyrgyz 

population needs to better understand how to separate fact from fiction, as do the media that 

supports the dissemination of economic news.  The lack of analytical capacity has made the 

Kyrgyz-language media susceptible to manipulation by various interests who disseminate 

misleading information. In order to address this issue, USAID approved the issuance of a large 

grant to the IBC to convey a more balanced and constructive view of economic development to 

the Kyrgyz-speaking population.  With this grant, the project seeks to build a more constructive 

dialogue with the Kyrgyz-speaking population, primarily in rural areas and remote regions, and 

with the Kyrgyz-language media. It will do so by holding a series of events, including: (1) press 

cafes; (2) business lunches; (3) public lectures; and (4) training on economic journalism for 

Kyrgyz-language mass media. To promote greater lasting impact, IBC also seeks to translate its 

website into the Kyrgyz language, produce its Investment Now magazine in Kyrgyz, update and 

publish an economic journalism handbook in Kyrgyz, and issue press releases translated into 

Kyrgyz to better communicate with the Kyrgyz-speaking media and the population. 
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Ongoing Projects throughout the Second Quarter of 2014 

7. Implementation Phase to Improve VAT Administrative Processes.  MF Consulting has 

completed drafting of amendments to the Tax Code to support implementation of key reforms in 

VAT administration, including:  (1) eliminating the use of high-security invoice forms and 

replacing them with a system for generating unique electronic serial numbers;  (2) simplifying 

VAT crediting and refunding procedures for conscientious taxpayers who meet established 

criteria; (3) tightening voluntary VAT registration procedures by conducting thorough due 

diligence prior to registration; and (4) reducing the period for which distributed invoice numbers 

are valid following the failure of taxpayers to file monthly VAT reports.  MF Consulting has also 

drafted a VAT Administration Procedures Manual to standardize administrative practices.  MF 

Consulting will present final recommendations and amendments to the business community and 

to government officials in July.  In the meantime, REFORMA has hired two IT specialists to build 

the capacity of the STS's IT system to generate the unique invoice numbers essential to eliminate 

the burden on busienss of submitting high-security invoice forms. 

 

8. HICD Assistance to the Ministry of Economy (MoE) – Institutionalization of the Strategic 

Planning Process.  During the quarter, the Institute of Humanitarian Design held five (5) 

workshops for MoE middle management and MoE staff on strategic planning, program-based 

budgeting, monitoring and evaluation and HR management.  The training and consultations 

resulted in preparation of the Ministry’s Work Plan for 2014, which was approved and came into 

force as the main document guiding the MoE activities in 2014.  Following this, the Institute 

continued training and consulting the staff on writing the Midterm 2014-2017 Strategy, aligned 

with the country’s Sustainable Development Strategy.  The strategy was presented to the State 

Secretary for review and will be discussed with the Minister in early July.  The Institute also 

drafted a Monitoring and Evaluation Guide for the MoE Departments, and its HR consultant 

developed and delivered a training program on HR Management, assessed the current HR 

management processes and helped the MoE’s Internal Development Unit to create a Human 

Resource Development Strategy and Action Plan.  IT experts assessed the IT infrastructure and 

HR related-processes and developed a scope of work for creating an automated HR management 

system.  In the third quarter, the Institute will finalize outstanding work at the Ministry in strategic 

planning, program-based budgeting, the HR strategy, and monitoring and evaluation.    

 

9. HICD Assistance to the State Geology Agency – Licensing Data Base Development.  During 

the past quarter, TimelySoft has been working with Agency staff to finalize the development of 

the comprehensive data base management system and test all functional modules that will 

ultimately assist the Agency in managing the development of the mineral resources sector.  On 

May 29 and 30, Timelysoft organized separate working meetings with all staff of the Licensing 

Department and Information Resource Department, which helped Timelysoft to make 

modifications to the Licensing Module and the State Reserves Balance Module.  Timelysoft 

programmers have automatized the 5GR reporting template for ore and non-ore reserve balances 

and have been closely working with Agency staff to ensure all necessary improvements. Agency 

staff became more involved in system development and finalization by reporting corrections to 

the data base on a daily basis through a help desk application developed by Timelysoft.  The data 

base system will be transferred to the new server provided by REFORMA, and the Education and 

Career Development Fund will help the Licensing Department finalize scanning and entering data 

for licensing files to enable the system to be functional by the end of the REFORMA Project.  

 

10. HICD Assistance to the State Agency for Geology – Optimization of the Reporting Process 

for Private Sector Mining Exploration and Development.  During the quarter, REFORMA’s 

local subcontractor consortium, Experts of Central Asia (ECA) and Ken-Too, reviewed all 

reporting requirements currently in use at the Agency and the existing annual reporting standards.  

Following this, the ECA team: (1)  Developed and revised a total of 15 instructions and 15 forms 

for reporting; (2) Drafted instructions on the type of reporting requirements that are mandatory for 

different groups of mining companies, based on the above instructions and forms; (3) Drafted a 
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Government Resolution on optimization of the reporting process for subsoil users and adoption of 

forms and instructions; and (4) Drafted a list of suggested changes and recommendations to all 

existing legal acts on subsoil use to reflect the necessary reporting requirements.  In order to 

ensure greater involvement, feedback and input by larger mining companies, ECA presented the 

draft reporting forms and instructions to a meeting of the IBC Mineral Resources Committee 

(MRC) as well as to seven smaller mining companies involved in non-ore extractions at the 

Agency.  In the next quarter, ECA will finalize the full package of reporting forms and 

instructions and organize a round table with business representatives to present changes to the 

reporting process for mining companies. 

 

11. Commodity Procurements for the Ministry of Economy (MoE), the State Agency for 

Geology and the Tourism Department.  By the end of the quarter, REFORMA had taken 

delivery of nearly all computer equipment and will present the equipment to counterparts at 

transfer act signing ceremonies in July.  Deloitte is currently preparing documentation for the 

Contracting Officer to formalize the final transfer of all equipment to counterparts. 

 

12. Launch of the Grant to Improve Air Safety and Support Implementation of the Civil 

Aviation Agency's Corrective Action Plan.  The grant supporting work with the Civil Aviation 

Agency (CAA) got well underway during the second quarter.  Integra consultants undertook two 

missions to the Kyrgyz Republic, in April and June, and worked with Kalikova & Associates to 

determine how best to proceed with adapting Kyrgyz legislation to ICAO requirements.  Initially, 

they planned to draft amendments to the existing Air Code, but upon further review, it was 

determined that drafting a new Code would be more expedient in ensuring that all international 

practices in civil aviation safety and management be reflected in Kyrgyz law.  USAID 

subsequently approved this change in scope.  Integra consultants made several presentations to 

Kyrgyz stakeholders on the structure and key provisions of the draft of the new Air Code and 

proposed a new CAA organizational structure, and a quasi self-financing mechanism.  Also 

during this period, the project undertook the two planned study tours to Jordan and Latvia and 

presented the state of civil aviation in Kyrgyzstan to US FAA official Elie Nasr.  In July, the 

proposed training of more than 100 CAA inspectors and other stakeholders will take place, and 

Kalikova & Associates will adapt recommendations to national legislation with the participation 

of a recently named Working Group of eight civil aviation stakeholders.  In the meantime, the 

CAA is attempting to postpone the ICAO Validation Mission scheduled in August for one year to 

enable the CAA to implement a far larger portion of the Corrective Action Plan.  Currently, it is 

unknown whether ICAO will agree to this postponement. 

 

13. Launch of the Grant to Implement a Strategy and Action Plan for Sustainability of the 

Secretariat of the Business Development and Investment Council.  During the second quarter, 

the Business Development and Investment Council introduced its first official public-private 

dialogue (PPD) meetings in Osh and Naryn to enable regional enterprises to voice their 

constraints in doing business to oblast administration officials, led in both cities by the oblast 

Governor.  The first Regional Investment Council in Osh took place on June 3, at which 

representatives from the private sector expressed concerns related to land taxes in Osh City, 

producer sales taxes, pension insurance for farmers and individual entrepreneurs, and access to 

finance for regional SMEs to Osh Deputy Governor Ahmadjan Mahammadov and other officials.  

Similarly, the Regional Investment Council meeting in Naryn took place on June 17, at which 15 

representatives of business community collectively presented issues relating to the free economic 

zone (FEZ) in Naryn, plans to develop a logistics center supporting the FEZ, and tourism 

development issues, to Naryn Oblast Governor Amanbai Kaiypov and other representatives from 

local and national government.  The Secretariat also offered its first training courses to business 

and industry associations on advocacy and regulatory impact assessments.  



USAID REFORMA Project 

 

July 10, 2014  Page | 8 

Projects Completed or Near-Completed in the Second Quarter of 2014 

14. Drafting of Supporting Regulations for the Licensing Law.  In January, REFORMA awarded a 

contract to the Union of Entrepreneurs to implement the Law on Inspections by supporting the 

drafting of four subordinate regulations.  During the first quarter, the Union conducted 104 focus 

groups with more than 700 members of the business community and interviews with 111 officials 

from the 23 Government organizations responsible for issuing licenses and permits that are 

subject to the new law.  By the end of the first quarter, the Union drafted the primary of the 

required regulations, "On Licensing Certain Types of Activities."  During the second quarter, the 

team defined the terms and the sequence of actions and procedures in the implementation of 

regulatory control functions by licensing bodies.  They created the rules that regulators must 

follow in creating and maintaining registrations of license-holders.  Finally, they described the 

risk assessment methodology that warrants why these business activities must be licensed to 

protect the health and welfare of citizens, the environment, and competitive markets.  On May 13, 

the Union had submitted all draft regulations to the MoE for its review and circulation throughout 

the ministries, and a regulatory impact assessment covering the regulations.  Currently, the Union 

is working with the MoE in conducting discussions of the content of the regulations with the 

Government.   The need to have these regulations put in place leads the MoE to expect that the 

Government will approve the drafts for implementation in September. 

 

15. HICD Assistance to the Tourism Department in Optimizing Core Processes, Generating 

Annual Reports, and Creating a Three-Year Action Plan.  Most of the HICD implementation 

activities identified to build capacity of the Tourism Department had been completed during the 

first quarter.  The exception was the Action Plan, for which REFORMA hired a short-term 

tourism specialist to compile a work plan for the Department from the several existing 

development strategies.  During the second quarter, the REFORMA team completed the plan, 

which identified implementation activities, responsible parties, the implementation period, and 

measurable indicators for achieving the goals outlined in national development strategies.  In 

addition, REFORMA sponsored a presentation of the 2013 Tourism Report on May 27, at which 

Deputy Minister of Culture, Information and Tourism Maksat Chakiev presented 2013 

performance results to members of the private sector and the Government.  Mr. Chakiev also 

presented the first promotional video for tourism and demonstrated his vision for the tourism 

portal that the Department is trying to create in conjunction with other Ministries.  USAID was 

represented by Acting Deputy Mission Director Kevin Dean at the meeting.  REFORMA has 

completed its technical assistance in tourism. 

 

16. Public Outreach and Awareness for Introducing the Universal Tax Declaration Regime.  

Although the tax declaration campaign was expected to end on March 31, it was subsequently 

extended until June 30 since the Government also extended the deadline for both tax amnesty and 

individual tax filing.  The primary reason for the extension was that that the Government had not 

yet approved the new tax declaration forms by March 31.  Consequently, REFORMA continued 

to fund the Chamber of Tax Consultants (CTC) to undertake a media campaign through June 30 

using allocated but unused funds for media and print purchases.  On May 16, the CTC conducted 

a public presentation of the electronic tax declaration forms to the business community, developed 

by Devvx.Pro.  REFORMA also sponsored the CTC to deliver a one-day course for 200 STS staff 

throughout all regions of the Kyrgyz Republic on how to complete the new tax declaration forms.  

REFORMA will receive the final report from the CTC following the completion of the STS 

training courses in July.   

 

17. HICD Assessment at the Chamber of Commerce and Industry (CCI).  REFORMA presented 

its Final Report on Findings and Recommendations to CCI management on April 9 and to USAID 

on April 15.  The presentation communicated primary finings and numerous short-term, mid-term 

and long-term recommendations.  REFORMA then worked with the CCI to determine which 

activities to recommend for support during the implementation phase of the project.  This support 

was to take place from June through the end of the project under a grant that REFORMA had 
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planned to award to the CCI.  USAID, however, declined to support proposed activities because it 

viewed the remaining period of REFORMA performance as insufficient to address shortcomings 

in CCI governance, transparency and member engagement.  Nevertheless, REFORMA and the 

CCI jointly sponsored a two-day training course on June 5-6 to 10 business associations to build 

their capacity to undertake client satisfaction surveys.  To practice the application of survey 

techniques, the associations collectively selected an actual issue for which each surveyed its own 

member base.  The results were presented at the Business Development and Investment Council 

meeting on June 27.  The instructor of the training also provided a follow-on one-day course to 

CCI staff on June 25 that focused on membership recruitment and retention, effective 

communication with members and client orientation.   

 

18. Geology Agency Study Tour to Institutional Counterparts in Turkey.  Under the Agency’s 

HICD program, REFORMA conducted a study tour from May 4-11, 2014, to Ankara, Turkey, for 

Kyrgyz mining officials. The study tour exposed Geology Agency staff to the structure of key 

institutional players in regulating Turkey’s mineral resources sector and introduced participants to 

the following topics:  functions and communications processes of Turkish institutions within the 

mineral resources sector, communications with stakeholders including investors and local 

communities, mining management and regulation, issuing exploration and mining licensees, the 

role of IT in mining regulation, the obligations of license holders and their business activities, 

procurement operations in mining licensing, and questions related to environmental management, 

among other objectives.  The State Geology staff met with counterparts at the Ministry of Energy 

and Natural Resources, the General Directorate of Mining Affairs, and other relevant institutional 

players.   The study tour also provided practical observation of the work of the departments within 

key Turkish institutions. In addition to government meetings, participants visited the Kyshladag 

gold deposit, an open pit excavation of marble, and several gypsum and marble production plants. 

Projects to be Launched in the Third Quarter of 2014 

19. Launch of the Fifth and Sixth Issues of REFORMA’s Newsletter.  In July, REFORMA will 

release its fifth newsletter issue for electronic and hard copy distribution to nearly 500 

Government counterparts, private sector and NGO partners, and international donor organizations 

throughout the Kyrgyz Republic.  REFORMA will issue a sixth edition at the end of the project. 

2. Medium- and Long-Term Development Strategy for the Mineral 
Resources Sector 

REFORMA Activities in Q2 2014 

On March 31, the REFORMA team submitted to the MoE the final version of the Development 

Strategy with a comprehensive Action Plan for implementation. Since then, the Ministry reviewed the 

documentation and has been circulating the draft to relevant ministries and agencies for comment.  

During the quarter, the MoE also asked REFORMA to provide assistance in creating and 

implementing a Public Outreach Action Plan to disseminate information about the Strategy, including 

the conduct of media training courses and press cafes.  At the end of the quarter, REFORMA issued a 

subcontract to Kalikova & Associates, one of the key members of the Mining Strategy team, to 

undertake a series of public information activities to promote awareness of the Mining Strategy. 

 

Planned REFORMA Activities for Q3 2014 

During the third quarter, Kalikova & Associates will implement elements of the Action Plan 

supported by REFORMA.  From July 10-24, Kalikova and the Mining Strategy team, with 

participation of the government, will conduct a series of 6 seminars in every oblast across the country 

to include participants from local self-governments, deputies of local councils, mining companies, 

community representatives, and journalists on mining issues.  The team will also design and print an 

informational brochure on the Strategy and posters for regional distribution.  The team will also 

develop a video clip with animated infographics (diagrams, charts) and engage key members to 

publish articles that inform the public about the Strategy. 
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3. Human and Institutional Capacity Development (HICD) at the 
State Agency for Geology and Mineral Resources 

Following the completion of REFORMA’s HICD Performance Assessment of the State Geology 

Agency in the first quarter of 2013, REFORMA selected the following three key solutions for the 

implementation phase of the project: (1) Development of a modern web site, available in three 

languages, that communicates development policies, promotes public transparency, and serves as a 

repository for critical documents to be used in auctions and competitive tenders of mining exploration 

rights;  (2) Development of a comprehensive data base, as a central and definitive repository for 

information on mining licenses and geological information, to be expanded in the future to include a 

mining cadaster; and (3) Development of a system of standard report templates and reporting 

processes for the required periodic reports of private sector exploration and mining activities.  

REFORMA has continued to support these activities during the second quarter. 

Agency Website Development 

REFORMA Activities in Q2 2014 
REFORMA’s IT consultant, Valentina Gaidamako, finalized the Interactive Map, which illustrates the 

location of all explored mineral deposits and other information of interest to investors and other 

stakeholders.  This map may be viewed at: 

(http://www.geology.kg/index.php?option=com_xmap&view=html&id=1&Itemid=117&lang=ru.  

The map provides information on the year of mineral discovery, estimated volume of ore, the status of 

mineral exploration rights, and other information.  The final version of the map was presented to the 

Agency top and middle management on June 9.   

 

Yaros continued to provide maintenance to the Agency website during the quarter.  In addition, Yaros 

developed a separate functionality on the website that will enable electronic submission of the reports 

by subsoil users.  This project was supported by Data Base Project Manager, Feliks Shapiro, 

 

Planned REFORMA Activities for Q3 2014 
In the upcoming quarter, Ms. Gaidamako will install the Interactive map of deposits on the Agency’s 

new server, recently purchased by REFORMA, and provide the source code to Agency staff.  Parallel 

to this, Ms. Gaidamako will provide training to three representatives of the Geology Agency from the 

Licensing Department, Information Resource Department and Geology Department on how to 

administer and update the Interactive Map and prepare instructions for usage.  Yaros will continue to 

provide technical support to Agency staff, including correcting any potential problems that may arise, 

monitoring the technical quality of the uploaded information, and ensuring the interaction and 

synchronization of data between the website and the geological data base developed by TimelySoft.  

Geological Data Base System Development 

REFORMA Activities in Q2 2014 
During the past quarter, TimelySoft has been working with Agency staff to finalize the development 

of the comprehensive data base management system and test all functional modules that will assist the 

Agency in managing the development of the mineral resources sector.  On May 29 and 30, 

TimelySoft organized separate working meetings with all staff of the Licensing Department and 

Information Resource Department, which helped TimelySoft to make additional modifications to the 

Licensing Module and the State Reserves Balance Module.  TimelySoft programmers have 

automatized the 5GR reporting template for ore and non-ore reserve balances and have been closely 

working with Agency staff to ensure all necessary improvements. Agency staff became more involved 

in system development and finalization by reporting corrections to the data base on a daily basis 

through a help desk application developed by TimleySoft.   

   

http://www.geology.kg/index.php?option=com_xmap&view=html&id=1&Itemid=117&lang=ru
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Planned REFORMA Activities for Q3 2014 
TimelySoft will support the Geology Agency in installing the data base on the Agency’s new server, 

and will continue maintenance and testing of the data base throughout the end of REFORMA project.  

TimleySoft will make a presentation of the data base to all staff at Geology Agency and will submit 

the interactive manual that will serve as data base training material for all current staff and new hires.  

TimelySoft will also provide data base source codes to the Agency designated staff in charge of 

further administration of the data base.    

 

To finalize the data base management system, REFORMA has subcontracted Education and Career 

Development Fund to provide assistance to the Licensing Department in scanning and data entry for 

licensing files (1,117 files, or 128,280 pages in total) and uploading documents to the database in pdf 

format. This project will ensure REFORMA’s delivery of a fully functional licensing module to the 

Agency by the end of the project.  It will enable storage of licensing data and documents and generate 

reports on licensees according to parameters for reporting purposes, such as reports on existing 

licenses, annulled licenses, applications for licenses, licenses by oblasts, licenses by type of minerals, 

and other functionalities.  

Optimization of the Reporting Process for Private Sector Mining Exploration 
and Development   

REFORMA Activities in Q2 2014 
During this quarter, REFORMA’s local subcontractor consortium, Experts of Central Asia (ECA) and 

Ken-Too, reviewed all reporting requirements currently in use at the Agency and the existing annual 

reporting standards.  Following this, the ECA team: (1)  Developed and revised a total of 15 

instructions and 15 forms for reporting; (2) Drafted instructions on the type of reporting requirements 

that are mandatory for different groups of mining companies, based on the above instructions and 

forms; (3) Drafted a Government Resolution on optimization of the reporting process for subsoil users 

and adoption of forms and instructions; and (4) Drafted a list of suggested changes to all existing legal 

acts on subsoil use to reflect the necessary reporting requirements.  In order to ensure greater 

involvement, feedback and input by larger mining companies, ECA presented the draft reporting 

forms and instructions during the May 7 meeting of the IBC Mineral Resources Committee (MRC).  

On May 8, ECA also presented draft reporting forms and instructions to seven smaller mining 

companies involved in non-ore extractions at the Agency.  

 

ECA experts, along with Agency website developers, also enabled the submission of electronic 

reports through the Agency’s website.  Companies will be able to submit reports in electronic format 

once the Agency accepts and introduces all necessary changes on reporting to its legal provisions and 

regulations, which were developed under the project.  On June 9, ECA presented the draft instructions 

and forms to Agency top management and Department Heads, during which the Agency accepted the 

instructions and requested additional improvement to the forms.   

 

Planned REFORMA Activities for Q3 2014 
In the upcoming quarter, ECA will finalize the full package of reporting forms and instructions, 

including legal analysis and resolutions for changes of the reporting process.  Once approved, the 

templates will be uploaded on the Agency website and synchronized with the data base that is 

currently being finalized by REFORMA.  Also, ECA will organize a round table with business 

representatives to presents changes to the reporting process for mining companies that are required by 

law to submit annual, semiannual and geological reports to the Agency. 

Participation in MINEX International Mining Industrial Forum in Astana 

REFORMA Activities in Q2 2014 
REFORMA supported participation of the Deputy Director of the State Geology Agency, Ulanbek 

Ryskulov, at the Fifth MINEX International Mining Industrial Forum in Astana, Kazakhstan, from 

March 31-April 3.  The purpose of the forum was to stimulate multilateral discussion of regional 
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perspectives for development of the mineral resources sector. During the Forum, Mr. Ryskulov, 

presented recent reforms in mining regulation to conference participants, as well as the Agency's view 

of a long term outlook for mining development of the Kyrgyz Republic. 

Geology Agency Study Tour to Turkey 

REFORMA Activities for Q2 2014 
REFORMA conducted a study tour from May 4-11, 2014, to Ankara, Turkey, for Kyrgyz officials 

under REFORMA’s HICD Program with the State Geology Agency. The study tour exposed Geology 

Agency staff to the structure of the key institutional players in managing Turkey’s mineral resources 

sector and introduced participants to the following topics: functions and communications processes of 

the Turkish institutions within the mineral resources sector, communications with stakeholders 

including investors and local communities, mining management and regulation (issuance of 

exploration and mining licensees, program software, the obligations of the license holders and their 

business activities, procurement operations in mining licensing, and questions related to 

environmental management, among other objectives. The study tour also provided practical 

observation of the work of the departments within key Turkish institutions. 

 
In addition to government meetings, participants visited the Kyshladag gold deposit, an open pit 

excavation of marble, and several gypsum and marble production plants.  They also learned about 

how the Turkish government recruits and trains graduates from the Middle East Technical University 

for careers in government regulation and oversight of the mining industry.   

 

The study tour provided an opportunity to promote future cooperation, exchange of knowledge and 

mutual support between the Turkish and Kyrgyz mining sectors.  Following the study tour, Geology 

Agency participants delivered a presentation on their impressions of the study tour to senior and 

middle management and prepared a list of recommendations (such as granting licenses according to 

“first come first served” principles, procedures for extending licenses, application fees and others) that 

can be adopted in in Kyrgyzstan.  All participants positively evaluated what they learned from the 

study tour, prompting one staff member to conclude, “This is the first time that a delegation of the 

Geology Agency attended such a structured training that was tailored to the Agency needs.”  

Commodity Procurements for the State Agency for Geology  

Planned REFORMA Activities for Q3 2014 
By the end of the quarter, REFORMA received all the equipment ordered on behalf of the State 

Geology Agency, in the amount of $41,426.   The equipment includes servers, high-speed scanners, 

A3 printers, supporting software for the data base and antivirus program.  During the third quarter, 

REFORMA will conduct an equipment transfer ceremony with the Agency, perhaps in conjunction 

with the final demonstration of the data base system, and formally transfer equipment to the Agency. 

4. Improving the Legal and Regulatory Environment for Business 
and Investment 

In 2008, the Kyrgyz Republic enacted the Law ‘On Optimizing the Normative Legal Base for 

Regulating Business Activity’ to reduce Government regulatory and supervisory interference in the 

activities of private market functions.  Focusing on eliminating unnecessary licensing and permitting 

requirements, REFORMA provided support to the Government to reduce the number of required 

licenses and permits and drafted a framework Law ‘On the Licensing and Permitting System in the 

Kyrgyz Republic’ to establish overarching principles for government regulation through licensing and 

permitting.  This Law was passed by Parliament and signed by President Atambaev in October 2013.  

REFORMA then initiated a project for drafting the implementing regulations to the law, which was 

completed in the second quarter.  With the completion of the Law on licensing and permitting, the 

MoE also wanted to extend the optimization of the legal framework to include those that control the 

conduct of regulatory inspections.  REFORMA agreed to tackle a portion of this task by reviewing 
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legal loopholes in the conduct of ecology and technical safety inspections, which was completed in 

the first quarter of 2014.  During the quarter, REFORMA designed a scope of work for the 

implementing phase of this project, which was awarded to EcoPartner. 

Optimizing and Streamlining Business Licenses and Permits 

REFORMA Activities in Q2 2014 
In January, REFORMA awarded a contract to the Union of Entrepreneurs to implement the Law on 

Inspections by supporting the drafting of four subordinate regulations:  (1) the regulation on licensing; 

(2) the regulation on the methodology for risk assessment; (3) the regulation on the procedures for 

licensing control; and (4) the regulation on the procedure for maintaining a register of licenses and 

permits.  In the first quarter of 2014, the Union conducted interviews with state regulatory agencies 

and focus groups of businesses.  The Union also began analyzing normative legal acts within the 

framework of the licensing and permitting system to optimize and rationalize the management of 

limited public resources and simplify the procedures for issuing licenses and permits.   

 

Based on feedback from conducting 104 focus groups with more than 700 members of the business 

and interviews with 111 officials from the 23 Government organizations responsible for issuing 

licenses and permits that are subject to the new law, the Union began to draft all four regulations in 

order to meet the legal deadline for drafting implementing regulations within 6 months of the adoption 

of legislation.  During the first quarter, the Union drafted the primary of the required regulations, "On 

Licensing Certain Types of Activities."   The Union found, however, inconsistencies, both within the 

Law and with other legislative acts, and some previously unconsidered issues that required further 

discussion with the Ministry of Economy.  Within the regulation, the Union of Entrepreneurs strived 

to employ logical, process-oriented methods for modeling administrative procedures.   

 

During the second quarter, the Union analyzed international practices and created a comparative table 

of existing risk analysis methodologies for introducing regulation or deregulation in other countries.  

Work related to the regulation on licensing control included evaluation of the current practice of 

inspections of businesses through the above-referenced interviews and focus groups, a study of 

international practices, initiation of a Regulatory Impact Analysis, and initial drafting of the 

regulation.  To prepare the fourth regulation on the formation and maintenance of license and permit 

registers, the Union of Entrepreneurs studied the current practice of maintaining registers by licensors 

in the Eurasian Customs Union countries, specifically, the licensing legislation of the Russian 

Federation and the Republic of Kazakhstan, as well as relevant by-laws.  The legislation of these 

countries does not have a framework procedure for the formation of registries; rather, each state body 

maintains its own registers according to their own internal regulations.  However, all registers are 

maintained in electronic format only.  On May 13, the Union had submitted all draft regulations to the 

MoE for its review and circulation throughout the ministries.  The Union of Entrepreneurs also 

submitted a draft RIA for the regulations.   

 

Planned REFORMA Activities for Q3 2014 
The Union is working with the MoE in conducting discussions of the content of the regulations with 

the Government, and has provided some consultation to state bodies and business organizations on the 

content of the proposed draft regulations.  Should REFORMA determine that it is able to provide 

additional funding, the Union will continue to provide consultation expertise in the final discussion 

stage in September.  The need for this support is to ensure that potential modifications to the drafts are 

not subject to substantial changes by Government officials or Parliamentary committees, which 

REFORMA experienced during the circulation of the draft framework Law on the Licensing and 

Permitting System.  While drafting the four regulations under this project component, it has become 

clear that modifications made during the discussion phase of the Law has already rendered the need to 

amend this Law to better ensure the effective implementation of these draft regulations.  

Unfortunately, REFORMA will likely be unable to draft amendments to the Law to ensure its 

compatibility to the recommended regulations resulting from this phase of the project. 
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Reviewing the Legal and Regulatory Framework and its Implementation for 
Conducting Ecological and Technical Safety Inspections  

REFORMA Activities in Q2 2014 
In May REFORMA issued a follow-on subcontract to EcoPartner to help the MoE support passage of 

proposed amendments submitted during the first phase of the project, draft implementing regulations 

supporting these amendments, and draft regulations to amend checklists employed in the inspections 

process to reflect the law.  EcoPartner is currently undertaking these activities.   

 

Planned REFORMA Activities for Q3 2014 
In the third quarter, EcoPartner will implement the scope of work to revise inspection checklists.  To 

address the absence of a prescribed methodology for inspections, EcoPartner will develop a 

methodology for conducting environmental and technical safety inspections, as well as a methodology 

for taking samples for compliance testing.  Prior to the end of the project, these methodologies will be 

thoroughly documented into operations manuals.  If remaining time permits, REFORMA will sponsor 

training courses for inspectors on the introduction of changes in the legal and regulatory regime and to 

businesses to ensure they are aware of their rights throughout the inspections process.    

Building Human and Institutional Capacity Development (HICD) in the Ministry 
of Economy (MoE) 

REFORMA Activities in Q2 2014 
The MoE has been one of REFORMA’s key HICD partners.  The two areas of focus for capacity 

development have been Strategic Planning and Public Relations/Communications.  In February, 

REFORMA launched a new project to provide support in strategic planning to the newly created 

Internal Development Unit, reporting to the State Secretary, which is responsible for internal strategic 

planning documents, analyzing the efficiency of all departments and developing recommendations for 

further improvement, and optimizing business processes in the MoE.  In addition, the unit was 

assigned responsibility for implementing a program-based budgeting process, creating an effective 

HR management system, and performing monitoring and evaluation of the Ministry’s performance 

relative to strategic targets identified in the Strategic Plan.  REFORMA is also supporting the 

Strategic Planning Department, responsible for monitoring the implementation of Government-wide 

strategic initiatives, including the National Sustainable Development Strategy for 2013-2017.  

REFORMA selected the Institute of Humanitarian Design (Capacity Development) to develop and 

deliver strategic planning and budgeting training programs for the relevant departments, provide 

consulting services in drafting MoE strategic documents, plans and program-based budgets, and 

develop an HR management strategy.   

 

During the quarter, the Institute of Humanitarian Design held five (5) workshops for MoE middle 

management and MoE staff on strategic planning, program-based budgeting, monitoring and 

evaluation and HR management.  Individual meetings and consultations were held with every 

department to guide them in writing their parts of the strategy, strategic plan and preparation of the 

program-based budgets.  The training and consultations resulted in preparation of the Ministry’s Work 

Plan for 2014, which was presented at the MoE Extended Board Meeting held in April with the 

participation of the PM’s Office, management of the line ministries and agencies and the MoE senior 

and middle management.  The proposed Work Plan was approved at the Board meeting and came into 

force as the main document guiding the Ministry’s activities in 2014.  

 

Following the adoption of the Work Plan and further developing the MoE staff’s skills, the Institute 

continued with training and assisting the staff on writing the Midterm 2014-2017 Strategy, aligned 

with the country’s Sustainable Development Strategy.  On April 25, the Institute had a round table 

discussion with the Heads of Departments to develop a conceptual vision of the MoE’s Strategy.  

Once completed, all departments proceeded with drafting their sections of the MoE Strategy.  The 

MoE staff underwent another training course on monitoring and evaluation and was trained on correct 

formulation of the objectives, tasks and setting performance indicators to monitor and evaluate the 
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results of their work. The strategy was presented to the State Secretary for review and will be 

discussed with the Minister in July.  The Institute also drafted a Monitoring and Evaluation Guide for 

the MoE Departments, and it was determined that the Ministry needs an automated M&E. process.    

 

In addition, the Institute’s HR consultant developed a training program on HR Management in the 

Public Sector, delivered the training for the MoE middle management, assessed the current HR 

management processes at the Ministry, and reviewed HR-related legal acts currently in force.  Based 

on results of the assessment, she helped the MoE’s Internal Development Unit to create a Human 

Resource Development Strategy and Action Plan.  In addition, IT experts assessed the current IT 

infrastructure and HR related-processes and developed a scope of work for creating an automated HR 

management system.  Using this scope of work, the MoE will approach donor organizations to find 

funding for the development of an automated HR management system.   

 

In addition, the MoE’s PR Unit developed the second edition of its newsletter, dedicated to issues in 

attracting investment to Kyrgyzstan.  The newsletter was released in April in both Russian and 

Kyrgyz and was sent electronically and in paper version throughout the republic. REFORMA 

procured computer equipment and software for key counterpart departments in the MoE, particularly 

the Entrepreneurship Policy Department, the Internal Development Unit, and the PR Unit and is 

planning to deliver the $48,166 equipment in early July.   

 

Planned REFORMA Activities for Q3 2014 
In July, the MoE Department Heads will present the Midterm 2014-2017 Strategy of the MoE to the 

Minister and also at the MoE Board Meeting, scheduled for July.  The team will finalize the Manual 

on Program-Based Budget Preparation, conduct a series of discussions on the Manual with the staff of 

relevant departments, and deliver training on Program-Based Budgeting. It will also finalize the HR 

development strategy and present it to the MoE State Secretary. A Monitoring and Evaluation (M&E) 

Guide will be finalized and the decision was made to help the MoE to develop an automated M&E 

systems to monitor the performance of MoE departments and report to leadership on implementation 

of the Work Plan and the Strategy.  The Institute will divert some funding previously designated to 

conduct an offsite meeting to develop the automated M&E system. 

5. Improving the Business Environment for Tourism 

Building Capacity of the Tourism Department of the Ministry of Culture, 
Information and Tourism through HICD 

As a result of the REFORMA Project's HICD Performance Assessment of the Tourism Department, 

REFORMA selected to support the following three activities: (1) Developing a methodology for 

generating the Annual Report of the Tourism Department to the Kyrgyz Government; (2) 

Reengineering core working processes to improve the efficiency of the Department; and (3) Preparing 

a detailed Three-Year Action Plan for the Tourism Department that is linked to existing development 

strategies of the Government.  Based on Signum Consulting’s performance in undertaking the 

Assessment, in December 2013, REFORMA awarded a sole-source contract to Signum for two key 

members of the assessment team to undertake these relatively small activities.   

 

REFORMA Activities in Q2 2014 
REFORMA and its implementing partner Signum.kg continued the implementation phase of the 

HICD Project at the Tourism Department.  The Signum.kg experts guided and supported department 

staff in developing its Annual Report for 2013.  The report was prepared in a more structured format 

than before with a substantial analytical section comparing performance to prior years. The report 

preparation process has been institutionalized at the department through development of a relevant 

internal regulation that includes a process map for reference.  
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All other core processes to be optimized during this phase of the project has been completed, 

supported by process models indicating clear phases for each process, process results and 

performance indicators. The four processes are:  (1) planning; (2) reporting; (3) activity and program 

implementation; and (4) document flow and archiving.  Signum.kg has also developed all necessary 

instruments (formats and templates) for process implementation and supported the creation of internal 

regulations, taking into consideration other cross-cutting regulations and procedures. Throughout this 

activity, Signum.kg continued coaching department staff on process-based management.  

 

To complete the third activity, REFORMA recruited a short-term specialist in the tourism sector to 

help the Department to draft the Three-Year Tourism Department Action Plan listing implementation 

activities, responsible parties, implementation period, and measurable indicators for achieving the 

goals outlined in:  (1) the National Sustainable Development Strategy of the Kyrgyz Republic for 

2013-2017; (2) the Government Program on Transition to Sustainable Development; (3) and the 

National Export Promotion Program.  The consultant has provided on-the-job training to department 

staff on Action Plan preparation in line with the relevant Government regulations. The consultant 

began work in April and finalized the Action Plan based on the consultations with both private and 

public sector stakeholders.  Currently, the Action Plan is under review of Deputy Minister Chakiev, 

following which it will be sent to the relevant ministries/agencies and submitted to the Government.  

 

REFORMA recently completed the procurement processes of computer hardware and software to 

improve the Department’s daily operations.  The equipment will be transferred to the Tourism 

Department in a transfer ceremony scheduled for July 9. The estimated cost of this equipment is 

$13,890. 

 

At the request of the Tourism Department, REFORMA agreed to re-print 3,000 copies of a Kyrgyz 

tourism booklet, with information and photo updates, in English and Russian so that staff and other 

Government officials have something to distribute when they attend international conferences and 

events.  2000 copies in English and 1000 copies in Russian will be presented over to the Tourism 

Department in early July. 

 

Planned REFORMA Activities for Q3 2014 
REFORMA’s work with the Tourism Department is essentially completed.  Remaining activities 

include the equipment transfer ceremony, which will include the award of certificates to staff and 

other participants for training completion and for those identified as HICD ‘champions’, delivery of 

the tourism booklets, and final follow-up on the progress in adopting the Action Plan; 

6. Implementing VAT Administration Reform 

As part of REFORMA's asssitance to improve the environment for tax reform, REFORMA hired MF 

Consulting in September to conduct a study to document all VAT business processes within the STS, 

create a manual of all required processes for tax inspectors (which has never been previously 

compiled), quantify compliance burdens placed on businesses, and make recommendations for 

strengthening existing business processes specifically to reduce identified compliance burdens.  The 

study revealed several administrative processes that affect the ability of the STS to efficiently and 

effectively manage implemenation of the VAT regime.  Some of the specific problems identified 

were:  (1) the mandatory use of paper-based, security invoices in the STS’s attempt to curtail fraud; 

(2) excessive documentation required for the submission of monthlyVAT reports; (3) widespread 

rejection of legitimate VAT credits; and (4) failure to remit VAT refunds to exporters.  

 

REFORMA Activities in Q2 2014 
The State Tax Service, the MoE and the MoF, have been very open to changing VAT registration 

procedures, simplifying VAT crediting and refunding procures and phasing out the requirements for 

paper-based, high security invoices.  The key changes to VAT administration agreed with 

Government stakeholders are the following: 
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1. Eliminate the use of high-security invoice forms and replace them with a system for 

generating unique electronic invoice numbers; 

2. Simplify the VAT crediting and refunding procedure for conscientious taxpayers who meet 

fast track criteria; 

3. Tighten voluntary VAT registration procedures by conducting thorough due diligence prior to 

registration; 

4. Reducing the period for which distributed invoice numbers are valid following the failure of 

any taxpayer to file a monthly VAT report. 

 

MF Consulting drafted amendments to the Tax Code to enable implementation of these administrative 

changes.  These amendments  will decrease the number of required reports and simplify the procedure 

for obtaining VAT credits. At the same time, they will significantly reduce the incidence of fraud in 

the VAT system.  These amendments have been reviewed by the Methodological Council for Fiscal 

Policy, an interagency council of government authorities and are expected to be introduced to 

Parliament in June to ensure consideration and public discussion of proposed changes. MF Consulting 

also drafted amendments to the Administrative Offenses Code and the Criminal Code to strengthen 

criminal liability for phantom businesses that carry out VAT fraud, and drafted the VAT 

Administration Procedures Manual to standardize all VAT administration practices.  Although 

initially the procedures manual reflect VAT administration practices under current law, MF 

Consulting also drafted chapters to be inserted when recommended procedural changes set forth in the 

proposed Tax Code amendments have been accepted into law.   

 

In the second quarter, REFORMA hired two IT specialists to work with the STS’s IT team to enable 

its information system to generate the unique serial numbers designed to replace high security 

invoices.   

 

Planned REFORMA Activities for Q3 2014 
In early July, MF Consulting will conduct two final round tables presenting all recommended changes 

to VAT administration, one to the accountants of primary VAT payers and the other to key officials 

from the STS, the Ministries of Economy and Finance, the Financial Police, the Anticorruption 

Agency, and representatives from the Prime Minister’s office.  Following this, the Draft Law on 

Amendments to the Tax Code will go through the process of agreement with Ministries in accordance 

with established protocol prior to submission to the Government.  Once approved, MF Consulting will 

track the draft law until its adoption by the Parliament.  Although MF Consulting’s contract included 

training of tax inspectors on the new administrative procedures, the law may not be passed with 

sufficient time for REFORMA to conduct this training prior to the end of the REFORMA task order.  

If this occurs, REFORMA will reallocate these funds to cover other final activities.  Nevertheless, the 

VAT Administrative Manual, currently pending STS review, will be finalized prior to task order-end.  

In addition, it is expected that the IT consultants hired by REFORMA to adapt the STS’s IT system to 

generate unique electronic invoice numbers will complete this work prior to the end of the project.  It 

is also expected that they will transfer system management capacity to STS IT staff before the 

REFORMA project is completed.   

7. Introducing the Universal Tax Declaration Regime and Tax 
Amnesty Program 

Since early 2013, REFORMA has sponsored a public education campaign on the introduction of a 

system of universal tax reporting for all Kyrgyz citizens, conducted by REFORMA’s implementing 

partner, the Chamber of Tax Consultants (CTC).  For the first half of 2013, the CTC executed a public 

relations and advertising program through internet and print media across the country.  Due to the 

timing of the tax year, REFORMA began the broadcast media campaign in the fall, focusing on 

promoting the benefits of tax amnesty since the Law on Tax Amnesty was passed in July. REFORMA 

selected 5Palstev Animation Studio to produce four animated video commercials and two audio 
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announcements on tax amnesty, in both Russian and Kyrgyz.  These commercials aired throughout 

November and December 2013.  In January, REFORMA’s public awareness campaign refocused its 

message on the uniform declaration requirements for certain categories of taxpayers that was due on 

March 31, 2014 and the requirements for universal reporting in 2016.  As previously contracted, 

5Paltsev produced the final four video commercials and three audio announcements on the uniform 

and universal declaration requirements employing the same animated characters that were introduced 

in the tax amnesty videos.  As part of the public awareness campaign, REFORMA placed four 

billboards in prominent locations in Bishkek and one in Kara-Suu, Osh Oblast, from February 14 – 

March 31, 2014. 

 

REFORMA Activities in Q2 2014 
Although the tax declaration campaign was expected to end on March 31, it was subsequently 

extended until June 30 since the Government also extended the deadline for both tax amnesty and 

individual tax filing.  The primary reason for the extension was that that the Government had not yet 

approved the new tax declaration forms by March 31.  Consequently, REFORMA continued its media 

campaign through June 30 using allocated but unused funds for media and print purchases.    

 

After approval of new uniform tax declaration forms, REFORMA executed a follow on contract with 

iCAP Systems (renamed Devvx.Pro) to develop an electronic tax declaration form for legal entities 

(prior work was forms for individuals).  On May 16, the CTC and Devvx.Pro conducted a public 

presentation of the electronic tax declaration forms to the business community.  Devvx.Pro also 

assisted the STS IT team with technical maintenance of the developed web page and electronic 

uniform tax declaration forms, and trained STS IT staff on how the web page operates and how 

electronic forms were designed.  Subsequently, REFORMA also sponsored the CTC to deliver a one-

day training course to 200 STS staff throughout all regions of the Kyrgyz Republic to train tax 

officials on how to complete the new tax declaration forms.  The “Questions and Answers on the 

Uniform Tax Declaration” booklet was also distributed through these training courses 

 

In May, REFORMA also awarded the second phase of the tax declaration awareness survey to Rich 

Research, which had previously conducted the baseline survey in the summer of 2013 under the name, 

TATConsulting.  During June and July, Rich Research will conduct nationwide polling and focus 

groups to measure the change in the level of public awareness about the uniform tax declaration.  

 

Planned REFORMA Activities for Q3 2014 
Nearly all tax declaration activities will be completed in July.  REFORMA will receive the final 

report from the CTC following the completion of the STS training courses.  Rich Research is expected 

to complete its field research of 1,200 individuals and 10 focus groups across the country by the end 

of July and, following analysis of the resorts, report on the increase in public awareness of tax 

amnesty, uniform tax declaration requirements and universal tax reporting by the end of August.  

Results of the tax declaration public awareness campaign will then be reported to USAID prior to the 

end of the REFORMA Project. 

8. Building Human and Institutional Capacity Development (HICD) 
in the Chamber of Commerce and Industry of the Kyrgyz 
Republic (CCI) 

REFORMA launched its HICD Performance Assessment of the CCI in January, with the selection of 

Smart Business Solutions (SBS) as our implementing partner.  REFORMA also elected to strengthen 

the assessment team with the mobilization of an international business association expert, Ms. Joan 

Perrin, for three weeks in February.  The team began its internal performance assessment of the 

Chamber by meeting with top management, middle management and operational staff of each 

department, and reviewing all available corporate documents and processes.  During the assessment 

phase, Ms. Perrin provided short coaching sessions for membership department staff.  
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To undertake the external environment assessment, the team conducted two extensive surveys:  a 

Target Audience Survey and a Peripheral Stakeholder Survey. Under the Target Audience Survey, the 

team interviewed 119 companies, out of which 62 were CCI members, 50 non-members, and 7 former 

CCI members. The team selected the companies based on the following criteria: location, industry, 

membership/non-membership of CCI, and size of the company. Parallel to these in-depth interviews, 

the team conducted four focus groups with members and non-members of the Chamber, two in 

Bishkek and two in Osh. 

The Peripheral Stakeholder Survey targeted 33 institutions that closely cooperate with the Chamber, 

but which are not direct beneficiaries of Chamber services.  These included international donors, 

business associations, media companies, trade representative offices within embassies, and 

government institutions.  

REFORMA Activities in Q2 2014 
Based on the analysis of interviews, surveys, documents, and statistics gathered during the assessment 

period, the REFORMA team prepared the Final Report on Findings and Recommendations, which 

was presented to Chamber management on April 9 and to USAID on April 15.  The presentation 

focused on main findings identified during the internal and external assessment, and short-term, mid-

term and long-term recommendations that targeted the Chamber’s key competencies such as: 

 Improving corporate governance and implementing key principles of financial transparency 

and strong auditing procedures  

 Identifying clear, specific and long term strategic goals to achieve better and more distinct 

positioning in the marketplace 

 Restructuring of the CCI Board to be able to better and more efficiently respond to the needs 

of members   

 Strengthening the organizational framework and optimizing the existing organizational 

structure 

 Improving the current quality of services to members and, possibly, diversifying the service 

portfolio based on member needs 

 Increasing capacities of the CCI staff across all departments and branch offices 

 Improving the CCI’s image and communication with all relevant players in society  

REFORMA then worked with the CCI to determine which activities to recommend for support during 

the implementation phase of the project, which was to take place from June through the end of the 

project under a grant that REFORMA had planned to award to the CCI.  USAID, however, did not 

support the proposed activities because it viewed the remaining period performance under 

REFORMA as being insufficient to address shortcomings in CCI governance, transparency and 

member engagement.   

REFORMA and the CCI jointly sponsored a two-day training course on June 5-6 to business 

associations to build their capacity to undertake client satisfaction surveys as the basis for future 

program planning.  With the participation of 10 business associations, the training covered market 

research techniques using a combination of theory and practice.  It conveyed ways to respond 

efficiently to members’ needs using modern tools and instruments for conducting surveys and 

analyzing survey results.  To practice the application of these techniques, the associations collectively 

selected an actual issue for which each surveyed its own member base.  The results of the survey on 

administration and rates of payment to the Social Fund were presented collectively to members and 

other stakeholders at the Business Development and Investment Council meeting on June 27.   

 

REFORMA provided a follow-on one-day course to CCI staff on June 25 that focused on membership 

recruitment and retention, effective communication with members and client orientation.  The training 

was based on the recent CCI client satisfaction survey results and gave CCI staff ideas and practical 

tools for further improving the Chamber’s work with its members and clients. The training targeted 16 

staff from the Membership Department, Department for Strategic Development, Department for 

External Economic Affairs, and Department for Exhibits and Expert Appraisal Department.   
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9. REFORMA Grants Activities  

Since the Grants Program launch in February, REFORMA has awarded 9 grants, 6 of which fall into 

the smaller grants category.  In all, REFORMA has received 30 applications for the smaller grants 

program and 3 applications for large grants.  REFORMA will continue to review incoming grant 

applications and has a number of smaller grant applications in the pipeline for approval. REFORMA 

does not envision issuing any additional larger grants during the final quarter of the project.  The 

following is a description of grants activities during the second quarter of 2014: 

Secretariat of the Business Development and Investment Council 

Among larger grants, REFORMA’s first grant award was signed on March 25 with the Support for 

Public Private Partnership Association (the Secretariat of the Business Development and Investment 

Council) for strengthening Public Private Dialogue (PPD).  The grant will help the Secretariat for the 

Investment Council to expand its PPD operations to the regions and increase its overall capacity, by 

carrying out two research studies on Private Property Protection and Analysis of Tax Inspections, 

conducting several training courses on pressing topics, and improving its communication through 

website development.  

 

Expansion of PPD 
During the second quarter, the Business Development and Investment Council introduced its first 

official PPD meetings in Osh and Naryn to enable regional enterprises to voice their constraints in 

doing business to oblast administration officials, led in both cities by the oblast Governor.  The grant 

was designed to expand the reach of the Investment Council to regional centers, where the business 

environment may be less favorable than in the capital and where businesses face problems unique to 

their regions. Regional Councils are intended to meet quarterly to discuss and attempt to resolve the 

key obstacles that limit business growth and investment identified by local business communities. If 

constraints cannot be overcome locally, issues will be brought to the national Government for action.  

The initiative was supported by Prime Minister Otorbaev at the meeting of the Business Development 

and Investment Council in Bishkek held in March. 

 

The first Regional Investment Council in Osh took place on June 3, at which representatives from the 

private sector expressed concerns related to land taxes in Osh City, producer sales taxes, pension 

insurance for farmers and individual entrepreneurs, and access to finance for regional SMEs.  The 

Council, presided by Osh Deputy Governor Ahmadjan Mahammadov, with the participation of 14 

business representatives, six members from the donor community and seven governmental officials, 

passed a resolution outlining these concerns, which was presented at the Business Development and 

Investment Council meeting to be held in Bishkek on June 27.   

 

Similarly, the Regional Investment Council meeting in Naryn took place on June 17, at which 15 

representatives of business community collectively presented issues relating to the free economic 

zone (FEZ) in Naryn, plans to develop a logistics center supporting the FEZ, and tourism 

development issues, to Naryn Oblast Governor Amanbai Kaiypov and seven representatives from 

local and national government.   

 

Conducting research on two policy issues  
The Secretariat is undertaking two studies of widespread concern to the business community.  In 

doing so, the agenda of the Council will have the opportunity to expand beyond the often narrow, 

reactive discussions of immediate legislative and regulatory threats that currently characterize 

quarterly Council meetings.   

 

The Secretariat’s first study on the protection of private property will generate recommended reforms 

of the legislative and institutional framework for the protection of private property rights. The 

Secretariat subcontracted the Institute of Constitutional Policy to undertake this research.  During 

May-June, the Institute conducted a survey among business-associations, interviewing 167 business 
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associations throughout the country representing different economic sectors, including: mining, 

tourism, trade, securities market, legal services and other sectors.   In parallel, the Institute analyzed 

the underlying legal framework. The results of this research and recommendations designed to 

strengthen the protection of the legitimate rights and interests of businesses and entrepreneurs will be 

presented in August.  Recommendations may become the basis for Government initiatives to 

systematically combat illegal seizures of private property. 

 

The second study, begun in June, is to conduct an evaluation of the impact of reforms that have 

already been undertaken for tax inspection.   The Secretariat hired two short term consultants to 

undertake this study, which includes: (1) analysis of legislation of the Kyrgyz Republic; (2) analysis 

of international practices; (3) analysis of tax administration practices within the STS (including the 

procedures by which the STS selects enterprises for inspection; and (4) development of 

recommendations to improve tax inspection practices within the STS. The research will be completed 

by the end of August and its findings and recommendations will be presented to the business 

community and government representatives in September. 

 

Developing analytical capacity and providing training to business and industry 

associations 
The Secretariat of the Business Development and Investment Council will also employ the 

REFORMA grant to develop its ability to provide training to business and industry associations on 

advocacy, regulatory impact assessments, tax reporting, business inspections and Customs Union 

issues. 

 

On June 17-18, the Secretariat conducted a two-day training in Bishkek for the representatives of 20 

business associations on the recently revised methodology for generating regulatory impact 

assessments, private sector rights when undertaking inspections, advocacy tools and techniques, ways 

to achieve sustainability for business associations, and best practices of business associations 

development.   

Association of Civil Aviation Enterprises 

On April 10, REFORMA issued a grant to the Association of Civil Aviation Enterprises (ACAE) to 

implement a Corrective Action Plan to improve air safety prior to an International Civil Aviation 

Organization (ICAO) Validation Mission in August.  ICAO is the global body that oversees aviation 

safety.  Grant activities will be implemented by August 31, 2014.  The need for this project arose from 

a 2006 audit by the Air Safety Committee of the European Commission, which found that “The 

Kyrgyz Civil Aviation Authority has an insufficient ability to implement and enforce the relevant 

safety standards in accordance with their obligations under the Chicago convention.” As a result, all 

airlines, as well as the Civil Aviation Authority were placed on the EU’s Safety List, which banned 

them from flying to, from or over the territory of the countries of the European Union.  Prior to 2006, 

Kyrgyzstan-based airlines regularly conducted flights to Europe 5 times a week, transporting between 

25,000 – 30,000 passengers per year and generating revenue of $18 – 21 million per year.   

 

After failing this audit, preliminary discussions with the European Commission conveyed that 

successful passage of an audit by ICAO would be an initial step for Kyrgyz airlines to be removed 

from the Safety List and allowed to fly to the EU.  As a member of ICAO, the Kyrgyz CAA 

undergoes a mandatory audit every five years.  

 

From 2006 to 2009, the CAA made significant improvements to comply with international safety 

standards: a number of new aviation rules were developed; use of deteriorated air vessels was 

outlawed; airlines’ operating certificates that did not comply with aviation rules were terminated; and 

ICAO trained a large number of officers of the CAA in various international standards.  Within the 

available budget, the CAA conducted numerous activities to prepare for the next scheduled ICAO 

audit, which was held in 2009.    
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The 2009 ICAO audit did not find any Significant Safety Concerns, but it did list 67 recommendations 

for corrective action and highlighted a number of areas in which the Kyrgyz regulatory framework for 

civil aviation did not comply with international standards for aviation safety. In response, the CAA 

proposed a Corrective Action Plan to address areas of non-compliance, which was accepted by ICAO 

and attached as an addendum to its final audit report in February 2010.  The CAA was supposed to 

implement the Corrective Action Plan from 2009-2014, but due to a number of reasons, chiefly the 

political events of 2010, the Action Plan was accomplished only in part.   

 

The grant will support the following activities:  

 Activity 1:  Implementation of the Corrective Action Plan in preparation for the ICAO audit 

 Activity 2:  Provide training for aviation specialists of the CAA 

 Activity 3:  Support study tours to understand how to be released from the European Union 

Safety List 

 Activity 4:  Conduct negotiations with the Air Safety Committee of the European Union 

 

Activity 1:  Implementation of Components of the Corrective Action Plan 
The ICAO Report of 2009 identified eight areas of focus with 67 recommendations for 

implementation.  From 2010 to 2013, two areas of focus were addressed in full and six areas were 

either not addressed or addressed only in part, according to CAA specialists.   They asserted that of 

the 67 recommendations, 28 were implemented in full, 11 were implemented in part, and 28 were not 

implemented.  Thirty nine (39) recommendations required finalization and approval of relevant rules 

and regulations.   

 

Under Activity 1, the Association engaged Integra Consulting Company from Denmark to provide 

aviation consultants certified by ICAO to assist a local legal firm, Kalikova & Associates, to draft 

rules and regulations related to 40 recommendations and 6 areas of focus identified in the Corrective 

Action Plan.   The international consultants were engaged to ensure that proposed national legislation 

and regulations are in compliance with international standards.  The grant provided for the 

international consulting team to make three trips to the Kyrgyz Republic during the grant period. 

Consequently, from April 14-17, Integra representative Mr. Karsten Theil, former Chairman of the 

French Bureau of ICAO in Paris, and Mojca Melananta, an aviation legal advisor, made their first 

visit to Bishkek on April 14-17, 2014.  . 

 

During this mission, Integra consultants worked with Kalikova & Associates lawyers to review civil 

aviation legislation of the Kyrgyz Republic.  Upon this review, it was realized that some Work Plan 

tasks proposed for completion in Activity 1 were premature and that the entire foundation of the 

legislative framework for regulating the civil aviation industry does not comply with generally 

accepted international standards.  To efficiently comply with ICAO directives, approval of updated 

safety instructions, orders, and regulations must be delegated to the appropriate national civil aviation 

authorities, either the Ministry or the CAA, depending on the nature of the directive.  It was also 

found that the organizational structure of the Agency and its activities were not designed to meet the 

standards established by ICAO, which were reflected in the ICAO-approved Corrective Action Plan 

under the Civil Aviation Organization (ORG) section. 

 

Intregra consultants recommended that the required first step in establishing an appropriate legal 

framework for civil aviation safety regulation should be to amend the Air Code of the Kyrgyz 

Republic, which would delegate authority for drafting and approving normative legal acts to 

implement all directives.  However, in reviewing the Air Code, the Integra team realized that the 

structure of the Code itself was failed to include significant ICAO requirements.  Therefore, Integra 

recommended drafting a new Air Code reflecting all international practices in civil aviation safety and 

management.  With this framework in place, the process for adopting all previously contemplated 

changes to normative legal acts identified in the original grant work plan would become significantly 

smoother.  This would considerably simplify the adoption of all required ICAO practices, and 

strengthen the Capacity of the Agency.  The proposal to draft a new Air Code was presented to the 



USAID REFORMA Project 

 

July 10, 2014  Page | 23 

Minister of Transportation and Communication, as well as to Vice Prime Minister Valery Dil and to 

the Head of the Parliamentary Committee for Transport, Communications, Architecture and 

Construction, all of whom supported the change in scope of Activity 1.  USAID also agreed, and on 

June 12, 2014 Modification of the Grant agreement was signed between Deloitte and ACAE.  

 

The second visit from Integra consultants took place from June 16-18, during which Integra made 

several presentations on the structure and key provisions of the draft of the new Air Code, a proposed 

new CAA organizational structure, and a proposed quasi self-financing mechanism at meeting with 

the participation of Government officials, members of Parliament, USAID, and the US Embassy.  

Throughout the next month, Kalikova & Associates will adapt these documents to national legislation 

with the participation of a recently named Working Group of eight civil aviation stakeholders.  The 

Group will present a complete initial draft by July 31, and a draft fully approved by the CAA to the 

Government on September 20, according to an instruction issued by Vice Prime Minister Dil.   

 

In the meantime, on June 19, the Kyrgyz Parliament approved amendments to the existing Air Code 

in the second and third readings.  These amendments were designed as stop-gap measures to 

demonstrate to the ICAO Validation Mission that the Kyrgyz Republic has adopted components of the 

first set of Corrective Action Plan recommendations under the Primary Aviation Legislation (LEG) 

subsection.  Although drafted by the CAA, the set of amendments represents key analysis undertaken 

by Kalikova & Associates upon grant launch.  The legislation represents 17 amendments that require 

that operators and owners of airports develop and implement a maintenance program for all 

aerodromes within the specified period, that the CAA take measures to ensure the safety, efficiency 

and regularity of aircraft operations in the Kyrgyz Republic, and other recommendations.  On June 27, 

2014 the bill was submitted to the President for signing into law.   

 

Activity 2:  Provide training for aviation specialists of the CAA 
The second grant activity provides for training of aviation inspectors of the CAA and other 

stakeholders, to include the following:  (1) training on Aircraft Accident/Incident Investigation 

Techniques; and (2) trainings on Aerodrome Operations, comprised of modern airport technologies, 

quality management and production quality systems, risk assessment, and air search and rescue 

activities.  This training is to be conducted in two sessions, the first from July 1-12, the second from 

July 12-26.  Currently, the training is planned to be delivered to 87 persons. 

 

A third training was ICAO’s Pre-Audit Training provided to aviation authorities on how to undergo 

its periodic audits.  Among other conditions, successful passage of an ICAO Audit or Validation 

Mission depends upon on the CAA staff’s ability to present achievements in the appropriate light – 

basically, to acquire skills and techniques in passing audits.  Results of the 2009 audit revealed that, 

even though the CAA did possess certain rules and regulations required for passage, lack of skills in 

how to present these rules and regulations led to unsatisfactory results.   

 

The Pre-Audit Training took place from April 16-18, delivered by inspectors from the ICAO Regional 

Office in Paris:  (1)  Mr. Nicolas Rallo, Regional Safety Officer; and (2) Ms. Leyla Suleimanova, 

Technical Safety Assistant.  The first day was dedicated to presentations made by Mr. Rallo for CAA 

and its staff members, which was also attended by representatives from the ACAE, Kalikova & 

Associates, the USAID REFORMA Project, and IATA.  They presented the eight critical elements of 

an effective safety oversight system, provided preliminary inspection checklists, and shared 

techniques that can be used to pass the safety oversight audits.  

 

The next two days were dedicated to providing training for the CAA’s Department Heads regarding 

ICVM, its mission and what is expected from CAA to pass the ICVM.  Mr. Rollo pointed out that the 

ICVM will cover only those 67 recommendations that were received in 2009.  He also reviewed, step 

by step, the LEG and ORG recommendations made in 2009.  On April 17, Mr. Rollo also met with 

USAID Economic Growth Head, Mr.  Charles Specht.  He proposed to sign a Tailored Plan of Action 

between the US Government, ICAO, IATA and the Ministry of Transport and Communications in 

order to coordinate actions and activities, which can give rise to submission of documents to 
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European Commission. Also, he suggested contacting Mr. Elie Nasr, a representative of the US 

Federal Aviation Administration (FAA) based in Moscow, about possible involvement of FAA in this 

process.  

 

Subsequently, Mr. Nasr conducted a two-day familiarization mission in the Kyrgyz Republic, on June 

23-25.  He met with stakeholders within the Kyrgyz civil aviation system to better understand the 

level of performance of these organizations, including the Ministry of Transportation and 

Communication, the CAA, Manas International Airport, a Kyrgyz air company, air navigation, 

training centers and the maintenance base.  It is expected that the FAA will not be involved further 

with the REFORMA grant, but future engagement may be possible. 

 

Activity 3:  Support Study Tours to Understand Process of Being Released from the 

European Union Safety List  
The grant also provided for the conduct of two study tours for CAA officials to develop sound 

strategies to become released from the EU Safety List. 

 

Study tour to Jordan.  The European Commission has specific rules and regulations for placing 

countries on its Safety List, but currently does not have specific rules or requirements for releasing 

entities from the List.  In the past two years, only two countries have been released from the Safety 

List, Jordan and Mauritania.  The purpose of this study tour was to understand what actions Jordan 

took to be removed from the List.  Consequently, from April 28-May 2, a Kyrgyz delegation visited 

Jordan to study its experience in getting its airlines from the EU operating ban.  The ACAE submitted 

a report outlining its findings. 

 

Study tour to Latvia.  Two areas of legal and regulatory requirements that the Kyrgyz Republic must 

adapt to international standards are those that regulate flight safety: (1) the Safety Management 

System (SMS); and (2) the State Safety Program (SSP).  The CAA has determined that it could base 

changes to its own requirements on the experience of the Republic of Latvia, being both a current 

member of the EU as well as a former Soviet Republic.  The grant application proposed that 

representatives from the Kyrgyz Republic meet with Latvian aviation authorities in order to learn their 

successful practices in developing SMS and SSP.  From June 8-10, a Kyrgyz delegation visited Latvia 

and subsequently submitted a report outlining its findings. 

 

Activity 4:  Conduct negotiations with the Air Safety Committee of the European Union 
In accordance with Regulation #2111/2005 of the European Parliament, the Air Safety Committee 

approved the criteria against which airlines or aviation authorities get placed on the Safety List. 

However, this Committee has not yet developed procedures for releasing previously listed parties.  To 

better understand what will be required specifically for Kyrgyz authorities and airlines to meet 

undetermined criteria for removal, as well as to understand the EU’s specific requirement for ensuring 

air safety, the grant provided for an official meeting to take place between Kyrgyz aviation 

representatives and the European Air Safety Committee in Brussels.  It is proposed that the meeting 

will result in signing an agreed-upon document that stipulates the actions to be undertaken by the 

Kyrgyz Republic to be removed from the Safety List. 

 

The Kyrgyz Delegation is planning to visit Brussels from August 25-29 following the completion of 

the ICAO Validation Mission.  

International Business Council 

The International Business Council (IBC) is a self-sustainable business association, with more than 

140 members, has been working since 2000. IBC’s major goals are: improving the investment climate 

of the Kyrgyz Republic and promoting business-friendly legislation and a supportive enabling 

environment.  
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The project will address the very important need to convey a more balanced and constructive view on 

economic development to the Kyrgyz-speaking population.  The lack of analytical capacity makes the 

Kyrgyz-language media susceptible to manipulation by various interests who disseminate destructive 

information, such as that foreign investment in mining is bad or that banks purposely gouge 

borrowers.  While some of this may occur, the Kyrgyz population needs to better understand how to 

separate fact from fiction, as do the media that supports the dissemination of economic news.   In this 

regard, the project seeks to build a more constructive dialogue with the Kyrgyz-speaking population, 

primarily in rural areas and remote regions, and with the Kyrgyz-language media. It will do so by 

holding a series of events, including: (1) press cafes; (2) business lunches; (3) public lectures; and (4) 

training on economic journalism for Kyrgyz-language mass media.  

 

To promote greater lasting impact, IBC also seeks to translate its website into the Kyrgyz language, 

produce its Investment Now magazine in Kyrgyz, update and publish an economic journalism 

handbook in Kyrgyz, and issue press releases translated into Kyrgyz to better communicate with the 

Kyrgyz-speaking media and the population.  This Project will: 

 Build capacity of IBC by expanding its outreach through the Kyrgyz media 

 Train journalists and students on how to analyze economic information and transform it into 

“people’s language” 

 Shorten the gap in the quality of economic content of the Russian language and the Kyrgyz 

language media  

 Spread a more constructive and balanced view on different social, political and economic 

issues of the Kyrgyz Republic 

 IBC Grant will run through the end of the REFORMA Project. 

 

The project was recently awarded and is now finalizing its work plan and monitoring and evaluation 

plan.  

Smaller Grants 

Union of Kyrgyz Banks – International Financial Forum 2014 
The Union of Kyrgyz Banks received a REFORMA grant to organize the Bishkek International 

Finance Forum (BIFF 2014), which was held on May 15.  More than 250 participants attended the 

event, representing different industries in the Kyrgyz Republic, including financial institutions, 

software developers, manufacturers and suppliers of machinery and equipment, and other commercial 

organizations  attended the one-day conference that highlighted development opportunities for the 

Kyrgyz Republic in leasing, mobile banking and promoting financial literacy.  In all, representatives 

from 11 countries participated, including those from the Central Asian Republics, China, Russia, 

Poland, Hungary, Saudi Arabia, Netherlands and Turkey  

 

The forum featured many speakers from the Kyrgyz Government, donor organizations, private sector-

sponsors, and international guest speakers, including members of the International Banking Council, 

an association of bank associations in Central and Eastern Europe and the CIS.  Kevin Dean, Acting 

Deputy Mission Director of USAID in the Kyrgyz Republic, also spoke on the benefits financial 

institutions receive when they promote financial literacy.   

 

The second half of the forum featured presentations in the three areas of focus.  Participants gained 

insight on the latest developments in these functions both in Kyrgyzstan and abroad.  The Islamic 

Corporation for Private Sector Development also signed an agreement with several foreign and local 

companies to establish the first full-fledged leasing company in the Kyrgyz Republic, with initial 

capital of $20 million.  The meeting was a successful expansion of the Union of Kyrgyz Banks’ 

popular Leasing Forum, which has taken place in tandem with the Agricultural Equipment Exhibition 

AiylAgro, organized annually by the Kyrgyz Government. In the future, the Union of Kyrgyz Banks 

would like to expand the forum to 2-3 days, in order to cover these and other topics more deeply, 

including mortgages and public-private partnership (PPP) financing.   
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Chamber of Tax Consultants – Training STS Inspectors  
REFORMA awarded a grant to the Chamber of Tax Consultants to provide three types of training for 

tax officials, including courses on Law, Financial Accounting and the Tax Code.  In total, the CTC 

will train 40 tax inspectors, allowing them to increase systematic knowledge in all aspects of tax 

regulation and be more prepared to provide better tax consulting services to taxpayers.  Upon 

successful completion of each course, attendees will receive joint certificates from USAID, the STS 

and the CTC.  The half-day training takes place every day for 20 days for the Tax Code course, 13 

days for the legal course, and 26 days for the financial accounting course.  The Tax Code course will 

be presented twice.  In all, the training will take place from May 14 through August 1. 

 

Promotank – Public Awareness of Economic Issues 
REFORMA awarded a grant to Promotank to conduct a series of economic news programs on the 

ELTR TV Channel.  From April 16 to June 17, following the news block at 7:20pm in Russian and 

8:20 pm in Kyrgyz each Tuesday and Friday, Promotank delivered a short news program called The 

Economy, which examined important issues of the Kyrgyz economy.   

 

Programs included issues such as the fluctuating US dollar exchange rate, the implications of joining 

the Customs Union, issues in energy sector development, initiatives in decentralizing tax flows, the 

problems and potential of mining sector development, and many others.  Key government 

representatives, as well as prominent private sector experts, provided their perspectives on the 

program.  In total, Promotank broadcast 18 programs, in both Russian and Kyrgyz.  The news 

program has become so popular that Promotank is continuing to produce the program even after grant 

funding expired. 

 

Bishkek Business Club – Legal and Operating Framework of Free Economic Zones  
The Kyrgyz Republic introduced its free economic zone (FEZ) regime in 1996 to stimulate foreign 

direct investment and export growth.  Since then, however, the Law on FEZ has changed more than 

10 times in an effort to strengthen its impact and ensure that FEZs operate in the way in which the 

Law had intended.   In December 2013, Parliament again tweaked the FEZ Law, following limited 

public discussion of its provisions.  Consequently, REFORMA awarded a grant to the Bishkek 

Business Club (BBC) to undertake an assessment of the current legal and operating framework of 

FEZs and how implementation of the law and supporting regulations work in practice.  

 

On June 4, in cooperation with the Ministry of Economy, BBC conducted its first round-table meeting 

to engage executives from all FEZs, customs and tax authorities, entrepreneurs, and Parliament and 

Government officials in discussion of the operational, managerial, economic and legal issues 

surrounding the FEZs.  The BBC has also conducted field meetings to better understand operations of 

regional FEZs.  These, and other meetings, will provide content and context for BBC’s ultimate 

recommendations for strengthening the legal and operational framework for FEZs, expected in 

August.  

 

CSR Central Asia – Business Association Training on CSR 
The CSR Central Asia grant will build the capacity of Kyrgyz business associations on issues relating 

to promotion of corporate social responsibility (CSR).  It will conduct a survey of 50 business 

associations to determine to what extent business associations are engaged in CSR promotion among 

its members, the availability and practice of CSR standards, transparency of companies and 

recommendations for CSR promotion.  CSR Central Asia has also held two seminars for the managers 

of business associations in Bishkek on June 20 and in Osh on June 27.  The training is intended to 

raise professional capacity, financial sustainability and introduction of CSR instruments for business 

associations. 

 

Kalikova & Associates – Streamline Liquidation of Legal Entities 
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Both the State Tax Service (STS) and the private sector have long identified that liquidating legal 

entities is a time-consuming and problematic process.  Business owners must prove to the State that 

these enterprises have no outstanding tax obligations, a process which can take 6 months to several 

years and require documentation from 5-7 government authorities.  Therefore, many legal entities are 

merely abandoned, which remain recorded as taxpayers in STS data bases indefinitely.  This then 

causes headaches for STS officials, who must identify dormant accounts and send repeated notices to 

registered owners. 

 

REFORMA Project has provided a grant to Kalikova & Associates to draft required legislation and 

regulations to simplify the process of liquidating business entities.  Kalikova & Associates will 

conduct consultative round tables with key stakeholders to seek input into streamlining liquidation 

processes, bringing regulations in line with the Registration Law and the Civil Code, introducing 

regulatory mechanisms to ensure compliance by the tax and other government authorities, and 

providing a comprehensive and unified list of documents required for liquidation.  The project is 

expected to be completed by the end of July. 
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10. Subcontracting and Grant Pipeline, Performance and Results 

The following is a complete history of REFORMA’s Subcontracts, including those that have been 

completed, those still ongoing, and those in the pipeline for award and launch. 

 

REFORMA Subcontracting History and Awards 

Subcontracting Activity Subcontractor(s) 
Award 
Date 

Period of 
Perform. 

Contract 
Value 

Status 

Optimizing and Streamlining 
Business Licenses and 
Permits 

Foresight Foundation Mar 2012 3 months $70,425 Completed 

Description of the Subcontracting Activity 

Completed the review and recommendations for optimizing and streamlining business 
licenses and permits.  Drafted and submitted to the Government required changes to all 
normative legal acts (NLAs) to implement the recommended elimination of licenses and 
permits.  Signed into law the elimination of 97 of those recommended.   

Mining Action Plan Advisory 

International Business 
Council (IBC) 

Mar 2012 6 weeks $15,000 Completed 

Description of the Subcontracting Activity 

Helped to create REFORMA’s Mineral Resources Development Action Plan, as a road 
map to provide comprehensive assistance to improve the business and investment 
environment for sector development by getting stakeholder feedback from the public 
and private sectors.  

HICD for the Ministry of 
Economy – Phase I 
Assessment 

Promotion and 
Development Center 

(PDC) 
May 2012 4 months $49,675 Completed 

Description of the Subcontracting Activity 

Completed the Phase I Assessment of REFORMA’s first Human and Institutional 
Capacity Development (HICD) Program with the MoE.  Realigned 39 functions 
identified through analysis of 96 laws, resolutions, and regulatory and reduced them to 
16 by drafting functional Regulations for the Ministry.  Provided support in helping the 
MoE develop the Government’s pilot program budgeting process.   

Re-draft  the ‘Law on 
Licenses’ and Submit RIA on 
Proposed Law 

Foresight Foundation May 2012 6 weeks $24,150 Completed 

Description of the Subcontracting Activity 

Drafted a framework ‘Law on Licenses’ and completed the attendant Regulatory Impact 
Analysis (RIA) for the law.   

Medium- and Long-Term 
Development Strategy for the 
Mineral Resources Sector 

Kyrgyz Mining 
Association (KMA), 

Kalikova & Associates, 
Ken-Too Company 

Aug 2012 12 months $149,820 Completed 

Description of the Subcontracting Activity 

Creating a national Medium- and Long-Term Development Strategy for the Mineral 
Resources Sector that will involve all stakeholders in the discussion of policy choices 
across legislative, regulatory, fiscal, environmental, educational and social spheres to 
stimulate sector growth and development.   

HICD for the Ministry of 
Economy – Strategic Planning 

Promotion and 
Development Center 

(PDC) 
Sep 2012 9 weeks $34,460 Completed 

Description of the Subcontracting Activity 

Assisted the MoE to develop a Strategic Plan and to institutionalize a strategic planning 
process that will drive REFORMA’s future HICD assistance to reform counterpart 
departments.   
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REFORMA Subcontracting History and Awards 

Subcontracting Activity Subcontractor(s) 
Award 
Date 

Period of 
Perform. 

Contract 
Value 

Status 

Strengthening Public 
Relations and 
Communications for the 
Ministry of Economy 

Door Media Jan 2013 4 months $61,095 Completed 

Description of the Subcontracting Activity 

Provided a range of technical assistance activities to improve the MoE’s public relations 
and communications capabilities.  Conduct a Target Audience Survey, assessment of 
MoE’s current communication systems, activities, tools and capacities of Ministry 
leadership and its Public Relations Unit, and an assessment of its web site.  Develop a 
Communications Strategy and Action Plan, provide on-the-job training and coaching of 
the PR Unit to implement the Action Plan, design and implement a Monitoring and 
Evaluation (M&E) Plan, and improve Ministry’s web site. 

HICD Assessment for the 
State Geology Agency 

CAI Consulting Jan 2013 2 ½ months $61,310 Completed 

Description of the Subcontracting Activity 

Conducted a full diagnostic study of Agency’s organization, its functions and its 
activities, identifying performance gaps, and recommending targeted performance 
solutions.  The Assessment team will also undertake a thorough inventory of the 
Agency’s computer and information technology equipment and determine its IT needs. 

Public Outreach, Awareness, 
and Training of STS Officials 
for Introducing the Universal 
Tax Declaration Regime 

Chamber of Tax 
Consultants 

Jan 2013 16 months $146,320 Ongoing 

Description of the Subcontracting Activity 

Undertaking a Public Education and Outreach Campaign and conduct a Training of 
Trainers for 200 STS Officials for the introduction of Uniform Tax Declaration, 
undertake  

Implementation of Media Plan 
for the Public Outreach for the  
Universal Tax Declaration 
Regime 

Various Media Jan 2013 12 months $193,000  Ongoing 

Description of the Subcontracting Activity 

Purchasing printing and media for Public Education and Outreach Campaign For the 
introduction of Universal Tax Declaration for 2013. 

Optimization of the Legal and 
Regulatory Framework and its 
Implementation in Conducting 
Business Inspections by the 
State Inspectorate for 
Ecological and Technical 
Safety 

EcoPartner Jun 2013 6 months $97,511  Completed 

Description of the Subcontracting Activity 

Optimizing Normative Legal Acts by undertaking a comprehensive review of the body of 
NLAs that may address the conduct of ecological and technical safety inspections and 
undertaking a comprehensive, interview-based survey of SMEs to determine to what 
degree laws and regulations have been observed, implemented and enforced. 

HICD for the State Geology 
Agency – Web Site 
Development.   

Yaros Jun 2013 2 months $14,684 Completed 

Description of the Subcontracting Activity 

Developing a modern and functional website for the State Agency through which it can 
communicate transparency in its operations to the public and provide information and 
required documentation to potential future investors participating in the auctions and 
competitive tenders of mining rights.   

HICD Assessment for the 
Tourism Department of the 
Ministry of Culture, 
Information and Tourism 

CAI Consulting/Signum Jun 2013 2 months $36,541 Completed 

Description of the Subcontracting Activity 

Conducting a full diagnostic study of Agency’s organization, its functions and its 
activities, identifying performance gaps, and recommending targeted performance 
solutions.  The Assessment team will also undertake a thorough inventory of the 
Agency’s computer and information technology equipment and determine its IT needs. 

HICD for the State Geology 
Agency – Licensing Data 
Base Development  

TimelySoft Jul 2013 6 months $114,619 Ongoing 

Description of the Subcontracting Activity 

Developing a comprehensive data base to centralize critical \ information and enable 
access to this information across the Agency and with the MoE’s Mining Policy 
Department, beginning with information on that allocation of mining licenses.   
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REFORMA Subcontracting History and Awards 

Subcontracting Activity Subcontractor(s) 
Award 
Date 

Period of 
Perform. 

Contract 
Value 

Status 

Tax Declaration Awareness 
Baseline Survey 

TATConsulting 
Promotank 

Aug 2013 3 months $45,205  Completed 

Description of the Subcontracting Activity 

Conducting a baseline survey of taxpayer awareness of the universal declaration 
requirements and the tax amnesty law to determine the overall impact of REFORMA’s 
public education campaign. 

Tax Declaration Video 
Production 

Pyat Paltsev Aug 2013 2 months $38,074 Completed 

Description of the Subcontracting Activity 

Creating four animated videos commercials for universal tax declaration/tax amnesty. 

VAT Business Survey and 
Administrative Process Study 

MF Consulting Sep 2013 5 months $81,092  Ongoing 

Description of the Subcontracting Activity 

Undertaking a VAT business process study of the State Tax Service and a survey of 
business experience in registering, filing and paying VAT. 

Universal Tax Declaration 
Web  

ICAP Systems Oct 2013 3 months $4,900 Ongoing 

Description of the Subcontracting Activity 

Designing s webpage on the State Tax Service’s website for Universal Tax Declaration 
and Tax Amnesty. 

HICD Tourism Department 
Implementation 

Signum Consulting Dec 2013 3 months $19,239 Completed 

Description of the Subcontracting Activity 

Optimizing core processes, creating an Action Plan, developing annual reporting 
structure and training/coaching for the Tourism Department at the Ministry of Culture. 

Drafting of Supporting 
Regulations for the Licensing 
Law 

Union of Entrepreneurs Dec 2013 4 months $129,205 Completed 

Description of the Subcontracting Activity 

Soliciting input and drafting four supporting regulations for implementation and 
enforcement of the new Law on the Licensing and Permitting System. 

HICD Assessment for the 
Chamber of Commerce and 
Industry 

SMART Business 
Solutions  

Jan 2014 3 months $41,016 Completed 

Description of the Subcontracting Activity 

Undertaking an HICD assessment of the existing capacities, processes, and systems. 

Implementation of VAT 
Administrative Process 

MF Consulting Feb 2014 5 months $65,430 Ongoing 

Description of the Subcontracting Activity 

Drafting laws and regulations to implement recommended procedural changes to VAT 
Administration. 

HICD for the Ministry of 
Economy 

Institute for Humanitarian 
Development 

Mar 2014 3 months $67,172 Ongoing 

Description of the Subcontracting Activity 

Providing the MoE with training and consulting on strategic planning, monitoring and 
evaluation, program-based budgeting, and human resources. 

HICD for the Geology Agency 
– Investor Reporting  

Experts of Central Asia Mar 2014 3 months $63,381 Ongoing 

Description of the Subcontracting Activity 

Standardizing the report formats for required private sector reporting of mining activity 
to the State Geology Agency. 

Designing Electronic Tax 
Declaration Forms  

Devvx.Pro Apr 014 4 months $4,500 Ongoing 

Description of the Subcontracting Activity 

Develop electronic version of new tax declaration reporting forms for taxpayer online 
completion. 

Reforming Checklists and 
Methodologies for the 
Conduct of Ecological and 
Technical Safety Inspections 

EcoPartner May 2014 5 months $105,875  Ongoing 

Description of the Subcontracting Activity 

Implementation phase of the original review of the legal framework for conducting 
inspections including redesign of inspections checklists, development of a standardized 
methodology for conducting inspections, and creation of a standardized methodology 
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REFORMA Subcontracting History and Awards 

Subcontracting Activity Subcontractor(s) 
Award 
Date 

Period of 
Perform. 

Contract 
Value 

Status 

for obtaining laboratory samples. 

Training of Tax Inspectors to 
Complete New Declaration 
Forms 

Chamber of Tax 
Consultants 

May 2014 2 months $28,519  Ongoing 

Description of the Subcontracting Activity 

Train STS officials how to help taxpayers complete the new tax declaration forms. 

Results Survey for Tax 
Declaration Campaign 

Rich Research May 2014 3 months $16,000  Ongoing 

Description of the Subcontracting Activity 

Conduct of a survey for the tax declaration campaign to compare results with the 
baseline survey conducted in 2013. 

Data Entry and Document 
Scanning for Geology Data 
Base 

Education and Career 
Development Fund 

Jun 2014 4 months $25,410 Launched 

Description of the Subcontracting Activity 

Entering mining licensing information into the REFORMA-developed data base and 
scanning documents to complete files on mining licenses and other geological 
information. 

Public Education Campaign 
for Mining Strategy 

Kalikova & Associates Jun 2014 3 months $27,298 Launched 

Description of the Subcontracting Activity 

Conduct seminars to citizens and local governments on the key reforms represented by 
the Mining Development Strategy and promoting reforms through print media. 

TOTAL SUBCONTRACTS AWARDED $1,831,815 
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REFORMA Grants History and Awards 

Grant Activity Grantee 
Award 
Date 

Period of 
Perform. 

Contract 
Value 

Status 

Promoting Sustainable and 
Regional Public Private 
Dialogue 

PPP Association Mar 2014 6 months $77,455 Ongoing 

Description of the Grant Activity 

Extending the reach of the Business Development and Investment Council to Osh and 
Naryn by creating a network of councils and building the capacity of the Secretariat to 
conduct research and training to move toward sustainability. 

Increasing Air Safety in 
Preparation for the ICAO 
Validation Mission 

Association of Civil 
Aviation Enterprises 

Apr 2014 5 months $146,387 Ongoing 

Description of the Grant Activity 

Drafting amendments to existing Air Code, drafting new Air Code meeting international 
standards, training air safety inspectors, studying country experience of obtaining 
released from the European Union Safety List. 

Supporting the Bishkek 
International Finance Forum 
2014  

Union of Kyrgyz Banks Apr 2014 2 months $9,920 Completed 

Description of the Grant Activity 

Supporting the conduct of the Bishkek International Finance Forum 2014 on May 15, 
which will address issues of mobile banking, financial literacy and leasing services 

Training for Tax Inspectors on 
Tax, Law and Financial 
Accounting 

Chamber of Tax 
Consultants 

Apr 2014 4 months $9,977 Ongoing 

Description of the Grant Activity 

Training inspectors of the State Tax Service on Legal issues, Tax Code, and Principles 
of Financial Accounting 

Research on Free Economic 
Zones 

Bishkek Business Club April  2014 4 months $9,435 Ongoing 

Description of the Grant Activity 

Legal and market research on the Law on Free Economic Zones in the Kyrgyz Republic 

Economic News on  

ELTR TV Channel 

Promotank NP April 2014 3 months $ 9,440 Closed 

Description of the Grant Activity 

Analysis and broadcast of 5-minute news analysis on key economic topics, including 
several activities pursued by REFORMA 

Capacity Assessment and 
Training for Business 
Associations on Corporate 
Social Responsibility (CSR) 

CSR Central Asia May 2014 3 months $ 9,710 Ongoing 

Description of the Grant Activity 

Holding two trainings on CSR for Business associations and conducting  a study on 
Capacity Assessment of  Kyrgyzstan’s Business Associations on CSR Issues  

Simplifying the Liquidation 
Procedures for Legal Entities 
and Individual Entrepreneurs 

Kalikova & Associates 
Law Firm 

May 2014 3 months $10,000 Ongoing 

Description of the Grant Activity 

Draft proposed amendments to legislation related to liquidation of legal entities, and 
discuss them with the stakeholders 

Building Capacity in Public 
Economic Education in the 
Kyrgyz Language 

International Business 
Council 

June  
2014 

3 months $ 63,470 Awarded 

Description of the Grant Activity 

Conduct a series of events that would improve IBC’s outreach to the regions, enhance 
the writing skills of economic journalists, and increase IBC’s capacity overall.  

TOTAL GRANTS AWARDED $345,794 
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REFORMA Grants Pipeline for the Third Quarter of 2014 

 

 

  

Proposed Grantee Grant Activity 
Anticipated 

Date for 
Submission 

Period of 
Performance 

Anticipated 
Grant Value 

Association of 
Civil Aviation 
Enterprises of 
Kyrgyz Republic 

Bishkek Aviation Safety Conference (BASC) 
by July 20, 

2014 
July - 

September $8 270 

Vector Geo LLC 
Media support of new Regulations of gold 
digging by individual patentee 

by July 20, 
2014 July - August $10 000 

Bishkek Business 
Club 

Capacity Building of Association Business 
Leaders 

by July 20, 
2014 

July - 
September $9 400 

Business 
Consulting Group 
LLC 

Impact of the Customs Union on the Industry 
of Tourism in the Kyrgyz Republic 

by July 20, 
2014 

July - 
September $10 000 

Union of Kyrgyz 
Banks 

Training to bankers and enterprises on 
leasing structure and law 

by July 20, 
2014 July - August $9 476 

Total $47,146 
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11. Primary Events Conducted During the Second Quarter of 2014 

 REFORMA Event Men Women Total 

HICD at the 
Geology 
Agency 

April 22 – Round Table on Reporting Process Optimization 19 5 24 

May 19 – Presentation following the  Study Tour in Turkey 14 4 19 

May 29 – Presentation of the Licensing Module  to the 
Licensing Department 

5 4 9 

May 30 – Presentation of the Reporting Template  “5GR” for 
the Information Resources Department 

0 3 3 

June 9 – Presentation on optimization of the reporting 
process and Interactive Map of Deposits 

13 3 16 

HICD at the 
Ministry of 
Economy 

(MoE) 

April 18 – Workshop for MoE staff on Monitoring and 
Evaluation Principles and Tools   

19 16 35 

April 25  – Round Table on the MoE Strategy Concept for 
2014-2017 and ways to align it with the National Strategy for 
Sustainable Development 

16 15 31 

May 23 – Workshop for MoE senior and middle 
management on Strategic Planning and Program-Based 
Budgeting 

13 12 25 

June 5 – Workshop for MoE staff on the Human Resources 
System and Development of the HR Strategy  

17 21 38 

June 6 – Workshop for the MoE Staff on Strategy 
Implementation and Matrix of Performance Indicators for 
Monitoring and Evaluation 

17 15 32 

June 10 – Workshop on preparation of the budget for 
various sections of the MoE Strategy and formation of the 
MoE’s own program-based budget   

15 15 30 

Inspections 
Legal Review 

April 25 – EcoPartner presentation and discussion of the 
work plan and expected results of further streamlining of the 
legal framework for business inspections. 

2 5 7 

Licensing 
Regulations 

Jan 13 – May 13 – Union of Entrepreneurs interviewed 47 
government organizations (licensors) to discuss provisions 
of the regulations developed to support the law "On 
licensing system in the Kyrgyz Republic" 

77 34 111 

Jan 13 – May 13  – UEK conducted 104 focus  groups with 
representatives of business organizations in order to identify 
gaps in the legislation and discuss drafts of draft regulations 
developed to the law "On licensing system in the Kyrgyz 
Republic" 

484 229 713 

May 11 – Union of Entrepreneurs round table to discuss 
draft risk assessment methodologies 

17 8 25 

May 20 – Union of Entrepreneurs roundtable to discuss the 
draft Regulation on Procedures for Creating and Maintaining 
Registries of Licenses and Permits  

16 14 30 

May 29 – Union of Entrepreneurs round table to discuss the 
draft Regulation on Licensing Control 

18 16 34 

May 3 – Union of Entrepreneurs round table to discuss the 
draft Regulation on Licensing of Certain Activities 

21 10 31 

HICD for the 
Department of 

Tourism 

May 27 – Presentation of the Annual Report for 2013 to the 
public and private sector stakeholders  

38 35 73 

HICD at the 
Chamber of 

Commerce and 
Industry (CCI) 

April 9 – Presentations on Finding and Recommendations 
for CCI staff 

9 8 17 

June 5-6 – Market Research Training for representatives of 
the CCI and Business Associations 

7 18 25 

June 25 – Training on Membership Recruitment, Retention 
and Client orientation for the Chamber staff 

6 10 16 
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 REFORMA Event Men Women Total 

VAT 
Administration 

Reform 

May 2 – Presentation of amendments to the Tax Code and 
VAT at a meeting of the Ministry of Economy’s 
Methodological Council 11 5 16 

June 27 – Presentation and discussion of amendments to 
the Tax Code on VAT with Business Associations  11 11 22 

Tax 
Declaration 
Campaign 

May 16 – Presentation of an electronic calculator on the 
STS’s web site, deklaracia.kg 14 75 89 

June 4-6 – Training for STS authorities on tax declaration 
forms in Bishkek 39 37 76 

June 17-20 – Training for STS authorities on tax declaration 
forms in Osh, Jalal-Abad, and Batken 24 28 52 

Public-Private 
Dialogue Grant 

June 3 – First meeting of the Regional Investment Council 
with the participation of local business associations, local 
government and donor community in Osh 

24 6 30 

June 17 – First meeting of the Regional Investment Council 
with the participation of local business associations, local 
government and donor community in Naryn 

22 12 34 

June 17-18 – Training for business associations in Bishkek 
on regulatory impact assessment, advocacy techniques and 
best practices to make business associations sustainable  

11 16 27 

Civil Aviation 
Grant 

April 15 – Training for CAA’s inspectors by ICAO experts on 
eight critical elements of an effective safety oversight 
system in preparation for the upcoming ICVM in August 

16 3 19 

April 16 – Conference with the participation of parliament 
members, ICAO and IATA representatives, Integra’s 
consultants, state officials, CAA, Association of Civil Aviation 
Enterprises, the USAID REFORMA Project, Kalikova & 
Associates Law Firm and Pegasus Airlines to discuss the 
current situation of civil aviation in the Kyrgyz Republic, 
promotion of safety as a priority, government assistance to 
the CAA, and the upcoming ICVM 

21 7 28 

June 18 – Round table with the participation of parliament 
members, Integra’s consultants, state officials, CAA, 
Association of Civil Aviation Enterprises, US Embassy, 
USAID REFORMA Project and Kalikova & Associates Law 
Firm at which KarstenTheil, Integra’s Consultant, presented 
the structure of a new Air Code, options for a new structure 
of the Civil Aviation Agency, and financing mechanisms for 
the Civil Aviation Agency 

13 9 22 

June 20 – MOI signing ceremony in Ministry of 
Transportation and Communication between USAID, 
Ministry of Transportation and Communication, Civil Aviation 
Agency and Association of Civil Aviation Enterprises  

19 7 26 

Bishkek 
Business Club 

Grant 

June 4 – Round table to discuss the most important issues 
of Free Economic Zones (FEZs) in the Kyrgyz Republic with 
major stakeholders at the Ministry of Economy 

30 15 45 

Chamber of 
Tax 

Consultants 
Grant 

May 14 - June 10 – Training on Taxes of Kyrgyz Republic 
for Tax Inspectors of the State Tax Service 

13 7 20 

June 2 - July 7 – Training on Financial Accounting 1 for Tax 
Inspectors of the State Tax Service  

18 2 20 

CSR Central 
Asia Grant 

June 20 – Training on CSR for Business Associations in 
Bishkek 

11 17 28 

June 27 – Training on CSR for Business Associations in 
Osh 

10 7 17 

Union of 
Kyrgyz Banks 

Grant 

May 15 –Union of Banks hosted the Bishkek International 
Finance Forum (BIFF 2014) 

167 104 271 

TOTAL  1317 868 2185 
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12. Deliverables and Reports Produced During the Second 
Quarter of 2014 

 

Reform Activity Name of Annex English Russian 

REFORMA 
Newsletter 

REFORMA Newsletter – Issue 5 – June 2014 X X 

Mining Strategy 

Report on the MINEX Central Asia by Deputy Director of Deputy 
Director of the State Agency for Geology and Mineral Resources 

 X 

Presentation on the MINEX Central Asia by Deputy Director of 
Deputy Director of the State Agency for Geology and Mineral 
Resources 

 X 

Letter of Mining Strategy Acceptance by the Ministry of Economy X X 

HICD at the 
Geology Agency 

Presentation on Optimization of the Reporting Process at the 
Round Table – April 22 

 X 

Presentation on Optimization for the Reporting Process – June 9  X 

Recommendations Following the Study Tour in Turkey   X 

Samples of Reports Generated by the Data Base  X 

Statistics on the Interactive Map of Deposits for May and June 
2014 

 X 

Draft Package of Legal Documents for Changes to the Reporting 
Process 

  

HICD at the 
Ministry of 

Economy (MoE) 

2014 Work Plan of the KR Ministry of Economy  X X 

Report on the IT Audit of the Ministry of Economy   X 

Report on HR Business Processes of the Ministry of Economy   X 

Statement of Work (Technical Specifications) for Development of 
an Automated HR Management System at the MoE  

 X 

Results of the review of the MoE HR Legal Framework   X 

Program of the Monitoring and Evaluation Workshop – April 18 X X 

Monitoring and Evaluation Presentation with the proposed M&E 
templates, April 18  

 X 

Agenda of the Round Table on the MoE Strategy Concept – April 
25 

 X 

Draft Concept of the MoE Strategy for 2014-2017 aligned with 
the  National Strategy for Sustainable Development, April 25 

 X 

Program of the Strategic Planning and Program-Based 
Budgeting Workshop – May 23 

  

Presentation of Strategic Planning and Sustainable 
Development, May 23 

 X 

Presentation: HR Strategy Concept proposed for the MoE – May 
23 

 X 

Presentation: Program-Based Budgeting – May 23  X 

HR Workshop Program – June 5  X 

MoE Newsletter Issue on the Customs Union (# 3)  X 

Inspections 
Legal Review 

Inspections Legal Review - Final Report - Full X X 

Inspections Legal Review – Abbreviated Final Report X  

Inspections Legal Review - Overview  X  

List of Normative Legal Acts Reviewed  X 

Amendments to the Law on Inspections  X 

Package of Amendments to the Law on Inspections X  

Package on the Inspections Agency Regulation  X 

Package on the Special Account  X 
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Reform Activity Name of Annex English Russian 

Matrix of Inspections Checklists   

Licensing 
Regulations 

Final Report Licensing Regulations - Union of Entrepreneurs X X 

Licensing Regulations Project Action Plan X  

Licensing Regulations - Schedule of Focus Groups X  

List of Questions for Government Agency Interviews  X 

Regulation on Licensing Control - Matrix of Disagreement  X 

Regulation on Licensing Control - Resolution  X 

Regulation on Licensing Control - RIA  X 

Regulation on Licensing Control  X 

Regulation on Methodology for Risk Assessment of Licenses and 
Permits 

 X 

Regulation on Methodology for Risk Assessment - Resolution  X 

Regulation on Methodology for Risk Assessment of Licenses and 
Permits 

 X 

Regulation on Procedures for Keeping a Register of Licenses 
and Permits - RIA 

 X 

Regulation on Procedures for Keeping a Register of Licenses 
and Permits 

 X 

HICD for the 
Department of 

Tourism 

Signum.kg's Final Report on HICD 2nd Phase at the Tourism 
Department  

X X 

Annual Report on Tourism Sector Development in 2013 X X 

Draft Three-Year Action Plan of the Tourism Department  X 

Tourism Booklet Layout  X 

HICD for the 
Chamber of 

Commerce and 
Industry 

Performance Assessment Report  X X 

Briefing for Mr. Shasharkeev March 25 X X 

CCI - Presentation on CCI Performance Assessment for CCI 
April 9 

 X 

Presentation on CCI Performance Assessment for USAID April 
15 

X  

Training on Market Research June 5-6 – Agenda  X 

Training on Market Research June 5-6 - Training Materials  X 

Training on Market Research June 5-6 – List of Participants  X 

Presentation on Survey Results for the Social Fund X  

Report on Survey Results for the Social Fund  X 

Training on Membership Retention Recruitment - Agenda  X 

Training on Membership Retention Recruitment – Training 
Materials 

 X 

VAT 
Administration 

Reform 

Taxpayer Questionnaire  X X 

Table of Workflow on the VAT Refund Procedures  X 

Table of Workflow on Obtaining of VAT Invoices Blanks    X 

Table of Changes to Tax Code    X 

Table of Changes to Criminal and Administrative Responsibility 
Codes  

 X 

Table of Basic Indicators   X X 

RIA to Draft Law   X X 

Results of Statistics of Data Processing   X X 

IT TOR   X X 

Draft Reference paper to Law Draft   X X 

Draft Amendments to the Regulation on Obtaining VAT invoices    X 
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Reform Activity Name of Annex English Russian 

Draft Amendments to the Regulation on VAT Refunds  X 

Annex to Table of Basic indicators. STC costs 2012  X 

Annex to RIA –Tахpayer Costs Calculation   X X 

Tables of VAT Administration Procedures (11 tables)  X 

Comments to Basic Indicators  X 

Schemes and descriptions of 15  VAT administration procedures 
( 1200.100- 1200.106, 1200.200, 1200.300, 1200.400, 1200.500 
-1200.503, 100) 

 X 

Draft Changes and Amendments to Statutory Acts of the Tax 
Code and other Laws    X 

Draft VAT Administration Guidelines    X 

Table of Approved and not Approved Proposals of Workload  X 

VAT Administration Encoding.tp.  X X 

Protocol of the Methodological Board on Coordination of Fiscal 
Policy  24  

 X 

Tax Declaration 
Campaign 

UTD Presentation for STS  X 

Training Manual for STS  X 

Pre-Training and Post-Training Tests  X 

Detailed Transportation and Logistic Plan  X 

Presentation May 16 2014   X 

Presentation 6 May 2014 – List of Participants  X X 

Plan broadcasting –  May - June 2014  X 

Questions and Answers on UTD  X 

Guidebook for STS Officials on UTD  X 

Tax Amnesty and Tax Declaration Brandbook  X 

Tax Declaration 
Awareness 

Survey 

Questionnaire (also in Kyrgyz)  X X 

Instructions for  Interviewers  X 

Express profile for focus groups  X 

Work Plan X X 

Hyde for focus groups  X 

Address and route instructions  X 

Public-Private 
Dialogue Grant 

Public Private Partnership Association – Grant Application 
Package 

X  

Public Private Partnership Association – Grant Award Contract X  

Training Seminar – How to be Sustainable  X 

Training Seminar – Advocacy Techniques  X 

Training Seminar – Tax Inspections  X 

Training Seminar – Regulatory Impact Assessment (RIA)  X 

Civil Aviation 
Grant 

Association of Civil Aviation Enterprises – Grant Application 
Package 

X  

Association of Civil Aviation Enterprises – Grant Award Contract X  

Report on Structure and Content of Air Code X  

Report on Study Tour to Jordan X  

Report on Study Tour to Latvia X  

Report on Financing the CAA X  

First Draft of New Air Code X  

Interim Report – Structure of the CAA X  
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Reform Activity Name of Annex English Russian 

Presentation of New Air Code X  

Presentation of CCA Structure X  

Presentation of CAA Financing X  

Bishkek 
Business Club 

Grant 

Grant Application Package X  

Grant Award Contract X  

Chamber of Tax 
Consultants 

Grant 

Grant Application Package X  

Grant Award Contract X  

CSR Central 
Asia Grant 

Grant Application Package X  

Grant Award Contract X  

International 
Business 

Council Grant 

Grant Application Package X  

Grant Award Contract X  

Kalikova & 
Associates 

Grant 

Grant Application Package X  

Grant Award Contract X  

Promotank 
Grant 

Grant Application Package X  

Grant Award Contract X  

Final Report X  

Union of Kyrgyz 
Banks Grant 

Grant Application Package X  

Grant Award Contract X  

Final Report X  

Purchase Orders 
to Local 

Subcontractors 

Inspections Implementation - EcoPartner X  

Tax Declaration Electronic Forms – Devvx.Pro X  

Tax Declaration Survey – Rich Resources X  

Geology Agency Scanning – Fund of Education and Career 
Development ART PRO 

X  

Mining Strategy Public Education – Kalikova & Associates X  
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