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I. INTRODUCTION 

The  first annual work plan  is prepared under  the  terms and conditions of  the Cooperative Agreement 
AID‐117‐A‐14‐00002 between the United States Agency for International Development (USAID) and FHI 
360  for  the project entitled Moldova Partnerships  for Sustainable Civil Society  (MPSCS). The  five‐year 
award was executed on December 13, 2013.  Its purpose  is  to  improve  the  capacity of  civil  society  in 
Moldova  to  represent  citizens’  interests,  influence policymaking,  and  sustain  the  sector’s democratic 
role for the future.  
 
The work plan covers  the period of December 13, 2013  through September 30, 2014 and presents: a 
brief summary of MPSCS; highlights of MPSCS areas of focus during the first year; detailed descriptions 
of activities, grouped by objective; and a detailed GANTT chart  listing what will be done when and by 
whom during  the  first year of  the project. The work plan  is accompanied by  the MPSCS Performance 
Monitoring and Evaluation Plan (PMEP), which contains the proposed results framework for the project 
and includes objective‐level indicators, annual targets, and data collection methodology. 
 
The  work  plan  reflects  FHI  360’s  previous  experience  in  Moldova,  expertise  from  key  partner  the 
European Center for Not‐for‐Profit Law (ECNL), and input from local civil society organizations (CSOs).  
 
As agreed with USAID, the Strategic Partners and Engage Program partners will be rolled into one grants 
stream for the Engage Partners for $595,000, plus a grants pool of Sector leads, of $450,000, increasing 
the total dollar value of the grant pool from $800,000 to $1,045,000. This change will also eliminate the 
3 rounds of pre‐award training for Engage Program partners to focus  instead on  intensive training and 
capacity  building  post‐selection.  As  this  change  will  impact  the  budget  and  program  description,  a 
modification  to  the  cooperative agreement will be  required  in order  to  incorporate  the agreed upon 
changes into the award.  
 

II. PROJECT SUMMARY 

MPSCS  aims  to  build  a more  professional  and  sustainable  civil  society  sector  that  is  responsive  to 
constituent  needs  and  influences  policymaking, while  also  fostering  an  enabling  legal  framework.  In 
doing so, MPSCP will: 1) provide sub awards to 18‐20 Moldovan CSOs coupled with capacity building to 
more effectively represent citizens’  interests and concerns to  local‐ and regional‐level policymakers; 2) 
develop  a  network  of  and  partnerships  among  23  CSOs  throughout  Moldova  with  strengthened 
governance, financial management, procurement, project management, and fundraising capacity to play 
a leadership role in the development of Moldova’s civil society sector and become trusted recipients of 
funds from citizens, donors, and other public and private entities; and 3) offer technical assistance and 
mentorship  to  empower  CSOs  to  advocate  for  and  advance  legal  and  regulatory  reforms,  with  a 
particular focus on the Civil Society Development Strategy, to enable an environment more conducive to 
the long‐term sustainability of the civil society sector.  
 

III. MPSCS HIGHLIGHTS FOR YEAR ONE 

 Start‐up of the program; coordination with relevant stakeholders  
 Launch of the Request for Applications (RFA) for the Engage Program and competitive selection 

of 18‐20 Engage Program Partners 
 Launch of the Request for Applications (RFA) and competitive selection of 3 sector leads 
 Organizational Development Assessment (ODA) of MPSCS CSO partners conducted; training and 

development  plans,  financial  sustainability  plans,  implementation  plans,  and  performance 
monitoring and evaluation plans devised 
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 Intensive TA  for  the  three  sector  leads  to  improve  their  systems  to be  able  to  receive direct 
donor funding, including from USAID 

 Three  trainings  by  sector  leads  to  the  Engage  Program  Partners  on  topics  related  to  their 
respective expertise areas carried out 

 Revising,  customizing, and  training MPSCS  staff on  the  following  tools: ODA, Advocacy  Index, 
“How to Promote Gender Equality in CSOs” guide, Citizen Report Cards, and others 

 Launching  the  solicitation  process  for  identifying  organizations  to  support  a  local market  for 
capacity  development services and providers (in coordination with the relevant sector lead) 

 Development  of  a   methodology  for monitoring  implementation  and  reporting  on  the  Civil 
Society Strategy (ECNL) 

 Capacity building for local legal experts on CSO regulations and European best practices (ECNL) 
 TA for Ministries based on identified priority areas  
 

IV. RAPID STARTUP 

During  the  first month  of MPSCS,  FHI  360  focused  on  project  startup.  The  Chief  of  Party  (COP)  and 
Deputy Chief of Party (DCOP), who are Moldovan citizens and returning FHI 360 staff, were mobilized as 
soon as the award was signed and the office space was immediately leased. In addition to the COP and 
DCOP, the following former Moldova Civil Society Strengthening Program (MCSSP)team members were 
hired and mobilized: Grants Manager, Finance Manager and IT specialist. Additional staff were hired  in 
January and February through an open and transparent process. During the first year, FHI 360 plans to 
complete recruiting for a Grants Manager and a driver. Each team member will receive training sessions 
and orientation about the organizational policies and procedures and project structure and activities. 
 
FHI 360’s international partner the European Center for Not‐for‐Profit Law (ECNL), who will assist MPSCS 
to  implement  the  Objective  3  activities  under  their  subcontract,  met  with  government  officials  to 
conduct needs assessment and prioritize Year 1 activities accordingly. 
 

V. DETAILED DESCRIPTION OF ACTIVITIES   

Objective 1: CSOs More Effectively Represent their Constituencies 

Under Objective 1, MPSCS will work with  local and national CSOs to  improve their capacity to develop 
constituent focus and engage citizens in designing, developing, implementing, and monitoring advocacy 
and reform efforts. This work will be done through provision of trainings, consulting services and sub‐
grants to CSOs throughout the country. 
 
At the core of this objective will be the activities implemented through the Engage Program Partners —a 
grants program with a total funding pool of USD 595,000 for 18‐20 CSOs from throughout the country. 
The  Engage  Program  Partners will  be  targeted  to  CSOs  that  are  leaders  in  their  fields,  have  strong 
advocacy expertise, experience in networking and partnering with private and public stakeholders, and 
engaging constituents.  
 
Through  this  program,  CSOs  will  implement  projects  focused  on  connecting  CSOs  with  citizens, 
increasing  the  visibility  and  influence  of  the  CSO  sector  in Moldova,  developing  and  implementing 
advocacy  initiatives, and mobilizing the government, media, and other CSOs for stronger engagement. 
Selected partners will undergo an institutional development assessment, will participate in intensive and 
individualized organizational development and will attend training courses tailored to their needs.  
 
Main activities under this objective during year one of implementation will include:  
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a. Engage Program Partners RFA  

A request for Applications (RFA) for advocacy initiatives by CSOs will be developed, submitted to USAID 
for approval, and disseminated in Quarter 2 (March 2014) through local CSOs, resource centers, USAID’s 
Local Government Support Program  (LGSP), Novateca Program, GIZ  Local Development Program, and 
various other media  channels. MPSCS will  support  three  to  four  years projects  that will  also  include 
significant capacity building support to 18‐20 selected CSOs that will enhance their skills to promote the 
interests of their constituencies and run advocacy campaigns in their area of expertise. Applications will 
be due by April 7, 2014 and grants will be awarded by July 2014.  
 
Selected  CSOs  will  receive  up  to  USD  10,000  each  per  year  (depending  on  the  number  of  grants 
awarded)  for  up  to  three  years.  Funding  for  the  grant  awards  will  be  allocated  for  direct  project 
implementation  (up to 70%) and organizational development  (up to 30%), depending on  the needs of 
the organization. The percentage of the budget allocated to implementation (activities) and institutional 
development will vary depending on the needs of the CSO. For example, in some cases, more than 30% 
of  the  budget may  be  allocated  to  institutional  development.  Engage  Program  Partners will  also  be 
required to provide a minimum of 10% of the total grant value in cost share.  
 

b. Bidders Conferences 
MPSCS will  conduct  three  Bidders  Conferences  for  potential  Engage  Program  Partners  and  potential 
Sector  leads. The conferences will take place  in Chișinău, Bălţi, and Cahul during the second quarter of 
Year 1  (March 2014). These Conferences will provide an opportunity  for potential applicants  to  raise 
questions related to the both MPSCS RFAs. Interested parties unable to attend the Bidders’ Conferences 
will  send  questions  to  MPSCS  and  a  complete  list  of  questions  and  answers  will  be  provided  to 
interested parties on the www.fhi360.md website. 
 

c. Selection of Engage Program Partners  
MPSCS will establish a Selection Committee to review and recommend applications for funding.  USAID 
will be  invited  to participate  in  the  Selection Committee. Additionally,  the Committee will  consist of 
representatives  from  SOROS  Foundation,  East‐Europe  Foundation,  United  Nations  Development 
Program,  GIZ  Local  Development  Program,  SOIR,  and  Information  Center  for  Local  Authorities, 
depending on availability.  
 
Illustrative selection criteria applied to the Engage Program Partners may include: 

 Mission‐driven CSOs that work  in their areas of expertise and are committed to engaging their 
constituents in all phases of their activities; 

 Demonstrated commitment to providing capacity development support to other CSOs; 

 Experience collaborating with the National Participation Council (NPC) or NGO Council;  

 Activities  aimed  at  replicating  National  Participation  Council  and  NGO  Council  at  the 
raion/regional level will be highly desired; 

 Leaders in their fields with strong advocacy expertise; 

 Proven ability and commitment to networking; 

 Dedication to identifying issues and policy gaps and advocating change in their sector;  

 Commitment to engage constituents in the design and implementation of their projects; 

 Proven track‐record of successful cooperation with LPAs;  

 Project design presents a CSO advocacy initiative with clear/measurable quick‐impact and quick‐
win approaches; and, 
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 Demonstrated potential to diversify funding resources. 
 
Illustrative Activities for the Engage Partner Program grants may include: 

 Advocacy campaigns/promoting the constituency  interests  involving relevant stakeholders, and 
foster effective interaction with government (central and local level) and the media; 

 Increase visibility and positive public perception of Moldovan CSOs (for example, CSO Fairs);  

 Facilitate  communication  between  CSOs  and  their  constituents  and  media  (developing  and 
maintaining  webpages, Facebook pages, SMS blasts and texting campaigns); 

 Networking across communities and regions by organizing Cluster Clubs; 

 Develop and provide direct capacity development services to CSOs active  in their activity  field 
and/or region; 

 Implement  sector‐strengthening  activities,  including  communication,  advocacy  for  a  more 
enabling environment and augment donors’ interest in their field of activities; 

 Building public‐private or government‐CSO partnerships in delivering services for the population 
(communities, constituents); 

 Foster  peer‐to‐peer  learning,  cascading  of  knowledge  and  skills  within  their  respective 
functional areas.  

 
The  finalists, as determined by  the Selection Committee,  for  the Engage Program will need  to pass a 
two‐step assessment process in order to receive funding. 

1. Individual Checklist. MPSCS will guide  finalists  through a pre‐award survey using an updated 
version of the MCSSP Individual Checklist, which includes USAID NUPAS criteria.  As part of the 
survey, MPSCS will also check three donor and beneficiary references provided by CSOs.   

 
2. FHI  360  Pre‐Award  Risk  Assessment.  Each  finalist  CSO  will  complete  a  risk  assessment 

questionnaire, followed by MPSCS Finance Manager’s site visit to verify the  information. The 
Finance Manager will  assign  a  risk‐level  score  and  prepare  a  brief  report  on  the  financial, 
procurement, and accounting systems of the CSOs.  

 
By  the  end  of  each  grant  year,  Engage  Program  Partners  will  have  to meet  their  established  and 
mutually agreed upon annual organizational development targets and project objectives. Each partner 
will  undergo  a MPSCS  evaluation  (Organizational Development Assessment‐ODA)  in  order  to  receive 
funding for the subsequent year. This fact will be noted in the RFA. In addition, Engage Program Partners 
will have to submit a formal request for extension and an Implementation Plan for the subsequent year. 
 
The three yearlong Engage Program Partners grants will end by the summer of 2017. MPSCS support to 
grantees will continue in the final year with additional technical assistance and opportunities to engage 
with donors. These activities will largely be led by the sector leads, with direct funding anticipated from 
USAID, which will continue to provide capacity building and technical area support.  
 
d. Post‐award Engage Program Activities  
In  order  to  strengthen  linkages  between MPSCS  partners  and  improve  the  ability  of  sector  leads  to 
transmit their knowledge to other CSOs, Engage Program Partners will be required to sign agreements 
to  cooperate with MPSCS  Sector  leads.  It  is  envisioned  that  Sector  leads will  provide mentorship  to 
Engage Program Partners focusing on engaging constituency, advocacy, institutional development or the 
CSOs’ area of work. These agreements, including concrete activities to be provided by Sector leads, will 
be signed after developing Training and Development Plans (TDPs) with each Engage Program Partner. 
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Sector  leads will work with these CSOs to  improve their  internal procedures and to empower them to 
access USAID or other major donor funds by the end of the project. 
 
Advocacy  Index  Customization  and  ToT:  Successfully  implemented  in  FHI  360’s  Jordan  Civil  Society 
Project, an Advocacy Index was designed to enable CSOs to monitor the community‐level impact of their 
advocacy  initiatives and progress of  implementation of  their policy  recommendations. FHI 360 expert 
Nebojsa Radic, who helped design the index, will adapt the Index to the Moldovan context and provide a 
training  of  trainers  to  the MPSCS  Capacity  Building Managers  and  the  Constituency  communication 
Sector Lead on  implementing  the  Index  (Quarter 4). Beginning  in Year 2,  the Sector Lead will use  the 
Advocacy Index to measure the advocacy impact of the Engage Program Partners’ projects.  
 
Government  Outreach  and  Engagement:  In  collaboration  with  LGSP  and  as  a mutual  learning  and 
networking opportunity, MPSCS Sector leads and Engage Program Partners will participate in the LGSP‐
organized quarterly meetings attended by mayors beginning  in Quarter 4. Beginning  in Year 2, Engage 
Program  Partners  will  establish  strategic  partnership  with  local  governments,  resulting  in  increased 
opportunities for local economic development and better use of public spaces.  
 
Gender Equality and Women’s Empowerment: In Quarter 2 (February‐March), MPSCS staff will update 
and reformat the guide on “How to Promote Gender Equality in CSOs,” which was developed under the 
previous FHI 360‐implemented project,  the Moldova Civil Society Strengthening Project  (MCSSP). The 
guide  was  initially  developed  to  be  utilized  by  MCSSP  staff  when  administering  gender  equality 
assessments  of  CSOs  and  guiding  them  through  gender  integration.  MPSCS  staff  will  simplify  and 
reformat the guide  into a tool to be administered by CSOs themselves through an easy‐to‐understand, 
self‐guided process. Beginning in Year 2, the Engage Program Partners willing to apply the guide within 
their  organizations will  receive  additional  technical  assistance  (TA)  from  the MPSCS  Senior  Capacity 
Building/Gender Manager and capacity building service provision Sector Lead. 
 
Anti‐Corruption: According to the Law on Local Finances, beginning in 2015, LPAs will be responsible for 
creating  and distributing  funds  at  the  local  level  and with  this  process  corruption oversight will  also 
decentralize, moving from the CPA to LPAs. As a result, CSOs monitoring and citizens’ oversight activities 
at  the  local  level  will  be  even  more  critical.  Engage  Program  Partners  interested  in  implementing 
monitoring,  watchdog  projects,  and/or  Citizen  Report  Cards1  will  receive  additional  specialized 
assistance  in monitoring techniques provided by the Sector  leads and MPSCS team. We will  introduce 
partner  CSOs  to  www.investigatii.md,  www.moldovacurata.md,  www.monitor.md,  and 
www.anticoruptie.md  for watchdog services and support the work of Promo‐LEX and Ager to monitor 
anti‐corruption initiatives. 
 
Communication and Media:  In order to educate the public on the  importance of civil society, citizens’ 
responsibility to engage, and how to get involved civically, CSOs will need to organize outreach activities, 
campaigns and communicate with their beneficiaries using traditional and social media tools. Engaging 
with  local media  will  be  compulsory  for  Engage  Program  Partners.  The  communication  and media 
capacity  level of CSOs outside of Chisinau  is quite  low.  In order  to address  this gap,  in Year 2, MPSCS 
staff will  conduct  basic  trainings  for  the  Engage  Program  Partners  on  topics  such  as  drafting  press 
releases, publishing annual reports, utilizing Facebook, SMS blasts, and other social media tools to keep 
engaged with their constituents and reach out effectively to the media. The Engage Program Partners 

                                                            
1Citizen Report Cards are participatory surveys that provide quantitative feedback on user perceptions on the 
quality, adequacy, and efficiency of public services. 
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may  also  attend  the more  advanced media  trainings provided by other Moldovan organization using 
their funding for organizational development.  
 

Objective 2: Institutional Capacity of Strategic Partners Developed 

Under Objective 2, MPSCS will build the core institutional capacities of three Sector leads CSOs through 
a total of $450,000 in grants coupled with intensive TA, coaching, and mentoring over three years. CSOs 
will  be  selected  –  subject  to  USAID  approval  ‐  for  their  potential  to  play  an  important  role  in 
strengthening the CSO sector in Moldova beyond the life of the project. Therefore, MPSCS will work to 
support  the  sustainability  of  individual  organizations  and  also  to  leave  a  legacy  that  promotes  the 
sustainability of the entire sector. By the end of Year 1 of grantee project implementation (i.e. Quarter 3 
of  Year  2  of MPSCS  implementation,  or  summer  2015), MPSCS will  prepare  the  sector  leads  to  be 
capable of managing direct funding from donors, including USAID. Further, the sector leads will have the 
capacity  to  gradually  assume  the  implementation  of MPSCS  activities  over  the  course  of  Years  3‐5. 
MPSCS will continue providing TA to the partner CSOs implementing direct grants from USAID. 
 
The main activities under this objective in Year 1 will be: 
 

a.  Developing and disseminating the Support to Moldova Civil Society Development grants RFA 
 
MPSCS will  issue an RFA  (to be approved by USAID) by  the end of Quarter 2,  inviting CSOs  to submit 
applications to be considered as one of three Sector  leads. A CSO may apply for the both MPSCS RFAs 
but will be selected only under one mechanism. 
 
The  RFA  will  be  disseminated  through  LGSP,  CEED‐II,  ACED,  ROLISP,  the  NGO  Council,  and  various 
national and  local media. MPSCS will hold three Bidders Conferences (Balti, Chisinau, Cahul) to answer 
questions and provide clarification on the application process,  if required.  Interested parties unable to 
attend the Bidders Conferences will be able to submit questions by email.  A complete list of questions 
and answers will be published to interested parties on FHI 360’s Moldova website.  
 
The Sector Lead RFA will seek to recruit three CSOs, one  in each sector of MPSCS activities, that focus 
on:  advocacy  and  constituency  engagement;  capacity  development  service  provision;  and  legal  and 
regulatory  reform advocacy. CSOs  that submit an application will be  required  to meet  listed selection 
criteria  (please  see  the next  section  for  illustrative criteria).  In addition, applications  from  sector  lead 
candidates will  include  a  plan  to  promote  the  long  term  sustainability  of  the Moldovan  civil  society 
sector  in  their  area  of  focus,  as  well  as  a  self‐assessment  of  their  institutional  development  and 
organizational training capacity. FHI 360 will include these additional forms with the RFA. While FHI 360 
will  endeavor  to  select  all  three  sector  leads  during  Year  1,  it  is  likely  that  the  legal  and  regulatory 
reform sector lead will be selected in Year 2 as FHI 360 anticipates this organization will be more difficult 
to identify. 
 
In consultation with USAID, MPSCS will develop selection criteria for the 3 sector lead CSO grants. 
 
Illustrative selection criteria applied to the three sector leads may include: 

 Strong financial management systems; 
 Evidence of multiple sources of funding; 
 Recognized as frontrunners within their sector and known to the general public;  
 Established NGO networks and partnerships; 
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 Proven track record of providing training on issues related to their areas of expertise; 
 Committed  to  completing  all phases of  the  program  and  assigning  a dedicated  team  able  to 

commit the necessary time and effort;  
 Committed  to  transferring  experience  and  knowledge  to  CSOs  and  relevant  public  authority 

representatives to help them improve their capacity and quality of services; 
 Training as the core part of the organization’s mandate (Capacity Building Sector Lead); 
 Training  and  constituency  communication  as  the  core  part  of  the  organization’s  mandate 

(Advocacy Sector Lead); 
 Legal expertise/training and capacity to  implement  legal reform/advocacy programs (Legal and 

Regulatory Reform Advocacy Sector Lead). 
 
Engage Program Partners and Sector  leads will be  required  to provide a minimum of 10%of  the  total 
grant value  in cost share. Cost share can be a combination of cash and  in‐kind contributions  (such as 
volunteer  labor). A portion of the cost share will need to come from in‐country resources such as  local 
authority contributions, community volunteers, and  individual or corporate donations. All Sector  leads 
will be trained on collecting and reporting on cost share. 
 
Based on our experience with MCSSP, we recognize that CSOs need encouragement to remain engaged 
in  the  capacity development process. MPSCS will determine  an  appropriate  course of  action  in  close 
coordination  with  USAID  to  incentivize  continued  CSO  participation  in  capacity  development  when 
necessary. Subject to a satisfactory review of performance towards the end of the first year of project 
implementation, MPSCS grantees may request further funding for subsequent years. They will need to 
meet the following illustrative criteria to be considered for the extension of their award: 

a.  Full attendance/participation in the program and group trainings; 
b.  Demonstrated commitment to and completion of the defined milestones per the Training and 
Development Plan (TDP); 
c.  Timely submission of project reports and assignments from group trainings; and, 
d.  Successfully meeting the milestones for Year 1 established in their TDP. 

 
b. Selection of the three sector lead CSOs 
 
MPSCS  will  form  a  Selection  Committee  to  review  applications  and  recommend  3‐6  sector  lead 
candidates  for  funding. MPSCS may  recommend  a  potential  sector  lead  from  the  Engage  Program 
Partners applicant pool,  if applicable. The  committee will  include  stakeholders  from  the government, 
media, donor organizations, businesses, and a USAID representative, depending on availability.  
 
The finalists for the sector lead grants will undergo a rigorous, four‐step assessment process:  
 
Initial  self‐assessment. As part of  their applications, CSOs will carry out and  submit  the  results of  the 
self‐assessments of their organizational and training capacity, detailing areas of strength and weakness. 
The initial CSO self‐assessment template will be attached to the sector lead application form. 

Individual checklist. The applicants’  initial self‐assessments will be cross‐checked against the  individual 
checklists administered by  the MPSCS Capacity Building Managers  to  reveal any major discrepancies. 
This  will  result  in  a  more  accurate  assessment  of  each  candidate’s  organizational  capacity  and 
commitment to institutional development and to their respective sectors’ development. 

FHI 360 Pre‐Award Risk Assessment.   Each  finalist CSO will complete a  risk assessment questionnaire, 
followed  by MPSCS  Finance Manager’s  site  visit  to  verify  the  information.  The  Finance Manager will 
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assign  a  risk‐level  score  and  prepare  a  brief  report  on  the  financial,  procurement,  and  accounting 
systems of the CSOs.  

Oral Presentations. The finalists will be invited to give a 20‐minute oral presentation of their applications 
and  initial self‐assessments, followed by a 40‐minute  interactive question and answer session. We will 
invite USAID and ECNL representatives to participate in this panel. 

In close coordination with USAID, MPSCS will then select three organizations with the highest scores and 
greatest  capacity  to  serve  as  CSO  Sector  leads.  All  final  selections  will  be  contingent  upon  USAID 
approval.  
 
c. MPSCS Grantee Kick‐Off  
 
MPSCS will  hold  a  kick‐off  event  in Quarter  4  that will  familiarize  Sector  leads  and  Engage  Program 
Partners grantees with the terms of their awards and establish expectations. This event will enable CSOs 
to become familiar with the MPSCS staff and will include relevant introductory trainings on compliance 
with  the  terms  and  conditions  of  their  awards. MPSCS  staff will  hold  an  orientation  session  for  the 
grantees, reviewing the programmatic and financial reporting requirements.  
 
d. Initial MPSCS Partner Workshop  
 
MPSCS  will  hold  a  half‐day  workshop    in  Quarter  4  that  will  be  attended  by  CSOs,  the  media, 
representatives of central and  local authorities, and donors. The event will present the MPSCS partner 
CSOs  and  their  planned  activities,  lend  legitimacy  to  their  roles  as  leaders  in  their  sectors,  secure 
commitment  from  the  Government  of  Moldova,  and  highlight  the  technical  and  financial  support 
provided by  the US Government  to Moldovan civil society. Additionally, MPSCS partners will have  the 
opportunity to initiate discussions and begin forming partnerships with relevant government and other 
stakeholders.  
 
MPSCS Capacity Building Strategy  
 
FHI 360 has a robust approach to capacity building, which includes institutional strengthening, technical 
assistance, and capacity building  for CSOs at all  levels. For MPSCS, we will develop a  focused capacity 
building strategy which will include the tools, resources, staff, and overall plan for capacity building of all 
partner  organizations.  FHI  360’s  capacity  building  specialist,  Mr.  Keith  Aulick,  who  has  extensive 
experience in developing project‐level plans, will assist in the development of the MPSCS plan.  
 
Based on the ODA results, obtained from the process described below, MPSCS will develop a summary 
of the  findings which will be  incorporated  into the MPSCS capacity building strategy. The strategy will 
take  stock  of  partners’ ODA  and  TDPs, will  explain  the  logic  of  intervention  (assessments  tools  and 
training models to be used), and analyze approaches of service providers available to CSOs on the local 
market.  It will  establish  the  course  of  action  to  build  the  sector  leads  and  Engage  Program  partner 
capacities. FHI 360 developed a Civil Society Development Assessment Report at the end of 2013 and 
identified existing organizational development needs. The study findings will be taken into account while 
developing CSO capacity building activities and  the  implementation plans of  the MPSCS partners. The 
strategy  will  also  inform  the  approaches  required  to  build  a  robust  local  market  for  capacity 
development  services  and  providers.  The  strategy will  cover  all  five  years  and,  as  necessary, will  be 
updated annually. 
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e. Organizational development assessments (ODA) 
 
Shortly  after  the  public  launch  event,  MPSCS  will  facilitate  CSO‐driven  ODAs  resulting  in  an 
organizational  profile with  quantitative measures  for  each  of  the  Sector  Lead  and  Engage  Program 
Partner to set a baseline against which MPSCS and partners will track progress. The assessment sheet 
evaluates seven main capacity areas: governance,  implementation and management practices, human 
resource  management,  financial  management  and  sustainability,  constituency‐centered  programs, 
networking and advocacy, and media and promotion. Each area  is ranked on a four‐part scale: nascent 
(0  –  1.4),  emerging  (1.5  – 2.9),  expanding  (3  –  4.4),  and mature  (4.5  –  6). Based on  the  assessment 
results, MPSCS will work with CSOs to prioritize capacity development domains and develop and submit 
for  approval  the  Training  and Development  Plans  (TDP) within  60 days  from  award  signing.  In  cases 
where FHI 360 has previously worked with the organization and they have an existing TDP, we will utilize 
that as a starting point in order to maximize efficiency in the evaluation process. The results will also be 
incorporated into the development of PMEPs and Implementation Plans. MPSCS staff will provide step‐
by‐step guidance to CSOs to address quality  improvements  in all functional areas of each organization. 
ODAs will be repeated annually to track progress and make adjustments to TDPs as needed. 
 
f. Planning Workshops 
 
Following the ODAs, MPSCS will provide to all CSO partners three one‐day intensive workshops focused 
on: 1  Implementation Plan;  2. Performance Monitoring  and  Evaluation Plan  (PMEP);  and 3.  Financial 
Sustainability Plan  (FSP). Each MPSCS partner, especially  the  sector  leads, will consult  (organize  focus 
groups,  individual meetings etc.)  its constituency while developing  their annual  implementation plans 
These workshops will result  in comprehensive CSO  Implementation Plans, PMEPs, and FSPs, which will 
be  due within  60  days  from  award  signing.  In  the  FSP workshop,  Sector  leads  and  Engage  Program 
Partners will develop plans to diversify their funding streams, with the goal of  improving their financial 
sustainability  by  the  end  of  Year  2. Under  the  guidance  of  the MPSCS Grants  and  Capacity  Building 
Managers, each organization will  complete annual  financial  revenue  forms  to measure  their progress 
toward that goal.  
 
Additionally, the MPSCS Finance Manager, Capacity Building Managers, and Procurement Manager will 
provide three workshops on: financial management, procurement, and the USAID assessment processes 
(i.e.  NUPAS  and  OCA  tools).  The  MPSCS  Finance  Manager  in  headquarters  will  also  support  the 
development of these workshops. Each topic will be covered during a day‐long workshop, or three total 
days of workshops. The workshops will provide guidance  for partners on common areas of weakness 
and will be reinforced by continued TA and support throughout the project.  
 
g. Intensive TA and mentoring for the three Sector leads 
 
The  goal  of  the  enhanced  assistance  will  be  to  develop  the  capacity  of  these  targeted  CSOs  to 
implement  sector‐strengthening activities on  their own by 1) developing  their organizational  systems 
and processes  to  a  level  considered highly professional  and qualified  to  receive  a direct  award  from 
USAID or another donor; and 2) designing and planning sector‐strengthening activities that are tailored 
to  each  of  the  targeted  CSOs’  strengths  and  that  significantly  augment  FHI  360’s  ability  to  achieve 
MPSCS goals and are suitable for funding by USAID or another donor. 
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We will also build the capacity of sector leads through peer‐to‐peer mentoring for sector leads from the 
Center of Legal Assistance for Persons with Disabilities (CAJPD), a recipient of our capacity development 
support on MCSSP and a direct recipient of USAID funds. MPSCS will facilitate a learning exchange where 
the sector  leads will visit CAJDP; by sharing  their experience  in working with FHI and USAID  from  the 
perspective of a  local CSO,  they will help  to prepare  the  sector  leads  for direct  funding and a better 
understanding  of  the  challenges  they  may  face  during  implementation  of  their  grants  as  well  as 
potential solutions.  
 
In Quarter 3 of Year 2 (i.e. by the end of Year 1 of the grantee project implementation), the Sector leads 
will be evaluated with the same ODA  tool against the pre‐established benchmarks. The CSOs that will 
meet the targets will be recommended for funding from USAID and other major donors. If a Sector lead 
fail to achieve  its annual TDP targets MPSCS may  intensify  its TA to an Engage Program Partner and to 
build its capacity to take over the role of a Sector Lead. 
 
MPSCS will aim to have at least 2‐3 Engage Program partners that focus on the three objective areas of 
MPSCS, especially at the regional  level. These CSOs will partner with the appropriate Sector  leads thus 
enhancing the impact of activities at the local level.  
 
h. Sector Lead workshops for Engage Program Partners  

 
The Sector leads will provide a series of three workshops to the Engage Program Partners in Quarter 4 of 
Year 1 according to their respective areas of expertise: 

 
1. Financial  Management  Training:  During  the  workshop,  participants  will  develop  concrete 

financial policies and procedures  for  their organizations  (i.e. planning, budgeting, acquisitions, 
salaries, etc.).  

2. Constituency  Communication  and  Engagement/Advocacy  Training:  Participants  will  improve 
their  understanding  of  how  to  develop  a  partnership  for  community  problem  solving  and 
community level advocacy. Developing internship programs among employees of different CSOs 
for experience sharing will be encouraged.  

3. CSO Regulatory Reform/Civil Society Development Strategy for 2012‐2015: Opportunities and 
challenges for CSOs. 
 

Additionally, the Capacity Building Sector Lead and MPSCS staff will provide ongoing coaching and TA to 
the Engage Program Partners  in  improving CSO systems and procedures, with a particular focus on the 
implementation  of  the  TDPs  and  improving  ODA  scores.  Individualized  TA  to  the  Engage  Program 
Partners may  also  include  topics  such  as  Cluster  Clubs:  with  CSOs  and  public  authorities  or  donor  
representatives;  thematic  clubs  with  experts  in  fields  like  HRM,  strategic  planning,  financial 
management, accountability, legal reform, Code of Ethics and Conduct of noncommercial organizations 
(developing this code is a requirement of the CS Development Strategy 2012‐2015). 
 
i. Support a local market for capacity development services and providers 
 
In Quarter 4 of Year 1, MPSCS  in coordination with capacity building service provision sector  lead will 
develop and submit to USAID a solicitation for offers for the following activities:  

 Conducting  a Needs Assessment  Survey  to  identify  strengths, weaknesses, opportunities,  and 
challenges  to  the capacity development marketplace. Through  individual  interviews and  focus 
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group discussions, CSOs will comment on their experiences with  local and  international service 
providers and the availability of capacity development services.  

 Building  Organizational  Capacity  of  Service  Providers  through  developing  action  plans  and 
trainings to address the gaps identified through the needs assessment.  Beneficiaries will include 
our CSO partners, as well as other service providers.  If there  is sufficient  interest, MPSCS may 
also support an association or network of capacity building service providers beginning in Year 2.  

 Strengthen Demand  for Services  through  requiring  that  the MPSCS CSO partners use up  to 30 
percent  of  their MPSCS  grant  for  organizational  development.  Additionally,  we  will  provide 
space  for  service providers  to promote  their  services  through  the CSO  capacity development 
marketplace, highlighting results achieved.  

 MPSCS  current  capacity  building/trainers  and  journalist  databases  improved  and  promoted. 
 

The solicitation for offers and the service provider will be subject to USAID approval.  

Objective  3:  Enabling  Environment  More  Conducive  to  Long‐Term  Sustainability  of  Civil 
Society  

 
Objective  3  activities  will  support  the  drafting,  improvement,  and  implementation  of  civil  society 
legislation; build  the  capacity of  local partners  to  carry out  legal  reform and advocacy  activities;  and 
provide resources and promote the sharing of comparative expertise.     MPSCS, along with key partner 
the  European  Center  for  Not‐for‐Profit  Law  (ECNL)  and  the  legislative  and  regulatory  strengthening 
sector lead, will provide ongoing and comprehensive support in the following key areas: 

1. Enhance local leadership in legal and regulatory reform advocacy; 
2. Support the Government of Moldova (GoM) and CSOs to develop and implement improved 

legislation based on international standards and best practices; 
3. Support  the  GoM’s  capacity  to  implement  the    Strategy  for  Civil  Society  Development 

(Strategy; 2012 ‐2015); 
4. Support CSO participation in and monitoring of Strategy implementation; 
5. Promote civil society advocacy and participation in national policy development through the 

National Participation Council (NPC) and the NGO Council; 
6. Strengthen  linkages between the NPC, NGO Council, and other national bodies with  issues 

faced and raised by CSOs operating at the local and grassroots levels 
 
These  areas  of  intervention  will  be  supported  through:  building  the  capacity  of  lead  CSO(s)  and 
government  officials, with  a  focus  on  the  State  Chancellery,  NGO  Council,  and ministries;  providing 
technical expertise;  facilitating working group meetings and workshops;  continuous exposure of  local 
partners  to European standards and  trends; and building  the capacity of  local  legal experts  to expand 
the availability of services on the Moldovan market.   
 
In the next six months of Year 1, MPSCS anticipates involvement in the revision of the following laws and 
policies:  

 Draft amendments to the Law on Public Associations and the Law on Foundations; 
 Draft law and implementing regulation on 2% donation law;  
 Amendments and changes as related to social entrepreneurship and economic activities; 
 Amendments to Law on Public Procurement; 
 Revision of Concept on Cooperation between Parliament and CSOs;  
 Amendments  to  the  Law  on  participation  in  decision‐making  and  developing  implementing 

regulation; 
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 Developing changes and possible  initiative  to adopt specific accounting standards  for CSOs, as 
prescribed by the Strategy.  

 
As soon as  the sector  lead on  legislative reform  is selected and  their agreement  is signed, MPSCS will 
work with  the  legislative  reform  sector  lead  to build  their  technical  capacity  to  improve  the enabling 
legal  framework  and  enable  them  to  gradually  assume  increasing  responsibility  for MPSCS  activities. 
During Year 1, ECNL will provide technical assistance and guidance to the legal sector lead to be able to 
play a key  role  in all  the activities below, as appropriate. The methodology  for engagement with  the 
sector’s lead for implementation year 1 is described under c. Enhancing local expertise on the enabling 
legal environment for CSOs.   If the sector lead is selected in July, the sector lead will be closely involved 
in  general  CSO  framework  reform,  such  as  amendments  to  the  Law  on  Associations  and  Law  on 
Foundations, and related reform initiatives to build the sustainability of the sector, including direct state 
financing mechanisms  for  CSOs.  To  ensure  ownership  and  involvement  of  the  sector  lead,  the  exact 
scope of work will be defined during pre‐award negotiations and based on their organizational capacity 
assessment.  
 
The following activities are planned under Objective 3 for Year 1. 
 
a. Capacity Building and Technical Assistance for the State Chancellery 
The CS Strategy calls for the establishment of a GOM‐CSO Coordination Unit to monitor and assist with 
implementation  of  the  Strategy.  Currently,  there  is  little  political  will,  nor  agreement  between  the 
Chancellery and other stakeholders on the functions and format of the structure. However, there  is an 
assigned person within  the Division  for Policy Coordination and Strategic Planning who, among other 
responsibilities,  coordinates  monitoring  activities,  provides  annual  reports  to  the  Parliament  and 
supports the ministries in implementation of the objectives of the Strategy. MPSCS Year 1 coincides with 
the beginning of electoral campaigning, which will be taken into account in programming timelines and 
the proposed activities. The proposed activities in this section take into account a January 2014 meeting 
MPSCS  held with  the  State  Chancellery  to  determine  their  priorities  for  implementing  the  Strategy, 
including the Coordination Unit.  
 
MPSCS, facilitated by its partner ECNL, will develop a coordination agreement with the State Chancellery 
that  lays out a  feasible action plan to support the  implementation of the CS Strategy. This agreement 
will  be  publicized  so  that  all  stakeholders  are  aware  of  the  planned  activities  and,  later  on  in  the 
program, will be co‐signed by the legal sector lead. These activities will be closely coordinated with the 
NGO Council and NPC  to ensure  that  there  is not an overlap or a gap  in support. The support  for  the 
State Chancellery  can  include mapping out  the needs  and possible methods  for  enhancing  the  State 
Chancellery’s  capacity  in  coordination  and  taking  the  lead  on  implementation  of  the  Strategy, 
developing a CS Strategy monitoring methodology and extending targeted support to 1‐2 ministries to 
meet objectives of  the  Strategy.  In  addition, ECNL will work with  the  State Chancellery  to  clarify  the 
government‐to‐government assistance in Moldova and provide comparative analyses from the region.  
 
The following specific activities will take place in Year 1: 
 

1. Workshop  for  line ministries  on  effective  implementation  of  the  CS  Strategy. MPSCS will 
support  the  Chancellery  to  organize  a  workshop  during  Quarter  3  for  about  10  CSO 
coordinators, who are assigned within each  line ministry. At the workshop, ECNL will share 
models of cooperation among ministries,  including related planning and monitoring of the 
CS Strategy  implementation, as well as map out areas  for  improvement of  the ministries’ 
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implementation of  the CS Strategy. The workshop will  result  in  specific  recommendations 
for  the  line ministries  and  develop  an  initial  plan  for  further  technical  assistance  to  the 
selected  1‐2  ministries  in  their  specific  areas  of  expertise,  where  additional  support  is 
needed. 

 
2. Capacity building to develop a methodology for monitoring implementation and reporting on 

the CS Strategy (see also  IV). During Quarters 3‐4, MPSCS will discuss with the Chancellery 
establishing a working group for CSO coordinators in the government and the development 
of  formal methods  for CSOs  to monitor and  report on  implementation of  the CS Strategy. 
MPSCS will also seek to identify interested partners from the CSOs and NGO Council.  

 
MPSCS  will  empower  the  State  Chancellery  to:  take  the  lead  in  developing monitoring 
models  for  both  CSO  coordinators  in  the  government  and  CSOs  (up  to  20  participants); 
providing  technical  assistance  in  drafting  a  monitoring  plan,  developing  indicators  for 
monitoring,  and  a  reporting  template  through  two working meetings: one with  the NGO 
Council and one with the State Chancellery and line ministries. In addition, ECNL will support 
the  Chancellery  to  hold  one  capacity  building  meeting  with  the  CSO  coordinators  to 
introduce the approaches and templates  for reporting to ensure their uniform use.   These 
activities will build the capacity of CSO stakeholders and will pave the way for an anticipated 
contract with the NGO Council for the final evaluation of the Strategy in Year 2 (see Activity 
IV). 

 
3. Focus group discussions and  in‐person expert meetings.  In Quarter 4, MPSCS will hold 1‐2 

focus  group  discussions  (FGDs) with  the  Chancellery  and  NGO  Council  to  focus  on  the 
possible  institutionalized mechanisms/structures  for  cooperation,  increase understanding 
of the possible methods and approaches, and facilitate an agreement on the desired model 
and  suggested  steps  to  establish  it.  The  FGDs will  be  accompanied  by  in‐person  expert 
meetings in Quarters 3‐4, to provide technical support for the implementation of activities 
1‐3.  This work will be done in close cooperation with the NGO Council.  

 
MPSCS anticipates approximately 30 direct participants in these capacity building activities. In Year 2 of 
the program, MPSCS will also provide direct  institutional  support  for  the SC  through an  in‐kind grant, 
which will be used  to purchase  items  required by  the Coordination Unit  for daily operations,  such as 
desks, chairs, computers, or other items as needed.  

 
b. Supporting cooperation and mechanisms for participation on central and local levels  

During  Quarter  3‐4,  MPSCS  will  provide  support  to  improve  the  cooperation  between  CSOs  and 
Parliament, using  the February 2014 NGO Council and NPC declaration on  transparency as  the basis. 
MPSCS previously shared best practice examples on parliamentary transparency and participation with 
the NGO Council and NPC. MPSCS will also follow up with the Legislative Department of the Parliament 
on the status of the amendments to the Concept for Cooperation between the Parliament and CSOs. If 
further support is needed, ECNL will provide its technical assistance in improving the document and will 
coordinate with  the NGO Council and NCP  to support their efforts.   MPSCS will also provide  technical 
assistance  in  the  review of  the  Law on Transparency  in Decision‐Making,  coordinating with  the NGO 
Council and working with the Ministry of Justice to identify a timeline.  
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MPSCS will also provide technical assistance to selected raions  in  improving participatory processes at 
the  local  level.  During  Quarters  3‐4,  MPSCS  will  coordinate  with  LGSP  to  discuss  the  process  for 
establishing  new  public  private  working  groups  (PPWGs)  in  20  raions  under  LGSP.  Based  on  the 
recommendations  developed,  MPSCS  will  explore  the  opportunity  for  developing  regulations  for 
participation mechanisms at  the  local  level  in 1‐2  raions  identified  jointly with  LGSP. MPSCS will also 
provide  assistance  to  the  LGSP  team  in  improving  participatory  processes  for  regional  development 
strategy planning at the 12 pilot PPWGs on the  local  level. ECNL will share comparative materials, co‐
organize and attend an expert meeting to review the existing processes and provide expertise  in their 
review.  

 
c. Enhancing local expertise on the enabling legal environment for CSOs 

 
As described under Objective 2, ECNL will actively participate in the selection process of the sector lead 
and  Engage Program CSOs  that  focus on  legal  and  regulatory  reforms.   The ECNL program  team will 
travel  to Moldova  to  take part  in  the  selection process  in Quarter 3. ECNL will work with  the MPSCS 
capacity building team to identify needs and provide suggested capacity building and expert sessions for 
the  legal and regulatory reform CSOs. As appropriate, such as for a session on conducting an advocacy 
campaign on policy change under Objective 1, ECNL will contribute expertise.  
 
To  support  the  capacity  building  of  the  selected  sector  lead  for  legal  and  regulatory  reform,  the 
following activities will take place in Quarters 3‐4: 

1. Capacity  assessment  on  legal  reform  to  identify  the  areas  of  expertise  and  needs  for 
development of CSO legal training as part of the Training and Development Plan (TDPs);  

2. Development of the legal component of the TDP (in coordination with FHI 360); 
a. In‐person training (fellowship for one leading legal advisor from the sector lead at ECNL 

and in‐country support) combined with remote support; 
b. Assistance  in  development  and  implementation  of  legal  reform  portfolio  and  plan  of 

action for agreed on area(s) of intervention; 
3. Mentoring (in‐person and online) throughout the life of the project on emerging issues; 
4. Technical assistance  to build  capacity  in  legal  and  fiscal  issues,  including  sharing  comparative 

information, which the sector lead will use to build the capacity of local experts. 
 
The fellowship component is important for developing vested expertise of the Moldovan CSO to assume 
the  role of  a nationwide  leader  in CSO  legal  and  regulatory  reform.  The  fellowship will  allow  for  in‐
person  and  focused  day‐to‐day  mentorship  on:  (1)  broader  issues  on  enabling  legal  environment 
(association, assembly, participation, cooperation, CSO financial sustainability), (2)  legal skills necessary 
to  lead  and  support  reforms  (comments  writing  from  comparative  perspective,  building  advocacy, 
negotiating with public authorities, carrying out participatory consultations with CSO stakeholders) and 
(3) on Moldova specific reforms.  
 
The expert will  learn  firsthand  from ECNL and  ICNL  staff on current and emerging CSO  law areas and 
other countries’ perspectives; s/he will gain better knowledge of reform advocacy strategies and have 
the opportunity to meet Hungarian CSO counterparts. During the fellowship, ECNL experts will provide 
support in development of the outline for the legal reform portfolio and plan of action.  Through follow 
up online  training  and  in‐country  training  (which will  take place during  the program  trips), ECNL will 
work with  the  expert  to develop  their program portfolio  and  action plan,  as well  as  further develop 
leadership  in  the  implementation  of  reforms.    The  fellowship  agreement  will  also  include  specific 
continuing activities with MPSCS upon completion of the fellowship based on a jointly developed plan. 
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The  sector  lead  organization  can  also  be  entered  into  the  service  provider  database  to  serve  as  a 
resource organization for providing technical assistance in the ongoing CSO reform processes.  
 

 
 
Ongoing capacity‐building for CSO‐related legal reform  
 

To support ongoing  legal  reform processes  (described below), MPSCS will work with  the NGO Council 
and the NCP (and through individual CSOs which engage in reform processes) to increase their capacity 
and  share  examples  of  European  Union  laws  through  in‐person  expert  assistance,  reviewing  and 
commenting  on  draft  laws  and  regulations,  and  support  the  organization  of  joint meetings.  These 
activities will be ongoing  through Quarters 1‐4. MPSCS will hold a planning meeting  in April 2014  to 
establish areas of cooperation and develop an agreement that includes a concrete plan of action with a 
timeline. The agreed activities will also be publicized to raise awareness among stakeholders. 
 
f. Legislation and regulations to improve financial sustainability of CSOs adopted and implemented 
 
MPSCS will support the work of the NGO Council and MPSCS partner CSOs to improve the environment 
for domestic resource mobilization. Activities for Year 1 will include the following: 
 
Development and  implementation of percentage designation mechanism. As a result of recent political 
changes at  the Ministry of Finance and  lack of political will, amendments  that were made  to  the Tax 
Code were not fully implemented. MPSCS will provide ongoing technical assistance to the PPWG and the 
Fiscal Inspectorate to develop the implementation mechanism for the 2% designation. MPSCS will work 
together  with  the  PPWG,  NGO  Council  and  the Ministry  of  Finance  to  ensure  that  the  process  is 
participatory and open to all stakeholders. By Quarter 4, MPSCS will support the NGO Council to develop 
and  implement  a  concrete  SOW  for  implementation of  the  2% mechanism.  This  support will  include 
hiring  a  local expert  from  the NGO Council  to  support  advocacy efforts by:  taking part  in  the PPWG 
meetings,  organizing  support  activities  and  holding  informational  meetings  with  CSOs  on 
implementation  of  the  new mechanism.  The  exact  scope will  be  agreed  on with  the  implementing 
organization. Finally, depending on the progress of  implementation by Quarter 4, a  local expert will be 
hired  to  develop  a  hands‐on  guide  on  how  CSOs  and  others  can  take  advantage  of  the  financing 
opportunities available under the 2% mechanism.  
 
In the first week of April, MPSCS will hold a coordination meeting with the relevant departments of the 
Ministry of Justice (Legislative Department and NGO Department) to identify the areas for improvement 
and agree on the exact schedule for technical assistance and support can begin immediately if needed. 
Together with the sector lead, MPSCS will plan to provide capacity‐building and expert assistance to the 
responsible government units for efficient implementation. For example, the MoJ NGO Department, as 
one  of  the  implementing  departments  for  the  2% mechanism,  will  receive  additional  assistance  to 
ensure they are able to provide NGOs receive the information they require.   
 
Improving  implementation  of  the  Law  on  Public  Associations  and  Public  Benefit  Organization  (PBO) 
Status. Current regulation of PBO status is linked to the ability of CSOs to receive donations and is also 
considered an eligibility condition  for  the percentage designation, as well as  in  social contracting and 
entrepreneurship  initiatives.   To support better  implementation of  the status, MPSCS will support  the 
Ministry  of  Justice  during Quarter  2‐3  by  reviewing  the  Law  on  Public  Associations  and  the  Law  on 
Foundations.  The  MoJ  resumed  work  on  the  improvements  to  the Law  on  Public  Associations in 
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February  2014. MPSCS will  assist  the MoJ working  group  on  developing the  amendments,  including 
further simplification of registration and de‐registration procedures, which are currently time consuming 
and costly. Further, MPSCS will build  the capacity of  the  legal CSOs and  sector  lead  to engage  in  the 
reform process, which will be defined  in  the TDPs.  In addition, during Quarter 3, ECNL will develop a 
short  brief  of  the  legal  framework  that  regulates  PBO  status,  including  the  current  benefits  and 
envisioned benefits, challenges to  implementation, and recommendations for  improvements, this brief 
will  be  developed  in  coordination  with  the  NGO  Department  of  the  Ministry  of  Justice  and  with 
consideration of  the new associated benefits and responsibilities  for PBOs.  It will also help  to  identify 
the areas where the NGO Department and the Public Benefit Commission may benefit from additional 
technical assistance  to ensure effective  implementation of  the status. Upon agreement with  the NGO 
Department,  ECNL  will  draw  up  a  detailed  plan  of  assistance  with  jointly  identified  objectives  and 
timeline for  implementation. By Quarter 4,  if the  legal sector  lead has been selected, MPSCS will work 
with  the  sector  lead,  and other  Engage CSOs,  as  appropriate,  to develop  advocacy plans  to  improve 
implementation of the PBO status. 
 
Increasing opportunities for self‐generated CSO income. MPSCS will support Moldovan partners’ efforts 
for legal reform to create a more enabling environment for self‐generated income. During Year 1, these 
activities will include technical assistance, a policy paper on the fiscal treatment of CSOs, informational 
meetings, and improving the financial reporting forms for CSOs. MPSCS will work with the CSOs engaged 
in  the  process  to  initiate  a  planning meeting with  the  PPWG  and  other  local  stakeholders  (Eastern 
Europe  Foundation,  Austrian  Embassy,  and  Keystone  Foundation)  in  order  to  plan  a  re‐engagement 
strategy on  social entrepreneurship. MPSCS will  continue  its  support  to  the PPWG  through  in‐person 
consultations and sharing comparative, regional materials.  
 
A  local  expert will  be  hired  in Quarter  3  to  develop  a  policy  paper  on  the  fiscal  treatment  of  CSOs, 
including  concrete  policy  recommendations  for  reform.  The  expert may  come  from  the  Engage  CSO 
grantees or the legal sector lead. With the support of ECNL and the sector lead, the expert will plan and 
hold an  informational meeting  in Quarter 4 on opportunities  for  self‐generated  income  for CSOs and 
related fiscal obligations, including areas for improvement. The information meeting will convene up to 
20 participants. During Quarter 3‐4, MPSCS will also contract a local expert to develop amendments to 
the  current accounting  rules  for CSOs and  the  creation of CSO‐specific  financial  reporting  forms. The 
expert’s work will be carried out  in consultation with other accounting and  fiscal experts and grantee 
CSOs.  

 
Mapping  fundraising  and  philanthropy  practices. MPSCS will  support  a  local  expert(s)  to  undertake 
activities  in Quarter 4 to  improve conditions for private philanthropy by contracting, through an open, 
competitive process, a local expert to develop a study on fundraising and philanthropy. ECNL will assist 
with developing the research methodology and drafting of the analysis. The hired expert will present the 
results  of  the  study  and  offer  policy  recommendation  to  the  local  stakeholders  from  CSOs  and 
government. A  joint action plan  to  improve  the environment  for private philanthropy and  fundraising 
will be developed with a local CSO and will be launched in Year 2.  
 
g.  Increased  resources  and  enhanced  expertise  to  support  implementation  of  the  Strategy  for  CS 
Development 
MPSCS will provide targeted assistance to ensure better implementation of the Strategy by working with 
CSOs on  implementation of  the  Strategy  and  1‐2 ministries on  specific  Strategy objectives.  The NGO 
Council  is  already  being  supported  by  other  local  donors  to  undertake mid‐term monitoring  of  the 
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Strategy and present the results during the annual Parliament meeting in 2014. MPSCS will compliment 
and  leverage  this  support  by  contracting  the  NGO  Council  to  undertake  the  final  evaluation  of  the 
Strategy and organize a conference  to discuss  the  results and agree on  the process  to develop a new 
Strategy to begin in 2016.  
 
Specific activities under this area will include:  
 
Supporting mid‐term and  final monitoring and evaluation by CSOs of Strategy  implementation. MPSCS 
will  work  with  legal  CSOs  in  their  systematic monitoring  and  evaluation  of  implementation  of  the 
Strategy.    In  coordination with  the NGO Council  and other  stakeholders,  ECNL will provide  technical 
assistance, share comparative materials, and assist with developing the monitoring methodology of WG 
reporters, who will prepare  the mid‐term  reports on  the Strategy  implementation  to be presented  in 
Quarter  3.   MPSCS will  also work with  the NGO  Council  to  develop  and  implement  a  jointly  agreed 
methodology for monitoring the Strategy with the Chancellery. Currently, a mid‐term review conference 
is  scheduled  for  Quarter  3.  MPSCS  will  participate  in  the  conference,  share  expertise,  and  assist 
stakeholders  to  evaluate  implementation,  as well  as  planning  next  steps  in  support  of  the  Strategy.  
These  activities  will  be  carried  out  in  cooperation  with  the  State  Chancellery  to  coordinate 
implementation of the CSO Strategy.   

 
Additionally,  MPSCS  will  provide  targeted  assistance  to  ministries  on  achieving  specific  Strategy 
objectives. Working together with the State Chancellery and CSOs to identify the areas where support is 
most  needed, MPSCS  will  support  1‐2  selected  ministries  which  require  assistance  in  meeting  the 
Strategy objectives. Examples may include review of regulations and comments to the Ministry of Youth 
related  to  their  small  grants  program;  Ministry  of  Labor,  Family  and  Social  Protection  related  to 
implementation of social contracting on  the central and  local  levels; and other emerging needs. From 
Quarters 3‐4, MPSCS will agree on a plan of action with the selected ministries. Based on the identified 
issues, a  joint plan of action will be developed by  the ministries with MPSCS assistance by  the end of 
Quarter 4.  

Cross‐Cutting Activities 

a. Gender integration 
 
To promote a gender‐sensitive approach  in  its activities and  the activities of  its grantees, MPSCS will 
update and utilize the guide, “How to Promote Gender Equality in CSOs”. Developed under MCSSP, the 
guide will provide partner CSOs a set of effective tools – including a CSO self‐assessment tool for gender 
equity  –  for  integrating  gender  mainstreaming  principles  on  the  project  level  as  well  as  the 
organizational  level  through  their  strategic  and  long‐term  development  plans.  MPSCS  will  provide 
ongoing TA  to assist CSOs  to develop gender‐sensitive  indicators  focused on  citizen participation and 
advocacy  objectives  while  developing  and  implementing  their  implementation,  training  and 
development plans and PMEP. MPSCS will also support CSOs to organize a gender focused cluster group, 
build  the  capacity  of women’s  CSOs  to  function  as watchdogs  and  support  the  inclusion  of  gender 
concerns  in  the NGO  Council  and  the National  Participation  Council.  If  possible, MPSCS will  select  a 
minimum of one to two women‐led/gender‐focused CSOs to receive grants. 
 
b. Youth integration 
 
MPSCS will empower youth  to be active members of  society and build  the capacity of youth CSOs  to 
better represent their constituents through the Engage grants program and technical support to youth‐
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focused CSOs and the Parliament of Moldova working on developing the Moldova Youth Strategy 2014‐
20120;and TA for CSOs to implement youth‐inclusive advocacy initiatives.  
 
c. Promoting Financial Sustainability of MPSCS Partners 
 
To  address  the  challenge  of  short‐lived  partnerships  and  networks  common  among  the  CSOs  in 
Moldova, MPSCS will work with  the  partner  CSOs  to  improve  their  networking  capacity.  Additional 
assistance from the Sector Lead will be provided to the Engage Program partners. Financial sustainability 
of  the partner CSOs will be built based on  the MPSCS Capacity building strategy and will  include  joint 
training events and individualized TA to each CSO.  
 
d. Technical Support to MPSCS from FHI 360 Experts  
 
FHI  360’s  Finance  Manager,  Organizational  Capacity  Development  Advisor,  and  other  HQ‐  and 
regionally‐based  technical  experts will  travel  to Chisinau  to provide  Trainings of  Trainers on  capacity 
building, financial management for CSOs, preparing CSOs for direct donor funding, and other technical 
support  to  MPSCS  staff  on  conducting  organizational  development  assessments  and  using  and 
customizing the Advocacy Index tool. 
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MPSCS ACTIVITIES SCHEDULE FOR YEAR 1 
 

Program Implementation Plan  Year 1 
 

  Q1 
(Dec 
2013) 

Q2 
(Jan‐March 
2014) 

Q3 
(April  –
June 
2014) 

Q4 
(July‐Sep 
2014) 

Rapid Start up 
MPSCS staff hired          
MPSCS office set up         
Orientation training for MPSCS staff provided         
Coordination  with  relevant  stakeholders  (LGSP,  State  Chancellery,  Parliament,  National 
NGO Council, National Participation Council etc.) carried out and synergies identified  

       

Objective 1: CSOs more effectively represent their constituencies 
Selection  criteria and Engage Partners Program RFA developed, approved by USAID and 
disseminated  

       

Three bidders conferences organized in Chișinău, Bălţi, and Cahul for the Engage Partners 
and Sector Leads candidates 

       

18‐20  CSO  Engage  Program  Partners  selected  with  USAID  approval  and  contracted  by 
MPSCS 

       

MPSCS 18‐20 CSO  Engage Program Partners start implementing their project activities         
Advocacy Index for the MPSCS partner’s advocacy campaigns developed and ToT organized         
Technical assistance to the Parliament and youth CSOs to develop Moldova Youth Strategy 
for 2014‐2020 provided 

       

MPSCS Guide “How to promote gender equality in a CSO” updated and promoted as a self‐
guided tool which can be applied individually by CSOs 

       

MPSCS team/partners attending quarterly meetings of the raion towns mayors organized 
by LGSP 

       

Objective 2:  Institutional capacity of strategic partners developed 
Training and follow up support to the MPSCS team and relevant local experts on the USAID 
CSOs organizational development assessments and capacity building provided by  the FHI 
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360 experts 

Selection  criteria  and  the  Sector  leads  RFA    developed,  approved  by  USAID,  and 
disseminated 

       

Three sector leads selected with USAID approval and contracted by MPSCS(June/July)         

MPSCS    partners  kick‐off  meeting  organized  and  cooperation  with  relevant  public 
authorities initiated  

       

Initial workshop organized by MPSCS sector leads         

CSO organizational development assessment (ODA) conducted for MPSCS partners         

Grantee’s training and development plans (TDP) developed with the MPSCS support         

Financial sustainability plans (FSP), Implementation Plans and Performance Monitoring and 
Evaluation Plans  (PMEP) developed by grantees   as result of three workshops and follow 
up activities provided by MPSCS; The plans will be due within 90 days of signing the award 

       

Intensive TA and mentoring for 3 sector leads provided by MPSCS         

Workshop  on  procurement,  financial management  and USAID  contracting  requirements 
towards a CSO for three  sector leads carried out by MPSCS 

       

Trainings on  financial management; developing partnership  capacities of CSOs and  their 
communication with constituency; CSO  legal reform and  its opportunities and challenges 
for CSOs  for Engage Program partners organized by each sector lead 

       

A solicitation for service provider to develop the local CSOs capacity development market 
developed in coordination with the sector lead and submitted to USAID for approval  

       

Objective 3: Enabling environment more conducive to long‐term sustainability of civil society 
Action  plans  for  Year  1  jointly  developed  with  State  Chancellery  and  NGO  Council, 
respectively  

       

Two   working meetings with  State Chancellery  and NGO Council  to develop monitoring 
methodology on Strategy for CSO Development and one capacity building meeting to apply 
methodology for Strategy Monitoring;  Additionally, assist the Chancellery with organizing 
a workshop for line ministries (identified by the Chancellery) on effective implementation 
of the Strategy 

       

TA  to  State  Chancellery/Civil  Society  Coordination  Unit    reviewing  the 
coordination/cooperation mechanism and participation  in decision making at central and 
local level provided (2 focus group meetings) 

       

Fellowship for legal advisor of the sector lead (assuming the sector lead is identified)         

Ongoing mentoring and TA on the areas of intervention for the sector lead (assuming the         
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sector lead is identified) 

Ongoing CB to CSOs undertaking advocacy on legal and policy reform on EE         

Contracting local CSO to undertake advocacy and promotion of 2% mechanism         

TA to WG and Fiscal Inspectorate to develop implementation mechanism for 2%           

Contracting    local experts  to: develop guide/promotional material on 2%;  to draft policy 
paper on  fiscal  treatment of CSOs;  to  revise  financial  reporting  forms  for CSOs;   and  to 
prepare a  study on  local  fundraising and philanthropy  (study  results  to be presented  to 
CSO and government stakeholders in Q4) 

       

Expertise assistance to MoJ in review of law on public associations and law on foundations. 
Additionally, TA to MoJ Working Group on developing the amendments, including further 
simplification of registration and de‐registration procedures 

       

Updated brief on legal framework regulating public benefit status developed         

TA to WG reporters on implementation of the Civil Society Development Strategy for 2012‐
2015 monitored and reports published in coordination with the National NGO Council 

       

A mid‐term conference on  implementation of the   Civil Society Development Strategy for 
2012‐2015 organized jointly with the Parliament 

       

Program reporting         
1st and 2nd Annual Implementation Plan and PMEP submitted          
Monthly activity schedules submitted         
Quarterly Financial Reports to USAID submitted         
Quarterly Progress Reports to USAID submitted         
Annual Progress Report to USAID submitted         


