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I – INTRODUCTION 
 
In October 2009, the life of the ‘Programme de Bonne Gouvernance’ (PBG) began. This fifteenth quarterly 
report, covering activities from April 1, 2013 to June 30, 2013, focuses on the third quarter of implementation 
for Year 4 (FY 2013) workplan activities of this $36,251,768 five-year (three years with two option years) 
program whose purpose is to improve management capacity and accountability of select legislatures and local 
governments.  The program operates in five areas of the country (the capital, Kinshasa and the provinces of 
Bandundu, Katanga, Maniema and South Kivu), working closely with three categories of Congolese partners: 

I. Civil society and community-based organizations; 
II. Parliamentary institutions at the central and provincial level; and 

III. Public institutions having a stake and role in decentralization. 
 
Major achievements of this past quarter include: 
 
Under IR1 
 Trained a total of 1313 members of civil society organizations across four provinces and 12 ETDs; 
 Sponsored 59 interactions between civil society organizations and government authorities; 
 Promoted 13 public audiences with 822 participants; 
 Fostered 7 local media governance programs; 
 Sponsored establishment of Committees combating Corruption (CLAC) and strengthened their capacity 

for evidence management, public actions and the collection corruption-associated data;  
 Accompanied the CLACs in drafting an action plan for reporting confirmed cases of corruption.  
 
Under IR2 
 Trained or provided technical assistance to a total of 237 staff and members of Parliament across five 

different legislatures at the provincial and national level; 
 Promoted 29 public audiences conducted with provincial MPs; 
 In collaboration with DAI/Europe, UNDP, and the Westminister Foundation sponsored an internship at 

the National Parliament intended for Provincial Assembly staff members;  
  As part of the rehabilitation project of the computing network of the National Assembly, the following 

work was completed: 
o Rehabilitated the Intranet: a centralized management system was installed 
o Provided Internet (512/521 Kbps) access with a dedicated bandwidth; 
o Trained the National Assembly’s IT staff utilizing the following modules: Comptia A +, Comptia 

N +, Cisco CCNA, Microsoft Windows 7, Microsoft Windows 2008 Server 
o The assnat.cd domain is now operational. It will assign addresses ... @ assnat.cd 
o Drafted a MoU to be signed by the PBG and the National Assembly which was submitted to the 

National Assembly Bureau.  
 Conducted a workshop on Results-based management for the benefit of the National Assembly’s 

Administrative Services; 
 Initiated contacts with the PAJ and ECOFIN parliamentary committees and convened meetings on self-

assessments to be conducted by the Ecofin MP members under the facilitation of the Commission 
President;  

 Organized a roundtable for stakeholders on legislative initiatives- This important activity was carried out 
in all four target provinces with the objective of promoting the production of edicts: 

 Provided logistical and material assistance to the Maniema Provincial Assembly to develop two proposals 
edicts: 

o Edict proposal on the organization and functioning of traditional powers in Maniema with 19 
participants, including six MPs. This proposal was adopted before the closed session of 
Parliament. 

o Edict proposal on providing guidelines for the burial of human remains in Maniema Province . 
 In collaboration with Internews, conducted a workshop on media coverage of parliamentary activities in 

South Kivu. 



PBG – FY 2013 Quarterly Report 15 - Page 5 of 26 

   

 
Under IR 3 

 Trained a total of 435 local government employees ; 
 In collaboration with the CTAD, prepared the Terms of Reference for the preparation of a national strategy 

for the transfer of responsibilities from the national level to the provinces and the ETDs ; 
 Conducted DPAs in Bukavu and Kindu on Transparency in the management of territorial/local public 

finances  
 Completed the drafting and validation of the roadmap on the national strategy of implementation for the 

transfer of responsibilities/skills and resources to the provinces and the ETDs for the period 2013-2014; 
 Sponsored visits by CTAD experts to the PBG-assisted ETDs of Bukavu city and Kadutu commune in South 

Kivu and the Bangengele chefferie and Alungule commune in Maniema to observe improved transparent 
management of local government finances  

 Sponsored a pilot evaluation by civil society partners of ETD public services in Bukavu (South Kivu 
province), Alunguli (Maniema) and Katuba (Katanga province); 

 Supported the compilation of a database of taxpayers in Alunguli commune (Maniema); 
 Trained all stakeholders in the 12 partner ETDs on local financial management and participatory 

budgeting; 
 

II – POLITICAL BACKGROUND 
 

Overview of the situation at the National Level 

National level 
 The parties involved in the peace talks between the DRC Government and the M23 were summoned by the 

Ugandan facilitator and resumed in Kampala on April 6th. These negotiations started in early December 
1012 and have not seemed to accomplish any progress for 6 months. This raises doubts about the 
relevance of these talks as the Special Intervention Brigade who have received a special mission from the 
UN Security Council to neutralize all armed groups operating in eastern DRC are poised to deploy in 
eastern DRC. 

 The prime minister, A. Matata Ponyo survived a censure motion on April 15th, due to the last minute 
withdrawal of some 137 signatures from the initiative of the opposition MP Baudouin Mayo of the UNC 
party who had initially managed to garner support even from members of the majority. The motion 
accused the Prime Minister of violating the constitution and the mismanagement of public finances. 
Supported by only 95 signatures instead of the minimum 125 signatures required, the motion became 
inadmissible. 

 The organic law on the CENI was ratified by President Kabila on April 27th. This law provides for 45 days 
for the various groups to designate the 13 future members of the new CENI. This means that they should 
be known before the end of the parliamentary session that is to say on June 15th. 

 May was highlighted by the visit on May 24th of the UN Secretary General, Ban Ki-moon accompanied by 
the World Bank President, Jim Yong Kim to evaluate on the ground the implementation of the Addis Ababa 
framework agreement which was signed on February 24th, 2013 with the objective of restoring peace in 
the eastern DRC. These two personalities met with Congolese authorities (President Kabila, the Prime 
Minister and the Presidents of the two Houses of Parliament) before traveling to Goma, in the province of 
North Kivu, theater of action for armed groups whose violence have created a situation of humanitarian 
concern for civilian populations. The two officials expressed an optimistic viewpoint on the peace process 
in the DRC. 

 On June 7th the National Assembly approved and made public the new composition of the Independent 
National Electoral Commission (CENI) with the president, Apollinaire Malumalu, who had assumed the 
same functions between 2003 and 2006. Under the new law on the organization and operations of the 
CENI, the committee consists of thirteen members, composed of six from the presidential majority, 
including two women and four members of the opposition including one woman. The other three 
members should come from civil society. In the meantime, the major challenge for the CENI is the 
organization of provincial, municipal and local elections in terms of transparency and to convince the 
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Congolese citizens to forget the experience of the chaotic presidential and legislative elections of 
November 2011. 

 On June 27th President Kabila announced the organization of "National Consultations" at a date to be 
determined. These consultations will consist of a forum designated to bring together "all the socio-political 
stakeholders of the nation to reflect and debate in a free and unconstrained manner in order to determine 
the means to strengthen national cohesion and state authority throughout the national territory, to end 
the cycle of violence in eastern DRC and to accelerate the development of the country in terms of peace 
and harmony." The Presidents of both Houses of Parliament have been assigned the task of preparing for 
and facilitating this political dialogue which has been subject to criticism by the opposition who did not 
hesitate to reject its proposed organizational structure and procedures. As a condition of participation, the 
opposition requires a neutral international facilitator as well as guarantees for transparency and 
compliance with recommendations. 
 

South Kivu 
 The rehabilitation of urban roads in Bukavu continued under the supervision of the Governor, Mr. 

Marcellin Cishambo, who conducts regular inspections. 
 The Governor traveled to Bujumburu on May 9-10 to participate in a meeting of Great Lakes Region 

Foreign Affair Ministers in which he evoked the idea of the establishment of a Joint Court of Justice for the 
region. All participants agreed on the need to revitalize the regional integration of the CEPGL after a long 
period of inactivity and make a tangible contribution towards the prevention and resolution of conflicts 
between member states. 

 After three no-confidence motions against three provincial ministers in May, on June 4th  the Governor 
published the new composition of the Provincial Government which remarkably included four women 
with new leadership in the ministries of Finance, Rural Development and the Environment,  Agriculture, 
and Land Tenure, Primary, Secondary and Vocational education as well as human rights. Another 
precedent, the two deputy executive secretaries of the same government are also women. For this 
initiative to promote women the Governor won the support of civil society, including the Observatory of 
Gender, who congratulated him for going beyond the 30% envisaged in the bill already passed in the 
Senate, "laying down the procedures for the implementation of a woman's right to a fair representation 
within the institutions." 

 
Bandundu  
 On April 27th, the occasion of its first anniversary, the provincial government presented to the Provincial 

MPs a list of their accomplishments and evaluated their performance in relation to their yearly work plan. 
Detailed in particular was the program "agricultural villages," the modernization of toll booths, launching 
of manual road maintenance work, infrastructure rehabilitation and the maximization of provincial 
revenues which were increased from 24 million to 130 million Congolese francs/month. These are all 
considered among the outstanding achievements of the provincial government. 

 The Provincial Ministry of Planning has drafted the Provincial Development Plan in relation to the 
Millennium Development Goals (MDGs) for post 2015. For this purpose, on April 29th to May 4th, a 
consultative workshop was conducted in the Provincial capital with many stakeholders (50 persons) in 
attendance. These encounters have resulted in important recommendations including investing more in 
agriculture and rural development, improving the accessibility of health care, continuing efforts to educate 
girls at all levels, and promoting sanitation policy and investment in the province. Then, a workshop was 
organized on May 29th under the auspices of the provincial government for consulting civil society 
organizations in the territories and cities of the province. This workshop was aimed at the establishment 
and operation of frameworks for dialogue within civil society and dialogue with state institutions. 

 The closing ceremony for the 12th Ordinary Session of the Provincial Assembly was an opportunity for the 
President, Boniface NTWA BOSHIEWA, to evaluate the performance in terms of parliamentary scrutiny of 
legislative output, inter-institutional relations and publications. He noted at this time that the province 
had benefited from a 5 billion Congolese franc credit from the central government with instructions as to 
how these funds are to be used for the development of the province. He also asked the provincial 
government to allocate funds for the progressive completion of projects started by the previous provincial 
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government before recommending that it honors commitments made to the MPs to conduct policy 
development in the province fairly, taking into account the three future provinces. 

 
Maniema 
 The provincial governor, Pascal Tutu conducted a tour in mid - April to the south of the province in order 

to inaugurate some rehabilitated road infrastructure and restore the state’s authority by facilitating the 
resolution of a land dispute between the company Namoya Mining (BANRO ) who possess an official 
exploitation authorization of a mining concession from the National Government and artisanal miners 
who are currently working on this concession. 

 Following up on a workshop on "capacity strengthening of ETD officials on the effective implementation of 
decentralization" which was conducted in Kindu the governor promised regular provision of funds to 
ETDs under the process of retrocession and in order to show his good faith handed over the March 2013 
portion immediately with the exception of a few ETDs, including the Alunguli Commune, a PBG partner, 
for an unknown reason. 

 The reorganization of the provincial government on May 10th evoked responses from civil society, 
including the Organization for the Defense of Human Rights in Maniema (MALI) which through a 
memorandum denounced the reduction of the number of ministries from 10 (planned in the constitution) 
to 8 and the absence of the Ministries of Agriculture and Public Works as well as the non-inclusion of 
gender work. For these organization, "The elimination of these two ministries can lead us to an imbalance 
in the cooperation between the Central Government and the Provincial Government when the prime 
minister has expressed the intention of implementing major development activities in the Province."  To 
this end, the organization recommended that the provincial government correct these deficiencies 
immediately so that these ministries whose functions are extremely important in a province for 
agricultural purposes and reconstruction. 

 Along with the other provinces, the Maniema Provincial Assembly closed its regular session on June 29th. 
Among the subjects that were addressed during this period, a Special Committee convened a meeting to 
discuss the acquisition by the Provincial Government of a fire engine. The report of the Committee 
revealed gross mismanagement on the acquisition of the vehicle, which would have cost $ 42,000. The 
invoice for the vehicle, for example, was not the same brand as the vehicle which was presented to the 
province. Despite this compelling evidence established by the Special Committee on the Mismanagement 
of Public Funds, the plenary decided to deliberately reject this report so as to not to be put in a position 
where they would be forced to sanction the provincial governor. 
 
 

Katanga 
 Following the incursion on March 23rd of a secessionist Mai-Mai militia in the city of Lubumbashi, the 

leadership of all provincial security services (police and intelligence), defense (army), and 
immigration had all been suspended from their functions. These sanctions have earned good marks 
from the Katangan Civil Society, whose president, Jean Pierre Muteba, has asked for charges to be 
brought against alleged masterminds of the deadly Mai-Mai incursions into the provincial capital of 
Katanga. Indeed, in a report on a survey released on March 26th, Katangan Civil Society cited some high 
level national and provincial figures as sponsors of this secessionist militia entry into Lubumbashi 
including the President of the Provincial Assembly, Mr. Kyungu wa Kumwanza, the Governor of the 
Central Bank of Congo, Jean Claude Masangu and General John Numbi, former Inspector General of the 
National Police. Moreover, due to the overwhelming content of the Civil Society report, some of the 
authors have claimed to be the targets of death threats through anonymous phone calls. Some have 
already gone into exile or in hiding. 

 The Governor and the President of the Provincial Assembly as well as MPs from Lualaba and Kolwezi 
Assembly traveled together to Kolwezi where tribal based groups do not agree on the status of the 
urban-rural district of Kolwezi which according to the Constitution will become part of the future 
province of Lualaba.  This disagreement runs the risk of disturbing public order. The "group of five" 
consisting of Lunda, Ndembo, Chokwe, and Kaluvale and Minungu tribal groups support the territorial 
division as provided by the Constitution while 'Association Ndembo Brothers " acronym" ASONDEF 
"instead call for the District Urban - rural Kolwezi to be placed in a province different from the 
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Lualaba. The association "Luanzo Luamikuba" association, for its part, requires that the locality of 
Fungurume to not be considered part of the future province of Lualaba. The Provincial authorities’ 
visit, which was to build awareness the provisions of the Constitution concerning the territorial 
division of the present province of Katanga did not succeed in establishing a convergence of the 
positions of each of the different interest groups in relation to divisions of the province provided by 
the Constitution. This indicates that the Kolwezi District is a key area to monitor during the 
implementation of the territorial division as prescribed by the Constitution. 

 Katanga continued to be targeted by threats from the secessionist armed groups referred to as the 
Bakata Katanga who have promised to declare the province’s secession on July 11th. Confronted with 
the civilian population’s psychosis due to several deadly incursions by these groups in the city of 
Lubumbashi in particular, the Provincial Governor, Moses Katumbi has sent a message to call for calm, 
claiming the situation is under control and that nothing will occur. For their part MONUSCO has 
positioned Egyptian Special Forces in strategic locations across the province and in Lubumbashi to 
support the Beninese contingent which has been made ready to respond, if necessary, any to violent 
operations conducted by insurgent groups. 

 It is in under these conditions that the Provincial Assembly closed on July 1st its regular session that 
began three months earlier. 
 

 
 
 
 
 

III – SUMMARY OF PERFORMANCE ADVANCES 
 
Below is a description of PBG’s main activities and achievements from April 1, 2013 to June 30, 2013, 
organized under the three Intermediate Results (IRs) defined in the contract, followed by a section dedicated 
to activities more specifically conducted as part of the program’s start up phase of activities.  
 

IR 1 – CITIZENS DEMAND ACCOUNTABILITY 
 
   
 
  

Programmatic Accomplishments 
 
 
 
Activity 1.1.3/5 & 1.2.3 – CSO Good Governance Website Development 
For the month of April, the site had a record number of visits. For the first time, it surpassed twenty thousand 
(20,000) visitors. This is the result of good site promotion mainly through social networks (Facebook). 
 
Statistics for the web site for April: 

o Number of visitors: 20854; 
o Number of pages visited: 110520; 
o Number of hits (clicks): 358,496 
o Bandwidth: 5.20 GB 
o List of countries who visit the site: 

 The top 10 countries with the most visits to the site are the following: France, China, Great 
Britain, Russia, Ukraine, Chile, USA, Germany, DRC, Zimbabwe, Luxembourg, Belgium, South 
Africa, Belarus 
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 For this month, DR Congo, was ranked the ninth position. This is justified by the visibility of the 
site in the provinces due to the work of collectors both in and Kinshasa province. The site has 
began to reach a wider Congolese public. 

 Duration of visit: 
 The average time on site was 202 seconds or 3.3 minutes; 
 The site has recorded at least 388 visitors who spent more than 1 hour, 569 visitors 

spent between (30mm to 1 hour) and 388 visitors spent between 15mm to 30mm); 
Statistics for web site visits for May: 

o Number of visitors: 33,104 
o Number of pages visited: 269,434 
o  Number of hits (clicks): 537,227 
o Bandwidth: 5.79 GB 

The site experienced an impressive record number of visits increasing from 20,000 to 30,000 visitors. 
List of Countries 
The top 10 countries with the most visits were the following: France, China, Russia, UK, USA, Ukraine, Canada, 
Germany, DRC, Turkey, Belarus, and Mauritania. 
For this month, the Democratic Republic of the Congo, was ranked tenth in which provides for a positive note, 
but not too satisfactory because although the GPT site is an open site, it is first and foremost for the Congolese. 
 
Duration of visits 
The average duration of a visit to the website is 478 seconds or 7.9 minutes. 
The site has recorded at least 2,711 visitors who spent more than 1 hour, 1,488 visitors spent between  30 
minutes and an hour and 1,075 visitors spent between 15 to 30 minutes. 
 
Statistics for web site visits for June  
The site recorded the following for the month of June:  

o Number of visitors: 16,387  
o Number of pages visited: 114,928  
o Number of hits (clicks): 292,427  
o Bandwidth: 3.26 GB  

The decrease in the number of visitors for June was due primarily to technical difficulties. These issues were 
resolved and the site experienced a peak in the number of visits in early July. 
 
Dialogue with groups and parliamentary committees in Bandundu City: 
This event recorded remarkable success with, among others, the Bandundu Provincial Assembly Office which 
became involved especially for aspects of the Gouvernance Pour Tous (GPT) web site. Indeed, the provincial 
assembly president, after having presided over the ceremony for the opening of the plenary at the end of 
March thanked PBG for the creation and updating of the GPT website, and after inviting the MPs to actively 
participate in related activities, has released an official statement urging provincial officials to participate in 
the dialogue with parliamentary groups and committees organized within the framework of the GPT website 
on May 6- 8. This encounter provided the participants with an occasion to gain an understanding of the 
objectives of the site and the different results sought after for the updates. During this activity the Bandundu 
elected officials’ enthusiasm was demonstrated by the volume of information they submitted to the website. 
Besides discussions concerning the site, the dialogue also focused on the role that elected officials should 
actually play and the responsibilities involved in controlling the executive’s management of public affairs. 
During the month of June PBG expects a continuity of activities in the three other target provinces driven by 
synergy with IR 2 which is planning on conducting a workshop on the representative functions of MPs. 
 
The activity was attended by 31 participants, including 11 members of civil society (2 women), 14 elected 
officials and 6 members of the press including one woman.  
 
The desire of not only elected officials, but also other stakeholders including CSOs to transfer website 
information across the boundaries of major cities reaching rural areas has added impetus to work aimed at 
the eventual launching of the Governance newsletter. 
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Exchanges between website staff and parliamentarians continued in Bukavu, South Kivu.  
The objectives of this meeting were focused mainly on:  

o Exchange with parliamentary committees on the scope of the site ;  
o Encourage the involvement of elected officials to provide information to the site ;  
o Popularize and promote the website.  

To add interest in this meeting, a trip report on a TDY conducted with the CTAD on October 29-31was 
presented by the MP BUHAMBAHAMBA in Kinshasa, which along with the presentation of the site did not only 
raise enlightened debates between elected officials, but also between civil society members who were also 
present at these meetings.  The workshop was conducted on June 14th in the newly renovated auditorium of 
the South Kivu Provincial Assembly and benefited 50 participants including 7 women.  
 
The items to be included in the "Governance Pour Tous" newsletter are being drafted and analyzed. The date of 
the first publication has been set for early September.  
 
Meetings of preparation on the launch of the Governance pour Tous newsletter which has the 
distinction of relaying website information to communities which do not have access to internet 
service. 
During these meetings which took place on May 3rd, 15th, and 29th the following steps were established: The 
site coordinator, who is also editor of the newsletter, identifies topics that will be subject to different articles 
that will be published in the newsletter.  She then contacts the secretary responsible for drafting the articles 
who is also a member of the CENADEP team and possesses the experience necessary as she is currently 
employed as the editor for the newspaper La Voix du Paysan Congolais  a newspaper launched by CENADEP in 
2005 and is made available to members of villager organizations as a tool for communication, advocacy and 
the exchange of information and experiences). The secretary then drafts articles with a journalistic touch and 
transmits them to the PBG technical team for a final review. 
  
Official Launching of the GPT Website  
The meetings also provided an occasion to set a date (July 30th) for the official launching of the GPT website. 
This activity will provide an occasion for the large-scale marketing of the site and its official presentation as a 
tool for civil society to demand for accountability and a tool for public institutions to transmit information and 
provide for transparency. 
 
Activity IR1.1.5 (SA2) – Grants  
Activity IR1.1.3-3: Grants Program Financing Advocacy Campaigns 
Commencing in February and March, the second phase of the grants program was launched with the majority 
of proposals addressing the themes dealing with the battle against corruption and police harassment.  
 
Other themes involve transparency in the collection and management of revenues in local markets, in 
agriculture, and in the extractive industries, etc. (For example: COFERD and CEPROSOC in Bandundu). These 
proposals have the ultimate goal of initiating a decree mandating the publication of taxes and license fees. 
 
There are still a number of proposals which account for the increase in budget lines allocated to areas that 
form the thematic programs: education, agriculture, health (AFEJUCO in Bandundu, and AECO, in Katanga, 
etc.). 
 
Other proposals intervene by following up on a first campaign aimed at the monitoring of the implementation 
of a budget lines adopted by a provincial legislature in the previous advocacy campaign (PROSADEF in 
Bandundu, CAPSA in South Kivu etc.) 
 
The status of these proposals is as follows: 
South Kivu 
Of the four proposals recommended by the panel, three were approved by USAID in April. The signature and 
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the actual launch of these activities took place in the beginning in May. A final proposal is being processed for 
submission to USAID. 
 
Bandundu 
The CSO CEPROSOC, which benefited from the grants program since February/March 2013 has continued its 
activities as planned. They reached the point in the mobilization campaign which focused on themes involving 
briefings for the project including decentralization, participatory local governance, fiscal culture, 
communication skills and accountability. This campaign has convinced 70 local leaders to engage with their 
communities in order to raise awareness on the topic of advocacy (transparency in the management of taxes 
and administrative expenses: publication of the classification of taxes in the Mayoyo commune and enhance 
the public’s demand for accountability). On June 14-18 CEPROSOC conducted a lobbying campaign targeting 
chefs des quartiers who represent the local administrative authorities at the grassroots and are very involved 
in the mobilization of local revenues through the collection of property tax and compiling data bases of those 
individuals and entities subject to local taxes. This process took place in Bosembo, Kimvuka, Ngamilele 
Musaba and neighborhoods and has included the involvement of 70 chefs who have been informed and 
trained on how to conduct a campaign to mobilize leaders and supporters of the awareness-building process 
on the classification of taxes and administrative acts. The objectives were to provide the municipal authority 
with a report on the analysis of data collected on revenues mobilized during the 2012 fiscal year as well as 
obtain the go-ahead from the local authorities to extend the advocacy campaign including other neighborhood 
chiefs in order to involve them in the mobilization of local revenues. The campaign was subject to five radio 
programs which enabled a large portion of the Bandundu city population in general and of the peripheral zone 
of the municipality of Mayoyo in particular to be informed about the project and the action including the 
advocacy campaign targeting the burgomaster and the burgomaster’s determination to strive for the 
development of his ETD 
 
The rest of the proposals recommended by the oversight panel were approved by USAID in late April and 
were launched in early May. These include proposals submitted by the CSOs PROSADEF and COFERD. 
 
The CSO PROSADEF, after the completion of a preparatory workshop to launch an advocacy campaign 
conducted a workshop on budget monitoring in agriculture for the benefit of members of the Civil Society 
coalition. Highlighted by the presence of the burgomaster, this workshop promoted collaboration between 
CSOs and governments throughout the campaign. This activity also enabled the participants to become 
capable budget monitors in the agricultural sector, better contribute to the advocacy process and understand 
the new dynamics of managing ETDs. 
 
Other CSOs (COFERD, CLAT Kikwit, and ASSOPAC Bukangalonzo) conducted preparatory workshops and/or 
meetings for consultation. 
 
Maniema 
The proposals recommended by the oversight panel were submitted for approval. To date, one has been 
approved and two others are being merged into one per instructions from USAID. 
 
Katanga 
The CSOs REFED, AECO SHALAMO, CDM and AED whose advocacy proposals were approved in March, have 
launched their first activities which involved the writing of an instruction manual on advocacy and data 
collection strategies. The rest of the proposals recommended by the panel were approved by USAID in late 
April and were launched early in May. These include proposals from the CSOs UMOJA and SOCIKAT.  
 
As part of their advocacy campaign against the harassment of residents participating in a community 
maintenance activity termed "salongo" in the Urban-Rural district of Kolwezi, the CSO CDM on May 23rd, 
dispatched a delegation of six persons including three women, members of the synergy of good governance 
unit of Kolwezi to meet with the city’s mayor, Mrs. CIME Njinga to promote the advocacy project they are 
currently conducting. The mayor welcomed the project’s initiative and they took advantage of the opportunity 
to evaluate together the various activities supported by PBG within the context of good governance, namely 
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the activities of the Social Dialogue for Action (DPA). Following one of the recommendations provided by the 
DPA, the mayor had already given instructions to the various services to publish tax nomenclature in all public 
services to enable people to willingly fulfill their fiscal responsibilities and to counter the imposition of illegal 
taxes. In addition, the Mayor has also shared his desire to see the establishment of a consultative framework 
bringing together the authorities and CSO members to discuss the constraints and opportunities available to 
the city of Kolwezi, an exercise that has already been implemented in the Likasi ETD. The Kolwezi good 
governance unit has already commenced efforts to develop this framework. This interaction was significant 
because it marks a desire for long-term collaboration between government and the governed which comes 
from the mayor herself. 
 
The CSO AED continued its advocacy campaign by collecting data and documentation on the budget, as it 
targets the promulgation of a decree on the publication of revenues and expenditures in the Katanga ETDs. 
The advocacy campaign led by AED progressed towards the examination of this edict proposal which was 
already on the plenary agenda and was scheduled for June 7th but this was changed to June 6th.  All the MPs 
have been made aware of the importance of the adoption of this proposal. AED worked in collaboration with 
Umoja to support this initiative. They participated in the Provincial Assembly’s plenary sessions where the 
adoption of this bill was debated. From these efforts, with the assistance of the APKAT Coordination Office the 
proposed decree was reoriented in the direction of citizen participation in the budget process. In the last 
plenary the proposal had already been declared admissible and was sent to the Executive for any amendment 
prior to its adoption, which will take place during the September session. Note that this same activity initiated 
by both AED Lubumbashi and Umoja Likasi has been subject to the involvement of government authorities 
and officials at the local and provincial levels, legislators and members of the the Provincial Assembly Bureau 
d’etudes. This activity facilitates significant collaboration between the different components: Civil Society, 
Government and the Provincial Assembly. 
 
 
Activity IR1.1.3-5 (SA 1.6.): Circle of Women 
During March, broadcasts of "A Nous la Parole" have been revived in the provinces of Bandundu and Maniema 
April marked the re-launching of this activity in Katanga and in May South Kivu re-commenced broadcasts. 
 
South Kivu, 
At the South Kivu province when this reporting period had started "A Nous la Parole" broadcasts had not yet 
been re-launched since the end of the partnership with Search for Common Ground. This was due to the fact 
that a negotiation process was underway between IR1 and our CSO partner AFEJUCO (Congolese Association 
of Women Lawyers) to take the lead on the broadcasts with their radio partners, which opens the door for the 
CSO to achieve ownership of the broadcasts, thereby ensuring the sustainability of this important initiative. 
Indeed, AFEJUCO has demonstrated an experience in the development, production and broadcasting of radio 
programs having itself created civic education programs during their first advocacy campaign, and this CSO, 
which is composed of mainly women lawyers would be a timely choice for the continuation of these programs 
which promote human rights and women's leadership. The startup of broadcasts was scheduled for May when 
AFEJUCO took the lead in the implementation of broadcasts. To start up this activity an educational meeting 
was conducted. At the end of this encounter, a consensus was reached in relation to the coaching sessions 
organized in favor of AFEJUCO. This process resulted in the production of three broadcasts during this period. 
These programs were based on the following themes:  
 The economic rights of women; 
 The role of women in conflict transformation;  
 Women and elections in South Kivu. 

Coaching for these broadcasts took place in the AFEJUCO office. This CSO has been particularly involved in 
researching literature on various program topics. 
 
Bandundu, 
During this period five programs were broadcast. The first broadcast featured the topic "Impact of sports in 
the women's environment" and a second discussed the "Role of women in fiscal affairs." Focus groups have 
been organized in order to conduct mini-evaluations of these broadcasts. In fact, in Bandundu on April 9th and 
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April 12th, members of the Platform "Circle of Women Leaders" (CFL), journalists and the organizers of the 
broadcasts "A Nous La Parole" participated in focus-groups on the assessment of the progress and impact of 
the programs produced by the Circle of Women Leaders of Bandundu in the first quarter of 2013. During this 
meeting, it was suggested that the establishment of radios in public environments, the interaction between 
hosts and listeners as well as the revitalization of the Circle of Women Leaders for the sustainable 
advancement of women in Bandundu are points that would, on the one hand provide for a greater impact 
from the broadcasts, and secondly, facilitate the establishment of a platform to assure the sustainability of this 
activity. In addition, focus groups held in collaboration with stakeholders for the "A Nous La Parole" 
broadcasts namely, listeners, facilitators, journalists and experts presented a great opportunity for the PBG to 
assess the real impact of these broadcasts and also to devise strategies to improve them and create a lively 
interaction between the show’s producers and the public. This activity also helped the Circle of Women to 
reflect about the sustainability of these programs and enabled listeners to organize listening clubs dynamic 
enough to effectively make women aware in order to obtain a visible change their behavior in society. 
 
In May one program was produced under the theme: Women's active participation in the life of Bandundu 
politics and the electoral process. The subject examined was "Local Elections: A Challenge for Women in 
Bandundu because of their lack of success during the 2011 elections."  This event featured three 
presentations, two by women leaders and one by a man. This broadcast was evaluated Friday, May 31st in the 
CRD by 2 focus groups with 15 participants in each group. Thirty participants have therefore participated, 
includin g 11 women. In June two more programs were produced in Bandundu city. The theme of the first was 
"Active participation of Bandundu women in politics and the electoral process." It focused on "the 
involvement of women in election observation." The theme of the second broadcast was, "Woman in regards 
to traditional practices" with the subject line: "Virginity, to promote virtue in the young girl."  
 
Two programs were broadcast in Kikwit during the month of June by Community Radio Tomisa under the 
theme "Gender and Agriculture". The first topic was "Heavy workload for women and girls," where two 
women speakers, one from the public sector and other representing civil society have criticized the way 
women and girls carry a double workload during the harvest periods, involving not only with the usual tasks 
(household, family, small business, etc..), but also harvest and processing. The second topic was "Woman of 
Bandundu for profitable agricultural production and crop selection," this broadcast particularly merits 
the attention of women CSO activists who are interested in agriculture. The participants were able to 
demonstrate the capacity of women to reflect on various topics in society, specifically agriculture.  
 
Maniema 
In the month of April a program was prepared and broadcast under the subject: "Church as an instrument of 
promotion or discrimination of women in Maniema?”  This broadcast featured interventions from three 
members of three different religions who discussed different approaches that their religions adopted in order 
to deal with this issue. 
 
Two broadcasts were aired during the month of May. The first on May 2nd on radio RHBM on the theme: 
"Women and agricultural recovery in Maniema." with 3 speakers including 2 Women (Ms. Françoise 
Assumani, agent to the provincial agricultural inspection, Ms. Daphrose BYANGA, Coordinator of Refém 
"Women's Network of Maniema", the program had the following objectives: 
 To convince the general public and political leaders in particular to engage decisively to establish a good 

agricultural policy in Maniema; 
 To encourage and awaken women in particular to make an effort to promote agricultural activities; a 

sector that seems to be overlooked by many people. 
During this program, listeners interacted with stakeholders present at the studio by means of phone calls and 
texting. The theme addressed the issue of woman indirectly and provided a means to prove that women have 
the ability to ask questions on and contemplate issues other than those that are solely based on gender. The 
second broadcast on May 9th focused on "Low representation of women in Maniema institutions: causes and 
remedies" with speakers Mary Mbogo, from the provincial division of gender, family and children, Elias 
BABINGANYA, responsible for training and awareness-building for the CENI/Maniema and Daphrose 
BYANGA, speaker for the first broadcast.  
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Two broadcasts were produced in June in collaboration with the radio Haki za Binadamu (HBM) of Kindu with 
the themes entitled: 
 The issue of representation of women in the support of democracy (CENI, CNDH) institutions; 
 Women and elections. 
 Two evaluation meetings of these programs were conducted. During these meetings, it should be noted 

that women constituted 55% of all participants. 
 

Katanga 
Two broadcast were produced in April at the partner RCK radio station in Katanga. The first was as a subject, 
"The violence inflicted on women", and the second "registration of births". These broadcasts were 
accompanied by a follow-up evaluation. Attendees totaled 10 people including three women. Of the ten 
participants, the presence of the Coordinator of the Network of Community Radio Broadcasters, journalists 
and some listeners who followed RCK emissions "A Nous la Parole” were noted. Their presence can be 
utilized to promote the process of ownership and sustainability of these programs. Two other programs were 
broadcast at the partner RCK radio stations in June under the topics:   
 The representation of women in decision-making.  
 The role of women in the process of decentralization 

 
Activity IR1.1.3-5 (SA 4): Anti-Corruption Activities 
During the month of April, the installation of provincial committees to fight against corruption which had been 
achieved in Bandundu and Katanga was replicated in South Kivu and Maniema. This activity is implemented in 
two sessions, one in the form of a social dialogue for transparency, to establish committees to fight against 
corruption, and the other in the form of a workshop on the collection of data related to corruption particularly 
for members of the newly established committees. The first activity was highlighted by a session on 
transparency in revenue management that eliminates all the factors that favor corruption and sets up a 
management process from the collection to the allocation of revenues in the financial system. It was noted 
that it was essential to achieve the effective implementation of the Law on Public Finance with an emphasis on 
rules and procedures on the part of all those who are engaged in profitable activities. During this initiative, the 
gender approach was also discussed to encourage women to get involved in the battle against corruption at 
various levels: social, economic, political, etc. The social dialogue on transparency led to the appointment of 
members of provincial committees to fight against corruption. The second activity was centered around 
training on investigative techniques and monitoring as well as popular corruption assessment techniques. 
The sessions were completed during the month of May with a capacity reinforcement workshop for the 
members based on the theme: "Workshop on the denunciation of corruption and notions of evidence of 
corruption and Congolese law benefiting the CLAC members." Other stakeholders were invited to these 
meetings, this being due to the fact that they could always work together with the CLAC or denounce 
corruption independently. The training was organized around four modules: 
 Public action in Congolese law; 
  Basic notions of proof under Congolese law; 
 Basic notions of denunciation of cases of corruption;  
 Management of an independent structure to fight against corruption 

 
These modules have enabled participants to be strengthened on key concepts and to help them to master the 
different procedures for exposing corruption. This workshop brought together various stakeholders, and 
together they were able to recognize the evils of corruption, the need to denounce it and procedures to follow 
in doing so. This theme has interested all of the participants. They came to recognize together the urgent 
necessity to reduce this scourge that undermines the development of the DRC on all points of view. 
Stakeholders (civil society, public career officers of the state, elected officials and members of the judiciary) 
were unanimously convinced of the need to join efforts to reduce the incidence of corruption. They expressed 
a willingness to work alongside the CLACs and establish an anti corruption action plan. The anti-corruption 
activities continue with collaborative efforts with the CLACs (Committees for the Fight against Harrassment) 
for drafting action plans to denounce proven corruption cases.These plans were completed during this period 
and the next step is to implement them. 
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South Kivu 
The workshop was attended by 41 people including 5 women. 

 
Bandundu 
In Bandundu high-profile personalities were present at this workshop including: Three MPs, one Advisor from 
the Court of Appeal representing the Provincial Chief Justice, the President of the Provincial High Court, the 
prosecutor general, the Provincial Coordinator of the Division of Environment, the Provincial Inspector of 
Agriculture, two burgomasters, five focus group team leaders, four executives of the Provincial Revenue 
Brigade, two senior officials of the provincial structure to fight against corruption (CALUCOFRAT), media 
professionals and many CSO stakeholders from Civil Society Thematic Group for Economic Governance. 
 
Maniema 
The workshop was attended by 45 people including 18 women. Among the participants were two MPs, 28 CSO 
members and two ETD officials. Other participants included provincial and central government employees 
and members of the Provincial Assembly administration.   
 
Katanga 
The total attendance was 53 people including 17 women. 
Among the participants, there was the presence of four Provincial MPs, National MPs, and international 
partners (MONUSCO, IRC, UNDP, IFES) 
 
Planning 
After these workshops, PBG technical assistance will be provided to the CLACs in order to enable them to 
develop an action plan and assure its implementation (the action plan includes activities designed to collect 
data for reporting cases of corruption). In particular the possibilities are being examined to find an acceptable 
mechanism which will facilitate the awarding of a grant designed to provide the CLACs with the practical 
experience necessary to propose and implement an anti-corruption activity. These action plans were 
completed in June and the next step is to implement them. 
 
 
 

 

IR 2 - SELECTED PARLIAMENTS ARE MORE DEMOCRATIC & EFFECTIVE 
 

Meetings held with other donor organizations 
 
A meeting for donor coordination took place on May 13th, at the Memling Hotel in the Salonga Room and was 
attended by representatives of the Westminster Foundation for Democracy, UNDP, DAI/EUROPE and DAI / 
PBG. The meeting was conducted in two phases; the morning was reserved for exchanges between donors on 
the planning of the Third General Assembly of the RCPP (Congolese Parliamentary Personnel Network) and in 
the afternoon donors were joined by members of the RCPP bureau in order to continue dialogue. Contacts and 
exchanges continued between donors and RCPP (Network of Congolese Parliamentary Personnel) officials in 
order to advance preparations for the next RCPP General Assembly scheduled to be held in Lubumbashi. 
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Programmatic Accomplishments 
 
Kinshasa 
Activity IR2.1.2-7: Technical and material support to enable computer and internet technology 
assistance. 
Technical progress was as follows for this period: 
 Rehabilitation Intranet: a centralized management system has been set up which enables MPs and staff 

members to share files in a network in a secure manner; 
 Providing Internet access: a dedicated (512/521 Kbps) band is being installed: to date, the Internet 

connection is available in the Server Room; 
 Training the National Assembly  IT staff utilizing the following modules: Comptia A +, Comptia N +, Cisco 

CCNA, Microsoft Windows 7, Microsoft Windows 2008 Server 
 Assnat.cd the domain has already been published; it will permit address allocation in the following manner:  
firstname.lastname @ assnat.cd 
 
A draft of the MoU to be signed by the PBG and the National Assembly was submitted to the NA Bureau. The 
team is waiting for observations from the latter. After receiving this document, the President’s Cabinet 
instructed the NA’s Administration including the IT team to examine the document and provide their 
observations. Two subsequent technical meetings between the PBG team and a National Assembly delegation 
headed by the Director of Planning, led to further clarifications and an updated version was again sent to the 
Office of the President of the National Assembly to continue the signing process. 
 
Activity IR2.1.15-9:  Workshop on Results-Based Management for the benefit of Administrative Services 
of the National Assembly. 
This workshop was conducted on May 8-10 in the Pere Boka room at CEPAS where the members of the 
Administrative Services learned about the management mechanisms employed to assure tangible results 
which will enable them attain their full potential contribute in a positive manner towards effective 
management of the National Assembly. 
 
Activity IR2.1.1-10: Self-assessment of National MPs 
Contacts were initiated with the PAJ and ECOFIN parliamentary committees  to conduct self-assessment 
sessions commenced on June 14th  with a workshop under the facilitation of President of the Ecofin 
Commission. Given the busy schedule of elected officials, the participants proposed to keep the evaluation 
forms to be filled out later and delivered to the PBG office. 
 
South Kivu 
Activity IR1.2.1-2: Dialogue for Action 
A social dialogue on Transparency in the Management of Territorial Public Finances was conducted on April 
25-26 at the Mount Kahuzi hotel in Bukavu hotel. This encounter brought together 38 citizen participants 
(including six women) among them civil society, representatives of the financial authorities, municipal 
authorities, provincial deputies and representatives of other state revenue-generating services in the 
province. 
 
Activity IR2.2.1. 4: Support for the passage of edicts 
During this period, the Provincial Assembly adopted the "Edict on Promotion of the Right to Register Children 
not Registered Within the Legal Delay period in South Kivu Province."  To recap, this proposal was presented 
by the MP Beatrice Mwendanga, Quaestor of the South Kivu Provincial Assembly and has benefited from 
technical assistance provided by the PBG Expert Viviane Bikuba. While addressing the media who approached 
her after the adoption of the Edict, the MP Beatrice Mwendanga did not fail to "express her gratitude to 
PBG/USAID without which her initiative would have been pursued in vain and would not have come to 
fruition.” The adoption of this edict may be described in a success story once all the elements are brought 
together. 
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Activity IR2.2.1 -4: The Stakeholders’ Roundtable on Legislative Initiatives supported by the PBG 
The activity entitled "the stakeholders’ roundtable on legislative initiatives supported by PBG" took place in 
Bukavu on May 27th in the PBG CRD and brought together 33 participants; slightly more than the expected 
number of 30. Of the eight MPs invited, only one participated in the activity, in this case the President of the 
Socio-Cultural Commission. Facilitated by the South Kivu PBG Governance Advisor, this activity identified the 
essence of the role to be played by civil society in the production of legislation that help MPs respond to 
grassroots initiatives. 
 
Activity IR2.2.1-4: Logistical assistance to facilitate the examination of and debate on of the proposed 
Edicts 
Promoters of three Edict proposals received logistical support from PBG in order to facilitate drafting, 
printing, and the multiplication of copies and related reports to be distributed to MPs for examination and 
debate. These three bills included: 
 The proposed Edict on the management of waste and the use of plastic bags in South Kivu  province of 

South Kivu, which is being submitted by the MP Hope Baharanyi Mwamikazi. This has been adopted. 
 The proposed edict on the ban on the use of vigilante justice in South Kivu Province which is being 

submitted by the MP Lucien Kalenga Riziki. 
 Proposed Edict on the Environmental Code of South Kivu which is being submitted by the MP David 

Ombeni Nakabinda. The work in commission has been completed and a plenary presentation is expected. 
This proposal has also benefited fully from the technical support of DAI-PBG. 

 The Proposed Edict on the Provincial Resources of South Kivu, the MP Amissi Kaluguto Donnah has been 
included in the Blue Book. Since its genesis, it has benefitted from the technical support of DAI-PBG. 

Another Edict Proposal on Assistance for seniors citizens in South Kivu Province is about to be prepared by 
the MP Jules Balumisa Mubolwa 
 
Activity IR1.1.1-4: Discussion sessions with parliamentary committees on the website 
"www.gouvernancepourtous.cd" 
The brainstorming sessions on the website "www.gouvernancepourtous.cd" were conducted on June 14th with 
50 participants, including seven MPs (one woman). 
 
Activity IR2.4.5-2: Media coverage of parliamentary activities 
This activity was conducted on the morning of June 14th in collaboration with Internews. Participants 
numbered 60, including those of PBG partners (MPs, Provincial Assembly and Provincial Government officials 
and CSO representatives) and those of Internews (journalists and media representatives). One speaker who 
was invited by the PBG, the MP Ngandu Diemo, President of the Katanga PAJ Commission spoke about the 
difficulties faced by MPs while working in collaboration with journalists and proposed several remedies. Mr. 
Charles Buhendwa Mudahama, responsible for the supervision of the Press Unit of the South Kivu Provincial 
Assembly and Mr. Jean Kamengele Omba, an expert in journalism, respectively addressed the Organization of 
the Provincial Assembly Communication Unit and ways in which journalists should improve information 
gathering in collaboration with elected officials. 
 
 
 Bandundu 
Activity IR2.2.1-4: The Stakeholders’ Roundtable on Legislative Initiatives supported by the PBG 
On May 24th a round table for the benefit of stakeholders in legislative initiatives (Provincial Assembly, 
Provincial Government, Network Research on Public Policy and Civil Society) in the province of Bandundu 
was conducted in order to reflect on the best mechanisms which can be put in place to enhance legislative 
production in the province. Included in this activity was an exercise which involved making an inventory of 
initiatives eligible for support from PBG, and another to better define the roles of the parties involved in 
legislative initiatives and to determine how to generate the largest stakeholder support for legislative 
initiatives. Following the roundtable, important resolutions were adopted in favor of increased legislative 
output in the Province. A total 41 people including 9 women participated in this activity. 
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On June 18th the IR2 team sent to the office of PBG Bandundu a technical opinion on the preliminary proposed 
edict on the institutionalization of accountability of elected officials initiated by the Chief of Staff of the 
President of the Provincial Assembly. Despite the importance of the initiative, the PA has decided to reject the 
proposal on the grounds that the matter was already covered by the Internal Rules. Various other possible 
solutions have been proposed to make effective accountability of elected officials, particularly within the 
framework of the parliamentary recess, associated reports and their subsequent analysis. 
 
Activity IR1.1.1 - 2.1.16 and 4 – 4: Exchange sessions with Bandundu parliamentary committees on the 
website "www.gouvernancepourtous.cd" and Political Research Network  
On May 6-8 the MPs committee members of the Provincial Assembly participated in a brainstorming session 
on the web "www.gouvernancepourtous.cd" site, organized by the website’ National  Coordination Unit with 
the support of the good governance program (PBG) of USAID in the DRC in order to popularize and promote 
the site with the people’s representatives. This session focused on the following three objectives: 
• Discuss with the Commission and Parliamentary Groups on the scope of the website; 
• To engage elected parliamentary in the information collection process; 
• Disseminate the website with elected officials and in turn, contribute to its promotion. 
 
This session was moderated by the site’s national coordinator in collaboration with the webmaster and 
Governance Advisor Jean Fils NGAIKWOMO. Members of the governing body of Bandundu were asked to 
regularly post parliamentary activities, recommendations, edicts and other documents relating to the 
development of public policies on the site. 
 
Maniema 
Monitoring activities and assistance to the Provincial Assembly 
Under the post-activity monitoring, the Liaison between the PBG and the Provincial Assembly has initiated 
contacts with the Bureau members, committee presidents and the heads of the parliamentary administration 
to ensure the adoption by the plenary of the texts that had received significant technical and logistical support 
from the PBG IR2 team, namely the revised internal regulations, the regulation on the management of archives 
and the administrative regulations. To obtain the registration of these materials to the March session schedule 
it was necessary to provide MPs and some members of the administration drafts of the documents to enable 
them to become familiar  with the bills before editing and hopefully adopting them in the plenary. 
 
Activity IR 1.2.1-2: Dialogue for Action 
The office of the USAID-DAI/Kindu organized a Social Dialogue on Transparency in the Management of Local 
Public Finances on April 22- 23 in the hall of the Young "CLAC" (Anti-Corruption Committee) in Kindu. 
Participants totaled 40 people from all stakeholders involved in corruption, including: economic operators, 
CSO members, financial agencies and the politico-administrative authorities, including two MPs and 9 women. 
 
Activity IR2.2.1 – 4: Internal Workshop on the logical framework / Potential Legislative Initiatives 
An internal workshop on the logical framework of the PBG/Maniema thematic sector of  "Agriculture" was 
held on May 31st and completed on June 2nd. This activity was facilitated by the Provincial Activity Coordinator 
with the Legislative Strengthening Advisor, the Provincial Governance Advisor, M & E Supervisor and Liaison 
with the Provincial Assembly and the CBS participating. Issues were raised and the strategies. Two legislative 
initiatives have emerged from this activity, including the allocation of a quota to the agricultural sector. 
 
Activity IR2.1.2-6: Monitoring hardware provided to the Maniema Provincial Assembly  
Within the framework of the monitoring of hardware delivered to the Provincial Assembly by the PBG, an 
inspection was carried out May 27th to identify maintenance needs and evaluate the physical condition of the 
donated equipment. The following observations were recorded: 
 The equipment distribution no longer respected: a lot of new desktops and newer UPSs were stored in the 

plenary room;  
 A complete kit: a desktop computer, a UPS and a printer were missing from the auditorium; 

• The warehouse has no computer, we noticed that the inventory manually and having a hard time finding; 
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 Most members of the Administrative staff no longer have in their possession the computer that had been 
attributed to them during the distribution. 

 
Activity IR2.2.1-4: The Stakeholders’ Roundtable on Legislative Initiatives supported by the PBG 
On June 3rd PBG facilitated a roundtable exchange and discussion with all stakeholders on legislative 
initiatives, in the Plenary Hall of the Provincial Assembly with the objective of defining the best ways and 
means to reinforce legislative production in the province of Maniema. This activity was attended by 35 people 
including 4 women, 11 MPs, 8 members of civil society, the other attendees were either from the provincial or 
local government, or the Bureau d’etudes of Provincial Assembly. 
 
Activity IR2.2.1-4: Logistical assistance to facilitate the examination of and debate on of the proposed 
Edicts 
On June 21-24 the PBG provided logistical and material assistance to the Provincial Assembly for analytical 
work and editing of two proposed edicts, namely respectively the proposed edict on the organization and 
operations of traditional power (which just passed) and that on the terms of burial of human remains. 
 
Katanga 
The PBG local team conducted a meeting with the Administrative Director of the Provincial Assembly in order 
to prepare for two activities: 
 A seminar on the role of representation (PR); 
 An exchange session with parliamentarians relatively commissions web site "gouvernancepourtous". 

 
Activity IR2.1.16-4 Research Network on Good Governance in Public Policy 
This network which was established through PBG conducted a working session to report on the visit by the 
network managers to the four PBG target provinces to facilitate the establishment of network provincial 
committees and assure the involvement of different members in the finalization of this network. 
 
The the Research Network is currently focus around the Grant KAT 027 issued to the platform for parents and 
students on advocacy for increasing the provincial budget line item for education . This platform is in the 
process of collecting statistics from EPSP which will then be fed into the network. 
 
Activity IR2.2.1-4: The Stakeholders’ Roundtable on Legislative Initiatives supported by the PBG 
The Museum of Lubumbashi was the setting for the organization of a round table with stakeholders on 
legislative initiatives supported by PBG. This activity took place on May 30th and was conducted in order to 
allow participants to reflect on the best mechanisms that can be put in place to enhance legislative production 
in the province. Included in this activity was an exercise which involved making an inventory of initiatives 
eligible for support from PBG, and another to better define the roles of the parties involved in legislative 
initiatives and to determine how to generate the largest stakeholder support for legislative initiatives. The 
roundtable brought together 30 participants including 5 MPs, administrative officers of the Provincial 
Assembly, the CSO members and ETD officials. 
 
 

IR 3 – LAWS, POLICIES & PROCEDURES FOR DECENTRALIZATION 
ESTABLISHED AND IMPLEMENTED 

 
 
Political events that affected IR3 
Though not strictly political it should be noted that in March the Ministry of the Interior, Security, 
Decentralization and Customary Affairs decided to re-energize the Sectoral Working Groups. They have been 
in existence since 2008, and were revived at a ceremony at the Venus Hotel shortly after the new Minister 
took office, but had not met for many months. The Political Governance and Decentralization Working Group, 
and the Elections Working Group both met on 18 and 28 March. Each prepared a report/road map to 
implement the strategy. There is little new in the decentralization report. The election report highlighted the 
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gaps in legislation regarding local elections, namely a lack of final definition of the boundaries of the ETDs and 
the need to define voting districts within them.  
 
The law regarding the constitution and powers of the new Electoral Commission (CENI) was promulgated on 
April 27. The news was greeted by protests from civil society who objected to the relatively low level of 
representation by civil society, and pointed out the potential for the new CENI to go the same way as the 
previous one.  After protracted debate, the appointment of the new chairman of CENI, the well-respected Abbé 
Apollinaire Malumalu, was confirmed on June 7 by the National Assembly. 
 
In a renewed effort to highlight decentralization, on May 21st the Minister responsible for Decentralization 
(Deputy to the Minister of the Interior) announced that the ten Ministers who are members of the Comité 
Interministériel de pilotage, de Coordination et de Suivi du processus de Décentralisation would start a tour of all 
the provinces the next day to inform the public about the subject and to raise awareness of the reforms. 
 

Meetings held with other donor organizations 
Financial Management Group 
A meeting was organized on April 12th to discuss a report back from the IMF: the DRC national accounts are 
far behind – the latest to be finalized is from 2006, with provisional accounts having been completed for 2007 
– 2009. There is also concern regarding the lack of data on export income, not to mention data required to 
calculate GNP. 
 
The financial management group has prepared a detailed table showing which donor is doing what. The 
donors concerned are UNDP, IMF, African Development Bank, DFID, EU, World Bank, Belgium, France and 
Germany. At this stage they are collecting data from all donors working at this level. The table is not fully 
populated as yet, but it is hoped that the necessary details will be made available soon. They are also turning 
their attention to what each donor is doing in the provinces. 
 
The PBG IR3 team conducted two meetings with DFID. The first, on June 17th was to discuss possible synergy 
in working with the Round Table of Women Leaders (FELSP). We were invited to prepare a concept note that 
would provide background and the prospects of them making an impact. For the second, on June 20, we were 
invited to share some of the tools that we have used in PBG, so that DFID can apply or adapt them to their 
needs.  
 

Meetings with counterpart organizations  
 
PA2D: Provincial staff training 
The IR3 team was invited to attend on April 24th the presentation of a report regarding the training of 
provincial officials that was prepared by the EU’s PA2D project. Although the team was not able to attend, they 
had an opportunity to review the report. 
 
It proposes a comprehensive review of all provincial staff, including preparation of new job descriptions, 
undertaking comprehensive training needs assessments, and designing and implementing a large range of 
different courses, both short and long term. It makes the point that a high percentage of staff are due for 
retirement which makes the task somewhat easier (58% of all staff in the provinces of North Kivu, Bas Congo, 
Kinshasa and Katanga are beyond retirement age). It lists training service providers, and proposes that 
initially training should concentrate on management – a total of 12,348 persons in the provinces studied. 
 
Local Governance and Decentralization Coordination Group 
The group meets every two months, and a meeting was held on April 26th. The main issue discussed was a 
draft of a note to send to Ambassadors as part of the Group’s strategy to raise the profile of decentralization. 
PBG had been tasked with the duty of preparing the first draft. In discussions, it was agreed that the note 
would carry more weight if it proposed a series of steps that could be taken to achieve results, and identified 
specific bottlenecks. PBG has once more been asked to take the lead in drafting it. The group also welcomed 
the fact that Government had reconvened the thematic working group on political governance and 
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decentralization, but noted that the documents produced lack clear vision and objectives. It also noted that the 
objective of the working group is to discuss the issues, not raise money. Nevertheless it was agreed to study 
the potential for donor financing of certain posts within the public service that could advance the cause of 
decentralization. 
 
       Programmatic Accomplishments 
 
Activity IR3.1.5 - 4: Technical Assistance to CTAD: Preparation of National Strategy for transfer of 
powers and resources for decentralization 
The consultant for this work, Jocelyne Nkongolo met the Coordinator of CTAD and PBG on April 25th to discuss 
comments on her draft final report, and submitted a revised version on April 29. Meanwhile, SOWs have been 
prepared for her and Germain M’Beku to take her work to the next stage of preparing detailed 
recommendations for implementation by each Ministry. Following corrections and additions requested by 
PBG and CTAD, the final draft of this study has been completed.  
 
On May 27th the consultant met the Coordinator of the CTAD together with PBG to discuss the next steps. It 
was agreed to have a meeting with the focal points of ministries of concerned sectors on May 30-31 in the 
Ministry of Planning. The purpose of this meeting was to validate the roadmap for the implementation of the 
national strategy for transfer of competence and resources. The following documents were to be considered: 
the Roadmap for the Implementation of the Strategy of Transfer of Expertise and Resources, the Roadmap for 
2013 - 2014 and the Roadmap for Skills Transfer and Resources in the areas of Education, Health, Agriculture 
and Rural Development as well as the timing of their implementation for 2015 - 2017.  
 
The meeting was attended by the ministries of the concerned sectors namely, Health; Primary, Secondary and 
Vocational Education; and Agriculture and Rural Development; together with the Ministries of Planning, 
Budget, Civil Service and Decentralization, the advisor to the President (focal point of decentralization), 
experts from CTAD, the consultant and PBG. After presentations and discussions, participants approved the 
reports. This first step of the validation process is to be followed by others including the presentation of the 
roadmap on the transfer of powers and resources to development partners, sending documents to provincial 
governors to solicit their comments, the meeting with the Secretaries General of ministries and validation by 
the Comité Interministériel de pilotage et de suivi de la réforme de décentralisation.  
 
The final report of the study was submitted by the consultant on June 5, 2013. The document consists of the 
roadmap of activities to transfer powers and responsibilities for 2013-2014 and 2015-2017 as well as the 
timing of implementation. On June 10th a meeting was convened by CTAD of all the Secretaries General of 
ministries concerned to further validate the roadmap for the implementation of the national strategy for 
transfer of skills and resources. The next steps are presenting the document to technical and financial 
partners and the validation of the document by the Interministerial Committee for Steering and Monitoring of 
the Reform of Decentralization. Meanwhile PBG is preparing a follow-on study to go into more detail than the 
above-mentioned study allowed that will concentrate on the development of support measures for the 
implementation of the roadmap. During this period PBG received a copy of the resolutions taken by the 
Conference of Governors on March 18 and 19, 2013, which stressed the need to start the process of transfer of 
powers and resources to the provinces and ETDs. This underlines the urgency of the matter.  
 
Activity IR3.2.1 – 6.7: Citizen evaluation of public services 
Although this concept was the subject of training by Mbake Murhamya in all ETDs the methodology is 
untested. Accordingly it was decided to undertake three pilot runs, in Alunguli, Bukavu and Katuba to 
determine if the procedures outlined in the manual need modification and to identify any additional training 
needs that may be required. The consultant, Abraham Djamba completed his first round in April with 
workshops in Alunguli 17 -19 April, and Bukavu 23 – 25 April.  
 
The second phase of the evaluation of ETD services by civil society was conducted from May 6 - 11 in Alunguli 
Commune in Maniema. It consisted of the organization and supervision group discussions, and then 
prioritizing and summarizing actions and presenting the results to the ETD. The same process was followed in 
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the Ville of Bukavu, South Kivu, from May 13 - 18. An average of 15 focus group meetings were conducted in 
each ETD in both provinces mainly in the areas of education, health, energy and the environment. A review 
meeting and a presentation of the results took place. The evaluation process was facilitated by the budget 
committee set up in each ETD. Assessment tools have been developed and made available to stakeholders. 
 
Workshops with civil society to develop a process whereby they can effectively evaluate public service 
provision ended June 9, 2013 with the closing of the second phase in Katuba. These workshops were held in 
two phases: (i) training and planning groups, (ii) the preparation and conduct focus groups, and the analysis 
of the results obtained and returning the results to the authorities of the ETD. These pilot workshops were 
used to develop a methodology for evaluating the services by civil society that could possibly be replicated in 
other ETDs not covered by the PBG program. 
 
Activity IR3.2.3 – 4: Implementation of data base of taxpayers in Alunguli 
Following the successful pilot in Bukavu, the project elected to apply the same process to a second ETD, the 
Alunguli commune in Kindu. The authorities were consulted, consultants were engaged, and planning was 
completed. The process began on May 13th with a consultation meeting with the ETD and the establishment of 
a steering committee process. The objective was to conduct a field survey to identify taxpayers and list them 
in a database in order to better mobilize resources to finance the development of the commune. 
 
Under the management of PBG’s two experts, one in databases and the second in social surveys ten surveyors 
and five encoders were recruited locally. The implementation process lasted three weeks until May 31 and 
helped identify at least 2,500 taxpayers, all of which are now stored in a database. 
 
Reports on the implementation of the database of taxpayer in Alunguli were submitted on June 6th and 14th for 
the survey component and database creation respectively. 2,739 taxpayers were listed for an estimated 
annual revenue of 43.6 million Congolese francs or about $48,445. The tax on the market alone accounts for 
70% of annual revenue. 
 
Activity IR3.2.3 – 4: Dissemination of the PBG methods of Governance 
As the main instrument of the Government responsible for the coordination, steering, implementation and 
monitoring of the decentralization policy, CTAD is clearly the most appropriate body with which to share the 
experiences of PBG in working with ETDs. 
 
This period saw the commencement of the first part of the study tour for the benefit of CTAD staff starting 
with the Chefferie of Bangengele and the Commune of Alunguli in Maniema, from 8 - 9 and 10 - 11 May 
respectively. It continued in South Kivu from 16 - 24 May 2013 in Bukavu Ville and  Kadutu Commune. 
 
Focus groups were convened to analyze the methodology and the tools and instruments developed in the 
different areas and to identify good practices and gaps in the implementation of relevant fields. The groups 
involved included civil society, the ETD authorities and decentralized state services. 
CTAD’s report on their three person study trip to Maniema and South Kivu last month was received on June 
11. Among the conclusions and recommendations made were (i) the support of the CTAD for partnerships and 
interaction between the three actors: civil society, ETDs and the private sector, and (ii) the importance of good 
management and transparency in the management of ETD finances.  
 
Activity IR3.2.7 – 4: Management of public finances, participatory budgeting and citizen report cards 
Activity IR3.2.8 – 1: Preparation of a training guide in financial management and citizen participation 
Following comments from PBG on the first draft, the consultant, Mbake Murhamya has completed his 
proposed training manual for use as a basis for undertaking these activities by other ETDs. 
 
Activity IR3.2.10 – 2: Support for PPP projects: Kadutu, Likasi and Kolwezi 
Activity IR3.2.10 – 2.1:  Salle polyvalente, Katuba 
Though the final offer was received in mid-March, the commune stated that they could not enter into a 
contract until approval has been received from the Mayor of Lubumbashi. For various reasons, including his 
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travels and the sickness of the Bourgmestre, this has not yet been done. We remain hopeful that it will finally 
be received in the coming month. 
 
Cheick Samake went to Lubumbashi from 14 to 18 May to help revive the process of signing the contract for a 
public-private partnership between the Katuba Commune and the Company Sampalique. Following meetings 
with the stakeholders (the Mayor of the City of Lubumbashi, the Bourgmestre of the Commune of Katuba and 
a representative of the bidder Sampalique) final amendments to the documents were agreed upon. By the end 
of the month corrections were being made so that the contract will shortly finally be ready for signature by 
the parties concerned. 
 
Changes notified to the bidder have been incorporated into the final document. The revised amount of the 
investment is estimated at $159,882.04. The Contract signature ceremony was postponed until the first week 
of July because of security problems in Lubumbashi. 
 
Activity IR3.2.10 – 2.2: Bassin de la Ville, (Swimming pool and leisure center) Likasi 
The rebidding process for this facility closed on April 29th . One bid was received which offered an investment 
of $91,000 and on May 11th the evaluation committee met to review this bid by Bynet Construction. It was 
decided to award the contract to them subject to additional information. 
 
They met again on May 21st to consider the additional data provided by the Company. However, during this 
meeting the Committee was informed that the address of the registered office of the Company as stated in the 
bid was incorrect. In view of this, and in accordance with the provisions of the RFP, the committee decided not 
to award the contract and to launch a new call for proposals. 
 
The process of launching a new RFP is underway. Informal meetings with potential partners have been taking 
place and have been going well. Once these meetings have been completed the RFP will be issued formally. 
 
Activity IR4.2: Grants projects 
On Saturday April 26th the first grant project to be completed which was issued to the Agricultral and 
Veterinary Institute of Kikwit ITAVK, in the commune of Lukolela, was officially inaugurated. In a colorful 
ceremony, there were speeches by a pupil, the Headmaster, the Bourgmestre and Alpha Luyoyo, speaking on 
behalf of USAID. It was gratifying that the Bourgmestre’s speech recognized the many and fruitful 
contributions that PBG has made to his community. 
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IV – OUTSTANDING ISSUES, CHALLENGES & OPPORTUNITIES 
 
Challenges 

 Despite holding a national forum, civil society, still suffers from lack of a capacity to independently 

generate income. The majority of its funding comes from politicians and donors who may tend to 

compromise the independence and neutrality of these CSOs’ actions. 

 Since March 2013 until this quarter, movement (resignation-recruitment) of IR staff 1 (Kinshasa well 

as in the provinces - CBS Maniema and South Kivu) has somewhat slowed the momentum of the 

implementation of certain activities (DPA, training, etc.) and the monitoring of permanent (Website, "A 

Nous la Parole" Advocacy Campaign, etc.) activities. 

 The installation of a visitor identification page, migrating to a new host, or creating a new look for the 

website "Gouvernance pour Tous", outdated computers used by the Webmaster and the Website 

Coordinator and the termination of the collectors’ contracts have caused a slowdown in the updating 

of the site and the publication of the newsletter and sometimes a decline in the number of visitors. 

 Disruption of the National Assembly’s agenda caused by discussions surrounding the mobilization of 

the CENI team, the invalidation of some opposition National MPs and preparations for the upcoming 

national consultations prevented implementation of programmed activities (including participatory 

self-assessment of National Assembly MPs from PAJ and ECOFIN and technical and/or logistical 

commissions in the development of laws) and delayed the completion of certain procedures (including 

the signing of the MOU on the rehabilitation of the IT system of the National Assembly). 

 The impossibility of organizing Public Audiences with participation of National Assembly members 

during the regular session. 

 The decline in MPs participation in capacity building activities as they are more concerned with the 

preparations for the upcoming re-elections. 

 Restrictions on the utilization of certain air transport companies hampers visits to the provincial 

offices and continues to weigh heavily in the implementation of activities;  

 The delay in approving the budget realignment for the year 5 led to the suspension of funding for the 
projects identified in the ETDs’ action plans. 

 Restrictions on the utilization of certain air transport companies hampers visits to the provincial 

offices and continues to weigh heavily in the implementation of activities;  

 The delay in approving the budget realignment for the year 5 led to the suspension of funding for the 
projects identified in the action plan of the ETD. 
 

Opportunities 
 The participation of civil society in the national consultations should provide an opportunity for them 

to finally carve out a niche in political activities after obtaining the support of international donors, 
and the political authorities at the national forum. 

  According to the scores of the PBG partners’ individual evaluations they are beginning to properly 

understand their role and to properly apply advocacy techniques, they give great importance to 

dialogue and a “win-win approach" with the authorities.  This provides them with a significant 

position in the political game. This must be entered for a final flurry of activity capacity building of our 

CSO before closing the program for permanent ownership of learning. 

 The progress towards the rehabilitation of the IT network of the National Assembly has allowed PBG 

to plan for the official presentation at the beginning of the regular session of September 2013. 

 The organization of round tables supported by PBG on legislative initiatives supported by the PBG in 

the four target provinces helped increase the production of edicts in these provinces. 
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 Confirmation of PBG’s fifth year has allowed for planning activities that promote the achievement of 

"qualitative indicators" and "sustainability" for the Program. 

 The establishment of the Rapid Intervention Brigade MONUSCO in eastern DRC renews hopes for a 

sustainable peace in that part of the country. 

 The promulgation of the Law on the CENI and the establishment of the new bureau of the new 

structure and the eventual organization of provincial and local election should improve prospects for 

finalizing the institutional framework of the decentralization process. 

 

 

 
V – MAJOR ACTIVITIES FOR NEXT QUARTER (July 1, 2013 - September 30, 2013) 

 

Timing Activity  IR Location 

02 – 03 Jul  

08 – 09 Jul  

26 – 27 Aug  

02 – 03 Sept  

 

 

2.4.4 - 1 

Atelier sur la fonction de représentation 

 

 

IR2 

Bandundu 

Katanga 

Bukavu 

Maniema 

04 – 18 Jul  

1
er

 – 10 Jul  

03 au 17 Jul  

15 – 26 Jul  

 

 

3.2.1 - 5 

Evaluation et identification des besoins AN5 

 

 

IR3 Bandundu 

Maniema 

Bukavu 

Katanga 

1
er

 – 02, 06, 

11 Jul  

15 – 19 Jul  

 

1.3.6 - 2 

Evaluation  Individuelle des OSC 

 

IR1 

 

Katanga 

Maniema 

08 – 13 Jul  3.2.12 - 7 

Suivi des activités KAT 022 Evaluation finale du projet et assistance 

technique pour l'élaboration du rapport final. 

 

 

IR3 

 

 

Katanga 

12 – 13 Jul  

03 – 05 Jul  

Tenue activité KAT 034, Code V 

Tenue activité CODE III KAT 024 MDP + Préparation  Activité code IV 

 

IR1 

 

Katanga 

17 – 18 Jul.  

24 Jul 13 

 

1.1.1 - 4 

Séances d'échanges avec les commissions et groupes parlementaires. 

 

 

IR1 

Katanga 

Maniema 

25 – 26 Jul  1.1.3 - 5 (S.A 5) 

Transfert des CRDs: Visite des soumissionnaires sélectionnés. 

IR1 Bandundu 

04 – 06 Sept  

17 – 19 Sept,  

11  – 13 Sept,  

28 – 30 Aug  

1.1.1 - 1 

Atelier de formation sur le processus budgétaire 

 

 

 

 

IR1 

Maniema 

Katanga 

Bandundu 

Bukavu 

29 – 31 Jul  KAT 043 code VI : Créer et Renforcer les noyaux de bonne gouvernance 

sur le budget participatif (Tenue des deux ateliers) 

IR1 Katanga 

05  & 23 Aug  

06 – 07, 26, 

27, 30 Aug, 

06, 24 Aug  

24 Aug  

 

1.2.1 - 2 

Dialogue pour l'action (DPA) 

 

 

IR1 

Bandundu, 

Bukavu, 

Katanga, 

Maniema. 

05 – 08 Aug  2.5.4 - 7 

Assemblée Générale RCPP 

IR2 Katanga 
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08, 12, 22 & 

26 Aug 013 

21 & 23 Aug 

013 

21, 27 & 29 

Aug  

 

1.1.3-5                              

Emission A nous la parole 

 

IR1 

Maniema, 

Bukavu, 

Katanga 

 

 

 

14 – 16 Aug  

 

Atelier annuel de planification pour l'an 5 

IR1, 

IR2,  

IR3. 

 

Kinshasa 

20 – 24 Aug  

27 – 31 Aug  

1.1.1 - 1 

Atelier sur le développement organisationnel 

 

IR1 

Bandundu 

Bukavu 

Katanga  

Maniema 

26 – 30 Aug 2.3.1 - 4 

Atelier sur les mécanismes de contrôle parlementaire 

IR2 Bandundu 

05 Sept 013 2.4.5 - 2 

Atelier sur la couverture médiatique des activités parlementaires. 

IR2 Maniema 
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INTRODUCTION 
 

The Year 4 work plan for Programme de Bonne Gouvernance builds on the successes of Year 3 and incorporates key findings from all program 

counterpart institutions.  Moreover, the program capitalizes on lessons learned over the last three years’ implementation experience.    

 

The Work Plan Development Process 
 

The Year 4 work plan was developed through a three phase process: 

 

1) Performance Indicator Data Review.  Year three was the first year where performance data and its analysis were available for use in determining 

the impact of PBG activities with each of the targeted local partners.  After compiling and analyzing the data, each IR team prepared 

presentations to share with the rest of the PBG technical staff.  These presentations included trends in performance on the part of PBGs three 

partners 1) Civil Society, 2) National and Provincial Assemblies and 3) Local Government units – ETDs.  The findings and presentations by each 

of the IRs can be found in the attached workshop report and presentations.   

 

2) PBG work plan session September 3-6.  The three lead technical staff from each of the four PBG field offices joined all technical staff from PBG 

Kinshasa offices, including representatives of all PBG sub-contracting partners, for three days of planning for Year 4.  The workshop was 

organized in  three major sections 1) Review of indicator data, its analysis and implications for PBG past performance and future planning; 2) 

Identifying Year 4 activities from the task order to be implemented while assigning each activity a priority rating and coordinating between all 

three IRs, to determine areas where synergies can be promoted to maximize positive interactions between PBGs target partners; and 3) Reach a 

consensus on the best approach and calendar for the transfer of the CRDs to local entities as a major element in PBG’s exit strategy.  The last 

summary session and presentations of work plan activities was attended by USAID COR Agathe Tshimpanga.    

 

3) IR Team Leader work plan drafting, with COP review.  Team Leaders met individually with the COP to discuss the programmatic rationale of 

each proposed activity and the extent to which their draft work plans support activities under other IRs.  Draft work plans underwent revisions at 

this point, to incorporate decisions made in the review sessions. 

 

The Year 4 work plan has incorporated an important new distinction.  Each activity has been given a priority rating in the column previously 

reserved for the Required or Optional codes of “R” and “O” respectively.  The column now includes the priority codes of H = High, M = Medium 

and L = Low.   These codes were developed in order to facilitate decisions related to funding levels and contract duration.  As of September 2012 

DAI was informed that only the first option year of two has been exercised and that only a partial obligation will be approved for Year 4.  Given 
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this information DAI must prepare a contingency plan for possible project closedown in year 4.  If by February 4, 2013 no additional guidance is 

received concerning the possibility of Year 5, PBG will focus on High and Medium priority activities only, while phasing out the Low priority 

activities. Subsequently, if by March 4, 2013, confirmation of Year 5 is still not received, PBG will focus solely on High priority activities, 

phasing out any remaining Medium priority activities until additional guidance is given. If year 5 is to be activated, the Medium and Low priority 

activities can be reviewed with USAID at that time. The PMP will have to be revised accordingly as well.  

 
Lessons Learned from Year 3 

 

Key lessons learned identified in the work planning session follow:   

 

 Civil Society actors find promoting advocacy campaigns a challenging endeavor: Given the long adversarial history that Civil Society has had 

with the government in the DRC, the local organizations are finding it difficult to change gears. The PBG grants program has provided guidelines 

to promote a constructive advocacy approach.  Transitioning from the customary awareness-building role that grassroots organizations were 

filling, to include a component where they include decision makers into the discussion is the next step in the process.  Government and elected 

officials are showing to be more and more open to input from civil society than before.  In an effort to encourage this important change, PBG will 

continue to work with CSOs in devising plans, strategies and actions that engage government stakeholders in ways that result in concrete reform.  

PBG will change the name of Audiences Publiques to Dialogue pour l’Action in order to emphasize the importance of follow-up action in 

implementing the recommendations made during the dialogue with decision makers. 

   

• Implementation of decentralization will take far longer than first accepted: The causes for this are threefold. The first is that there appears to be 

some hesitation on the part of Government to fully implement the provisions of the Constitution. Examples of this are the incomplete 

implementation of the retrocession of funds to the provinces, and the delays in establishing the Caisse de Perequation. The second is the sheer 

complexity of the operation. Even relatively small countries such as Mali and Zambia have taken many years to implement decentralization. 

Thirdly, at the instance of the President there has been some back-tracking in relation to some constitutional provisions. 

     

 Delays in Provincial Assembly elections:  This delay has resulted in a decision by PBG to also delay the provision of computer and internet 

equipment to the Provincial Assemblies.  PBG believes it would be most efficient and productive to provide the equipment to the newly installed 

Assembly members, who can be held accountable over a longer period to ensure proper use, maintenance and inventory control for the equipment 

being provided.   

 

 Transport constraints:  PBG continues to face serious transport constraints.  The UNHAS administration decided to only offer permanent PBG 

staff access to their flights.  This leaves only the MONUSCO flights as options to short-term consultants.  Given PBG’s third priority status on 

MONUSCO flights, our staff and consultants are seeing an increased frequency of flight denial on the day of the flight. This makes planning with 
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our local partners very difficult.  All of these constraints have resulted in activities being postponed or cancelled at the last minute, with costly 

consequences to project resources. PBG is striving to mitigate these constraints by identifying and recruiting experts residing at the Provincial 

level. 
 

Incorporation of Cross-cutting Approaches 
 

Gender considerations continue to be an important part of the PBG program with the support of important Women’s Round Table in Kinshasa 

and the Women’s Forums organized in the provinces.  The importance of the participation of women in political processes continues to be a 

focus of the Women’s Forums in each of the provinces.  PBG plans on participating in a forum of USAID implementing partners to collaborate 

on promoting gender equity throughout the various programs.  

 

Anti-corruption continues to underpin almost all activities under PBG as each activity uniquely serves to increase transparency in governance 

processes and/or create means of holding government officials accountable for their stewardship of public funds.  More directly, CSOs under IRs 

1 and 3 will actively participate in budget preparation and monitoring, as well as in monitoring government service provision.  Much of the IR 2 

work surrounding executive oversight addresses corruption issues, as do the activities that invite public vetting of pending legislation. 
 

Critical Assumptions 
 

1)  The provincial legislative electoral campaign period, currently expected to begin in February/March of 2013 holds the potential to curtail PBG 

activities across IRs.  The work plan has been developed in a manner that should permit sufficient on-going adjustments to activities to 

accommodate a degree of heightened political turmoil around electoral campaigns.  The work plan does assume, however, manageable levels of 

political tension. 

 

2)  Although PBG neither has nor expects formal concurrence from the National Assembly leadership for continued collaboration with the 

program, we have been able to resume implementation with this body in recent months.  The work plan assumes a continuation of this degree of 

informal collaboration. 

 

3) PBG is looking forward to forging ties with new partners resulting from Parliamentary elections at the National and Provincial levels. These 

partners are already on the ground with a plethora of tools developed during the first two years of project implementation to enable newly elected 

members of Parliament to quickly adapt to the task at hand. 

 

4) Although the central government has not been quick to implement some aspects of decentralization, there is a powerful lobby for it including 

the Provincial Assemblies, the Provincial Governors and the electorate in the outlying provinces. A process has been set in motion that, although 

slow, is making some tangible progress and it has strong support of all donors. 
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5) The project has been very effective at facilitating impact on decentralization reform at the local level. Three activities are of particular 

importance. The first is helping ETDs to increase revenues by fairer and better controlled taxation combined with increased participation by civil 

society in a watch dog role. The second is to build on citizen participation to target corruption, and the third is to continue the Action Planning 

process in which the local administration works with civil society to identify problems and identify and prioritize projects to address those 

problems. Selected projects are then eligible for small grants. These activities will continue during Year 4. 
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IR1 – CITIZENS DEMAND ACCOUNTABILITY 
 
Before the implementation of PBG, civil society organizations were characterized by amateurism in their comprehension of concepts related to 

good governance, decentralization, advocacy, citizen oversight and budgetary processes.   The difference between advocacy and awareness raising 

campaigns was limited and organizations focused generally on putting pressure on the political sphere with the intent of increasing the quality of 

public service delivery.  In addition, the relationship between decision makers and civil society was based primarily on confrontation as opposed to 

using a collaborative approach or engaging in a positive dialogue to find a win-win scenario.  A lack of knowledge of the budgetary process also 

excluded the population in participating in many steps of the public service delivery process.  

 

During the first year of the project the activities under IR1 concentrated on capacity building in citizen oversight, advocacy, promoting dialogue 

with decision makers, and the budget process, all of which allowed the civil society actors to discover their roles and learn tools to actively 

participate in the promotion of good governance at many levels.     

 

The second year was marked with increased efforts to accompany the CSO partners in using the lessons learned from Year 1.  This gave the IR1 

partners the opportunity to learn by doing through the implementation of advocacy campaigns partially funded by the PBG program.  This tailored 

approach allowed each CSO to develop their technical programs according to their specific training needs. During this phase PBG fostered 

ownership on the part of each organization of the good governance issues they were addressing in the implementation of each of their grant funded 

activities.   

 

While the first two years focused on training and capacity building, the third year was characterized by the use of techniques learned to date 

through the implementation of grant activities.  These activities allowed the CSOs to put into practice what they learned while continuing to benefit 

from technical assistance and mentoring.  This was especially important for new concepts, such as organizing advocacy campaigns, which had been 

initially organized by PBG but now are being directed by the CSOs themselves.    

 

It must be noted that the CRDs played an important role during this process by allowing the PBG staff to respond rapidly to requests from CSOs in 

each of the provinces.  The CRDs also provided a common space for different CSOs to exchange ideas and work together.   

 

An accent was put on access to public information through the web site and on the promotion of positive interactions between actors working in 

governance.  An important step in the preparation for the web site’s sustainability lies in the establishment of a system of data collection.  This data 

collection and verification system will require a progressive transfer and ownership on the part of civil society organizations in the next 1-2 years. 
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For this reason, steering committees at the national and provincial levels have been put in place by local actors with the primary mission of 

ensuring the coordination in data collection and the establishment of mechanisms to ensure the continuation of the web site after the departure of 

PBG.   

 

After the evaluations conducted at the end of Year 3, results showed that the CSOs had considerably improved their capacity to develop advocacy 

campaigns, but it was evident that there are still areas of improvement in terms of budget analysis and oversight.  It was also evident that there is a 

lack of institutional capacity and internal governance on the part of partner CSOs.  A refresher course on budget preparation and a training program 

on organizational development would permit the partner organizations to improve their management capacity and autonomy and in turn result in 

improved governance activities in their respective areas.  

   

With regards to the cross cutting themes, the Women’s Circles with the show “A nous la parole” is increasing in popularity and is contributing to a 

progressive change in the perception of gender roles in the community, with an emphasis on seeing women as community leaders.  The program 

has also helped promote women candidates in the political process.  In certain political parties the number of women has increased, but there is still 

a serious gender imbalance in the attribution of important responsibilities within the parties.  Additional collaboration with other international 

organizations who are working with political parties could provide opportunities to promote more gender equity in the political process. The 

interest in promoting gender equity was evidenced by the adoption of the Women’s Circle program by organizations in neighboring areas without 

any support from PBG.  

 

In response to the program’s popularity, the next year will focus on better targeting the audiences with the program material by carrying out surveys 

at least once a year and by organizing focus groups to collect public reactions to the themes discussed on the air. Continued capacity building will 

focus on leadership skills and mainstreaming of gender equity values.  Collaboration with IR3 actors will facilitate this process.  

 

A number of important anti-corruption initiatives were started and formal committees aimed at fighting corruption were set-up in the province of 

Katanga and Bandundu.  Similar committees are to be established in the province of Maniema and Sud Kivu and technical assistance is envisaged 

for all four committees in the establishment of mechanisms adapted both to make corruption difficult and to gather information valuable in 

identifying and responding to cases of corruption.   

 

Finally, PBG will capitalize on the work done by Nomadic Wax in encouraging youth to develop advocacy tools with music as the medium to 

transmit their messages. This initiative can build off of the association of young musicians trained by Nomadic Wax and partner CSOs in the 

techniques of targeted messaging to different audiences during advocacy campaigns.  
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In order to ensure the implementation of all the proposed actions for year 4, the activities will revolve around the following major axes: 

   

1. A series of training sessions on organizational development to improve CSOs management skills promoting progressive independence and 

stronger internal governance.  A number of the training programs will be held in collaboration with IR2 and IR3 where the evaluations 

showed deficiencies in legislative drafting and budget monitoring, for example.  

2. Continue activities in support of the website, progressively transferring the data collection systems to CSOs and institutionalizing the 

steering committees while exploring ways to promote social marketing.  

3. Launch new advocacy campaigns with grant funding support.  A new addition will be to extend the grant funding to anti-corruption 

committees and in support to youth led advocacy through music initiatives.  

4. Pursue activities in the CRDs while putting in place mechanisms to respond to requests from partners in collaboration with the other IR 

teams to ensure the sustainability of the CRDs. 

5. Continue and expand the “A Nous la Parole” television and especially radio programs with special consideration on results from focus 

groups and surveys concerning the targeted messaging.  

6. Ensure good collaboration between young musicians and civil society in the dissemination of advocacy messages through a music and 

democracy program.  

7. Promote more Dialogues Pour l’Action with the participation of national and provincial assembly members in collaboration with IR 2.  

8. Ensure civic education campaigns in conjunction with grant activities and through community agents.  

9. Provide technical assistance to the anti-corruption committees in the provinces.  

10.  Work with CSOs in increasing their skills in budget monitoring both at the ETD and the Assembly levels through training and technical 

assistance.  
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In view of the above-mentioned priorities, during year 4, IR1 activities will be implemented as follows: 

 

1.1 BETTER ACCESS TO INFORMATION 

 
1.1.1 CSO capacity-building for dialogue, access to information, advocacy and policy process 

 

Performance evaluations carried out in Year 3 demonstrated that the CSOs have not attained a functional level in terms of internal management, 

legislative drafting or in understanding the budget process.  With one to two years remaining under PBG, it is imperative to ensure ownership and 

sustainability with regards to CSO capacity in these critical areas.   

 

Initially, a series of training sessions are planned on the budget process, notably on execution oversight and analysis of proposed budget actions.  It 

would be ideal if the CSOs could reach a level where they can develop alternative budgets, but given the limited time this may not be wholly 

possible.  Nevertheless the training programs will be organized with the assistance of ODEP - Observatoire de la Dépense Publique, an 

organization specialized in the domain and with the expertise to continue to provide guidance even after PBG’s departure.   

 

Following these initial sessions, another training program will focus on legislative drafting techniques in collaboration with IR2.  It will transfer 

skills in the development, drafting and analysis of edicts.  With a dozen CSO-led advocacy campaigns, many of their activities aim to promote the 

development of progressive legislation and without the drafting skills, the process of proposing texts for adoption at the provincial assembly level is 

less effective.  A three day workshop will be organized in each province for the CSOs with participation from assembly members and government 

officials. 

 

Another assistance package will focus on organizational development training for PBG partner CSOs aimed at advancing the internal governance of 

the organizations. Each trimester a workshop will be held in each province with a specific theme.  At the end of Year 4, a series of 4 workshops 

will be completed.  

 

Outputs : 

 4 training workshops on specific themes linked to organizational development in each province.  

 1 training workshop on legislative drafting with the participation of assembly members and local authorities.  

 1 workshop on the budgetary process 
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1.1.1-3 The website : Bonne Gouvernance  

The objectives of the Bonne Gouverance website have not changed. They are aligned with the Déclaration pour l’Ouverture des Parlements (DOP) 

which aims to improve citizen access to parliamentary information, increase the citizen’s capacity to participate in the parliamentary process and 

develop parliamentary responsibility.  These goals will be achieved through improved dialogue between the parliaments by concretization of the 

legislative process.  This dialogue was successfully promoted by PBG during the last three years.  But beyond dialogue, in Year 4 PBG will support 

CENADEP, who ensures the coordination for the website, to work with partner CSOs to take over the management of the site and ensure its 

sustainability.  

 

The biggest challenge at this stage is the active participation of CSOs and the establishment of systems to collect the necessary data.  To this end, 

the steering committees will be participants in the daily activities related to the ownership process by the CSOs. As for the data collection, PBG 

will continue to finance the data collectors while ensuring that a system is gradually put into place to take over.  To do so, exchange visits between 

data collectors and champions in civil society are envisaged in order to share and develop sustainable collection strategies.  

 

The site will also provide information that will interest civil society organizations in initiating advocacy actions.  This information will help the 

organizations to participate in the legislative process, follow parliamentarians and ensure the representation of citizen interests. In terms of 

decentralization, some parallels can be explored with the site managed by CTAD on decentralization and the evolution of the process.   

 

Activities will be as follows:  

 

1.1.1-3. Official launch of the website 

 

After an important level of data collection has been reached, PBG in collaboration with CENADEP will proceed to the official launch of the 

website www.gouvernacepourtous.cd .  This ceremony will be a good opportunity to introduce the site to officials and to potential contributors. 

This event is a step toward extending the site’s coverage to all the provinces.  

 

1.1.1-4.1 Additional support to the steering committees   

 

http://www.gouvernacepourtous.cd/
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Under the supervision of CENADEP, a steering committee meeting will be held every month at the national level.  At the provincial level, the 

committees will draft a meeting schedule following the particularities of the province.  Mechanisms linking the national and provincial committees 

will be explored in an effort to ensure the flow of information between the two levels.  

 

1.1.1.-4.2 Data collection  

 

Twelve data collectors work with the institutions at the national level.  In each province there will be three collectors, except in Katanga where six 

collectors will be active due to the large number of assembly members in the province. All the collectors will work under the supervision of the 

CENADEP website coordinator.  PBG will provide logistical assistance in the provinces.  

 

1.1.1.4-3 Updates  

 

The compilation of information will be done on a daily basis under the responsibility of the CENADEP Website Coordinator.  Some information 

will be reviewed by the steering committees for its appropriateness.  

 

It is important to note that the site, in collaboration with IR2, will publish documentation related to the calendars of parliamentary work, including 

the legislative session calendars. Where possible, information regarding votes, daily agendas and the calendar of public audiences in commission 

will be published, allowing CSOs to present their suggestions on the topics under examination. 

 

1.1.1-4.4 Analysis and work on legislation  

 

The site will provide the public with regular information on the development of the legislative process and strategic national or provincial politics, 

allowing for citizen reaction and contribution. The site will also enable civil society to provide analysis in the development of draft laws, policies 

under elaboration or other important documents.  PBG staff will foster this analysis by involving steering committee members and partner CSOs in 

the process.    

 

1.1.1-4.5 Training of collectors and information sharing 

 

Collectors will participate in an exchange program to share experiences on the process while initiating CSO members to the process.  
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Four collectors will be selected to make trips in the provinces.  

 

1.1.1-4.6. Workshop with parliamentary groups and the government ministries  

 

The democratic process includes the dissemination of parliamentary activities.  The best ways to allow parliamentarians to furnish information will 

be either via the collectors or by allowing them to upload information directly.  They can register as members and provide information to the 

webmaster for incorporation on the site.  This strategy will allow IR2 to follow parliamentarians who connect regularly to the site.  Mini workshops 

with parliamentarians on the use and value of the website are a way of interesting them to participate.  PBG plans on organizing two such 

workshops during Year 4.  This will be done both at the national and provincial levels. 

 

1.1.1-4.7 Promoting the website 

 

Since its inception the site has evolved at a good pace and has begun to meet civil society’s expectations and target audience.  This is evidenced by 

the growing number of visitors to the site.  It has become an important source of information for international organizations on Congo’s institutions.  

However the Congo is not among the top ten visitors to the site. It is therefore imperative to start a marketing campaign for the site at both the 

national and provincial levels.  

  

Marketing will revolve around a bulletin with the same name as the site, which will introduce some of the main subjects on the site.  This bulletin 

will create publicity for the site and provide some information to those who do not have access.  It will cover the major topics, such as 

parliamentary debates and the calendar for the next legislative session, and will be distributed in outlying areas including schools, universities, 

women’s associations, unions and religious institutions.  

 

One section of this year’s bulletin will be reserved for news coming from national and provincial parliaments. The bulletin will provide information 

usually communicated via community radio to further disseminate their programs as well as remind the population to visit the site for more 

information on the broadcast. Community radios will provide the added benefit of translating the material in the local language.   
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The legislative calendars will be transmitted via this bulletin, giving the population information on the topics being addressed by their elected 

assembly members. Summaries of debates, policy proposals, draft laws and edicts will also be shared, giving the population the information 

necessary to actively participate.    

 

The site will also be introduced at the opening session of the new Provincial Assemblies as was done with the National Assembly at their Journées 

Portes Ouvertes with participation from local authorities, civil society and the university community to introduce them to the services available on 

the site.   

 

Outputs: 

 A workshop to officially launch the website 

 Steering committees to meet regularly to ensure management transfer of website to civil society 

 20 data collectors working at the national and provincial levels to collect information 

 Regular updates to the site 

 Uploading of analytical reports and legal drafts to the site 

 A workshop to transfer knowledge on data collection in each province  

 At least 4 days of  journées portes ouvertes to introduce and promote the site 

 Production of 6 informational bulletins on the site 

 At least 12 radio programs per ETD transmitting information from the site to the population  

 Production of additional communication tools such as flyers and posters 

 At least 8 mini-workshops with parliamentary groups in each of the assemblies 

 

1.1.2 (4) Grassroots civic education on the constitution, decentralization and democratic reforms necessary to implement the constitution   

 

With democracy in DRC still in its infancy, civic education can play an important role in enhancing the population’s understanding of democratic 

principles.  
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The civic education program implemented by ECC used an innovative approach by bringing the population and decision makers together to interact 

in a positive manner in addressing important issues. This approach incorporated the idea of lobbying and in turn promoted more transparency and 

dialogue between the citizens and their government officials.  

 

In Year 4, PBG would like to expand this activity with the assistance of community animators (CAs).  It will consist of a series of awareness 

building sessions focused on citizens’ rights and responsibilities, decentralization and on local and municipal elections.  IR 3 will provide the link 

to the CTAD for the provision of information on decentralization at both the national and provincial levels.  

 

The CAs will also play a role in interesting civil society in sharing their experience from their advocacy campaigns with the population.  This 

initiative will help interested citizens learn more about the role of advocacy in the legislative process and in budget oversight.  

 

Another successful initiative was the use of comic strips in communicating important messages.  Given the low rates of literacy, comic strips make 

messages more accessible to members of the population who are learning to read.  A series of comics will be produced to assist the community 

organizers in transmitting messages on decentralization and the local electoral process.  

 

1.1.2 -  Involve community leaders and participatory theater for facilitation of specific topics (Tax culture, decentralization, transparency 

and gender) 

 

A monthly civic education campaign within each province will be required to bring the CAs together to promote a new culture and influence the 

behavior of citizens in the right direction with respect to governance. 

 

1.1.2.1 Provide grants to Civil Society Organizations to conduct civic education on these topics 

 

We will continue issuing grants to CSOs so that they may conduct civic education campaigns themselves, as was the case with ECC, and if 

possible, interject the help of CAs to enhance the impact of these campaigns. 

 

1.1.2.2 Support the production of comics 

 

The use of comics is not just a simple representation of images, but also serves as an important tool in transmitting the complex issues raised by 

civic education campaigns to the general population through the use of design rather than text.  
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- 4 productions, one for each main topic, would be a base for campaigns. 

 

1.1.2.3 Production of community radio broadcasts on the topics during the campaign 

 

Civic education campaigns are difficult to implement without the assistance of the media. Media are often the tools used by the initiators and 

developers of civic education programs. Most media outlets focus on music or religious programs which are a little more recurrent; civic education 

is rarely delivered. To narrow this gap in civic broadcasts, PBG can act as the bridge connecting community radios and civic education campaigns, 

relaying the information disseminated by CAs or CSOs. Well followed by urban-rural people, community radios will reach a large number of 

people and ensure broad sensitization. 

 

Outputs: 

 12 civic education campaigns in each province. 

 4 projects funded with the aim of conducting campaigns of Civic Education. 

 6 comics produced and distributed as part of sensitization and mobilization. 

 12 broadcasting programs relaying topics of Civic Education. 

1.1.3  Support to CSOs to engage in policy and public issue-related advocacy campaigns (programmatic and grant support) 

 

1.1.3-3. Grants program 

 

The grants program plays a vital role for PBG because it has achieved several complementary goals:  reaching several program indicators at once; 

measuring the level of understanding of CSOs on concepts  taught in trainings and applied during the grant implementation; initiating advocacy 

campaigns; promoting interaction between CSOs and the authorities; initiating several edicts; monitoring budget; conducting civic education 

campaigns; etc. 

The experience of the first proposals solicitation has proved generally successful and during the fourth year PBG will continue on the same path by 

providing at least 20 grants to CSOs. Given the low level of networking, PBG has encouraged some synergies in the implementation and hopes to 

fund at least two coalitions as part of the 20 proposals for funding. It will also help to revitalize the youth program and democracy through music 

by awarding grants to youth groups in order to compose songs to support advocacy messages developed by CSOs. 

 

Outputs: 
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 At least 16 organizations will receive a grant. 

 Grant Reports. 

 

1.1.3-4. Technical Assistance 

 

Since the beginning of PBG, a formal technical assistance package has been initiated through PBG’s Capacity Building Specialists in each 

province. They have held meetings with each concerned organization to implement specific plans. During the previous year, they focused more on 

supporting the implementation of grants. Civil Society Organizations and PBG partners are always encouraged to seek technical assistance on 

matters related to governance. PBG has initiated a reporting system that ensures regular contact between partner organizations and PBG. In 

particular, Capacity Building Specialists are required to submit periodic reports on technical assistance, and in these reports, they give updates on 

activities related to advocacy, advice provided to partners during the advocacy campaigns and all training programs conducted. 

 

 1.1.3-4.1. Follow coaching training post 

 

Since the beginning of PBG, this technical assistance aimed at ensuring that CSOs mastered the material taught during formal training sessions. 

The CBSs will ensure a high level of understanding and that CSOs do not experience many difficulties in the implementation of lessons learned. To 

accomplish this goal, CBSs will travel to different ETDs to organize follow up sessions with partners. 

 

1.1.3-4.2. Monitoring and Coaching grants 

 

As with the first campaign, CBSs will continue their coaching work before and after the activities of the funded projects. 

 

Outputs: 

 A higher level of ownership of concepts learned 

 Quality implementation of activities by CSOs. 

 Reports on Technical Support  

 

1.1.3-5.1. Cercles des femmes program  
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Before PBG, no platform was available in the provinces for Congolese women to demonstrate their abilities and express themselves on current 

issues, outlets which would help change the perception of women within Congolese community. Considering that the low participation of women 

in decision-making positions is related to Congolese socio-cultural realities relegating women to the second place, PBG has established an 

expression platform for women to demonstrate their knowledge on issues affecting society in order to advance woman's status in the minds of the 

Congolese. Through radio and television broadcasts of “A nous la parole”, women-led discussions on political, economic, legal, social and cultural 

life promote women leadership. They develop an in depth analysis on the current topic in order to elucidate their intellectual capacities to assume 

important responsibilities in public or private institutions. 

 

These broadcasting programs were supported by SFCG in collaboration with partner community radios. With the termination of SFCG’s contract, 

PBG is considering other international partners, including Internews, to ensure continuity of broadcasts and hopes to achieve at least the same 

success. 

 

PBG is encouraged by the results thus far. As an example, a survey conducted by SFCG using a 42 person sample revealed that 97% of the total 

sample surveyed, or 41 people, listened to the broadcasts of “Circles des femmes.” In addition, 57% of this sample found the broadcast “good” and 

9.52% found it “excellent”. This survey demonstrates an important interest on the part of the public, and while difficult to draw specific 

conclusions, it does suggest that the radio programs could have an impact on the perception of women in these communities. Further demonstrating 

the success of these programs, an organization not funded by PBG and using their own resources modeled their broadcasting programs in Kasongo 

off of the comments generated by the programs “A nous la parole” in Kindu.  

To continue operations during Year 4, PBG will first rely on in-house expertise, reinforced by SFCG’s trainings, while building relationships with 

other strategic partners such as Internews and existing women platforms in each province. 

 

1.1.3-5.1.1. An evaluation and planning workshop of “Cercles des femmes” broadcasting programs 

 

As usual, at the beginning of the year, women leaders will meet to identify key sectors and related topics that will be developed throughout the 

year. The development will be based on assessments made at the end of Year 3 and lessons learned. 

 

1.1.3-5.1.2. Training on gender and leadership 

 

Women have shown a wide range of capacities in various areas related to PBG, but evaluations have identified some shortcomings in the very 

understanding of the concepts of gender and leadership. If this is true for women leaders, unfortunately this is also true for the majority of the 
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public. It is not uncommon to hear on the street corner or in workshops people talking about female gender, or link gender to parity, confusing the 

leader with leadership, etc. This confusion justifies the organization of training workshops on gender and equity in leadership positions for women 

to address misconceptions and better prepare women in their struggle to improve their standing. 

 

Additionally, PBG will encourage women to broadcast at least one topic on leadership and gender after their training, allowing the general public to 

better understand and participate in the greater debate on these issues. 

 

This capacity building could be easily achieved in collaboration with IR3, which plans to continue its support for the Women Leaders Roundtable. 

Beyond this assistance and/or collaboration, it would be useful for women in public institutions to discuss decentralization and how the perspective 

and contribution of women will help successfully carry out the process. 

 

1.1.3-5.1.3. Identification and collaboration with community radios 

 

Following the end of the SFCG contract, it is imperative that PBG identifies not only other partners but also community radios with which it would 

like to continue the broadcasting of programs. Specifically, PBG’s provincial offices will identify radios that meet the highest broadcast standards, 

and then create collaborative relationships with them. 

 

1.1.3-5.1.4. Coaching stakeholders 

 

Essential in the field of media, stakeholders should be coached in order to ensure that they have mastered the topic to be discussed, that they have 

the necessary level (intellectual, professional or social) to impact the debate and that they remain focused and detailed on the topic at hand. With 

the experience gained from SFCG, the CBSs will conduct these coaching sessions before the organization of each radio program. 

 

1.1.3-5.1.5. “A nous la parole” programs 

 

The broadcasts will continue every month. However, during the evaluation and planning workshops, the possibility of increasing the frequency will 

be discussed and examined. In addition, efforts will be made to ensure that broadcasts have a fixed program to get the largest number of faithful 

listeners, and therefore, the audience and the desired influence on the conception of the role and capacities of women.  

 

1.1.3-5.1.6. Focus groups and Evaluation of the program “Cercle des femmes”  
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The major concern of PBG is assessing the extent to which the programs “Cercles des femmes” contribute to improving the image of women in the 

community. In sensitive areas such as Maniema where the role of the woman is dedicated to domestic work, making regular assessments is 

essential to developing implementation strategies. 

 

PBG intends to organize focus groups after each broadcast to collect feedback from the public. In addition to the focus groups, PBG will perform at 

maximum, one survey each semester and at minimum, one survey at the end of the year. 

 

Outputs under 1.1.3-5.1: 

 Improving the image of women and more participation in decision-making bodies 

 1 evaluation and planning workshop 

 1 training workshop on gender and leadership. 

 Signing contracts with at least four community radio stations. 

 At least 12 coaching sessions in each province 

 At least 12 programs “A nous la parole” broadcasted in each province. 

 At least 48 focus groups in each province after the broadcasts. 

 One survey on the impact of the programs “A nous la parole” 

 

1.1.3-5.2 Music and democracy 

 

During Year 2, the ‘Music and democracy’ program with youth brought new energy and new perspective. Under the initiative of PBG, the program 

showed that it was possible to create a link between the social activists and politicians on the one hand and the young musicians and rappers on the 

other hand on issues of general interest. During the workshops organized in South Kivu and Bandundu, participants defined a clear vision and 

specific actions that had to be realized in order to achieve this goal. 

 

The program also demonstrated that art, particularly music, can play a key role in awakening the consciousness of populations, increasing civic 

engagement and active participation of youth in governance in the DRC. 

 

The work done by Nomadic Wax will allow for continued “Music and democracy” activities by establishing a new implementation strategy. The 

new strategy will first consist of a grant awarded to young musicians to broadcast messages produced by CSOs in their advocacy campaigns. Close 
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collaboration between youth and CSOs will be essential to achieve this end. Relations from the latter will contribute to the emergence of 

participation in governance and democratic principles. 

 

Secondly, the strategy will also incorporate training youth on advocacy techniques and on the importance of freedom of expression, values, 

transparency and participation. Doing so will allow the young musicians to select their musical styles based on their target audiences, and will 

better equip them to produce songs that focus on commitment rather than insults and defamation. 

 

Thirdly, youth can introduce different activities through mini-concerts during DPAs, workshops, etc…, not only to ensure strong mobilization but 

also frame the discussions. 

 

Finally, PBG will work with the youth group to popularize the songs produced in the province and in other provinces, seeking the cooperation of 

free channels like Radio Okapi, etc. 

 

Outputs: 

 At least 4 songs relaying advocacy messages in each province. 

 One mini workshop on advocacy techniques 

 1 group of young people subsidized in each province for the production of songs supporting advocacy campaigns. 

 At least 6 mini-concerts during DPAs. 

 At least one broadcast per month for each song on community radio channels 

 

1.1.3-5.3. Youth 

 

In the DRC, everyone speaks about youth, but little action is taken in support of this portion of the population. However, young people are trying to 

organize themselves; several youth platforms exist, but most of them are currently idle. To help youth, PBG will identify those active platforms that 

have a well developed action plan and will support youth in integrating into the governance related topics of these plans. 

 

Outputs: A series of activities relating to governance supported. 

 

1.1.3-5.4. Anti-corruption activities 
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Anti-corruption activities were launched by PBG during Year 2 in collaboration with OLCAC in Kikwit. During Year 3, OLCAC implemented one 

program in Bandundu and PBG will use internal expertise to pursue activities in other provinces. 

 

Overall, this activity helped to contribute to the improvement of governance and participatory citizenship by bringing together all stakeholders to 

discuss the consequences of corruption as a bottleneck for sustainable socio-economic development and initiate strategies to reduce this practice. 

The activity encouraging stakeholders to behave in a transparent and non-corrupt manner in the management of public affairs and in the provision 

of basic social services to the population, as well as supported the formation of anti-corruption committees "CLACs" for the monitoring and 

reporting of corruption cases. These committees’ purpose is to advocate to the authorities that drastic measures must be taken to reduce the corrupt 

practices that plague the economic life of the nation. 

 

Through Dialogues for Action, known under the expression of Tribunes of popular expressions, PBG facilitated discussions on corruption before 

the participants made the corruption maps in the province. With a general vision of corruption, it was easier to develop an action plan that the 

elected Committee, at the end of DPA, will be required to perform. 

 

The formed CLACs benefited from the first phase of capacity building on techniques on corruption data collection in a world where rumor is the 

rule and evidence is the exception. With consistent documents the CLACs could then provide assistance and quality information to complainants. It 

is a common saying that with lack of quality information, no criminal investigation can be constituted. With capacity building in this area, PBG 

intends to provide the trigger for CLACs to finally begin the process of denunciation. 

 

1.1.3-5.4.1 Continuing dialogue on Social Transparency in ETDs and training in data collection on corruption 

 

Initiatives to fight against corruption should, in principle, continue in South Kivu and Maniema but the security situation has not been favorable. 

This is why PBG is willing to resume these activities in the said provinces with emphasis on the existing structures that were created by CSOs in 

the implementation of grants, particularly in Maniema. 

 

1.1.3-5.4.2 Capacity building workshop for members of CLACs 

 

 An essential component when forming strategies on fighting against corruption is the ability to learn from experience. The CLACs will have the 

information they need and should have the necessary expertise to analyze and make recommendations to both administrative institutions and 

legislative and public bodies, if required. 
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Training on management of such a structure is necessary to allow members to cope. It will also be an opportunity for validation by all stakeholders 

of the CLACs’ Action Plans developed during DPAs.  

 

1.1.3-5.4.3. Training of women leaders on anti-corruption activities 

 

Corruption only brings misery, and consequently, hinders human development. The United Nations Convention for the Fight against Corruption 

gives great importance to the role to be played by women in reducing this practice; “the cry of a woman alerts the whole village.” It is therefore 

essential to capitalize on this fact by first building the capacity of “women leaders” (who are already stakeholders with PBG) on the concept of 

“Corruption”. They will then this training to promulgate the negative impact of corruption in their families, in schools, churches, workplaces, 

associations, etc ... They may also, under the Association of Women Leaders, advocate for social and legislative changes for the betterment of the 

people. The activity will be executed in collaboration with IR3 and will also involve women leaders within the “Cercles des femmes” arena. 

 

1.1.3-5.4.4. Organization of DPAs with topics oriented towards anti-corruption 

 

Here, rather than only holding DPAs on corruption-related topics, PBG will also ensure that all DPAs organized under grants consider aspects of 

anti-corruption in their presentations and discussions. 

In addition to DPAs, CRDs could also organize conferences and debates on complaints that are made by journalists about corruption for civil 

society to develop strategies to report those complaints and advocate for further transparency on the issue. 

 

1.1.3-5.4.5. Opening of grants to CLACs  

 

The grants program will expand to supporting the CLACs, with the goal of helping them to implement at least a portion of their Action Plans.  

 

Outputs under 1.1.3-5.4: 

 DPAs in South Kivu and Maniema organized 

 1 workshop for CLACs capacity building in each province. 

 One training workshop for women leaders on anti-corruption activities in each province. 

 At least 12 DPAs deal with aspects of fight against corruption 

 At least 1 initiative of fight against corruption initiated by CSOs. 

 1 grant awarded to CLACs in each province. 
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 1.1.3-5.5. CRDs 

 

CRDs will continue to host the daily training and information activities, with a focus on democracy and governance, by providing their services, 

resources and facilities to the community. During the fourth year every effort will be made to ensure the transfer of CRDs to a partner who is able 

to manage the services provided by the centers following the closure of PBG. 

Generally, CRDs will continue to function while the transfer process is underway. 

 

1.1.3-5.5.1. Conferences and movie-debates/discussion days and open days 

 

CRDs will host conferences or thematic films and stories to stimulate debate on topics of general interest. In addition, as part of the promotion of 

the website, open days will be held with the participation of all stakeholders. 

 

1.1.3-5.5.2. ICT training for partners 

 

Several actors of Civil Society, deputies and ETD officials have received training in computer usage, and some for the very first time. The CRD 

will continue to cover the training of partners in computer science. 

 

1.1.3-5.5.3. Online research and libraries 

 

Since the official launch of CRDs to date, they have registered 4882 users. This is a significant figure, and therefore, the consultations at the CRD 

will continue. PBG is also considering mechanisms to ensure monitoring of aspects related to governance and democracy within the CRDs. 

 

1.1.3-5.5.4. Transferring CRDs to partners 

 

1.1.3-5.5.4.1. Call for expressions of interest 

 

As stated in the introductory section, the aspects of governance will be closely monitored. The first step to ensure sustainability will be the call for 

expressions of interest. Some well-known organizations that meet the criteria set will be encouraged to apply for the transfer. The publication of 

expressions of interest will officially open the path for the transfer process. 
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1.1.3-5.5.4.2. Launch of tenders 

 

The preparation of the request for proposals (RFP), the launch of call for proposal and the opening of tenders will constitute the necessary actions 

of this second step. 

 

1.1.3-5.5.4.3. Choice of partners 

 

After reviewing the various responses, PBG will make the choice of partners by tender in each province. The selected partner will be asked to 

confirm its interest. Then will come the signing of contracts and the planning of the transfer process. 

 

1.1.3-5.5.4.4. Experience sharing and transfer process 

 

The partner officially selected will benefit from a period of training based on PBG’s experiences and lessons learned managing the CRDs to date. 

This period will be followed by an evaluation. 

 

1.1.3-5.5.4.5. Transfer of assets 

 

After the assessment and assurance of the partner’s capacities, the CRD equipment will be officially transferred to its new owner. 

 

1.1.3-5.5.4.6. Monitoring and support 

 

A probationary period of co-management will be essential in providing the new owner with full ownership of the CRD management. 

 

Outputs: 

 Online and hardware consultations, open days, etc.. 

 Computer training. 

 Beginning of the transfer process of CRDs to relevant organizations likely to take over the PBG program. 

 

1.1.7 Networking and study tours (Optional) 
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Following the budgetary and technical constraints, virtual exchanges with Nigeria on networking and sharing of experiences were not possible. 

Nigerian CSOs are having difficulties finding a space that would allow them to get in contact with CSOs in the DRC. 

It will therefore be a matter of determining internal alliances with partners whose unprecedented commitment and similarity of missions serve as a 

lever for the realization of trade between provinces. To do this, PBG will focus on exchanges between provinces and domestic trade. 

 

The implementation of these visits will be done first through the sharing of information and knowledge acquired through restitution workshops, 

which will be organized in the provinces of origin in the CRDs. During these workshops, members who have travelled will choose the skills and 

information to capitalize on and will define applicability strategies adapted to their context. These strategies will be achieved through practical 

activities that will improve the management of their organizations as well as collaboration among CSOs, and the relationships they will establish 

with actors from other provinces or ETDs around governance. 

 

1.1. 7-2.1. Exchange visits between different provinces 

 

After three years of program implementation, some CSOs have made a name for themselves in the budget monitoring process and have extensive 

experience in advocacy. For sure, the realities in details differ from one province to another, but general concepts the same. To facilitate 

communication and networking, champion CSOs will share their experience with other provinces on advocacy activities they have implemented. 

They will seize the opportunity to define with their peer CSOs communication strategies to ensure permanent exchange between organizations 

based in different provinces. 

 

1.1.7-2.2. Exchange of experiences between ETDs within the province 

 

If exchanges between provinces are important, domestic exchanges between CSOs based in the three ETDs of the same province also meet tangible 

needs of governance. Given that the majority of grants have initiated edicts to be adopted at their provincial assembly, and that overall expectations 

and actors are almost the same, domestic visits will facilitate consistency in the advocacy strategies. This consistency would enhance across-the-

board cooperation, and the unified pressure on the authorities and the elected officials. This would also be an opportunity for CSOs to discuss on 

the decentralization process. 

  

1.1.7-3/1.1.1.-1. Capacity building in networking 
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This activity will be conducted under activity 1.1.1-1. The series of trainings with the objective of improving the internal governance of CSOs will 

also consider aspects related to networking. In fact, a current constraint faced by this partnership is the insufficient means to promote exchanges 

and support. Networking would allow for cost sharing and the establishment of communication opportunities. 

Expected results in section 1.1.7: 

 At least 1 CSO moves in at least two provinces 

 At least one CSO moves in two ETDs in each province. 

 1 training workshop in networking. 

 

1.2 MECHANISMS FOR IMPROVED DIALOGUE 
 

1.2.1 Dialogue Forums: Ongoing roundtable discussions among elected officials, CSOs and other stakeholders on issues from the Assembly 

or of public interest 

 

1.2.1-2/1.2.2-1. Implement at least 12 DPA at ETDs 

 

CSO’s ownership of the DPA organization process is expanding. The need for dialogue is even evident at the governmental level, with authorities 

asking PBG to organize DPAs.  

DPAs have not only identified areas where advocacy is needed, but they also have allowed for interaction among the authorities, elected officials, 

CSOs and the population. Despite the closure of project grants, PBG continues to receive reports on the organization of DPAs by CSOs, which is 

already a solid foundation for the future. DPAs at ETDs will be based on the grant program and will be organized by CSOs. 

 

1.2.1-3. Establishment of mechanisms for monitoring recommendations 

 

One of the bottlenecks to the further success of DPAs is the lack of follow-up on the recommendations formulated during these dialogues. PBG 

intends to support the monitoring committees in pursuing the DPAs’ recommendations so that they have an impact on the behavior of leaders and 

elected officials. 

 

1.2.2 Constituent outreach activity: Deputies and Senators travel to their constituencies to explain their roles and events at the Assembly or 

Senate level 
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 1.2.2-1/1.2.1-1 At least 12 DPA Forums at ETDs level 

 

The strategy developed under section 1.2.1-2 shall apply to this section. 

 

1.2.2-2. At least 4 DPAs at the provincial level 

 

On this point, CSOs will be encouraged to work directly with deputies and government officials at provincial and local level to organize DPAs. At 

least one DPA will be organized in each target ETD when lawmakers are in recess. 

 

1.2.2-3. Designate locations and dates for visits of legislators/provincial governments 

 

In addition to providing assistance to Civil Society partners to encourage legislators to carry out their duties, PBG will also support the organization 

of an activity designed for citizen awareness building in collaboration with deputies. PBG is aware of the risk of the diversion of such activities by 

the deputies in electoral campaigns and will take necessary precautions to limit the occurrence of this risk. 

 

1.2.2-4/1.2.2-3 At least 5 supervision site visits 

 

This activity is carried out in collaboration with IR2 according to the strategy developed in the section below. 

 

1.2.3 - A web-based platform (Called a “list serve” in the Task Order) to link the provincial parliamentary staff and deputies to each other 

and to disseminate copies of laws 

 

The website will disseminate information on parliamentary activities and the activities of Civil Society on the legislative process and edicts initiated 

as part of advocacy. 

 

1.2.3-1/1.1.1-3 & 4. Collect information of interest to members, staff and the public on the assembly in order to post them to the website 

 

This activity is already underway with the help of collectors. The website contains information which has been provided by the members 

themselves. It will continue under activity 1.1.1-3 & 4. 
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1.2.5-1 Budget Training  

 

1.2.5-1/1.1.1.-1.3. Training Courses for Civil Society Organizations on the process and analysis of the budget of each province 

 

Budget analysis presumes the mastery of the budget process and concepts of sound public finances. CSOs seem to still lack a complete 

understanding of these areas. A refresher training is provided in activity 1.1.1.-1.3. 

 

Outputs: 

 At least 12 DPAs at ETDs level 

 At least 4 DPAs at the provincial level 

 At least 5 site supervision visits  

 A website is operational 

 Interactions between citizens, elected officials and authorities 

 

1.3 IMPROVED CAPACITY FOR ADVOCACY AND OVERSIGHT 
 

1.3.1 Institutional, managerial and stakeholder assessment of pilot provincial governments in such areas as health, agriculture, education 

and water. 

 

This activity will be carried out in collaboration with IR3. It will be combined with activity 3.2.1. 

 

1.3.2/1.1.3. Small grants to local CSOs for budget monitoring 

 

The grant support is provided under activity 1.1.3.  

 

1.3.3/3.2.1 Community gatherings to prioritize needs of the community 

 

During DPAs, communities can prioritize their needs. The same activity is combined with IR3 activities on the development of action plans under 

the heading 3.2.1. 
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1.3.4 / 1.1.3-3 / 1.1.3-4/1.2.2-4/1.2.2-3 Community preparation for face-to-face meeting (s) with elected leaders and senators, facilitated by NGO 

leaders 

 

This activity will be conducted under the DPAs where provincial and national elected officials will intervene together during civic education or 

technical assistance campaigns. It is linked to activities 1.1.3-3, 1.1.3-4, 1.2.2-4 and 1.2.2-3. 

 

1.3.6-2. Media training and media campaigns for CSOs 

 

Debriefing Session with partner CSOs 

Like every year, the session with CSOs will focus on programmatic evaluation and will present the major activities of Year 4 to CSOs. The 

peculiarity of Year 4 sessions will be focusing more on ownership and sustainability of PBG. 

 

Outputs under 1.3.6: 

 Grants to CSOs 

 Action Plans  

 DPAs 

 Evaluation and planning workshop with CSOs. 
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IR 1 - CITIZEN DEMAND ACCOUNTABILITY   

   Ind 1.1  Number of people who have completed United States Government (USG) assisted civic education programs 

  

  Ind 1.2 Number of local mechanisms supported with USG assistance for citizens to engage their local government   

  Ind 1.3 Number of CSO advocacy campaigns supported by USG   

  Ind 1.4 Number of citizens attending public audiences    

  Ind 1.5 Number of USG-supported civic education activities with media participation and/or coverage.    

  Ind 1.6 Increase in the average score of core PBG-supported NGOs on the Advocacy Capacity Assessment Tool    

  Ind 1.7 Number of CSO receiving USG assistance on how to review and comment on budgets    

  
Ind 1.8 

Percent of people surveyed in select provinces who believe they have opportunities to have their voices heard by national, provincial and local 
government   

                

ACTIVITIES & SUB-ACTIVITIES Start Date Due Date  STATUS & COMMENTS 

IN
D

IC
A

TO
R

S 

1.1 - BETTER ACCESS TO INFORMATION 

1.1.1 R- CSO capacity-building for dialogue, access to information, advocacy and policy process 

1.1.1 - 1 All 4 
Prov 

R SA 1: One workshop per province (4) on organizational 
development with a focus on accessing, organizing and 
disseminating /communicating information.  Training will include 
elements on communication strategies and effective means of 
message development and dissemination (Act 1.3.6) - BAN 

5-Jan-10 28-Feb-10 Completed on schedule.  This should 
happen at the end of every year (or at the 
beginning of the following year.  But for 
year 3 we propose a 5 day workshop 
where we give feedback, we are given 
feedback, we explain why we are changing 
the grant program and we conduct training 
on networking, advocacy and budgets. And 
we also set up the national network 
formation. 

1
.1

; 1
.5

; 
1

.6
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1.1.1 - 1 All 4 
Prov

  

R    
L 

SA 1: One workshop per province on organizational 
development with a focus on strategic planning and creation of 
a database.  

1-Oct-12 30-Sep-13  Evaluations found that CSOs need to 
improve their internal capacities.  To 
address this, a seires of training programs 
in organizational development will be held 
for the CSOs.  

1
.1

; 1
.5

; 
1

.6
 

1.1.1 - 1 R     
H 

SA 2: Legal drafting training  1-Feb-13 30-May-13 CSOs have greatly increased their skills in 
advocacy campaign development but could 
benefit in better understanding the 
legislative process starting with drafting, 
analyzing and critiquing legislation.   

1
.1

; 1
.5

; 
1

.6
 

1.1.1 - 1 R  
H 

SA 3: Training on the budget process  1-Nov-12 30-Mar-13 CSOs should better understand the budget 
process at parliamentary and local 
government levels in order to better 
participate in budget development and 
execution.     1

.1
; 1

.5
; 

1
.6

 

1.1.1 - 2 All 4 
Prov 

R SA 2: One follow up workshop to review the progress towards 
objectives related to capacity-building 

15-Mar-10 10-Jul-10 Completed on schedule. Combined with 
1.3.6-2 CSO evaluation and planning  

1.1.1 - 3 Kin R 
L 

SA 3: Formal Launch of national good governance information 
network (website) 

1-Aug-13 30-Sep-13 Site is operational and is being managed 
and updated by CENADEP. The official 
launch of the website is planned for the 
end of Year 4. 
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1.1.1 - 4 All 4 
Prov 

R 
H 

Information collection, database compilation and website 
establishment and information dissemination through Internet, 
newsletter and radio 

1-Oct-10 30-Sep-13 A trained youth group of data-collectors of 
legislative info, i.e. legislative calendar, 
where bills are, happenings at group 
thematic level, government policy.  A 
network of deputy reporters who look for 
positive actions by deputies. Then bulletins 
summarizing website content disseminated 
by radio through Internews and by hard 
copy distribution through NGO partners’ 
existing newsletters.  

 

All 4 
Prov 

+ 
KIN 

 R  
H 

SA 1: Website steering committees  1-Oct-12 30-Sep-13 Ensuring data collection and transfer of 
site to civil society.  1

.2
 

R   
H 

SA 2: Data collection, analysis and web site organization  1-Oct-12 30-Sep-13  Database organization, maintenance and 
sustainability.  In collaboration with IR2 et 
IR 3 (2.1.4 -3 et 3.1.7 - 7)      

1
.2

 

R   
H 

SA 3: Site updates  1-Oct-12 30-Sep-13 In collaboration with IR 2 and IR 3  
(2.1.2 - 3 et 3.1.2 - 4). 1

.2
 

KIN R   
H       

SA 4: Uploading of legal texts and draft legislation 1-Oct-12 30-Sep-13 Establishment of a section where 
legislation can be discussed and analyzed 
on the site.  

1
.2

 

All 4 
Prov

+ 
KIN 

R   
H 

SA 5: Data collectors are trained and share their experience with 
each other and CSOs  

1-Oct-12 30-Sep-13 A transfer of skills from the data collectors 
to civil society ( legislative calendar, 
procedures on legislative development, 
events in thematic groups, draft legislation, 
advocacy campaigns).  

1
.2

 

R    
H 

                                                                                                                                                                                                                                                                                                                                              
SA 6: Awareness building on the existence and purpose of the 
website.  Bulletins and community radio 

1-Oct-12 30-Sep-13 Collaboration with INTERNEWS will be 
beneficial in this activity.        1

.2
 

1.1.1 - 5 Kin R SA5: Call for proposals issued and Grants Management Training 1-Oct-10 31-Dec-11 Fourteen grants were awarded and are in 
full implementation process. Increased 
participation in advocacy network on 
national and provincial levels. Promote the 
linkage between national level advocacy 
champions their provincial counterparts.  
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1.1.1 - 6 All 4 
Prov 

R 
L 

M 

SA 6: Long-Term Planning TA 1-Feb-11 30-Nov-12 Follow-up meetings to review progress 
which will require regular reports from 
trainers using Assistance technique 
reporting forms.  Use CRDs to transfer skills 
in seeking funds from other sources and 
reinforcing concepts of advocacy 
(especially budget advocacy) and 
networking. An annual debriefing meeting 
is to be held with CSO’s to evaluate grant 
funded advocacy actions. See 1.3.6-2.  

 

1.1.2 R 
Grassroots civic education campaigns concerning the constitution, decentralization and democratic reforms necessary to implement the 
constitution 

 

1.1.2 - 1 All 4 
Prov 

R SA 1: One participatory theater performance, music and/or 
comic book how-to-action guide produced per province on 
citizen rights to engage public official 

1-Feb-10 30-Apr-10 Completed on schedule. 

1
.1

; 1
.2

; 

1
.5

 

1.1.2 - 1 All 4 
Prov 

R     
L 

 Work with community organizers through participatory theater 
to introduce themes such as fiscal culture, decentralization, 
transparency, gender issues and legislative processes to the 
population.    

1-Oct-12 15-Aug-13 In collaboration with IR 2 (2.4.4 -1)  

1
.1

; 1
.2

; 
1

.5
 

1.1.2 - 2 All 4 
Prov 

R SA 2: Develop radio shows and theater presentation that can be 
duplicated and used in the PBG resource centers 

1-Feb-10 30-Apr-10 Completed on schedule. 

1
.1

; 

1
.2

; 1
.5

 

1.1.2 - 2 All 4 
Prov. 

R     
L 

Provide grants to CSOs for civic education campaigns.    30-Sep-10  

  

1.1.2 - 3 All 4 
Prov 

R SA 3: AC (Animateur Communautaire) work with key community 
leaders to advance civic education work  

1-Apr-10 30-Sep-10 Completed on schedule.  
Pursued under 1.1.2 – 4 & 5. 

1
.1

; 1
.2

 

1.1.2 - 3 All 4 
Prov. 

0     
L 

Production of comic strips on good governance for use in civic 
education and advocacy campaigns.  

15-Jan-13 30-Sep-13 Distribution of comics via CSO work 

1
.1

; 1
.2

 

1.1.2- 4 All 4 
Prov. 

R     
L 

 Civic Education on legislation and transparency.  15-Jan-12 30-Sep-12  Completed in 2 provinces Bandundu and 
Katanga by ECC. 1

.1
.2

- 
4
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1.1.2 - 4 All 4 
Prov. 

R     
L 

 Community radio programming on fiscal culture, 
decentralization, transparency gender and legislative process.  

1-Oct-12 15-Aug-13  

 

1.1.2 - 5 All 4 
Prov. 

R     
L 

 Civic education on the role of the legislature.   15-Jan-12 30-Sep-12  Completed in 2 provinces Bandundu and 
Katanga by ECC. 

1
.1

; 1
.2

 

1.1.3 R Support to CSOs to engage in policy and public issue-related advocacy campaigns  

1.1.3 - 1 All 4 
Prov 

R SA 1: Development and launch of at least five (5) advocacy 
campaigns, at least one per province. 

31-May-10 30-Sep-10 This should be modified to reflect the 
change to 3 national campaigns per year 
involving provincial partners where roles, 
responsibilities and activities will be clearly 
defined and provincial partners can learn 
advocacy through following the lead of 
more experienced national-based partners 

1
.3

; 

1.1.3 - 2 All 4 
Prov 

R SA 2: At least one advocacy training sessions per province  15-Apr-10 31-May-10 Completed on schedule. 

In
d

 1
.1

 

1.1.3 - 3 All 4 
Prov 

R  
H 

 Grant program 1-Oct-12 30-Apr-13 A minimum of 16 grants will be awarded 
during year 4 predominantly for support of 
advocacy efforts in collaboration with IRs 2 
and 3  

1
.3

 

1.1.3 - 4 All 4 
Prov 

  
  

R 
H 

 
 

SA 1: Technical Assistance  1-Oct-12 30-Sep-13 In collaboration with IR 3 (3.2.7 - 4) 

1
.3

 

1.1.3 - 4  SA 1.1: Coaching training 1-Oct-12 30-Sep-13 Post grant follow-up training on managing 
advocacy activities 1

.3
 

1.1.3 - 4  SA 1.2: Coaching on grants                                       1-Oct-12 30-Sep-13 Establishment of mechanisms for tracking 
advocacy actions at legislative levels. 1

.3
 

1.1.3 - 5 All 4 
Prov 

  

R 
H 

SA 1: Women’s Circle programs  1-Oct-12 30-Sep-13 Research potential collaborative activities 
with INTERNEWS 

1
.3

-1
.2

 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FOUR – FY 2013  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

DAI-PBG ANNUAL WORKPLAN – FY 2013 - Page 35 / 98 

 

1.1.3 - 5   
  
  
  
  

R   
H 

SA.1.1: Workshop on evaluation and planning of media 
programming.     

1-Oct-12 31-Dec-12 Completed on time. 

  

1.1.3 - 5 O 
M 

SA 1.2:  Training on gender and leadership  1-Jan-13 30-Apr-13 In collaboration with IR 3 (3.5.3- 7). 
Completed on time.   

1.1.3 - 5 R  
H 

SA 1.3: Identification and collaboration with community radios.     1-Oct-12 30-Sep-13 Work with INTERNEWS and their partner 
radios.    

1.1.3 - 5 R   
H     

SA 1. 4: Coaching of radio partners 1-Oct-12 30-Sep-13 CBS and INTERNEWS staff will work 
together in developing assistance package 
to radios. 

  

1.1.3  R  
H 

SA 1.5: Program  « à nous la parole » 1-Oct-12 30-Sep-13 At least once per month a program will be 
broadcast on a variety of gender related 
subjects.  

  

1.1.3  O  
M  

 SA 1.6: Focus groups and surveys to measure the impact of “A 
nous la parole” programming.    

1-Jun-13 30-Sep-13 Several focus groups and one survey at the 
end of the year.    

1.1.3 -5 All 4 
Prov 

R   
M 

SA 2:  Music and democracy program  1-Nov-12 30-Jul-13  Build on the Nomadic Wax experience to 
help CSOs communicate advocacy messages 
to decision makers.   

1
.5

 

1.1.3 -5 All 4 
Prov 

O   
L 

 SA 3: Youth   1-Nov-12 30-Sep-13 Identify one dynamic youth group who can 
work with IR1 to explore youth engagement 
in promoting good governance.  

1
.5

 

1.1.3 - 5 
  
  
  
  
  

All 4 
Prov 

R  SA 4 : Anti-corruption activities.                              1-Oct-12 30-Sep-13 Anti corruption commissions established in 
the provinces (with IR 3: 3.5.3-7), and 
members trained (with IR2: 2.4.2 -1).                                                     1

.2
 ; 

1
.5

 

R   
H 

SA 4.1: Social dialoque for transparency in the ETDs and database 
development on corruption information.   

1-Oct-12 31-Dec-12 Established in Katanga and Bandundu. To be 
implemented in Maniema and Sud Kivu. 

1
.2

 ; 
1

.5
 

R  
H 

SA 4.2: Workshop on capacity building for members of Provincial 
anti-corruption committees.  

1-Jan-13 31-Mar-13 A training to be conducted in an on the job 
training format while conducting their ant-
corruption mandate.  1

.2
 ; 

1
.5

 

R    
L 

SA 4.3: Training of women leaders in anti-corruption activities.   1-Jan-13 31-Mar-13 Mastering basic skills and participating in 
local anti-corruption activities.  

1
.2

 ; 
1

.5
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R   
L 

SA 4.4: DPA with themes focused on anti-corruption  1-Apr-13 1-Jul-13 IR 1 will oversee the DPA to ensure that 
anti-corruption is amply covered in the 
events.  1

.2
 ; 

1
.5

 

R   
M 

SA 4.5: Open the grants process to anti-corruption committees.  1-Nov-12 30-Sep-13 Small grants to launch the anti-corruption 
committees.  

1
.2

 ; 
1

.5
 

1.1.3 -5 
  
  
  
  
  
  
  
  
  
  

All 4 
Prov 

  
  
  
  
  
  
  
  
  
  

R    
H 

 SA 5: CRDs  1-Oct-12 30-Sep-13 Information technology, movie debate 
conferences, DPAs, software training.  

1
.2

; 1
.4

; 

1
.5

 

R    
H 

SA 5.1: Conferences on good governance topics, movie debates, 
open house events.  1-Oct-12 30-Sep-13 

 

  

R    
H 

SA 5.2: Information Technology training for PBG partners 

1-Oct-12 30-Sep-13 

IT training for assembly members, local 
authorities and CSO members    

 R 
H 

SA 5.3: Online Research 1-Oct-12 30-Sep-13 Training in research techniques linked to 
major good governance topics – 
decentralization, legislative processes and 
advocacy 

  

R    
H 

SA 5.4: Process of transferring the CRDs to local partners 1-Oct-12 30-Sep-13 Competitive process in selecting the 
recipient of CRD equipment and 
management program 1

.2
; 1

.4
; 

1
.5

 

R    
H 

SA 5.4.1: Launch of Expression of Interest 1-Oct-12 30-Nov-12 Establishment of terms of reference. 
Publication of EOI. Provincial staff informs 
qualified local partners of the terms.  

  

R    
H 

SA 5.4.2: Publication of request for proposals 1-Dec-12 30-Jan-13 Proposals are reviewed and analyzed by 
provincial and national staff   

R    
H 

SA 5.4.3: Partner selection 1-Feb-13 1-Mar-13 After analysis and potential partner 
interviews and site visits a choice is made.   

R    
H 

SA 5.4.4: Sharing of experiences in managing the CRDs  1-Mar-13 30-Apr-13 Work plan development, report on transfer 
of skills/co-management period and 
evaluation  

  

R    
H 

SA 5.4.5: Final Equipment transfer  1-May-13 15-May-13 Contract signature and final official transfer 
of equipment    
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R    
H 

SA 5.4.6: Co-management of equipment 15-May-13 31-Jul-13 Co-management of equipment with 
periodic PBG technical assistance.    

1.1.4 R 
Civic education about the new constitution and subsequent legislation  
N/A: Will be undertaken in the 4 provinces under 1.1.2.  

 

1.1.5 R Training for CSOs that equips them to obtain and maximize the opportunities to testify before public gatherings of elected officials  

1.1.5 - 1 All 4 
Prov 

R SA 1: Assist CSOs to prepare for advocacy-focused grants 16-Apr-10 30-Jul-10 Completed on schedule (Strategic planning 
sessions July-Aug 2010).  Continues under 
1.1.3 - 3 & 4. 

1
.2

; 

1.1.5 - 2 All 4 
Prov 

R SA 2: TA on the implementation of grants for activities focused 
on advocacy and oversight 

1-Jun-10 Yr 2 See Activity 1.1.3-3&4  

1
.2

; 

1.1.5 - 3 All 4 
Prov 

R SA 3: Individualized preparatory training for testifying at 
legislative hearings 

1-Jun-11 30-Sep-12 Dependent on availability of legislative 
calendars. Has been carried out in BAN and 
will be replicated in MAN, SUK, KAT. 
Completed and follow up will be done 
under IR2 

1
.2

 

1.1.6 O 
Roundtable and discussions on constitutional issues and opportunities, anti-corruption, policy issues, etc.  Most optional activities will receive 
inputs only once required activities are undertaken, unless they are found to readily fit into planned required activities. 

 

1.1.7 O Networking activities and study tours  

1.1.7 - 1 Kin O SA 1: Virtual Interactions with CSOs in Nigeria 1-Mar-11 30-Sep-11 Preparatory discussions with Social Impact 
on TA from Nigeria civil society visit. This 
will have been done in YR 2 through the 
relay of info obtained from Nigerian 
colleagues at a regional meeting in Cape 
Town. 
 

 

1.1.7 - 2 All 4 
Prov 

O  
L 

SA1. Networking and exchange visits between provinces 1-Oct-12 30-Sep-13 The shared experiences will start with a 
CSO partner from Sud Kivu vising 
coutnerparts in Katanga and Maniema 1

.1
 ; 

1
.5

 ; 

1
.6

 

1.1.7-2 All 4 
Prov 

O  
L 

SA2. Exchange visits between ETDs in each province.  1-Oct-12 30-Sep-13 Joint CSO and ETD visits will be conducted 
to share experiences between local 
governments and their partner civil society 
actors. 
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1.1.7-3 All 4 
Prov 

R   
L 

 SA3. Capacity building in networking 1-Oct-12 30-Sep-13  Carried out in conjunction with 1.1.1-1 
CSOs with financial challenges can network 
and build off of each other’s strengths to 
maximize impact while minimizing costs.  1

.1
 ; 

1
.5

 ; 

1
.6

 

1.1.8 O 
Information kiosks in public institutions that provide information to citizens and publicize standard fees for service and complaint 
mechanisms. Most optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into 
planned required activities. 

 

1.1.9 O 
Newsletters detailing the work of the provincial government and assembly, outlining the progress on provincial development plan, etc. Most 
optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into planned required 
activities. 

 

1.1.10 O 
"How-to" access guides detailing how to access public services or describing civic rights 
Most optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into planned required 
activities. 

 

1.2 IMPROVED MECHANISMS FOR DIALOGUE 
 

1.2.1 R 
Dialogue Forums: Ongoing roundtable discussions among elected officials, CSOs and other stakeholders on issues from the Assembly or of 
public interest 

 

1.2.1 - 1 All 4 
Prov 

x2 

R SA 1: Implement at least 8 audiences publiques forums (APFs) to 
orient public discussion to a specific service delivery topic and the 
development of action items and follow-on activities 

15-Apr-10 30-Sep-10 Completed on schedule 

 

1.2.1 - 2 All 4 
Prov 

R  
H 

 12  Dialogue pour l'Action forums implemented at the Assembly 
level 

1-Nov-12 30-Aug-13 DPAs organized for the benefit of Assembly 
members 
 
 

1
.4

 

1.2.1 - 3 All 4 
Prov 

R  
H 

 Feedback mechanisms following DPA recommendations 1-Dec-12 30-Sep-13 Assistance in tracking actions resulting in 
recommendations identified in DPAs 1

.2
 

1.2.2 R 
Constituent outreach activity: Deputies and Senators travel to their constituencies to explain their roles and events at the Assembly or Senate 
level 

 

1.2.2 - 1 All 4 
Prov 

x2 

R    
H 

 At least 12 Dialogue pour l'Action forums at the ETDs 1-Jan-13 30-Sep-13 Link the DPAs to public works projects in 
collaboration with IR3 

1
.4
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1.2.2 - 2 All 4 
Prov 

x2 

R    
H 

 At least 4 Dialogue pour l'Action at the provincial level 1-Mar-13 30-Sep-13 One DPA per province focusing on budget 
questions 1

.4
 

1.2.2 - 3 All 4 
Prov 

x2 

R   
H 

 Determine dates and locations for legislators to interact with 
their constituent base in the provinces.   

1-Oct-12 30-Sep-13 Hold strategic sessions with assembly 
members after the next provincial 
elections.  Disseminate calendars of visit 
schedules including posting them on the 
website.  

1
.2

 

1.2.2 - 4 All 4 
Prov 

x2 

R    
L 

 At least 5 parliamentary supervisory visits to the sites.   1-Oct-12 30-Sep-13 Hold strategic sessions in the CRDS with 
new assembly members and civil society 
concerning the 5 priorities requiring 
parliamentary supervision – child labor, 
student abuse by teachers, displacement of 
populations and government oversight 
regarding either abuses of lack of service 
delivery. A calendar of visits will be 
produced.   In collaboration with IR 2: 
2.5.4 -7 

2
.1

2
 

1.2.3 R 
A web-based platform (called a "list serve" in the Task Order) to link the provincial parliamentary staff and deputies to each other and to 
disseminate copies of laws 

 

1.2.3 - 1  KIN R 
H 

SA 1: Collect information of interest to provincial assembly 
members, staff and public to feed into new website 

1-Jan-10 30-Sep-13 Website is operational. Will continue under 
1.1.1 -3 & 4 in collaboration with IR2.  

1.2.3 - 2 KIN R SA 2: Develop a website offering information primarily for 
provincial assembly members, staff and the public (some sections 
will be specific for each province). 

1-Jan-10 1-Feb-11 Website is operational. Will continue under 
1.1.1 -3 & 4 in collaboration with IR2. 

2
.1

2
 

1.2.3 - 3  KIN R SA 3: Train government representatives and CSOs in use of 
website  

1-Jun-10 30-Sep-10 Completed on schedule (Website trainings 
completed in Aug 2010 & input on the 
website in Sep 2010) 

2
.1

1
 

1.2.4 R 
Strengthening the capacity of provincial institutions to reach out to stakeholders and to central government, such as fora to bring together 
Senators and Provincial Government 

 

1.2.4 - 1  BAN R SA 1: One pilot in Bandundu Provincial Assembly to host in 
person inter-governmental forums on the Finance Law (BAN) 

1-Feb-10 15-Mar-10 Completed on schedule 
 
 

1
.2
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1.2.5 R 
Building the capacity of CSOs to monitor, engage and debate with elected leaders on such substantive topics as the development of local 
government budget or related to current legislation 

 

1.2.5 - 1  BAN R 
L 

SA 1: CSO training course on the budget process and on budget 
analysis in each province  

15-Aug-10 30-Mar-13 This is to be on-going but in an experiential 
format and so it should not be called a 
training session as it will be a process 
involving a series of activities from the 
initial planning at the end of year 
evaluation workshop to data-gathering to 
inform positions on budgets, to analyzing 
gap between existing and desired 
allocations, etc.. Experiential workshops 
will include topics on budget process, 
gender issues in advocacy work, 
decentralization, networking, corruption.   

1
.1

; 1
.5

; 
1

.7
 

1.2.6 R Public Relations training for government officials  

1.2.6 - 1  All 4 
Prov 

R SA 1:  One workshop in each province (4 total) to train selected 
government officials on public outreach 

15-Jun-10 30-Aug-10 Completed on schedule. Combined with 
1.3.4 

In
d

 1
.1

 

1.2.6 - 2 All 4 
Prov 

R SA : TA on public outreach activities 1-Aug-10 30-Sep-11 Completed on schedule. Combined with 
1.3.4 1

.2
 

1.2.7 R 
Tribunes d'Expression Populaires or Audience Publiques to bring together citizens and local authorities in an open exchange of views on key 
reforms and current events 
This activity takes place in large part under Activity R 1.2.1.  

 

1.2.8 R 
Mobile government - bringing provincial officials into communities located far away from the provincial capital for sector discussions, site 
visits and town hall meetingsThis activity will be combined with Activities 1.2.2. and 1.2.4. 
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1.2.9 O 
Parliament Watchdog Groups, CSO partners attend and report on national and provincial assembly meetings. Summary compiled for use in 
grassroots education. The good governance website and database developed under Activity 1.2.3. is essentially the foundation for watchdog 
and grassroots education activity. 

 

1.2.10 O 
Citizen questionnaires to determine what they would like to know relating to "current issues" and CSO-sponsored grassroots information 
sessions to address such issues. Most optional activities will receive inputs only once required activities are undertaken, unless they are found 
to readily fit into planned required activities. 

 

1.2.11 O 
Citizen led advocacy initiatives vis-à-vis legislative representative(s).  Most optional activities will receive inputs only once required activities 
are undertaken, unless they are found to readily fit into planned required activities. 

 

1.2.12 O 
Dissemination of legislative calendar to CSOs in preparation for advocacy on pending laws and public hearing 
Efforts under this activity begin under Activity R 2.1.4 and will likely continue throughout the life of project. 
 

 

 
 

1.3 IMPROVED CAPACITY FOR ADVOCACY AND OVERSIGHT 
 

1.3.1 R 
Institutional, managerial and stakeholder assessment of pilot provincial governments in such areas as health, agriculture, education and 
water. 
This activity will have been combined into Activity R 3.2.1  

 

1.3.2 R 
Small grants to local CSOs for budget monitoring 
Grant support for budget monitoring and advocacy is provided under Activity 1.1.3. 

 

1.3.3 R 
Community gatherings to prioritize needs of the community 
This activity takes place under the Audience Publiques programmed under Activities 1.2.1 and 1.2.2. as well as under stakeholder action 
planning workshops under Activity 3.2.1. 

 

1.3.4 R 
Community preparation for face-to-face meeting(s) with elected leaders and senators, facilitated by NGO leaders 
This activity takes be fulfilled as part of the technical assistance delivered under Activity 1.1.3. 
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1.3.5 O 
Study tours to provide exposure to different experiences in fiscal transfers (especially for investment) such as the Mali experience. Most 
optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into planned required 
activities. 

 

1.3.6 O Media training and media campaigns for CSOs                                                                                                                                                                                                                                            

1.3.6 - 1  all 4 
prov 

O SA 1:  One module focused on the development of 
communication strategies and effective means of message 
development and dissemination.  Conducted in conjunction with 
organizational development training in four provinces (combined 
with 1.1.1-1 ). 

5-Jan-10 28-Feb-10 Completed on schedule (See 1.1.1-1). 

In
d

 1
.1

 

1.3.6 - 2  all 4 
prov 

O 
H 

SA 2: Debriefing sessions with CSOs on implementation of 
communication strategies.   Implemented after information 
management and advocacy training. 

1-Sep-10 30-Mar-13 Activity completed on time for every province 
except Sud Kivu due to security issues in late 
2012. Last province’s evaluations will be 
programmed in Year 4.  
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IR2 – SELECTED PARLIAMENTS ARE MORE DEMOCRATIC AND EFFECTIVE 
 
In Year 4 of the PBG, the work of the IR2 component (Capacity building of parliaments) will continue and build off of activities implemented in previous 

years but will be guided by the ultimate goal of sustainability, taking into account that Year 4 is possibly the last year of the program. 

 

IR 2’s work will also build on the lessons and recommendations formulated at the outcome of the mid-term evaluations conducted during Year 3 in all five 

assemblies, with the exception of the national elected officials who, for the most part, are in their first term and should therefore participate in an initial 

participatory self-assessment. 

 

Some activities planned for Year 4 were already planned for Year 3 but their implementation has been delayed due to the postponement of provincial 

elections. Given the uncertainty surrounding these elections, it is likely that these activities which depend on them may not be held before the end of Year 4. 

 

Another aspect on which IR2 will focus during the fourth year is the capacity building of deputies in the exercise of their representation function, including 

public relations (communication with the grassroots), as well as media coverage of parliamentary activities. This area, the importance of which was 

emphasized during the mid-term evaluation, will be possibly developed in the province, regardless of the holding of provincial elections. 

Coordination of the donor’s assistance to the assemblies remains a constant in the implementation of the actions of PBG. IR2 will continue the momentum 

already taken in the first three years of the Program by initiating meetings with other donors to promote a common and coordinated response in the context 

of interventions for the benefit of assemblies (technical and material assistance and training). 

In Year 4, the experience drawn from this coordination at the national level will be implemented in the province, with the help of the Governance Advisors. 

 

IR2 activities for Year 4 are as follows: 

 
2.1 - INTERNAL MANAGEMENT AND SUPPORT SERVICES STRENGTHENED 

 
2.1.1. - Assess current functions and capacity of parliamentary staff and develop a training plan to improve their skills 

 

2.1.1 SA 6 - Develop a training schedule validated by each Provincial Assembly 
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This activity, which is repeated for each parliamentary session, will be implemented with the current Bureaux of the provincial assemblies, and in the event 

of organization of provincial elections, with the Bureaux that will be issued from those elections. It will be a matter of identifying with them their priorities 

in terms of building the capacity of provincial deputies and provincial assemblies’ administrations. 

 

Targeted participants: Provincial deputies and staff of provincial assemblies. 

Outputs: A validated training plan, meeting the needs of provincial deputies and staff. 

 

2.1.1 SA 7 - Develop a training schedule validated by National Assembly 

 

The advent of a new leadership at the Lower House of National Parliament allowed initiating constructive discussions with the First Vice-President of the 

National Assembly and his services to develop a collaborative training plan. 

This plan will consider the interventions of the various donors to avoid duplication and promote synergies between them.  

 

Targeted participants: National deputies and staff of the National Assembly 

Outputs: A training plan validated, meeting the needs of the National Deputies and the staff of the National Assembly 

 

2.1.1 SA 10 - Perform a participatory self-assessment of national deputies 

 

The advent of the new legislature of the National Assembly justifies a participatory self-assessment of national deputies. PBG will use the assessments to 

evaluate the strengths and weaknesses of the national representatives, including many new deputies, to identify their needs and priorities. 

Like in 2010 (Year 1), this participatory self-assessment will be performed at the level of the PAJ and ECOFIN permanent committees, for which PBG 

provides specific support. 

 

Targeted participants: National deputies, members of PAJ and ECOFIN permanent commissions 

Outputs: The strengths and weaknesses of national deputies,; members of PAJ ECOFIN commissions are evaluated and their needs and priorities are 

identified. 

 

2.1.2. Develop an information management system for sharing draft laws for input and adopted laws for future reference (perhaps via 

codification) 

 

2.1.2 SA 4 – Technical Assistance on ‘Les Annuaires’  
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This activity has replaced those programmed in previous years, successively on “Directories” and “Technical Assistance to the content and distribution of 

Alphabetical Tables of Speakers”. 

In fact it is a support to the final phase of the legislative process, namely the publication of laws and edicts. Installation of provincial Offices of the Official 

Journal enables interventions in the provinces, in addition to those for the headquarters of Kinshasa. 

The first phase of this support began in Year 3 with preparations for an inventory of file management within the Official Journal. The result of this TA will 

determine PBG’s future interventions. 

 

Targeted participants: Official Journal of the DRC 

Outputs: The functioning of the headquarters and provincial offices of the Official Journal of the DRC is reinforced; accessibility to promulgated laws and 

edicts is facilitated. 

 

2.1.2 SA6 - Technical and material assistance with computer and internet support to management and legislative functions.  

 

This activity follows the assistance initiated under 2.1.2-5 through which a thorough evaluation of the IT systems of the 5 partner assemblies provided a 

clear analysis of their computer-support needs and priorities. A quantitative estimate of the needs of each assembly has kick-started the process of acquiring 

equipment. The delivery of IT equipment in the province will depend on the installation of provincial assemblies following provincial elections originally 

planned for Year 3 but recently postponed until Year 4. (At the National Assembly, this activity will be covered by activity 2.1.2 SA-7 below). 

 

PBG will continue its coordination efforts with other donors (BTC, World Bank, UNDP ...) to ensure appropriate accommodation of the provided 

equipment and avoid duplication. Once the material is delivered, PBG will provide training and technical assistance to allow beneficiary Assemblies to use 

and maintain the equipment. 

 

Targeted participants: 4 provincial assemblies 

Outputs: Basic IT equipment for parliamentary functions provided and staff of the provincial assemblies reinforced in their capacity to manage and maintain 

the newly acquired equipment. 

 

2.1.2 SA7 - Material and technical support with computer and Internet support in management functions and legislative functions of the National Assembly 

 

This activity emanates from activity 2.1.2. SA-6, already scheduled in Year 3 for the delivery of IT equipment to 5 partner assemblies of PBG. During Year 

4, this activity will consist of delivering IT equipment and technical assistance for the benefit of the recently installed National Assembly. 

This delivery will be made at the beginning of the session of March, after the services of the Prime Vice-President of the National Assembly have updated 

the assessment reports on IT equipment developed by UNDP and PBG. 
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Targeted participants: National Assembly 

Outputs: Basic IT equipment for parliamentary functions and staff of the provincial assemblies reinforced in their capacity to manage and maintain the 

newly acquired equipment. 

 

2.1.3. Provide technical assistance to develop a realistic internal budget reflecting actual needs and priorities 

 

2.1.3 SA6 - Technical assistance to MPs and staff in drafting the Provincial budgets 

 

This sub-activity is consecutive to activities 2.1.3-1, implemented in Year 1 and carried out in the form of a training workshop for the benefit of provincial 

assemblies on the budget review, and 2.1-3-3, executed in Year 2, which consisted of training on financial autonomy and technical assistance to Bureaux 

and assembly staff on internal budget. Both activities have enhanced understanding of the assemblies concerning their autonomy and realistic internal 

budgetary projections that they are required to perform. 

 

This third step, that was planned to provide technical support to assemblies in the budgetary process at the time of formulation of their annual budgets, 

could not take place in Year 3 because of the national legislative elections in November 2011 and the confusion that occurred around the periodicity of 

ordinary sessions of the provincial assemblies and the adoption of the law on public finances that shifted the beginning of each regular session from January 

to March and from July to September. 

 

Targeted participants: Members and staff of the 4 provincial assemblies 

Outputs:  

 The provincial assemblies realize budgets based on needs assessment to perform constitutional missions 

 The provincial assemblies have acquired the necessary skills for transparent budgeting 

 

2.1.4. Support the development of a legislative calendar dictated by Parliament and not by the Executive 

 

2.1.4 SA 3 – Technical Assistance on Legislative Calendars 

 

This activity, scheduled for Year 2 and then Year 3, has been postponed due to lack of political will at the assembly Bureaux. As mentioned previously, 

these calendars exist, but challenges remain with regard to their frequency, their update and their accessibility to the public. The assistance will consist of 

providing support to leaders and staff of assemblies to help them complete, update and disseminate the calendars of the parliamentary sessions. Since Year 

3, these calendars have been made available via the Gouvernance Pour Tout website. PBG provincial teams will continue their efforts to get the calendars 

established by the assemblies and to ensure translation into local languages (Lingala, Kikongo and Swahili) and distribution via community radio programs 

with the assistance of Internews or CSOs partners. 
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Targeted participants: Leadership and staff of the 5 assemblies 

Outputs:  

 Improved quality and value of calendars within the 5 assemblies 

 Translation into local languages and dissemination of calendars 

 Civil society is informed of the activities of the assemblies and they can organize interventions to influence the legislative process 

 

2.1.5 Assist in the development of an action plan for technical and material assistance and a coordination system to better manage donor 

assistance 

 

2.1.5 SA 1&2 - Technical Assistance on Donor Coordination for National and Provincial Assemblies 

 

Technical assistance provided during the previous years by PBG to coordinate assistance from various donors to assemblies, particularly as part of 

reconstruction of assemblies buildings (BTC in Maniema and Bandundu, World Bank in South Kivu) and logistical support to the initiatives of the 

Congolese Network of Parliamentarian Staff (Westminster Foundation for Democracy, UNDP, DFID), will continue in the fourth year of the Program. 

Activities requiring a pooling of donor efforts will be discussed in regular coordination meetings between donors but also on the occasion of other meetings 

and exchanges at the initiative of PBG. 

In Year 4, the coordination of donor interventions may be reinforced in the provinces, or are represented by most donors based in Kinshasa. 

 

Targeted participants: The 5 assemblies 

Outputs: Clear donor plans of support used according to the needs of assemblies 

 

2.1.6. Organizing activities that decentralize power within the institutions, including reform of rules and regulations 

 

2.1.6 SA 6 - Technical assistance to assemblies in developing administrative procedures manuals 

 

This support, already implemented in Bandundu and South Kivu under 2.1.6 SA-4, will continue in Maniema and Katanga. It will continue the effort of 

simplification and standardization of essential procedures by helping the leadership and staff of the assemblies to set up clear administrative and financial 

procedures and gather them into a procedures manual. This process will consist of providing each of these assemblies with an administrative and financial 

regulation. 

 

Targeted participants: Leadership and staff of the assemblies in Maniema and Katanga 

Outputs: A manual of administrative and financial procedures is developed 
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2.1.7 Support to internal management practices, development and implementation of parliamentary budget, budget for committees.  

 

2.1.7-1 Workshop on conflict resolution  

 

Among the needs expressed by the deputies during the assessments, support for conflict resolution was mentioned more than once. The observation made at 

the end of the first term is actually that the hemicycles cause a certain amount of tension, which sometimes leads to crises. 

The elected officials of the parliamentary administration feel the need to be strengthened in their capacity to respond to crisis situations that may arise and 

disrupt the smooth running of their constitutional responsibilities. 

 

A training workshop, which would be based mainly on the experience of the previous Parliament to learn lessons, would be of great help at the beginning of 

their mandate to help them perform their work more efficiently. In Year 3, this training has been organized for the staff of the 4 provincial assemblies. It 

will be provided where necessary during Year 4 for the provincial deputies who will emanate from provincial elections. 

 

Targeted participants: 4 provincial assemblies (elected officials) 

Outputs: A workshop on conflict resolution in the four provinces; the provincial deputies are strengthened in their capacity to resolve internal conflicts 

without blocking the operation of the assemblies. 

 

2.1.8 Support to internal oversight functions 

 

The foundations of this support are covered by activity 2.1.6: activities that decentralize power within institutions, including a reform of the rules and codes. 

This is technical assistance in the preparation or review of financial and administrative regulations, which must still be provided to the provincial assemblies 

of Katanga and Maniema. They are also covered under 2.3: activities designed to strengthen the supervision of government institutions by the Assemblies. 

This is the training provided on constitutional mechanisms of control, first at the Provincial Assemblies level (Katanga, Maniema and Bandundu), then at 

the National Assembly level in the Parliamentary Information Days. 

 

2.1.9 Continued technical assistance to key committees for Political, Administrative and Judicial Affairs (PAJ) and on Economics and Finance 

(ECONFIN) at the National Assembly 

 

2.1.9 SA 2 – Technical assistance on PBG related deliberations 
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This activity is a continuation of those which in the past provided technical and logistical support to the National Assembly on the law on public finances 

and the law on VAT. PBG will provide the necessary support in response to requests will come mainly from PAJ and ECOFIN commissions on other 

proposals or draft laws. 

This assistance remains an important part of the intervention of PBG at the National Parliament with the advantage of high visibility. Its implementation 

depends on the requests made by partner commissions. 

 

Targeted participants: PAJ and ECOFIN of the National Assembly 

Outputs: TA responses to key commissions 

 

2.1.15 Basic management and planning training 

 

2.1.15 SA 9 – Training Management for results 

 

After organizing this training during Year 3 for the administrations of the provincial assemblies, PBG will again organize it for the benefit of Directors and 

staff of the National Assembly to enable them to improve their performance as support services the Lower House of the National Parliament. 

 

Targeted participants: National Assembly (administration) 

Outputs: Training in managing for results is provided; the executive directors and certain members of the staff of the National Assembly are reinforced in 

their capacity to organize work management based on results achieved in improving parliamentary work. 

 

2.1.16. Capacity-building of the Bureaux d'Etudes to support parliamentary committees 

 

2.1.16 SA 4 – Policy Research Network 

 

The reflections held in Year 2 and the discussions held in Year 3 with members of the academic body and political decision-makers to find the best ways to 

implement this network will continue in Year 4 until the implementation of the said network, including its extension through the provinces covered by PBG. 

The involvement of PBG sector specialists, local experts recruited in the provinces covered by PBG as well as representatives of Bureaux d'Etudes of the 5 

partner assemblies allow for the extension of the network in the provinces. 

 

After a first brainstorming workshop to be held in Kinshasa, sessions will be held in the 4 provinces covered by PBG in the presence of actors in the 

development and implementation of public policies related to the preferential themes of PBG (agriculture, education, health, gender, and anti-corruption). 

They will develop an action plan for the development of research on policies and its possible inclusion in regional networks. CRDs and the good 

governance website provide opportunities to encourage exchanges among network members, who receive ongoing technical assistance. 
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Targeted participants: Representatives of universities and interested policy-makers (Executive and Legislative) 

Outputs: A network of research policy is constituted 

 
2.2 IMPROVED LAW-MAKING 

 

2.2.1 Technical assistance to result in the drafting and adoption of: Law on the national budget/annually; provincial budget/annually; three 

edicts; and at least 4 DG 

 

2.2.1 SA 4 - Technical assistance to support the provincial assemblies to address the issues in order to adopt the edicts 

 

This activity follows 2.2.1-2 from Year 2 when the PBG provided technical assistance to the assemblies for the identification of priorities in terms of the 

production of provincial legislation. The PBG also provided the assemblies with local experts conforming to the specific needs for the development of 

the edicts. Material assistance was furnished to the parliamentary commissions to organize work sessions within the framework of edict preparation. 

Originally programmed for Katanga and Bandundu, this activity is now being extended to all four of the target provinces. 

 

Targeted participants: The 4 Provincial Assembly members and staff 

Outputs: Advancement of edict preparation 

 

2.2.1 SA 5 - Technical assistance on the issues relating to the passage of laws 

 

This ongoing activity will continue at the National Assembly principally in collaboration with the ECOFIN and PAJ committees. The positive political 

will which currently appears to exist among the members of this institution’s new permanent office increases the likelihood that they will promote the 

effective implementation of this activity during Year 4. 

 

Targeted participants: National Assembly members and staff 

Outputs: Advancement of law preparation 

 

2.2.1 SA 6 - Technical assistance on budget execution and training on how to communicate with constituents and the media on budget matters for 

members and staff  

 

This activity follows the activity under 2.2.1-3 of Year 2. It has not been realized in Year 3 due to non organization of provincial elections. It is therefore 

postponed to Year 4, but still dependent on the organization of the elections. It will consist of training provincial assemblies in Bandundu and South Kivu 
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and providing the necessary technical support that would enable them to deal more efficiently with budget issues when they are asked by the press or the 

public, as well as going beyond the simple response in anticipating interrogations and developing a more proactive communication strategy. This assistance 

may take the form of an information seminar, a workshop or technical assistance in the formulation of pure communication tools. 

 

Targeted participants: Assemblies of Bandundu and South Kivu 

Outputs: The provincial deputies are reinforced in their capacity to explain the budget to the media and the public 

 

2.2.1 SA 8 - Training in legislative drafting  

 

The evaluations also revealed weaknesses of the deputies and their Bureaux d'Etudes in the drafting of laws. Some aspects of legislative drafting bring 

confusion and training in this area would be very beneficial and would improve the quality of edicts produced by the deputies. Trainings would help them to 

write clear, precise, orderly and accessible texts of laws. An expert in legislative drafting is already made available by PBG for the provincial assemblies for 

tidying-up of the texts of law, but more training would enhance the abilities of the laws initiators and facilitate the work of the expert. 

This training will be held in Kinshasa for the Bureaux d'Etudes of the National Assembly and support staff to the PAJ Commission. 

It will be implemented at the provincial level with the installation of the new assemblies.  

 

Targeted participants: Bureaux d'Etudes of the National Assembly and provincial assemblies in Bandundu and South Kivu 

Outputs: Training in legislative drafting is provided; the assembly members and staff (including consultants) are reinforced in their technical capacity to 

complete the drafting of laws and edicts 

 

2.3-PARLIAMENT OVERSIGHT OF GOVERNMENT INSTITUTIONS INCREASED 
 

2.3.1. Strengthening committees to oversee the executive, especially regarding budget and financial management 

 

2.3.1 SA 4 - Introductory Workshop on Constitutional Supervision Mechanisms for the members of the Assembly 

 

This activity follows activity 2.3.1 SA-3. It has been carried out in all provinces except in Bandundu, where it will be conducted in Year 4. 

It will be a matter of equipping the provincial elected officials with tools to ensure better control of the government action. 

 

Targeted participants: Provincial Assembly of Bandundu 

Outputs: Introductory Seminar on the control mechanisms provided for the benefit of the elected officials in Bandundu. They are strengthened in their 

capacity to monitor the provincial government. 
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2.3.2. Technical and material assistance to the institutions and commissions of the legislative process, representation and supervision 

 

This assistance was provided under 2.1.14 and 2.3.1 (control mechanisms), with the exception of the relative size of the representation function that will be 

developed in 2.4.4-SA1 (training in public relations) 

 

2.3.5. Support strategically selected sub-committees to oversee and monitor public policy, e.g. on justice, security, social services and fiscal 

oversight 

 

2.3.5 SA 2 – Technical Assistance to at least one Committee in Provincial Legislature 

 

Through this activity, PBG will continue to provide, through its sector specialists, technical and material assistance to sector parliamentary commissions in 

the provinces. This assistance will consist of working sessions with commissions and other stakeholders (government, CSOs, development partners, etc.), 

public hearings (DPAs), information sessions, etc. 

 

Targeted participants: Members and staff of the four sector commissions of the provincial assemblies 

Outputs: Ongoing support to sector commissions in each province 

 

2.3.5 SA 8 - Legislative hearings to reinforce National MPs in their oversight and representation functions 

 

The successful experience of organizing introductory training on legislative hearings in the four provinces will facilitate the transposing of this training to 

the national level. The hearing by the parliamentary commissions is one of the control tools possessed by the assemblies in the DRC. They do not, however, 

make great use of them because of their lack of preparation in this area. 

Hence, a training session aimed at informing the Assembly on the practical occurrence of a legislative hearing, including through a scenario, is important. 

As was done in the provinces, this training will be carried out in synergy with IR1 and will have the participation of previously identified civil society 

actors. 

 

Targeted participants: National Assembly (PAJ and ECOFIN Commissions) 

Outputs: Introductory training on legislative hearings provided; members and staff of the National Assembly are strengthened in their capacity to work with 

civil society and to organize the collection of information to stimulate oversight action. 

 

2.3.6. Support special initiatives as defined in the Action Plans: like establishing ad hoc committees or hearings to investigate corruption in health 

and education services 
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This activity is covered by technical assistance provided under 2.3.5-2 for the benefit of sector commissions relatively of various themes, including health 

(see 2.3.5 SA-5), anti-corruption (2.4.2). 

 
2.4 - INCREASED ACCOUNTABILITY TO CITIZENS 

 

2.4.2 Assist assemblies and/or individual members with the development of mechanisms for members to receive input/feedback from constituents 

to fight corruption - perhaps inviting reports of public service delivery quality or of waste, fraud or abuse - and to inform on public policy  

 

2.4.2-2 Public Forum on anticorruption and budget expenses 

 

This activity follows activity 2.4.2-1 and will be carried out in Maniema and South Kivu in Year 4. 

This forum will bring together members of the provincial assemblies, but also representatives of the provincial government and Civil Society for a joint 

reflection on strategies of fighting against corruption in the provinces. This discussion will be supplemented by an overview of the different approaches of 

this kind that have already been initiated at the national level and through provincial experience in the matter of fighting against corruption. This forum 

could lead to the establishment of a committee to monitor anti-corruption to oversee the creation of an enabling environment for the implementation of the 

strategies developed during the reflection. 

 

Targeted participants: South Kivu and Maniema 

Outputs: Forum for fighting against corruption organized in both provinces; Members and staff of the provincial assemblies, provincial governments and 

local civil society are strengthened in their capacity to fight against corruption. They are informed about the tools and bodies to use to effectively fight 

against corruption. 

 

2.4.4 Develop public relations training 

 

2.4.4-1 Training on public relations 

 

Assessments of assemblies revealed a deficit at the level of elected officials in the methods and techniques used to inform the general public and their 

constituents, in particular, with regard to their achievements, promoting their image and building trust towards them. 

The proposed training will allow for deputies to better perform their function of representation, by improving relationships with their constituents through 

better information and establishing trust with them. 

 

Targeted participants: The 4 provincial assemblies 
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Outputs: Deputies learn how to manage their relationships with the public and their constituents thanks to modern and effective communication mechanisms 

promoting interaction with the population 

 

2.4.5 Assist in establishment and public dissemination of a legislative calendar 

 

2.4.5-2&3 - One workshop per province for media coverage of Assembly affairs and media coverage of legislative calendars  

 
The mid-term evaluations revealed a huge gap in relations between assemblies and the media. In order to reduce this shortfall, the proposed workshop will 

allow the leadership of each of the provincial assemblies and deputies to understand the role and importance of the media for their institution and their 

activities. In turn, the media outlets will also enhance their understanding of the assemblies function in order to cover more professionally the parliamentary 

activities. 

 

Especially concerning the legislative calendar, technical assistance will be provided under activity 2.1.4 (support the development of a legislative calendar 

and make its dissemination). Agendas of different sessions of assemblies will continue to be published on the website of good governance, and in order to 

improve their access to local populations, it is planned to translate them into local languages (Lingala, Kikongo and Swahili). Potential collaboration with 

Internews and with CSOs will allow using the local media (community radios) for a wide dissemination of these translated calendars. 

 

Targeted participants: The 4 provincial assemblies 

Outputs: The legislative calendars are translated into local languages and disseminated regularly 

 
2.5 - IMPROVED LINKAGES BETWEEN DIFFERENT LEGISLATURES 

 

2.5.1 Develop a bulletin of national parliamentary affairs to circulate information relevant to internal management challenges and best practices 

for better administration. 

 

2.5.1-1 SA 1 - Development and online distribution of a regular bulletin of best practice 

 

This activity will continue to be implemented by the channel of the good governance website under IR1activities 1.1.1-3 and 1.1.1-4. 

 

Targeted participants: The National Assembly 

Outputs: A best practice bulletin is regularly distributed online 

 

2.5.2. Support an online database of laws 
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2.5.2 SA 1 – Improved website for the National Assembly 

 

This is an ongoing activity that will continue to be implemented through the CENADEP good governance website. 

 

Targeted participants: The National Assembly 

Outputs: The main texts of laws are widely disseminated and accessible to the public 

 

2.5.2 SA 3 – Training to National Assembly staff and Members in uses of the website improvements 

 

This activity will be conducted in parallel with 2.1.2-7 (delivery of computer material to the National Assembly)  

 

Targeted participants: the National Assembly 

Outputs: The staff members are trained on the use of the given computer materials. 

 

2.5.3 Communication networks to educate provincial law-makers about the intent of national legislation 

 

2.5.3-1 TA to assemblies to promote a two-way communications mechanism between the national and provincial legislatures 

 

This activity was partly covered with activities carried out in collaboration with IR1 (Intergovernmental Forums Act: 1.2.4-1) and with IR3 

(Intergovernmental Thematic Working Groups Act: 3.1.7-1). 

These mechanisms involve exchanges between members of the provincial assemblies and the national parliament for sustained interaction at multiple levels. 

Thus, in Year 4, new mechanisms will be explored, particularly at the Bureaux d’Etudes and Policy Research Network. 

 

Targeted participants: Members of the 5 assemblies (staff and elected officials) 

Outputs: Promotion of new mechanisms of collaboration between the two levels of legislatures 

 

2.5.4 Provide technical assistance to inter-parliamentary association of provincial Assemblies 

 

2.5.4 SA 7 – Inter-Parliamentary Association for Provincial Assemblies (replaced by technical assistance for the benefit of RCPP) 
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This activity has been modified and replaced by technical assistance to the Congolese Network of Parliament Staff (RCPP), rather than to the inter-

parliamentary association that does not exist. This assistance, which had already been provided in previous years, will continue in Year 4 through 

collaboration with other donors. This support will include, among other things, material, logistical and technical support to the initiatives of the RCPP. 

 

Targeted participants: The RCPP, the 4 partner provincial assemblies and the other provinces through the involvement of other donors 

Outputs: The RCPP is strengthened in its ability to transmit the knowledge and experience gained by the staff and former staff of the National Parliament to 

staffs of the provincial assemblies. The staffs of the provincial assemblies were strengthened in their capacity to support parliamentary work in the 

provinces 

 

2.5.5 Develop mechanisms to solicit provincial and sub-provincial input pending national legislation  

 

2.5.5 SA 2 - Feedback workshop for the validation workshop of the national strategy of transferring powers and resources to the provinces and ETDs 

 

The parliamentary reflection forum on the implications of the planned decentralization scheduled under 2.5.5-2 in Year 3 has been covered by the 

Validation Workshop on the national strategy for transfer of skills and resources to the provinces and ETDs held in Kinshasa (Code: 3.1.8-2), attended by 

representatives of all DRC assemblies. In Year 4, feedback sessions of the said workshop will be organized for the benefit of provincial assemblies. 

 

Targeted participants: The 4 provinces 

Outputs: Resolutions of the Workshop to transfer skills are made available at the provincial level and new directions can be made. 
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  IR 2 - SELECTED PARLIAMENTS ARE MORE DEMOCRATIC AND EFFECTIVE 

  

  2.1 Number of national legislators and legislative staff attending USG-sponsored training or educational events   

  2.2 Number of provincial legislators and legislative staff attending USG-sponsored training or educational events   

  2.3 Number of draft laws accompanied by technical analysis and subject to review by legislative committees receiving USG assistance   

  2.4 Number of laws or amendments promoting decentralization drafted with USG assistance   

  2.5 Number of provincial edicts accompanied by technical analysis and subject to review by legislative committees receiving USG assistance   

  2.6 Number of executive oversight actions undertaken by national legislatures receiving USG assistance   

  2.7 Number of executive oversight actions undertaken by provincial legislatures receiving USG assistance   

  2.8 Number of public forums resulting from USG assistance in which national legislators and members of the public interact    

  2.9 Number of public forums resulting from USG assistance in which provincial legislators and members of the public interact    

  2.10 Increase in average score of Matrix of Legislative Processes and Capabilities   

  2.11 Frequency of access by Assembly staff to the website developed with USG assistance    

  2.12 Number of structured mechanisms to promote exchanges between different legislatures supported by USG.   

ACTIVITIES & SUB-ACTIVITIES START DATE Due Date  STATUS & COMMENTS 

IN
D

IC
A

TO
R

S 

2.1 - INTERNAL MANAGEMENT AND SUPPORT SERVICES STRENGTHENED 

2.1.1 R Assess current functions and capacity of parliamentary staff and develop a training plan to improve their skills 

2.1.1 - 1 1 NA, 4 
prov 

R SA 1: One participatory self assessment for each provincial assembly 
and one at the national level  

2-Feb-10 30-Jun-10 Completed with Katanga in October 2010 

  

2.1.1 - 2 KIN R SA 2:  Conduct a separate review of the movement of legislation 
and communication between the National Assembly and Senate and 
identify any roadblocks or delays to legislation. 

1-Apr-10 30-Jun-10 Completed on schedule. 

  

2.1.1 - 3 1 NA 4 
prov 

R SA 3: Five institutional development and staff training plans  1-Jul-10 31-Dec-10 Completed 

  

2.1.1 - 4 KAT R SA 4:  Participatory self assessment in the Katanga provincial 
assembly 

1-Oct-10 30-Oct-10 Completed 

  

2.1.1 - 5 KAT R SA 4:  Institutional development plan for Katanga 1-Nov-10 30-Dec-10 Completed   
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2.1.1 - 6 All 4 
prov 

R 
L 

SA 5: PBG training schedule validated by each Provincial Assembly  1-Jan-12 30-Sep-13  On going in all provinces. Permanent activity 

  

2.1.1 - 7 KIN R 
H 

SA 6: PBG training schedule validated by the National Assembly  1-Jan-12 30-Sep-13 Is being developed in collaboration with the office 
of the First Vice-President of the National Assembly 

  

2.1.1 - 8 All 4 
prov 

R SA 8 Assessment of assembly staff capacities 15-Oct-11 15-Jun-12 Evaluation will be conducted using same 
methodology as first assessment. Completed   

2.1.1-9 SUK    SA 9 Workshop evaluation of first legislature 1-Oct-11 15-Oct-11  Completed     

2.1.1-10 Kin R 
H 

SA 10: Self-evaluation of National Assembly members 1-Oct-12 30-Jun-13 Will be conducted with the recently elected 
deputies 

 

2.1.2 R Develop an information management system for sharing draft laws for input and adopted laws for future reference (perhaps via codification)   

2.1.2 - 1 KIN R SA 1: New edition of the "Les Annuaires" Journal in collaboration 
with "Le Journal Officiel" 

1-Mar-10 Year 2 Becomes 2.1.2- 4 in Year 2 

  

2.1.2 - 2 All 4 
prov 

R SA 2: Depending on assessment results and needs, will procure and 
hand-over necessary equipment & temporary internet access for 
online research and communication for all four provincial 
assemblies.  Handover of computers will require the prior 
establishment of an inventory management system.  Note: will also 
serve the capacity of the Bureaus d'Etudes (activity 2.1.16) 

1-Apr-10 Early in Year 2 
for all four 
provinces but 
Bandundu 

Becomes 2.1.2 - 5 in Year 2 below (Partially 
completed in BAN) 

  

2.1.2 - 3 1 NA, 4 
prov 

R SA 3: Training for staff of all legislatures, representatives, journalists 
and CSO on the use of the website.   

8-Jan-09 Year 2 This activity along with 2.4.5-2 will be 
implementedin Year 2 under 2.5.2 - 2  ("Improve 
website for National Parliament")  

2
.1

; 2
.2

; 2
.1

1 

2.1.2 - 4 KIN  R 
M 

SA 4: Technical assistance on the content and distribution of the 
"Tables Alphabetiques des Orateurs" replaced by support to Journal 
Officiel 

1-Oct-11 30-Mar-13  The first phase was started in 2012 with the 
establishment of a status report on the 
management of the archives at the Journal Officiel. 
TA will follow after analysis of these results.  

  

2.1.2 - 5 All 4 
prov 

R SA 5:  Conduct an assessment of technical, material & IT 
management for all four provincial assemblies with the support of an 
international consultant 

11-Jan-11 30-Apr-11 Completed ahead of schedule (see report) 
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2.1.2 - 6 All 4 
prov 

R 
L 

SA 6:  TA and material assistance to permit computer and internet 
support to management and legislative function.   

1-May-12 30-Sep-13 Equipment to be delivered after installment of new 
legislatures to ensure proper inventory control and 
management.  

2
.1

1 

2.1.2-7 KIN R 
H 

SA 7: TA and material assistance to permit computer and internet 
support to management and legislative function.   

1-Jun-12 30-Mar-13 Discussions with the National Assembly have 
identified the month of March 2013 as target date 
for procurement of IT material. 

 

2.1.3 R Provide technical assistance to develop a realistic internal budget reflecting actual needs and priorities  (Required in all 5 legislatures)   

2.1.3 - 1 All 4 
prov 

R SA 1: Course in budget preparation and analysis conducted in four 
(4) provincial legislatures. This training will be complemented by TA 
to committees and parliamentary staff in all four (4) provinces to 
help them analyze executive and ministerial budgets.  

1-Feb-10 4/10/2010 
BAN&SK; Aug. 
MAN 

Completed in BAN SUK & MAN (as of 16 August 
2010). 
KAT schedule for Quarter 2 Year 2 (Jan-March 
2011) - see 2.1.3 - 2.   This activity will be 
complemented by a follow-on TA under 2.1.3-4 & - 
Combined w/ 2.2.1-1 

2
.1

; 2
.2

; 2
.1

0 

2.1.3 - 2 KAT R SA-2: Course in budget preparation and analysis conducted in 
Katanga. (This activity follows 2.1.3.-1 above)  

1-Jan-11 31-Mar-11 Completed ahead of schedule in February 2011 

2
.2

 

2.1.3 - 3 All 4 
prov 

R SA 3:  One workshop per province on the financial and legislative 
autonomy within the constitutional framework of decentralization 

1-Feb-11 30-Sep-11 Completed on schedule 

2
.2

 

2.1.3 - 4 All 4 
prov 

R SA 4:  TA to the "Bureaux" of the Assemblies, Secretaries General, 
and their staff on their internal budget cycles.   

1-Mar-11 30-Sep-11 Completed on schedule 

 

2.1.3 - 5 MAN/ 
BAN 

R SA 5: Training to reinforce the ability to control the budget process 
for Deputies and staff. Training based on 2.1.3-1 activity and 
conducted with the Belgian Technical Cooperation (CTB). USAID 
material and USAID trainer was used to improve the capacity of the 
Assemblies.  

1-Feb-11 15-Oct-11 Added Activity - Completed in Bandundu. Will be 
implemented in Maniema before the end of 
current session. To be coordinated  with CTB  

2.1.3 - 6 All 4 
prov 

R 
L 

SA 6: Technical assistance  to MPs and staff for  drafting  provincial 
budgets  

1-Jul-12 30-Sep-13   

2
.2

 

2.1.4 R 
Support the development of a legislative calendar dictated by Parliament and not by the Executive  
(Required in all 5 legislatures) 
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2.1.4 - 1 1 NA, 4 
prov 

R SA 1: TA to legislative staff of all five legislatures to develop and 
implement the legislative calendar.  PBG will also focus on the 
publication of the legislative calendar in the local language (Act 
2.4.5) 

5-Apr-10 Year 2 Becomes 2.1.4 - 3 in Year 2. 

2
.3

; 2
.4

; 2
.9

 

2.1.4 - 2 1 NA, 4 
prov 

R SA 2: Calendar distributed to legislators, media and civil society  1-Aug-10 Year 2 Becomes 2.1.4 - 3 in Year 2. 

 

2.1.4 - 3 1 NA, 4 
prov 

R 
L 

SA 3: TA to legislative staff of all five legislatures to develop and 
implement the legislative calendar.  Translation into provincial 
languages, distribution and broadcast through radio and other media 
outlets.  

10-Jan-12 30-Sep-13 Permanent TA. Potential collaboration with 
Internews media partners.  

 

2.1.5 R 
Assist in the development of an action plan for technical and material assistance and a coordination system to better manage donor assistance 
(Required in all 5 legislatures) 

 

2.1.5 - 1 KIN R 
M 

SA 1:  TA to support donor coordination in the National Assembly 1-Oct-12 30-Sep-13 Permanent TA  

2.1.5 - 2 All 4 
prov 

R 
L 

SA 2:  TA to support donor coordination in the Provincial Assemblies 1-Oct-12 30-Sep-13 Permanent TA 

 

2.1.6 R Organizing activities that decentralize power within the institutions, including reform of rules and regulations (Required in all 5 legislatures)  

2.1.6 - 1 MAN R SA 1: Review each assembly's internal procedures and help to 
develop manuals for one of the provincial assemblies (Maniema) 

1-Dec-09 30-Aug-10 Completed on schedule. Follow on TA will be 
provided to encourage the finalization of the 
official manual.  

2
.6

 

2.1.6 - 2 BAN R SA 2:  Review the assembly's internal procedures and help to 
develop manuals for one of the provincial assemblies  (Bandundu) 

1-Oct-10 1-Dec-10 ADDED ACTIVTY - Completed on schedule. Follow 
on TA will be provided to encourage the finalization 
of the official manual. Follow on TA will be 
provided to encourage the finalization of the 
official manual 

2
.6

 

2.1.6 - 3 SUK 
KAT 

R SA 3:  Review each assembly's internal procedures and help to 
develop manuals for provincial assemblies (SUK & KAT) 

1-Oct-11 30-Sep-12 Completed in SUK and KAT 

2
.6

 

2.1.6 - 4 All 4 
prov 

R SA 4: TA to the 4 Assemblies to develop manual of administrative 
procedures   

1-Oct-11 30-Sep-12 Completed in SUK and  in BAN 
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2.1.6 - 5 KIN R SA 5:  Training to National Assembly staff in procedures for 
improving flow of legislation 

1-Feb-11 30-Sep-11 Completed (Lode Vanhoost report) 

 

2.1.6-6 MAN 
KAT 

R 
H 

SA 6: TA to the 4 Assemblies to develop manual of administrative 
procedures   

1-Oct-12 30-Sep-13 Follow on to 2.1.6-4: TA for Maniema and Katanga 

 

2.1.7 
R
- 

Support to internal management practices, development and implementation of parliamentary budget, budget for committees (Required in all 5 
legislatures) To be covered under 2.1.3-3. Completed in all 4 provinces.  For the NA it is dependent on political will.  

 

2.1.7-1 
All 4 
prov 

R 
 

SA 1: Training workshop on conflicts resolution for administrative 
staff Jul-12 30-Sep-12  Completed 

2
.6

 

2.1.7-2 
All 4 
prov 

R 
L 

SA 2: Training workshop on conflicts resolution for Assembly 
members 1-Apr-13 30-Sep-13 

Dependent on the organization of provincial 
elections 

 

2.1.8 R 
Support to internal oversight functions (Note that there are no permanent internal reform committees in these institutions)  (Required in all 5 
legislatures) - Groundwork for this is laid in Activity R 2.1.6 and is also covered under 2.3. 

 

2.1.9 R 
Continued technical assistance to key committees for Political, Administrative and Judicial Affairs (PAJ) and on Economics and Finance (ECOFIN) at the 
National Assembly  (Required in all 5 legislatures) 

 

2.1.9 - 1 KIN R SA 1: TA responses to key committees on PBG related deliberations. 3-Dec-09 30-Sep-10 Completed on schedule (ECOFIN on the Public 
Finance Law) Ongoing 

2
.3

; 2
.4

; 2
.5

 

2.1.9 - 2 KIN R 
H 

SA 2: TA responses to key committees on PBG related deliberations. 1-Oct-11 30-Sep-13 Permanent TA 

 

2.1.10 

 
 

O 

Providing a full-time resident advisor to assist parliaments with identifying and adopting a reform agenda that is owned by the institutions and their 
elected representatives and staff that considers regulatory and procedural blocks to institutional performance - Most optional activities will receive 
inputs only once required activities are undertaken unless they are found to readily fit into planned required activities 
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2.1.11 

 
 

O 
Mechanisms for internal institutional communication such as procedures committees, etc. that involve stakeholders interacting with the institution and 
its committees - Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned 
required activities 

 

2.1.12 
 

O Organizing study tours to expose participants to the reform agenda and best practices for basic management  

2.1.12 - 1 All 5 
Assb 

O SA 1: One study tour to Benin or Burkina Faso for legislative reform 
and internal management practices/ Replace by in-country study 
tour  

1-May-12 30-Sep-12 Cancelled Activity (meeting USAID).  

 

2.1.13 
O 
 

Study tour focused on staff-deputy relations, internal budget development for support services, and bill drafting and legal codification - Most optional 
activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required activities 

 

2.1.14 
 

R 
 

Technical and material assistance to institutions and committees on legislative process, representation and oversight  

2.1.14 - 1 All 4 
prov 

R SA 1: Training activities  and TA carried out based on assessment 
findings and resulting training plan that needs to be developed in 
close coordination with the Assembly (combined w/ 2.1.15-1) 

1-Apr-10 30-Sep-10 Completed in MAN, KAT, SUK and BAN on schedule 
(Archiving).  Will be enhanced with a follow up 
workshop in year 2 (2.1.14-3) 

2
.1

; 2
.2

; 2
.6

 

2.1.14 - 2 SUK R SA 2: TA to help parliamentarians understand legal tools and 
procedures for executive oversight, rather than resorting to no-
confidence votes. 

N/A N/A Completed, as new activity added to the work plan 
to take advantage of a target of opportunity with 
the visit of a Belgian Parliamentarian to the SK 
provincial assembly (Previously labeled as 2.3.3-2) 

2
.6

; 2
.1

0 

2.1.14 - 3 All 4 
prov 

R SA 3: Reinforcement Workshop on Archiving skills and techniques 
with provincial assembly staff 

1-Apr-10 31-May-11 Completed ahead of schedule 

 

2.1.14 - 4 BAN   SA 4: TA to create archiving and classification plan   30-Sep-11 ADDED ACTIVITY:  conducted by local team.  This 
activity is a follow on to activity 2.1.14-3 in the BAN 
Assembly.  IR2 will try and implement it in the 
other provinces. Completed in SUK, BAN, KAT, MAN 2

.1
; 2

.2
; 2

.6
 

2.1.15 
 

R 
 

Basic Management and planning training (See 2.1.14)  
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2.1.15 - 1 All 4 
prov 

R SA 1: Training activities  and TA carried out based on assessment 
findings and resulting training plan that needs to be developed in 
close coordination with the Assembly (combined w/ 2.1.14-1) 

1-Apr-10 30-Sep-10 Combined with 2.1.14-1. 

2
.1

; 2
.2

; 2
.6

 

2.1.15 - 2 All 4 
Prov + 

Kin 

  SA 2: Training of Assembly staff on computer skills (Word, Excel, 
electronic mail and the internet 

  30-Sep-11 Completed using the CRD 

 

2.1.15 - 3 All 4 
prov 

  SA 3: Training on human resources management 15-Juin-11 30-Sep-11 Added Activity -Completed   

2.1.15 - 4 BAN 
MAN 
KAT 

  SA 4: Workshop on inventory and stock management 15-Juin-11 15-Juin-11 Added Activity -Completed 

  

2.1.15 - 5 SUK   SA 5: Training and TA on Monitoring and Evaluation  1-Juil-11 30- Juil-11 Added Activity -Completed   

2.1.15 - 6 BAN 
MAN 
KAT  

SA 6: Training workshop on strategic planning 1-Oct-11 30-Sep-12 

 Completed 

  

2.1.15 - 7 1 NA, 4 
prov 

 

SA 7: Training activities  on network maintenance et management 1-May-12 30-Sep-12 

 Completed 

  

2.1.15 - 8 All 4 
Prov 

  SA 8: Training workshop on management focused on results to staff 1-Oct-11 30-Mars-12  Completed 

  

2.1.15 - 9 KIN R 
H 

SA 9: Workshop on Results Based Management for Assembly staff 1-Oct-12 30-Jun-13  

 

2.1.16 
R
- 

Capacity-building of the Bureaux d'Etudes to support parliamentary committees 

2
.1

; 2
.2

; 2
.1

0
 

2.1.16 - 1 All 4 
prov 

R SA 1: Policy research access seminars in all four provinces (4 
provinces) and establishment of policy research network.    

1-Apr-10 30-Sep-10 Becomes 2.1.16-3 (seminars) and 2.1.16-4 
(network) in Year 2 (upon the request of provincial 
assemblies).  Trainer/expert will also conduct 
Activity 2.1.17-1/2 for key legislators while on-site. 2

.1
; 2

.2
;2

.1
0 

2.1.16 - 2 All 4 
prov 

R SA 2: Courses in preparation to legislative memos and minute-
taking for committees (4 provinces)  

  30-Sep-11 Completed cover under activity with RCPP 2.5.4-4 
and 2.5.4-5 

 

2.1.16 - 3 MAN 
KAT 

R SA 3: Policy research access seminars.   Expert will also conduct 
Activity 2.1.17 for key legislators while on-site.  

   30-Sep-11 Completed  
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2.1.16 - 4 1 NA, 4 
prov 

R 
H 

SA 4: Establishment of a policy research network and changes its 
scope from provincial to national level.  

1-Apr-12 30-Sep-13 In progress (see activities 2.3.5-1 and 3.5.2) 

 

2.1.16 - 5 All 4 
prov 

R 
H 

SA 5: Extension of the policy research network to the provincial level 1-Oct-12 30-Sep-13 Work with the Bureaux d’Etudes and use of the 
website Bonne Gouvernance (see activities 2.3.5-1 
and 3.5.2) 

 

2.1.17 R Training on report writing and note-taking 

2
.1

; 2
.2

;2
.1

0
 

2.1.17 - 1 All 4 
prov 

R SA 1: Train key legislators in all four (4) provinces in the use of 
research reports to fully their various functions as legislators  

1-Apr-10 30-Sep-10 Becomes 2.1.17- 2 in Year 2. 
Expert will also conduct Activity 2.1.16. 

2
.1

; 2
.2

;2
.1

1 

2.1.17 - 2 MAN 
KAT 

R SA 2: Train key legislators in all four (4) provinces in the use of 
research reports to fully their various functions as legislators  

  30-Sep-10 Completed  

 

2.2 IMPROVED LAW-MAKING CAPACITY  

2.2.1 R 
Technical assistance to result in the drafting and adoption of: Law on the national budget/annually; Provincial budget/annually; three edicts; and at 
least 4 DG laws -  

2
.3

/4
/5

/1
0 

2.2.1 -1 1 NA +  
4 prov 

R SA 1: TA activities for members and staff to be able to explain 
budgets to other legislators, civil society, the media and citizens and 
constituents.  

1-Apr-10 30-Sep-10 Combined with 2.1.3-1 and supported by follow on 
TA conducted by IR 2 Team Leader in each 
province. Still to be completed in KAT & NA - see 
2.2.1- 3 2

.3
/4

/5
/1

0 

2.2.1 - 2 1 NA +  
4 prov 

R SA 2: TA as needed to help assemblies address issues on which they 
should pass laws.  

1-Jan-10 30-Sep-10 Completed on schedule in MAN & SUK; All required 
steps accomplished w/ the National Assembly but 
awaiting green light from Pres. Of the National 
Assembly to proceed.  Still to be completed in KAT 
& BAN in Year 2 - see 2.2.1-4 

2
.3

/4
/5

/1
0 

2.2.1 - 3 KAT  + 
NA 

R SA 3: TA activities for members and staff to be able to explain 
budgets to other legislators, civil society, the media and citizens and 
constituents.  

1-Apr-12 30-Sep-12 Combined with 2.1.3-1  Completed in the four 
provinces but pending political will for NA.  

2
.3

/4
/5

/1
0 
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2.2.1 - 4  All 4 
prov 

R 
M 

 

SA 4: TA as needed to help assemblies address issues on which they 
should pass laws (includes edicts) 

1-Oct-10 30-Sep-13 The identification of experts was accomplished in 
all of the 4 provinces. The activity was initially 
planned for Katanga and Bandundu but has been 
extended to all four of the target provinces. 2

.3
/4

/5
/1

0 

2.2.1 - 5 NA R 
M 

SA 4: TA as needed to help assemblies address issues on which they 
should pass laws  

1-Oct-10 30-Sep-13 Permanent activity 

 

2.2.1 - 6  BAN 
SUK 

R
L
  

SA 6: TA on the budget  execution and training on how to 
communicate with constituencies and medias on budget matters for 
members and staff 

15-Jul-12 30-Sep-13  To be conducted after elections 

2
.1

; 2
.2

; 2
.5

; 

2
.1

0 

2.2.1 - 7 1 NA,  4 
Prov 

  SA 7:  Training to help the necessary legislation with ROCCIPI method 
for members and staff 

1-May-12 30-Sep-12  Cancelled 

 

2.2.1 - 8 1 NA,  4 
Prov 

R 
H 

SA 8:   Training workshop in legislative drafting for members and 
staff 

1-Mar-12 30-Sep-12  In process for the National Assembly and will be 
implemented after the elections  

2.2.2 
R
- 

Technical assistance to key committees to increase staff, deputies and senators' skills to analyze the need for, draft and review primary laws 
accompanying enabling legislation 

 

2.2.2.-1. SUK R SA 1: Training course and TA (1) to SUK assembly's PAJ and ECOFIN 
legislators and staff on legislative drafting and analysis and assuring 
constitutional conformity 

1-Apr-10 30-Sep-10 Completed on schedule (Sep 2010) 
Note : the training also included members of the 
Commission on Health. 

2
.1

; 2
.2

; 2
.5

; 2
.1

0 

2.2.2.-2. KIN R SA 2: Sharing of the review of movement of legislation and 
communication with parliament members, staff and CSO. When 
requested, PBG will provide technical assistance to smooth the 
passage of legislation. 

1-Apr-10 30-Sep-10 Completed ahead of schedule (see report) 

 

2.2.2 - 3 BAN 
MAN 
KAT 

R SA 3: Training course and TA (1) to SUK assembly's PAJ and ECOFIN 
legislators, members of one other parliamentary Commission, and 
staff on legislative drafting and analysis and assuring constitutional 
conformity 

1-Oct-10 30-Apr-11 ADDED ACTIVTY - Completed  

 

2.2.2 - 4 SUK R SA 4: Workshop to analyze and discuss on reforms in favor of 
decentralization for member and bureaux d'études 

15-May-12 30-Sep-12 Completed 

2
.1

; 2
.2

; 2
.7
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2.3 - PARLIAMENT OVERSIGHT OF GOVERNMENT INSTITUTIONS INCREASED 

2
.1

; 2
.2

; 2
.7

 

2.3.1 R Strengthening committees to oversee the executive, especially regarding budget and financial management (Required in all 5 legislatures)  

2.3.1.-1 KIN R SA 1: One introductory workshop on Constitutional oversight 
mechanisms for members of the Assembly.         

1-May-10 30-Sep-10 Becomes 2.3.1 - 2 in Year 2 below 

 

2.3.1.-2 KIN R SA 2:  (Activity moved fully to Year 2 from 2.3.1.-1 above) One 
introductory workshop on Constitutional oversight mechanisms for 
members of the Assembly.         

1-Mar-12 30-Sep-12 Completed during the Journees Parlementaires 
d’Information  

2.3.1-3 All 4 
Prov 

  SA3: Introductory workshop on Constitutional oversight mechanisms 
for members and staff 

1-Mar-11 30-Sep-11 Completed except for Bandundu 
 

2.3.1-4 BAN R 
L 

SA4: Introductory workshop on Constitutional oversight mechanisms 
for members and staff 

1-Mar-11 30-Sep-13  
 

2.3.2 R 
Technical and material assistance to institution and committees on legislative process, representation and oversight (Required in all 5 legislatures) - 
COVERED UNDER 2.1.14  

 

2.3.3 O 
Develop and deliver ad-hoc activities that strengthen oversight - Most optional activities will receive inputs only once required activities are undertaken, 
unless they are found to readily fit into planned required activities 

2
.6

; 2
.7

; 2
.1

0 

2.3.4 O 
Technical assistance to compare standing orders (règlement intérieur) to strengthen capacity to oversee government and to engage civil society - 
COVERED UNDER 2.1.6 

 

2.3.5 R Support strategically selected sub-committees to oversee and monitor public policy, e.g. on justice, security, social services, and fiscal oversight  

2.3.5 - 1 All 4 
prov 

R SA 1: TA to at least one committee in all four Provincial Assemblies  1-Feb-10 30-Sep-10 Activity initiated and covered under 2.2.1-2 (TA on 
laws) with the identification of sector and legal 
experts at the local level. 
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2.3.5 - 2 All 4 
Prov 

R 
M 

SA 2: TA to at least one committee in all four Provincial Assemblies   1-Oct-11 30-Sep-13 TA is on-going with the support of PBG Sector 
Specialists & local sector / legal experts. Specific 
work was completed in the Health sector in SUK. 
Permanent Activity. 

 

2.3.5-3 BAN   TA: Support Natural Resources group to better understand issues 
related to water distribution and in drafting related laws 

  31-Oct-11 ADDED ACTIVITY: Conducted by local team . 
Completed  

2.3.5-4 SUK   TA: Audience Publique with actors in the health sector to include 
Government, Assembly and Civil Society.  

  28-Feb-11 ADDED ACTIVITY: Conducted by the local team with 
major input by the sector specialist in health  

2.3.5-5 SUK   TA: Seminar on the organization of health cooperatives: Preparation 
of an edict organizing the health cooperatives 

  28-Feb-11 ADDED ACTIVITY: Conducted by the local team with 
major input by the sector specialist in health  

2.3.5-6 SUK  
BAN 

  Legislative hearings to reinforce MPs in their oversight and 
representation functions 

1-Sep-11 30-Sep-11 Added Activity conducted in collaboration with IR1.  
Completed for SUK BAN  

2.3.5-7 All 4 
Prov 

  Legislative hearings to reinforce MPs in their oversight and 
representation functions 

15-May-12 30-Sep-12 Added Activity conducted in collaboration with IR1 
 

2.3.5-8 KIN R 
L 

Legislative hearings to reinforce National MPs in their oversight and 
representation functions 

1-Oct-12 30-Apr-13 Kinshasa’s civil society actors will participate in this 
introductory training.  Collaboration with IR1  

2.3.6 R 
Support special initiatives as defined in Action Plans: such as setting up ad-hoc committees or hearings to investigate corruption in health and education 
services - Covered under 2.3.5-2 and 2.3.5-5. 2

.8
-2

.9
 

2.4 - INCREASED ACCOUNTABILITY TO CITIZENS 

2
.8

-2
.9

 

2.4.1 R 
Develop tools to allow institutional outreach (outreach by committees and special hearings etc. to constituencies, civil society and citizens for and 
feedback on government policy delivery)  (Required in all 5 legislatures) 

 

2.4.1 - 1 KIN R SA 1: TA to encourage the establishment of a model civil society 
liaison office within the national legislature (1) 

2-Feb-10 30-Sep-10 N/A, Per the approved Quarter 2 work plan 
revision, this activity has been subsumed into 
Activity 2.1.6 - 1, where PBG is ensuring the 
institutionalization of civil society input into 
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legislation by incorporating this requirement 
(public vetting of draft laws through hearings and 
other mechanisms) in the internal procedures 
being developed in all five legislative bodies under 
PBG.  National Assembly covered under new input-
mechanisms such as interprovincial forums, inter-
governmental working groups and other events 
such as public audiences with the participation of 
members of parliament. 

2.4.1 - 2 All 4 
prov 

R SA 2: TA on the mechanism on how to solicit citizen input into 
legislative deliberations. TA will result in the execution of at least 
one mechanism (1). 

1-Jul-10 30-Sep-10 Completed in MAN,  BAN, SUK under 2.1.6 - 1 
(Revision of internal procedures) 
 KAT to be completed under 2.4.1 - 3 in Year 3.  
Follow on TA may also occur in MAN  

  

2.4.1 - 3 All 4 
prov 

R SA 3:  Follow-on TA to sub activities 1 and 2 under this activity 
(2.4.1.)  Emphasis will be on SUK and KAT in Year 2, with follow-TA 
for MAN and BAN (NB:The contract calls for this activity to be 
conducted at the National level but this is not planned for Year 2). 

1-Jul-11 31-Oct-11 Completed in MAN, BAN, SUK, KAT    

  

2.4.2 R 
Assist assemblies and/or individual members with development of mechanisms for members to receive input/feedback from constituents to fight 
corruption - perhaps inviting reports of public service delivery quality or of waste, fraud or abuse - and to inform public policy  (Required in all 5 
legislatures) -Potential synergy with IR1 with OLCAC activity.  

  

2.4.2-1 SUK, 
KAT 

R Public Forum on anticorruption and budget expenses 1-May-12 30-Sep-12  Completed in Katanga  

2.4.2-2 SUK 
MAN 

R 
B 

Public Forum on anticorruption and budget expenses 1-Oct-12 30-Sep-13 Maniema and Sud Kivu following Katanga model.   

2.4.4 R Develop public relations training  

2
.1

; 2
.2

; 2
.1

1 

2.4.4-1 All 4 
prov 

R 
M 

Training on public relations  1-May-12 30-Sep-13  Continuation from Year 3  
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2.4.5 R Assist in establishment and public dissemination of a legislative calendar (Required for all legislatures) 
 

2.4.5 -1  All 4 
prov 

R SA 1: Media coverage of legislative calendars in local languages.  
This will follow the TA conducted under Act.2.1.4 - 1 (developing & 
implementing leg calendar)  

30-May-09 Year 2 & 3 This activity was moved to Year 2 (becoming 2.4.5 - 
3 below) since depending on the implementation of 
2.1.4-1 that was moved to Year 2 (becoming 2.1.4-
3).   

  

2.4.5 - 2 All 4 
prov 

R 
H 

SA 2: One workshop per province for media coverage of assembly 
affairs.  This workshop will be conducted in conjunction with Act 
2.1.2 - SA 3 (training on the use of the website)  

1-Mar-10 30-Sep-13 Although completed under IR1 (1.2.6.1) new 
parliamentarians will learn to keep the public 
informed on the affairs of their offices.  Activity 
2.5.2 -5 below will help parliamentarians learn how 
to use the website to inform the media and the 
public.  

  

2.4.5 - 3 All 4 
prov 

R 
M 

SA 3: Media coverage of legislative calendars in local languages.  
This will follow the TA conducted under Act.2.1.4 - 1 (developing & 
implementing leg calendar)  

1-Oct-11 30-Sep-13 Legislative calendars have been developed and 
were published on the website (Act. 2.1.4 - 3) 
Media coverage will be implemented with IR1 and 
possible collaboration with INTERNEWS 

  

2.4.6 O Support exchanges between provincial assembly personnel and their counterparts in the SenateCovered under 2.5.4-2,3,4 

2
.1

2
 

2.5 - IMPROVED LINKAGES BETWEEN DIFFERENT LEGISLATURES   

2.5.1 R 
Develop a bulletin of national parliamentary affairs to circulate information relevant to internal management challenges and best practices for better 
administration. 2

.1
2

 

2.5.1 - 1 KIN R 
M 

SA 1:  Development and regular online distribution of best practices 
bulletin. 

1-Jul-10 30-Sep-13 Is being implemented in collaboration with the civil 
society website under IR 1 Activity 1.1.1-3 and 
1.1.1-4 in order to increase sustainability and 
interconnectivity between civil society and 
parliament.  

  

2.5.2 R Support an online database of laws> (To be  considered after elections)  

2
.1

1
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2.5.2 - 1 KIN R 
M 

SA 1: Inclusion of key laws, decrees and arrets in the Assembly's 
newly developed website.  

1-May-10 30-Sep-13 To be implemented in collaboration with CENADEP 
"Gouvernance pour tous" website to ensure 
sustainability.  Continuous activity 2

.1
1

 

2.5.2-2 KIN R SA 2:  Conduct an assessment of technical, material & IT needs and 
their management for the National Parliament (National Assembly / 
Senate) with the support of an international consultant 

1-Sep-11 30-Sep-11 ADDED ACTIVITY: Completed in parrallel with 
provincial assembly assessments under 2.1.2-5  

  

2.5.2-3 KIN R 
H 

SA 3:  TA and material assistance to permit computer and internet 
support to management and legislative function.   

1-May-11 30-Sep-13 ADDED ACTIVITY. Conducted in parallel with 
provincial assembly assessments under 2.1.2-7.  IT 
equipment will be procured for the National 
Assembly.   

  

2.5.2-4 KIN R SA 4:  Improve website of the National Parliament (National 
Assembly / Senate) 

1-May-12 30-Sep-12 Activity suppressed: There is a lack of political will. 
Legislative issues are being posted on the website 
organized by CENADEP under activity 1.1.1-3 2

.1
2

 

2.5.2-5 KIN R SA 5:  Train National Parliament staff and members on the use and 
access the improved website. Replaced by a training on use of 
website "Gouvernance pour tous"  

15-Mar-12 30-Sep-12 To be postponed until after elections and new 
parliamentary members and staff are installed in 
coordination with activity 1.1.1-3. 

  

2.5.3 R Communication networks to educate provincial law-makers about the intent of national legislation 

2
.1

2
 

2.5.3 - 1 1 NA +  
4 prov 

R 
H 

SA 1: TA to assemblies to promote a two-way communications 
mechanism between the national and provincial legislatures  

1-Apr-10 30-Sep-13 Covered under activities conducted in collaboration with 
IR1 (Inter-governmental forums Act 1.2.4 -1) and with IR 
3 (Intergovernmental thematic working groups Act 3.1.7 
-1), mechanisms involving the presence of national and 
/or provincial legislators for a sustainable and multiple 
level exchange. Best to discuss with new parliamentary 
members after elections. New mechanisms will be 
explored with the Bureaux d’Etudes and the political 
research network ( 2.1.16-4 and 2.1.16-5) 

2
.1

2
 

2.5.4 R Provide technical assistance to inter-parliamentary association of provincial assemblies 

2
.1

2
 

2.5.4.-1 KIN R SA 1: Start of TA to the inter-parliamentary association for 
provincial assemblies. 

1-Aug-10 30-Sep-12 See 2.5.4-7 to include the 4 provinces 
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2.5.4 -2 KIN R SA 2: (Follows on to 2.5.4. 1 above) TA to the 'Association du 
Personnel du Parlement Congolais' for provincial assemblies.    

1-Oct-10 30-Sep-11 Completed 

  

2.5.4 -3 KIN R SA 3: Training for members of the "Association du Personnel du 
Parlement Congolais" and staff of provincial assemblies on Staff-MP 
Relations at the national and provincial levels (conducted in 
collaboration with the Westminster Foundation for Democracy ) 

1-Oct-10 15-Feb-11 ADDED ACTIVITY: Completed in January 2011 

  

2.5.4-4   R SA 4: Training of member of the RCPP on technology use and on 
using adult learning and training techniques.  

1-May-11 15-Jun-11 Completed 
  

2.5.4-5   R SA 5: Organize work experience placement of provincial staff in the 
National Assembly.  This will be implemented in collaboration with 
the Westminster Foundation for Democracy.  

15-Apr-11 15-Jun-11 Completed 

  

2.5.4-6 All 4 
prov. 

R Restitution in the 4 provinces in collaboration with CTB and DAI 
Europe 

15-Apr-11 15-Jun-11 Completed Added activity 

  

2.5.4-7 4 prov + 
Kin 

R 
H 

SA 1: Start of TA to the inter-parliamentary association for 
provincial assemblies. RCPP 

1-Oct-11 30-Sep-13 This activity will be modified to shift PBG assistance 
to the "Association du Personnel du Parlement 
Congolais", Rather than the "Inter-Pal. 
Association". Some TA was provided in Year 1 to 
the Association du Personnel du Parlement 
Congolais and will continue into Year 4. 

  

2.5.5 R Develop mechanisms to solicit provincial and sub-provincial input pending national legislation   

2.5.5.-1 KIN R SA 1:  Inter-parliamentary Forum on the draft national Loi de 
Finance 

1-Sep-10 30-Sep-10 ADDED ACTIVITY in support of ECOFIN and a 
consultative drafting  process for Congo's Public 
Finance law (with the participation of Provincial 
MPs) completed  

  

2.5.5.-2 4 prov + 
Kin 

R SA 2:  Inter-parliamentary Forum on reform options  supporting 
decentralization 

1-May-12 30-Sep-12  Completed with the validation workshop at the 
National Workshop for the transfer of 
competencies CTAD (3.1.8-2) 

  

2.5.5.-3 All 4 
Prov 

R 
L 

SA 3: Follow up workshop after the National Conference on the 
transfer of competencies CTAD 

1-Oct-12 30-Sep-13 In collaboration with IR3 
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IR 3 – LAWS, POLICIES AND PROCEDURES FOR DECENTRALIZATION 

ESTABLISHED AND IMPLEMENTED 

 

Year 3 was remarkable for many reasons. Most importantly, there were elections for President and the National Assembly. However, since they were widely 

seen as less than free or fair the government yielded to pressure to review electoral management and consequently has had to delay the holding of provincial 

and local elections. 

 

The new government and Ministers were appointed in April 2012, with a Deputy Minister, reporting to the Minister of the Interior, having specific 

responsibility for decentralization. This was soon followed by the announcement of the Government’s program, which featured Decentralization as one of its 

main objectives. Finally we were instrumental in conducting a highly successful workshop on the transfer of powers to the Provinces and ETDs, under the 

patronage of the prime Minister. Moreover, the workshop was based entirely on work undertaken for the Cellule Technique D’Appui à la Décentralisation 

(CTAD) by PBG consultants.  

 

Our strategy during the year was to concentrate on activities that strengthened local finances, stimulated citizen participation and supported the principles of 

transparency at the level of local government. We have seen that the management of ETDs, most importantly the leaders, has embraced change almost 

without exception. They have thus created fertile ground for trying new ideas and the year’s results have demonstrated the success of the strategy. 

 

These are the foundations on which IR3 will move forward into Year 4. We are very much hoping that the laws relating to local taxation, the Caisse de 

Péréquation, and sectoral laws regarding the decentralization of powers will be promulgated during the next 12 months, thus marking the most important 

changes in decentralization since about 2008. We are also hoping that the work undertaken with CTAD in year three, especially our studies regarding the 

transfer of powers and the roles of different tiers of government, will form the basis for real progress. In particular we expect the road map endorsed by the 

National Workshop on the transfer of powers referred to above will form the basis of a strong collaboration with CTAD and yield tangible results. 

 

The support provided by the PBG in the management of ETDs and transparency of local finances has given very satisfactory results. We will therefore 

actively continue with the same type of technical assistance and training, making the impact deeper and broader, with a view to preparing both civil society 

and the officials for the day when local elections are held, and they will hold different responsibilities as offered by the Constitution.  

 

It is in this context that four strands of work are used as a basis for carrying out the activities for the Year 4. These are: 
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1. Implementation of the transfer of powers and resources; 

2. Management and transparency of local finances; 

3. Citizen participation in the development and execution of budgets; 

4. Participatory planning and funding of local government activities. 
 

3.1 ADOPTED LEGAL FRAMEWORK FOR DECENTRALIZATION  

ESTABLISHEDAND IMPLEMENTED 
 

3.1.1 - Provide technical assistance to the Technical Unit (CTAD) to complete the legal and regulatory framework and put in place the Cadre 

Stratégique for the overall coordination and implementation of the reform process 
 

3.1.1 SA3 – Technical Assistance to bodies responsible for drafting, reviewing, and implementing decentralization legislation.  

 

Other donors are working in this field, but the project will continue to offer its services to the CTAD for any aspects which are not covered to date. We have 

established excellent working relations with other donors to ensure that there is no overlap. However, the main difficulty appears to be delays in submitting 

proposed legislation to Parliament.  

 

Targeted participant: CTAD 

Outputs: 

 The Technical Unit and other DRC entities involved in advancing decentralization legislation receive on-going technical assistance as needed and 

requested 

 Reports of TA provided 

 

3.1.2 - Assist in the establishment of a database/library for all decentralization related training modules and a plan to standardize future materials 
  

3.1.2- SA4 – Provide technical assistance to CTAD in managing an online website to access decentralization laws and policies    

 

The website was established in Year 2, but was not fully populated. UNDP undertook to prepare a data base of all data relating to Provincial and Local 

Government, but had not completed the activity by the end of Year 2. In addition, in light of the continuing evolution and addition of material relating to 

decentralization, it is considered appropriate to assist CTAD to update and maintain the site. This is to be undertaken collaboratively so that by the end of the 

year CTAD will be in a position to maintain the site without assistance. The project is being managed to maximize potential synergy with the web sites being 

developed under IR1 and IR2. 
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Targeted participant: CTAD 

Outputs: Decentralization website fully populated and maintained 

 

3.1.3 - Study and roll-out activities for implementing the proposed Development Equalization Fund in the provinces 

 

3.1.3 SA5 – Policy-Option Training Event at the national level for DRC decision-makers 

 

This activity was scheduled for Year 1 and postponed until Year 2 and 3, because CTAD could not support the implementation of such an activity unless and 

until the Government has committed itself to developing the legislation and regulations. The situation in Year 4 looks more hopeful than at any time before as 

the Government has committed itself to passing the legislation at the soonest possible time. Once we have received the green light from CTAD in that respect 

we shall engage a consultant to lead the task. 

 

Once a consultant has been appointed, CTAD will be assisted to host a workshop of all stakeholders to explore the policy options for the equalization fund. 

PBG will lead the workshop drawing on relevant case studies, and analytic techniques that allow participants to assess the current situation and design options 

for the equalization fund. A later session will be organized to provide feedback on policy proposals.  Thereafter, PBG will monitor the needs for additional 

TA, depending on the pace at which the legislation proceeds.  PBG is also prepared to address new issues that might arise which could require varying 

responses. 

 

Targeted participant: CTAD 

Outputs: 

 One training event at the national level for relevant DRC decision makers.  

 A follow-up TA session to provide feedback on policy proposals. 

 

3.1.5 - Provide technical assistance to the Ministry responsible for decentralization and other line ministries as appropriate (e.g. Health, Education, 

Mining) to help draft remaining laws for decentralization and reconcile old and new legislation to eliminate any discrepancies and streamline 

authorities 

 

3.1.5 SA4 – Support CTAD in implementing the road map for the transfer of powers as approved at the workshop of July 2012 and other matters relating to 

sectoral decentralization as agreed between PBG and CTAD 

 

Following the adoption of the PBG study by the July 2012 national workshop on the Transfert de Compétences, it is expected that certain issues might be 

identified for further support. Requests will be reviewed in light of the relevance to the objectives of PBG and likely impact. Suitable requests for assistance 

will be responded to where possible. 
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Targeted participants: CTAD and provincial governments 

Outputs: Reports as requested by the CTAD 

 

3.1.6 - Assistance to the Ministry responsible for decentralization and Parliament in order to draft, review and adopt organic laws pertaining to 

decentralization 
 

3.1.6 SA8 – Provide technical assistance to the bodies responsible for drafting, reviewing, and implementing the laws and enabling legislation for 

decentralization 

 

This activity will be undertaken on request by the CTAD. It will build on the work undertaken under IRs 3.1.1, 3.1.4. and 3.1.5, and will look at the legislation 

which will be required. It should constitute enabling legislation within which the provisions of the financial and equalization legislation currently being 

drafted work seamlessly with the sectoral requirements identified under 3.1.5. Although there is probably broad consensus on the requirements for this 

legislation, the details might require patient negotiation. It will not be undertaken unless requested by CTAD. 

 

Targeted participants: National Government and Parliament 

Outputs: Consultants’ reports on work done and results achieved 

 

3.1.7 - Assistance to provincial institutions – the Governor’s Office, Deconcentrated Services, Provincial Assemblies – to contribute to pending 

legislation, understand the implications of existing and recently promulgated laws, and to recognize their role in implementing these at the local level 

 

3.1.7- SA9 – Support for the Unions des Villes Communes et Territoires du Congo 

 

PBG assisted in the launch workshop for this Union, through paying travelling expenses of selected participants from participating provinces. The Union 

could be an important factor in strengthening both the lobby for decentralization and in exchange of information and best practices. Following the launch it is 

developing its program with the support of several donors. At this stage it is not clear what additional support is required, but in view of the potential value of 

the Union, it is considered important to provide support if required. This will be given for specific activities, if requested by CTAD, after review to confirm 

that they are in line with the objectives of PBG.  

 

Targeted participants: CTAD, ETDs in participating provinces 

Outputs: Reports on activities as required. 
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3.1.8 - Support for the creation of new mechanisms and procedures, clarifying roles and functions between decentralized and deconcentrated levels 

(services and human resources management in particular) 

 

3.1.8 SA5 – Technical assistance to identify key questions of coordination and collaboration at the provincial level to identify the requirements for legislative 

reform 

 

Building on the work of IRs 3.1.1, 3.1.4 and 3.1.5, (as well as 3.1.7 to some degree), we are providing TA to the CTAD to identify key elements in the 

operationalization of decentralization that need to be addressed. A major issue is the powers of Provinces and ETDs, neither of which are particularly clear in 

the constitution. A further level of confusion exists between the powers of Villes and Communes. A study on this subject was completed in Year 3, and if 

necessary we could support a national-level workshop to be held by CTAD, from which it will be possible to identify those issues that can be settled by 

negotiation and coordination, and those that require legislative reform.  

 

Targeted participants: CTAD and provincial governments 

Outputs: Report, and possible Workshop report 

 

3.1.8 SA6 – Dissemination of draft laws regarding decentralization for examination and discussion by stakeholders 

 

Many decentralization laws remain to be adopted. We shall support government’s activities in the review and discussion of these laws, and in collaboration 

with IR2 will endeavor to ensure that the expectations and requirements of stakeholders are submitted for consideration by the National Assembly  

 

Targeted participants: CTAD and provincial governments 

Outputs: Recommendations and comments on draft laws 

 

3.1.9 - Short-term technical assistance to the CTAD for two specific and complex studies: (i) on local finances, and (ii) on the feasibility of a national 

local development fund for local investment 

 

3.1.9 SA3 & SA 4– Technical support on local finances and the feasibility of a national local development fund 

 

PBG has officially been requested to undertake the former study and will do so when the necessary enabling legislation has been promulgated. The second 

study is closely linked with the work of the Caisse de Péréquation, and it is proposed that the same consultant be requested to make preliminary proposals on 

this matter. However, his work cannot start until the necessary legislation has been promulgated. Although uncertainty remains about when these studies can 

be undertaken it looks possible that they will be conducted in Year 4. We remain ready to undertake the studies at the request of CTAD. 
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Targeted participants: CTAD 

Outputs: Consultants’ reports 

 

3.1.9 SA 5 – Technical support to Provincial legislatures in developing provincial legislation regarding public finances (in collaboration with IR2) 

 

The Public Finance Law was passed in 2011, but largely addresses national finances. Each Province will be required to pass edicts concerning its own 

financial management in order to make the legislation fully effective. This will require technical assistance to draft, for example, a model draft edict as a 

starting point for discussion by each Provincial legislature. 

  

Targeted participants: Provincial legislatures, CTAD 

Outputs: Draft edicts or technical report stating principles to be incorporated in legislation 

 

3.2 INCREASED INSTITUTIONAL CAPACITY OF SELECTED  

PROVINCIAL AND LOCAL ENTITIES 
  

3.2.1 - Institutional and managerial assessment of the ability of pilot provincial governments to deliver services in health education and natural 

resources management.  

Activity completed in Year 1 

 

3.2.1 SA6 – Assessment of the financial management capacity of ETDs, especially in relation to generation and accounting for own revenues 

 

Monitoring and updating accounts in each ETD to assist in raising revenue and implementing recommendations for improved financial management. 

  

Targeted participants: ETDs 

Outputs: Report on the results to date, and recommendations for further work. 

 

3.2.1 SA7 – Development of participatory budgeting 

 

Progressive introduction of participatory budgeting into ETDs involving both the preparation of the budget and monitoring of expenditure. 

  

Targeted participants: ETDs 

Outputs: Report on the results to date, and recommendations for further work. 
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3.2.1 SA8 – Strengthening the involvement of civil society in public management through introduction of citizen report cards and support for the monitoring 

committee 

 

During the year we shall be developing experimental increased participation by civil society, through the established monitoring committee, in service 

delivery by the ETDs through the use of a simplified citizen report card methodology. 

  

Targeted participants: ETDs 

Outputs: Report on the results to date, and recommendations for further work. 

 

3.2.2 - Training programs in planning and basic administration and financial management for the provincial government administration  

 

3.2.2 - 4 – Chaîne de dépenses management training provided in Maniema 

 

The World Bank, EC, DFID and UNDP are collaborating in providing a standardized curriculum in the newly introduced system of expenditure management 

(chaîne de depenses) training. The program has already been started in three of the PBG provinces with funding from the World Bank: Maniema remains the 

province with no such planned training. This was to be undertaken by PBG in Year 2, but delays in implementing the policy require that it be postponed until 

Year 4. 

 

Targeted participants: Ministry of Finance and other Ministries (as required) in Maniema 

Outputs: Chaîne de depenses management training provided to provincial financial staff in Maniema 

 

3.2.3 - Develop a program to discourage corruption through education about roles and responsibilities of new officials, installation of management, 

communication and budgeting systems and collaboration with judicial authorities. 

 

3.2.3 SA 4 – Continuation of anti-corruption measures by improved procedures and involvement of all interested parties in selected ETDs 

 

The need to reduce corruption is central to efficient and effective local financial management. Although the wording of this activity in the Task Order 

presumes that local elections will have been held, the matter is too important to delay further. This work will be expanded in Year 4, by continuing to 

reinforce our work already started in Bukanga Lonzo, Kolwezi and Bukavu and adding additional ETDs as requested by them.  

 

This work parallels work being undertaken by IR1 in the field of awareness building and advocacy around corruption. It is hoped that the programs will be 

mutually supportive and lessons learned will benefit both IRs. 
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Targeted participants: Bukanga Lonzo, Kolwezi, Bukavu and others as requested 

Outputs: Civil society and local government working together more harmoniously in resolving issues of taxation and corruption. 

 

3.2.3 SA 5 – Developing more efficient method of identifying taxpayers and managing tax collection transparently in Bukavu 

 

The ville of Bukavu has embarked on a project to prepare a data base of all commercial tax payers, give them addresses, and notify them of the liabilities in 

terms of what must be paid and when. The basics of the project were started in Year 3: it now remains to make it fully operational.  

 

Targeted participants: Bukavu  

Outputs: Data base and transparent tax records, commercial properties provided with street addresses. 

 

3.2.7 - Design of a training program for the ETDs, such as short-term Technical Assistance (TA) and On-The-Job Training (OJT) to both levels to 

help them develop monitoring and evaluation systems 

 

3.2.7 SA5 – Adaptation of M&E systems as a means of increasing transparency and permitting citizen participation 

 

As an essential part of decentralization, monitoring and evaluation systems must be developed and implemented at the ETD level. Systems are now firmly 

established, but regular support by PBG will be provided to all ETDs to ensure that there is regular monitoring of ETD financial management.  

 

Targeted participants: ETDs 

Outputs: Continuing training and technical assistance in all ETDs, with special emphasis on developing transparency to allow civil society monitoring of 

public budgeting, receipts and expenditure 

 

3.2.8 – Develop a public relations capacity for ETDs with activities such as town-hall meetings, public audiences between civil society and local 

officials, publication of local budgets in prominent places in the community 

 

3.2.8 SA1 – Work with local officials to solicit participation in the budget process and disseminate budget (see also 3.2.1 – 6) 

 

Year 4 sees the beginning of intensive training in participatory budgeting and citizen report cards. The long term effect will be to bring citizens into active 

participation in public affairs and improve public relations between the government and the citizens. 

 

Targeted participants: All ETDs 

Outputs: Report on workshops 
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3.2.9 - Training Programs in planning and basic administration and financial management  

 

3.2.9 SA6 – Basic training of ETDs in public financial management and on the budgeting process as a financial and policy tool  

 

The technical assistance started in Year 2 which has resulted in many improvements in financial management will be continued during the year. There is also 

a close link between this activity and activity 3.2.3.3. The involvement of civil society in this activity is crucial, and it is being implemented with the support 

of IR1.  

 

Targeted participants: All ETDs 

Outputs: Financial management and budget process technical assistance and training for all ETDs  

 

3.2.10 - Support for enhancing accountability and public participation at the local level through new mechanisms for civil society and public-private 

sector organizations to act as implementing agents 

 

3.2.10 SA8 – Closing of the PPP deals in Katanga 

 

This activity was slightly delayed in Year 3 through difficulties in finding suitably qualified and informed private sector partners. It is hoped that the first 

PPPs will be signed in Year 4. 

 

Targeted participants: Katuba 

Outputs: Public private partnership contract documents completed 

 

3.2.10 SA9 – Tour by selected ETDs from South Kivu, Maniema and Bandundu to Katanga to study PPPs and decide whether there is potential in their ETDs  

 

Katanga was chosen as the target province for the first PPPs thanks to its comparatively well developed private sector. This activity will consist of a study 

tour by other ETDs to determine whether they are interested and whether the project should support PPPs in other provinces. 

  

Targeted participants: ETDs from South Kivu, Maniema and Bandundu 

Outputs: Report concerning the results of the tour. 

 

3.2.12 - Action Plans developed and signed  
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3.2.12 SA10 – Solicit proposals from ETDs for grant funding 

 

This activity is substantially complete, but there remain a few cases to be finalized. 

 

Targeted participants: Selected ETDs 

Outputs: Officials in selected ETDs receive the opportunity to apply management techniques imparted through PBG capacity building.  

 

3.2.12 SA11 – Establish mechanisms to track local development cross sectorally 

 

This activity is a linked to the Action Planning process. Each Action Plan is managed by a Steering Committee formed jointly between the ETD and civil 

society. This Committee has the job of monitoring all development within the community, covering all sectors. There is overlap between this activity and 

3.2.12 – 12: Updating of Action Plans  

 

Targeted participants: All ETDs  

Outputs: Report from each ETD tracking donor-funded development projects in each area, scheduling, balancing and coordinating projects by sector 

 

3.2.12 SA12 – Reviewing and Updating Action Plans 

 

This activity was started in year 3 and will be completed in Year 4. All Action plans are being reviewed in a participatory process, and monitoring 

committees are being supported to continue their work effectively.  

 

Targeted participants: All ETDs  

Outputs: Report from each ETD regarding updates Action Plans. 
 

 

3.4 MORE EFFECTIVE FINANCIAL MANAGEMENT AND BUDGETTING 
 

3.4.1 - Basic training in public financial management 

 

This is being addressed under activity 3.2 9 

 

3.4.4  - Support for local development planning and budgeting, including tracking of donor-funded development projects in each area, scheduling, 

balancing and coordinating projects by sector 
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3.4.4 SA1 – In connection with public financial management and participatory budgeting, track other donor-funded activities  

 

Action Plans form the basis for ETDs’ awareness of donor funded investments within their jurisdictions. This will be supplemented in Year 4 by increased 

attention in relation to budgets to all donor funded capital projects and their budgetary implications.  

 

Targeted participants: All ETDs  

Outputs: Report from each ETD 
 

3.5 IMPROVED LINKAGES BETWEEN THE NATIONAL,  

PROVINCIAL AND SUB-PROVINCIAL (ETD) AUTORITIES 
 

3.5.3 - Clarification of role and responsibilities between branches of government in general and vertically between national, provincial and ETD 

authorities 

 

3.5.3 SA3 – Support the Conference of Governors if it occurs 

 

Although the Constitution requires that a Conference of Governors should be convened by the President twice per year only a few have been held since the 

start of the project: these have been hurriedly convened without public notification. We have tried to communicate our willingness to assist, but no request for 

assistance has been received.   

 

3.5.3 SA8 – Facilitate the creation of a semi-annual Round Table of Women Leaders in Public Service 

 

PBG has supported women leaders in public service by forming a Round Table that is to meet semi-annually and function as an on-going support network. 

The group’s agenda will continue to be supported in Year 4 through continuous provision of technical resources and coaching. Each province has formed an 

executive committee and prepared annual plan. During the year, in collaboration with IR1, we shall determine if there is useful synergy between this body 

and the Women’s circles established under IR1. 

 

Targeted participants: Women public servants in PBG provinces 

Outputs: Round Table of women local government leaders supported and a minimum of 2 Round Table events held.  
 

 
3.6 IMPROVED LINKAGES BETWEEN THE PARLIAMENT, EXECUTIVE 
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AND JUDICIAL BRANCHES OF GOVERNMENT 
 

3.6.1 - Establish Cadres de Concertation between various government agencies on key policies 

 

3.6.1 SA 2 - Determine points of difficulty regarding decentralization within the executive branch of government 

 

Renewed efforts will be made during the year to convene meetings at which representatives of the legislature’s Bureau D’Etudes, parliamentary Justice 

Committee and the Supreme Council of the Magistrature are able to discuss matters of common interest regarding decentralization. 

 

Targeted participants: Bureau D’Etudes, parliamentary Justice Committee and the Supreme council of the Magistrature 

Outputs: Workshop report  

 

3.6.2 – Educative sessions between judicial personnel, ministry representative and law makers on the intent of newly adopted laws 

 

3.6.2 SA1 - Following needs assessment conducted under 3.6.1 – 2, educative sessions will be held with IR2 

 

We shall work with CTAD to convene meetings to bring together national Deputies, central government staff and judicial representatives to allow discussion 

regarding the intent and effect of decentralization legislation. Sessions will be held in collaboration with IR2. 

 

Targeted participants: National Assembly Deputies, Ministry staff, CTAD staff and representatives from the Supreme council of the Magistrature 

Outputs: Workshop report.  
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Year 3 Work Plan     IR 3 - LAWS, POLICIES AND PROCEDURES FOR DECENTRALIZATION ESTABLISHED AND IMPLEMENTED 
 

  3.1 Number of sub-national government entities receiving USG assistance to improve their performance   

  3.2 Number of local governments/ETDs with support by USG assistance that develop service improvement action plans or implement investment   

  3.3 Number of sub-national government entities receiving USG assistance to increase their annual own-source revenues   

  3.4 Number of activities supported by USG to improve government entity performance   

  3.5 Number of individuals who received USG-assisted training, including management skills and fiscal management to strengthen local government and/or decentralization.   

  3.6 Change in average score on ETD budget review Matrix   

  3.7 Number of mechanisms supported by USG to promote exchanges between national, provincial and sub-provincial authorities    

ACTIVITIES & SUB-ACTIVITIES Start Date Due Date  STATUS & COMMENTS 

IN
D

IC
A

TO
R

S 

3.1 - ADOPTED LEGAL FRAMEWORK FOR DECENTRALIZATION ESTABLISHED AND IMPLEMENTED 

3.1.1 R 
Provide technical assistance to the Technical Unit to complete the legal and regulatory framework and put in place the Cadre Stratégique for the overall 
coordination and implementation of the reform process 

 

3.1.1 - 1 KIN R SA 1: The Technical Unit and other DRC entities involved in advancing 
decentralization legislation receive ongoing technical advisory as needed 
and requested. 

1-Oct-09 29-Sep-10 Satisfactorily completed in Year 1, but this form of TA 
will be needed throughout the LOP. 

N
/A

 

3.1.1 - 2 KIN R SA 2: (Repeats SA 1 in Year 2) The Technical Unit and other DRC entities 
involved in advancing decentralization legislation receive ongoing 
technical advisory as needed and requested. 

1-Oct-10 30-Sep-11   

N
/A

 

3.1.1 - 3 KIN R SA 3: (Repeats SA 2 in Year 3) The Technical Unit and other DRC entities 
involved in advancing decentralization legislation receive ongoing 
technical advisory as needed and requested. 

1-Oct-11 30-Sep-12  

 

3.1.1 - 4 KIN R 
M 

SA 4: (Repeats SA 3 in Year 4) The Technical Unit and other DRC entities 
involved in advancing decentralization legislation receive ongoing 
technical advisory as needed and requested. 

1-Oct-12 30-Sep-13  

 

3.1.2 R Assist in the establishment of a database/library for all decentralization related training modules and a plan to standardize future materials   
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3.1.2 - 1 KIN R SA 1: Provide material and technical support to the Cellule in establishing 
a library and database for decentralization literature and training 
modules. 

1-Dec-09 15-Mar-10 Completed on schedule.  

N
/A

 

3.1.2 - 2 KIN R SA 2: Develop a website to access decentralization laws and policies in 
coordination with UNDP.  Information will also include training modules 
on decentralization. 

5-Jan-10 30-Jun-10 As approved in Quarter 2 work plan, the UNDP is 
developing this website and PBG will contribute 
significant information (as in from Activity 3.1.2. above) 
to the website each year.  PBG is also planning in Year 2 
to take over the website development from PNUD if 
they do not progress sufficiently on the site by the end 
of 2010 (See 3.1.2.3.) 

N
/A

 

3.1.2 - 3 KIN R SA 3: (Repeats some of SA 2 in Year 1) Develop a website to access 
decentralization laws and policies in coordination with UNDP.  
Information will also include training modules on decentralization. 

1-Nov-10 28-Feb-11 As cited in Year 1, PBG will either heavily contribute to 
UNDP efforts on this site, or fully take over the 
development of the site. N

/A
 

3.1.2 - 4 KIN R 
M 

SA 4: CTAD given TA to manage the site and data base unaided 1-Oct-12 30-Sep-13  

 

3.1.3 R Study and roll-out activities for implementing the proposed Development Equalization Fund in the provinces   

3.1.3 - 1 KIN R SA 1: One policy-option training event at the national level (1) for 
relevant DRC decision-makers 

1-Mar-10 Year 2 CTAD has requested that we delay providing this 
assistance until the Equalization law passes. 3

.5
 

3.1.3 - 2 KIN R SA 2: Help the Unit establish an easy-to-use database on local finance. 1-Apr-10 Year 2 or 
later 

Will likely be programmed in Year 3 or later because it 
is more effectively accomplished when remittances are 
made. 

N
/A

 

3.1.3 - 3 KIN R SA 3: (Repeats SA 1 in some regards in Year 2) One policy-option training 
event at the national level (1) for relevant DRC decision-makers 

1-Feb-11 28-Feb-11 This is moved forward from Year 1 since CTAD 
requested a delay in this activity. 3

.5
 

3.1.3 - 4 KIN R 
L 

SA 4: One policy-option training event at the national level (1) for 
relevant DRC decision-makers 

1-Oct-12 30-Sep-13  

 

3.1.4 R Assist the Ministry responsible for decentralization to analyze the need for and draft enabling legislation for key laws   

3.1.4 - 1  KIN R SA 1: Review the legal framework for decentralization 1-Feb-10 26-Feb-10 Completed on schedule. 

N
/A
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3.1.5 R 
Provide technical assistance to the Ministry responsible for decentralization and other line ministries as appropriate (e.g. Health, Education, Mining) to help 
draft remaining laws for decentralization and reconcile old and new legislation to eliminate any discrepancies and streamline authorities 

  

3.1.5 - 1 KIN R SA 1: Develop the initial outlines of a legal map of the decentralization 
process. 

1-Jun-10 30-Sep-10 Will be completed on schedule. 

N
/A

 

3.1.5 - 2 KIN R SA-2: Supplement work of the World Bank and other donors in the field 
as requested by CTAD. 

1-Mar-11 30-Sep-11  Study undertaken on Transfert des Competences 

N
/A

 

3.1.5 - 3 KIN R SA-3: Work with CTAD and UADS on Transfert des competences and 
other issues as required by CTAD. 

1-Oct-11 30-Sep-12  

 

3.1.5 - 4 KIN R 
H 

SA-4: Work with CTAD on implementing the road map for the Transfert 
de competences and other issues as required by CTAD. 

1-Oct-12 30-Sep-13  

 

3.1.6 R Assistance to the Ministry responsible for Decentralization and Parliament in order to draft, review and adopt organic laws pertaining to decentralization   

3.1.6 - 1 KIN R SA 1: TA to bodies responsible for drafting, reviewing and implementing 
the laws and enabling legislation for decentralization. 

1-Apr-10 30-Jun-10 Will be completed on schedule. 

N
/A

 

3.1.6 - 2 KIN R SA 2: Study tour to Mali to expose a small group of officials to 
experiences with fiscal transfers in other decentralized countries. 

16-Jun-10 10-Jul-10 Will be completed in August. 

3
.5

; 3
.6

 

3.1.6 - 3 KIN R SA 3: Study tour report back through meetings and media. 1-Jul-10 30-Jul-10 Will be completed on schedule. 

N
/A

 

3.1.6 - 4 KIN R SA 4: Bi-monthly meetings of members of the study group to discuss 
challenges in implementing decentralization. 

1-Jul-10 30-Sep-10 Will be completed on schedule. 

N
/A

 

3.1.6 - 5 KIN R SA 5: (Continues in Year 2 from SA 1) TA to bodies responsible for 
drafting, reviewing and implementing the laws and enabling legislation 
for decentralization. 

1-Oct-10 30-Sep-11   

3
.4

 

3.1.6 - 6 KIN R SA 6: (Continues in Year 2 from SA 4) Bi-monthly meetings of members of 
the study group to discuss challenges in implementing decentralization. 

1-Oct-10 30-Mar-11   

3
.4

 

3.1.6 - 7 KIN R SA 7: (Continues in Year 3 from SA 5) TA to bodies responsible for 
drafting, reviewing and implementing the laws and enabling legislation 
for decentralization. 

1-Oct-11 30-Sep-12  
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3.1.6 - 8 KIN R 
M 

SA 8: (Continues in Year 4 from SA 7) TA to bodies responsible for 
drafting, reviewing and implementing the laws and enabling legislation 
for decentralization. 

1-Oct-12 30-Sep-13  

 

3.1.7 R 
Assistance to provincial institutions - the Governor's Office, Deconcentrated Services, Provincial Assemblies - to contribute to pending legislation, understand the 
implications of existing and recently promulgated laws and to recognize their role in implementing these at the local level 

  

3.1.7 - 1 All 4 
prov 

R SA 1: Facilitate bi-monthly inter-governmental thematic working groups. 
Likely focus on input on decentralization legislation.  

1-Mar-10 30-Sep-10 Will be completed on schedule. 

N
/A

 

3.1.7 - 2 All 4 
prov 

R SA 2: Promote discussion of decentralization through the media with at 
least one national and four provincial radio events w/participation of 
government officials  

1-May-10 30-Sep-10 Will be completed on schedule. 

N
/A

 

3.1.7 - 3 All 4 
prov 

R SA 3: (Continues in Year 2 from SA 1) Facilitate bi-monthly inter-
governmental thematic working groups. Likely focus on input on 
decentralization legislation.  

1-Oct-10 30-Jun-11   

3
.4

 

3.1.7 - 4 All 4 
prov 

R SA 4: (Continues in Year 2 from SA 2) Promote discussion of 
decentralization through the media with at least one national and four 
provincial radio events w/participation of government officials  

1-Oct-10 30-Sep-11 Delayed due to risk analysis regarding emphasis on 
decentralization in early part of year, and CTAD  

3
.4

 

3.1.7 - 5 All 4 
prov 

O SA 5: Support to the Union des Villes, Communes et Territoires du Congo 1-Oct 10 30-Dec-10  

 

3.1.7 - 6 All 4 
prov 

R SA 6: (Continues in Year 3 from SA 4) Facilitate bi-monthly inter-
governmental thematic working groups. Likely focus on input on 
decentralization legislation.  

1-Oct-10 30-Sep-11  

 

3.1.7 - 7 All 4 
prov 

R SA 7: (Continues in Year 3 from SA 4) Promote discussion of 
decentralization through the media with at least one national and four 
provincial radio events w/participation of government officials  

1-Oct-11 30-Sep-12  

 

3.1.7 - 8 All 4 
prov 

O SA 8: Support to the Union des Villes, Communes et Territoires du Congo 
as requested by CTAD 

1-Oct 11 30-Sep-12  

 

3.1.7 - 9 All 4 
prov 

O 
L 

SA 9: Support to the Union des Villes, Communes et Territoires du Congo 
as requested by CTAD 

1-Oct 12 30-Sep-13  
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3.1.8 R Support for the creation of the new mechanisms and procedures, clarifying roles and functions between decentralized and deconcentrated levels (services and 
human resources management in particular) 

   

3.1.8 - 1 TBD R SA 1:  Two (2 total) work sessions (one for each of two provinces) to 
recommend changes in the roles and authorities of the directors de 
provinces, governors and cabinets 

1-Jul-10 31-Aug-10 Should be completed on schedule. 

N
/A

 

3.1.8 - 2 All 4 
prov 

R SA 2:  TA to identify key issues in coordination and collaboration at 
provincial level leading to national level workshop to identify required 
legislative reforms and issues for resolution by consensus. 

1-Feb-11 10-Mar-11   

3
.4

 

3.1.8 - 3 Kin R SA 3: Dissemination of laws relating to decentralization for study by 
stakeholders 

1-Oct-10 30-Mar-11  

 

3.1.8 - 4 All 4 
prov 

R SA 4:  TA to identify key issues in coordination and collaboration at 
provincial level leading to national level workshop to identify required 
legislative reforms and issues for resolution by consensus. 

1-Oct-11 30-Sep-12  

 

3.1.8 – 5 All 4 
prov 

R 
L 

SA 5:  TA to identify key issues in coordination and collaboration at 
provincial level leading to national level workshop to identify required 
legislative reforms and issues for resolution by consensus. 

1-Oct-12 30-Sep-13  

 

3.1.8 - 6 All 4 
prov 

R 
L 

SA 6: Dissemination of draft laws on decentralization for review by 
stakeholders 

1-Oct-12 30-Sep-13  

 

3.1.9 O 
Short-term technical assistance to assist the Cellule for two specific and complex studies: (i) on local finances, and (ii) on the feasibility of a national local 
development fund for local investment 

  

    

3.1.9 - 1 KIN O SA 1: Study on Local Finances (Nomenclature of taxes) 1-Mar-11 30-Sep-11  Delayed at request of CTAD 

N
/A

 

3.1.9 – 2 KIN O SA 2:  Study of feasibility of national local development fund for local 
investment (to be undertaken in conjunction with study of Caisse de 
Péréquation) 

1-Mar-11 30-Sep-11  Delayed at request of CTAD 

N
/A
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3.1.9 - 3 KIN O 
H 

SA 3: Study on Local Finances (Nomenclature of taxes) 1-Oct-12 30-Sep-13  To be undertaken when requested by CTAD 

 

3.1.9 – 4 KIN O 
M 

SA 4:  Study of feasibility of national local development fund for local 
investment (to be undertaken in conjunction with study of Caisse de 
Péréquation) 

1-Oct-12 30-Sep-13  To be undertaken when requested by CTAD 

 

3.1.9 - 5 KIN O 
L 

SA 5: Support for the development of Provincial laws on public financial 
management 

1-Oct-12 30-Sep-13  To be undertaken when requested by CTAD 

 

3.1.10 O 

Study tours for a few central-level senior officials to expose them to the experiences of other African countries for such an equalization fund. Mali, for 
example, with the assistance of the donors, has essentially solved this problem. This review should also examine constitutional authorities for, any law or 
policy-making need for and/or practical implementation challenges for decentralized revenue sources & collections beyond the 60/40 general revenue sharing 
- Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required activities. The 
study tour undertaken in Year 1, under Activity 3.1.6, sub2, however, addressed much of this activity.  

  

3.2 - INCREASED INSTITUTIONAL CAPACITY OF SELECTED PROVINCIAL AND LOCAL ENTITIES   

3.2.1 R 
Institutional and managerial assessment of the ability of pilot provincial governments to deliver services in health education and natural resource 
management 

  

3.2.1 – 1 All 4 
prov 

R SA 1: Institutional and managerial assessments of key national provincial 
and ETD institutional and service delivery capacity.  

3-Dec-09 31-Mar-10 Completed on schedule. 

3
.1

 : 
3

.2
 

3.2.1 – 2 BAN R SA 2: Three (3) multi-stakeholder workshops to discuss results and 
develop recommendations in Bandundu (action plans) 

1-Apr-10 30-Jun-10 Completed on schedule.  (Q3 report incorrectly 
stated that these workshops were postponed 
for Maniema, South Kivu, and Katanga.  They 
had not, in fact, been scheduled under Year 2. 

3
.1

 : 
3

.2
 

3.2.1 – 3 MAN 
SUK 
KAT 

R SA 3: Nine (9) multi-stakeholder workshops to discuss results and develop 
recommendations (action plans) 

1-Oct-10 28-Feb-11   

3
.4

 : 
3

.5
 

3.2.1 – 4 All 4 
prov 

R SA 4: Review of financial management and revenue collection 
performance of ETDs 

1-Oct11 30-Sep-12  

 

3.2.1 – 5 All 4 
prov 

R
 

H 

SA 5: Review of financial management and revenue collection 
performance of ETDs 

1-Oct-12 30-Sep-13  

 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FOUR – FY 2013  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

DAI-PBG ANNUAL WORKPLAN – FY 2013 - Page 90 / 98 

 

3.2.1 – 6 All 4 
prov 

R
 

H 

SA 6: Introduction of participatory budgeting and monitoring of ETD 
financial management 

1-Oct-12 30-Sep-13  

 

3.2.1 – 7 All 4 
prov 

R
 

H 

SA 7: Development of system of Citizen Report Cards 1-Oct-12 30-Sep-13  

 

3.2.2 R Training programs in planning and basic administration and financial management for the provincial government administration.   

3.2.2 – 1 All 4 
prov 

R SA 1: One provincial-level training course on Planning, Administration & 
Management  

3-May-10 31-Aug-10 Will be completed in Year 1. 

3
.1

 : 
3

.5
 

3.2.2 - 2 All 4 
prov 

R SA 2: One provincial-level training course per province (4 total) in 
Financial Management  

3-May-10 31-Aug-10 Will be completed in Year 1. 

3
.3

 -
 4

 -
5

 

3.2.2 - 3 BAN R SA 3: Special inter-governmental planning sessions between provincial 
level and ETD officials in Bandundu (likely locus on the role & 
responsibilities of ETDs)  

2-Aug-10 30-Sep-10 Will be completed in Year 1. 

3
.1

; 3
.2

 

3.2.2 - 4 MAN R SA 4: Workshop on the Chaine de Depenses 1-Apr-11 30-Jun-11  Systems not ready by end of FY 2011 

3
.4

 : 
3

.5
 

3.2.2 – 5 MAN R SA 5: Workshop on the Chaine de Depenses 1-Oct-11 30-Jun-12 Carried over from year 2  

3.2.2 – 6 MAN R
  
L 

SA 6: Workshop on the Chaine de Depenses 1-Oct-12 30-Jun-13 Carried over from year 3 

 

3.2.3 R 
Develop a program to discourage corruption through education about roles and responsibilities of new officials, installation of management, 
communication and budgeting systems and collaboration with judicial authorities 
  

  

3.2.3 – 1 Any 
of 4 
prov 

R SA 1:  Selection of pilot 2-4 ETDs engage in the cross-sectoral anti-
corruption drive.  

1-Mar-11 30-Apr-11   

3
.4

 

3.2.3 – 2 Any 
of 4 
prov 

R SA 2: Establishment of multi-sectoral working groups on local taxation to 
reduce conflict and recommend and implement anti-corruption activities. 

1-Apr-11 30-Sep-11   

3
.4
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3.2.3 – 3 Any 
of 4 
prov 

R SA 3: Support for existing and establishment of new multi-sectoral 
working groups on local taxation to reduce conflict and recommend and 
implement anti-corruption activities. 

1-Oct-11 30-Sep-12  

 

3.2.3 – 4 Any 
of 4 
prov 

R
 
L  

SA 4: Support for existing and establishment of new multi-sectoral 
working groups on local taxation to reduce conflict and recommend and 
implement anti-corruption activities. 

1-Oct-12 30-Sep-13  

 

3.2.3 – 5 SUK R
 

H
  

SA 5: Continuation of Bukavu’s development of data base of taxpayers, 
addressing and transparent financial management 

1-Oct-12 30-Sep-13  

 

3.2.4 R 
Develop public relations mechanisms 
This is addressed under Activity R 1.2.6 (PR training for government officials).  Additional input can be programmed later if necessary. 

  

3.2.5 R 
Study tours in the region for a small group at the central level to be exposed to different experiences in fiscal transfers (especially for investment) such 
as the Mali experience. This activity was undertaken in Year 1 - see Activity 3.1.6 -2.  

  

3.2.6 R Assessment of the management capacity of a number of ETDs in the pilot provinces   

3.2.6 - 1 BAN R SA 1: Report on Bandundu ETD technical and material needs. 1-Jan-10 30-Mar-10 Completed on schedule. 

3
.1

; 3
.2

 

3.2.7 R 
Design of a training program for the ETDs, such as short-term Technical Assistance (TA) and On-the-Job Training (OJT) to both levels to help them 
develop monitoring and evaluation systems 

  

3.2.7 - 1 BAN R SA 1: TA on M&E systems adapted to capacity and conditions in each of 
the three selected Bandundu ETDs.  

1-Jun-10 30 Sept. 
except for 

1 ETD 

This training course will be conducted jointly 
with 3.2.9.-1 by the end of Year 1, with the 
exception of Bukanga Lonzo, which will be 
completed by October 7, 2010.  

3
.1

/2
 

3.2.7 - 2 BAN R SA 2: Selected Bandundu ETDs receive direct assistance to conduct 
project related activities (including M&E and implementation of Action 
Plans) 

1-Jul-10 30-Sep-10 Will be completed on schedule. 

3
.1

/2
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3.2.7 - 3 MAN 
SUK 
KAT 

R SA 3: TA on M&E systems adapted to capacity and conditions in each of 
the three selected ETDs in Maniema, South Kivu, and Katanga.  

1-Feb-11 30-Mar-11   

3
.4

 

3.2.7 - 4 All 4 
prov 

R SA 4: TA on M&E systems adapted to capacity and conditions in all ETDs  1-Oct-11 30-Oct-12  

 

3.2.7 - 5 All 4 
prov 

R
 

M 

SA 5: TA on M&E systems adapted to capacity and conditions in all ETDs  1-Oct-12 30-Sep-13  

 

 
3.2.8 

 
R 

Develop a public relations for ETDs with activities such as town-hall meetings, public audiences between civil society and local officials, publication of 
local budgets in prominent places in the community 
This will be started once Local Council elections have been held, as part of the development of an individual identity of the ETDs. Meanwhile the ground is 
being laid for this activity under 3.2.1-6 and 3.2.1-7 concerning participatory budgeting and citizen report cards. 

 

3.2.8 - 1 All 4  
prov 

R
  

H 

SA 1: Work with local officials to solicit participation in budget process and 
disseminate budget (see also 3.2.1 – 6) 

1-Oct-12 30-Sep-13  

 

3.2.9 R Training programs in planning and basic administration and financial management for the provincial government administration.    

3.2.9 - 1 BAN R SA 1:  Financial Management training for each of the three ETDs in Bandundu 
(3 workshops total) 

1-Sep-10 Oct. 7, 
2010 

This training course will be conducted jointly 
with 3.2.7.-1 by the end of Year 1, with the 
exception of Bukangalonzo, which will be 
completed by October 7, 2010.  

3
.3

/4
/5

 

3.2.9 – 2 BAN R SA 2: Budgeting process training for each of the three (3) ETDs in Bandundu.  1-Sep-10 Year 2 or 
later 

This must await new legislation which will 
govern these processes.  This will be done in 
Year 2, as 3.2.9.4. 3

.3
/4

/5
/

6
 

3.2.9 – 3 MAN 
SUK 
KAT 

R SA 3:  Financial Management training for each of the three ETDs in Maniema, 
South Kivu, and Katanga (9 workshops total) 

1-Nov-10 30-Apr-11   

3
.4

 -
 3

.4
 

3.2.9 – 4 MAN 
SUK 
KAT 

R SA 4: Budgeting process training for each of the three (3) ETDs in Maniema, 
South Kivu, and Katanga.  

1-Nov-10 30-Apr-11   

3
.4

 -
 3

.5
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3.2.9 – 5 All 4 
prov 

R SA 4: Financial Management and Budgeting process training for all ETDs  1-Oct-11 30-Sep-12   

 

3.2.9 – 6 All 4 
prov 

R
  
H 

SA 6: Financial Management and Budgeting process training for all ETDs  1-Oct-12 30-Sep-13   

 

3.2.10 R 
Support for enhancing accountability and public participation at the local level through new mechanisms for civil society and public-private sector organizations to 
act as implementing agents 
This will be started once Local Council elections have been held, as part of the development of the systems of the new ETDs 

  

3.2.10 - 1  KAT R SA 1: Identification of possible ETD and private sector partner 1-Oct-10 15-Jan-11     

3.2.10 - 2  KAT R SA-2: Project identification and feasibility study 15-Jan-11 30-Jun-11     

3.2.10 - 3  KAT R SA-3: Preparation of contract documents 1-Jul-11 30-Sep-11 Delayed by implementation of 3.2.10 – 7   

3.2.10 - 4  KAT R SA-4: Contract signature and start of implementation  1-Sep-11 30-Sep-11  Delayed by implementation of 3.2.10 – 7   

3.2.10 - 5 MAN O SA-5: Drafting of manual for community-based partnerships 1-Dec-11 30-Sep-11  Not to be undertaken   

3.2.10 - 6 All O SA-6: Study of the role of the private sector in service delivery 1 Nov-10 30-Mar-11   

3.2.10 – 7 KAT R SA-7: PPP contract documents completed  1-Oct-11 30-Sep-12   

3.2.10 – 8 KAT R
   
H 

SA-8: PPP contract(s) signed 1-Oct-12 30-Sep-13  

 

3.2.10 – 7 SUK, 
MAN, 
BAN 

R 
M 

SA-9: Study tour of Katanga PPP projects 1-Oct-12 30-Sep-13  

 

3.2.11 R 
Assessment of current situation at startup with stakeholders 
This was undertaken in Year 1 under the institutional managerial and stakeholder assessment (1.3.1) and the Provincial and ETD assessments to be 
undertaken under 3.2.1 and 3.2.6. 

  

3.2.12 R Action Plans developed and signed (all levels)   
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3.2.12 – 1 BAN R SA 1: One action plan completed in each ETDs in Bandundu (3 action plans) 1-Apr-10 30-Aug-10 Will be completed on schedule. 

3
.1

/2
 

3.2.12 – 2 BAN R SA 2:  Memorandum of Understanding signed between one of the ETDs and 
the provincial government of Bandundu 

1-Sep-10 30-Sep-10 Will be completed on schedule. 

3
.1

 /
 2

 

3.2.12 – 3 BAN R SA 3: One action plan completed in each ETD in Maniema, South Kivu, and 
Katanga  (9 action plans) 

1-Nov-11 30-Mar-11   

3
.2

  -
 

3
.4

 

3.2.12 – 4 BAN O SA 4:  Memorandum of Understanding signed between each of the ETDs and 
the provincial governments of Maniema, South Kivu, and Katanga. 

1-Dec-10 30-Jun-11 Concept not accepted by local authorities 

 

3.2.12 – 5 BAN R SA 5:  Solicit proposals from ETDs for grant funding 1-Dec-10 30-Jun-11   

3
.2

  -
 3

.4
 

3.2.12 – 6 BAN R SA 6:  Establish mechanisms to track local development cross sectorally 1-Dec-10 30-Jun-11   

3
.2

  -
 3

.4
 

3.2.12 – 7 All 4 
prov 

R SA 7:  Solicit proposals from ETDs for grant funding 1-Oct-11 30-Sep-12  

 

3.2.12 – 8 All 4 
prov 

R SA 8:  Establish mechanisms to track local development cross sectorally 1-Oct-11 30-Sep-12  

 

3.2.12 – 9 All 4 
prov 

R SA 9: Action plans reviewed in all ETDs 1-Oct-11 30-Sep-12   

3
.2

  -
 

3
.4

 

3.2.12 – 10 All 4 
prov 

R  
H 

SA 10: Finalize remaining proposals from ETDs for grant funding 1-Oct-12 30-Sep-13   

3.2.12 – 11 All 4 
prov 

R  
L 

SA 11: Support mechanisms to track local development cross sectorally  1-Oct-12 30-Sep-13   

3.2.12 – 12 All 4 
prov 

R  
H 

SA 12: Action plans reviewed  1-Oct-12 30-Sep-13   

3.2.13 O 
Activities to strengthen their access to information about ongoing reforms - Most optional activities will receive inputs only once required 
activities are undertaken unless they are found to readily fit into planned required activities.  
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3.2.14 O 
Training to clarify each ETD authority's role in the new local government structure - Most optional activities will receive inputs only once required 
activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.2.15 O 
Basic management and planning training - Most optional activities will receive inputs only once required activities are undertaken unless they are 
found to readily fit into planned required activities.  

  

3.2.16 O 
Public relations training - Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit 
into planned required activities.  

  

3.2.17 O 
Basic Training for local councils local development plans process and monitoring and evaluation - Most optional activities will receive inputs only 
once required activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.2.18 O 
Provide logistics and basic equipment for the efficient functioning of local councils - Most optional activities will receive inputs only once required 
activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.2.19 O 
Short-term training for local councils on various aspects of the decentralization reform (legal, financial, etc). This would include awareness-
raising activities in the form of a two-to-three day annual workshop in the four pilot provinces - Most optional activities will receive inputs only 
once required activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.3 - IMPROVED PUBLIC SERVICE DELIVERY   

3.3.1 O 

Assistance at the central level in the implementation of the law regarding the reform of civil service and the restructuring of the State 
services déconcentrés, especially in the difficult area of the geographical re-distribution of civil servants among the new 26 provinces - 
Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned 
required activities. 

  

3.3.2 O 
Assessment of the overall HR situation in the health and education sectors in the four pilot provinces - Most optional activities will receive 
inputs only once required activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.3.3 O 

Assistance for the development of annual staff redeployment plans (numbers, types of jobs to be transferred, budgetary implications, 
timetables, etc.) to ensure the effective and timely transfer of specialized personnel to both the province governments and the ETDs in 
the four pilot provinces - Most optional activities will receive inputs only once required activities are undertaken unless they are found to 
readily fit into planned required activities.  

  

3.3.4 O 
Assessment of training resulting from these transfers to adjust and upgrade the skills of transferred personnel to their new functions - 
Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned 
required activities.  
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3.3.5 O 
Support for investment programming and maintenance of infrastructure - Most optional activities will receive inputs only once required 
activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.4 - MORE EFFECTIVE FINANCIAL MANAGEMENT AND BUDGETING   

3.4.1 R 
Basic training in public financial management -  
Activities being conducted at the provincial level under Activity 3.2.2 and at the ETD level under Activity 3.2.9 

  

3.4.2 R 
Activities to support the devolution of funds - These activities will be started when the necessary Finance Law and Perequation Law have 
been enacted, as there is currently no system for the devolution of funds. 

  

3.4.3 R 
Activities for monitoring fund expenditures - This is dependant on the ETD having powers and funds under proposed legislation and cannot 
be started until legislation has been enacted. 

  

3.4.4 R 
Support for local development planning and budgeting, including the tracking of donor-funded development projects in each area, 
scheduling,  balancing and coordinating projects by sector 

  

3.4.4 -1 
All 4 
prov 

R 
H 

In connection with public financial management training and participatory 
budgeting, track other donor-funded activities (see also 3.2.1 – 6) 
 

1-Oct-12 30-Sep-12   

3.4.5 O 
Support for local revenue mobilization - Most optional activities will receive inputs only once required activities are undertaken unless they are found to 
readily fit into planned required activities. 

 

  3.5 – IMPROVED LINKAGES BETWEEN NATIONAL, PROVINCIAL AND SUB-PROVINCIAL (ETD) AUTHORITIES  

3.5.1 R 
Support cross-provincial and ETD exchanges based on key policy issues on basic functions 
The first of these tours, concerning PPPs, is to take place under 3.2.10 -7 

 

3.5.2 R 
Develop communication networks between the Senate and National Assembly Bureaux d'etudes and their counterparts at the provincial level - This 
will take place when the capacity at Senate and National Assembly, and Provincial Assemblies, has been developed to a sufficient level for it to be 
effective. 

 

3.5.3 R Classification of role and responsibilities between branches of government in general and vertically between national, provincial and ETD authorities  



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FOUR – FY 2013  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

DAI-PBG ANNUAL WORKPLAN – FY 2013 - Page 97 / 98 

 

   

3.5.3 – 1 KIN R SA 1: Provide speakers to present PBG-prepared discussion paper for July 
session of the Conference of Governors.  Paper relevant to discussions on 
roles & responsibilities of government officials at different levels. 

1-Jul-10 Year 2 The GDRC has decided not to hold this 
conference this year.  Is now 3.5.3.3. for 
Year 2. 3

.7
 

3.5.3 – 2 KIN R SA 2:  Establish and conduct first Round Table of Women Leaders. 1-Jun-10 August This has slipped by two months; now 
scheduled for August 25 and 26 in 
Kinshasa. 

3
.7

 

3.5.3 – 3 KIN R SA 3: (Repeats in Year 2 the effort attempted under SA 1) Provide speakers to 
present PBG-prepared discussion paper for the Conference of Governors.  
Paper relevant to discussions on roles & responsibilities of government 
officials at different levels. 

1-Dec-10 31-Jul-11  Postponed indefinitely 

3
.4

 

3.5.3 – 4 KIN R SA 4:  Continued support to the Round Table of Women Leaders. 1-Feb-11 31-Jul-11   

N
/A

 

3.5.3 – 5 MAN R SA 5:  Develop new links between local communities, ETDs and Provincial 
authorities for environmental management 

1-Feb-11 31-Jul-11  Cancelled 

3
.4

 

3.5.3 – 6 MAN R SA 6:  Report on process used as guideline for community involvement in 
legislative frameworks 

1-Feb-11 31-Jul-11  Cancelled 

3
.4

 

3.5.3 – 7 Kin R SA 7:  Continued support to the Round Table of Women Leaders. 1-Oct-11 30-Sep-12  

 

3.5.3 – 8 Kin + 4 
prov 

R 
H 

SA 8:  Continued support to the Round Table of Women Leaders.and engage 
with Women’s Circles 

1-Oct-12 30-Sep-13  

 

3.5.4 O 
Support to the establishment and functioning of the conference of Governors - Most optional activities will receive inputs only once required activities 
are undertaken unless they are found to readily fit into planned required activities.  

  

3.5.5 O 
List-serv or email network among Bureaux et Directeurs d'administrationfor various provincial assemblies  
Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required 
activities.  
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3.5.6 O 
Newsletters, internet, document reproduction, civic education workshops - Most optional activities will receive inputs only once required activities are 
undertaken unless they are found to readily fit into planned required activities.  

  

3.5.7 O 
Information kiosks in government offices provide citizens with access information - Most optional activities will receive inputs only once required 
activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.6 – IMPROVED LINKAGES BETWEEN PARLIAMENTARY, EXECUTIVE AND JUDICIAL BRANCHES OF GOVERNMENT   

3.6.1 R Establish Cadres de concertation between various government agencies on key policies   

3.6.1 - 1 KIN R SA 1: Two (2) meetings/events to possibly include the Bureaux d'etudes, the 
PAJ, and the Supreme Council of the Magistrature to address issues in 
implementation of decentralization policy. 

5-May-10 30-Sep-10 Should be completed on schedule. 

3
.7

 

3.6.1 - 2 KIN R  
L 

SA 2: Two (2) meetings/events to possibly include the Bureaux d'etudes, the 
PAJ, and the Supreme Council of the Magistrature to address issues in 
implementation of decentralization policy. 

1-Oct-12 30-Sep-13  

 

3.6.2 R 
Educative sessions between judicial personnel, ministry representatives and law-makers on the intent of newly adopted laws - Efforts to be pursued 
once relevant laws are adopted.  Activity will likely include scenario planning activities, helping to contextualize the application of the law.  

  

3.6.2 - 1 KIN R 
L 

SA 1: Following needs assessment following meetings conducted under 3.6.1 -
2, sessions will be held in conjunction with IR 2 

1-Oct-12 30-Sep-13      

3.6.3 O 
More inclusive involvement of the judiciary in the drafting of laws - Most optional activities will receive inputs only once required activities are 
undertaken unless they are found to readily fit into planned required activities.  

  

 

 

 

 

 



Annex 2 - PBG-PMP Detailed Update Quarter 3 FY 2013

PROV ETD Start Date
Nbr

Pax

Nbr

Days

# of 

Women

% 

Women

Indicator 1.1 - Number of CSO members trained
2010 Quarter 2:  Jan 1 - March 31, 2010

Kindu 2/17/2010 45 2 12 27%
Bandundu/Mayoyo 2/18/2010 39 2 14 36%
Bukavu 2/18/2010 35 2 9 26%
Kikwit/Lukolela 2/22/2010 40 2 21 53%
Likasi 2/22/2010 38 2 22 58%
Ngweshi/Walungu 2/23/2010 29 2 7 24%
Bukanga Lonzo 2/25/2010 39 2 12 31%
Kolwezi 2/25/2010 36 2 13 36%
Bangengele 2/25/2010 38 2 2 5%
Lubumbashi 3/1/2010 37 2 11 30%
Kadutu 3/2/2010 35 2 8 23%
Wakabango II 3/5/2010 47 2 9 19%
Bandundu ville 3/27/2010 17 1 3 18%
Bandundu ville 3/27/2010 1 1 0 0%
Bandundu ville 3/29/2010 33 1 8 24%

Quarter 2 sub-total 509 27 151 30%
2010 Quarter 3:  April 1 - June 30, 2010
MAN Kindu 4/19/2010 32 3 12 38%
SUK Bukavu 4/19/2010 25 3 11 44%
KAT Lubumbashi 4/22/2010 28 3 11 39%
BAN Kikwit/Lukolela 4/26/2010 30 3 12 40%
BAN Bandundu ville 5/12/2010 11 4 6 55%
SUK Bukavu 5/12/2010 21 4 9 43%
MAN Kindu 5/12/2010 29 4 10 34%
KAT Likasi 5/18/2010 29 4 14 48%
BAN Kikwit/Lukolela 5/18/2010 19 4 9 47%
SUK Bukavu 6/3/2010 8 1 3 38%
SUK Kadutu 6/4/2010 8 1 7 88%
SUK Bukavu 6/7/2010 3 1 1 33%
BAN Bandundu/Mayoyo 6/7/2010 9 1 3 33%
BAN Bandundu/Mayoyo 6/8/2010 4 1 1 25%
KAT Lubumbashi 6/15/2010 11 1 8 73%

Quarter 3 sub-total 267 38 117 44%
2010 Quarter 4:  July 1 - September 30, 2010

SUK Bukavu 1.1.2 - 3 AT - Work with Community leaders /Civic Education 14 4 7 50%
KAT Lubumbashi 1.1.2 - 3 AT - Work with Community leaders /Civic Education 13 4 4 31%
MAN Kindu 1.1.2 - 3 AT - Work with Community leaders /Civic Education 16 4 3 19%
BAN Bandundu ville 1.1.2 - 3 AT - Work with Community leaders /Civic Education 10 4 3 30%
BAN Bandundu/Mayoyo 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 3 2 1 33%
SUK Bukavu 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 18 2 8 44%
MAN Kindu 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 18 2 11 61%
MAN Kindu 1.2.3 - 3 Atelier - Utilisation du site web MAN 22 2 11 50%
BAN Kikwit/Lukolela 1.2.3 - 3 Atelier - Utilisation du site web BAN 14 2 6 43%
BAN Kikwit/Lukolela 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 14 2 6 43%
SUK Bukavu 1.2.3 - 3 Atelier - Utilisation du site web SUK 18 2 8 44%
BAN Kikwit/Lukolela 3.2.12 - 1 AT - Elaboration of ETD-level action plans 2 2 1 50%
KAT Lubumbashi 1.2.3 - 3 Atelier - Utilisation du site web KAT 21 2 8 38%
BAN Bukanga Lonzo 3.2.12 - 1 AT - Elaboration of ETD-level action plans 3 2 1 33%
KAT Lubumbashi 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 1 3 0 0%
SUK Bukavu 1.1.1 - 2 Capacity Building II (SWOT) SUK 3 1 2 67%
BAN Bandundu ville 1.2.3 - 3 Atelier - Utilisation du site web BAN 12 2 4 33%
SUK Kadutu 1.1.1 - 2 Capacity Building II (SWOT) SUK 2 1 2 100%
BAN Bandundu ville 2.1.6 - 1 AT - Révision Manual & Proced. of Prov. Assembly 2 5 0 0%
KIN Kinshasa 3.5.3 - 2 Evénément - Tabe Ronde des femmes leaders KIN 5 2 5 100%
MAN Alunguli 1.1.2 - 3 AT - Work with Community leaders /Civic Education 31 3 7 23%
MAN Kindu 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 2 3 1 50%
BAN Bandundu/Mayoyo 3.2.12 - 1 AT - Elaboration of ETD-level action plans 2 4 1 50%
BAN Bandundu/Mayoyo 3.2.7 - 2 AT  - Direct assist. for the execution of action plans 2 4 1 50%
KAT Katuba 1.1.2 - 3 AT - Work with Community leaders /Civic Education 9 3 2 22%
MAN Kindu 3.1.7 - 1 Event - Inter-governmental Working Group MAN 6 1 1 17%
BAN Kikwit/Lukolela 3.2.12 - 1 AT - Elaboration of ETD-level action plans 2 4 1 50%
BAN Kikwit/Lukolela 3.2.7 - 2 AT  - Direct assist for the execution of action plans 2 4 1 50%
BAN Bandundu ville 1.1.2 - 3 AT - Work w/Community leaders /Civic Education 21 3 8 38%
BAN Bandundu/Mayoyo 1.1.2 - 3 AT - Work w/Community leaders /Civic Education 24 1 20 83%
BAN Kikwit/Lukolela 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN 9 4 4 44%
KIN Kinshasa 1.2.3 - 2 AT - Création du site web KIN 14 2 3 21%
BAN Bandundu ville 1.1.2 - 3 AT - Work w/Community leaders /Civic Education 55 1 15 27%
BAN Bandundu/Mayoyo 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 5 4 1 20%
BAN Bukanga Lonzo 3.2.12 - 1 AT - Elaboration of ETD-level action plans 9 4 2 22%
BAN Bukanga Lonzo 3.2.7 - 2 AT  - Direct assist. for the execution of action plans 5 4 1 20%
KIN Kinshasa 2.5.5 - 1 - EVENT - Inter-parliamentary forum : Finance law 21 1 3 14%
BAN Bandundu/Mayoyo 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD 9 4 2 22%
SUK Bukavu 1.3.6 - 2 AT - Debrief PBG strategy 20 4 7 35%
MAN Kindu 1.3.6 - 2 AT - Debrief PBG strategy 33 4 9 27%
KAT Lubumbashi 1.3.6 - 2 AT - Debrief PBG strategy 36 4 10 28%
BAN Kikwit/Lukolela 1.3.6 - 2 AT - Debrief PBG strategy 34 4 13 38%

Quarter 4 sub-total 562 120 204 36%
2011 Quarter 1:  October 1 - December 31, 2010

BAN Bukanga Lonzo 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 20 5 3 15%
SUK Bukavu 1.1.2 - 3 AT - Leaders communautaires éducation civique 31 1 2 7%
SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 11 1 3 27%
SUK Bukavu 1.1.2 - 3 AT - Leaders communautaires éducation civique 17 1 4 24%
SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 15 1 4 27%
SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 14 1 3 21%
SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 28 1 13 46%

IR 1

8/6/2010
8/9/2010

10/1/2010

9/22/2010

10/12/2010
10/13/2010

9/22/2010

9/10/2010

9/22/2010

9/20/2010
9/21/2010
9/22/2010

9/17/2010

9/22/2010

9/27/2010

10/8/2010

9/27/2010
9/27/2010

10/7/2010
10/8/2010

10/6/2010

9/27/2010

1.1.3 - 2 Atelier- Plaidoyer MAN
1.1.3 - 2 Atelier- Plaidoyer KAT
1.1.3 - 2 Atelier- Plaidoyer BAN
1.1.1 - 2 Capacity Building II (SWOT) SUK
1.1.1 - 2 Capacity Building II (SWOT) SUK
1.1.1 - 2 Capacity Building II (SWOT) SUK
1.1.1 - 2 Capacity Building II (SWOT) BAN
1.1.1 - 2 Capacity Building II (SWOT) BAN
1.1.1 - 2 Capacity Building II (SWOT) KAT

1.2.5 - 1 Atelier - Processus et analyse du budget KAT
1.2.5 - 1 Atelier - Processus et analyse du budget BAN
1.1.3 - 2 Atelier- Plaidoyer BAN

1.1.1. - 1. Control Citoyen KAT

1.1.3 - 2 Atelier- Plaidoyer SUK

1.1.1. - 1. Control Citoyen KAT

1.1.1. - 1. Control Citoyen MAN
1.1.1. - 1. Control Citoyen BAN
1.1.1. - 1. Control Citoyen SUK
1.1.1. - 1. Control Citoyen BAN

1.1.1 - 1 Atelier - Contrôle Citoyen SUK
1.1.1. - 1. Control Citoyen MAN
1.2.4 - 1 Prep Forum CSOs  BAN
1.2.4 - 1 Prep Forum Govt  BAN

1.1.1. - 1. Control Citoyen SUK
1.1.1. - 1. Control Citoyen BAN
1.1.1. - 1. Control Citoyen KAT
1.1.1. - 1. Control Citoyen MAN

1.2.4 - 1 Evénement - Forum Interinstitutionnel BAN

BAN
BAN
BAN

Title of Workshop

1.2.5 - 1 Atelier - Processus et analyse du budget MAN
1.2.5 - 1 Atelier - Processus et analyse du budget SUK

MAN
BAN
SUK
BAN
KAT
SUK
BAN
KAT
MAN
KAT
SUK
MAN

8/3/2010

8/31/2010
9/1/2010

8/26/2010

9/1/2010

7/20/2010
7/20/2010
7/20/2010
7/20/2010

9/14/2010
9/14/2010
9/14/2010
9/17/2010

9/8/2010

8/3/2010
8/4/2010

7/28/2010
8/3/2010
8/3/2010

8/3/2010
8/3/2010

8/11/2010
8/12/2010
8/16/2010
8/16/2010

8/3/2010

8/25/2010



SUK Bukavu 1.1.2 - 3 AT - Leaders communautaires éducation civique 26 1 7 27%
BAN Bandundu ville 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 12 3 11 92%
MAN Kindu 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer MAN 11 3 11 100%
KAT Lubumbashi 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer KAT 18 3 18 100%
SUK Bukavu 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 16 3 16 100%
KIN Kinshasa 1.1.1 - 4  Site Web KIN 15 2 5 33%
BAN Bandundu ville 1.1.1 - 5  Formation  sur les Subventions BAN 9 3 3 33%
SUK Ngweshi/Walungu 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 12 4 4 33%
KAT Likasi 3.2.9 - 3  Formation ETD Gestion Financière/Suivi et Evaluation 15 4 4 27%
SUK Kadutu 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 15 4 5 33%
SUK Bukavu 1.1.1 - 5  Formation  sur les Subventions SUK 10 3 5 50%
KAT Kolwezi 3.2.9 - 3  Formation ETD Gestion Financière/Suivi et Evaluation 10 4 4 40%
SUK Bukavu 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 8 5 3 38%
KAT Katuba 3.2.9 - 3  Formation ETD Gestion Financière/Suivi et Evaluation 8 3 2 25%
MAN Kindu 1.1.1 - 5  Formation  sur les Subventions MAN 16 3 5 31%

Quarter 1 sub-total 337 59 135 40%
2011 Quarter 2:  January 1 - March 31, 2011
SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK 4 3 1 25%
KAT Lubumbashi 1/31/2011 1.1.1 - 5  Formation  sur les Subventions KAT 12 3 5 42%
KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services 5 1 1 20%
KAT Kolwezi 2/1/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 9 4 4 44%
KAT Katuba 2/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 14 4 4 29%
KAT Likasi 2/15/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 12 4 5 42%
BAN Kikwit/Lukolela 2/16/2011 1.1.1 - 5  Formation  sur les Subventions BAN 9 3 4 44%
SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi 10 1 6 60%
KAT Kolwezi 3/3/2011 1.1.1 - 5  Formation  sur les Subventions KAT 9 3 3 33%
BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 2 2 0 0%
KAT Likasi 3/7/2011 1.1.1 - 5  Formation  sur les Subventions KAT 9 3 2 22%
SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi 7 4 1 14%
SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 28 2 25 89%
MAN Kindu 3/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 6 3 0 0%
KAT Kolwezi 3/17/2011 3.2.10 - 1  Identification des ETDs et le partenaire du secteur privé 15 2 3 20%
KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN 3 2 3 100%
BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 17 3 9 53%
BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 25 3 7 28%
KAT Lubumbashi 3/31/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 1 1 1 100%

Quarter 2 sub-total 197 51 84 43%

2011 Quarter 3: April 1 - June 30, 2011
BAN Bandundu ville 4/4/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 24 3 5 21%
MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN 2 1 2 100%

MAN Kindu 4/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 1 1 0 0%

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT 1 1 1 100%

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN 36 1 34 94%

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 4 3 3 75%

KIN Kinshasa 4/29/2011 3.5.3 - 4  Table ronde des Femmes KIN 7 1 6 86%

MAN Kindu 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 1 4 0 0%
KAT Lubumbashi 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 7 4 3 43%
SUK Bukavu 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 11 1 3 27%

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 25 1 9 36%

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 20 1 16 80%

BAN Bandundu ville 5/18/2011 1.1.3 - 3 Programme de Subventions BAN 9 3 5 56%

KAT Lubumbashi 5/18/2011 1.1.1 - 5  Formation  sur les Subventions KAT 11 3 5 46%

MAN Kindu 5/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 3 33%
KAT Lubumbashi 5/23/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 8 1 2 25%
SUK Bukavu 5/25/2011 30 1 10 33%

MAN Kindu 5/27/2011 1.1.1 - 5  Formation  sur les Subventions MAN 11 2 4 36%
BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 36 1 9 25%
KAT Lubumbashi 5/31/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 10 1 4 40%
SUK Bukavu 6/2/2011 1.1.1 - 5  Formation  sur les Subventions SUK 9 2 6 67%

BAN Kikwit/Lukolela 6/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 21 3 9 43%
SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 4 44%
SUK Bukavu 6/10/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 15 1 2 13%

BAN Bukanga Lonzo 6/15/2011 3.2.12 - 5  Subventions des petits projets BAN 4 2 1 25%

KAT Lubumbashi 6/16/2011 1.1.3 - 3 Programme de Subventions KAT 9 1 5 56%
KAT Lubumbashi 6/17/2011 1.1.3 - 3 Programme de Subventions KAT 24 1 5 21%
MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 16 1 3 19%
MAN Alunguli 6/22/2011 1.1.3 - 3 Programme de Subventions MAN 19 1 5 26%
MAN Wakabangu 6/23/2011 1.1.3 - 3 Programme de Subventions MAN 15 3 4 27%
KAT Lubumbashi 6/24/2011 1.1.3 - 3 Programme de Subventions KAT 21 1 6 29%
MAN 6/25/2011 1.1.3 - 3 Programme de Subventions MAN 19 2 6 32%
SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK 10 1 1 10%

KIN Kinshasa 6/29/2011 3.1.8 - 3  Dessimation des projets de lois de décentralisation KIN 113 1 30 27%

Quarter 3 sub-total 567 56 211 37%

2011 Quarter 4: July 1 - September 30, 2011

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 3 33%

BAN Kikwit/Lukolela 7/1/2011 1.1.3 - 3 Programme de Subventions BAN 23 3 16 70%

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK 26 1 15 58%

SUK Kadutu 7/6/2011 1.1.3 - 3 Programme de Subventions SUK 18 1 12 67%

MAN Bangengele 7/7/2011 3.2.9 - 3  Formation des ETD en Gestion 8 6 1 13%
KAT Lubumbashi 7/9/2011 1.1.3 - 3 Programme de Subventions KAT 23 1 4 17%
KIN Kinshasa 7/12/2011 3.5.3 - 4  Table ronde des Femmes KIN 1 3 1 100%
MAN Wakabango II 7/14/2011 3.2.9 - 3  Formation des ETD en Gestion 7 7 1 14%
MAN Wakabango II 7/18/2011 1.1.3 - 3 Programme de Subventions MAN 38 3 29 76%
SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 4 44%
KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 14 1 6 43%
MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 15 1 5 33%
MAN Alunguli 7/22/2011 3.2.9 - 3  Formation des ETD en Gestion 6 7 1 17%

11/30/2010

11/18/2010
11/22/2010

10/25/2010
10/27/2010
11/2/2010

11/11/2010
11/16/2010

11/23/2010

12/4/2010
12/6/2010
12/7/2010

10/19/2010

3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) 

11/29/2010
11/30/2010



KAT Other 7/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 10 5 3 30%
SUK Kadutu 7/26/2011 1.1.3 - 3 Programme de Subventions SUK 8 2 7 88%
BAN Bukanga Lonzo 8/4/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 16 6 5 31%
SUK Kadutu 8/11/2011 1.1.3 - 3 Programme de Subventions SUK 5 1 2 40%
KAT Kolwezi 8/12/2011 3.2.9 - 3  Formation des ETD en Gestion 13 24 5 39%
KIN Kinshasa 8/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 30 1 3 10%
BAN Kikwit/Lukolela 8/14/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 23 3 5 22%
KAT Kolwezi 8/15/2011 3.2.9 - 3  Formation des ETD en Gestion 13 9 5 39%
SUK Bukavu 8/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 23 2 5 22%

BAN Bandundu ville 8/22/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN 13 3 3 23%

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 16 1 2 12%

KAT Likasi 8/25/2011 3.2.9 - 3  Formation des ETD en Gestion 15 3 5 33%
KAT Other 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 10 5 3 30%
KAT Lubumbashi 8/29/2011 1.1.3 - 3 Programme de Subventions KAT 20 1 4 20%

SUK Kadutu 9/2/2011 1.1.3 - 3 Programme de Subventions SUK 10 1 5 50%

KAT Katuba 9/5/2011 3.2.9 - 3  Formation des ETD en Gestion 11 4 1 9%
BAN Kikwit/Lukolela 9/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 11 2 5 46%
MAN Bangengele 9/9/2011 1.1.3 - 3 Programme de Subventions MAN 28 3 3 11%
BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN 27 2 4 15%

BAN Kikwit/Lukolela 9/12/2011 3.2.12 - 5  Subventions des petits projets BAN 3 5 1 33%
BAN Bandundu/Mayoyo 9/12/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 3 3 1 33%
SUK Bukavu 9/14/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives SUK 14 4 7 50%
MAN Kindu 9/15/2011 1.1.3 - 3 Programme de Subventions MAN 39 3 8 21%
KAT Lubumbashi 9/16/2011 1.1.3 - 3 Programme de Subventions KAT 20 1 5 25%
KAT Katuba 9/16/2011 1.1.3 - 3 Programme de Subventions KAT 29 2 15 52%
BAN Kikwit/Lukolela 9/17/2011 1.1.3 - 3 Programme de Subventions BAN 30 2 8 27%
MAN Alunguli 9/18/2011 1.1.3 - 3 Programme de Subventions MAN 12 2 5 42%
BAN Kikwit/Lukolela 9/19/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 10 6 3 30%
KAT Likasi 9/19/2011 1.1.3 - 3 Programme de Subventions KAT 24 2 3 13%
BAN Bukanga Lonzo 9/20/2011 1.1.3 - 3 Programme de Subventions BAN 22 2 6 27%
KAT Kolwezi 9/22/2011 1.1.3 - 3 Programme de Subventions KAT 25 2 5 20%

BAN Bandundu/Mayoyo 9/23/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN7 2 3 43%

MAN Wakabango II 9/23/2011 1.1.3 - 3 Programme de Subventions MAN 25 3 12 48%

KIN Kinshasa 9/30/2011 1.2.3 - 3 Atelier - Utilisation du site web KIN 16 2 3 19%

Quarter 4 sub-total 778 155 258 33%

2012 Quarter 1: Oct 1 - December 31, 2011

SUK Ngweshi/Walungu 10/3/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 12 3 5 42%

SUK Bukavu 10/3/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer SUK 19 1 10 53%

KAT Lubumbashi 10/5/2011 1.1.3 - 3 Programme de Subventions KAT 33 5 9 27%

KAT Kolwezi 10/6/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 10 2 3 30%

KAT Likasi 10/10/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 10 2 2 20%

SUK Kadutu 10/10/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 15 3 6 40%

KAT Lubumbashi 10/13/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 8 2 3 38%

SUK Bukavu 10/17/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 10 3 2 20%

KAT Lubumbashi 10/17/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 9 2 2 22%

BAN Kikwit/Lukolela 10/18/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 9 1 6 67%

BAN Kikwit/Lukolela 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 9 1 3 33%

KAT Lubumbashi 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 9 2 2 22%

BAN Bukanga Lonzo 10/21/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 5 1 2 40%

KAT Lubumbashi 10/24/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 9 2 0 0%

BAN Bandundu ville 10/27/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 10 1 4 40%

BAN Bandundu ville 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 10 1 3 30%

KAT Lubumbashi 11/4/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 3 3 0 0%

KAT Katuba 11/5/2011 1.1.3 - 3 Programme de Subventions KAT 90 1 59 66%

KAT Lubumbashi 11/7/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KAT 16 3 1 6%

KAT Likasi 11/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 6 2 0 0%

BAN Kikwit/Lukolela 11/9/2011 1.1.3 - 3 Programme de Subventions BAN 100 1 48 48%

KAT Likasi 11/10/2011 1.1.1 - 5  Formation  sur les Subventions KAT 10 1 4 40%

BAN Bandundu/Mayoyo 11/11/2011 1.1.3 - 3 Programme de Subventions BAN 95 1 31 33%

KAT Kolwezi 11/11/2011 1.1.3 - 3 Programme de Subventions KAT 43 3 15 35%

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 68 1 32 47%

KAT Lubumbashi 11/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 47 1 17 36%

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 43 1 15 35%

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 68 1 32 47%

SUK Bukavu 11/14/2011 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  SUK14 5 9 64%

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT 267 5 203 76%

Quarter 1 sub-total 1057 61 528 50%

2012 Quarter 2: January 1 - March 31, 2012

SUK Ngweshi/Walungu 1/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 6 8 2 33%

SUK Bukavu 1/18/2012 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 9 3 4 44%

KAT Likasi 1/22/2012 1.1.3 - 3 Programme de Subventions KAT 12 1 1 8%

KAT Lubumbashi 1/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT36 5 12 33%

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 1 1 0 0%

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 13 1 5 39%

SUK Kadutu 1/27/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 6 8 1 17%

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 16 1 4 25%

SUK Kadutu 1/30/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 13 1 11 85%

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN33 5 15 46%

SUK Bukavu 1/31/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 7 4 0 0%

SUK Kadutu 1/31/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 4 1 2 50%

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 10 1 1 10%

KAT Lubumbashi 2/2/2012 1.1.1 - 5  Formation  sur les Subventions KAT 27 1 7 26%



KAT Likasi 2/5/2012 1.1.3 - 3 Programme de Subventions KAT 25 1 7 28%

SUK Bukavu 2/6/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 8 5 1 13%

KAT Kolwezi 2/7/2012 1.1.1 - 5  Formation  sur les Subventions KAT 30 1 10 33%

KAT Likasi 2/9/2012 1.1.1 - 5  Formation  sur les Subventions KAT 26 1 5 19%

SUK Bukavu 2/17/2012 1.1.1 - 4  Site Web SUK 23 1 5 22%

BAN Bandundu/Mayoyo 2/22/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN7 2 2 29%

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK19 3 15 79%

BAN Kikwit/Lukolela 2/27/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN3 2 1 33%

SUK Bukavu 2/28/2012 1.1.3 - 3 Programme de Subventions SUK 12 1 10 83%

SUK Kadutu 2/29/2012 1.1.3 - 3 Programme de Subventions SUK 7 3 4 57%

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 24 1 5 21%

KAT Katuba 3/8/2012 1.1.3 - 3 Programme de Subventions KAT 15 1 6 40%

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 1 10%

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 18 3 5 28%

SUK Bukavu 3/27/2012 1.1.3 - 3 Programme de Subventions SUK 14 1 10 71%

BAN Bandundu ville 3/27/2012 1.1.1 - 4  Site Web BAN 23 3 6 26%

Quarter 2 sub-total 457 71 158 35%

2012 Quarter 3: April 1 - June 30, 2012

SUK Bukavu 4/2/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 15 25 11 73%

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 24 3 5 20%

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 27 1 8 24%

KAT Likasi 4/14/2012 1.1.3 - 3 Programme de Subventions KAT 21 1 5 24%

KAT Katuba 4/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 3 2 1 33%

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 14 1 3 21%

SUK Kadutu 4/18/2012 1.1.3 - 3 Programme de Subventions SUK 5 2 5 100%

KAT Likasi 4/20/2012 1.1.5 - 2 Echanges domestiques (nationaux) 16 3 2 13%

KAT Likasi 4/21/2012 1.1.3 - 3 Programme de Subventions KAT 20 1 12 60%

KAT Likasi 4/21/2012 3.2.10 - 3 Projet des contrats de partenariats pulic - privé KAT 4 1 1 25%

KAT Lubumbashi 4/23/2012 1.1.3 - 3 Programme de Subventions KAT 17 1 7 41%

KAT Lubumbashi 4/24/2012 1.1.3 - 3 Programme de Subventions KAT 16 1 6 37%

SUK Bukavu 4/26/2012 1.1.1 - 3  Réseau Bonne gouvernance SUK 11 1 2 18%

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 12 3 2 17%

KAT Lubumbashi 4/28/2012 1.1.3 - 3 Programme de Subventions KAT 20 2 6 30%

KIN Kinshasa 5/8/2012 1.1.1 - 6 Planification à lomg terme KIN 11 2 3 27%

KAT Lubumbashi 5/8/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives KAT 16 2 2 13%

MAN Alunguli 5/16/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN2 4 0 0%

KAT Likasi 5/16/2012 1.1.3 - 3 Programme de Subventions KAT 28 1 13 46%

SUK Kadutu 5/17/2012 1.1.1 - 3  Réseau Bonne gouvernance SUK 29 1 12 41%

KAT Likasi 5/17/2012 1.1.3 - 3 Programme de Subventions KAT 13 1 1 8%

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 33 1 4 12%

KAT Likasi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 28 1 15 54%

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 8 1 1 13%

MAN Bangengele 5/21/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN4 3 0 0%

SUK Bukavu 5/21/2012 2.3.5 - 2 Assistance à au moins une commission SUK 10 1 0 0%

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 52 1 19 36%

MAN Kindu 5/26/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives KAT 15 2 3 20%

KAT Lubumbashi 5/27/2012 1.1.3 - 3 Programme de Subventions KAT 3 1 1 33%

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 18 3 5 28%

MAN Wakabango II 5/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN6 3 1 17%

KAT Lubumbashi 6/1/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 20 1 5 25%

BAN Bandundu\Mayoyo 6/5/2012 3.5.3 - 4 Table ronde des femmes BAN 6 2 6 100%

BAN Bandundu ville 6/7/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN 27 1 10 37%

BAN Bandundu ville 6/13/2012 1.1.3 - 3 Programme de Subventions BAN 13 2 2 15%

BAN Bukanga lonzo 6/14/2012 1.1.3 - 3 Programme de Subventions BAN 20 1 6 30%

BAN Bukanga lonzo 6/15/2012 1.1.3 - 3 Programme de Subventions BAN 10 1 4 40%

BAN Kikwit / Lukolela 6/18/2012 1.1.3 - 3 Programme de Subventions BAN 24 2 4 17%

SUK Bukavu 6/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 3 1 2 67%

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 17 1 11 65%

KAT Likasi 6/22/2012 1.1.3 - 3 Programme de Subventions KAT 20 6 4 20%

MAN Kindu 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 36 5 13 36%

KAT Lubumbashi 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 18 2 5 28%

SUK Bukavu 6/27/2012 3.5.3 - 4 Table ronde des femmes SUK 6 2 5 83%

Quarter 3 sub-total 721 103 233 32%

2012 Quarter 4: July 1 - September 30, 2012

MAN Kindu 7/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN24 1 14 58%

MAN Kindu 7/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN27 1 6 22%

MAN Kindu 7/13/2012 3.5.3 - 4  Table ronde des Femmes MAN 2 2 2 100%

BAN Bandundu ville 7/13/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN10 2 1 10%

SUK Bukavu 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK3 1 2 67%

BAN Bandundu ville 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN17 2 4 24%

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN73 3 14 19%

SUK Bukavu 7/18/2012 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 3 1 2 67%

MAN Kindu 7/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN20 1 9 45%

BAN Bandundu ville 7/19/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN9 2 1 11%

BAN Bukanga Lonzo 7/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN9 2 2 22%

BAN Kikwit/Lukolela 7/26/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN12 2 6 50%

MAN Kindu 7/30/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN19 1 8 42%

BAN Bandundu ville 8/2/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN18 3 8 44%



BAN Bandundu/Mayoyo 8/13/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 4 2 0 0%

BAN Bandundu ville 8/14/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN71 1 13 18%

SUK Bukavu 8/15/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK10 1 2 20%

BAN Bandundu/Mayoyo 8/20/2012 3.2.12 - 9 Examen du plan d`action BAN 4 2 0 0%

BAN Kikwit/Lukolela 8/23/2012 3.2.12 - 9 Examen du plan d`action BAN 9 2 3 33%

BAN Kikwit/Lukolela 8/25/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 8 1 1 13%

BAN Bukanga Lonzo 8/27/2012 3.2.12 - 9 Examen du plan d`action BAN 13 2 4 31%

BAN Bukanga Lonzo 8/29/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 9 1 2 22%

KAT Kolwezi 9/1/2012 3.2.12 - 9 Examen du plan d`action KAT 6 3 2 33%

KAT Likasi 9/6/2012 3.2.12 - 9 Examen du plan d`action KAT 9 2 0 0%

KAT ETD Communne de Katuba 9/10/2012 3.2.12 - 9 Examen du plan d`action KAT 6 2 2 33%

MAN Bangengele 9/17/2012 3.2.12 - 9 Examen du plan d`action MAN 9 2 0 0%

MAN Alunguli 9/20/2012 3.2.12 - 9 Examen du plan d`action MAN 5 2 0 0%

BAN Bandundu ville 9/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN61 1 11 18%

MAN Kindu 9/21/2012 2.1.7 - 1 Atelier sur la résolution des conflits MAN 9 3 1 11%

MAN Wakabango II 9/24/2012 3.2.12 - 9 Examen du plan d`action MAN 6 2 1 17%

Quarter 4 sub-total 485 53 121 25%

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu/Mayoyo 10/1/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 18 2 4 22%

SUK Bukavu 10/4/2012 3.2.12 - 9 Examen du plan d`action SUK 12 2 2 17%

SUK Ngweshi/Walungu 10/8/2012 3.2.12 - 9 Examen du plan d`action SUK 12 2 6 50%

SUK Kadutu 10/11/2012 3.2.12 - 9 Examen du plan d`action SUK 9 2 3 33%

BAN Bandundu/Mayoyo 10/16/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 10 5 2 20%

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 17 1 3 18%

MAN Kindu 10/24/2012 3.1.1 - 2  Assistance technique à la Céllule Technique d`Appui à la Décentralisation MAN 15 1 3 20%

BAN Bukanga Lonzo 10/30/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 17 5 6 35%

BAN Bandundu ville 10/31/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN97 1 38 39%

KAT Lubumbashi 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT8 2 8 100%

BAN Bandundu ville 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN18 2 15 83%

SUK Bukavu 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK15 2 10 67%

MAN Kindu 11/8/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN21 2 15 71%

BAN Kikwit/Lukolela 11/13/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN17 3 6 35%

KAT Kolwezi 11/13/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 3 5 0 0%

MAN Kindu 11/14/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  MAN36 3 12 33%

KAT Likasi 11/20/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 7 5 0 0%

BAN Bandundu ville 11/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN75 1 43 57%

KAT ETD Communne de Katuba 11/27/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 7 5 4 57%

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 2 1 1 50%

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 9 1 3 33%

BAN Bandundu ville 11/29/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN120 1 110 92%

BAN Bandundu ville 12/7/2012 1.1.1 - 5  Formation  sur les Subventions BAN 15 2 7 47%

BAN Bandundu ville 12/10/2012 1.1.1 - 5  Formation  sur les Subventions BAN 8 2 3 38%

Quarter 1 sub-total 568 58 304 54%

2013 Quarter 2: January 1 - March 31, 2013

KAT Lubumbashi 1/9/2013 1.1.1 - 1 Atelier - Contrôle Citoyen KAT 11 3 3 27.30%

BAN Kikwit/Lukolela 1/18/2013 1.1.3 - 3 Programme de Subventions BAN 12 4 3 25.00%

MAN Wakabango II 1/19/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 7 7 1 14.30%

MAN Wakabango II 1/23/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN8 2 1 12.50%

BAN Bukanga Lonzo 1/23/2013 1.1.3 - 3 Programme de Subventions BAN 9 3 3 33.30%

MAN Bangengele 1/28/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 7 6 0 0.00%

KAT Kolwezi 1/28/2013 1.1.3 - 3 Programme de Subventions KAT 11 3 4 36.40%

BAN Bandundu ville 1/29/2013 1.1.1 - 4  Site Web BAN 15 3 4 26.70%

MAN Kindu 1/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN11 1 1 9.10%

KAT Kolwezi 1/31/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT2 1 1 50.00%

MAN Alunguli 2/4/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 5 6 0 0.00%

KAT Likasi 2/4/2013 1.1.3 - 3 Programme de Subventions KAT 12 4 2 16.70%

MAN Kindu 2/4/2013 1.1.1 - 1 Atelier - Contrôle Citoyen MAN 21 3 3 14.30%

BAN Bandundu/Mayoyo 2/6/2013 1.1.3 - 3 Programme de Subventions BAN 14 4 4 28.60%

BAN Bandundu ville 2/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN10 1 1 10.00%

KAT Likasi 2/8/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT10 1 3 30.00%

SUK Bukavu 2/11/2013 1.1.1 - 1 Atelier - Contrôle Citoyen SUK 16 3 6 37.50%

MAN Kindu 2/14/2013 1.1.1 - 4  Site Web MAN 7 1 1 14.30%

MAN Kindu 2/15/2013 1.1.1 - 4  Site Web MAN 6 1 1 16.70%

MAN Kindu 2/16/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial MAN 10 1 2 20.00%

KAT Kolwezi 2/22/2013 1.1.3 - 3 Programme de Subventions KAT 8 1 3 37.50%

SUK Bukavu 2/23/2013 1.1.1 - 4  Site Web SUK 20 1 4 20.00%

SUK Bukavu 2/25/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  SUK19 3 11 57.90%

KAT Likasi 2/26/2013 1.1.3 - 3 Programme de Subventions KAT 59 1 21 35.60%

KAT Lubumbashi 2/27/2013 1.1.1 - 4  Site Web KAT 15 2 2 13.30%

KAT Lubumbashi 3/1/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial KAT 20 1 3 15.00%

BAN Bandundu/Mayoyo 3/7/2013 1.1.3 - 3 Programme de Subventions BAN 10 1 2 20.00%

BAN Bandundu ville 3/8/2013 1.1.3 - 3 Programme de Subventions BAN 10 1 2 20.00%

BAN Bandundu ville 3/9/2013 1.1.3 - 3 Programme de Subventions BAN 10 1 2 20.00%

MAN Kindu 3/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN22 1 16 72.70%

BAN Bandundu ville 3/11/2013 1.1.3 - 3 Programme de Subventions BAN 5 1 1 20.00%

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN20 1 14 70.00%

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN43 1 34 79.10%

BAN Bandundu/Mayoyo 3/12/2013 1.1.3 - 3 Programme de Subventions BAN 11 1 2 18.20%



BAN Bukanga Lonzo 3/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN26 1 23 88.50%

KAT Lubumbashi 3/18/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  KAT17 1 9 52.90%

KAT Lubumbashi 3/18/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 5 3 2 40.00%

KAT Kolwezi 3/22/2013 1.1.3 - 3 Programme de Subventions KAT 17 1 5 29.40%

BAN Bandundu/Mayoyo 3/23/2013 1.1.3 - 3 Programme de Subventions BAN 8 1 4 50.00%

BAN Bandundu ville 3/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN31 1 26 83.90%

BAN Bandundu ville 3/29/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 3 1 3 100.00%

Quarter 2 sub-total 583 84 233 40%

2013 Quarter 3:  April 1 - June 30, 2013

MAN Wakabango II 4/3/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN24 3 5 20.80%

BAN Bandundu ville 4/5/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 2 1 2 100.00%

BAN Bandundu ville 4/16/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 6 1 2 33.30%

KAT Kolwezi 4/17/2013 1.1.3 - 3 Programme de Subventions KAT 13 1 0 0.00%

MAN Alunguli 4/17/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 15 3 1 6.70%

KAT Lubumbashi 4/18/2013 1.1.3 - 3 Programme de Subventions KAT 8 3 0 0.00%

KAT Lubumbashi 4/19/2013 1.1.3 - 3 Programme de Subventions KAT 19 3 14 73.70%

KAT Lubumbashi 4/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

KAT Lubumbashi 4/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

KAT Lubumbashi 4/22/2013 1.1.3 - 3 Programme de Subventions KAT 8 1 4 50.00%

MAN Kindu 4/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN25 2 5 20.00%

BAN Bandundu ville 4/23/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 2 1 2 100.00%

SUK Bukavu 4/23/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens SUK 18 3 4 22.20%

MAN Kindu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN13 2 3 23.10%

SUK Bukavu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK14 2 3 21.40%

MAN Wakabango II 4/26/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN27 7 3 11.10%

KAT Kolwezi 4/28/2013 1.1.3 - 3 Programme de Subventions KAT 11 3 5 45.50%

KAT Likasi 4/29/2013 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1 1 0 0.00%

KAT Lubumbashi 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

SUK Bukavu 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK8 2 1 12.50%

KAT Lubumbashi 4/30/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

BAN Bandundu ville 5/3/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 16 1 16 100.00%

KAT Likasi 5/4/2013 1.1.3 - 3 Programme de Subventions KAT 17 3 4 23.50%

BAN Bandundu ville 5/6/2013 1.1.1 - 4  Site Web BAN 11 3 2 18.20%

MAN Alunguli 5/6/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 30 6 2 6.70%

MAN Bangengele 5/7/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 11 2 3 27.30%

KAT Lubumbashi 5/8/2013 1.1.3 - 3 Programme de Subventions KAT 17 3 13 76.50%

MAN Alunguli 5/9/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 13 2 3 23.10%

MAN Kindu 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN31 3 9 29.00%

BAN Bandundu ville 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN29 3 3 10.30%

KAT Lubumbashi 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT35 3 8 22.90%

SUK Kadutu 5/14/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 8 3 3 37.50%

BAN Bandundu/Mayoyo 5/17/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 59 2 19 32.20%

MAN Alunguli 5/20/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 9 2 2 22.20%

SUK Bukavu 5/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK17 3 3 17.60%

SUK Bukavu 5/23/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 4 1 0 0.00%

BAN Bandundu ville 5/24/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN22 1 7 31.80%

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 18 3 3 16.70%

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 18 3 3 16.70%

BAN Bandundu ville 5/27/2013 1.1.3 - 3 Programme de Subventions BAN 17 3 2 11.80%

KAT Likasi 5/28/2013 1.1.3 - 3 Programme de Subventions KAT 20 2 5 25.00%

KAT Kolwezi 5/28/2013 1.1.3 - 3 Programme de Subventions KAT 17 3 7 41.20%

KAT Kolwezi 5/29/2013 1.1.3 - 3 Programme de Subventions KAT 17 3 7 41.20%

BAN Bandundu ville 5/31/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN18 1 8 44.40%

KAT ETD Communne de Katuba 6/1/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 100 8 36 36.00%

BAN Bukanga Lonzo 6/2/2013 1.1.3 - 3 Programme de Subventions BAN 18 2 6 33.30%

MAN Kindu 6/3/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN8 1 2 25.00%

SUK Bukavu 6/5/2013 1.1.3 - 3 Programme de Subventions SUK 19 1 15 78.90%

BAN Bandundu ville 6/5/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 6 1 2 33.30%

SUK Bukavu 6/6/2013 1.1.3 - 3 Programme de Subventions SUK 13 2 8 61.50%

BAN Bandundu ville 6/6/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 5 1 0 0.00%

BAN Bandundu ville 6/7/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 8 1 4 50.00%

SUK Bukavu 6/7/2013 1.1.3 - 3 Programme de Subventions SUK 19 1 10 52.60%

KAT Lubumbashi 6/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT5 1 1 20.00%

BAN Bandundu ville 6/8/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 9 1 5 55.60%

BAN Bandundu ville 6/9/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 5 1 1 20.00%

SUK Bukavu 6/10/2013 1.1.3 - 3 Programme de Subventions SUK 16 1 8 50.00%

KAT Kolwezi 6/10/2013 1.1.3 - 3 Programme de Subventions KAT 22 3 7 31.80%

BAN Bukanga Lonzo 6/10/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 6 2 2 33.30%

BAN Bukanga Lonzo 6/11/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 10 1 2 20.00%

BAN Bukanga Lonzo 6/11/2013 1.1.3 - 3 Programme de Subventions BAN 42 2 11 26.20%

BAN Bandundu ville 6/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN9 1 3 33.30%

BAN Kikwit/Lukolela 6/12/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 10 1 5 50.00%

KAT Likasi 6/13/2013 1.1.3 - 3 Programme de Subventions KAT 61 3 22 36.10%

KAT Lubumbashi 6/13/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

BAN Kikwit/Lukolela 6/13/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 9 1 4 44.40%

SUK Bukavu 6/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  SUK 6 1 2 33.30%

SUK Bukavu 6/14/2013 1.1.1 - 4  Site Web SUK 2 1 0 0.00%

KAT Lubumbashi 6/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%



BAN Kikwit/Lukolela 6/14/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 10 1 2 20.00%

BAN Bandundu/Mayoyo 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 17 2 3 17.60%

BAN Bandundu ville 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 20 3 10 50.00%

BAN Bandundu/Mayoyo 6/15/2013 1.1.3 - 3 Programme de Subventions BAN 8 1 1 12.50%

BAN Bukanga Lonzo 6/17/2013 1.1.3 - 3 Programme de Subventions BAN 20 3 7 35.00%

KAT Lubumbashi 6/18/2013 1.1.3 - 3 Programme de Subventions KAT 6 5 0 0.00%

MAN Kindu 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN17 2 5 29.40%

KAT Lubumbashi 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT17 2 5 29.40%

BAN Bandundu ville 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN18 5 3 16.70%

BAN Bandundu ville 6/21/2013 1.1.3 - 3 Programme de Subventions BAN 13 3 2 15.40%

KAT Lubumbashi 6/22/2013 1.1.3 - 3 Programme de Subventions KAT 10 1 2 20.00%

BAN Bandundu ville 6/23/2013 1.1.3 - 3 Programme de Subventions BAN 13 3 2 15.40%

KAT Lubumbashi 6/25/2013 1.1.3 - 3 Programme de Subventions KAT 6 1 1 16.70%

SUK Bukavu 6/25/2013 1.1.3 - 3 Programme de Subventions SUK 8 1 7 87.50%

BAN Bandundu ville 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN19 2 4 21.10%

BAN Bandundu ville 6/27/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 2 100.00%

KAT Lubumbashi 6/28/2013 1.1.3 - 3 Programme de Subventions KAT 11 1 3 27.30%

SUK Bukavu 6/28/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 4 1 4 100.00%

Quarter 2 sub-total 1313 180 417 32%

IND 1.1 - FY 2013 Q3 ACTUAL 8401 1116 3154 38%

PROV ETD Start Date Type d'interaction
Nbr 

Interaction
SCO presence

MP 

presence 
GVT 

presence

Indicator 1.2 - Number of interactions

2010 Quarter 2:  January 1 - March 31, 2010

collectivité de Kabare1/27/2010 Evénement publique 1      

Kindu 2/17/2010 Formation 1    

Bukanga Lonzo 2/25/2010 Formation 1    

Kadutu 3/2/2010 Formation 1    

Wakabango II 3/5/2010 Formation 1    

Bukavu 3/13/2010 Réunion 1      

Bandundu ville 3/29/2010 Evénement publique 1      

Bandundu ville 3/29/2010 Formation 1      

Bandundu ville 3/30/2010 Audience publique 1      

Quarter 2 sub-total 9

2010 Quarter 3:  April 1 - June 30, 2010

BAN Bandundu/Mayoyo 5/6/2010 Réunion 1    

MAN Kindu 5/28/2010 Audience publique 1    

SUK Bukavu 5/29/2010 Audience publique 1      

Quarter 3 sub-total 3

2010 Quarter 4:  July 1 - September 30, 2010

MAN Kindu 7/22/2010 Formation 1      

BAN Bandundu/Mayoyo 7/28/2010 Réunion 1    

BAN Kikwit/Lukolela 8/3/2010 Réunion 1    

BAN Bandundu ville 8/16/2010 Réunion 1    

BAN Bandundu ville 8/18/2010 Formation 1      

KIN Kinshasa 8/25/2012 Evénement publique 1      

MAN Kindu 8/31/2010 Formation 1      

BAN Bandundu/Mayoyo 9/1/2010 Réunion 1    

BAN Kikwit/Lukolela 9/6/2010 Audience publique 1    

SUK Kadutu 9/8/2010 Audience publique 1      

KAT Katuba 9/8/2010 Formation PBG 1    

MAN Kindu 9/10/2010 Evénement publique 1      

BAN Bandundu ville 9/13/2010 Audience publique 1    

BAN Kikwit/Lukolela 9/14/2010 Réunion 1    

BAN Kikwit/Lukolela 9/14/2010 Réunion 1    

BAN Kikwit/Lukolela 9/17/2010 Formation 1    

KIN Kinshasa 9/20/2010 Réunion 1    

BAN Bandundu ville 9/21/2010 Evénement publique 1      

BAN Bandundu/Mayoyo 9/22/2010 Formation 1    

BAN Bandundu/Mayoyo 9/22/2010 Formation 1    

Quarter 4 sub-total 20

2011 Quarter 1:  October 1 - December 31, 2010

BAN Bandundu ville 10/25/2010 Formation PBG 1      

MAN Kindu 10/27/2010 Formation PBG 1      

KAT Lubumbashi 11/2/2010 Réunion PBG 1    

SUK Bukavu 11/11/2010 Formation PBG 1      

BAN Bandundu ville 11/18/2010 Formation PBG 1    

SUK Ngewshe / Walungu 11/22/2012 Formation PBG 1      

KAT Likasi 11/23/2010 Formation PBG 1    

BAN Bandundu ville 11/24/2010 Formation PBG 1      

SUK Kadutu 11/29/2010 Formation PBG 1      

KAT Kolwezi 11/30/2010 Formation PBG 1    

SUK Bukavu 11/30/2010 Formation PBG 1      

SUK Bukavu 12/4/2010 Formation PBG 1

Quarter 1 sub-total 12
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2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/21/2011 Audience publique 1      

SUK Bukavu 1/24/2011 Formation PBG 1      

MAN Bangengele 1/31/2010 Formation PBG 1  

KAT Lubumbashi 1/31/2011 Formation PBG 1    

KAT Kolwezi 2/1/2011 Formation PBG 1    

KIN Kinshasa 2/1/2011 Formation PBG 1      

MAN Wakabango II 2/7/2011 Formation PBG 1  

KAT Katuba 2/8/2011 Formation PBG 1    

MAN Alunguli 2/14/2011 Formation PBG 1  

KAT Likasi 2/15/2011 Formation PBG 1    

BAN Kikwit/Lukolela 2/16/2011 Formation PBG 1    

BAN Bandundu ville 2/21/2011 Formation PBG 1  

SUK Kadutu 2/22/2011 Formation PBG 1    

SUK Kadutu 3/1/2011 Formation PBG 1      

KAT Kolwezi 3/3/2011 Formation PBG 1    

KAT Likasi 3/7/2011 Formation PBG 1    

KAT Lubumbashi 3/7/2011 Formation PBG 1      

SUK Bukavu 3/8/2011 Formation PBG 1    

SUK Bukavu 3/15/2011 Formation PBG 1      

KAT Lubumbashi 3/16/2011 Réunion PBG 1    

BAN Bandundu ville 3/21/2011 Formation PBG 1      

KAT Lubumbashi 3/22/2011 Réunion PBG 1    

BAN Bandundu ville 3/28/2011 Formation PBG 1      

Quarter 2 sub-total 23

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/6/2011 Réunion PBG 1      

MAN Kindu 4/13/2011 Evénement publique PBG 1     

MAN Kindu 4/14/2011 Evénement publique PBG 1     

SUK Bukavu 4/15/2011 Formation S. civile 1      

MAN Kindu 4/18/2011 Formation PBG 1    

MAN Kindu 4/19/2011 Evénement publique PBG 1     

BAN Bandundu ville 4/19/2011 Audience publique S. civile 1      

MAN Kindu 4/20/2011 Evénement publique PBG 1      

BAN Bandundu ville 4/23/2011 Réunion PBG 1     

KAT Lubumbashi 4/26/2011 Audience publique PBG 1      

KAT Lubumbashi 4/27/2011 Formation PBG 1      

BAN Bandundu ville 4/29/2011 Audience publique S. civile 1      

KAT Lubumbashi 5/3/2011 Formation PBG 1     

MAN Kindu 5/3/2011 Formation PBG 1    

SUK Bukavu 5/6/2011 Audience publique PBG 1      

SUK Bukavu 5/6/2011 Audience publique PBG 1      

KAT Lubumbashi 5/16/2011 Evénement publique PBG 1      

MAN Kindu 5/19/2011 Evénement publique PBG 1    

SUK Bukavu 5/19/2011 Audience publique PBG 1    

KAT Lubumbashi 5/23/2011 Formation PBG 1      

SUK Bukavu 5/25/2011 Formation PBG 1      

BAN Bandundu ville 5/27/2011 Evénement publique PBG 1     

KAT Lubumbashi 5/31/2011 Formation PBG 1      

SUK Bukavu 6/8/2011 Formation PBG 1    

KAT Lubumbashi 6/13/2011 Audience publique PBG 1      

MAN Kindu 6/13/2011 Audience publique PBG 1

BAN Bukanga Lonzo 6/15/2011 Formation PBG 1     

KAT Lubumbashi 6/16/2011 Formation S. civile 1      

MAN Kindu 6/20/2011 Réunion PBG 1      

MAN Kindu 6/20/2011 Formation PBG 1    

MAN Kindu 6/23/2012 Audience publique PBG 1  

MAN Wakabango II 6/23/2012 Formation S. civile 1    

SUK Kadutu 6/25/2011 Formation S. civile 1      

MAN Wakabango II 6/25/2011 Formation S. civile 1      

Quarter 3 sub-total 34

2011 Quarter 4: July 1 - September 30, 2011

SUK Kadutu 7/5/2011 Evénement publique S. civile 1     

KAT Lubumbashi 7/9/2011 Réunion PBG 1      

BAN Bandundu ville 7/11/2011 Audience publique S. civile 1    

KAT Lubumbashi 7/20/2011 Réunion PBG 1      

SUK Bukavu 7/20/2011 Evénement publique PBG 1      

KAT Lubumbashi 7/20/2011 Evénement publique PBG 1    

MAN Kindu 7/20/2011 Evénement publique PBG 1      

BAN Bukanga Lonzo 8/4/2011 Réunion PBG 1     

MAN Kindu 8/10/2011 Evénement publique PBG 1      

MAN Alunguli 8/10/2011 Audience publique S. civile 1     

SUK Kadutu 8/11/2011 Evénement publique S. civile 1     

KAT Kolwezi 8/15/2011 Réunion PBG 1     

BAN Bandundu ville 8/22/2011 Formation PBG 1      

BAN Bandundu ville 8/22/2011 Formation PBG 1      

SUK Bukavu 8/25/2011 Evénement publique PBG 1    



KAT Other 8/25/2011 Réunion PBG 1    

KAT Lubumbashi 9/7/2011 Audience publique PBG 1      

BAN Kikwit/Lukolela 9/8/2011 Réunion PBG 1    

BAN Bandundu/Mayoyo 9/10/2011 Audience publique PBG 1    

BAN Bukanga Lonzo 9/11/2011 Audience publique S. civile 1    

BAN Kikwit/Lukolela 9/12/2011 Réunion PBG 1    

BAN Bandundu/Mayoyo 9/12/2011 Réunion PBG 1    

SUK Kadutu 9/13/2011 Audience publique PBG 1      

SUK Bukavu 9/14/2011 Formation PBG 1     

SUK Bukavu 9/14/2011 Audience publique PBG 1      

MAN Alunguli 9/15/2011 Audience publique S. civile 1    

SUK Ngweshe/  Walungu 9/16/2011 Audience publique PBG 1      

BAN Kikwit/Lukolela 9/19/2011 Réunion PBG 1    

BAN Bandundu/Mayoyo 9/23/2011 Réunion PBG 1    

BAN Bandundu/Mayoyo 9/28/2011 Audience publique PBG 1    

SUK Bukavu 9/29/2011 Audience publique PBG 1      

SUK Ngweshe/  Walungu 9/30/2011 Audience publique PBG 1      

Quarter 4 sub-total 32

2012 Quarter 1: Oct 1 - December 31, 2011

BAN Bandundu/Mayoyo 10/7/2011 Audience publique S. civile 1      

KAT Lubumbashi 10/14/2011 Audience publique PBG 1    

SUK Bukavu 10/17/2011 Formation PBG 1      

BAN Bandundu ville 10/20/2011 Réunion S. civile 1    

BAN Bandundu ville 10/20/2011 Réunion S. civile 1    

KAT Lubumbashi 11/7/2011 Réunion PBG 1    

KAT Likasi 11/8/2011 Réunion PBG 1    

KAT Kolwezi 11/11/2011 Réunion S. civile 1  

KAT Lubumbashi 11/11/2011 Réunion S. civile 1  

KAT Katuba 11/12/2011 Réunion S. civile 1    

SUK Bukavu 11/14/2011 Formation PBG 1    

KAT Katuba 11/15/2011 Formation S. civile 1    

Quarter 1 sub-total 12

2012 Quarter 2: January 1 - March 31, 2012

SUK Ngweshi/Walungu 1/18/2012 Réunion PBG 1    

KAT Likasi 1/22/2012 Formation S. civile 1    

BAN Bandundu ville 1/26/2012 Réunion PBG 1      

SUK Bukavu 1/26/2012 Formation PBG 1      

SUK Kadutu 1/27/2012 Réunion PBG 1    

KAT Likasi 1/29/2012 Réunion S. civile 1    

BAN Bandundu ville 1/30/2012 Réunion PBG 1      

SUK Bukavu 1/31/2012 Formation PBG 1    

SUK Kadutu 1/31/2012 Formation S. civile 1    

MAN Kindu 2/2/2012 Formation S. civile 1      

SUK Bukavu 2/6/2012 Réunion S. civile 1    

KAT Kolwezi 2/7/2012 Réunion PBG 1    

KAT Likasi 2/10/2012 Réunion PBG 1    

KAT Katuba 2/15/2012 Réunion PBG 1    

SUK Bukavu 2/17/2012 Réunion PBG 1    

KAT Likasi 2/17/2012 Réunion PBG 1    

KAT Likasi 2/18/2012 Réunion S. civile 1    

KAT Kolwezi 2/20/2012 Réunion PBG 1    

BAN Bandundu/Mayoyo 2/22/2012 Réunion PBG 1    

SUK Other 2/23/2012 Formation S. civile 1    

BAN Bukanga Lonzo 2/25/2012 Audience publique S. civile 1    

BAN Bukanga Lonzo 2/26/2012 Audience publique S. civile 1    

BAN Kikwit/Lukolela 2/27/2012 Réunion PBG 1    

SUK Bukavu 2/28/2012 Réunion S. civile 1    

SUK Kadutu 2/29/2012 Réunion PBG 1    

KAT Lubumbashi 2/29/2012 Réunion S. civile 1    

KAT Lubumbashi 2/29/2012 Réunion S. civile 1    

BAN Bukanga Lonzo 3/1/2012 Réunion PBG 1    

MAN Kindu 3/1/2012 Formation S. civile 1      

KAT Lubumbashi 3/2/2012 Réunion S. civile 1    

KAT Lubumbashi 3/5/2012 Formation PBG 1      

KAT Katuba 3/8/2012 Réunion S. civile 1    

KAT Lubumbashi 3/9/2012 Réunion S. civile 1    

KAT Likasi 3/9/2012 Formation S. civile 1    

KAT Lubumbashi 3/14/2012 Réunion S. civile 1    

SUK Ngweshi/Walungu 3/14/2012 Réunion PBG 1    

KAT Katuba 3/16/2012 Audience publique S. civile 1    

BAN Kikwit/Lukolela 3/16/2012 Réunion PBG 1  

KAT Lubumbashi 3/19/2012 Réunion PBG 1    

KAT Katuba 3/22/2012 Audience publique S. civile 1    

BAN Bukanga Lonzo 3/23/2012 Réunion PBG 1  

MAN Bangengele 3/24/2012 Audience publique S. civile 1    

SUK Kadutu 3/27/2012 Réunion S. civile 1    

SUK Bukavu 3/27/2012 Formation S. civile 1    

BAN Bandundu ville 3/27/2012 Réunion S. civile 1    



SUK Bukavu 3/28/2012 Réunion GL 1    

KAT Likasi 3/30/2012 Réunion PBG 1    

MAN Bangengele 3/31/2012 Audience publique S. civile 1    

KAT Likasi 3/31/2012 Audience publique S. civile 1  

Quarter 2 sub-total 49

2012 Quarter 3: April 1 - June 30, 2012

KAT Katuba 4/2/2012 Réunion PBG 1    

SUK Kadutu 4/4/2012 Réunion PBG 1    

BAN Bandundu/Mayoyo 4/5/2012 Réunion PBG 1    

BAN Bandundu/Mayoyo 4/6/2012 Réunion PBG 1    

KAT Kolwezi 4/6/2012 Audience publique S. civile 1    

KAT Likasi 4/7/2012 Audience publique S. civile 1    

KAT Lubumbashi 4/9/2012 Formation PBG 1      

BAN Kikwit/Lukolela 4/9/2012 Réunion PBG 1     

BAN Bukanga Lonzo 4/12/2012 Réunion PBG 1    

KAT Lubumbashi 4/12/2012 Formation PBG 1      

KAT Likasi 4/14/2012 Réunion S. civile 1    

SUK Kadutu 4/18/2012 Formation S. civile 1    

KAT Lubumbashi 4/18/2012 Evénement publique PBG 1      

KAT Likasi 4/21/2012 Réunion PBG 1    

SUK Bukavu 4/26/2012 Formation PBG 1      

SUK Bukavu 4/26/2012 Formation PBG 1      

KAT Lubumbashi 5/7/2012 Audience publique S. civile 1      

KAT Lubumbashi 5/8/2012 Formation PBG 1    

BAN Bandundu ville 5/11/2012 Audience publique PBG 1      

SUK Bukavu 5/16/2012 Réunion PBG 1      

MAN Alunguli 5/16/2012 Réunion PBG 1      

KAT Lubumbashi 5/18/2012 Réunion S. civile 1  

KAT Lubumbashi 5/19/2012 Réunion S. civile 1      

KAT Likasi 5/20/2012 Audience publique S. civile 1      

SUK Bukavu 5/21/2012 Réunion PBG 1    

KAT Likasi 5/21/2012 Audience publique S. civile 1      

KAT Likasi 5/24/2012 Audience publique S. civile 1    

BAN Bandundu ville 5/25/2012 Formation PBG 1    

KAT Lubumbashi 5/27/2012 Réunion S. civile 1    

KAT Lubumbashi 5/28/2012 Réunion S. civile 1    

KAT Likasi 5/30/2012 Audience publique S. civile 1  

KAT Lubumbashi 6/1/2012 Evénement publique PBG 1    

BAN Bandundu/Mayoyo 6/5/2012 Formation PBG 1      

SUK Kadutu 6/6/2012 Audience publique S. civile 1      

SUK Bukavu 6/7/2012 Audience publique S. civile 1    

BAN Bandundu ville 6/7/2012 Formation PBG 1    

KAT Katuba 6/20/2012 Réunion PBG 1    

KAT Lubumbashi 6/22/2012 Audience publique PBG 1      

KAT Lubumbashi 6/25/2012 Formation PBG 1    

KAT Kolwezi 6/25/2012 S. civile 1    

KAT Kolwezi 6/26/2012 Réunion PBG 1    

SUK Bukavu 6/27/2012 Formation PBG 1    

BAN Bandundu ville 6/28/2012 Formation PBG 1      

Quarter 3 sub-total 43

2012 Quarter 4: July  1 - September 30, 2012

KAT Lubumbashi 7/4/2012 Formation PBG 1      

KAT Likasi 7/6/2012 Audience publique S. civile 1    

MAN Kindu 7/12/2012 PBG 1      

MAN Kindu 7/12/2012 PBG 1      

KAT Likasi 7/12/2012 Audience publique S. civile 1    

MAN Kindu 7/13/2012 PBG 1      

BAN Bandundu ville 7/13/2012 Formation PBG 1      

KAT Likasi 7/14/2012 Audience publique S. civile 1    

SUK Bukavu 7/16/2012 Evénement publique PBG 1    

BAN Bandundu ville 7/16/2012 Formation PBG 1      

KIN Kinshasa 7/16/2012 Formation PBG 1      

SUK 7/18/2012 Evénement publique PBG 1    

MAN Kindu 7/18/2012 Evénement publique PBG 1      

BAN Bandundu ville 7/19/2012 Formation PBG 1      

KAT Likasi 7/20/2012 Audience publique S. civile 1    

MAN Kindu 7/30/2012 Evénement publique PBG 1    

MAN Kindu 8/10/2012 Evénement publique S. civile 1    

BAN Bandundu/Mayoyo 8/13/2012 Réunion PBG 1    

BAN Bandundu ville 8/14/2012 Formation PBG 1      

SUK Bukavu 8/15/2012 Evénement publique PBG 1    

BAN Bandundu/Mayoyo 8/20/2012 Formation PBG 1    

BAN Bandundu ville 8/22/2012 Audience publique PBG 1      

BAN Kikwit/Lukolela 8/23/2012 Formation PBG 1    

KAT Lubumbashi 8/24/2012 Réunion GL 1    

BAN Kikwit/Lukolela 8/25/2012 Formation PBG 1    

BAN Bukanga Lonzo 8/27/2012 Formation PBG 1    

KAT Likasi 8/28/2012 Audience publique S. civile 1      



BAN Bukanga Lonzo 8/29/2012 Formation PBG 1    

MAN Kindu 8/30/2012 Audience publique S. civile 1      

MAN Kindu 8/31/2012 Audience publique S. civile 1      

KAT Kolwezi 9/1/2012 Réunion PBG 1    

KAT Likasi 9/5/2012 Réunion PBG 1    

KAT ETD Communne de Katuba 9/10/2012 Réunion PBG 1    

MAN Kindu 9/12/2012 Audience publique S. civile 1      

MAN Bangengele 9/17/2012 Formation PBG 1    

BAN Bandundu ville 9/18/2012 Audience publique PBG 1      

MAN Alunguli 9/20/2012 Formation PBG 1    

KAT Lubumbashi 9/20/2012 Evénement publique S. civile 1    

MAN Kindu 9/21/2012 Formation PBG 1    

BAN Bandundu ville 9/21/2012 Formation PBG 1      

KAT Kolwezi 9/22/2012 Audience publique S. civile 1      

MAN Wakabango II 9/24/2012 Formation PBG 1    

Quarter 4 sub-total 42

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu/Mayoyo 10/1/2012 Formation PBG 1      

SUK Bukavu 10/4/2012 Réunion PBG 1      

SUK Ngweshi/Walungu 10/8/2012 Réunion PBG 1    

SUK Kadutu 10/11/2012 Réunion PBG 1      

BAN Bandundu/Mayoyo 10/16/2012 Formation PBG 1    

KIN Kinshasa 10/22/2012 Formation PBG 1      

BAN Kikwit/Lukolela 10/23/2012 Formation PBG 1    

MAN Kindu 10/24/2012 Evénement publique PBG 1      

BAN Bukanga Lonzo 10/30/2012 Réunion PBG 1    

KIN Kinshasa 10/31/2012 Evénement publique PBG 1      

BAN Bandundu ville 10/31/2012 Formation PBG 1      

KAT Lubumbashi 11/6/2012 Réunion PBG 1      

SUK Bukavu 11/6/2012 Formation PBG 1      

BAN Bandundu ville 11/6/2012 Formation PBG 1      

MAN Kindu 11/8/2012 Réunion PBG 1    

MAN Kindu 11/10/2012 Audience publique S. civile 1    

KAT Likasi 11/20/2012 Formation PBG 1    

BAN Bandundu ville 11/23/2012 Formation PBG 1      

KAT ETD Communne de Katuba 11/27/2012 Formation PBG 1      

KAT ETD Communne de Katuba 11/28/2012 Réunion PBG 1    

KAT ETD Communne de Katuba 11/28/2012 Réunion PBG 1    

BAN Bandundu ville 11/29/2012 Formation PBG 1      

KAT ETD Communne de Katuba 11/29/2012 Réunion PBG 1    

MAN Alunguli 12/6/2012 Formation PBG 1    

BAN Bandundu ville 12/13/2012 Formation PBG 1    

Quarter 1 sub-total 25

2013 Quarter 2: January 1 - March 31, 2013

KAT Lubumbashi 1/9/2013 Formation PBG 1    

MAN Wakabango II 1/19/2013 Formation PBG 1    

BAN Bandundu ville 1/21/2013 Formation PBG 1    

MAN Wakabango II 1/23/2013 Formation PBG 1    

BAN Bukanga Lonzo 1/23/2013 Formation 1    

MAN Bangengele 1/28/2013 Formation PBG 1    

KAT Kolwezi 1/28/2013 Formation PBG 1    

BAN Bandundu ville 1/29/2013 Formation PBG 1      

KAT Kolwezi 1/31/2013 Formation PBG 1    

BAN Bandundu/Mayoyo 2/1/2013 Evénement publique S. civile 1    

MAN Kindu 2/4/2013 Formation PBG 1    

MAN Alunguli 2/4/2013 Formation PBG 1    

BAN Bandundu/Mayoyo 2/6/2013 Formation 1    

KAT Lubumbashi 2/6/2013 Réunion S. civile 1    

KAT Likasi 2/8/2013 Formation PBG 1    

SUK Bukavu 2/11/2013 Formation PBG 1    

SUK Bukavu 2/11/2013 Formation PBG 1    

KIN Kinshasa 2/11/2013 Formation PBG 1      

MAN Kindu 2/14/2013 Formation PBG 1    

MAN Kindu 2/15/2013 Formation PBG 1    

MAN Kindu 2/16/2013 Formation PBG 1      

SUK Bukavu 2/18/2013 Réunion PBG 1  

SUK Kadutu 2/18/2013 Formation PBG 1    

SUK Bukavu 2/21/2013 Formation PBG 1    

SUK Bukavu 2/21/2013 Formation PBG 1      

SUK Bukavu 2/22/2013 Formation PBG 1    

KAT Kolwezi 2/22/2013 Formation PBG 1    

SUK Bukavu 2/23/2013 Formation PBG 1    

KAT Likasi 2/26/2013 Formation PBG 1    

BAN Bandundu ville 2/26/2013 Réunion S. civile 1      

KAT Lubumbashi 2/27/2013 Formation PBG 1    

SUK Ngweshi/Walungu 2/28/2013 Audience publique PBG 1      

KAT Lubumbashi 3/1/2013 Formation PBG 1      



SUK Ngweshi/Walungu 3/1/2013 Formation PBG 1      

BAN Bandundu ville 3/5/2013 Audience publique PBG 1      

KAT Likasi 3/7/2013 Audience publique PBG 1      

SUK Kadutu 3/11/2013 Audience publique S. civile 1      

MAN Kindu 3/11/2013 S. civile 1      

BAN Kikwit/Lukolela 3/11/2013 Audience publique PBG 1      

BAN Kikwit/Lukolela 3/11/2013 Audience publique PBG 1      

BAN Kikwit/Lukolela 3/12/2013 Evénement publique GP 1    

BAN Bukanga Lonzo 3/14/2013 Formation GP 1    

MAN Kindu 3/15/2013 Audience publique S. civile 1      

KAT Lubumbashi 3/18/2013 Réunion PBG 1    

KAT Lubumbashi 3/18/2013 Réunion PBG 1    

KAT Lubumbashi 3/19/2013 Audience publique PBG 1    

KAT Kolwezi 3/22/2013 Réunion GL 1    

KAT Kolwezi 3/23/2013 Audience publique S. civile 1      

BAN Bandundu ville 3/29/2013 Evénement publique PBG 1      

KAT Lubumbashi 3/29/2013 Audience publique S. civile 1      

Quarter 2 sub-total 50

FY 2013 Quarter 3:  April 1 - June 30, 2013

MAN Wakabango II 4/3/2013 Formation S. civile 1    

MAN Wakabango II 4/3/2013 Réunion S. civile 1    

MAN Alunguli 4/17/2013 Réunion PBG 1    

KAT Lubumbashi 4/18/2013 Formation S. civile 1    

KAT Lubumbashi 4/21/2013 Evénement publique PBG 1    

KAT Lubumbashi 4/22/2013 Réunion S. civile 1    

MAN Kindu 4/22/2013 Réunion PBG 1      

SUK Bukavu 4/23/2013 Formation PBG 1    

SUK Bukavu 4/25/2013 Evénement publique PBG 1      

MAN Kindu 4/25/2013 Formation PBG 1      

MAN Wakabango II 4/26/2013 Formation S. civile 1    

BAN Kikwit/Lukolela 4/27/2013 Evénement publique PBG 1    

SUK Bukavu 4/29/2013 Formation PBG 1    

KAT Likasi 4/29/2013 Réunion PBG 1    

BAN Bandundu ville 5/3/2013 Réunion PBG 1      

BAN Bandundu ville 5/6/2013 Réunion PBG 1      

MAN Alunguli 5/6/2013 Formation PBG 1    

MAN Bangengele 5/7/2013 Réunion GN 1    

MAN Alunguli 5/9/2013 Réunion GN 1    

MAN Kindu 5/14/2013 Formation PBG 1      

BAN Bandundu ville 5/14/2013 Formation PBG 1      

KAT Lubumbashi 5/14/2013 Formation PBG 1      

SUK Kadutu 5/14/2013 Formation PBG 1    

SUK Bukavu 5/21/2013 Formation PBG 1      

SUK Bukavu 5/23/2013 Réunion PBG 1    

BAN Bandundu ville 5/24/2013 Formation PBG 1      

KAT Likasi 5/25/2013 Réunion S. civile 1    

SUK Bukavu 5/27/2013 Réunion PBG 1      

KAT Lubumbashi 5/30/2013 Réunion PBG 1    

BAN Bandundu ville 5/31/2013 Réunion PBG 1  

KAT ETD Communne de Katuba 6/1/2013 Formation PBG 1    

BAN Bukanga Lonzo 6/2/2013 Formation S. civile 1    

MAN Kindu 6/3/2013 Formation PBG 1      

SUK Bukavu 6/5/2013 Réunion S. civile 1      

SUK Bukavu 6/7/2013 Formation S. civile 1    

KAT Kolwezi 6/10/2013 Formation GL 1    

BAN Bukanga Lonzo 6/10/2013 Formation PBG 1    

BAN Bukanga Lonzo 6/11/2013 Formation S. civile 1  

BAN Bandundu ville 6/11/2013 Réunion PBG 1    

KAT Likasi 6/13/2013 Formation GL 1    

SUK Bukavu 6/14/2013 Réunion S. civile 1      

SUK Bukavu 6/14/2013 Réunion PBG 1      

KAT Lubumbashi 6/14/2013 Evénement publique S. civile 1    

BAN Bandundu ville 6/14/2013 S. civile 1    

BAN Bandundu/Mayoyo 6/14/2013 Evénement publique S. civile 1    

BAN Bandundu/Mayoyo 6/15/2013 Formation S. civile 1    

BAN Bukanga Lonzo 6/17/2013 Formation S. civile 1    

KAT Lubumbashi 6/18/2013 Réunion S. civile 1    

MAN Alunguli 6/20/2013 Formation PBG 1    

KAT Lubumbashi 6/20/2013 Réunion PBG 1    

MAN Kindu 6/20/2013 Formation PBG 1      

KAT Lubumbashi 6/22/2013 Réunion S. civile 1    

SUK Bukavu 6/25/2013 Formation S. civile 1      

KAT Lubumbashi 6/25/2013 Réunion S. civile 1    

SUK Bukavu 6/26/2013 Formation PBG 1      

BAN Bandundu ville 6/26/2013 Réunion PBG 1      

BAN Bandundu ville 6/27/2013 Formation PBG 1    

KAT Lubumbashi 6/28/2013 Réunion S. civile 1    

SUK Bukavu 6/28/2013 Evénement publique S. civile 1  



Quarter 3 sub-total 59

IND 1.2 - FY 2013 Q3 ACTUAL 413 N/A N/A N/A

CSO Title   Location Status

Indicator 1.3 - Number of Advocacy Campaigns

1.COFERD Appui a la campagne de plaidoyer sur l'execution du budget dans la ville de Kikwit BAN Agriculture,Finances publiques/ affaires budgétairesCompleted

2.ASSOPAC Plaidoyer pour l'augmentation de budget pour le secteur agricole BAN Agriculture,Finances publiques/ affaires budgétairesCompleted

3.PROSADEF Plaidoyer pour execution du budget alloué au secteur agricole dans la ville de Bandundu et ses environ. BAN Agriculture,Finances publiques/ affaires budgétairesCompleted

4.CEPROSOC Plaidoyer  pour la vulgarisation de la nomenclature des taxes et actes administratifs pour susciter la culture fiscale et  maximiser les recettes dans la commune de MayoyoBAN Finances publiques/ affaires budgétairesCompleted

5.CLAT Campagne de plaidoyer pour la transparence des taxes et frais administratifs dans la commune de Lukolela BAN Finances publiques/ affaires budgétairesIn Progress

6.BULLETIN DE LA SOCIETE CIVILE Campagne de plaidoyer KAT Agriculture Completed

7.AED Campagne de plaidoyer KAT Finances publiques/ affaires budgétairesCompleted

8.Bureau Diocesan de Developpement (BDD)Plaidoyer de bonne gouvernance en faveur des petits producteurs sur l'insecurite fonciere, les questions des taxes et amendes illicitesKAT Corruption,Sécurité Completed

9.COMISSION JUSTICE ET PAIX Plaidoyer  contre  la corruption dans la perception et la gestion des taxes des marchés de Likasi KAT Corruption,Finances publiques/ affaires budgétairesCompleted

10.UMOJA LIKASI Plaidoyer pour la publication des recettes et des dépenses de la mairie de Likasi KAT Finances publiques/ affaires budgétaires,Services publiquesCompleted

11.MIROIR DE PEUPLE PLAIDOYER POUR LA LUTTE CONTRE LES TRACASSERIES DANS L’EXERCICE DES TRAVAUX D’INTERET COMMUNAUTAIRE APPELES «SALONGO» DANS LE DISCTICT URBANO –RUAL DE KOLWEZI.KAT Services publiques In Progress

12.AECO PLAIDOYER POUR L’AMELIORATION DU BUDGET PROVINCIAL DE L’EPSP KATANGA KAT Finances publiques/ affaires budgétairesIn Progress

13.REFED  PLAIDOYER POUR L’INSTITUTIONALISATION DES MUTUELLES DE SECURITE SOCIALE POUR LES VEUVES, ORPHELINS ET PERSONNES DE 3ème AGE.KAT Services publiques,Sécurité In Progress

14.HAKI ZA BINADAMU Augumentation de l`allocation des ressources  budgétaires de l`agriculture MAN Agriculture Completed

15.AVEMA Plaidoyer pour la lutte contre la corruption et les tracasseries policieres et administratives dans le secteur de Wakabangu 2MAN Corruption Completed

16.UMAMA Projet de plaidoyer participation civique de la femme a la gestion de la chose publique dans le secteur de WakabangoMAN Services publiques Completed

17.HAKI ZA BINADAMU Suivi de l'execution du budget de la province du Maniema pour l'exercice 2011 alloué au secteur agricole MAN Finances publiques/ affaires budgétairesCompleted

18.CAPSA Plaidoyer pour que les allocations budgétaires  spéciales soient réalisées au niveau provincial afin que les conditions de vie des pygmées puissent s`améliorerSUK Sante Completed

19.AFEJUCO Plaidoyer pour l`améliroation de la santé maternelle au Sud - Kivu : cas de la commune de Kadutu SUK Sante Completed

20.RFMDI Projet de plaidoyer en faveur du repositionnement de la planification familiale dans la mise en oeuvre du paquet minimum d'activités au Sud-KivuSUK Sante In Progress

21.CAUCUS PROJET DE PLAIDOYER POUR LE VOTE  DE L’EDIT SUR LA GESTION DES DECHETS ET INTERDICTION D’USAGE DES SACHETS DANS LA VILLE DE BUKAVUSUK Services publiques In Progress

IND 1.3 - FY 2013 Q3 ACTUAL 21

PROV ETD Date
Nbr

Pax

# of 

Women

% 

Women

Indicator 1.4 - Number of Participants in Public Audiences
2010 Quarter 2:  Jan 1 - March 31, 2010

BAN Bandundu Ville 3/30/2010 68 18 26%
Quarter 2 sub-total 68 18 26%

2010 Quarter 3:  April 1 - June 30, 2010

MAN Kindu 5/28/2010 91 13 14%
SUK Bukavu 5/29/2010 77 15 20%

Quarter 3 sub-total 168 28 17%
2010 Quarter 4:  July 1 - September 30, 2010

BAN Kikwit/Lukolela 9/6/2010 158 55 35%
SUK Kadutu 9/8/2010 55 14 25%
MAN Alunguli 9/9/2010 163 72 44%
BAN Bandundu ville 9/13/2010 131 35 27%
MAN Alunguli 9/16/2010 118 53 45%
KAT Lubumbashi 9/20/2010 63 14 22%
KAT Katuba 9/24/2010 70 27 39%

Quarter 4 sub-total 758 270 36%
2011 Quarter 1: October 1 - December 31, 2010
KAT Katuba 10/4/2010 34 6 18%

BAN Bukanga Lonzo 10/15/2010 124 21 17%
Quarter 1 sub-total 158 27 17%

2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/21/2011 Audience Publique 73 17 23%

Quarter 2 sub-total 73 17 23%
2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/19/2011 Audience Publique 119 24 20%
BAN Bandundu ville 4/29/2011 Audience Publique 119 32 27%
KAT Lubumbashi 4/26/2011 Audience Publique 148 104 70%
KAT Lubumbashi 6/13/2011 Audience Publique 70 30 43%
MAN Kindu 5/28/2011 Audience Publique 71 22 31%
MAN Kindu 6/13/2011 Audience Publique 93 27 29%
SUK Bukavu 5/6/2011 Audience Publique 109 20 19%
SUK Bukavu 5/19/2011 Audience Publique 48 11 23%

Quarter 3 sub-total 777 270 35%
2011 Quarter 4: July 1 - September 30, 2011
BAN Bandundu ville 7/11/2011 Audience Publique 44 11 25%

BAN Bandundu/Mayoyo 9/10/2011 Audience Publique 36 8 22%

BAN Bandundu/Mayoyo 9/28/2011 Audience Publique 20 2 10%

BAN Bukanga Lonzo 9/11/2011 Audience Publique 9 2 22%
KAT Kolwezi 9/10/2011 Audience Publique 40 8 20%

KAT Kolwezi 9/24/2011 Audience Publique 155 130 84%
KAT Likasi 9/16/2011 Audience Publique 68 15 22%
KAT Likasi 9/30/2011 Audience Publique 140 61 44%
KAT Lubumbashi 9/7/2011 Audience Publique 109 33 30%
MAN Alunguli 8/10/2011 Audience Publique 59 29 49%
MAN Alunguli 9/15/2011 Audience Publique 93 21 23%
MAN Alunguli 9/28/2011 Audience Publique 61 12 20%
MAN Bangengele 9/30/2011 Audience Publique 76 8 11%
MAN Wakabango II 9/29/2011 Audience Publique 69 16 23%
MAN Wakabango II 9/30/2011 Audience Publique 48 19 40%
SUK Bukavu 9/14/2011 Audience Publique 65 15 23%
SUK Bukavu 9/24/2011 Audience Publique 32 5 16%
SUK Bukavu 9/28/2011 Audience Publique 28 11 39%

Audience Publique 

Audience Publique 

Audience Pub: Agriculture in Maniema : concession problem
Audience Publ: Quality of Healthcare services in South Kivu

Theme

Title of Event: theme

Audience Publique 
Audience Publique 

Audience Publique 

Audience Publique 

 

Audience Publique 

Audience Pub: Agriculture & mechanisation

Audience Publique 

Audience Publique 



SUK Bukavu 9/29/2011 Audience Publique 31 12 39%

SUK Kadutu 7/7/2011 Audience Publique 46 16 35%

SUK Kadutu 9/13/2011 Audience Publique 41 11 27%

SUK Kadutu 9/27/2011 Audience Publique 27 6 22%

SUK Ngweshi/Walungu 9/16/2011 Audience Publique 51 11 22%

SUK Ngweshi/Walungu 9/30/2011 Audience Publique 40 9 23%

Quarter 4 sub-total 1388 471 34%

2012 Quarter 1: October 1 - December 31, 2011

BAN Bandundu ville 10/20/2011 Audience Publique 29 5 17%
BAN Bandundu/Mayoyo 10/7/2011 Audience Publique 44 27 61%

KAT Katuba 10/4/2011 Audience Publique 158 57 36%

KAT Lubumbashi 10/14/2011 Audience Publique 66 23 35%

KAT Lubumbashi 10/28/2011 Audience Publique 154 83 54%

Quarter 1 sub-total 451 195 43%
2012 Quarter 2: January 1 - March 31, 2012

BAN Bukanga Lonzo 2/25/2012 Audience Publique 79 15 19%
BAN Bukanga Lonzo 2/26/2012 Audience Publique 150 43 29%

BAN Bandundu/Mayoyo 3/13/2012 Audience Publique 99 33 33%

BAN Bandundu/Mayoyo 3/13/2012 Audience Publique 25 5 20%
BAN Kikwit/Lukolela 3/15/2012 Audience Publique 96 41 43%
KAT Katuba 3/16/2012 Audience Publique 40 28 70%

BAN Kikwit/Lukolela 3/16/2012 Audience Publique 2 1 50%
BAN Kikwit/Lukolela 3/16/2012 Audience Publique 2 1 50%

BAN Bandundu/Mayoyo 3/17/2012 Audience Publique 100 31 31%

BAN Kikwit/Lukolela 3/18/2012 Audience Publique 97 42 43%

BAN Kikwit/Lukolela 3/19/2012 Audience Publique 2 2 100%

KAT Katuba 3/22/2012 Audience Publique 40 22 55%

MAN Bangengele 3/24/2012 Audience Publique 42 7 17%

MAN Bangengele 3/31/2012 Audience Publique 75 9 12%

KAT Likasi 3/31/2012 Audience Publique 79 22 28%

Quarter 2 sub-total 928 302 33%

2012 Quarter 2:  April 1 - June 30, 2012

BAN Bandundu ville 5/11/2012 Audience Publique 93 21 23%

KAT Kolwezi 4/7/2012 Audience Publique 159 50 31%

KAT Likasi 4/7/2012 Audience Publique 83 21 25%

KAT Likasi 5/20/2012 Audience Publique 68 35 52%

KAT Likasi 5/21/2012 Audience Publique 58 18 31%

KAT Likasi 5/24/2012 Audience Publique 60 8 13%

KAT Likasi 5/25/2012 Audience Publique 59 17 29%

KAT Likasi 5/30/2012 Audience Publique 59 14 24%

KAT Lubumbashi 5/5/2012 Audience Publique 30 7 23%

KAT Lubumbashi 5/7/2012 Audience Publique 52 12 23%

KAT Lubumbashi 6/22/2012 Audience Publique 38 11 29%

SUK Bukavu 6/7/2012 Audience Publique 31 20 65%

SUK Kadutu 6/6/2012 Audience Publique 32 19 59%

Quarter 3 sub-total 822 253 31%

2012 Quarter 4:  July 1 - September 30, 2012

BAN Bandundu ville 8/22/2012 89 15 17%
BAN Bandundu ville 9/18/2012 101 12 12%
KAT Kolwezi 9/22/2012 198 40 20%

KAT Likasi 7/6/2012 40 4 10%

KAT Likasi 7/12/2012 48 18 38%

KAT Likasi 7/14/2012 44 11 25%

KAT Likasi 7/20/2012 30 7 23%

KAT Likasi 8/28/2012 100 15 15%

KAT Lubumbashi 9/20/2012 69 11 16%

MAN Kindu 8/30/2012 67 24 36%

MAN Kindu 8/31/2012 40 6 15%

MAN Kindu 9/12/2012 63 14 22%

Quarter 4 sub-total 889 177 20%

2013 Quarter 1:  October 1 - December 31, 2012

MAN Kindu 11/10/2012 Audience Publique 12 7 58%

Quarter 1 sub-total 12 7 58%

2013 Quarter 2: January 1 - March 31, 2013

BAN Bandundu ville 3/5/2013 101 20 20%

BAN Kikwit/Lukolela 3/11/2013 180 65 36%

KAT Kolwezi 3/23/2013 179 71 40%

KAT Likasi 3/7/2013 103 14 14%

KAT Lubumbashi 3/19/2013 130 39 30%

KAT Lubumbashi 3/29/2013 90 19 21%

MAN Kindu 3/15/2013 92 23 25%

SUK Kadutu 3/11/2013 64 18 28%

SUK Ngweshi/Walungu 2/28/2013 66 8 12%

Quarter 2 sub-total 1005 277 28%

IND 1.4 - FY 2013 Q3 ACTUAL 7497 2312 31%

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 



PROV ETD Start Date Nbr

Indicator 1.5 - Number of MEDIA Participation or Coverage
2010 Quarter 2:  Jan 1 - March 31, 2010

Alunguli Wkp Participation/Coverage Radio MALI 1

Alunguli Wkp Participation/Coverage RTNC 1

Bukavu Wkp Participation/Coverage IRIBA FM 1

Likasi Wkp Participation/Coverage Radio Commaunautaire du Katanga/Antenne de Likasi 1

Ngweshi/Walungu Wkp Participation/Coverage Radio Club Ngweshe 1

Ngweshi/Walungu Wkp Participation/Coverage La Voix du Paysan Congolais 1

Kikwit/Lukolela Wkp Participation/Coverage RADIO TOMISA 1

Kolwezi Wkp Participation/Coverage Radio Communautaire Libre (R.C.L) 1

Bangengele Wkp Participation/Coverage Radio Maniema Liberte (MALI) 1

Bukanga Lonzo Wkp Participation/Coverage Radio Kimvuka 1

Lubumbashi Wkp Participation/Coverage Radio Communautaire du Katanga (R.C.K) 1

Wakabango II Wkp Participation/Coverage Radio Locale Mwanabwato 1

Bandundu ville Radio Program on Air Radio Bandundu 1

Quarter 2 sub-total 13

2010 Quarter 3:  April 1 - June 30, 2010

Kindu Wkp Participation/Coverage Radio KFM 1

Kindu Wkp Participation/Coverage RTNC 1

Kindu Wkp Participation/Coverage MANIEMA LIBERTE 1

Bandundu ville Article Published Agence Congolaise de Presse (ACP) 1

Kindu Wkp Participation/Coverage RTNC 1

Bukavu Wkp Participation/Coverage Radio NENOLA UZIMA 1

Bukavu Wkp Participation/Coverage Radio Télé VISION SHALA 1

Bukavu Wkp Participation/Coverage Journal Hébdomadaire ESPOIR 1

Bukavu Wkp Participation/Coverage Radio Télé FAMILLE 1

Kindu Radio Program on Air RADIO OKAPI 1

Quarter 3 sub-total 10

2010 Quarter 4:  July 1 - September 30, 2010

Bandundu ville Article Published Agence de Presse Congolaise (ACP) 1

Kindu Radio Program on Air MANIEMA LIBERTE (MALI) 1

Bandundu ville Radio Program on Air Bandundu FM 1

Bandundu ville Article Published Agence Congolais de Presse (ACP) 1

Bandundu ville Article Published Agence Congolaise de Presse (ACP) 1

Kikwit/Lukolela Radio Program on Air Radio Tomisa et Radio Sango Malamu 1

Bandundu ville Radio Program on Air Radio Bandundu FM 1

Bandundu ville Radio Program on Air Radio Bandundu FM 1

Bandundu ville Radio Program on Air Radio Bandundu FM 1

Kinshasa Article Published LE POTENTIEL 1

Lubumbashi Radio Program on Air Radio et Télévision Lubumbashi Jua (RTLJ) 1

Quarter 4 sub-total 11

2011 Quarter 1:  October 1 - December 31, 2010

KAT Lubumbashi TV Program on Air Radio et Television NYOTA 1

BAN Kikwit/Lukolela Article Published La Trompette 1

BAN Bandundu ville Article Published Agence Congolaise de Presse (ACP) 1

BAN Kikwit/Lukolela Radio Program on Air  Radio Tomisa du diocèse de Kikwit 1

KAT Lubumbashi TV Program on Air Radio Lubumbashi Jua 1

BAN Bandundu ville Article Published Journal Kimpangi 1

KAT Lubumbashi TV Program on Air Radio et Television NYOTA 1

BAN Kikwit/Lukolela Radio Program on Air Radio Tomisa du Diocèse de Kikwit 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Bandundu ville Article Published Agence Congolaise de Presse 1

KAT Kolwezi Radio Program on Air Radio Emergence 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

KAT Kolwezi Radio Program on Air Radio Emergence 1

KAT Kolwezi Radio Program on Air Radio Emergence 1

KAT Lubumbashi TV Program on Air RT NYOTA 1

KAT Lubumbashi TV Program on Air rt mwangaza 1

KAT Lubumbashi TV Program on Air RTIV 1

KAT Lubumbashi TV Program on Air RTNC 1

KAT Lubumbashi TV Program on Air RT LUBUMBASHI JUA 1

KAT Lubumbashi TV Program on Air Mwangaza TV 1

KAT Lubumbashi TV Program on Air radio television lubumbashi jua 1

KAT Lubumbashi TV Program on Air RTIV 1

KAT Lubumbashi TV Program on Air RTNC 1

KAT Lubumbashi TV Program on Air RT NYOTA 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Kikwit/Lukolela 12/15/2010 Radio Program on Air Radio Tomisa FM 1

BAN Bukanga Lonzo 12/18/2010 Radio Program on Air Radio Kimvuka na Lutondo FM 1

BAN Bukanga Lonzo 12/18/2010 Radio Program on Air Radio Kimvuka na Lutondo FM 1

BAN Kikwit/Lukolela 12/23/2010 Radio Program on Air Radio Tomisa FM 1

12/3/2010

12/3/2010

12/8/2010

11/15/2010

12/1/2010

11/19/2010

11/23/2010

12/10/2010

12/10/2010

12/10/2010

12/10/2010

12/15/2010

12/8/2010

12/8/2010

12/8/2010

12/8/2010

12/10/2010

12/10/2010

12/2/2010

12/3/2010

12/3/2010

Type of interaction

SUK

SUK

2/22/2010

Name of Media outlet

SUK

KAT

8/25/2010

9/6/2010

8/25/2010

MAN

MAN

SUK

SUK

SUK

KIN

SUK

KAT

BAN

BAN

BAN

BAN

BAN

BAN 9/19/2010

BAN 7/20/2010

MAN 7/30/2010

KAT

2/25/2010

2/25/2010

4/19/2010

5/28/2010

MAN

MAN

MAN

MAN

BAN

BAN

4/19/2010

3/1/2010

MAN

BAN

BAN

KAT

MAN

BAN

MAN

2/23/2010

2/25/2010

2/17/2010

2/17/2010

9/10/2010

11/30/2010

10/4/2010

2/25/2010

5/29/2010

5/29/2010

3/5/2010

10/15/2010

10/28/2010

10/30/2010

5/31/2010

8/23/2010

2/23/2010

2/18/2010

9/22/2010

11/4/2010

11/5/2010

11/6/2010

9/8/2010

3/31/2010

4/19/2010

5/20/2010

5/29/2010

12/1/2010

5/29/2010

9/24/2010



BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Bandundu ville Radio Program on Air Bandundu FM 1

Quarter 1 sub-total 36

2011 Quarter 2:  January 1 - March 31, 2011

BAN Bukanga Lonzo 1/9/2011 Radio Program on Air Radio Kimvuka na Lutondo FM 1

BAN Bukanga Lonzo 1/9/2011 Radio Program on Air Radio Kimvuka na Lutondo FM 1

KAT Lubumbashi 1/11/2011 TV Program on Air RT NYOTA 1

KAT Lubumbashi 1/11/2011 Radio Program on Air RT NYOTA 1

KAT Lubumbashi 1/12/2011 Radio Program on Air RT NYOTA 1

BAN Bandundu ville 1/28/2011 Radio Program on Air Radio Bandundu FM 1

BAN Kikwit/Lukolela 2/1/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 2/8/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 2/9/2011 Radio Program on Air Radio Tomisa   FM 1

MAN Kindu 2/10/2011 Radio Program on Air RTC - MALI 1

BAN Bandundu ville 2/11/2011 Radio Program on Air Radio Bandundu FM 1

KAT Lubumbashi 2/14/2011 TV Program on Air RT NYOTA 1

KAT Lubumbashi 2/14/2011 Radio Program on Air RTL JUA 1

BAN Kikwit/Lukolela 2/15/2011 Radio Program on Air Radio Sango Malamu 1

KAT Likasi 2/15/2011 Radio Program on Air RCK 1

BAN Bandundu ville 2/16/2011 Radio Program on Air Radio Bandundu FM 1

KAT Lubumbashi 2/17/2011 TV Program on Air RT Lubumbashi Jua 1

KAT Likasi 2/18/2011 Radio Program on Air Radio Communautaire du Katanga 1

BAN Bandundu ville 2/19/2011 Radio Program on Air Radio Bandundu FM 1

MAN Kindu 2/19/2011 Radio Program on Air RTC - MALI 1

KAT Lubumbashi 2/22/2011 TV Program on Air RTL JUA 1

KAT Lubumbashi 2/24/2011 TV Program on Air RTL JUA 1

KAT Lubumbashi 2/24/2011 TV Program on Air RTL JUA 1

KAT Lubumbashi 3/3/2011 TV Program on Air RTL JUA 1

BAN Bandundu ville 3/8/2011 Radio Program on Air Radio Bandundu FM 1

KAT Lubumbashi 3/10/2011 TV Program on Air RTL JUA 1

BAN Bandundu ville 3/11/2011 Radio Program on Air Bandundu FM 1

MAN Kindu 3/12/2011 Radio Program on Air RTC - MALI 1

SUK Bukavu 3/14/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 3/14/2011 Radio Program on Air RADIO STAR 1

SUK Bukavu 3/15/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 3/15/2011 Radio Program on Air RADIO STAR 1

SUK Bukavu 3/16/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 3/16/2011 Radio Program on Air RADIO STAR 1

SUK Bukavu 3/16/2011 Radio Program on Air RADIO STAR 1

KAT Likasi 3/18/2011 TV Program on Air Radio Communautaire du Katanga 1

Quarter 2 sub-total 36

2011 Quarter 3: April 1 - June 30, 2011

KAT Lubumbashi 4/7/2011 TV Program on Air RTL Jua 1

MAN Kindu 4/9/2011 Radio Program on Air RTC - MALI 1

SUK Bukavu 4/14/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 4/14/2011 TV Program on Air VISION SHALA TV 1

KAT Lubumbashi 4/14/2011 Radio Program on Air RTL Jua 1

KAT Lubumbashi 4/14/2011 TV Program on Air RTL Jua 1

KAT Lubumbashi 4/21/2011 TV Program on Air RTL Jua 1

KAT Lubumbashi 4/25/2011 Radio Program on Air RT Mwangaza 1

KAT Lubumbashi 4/25/2011 TV Program on Air RT Mwangaza 1

KAT Lubumbashi 4/26/2011 Radio Program on Air RTL Jua 1

KAT Lubumbashi 4/26/2011 TV Program on Air RTL Jua 1

BAN Bandundu ville 4/29/2011 Radio Program on Air Bandundu FM 1

BAN Kikwit/Lukolela 5/20/2011 Radio Program on Air Radio Sango Malamu FM 1

BAN Bandundu ville 5/21/2011 Radio Program on Air Bandundu FM 1

BAN Bandundu ville 5/25/2011 Radio Program on Air Bandundu FM 1

KAT Lubumbashi 6/2/2011 Radio Program on Air RTL Jua 1

KAT Lubumbashi 6/2/2011 TV Program on Air RTL Jua 1

BAN Kikwit/Lukolela 6/17/2011 Radio Program on Air Radio Sango Malamu FM 1

Quarter 3 sub-total 18

2011 Quarter 4: July 1 - September 30, 2011

KAT Lubumbashi 8/1/2011 Article Published Bulletin de la SOCIKAT 1

KAT Lubumbashi 8/6/2011 Article Published Bulletin de la SOCIKAT 1

BAN Kikwit/Lukolela 8/9/2011 Radio Program on Air Radio Sango Malamu FM 1

KAT Kolwezi 8/15/2011 TV Program on Air Radio et Television Manika 1

KAT Other 8/25/2011 TV Program on Air TV ALFADJIRI 1

KAT Likasi 8/25/2011 TV Program on Air TV ALFAJIRI 1

BAN Bandunduvillle 9/23/2011 Radio Program on Air RTNC FM 1

Quarter 4 sub-total 7

2012 Quarter 1: Oct 1 - December 31, 2011

KAT Lubumbashi 10/5/2011 Article Published Bulletin de la SOCIKAT 1

BAN Kikwit/Lukolela 10/19/2011 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 10/21/2011 Radio Program on Air Radio  Tomisa 1

BAN Bandundu ville 10/21/2011 Radio Program on Air Radio BANGU FM 1

BAN Kikwit/Lukolela 10/24/2011 Radio Program on Air Radio Sango Malamu 1

BAN Bandundu ville 10/25/2011 Radio Program on Air Radio BANGU FM 1

12/26/2010

12/24/2010



BAN Kikwit/Lukolela 10/26/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 10/26/2011 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 10/28/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 10/28/2011 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 10/31/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 11/5/2011 Radio Program on Air Radio TOMISA 1

Quarter 1 sub-total 12

2012 Quarter 2: January 1 - March 31, 2012

BAN Bandundu ville 1/17/2012 Radio Program on Air RTNC FM 1

SUK Bukavu 1/18/2012 Radio Program on Air Radio Télévision Ngomaya Kivu (RTNK) 1

BAN Bandundu ville 1/18/2012 Radio Program on Air RTNC FM 1

KAT Kolwezi 1/19/2012 TV Program on Air Radio-Tele Mamika 1

BAN Bandundu ville 1/20/2012 Radio Program on Air RTNC FM 1

KAT Likasi 1/22/2012 TV Program on Air RCK/LIKASI 1

KAT Likasi 1/22/2012 Radio Program on Air RCK/Likasi 1

BAN Bandundu ville 1/22/2012 Radio Program on Air RTNC FM 1

BAN Bandundu ville 1/26/2012 Radio Program on Air Radio Bandundu FM 1

KAT Likasi 1/29/2012 TV Program on Air RCK/likasi 1

KAT Likasi 1/29/2012 TV Program on Air RCK/Likasi 1

BAN Bandundu ville 2/1/2012 Workshop Participation/Coverage Radio Bangu FM 1

KAT Lubumbashi 2/5/2012 Article Published BUYANTASHI 1

BAN Bandundu ville 2/7/2012 TV Program on Air Nzondo TV 1

BAN Bandundu/Mayoyo 2/10/2012 Radio Program on Air RTNC FM 1

BAN Bandundu ville 2/12/2012 Radio Program on Air RTNC FM 1

KAT Likasi 2/17/2012 TV Program on Air RCK 1

BAN Bandundu ville 2/18/2012 Radio Program on Air Radio Bangu FM 1

BAN Bandundu ville 2/18/2012 Radio Program on Air Bandundun FM 1

BAN Bandundu ville 2/19/2012 Radio Program on Air Radio Amen FM 1

KAT Kolwezi 2/20/2012 TV Program on Air RTMA 1

KAT Kolwezi 2/20/2012 RTMA 1

KAT Kolwezi 2/20/2012 TV Program on Air RCK 1

KAT Lubumbashi 2/28/2012 TV Program on Air RTNC Katanga 1

BAN Bandundu ville 3/6/2012 Article Published ACP 1

SUK Bukavu 3/28/2012 Radio Program on Air RTNC 1

Quarter 2 sub-total 26

2012 Quarter 3: April 1 - June 30, 2012

BAN Bandundu ville 4/5/2012 Article Published ACP  1

KAT Lubumbashi 4/30/2012 Article Published BUYANTASHI 1

SUK Bukavu 6/21/2012 TV Program on Air VSTV vision shala tv 1

Quarter 3 sub-total 3

2012 Quarter 4: July 1  - September 30, 2012

SUK Bukavu 7/16/2012 TV Program on Air Vision shala TV 1

SUK Bukavu 7/18/2012 TV Program on Air VSTV vision shala 1

MAN Kindu 7/18/2012 Radio Program on Air Radio KFM 1

KAT Lubumbashi 7/26/2012 Article Published BUYANTANSHI 1

MAN Kindu 8/1/2012 Radio Program on Air Radio KFM 1

MAN Kindu 8/10/2012 Radio Program on Air Radio KFM 1

KAT Lubumbashi 8/20/2012 TV Program on Air RTNC KATANGA 1

KAT Lubumbashi 8/22/2012 TV Program on Air RTNC KATANGA 1

KAT Lubumbashi 8/30/2012 TV Program on Air RT KYONDO 1

KAT Kolwezi 9/3/2012 Radio Program on Air Radio Communautaire Libre 1

KAT Kolwezi 9/3/2012 TV Program on Air RT MANIKA 1

KAT Likasi 9/7/2012 TV Program on Air Radio Communautaire du Katanga 1

BAN Bandundu ville 9/18/2012 Workshop Participation/Coverage 1

KAT Lubumbashi 9/20/2012 TV Program on Air RT KYONDO 1

BAN Bandundu ville 9/21/2012 Workshop Participation/Coverage 1

KAT Kolwezi 9/22/2012 TV Program on Air RT MANIKA 1

Quarter 4 sub-total 16

2013 Quarter 1: October1 - December 31, 2012

KAT Lubumbashi 10/12/2012 TV Program on Air RADIO TELEVISION KYONDO 1

SUK Bukavu 11/6/2012 Radio Program on Air Vision Shala  TV 1

KAT Kolwezi 11/17/2012 TV Program on Air RTMA 1

KAT Likasi 11/24/2012 TV Program on Air RCK 1

KAT Katuba 11/28/2012 TV Program on Air RTNC 1

KAT Katuba 11/28/2012 Article Published MUTEN HEBDO 1

Quarter 1 sub-total 6

2013 Quarter 2: January 1 - March 31, 2013

BAN Bandundu ville 1/29/2013 Article Published ACP 1

BAN Bandundu ville 2/1/2013 Article Published ACP 1

BAN Bandundu ville 3/1/2013 Radio Program on Air Radio bangu, Bandundu fm, Radio amen FM 1

KAT Lubumbashi 3/18/2013 TV Program on Air RT KYONDO 1

KAT Lubumbashi 3/19/2013 TV Program on Air RT KYONDO 1

KAT Katuba 3/20/2013 Radio Program on Air Radio OKAPI 1

Quarter 2 sub-total 6

 2013 Quarter 3:  April 1 - June 30, 2013



BAN Bandundu ville 4/5/2013 Radio Program on Air Radio bangu, Bandundu fm, Radio amen FM 1

KAT Lubumbashi 4/19/2013 Radio Program on Air RCK 1

KAT Lubumbashi 4/25/2013 Radio Program on Air RCK 1

BAN Bandundu ville 5/10/2013 Radio Program on Air Radio bangu, Bandundu fm, Radio amen FM 1

BAN Bandundu ville 5/23/2013 Radio Program on Air Radio bangu, Bandundu fm, Radio amen FM 1

KAT Lubumbashi 6/14/2013 Radio Program on Air RCK 1

KAT Lubumbashi 6/22/2013 Radio Program on Air RCK 1

Quarter 3 sub-total 7

IND 1.5 - FY 2013 Q3 ACTUAL 207

Indicator 1.6 - Average Score of CSOs on Advocacy Capacity Assessment Tool

Points (out of 

477)
Score Target Score Actual Target Actual Target Actual Target Actual

BAN PROSADEF 143 29.98 31 68.08 32 55.77 34 TBD 35 TBD

BAN RECIC 157 32.91 35 71.15 35 53.88 38 TBD 39 TBD

BAN TEYESA 116 24.32 26 34.23 26 24.32 28 TBD 29 TBD

BAN COFERD 172 36.06 38 50.00 39 56.81 41 TBD 42 TBD

BAN ASSOPAC 98 20.55 22 68.85 22 60.59 24 TBD 24 TBD

MAN HAKI ZA BINADAMU 217 45.49 48 59.23 49 58.28 52 TBD 54 TBD

MAN APRODEF 214 44.86 47 51.15 48 50.94 51 TBD 53 TBD

MAN AVEMA 201 42.14 44 61.15 45 53.67 48 TBD 50 TBD

MAN COJESKI 204 42.77 45 65.77 46 n/a 49 TBD 50 TBD

MAN ALFED n/a n/a n/a n/a n/a 60.80 64 TBD 65 TBD

MAN UMAMA 216 45.28 48 59.23 48 53.88 52 TBD 53 TBD

KAT COMSSION JUSTICE ET PAIX 179 37.53 39 75.38 40 58.91 43 TBD 44 TBD

KAT MIROIR DU PEUPLE 171 35.85 38 74.62 38 59.54 41 TBD 42 TBD

KAT ANAPECO 153 32.08 34 58.08 34 42.77 37 TBD 38 TBD

KAT BDD 212 37.53 39 75.77 40 59.75 43 TBD 44 TBD

KAT BULLETIN DE LA SOCIETE CIVILE 187 39.20 41 77.69 42 59.54 45 TBD 46 TBD

KAT AED n/a n/a n/a 74.62 78 66.60 80 TBD 86 TBD

SUK AFEJUCO 172 36.06 38 61.54 39 59.96 41 TBD 42 TBD

SUK CAPSA n/a n/a n/a 73.60 77 67.71 79 TBD 85 TBD

SUK CEDAC 225 47.17 50 68.46 50 57.65 54 TBD 56 TBD

Total Average scores 37.05 38.90 63.55 39.64 54.14 42.40 TBD 43.60 TBD

CSO Name CSO Name CSO Name

Indicator 1.7 - Number of CSOs Trained on Budget Review

1 BAN ABLP Bomoko 176 SUK CDJP/BKV 351 SUK AFEJUCO

2 BAN ADB    177 SUK  CEDAC  352 SUK ALUMA C

3 BAN  ADBA  178 SUK  CENTRE OLAME  353 SUK BDEA
4 BAN ADJTA  179 SUK CP/DGM 354 SUK CHEFERRIE DE NGWESHE
5 BAN ADK  180 SUK CPASIS 355 SUK CDJP
6 BAN ADPL  181 SUK DGFE 356 SUK UDEFAR

7 BAN  AFA 182 SUK EGLISE KIMBAGISTE 357 BAN ADIKM

8 BAN AFESAD 183 SUK FEC 358 BAN ADPL

9 BAN  AGELFAK  184 SUK GROUPE AMANI 359 BAN AJK
10 BAN   AGRI  185 SUK LEAD / UCB 360 BAN APED
11 BAN   AIVV  186 SUK LIFECOP 361 BAN ARC EN CIEL
12 BAN  AJEPAD  187 SUK OGP 362 BAN AS MOMEKANO
13 BAN   AJEUDE  188 SUK PAM 363 BAN CADC
14 BAN  AJEUDEU  189 SUK  RIO  364 BAN CADI
15 BAN  AJEUDEV  190 SUK SOCIETE CIVILE 365 BAN CAFEN

16 BAN  AJEUUDE  191 SUK UNADIC 366 BAN CANUCU

17 BAN   AJLFAK 192 SUK UNOCHA 367 BAN CBCO
18 BAN  AJPN  193 SUK VSTV 368 BAN CENTRE BOMOTO
19 BAN  ANIFED  194 KAT UPL 369 BAN CEPROSOC
20 BAN  APADESH 194 MAN SOCIMA 370 BAN CLUB DE JEUNES

21 BAN  APADSH 195 SUK SOCIETE CIVILE 371 BAN COFERD

22 BAN  APDK  197 BAN PROSADEF 372 BAN EGLISE CADC
23 BAN  APRONAM 198 SUK OGP 373 BAN FADIC

24 BAN  ARMP 199 KAT gat/ocap 374 BAN FJP

25 BAN ASADHO 200 KAT  faisseurs de paix  375 BAN ISC BDD
26 BAN ASFEK 201 KAT EP NYOTA 376 BAN ISTM BDD

27 BAN ASFEKA 202 KAT CUDF 377 BAN MARCHE CENTRAL

28 BAN ASS /RAD 203 SUK CAPSA 378 BAN MARCHE COLLEGE

29 BAN  Assoc. des Femmes Veuves  204 BAN CAFEN 379 BAN MFMS
30 BAN  ASSOPAC  205 SUK BECA/KIVU 380 BAN MUSIQUE DES JEUNES
31 BAN  ASS. Bolingo  206 KAT   AED  381 BAN NOUVELLE ENERGIE
32 BAN   ASS. Bomoko  207 KAT  APRONAKAT  382 BAN PAAF
33 BAN  ASS. de Paysans  208 KAT APEP 383 BAN PARLEMENT DES JEUNES
34 BAN  ASS. lutia noko  209 BAN APEDE 384 BAN PROSADEF
35 BAN  ASS. Nzungu Mate  210 KAT  ANAPECO 385 BAN SYNDICAT FEMECO

Year 4 Year 5

PROV PROV PROV

1.2.5 - 1 Atelier - Processus et analyse du budget BAN

PROV Name of NGO

Year 1 (baseline) Year 2 Year 3



36 BAN  ATRACOM  211 BAN AMCAEL 386 BAN UJP

37 BAN   AUSC  212 SUK AMALDEFEA 387 BAN UNAF

38 BAN  AVLA  213 BAN AJRDS 388 BAN UNIBAND
39 BAN   BUNKETE  214 SUK  AFEJUCO  389 BAN VIA NOVA
40 BAN  CADI  215 BAN ADPL 390 KAT ACK
41 BAN  CAFEN  216 SUK ADFEMR 391 KAT AED

42 BAN  CANACU  217 SUK ACCO 392 KAT CJP

43 BAN  CARD / ASEARO 218 BAN ABLP BOMOKO 393 KAT CRH
44 BAN  CEB  219 BAN SOCIETE SAVAMI 394 KAT DERU
45 BAN  Centre Bomoto  220 KAT CJP CATHOLIQUE 395 KAT ETD KATUBA
46 BAN  CEPROSOC  221 KAT CRH 396 KAT FAISSUERS DE PAIX
47 BAN  CODEMAK  222 KAT ACTION DE GRACE 397 KAT GRONGD
48 BAN  COFERD  223 KAT RCK LIKASI 398 KAT JAAD
49 BAN  COREADEC 224 KAT SISTER 2 SISTER 399 KAT ACTION DE GRACE
50 BAN  CRONGD / BDD  225 KAT UMOYA 400 KAT RCK LIKASI
51 BAN  CVD  226 MAN CEIVV 401 KAT SHALAMO
52 BAN   DJFC 227 MAN COJESKI 402 KAT SIMAMA IMARA 
53 BAN  ECOLE  228 MAN MWANGA 403 KAT SOCIKAT
54 BAN  EIFDHD  229 MAN SOCIMA 404 KAT UMOJA
55 BAN ESPACE VIH /SIDA  230 MAN UWUKI 405 KAT UNILU
56 BAN  FADIC 231 SUK BEACH MUHANZI 406 MAN ACIMA
57 BAN  FN CLAT  232 SUK CAPSA 407 MAN ALFED

58 BAN  FODRIN  233 SUK CDJP 408 MAN ASSOCIATION DES JEUNES

59 BAN  FRJ 234 SUK CHEFFERIE DE NGWESHE 409 MAN ECC

60 BAN  GTDR / ONGD  235 SUK COMITE DE BOUCHE 410 MAN FADOBES

61 BAN  LIDEPROY  236 SUK IGI 411 MAN FEC

62 BAN LIFDEB 237 SUK MARCHE DE KADUTU 412 MAN HAKI ZA BINADAMU

63 BAN  LUSALUSU  238 SUK FEC 413 MAN HOPITAL GENERAL D'ALUNGULI

64 BAN MUCREFEKI 239 SUK SOCIV KADUTU 414 MAN INST PREFET

65 BAN  OTCM  240 BAN AJKPL 415 MAN SOCIETE CIVILE IMAM

66 BAN  OVVDH  241 BAN ANIFED 416 MAN SOCIMA

67 BAN  PACEIFA/MARINGA  242 BAN ASSOPAC 417 MAN UJLSI

68 BAN   PASCOL  243 BAN CADI 418 SUK ALUMA C

69 BAN  PAXCHRISTI  244 BAN CBCO 419 SUK AMALDEFEA CIMPUNDA

70 BAN  PRODAC 245 BAN CCM 420 SUK CAUCUS DES FEMMES

71 BAN  PRODEV  246 BAN CUEBC 421 SUK ASADHO

72 BAN  PROSADEF  247 BAN ECC 422 SUK ASSALAK

73 BAN  RECIC  248 BAN EPSP 423 SUK CADDHOM

74 BAN  REFED  249 BAN PACEIFA 424 SUK CAPSA

75 BAN REFEKI 250 BAN PROSADEF 425 SUK CPASIS

76 BAN SOCIETE CIVELE DROIT DE L`HOMME251 BAN RECIC 426 SUK CDJP

77 BAN   TEYESA  252 BAN RFS 427 SUK OGP

78 BAN   UMP / SMPP  253 BAN FEMECO 428 SUK SOCIETE CIVILE KADUTU

79 BAN UNAF 254 KAT AED

80 KAT ACED 255 KAT APEPEKI
81 KAT ACS-UMOJA 256 KAT APRONAPAKAT

82 KAT   AED  257 KAT BAHATI

83 KAT  AFECOPAD  258 KAT BDD

84 KAT   AFEDECO  259 KAT BIKAWAMA

85 KAT  ANAPECO 260 KAT BUYA

86 KAT APEC 261 KAT CJP CATHOLIQUE

87 KAT  APRONAKAT  262 KAT CONCERTATION DES JEUNES

88 KAT  ASIBOG  263 KAT CRH

89 KAT Ass. Cultivs. KANTUMBWI  264 KAT DERU

90 KAT  BDD 265 KAT FAISSEURS DE PAIX

91 KAT CAJJ 266 KAT gat/ocap

92 KAT CENAGRI 267 KAT GRONGD

93 KAT  CISFA  268 KAT ACTION DE GRACE

94 KAT   Commision Justice et Paix 269 KAT LE GRENIER

95 KAT COSADEV 270 KAT RCK LIKASI

96 KAT  CPD  271 KAT SHALAMO

97 KAT CRH 272 KAT SINAI

98 KAT CRONGD 273 KAT SISTER 2 SISTER

99 KAT CVBF 274 KAT SOCICO

100 KAT  eco-dev 275 KAT SOCIKAT

101 KAT  Eglise methodiste  276 KAT ST CHRIS

102 KAT  Eglise Viens et Vois  277 KAT SYNDICAT

103 KAT  faisseurs de paix  278 KAT TWIKATANE

104 KAT  GFS  279 KAT UMOJA

105 KAT   ISTA / ICZ 280 KAT UNILU

106 KAT   l'action de grace  281 KAT UPL

107 KAT  ligue de catch  282 MAN COJESKI

108 KAT MDR 283 SUK BEACH MUHANZI

109 KAT  MIROIR DU PEUPLE  284 SUK CHEFFERIE DE NGWESHE

110 KAT OBI - ASE 285 SUK MARCHE DE KADUTU

111 KAT  PRECAD  286 SUK SOCIV KADUTU

112 KAT   RCK / LIKASI  287 MAN ACIMA

113 KAT   RECONFORT  288 MAN AFILMA

114 KAT  SADRI   289 MAN AJEDKA

115 KAT  sauti ya mama  290 MAN APEF / MMA

116 KAT  SHALAMO  291 MAN APEMA



117 KAT  Simama Imara  292 MAN BDC / ECL

118 KAT  SOCIKAT  293 MAN CODICOS

119 KAT  SYECO  294 MAN HAKIZA BINADAMU

120 KAT  Syndicat   295 MAN IIFDIDH

121 KAT  Troupe Theatre College Nzembela  296 MAN MARCHE DE MIKELENGE

122 KAT UNILU 297 MAN OPURR

123 KIN AWEPA 298 MAN ONJ MMA

124 KIN  AWGOR  299 MAN UNIVERSITE DE KINDU

125 KIN CAFCO 300 MAN VODAC ASBL

126 MAN 7 eme CEGC 301 BAN ABLP BOMOKO

127 MAN  Alfed  302 BAN AJDL

128 MAN APEF/MMA 303 BAN CADI

129 MAN  APRODEF  304 BAN CEPROSOC

130 MAN ASEFA 305 BAN COFERD

131 MAN ASSOCIATION DES JEUNES 306 BAN CPEA

132 MAN   AVCAL  307 BAN EIFDH

133 MAN   AVEMA  308 BAN FAD

134 MAN BAMA 309 BAN FADIC

135 MAN BARZA 310 BAN FN CLAT

136 MAN CEIVV 311 BAN PACEIFA

137 MAN CGIC 312 BAN PAX CHRISTI

138 MAN CIOD 313 BAN RECIC

139 MAN  COJESKI  314 BAN RFS

140 MAN  CRONGD MANIEMA  315 BAN SOCIETE CIVILE

141 MAN ENSEIGNMENT 316 BAN SYNDICAT FEMECO

142 MAN FEC 317 KAT ASIBOG

143 MAN FEMME ET FAMILLE 318 KAT CJP

144 MAN GROUPE CHEF SENGE 319 KAT CAJJ

145 MAN HAKIZA BINADAMU 320 KAT CRH

146 MAN  logyo  321 KAT ETD KATUBA

147 MAN MALI 322 KAT KYONDO

148 MAN  MWANGA  323 KAT MIROIR DU PEUPLE

149 MAN  PADECOBA  324 KAT OASIS

150 MAN  REPADI 325 KAT SIMAMA IMARA

151 MAN   SOCIMA  326 KAT SYNDICAT  

152 MAN SOJADEMA 327 MAN ALFED

153 MAN SYFAM 328 MAN COJESKI

154 MAN S/C 329 MAN INST PREFET

155 MAN  UMAMA  330 SUK CHEFERRIE DE NGWESHE

156 MAN UWUKI 331 BAN CADI

157 MAN  VWAKI  332 BAN CBCO

158 SUK ACCO 333 BAN CEPROSOC

159 SUK ACF 334 BAN CJ BOMOTO

160 SUK ACTED 335 BAN FADIC

161 SUK  ADFEMR  336 BAN FJP

162 SUK AEDEK 337 KAT SIMAMA IMARA

163 SUK  AFEJUCO  338 MAN ASSOCIATION DES JEUNES

164 SUK  AFEM  339 MAN BAMA

165 SUK  ALUMA C  340 MAN BARZA

166 SUK AMALDEFEA 341 MAN CBD

167 SUK  APED  342 MAN CGIC

168 SUK  APIDE  343 MAN CIOD

169 SUK AP/MUSA 344 MAN COJESKI

170 SUK ACCO/SUD KIVU 345 MAN FEC

171 SUK BECA/KIVU 346 MAN HAKIZA BINA DAMU

172 SUK BUREAU DE LA COORDINATION DE LA SOCIETE CIVILE347 MAN SC

173 SUK BEST 348 MAN SOCIETE CIVILE

174 SUK BM 349 MAN SOCIETE CIVILE WAKABANGO ii

175 SUK  CAPSA  350 SUK ADFEMR

IND 1.7 - FY 2013 Q3 ACTUAL 428

Prov ETD Base 2010 2012 Target 2012 Actual

Indicator 1.8 - Percent of People Surveyed in Select Provinces who Believe They Have Opportunities to Express Their Opinions*
BAN Bandundu/Mayoyo 37 38.85 78

BAN Bukanga Lonzo 79 82.95 88

BAN Kikwit/Lukolela 82 86.1 58

KAT Katuba 67 70.35 48

KAT Kolwezi 77 80.85 72

KAT Likasi 66 69.3 44

MAN Alunguli 78 81.9 40

MAN Bangengele 67 70.35 23

MAN Wakabango II 87 91.35 16

SUK Bukavu 46 48.3 43

SUK Kadutu 50 52.5 36

SUK Ngweshi/Walungu 42 44.1 41

Overall 65% 68% 49%

* Analysis is included in the PMP section of the annual report



PROV ETD Start Date
Nbr

Pax

Nbr

Days

# of 

Women

Indicator 2.1 - Number of Persons Trained (National Assembly)

2010 Quarter 2: Jan. 1 - March 31, 2010

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Event - Forum Interinstitutionnel BAN29/03/2010 1 1 0

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Event - Audience publique BAN30/03/2010 1 1 1

SUK Bukavu 3/31/2010 3.1.7 - 1  Groupe de travail inter-gouvernmental s/ décentralisation 1 1 0

Quarter 2 sub-total 3 3 1

2010 Quarter 3:  April 1 - June 30, 2010

KIN Kinshasa 6/25/2010 2.2.2 - 2 AT - Passage en revue de lois (Ass Nationale) 19 1 2

Quarter 3 sub-total 19 1 2

2010 Quarter 4:  July 1 - September 30, 2010

N/A Mali 8/16/2010 3.1.6 - Visite d'étude au Mali - transfert fiscal dans les pays décentralisés 2 6 0

SUK Kadutu 9/8/2010 1.2.1 - 1 Evénement - Audience publique SUK09/08/2010 3 1 0

KIN Kinshasa 9/22/2010 2.5.5 - 1 -Inter-parliamentary forum on the draft national Loi de Finance 51 1 7

Quarter 4 sub-total 56 8 7

2011 Quarter 1:  October 1 - December 31, 2010

KIN Kinshasa 12/13/2010 2.2.1 - 3  AT pour permettre aux membres d`expliquer le budget 84 1 16

Quarter 1 sub-total 84 1 16
2011 Quarter 2:  January 1 - March 31, 2011

KIN Kinshasa 1/18/2011 14 4 6

Quarter 2 sub-total 14 4 6

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 1 1 1

Quarter 3 sub-total 1 1 1

2011 Quarter 4: July 1 - September 30, 2011

KAT Likasi 9/30/2011 1.2.2 - 2 Audience publique au niveau provincial KAT30/09/2011 5 1 3

Quarter 4 sub-total 5 1 3

2012 Quarter 1: October 1 - December 31, 2011

KAT Lubumbashi 10/2/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement KAT10/02/20111 1 1

KAT Lubumbashi 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT28/10/2011 1 1 1

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 1 1 0

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 1 1 0

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 1 5 0

Quarter 1 sub-total 5 9 2

2012 Quarter 2: January 1 - March 31, 2012

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 3 1 0

KIN Kinshasa 2/13/2012 2.1.6 - 6 Atelier sur la Revue du Règlement intérieur de l’Assemblée nationale KIN25 6 3

KIN Kinshasa 2/21/2012 2.5.4 - 7 Assemblée générale du RCPP et séminaire sur l`orientation des élus KIN17 4 6

Quarter 2 sub-total 45 11 9

2012 Quarter 3: April 1 - June 30, 2012

KIN Kinshasa 6/1/2012 2.1.5 - 1 Assistance technique à la coordination de l`appui des bailleurs de fonds à l`Assemblée Nationale KIN336 2 33

KIN Kinshasa 6/14/2012 2.1.2 - 3 Formation pour le personnel de toutes les législatures, représentants, journalistes et les OSC sur l`utilisation du site internet (1.1.1 - 4) KIN55 1 5

MAN Kindu 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN1 5 1

Quarter 3 sub-total 392 8 39

2012 Quarter 4: July 1 - September 30, 2012

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN3 3 0

KAT Likasi 8/28/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1 1 0

MAN Kindu 9/12/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 2 1 1

KAT Kolwezi 9/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1 1 0

Quarter 4 sub-total 7 6 1

2013 Quarter 1: October 1 - December 31, 2012

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 5 1 1

KIN Kinshasa 11/7/2012 2.2.1 - 8 Formation en légistique KIN 29 3 6

KIN Kinshasa 12/4/2012 2.1.9 - 2  Assistance technique sur les réponses aux Commissions - clés KIN 65 8 9

Quarter 1 sub-total 99 12 16

2013 Quarter 2: January 1 - March 31, 2013

KIN Kinshasa 2/11/2013 3.5.3 - 8 Continuation de l'appui à la Table Ronde des Femmes Leaders et implication des Cercles des Femmes KIN2 3 2

SUK Bukavu 2/21/2013 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique SUK 1 1 0

SUK Ngweshi/Walungu 2/28/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 3 1 0

BAN Bandundu ville 3/5/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 1 1 0

KAT Likasi 3/7/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1 1 0

BAN Kikwit/Lukolela 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 1 1 0

SUK Kadutu 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 1 1 0

MAN Kindu 3/15/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  MAN 3 1 0

KAT Kolwezi 3/23/2013 1.2.1 - 2 Dialogue pour l'Action mis en œuvre au niveau de l’Assemblée KAT 1 1 0

KAT Lubumbashi 3/29/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1 1 0

Quarter 2 sub-total 15 12 2

2013 Quarter 3:  April 1 - June 30, 2013

KAT Lubumbashi 5/8/2013 1.1.3 - 3 Programme de Subventions KAT 1 3 1

KIN Kinshasa 5/8/2013 2.1.15 - 8 Gestion axée des résultats KIN 22 3 0

Quarter 3 sub-total 23 6 1

IND 2.1 - FY 2013 Q3 ACTUAL 768 83 106  

IR 2
Title of Workshop

2.5.4 - 3  Formation des membres de ''Reseau du Personnel du 

Parlement Congolais'' et le staff technique provincial sur les relations 



* The number of participants here only includes National MPs and not the total number of participants (which could be in majority non-MPs)

PROV ETD Start Date Nbr

Pax*

Nbr

Days

# of 

WomenIndicator 2.2 - Number of Persons Trained (Provincial Assembly)
2010 Quarter 1 October 1 - December 31, 2010

MAN Kindu 12/19/2009 2.1.16 - 2 - Ateliers Memo Legislatifs & Compte Rendu 56 5 9

Quarter 1 sub-total 56 5 9

2010 Quarter 2: January 1 - March 31, 2010

BAN Bandundu ville 3/25/2010 2.1.3 - 1 Atelier - Processus du budget et analyse du budget  63 2 2

BAN Bandundu ville 3/27/2010 1.2.4 - 1 Prep Forum Govt  BAN27/03/2010 43 1 0

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Event - Forum Interinstitutionnel BAN29/03/2010 30 1 0

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Event - Audience publique BAN30/03/2010 7 1 1

SUK Bukavu 3/31/2010 3.1.7 - 1 Event - Groupe de travail inter-gouvernmental s/décentralisation 6 1 0

Quarter 2 sub-total 149 6 3

2010 Quarter 3:  April 1 - June 30, 2010

SUK Bukavu 4/2/2010 2.1.3 - 1 Atelier - Processus du budget & analyse budget 27 2 4

SUK Bukavu 5/29/2010 1.2.1 - 1 Evénement - Audience publique SUK05/29/2010 9 1 1

Quarter 3 sub-total 36 3 5

2010 Quarter 4:  July 1 - September 30, 2010

SUK Bukavu 7/7/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation SUK07/07/2010 48 3 4

MAN Kindu 8/12/2010 2.1.1 - 1 AT - Evaluations de capacités des Assemblées - MAN08/12/2010 77 1 10

MAN Kindu 8/12/2010 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée 10 1 0

BAN Bandundu ville 8/16/2010 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée 54 5 6

MAN Kindu 8/16/2010 2.1.3 - 1 Atelier - Revue et analyse budgetaire  MAN08/16/2010 43 2 3

KIN Kinshasa 8/25/2010 3.5.3 - 2 Evénément - Table Ronde des femmes leaders KIN08/25/2010 2 2 2

MAN Kindu 8/31/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation : représentants du govt 4 3 0

KAT Lubumbashi 9/2/2010 3.1.7 - 1 Evénément - Groupe de travail inter-govt sur la décentralisation 6 1 1

BAN Kikwit/Lukolela 9/6/2010 1.1.2 - 1 Evénement - participative pour engager le gouvernement 1 1 0

SUK Bukavu 9/6/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation : représentants du govt 1 3 0

BAN Bandundu ville 9/8/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse de loi - Com  PAJ et ECOFIN 64 4 3

MAN Kindu 9/10/2010 3.1.7 - 1 Evénément - Groupe de travail inter-govt sur la décentralisation 6 1 0

MAN Kindu 9/14/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion MAN09/14/2010 1 4 0

MAN Alunguli 9/16/2010 1.2.1 - 1 Evénement - Audience publique MAN09/16/2010 1 1 1

BAN Bandundu ville 9/21/2010 1.1.2 - 3 AT - Travail /leaders communautaires : avancer éd. civique 1 1 0

KIN Kinshasa 9/22/2010 2.5.5 - 1 - EVENT - Inter-parliamentary forum on Public Finance Law 20 1 1

SUK Bukavu 9/22/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse de loi - Com  PAJ et ECOFIN 59 4 5

SUK Bukavu 9/27/2010 1.3.6 - 2 AT - Compte rendu s/exécution des stratégies en matière de Com 1 4 0

Quarter 4 sub-total 399 42 36

2011 Quarter 1:  October 1 - December 31, 2010

KAT Lubumbashi 10/5/2010 2.1.1 - 1 Evaluations de capacités des Assemblées (nat. & prov.)  107 1 37

SUK Bukavu 10/6/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion 1 4 0

MAN Kindu 10/19/2010 2.2.2 - 1 Rédaction et analyse de loi - PAJ/ECOFIN (Sud Kivu) 35 3 2

BAN Bandundu ville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 1 3 1

MAN Kindu 10/27/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 2 3 2

MAN Kindu 11/10/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation  61 3 11

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer  2 3 2

KAT Lubumbashi 11/22/2010 2.1.2 - 5  Assistance technique et appui materiel en informatique  10 3 3

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation  45 3 6

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3)  1 4 0

KAT Lubumbashi 12/8/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation  60 3 22

Quarter 1 sub-total 325 33 86

2011 Quarter 2:  January 1 - March 31, 2011

KIN Kinshasa 1/18/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires KIN01/18/201118 4 0

SUK Bukavu 1/21/2011 1.2.2 - 2 Audience publique au niveau provincial SUK01/21/2011 7 1 2

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK01/24/2011 3 3 1

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KIN02/01/2011 2 1 1

KAT Lubumbashi 2/10/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) KAT10/02/201198 1 30

KAT Lubumbashi 2/14/2011 2.1.3 - 1 Atelier - Revue et analyse budgetaire  KAT14/02/2011 56 4 9

BAN Bandundu ville 2/21/2011 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique BAN02/21/2011 54 3 1

SUK Bukavu 3/2/2011 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique SUK03/02/2011 71 3 9

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN03/04/2011 9 2 0

KAT Lubumbashi 3/7/2011 2.2.2 - 3  Assistance technique pour améliorer le flux de législation  KAT07/03/2011 49 3 6

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK03/08/20111 4 0

SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK03/15/20112 2 2

KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN03/17/2011 2 2 2

BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/21/201122 3 6

BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/28/20116 3 0

Quarter 2 sub-total 400 39 69

2011 Quarter 3: April 1 - June 30, 2011

SUK Bukavu 4/1/2011 2.3.1 - 2  Un atelier sur le controle  constitutionel 53 2 5

BAN Bandundu ville 4/6/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures BAN04/06/2011107 4 7

BAN Bandundu ville 4/6/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/06/2011 8 1 0

BAN Bandundu ville 4/7/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/07/2011 13 1 1

SUK Bukavu 4/9/2011 2.3.5 - 2  Assistance à au moins une Commission SUK04/09/2011 8 1 0

BAN Bandundu ville 4/13/2011 2.1.6 - 2  Examen des procédures internes des assemblées  BAN04/13/2011 8 1 0

SUK Bukavu 4/15/2011 3.5.3 - 4  Table ronde des Femmes SUK04/15/2011 1 1 1

Title of Workshop



SUK Bukavu 4/18/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative SUK04/18/2011 50 2 8

MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN04/18/2011 2 1 2

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 35 1 4

SUK Bukavu 4/21/2011 2.1.3 - 4  Assistance technique aux ''Bureaux'' et staff sur les cycles de leur budget interne SUK04/21/201119 2 3

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT21/04/2011 3 1 3

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN04/23/2011 1 1 1

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT26/04/20113 3 3

KAT Lubumbashi 4/26/2011 1.2.2 - 2 Audience publique au niveau provincial KAT26/04/2011 15 1 13

BAN Bandundu ville 4/29/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/29/2011 2 1 0

SUK Bukavu 5/2/2011 2.1.6 - 2  Examen des procédures internes des assemblées  SUK05/02/2011 16 2 1

MAN Kindu 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN05/03/20115 4 1

SUK Bukavu 5/5/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/05/20113 1 1

SUK Bukavu 5/6/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/06/2011 10 1 2

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/12/20112 1 1

MAN Kindu 5/14/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative MAN05/14/2011 39 3 6

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT16/05/20114 1 3

KIN Kinshasa 5/18/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires KIN05/18/201122 3 2

MAN Kindu 5/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN05/19/20111 1 0

SUK Bukavu 5/19/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/19/2011 5 1 0

KAT Lubumbashi 5/23/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT23/05/20112 1 1

SUK Bukavu 5/25/2011 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK05/25/20117 1 1

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/27/20111 1 1

KAT Lubumbashi 5/31/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT31/05/20112 1 1

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/08/20112 1 1

SUK Bukavu 6/10/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/10/20111 1 0

KAT Lubumbashi 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial KAT13/06/2011 19 1 6

MAN Kindu 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial MAN06/13/2011 1 1 0

BAN Bandundu ville 6/20/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC BAN06/20/201120 12 1

KAT Lubumbashi 6/20/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC KAT20/06/201127 5 14

MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN06/20/2011 9 1 1

SUK Bukavu 6/21/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement SUK06/21/201128 7 6

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK06/25/2011 2 1 0

Quarter 3 sub-total 556 76 101

2011 Quarter 4: July 1 - September 30, 2011

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/01/20111 1 0

KAT Lubumbashi 7/4/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement KAT04/07/201129 9 13

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK07/05/2011 1 1 0

BAN Bandundu ville 7/6/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel BAN07/06/201130 6 2

KAT Lubumbashi 7/9/2011 1.1.3 - 3 Programme de Subventions KAT09/07/2011 9 1 2

SUK Bukavu 7/18/2011 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation SUK07/18/2011 21 6 0

KAT Lubumbashi 7/18/2011 2.3.5 - 2  Assistance à au moins une Commission KAT18/07/2011 2 1 1

MAN Kindu 7/19/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC MAN07/19/201120 29 1

KAT Lubumbashi 7/19/2011 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois KAT19/07/20113 1 0

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT20/07/20113 1 0

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN07/20/20111 1 0

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/20/20113 1 1

KAT Lubumbashi 7/25/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires KAT25/07/201164 2 22

SUK Bukavu 7/26/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK07/26/201115 1 0

SUK Bukavu 8/2/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC SUK08/02/201110 19 0

BAN Bandundu ville 8/9/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC BAN08/09/201119 10 1

KAT Lubumbashi 8/11/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative KAT08/11/2011 48 2 15

SUK Bukavu 8/17/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/17/201116 5 2

BAN Bandundu ville 8/22/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN08/22/20114 3 0

KAT Lubumbashi 8/22/2011 2.3.1 - 2  Un atelier sur les mécanismes de controle constitutionel KAT08/22/201152 4 11

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK08/25/20115 1 1

MAN Kindu 8/26/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel MAN08/26/201130 6 3

SUK Bukavu 8/30/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/30/201110 19 3

KAT Other 9/5/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures KAT05/09/201114 2 2

KAT Lubumbashi 9/7/2011 1.2.2 - 2 Audience publique au niveau provincial KAT09/07/2011 7 1 5

KAT Lubumbashi 9/7/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel KAT09/07/201115 7 7

SUK Bukavu 9/8/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK09/08/20116 1 1

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN09/10/2011 1 2 0

BAN Bandundu/Mayoyo 9/10/2011 1.2.2 - 2 Audience publique au niveau provincial BAN09/10/2011 2 1 0

SUK Kadutu 9/13/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/13/20112 1 1

MAN Kindu 9/13/2011 2.3.1 - 2  Un atelier sur les mécanismes de controle constitutionel MAN09/13/201148 3 10

SUK Bukavu 9/14/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives SUK09/14/20115 4 1

SUK Bukavu 9/14/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/14/20111 1 0

BAN Bandundu/Mayoyo 9/15/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative BAN09/15/2011 51 2 4

SUK Ngweshi/Walungu 9/16/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/16/20111 1 0

MAN Alunguli 9/18/2011 1.1.3 - 3 Programme de Subventions MAN09/18/2011 2 2 0

KAT Other 9/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT19/09/20119 4 5

BAN Bandundu/Mayoyo 9/20/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires BAN09/20/201129 1 3

MAN Other 9/22/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks MAN09/22/201128 5 4

MAN Other 9/22/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures MAN09/22/201113 2 0

SUK Bukavu 9/24/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés sur la gestion des catastrophe au Sud-Kivu SUK09/24/20113 1 0

KAT Other 9/26/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC KAT26/09/20119 5 5



KAT Other 9/26/2011 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique KAT26/09/201157 4 14

SUK Bukavu 9/28/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/28/20111 1 0

SUK Bukavu 9/29/2011 1.2.2 - 2 Audience publique au niveau provincial SUK09/29/2011 7 1 1

MAN Kindu 9/29/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires MAN09/29/201136 5 5

SUK Ngweshi/Walungu 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/30/20111 1 0

Quarter 4 sub-total 744 188 146

2012 Quarter 1: October 1 - December 31, 2011

KAT Lubumbashi 10/2/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement KAT10/02/2011119 1 40

MAN Kindu 10/3/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement MAN10/03/201115 6 4

KAT Lubumbashi 10/3/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel KAT03/10/201115 4 5

KAT Lubumbashi 10/5/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT05/10/2011 1 5 1

BAN Bandundu/Mayoyo 10/7/2011 1.2.1 - 1 Evénement - Audience publique BAN10/07/2011 3 1 2

SUK Bukavu 10/7/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) SUK10/07/201146 2 8

KAT Lubumbashi 10/13/2011 2.1.1 - 6    Formulation d'une demande officielle par chaque Assemblée provinciale pour définir le calendrier de formation PBG de la deuxieme année KAT13/10/2011114 1 49

SUK Bukavu 10/17/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC SUK10/17/201111 22 1

BAN Bandundu ville 10/20/2011 1.1.3 - 3 Programme de Subventions BAN10/20/2011 2 1 0

BAN Bandundu ville 11/7/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC BAN11/07/201120 11 2

SUK Bukavu 11/7/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks SUK11/07/201130 4 7

SUK Bukavu 11/14/2011 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  SUK11/14/20111 5 1

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 1 5 1

Quarter 1 sub-total 378 68 121

2011 Quarter 2:  January 1 - March 31, 2012

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 10 1 0

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 9 1 3

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN2 5 0

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 9 1 0

BAN Bandundu ville 2/13/2012 2.1.1 - 8 Evaluation à mis parcours BAN 31 2 6

MAN Kindu 2/13/2012 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation MAN 26 3 1

SUK Bukavu 2/17/2012 1.1.1 - 4  Site Web SUK 1 1 1

SUK Bukavu 2/20/2012 2.1.15 - 8 Gestion axée des résultats SUK 24 3 3

KIN Kinshasa 2/21/2012 2.5.4 - 7 Assemblée générale du RCPP et séminaire sur l`orientation des élus KIN20 4 0

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK2 3 2

KAT Lubumbashi 2/27/2012 2.1.15 - 8 Gestion axée des résultats KAT 30 3 10

SUK Bukavu 2/28/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

BAN Bandundu ville 2/29/2012 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel BAN30 4 0

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 8 1 0

SUK Bukavu 3/1/2012 2.1.1 - 8 Evaluation à mis parcours SUK 22 2 4

KAT Lubumbashi 3/5/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 2 1

BAN Bandundu ville 3/5/2012 2.1.15 - 8 Gestion axée des résultats BAN 39 3 1

BAN Bandundu/Mayoyo 3/31/2012 1.1.3 - 3 Programme de Subventions BAN 2 1 0

KAT Lubumbashi 3/23/2012 2.1.1 - 8 Evaluation à mis parcours KAT 77 5 35

BAN Bandundu ville 3/27/2012 1.1.1 - 4  Site Web BAN 2 3 0

Quarter 2 sub-total 346 49 67

2011 Quarter 3:  April 1 - June 30, 2012

SUK Bukavu 4/6/2012 2.1.15 - 6 Formation planification stratégique SUK 45 4 9

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 9 3 1

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT9 1 2

KAT Lubumbashi 4/13/2012 2.1.15 - 6 Formation planification stratégique KAT 28 6 11

SUK Kadutu 4/18/2012 1.1.3 - 3 Programme de Subventions SUK 15 2 3

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT5 1 2

SUK Bukavu 4/26/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 5 1 1

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 5 3 1

BAN Bandundu ville 4/26/2012 2.1.15 - 6 Formation planification stratégique BAN 39 3 5

SUK Kadutu 4/30/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Lubumbashi 5/7/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Lubumbashi 5/8/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives KAT 17 2 4

BAN Bandundu ville 5/11/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 2 1 0

MAN Kindu 5/16/2012 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique MAN 33 2 3

SUK Bukavu 5/16/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 8 1 1

SUK Kadutu 5/17/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 3 1 0

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 2 1 0

KAT Lubumbashi 5/19/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

SUK Bukavu 5/21/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 3 1 0

KAT Katuba 5/22/2012 1.1.1 - 6  Planification à Long Terme KAT 1 1 0

SUK Bukavu 5/23/2012 2.1.15 - 8 Gestion axée des résultats SUK 55 2 7

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 0

MAN Kindu 5/26/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives MAN 19 2 0

KAT Lubumbashi 5/27/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 2 3 0

KAT Lubumbashi 6/1/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 0

SUK Bukavu 6/7/2012 1.1.3 - 3 Programme de Subventions SUK 2 1 1

BAN Bandundu ville 6/7/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN 14 1 1

KAT Lubumbashi 6/13/2012 2.1.1 - 8 Evaluation à mis parcours KAT 47 1 4



SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 4 1 2

KAT Lubumbashi 6/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT4 2 0

BAN Bandundu ville 6/28/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 2 2 0

Quarter 3 sub-total 386 55 58

2011 Quarter 4:  July 1 - September 30, 2012

KAT Lubumbashi 7/4/2012 3.5.3 - 4  Table ronde des Femmes KAT 1 2 1

MAN Kindu 7/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN3 1 0

BAN Bandundu ville 7/13/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN5 2 2

MAN Kindu 7/13/2012 3.5.3 - 4  Table ronde des Femmes MAN 1 2 1

BAN Bandundu ville 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN4 2 0

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN27 3 1

MAN Kindu 7/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN8 1 0

BAN Bandundu ville 7/19/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN3 2 0

MAN Kindu 7/30/2012 2.5.4 - 7 Assemblée générale du RCPP et séminaire sur l`orientation des élus MAN32 2 4

SUK Bukavu 8/8/2012 2.1.7 - 1 Atelier sur la résolution des conflits SUK 30 3 2

BAN Bandundu ville 8/14/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN4 1 0

SUK Bukavu 8/15/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK3 1 0

KAT Lubumbashi 8/20/2012 2.1.7 - 1 Atelier sur la résolution des conflits KAT 29 3 11

BAN Bandundu ville 8/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés BAN 18 1 0

KAT Likasi 8/28/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1 1 0

MAN Kindu 8/30/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 3 1 0

MAN Kindu 8/31/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1 1 0

BAN Bandundu ville 9/10/2012 2.1.7 - 1 Atelier sur la résolution des conflits BAN 21 3 1

MAN Kindu 9/12/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 4 1 0

BAN Bandundu ville 9/18/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 5 1 0

KAT Lubumbashi 9/20/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 9 1 1

BAN Bandundu ville 9/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 0

MAN Kindu 9/21/2012 2.1.7 - 1 Atelier sur la résolution des conflits MAN 21 3 1

Quarter 4 sub-total 235 39 25

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu/Mayoyo 10/1/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 4 2 0

SUK Bukavu 10/4/2012 3.2.12 - 9 Examen du plan d`action SUK 1 2 0

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 1 1 0

MAN Kindu 10/24/2012 3.1.1 - 2  Assistance technique à la Céllule Technique d`Appui à la Décentralisation MAN7 1 0

BAN Bandundu ville 10/31/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 0

BAN Bandundu ville 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 2 1

KAT Lubumbashi 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 2 2

SUK Bukavu 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK1 2 0

BAN Bandundu ville 11/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN5 1 1

BAN Bandundu ville 11/29/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 0

BAN Bandundu ville 12/17/2012 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN40 2 3

MAN Kindu 12/17/2012 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN28 2 0

SUK Bukavu 12/18/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 13 4 1

SUK Bukavu 12/19/2012 2.3.5 - 7  Audiences législatives pour renforcer les membres du parlement national dans leurs fonctions de supervision et représentation SUK9 3 1

Quarter 1 sub-total 115 26 9

2013 Quarter 2: January 1 - March 31, 2013

KAT Lubumbashi 1/9/2013 1.1.1 - 1 Atelier - Contrôle Citoyen KAT 10 3 2

BAN Bandundu ville 1/21/2013 1.1.1 - 1 Atelier - Contrôle Citoyen BAN 12 3 0

BAN Bandundu ville 1/29/2013 1.1.1 - 4  Site Web BAN 6 3 0

MAN Kindu 2/4/2013 1.1.1 - 1 Atelier - Contrôle Citoyen MAN 11 3 0

SUK Bukavu 2/11/2013 1.1.1 - 1 Atelier - Contrôle Citoyen SUK 7 3 1

KIN Kinshasa 2/11/2013 3.5.3 - 8 Continuation de l'appui à la Table Ronde des Femmes Leaders et implication des Cercles des Femmes KIN1 3 1

MAN Kindu 2/14/2013 1.1.1 - 4  Site Web MAN 1 1 0

MAN Kindu 2/15/2013 1.1.1 - 4  Site Web MAN 1 1 0

MAN Kindu 2/16/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial MAN6 1 1

SUK Bukavu 2/21/2013 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique SUK 5 1 1

SUK Bukavu 2/21/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1 6 0

SUK Bukavu 2/22/2013 1.1.1 - 4  Site Web SUK 5 1 1

KAT Lubumbashi 2/22/2013 2.1.6 - 6 AT aux 4 assemblées pour élaborer un manuel de procédures administratives KAT20 5 3

SUK Bukavu 2/23/2013 1.1.1 - 4  Site Web SUK 6 1 1

KAT Lubumbashi 2/27/2013 1.1.1 - 4  Site Web KAT 3 2 0

SUK Ngweshi/Walungu 2/28/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 4 1 0

KAT Lubumbashi 3/1/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial KAT6 1 0

SUK Ngweshi/Walungu 3/1/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1 6 0

BAN Bandundu ville 3/5/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 9 1 0

MAN Kindu 3/5/2013 2.1.6 - 6 AT aux 4 assemblées pour élaborer un manuel de procédures administratives MAN20 2 2

KAT Likasi 3/7/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 2 1 0

MAN Kindu 3/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN1 1 0

SUK Kadutu 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 3 1 2

MAN Kindu 3/15/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  MAN 1 1 0

KAT Lubumbashi 3/18/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  KAT10 1 1

KAT Lubumbashi 3/19/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 3 1 1

KAT Kolwezi 3/23/2013 1.2.1 - 2 Dialogue pour l'Action mis en œuvre au niveau de l’Assemblée KAT 5 1 2

BAN Bandundu ville 3/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 0

KAT Lubumbashi 3/29/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 2 1 0

Quarter 2 sub-total 164 57 19

2013 Quarter 3:  April 1 - June 30, 2013

KAT Lubumbashi 4/22/2013 1.1.3 - 3 Programme de Subventions KAT 12 1 2



MAN Kindu 4/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN5 2 1

MAN Kindu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN3 2 0

SUK Bukavu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK4 2 0

SUK Bukavu 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK1 2 0

BAN Bandundu ville 5/6/2013 1.1.1 - 4  Site Web BAN 14 3 0

BAN Bandundu ville 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN5 3 0

KAT Lubumbashi 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT10 3 4

MAN Kindu 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN8 3 2

BAN Bandundu/Mayoyo 5/17/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1 2 0

SUK Bukavu 5/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK2 3 0

BAN Bandundu ville 5/24/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN10 1 2

SUK Bukavu 5/27/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois SUK12 1 1

KAT Lubumbashi 5/30/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois KAT13 1 5

MAN Kindu 6/3/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN25 1 2

SUK Bukavu 6/5/2013 1.1.3 - 3 Programme de Subventions SUK 3 1 1

BAN Bandundu ville 6/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 0

SUK Bukavu 6/14/2013 1.1.1 - 4  Site Web SUK 31 1 4

SUK Bukavu 6/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  SUK14 1 3

KAT Lubumbashi 6/18/2013 1.1.3 - 3 Programme de Subventions KAT 2 5 0

KAT Lubumbashi 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 2 2

MAN Kindu 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN5 2 0

BAN Bandundu ville 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 5 0

KAT Lubumbashi 6/22/2013 1.1.3 - 3 Programme de Subventions KAT 10 1 1

KAT Lubumbashi 6/25/2013 1.1.3 - 3 Programme de Subventions KAT 8 1 0

SUK Bukavu 6/25/2013 1.1.3 - 3 Programme de Subventions SUK 3 1 2

BAN Bandundu ville 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 2 0

SUK Bukavu 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK1 2 0

KAT Lubumbashi 6/28/2013 1.1.3 - 3 Programme de Subventions KAT 3 1 0

Quarter 3 sub-total 214 56 32

IND 2.2 - FY 2013 Q3 ACTUAL 4503 742 786

* The number of participants here only includes Provincial MPs and not the total number of participants (which could be in majority non-MPs) 

PROV Period of Support

Indicator 2.3 - Number of Draft laws

KIN

12/01/2010 - 

12/30/2010 Projet de loi portant institution de la Taxe sur la Valeur Ajoutée (décembre 2010) Services publiques Adoption

KIN

06/15/2011 - 

07/15/2011 Loi sur les finances publics Décentralisation Adoption

KIN

12/19/2010 - 

07/27/2011 Projet de loi sur la TVA Services publiques Adoption

KIN

12/04/2012 - 

12/04/2012 Projet de loi sur la réforme de la CENI Elections Adoption

KIN

01/02/2012 - 

12/31/2012 Loi de finances  ( Budget 2012) Services publiques Adoption

KIN

01/03/2011 - 

12/31/2011 Loi de finances  ( Budget 2011) Services publiques Adoption

KIN

09/01/2011 - 

09/30/2011 Projet de loi sur la reddition des comptes des exercices passés Services publiques

IND 2.3 - FY 2013 Q3 ACTUAL

PROV Period of Support Status

Indicator 2.4 - Number Draft Laws / Decentralisation

KIN
06/15/2011 - 

07/15/2011
Adoption

KIN

12/19/2010 - 

07/27/2011 Assistance technique
Adoption

KIN
12/04/2012 - 

12/04/2012 Projet de loi sur la réforme de la CENI Assistance logistique fournie à la Commission PAJ ainsi que le Bureau d`Etudes de l`AN. Participation à la plenière au Palais du Peuple.Adoption

IND 2.4 - FY 2013 Q3 ACTUAL 3

PROV Period of Support Nature of the Assistance

Indicator 2.5 - Number of Edicts

2010 Quarter 2 - January 1 - March 31, 2010

BAN 02/01/2010 - 07/30/2010

BAN 02/01/2010 - 09/30/2010

2010 Quarter 3 - April 1 - June 30, 2010

BAN 04/01/2010 - 04/30/2010

SUK 06/01/2010 - 06/28/2010

SUK 06/01/2010 - 06/28/2010

2010 Quarter 4 - July 1 - September 30, 2010

SUK 07/01/2010 - 09/30/2010

Status

Inscription dans le Livre Bleu

Description of the Edict  Theme

Description of the Edict Nature of the Assistance Theme

Status

7

Description of the Edict

Elections

Loi sur les finances publiques Organized provincial and national-level forums for MP, PMP, Govt, CSO to discuss the shaping and content of the lawDécentralisation

Projet de loi sur la TVA
Services publiques

Redevance sur L'AUDIOVISUEL Analyse Débat général

Péage pour l'utilisation des ROUTES CONSTRUITES par le pouvoir central et/ou par la 

province

Vérification de la constitutionalité et 

de la recevabilité

Examen en 

Commission

Réglementation du CONTRAT DE BAIL en province du Sud-Kivu Analyse et entretien Inscription dans le 

Livre Bleu

Proposition d’édit portant mesures d’encadrement relatif à l’approvisionnement des  Analyses Examen en 

1er Edit portant enregistrement à l`état civile des enfants affectés par la guerre  en province Analyse et entretien Inscription dans le 

Gestion des DECHETS ET INTERDICTION D'USAGE DES SACHETS PLASTIQUES Analyse et entretien Débat général



SUK 09/01/2010 - 09/30/2010

SUK 09/01/2010 - 09/30/2010

2011 Quarter 1 - October 1 - December 31, 2010

MAN 11/20/2010 - 11/20/2010

2011 Quarter 2 - January 1 - March 31, 2011

MAN 01/03/2011 - 12/31/2011

SUK 03/01/2011 - 03/21/2011

BAN 03/01/2011 - 03/30/2011

BAN 03/01/2011 - 03/30/2011

BAN 03/01/2011 - 03/31/2011

BAN 03/24/2011 - 03/30/2011

2011 Quarter 3 - April 1 - June 30, 2011

KAT 06/14/2011 - 09/30/2011

KAT 06/15/2011 - 10/15/2011

KAT 06/28/2011 - 12/31/2012

2011 Quarter 4 - July 1 - September 30, 2011

SUK 07/24/2011 - 10/12/2012 Edit portant promotion du droit a l'enregistrement des enfants a l'Etat civil en province du Sud-KivuAssistance technique

BAN 07/01/2011 - 07/29/2011

BAN 09/29/2011 - 10/10/2011

2012 Quarter 1 - October 1 - December 31, 2011

KAT 10/01/2011 - 12/31/2011

KAT 10/01/2011 - 12/31/2011

2012 Quarter 2 - January 1 - March 31, 2012

MAN 01/04/2012 - 12/31/2012

2012 Quarter 3 - April 1 - June 30, 2012

KAT 04/01/2012 - 06/30/2012

SUK 04/06/2012 - 04/06/2012

KAT 06/01/2012 - 06/28/2012

SUK 06/07/2012 - 06/07/2012

2013 Quarter 1 - October 1 - December 31, 2012

BAN 10/01/2012 - 12/24/2012

MAN 10/01/2012 - 12/31/2012

SUK 10/03/2012 - 10/03/2012

MAN 12/17/2012 - 12/18/2012

2013 Quarter 2 - January 1 - March 31, 2013

BAN 01/01/2013 - 03/31/2013

2013 Quarter 3 - April 1 - June 30, 2013

SUK 04/01/2013 - 06/30/2013 Proposition d’Edit portant sur Les Ressources provinciales du Sud-Kivu, Assistance technique

SUK 04/01/2013 - 06/30/2013 Proposition d’Edit portant  Interdiction du recours à la justice populaire en Province du Sud-KivuApport logistique

KAT 04/01/2013 - 06/30/2013 Proposition d`édit portant unstitution de la participation citoyenne dans l`élaboration et l`exécution du budget au KatangaSuventions

MAN 04/01/2013 - 06/30/2013 Proposition d' édit sur la relance des activités agricoles dans la province du Maniema. Assistance tehnique

MAN 04/01/2013 - 06/30/2013 Proposition d’édit organisation et fonctionnement du pouvoir coutumier dans la province du Maniema ;Assistance technique

MAN 04/01/2013 - 06/30/2013 Proposition  d’édit  Organisation  et Fonctionnement du pouvoir  coutumier  dans la province du Maniema. Appui logistique

MAN 04/01/2013 - 06/30/2014 Proposition d’édit sur la taxe obligatoire d’inhumation Assistance technique

IND 2.5 - FY 2013 Q1 ACTUAL

Date Nbr
Indicator 2.6 - Number of Oversight Actions (National level)

2010 Quarter 1: October 1 - December 31, 2009

11/20/2009 1

12/10/2009 1

12/11/2009 Min des Affaires Etrangères: situation admin&sociale des diplomates et agents de carrière, 
Min de la Justice: dysfonctionnement de l’appareil judiciaire de notre pays (débat)  
Gov de la Banque Centrale du Congo: vente des Immeubles de cette banque (débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat)1

2010 Quarter 2: January 1 - March 31, 2010

3/31/2010 1

3/31/2010 1

2010 Quarter 3:  April 1 - June 30, 2010

4/7/2010 1

4/14/2010 1

5/19/2010 1

4/21/2010 1

5/5/2010 1

4/7/2010 1

9/19/2010 1

9/21/2010 1

9/29/2010 1

9/29/2010 1

2011 Quarter 3: April 1 - June 30, 2011

Min. des Hydrocarbures - RE: explosion du gaz carbonique dans le Lac Kivu 

Min de l’Agriculture:  répartition des tracteurs agricoles par provinces 

Min de la Justice: Certificat de nationalité (sans débat)

Premier Ministre : défense, santé publique, habitat, humanitaire et domaines fonciers, économiques...

Assistance techniqueEdit portant organisation de la passation des marchés publics dans la province du Bandundu 

et dans ses entités territoriales décentralisées
Adoption

Min. des Transports et Voies de communication (avec débat)

Min. des Transport et Voies de communication sur l’achat CMDC (rejetée)

Inscription dans le 

Inscription dans le 

Examen en 

Inscription dans le 

Inscription dans le 

Adoption

Question d’actualité

Type of action Brief Description (Targeted individual: sujet)

Questions orales

Premier ministre et son gouvernement. 

Min. des  ITPR: sur l’évolution  des travaux  des infrastructures sur l’étendue de la RDC en général et du 

Min. des Finances -RE: obtention de la base légale du changement de plaques d’immatriculation 

40

2010 Quarter 4:  July 1 - September 30, 2010

Questions orales

Questions écrites

Questions Orales avec débat

Questions Orales avec débat

Questions orales

Motion de défiance

Questions orales

Questions orales

Questions orales

Motion de défiance

Questions orales

Questions orales

Question d’actualité

DECLARATION DU PATRIMOINE et incompatibilité des fonctions des gestionnaires publics Analyse et constitutionnalité Inscription dans le 

Edit portant  budget de la province du Maniema exercice 2011 Travers ses partenaires OSC Adoption

EDIT PORTANT ORGANISATION  DES MUTUELLES DE SANTE DANS LA PROVINCE DU SUD- Audience publique, séances de Adoption

Support a L'ENSEIGNEMENT Analyse et constitutionnalité Inscription dans le 

Arreté provincial portant mesures provisoires de protection de foret en cours de classement Assistance tehnique Examen en 

Proposition d'Edit portant modalité d'organisation et du fonctionnement du pouvoir Analyse et verification de la Inscription dans le 

Proposition d’édit portant mécanismes de répartition des recettes à caractère national entre Analyse de constitutionnalité et Inscription dans le 

Proposition d’édit portant regroupement des villages dans la province du Bandundu. Analyse de constitutionnalité  et Inscription dans le 

Proposition d’édit portant taxation  des services de la REGIDESO Assistance matérielle et technique Inscription dans le 

Proposition d'Edit bugetaire agricole subvention Inscription dans le 

proposition de l'Edit rendant obligatoire la publication des recettes et des depenses Subvention Inscription dans le 

Proposition d'édit portant création et financement obligatoire par l'Exécutif provincial des Analyse et entretien Inscription dans le 

Projet d’édit portant rectification du budget de la province pour l’exercice 2011 Assistance technique Adoption

Adoption

Edit portant budget de la province pour l'exercice 2012 Assistance technique Adoption

Edit portant  budget de la province du Maniema exercice 2012 Assistance technique Examen en 

Proposition d’édit portant création d’un comité consultatif des groupes vulnérables. Appui technique Adoption

Projet d’édit portant budget de la province du Katanga pour l’exercice 2012. Assistance technique Adoption

Projet d’édit portant budget 2011 de la province du Katanga. Assistance technique Adoption

Proposition d’Edit portant Code de l’Environnement en Province du Sud-Kivu Assistance logistique Examen en 

Inscription dans le 

Livre Bleu

Proposition d'Edit portant publication des recettes et des depenses publiques dans les ETD Subvention Inscription dans le 

Proposition d’Edit portant Promotion du droit à l’Enregistrement des enfants non Assistance logistique Examen en 

Proposition d’Edit portant promotion de la Santé maternelle et infantile en Province du Sud- Subvention Inscription dans le 

Edit portant passation des marchés publics Assistance technique Examen en 

Proposition d’édit portant protection de l’enfant dans la province du Bandundu Appui technique Inscription dans le 

Edit de finance portant budget de la province du Maniema, exercice 2013. Assistance technique Adoption

Vice-Premier Ministre et Min. Emploi, Travail et Prévoyance Sociale : Création des emplois jeunes 

ADG du BCECO: montant global des ressources internes reçues par le BCECO (2003-2009)

ADG de COHYDRO: tension sociale au sein de la COHYDRO et accusations de mauvaise gestion 

Min. Fonction Publique : Alignement du personnel de l’enseignement sup, universitaire et recherche 

Min. des ITPR - RE: travaux des infrastructures en RDC et du Maniema en particulier 



5/4/2011 Autre 1

IND 2.6 - FY 2013 Q3 ACTUAL 16

Date Type of action Nbr

Indicator 2.7 - Number of Oversight Actions (Provincial Level)
28

1/15/2010 Enquete BAN Constitution de commissions enquête sur les services générateurs de recettes locales 1

1/19/2010 Enquete BAN Irrégularités et malversations dans la paie du personnel enseignant 1

1/20/2010 Enquete BAN Rapport d’enquete parlementaire sur le crocodile meurtrier de Popo 1

1/25/2010 Autre BAN Interpellation adressée au Ministre provincial des Finances 1

4/15/2010 Enquete BAN Audition de rapports d’enquêtes parlementaires 1

4/15/2010 Autre BAN Audition du Ministre concerné par l’interpellation 1

4/15/2010 Questions orales BAN Audition des Ministre concernés par les questions orales 1

9/6/2010 Audition publique BAN 1

9/27/2010 Motion de défiance BAN 1

9/30/2010 Motion de défiance BAN 1

10/5/2010 Audition publique BAN 1

10/10/2010 Questions orales BAN 1

3/8/2011 Motion de défiance BAN 1

3/25/2011 Questions orales BAN 1

8/22/2011 Questions écrites BAN 1

9/20/2011 Audition publique BAN 1

9/24/2011 Enquete BAN 1

10/4/2011 Questions orales BAN 1

10/25/2011 Questions ecrites BAN 1

5/31/2012 Autre BAN 1

6/16/2012 Autre BAN 1

6/13/2012 Autre BAN 1

6/15/2012 Autre BAN 1

6/15/2012 Autre BAN 1

6/16/2012 Autre BAN 1

6/21/2012 Autre BAN 1

6/21/2012 Autre BAN 1

6/26/2012 Autre BAN 1

13
4/13/2009 Motion de défiance MAN Déchéance du Ministre provincial de l’Administration du territoire 1

10/14/2009 Motion de défiance MAN Déchéance du Vice-Gouverneur 1

1/14/2009 Questions orales MAN 1

1/12/2009 Enquete MAN 1

7/19/2010 Questions orales MAN 1

7/19/2010 Questions orales MAN 1

7/28/2010 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Autre MAN 1

15
10/14/2009 Autre SUK 1

10/8/2009 Enquete SUK 1

10/9/2009 Enquete SUK 1

10/8/2009 Enquete SUK 1

10/8/2009 Enquete SUK 1

10/5/2009 Autre SUK 1

10/2/2009 Autre SUK 1

7/30/2009 Autre SUK 1

9/6/2010 Questions orales SUK 1

8/12/2010 Autre SUK 1

7/24/2010 Enquete SUK 1

9/18/2010 Enquete SUK 1

10/1/2010 Questions orales SUK 1

10/1/2010 Questions orales SUK 1

10/1/2010 Questions orales SUK 1

26
8/11/2010 Questions orales KAT 1

8/4/2010 Enquete KAT 1

2/11/2011 Questions orales KAT 1

2/2/2011 Audition publique KAT 1

2/11/2011 Questions orales KAT 1

1/26/2011 Audition publique KAT 1

2/11/2011 Questions orales KAT 1

2/18/2011 Autre KAT 1

2/18/2011 Questions orales KAT 1

2/16/2011 Autre KAT 1

2/16/2011 Autre KAT 1

4/8/2011 Questions orales KAT 1

Enqueter sur la vente de parcelle au sein du marche de Mudaka

Situation securitaire dans la province du Sud-Kivu

Chefs des divisions provinciales des Titres immobiliers et du Cadastre: fonctionnement et difficultés 

Contre le Gouverneur de Bandundu: mauvaise gestion

Gouverneur de la Province du Bandundu: Gestion de la Province

Audition par la Commission Environnement et Ressources naturelles du ministre de l'environnement et 

Question orale destinée au Ministre provincial de la santé par l'honorable Kapata, élu de Kahemba, sur la 

Médecin Inspecteur Provincial : Détournement de 8.739 USD par Com mise en place par le MIP et sanctions 

Maire de la ville : situation sécuritaire préoccupante sur la ville (Cfr phénomène KATAKATA question à la suite 

Rapport Mbukani (paie des infirmiers - CEEC/Kinshasa); Rapport Com Info NGUMBI (eboulement des mines 

Min Interieur et Ordre public; Min Affaires Foncieres, Environnement et Tourisme; Min. Travaux Publics, 

Une motion de defience contre le gouverneur de la Province du Bandundu 

 Question orale de l’honorable BAPEKE, adressé au directeur provincial de la REGIDESO

Monsieur le Deputé Joseph EVRA a adressé une note de question ecrite au Directeur de la Brigade de Recette 

Audition du ministre provincial de l'agriculture, peche et elevage sur l'etat des lieux de l'agriculture en 

Enquete parlementaire sur l'inventaire des materiels medicaux et chirurgicaux entreposes a la CAMEBAND. La 

Maniema

South Kivu

Approbation du rapport d`évaluation des recommandations de l`Assemblée nationale adressés au Gouvernement pour 

sept Ministères.  1. Comminication et Médias; 2. Finances; 3. Budget; 4. Environnement, Conservation de la nature et 

Brief Description (Targeted individual: sujet)

Bandundu

Interpellation du Ministre provincial de l’interieur sur la situation securitaire de la province du Sud-Kivu 

Verification du dossier parcellaires de la population de Burhiba  et a la Brasserie

Question orale avec débat adressée à son Excellence Monsieur le Ministre de l’EPSP relative à la non 

Question orale avec débat adressée à son Excellence Monsieur le Ministre de l’Intérieur et de l’ordre public 

Question d’actualité adressée à son Excellence Monsieur le Ministre de la santé et des affaires Sociales et 

Motion incidentielle de l`Hon. NZAYABWA relative au conflit tribal entre les YAKA et  TSHOKWE dans la cité 

Motion incidentielle  de l`Hon ATUNAKOU relative aux taux élevés des taxes par  les fermiers éleveurs de 

Motion incidentielle de l` Hon BELOY relative au conflit tribal à Oshwe entre les KUNDO et DINGA ayant déjà 

Motion Incidentielle par l`Hon KASHITA relative Au Désordre Orchestré Par l’Administrateur De Territoire De 

Motion incidentielle par l`Hon. KWARITANGA relative au non paiement des salaires de Février et Mars aux 

Motion incidentielle par l` Hon. KAPATA relative à la situation sociale moins bonne des Honorables députés et 

Motion incidentielle par l`Hon. BIKOTA relative au comportement amer du Chef de la Cité de Nioki créant sa 

Audition des intervenants dans la distribution des materiels medicaux et chirurgicauxentreposes a la 

Question d'actualite adressee au directeur de la Brigade des Recettes du Bandundu (BRB)

Motion incidentielle  formulée par l`Hon. MWEMBA relative au détournement des fonds alloués aux ETD du 

Controle parlementaire a la DGI et au PNKB

Chefs coutumiers susceptible de perdre leurs terres  suite a l’erection de villes et communes.     Situation de 

Question orale avec débat adressée à son Excellence Monsieur le Ministre Provincial des travaux publics, 

Question orale avec débat adressée à son Excellence Monsieur le Ministre de l’Environnement et des Affaires 

Question orale avec débat adressée à son Excellence Monsieur le Ministre de l’Environnement et 

Insecurite dans le territoire de Fizi

Situation catastrophique dans le territoire de Mwenga   Demande au Bureau de justifier l’effectif plethorique 

Directeur Provincial de la REGIDESO : Pénurie d’eau observée à Bukavu et spécialement dans le Quartier de 

Question orale qui a ete adressee au Ministre provincial de l'Interieur

Reponse de l'ADGA de la SNCC aux proccupations des deputes provinciaux

Motion d'Information - Rapporteur de l’Assemblée provinciale : Insécurité qui règne à SHABUNDA

Recommandations  adoptées à la plénière.  · Effectuer régulièrement les contrôles dans tous les services de 

Mairie de Bukavu : Constitution d’une mission de contrôle suite aux nombreux détournements constatés à la 

Question orale avec débat addressée au Ministre provincial des Travaux Publics, Urbanisme et Habitiat  par 

Question orale avec débat adressée au Ministre de l`EPSP par l`Hon MUSHIONO BANYIMWIRE (en cours)

Qusetion orale avec débat adressée au Ministres provincial des Finances, Economie et Industrie par l`Hon 

Travaux relatives a la reponse de l'ADG de la SODIMICO a la question orale qui lui avait ete adressee

Katanga
Min. de l’Intérieur et des Sports : violences survenues à la suite d’un math de football. Deux députés ont 

 Délégués syndicaux de la Gécamines, Sodimico, SNCC (Société Nationale de Chemin de Fer) et CimenKat 

Question orale adressee au Ministre provincial de l'Education relative aux enseignants vacataires de la SNCC 

Audition et de l'adoption du rapport de la commission du suivi sur le niveau d'execution des resolutions et 

Question orale adressee a Monsieur l'Administrateur Delegue General de la SODIMICO en rapport avec la 

Audition et de l'adoption du rapport de la commission ayant examiné le cas de demolition des batisses 

Question orale adresse a Monsieur le Ministre provincial du Budget, Plan Petite et Moyenne Entreprise au 

Question orale adressees aux commissaires des districts du Haut katanga et Lualaba relatives a la gestion des 

Motion incidentielle de la part de l`Hon. KITIRI relative au comportement de Monsieur DORO-DORO du 

Directeur de la Direction des Recettes du Maniema (DIREMA) : Santé de la DIREMA depuis qu'elle fonctionne.  

Reponse de l'ADG de la GCM en ce qui concerne la question orale qui avait ete adressee au Ministre 



2/18/2011 Autre KAT 1

3/4/2011 Questions orales KAT 1

2/16/2011 Questions orales KAT 1

3/4/2011 Questions orales KAT 1

10/3/2011 Autre KAT Question d'actualite sur les incidents survenus a la  Kasapa occasionant la fuite  de 900 prisonniers 1

10/14/2011 Questions orales KAT
1

6/12/2012 Questions orales KAT Il s'est agit d'une question orale avec debat de l'Honorable ILUNGA KOKOLO MWANA, adressee a l'ADG de la SNCC sur la situation generale de cette entreprise publique1

6/27/2013 Questions orales KAT Question orale addresée à Monsieur le Commandant de la RVA sur la perception de la taxe dte Go Pass 1

6/12/2013 Enquete KAT Dix commissions speciales chargees de verifier les problemes lies a l'emploi, a la politique salariale et a l'hygiene dans differentes entreprises de la province: travaux encours1

5/15/2013 Questions orales KAT Question orale adressee a Monsieur le Directeur provincial des impots, relative a la vente des plaques d'immatriculation qui deviennent introuvables et dont le prix couteux par rapport au prix officiel1

4/11/2013 Enquete KAT Commission d'enquete sur l'incendie d'une partie du marché M'zee LD Kabila 1

6/14/2013 Questions orales KAT Question orale adressee au Ministre provincial de l'Education en rapport avec la cpmmercialisation et la consommation des stupefiants au sein des ecoles et de leurs alentours; la violation de la Loi cadre de l'enseignement sur la creation et le fonctionnement des ecoles1

6/5/2013 Enquete KAT Commission d'enquete sur la presence, dans un hangar a LUAMABWE sur l'axe Lubumbashi-Sandoa, des enfants soldats demobilises1

6/25/2013 Enquete KAT Commission speciale chargée de s'enquerir de la commercialisation et de la consomnation de la drogue au complexe scolaire kiwele et au college Imara a Lubumbashi1

IND 2.7 - FY 2013 Q3 ACTUAL 82

PROV ETD Start Date # Events

Indicator 2.8 - Number of Public Forums with National Legislators
2010 Quarter 2: Jan. 1 - March 31, 2010

BAN Bandundu ville 3/29/2010 1

BAN Bandundu ville 3/30/2010 1

2

2010 Quarter 4:  July 1 - September 30, 2010

SUK Kadutu 9/8/2010 Evénement publique 1

KIN Kinshasa 9/22/2010 Audience publique 1

2

2011 Quarter 2:  January 1 - March 31, 2011

KAT Kolwezi 3/17/2011 Evénement publique 1

1

2012 Quarter 2:  January 1 - March 31, 2012

KAT Likasi 1/29/2012 Reunion 1

1

2012 Quarter 4:  July 1 - September 30, 2012

KAT Likasi 8/28/2012 Audience publique 1

MAN Kindu 9/12/2012 Audience publique 1

KIN Kinshasa 7/16/2012 Formation 1

3

2013 Quarter 1: October 1 - December 31, 2012

KIN Kinshasa 10/22/2012 Formation 1

1

FY 2013 Quarter 2: Jan. 1 - March 31, 2013

KAT Kolwezi 3/23/2013 Audience publique 1

BAN Kikwit/Lukolela 3/11/2013 Audience publique 1

KAT Likasi 3/7/2013 Audience publique 1

MAN Kindu 3/15/2013 Audience publique 1

SUK Ngweshi/Walungu 2/28/2013 Audience publique 1

BAN Bandundu ville 3/5/2013 Audience publique 1

SUK Bukavu 2/21/2013 Formation 1

KIN Kinshasa 2/11/2013 Formation 1

BAN Bandundu ville 2/26/2013 Réunion 1

BAN Kikwit/Lukolela 3/11/2013 Audience publique 1

10

IND 2.8 - FY 2013 Q3 ACTUAL 20

PROV ETD Start Date # Events

Indicator 2.9 - Number of Public Forums with Provincial Legislators
2010 Quarter 2: Jan. 1 - March 31, 2010

SUK collectivité de Kabare 1/27/2010 Evénement publique 1

BAN Bandundu ville 3/29/2010 Formation 1

BAN Bandundu ville 3/30/2010 Audience publique 1

SUK
Bukavu 3/13/2010 Réunion Publique

1

4

2010 Quarter 3: April 1 - June 30, 2010

SUK Bukavu 5/29/2010 1

1

2010 Quarter 4:  July 1 - September 30, 2010

MAN Kindu 7/22/2010 Formation 1

BAN Bandundu ville 8/16/2010 Réunion Publique  (2.1.6 - 1) 1

BAN Bandundu ville 8/18/2010 Formation (1.2.6 - 1) 1

KIN Kinshasa 8/25/2010 Evénement publique (3.5.3 -2) 1

MAN Kindu 8/31/2010 1

SUK Kadutu 9/8/2010 Audience publique (1.2.1 - 1) 1

MAN Kindu 9/10/2010 Evénement publique (3.1.7 - 1) 1

BAN Bandundu ville 9/21/2010 Evénement publique (1.1.2-3) 1

KIN Kinshasa 9/22/2010 Evénement publique (2.5.5-1) 1

SUK Bukavu 9/27/2010 1

Question orale adressee par l'Hon Mbuyu Saturné a l'Administrateur du territoire et au Chef de District de 

Tanganyaka, suite aux insidents survenus a Kabalo

Quarter 2 sub-total

PBG

PBG

S. civile

PBG

PBG

PBG

PBG

S. civile

PBG

PBG

PBG

PBG

PBG

Reponse du Ministre provinvial des infrastructures aux preoccupations des deputes

Formation (1.2.6 - 1) PBG

PBG

PBG

S. civile

Formation (1.3.6 - 2) PBG

PBG

Title of Event Initiative

Soc. civile

PBG

Soc. civile

Quarter 2 sub-total

Audience publique PBG

Quarter 3 sub-total

Quarter 2 sub-total

PBG

PBG

PBG

Quarter 4 sub-total

PBG

Quarter 4 sub-total

Quarter 1 sub-total

Quarter 2 sub-total

S. Civile

Quarter 2 sub-total

PBG

PBG

S. civile

S. civile

S. civile

Audition et de l'adoption de la recommandation relative a la demolition des batisses erigees dans la 

Question orale qui  a ete posee au Ministre provincial de l'Interieur au sujet des barages sur la routes Likasi-

Question orale adressee au Ministre provincial des Infrastructures en rapport avec la gestion des bus dotés 

Title of Event Initiative

Evénement publique PBG

Audience publique PBG



10

2011 Quarter 1: October 1 - December 31, 2010

BAN Bandunduville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 1

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 1

SUK Ngweshi/Walungu 11/22/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) 1

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Suivant le plan de la formation 1

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) 1

SUK Bukavu 11/30/2010 1.1.1 - 5  Formation  sur les Subventions 1

Quarter 1 sub-total 6

2011 Quarter 2:  January 1 - March 31, 2011

BAN Bandundu ville 1/21/2011 Formation 2.1.16 - 1 1

SUK Bukavu 1/21/2011 Audience publique 1.2.2 - 2 1

SUK Bukavu 1/24/2011 Formation (2.3.5-2) 1

KAT Lubumbashi 3/7/2011 Formation (2.2.1-4) 1

SUK Kadutu 3/1/2011 Formation (3.2.9-3) 1

SUK Bukavu 3/8/2011 Formation (3.2.9-3) 1

3/15/2011 Formation (1.1.3-5) 1

KAT Kolwezi 3/17/2011 Evénement publique (3.2.10) 1

BAN Bandundu ville 3/21/2011 Formation (1.1.3-5) 1

BAN Bandundu ville 3/28/2011 Formation (1.1.3-5) 1

Quarter 2 sub-total 10

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/6/2011 Réunion 2.1.6 - 3 1

SUK Bukavu 4/15/2011 Formation 3.5.3 - 4 1

SUK Bukavu 4/25/2011 Formation 3.5.3 - 4 1

MAN Kindu 4/18/2011 Formation 3.5.3 - 4 1

BAN Bandundu ville 4/19/2011 Audience publique 1.2.2 - 2 1

BAN Bandundu ville 4/20/2011 Audience publique 1.2.2 - 2 1

MAN Kindu 4/20/2011 Evénement publique 1.1.3 - 5 1

KAT Lubumbashi 4/26/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 4/27/2011 Formation 1.1.3 - 5 1

BAN Bandundu ville 4/29/2011 Audience publique 1.2.2 - 2 1

MAN Kindu 5/3/2011 Formation 1.1.3 - 5 1

SUK Bukavu 5/6/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 5/16/2011 Evénement publique 1.1.3 - 5 1

MAN Kindu 5/3/2011 Formation 1.1.3 - 5 1

SUK Bukavu 5/6/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 5/23/2011 Formation 1.1.3 - 5 1

SUK Bukavu 5/25/2011 Formation 3.1.7 -1 1

KAT Lubumbashi 5/31/2011 Formation 1.1.3 - 5 1

SUK Bukavu 6/8/2011 Formation 1.1.3 - 5 1

MAN Kindu 6/13/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 6/13/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 6/16/2011 Formation 1.1.3-3 1

MAN Kindu 6/20/2011 Réunion 3.1.7 - 3 1

SUK Kadutu 6/25/2011 Formation 1.1.3 - 3 1

Quarter 3 sub-total 24

2011 Quarter 4: July 1 - September 30, 2011

SUK Kadutu 7/5/2011 Evénement publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 7/9/2011 Réunion 1.1.3 - 3 PBG 1

BAN Bandundu ville 7/11/2011 Audience publique1.1.3-3 S. civile 1

SUK Bukavu 7/20/2011 Evénement publique1.1.3 - 5 PBG 1

MAN Kindu 7/20/2011 Evénement publique1.1.3 - 5 PBG 1

KAT Lubumbashi 7/20/2011 Réunion 1.1.3 - 5 PBG 1

KAT Katuba 7/20/2011 Réunion 1.1.3 - 5 PBG 1

MAN Kindu 8/10/2011 Evénement publique1.1.3 - 5 PBG 1

BAN Bandundu ville 8/22/2011 Formation 1.1.5 - 3 PBG 1

BAN Bandundu ville 8/22/2011 Formation 1.1.3 - 5 PBG 1

SUK Bukavu 8/25/2011 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 9/7/2011 Audience publique1.2.2-2 PBG 1

SUK Bukavu 9/13/2011 Audience publique1.2.2 - 1 PBG 1

SUK Bukavu 9/14/2011 Audience publique1.2.2 - 1 PBG 1

SUK Bukavu 9/14/2011 Formation 1.1.5 - 3 PBG 1

SUK Ngweshe / Walungu 9/16/2011 Audience publique1.2.2 - 1 PBG 1

SUK Bukavu 9/28/2011 Audience publique1.2.2 - 1 S. civile 1

SUK Bukavu 9/29/2011 Audience publique1.2.2 - 1 PBG 1

SUK Ngweshe / Walungu 9/30/2011 Audience publique1.2.2 - 1 PBG 1

Quarter 4 sub-total 19

2012 Quarter 1: October 1 - December 31, 2011

BAN Bandunduville 10/7/2011 Audience publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 10/14/2011 Audience publique1.2.2-2 PBG 1

BAN Bandunduville 10/20/2011 Reunion 1.1.3-3 S. civile 1

KAT Lubumbashi 11/14/2011 Reunion 1.3.6-2 PBG 1

Quarter 1 sub-total 4

2012 Quarter 2:  January 1 - March 31, 2012

BAN Bandundu ville 1/26/2012 Réunion 3.1.7 - 3 PBG 1

SUK Bukavu 1/26/2012 Formation 3.1.7 - 3 PBG 1

KAT Likasi 1/29/2013 Formation 1.1.3 - 3 S. civile 1

PBG

S. civile

PBG

PBG

PBG

PBG

PBG

PBG

PBG

Quarter 4 sub-total

PBG

PBG

PBG

PBG

PBG

PBG

PBG

S. civile

PBG

PBG

PBG

PBG

S. civile

PBG

PBG

PBG

PBG

PBG

S. civile

PBG

PBG

PBG

PBG

PBG

PBG

PBG

S. civile

PBG

PBG

S. civile

PBG



BAN Bandundu ville 1/30/2012 Réunion 1.3.6 - 2 PBG 1

MAN Kindu 2/2/2012 Formation 3.1.7 - 3 S. civile 1

SUK Bukavu 2/17/2012 Réunion 1.1.1 - 4 PBG 1

SUK Other 2/23/2012 Formation 1.1.3 - 5 S. civile 1

SUK Bukavu 2/28/2012 Réunion 1.1.3 - 3 S. civile 1

MAN Kindu 3/1/2012 Formation 1.1.3 - 3 S. civile 1

KAT Lubumbashi 3/5/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 3/27/2011 Réunion 1.1.1 - 4 PBG 1

Quarter 2 sub-total 11

2012 Quarter 3:  April 1 - June 30, 2012

SUK Bukavu 4/26/2012 Formation 1.1.1 - 3 PBG 1

SUK Kadutu 5/17/2012 Réunion 1.1.1 - 3 S. civile 1

KAT Lubumbashi 4/9/2012 Formation 1.1.1 - 4 PBG 1

SUK Bukavu 4/26/2012 Formation 1.1.1 - 4 PBG 1

KAT Lubumbashi 5/7/2012 Audience publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/18/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/19/2012 Réunion 1.1.3 - 3 S. civile 1

5/25/2012 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 5/27/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/28/2012 Réunion 1.1.3 - 3 S. civile 1

SUK Kadutu 4/18/2012 1.1.3 - 3 S. civile 1

SUK Kadutu 6/6/2012 Audience publique1.1.3 - 3 S. civile 1

SUK Bukavu 6/7/2012 Audience publique1.1.3 - 3 S. civile 1

SUK Bukavu 6/21/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/1/2012 Evénement publique1.1.3 - 5 PBG 1

KAT Lubumbashi 4/12/2012 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 4/18/2012 Evénement publique1.1.3 - 5 PBG 1

KAT Lubumbashi 6/22/2012 Audience publique1.1.3 - 5 PBG 1

BAN Bandundu ville 6/7/2012 Formation 1.1.5 - 3 PBG 1

KAT Lubumbashi 5/8/2012 Formation 1.1.5 - 3 PBG 1

MAN Kindu 5/26/2012 Formation 1.1.5 - 3 PBG 1

BAN Bandundu ville 5/11/2012 Audience publique1.2.2 - 2 PBG 1

BAN Bandundu ville 6/28/2012 Formation 2.3.5 - 2 PBG 1

SUK Bukavu 5/16/2012 Réunion 2.3.5 - 2 PBG 1

SUK Bukavu 5/21/2012 Réunion 2.3.5 - 2 PBG 1

Quarter 3 sub-total 25

2012 Quarter 3:  April 1 - June 30, 2012

BAN Bandundu ville 7/13/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 7/16/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 7/19/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 8/14/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 9/21/2012 Formation 1.1.3 - 5 PBG 1

MAN Kindu 7/12/2012 1.1.3 - 5 PBG 1

MAN Kindu 7/18/2012 Evénement publique1.1.3 - 5 PBG 1

SUK Bukavu 8/15/2012 Evénement publique1.1.3 - 5 PBG 1

BAN Bandundu ville 8/22/2012 Audience publique1.2.2 - 1 PBG 1

KAT Lubumbashi 9/20/2012 Evénement publique1.2.2 - 1 S. civile 1

KAT Kolwezi 9/22/2012 Audience publique1.2.2 - 1 S. civile 1

KAT Likasi 8/28/2012 Audience publique1.2.2 - 1 S. civile 1

MAN Kindu 8/30/2012 Audience publique1.2.2 - 1 S. civile 1

MAN Kindu 8/31/2012 Audience publique1.2.2 - 1 S. civile 1

MAN Kindu 9/12/2012 Audience publique1.2.2 - 1 S. civile 1

BAN Bandundu ville 9/18/2012 Audience publique1.2.2 - 2 PBG 1

MAN Kindu 9/21/2012 Formation 2.1.7 - 1 PBG 1

KIN Kinshasa 7/16/2012 Formation 3.1.5 - 2 PBG 1

KAT Lubumbashi 7/4/2012 Formation 3.5.3 - 4 PBG 1

MAN Kindu 7/13/2012 3.5.3 - 4 PBG 1

MAN Kindu 7/12/2012 1.1.3 - 5 PBG 1

Quarter 4 sub-total 21

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu ville 10/31/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 11/6/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 11/23/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 11/29/2012 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 11/6/2012 Réunion 1.1.3 - 5 PBG 1

KIN Kinshasa 10/31/2012 Evénement publique1.1.3 - 5 PBG 1

SUK Bukavu 11/6/2012 Formation 1.1.3 - 5 PBG 1

KIN Kinshasa 10/22/2012 Formation 2.1.16 - PBG 1

BAN Bandundu/Mayoyo 10/1/2012 Formation 2.3.5 - 2 PBG 1

MAN Kindu 10/24/2012 Evénement publique3.1.1 - 2 PBG 1

SUK Bukavu 10/4/2012 Réunion 3.2.12 - PBG 1

SUK Kadutu 10/11/2012 Réunion 3.2.12 - PBG 1

KAT ETD Communne de Katuba 11/27/2012 Formation 3.2.7 - 4 PBG 1

Quarter 1 sub-total 13

2013 Quarter 2: January 1 - March 31, 2013

BAN Bandundu ville 1/21/2013 Formation 1.1.1 - 1 PBG 1

KAT Lubumbashi 1/9/2013 Formation 1.1.1 - 1 PBG 1

MAN Kindu 2/4/2013 Formation 1.1.1 - 1 PBG 1



SUK Bukavu 2/11/2013 Formation 1.1.1 - 1 PBG 1

SUK Bukavu 2/11/2013 Formation 1.1.1 - 1 PBG 1

BAN Bandundu ville 1/29/2013 Formation 1.1.1 - 4 PBG 1

KAT Lubumbashi 2/27/2013 Formation 1.1.1 - 4 PBG 1

MAN Kindu 2/14/2013 Formation 1.1.1 - 4 PBG 1

MAN Kindu 2/15/2013 Formation 1.1.1 - 4 PBG 1

SUK Bukavu 2/22/2013 Formation 1.1.1 - 4 PBG 1

SUK Bukavu 2/23/2013 Formation 1.1.1 - 4 PBG 1

BAN Bandundu ville 3/29/2013 Evénement publique1.1.3 - 5 PBG 1

MAN Kindu 3/11/2013 1.1.3 - 5 S. civile 1

MAN Kindu 3/11/2013 Evénement publique1.1.3 - 5 PBG 1

KAT Kolwezi 3/23/2013 Audience publique1.2.1 - 2 S. civile 1

KAT Likasi 3/7/2013 Audience publique1.2.2 - 1 PBG 1

MAN Kindu 3/15/2013 Audience publique1.2.2 - 1 S. civile 1

SUK Ngweshi/Walungu 2/28/2013 Audience publique1.2.2 - 1 PBG 1

SUK Kadutu 3/11/2013 Audience publique1.2.2 - 1 S. civile 1

BAN Bandundu ville 3/5/2013 Audience publique1.2.2 - 1 PBG 1

KAT Lubumbashi 3/19/2013 Audience publique1.2.2 - 1 PBG 1

KAT Lubumbashi 3/29/2013 Audience publique1.2.2 - 1 S. civile 1

MAN Kindu 2/16/2013 Formation 2.1.16 - PBG 1

SUK Bukavu 2/21/2013 Formation 2.1.16 - PBG 1

KAT Lubumbashi 3/1/2013 Formation 2.1.16 - PBG 1

KAT Lubumbashi 3/18/2013 Réunion 2.4.5 - 2 PBG 1

SUK Bukavu 2/21/2013 Formation 3.2.7 - 4 PBG 1

SUK Ngweshi/Walungu 3/1/2013 Formation 3.2.7 - 4 PBG 1

KIN Kinshasa 2/11/2013 Formation 3.5.3 - 8 PBG 1

BAN Kikwit/Lukolela 3/11/2013 Audience publique1.2.2 - 1 PBG 1

Quarter 2 sub-total 30

2013 Quarter 3: April 1 - June 30, 2013

BAN Bandundu ville 5/6/2013 Réunion 1.1.1 - 4 PBG 1

SUK Bukavu 6/14/2013 Réunion 1.1.1 - 4 PBG 1

BAN Bandundu ville 5/3/2013 Réunion 1.1.3 - 1 PBG 1

KAT Lubumbashi 6/14/2013 Evénement publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/18/2013 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 4/22/2013 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/22/2013 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/25/2013 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/28/2013 Réunion 1.1.3 - 3 S. civile 1

SUK Bukavu 6/5/2013 Réunion 1.1.3 - 3 S. civile 1

SUK Bukavu 6/25/2013 Formation 1.1.3 - 3 S. civile 1

BAN Bandundu ville 5/14/2013 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 6/11/2013 Réunion 1.1.3 - 5 PBG 1

BAN Bandundu ville 6/26/2013 Réunion 1.1.3 - 5 PBG 1

KAT Lubumbashi 5/14/2013 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 6/20/2013 Réunion 1.1.3 - 5 PBG 1

MAN Kindu 4/22/2013 Réunion 1.1.3 - 5 PBG 1

MAN Kindu 4/25/2013 Formation 1.1.3 - 5 PBG 1

MAN Kindu 5/14/2013 Formation 1.1.3 - 5 PBG 1

MAN Kindu 6/20/2013 Formation 1.1.3 - 5 PBG 1

SUK Bukavu 4/25/2013 Evénement publique1.1.3 - 5 PBG 1

SUK Bukavu 4/29/2013 Formation 1.1.3 - 5 PBG 1

SUK Bukavu 5/21/2013 Formation 1.1.3 - 5 PBG 1

SUK Bukavu 6/26/2013 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 5/24/2013 Formation 2.2.1 - 4 PBG 1

KAT Lubumbashi 5/30/2013 Réunion 2.2.1 - 4 PBG 1

MAN Kindu 6/3/2013 Formation 2.2.1 - 4 PBG 1

SUK Bukavu 5/27/2013 Réunion 2.2.1 - 4 PBG 1

SUK Bukavu 6/14/2013 Réunion 2.4.5-2 S. civile 1

Quarter 3 sub-total 29

IND 2.9 - FY 2013 Q3 ACTUAL 207

Assembly 2010 Target 2012 Actual 2012

Indicator 2.10: Increase in the Average Score of Matrix of Legislative Processes and Capabilities
NA (Admin.) 62% 65% 56%

Bandundu 57% 60% 61%

Katanga 59% 62% 60%

Sud-Kivu 56% 59% 56%

Maniema 55% 58% 63%

Overall 58% 61% 59%

* Analysis is included in the PMP section of the annual report

Month Number of visitors

Indicator 2.11: Frequency of Access by Assembly Staff to the Website Developed with USG Assistance

GouvernancePourTous.cd



Month

# of Total Website 

Visitors

# of Deputy or 

Administrative staff 

of National 

Assembly who 

Visited Website

# of Deputy or 

Administrative 

staff of 

Provinical 

Assemblies who 

Visited Website

May-11 14 n/a n/a

Jun-11 12 n/a n/a

Jul-11 46 n/a n/a

Aug-11 97 n/a n/a

Sep-11 224 n/a n/a

Oct-11 396 n/a n/a

Nov-11 370 n/a n/a

Dec-11 340 n/a n/a

Jan-12 401 n/a n/a

Feb-12 482 n/a n/a

Mar-12 575 n/a n/a

Apr-12 886 n/a n/a

May-12 1066 n/a n/a

Jun-12 705 n/a n/a

Jul-12 2055 n/a n/a

Aug-12 1725 n/a n/a

Sep-12 2222 n/a n/a

Oct-12 3174 n/a n/a

Nov-12 2889 n/a n/a

Dec-12 1554 n/a n/a

Jan-13 n/a n/a

Feb-13 n/a n/a

Mar-13 5981 30 9

Apr-13                          20,854 17 3

May-13 33,104 21 7
Jun-13 16,387 25 1

Total                    95,559                     93                 20 

Total Frequency of Assembly Members               113 
*Information on National/Provincial Assemblies' visitors was not made available until March 15, 2013

Start 

Date
Nbr

Indicator 2.12 - Number of Mechanisms to Promote Exchanges between Legislatures
Public Forums w/participation of NMP & PMP Public technical forums focused on issues of interest to National and Provincial legislators Mar-10 1

Audience Publique Decentralized Public events engaging participation of National and/or Prov legislators Mar-10 1

Renforcement des services du greffe, assemblée provinciales Stage RCPP destiné aux secrétaires des séances et de commissions et portait sur la rédaction May-11 1

 Atelier national sur le transfert de compétences Reflexion sur la décentralisation en présence de représentants des Assemblées Jul-12 1

 Mise en palce d`un réseau de recherche en politique Le Réseau de Recherche sur les Politiques Publiques Bonne Gouvernance (RRPPBG) Sep-12 1

Appui à l`Assemblée Générale du RCPP Technical assistance to the Réseau Congolais du Personnel des Parlements Jan-11 1

Assistance technique à l`élaboration des reglements admin Mise à profit de l`expertise de l`assemblée provinciale du Sud Kivu (Directeur Administratif) en faveur des assemblées provinciales du Katanga et du ManiemaFeb-13 1

Echange sur diverses thématiques en présence de la SC Interaction entre député national et député provincial à l`occasion d`un DPA organisé en province. Feb-13 1

IND 2.12 - FY 2013 Q3 ACTUAL 8

PROV Nbr

Indicator 3.1 - Number of ETDs Receiving Assistance
BAN Commune de Lukolela (Kikwit) 1

BAN Commune de Mayoyo (Bandundu) 1

BAN Secteur de Bukangalonzo (Kenge) 1

SUK Chefferie de Ngweshe/Walungu 1

SUK Commune de Kadutu 1

SUK Ville de Bukavu 1

KAT Commune de Katuba 1

KAT Ville de Kolwezi 1

KAT Ville de Likasi 1

MAN Chefferie de Bangengele 1

MAN Commune d'Alunguli 1

MAN Secteur de Wakabango II 1

IND 3.1 - FY 2013 Q3 ACTUAL 12

PROV Nbr

Indicator 3.2 - Number of ETDs Receiving Assistance with Action Planning
BAN Commune de Lukolela (Kikwit) 1

BAN Commune de Mayoyo (Bandundu) 1

BAN Secteur de Bukangalonzo (Kenge) 1

SUK Chefferie de Ngweshi/Walungu 1

SUK Commune de Kadutu 1

Title of Mechanism Type of interaction

3.2.12 and 3.2.1

3.2.12 and 3.2.1

Activity Ref code

IR 3
ETD Activity Ref code

3.2.1-12

3.2.1-12

3.2.1-12

3.2.12 and 3.2.1

3.2.12 and 3.2.1

ETD

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1



SUK Ville de Bukavu 1

KAT Commune de Katuba 1

KAT Ville de Kolwezi 1

KAT Ville de Likasi 1

MAN Chefferie de Bangengele 1

MAN Commune d'Alunguli 1

MAN Secteur de Wakabango II 1

IND 3.2 - FY 2013 Q3 ACTUAL 12

PROV Nbr

Indicator 3.3 - Number of ETDs Receiving Assistance to Increase their Annual Own-source Revenues

BAN 1

BAN 1

BAN 1

KAT Commune de Katuba 3.2.9 1

KAT Ville de Kolwezi 3.2.9 1

KAT Ville de Likasi 3.2.9 1

MAN Chefferie de Bangengele 3.2.9 1

MAN Commune d'Alunguli 3.2.9 1

MAN Secteur de Wakabango II 3.2.9 1

SUK Chefferie de Ngweshi/Walungu 3.2.9 1

SUK Commune de Kadutu 3.2.9 1

SUK Ville de Bukavu 3.2.9 1

IND 3.3 - FY 2013 Q3 ACTUAL 12

PROV ETD Date Activity Nbr

Indicator 3.4 - Number of Activities to Improve Government Entity Performance
BAN Bukanga Lonzo 2/25/2010 1.1.1. - 1. Control Citoyen BAN 1

MAN Bangengele 2/25/2010 1.1.1. - 1. Control Citoyen MAN 1

BAN Bandundu ville 3/27/2010 1.2.4 - 1 Prep Forum Govt  BAN 1

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Evénement - Forum Interinstitutionnel BAN 1

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Evénement - Audience publique BAN 1

SUK Bukavu 3/31/2010 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK 1

BAN Bandundu/Mayoyo 4/28/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux BAN 1

BAN Kikwit/Lukolela 5/4/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux BAN 1

BAN Bukanga Lonzo 5/10/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux BAN 1

MAN Kindu 5/28/2010 1.2.1 - 1 Evénement - Audience publique MAN 1

SUK Bukavu 5/29/2010 1.2.1 - 1 Evénement - Audience publique SUK 1

BAN Bandundu/Mayoyo 7/28/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

BAN Kikwit/Lukolela 8/3/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

KAT Lubumbashi 8/9/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation faites par les représentants du gouvernement KAT 1

Other Autre 8/16/2010 3.1.6 - 2 AT - Visite d'étude au Mali sur le transfert fiscal dans les pays décentralisés Other 1

KAT Lubumbashi 8/17/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial KAT 1

BAN Bandundu ville 8/25/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial BAN 1

KIN Kinshasa 8/25/2010 3.5.3 - 2 Evénément - Tabe Ronde des femmes leaders KIN 1

MAN Alunguli 8/26/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique MAN 1

KAT Lubumbashi 8/31/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion KAT 1

MAN Kindu 8/31/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation faites par les représentants du gouvernement MAN 1

BAN Bandundu/Mayoyo 9/1/2010 3.2.7 - 2 AT  - Assistance directe pour éxécuter les activités du plan de travail BAN 1

BAN Bandundu/Mayoyo 9/1/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

KAT Lubumbashi 9/2/2010 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation KAT 1

SUK Bukavu 9/3/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial SUK 1

BAN Kikwit/Lukolela 9/6/2010 1.2.1 - 1 Evénement - Audience publique BAN 1

KAT Katuba 9/8/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique KAT 1

BAN Bandundu ville 9/8/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse de loi - commissions  PAJ et ECOFIN (Sud Kivu)  BAN 1

SUK Kadutu 9/8/2010 1.2.1 - 1 Evénement - Audience publique SUK 1

MAN Alunguli 9/9/2010 1.2.1 - 1 Evénement - Audience publique MAN 1

MAN Kindu 9/10/2010 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation MAN 1

BAN Bandundu ville 9/13/2010 1.2.1 - 1 Evénement - Audience publique BAN 1

BAN Bandundu ville 9/14/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique BAN 1

BAN Kikwit/Lukolela 9/14/2010 3.2.7 - 2 AT  - Assistance directe pour éxécuter les activités du plan de travail BAN 1

BAN Kikwit/Lukolela 9/14/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

MAN Kindu 9/14/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion MAN 1

MAN Alunguli 9/16/2010 1.2.1 - 1 Evénement - Audience publique MAN 1

BAN Kikwit/Lukolela 9/17/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN 1

BAN Bandundu/Mayoyo 9/17/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique BAN 1

KIN Kinshasa 9/20/2010 1.2.3 - 2 AT - Création du site web KIN 1

KAT Lubumbashi 9/20/2010 1.2.1 - 1 Evénement - Audience publique KAT 1

BAN Bandundu ville 9/21/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique BAN 1

BAN Bandundu/Mayoyo 9/22/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN 1

BAN Bandundu/Mayoyo 9/22/2010 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

KIN Kinshasa 9/22/2010 2.5.5 - 1 - EVENT - Inter-parliamentary forum on the draft national Loi de Finance  KIN 1

BAN Bukanga Lonzo 9/22/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

BAN Bukanga Lonzo 9/22/2010 3.2.7 - 2 AT  - Assistance directe pour éxécuter les activités du plan de travail BAN 1

KAT Katuba 9/24/2010 1.2.1 - 1 Evénement - Audience publique KAT 1

BAN Bandundu ville 9/24/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion BAN 1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

Activity Ref code

3.2.9 

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.9 

3.2.9 Commune de Mayoyo (Bandundu)

Secteur de Bukangalonzo (Kenge)

Commune de Lukolela (Kikwit)

ETD

3.2.12 and 3.2.1



MAN Kindu 9/27/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial MAN 1

BAN Bukanga Lonzo 10/1/2010 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

KAT Katuba 10/4/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique KAT 1

SUK Bukavu 10/6/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion SUK 1

SUK Kadutu 10/12/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique SUK 1

BAN Bukanga Lonzo 10/15/2010 1.2.1 - 1 Evénement - Audience publique BAN 1

BAN Bandundu ville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1

MAN Kindu 10/27/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer MAN 1

KAT Lubumbashi 11/2/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer KAT 1

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 1

BAN Bandundu ville 11/18/2010 1.1.1 - 5  Formation  sur les Subventions BAN 1

BAN Bandundu ville 11/21/2010 3.1.7 - 5  Apporter un soutien au programme ''Union de la ville, commune et territoire du Congo'' (en collaboration avec les villes et communes de la Belgique)  BAN1

SUK Ngweshi/Walungu 11/22/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 1

KAT Lubumbashi 11/22/2010 2.1.2 - 5  Assistance technique et appui materiel en informatique KAT 1

KAT Likasi 11/23/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation BAN 1

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 1

SUK Bukavu 11/30/2010 1.1.1 - 5  Formation  sur les Subventions SUK 1

KAT Kolwezi 11/30/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

SUK Bukavu 12/4/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 1

KAT Katuba 12/6/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

MAN Kindu 12/7/2010 1.1.1 - 5  Formation  sur les Subventions MAN 1

KAT Lubumbashi 12/8/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation KAT 1

SUK Bukavu 1/21/2011 1.2.2 - 2 Audience publique au niveau provincial SUK 1

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK 1

KAT Lubumbashi 1/31/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

MAN Bangengele 1/31/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KIN 1

KAT Kolwezi 2/1/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

MAN Wakabango II 2/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

KAT Katuba 2/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

KAT Lubumbashi 2/14/2011 2.1.3 - 1 Atelier - Revue et analyse budgetaire  KAT 1

MAN Alunguli 2/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

KAT Likasi 2/15/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

BAN Kikwit/Lukolela 2/16/2011 1.1.1 - 5  Formation  sur les Subventions BAN 1

SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Kolwezi 3/3/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 1

KAT Likasi 3/7/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

KAT Lubumbashi 3/7/2011 2.2.2 - 3  Assistance technique pour améliorer le flux de législation  KAT 1

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Lubumbashi 3/9/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT 1

KAT Likasi 3/14/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT 1

SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Kolwezi 3/17/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT 1

KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN 1

MAN Bangengele 3/18/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN 1

BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 3/22/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

MAN Wakabango II 3/23/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN 1

BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Alunguli 3/28/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN 1

SUK Bukavu 4/1/2011 2.3.1 - 2  Un atelier sur le controle  constitutionel SUK 1

BAN Bandundu ville 4/4/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Bandundu ville 4/6/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures BAN 1

BAN Bandundu ville 4/6/2011 2.3.5 - 2  Assistance à au moins une Commission BAN 1

BAN Bandundu ville 4/7/2011 2.3.5 - 2  Assistance à au moins une Commission BAN 1

SUK Bukavu 4/9/2011 2.3.5 - 2  Assistance à au moins une Commission SUK 1

SUK Bukavu 4/15/2011 3.5.3 - 4  Table ronde des Femmes SUK 1

MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN 1

SUK Bukavu 4/18/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative SUK 1

MAN Kindu 4/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN 1

SUK Bukavu 4/21/2011 2.1.3 - 4  Assistance technique aux ''Bureaux'' et staff sur les cycles de leur budget interne SUK 1

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT 1

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN 1

KAT Lubumbashi 4/26/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

BAN Bandundu ville 4/29/2011 1.2.2 - 2 Audience publique au niveau provincial BAN 1

KIN Kinshasa 4/29/2011 3.5.3 - 4  Table ronde des Femmes KIN 1

KAT Lubumbashi 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Bukavu 5/5/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

SUK Bukavu 5/6/2011 1.2.2 - 2 Audience publique au niveau provincial SUK 1

SUK Bukavu 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 5/18/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

SUK Bukavu 5/19/2011 1.2.2 - 2 Audience publique au niveau provincial SUK 1



SUK Bukavu 5/25/2011 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK 1

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Kindu 5/28/2011 1.2.2 - 2 Audience publique au niveau provincial MAN 1

BAN Kikwit/Lukolela 6/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Lubumbashi 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

MAN Kindu 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial MAN 1

BAN Bukanga Lonzo 6/15/2011 3.2.12 - 5  Subventions des petits projets BAN 1

MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 1

MAN Alunguli 6/22/2011 1.1.3 - 3 Programme de Subventions MAN 1

MAN Wakabango II 6/23/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK 1

MAN Wakabango II 6/25/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Kikwit/Lukolela 7/1/2011 1.1.3 - 3 Programme de Subventions BAN 1

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK 1

SUK Kadutu 7/6/2011 1.1.3 - 3 Programme de Subventions SUK 1

SUK Kadutu 7/7/2011 1.1.3 - 3 Programme de Subventions SUK 1

MAN Bangengele 7/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

BAN Bandundu ville 7/11/2011 1.1.3 - 3 Programme de Subventions BAN 1

KIN Kinshasa 7/12/2011 3.5.3 - 4  Table ronde des Femmes KIN 1

MAN Wakabango II 7/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

SUK Bukavu 7/18/2011 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation SUK 1

MAN Wakabango II 7/18/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

MAN Alunguli 7/22/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

SUK Bukavu 7/26/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK 1

SUK Kadutu 7/26/2011 1.1.3 - 3 Programme de Subventions SUK 1

BAN Bukanga Lonzo 8/4/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 1

MAN Alunguli 8/10/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Kadutu 8/11/2011 1.1.3 - 3 Programme de Subventions SUK 1

KAT Lubumbashi 8/11/2011 3.2.10 - 2  Identification de projet de partenariat public - privé KAT 1

KIN Kinshasa 8/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KIN 1

KAT Kolwezi 8/12/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Kolwezi 8/15/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Katuba 8/15/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

SUK Bukavu 8/17/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK 1

KAT Lubumbashi 8/22/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Likasi 8/25/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Likasi 8/29/2011 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  KAT 1

KAT Kolwezi 8/29/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Lubumbashi 8/29/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Kadutu 9/2/2011 1.1.3 - 3 Programme de Subventions SUK 1

KAT Katuba 9/5/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Lubumbashi 9/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 9/7/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

BAN Kikwit/Lukolela 9/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Bangengele 9/9/2011 1.1.3 - 3 Programme de Subventions MAN 1

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu/Mayoyo 9/10/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés BAN 1

KAT Kolwezi 9/10/2011 1.2.1 - 1 Evénement - Audience publique KAT 1

BAN Bukanga Lonzo 9/11/2011 1.1.3 - 3 Programme de Subventions BAN 1

BAN Kikwit/Lukolela 9/12/2011 3.2.12 - 5  Subventions des petits projets BAN 1

BAN Bandundu/Mayoyo 9/12/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 1

KAT Likasi 9/12/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

SUK Kadutu 9/13/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

SUK Bukavu 9/14/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

MAN Alunguli 9/15/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1

SUK Ngweshi/Walungu 9/16/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

KAT Likasi 9/16/2011 1.2.1 - 1 Evénement - Audience publique KAT 1

BAN Kikwit/Lukolela 9/19/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 1

BAN Bukanga Lonzo 9/20/2011 1.1.3 - 3 Programme de Subventions BAN 1

KAT Kolwezi 9/22/2011 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu/Mayoyo 9/23/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

MAN Wakabango II 9/23/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Bukavu 9/24/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

KAT Kolwezi 9/24/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

SUK Kadutu 9/27/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

SUK Bukavu 9/28/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

BAN Bandundu/Mayoyo 9/28/2011 1.2.1 - 1 Evénement - Audience publique BAN 1

SUK Kadutu 9/28/2011 1.1.3 - 3 Programme de Subventions SUK 1

MAN Alunguli 9/28/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN 1

SUK Bukavu 9/29/2011 1.2.2 - 2 Audience publique au niveau provincial SUK 1

MAN Wakabango II 9/29/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN 1

MAN Bangengele 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1



SUK Ngweshi/Walungu 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

MAN Wakabango II 9/30/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN 1

SUK Ngweshi/Walungu 10/3/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Katuba 10/4/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1

KAT Lubumbashi 10/5/2011 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 10/7/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) SUK 1

BAN Bandundu/Mayoyo 10/7/2011 1.1.3 - 3 Programme de Subventions BAN 1

SUK Kadutu 10/10/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Lubumbashi 10/14/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

KAT Lubumbashi 10/17/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 1

SUK Bukavu 10/17/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Lubumbashi 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 1

BAN Bandundu ville 10/20/2011 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bukanga Lonzo 10/21/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 1

KAT Likasi 10/22/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 10/24/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 1

KAT Lubumbashi 10/28/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/4/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

KAT Katuba 11/5/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/7/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KAT 1

SUK Bukavu 11/7/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks SUK 1

KAT Likasi 11/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

KAT Likasi 11/10/2011 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu/Mayoyo 11/11/2011 1.1.3 - 3 Programme de Subventions BAN 1

KAT Kolwezi 11/11/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT 1

SUK Ngweshi/Walungu 1/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 1

KAT Kolwezi 1/19/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Likasi 1/22/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 1/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 1

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 1

SUK Kadutu 1/27/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 1

KAT Likasi 1/28/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1

SUK Bukavu 1/31/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 1

SUK Kadutu 1/31/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 1

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 1

KAT Katuba 2/6/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

SUK Bukavu 2/6/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 1

KAT Kolwezi 2/7/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Likasi 2/10/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

BAN Bandundu ville 2/13/2012 1.1.3 - 3 Programme de Subventions BAN 1

KAT Katuba 2/15/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

KAT Likasi 2/17/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

KAT Kolwezi 2/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

BAN Bandundu/Mayoyo 2/22/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bukanga Lonzo 2/25/2012 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bukanga Lonzo 2/26/2012 1.1.3 - 3 Programme de Subventions BAN 1

BAN Kikwit/Lukolela 2/27/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

SUK Kadutu 2/29/2012 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 3/1/2012 2.1.1 - 8 Evaluation à mis parcours SUK 1

BAN Bukanga Lonzo 3/1/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 1

KAT Lubumbashi 3/5/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Katuba 3/8/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu/Mayoyo 3/13/2012 1.1.3 - 3 Programme de Subventions BAN 1

SUK Ngweshi/Walungu 3/14/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 1

BAN Kikwit/Lukolela 3/15/2012 1.1.3 - 3 Programme de Subventions BAN 1

KAT Katuba 3/16/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Kikwit/Lukolela 3/16/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

KAT Lubumbashi 3/19/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 3/19/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Lubumbashi 3/20/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 3/22/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 3/23/2012 2.1.1 - 8 Evaluation à mis parcours KAT 1

KAT Kolwezi 3/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

BAN Bukanga Lonzo 3/23/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

KAT Kolwezi 3/24/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

MAN Bangengele 3/24/2012 1.1.3 - 3 Programme de Subventions MAN 1



KAT Kolwezi 3/25/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Wakabango II 3/26/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

SUK Bukavu 3/27/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Likasi 3/27/2012 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 3/28/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 1

KAT Likasi 3/29/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

SUK Kadutu 3/30/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Likasi 3/30/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

MAN Bangengele 3/31/2012 1.1.3 - 3 Programme de Subventions MAN 1

KAT Likasi 3/31/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 4/2/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

SUK Kadutu 4/4/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 1

BAN Bandundu/Mayoyo 4/5/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

BAN Bandundu/Mayoyo 4/6/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

KAT Kolwezi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 1

BAN Kikwit/Lukolela 4/9/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

BAN Bukanga Lonzo 4/12/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Likasi 4/13/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 4/14/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 4/18/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Likasi 4/21/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

KAT Lubumbashi 4/23/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Kolwezi 4/23/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

KAT Lubumbashi 4/24/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 4/24/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

SUK Bukavu 4/26/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 1

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 1

SUK Kadutu 4/30/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Lubumbashi 5/7/2012 1.1.3 - 3 Programme de Subventions KAT 1

SUK Ngweshi/Walungu 5/10/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

BAN Bandundu ville 5/11/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 1

SUK Bukavu 5/11/2012 1.1.1 - 6  Planification à Long Terme SUK 1

SUK Bukavu 5/14/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

SUK Bukavu 5/16/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 1

MAN Alunguli 5/16/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 1

SUK Kadutu 5/17/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 1

KAT Likasi 5/17/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 5/19/2012 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 5/21/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1

KAT Likasi 5/21/2012 1.1.1 - 6  Planification à Long Terme KAT 1

KAT Likasi 5/21/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Bangengele 5/21/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

KAT Lubumbashi 5/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Katuba 5/22/2012 1.1.1 - 6  Planification à Long Terme KAT 1

SUK Kadutu 5/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

SUK Bukavu 5/23/2012 2.1.15 - 8 Gestion axée des résultats SUK 1

KAT Lubumbashi 5/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Likasi 5/24/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 5/25/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 5/26/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 5/28/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Wakabango II 5/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

KAT Likasi 5/30/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu/Mayoyo 6/5/2012 3.5.3 - 4  Table ronde des Femmes BAN 1

SUK Kadutu 6/6/2012 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 6/7/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Katuba 6/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Lubumbashi 6/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Kolwezi 6/26/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

SUK Bukavu 6/27/2012 3.5.3 - 4  Table ronde des Femmes SUK 1

KAT Katuba 6/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

BAN Bandundu ville 6/28/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 1

KAT Lubumbashi 7/4/2012 3.5.3 - 4  Table ronde des Femmes KAT 1

KAT Likasi 7/6/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Kindu 7/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Likasi 7/12/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Kindu 7/13/2012 3.5.3 - 4  Table ronde des Femmes MAN 1



BAN Bandundu ville 7/13/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Likasi 7/14/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu ville 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN 1

MAN Kindu 7/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Lubumbashi 7/19/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bandundu ville 7/19/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 7/20/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/20/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 7/21/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

SUK Kadutu 7/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bukanga Lonzo 7/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1

KAT Kolwezi 7/24/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Kolwezi 7/25/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/26/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/27/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/28/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

MAN Kindu 7/30/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Bandundu/Mayoyo 8/13/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

BAN Bandundu ville 8/14/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

SUK Bukavu 8/15/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Lubumbashi 8/20/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bandundu/Mayoyo 8/20/2012 3.2.12 - 9 Examen du plan d`action BAN 1

BAN Bandundu ville 8/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés BAN 1

BAN Kikwit/Lukolela 8/23/2012 3.2.12 - 9 Examen du plan d`action BAN 1

KAT Lubumbashi 8/24/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

BAN Kikwit/Lukolela 8/25/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

BAN Bukanga Lonzo 8/27/2012 3.2.12 - 9 Examen du plan d`action BAN 1

KAT Likasi 8/28/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1

BAN Bukanga Lonzo 8/29/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

MAN Kindu 8/30/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1

MAN Kindu 8/31/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1

KAT Kolwezi 9/1/2012 3.2.12 - 9 Examen du plan d`action KAT 1

KAT Likasi 9/6/2012 3.2.12 - 9 Examen du plan d`action KAT 1

KAT ETD Communne de Katuba 9/10/2012 3.2.12 - 9 Examen du plan d`action KAT 1

MAN Kindu 9/12/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1

MAN Bangengele 9/17/2012 3.2.12 - 9 Examen du plan d`action MAN 1

BAN Bandundu ville 9/18/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 1

MAN Alunguli 9/20/2012 3.2.12 - 9 Examen du plan d`action MAN 1

KAT Lubumbashi 9/20/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1

BAN Bandundu ville 9/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Kolwezi 9/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1

MAN Wakabango II 9/24/2012 3.2.12 - 9 Examen du plan d`action MAN 1

BAN Bandundu/Mayoyo 10/1/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 1

SUK Bukavu 10/4/2012 3.2.12 - 9 Examen du plan d`action SUK 1

SUK Ngweshi/Walungu 10/8/2012 3.2.12 - 9 Examen du plan d`action SUK 1

SUK Kadutu 10/11/2012 3.2.12 - 9 Examen du plan d`action SUK 1

BAN Bandundu/Mayoyo 10/16/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 1

BAN Kikwit/Lukolela 10/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

MAN Kindu 10/24/2012 3.1.1 - 2  Assistance technique à la Céllule Technique d`Appui à la Décentralisation MAN 1

KIN Kinshasa 10/29/2012 2.1.2 - 1 AT - Nouvelle édition du journal "Les Annuaires"  KIN 1

KAT Lubumbashi 10/29/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bukanga Lonzo 10/30/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

BAN Bandundu ville 10/31/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Bukavu 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bandundu ville 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Kindu 11/8/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Kolwezi 11/13/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

KAT Likasi 11/20/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

BAN Bandundu ville 11/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT ETD Communne de Katuba 11/27/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

BAN Bandundu ville 11/29/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Alunguli 12/6/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Bandundu ville 12/13/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

MAN Kindu 12/17/2012 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN 1

SUK Bukavu 12/18/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1

SUK Bukavu 12/19/2012 2.3.5 - 7  Audiences législatives pour renforcer les membres du parlement national dans leurs fonctions de supervision et représentation SUK1

MAN Wakabango II 1/19/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 1

KAT Lubumbashi 1/21/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 1/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

MAN Wakabango II 1/23/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Bukanga Lonzo 1/23/2013 1.1.3 - 3 Programme de Subventions BAN 1

MAN Bangengele 1/28/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 1

SUK Bukavu 1/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1



BAN Bandundu ville 1/29/2013 1.1.1 - 4  Site Web BAN 1

KAT Kolwezi 1/31/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Lubumbashi 2/1/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

MAN Alunguli 2/4/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 1

BAN Bandundu ville 2/4/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Bandundu/Mayoyo 2/6/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Likasi 2/8/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KIN Kinshasa 2/11/2013 3.5.3 - 8 Continuation de l'appui à la Table Ronde des Femmes Leaders et implication des Cercles des Femmes KIN 1

SUK Kadutu 2/14/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

MAN Kindu 2/16/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial MAN 1

SUK Bukavu 2/18/2013 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 2/21/2013 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique SUK 1

SUK Bukavu 2/21/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

SUK Bukavu 2/22/2013 1.1.1 - 4  Site Web SUK 1

KAT Kolwezi 2/22/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 2/23/2013 1.1.1 - 4  Site Web SUK 1

KAT Likasi 2/26/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 2/27/2013 1.1.1 - 4  Site Web KAT 1

SUK Ngweshi/Walungu 2/28/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 1

KAT Lubumbashi 3/1/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial KAT 1

SUK Ngweshi/Walungu 3/1/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

MAN Kindu 3/5/2013 2.1.6 - 6 AT aux 4 assemblées pour élaborer un manuel de procédures administratives MAN 1

BAN Bandundu ville 3/5/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 1

KAT Likasi 3/7/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1

BAN Bandundu/Mayoyo 3/7/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu ville 3/8/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu ville 3/9/2013 1.1.3 - 3 Programme de Subventions BAN 1

SUK Kadutu 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 1

MAN Kindu 3/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Kikwit/Lukolela 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 1

BAN Bandundu ville 3/11/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Bandundu/Mayoyo 3/12/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bukanga Lonzo 3/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Kindu 3/15/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  MAN 1

KAT Lubumbashi 3/18/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 1

KAT Lubumbashi 3/18/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  KAT 1

KAT Lubumbashi 3/19/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1

MAN Kindu 3/20/2013 1.1.3 - 3 Programme de Subventions MAN 1

KAT Kolwezi 3/22/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Kolwezi 3/23/2013 1.2.1 - 2 Dialogue pour l'Action mis en œuvre au niveau de l’Assemblée KAT 1

BAN Bandundu ville 3/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 3/29/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1

MAN Wakabango II 4/3/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Bandundu ville 4/16/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1

KAT Kolwezi 4/17/2013 1.1.3 - 3 Programme de Subventions KAT 1

MAN Alunguli 4/17/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 1

KAT Lubumbashi 4/19/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 4/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 4/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

MAN Kindu 4/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

SUK Bukavu 4/23/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens SUK 1

SUK Bukavu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

MAN Kindu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

MAN Wakabango II 4/26/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Kikwit/Lukolela 4/27/2013 3.2.12 - 7 Solliciter les propositions des ETD pour les fonds subventionés  BAN 1

SUK Bukavu 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Likasi 4/29/2013 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

BAN Bandundu ville 5/3/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1

KAT Likasi 5/4/2013 1.1.3 - 3 Programme de Subventions KAT 1

MAN Alunguli 5/6/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 1

MAN Bangengele 5/7/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 1

KAT Lubumbashi 5/8/2013 1.1.3 - 3 Programme de Subventions KAT 1

MAN Alunguli 5/9/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 1

MAN Kindu 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Bandundu ville 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Kadutu 5/14/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 1

BAN Bandundu/Mayoyo 5/17/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1

MAN Alunguli 5/20/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 1

SUK Bukavu 5/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

SUK Bukavu 5/23/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 1

BAN Bandundu ville 5/24/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN 1

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 5/27/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois SUK 1

BAN Bandundu ville 5/27/2013 1.1.3 - 3 Programme de Subventions BAN 1



KAT Lubumbashi 5/30/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois KAT 1

KAT ETD Communne de Katuba 6/1/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 1

BAN Bukanga Lonzo 6/2/2013 1.1.3 - 3 Programme de Subventions BAN 1

MAN Kindu 6/3/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN 1

SUK Bukavu 6/5/2013 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 6/6/2013 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 6/7/2013 1.1.3 - 3 Programme de Subventions SUK 1

BAN Bandundu ville 6/7/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1

KAT Lubumbashi 6/9/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Kolwezi 6/10/2013 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bukanga Lonzo 6/10/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1

BAN Bukanga Lonzo 6/11/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Likasi 6/13/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 6/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  SUK 1

BAN Bandundu/Mayoyo 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu ville 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Lubumbashi 6/15/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Lubumbashi 6/17/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bukanga Lonzo 6/17/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Lubumbashi 6/18/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Lubumbashi 6/19/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Lubumbashi 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

MAN Kindu 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Lubumbashi 6/21/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Lubumbashi 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

BAN Bandundu ville 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

SUK Bukavu 6/25/2013 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bandundu ville 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Bandundu ville 6/27/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

IND 3.4 - FY 2013 Q3 ACTUAL 547

PROV ETD Start Date
Nbr

Pax

Nbr

Days

# of 

Women

Indicator 3.5 - Number of Persons Trained (Provincial Authorities)
2010 Quarter 2: Jan. 1 - March 31, 2010

BAN Bukanga Lonzo 2/25/2010 1.1.1. - 1. Control Citoyen BAN25/02/2010 1 2 0

MAN Bangengele 2/25/2010 1.1.1. - 1. Control Citoyen BAN25/02/2010 1 2 0

BAN Bandundu ville 3/27/2010 1.2.4 - 1 Prep Forum Govt  BAN27/03/2010 6 1 1

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Evénement - Forum Interinstitutionnel BAN29/03/2010 8 1 1

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Evénement - Audience publique BAN30/03/2010 11 1 0

SUK Bukavu 3/31/2010 3.1.7 - 1 Evénément - Groupe de travail inter-gouvern. sur la décentralisation 13 1 3

Quarter 2 sub-total 40 8 5

2010 Quarter 3:  April 1 - June 30, 2010

BAN Bandundu/Mayoyo 4/28/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux 26 3 4

BAN Kikwit/Lukolela 5/4/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux 26 3 5

BAN Bukanga Lonzo 5/10/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux 14 3 3

MAN Kindu 5/28/2010 1.2.1 - 1 Evénement - Audience publique MAN05/28/2010 15 1 2

SUK Bukavu 5/29/2010 1.2.1 - 1 Evénement - Audience publique SUK05/29/2010 8 1 1

89 11 15

2010 Quarter 4:  July 1 - September 30, 2010

BAN Bandundu/Mayoyo 7/28/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 5 2 1

BAN Kikwit/Lukolela 8/3/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 5 2 0

BAN Bukanga Lonzo 8/6/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 2 2 0

KAT Lubumbashi 8/9/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 15 3 5

Other Autre 8/16/2010 3.1.6 - 2 AT - Visite d'étude au Mali sur le transfert fiscal/pays décentralisés 5 6 0

KAT Lubumbashi 8/17/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 12 4 7

BAN Bandundu ville 8/25/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 10 4 0

KIN Kinshasa 8/25/2010 3.5.3 - 2 Evénément - Tabe Ronde des femmes leaders 19 2 18

MAN Alunguli 8/26/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 1 3 0

KAT Lubumbashi 8/31/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion KAT31/08/2010 16 5 0

MAN Kindu 8/31/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 16 3 4

BAN Bandundu/Mayoyo 9/1/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 7 4 1

BAN Bandundu/Mayoyo 9/1/2010 3.2.7 - 2 AT  - Assistance directe : éxécuter activités du plan de travail 7 4 1

KAT Lubumbashi 9/2/2010 3.1.7 - 1 Evénément - Gp de travail inter-gouvern. s/ décentralisation 21 1 3

SUK Bukavu 9/3/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 22 6 5

BAN Kikwit/Lukolela 9/6/2010 1.1.2 - 1 Evénement - participative pour engager le gouvernement 62 1 19

SUK Bukavu 9/6/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 15 3 1

BAN Bandundu ville 9/8/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse loi - com  PAJ et ECOFIN 1 4 0

KAT Katuba 9/8/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 20 3 2

SUK Kadutu 9/8/2010 1.2.1 - 1 Evénement - Audience publique 42 1 9

MAN Alunguli 9/9/2010 1.2.1 - 1 Evénement - Audience publique 12 1 2

MAN Kindu 9/10/2010 3.1.7 - 1 Evénément - Gp de travail inter-gouvern. s/ décentralisation 16 1 1

BAN Bandundu ville 9/13/2010 1.1.2 - 1 Evénement - participative pour engager le gouvernement 13 1 2

BAN Bandundu ville 9/14/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 8 3 1

BAN Kikwit/Lukolela 9/14/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 5 4 0

BAN Kikwit/Lukolela 9/14/2010 3.2.7 - 2 AT  - Assistance directe : éxécuter activités du plan de travail 5 4 0

MAN Kindu 9/14/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion 21 4 6

Quarter 3 sub-total

Title of Workshop



MAN Alunguli 9/16/2010 1.2.1 - 1 Evénement - Audience publique 21 1 5

BAN Bandundu/Mayoyo 9/17/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 1 1 0

BAN Kikwit/Lukolela 9/17/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD 11 4 1

KAT Katuba 9/20/2010 1.2.1 - 1 Evénement - Audience publique 33 1 9

KIN Kinshasa 9/20/2010 1.2.3 - 2 AT - Création du site web 4 2 2

BAN Bandundu ville 9/21/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 11 1 2

BAN Bukanga Lonzo 9/22/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 3 4 0

BAN Bandundu/Mayoyo 9/22/2010 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 11 4 2

BAN Bukanga Lonzo 9/22/2010 3.2.7 - 2 AT  - Assistance directe : éxécuter activités du plan de travail 3 4 0

BAN Bandundu/Mayoyo 9/22/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD 11 4 2

KIN Kinshasa 9/22/2010 2.5.5 - 1 - EVENT - Inter-parliamentary forum on Public Finance Law 5 1 0

KAT Lubumbashi 9/24/2010 1.2.1 - 1 Evénement - Audience publique 29 1 8

MAN Kindu 9/27/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 12 4 4

538 113 123

2011 Quarter 1:  October 1 - December 31, 2010

BAN Bukanga Lonzo 10/1/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN10/01/2010 4 5 1

KAT Katuba 10/4/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique KAT04/10/20102 4 0

SUK Bukavu 10/6/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion SUK10/06/2010 25 4 9

SUK Kadutu 10/12/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique SUK10/12/20103 1 0

BAN Bukanga Lonzo 10/15/2010 1.2.1 - 1 Evénement - Audience publique BAN10/15/2010 30 1 1

BAN Bandundu ville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN10/25/2010 7 3 7

MAN Kindu 10/27/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer MAN10/27/2010 4 3 4

KAT Lubumbashi 11/2/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer KAT02/11/2010 1 3 1

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK11/11/2010 3 3 3

BAN Bandundu ville 11/18/2010 1.1.1 - 5  Formation  sur les Subventions BAN11/18/2010 3 3 0

BAN Bandundu ville 11/21/2010 3.1.7 - 5  Soutien ''Union de la ville, commune et territoire du Congo'' 4 4 2

KAT Lubumbashi 11/22/2010 2.1.2 - 5  Assistance technique et appui materiel en informatique 1 3 0

SUK Ngweshi/Walungu 11/22/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK11/22/2010 18 4 2

KAT Likasi 11/23/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 23 4 2

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation BAN11/24/2010 2 3 0

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK11/29/2010 12 4 2

SUK Bukavu 11/30/2010 1.1.1 - 5  Formation  sur les Subventions SUK11/30/2010 4 3 0

KAT Kolwezi 11/30/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 27 4 4

SUK Bukavu 12/4/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK12/04/2010 17 5 1

KAT Katuba 12/6/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 25 3 4

MAN Kindu 12/7/2010 1.1.1 - 5  Formation  sur les Subventions MAN12/07/2010 3 3 2

KAT Lubumbashi 12/8/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation KAT08/12/2010 1 3 0

219 73 45

2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/21/2011 1.2.2 - 2 Audience publique au niveau provincial SUK01/21/2011 15 1 2

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK01/24/2011 4 3 0

KAT Lubumbashi 1/31/2011 1.1.1 - 5  Formation  sur les Subventions KAT31/01/2011 1 3 0

MAN Bangengele 1/31/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 33 5 4

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services 18 1 2

KAT Kolwezi 2/1/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT01/02/2011 18 4 1

MAN Wakabango II 2/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 32 4 6

KAT Katuba 2/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT08/02/2011 20 4 5

KAT Lubumbashi 2/14/2011 2.1.3 - 1 Atelier - Revue et analyse budgetaire  KAT14/02/2011 1 4 0

MAN Alunguli 2/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 36 4 10

KAT Likasi 2/15/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT15/02/2011 17 4 2

BAN Kikwit/Lukolela 2/16/2011 1.1.1 - 5  Formation  sur les Subventions BAN02/16/2011 5 3 0

SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 31 1 9

KAT Kolwezi 3/3/2011 1.1.1 - 5  Formation  sur les Subventions KAT03/03/2011 2 3 0

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN03/04/2011 24 2 3

KAT Likasi 3/7/2011 1.1.1 - 5  Formation  sur les Subventions KAT07/03/2011 2 3 1

KAT Lubumbashi 3/7/2011 2.2.2 - 3  Assistance technique pour améliorer le flux de législation  1 3 0

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 22 4 1

KAT Lubumbashi 3/9/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé 8 3 2

KAT Likasi 3/14/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT14/03/2011 10 2 0

SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK03/15/20112 2 2

KAT Kolwezi 3/17/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT17/03/2011 4 2 0

KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN03/17/2011 25 2 23

MAN Bangengele 3/18/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN03/18/2011 22 4 3

BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/21/201120 3 3

KAT Lubumbashi 3/22/2011 1.1.1 - 5  Formation  sur les Subventions KAT22/03/2011 2 3 0

MAN Wakabango II 3/23/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN03/23/2011 25 4 4

BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/28/201113 3 0

MAN Alunguli 3/28/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN03/28/2011 23 4 6

436 88 89

2011 Quarter 3: April 1 - June 30, 2011

SUK Bukavu 4/1/2011 2.3.1 - 2  Un atelier sur le controle  constitutionel SUK 1 2 0

BAN Bandundu ville 4/4/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN04/04/201114 3 1

BAN Bandundu ville 4/6/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures BAN04/06/2011 2 4 0

BAN Bandundu ville 4/6/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/06/2011 1 1 0

BAN Bandundu ville 4/7/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/07/2011 1 1 0

SUK Bukavu 4/9/2011 2.3.5 - 2  Assistance à au moins une Commission SUK04/09/2011 1 1 0

SUK Bukavu 4/15/2011 3.5.3 - 4  Table ronde des Femmes SUK04/15/2011 33 1 29

SUK Bukavu 4/18/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative SUK04/18/2011 1 2 0

Quarter 4 sub-total

Quarter 1 sub-total

Quarter 2 sub-total



MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN04/18/2011 34 1 34

MAN Kindu 4/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN04/19/20112 1 1

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 6 1 1

SUK Bukavu 4/21/2011 2.1.3 - 4  Assistance technique aux ''Bureaux'' et staff sur les cycles de leur budget interne SUK04/21/20111 2 0

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT21/04/2011 36 1 36

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN04/23/2011 26 1 23

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT26/04/20114 3 3

KAT Lubumbashi 4/26/2011 1.2.2 - 2 Audience publique au niveau provincial KAT26/04/2011 39 1 36

BAN Bandundu ville 4/29/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/29/2011 37 1 11

KIN Kinshasa 4/29/2011 3.5.3 - 4  Table ronde des Femmes KIN04/29/2011 33 1 33

KAT Lubumbashi 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT03/05/20111 4 1

SUK Bukavu 5/5/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/05/201110 1 2

SUK Bukavu 5/6/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/06/2011 52 1 6

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/12/20115 1 3

SUK Bukavu 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/12/20111 1 1

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT16/05/201111 1 11

KAT Lubumbashi 5/18/2011 1.1.1 - 5  Formation  sur les Subventions KAT18/05/2011 1 3 0

SUK Bukavu 5/19/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/19/2011 6 1 2

SUK Bukavu 5/25/2011 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK05/25/201112 1 2

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/27/20119 1 2

MAN Kindu 5/28/2011 1.2.2 - 2 Audience publique au niveau provincial MAN05/28/2011 11 1 6

BAN Kikwit/Lukolela 6/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN06/06/201121 3 5

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/08/20112 1 0

KAT Lubumbashi 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial KAT13/06/2011 11 1 6

MAN Kindu 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial MAN06/13/2011 4 1 1

BAN Bukanga Lonzo 6/15/2011 3.2.12 - 5  Subventions des petits projets BAN06/15/2011 4 2 0

MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN06/20/2011 21 1 5

MAN Alunguli 6/22/2011 1.1.3 - 3 Programme de Subventions MAN06/22/2011 1 1 0

MAN Wakabango II 6/23/2011 1.1.3 - 3 Programme de Subventions MAN06/23/2011 26 3 3

MAN Wakabango II 6/25/2011 1.1.3 - 3 Programme de Subventions MAN06/25/2011 30 2 4

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK06/25/2011 5 1 0

516 60 268

2011 Quarter 4: July 1 - September 30, 2011

BAN Kikwit/Lukolela 7/1/2011 1.1.3 - 3 Programme de Subventions BAN07/01/2011 2 3 2

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/01/20116 1 1

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK07/05/2011 27 1 4

SUK Kadutu 7/6/2011 1.1.3 - 3 Programme de Subventions SUK07/06/2011 6 1 3

SUK Kadutu 7/7/2011 1.1.3 - 3 Programme de Subventions SUK07/07/2011 21 1 3

MAN Bangengele 7/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/07/2011 13 6 2

BAN Bandundu ville 7/11/2011 1.1.3 - 3 Programme de Subventions BAN07/11/2011 7 1 0

KIN Kinshasa 7/12/2011 3.5.3 - 4  Table ronde des Femmes KIN07/12/2011 9 3 9

MAN Wakabango II 7/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/14/2011 12 7 2

MAN Wakabango II 7/18/2011 1.1.3 - 3 Programme de Subventions MAN07/18/2011 22 3 6

SUK Bukavu 7/18/2011 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation SUK07/18/2011 1 6 0

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT20/07/20112 1 0

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN07/20/201118 1 3

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/20/20116 1 0

MAN Alunguli 7/22/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/22/2011 9 7 0

SUK Kadutu 7/26/2011 1.1.3 - 3 Programme de Subventions SUK07/26/2011 1 2 0

SUK Bukavu 7/26/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK07/26/2011 1 1 0

BAN Bukanga Lonzo 8/4/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN08/04/2011 22 6 3

MAN Alunguli 8/10/2011 1.1.3 - 3 Programme de Subventions MAN08/10/2011 8 1 2

SUK Kadutu 8/11/2011 1.1.3 - 3 Programme de Subventions SUK08/11/2011 3 1 0

KAT Lubumbashi 8/11/2011 3.2.10 - 2  Identification de projet de partenariat public - privé KAT08/11/2011 6 3 0

KIN Kinshasa 8/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KIN08/12/20112 1 1

KAT Kolwezi 8/12/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT08/12/2011 26 24 2

KAT Katuba 8/15/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT15/08/20117 12 1

KAT Kolwezi 8/15/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT15/08/2011 26 9 2

SUK Bukavu 8/17/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/17/2011 1 5 0

KAT Lubumbashi 8/22/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT08/22/201110 5 5

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK08/25/20118 1 0

KAT Other 8/25/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT25/08/2011 22 3 1

KAT Other 8/29/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT08/29/20111 5 0

KAT Kolwezi 8/29/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT29/08/201120 12 3

KAT Likasi 8/29/2011 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  KAT29/08/2011 20 3 2

SUK Kadutu 9/2/2011 1.1.3 - 3 Programme de Subventions SUK09/02/2011 6 1 1

KAT Katuba 9/5/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT09/05/2011 29 4 6

KAT Lubumbashi 9/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT09/06/201110 7 6

KAT Lubumbashi 9/7/2011 1.2.2 - 2 Audience publique au niveau provincial KAT09/07/2011 62 1 20

BAN Kikwit/Lukolela 9/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN09/08/20118 2 3

MAN Bangengele 9/9/2011 1.1.3 - 3 Programme de Subventions MAN09/09/2011 10 3 1

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN09/10/2011 1 2 0

KAT Kolwezi 9/10/2011 1.2.1 - 1 Evénement - Audience publique KAT10/09/2011 11 1 0

BAN Bandundu/Mayoyo 9/10/2011 1.2.2 - 2 Audience publique au niveau provincial BAN09/10/2011 1 1 0

BAN Bukangalonzo 9/11/2011 1.2.1-1 Evenement Audience Pulique 6 1 1

KAT Likasi 9/12/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT12/09/201119 12 2

BAN Kikwit/Lukolela 9/12/2011 3.2.12 - 5  Subventions des petits projets BAN09/12/2011 13 5 1

BAN Bandundu/Mayoyo 9/12/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN09/12/2011 14 3 1

Quarter 3 sub-total



SUK Kadutu 9/13/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/13/2011 19 1 5

SUK Bukavu 9/14/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/14/2011 22 1 1

MAN Alunguli 9/15/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN09/15/2011 11 1 0

KAT Likasi 9/16/2011 1.2.1 - 1 Evénement - Audience publique KAT16/09/2011 6 1 2

SUK Ngweshi/Walungu 9/16/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/16/2011 20 1 2

BAN Kikwit/Lukolela 9/19/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation BAN09/19/2011 10 6 1

BAN Bukanga Lonzo 9/20/2011 1.1.3 - 3 Programme de Subventions BAN09/20/2011 8 2 0

KAT Kolwezi 9/22/2011 1.1.3 - 3 Programme de Subventions KAT09/22/2011 1 2 0

MAN Wakabango II 9/23/2011 1.1.3 - 3 Programme de Subventions MAN09/23/2011 14 3 2

BAN Bandundu/Mayoyo 9/23/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN09/23/20114 2 0

SUK Bukavu 9/24/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés sur la gestion des catastrophe au Sud-Kivu SUK09/24/20117 1 1

KAT Kolwezi 9/24/2011 1.2.2 - 2 Audience publique au niveau provincial KAT24/09/2011 2 1 1

SUK Kadutu 9/27/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/27/2011 15 1 1

SUK Kadutu 9/28/2011 1.1.3 - 3 Programme de Subventions SUK09/28/2011 2 1 0

BAN Bandundu/Mayoyo 9/28/2011 1.2.1 - 1 Evénement - Audience publique BAN09/28/2011 12 1 0

MAN Alunguli 9/28/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/28/2011 8 1 1

SUK Bukavu 9/28/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/28/2011 9 1 3

MAN Wakabango II 9/29/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/29/2011 30 1 2

SUK Bukavu 9/29/2011 1.2.2 - 2 Audience publique au niveau provincial SUK09/29/2011 1 1 0

MAN Wakabango II 9/30/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/30/2011 17 1 6

MAN Bangengele 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN09/30/2011 23 1 1

SUK Ngweshi/Walungu 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/30/2011 19 1 2

795 212 130

2012 Quarter 1: October 1 - December 31, 2011

SUK Ngweshi/Walungu 10/3/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/03/2011 25 3 2

KAT Katuba 10/4/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT04/10/2011 49 1 9

KAT Lubumbashi 10/5/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT05/10/2011 5 5 0

BAN Bandundu/Mayoyo 10/7/2011 1.2.1 - 1 Evénement - Audience publique BAN10/07/2011 4 1 2

SUK Bukavu 10/7/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) SUK10/07/2011 1 2 0

SUK Kadutu 10/10/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/10/2011 25 3 8

KAT Lubumbashi 10/14/2011 1.2.2 - 2 Audience publique au niveau provincial KAT14/10/2011 4 1 1

KAT Lubumbashi 10/17/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT17/10/2011 1 2 1

SUK Bukavu 10/17/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/17/2011 15 3 1

KAT Lubumbashi 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT19/10/2011 1 2 1

BAN Bandundu ville 10/20/2011 1.1.3 - 3 Programme de Subventions BAN10/20/2011 8 1 1

BAN Bukanga Lonzo 10/21/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN10/21/2011 5 1 0

KAT Likasi 10/22/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT22/10/2011 4 1 0

KAT Lubumbashi 10/24/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT24/10/2011 1 2 1

KAT Lubumbashi 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT28/10/2011 23 1 6

KAT Lubumbashi 11/4/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT04/11/2011 9 3 1

KAT Katuba 11/5/2011 1.1.3 - 3 Programme de Subventions 11/5/2011 1 1 0

SUK Bukavu 11/7/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks SUK11/07/2011 1 4 0

KAT Lubumbashi 11/7/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KAT07/11/2011 13 3 2

KAT Likasi 11/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT08/11/2011 7 2 2

KAT Likasi 11/10/2011 1.1.3 - 3 Programme de Subventions KAT10/11/2011 10 3 5

BAN Bandundu/Mayoyo 11/11/2011 1.1.3 - 3 Programme de Subventions BAN11/11/2011 4 1 1

KAT Kolwezi 11/11/2011 1.1.3 - 3 Programme de Subventions KAT11/11/2011 1 3 0

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 12 1 6

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 1 1 0

KAT Lubumbashi 11/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN09/08/20119 1 0

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 12 1 6

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 36 5 21

287 58 77

2012 Quarter 2:  January 1 - March 31, 2012

SUK Ngweshi/Walungu 1/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 8 8 1

KAT Kolwezi 1/19/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 10 7 0

KAT Likasi 1/22/2012 1.1.3 - 3 Programme de Subventions KAT 2 1 1

KAT Lubumbashi 1/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 5 5 4

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 36 1 1

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 14 1 3

SUK Kadutu 1/27/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 14 8 1

KAT Likasi 1/28/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 10 5 2

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 1

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 2 5 2

SUK Kadutu 1/31/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 2 1 0

SUK Bukavu 1/31/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 7 4 0

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 28 1 2

SUK Bukavu 2/6/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 5 5 0

KAT Katuba 2/6/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 4 4 0

KAT Kolwezi 2/7/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT4 1 0

KAT Likasi 2/10/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT3 1 0

KAT Katuba 2/15/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 3 1 0

KAT Likasi 2/17/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 4 1 0

KAT Kolwezi 2/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 4 1 0

BAN Bandundu/Mayoyo 2/22/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN6 2 0

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK2 3 2

BAN Bukanga Lonzo 2/25/2012 1.1.3 - 3 Programme de Subventions BAN 19 1 1

BAN Bukanga Lonzo 2/26/2012 1.1.3 - 3 Programme de Subventions BAN 16 1 1

Quarter 1 sub-total

Quarter 4 sub-total



BAN Kikwit/Lukolela 2/27/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN12 2 0

SUK Kadutu 2/29/2012 1.1.3 - 3 Programme de Subventions SUK 2 3 0

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 6 1 1

SUK Bukavu 3/1/2012 2.1.1 - 8 Evaluation à mis parcours SUK 1 2 0

BAN Bukanga Lonzo 3/1/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN13 2 1

KAT Lubumbashi 3/5/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 2 1

KAT Katuba 3/8/2012 1.1.3 - 3 Programme de Subventions KAT 9 1 6

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1 3 1

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 1

3/13/2012 1.1.3 - 3 Programme de Subventions BAN 11 1 2

SUK Ngweshi/Walungu 3/14/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 3 1 1

BAN Kikwit/Lukolela 3/15/2012 1 1 0

KAT Katuba 3/16/2012 1.1.3 - 3 Programme de Subventions KAT 13 1 10

BAN Kikwit/Lukolela 3/16/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 13 4 0

KAT Lubumbashi 3/19/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT1 1 0

KAT Katuba 3/22/2012 1.1.3 - 3 Programme de Subventions KAT 12 1 6

BAN Bukanga Lonzo 3/23/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 11 2 2

KAT Kolwezi 3/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 10 5 1

MAN Bangengele 3/24/2012 1.1.3 - 3 Programme de Subventions MAN 26 1 4

KAT Kolwezi 3/24/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT4 1 0

MAN Wakabango II 3/26/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 14 5 0

SUK Bukavu 3/27/2012 1.1.3 - 3 Programme de Subventions SUK 2 1 0

SUK Bukavu 3/28/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 9 6 0

KAT Likasi 3/29/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 10 3 1

SUK Kadutu 3/30/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Likasi 3/30/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT2 1 1

KAT Likasi 3/31/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 1

MAN Bangengele 3/31/2012 1.1.3 - 3 Programme de Subventions MAN 18 1 3

426 124 65

2012 Quarter 3:  April 1 - June 30, 2012

KAT Katuba 4/2/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 9 2 0

SUK Kadutu 4/4/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 6 1 0

BAN Bandundu/Mayoyo 4/5/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 14 1 0

BAN Bandundu/Mayoyo 4/6/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 11 2 2

KAT Kolwezi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 8 1 0

KAT Likasi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 1 3 0

BAN Kikwit/Lukolela 4/9/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 9 2 1

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT12 1 2

BAN Bukanga Lonzo 4/12/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 10 5 1

KAT Likasi 4/14/2012 1.1.3 - 3 Programme de Subventions KAT 3 1 0

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT4 1 0

KAT Katuba 4/18/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 7 2 0

KAT Likasi 4/21/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 5 1 0

KAT Lubumbashi 4/23/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 0

KAT Kolwezi 4/23/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 2 1 1

KAT Lubumbashi 4/24/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 0

KAT Katuba 4/24/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 8 1 0

SUK Bukavu 4/26/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 4 1 1

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 4 3 1

SUK Kadutu 4/30/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Lubumbashi 5/7/2012 1.1.3 - 3 Programme de Subventions KAT 12 1 0

SUK Ngweshi/Walungu 5/10/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 7 2 1

SUK Bukavu 5/11/2012 1.1.1 - 6  Planification à Long Terme SUK 4 4 0

BAN Bandundu ville 5/11/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 16 1 3

SUK Bukavu 5/14/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 10 5 0

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 2 1 0

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 2 1 0

SUK Bukavu 5/16/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1 1 0

MAN Alunguli 5/16/2012 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD MAN 9 4 3

SUK Kadutu 5/17/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 12 1 3

KAT Likasi 5/17/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Lubumbashi 5/19/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Likasi 5/21/2012 1.1.1 - 6  Planification à Long Terme KAT 2 1 1

KAT Likasi 5/21/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

SUK Bukavu 5/21/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 6 1 0

MAN Bangengele 5/21/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN7 3 1

KAT Katuba 5/22/2012 1.1.1 - 6  Planification à Long Terme KAT 7 1 0

KAT Lubumbashi 5/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 0

KAT Lubumbashi 5/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 0

SUK Bukavu 5/23/2012 2.1.15 - 8 Gestion axée des résultats SUK 1 2 0

SUK Kadutu 5/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 12 2 4

KAT Likasi 5/24/2012 1.1.3 - 3 Programme de Subventions KAT 8 1 1

KAT Likasi 5/25/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 4

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN3 1 0

KAT Lubumbashi 5/26/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 1 1

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 3 3 0

Quarter 2 sub-total



KAT Lubumbashi 5/28/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 1 1

MAN Wakabango II 5/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN6 3 0

KAT Likasi 5/30/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 0

BAN Bandundu/Mayoyo 6/5/2012 3.5.3 - 4  Table ronde des Femmes BAN 4 2 4

SUK Kadutu 6/6/2012 1.1.3 - 3 Programme de Subventions SUK 20 1 13

SUK Bukavu 6/7/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Katuba 6/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 5 1 0

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Lubumbashi 6/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT8 2 2

KAT Lubumbashi 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 2 1

KAT Kolwezi 6/26/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 5 1 0

SUK Bukavu 6/27/2012 3.5.3 - 4  Table ronde des Femmes SUK 5 2 5

BAN Bandundu ville 6/28/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 1 2 1

KAT Katuba 6/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT11 2 0

362 99 61

2012 Quarter 4:  July 1 - September 30, 2012

KAT Lubumbashi 7/4/2012 3.5.3 - 4  Table ronde des Femmes KAT 7 2 7

KAT Likasi 7/6/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

KAT Likasi 7/12/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 1

MAN Kindu 7/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN7 1 2

BAN Bandundu ville 7/13/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN35 2 2

MAN Kindu 7/13/2012 3.5.3 - 4  Table ronde des Femmes MAN 7 2 7

KAT Likasi 7/14/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 0

BAN Bandundu ville 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN14 2 1

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN 183 3 27

MAN Kindu 7/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN5 1 2

BAN Bandundu ville 7/19/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN7 2 1

KAT Likasi 7/20/2012 1.1.3 - 3 Programme de Subventions KAT 2 1 0

SUK Kadutu 7/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK10 22 3

BAN Bukanga Lonzo 7/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 2 2 0

MAN Kindu 7/30/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN9 1 2

BAN Bandundu/Mayoyo 8/13/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 17 2 1

BAN Bandundu ville 8/14/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN11 1 1

SUK Bukavu 8/15/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK8 1 1

BAN Bandundu/Mayoyo 8/20/2012 3.2.12 - 9 Examen du plan d`action BAN 20 2 2

BAN Bandundu ville 8/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés BAN 16 1 1

BAN Kikwit/Lukolela 8/23/2012 3.2.12 - 9 Examen du plan d`action BAN 15 2 4

KAT Lubumbashi 8/24/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 3 5 0

BAN Kikwit/Lukolela 8/25/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 13 1 4

BAN Bukanga Lonzo 8/27/2012 3.2.12 - 9 Examen du plan d`action BAN 11 2 0

KAT Likasi 8/28/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 8 1 5

BAN Bukanga Lonzo 8/29/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 11 1 0

MAN Kindu 8/30/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 22 1 7

MAN Kindu 8/31/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 2 1 0

KAT Kolwezi 9/1/2012 3.2.12 - 9 Examen du plan d`action KAT 12 3 2

KAT Likasi 9/6/2012 3.2.12 - 9 Examen du plan d`action KAT 14 2 1

KAT ETD Communne de Katuba 9/10/2012 3.2.12 - 9 Examen du plan d`action KAT 19 2 5

MAN Kindu 9/12/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 10 1 0

MAN Bangengele 9/17/2012 3.2.12 - 9 Examen du plan d`action MAN 21 2 3

BAN Bandundu ville 9/18/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 42 1 4

KAT Lubumbashi 9/20/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 19 1 1

MAN Alunguli 9/20/2012 3.2.12 - 9 Examen du plan d`action MAN 25 2 10

BAN Bandundu ville 9/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN24 1 3

KAT Kolwezi 9/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 53 1 10

MAN Wakabango II 9/24/2012 3.2.12 - 9 Examen du plan d`action MAN 24 2 2

721 83 123

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu/Mayoyo 10/1/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 4 2 0

SUK Bukavu 10/4/2012 3.2.12 - 9 Examen du plan d`action SUK 16 2 1

SUK Ngweshi/Walungu 10/8/2012 3.2.12 - 9 Examen du plan d`action SUK 16 2 2

SUK Kadutu 10/11/2012 3.2.12 - 9 Examen du plan d`action SUK 18 2 3

BAN Bandundu/Mayoyo 10/16/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 20 5 5

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 3 1 1

BAN Kikwit/Lukolela 10/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 16 5 4

MAN Kindu 10/24/2012 3.1.1 - 2  Assistance technique à la Céllule Technique d`Appui à la Décentralisation MAN 14 1 0

KIN Kinshasa 10/29/2012 2.1.2 - 1 AT - Nouvelle édition du journal "Les Annuaires"  KIN 19 3 4

BAN Bukanga Lonzo 10/30/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 13 5 1

BAN Bandundu ville 10/31/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN12 1 4

BAN Bandundu ville 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN5 2 5

KAT Lubumbashi 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT7 2 7

SUK Bukavu 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK3 2 3

MAN Kindu 11/8/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN8 2 7

KAT Kolwezi 11/13/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 27 5 6

KAT Likasi 11/20/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 20 5 3

BAN Bandundu ville 11/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN12 1 7

KAT ETD Communne de Katuba 11/27/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 23 5 4

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 3 1 0

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 9 1 0

Quarter 3 sub-total

Quarter 4 sub-total



BAN Bandundu ville 11/29/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN3 1 2

MAN Alunguli 12/6/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN7 3 2

BAN Bandundu ville 12/13/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN5 2 0

MAN Kindu 12/17/2012 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN2 2 0

285 63 71

2013 Quarter 2: January 1 - March 31, 2013

MAN Wakabango II 1/19/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 23 7 3

SUK Bukavu 1/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK10 15 3

BAN Bukanga Lonzo 1/23/2013 1.1.3 - 3 Programme de Subventions BAN 3 3 0

MAN Wakabango II 1/23/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN6 2 1

MAN Bangengele 1/28/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 23 6 3

BAN Bandundu ville 1/29/2013 1.1.1 - 4  Site Web BAN 2 3 1

KAT Kolwezi 1/31/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT14 1 0

KAT Lubumbashi 2/1/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 1

BAN Bandundu ville 2/4/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN18 12 6

MAN Alunguli 2/4/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 25 6 6

BAN Bandundu/Mayoyo 2/6/2013 1.1.3 - 3 Programme de Subventions BAN 1 4 1

KAT Likasi 2/8/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT4 1 1

KIN Kinshasa 2/11/2013 3.5.3 - 8 Continuation de l'appui à la Table Ronde des Femmes Leaders et implication des Cercles des Femmes KIN33 3 31

SUK Kadutu 2/14/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 25 6 6

MAN Kindu 2/16/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial MAN 9 1 0

SUK Bukavu 2/21/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 21 6 3

KAT Kolwezi 2/22/2013 1.1.3 - 3 Programme de Subventions KAT 10 1 1

SUK Bukavu 2/23/2013 1.1.1 - 4  Site Web SUK 1 1 0

KAT Likasi 2/26/2013 1.1.3 - 3 Programme de Subventions KAT 4 1 2

KAT Lubumbashi 2/27/2013 1.1.1 - 4  Site Web KAT 1 2 0

SUK Ngweshi/Walungu 2/28/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 17 1 2

KAT Lubumbashi 3/1/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial KAT 2 1 0

SUK Ngweshi/Walungu 3/1/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 18 6 4

BAN Bandundu ville 3/5/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 7 1 0

BAN Bandundu/Mayoyo 3/7/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

KAT Likasi 3/7/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 10 1 1

BAN Bandundu ville 3/8/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

BAN Bandundu ville 3/9/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

BAN Bandundu ville 3/11/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

MAN Kindu 3/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN8 1 7

BAN Kikwit/Lukolela 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 26 1 5

SUK Kadutu 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 23 1 6

BAN Bandundu/Mayoyo 3/12/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN12 1 10

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN17 1 14

BAN Bukanga Lonzo 3/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN26 1 18

MAN Kindu 3/15/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  MAN 10 1 0

KAT Lubumbashi 3/18/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  KAT 1 1 0

KAT Lubumbashi 3/18/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 20 3 6

KAT Lubumbashi 3/19/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 16 1 4

KAT Kolwezi 3/22/2013 1.1.3 - 3 Programme de Subventions KAT 8 1 1

KAT Kolwezi 3/23/2013 1.2.1 - 2 Dialogue pour l'Action mis en œuvre au niveau de l’Assemblée KAT 7 1 0

BAN Bandundu ville 3/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN16 1 10

KAT Lubumbashi 3/29/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 29 1 3

512 113 160

2013 Quarter 3:  April 1 - June 30, 2013

MAN Wakabango II 4/3/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN12 3 1

BAN Bandundu ville 4/16/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 2 1 2

KAT Kolwezi 4/17/2013 1.1.3 - 3 Programme de Subventions KAT 3 1 0

MAN Alunguli 4/17/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 25 3 7

KAT Lubumbashi 4/19/2013 1.1.3 - 3 Programme de Subventions KAT 5 3 0

KAT Lubumbashi 4/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 1

KAT Lubumbashi 4/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 1

MAN Kindu 4/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN11 2 3

SUK Bukavu 4/23/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens SUK 16 3 1

MAN Kindu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN7 2 2

SUK Bukavu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK14 2 2

MAN Wakabango II 4/26/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN6 7 0

BAN Kikwit/Lukolela 4/27/2013 3.2.12 - 7 Solliciter les propositions des ETD pour les fonds subventionés  BAN 23 1 6

SUK Bukavu 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK4 2 0

KAT Likasi 4/29/2013 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 5 1 0

BAN Bandundu ville 5/3/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 2 1 2

KAT Likasi 5/4/2013 1.1.3 - 3 Programme de Subventions KAT 1 3 0

MAN Alunguli 5/6/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 19 6 4

MAN Bangengele 5/7/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 21 2 1

KAT Lubumbashi 5/8/2013 1.1.3 - 3 Programme de Subventions KAT 2 3 0

MAN Alunguli 5/9/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 28 2 4

BAN Bandundu ville 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN13 3 1

KAT Lubumbashi 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT4 3 2

MAN Kindu 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN10 3 4

SUK Kadutu 5/14/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 12 3 6

BAN Bandundu/Mayoyo 5/17/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 13 2 1

Quarter 2 sub-total

Quarter 1 sub-total



MAN Alunguli 5/20/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 6 2 3

SUK Bukavu 5/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK8 3 0

SUK Bukavu 5/23/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 19 1 5

BAN Bandundu ville 5/24/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN4 1 0

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 1 3 0

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 2 3 0

BAN Bandundu ville 5/27/2013 1.1.3 - 3 Programme de Subventions BAN 7 3 0

SUK Bukavu 5/27/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois SUK1 1 1

KAT Lubumbashi 5/30/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois KAT3 1 0

KAT ETD Communne de Katuba 6/1/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 46 8 11

BAN Bukanga Lonzo 6/2/2013 1.1.3 - 3 Programme de Subventions BAN 6 2 1

MAN Kindu 6/3/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN2 1 0

SUK Bukavu 6/5/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0

SUK Bukavu 6/6/2013 1.1.3 - 3 Programme de Subventions SUK 1 2 0

SUK Bukavu 6/7/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0

BAN Bandundu ville 6/7/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1 1 0

KAT Kolwezi 6/10/2013 1.1.3 - 3 Programme de Subventions KAT 12 3 2

BAN Bukanga Lonzo 6/10/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 4 2 0

BAN Bukanga Lonzo 6/11/2013 1.1.3 - 3 Programme de Subventions BAN 15 2 2

KAT Likasi 6/13/2013 1.1.3 - 3 Programme de Subventions KAT 2 3 0

BAN Bandundu ville 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 4 3 0

BAN Bandundu/Mayoyo 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 2 2 0

SUK Bukavu 6/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  SUK 1 1 0

BAN Bukanga Lonzo 6/17/2013 1.1.3 - 3 Programme de Subventions BAN 5 3 0

KAT Lubumbashi 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 2 0

MAN Kindu 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN2 2 1

BAN Bandundu ville 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 5 0

SUK Bukavu 6/25/2013 1.1.3 - 3 Programme de Subventions SUK 10 1 3

BAN Bandundu ville 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 2 0

SUK Bukavu 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK4 2 0

BAN Bandundu ville 6/27/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 1

435 132 81

IND 3.5 - FY 2013 Q3 ACTUAL 5661 1237 1313

Province ETD 2010 Base 2012  Target 2012 Actual

Indicator 3.6: Change in Average Score on ETD Budget Review Matrix
BAN Lukolela (Kikwit) 19 29 33

BAN Mayoyo (Bandundu) 19 29 33

BAN Bukangalonzo (Kenge) 14 23 38

KAT Katuba 19 29 24

KAT Kolwezi 14 23 38

KAT Likasi 19 29 38

MAN Bangengele 14 23 29

MAN Alunguli 23 33 43

MAN Wakabango II 14 23 33

SUK Ngweshe (Walungu) 24 33 43

SUK Bukavu 24 33 43

SUK Kadutu 24 33 67

OVERALL 19% 28% 39%

* Analysis is included in the PMP section of the annual report

Start Date Nbr

IND 3.7 - Number of Mechanisms to Promote Exchanges between National, Provincial and Sub-provincial Authorities
2/12/2010 1

3/30/2010 1

4/1/2010 1

5/1/2010 1

5/12/2010 1

9/2/2010 1

11/25/2010 1

12/8/2010 1

2/1/2011 1

2/4/2011 1

2/11/2011 1

2/16/2011 1

3/5/2011 1

3/17/2011 1

3/21/2011 1

3/26/2011 1

3/31/2011 1

5/25/2011 1

6/20/2011 1

IND 3.7 - FY 2013 Q3 ACTUAL 19

10. Constitution du comité de suivi du plan d `action de la ville 

Mise en place d`un comité de suivi du plan d`action de la chefferie de Ngweshe

Séance de travail entre différentes authorités locales 

Mise en place d`un comité de suivi du plan d`action de la commune de Bukangalonzo

Mise en place d`un comité de suivi du plan d`action de la commune de Lukolela

Mise en place d`un comité de suivi du plan d`action de la commune de Mayoyo

Public technical forums focused on issues of interest to National and Provincial legislators

1. Constitution du comité de suivi du plan d `action de la 

2. Public Technical Forums

3. Constitution du comité de suivi du plan d `action de la 

Mise en place d`un comité de suivi du plan d`action de la Commune de Kadutu

* The number of participants listed here only includes individuals who identified themselves as members of local, provincial or national levels of government (i.e., they could be one of a few 

individuals among a majoritity of non-governement officials, which would not be counted in this indicator)

Title of Mechanism Type of interaction

Quarter 3 sub-total

4. Constitution du comité de suivi du plan d `action de la 

5. Constitution du comité de suivi du plan d `action de la 

6. Groupe de travail interinstitutionnel - Katanga

Séance de travail entre différentes autorités locales 

Informer et sensibiliser les acteurs sur l’importance des élections de proximité dans la gouvernance locale ;  

Mise en place d`un comité de suivi du plan d`action de la communed`Alunguli

Mise en place d`un comité de suivi du plan d`action du Secteur de Wakabango II

Mise en place d`un comité de suivi du plan d`action de la Chefferie de Bangengele

Public Sector Women Leaders collaborate with the Ministère du Genre de la Famille et l`Enfant on the implementation of their action plan

Journée d’échanges entre acteurs de la décentralisation au niveau provincial sur les défis rencontrés au niveau local.

Mise en place d`un comité de suivi du plan d`action de l`ETD de Likasi

Mise en place d`un comité de suivi du plan d`action de la commune de Katuba

19. Groupe de travail interinstitutionnel - Maniema

11. Constitution du comité de suivi du plan d `action de la 

12. Constitution du comité de suivi du plan d `action de l`ETD 

13. Groupe de travail interinstitutionnel - Bandundu

14. Women's Forum

15. Constitution du comité de suivi du plan d `action de la 

16. Constitution du comité de suivi du plan d `action du 

17. Constitution du comité de suivi du plan d `action de la 

18. Groupe de travail interinstitutionnel - Sud Kivu

Mise en place d`un comité de suivi du plan d`action de la ville de Kolwezi

Study mission to exchange ideas on private sector investment in Katanga

Mise en place d`un comité de suivi du plan d`action de la marie de Bukavu

7. Constitution du comité de suivi du plan d `action de la 

8. Constitution du comité de suivi du plan d `action de la marie 

9. Study mission





DATE LOCATION ACTIVITY TYPE

4/1/2013 MAN

Draft Edict: Proposition  d’édit  Organisation  et Fonctionnement du pouvoir  coutumier  dans la 

province du Maniema.  (Appui logistique (cadre pour des écahnges avec les parties prenantes: 

ministère provincial ayant les affaires coutumières dans ses attributions, Chef de division de 

l'intérieur, membres de la commissions PAJ de l'Assemblée provinciale du Maniema) ) Exchange

4/1/2013 MAN

Draft Edict: Proposition d' édit sur la relance des activités agricoles dans la province du Maniema. 

(Assistance technique. Grâce à cet édit, le budget de la province en ce qui concerne le secteur 

agricole est passé à 11%.) Exchange

4/1/2013 MAN

Draft Edict: Proposition d’édit organisation et fonctionnement du pouvoir coutumier dans la 

province du Maniema ; (Assistance technique) Event

4/1/2013 SUK

Draft Edict: Proposition d’Edit portant  Interdiction du recours à la justice populaire en Province 

du Sud-Kivu (Apport logistique. Saisie, impression, multiplication des textes à distribuer aux 

députés et des rapports y relatifs.) Event

4/1/2013 SUK

Draft Edict: Proposition d’Edit portant sur Les Ressources provinciales du Sud-Kivu,  (Assistance 

technique. Saisie, impression, multiplication des textes à distribuer aux députés et des rapports y 

relatifs.) Event

4/1/2013 MAN Draft Edict: Proposition d’édit sur la taxe obligatoire d’inhumation (Assistance technique) Exchange

4/1/2013 KAT

Draft Edict: Proposition d`édit portant unstitution de la participation citoyenne dans l`élaboration 

et l`exécution du budget au Katanga (Subventions) Event

4/1/2013 N/A

Publication Deliverable: Other Publication: Sign up sheets - FY 2013 - Quarter 2 - PBG (Final/USAID 

Approval Not Needed) Event

4/3/2013 MAN

Atelier Mixte: 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention 

des petits projets MAN (Complété - 04/03/2013 to 04/05/2013) Exchange

4/3/2013 MAN Échange: Formation (Initiée par UMAMA) Exchange

4/3/2013 MAN Échange: Réunion (Initiée par UMAMA) Event

4/5/2013 BAN

Evénement Mixte: 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN (Complété - 

04/05/2013 to 04/05/2013) Event

4/5/2013 BAN Media: Radio Program on Air (Radio bangu, Bandundu fm, Radio amen FM) - Radio Exchange

4/10/2013 BAN

: 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN (Complété - 04/10/2013 to 

04/10/2013) Exchange

4/16/2013 BAN Échange: Réunion (Initiée par USAID/DAI) Exchange

4/16/2013 BAN

Evénement Mixte: 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN (Complété - 

04/16/2013 to 04/16/2013) Event

4/17/2013 MAN

Atelier Mixte: 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 

(Complété - 04/17/2013 to 04/19/2013) Event

4/17/2013 MAN Échange: Réunion (Initiée par USAID-DAI-PBG) Exchange

4/17/2013 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Media

4/17/2013 KAT

Evénement Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 04/17/2013 to 

04/17/2013) Event

4/18/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

04/18/2013 to 04/20/2013) Event

4/18/2013 KAT Échange: Formation (Initiée par REFED) Event

4/19/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 04/19/2013 to 04/21/2013) Event

4/19/2013 KAT Échange: Réunion (Initiée par REFED) Exchange

4/19/2013 KAT Media: Radio Program on Air (RCK) - Radio Event

4/20/2013 KAT Échange: Evénement publique (Initiée par USAID/DAI) Event

4/20/2013 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 04/20/2013 to 04/20/2013) Exchange

4/21/2013 KAT Échange: Evénement publique (Initiée par USAID/DAI/PBG) Exchange

4/21/2013 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 04/21/2013 to 04/21/2013) Exchange
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4/22/2013 MAN

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie MAN (Complété - 04/22/2013 to 04/23/2013) Event

4/22/2013 KAT Échange: Réunion (Initiée par AED) Event

4/22/2013 MAN Échange: Réunion (Initiée par USAID-DAI) Event

4/22/2013 KAT

Evénement Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 04/22/2013 to 

04/22/2013) Exchange

4/23/2013 SUK

Atelier Mixte: 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens SUK 

(Complété - 04/23/2013 to 04/25/2013) Event

4/23/2013 SUK Échange: Formation (Initiée par ) Event

4/23/2013 BAN

Evénement Mixte: 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN (Complété - 

04/23/2013 to 04/23/2013) Exchange

4/25/2013 MAN

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie MAN (Complété - 04/25/2013 to 04/26/2013) Event

4/25/2013 SUK Échange: Evénement publique (Initiée par ) Event

4/25/2013 MAN Échange: Formation (Initiée par USAID-DAI-PBG) Exchange

4/25/2013 SUK

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie SUK (Complété - 04/25/2013 to 04/26/2013) Event

4/25/2013 KAT Media: Radio Program on Air (RCK) - Event

4/26/2013 MAN

Atelier Mixte: 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention 

des petits projets MAN (Complété - 04/26/2013 to 05/02/2013) Event

4/26/2013 MAN Échange: Formation (Initiée par UMAMA) Event

4/27/2013 BAN

Atelier de formation Gouvernement: 3.2.12 - 7 Solliciter les propositions des ETD pour les fonds 

subventionés  BAN (Complété - 04/27/2013 to 04/27/2013) Exchange

4/27/2013 BAN Échange: Evénement publique (Initiée par PBG) Exchange

4/28/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

04/28/2013 to 04/30/2013) Exchange

4/29/2013 SUK

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie SUK (Complété - 04/29/2013 to 04/30/2013) Exchange

4/29/2013 SUK Échange: Formation (Initiée par ) Exchange

4/29/2013 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Event

4/29/2013 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 04/29/2013 to 04/29/2013) Event

4/29/2013 KAT

Evénement Mixte: 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - 

privé KAT (Complété - 04/29/2013 to 04/29/2013) Media

4/30/2013 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 04/30/2013 to 04/30/2013) Event

5/3/2013 BAN Échange: Réunion (Initiée par USAID/DAI/PBG) Event

5/3/2013 BAN

Evénement Mixte: 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN (Complété - 

05/03/2013 to 05/03/2013) Event

5/4/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/04/2013 to 05/06/2013) Event

5/4/2013 KAT Échange: Réunion (Initiée par SHALAMO) Exchange

5/6/2013 BAN Atelier Mixte: 1.1.1 - 4  Site Web BAN (Complété - 05/06/2013 to 05/08/2013) Event

5/6/2013 MAN

Atelier Mixte: 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 

(Complété - 05/06/2013 to 05/11/2013) Event

5/6/2013 MAN Échange: Formation (Initiée par USAID-DAI-PBG) Event

5/6/2013 BAN Échange: Réunion (Initiée par USAID/DAI/PBG) Event

5/7/2013 MAN

Atelier Mixte: 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 

(Complété - 05/07/2013 to 05/08/2013) Event

5/7/2013 MAN Échange: Réunion (Initiée par Cellule Technique D'appui à la Décentralisation (CTAD)) Exchange

5/8/2013 KIN

Atelier de formation Parlement/Assemblée: 2.1.15 - 8 Gestion axée des résultats KIN (Complété - 

05/08/2013 to 05/10/2013) Exchange



5/8/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/08/2013 to 05/10/2013) Event

5/8/2013 KAT Échange: Formation (Initiée par REFED) Event

5/9/2013 MAN

Atelier Mixte: 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 

(Complété - 05/09/2013 to 05/10/2013) Event

5/9/2013 MAN Échange: Réunion (Initiée par Cellule Technique D'appui à la Décentralisation (CTAD)) Exchange

5/10/2013 BAN Media: Radio Program on Air (Cercle des femmes ) - Radio Exchange

5/14/2013 BAN

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie BAN (Complété - 05/14/2013 to 05/16/2013) Event

5/14/2013 KAT

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie KAT (Complété - 05/14/2013 to 05/16/2013) Event

5/14/2013 MAN

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie MAN (Complété - 05/14/2013 to 05/16/2013) Event

5/14/2013 SUK

Atelier Mixte: 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 

(Complété - 05/14/2013 to 05/16/2013) Event

5/14/2013 MAN Échange: Formation (Initiée par DAI-PBG) Event

5/14/2013 BAN Échange: Formation (Initiée par USAID/DAI) Event

5/14/2013 KAT Échange: Formation (Initiée par USAID/DAI/PBG) Exchange

5/14/2013 SUK Échange: Formation (Initiée par USAID/DAI/PBG) Event

5/17/2013 BAN Échange: Evénement publique (Initiée par CEPROSOC) Event

5/17/2013 BAN

Evénement Mixte: 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN (Complété - 

05/17/2013 to 05/18/2013) Event

5/20/2013 MAN

Atelier Mixte: 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 

(Complété - 05/20/2013 to 05/21/2013) Event

5/21/2013 SUK

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie SUK (Complété - 05/21/2013 to 05/23/2013) Exchange

5/21/2013 SUK Échange: Formation (Initiée par PBG) Event

5/23/2013 SUK

Atelier Mixte: 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 

(Complété - 05/23/2013 to 05/23/2013) Exchange

5/23/2013 SUK Échange: Réunion (Initiée par USAID/DAI/PBG) Event

5/23/2013 BAN

Media: Radio Program on Air (Emission a nous la parole "Electoins locales, un defi pour la femme 

du bandundu") - Radio Exchange

5/24/2013 BAN

Atelier Mixte: 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées 

doivent passer des lois BAN (Complété - 05/24/2013 to 05/24/2013) Event

5/24/2013 BAN Échange: Formation (Initiée par pbg) Exchange

5/25/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/25/2013 to 05/27/2013) Event

5/25/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 05/25/2013 to 05/27/2013) Exchange

5/25/2013 KAT Échange: Réunion (Initiée par SHALAMO) Event

5/27/2013 SUK

Assistance Technique: 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les 

Assemblées doivent passer des lois SUK (Complété - 05/27/2013 to 05/27/2013) Exchange

5/27/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

05/27/2013 to 05/29/2013) Event

5/27/2013 SUK Échange: Réunion (Initiée par PBG) Event

5/28/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

05/28/2013 to 05/29/2013) Event

5/28/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

05/28/2013 to 05/30/2013) Event

5/29/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

05/29/2013 to 05/31/2013) Event

5/30/2013 KAT

Assistance Technique: 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les 

Assemblées doivent passer des lois KAT (Complété - 05/30/2013 to 05/30/2013) Exchange



5/30/2013 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Event

5/31/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN (Complété - 05/31/2013 to 

05/31/2013) Event

5/31/2013 BAN Échange: Réunion (Initiée par USAID/DAI) Exchange

6/1/2013 KAT

Atelier Mixte: 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 

(Complété - 06/01/2013 to 06/08/2013) Event

6/1/2013 KAT Échange: Formation (Initiée par USAID/DAI/PBG) Exchange

6/2/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/02/2013 to 06/03/2013) Event

6/2/2013 BAN Échange: Formation (Initiée par ASSOPAC) Exchange

6/3/2013 MAN

Atelier Mixte: 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées 

doivent passer des lois MAN (Complété - 06/03/2013 to 06/03/2013) Media

6/3/2013 MAN Échange: Formation (Initiée par USAID-DAI-PBG) Event

6/5/2013 SUK

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions SUK (Complété - 

06/05/2013 to 06/05/2013) Exchange

6/5/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/05/2013 to 06/05/2013) Event

6/5/2013 SUK Échange: Réunion (Initiée par AFEJUCO) Exchange

6/6/2013 SUK

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions SUK (Complété - 

06/06/2013 to 06/07/2013) Event

6/6/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/06/2013 to 06/06/2013) Event

6/7/2013 SUK

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions SUK (Complété - 

06/07/2013 to 06/07/2013) Event

6/7/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/07/2013 to 06/07/2013) Event

6/7/2013 SUK Échange: Formation (Initiée par RFMDI) Event

6/8/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/08/2013 to 06/08/2013) Exchange

6/8/2013 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 06/08/2013 to 06/08/2013) Exchange

6/9/2013 KAT

Assistance Technique: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 06/09/2013 to 06/09/2013) Exchange

6/9/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/09/2013 to 06/09/2013) Exchange

6/10/2013 SUK

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions SUK (Complété - 

06/10/2013 to 06/10/2013) Media

6/10/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/10/2013 to 06/11/2013) Event

6/10/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 06/10/2013 to 06/12/2013) Exchange

6/10/2013 KAT Échange: Formation (Initiée par Mairie de Kolwezi) Event

6/10/2013 BAN Échange: Formation (Initiée par ) Event

6/11/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/11/2013 to 06/12/2013) Exchange

6/11/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN (Complété - 06/11/2013 to 

06/11/2013) Event

6/11/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/11/2013 to 06/11/2013) Exchange

6/11/2013 BAN Échange: Formation (Initiée par ASSOPAC) Event

6/11/2013 BAN Échange: Réunion (Initiée par ) Event

6/12/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/12/2013 to 06/12/2013) Exchange

6/13/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/13/2013 to 06/13/2013) Exchange



6/13/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 06/13/2013 to 06/15/2013) Event

6/13/2013 KAT Échange: Formation (Initiée par Mairie de Likasi) Exchange

6/13/2013 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 06/13/2013 to 06/13/2013) Exchange

6/14/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/14/2013 to 06/15/2013) Event

6/14/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/14/2013 to 06/16/2013) Event

6/14/2013 BAN

Atelier de formation Société Civile: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en 

matière de Communication  BAN (Complété - 06/14/2013 to 06/14/2013) Event

6/14/2013 SUK

Atelier Mixte: 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de 

l`Assemblée  SUK (Complété - 06/14/2013 to 06/14/2013) Exchange

6/14/2013 BAN Échange:  (Initiée par COFERD) Exchange

6/14/2013 BAN Échange: Evénement publique (Initiée par CEPROSOC) Event

6/14/2013 KAT Échange: Evénement publique (Initiée par UMOJA) Event

6/14/2013 SUK Échange: Réunion (Initiée par INTERNEWS) Event

6/14/2013 SUK Échange: Réunion (Initiée par ) Event

6/14/2013 SUK Evénement Mixte: 1.1.1 - 4  Site Web SUK (Complété - 06/14/2013 to 06/14/2013) Exchange

6/14/2013 KAT

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 06/14/2013 to 06/14/2013) Event

6/14/2013 KAT Media: Radio Program on Air (RCK) - Radio Exchange

6/14/2013 KAT Study Mission: 1.1.3 - 3 Programme de Subventions KAT (Complété - 06/14/2013 to 06/14/2013) Event

6/14/2013 KAT Study Mission: 1.1.3 - 3 Programme de Subventions KAT (Complété - 06/14/2013 to 06/14/2013) Exchange

6/15/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 06/15/2013 to 06/15/2013) Exchange

6/15/2013 BAN Atelier Mixte: 1.1.3 - 3 Programme de Subventions BAN (Complété - 06/15/2013 to 06/15/2013) Event

6/15/2013 BAN Échange: Formation (Initiée par PROSADEF) Media

6/17/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 06/17/2013 to 06/17/2013) Event

6/17/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/17/2013 to 06/19/2013) Exchange

6/17/2013 BAN Échange: Formation (Initiée par ASSOPAC) Event

6/18/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 06/18/2013 to 06/18/2013) Event

6/18/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 06/18/2013 to 06/22/2013) Exchange

6/18/2013 KAT Échange: Réunion (Initiée par AECO) Exchange

6/19/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 06/19/2013 to 06/19/2013) Event

6/20/2013 KAT

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie KAT (Complété - 06/20/2013 to 06/21/2013) Exchange

6/20/2013 MAN

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie MAN (Complété - 06/20/2013 to 06/21/2013) Event

6/20/2013 MAN Échange: Formation (Initiée par USAID-DAI-PBG) Exchange

6/20/2013 MAN Échange: Formation (Initiée par USAID-DAI-PBG) Event

6/20/2013 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Event

6/21/2013 KAT

Assistance Technique: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 06/21/2013 to 06/22/2013) Exchange

6/21/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 06/21/2013 to 06/21/2013) Media



6/21/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/21/2013 to 06/23/2013) Event

6/21/2013 BAN

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie BAN (Complété - 06/21/2013 to 06/25/2013) Exchange

6/21/2013 MAN Échange: Réunion (Initiée par Assemblé Provinciale du Maniema) Event

6/22/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 06/22/2013 to 06/22/2013) Exchange

6/22/2013 KAT Échange: Réunion (Initiée par UMOJA) Exchange

6/22/2013 KAT Media: Radio Program on Air (RCK) - Radio Event

6/23/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

06/23/2013 to 06/25/2013) Exchange

6/24/2013 MAN Échange: Réunion (Initiée par Assemblée provinciale du Maniema) Event

6/25/2013 SUK

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions SUK (Complété - 

06/25/2013 to 06/25/2013) Event

6/25/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 06/25/2013 to 06/25/2013) Event

6/25/2013 SUK Échange: Formation (Initiée par CAUCUS DES FEMMES) Media

6/25/2013 KAT Échange: Réunion (Initiée par UMOJA) Event

6/26/2013 SUK

Assistance Technique: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie SUK (Complété - 06/26/2013 to 06/27/2013) Exchange

6/26/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN (Complété - 06/26/2013 to 

06/27/2013) Exchange

6/26/2013 SUK Échange: Formation (Initiée par PBG) Law/Edict

6/26/2013 BAN Échange: Réunion (Initiée par USAID/DAI/PGB) Law/Edict

6/27/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN (Complété - 06/27/2013 to 

06/27/2013) Law/Edict

6/27/2013 BAN Échange: Formation (Initiée par PBG) Law/Edict

6/28/2013 SUK Échange: Evénement publique (Initiée par AFEJUCO) Law/Edict

6/28/2013 KAT Échange: Réunion (Initiée par UMOJA) Law/Edict

6/28/2013 SUK

Evénement Mixte: 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK (Complété - 

06/28/2013 to 06/28/2013) Law/Edict

6/28/2013 KAT

Evénement Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 06/28/2013 to 

06/28/2013) Publications



 

 

SOUTH KIVU: Following a parliamentary special session on public finances initiated with 

the support of USAID’s Good Governance Program, Deputies have passed motions of no 
confidence against three provincial ministers for embezzlement. 
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The members of the Provincial Assembly 
special committee on controlling provincial 
finances, working in PBG’s Democracy 
Resource Center in Bukavu.  

 

 

The South Kivu Provincial Assembly holds its relationship with 
USAID’s Programme de Bonne Gouvernance (PBG) in high regard. In 
this light, ten provincial ministers and six administrative members of 
the Assembly teamed up to put the supervision and parliamentary 
controls training received by PBG to good use. From the 17th to the 
20th of December, this parliamentary controls commission held a 
hearing on the performance reports of all provincial divisions 
responsible for generating public revenue in order to address the 
provincial budget for the 2011-2012 period.  

Following this commission hearing, the findings were published in a 
report made public during an Assembly plenary. The commission 
found significant differences between the provincial budget 
execution report and the achievements contained in the reports of 
various provincial divisions.  After analysis and comparison of 
revenues actually received, the commission concluded that the 
budget shortfall amounted to 5,659,600,612.78 FC, the equivalent of 
$ 6,014,453.36. This amount also did not appear in the South Kivu 
Governor’s financial report, even though all public revenue is wired 
from the provincial divisions directly into the provincial treasurer’s 
public accounts. With the commission’s findings, it was impossible to 
ignore the clear proof of financial embezzlement, misappropriation 
and theft.  

The special committee on parliamentary controls proceeded to make 
a number of recommendations which were adopted during the 
December 2012 plenary, including a proposal to suspend those 
suspected of embezzlement from service and, if found guilty, ordered 
to reimburse funds and enter into the justice system.  

All of South Kivu continued to wait with anticipation for the final 
reaction of the provincial authority, which was slow in coming. On 
April 26th, the Provincial Assembly voted motions of no confidence 
against three provincial ministers due to irresponsibility and 
embezzlement based on the findings of the special committee’s 
report: the provincial Ministers of Finance and Economy; of the 
Interior; and of Infrastructure. 

Thanks to PBG’s support in parliamentary controls, Sud Kivu was able 
to crack down on corruption and restore the faith of the constituents 
of the Provincial Assembly.  



 

 

BANDUNDU: USAID’s Good Governance Program’s support to the Inter-

Institutional Working Group helps increase revenue in Bandundu 

 

 

 
 

“Bandundu province is not poor as we so 
often hear - it has enormous agricultural 
potential – and I commit myself to 
maximizing the revenue of Bandundu 
province through the Bandundu Revenue 
Brigade to allow us to better serve the 
needs of our population.” 
 

Declaration made by the Governor of 
Bandundu at his inauguration. 

DEMOCRATIC REPUBLIC OF CONGO 

 

 

Bandundu Revenue Brigade’s office 

As part of its support to the implementation of decentralization in the DRC, on 

January 26, 2012 USAID’s Programme de Bonne Gouvernance (PBG) held a 

meeting of stakeholders called the "Inter Institutional Working Group" to support 

governance actors at the provincial level in examining the performance of the 

Bandundu Revenue Brigade (BRB). Specifically, the Working Group looked at the 

BRB’s performance in revenue maximization and management to enable the 

provision of better basic social services to the population. The theme of the meeting 

was "The Bandundu Revenue Brigade: assessment and prospects for good 

management of provincial revenues." 

Forty-nine people took part in the Working Group, including eight provincial 

deputies, four cabinet directors, the Provincial Secretary General, the BRB Director 

and executives, the Heads of provincial divisions, the representative of the provincial 

Inspector of the Congolese National Police, the provincial Coordinator of Civil 

Society and the provincial Directors of various financial authorities.  

Over the course of this meeting, the Inter Institutional Working Group came to the 

conclusion that the BRB was not performing to a satisfactory level for various 

reasons, namely the numerous uneconomical budget items in Bandundu province, 

inexperienced staff, the lack of monitoring and control of revenue and finally, 

political interference in the functioning of the BRB, which is in direct violation of 

the requirement for administrative and financial autonomy granted to the BRB by 

Edict 002/2009, which established the Brigade as an autonomous body exempt from 

political persuasions.  

Among the relevant recommendations adopted at the end of the Inter-institutional 

Working Group, the concerned authorities were required to respect the autonomy of 

the BRB, to allow for and support the BRB in its mobilization of revenue in the most 

efficient and transparent manner possible and to redesign / reform the structure of the 

BRB to remove any unnecessary budget line items. 

Inaugurated in June 2012, the current Governor John Kamisendu Kutuka based his 

management on four pillars; the first of which is revenue maximization through the 

BRB. To this effect, the Governor became interested in the report produced by the 

Inter Institutional Working Group.  

Responding to the critiques and recommendations of the PBG-supported Working 

Group, the BRB has greatly improved its performance, evidenced by the Governor’s 

address to the Bandundu Provincial Assembly on April 27
th
 of this year, during 

which he stated that "provincial revenue collection has increased from 24 million to 

130 million Congolese francs a month." 

Through its support of this BRB oversight Working Group, PBG helped the province 

of Bandundu to increase by more than five-fold its monthly revenue collection, 

thereby both increasing the province’s budget and also improving the level of 

transparency within this governmental institution.   

Driven by the desire to maintain this level of revenue transparency, the PBG is also 

currently supporting the Bandundu Anticorruption Committee in the execution of an 

advocacy campaign for the proper management of provincial revenues via the BRB, 

which will build off the success of the advancements the BRB has made thanks to 

the recommendations of the Working Group. 

 



 

 

KINSHASA: The Programme de Bonne Gouvernance gives the DRC National 
Assembly an Information Technology face-lift 
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Mr Alain Kilapi, Spécialiste en 
Informatique du PBG, renforçant 
les capacités techniques du staff 
de la Division Informatique de 
l’Assemblée Nationale de la RDC. 

 

Six brand new, well-functioning IT servers sit on a rack untouched and 
unconnected. Those in charge of maintaining the servers sit behind computers 
unconnected to a network or an internet provider. Cables have been cut and 
rearranged following the Francophonie conference, held at the National 
Assembly in the Democratic Republic of the Congo (DRC) in October 2012. 

This was the situation that the Programme de Bonne Gouvernance (PBG), 
financed by USAID, found at the beginning of its activity to reinforce the DRC 
National Assembly’s Information Technology (IT) infrastructure, a process that 
began in the early days of the project in an effort to improve this important 
partner’s IT capacity. Following an IT assessment and evaluation report 
completed by PBG in early 2011, the National Assembly’s First Vice President 
called on the project to assist the institution with both technical and material IT 
assistance in order to provide a functional base from which the Assembly could 
utilize its current equipment and resources to connect all employees – both 
administrative and elected officials – to a common network.  

PBG’s work began on March 10, 2013. The activity’s objectives are four-fold: 1) 
rehabilitating the wiring and fiber optic connections which were damaged 
during preparations for the Francophonie Conference; 2) procuring basic IT 
hardware and software needed to connect computers to servers, shared drives 
and an email system; 3) ensuring the connection to a functioning internet 
bandwidth and 4) training the IT department of the National Assembly in the 
essential IT competencies. 

The National Assembly IT Department consists of four men and one woman 
who have now been trained on networking and the exchange of technology 
data between different partners and service providers. At the end of June 2013, 
DAI officially handed over the network management, including the installation 
of additional computers, to the IT Department. PBG continues to monitor and 
assist where necessary, but the National Assembly IT staff now have the 
expertise and experience needed to effectively manage their new system. The 
project also plans to officially hand over the equipment to the National 
Assembly in September 2013, prior to the new Parliamentary session.  

Not only has USAID’s IT donation allowed the National Assembly to better 
communicate amongst itself through the newly established network, but it will 
also facilitate the Assembly’s effort  to better serve its constituents by 
providing a platform by which administrators and elected officials can share 
documents, ideas and contacts. In the words of the National Assembly’s Chief 
Administrative Officer, “Thanks to this USAID/PBG/DAI activity, the National 
Assembly now has an internet connection…cabling and communication in all 
offices. We applaud USAID with all our hearts for this sincere partnership and 
thank those responsible for their support and accompaniment of our 
institution.”  
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