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I – INTRODUCTION 
 
In October 2009, the life of the ‘Programme de Bonne Gouvernance’ (PBG) began. This sixtenth quarterly 
report, covering activities from July 1, 2013 to September 30, 2013, focuses on the fourth quarter of 
implementation for Year 4 (FY 2013) workplan activities of this $36,251,768 five-year (three years with two 
option years) program whose purpose is to improve management capacity and accountability of select 
legislatures and local governments.  The program operates in five areas of the country (the capital, Kinshasa 
and the provinces of Bandundu, Katanga, Maniema and South Kivu), working closely with three categories of 
Congolese partners: 

I. Civil society and community-based organizations; 
II. Parliamentary institutions at the central and provincial level; and 

III. Public institutions having a stake and role in decentralization. 
 
Major achievements of this past quarter include: 
 
Under IR1 
 Trained a total of 1,167 members of civil society organizations across four provinces and 12 ETDs; 
 Sponsored 64 interactions between civil society organizations and government authorities; 
 Implemented 17 advocacy campains in the four target provinces; 
 Conducted a workshop on the analysis of data collected in the Bandundu central market in order to 

support an expansion of the tax base through the identification and education of taxpayers; 
 Supported an advocacy campaign for increasing the provincial contribution to the EPSP/Katanga; 
 Promoted 5 public audiences with 194 participants; 
 Supported 15 “A nous la parole” programs in the four target provinces; 
 Fostered 7 local media governance programs. 
 
Under IR2 
 Trained or provided technical assistance to a total of 309 staff and members of Parliament across five 

different legislatures at the provincial and national level; 
 Promoted 29 public audiences conducted with provincial MPs; 
 Prepared the MOU with the National Assembly Deputy Questor for support for the IT technical assistance 

project; 
 Facilitated the monitoring of the budget line item to support diabetics in the South Kivu provincial budget, 

fiscal year 2013; 
  Conducted workshops on public relations: MPs role of representation in Bandundu, Katanga and 

Maniema; 
 Facilitated a workshop on media coverage of parliamentary activities in Maniema;  

 
Under IR 3 
 Trained a total of 101 local government employees ; 
 Facilitated the signing of a Public Private Partnership between the Katuba Commune and the company 

SAMPLIQUE on the rehabilitation and management of the commune’s multi-purpose room 
 Submitted a report to  the CTAD on accompanying measures for the implementation of the roadmap of the 

transfer of skills and resources to the ETDs and the provinces; 
 Prepared the solicitation for proposals of the Likasi recreational pond for a PPP; 
 Identified ETD support needs in the preparation for the implementation of PBG’s 5th year; 
 Conducted preperations for rendering operational the taxpayer database in Bukavu; 
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II – POLITICAL BACKGROUND 
 

Overview of the situation at the National Level 

 A meeting of the UN Security Council on the Great Lakes Region was conducted in New York City on July 
25th   and chaired by the United States. Highlights from this meeting included a call by the Secretary-
General, Ban Ki-Moon to prioritize political negotiations, namely, the resumption of the talks in Kampala. 
John Kerry, U.S. Secretary of State, for his part, noted that he was preoccupied with the recent 
announcements that the M23 Movement was benefiting from external assistance as well as allegations of 
collaboration between some FARDC units and the Democratic Forces for the Liberation of Rwanda (FDLR). 
He insisted that all parties must immediately cease all support to armed groups and that all governments 
in the region should battle the apparently endemic impunity that currently exists. In conclusion, he stated 
that "Our responsibility is to ensure that the history of violence in the DRC does not give rise to a future of 
revenge". He did not make special mention of Rwanda. 

 National and Provincial MPs and Senators were in recess until September 15th for the National MPs and 
September 30th for the Provincial MPs. The period prior to these dates was marked by political debate in 
the media on issues concerning how to organize and conduct political consultations convened by 
President Joseph Kabila. For this reason on July 19th President Kabila visited his Congo Brazzaville 
counterpart, Mr. Sassou Nguesso, who said he was "interested and available" to mediate political 
consultations if the DRC authorities requested it. In response, President Kabila said that "all options were 
on the table." The national consultations preparatory committee commenced work in August. This 
preparatory activity which was attended by representatives of the presidential majority members, 
members of opposition parties and CSO leaders ended on August 21st. The members of the Preparatory 
Committee adopted a consensus as to the method of decision making and have given legal form to the 
internal rules to make decisions binding when agreed upon by all. The consultations commenced on 
September 7th. Participants included the political class (presidential majority and opposition) and 
members of civil society with the objective of promoting a "national cohesion to better cope with all the 
challenges that the Congolese nation must rise to confront." These discussions were expected to last two 
weeks but continued beyond the end of September. Simultaneously on September 16th, the budget session 
of the National Assembly was opened with the objective of adopting the state budget for fiscal year 2014. 
 

South Kivu 
 The Provincial Governor Marcellin Chisambo conducted a meeting with the National MP Kizito Mushizi 

(UNC Opposition) of the electoral district of Bukavu during the parliamentary recess. They discussed the 
rehabilitation of urban roads in Bukavu, an endeavor which the MP encouraged but in the name of 
transparency and accountability he insisted that the Governor should give clear indications on the 
financial aspects of this activity, namely the central and provincial governments’ respective levels of 
contributions as well as details on the road construction standards. The National MP also took the 
opportunity to demand the trial of the former Finance Minister, Mr. Boaz Namanga cited in the Provincial 
Assembly’s Parliamentary oversight report as being responsible for the embezzlement of more than six 
million U.S. dollars. 

 National Deputies Mutula Lungwe Diallo, Justin Bitaswira and Francis Rubota and about fifty individuals, 
mostly representatives of armed groups conducted negotiations in Uvira on August 7th at the Centre for 
Research in Hydrobiology. This encounter included 5 armed groups: those belonging to Major Fudjo and 
Colonel Nyerere, the MPDC of Mr. Kashologosi, and two other armed groups, one from the Moyen Plateau 
and the other from the Haut Plateau. These groups claimed that they wanted to integrate into the FARDC, 
but posed various conditions that the Government must consider. Participants in the negotiations said that 
they are considering integration thanks to the Central Government’s intervention. 

 The Governor and the Provincial Assembly President were in Kinshasa participating in the National 
Consultations during much of September. In their absence the budget session of the Provincial Assembly 
was opened on September 30th under the chairmanship of Vice-President Gilbert Ngongo Lusana. In his 
opening speech the Vice-President expressed the wish that his institution would see the consultations 
“provide lasting solutions for national cohesion and prevent the balkanization of the country”. 
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Bandundu  
 On July 9th during an academic session moderated by Mr. Zebede Mudiayi, senior business analyst at the 

SNEL (National Electricity Service) the Bandundu MPs were informed of price adjustments for electricity 
at the national level. This information meeting targeted elected representatives in order to dispel rumors 
circulating among the general public regarding the pricing of electrical energy which was suspected of 
becoming a business for profit for some time. Subsequently, MPs recommended that SNEL should improve 
the quality of electricity supplied, install meters for customers and expand the supply of electricity to 
other parts of the province. The Provincial Assembly President, for his part, urged the people of Bandundu 
to pay their electricity bills in a timely manner and only to SNEL’s official representatives. 

 The provincial Minister of the Interior, Security and Justice, Mr. Fidel Kisata conducted a working meeting 
on August 5th with the burgomasters, chef de quartiers and minimum personal tax (IPM) collection agents 
on new strategies for tax collection in the city of Bandundu. It was decided that the collection agents 
together with the chefs de quartiers will go "door to door "to assure collection of each citizen taxpayer’s 
IPM. 

 The 13th regular session of the Provincial Assembly opened in Bandundu city on September 30th with the 
principal objective being the adoption of the 2014 draft budget edict. Meanwhile, the Provincial Governor 
appointed his former chief of staff, Mr. Wilson Briges Lumbwe, as coordinator of "the Bandundu Province 
Representation Office in Kinshasa." This representation office is being opened with the objective of 
attracting investors, donors and tourists to the province by presenting touristic as well as potential 
development sites. 
 

Maniema 
 Maniema Province received a subsidy from the central government of five billion Congolese francs for the 

revival of agricultural activities. Development organizations working in the agricultural sector and with 
proven experience will benefit from this funding to enable them to implement this program which focuses 
on agriculture, fisheries and livestock. 

 The budget session of the Provincial Assembly of Maniema was opened on September 30th. The opening 
ceremony was an opportunity for the president of this legislative body, Mr. Hubert Kishabongo to 
challenge the Provincial Government on the issue of insecurity in the province in general and particularly 
in Kindu and requested that the 2014 budget reflects the aspirations of the population. 
 

Katanga 
 July was punctuated by threats from the "Bakata Katanga" secessionist movement, who have vowed to 

declare Katanga an independent nation as of July 11th. The mobilization of the Security Forces and 
MONUSCO troops, who actively patrol the streets of Lubumbashi, has largely contributed to the panic and 
certainly discouraged secessionists from acting on their threats. In addition, on July 28th during the 
parliamentary recess, the Provincial Assembly President, Mr. Gabriel Kyungu wa Kumwanza conducted a 
press conference in Lubumbashi during which he spoke on the decentralization reform process as 
previewed under the Constitution describing it as a "door to federalism and decoupage is mentioned in the 
constitution but does not prevent federalism." On this particular occasion he proposed organizing a 
“caravan of peace” across the province and also conducting negotiations with warlords, militias and 
secessionist groups, the organization of a provincial consultation before the national consultation as well 
as actions to support decentralization with or without decoupage. Given the political influence of the 
Provincial Assembly President in the province, these declarations deserve special attention in order to 
understand the political context in Katanga in the coming months. 

 On August 27th Lubumbashi hosted a workshop on the review of the draft report of the project scoping 
study which was conducted by the Extractive Industries Transparency Initiative (EITI) in the DRC. 
Representatives of mining companies, members of civil society and those of the central and provincial 
governments have drafted proposals to be submitted to the direction of this institution in December in 
order to obtain a lifting of the DRC’s suspension by the EITI. In April 2013, the DRC was suspended for one 
year and required to initiate a process which promotes transparency in revenue management in the 
mining and oil sectors. According to the Government, this temporary suspension is due in part to the non- 
traceability of 88,000,000 U.S. dollars paid in 2010 by Katanga mining enterprises to the General 
Directorate for Administrative receipts in Kinshasa. The workshop participants recommended that the 
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report be submitted to the International Office of the EITI in December. For his part, the governor of 
Katanga , Moise Katumbi , asked the EITI coordination to open offices in the districts and territories of the 
province where mining companies are located . Representatives of the EITI endorsed this proposal, 
however, explained that the province should include in its budget the cost of the installation of these 
offices. They also proposed the establishment of a joint monitoring committee composed of 
representatives from government, civil society and the EITI to ensure greater transparency in mining in 
the province.  

 Like the other provinces the Katanga Provincial Assembly opened its 2014 budget session on September 
30th. 

 The provincial government launched its program to transform Likasi into Katanga’s pilot city for tourism. 
In this vein, the government has undertaken a project to rehabilitate all the basic services such as public 
water works and electricity as well as road and school infrastructure in order to give this town an image 
"reminiscent of days gone by”. To this end, the provincial government will also rehabilitate attractions 
including the mountain village of copper eaters, the Gécamines mineralogical museum, the natural cave of 
Kakontwe, the old underground mine of the Union Miniere du Haut-Katanga, the parc verte, and the Church 
of St. Joseph of Panda which was the first Catholic church built to serve indigenous populations during the 
colonial era. 
 

 

III – SUMMARY OF PERFORMANCE ADVANCES 
 
Below is a description of PBG’s main activities and achievements from July 1, 2013 to September 30, 2013, 
organized under the three Intermediate Results (IRs) as defined in the contract, followed by a summary of 
issues, challenges and opportunities. 
 

IR 1 – CITIZENS DEMAND ACCOUNTABILITY  
  

Programmatic Accomplishments 
 
Activity1.1.3-3: Grants Program 
 
During this period, a total of 17 advocacy campaigns were being implemented in the four PBG Provinces. A 
number of CSOs have experienced significant advances, such as AED (Association for Education and 
Development) and Umoja in Katanga, who have already submitted edict proposals to the Provinical Finance 
Minister for his examination before presenting the proposals to the Assembly’s plenary. MPs in Katanga have 
welcomed these proposals and egarly await their submission by the Ministry of Finance 
 
BAN 012: Workshop on analysis of data collected in the Bandundu Central Market 
This workshop is one phase of the implementation of an activity to support an expansion of the tax base 
through the identification and education of taxpayers in the Bandundu City Central Market, a grant being 
spearheaded by the PBG CSO partner COFERD in collaboration with CANACU and YOUTH PARLIAMENT.  
Twenty-fve participants, including the Administrator of the central market, the head of the Office of 
Development, the chairman of the market committee and CSO representatives, attended the workshop on the 
data analysis. This activity resulted in several useful recommendations. 
 
KAT 027: Advocacy for increasing the provincial contribution to the budget of the EPSP/Katanga  
AECO kicked off their advocacy activities with workshops aimed at promoting ownership of the EPSP budget 
by different authorities and stakeholders. The workshops were attended by representatives of the Provincial 
Education Ministry and that of the Committee of the Provincial Assembly in charge of education. Following the 
meetings, the Provincial Ministry of Education worked to ensure that before school starts, a planning meeting 
for the coordination of the school year 2013 - 2014 will be convened to : 

 Conduct a provincial campaign for the massive enrollment of 6 to 7 year olds in primary school; 
 Mobilize communities to facilitate this campaign; 
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 Persuade mining companies to raise funds to be used to purchase school kits and teaching aids for 
vulnerable areas; 

 Establish a provincial multi-sectored commission to oversee a massive school registration 
campaign to achieve the objective of Education for All. 

The Government also set a target of a 50% increase in net admission rates for first grade specifically targeting 
10% of schools in the public sector with the distribution of school kits and teaching tools. The CSO has 
scheduled a subsequent follow-up meeting, a second ownership meeting following the publication of the 
messages and a Public Audience before a solicitation for the submission of documentation to decision makers. 
 
KAT 034: "Advocacy for the institutionalization of mutual social security"  
During this period, REFED first conducted the analysis, compilation and creation of a data bank. The 
information gathered was then used to prepare a follow-on action consisting of awareness-building through 
sketches and broadcasts on radio and TV. The next stage is to move on to the institutionalization of mutual 
social security. 
 
KAT 035 and 043: "Advocacy for the enactment of the proposed edict on citizen participation in 
budgeting " AED/UMOJA 
Monitoring activities continue with the Ministry of Finance which has been tasked by the government to work 
on the proposed edict submitted by the Provincial Assembly in order for it be adopted at the September 
session. 
 
KAT 038: "Advocacy for the promulgation of the edict prioritization of agriculture in the planning of 
the Provincial Government of Katanga” 
During this period the phase involving the distribution of mobilization and awareness building messages have 
been prepared and awaiting approval to be distributed through the SOCIKAT newsletter. 
 
Technical assistance.  
During this period continued technical assistance has been provided to all CSOs who have been issued grants 
according to the needs of each partner. 
 

Activity IR1.1.3-5: “A Nous la Parole" broadcasts 
During this period,  programs aired in all four target provinces were frequently followed by evaluation 
sessions to gather recommendations for program improvements. 
 
South Kivu 
A total of three programs were aired this period: 
 
          THEMES   DEVELOPED PRODUCTION 

DATE 

Customs and traditions, an important aspect of 
the promotion of women and progress for the 
society? 

July 13th  

The association of men with female 
participation in elections  

July 19th  

Women and development July 26th 

 
As in other provinces, during these broadcasts the participants emphasized a partnership between men and 
women to assure social emergence. They developed both themes related directly to woman or to more general 
themes with the sole aim of encouraging constructive trends that recognize the role of women, and the 
symbiosis that is required to live in harmony with men. 
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On September 13th the Congolese Association of Women Lawyers (AFEJUCO) conducted an evaluation of the 
broadcast "A Nous la Parole," that was produced in collaboration with the NGO JDDH. The evaluation focused 
on the technical quality and the content, form, and relevance of the themes of these programs. They also 
assessed the work of journalists who facilitated these activities as well as that of the featured speakers and the 
capacity for these activities to impact behavior change in relation to the perception and role of women in 
Congolese society and to make recommendations to improve the quality and the results of these activities. 
This evaluation included twenty-five participants consisting of members from AFEJUCO and JDDH, other CSO 
partners and six community radio stations (Riba FM, Shala Vision Television, Radio Maria, Radio and 
University RTNK). They came to the conclusion that these activities allowed women leaders to speak and 
better understand the subject matter, and to improve women’s public image and to promote their rights and 
leadership capabilities. 
 
Bandundu 
Five programs were released in this province during this period. The first, aired on July 16th, featured three 
journalists from three different community radio stations and two women leaders, including a member of a 
CSO grantee (COFERD BANDUNDU). The broadcast provided awareness-building for citizens in general and 
women in particular, including those who are heavily involved in the electoral campaign in order to enable 
them to interest a large number of their counterparts working for established institutions in this important 
step in the good governance process. The second broadcast was aired on July 26th and bore the theme "Gender 
and Profitable Agriculture for the Development of Bandundu Province" with the subject: "Women and 
Conservation." This program aimed to explain to its audience what is meant by the term agriculture and the 
extent to which gender plays a role in its definition, as well as what is meant by nature and how to protect it. 
On August 30th in Bandundu City, PBG conducted coaching sessions for stakeholders involved in the program 
A nous la parole on the theme "Family management of agricultural production”. The show was recorded on 
August 31st, and hosted by Jean Claude TANGAMU, Blaise Mabala and Thierry NGOY Kamwanga, featuring Mr. 
Dialopa, Ms. Francine BOZALE and and Ms. Emilian Bulata. On September 9th   a program was produced on a 
“Strategy to increase the number of girls enrolled in schools in Bandundu”. This program was facilitated by 
Jean Claude Tangamu of Bandundu FM Radio, Blaise Mabala of Amen FM Radio and Kumbi of Bangu radio and 
featured Annie Mupepe of EPSP. The objective of this activity was to encourage parents to enroll all of their 
children, both girls and boys, who have attained school age. Particular emphasis was placed on the disabled 
who also have the right to education. Also in Bandundu, Jean Claude Tangamu of Bandundu FM Radio, Blaise 
Mabala Amen FM Radio and Thierry Ngoy of Bangu Radio hosted a program on defining the concept of the 
gender and different forms of gender-based violence. Invitees included Ms. Patience Tuka, President of the 
Youth Parliament of Bandundu and Ikavu Esperance and Marie Louise Mupasula leaders of the “Circle des 
Femmes”. 
 
Concerning the sustainability of gender-related broadcasts in Bandundu, it should be noted that during the 
month of July, the installation ceremony for the Fund for Congolese Women Bandundu Satellite Office was 
conducted. This civil society platform has the objective of raising funds for the implementation of activities to 
promote women, their rights and the emergence of woman leadership. The Bandundu satellite office for this 
platform is chaired by the focal point CENADEP/BANDUNDU who is the CBS PBG / BANDUNDU.  One aspect of 
IR1 work in collaboration with this platform would facilitate the ownership and continuity of programs that 
are aimed towards demonstrating women’s capabilities to discuss and reflect on topics that directly affect 
them or affect the society in general as a whole. Broadcasts therefore coincide with the main objective of the 
funds which are aimed at promoting Congolese women. In addition, the Fund for Congolese Women will also 
work with all the PBG for its promotion of women. 
 
Maniema 
A total of five programs were aired this period: 
 
Two shows were produced in July bearing the themes: 
 "Free primary education: Myth or Reality" broadcast on July 11th, and 
 "State donations to public schools, a war against parents", broadcast on July 25th.  
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The two radio programs produced in August in Kindu included Haki za Binadamu Kindu on "The urgent 
need to involve men in the emergence of female leadership in Maniema" aired on August 8, 2013 and "The 
causes and consequences of instable homes in Maniema" aired on August 22nd. 
 
Haki za Binadamu , RHBM also aired a program on September 12th facilitated by Norbert Senga Baruani with 
the Circles des Femmes on "Responsibility of parents in the proper education of their children ". This program 
featured Ms. Musongela Azama Marie of the NGO AFILMA,  Ms. Yani Losale Jeanne of the NGO UMAMA , Mr. 
Musombwa Kimema Evariste (Provincial Inspector EPSP ) and Mr. Zechariah Bafwafwa Beya of the NGO 
AJFMA . The absence of members from of parents committees in this program was noted with disfavor. 
 
Katanga 
Women Leaders of the "A Nous la Parole" broadcasts, in collaboration with women leaders in the public sector 
were able to meet a USAID delegation this month. During this encounter, several topics were discussed such 
as the general population’s perception of decentralization, under-representation of women in decision-
making bodies and mechanisms to implement the sustainability of PBG’s activities, particularly those 
concerning the advancement of women. Two broadcasts were produced under the following themes: 
 Women and Education: This topic has been discussed in terms of girl’s education; 
 Women and HIV/AIDS in terms of the vulnerability of women to HIV/AIDS. 

Subsequently, two evaluations of these two broadcasts were conducted. Ten people including five women 
made up of a Community radio coordinator, contributors to other broadcasts and CSO members participated 
in these evaluations. Overall, participants noted a remarkable improvement in the quality of emissions 
compared to the first two issues, but they still made some recommendations on how to improve them. 
 
The 7th and 8th   programs of A Nous la Parole were produced in Katanga on September 7th. These programs 
helped to consolidate the synergies formed between the CSOs and the Circles des Femmes leaders and also 
allowed for discussions on new themes identified with through PBG’s grants program. The 7th broadcast 
featured a high school principal, Ms. Annie Ngombé , an advisor to the Minister of Education, Ms. Jeannette 
MWANGE, a journalist, Ms. Regine KASONGO and the President of the Education Commission of the Provincial 
Assembly. Mr. KOJ. Bernadette Kapend MAMBU (President of REFED) was the keynote speaker for the 8th  
program . 
 
Activity IR1.1.3-5: Anti Corruption Activities 
Action plans for the implementation of denunciation campaigns on the most proven corruption cases are 
being developed and will be ready in the coming days in the four PBG provinces.  
 
Activity IR1.3.6-2: Individual ratings of CSOs 
The scores collected in the four provinces show a significant improvement over the scores of previous years. 
However, the teams have identified areas of improvement that will help guide training programs for this last 
year of implementation: 
 Reinforcing the CSO’s capacity to develop and execute an advocacy campaign, with all steps identified, on 

their own without PBG’s direct assistance;  
 Reinforcing the importance of involving target group beneficiaries in their activities; 
 Assisting the CSOs in the development of income generating activities; 
 Assisting the CSOs in improving their administrative organization and internal management; 
 Assisting the CSOs in their comprehension of data collection, compilation, administration and 

maintenance; 
 Helping the CSOs solicit funding from other stakeholders (national or international donors, political 

institutions, etc.). 
 

Training for Capacity Building Specialists (CBS) 
According to the evaluations and IR 1 activity reports, DAI CSO partners have significantly improved their 
skills in different areas but still require continuous supervision and follow-up. In order to ensure that PBG’s 
CBSs are properly equipped to execute the supervisory role, the IR 1 team held a training workshop directly 
following DAI’s fifth and final year workshop for the elaboration of the workplan. The session began on August 
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19th in the meeting room of DAI / PBG and was completed on August 21st. For a more hands-on training, the 
participants expressed the need for practical experience. Contacts were made with the Permanent 
Consultative Framework of Congolese Women (CAFCO) who agreed to participate in an Organizational 
Development exercise. A field visit was carried out in two stages, on August 21st for the data collection and on 
22nd for a review and analysis. 
 
Training on the Budget process 
This training workshop, led by PBG consultant Mr. Mbake Murhamya, aimed to promote greater CSO 
involvement in the public policy and the implementation thereof, with an emphasis on planning excercises, 
budgeting monitoring and the management of public revenues and expenditures. In every province PBG, a 3-
day workshop was conducted bringing together thirty participants. The workshops were organized according 
to the following schedule: 

Date  Site 
28, 29 et 30 August 2013 Bukavu (Sud Kivu) 
5-6 and 7 September  Kindu (Maniema) 
13-14 and 16 September  Bandundu (Bandundu) 
19-20 and 21 septembre 
2013 

Lubumbashi (Katanga) 

 
Management Training for Results-Based Management (GAR) 
This workshop aimed at reinforcing the CSOs’ capacity in operational planning, implementation of projects 
and the establishment of results-based monitoring systems. 

Date  Province  
10, 11 et 12 septembre 2013 Lubumbashi (Katanga) 
28, 29 et 30 août 2013 Bukavu (Sud Kivu) 
5, 6 et 7 septembre 2013 Kindu (Maniema) 
13, 14 et 16 septembre 2013 Bandundu (Bandundu) 

 
These workshops were led by Jean- Marie Tshibanda, a Specialist in Planning, Monitoring and Evaluation of 
Projects, Risk Management and Results Based Management. Adopting the participatory approach, the 
workshop lasted for 3 days in each province, explain the definition, origin, principles, application tools, chain 
of results, performance indicators, methodological steps, the comparative logic for intervention and 
recommendations for the application, advantages and limitations of the GAR, before concluding that it was a 
real added value in public sector reform and the effectiveness of aid to the recipient countries. It is part of the 
five principles of the Paris Declaration and effectively contributes to good governance within an institution or 
organization. Following these two workshops quality monitoring will be conducted to ensure that the 
partners improve advocacy on budget monitoring and operational planning. If necessary, inputs and 
accompaniments will be provided to facilitate the application of theories learned. 
 
Activity IR1.1.1-4: Governance Pour Tous website 
Exchanges with parliamentary committees continued on July 17-19 in the legislative chamber of the 
Provincial Assembly of Katanga and Maniema CRD 24 July 20th. However, the recess was a barrier to 
participation by provincial officials. In Katanga, the number of participants averaged 11 for the three days, 
while in Maniema 2 MPs participated. Invitations given to the office of the provincial assembly of Maniema 
were not successfully transmitted to the invitees. However, the elected representatives were satisfied with 
these meetings and are willing to pass on to their peers. 
 
The coordinator of the site took advantage of her visits to these two provinces to organize a meeting with the 
provincial piloting committees on the prospects for the fifth year which will be the last for PBG, an exercise 
that was also conducted in Bandundu and Sud Kivu at the end of the PA workshops there. The issue of 
sustainability is again still paramount in the organization of website activities for this year.  

• The data collection process was smoothly implemented even during the parliamentary recess. 
• The CENADEP finalized the site sustainability plan and presented it at the planning at the 

workshop. The plan is threefold and includes social, institutional and financial aspects. To 
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strengthen the financial sustainability of the site, CENADEP introduced a proposal to NED and met 
with this organization’s representative. The NED representative was favorable to the proposal 
introduced and will submit it to the Board of Directors who will meet in September to decide on 
the possibility of funding the site. 

• The text of the Bulletin "governance for all" is already in press. 
 

IR 2 - SELECTED PARLIAMENTS ARE MORE DEMOCRATIC & EFFECTIVE 
 
Programmatic Accomplishments 

 
Kinshasa 
Activity IR2.1.7-7: Support for the IT Technical and Material Assistance Project to the National Assembly 
Office 
In July the IR2 team met several times with the Secretary General of the National Assembly to remind him of 
the urgent need for the President of the Lower House of Parliament to sign the Memorandum Of 
Understanding (MOU) for this activity and to present the Internet Service Provider (ISP) OrionCom to the 
Quaestor or the Deputy Quaestor to arrange the signature of a contract between the two parties (OrionCom 
and the NA). Subsequently, on Monday, August 19th the IR2 team submitted to the Secretary General of the 
National Assembly the latest version of the Draft MOU detailing the DAI-PBG/Assemblée agreement which 
incorporated the amendments suggested during the working sessions with representatives of the 
Administrative Staff including members of the IT Division. 
The IR2 component also focused on a workshop on the management of stocks, inventories and policies for 
political and administrative personnel of the National Assembly.  
 
 Activities IR 2.5.4-5, IR2.5.4-4:  Internship in the National Parliament intended for provincial staff 
members 
This period featured the official presentation of the RCPP to the Senate and the National Assembly staff. 
 
South Kivu 
Support for monitoring the implementation of the budget line item to support diabetics in the South 
Kivu provincial budget, fiscal year 2013. 
This activity began with a series of meetings with PBG support between the Association of Diabetics, 
Provincial Assembly MP personnel from the Health Ministry and the grant recipient, CAPSA, to assure the 
inscription of a line item for the Province to take over responsibility for residents who suffer from diabetes. 
CAPSA prepared a survey that was reviewed, enhanced and corrected with technical assistance from the PBG 
staff. Currently CAPSA is following up on the survey with all of the service delivery divisions in the province. 
 
Cross-cutting themes 
Advocacy activity on the vote on the decree for waste management and prohibition of the use of plastic 
bags in the province of South Kivu (with the Caucus of Congolese women in South Kivu). 
A workshop for researchers on data collection was held on July 18-19 at the Office of the Congolese Women's 
Caucus for Peace in order to enable participants to collect data that could serve in a database for future 
reference. On August 28th, the Women's Caucus for Peace brought together 40 participants at the Bukavu CRD 
to inform them of the results of the survey conducted in the municipality of Kadutu on waste management in 
the city of Bukavu. This activity had the benefit of the commitment and involvement of many stakeholders, 
including representation from the Provincial Assembly, in the search for solutions to the problem of safety in 
South Kivu in general and in the city of Bukavu in particular. They have promised to use their influence to 
achieve a sound waste management program and to support the edict initiated in this matter by the 
Honourable Mwamikazi Hope M'Baharanyi.  
 
Bandundu 
Workshop on Parliamentary Representation 
This workshop on "the role of the representation of provincial deputies" was conducted on July 2-3 in the 
Plenary Hall of the Bandundu Provincial Assembly and was facilitated by Mr. Maheshe Gaudens, Governance 
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Advisor, USAID/DAI in South Kivu. Mr. Maheshe was accompanied by his counterpart from Bandundu, Jean 
Fils NGAIKWOMO. Forty nine participants took part in this activity including 29 MPs, 13 members of the 
administrative and political staff of the Provincial Assembly, 4 CSO partners and 3 local media professionals. It 
should be noted that the opening and closing speeches for this workshop were delivered by Honorable 
President of the Provincial Assembly who actively participated from start to finish. 
 
Activity IR2.3.1-4: Preparation of training on constitutional control mechanisms  
The local team PBG had begun to lobby the Provincial Assembly Office to organize a workshop on 
Parliamentary oversight at the end of August. The Rapporteur had initially welcomed the plan, 
but given the absence of several MPs due to the parliamentary recess, he expressed the wish to see this 
activity delayed until the start of the next session given the importance of the subject matter in order to 
provide training for a majority of the MPs. 
 
Maniema 
Monitoring of IT hardware 
A monitoring mission was conducted to control IT hardware that was previously delivered to the Provincial 
Assembly. Unfortunately the control team’s findings showed that none of the equipment was being properly 
used nor were the machines located in their designated place of employment. This has led the local PBG team 
to contact the President of the Provincial Assembly and some other officers who were ultimately responsible 
for the reassignment of all machines and the respect of the distribution plan detailed in the MOU signed in 
2011 between PBG and the Provincial Assembly. Special monitoring is being organized to correct this abusive 
management. 
 
Exchange session between parliamentary committees 
On July 24th in the PBG CRD, exchanges sessions were conducted involving the parliamentary committees of 
the Provincial Assembly to promote the "gouvernancepourtous" website. A total of 33 participants were 
invited to take part in the meeting. Most MPs delegated participation in this activity to representatives 
because of their absence from the provincial capital due to the parliamentary recess. 
 
Activity IR2.4.4-1: Workshop on public relations: MPs role of representation  
This workshop permitted elected officials and the public to better understand the content of the 
representation role, equip elected officials with mechanisms and tools with which they can better perform the 
function of representation and help people to better focus their expectations for the  representation function. 
It was conducted in the Maniema Provincial Assembly Plenary Hall on 12-13 September and was attended by 
43 people including seven MPs, some parliamentary assistants, 10 members of the political and administrative 
staff of the Provincial Assembly and 20 members of civil society. 
 
Activity IR2.4.5-2: Workshop on media coverage of parliamentary activities  
This activity was conducted in the hall of the Maniema Provincial Assembly, and was attended by 45 people 
(instead of 40 planned) with 4 MPs, 5 parliamentary assistants, 5 members of the political and administrative 
staff of the provincial Assembly, 15 members of civil society, 6 data collectors for the website 
www.gouvernancepourtous.cd and 10 journalists from the public and private sectors. 
The representative from the Maniema Provincial Assembly Office mentioned in his address that journalists 
are interested only in cover sessions on motions or interrogations while civil society members do not show up 
for the plenary sessions even for those sessions in which the provincial budgets are scheduled to be examined. 
 
Three presentations were made respectively by:  
 The Assistant Rapporteur of the Provincial Assembly , Honourable Cornelius KILIMUNDA on the 

organization of the communication unit of the Provincial Assembly and their relationship with the media; 
 The Honourable Cornelius Bushiri Maniema MP, who spoke on the challenges faced by the MPs in their 

relations with the media; 
 Mr. Rigobert NDWANI YUMA, Editor in Chief of the Radio Okapi/Kindu on how to improve information 

sharing with elected officials . 
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Katanga 
Workshop on Parliamentary Representation 
Conducted in Katanga on July 8-9 under the joint facilitation of Gaudens Maheshe Bisimwa and John Fils 
Ngaikwomo Impa each undertaking one of the two major themes developed. In total the workshop was 
attended by 37 people, including six MPs. 
 
Preparation of the exchange session with parliamentary committees. 
Preparations for the exchange session went well as contacts were made with the Provincial Assembly in order 
to obtain a list of MPs and administrative officers. The numbers of CSO member participants were determined 
and the data collectors were informed. The workshop was scheduled for July 17-19. 
 
Activity IR2.5.2-6: Data collection for the website "gouvernancepourtous"  
The data collection activities continued throughout this month, and several articles have been posted by 
collectors from Lubumbashi, Likasi and Kolwezi. 
 

IR 3 – LAWS, POLICIES & PROCEDURES FOR DECENTRALIZATION 
ESTABLISHED AND IMPLEMENTED 

 
Political events that affected IR3 
Notable events: 
 The launching of the African Day on Governance and Local Development on August 10th by the Minister of 

the Interior, Security, Decentralization and Traditional Affairs. The theme this year was citizen 
participation in planning and budgeting for local development. Note that this African Day on Governance 
and Local Development was proclaimed by the President members of the African Union on January 2012. 

 The PBG organization of the annual activities planning workshop for 5 year program which was conducted 
on August 14-16 in Kinshasa. 

 The completion of the general assembly of the national consultations. Participants are now waiting for the 
publication of results; 

 The participation of the DRC in the Conference of Ministers and Ambassadors on decentralization held in 
Dakar. The agenda of the conference was the reading of the African Charter on the values and principles of 
decentralization, governance and local development, the creation of the High Council of local communities 
with the African Union (AU) and the transformation of the Conference of Ministers and Ambassadors on 
decentralization into the Specialized Technical Committee of the AU.  

 The DRC was represented by the Coordinator of the CTAD representing the Minister in charge of 
decentralization. 
 
Meetings held with other donor organization 

The regular meeting of donors on public finances was held Tuesday, July 2, 2013 in the premises of the 
Delegation of the European Union (DUE). During this meeting, it was discussed to take past and future support 
that have/will be made towards the orientation of the Public Finance Reform (COREF) Committee and also 
identify performance indicators related to the structure. 
 
Financial Management Group 
The donor financial management group met  
 Meeting of the Inter Group Donors on public finances on August 2nd which had three items on its agenda: 

o The presentation of the software PEMFAR by the World Bank ; 
o A review of the status of the 2012 budget of the education sector in order to draft the current 

budget; 
o Completion of the donors’ letter addressed to the Ministers of Finance and Budget for the next 

meeting of the advisory committee on the performance indicators for the management of public 
finances. 
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PEMFAR is a tool for analysis of program dynamics with three levels aggregate by sector and by resources 
according to the World Bank. This analysis shows not only the macro- economic situation, but also the 
procurement solicitation process and financial accountability. It enables the development of a matrix for short 
and medium-term action plans. However, other donors raised concerns as to whether or not this particular 
tool should be implemented because many analysis and evaluation mechanisms already exist within the 
Priority Action Program (PAP) of the Strategic Public Finance Reform Program (PSRFP). 
 
Concerning the implementation of the 2012 education budget, the principal problem is the low 
implementation rate of external resources which was found to be at a rate of 26%. A very high rate of 
unbudgeted expenditures was also noted. The exercise of preparing the 2014 budget began on August 5th. This 
presentation was made by the UNICEF representative. Regarding the final point, the drafting of the letter to 
the Ministers, the methodology was to collect the latest observations on the documents submitted in order for 
this exercise to be completed. It has been proposed to limit the list of signatories and look into the possibility 
of delegating the signing to a leading donor (accepted by the other donors), namely the the European Union 
Delegation. 
 
Preparations Meeting for the DRC 2014 budget  
In preparation for the 2014 budget and as a prelude to the parliamentary debates on the budget guidelines, a 
meeting was organized in the Romeo Golf meeting room on August 6th by the Budget Ministry and included all 
development partners. Chaired by the Deputy Prime Minister in charge of the budget, this meeting was part of 
a series of encounters organized by the Ministry for the effective participation of stakeholders in the budget 
debate. 
 
The synthesis of the Prime Minister’s budget orientation letter sent to all relevant services was presented by 
the Prime Minister’s Deputy Chief of Staff. The letter identified three themes namely budgetary orientations: 
(i) Maintain the DRC’s presence among the Middle Income countries (ii) Facilitate the Congo’s entry into the 
class of countries with an emerging economy and (iii) promote economic development with a vision for 2050.  
 
The intervention of the Deputy Prime Minister for the Budget focused on the budgetary framework. With a 
growth rate of 10% and an inflation rate of 3% between 2014 and 2016, the Deputy Prime Minister lamented 
about the lack of manufacturing industries for the creation of wealth in the DRC. He also emphasized the low 
implementation rate of external resources is estimated at about 20%. He also pointed out that between 2014 
and 2016 there is not expected to be any external budget support, consequently he urged development 
partners to engage in budget support by sector in order to help each sector make ends meet. All development 
partners, including the DFID and the French technical assistance representatives have confirmed their 
support for the budget process. 
 
Meeting of the donors for public finances 
A meeting of the donors for public finances was held on September 6th. This meeting, which was hosted by the 
European Union Delegation (DUE) had as its agenda to discuss fiscal policy on the COREF.  
 
On the first point, four interventions provided for a series of questions. These groups of activities are being 
implemented by the IMF, the ADB, the DUE and the French cooperation. These current and future 
interventions can be summarized as follows: 
 
For the IMF, twenty technical assistance activities are planned for 2013 in  mining , VAT and decentralization. 
 
For ADB: four projects covering mining, infrastructure and fiscal decentralization are underway or planned in 
five provinces namely the Bas-Congo Province Orientale, Maniema, Katanga and South Kivu. 
  
For France: four requests for support were submitted by the Ministry of Finance to France in the following 
areas: the fiscal and non-fiscal chains, human resources and controls. 
 
For the DUE: four projects are underway in the areas of improving the business climate, securing government 
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revenue and the VAT. 
 
For the second point relating to the COREF, the date for the holding of the next advisory group meeting was 
set for late September 2013. To better prepare for this meeting, a preparatory meeting was held on 17 
September 17th. 
 
Interview with Anthony Jones , Director of the Southern Alternatives Program 
On  September 27th  we received a visit from Mr. Jones, the Director of the Southern Alternatives Program, a 
Lubumbashi-based organization accompanied by their Executive Director , Pakit Lagilwa. The purpose of the 
visit was to discuss opportunities for collaboration between Alternatives Sud and PBG. 
 
The work of the Southern Alternatives in Fungurume focuses on community development through the 
implementation of infrastructure development and the capacity building of small businesses and community 
groups. The interview focused on PBG’s experience in supporting ETDs from the perspective of local elections 
and especially the implementation of the framework of Public Private Partnerships to fund grassroots 
development. Following this meeting it was agreed to proceed with an upgrade of information through a 
working session with the Office of PBG in Lubumbashi and Southern Alternatives. This meeting will prepare 
the next field visit in order to assess realities on the ground. 
 
Meetings held with Counterpart groups 
Meetings with CTAD 
A planning meeting between the CTAD Coordinator and the PBG Decentralization Advisor to discuss likely 
PBG support to CTAD during the fifth year of project implementation took place on September 25th.  This 
meeting also focused on the urgency of the start-up of operations due to the completion of PBG’s technical 
activities scheduled for late May 2014. Information emerged from this encounter that the Inter-ministerial 
Steering Committee is planning on scheduling a meeting in October to discuss the monitoring of the of 
decentralization reform process on the validation of the roadmap for the implementation of the national 
strategy of transferring expertise and resources to the provinces and ETDs to be followed in the same month 
by a national meeting on the validation of this roadmap. 

 
       Programmatic Accomplishments 
The activities for this period revolved around seven major points: 
 The signing of the Public Private Partnership between the Katuba Commune and the Company 

SAMPALIQUE; 
 The preparation process of soliciting proposals for the rehabilitation of the Likasi recreational pond; 
 The study on the accompanying measures for the implementation of the roadmap for the transfer of skills 

and resources. 
 Identification of ETD support needs in the preparation for the implementation of PBG’s 5th year. 
 Preparations for rendering operational the taxpayer database in Bukavu  
 Preparations for the Environmental Impact assessment tdy for direct assistance activities issued to the 

Kadutu and Ngweshe ETDs  
 The completion of the IR3 Year 5 workplan. 

 
 

Activity IR3.2.10-7: Public-private partnership between the Katuba Commune and the Company 
SAMPALIQUE 
The signing ceremony for the PPP contract between the Katuba Commune and the SAMPALIQUE Company for 
the rehabilitation and management of the multipurpose room of the commune was held on Monday, July 15th 
in the office of Burgomaster. Present at the meeting were representatives of both parties and those of the PBG 
Lubumbashi office. A team from USAID-Kinshasa was also present at the time of signing the contract. The 
contract has a term of 15 years with an investment to realize an estimated $ 159,882.04. 
 
Activity IR 3.2.10-7: The preparation for the solicitation for proposals on the rehabilitation of the Likasi 
Recreational Pond for a Public Private Partnership.  
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A meeting between the Deputy Mayor and a team of the PBG/Katanga Provincial Office followed by the official 
launching of the solicitation for proposals on the rehabilitation of Likasi City Recreational Pond took place on 
Saturday, July 27th in Likasi. After the meeting, a subsequent meeting between the Likasi Deputy Mayor and 
potential partners was scheduled for the week of August 5th to define the practical arrangements for launching 
the call for proposals. Subsequently, a TDY for preparing the launching of the solicitation for proposals for the 
rehabilitation the Likasi Recreational Park, led by the PBG Provincial Monitoring Specialist took place on 
August 14-17 in Likasi. The goal was to speak not only with potential partners interested in investing but also 
to the city authorities themselves in order to define the practical modalities of the launching. During this trip, 
the solicitation document was prepared and submitted to the authorities to proceed with its publication. 
Exchanges on the call for proposals process continued through September. On October 2-11 PBG team 
members will go to Likasi from 2 to 11 to sign and launch the call for proposals, to provide technical support 
to bidders through the submission of tenders and to set the opening dates and evaluation of the offers.  
 
Activity IR3.1.5-4: Consultation on accompanying measures for the implementation of the roadmap of 
the transfer of skills and resources to the ETDs and the provinces (Support to the CTAD for the 
drafting of the roadmap on the transfer of skills and resources) 
The approval given by USAID for Jocelyne Nkongolo, one of the consultants selected to conduct this study 
allows for this consultancy which will identify the measures to accompany the implementation of the transfer 
skills and resources to the ETDs and the provinces to commence. The first draft report of the study was 
submitted on the first week of August. A meeting was convened on August 12th between the consultant, the 
Coordinator of the CTAD and the PBG Decentralization Advisor to discuss the draft report of the study which 
had been submitted by the consultants on August 9th. Following this meeting, comments were made on the 
report, which will be incorporated by the consultants in the final report. The interim report included the 
report narrative, the matrix of support measures and the updated timeline of the implementation of the 
Roadmap 2013-2014 on the transfer of skills and resources. The final report with integrated feedback has 
been validated by the CTAD and submitted on August 19th. 
 
Identification of ETD support needs in the preparation for the implementation of PBG’s 5th year. 
Funding for PBG’s year 5 provides an opportunity not only to consolidate IR3 achievements but also to lay the 
foundations for the various stakeholders to assume ownership of the whole process. To achieve this objective, 
a study on the identification of support needs for the fifth year was launched by the program’s provincial 
offices in all of the targeted ETDs. Starting on July 8th in the Maniema province, in collaboration with the 
stakeholders, the teams assessed the various support mechanisms provided by the program and underwent a 
process to identify possible support needs for year 5 of the program. These needs assessment studies lasted 
three days per ETD and allowed for a review of support provided by the program to each ETDs. 
 
Activity IR3.2.3-6: Preparations for rendering operational the taxpayer database in Bukavu  
The process of implementation of the taxpayer database had been delayed for one year due to administrative 
issues. These issues have been resolved and the process of rendering this base operational started this month. 
The preparation for this process started with the solicitation to vendors to provide bids for the supply of 
computer equipment, the development of a proposal of the overall operational schedule of the database, 
signing contracts with experts and preparing the terms of reference for the official launch of this activity 
which will take place on October 2-4 2 in Bukavu. 
 
Activity IR 3.2.12-13: Preparations for the Environmental Impact assessment for direct assistance 
activities issued to the Kadutu and Ngweshe ETDs  
The  projects selected from the action plans of both ETDs must be subject to environmental impact 
assessments: the rehabilitation of Nyakaliba Institute in the town of Kadutu and the institute of October 27th  
in the Ngweshe chiefdom. The TOR and documentation necessary to conduct the evaluation workshop have 
been prepared, and the impact studies will be conducted on October 7-9 in Ngweshe and Octover 12-15 in 
Kadutu. 
 
The completion of the IR3 Year 5 workplan  
Following the annual planning workshop held on August 14-16, IR3 draft documents produced during this 
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workshop have been finalized during this period. These documents include an action plan and a narrative 
report that accompanies it. A series of technical meetings were conducted to define not only priorities but also 
to identify possible synergies between activities to be implemented by the different components of the 
program. The finalized documents were submitted on September 17th.  
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IV – OUTSTANDING ISSUES, CHALLENGES & OPPORTUNITIES 

 
 Issues involved in releasing the project’s year 5 budget on time have delayed grant implementation for 

certain ETDs in South Kivu and Maniema. Administrative preparations for these grants have been 
completed for several weeks but without guaranteed funding, activities cannot be initiated. 

 Demands by some partners, notably ETDs, who insist on being issued cash grants/direct assistance in 
order to keep their own accounts. With 21 grants in progress and many partners requiring capacity 
reinforcement training this would greatly exacerbate difficulties encountered during tracking grant 
expenditures and therefore project management has chosen to continue with in-kind grants/diresct 
assistance. 

 Restrictions on the use of certain air transport companies still weighed heavily on the implementation of 
activities in the provinces; 

 The National Consultations sessions prevented the implementation of most of the proposed activities with 
the National Assembly, including technical and logistical support for the adoption of laws and the 
participatory self-assessment of MPs. 

 The break period between sessions is not favorable to the organization of activities involving national and 
provincial deputies. 

 Numerous clashes between the FARDC supported by the MONUSCO special brigades and the rebel M23 
group have repeatedly disrupted the movement of PBG staff and consultants when traveling to Kindu and 
Bukavu. The Goma stopover offers no guarantees in terms of security. 

 The participation of most national MPs in Consultations has prevented, with a few exceptions, the holding 
of Public Audiences with national MP participation. 

 The ending of some programs, budgetary difficulties and time constraints have prevented the organization 
of certain activities previously envisaged to be implemented in coordination with other donors  including 
the RCPP General Assembly held in Lubumbashi. 

 Despite the organization of round tables on legislative initiatives and the optimism raised by them, these 
sessions were plagued by a lack of creative thinking and political will on the part of the participating 
provincial MPs which limited the number of edict proposals which could benefit from PBG assistance. 

 Advocacy activities and budget monitoring promoted a very positive synergy between civil society, 
government and elected officials by creating a mechanism for reconciliation and interaction, all which 
provided for opportunities to promote participatory governance including citizen oversight of the 
authorities actions; 

 Grant activities promote the mobilization of local resources: Some grant activities enable ETDs to update 
data on taxpayers on the one hand, and taxpayers are informed and educated about their rights and 
obligations vis-à -vis taxation on the other hand, which facilitates the mobilization of resources that can 
help ETDs to finance solutions to some financial challenges. 

 The recommendation on a plan to transfer skills and resources together with a binding timetable for the 
central government and the provinces was drafted on September 23rd during a workshop organized 
during the National Consultations;  

 The signature of the M.O.U. between the National Assembly and the PBG has allowed the project to 
consider the organization of the long-awaited official ceremony to highlight the rehabilitation of the 
National Assembly’s IT network; 

 Publication of the September 2013 calender detailing certain matters prioritized by the delegates to the 
National Consultations seems to have led the PAJ Commission of the National Assembly to be much more 
inclined to requesting PBG’s technical and logistical support for the examination of proposed laws; 

 The exceptionally strong MP participation in some workshops organized by the PBG (workshop on the 
role of representation in Bukavu, workshop on media coverage of parliamentary activities in Maniema, 
etc.) indicates that partners have acquired a certain level of ownership of the PBG Program and suggests 
the opportunity for increased engagement in the future; 

 The desire of the RCPP leadership to include National Assembly staff members in their activities justifies 
PBG’s continued support of this network. 
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V – MAJOR ACTIVITIES FOR NEXT QUARTER (October 1, 2013 – December 31, 2013) 

 

Timing Activity  IR Location 

30 Sep 13, 05, 

07 et 08 Oct. 

13,  

 

24 Octobre 

2013 

1.1.3 – 5 

Emission à nous la parole  

 

Emission a nous a parole: ''l'apport de l'enseignement supérieur et universitaire 

dans le leadership féminin au Maniema. 

 

IR1 Bandundu 

 

 

Maniema 

30 Sep 13 – 02 

Oct. 13 

1.1.1 – 1 

Atelier de formation sur la gare 

IR1 Maniema 

03 – 04 

Octobre 2013 

3.2.3 - 6 

Mise en œuvre de la base de données: séance de travail. 

IR3 Sud-Kivu 

 

07 – 12 

Octobre 2013 

 

 

 

16 et 17 

Octobre 2013 

 

 

15 Octobre 

2013 

 

16 Octobre 

2013 

 

 

1.1.3 - 3 

- DPA sur la transparence des taxes et frais administratifs dans la Commun de 

Lukolela. 

 

-Campgne de sensibilisation sur la culture fiscale 

(Kiwit) 

 

- Réunion de suivi et évaluation du projet BAN 024 

 

-DPA: ''Nomenclature des taxes d'une ETD'':  

par le CB DGI Kikwit 

 

 

 

 

IR1 

 

 

 

 

Bandundu 

07 Octobre 

2013 

2.2.1 - 4 

Atelier sur les édits des finances publiques locales 

IR2 Bukavu 

07 – 10 

Octobre 2013 

2.4.5 - 5 

Suivi couverture médiatique 

IR2 Bukavu 

07 – 15 

Octobre 2013 

3.2.12 - 13 

Atelier sur l'évaluation d'impact environnemental. 

IR3 Bukavu 

14 – 22 

Octobre 2013, 

31 Oct. – 08 

Nov. 2013, 

13 – 15 Nov. 

2013, 

20 – 23 Nov. 

2013 

 

1.1.1 - 1 

Mission de suivi post formation (GAR et Suivi Budgétaire)  

 

 

IR1 

Bandundu 

Lubumbashi 

Bukavu 

Kindu 

23 – 25 

Octobre 2013, 

24 – 26 

Octobre 2013, 

28 – 30 

Octobre 2013, 

28 – 30 

Octobre 2013. 

 

1.1.3 - 5 (SA 4.6) 

Atelier de formation sur les droits humains et l'implication de la femme dans la 

lutte Anti-corruption 

 

 

IR1 

Bandundu, 

Lubumbashi, 

Kindu, 

Bukavu. 

 

04 – 07 

Novembre 

2013 

1.1.3 - 3 

Collecte des données pour histoires de succès et suivi Grants MAN 026 

Wakabango II 

 

IR1 

 

Maniema 

 

 

 

1.1.3 - 3 

Evaluation Grants KAT 027, 034, 035 et 38 

3.2.10 - 9 

IR1 

 

IR3 
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Du 05 – 19 

Novembre2013 

Rencontre avec le bureau d'Alternative Sud (Lubumbashi, Kolwezi et Likasi 

1.1.3 - 3 & 3.2.12 - 5 

Evaluation finale et clôture KAT 022 et KAT 024, KAT 020, KAT 021 et KAT 

043 

3.2.10 - 9 

Travaux de PPP avec les autorités 

 

 

IR1 & 

3 

 

 

IR3 

Katanga 

18 Nov. 02 

Déc. 2013 

25 – 27 

Novembre 

2013 

06 – 09 Déc. 

2013 

3.2.1 - 9 

Mission d'échange d'expériences. 

IR3 

 

Katanga 

Bukavu 

Maniema 

 

05 – 07 

Novembre 

2013 

3.1.5 - 5 

Atelier validation feuille de route sur le transfert de compétences 

CTAD 

 

IR3 

 

Kinshasa 

25 Nov. – 06 

Déc. 2013 

 

3.2.12 - 15 

Actualisation des plans d'action 

IR3 Bandundu 

 

 

29 Novembre 

2013. 

 

1.1.1 - 4 

Lancement officiel du Site Web de bonne gouvernance 

 

 

IR1 

Kinshasa, 

Bandundu, 

Bukavu, 

Kindu, 

Lubumbashi. 

 

04 – 05 

Novembre 213 

3.1.9 - 1 

Formation sur la vulgarisation de nomenclature des taxes et impôts et sur le 

Civisme fiscal. 

 

IR3 

 

Bukavu 

09 Novembre 

2013. 

3.2.3.7 

Porte ouverte sur les acquis de la base des données. 

IR3 Bukavu 

 
 

  

30 Sep 13, 05, 

07 et 08 Oct. 

13,  

 

24 Octobre 

2013 

1.1.3 – 5 

Emission à nous la parole  

 

Emission a nous a parole: ''l'apport de l'enseignement supérieur et universitaire 

dans le leadership féminin au Maniema. 

 

IR1 Bandundu 

 

 

Maniema 

30 Sep 13 – 02 

Oct. 13 

1.1.1 – 1 

Atelier de formation sur la gare 

IR1 Maniema 
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INTRODUCTION 
 

The Year 5 work plan for the Programme de Bonne Gouvernance (PBG) builds on the successes and lessons learned of Year 4, and focuses on 

transitioning activities supported by PBG during the past four years to the program’s local counterparts, thereby encouraging local ownership and 

initiation.  The main objective of this last year of program implementation will therefore be to ensure that local buy-in exists across all PBG 

stakeholders – civil society, assembly members and ETD authorities – to in turn promote the continued development of good governance 

practices long after PBG closes its doors.  

 

The Work Plan Development Process 
 

The Year 5 work plan was developed through a three phase process: 

 

1) Indicator review and sustainability discussions:  Leading up to the final PBG annual work plan session, the Kinshasa based technical teams held a 

series of internal meetings to update the project’s indicators, discuss the importance of aligning final year activities to not only reach those 

indicator targets that are feasible, but also to implement these activities with a heightened focus on long lasting sustainability, and finally to find 

synergies across PBG’s IRs to enhance collaboration across all PBG stakeholders. These discussions prepared the technical team leads for the 

planned presentations as well as the group discussions on the draft work plan during the PBG work plan session. 

 

2) PBG work plan session August 14-16.  The three lead technical staff from each of the four PBG field offices joined all technical staff from 

PBG’s Kinshasa office, including representatives of PBG sub-contracting partners as well as participation of USAID DG representatives, for 

three days of planning for Year 5.  The workshop was organized in three major sections: 1) Review of indicator data, its analysis and lessons 

learned from the previous four years of project implementation, and its implication for PBG future planning; 2) Identification of the gaps between 

current project indicators and targets for the end of PBG, and a strategy for overcoming this gap during the last year of implementation; and 3) 

Reach a consensus on the best approach to this strategy and the activities that will both help attain project indicators and promote long-term 

sustainability of PBG objectives following the project’s end date in September 2014.  

 

3) IR Team Leader work plan drafting, with COP review.  Team Leaders used the inputs and recommendations gained from the work plan session 

to elaborate the IR work plans. They then met with the entire Kinshasa-based technical team members to review the draft work plans, make final 

recommendations and find synergies across the three IRs’ Year 5 activities. Plans were then finalized and discussed on an individual basis with 

the COP regarding the programmatic rationale of each proposed activity and the extent to which each activity contributed to the program’s 

sustainability strategy. 
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The Year 5 work plan follows the same format as established by the Year 4 work plan; each activity to be implemented in this last year has been 

given a priority rating in the column previously reserved for the Required or Optional codes of “R” and “O” respectively.  The column includes 

the priority codes of H = High, M = Medium and L = Low.   These codes were developed in order to facilitate decisions related to funding levels.  

Priority will be given to those activities marked as “H” until official notification is given on PBG’s funding level for Year 5, at which point 

planning will extend to medium and low priority activities should the budget permit. In addition, the Year 5 work plan also incorporates a new 

color coding system for comparison purposes. Activities that were included in the original, USAID approved Year 1 work plan will be 

highlighted in green. They will all include a commentary on their completion status. Additional activities that have been added to the workplan 

in subsequent years will be highlighted in tan. These activities are considered complete or on-going unless otherwise indicated in the 

commentary section. Finally, new activities for Year 5 will be given no highlight color.  

 
Lessons Learned from Year 4 

 

Key lessons learned identified in the work planning session follow:   

 

 Civil Society actors need additional support in the internal management of their organizations to best capitalize on the advancements they have 

made in promoting advocacy campaigns: With the assistance received via PBG-supported trainings and the PBG grants program, which provided 

guidelines on how to promote a constructive advocacy campaign, partner Civil Society Organizations (CSOs) are making progress towards a 

more in-depth comprehension of the benefits of advocacy. Over the past three years of the grants program implementation, numerous edicts have 

entered into the adoption process thanks to PBG-supported advocacy campaigns; a fact that also speaks to the remarkable opening of a dialogue 

that had not previously existed between government officials and civil society. Nonetheless, transitioning from the customary awareness-building 

role that grassroots organizations were filling, to a more advocacy-based approach involving productive debates with government decision-

makers, has been a challenge for the IR 1 team.  In an effort to encourage this important change towards more open dialogues and to ensure that 

the principles of advocacy campaigns are fully integrated into the CSO culture in the Congo, PBG will focus its last year of implementation on 

reinforcing both the technical skills gained during the previous four years as well as the internal capacities of the partner organizations so that 

strong and capable CSOs remain active long after PBG closes its doors.  Trainings will focus on the creation of sustainable advocacy tools and 

the strengthening of CSO internal management, fund raising, and financial management skills.  

   

• Implementation of decentralization will take far longer than first expected: The causes for this are threefold. The first is that there appears to be 

some hesitation on the part of Government to fully implement the provisions of the Constitution. Examples of this hesitation are the incomplete 

implementation of the retrocession of funds to the provinces, and the delays in establishing the Caisse de Perequation. The second is the sheer 

complexity of the operation. Even relatively small countries such as Mali and Zambia have taken many years to implement decentralization. 

Thirdly, at the insistence of the President, there has been noticeable back-tracking in relation to some constitutional provisions. 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

 

     

 Delays in Provincial Assembly elections have had an impact on political will:  This delay has resulted in a diminishing openness on the part of 

certain assembly members at the provincial level to continue collaboration with PBG as they are instead more focused on the upcoming elections, 

which have been anticipated since 2011. PBG has thus placed more emphasis on the training and assistance to provincial assemblies’ 

administrative staff in cases where political will has not been as high. The program has also decided to reprogram funds initially slated for the 

provision of computer and internet equipment to the Provincial Assemblies.  PBG believes it would be most efficient and productive to provide 

the equipment to the newly installed Assembly members, who can be held accountable over a longer period to ensure proper use, maintenance 

and inventory control for the equipment being provided. As local elections have still not been confirmed, PBG proposes options for alternative 

uses of funds originally destined for this activity in the IR 2 work plan.   

 

 Security concerns have interrupted project implementation:  Following the fall of Goma to the M23 forces in 2012, travel to the east of the 

country has been uncertain. While most of the security concerns revolve around Goma and North Kivu, and do not directly impact any of our 

provincial offices, UNHAS and MONUSCO use Goma as a passage point and flights to Bukavu and Kindu often refuel in this volatile provincial 

capital. The program follows USAID and US Embassy travel restrictions; hence, when travel to Goma has been restricted at the Embassy level, 

PBG has followed suit and cancelled any planned trips through the city. These security issues have resulted in activities being postponed at the 

last minute due to travel restrictions. PBG is striving to mitigate these constraints by identifying and recruiting experts residing at the Provincial 

level, so as to avoid unnecessary travel through problematic areas, but often times it is unavoidable. PBG will continue to inform USAID of any 

such security concerns that have an impact and project implementation.  
 

Incorporation of Cross-cutting Approaches 
 

Gender considerations continue to be an important part of the PBG program with the support to the Women’s Round Table in Kinshasa and the 

Women’s Forums organized in the provinces.  The importance of the participation of women in the democratic processes continues to be a focus 

of the “A Nous la Parole” radio programs in each of the provinces.   

 

Anti-corruption continues to underpin almost all PBG activities as each activity uniquely serves to increase transparency in governance processes 

and/or create means of holding government officials accountable for their stewardship of public funds.  More directly, CSOs under IRs 1 and 3 

will actively participate in budget preparation and monitoring, as well as in monitoring government service provisions.  Much of the IR 2 work 

surrounding executive oversight addresses corruption issues, as do the activities that invite public vetting of pending legislation. 
 

Critical Assumptions 
 

1)  The provincial legislative electoral campaign period, now anticipated for early 2014 but not yet confirmed, holds the potential to curtail PBG 

activities across IRs.  The work plan has been developed in a manner that should permit sufficient on-going adjustments to activities to 
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accommodate a degree of heightened political turmoil around electoral campaigns.  The work plan does assume, however, manageable levels of 

political tension. 

 

2)  PBG has seen a remarked opening on the part of the National Assembly to collaborate with PBG and other donors since the confirmation of 

the newly elected parliamentarians under Honorable Aubin Minaku’s leadership. Based on PBG’s experiences from the first three years of 

project implementation, we realize that this openness is not a guarantee of cooperation, but this work plan does assumes a certain degree of 

continued communication and political will on the part of PBG’s national legislative partnership.  

 

3) Although the central government has not been quick to implement some aspects of decentralization, there is a powerful lobby for it, including 

the Provincial Assemblies, the Provincial Governors and the electorate in the outlying provinces. Following the signing of the Peace, Security 

and Cooperation Framework in Addis Ababa in February 2013, there is also international pressure to pass legislation that would kick start the 

process and could have a positive impact on planned activities under this work plan. However, given the slowness with which decentralization 

has been implemented in this country, the work plan as it specifically relates to IR 3 assumes that this process will still be at the early stages of its 

development as PBG comes to a close, and thus focuses most of its efforts of this final year of implementation on increasing the capacity of 

stakeholders at both the national and provincial level, with a specific emphasis on transferring the expertise needed to fully functionalize the 

process to the local, private level.  

 

4) The project has been very effective at facilitating the impact on decentralization reform at the local level. Three activities are of particular 

importance. The first is helping ETDs to increase revenues by fairer and better controlled taxation combined with increased civil society 

participation in a watch dog role. The second is to build on citizen participation to target corruption, and the third is to continue the Action 

Planning process in which the local administration works with civil society to identify problems and prioritize projects to address those problems. 

Selected projects are then eligible for direct assistance funding. These activities will continue during Year 5. 
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IR1 – CITIZENS DEMAND ACCOUNTABILITY 
 

Political Context 

 

The Democratic Republic of Congo signed its new Constitution on the 18
th

 of February, 2006. This Constitution requires a decentralized 

organization of government, establishing three levels: the State, the Province and the Decentralized Territorial Entity (known as ETD), thus putting 

in place a plurality of autonomous yet complimentary decision-making bodies as opposed to the old system of a single decision-making central 

government in Kinshasa. Civil society must therefore be installed and operational at all three levels of government to play a key role in encouraging 

citizens’ demand for accountability. The organizations that make up Congolese civil society need to be strengthened to play their roles in ensuring 

equitable development through their ability to defend their values, lead civic reflection, and monitor and evaluate the government and the 

performance of public service providers. 

 

The effective implementation of decentralization constitutes a main obstacle to the successful realization of the IR 1 objectives. How, for example, 

can PBG effectively encourage the participation of the affected populations in the development and implementation of an ETD-level budget if 

decentralization is not yet a reality? Maximizing the supply (by the public officials) and demand (by the citizens) of good governance depends on 

the realization of this critical assumption. Hence the importance and urgency for civil society to engage in advocacy campaigns to promote the 

proper implementation of the decentralization process, which constitutes a basic condition for good governance. 

 

To improve the quality and effectiveness of civil society's role as the public’s outlet to demand government accountability, one of PBG’s biggest 

concerns during the first four years of project implementation has been the strengthening of the technical capacities of partner CSOs in advocacy 

and budget monitoring. Technical skills were reinforced by way of training, on-the-ground technical assistance, exchange of experiences and 

collaboration/networking opportunities. Today, these efforts must continue and be added upon, specifically as it relates to improving the internal 

governance of PBG’s civil society partners.  

 

In order to improve the access to information for the partners, Resource Centers for Democracy (CRDs) were set up in the capital cities of the four 

PBG provinces. To reinforce the dissemination of information related to good governance practices, the CRDs were also coupled with the creation 

of the governance website, www.gouvernancepourtous.cd. Extension activities such as the publication of the Gouvernance Pour Tous (GPT) 
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newsletter linked to the website, as well as dissemination of comics and radio broadcasts will help the program reach beyond the limits of 

provincial capitals for this final year of program implementation.  

 

Situation at the start of Year 5 

 

During Year 4, efforts were made to consolidate the skills and ideas transmitted to the CSO partners throughout the past four years of activities 

implemented by PBG. Successes include: the broadcasts “A Nous la Parole” continuing with positive results; new advocacy campaigns being 

implemented and producing concrete results, including the adoption of the decree on child protection in Bandundu and the beginning of the 

adoption process for the decree on citizen participation in the budget process in Katanga and; CSO partners organizing a number of Dialogues Pour 

Action (DPA) at their own initiation, with the participation of government actors. The ground work for sustainability has been laid through these 

on-going and permanent activities that have become more partner-owned over the course of Year 4. These mechanisms will be strengthened during 

Year 5.  

 

Specific emphasis will be placed this final year on standardizing mechanisms for implementation and monitoring of the recommendations coming 

out of DPAs, youth involvement in information dissemination, and the use of participatory theater to re-energize civic education campaigns and 

community sensitization. From the experience and perspective gained over the past four years, the IR 1 team has noted a positive opening in 

dialogue between the provincial elected officials and civil society, in part thanks to the efforts made by PBG to improve the communication skills 

of our CSO partners.  But to further improve their ability to gain access to elected officials, reinforcement of certain skills, including financial 

management, communication systems and collaboration/networking, will be a priority for Year 5. Focus will also be placed on the implementation 

of anti-corruption activities and the definition of the “A Nous la Parole” broadcasts themes.  

 

The areas of improvement of the partner CSOs are therefore: 

 

1. Technical capacities 

PBG’s technical assistance and permanent monitoring of the CSOs demonstrate that they could again benefit from a strengthening of 

technical and professional capacities. Trainings, especially on the budget process, management of project cycles and organizations financial 

management will be organized during Year 5. 
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2. Access to Information 

Civil society’s permanent mechanisms for information gatherings, such as the CRD, the www.gouvernancepourtous.cd website and the GPT 

newsletter will be strengthened. 

 

3. Work in synergy  

To render civil society efforts more efficient and broader-reaching, CSO partners are encouraged to work in synergy with each other and 

with other actors present in the field. The conclusion of strategic alliances and the creation of networks between CSOs will be encouraged. 

 

4. Strengthen work on gender, youth and anti- corruption  

These different actions are aimed at strengthening the capacities of partner CSOs and the sustainability of the public’s demand for 

accountability. 

 

1. STRENGTHEN THE CSOs CAPACITIES  

 

Capacity building constitutes the process of investment in a CSO with a view to achieve tangible benefits. It’s a process that seeks the sustainable 

improvement of the partners’ performance (capacity to achieve their goals, to adapt to their changing environment) and takes into account three 

interrelated levels: the competence of the individuals, the operations of their respective organizations and the characteristics of their environment. 

Capacity building takes place at two stages - the technical and the organizational - and requires the synergy of the combined effects of training and 

other factors affecting performance. Strengthening competences, improving work organization, having new tools and methods, adjusting 

procedures, evaluating, capitalizing and developing partnerships are all necessary practices for CSOs who want to remain permanently effective. 

 

In Year 5, the personnel of CSO partners will benefit from training programs with the goal of preparing these individuals to better accomplish the 

tasks necessary to achieve the overall objective of their organizations. These workshops will thus aim to improve partner CSOs’ abilities to plan, 

manage, and implement their policies and program, both internally and externally.  

 

The strategic plan has identified the following points for Year 5 of the PBG: 

 

 Train the CSOs on resource mobilization 
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 Produce posters on the advocacy process and actions required at each stage with the partner CSOs  

 Increase the capacity of the partner CSOs in financial management 

 Support the CSOs in data management and archiving 

 Provide post-training follow-up with the production of a handbook on legislative drafting with the partner CSOs. 

 

1.2. BETTER ACCESS TO INFORMATION 

 

Access to information is essential to transparent governance, as it gives citizens the power to demand accountability on the part of their elected 

officials. No basic action can be successfully carried out if the citizens do not have correct and sufficient information about the subject matter. 

 

The mechanisms that could normally facilitate citizens' access to information are minimal or nonexistent in the DRC. As communication between 

the leaders and their constituents is blurred, it is rumors – in the form of “radio trottoir”, fueled by misinformation networks that often "inform" the 

public about matters of public interest, with all the risks involved in such a system. 

 

From the beginning of the program, PBG has understood this information gap existing in Congo. It has designed and implemented mechanisms to 

both improve communication lines between the population and their leaders, as well as grant citizens' access to information on their government. 

The animation of the dynamic and interactive website www.gouvernancepourtous.cd and the Dialogue Pour l’Action sessions are among these 

mechanisms. 

 

During Year 5, the PBG plans to improve upon these kinds of actions in the following ways: 

 Promote the website Gouvernance Pour tous 

o Implementation of the sustainability plan; 

o Organization of open house days: strengthening the collaboration among the data collectors, steering committees and thematic 

groups of the civil society (NTIC, economic governance, etc.), revitalize the national steering committee; 

o Official Launch; 

o Production and Distribution of the newsletter Gouvernance Pour tous; 

o Production and distribution of radio programs Gouvernance Pour tous; 
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o Production of advertising materials (T-shirts, posters, etc.) 

 Involve more the partner radios and other media in the coverage of the DPA 

 Involve more effectively the civil society focus groups, local elected officials and authorities in the Monitoring Committees of the 

recommendations resulting from DPAs 

 Involve participatory theaters in the organization of DPAs 

 Support the women leaders in the continuation of the “A Nous la Parole” programs 

 Support the continuation of Civic Education campaigns through participatory theaters  

 Advocate for the adoption and promulgation of the Law on Access to Public Information (IR1 and IR2). 

 

3. REINFORCE THE WORK IN SYNERGY  

 

In their work aimed at increasing demand for accountability, partner CSOs are encouraged to collaborate with the others actors working in the same 

fields. The challenge is to create a synergy between the local actors, giving rise to a community with collaborative work methods. The advantages 

of this type of synergy include greater efficiency, legitimacy, ownership and sustainability of actions undertaken. 

 

4. REINFORCE THE WORK ON GENDER, YOUTH AND ANTI-CORRUPTION 

 

a) Strengthen the participation of women in the promotion of good governance and participatory democracy 

 Support the women leaders in planning, producing and broadcasting of the  "A Nous la Parole " programs 

b) Involve youth in participatory democracy 

 Reinforcement of training on "music and democracy" in Bandundu and Sud Kivu 

 Dissemination and popularization of the songs about democracy produced by young people 

 Production of participatory theaters with young troupes 

c) Support anti-corruption activities 

 Training on human rights and the involvement of women in the fight against corruption 
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 Organization of DPAs on the fight against corruption involving participatory theaters and youth 

 Grants to denunciation campaigns of proven cases of corruption 

 

In view of the above-mentioned priorities, IR 1’s Year 5 activities will be implemented as follows: 

 

1.1 BETTER ACCESS TO INFORMATION 

 

1.1.1 CSO capacity-building for dialogue, access to information, advocacy and policy process 

 

The need to strengthen partner CSOs’ capacities has been felt since the beginning of the program. Trainings and technical assistance from the first 

four years have permitted PBG to begin responding to this need. Capacity building will again continue in Year 5, and will also include the 

production of standardized guides and other support documents that will help consolidate and maintain the skills transferred to these partners over 

the course of numerous trainings and workshops. 

 

The main purpose of this capacity building is the increased effectiveness in advocacy, monitoring of law processes, gaining access to information 

and communication between civil society and other stakeholders, with a view to increase the demand for accountability. 

 

1.1.1-1 SA 2: Training in legislative drafting  

 

This training activity was carried out in all the provinces.  In Year 5, PBG will ensure a post-training follow-up. An interprovincial workshop will 

be organized with the participation of members of CSOs who received the training on legislative drafting to produce a guide on legislative drafting 

that will be available to all the partners. 

 

Targeted Participants: Members of partner CSOs having received training on legislative drafting 

Outputs:  

– 1 interprovincial workshop organized and 1 guide on legislative drafting produced  

– each CSO partner has a guide on legislative drafting and knows its major points 
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1.1.1-1 SA 4: Strengthen the financial management capacity of the partner CSOs 

 

Workshops for CSOs which will enable them to improve their financial management systems. 

 

Targeted Participants: members of partner CSOs 

Outputs:  

– 4 workshops (1 workshop / province) on the financial management of projects and organizations  

 

1.1.1-1 SA 5: Support to the CSOs in data management and archiving 

 

Monitor the activities of data collection, analysis, archiving and management. This activity will be part of routine monitoring activities conducted 

by the CBS 

 

Targeted Participants: members of partner CSOs involved in the management and monitoring of their organizations  

Outputs: each partner CSO improves the management of its database of information. 

 

1.1.1-1 SA 6: Train the CSOs on resource mobilization 

 

The aim is to enable the partner CSOs to identify all the available resources and to maximize their financial base. Self funding, grant solicitation 

and financial partnerships are among the topics to be addressed during the training. 

 

Targeted Participants: CSO partners  

Outputs:  

– 2-day workshop organized/province  

 

1.1.1-3 SA 1: Official launch of the National Information Network on Good Governance (website) 
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The website www.gouvernancepourtous.cd  will be presented to a well-selected public: social leaders, political leaders, media professionals, 

students, researchers, teachers, etc. to officially publicize the website as a good governance tool for the DRC. 

 

Targeted Participants: social leaders, political leaders, media professionals, students, researchers, teachers, etc. 

Outputs: the website www.gouvernancepourtous.cd  is publicized 

 

1.1.1-3 SA 2: Organize Open House Days for the website 

 

Organize one open house day every two months to share the website with the public; this open house day will also coincide with the publication of 

the newsletter Gouvernance Pour Tous. These events will provide an opportunity to strengthen the collaboration among the data collectors, steering 

committees and thematic groups of the civil society and revitalize the national steering committee. 

 

Targeted Participants: social leaders, political leaders, media professionals, students, researchers, teachers, etc. 

Outputs:  

– 5 Open Days organized (one day every two months by province and Kinshasa) 

– the website www.gouvernancepourtous.cd  is publicized 

1.1.1-4  Collection, processing and dissemination of information 

 

This activity, linked to the animation of the website, is permanent. It must continue to supply the website with the necessary information, including 

laws, edicts, budgets, articles, etc. It will be gradually transferred to the steering committee. 

 

Targeted Participants: collectors and members of the steering committees 

Outputs: the website www.gouvernancepourtous.cd  is updated on a regular basis, with the initiation of the steering committees 

 

1.1.1-4 SA 3: Website Updates 

 

http://www.gouvernancepourtous.cd/
http://www.gouvernancepourtous.cd/
http://www.gouvernancepourtous.cd/
http://www.gouvernancepourtous.cd/
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The updates will be done in collaboration with IR 2 and IR 3. 

 

1.1.1-4 SA 7: Production and dissemination of the newsletter Gouvernance pour Tous 

 

The newsletter Gouvernance Pour Tous (GPT), to be produced every two months, will relay information addressed by the website to a larger 

population. It will not only market the website and encourage additional visitors to frequent the site, but also provide information on governance to 

people who do not have easy access to the internet. 

 

Targeted Participants: the editorial committee 

Outputs:  

– 5 issues of the newsletter published  

 

1.1.1-4 SA 8: Production and distribution of the radio programs Gouvernance pour Tous 

 

Website information will be produced and broadcasted over community radios. 

 

Targeted Participants: CENADEP and the Steering Committee of the website www.gouvernancepourtous.cd  

Outputs:  

– programs produced and broadcasted in all the PBG provinces  

 

1.1.1-4 SA 9: Production and distribution of advertising support material 

 

Production and distribution of advertising support material to promote the website. 

 

Targeted Participants: the Steering Committee of the website www.gouvernancepourtous.cd  

Outputs: advertising materials (T-shirts, posters, flyers, etc...) produced and distributed 

 

http://www.gouvernancepourtous.cd/
http://www.gouvernancepourtous.cd/
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1.1.1- 4 SA 10: Implementation of the sustainability plan for the website www.gouvernancepourtous.cd  

 

CENADEP will negotiate with civil society actors, public institutions and the private sector key stakeholders to ensure their participation in the 

sustainability of the website. With the support of PBG, they will work to secure the commitment of civil society networks to integrate into the 

Steering Committees, as well as to ensure, through the various contributions of key actors, the legality and legitimacy of GPT, the approval of the 

legal texts governing the GPT and the availability of financial resources. 

 

Targeted Participants: CENADEP and the Steering Committees of the website www.gouvernancepourtous.cd    

Outputs:  

– Approval of the texts the will govern the website and adherence to it. 

– Approval of these texts by the competent authorities 

– Financial support provided by the different actors 

 

1.1.1-7 Advocacy support for the adoption of the Law on Access to Public Information 

 

The activity consists in facilitating formal and informal contacts between CENADEP and the other political and social actors who are leading the 

campaign for the adoption of the law on access to public information. This activity will be carried out in synergy between IR1 and IR2 

 

Targeted Participants: CENADEP members and their partners in this advocacy 

Outputs:  

– organized meetings  

– points of view harmonized and progress in the process of adoption of the law on access to public information. 

 

1.1.2 Grassroots civic education on the constitution, decentralization and democratic reforms necessary to implement the constitution   

 

Political processes, such as taxation and decentralization, continue to evolve. As such, it is important to continue to support the population on these 

issues through civic education campaigns. In order re-energize these campaigns, and make them more accessible to all levels of the population, 

http://www.gouvernancepourtous.cd/
http://www.gouvernancepourtous.cd/


____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

16 | P a g e  

 

PBG-supported civic education will be supported by theater productions. The Capacity Building Specialists (CBS) will assist the theater actors in 

the design and production of the pieces to make them educative and appropriate to the themes selected. The CSOs will make advance contact with 

these cultural groups and associate them in the preparation of the campaigns. 

 

1.1.2-3 SA 2: Support the continuation of the Civic Education campaigns through participatory theaters 

 

The CBSs will grant assistance in the production of theatrical works for the Civic Education campaigns addressed to a broader-reaching section of 

the population. Care will be taken to adopt a language accessible to all without altering the message. These theater pieces will be implemented in 2 

pilot provinces with a desire to produce a ripple effect. 

 

1.1.3 Support to CSOs to engage in policy and public issue-related advocacy campaigns 

 

1.1.3-2  SA 2: Produce posters on the advocacy process 

 

A two-day interprovincial workshop with the partner CSOs will be organized to produce posters explaining the advocacy process and the overall 

actions necessary at each step of the advocacy process. The wall posters will be reproduced and distributed to the CSOs that will place them in their 

office for reference at any time. 

 

Targeted Participants: CSO members 

Outputs:  

– 1 workshop organized 

– wall posters produced, printed and distributed 

– posters on advocacy placed on the office walls of the CSOs 

– the CSOs have a permanent technical reference on the advocacy process 

 

1.1.3-3 Grants program 
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During Year 5, grants will be awarded to primarily support DPAs, advocacy campaigns, budget monitoring and anti-corruption activities. 

 

Targeted Participants: CSOs 

Outputs:  

– Reach the target number of PBG-supported advocacy campaigns as per the PMP 

 

1.1.3-5 SA 1.7: Support the women leaders in the continuation of the “A Nous la Parole” programs 

 

Technical assistance will be provided in the production and sustainability of the "A Nous la Parole" programs produced twice a month in each PBG 

province. These broadcasts will be connected to those produced by grantee partners in the implementation of their grant activities dealing with 

problems faced by women, in order to reach a wider base of listeners and ensure the follow-up activities of radio programs (through focus groups). 

IR 1 will also work in synergy with IR 3 to produce radio programs with the Public Sector Women Leaders (see activity 3.5.3-9/Women Round 

Tables) to publicize the work plans established by these women leaders.  

 

Targeted Participants: women leaders  

Outputs: 10 radio programs produced per month 

 

1.1.3-5 SA 2.1: Training of youth on "Music and Democracy" 

The "Music and Democracy" program was originally launched in August 2011 by PBG in collaboration with Nomadic Wax, a US-based NGO.  

The activity aimed to address the lack of youth participation in governance programs by connecting them to civil society members through a 

common appreciation of music. On the one hand, music attracts youth to more openly participate in governance issues by addressing these issues 

through the language of their generation, and on the other hand, it also serves as an effective advocacy tool helping to spread CSOs’ civic education 

messages to a greater audience, thereby involving youth as both beneficiaries and actors in the Music and Democracy program.  

 

In the Music and Democracy pilot provinces, Bandundu and South Kivu, PBG has noted that thanks to the workshops held by Nomadic Wax, there 

now exists a more open spirit of collaboration between youth and civil society. In particular, the workshops yielded two main results: 
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1. Before these workshops, many CSO participants expressed negative attitudes towards Congolese youth and the rap and hip-hop culture. 

These negative conceptions transitioned into a more open outlook for PBG partners over the course of the workshops, and participants 

expressed a higher level of appreciation for hip-hop and music in general as a vehicle to both engage the youth, who should actively 

participate in the country’s democracy, and to spread messages that support their advocacy campaigns.  

2. A list of themes was developed by CSO partners in these provinces that could be addressed by use of song. The young musicians then took 

these subjects and recorded songs with the help of the Nomadic Wax team. For many of the musicians, it was the first time their music had 

been recorded.  

As a result of the positive impact these workshops had on participants, PBG’s partner CSOs continue to use music as an advocacy tool to convey 

and disburse their messages to the greater Congolese population. Notably, in Bandundu COFERD has been working in synergy with CANACU to 

produce songs in support of their campaign, as has CAPSA in Sud Kivu. 

Unfortunately, budget constraints during Year 4 did not allow for a more organized follow-up of these workshops, nor a duplication in the 

remaining two PBG provinces. In order to reinforce the spirit of collaboration that was built between the young musicians and civil society in 

Bandundu and Sud Kivu, PBG’s CBSs will work with these two actors to brainstorm ideas for getting the younger Congolese generations involved 

in governance and democracy, through the mediums of music and theater. Collaboration will be especially encouraged in the advocacy campaigns 

supported by PBG’s grants program. 

 

Targeted Participants: CSOs and young musicians  

Outputs: use of music as an advocacy tool  

 

1.1.3-5 SA 4.6: Training on human rights and the involvement of women in the fight against corruption 

 

Four workshops of three days training on human rights and the fight against corruption will be held during Year 5. They will be held 

simultaneously in all provinces and will be aimed at women and other members of NGOs, trade unions and public sectors. 

Targeted Participants:  women leaders and other civil society actors  

Outputs: 4 provincial workshops 

 

1.1.3-5 SA 4.7: Organization of DPAs on the fight against corruption involving participatory theater and youth 
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IR 1 will continue to oversee the DPAs to ensure that anti-corruption themes are widely covered. During Year 4, DPAs addressing anti-corruption 

were only conducted in Bandundu; PBG was not able to find CSOs capable to take the lead on corruption-related topics in the other provinces. 

During Year 5, further efforts will be undertaken to ensure that DPAs on the fight against corruption are held in all provinces. 

 

The PBG provincial teams will offer the most recurrent cases of corruption in their provinces as DPA themes. Theatrical troupes and musical 

groups will be involved to give greater vitality to the activity. 

 

Targeted Participants: women, youth, government officials and civil society 

Outputs: at least 4 DPA organized 

 

1.1.3-5 SA 4.8: Grants to proven cases of corruption denunciation campaigns 

 

This is a continuation of activity 1.1.3-5 SA 4.5. CSOs will proceed in the identification of corruption cases, especially as it concerns local 

government at the ETD level. PBG will then finance these anti-corruption campaigns as led by the CSOs.  

 

1.1.3 -5  SA 5: CRDs  

 

The CRDs were conceived to provide a neutral place for work, meetings, information gathering and trainings/capacity reinforcement of governance 

actors in the provinces. In this way, more than just a library, the CRDs also offer trainings on new technologies in information and communication, 

conferences on good governance, cinematographic debates, DPAs, etc.  

 

With the end of PBG nearing, the process of transferring the CRDs to local CSOs began during Year 4, with the final phases to be completed 

during Year 5. This transfer process will take place without affecting the usual CRD activities.   

 

1.1.1-5 SA 5.1: Conferences on topics of good governance, film discussions, open days. 
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These activities are ongoing in the CRDs. They will still be carried out during Year 5. 

 

1.1.3-5 SA 5.4.4: Creation of transition plan 

 

This process will take place as follows: 

1) PBG drafts a proposal for the transfer plan  

2) PBG consults with each recipient on the various stages of this CRD transfer process as proposed 

3) PBG and the recipient agree on the groundwork to follow 

 

1.1.3-5 SA 5.4.5 Technical assistance on the CRD management at the PBG office / Evaluation 

 

The PBG team of each CRD will train the recipient’s team on the management of the CRD. This training will be done at the PBG site and before 

the signing of the transfer agreement and the transfer of equipment. An evaluation of this training will provide information for assessing the 

selected CSO’s technical capacity to manage the CRD. 

 

1.1.3-5 SA 5.5: Signing of the agreements of equipment transfer 

 

PBG, with the approval of the USAID, will draft the official act of equipment transfer, to be signed between PBG and the recipient. 

 

1.1.3-5 SA 5.6: Library (documents and equipment) and computer equipment transfer to the selected recipient 

 

The equipment will be transferred to the new recipients. Initially, only equipment that has no impact on the operation of the PBG will be handed 

over (i.e. batteries powering the PBG office and the CRD will be kept with PBG until the close of program). The goal is to put the recipient CSO in 

the conditions to manage the CRD on its own site. 

 

1.1.3-5 SA 5.7: Co-management of equipment and monitoring / technical support to the recipients by the PBG provincial teams / Final 

Evaluation 
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The final phase of the transfer process will be the support of each recipient on its site. Meanwhile, a final evaluation of the recipients’ capacities 

will be conducted.   

 

1.2 MECHANISMS FOR IMPROVED DIALOGUE 

 

1.2.1 Dialogue Forums: Ongoing roundtable discussions among elected officials, CSOs and other stakeholders on issues from the Assembly 

or of public interest 

 

1.2.1-4 Continuation of Dialogue pour l’Action forums implemented at the Assembly level 

 

The following emphases will be placed on the DPAs this year to help transfer organizational ownership to CSOs: 

1. Involve partner radios and other press outlets in the media to cover the DPAs: PBG will work to build awareness on the part of CSOs of the 

importance of ensuring media coverage of their activities on the ground. This awareness building will take place via trainings and in accompanying 

the CSOs in the organization of their DPAs 

2. Involve in a more meaningful way the civil society actors, local elected officials and local authorities in the DPA recommendations monitoring 

and follow-up committees. With the organization of each DPA, a mixed group of actors will be put together to create a follow-up action plan from 

the recommendations coming out of the DPAs. 

3. Involve participatory theater in the organization of DPAs: theater groups will help to address complicated issues in a more accessible way. 

4. Encourage the triangular partnership between the population, civil society and the public sector: PBG will reinforce the benefits of CSO 

collaboration – at all three levels of government – with other social actors and the public sector.  

 

Targeted Participants: civil society, the population, national/provincial officials 

Outputs:  

            - a follow-up action plan on recommendations will be put in place following each DPA 

            - CSO partners take ownership of the DPA organization and follow-up committees  

 

1.2.2 Constituent outreach activity: Deputy and Senators travel to their constituencies to explain their roles and events at the Assembly or 

Senate level  
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1.2.2-5 Continuation of Dialogue pour l’Action forums implemented at the provincial and ETD level 

 

The strategy developed under 1.2.1-4 shall apply to this section as well. 
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IR 1 - CITIZEN DEMAND ACCOUNTABILITY   

   Ind 1.1  Number of people who have completed United States Government (USG) assisted civic education programs 

  

  Ind 1.2 Number of local mechanisms supported with USG assistance for citizens to engage their local government   

  Ind 1.3 Number of CSO advocacy campaigns supported by USG   

  Ind 1.4 Number of citizens attending public audiences    

  Ind 1.5 Number of USG-supported civic education activities with media participation and/or coverage.    

  Ind 1.6 Increase in the average score of core PBG-supported NGOs on the Advocacy Capacity Assessment Tool    

  Ind 1.7 Number of CSO receiving USG assistance on how to review and comment on budgets    

  
Ind 1.8 

Percent of people surveyed in select provinces who believe they have opportunities to have their voices heard by national, provincial and local 
government   

                

ACTIVITIES & SUB-ACTIVITIES Start Date Due Date  STATUS & COMMENTS 

IN
D

IC
A

TO
R

S 

1.1 - BETTER ACCESS TO INFORMATION 

1.1.1 R- CSO capacity-building for dialogue, access to information, advocacy and policy process 

1.1.1 - 1 All 4 
Prov 

R SA 1: One workshop per province (4) on organizational 
development with a focus on accessing, organizing and 
disseminating /communicating information.  Training will include 
elements on communication strategies and effective means of 
message development and dissemination (Act 1.3.6) – BAN. 
Follow-up workshops in each province will review the progress 
towards objectives related to capacity-building  
 

5-Jan-10 28-Feb-10 Completed on schedule.   

1
.1

; 1
.6

 

1.1.1 - 1 All 4 
Prov

  

R     SA 1: One workshop per province on organizational development 
with a focus on strategic planning and creation of a database.  

1-Oct-12 30-Sep-13  The need for organizational reinforcement 
is pertinent. Past years focused more on 
reinforcing the technical skills necessary to 
implement activities; however, to ensure 
the sustainability of these technical skills 
gained during trainings, a reinforcement of 
internal organizational skills is also 
necessary. 

1
.1

; 1
.6
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1.1.1 - 1 All 4 
Prov

  

R      SA 2: Legal drafting training  1-Feb-13 30-May-13 Completed in Year 4   

1
.1

;  
1

.6
 

1.1.1 - 1 All 4 
Prov

  

R    
H   

SA 2: Post-training follow up activity with the production of a 
manual on legal drafting by the partner CSOs  

1-Nov-13 31-Dec-13 -Organize one inter-provincial workshop 
for the production of the manual with 
participation from the CSOs that benefited 
from original training 
-Distribution of the manual 
- Involve members of the bureaux d’etudes 
(collaboration with IR 2) 

1
.1

;1
.2

;1
.6

 

1.1.1 - 1  R   SA 3: Training on the budget process  1-Nov-12 30-Mar-13 Completed in September 2013 

1
.1

; 

1
.7

; 

1
.6

 

1.1.1 - 1  R 
M 

SA 4: Workshop to reinforce CSO capacity in financial 
management 

03-Mar-14 31-Mar-14 2 day workshop  

1
.1

;1
.6

 

1.1.1 - 1  R 
M 

SA 5: Accompany the partner CSOs in their database and archive 
management 

1-Oct-13 31-May-14 Follow up by the CBSs on original training 
on the collection, analysis, achieving and 
management of data 1

.1
;1

.6
 

1.1.1 - 1  R 
M 

SA 6: Training on resource mobilization 1-Nov-13 31-Nov-13 2 day workshop on self-financing, 
fundraising and on partnerships with 
donors 1

.1
;1

.6
 

1.1.1 - 2 All 4 
Prov 

R One follow up workshop to review the progress towards 
objectives related to capacity-building 

15-Mar-10 10-Jul-10 Completed on schedule. Combined with 
1.3.6-2 CSO evaluation and planning  

1.1.1 - 3 Kin R 
 

SA 1: Formal Launch of national good governance information 
network (website) 

1-Aug-13 30-Sep-13 Site is operational and is being managed 
and updated by CENADEP. The official 
launch of the website was planned for the 
end of Year 4, but has been rescheduled to 
the beginning of Year 5 due to technical 
difficulties with the website host service. 

 

1.1.1-3 Kin R 
M 
 

SA 1: Formal Launch of national good governance information 
network (website) 

1-Oct-13 15-Nov-13 Rescheduled for Year 5 

1
.2
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1.1.1-3 Kin + 
all 4 
Prov 

R 
M 
 

SA 2: Open House days for the website 1-Oct-13 31-May-14 Organize 1 day every 2 months in each 
province to publicize the website; this day 
will coincide with the publication of the 
Gouvernance Pour Tous newsletters. 
Involve the Reseaux de recherche in the 
organization of these open houses. 

1
.2

 

1.1.1 - 4 Kin + 
All 4 
Prov 

R 
H 
 

Information collection, database compilation and website 
establishment and updates, and information dissemination 
through Internet, newsletter and radio 

1-Oct-10 31-May-14 Permanent activity that will progressively 
be transferred to the comités de pilotage 

1
.2

 

All 4 
Prov 

+ 
KIN 

 R   SA 1: Website steering committees  1-Oct-12 30-Sep-13 Ensuring data collection and transfer of 
site to civil society.  

1
.2

 

All 4 
Prov 
+ 
KIN 

R    SA 2: Data collection, analysis and web site organization  1-Oct-12 30-Sep-13  Database organization, maintenance and 
sustainability.  In collaboration with IR2 et 
IR 3 (2.1.4 -3 et 3.1.7 - 7)      1

.2
 

All 4 
Prov 
+ 
KIN 

R   
H 

SA 3: Site updates  1-Oct-12 30-Sep-13 In collaboration with IR 2 and IR 3  
 

1
.2

 

 R         SA 4: Uploading of legal texts and draft legislation 1-Oct-12 30-Sep-13 Establishment of a section where 
legislation can be discussed and analyzed 
on the site.  

1
.2

 

All 4 
Prov

+ 
KIN 

R    SA 5: Data collectors are trained and share their experience with 
each other and CSOs  

1-Oct-12 30-Sep-13 A transfer of skills from the data collectors 
to civil society ( egislative calendar, 
procedures on legislative development, 
events in thematic groups, draft legislation, 
advocacy campaigns).  

1
.2

 

R                                                                                                                                                                                                                                                                                                                                             
SA 6: Awareness building on the existence and purpose of the 
website.  Bulletins and community radio 

1-Oct-12 30-Sep-13 Collaboration with INTERNEWS will be 
beneficial in this activity.        1

.2
 

Kin + 
All 4 
Prov 

R 
H 
 

SA 7: Production and distribution of Gouvernance Pour Tous 
newsletters 

1-Oct-13 31-May-14 To be produced every two months, with 
articles addressed on the website. Will 
serve both as marketing tool and to 
disseminate information to those who do 

1
.2

 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

26 | P a g e  

 

not have easy access to the internet 

Kin + 
All 4 
Prov 

R 
H 
 

SA 8: Production of radio programs on Gouvernance Pour Tous 1-Oct-13 31-May-14 Governance issues and questions will be 
discussed via community radio programs 1

.2
 

Kin + 
All 4 
Prov 

R 
L 
 

SA 9 : Production and distribution of publicity material 1-Oct-13 31-May-14 T-shirts, posters, brochures, etc. to 
publicize the website  1

.2
 

Kin + 
All 4 
Prov 

R 
H 
 

SA 10: Put in place the sustainability plan for 
www.gouvernancepourtous.cd 

1-Oct-13 31-May-14 Negotiate with other key actors in civil 
society, public institutions and the private 
sector to ensure civil society engagement 
in the continuation of the website, the 
legality and legitimacy of GPT, the approval 
of legal texts governing the site and the 
disposition of financial resources 

1
.2

 

1.1.1 - 5 Kin R Call for proposals issued and Grants Management Training 1-Oct-10 31-Dec-11 Fourteen grants were awarded and are in 
full implementation process. Increased 
participation in advocacy network on 
national and provincial levels. Promote the 
linkage between national level advocacy 
champions their provincial counterparts.  

 

1.1.1 - 6 All 4 
Prov 

R 
M 

Long-Term Planning TA 1-Feb-11 30-Nov-12 Follow-up meetings to review progress 
which will require regular reports from 
trainers using Assistance technique 
reporting forms.  Use CRDs to transfer skills 
in seeking funds from other sources and 
reinforcing concepts of advocacy 
(especially budget advocacy) and 
networking. An annual debriefing meeting 
is to be held with CSO’s to evaluate grant 
funded advocacy actions. See 1.3.6-2.  

 

http://www.gouvernancepourtous.cd/


____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

27 | P a g e  

 

1.1.1-7 Kin O 
M 

Facilitate formal and informal contacts between CENADEP and 
other political/social actors in support of advocating for the 
adoption of the Public Access to Information law 

1-Oct-13 31-May-14 In synergy with IR 2 

1
.2

 

1.1.2 R 
Grassroots civic education campaigns concerning the constitution, decentralization and democratic reforms necessary to implement the 
constitution 

 

1.1.2 - 1 All 4 
Prov 

R SA 1: One participatory theater performance, music and/or 
comic book how-to-action guide produced per province on 
citizen rights to engage public official 

1-Feb-10 30-Apr-10 Completed on schedule. 

1
.1

; 1
.2

; 

1
.5

 

1.1.2 - 1 All 4 
Prov 

R       SA 2: Work with community organizers through participatory 
theater to introduce themes such as fiscal culture, 
decentralization, transparency, gender issues and legislative 
processes to the population.    

1-Oct-12 15-Aug-13 In collaboration with IR 2 (2.4.4 -1)  

1
.1

; 1
.2

; 
1

.5
 

1.1.2 - 2 All 4 
Prov 

R SA 1: Develop radio shows and theater presentation that can be 
duplicated and used in the PBG resource centers 

1-Feb-10 30-Apr-10 Completed on schedule. 

1
.1

; 

1
.2

; 1
.5

 

1.1.2 - 2 All 4 
Prov. 

R      SA 2: Provide grants to CSOs for civic education campaigns.    30-Sep-10 Completed on schedule. However, as the 
political process on issues like taxation and 
decentralization continue to evolve, it is 
necessary to also continue to accompany 
the population on these issues.  

  

1.1.2 - 3 All 4 
Prov 

R SA 1: AC (Animateur Communautaire) work with key community 
leaders to advance civic education work  

1-Apr-10 30-Sep-10 Completed on schedule.  
Pursued under 1.1.2 – 4 & 5. 

1
.1

; 1
.2

 

1.1.2 - 3 All 4 
Prov 

R 
L 

SA 2: Support the continuation of civic education campaigns 
through participatory theater 

1-Oct-13 31-May-14 Assist in the production of theatrical works 
for civic education campaigns, in order to 
address complicated issues in a more 
accessible manner. Will be conducted in 
two pilot provinces, with possibility of 
expansion. 

 

1.1.2 - 3 All 4 
Prov. 

0      Production of comic strips on good governance for use in civic 
education and advocacy campaigns.  

15-Jan-13 30-Sep-13 Distribution via the CSOs 

1
.1

; 1
.2
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1.1.2- 4 All 4 
Prov. 

R       Civic Education on legislation and transparency.  15-Jan-12 30-Sep-12  Completed in 2 provinces Bandundu and 
Katanga by ECC. 1

.1
.2

- 
4

 

1.1.2 - 4 All 4 
Prov. 

R       Community radio programming on fiscal culture, 
decentralization, transparency gender and legislative process.  

1-Oct-12 15-Aug-13 Completed in all provinces 

 

1.1.2 - 5 All 4 
Prov. 

R       Civic education on the role of the legislature.   15-Jan-12 30-Sep-12  Completed in 2 provinces Bandundu and 
Katanga by ECC. 

1
.1

; 1
.2

 

1.1.3 R Support to CSOs to engage in policy and public issue-related advocacy campaigns  

1.1.3 - 1 All 4 
Prov 

R SA 1: Development and launch of at least five (5) advocacy 
campaigns, at least one per province. 

31-May-10 30-Sep-10 Completed via grants program 

1
.3

; 

1.1.3 - 2 All 4 
Prov 

R SA 1: At least one advocacy training sessions per province  15-Apr-10 31-May-10 Completed on schedule. 

In
d

 1
.1

 

1.1.3 - 2 All 4 
Prov 

R 
H 

SA 2: With partner CSOs, produce posters on the advocacy 
process and the necessary actions under each step 

1-Dec-13 31-Dec-13 -2 day interprovincial workshop with CSO 
partners on to produce the posters 
-Print and distribute to all CSO partners 

1
.6

 

1.1.3 - 3 All 4 
Prov 

R  
H 

 Grant program 1-Oct-12 31-May-14 Minimum of 4 new grants will be awarded 
during Year 5, principally to support DPAs, 
advocacy campaigns, budget monitoring 
and anti-corruption/red tape activities 

1
.3

 

1.1.3 - 4 All 4 
Prov 

  
  

R 
 
 

SA 1: Technical Assistance  1-Oct-12 30-Sep-13 In collaboration with IR 3 (3.2.7 - 4) 

1
.3

 

1.1.3 - 4  SA 1.1: Coaching training 1-Oct-12 30-Sep-13 Post grant follow-up training on managing 
advocacy activities 1

.3
 

1.1.3 - 4  SA 1.2: Coaching on grants                                       1-Oct-12 30-Sep-13 Establishment of mechanisms for tracking 
advocacy actions at legislative levels. 1

.3
 

1.1.3 - 5 All 4 
Prov 

  

R 
 

SA 1: Women’s Circle programs  1-Oct-12 30-Sep-13 Research potential collaborative activities 
with INTERNEWS 

1
.3

-1
.2
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1.1.3 - 5   
  
  
  
  

R    SA.1.1: Workshop on evaluation and planning of media 
programming.     

1-Oct-12 31-Dec-12 A list of pertinent themes for media 
programming will be developed   

1.1.3 - 5 O  SA 1.2:  Training on gender and leadership  1-Jan-13 30-Apr-13 In collaboration with IR 3 (3.5.3- 7). 

  

1.1.3 - 5 R   SA 1.3: Identification and collaboration with community radios.     1-Oct-12 30-Sep-13 Work with INTERNEWS and their partner 
radios.    

1.1.3 - 5 R        SA 1. 4: Coaching of radio partners 1-Oct-12 30-Sep-13 CBS and INTERNEWS staff will work 
together in developing assistance package 
to radios. 

  

1.1.3 - 5 R   SA 1.5: Program  « à nous la parole » 1-Oct-12 30-Sep-13 On-going  

  

1.1.3 - 5 O  
 

 SA 1.6: Focus groups and surveys to measure the impact of “A 
nous la parole” programming.    

1-Jun-13 30-Sep-13 Several focus groups and one survey at the 
end of the year.    

1.1.3 - 5 All 4 
Prov. 

R 
H 

SA 1.7: Support the continuation of “A Nous la Parole” 1-Oct-13 31-May-14 TA in the production and sustainability 
planning for these radio programs, to be 
produced 2 times per month in each 
province.  

1
.5

 

1.1.3 -5 SUK + 
BDD 

R    SA 2:  Music and democracy program  1-Nov-12 30-Jul-13  Nomadic Wax led this training in two pilot 
provinces. Originally the activity for the two 
remaining provinces was planned for Year 4, 
but due to funding issues it has been 
rescheduled for Year 5.   

1
.5

 

1.1.3 -5 BDD + 
SUK 

R   
M 

SA 2.1:  Music and democracy program  1-Nov-13 31-Dec-13 Continued follow-up to encourage 
collaboration between young musicians and 
civil society.  

 

1.1.3 -5 All 4 
Prov 

O   
 

 SA 3: Youth   1-Nov-12 30-Sep-13 Identify one dynamic youth group who can 
work with IR1 to explore youth engagement 
in promoting good governance.  

1
.5

 

1.1.3 - 5 
  
  

All 4 
Prov 

R  SA 4 : Anti-corruption activities.                              1-Oct-12 30-Sep-13 Anti corruption commissions established in 
the provinces (with IR 3: 3.5.3-7), and 
members trained (with IR2: 2.4.2 -1).                                                     1

.2
 ; 

1
.5
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R    SA 4.1: Social dialoque for transparency in the ETDs and database 
development on corruption information.   

1-Oct-12 31-Dec-12 Completed on time; the anti-corruption 
committees are in place. 

1
.2

 ; 
1

.5
 

R   SA 4.2: Workshop on capacity building for members of Provincial 
anti-corruption committees.  

1-Jan-13 31-Mar-13 Completed on time  

1
.2

 ; 
1

.5
 

R     SA 4.3: Training of women leaders in anti-corruption activities.   1-Jan-13 31-Mar-13 Due to the termination of the OLCAC 
contract (organization originally responsible 
for this activity), the training did not take 
place as planned. Rescheduled under SA 
4.6. 

1
.2

 ; 
1

.5
 

R    SA 4.4: DPA with themes focused on anti-corruption  1-Apr-13 1-Jul-13 Implemented in Bandundu. Not 
implemented in other provinces due to a 
lack of capable CSOs that could take the 
lead in organizing. Will continue under SA 
4.7. 

1
.2

 ; 
1

.5
 

R    SA 4.5: Open the grants process to anti-corruption committees.  1-Nov-12 30-Sep-13 The CLAC were supported in the creation of 
their action plans. Grants to be solicited in 
Year 5. 1

.2
 ; 

1
.5

 

1.1.3-5 All 4 
Prov 

R  
H 

SA 4.6: Training on human rights and the involvement of women 
in the fight against corruption 

1-Oct-13 31-Oct-13 3 day training of women and other CSO 
members, syndicates and the public sector. 
Will take place at the same time in all 4 
provinces 

1
.2

 

1.1.3-5 All 4 
Prov 

R  
H 

SA 4.7: Organize DPAs on the fight against corruption, with the 
involvement of participatory theater and youth 

25-Nov-13 15-Feb-14 Provincial teams will propose the most 
frequent cases of corruption in their 
respective locations to be discussed during 
these DPAs. 1

.2
; 1

.4
; 

1
.5

 

1.1.3-5 All 4 
Prov 

R  
H 

SA 4.8: Grants to proven cases of corruption denunciation 
campaigns 

1-Oct-13 31-May-14 This is a continuation of activity 1.1.3-5 SA 
4.5. CSOs will proceed in the identification 
of corruption cases, especially as it concerns 
local government at the ETD level. PBG will 
then finance these anti-corruption 
campaigns as led by the CSOs.  

 

1.1.3 -5 
  
  

All 4 
Prov 

  

R      SA 5: CRDs  1-Oct-12 31-May-14 Information technology, movie debate 
conferences, DPAs, software training.  

1
.2

; 1
.4

; 

1
.5
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R     SA 5.1: Conferences on good governance topics, movie debates, 
open house events.  1-Oct-12 30-Sep-13 

Permanent activity. Will continue in Year 5. 

  

R     SA 5.2: Information Technology training for PBG partners 

1-Oct-12 30-Sep-13 

IT training for assembly members, local 
authorities and CSO members    

 R 
 

SA 5.3: Online Research 1-Oct-12 30-Sep-13 Training in research techniques linked to 
major good governance topics – 
decentralization, legislative processes and 
advocacy 

  

R     SA 5.4: Process of transferring the CRDs to local partners 1-Oct-12 30-Sep-13 Competitive process in selecting the 
recipient of CRD equipment and 
management program 1

.2
; 1

.4
; 

1
.5

 

R     SA 5.4.1: Launch of Expression of Interest 1-Oct-12 30-Nov-12 Establishment of terms of reference. 
Publication of EOI. Provincial staff informs 
qualified local partners of the terms.  

  

R     SA 5.4.2: Publication of request for proposals 1-Dec-12 30-Jan-13 Proposals are reviewed and analyzed by 
provincial and national staff   

R     SA 5.4.3: Partner selection 1-Feb-13 1-Mar-13 After analysis and potential partner 
interviews and site visits a choice is made. 
Choices have been made in all provinces 
except Sud Kivu, whose selection will be 
finalized by the end of September. 

  

R    
H 

SA 5.4.4: Creation of transition plan 1-Oct-13 15-Oct-13 PBG to create and discuss with selected 
recipients on the various steps leading up to 
the final transfer.  

 

R    
H 

SA 5.4.5: TA in the management of CRDs in PBG 
offices/evaluation  

15-Oct-13 15-Jan-14 PBG provincial teams will train recipients in 
management of CRD, and will evaluate 
recipients’’ progress. 

  

R    
H 

SA 5.5: Signature of MOU on equipment transfer 15-Jan-14  PBG, following USAID disposition approval, 
will draft the official act of equipment 
transfer for signature. 

 

R    
H 

SA 5.6: Transfer of library and IT equipment to new recipients’ 
sites 

15-Jan-14 31-Jan-14 To allow recipients to manage CRDs with 
PBG assistance from their own locations.    



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

32 | P a g e  

 

R    
H 

SA 5.7: Co-management of equipment/continued TA from PBG 
provincial offices/final evaluation 

1-Feb-14 31-May-14 Final phase of transfer – PBG will offer TA 
and will evaluate recipients over the course 
of this 4 month period. 

  

1.1.4 R 
Civic education about the new constitution and subsequent legislation  
N/A: Will be undertaken in the 4 provinces under 1.1.2.  

 

1.1.5 R Training for CSOs that equips them to obtain and maximize the opportunities to testify before public gatherings of elected officials  

1.1.5 - 1 All 4 
Prov 

R Assist CSOs to prepare for advocacy-focused grants 16-Apr-10 30-Jul-10 Completed on schedule (Strategic planning 
sessions July-Aug 2010).  Continues under 
1.1.3 - 3 & 4. 

1
.2

; 

1.1.5 - 2 All 4 
Prov 

R TA on the implementation of grants for activities focused on 
advocacy and oversight 

1-Jun-10 Yr 2 See Activity 1.1.3-3&4  

1
.2

; 

1.1.5 - 3 All 4 
Prov 

R Individualized preparatory training for testifying at legislative 
hearings 

1-Jun-11 30-Sep-12 Dependent on availability of legislative 
calendars. Has been carried out in BAN and 
will be replicated in MAN, SUK, KAT. 
Completed and follow up will be done 
under IR2 

1
.2

 

1.1.6 O 
Roundtable and discussions on constitutional issues and opportunities, anti-corruption, policy issues, etc.  Most optional activities will receive 
inputs only once required activities are undertaken, unless they are found to readily fit into planned required activities. 

 

1.1.7 O Networking activities and study tours  

1.1.7 - 1 Kin O Virtual Interactions with CSOs in Nigeria 1-Mar-11 30-Sep-11 Preparatory discussions with Social Impact 
on TA from Nigeria civil society visit. This 
will have been done in YR 2 through the 
relay of info obtained from Nigerian 
colleagues at a regional meeting in Cape 
Town. 
 

 

1.1.7 - 2 All 4 
Prov 

O  SA1. Networking and exchange visits between provinces 1-Oct-12 30-Sep-13 Did not take place in Year 4 as planned due 
to funding issues.  

1
.1

 ; 
1

.5
 ; 

1
.6

 

1.1.7-2 All 4 
Prov 

O  SA2. Exchange visits between ETDs in each province.  1-Oct-12 30-Sep-13 Did not take place due to funding issues. 
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1.1.7-3 All 4 
Prov 

R    SA3. Capacity building in networking 1-Oct-12 30-Sep-13  Carried out in conjunction with 1.1.1-1 
CSOs with financial challenges can network 
and build off of each other’s strengths to 
maximize impact while minimizing costs.  1

.1
 ; 

1
.5

 ; 

1
.6

 

1.1.8 O 
Information kiosks in public institutions that provide information to citizens and publicize standard fees for service and complaint 
mechanisms. Most optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into 
planned required activities. 

 

1.1.9 O 
Newsletters detailing the work of the provincial government and assembly, outlining the progress on provincial development plan, etc. See 
1.1.1-4 

 

1.1.10 O 
"How-to" access guides detailing how to access public services or describing civic rights 
Most optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into planned required 
activities. 

 

1.2 IMPROVED MECHANISMS FOR DIALOGUE 
 

1.2.1 R 
Dialogue Forums: Ongoing roundtable discussions among elected officials, CSOs and other stakeholders on issues from the Assembly or of 
public interest 

 

1.2.1 - 1 All 4 
Prov 

x2 

R SA 1: Implement at least 8 audiences publiques forums (APFs) to 
orient public discussion to a specific service delivery topic and the 
development of action items and follow-on activities 

15-Apr-10 30-Sep-10 Completed on schedule 

 

1.2.1 - 2 All 4 
Prov 

R    12  Dialogue pour l'Action forums implemented at the Assembly 
level 

1-Nov-12 30-Aug-13 DPAs organized for the benefit of Assembly 
members 
 
 

1
.4

 

1.2.1 - 3 All 4 
Prov 

R    Feedback mechanisms following DPA recommendations 1-Dec-12 30-Sep-13 Assistance in tracking actions resulting in 
recommendations identified in DPAs 1

.2
 

1.2.1 - 4 All 4 
Prov 

R   
H 

Continuation of  Dialogue pour l'Action forums implemented at 
the Assembly level 

1-Oct-13 31-May-14 DPAs organized for the benefit of Assembly 
members, following Year 4’s DPAs 
 
 1

.2
; 1

.4
;1

.5
 

1.2.2 R 
Constituent outreach activity: MPs and Senators travel to their constituencies to explain their roles and events at the Assembly or Senate 
level 
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1.2.2 - 1 All 4 
Prov 

x2 

R      At least 12 Dialogue pour l'Action forums at the ETDs 1-Jan-13 30-Sep-13 Link the DPAs to public works projects in 
collaboration with IR3 

1
.4

 

1.2.2 - 2 All 4 
Prov 

x2 

R      At least 4 Dialogue pour l'Action at the provincial level 1-Mar-13 30-Sep-13 One DPA per province focusing on budget 
questions 1

.4
 

1.2.2 - 3 All 4 
Prov 

x2 

R   
 

 Determine dates and locations for legislators to interact with 
their constituent base in the provinces.   

1-Oct-12 30-Sep-13 As this activity was planned for the newly 
elected provincial assembly members, the 
sessions did not take place due to the 
postponement of local elections.  

1
.2

 

1.2.2 - 4 All 4 
Prov 

x2 

R     At least 5 parliamentary supervisory visits to the sites.   1-Oct-12 30-Sep-13 As this activity was planned for the newly 
elected provincial assembly members, the 
sessions did not take place due to the 
postponement of local elections. In 
collaboration with IR 2: 2.5.4 -7 

2
.1

2
 

1.2.2-5 All 4 
Prov 

R 
H 

Continuation of Dialogue pour l’Action forums at both the ETD 
and provincial level 

1-Oct-13 31-May-14 Continuation of 1.2.2-1/2 

1
.2

; 1
.4

; 
1

.5
 

1.2.3 R 
A web-based platform (called a "list serve" in the Task Order) to link the provincial parliamentary staff and MPs to each other and to 
disseminate copies of laws 

 

1.2.3 - 1  KIN R 
 

Collect information of interest to provincial assembly members, 
staff and public to feed into new website 

1-Jan-10 31-May-14 Website is operational. Will continue under 
1.1.1 -3 & 4 in collaboration with IR2.  

1.2.3 - 2 KIN R Develop a website offering information primarily for provincial 
assembly members, staff and the public (some sections will be 
specific for each province). 

1-Jan-10 1-Feb-11 Website is operational. Will continue under 
1.1.1 -3 & 4 in collaboration with IR2. 

2
.1

2
 

1.2.3 - 3  KIN R Train government representatives and CSOs in use of website  1-Jun-10 30-Sep-10 Completed on schedule (Website trainings 
completed in Aug 2010 & input on the 
website in Sep 2010) 

2
.1

1
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1.2.4 R 
Strengthening the capacity of provincial institutions to reach out to stakeholders and to central government, such as forum to bring 
together Senators and Provincial Government 

 

1.2.4 - 1  BAN R SA 1: One pilot in Bandundu Provincial Assembly to host in 
person inter-governmental forums on the Finance Law (BAN) 

1-Feb-10 15-Mar-10 Completed on schedule 
 
 
 
 
 
 

1
.2

 

1.2.5 R 
Building the capacity of CSOs to monitor, engage and debate with elected leaders on such substantive topics as the development of local 
government budget or related to current legislation 

 

1.2.5 - 1  BAN R 
 

SA 1: CSO training course on the budget process and on budget 
analysis in each province  

15-Aug-10 30-Mar-13 This is to be on-going process involving a 
series of activities from the initial planning 
at the end of year evaluation workshop to 
data-gathering to inform positions on 
budgets, to analyzing gap between existing 
and desired allocations, etc. Experiential 
workshops will include topics on budget 
process, gender issues in advocacy work, 
decentralization, networking, corruption.  
See also 1.1.1-1 SA 3. 

1
.1

; 1
.5

; 
1

.7
 

1.2.6 R Public Relations training for government officials  

1.2.6 - 1  All 4 
Prov 

R SA 1:  One workshop in each province (4 total) to train selected 
government officials on public outreach 

15-Jun-10 30-Aug-10 Completed on schedule. Combined with 
1.3.4 

In
d

 1
.1

 

1.2.6 - 2 All 4 
Prov 

R SA : TA on public outreach activities 1-Aug-10 30-Sep-11 Completed on schedule. Combined with 
1.3.4 1

.2
 

1.2.7 R 
Tribunes d'Expression Populaires or Audience Publiques to bring together citizens and local authorities in an open exchange of views on key 
reforms and current events 
This activity takes place in large part under Activity R 1.2.1.  
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1.2.8 R 
Mobile government - bringing provincial officials into communities located far away from the provincial capital for sector discussions, site 
visits and town hall meetings. This activity will be combined with Activities 1.2.2. and 1.2.4. 

 

1.2.9 O 
Parliament Watchdog Groups, CSO partners attend and report on national and provincial assembly meetings. Summary compiled for use in 
grassroots education. The good governance website and database developed under Activity 1.2.3. is essentially the foundation for watchdog 
and grassroots education activity. 

 

1.2.10 O 
Citizen questionnaires to determine what they would like to know relating to "current issues" and CSO-sponsored grassroots information 
sessions to address such issues. Most optional activities will receive inputs only once required activities are undertaken, unless they are found 
to readily fit into planned required activities. 

 

1.2.11 O 
Citizen led advocacy initiatives vis-à-vis legislative representative(s).  Most optional activities will receive inputs only once required activities 
are undertaken, unless they are found to readily fit into planned required activities. 

 

1.2.12 O 
Dissemination of legislative calendar to CSOs in preparation for advocacy on pending laws and public hearing 
Efforts under this activity begin under Activity R 2.1.4 and will likely continue throughout the life of project. 
 

 

 
 

1.3 IMPROVED CAPACITY FOR ADVOCACY AND OVERSIGHT 
 

1.3.1 R 
Institutional, managerial and stakeholder assessment of pilot provincial governments in such areas as health, agriculture, education and 
water. 
This activity will have been combined into Activity R 3.2.1  

 

1.3.2 R 
Small grants to local CSOs for budget monitoring 
Grant support for budget monitoring and advocacy is provided under Activity 1.1.3. 

 

1.3.3 R 
Community gatherings to prioritize needs of the community 
This activity takes place under the Audience Publiques programmed under Activities 1.2.1 and 1.2.2. as well as under stakeholder action 
planning workshops under Activity 3.2.1. 
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1.3.4 R 
Community preparation for face-to-face meeting(s) with elected leaders and senators, facilitated by NGO leaders 
This activity takes be fulfilled as part of the technical assistance delivered under Activity 1.1.3. 

 

1.3.5 O 
Study tours to provide exposure to different experiences in fiscal transfers (especially for investment) such as the Mali experience. Most 
optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into planned required 
activities. 

 

1.3.6 O Media training and media campaigns for CSOs                                                                                                                                                                                                                                            

1.3.6 - 1  all 4 
prov 

O SA 1:  One module focused on the development of 
communication strategies and effective means of message 
development and dissemination.  Conducted in conjunction with 
organizational development training in four provinces (combined 
with 1.1.1-1 ). 

5-Jan-10 28-Feb-10 Completed on schedule (See 1.1.1-1). 

In
d

 1
.1

 

1.3.6 - 2  all 4 
prov 

O 
 

SA 2: Debriefing sessions with CSOs on implementation of 
communication strategies.   Implemented after information 
management and advocacy training. 

1-Sep-10 30-Mar-13  
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IR2 – SELECTED PARLIAMENTS ARE MORE DEMOCRATIC AND EFFECTIVE 
 
As PBG enters its fifth and final year of the program, the work of the IR2 component will focus on building on the achievements of all activities organized 

since the beginning of the program, in order to ensure sustainability and effective ownership by the beneficiaries. 

 

The IR2 component will also aim to reach the indicators assigned as per the PMP, with a particular focus on law-making at the national and provincial level. 

In this regard, the aim will be to extract and then build upon the information learned from the Round Tables on legislative initiatives organized during the 

4th year in the four provinces. 

 

Also, IR2 will strive to build on the achievements from the trainings organized during the 4th year on the function of representation and media coverage of 

parliamentary activities. Further technical assistance in these two areas is planned for Year 5 and will consist in following up the recommendations of these 

trainings and trying to set up sustainable mechanisms, especially concerning the development of communication plans for the Provincial Assemblies that 

will continue to inform assembly members on their representative functions and the role of media in governance. 

 

Another aspect that IR2 will focus on during the 5th year is the capacity building of the Assemblies’ bureaux d’études and the Commissions’ support staff 

through workshops aimed at sharing of experiences and training courses with the corresponding services of the National Assembly. 

 

Lastly, final participatory evaluation sessions will be organized in the five partner Assemblies to allow for comparison of the level of legislative capacities 

between the beginning and the end of PBG. One particularity to note is that the national MPs installed in 2012 have not yet completed their self-evaluations. 

PBG is hopeful to have these completed before the end of this year, but due to the current focus on the National Dialogues, these evaluations have been put 

on the back-burner.  

 

Some activities planned for the 5th year were already planned in the previous two years, but their implementation has been delayed due to the disruption of 

the agenda of the National Assembly, specifically the ECOFIN and PAJ Commission, caused especially by the events that have surrounded the 

implementation of the current management team of the CENI (Independent National Electoral Commission) and the preparations for the National 

Dialogues. Given the uncertainty surrounding the timing of these consultations and the guidance that will result from them, it is likely that some of the 

planned activities, especially at the national level, will not take place before the May 31
st
 , 2014 (working deadline for the implementation of the program 

activities). 

. 

Coordination of donors’ aid to the Assemblies remains a consistent priority in the implementation of PBG. IR2 will continue with the momentum already 

gained in the first four years of the program by organizing meetings with other donors to promote a common and coordinated response in the context of 
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interventions in capacity building for the Assemblies. During the 5th year, the experience gained from this coordination at the national level will be 

extended and intensified in the provinces, with the help of the PBG technical team.  

 

The IR2 activities for year 5 are as follows: 

 

2.1 - INTERNAL MANAGEMENT AND SUPPORT SERVICES STRENGTHENED 

 
2.1.1   Assess current functions and capacity of parliamentary staff and develop a training plan to improve their skills 

 

2.1.1-11  Develop a training plan validated by each Provincial Assembly  

 

This activity, repeated for each parliamentary session, will be implemented with the current Bureaux of the provincial assemblies. The aim will be to 

identify with these Bureaux, and in collaboration with the Assemblies’ Directors of Administrations, the priorities in terms of capacity building of the 

provincial MPs and assemblies concerned. 
 

Targeted Participants: staff and members of the provincial assemblies 

Outputs: an approved training plan that meets the needs of staff and members of the Provincial Assemblies 

 

2.1.1-12 Develop a training plan validated by the National Assembly 

 

As was done for Year 4, a response plan will be developed in collaboration with the General Secretary and the Office of the First Vice-President of the 

National Assembly. It will include the training, technical assistance and, if necessary, logistical support activities. 

 

This plan will consider the interventions of various donors to promote synergies and avoid duplication.  

 

Targeted Participants: staff and members of the National Assembly  

Outputs: an approved training plan that meets the needs of the staff and members of the National Assembly 

 

2.1.1-13 Participatory self-assessment of the National Assembly 

 

This activity, planned for the newly elected national MPs, was rescheduled to Year 4 but unfortunately did not take place due to difficulties with political 

will and changes made to the ECOFIN and PAJ agendas during the March 2013 parliamentary session. The activity is now rescheduled for Year 5. 
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Targeted Participants: National MPs of ECOFIN and PAJ  

Outputs: the current strengths and weaknesses of these national MPs are evaluated and their needs and priorities identified. 

 

2.1.1-14 Perform a final participatory self-assessment of the Assemblies 

 

The end of the program justifies the organization of participatory self-assessment of the five partner Assemblies with which to compare the level of 

competences attained by the provincial Assemblies and the Administration of the National Assembly since Year 1 of the program. 

 

Regarding the national MPs installed in 2012, the self-evaluation intends to highlight the competences level they will have reached at the end of the PBG. 

 

Targeted Participants: the elected officials and staff of the five assemblies (only the PAJ and ECOFIN commissions for the National Assembly)  

Outputs: the current strengths and weaknesses of the assemblies are evaluated in comparison with the level they were at respectively in 2009 (provincial 

MPs and staff of all the assemblies) and 2013 (national MPs) 

 

2.1.2  Develop an information management system for sharing draft laws for input and adopted laws for future reference (perhaps via 

codification) 

 

2.1.2-8 Technical and/or material assistance in preparation of the introduction of a Bulletin officiel 

 

The lack of publication of legislative acts, including edicts, encourages legal uncertainty and gives the citizens a sense of arbitrary rule, as they are 

obliged to follow rules for which they have no knowledge of. The introduction of a Bulletin officiel will centralize in a single location the information on 

the edicts promulgated in a given province and facilitate and increase knowledge among citizens.  

 

Article 12 of Law No. 08 /016, published on October 7, 2008, addressing the ETD composition, organization and functioning, provides that decisions 

made by the Urban Council should be published in the province’s Bulletin officiel. Articles 51 and 72 of the same law also require that decisions made by 

the municipal council and sector/chiefdom leadership be similarly published. In provinces with a Bulletin officiel (such as North Kivu), the edicts are 

published exclusively via this mechanism; but those provinces that do not yet have one officially installed continue to publish edicts in the national 

Journal officiel, which is not readily accessible to the provincial populations. The advantage of the Bulletin officiel is the ease it provides citizens to 

access edicts and decisions adopted by the provincial assemblies and legislative bodies of ETDs, and the acts and regulations of provincial and local 

executives. 

 

The activity for the furnishing of IT equipment at the Provincial Assemblies (2.1.2-6) has been removed due to non-organization of provincial elections, as 

the handing over of equipment to assembly members who may not be reelected is not a sustainable option for PBG.  This activity will thus be replaced in 
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part by promoting the installation of Bulletins officiels in each PBG province, with the provision of the minimum equipment for its operation when 

appropriate. 

 

Targeted Participants: provincial institutions of the four PBG provinces  

Outputs: The relevance and interest of creating an Official Bulletin are recognized in each of the 4 provinces. 

 

2.1.2-9 Technical and material assistance with IT support to the national Assembly’s legislative and management functions  

 

Following the evaluation of the IT system of the National Assembly conducted by the UNDP and then the PBG, and after consultation with the First Vice 

President of the National Assembly, PBG proceeded with the installation of an intranet network. Concretely, the work involved the rehabilitation of wiring 

damaged by the Francophonie Conference in October 2012, the installation of the necessary software for the operation of servers, the provision of an 

Internet subscription for five months and the training of the five major IT officers of the National Assembly. In compliance with the Memorandum of 

Understanding signed between the National Assembly and PBG, training on inventory and stock management was organized in September for the staff to 

manage the hardware installed. 

 

In Year 5, the official handover ceremony of the installed equipment will take place. 

 

Targeted Participants: the National Assembly 

Outputs: the National Assembly’s IT system rehabilitated by PBG is functional and officially handed over. 

 

2.1.2-10 Training on the use and maintenance of IT equipment  

 

In order to ensure the durability of the material provided, the IT division and political offices will be strengthened in their capacity of utilization and 

maintenance of the IT equipment 

 

Targeted Participants: the IT officers of the divisions and political offices of the National Assembly 

Outputs: efficiency and durability of the material provided 

 

2.1.3  Provide technical assistance to develop a realistic internal budget reflecting actual needs and priorities 

 

2.1.3-7 Technical Assistance to MPs and their staff on internal budget development  
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This low priority activity did not take place as planned in Year 4 due to the difficulties faced by these assemblies in achieving true financial independence; 

they still rely in practice on subsidies from provincial governments. 

 

However, in view of its relevance and importance for the functioning of these assemblies, this activity is scheduled for Year 5 

 

Targeted Participants: four Provincial Assemblies 

Outputs: A workshop on the development of the internal budgets is held in each province 

 

2.1.4  Support the development of a legislative calendar dictated by Parliament and not by the Executive 

 

2.1.4 -4 Technical Assistance on Legislative Calendars 

 

This activity, also scheduled for the 2
nd

 and 3
rd

 program years, has been postponed due to a lack of political will at the assembly’s Bureaux level. These 

calendars exist, but challenges remain with regard to their frequency, updating and accessibility to the public. The programmed assistance will consist in 

providing support to the management and staff of the Assemblies to help them complete, update and disseminate the parliamentary session’s calendars. 

Since the 3
rd

 year, these calendars have been made available via the Gouvernance Pour Tous website. The PBG provincial teams will continue their efforts 

to obtain the calendars established by the assemblies and ensure their translation into local languages (Lingala, Kikongo and Swahili) and distribution 

through community radio programs with the help of Internews or partner CSOs.  

 

Targeted Participants: the management and staff of the five Assemblies  

Outputs: 

• improved quality and value of the calendars in the five Assemblies; 

• translation into local languages and distribution of the calendars; 

• civil society is informed of the Assemblies’ activities and can organize interventions to influence the legislative process. 

 

2.1.5 Assist in the development of an action plan for technical and material assistance and a coordination system to better manage donor 

assistance 

 

2.1.5-3 Technical Assistance on Donor Coordination for the National Assembly 

 

The PBG technical assistance provided in previous years to coordinate donor assistance to the National Assembly will continue during the fifth year of the 

program. 
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The activities requiring a pooling of donor efforts will be discussed at regular coordination meetings between the donors, but also during other meetings and 

discussions at PBG’s initiative.  

 

Targeted participants: the National Assembly  

Outputs: clear donor support plans used as required by the National Assembly 

 

2.1.5-4 Technical Assistance on Donor Coordination for Provincial Assemblies   

 

The technical assistance provided by PBG in previous years to coordinate the different donors’ assistance to the Assemblies, especially in the context of the 

reconstruction of the Assemblies’ buildings meetings (CTB in Maniema and Bandundu, World Bank in South Kivu) and logistical support to the Reseau 

Congolais du Personnel des Parlements (RCPP)’s initiatives (Westminster Foundation for Democracy, UNDP, DFID), will continue during the fifth year of 

the program. 

 

The activities requiring a pooling of the efforts of donors represented in the provinces will be discussed at regular coordination meetings between the 

donors, but also during other meetings and discussions at PBG’s initiative.  

 

Targeted Participants: the five Assemblies 

Outputs: clear donor support plans used as required by the Assemblies 

 

2.1.6. Organizing activities that decentralize power within the institutions, including reform of rules and regulations 

 

2.1.6-7 Technical assistance to assemblies in developing administrative procedures manuals 

 

This support, which has already been provided in Bandundu and South Kivu under 2.1.6-4, will continue in Maniema and Katanga during Year 5. The 

development of manuals will aid in the simplification and standardization of procedures essential to helping the management and staff of the Assemblies to 

establish clear administrative and financial procedures. Specifically, support will be given on standardized financial regulations. 

 

Targeted Participants: management and staff of the Maniema and Katanga assemblies   

Outputs: financial regulations are developed    

 

2.1.9  Continued technical assistance to key committees for Political, Administrative and Judicial Affairs (PAJ) and on Economics and Finance 

(ECONFIN) at the National Assembly 
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2.1.9-3 Technical assistance on PBG related deliberations 

 

This activity is in line with previous activities which provided technical and logistical support to the National Assembly for the law on public finances 

and the VAT. PBG will provide the necessary support to the National Assembly in order to encourage the creation and adoption of new laws. The 

requests will mainly come from the PAJ and ECOFIN commissions for other proposals or bills, although it is possible to seek interest in other 

commissions.  

 

This assistance remains an important part of the PBG’s involvement at the National Assembly with the advantage of having a high visibility. Its 

implementation depends on the requests made by the partner commissions.  

 

Targeted Participants: National Assembly’s PAJ and ECOFIN commissions   

Outputs: technical assistance responses to the main commissions  

 

2.1.15  Basic management and planning training 

 

2.1.15-10 Training of Bureaux on results based management (GAR) 

 

After having organized this training for the administrations of the provincial assemblies and staff of the National Assembly in order to enable them to 

improve their performance as support services to the elected officials, in Year 5, the elected officials members of commissions and National Assembly’s 

Bureaux will be formed on the GAR.  

 

Targeted Participants: the National Assembly and Commissions’ Bureaux   

Outputs: training in results based management; the members of the National Assembly and Commissions’ Bureaux are strengthened in their ability to 

organize work to be results obtained in order to improve the overall parliamentary work.  

 

2.1.15- 11 Training on parliamentary leadership  

 

As representatives of the people, the national MPs are expected to become leaders and opinion makers both within their respective bases and at the level 

of the National Assembly. The training on parliamentary leadership will enable them to develop their talents and learn appropriate methods, techniques 

and strategies to strengthen their role as leaders and to perform effectively the tasks assigned to them by the Constitution. 
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Targeted Participants: national MPs  

Outputs: capacity building of the national MPs in leadership  

 

2.1.15-12 Training on Administration’s role in an Assembly   

 

The provincial Assemblies’ staffs are in their first working experience with elected officials and will be required, after the next provincial election, to 

become the in-house knowledge of their institutions. The training on the role of the Administration in an Assembly will make the administrative officers 

aware of their tasks and how to follow through on them.  

 

Targeted Participants: partner provincial Assemblies’ staff  

Outputs: the Provincial Assemblies’ staffs understand their role and are prepared to welcome the newly elected officials 

 

2.1.16  Capacity-building of the Bureaux d'Etudes to support parliamentary committees 

 

2.1.16- 6 Monitoring mechanisms for the sustainability of the Policy Research Network  

 

The Research Networks on public policies linked to PBG’s sectors (agriculture, education, health, gender and fight against corruption) will base itself in 

particular on the development of an action plan for the creation of policy research and its possible inclusion in the regional networks. The CRD and the 

website of good governance provide opportunities to promote exchanges between network members who receive ongoing technical assistance. 

 

Targeted Participants: interested university representatives and law-maker (executive and legislative)  

Outputs: a long term Policy Research Network is sustained 

 

2.1.16- 7 Technical Assistance to the Bureaux d’études and Commissions’ support staff 

 

This technical assistance will consist mainly of an exchange of experiences between different Bureaux d’études and / or commissions’ support staff of the 

various partner Assemblies.  

 

Should activity 3.2.3-9, which is known as “Plan A” for the use of project funds originally destined for 2.1.2-6, not evolve before the deadline of December 

31, 2013, PBG will implement “Plan B” as a supplement to activity 2.1.16-7. Plan B will consist of organizing training courses at the National Assembly’s 

Bureau d’etudes for our national level partners. For provincial level partners, PBG will support inter-provincial exchange of experience trips for members 

of provincial Bureaux d’etudes in order to help standardize the roles and practices of these offices across the country.  
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Targeted Participants: the Bureaux d’études and/or commissions’ support staff   

Outputs: the structural and functional capacities of the Bureaux d’études are reinforced 

 

2.2 IMPROVED LAW-MAKING 
 

2.2.1 Technical assistance to result in the drafting and adoption of: Law on the national budget/annually; provincial budget/annually; three 

edicts; and at least 4 DG laws 

 

2.2.1-9 Training in legislative drafting for the national MPs 

 

This training has already taken place in the provinces with the Bureaux d’études and support staff of the provincial Assemblies during Year 4. During 

Year 5, it will be provided to national MPs to help write clear, methodic and accurate laws easily understandable by the citizens. 

 

Targeted Participants: the national MPs 

Outputs: training in legislative drafting provided to elected officials thus their capacities strengthened 

 

2.2.1-10 Technical Assistance to the Assemblies to address issues through edict preparation 

 

This ongoing activity will consist on the one hand of providing the provincial assemblies with experts in legislative drafting, so that they are able to 

translate what has been prioritized into draft edicts ready for review/adoption, and secondly to provide them with logistical support to organize work 

sessions for the preparation of edicts. This activity is extended to all four target provinces.  

 

Targeted Participants: the members of each of the provincial Assemblies and their respective staff  

Outputs: promotion of the preparation of edicts  

 

2.2.1-11 Technical Assistance to the national Assembly to address issues through law preparation 

 

This ongoing activity will consist on the one hand to provide the national Assembly with experts in legislative drafting and also to provide them with 

logistical support to organize work sessions for the preparation of laws. 

 

Targeted Participants: the national Assembly  

Outputs: promotion of the preparation of laws  



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

47 | P a g e  

 

 

2.2.1- 12 Monitoring of Round Tables on legislative initiatives  

 

Several edicts were initiated over the course of last year, largely thanks to advocacy programs run through PBG-supported CSOs and endorsed by 

provincial MPs. These edicts will be followed to give status updates on where they are in the legislative process in order to possibly identify new 

strategies for their adoption by the Assemblies 

 

Targeted Participants: CSOs, provincial MPs and partners    

Outputs: promotion of the initiative and adoption of the edicts  

 

2.3-PARLIAMENT OVERSIGHT OF GOVERNMENT INSTITUTIONS INCREASED 
 

2.3.1. Strengthening committees to oversee the executive, especially regarding budget and financial management 

 

2.3.1-5  Introductory workshop on Constitutional Supervision Mechanisms  

 

This activity, which follows the activity 2.3.1- 3, was originally planned for the 4
th

 year, but had to be postponed to the beginning of Year 5 at the request of 

the Bandundu Provincial Assembly on the grounds that provincial MPs were on recess and not available on-site to attend the workshop. Concretely, it will 

aim to provide the provincial MPs and the bureau d’études tools to ensure a better control of the government action. 

 

Targeted Participants: the Bandundu provincial Assembly  

Outputs:  the Bandundu provincial elected officials are strengthened in their ability to effectively control the provincial government 

 

2.3.1-9 Technical assistance to at least 1 committee in the 4 provincial assemblies 

 

Through this activity, PBG will continue to provide, through its sector specialists or other experts, technical and material assistance to the parliamentary 

commissions, especially those dealing with the program’s thematic sectors (agriculture, health, education, etc.). This assistance will consist in organizing 

work sessions with the parliamentary commissions and other stakeholders (government, CSOs, development partners, etc.), public hearings (DPA), 

briefings, etc.  

 

Targeted Participants: members and staff of the parliamentary commissions   

Outputs: technical and / or logistical support to the parliamentary committees in each province  
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2.3.5-10 Legislative hearings to reinforce national MPs in their representative and oversight functions  

 

The successful experience of organizing basic training on legislative hearings in the four provinces will facilitate the implementation of this training at the 

national level. Commission hearings are one of the constitutional mechanisms for parliamentary oversight in the DRC. The idea is to extend this practice to 

the process of law-making and representation in order to generalize access to commissions, experts or other groups of people that can usefully inform the 

commissions during the review of the issues submitted to them.  

 

However, currently it appears that the Assemblies do not often hold hearings because of their lack of preparation in this area, thus reinforcing the need for a 

training session to inform the Assembly on the actual holding of a parliamentary hearing, in particular through scenarios and role plays. 

 

As in the provinces, this training will be carried out in synergy with IR1 and will see the participation of civil society actors previously identified. 

 

Targeted Participants: the National Assembly (PAJ and ECOFIN commissions)   

Outputs: the national MPs and commissions’ support staff strengthened in their ability to interview the experts and other representatives of the civil society 

that can inform them. 

 

2.4 - INCREASED ACCOUNTABILITY TO CITIZENS 
 

2.4.4 Develop public relations trainings 

 

2.4.4-3 Promotion of meetings between national and provincial MPs 

 

This activity aims to bring together national and provincial MPs (of all political persuasions) who share the same electoral base in order to discuss issues 

affecting their constituencies at the local, provincial and national levels. 

 

Targeted participants: the provincial and national MPs  

Outputs: the national and provincial MPs share their experiences, concerns and solutions on issues affecting the interests of their common bases. 

 

2.4.5 Assist in establishment and public dissemination of a legislative calendar 

 

2.4.5-4  Media coverage of the legislative calendars in local languages  
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This activity follows the technical assistance previously provided under 2.1.4-1 (contribute to the development of legislative calendars) and the experiences 

of the PBG provincial teams in translating the legislative calendar into local languages. 

 

In Year 5, the aim will be to encourage the generalization and systematization of this practice, using, where appropriate, community radios. 

 

Targeted Participants: the communication offices and units of the provincial assemblies 

Outputs: the legislative calendars are translated into local languages and, if appropriate, distributed through community radios. 

 

2.4.5-5 Follow-up to the workshop on parliamentary activities media coverage  

 

During Year 4, PBG organized in the four provinces workshops on the media coverage of the parliamentary activities. In Year 5, IR 2 intends to facilitate 

the implementation of recommendations resulting from these workshops and try to develop mechanisms for sustainability, which will consist in the 

development of communication plans for the provincial Assemblies. 

 

Targeted Participants: the four provincial Assemblies  

Outputs: improved media coverage of the parliamentary activities 

 

2.5 - IMPROVED LINKAGES BETWEEN DIFFERENT LEGISLATURES 
 

2.5.1 Develop a bulletin of national parliamentary affairs to circulate information relevant to internal management challenges and best practices 

for better administration. 

 

2.5.1-2  Development and online distribution of a regular bulletin on best practices 

 

This activity will continue to be implemented through the website "gouvernancepourtous" (in collaboration with IR1).  

 

Targeted Participants: CSOs and partner Assemblies  

Outputs: a bulletin on best practice is regularly distributed  

 

2.5.2  Support an online database of laws 

 

2.5.2- 6 Inclusion of key laws, decrees and ordinances on the website   
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This is an ongoing activity that will continue to be implemented on the website "gouvernancepourtous" managed by the CENADEP (see activities 1.1.1-

3/4) 

 

Targeted Participants: partner Assemblies  

Outputs: the main laws and edicts are widely distributed and publicly accessible 

 

2.5.3  Communication networks to educate provincial law-makers about the intent of national legislation 

 

2.5.3-2 Technical assistance to assemblies to promote a two-way communications mechanism between the national and provincial legislatures 

 

These mechanisms involve exchanges between members of the provincial assemblies and the national Assembly for a sustained multi-level interaction. 

New mechanisms will be explored, particularly at the level of the exchange of experiences between the Bureaux d’études of the Assemblies and meetings 

between national and provincial MPs around themes relevant to their common bases.  

 

Targeted Participants: members of the five Assemblies (Bureaux d’études and elected officials)   

Outputs: promotion of the exchanges between the bureaux d’études and meetings between national and provincial MPs sharing the same base (see 2.4.4-3)

  

2.5.5  Develop mechanisms to solicit provincial and sub-provincial input pending national legislation  

 

2.5.5-4 Intensification of the collaboration with the CTAD 

 

Given the number of laws on decentralization to be developed and passed by the Parliament, delays and slowness in the process of decentralization have 

had a debilitating effect on governance in this country. An increased collaboration with the CTAD to monitor or boost the advancement of the legal 

framework on decentralization is planned in collaboration with IR3.  

 

Targeted Participants: the CTAD and the National Assembly’s permanent commissions, especially the PAJ and ECOFIN   

Outputs: updated information on the process of decentralization 
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  IR 2 - SELECTED PARLIAMENTS ARE MORE DEMOCRATIC AND EFFECTIVE 

  

  2.1 Number of national legislators and legislative staff attending USG-sponsored training or educational events   

  2.2 Number of provincial legislators and legislative staff attending USG-sponsored training or educational events   

  2.3 Number of draft laws accompanied by technical analysis and subject to review by legislative committees receiving USG assistance   

  2.4 Number of laws or amendments promoting decentralization drafted with USG assistance   

  2.5 Number of provincial edicts accompanied by technical analysis and subject to review by legislative committees receiving USG assistance   

  2.6 Number of executive oversight actions undertaken by national legislatures receiving USG assistance   

  2.7 Number of executive oversight actions undertaken by provincial legislatures receiving USG assistance   

  2.8 Number of public forums resulting from USG assistance in which national legislators and members of the public interact    

  2.9 Number of public forums resulting from USG assistance in which provincial legislators and members of the public interact    

  2.10 Increase in average score of Matrix of Legislative Processes and Capabilities   

  2.11 Frequency of access by Assembly staff to the website developed with USG assistance    

  2.12 Number of structured mechanisms to promote exchanges between different legislatures supported by USG.   

ACTIVITIES & SUB-ACTIVITIES START DATE Due Date  STATUS & COMMENTS 

IN
D

IC
A

TO
R

S 

2.1 - INTERNAL MANAGEMENT AND SUPPORT SERVICES STRENGTHENED 

2.1.1 R Assess current functions and capacity of parliamentary staff and develop a training plan to improve their skills 

2.1.1 - 1 1 NA, 4 
prov 

R SA 1: One participatory self assessment for each provincial assembly 
and one at the national level  

2-Feb-10 30-Jun-10 Completed  

  

2.1.1 - 2 KIN R SA 2:  Conduct a separate review of the movement of legislation 
and communication between the National Assembly and Senate and 
identify any roadblocks or delays to legislation. 

1-Apr-10 30-Jun-10 Completed on schedule. 

  

2.1.1 - 3 1 NA 4 
prov 

R SA 3: Five institutional development and staff training plans  1-Jul-10 31-Dec-10 Completed 

  

2.1.1 - 4 KAT R SA 4:  Participatory self assessment in the Katanga provincial 
assembly 

1-Oct-10 30-Oct-10 Completed 

  

2.1.1 - 5 KAT R SA 4:  Institutional development plan for Katanga 1-Nov-10 30-Dec-10 Completed   
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2.1.1 - 6 All 4 
prov 

R 
 

SA 5: PBG training schedule validated by each Provincial Assembly  1-Jan-12 30-Sep-13  On going in all provinces. Permanent activity 

  

2.1.1 - 7 KIN R 
 

SA 6: PBG training schedule validated by the National Assembly  1-Jan-12 30-Sep-13 Is being developed in collaboration with the office 
of the First Vice-President of the National 
Assembly. Permanent activity 

  

2.1.1 - 8 All 4 
prov 

R SA 8 Assessment of assembly staff capacities 15-Oct-11 15-Jun-12 Evaluation will be conducted using same 
methodology as first assessment. Completed   

2.1.1-9 SUK  R
  

SA 9 Workshop evaluation of first legislature 1-Oct-11 15-Oct-11  Completed     

2.1.1-10 Kin R 
 

SA 10: Self-evaluation of National Assembly members 1-Oct-12 30-Jun-13 Activity originally programmed under Year 4, but 
not yet implemented due to the many changes 
made to the PAJ and ECOFIN agendas during the 
March 2013 session. Becomes 2.1.1-13 in Year 5. 

 

2.1.1 - 11 All 4 
prov 

R 
H 

SA 11: PBG training schedule validated by each Provincial Assembly  1-Oct-13 31-May-14  On going in all provinces. Permanent activity 

2
.2

 

2.1.1 - 12 KIN R 
H 

SA 12: PBG training schedule validated by the National Assembly  1-Oct-13 31-May-14 Permanent activity, being developed in 
collaboration with the office of the First Vice-
President of the National Assembly 

2
.1

 

2.1.1 - 13 KIN R 
H 

SA 13: Self-evaluation of National Assembly members 1-Oct-13 31-May-14 This activity, planned for the newly elected national 
MPs, was rescheduled to Year 4 but unfortunately 
did not take place due to difficulties with political 
will and changes made to the ECOFIN and PAJ 
agendas during the March 2013 parliamentary 
session. The activity is now rescheduled for Year 5. 

2
.1

0 

2.1.1 - 14 KIN 
and 

the 4 
prov 

R 
H 

SA 14: Participatory final self-evaluation for all assemblies 1-Oct-13 31-May-14 This self-evaluation will be completed on two 
levels: for the elected officials and for the staff 
members of all 5 Assemblies. 2

.1
0 

2.1.2 R Develop an information management system for sharing draft laws for input and adopted laws for future reference (perhaps via codification)   

2.1.2 - 1 KIN R SA 1: New edition of the "Les Annuaires" Journal in collaboration 
with "Le Journal Officiel" 

1-Mar-10 Year 2 Becomes 2.1.2- 4 in Year 2 
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2.1.2 - 2 All 4 
prov 

R SA 2: Depending on assessment results and needs, will procure and 
hand-over necessary equipment & temporary internet access for 
online research and communication for all four provincial 
assemblies.  Handover of computers will require the prior 
establishment of an inventory management system.  Note: will also 
serve the capacity of the Bureaus d'Etudes (activity 2.1.16) 

1-Apr-10 Early in Year 2 
for all four 
provinces but 
Bandundu 

Becomes 2.1.2 - 5 in Year 2 below. Assessment 
complete, but due to the non-organization of local 
elections, procurement activity funds will be 
reprogrammed (see 2.1.2-8/11)   

2.1.2 - 3 1 NA, 4 
prov 

R SA 3: Training for staff of all legislatures, representatives, journalists 
and CSO on the use of the website.   

8-Jan-09 Year 2 This activity along with 2.4.5-2 will be implemented 
in Year 2 under 2.5.2 - 2  ("Improve website for 
National Parliament")  

2
.1

; 2
.2

; 2
.1

1 

2.1.2 - 4 KIN  R 
 

SA 4: Technical assistance on the content and distribution of the 
"Tables Alphabetiques des Orateurs" replaced by support to Journal 
Officiel 

1-Oct-11 30-Mar-13  The first phase was started in 2012 with the 
establishment of a status report on the 
management of the archives at the Journal Officiel. 
TA will follow after analysis of these results. 
Completed 

  

2.1.2 - 5 All 4 
prov 

R SA 5:  Conduct an assessment of technical, material & IT 
management for all four provincial assemblies with the support of an 
international consultant 

11-Jan-11 30-Apr-11 Completed ahead of schedule (see report) 

  

2.1.2 - 6 All 4 
prov 

R 
 

SA 6:  TA and material assistance to permit computer and internet 
support to management and legislative function.   

1-May-12 30-Sep-13 Activity impossible to implement due to the delay 
in provincial and local elections. Funds to be 
redirected towards 3.2.3-9 (plan A) or 2.1.16-7 
(plan B) 

2
.1

1 

2.1.2-7 KIN R 
 

SA 7: TA and material assistance to permit computer and internet 
support to management and legislative function.   

1-Jun-12 30-Sep-13 Discussions with the National Assembly identified 
the month of March 2013 as target date for 
procurement of IT material. To be follow-up with 
by inventory/stock management training and the 
official handover of equipment. 

 

2.1.2 - 8 All 4 
prov 

O 
H 

SA 8:  Technical and/or material assistance to encourage the 
implementation of the Bulletin Officiel   

1-Oct-13 31-May-14 With the impossibility of activity 2.1.2-6 due to the 
non-organization of local elections, funds will be 
redirected in part towards promotion for the 
installation of a bulletin officiel in each PBG 
province so as to publish edicts as required by law.  

 

2.1.2-9 KIN R 
H 

SA 9: TA and material assistance to permit computer and internet 
support to management and legislative function.   

1-Oct-13 15-Dec-13 Official handover of IT equipment to the National 
Assembly  
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2.1.2-10 KIN R 
M 

SA 10: Training on the use and maintenance of IT equipment   1-Oct-13 15-Dec-13 Extension of the IT training to other divisions and 
political offices.  2

.1
 

2.1.3 R Provide technical assistance to develop a realistic internal budget reflecting actual needs and priorities  (Required in all 5 legislatures)   

2.1.3 - 1 All 4 
prov 

R SA 1: Course in budget preparation and analysis conducted in four 
(4) provincial legislatures. This training will be complemented by TA 
to committees and parliamentary staff in all four (4) provinces to 
help them analyze executive and ministerial budgets.  

1-Feb-10 4/10/2010 
BAN&SK; Aug. 
MAN 

Completed in BAN SUK & MAN (as of 16 August 
2010). 
KAT schedule for Quarter 2 Year 2 (Jan-March 
2011) - see 2.1.3 - 2.   This activity complemented 
by a follow-on TA under 2.1.3-4 & - Combined w/ 
2.2.1-1 

2
.1

; 2
.2

; 2
.1

0 

2.1.3 - 2 KAT R SA-2: Course in budget preparation and analysis conducted in 
Katanga. (This activity follows 2.1.3.-1 above)  

1-Jan-11 31-Mar-11 Completed ahead of schedule in February 2011 

2
.2

 

2.1.3 - 3 All 4 
prov 

R SA 3:  One workshop per province on the financial and legislative 
autonomy within the constitutional framework of decentralization 

1-Feb-11 30-Sep-11 Completed on schedule 

2
.2

 

2.1.3 - 4 All 4 
prov 

R SA 4:  TA to the "Bureaux" of the Assemblies, Secretaries General, 
and their staff on their internal budget cycles.   

1-Mar-11 30-Sep-11 Completed on schedule 

 

2.1.3 - 5 MAN/ 
BAN 

R SA 5: Training to reinforce the ability to control the budget process 
for MPs and staff. Training based on 2.1.3-1 activity and conducted 
with the Belgian Technical Cooperation (CTB). USAID material and 
USAID trainer was used to improve the capacity of the Assemblies.  

1-Feb-11 15-Oct-11 Added Activity - Completed in Bandundu. Will be 
implemented in Maniema before the end of 
current session. To be coordinated  with CTB  

2.1.3 - 6 All 4 
prov 

R 
 

SA 6: Technical assistance  to MPs and staff for  drafting  provincial 
budgets  

1-Jul-12 30-Sep-13  This low priority activity could not take place 
because of the difficulties faced by provincial 
assemblies in reaching true financial independence; 
their operations still depending in practice on 
subsidies from provincial governments 

2
.2

 

2.1.3-7 All 4 
prov 

R 
L 

SA 7: TA to MPs and their staff on internal budget elaboration 1-Oct-13 31-May-14 This low priority activity did not take place as 
planned in Year 4 due to the difficulties faced by 
these assemblies in achieving true financial 
independence; they still rely in practice on from 
provincial governments. However, in view of its 

2
.2
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relevance and importance for the functioning of 
these assemblies, this activity is scheduled for Year 
5 

2.1.4 R 
Support the development of a legislative calendar dictated by Parliament and not by the Executive  
(Required in all 5 legislatures) 

 

2.1.4 - 1 1 NA, 4 
prov 

R SA 1: TA to legislative staff of all five legislatures to develop and 
implement the legislative calendar.  PBG will also focus on the 
publication of the legislative calendar in the local language (Act 
2.4.5) 

5-Apr-10 Year 2 Becomes 2.1.4 - 3 in Year 2. 

2
.3

; 2
.4

; 2
.9

 

2.1.4 - 2 1 NA, 4 
prov 

R SA 2: Calendar distributed to legislators, media and civil society  1-Aug-10 Year 2 Becomes 2.1.4 - 3 in Year 2. 

 

2.1.4 - 3 1 NA, 4 
prov 

R 
 

SA 3: TA to legislative staff of all five legislatures to develop and 
implement the legislative calendar.  Translation into provincial 
languages, distribution and broadcast through radio and other media 
outlets.  

10-Jan-12 30-Sep-13 Permanent TA. Potential collaboration with 
Internews media partners.  

 

2.1.4 – 4 1 NA, 4 
prov 

R 
M 

SA 4: TA to legislative staff of all five legislatures to develop and 
implement the legislative calendar.  Translation into provincial 
languages, distribution and broadcast through radio and other media 
outlets.  

1-Oct-13 31-May-14 Permanent TA, to be implemented via the website 
www.gouvernancepourtous.cd as well 

 

2.1.5 R 
Assist in the development of an action plan for technical and material assistance and a coordination system to better manage donor assistance 
(Required in all 5 legislatures) 

 

2.1.5 - 1 KIN R 
 

SA 1:  TA to support donor coordination in the National Assembly 1-Oct-12 30-Sep-13 Permanent TA  

2.1.5 - 2 All 4 
prov 

R 
 

SA 2:  TA to support donor coordination in the Provincial Assemblies 1-Oct-12 30-Sep-13 Permanent TA 

 

2.1.5 - 3 KIN R 
H 

SA 3:  TA to support donor coordination in the National Assembly 1-Oct-13 31-May-14 Permanent TA 

 

2.1.5 - 4 All 4 
prov 

R 
H 

SA 4:  TA to support donor coordination in the Provincial Assemblies 1-Oct-13 31-May-14 Permanent TA. Coordination at the provincial level 
must be intensified, especially following a number 
of recurrent initiatives including the provincial 

 

http://www.gouvernancepourtous.cd/
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Ministries of Planning holding donors accountable 
for their actions in the provinces. 

2.1.6 R Organizing activities that decentralize power within the institutions, including reform of rules and regulations (Required in all 5 legislatures)  

2.1.6 - 1 MAN R SA 1: Review each assembly's internal procedures and help to 
develop manuals for one of the provincial assemblies (Maniema) 

1-Dec-09 30-Aug-10 Completed on schedule. Follow on TA will be 
provided to encourage the finalization of the 
official manual.  

2
.6

 

2.1.6 - 2 BAN R SA 2:  Review the assembly's internal procedures and help to 
develop manuals for one of the provincial assemblies  (Bandundu) 

1-Oct-10 1-Dec-10 ADDED ACTIVTY - Completed on schedule. Follow 
on TA will be provided to encourage the finalization 
of the official manual. Follow on TA will be 
provided to encourage the finalization of the 
official manual 

2
.6

 

2.1.6 - 3 SUK 
KAT 

R SA 3:  Review each assembly's internal procedures and help to 
develop manuals for provincial assemblies (SUK & KAT) 

1-Oct-11 30-Sep-12 Completed in SUK and KAT 

2
.6

 

2.1.6 - 4 All 4 
prov 

R SA 4: TA to the 4 Assemblies to develop manual of administrative 
procedures   

1-Oct-11 30-Sep-12 Completed in SUK and  in BAN 

 

2.1.6 - 5 KIN R SA 5:  Training to National Assembly staff in procedures for 
improving flow of legislation 

1-Feb-11 30-Sep-11 Completed (Lode Vanhoost report) 

 

2.1.6-6 MAN 
KAT 

R 
 

SA 6: TA to the 4 Assemblies to develop manual of administrative 
procedures   

1-Oct-12 30-Sep-13 Follow on to 2.1.6-4: TA for Maniema and Katanga 

 

2.1.6-7 MAN 
KAT 

R 
H 

SA 7: TA to Provincial Assemblies to develop manual of 
administrative procedures   

1-Oct-13 31-May-14 This activity will consist of TA for the creation of a 
Finance Manual in Maniema and Katanga 2

.2
 

2.1.7 
R
- 

Support to internal management practices, development and implementation of parliamentary budget, budget for committees (Required in all 5 
legislatures) To be covered under 2.1.3-3. Completed in all 4 provinces.  For the NA it is dependent on political will.  

 

2.1.7-1 
All 4 
prov 

R 
 

SA 1: Training workshop on conflicts resolution for administrative 
staff Jul-12 30-Sep-12  Completed 

2
.6

 

2.1.7-2 
All 4 
prov 

R 
 

SA 2: Training workshop on conflicts resolution for Assembly 
members 1-Apr-13 30-Sep-13 

As the provincial elections have not yet been held, 
this activity was not able to take place. 

 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

57 | P a g e  

 

2.1.8 R 
Support to internal oversight functions (Note that there are no permanent internal reform committees in these institutions)  (Required in all 5 
legislatures) - Groundwork for this is laid in Activity R 2.1.6 and is also covered under 2.3. 

 

2.1.9 R 
Continued technical assistance to key committees for Political, Administrative and Judicial Affairs (PAJ) and on Economics and Finance (ECOFIN) at the 
National Assembly  (Required in all 5 legislatures) 

 

2.1.9 - 1 KIN R SA 1: TA responses to key committees on PBG related deliberations. 3-Dec-09 30-Sep-10 Completed on schedule (ECOFIN on the Public 
Finance Law) Ongoing 

2
.3

; 2
.4

 

2.1.9 - 2 KIN R 
 

SA 2: TA responses to key committees on PBG related deliberations. 1-Oct-11 30-Sep-13 Permanent TA 

 

2.1.9 - 3 KIN R 
H 

SA 3: TA responses to key committees on PBG related deliberations. 1-Oct-13 31-May-14 Permanent TA 

2
.3

; 2
.4

 

2.1.10 

 
 

O 

Providing a full-time resident advisor to assist parliaments with identifying and adopting a reform agenda that is owned by the institutions and their 
elected representatives and staff that considers regulatory and procedural blocks to institutional performance - Most optional activities will receive 
inputs only once required activities are undertaken unless they are found to readily fit into planned required activities 

 

2.1.11 

 
 

O 
Mechanisms for internal institutional communication such as procedures committees, etc. that involve stakeholders interacting with the institution and 
its committees - Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned 
required activities 

 

2.1.12 
 

O Organizing study tours to expose participants to the reform agenda and best practices for basic management  

2.1.12 - 1 All 5 
Assb 

O SA 1: One study tour to Benin or Burkina Faso for legislative reform 
and internal management practices/ Replace by in-country study 
tour  

1-May-12 30-Sep-12 Cancelled Activity (meeting USAID).  

 

2.1.13 
O 
 

Study tour focused on staff-deputy relations, internal budget development for support services, and bill drafting and legal codification - Most optional 
activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required activities 
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2.1.14 
 

R 
 

Technical and material assistance to institutions and committees on legislative process, representation and oversight  

2.1.14 - 1 All 4 
prov 

R SA 1: Training activities  and TA carried out based on assessment 
findings and resulting training plan that needs to be developed in 
close coordination with the Assembly (combined w/ 2.1.15-1) 

1-Apr-10 30-Sep-10 Completed in MAN, KAT, SUK and BAN on schedule 
(Archiving).  Will be enhanced with a follow up 
workshop in year 2 (2.1.14-3) 

2
.1

; 2
.2

; 2
.6

 

2.1.14 - 2 SUK R SA 2: TA to help parliamentarians understand legal tools and 
procedures for executive oversight, rather than resorting to no-
confidence votes. 

N/A N/A Completed, as new activity added to the work plan 
to take advantage of a target of opportunity with 
the visit of a Belgian Parliamentarian to the SK 
provincial assembly (Previously labeled as 2.3.3-2) 

2
.6

; 2
.1

0 

2.1.14 - 3 All 4 
prov 

R SA 3: Reinforcement Workshop on Archiving skills and techniques 
with provincial assembly staff 

1-Apr-10 31-May-11 Completed ahead of schedule 

 

2.1.14 - 4 BAN   SA 4: TA to create archiving and classification plan   30-Sep-11 ADDED ACTIVITY:  conducted by local team.  This 
activity is a follow on to activity 2.1.14-3 in the BAN 
Assembly.  IR2 will try and implement it in the 
other provinces. Completed in SUK, BAN, KAT, MAN 2

.1
; 2

.2
; 2

.6
 

2.1.15 
 

R 
 

Basic Management and planning training (See 2.1.14)  

2.1.15 - 1 All 4 
prov 

R SA 1: Training activities  and TA carried out based on assessment 
findings and resulting training plan that needs to be developed in 
close coordination with the Assembly (combined w/ 2.1.14-1) 

1-Apr-10 30-Sep-10 Combined with 2.1.14-1. Completed. 

2
.1

; 2
.2

; 2
.6

 

2.1.15 - 2 All 4 
Prov + 

Kin 

  SA 2: Training of Assembly staff on computer skills (Word, Excel, 
electronic mail and the internet 

  30-Sep-11 Completed using the CRD 

 

2.1.15 - 3 All 4 
prov 

  SA 3: Training on human resources management 15-Juin-11 30-Sep-11 Added Activity -Completed   

2.1.15 - 4 BAN 
MAN 
KAT 

  SA 4: Workshop on inventory and stock management 15-Juin-11 15-Juin-11 Added Activity -Completed 

  

2.1.15 - 5 SUK   SA 5: Training and TA on Monitoring and Evaluation  1-Juil-11 30- Juil-11 Added Activity -Completed   

2.1.15 - 6 BAN 
MAN 
KAT  

SA 6: Training workshop on strategic planning 1-Oct-11 30-Sep-12 

 Completed 
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2.1.15 - 7 1 NA, 4 
prov 

 

SA 7: Training activities  on network maintenance et management 1-May-12 30-Sep-12 

 Completed 

  

2.1.15 - 8 All 4 
Prov 

  SA 8: Training workshop on management focused on results to staff 1-Oct-11 30-Mars-12  Completed 

  

2.1.15 - 9 KIN R 
 

SA 9: Workshop on Results Based Management for Assembly staff 1-Oct-12 30-Jun-13 Organized for the staff of the National Assembly 

 

2.1.15 - 10 KIN R 
M 

SA 10: Workshop on Results Based Management for Assembly staff 1-Oct-13 31-May-2014 For the elected officials: Members of commission 
offices and members of the Office of the National 
Assembly 2

.1
; 2

.1
0 

2.1.15 - 11 KIN R 
H 

SA 11: Training on parliamentary leadership 1-Oct-13 31-May-2014  

2
.1

; 2
.1

0 

2.1.15 - 12 All 4 
Prov 

R 
H 

SA 12: Training on the role of Administration of an Assembly 1-Oct-13 31-May-2014 This activity will aim to prepare the administrative 
staff to welcome the newly elected provincial 
officials. 2

.2
; 2

.1
0 

2.1.16 
R
- 

Capacity-building of the Bureaux d'Etudes to support parliamentary committees 

2
.1

; 2
.2

; 2
.1

0 

2.1.16 - 1 All 4 
prov 

R SA 1: Policy research access seminars in all four provinces (4 
provinces) and establishment of policy research network.    

1-Apr-10 30-Sep-10 Becomes 2.1.16-3 (seminars) and 2.1.16-4 
(network) in Year 2 (upon the request of provincial 
assemblies).  Trainer/expert will also conduct 
Activity 2.1.17-1/2 for key legislators while on-site. 2

.1
; 2

.2
;2

.1
0 

2.1.16 - 2 All 4 
prov 

R SA 2: Courses in preparation to legislative memos and minute-
taking for committees (4 provinces)  

  30-Sep-11 Completed cover under activity with RCPP 2.5.4-4 
and 2.5.4-5 

 

2.1.16 - 3 MAN 
KAT 

R SA 3: Policy research access seminars.   Expert will also conduct 
Activity 2.1.17 for key legislators while on-site.  

   30-Sep-11 Completed  

 

2.1.16 - 4 1 NA, 4 
prov 

R 
 

SA 4: Establishment of a policy research network and changes its 
scope from provincial to national level.  

1-Apr-12 30-Sep-13 In progress (see activities 2.3.5-1 and 3.5.2) 

 

2.1.16 - 5 All 4 
prov 

R 
 

SA 5: Extension of the policy research network to the provincial level 1-Oct-12 30-Sep-13 Work with the Bureaux d’Etudes and use of the 
website Bonne Gouvernance (see activities 2.3.5-1 
and 3.5.2) 

 

2.1.16 - 6 1 NA, 4 
prov 

R 
H 

SA 6: Monitoring mechanisms for the sustainability of the policy 
research network  

1-Oct-13 31-May-14 Permanent TA with the website 
“gouvernancepourtous” 
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2.1.16 - 7 1 NA, 4 
prov 

R 
H 

SA 7: TA to support staff of Commissions and the Bureaux d’études.  
 
 
 
PLAN B: As a supplement to the above activity, training courses of 
two to four weeks will be organized at the National Assembly’s 
Bureau d’etudes for national level partners. For provincial level 
partners, PBG will support inter-provincial exchange of experience 
trips for members of provincial Bureaux d’etudes in order to help 
standardize the roles and practices of these offices across the 
country.  

1-Oct-13 31-May-14 This TA would take the form of an exchange of 
experience between the Bureaux d’études and/or 
the support staff of Commissions 
 
Plan B will only be executed if Plan A (found under 
activity 3.2.3-9) does not come to fruition before 
December 31, 2013. If Plan A reaches this deadline 
without an implementation plan, PBG will move 
forward with the execution of Plan B in order to 
use funds currently allocated for Plan A.  

 

2.1.17 R Training on report writing and note-taking 

2
.1

; 2
.2

;2
.1

0 

2.1.17 - 1 All 4 
prov 

R SA 1: Train key legislators in all four (4) provinces in the use of 
research reports to fulfill their various functions as legislators  

1-Apr-10 30-Sep-10 Becomes 2.1.17- 2 in Year 2. 
Expert will also conduct Activity 2.1.16. 

2
.1

; 2
.2

;2
.1

1 

2.1.17 - 2 MAN 
KAT 

R SA 2: Train key legislators in all four (4) provinces in the use of 
research reports to fulfill their various functions as legislators  

  30-Sep-10 Completed  

 

2.2 IMPROVED LAW-MAKING CAPACITY  

2.2.1 R 
Technical assistance to result in the drafting and adoption of: Law on the national budget/annually; Provincial budget/annually; three edicts; and at 
least 4 DG laws -  

2
.3

/4
/5

/1
0 

2.2.1 -1 1 NA +  
4 prov 

R SA 1: TA activities for members and staff to be able to explain 
budgets to other legislators, civil society, the media and citizens and 
constituents.  

1-Apr-10 30-Sep-10 Combined with 2.1.3-1 and supported by follow on 
TA conducted by IR 2 Team Leader in each 
province. Still to be completed in KAT & NA - see 
2.2.1- 3 2

.3
/4

/5
/1

0 

2.2.1 - 2 1 NA +  
4 prov 

R SA 2: TA as needed to help assemblies address issues on which they 
should pass laws.  

1-Jan-10 30-Sep-10 Completed on schedule in MAN & SUK; All required 
steps accomplished w/ the National Assembly but 
awaiting green light from Pres. Of the National 
Assembly to proceed.  Still to be completed in KAT 
& BAN in Year 2 - see 2.2.1-4 

2
.3

/4
/5

/1
0 
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2.2.1 - 3 KAT  + 
NA 

R SA 3: TA activities for members and staff to be able to explain 
budgets to other legislators, civil society, the media and citizens and 
constituents.  

1-Apr-12 30-Sep-12 Combined with 2.1.3-1. Completed in the four 
provinces but pending political will for NA.  

2
.3

/4
/5

/1
0 

2.2.1 - 4  All 4 
prov 

R 
 

 

SA 4: TA as needed to help assemblies address issues on which they 
should pass laws (includes edicts) 

1-Oct-10 30-Sep-13 The identification of experts was accomplished in 
all of the 4 provinces. The activity was initially 
planned for Katanga and Bandundu but has been 
extended to all four of the target provinces. 2

.3
/4

/5
/1

0 

2.2.1 - 5 NA R 
 

SA 4: TA as needed to help assemblies address issues on which they 
should pass laws  

1-Oct-10 30-Sep-13 Permanent activity 

 

2.2.1 - 6  BAN 
SUK 

R
  

SA 6: TA on the budget  execution and training on how to 
communicate with constituencies and medias on budget matters for 
members and staff 

15-Jul-12 30-Sep-13 This low priority activity was not implemented 
because it had to be proceeded first by the training 
on public relations/representative function (2.4.4-
1) and the workshop on media coverage (2.4.5-2) 2

.1
; 2

.2
; 2

.5
; 

2
.1

0 

2.2.1 - 7 1 NA,  4 
Prov 

  SA 7:  Training to help the necessary legislation with ROCCIPI method 
for members and staff 

1-May-12 30-Sep-12  Cancelled 

 

2.2.1 - 8 1 NA,  4 
Prov 

R 
 

SA 8:   Training workshop in legislative drafting for members and 
staff 

1-Mar-12 30-Sep-12 Implemented for the Bureaux d’études and the 
support staff of the Commissions  

2.2.1 – 9 NA R 
H 

SA 9:   Training workshop in legislative drafting for national MPs 1-Mar-13 31-May-14  

2
.1

 ;2
.3

; 

2
.4

; 2
.1

0 

2.2.1 - 10  All 4 
prov 

R 
H 

 

SA 10: TA as needed to help assemblies address issues on which 
they should pass laws (includes edicts) 

1-Oct-13 31-May-14 Permanent TA 

2
.1

0 

2.2.1 - 11 NA R 
H 

SA 11: TA as needed to help assembly address issues on which they 
should pass laws  

1-Oct-13 31-May-14 Permanent TA 

2
.3

; 2
.4

 

2.2.1 – 12  All 4 
prov 

R 
H 

 

SA 12: Follow-up on Round Tables on legislative initiatives 1-Oct-13 31-May-14 Permanent TA 

2
.5

 

2.2.1 - 13 BDD 
and 
SUK 

R 
L 

SA 13: TA on the budget  execution and training on how to 
communicate with constituencies and medias on budget matters for 
members and staff 

1-Oct-13 31-May-14 This activity follows the training on public 
relations/representative function (2.4.4-1) and the 
workshop on media coverage (2.4.5-2) that took 
place in Year 4.  

2
.1

0 
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2.2.2 
R
- 

Technical assistance to key committees to increase staff, MPs and senators' skills to analyze the need for, draft and review primary laws accompanying 
enabling legislation 

 

2.2.2 - 1 SUK R SA 1: Training course and TA (1) to SUK assembly's PAJ and ECOFIN 
legislators and staff on legislative drafting and analysis and assuring 
constitutional conformity 

1-Apr-10 30-Sep-10 Completed on schedule (Sep 2010) 
Note : the training also included members of the 
Commission on Health. 

2
.1

; 2
.2

; 2
.5

; 2
.1

0 

2.2.2 - 2 KIN R SA 2: Sharing of the review of movement of legislation and 
communication with parliament members, staff and CSO. When 
requested, PBG will provide technical assistance to smooth the 
passage of legislation. 

1-Apr-10 30-Sep-10 Completed ahead of schedule (see report) 

 

2.2.2 - 3 BAN 
MAN 
KAT 

R SA 3: Training course and TA (1) to SUK assembly's PAJ and ECOFIN 
legislators, members of one other parliamentary Commission, and 
staff on legislative drafting and analysis and assuring constitutional 
conformity 

1-Oct-10 30-Apr-11 ADDED ACTIVTY - Completed  

 

2.2.2 - 4 SUK R SA 4: Workshop to analyze and discuss on reforms in favor of 
decentralization for member and bureaux d'études 

15-May-12 30-Sep-12 Completed 

2
.1

; 2
.2

; 2
.7

 

2.3 - PARLIAMENT OVERSIGHT OF GOVERNMENT INSTITUTIONS INCREASED 

2
.1

; 2
.2

; 2
.7

 

2.3.1 R Strengthening committees to oversee the executive, especially regarding budget and financial management (Required in all 5 legislatures)  

2.3.1.-1 KIN R SA 1: One introductory workshop on Constitutional oversight 
mechanisms for members of the Assembly.         

1-May-10 30-Sep-10 Becomes 2.3.1 - 2 in Year 2 below 

 

2.3.1.-2 KIN R SA 2:  (Activity moved fully to Year 2 from 2.3.1.-1 above) One 
introductory workshop on Constitutional oversight mechanisms for 
members of the Assembly.         

1-Mar-12 30-Sep-12 Completed during the Journees Parlementaires 
d’Information  

2.3.1-3 All 4 
Prov 

  SA3: Introductory workshop on Constitutional oversight mechanisms 
for members and staff 

1-Mar-11 30-Sep-11 Completed except for Bandundu 
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2.3.1-4 BAN R 
 

SA4: Introductory workshop on Constitutional oversight mechanisms 
for members and staff 

1-Mar-11 30-Sep-13 Rescheduled to Year 5 under 2.3.1-5 
 

2.3.1-5 BAN R 
H 

 

SA5: Introductory workshop on Constitutional oversight mechanisms 
for members and staff 

1-Oct-13 31-May-14 Initially scheduled for Year 4, this activity was 
rescheduled for the beginning of Year 5 at the 
request of the Provincial Assembly’s office given 
that the provincial MPs are still on parliamentary 
leave but want to attend this workshop. 

2
.7

 

2.3.2 R 
Technical and material assistance to institution and committees on legislative process, representation and oversight (Required in all 5 legislatures) - 
COVERED UNDER 2.1.14  

 

2.3.3 O 
Develop and deliver ad-hoc activities that strengthen oversight - Most optional activities will receive inputs only once required activities are undertaken, 
unless they are found to readily fit into planned required activities 

2
.6

; 2
.7

; 2
.1

0 

2.3.4 O 
Technical assistance to compare standing orders (règlement intérieur) to strengthen capacity to oversee government and to engage civil society - 
COVERED UNDER 2.1.6 

 

2.3.5 R Support strategically selected sub-committees to oversee and monitor public policy, e.g. on justice, security, social services, and fiscal oversight  

2.3.5 - 1 All 4 
prov 

R SA 1: TA to at least one committee in all four Provincial Assemblies  1-Feb-10 30-Sep-10 Activity initiated and covered under 2.2.1-2 (TA on 
laws) with the identification of sector and legal 
experts at the local level. 

 

2.3.5 - 2 All 4 
Prov 

R 
 

SA 2: TA to at least one committee in all four Provincial Assemblies   1-Oct-11 30-Sep-13 TA is on-going with the support of PBG Sector 
Specialists & local sector / legal experts. Specific 
work was completed in the Health sector in SUK. 
Permanent Activity. 

 

2.3.5-3 BAN   TA: Support Natural Resources group to better understand issues 
related to water distribution and in drafting related laws 

  31-Oct-11 ADDED ACTIVITY: Conducted by local team . 
Completed  

2.3.5-4 SUK   TA: Audience Publique with actors in the health sector to include 
Government, Assembly and Civil Society.  

  28-Feb-11 ADDED ACTIVITY: Conducted by the local team with 
major input by the sector specialist in health  
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2.3.5-5 SUK   TA: Seminar on the organization of health cooperatives: Preparation 
of an edict organizing the health cooperatives 

  28-Feb-11 ADDED ACTIVITY: Conducted by the local team with 
major input by the sector specialist in health  

2.3.5-6 SUK  
BAN 

  Legislative hearings to reinforce MPs in their oversight and 
representation functions 

1-Sep-11 30-Sep-11 Added Activity conducted in collaboration with IR1.  
Completed for SUK BAN  

2.3.5-7 All 4 
Prov 

  Legislative hearings to reinforce MPs in their oversight and 
representation functions 

15-May-12 30-Sep-12 Added Activity conducted in collaboration with IR1 
 

2.3.5-8 KIN R 
 

Legislative hearings to reinforce National MPs in their oversight and 
representation functions 

1-Oct-12 30-Apr-13 Kinshasa’s civil society actors will participate in this 
introductory training.  Collaboration with IR1  

2.3.5-9 All 4 
Prov 

R 
H 

SA 9: TA to at least one committee in each of the 4 Provincial 
Assemblies 

1-Oct-13 31-May-14 TA is on-going with the support of PBG Sector 
Specialists & local sector / legal experts. Specific 
work was completed in the Health sector in SUK. 
Permanent Activity. 

 

2.3.5-10 KIN R 
L 

SA 10: Legislative hearings to reinforce the National Assembly 
Commissions in their functions of representation, control and 
legislation production.  

1-Oct-13 31-May-14 In collaboration with IR 1 (specifically civil society’s 
themed sectors) 

2
.6

 

2.3.6 R 
Support special initiatives as defined in Action Plans: such as setting up ad-hoc committees or hearings to investigate corruption in health and education 
services - Covered under 2.3.5-2 and 2.3.5-5. 2

.8
-2

.9
 

2.4 - INCREASED ACCOUNTABILITY TO CITIZENS 

2
.8

-2
.9

 

2.4.1 R 
Develop tools to allow institutional outreach (outreach by committees and special hearings etc. to constituencies, civil society and citizens for and 
feedback on government policy delivery)  (Required in all 5 legislatures) 

 

2.4.1 - 1 KIN R SA 1: TA to encourage the establishment of a model civil society 
liaison office within the national legislature (1) 

2-Feb-10 30-Sep-10 N/A, Per the approved Quarter 2 work plan 
revision, this activity has been subsumed into 
Activity 2.1.6 - 1, where PBG is ensuring the 
institutionalization of civil society input into 
legislation by incorporating this requirement 
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(public vetting of draft laws through hearings and 
other mechanisms) in the internal procedures 
being developed in all five legislative bodies under 
PBG.  National Assembly covered under new input-
mechanisms such as interprovincial forums, inter-
governmental working groups and other events 
such as public audiences with the participation of 
members of parliament. 

2.4.1 - 2 All 4 
prov 

R SA 2: TA on the mechanism on how to solicit citizen input into 
legislative deliberations. TA will result in the execution of at least 
one mechanism (1). 

1-Jul-10 30-Sep-10 Completed in MAN, BAN, SUK under 2.1.6 - 1 
(Revision of internal procedures) 
 KAT to be completed under 2.4.1 - 3 in Year 3.  
Follow on TA may also occur in MAN  

  

2.4.1 - 3 All 4 
prov 

R SA 3:  Follow-on TA to sub activities 1 and 2 under this activity 
(2.4.1.)  Emphasis will be on SUK and KAT in Year 2, with follow-TA 
for MAN and BAN (NB: The contract calls for this activity to be 
conducted at the National level but this is not planned for Year 2). 

1-Jul-11 31-Oct-11 Completed in MAN, BAN, SUK, KAT    

  

2.4.2 R 
Assist assemblies and/or individual members with development of mechanisms for members to receive input/feedback from constituents to fight 
corruption - perhaps inviting reports of public service delivery quality or of waste, fraud or abuse - and to inform public policy  (Required in all 5 
legislatures) -Potential synergy with IR1.  

  

2.4.2-1 SUK, 
KAT 

R Public Forum on anticorruption and budget expenses 1-May-12 30-Sep-12  Completed in Katanga  

2.4.2-2 SUK 
MAN 

R 
 

Public Forum on anticorruption and budget expenses 1-Oct-12 30-Sep-13 Implemented under IR 1 activity 1.1.3-5 SA 4   

2.4.3 O 
Developing general constituency services, independent of a constituency office, to facilitate representation and outreach to constituents. Most optional 
activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into planned required activities  
 

2
.1

; 2
.2

; 2
.1

1 

2.4.4 R Develop public relations training   
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2.4.4-1 All 4 
prov 

R 
 

Training on public relations  1-May-12 30-Sep-12 Completed in Bandundu and Katanga   

2.4.4-2 MAN 
and SUK 

R 
 

Training on public relations  1-Oct-12 30-Sep-13 Completed  

2.4.4-3 All 4 
prov 

R 
M 

Promote meetings between national and provincial MPs in the 
presences of their constituents  

15-Jan-13 15-Mar-14 TA (see 2.5.3-2) 

2
.1

2
 

2.4.5 R Assist in establishment and public dissemination of a legislative calendar (Required for all legislatures) 
 

2.4.5 -1  All 4 
prov 

R SA 1: Media coverage of legislative calendars in local languages.  
This will follow the TA conducted under Act.2.1.4 - 1 (developing & 
implementing leg calendar)  

30-May-09 Year 2 & 3 This activity was moved to Year 2 (becoming 2.4.5 - 
3 below) since it depended on the implementation 
of 2.1.4-1 that was moved to Year 2 (becoming 
2.1.4-3).   

  

2.4.5 - 2 All 4 
prov 

R 
 

SA 2: One workshop per province for media coverage of assembly 
affairs.  This workshop will be conducted in conjunction with Act 
2.1.2 - SA 3 (training on the use of the website)  

1-Mar-10 30-Sep-13 Although completed under IR1 (1.2.6.1) new 
parliamentarians will learn to keep the public 
informed on the affairs of their offices.  Activity 
2.5.2 -5 below will help parliamentarians learn how 
to use the website to inform the media and the 
public.  

  

2.4.5 - 3 All 4 
prov 

R 
 

SA 3: Media coverage of legislative calendars in local languages.  
This will follow the TA conducted under Act.2.1.4 - 1 (developing & 
implementing leg calendar)  

1-Oct-11 30-Sep-13 Legislative calendars have been developed and 
were published on the website (Act. 2.1.4 - 3) 
Media coverage will be implemented with IR1 and 
possible collaboration with INTERNEWS 

  

2.4.5 – 4 All 4 
prov 

R 
L 

SA 4: Media coverage of legislative calendars in local languages.  
This will follow the TA conducted under Act.2.1.4 - 1 (developing & 
implementing legislative calendar)  

1-Oct-13 31-May-14 Permanent activity 

 

2.4.5 – 5 All 4 
prov 

R 
H 

SA 5: TA following the workshop on media coverage of parliamentary 
activities  

1-Oct-13 31-May-14 This particular activity may lead to the 
development of a communication plan for each of 
the Provincial Assemblies 
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2.4.6 O 
Support exchanges between provincial assembly personnel and their counterparts in the SenateCovered under 2.5.4-2,3,4.  
Most optional activities will receive inputs only once required activities are undertaken, unless they are found to readily fit into planned required activities  

 

2
.1

2
 

2.5 - IMPROVED LINKAGES BETWEEN DIFFERENT LEGISLATURES   

2.5.1 R 
Develop a bulletin of national parliamentary affairs to circulate information relevant to internal management challenges and best practices for better 
administration. 2

.1
2

 

2.5.1 - 1 KIN R 
 

SA 1:  Development and regular online distribution of best practices 
bulletin. 

1-Jul-10 30-Sep-13 Is being implemented in collaboration with the civil 
society website under IR 1 Activity 1.1.1-3 and 
1.1.1-4 in order to increase sustainability and 
interconnectivity between civil society and 
parliament (permanent activity) 

  

2.5.1 - 2 KIN R 
M 

SA 2:  Development and regular online distribution of best practices 
bulletin. 

1-Oct-13 31-May-14 Permanent activity to be carried out via the 
website www.gouvernancepourtous.cd  

 

2.5.2 R Support an online database of laws (To be  considered after elections)  

2
.1

1
 

2.5.2 - 1 KIN R 
 

SA 1: Inclusion of key laws, decrees and arrets in the Assembly's 
newly developed website.  

1-May-10 31-May-14 To be implemented in collaboration with CENADEP 
"Gouvernance pour tous" website to ensure 
sustainability.  Continuous activity 2

.1
1

 

2.5.2-2 KIN R SA 2:  Conduct an assessment of technical, material & IT needs and 
their management for the National Parliament (National Assembly / 
Senate) with the support of an international consultant 

1-Sep-11 30-Sep-11 ADDED ACTIVITY: Completed in conjunction with 
provincial assembly assessments under 2.1.2-5  

  

2.5.2-3 KIN R 
 

SA 3:  TA and material assistance to permit computer and internet 
support to management and legislative function.   

1-May-11 30-Sep-13 ADDED ACTIVITY. Conducted in conjunction with 
provincial assembly assessments under 2.1.2-7.  IT 
equipment will be procured for the National 
Assembly (see 2.1.2-8).   

  

2.5.2-4 KIN R SA 4:  Improve website of the National Parliament (National 
Assembly / Senate) 

1-May-12 30-Sep-12 Activity suppressed: There is a lack of political will. 
Legislative issues are being posted on the website 
organized by CENADEP under activity 1.1.1-3 2

.1
2

 

http://www.gouvernancepourtous.cd/
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2.5.2-5 KIN R SA 5:  Train National Parliament staff and members on the use and 
access the improved website. Replaced by a training on use of 
website "Gouvernance pour tous"  

15-Mar-12 30-Sep-12 To be postponed until after elections and new 
parliamentary members and staff are installed in 
coordination with activity 1.1.1-3. 

  

2.5.2 – 6 KIN R 
M 

SA 6: Inclusion of key laws, decrees and arretes in the Assembly's 
newly developed website.  

1-Oct-13 31-May-14 Permanent activity to be carried out via the 
website www.gouvernancepourtous.cd 

2
.1

1
 

2.5.3 R Communication networks to educate provincial law-makers about the intent of national legislation 

2
.1

2
 

2.5.3 - 1 1 NA +  
4 prov 

R 
 

SA 1: TA to assemblies to promote a two-way communications 
mechanism between the national and provincial legislatures  

1-Apr-10 30-Sep-13 Covered under activities conducted in collaboration 
with IR1 (Inter-governmental forums Act 1.2.4 -1) 
and with IR 3 (Intergovernmental thematic working 
groups Act 3.1.7 -1), mechanisms involving the 
presence of national and /or provincial legislators 
for a sustainable and multiple level exchange. Best 
to discuss with new parliamentary members after 
elections. New mechanisms will be explored with 
the Bureaux d’Etudes and the political research 
network ( 2.1.16-4 and 2.1.16-5) 

2
.1

2
 

2.5.3 - 2 1 NA +  
4 prov 

R 
M 
 

SA 2: TA to assemblies to promote a two-way communications 
mechanism between the national and provincial legislatures  

1-Oct-13 31-May-14 Permanent activity. This year the exchanges will 
concern among others the Bureaux d’études of the 
Provincial Assemblies and that of the National 
Assembly, as well as National and Provincial MPs 
sharing the same electoral base (see 2.4.4-3) 2

.1
2

 

2.5.4 R Provide technical assistance to inter-parliamentary association of provincial assemblies 

2
.1

2
 

2.5.4.-1 KIN R SA 1: Start of TA to the inter-parliamentary association for 
provincial assemblies. 

1-Aug-10 30-Sep-12 See 2.5.4-7 to include the 4 provinces 

  

http://www.gouvernancepourtous.cd/
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2.5.4 -2 KIN R SA 2: (Follows on to 2.5.4. 1 above) TA to the 'Association du 
Personnel du Parlement Congolais' for provincial assemblies.    

1-Oct-10 30-Sep-11 Completed 

  

2.5.4 -3 KIN R SA 3: Training for members of the "Association du Personnel du 
Parlement Congolais" and staff of provincial assemblies on Staff-MP 
Relations at the national and provincial levels (conducted in 
collaboration with the Westminster Foundation for Democracy ) 

1-Oct-10 15-Feb-11 ADDED ACTIVITY: Completed in January 2011 

  

2.5.4-4   R SA 4: Training of member of the RCPP on technology use and on 
using adult learning and training techniques.  

1-May-11 15-Jun-11 Completed 
  

2.5.4-5   R SA 5: Organize work experience placement of provincial staff in the 
National Assembly.  This will be implemented in collaboration with 
the Westminster Foundation for Democracy.  

15-Apr-11 15-Jun-11 Completed 

  

2.5.4-6 All 4 
prov. 

R SA 6: Restitution in the 4 provinces in collaboration with CTB and DAI 
Europe 

15-Apr-11 15-Jun-11 Completed Added activity 

  

2.5.4-7 4 prov + 
Kin 

R 
 

SA 7: Start of TA to the inter-parliamentary association for 
provincial assemblies. RCPP 

1-Oct-11 30-Sep-13 This activity will be modified to shift PBG assistance 
to the "Association du Personnel du Parlement 
Congolais", Rather than the "Inter-Pal. 
Association". Some TA was provided in Year 1 to 
the Association du Personnel du Parlement 
Congolais and will continue into Year 4. 

  

2.5.4-8 4 prov + 
Kin 

R 
M 

 

SA 8: TA to the Reseau Congolais des Personnels des Parlements 
(RCPP) 

1-Oct-13 31-May-14 This TA will be continued in Year 5. 

 

2.5.5 R Develop mechanisms to solicit provincial and sub-provincial input pending national legislation   

2.5.5.-1 KIN R SA 1:  Inter-parliamentary Forum on the draft national Loi de 
Finance 

1-Sep-10 30-Sep-10 ADDED ACTIVITY in support of ECOFIN and a 
consultative drafting  process for Congo's Public 
Finance law (with the participation of Provincial 
MPs) completed  
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2.5.5.-2 4 prov + 
Kin 

R SA 2:  Inter-parliamentary Forum on reform options  supporting 
decentralization 

1-May-12 30-Sep-12  Completed with the validation workshop at the 
National Workshop for the transfer of 
competencies CTAD (3.1.8-2) 

  

2.5.5.-3 All 4 
Prov 

R 
 

SA 3: Follow up workshop after the National Conference on the 
transfer of competencies CTAD 

1-Oct-12 30-Sep-13 In collaboration with IR3 

 

2.5.5.-4 KIN R 
M 

SA 4: Increased collaboration with the CTAD on the legal framework 
of decentralization 
 

1-Oct-13 31-May-14 Follow the evolution of the decentralization legal 
framework, in collaboration with IR 3 2

.4
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IR 3 – LAWS, POLICIES AND PROCEDURES FOR DECENTRALIZATION 

ESTABLISHED AND IMPLEMENTED 

While the four years of implementation of PBG have seen enormous results, it must be recognized that much still remains to be done. Among these 

achievements, of note is the validation by the relevant ministries of the national strategy for the transfer of competences and resources to the provinces and 

ETDs implementation roadmap; the increase in the ETDs’ income through the participatory development of management and transparency tools for local 

finances; the private sector participation in financing the ETDs basic infrastructures under public-private partnerships; and finally, civil society involvement 

in the implementation and execution of development programs at the ETD level by establishing a framework of partnership between different actors. 

 

The consolidation of these results involves not only the capitalization on good practices, but also a better management and coordination of the 

decentralization reform implementation process. The involvement of the Cellule Technique d’Appui à la Décentralisation (CTAD) in this process has led to a 

better understanding of the issues related to the coordination and management of the reform process. The preparation of guides on citizen participation, 

transparency in the management of local finances and on the evaluation of basic public services by civil society illustrates this dynamic of capitalization of 

experiences in the program implementation. 

 

The pilot evaluation of some basic public services such as health, education, environment, etc. launched by civil society in some ETDs not only helped 

initiate the process of accountability of the authorities, but also helped to prepare civil society to play the monitoring role of the development activities carried 

out by the authorities of the ETDs. 

 

The validation of the roadmap for the implementation of the national strategy for the transfer of skills and resources to the provinces and ETDs, as well as the 

promulgation by the President of the Republic of the law on the classification of provincial and ETD taxes, royalties and revenues and their modalities of 

distribution represent a significant step forward in the effectiveness of the transfer of skills. 

 

The fifth year of the program takes place in a context characterized by: (i) the establishment of the National Independent Electoral Commission (CENI) 

Office which will be responsible for the preparation of the provincial and local elections, (ii) the signing of the February 24
th

, 2013 Framework Agreement on 

Peace, Security and Cooperation in the Democratic Republic of Congo (DRC) and the Sub-Region, which renews the request to the DRC to press on the 

decentralization process and (iii) the signing of the Memorandum of Understanding on the investment funds’ terms of use in the areas of provincial exclusive 

competences, which constitutes a start of the implementation of the recommendations of the Conference of Governors held on March 18
th

  and 19
th

  2013 in 

Kananga.  
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Taking the achievements and current context into account, the aim for this last year of execution will be to develop and implement, with the concerned 

stakeholders,  a system to ensure the sustainability of the achievements as well as mechanisms of ownership by this system’s relevant actors. 

 

In this context, two areas of intervention are selected for this last phase of the program:  

 

• Improving the reform’s institutional and legal frameworks;  

• Consolidation of the achievements to date. 

 

3.1 ADOPTED LEGAL FRAMEWORK FOR DECENTRALIZATION ESTABLISHED AND IMPLEMENTED 

 
3.1.1  Provide technical assistance to the Technical Unit (CTAD) to complete the legal and regulatory framework and put in place the Cadre 

Stratégique for the overall coordination and implementation of the reform process 

 

3.1.1-5  Technical assistance to the entities responsible for drafting, reviewing and implementing legislation on decentralization 

 

The need for coordination and effective management of the decentralization reform process has become more and more necessary. As a result, the project will 

continue to provide support to the CTAD in synergy with other donors that support the CTAD.  

 

Participant: CTAD 

Outputs: 

 The Technical Unit and other DRC entities involved in advancing decentralization legislation receive ongoing technical assistance as needed and 

requested.  

 TA reports provided 

 

3.1.3  Study and roll-out activities for implementing the proposed Development Equalization Fund in the provinces 

 

3.1.3-5  Policy-Option Training Event at the national level for DRC decision-makers 

 

Although progress has been observed in the production of laws, such as on the law on public finances and the classification of provincial and ETD taxes 

royalties and revenues, the law on equalization is not forthcoming. The Memorandum of Understanding on the terms of use of the investment funds in the 

areas of exclusive provincial competences, derived from the Conference of Governors held on March 18
th

 and 19
th

 2013 in Kananga and which lays the 

foundation for the establishment of the equalization fund, represents a breakthrough in this area. Project support in this area aims to better prepare the 

establishment of the fund and its application measures. This preparation should involve all stakeholders. 
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In anticipation of future legislation, this activity, which could not be performed during the first four years, will be scheduled for the fifth year. 

 

Targeted participant: CTAD 

Outputs: 

 One training event at the national level for relevant DRC decision makers.  

 A follow-up TA session to provide feedback on policy proposals. 

 

3.1.5  Provide technical assistance to the Ministry responsible for decentralization and other line ministries as appropriate (e.g. Health, Education, 

Mining) to help draft remaining laws for decentralization and reconcile old and new legislation to eliminate any discrepancies and streamline 

authorities 

 

3.1.5-5  Assist CTAD with implementing the road map for the Transfer of Competences and resources strategy to provinces and ETDs. 

 

Help develop support to render operational the roadmap for the transfer of competences and resources as requested by the CTAD.  This support may also 

involve the relevant ministries charged with the implementation of this roadmap. This support will mainly focus on the 2013-2014 roadmap on the transfer of 

competences and resources. 
  

Targeted participants: provincial governments and the CTAD 

Outputs: reports as requested by the CTAD 

 

3.1.6   Assistance to the Ministry responsible for decentralization and Parliament in order to draft, review and adopt organic laws pertaining to 

decentralization 
 

3.1.6-9  TA to bodies responsible for drafting, reviewing and implementing the laws and enabling legislation for decentralization. 

 

This activity will be carried out at the request of the CTAD. It will build on the work undertaken under IR 3.1.1, 3.1.3 and 3.1.5, and will focus on the laws 

that will be required. With the promulgation of the law on the classification of provincial and ETD taxes, royalties and revenues, the law on public finances 

and others that are under discussion, including the General Rules of Public Accounting, support will be needed to prepare the decrees for the implementation 

of these laws. 

 

Targeted participants: National Government and Parliament 

Outputs: consultant reports on the work done and results obtained 
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3.1.7   Assistance to provincial institutions - the Governor's Office, De-concentrated Services, Provincial Assemblies - to contribute to pending 

legislation, understand the implications of existing and recently promulgated laws and to recognize their role in implementing these at the local level 

 

3.1.7-10 Support to the Union des Villes, Communes et Territoires du Congo  

 

The appointment of a permanent secretary for the “Union des Villes, Communes et Territoires” offers once again the opportunity to support this structure. But 

the PBG support will only be provided upon request by the CTAD and as it relates to the program objectives. 

 

Targeted participants: CTAD, ETDs in the participating provinces 

Outputs: reports on activities as required. 

 

3.1.8     Support for the creation of new mechanisms and procedures, clarifying roles and functions between decentralized and de-concentrated levels 

(particularly regarding management services and human resources) 

 

3.1.8-7  Technical assistance to identify key issues of coordination and collaboration at the provincial level in order to determine the requirements for 

legislative reform 

 

The PBG assistance provided to the CTAD (activities 3.1.1 and 3.1.5) provides the opportunity to identify the bottlenecks in the implementation of the 

reform. With the impending local elections, it is necessary to conduct an overall reflection on how to transfer human resources. This reflection could be 

organized by the CTAD through a meeting at the national level with the participation of the concerned structures and institutions. 

 

Targeted participants: provincial governments and the CTAD  

Outputs: Report, and possibly workshop report 

 

3.1.8-8  Dissemination of draft laws on decentralization for review and discussion by stakeholders 

 

In connection with the activities 3.1.3, 3.1.6 and 3.1.9 and in collaboration with IR2, PBG will support the dissemination of the texts that are / will be adopted 

by all the reform’s stakeholders. Support will only be offered upon request by the CTAD and as it regards the PBG objectives. 

 

Targeted participants: provincial governments and the CTAD 

Outputs: Recommendations and comments on draft laws 
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3.1.8-9  Reflect on the development of a private expertise in training on decentralization 

 

There can be no effective ownership of the decentralization reform without a perfect and proven mastery of the process by local expertise. After a decade of 

implementation of the reform process driven by public structures, it is necessary and indispensable to involve more private structures in the implementation of 

the reform, mainly in the field of training. The involvement of the private sector in this implementation has the advantage to not only render the reform 

funding more efficient, but also to diversify the sources of funding for the reform. In order to support the initial reflection on the possibility of this private 

expertise development, PBG will launch a study on its real potential in the implementation of the reform, specifically in the field of decentralization training. 

This assistance will be provided on request by the CTAD. 

 

Targeted participants: provincial governments and the CTAD 

Outputs: recommendations and comments on draft laws 

 

3.1.9   Short-term technical assistance to the CTAD for two specific and complex studies: (i) on local finances, and (ii) on the feasibility of a national 

local development fund for local investment 

 

3.1.9-6 & 7 Technical assistance on local finances and the feasibility of a national fund for local development  

 

With the promulgation of the law on the classification of provincial and ETD taxes, royalties and revenues, this technical support will be directed towards the 

development of decrees aimed at the implementation of this law. It will be carried out in tandem with activity 3.1.6. Regarding the implementation of the 

national development fund, its implementation is closely related to the work on the Equalization Fund. Once the legislation in this area is acted upon, the 

technical support will be provided to support the CTAD, per request, in the fund’s implementation. 

 

Targeted participants: CTAD 

Outputs: consultants’ reports 

 

3.1.9-8  Support to provincial assemblies for the development of Provincial laws on public financial management (in collaboration with IR2)  

 

The promulgation of the laws on public finances and the classification of provincial and ETD taxes, royalties and revenues, and the signing of the 

memorandum of understanding on the investment funds’ terms of use on exclusive provincial competences have not yet been rendered operational due to the 

absence of implementing decrees. Regulatory texts and provincial edicts must be developed and adopted in order to complete the legal arsenal necessary for 

their effective implementation. This technical support will therefore help in the preparation of these decrees upon CTAD request.  
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Targeted participants: provincial assemblies, the CTAD  

Outputs: technical report or draft edicts specifying the principle elements to be incorporated in the legislation 

 

3.2 INCREASED INSTITUTIONAL CAPACITY OF SELECTED PROVINCIAL AND LOCAL ENTITIES 

 
3.2.1   Institutional and managerial assessment of the pilot provincial governments’ abilities to deliver services in health education and natural 

resource management 

 

3.2.1-8  Assessment of ETDs’ financial management capacities, especially in the field of generating and tracking their own income 

 

Monitor and evaluate the ETDs’ performances in the management and transparency of finances, and in improving their own resources. 

  

Targeted participants: ETDs 

Outputs: report on the results to date and recommendations for further work 

 

3.2.1-9  Exchange of experiences on the process of services evaluation between the Alunguli, Bukavu and Katuba ETDs 

 

The pilot workshops on the civil society’s public services evaluations in the three ETDs - Alungili, Bukavu and Katuba - demonstrated the relevance and 

importance of holding authorities accountable to their citizens. These workshops also helped develop, with the actors of each ETD, a methodology for 

evaluating public services. This methodology needs to be harmonized in order to be duplicated in other ETDs. This experience sharing activity among 

representatives of civil society in the three ETDs will aim to validate a harmonized methodology and assessment tools for public services. It is hoped that this 

experience sharing will result in greater local ownership of the methodology. The activity will be implemented in synergy with IR 2 through MP 

participation. 

  

Targeted participants: ETDs 

Outputs: report on the results to date and recommendations for further work 

 

3.2.1-10 Civil society evaluation of the public services of the Kadutu, Likasi and Kikwit ETDs  

 

Based on the harmonized methodology and assessment tools for public services developed under 3.2.1-9, this activity will work to assess the public services 

of the Kadutu, Likasi and Kikwit ETDs. These ETDs were selected based on the close collaboration between the civil society representatives and authorities 

in these locals. 
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Targeted participants: ETDs  

Outputs: report on the results to date and recommendations for further work 

 

3.2.2   Training programs in planning and financial and administrative management for the provincial governments’ administrations 

 

3.2.2-4  Training in cost chain management in Maniema 

 

Despite the numerous efforts made to coordinate with the World Bank’s Project for Capacity Building in Governance (PRCG) in the implementation of this 

activity, communication has been difficult and the activity has been delayed. The various documents requested by IR 3, including the training modules as 

well as the Terms of Reference, have not been made available, and PRCG has had funding issues. PBG thus plans to reschedule its support of this activity to 

Year 5, provided that the necessary information is made available by the PRCG.  

 

Targeted participants: Ministry of Finance and other ministries (if appropriate) in Maniema 

Outputs: training in costs chain management offered to the provincial finance staff in Maniema 

 

3.2.3   Develop a program to discourage corruption through education about roles and responsibilities of new officials, installation of management, 

communication and budgeting systems and collaboration with judicial authorities 

 

3.2.3-6  Continuation of Bukavu’s development of a taxpayers’ data base, aiding in the transparent management of local finances 

 

The completion of Bukavu city’s taxpayers’ database has not been effected in the fourth year due to changes made to the grant’s mechanism. This activity is 

rescheduled to the fifth year. 

  

Targeted participants: Bukavu  

Outputs: civil society and local government working together more harmoniously in resolving issues of taxes and corruption. 

 

3.2.3-7  Technical improvement of the taxpayers’ database within a transparent management of local finances 

 

The promulgation of the Ordinance-Law No. 13/001 of the 23
rd

 of February 2013, establishing the classification and distribution of provincial and ETD taxes, 

royalties and revenues, now requires an adaptation of the taxpayers’ database to the legal context. This change / update to the database must be accompanied 

by the development of a training manual. 
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Targeted participants: Bukavu  

Outputs: civil society and local government working together more harmoniously in resolving issues of taxes and corruption. 

 

3.2.3-8  Implementation of a taxpayers’ database in Kadutu 

 

After the implementation of the taxpayers’ database in the town of Alunguli during the fourth year based on the experience gained in the city of Bukavu, PBG 

plans to develop a similar database in Kadutu during the fifth year of the program.  

 

Targeted participants: Kadutu (Sud Kivu) 

Outputs: database and transparent tax records available 

 

3.2.3-9  Technical assistance to the Prime Minister’s office 

 

This activity is known as the “Plan A” for the use of project funds originally destined for 2.1.2-6. The consultant will provide expert advice on anti-corruption 

and transparency reform as well as decision-making chains within the decentralized government structure. This activity will depend on the openness of the 

Prime Minister’s office to an embedded consultant. If Plan A does not have a clearly defined implementation strategy and timeline before December 31, 

2013, PBG will initiate plans for the implementation of Plan B, found under activity 2.1.16-7. 

 

Targeted participants: Prime Minister’s office 

Outputs: recommendations made on anti-corruption reforms and increasing governmental transparency 

 

3.2.7   Design a training program for the ETDs, such as short-term Technical Assistance or On-the-Job Training, to help them develop monitoring 

and evaluation systems 

 

3.2.7-6  Adaptation of the monitoring and evaluation systems as a means to increase transparency and enable citizen participation 
 

During PBG’s first four years, tools and instruments for M&E, transparency and management have been developed. PBG will then capitalize on best 

practices and work to strengthen the ownership of these tools and instruments. This will be carried out in collaboration with 3.2.1-8. 

 

Targeted participants: ETDs 

Outputs: technical assistance in all the ETDs, with a particular focus on transparency to enable civil society to monitor the public budgets, revenues and 

expenditures 

 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

79 | P a g e  

 

3.2.8    Develop ETD public relations capacities with activities such as town-hall meetings, public audiences between civil society and local officials 

and the publication of local budgets in prominent places in the community 

 

3.2.8-2  Work with local officials to encourage participatory budget process and budget dissemination (see also 3.2.1 – 9/3.2.1-10) 

 

Building off of the gains already made in the citizen participatory budget process and in citizen demand for accountability. Technical assistance will be 

provided to ETDs actors for the implementation of this activity. 

 

Targeted participants: all the ETDs 

Outputs: workshops report  

 

3.2.9   Training programs in planning and basic administrative and financial management  

 

3.2.9-7  Exchange of experiences on Financial Management and citizen participation in the ETDs budget process in each province  

 

Technical assistance provided to the ETDs during the first four years on management and local finance transparency has produced satisfactory results, but not 

on a consistent scale. Through exchange meetings and the sharing of best practices and failures, stakeholders will formulate their own recommendations on 

these processes. These exchanges will be an opportunity to harmonize the methods and tools used in the training and the monitoring and evaluation of the 

local finances. This activity will be carried out in synergy with IR 1 and IR 2. 

 

Targeted participants: all the ETDs 

Outputs: Technical assistance and training in financial management and budgeting for all the ETDs 

 

3.2.9- 8 Capitalization of experience with the CTAD on financial management and citizen participation in the ETDs budget process in the Katanga 

provinces   

 

Begun during the fourth year in Maniema and South Kivu, the CTAD capitalization experiences will continue in the fifth year in Katanga as was projected in 

the fourth year work plan. This mission will allow the CTAD experts to take ownership of the methodological approach and as to capitalize on best practices. 

This activity will be carried out simultaneously with the activity 3.2.10-11 

 

Targeted participants: Katuba and Likasi ETDs  

Outputs: activity report 
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3.2.10   Support for enhancing accountability and public participation at the local level through new mechanisms for civil society and public-private 

sector organizations to act as implementing agents 

 

3.2.10-10 Signing of the PPP agreements in Katanga 

 

During the fourth year, two public-private partnership contracts between the town of Katuba and two private companies have been signed and are being 

implemented. PPP actions will be continued during the fifth year in other Katanga ETDs, including Likasi and Kolwezi, in order to promote the benefit of 

private sector participation in ETD financial development. 

 

Targeted participants: Katanga ETDs 

Outputs: PPP contract documents completed  

 

3.2.10-11 Study tour of South Kivu, Maniema and Bandundu selected ETD representatives to Katanga to study the PPP process and its potentiality in 

their respective ETDs  

 

The Katuba successes in the implementation of public-private partnerships will be shared with other actors in other provinces through study tours. 

 

Targeted participants: South Kivu, Maniema and Bandundu ETDs 

Outputs: report on the study tour results  

 

3.2.10-12 Capitalization of the CTAD experts’ experience in Katanga to decide whether there is a potential to create their own PPPs within their ETDs   

 

In order to allow the CTAD to own the public-private partnership process, an experience capitalization mission on this process will be organized. This 

mission will be coupled with the activity 3.2.9-8. Note that this mission was scheduled for the fourth year, but could not be realized due to the CTAD’s 

overloaded schedule. 

 

Targeted participants: South Kivu, Maniema and Bandundu ETDs 

Outputs: report on the study tours results  

 

3.2.12   Action Plans developed and signed 

 

3.2.12-13 Finalize the ETDs’ proposals for direct assistance funding 
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The ETDs’ proposals in Bandundu and Katanga are completed or in progress. Those of the Maniema province have been identified. At this time, only the 

proposals of the South Kivu province are remaining. Year 5 will be dedicated to the implementation of the ETDs projects in the provinces of South Kivu and 

Maniema.   

 

Targeted participants: selected ETDs  

Outputs: the selected ETDs’ officers gain the experience of applying management techniques acquired during PBG capacity building trainings.  

 

3.2.12-14 Introduction of mechanisms to ensure cross-sector monitoring of local development   

 

A review of action plans organized in the fourth year gave the Monitoring Committees the opportunity to evaluate their work thus far in the implementation 

of the action plans. These committees, composed of members of civil society and the ETD in question, took shape within the institutional framework of the 

ETD. During this review, the committees were evaluated by the different actors that helped to shape them, and resulted in recommendations for their 

restructuring and the reformulation of their missions. These recommendations will be monitored during the update of the action plans under point 3.2.12-15 

 

Targeted participants: all the ETDs  

Outputs : report from each ETD ensuring a monitoring of donor funded development projects in each area, organizing, equalizing and coordinating the 

projects by sector    

 

3.2.12-15 Action plans review and update 

 

The second generation of action plans, which were issued following the review workshops during the fourth year, reemphasized the importance of this tool, 

which serves as an instrument of coherence and dialogue between the ETDs and the development partners. Status updates on the implementation of these 

action plans also took place at this time, and will allow for better coordination among the donors, of which include USAID, UNDP, UNICEF, FAO, CTB, 

MONUSCO. This activity will be repeated during the fifth year. 

 

Targeted participants: ETDs  

Outputs: report from each ETD regarding their action plans updates  

 

3.4 MORE EFFECTIVE FINANCIAL MANAGEMENT AND BUDGETING 
 

3.4.1   Basic training in public financial management 
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This is discussed under activity 3.2 9 
 

3.4.4   Support for local development planning and budgeting, including the tracking of donor-funded development projects in each area, 

scheduling, balancing and coordinating projects by sector 

 

3.4.4-2   In connection with the public finances management and participatory budgeting, track other donor-funded activities 

 

The review of the action plans is among one of the mechanisms for donor coordination at the ETD level. This monitoring activity will be carried out in 

connection with the 3.2.1-9 and 3.2.12-15 activities. 

 

Targeted participants: ETD 

Outputs: report from each ETD 

 

3.5 IMPROVED LINKAGES BETWEEN NATIONAL, PROVINCIAL AND SUB-PROVINCIAL (ETD) AUTHORITIES 

 
3.5.3   Classification of role and responsibilities between branches of government in general and vertically between national, provincial and ETD 

authorities 

 

3.5.3-3  Support to the Conference of Governors if it is held 

 

The Conference of Governors has not regularly been organized as required by law. Despite this shortfall, the conference represents a relevant framework for 

the coordination and coherence of the decentralization reform between the Government and the provinces. The support for the Conference of Governors is 

required and will be done in conjunction with other donors. 

 

3.5.3-8  Continue support to the network “Femmes Leaders du Secteur Public” (Public Sector Women Leaders)  

 

The four years of PBG support to the Public Sector Women Leaders Round Table had as results: the establishment of a national coordination unit, the 

creation of provincial synergies for female leaders in the public sector, the conception of their action plan and the validation of the network’s statues. During 

the fifth year, the support to the network could continue on the basis of a formal request. This support could be done in collaboration with other donors so that 

they can take over at the end of the program. 

 

Targeted participants: female public administrators in the PBG provinces  

Outputs: Support to the local government women leaders’ round table and a minimum of 2 round tables held 
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3.6 IMPROVED LINKAGES BETWEEN PARLIAMENT AND THE EXECUTIVE AND JUDICIAL BRANCHES OF 

GOVERNMENT 
 

3.6.1   Establish Cadres de concertation between various government agencies on key policies  
 

3.6.1-2  Determine the difficult decentralization issues within the executive branch of government 

 

The cross-cutting nature of the decentralization reform requires a better coordination among the various government structures and institutions of the 

Republic. This cross-cutting nature makes decentralization’s implementation both complex and time-consuming. In order to ensure a more efficient 

implementation, a series of meetings could be held with a number of structures, including the legislature’s Bureau d'Etudes, the Parliamentary Committee on 

Justice and the High Council of Magistrate, to discuss the issues of common interest in decentralization. These meetings, which could not be scheduled last 

year, have thus been rescheduled for Year 5. They will be held under the auspices of the CTAD.  

 

Targeted participants: Bureau d'Etudes, Parliamentary Committee on Justice, and High Council of Magistrate  

Outputs: Workshop report   

 

3.6.2   Educative sessions between judicial personnel, ministry representatives and law-makers on the intent of newly adopted laws 

 

3.6.2-1  Following the needs assessment conducted under 3.6.1 -2, educative sessions will be held in conjunction with IR 2 

 

We will work with the CTAD to hold meetings to gather national MPs, central government personnel and judicial representatives for a discussion on the 

intent and effect of the decentralization laws. The sessions will be organized in collaboration with IR2. 

 

Targeted participants: Members of the National Assembly, ministerial staff, CTAD staff and representatives of the High Council of Magistrate 

Outputs: Workshop report 
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Year 3 Work Plan     IR 3 - LAWS, POLICIES AND PROCEDURES FOR DECENTRALIZATION ESTABLISHED AND IMPLEMENTED 
 

  3.1 Number of sub-national government entities receiving USG assistance to improve their performance   

  3.2 Number of local governments/ETDs with support by USG assistance that develop service improvement action plans or implement investment   

  3.3 Number of sub-national government entities receiving USG assistance to increase their annual own-source revenues   

  3.4 Number of activities supported by USG to improve government entity performance   

  3.5 Number of individuals who received USG-assisted training, including management skills and fiscal management to strengthen local government and/or decentralization.   

  3.6 Change in average score on ETD budget review Matrix   

  3.7 Number of mechanisms supported by USG to promote exchanges between national, provincial and sub-provincial authorities    

ACTIVITIES & SUB-ACTIVITIES Start Date Due Date  STATUS & COMMENTS 

IN
D

IC
A

TO
R

S 

3.1 - ADOPTED LEGAL FRAMEWORK FOR DECENTRALIZATION ESTABLISHED AND IMPLEMENTED 

3.1.1 R 
Provide technical assistance to the Technical Unit to complete the legal and regulatory framework and put in place the Cadre Stratégique for the overall 
coordination and implementation of the reform process 

 

3.1.1 - 1 KIN R SA 1: The Technical Unit and other DRC entities involved in advancing 
decentralization legislation receive ongoing technical advisory as needed 
and requested. 

1-Oct-09 29-Sep-10 Satisfactorily completed in Year 1, but this form of TA 
will be needed throughout the LOP. 

N
/A

 

3.1.1 - 2 KIN R SA 2: (Repeats SA 1 in Year 2) The Technical Unit and other DRC entities 
involved in advancing decentralization legislation receive ongoing 
technical advisory as needed and requested. 

1-Oct-10 30-Sep-11   

N
/A

 

3.1.1 - 3 KIN R SA 3: (Repeats SA 2 in Year 3) The Technical Unit and other DRC entities 
involved in advancing decentralization legislation receive ongoing 
technical advisory as needed and requested. 

1-Oct-11 30-Sep-12  

N
/A

 

3.1.1 - 4 KIN R 
 

SA 4: (Repeats SA 3 in Year 4) The Technical Unit and other DRC entities 
involved in advancing decentralization legislation receive ongoing 
technical advisory as needed and requested. 

1-Oct-12 30-Sep-13  

N
/A

 



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

85 | P a g e  

 

3.1.1 - 5 KIN R 
M 

SA 5: (Repeats SA 4 in Year 5) The Technical Unit and other DRC entities 
involved in advancing decentralization legislation receive ongoing 
technical advisory as needed and requested. 

1-Oct-13 31-May-14  

 

3.1.2 R Assist in the establishment of a database/library for all decentralization related training modules and a plan to standardize future materials   

3.1.2 - 1 KIN R SA 1: Provide material and technical support to the Cellule in establishing 
a library and database for decentralization literature and training 
modules. 

1-Dec-09 15-Mar-10 Completed on schedule.  

N
/A

 

3.1.2 - 2 KIN R SA 2: Develop a website to access decentralization laws and policies in 
coordination with UNDP.  Information will also include training modules 
on decentralization. 

5-Jan-10 30-Jun-10 As approved in Quarter 2 work plan, the UNDP is 
developing this website and PBG will contribute 
significant information (as in from Activity 3.1.2. above) 
to the website each year.  PBG is also planning in Year 2 
to take over the website development from PNUD if 
they do not progress sufficiently on the site by the end 
of 2010 (See 3.1.2.3.) 

N
/A

 

3.1.2 - 3 KIN R SA 3: (Repeats some of SA 2 in Year 1) Develop a website to access 
decentralization laws and policies in coordination with UNDP.  
Information will also include training modules on decentralization. 

1-Nov-10 28-Feb-11 As cited in Year 1, PBG will either heavily contribute to 
UNDP efforts on this site, or fully take over the 
development of the site. N

/A
 

3.1.2 - 4 KIN R 
 

SA 4: CTAD given TA to manage the site and data base unaided 1-Oct-12 30-Sep-13 The website has been totally transferred to the CTAD, 
who is now in charge of its updating. The CTAD is 
currently making resources available for this task, and 
they are soliciting funding for the hosting of the 
Decentralization Website 

 

3.1.3 R Study and roll-out activities for implementing the proposed Development Equalization Fund in the provinces   

3.1.3 - 1 KIN R SA 1: One policy-option training event at the national level (1) for 
relevant DRC decision-makers 

1-Mar-10 Year 2 CTAD has requested that we delay providing this 
assistance until the Equalization law passes. 3

.5
 

3.1.3 - 2 KIN R SA 2: Help the Unit establish an easy-to-use database on local finance. 1-Apr-10 Year 2 or 
later 

Will likely be programmed in Year 3 or later because it is 
more effectively accomplished when remittances are 
made. 

N
/A

 

3.1.3 - 3 KIN R SA 3: (Repeats SA 1 in some regards in Year 2) Policy-option training 
event at the national level (1) for relevant DRC decision-makers 

1-Feb-11 28-Feb-11 This is moved forward from Year 1 since CTAD 
requested a delay in this activity. 3

.5
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3.1.3 - 4 KIN R 
 

SA 4: Policy-option training event at the national level (1) for relevant 
DRC decision-makers 

1-Oct-12 30-Sep-13 This is moved forward from Year 1 since CTAD 
requested a delay in this activity. 

 

3.1.3-5 Kin R 
L 

SA 5: Policy-option training event at the national level (1) for relevant 
DRC decision-makers 

1-Oct-13 31-May-14  

3
.4

; 3
.5

 

3.1.4 R Assist the Ministry responsible for decentralization to analyze the need for and draft enabling legislation for key laws   

3.1.4 - 1  KIN R SA 1: Review the legal framework for decentralization 1-Feb-10 26-Feb-10 Completed on schedule. 

N
/A

 

3.1.5 R 
Provide technical assistance to the Ministry responsible for decentralization and other line ministries as appropriate (e.g. Health, Education, Mining) to help draft 
remaining laws for decentralization and reconcile old and new legislation to eliminate any discrepancies and streamline authorities 

  

3.1.5 - 1 KIN R SA 1: Develop the initial outlines of a legal map of the decentralization 
process. 

1-Jun-10 30-Sep-10 Completed on schedule. 

N
/A

 

3.1.5 - 2 KIN R SA-2: Supplement work of the World Bank and other donors in the field 
as requested by CTAD. 

1-Mar-11 30-Sep-11  Study undertaken on Transfert des Competences 

N
/A

 

3.1.5 - 3 KIN R SA-3: Work with CTAD and UADS on Transfert des competences and 
other issues as required by CTAD. 

1-Oct-11 30-Sep-12  

 

3.1.5 - 4 KIN R 
 

SA-4: Work with CTAD on implementing the road map for the Transfert 
de competences and other issues as required by CTAD. 

1-Oct-12 30-Sep-13 During year 4, the road map for the implementation of 
the national strategy for the transfer of competencies 
and resources was elaborated and validated.  

 

3.1.5.5 Kin R 
H 

SA-5: Work with CTAD on making operational the road map for the 
Transfert de competences and other issues as required by the CTAD 

1-Oct-13 31-May-14  

 

3.1.6 R Assistance to the Ministry responsible for Decentralization and Parliament in order to draft, review and adopt organic laws pertaining to decentralization   

3.1.6 - 1 KIN R SA 1: TA to bodies responsible for drafting, reviewing and implementing 
the laws and enabling legislation for decentralization. 

1-Apr-10 30-Jun-10 Completed on schedule. 

N
/A

 

3.1.6 - 2 KIN R SA 2: Study tour to Mali to expose a small group of officials to 
experiences with fiscal transfers in other decentralized countries. 

16-Jun-10 10-Jul-10 Completed on schedule. 

3
.5

; 3
.6

 

3.1.6 - 3 KIN R SA 3: Study tour report back through meetings and media. 1-Jul-10 30-Jul-10 Completed on schedule. 

N
/A
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3.1.6 - 4 KIN R SA 4: Bi-monthly meetings of members of the study group to discuss 
challenges in implementing decentralization. 

1-Jul-10 30-Sep-10 Completed on schedule. 

N
/A

 

3.1.6 - 5 KIN R SA 5: (Continues in Year 2 from SA 1) TA to bodies responsible for 
drafting, reviewing and implementing the laws and enabling legislation 
for decentralization. 

1-Oct-10 30-Sep-11   

3
.4

 

3.1.6 - 6 KIN R SA 6: (Continues in Year 2 from SA 4) Bi-monthly meetings of members of 
the study group to discuss challenges in implementing decentralization. 

1-Oct-10 30-Mar-11   

3
.4

 

3.1.6 - 7 KIN R SA 7: (Continues in Year 3 from SA 5) TA to bodies responsible for 
drafting, reviewing and implementing the laws and enabling legislation 
for decentralization. 

1-Oct-11 30-Sep-12  

 

3.1.6 - 8 KIN R 
 

SA 8: (Continues in Year 4 from SA 7) TA to bodies responsible for 
drafting, reviewing and implementing the laws and enabling legislation 
for decentralization. 

1-Oct-12 30-Sep-13 Legislation will be selected after consultation meetings 
between the National Assembly and USAID.  

3.1.6 - 8 KIN R 
L 
 

SA 9: (Continues in Year 5 from SA 8) TA to bodies responsible for 
drafting, reviewing and implementing the laws and enabling legislation 
for decentralization. 

1-Oct-13 31-May-14 Legislation will be selected after consultation meetings 
between the National Assembly and USAID. 3

.4
 

3.1.7 R 
Assistance to provincial institutions - the Governor's Office, Deconcentrated Services, Provincial Assemblies - to contribute to pending legislation, understand the 
implications of existing and recently promulgated laws and to recognize their role in implementing these at the local level 

  

3.1.7 - 1 All 4 
prov 

R SA 1: Facilitate bi-monthly inter-governmental thematic working groups. 
Likely focus on input on decentralization legislation.  

1-Mar-10 30-Sep-10 Completed on schedule. 

N
/A

 

3.1.7 - 2 All 4 
prov 

R SA 2: Promote discussion of decentralization through the media with at 
least one national and four provincial radio events w/participation of 
government officials  

1-May-10 30-Sep-10 Completed on schedule. 

N
/A

 

3.1.7 - 3 All 4 
prov 

R SA 3: (Continues in Year 2 from SA 1) Facilitate bi-monthly inter-
governmental thematic working groups. Likely focus on input on 
decentralization legislation.  

1-Oct-10 30-Jun-11   

3
.4

 

3.1.7 - 4 All 4 
prov 

R SA 4: (Continues in Year 2 from SA 2) Promote discussion of 
decentralization through the media with at least one national and four 
provincial radio events w/participation of government officials  

1-Oct-10 30-Sep-11 Delayed due to risk analysis regarding emphasis on 
decentralization in early part of year, and CTAD  

3
.4

 

3.1.7 - 5 All 4 
prov 

O SA 5: Support to the Union des Villes, Communes et Territoires du Congo 1-Oct 10 30-Dec-10  
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3.1.7 - 6 All 4 
prov 

R SA 6: (Continues in Year 3 from SA 3) Facilitate bi-monthly inter-
governmental thematic working groups. Likely focus on input on 
decentralization legislation.  

1-Oct-10 30-Sep-11  

 

3.1.7 - 7 All 4 
prov 

R SA 7: (Continues in Year 3 from SA 4) Promote discussion of 
decentralization through the media with at least one national and four 
provincial radio events w/participation of government officials  

1-Oct-11 30-Sep-12  

 

3.1.7 - 8 All 4 
prov 

O SA 8: Support to the Union des Villes, Communes et Territoires du Congo 
as requested by CTAD 

1-Oct 11 30-Sep-12  

 

3.1.7 - 9 All 4 
prov 

O  SA 9: Support to the Union des Villes, Communes et Territoires du Congo 
as requested by CTAD 

1-Oct 12 30-Sep-13  

 

3.1.7 – 10 All 4 
prov 

O 
L 

SA 10: Support to the Union des Villes, Communes et Territoires du 
Congo as requested by CTAD 

1-Oct 13 31-May-14  

 

3.1.8 R Support for the creation of the new mechanisms and procedures, clarifying roles and functions between decentralized and deconcentrated levels (services and 
human resources management in particular) 

   

3.1.8 - 1 TBD R SA 1:  Two (2 total) work sessions (one for each of two provinces) to 
recommend changes in the roles and authorities of the directors de 
provinces, governors and cabinets 

1-Jul-10 31-Aug-10 Completed on schedule. 

N
/A

 

3.1.8 - 2 All 4 
prov 

R SA 2:  TA to identify key issues in coordination and collaboration at 
provincial level leading to national level workshop to identify required 
legislative reforms and issues for resolution by consensus. 

1-Feb-11 10-Mar-11   

3
.4

 

3.1.8 - 3 Kin R SA 3: Dissemination of laws relating to decentralization for study by 
stakeholders 

1-Oct-10 30-Mar-11  

 

3.1.8 - 4 All 4 
prov 

R SA 4:  TA to identify key issues in coordination and collaboration at 
provincial level leading to national level workshop to identify required 
legislative reforms and issues for resolution by consensus. 

1-Oct-11 30-Sep-12  
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3.1.8 – 5 All 4 
prov 

R  SA 5:  TA to identify key issues in coordination and collaboration at 
provincial level leading to national level workshop to identify required 
legislative reforms and issues for resolution by consensus. 

1-Oct-12 30-Sep-13  

 

3.1.8 - 6 All 4 
prov 

R  SA 6: Dissemination of draft laws on decentralization for review by 
stakeholders 

1-Oct-12 30-Sep-13  

 

3.1.8 – 7 All 4 
prov 

R 
L 

SA 7:  TA to identify key issues in coordination and collaboration at 
provincial level leading to national level workshop to identify required 
legislative reforms and issues for resolution by consensus. 

1-Oct-13 31-May-14  

3
.7

 

3.1.8 – 8 All 4 
prov 

R 
L 

SA 8: Dissemination of draft laws on decentralization for review by 
stakeholders 

1-Oct-13 31-May-14  

 

3.1.8 – 9 All 4 
prov 

R 
M 

SA 9: Facilitate discussion on the development of a local, privately 
supported expertise in the domain of decentralization training 

1-Oct-13 31-May-14  

 

3.1.9 O 
Short-term technical assistance to assist the Cellule for two specific and complex studies: (i) on local finances, and (ii) on the feasibility of a national local 
development fund for local investment 

  

    

3.1.9 - 1 KIN O SA 1: Study on Local Finances (Nomenclature of taxes) 1-Mar-11 30-Sep-11  Delayed at request of CTAD 

N
/A

 

3.1.9 – 2 KIN O SA 2:  Study of feasibility of national local development fund for local 
investment (to be undertaken in conjunction with study of Caisse de 
Péréquation) 

1-Mar-11 30-Sep-11  Delayed at request of CTAD 

N
/A

 

3.1.9 - 3 KIN O 
 

SA 3: Study on Local Finances (Nomenclature of taxes) 1-Oct-12 30-Sep-13  To be undertaken when requested by CTAD. As this 
activity is connected to that of the “Transfert de 
competences,” it could be undertaken at the same time. 

 

3.1.9 – 4 KIN O 
 

SA 4:  Feasibility study on national local development fund for local 
investment (to be undertaken in conjunction with study of Caisse de 
Péréquation) 

1-Oct-12 30-Sep-13  Scheduled for Year 5 as request for study has not yet 
been made by CTAD  
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3.1.9 - 5 KIN O 
 

SA 5: Support for the development of Provincial laws on public financial 
management 

1-Oct-12 30-Sep-13  Scheduled for Year 5 as request for support has not yet 
been made by CTAD 

 

3.1.9 - 6 KIN O 
H 

SA 6: Preparation of decrees for implementation of taxes and revenues 
nomenclature in the provinces and the ETDs as well as their classification 
methods 

1-Oct-12 30-Sep-13  To be undertaken per request by CTAD. As this activity is 
connected to that of the “Transfert de competences,” it 
could be undertaken at the same time. 

 

3.1.9 – 7 KIN O 
M 

SA 4:  Feasibility study on national local development fund for local 
investment (to be undertaken in conjunction with study of Caisse de 
Péréquation) 

1-Oct-13 31-May-14  To be undertaken per request of CTAD 

 

3.1.9 - 8 KIN O 
L 

SA 5: Support for the development of Provincial laws on public financial 
management 

1-Oct-13 31-May-14  To be undertaken per request of CTAD 

 

3.1.10 O 

Study tours for a few central-level senior officials to expose them to the experiences of other African countries for such an equalization fund. Mali, for example, 
with the assistance of the donors, has essentially solved this problem. This review should also examine constitutional authorities for, any law or policy-making 
need for and/or practical implementation challenges for decentralized revenue sources & collections beyond the 60/40 general revenue sharing - Most optional 
activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required activities. The study tour 
undertaken in Year 1, under Activity 3.1.6, sub2, however, addressed much of this activity.  

  

3.2 - INCREASED INSTITUTIONAL CAPACITY OF SELECTED PROVINCIAL AND LOCAL ENTITIES   

3.2.1 R 
Institutional and managerial assessment of the ability of pilot provincial governments to deliver services in health education and natural resource 
management 

  

3.2.1 – 1 All 4 
prov 

R SA 1: Institutional and managerial assessments of key national provincial 
and ETD institutional and service delivery capacity.  

3-Dec-09 31-Mar-10 Completed on schedule. 

3
.1

 : 
3

.2
 

3.2.1 – 2 BAN R SA 2: Three (3) multi-stakeholder workshops to discuss results and 
develop recommendations in Bandundu (action plans) 

1-Apr-10 30-Jun-10 Completed on schedule.  (Q3 report incorrectly 
stated that these workshops were postponed for 
Maniema, South Kivu, and Katanga.  They had not, 
in fact, been scheduled under Year 2.) 

3
.1

 : 
3

.2
 

3.2.1 – 3 MAN 
SUK 
KAT 

R SA 3: Nine (9) multi-stakeholder workshops to discuss results and develop 
recommendations (action plans) 

1-Oct-10 28-Feb-11   

3
.4

 : 
3

.5
 

3.2.1 – 4 All 4 
prov 

R SA 4: Review of financial management and revenue collection 
performance of ETDs 

1-Oct11 30-Sep-12  
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3.2.1 – 5 All 4 
prov 

R
  

SA 5: Review of financial management and revenue collection 
performance of ETDs 

1-Oct-12 30-Sep-13  

 

3.2.1 – 6 All 4 
prov 

R
  

SA 6: Introduction of participatory budgeting and monitoring of ETD 
financial management 

1-Oct-12 30-Sep-13  

 

3.2.1 – 7 All 4 
prov 

R
  

SA 7: Development of system of Citizen Report Cards 1-Oct-12 30-Sep-13  

 

3.2.1 – 8 All 4 
prov 

R 
H 
 

SA 8: Review of financial management and revenue collection 
performance of ETDs 

1-Oct-13 31-May-14  

3
.6

 

3.2.1 – 9 MAN 
SUK 
KAT 

R 
H 
 

SA 9: Exchange of experience on the evaluation of public services 
between the ETDs of Alunguli, Bukavu and Katuba. 

1-Oct-13 31-May-14  

3
.4

; 3
.6

 

3.2.1 – 10 SUK 
KAT 
BAN 

R 
H 
 

SA 10: Civil society evaluation of basic services of the ETDs of Kadutu, 
Likasi and Kikwit  

1-Oct-13 31-May-14  

3
.6

 

3.2.2 R Training programs in planning and basic administration and financial management for the provincial government administration.   

3.2.2 – 1 All 4 
prov 

R SA 1: One provincial-level training course on Planning, Administration & 
Management  

3-May-10 31-Aug-10 Completed in Year 1. 

3
.1

 : 
3

.5
 

3.2.2 - 2 All 4 
prov 

R SA 2: One provincial-level training course per province (4 total) in 
Financial Management  

3-May-10 31-Aug-10 Completed in Year 1. 

3
.3

 -
 4

 -
5

 

3.2.2 - 3 BAN R SA 3: Special inter-governmental planning sessions between provincial 
level and ETD officials in Bandundu (likely locus on the role & 
responsibilities of ETDs)  

2-Aug-10 30-Sep-10 Completed in Year 1. 

3
.1

; 3
.2

 

3.2.2 - 4 MAN R SA 4: Workshop on the Chaine de Depenses 1-Apr-11 30-Jun-11  Systems not ready by end of FY 2011 

3
.4

 : 
3

.5
 

3.2.2 – 5 MAN R SA 5: Workshop on the Chaine de Depenses 1-Oct-11 30-Jun-12 Carried over from year 2  

3.2.2 – 6 MAN R
   

SA 6: Workshop on the Chaine de Depenses 1-Oct-12 30-Jun-13 The World Bank’s governmental capacity 
reinforcement program was not able to make 
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available the elements necessary for the 
implementation of this activity despise the 
multiple meetings held with the WB. 

3.2.2 – 7 MAN R
H
   

SA 7: Workshop on the Chaine de Depenses 1-Oct-13 31-May-14  

3
.4

 : 
3

.5
 

3.2.3 R 
Develop a program to discourage corruption through education about roles and responsibilities of new officials, installation of management, 
communication and budgeting systems and collaboration with judicial authorities 
  

  

3.2.3 – 1 Any 
of 4 
prov 

R SA 1:  Selection of pilot 2-4 ETDs engage in the cross-sectoral anti-
corruption drive.  

1-Mar-11 30-Apr-11   

3
.4

 

3.2.3 – 2 Any 
of 4 
prov 

R SA 2: Establishment of multi-sectoral working groups on local taxation to 
reduce conflict and recommend and implement anti-corruption activities. 

1-Apr-11 30-Sep-11   

3
.4

 

3.2.3 – 3 Any 
of 4 
prov 

R SA 3: Support for existing and establishment of new multi-sectoral 
working groups on local taxation to reduce conflict and recommend and 
implement anti-corruption activities. 

1-Oct-11 30-Sep-12  

 

3.2.3 – 4 Any 
of 4 
prov 

R
   

SA 4: Support for existing and establishment of new multi-sectoral 
working groups on local taxation to reduce conflict and recommend and 
implement anti-corruption activities. 

1-Oct-12 30-Sep-13  

 

3.2.3 – 5 SUK R
   

SA 5: Continuation of Bukavu’s development of data base of taxpayers, 
addressing transparent management of local finances 

1-Oct-12 30-Sep-13 The development of Bukavu’s tax payers’ data 
base was not implemented during this year due to 
administrative issues. This activity will be 
rescheduled for Year 5. The implementation of 
the data base in Alunguli was implemented 
however.  

 

3.2.3 – 6 SUK R
 
H
  

SA 6: Continuation of Bukavu’s development of a tax payers’ data base, 
addressing transparent management of local finances  

1-Oct-13 31-May-14  

3
.6

 

3.2.3 – 7 SUK R
 
H
  

SA 7: Technical improvement of tax payers’ data base, addressing 
transparent management of local finances 

1-Oct-13 31-May-14  

3
.6
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3.2.3 – 8 SUK R
 
H
  

SA 8: Implementation of the data base in Kadutu 1-Oct-13 31-May-14  

3
.6

 

3.2.3-9 KIN R 
H 

SA 9: Technical assistance through an expatriate consultant to the Prime 
Minister’s office  

15-Nov-13 31-May-14 PLAN A: This activity constitutes the first option 
for the project’s use of funds originally destined 
for the procurement of IT equipment for the 
Provincial Assemblies, which has since been 
cancelled. The consultant will provide expert 
advice on anti-corruption and transparency 
reform as well as decision-making chains within 
the decentralized government structure. This 
activity will depend on the openness of the 
Prime Minister’s office to an embedded 
consultant. If Plan A does not have a clearly 
defined implementation strategy and timeline 
before December 31, 2013, PBG will initiate 
plans for the implementation of Plan B, found 
under activity 2.1.16-7. 

 

3.2.4 R 
Develop public relations mechanisms 
This is addressed under Activity R 1.2.6 (PR training for government officials).  Additional input can be programmed later if necessary. 

  

3.2.5 R 
Study tours in the region for a small group at the central level to be exposed to different experiences in fiscal transfers (especially for investment) such as 
the Mali experience. This activity was undertaken in Year 1 - see Activity 3.1.6 -2.  

  

3.2.6 R Assessment of the management capacity of a number of ETDs in the pilot provinces   

3.2.6 - 1 BAN R SA 1: Report on Bandundu ETD technical and material needs. 1-Jan-10 30-Mar-10 Completed on schedule. 

3
.1

; 3
.2

 

3.2.7 R 
Design of a training program for the ETDs, such as short-term Technical Assistance (TA) and On-the-Job Training (OJT) to both levels to help them develop 
monitoring and evaluation systems 
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3.2.7 - 1 BAN R SA 1: TA on M&E systems adapted to capacity and conditions in each of 
the three selected Bandundu ETDs.  

1-Jun-10 30 Sept. 
except for 

1 ETD 

This training course conducted jointly with 3.2.9.-
1 at the end of Year 1, with the exception of 
Bukanga Lonzo, which was completed by October 
7, 2010.  

3
.1

/2
 

3.2.7 - 2 BAN R SA 2: Selected Bandundu ETDs receive direct assistance to conduct 
project related activities (including M&E and implementation of Action 
Plans) 

1-Jul-10 30-Sep-10 Completed on schedule. 

3
.1

/2
 

3.2.7 - 3 MAN 
SUK 
KAT 

R SA 3: TA on M&E systems adapted to capacity and conditions in each of 
the three selected ETDs in Maniema, South Kivu, and Katanga.  

1-Feb-11 30-Mar-11   

3
.4

 

3.2.7 - 4 All 4 
prov 

R SA 4: TA on M&E systems adapted to capacity and conditions in all ETDs  1-Oct-11 30-Oct-12  

 

3.2.7 - 5 All 4 
prov 

R
  

SA 5: TA on M&E systems adapted to capacity and conditions in all ETDs  1-Oct-12 30-Sep-13  

 

3.2.7 - 6 All 4 
prov 

R
 
M 

SA 6: TA on M&E systems adapted to capacity and conditions in all ETDs  1-Oct-13 31-May-14  

3
.6

 

 
3.2.8 

 
R 

Develop a public relations for ETDs with activities such as town-hall meetings, public audiences between civil society and local officials, publication of local 
budgets in prominent places in the community 
This will be started once Local Council elections have been held, as part of the development of an individual identity of the ETDs. Meanwhile the ground is 
being laid for this activity under 3.2.1-6 and 3.2.1-7 concerning participatory budgeting and citizen report cards. 

 

3.2.8 - 1 All 4  
prov 

R
   

SA 1: Work with local officials to solicit participation in budget process and 
disseminate budget (see also 3.2.1 – 6) 

1-Oct-12 30-Sep-13  

 

3.2.8 - 2 All 4  
prov 

R
  
H 

SA 2: Work with local officials to solicit participation in budget process and 
disseminate budget (see also 3.2.1 – 9/3.2.1-10) 

1-Oct-13 31-May-14  

 

3.2.9 R Training programs in planning and basic administration and financial management for the provincial government administration.    
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3.2.9 - 1 BAN R SA 1:  Financial Management training for each of the three ETDs in 
Bandundu (3 workshops total) 

1-Sep-10 7-Oct-10 This training course was conducted jointly with 
3.2.7.-1 at the end of Year 1, with the exception 
of Bukangalonzo, which was completed by 
October 7, 2010.  

3
.3

/4
/5

 

3.2.9 – 2 BAN R SA 2: Budgeting process training for each of the three (3) ETDs in 
Bandundu.  

1-Sep-10 Year 2 or 
later 

Completed in Year 2 

3
.3

/4
/5

/

6
 

3.2.9 – 3 MAN 
SUK 
KAT 

R SA 3:  Financial Management training for each of the three ETDs in 
Maniema, South Kivu, and Katanga (9 workshops total) 

1-Nov-10 30-Apr-11   

3
.4

 -
 3

.4
 

3.2.9 – 4 MAN 
SUK 
KAT 

R SA 4: Budgeting process training for each of the three (3) ETDs in 
Maniema, South Kivu, and Katanga.  

1-Nov-10 30-Apr-11   

3
.4

 -
 3

.5
 

3.2.9 – 5 All 4 
prov 

R SA 4: Financial Management and Budgeting process training for all ETDs  1-Oct-11 30-Sep-12   

 

3.2.9 – 6 All 4 
prov 

R
   

SA 6: Financial Management and Budgeting process training for all ETDs  1-Oct-12 30-Sep-13   

 

3.2.9 – 7 All 4 
prov 

R 
H
   

SA 7: Exchange of experience on Financial Management and citizen 
participation in the budget process in the ETDs of all four provinces  

1-Oct-13 31-May-14  

3
.4

; 3
.6

 

3.2.9 – 8 KAT R 
H
   

SA 8: Capitalize on the experiences with the CTAD on Financial 
Management and citizen participation in the budget process in the ETDs of 
Katanga  

1-Oct-13 31-May-14  

3
.4

; 3
.7

 

3.2.10 R 
Support for enhancing accountability and public participation at the local level through new mechanisms for civil society and public-private sector organizations to 
act as implementing agents 
This will be started once Local Council elections have been held, as part of the development of the systems of the new ETDs 

  

3.2.10 - 1  KAT R SA 1: Identification of possible ETD and private sector partner 1-Oct-10 15-Jan-11     
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3.2.10 - 2  KAT R SA-2: Project identification and feasibility study 15-Jan-11 30-Jun-11     

3.2.10 - 3  KAT R SA-3: Preparation of contract documents 1-Jul-11 30-Sep-11 Delayed by implementation of 3.2.10 – 7   

3.2.10 - 4  KAT R SA-4: Contract signature and start of implementation  1-Sep-11 30-Sep-11  Delayed by implementation of 3.2.10 – 7   

3.2.10 - 5 MAN O SA-5: Drafting of manual for community-based partnerships 1-Dec-11 30-Sep-11  Not to be undertaken   

3.2.10 - 6 All O SA-6: Study of the role of the private sector in service delivery 1 Nov-10 30-Mar-11   

3.2.10 – 7 KAT R SA-7: PPP contract documents completed  1-Oct-11 30-Sep-12   

3.2.10 – 8 KAT R
    

SA-8: PPP contract(s) signed 1-Oct-12 30-Sep-13 During Year 4, two PPP contracts were signed 
between Katuba Commune and construction 
companies ATLAS and SAMPALIQUE. The total 
amount of investments comes to approximately 
$678,000, and will result in the rehabilitation of 
the Katuba Market and the Katuba 
multipurpose room. Both contracts will run 15 
years.  

 

3.2.10 – 9 SUK, 
MAN, 
BAN 

R 
 

SA-9: Study tour of Katanga PPP projects 1-Oct-12 30-Sep-13 Initially programmed for Year 4, this activity did 
not take place as planned due to the delayed 
start of the PPP signed with ATLAS. The study 
tours will now benefit from the lesson learned 
from the experience with ATLAS, and the 
difficulties in launching these types of contracts. 

 

3.2.10 – 10 KAT R
H
    

SA-10: Signing of new PPP contract(s) in Likasi and Kolwezi 1-Oct-13 31-May-14  

 

3.2.10 – 11 SUK, 
MAN, 
BAN 

R 
H 
 

SA-11: Study tour of Katanga PPP projects with representatives of 
provincial stakeholders 

1-Oct-13 31-May-14  

 

3.2.10 – 12 SUK, 
MAN, 
BAN 

R 
H 

SA-12: Capitalize on the PPP process experience in Katanga with experts 
from the CTAD 

1-Oct-13 31-May-14  

3
.7

 

3.2.11 R 
Assessment of current situation at startup with stakeholders 
This was undertaken in Year 1 under the institutional managerial and stakeholder assessment (1.3.1) and the Provincial and ETD assessments to be undertaken 
under 3.2.1 and 3.2.6. 
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3.2.12 R Action Plans developed and signed (all levels)   

3.2.12 – 1 BAN R SA 1: One action plan completed in each ETDs in Bandundu (3 action 
plans) 

1-Apr-10 30-Aug-10 Completed on schedule. 

3
.1

/2
 

3.2.12 – 2 BAN R SA 2:  Memorandum of Understanding signed between one of the ETDs 
and the provincial government of Bandundu 

1-Sep-10 30-Sep-10 Completed on schedule. 

3
.1

 /
 2

 

3.2.12 – 3 BAN R SA 3: One action plan completed in each ETD in Maniema, South Kivu, and 
Katanga  (9 action plans) 

1-Nov-11 30-Mar-11   

3
.2

  -
 

3
.4

 

3.2.12 – 4 BAN O SA 4:  Memorandum of Understanding signed between each of the ETDs 
and the provincial governments of Maniema, South Kivu, and Katanga. 

1-Dec-10 30-Jun-11 Concept not accepted by local authorities 

 

3.2.12 – 5 BAN R SA 5:  Solicit proposals from ETDs for grant funding 1-Dec-10 30-Jun-11   

3
.2

  -
 3

.4
 

3.2.12 – 6 BAN R SA 6:  Establish mechanisms to track local development cross sectorally 1-Dec-10 30-Jun-11   

3
.2

  -
 3

.4
 

3.2.12 – 7 All 4 
prov 

R SA 7:  Solicit proposals from ETDs for grant funding 1-Oct-11 30-Sep-12  

 

3.2.12 – 8 All 4 
prov 

R SA 8:  Establish mechanisms to track local development cross sectorally 1-Oct-11 30-Sep-12  

 

3.2.12 – 9 All 4 
prov 

R SA 9: Action plans reviewed in all ETDs 1-Oct-11 30-Sep-12   

3
.2

  -
 

3
.4

 

3.2.12 – 10 All 4 
prov 

R
   

SA 10: Finalize remaining proposals from ETDs for grant funding 1-Oct-12 30-Sep-13   

3.2.12 – 11 All 4 
prov 

R
   

SA 11: Support mechanisms to track local development cross sectorally  1-Oct-12 30-Sep-13   

3.2.12 – 12 All 4 
prov 

R
   

SA 12: Action plans reviewed  1-Oct-12 30-Sep-13   

3.2.12 – 13 All 4 
prov 

R
  
H 

SA 13: Finalize remaining ETD proposals for direct assistance funding 1-Oct-13 31-May-14  

3
.6
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3.2.12 – 14 All 4 
prov 

R
  
L 

SA 14: Support mechanisms to track local development on a cross sector 
basis 

1-Oct-13 31-May-14  

 

3.2.12 – 15 All 4 
prov 

R
  
H 

SA 15: Update Action Plans 1-Oct-13 31-May-14  

3
.4

; 3
.6

 

3.2.13 O 
Activities to strengthen their access to information about ongoing reforms - Most optional activities will receive inputs only once required activities 
are undertaken unless they are found to readily fit into planned required activities.  

  

3.2.14 O 
Training to clarify each ETD authority's role in the new local government structure - Most optional activities will receive inputs only once required 
activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.2.15 O 
Basic management and planning training - Most optional activities will receive inputs only once required activities are undertaken unless they are 
found to readily fit into planned required activities.  

  

3.2.16 O 
Public relations training - Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit 
into planned required activities.  

  

3.2.17 O 
Basic Training for local councils local development plans process and monitoring and evaluation - Most optional activities will receive inputs only 
once required activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.2.18 O 
Provide logistics and basic equipment for the efficient functioning of local councils - Most optional activities will receive inputs only once required 
activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.2.19 O 
Short-term training for local councils on various aspects of the decentralization reform (legal, financial, etc). This would include awareness-raising 
activities in the form of a two-to-three day annual workshop in the four pilot provinces - Most optional activities will receive inputs only once 
required activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.3 - IMPROVED PUBLIC SERVICE DELIVERY   

3.3.1 O 

Assistance at the central level in the implementation of the law regarding the reform of civil service and the restructuring of the State 
services déconcentrés, especially in the difficult area of the geographical re-distribution of civil servants among the new 26 provinces - Most 
optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required 
activities. 
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3.3.2 O 
Assessment of the overall HR situation in the health and education sectors in the four pilot provinces - Most optional activities will receive 
inputs only once required activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.3.3 O 

Assistance for the development of annual staff redeployment plans (numbers, types of jobs to be transferred, budgetary implications, 
timetables, etc.) to ensure the effective and timely transfer of specialized personnel to both the province governments and the ETDs in the 
four pilot provinces - Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit 
into planned required activities.  

  

3.3.4 O 
Assessment of training resulting from these transfers to adjust and upgrade the skills of transferred personnel to their new functions - Most 
optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required 
activities.  

  

3.3.5 O 
Support for investment programming and maintenance of infrastructure - Most optional activities will receive inputs only once required 
activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.4 - MORE EFFECTIVE FINANCIAL MANAGEMENT AND BUDGETING   

3.4.1 R 
Basic training in public financial management -  
Activities being conducted at the provincial level under Activity 3.2.2 and at the ETD level under Activity 3.2.9 

  

3.4.2 R 
Activities to support the devolution of funds - These activities will be started when the necessary Finance Law and Perequation Law have been 
enacted, as there is currently no system for the devolution of funds. 

  

3.4.3 R 
Activities for monitoring fund expenditures - This is dependant on the ETD having powers and funds under proposed legislation and cannot be 
started until legislation has been enacted. 

  

3.4.4 R 
Support for local development planning and budgeting, including the tracking of donor-funded development projects in each area, 
scheduling,  balancing and coordinating projects by sector 

  

3.4.4 -1 
All 4 
prov 

R 
 

SA-1: In connection with public financial management training and 
participatory budgeting, track other donor-funded activities (see also 3.2.1 – 
6) 
 

1-Oct-12 30-Sep-13   

3.4.4 -2 
All 4 
prov 

R 
L 

SA-2: In connection with public financial management training and 
participatory budgeting, track other donor-funded activities (see also 3.2.1 – 
6) 
 

1-Oct-13 31-May-14   
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3.4.5 O 
Support for local revenue mobilization - Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily 
fit into planned required activities. 

  3.5 – IMPROVED LINKAGES BETWEEN NATIONAL, PROVINCIAL AND SUB-PROVINCIAL (ETD) AUTHORITIES  

3.5.1 R 
Support cross-provincial and ETD exchanges based on key policy issues on basic functions 
The first of these tours, concerning PPPs, is to take place under 3.2.10 -7 

3.5.2 R 
Develop communication networks between the Senate and National Assembly Bureaux d'etudes and their counterparts at the provincial level - This will take 
place when the capacity at Senate and National Assembly, and Provincial Assemblies, has been developed to a sufficient level for it to be effective. 

3.5.3 R Classification of role and responsibilities between branches of government in general and vertically between national, provincial and ETD authorities 

   

3.5.3 – 1 KIN R SA 1: Provide speakers to present PBG-prepared discussion paper for July 
session of the Conference of Governors.  Paper relevant to discussions on 
roles & responsibilities of government officials at different levels. 

1-Jul-10 Year 2 The GDRC has decided not to hold this 
conference this year.  Is now 3.5.3.3. for 
Year 2. 3

.7
 

3.5.3 – 2 KIN R SA 2:  Establish and conduct first Round Table of Women Leaders. 1-Jun-10 August Held August 25 and 26 in Kinshasa. 

3
.7

 

3.5.3 – 3 KIN R SA 3: (Repeats in Year 2 the effort attempted under SA 1) Provide speakers to 
present PBG-prepared discussion paper for the Conference of Governors.  
Paper relevant to discussions on roles & responsibilities of government 
officials at different levels. 

1-Dec-10 31-Jul-11  Postponed indefinitely 

3
.4

 

3.5.3 – 4 KIN R SA 4:  Continued support to the Round Table of Women Leaders. 1-Feb-11 31-Jul-11   

N
/A

 

3.5.3 – 5 MAN R SA 5:  Develop new links between local communities, ETDs and Provincial 
authorities for environmental management 

1-Feb-11 31-Jul-11  Cancelled 

3
.4
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3.5.3 – 6 MAN R SA 6:  Report on process used as guideline for community involvement in 
legislative frameworks 

1-Feb-11 31-Jul-11  Cancelled 

3
.4

 

3.5.3 – 7 Kin R SA 7:  Continued support to the Round Table of Women Leaders. 1-Oct-11 30-Sep-12  

 

3.5.3 – 8 Kin + 4 
prov 

R  SA 8:  Continued support to the Round Table of Women Leaders. and engage 
with Women’s Circles 

1-Oct-12 30-Sep-13  

 

3.5.3 – 9 Kin + 4 
prov 

R 
H 

SA 9:  Continued support to the Round Table of Women Leaders. and engage 
with Women’s Circles 

1-Oct-13 31-May-14 The third Round Table of Women Leaders 
was held from the 11

th
-13

th
 of February. 

The main issue of this meeting was to 
ensure that the statues and internal 
policies of the organization were 
validated. 
 The 2013-2015 action plan was adopted  
and the national coordination of the 
Network of Women Leaders in the Public 
Sector was put in place.  

3
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3.5.4 O 
Support to the establishment and functioning of the conference of Governors - Most optional activities will receive inputs only once required activities are 
undertaken unless they are found to readily fit into planned required activities.  

  

3.5.5 O 
List-serv or email network among Bureaux et Directeurs d'administrationfor various provincial assemblies  
Most optional activities will receive inputs only once required activities are undertaken unless they are found to readily fit into planned required activities.  

  

3.5.6 O 
Newsletters, internet, document reproduction, civic education workshops - Most optional activities will receive inputs only once required activities are 
undertaken unless they are found to readily fit into planned required activities.  

  

3.5.7 O 
Information kiosks in government offices provide citizens with access information - Most optional activities will receive inputs only once required activities are 
undertaken unless they are found to readily fit into planned required activities.  

  

3.6 – IMPROVED LINKAGES BETWEEN PARLIAMENTARY, EXECUTIVE AND JUDICIAL BRANCHES OF GOVERNMENT   

3.6.1 R Establish Cadres de concertation between various government agencies on key policies   



____    
ENCOURAGING GLOBAL ANTICORRUPTION 

AND GOOD GOVERNANCE IN THE 
DEMOCRATIC REPUBLIC OF THE CONGO. 

 
YEAR FIVE – FY 2014  

PBG WORKPLAN 

 
 
Contract No. DFD-I-00-08-00071-00 
Task Order No. DFD-I-01-0800071-00 
USAID Project Office: USAID/EA/RAAO 

 

102 | P a g e  

 

3.6.1 - 1 KIN R SA 1: Two (2) meetings/events to possibly include the Bureaux d'etudes, the 
PAJ, and the Supreme Council of the Magistrature to address issues in 
implementation of decentralization policy. 

5-May-10 30-Sep-10 Completed on schedule. 

3
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3.6.1 - 2 KIN R   SA 2: Two (2) meetings/events to possibly include the Bureaux d'etudes, the 
PAJ, and the Supreme Council of the Magistrature to address issues in 
implementation of decentralization policy. 

1-Oct-12 30-Sep-13  

3
.7

 

3.6.1 - 3 KIN R  
L 

SA 3: Two (2) meetings/events to possibly include the Bureaux d'etudes, the 
PAJ, and the Supreme Council of the Magistrature to address issues in 
implementation of decentralization policy. 

1-Oct-13 31-May-14  

3
.7

 

3.6.2 R 
Educative sessions between judicial personnel, ministry representatives and law-makers on the intent of newly adopted laws - Efforts to be pursued 
once relevant laws are adopted.  Activity will likely include scenario planning activities, helping to contextualize the application of the law.  

  

3.6.2 - 1 KIN R 
 

SA 1: Subsequent to the needs assessment following meetings conducted 
under 3.6.1 -2, sessions will be held in conjunction with IR 2 

1-Oct-12 30-Sep-13      

3.6.2 - 2 KIN R 
L 

SA 2: Subsequent to the needs assessment following meetings conducted 
under 3.6.1 -2, sessions will be held in conjunction with IR 2 

1-Oct-13 31-May-14      

3.6.3 O 
More inclusive involvement of the judiciary in the drafting of laws - Most optional activities will receive inputs only once required activities are 
undertaken unless they are found to readily fit into planned required activities.  

  

 

 

 

 

 



Annex 2 - PBG-PMP Detailed Update Quarter 4 FY 2013

PROV ETD Start Date
Nbr

Pax

Nbr

Days

# of 

Women

% 

Women

Indicator 1.1 - Number of CSO members trained
2010 Quarter 2:  Jan 1 - March 31, 2010

Kindu 2/17/2010 45 2 12 27%
Bandundu/Mayoyo 2/18/2010 39 2 14 36%
Bukavu 2/18/2010 35 2 9 26%
Kikwit/Lukolela 2/22/2010 40 2 21 53%
Likasi 2/22/2010 38 2 22 58%
Ngweshi/Walungu 2/23/2010 29 2 7 24%
Bukanga Lonzo 2/25/2010 39 2 12 31%
Kolwezi 2/25/2010 36 2 13 36%
Bangengele 2/25/2010 38 2 2 5%
Lubumbashi 3/1/2010 37 2 11 30%
Kadutu 3/2/2010 35 2 8 23%
Wakabango II 3/5/2010 47 2 9 19%
Bandundu ville 3/27/2010 17 1 3 18%
Bandundu ville 3/27/2010 1 1 0 0%
Bandundu ville 3/29/2010 33 1 8 24%

Quarter 2 sub-total 509 27 151 30%
2010 Quarter 3:  April 1 - June 30, 2010
MAN Kindu 4/19/2010 32 3 12 38%
SUK Bukavu 4/19/2010 25 3 11 44%
KAT Lubumbashi 4/22/2010 28 3 11 39%
BAN Kikwit/Lukolela 4/26/2010 30 3 12 40%
BAN Bandundu ville 5/12/2010 11 4 6 55%
SUK Bukavu 5/12/2010 21 4 9 43%
MAN Kindu 5/12/2010 29 4 10 34%
KAT Likasi 5/18/2010 29 4 14 48%
BAN Kikwit/Lukolela 5/18/2010 19 4 9 47%
SUK Bukavu 6/3/2010 8 1 3 38%
SUK Kadutu 6/4/2010 8 1 7 88%
SUK Bukavu 6/7/2010 3 1 1 33%
BAN Bandundu/Mayoyo 6/7/2010 9 1 3 33%
BAN Bandundu/Mayoyo 6/8/2010 4 1 1 25%
KAT Lubumbashi 6/15/2010 11 1 8 73%

Quarter 3 sub-total 267 38 117 44%
2010 Quarter 4:  July 1 - September 30, 2010

SUK Bukavu 1.1.2 - 3 AT - Work with Community leaders /Civic Education 14 4 7 50%
KAT Lubumbashi 1.1.2 - 3 AT - Work with Community leaders /Civic Education 13 4 4 31%
MAN Kindu 1.1.2 - 3 AT - Work with Community leaders /Civic Education 16 4 3 19%
BAN Bandundu ville 1.1.2 - 3 AT - Work with Community leaders /Civic Education 10 4 3 30%
BAN Bandundu/Mayoyo 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 3 2 1 33%
SUK Bukavu 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 18 2 8 44%
MAN Kindu 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 18 2 11 61%
MAN Kindu 1.2.3 - 3 Atelier - Utilisation du site web MAN 22 2 11 50%
BAN Kikwit/Lukolela 1.2.3 - 3 Atelier - Utilisation du site web BAN 14 2 6 43%
BAN Kikwit/Lukolela 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 14 2 6 43%
SUK Bukavu 1.2.3 - 3 Atelier - Utilisation du site web SUK 18 2 8 44%
BAN Kikwit/Lukolela 3.2.12 - 1 AT - Elaboration of ETD-level action plans 2 2 1 50%
KAT Lubumbashi 1.2.3 - 3 Atelier - Utilisation du site web KAT 21 2 8 38%
BAN Bukanga Lonzo 3.2.12 - 1 AT - Elaboration of ETD-level action plans 3 2 1 33%
KAT Lubumbashi 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 1 3 0 0%
SUK Bukavu 1.1.1 - 2 Capacity Building II (SWOT) SUK 3 1 2 67%
BAN Bandundu ville 1.2.3 - 3 Atelier - Utilisation du site web BAN 12 2 4 33%
SUK Kadutu 1.1.1 - 2 Capacity Building II (SWOT) SUK 2 1 2 100%
BAN Bandundu ville 2.1.6 - 1 AT - Révision Manual & Proced. of Prov. Assembly 2 5 0 0%
KIN Kinshasa 3.5.3 - 2 Evénément - Tabe Ronde des femmes leaders KIN 5 2 5 100%
MAN Alunguli 1.1.2 - 3 AT - Work with Community leaders /Civic Education 31 3 7 23%
MAN Kindu 1.2.6 - 1 Wkp - Sensibilisation compaign w/ public officials 2 3 1 50%
BAN Bandundu/Mayoyo 3.2.12 - 1 AT - Elaboration of ETD-level action plans 2 4 1 50%
BAN Bandundu/Mayoyo 3.2.7 - 2 AT  - Direct assist. for the execution of action plans 2 4 1 50%
KAT Katuba 1.1.2 - 3 AT - Work with Community leaders /Civic Education 9 3 2 22%
MAN Kindu 3.1.7 - 1 Event - Inter-governmental Working Group MAN 6 1 1 17%
BAN Kikwit/Lukolela 3.2.12 - 1 AT - Elaboration of ETD-level action plans 2 4 1 50%
BAN Kikwit/Lukolela 3.2.7 - 2 AT  - Direct assist for the execution of action plans 2 4 1 50%
BAN Bandundu ville 1.1.2 - 3 AT - Work w/Community leaders /Civic Education 21 3 8 38%
BAN Bandundu/Mayoyo 1.1.2 - 3 AT - Work w/Community leaders /Civic Education 24 1 20 83%
BAN Kikwit/Lukolela 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN 9 4 4 44%
KIN Kinshasa 1.2.3 - 2 AT - Création du site web KIN 14 2 3 21%
BAN Bandundu ville 1.1.2 - 3 AT - Work w/Community leaders /Civic Education 55 1 15 27%
BAN Bandundu/Mayoyo 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 5 4 1 20%
BAN Bukanga Lonzo 3.2.12 - 1 AT - Elaboration of ETD-level action plans 9 4 2 22%
BAN Bukanga Lonzo 3.2.7 - 2 AT  - Direct assist. for the execution of action plans 5 4 1 20%
KIN Kinshasa 2.5.5 - 1 - EVENT - Inter-parliamentary forum : Finance law 21 1 3 14%
BAN Bandundu/Mayoyo 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD 9 4 2 22%
SUK Bukavu 1.3.6 - 2 AT - Debrief PBG strategy 20 4 7 35%
MAN Kindu 1.3.6 - 2 AT - Debrief PBG strategy 33 4 9 27%
KAT Lubumbashi 1.3.6 - 2 AT - Debrief PBG strategy 36 4 10 28%
BAN Kikwit/Lukolela 1.3.6 - 2 AT - Debrief PBG strategy 34 4 13 38%

Quarter 4 sub-total 562 120 204 36%
2011 Quarter 1:  October 1 - December 31, 2010

BAN Bukanga Lonzo 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 20 5 3 15%
SUK Bukavu 1.1.2 - 3 AT - Leaders communautaires éducation civique 31 1 2 7%
SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 11 1 3 27%
SUK Bukavu 1.1.2 - 3 AT - Leaders communautaires éducation civique 17 1 4 24%
SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 15 1 4 27%
SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 14 1 3 21%
SUK Kadutu 1.1.2 - 3 AT - Leaders communautaires éducation civique 28 1 13 46%
SUK Bukavu 1.1.2 - 3 AT - Leaders communautaires éducation civique 26 1 7 27%
BAN Bandundu ville 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 12 3 11 92%
MAN Kindu 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer MAN 11 3 11 100%
KAT Lubumbashi 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer KAT 18 3 18 100%
SUK Bukavu 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 16 3 16 100%
KIN Kinshasa 1.1.1 - 4  Site Web KIN 15 2 5 33%
BAN Bandundu ville 1.1.1 - 5  Formation  sur les Subventions BAN 9 3 3 33%
SUK Ngweshi/Walungu 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 12 4 4 33%
KAT Likasi 3.2.9 - 3  Formation ETD Gestion Financière/Suivi et Evaluation 15 4 4 27%
SUK Kadutu 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 15 4 5 33%
SUK Bukavu 1.1.1 - 5  Formation  sur les Subventions SUK 10 3 5 50%

IR 1

8/6/2010
8/9/2010

9/27/2010
9/27/2010

11/18/2010
11/22/2010

10/7/2010
10/8/2010

10/25/2010
10/27/2010
11/2/2010

11/11/2010
11/16/2010

10/6/2010

11/23/2010

10/19/2010

9/27/2010

1.1.3 - 2 Atelier- Plaidoyer MAN
1.1.3 - 2 Atelier- Plaidoyer KAT
1.1.3 - 2 Atelier- Plaidoyer BAN
1.1.1 - 2 Capacity Building II (SWOT) SUK
1.1.1 - 2 Capacity Building II (SWOT) SUK
1.1.1 - 2 Capacity Building II (SWOT) SUK
1.1.1 - 2 Capacity Building II (SWOT) BAN
1.1.1 - 2 Capacity Building II (SWOT) BAN
1.1.1 - 2 Capacity Building II (SWOT) KAT

1.1.1. - 1. Control Citoyen KAT

1.1.3 - 2 Atelier- Plaidoyer SUK

1.1.1. - 1. Control Citoyen KAT

1.1.1. - 1. Control Citoyen MAN
1.1.1. - 1. Control Citoyen BAN
1.1.1. - 1. Control Citoyen SUK
1.1.1. - 1. Control Citoyen BAN

1.1.1 - 1 Atelier - Contrôle Citoyen SUK
1.1.1. - 1. Control Citoyen MAN
1.2.4 - 1 Prep Forum CSOs  BAN
1.2.4 - 1 Prep Forum Govt  BAN

1.1.1. - 1. Control Citoyen SUK
1.1.1. - 1. Control Citoyen BAN
1.1.1. - 1. Control Citoyen KAT
1.1.1. - 1. Control Citoyen MAN

1.2.4 - 1 Evénement - Forum Interinstitutionnel BAN

11/29/2010
11/30/2010

BAN
BAN
BAN

Title of Workshop

1.2.5 - 1 Atelier - Processus et analyse du budget MAN
1.2.5 - 1 Atelier - Processus et analyse du budget SUK

MAN
BAN
SUK
BAN
KAT
SUK
BAN
KAT
MAN
KAT
SUK
MAN

1.2.5 - 1 Atelier - Processus et analyse du budget KAT
1.2.5 - 1 Atelier - Processus et analyse du budget BAN
1.1.3 - 2 Atelier- Plaidoyer BAN

8/26/2010

9/1/2010

10/1/2010

9/22/2010

10/12/2010
10/13/2010

9/22/2010

9/10/2010

9/22/2010

9/20/2010
9/21/2010
9/22/2010

9/17/2010

9/22/2010

9/27/2010

10/8/2010

7/20/2010
7/20/2010
7/20/2010
7/20/2010

9/14/2010
9/14/2010
9/14/2010
9/17/2010

9/8/2010

8/3/2010
8/4/2010

7/28/2010
8/3/2010
8/3/2010

8/3/2010
8/3/2010

8/11/2010
8/12/2010
8/16/2010
8/16/2010

8/3/2010

8/3/2010

8/31/2010
9/1/2010

8/25/2010



KAT Kolwezi 3.2.9 - 3  Formation ETD Gestion Financière/Suivi et Evaluation 10 4 4 40%
SUK Bukavu 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 8 5 3 38%
KAT Katuba 3.2.9 - 3  Formation ETD Gestion Financière/Suivi et Evaluation 8 3 2 25%
MAN Kindu 1.1.1 - 5  Formation  sur les Subventions MAN 16 3 5 31%

Quarter 1 sub-total 337 59 135 40%
2011 Quarter 2:  January 1 - March 31, 2011
SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK 4 3 1 25%
KAT Lubumbashi 1/31/2011 1.1.1 - 5  Formation  sur les Subventions KAT 12 3 5 42%
KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services 5 1 1 20%
KAT Kolwezi 2/1/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 9 4 4 44%
KAT Katuba 2/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 14 4 4 29%
KAT Likasi 2/15/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 12 4 5 42%
BAN Kikwit/Lukolela 2/16/2011 1.1.1 - 5  Formation  sur les Subventions BAN 9 3 4 44%
SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi 10 1 6 60%
KAT Kolwezi 3/3/2011 1.1.1 - 5  Formation  sur les Subventions KAT 9 3 3 33%
BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 2 2 0 0%
KAT Likasi 3/7/2011 1.1.1 - 5  Formation  sur les Subventions KAT 9 3 2 22%
SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi 7 4 1 14%
SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 28 2 25 89%
MAN Kindu 3/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 6 3 0 0%
KAT Kolwezi 3/17/2011 3.2.10 - 1  Identification des ETDs et le partenaire du secteur privé 15 2 3 20%
KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN 3 2 3 100%
BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 17 3 9 53%
BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 25 3 7 28%
KAT Lubumbashi 3/31/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 1 1 1 100%

Quarter 2 sub-total 197 51 84 43%

2011 Quarter 3: April 1 - June 30, 2011
BAN Bandundu ville 4/4/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 24 3 5 21%
MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN 2 1 2 100%

MAN Kindu 4/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 1 1 0 0%

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT 1 1 1 100%

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN 36 1 34 94%

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 4 3 3 75%

KIN Kinshasa 4/29/2011 3.5.3 - 4  Table ronde des Femmes KIN 7 1 6 86%

MAN Kindu 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 1 4 0 0%
KAT Lubumbashi 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 7 4 3 43%
SUK Bukavu 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 11 1 3 27%

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 25 1 9 36%

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 20 1 16 80%

BAN Bandundu ville 5/18/2011 1.1.3 - 3 Programme de Subventions BAN 9 3 5 56%

KAT Lubumbashi 5/18/2011 1.1.1 - 5  Formation  sur les Subventions KAT 11 3 5 46%

MAN Kindu 5/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 3 33%
KAT Lubumbashi 5/23/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 8 1 2 25%
SUK Bukavu 5/25/2011 30 1 10 33%

MAN Kindu 5/27/2011 1.1.1 - 5  Formation  sur les Subventions MAN 11 2 4 36%
BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 36 1 9 25%
KAT Lubumbashi 5/31/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 10 1 4 40%
SUK Bukavu 6/2/2011 1.1.1 - 5  Formation  sur les Subventions SUK 9 2 6 67%

BAN Kikwit/Lukolela 6/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 21 3 9 43%
SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 4 44%
SUK Bukavu 6/10/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 15 1 2 13%

BAN Bukanga Lonzo 6/15/2011 3.2.12 - 5  Subventions des petits projets BAN 4 2 1 25%

KAT Lubumbashi 6/16/2011 1.1.3 - 3 Programme de Subventions KAT 9 1 5 56%
KAT Lubumbashi 6/17/2011 1.1.3 - 3 Programme de Subventions KAT 24 1 5 21%
MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 16 1 3 19%
MAN Alunguli 6/22/2011 1.1.3 - 3 Programme de Subventions MAN 19 1 5 26%
MAN Wakabangu 6/23/2011 1.1.3 - 3 Programme de Subventions MAN 15 3 4 27%
KAT Lubumbashi 6/24/2011 1.1.3 - 3 Programme de Subventions KAT 21 1 6 29%
MAN 6/25/2011 1.1.3 - 3 Programme de Subventions MAN 19 2 6 32%
SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK 10 1 1 10%

KIN Kinshasa 6/29/2011 3.1.8 - 3  Dessimation des projets de lois de décentralisation KIN 113 1 30 27%

Quarter 3 sub-total 567 56 211 37%

2011 Quarter 4: July 1 - September 30, 2011

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 3 33%

BAN Kikwit/Lukolela 7/1/2011 1.1.3 - 3 Programme de Subventions BAN 23 3 16 70%

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK 26 1 15 58%

SUK Kadutu 7/6/2011 1.1.3 - 3 Programme de Subventions SUK 18 1 12 67%

MAN Bangengele 7/7/2011 3.2.9 - 3  Formation des ETD en Gestion 8 6 1 13%
KAT Lubumbashi 7/9/2011 1.1.3 - 3 Programme de Subventions KAT 23 1 4 17%
KIN Kinshasa 7/12/2011 3.5.3 - 4  Table ronde des Femmes KIN 1 3 1 100%
MAN Wakabango II 7/14/2011 3.2.9 - 3  Formation des ETD en Gestion 7 7 1 14%
MAN Wakabango II 7/18/2011 1.1.3 - 3 Programme de Subventions MAN 38 3 29 76%
SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 9 1 4 44%
KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 14 1 6 43%
MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 15 1 5 33%
MAN Alunguli 7/22/2011 3.2.9 - 3  Formation des ETD en Gestion 6 7 1 17%
KAT Other 7/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 10 5 3 30%
SUK Kadutu 7/26/2011 1.1.3 - 3 Programme de Subventions SUK 8 2 7 88%
BAN Bukanga Lonzo 8/4/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 16 6 5 31%
SUK Kadutu 8/11/2011 1.1.3 - 3 Programme de Subventions SUK 5 1 2 40%
KAT Kolwezi 8/12/2011 3.2.9 - 3  Formation des ETD en Gestion 13 24 5 39%
KIN Kinshasa 8/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 30 1 3 10%
BAN Kikwit/Lukolela 8/14/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 23 3 5 22%
KAT Kolwezi 8/15/2011 3.2.9 - 3  Formation des ETD en Gestion 13 9 5 39%
SUK Bukavu 8/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 23 2 5 22%

BAN Bandundu ville 8/22/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN 13 3 3 23%

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 16 1 2 12%

KAT Likasi 8/25/2011 3.2.9 - 3  Formation des ETD en Gestion 15 3 5 33%
KAT Other 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 10 5 3 30%
KAT Lubumbashi 8/29/2011 1.1.3 - 3 Programme de Subventions KAT 20 1 4 20%

SUK Kadutu 9/2/2011 1.1.3 - 3 Programme de Subventions SUK 10 1 5 50%

KAT Katuba 9/5/2011 3.2.9 - 3  Formation des ETD en Gestion 11 4 1 9%
BAN Kikwit/Lukolela 9/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 11 2 5 46%
MAN Bangengele 9/9/2011 1.1.3 - 3 Programme de Subventions MAN 28 3 3 11%
BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN 27 2 4 15%

BAN Kikwit/Lukolela 9/12/2011 3.2.12 - 5  Subventions des petits projets BAN 3 5 1 33%
BAN Bandundu/Mayoyo 9/12/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 3 3 1 33%
SUK Bukavu 9/14/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives SUK 14 4 7 50%

11/30/2010
12/4/2010
12/6/2010
12/7/2010

3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) 



MAN Kindu 9/15/2011 1.1.3 - 3 Programme de Subventions MAN 39 3 8 21%
KAT Lubumbashi 9/16/2011 1.1.3 - 3 Programme de Subventions KAT 20 1 5 25%
KAT Katuba 9/16/2011 1.1.3 - 3 Programme de Subventions KAT 29 2 15 52%
BAN Kikwit/Lukolela 9/17/2011 1.1.3 - 3 Programme de Subventions BAN 30 2 8 27%
MAN Alunguli 9/18/2011 1.1.3 - 3 Programme de Subventions MAN 12 2 5 42%
BAN Kikwit/Lukolela 9/19/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 10 6 3 30%
KAT Likasi 9/19/2011 1.1.3 - 3 Programme de Subventions KAT 24 2 3 13%
BAN Bukanga Lonzo 9/20/2011 1.1.3 - 3 Programme de Subventions BAN 22 2 6 27%
KAT Kolwezi 9/22/2011 1.1.3 - 3 Programme de Subventions KAT 25 2 5 20%

BAN Bandundu/Mayoyo 9/23/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN7 2 3 43%

MAN Wakabango II 9/23/2011 1.1.3 - 3 Programme de Subventions MAN 25 3 12 48%

KIN Kinshasa 9/30/2011 1.2.3 - 3 Atelier - Utilisation du site web KIN 16 2 3 19%

Quarter 4 sub-total 778 155 258 33%

2012 Quarter 1: Oct 1 - December 31, 2011

SUK Ngweshi/Walungu 10/3/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 12 3 5 42%

SUK Bukavu 10/3/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer SUK 19 1 10 53%

KAT Lubumbashi 10/5/2011 1.1.3 - 3 Programme de Subventions KAT 33 5 9 27%

KAT Kolwezi 10/6/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 10 2 3 30%

KAT Likasi 10/10/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 10 2 2 20%

SUK Kadutu 10/10/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 15 3 6 40%

KAT Lubumbashi 10/13/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 8 2 3 38%

SUK Bukavu 10/17/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 10 3 2 20%

KAT Lubumbashi 10/17/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 9 2 2 22%

BAN Kikwit/Lukolela 10/18/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 9 1 6 67%

BAN Kikwit/Lukolela 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 9 1 3 33%

KAT Lubumbashi 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 9 2 2 22%

BAN Bukanga Lonzo 10/21/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 5 1 2 40%

KAT Lubumbashi 10/24/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 9 2 0 0%

BAN Bandundu ville 10/27/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 10 1 4 40%

BAN Bandundu ville 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 10 1 3 30%

KAT Lubumbashi 11/4/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 3 3 0 0%

KAT Katuba 11/5/2011 1.1.3 - 3 Programme de Subventions KAT 90 1 59 66%

KAT Lubumbashi 11/7/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KAT 16 3 1 6%

KAT Likasi 11/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 6 2 0 0%

BAN Kikwit/Lukolela 11/9/2011 1.1.3 - 3 Programme de Subventions BAN 100 1 48 48%

KAT Likasi 11/10/2011 1.1.1 - 5  Formation  sur les Subventions KAT 10 1 4 40%

BAN Bandundu/Mayoyo 11/11/2011 1.1.3 - 3 Programme de Subventions BAN 95 1 31 33%

KAT Kolwezi 11/11/2011 1.1.3 - 3 Programme de Subventions KAT 43 3 15 35%

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 68 1 32 47%

KAT Lubumbashi 11/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 47 1 17 36%

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 43 1 15 35%

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 68 1 32 47%

SUK Bukavu 11/14/2011 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  SUK14 5 9 64%

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT 267 5 203 76%

Quarter 1 sub-total 1057 61 528 50%

2012 Quarter 2: January 1 - March 31, 2012

SUK Ngweshi/Walungu 1/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 6 8 2 33%

SUK Bukavu 1/18/2012 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 9 3 4 44%

KAT Likasi 1/22/2012 1.1.3 - 3 Programme de Subventions KAT 12 1 1 8%

KAT Lubumbashi 1/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT36 5 12 33%

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 1 1 0 0%

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 13 1 5 39%

SUK Kadutu 1/27/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 6 8 1 17%

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 16 1 4 25%

SUK Kadutu 1/30/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 13 1 11 85%

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN33 5 15 46%

SUK Bukavu 1/31/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 7 4 0 0%

SUK Kadutu 1/31/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 4 1 2 50%

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 10 1 1 10%

KAT Lubumbashi 2/2/2012 1.1.1 - 5  Formation  sur les Subventions KAT 27 1 7 26%

KAT Likasi 2/5/2012 1.1.3 - 3 Programme de Subventions KAT 25 1 7 28%

SUK Bukavu 2/6/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 8 5 1 13%

KAT Kolwezi 2/7/2012 1.1.1 - 5  Formation  sur les Subventions KAT 30 1 10 33%

KAT Likasi 2/9/2012 1.1.1 - 5  Formation  sur les Subventions KAT 26 1 5 19%

SUK Bukavu 2/17/2012 1.1.1 - 4  Site Web SUK 23 1 5 22%

BAN Bandundu/Mayoyo 2/22/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN7 2 2 29%

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK19 3 15 79%

BAN Kikwit/Lukolela 2/27/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN3 2 1 33%

SUK Bukavu 2/28/2012 1.1.3 - 3 Programme de Subventions SUK 12 1 10 83%

SUK Kadutu 2/29/2012 1.1.3 - 3 Programme de Subventions SUK 7 3 4 57%

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 24 1 5 21%

KAT Katuba 3/8/2012 1.1.3 - 3 Programme de Subventions KAT 15 1 6 40%

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 1 10%

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 18 3 5 28%

SUK Bukavu 3/27/2012 1.1.3 - 3 Programme de Subventions SUK 14 1 10 71%

BAN Bandundu ville 3/27/2012 1.1.1 - 4  Site Web BAN 23 3 6 26%

Quarter 2 sub-total 457 71 158 35%

2012 Quarter 3: April 1 - June 30, 2012

SUK Bukavu 4/2/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 15 25 11 73%

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 24 3 5 20%

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 27 1 8 24%

KAT Likasi 4/14/2012 1.1.3 - 3 Programme de Subventions KAT 21 1 5 24%

KAT Katuba 4/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 3 2 1 33%

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 14 1 3 21%

SUK Kadutu 4/18/2012 1.1.3 - 3 Programme de Subventions SUK 5 2 5 100%

KAT Likasi 4/20/2012 1.1.5 - 2 Echanges domestiques (nationaux) 16 3 2 13%

KAT Likasi 4/21/2012 1.1.3 - 3 Programme de Subventions KAT 20 1 12 60%

KAT Likasi 4/21/2012 3.2.10 - 3 Projet des contrats de partenariats pulic - privé KAT 4 1 1 25%

KAT Lubumbashi 4/23/2012 1.1.3 - 3 Programme de Subventions KAT 17 1 7 41%



KAT Lubumbashi 4/24/2012 1.1.3 - 3 Programme de Subventions KAT 16 1 6 37%

SUK Bukavu 4/26/2012 1.1.1 - 3  Réseau Bonne gouvernance SUK 11 1 2 18%

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 12 3 2 17%

KAT Lubumbashi 4/28/2012 1.1.3 - 3 Programme de Subventions KAT 20 2 6 30%

KIN Kinshasa 5/8/2012 1.1.1 - 6 Planification à lomg terme KIN 11 2 3 27%

KAT Lubumbashi 5/8/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives KAT 16 2 2 13%

MAN Alunguli 5/16/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN2 4 0 0%

KAT Likasi 5/16/2012 1.1.3 - 3 Programme de Subventions KAT 28 1 13 46%

SUK Kadutu 5/17/2012 1.1.1 - 3  Réseau Bonne gouvernance SUK 29 1 12 41%

KAT Likasi 5/17/2012 1.1.3 - 3 Programme de Subventions KAT 13 1 1 8%

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 33 1 4 12%

KAT Likasi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 28 1 15 54%

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 8 1 1 13%

MAN Bangengele 5/21/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN4 3 0 0%

SUK Bukavu 5/21/2012 2.3.5 - 2 Assistance à au moins une commission SUK 10 1 0 0%

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 52 1 19 36%

MAN Kindu 5/26/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives KAT 15 2 3 20%

KAT Lubumbashi 5/27/2012 1.1.3 - 3 Programme de Subventions KAT 3 1 1 33%

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 18 3 5 28%

MAN Wakabango II 5/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN6 3 1 17%

KAT Lubumbashi 6/1/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 20 1 5 25%

BAN Bandundu\Mayoyo 6/5/2012 3.5.3 - 4 Table ronde des femmes BAN 6 2 6 100%

BAN Bandundu ville 6/7/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN 27 1 10 37%

BAN Bandundu ville 6/13/2012 1.1.3 - 3 Programme de Subventions BAN 13 2 2 15%

BAN Bukanga lonzo 6/14/2012 1.1.3 - 3 Programme de Subventions BAN 20 1 6 30%

BAN Bukanga lonzo 6/15/2012 1.1.3 - 3 Programme de Subventions BAN 10 1 4 40%

BAN Kikwit / Lukolela 6/18/2012 1.1.3 - 3 Programme de Subventions BAN 24 2 4 17%

SUK Bukavu 6/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 3 1 2 67%

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 17 1 11 65%

KAT Likasi 6/22/2012 1.1.3 - 3 Programme de Subventions KAT 20 6 4 20%

MAN Kindu 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 36 5 13 36%

KAT Lubumbashi 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire 18 2 5 28%

SUK Bukavu 6/27/2012 3.5.3 - 4 Table ronde des femmes SUK 6 2 5 83%

Quarter 3 sub-total 721 103 233 32%

2012 Quarter 4: July 1 - September 30, 2012

MAN Kindu 7/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN24 1 14 58%

MAN Kindu 7/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN27 1 6 22%

MAN Kindu 7/13/2012 3.5.3 - 4  Table ronde des Femmes MAN 2 2 2 100%

BAN Bandundu ville 7/13/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN10 2 1 10%

SUK Bukavu 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK3 1 2 67%

BAN Bandundu ville 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN17 2 4 24%

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN73 3 14 19%

SUK Bukavu 7/18/2012 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 3 1 2 67%

MAN Kindu 7/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN20 1 9 45%

BAN Bandundu ville 7/19/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN9 2 1 11%

BAN Bukanga Lonzo 7/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN9 2 2 22%

BAN Kikwit/Lukolela 7/26/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN12 2 6 50%

MAN Kindu 7/30/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN19 1 8 42%

BAN Bandundu ville 8/2/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN18 3 8 44%

BAN Bandundu/Mayoyo 8/13/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 4 2 0 0%

BAN Bandundu ville 8/14/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN71 1 13 18%

SUK Bukavu 8/15/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK10 1 2 20%

BAN Bandundu/Mayoyo 8/20/2012 3.2.12 - 9 Examen du plan d`action BAN 4 2 0 0%

BAN Kikwit/Lukolela 8/23/2012 3.2.12 - 9 Examen du plan d`action BAN 9 2 3 33%

BAN Kikwit/Lukolela 8/25/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 8 1 1 13%

BAN Bukanga Lonzo 8/27/2012 3.2.12 - 9 Examen du plan d`action BAN 13 2 4 31%

BAN Bukanga Lonzo 8/29/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 9 1 2 22%

KAT Kolwezi 9/1/2012 3.2.12 - 9 Examen du plan d`action KAT 6 3 2 33%

KAT Likasi 9/6/2012 3.2.12 - 9 Examen du plan d`action KAT 9 2 0 0%

KAT ETD Communne de Katuba 9/10/2012 3.2.12 - 9 Examen du plan d`action KAT 6 2 2 33%

MAN Bangengele 9/17/2012 3.2.12 - 9 Examen du plan d`action MAN 9 2 0 0%

MAN Alunguli 9/20/2012 3.2.12 - 9 Examen du plan d`action MAN 5 2 0 0%

BAN Bandundu ville 9/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN61 1 11 18%

MAN Kindu 9/21/2012 2.1.7 - 1 Atelier sur la résolution des conflits MAN 9 3 1 11%

MAN Wakabango II 9/24/2012 3.2.12 - 9 Examen du plan d`action MAN 6 2 1 17%

Quarter 4 sub-total 485 53 121 25%

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu/Mayoyo 10/1/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 18 2 4 22%

SUK Bukavu 10/4/2012 3.2.12 - 9 Examen du plan d`action SUK 12 2 2 17%

SUK Ngweshi/Walungu 10/8/2012 3.2.12 - 9 Examen du plan d`action SUK 12 2 6 50%

SUK Kadutu 10/11/2012 3.2.12 - 9 Examen du plan d`action SUK 9 2 3 33%

BAN Bandundu/Mayoyo 10/16/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 10 5 2 20%

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 17 1 3 18%

MAN Kindu 10/24/2012 3.1.1 - 2  Assistance technique à la Céllule Technique d`Appui à la Décentralisation MAN 15 1 3 20%

BAN Bukanga Lonzo 10/30/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 17 5 6 35%

BAN Bandundu ville 10/31/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN97 1 38 39%

KAT Lubumbashi 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT8 2 8 100%

BAN Bandundu ville 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN18 2 15 83%

SUK Bukavu 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK15 2 10 67%

MAN Kindu 11/8/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN21 2 15 71%

BAN Kikwit/Lukolela 11/13/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN17 3 6 35%

KAT Kolwezi 11/13/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 3 5 0 0%

MAN Kindu 11/14/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  MAN36 3 12 33%

KAT Likasi 11/20/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 7 5 0 0%

BAN Bandundu ville 11/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN75 1 43 57%

KAT ETD Communne de Katuba 11/27/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 7 5 4 57%

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 2 1 1 50%



KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 9 1 3 33%

BAN Bandundu ville 11/29/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN120 1 110 92%

BAN Bandundu ville 12/7/2012 1.1.1 - 5  Formation  sur les Subventions BAN 15 2 7 47%

BAN Bandundu ville 12/10/2012 1.1.1 - 5  Formation  sur les Subventions BAN 8 2 3 38%

Quarter 1 sub-total 568 58 304 54%

2013 Quarter 2: January 1 - March 31, 2013

KAT Lubumbashi 1/9/2013 1.1.1 - 1 Atelier - Contrôle Citoyen KAT 11 3 3 27.30%

BAN Kikwit/Lukolela 1/18/2013 1.1.3 - 3 Programme de Subventions BAN 12 4 3 25.00%

MAN Wakabango II 1/19/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 7 7 1 14.30%

MAN Wakabango II 1/23/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN8 2 1 12.50%

BAN Bukanga Lonzo 1/23/2013 1.1.3 - 3 Programme de Subventions BAN 9 3 3 33.30%

MAN Bangengele 1/28/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 7 6 0 0.00%

KAT Kolwezi 1/28/2013 1.1.3 - 3 Programme de Subventions KAT 11 3 4 36.40%

BAN Bandundu ville 1/29/2013 1.1.1 - 4  Site Web BAN 15 3 4 26.70%

MAN Kindu 1/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN11 1 1 9.10%

KAT Kolwezi 1/31/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT2 1 1 50.00%

MAN Alunguli 2/4/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 5 6 0 0.00%

KAT Likasi 2/4/2013 1.1.3 - 3 Programme de Subventions KAT 12 4 2 16.70%

MAN Kindu 2/4/2013 1.1.1 - 1 Atelier - Contrôle Citoyen MAN 21 3 3 14.30%

BAN Bandundu/Mayoyo 2/6/2013 1.1.3 - 3 Programme de Subventions BAN 14 4 4 28.60%

BAN Bandundu ville 2/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN10 1 1 10.00%

KAT Likasi 2/8/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT10 1 3 30.00%

SUK Bukavu 2/11/2013 1.1.1 - 1 Atelier - Contrôle Citoyen SUK 16 3 6 37.50%

MAN Kindu 2/14/2013 1.1.1 - 4  Site Web MAN 7 1 1 14.30%

MAN Kindu 2/15/2013 1.1.1 - 4  Site Web MAN 6 1 1 16.70%

MAN Kindu 2/16/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial MAN 10 1 2 20.00%

KAT Kolwezi 2/22/2013 1.1.3 - 3 Programme de Subventions KAT 8 1 3 37.50%

SUK Bukavu 2/23/2013 1.1.1 - 4  Site Web SUK 20 1 4 20.00%

SUK Bukavu 2/25/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  SUK19 3 11 57.90%

KAT Likasi 2/26/2013 1.1.3 - 3 Programme de Subventions KAT 59 1 21 35.60%

KAT Lubumbashi 2/27/2013 1.1.1 - 4  Site Web KAT 15 2 2 13.30%

KAT Lubumbashi 3/1/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial KAT 20 1 3 15.00%

BAN Bandundu/Mayoyo 3/7/2013 1.1.3 - 3 Programme de Subventions BAN 10 1 2 20.00%

BAN Bandundu ville 3/8/2013 1.1.3 - 3 Programme de Subventions BAN 10 1 2 20.00%

BAN Bandundu ville 3/9/2013 1.1.3 - 3 Programme de Subventions BAN 10 1 2 20.00%

MAN Kindu 3/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN22 1 16 72.70%

BAN Bandundu ville 3/11/2013 1.1.3 - 3 Programme de Subventions BAN 5 1 1 20.00%

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN20 1 14 70.00%

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN43 1 34 79.10%

BAN Bandundu/Mayoyo 3/12/2013 1.1.3 - 3 Programme de Subventions BAN 11 1 2 18.20%

BAN Bukanga Lonzo 3/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN26 1 23 88.50%

KAT Lubumbashi 3/18/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  KAT17 1 9 52.90%

KAT Lubumbashi 3/18/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 5 3 2 40.00%

KAT Kolwezi 3/22/2013 1.1.3 - 3 Programme de Subventions KAT 17 1 5 29.40%

BAN Bandundu/Mayoyo 3/23/2013 1.1.3 - 3 Programme de Subventions BAN 8 1 4 50.00%

BAN Bandundu ville 3/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN31 1 26 83.90%

BAN Bandundu ville 3/29/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 3 1 3 100.00%

Quarter 2 sub-total 583 84 233 40%

2013 Quarter 3:  April 1 - June 30, 2013

MAN Wakabango II 4/3/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN24 3 5 20.80%

BAN Bandundu ville 4/5/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 2 1 2 100.00%

BAN Bandundu ville 4/16/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 6 1 2 33.30%

KAT Kolwezi 4/17/2013 1.1.3 - 3 Programme de Subventions KAT 13 1 0 0.00%

MAN Alunguli 4/17/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 15 3 1 6.70%

KAT Lubumbashi 4/18/2013 1.1.3 - 3 Programme de Subventions KAT 8 3 0 0.00%

KAT Lubumbashi 4/19/2013 1.1.3 - 3 Programme de Subventions KAT 19 3 14 73.70%

KAT Lubumbashi 4/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

KAT Lubumbashi 4/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

KAT Lubumbashi 4/22/2013 1.1.3 - 3 Programme de Subventions KAT 8 1 4 50.00%

MAN Kindu 4/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN25 2 5 20.00%

BAN Bandundu ville 4/23/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 2 1 2 100.00%

SUK Bukavu 4/23/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens SUK 18 3 4 22.20%

MAN Kindu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN13 2 3 23.10%

SUK Bukavu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK14 2 3 21.40%

MAN Wakabango II 4/26/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN27 7 3 11.10%

KAT Kolwezi 4/28/2013 1.1.3 - 3 Programme de Subventions KAT 11 3 5 45.50%

KAT Likasi 4/29/2013 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1 1 0 0.00%

KAT Lubumbashi 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

SUK Bukavu 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK8 2 1 12.50%

KAT Lubumbashi 4/30/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

BAN Bandundu ville 5/3/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 16 1 16 100.00%

KAT Likasi 5/4/2013 1.1.3 - 3 Programme de Subventions KAT 17 3 4 23.50%

BAN Bandundu ville 5/6/2013 1.1.1 - 4  Site Web BAN 11 3 2 18.20%

MAN Alunguli 5/6/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 30 6 2 6.70%

MAN Bangengele 5/7/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 11 2 3 27.30%

KAT Lubumbashi 5/8/2013 1.1.3 - 3 Programme de Subventions KAT 17 3 13 76.50%

MAN Alunguli 5/9/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 13 2 3 23.10%

MAN Kindu 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN31 3 9 29.00%

BAN Bandundu ville 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN29 3 3 10.30%

KAT Lubumbashi 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT35 3 8 22.90%

SUK Kadutu 5/14/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 8 3 3 37.50%

BAN Bandundu/Mayoyo 5/17/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 59 2 19 32.20%

MAN Alunguli 5/20/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 9 2 2 22.20%

SUK Bukavu 5/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK17 3 3 17.60%

SUK Bukavu 5/23/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 4 1 0 0.00%

BAN Bandundu ville 5/24/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN22 1 7 31.80%

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 18 3 3 16.70%



KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 18 3 3 16.70%

BAN Bandundu ville 5/27/2013 1.1.3 - 3 Programme de Subventions BAN 17 3 2 11.80%

KAT Likasi 5/28/2013 1.1.3 - 3 Programme de Subventions KAT 20 2 5 25.00%

KAT Kolwezi 5/28/2013 1.1.3 - 3 Programme de Subventions KAT 17 3 7 41.20%

KAT Kolwezi 5/29/2013 1.1.3 - 3 Programme de Subventions KAT 17 3 7 41.20%

BAN Bandundu ville 5/31/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN18 1 8 44.40%

KAT ETD Communne de Katuba 6/1/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 100 8 36 36.00%

BAN Bukanga Lonzo 6/2/2013 1.1.3 - 3 Programme de Subventions BAN 18 2 6 33.30%

MAN Kindu 6/3/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN8 1 2 25.00%

SUK Bukavu 6/5/2013 1.1.3 - 3 Programme de Subventions SUK 19 1 15 78.90%

BAN Bandundu ville 6/5/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN6 1 2 33.30%

SUK Bukavu 6/6/2013 1.1.3 - 3 Programme de Subventions SUK 13 2 8 61.50%

BAN Bandundu ville 6/6/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN5 1 0 0.00%

BAN Bandundu ville 6/7/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN8 1 4 50.00%

SUK Bukavu 6/7/2013 1.1.3 - 3 Programme de Subventions SUK 19 1 10 52.60%

KAT Lubumbashi 6/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT5 1 1 20.00%

BAN Bandundu ville 6/8/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN9 1 5 55.60%

BAN Bandundu ville 6/9/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN5 1 1 20.00%

SUK Bukavu 6/10/2013 1.1.3 - 3 Programme de Subventions SUK 16 1 8 50.00%

KAT Kolwezi 6/10/2013 1.1.3 - 3 Programme de Subventions KAT 22 3 7 31.80%

BAN Bukanga Lonzo 6/10/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN6 2 2 33.30%

BAN Bukanga Lonzo 6/11/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN10 1 2 20.00%

BAN Bukanga Lonzo 6/11/2013 1.1.3 - 3 Programme de Subventions BAN 42 2 11 26.20%

BAN Bandundu ville 6/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN9 1 3 33.30%

BAN Kikwit/Lukolela 6/12/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN10 1 5 50.00%

KAT Likasi 6/13/2013 1.1.3 - 3 Programme de Subventions KAT 61 3 22 36.10%

KAT Lubumbashi 6/13/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

BAN Kikwit/Lukolela 6/13/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN9 1 4 44.40%

SUK Bukavu 6/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  SUK6 1 2 33.30%

SUK Bukavu 6/14/2013 1.1.1 - 4  Site Web SUK 2 1 0 0.00%

KAT Lubumbashi 6/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 2 66.70%

BAN Kikwit/Lukolela 6/14/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN10 1 2 20.00%

BAN Bandundu/Mayoyo 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 17 2 3 17.60%

BAN Bandundu ville 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 20 3 10 50.00%

BAN Bandundu/Mayoyo 6/15/2013 1.1.3 - 3 Programme de Subventions BAN 8 1 1 12.50%

BAN Bukanga Lonzo 6/17/2013 1.1.3 - 3 Programme de Subventions BAN 20 3 7 35.00%

BAN Kikwit/Lukolela 6/18/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie13 1 11 84.60%

KAT Lubumbashi 6/18/2013 1.1.3 - 3 Programme de Subventions KAT 6 5 0 0.00%

BAN Kikwit/Lukolela 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie2 1 1 50.00%

MAN Kindu 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN17 2 5 29.40%

KAT Lubumbashi 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT17 2 5 29.40%

BAN Bandundu ville 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN18 5 3 16.70%

BAN Bandundu ville 6/21/2013 1.1.3 - 3 Programme de Subventions BAN 13 3 2 15.40%

KAT Lubumbashi 6/22/2013 1.1.3 - 3 Programme de Subventions KAT 10 1 2 20.00%

BAN Bandundu ville 6/23/2013 1.1.3 - 3 Programme de Subventions BAN 13 3 2 15.40%

KAT Lubumbashi 6/25/2013 1.1.3 - 3 Programme de Subventions KAT 6 1 1 16.70%

SUK Bukavu 6/25/2013 1.1.3 - 3 Programme de Subventions SUK 8 1 7 87.50%

BAN Bandundu ville 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN19 2 4 21.10%

KAT Kolwezi 6/27/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication 11 1 8 72.70%

BAN Bandundu ville 6/27/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 2 100.00%

KAT Lubumbashi 6/28/2013 1.1.3 - 3 Programme de Subventions KAT 11 1 3 27.30%

SUK Bukavu 6/28/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 4 1 4 100.00%

Quarter 3 sub-total 1339 183 437 33%

2013 Quarter 4:  July 1 - September 30, 2013

MAN Bangengele 7/1/2013 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 7 3 0 0.00%

BAN Kikwit/Lukolela 7/3/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 1 50.00%

KAT Likasi 7/3/2013 1.1.3 - 3 Programme de Subventions KAT 16 5 2 12.50%

KAT Lubumbashi 7/4/2013 1.1.3 - 3 Programme de Subventions KAT 20 1 5 25.00%

BAN Bandundu/Mayoyo 7/5/2013 1.1.3 - 3 Programme de Subventions BAN 5 7 1 20.00%

MAN Alunguli 7/5/2013 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 5 3 0 0.00%

BAN Kikwit/Lukolela 7/5/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 1 50.00%

KAT Lubumbashi 7/8/2013 1.1.3 - 3 Programme de Subventions KAT 10 3 0 0.00%

MAN Wakabango II 7/8/2013 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 8 3 1 12.50%

BAN Kikwit/Lukolela 7/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN10 1 9 90.00%

BAN Kikwit/Lukolela 7/8/2013 1.1.3 - 3 Programme de Subventions BAN 14 3 3 21.40%

KAT Lubumbashi 7/8/2013 2.4.4 - 1  Formations en relations publiques KAT 10 2 2 20.00%

BAN Bandundu ville 7/10/2013 1.1.3 - 3 Programme de Subventions BAN 4 7 1 25.00%

BAN Bandundu ville 7/10/2013 1.1.3 - 3 Programme de Subventions BAN 2 7 0 0.00%

SUK Bukavu 7/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK4 3 3 75.00%

MAN Kindu 7/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN3 1 2 66.70%

SUK Bukavu 7/11/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD SUK8 3 1 12.50%

KAT ETD Communne de Katuba 7/15/2013 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT 12 3 3 25.00%

KAT ETD Communne de Katuba 7/15/2013 3.2.10 - 4  Signature de contrat de partenariat public - privé KAT 9 1 1 11.10%

SUK Ngweshi/Walungu 7/15/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD SUK8 3 3 37.50%

BAN Bandundu ville 7/16/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 2 100.00%

SUK Bukavu 7/16/2013 1.1.3 - 3 Programme de Subventions SUK 12 1 6 50.00%

MAN Kindu 7/17/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN14 1 7 50.00%

KAT Lubumbashi 7/17/2013 1.1.1 - 4  Site Web KAT 10 3 4 40.00%

KAT Lubumbashi 7/17/2013 1.1.3 - 3 Programme de Subventions KAT 21 1 6 28.60%

BAN Bandundu ville 7/19/2013 1.1.3 - 3 Programme de Subventions BAN 11 2 5 45.50%

KAT Kolwezi 7/20/2013 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT 9 4 6 66.70%

KAT Lubumbashi 7/20/2013 1.1.3 - 3 Programme de Subventions KAT 20 1 9 45.00%

KAT Lubumbashi 7/22/2013 1.1.3 - 3 Programme de Subventions KAT 20 1 2 10.00%

MAN Kindu 7/24/2013 1.1.1 - 4  Site Web MAN 5 1 0 0.00%

MAN Kindu 7/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN5 1 2 40.00%

KAT Likasi 7/25/2013 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT 12 3 1 8.30%

KAT Lubumbashi 7/25/2013 1.1.3 - 3 Programme de Subventions KAT 17 1 8 47.10%



KAT Kolwezi 7/28/2013 1.1.3 - 3 Programme de Subventions KAT 12 3 5 41.70%

SUK Bukavu 7/29/2013 1.1.3 - 3 Programme de Subventions SUK 18 1 11 61.10%

KAT Lubumbashi 7/29/2013 1.1.3 - 3 Programme de Subventions KAT 11 2 5 45.50%

MAN Kindu 7/30/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN19 1 7 36.80%

SUK Bukavu 7/31/2013 1.1.3 - 3 Programme de Subventions SUK 20 1 10 50.00%

BAN Bandundu ville 7/31/2013 1.1.3 - 3 Programme de Subventions BAN 16 3 2 12.50%

SUK Bukavu 7/31/2013 1.1.3 - 3 Programme de Subventions SUK 20 1 10 50.00%

KAT Likasi 8/1/2013 1.1.3 - 3 Programme de Subventions KAT 15 5 5 33.30%

BAN Bandundu ville 8/7/2013 1.1.3 - 3 Programme de Subventions BAN 9 3 3 33.30%

SUK Bukavu 8/7/2013 1.1.3 - 3 Programme de Subventions SUK 20 1 10 50.00%

SUK Bukavu 8/7/2013 1.1.3 - 3 Programme de Subventions SUK 20 1 10 50.00%

MAN Kindu 8/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN4 1 2 50.00%

KAT Lubumbashi 8/8/2013 1.1.3 - 3 Programme de Subventions KAT 7 2 0 0.00%

MAN Kindu 8/13/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN17 1 9 52.90%

BAN Bandundu/Mayoyo 8/17/2013 1.1.3 - 3 Programme de Subventions BAN 27 3 14 51.90%

BAN Bandundu/Mayoyo 8/18/2013 1.1.3 - 3 Programme de Subventions BAN 27 2 9 33.30%

MAN Kindu 8/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN5 32 2 40.00%

MAN Kindu 8/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN4 32 2 50.00%

KAT Lubumbashi 8/23/2013 1.1.3 - 3 Programme de Subventions KAT 41 4 12 29.30%

MAN Kindu 8/26/2013 1.1.3 - 3 Programme de Subventions MAN 26 3 2 7.70%

KAT Lubumbashi 8/27/2013 1.1.3 - 3 Programme de Subventions KAT 31 2 13 41.90%

SUK Bukavu 8/28/2013 1.1.3 - 3 Programme de Subventions SUK 8 1 5 62.50%

SUK Kadutu 8/28/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK17 1 13 76.50%

SUK Bukavu 8/28/2013 1.1.1 - 1 Atelier - Contrôle Citoyen SUK 18 3 11 61.10%

MAN Kindu 8/28/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN16 1 9 56.20%

KAT Lubumbashi 8/29/2013 1.1.3 - 3 Programme de Subventions KAT 19 3 14 73.70%

MAN Kindu 9/6/2013 1.1.1 - 1 Atelier - Contrôle Citoyen MAN 23 5 5 21.70%

KAT Kolwezi 9/9/2013 1.1.3 - 3 Programme de Subventions KAT 47 3 9 19.10%

KAT Lubumbashi 9/10/2013 1.1.1 - 1 Atelier - Contrôle Citoyen KAT 30 3 9 30.00%

KAT Kolwezi 9/11/2013 1.1.3 - 3 Programme de Subventions KAT 15 2 4 26.70%

SUK Bukavu 9/12/2013 1.1.3 - 3 Programme de Subventions SUK 6 1 3 50.00%

MAN Kindu 9/12/2013 2.4.4 - 1  Formations en relations publiques MAN 16 2 3 18.80%

SUK Bukavu 9/13/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 19 1 15 78.90%

BAN Bandundu ville 9/13/2013 1.1.1 - 1 Atelier - Contrôle Citoyen BAN 16 4 4 25.00%

MAN Kindu 9/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  MAN18 1 3 16.70%

MAN Kindu 9/16/2013 1.1.3 - 3 Programme de Subventions MAN 27 3 4 14.80%

MAN Kindu 9/17/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN17 1 14 82.40%

BAN Bandundu ville 9/17/2013 1.1.1 - 1 Atelier - Contrôle Citoyen BAN 24 3 7 29.20%

BAN Kikwit/Lukolela 9/18/2013 1.1.3 - 3 Programme de Subventions BAN 13 2 2 15.40%

KAT Likasi 9/19/2013 1.1.3 - 3 Programme de Subventions KAT 57 3 19 33.30%

KAT Lubumbashi 9/19/2013 1.1.1 - 1 Atelier - Contrôle Citoyen KAT 17 3 5 29.40%

BAN Bukanga Lonzo 9/21/2013 1.1.3 - 3 Programme de Subventions BAN 7 1 3 42.90%

SUK Bukavu 9/25/2013 1.1.1 - 1 Atelier - Contrôle Citoyen SUK 22 3 11 50.00%

MAN Kindu 9/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN3 1 2 66.70%

MAN Wakabango II 9/26/2013 1.1.3 - 3 Programme de Subventions MAN 9 2 3 33.30%

MAN Wakabango II 9/28/2013 1.1.3 - 3 Programme de Subventions MAN 17 1 5 29.40%

Quarter 4 sub-total 1167 240 422 36.16%

IND 1.1 - FY 2013 Q4 ACTUAL 9594 1359 3596 37%

PROV ETD Start Date Type d'interaction
Nbr 

Interaction
SCO presence

MP 

presence 
GVT 

presence

Indicator 1.2 - Number of interactions

2010 Quarter 2:  January 1 - March 31, 2010

collectivité de Kabare1/27/2010 Evénement publique 1      

Kindu 2/17/2010 Formation 1    

Bukanga Lonzo 2/25/2010 Formation 1    

Kadutu 3/2/2010 Formation 1    

Wakabango II 3/5/2010 Formation 1    

Bukavu 3/13/2010 Réunion 1      

Bandundu ville 3/29/2010 Evénement publique 1      

Bandundu ville 3/29/2010 Formation 1      

Bandundu ville 3/30/2010 Audience publique 1      

Quarter 2 sub-total 9

2010 Quarter 3:  April 1 - June 30, 2010

BAN Bandundu/Mayoyo 5/6/2010 Réunion 1    

MAN Kindu 5/28/2010 Audience publique 1    

SUK Bukavu 5/29/2010 Audience publique 1      

Quarter 3 sub-total 3

2010 Quarter 4:  July 1 - September 30, 2010

MAN Kindu 7/22/2010 Formation 1      

BAN Bandundu/Mayoyo 7/28/2010 Réunion 1    

BAN Kikwit/Lukolela 8/3/2010 Réunion 1    

BAN Bandundu ville 8/16/2010 Réunion 1    

BAN Bandundu ville 8/18/2010 Formation 1      

KIN Kinshasa 8/25/2012 Evénement publique 1      

MAN Kindu 8/31/2010 Formation 1      

BAN Bandundu/Mayoyo 9/1/2010 Réunion 1    

BAN Kikwit/Lukolela 9/6/2010 Audience publique 1    

SUK Kadutu 9/8/2010 Audience publique 1      

KAT Katuba 9/8/2010 Formation PBG 1    

MAN Kindu 9/10/2010 Evénement publique 1      

BAN Bandundu ville 9/13/2010 Audience publique 1    

BAN Kikwit/Lukolela 9/14/2010 Réunion 1    

BAN Kikwit/Lukolela 9/14/2010 Réunion 1    

BAN Kikwit/Lukolela 9/17/2010 Formation 1    

KIN Kinshasa 9/20/2010 Réunion 1    
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PBG
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BAN Bandundu ville 9/21/2010 Evénement publique 1      

BAN Bandundu/Mayoyo 9/22/2010 Formation 1    

BAN Bandundu/Mayoyo 9/22/2010 Formation 1    

Quarter 4 sub-total 20

2011 Quarter 1:  October 1 - December 31, 2010

BAN Bandundu ville 10/25/2010 Formation PBG 1      

MAN Kindu 10/27/2010 Formation PBG 1      

KAT Lubumbashi 11/2/2010 Réunion PBG 1    

SUK Bukavu 11/11/2010 Formation PBG 1      

BAN Bandundu ville 11/18/2010 Formation PBG 1    

SUK Ngewshe / Walungu 11/22/2012 Formation PBG 1      

KAT Likasi 11/23/2010 Formation PBG 1    

BAN Bandundu ville 11/24/2010 Formation PBG 1      

SUK Kadutu 11/29/2010 Formation PBG 1      

KAT Kolwezi 11/30/2010 Formation PBG 1    

SUK Bukavu 11/30/2010 Formation PBG 1      

SUK Bukavu 12/4/2010 Formation PBG 1

Quarter 1 sub-total 12

2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/21/2011 Audience publique 1      

SUK Bukavu 1/24/2011 Formation PBG 1      

MAN Bangengele 1/31/2010 Formation PBG 1  

KAT Lubumbashi 1/31/2011 Formation PBG 1    

KAT Kolwezi 2/1/2011 Formation PBG 1    

KIN Kinshasa 2/1/2011 Formation PBG 1      

MAN Wakabango II 2/7/2011 Formation PBG 1  

KAT Katuba 2/8/2011 Formation PBG 1    

MAN Alunguli 2/14/2011 Formation PBG 1  

KAT Likasi 2/15/2011 Formation PBG 1    

BAN Kikwit/Lukolela 2/16/2011 Formation PBG 1    

BAN Bandundu ville 2/21/2011 Formation PBG 1  

SUK Kadutu 2/22/2011 Formation PBG 1    

SUK Kadutu 3/1/2011 Formation PBG 1      

KAT Kolwezi 3/3/2011 Formation PBG 1    

KAT Likasi 3/7/2011 Formation PBG 1    

KAT Lubumbashi 3/7/2011 Formation PBG 1      

SUK Bukavu 3/8/2011 Formation PBG 1    

SUK Bukavu 3/15/2011 Formation PBG 1      

KAT Lubumbashi 3/16/2011 Réunion PBG 1    

BAN Bandundu ville 3/21/2011 Formation PBG 1      

KAT Lubumbashi 3/22/2011 Réunion PBG 1    

BAN Bandundu ville 3/28/2011 Formation PBG 1      

Quarter 2 sub-total 23

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/6/2011 Réunion PBG 1      

MAN Kindu 4/13/2011 Evénement publique PBG 1     

MAN Kindu 4/14/2011 Evénement publique PBG 1     

SUK Bukavu 4/15/2011 Formation S. civile 1      

MAN Kindu 4/18/2011 Formation PBG 1    

MAN Kindu 4/19/2011 Evénement publique PBG 1     

BAN Bandundu ville 4/19/2011 Audience publique S. civile 1      

MAN Kindu 4/20/2011 Evénement publique PBG 1      

BAN Bandundu ville 4/23/2011 Réunion PBG 1     

KAT Lubumbashi 4/26/2011 Audience publique PBG 1      

KAT Lubumbashi 4/27/2011 Formation PBG 1      

BAN Bandundu ville 4/29/2011 Audience publique S. civile 1      

KAT Lubumbashi 5/3/2011 Formation PBG 1     

MAN Kindu 5/3/2011 Formation PBG 1    

SUK Bukavu 5/6/2011 Audience publique PBG 1      

SUK Bukavu 5/6/2011 Audience publique PBG 1      

KAT Lubumbashi 5/16/2011 Evénement publique PBG 1      

MAN Kindu 5/19/2011 Evénement publique PBG 1    

SUK Bukavu 5/19/2011 Audience publique PBG 1    

KAT Lubumbashi 5/23/2011 Formation PBG 1      

SUK Bukavu 5/25/2011 Formation PBG 1      

BAN Bandundu ville 5/27/2011 Evénement publique PBG 1     

KAT Lubumbashi 5/31/2011 Formation PBG 1      

SUK Bukavu 6/8/2011 Formation PBG 1    

KAT Lubumbashi 6/13/2011 Audience publique PBG 1      

MAN Kindu 6/13/2011 Audience publique PBG 1

BAN Bukanga Lonzo 6/15/2011 Formation PBG 1     

KAT Lubumbashi 6/16/2011 Formation S. civile 1      

MAN Kindu 6/20/2011 Réunion PBG 1      

MAN Kindu 6/20/2011 Formation PBG 1    

MAN Kindu 6/23/2012 Audience publique PBG 1  

MAN Wakabango II 6/23/2012 Formation S. civile 1    

SUK Kadutu 6/25/2011 Formation S. civile 1      

MAN Wakabango II 6/25/2011 Formation S. civile 1      

Quarter 3 sub-total 34

2011 Quarter 4: July 1 - September 30, 2011

SUK Kadutu 7/5/2011 Evénement publique S. civile 1     

KAT Lubumbashi 7/9/2011 Réunion PBG 1      

BAN Bandundu ville 7/11/2011 Audience publique S. civile 1    

KAT Lubumbashi 7/20/2011 Réunion PBG 1      

SUK Bukavu 7/20/2011 Evénement publique PBG 1      

KAT Lubumbashi 7/20/2011 Evénement publique PBG 1    

PBG

PBG

S. civile



MAN Kindu 7/20/2011 Evénement publique PBG 1      

BAN Bukanga Lonzo 8/4/2011 Réunion PBG 1     

MAN Kindu 8/10/2011 Evénement publique PBG 1      

MAN Alunguli 8/10/2011 Audience publique S. civile 1     

SUK Kadutu 8/11/2011 Evénement publique S. civile 1     

KAT Kolwezi 8/15/2011 Réunion PBG 1     

BAN Bandundu ville 8/22/2011 Formation PBG 1      

BAN Bandundu ville 8/22/2011 Formation PBG 1      

SUK Bukavu 8/25/2011 Evénement publique PBG 1    

KAT Other 8/25/2011 Réunion PBG 1    

KAT Lubumbashi 9/7/2011 Audience publique PBG 1      

BAN Kikwit/Lukolela 9/8/2011 Réunion PBG 1    

BAN Bandundu/Mayoyo 9/10/2011 Audience publique PBG 1    

BAN Bukanga Lonzo 9/11/2011 Audience publique S. civile 1    

BAN Kikwit/Lukolela 9/12/2011 Réunion PBG 1    

BAN Bandundu/Mayoyo 9/12/2011 Réunion PBG 1    

SUK Kadutu 9/13/2011 Audience publique PBG 1      

SUK Bukavu 9/14/2011 Formation PBG 1     

SUK Bukavu 9/14/2011 Audience publique PBG 1      

MAN Alunguli 9/15/2011 Audience publique S. civile 1    

SUK Ngweshe/  Walungu 9/16/2011 Audience publique PBG 1      

BAN Kikwit/Lukolela 9/19/2011 Réunion PBG 1    

BAN Bandundu/Mayoyo 9/23/2011 Réunion PBG 1    

BAN Bandundu/Mayoyo 9/28/2011 Audience publique PBG 1    

SUK Bukavu 9/29/2011 Audience publique PBG 1      

SUK Ngweshe/  Walungu 9/30/2011 Audience publique PBG 1      

Quarter 4 sub-total 32

2012 Quarter 1: Oct 1 - December 31, 2011

BAN Bandundu/Mayoyo 10/7/2011 Audience publique S. civile 1      

KAT Lubumbashi 10/14/2011 Audience publique PBG 1    

SUK Bukavu 10/17/2011 Formation PBG 1      

BAN Bandundu ville 10/20/2011 Réunion S. civile 1    

BAN Bandundu ville 10/20/2011 Réunion S. civile 1    

KAT Lubumbashi 11/7/2011 Réunion PBG 1    

KAT Likasi 11/8/2011 Réunion PBG 1    

KAT Kolwezi 11/11/2011 Réunion S. civile 1  

KAT Lubumbashi 11/11/2011 Réunion S. civile 1  

KAT Katuba 11/12/2011 Réunion S. civile 1    

SUK Bukavu 11/14/2011 Formation PBG 1    

KAT Katuba 11/15/2011 Formation S. civile 1    

Quarter 1 sub-total 12

2012 Quarter 2: January 1 - March 31, 2012

SUK Ngweshi/Walungu 1/18/2012 Réunion PBG 1    

KAT Likasi 1/22/2012 Formation S. civile 1    

BAN Bandundu ville 1/26/2012 Réunion PBG 1      

SUK Bukavu 1/26/2012 Formation PBG 1      

SUK Kadutu 1/27/2012 Réunion PBG 1    

KAT Likasi 1/29/2012 Réunion S. civile 1    

BAN Bandundu ville 1/30/2012 Réunion PBG 1      

SUK Bukavu 1/31/2012 Formation PBG 1    

SUK Kadutu 1/31/2012 Formation S. civile 1    

MAN Kindu 2/2/2012 Formation S. civile 1      

SUK Bukavu 2/6/2012 Réunion S. civile 1    

KAT Kolwezi 2/7/2012 Réunion PBG 1    

KAT Likasi 2/10/2012 Réunion PBG 1    

KAT Katuba 2/15/2012 Réunion PBG 1    

SUK Bukavu 2/17/2012 Réunion PBG 1    

KAT Likasi 2/17/2012 Réunion PBG 1    

KAT Likasi 2/18/2012 Réunion S. civile 1    

KAT Kolwezi 2/20/2012 Réunion PBG 1    

BAN Bandundu/Mayoyo 2/22/2012 Réunion PBG 1    

SUK Other 2/23/2012 Formation S. civile 1    

BAN Bukanga Lonzo 2/25/2012 Audience publique S. civile 1    

BAN Bukanga Lonzo 2/26/2012 Audience publique S. civile 1    

BAN Kikwit/Lukolela 2/27/2012 Réunion PBG 1    

SUK Bukavu 2/28/2012 Réunion S. civile 1    

SUK Kadutu 2/29/2012 Réunion PBG 1    

KAT Lubumbashi 2/29/2012 Réunion S. civile 1    

KAT Lubumbashi 2/29/2012 Réunion S. civile 1    

BAN Bukanga Lonzo 3/1/2012 Réunion PBG 1    

MAN Kindu 3/1/2012 Formation S. civile 1      

KAT Lubumbashi 3/2/2012 Réunion S. civile 1    

KAT Lubumbashi 3/5/2012 Formation PBG 1      

KAT Katuba 3/8/2012 Réunion S. civile 1    

KAT Lubumbashi 3/9/2012 Réunion S. civile 1    

KAT Likasi 3/9/2012 Formation S. civile 1    

KAT Lubumbashi 3/14/2012 Réunion S. civile 1    

SUK Ngweshi/Walungu 3/14/2012 Réunion PBG 1    

KAT Katuba 3/16/2012 Audience publique S. civile 1    

BAN Kikwit/Lukolela 3/16/2012 Réunion PBG 1  

KAT Lubumbashi 3/19/2012 Réunion PBG 1    

KAT Katuba 3/22/2012 Audience publique S. civile 1    

BAN Bukanga Lonzo 3/23/2012 Réunion PBG 1  

MAN Bangengele 3/24/2012 Audience publique S. civile 1    

SUK Kadutu 3/27/2012 Réunion S. civile 1    

SUK Bukavu 3/27/2012 Formation S. civile 1    

BAN Bandundu ville 3/27/2012 Réunion S. civile 1    

SUK Bukavu 3/28/2012 Réunion GL 1    



KAT Likasi 3/30/2012 Réunion PBG 1    

MAN Bangengele 3/31/2012 Audience publique S. civile 1    

KAT Likasi 3/31/2012 Audience publique S. civile 1  

Quarter 2 sub-total 49

2012 Quarter 3: April 1 - June 30, 2012

KAT Katuba 4/2/2012 Réunion PBG 1    

SUK Kadutu 4/4/2012 Réunion PBG 1    

BAN Bandundu/Mayoyo 4/5/2012 Réunion PBG 1    

BAN Bandundu/Mayoyo 4/6/2012 Réunion PBG 1    

KAT Kolwezi 4/6/2012 Audience publique S. civile 1    

KAT Likasi 4/7/2012 Audience publique S. civile 1    

KAT Lubumbashi 4/9/2012 Formation PBG 1      

BAN Kikwit/Lukolela 4/9/2012 Réunion PBG 1     

BAN Bukanga Lonzo 4/12/2012 Réunion PBG 1    

KAT Lubumbashi 4/12/2012 Formation PBG 1      

KAT Likasi 4/14/2012 Réunion S. civile 1    

SUK Kadutu 4/18/2012 Formation S. civile 1    

KAT Lubumbashi 4/18/2012 Evénement publique PBG 1      

KAT Likasi 4/21/2012 Réunion PBG 1    

SUK Bukavu 4/26/2012 Formation PBG 1      

SUK Bukavu 4/26/2012 Formation PBG 1      

KAT Lubumbashi 5/7/2012 Audience publique S. civile 1      

KAT Lubumbashi 5/8/2012 Formation PBG 1    

BAN Bandundu ville 5/11/2012 Audience publique PBG 1      

SUK Bukavu 5/16/2012 Réunion PBG 1      

MAN Alunguli 5/16/2012 Réunion PBG 1      

KAT Lubumbashi 5/18/2012 Réunion S. civile 1  

KAT Lubumbashi 5/19/2012 Réunion S. civile 1      

KAT Likasi 5/20/2012 Audience publique S. civile 1      

SUK Bukavu 5/21/2012 Réunion PBG 1    

KAT Likasi 5/21/2012 Audience publique S. civile 1      

KAT Likasi 5/24/2012 Audience publique S. civile 1    

BAN Bandundu ville 5/25/2012 Formation PBG 1    

KAT Lubumbashi 5/27/2012 Réunion S. civile 1    

KAT Lubumbashi 5/28/2012 Réunion S. civile 1    

KAT Likasi 5/30/2012 Audience publique S. civile 1  

KAT Lubumbashi 6/1/2012 Evénement publique PBG 1    

BAN Bandundu/Mayoyo 6/5/2012 Formation PBG 1      

SUK Kadutu 6/6/2012 Audience publique S. civile 1      

SUK Bukavu 6/7/2012 Audience publique S. civile 1    

BAN Bandundu ville 6/7/2012 Formation PBG 1    

KAT Katuba 6/20/2012 Réunion PBG 1    

KAT Lubumbashi 6/22/2012 Audience publique PBG 1      

KAT Lubumbashi 6/25/2012 Formation PBG 1    

KAT Kolwezi 6/25/2012 S. civile 1    

KAT Kolwezi 6/26/2012 Réunion PBG 1    

SUK Bukavu 6/27/2012 Formation PBG 1    

BAN Bandundu ville 6/28/2012 Formation PBG 1      

Quarter 3 sub-total 43

2012 Quarter 4: July  1 - September 30, 2012

KAT Lubumbashi 7/4/2012 Formation PBG 1      

KAT Likasi 7/6/2012 Audience publique S. civile 1    

MAN Kindu 7/12/2012 PBG 1      

MAN Kindu 7/12/2012 PBG 1      

KAT Likasi 7/12/2012 Audience publique S. civile 1    

MAN Kindu 7/13/2012 PBG 1      

BAN Bandundu ville 7/13/2012 Formation PBG 1      

KAT Likasi 7/14/2012 Audience publique S. civile 1    

SUK Bukavu 7/16/2012 Evénement publique PBG 1    

BAN Bandundu ville 7/16/2012 Formation PBG 1      

KIN Kinshasa 7/16/2012 Formation PBG 1      

SUK 7/18/2012 Evénement publique PBG 1    

MAN Kindu 7/18/2012 Evénement publique PBG 1      

BAN Bandundu ville 7/19/2012 Formation PBG 1      

KAT Likasi 7/20/2012 Audience publique S. civile 1    

MAN Kindu 7/30/2012 Evénement publique PBG 1    

MAN Kindu 8/10/2012 Evénement publique S. civile 1    

BAN Bandundu/Mayoyo 8/13/2012 Réunion PBG 1    

BAN Bandundu ville 8/14/2012 Formation PBG 1      

SUK Bukavu 8/15/2012 Evénement publique PBG 1    

BAN Bandundu/Mayoyo 8/20/2012 Formation PBG 1    

BAN Bandundu ville 8/22/2012 Audience publique PBG 1      

BAN Kikwit/Lukolela 8/23/2012 Formation PBG 1    

KAT Lubumbashi 8/24/2012 Réunion GL 1    

BAN Kikwit/Lukolela 8/25/2012 Formation PBG 1    

BAN Bukanga Lonzo 8/27/2012 Formation PBG 1    

KAT Likasi 8/28/2012 Audience publique S. civile 1      

BAN Bukanga Lonzo 8/29/2012 Formation PBG 1    

MAN Kindu 8/30/2012 Audience publique S. civile 1      

MAN Kindu 8/31/2012 Audience publique S. civile 1      

KAT Kolwezi 9/1/2012 Réunion PBG 1    

KAT Likasi 9/5/2012 Réunion PBG 1    

KAT ETD Communne de Katuba 9/10/2012 Réunion PBG 1    

MAN Kindu 9/12/2012 Audience publique S. civile 1      

MAN Bangengele 9/17/2012 Formation PBG 1    

BAN Bandundu ville 9/18/2012 Audience publique PBG 1      

MAN Alunguli 9/20/2012 Formation PBG 1    



KAT Lubumbashi 9/20/2012 Evénement publique S. civile 1    

MAN Kindu 9/21/2012 Formation PBG 1    

BAN Bandundu ville 9/21/2012 Formation PBG 1      

KAT Kolwezi 9/22/2012 Audience publique S. civile 1      

MAN Wakabango II 9/24/2012 Formation PBG 1    

Quarter 4 sub-total 42

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu/Mayoyo 10/1/2012 Formation PBG 1      

SUK Bukavu 10/4/2012 Réunion PBG 1      

SUK Ngweshi/Walungu 10/8/2012 Réunion PBG 1    

SUK Kadutu 10/11/2012 Réunion PBG 1      

BAN Bandundu/Mayoyo 10/16/2012 Formation PBG 1    

KIN Kinshasa 10/22/2012 Formation PBG 1      

BAN Kikwit/Lukolela 10/23/2012 Formation PBG 1    

MAN Kindu 10/24/2012 Evénement publique PBG 1      

BAN Bukanga Lonzo 10/30/2012 Réunion PBG 1    

KIN Kinshasa 10/31/2012 Evénement publique PBG 1      

BAN Bandundu ville 10/31/2012 Formation PBG 1      

KAT Lubumbashi 11/6/2012 Réunion PBG 1      

SUK Bukavu 11/6/2012 Formation PBG 1      

BAN Bandundu ville 11/6/2012 Formation PBG 1      

MAN Kindu 11/8/2012 Réunion PBG 1    

MAN Kindu 11/10/2012 Audience publique S. civile 1    

KAT Likasi 11/20/2012 Formation PBG 1    

BAN Bandundu ville 11/23/2012 Formation PBG 1      

KAT ETD Communne de Katuba 11/27/2012 Formation PBG 1      

KAT ETD Communne de Katuba 11/28/2012 Réunion PBG 1    

KAT ETD Communne de Katuba 11/28/2012 Réunion PBG 1    

BAN Bandundu ville 11/29/2012 Formation PBG 1      

KAT ETD Communne de Katuba 11/29/2012 Réunion PBG 1    

MAN Alunguli 12/6/2012 Formation PBG 1    

BAN Bandundu ville 12/13/2012 Formation PBG 1    

Quarter 1 sub-total 25

2013 Quarter 2: January 1 - March 31, 2013

KAT Lubumbashi 1/9/2013 Formation PBG 1    

MAN Wakabango II 1/19/2013 Formation PBG 1    

BAN Bandundu ville 1/21/2013 Formation PBG 1    

MAN Wakabango II 1/23/2013 Formation PBG 1    

BAN Bukanga Lonzo 1/23/2013 Formation 1    

MAN Bangengele 1/28/2013 Formation PBG 1    

KAT Kolwezi 1/28/2013 Formation PBG 1    

BAN Bandundu ville 1/29/2013 Formation PBG 1      

KAT Kolwezi 1/31/2013 Formation PBG 1    

BAN Bandundu/Mayoyo 2/1/2013 Evénement publique S. civile 1    

MAN Kindu 2/4/2013 Formation PBG 1    

MAN Alunguli 2/4/2013 Formation PBG 1    

BAN Bandundu/Mayoyo 2/6/2013 Formation 1    

KAT Lubumbashi 2/6/2013 Réunion S. civile 1    

KAT Likasi 2/8/2013 Formation PBG 1    

SUK Bukavu 2/11/2013 Formation PBG 1    

SUK Bukavu 2/11/2013 Formation PBG 1    

KIN Kinshasa 2/11/2013 Formation PBG 1      

MAN Kindu 2/14/2013 Formation PBG 1    

MAN Kindu 2/15/2013 Formation PBG 1    

MAN Kindu 2/16/2013 Formation PBG 1      

SUK Bukavu 2/18/2013 Réunion PBG 1  

SUK Kadutu 2/18/2013 Formation PBG 1    

SUK Bukavu 2/21/2013 Formation PBG 1    

SUK Bukavu 2/21/2013 Formation PBG 1      

SUK Bukavu 2/22/2013 Formation PBG 1    

KAT Kolwezi 2/22/2013 Formation PBG 1    

SUK Bukavu 2/23/2013 Formation PBG 1    

KAT Likasi 2/26/2013 Formation PBG 1    

BAN Bandundu ville 2/26/2013 Réunion S. civile 1      

KAT Lubumbashi 2/27/2013 Formation PBG 1    

SUK Ngweshi/Walungu 2/28/2013 Audience publique PBG 1      

KAT Lubumbashi 3/1/2013 Formation PBG 1      

SUK Ngweshi/Walungu 3/1/2013 Formation PBG 1      

BAN Bandundu ville 3/5/2013 Audience publique PBG 1      

KAT Likasi 3/7/2013 Audience publique PBG 1      

SUK Kadutu 3/11/2013 Audience publique S. civile 1      

MAN Kindu 3/11/2013 S. civile 1      

BAN Kikwit/Lukolela 3/11/2013 Audience publique PBG 1      

BAN Kikwit/Lukolela 3/11/2013 Audience publique PBG 1      

BAN Kikwit/Lukolela 3/12/2013 Evénement publique GP 1    

BAN Bukanga Lonzo 3/14/2013 Formation GP 1    

MAN Kindu 3/15/2013 Audience publique S. civile 1      

KAT Lubumbashi 3/18/2013 Réunion PBG 1    

KAT Lubumbashi 3/18/2013 Réunion PBG 1    

KAT Lubumbashi 3/19/2013 Audience publique PBG 1    

KAT Kolwezi 3/22/2013 Réunion GL 1    

KAT Kolwezi 3/23/2013 Audience publique S. civile 1      

BAN Bandundu ville 3/29/2013 Evénement publique PBG 1      

KAT Lubumbashi 3/29/2013 Audience publique S. civile 1      

Quarter 2 sub-total 50

FY 2013 Quarter 3:  April 1 - June 30, 2013

MAN Wakabango II 4/3/2013 Formation S. civile 1    



MAN Wakabango II 4/3/2013 Réunion S. civile 1    

MAN Alunguli 4/17/2013 Réunion PBG 1    

KAT Lubumbashi 4/18/2013 Formation S. civile 1    

KAT Lubumbashi 4/21/2013 Evénement publique PBG 1    

KAT Lubumbashi 4/22/2013 Réunion S. civile 1    

MAN Kindu 4/22/2013 Réunion PBG 1      

SUK Bukavu 4/23/2013 Formation PBG 1    

SUK Bukavu 4/25/2013 Evénement publique PBG 1      

MAN Kindu 4/25/2013 Formation PBG 1      

MAN Wakabango II 4/26/2013 Formation S. civile 1    

BAN Kikwit/Lukolela 4/27/2013 Evénement publique PBG 1    

SUK Bukavu 4/29/2013 Formation PBG 1    

KAT Likasi 4/29/2013 Réunion PBG 1    

BAN Bandundu ville 5/3/2013 Réunion PBG 1      

BAN Bandundu ville 5/6/2013 Réunion PBG 1      

MAN Alunguli 5/6/2013 Formation PBG 1    

MAN Bangengele 5/7/2013 Réunion GN 1    

MAN Alunguli 5/9/2013 Réunion GN 1    

MAN Kindu 5/14/2013 Formation PBG 1      

BAN Bandundu ville 5/14/2013 Formation PBG 1      

KAT Lubumbashi 5/14/2013 Formation PBG 1      

SUK Kadutu 5/14/2013 Formation PBG 1    

SUK Bukavu 5/21/2013 Formation PBG 1      

SUK Bukavu 5/23/2013 Réunion PBG 1    

BAN Bandundu ville 5/24/2013 Formation PBG 1      

KAT Likasi 5/25/2013 Réunion S. civile 1    

SUK Bukavu 5/27/2013 Réunion PBG 1      

KAT Lubumbashi 5/30/2013 Réunion PBG 1    

BAN Bandundu ville 5/31/2013 Réunion PBG 1  

KAT ETD Communne de Katuba 6/1/2013 Formation PBG 1    

BAN Bukanga Lonzo 6/2/2013 Formation S. civile 1    

MAN Kindu 6/3/2013 Formation PBG 1      

SUK Bukavu 6/5/2013 Réunion S. civile 1      

SUK Bukavu 6/7/2013 Formation S. civile 1    

KAT Kolwezi 6/10/2013 Formation GL 1    

BAN Bukanga Lonzo 6/10/2013 Formation PBG 1    

BAN Bukanga Lonzo 6/11/2013 Formation S. civile 1  

BAN Bandundu ville 6/11/2013 Réunion PBG 1    

KAT Likasi 6/13/2013 Formation GL 1    

SUK Bukavu 6/14/2013 Réunion S. civile 1      

SUK Bukavu 6/14/2013 Réunion PBG 1      

KAT Lubumbashi 6/14/2013 Evénement publique S. civile 1    

BAN Bandundu ville 6/14/2013 S. civile 1    

BAN Bandundu/Mayoyo 6/14/2013 Evénement publique S. civile 1    

BAN Bandundu/Mayoyo 6/15/2013 Formation S. civile 1    

BAN Bukanga Lonzo 6/17/2013 Formation S. civile 1    

KAT Lubumbashi 6/18/2013 Réunion S. civile 1    

BAN Kikwit/Lukolela 6/18/2013 Formation PBG 1    

BAN Kikwit/Lukolela 6/20/2013 Formation PBG 1    

MAN Alunguli 6/20/2013 Formation PBG 1    

KAT Lubumbashi 6/20/2013 Réunion PBG 1    

MAN Kindu 6/20/2013 Formation PBG 1      

KAT Lubumbashi 6/22/2013 Réunion S. civile 1    

SUK Bukavu 6/25/2013 Formation S. civile 1      

KAT Lubumbashi 6/25/2013 Réunion S. civile 1    

SUK Bukavu 6/26/2013 Formation PBG 1      

BAN Bandundu ville 6/26/2013 Réunion PBG 1      

BAN Bandundu ville 6/27/2013 Formation PBG 1    

KAT Lubumbashi 6/28/2013 Réunion S. civile 1    

SUK Bukavu 6/28/2013 Evénement publique S. civile 1  

Quarter 3 sub-total 61

FY 2013 Quarter 4:  July 1 - September 30, 2013

MAN Bangengele 7/1/2013 Formation PBG 1    

BAN Kikwit/Lukolela 7/3/2013 Formation PBG 1    

KAT Likasi 7/3/2013 Formation S. civile 1    

MAN Alunguli 7/5/2013 Formation PBG 1    

BAN Kikwit/Lukolela 7/5/2013 Formation PBG 1    

KAT Lubumbashi 7/8/2013 Formation PBG 1      

SUK Kadutu 7/8/2013 Réunion PBG 1    

MAN Wakabango II 7/8/2013 Formation PBG 1    

BAN Kikwit/Lukolela 7/8/2013 Formation PBG 1    

SUK Bukavu 7/11/2013 Réunion PBG 1    

SUK Bukavu 7/11/2013 Réunion PBG 1    

MAN Kindu 7/11/2013 Réunion PBG 1    

BAN Kikwit/Lukolela 7/11/2013 Formation PBG 1    

SUK Ngweshi/Walungu 7/15/2013 Réunion PBG 1      

KAT ETD Communne de Katuba 7/15/2013 Réunion PBG 1    

KAT ETD Communne de Katuba 7/15/2013 Réunion PBG 1    

BAN Bandundu ville 7/16/2013 Réunion PBG 1    

SUK Bukavu 7/16/2013 Réunion S. civile 1      

BAN Bukanga Lonzo 7/16/2013 Formation PBG 1    

MAN Kindu 7/17/2013 Réunion PBG 1    

KAT Lubumbashi 7/17/2013 Formation PBG 1    

SUK Bukavu 7/18/2013 Réunion S. civile 1    

BAN Bandundu ville 7/19/2013 Formation S. civile 1      

KAT Lubumbashi 7/19/2013 Réunion PBG 1    

KAT Kolwezi 7/20/2013 Réunion PBG 1    



MAN Kindu 7/24/2013 Formation PBG 1    

MAN Kindu 7/25/2013 Réunion PBG 1  

KAT Likasi 7/25/2013 Formation PBG 1    

KAT Lubumbashi 7/25/2013 Réunion S. civile 1    

SUK Bukavu 7/29/2013 Réunion S. civile 1    

MAN Kindu 7/30/2013 Réunion PBG 1    

SUK Bukavu 7/31/2013 S. civile 1      

BAN Bandundu ville 7/31/2013 Réunion S. civile 1    

KAT Likasi 8/1/2013 Formation S. civile 1    

SUK Bukavu 8/7/2013 Réunion S. civile 1      

BAN Bandundu ville 8/7/2013 Formation S. civile 1    

MAN Kindu 8/8/2013 Réunion PBG 1    

KAT Lubumbashi 8/8/2013 Formation S. civile 1    

MAN Kindu 8/13/2013 Réunion PBG 1      

MAN Kindu 8/13/2013 Réunion PBG 1    

MAN Kindu 8/13/2013 Réunion PBG 1    

MAN Kindu 8/21/2013 Réunion PBG 1  

MAN Kindu 8/22/2013 Réunion PBG 1  

MAN Kindu 8/26/2013 Formation S. civile 1    

MAN Kindu 8/28/2013 Réunion PBG 1  

KAT Lubumbashi 8/29/2013 Réunion S. civile 1    

MAN Kindu 9/6/2013 Formation PBG 1    

BAN Bandundu ville 9/9/2013 Réunion PBG 1  

KAT Kolwezi 9/11/2013 Réunion S. civile 1    

MAN Kindu 9/12/2013 Formation PBG 1      

MAN Kindu 9/12/2013 Réunion PBG 1    

MAN Kindu 9/14/2013 Réunion PBG 1    

MAN Kindu 9/16/2013 Formation S. civile 1  

MAN Kindu 9/17/2013 Réunion PBG 1    

BAN Kikwit/Lukolela 9/18/2013 Formation S. civile 1    

KAT Lubumbashi 9/19/2013 Formation PBG 1      

SUK Bukavu 9/19/2013 PBG 1    

KAT Likasi 9/19/2013 Formation GL 1    

KAT Likasi 9/21/2013 Audience publique S. civile 1    

KAT Likasi 9/22/2013 Audience publique S. civile 1    

KAT Kolwezi 9/23/2013 Réunion S. civile 1    

SUK Bukavu 9/25/2013 Formation PBG 1    

MAN Kindu 9/26/2013 Réunion PBG 1  

MAN Wakabango II 9/26/2013 Formation S. civile 1    

MAN Wakabango II 9/28/2013 Formation S. civile 1    

Quarter 3 sub-total 65

IND 1.2 - FY 2013 Q4 ACTUAL 480 N/A N/A N/A

CSO Title   Location Status

Indicator 1.3 - Number of Advocacy Campaigns

1.COFERD Appui a la campagne de plaidoyer sur l'execution du budget dans la ville de Kikwit BAN Agriculture,Finances publiques/ affaires budgétairesCompleted

2.ASSOPAC Plaidoyer pour l'augmentation de budget pour le secteur agricole BAN Agriculture,Finances publiques/ affaires budgétairesCompleted

3.PROSADEF Plaidoyer pour execution du budget alloué au secteur agricole dans la ville de Bandundu et ses environ. BAN Agriculture,Finances publiques/ affaires budgétairesCompleted

4.CEPROSOC Plaidoyer  pour la vulgarisation de la nomenclature des taxes et actes administratifs pour susciter la culture fiscale et  maximiser les recettes dans la commune de MayoyoBAN Finances publiques/ affaires budgétairesCompleted

5.CLAT Campagne de plaidoyer pour la transparence des taxes et frais administratifs dans la commune de Lukolela BAN Finances publiques/ affaires budgétairesIn Progress

6.BULLETIN DE LA SOCIETE CIVILE Campagne de plaidoyer KAT Agriculture Completed

7.AED Campagne de plaidoyer KAT Finances publiques/ affaires budgétairesCompleted

8.Bureau Diocesan de Developpement (BDD)Plaidoyer de bonne gouvernance en faveur des petits producteurs sur l'insecurite fonciere, les questions des taxes et amendes illicitesKAT Corruption,Sécurité Completed

9.COMISSION JUSTICE ET PAIX Plaidoyer  contre  la corruption dans la perception et la gestion des taxes des marchés de Likasi KAT Corruption,Finances publiques/ affaires budgétairesCompleted

10.UMOJA LIKASI Plaidoyer pour la publication des recettes et des dépenses de la mairie de Likasi KAT Finances publiques/ affaires budgétaires,Services publiquesCompleted

11.MIROIR DE PEUPLE PLAIDOYER POUR LA LUTTE CONTRE LES TRACASSERIES DANS L’EXERCICE DES TRAVAUX D’INTERET COMMUNAUTAIRE APPELES «SALONGO» DANS LE DISCTICT URBANO –RUAL DE KOLWEZI.KAT Services publiques In Progress

12.AECO PLAIDOYER POUR L’AMELIORATION DU BUDGET PROVINCIAL DE L’EPSP KATANGA KAT Finances publiques/ affaires budgétairesIn Progress

13.REFED  PLAIDOYER POUR L’INSTITUTIONALISATION DES MUTUELLES DE SECURITE SOCIALE POUR LES VEUVES, ORPHELINS ET PERSONNES DE 3ème AGE.KAT Services publiques,Sécurité In Progress

14.HAKI ZA BINADAMU Augumentation de l`allocation des ressources  budgétaires de l`agriculture MAN Agriculture Completed

15.AVEMA Plaidoyer pour la lutte contre la corruption et les tracasseries policieres et administratives dans le secteur de Wakabangu 2MAN Corruption Completed

16.UMAMA Projet de plaidoyer participation civique de la femme a la gestion de la chose publique dans le secteur de WakabangoMAN Services publiques Completed

17.HAKI ZA BINADAMU Suivi de l'execution du budget de la province du Maniema pour l'exercice 2011 alloué au secteur agricole MAN Finances publiques/ affaires budgétairesCompleted

18.CAPSA Plaidoyer pour que les allocations budgétaires  spéciales soient réalisées au niveau provincial afin que les conditions de vie des pygmées puissent s`améliorerSUK Sante Completed

19.AFEJUCO Plaidoyer pour l`améliroation de la santé maternelle au Sud - Kivu : cas de la commune de Kadutu SUK Sante Completed

20.RFMDI Projet de plaidoyer en faveur du repositionnement de la planification familiale dans la mise en oeuvre du paquet minimum d'activités au Sud-KivuSUK Sante In Progress

21.CAUCUS PROJET DE PLAIDOYER POUR LE VOTE  DE L’EDIT SUR LA GESTION DES DECHETS ET INTERDICTION D’USAGE DES SACHETS DANS LA VILLE DE BUKAVUSUK Services publiques In Progress

22. COFERD Projet d'appui à l'élargissement de l'assiette fiscale par le recensement et la sensibilisation des contribuables du marché central de Bandundu ville.BAN Finances publiques/ affaires budgétairesIn Progress

23. SHALAMO PLAIDOYER POUR LA VULGARISATION DE LA NOMENCLATURE DES TAXES DU SECTEUR AGRICOLE DE LA MAIRIE DE LIKASIKAT Agriculture, Finances publiques/ affaires budgétairesIn Progress

24. AFEJUCO Projet de plaidoyer pour l'inscription d'une ligne budgetaire allouée à la santé maternelle dans le budget provincial du sud-kivu,exercice 2014. SUK Finances publiques/ affaires budgétaires, SanteIn Progress

IND 1.3 - FY 2013 Q4 ACTUAL 24

PROV ETD Date
Nbr

Pax

# of 

Women

% 

Women

Indicator 1.4 - Number of Participants in Public Audiences
2010 Quarter 2:  Jan 1 - March 31, 2010

BAN Bandundu Ville 3/30/2010 68 18 26%
Quarter 2 sub-total 68 18 26%

2010 Quarter 3:  April 1 - June 30, 2010

MAN Kindu 5/28/2010 91 13 14%
SUK Bukavu 5/29/2010 77 15 20%

Quarter 3 sub-total 168 28 17%
2010 Quarter 4:  July 1 - September 30, 2010

BAN Kikwit/Lukolela 9/6/2010 158 55 35%
SUK Kadutu 9/8/2010 55 14 25%
MAN Alunguli 9/9/2010 163 72 44%
BAN Bandundu ville 9/13/2010 131 35 27%
MAN Alunguli 9/16/2010 118 53 45%
KAT Lubumbashi 9/20/2010 63 14 22%

Audience Pub: Agriculture in Maniema : concession problem
Audience Publ: Quality of Healthcare services in South Kivu

Theme

Title of Event: theme

Audience Publique 
Audience Publique 

Audience Publique 

Audience Publique 

 

Audience Publique 

Audience Pub: Agriculture & mechanisation

Audience Publique 



KAT Katuba 9/24/2010 70 27 39%
Quarter 4 sub-total 758 270 36%

2011 Quarter 1: October 1 - December 31, 2010
KAT Katuba 10/4/2010 34 6 18%

BAN Bukanga Lonzo 10/15/2010 124 21 17%
Quarter 1 sub-total 158 27 17%

2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/21/2011 Audience Publique 73 17 23%

Quarter 2 sub-total 73 17 23%
2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/19/2011 Audience Publique 119 24 20%
BAN Bandundu ville 4/29/2011 Audience Publique 119 32 27%
KAT Lubumbashi 4/26/2011 Audience Publique 148 104 70%
KAT Lubumbashi 6/13/2011 Audience Publique 70 30 43%
MAN Kindu 5/28/2011 Audience Publique 71 22 31%
MAN Kindu 6/13/2011 Audience Publique 93 27 29%
SUK Bukavu 5/6/2011 Audience Publique 109 20 19%
SUK Bukavu 5/19/2011 Audience Publique 48 11 23%

Quarter 3 sub-total 777 270 35%
2011 Quarter 4: July 1 - September 30, 2011
BAN Bandundu ville 7/11/2011 Audience Publique 44 11 25%

BAN Bandundu/Mayoyo 9/10/2011 Audience Publique 36 8 22%

BAN Bandundu/Mayoyo 9/28/2011 Audience Publique 20 2 10%

BAN Bukanga Lonzo 9/11/2011 Audience Publique 9 2 22%
KAT Kolwezi 9/10/2011 Audience Publique 40 8 20%

KAT Kolwezi 9/24/2011 Audience Publique 155 130 84%
KAT Likasi 9/16/2011 Audience Publique 68 15 22%
KAT Likasi 9/30/2011 Audience Publique 140 61 44%
KAT Lubumbashi 9/7/2011 Audience Publique 109 33 30%
MAN Alunguli 8/10/2011 Audience Publique 59 29 49%
MAN Alunguli 9/15/2011 Audience Publique 93 21 23%
MAN Alunguli 9/28/2011 Audience Publique 61 12 20%
MAN Bangengele 9/30/2011 Audience Publique 76 8 11%
MAN Wakabango II 9/29/2011 Audience Publique 69 16 23%
MAN Wakabango II 9/30/2011 Audience Publique 48 19 40%
SUK Bukavu 9/14/2011 Audience Publique 65 15 23%
SUK Bukavu 9/24/2011 Audience Publique 32 5 16%
SUK Bukavu 9/28/2011 Audience Publique 28 11 39%
SUK Bukavu 9/29/2011 Audience Publique 31 12 39%

SUK Kadutu 7/7/2011 Audience Publique 46 16 35%

SUK Kadutu 9/13/2011 Audience Publique 41 11 27%

SUK Kadutu 9/27/2011 Audience Publique 27 6 22%

SUK Ngweshi/Walungu 9/16/2011 Audience Publique 51 11 22%

SUK Ngweshi/Walungu 9/30/2011 Audience Publique 40 9 23%

Quarter 4 sub-total 1388 471 34%

2012 Quarter 1: October 1 - December 31, 2011

BAN Bandundu ville 10/20/2011 Audience Publique 29 5 17%
BAN Bandundu/Mayoyo 10/7/2011 Audience Publique 44 27 61%

KAT Katuba 10/4/2011 Audience Publique 158 57 36%

KAT Lubumbashi 10/14/2011 Audience Publique 66 23 35%

KAT Lubumbashi 10/28/2011 Audience Publique 154 83 54%

Quarter 1 sub-total 451 195 43%
2012 Quarter 2: January 1 - March 31, 2012

BAN Bukanga Lonzo 2/25/2012 Audience Publique 79 15 19%
BAN Bukanga Lonzo 2/26/2012 Audience Publique 150 43 29%

BAN Bandundu/Mayoyo 3/13/2012 Audience Publique 99 33 33%

BAN Bandundu/Mayoyo 3/13/2012 Audience Publique 25 5 20%
BAN Kikwit/Lukolela 3/15/2012 Audience Publique 96 41 43%
KAT Katuba 3/16/2012 Audience Publique 40 28 70%

BAN Kikwit/Lukolela 3/16/2012 Audience Publique 2 1 50%
BAN Kikwit/Lukolela 3/16/2012 Audience Publique 2 1 50%

BAN Bandundu/Mayoyo 3/17/2012 Audience Publique 100 31 31%

BAN Kikwit/Lukolela 3/18/2012 Audience Publique 97 42 43%

BAN Kikwit/Lukolela 3/19/2012 Audience Publique 2 2 100%

KAT Katuba 3/22/2012 Audience Publique 40 22 55%

MAN Bangengele 3/24/2012 Audience Publique 42 7 17%

MAN Bangengele 3/31/2012 Audience Publique 75 9 12%

KAT Likasi 3/31/2012 Audience Publique 79 22 28%

Quarter 2 sub-total 928 302 33%

2012 Quarter 2:  April 1 - June 30, 2012

BAN Bandundu ville 5/11/2012 Audience Publique 93 21 23%

KAT Kolwezi 4/7/2012 Audience Publique 159 50 31%

KAT Likasi 4/7/2012 Audience Publique 83 21 25%

KAT Likasi 5/20/2012 Audience Publique 68 35 52%

KAT Likasi 5/21/2012 Audience Publique 58 18 31%

KAT Likasi 5/24/2012 Audience Publique 60 8 13%

KAT Likasi 5/25/2012 Audience Publique 59 17 29%

KAT Likasi 5/30/2012 Audience Publique 59 14 24%

KAT Lubumbashi 5/5/2012 Audience Publique 30 7 23%

KAT Lubumbashi 5/7/2012 Audience Publique 52 12 23%

KAT Lubumbashi 6/22/2012 Audience Publique 38 11 29%

SUK Bukavu 6/7/2012 Audience Publique 31 20 65%

SUK Kadutu 6/6/2012 Audience Publique 32 19 59%

Quarter 3 sub-total 822 253 31%

2012 Quarter 4:  July 1 - September 30, 2012

BAN Bandundu ville 8/22/2012 89 15 17%
BAN Bandundu ville 9/18/2012 101 12 12%
KAT Kolwezi 9/22/2012 198 40 20%

KAT Likasi 7/6/2012 40 4 10%

KAT Likasi 7/12/2012 48 18 38%

KAT Likasi 7/14/2012 44 11 25%

Audience Publique 

Audience Publique 

Audience Publique 



KAT Likasi 7/20/2012 30 7 23%

KAT Likasi 8/28/2012 100 15 15%

KAT Lubumbashi 9/20/2012 69 11 16%

MAN Kindu 8/30/2012 67 24 36%

MAN Kindu 8/31/2012 40 6 15%

MAN Kindu 9/12/2012 63 14 22%

Quarter 4 sub-total 889 177 20%

2013 Quarter 1:  October 1 - December 31, 2012

MAN Kindu 11/10/2012 Audience Publique 12 7 58%

Quarter 1 sub-total 12 7 58%

2013 Quarter 2: January 1 - March 31, 2013

BAN Bandundu ville 3/5/2013 101 20 20%

BAN Kikwit/Lukolela 3/11/2013 180 65 36%

KAT Kolwezi 3/23/2013 179 71 40%

KAT Likasi 3/7/2013 103 14 14%

KAT Lubumbashi 3/19/2013 130 39 30%

KAT Lubumbashi 3/29/2013 90 19 21%

MAN Kindu 3/15/2013 92 23 25%

SUK Kadutu 3/11/2013 64 18 28%

SUK Ngweshi/Walungu 2/28/2013 66 8 12%

Quarter 2 sub-total 1005 277 28%

2013 Quarter 4: July 1 - September 30 2013

BAN Bandundu/Mayoyo 8/9/2013 78 21 26.90%

KAT Likasi 9/20/2013 61 11 18.00%

KAT Likasi 9/22/2013 45 7 15.60%

KAT Lubumbashi 9/13/2013 5 4 80.00%

KAT Lubumbashi 9/18/2013 5 4 80.00%

Quarter 4 sub-total 194 47 24%

IND 1.4 - FY 2013 Q4 ACTUAL 7691 2359 31%

PROV ETD Start Date Nbr

Indicator 1.5 - Number of MEDIA Participation or Coverage
2010 Quarter 2:  Jan 1 - March 31, 2010

Alunguli Wkp Participation/Coverage Radio MALI 1

Alunguli Wkp Participation/Coverage RTNC 1

Bukavu Wkp Participation/Coverage IRIBA FM 1

Likasi Wkp Participation/Coverage Radio Commaunautaire du Katanga/Antenne de Likasi 1

Ngweshi/Walungu Wkp Participation/Coverage Radio Club Ngweshe 1

Ngweshi/Walungu Wkp Participation/Coverage La Voix du Paysan Congolais 1

Kikwit/Lukolela Wkp Participation/Coverage RADIO TOMISA 1

Kolwezi Wkp Participation/Coverage Radio Communautaire Libre (R.C.L) 1

Bangengele Wkp Participation/Coverage Radio Maniema Liberte (MALI) 1

Bukanga Lonzo Wkp Participation/Coverage Radio Kimvuka 1

Lubumbashi Wkp Participation/Coverage Radio Communautaire du Katanga (R.C.K) 1

Wakabango II Wkp Participation/Coverage Radio Locale Mwanabwato 1

Bandundu ville Radio Program on Air Radio Bandundu 1

Quarter 2 sub-total 13

2010 Quarter 3:  April 1 - June 30, 2010

Kindu Wkp Participation/Coverage Radio KFM 1

Kindu Wkp Participation/Coverage RTNC 1

Kindu Wkp Participation/Coverage MANIEMA LIBERTE 1

Bandundu ville Article Published Agence Congolaise de Presse (ACP) 1

Kindu Wkp Participation/Coverage RTNC 1

Bukavu Wkp Participation/Coverage Radio NENOLA UZIMA 1

Bukavu Wkp Participation/Coverage Radio Télé VISION SHALA 1

Bukavu Wkp Participation/Coverage Journal Hébdomadaire ESPOIR 1

Bukavu Wkp Participation/Coverage Radio Télé FAMILLE 1

Kindu Radio Program on Air RADIO OKAPI 1

Quarter 3 sub-total 10

2010 Quarter 4:  July 1 - September 30, 2010

Bandundu ville Article Published Agence de Presse Congolaise (ACP) 1

Kindu Radio Program on Air MANIEMA LIBERTE (MALI) 1

Bandundu ville Radio Program on Air Bandundu FM 1

Bandundu ville Article Published Agence Congolais de Presse (ACP) 1

Bandundu ville Article Published Agence Congolaise de Presse (ACP) 1

Kikwit/Lukolela Radio Program on Air Radio Tomisa et Radio Sango Malamu 1

Bandundu ville Radio Program on Air Radio Bandundu FM 1

Bandundu ville Radio Program on Air Radio Bandundu FM 1

Bandundu ville Radio Program on Air Radio Bandundu FM 1

Kinshasa Article Published LE POTENTIEL 1

Lubumbashi Radio Program on Air Radio et Télévision Lubumbashi Jua (RTLJ) 1

Quarter 4 sub-total 11

2011 Quarter 1:  October 1 - December 31, 2010

KAT Lubumbashi TV Program on Air Radio et Television NYOTA 1

BAN Kikwit/Lukolela Article Published La Trompette 1

BAN Bandundu ville Article Published Agence Congolaise de Presse (ACP) 1

BAN Kikwit/Lukolela Radio Program on Air  Radio Tomisa du diocèse de Kikwit 1

KAT Lubumbashi TV Program on Air Radio Lubumbashi Jua 1

BAN Bandundu ville Article Published Journal Kimpangi 1

KAT Lubumbashi TV Program on Air Radio et Television NYOTA 1

BAN Kikwit/Lukolela Radio Program on Air Radio Tomisa du Diocèse de Kikwit 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Bandundu ville Article Published Agence Congolaise de Presse 1

KAT Kolwezi Radio Program on Air Radio Emergence 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

11/15/2010

12/1/2010

11/19/2010

11/23/2010

Type of interaction

SUK

SUK

2/22/2010

Name of Media outlet

SUK

KAT

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

8/25/2010

9/6/2010

8/25/2010

MAN

MAN

KIN

SUK

KAT

BAN

BAN

BAN

BAN

BAN

BAN 9/19/2010

BAN 7/20/2010

MAN 7/30/2010

KAT

2/25/2010

2/25/2010

4/19/2010

5/28/2010

MAN

MAN

MAN

MAN

BAN

BAN

2/23/2010

3/1/2010

MAN

BAN

BAN

KAT

MAN

BAN

MAN

2/25/2010

5/20/2010

5/29/2010

4/19/2010

SUK

SUK

SUK

2/17/2010

2/17/2010

9/10/2010

11/30/2010

10/4/2010

2/25/2010

5/29/2010

5/29/2010

3/5/2010

10/15/2010

10/28/2010

10/30/2010

5/31/2010

8/23/2010

2/23/2010

2/18/2010

9/22/2010

11/4/2010

11/5/2010

11/6/2010

9/8/2010

3/31/2010

4/19/2010

12/1/2010

5/29/2010

9/24/2010

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 

Audience Publique 



KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

KAT Kolwezi Radio Program on Air RADIO EMERGENCE 1

KAT Kolwezi Radio Program on Air Radio Emergence 1

KAT Kolwezi Radio Program on Air Radio Emergence 1

KAT Lubumbashi TV Program on Air RT NYOTA 1

KAT Lubumbashi TV Program on Air rt mwangaza 1

KAT Lubumbashi TV Program on Air RTIV 1

KAT Lubumbashi TV Program on Air RTNC 1

KAT Lubumbashi TV Program on Air RT LUBUMBASHI JUA 1

KAT Lubumbashi TV Program on Air Mwangaza TV 1

KAT Lubumbashi TV Program on Air radio television lubumbashi jua 1

12/3/2010

12/3/2010

12/8/2010

12/8/2010

12/8/2010

12/8/2010

12/8/2010

12/10/2010

12/10/2010

12/2/2010

12/3/2010

12/3/2010



KAT Lubumbashi TV Program on Air RTIV 1

KAT Lubumbashi TV Program on Air RTNC 1

KAT Lubumbashi TV Program on Air RT NYOTA 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Kikwit/Lukolela 12/15/2010 Radio Program on Air Radio Tomisa FM 1

BAN Bukanga Lonzo 12/18/2010 Radio Program on Air Radio Kimvuka na Lutondo FM 1

BAN Bukanga Lonzo 12/18/2010 Radio Program on Air Radio Kimvuka na Lutondo FM 1

BAN Kikwit/Lukolela 12/23/2010 Radio Program on Air Radio Tomisa FM 1

BAN Bandundu ville Radio Program on Air Radio Bandundu FM 1

BAN Bandundu ville Radio Program on Air Bandundu FM 1

Quarter 1 sub-total 36

2011 Quarter 2:  January 1 - March 31, 2011

BAN Bukanga Lonzo 1/9/2011 Radio Program on Air Radio Kimvuka na Lutondo FM 1

BAN Bukanga Lonzo 1/9/2011 Radio Program on Air Radio Kimvuka na Lutondo FM 1

KAT Lubumbashi 1/11/2011 TV Program on Air RT NYOTA 1

KAT Lubumbashi 1/11/2011 Radio Program on Air RT NYOTA 1

KAT Lubumbashi 1/12/2011 Radio Program on Air RT NYOTA 1

BAN Bandundu ville 1/28/2011 Radio Program on Air Radio Bandundu FM 1

BAN Kikwit/Lukolela 2/1/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 2/8/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 2/9/2011 Radio Program on Air Radio Tomisa   FM 1

MAN Kindu 2/10/2011 Radio Program on Air RTC - MALI 1

BAN Bandundu ville 2/11/2011 Radio Program on Air Radio Bandundu FM 1

KAT Lubumbashi 2/14/2011 TV Program on Air RT NYOTA 1

KAT Lubumbashi 2/14/2011 Radio Program on Air RTL JUA 1

BAN Kikwit/Lukolela 2/15/2011 Radio Program on Air Radio Sango Malamu 1

KAT Likasi 2/15/2011 Radio Program on Air RCK 1

BAN Bandundu ville 2/16/2011 Radio Program on Air Radio Bandundu FM 1

KAT Lubumbashi 2/17/2011 TV Program on Air RT Lubumbashi Jua 1

KAT Likasi 2/18/2011 Radio Program on Air Radio Communautaire du Katanga 1

BAN Bandundu ville 2/19/2011 Radio Program on Air Radio Bandundu FM 1

MAN Kindu 2/19/2011 Radio Program on Air RTC - MALI 1

KAT Lubumbashi 2/22/2011 TV Program on Air RTL JUA 1

KAT Lubumbashi 2/24/2011 TV Program on Air RTL JUA 1

KAT Lubumbashi 2/24/2011 TV Program on Air RTL JUA 1

KAT Lubumbashi 3/3/2011 TV Program on Air RTL JUA 1

BAN Bandundu ville 3/8/2011 Radio Program on Air Radio Bandundu FM 1

KAT Lubumbashi 3/10/2011 TV Program on Air RTL JUA 1

BAN Bandundu ville 3/11/2011 Radio Program on Air Bandundu FM 1

MAN Kindu 3/12/2011 Radio Program on Air RTC - MALI 1

SUK Bukavu 3/14/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 3/14/2011 Radio Program on Air RADIO STAR 1

SUK Bukavu 3/15/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 3/15/2011 Radio Program on Air RADIO STAR 1

SUK Bukavu 3/16/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 3/16/2011 Radio Program on Air RADIO STAR 1

SUK Bukavu 3/16/2011 Radio Program on Air RADIO STAR 1

KAT Likasi 3/18/2011 TV Program on Air Radio Communautaire du Katanga 1

Quarter 2 sub-total 36

2011 Quarter 3: April 1 - June 30, 2011

KAT Lubumbashi 4/7/2011 TV Program on Air RTL Jua 1

MAN Kindu 4/9/2011 Radio Program on Air RTC - MALI 1

SUK Bukavu 4/14/2011 TV Program on Air VISION SHALA TV 1

SUK Bukavu 4/14/2011 TV Program on Air VISION SHALA TV 1

KAT Lubumbashi 4/14/2011 Radio Program on Air RTL Jua 1

KAT Lubumbashi 4/14/2011 TV Program on Air RTL Jua 1

KAT Lubumbashi 4/21/2011 TV Program on Air RTL Jua 1

KAT Lubumbashi 4/25/2011 Radio Program on Air RT Mwangaza 1

KAT Lubumbashi 4/25/2011 TV Program on Air RT Mwangaza 1

KAT Lubumbashi 4/26/2011 Radio Program on Air RTL Jua 1

KAT Lubumbashi 4/26/2011 TV Program on Air RTL Jua 1

BAN Bandundu ville 4/29/2011 Radio Program on Air Bandundu FM 1

BAN Kikwit/Lukolela 5/20/2011 Radio Program on Air Radio Sango Malamu FM 1

BAN Bandundu ville 5/21/2011 Radio Program on Air Bandundu FM 1

BAN Bandundu ville 5/25/2011 Radio Program on Air Bandundu FM 1

KAT Lubumbashi 6/2/2011 Radio Program on Air RTL Jua 1

KAT Lubumbashi 6/2/2011 TV Program on Air RTL Jua 1

BAN Kikwit/Lukolela 6/17/2011 Radio Program on Air Radio Sango Malamu FM 1

Quarter 3 sub-total 18

2011 Quarter 4: July 1 - September 30, 2011

KAT Lubumbashi 8/1/2011 Article Published Bulletin de la SOCIKAT 1

KAT Lubumbashi 8/6/2011 Article Published Bulletin de la SOCIKAT 1

BAN Kikwit/Lukolela 8/9/2011 Radio Program on Air Radio Sango Malamu FM 1

KAT Kolwezi 8/15/2011 TV Program on Air Radio et Television Manika 1

KAT Other 8/25/2011 TV Program on Air TV ALFADJIRI 1

KAT Likasi 8/25/2011 TV Program on Air TV ALFAJIRI 1

BAN Bandunduvillle 9/23/2011 Radio Program on Air RTNC FM 1

Quarter 4 sub-total 7

12/26/2010

12/10/2010

12/10/2010

12/10/2010

12/10/2010

12/15/2010

12/24/2010



2012 Quarter 1: Oct 1 - December 31, 2011

KAT Lubumbashi 10/5/2011 Article Published Bulletin de la SOCIKAT 1

BAN Kikwit/Lukolela 10/19/2011 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 10/21/2011 Radio Program on Air Radio  Tomisa 1

BAN Bandundu ville 10/21/2011 Radio Program on Air Radio BANGU FM 1

BAN Kikwit/Lukolela 10/24/2011 Radio Program on Air Radio Sango Malamu 1

BAN Bandundu ville 10/25/2011 Radio Program on Air Radio BANGU FM 1

BAN Kikwit/Lukolela 10/26/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 10/26/2011 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 10/28/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 10/28/2011 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 10/31/2011 Radio Program on Air Radio Sango Malamu 1

BAN Kikwit/Lukolela 11/5/2011 Radio Program on Air Radio TOMISA 1

Quarter 1 sub-total 12

2012 Quarter 2: January 1 - March 31, 2012

BAN Bandundu ville 1/17/2012 Radio Program on Air RTNC FM 1

SUK Bukavu 1/18/2012 Radio Program on Air Radio Télévision Ngomaya Kivu (RTNK) 1

BAN Bandundu ville 1/18/2012 Radio Program on Air RTNC FM 1

KAT Kolwezi 1/19/2012 TV Program on Air Radio-Tele Mamika 1

BAN Bandundu ville 1/20/2012 Radio Program on Air RTNC FM 1

KAT Likasi 1/22/2012 TV Program on Air RCK/LIKASI 1

KAT Likasi 1/22/2012 Radio Program on Air RCK/Likasi 1

BAN Bandundu ville 1/22/2012 Radio Program on Air RTNC FM 1

BAN Bandundu ville 1/26/2012 Radio Program on Air Radio Bandundu FM 1

KAT Likasi 1/29/2012 TV Program on Air RCK/likasi 1

KAT Likasi 1/29/2012 TV Program on Air RCK/Likasi 1

BAN Bandundu ville 2/1/2012 Workshop Participation/Coverage Radio Bangu FM 1

KAT Lubumbashi 2/5/2012 Article Published BUYANTASHI 1

BAN Bandundu ville 2/7/2012 TV Program on Air Nzondo TV 1

BAN Bandundu/Mayoyo 2/10/2012 Radio Program on Air RTNC FM 1

BAN Bandundu ville 2/12/2012 Radio Program on Air RTNC FM 1

KAT Likasi 2/17/2012 TV Program on Air RCK 1

BAN Bandundu ville 2/18/2012 Radio Program on Air Radio Bangu FM 1

BAN Bandundu ville 2/18/2012 Radio Program on Air Bandundun FM 1

BAN Bandundu ville 2/19/2012 Radio Program on Air Radio Amen FM 1

KAT Kolwezi 2/20/2012 TV Program on Air RTMA 1

KAT Kolwezi 2/20/2012 RTMA 1

KAT Kolwezi 2/20/2012 TV Program on Air RCK 1

KAT Lubumbashi 2/28/2012 TV Program on Air RTNC Katanga 1

BAN Bandundu ville 3/6/2012 Article Published ACP 1

SUK Bukavu 3/28/2012 Radio Program on Air RTNC 1

Quarter 2 sub-total 26

2012 Quarter 3: April 1 - June 30, 2012

BAN Bandundu ville 4/5/2012 Article Published ACP  1

KAT Lubumbashi 4/30/2012 Article Published BUYANTASHI 1

SUK Bukavu 6/21/2012 TV Program on Air VSTV vision shala tv 1

Quarter 3 sub-total 3

2012 Quarter 4: July 1  - September 30, 2012

SUK Bukavu 7/16/2012 TV Program on Air Vision shala TV 1

SUK Bukavu 7/18/2012 TV Program on Air VSTV vision shala 1

MAN Kindu 7/18/2012 Radio Program on Air Radio KFM 1

KAT Lubumbashi 7/26/2012 Article Published BUYANTANSHI 1

MAN Kindu 8/1/2012 Radio Program on Air Radio KFM 1

MAN Kindu 8/10/2012 Radio Program on Air Radio KFM 1

KAT Lubumbashi 8/20/2012 TV Program on Air RTNC KATANGA 1

KAT Lubumbashi 8/22/2012 TV Program on Air RTNC KATANGA 1

KAT Lubumbashi 8/30/2012 TV Program on Air RT KYONDO 1

KAT Kolwezi 9/3/2012 Radio Program on Air Radio Communautaire Libre 1

KAT Kolwezi 9/3/2012 TV Program on Air RT MANIKA 1

KAT Likasi 9/7/2012 TV Program on Air Radio Communautaire du Katanga 1

BAN Bandundu ville 9/18/2012 Workshop Participation/Coverage 1

KAT Lubumbashi 9/20/2012 TV Program on Air RT KYONDO 1

BAN Bandundu ville 9/21/2012 Workshop Participation/Coverage 1

KAT Kolwezi 9/22/2012 TV Program on Air RT MANIKA 1

Quarter 4 sub-total 16

2013 Quarter 1: October1 - December 31, 2012

KAT Lubumbashi 10/12/2012 TV Program on Air RADIO TELEVISION KYONDO 1

SUK Bukavu 11/6/2012 Radio Program on Air Vision Shala  TV 1

KAT Kolwezi 11/17/2012 TV Program on Air RTMA 1

KAT Likasi 11/24/2012 TV Program on Air RCK 1

KAT Katuba 11/28/2012 TV Program on Air RTNC 1

KAT Katuba 11/28/2012 Article Published MUTEN HEBDO 1

Quarter 1 sub-total 6

2013 Quarter 2: January 1 - March 31, 2013

BAN Bandundu ville 1/29/2013 Article Published ACP 1

BAN Bandundu ville 2/1/2013 Article Published ACP 1

BAN Bandundu ville 3/1/2013 Radio Program on Air Radio bangu, Bandundu fm, Radio amen FM 1

KAT Lubumbashi 3/18/2013 TV Program on Air RT KYONDO 1

KAT Lubumbashi 3/19/2013 TV Program on Air RT KYONDO 1

KAT Katuba 3/20/2013 Radio Program on Air Radio OKAPI 1

Quarter 2 sub-total 6

 2013 Quarter 3:  April 1 - June 30, 2013

BAN Bandundu ville 4/5/2013 Radio Program on Air Radio bangu, Bandundu fm, Radio amen FM 1

KAT Lubumbashi 4/19/2013 Radio Program on Air RCK 1



KAT Lubumbashi 4/25/2013 Radio Program on Air RCK 1

BAN Bandundu ville 5/10/2013 Radio Program on Air Radio bangu, Bandundu fm, Radio amen FM 1

BAN Bandundu ville 5/23/2013 Radio Program on Air Radio bangu, Bandundu fm, Radio amen FM 1

KAT Lubumbashi 6/14/2013 Radio Program on Air RCK 1

BAN Kikwit/Lukolela 6/18/2013 Radio Program on Air Radio Tomisa 1

BAN Kikwit/Lukolela 6/20/2013 Radio Program on Air Radio Tomisa 1

KAT Lubumbashi 6/22/2013 Radio Program on Air RCK 1

Quarter 3 sub-total 9

 2013 Quarter 4:  July 1 - September 30, 2013

BAN Kikwit/Lukolela 7/3/2013 Radio Program on Air Radio TOMISA 1

BAN Kikwit/Lukolela 7/5/2013 Radio Program on Air Radio TOMISA 1

BAN Kikwit/Lukolela 7/8/2013 Radio Program on Air Radio TOMISA 1

KAT Lubumbashi 7/9/2013 TV Program on Air KYONDO TV 1

KAT Likasi 8/25/2013 TV Program on Air RCK 1

MAN Kindu 9/14/2013 Radio Program on Air 1

BAN Bandundu ville 9/27/2013 Radio Program on Air Bandundu FM, Amen fm 1

Quarter 4 sub-total 7

IND 1.5 - FY 2013 Q4 ACTUAL 216

Indicator 1.6 - Average Score of CSOs on Advocacy Capacity Assessment Tool

Points (out of 

477)
Score Target Score Actual Target Actual Target Actual Target Actual

BAN PROSADEF 143 29.98 31 68.08 32 55.77 34 TBD 35 TBD

BAN RECIC 157 32.91 35 71.15 35 53.88 38 TBD 39 TBD

BAN TEYESA 116 24.32 26 34.23 26 24.32 28 TBD 29 TBD

BAN COFERD 172 36.06 38 50.00 39 56.81 41 TBD 42 TBD

BAN ASSOPAC 98 20.55 22 68.85 22 60.59 24 TBD 24 TBD

MAN HAKI ZA BINADAMU 217 45.49 48 59.23 49 58.28 52 TBD 54 TBD

MAN APRODEF 214 44.86 47 51.15 48 50.94 51 TBD 53 TBD

MAN AVEMA 201 42.14 44 61.15 45 53.67 48 TBD 50 TBD

MAN COJESKI 204 42.77 45 65.77 46 n/a 49 TBD 50 TBD

MAN ALFED n/a n/a n/a n/a n/a 60.80 64 TBD 65 TBD

MAN UMAMA 216 45.28 48 59.23 48 53.88 52 TBD 53 TBD

KAT COMSSION JUSTICE ET PAIX 179 37.53 39 75.38 40 58.91 43 TBD 44 TBD

KAT MIROIR DU PEUPLE 171 35.85 38 74.62 38 59.54 41 TBD 42 TBD

KAT ANAPECO 153 32.08 34 58.08 34 42.77 37 TBD 38 TBD

KAT BDD 212 37.53 39 75.77 40 59.75 43 TBD 44 TBD

KAT BULLETIN DE LA SOCIETE CIVILE 187 39.20 41 77.69 42 59.54 45 TBD 46 TBD

KAT AED n/a n/a n/a 74.62 78 66.60 80 TBD 86 TBD

SUK AFEJUCO 172 36.06 38 61.54 39 59.96 41 TBD 42 TBD

SUK CAPSA n/a n/a n/a 73.60 77 67.71 79 TBD 85 TBD

SUK CEDAC 225 47.17 50 68.46 50 57.65 54 TBD 56 TBD

Total Average scores 37.05 38.90 63.55 39.64 54.14 42.40 TBD 43.60 TBD

CSO Name CSO Name CSO Name

Indicator 1.7 - Number of CSOs Trained on Budget Review

1 BAN ABLP Bomoko 241 BAN ANIFED 481 KAT ECC

2 BAN ADB    242 BAN ASSOPAC 482 KAT EP NYOTA

3 BAN  ADBA  243 BAN CADI 483 KAT GRONGD
4 BAN ADJTA  244 BAN CBCO 484 KAT ACTION DE GRACE
5 BAN ADK  245 BAN CCM 485 KAT OASIS
6 BAN ADPL  246 BAN CUEBC 486 KAT PRECAD

7 BAN  AFA 247 BAN ECC 487 KAT RCK LIKASI

8 BAN AFESAD 248 BAN EPSP 488 KAT SHALAMO

9 BAN  AGELFAK  249 BAN PACEIFA 489 KAT SOCIKAT
10 BAN   AGRI  250 BAN PROSADEF 490 KAT SYECO
11 BAN   AIVV  251 BAN RECIC 491 KAT UMOJA
12 BAN  AJEPAD  252 BAN RFS 492 KAT UNILU
13 BAN   AJEUDE  253 BAN FEMECO 493 MAN ACOGE
14 BAN  AJEUDEU  254 KAT AED 494 MAN AJFMA
15 BAN  AJEUDEV  255 KAT APEPEKI 495 MAN ALFED

16 BAN  AJEUUDE  256 KAT APRONAPAKAT 496 MAN APDMA

17 BAN   AJLFAK 257 KAT BAHATI 497 MAN APEF
18 BAN  AJPN  258 KAT BDD 498 MAN ASADHO
19 BAN  ANIFED  259 KAT BIKAWAMA 499 MAN ASEFA
20 BAN  APADESH 260 KAT BUYA 500 MAN AS MWNAGA

21 BAN  APADSH 261 KAT CJP CATHOLIQUE 501 MAN AVDF

22 BAN  APDK  262 KAT CONCERTATION DES JEUNES 502 MAN AVEMA
23 BAN  APRONAM 263 KAT CRH 503 MAN AVRA

24 BAN  ARMP 264 KAT DERU 504 MAN CAREO

25 BAN ASADHO 265 KAT FAISSEURS DE PAIX 505 MAN COJESKI
26 BAN ASFEK 266 KAT gat/ocap 506 MAN CRONGD

27 BAN ASFEKA 267 KAT GRONGD 507 MAN EGLISE METHODISTE UNIE

28 BAN ASS /RAD 268 KAT ACTION DE GRACE 508 MAN EGLISE TSS

29 BAN  Assoc. des Femmes Veuves  269 KAT LE GRENIER 509 MAN HAKI ZA BINADAMU
30 BAN  ASSOPAC  270 KAT RCK LIKASI 510 MAN RAPPE
31 BAN  ASS. Bolingo  271 KAT SHALAMO 511 MAN RTC MALI
32 BAN   ASS. Bomoko  272 KAT SINAI 512 MAN SOCIMA
33 BAN  ASS. de Paysans  273 KAT SISTER 2 SISTER 513 MAN UMAMA
34 BAN  ASS. lutia noko  274 KAT SOCICO 514 MAN UPKA

Year 4 Year 5

PROV PROV PROV

1.2.5 - 1 Atelier - Processus et analyse du budget BAN

PROV Name of NGO

Year 1 (baseline) Year 2 Year 3

*scores for Year 4 will be available in the PBG Year 4 annual report



35 BAN  ASS. Nzungu Mate  275 KAT SOCIKAT 515 SUK ADFEMR
36 BAN  ATRACOM  276 KAT ST CHRIS 516 SUK AFEJUCO

37 BAN   AUSC  277 KAT SYNDICAT 517 SUK ALUMA C

38 BAN  AVLA  278 KAT TWIKATANE 518 SUK AMALDEFEA CIMPUNDA
39 BAN   BUNKETE  279 KAT UMOJA 519 SUK APC
40 BAN  CADI  280 KAT UNILU 520 SUK ASADHO
41 BAN  CAFEN  281 KAT UPL 521 SUK CADDHOM

42 BAN  CANACU  282 MAN COJESKI 522 SUK CAPSA

43 BAN  CARD / ASEARO 283 SUK BEACH MUHANZI 523 SUK CDJP
44 BAN  CEB  284 SUK CHEFFERIE DE NGWESHE 524 SUK CEDAC
45 BAN  Centre Bomoto  285 SUK MARCHE DE KADUTU 525 SUK CHEFFERIE DE NGWESHE
46 BAN  CEPROSOC  286 SUK SOCIV KADUTU 526 SUK CPASIS
47 BAN  CODEMAK  287 MAN ACIMA 527 SUK HOPITAL DE KADUTU
48 BAN  COFERD  288 MAN AFILMA 528 SUK MONDE SANS VIOLENCE
49 BAN  COREADEC 289 MAN AJEDKA 529 SUK MUTUELLE DE SANTE KADUTU
50 BAN  CRONGD / BDD  290 MAN APEF / MMA 530 SUK RADMOSKI
51 BAN  CVD  291 MAN APEMA 531 SUK RFMDI
52 BAN   DJFC 292 MAN BDC / ECL 532 SUK SOCIV KADUTU
53 BAN  ECOLE  293 MAN CODICOS 533 SUK SOFAD
54 BAN  EIFDHD  294 MAN HAKIZA BINADAMU

55 BAN ESPACE VIH /SIDA  295 MAN IIFDIDH

56 BAN  FADIC 296 MAN MARCHE DE MIKELENGE

57 BAN  FN CLAT  297 MAN OPURR

58 BAN  FODRIN  298 MAN ONJ MMA

59 BAN  FRJ 299 MAN UNIVERSITE DE KINDU

60 BAN  GTDR / ONGD  300 MAN VODAC ASBL

61 BAN  LIDEPROY  301 BAN ABLP BOMOKO

62 BAN LIFDEB 302 BAN AJDL

63 BAN  LUSALUSU  303 BAN CADI

64 BAN MUCREFEKI 304 BAN CEPROSOC

65 BAN  OTCM  305 BAN COFERD

66 BAN  OVVDH  306 BAN CPEA

67 BAN  PACEIFA/MARINGA  307 BAN EIFDH

68 BAN   PASCOL  308 BAN FAD

69 BAN  PAXCHRISTI  309 BAN FADIC

70 BAN  PRODAC 310 BAN FN CLAT

71 BAN  PRODEV  311 BAN PACEIFA

72 BAN  PROSADEF  312 BAN PAX CHRISTI

73 BAN  RECIC  313 BAN RECIC

74 BAN  REFED  314 BAN RFS

75 BAN REFEKI 315 BAN SOCIETE CIVILE

76 BAN SOCIETE CIVELE DROIT DE L`HOMME316 BAN SYNDICAT FEMECO

77 BAN   TEYESA  317 KAT ASIBOG

78 BAN   UMP / SMPP  318 KAT CJP

79 BAN UNAF 319 KAT CAJJ

80 KAT ACED 320 KAT CRH
81 KAT ACS-UMOJA 321 KAT ETD KATUBA

82 KAT   AED  322 KAT KYONDO

83 KAT  AFECOPAD  323 KAT MIROIR DU PEUPLE

84 KAT   AFEDECO  324 KAT OASIS

85 KAT  ANAPECO 325 KAT SIMAMA IMARA

86 KAT APEC 326 KAT SYNDICAT  

87 KAT  APRONAKAT  327 MAN ALFED

88 KAT  ASIBOG  328 MAN COJESKI

89 KAT Ass. Cultivs. KANTUMBWI  329 MAN INST PREFET

90 KAT  BDD 330 SUK CHEFERRIE DE NGWESHE

91 KAT CAJJ 331 BAN CADI

92 KAT CENAGRI 332 BAN CBCO

93 KAT  CISFA  333 BAN CEPROSOC

94 KAT   Commision Justice et Paix 334 BAN CJ BOMOTO

95 KAT COSADEV 335 BAN FADIC

96 KAT  CPD  336 BAN FJP

97 KAT CRH 337 KAT SIMAMA IMARA

98 KAT CRONGD 338 MAN ASSOCIATION DES JEUNES

99 KAT CVBF 339 MAN BAMA

100 KAT  eco-dev 340 MAN BARZA

101 KAT  Eglise methodiste  341 MAN CBD

102 KAT  Eglise Viens et Vois  342 MAN CGIC

103 KAT  faisseurs de paix  343 MAN CIOD

104 KAT  GFS  344 MAN COJESKI

105 KAT   ISTA / ICZ 345 MAN FEC

106 KAT   l'action de grace  346 MAN HAKIZA BINA DAMU

107 KAT  ligue de catch  347 MAN SC

108 KAT MDR 348 MAN SOCIETE CIVILE

109 KAT  MIROIR DU PEUPLE  349 MAN SOCIETE CIVILE WAKABANGO ii

110 KAT OBI - ASE 350 SUK ADFEMR

111 KAT  PRECAD  351 SUK AFEJUCO

112 KAT   RCK / LIKASI  352 SUK ALUMA C

113 KAT   RECONFORT  353 SUK BDEA

114 KAT  SADRI   354 SUK CHEFERRIE DE NGWESHE

115 KAT  sauti ya mama  355 SUK CDJP

116 KAT  SHALAMO  356 SUK UDEFAR

117 KAT  Simama Imara  357 BAN ADIKM

118 KAT  SOCIKAT  358 BAN ADPL

119 KAT  SYECO  359 BAN AJK

120 KAT  Syndicat   360 BAN APED

121 KAT  Troupe Theatre College Nzembela  361 BAN ARC EN CIEL

122 KAT UNILU 362 BAN AS MOMEKANO

123 KIN AWEPA 363 BAN CADC

124 KIN  AWGOR  364 BAN CADI

125 KIN CAFCO 365 BAN CAFEN



126 MAN 7 eme CEGC 366 BAN CANUCU

127 MAN  Alfed  367 BAN CBCO

128 MAN APEF/MMA 368 BAN CENTRE BOMOTO

129 MAN  APRODEF  369 BAN CEPROSOC

130 MAN ASEFA 370 BAN CLUB DE JEUNES

131 MAN ASSOCIATION DES JEUNES 371 BAN COFERD

132 MAN   AVCAL  372 BAN EGLISE CADC

133 MAN   AVEMA  373 BAN FADIC

134 MAN BAMA 374 BAN FJP

135 MAN BARZA 375 BAN ISC BDD

136 MAN CEIVV 376 BAN ISTM BDD

137 MAN CGIC 377 BAN MARCHE CENTRAL

138 MAN CIOD 378 BAN MARCHE COLLEGE

139 MAN  COJESKI  379 BAN MFMS

140 MAN  CRONGD MANIEMA  380 BAN MUSIQUE DES JEUNES

141 MAN ENSEIGNMENT 381 BAN NOUVELLE ENERGIE

142 MAN FEC 382 BAN PAAF

143 MAN FEMME ET FAMILLE 383 BAN PARLEMENT DES JEUNES

144 MAN GROUPE CHEF SENGE 384 BAN PROSADEF

145 MAN HAKIZA BINADAMU 385 BAN SYNDICAT FEMECO

146 MAN  logyo  386 BAN UJP

147 MAN MALI 387 BAN UNAF

148 MAN  MWANGA  388 BAN UNIBAND

149 MAN  PADECOBA  389 BAN VIA NOVA

150 MAN  REPADI 390 KAT ACK

151 MAN   SOCIMA  391 KAT AED

152 MAN SOJADEMA 392 KAT CJP

153 MAN SYFAM 393 KAT CRH

154 MAN S/C 394 KAT DERU

155 MAN  UMAMA  395 KAT ETD KATUBA

156 MAN UWUKI 396 KAT FAISSUERS DE PAIX

157 MAN  VWAKI  397 KAT GRONGD

158 SUK ACCO 398 KAT JAAD

159 SUK ACF 399 KAT ACTION DE GRACE

160 SUK ACTED 400 KAT RCK LIKASI

161 SUK  ADFEMR  401 KAT SHALAMO

162 SUK AEDEK 402 KAT SIMAMA IMARA 

163 SUK  AFEJUCO  403 KAT SOCIKAT

164 SUK  AFEM  404 KAT UMOJA

165 SUK  ALUMA C  405 KAT UNILU

166 SUK AMALDEFEA 406 MAN ACIMA

167 SUK  APED  407 MAN ALFED

168 SUK  APIDE  408 MAN ASSOCIATION DES JEUNES

169 SUK AP/MUSA 409 MAN ECC

170 SUK ACCO/SUD KIVU 410 MAN FADOBES

171 SUK BECA/KIVU 411 MAN FEC

172 SUK BUREAU DE LA COORDINATION DE LA SOCIETE CIVILE412 MAN HAKI ZA BINADAMU

173 SUK BEST 413 MAN HOPITAL GENERAL D'ALUNGULI

174 SUK BM 414 MAN INST PREFET

175 SUK  CAPSA  415 MAN SOCIETE CIVILE IMAM

176 SUK CDJP/BKV 416 MAN SOCIMA

177 SUK  CEDAC  417 MAN UJLSI

178 SUK  CENTRE OLAME  418 SUK ALUMA C

179 SUK CP/DGM 419 SUK AMALDEFEA CIMPUNDA

180 SUK CPASIS 420 SUK CAUCUS DES FEMMES

181 SUK DGFE 421 SUK ASADHO

182 SUK EGLISE KIMBAGISTE 422 SUK ASSALAK

183 SUK FEC 423 SUK CADDHOM

184 SUK GROUPE AMANI 424 SUK CAPSA

185 SUK LEAD / UCB 425 SUK CPASIS

186 SUK LIFECOP 426 SUK CDJP

187 SUK OGP 427 SUK OGP

188 SUK PAM 428 SUK SOCIETE CIVILE KADUTU

189 SUK  RIO  429 BAN COMITE MARCHE

190 SUK SOCIETE CIVILE 430 BAN CRSS

191 SUK UNADIC 431 BAN MUSIQUE DES JEUNES

192 SUK UNOCHA 432 BAN PROSADEF

193 SUK VSTV 433 BAN RAJECOPOD

194 KAT UPL 434 MAN ACIMA

195 MAN SOCIMA 435 MAN COJESKI

196 SUK SOCIETE CIVILE 436 SUK ADFEMR

197 BAN PROSADEF 437 SUK AFEJUCO

198 SUK OGP 438 SUK ALUMA C

199 KAT gat/ocap 439 SUK AMALDEFEA CIMPUNDA

200 KAT  faisseurs de paix  440 SUK ASSOCIATION DES JEUNES DE BAGIRA

201 KAT EP NYOTA 441 SUK CADDHOM

202 KAT CUDF 442 SUK CAPSA

203 SUK CAPSA 443 SUK CDJP

204 BAN CAFEN 444 SUK CEDAC

205 SUK BECA/KIVU 445 SUK CHEFFERIE DE NGWESHE

206 KAT   AED  446 SUK CPASIS

207 KAT  APRONAKAT  447 SUK HOPITAL DE KADUTU

208 KAT APEP 448 SUK MONDE SANS VIOLENCE

209 BAN APEDE 449 SUK MUTUELLE DE SANTE KADUTU

210 KAT  ANAPECO 450 SUK SOCIV KADUTU

211 BAN AMCAEL 451 SUK SOFAD

212 SUK AMALDEFEA 452 BAN AJDL



213 BAN AJRDS 453 BAN ASSOPAC

214 SUK  AFEJUCO  454 BAN CANACU

215 BAN ADPL 455 BAN CENTRE BOMOTO

216 SUK ADFEMR 456 BAN COFERD

217 SUK ACCO 457 BAN CPEA

218 BAN ABLP BOMOKO 458 BAN FADIC

219 BAN SOCIETE SAVAMI 459 BAN FN CLAT

220 KAT CJP CATHOLIQUE 460 BAN ISC BDD

221 KAT CRH 461 BAN MARCHE BINKUNI

222 KAT ACTION DE GRACE 462 BAN MARCHE CENTRAL 

223 KAT RCK LIKASI 463 BAN MUTUEL DES JEUNES

224 KAT SISTER 2 SISTER 464 BAN MUTUEL DES MAMANS TSHADE

225 KAT UMOYA 465 BAN PRODEV

226 MAN CEIVV 466 BAN PROSADEF

227 MAN COJESKI 467 BAN RAJECOPOD

228 MAN MWANGA 468 BAN RECIC

229 MAN SOCIMA 469 BAN UNAF

230 MAN UWUKI 470 KAT AED

231 SUK BEACH MUHANZI 471 KAT AFEDEC

232 SUK CAPSA 472 KAT APAMACODEV

233 SUK CDJP 473 KAT APEC

234 SUK CHEFFERIE DE NGWESHE 474 KAT ASIBOG

235 SUK COMITE DE BOUCHE 475 KAT ASSOCIATION DES FAISEURS DE PAIX

236 SUK IGI 476 KAT CJP

237 SUK MARCHE DE KADUTU 477 KAT CADRE DE CONCERTATION

238 SUK FEC 478 KAT CRH

239 SUK SOCIV KADUTU 479 KAT CROS

240 BAN AJKPL 480 KAT CUDF

IND 1.7 - FY 2013 Q4 ACTUAL 533

Prov ETD Base 2010 2012 Target 2012 Actual

Indicator 1.8 - Percent of People Surveyed in Select Provinces who Believe They Have Opportunities to Express Their Opinions*
BAN Bandundu/Mayoyo 37 38.85 78

BAN Bukanga Lonzo 79 82.95 88

BAN Kikwit/Lukolela 82 86.1 58

KAT Katuba 67 70.35 48

KAT Kolwezi 77 80.85 72

KAT Likasi 66 69.3 44

MAN Alunguli 78 81.9 40

MAN Bangengele 67 70.35 23

MAN Wakabango II 87 91.35 16

SUK Bukavu 46 48.3 43

SUK Kadutu 50 52.5 36

SUK Ngweshi/Walungu 42 44.1 41

Overall 65% 68% 49%

* Analysis is included in the PMP section of the Year 3 annual report



PROV ETD Start Date
Nbr

Pax

Nbr

Days

# of 

Women

Indicator 2.1 - Number of Persons Trained (National Assembly)

2010 Quarter 2: Jan. 1 - March 31, 2010

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Event - Forum Interinstitutionnel BAN29/03/2010 1 1 0

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Event - Audience publique BAN30/03/2010 1 1 1

SUK Bukavu 3/31/2010 3.1.7 - 1  Groupe de travail inter-gouvernmental s/ décentralisation 1 1 0

Quarter 2 sub-total 3 3 1

2010 Quarter 3:  April 1 - June 30, 2010

KIN Kinshasa 6/25/2010 2.2.2 - 2 AT - Passage en revue de lois (Ass Nationale) 19 1 2

Quarter 3 sub-total 19 1 2

2010 Quarter 4:  July 1 - September 30, 2010

N/A Mali 8/16/2010 3.1.6 - Visite d'étude au Mali - transfert fiscal dans les pays décentralisés 2 6 0

SUK Kadutu 9/8/2010 1.2.1 - 1 Evénement - Audience publique SUK09/08/2010 3 1 0

KIN Kinshasa 9/22/2010 2.5.5 - 1 -Inter-parliamentary forum on the draft national Loi de Finance 51 1 7

Quarter 4 sub-total 56 8 7

2011 Quarter 1:  October 1 - December 31, 2010

KIN Kinshasa 12/13/2010 2.2.1 - 3  AT pour permettre aux membres d`expliquer le budget 84 1 16

Quarter 1 sub-total 84 1 16
2011 Quarter 2:  January 1 - March 31, 2011

KIN Kinshasa 1/18/2011 14 4 6

Quarter 2 sub-total 14 4 6

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 1 1 1

Quarter 3 sub-total 1 1 1

2011 Quarter 4: July 1 - September 30, 2011

KAT Likasi 9/30/2011 1.2.2 - 2 Audience publique au niveau provincial KAT30/09/2011 5 1 3

Quarter 4 sub-total 5 1 3

2012 Quarter 1: October 1 - December 31, 2011

KAT Lubumbashi 10/2/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement KAT10/02/20111 1 1

KAT Lubumbashi 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT28/10/2011 1 1 1

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 1 1 0

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 1 1 0

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 1 5 0

Quarter 1 sub-total 5 9 2

2012 Quarter 2: January 1 - March 31, 2012

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 3 1 0

KIN Kinshasa 2/13/2012 2.1.6 - 6 Atelier sur la Revue du Règlement intérieur de l’Assemblée nationale KIN25 6 3

KIN Kinshasa 2/21/2012 2.5.4 - 7 Assemblée générale du RCPP et séminaire sur l`orientation des élus KIN17 4 6

Quarter 2 sub-total 45 11 9

2012 Quarter 3: April 1 - June 30, 2012

KIN Kinshasa 6/1/2012 2.1.5 - 1 Assistance technique à la coordination de l`appui des bailleurs de fonds à l`Assemblée Nationale KIN336 2 33

KIN Kinshasa 6/14/2012 2.1.2 - 3 Formation pour le personnel de toutes les législatures, représentants, journalistes et les OSC sur l`utilisation du site internet (1.1.1 - 4) KIN55 1 5

MAN Kindu 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN1 5 1

Quarter 3 sub-total 392 8 39

2012 Quarter 4: July 1 - September 30, 2012

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN3 3 0

KAT Likasi 8/28/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1 1 0

MAN Kindu 9/12/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 2 1 1

KAT Kolwezi 9/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1 1 0

Quarter 4 sub-total 7 6 1

2013 Quarter 1: October 1 - December 31, 2012

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 5 1 1

KIN Kinshasa 11/7/2012 2.2.1 - 8 Formation en légistique KIN 29 3 6

KIN Kinshasa 12/4/2012 2.1.9 - 2  Assistance technique sur les réponses aux Commissions - clés KIN 65 8 9

Quarter 1 sub-total 99 12 16

2013 Quarter 2: January 1 - March 31, 2013

KIN Kinshasa 2/11/2013 3.5.3 - 8 Continuation de l'appui à la Table Ronde des Femmes Leaders et implication des Cercles des Femmes KIN2 3 2

SUK Bukavu 2/21/2013 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique SUK 1 1 0

SUK Ngweshi/Walungu 2/28/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 3 1 0

BAN Bandundu ville 3/5/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 1 1 0

KAT Likasi 3/7/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1 1 0

BAN Kikwit/Lukolela 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 1 1 0

SUK Kadutu 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 1 1 0

MAN Kindu 3/15/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  MAN 3 1 0

KAT Kolwezi 3/23/2013 1.2.1 - 2 Dialogue pour l'Action mis en œuvre au niveau de l’Assemblée KAT 1 1 0

KAT Lubumbashi 3/29/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1 1 0

Quarter 2 sub-total 15 12 2

2013 Quarter 3:  April 1 - June 30, 2013

KAT Lubumbashi 5/8/2013 1.1.3 - 3 Programme de Subventions KAT 1 3 1

KIN Kinshasa 5/8/2013 2.1.15 - 8 Gestion axée des résultats KIN 22 3 0

Quarter 3 sub-total 23 6 1

2013 Quarter 4: July 1 - September 30, 2013

KIN Kinshasa 9/26/2013 2.1.2 - 7 Assistance technique et matérielle pour autoriser un soutien informatique et internet  à la fonction de gestion et législatives à l`Assemblée Nationale  KIN29 3 7

KIN Kinshasa 9/27/2013 2.5.4 - 7 Assemblée générale du RCPP et séminaire sur l`orientation des élus KIN 20 1 3

Quarter 4 sub-total 49 4 10

IND 2.1 - FY 2013 Q4 ACTUAL 817 87 116  

* The number of participants here only includes National MPs and not the total number of participants (which could be in majority non-MPs)

IR 2
Title of Workshop

2.5.4 - 3  Formation des membres de ''Reseau du Personnel du 

Parlement Congolais'' et le staff technique provincial sur les relations 



PROV ETD Start Date Nbr

Pax*

Nbr

Days

# of 

WomenIndicator 2.2 - Number of Persons Trained (Provincial Assembly)
2010 Quarter 1 October 1 - December 31, 2010

MAN Kindu 12/19/2009 2.1.16 - 2 - Ateliers Memo Legislatifs & Compte Rendu 56 5 9

Quarter 1 sub-total 56 5 9

2010 Quarter 2: January 1 - March 31, 2010

BAN Bandundu ville 3/25/2010 2.1.3 - 1 Atelier - Processus du budget et analyse du budget  63 2 2

BAN Bandundu ville 3/27/2010 1.2.4 - 1 Prep Forum Govt  BAN27/03/2010 43 1 0

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Event - Forum Interinstitutionnel BAN29/03/2010 30 1 0

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Event - Audience publique BAN30/03/2010 7 1 1

SUK Bukavu 3/31/2010 3.1.7 - 1 Event - Groupe de travail inter-gouvernmental s/décentralisation 6 1 0

Quarter 2 sub-total 149 6 3

2010 Quarter 3:  April 1 - June 30, 2010

SUK Bukavu 4/2/2010 2.1.3 - 1 Atelier - Processus du budget & analyse budget 27 2 4

SUK Bukavu 5/29/2010 1.2.1 - 1 Evénement - Audience publique SUK05/29/2010 9 1 1

Quarter 3 sub-total 36 3 5

2010 Quarter 4:  July 1 - September 30, 2010

SUK Bukavu 7/7/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation SUK07/07/2010 48 3 4

MAN Kindu 8/12/2010 2.1.1 - 1 AT - Evaluations de capacités des Assemblées - MAN08/12/2010 77 1 10

MAN Kindu 8/12/2010 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée 10 1 0

BAN Bandundu ville 8/16/2010 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée 54 5 6

MAN Kindu 8/16/2010 2.1.3 - 1 Atelier - Revue et analyse budgetaire  MAN08/16/2010 43 2 3

KIN Kinshasa 8/25/2010 3.5.3 - 2 Evénément - Table Ronde des femmes leaders KIN08/25/2010 2 2 2

MAN Kindu 8/31/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation : représentants du govt 4 3 0

KAT Lubumbashi 9/2/2010 3.1.7 - 1 Evénément - Groupe de travail inter-govt sur la décentralisation 6 1 1

BAN Kikwit/Lukolela 9/6/2010 1.1.2 - 1 Evénement - participative pour engager le gouvernement 1 1 0

SUK Bukavu 9/6/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation : représentants du govt 1 3 0

BAN Bandundu ville 9/8/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse de loi - Com  PAJ et ECOFIN 64 4 3

MAN Kindu 9/10/2010 3.1.7 - 1 Evénément - Groupe de travail inter-govt sur la décentralisation 6 1 0

MAN Kindu 9/14/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion MAN09/14/2010 1 4 0

MAN Alunguli 9/16/2010 1.2.1 - 1 Evénement - Audience publique MAN09/16/2010 1 1 1

BAN Bandundu ville 9/21/2010 1.1.2 - 3 AT - Travail /leaders communautaires : avancer éd. civique 1 1 0

KIN Kinshasa 9/22/2010 2.5.5 - 1 - EVENT - Inter-parliamentary forum on Public Finance Law 20 1 1

SUK Bukavu 9/22/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse de loi - Com  PAJ et ECOFIN 59 4 5

SUK Bukavu 9/27/2010 1.3.6 - 2 AT - Compte rendu s/exécution des stratégies en matière de Com 1 4 0

Quarter 4 sub-total 399 42 36

2011 Quarter 1:  October 1 - December 31, 2010

KAT Lubumbashi 10/5/2010 2.1.1 - 1 Evaluations de capacités des Assemblées (nat. & prov.)  107 1 37

SUK Bukavu 10/6/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion 1 4 0

MAN Kindu 10/19/2010 2.2.2 - 1 Rédaction et analyse de loi - PAJ/ECOFIN (Sud Kivu) 35 3 2

BAN Bandundu ville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 1 3 1

MAN Kindu 10/27/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 2 3 2

MAN Kindu 11/10/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation  61 3 11

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer  2 3 2

KAT Lubumbashi 11/22/2010 2.1.2 - 5  Assistance technique et appui materiel en informatique  10 3 3

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation  45 3 6

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3)  1 4 0

KAT Lubumbashi 12/8/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation  60 3 22

Quarter 1 sub-total 325 33 86

2011 Quarter 2:  January 1 - March 31, 2011

KIN Kinshasa 1/18/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires KIN01/18/201118 4 0

SUK Bukavu 1/21/2011 1.2.2 - 2 Audience publique au niveau provincial SUK01/21/2011 7 1 2

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK01/24/2011 3 3 1

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KIN02/01/2011 2 1 1

KAT Lubumbashi 2/10/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) KAT10/02/201198 1 30

KAT Lubumbashi 2/14/2011 2.1.3 - 1 Atelier - Revue et analyse budgetaire  KAT14/02/2011 56 4 9

BAN Bandundu ville 2/21/2011 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique BAN02/21/201154 3 1

SUK Bukavu 3/2/2011 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique SUK03/02/2011 71 3 9

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN03/04/2011 9 2 0

KAT Lubumbashi 3/7/2011 2.2.2 - 3  Assistance technique pour améliorer le flux de législation  KAT07/03/2011 49 3 6

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK03/08/20111 4 0

SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK03/15/20112 2 2

KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN03/17/2011 2 2 2

BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/21/201122 3 6

BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/28/20116 3 0

Quarter 2 sub-total 400 39 69

2011 Quarter 3: April 1 - June 30, 2011

SUK Bukavu 4/1/2011 2.3.1 - 2  Un atelier sur le controle  constitutionel 53 2 5

BAN Bandundu ville 4/6/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures BAN04/06/2011107 4 7

BAN Bandundu ville 4/6/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/06/2011 8 1 0

BAN Bandundu ville 4/7/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/07/2011 13 1 1

SUK Bukavu 4/9/2011 2.3.5 - 2  Assistance à au moins une Commission SUK04/09/2011 8 1 0

BAN Bandundu ville 4/13/2011 2.1.6 - 2  Examen des procédures internes des assemblées  BAN04/13/2011 8 1 0

SUK Bukavu 4/15/2011 3.5.3 - 4  Table ronde des Femmes SUK04/15/2011 1 1 1

SUK Bukavu 4/18/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative SUK04/18/2011 50 2 8

MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN04/18/2011 2 1 2

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 35 1 4

SUK Bukavu 4/21/2011 2.1.3 - 4  Assistance technique aux ''Bureaux'' et staff sur les cycles de leur budget interne SUK04/21/201119 2 3

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT21/04/2011 3 1 3

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN04/23/2011 1 1 1

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT26/04/20113 3 3

KAT Lubumbashi 4/26/2011 1.2.2 - 2 Audience publique au niveau provincial KAT26/04/2011 15 1 13

BAN Bandundu ville 4/29/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/29/2011 2 1 0

Title of Workshop



SUK Bukavu 5/2/2011 2.1.6 - 2  Examen des procédures internes des assemblées  SUK05/02/2011 16 2 1

MAN Kindu 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN05/03/20115 4 1

SUK Bukavu 5/5/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/05/20113 1 1

SUK Bukavu 5/6/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/06/2011 10 1 2

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/12/20112 1 1

MAN Kindu 5/14/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative MAN05/14/2011 39 3 6

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT16/05/20114 1 3

KIN Kinshasa 5/18/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires KIN05/18/201122 3 2

MAN Kindu 5/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN05/19/20111 1 0

SUK Bukavu 5/19/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/19/2011 5 1 0

KAT Lubumbashi 5/23/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT23/05/20112 1 1

SUK Bukavu 5/25/2011 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK05/25/20117 1 1

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/27/20111 1 1

KAT Lubumbashi 5/31/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT31/05/20112 1 1

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/08/20112 1 1

SUK Bukavu 6/10/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/10/20111 1 0

KAT Lubumbashi 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial KAT13/06/2011 19 1 6

MAN Kindu 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial MAN06/13/2011 1 1 0

BAN Bandundu ville 6/20/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC BAN06/20/201120 12 1

KAT Lubumbashi 6/20/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC KAT20/06/201127 5 14

MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN06/20/2011 9 1 1

SUK Bukavu 6/21/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement SUK06/21/201128 7 6

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK06/25/2011 2 1 0

Quarter 3 sub-total 556 76 101

2011 Quarter 4: July 1 - September 30, 2011

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/01/20111 1 0

KAT Lubumbashi 7/4/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement KAT04/07/201129 9 13

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK07/05/2011 1 1 0

BAN Bandundu ville 7/6/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel BAN07/06/201130 6 2

KAT Lubumbashi 7/9/2011 1.1.3 - 3 Programme de Subventions KAT09/07/2011 9 1 2

SUK Bukavu 7/18/2011 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation SUK07/18/2011 21 6 0

KAT Lubumbashi 7/18/2011 2.3.5 - 2  Assistance à au moins une Commission KAT18/07/2011 2 1 1

MAN Kindu 7/19/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC MAN07/19/201120 29 1

KAT Lubumbashi 7/19/2011 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois KAT19/07/20113 1 0

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT20/07/20113 1 0

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN07/20/20111 1 0

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/20/20113 1 1

KAT Lubumbashi 7/25/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires KAT25/07/201164 2 22

SUK Bukavu 7/26/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK07/26/201115 1 0

SUK Bukavu 8/2/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC SUK08/02/201110 19 0

BAN Bandundu ville 8/9/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC BAN08/09/201119 10 1

KAT Lubumbashi 8/11/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative KAT08/11/2011 48 2 15

SUK Bukavu 8/17/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/17/201116 5 2

BAN Bandundu ville 8/22/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN08/22/20114 3 0

KAT Lubumbashi 8/22/2011 2.3.1 - 2  Un atelier sur les mécanismes de controle constitutionel KAT08/22/201152 4 11

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK08/25/20115 1 1

MAN Kindu 8/26/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel MAN08/26/201130 6 3

SUK Bukavu 8/30/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/30/201110 19 3

KAT Other 9/5/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures KAT05/09/201114 2 2

KAT Lubumbashi 9/7/2011 1.2.2 - 2 Audience publique au niveau provincial KAT09/07/2011 7 1 5

KAT Lubumbashi 9/7/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel KAT09/07/201115 7 7

SUK Bukavu 9/8/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK09/08/20116 1 1

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN09/10/2011 1 2 0

BAN Bandundu/Mayoyo 9/10/2011 1.2.2 - 2 Audience publique au niveau provincial BAN09/10/2011 2 1 0

SUK Kadutu 9/13/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/13/20112 1 1

MAN Kindu 9/13/2011 2.3.1 - 2  Un atelier sur les mécanismes de controle constitutionel MAN09/13/201148 3 10

SUK Bukavu 9/14/2011 1.1.5 - 3 Préparation pour témoigner aux auditions législatives SUK09/14/20115 4 1

SUK Bukavu 9/14/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/14/20111 1 0

BAN Bandundu/Mayoyo 9/15/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative BAN09/15/2011 51 2 4

SUK Ngweshi/Walungu 9/16/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/16/20111 1 0

MAN Alunguli 9/18/2011 1.1.3 - 3 Programme de Subventions MAN09/18/2011 2 2 0

KAT Other 9/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT19/09/20119 4 5

BAN Bandundu/Mayoyo 9/20/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires BAN09/20/201129 1 3

MAN Other 9/22/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks MAN09/22/201128 5 4

MAN Other 9/22/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures MAN09/22/201113 2 0

SUK Bukavu 9/24/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés sur la gestion des catastrophe au Sud-Kivu SUK09/24/20113 1 0

KAT Other 9/26/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC KAT26/09/20119 5 5

KAT Other 9/26/2011 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique KAT26/09/201157 4 14

SUK Bukavu 9/28/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/28/20111 1 0

SUK Bukavu 9/29/2011 1.2.2 - 2 Audience publique au niveau provincial SUK09/29/2011 7 1 1

MAN Kindu 9/29/2011 2.5.4 - 3  Formation des membres de ''L`association du Personnel du Parlement Congolais'' et le staff technique provincial sur les relations entre le staff et les parlementaires MAN09/29/201136 5 5

SUK Ngweshi/Walungu 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/30/20111 1 0

Quarter 4 sub-total 744 188 146



2012 Quarter 1: October 1 - December 31, 2011

KAT Lubumbashi 10/2/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement KAT10/02/2011119 1 40

MAN Kindu 10/3/2011 2.1.14 - 5  Assistance technique pour la mise en place d'un Plan d'Archivage et de Classement MAN10/03/201115 6 4

KAT Lubumbashi 10/3/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel KAT03/10/201115 4 5

KAT Lubumbashi 10/5/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT05/10/2011 1 5 1

BAN Bandundu/Mayoyo 10/7/2011 1.2.1 - 1 Evénement - Audience publique BAN10/07/2011 3 1 2

SUK Bukavu 10/7/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) SUK10/07/201146 2 8

KAT Lubumbashi 10/13/2011 2.1.1 - 6    Formulation d'une demande officielle par chaque Assemblée provinciale pour définir le calendrier de formation PBG de la deuxieme année KAT13/10/2011114 1 49

SUK Bukavu 10/17/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC SUK10/17/201111 22 1

BAN Bandundu ville 10/20/2011 1.1.3 - 3 Programme de Subventions BAN10/20/2011 2 1 0

BAN Bandundu ville 11/7/2011 2.1.15 - 2 Formation du personnel des assemblées à l'utilisation des NTIC BAN11/07/201120 11 2

SUK Bukavu 11/7/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks SUK11/07/201130 4 7

SUK Bukavu 11/14/2011 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  SUK11/14/20111 5 1

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 1 5 1

Quarter 1 sub-total 378 68 121

2011 Quarter 2:  January 1 - March 31, 2012

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 10 1 0

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 9 1 3

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN2 5 0

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 9 1 0

BAN Bandundu ville 2/13/2012 2.1.1 - 8 Evaluation à mis parcours BAN 31 2 6

MAN Kindu 2/13/2012 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation MAN 26 3 1

SUK Bukavu 2/17/2012 1.1.1 - 4  Site Web SUK 1 1 1

SUK Bukavu 2/20/2012 2.1.15 - 8 Gestion axée des résultats SUK 24 3 3

KIN Kinshasa 2/21/2012 2.5.4 - 7 Assemblée générale du RCPP et séminaire sur l`orientation des élus KIN20 4 0

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK2 3 2

KAT Lubumbashi 2/27/2012 2.1.15 - 8 Gestion axée des résultats KAT 30 3 10

SUK Bukavu 2/28/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

BAN Bandundu ville 2/29/2012 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel BAN30 4 0

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 8 1 0

SUK Bukavu 3/1/2012 2.1.1 - 8 Evaluation à mis parcours SUK 22 2 4

KAT Lubumbashi 3/5/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 2 1

BAN Bandundu ville 3/5/2012 2.1.15 - 8 Gestion axée des résultats BAN 39 3 1

BAN Bandundu/Mayoyo 3/31/2012 1.1.3 - 3 Programme de Subventions BAN 2 1 0

KAT Lubumbashi 3/23/2012 2.1.1 - 8 Evaluation à mis parcours KAT 77 5 35

BAN Bandundu ville 3/27/2012 1.1.1 - 4  Site Web BAN 2 3 0

Quarter 2 sub-total 346 49 67

2011 Quarter 3:  April 1 - June 30, 2012

SUK Bukavu 4/6/2012 2.1.15 - 6 Formation planification stratégique SUK 45 4 9

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 9 3 1

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT9 1 2

KAT Lubumbashi 4/13/2012 2.1.15 - 6 Formation planification stratégique KAT 28 6 11

SUK Kadutu 4/18/2012 1.1.3 - 3 Programme de Subventions SUK 15 2 3

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT5 1 2

SUK Bukavu 4/26/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 5 1 1

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 5 3 1

BAN Bandundu ville 4/26/2012 2.1.15 - 6 Formation planification stratégique BAN 39 3 5

SUK Kadutu 4/30/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Lubumbashi 5/7/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Lubumbashi 5/8/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives KAT 17 2 4

BAN Bandundu ville 5/11/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 2 1 0

MAN Kindu 5/16/2012 2.1.16 - 1 Atelier  - Travail de recherche et documentation politique MAN 33 2 3

SUK Bukavu 5/16/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 8 1 1

SUK Kadutu 5/17/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 3 1 0

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 2 1 0

KAT Lubumbashi 5/19/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

SUK Bukavu 5/21/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 3 1 0

KAT Katuba 5/22/2012 1.1.1 - 6  Planification à Long Terme KAT 1 1 0

SUK Bukavu 5/23/2012 2.1.15 - 8 Gestion axée des résultats SUK 55 2 7

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 0

MAN Kindu 5/26/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives MAN 19 2 0

KAT Lubumbashi 5/27/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 2 3 0

KAT Lubumbashi 6/1/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 1 0

SUK Bukavu 6/7/2012 1.1.3 - 3 Programme de Subventions SUK 2 1 1

BAN Bandundu ville 6/7/2012 1.1.5 - 3 Préparation pour témoigner aux auditions législatives BAN 14 1 1

KAT Lubumbashi 6/13/2012 2.1.1 - 8 Evaluation à mis parcours KAT 47 1 4

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 4 1 2

KAT Lubumbashi 6/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT4 2 0

BAN Bandundu ville 6/28/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 2 2 0

Quarter 3 sub-total 386 55 58

2011 Quarter 4:  July 1 - September 30, 2012

KAT Lubumbashi 7/4/2012 3.5.3 - 4  Table ronde des Femmes KAT 1 2 1

MAN Kindu 7/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN3 1 0

BAN Bandundu ville 7/13/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN5 2 2

MAN Kindu 7/13/2012 3.5.3 - 4  Table ronde des Femmes MAN 1 2 1

BAN Bandundu ville 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN4 2 0

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN27 3 1

MAN Kindu 7/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN8 1 0

BAN Bandundu ville 7/19/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN3 2 0

MAN Kindu 7/30/2012 2.5.4 - 7 Assemblée générale du RCPP et séminaire sur l`orientation des élus MAN32 2 4

SUK Bukavu 8/8/2012 2.1.7 - 1 Atelier sur la résolution des conflits SUK 30 3 2

BAN Bandundu ville 8/14/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN4 1 0



SUK Bukavu 8/15/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK3 1 0

KAT Lubumbashi 8/20/2012 2.1.7 - 1 Atelier sur la résolution des conflits KAT 29 3 11

BAN Bandundu ville 8/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés BAN 18 1 0

KAT Likasi 8/28/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1 1 0

MAN Kindu 8/30/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 3 1 0

MAN Kindu 8/31/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1 1 0

BAN Bandundu ville 9/10/2012 2.1.7 - 1 Atelier sur la résolution des conflits BAN 21 3 1

MAN Kindu 9/12/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 4 1 0

BAN Bandundu ville 9/18/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 5 1 0

KAT Lubumbashi 9/20/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 9 1 1

BAN Bandundu ville 9/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 0

MAN Kindu 9/21/2012 2.1.7 - 1 Atelier sur la résolution des conflits MAN 21 3 1

Quarter 4 sub-total 235 39 25

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu/Mayoyo 10/1/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 4 2 0

SUK Bukavu 10/4/2012 3.2.12 - 9 Examen du plan d`action SUK 1 2 0

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 1 1 0

MAN Kindu 10/24/2012 3.1.1 - 2  Assistance technique à la Céllule Technique d`Appui à la Décentralisation MAN7 1 0

BAN Bandundu ville 10/31/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 0

BAN Bandundu ville 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 2 1

KAT Lubumbashi 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 2 2

SUK Bukavu 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK1 2 0

BAN Bandundu ville 11/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN5 1 1

BAN Bandundu ville 11/29/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 0

BAN Bandundu ville 12/17/2012 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN40 2 3

MAN Kindu 12/17/2012 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN28 2 0

SUK Bukavu 12/18/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 13 4 1

SUK Bukavu 12/19/2012 2.3.5 - 7  Audiences législatives pour renforcer les membres du parlement national dans leurs fonctions de supervision et représentation SUK9 3 1

Quarter 1 sub-total 115 26 9

2013 Quarter 2: January 1 - March 31, 2013

KAT Lubumbashi 1/9/2013 1.1.1 - 1 Atelier - Contrôle Citoyen KAT 10 3 2

BAN Bandundu ville 1/21/2013 1.1.1 - 1 Atelier - Contrôle Citoyen BAN 12 3 0

BAN Bandundu ville 1/29/2013 1.1.1 - 4  Site Web BAN 6 3 0

MAN Kindu 2/4/2013 1.1.1 - 1 Atelier - Contrôle Citoyen MAN 11 3 0

SUK Bukavu 2/11/2013 1.1.1 - 1 Atelier - Contrôle Citoyen SUK 7 3 1

KIN Kinshasa 2/11/2013 3.5.3 - 8 Continuation de l'appui à la Table Ronde des Femmes Leaders et implication des Cercles des Femmes KIN1 3 1

MAN Kindu 2/14/2013 1.1.1 - 4  Site Web MAN 1 1 0

MAN Kindu 2/15/2013 1.1.1 - 4  Site Web MAN 1 1 0

MAN Kindu 2/16/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial MAN6 1 1

SUK Bukavu 2/21/2013 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique SUK 5 1 1

SUK Bukavu 2/21/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1 6 0

SUK Bukavu 2/22/2013 1.1.1 - 4  Site Web SUK 5 1 1

KAT Lubumbashi 2/22/2013 2.1.6 - 6 AT aux 4 assemblées pour élaborer un manuel de procédures administratives KAT20 5 3

SUK Bukavu 2/23/2013 1.1.1 - 4  Site Web SUK 6 1 1

KAT Lubumbashi 2/27/2013 1.1.1 - 4  Site Web KAT 3 2 0

SUK Ngweshi/Walungu 2/28/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 4 1 0

KAT Lubumbashi 3/1/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial KAT6 1 0

SUK Ngweshi/Walungu 3/1/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1 6 0

BAN Bandundu ville 3/5/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 9 1 0

MAN Kindu 3/5/2013 2.1.6 - 6 AT aux 4 assemblées pour élaborer un manuel de procédures administratives MAN20 2 2

KAT Likasi 3/7/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 2 1 0

MAN Kindu 3/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN1 1 0

SUK Kadutu 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 3 1 2

MAN Kindu 3/15/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  MAN 1 1 0

KAT Lubumbashi 3/18/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  KAT10 1 1

KAT Lubumbashi 3/19/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 3 1 1

KAT Kolwezi 3/23/2013 1.2.1 - 2 Dialogue pour l'Action mis en œuvre au niveau de l’Assemblée KAT 5 1 2

BAN Bandundu ville 3/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 0

KAT Lubumbashi 3/29/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 2 1 0

Quarter 2 sub-total 164 57 19

2013 Quarter 3:  April 1 - June 30, 2013

KAT Lubumbashi 4/22/2013 1.1.3 - 3 Programme de Subventions KAT 12 1 2

MAN Kindu 4/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN5 2 1

MAN Kindu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN3 2 0

SUK Bukavu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK4 2 0

SUK Bukavu 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK1 2 0

BAN Bandundu ville 5/6/2013 1.1.1 - 4  Site Web BAN 14 3 0

BAN Bandundu ville 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN5 3 0

KAT Lubumbashi 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT10 3 4

MAN Kindu 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN8 3 2

BAN Bandundu/Mayoyo 5/17/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1 2 0

SUK Bukavu 5/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK2 3 0

BAN Bandundu ville 5/24/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN10 1 2

SUK Bukavu 5/27/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois SUK12 1 1

KAT Lubumbashi 5/30/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois KAT13 1 5

MAN Kindu 6/3/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN25 1 2

SUK Bukavu 6/5/2013 1.1.3 - 3 Programme de Subventions SUK 3 1 1

BAN Bandundu ville 6/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 1 0

SUK Bukavu 6/14/2013 1.1.1 - 4  Site Web SUK 31 1 4

SUK Bukavu 6/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  SUK14 1 3

KAT Lubumbashi 6/18/2013 1.1.3 - 3 Programme de Subventions KAT 2 5 0

KAT Lubumbashi 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT3 2 2

MAN Kindu 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN5 2 0

BAN Bandundu ville 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 5 0

KAT Lubumbashi 6/22/2013 1.1.3 - 3 Programme de Subventions KAT 10 1 1

KAT Lubumbashi 6/25/2013 1.1.3 - 3 Programme de Subventions KAT 8 1 0

SUK Bukavu 6/25/2013 1.1.3 - 3 Programme de Subventions SUK 3 1 2



BAN Bandundu ville 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN2 2 0

SUK Bukavu 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK1 2 0

KAT Lubumbashi 6/28/2013 1.1.3 - 3 Programme de Subventions KAT 3 1 0

Quarter 3 sub-total 214 56 32

2013 Quarter 4: July 1 - September 30, 2013

BAN Bandundu ville 7/2/2013 2.4.4 - 1  Formations en relations publiques BAN 53 2 4

KAT Lubumbashi 7/8/2013 2.4.4 - 1  Formations en relations publiques KAT 19 2 6

SUK Bukavu 7/16/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0

BAN Bandundu ville 7/16/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 1

KAT Lubumbashi 7/17/2013 1.1.1 - 4  Site Web KAT 33 3 7

BAN Bandundu ville 7/19/2013 1.1.3 - 3 Programme de Subventions BAN 2 2 1

MAN Kindu 7/24/2013 1.1.1 - 4  Site Web MAN 23 1 2

KAT Lubumbashi 7/25/2013 1.1.3 - 3 Programme de Subventions KAT 1 1 0

SUK Bukavu 7/31/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0

SUK Bukavu 7/31/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0

BAN Bandundu ville 8/7/2013 1.1.3 - 3 Programme de Subventions BAN 4 3 0

SUK Bukavu 8/7/2013 1.1.3 - 3 Programme de Subventions SUK 2 1 0

SUK Bukavu 8/7/2013 1.1.3 - 3 Programme de Subventions SUK 2 1 0

KAT Lubumbashi 8/8/2013 1.1.3 - 3 Programme de Subventions KAT 2 2 0

SUK Bukavu 8/28/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 1

SUK Kadutu 8/28/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK4 1 1

KAT Lubumbashi 8/29/2013 1.1.3 - 3 Programme de Subventions KAT 3 3 0

MAN Kindu 9/6/2013 1.1.1 - 1 Atelier - Contrôle Citoyen MAN 3 5 0

KAT Kolwezi 9/11/2013 1.1.3 - 3 Programme de Subventions KAT 1 2 0

SUK Bukavu 9/12/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0

MAN Kindu 9/12/2013 2.4.4 - 1  Formations en relations publiques MAN 27 2 1

BAN Bandundu ville 9/13/2013 1.1.1 - 1 Atelier - Contrôle Citoyen BAN 8 4 0

MAN Kindu 9/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  MAN17 1 2

MAN Kindu 9/16/2013 1.1.3 - 3 Programme de Subventions MAN 2 3 0

BAN Bandundu ville 9/17/2013 1.1.1 - 1 Atelier - Contrôle Citoyen BAN 3 3 0

MAN Kindu 9/17/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN1 1 1

KAT Lubumbashi 9/19/2013 1.1.1 - 1 Atelier - Contrôle Citoyen KAT 5 3 1

SUK Bukavu 9/19/2013 2.4.4 - 1  Formations en relations publiques SUK 39 2 4

Quarter 4 sub-total 260 54 32

IND 2.2 - FY 2013 Q4 ACTUAL 4763 796 818

* The number of participants here only includes Provincial MPs and not the total number of participants (which could be in majority non-MPs) 

PROV Period of Support

Indicator 2.3 - Number of Draft laws

KIN

12/01/2010 - 

12/30/2010 Projet de loi portant institution de la Taxe sur la Valeur Ajoutée (décembre 2010) Services publiques Adoption

KIN

06/15/2011 - 

07/15/2011 Loi sur les finances publics Décentralisation Adoption

KIN

12/19/2010 - 

07/27/2011 Projet de loi sur la TVA Services publiques Adoption

KIN

12/04/2012 - 

12/04/2012 Projet de loi sur la réforme de la CENI Elections Adoption

KIN

01/02/2012 - 

12/31/2012 Loi de finances  ( Budget 2012) Services publiques Adoption

KIN

01/03/2011 - 

12/31/2011 Loi de finances  ( Budget 2011) Services publiques Adoption

KIN

09/01/2011 - 

09/30/2011 Projet de loi sur la reddition des comptes des exercices passés Services publiques

IND 2.3 - FY 2013 Q4 ACTUAL

PROV Period of Support Status

Indicator 2.4 - Number Draft Laws / Decentralisation

KIN
06/15/2011 - 

07/15/2011
Adoption

KIN

12/19/2010 - 

07/27/2011 Assistance technique
Adoption

KIN
12/04/2012 - 

12/04/2012 Projet de loi sur la réforme de la CENI Assistance logistique fournie à la Commission PAJ ainsi que le Bureau d`Etudes de l`AN. Participation à la plenière au Palais du Peuple.Adoption

IND 2.4 - FY 2013 Q4 ACTUAL 3

Inscription dans le Livre Bleu

Description of the Edict  Theme

Description of the Edict Nature of the Assistance Theme

Status

7

Elections

Loi sur les finances publiques Organized provincial and national-level forums for MP, PMP, Govt, CSO to discuss the shaping and content of the lawDécentralisation

Projet de loi sur la TVA
Services publiques



PROV Period of Support Nature of the Assistance

Indicator 2.5 - Number of Edicts

2010 Quarter 2 - January 1 - March 31, 2010

BAN 02/01/2010 - 07/30/2010

BAN 02/01/2010 - 09/30/2010

2010 Quarter 3 - April 1 - June 30, 2010

BAN 04/01/2010 - 04/30/2010

SUK 06/01/2010 - 06/28/2010

SUK 06/01/2010 - 06/28/2010

2010 Quarter 4 - July 1 - September 30, 2010

SUK 07/01/2010 - 09/30/2010

SUK 09/01/2010 - 09/30/2010

SUK 09/01/2010 - 09/30/2010

2011 Quarter 1 - October 1 - December 31, 2010

MAN 11/20/2010 - 11/20/2010

2011 Quarter 2 - January 1 - March 31, 2011

MAN 01/03/2011 - 12/31/2011

SUK 03/01/2011 - 03/21/2011

BAN 03/01/2011 - 03/30/2011

BAN 03/01/2011 - 03/30/2011

BAN 03/01/2011 - 03/31/2011

BAN 03/24/2011 - 03/30/2011

2011 Quarter 3 - April 1 - June 30, 2011

KAT 06/14/2011 - 09/30/2011

KAT 06/15/2011 - 10/15/2011

KAT 06/28/2011 - 12/31/2012

2011 Quarter 4 - July 1 - September 30, 2011

SUK 07/24/2011 - 10/12/2012 Edit portant promotion du droit a l'enregistrement des enfants a l'Etat civil en province du Sud-KivuAssistance technique

BAN 07/01/2011 - 07/29/2011

BAN 09/29/2011 - 10/10/2011

2012 Quarter 1 - October 1 - December 31, 2011

KAT 10/01/2011 - 12/31/2011

KAT 10/01/2011 - 12/31/2011

2012 Quarter 2 - January 1 - March 31, 2012

MAN 01/04/2012 - 12/31/2012

2012 Quarter 3 - April 1 - June 30, 2012

KAT 04/01/2012 - 06/30/2012

SUK 04/06/2012 - 04/06/2012

KAT 06/01/2012 - 06/28/2012

SUK 06/07/2012 - 06/07/2012

2013 Quarter 1 - October 1 - December 31, 2012

BAN 10/01/2012 - 12/24/2012

MAN 10/01/2012 - 12/31/2012

SUK 10/03/2012 - 10/03/2012

MAN 12/17/2012 - 12/18/2012

2013 Quarter 2 - January 1 - March 31, 2013

BAN 01/01/2013 - 03/31/2013

2013 Quarter 3 - April 1 - June 30, 2013

SUK 04/01/2013 - 06/30/2013 Proposition d’Edit portant sur Les Ressources provinciales du Sud-Kivu, Assistance technique

SUK 04/01/2013 - 06/30/2013 Proposition d’Edit portant  Interdiction du recours à la justice populaire en Province du Sud-KivuApport logistique

KAT 04/01/2013 - 06/30/2013 Proposition d`édit portant unstitution de la participation citoyenne dans l`élaboration et l`exécution du budget au KatangaSuventions

MAN 04/01/2013 - 06/30/2013 Proposition d' édit sur la relance des activités agricoles dans la province du Maniema. Assistance tehnique

MAN 04/01/2013 - 06/30/2013 Proposition d’édit organisation et fonctionnement du pouvoir coutumier dans la province du Maniema ;Assistance technique

MAN 04/01/2013 - 06/30/2013 Proposition  d’édit  Organisation  et Fonctionnement du pouvoir  coutumier  dans la province du Maniema. Appui logistique

MAN 04/01/2013 - 06/30/2014 Proposition d’édit sur la taxe obligatoire d’inhumation Assistance technique

IND 2.5 - FY 2013 Q4 ACTUAL

Date Nbr
Indicator 2.6 - Number of Oversight Actions (National level)

2010 Quarter 1: October 1 - December 31, 2009

11/20/2009 1

12/10/2009 1

12/11/2009 Min des Affaires Etrangères: situation admin&sociale des diplomates et agents de carrière, 
Min de la Justice: dysfonctionnement de l’appareil judiciaire de notre pays (débat)  
Gov de la Banque Centrale du Congo: vente des Immeubles de cette banque (débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat) - Adressée au Ministre des Affaires Etrangères au sujet de la situation administrative et sociale de nos diplomates  et agents de carrière  en poste à l’étranger (avec débat)   - Adressée  au Ministre de la Justice  à propos du dysfonctionnement de l’appareil judiciaire de notre pays (avec débat)  Adressée au Gouverneur de la Banque Centrale du Congo à propos de la vente des Immeubles de cette banque (avec débat)1

2010 Quarter 2: January 1 - March 31, 2010

3/31/2010 1

3/31/2010 1Min de l’Agriculture:  répartition des tracteurs agricoles par provinces 

Min de la Justice: Certificat de nationalité (sans débat)

Status

Assistance techniqueEdit portant organisation de la passation des marchés publics dans la province du 

Bandundu et dans ses entités territoriales décentralisées
Adoption

Min. des Transports et Voies de communication (avec débat)

Min. des Transport et Voies de communication sur l’achat CMDC (rejetée)

Inscription dans le 

Inscription dans le 

Examen en 

Inscription dans le 

Inscription dans le 

Adoption

Description of the Edict

Type of action Brief Description (Targeted individual: sujet)

Questions orales

Redevance sur L'AUDIOVISUEL Analyse Débat général

Péage pour l'utilisation des ROUTES CONSTRUITES par le pouvoir central et/ou par la 

province

Vérification de la constitutionalité et 

de la recevabilité

Examen en 

Commission

40

Motion de défiance

Questions orales

Questions orales

Question d’actualité

Réglementation du CONTRAT DE BAIL en province du Sud-Kivu Analyse et entretien Inscription dans le 

Livre Bleu

DECLARATION DU PATRIMOINE et incompatibilité des fonctions des gestionnaires publics Analyse et constitutionnalité Inscription dans le 

Proposition d’édit portant mesures d’encadrement relatif à l’approvisionnement des  Analyses Examen en 

1er Edit portant enregistrement à l`état civile des enfants affectés par la guerre  en province Analyse et entretien Inscription dans le 

Gestion des DECHETS ET INTERDICTION D'USAGE DES SACHETS PLASTIQUES Analyse et entretien Débat général

Edit portant  budget de la province du Maniema exercice 2011 Travers ses partenaires OSC Adoption

EDIT PORTANT ORGANISATION  DES MUTUELLES DE SANTE DANS LA PROVINCE DU SUD- Audience publique, séances de Adoption

Support a L'ENSEIGNEMENT Analyse et constitutionnalité Inscription dans le 

Arreté provincial portant mesures provisoires de protection de foret en cours de classement Assistance tehnique Examen en 

Inscription dans le 

Proposition d’édit portant mécanismes de répartition des recettes à caractère national Analyse de constitutionnalité et Inscription dans le 

Proposition d’édit portant regroupement des villages dans la province du Bandundu. Analyse de constitutionnalité  et Inscription dans le 

Proposition d’édit portant taxation  des services de la REGIDESO Assistance matérielle et technique Inscription dans le 

Adoption

Adoption

Edit portant budget de la province pour l'exercice 2012 Assistance technique Adoption

Proposition d'Edit bugetaire agricole subvention Inscription dans le 

proposition de l'Edit rendant obligatoire la publication des recettes et des depenses Subvention Inscription dans le 

Proposition d'édit portant création et financement obligatoire par l'Exécutif provincial des Analyse et entretien Inscription dans le 

Examen en 

Proposition d’édit portant création d’un comité consultatif des groupes vulnérables. Appui technique Adoption

Projet d’édit portant budget de la province du Katanga pour l’exercice 2012. Assistance technique Adoption

Projet d’édit portant budget 2011 de la province du Katanga. Assistance technique Adoption

Examen en 

Inscription dans le 

Livre Bleu

Proposition d'Edit portant publication des recettes et des depenses publiques dans les ETD Subvention Inscription dans le 

Proposition d’Edit portant Promotion du droit à l’Enregistrement des enfants non Assistance logistique Examen en 

Proposition d’Edit portant promotion de la Santé maternelle et infantile en Province du Sud- Subvention Inscription dans le 

Edit portant passation des marchés publics Assistance technique Examen en 

Proposition d’édit portant protection de l’enfant dans la province du Bandundu Appui technique Inscription dans le 

Edit de finance portant budget de la province du Maniema, exercice 2013. Assistance technique Adoption

Proposition d’Edit portant Code de l’Environnement en Province du Sud-Kivu Assistance logistique

Edit portant  budget de la province du Maniema exercice 2012 Assistance technique

Projet d’édit portant rectification du budget de la province pour l’exercice 2011 Assistance technique

Proposition d'Edit portant modalité d'organisation et du fonctionnement du pouvoir Analyse et verification de la 



2010 Quarter 3:  April 1 - June 30, 2010

4/7/2010 1

4/14/2010 1

5/19/2010 1

4/21/2010 1

5/5/2010 1

4/7/2010 1

9/19/2010 1

9/21/2010 1

9/29/2010 1

9/29/2010 1

2011 Quarter 3: April 1 - June 30, 2011

5/4/2011 Autre 1

IND 2.6 - FY 2013 Q4 ACTUAL 16

Date Type of action Nbr

Indicator 2.7 - Number of Oversight Actions (Provincial Level)
28

1/15/2010 Enquete BAN Constitution de commissions enquête sur les services générateurs de recettes locales 1

1/19/2010 Enquete BAN Irrégularités et malversations dans la paie du personnel enseignant 1

1/20/2010 Enquete BAN Rapport d’enquete parlementaire sur le crocodile meurtrier de Popo 1

1/25/2010 Autre BAN Interpellation adressée au Ministre provincial des Finances 1

4/15/2010 Enquete BAN Audition de rapports d’enquêtes parlementaires 1

4/15/2010 Autre BAN Audition du Ministre concerné par l’interpellation 1

4/15/2010 Questions orales BAN Audition des Ministre concernés par les questions orales 1

9/6/2010 Audition publique BAN 1

9/27/2010 Motion de défiance BAN 1

9/30/2010 Motion de défiance BAN 1

10/5/2010 Audition publique BAN 1

10/10/2010 Questions orales BAN 1

3/8/2011 Motion de défiance BAN 1

3/25/2011 Questions orales BAN 1

8/22/2011 Questions écrites BAN 1

9/20/2011 Audition publique BAN 1

9/24/2011 Enquete BAN 1

10/4/2011 Questions orales BAN 1

10/25/2011 Questions ecrites BAN 1

5/31/2012 Autre BAN 1

6/16/2012 Autre BAN 1

6/13/2012 Autre BAN 1

6/15/2012 Autre BAN 1

6/15/2012 Autre BAN 1

6/16/2012 Autre BAN 1

6/21/2012 Autre BAN 1

6/21/2012 Autre BAN 1

6/26/2012 Autre BAN 1

13
4/13/2009 Motion de défiance MAN Déchéance du Ministre provincial de l’Administration du territoire 1

10/14/2009 Motion de défiance MAN Déchéance du Vice-Gouverneur 1

1/14/2009 Questions orales MAN 1

1/12/2009 Enquete MAN 1

7/19/2010 Questions orales MAN 1

7/19/2010 Questions orales MAN 1

7/28/2010 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Questions orales MAN 1

12/29/2012 Autre MAN 1

15
10/14/2009 Autre SUK 1

10/8/2009 Enquete SUK 1

10/9/2009 Enquete SUK 1

10/8/2009 Enquete SUK 1

10/8/2009 Enquete SUK 1

10/5/2009 Autre SUK 1

10/2/2009 Autre SUK 1

7/30/2009 Autre SUK 1

9/6/2010 Questions orales SUK 1

8/12/2010 Autre SUK 1

7/24/2010 Enquete SUK 1

9/18/2010 Enquete SUK 1

10/1/2010 Questions orales SUK 1

10/1/2010 Questions orales SUK 1

10/1/2010 Questions orales SUK 1

Min. des Hydrocarbures - RE: explosion du gaz carbonique dans le Lac Kivu 

Premier Ministre : défense, santé publique, habitat, humanitaire et domaines fonciers, économiques...

Enqueter sur la vente de parcelle au sein du marche de Mudaka

Situation securitaire dans la province du Sud-Kivu

Chefs des divisions provinciales des Titres immobiliers et du Cadastre: fonctionnement et difficultés 

Contre le Gouverneur de Bandundu: mauvaise gestion

Gouverneur de la Province du Bandundu: Gestion de la Province

Audition par la Commission Environnement et Ressources naturelles du ministre de l'environnement et 

Question orale destinée au Ministre provincial de la santé par l'honorable Kapata, élu de Kahemba, sur la 

Médecin Inspecteur Provincial : Détournement de 8.739 USD par Com mise en place par le MIP et sanctions 

Maire de la ville : situation sécuritaire préoccupante sur la ville (Cfr phénomène KATAKATA question à la 

Rapport Mbukani (paie des infirmiers - CEEC/Kinshasa); Rapport Com Info NGUMBI (eboulement des mines 

Min Interieur et Ordre public; Min Affaires Foncieres, Environnement et Tourisme; Min. Travaux Publics, 

Une motion de defience contre le gouverneur de la Province du Bandundu 

 Question orale de l’honorable BAPEKE, adressé au directeur provincial de la REGIDESO

Monsieur le Deputé Joseph EVRA a adressé une note de question ecrite au Directeur de la Brigade de Recette 

Audition du ministre provincial de l'agriculture, peche et elevage sur l'etat des lieux de l'agriculture en 

Enquete parlementaire sur l'inventaire des materiels medicaux et chirurgicaux entreposes a la CAMEBAND. 

Question d’actualité

Maniema

South Kivu

Approbation du rapport d`évaluation des recommandations de l`Assemblée nationale adressés au Gouvernement pour 

sept Ministères.  1. Comminication et Médias; 2. Finances; 3. Budget; 4. Environnement, Conservation de la nature et 

Brief Description (Targeted individual: sujet)

Bandundu

Interpellation du Ministre provincial de l’interieur sur la situation securitaire de la province du Sud-Kivu 

Verification du dossier parcellaires de la population de Burhiba  et a la Brasserie

Question orale avec débat adressée à son Excellence Monsieur le Ministre de l’EPSP relative à la non 

Question orale avec débat adressée à son Excellence Monsieur le Ministre de l’Intérieur et de l’ordre public 

Question d’actualité adressée à son Excellence Monsieur le Ministre de la santé et des affaires Sociales et 

Premier ministre et son gouvernement. 

Min. des  ITPR: sur l’évolution  des travaux  des infrastructures sur l’étendue de la RDC en général et du 

Motion incidentielle de l`Hon. NZAYABWA relative au conflit tribal entre les YAKA et  TSHOKWE dans la cité 

Motion incidentielle  de l`Hon ATUNAKOU relative aux taux élevés des taxes par  les fermiers éleveurs de 

Motion incidentielle de l` Hon BELOY relative au conflit tribal à Oshwe entre les KUNDO et DINGA ayant déjà 

Motion Incidentielle par l`Hon KASHITA relative Au Désordre Orchestré Par l’Administrateur De Territoire De 

Motion incidentielle par l`Hon. KWARITANGA relative au non paiement des salaires de Février et Mars aux 

Motion incidentielle par l` Hon. KAPATA relative à la situation sociale moins bonne des Honorables députés 

Motion incidentielle par l`Hon. BIKOTA relative au comportement amer du Chef de la Cité de Nioki créant sa 

Audition des intervenants dans la distribution des materiels medicaux et chirurgicauxentreposes a la 

Question d'actualite adressee au directeur de la Brigade des Recettes du Bandundu (BRB)

Motion incidentielle  formulée par l`Hon. MWEMBA relative au détournement des fonds alloués aux ETD du 

Controle parlementaire a la DGI et au PNKB

Chefs coutumiers susceptible de perdre leurs terres  suite a l’erection de villes et communes.     Situation de 

Min. des Finances -RE: obtention de la base légale du changement de plaques d’immatriculation 

Question orale avec débat adressée à son Excellence Monsieur le Ministre Provincial des travaux publics, 

Question orale avec débat adressée à son Excellence Monsieur le Ministre de l’Environnement et des Affaires 

Question orale avec débat adressée à son Excellence Monsieur le Ministre de l’Environnement et 

Insecurite dans le territoire de Fizi

Situation catastrophique dans le territoire de Mwenga   Demande au Bureau de justifier l’effectif plethorique 

Directeur Provincial de la REGIDESO : Pénurie d’eau observée à Bukavu et spécialement dans le Quartier de 

Motion d'Information - Rapporteur de l’Assemblée provinciale : Insécurité qui règne à SHABUNDA

Recommandations  adoptées à la plénière.  · Effectuer régulièrement les contrôles dans tous les services de 

Mairie de Bukavu : Constitution d’une mission de contrôle suite aux nombreux détournements constatés à la 

Question orale avec débat addressée au Ministre provincial des Travaux Publics, Urbanisme et Habitiat  par 

Question orale avec débat adressée au Ministre de l`EPSP par l`Hon MUSHIONO BANYIMWIRE (en cours)

Qusetion orale avec débat adressée au Ministres provincial des Finances, Economie et Industrie par l`Hon 

Motion incidentielle de la part de l`Hon. KITIRI relative au comportement de Monsieur DORO-DORO du 

2010 Quarter 4:  July 1 - September 30, 2010

Questions orales

Questions écrites

Questions Orales avec débat

Questions Orales avec débat

Questions orales

Motion de défiance

Questions orales

Questions orales

Questions orales

Directeur de la Direction des Recettes du Maniema (DIREMA) : Santé de la DIREMA depuis qu'elle 

Vice-Premier Ministre et Min. Emploi, Travail et Prévoyance Sociale : Création des emplois jeunes 

ADG du BCECO: montant global des ressources internes reçues par le BCECO (2003-2009)

ADG de COHYDRO: tension sociale au sein de la COHYDRO et accusations de mauvaise gestion 

Min. Fonction Publique : Alignement du personnel de l’enseignement sup, universitaire et recherche 

Min. des ITPR - RE: travaux des infrastructures en RDC et du Maniema en particulier 



26
8/11/2010 Questions orales KAT 1

8/4/2010 Enquete KAT 1

2/11/2011 Questions orales KAT 1

2/2/2011 Audition publique KAT 1

2/11/2011 Questions orales KAT 1

1/26/2011 Audition publique KAT 1

2/11/2011 Questions orales KAT 1

2/18/2011 Autre KAT 1

2/18/2011 Questions orales KAT 1

2/16/2011 Autre KAT 1

2/16/2011 Autre KAT 1

4/8/2011 Questions orales KAT 1

2/18/2011 Autre KAT 1

3/4/2011 Questions orales KAT 1

2/16/2011 Questions orales KAT 1

3/4/2011 Questions orales KAT 1

10/3/2011 Autre KAT Question d'actualite sur les incidents survenus a la  Kasapa occasionant la fuite  de 900 prisonniers 1

10/14/2011 Questions orales KAT
1

6/12/2012 Questions orales KAT Il s'est agit d'une question orale avec debat de l'Honorable ILUNGA KOKOLO MWANA, adressee a l'ADG de la SNCC sur la situation generale de cette entreprise publique1

6/27/2013 Questions orales KAT Question orale addresée à Monsieur le Commandant de la RVA sur la perception de la taxe dte Go Pass 1

6/12/2013 Enquete KAT Dix commissions speciales chargees de verifier les problemes lies a l'emploi, a la politique salariale et a l'hygiene dans differentes entreprises de la province: travaux encours1

5/15/2013 Questions orales KAT Question orale adressee a Monsieur le Directeur provincial des impots, relative a la vente des plaques d'immatriculation qui deviennent introuvables et dont le prix couteux par rapport au prix officiel1

4/11/2013 Enquete KAT Commission d'enquete sur l'incendie d'une partie du marché M'zee LD Kabila 1

6/14/2013 Questions orales KAT Question orale adressee au Ministre provincial de l'Education en rapport avec la cpmmercialisation et la consommation des stupefiants au sein des ecoles et de leurs alentours; la violation de la Loi cadre de l'enseignement sur la creation et le fonctionnement des ecoles1

6/5/2013 Enquete KAT Commission d'enquete sur la presence, dans un hangar a LUAMABWE sur l'axe Lubumbashi-Sandoa, des enfants soldats demobilises1

6/25/2013 Enquete KAT Commission speciale chargée de s'enquerir de la commercialisation et de la consomnation de la drogue au complexe scolaire kiwele et au college Imara a Lubumbashi1

IND 2.7 - FY 2013 Q4 ACTUAL 82

PROV ETD Start Date # Events

Indicator 2.8 - Number of Public Forums with National Legislators
2010 Quarter 2: Jan. 1 - March 31, 2010

BAN Bandundu ville 3/29/2010 1

BAN Bandundu ville 3/30/2010 1

2

2010 Quarter 4:  July 1 - September 30, 2010

SUK Kadutu 9/8/2010 Evénement publique 1

KIN Kinshasa 9/22/2010 Audience publique 1

2

2011 Quarter 2:  January 1 - March 31, 2011

KAT Kolwezi 3/17/2011 Evénement publique 1

1

2012 Quarter 2:  January 1 - March 31, 2012

KAT Likasi 1/29/2012 Reunion 1

1

2012 Quarter 4:  July 1 - September 30, 2012

KAT Likasi 8/28/2012 Audience publique 1

MAN Kindu 9/12/2012 Audience publique 1

KIN Kinshasa 7/16/2012 Formation 1

3

2013 Quarter 1: October 1 - December 31, 2012

KIN Kinshasa 10/22/2012 Formation 1

1

FY 2013 Quarter 2: Jan. 1 - March 31, 2013

KAT Kolwezi 3/23/2013 Audience publique 1

BAN Kikwit/Lukolela 3/11/2013 Audience publique 1

KAT Likasi 3/7/2013 Audience publique 1

MAN Kindu 3/15/2013 Audience publique 1

SUK Ngweshi/Walungu 2/28/2013 Audience publique 1

BAN Bandundu ville 3/5/2013 Audience publique 1

SUK Bukavu 2/21/2013 Formation 1

KIN Kinshasa 2/11/2013 Formation 1

BAN Bandundu ville 2/26/2013 Réunion 1

BAN Kikwit/Lukolela 3/11/2013 Audience publique 1

10

IND 2.8 - FY 2013 Q4 ACTUAL 20

PROV ETD Start Date # Events

Indicator 2.9 - Number of Public Forums with Provincial Legislators
2010 Quarter 2: Jan. 1 - March 31, 2010

SUK collectivité de Kabare 1/27/2010 Evénement publique 1

BAN Bandundu ville 3/29/2010 Formation 1

BAN Bandundu ville 3/30/2010 Audience publique 1

SUK
Bukavu 3/13/2010 Réunion 

Publique 1

4

2010 Quarter 3: April 1 - June 30, 2010

SUK Bukavu 5/29/2010 1

1

Question orale adressee par l'Hon Mbuyu Saturné a l'Administrateur du territoire et au Chef de District de 

Tanganyaka, suite aux insidents survenus a Kabalo

Quarter 2 sub-total

PBG

PBG

S. civile

PBG

PBG

PBG

PBG

S. civile

PBG

Reponse du Ministre provinvial des infrastructures aux preoccupations des deputes

Question orale qui a ete adressee au Ministre provincial de l'Interieur

Reponse de l'ADGA de la SNCC aux proccupations des deputes provinciaux

Travaux relatives a la reponse de l'ADG de la SODIMICO a la question orale qui lui avait ete adressee

Katanga
Min. de l’Intérieur et des Sports : violences survenues à la suite d’un math de football. Deux députés ont 

 Délégués syndicaux de la Gécamines, Sodimico, SNCC (Société Nationale de Chemin de Fer) et CimenKat 

Question orale adressee au Ministre provincial de l'Education relative aux enseignants vacataires de la SNCC 

Audition et de l'adoption du rapport de la commission du suivi sur le niveau d'execution des resolutions et 

Question orale adressee a Monsieur l'Administrateur Delegue General de la SODIMICO en rapport avec la 

Audition et de l'adoption du rapport de la commission ayant examiné le cas de demolition des batisses 

Question orale adresse a Monsieur le Ministre provincial du Budget, Plan Petite et Moyenne Entreprise au 

Title of Event Initiative

Soc. civile

PBG

Soc. civile

Quarter 2 sub-total

Audience publique PBG

Quarter 3 sub-total

Quarter 2 sub-total

PBG

PBG

PBG

Quarter 4 sub-total

PBG

Quarter 4 sub-total

Quarter 1 sub-total

Quarter 2 sub-total

S. Civile

Quarter 2 sub-total

PBG

PBG

S. civile

S. civile

S. civile

Audition et de l'adoption de la recommandation relative a la demolition des batisses erigees dans la 

Question orale qui  a ete posee au Ministre provincial de l'Interieur au sujet des barages sur la routes Likasi-

Question orale adressee au Ministre provincial des Infrastructures en rapport avec la gestion des bus dotés 

Title of Event Initiative

Evénement publique PBG

Audience publique PBG

Reponse de l'ADG de la GCM en ce qui concerne la question orale qui avait ete adressee au Ministre 

Question orale adressees aux commissaires des districts du Haut katanga et Lualaba relatives a la gestion des 



2010 Quarter 4:  July 1 - September 30, 2010

MAN Kindu 7/22/2010 Formation 1

BAN Bandundu ville 8/16/2010 Réunion Publique  (2.1.6 - 1) 1

BAN Bandundu ville 8/18/2010 Formation (1.2.6 - 1) 1

KIN Kinshasa 8/25/2010 Evénement publique (3.5.3 -2) 1

MAN Kindu 8/31/2010 1

SUK Kadutu 9/8/2010 Audience publique (1.2.1 - 1) 1

MAN Kindu 9/10/2010 Evénement publique (3.1.7 - 1) 1

BAN Bandundu ville 9/21/2010 Evénement publique (1.1.2-3) 1

KIN Kinshasa 9/22/2010 Evénement publique (2.5.5-1) 1

SUK Bukavu 9/27/2010 1

10

2011 Quarter 1: October 1 - December 31, 2010

BAN Bandunduville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 1

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer 1

SUK Ngweshi/Walungu 11/22/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) 1

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Suivant le plan de la formation 1

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) 1

SUK Bukavu 11/30/2010 1.1.1 - 5  Formation  sur les Subventions 1

Quarter 1 sub-total 6

2011 Quarter 2:  January 1 - March 31, 2011

BAN Bandundu ville 1/21/2011 Formation 2.1.16 - 1 1

SUK Bukavu 1/21/2011 Audience publique 1.2.2 - 2 1

SUK Bukavu 1/24/2011 Formation (2.3.5-2) 1

KAT Lubumbashi 3/7/2011 Formation (2.2.1-4) 1

SUK Kadutu 3/1/2011 Formation (3.2.9-3) 1

SUK Bukavu 3/8/2011 Formation (3.2.9-3) 1

3/15/2011 Formation (1.1.3-5) 1

KAT Kolwezi 3/17/2011 Evénement publique (3.2.10) 1

BAN Bandundu ville 3/21/2011 Formation (1.1.3-5) 1

BAN Bandundu ville 3/28/2011 Formation (1.1.3-5) 1

Quarter 2 sub-total 10

2011 Quarter 3: April 1 - June 30, 2011

BAN Bandundu ville 4/6/2011 Réunion 2.1.6 - 3 1

SUK Bukavu 4/15/2011 Formation 3.5.3 - 4 1

SUK Bukavu 4/25/2011 Formation 3.5.3 - 4 1

MAN Kindu 4/18/2011 Formation 3.5.3 - 4 1

BAN Bandundu ville 4/19/2011 Audience publique 1.2.2 - 2 1

BAN Bandundu ville 4/20/2011 Audience publique 1.2.2 - 2 1

MAN Kindu 4/20/2011 Evénement publique 1.1.3 - 5 1

KAT Lubumbashi 4/26/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 4/27/2011 Formation 1.1.3 - 5 1

BAN Bandundu ville 4/29/2011 Audience publique 1.2.2 - 2 1

MAN Kindu 5/3/2011 Formation 1.1.3 - 5 1

SUK Bukavu 5/6/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 5/16/2011 Evénement publique 1.1.3 - 5 1

MAN Kindu 5/3/2011 Formation 1.1.3 - 5 1

SUK Bukavu 5/6/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 5/23/2011 Formation 1.1.3 - 5 1

SUK Bukavu 5/25/2011 Formation 3.1.7 -1 1

KAT Lubumbashi 5/31/2011 Formation 1.1.3 - 5 1

SUK Bukavu 6/8/2011 Formation 1.1.3 - 5 1

MAN Kindu 6/13/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 6/13/2011 Audience publique 1.2.2 - 2 1

KAT Lubumbashi 6/16/2011 Formation 1.1.3-3 1

MAN Kindu 6/20/2011 Réunion 3.1.7 - 3 1

SUK Kadutu 6/25/2011 Formation 1.1.3 - 3 1

Quarter 3 sub-total 24

2011 Quarter 4: July 1 - September 30, 2011

SUK Kadutu 7/5/2011 Evénement publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 7/9/2011 Réunion 1.1.3 - 3 PBG 1

BAN Bandundu ville 7/11/2011 Audience publique1.1.3-3 S. civile 1

SUK Bukavu 7/20/2011 Evénement publique1.1.3 - 5 PBG 1

MAN Kindu 7/20/2011 Evénement publique1.1.3 - 5 PBG 1

KAT Lubumbashi 7/20/2011 Réunion 1.1.3 - 5 PBG 1

KAT Katuba 7/20/2011 Réunion 1.1.3 - 5 PBG 1

MAN Kindu 8/10/2011 Evénement publique1.1.3 - 5 PBG 1

BAN Bandundu ville 8/22/2011 Formation 1.1.5 - 3 PBG 1

BAN Bandundu ville 8/22/2011 Formation 1.1.3 - 5 PBG 1

SUK Bukavu 8/25/2011 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 9/7/2011 Audience publique1.2.2-2 PBG 1

SUK Bukavu 9/13/2011 Audience publique1.2.2 - 1 PBG 1

SUK Bukavu 9/14/2011 Audience publique1.2.2 - 1 PBG 1

SUK Bukavu 9/14/2011 Formation 1.1.5 - 3 PBG 1

SUK Ngweshe / Walungu 9/16/2011 Audience publique1.2.2 - 1 PBG 1

SUK Bukavu 9/28/2011 Audience publique1.2.2 - 1 S. civile 1

SUK Bukavu 9/29/2011 Audience publique1.2.2 - 1 PBG 1

SUK Ngweshe / Walungu 9/30/2011 Audience publique1.2.2 - 1 PBG 1

Quarter 4 sub-total 19

PBG

S. civile

PBG

PBG

PBG

PBG

PBG

PBG

PBG

Formation (1.2.6 - 1) PBG

PBG

PBG

S. civile

PBG

PBG

Formation (1.3.6 - 2) PBG

PBG

PBG

PBG

Quarter 4 sub-total

PBG

PBG

PBG

PBG

PBG

PBG

PBG

S. civile

PBG

PBG

PBG

PBG

S. civile

PBG

PBG

PBG

PBG

PBG

S. civile

PBG

S. civile

PBG

PBG

PBG

PBG

PBG

PBG

PBG

S. civile

PBG

PBG



2012 Quarter 1: October 1 - December 31, 2011

BAN Bandunduville 10/7/2011 Audience publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 10/14/2011 Audience publique1.2.2-2 PBG 1

BAN Bandunduville 10/20/2011 Reunion 1.1.3-3 S. civile 1

KAT Lubumbashi 11/14/2011 Reunion 1.3.6-2 PBG 1

Quarter 1 sub-total 4

2012 Quarter 2:  January 1 - March 31, 2012

BAN Bandundu ville 1/26/2012 Réunion 3.1.7 - 3 PBG 1

SUK Bukavu 1/26/2012 Formation 3.1.7 - 3 PBG 1

KAT Likasi 1/29/2013 Formation 1.1.3 - 3 S. civile 1

BAN Bandundu ville 1/30/2012 Réunion 1.3.6 - 2 PBG 1

MAN Kindu 2/2/2012 Formation 3.1.7 - 3 S. civile 1

SUK Bukavu 2/17/2012 Réunion 1.1.1 - 4 PBG 1

SUK Other 2/23/2012 Formation 1.1.3 - 5 S. civile 1

SUK Bukavu 2/28/2012 Réunion 1.1.3 - 3 S. civile 1

MAN Kindu 3/1/2012 Formation 1.1.3 - 3 S. civile 1

KAT Lubumbashi 3/5/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 3/27/2011 Réunion 1.1.1 - 4 PBG 1

Quarter 2 sub-total 11

2012 Quarter 3:  April 1 - June 30, 2012

SUK Bukavu 4/26/2012 Formation 1.1.1 - 3 PBG 1

SUK Kadutu 5/17/2012 Réunion 1.1.1 - 3 S. civile 1

KAT Lubumbashi 4/9/2012 Formation 1.1.1 - 4 PBG 1

SUK Bukavu 4/26/2012 Formation 1.1.1 - 4 PBG 1

KAT Lubumbashi 5/7/2012 Audience publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/18/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/19/2012 Réunion 1.1.3 - 3 S. civile 1

5/25/2012 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 5/27/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 5/28/2012 Réunion 1.1.3 - 3 S. civile 1

SUK Kadutu 4/18/2012 1.1.3 - 3 S. civile 1

SUK Kadutu 6/6/2012 Audience publique1.1.3 - 3 S. civile 1

SUK Bukavu 6/7/2012 Audience publique1.1.3 - 3 S. civile 1

SUK Bukavu 6/21/2012 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/1/2012 Evénement publique1.1.3 - 5 PBG 1

KAT Lubumbashi 4/12/2012 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 4/18/2012 Evénement publique1.1.3 - 5 PBG 1

KAT Lubumbashi 6/22/2012 Audience publique1.1.3 - 5 PBG 1

BAN Bandundu ville 6/7/2012 Formation 1.1.5 - 3 PBG 1

KAT Lubumbashi 5/8/2012 Formation 1.1.5 - 3 PBG 1

MAN Kindu 5/26/2012 Formation 1.1.5 - 3 PBG 1

BAN Bandundu ville 5/11/2012 Audience publique1.2.2 - 2 PBG 1

BAN Bandundu ville 6/28/2012 Formation 2.3.5 - 2 PBG 1

SUK Bukavu 5/16/2012 Réunion 2.3.5 - 2 PBG 1

SUK Bukavu 5/21/2012 Réunion 2.3.5 - 2 PBG 1

Quarter 3 sub-total 25

2012 Quarter 3:  April 1 - June 30, 2012

BAN Bandundu ville 7/13/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 7/16/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 7/19/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 8/14/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 9/21/2012 Formation 1.1.3 - 5 PBG 1

MAN Kindu 7/12/2012 1.1.3 - 5 PBG 1

MAN Kindu 7/18/2012 Evénement publique1.1.3 - 5 PBG 1

SUK Bukavu 8/15/2012 Evénement publique1.1.3 - 5 PBG 1

BAN Bandundu ville 8/22/2012 Audience publique1.2.2 - 1 PBG 1

KAT Lubumbashi 9/20/2012 Evénement publique1.2.2 - 1 S. civile 1

KAT Kolwezi 9/22/2012 Audience publique1.2.2 - 1 S. civile 1

KAT Likasi 8/28/2012 Audience publique1.2.2 - 1 S. civile 1

MAN Kindu 8/30/2012 Audience publique1.2.2 - 1 S. civile 1

MAN Kindu 8/31/2012 Audience publique1.2.2 - 1 S. civile 1

MAN Kindu 9/12/2012 Audience publique1.2.2 - 1 S. civile 1

BAN Bandundu ville 9/18/2012 Audience publique1.2.2 - 2 PBG 1

MAN Kindu 9/21/2012 Formation 2.1.7 - 1 PBG 1

KIN Kinshasa 7/16/2012 Formation 3.1.5 - 2 PBG 1

KAT Lubumbashi 7/4/2012 Formation 3.5.3 - 4 PBG 1

MAN Kindu 7/13/2012 3.5.3 - 4 PBG 1

MAN Kindu 7/12/2012 1.1.3 - 5 PBG 1

Quarter 4 sub-total 21

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu ville 10/31/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 11/6/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 11/23/2012 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 11/29/2012 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 11/6/2012 Réunion 1.1.3 - 5 PBG 1

KIN Kinshasa 10/31/2012 Evénement publique1.1.3 - 5 PBG 1

SUK Bukavu 11/6/2012 Formation 1.1.3 - 5 PBG 1

KIN Kinshasa 10/22/2012 Formation 2.1.16 - PBG 1

BAN Bandundu/Mayoyo 10/1/2012 Formation 2.3.5 - 2 PBG 1

MAN Kindu 10/24/2012 Evénement publique3.1.1 - 2 PBG 1

SUK Bukavu 10/4/2012 Réunion 3.2.12 - PBG 1

SUK Kadutu 10/11/2012 Réunion 3.2.12 - PBG 1

KAT ETD Communne de Katuba 11/27/2012 Formation 3.2.7 - 4 PBG 1

Quarter 1 sub-total 13



2013 Quarter 2: January 1 - March 31, 2013

BAN Bandundu ville 1/21/2013 Formation 1.1.1 - 1 PBG 1

KAT Lubumbashi 1/9/2013 Formation 1.1.1 - 1 PBG 1

MAN Kindu 2/4/2013 Formation 1.1.1 - 1 PBG 1

SUK Bukavu 2/11/2013 Formation 1.1.1 - 1 PBG 1

SUK Bukavu 2/11/2013 Formation 1.1.1 - 1 PBG 1

BAN Bandundu ville 1/29/2013 Formation 1.1.1 - 4 PBG 1

KAT Lubumbashi 2/27/2013 Formation 1.1.1 - 4 PBG 1

MAN Kindu 2/14/2013 Formation 1.1.1 - 4 PBG 1

MAN Kindu 2/15/2013 Formation 1.1.1 - 4 PBG 1

SUK Bukavu 2/22/2013 Formation 1.1.1 - 4 PBG 1

SUK Bukavu 2/23/2013 Formation 1.1.1 - 4 PBG 1

BAN Bandundu ville 3/29/2013 Evénement publique1.1.3 - 5 PBG 1

MAN Kindu 3/11/2013 1.1.3 - 5 S. civile 1

MAN Kindu 3/11/2013 Evénement publique1.1.3 - 5 PBG 1

KAT Kolwezi 3/23/2013 Audience publique1.2.1 - 2 S. civile 1

KAT Likasi 3/7/2013 Audience publique1.2.2 - 1 PBG 1

MAN Kindu 3/15/2013 Audience publique1.2.2 - 1 S. civile 1

SUK Ngweshi/Walungu 2/28/2013 Audience publique1.2.2 - 1 PBG 1

SUK Kadutu 3/11/2013 Audience publique1.2.2 - 1 S. civile 1

BAN Bandundu ville 3/5/2013 Audience publique1.2.2 - 1 PBG 1

KAT Lubumbashi 3/19/2013 Audience publique1.2.2 - 1 PBG 1

KAT Lubumbashi 3/29/2013 Audience publique1.2.2 - 1 S. civile 1

MAN Kindu 2/16/2013 Formation 2.1.16 - PBG 1

SUK Bukavu 2/21/2013 Formation 2.1.16 - PBG 1

KAT Lubumbashi 3/1/2013 Formation 2.1.16 - PBG 1

KAT Lubumbashi 3/18/2013 Réunion 2.4.5 - 2 PBG 1

SUK Bukavu 2/21/2013 Formation 3.2.7 - 4 PBG 1

SUK Ngweshi/Walungu 3/1/2013 Formation 3.2.7 - 4 PBG 1

KIN Kinshasa 2/11/2013 Formation 3.5.3 - 8 PBG 1

BAN Kikwit/Lukolela 3/11/2013 Audience publique1.2.2 - 1 PBG 1

Quarter 2 sub-total 30

2013 Quarter 3: April 1 - June 30, 2013

BAN Bandundu ville 5/6/2013 Réunion 1.1.1 - 4 PBG 1

SUK Bukavu 6/14/2013 Réunion 1.1.1 - 4 PBG 1

BAN Bandundu ville 5/3/2013 Réunion 1.1.3 - 1 PBG 1

KAT Lubumbashi 6/14/2013 Evénement publique1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/18/2013 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 4/22/2013 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/22/2013 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/25/2013 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 6/28/2013 Réunion 1.1.3 - 3 S. civile 1

SUK Bukavu 6/5/2013 Réunion 1.1.3 - 3 S. civile 1

SUK Bukavu 6/25/2013 Formation 1.1.3 - 3 S. civile 1

BAN Bandundu ville 5/14/2013 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 6/11/2013 Réunion 1.1.3 - 5 PBG 1

BAN Bandundu ville 6/26/2013 Réunion 1.1.3 - 5 PBG 1

KAT Lubumbashi 5/14/2013 Formation 1.1.3 - 5 PBG 1

KAT Lubumbashi 6/20/2013 Réunion 1.1.3 - 5 PBG 1

MAN Kindu 4/22/2013 Réunion 1.1.3 - 5 PBG 1

MAN Kindu 4/25/2013 Formation 1.1.3 - 5 PBG 1

MAN Kindu 5/14/2013 Formation 1.1.3 - 5 PBG 1

MAN Kindu 6/20/2013 Formation 1.1.3 - 5 PBG 1

SUK Bukavu 4/25/2013 Evénement publique1.1.3 - 5 PBG 1

SUK Bukavu 4/29/2013 Formation 1.1.3 - 5 PBG 1

SUK Bukavu 5/21/2013 Formation 1.1.3 - 5 PBG 1

SUK Bukavu 6/26/2013 Formation 1.1.3 - 5 PBG 1

BAN Bandundu ville 5/24/2013 Formation 2.2.1 - 4 PBG 1

KAT Lubumbashi 5/30/2013 Réunion 2.2.1 - 4 PBG 1

MAN Kindu 6/3/2013 Formation 2.2.1 - 4 PBG 1

SUK Bukavu 5/27/2013 Réunion 2.2.1 - 4 PBG 1

SUK Bukavu 6/14/2013 Réunion 2.4.5-2 S. civile 1

Quarter 3 sub-total 29

2013 Quarter 4: July 1 - September 30, 2013

KAT Lubumbashi 9/19/2013 Formation 1.1.1 - 1 PBG 1

MAN Kindu 9/6/2013 Formation 1.1.1 - 1 PBG 1

KAT Lubumbashi 7/17/2013 Formation 1.1.1 - 4 PBG 1

MAN Kindu 7/24/2013 Formation 1.1.1 - 4 PBG 1

BAN Bandundu ville 7/19/2013 Formation 1.1.3 - 3 S. civile 1

BAN Bandundu ville 8/7/2013 Formation 1.1.3 - 3 S. civile 1

KAT Lubumbashi 8/8/2013 Formation 1.1.3 - 3 S. civile 1

KAT Kolwezi 9/11/2013 Réunion 1.1.3 - 3 S. civile 1

KAT Lubumbashi 7/25/2013 Réunion 1.1.3 - 3 S. civile 1

SUK Bukavu 8/7/2013 Réunion 1.1.3 - 3 S. civile 1

SUK Bukavu 7/16/2013 Réunion 1.1.3 - 3 S. civile 1

SUK Bukavu 8/28/2013 Réunion 1.1.3 - 3 S. civile 1

SUK Bukavu 7/31/2013 1.1.3 - 3 S. civile 1

BAN Bandundu ville 7/16/2013 Réunion 1.1.3 - 5 PBG 1

SUK Kadutu 8/28/2013 Audience publique1.1.3 - 5 S. civile 1

KAT Lubumbashi 7/8/2013 Formation 2.4.4 - 1 PBG 1

MAN Kindu 9/12/2013 Formation 2.4.4 - 1 PBG 1

SUK Bukavu 9/19/2013 2.4.4 - 1 PBG 1

MAN Kindu 9/14/2013 Réunion 2.4.5 - 2 PBG 1

SUK Ngweshi/Walungu 7/15/2013 Réunion 3.2.1 - 5 PBG 1

MAN Kindu 8/13/2013 Réunion 1.1.3 - 5 PBG 1

Quarter 4 sub-total 21

IND 2.9 - FY 2013 Q4 ACTUAL 228



Assembly 2010 Target 2012 Actual 2012

Indicator 2.10: Increase in the Average Score of Matrix of Legislative Processes and Capabilities
NA (Admin.) 62% 65% 56%

Bandundu 57% 60% 61%

Katanga 59% 62% 60%

Sud-Kivu 56% 59% 56%

Maniema 55% 58% 63%

Overall 58% 61% 59%

* Analysis is included in the PMP section of the Year 3 annual report

Month Number of visitors

Indicator 2.11: Frequency of Access by Assembly Staff to the Website Developed with USG Assistance

Month

# of Total Website 

Visitors

# of Deputy or 

Administrative staff 

of National 

Assembly who 

Visited Website

# of Deputy or 

Administrative 

staff of 

Provinical 

Assemblies who 

Visited Website

May-11 14 n/a n/a

Jun-11 12 n/a n/a

Jul-11 46 n/a n/a

Aug-11 97 n/a n/a

Sep-11 224 n/a n/a

Oct-11 396 n/a n/a

Nov-11 370 n/a n/a

Dec-11 340 n/a n/a

Jan-12 401 n/a n/a

Feb-12 482 n/a n/a

Mar-12 575 n/a n/a

Apr-12 886 n/a n/a

May-12 1066 n/a n/a

Jun-12 705 n/a n/a

Jul-12 2055 n/a n/a

Aug-12 1725 n/a n/a

Sep-12 2222 n/a n/a

Oct-12 3174 n/a n/a

Nov-12 2889 n/a n/a

Dec-12 1554 n/a n/a

Jan-13 n/a n/a

Feb-13 n/a n/a

Mar-13 5981 30 9
Apr-13                         20,854 17 3

May-13 33,104 21 7
Jun-13 16,387 25 1
Jul-13 38,330 6 2

Aug-13 168,963 1 0
Sep-13 272,341 5 2

Total                 575,193                   105                 24 

Total Frequency of Assembly Members               129 
*Information on National/Provincial Assemblies' visitors was not made available until March 15, 2013

Start 

Date
Nbr

Indicator 2.12 - Number of Mechanisms to Promote Exchanges between Legislatures
Public Forums w/participation of NMP & PMP Public technical forums focused on issues of interest to National and Provincial legislators Mar-10 1

Audience Publique Decentralized Public events engaging participation of National and/or Prov legislators Mar-10 1

Renforcement des services du greffe, assemblée provinciales Stage RCPP destiné aux secrétaires des séances et de commissions et portait sur la rédaction May-11 1

 Atelier national sur le transfert de compétences Reflexion sur la décentralisation en présence de représentants des Assemblées Jul-12 1

 Mise en palce d`un réseau de recherche en politique Le Réseau de Recherche sur les Politiques Publiques Bonne Gouvernance (RRPPBG) Sep-12 1

Appui à l`Assemblée Générale du RCPP Technical assistance to the Réseau Congolais du Personnel des Parlements Jan-11 1

Assistance technique à l`élaboration des reglements admin Mise à profit de l`expertise de l`assemblée provinciale du Sud Kivu (Directeur Administratif) en faveur des assemblées provinciales du Katanga et du ManiemaFeb-13 1

Echange sur diverses thématiques en présence de la SC Interaction entre député national et député provincial à l`occasion d`un DPA organisé en province. Feb-13 1

Partage d`experiences entre députés ou staff des différentes assembléesIntervention du Président de la PAJ Asspro KAT au Sud Kivu Jun-13 1

IND 2.12 - FY 2013 Q4 ACTUAL 9

Title of Mechanism Type of interaction

GouvernancePourTous.cd



PROV Nbr

Indicator 3.1 - Number of ETDs Receiving Assistance
BAN Commune de Lukolela (Kikwit) 1

BAN Commune de Mayoyo (Bandundu) 1

BAN Secteur de Bukangalonzo (Kenge) 1

SUK Chefferie de Ngweshe/Walungu 1

SUK Commune de Kadutu 1

SUK Ville de Bukavu 1

KAT Commune de Katuba 1

KAT Ville de Kolwezi 1

KAT Ville de Likasi 1

MAN Chefferie de Bangengele 1

MAN Commune d'Alunguli 1

MAN Secteur de Wakabango II 1

IND 3.1 - FY 2013 Q4 ACTUAL 12

PROV Nbr

Indicator 3.2 - Number of ETDs Receiving Assistance with Action Planning
BAN Commune de Lukolela (Kikwit) 1

BAN Commune de Mayoyo (Bandundu) 1

BAN Secteur de Bukangalonzo (Kenge) 1

SUK Chefferie de Ngweshi/Walungu 1

SUK Commune de Kadutu 1

SUK Ville de Bukavu 1

KAT Commune de Katuba 1

KAT Ville de Kolwezi 1

KAT Ville de Likasi 1

MAN Chefferie de Bangengele 1

MAN Commune d'Alunguli 1

MAN Secteur de Wakabango II 1

IND 3.2 - FY 2013 Q4 ACTUAL 12

PROV Nbr

Indicator 3.3 - Number of ETDs Receiving Assistance to Increase their Annual Own-source Revenues
BAN 1

BAN 1

BAN 1

KAT Commune de Katuba 3.2.9 1

KAT Ville de Kolwezi 3.2.9 1

KAT Ville de Likasi 3.2.9 1

MAN Chefferie de Bangengele 3.2.9 1

MAN Commune d'Alunguli 3.2.9 1

MAN Secteur de Wakabango II 3.2.9 1

SUK Chefferie de Ngweshi/Walungu 3.2.9 1

SUK Commune de Kadutu 3.2.9 1

SUK Ville de Bukavu 3.2.9 1

IND 3.3 - FY 2013 Q4 ACTUAL 12

PROV ETD Date Activity Nbr

Indicator 3.4 - Number of Activities to Improve Government Entity Performance
BAN Bukanga Lonzo 2/25/2010 1.1.1. - 1. Control Citoyen BAN 1

MAN Bangengele 2/25/2010 1.1.1. - 1. Control Citoyen MAN 1

BAN Bandundu ville 3/27/2010 1.2.4 - 1 Prep Forum Govt  BAN 1

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Evénement - Forum Interinstitutionnel BAN 1

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Evénement - Audience publique BAN 1

SUK Bukavu 3/31/2010 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK 1

BAN Bandundu/Mayoyo 4/28/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux BAN 1

BAN Kikwit/Lukolela 5/4/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux BAN 1

BAN Bukanga Lonzo 5/10/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux BAN 1

MAN Kindu 5/28/2010 1.2.1 - 1 Evénement - Audience publique MAN 1

SUK Bukavu 5/29/2010 1.2.1 - 1 Evénement - Audience publique SUK 1

BAN Bandundu/Mayoyo 7/28/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

BAN Kikwit/Lukolela 8/3/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

KAT Lubumbashi 8/9/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation faites par les représentants du gouvernement KAT 1

Other Autre 8/16/2010 3.1.6 - 2 AT - Visite d'étude au Mali sur le transfert fiscal dans les pays décentralisés Other 1

KAT Lubumbashi 8/17/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial KAT 1

BAN Bandundu ville 8/25/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial BAN 1

KIN Kinshasa 8/25/2010 3.5.3 - 2 Evénément - Tabe Ronde des femmes leaders KIN 1

MAN Alunguli 8/26/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique MAN 1

KAT Lubumbashi 8/31/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion KAT 1

MAN Kindu 8/31/2010 1.2.6 - 1 Atelier - Campagnes de sensibilisation faites par les représentants du gouvernement MAN 1

BAN Bandundu/Mayoyo 9/1/2010 3.2.7 - 2 AT  - Assistance directe pour éxécuter les activités du plan de travail BAN 1

BAN Bandundu/Mayoyo 9/1/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

KAT Lubumbashi 9/2/2010 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation KAT 1

SUK Bukavu 9/3/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial SUK 1

BAN Kikwit/Lukolela 9/6/2010 1.2.1 - 1 Evénement - Audience publique BAN 1

KAT Katuba 9/8/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique KAT 1

BAN Bandundu ville 9/8/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse de loi - commissions  PAJ et ECOFIN (Sud Kivu)  BAN 1

SUK Kadutu 9/8/2010 1.2.1 - 1 Evénement - Audience publique SUK 1

MAN Alunguli 9/9/2010 1.2.1 - 1 Evénement - Audience publique MAN 1

MAN Kindu 9/10/2010 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation MAN 1

BAN Bandundu ville 9/13/2010 1.2.1 - 1 Evénement - Audience publique BAN 1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

Activity Ref code

IR 3
ETD Activity Ref code

3.2.1-12

3.2.1-12

3.2.1-12

3.2.12 and 3.2.1

3.2.12 and 3.2.1

ETD

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

Activity Ref code

3.2.9 

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.12 and 3.2.1

3.2.9 

3.2.9 Commune de Mayoyo (Bandundu)

Secteur de Bukangalonzo (Kenge)

Commune de Lukolela (Kikwit)

ETD

3.2.12 and 3.2.1



BAN Bandundu ville 9/14/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique BAN 1

BAN Kikwit/Lukolela 9/14/2010 3.2.7 - 2 AT  - Assistance directe pour éxécuter les activités du plan de travail BAN 1

BAN Kikwit/Lukolela 9/14/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

MAN Kindu 9/14/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion MAN 1

MAN Alunguli 9/16/2010 1.2.1 - 1 Evénement - Audience publique MAN 1

BAN Kikwit/Lukolela 9/17/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN 1

BAN Bandundu/Mayoyo 9/17/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique BAN 1

KIN Kinshasa 9/20/2010 1.2.3 - 2 AT - Création du site web KIN 1

KAT Lubumbashi 9/20/2010 1.2.1 - 1 Evénement - Audience publique KAT 1

BAN Bandundu ville 9/21/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique BAN 1

BAN Bandundu/Mayoyo 9/22/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN 1

BAN Bandundu/Mayoyo 9/22/2010 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

KIN Kinshasa 9/22/2010 2.5.5 - 1 - EVENT - Inter-parliamentary forum on the draft national Loi de Finance  KIN 1

BAN Bukanga Lonzo 9/22/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD BAN 1

BAN Bukanga Lonzo 9/22/2010 3.2.7 - 2 AT  - Assistance directe pour éxécuter les activités du plan de travail BAN 1

KAT Katuba 9/24/2010 1.2.1 - 1 Evénement - Audience publique KAT 1

BAN Bandundu ville 9/24/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion BAN 1

MAN Kindu 9/27/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial MAN 1

BAN Bukanga Lonzo 10/1/2010 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

KAT Katuba 10/4/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique KAT 1

SUK Bukavu 10/6/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion SUK 1

SUK Kadutu 10/12/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique SUK 1

BAN Bukanga Lonzo 10/15/2010 1.2.1 - 1 Evénement - Audience publique BAN 1

BAN Bandundu ville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1

MAN Kindu 10/27/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer MAN 1

KAT Lubumbashi 11/2/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer KAT 1

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK 1

BAN Bandundu ville 11/18/2010 1.1.1 - 5  Formation  sur les Subventions BAN 1

BAN Bandundu ville 11/21/2010 3.1.7 - 5  Apporter un soutien au programme ''Union de la ville, commune et territoire du Congo'' (en collaboration avec les villes et communes de la Belgique)  BAN1

SUK Ngweshi/Walungu 11/22/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 1

KAT Lubumbashi 11/22/2010 2.1.2 - 5  Assistance technique et appui materiel en informatique KAT 1

KAT Likasi 11/23/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation BAN 1

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 1

SUK Bukavu 11/30/2010 1.1.1 - 5  Formation  sur les Subventions SUK 1

KAT Kolwezi 11/30/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

SUK Bukavu 12/4/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK 1

KAT Katuba 12/6/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

MAN Kindu 12/7/2010 1.1.1 - 5  Formation  sur les Subventions MAN 1

KAT Lubumbashi 12/8/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation KAT 1

SUK Bukavu 1/21/2011 1.2.2 - 2 Audience publique au niveau provincial SUK 1

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK 1

KAT Lubumbashi 1/31/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

MAN Bangengele 1/31/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KIN 1

KAT Kolwezi 2/1/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

MAN Wakabango II 2/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

KAT Katuba 2/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

KAT Lubumbashi 2/14/2011 2.1.3 - 1 Atelier - Revue et analyse budgetaire  KAT 1

MAN Alunguli 2/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

KAT Likasi 2/15/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

BAN Kikwit/Lukolela 2/16/2011 1.1.1 - 5  Formation  sur les Subventions BAN 1

SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Kolwezi 3/3/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 1

KAT Likasi 3/7/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

KAT Lubumbashi 3/7/2011 2.2.2 - 3  Assistance technique pour améliorer le flux de législation  KAT 1

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Lubumbashi 3/9/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT 1

KAT Likasi 3/14/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT 1

SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Kolwezi 3/17/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT 1

KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN 1

MAN Bangengele 3/18/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN 1

BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 3/22/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

MAN Wakabango II 3/23/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN 1

BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Alunguli 3/28/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN 1

SUK Bukavu 4/1/2011 2.3.1 - 2  Un atelier sur le controle  constitutionel SUK 1

BAN Bandundu ville 4/4/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Bandundu ville 4/6/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures BAN 1

BAN Bandundu ville 4/6/2011 2.3.5 - 2  Assistance à au moins une Commission BAN 1

BAN Bandundu ville 4/7/2011 2.3.5 - 2  Assistance à au moins une Commission BAN 1

SUK Bukavu 4/9/2011 2.3.5 - 2  Assistance à au moins une Commission SUK 1

SUK Bukavu 4/15/2011 3.5.3 - 4  Table ronde des Femmes SUK 1

MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN 1

SUK Bukavu 4/18/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative SUK 1

MAN Kindu 4/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN 1

SUK Bukavu 4/21/2011 2.1.3 - 4  Assistance technique aux ''Bureaux'' et staff sur les cycles de leur budget interne SUK 1

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT 1

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN 1

KAT Lubumbashi 4/26/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

BAN Bandundu ville 4/29/2011 1.2.2 - 2 Audience publique au niveau provincial BAN 1

KIN Kinshasa 4/29/2011 3.5.3 - 4  Table ronde des Femmes KIN 1



KAT Lubumbashi 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Bukavu 5/5/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

SUK Bukavu 5/6/2011 1.2.2 - 2 Audience publique au niveau provincial SUK 1

SUK Bukavu 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 5/18/2011 1.1.1 - 5  Formation  sur les Subventions KAT 1

SUK Bukavu 5/19/2011 1.2.2 - 2 Audience publique au niveau provincial SUK 1

SUK Bukavu 5/25/2011 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK 1

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Kindu 5/28/2011 1.2.2 - 2 Audience publique au niveau provincial MAN 1

BAN Kikwit/Lukolela 6/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Lubumbashi 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

MAN Kindu 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial MAN 1

BAN Bukanga Lonzo 6/15/2011 3.2.12 - 5  Subventions des petits projets BAN 1

MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 1

MAN Alunguli 6/22/2011 1.1.3 - 3 Programme de Subventions MAN 1

MAN Wakabango II 6/23/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK 1

MAN Wakabango II 6/25/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Kikwit/Lukolela 7/1/2011 1.1.3 - 3 Programme de Subventions BAN 1

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK 1

SUK Kadutu 7/6/2011 1.1.3 - 3 Programme de Subventions SUK 1

SUK Kadutu 7/7/2011 1.1.3 - 3 Programme de Subventions SUK 1

MAN Bangengele 7/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

BAN Bandundu ville 7/11/2011 1.1.3 - 3 Programme de Subventions BAN 1

KIN Kinshasa 7/12/2011 3.5.3 - 4  Table ronde des Femmes KIN 1

MAN Wakabango II 7/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

SUK Bukavu 7/18/2011 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation SUK 1

MAN Wakabango II 7/18/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

MAN Alunguli 7/22/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

SUK Bukavu 7/26/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK 1

SUK Kadutu 7/26/2011 1.1.3 - 3 Programme de Subventions SUK 1

BAN Bukanga Lonzo 8/4/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 1

MAN Alunguli 8/10/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Kadutu 8/11/2011 1.1.3 - 3 Programme de Subventions SUK 1

KAT Lubumbashi 8/11/2011 3.2.10 - 2  Identification de projet de partenariat public - privé KAT 1

KIN Kinshasa 8/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KIN 1

KAT Kolwezi 8/12/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Kolwezi 8/15/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Katuba 8/15/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

SUK Bukavu 8/17/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK 1

KAT Lubumbashi 8/22/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Likasi 8/25/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Likasi 8/29/2011 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  KAT 1

KAT Kolwezi 8/29/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Lubumbashi 8/29/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Kadutu 9/2/2011 1.1.3 - 3 Programme de Subventions SUK 1

KAT Katuba 9/5/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Lubumbashi 9/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 9/7/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

BAN Kikwit/Lukolela 9/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Bangengele 9/9/2011 1.1.3 - 3 Programme de Subventions MAN 1

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu/Mayoyo 9/10/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés BAN 1

KAT Kolwezi 9/10/2011 1.2.1 - 1 Evénement - Audience publique KAT 1

BAN Bukanga Lonzo 9/11/2011 1.1.3 - 3 Programme de Subventions BAN 1

BAN Kikwit/Lukolela 9/12/2011 3.2.12 - 5  Subventions des petits projets BAN 1

BAN Bandundu/Mayoyo 9/12/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 1

KAT Likasi 9/12/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

SUK Kadutu 9/13/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

SUK Bukavu 9/14/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

MAN Alunguli 9/15/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1

SUK Ngweshi/Walungu 9/16/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

KAT Likasi 9/16/2011 1.2.1 - 1 Evénement - Audience publique KAT 1

BAN Kikwit/Lukolela 9/19/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN 1

BAN Bukanga Lonzo 9/20/2011 1.1.3 - 3 Programme de Subventions BAN 1

KAT Kolwezi 9/22/2011 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu/Mayoyo 9/23/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

MAN Wakabango II 9/23/2011 1.1.3 - 3 Programme de Subventions MAN 1

SUK Bukavu 9/24/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

KAT Kolwezi 9/24/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

SUK Kadutu 9/27/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

SUK Bukavu 9/28/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1

BAN Bandundu/Mayoyo 9/28/2011 1.2.1 - 1 Evénement - Audience publique BAN 1

SUK Kadutu 9/28/2011 1.1.3 - 3 Programme de Subventions SUK 1

MAN Alunguli 9/28/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN 1

SUK Bukavu 9/29/2011 1.2.2 - 2 Audience publique au niveau provincial SUK 1

MAN Wakabango II 9/29/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN 1

MAN Bangengele 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1

SUK Ngweshi/Walungu 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK 1



MAN Wakabango II 9/30/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN 1

SUK Ngweshi/Walungu 10/3/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Katuba 10/4/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1

KAT Lubumbashi 10/5/2011 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 10/7/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) SUK 1

BAN Bandundu/Mayoyo 10/7/2011 1.1.3 - 3 Programme de Subventions BAN 1

SUK Kadutu 10/10/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Lubumbashi 10/14/2011 1.2.2 - 2 Audience publique au niveau provincial KAT 1

KAT Lubumbashi 10/17/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 1

SUK Bukavu 10/17/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK 1

KAT Lubumbashi 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 1

BAN Bandundu ville 10/20/2011 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bukanga Lonzo 10/21/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN 1

KAT Likasi 10/22/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 10/24/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT 1

KAT Lubumbashi 10/28/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/4/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

KAT Katuba 11/5/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/7/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KAT 1

SUK Bukavu 11/7/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks SUK 1

KAT Likasi 11/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT 1

KAT Likasi 11/10/2011 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu/Mayoyo 11/11/2011 1.1.3 - 3 Programme de Subventions BAN 1

KAT Kolwezi 11/11/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 11/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT 1

SUK Ngweshi/Walungu 1/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 1

KAT Kolwezi 1/19/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Likasi 1/22/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 1/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 1

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 1

SUK Kadutu 1/27/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 1

KAT Likasi 1/28/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1

SUK Bukavu 1/31/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 1

SUK Kadutu 1/31/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 1

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 1

KAT Katuba 2/6/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 1

SUK Bukavu 2/6/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 1

KAT Kolwezi 2/7/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Likasi 2/10/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

BAN Bandundu ville 2/13/2012 1.1.3 - 3 Programme de Subventions BAN 1

KAT Katuba 2/15/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

KAT Likasi 2/17/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

KAT Kolwezi 2/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

BAN Bandundu/Mayoyo 2/22/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bukanga Lonzo 2/25/2012 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bukanga Lonzo 2/26/2012 1.1.3 - 3 Programme de Subventions BAN 1

BAN Kikwit/Lukolela 2/27/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

SUK Kadutu 2/29/2012 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 3/1/2012 2.1.1 - 8 Evaluation à mis parcours SUK 1

BAN Bukanga Lonzo 3/1/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 1

KAT Lubumbashi 3/5/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Katuba 3/8/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu/Mayoyo 3/13/2012 1.1.3 - 3 Programme de Subventions BAN 1

SUK Ngweshi/Walungu 3/14/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 1

BAN Kikwit/Lukolela 3/15/2012 1.1.3 - 3 Programme de Subventions BAN 1

KAT Katuba 3/16/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Kikwit/Lukolela 3/16/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

KAT Lubumbashi 3/19/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 3/19/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Lubumbashi 3/20/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 3/22/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 3/23/2012 2.1.1 - 8 Evaluation à mis parcours KAT 1

KAT Kolwezi 3/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

BAN Bukanga Lonzo 3/23/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

KAT Kolwezi 3/24/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

MAN Bangengele 3/24/2012 1.1.3 - 3 Programme de Subventions MAN 1

KAT Kolwezi 3/25/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Wakabango II 3/26/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

SUK Bukavu 3/27/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Likasi 3/27/2012 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 3/28/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 1

KAT Likasi 3/29/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

SUK Kadutu 3/30/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Likasi 3/30/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

MAN Bangengele 3/31/2012 1.1.3 - 3 Programme de Subventions MAN 1

KAT Likasi 3/31/2012 1.1.3 - 3 Programme de Subventions KAT 1



KAT Katuba 4/2/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

SUK Kadutu 4/4/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 1

BAN Bandundu/Mayoyo 4/5/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

BAN Bandundu/Mayoyo 4/6/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

KAT Kolwezi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 1

BAN Kikwit/Lukolela 4/9/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

BAN Bukanga Lonzo 4/12/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Likasi 4/13/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 4/14/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 4/18/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Likasi 4/21/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

KAT Lubumbashi 4/23/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Kolwezi 4/23/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

KAT Lubumbashi 4/24/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Katuba 4/24/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 1

SUK Bukavu 4/26/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 1

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 1

SUK Kadutu 4/30/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Lubumbashi 5/7/2012 1.1.3 - 3 Programme de Subventions KAT 1

SUK Ngweshi/Walungu 5/10/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

BAN Bandundu ville 5/11/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 1

SUK Bukavu 5/11/2012 1.1.1 - 6  Planification à Long Terme SUK 1

SUK Bukavu 5/14/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

SUK Bukavu 5/16/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 1

MAN Alunguli 5/16/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 1

SUK Kadutu 5/17/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 1

KAT Likasi 5/17/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 5/19/2012 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 5/21/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1

KAT Likasi 5/21/2012 1.1.1 - 6  Planification à Long Terme KAT 1

KAT Likasi 5/21/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Bangengele 5/21/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

KAT Lubumbashi 5/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Katuba 5/22/2012 1.1.1 - 6  Planification à Long Terme KAT 1

SUK Kadutu 5/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

SUK Bukavu 5/23/2012 2.1.15 - 8 Gestion axée des résultats SUK 1

KAT Lubumbashi 5/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Likasi 5/24/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 5/25/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 5/26/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 5/28/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Wakabango II 5/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

KAT Likasi 5/30/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu/Mayoyo 6/5/2012 3.5.3 - 4  Table ronde des Femmes BAN 1

SUK Kadutu 6/6/2012 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 6/7/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Katuba 6/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 1

KAT Lubumbashi 6/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Kolwezi 6/26/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

SUK Bukavu 6/27/2012 3.5.3 - 4  Table ronde des Femmes SUK 1

KAT Katuba 6/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

BAN Bandundu ville 6/28/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 1

KAT Lubumbashi 7/4/2012 3.5.3 - 4  Table ronde des Femmes KAT 1

KAT Likasi 7/6/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Kindu 7/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Likasi 7/12/2012 1.1.3 - 3 Programme de Subventions KAT 1

MAN Kindu 7/13/2012 3.5.3 - 4  Table ronde des Femmes MAN 1

BAN Bandundu ville 7/13/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Likasi 7/14/2012 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bandundu ville 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN 1

MAN Kindu 7/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Lubumbashi 7/19/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bandundu ville 7/19/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 7/20/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/20/2012 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 7/21/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

SUK Kadutu 7/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bukanga Lonzo 7/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1

KAT Kolwezi 7/24/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Kolwezi 7/25/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/26/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/27/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/28/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

MAN Kindu 7/30/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Bandundu/Mayoyo 8/13/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1



BAN Bandundu ville 8/14/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

SUK Bukavu 8/15/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Lubumbashi 8/20/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bandundu/Mayoyo 8/20/2012 3.2.12 - 9 Examen du plan d`action BAN 1

BAN Bandundu ville 8/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés BAN 1

BAN Kikwit/Lukolela 8/23/2012 3.2.12 - 9 Examen du plan d`action BAN 1

KAT Lubumbashi 8/24/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

BAN Kikwit/Lukolela 8/25/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

BAN Bukanga Lonzo 8/27/2012 3.2.12 - 9 Examen du plan d`action BAN 1

KAT Likasi 8/28/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1

BAN Bukanga Lonzo 8/29/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 1

MAN Kindu 8/30/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1

MAN Kindu 8/31/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1

KAT Kolwezi 9/1/2012 3.2.12 - 9 Examen du plan d`action KAT 1

KAT Likasi 9/6/2012 3.2.12 - 9 Examen du plan d`action KAT 1

KAT ETD Communne de Katuba 9/10/2012 3.2.12 - 9 Examen du plan d`action KAT 1

MAN Kindu 9/12/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 1

MAN Bangengele 9/17/2012 3.2.12 - 9 Examen du plan d`action MAN 1

BAN Bandundu ville 9/18/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 1

MAN Alunguli 9/20/2012 3.2.12 - 9 Examen du plan d`action MAN 1

KAT Lubumbashi 9/20/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1

BAN Bandundu ville 9/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Kolwezi 9/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 1

MAN Wakabango II 9/24/2012 3.2.12 - 9 Examen du plan d`action MAN 1

BAN Bandundu/Mayoyo 10/1/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 1

SUK Bukavu 10/4/2012 3.2.12 - 9 Examen du plan d`action SUK 1

SUK Ngweshi/Walungu 10/8/2012 3.2.12 - 9 Examen du plan d`action SUK 1

SUK Kadutu 10/11/2012 3.2.12 - 9 Examen du plan d`action SUK 1

BAN Bandundu/Mayoyo 10/16/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 1

BAN Kikwit/Lukolela 10/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

MAN Kindu 10/24/2012 3.1.1 - 2  Assistance technique à la Céllule Technique d`Appui à la Décentralisation MAN 1

KIN Kinshasa 10/29/2012 2.1.2 - 1 AT - Nouvelle édition du journal "Les Annuaires"  KIN 1

KAT Lubumbashi 10/29/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bukanga Lonzo 10/30/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 1

BAN Bandundu ville 10/31/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Bukavu 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bandundu ville 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Kindu 11/8/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Kolwezi 11/13/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

KAT Likasi 11/20/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

BAN Bandundu ville 11/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT ETD Communne de Katuba 11/27/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 1

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

BAN Bandundu ville 11/29/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Alunguli 12/6/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Bandundu ville 12/13/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN 1

MAN Kindu 12/17/2012 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN 1

SUK Bukavu 12/18/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1

SUK Bukavu 12/19/2012 2.3.5 - 7  Audiences législatives pour renforcer les membres du parlement national dans leurs fonctions de supervision et représentation SUK1

MAN Wakabango II 1/19/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 1

KAT Lubumbashi 1/21/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 1/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

MAN Wakabango II 1/23/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Bukanga Lonzo 1/23/2013 1.1.3 - 3 Programme de Subventions BAN 1

MAN Bangengele 1/28/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 1

SUK Bukavu 1/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bandundu ville 1/29/2013 1.1.1 - 4  Site Web BAN 1

KAT Kolwezi 1/31/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KAT Lubumbashi 2/1/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

MAN Alunguli 2/4/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 1

BAN Bandundu ville 2/4/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Bandundu/Mayoyo 2/6/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Likasi 2/8/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT 1

KIN Kinshasa 2/11/2013 3.5.3 - 8 Continuation de l'appui à la Table Ronde des Femmes Leaders et implication des Cercles des Femmes KIN 1

SUK Kadutu 2/14/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

MAN Kindu 2/16/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial MAN 1

SUK Bukavu 2/18/2013 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 2/21/2013 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique SUK 1

SUK Bukavu 2/21/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

SUK Bukavu 2/22/2013 1.1.1 - 4  Site Web SUK 1

KAT Kolwezi 2/22/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 2/23/2013 1.1.1 - 4  Site Web SUK 1

KAT Likasi 2/26/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 2/27/2013 1.1.1 - 4  Site Web KAT 1

SUK Ngweshi/Walungu 2/28/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 1

KAT Lubumbashi 3/1/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial KAT 1

SUK Ngweshi/Walungu 3/1/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 1

MAN Kindu 3/5/2013 2.1.6 - 6 AT aux 4 assemblées pour élaborer un manuel de procédures administratives MAN 1

BAN Bandundu ville 3/5/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 1

KAT Likasi 3/7/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1

BAN Bandundu/Mayoyo 3/7/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu ville 3/8/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu ville 3/9/2013 1.1.3 - 3 Programme de Subventions BAN 1

SUK Kadutu 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 1



MAN Kindu 3/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Kikwit/Lukolela 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 1

BAN Bandundu ville 3/11/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Bandundu/Mayoyo 3/12/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bukanga Lonzo 3/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

MAN Kindu 3/15/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  MAN 1

KAT Lubumbashi 3/18/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 1

KAT Lubumbashi 3/18/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  KAT 1

KAT Lubumbashi 3/19/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1

MAN Kindu 3/20/2013 1.1.3 - 3 Programme de Subventions MAN 1

KAT Kolwezi 3/22/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Kolwezi 3/23/2013 1.2.1 - 2 Dialogue pour l'Action mis en œuvre au niveau de l’Assemblée KAT 1

BAN Bandundu ville 3/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 3/29/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 1

MAN Wakabango II 4/3/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Bandundu ville 4/16/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1

KAT Kolwezi 4/17/2013 1.1.3 - 3 Programme de Subventions KAT 1

MAN Alunguli 4/17/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 1

KAT Lubumbashi 4/19/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 4/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 4/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

MAN Kindu 4/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

SUK Bukavu 4/23/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens SUK 1

SUK Bukavu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

MAN Kindu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

MAN Wakabango II 4/26/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN 1

BAN Kikwit/Lukolela 4/27/2013 3.2.12 - 7 Solliciter les propositions des ETD pour les fonds subventionés  BAN 1

SUK Bukavu 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

KAT Likasi 4/29/2013 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 1

BAN Bandundu ville 5/3/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1

KAT Likasi 5/4/2013 1.1.3 - 3 Programme de Subventions KAT 1

MAN Alunguli 5/6/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 1

MAN Bangengele 5/7/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 1

KAT Lubumbashi 5/8/2013 1.1.3 - 3 Programme de Subventions KAT 1

MAN Alunguli 5/9/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 1

MAN Kindu 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Bandundu ville 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Lubumbashi 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

SUK Kadutu 5/14/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 1

BAN Bandundu/Mayoyo 5/17/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 1

MAN Alunguli 5/20/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 1

SUK Bukavu 5/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

SUK Bukavu 5/23/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 1

BAN Bandundu ville 5/24/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN 1

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 5/27/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois SUK 1

BAN Bandundu ville 5/27/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Lubumbashi 5/30/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois KAT 1

KAT ETD Communne de Katuba 6/1/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 1

BAN Bukanga Lonzo 6/2/2013 1.1.3 - 3 Programme de Subventions BAN 1

MAN Kindu 6/3/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN 1

SUK Bukavu 6/5/2013 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 6/6/2013 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 6/7/2013 1.1.3 - 3 Programme de Subventions SUK 1

BAN Bandundu ville 6/7/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1

KAT Lubumbashi 6/9/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Kolwezi 6/10/2013 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bukanga Lonzo 6/10/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1

BAN Bukanga Lonzo 6/11/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Likasi 6/13/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 6/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  SUK 1

BAN Bandundu/Mayoyo 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu ville 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Lubumbashi 6/15/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Lubumbashi 6/17/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Bukanga Lonzo 6/17/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Lubumbashi 6/18/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Kikwit/Lukolela 6/18/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 6/19/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Lubumbashi 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

MAN Kindu 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Kikwit/Lukolela 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Lubumbashi 6/21/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Lubumbashi 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

BAN Bandundu ville 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

SUK Bukavu 6/25/2013 1.1.3 - 3 Programme de Subventions SUK 1

SUK Bukavu 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

BAN Bandundu ville 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Bandundu ville 6/27/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Kolwezi 6/28/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Kolwezi 6/29/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Kolwezi 6/30/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

MAN Bangengele 7/1/2013 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

KAT Kolwezi 7/1/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1



KAT Likasi 7/2/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

BAN Kikwit/Lukolela 7/3/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Likasi 7/3/2013 1.1.3 - 3 Programme de Subventions KAT 1

MAN Alunguli 7/5/2013 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

SUK Bukavu 7/5/2013 1.1.3 - 3 Programme de Subventions SUK 1

BAN Kikwit/Lukolela 7/5/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

KAT Likasi 7/5/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/6/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Likasi 7/7/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

KAT Lubumbashi 7/8/2013 2.4.4 - 1  Formations en relations publiques KAT 1

SUK Kadutu 7/8/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD SUK 1

MAN Wakabango II 7/8/2013 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 1

BAN Kikwit/Lukolela 7/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN 1

BAN Kikwit/Lukolela 7/8/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu ville 7/10/2013 1.1.3 - 3 Programme de Subventions BAN 1

BAN Bandundu ville 7/10/2013 1.1.3 - 3 Programme de Subventions BAN 1

SUK Bukavu 7/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

SUK Bukavu 7/11/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD SUK 1

MAN Kindu 7/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Kikwit/Lukolela 7/11/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD BAN 1

SUK Ngweshi/Walungu 7/15/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD SUK 1

KAT ETD Communne de Katuba 7/15/2013 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT 1

KAT ETD Communne de Katuba 7/15/2013 3.2.10 - 4  Signature de contrat de partenariat public - privé KAT 1

SUK Bukavu 7/16/2013 1.1.3 - 3 Programme de Subventions SUK 1

BAN Bukanga Lonzo 7/16/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD BAN 1

MAN Kindu 7/17/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Lubumbashi 7/17/2013 1.1.1 - 4  Site Web KAT 1

SUK Bukavu 7/18/2013 1.1.3 - 3 Programme de Subventions SUK 1

BAN Bandundu ville 7/19/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Lubumbashi 7/19/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Kolwezi 7/20/2013 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT 1

KAT Lubumbashi 7/23/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

MAN Kindu 7/24/2013 1.1.1 - 4  Site Web MAN 1

KAT Lubumbashi 7/24/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Likasi 7/25/2013 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT 1

KAT Lubumbashi 7/25/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 7/25/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1

SUK Bukavu 7/29/2013 1.1.3 - 3 Programme de Subventions SUK 1

MAN Kindu 7/30/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

SUK Bukavu 7/31/2013 1.1.3 - 3 Programme de Subventions SUK 1

BAN Bandundu ville 7/31/2013 1.1.3 - 3 Programme de Subventions BAN 1

SUK Bukavu 7/31/2013 1.1.3 - 3 Programme de Subventions SUK 1

KAT Likasi 8/1/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 8/7/2013 1.1.3 - 3 Programme de Subventions SUK 1

BAN Bandundu ville 8/7/2013 1.1.3 - 3 Programme de Subventions BAN 1

SUK Bukavu 8/7/2013 1.1.3 - 3 Programme de Subventions SUK 1

MAN Kindu 8/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Lubumbashi 8/8/2013 1.1.3 - 3 Programme de Subventions KAT 1

MAN Kindu 8/13/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Bandundu/Mayoyo 8/18/2013 1.1.3 - 3 Programme de Subventions BAN 1

MAN Kindu 8/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

MAN Kindu 8/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

MAN Kindu 8/26/2013 1.1.3 - 3 Programme de Subventions MAN 1

KAT Lubumbashi 8/27/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 8/27/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 8/28/2013 1.1.3 - 3 Programme de Subventions SUK 1

SUK Kadutu 8/28/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK 1

MAN Kindu 8/28/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

KAT Lubumbashi 8/29/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Lubumbashi 9/6/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Lubumbashi 9/7/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT 1

KAT Kolwezi 9/9/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 9/12/2013 1.1.3 - 3 Programme de Subventions SUK 1

MAN Kindu 9/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  MAN 1

MAN Kindu 9/16/2013 1.1.3 - 3 Programme de Subventions MAN 1

MAN Kindu 9/17/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

BAN Kikwit/Lukolela 9/18/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Lubumbashi 9/19/2013 1.1.1 - 1 Atelier - Contrôle Citoyen KAT 1

SUK Bukavu 9/19/2013 2.4.4 - 1  Formations en relations publiques SUK 1

KAT Likasi 9/19/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Likasi 9/20/2013 1.1.3 - 3 Programme de Subventions KAT 1

BAN Bukanga Lonzo 9/21/2013 1.1.3 - 3 Programme de Subventions BAN 1

KAT Likasi 9/22/2013 1.1.3 - 3 Programme de Subventions KAT 1

KAT Kolwezi 9/23/2013 1.1.3 - 3 Programme de Subventions KAT 1

SUK Bukavu 9/25/2013 1.1.1 - 1 Atelier - Contrôle Citoyen SUK 1

MAN Kindu 9/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN 1

MAN Wakabango II 9/26/2013 1.1.3 - 3 Programme de Subventions MAN 1

MAN Wakabango II 9/28/2013 1.1.3 - 3 Programme de Subventions MAN 1

IND 3.4 - FY 2013 Q4 ACTUAL 632



PROV ETD Start Date
Nbr

Pax

Nbr

Days

# of 

Women

Indicator 3.5 - Number of Persons Trained (Provincial Authorities)
2010 Quarter 2: Jan. 1 - March 31, 2010

BAN Bukanga Lonzo 2/25/2010 1.1.1. - 1. Control Citoyen BAN25/02/2010 1 2 0

MAN Bangengele 2/25/2010 1.1.1. - 1. Control Citoyen BAN25/02/2010 1 2 0

BAN Bandundu ville 3/27/2010 1.2.4 - 1 Prep Forum Govt  BAN27/03/2010 6 1 1

BAN Bandundu ville 3/29/2010 1.2.4 - 1 Evénement - Forum Interinstitutionnel BAN29/03/2010 8 1 1

BAN Bandundu ville 3/30/2010 1.2.1 - 1 Evénement - Audience publique BAN30/03/2010 11 1 0

SUK Bukavu 3/31/2010 3.1.7 - 1 Evénément - Groupe de travail inter-gouvern. sur la décentralisation 13 1 3

Quarter 2 sub-total 40 8 5

2010 Quarter 3:  April 1 - June 30, 2010

BAN Bandundu/Mayoyo 4/28/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux 26 3 4

BAN Kikwit/Lukolela 5/4/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux 26 3 5

BAN Bukanga Lonzo 5/10/2010 3.2.1 - 1 AT - Auto évaluation & evaluations des ETD & ministeres provinciaux 14 3 3

MAN Kindu 5/28/2010 1.2.1 - 1 Evénement - Audience publique MAN05/28/2010 15 1 2

SUK Bukavu 5/29/2010 1.2.1 - 1 Evénement - Audience publique SUK05/29/2010 8 1 1

89 11 15

2010 Quarter 4:  July 1 - September 30, 2010

BAN Bandundu/Mayoyo 7/28/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 5 2 1

BAN Kikwit/Lukolela 8/3/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 5 2 0

BAN Bukanga Lonzo 8/6/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 2 2 0

KAT Lubumbashi 8/9/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 15 3 5

Other Autre 8/16/2010 3.1.6 - 2 AT - Visite d'étude au Mali sur le transfert fiscal/pays décentralisés 5 6 0

KAT Lubumbashi 8/17/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 12 4 7

BAN Bandundu ville 8/25/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 10 4 0

KIN Kinshasa 8/25/2010 3.5.3 - 2 Evénément - Tabe Ronde des femmes leaders 19 2 18

MAN Alunguli 8/26/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 1 3 0

KAT Lubumbashi 8/31/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion KAT31/08/2010 16 5 0

MAN Kindu 8/31/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 16 3 4

BAN Bandundu/Mayoyo 9/1/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 7 4 1

BAN Bandundu/Mayoyo 9/1/2010 3.2.7 - 2 AT  - Assistance directe : éxécuter activités du plan de travail 7 4 1

KAT Lubumbashi 9/2/2010 3.1.7 - 1 Evénément - Gp de travail inter-gouvern. s/ décentralisation 21 1 3

SUK Bukavu 9/3/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 22 6 5

BAN Kikwit/Lukolela 9/6/2010 1.1.2 - 1 Evénement - participative pour engager le gouvernement 62 1 19

SUK Bukavu 9/6/2010 1.2.6 - 1 Atelier - Campagnes sensibilisation faites par rep du gouv. 15 3 1

BAN Bandundu ville 9/8/2010 2.2.2 - 1 Atelier & AT - Rédaction et analyse loi - com  PAJ et ECOFIN 1 4 0

KAT Katuba 9/8/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 20 3 2

SUK Kadutu 9/8/2010 1.2.1 - 1 Evénement - Audience publique 42 1 9

MAN Alunguli 9/9/2010 1.2.1 - 1 Evénement - Audience publique 12 1 2

MAN Kindu 9/10/2010 3.1.7 - 1 Evénément - Gp de travail inter-gouvern. s/ décentralisation 16 1 1

BAN Bandundu ville 9/13/2010 1.1.2 - 1 Evénement - participative pour engager le gouvernement 13 1 2

BAN Bandundu ville 9/14/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 8 3 1

BAN Kikwit/Lukolela 9/14/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 5 4 0

BAN Kikwit/Lukolela 9/14/2010 3.2.7 - 2 AT  - Assistance directe : éxécuter activités du plan de travail 5 4 0

MAN Kindu 9/14/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion 21 4 6

MAN Alunguli 9/16/2010 1.2.1 - 1 Evénement - Audience publique 21 1 5

BAN Bandundu/Mayoyo 9/17/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 1 1 0

BAN Kikwit/Lukolela 9/17/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD 11 4 1

KAT Katuba 9/20/2010 1.2.1 - 1 Evénement - Audience publique 33 1 9

KIN Kinshasa 9/20/2010 1.2.3 - 2 AT - Création du site web 4 2 2

BAN Bandundu ville 9/21/2010 1.1.2 - 3 AT - Travail avec leaders comm. pour faire avancer Ed. civique 11 1 2

BAN Bukanga Lonzo 9/22/2010 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD 3 4 0

BAN Bandundu/Mayoyo 9/22/2010 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 11 4 2

BAN Bukanga Lonzo 9/22/2010 3.2.7 - 2 AT  - Assistance directe : éxécuter activités du plan de travail 3 4 0

BAN Bandundu/Mayoyo 9/22/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD 11 4 2

KIN Kinshasa 9/22/2010 2.5.5 - 1 - EVENT - Inter-parliamentary forum on Public Finance Law 5 1 0

KAT Lubumbashi 9/24/2010 1.2.1 - 1 Evénement - Audience publique 29 1 8

MAN Kindu 9/27/2010 3.2.2 - 2 Atelier - Gestion Financière au niveau provincial 12 4 4

538 113 123

2011 Quarter 1:  October 1 - December 31, 2010

BAN Bukanga Lonzo 10/1/2010 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD BAN10/01/2010 4 5 1

KAT Katuba 10/4/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique KAT04/10/20102 4 0

SUK Bukavu 10/6/2010 3.2.2 - 1 Atelier - Planning, Adminitrastion et Gestion SUK10/06/2010 25 4 9

SUK Kadutu 10/12/2010 1.1.2 - 3 AT - Travail avec leaders communautaires pour faire avancer le programme d'éducation civique SUK10/12/20103 1 0

BAN Bukanga Lonzo 10/15/2010 1.2.1 - 1 Evénement - Audience publique BAN10/15/2010 30 1 1

BAN Bandundu ville 10/25/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN10/25/2010 7 3 7

MAN Kindu 10/27/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer MAN10/27/2010 4 3 4

KAT Lubumbashi 11/2/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer KAT02/11/2010 1 3 1

SUK Bukavu 11/11/2010 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer SUK11/11/2010 3 3 3

BAN Bandundu ville 11/18/2010 1.1.1 - 5  Formation  sur les Subventions BAN11/18/2010 3 3 0

BAN Bandundu ville 11/21/2010 3.1.7 - 5  Soutien ''Union de la ville, commune et territoire du Congo'' 4 4 2

KAT Lubumbashi 11/22/2010 2.1.2 - 5  Assistance technique et appui materiel en informatique 1 3 0

SUK Ngweshi/Walungu 11/22/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK11/22/2010 18 4 2

KAT Likasi 11/23/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 23 4 2

BAN Bandundu ville 11/24/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation BAN11/24/2010 2 3 0

SUK Kadutu 11/29/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK11/29/2010 12 4 2

SUK Bukavu 11/30/2010 1.1.1 - 5  Formation  sur les Subventions SUK11/30/2010 4 3 0

KAT Kolwezi 11/30/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 27 4 4

SUK Bukavu 12/4/2010 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) SUK12/04/2010 17 5 1

KAT Katuba 12/6/2010 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 25 3 4

MAN Kindu 12/7/2010 1.1.1 - 5  Formation  sur les Subventions MAN12/07/2010 3 3 2

KAT Lubumbashi 12/8/2010 2.1.14 - 1 Atelier & AT - suivant le plan de formation KAT08/12/2010 1 3 0

219 73 45

Quarter 4 sub-total

Quarter 1 sub-total

Quarter 3 sub-total

Title of Workshop



2011 Quarter 2:  January 1 - March 31, 2011

SUK Bukavu 1/21/2011 1.2.2 - 2 Audience publique au niveau provincial SUK01/21/2011 15 1 2

SUK Bukavu 1/24/2011 2.3.5 - 2  Assistance à au moins une Commission SUK01/24/2011 4 3 0

KAT Lubumbashi 1/31/2011 1.1.1 - 5  Formation  sur les Subventions KAT31/01/2011 1 3 0

MAN Bangengele 1/31/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 33 5 4

KIN Kinshasa 2/1/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services 18 1 2

KAT Kolwezi 2/1/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT01/02/2011 18 4 1

MAN Wakabango II 2/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 32 4 6

KAT Katuba 2/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT08/02/2011 20 4 5

KAT Lubumbashi 2/14/2011 2.1.3 - 1 Atelier - Revue et analyse budgetaire  KAT14/02/2011 1 4 0

MAN Alunguli 2/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 36 4 10

KAT Likasi 2/15/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT15/02/2011 17 4 2

BAN Kikwit/Lukolela 2/16/2011 1.1.1 - 5  Formation  sur les Subventions BAN02/16/2011 5 3 0

SUK Kadutu 3/1/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 31 1 9

KAT Kolwezi 3/3/2011 1.1.1 - 5  Formation  sur les Subventions KAT03/03/2011 2 3 0

BAN Bandundu ville 3/4/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN03/04/2011 24 2 3

KAT Likasi 3/7/2011 1.1.1 - 5  Formation  sur les Subventions KAT07/03/2011 2 3 1

KAT Lubumbashi 3/7/2011 2.2.2 - 3  Assistance technique pour améliorer le flux de législation  1 3 0

SUK Bukavu 3/8/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation 22 4 1

KAT Lubumbashi 3/9/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé 8 3 2

KAT Likasi 3/14/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT14/03/2011 10 2 0

SUK Bukavu 3/15/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK03/15/20112 2 2

KAT Kolwezi 3/17/2011 3.2.10 - 1  Identification des ETDs possibles  et le partenaire du secteur privé KAT17/03/2011 4 2 0

KIN Kinshasa 3/17/2011 3.5.3 - 4  Table ronde des Femmes KIN03/17/2011 25 2 23

MAN Bangengele 3/18/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN03/18/2011 22 4 3

BAN Bandundu ville 3/21/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/21/201120 3 3

KAT Lubumbashi 3/22/2011 1.1.1 - 5  Formation  sur les Subventions KAT22/03/2011 2 3 0

MAN Wakabango II 3/23/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN03/23/2011 25 4 4

BAN Bandundu ville 3/28/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN03/28/201113 3 0

MAN Alunguli 3/28/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) MAN03/28/2011 23 4 6

436 88 89

2011 Quarter 3: April 1 - June 30, 2011

SUK Bukavu 4/1/2011 2.3.1 - 2  Un atelier sur le controle  constitutionel SUK 1 2 0

BAN Bandundu ville 4/4/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN04/04/201114 3 1

BAN Bandundu ville 4/6/2011 2.1.6 - 3  Assistance technique pour developper un manuel des procédures BAN04/06/2011 2 4 0

BAN Bandundu ville 4/6/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/06/2011 1 1 0

BAN Bandundu ville 4/7/2011 2.3.5 - 2  Assistance à au moins une Commission BAN04/07/2011 1 1 0

SUK Bukavu 4/9/2011 2.3.5 - 2  Assistance à au moins une Commission SUK04/09/2011 1 1 0

SUK Bukavu 4/15/2011 3.5.3 - 4  Table ronde des Femmes SUK04/15/2011 33 1 29

SUK Bukavu 4/18/2011 2.1.3 - 3  Atelier sur l`autonomie financière et législative SUK04/18/2011 1 2 0

MAN Kindu 4/18/2011 3.5.3 - 4  Table ronde des Femmes MAN04/18/2011 34 1 34

MAN Kindu 4/19/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN04/19/20112 1 1

BAN Bandundu ville 4/19/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/19/2011 6 1 1

SUK Bukavu 4/21/2011 2.1.3 - 4  Assistance technique aux ''Bureaux'' et staff sur les cycles de leur budget interne SUK04/21/20111 2 0

KAT Lubumbashi 4/21/2011 3.5.3 - 4  Table ronde des Femmes KAT21/04/2011 36 1 36

BAN Bandundu ville 4/23/2011 3.5.3 - 4  Table ronde des Femmes BAN04/23/2011 26 1 23

KAT Lubumbashi 4/26/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT26/04/20114 3 3

KAT Lubumbashi 4/26/2011 1.2.2 - 2 Audience publique au niveau provincial KAT26/04/2011 39 1 36

BAN Bandundu ville 4/29/2011 1.2.2 - 2 Audience publique au niveau provincial BAN04/29/2011 37 1 11

KIN Kinshasa 4/29/2011 3.5.3 - 4  Table ronde des Femmes KIN04/29/2011 33 1 33

KAT Lubumbashi 5/3/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT03/05/20111 4 1

SUK Bukavu 5/5/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/05/201110 1 2

SUK Bukavu 5/6/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/06/2011 52 1 6

BAN Bandundu ville 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/12/20115 1 3

SUK Bukavu 5/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK05/12/20111 1 1

KAT Lubumbashi 5/16/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT16/05/201111 1 11

KAT Lubumbashi 5/18/2011 1.1.1 - 5  Formation  sur les Subventions KAT18/05/2011 1 3 0

SUK Bukavu 5/19/2011 1.2.2 - 2 Audience publique au niveau provincial SUK05/19/2011 6 1 2

SUK Bukavu 5/25/2011 3.1.7 - 1 Evénément - Groupe de travail inter-gouvernmental (bimensuel) sur la décentralisation SUK05/25/201112 1 2

BAN Bandundu ville 5/27/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN05/27/20119 1 2

MAN Kindu 5/28/2011 1.2.2 - 2 Audience publique au niveau provincial MAN05/28/2011 11 1 6

BAN Kikwit/Lukolela 6/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN06/06/201121 3 5

SUK Bukavu 6/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK06/08/20112 1 0

KAT Lubumbashi 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial KAT13/06/2011 11 1 6

MAN Kindu 6/13/2011 1.2.2 - 2 Audience publique au niveau provincial MAN06/13/2011 4 1 1

BAN Bukanga Lonzo 6/15/2011 3.2.12 - 5  Subventions des petits projets BAN06/15/2011 4 2 0

MAN Kindu 6/20/2011 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN06/20/2011 21 1 5

MAN Alunguli 6/22/2011 1.1.3 - 3 Programme de Subventions MAN06/22/2011 1 1 0

MAN Wakabango II 6/23/2011 1.1.3 - 3 Programme de Subventions MAN06/23/2011 26 3 3

MAN Wakabango II 6/25/2011 1.1.3 - 3 Programme de Subventions MAN06/25/2011 30 2 4

SUK Kadutu 6/25/2011 1.1.3 - 3 Programme de Subventions SUK06/25/2011 5 1 0

516 60 268

2011 Quarter 4: July 1 - September 30, 2011

BAN Kikwit/Lukolela 7/1/2011 1.1.3 - 3 Programme de Subventions BAN07/01/2011 2 3 2

SUK Bukavu 7/1/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/01/20116 1 1

SUK Kadutu 7/5/2011 1.1.3 - 3 Programme de Subventions SUK07/05/2011 27 1 4

SUK Kadutu 7/6/2011 1.1.3 - 3 Programme de Subventions SUK07/06/2011 6 1 3

SUK Kadutu 7/7/2011 1.1.3 - 3 Programme de Subventions SUK07/07/2011 21 1 3

MAN Bangengele 7/7/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/07/2011 13 6 2

BAN Bandundu ville 7/11/2011 1.1.3 - 3 Programme de Subventions BAN07/11/2011 7 1 0

KIN Kinshasa 7/12/2011 3.5.3 - 4  Table ronde des Femmes KIN07/12/2011 9 3 9

MAN Wakabango II 7/14/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/14/2011 12 7 2

MAN Wakabango II 7/18/2011 1.1.3 - 3 Programme de Subventions MAN07/18/2011 22 3 6

SUK Bukavu 7/18/2011 2.1.15 - 5  Mise en place d'un sytème de suivi-évaluation SUK07/18/2011 1 6 0

KAT Lubumbashi 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT20/07/20112 1 0

MAN Kindu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN07/20/201118 1 3

SUK Bukavu 7/20/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK07/20/20116 1 0

Quarter 2 sub-total

Quarter 3 sub-total



MAN Alunguli 7/22/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN07/22/2011 9 7 0

SUK Kadutu 7/26/2011 1.1.3 - 3 Programme de Subventions SUK07/26/2011 1 2 0

SUK Bukavu 7/26/2011 2.1.6 - 1 AT - Révision des procédures internes et manuel de l'Assemblée  SUK07/26/2011 1 1 0

BAN Bukanga Lonzo 8/4/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN08/04/2011 22 6 3

MAN Alunguli 8/10/2011 1.1.3 - 3 Programme de Subventions MAN08/10/2011 8 1 2

SUK Kadutu 8/11/2011 1.1.3 - 3 Programme de Subventions SUK08/11/2011 3 1 0

KAT Lubumbashi 8/11/2011 3.2.10 - 2  Identification de projet de partenariat public - privé KAT08/11/2011 6 3 0

KIN Kinshasa 8/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KIN08/12/20112 1 1

KAT Kolwezi 8/12/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT08/12/2011 26 24 2

KAT Katuba 8/15/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT15/08/20117 12 1

KAT Kolwezi 8/15/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT15/08/2011 26 9 2

SUK Bukavu 8/17/2011 2.1.15 - 3  Formation des cadres des assemblées  à la Gestion du Personnel SUK08/17/2011 1 5 0

KAT Lubumbashi 8/22/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT08/22/201110 5 5

SUK Bukavu 8/25/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK08/25/20118 1 0

KAT Other 8/25/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT25/08/2011 22 3 1

KAT Other 8/29/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT08/29/20111 5 0

KAT Kolwezi 8/29/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT29/08/201120 12 3

KAT Likasi 8/29/2011 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  KAT29/08/2011 20 3 2

SUK Kadutu 9/2/2011 1.1.3 - 3 Programme de Subventions SUK09/02/2011 6 1 1

KAT Katuba 9/5/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT09/05/2011 29 4 6

KAT Lubumbashi 9/6/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT09/06/201110 7 6

KAT Lubumbashi 9/7/2011 1.2.2 - 2 Audience publique au niveau provincial KAT09/07/2011 62 1 20

BAN Kikwit/Lukolela 9/8/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN09/08/20118 2 3

MAN Bangengele 9/9/2011 1.1.3 - 3 Programme de Subventions MAN09/09/2011 10 3 1

BAN Bandundu/Mayoyo 9/10/2011 1.1.3 - 3 Programme de Subventions BAN09/10/2011 1 2 0

KAT Kolwezi 9/10/2011 1.2.1 - 1 Evénement - Audience publique KAT10/09/2011 11 1 0

BAN Bandundu/Mayoyo 9/10/2011 1.2.2 - 2 Audience publique au niveau provincial BAN09/10/2011 1 1 0

BAN Bukangalonzo 9/11/2011 1.2.1-1 Evenement Audience Pulique 6 1 1

KAT Likasi 9/12/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT12/09/201119 12 2

BAN Kikwit/Lukolela 9/12/2011 3.2.12 - 5  Subventions des petits projets BAN09/12/2011 13 5 1

BAN Bandundu/Mayoyo 9/12/2011 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption BAN09/12/2011 14 3 1

SUK Kadutu 9/13/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/13/2011 19 1 5

SUK Bukavu 9/14/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/14/2011 22 1 1

MAN Alunguli 9/15/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN09/15/2011 11 1 0

KAT Likasi 9/16/2011 1.2.1 - 1 Evénement - Audience publique KAT16/09/2011 6 1 2

SUK Ngweshi/Walungu 9/16/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/16/2011 20 1 2

BAN Kikwit/Lukolela 9/19/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation BAN09/19/2011 10 6 1

BAN Bukanga Lonzo 9/20/2011 1.1.3 - 3 Programme de Subventions BAN09/20/2011 8 2 0

KAT Kolwezi 9/22/2011 1.1.3 - 3 Programme de Subventions KAT09/22/2011 1 2 0

MAN Wakabango II 9/23/2011 1.1.3 - 3 Programme de Subventions MAN09/23/2011 14 3 2

BAN Bandundu/Mayoyo 9/23/2011 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN09/23/20114 2 0

SUK Bukavu 9/24/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés sur la gestion des catastrophe au Sud-Kivu SUK09/24/20117 1 1

KAT Kolwezi 9/24/2011 1.2.2 - 2 Audience publique au niveau provincial KAT24/09/2011 2 1 1

SUK Kadutu 9/27/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/27/2011 15 1 1

SUK Kadutu 9/28/2011 1.1.3 - 3 Programme de Subventions SUK09/28/2011 2 1 0

BAN Bandundu/Mayoyo 9/28/2011 1.2.1 - 1 Evénement - Audience publique BAN09/28/2011 12 1 0

MAN Alunguli 9/28/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/28/2011 8 1 1

SUK Bukavu 9/28/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/28/2011 9 1 3

MAN Wakabango II 9/29/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/29/2011 30 1 2

SUK Bukavu 9/29/2011 1.2.2 - 2 Audience publique au niveau provincial SUK09/29/2011 1 1 0

MAN Wakabango II 9/30/2011 1.2.1 - 2  Audience publique au niveau des ETD avec les députés MAN09/30/2011 17 1 6

MAN Bangengele 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN09/30/2011 23 1 1

SUK Ngweshi/Walungu 9/30/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés SUK09/30/2011 19 1 2

795 212 130

2012 Quarter 1: October 1 - December 31, 2011

SUK Ngweshi/Walungu 10/3/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/03/2011 25 3 2

KAT Katuba 10/4/2011 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT04/10/2011 49 1 9

KAT Lubumbashi 10/5/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT05/10/2011 5 5 0

BAN Bandundu/Mayoyo 10/7/2011 1.2.1 - 1 Evénement - Audience publique BAN10/07/2011 4 1 2

SUK Bukavu 10/7/2011 2.1.1 - 1 AT - Evaluations de capacités des Assemblées (nationale & provinciales) SUK10/07/2011 1 2 0

SUK Kadutu 10/10/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/10/2011 25 3 8

KAT Lubumbashi 10/14/2011 1.2.2 - 2 Audience publique au niveau provincial KAT14/10/2011 4 1 1

KAT Lubumbashi 10/17/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT17/10/2011 1 2 1

SUK Bukavu 10/17/2011 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation SUK10/17/2011 15 3 1

KAT Lubumbashi 10/19/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT19/10/2011 1 2 1

BAN Bandundu ville 10/20/2011 1.1.3 - 3 Programme de Subventions BAN10/20/2011 8 1 1

BAN Bukanga Lonzo 10/21/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer BAN10/21/2011 5 1 0

KAT Likasi 10/22/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT22/10/2011 4 1 0

KAT Lubumbashi 10/24/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT24/10/2011 1 2 1

KAT Lubumbashi 10/28/2011 1.1.3 - 4  Assistance Technique sur le Plaidoyer KAT28/10/2011 23 1 6

KAT Lubumbashi 11/4/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT04/11/2011 9 3 1

KAT Katuba 11/5/2011 1.1.3 - 3 Programme de Subventions 11/5/2011 1 1 0

SUK Bukavu 11/7/2011 2.1.15 - 4 Formation à la gestion des inventaires et  des stocks SUK11/07/2011 1 4 0

KAT Lubumbashi 11/7/2011 3.2.10 - 6 Etude sur le secteur privé dans la préstation des services KAT07/11/2011 13 3 2

KAT Likasi 11/8/2011 3.2.12 - 3  Atelier sur les plans d`action (w/ 3.2.1 - 3) KAT08/11/2011 7 2 2

KAT Likasi 11/10/2011 1.1.3 - 3 Programme de Subventions KAT10/11/2011 10 3 5

BAN Bandundu/Mayoyo 11/11/2011 1.1.3 - 3 Programme de Subventions BAN11/11/2011 4 1 1

KAT Kolwezi 11/11/2011 1.1.3 - 3 Programme de Subventions KAT11/11/2011 1 3 0

KAT Katuba 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 12 1 6

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 1 1 0

KAT Lubumbashi 11/12/2011 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN09/08/20119 1 0

KAT Lubumbashi 11/12/2011 1.1.3 - 3 Programme de Subventions KAT12/11/2011 12 1 6

KAT Katuba 11/15/2011 1.1.3 - 3 Programme de Subventions KAT15/11/2011 36 5 21

287 58 77Quarter 1 sub-total

Quarter 4 sub-total



2012 Quarter 2:  January 1 - March 31, 2012

SUK Ngweshi/Walungu 1/18/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 8 8 1

KAT Kolwezi 1/19/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 10 7 0

KAT Likasi 1/22/2012 1.1.3 - 3 Programme de Subventions KAT 2 1 1

KAT Lubumbashi 1/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 5 5 4

BAN Bandundu ville 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental BAN 36 1 1

SUK Bukavu 1/26/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental SUK 14 1 3

SUK Kadutu 1/27/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 14 8 1

KAT Likasi 1/28/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 10 5 2

KAT Likasi 1/29/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 1

BAN Bandundu ville 1/30/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 2 5 2

SUK Kadutu 1/31/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 2 1 0

SUK Bukavu 1/31/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 7 4 0

MAN Kindu 2/2/2012 3.1.7 - 3  Groupe de travail inter - Gouvernemental MAN 28 1 2

SUK Bukavu 2/6/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé SUK 5 5 0

KAT Katuba 2/6/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation KAT 4 4 0

KAT Kolwezi 2/7/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT4 1 0

KAT Likasi 2/10/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT3 1 0

KAT Katuba 2/15/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 3 1 0

KAT Likasi 2/17/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 4 1 0

KAT Kolwezi 2/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 4 1 0

BAN Bandundu/Mayoyo 2/22/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN6 2 0

SUK Bukavu 2/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK2 3 2

BAN Bukanga Lonzo 2/25/2012 1.1.3 - 3 Programme de Subventions BAN 19 1 1

BAN Bukanga Lonzo 2/26/2012 1.1.3 - 3 Programme de Subventions BAN 16 1 1

BAN Kikwit/Lukolela 2/27/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN12 2 0

SUK Kadutu 2/29/2012 1.1.3 - 3 Programme de Subventions SUK 2 3 0

MAN Kindu 3/1/2012 1.1.3 - 3 Programme de Subventions MAN 6 1 1

SUK Bukavu 3/1/2012 2.1.1 - 8 Evaluation à mis parcours SUK 1 2 0

BAN Bukanga Lonzo 3/1/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN13 2 1

KAT Lubumbashi 3/5/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 2 1

KAT Katuba 3/8/2012 1.1.3 - 3 Programme de Subventions KAT 9 1 6

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1 3 1

KAT Likasi 3/9/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 1

3/13/2012 1.1.3 - 3 Programme de Subventions BAN 11 1 2

SUK Ngweshi/Walungu 3/14/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 3 1 1

BAN Kikwit/Lukolela 3/15/2012 1 1 0

KAT Katuba 3/16/2012 1.1.3 - 3 Programme de Subventions KAT 13 1 10

BAN Kikwit/Lukolela 3/16/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 13 4 0

KAT Lubumbashi 3/19/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT1 1 0

KAT Katuba 3/22/2012 1.1.3 - 3 Programme de Subventions KAT 12 1 6

BAN Bukanga Lonzo 3/23/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD 11 2 2

KAT Kolwezi 3/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 10 5 1

MAN Bangengele 3/24/2012 1.1.3 - 3 Programme de Subventions MAN 26 1 4

KAT Kolwezi 3/24/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT4 1 0

MAN Wakabango II 3/26/2012 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 14 5 0

SUK Bukavu 3/27/2012 1.1.3 - 3 Programme de Subventions SUK 2 1 0

SUK Bukavu 3/28/2012 3.2.3 - 2  Mise en oeuvre de la stratégie de lutte contre la corruption SUK 9 6 0

KAT Likasi 3/29/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 10 3 1

SUK Kadutu 3/30/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Likasi 3/30/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT2 1 1

KAT Likasi 3/31/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 1

MAN Bangengele 3/31/2012 1.1.3 - 3 Programme de Subventions MAN 18 1 3

426 124 65

2012 Quarter 3:  April 1 - June 30, 2012

KAT Katuba 4/2/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 9 2 0

SUK Kadutu 4/4/2012 3.2.7 - 3  Formation en Suivi et Evaluation (M&E) et assistance technique  SUK 6 1 0

BAN Bandundu/Mayoyo 4/5/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 14 1 0

BAN Bandundu/Mayoyo 4/6/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 11 2 2

KAT Kolwezi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 8 1 0

KAT Likasi 4/7/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

KAT Lubumbashi 4/9/2012 1.1.1 - 4  Site Web KAT 1 3 0

BAN Kikwit/Lukolela 4/9/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 9 2 1

KAT Lubumbashi 4/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT12 1 2

BAN Bukanga Lonzo 4/12/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 10 5 1

KAT Likasi 4/14/2012 1.1.3 - 3 Programme de Subventions KAT 3 1 0

KAT Lubumbashi 4/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT4 1 0

KAT Katuba 4/18/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 7 2 0

KAT Likasi 4/21/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 5 1 0

KAT Lubumbashi 4/23/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 0

KAT Kolwezi 4/23/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 2 1 1

KAT Lubumbashi 4/24/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 0

KAT Katuba 4/24/2012 3.2.10 - 3  Projet de contrats partenariat public - privé KAT 8 1 0

SUK Bukavu 4/26/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 4 1 1

SUK Bukavu 4/26/2012 1.1.1 - 4  Site Web SUK 4 3 1

SUK Kadutu 4/30/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Lubumbashi 5/7/2012 1.1.3 - 3 Programme de Subventions KAT 12 1 0

SUK Ngweshi/Walungu 5/10/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 7 2 1

SUK Bukavu 5/11/2012 1.1.1 - 6  Planification à Long Terme SUK 4 4 0

BAN Bandundu ville 5/11/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 16 1 3

SUK Bukavu 5/14/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 10 5 0

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 2 1 0

BAN Bukanga Lonzo 5/16/2012 1.1.1 - 6  Planification à Long Terme BAN 2 1 0

SUK Bukavu 5/16/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 1 1 0

MAN Alunguli 5/16/2012 3.2.12 - 1 AT - Elaboration du plan d'action pour chaque ETD MAN 9 4 3

SUK Kadutu 5/17/2012 1.1.1 - 3 Réseau Bonne Gouvernance SUK 12 1 3

KAT Likasi 5/17/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

Quarter 2 sub-total



KAT Lubumbashi 5/18/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Lubumbashi 5/19/2012 1.1.3 - 3 Programme de Subventions KAT 1 1 0

KAT Likasi 5/21/2012 1.1.1 - 6  Planification à Long Terme KAT 2 1 1

KAT Likasi 5/21/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

SUK Bukavu 5/21/2012 2.3.5 - 2  Assistance à au moins une Commission SUK 6 1 0

MAN Bangengele 5/21/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN7 3 1

KAT Katuba 5/22/2012 1.1.1 - 6  Planification à Long Terme KAT 7 1 0

KAT Lubumbashi 5/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 0

KAT Lubumbashi 5/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 0

SUK Bukavu 5/23/2012 2.1.15 - 8 Gestion axée des résultats SUK 1 2 0

SUK Kadutu 5/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 12 2 4

KAT Likasi 5/24/2012 1.1.3 - 3 Programme de Subventions KAT 8 1 1

KAT Likasi 5/25/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 4

BAN Bandundu ville 5/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN3 1 0

KAT Lubumbashi 5/26/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 1 1

KAT Lubumbashi 5/28/2012 1.1.3 - 3 Programme de Subventions KAT 3 3 0

KAT Lubumbashi 5/28/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 1 1

MAN Wakabango II 5/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN6 3 0

KAT Likasi 5/30/2012 1.1.3 - 3 Programme de Subventions KAT 10 1 0

BAN Bandundu/Mayoyo 6/5/2012 3.5.3 - 4  Table ronde des Femmes BAN 4 2 4

SUK Kadutu 6/6/2012 1.1.3 - 3 Programme de Subventions SUK 20 1 13

SUK Bukavu 6/7/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Katuba 6/20/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 5 1 0

SUK Bukavu 6/21/2012 1.1.3 - 3 Programme de Subventions SUK 1 1 0

KAT Lubumbashi 6/22/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT8 2 2

KAT Lubumbashi 6/25/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 2 1

KAT Kolwezi 6/26/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 5 1 0

SUK Bukavu 6/27/2012 3.5.3 - 4  Table ronde des Femmes SUK 5 2 5

BAN Bandundu ville 6/28/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 1 2 1

KAT Katuba 6/28/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT11 2 0

362 99 61

2012 Quarter 4:  July 1 - September 30, 2012

KAT Lubumbashi 7/4/2012 3.5.3 - 4  Table ronde des Femmes KAT 7 2 7

KAT Likasi 7/6/2012 1.1.3 - 3 Programme de Subventions KAT 5 1 1

KAT Likasi 7/12/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 1

MAN Kindu 7/12/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN7 1 2

BAN Bandundu ville 7/13/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN35 2 2

MAN Kindu 7/13/2012 3.5.3 - 4  Table ronde des Femmes MAN 7 2 7

KAT Likasi 7/14/2012 1.1.3 - 3 Programme de Subventions KAT 4 1 0

BAN Bandundu ville 7/16/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN14 2 1

KIN Kinshasa 7/16/2012 3.1.5 - 2  Assistance technique sur la décentralisation sectorielle (transfert des compétences) KIN 183 3 27

MAN Kindu 7/18/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN5 1 2

BAN Bandundu ville 7/19/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN7 2 1

KAT Likasi 7/20/2012 1.1.3 - 3 Programme de Subventions KAT 2 1 0

SUK Kadutu 7/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK10 22 3

BAN Bukanga Lonzo 7/23/2012 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 2 2 0

MAN Kindu 7/30/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN9 1 2

BAN Bandundu/Mayoyo 8/13/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 17 2 1

BAN Bandundu ville 8/14/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN11 1 1

SUK Bukavu 8/15/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK8 1 1

BAN Bandundu/Mayoyo 8/20/2012 3.2.12 - 9 Examen du plan d`action BAN 20 2 2

BAN Bandundu ville 8/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés BAN 16 1 1

BAN Kikwit/Lukolela 8/23/2012 3.2.12 - 9 Examen du plan d`action BAN 15 2 4

KAT Lubumbashi 8/24/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 3 5 0

BAN Kikwit/Lukolela 8/25/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 13 1 4

BAN Bukanga Lonzo 8/27/2012 3.2.12 - 9 Examen du plan d`action BAN 11 2 0

KAT Likasi 8/28/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 8 1 5

BAN Bukanga Lonzo 8/29/2012 3.2.7 - 1 AT - Adaptation des systèmes M&E dans chaque ETD BAN 11 1 0

MAN Kindu 8/30/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 22 1 7

MAN Kindu 8/31/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 2 1 0

KAT Kolwezi 9/1/2012 3.2.12 - 9 Examen du plan d`action KAT 12 3 2

KAT Likasi 9/6/2012 3.2.12 - 9 Examen du plan d`action KAT 14 2 1

KAT ETD Communne de Katuba 9/10/2012 3.2.12 - 9 Examen du plan d`action KAT 19 2 5

MAN Kindu 9/12/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés MAN 10 1 0

MAN Bangengele 9/17/2012 3.2.12 - 9 Examen du plan d`action MAN 21 2 3

BAN Bandundu ville 9/18/2012 1.2.2 - 2 Audience publique au niveau provincial BAN 42 1 4

KAT Lubumbashi 9/20/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 19 1 1

MAN Alunguli 9/20/2012 3.2.12 - 9 Examen du plan d`action MAN 25 2 10

BAN Bandundu ville 9/21/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN24 1 3

KAT Kolwezi 9/22/2012 1.2.2 - 1 Audience publique au niveau des ETD avec les députés KAT 53 1 10

MAN Wakabango II 9/24/2012 3.2.12 - 9 Examen du plan d`action MAN 24 2 2

721 83 123

2013 Quarter 1: October 1 - December 31, 2012

BAN Bandundu/Mayoyo 10/1/2012 2.3.5 - 2  Assistance à au moins une Commission BAN 4 2 0

SUK Bukavu 10/4/2012 3.2.12 - 9 Examen du plan d`action SUK 16 2 1

SUK Ngweshi/Walungu 10/8/2012 3.2.12 - 9 Examen du plan d`action SUK 16 2 2

SUK Kadutu 10/11/2012 3.2.12 - 9 Examen du plan d`action SUK 18 2 3

BAN Bandundu/Mayoyo 10/16/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 20 5 5

KIN Kinshasa 10/22/2012 2.1.16 - 4 Mise en palce d`un réseau de recherche en politique KIN 3 1 1

BAN Kikwit/Lukolela 10/23/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 16 5 4

MAN Kindu 10/24/2012 3.1.1 - 2  Assistance technique à la Céllule Technique d`Appui à la Décentralisation MAN 14 1 0

KIN Kinshasa 10/29/2012 2.1.2 - 1 AT - Nouvelle édition du journal "Les Annuaires"  KIN 19 3 4

BAN Bukanga Lonzo 10/30/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales BAN 13 5 1

BAN Bandundu ville 10/31/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN12 1 4

BAN Bandundu ville 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN5 2 5

KAT Lubumbashi 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT7 2 7

SUK Bukavu 11/6/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK3 2 3

Quarter 3 sub-total

Quarter 4 sub-total



MAN Kindu 11/8/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN8 2 7

KAT Kolwezi 11/13/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 27 5 6

KAT Likasi 11/20/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 20 5 3

BAN Bandundu ville 11/23/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN12 1 7

KAT ETD Communne de Katuba 11/27/2012 3.2.7 - 4 Appui technique sur la gestion des finances locales KAT 23 5 4

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 3 1 0

KAT ETD Communne de Katuba 11/28/2012 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 9 1 0

BAN Bandundu ville 11/29/2012 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN3 1 2

MAN Alunguli 12/6/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN7 3 2

BAN Bandundu ville 12/13/2012 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets BAN5 2 0

MAN Kindu 12/17/2012 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN2 2 0

285 63 71

2013 Quarter 2: January 1 - March 31, 2013

MAN Wakabango II 1/19/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 23 7 3

SUK Bukavu 1/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK10 15 3

BAN Bukanga Lonzo 1/23/2013 1.1.3 - 3 Programme de Subventions BAN 3 3 0

MAN Wakabango II 1/23/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN6 2 1

MAN Bangengele 1/28/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 23 6 3

BAN Bandundu ville 1/29/2013 1.1.1 - 4  Site Web BAN 2 3 1

KAT Kolwezi 1/31/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT14 1 0

KAT Lubumbashi 2/1/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 1

BAN Bandundu ville 2/4/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN18 12 6

MAN Alunguli 2/4/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales MAN 25 6 6

BAN Bandundu/Mayoyo 2/6/2013 1.1.3 - 3 Programme de Subventions BAN 1 4 1

KAT Likasi 2/8/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets KAT4 1 1

KIN Kinshasa 2/11/2013 3.5.3 - 8 Continuation de l'appui à la Table Ronde des Femmes Leaders et implication des Cercles des Femmes KIN33 3 31

SUK Kadutu 2/14/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 25 6 6

MAN Kindu 2/16/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial MAN 9 1 0

SUK Bukavu 2/21/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 21 6 3

KAT Kolwezi 2/22/2013 1.1.3 - 3 Programme de Subventions KAT 10 1 1

SUK Bukavu 2/23/2013 1.1.1 - 4  Site Web SUK 1 1 0

KAT Likasi 2/26/2013 1.1.3 - 3 Programme de Subventions KAT 4 1 2

KAT Lubumbashi 2/27/2013 1.1.1 - 4  Site Web KAT 1 2 0

SUK Ngweshi/Walungu 2/28/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 17 1 2

KAT Lubumbashi 3/1/2013 2.1.16 - 5 Extension du réseau de recherché politique au niveau provincial KAT 2 1 0

SUK Ngweshi/Walungu 3/1/2013 3.2.7 - 4 Appui technique sur la gestion des finances locales SUK 18 6 4

BAN Bandundu ville 3/5/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 7 1 0

BAN Bandundu/Mayoyo 3/7/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

KAT Likasi 3/7/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 10 1 1

BAN Bandundu ville 3/8/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

BAN Bandundu ville 3/9/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

BAN Bandundu ville 3/11/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

MAN Kindu 3/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN8 1 7

BAN Kikwit/Lukolela 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  BAN 26 1 5

SUK Kadutu 3/11/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  SUK 23 1 6

BAN Bandundu/Mayoyo 3/12/2013 1.1.3 - 3 Programme de Subventions BAN 1 1 0

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN12 1 10

BAN Kikwit/Lukolela 3/12/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN17 1 14

BAN Bukanga Lonzo 3/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN26 1 18

MAN Kindu 3/15/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  MAN 10 1 0

KAT Lubumbashi 3/18/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  KAT 1 1 0

KAT Lubumbashi 3/18/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 20 3 6

KAT Lubumbashi 3/19/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 16 1 4

KAT Kolwezi 3/22/2013 1.1.3 - 3 Programme de Subventions KAT 8 1 1

KAT Kolwezi 3/23/2013 1.2.1 - 2 Dialogue pour l'Action mis en œuvre au niveau de l’Assemblée KAT 7 1 0

BAN Bandundu ville 3/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN16 1 10

KAT Lubumbashi 3/29/2013 1.2.2 - 1 Dialogue pour l'Action mis en œuvre au niveau des  ETD  KAT 29 1 3

512 113 160

2013 Quarter 3:  April 1 - June 30, 2013

MAN Wakabango II 4/3/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN12 3 1

BAN Bandundu ville 4/16/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 2 1 2

KAT Kolwezi 4/17/2013 1.1.3 - 3 Programme de Subventions KAT 3 1 0

MAN Alunguli 4/17/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 25 3 7

KAT Lubumbashi 4/19/2013 1.1.3 - 3 Programme de Subventions KAT 5 3 0

KAT Lubumbashi 4/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 1

KAT Lubumbashi 4/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 1

MAN Kindu 4/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN11 2 3

SUK Bukavu 4/23/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens SUK 16 3 1

MAN Kindu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN7 2 2

SUK Bukavu 4/25/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK14 2 2

MAN Wakabango II 4/26/2013 3.2.12 - 5  Soliciter les propositions des ETD pour le financement de la subvention des petits projets MAN6 7 0

BAN Kikwit/Lukolela 4/27/2013 3.2.12 - 7 Solliciter les propositions des ETD pour les fonds subventionés  BAN 23 1 6

SUK Bukavu 4/29/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK4 2 0

KAT Likasi 4/29/2013 3.2.10 - 2  Identification et étude de faisibilité de projet de partenariat public - privé KAT 5 1 0

BAN Bandundu ville 5/3/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 2 1 2

KAT Likasi 5/4/2013 1.1.3 - 3 Programme de Subventions KAT 1 3 0

MAN Alunguli 5/6/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens MAN 19 6 4

MAN Bangengele 5/7/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 21 2 1

KAT Lubumbashi 5/8/2013 1.1.3 - 3 Programme de Subventions KAT 2 3 0

MAN Alunguli 5/9/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 28 2 4

BAN Bandundu ville 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN13 3 1

KAT Lubumbashi 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT4 3 2

MAN Kindu 5/14/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN10 3 4

SUK Kadutu 5/14/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 12 3 6

BAN Bandundu/Mayoyo 5/17/2013 1.1.3 - 1 AT - Lancement de campagnes sur le plaidoyer BAN 13 2 1

MAN Alunguli 5/20/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale MAN 6 2 3

SUK Bukavu 5/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK8 3 0

Quarter 2 sub-total

Quarter 1 sub-total



SUK Bukavu 5/23/2013 3.2.3 - 4  Appui aux groupes de travail multisectoriels sur la taxation locale SUK 19 1 5

BAN Bandundu ville 5/24/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois BAN4 1 0

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 1 3 0

KAT Likasi 5/25/2013 1.1.3 - 3 Programme de Subventions KAT 2 3 0

BAN Bandundu ville 5/27/2013 1.1.3 - 3 Programme de Subventions BAN 7 3 0

SUK Bukavu 5/27/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois SUK1 1 1

KAT Lubumbashi 5/30/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois KAT3 1 0

KAT ETD Communne de Katuba 6/1/2013 3.2.1 - 7  Développement d’un système de cartes de rapportage des citoyens KAT 46 8 11

BAN Bukanga Lonzo 6/2/2013 1.1.3 - 3 Programme de Subventions BAN 6 2 1

MAN Kindu 6/3/2013 2.2.1 - 4 Assistance technique sur les problématiques sue lesquelles les Assemblées doivent passer des lois MAN2 1 0

SUK Bukavu 6/5/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0

SUK Bukavu 6/6/2013 1.1.3 - 3 Programme de Subventions SUK 1 2 0

SUK Bukavu 6/7/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0

BAN Bandundu ville 6/7/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 1 1 0

KAT Kolwezi 6/10/2013 1.1.3 - 3 Programme de Subventions KAT 12 3 2

BAN Bukanga Lonzo 6/10/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  BAN 4 2 0

BAN Bukanga Lonzo 6/11/2013 1.1.3 - 3 Programme de Subventions BAN 15 2 2

KAT Likasi 6/13/2013 1.1.3 - 3 Programme de Subventions KAT 2 3 0

BAN Bandundu ville 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 4 3 0

BAN Bandundu/Mayoyo 6/14/2013 1.1.3 - 3 Programme de Subventions BAN 2 2 0

SUK Bukavu 6/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  SUK 1 1 0

BAN Bukanga Lonzo 6/17/2013 1.1.3 - 3 Programme de Subventions BAN 5 3 0

BAN Kikwit/Lukolela 6/18/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT10 1 7

BAN Kikwit/Lukolela 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 1 1

KAT Lubumbashi 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT2 2 0

MAN Kindu 6/20/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN2 2 1

BAN Bandundu ville 6/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 5 0

SUK Bukavu 6/25/2013 1.1.3 - 3 Programme de Subventions SUK 10 1 3

BAN Bandundu ville 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 2 0

SUK Bukavu 6/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK4 2 0

BAN Bandundu ville 6/27/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 1

446 134 89

2013 Quarter 4: July 1 - September 30, 2013
MAN Bangengele 7/1/2013 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 23 3 3
KAT Likasi 7/3/2013 1.1.3 - 3 Programme de Subventions KAT 1 5 0
BAN Kikwit/Lukolela 7/3/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 1
SUK Bukavu 7/5/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 1
BAN Kikwit/Lukolela 7/5/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN1 1 1
MAN Alunguli 7/5/2013 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 24 3 5
KAT Likasi 7/7/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1 1 0
BAN Kikwit/Lukolela 7/8/2013 1.1.3 - 3 Programme de Subventions BAN 1 3 1
BAN Kikwit/Lukolela 7/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN10 1 7
KAT Lubumbashi 7/8/2013 2.4.4 - 1  Formations en relations publiques KAT 2 2 0
SUK Kadutu 7/8/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD SUK 12 3 4
MAN Wakabango II 7/8/2013 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 23 3 2
BAN Bandundu ville 7/10/2013 1.1.3 - 3 Programme de Subventions BAN 1 7 1
BAN Bandundu ville 7/10/2013 1.1.3 - 3 Programme de Subventions BAN 1 7 1
MAN Kindu 7/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN2 1 1
SUK Bukavu 7/11/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK1 3 0
BAN Kikwit/Lukolela 7/11/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD BAN 13 3 4
SUK Bukavu 7/11/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD SUK 10 3 0
SUK Ngweshi/Walungu 7/15/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD SUK 9 3 1
KAT ETD Communne de Katuba 7/15/2013 3.2.10 - 4  Signature de contrat de partenariat public - privé KAT 8 1 1
KAT ETD Communne de Katuba 7/15/2013 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT 17 3 4
SUK Bukavu 7/16/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0
BAN Bukanga Lonzo 7/16/2013 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de revenus des ETD BAN 8 3 1
KAT Lubumbashi 7/17/2013 1.1.1 - 4  Site Web KAT 2 3 0
MAN Kindu 7/17/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN3 1 3
SUK Bukavu 7/18/2013 1.1.3 - 3 Programme de Subventions SUK 2 1 1
BAN Bandundu ville 7/19/2013 1.1.3 - 3 Programme de Subventions BAN 7 2 1
KAT Lubumbashi 7/19/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie KAT1 2 1
KAT Kolwezi 7/20/2013 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT 16 4 5
KAT Lubumbashi 7/23/2013 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de Communication  KAT 1 1 1
MAN Kindu 7/24/2013 1.1.1 - 4  Site Web MAN 1 1 0
KAT Lubumbashi 7/25/2013 1.1.3 - 3 Programme de Subventions KAT 2 1 0
KAT Likasi 7/25/2013 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT 14 3 2
SUK Bukavu 7/29/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0
MAN Kindu 7/30/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN3 1 2
BAN Bandundu ville 7/31/2013 1.1.3 - 3 Programme de Subventions BAN 6 3 0
SUK Bukavu 7/31/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0
SUK Bukavu 7/31/2013 1.1.3 - 3 Programme de Subventions SUK 1 1 0
KAT Likasi 8/1/2013 1.1.3 - 3 Programme de Subventions KAT 9 5 1
BAN Bandundu ville 8/7/2013 1.1.3 - 3 Programme de Subventions BAN 6 3 1
SUK Bukavu 8/7/2013 1.1.3 - 3 Programme de Subventions SUK 3 1 0
SUK Bukavu 8/7/2013 1.1.3 - 3 Programme de Subventions SUK 3 1 0
KAT Lubumbashi 8/8/2013 1.1.3 - 3 Programme de Subventions KAT 1 2 1
MAN Kindu 8/8/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN1 1 1
MAN Kindu 8/13/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN4 1 3
BAN Bandundu/Mayoyo 8/18/2013 1.1.3 - 3 Programme de Subventions BAN 2 2 0
MAN Kindu 8/21/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN1 32 1
MAN Kindu 8/22/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN1 32 1
MAN Kindu 8/26/2013 1.1.3 - 3 Programme de Subventions MAN 4 3 1
KAT Lubumbashi 8/27/2013 1.1.3 - 3 Programme de Subventions KAT 1 2 0
KAT Lubumbashi 8/27/2013 1.1.3 - 3 Programme de Subventions KAT 1 3 0
SUK Bukavu 8/28/2013 1.1.3 - 3 Programme de Subventions SUK 11 1 3
MAN Kindu 8/28/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN3 1 3
SUK Kadutu 8/28/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie SUK5 1 2
KAT Lubumbashi 8/29/2013 1.1.3 - 3 Programme de Subventions KAT 3 3 1
KAT Kolwezi 9/9/2013 1.1.3 - 3 Programme de Subventions KAT 10 3 2
SUK Bukavu 9/12/2013 1.1.3 - 3 Programme de Subventions SUK 13 1 2
MAN Kindu 9/14/2013 2.4.5 - 2  Un atelier par province pour la couverture médiatique des affaires de l`Assemblée  MAN 1 1 0
MAN Kindu 9/16/2013 1.1.3 - 3 Programme de Subventions MAN 1 3 1
MAN Kindu 9/17/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN4 1 3
BAN Kikwit/Lukolela 9/18/2013 1.1.3 - 3 Programme de Subventions BAN 1 2 1
KAT Lubumbashi 9/19/2013 1.1.1 - 1 Atelier - Contrôle Citoyen KAT 1 3 0
KAT Likasi 9/19/2013 1.1.3 - 3 Programme de Subventions KAT 3 3 1
SUK Bukavu 9/19/2013 2.4.4 - 1  Formations en relations publiques SUK 1 2 0
KAT Likasi 9/20/2013 1.1.3 - 3 Programme de Subventions KAT 5 1 0

Quarter 3 sub-total



BAN Bukanga Lonzo 9/21/2013 1.1.3 - 3 Programme de Subventions BAN 3 1 0
KAT Likasi 9/22/2013 1.1.3 - 3 Programme de Subventions KAT 6 1 0
KAT Kolwezi 9/23/2013 1.1.3 - 3 Programme de Subventions KAT 1 1 1
SUK Bukavu 9/25/2013 1.1.1 - 1 Atelier - Contrôle Citoyen SUK 1 3 1
MAN Wakabango II 9/26/2013 1.1.3 - 3 Programme de Subventions MAN 11 2 1
MAN Kindu 9/26/2013 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, Centre des Ressources en Démocratie MAN2 1 1
MAN Wakabango II 9/28/2013 1.1.3 - 3 Programme de Subventions MAN 22 1 3

377 212 91

IND 3.5 - FY 2013 Q4 ACTUAL 6049 1451 1412

Province ETD 2010 Base 2012  Target 2012 Actual

Indicator 3.6: Change in Average Score on ETD Budget Review Matrix
BAN Lukolela (Kikwit) 19 29 33

BAN Mayoyo (Bandundu) 19 29 33

BAN Bukangalonzo (Kenge) 14 23 38

KAT Katuba 19 29 24

KAT Kolwezi 14 23 38

KAT Likasi 19 29 38

MAN Bangengele 14 23 29

MAN Alunguli 23 33 43

MAN Wakabango II 14 23 33

SUK Ngweshe (Walungu) 24 33 43

SUK Bukavu 24 33 43

SUK Kadutu 24 33 67

OVERALL 19% 28% 39%

* Analysis is included in the PMP section of the Year 3 annual report

Start Date Nbr

IND 3.7 - Number of Mechanisms to Promote Exchanges between National, Provincial and Sub-provincial Authorities
2/12/2010 1

3/30/2010 1

4/1/2010 1

5/1/2010 1

5/12/2010 1

9/2/2010 1

11/25/2010 1

12/8/2010 1

2/1/2011 1

2/4/2011 1

2/11/2011 1

2/16/2011 1

3/5/2011 1

3/17/2011 1

3/21/2011 1

3/26/2011 1

3/31/2011 1

5/25/2011 1

6/20/2011 1

IND 3.7 - FY 2013 Q4 ACTUAL 19

10. Constitution du comité de suivi du plan d `action de la 

Mise en place d`un comité de suivi du plan d`action de la chefferie de Ngweshe

Séance de travail entre différentes authorités locales 

Mise en place d`un comité de suivi du plan d`action de la commune de Bukangalonzo

Mise en place d`un comité de suivi du plan d`action de la commune de Lukolela

Mise en place d`un comité de suivi du plan d`action de la commune de Mayoyo

Public technical forums focused on issues of interest to National and Provincial legislators

1. Constitution du comité de suivi du plan d `action de la 

2. Public Technical Forums

3. Constitution du comité de suivi du plan d `action de la 

Mise en place d`un comité de suivi du plan d`action de la Commune de Kadutu

4. Constitution du comité de suivi du plan d `action de la 

5. Constitution du comité de suivi du plan d `action de la 

6. Groupe de travail interinstitutionnel - Katanga

* The number of participants listed here only includes individuals who identified themselves as members of local, provincial or national levels of government (i.e., they could be one of a few 

individuals among a majoritity of non-governement officials, which would not be counted in this indicator)

Title of Mechanism Type of interaction

Quarter 3 sub-total

Séance de travail entre différentes autorités locales 

Informer et sensibiliser les acteurs sur l’importance des élections de proximité dans la gouvernance locale ;  

Mise en place d`un comité de suivi du plan d`action de la communed`Alunguli

Mise en place d`un comité de suivi du plan d`action du Secteur de Wakabango II

Mise en place d`un comité de suivi du plan d`action de la Chefferie de Bangengele

Public Sector Women Leaders collaborate with the Ministère du Genre de la Famille et l`Enfant on the implementation of their action plan

Journée d’échanges entre acteurs de la décentralisation au niveau provincial sur les défis rencontrés au niveau local.

Mise en place d`un comité de suivi du plan d`action de l`ETD de Likasi

Mise en place d`un comité de suivi du plan d`action de la commune de Katuba

19. Groupe de travail interinstitutionnel - Maniema

11. Constitution du comité de suivi du plan d `action de la 

12. Constitution du comité de suivi du plan d `action de l`ETD 

13. Groupe de travail interinstitutionnel - Bandundu

14. Women's Forum

15. Constitution du comité de suivi du plan d `action de la 

16. Constitution du comité de suivi du plan d `action du 

17. Constitution du comité de suivi du plan d `action de la 

18. Groupe de travail interinstitutionnel - Sud Kivu

Mise en place d`un comité de suivi du plan d`action de la ville de Kolwezi

Study mission to exchange ideas on private sector investment in Katanga

Mise en place d`un comité de suivi du plan d`action de la marie de Bukavu

7. Constitution du comité de suivi du plan d `action de la 

8. Constitution du comité de suivi du plan d `action de la 

9. Study mission



DATE LOCATION ACTIVITY TYPE

7/1/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 07/01/2013 to 07/01/2013) Event

7/1/2013 MAN

Atelier Mixte: 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 

(Complété - 07/01/2013 to 07/03/2013) Event

7/1/2013 MAN Échange: Formation (Initiée par USAID-DAI) Exchange

7/2/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 07/02/2013 to 07/02/2013) Event

7/2/2013 BAN

Atelier de formation Parlement/Assemblée: 2.4.4 - 1  Formations en relations publiques BAN 

(Complété - 07/02/2013 to 07/03/2013) Event

7/3/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN (Complété - 07/03/2013 to 

07/03/2013) Event

7/3/2013 KAT Atelier Mixte: 1.1.3 - 3 Programme de Subventions KAT (Complété - 07/03/2013 to 07/07/2013) Event

7/3/2013 BAN Échange: Formation (Initiée par PBG) Exchange

7/3/2013 KAT Échange: Formation (Initiée par SHALAMO) Exchange

7/3/2013 BAN Media: Radio Program on Air (Radio TOMISA) - TV Media

7/4/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

07/04/2013 to 07/04/2013) Event

7/5/2013 SUK

Assistance Technique: 1.1.3 - 3 Programme de Subventions SUK (Complété - 07/05/2013 to 

07/05/2013) Event

7/5/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 07/05/2013 to 07/05/2013) Event

7/5/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

07/05/2013 to 07/11/2013) Event

7/5/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN (Complété - 07/05/2013 to 

07/05/2013) Event

7/5/2013 MAN

Atelier Mixte: 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 

(Complété - 07/05/2013 to 07/07/2013) Event

7/5/2013 BAN Échange: Formation (Initiée par PBG) Exchange

7/5/2013 MAN Échange: Formation (Initiée par USAID-DAI-PBG) Exchange

7/5/2013 BAN Media: Radio Program on Air (Radio TOMISA) - Radio Media

7/5/2013 N/A

Publication Deliverable: Other Publication: Sign up sheets -  FY 2013 - Quarter 3 - PBG 

(Final/USAID Approval Not Needed) Publications

7/6/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 07/06/2013 to 07/06/2013) Event

7/7/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 07/07/2013 to 07/07/2013) Event

7/8/2013 SUK

Assistance Technique: 3.2.1 - 5  Revue de la gestion financière et de la performance de collection 

de revenus des ETD SUK (Complété - 07/08/2013 to 07/10/2013) Event

7/8/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

07/08/2013 to 07/10/2013) Event

7/8/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

07/08/2013 to 07/10/2013) Event

7/8/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN (Complété - 07/08/2013 to 

07/08/2013) Event

7/8/2013 KAT

Atelier Mixte: 2.4.4 - 1  Formations en relations publiques KAT (Complété - 07/08/2013 to 

07/09/2013) Event

7/8/2013 MAN

Atelier Mixte: 3.2.9 - 3  Formation des ETD en Gestion Financière et le Suivi et Evaluation MAN 

(Complété - 07/08/2013 to 07/10/2013) Event

7/8/2013 KAT Échange: Formation (Initiée par DAI/PBG) Exchange

7/8/2013 BAN Échange: Formation (Initiée par PBG) Exchange

7/8/2013 MAN Échange: Formation (Initiée par USAID-DAI) Exchange

7/8/2013 SUK Échange: Réunion (Initiée par ) Exchange

7/8/2013 BAN Media: Radio Program on Air (Radio TOMISA) - Radio Media

ANNEX 3: CALENDAR OF ACTIVITIES FY 2013 QUARTER 4: July 1 - September 30, 2013



7/9/2013 KAT Media: TV Program on Air (KYONDO TV) - Radio,Media: TV Program on Air (KYONDO TV) - TV Media

7/10/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

07/10/2013 to 07/16/2013) Event

7/10/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

07/10/2013 to 07/16/2013) Event

7/10/2013 BAN Échange: Réunion (Initiée par COFERD) Exchange

7/11/2013 BAN

Atelier de formation Gouvernement: 3.2.1 - 5  Revue de la gestion financière et de la performance 

de collection de revenus des ETD BAN (Complété - 07/11/2013 to 07/13/2013) Event

7/11/2013 SUK

Atelier Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, MUSIQUE, 

Centre des Ressources en Démocratie SUK (Complété - 07/11/2013 to 07/13/2013) Event

7/11/2013 SUK

Atelier Mixte: 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de 

revenus des ETD SUK (Complété - 07/11/2013 to 07/13/2013) Event

7/11/2013 BAN Échange: Formation (Initiée par PBG) Exchange

7/11/2013 SUK Échange: Réunion (Initiée par PBG) Exchange

7/11/2013 MAN Échange: Réunion (Initiée par USAID-DAI-PBG) Exchange

7/11/2013 SUK Échange: Réunion (Initiée par ) Exchange

7/11/2013 MAN

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie MAN (Complété - 07/11/2013 to 07/11/2013) Event

7/15/2013 SUK

Atelier Mixte: 3.2.1 - 5  Revue de la gestion financière et de la performance de collection de 

revenus des ETD SUK (Complété - 07/15/2013 to 07/17/2013) Event

7/15/2013 KAT

Atelier Mixte: 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT (Complété - 07/15/2013 

to 07/17/2013) Event

7/15/2013 SUK Échange: Réunion (Initiée par PBG) Exchange

7/15/2013 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Exchange

7/15/2013 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Exchange

7/15/2013 KAT

Evénement Mixte: 3.2.10 - 4  Signature de contrat de partenariat public - privé KAT (Complété - 

07/15/2013 to 07/15/2013) Event

7/16/2013 BAN

Atelier de formation Gouvernement: 3.2.1 - 5  Revue de la gestion financière et de la performance 

de collection de revenus des ETD BAN (Complété - 07/16/2013 to 07/18/2013) Event

7/16/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, 

FEMMES, MUSIQUE, Centre des Ressources en Démocratie BAN (Complété - 07/16/2013 to 

07/16/2013) Event

7/16/2013 SUK Atelier Mixte: 1.1.3 - 3 Programme de Subventions SUK (Complété - 07/16/2013 to 07/16/2013) Event

7/16/2013 BAN Échange: Formation (Initiée par PBG) Exchange

7/16/2013 BAN Échange: Réunion (Initiée par PBG) Exchange

7/16/2013 SUK Échange: Réunion (Initiée par RFMDI) Exchange

7/17/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

07/17/2013 to 07/17/2013) Event

7/17/2013 KAT Atelier Mixte: 1.1.1 - 4  Site Web KAT (Complété - 07/17/2013 to 07/19/2013) Event

7/17/2013 KAT Échange: Formation (Initiée par USAID/DAI/PBG) Exchange

7/17/2013 MAN Échange: Réunion (Initiée par USAID-DAI-PBG) Exchange

7/17/2013 MAN

Evénement Mixte: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie MAN (Complété - 07/17/2013 to 07/17/2013) Event

7/17/2013 KAT Study Mission: 1.1.3 - 3 Programme de Subventions KAT (Complété - 07/17/2013 to 07/18/2013) Event

7/18/2013 SUK

Assistance Technique: 1.1.3 - 3 Programme de Subventions SUK (Complété - 07/18/2013 to 

07/18/2013) Event

7/18/2013 SUK Échange: Réunion (Initiée par ) Exchange

7/19/2013 KAT

Assistance Technique: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 07/19/2013 to 07/20/2013) Event



7/19/2013 BAN

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions BAN (Complété - 

07/19/2013 to 07/20/2013) Event

7/19/2013 BAN Échange: Formation (Initiée par COFERD) Exchange

7/19/2013 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Exchange

7/20/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

07/20/2013 to 07/20/2013) Event

7/20/2013 KAT

Atelier Mixte: 3.2.9 - 2 Atelier - Processus budgétaire au niveau ETD KAT (Complété - 07/20/2013 

to 07/23/2013) Event

7/20/2013 KAT Échange: Réunion (Initiée par USAID/DAI/PBG) Exchange

7/22/2013 KAT

Atelier de formation Société Civile: 1.1.3 - 3 Programme de Subventions KAT (Complété - 

07/22/2013 to 07/22/2013) Event

7/23/2013 KAT

Assistance Technique: 1.3.6 - 2 AT - Compte rendu sur l'exécution des stratégies en matière de 

Communication  KAT (Complété - 07/23/2013 to 07/23/2013) Event

7/24/2013 KAT

Assistance Technique: 1.1.3 - 5  Initiative Spéciale - Tribune d`Expression Populaire, FEMMES, 

MUSIQUE, Centre des Ressources en Démocratie KAT (Complété - 07/24/2013 to 07/24/2013) Event



 

 

BANDUNDU: The city of Bandundu increases both its tax base and its credibility 
as a transparent government entity. 

 

 

 

DEMOCRATIC REPUBLIC OF CONGO 

 

“Thank you so much for this project, which 
helped me understand more clearly our central 

market revenue because I must say that I myself 
was unable to master it before. With this survey, 
there is now order in the system and everyone 

has the ability to know what the Bandundu 
market reports. In addition, the revenue will also 

help us improve the sale conditions [of the 
market]…” 

        -- STATEMENT FROM 
BANDUNDU CITY MAYOR 

 

“Thanks to the Bandundu civil society and 
USAID, we now know that we can ask the 

authority to report to us what we pay as money 
and to improve the conditions of our work when 

needed.” 
-- DECLARATION OF BANDUNDU CITY 

CENTRAL MARKET MERCHANTS 

 

USAID’s Programme de Bonne Gouvernance (PBG) focuses much of its 
attention on increasing the demand for accountability, while also helping its 
partner government institutions to become more accountable. What is the 
key to both of these objectives? Information dissemination. As a recent 
example of the importance of information dissemination, USAID financed the 
organization of a taxpayer census for the Bandundu City central market. This 
census was conducted in collaboration with two PBG grantees in Bandundu - 
the Collective of Rural Women for Development (COFERD) and the 
Community of Friends of Nature and Culture (CANACU) - and with the 
support of the Youth Parliament of the City of Bandundu. The census aimed 
to gather reliable information on the revenue the market should be bringing in 
to support both the population and the City in understanding taxes and 
revenue, and how both are essential to a functioning government. 

Prior to this survey, the exact number of the central market’s taxpayers was 
unknown. The market’s official accounted daily tax revenue ranged between 
a mere 35,000 and 40,000 Congolese Francs (FC), and the ambiguity behind 
the tax collection gave rise to corruption, embezzlement and other drains on 
the state’s revenues. The identification and dissemination of the number 
taxpayers from the census conducted by COFERD and CANACU has 
allowed both authorities and taxpayers alike to have a more realistic idea of 
daily tax revenue that should be generated by the market, which is now 
estimated between 100,000 and 120,000 FC based on the officially 
documented number of taxable persons. With this new information, the 
average market tax revenue could rise to $3,000 - $3,600 per month. 

Following the completion of this taxpayer census, COFERD and CANACU 
organized formal meetings with the Bandundu City Mayor to advocate for 
certain administrative changes in the management of the City’s public 
finances. In addition, these CSOs also organized awareness-building 
campaigns for taxpayers to address issues concerning how, when and to 
whom taxes should be paid; the amount of fees and charges due to the 
public treasury; and why taxes should be paid. In short, information 
dissemination that is beneficial to both the population and the City. 

Realizing the benefit that more transparent revenue-raising had on his city’s 
budget, in September 2013 the Mayor published the procedures and 
methods of collecting and channeling central market revenues through the 
decree # 02/BUR.MV/BDD/136/2013. This decree specified the roles and 
responsibilities assigned to each public service position involved in the 
finances of the market, and required the Mayor to also publish revenue 
statistics produced by the central market at the end of each quarter.  

The entire city of Bandundu has welcomed this advancement towards 
transparent public finance management, which will not only help the City 
raise additional funds through an open tax collection system, but will also 
encourage the population to hold their authorities accountable even beyond 
the fences of the Bandundu City’s central market.  



 

 

 

Maniema: The Bangengele Chiefdom opens a bank account to  
appropriately manage and report its revenue   
 
 
 

 

 

DEMOCRATIC REPUBLIC OF CONGO 

BANGENGELE, in Kailo Territory, Maniema, is one of 12 Entités Territo-
rial Décentralisés (ETDs) to benefit from USAID’s Programme de Bonne 
Gouvernance (PBG) in the Democratic Republic of Congo (DRC). Activi-
ties have been underway since 2010 to provide technical support and 
improve the Bangengele ETD’s ability to function, particularly though 
trainings on transparence in financial management. 
 
When PBG first began operating in 2009, the Bangengele ETD had a 
number of significant operational challenges. The ETD struggled to use 
its resources effectively, was unable to comply with appropriate over-
sight mechanisms for revenue and expense tracking, and its budget 
was unrealistic and included extra-budgetary expenses. Before PBG’s 
assistance, the ETD’s lack of financial transparency was summarized by 
the Chiefdom’s leader, Madame Jeanne Matchozi Ulimwegnu, when 
she admitted that the ETD leadership guarded its revenue in cash at 
their homes, and that no systems existed for accounting for or verify-
ing the use of funds.  
 
Over the course of a four year partnership, PBG-supported workshops, 
trainings and monitoring visits have led to real change in Bangengele: 
all revenue is now reported through the proper channels and all ex-
penses are administrated by the chiefdom leader (as primary organiz-
er) and administrative secretary (as manager). This respect for the 
financial reporting system, and willingness to use the ETD’s revenue in 
a transparent, effective manger, is palpable. In support of the change, 
local leadership opened an account with the credit union IMARA, and 
transferred all the cash once kept in private homes to this public bank 
account.  
 
This change created a climate of trust and collaboration between the 
chiefdom and its citizens, with a corresponding increase in local 
revenue. Between 2009 and 2010, revenue increased by 119%, 
jumping from $1,235 to $2,704. In 2011, mobilized revenue was at 
$3,949, totaling an overall increase of 220% from when PBG began in 
2009. This significant shift in the ETD’s mentality speaks volumes to 
the impact USAID programs can have on development from the local 
level upwards.

 

 

The chiefdom leader participates in a 
workshop. 

. 

We thank USAID for its support. Before, 
money was kept at home and could be used 
without regard to budgeting, but now 
we’ve opened our account at the credit un-
ion and the revenues are kept there. Spend-
ing is only done in accordance with the 
budget.  
 

-- MADAME JEANNE MATCHOZI  
ULIMWENGU, CHIEFDOM LEADER 

 



 

 

  Kinshasa: Support from the Good Governance Program sparks the 
emergence of female leadership in favor of gender equality in the public 
sector in the DRC  
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We thank the USAID Good Governance Program. Their 
support and innovative methodology allowed us, as 

women leaders in the public sector, to gather together 
and work as a network to truly defend women’s 

interests in the sector. 

MADAME ANGELINE BULEMI NKULU, NATIONAL 
PRESIDENT OF FELSP 

Through the 1990s in the Democratic Republic of Congo (DRC), the idea of gender 
equality focused more on the liberation of women from their traditional roles – 
known as the “women’s emancipation policy” – rather than how women and men 
must both contribute to the development of the country. Today, gender equality is 
gaining traction as an important subject in the advancement of the DRC, and is now 
framed as “the promotion of gender equality,” focusing on the importance of equal 
rights and opportunities in policy formation and the development of decision-
making bodies.  
 
Although some significant advances have been made in civil society and by female 
political activists in recent years, there is still much work to be done for women in 
the public sector. This group is particularly important as the public sector remains 
one of the primary drivers of development; the need for active female leaders in 
promoting gender equality has become paramount. 
 
Motivated by the underrepresentation of women in DRC public institutions, the 
USAID-funded Programme de Bonne Gouvernance (PBG) in the DRC began 
supporting the organization of roundtables for female public-sector leaders in the 
provinces of Maniema, Bandundu, Katanga, and Sud Kivu in 2010. The goal of these 
roundtables is to promote strong female involvement in the public sector and to 
start a network of women to ensure their interests are taken into account at 
decision-making levels. Collaboration between public sector women leaders across 
provinces resulting from these round tables has led to the creation of a nationally-
coordinated network of female public-sector leaders, directed by Madame Angeline 
Bulemi Nkulu.  
 
This network, given the name Fédération des Femmes Leaders du Secteur Public 
(Federation of Women Leaders in the Public Sector), or FELSP, is equipped with its 
own internal rules and bylaws and a three-year action plan for 2013-2015, adopted 
during the third roundtable of female public-sector leaders (held February 11-13, 
2013 in Kinshasa). The network members signed the Rules and Bylaws on September 
24, 2013, and are now working with a lawyer on the legalization process for the 
network’s statutes at the Kinshasa level. Concurrently with the legalization process, 
the women leaders are also working on the first step of their three year action plan - 
conducting a census for the purpose of building a database for their network, which 
will then be followed by training workshops at both the national and provincial 
levels. 
 
Although a similar network to that of FELSP, known as the Association des Femmes 
Fonctionnaires de l’Administration Publique (Association of Women Employees in 
Public Administration), AFFAP, existed at the end of the 1990s, it was limited to 
women in public administration. The FELSP is more inclusive, including women in 
public companies as well as those in public administration. With the accompaniment 
of PBG from 2010, this network has gained speed by virtue of being a local imitative, 
driven by the women leaders who play important roles in their provincial public sec-
tors. With the continued support and expertise of PBG and future USAID programs, 
the FELSP hopes to be a lasting testament to the promotion of gender equality in the 
DRC.  
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