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Executive Summary 
 

This third Annual Report covers the progress of United States Agency for International Development 

(USAID)-funded Saath-Saath Project (SSP) from August 2013 to July 2014. The five-year project was initiated 

on October 1, 2011 with FHI 360 as the prime organization, Association of Medical Doctors of Asia (AMDA) 

as a core partner and more than 40 local NGOs as implementing partner agencies (IAs). During this reporting 

period, the project implemented integrated Family Planning (FP) and HIV services in 33 districts for key 

affected populations (KAPs) and the activities were focused to achieve the results listed under the project’s 

five key outcome areas. 

 

Some notable highlights from the reporting period include: 

 The project was able to achieve or surpass most major targets for the key indicators included in the M&E 

framework (Graph 1). 

 Micro-planning process 

was scaled up to cover 

all 25 districts with 

female sex workers 

(FSWs) related HIV 

prevention and FP 

promotion activities.  

 Safer and healthy 

workplace (SHWP) 

activities were 

successfully continued 

in three cites Itahari, 

Kathmandu and 

Pokhara.  

 Based on feedback and 

implementation 

experience, HIV 

prevention and FP 

promotion Strategic 

Behavioral 

Communication (SBC) and demand generation strategy as well as training curriculum for outreach and 

peer education have been revised. New initiatives like FP peer champion mobilization and festival 

campaigns were initiated and were successful.  

 FP-related SBC materials along with guidelines were developed and outreach staff have been trained for 

their effective use.  

 All 57 sites in 26 districts were providing FP counseling and five FP methods. All Community and Home 

Based Care (CHBC) and Positive Prevention (PP) IAs provided FP information and referral services. 

 FP/HIV related activities were successfully transitioned to FHI 360.  

 Integrated FP/HIV/STI counseling toolkit and orientation package along with indicators for measuring 

FP/HIV integration in the government HIV service sites, recording and reporting tools were finalized and 

orientation was completed in 21 public HIV service delivery sites in collaboration with Family Health 

Division (FHD) and National Center of AIDS and STD Control (NCASC). 

 Based on the findings and the recommendations from review of Health Assistants' (HA) curriculum and 

knowledge and skills of HA for pelvic examination and IUCD insertion conduced and shared by SSP, the 

FP sub-committee meeting decided that IUCD can be provided by HAs from private sector following 

competency-based training. 
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 The roll-out of the Female Community Health Volunteers (FCHV) training in  four migrant project districts 

Bara, Nawalparasi, Palpa and Kapilbastu was completed and FCHV started to provide information on dual 

methods and healthy timing and spacing of pregnancy (HTSP) in these districts.  

 FP compliance monitoring in outreach and expanded integrated health services (EIHS) sites was 

strengthened.  

 As a result of coordination and collaboration as well as advocacy, a separate section on contraception and 

family planning for People Living with HIV (PLHIV) was included in consolidated HIV guidelines that 

are being finalized in the leadership of NCASC.  

 Provided support to NCASC to develop integrated bio-behavioral surveillance (IBBS) survey training 

curriculum, revised IBBS surveys questionnaires, estimation of National HIV size for 2013, Global AIDS 

Response Progress (GARP) Report 2014 and technical report on the epidemiological analysis of HIV in 

Nepal 

 Completed Sexual Network Study among FSWs in Kathmandu Valley, Jhapa and Kailali districts and 

Vulnerable Youth Mapping Study among Youths in Kathmandu Metropolitan, Pokhara Sub-Metropolitan 

and in Dharan Municipality. 

 Provided technical support to NCASC and Health Management Information System (HMIS) Section for 

integration of HIV and AIDS reporting into the revised HMIS.  

 Provided support to NCASC to finalize and publish National M&E guidelines and HIV Research Agenda. 

 Provided support to Nepal Health Research Council (NHRC) to develop training curriculum on HIV 

research for community people and beneficiaries group representative and training curriculum on research 

ethics, and to conduct national workshop on strengthening of Ethical Review Board (ERB) and 

Institutional Review Committee (IRC). 

 Provided support to NCASC to prepare National consolidated guidelines for HIV, standard operating 

procedure (SOP) on STI management and national SOP on Supply Chain Management of HIV-related 

commodities. Similarly, SSP supported National Public Health Laboratory (NPHL) to develop training 

curriculum on Sexually Transmitted Infection (STI)/Voluntary Counselling and Testing (VCT) Basic 

Laboratory. 

 Continued to provide support to national anti-retroviral therapy (ART) Program, national logistic system 

and NPHL through organizing training, joint supportive supervision, onsite coaching and mentoring and 

participation in technical working groups.  

 Provided technical support to initiate Early Infant Diagnosis (EID) of HIV services from NPHL as well as 

to prepare the necessary documents and to conduct pre assessment for the initiation of accreditation of the 

HIV molecular laboratory at NPHL.  

 The first batch of clinical placement to enhance capacities of health care workers from peripheral ART 

centers for delivering quality services was organized in collaboration with NCASC and Teku Hospital. 

 Organized continuing medical education (CME) sessions at government health service delivery centers at 

national, regional and district level.  

 Organized a workshop to integrate HIV/AIDS content into pre-service training for nursing and health 

assistant schools in collaboration with Nepal Nursing Council and Nepal Health Professional Council and 

BP Koirala Institute of Health Sciences (BPKIHS) revised the MBBS curriculum while Kathmandu 

University initiated the process.  

 Organized national workshop on health care waste management (HCWM) in collaboration with 

Department of Health Services (DOHS), Ministry of Health and Population (MOHP).  

 Completed sustainability plan in four SSP districts (Dang, Kailali, Parsa, and Sunsari) through 

sustainability analysis and planning workshop organized jointly with District AIDS Coordination 

Committee (DACC). 

 Supported national networks of KAPs to develop organizational sustainability plan. Provided technical 

support to SSP IAs to develop strategic plan, communication strategy, gender policy as well as revision of 

organizational and financial management policies. 
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 Conducted specific topic related training and provided technical assistance and to SSP IAs based on 

Technical and Organizational Capacity Assessment Tool (TOCAT) action plan. Eleven SSP IAs were 

mobilized as Capacity Building (CB) IAs for various capacity building activities. 

 Continued internship program in collaboration with national networks and BPKIHS. 

 Successfully completed 20 years campaign utilizing various national and international platforms to mark 

20 years of partnership between US and Nepal Government to mitigate the effects of HIV in Nepal.  

 Commemorated special days including National Condom Day, World AIDS Day, FCHV Day, 

International Migrants' Day, International AIDS Candlelight Memorial Day, International Day Against 

Drug Abuse, International Women's Day and World Anti Trafficking in Person Day in collaboration with 

national and district level stakeholders. 

 Completed gap analysis on the existent gaps in national HIV programs and possible solutions under Public 

Private Partnership (PPP) and developed SSP PPP strategy.  

 Increased coordination, collaboration/leveraging at national, regional, district/community level. 
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I. Introduction 
 

USAID-funded SSP entered into its third year of implementation from August 2013. This third Annual Report 

covers progress of August 2013 to July 2014. The 

five-year project was initiated on October 1, 2011 

with FHI 360 as prime organization. The project 

currently has Association of Medical Doctors of Asia 

(AMDA) as its core partner and more than 40 local 

NGOs as IAs (Annex A). During this reporting period, 

the project implemented integrated FP and HIV 

services in 33 districts (Figure 1).  

 

 

Figure 1: SSP districts (33) 

 

In order the increase access to and utilization of services, during this period,  five new satellite sites were added 

– Jagannathpur (Nawalparasi district), Pipara (Kapilbastu district), Ganjbhawanipur (Bara district), Khairahani 

(Chitwan district) and Lagankhel (Lalitpur district) while  two satellite sites (Bardghat, Nawalaparsai district 

and Pathalaiya, Bara district) were changed to be static sites. (Figure 2). 

Summary of SSP components and districts: 

 Female sex workers (FSWs) and their clients: 

25 districts 

 Migrants and their spouses: 4 districts  

(3 districts overlaps with FSW districts) 

 CHBC combined with PP: 13 districts 

 CHBC without PP: 7 districts 
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Figure 2: SSP Service Coverage 
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II. Program Management  
 

A. Human Resources: 

During the third year, a separate FP/HIV Integration Unit was established within SSP’s Country Office with 

Technical Advisor (as the Unit lead) and three Senior Program Officers. Similarly, two new positions (Program 

Officers-SBC) were added in SBC Unit and one position (Technical Specialist-Clinical Services Monitoring) 

in the Technical Unit in order to strengthen the FP related outreach work.  

 
B. Staff Development 

Apart from staff being continuously coached by the subject matter experts and self-learning, 46 staff had formal 

opportunity to upgrade their knowledge through national (19 employees) and international (17 employees) 

training events during the reporting period. (Annex B) 

 

III. Technical Program Elements (Program by Outputs) 
 

Outcome 1: Decreased HIV prevalence among selected MARPs 
 

During the period of August 2013 to July 2014, the 

project exceeded the set targets for HIV prevention 

and Positive Prevention. More careful and structured 

planning (including micro-planning for FSWs) and 

implementation of prevention activities among 

migrants and spouses coupled with special efforts 

made such as street drama and information stalls 

followed by educational contacts to reach the 

migrants during the festivals could be considered as 

the contributing factors for exceeding the given 

targets.   

   

The targeted and tailored HIV prevention activities among FSWs and their clients, as in previous years, were 

implemented through 13 local IAs in 25 districts and among migrant workers/their spouses through four IAs 

in four districts. The three out of four migrant districts except Palpa district overlap with the districts where 

FSWs related activities are also implemented. One of the IAs - ICH implementing FP promotion and HIV 

prevention in the Mid-Western Region was discontinued and the activities were successfully transitioned to 

NSARC from June 1, 2014. 

 

Output 1.1: Reduced HIV and STI risk among FSW in selected districts 
 

Mobilization of outreach staff and drop in Center (DIC) staff: SSP mobilized 225 community mobilizers 

(CMs) and outreach educators (OEs) for targeted and tailored FP promotion and HIV prevention activities. In 

addition, 366 volunteer Peer Educators (PEs) and Community Information Points (CIP) Operators were also 

mobilized especially to identify new hotspots and serve new FSWs. The PEs also includes those from Jagriti 

Mahila Maha Sangh (JMMS), a national network of FSWs.  SSP operated 51 DICs co-located with EIHS sites.  

 

In this reporting period three batches of Outreach and Peer Education training on FP Promotion and HIV & 

STI Prevention, two batches of three day training on Condom Negotiation Skills for HIV and STI Prevention 

for outreach staff  and two batches training on DIC Operation to DIC Operators were conducted. SSP IAs 

organized quarterly orientation and review meetings along with refresher training with PEs and CIP Operators 

to strengthen their knowledge and skills on peer education on HIV and STI prevention and FP promotion and 

referral. 

Out of nearly 165,000 KAPs reached 46% were 

clients of female sex workers (FSWs), 35% 

were migrants/their spouses and around 17% 

were FSWs. Positive prevention reached 3,871 

PLHIV out of which 53% were female while 

20% were new 
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The project was able to reach 28,631 FSWs and 77,002 of their clients with FP promotion and HIV prevention 

messages in this period. The highest reach of FSWs and clients of FSWs was in Kathmandu district. For 

tailoring the messages, the FSWs are organized by their typology such as street-based, home-based and 

establishment based. SSP’s outreach staff continued to assess, identify and reach new hotspots of FSWs as 

they emerged. The teams also reached those returning from India and those using drugs. According to the 

micro-planning data from 25 districts, a substantial proportion of the total FSW reached were reached within 

the first six months of entering into the sex work. Similarly, the project also served 160 FSWs who had returned 

from India after working there as a sex worker and 53 FSWs who also inject drugs.  

 

Outreach workers focus on risk assessment, information and education on HIV, STI and FP, condom use and 

negotiation skills, distribution of condoms, referral and follow-up for STI diagnosis and treatment, VCT and 

FP counseling and services. Condoms distributed free from the program are obtained from respective District 

(Public) Health Offices {D(P)HO}. 

 

A tailored approach was used for each of these different categories of FSWs wherein education and referrals 

were provided based on individual’s risk behaviors and needs. SSP also developed guidelines for making DIC 

friendly for FSW who inject drugs friendly and SBC materials targeted for same. Similarly, selected SSP IAs 

conducted coordination meeting with organization working with injecting drug users to discuss referral 

services to address overlapping risks among FSWs.  These approaches are further informed and refined by the 

client feedback the project received through the 413 planned group discussions (PGDs) were conducted by the 

SSP Prevention IAs                                                       

 

MeroSathi - Web based Short Message Service (SMS): FSWs who are generally hard to reach through DIC 

and outreach activities were continued to be reached through Web SMS “MeroSathi” in nine districts (Banke, 

Chitwan, Jhapa, Kathmandu, Pokhara, Morang, Parsa, Rupandehi and Sunsari) for FP promotion and HIV 

prevention messages. During this period, 587 FSWs (including 203 new FSWs) were contacted through 28,887 

SMS with information on different topics such as HIV, sexual and reproductive health (SRH), beauty tips, and 

greetings. These are sent out once in a week by Communication Facilitator of SSP IA STEP Nepal. SMS were 

also sent out during special days like New Year’s Day and other festival period. Many of the SMS sent out 

were only for information purpose and FSWs generally respond to other messages if they are related to the 

issues that they are facing.  In this period, the program received 1,903 queries from 172 FSWs, demonstrating 

the interest these FSWs are showing in some selected districts. Four offline edutainment session were 

organized with 38 FSWs reached by web SMS in Kathmandu. The activity continuously incorporated the 

recommendations made by the rapid assessment of the web SMS program that was carried out during the 

reporting period. Based on which, changes such as shifting the hub to STEP Nepal Kathmandu from Pokhara, 

offline activity conducted only in Kathmandu, and addition of the FP/RH (reproductive health) were made.  

 

Micro-planning process: Based on the recommendation of an assessment, SSP scaled up the micro-planning 

process for FP promotion and HIV prevention activities among FSWs in additional 11 districts. With this scale 

up all 25 districts’ FP promotion and HIV prevention activities among FSWs now have micro-planning 

activity. Through micro-planning, individual FSWs are better monitored due to heightened awareness among 

the outreach and management staff about individual risk behavior (including overlapping risk) and service 

uptake behavior of the FSWs. SSP conducted regular supportive supervision and onsite coaching support to 

maintain quality of the process.  

 

Safer and healthy workplace (SHWP) activities: A major success of SSP has been in the way it has 

mobilized the private sector for the SHWP initiative which has supported dance, cabin and dohori restaurant, 

and messages parlor to make them safer for its workers. They hold discussions on workplace safety and assess 

their workplace using the SHWP guidelines. The workplaces have identified focal persons and prepared plans 

for improvement in Itahari, Kathmandu and Pokhara cities with the help of the SHWP Coordination 
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Committee. Altogether nine workplaces in Itahari, 101 in Kathmandu and eight in Pokhara assessed their 

workplace situation and five in Itahari, 38 in Kathmandu and seven in Pokhara started keeping first aid boxes.  

 

The findings of the SSP conducted rapid assessment of the SHWP showed that SHWP activities have supported 

to strengthen relationships between SSP IAs and workplace manger/owners and between employee and 

owners/managers. Similarly, the working conditions of workplace such as lighting, cleanliness and provision 

of safe drinking water are also being improved. 

 

In order to share the lessons learned, SSP organized a national sharing workshop and discussed the the findings 

of assessment, lessons learned, good practices, issues and challenges and way forward for SHWP activities. 

The workshop had presence of SSP IAs, SHWP Coordination Committee and owners/managers/workers of 

the workplaces, national level stakeholders including ILO, UNAIDS, Federation of Nepalese Chamber of 

Commerce and Industries (FNCCI), and NCASC and NGOs working in entertainment sectors.  

 

HIV-related stigma and discrimination (S&D) reduction training: As part of SSP’s continued efforts to 

reduce S&D in the society towards PLHIV and KAPs, SSP IAs conducted training on S&D reduction using 

standard S&D reduction toolkit for nearly 10,000 different beneficiaries groups and influential people such as 

local community leaders, health workers, FCHV, uniformed personnel, media personnel, teachers and students, 

civil society representatives community groups. In addition, SSP organized two batches of three day training 

on S&D reduction toolkit use to IAs staff to enable them to conduct S&D reduction training in the field using 

the toolkit.   

 

Output 1.2: Reduced HIV and STI risk among migrant workers in selected high-risk districts (links 

to Output 2.3) 
 

FP promotion and HIV and STI prevention among migrant workers and their spouses: In this reporting 

period, more than 58,500 migrants and their spouses were reached with FP promotion and HIV and STI 

prevention information and referral through group and one-on-one educational session by four SSP IAs in 

Bara, Kapilbastu, Nawalparasi and Palpa districts. In addition, radio program coupled with radio listeners 

groups (RLG) and street drama were also conducted for this population. These migrants were also reached 

through pre-departure sessions which emphasized on being faithful and being responsible towards their 

families as well as taking safety precautions while staying aboard. (Radio program and other SBC and demand 

generation activities are described under outcome 2.  

 

Output 1.3: Increased knowledge about HIV transmission and service delivery sites among selected 

MARPs 
 

Working with KAPs networks: SSP continued working with KAPs networks {FSWs, PLHIV-men and 

women, men who have sex with other men (MSM) and transgender, people (male and female) who inject drugs 

(PWID)} to strengthen their networking and institutional capacity for planning, implementing and monitoring 

of HIV prevention to care and support related activities as well as to create demand for HIV-related services 

among key populations and PLHIV.  

 

SSP IAs continued working with 38 PEs from JMMS in 19 districts (two in each district) to identify and reach 

new hotspots and FSWs and refer FSWs for STI and VCT services as well as develop their capacity. SSP IAs 

are also supporting JMMS CBOs for facilitating their monthly meeting. 

 

The network partners also actively participated and contributed towards the National HIV program review and 

Nepal HIV Investment Plan (NHIP), The Global Fund to Fight AIDS, Tuberculosis and Malaria (GFATM) 

new funding model concept note and community testing treat and retain concept preparation. JMMS and 

National Federation of Women Living with HIV/AIDS (NFWLHA) supported its member CBOs to conduct 

monthly discussion forums/meetings at district level to share their achievement, issues, challenges and way 
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forward. SSP continued supporting – 24 JMMS CBOs in 21 districts for monthly discussion forums and 

meetings In this reporting period, SSP initiated and conducted four inter-network coordination meeting to 

strengthen coordination and collaboration among network agencies; share good practices, common issues and 

challenges and identify way forward and discuss roles of networks in post 2015 scenario.  

 

Positive Prevention (PP) Activities: One of SSP’s unique features is the success it has had in working with 

the PLHIV for the PP related activities. The PP activities are integrated with CHBC activities and are central 

to positive living and HIV prevention keeping PLHIV at the center stage of HIV prevention to care support 

and treatment.  In this reporting period, 3,873 PLHIV (1,812 male and 2,061 female) were reached by PP 

activities in 13 districts through PLHIV led and run local NGO partners. Integration of CHBC services with 

PP has increased the availability and accessibility to HIV-related care and support services along with FP 

services to PLHIV at their doorsteps to improve their health and well-being.  

 

Through 160 PLHIV support group meetings, SSP IAs provided the platform for PLHIV to share their 

experience about positive thinking, healthy lifestyle and self-care. The 325 SSP trained positive speakers 

carried out community events and discussion forums to raise awareness about HIV and helped to reduce HIV-

related S&D. Positive speakers have been successfully mobilized to help in raising awareness on HIV and STI, 

creating supportive environment for PLHIV to disclose their status and seek HIV-related services.    

 

Trafficking in Person (TIP): In accordance with the USG’s Unified Policy Guidelines for TIP, SSP continued 

identifying, recording and reporting of all suspected TIP cases among FSWs reached and offered services 

through SSP services sites (all prevention outreach and EIHS sites) as well as referred for appropriate services 

to the agencies with anti-trafficking programs as well as with USAID-funded Combating Trafficking in 

Persons (CTIP) Project in five districts (Banke, Kathmandu, Kavre, Kanchanpur and Makwanpur).  In this 

reporting period, SSP IAs recorded and reported 323 cases of suspected TIP and offered referral services to 

government and non-government organizations. Some 258 referred cases visited SSP supported EIHS site for 

HIV and FP-related services and nearly 20 referred cases visited other organization for other services such as 

income generating and livelihood related activities. The project still faced challenges around suspected TIP 

cases not wanting to go to other agencies when referred due to reasons related to trust and disclosure.  

 

SSP participated in regular meeting held among the members of Interagency Coordination Group on 

trafficking,  a two-day workshop on “Effective Implementation Strategies of National Plan of Action against 

Trafficking” conducted by Alliance Against Trafficking of Women in Nepal (AATWIN). Similarly, SSP and 

IAs participated in various events organized to mark the "16 days of activism against GBV" and International 

Day for Abolition of Slavery and the first ever World Anti Trafficking in Person Day. In light of the first World 

Day against TIP, SSP organized a National Coordination Meeting with Agencies Working in Combating 

Trafficking in Persons to share updates and to expand the effective coordination among stakeholders working 

in anti-trafficking activities.  

 

Outcome 2: Increased use of Family Planning (FP) services among 

MARPs 
 

SSP intensified the FP/HIV Integration during this 

reporting period and was successful in having all five 

methods available from all of its clinic sites. This is a 

notable achievement for the project as the initial plan 

of the project did not have scale up envisaged at such 

a large scale.  

 

Out of the 28,936 KAPs screened for FP, 21,534 

were counseled and 2,066 people obtained non-

Condom FP methods.  

The program also distributed more than 5.5 

million condoms. 
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Early during this period, the FP component of SSP was successfully transitioned to FHI 360 Nepal. The 

FP/HIV integration unit was established with four full time new positions (Technical Advisor and three Senior 

Program Officers-FP). The technical assistance from FHI 360 global experts helped assess the progress of 

FP/HIV integration and facilitated the smooth transition of the FP related activities. Establishment of FP 

Educators/Supervisors positions at the IAs; development of several new SBC approaches and materials for FP 

promotion; completion of orientation on FP/HIV integration and FP/HIV Integrated Counseling Toolkit in 

prevention of mother to child transmission (PMTCT) sites and completion of FCHV training and mobilization 

were some of the notable achievements of this period.  

 

Output 2.1. Strengthened integration of FP counseling and information services within HIV 

settings 
 

SSP continued to provide FP counseling and five methods and referral services from all 57 EIHS sites. All FP 

commodities are obtained from D(P)HO and SSP IAs are regularly submitting required reporting to D(P)HO 

at the district level.  

 

FP service delivery related training and orientations: SSP in collaboration with National Health Training 

Center (NHTC) and the Government-approved training sites at central and regional level conducted five 

batches of IUCD and nine batches of Implant insertion and removal training. Similarly, SSP also conducted 

one batch of comprehensive family planning and counseling (COFP/C) training for the EIHS sites staff in 

coordination with NHTC and the Regional Health Training Center (RHTC) Pokhara.  

 

SSP also conducted four batches of one-day orientation on FP/HIV/STI Integrated Counseling Toolkit to the 

SSP EIHS sites staff to provide essential knowledge, skills as well as tools for strengthening FP/HIV services 

at the service delivery sites.  

 

FP services monitoring: SSP team conducted several supportive supervision and monitoring visits to IAs to 

provide onsite coaching and mentoring supports. FHD’s Family Planning Section Chief and Senior Public 

Health Officer also observed SSP EIHS and outreach activities in Kathmandu and Bara districts. Similarly, the 

SSP team ensured compliance to USG abortion and FP legislative requirements for all sites supported by the 

project. As part of ensuring FP compliance, SSP also conducted rapid assessment and collected FP compliance 

related information from the satellite clinics being run at Government service sites in SSP migrant project 

districts namely Jangannathpur Primary Heath Care Center (PHCC) in Nawalparasi, District Hospital Kalaiya 

and Ganjabhawanipur PHCC in Bara, Tahun PHCC in Palpa and  Pipara Hospital in Kapilbastu. The FP service 

providers and maternal and child health (MCH) clinic staff including key personnel have also been oriented 

on USG abortion and FP legislative requirements. Similarly, SSP conducted rapid assessment of the FP training 

sites Chhetrapati Family Welfare Clinic and Integrated Clinics and Training Centre at Bheri Zonal Hospital to 

ensure FP compliance before conducting the IUCD and Implant trainings at these sites. 

 

Assessment of IUCD and Implant service implementation at SSP EIHS sites: An assessment of the EIHS 

site after implementation of IUCD and Implant services was conducted at selected EIHS sites during this 

period. The assessment findings suggested that the overall services meet the National and project standards 

and the uptake of services is gradually increasing since the implementation of the services. However, retention 

of skills of providers remained a challenge due to low uptake of IUCD services. Myths and misconception 

related to its use and follow up of clients were shared as some of the key challenges.  

 

Review of Health Assistants' (HA) curriculum and knowledge and skills of HA for pelvic examination 

and IUCD insertion: SSP has been strongly advocating for the inclusion of HA as service providers of IUCD 

insertion. This practice was discontinued in Nepal and through the FP-related committees and one-on-one 

discussions with FHD, NHTC and other stakeholders of the FP sub-committee, SSP has been raising the 

proposition that the HAs should be allowed to carry out IUCD insertion. As a result, the stakeholders including 

NHTC and FHD agreed to carry out the curriculum review and assess the pelvic examination skills of the HAs. 
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SSP in coordination with FHD conducted this assessment in nine districts to help guide and decide on whether 

the cadre of HA are eligible for providing training on IUCD and possibly the additional support they would 

need in providing this service. SSP shared the findings and the recommendations from the assessment in the 

FP sub-committee meeting based on which the sub-committee decided that IUCD can be provided by HAs 

from private sector following competency based training. 

 

Strengthen integrated FP counseling and services in public HIV services: SSP, through the Technical 

Advisory Group, advocated for the strengthening of FP/HIV integration at the national level. Series of 

consultations were conducted with FHD and NCASC to facilitate the strengthening of FP/HIV integration at 

the Government HIV service delivery sites. Through the consultations, the orientation package on FP/HIV 

integration including FP/HIV/STI Integrated Counseling Toolkit was finalized and consensus was built on the 

indicators for measuring FP/HIV integration in the government HIV service sites, recording and reporting tools 

and orientation rollout plan.  

 

In coordination with NCASC and FHD, SSP conducted two day orientation workshop for trainers to equip 

them with essential knowledge and skills to facilitate the on-site orientation on strengthening FPHIV 

integration. As part of the training, detailed roll out plan was developed and based on which, on-site 

orientations on strengthening FP/HIV integration including FP/HIV/STI Integrated Counseling Toolkit has 

been completed in 21 public HIV service delivery sites in this reporting period.  

 

The training needs assessment of the FP service providers was conducted during the on-site orientations. Based 

on which SSP in coordination with NHTC and RHTC in Janakpur and Nepalgunj conducted two batches of 

COFP/C training for FP providers from the Government HIV service delivery sites. Similarly, action plan for 

improving the FP services at the respective sites were developed.  

 

As a follow up support to the public HIV service sites in providing FP/HIV counseling and referral services 

within ART, VCT, PMTCT sites, SSP conducted joint monitoring visits with NCASC to Dhulikhel Hospital 

and provided on-site coaching and mentoring support to the service providers. The team also reviewed and 

followed up on the action points developed in the orientations for strengthening FP/HIV integration.  

 

Similarly, SSP, in co-ordination with NHTC, conducted an orientation workshop on strengthening FP/HIV 

integration to FP trainers from government and non-government sites. The workshop identified various areas 

for strengthening FP/HIV integration such as FP training, service delivery, monitoring and research.  

 

Review and support to revise national guidelines/SOPs: During this reporting period, SSP reviewed existing 

national HIV-related guidelines and curriculum and developed the FP contents for these national guidelines 

and curriculum. Through advocacy at the national level, SSP was able to include a separate section on 

contraception and FP for PLHIV in the upcoming National Consolidated HIV Guidelines that are underway in 

the leadership of NCASC.  

 

Conduct onsite coaching and alternative learning approaches: During the reporting period, SSP 

conceptualized the alternative learning approaches for capacity strengthening of service providers to minimize 

absenteeism from the service sites. SSP in collaboration with NCASC and FHD developed alternative learning 

package for strengthening FP/HIV integration which contains FP and HIV integration related documents 

primarily for health care providers working in the area of FP or HIV or integrated FP/HIV services. SSP has 

also been sharing updates related to FP/HIV integration to the public HIV service delivery sites following the 

orientation on strengthening FP/HIV integration.   

 

Support and participation in national meetings/workshop on FP: SSP staff participated in several national 

level FP and reproductive health (RH) related meetings such as National RH review meeting, FP sub-

committee meeting, meeting with NCASC, FHC, NHTC, National Health Education Information and 

Communication Center (NHEICC) and USAID FP/RH partners meeting. SSP also provided inputs in 



12 

 

development and revision of national policy, plan and documents. Participation in these national workshop and 

meeting were helpful to share and learn, to showcase SSPs; FP/HIV integration activities and to strengthen 

coordination and collaboration.  

  

Output 2.2: Integrated FP and HIV messages into community outreach 
 

With technical assistance from SBC expert from FHI 360 Headquarters (HQ), SSP revised its SBC and demand 

generation strategy for integrated FP and HIV services and the training manual on outreach and peer education 

for FP promotion and HIV & STI. In this reporting period, 15 FP Educators who are paramedical background 

were recruited, trained and mobilized in 15 IAs to strengthen the capacity of OEs and CMs for FP promotion 

activities through regular supportive supervision and onsite coaching. 

 

Training on outreach and peer education and DIC operation for FP promotion and HIV & STI 

prevention: Using the revised training manual on Outreach and Peer Education for FP promotion and HIV & 

STI prevention and DIC operation SSP organized three batches of the six-day training for OEs and CMs and 

two batches of three-day training on DIC Operation.  

 

PGDs: SSP IAs implementing FP promotion and HIV prevention activities conducted PGDs among FSWs 

and spouse of migrants. PGDs are conducted to explore barriers on utilization of FP services among FSWs and 

spouse of migrants. Myths and fears of side effects such as gaining weight, irregular menstruation cycle, were 

some of the barriers mentioned by the participants. In addition, unmarried women and women whose husbands 

were living away, FSWs and spouse of migrants expressed hesitation to visit the Government sites for FP 

services due to fear of disclosure of confidentiality and stigma associated with use of FP methods.  

 

SBC materials on FP: Based on the findings and recommendations from PGDs conducted among KAPs, SSP 

developed 14 different types of pictorial and sequential FP-related SBC materials with guidelines targeted to 

the need of segmented KAPs in close coordination with NHEICC and FHD. These SBC materials are based 

on real life case studies/events and are closely linked with each other to reinforce the messages and expected 

behavior change and maintenance. SSP adapted and distributed HTSP poster developed by USAID-funded 

Suaahara Project to SSP IAs to promote HTSP among migrants and their spouses. Outreach staff and DIC 

operators were trained and provided regular supportive supervision and onsite coaching support for the use of 

SBC materials.  

 

FP Peer Champion mobilization:  SSP initiated and 

continued an innovative approach for monthly 

community discussion forum called "Saath-Saath Ko 

Chautari" to facilitate interaction between FP users 

and non-users to remove any FP-related 

misconceptions and hesitation and promote use of FP 

method along with condom for dual protection from 

HIV, STIs and unwanted pregnancies. The monthly 

Chautari comprised of 15-20 participants and 

provided a platform for a “FP Peer Champion” to 

share her experiences of using the FP method with 

others. In this reporting period, 314 Chautari events 

were organized.  

 

Festival campaign: SSP effectively conducted the 

"Festival Campaign" to disseminate FP promotion and HIV and STI prevention messages during key Nepali 

festival seasons such as Dashain, Tihar and Chhath, to reach out to significant number of male labor migrants 

who return home to celebrate these festivals with their family, to reach those migrants. With the theme of 

“Sallaha ra sewa lina swasthya sanstha jaun, dhukka bhayera chad baad manau” (Let's go to health service 

Testimonials from the Beneficiaries 

 "Previously I used to pay Nepali rupees 45 for pills 

but now I get it for free and it’s been easy to get STI, 

HIV and FP service from same site" 

 “I have chosen pills besides condoms. I am well 

educated and can handle misconception of society” 

  “I haven't got any harm after using dual method 

yet. Now, I am very much happy and sure for safety 

by using. I trust dual method and myself.” 

 “The discomfort and pain of aborting an unwanted 

child is beyond comparison to slight discomforts 

from the use of any FP methods.” 
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centers for advice and service and be assured and celebrate festivals), SSP IAs GWP, Indreni Sewa Kendra 

(ISK), Namuna and Sahavagi organized series of events such as street drama, hoarding board display, stall 

exhibition, frequent radio public service announcement, interaction program and distribution of greetings cards 

in strategic locations where migrants and spouse of migrants commute and congregate such as bus park, border 

town, temples and markets. Besides these, different local festivals were also celebrated by conducting creative 

events in DICs with special focus on FP and HIV services. Overall, the Festival Campaign greatly contributed 

to reaching increased number of migrants and spouse of migrants through FP promotion and HIV prevention 

messages.   

 

Develop and implement community based counseling and referral package: SSP, through its IAs and in 

collaboration with DPHO, trained and mobilized FCHV in Kapilbastu and Palpa districts in the first phase and 

Bara and Nawalparasi districts in the second phase. Altogether, 3,299 FCHVs and 1,048 Health Workers were 

trained in four districts. FCHV training and mobilization activities were closely supervised and monitored by 

SSP IAs through mobilization of Field Supervisor-FP. Field supervisor also provided support to DPHO to 

collect and compile the report from FCHV. A two-day refresher training to trainers was conducted before roll 

out of second phase. District level, ilaka level and health facility level orientation in all four districts conducted 

before the FCHV training. A post-training debriefing workshop was conducted in all districts where district 

level stakeholders participated and shared lesson learned, key challenges, recommendation and follow up plans 

related to FCHV training.  

 

Output 2.3: New program approaches developed to reach migrant families with FP and HIV 

information, counseling and services 
 

EIHS through IAs and Government service sites: SSP further strengthened EIHS by adding EIHS team in 

Bara and Nawalparasi districts and by increasing number and frequency of satellite EIHS sites in all four 

migrant project districts so that the availability and accessibility of EIHS to migrants and spouse of migrants 

is better. In addition, SSP continued to strengthen and provide EIHS through Government services sites in 

Tahun PHCC in Palpa and District Hospital in Bara and additional satellite EIHS site established in 

Ganjabahawanipur PHCC in Bara, Jagannathpur PHCC in Nawalparasi and Pipara Hospital in Kapilbastu. 

 

Engage and promote private sector for FP services: SSP is regularly conducting quarterly coordination 

meeting with GGMS and Nepal CRS Company (CRS). SSP and GGMS agreed to further strengthen inter-

project coordination through promotion of respective project’s work and by incorporating key family planning 

messages into ongoing street drama conducted by GGMS/CRS Company in SSP migrant districts, and to 

incorporate HTSP messages into their school health orientation programs. In addition, both projects now 

display each other’s IEC materials at respective sites. Both projects also exchanged local partner and site details 

to promote local coordination. Furthermore, condom social marketing activities as a way to inform others on 

available varieties of condoms and also to promote condom use is being continued. 

 

SSP conducted PGD with key population in four migrant districts (Bara, Nawalparasi, Kapilbastu and Palpa) 

and two FSWs project districts (Kaski and Kathmandu) to explore if the beneficiaries would be willing to pay 

for the OCPs. The PGD from the districts has shown that, in migrant districts the spouses of migrants were not 

very willing to pay for OCPs as long as they are easily available for free from the FCHVs. The PGDs in 

Kathmandu and Pokhara valley, however, have shown that, if needed, FSWs would be ready to pay for OCPs. 

Based on this finding SSP has initiated the social marketing of OCPs only in two DICs in Kathmandu and 

Pokhara on a trial basis. Till date, only three FSWs have bought three cycle of OCPs out of these DICs.  

 

Generate demand for FP and HIV information and services: SSP IA Conscious Media Forum (CMF), in 

coordination with other SSP IAs, has been designing and broadcasting weekly radio program "Sancho 

Bisancho” in Nepali, Bhojpuri and Abadhi languages through local FM stations for safer migration and 

providing information on FP promotion and HIV prevention to care, support and treatment activities among 

migrants and their spouses in Bara, Kapilbastu, Nawalparasi and Palpa districts. The radio program is run by 
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facilitated RLG. In this period, 216 episodes of "Sancho Bisancho” were aired and 1,800 RLG sessions were 

held among around 2,400 spouse of migrants from 120 RLGs in the four districts. Radio program episodes 

have been revised based on the findings and recommendation of the rapid assessment and contain information 

on HIV and FP including HIV counseling and testing, prevention of mother to child transmission, FP methods 

and services, dual methods and protection and HTSP. Furthermore, SSP IAs continued to perform street drama 

and IEC exhibition stall in strategic location such as boarder and haat bazar (weekly market) area for demand 

generation for FP and HIV services.  

 

FCHVs and mothers groups have been mobilized to provide integrated FP/HIV messages and referrals for FP 

services in all four migrant project districts following their training/orientation. In this reporting period, FCHVs 

in four migrant project districts provided information and education on dual methods and HTSP to 36,878 and 

51,503 spouses of migrants respectively.  

 

Outcome 3: Increased GON capacity to plan, commission and use SI 
 

Output 3.1: Improved capacity at GON to plan, commission and supervise HIV/AIDS essential 

data collection  
 

Support NCASC for IBBS surveys: With the purpose of providing support to NCASC for IBBS surveys, 

SSP provided technical and financial support to:  

 conduct four separate round table meetings with key stakeholders including national networks and 

research agencies to review the findings of the IBBS surveys conducted in 2012 among FSWs, male 

labor migrants, PWID and MSM and to prepare possible policy and programmatic implications and 

recommendation based on the findings. SSP, furthermore, provided technical support to NCASC for 

organizing the National dissemination of the IBBS surveys 2012.  

 revise and update the IBBS Survey questionnaires planned to be conducted in 2014 among FSWs, 

Truckers, PWID, MSMs and Migrants through series of consultation workshops and meeting with 

key stakeholders including national networks of KAPs.  

Furthermore, the process of designing and developing IBBS survey questionnaire e-application software has 

also been discussed but is currently put on hold due as SSP awaits NCASC’s decision on contracting out the 

IBBS surveys to local research agencies.  

 

Other surveillance related Technical Assistance: SSP provided technical assistance to NCASC on HIV 

infection size estimation for 2013, GARP Report 2014 and the epidemiological analysis of HIV in Nepal.  SSP 

team either participated as working group member or provided elaborated consolidated comments to the 

documents shared by NCASC. The support provided by SSP was highly appreciated by NCASC.     

 

Output 3.2: Improved capacity within the MOHP to conduct second generation HIV surveillance in 

accordance with national plans 

 

Development of IBBS survey training curriculum: In this reporting period, SSP in collaboration with 

NCASC designed and developed a training curriculum for IBBS surveys which will be used for strengthening 

capacities of research organizations and researchers who would be involved in the IBBS Surveys in future. 

The training curriculum will be finalized in disseminated in the first semi-annual period of Year four. 

 

Early Warning Indicator training to ART Counselor: SSP provided technical support to NCASC to 

facilitate a training on Early Warning Indicators (EWI) conducted for ART Counselors. The objective of the 

training was to train ART Counselors on the importance of EWI in ART program, data collection and data 

analysis tools for EWI.  
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HIV and STI Surveillance training: In this reporting period, SSP provided technical support to NCASC to 

conduct training on HIV and STI Surveillance in Nepal for DACC Coordinators, HIV Focal Persons, NCASC 

staff and representatives from I/NGOs.  

 

Development of special supplement on HIV: SSP has been providing technical and financial support to 

NCASC for the development of special supplement on HIV. In this reporting period, SSP supported a 

workshop with potential authors from the Government, civil society, national networks and other national 

experts to focus on the contents of their respective articles and to define the writing process for a special issue 

on HIV of a peer-reviewed journal in Nepal. This activity hasn’t been completed due to the challenges faced 

by the authors to complete their respective articles.  

 

Output 3.3: Improved capacity in MOHP and DACCs to analyze and use strategic information on 

HIV/AIDS for planning and management purposes 
 

Technical support to Management Division, HMIS and NCASC on Database (DHIS-2): SSP, as a member 

of the Core Technical Team for District Health Information System-2 (DHIS-2), provided technical support to 

Management Division’s HMIS section in the initial discussion, assessment and customization of DHIS-2 in 

HMIS. SSP participated to review the DHIS-2 software for HMIS in Nepal, contributed to the development of 

concept notes for the database (customizing DHIS-2) for HIV data and helped develop prototype of HIV-

related forms and formats. Furthermore, SSP provided technical support to customize DHIS-2 for Nepal during 

a workshop jointly organized by WHO, Nepal Health Sector Strengthening Program (NHSSP) and HMIS 

Section. This work after being is temporarily discontinued has been resumed wherein SSP participated in a 

review meeting and provided inputs to a team of consultants from India. Moreover, SSP provided technical 

support to NCASC to develop a concept note on development of HIV component of DHIS-2. The database 

development process has not progressed yet as NCASC as it awaits consent from the HMIS section.  

 

Support to DACC in analysis and use of data: SSP in collaboration with NCASC revised the Data Analysis 

and Use training curriculum and conducted two batches of the training for DACC Coordinators and HIV focal 

persons from 47 districts to strengthen knowledge, skills and practices of data analysis and use for program 

planning and improvements. As part of the follow up of the training and coaching support, SSP supported 

DACC Coordinators in the project districts to strengthen their capacity and practice to analyze and use data 

through meeting/interaction and support in preparing presentable data through the use of PowerPoint.  

 

SSP’s SI Unit, Program Officers and IAs also provided support to DACC Coordinators of SSP districts to 

collect, compile, analyze and prepare presentation for the annual regional review meeting. SSP also supported 

DACC Coordinators to collect data and prepare district factsheets, generate data for carrying out sustainability 

analysis workshop; prepare map for district annual report and review of district AIDS strategy. A DVD with 

information on M&E of HIV was shared with all DACC coordinators in 47 districts with an objective to share 

tools and information on data analysis and use.  

 

Technical support to NCASC on recording and reporting (R&R) system: As part of SSP efforts at 

strengthening R&R of national HIV program, SSP provided technical support to NCASC to review and update 

recording and reporting tools including job aids of national HIV response for targeted interventions. Similarly, 

SSP facilitated the sessions during the training on strengthening of R&R of STI case in Zonal hospitals 

organized by NCASC.  

 

Support in integration of HIV and AIDS reporting into revised HMIS: SSP provided technical support to 

NCASC and HMIS section for the integration of HIV and AIDS reporting into the revised HMIS. The technical 

support assisted with the designing of recording and reporting tools for HIV testing and counseling (HTC), 

STI management, PMTCT, Treatment and Care and opioid substitution therapy services. As a result of SSP’s 

continuous efforts, an FP indicator (number of HIV service clients screened and referred for FP needs) has 

been added in the ART register and reporting tool for HMIS. SSP also provided extensive support in preparing 
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facilitator’s and user’s manual and PowerPoint presentations for master training of trainers (MToT) sessions 

on the updated tools. Similarly, SSP supported in facilitation of session on HIV/AIDS recording and reporting 

tool in HMIS  District level ToT at Central Region organized by Central Regional Health Directorate. SSP, 

furthermore, supported NCASC to review, revise and finalize HMIS HIV/AIDS tools (Module 7) based on the 

feedback received from MToT and District level ToT. 

 

National Monitoring and Evaluation (M&E) guidelines: SSP provided technical support to NCASC in 

preparing responses to the comments provided by GFATM in the indicator reference sheets of the National 

Guidelines on M&E of HIV Response. SSP also provided support for printing of the guidelines. 

 

Support NCASC in regional review meeting: SSP provided technical support to NCASC in conceptualizing, 

preparing schedules and planning for the regional annual review meeting. The main objective of the regional 

review were to validate the district level HIV data; to identify M&E related issues, challenges and good 

practices and to review progress of HIV response. SSP also facilitated some sessions in the regional review 

meeting in Mid and Far-Western and Eastern regions. SSP participated and presented its program activities in 

all regional review meeting. SSP also continued its practice of sharing a quarterly progress report to the 

Regional Health Directors in all five regions.  

 

Support NCASC to implement routine data quality assessment (DQA) for HIV service statistics: In this 

reporting period, SSP supported NCASC to conduct a training on DQA for DACC coordinators from 25 

districts. SSP and its IAs also provided onsite support to conduct DQA in SSP districts in mid and far west 

regions.  

 

Training on M&E of national HIV response and SSP MIS: SSP conducted two batches of training on M&E 

of national HIV response and SSP MIS to strengthen knowledge and understanding on national M&E system 

of STI and HIV response and to strengthen skills and capacity to operate SSP MIS. Similarly, one batch of 

MIS and data analysis training was provided to SSP IA to strengthen skills and capacity on MIS and data 

analysis and use.  

 
DQA of SSP IAs: As part of commitment to ensure quality and regular practice, SSP conducted two rounds 

of DQA of SSP IAs with the objective of assessing the quality of routine data recorded and reported to the 

project as well as to the GoN. The overall progress was measured by covering dimension such as M&E 

management, system integrity, data integrity, accuracy and feedback. In comparison to scores in the last round 

of DQA, the overall score in the last round of DQA reached at 94.6%; 0.5% increase from previous round. 

Based on the findings and recommendations from the DQA, SSP provided tailored coaching and mentoring 

support to the IAs on M&E including recording and reporting.   
 

Referral System assessment: SSP conducted an assessment of referral system in three districts with an 

objective to obtain in-depth picture of how well referral processes and mechanisms are functioning and to 

generate routine data on the frequency and completion of referrals across services sites both within and outside 

SSP. The findings of the assessment show that referral initiation from SSP sites is practiced regularly and 

documentation is available within SSP. However, referral systems across government and private sites needs 

to be improved.  

 

Strengthening use of Geographical Information System (GIS): In this reporting period, SSP used various 

opportunities to strengthen use of GIS at NCASC and SSP. These include: 

 QGIS training: Two batches of training on QGIS to NCASC, SSP and Nepal CRS staff with tools such as 

QGIS OSMtracker for data capture, OpenStreetMap for data sharing and GPSBabel for transferring GPS 

data.  

 Interactive map: developed interactive map with available HIV service data and also updated HTC-related 

data.  
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 Use of GIS map: SSP continued using GIS map for program analysis and improvement as well as decision 

making.-Use of GIS map while increasing frequency of satellite clinics and opening new EIHS sites. 

 Web Map: developed web based interactive map for NCASC with some detail information of HIV service 

sites in Nepal.  

 Collection and update of service delivery mapping of HIV program: SSP provided spatial data of ART 

and PMTCT sites to NCASC and supported NCASC to collect spatial data of HTC sites.  

 

District factsheets: SSP provided technical support to NCASC to prepare district factsheets with HIV-related 

information for 56 districts. The support included designing the template, collecting information from the 

districts and follow up, review and finalization of the factsheets. Moreover, SSP has been sharing HIV related 

news/updates through email distribution group to DACC Coordinators at district level and NCASC staff 

members at the central level.  

 

Participation in Monitoring and Evaluation System Strengthening Tool (MESST) workshop: SSP 

participated in MESST workshop organized by NCASC. The objective of the workshop were to share the 

findings of the assessment of the MESST workshop done in 2011 and to develop costed National M&E action 

plan using issues identified from MESST.  

 

Output 3.4: Periodically update national research agenda with involvement from all stakeholders 

including NGOs 
 

National HIV Research Agenda: With technical and financial support from SSP the National HIV Research 

Agenda was developed and disseminated under the leadership of NCASC in collaboration with other partners 

and stakeholders including national networks.  

 

HIV research repository: SSP provided technical and financial support to NHRC to develop the HIV 

Research Repository. The repository which contains 662 online and offline national and international reports 

and journal articles related to HIV and AIDS in Nepal was finalized through series of consultative meetings 

with relevant stakeholders.  

 

HIV research curriculum for community people and beneficiaries group representative: SSP provided 

technical and financial support to NHRC to develop the training curriculum on HIV Research for community 

people and beneficiaries group representatives. This curriculum includes 20 modules and is expected to 

strengthen the capacity of beneficiary groups and national networks to design, plan, conduct and monitor basic 

research activities, especially on HIV. Using the training curriculum, SSP and NHRC conducted the training 

for representatives of national networks of KAPs for six days.  

 

National workshop on strengthening of ERB and IRC: SSP in collaboration with NHRC organized a 

national workshop on strengthening of ERB and IRC to strengthen capacity of members of ERB and IRC of 

NHRC to plan and carry-out high quality ethical reviews to protect human subjects involved in research. 

Research Director from FHI 360 Regional Office led and facilitated the workshop.  

 

Research ethics training curriculum: SSP provided technical and financial support to NHRC to develop 

research ethics training curriculum based on the FHI 360 and other research ethics training curricula. This 

curriculum includes 10 modules and is aimed to strengthen the capacity of health/medical researchers and 

research proposal reviewers.  

 

Sexual network study: SSP commissioned and completed Sexual Network Study among FSWs in Kathmandu 

valley, Jhapa and Kailali districts. The main objective of the study was to explore sexual and drugs injecting 

behaviors of FSWs and describe the range of sexual relationships and network of FSWs. The study showed 
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that FSWs working in hostel/hotel environment may be vulnerable to HIV and STI as they have been found to 

have higher number of partners and cases of higher frequency of sex work.  

 

Vulnerable youth mapping study: SSP commissioned and completed Vulnerable Youth Mapping Study 

among youths in Kathmandu metropolitan, Pokhara Sub-Metropolitan and in Dharan Municipality with the 

objectives of mapping the youths (who stay away from their home/family) who may be at risk of HIV and to 

identify behaviors that put these college going youth at greater risk. Substance use, acceptance of premarital 

sex was higher among the male youth than with female youth. The level was awareness about STI and HIV 

and AIDS was high among the youth, but comprehensive knowledge regarding HIV transmission among both 

male and female youth was low. Risky sexual behaviors were common among male youth.  

 

Identification of high-risk migration zones in the four SSP migrant project districts: SSP analyzed 

information on heavy migration zones in the four SSP migrant project districts. The analysis provided 

information on VDC with higher number and proportion of migrants and popular migration destination which 

helped to re-cluster the target areas of the migrant-related interventions. SSP also consolidated the migrants-

related key information from baseline of FP survey including rapid assessment of HIV, STI and FP situation 

among migrant couples as well as other sources and developed migrant district profiles of Bara, Kapilbastu, 

Nawalparasi and Palpa districts.  

 

Effective ways of reaching highly mobile FSW study: SSP has been conducting a qualitative study on 

effective ways of reaching highly mobile FSWs in Kathmandu and Sunsari districts to assess utilization of 

sexual and HIV and FP related services by them. The primary purpose of this study is to identify facilitators 

and barriers to HIV and AIDS service utilization.  

 

Survival analysis of PLHIV on ART study: SSP, in consultation with NCASC and WHO, developed the 

study protocol and tools for Survival analysis of PLHIV on ART study. This is a retrospective cohort study 

designed to measure mortality among adult PLHIV on ART in Nepal from 2004 to 2013. The study protocol 

and tools are under review of FHI 360’s ethical review board.  

 

Outcome 4: Increased quality and use of HIV services 
 

In this reporting period, SSP provided EIHS services 

to FSWs, clients of FSWs, migrants and their 

spouses and PLHIV through 55 EIHS sites (22 static 

and 33 satellite sites) managed by 12 IAs in 26 

project districts. Out of the 55 sites, five sites are co-

located with government health facilities in migrant 

project districts. In addition to the 55 EIHS sites, two 

sites in Kathmandu continued to provide essential 

package of care (EPC) for PLHIV and the VCT sites 

located within the government hospital in 

Kanchanpur district also continued to provide 

services.  

  

Similarly, CHBC services to PLHIV and their 

families are provided through 18 IAs in 20 districts. 

CHBC IAs are regularly conducting PLHIV support 

group meeting to provide health education on 

personal hygiene, FP, ART adherence;  refer for 

clinical services as needed and to make friendly 

More than 27,500 (53% female) HIV tests were 

conducted from these sites which was around 20% 

of the total 139,566 HIV test done in the country in 

2012-13 (figures for FY 2013-14 haven’t been 

made public yet) . More than 27,800 people were 

examined for STIs out of which 11,202 STI were 

treated for STI (including presumptive treatment 

for FSWs) through EIHS sites. These sites also 

provided care and services to 3,013 PLHIV through 

its pre-ART services.  

CHBC teams reached 5,407 PLHIV (around 23% 

of the total 23,977 cumulatively reported HIV cases 

in Nepal until December 2013) out of which 4,913 

people are on anti-retroviral therapy (ART) (around 

55% of the total 8,866 PLHV receiving ART until 

December 2013) and 1,401 were people being 

followed up after receiving pre-ART services from 

the EIHS sites. 
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environment for PLHIV to share their feelings and problems among themselves and also help and motivate 

each other for positive living. Similarly, CHBC IAs also organized training to care givers and PLHIV to 

provide care skills to the clients and their care takers especially focusing to newly registered clients.  
 

In this reporting period SSP continued to provide supportive supervision and monitoring visit and onsite 

coaching and mentoring support on diagnosis and treatment of STI, HIV counseling and testing, care and 

treatment services to PLHIV, laboratory diagnosis of STI and HIV, CHBC to PLHIV, FP information, 

counseling and services, recording and reporting to SSP IAs providing EIHS and CHBC services, monitoring 

visit to EIHS and CHBC service providers. SSP also conducted autoclave testing (assessment) using biological 

spores of all autoclaves used for sterilization of equipment. Three autoclaves were shown to not pass the test 

and were replaced. This highlights the value of regular spore testing of these autoclaves.    
 

Output 4.1: Improved quality of clinical management of HIV positive people institutionalized 
 

Update HIV Clinical Guidelines, SOPs and training manuals: SSP participated in various consultation 

meeting and workshops and contributed towards writing ART adherence, retention across the continuum of 

care, laboratory services and FP in the PLHIV section of the revised consolidated National HIV Management 

Guidelines. The consolidated guidelines are in the final stage. SSP supported NCASC to finalize national SOP 

on STI management and national SOP on Supply Chain Management of HIV-related commodities. Similarly, 

SSP supported NPHL to develop STI/VCT Basic Laboratory Training Curriculum.  

 

Support to revise coordinated National HIV Training Plan: SSP provided support to NCASC and NHTC 

to revise and update the consolidated National HIV Training Plan which contains HIV related training 

information planned by the national stakeholders. 

 

HIV-related training: In this reporting period SSP, 

under the leadership of NCASC and NPHL, 

organized various HIV-related training to 

government and non-government stakeholders.   

 

As part of technical assistance to the government, SSP 

also facilitated various sessions on clinical 

management training, basic HIV/STI laboratory 

training, CD4 count training, logistics management 

training and HIV counseling training organized by 

NCASC and NPHL with support from other agencies. 
 

Clinical placements for health care workers in 

Teku Hospital: The first batch of clinical placement 

was organized in collaboration with NCASC and 

Teku Hospital for three participants from the 

Government hospitals (Baitadi, Kailali and Tikapur) 

in Far Western region. The participants were also 

provided with updated knowledge on ART of adults 

and children and PMTCT.  

 
Continuing Medical Education: SSP organized CME sessions in various government hospitals: Achham 

District Hospital; Bir Hospital; Doti District Hospital, Mahakali Zonal Hospital; Maternity Hospital; Seti Zonal 

Hospital; Tahun PHC, Palpa; and Teku Hospital. HIV diagnosis, external quality assurance scheme (EQAS), 

EID, PMTCT and national guidelines and related updates, highlights of WHO consolidated guidelines of HIV, 

2013 were the topic of CME sessions. SSP also conduced CME session at Council of Technical Education and 

Vocational Training (CTEVT) on epidemiology of HIV,  HIV and OIs, ART, PMTCT, and Pediatric ART for 

The training supported and conducted by SSP 

includes:  

 Training on Quantification and Forecasting of 

HIV and AIDS-related Health Commodities  

 Logistics Management Training  

 Training on ARV Dispensing Tool  

 National STI/VCT Basic and Refresher 

Laboratory Training  

 CHBC Training 

 Clinical Management on HIV and AIDS 

Training  

 HIV Counseling Training  

 STI Management Training  

 Training for Healthcare Workers on HIV-

related Stigma & Discrimination Reduction  
 Training on Universal Precautions, Post-

Exposure Prophylaxis (UP&PEP) and 

Healthcare Waste Management. 
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nursing tutors nursing colleges in Kathmandu valley. SSP has also initiated discussion with Nick Simon 

Institute and developed an accredited CME package on HIV and the package is in the process of finalization.  

 

In this reporting period, SSP in collaboration with NCASC, hosted two webinars on “A Cryptococcal case 

Revisited” and “Update on TB, New Drugs, and HIV Cure Research from CROI 2014” organized by The HIV 

Online Provider Education Program and Harvard University Center for AIDS Research.  

 

Workshop on revising Nursing and General Medicine course in HIV content: SSP in collaboration with 

Nepal Health Professional Council and Nepal Nursing Council organized a workshop to revise proficiency 

certificate level (PCL) Nursing and General Medicine course curriculum to include HIV contents. The main 

objective of the workshop was to share the findings of assessment of pre-service curriculum among Nepal 

Councils’ members and representative of medical school and obtain way forward and recommendation on 

changes of HIV content in both curriculums. The workshop provided suggested changes in pre service 

curriculums for PCL Nursing and General Medicine. 

 

SSP also conducted follow up with Tribhuvan University, Institute of Medicine, BPKIHS and Kathmandu 

University on the status of the recommendations of the pre-service curriculum revision workshop of MBBS 

courses. It was found that BPKIHS has revised the curriculum, addressing most of the recommendations of the 

workshop,  Kathmandu University initiated the process and Tribhuvan University is about to start the process 

of revision. 

 

Unique ID for PLHIV on ART: SSP held several rounds of meeting with NCASC and shared the concept 

note on integration of National Unique Identifier (ID) for PLHIV on ART in the ARV Dispensing Tool (ADT). 

The ADT tool is being re-programmed internally by NCASC. SSP will provide roll-out support upon 

completion of the modification of the tool.  

 

Dried Blood Spot (DBS) samples for HIV EQAS: SSP ensures quality of its laboratory services by re-

validating the results it obtains in its clinics. During the period, a total of 3,416 samples (286 positive and 3,130 

negative samples) were sent. Of the total DBS samples tested by NPHL (from August 2013 to July 2014), only 

one sample was  found not agreed with NPHL result, indicating a high quality laboratory services at SSP EIHS 

sites. 

 

SSP’s Contribution to Early Infant Diagnosis (EID) services: SSP has been contributing to the inclusion of 

EID services in the national HIV response. Five EID sites (including two government healthcare facilities) 

continue to provide EID services to HIV-exposed babies during this period. A total of 102 HIV-exposed babies 

received EID services in this period. Eight babies were found to be HIV DNA PCR positive and six PCR 

positive babies were referred for ART. There was no lost to follow-up and two babies died. SSP also provided 

technical assistance to initiate EID of HIV services from NPHL by arranging training on EID for its three 

laboratory staff of NPHL in FHI 360 Laboratory, Bangkok. NPHL has now started doing the EID and initial 

results are matching with the results of the same samples tested in FHI 360 Laboratory, Bangkok. 

 

Support to national ART program: SSP continued to provide support to the national ART program through 

participation and contribution in Technical Working Group (TWG) meetings, on-site coaching and mentoring 

visits to existing ART and PMTCT sites, developing and revising guidelines and SOPs and conducting 

different training along with technical updates. SSP and NCASC conducted a joint visit of Dhulikhel ART site 

to provide onsite coaching and clinical mentoring on HIV, VCT and PMTCT services. During the visit, ART 

service providers and focal person were provided onsite coaching on the issues identified and follow up actions 

were formulated.  

 

SSP continued to follow-up of the warm line service established for ART service providers. All ART sites 

confirmed receiving the warm line brochures and ART clinicians listed in the brochure shared that they are 

receiving the calls related to clinical management of HIV. SSP conducted CME sessions on ART, PMTCT, 
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EID and EQAS in Achham District Hospital; Bir Hospital; Doti District Hospital, Mahakali Zonal Hospital; 

Maternity Hospital; Seti Zonal Hospital; and Teku Hospital. Similarly, SSP in coordination with NCASC and 

Teku Hospital organized a two weeks long clinical placement of health care workers from districts outside 

Kathmandu in Teku Hospital.  

 

Based on the findings and recommendation of the assessment conducted by SSP in collaboration with NCASC, 

FHI 360 has signed memorandum of understanding (MOU) with Seti Zonal Hospital for strengthening Seti 

Zonal Hospital for ART services and developing the hospital as teaching learning center for HIV related 

training in mid and far western region. Two CME sessions conducted as part of strengthening activities. 

 

National HIV & AIDS logistics support: SSP in collaboration with other stakeholders, supported NCASC to 

develop SOP on Supply Chain Management, SSP supported NCASC to conduct basic and refresher training 

on HIV logistics management, quantification of HIV commodities and ARV Drug Dispensing Tool (ADT) 

Training. SSP also provided technical and financial support for printing R&R tools for service delivery points 

for HIV commodities. SSP furthermore is providing technical and financial support to NCASC to design and 

develop electronic inventory management software. 

 

SSP participated in the national pipeline review meeting at LMD in which pipeline and stock status of FP 

commodities, essential drugs, ARVs, vaccines and syringes were shared and discussed. SSP also participated 

and contributed in annual forecast workshop organized by LMD to estimate the commodities need for 2014-

2017; provide data on specific commodities requirement and plan for budget allocation. During the workshop, 

common drugs needed for PLHIV, SSP’s need for FP commodities, test kits and STI/OI drugs were also 

included in national quantification. SSP also participated in planning procurement and supply management 

meeting and workshop organized by NCASC and supported to prepare procurement and supply management 

plan based on new drafted consolidated National HIV guidelines. The quantification was done for New 

Funding Model period of March 16, 2014-July 15, 2015; July 16, 2015-July 15, 2016 and July 16, 2015-July 

15, 2017 with buffer period until April 16, 2018. 

 

SSP handed over the Determine test kits received from the Direct Relief Fund (DRI) PMTCT donation program 

to NCASC. This donation program will support NCASC’s commitment to test every pregnant woman and 

enable them to know their HIV status before they give birth.  

 

SSP, in collaboration with NCASC and Health for Life -Logistics (H4L-L) conducted joint monitoring visit of 

ART Center of TU Teaching Hospital, Bharatpur Hospital, Dhulikhel Hospital and Bheri Zonal Hospital, 

Nepalgunj. HIV logistics management activities were observed and onsite coaching and feedback was provided 

to address the issues during the visit. During this period, SSP initiated coordination meeting with H4L-L to 

discuss various logistic issues, support to NCASC for procurement and store management and follow up of 

and support for actions of Logistic Task Force meetings.  

 

SSP supported IAs for inventory management including condom and FP commodities. The project provided 

onsite coaching for inventory management to its IA. At the same time, SSP supported to submit bi-monthly 

reports for HIV commodities and reports were reviewed and forwarded to NCASC for re-supply. Received 

commodities were transported to IA by SSP and necessary coordination was done with NCASC, LMD and 

DPHO for HIV and FP-related commodities. 

 

Support to National Public Health Laboratory: SSP provided technical support to NPHL as well as 

facilitated the EID orientation to NPHL staff at FHI 360 Laboratory in Bangkok to initiate EID services at 

NPHL. SSP, through FH 360 regional expert, provided technical support to NPHL to prepare the necessary 

documents for the initiation of accreditation of the HIV molecular laboratory at NPHL, conducted initial 

orientation on the accreditation process and conducted pre assessment and provided follow up technical 

assistance to address the recommendation of the pre assessment. As per the findings of the assessment, the 

document control system was not in place, SOPs for the test was not available and organization chart of the 
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staff working in HIV laboratory was not available. NPHL took findings of the assessment seriously and is in 

the process of solving the issue. NPHL has started drafting the SOP to be used in HIV laboratory. Staff and 

management are showing the commitments towards getting accreditation. 

 

SSP provided technical and financial support to develop national training manual on HIV and STI Laboratory 

diagnosis. The training manual contains 17 modules and expected to strengthen knowledge and skills on basic 

HIV and STI laboratory diagnosis procedures. SSP also provided technical assistance to initiate EID services 

from NPHL.    

 

SSP continued to participate in EQAS as well as to provide support to NPHL for rolling out of EQAS of HIV 

testing in the country.  For the purpose, SSP facilitated orientation conducted at Bheri Zonal Hospital and 

Western Regional Hospital. SSSP also supported NPHL to conduct joint monitoring for initiation of HIV 

EQAS at Maternity Hospital, Thapathali. 

 

Participation in Technical Working Group (TWG) meeting: SSP participated and contributed in various 

TWG meetings called by NCASC and NPHL in this reporting period which is summarized below: 

 ART/PMTCT TWG meetings: SSP participated in two ART TWG meeting and contributed towards 

revising the current National ART, PMTCT and pediatric ART-related recommendations and adopting 

WHO 2013 recommendations for HIV management in Nepal which included initiation of ART at CD4 

count less than 500, routine viral load monitoring and use of ARVs with once daily fixed dose 

combinations and revision of current national ART. The TWG meeting also discussed on treatment, care 

and support issues along with disposal of expired drugs, Terms of Reference (ToR) of HIV test, treat and 

retain TWG, early warning indicators, development of consolidated HIV treatment guidelines and SOP of 

viral load testing.  

 Laboratory Technical Committee meetings: SSP participated and contributed in  three HIV Laboratory 

Technical Committee meeting and contributed in discussion on HIV laboratory-related issues including 

EID service at NPHL, viral load scale up, HIV EQAS, and logistic supply. The meeting discussed on 

initiation of EID at NPHL, increase the number of viral load test per month and expand the participation 

in HIV EQAS from government sites. The meeting also endorsed the HIV/STI Lab training manual 

developed with support from SSP. The committee meeting also recommended using the National HIV 

testing algorithm used in facility based testing for community based testing. 

 Logistic Task Force meetings: SSP participated in three Logistic Task Force meeting and contributed in 

the forecasting and quantification of ARVs, STI/OI drugs and laboratory supplies along with submission 

of the procurement and supply management plan to Global Fund, stock status of STI and HIV test kits at 

central warehouse; ware house management  and custom clearance process, planning for procurement and 

supply management meeting to quantify and forecast ARV/STI/OI drugs, reagent; health commodities and 

equipment. The meeting also discussed stock status of HIV commodities at central store, pipeline status of 

commodities through Voluntary Pooled Procurement and status of local procurement. The meeting also 

decided to secure the supply of doxycycline from Epidemiology and Disease Control Division as 

Benzathine Penicillin injection will be expired from August 2014. 

 

Health Care Waste Management workshop: SSP, in collaboration with DOHS, MOHP, conducted a 

National Workshop on HCWM to share national and international policies and guidelines on safe HCWM; to 

share the lessons learned on safe HCWM practices; to discuss the issues and gaps faced for safe HCWM 

practices; and to develop the way forward at the national level to address the issues and gaps identified at the 

workshop itself. The participants were representatives from government and non-government organizations, 

government and private hospitals in Kathmandu Valley.  

 

Participation in Green Hospital Conference: SSP participated in Green Hospital Conference on the Health 

Care System in Nepal: The Role It Can Play in Helping to Heal the Environment organized by FHI 360, in 

collaboration with Global Green and Healthy Hospitals, Health Care Without Harm, Health Care Foundation 

(HECAF) Nepal, and WHO under the leadership of Ministry of Health and Population, Government of Nepal.  
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Workshop on review and compilation of Quality Improvement (QI) tools: SSP participated in a two-day 

workshop organized by the Management Division of DoHS to review, update and compile existing key QI 

tools particularly focusing on FP, maternal, newborn and child health including nutrition being used for quality 

health services.  

 

Output 4.2. Improved systems for sustaining NGO community care and support services 
 

Implement the internship plan in collaboration with national networks and BPKIHS: In this reporting 

period, six interns from the six national network partners (Dristi, FSGMN, JMMS, NFWLHA, NAP+N, and 

Recovering Nepal) and two interns (MPH students) from BPKIHS completed internship. Among them four 

were male, three female and one ‘other gender’.  

 

Workshop with networks to develop organizational sustainability plan:  Based on TOCAT action plan, 

SSP facilitated workshops with all six networks and supported to develop organizational sustainability plan. 

 

Sustainability Analysis Workshop: SSP supported the Dang, Kailali, Parsa, and Sunsari DACC to organize 

four-day sustainability analysis workshops in their respective districts. The main objective of the workshops 

were to review the local health system for a district level response to HIV and AIDS including periodic health 

plan and to prepare plan for a sustainable HIV response in the district. Representatives from government, non-

government, civil society, development partners, private sector, and media actively reviewed their current 

activities, mapped available resources and identified geographical and technical areas of interventions within 

the district. Furthermore indicators to measure progress and a plan of action was formulated. Similarly, SSP 

supported DACC Dang and Rupandehi districts to organize sustainability analysis workshop follow up and 

dissemination meeting among district level stakeholders.  

 

Training on good governance for NGO board members: The last batch of IAs who had identified capacity 

building need in good governance for NGO board members in the TOCAT exercise was trained to improve 

governance of IAs for effective delivery of basic services by enhancing their legitimacy, transparency, 

accountability and integrity, to build the capacity of key board members of SSP IAs to articulate and implement 

principles of good governance in their role as board members, and to identify the practice and gaps of good 

governance principles.  

 

Mobilize IAs for selected technical capacity building activities: Eleven SSP IAs identified as capacity 

building IAs (AMDA, BIJAM, CAC Nepal, GaRDeF, Lumbini Plus, NAP+N, SACTS, Sahara Nepal, 

SPARSHA, STEP Nepal and TSDA) were mobilized for various capacity building activities such as facilitation 

of session on MIS and data analysis training, S&D reduction toolkit use training, UP&PEP and waste 

management training, national HIV counseling training, outreach and peer education and DIC operation for 

FP promotion and HIV prevention and CHBC refresher training and supportive supervision and onsite 

coaching of SSP IAs implementing EIHS activities and micro planning process. SSP IAs mobilized as CB IAs 

reported strengthening in capacity and confidence in training facilitation, communication and supportive 

supervision. Those IAs who received CB support also felt comfortable with and appreciated for capacity 

building activities through CB IAs mobilization.    

 

Monitor implementation of TOCAT action plans of IAs: SSP continued to monitor implementation of 

TOCAT action plan in each quarterly review meeting (QRM) with IAs. All SSP IAs had developed action plan 

based on TOCAT assessment conducted in 2012 and 2013. The IAs shared the progress made after TOCAT 

action plan implementation. The progress showed that around half of the planned activities were already 

completed and one third of the activities were in progress. Majority of activities completed and/or in progress 

were either from their own support or with the support from SSP.  
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The monitoring and review of the TOCAT action plan also documented lesson learned, good practices and 

challenges of TOCAT implementation. The TOCAT reviews of the IAs showed that the IAs had completed 

activities such as organizational profile development; initiation of staff motivation system; development and 

use of feedback collection system from beneficiaries; use of supervision checklists; submission of annual report 

to district level stakeholders; preparation of strategic plan; expansion of affiliation in networks and 

involvement of board members in planning and monitoring of activities in organization. 

 

Conduct specific topic related training; provide technical assistance, and other activities based on 

TOCAT: SSP conducted various training based on the need of IAs to strengthen management, financial and 

administrative capacity of local NGOs and CBOs. 

 Strategic planning workshop and coaching: SSP supported 17 IAs to organize strategic and operational 

planning workshop and prepare their strategic and operational plan.  As part of implementing SSP’s 

network capacity building strategy, SSP provided one on one coaching support to national networks to 

refine and finalize the strategic plans. Altogether eight IAs have now finalized their strategic plans.  

 Organizational Sustainability and Resource Mobilization Workshop: SSP organized organizational 

sustainability and resource mobilization workshop for seven SSP IAs to help enable the IA participants to 

identify and effectively mobilize the key resources necessary for sustaining their organization over a long 

term.  

 Tally Software Training: SSP organized five-day training on tally accounting software for Admin and 

Finance staff from nine IAs to strengthen their capacity to prepare financial statements and reports through 

tally software. As results of training, staff members of these IAs were able to keep financial statements 

and to generate reports using Tally ERP9 accounting software. 

 Lessons Learned and Report Writing workshop: SSP organized a three-day workshop on lessons 

learned and report writing that helped strengthen the capacity of the participants to document their 

organizational learning, good practices, and success stories in an organized and systematic way. 

 Technical support to develop communication strategy: SSP provided technical support to 15 IAs to 

review and finalize their communication strategy.  

 Presentation skills training: SSP conducted presentation skills training to IAs to enable participants to 

prepare presentations including SSP branding and marking and to strengthen presentation and 

communication skills. 

 Leadership development training: SSP organized the two batches of leadership development training 

for IAs staff and board members to enhance their leadership skills. One batch of the training was conducted 

only for female staff and board member. 

 Proposal writing training: SSP conducted proposal writing training for its IAs staff. The main objective 

of the training was to strengthen proposal writing skills among participants. 

 Resource mobilization training: SSP IA FSGMN organized resource mobilization training on for their 

member CBOs.  The objectives of the training were to review existing resources of organization, identify 

possible resources and develop plan for resource mobilization and fund raising.  

 

Strengthen capacity of National Networks on Evidence Based Advocacy: 

The SSP Network NGO Capacity Building Strategy recognizes enhancing the capacities of Network NGOs 

for evidence-based advocacy as one of the key strategic areas for capacity building. In this regards, consultation 

meetings with six national networks of KAPs to identify the needs and gaps on evidence based advocacy was 

conducted which highlighted the need of evidence based advocacy; identified the common advocacy issue and 

agenda. Based on the outcome of the consultation meeting, SSP designed and implemented a three day training 

on Evidence Based Advocacy for participants from six national networks. The training covered the concept 

and importance of evidence based advocacy; process of evidence based advocacy; ways to generate and 

document evidences and good practices for advocacy; and develop an advocacy action plan for each network. 

Participants expressed that the training in addition to providing them with a road map for evidence based 

advocacy helped to bring the networks of all KAPs together to discuss common and cross-cutting 
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issues/concerns. At the end of the training, all the networks developed their advocacy plan and agreed to 

develop joint advocacy plan on common issues of KAPs.  

 

Integrating Gender in SSP: SSP continued to work toward bringing the gender agenda to the forefront in this 

reporting period. In line with FHI 360 Gender Integration Framework, the following activities were conducted 

in this reporting period: 

 Gender workshop and technical support to develop gender policy: SSP organized a gender workshop 

with nine IAs (six national networks and three other IAs). SSP IA Naulo Ghumti shared their experience 

on implementing gender policies in their organization. Following the workshop, SSP provided technical 

support to nine IAs to prepare their respective gender policy. 

 SSP and SSP IAs participated in various activities such as coordination meeting, interaction meeting, 

workshop and rally organized to mark the ‘16 days of activism against GBV’ and  International Day for 

Abolition of Slavery.  

 SSP continued its efforts to promote equitable 

participation by encouraging increased 

recruitment of qualified and competent female 

staff within SSP’s central office and among its 

implementing agencies.  

 SSP continued to support strengthening 

networking and intuitional capacity of six 

networks of beneficiary groups out of which 

three networks (JMMS, NFWLHA and Dristi) 

are working for and are led by women. FSGMN 

is working for and is led by sexual and gender 

minorities. NAP+N is working for both men and 

women living with HIV and is led by women. 

NAP+N and Recovering Nepal also have women 

wing to advocate for and address the issues of 

women living with HIV and women who use 

drugs respectively.    

 As SSP's focus on working with FSWs and spouse of male migrants also helped bring women in the 

forefront for promoting health and wellbeing of themselves and others. 39% of individuals reached by HIV 

prevention and FP promotion were women. Similarly, 53% of individuals who received HIV test results 

and 54% of individuals examined for STI were women and 52% of people who received palliative care 

were women. Provision of FP information, counseling and services itself is empowering women through 

promotion of their informed reproductive choice and rights and contribute to improving health and 

wellbeing of women. TIP case monitoring, reporting and referral for services in coordination with anti-

trafficking agencies are also part of prevention and mitigation of gender-based violence.  

 SSP organized a leadership skills development training for 18 female staff and board members of its IAs. 

 SSP, in this reporting period, became a member of and participated in Gender Equality and Social Inclusion 

(GESI) informal group of USAID-funded projects. GESI related activities, good practices and issues from 

the partners of USAID projects were shared in the meeting.  

 

Support public private partnerships (PPPs) to increase the quality and use of HIV services 
 

Coordination meeting with GGMS on PPP: SSP conducted its planned quarterly coordination meeting with 

GGMS in December 2013 and SSP and GGMS agreed to further strengthen intra-project coordination through 

promotion of respective project’s work. (Described in detail under outcome 2) 

  

Develop report on the existent gaps in national HIV programs and possible solutions under PPP: SSP 

conducted a gap analysis to assess the met and unmet needs of the targeted key population affected and infected 

 Female staff in SSP IAs (as of July 2014): 

o 74% HIV prevention and FP 

promotion staff 

o 59% of EIHS staff,  

o 59% of the team members for CHBC,  

o 33 % of Project Coordinator,  

o 45% of Admin/Finance staff  

o 44% of MIS staff 

 40% SSP IAs are led by women; 49% of board 

members across SSP’s IAs are women and 41% 

leaders are from Janjati/Dalits/Madhesis 

 Out of six interns from structured track three 

were female and one was from “Other” gender 

category 

 All peer educators are women and 98% of RLG 

facilitators are women 
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by HIV and AIDS in HIV and family planning services and assess areas of partnership with potential public 

and private sector organizations that are capable, ready and willing to fill the gaps in the ongoing HIV and 

AIDS interventions. The report recommends to advocate and lobby for drafting National Policy on PPP for 

HIV and AIDS; to initiate dialogues with stakeholders to understand their visions on PPP, primarily for HIV 

programs in order to draft a strategy necessary in moving ahead; to develop a strong functioning mechanism 

such as a consortium, that includes private sector agencies to facilitate the process of driving dialogues to a 

result oriented PPP; to draft joint action plans and explore possible PPP opportunities and to create an enabling 

environment for public, private and government sectors to work together in a manner than highlights PPP as a 

true sustainable and result-oriented long-term approach. 

 

Based on the above, SSP also developed SSP PPP strategy that recommends – as a primary strategy - a National 

PPP Consortium to be led by NCASC. The gap analysis report and PPP strategy will be shared with key 

government and civil society to promote discourse on addressing such gaps through ongoing programs and by 

utilizing PPP approaches.  

 

Outcome 5: Strengthened coordination among all HIV/AIDS partners 
 

As part of SSP's commitment to work in coordination and collaboration with all stakeholders for HIV and FP 

at all levels as required, SSP continued its efforts for functional coordination with all stakeholders at national, 

regional and local level. SSP’s coordination and leveraging expands to all development actors- from 

government to civil society, private sector and external development partner. 

 

Participation in Nepal HIV Investment Plan 

(NHIP) development: SSP IAs in Kathmandu valley 

including national networks participated in 

consultation meeting and workshop and contributed 

in NHIP 2014-2016. Similarly, SSP participated in 

regional level consultation workshop "Future of HIV: 

where to invest and why" organized by Country 

Coordination Mechanism Nepal. 

 

Consultation meeting to finalize concept note for 

new funding model: SSP and IAs including national 

networks participated in a consultation meeting and 

contributed to finalize concept note for new funding 

model for HIV prevention, care and treatment 

organized by NCASC.  

 
Panel discussion on HIV stigma and discrimination in Nepal: SSP Chief of Party participated as one of five 

panel members at the Panel Discussion on HIV Stigma and Discrimination in Nepal organized by the US 

Embassy, held as part of the LGBT Pride Month (June).  

 

Regional Health Coordination Team Meeting: Nepal’s five Regional Health Directorate (RHD) have 

formed a Regional Health Coordination Team (RHCT) in their respective regions. SSP Program Officers 

participated in the RHCT meetings in this reporting period in all five regions. SSP’s activities in the region 

and districts were shared and SSP staff included as a member of sub-committees formed by the RHCT.  

 

Meeting with RHD, DPHO, DACC Coordinator and HIV Focal Person: During this reporting period, SSP 

and its IA staff met with Regional Health Directors (RHD) of all regions; and DPHO, DACC Coordinators and 

HIV Focal Persons from all SSP districts These meeting mainly focused on sharing SSP activities in the region 

and districts, strengthening coordination with government officials and roll out of different activities under 

SSP and its IAs contributed to the 

commemoration of the following special days 

and events:  

 19th National Condom Day  

 26th World AIDS Day   

 International Migrants Day  

 National FCHV Day  

 31st International AIDS Candlelight Memorial 

Day  

 International Day against Drug Abuse  

 International Women's Day  

 World Anti Trafficking in Person Day 



27 

 

SSP. These meeting also provided a forum to discuss satellite site expansions in government health institutions, 

FCHV training roll out and mobilization, provision of HIV and FP commodities, joint monitoring visits by 

RHD, DPHO and DACC, annual health review and report preparation and technical assistance in preparing 

district level strategic plan on HIV and AIDS, finalizing district and regional reports, CHBC, HIV and FP 

service mapping and improving access to CD4 and ART services. Similarly, SSP IAs participated in DACC 

meeting and Reproductive Health Coordination Committee (RHCC) meeting in their project districts.   

  

Visits from RHD, DPHO, DACC Coordinator and HIV Focal Person: In this reporting DPHO, HIV Focal 

Person, FP Focal Person, FP Supervisor, and DACC Coordinator from Banke, Bardiya, Bhaktapur, Chitwan, 

Dang, Dhading, Dhanusha, Kanchanpur, Kapilbastu, Kaski, Kathmandu, Kavre, Lalitpur, Mahottari, 

Nawalparasi, Nuwakot, Palpa, Parsa, Rupandehi, Sunsari, Surkhet, and Syangja visited SSP IAs and observed 

project activities including outreach, DIC and EIHS and interacted with staff and beneficiary groups. The visits 

were useful to showcase SSP's activities as well as strengthen relationship. Visitors appreciated the SSP 

activities. In addition to health related government officials, Chief District Officer, Inspector of District Police 

Office and Social Development Officer from Parsa, LDO form Chitwan and Kathmandu and Social 

Development Officer from Dhading visited SSP IAs project sites in the respective project districts 

 

Regional annual health review meeting: SSP participated in regional annual health review meeting 

conducted by RHD in all five regions and presented SSP activities in the regions. The meetings were useful to 

strengthen relationship with RHD and DPHOs and showcase SSP activities in the region and districts. Similarly 

some of the SSP IAs also participated in annual health review meeting.  

 

NCASC regional review meeting: NCASC organized regional review meeting in all five regions where SSP 

Program Officer participated and presented SSP activities in the region. The main objectives were to review 

the progress at regional level and to strengthen coordination and collaboration among partners. SSP actively 

participated in the regional reviews. SSP’s contribution to Nepal’s HIV response was well acknowledged. SSP 

IAs participated in district level review and validation meeting organized by DACC.  

 

Regional review meeting with SSP IAs: SSP conducted regional review meeting with its IAs in all regions. 

The main objectives of the meeting were to explain and interpret key achievements against targets of FY 14 

by specific indicators; to share and review key program highlights, good practices, lessons learned, issues and 

challenges in the implementation of SSP in the region (by IAs); and to prepare IA-wise way forward for the 

upcoming period. SSP presented the overall achievements of the region and each IA presented their program 

highlights, best practices, issues and challenges. IA-specific way forward was prepared at the end of meeting. 

 

Stakeholders meetings: Stakeholders meeting is among regular activities conducted by SSP IAs including 

national network partners to strengthen coordination and linkage with different agencies working in SSP 

districts. In this reporting period SSP IAs organized stakeholders meeting in their respective project districts 

for sharing updates on program activities, good practices, issues and challenges and strengthen coordination 

and collaboration among different agencies working in the field of HIV and FP.  

 
Participation in sharing and interaction meeting on the issues related to women and children in 

entertainment sector: SSP attended an interaction meeting organized by AATWIN to share the findings of a 

workshop conducted among the women working in entertainment sector. Issues raised by women working in 

entertainment sectors and the recommended actions were shared in the workshop.  

 

FCHVs training and First Aid orientation by US Embassy: SSP partner AMDA Nepal and IA Sahara 

Nepal, in collaboration with US Embassy and DPHO Jhapa, conducted sessions on STI, HIV, PMTCT, FP and 

HIV-related S&D to 45 FCHVs of four Village Development Committees of Jhapa district. Coinciding this 

training, US Embassy provided an orientation on First Aid to Sahara Nepal and AMDA Nepal staff. 
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Meeting with International Organization of Migration (IOM): SSP conducted a coordination meeting with 

IOM to share and discuss migrant related program activities carried out by both organizations. SSP and IOM 

shared their migrants related project activities and discussed possibilities for future coordination and 

collaboration. SSP also participated in a validation workshop of the findings and recommendation from 

baseline assessment of the health vulnerability of inbound and outbound migrants in four districts. Similarly, 

SSP IA Sahavagi also conducted coordination meeting with Safer Migration Initiatives in Nawalparasi.  

 

Celebrating 20 years of partnership between US and Nepal to mitigate the effects of HIV in Nepal: The 

year 2013 marked the landmark two decade milestone since the first HIV and AIDS-related intervention was 

launched by USAID in Nepal. AIDSCAP I, launched in 1993 was the pioneer HIV intervention that lay the 

foundation for future HIV and AIDS-related interventions in the country. During the twenty years USAID, 

under the leadership of the Government of Nepal and in partnership with multiple national, international and 

local stakeholders significantly contributed in mitigating the effect of HIV in the Nepali society. To 

commemorate this two decade long achievements, USAID, through SSP, and media, bolstered the spirit of 

partnership among government counterparts and other partners to sensitize on the issue of HIV and AIDS. The 

campaign was launched in September 2013 with a special event attended by key stakeholders from the 

Government of Nepal, other development partners, USAID officials, civil society and media. During the event, 

the Chief Guest, Dr. Naresh Pratap K.C., Director of NCASC and Special Guest Ms. Sheila Lutjens, Acting 

Mission Director of USAID Nepal, unveiled the theme-tagline “20 Years of Partnership Towards an AIDS-

free Generation in Nepal”, which was used to promote USAID’s longstanding partnership with various 

stakeholders and increase awareness of Nepal’s commitment to a comprehensive and evidence-based HIV and 

AIDS response. Series of special events at both the national and district levels was organized to commemorate 

the progress made over the past 20 years, and more importantly, to further strengthen the relationship with the 

Government, local and international partners, civil society, academia, and media were announced at the event.  

 

Coordination meetings with stakeholders for 

leveraging activities for PLHIV support: During this 

period, SSP and its partners participated in various 

coordination meetings in the districts to provide 

leveraging opportunities for PLHIV and FSWs. SSP 

held coordination meeting with USAID-funded project 

Hariyo Ban and KISAN to explore the possibilities for 

collaboration for leveraging livelihood/income 

generating activities. SSP IA working with PLHIV 

(CDF, CMS, Dang Plus, Dhaulagiri Positive Group 

Baglung, DPG Dharan, Junkiree, Lumbini Plus, 

NAP+N, NFWLHA and their CBOs, NNSWA, SAC, 

SPARSHA and Trishuli Plus) and SSP IA working 

with FSWs (CAC, CIRDS NAMUNA, NCS, Sahara 

Nepal, STEP Nepal and TSDA) facilitated linkages and 

leveraging for income generating activities and skills 

building training along with seed money support and linkages with micro-finance, education, nutrition and 

medical support for PLHIV and FSWs respectively. Such linkages and leveraging helped PLHIV for improving 

livelihood and health and nutritional status as well as increased access to education among CABA. Similarly, 

such support increased FSWs negotiation power for safer sexual behaviors and decrease number of sex 

partners.  

 

Similarly, with SSP IAs facilitation, DDC and DACC/DPHO Kanchanpur provided NRs. 129,000 for PLHIV 

support for Kanchanpur district; DDC Morang has committed to contribute NRS 50,000 for PLHIV treatment 

fund and DDC Chitwan allocated NRs. 200,000 for educational support to children living with HIV.  
 
  

SSP’s facilitation for leveraging includes:  

 Educational support for 75 children affected 

by HIV and AIDS (CABA);  

 Income generating activities for 140 PLHIV;  

 Nutrition and water, sanitation and hygiene 

(WASH) related support for 140 PLHIV;  

 Financial support for treatment for four 

PLHIV; 

 Insecticide treated bed nets for 17 PLHIV 

and 

 Income generating and skill building training 

support for 130 FSWs 
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IV. Security Analysis 
 

Political Strikes (Bandhs) and effects in project activities: All SSP IAs continued to send district-wise 

monthly updates on external and internal environment assessing local security situation in the districts and its 

effects on the project activities. Similarly, in case of strikes or escalating security incidences, daily situational 

reports were provided. According to the reports, there were a total of 25 unique days where the bandh the 

project districts affected smooth operations in concerned districts. The security situation in this reporting period 

remained mostly normal except in November 2013 the situation was different due to election. In November 

the rating was caution in seven districts and risky in 13 districts. Similarly in the March 2014, due to the bandh 

called by Student Unions in Kathmandu Valley the rating was given caution in Bhaktapur and risky in Lalitpur.  

 

During the reporting period, four bandh days each were 

reported in August and October 2013, 13 bandh days 

in November 2013, one in January 2014, one in March 

2014 and two in May 2014. Local security situation 

such as frequent strike of local transportation and 

market places had minimal effect in reaching out the 

target people and smooth running of clinical services.  

 

SSP carried out an internal assessment of security 

situation of service sites of IAs in October 2013-

January 2014. The assessment provided 

recommendation on improving security condition of 

service sites including DICs, EIHS sites and Offices. 

SSP installed fire extinguishers in all service sites and 

provided basic orientation materials on operational tips 

to concerned IA staff.  

 

Police Raid: SSP collects information about police crackdowns to monitor to understand the mobility of target 

populations. During this period, eight NGO partners who implement HIV prevention program among FSWs 

reported 83 episodes of police raids in nine project districts in which 270 people (ranged from three in 

Rupandehi to 94 in Kathmandu) from beneficiary groups and hotel owners/managers were arrested. 

Comparatively high numbers of incidents took place in Kathmandu (39) followed by Pokhara, Kaski (22), 

Bhaktapur (8), Birgunj, Parsa (5) and remaining other districts. Information about incidences of police raid 

was collected by the outreach workers whereas some information were also based on local newspaper articles. 

 
  

Summary: 
 Total # outreach sites in a month: Min: 1,463 (Sep) 

and Max-1,534 (Aug)  

 Total # outreach visit planned: 50,708                      

(Min: 3,265 in Nov and Max: 4,661 in Jul) 

 % of outreach visits cancelled: 0.3% (196 visits),  

 Total # of supervision visits planned: 4,878        

(Min: 311 in Oct and Max: 453 in April) 

 % of supervision visits cancelled: 3.4%                   

(164 visits),  

 Total # of static clinic days planned: 5,626               

(Min: 317 in Nov and Max: 549 in July)  

 % of static clinic days cancelled: 0.6% (32 days) 

 Total # of satellite clinic days planned: 961            

(Min: 74 in May and Max: 93 in Dec) 

 % of satellite clinic days cancelled: 3% (31 days)  
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V. Project Visits 
 

Some of the visits to project sites by external visitors during the reporting period are as follows: 

 
Name of Visitors Position  and Organization Dates Location 

H.E. Peter W. Bodde US Ambassador August 29, 2013 BIJAM, Birgunj 

Dr. Naresh Pratap KC Director, NCASC September 28, 2013 NNSWA, TSDA and 

AKP, Kailali 

Tricia Petruney  Senior Technical Officer, FHI 

360 HQ 

October 28, 2013 CWES and GN Kaski 

Berengere de Negri  Senior Technical Advisor, FHI 

360 

November 13, 2013 STEP Nepal, Kathmandu 

Dr. Naresh Pratap KC  

 

Director, NCASC November 29, 2013 STEP Nepal, Kathmandu 

Dr. Hemant Ojha Senior Medical Officer, 

NCASC 

Hari Neupane Social Welfare Council December 15, 2013 Namuna, Butwal 

Nir Kumar Khadka, 

Dr Shree Ram Shaha Western Regional Health 

Director 

December 19, 2013 Sahavagi Nawalparasi 

and Namuna Rupandehi 

Susan Adamchak M&E Expert FHI 360 HQ January 24, 2014 CWES and NG Kaski 

Dr. Albert Siemens  Former CEO, FHI 360 February 19-22, 2014. SSP and GGMS 

Kathmandu 

Bhogendra Raj Dotel Family Planning Section Chief, 

FHD 

February 9, 2014 STEP and SACTS, 

Kathmandu 

Mangala Manandhar Sr. Public Health Officer, FHD 

Bhogendra Raj Dotel Family Planning Section Chief, 

FHD 

February 28- March 1, 

2014 

GWP, Bara 

Dr. Janet Robinson Global Director of Laboratory 

Services, FHI 360 

February 24 to 28, 2014  

June 9-10, 2014 

SSP, NHRC and NPHL 

Kathmandu 

Daniel Verschneider Health and Population 

Development Officer, USAID 

April 27, 2014. NSARC and ICH 

Nepalgunj 

Narmaya Limbu Team Leader, 

FP/MNCH/Nutrition, USAID 

Gajendra Rai AID Development Program 

Assistant, USAID 

Jacqueline McPherson Deputy Director, FHI 360 

APRO, 

July 27-August 1, 2014 SSP Kathmandu 

Saba Moritz Contracting Officer from FHI 

360 HQ 

July 17-22, 2014 SSP Kathmandu 

Health Journalists Various online media and print 

publications 

May 27-28, 2014  

July 10, 2014 

July 24, 2014 

ISK Palpa, Dang Plus 

Dang, SPARSHA 

Lalitpur 

Billy Pick HIV Technical Advisor, USAID 

Washington 

January 7-15, 2014 SSP, NCASC, FHD 

Kathmandu 

SPN, Kavre, STEP and 

SACTS Kathmandu, 

GWP Bara, Sahavagi 

Nawalprasai 

Jennifer Mason Health Advisor, USAID 

Washington 

Nithya Mani Public Health Advisor, USAID 

Washington 

Rose Schneider,  

Alice Morton,  

Dil Prasad Shrestha and 

Mahima Malla 

SSP Mid-term Evaluation Team July 15-August 19, 2014 SSP Bara, Bhaktapur,  

Chitwan, Jhapa,  

Kathmandu, Lalitpur, 

Morang, Parsa 
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VI. Technical Presentations  
 

Some of the technical presentations made externally during the reporting period are as follows: 

 
Topic Date, Venue and Audience Presenters 

Family Planning & HIV/AIDS 

Integration: Recent Advances and 

Key Gaps 

October 30, 2013; FHD Office;  

NCASC, FHD and SSP staff. 

Tricia Petruney, Senior Technical 

Officer, FHI 360 HQ 

ART Recommendations for Adults 

and Adolescents, based on 

consolidated guidelines of HIV, 

2013, WHO 

November 25, 2013; Bir Hospital 

Kathmandu;  Hospital staff 

Dr. Durga Bhandari, Technical 

Advisor, SSP and Dr. Sushil Shakya, 

ART Clinician 

Laboratory diagnosis of HIV and 

HIV EQAS and EID of HIV 

November 27, 2013; 

Maternity Hospital, Thapathali; 

Hospital staff 

Khagendra KC, Laboratory Specialist, 

SSP 

Follow up of babies after EID December 17, 2013; Seti Zonal 

Hospital, Dhangadi; Laboratory and 

other staff 

Dr. Durga Bhandari, Technical 

Advisor, SSP 

Procedures of Early Infant 

Diagnosis (EID) and Laboratory 

diagnosis of HIV and External 

Quality Assurance Scheme (EQAS) 

of HIV 

December 17, 2013; Seti Zonal 

Hospital, Dhangadi; Laboratory and 

other staff 

Khagendra KC, Laboratory Specialist, 

SSP 

EID in HIV January 26, 2014; Tahun PHCC, 

Palpa; PHCC staff 

Khagendra KC, 

SSP Laboratory Specialist 

An unconventional and cost 

effective approach to spatial data 

collection using knowledge of 

outreach workers and Google earth: 

an experience from Nepal 

August 21-23, 2013; 

5th International Conference on 

Health GIS, Thailand; 

Policy makers, program planners and 

managers, students, researchers, 

academicians, from 24 countries 

Jeni Rajbamshi, 

MIS Specialist, SSP 

Global Introduction of a Low Cost, 

Highly Effective Contraceptive 

Implant 

September 24, 2014; FHD Office; 

Representatives from FHD, IPAS, 

Suaahara, WHO and SSP. 

Dr. Rajendra Gurung,  

Technical Advisor, SSP/Jhpiego 

 

HIV diagnosis, EQAS and EID May 8, 2014; Sukraraj Tropical and 

Infectious Disease Hospital, Teku; 

Laboratory and other staff 

Khagendra KC, Laboratory Specialist, 

SSP and Dr Rajya Shree Kunwar,  

Technical Specialist Clinical Services, 

SSP 

HIV Diagnosis and EID, DBS 

preparation for HIV EQAS 

May 27,2014; Maternity Hospital, 

Thapathali; Laboratory and other 

staff 

Khagendra KC, Laboratory Specialist, 

SSP 

Current national recommendations 

on ART, PMTCT, Pediatric HIV 

and EID 

June 25, 2014; Seti Zonal Hospital, 

Dhangadi; Hospital staff 

Dr Rajya Shree Kunwar, Technical 

Specialist, SSP and Khagendra KC, 

Laboratory Specialist, SSP 

Key findings of Sexual Network 

Study of FSWs in Kathmandu 

valley, Jhapa and Kailai districts of 

Nepal 

April 17, 2014; JMMS Office; 

National Network partners’ staff 

Dr Sampurna Kakchapati, 

Surveillance and Research Specialist, 

SSP 

Key highlight of GARP report 2014 

and NHIP 2014-2016 

July 10, 2014; Seto Guras, 

Kathmandu; National Network 

partners’ staff 

Mahesh Shrestha, Senior Surveillance 

and Research Specialist, SSP 
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VII. M&E Update 
 

During this reporting period substantial progress was made in all key target areas and in most instances targets 

were exceeded. Details are available in Annexes C and D. 

 

1. Indicator: Number of KAPs reached with individual and/or small group level interventions that 

are based on evidence and/or meet minimum standards required 

 28,631 female sex workers; 77,002 clients of FSWs; 23,224 migrants and 35,380 Spouse of migrants 

reached through outreach for HIV prevention and FP promotion. 

Comments: Overall achievement has exceeded the targets by 30%.  It is exceeded by 2% among FSWs 

and nearly 33% and 47% among Clients of FSWs and Migrants and their Spouses respectively. .While 

maintaining contacts with the KAPs previously reached, the project also reached a large number of 

migrants, spouses of migrants and clients of FSWs. This shows that the outreach work is ensuring that 

they are reaching new areas and where there is a turnover, e.g. FSWs, they are reaching the new entrants. 

The proportion of new among FSWs was 36.4%. The project also segments the FSWs by their place of 

work (typology). In this reporting period, of the total FSWs reached 36% were street-based FSWs, 27% 

home-based FSWs and 37% establishment-based FSWs. 

 

2. Indicator: Number of PLHIV reached with a minimum package of prevention with PLHIV (PwP) 

interventions 

 A total of 3,871 PLHIV were reached by positive prevention outreach activities (Female – 2,060; 

Male – 1,811). 

Comments: During this period, the project was able to reach 7.5% PLHIV more than the target. Of the 

total PLHIV reached, the proportion of PLHIV reached for the first time was 20%. 

 

3. Indicator: Number of health workers who successfully completed an in-service training program 

 Altogether, 12,557 (7,356 female and 5,201 male) people successfully completed in-service training 

program - 935 trained in HIV Prevention {other than Abstinence and Being faithful (AB)}; 46 people 

in HIV counseling and testing; 193 in  in-service training on (incl. CMT, clinical, lab, CHBC); 219 in 

Strategic Information; 1,054 in Institutional Capacity Building and 10,062 in Stigma and 

Discrimination reduction. In addition, 4,347 people i.e., FCHVs (3,299) and Health Workers (1,048) 

trained in FCHV pilot program were also reported under HIV Prevention (other than AB) indicators.    

Comments: This period saw 23.5% overachievement against the training target.  

The overachievement was mainly due to higher achievement in the following training targets. In-service 

training (incl. CMT, clinical, lab, PMTCT, ARV) target exceeded by 61% due to higher achievement in 

Lab and clinical management training and conduction of additional CHBC training, 46% overachievement 

in SI due to training on DQA with request from NCASC, 32% overachievement in institutional capacity 

building related training achievement due to conduction of need based training from TOCAT. 

Achievement for S&D reduction training also exceeded by 26% as IAs were more efficiently able to train 

more people in the districts.   

 

Against the annual target, the achievement was 133% in female and 112% in male. More female were 

trained in prevention outreach mainly due to S&D reduction and HIV counseling and testing. More male 

participants were trained in clinical training including lab and institutional capacity building. People 

trained on strategic information were from 50 various districts (including government participants) of 92 

organizations and on institutional capacity building were from 166 various organizations. 
 

4. Indicator: Number of people that have been trained in FP/RH with USG funds 

 217 people trained on FP/RH with USG fund. In addition 4,347 FCHVs and Health Workers were 

also trained through FCHV Pilot program in FY14 as carried forward training from FY 13 and were 

not part of the target for FY 14.   



33 

 

Comments: The achievement against FY14 target was 72%. This achievement was low because the IUCD 

and Implant service was initiated in FY13 which were initially planned to be started in FY14.  The target 

for this year was not revised down. Training of FCHV and Health Workers conducted in four districts that 

were carried forward from FY 13 and this year’s initial target didn’t include this training.    

 

5. Indicator: Number of HIV positive adults and children receiving a minimum of one care service 

 Total 6,987 PLHIV (3,660 female and 3,327 male; 82 were <5 year old; 586 were 5-14 year old and 

6,319 were 15 years and above) received a minimum of one care service. 

Comments: The achievement was 7% more than the target for this reporting period. Proportion of new 

PLHIV was 22% (1,528) among those receiving at least one care - 20% (1,401) received both EPC and 

CHBC services, 57% (4,005) received CHBC only and 23% (1,581) received EPC only service. Out of 

296 diagnosed positive from SSP EIHS sites, 295 received EPC services from SSP sites and 128 also 

received CHBC services.   

 

6. Indicator: Number of people who received counseling and testing and their results (disaggregated 

by KAPs) 

 Total 27,587 people received results after post-test counseling (9,230 FSWs, 11,453 clients of FSWs, 

1,074 male migrants, 4,013 spouses of male migrants, 155 MSM/MSW/TG and 136 PWID,). 75 were 

<5 years old; 146 were 5-14 years old and 27,366 aged were 15 and above. In this reporting period, 

296 people were diagnosed as HIV positive.  

Comments: The project was able to have HIV tests done on 15% more people than the target for this 

reporting period. The proportion of VCT done by Migrants and Spouse increased from 13% in FY13 to 

19% in FY14. Similarly, the proportion of VCT done by FSWs increased by 20% in this reporting period. 

Total sites providing VCT also increased from 51 to 56 during this period. There were 187 children and 

1,346 other people who received HIV testing and result after post-test counseling. The babies undergoing 

PCR testing under the EID are not including in these as they are only reported as VCT after they return 

for confirmatory test when they are 18 months old.  The EID activity is included in this report under 

Component 4.  

 

7. Indicator: Number of service outlets for palliative care 

 57 outlets (excluding one site in Kanchanpur (Mahakali Zonal Hospital) that do not have EPC). 

Comments: The target was 52 for FY14. New satellite sites added during this reporting period are- 

Jagannathpur PHCC, Nawalparasi district; Pipara Hospital, Kapilbastu district, Ganjabhawanipur PHCC, 

Bara district; Khairahani, Chitwan district and Lagankhel, Lalitpur district. In the reporting period satellite 

sites in Bardaghat, Nawalparasi and Pathalaiya, Bara were made static.  

 

8. Indicator: Number of outlets providing counseling and testing 

 56 outlets (excluding two sites namely SPARSHA and Sneha Samaj that do not have VCT services)   

Comments: The target was 51 outlets for FY14. New satellite sites added during this reporting period are 

same as comment on SN 7 

 

9. Indicator: Number of USAID assisted service outlets providing STI treatment 

 55 outlets (excluding three sites namely SPARSHA, Sneha Samaj and Mahakali Zonal Hospital that 

do not have STI services)  

Comments: The target was 50 outlets for FY14. New satellite sites added during this reporting period are 

same as comment on SN 7 

 

10. Indicator: Percent of USG-assisted service delivery points providing family planning (FP) 

counseling and/or services 

 57 clinic sites have provided FP services (excluding Mahakali Zonal Hospital that does not have FP 

services through SSP support).  
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Comments: The target was 52 clinics for FY14. All service outlets including the sites providing only EPC 

services have provided FP services during this period.  The CHBC teams are not counted in this. 

 

11. Estimated expected output of individuals provided any FP method by methods 

 Total 2,066 people received non-condom FP methods. 697 people received 2,618 cycles of OCPs, 744 

received 1,065 doses of injectable, 565 received Implant and 60 received IUCD. In addition, 5.5 

million condoms were distributed during this reporting period. 

Comments: The achievement on non-condom FP method was 52% out of 4,000 expected estimated 

output (target). Of the total non-condom FP method recipients, 36% was Injectable recipients, 34% OCP, 

27% Implant and 3% was IUCD.  According to the target group, the proportion of 75% recipients were 

FSWs, followed by Other Female (14%) and Spouses of Migrants (13%). In addition to non-condom FP 

method, SSP has also contributed to 38,299 (150 per new acceptor) new acceptors from the distribution 

of male condoms. People who have received OCP or injectable in the past and have come for refilling 

OCP and using injectable were counted in this report. During this reporting period, a total of 28,936 people 

were screened for FP needs from SSP sites. Almost all the people receiving STI/VCT services were 

screened for FP needs. Among the people who were screened, 21,534 (74%) people received FP 

counseling. It was only 30% in FY13.   

 

12. Indicator: Couple Years Protection in USG supported program 

 50,741 CYPs 

Comments: The annual CYP target exceeded by 33% due to increase in both condom and non-condom 

FP method during this reporting period. There was a change in conversion factor used in report after a 

guidance received from USAID in Nov 2013 which resulted in high CYP from Condoms that constituted 

94% of the total CYP followed by Implant (4%) and other methods (< 1%) of total methods specific CYP. 

However, the annual target for CYP in PPR FY 2014 is 42,000 which was estimated after revising the 

CYP conversion factor during FY 2013 report. Current achievement as per PPR is 21%.  

 

13. Indicator: Percent of USG-assisted service delivery points (SDPs) that experience a stock out at any 

time during the defined reporting period of any contraceptive method that the SDP is expected to 

provide 

 0% 

Comment: None of the SDPs experienced stock out during this reporting period. 

 

14. Indicator: Number of additional USG-assisted community health workers (CHWs) providing 

family planning (FP) information and/or services during the year 

 112 CHWs 

Comments: Overall achievement in this indicator was 238.3% which was mainly due to the change in the 

definition. After discussion at USAID's PPR Indicator meeting and subsequent communications, Staff 

Nurse, Health Assistant and Counselors with para-medical background at EIHS sites and CHBC Team 

Leader with para-medical background are included. The outreach staff, DIC Operators are not included.  

 

15. Indicator: Number of KAPs receiving STI treatment at USAID-assisted sites 

 Total 11,202 (9,304 FSWs, 598 clients of FSWs, 52 Migrants, 743 spouse of migrants, 18 MSM/ 

MSW/ TG, 6 PWID, 10 other males, 471 other females) received STI treatment services 

Comments: During this period, 27,809 people received STI examination from SSP EIHS sites out of 

which 12,698 were male, 15,096 female and 15 identified themselves as other. For STI treatment, the 

overall achievement was 32% more than the target. In this reporting period proportion Spouses of 

Migrants receiving STI treatment was 7% which increased from 5% in FY 13. The proportion of FSW 

receiving STI treatment among all treated also increased from 82% to 84%.Of those treated 10,533 were 

female and 669 male. A very high proportion of FSWs receive presumptive STI treatment and this causes 

the proportion of females treated to be high for STI.   
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VIII. Challenges faced for planned activities and addressed by SSP team 
 

 Period of election and strike days in November affected the number of people reached through 

outreach and number of satellite clinics conducted in the project districts. This resulted in loss of days 

and couldn’t be adequately addressed. 

 Promoting family planning methods for spouse of migrants given their spouses are away is a major 

challenge and the country FP program and integrated programs like SSP need to think of creative 

ways of dealing with this challenge.  This is an issue that needs to be raised in the larger FP forum to 

seek common solutions.  

 Frequent crackdowns in the project districts affected the number of FSWs reached through outreach 

and clinic as well as condom distribution. Outreach staff needed to invest additional level of efforts 

to contact, and find creative ways of reaching the FSWs. 

 Transition FP/HIV integration activities (Outcome 2) from Jhpiego to FHI 360 Nepal and 

establishment and functioning of FP/HIV integration of unit had to be done with a very small 

turnaround time but was carried out in a well-planned and seamless manner through careful attention 

to detail and close communication with Nepal government, USAID, Jhpiego and the IAs.   

 Promotion of the use of non-condom FP methods among key population was difficult in the early part 

of the year because of myths related to family planning. Similarly, it was difficult to promote the use 

of dual methods among female sex workers because of their preference on condom. Both these hurdles 

are slowly being overcome through changes made in the communication strategy for the FSWs and 

the project is witnessing increase of use of other methods among the FSWs.  

 Roll out of FP/HIV integration program in government service delivery sites were delayed as it 

required greater consultations among government stakeholders which is a time consuming but very 

important exercise. It also requires greater participation of government staff in the project activities 

and FP/HIV integration is not a priority program. The government’s focus, currently, is on need for 

having program focused on directly increasing the Contraceptive Prevalence Rate (CPR). 

 Shortages of FP-related commodities faced in some of the districts did not cause any stock outs but 

required constant laborious follow-ups with D(P)HOs to ensure that there was no stock outs. An 

important aspect of dealing with this program was the way the project team improvised and ensured 

supply through inter district and/or IAs management of supplies are some of the activities helped to 

prevent stock out. 

 The FP/HIV integration requires greater participation of government staff in the project activities. 

Sensitization on the available per diem rates and allowances to the government participants was a 

challenge. The project staff were able to explain this to all new participants and get their concurrence. 

This is still a major issue that needs to be addressed through discussion with USAID and all its health 

program partners.  

 Coordination especially for nomination of participants in training for the intended facility in HIV 

related training required multiple level of coordination. This was very important to ensure that the 

participant attending would have the appropriate background and to ensure that the travel/logistics 

arrangements could be made on time.  

 VDC level information collection: managing large volume of data especially in migrants program in 

excel template has been delayed due to frequent load shedding and managing time for data entry 

amidst other project activities.  

 Change in staff at IAs has posed challenges in maintaining proper understanding of M&E requirement 

and timely follow-up. Staff turnover at IAs consumed additional time and efforts of hiring, training 

and mobilization for regularizing project activities. Staff at SSP ensured that all newly hired staff got 

the required orientation as soon as they assumed duty so that the new staffs were aware of the project 

requirements.  
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 Shifting priorities of both NCASC and NHRC delayed some of the SSP activities planned in this 

reporting period. These were solved through constant follow up although the some delay could not be 

fully prevented.  

 Raid by Central Investigation Bureau of Nepal at NCASC might have affected initiation of planned 

activities. One such example could be the initiation of the IBBS surveys planned for 2013 which are 

still being held up. 

 Changes in recording and reporting tools: as program requirement changes (or increases) it has 

implication to the recording and reporting system as a whole. Communicating timely and 

comprehensive updates/changes up to the IA level across all technical components was challenging.  

 Changes in M&E staff at national center: there has been a major turn over and changes in key staff at 

SI Unit of NCASC which has posed challenge in carrying activities in time and with similar efforts.  

 Change of reporting system at HMIS: HIV related recording and reporting system for HTC, STI and 

OI has been integrated with HMIS and rolled out across the sites. The reporting points will be local 

D(P)HO. It will be challenging to manage the transitions.  

 

IX. Anticipated future problems, delays, or conditions or constraints 

that may adversely impact implementation of the program 
 

 SSP activities related to strategic information, technical unit, FP/HIV integration are linked with 

coordination with NCASC, NHRC, FHD, NHTC and NHIECC programs which requires regular and 

wider consultation and coordination which might pose some delay in completion of these unit's work 

plan activities. Any change in the leadership or positions of authority might require more efforts to 

orient about the SSP activities.  

 Increasing number of police raids in some project districts may affect the outreach and demand the 

strategies to relocate the mobility of outreach staffs. 

 SSP will need to further advocate for the FP/HIV integration to remain a high priority program for 

Government.  

 The issue about government facilitator’s per diem and allowance in trainings continues to be an issue 

raised by the government employees pointing that the allowance are not adequate to carry out the 

required training. This might affect some proposed national training activities under SSP are designed 

to engage government employee as co-trainers. The increase in government’s allowances through the 

newly announced budget has further made this challenge bigger.  

 In adequate staffing of the SI unit at NCASC might pose challenges in ensuring a strong recording and 

reporting system including preparation of national data on key indicators. SSP will need to act 

dynamically to fill any gap that it is able to. Similarly, there might be delay in timely initiation of all 

planned activities for surveillance for FY 2071/2072. 

 There may be immediate gap in surveillance related activities at national level such as conducting 

IBBS surveys planned in 2014 and national HIV estimates for 2014. 

 Change of reporting system at HMIS: HIV related recording and reporting system for HTC, STI and 

OI has been integrated with HMIS and rolled out across the sites. The reporting points will be local 

D(P)HO. It will be challenging to manage the transitions.  
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X. Prospectus for next year perspective 
 

Though the political scenario is currently favorable, there might be disturbances from late January 2015 as the 

self-imposed deadline of constitution writing nears. This is likely to impact the project performance if the 

situation gets out of control. Similarly, continued action from Commission for the Investigation of Abuse of 

Authorities within government offices also created fear among the government staff which also might cause 

delay in the project activities.  

 

Government has recently submitted the concept note for New Funding Model and most likely to implement 

community test, treat and retain, therefore there might be some changes in the project modalities and activities. 

Finding and recommendations of SSP midterm evaluation might also have some impact on project priorities, 

modalities and activities. 

 

During year four of implementation of SSP, the project will continue its focus in all five components. For 

Components one and three-five, the emphasis will remain similar to Year 3. A combination of HIV prevention, 

care support and treatment backed by a strong capacity building component will be continued. In addition 

support to the Nepal government for strengthening several areas such as laboratory, M&E, logistics, HIV 

clinical service delivery along with any specific area where the Government seeks additional Technical 

Assistance support will be continued. SSP will also further strengthen its coordination efforts both at the 

national and local level so the programs remain focused, avoids duplication and timely informs other 

stakeholders as per the local requirements. In Year Four, SSP will experience a major change under the 

Component Two. FP service delivery from SSP sites will be scaled down to seven districts and facilitated 

referrals to other FP providers will be initiated in 10 districts. While FP/HIV integration will continue from 

CHBC teams and also at government sites, FP/HIV integration from outreach/prevention related activities and 

through other mechanisms such as private sector and operations research will be discontinued.  

Gender based violence (GBV) prevention and mitigation services will be added HIV prevention, treatment and 

care services in six districts. 

 

In FY 15, over the 12-month period, the SSP will provide support to achieve the following key results:  

• HIV prevalence among FSW maintained at 2%. 

• Increase in CPR among migrant couples to 30% in four migrants focused districts.   

• 29,500 FSWs reached through targeted HIV prevention services 

• 47,000 migrants and their wives reached through targeted HIV prevention services 

• 9,000 KAPs (FSWs, clients of FSWs, male labor migrants and their wives) treated for sexually 

transmitted infections (STIs) 

• 25,000 KAPs (FSWs, clients of FSWs, male labor migrants and their wives)  provided with HIV 

counseling and testing 

• 6,750 PLHIV received a minimum of one clinical services 

• 5.3 million condom distributed to KAPs 

• 5,000 FSWs and transgender sex workers (TG SW) reached through GBV prevention education (pending 

approval of program modification) 

• 700 FSW and TG SW received GBV prevention and mitigation services (pending approval of program 

modification) 
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XI. Lessons Learned and Good Practices 
 
 Coordination along with advocacy for livelihood support for KAPs and PLHIV within the district can 

generate sufficient resources to support KAPs and PLHIV and their families. 

 Linkages, coordination and collaboration for saving and credits; skills building and income generation 

training and activities and increased access to these services/activities helped improving livelihoods of 

KAPs to certain extent. This further contributed to increased negotiation power among KAPs which 

resulted in adoption of safer behaviors and healthy lifestyles. Liaising with government authorities and 

involvement and knowledge of local NGOs and beneficiary groups were identified as critical elements of 

the process.  

 Mobilizing peer champion in DIC, helped in disseminating and promoting messages on family planning 

as beneficiaries were influenced by messages from peers to use family planning methods. 

 Planned group discussion on various topics every month promotes diversity in the subject and helps to 

collect beneficiaries view on services.  

 The SBC materials including audio/video aids produced and used in outreach activities have proved to be 

very helpful for outreach staff to disseminate messages effectively.  

 Supportive supervision and monitoring visits from district government stakeholders are helpful to 

showcase project activities in HIV response in the district. 

 Contacting FSWs through mobile and reaching them in their location during police raids and crack down 

helped to keep FSWs in contact for HIV and STI prevention and treatment services.  

 The BISHWAS brand and logo have now become an identifying marker for our outreach workers and 

service providers, and it has become a code of conduct for them: it motivates them to be sensitive, 

hardworking and committed to delivering quality services.  

 Greater engagement of government staff in FP/HIV integration program was instrumental in moving the 

strengthening of FP/HIV integrated services delivery at public HIV service sites.   

 Building the capacity of government and NGO sectors along with inclusion of FP in HIV-related 

guidelines/curricula was prioritized before the initiation of integrated services. Thus, SSP’s advocacy at 

national level was instrumental in inclusion of FP in HIV related guidelines.   

 FP services can be easily integrated into the exiting HIV program platform and contribute to the FP uptake 

and meet the FP needs of key affected populations especially FSWs. The project has shown that client 

specific FP message can be developed and a second method of FP (other than condom) can be promoted 

among the FSWs. 

 The capacity building activities including training followed up by close follow-up and refresher training; 

supportive supervision and onsite coaching and mentoring help project staff to develop their capacity to 

plan and implement the project activities with quality. Mobilization of NGOs partners CB IAs not only 

helps to develop capacity of other NGO staff who participate in capacity building activities but also to 

enhance capacity of the CB IAs itself. The process helps to build confident and carry high pride for being 

able to provide technical assistance to other NGOs.  

 Closely working with government is essential not only to understand the national requirements but also to 

ensure that the project can provide tailored technical support to the government. The flexibility within the 

project has allowed the project to support beyond what was initially planned.  

 Regular reporting to Logistics Management Information System (LMIS), timely and regular follow-up 

with D(P)HO and inter district and/or IAs sharing of supplies/commodities during time of shortages helped 

to prevent stock out of commodities. 
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XII. Financial Status 
 

The financial status of the project is given below. In general, overall burn rate was lower than expected for the period. Specially, lower expenditures 

are observed in personnel and agreement line items. Other Direct Costs (ODC) is exceeded than standard burn rate due to adaptation of new method 

for allocation of mutually beneficial resources that includes personnel and travel till year 2 to ODC line item. Besides this, FP activities that were 

previously budgeted under Jhpiego sub-award were also transferred to travel and ODC line item in year 3 and expenditure incurred during this 

period. Indirect charge is exceeded than budgeted as provisional indirect rate is increased in FY 12, FY 13 and FY 14. A modification request to 

change line items budget including indirect cost rate already submitted to USAID on August 14, 2014 and in the process of negotiation and approval. 

 

Budget Vs Expenditure until July 2014 (FY14) 

 

S.N. Cost Categories 

Total 

Budget 
Expenditure 

Budget 

Balance 
Burn 

Rate 
Standard 

Burn Rate 
Reasons 

Oct '11-  

Sep '16 

Year 1                         

Oct '11- 

Jul '12 

Year 2                         

Aug '12-

Jul '13 

Year 3                                  

Aug '13-

Jul '14 

Total 

Expenditure         

Oct '11-Jul '14 

1 

Personnel & 

Consultants/Fringe 

Benefits/Allowances 

5,725,318  423,536  942,653  1,019,281  2,385,470  3,339,848  42% 57% 

The burn rate is low basically due to 

exchange gain during this period. The 

budget was calculated on NRs. 70 for 

US$1 whereas the average exchange 

rate during this period is around NRs. 

89 for US$1. Personnel cost for FP 

activities that were previously 

budgeted under Jhpiego sub-

agreement is transferred to this line 

items for new positions related to FP 

components since the transfer of the 

Jhpiego budget to FHI 360.   

2 

Travel & Per 

Diem/Equipment, 

Materials & Supplies 

 701,967  118,855  141,000  238,632  498,487   203,480  71% 57% 

The higher burn rate under this 

category was due to increased travel 

& per diem for FP component, 

monitoring and supervision visits and 

participants travel costs on 

workshop/conference/training. Three 

new international travels from FHI 

360 HQ were requested and approved 

from USAID for TA support to FP 

program. A modification request 

through budget modification has been 

submitted and in the process of 

negotiation and approval 
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S.N. Cost Categories 

Total 

Budget 
Expenditure 

Budget 

Balance 
Burn 

Rate 
Standard 

Burn Rate 
Reasons 

Oct '11-  

Sep '16 

Year 1                         

Oct '11- 

Jul '12 

Year 2                         

Aug '12-

Jul '13 

Year 3                                  

Aug '13-

Jul '14 

Total 

Expenditure         

Oct '11-Jul '14 

3 Agreements 16,456,530  1,723,769  2,683,285  2,,607,912    7,014,966  9,441,564  43% 57% 

The low burn rate was mainly due to 

the Jhpiego sub-award that was 

terminated from November 1, 2013. 

However, some of the activities costs 

for FP component under Jhpiego are 

added in the existing IAs sub-award. 

Low burn rate also observed in most 

of the implementing agencies 

including AMDA due to high 

exchange gain during this period. A 

budget modification request is 

submitted to reduce overall budget 

under this line item 

4 

Other Direct 

Costs/Windows of 

Opportunity 

 1,847,656  317,629  585,491  401,905  1,305,025  542,631  71% 57% 

The high burn rates are due to FHI 

360 system for allocation of mutually 

beneficial resources among the 

projects such as salary and fringe of 

Receptionists, Office Assistants, 

Cleaning Assistants and Guards 

charged under ODC.  Moreover, FP 

activities that were previously 

budgeted under Jhpiego are now 

transferred to ODC line item and are 

being spent under this budget line 

since the transfer of the Jhpiego 

budget to FHI 360.  

5 Indirect Charges  2,768,529   509,192  786,296  635,732 1,931,220   837,309  70% 57% 

Indirect charges changed in FY13 and 

FY14 (from October 2012). A budget 

modification request is submitted to 

USAID for approval which is in the 

process. 

 Total Budget (US$) 27,500,000  3,092,981   5,138,725  4,903,461     13,135,167   14,364,833  48% 57%  
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SN Organization Acronym FCO/ID# DUNS 

Number

Contact Information Project Title Region Districts Start Date End Date Budget -Estimated Team 

Leader

Program 

Officer

Finance

1 Association of Medical 

Doctors of Asia

AMDA 605193/ 

0634.0039 

557715945 Dr. Saroj Prasad Ojha, President

Dr. Anil Kumar Das, Sr. Technical Advisor

PO Box 8909, Jorpati Kathmandu

Tel: 4910235; Fax: 4477140, M: 98510 36827

E-mail: ak.das@amda.org.np

Dr. CM Chaudhary, Project Director (9842175266) 

AMDA Itahari, Sunsari, Tel: 025-580791 

E-mail: cm.chaudhary@amda.org.np

AMDA Saath-Saath 

Project

National 

(EIHS 

services and 

TA on 

Quality/CB)

10/1/2011 6/30/2016 $1,518,429

$0  (Amd#1)

$(41,891) (Amd#2)

$(8,014) (Amd#3)

$(1,437) (Amd#4)

$(967) (Amd#5)

$(22,717) (Amd#6)

$(25,940) (Amd#7)

Bhagawan N/A Anil

2 Asha Kiran Pratisthan AKP 605180 / 

0634.0026 

557715903 Janaki B.K., President

Bikram Raj Joshi, Project Coordinator (9858424356) 

Hasanpur-5, (near Aishwarya Vidya Niketan), 

Dhangadi, Kailali

Tel: 091-523462 ; Mob: 9848424173

E-mail: ahsa_kiran@ntc.net.np

Expanded community and 

home-based care services 

for PLHIV in Kailali 

district

Far Western Kailali 10/1/2011 9/30/2013

6/30/2016 

$105,560

$(16) (Amd#1)

$(13,512) (Amd#2)

$(1,155) (Amd#3)

$9,603 (Amd#4)

$184,420 (Amd#5)

$(73) (Amd#6)

$(28,390) (Amd#7)

$(4,819) (Amd#8)

Rajesh Sujan Tilak

3 Chandra Jyoti Integrated 

Rural Development 

Society 

CIRDS 605198/ 

0634.0044

557718635 Urmila Regmi, Chairperson (9841984967)

Dinesh Rupakheti, Project Coordinator 

(9851042813)

Gokarna Rupakheti, Executive Director 

(9841567241)

Thakre-3, Mahadevbesi, Dhading, Nepal

Tel:  010415011

E-mail:cirds_ssp66@yahoo.com, 

cirds1996@yahoo.com

Integrated FP, HIV 

prevention, care, treatment 

services for FSWs and 

clients of FSWs in 

Dhading district

Western Hill Dhading 4/1/2012 9/30/2013

6/30/2016 

$107,067

$(14,377) (Amd#1)

$(1,333) (Amd#2)

$(268) (Amd#3)

$149,364 (Amd#4)

$(3,517) (Amd#5)

$61 (Amd#6)

$(4,012) (Amd#7)

Rajesh Alina Tilak

4 Child and Women 

Empowerment Society 

Nepal

CWES 605158 / 

0634.0004 

557715926 Indra Kumari Adhikary, Chairperson (9846048281)

Harikala Lamsal, Project Coordinator (9846035913)

Fewa Marg, Pokhara

Tel: 061-525431

E-mail: cwes@pinet.com.np; 

cwesn.kaski@gmail.com  

HIV and STI Prevention 

and FP promotion for 

FSWs and their clients in 

Kaski district

Western-Hill Kaski  10/1/2011 9/30/2013

6/30/2016 

$83,745

$4,376 (Amd#1)

$(11,368) (Amd#2)

$(791) (Amd#3)

$37 (Amd#4)

$114,518 (Amd#5)

$(200) (Amd#6)

$7,757 (Amd#7)

$(3,167) (Amd#8)

Rajesh Alina Tilak

5 Chhahari Mahila Samuha CMS 605157 / 

0634.0003 

557715958 Lesha Kumari Kunwar, President/SSP Team Leader 

(9845431402)              

Chiranjeebi Acharya, Project Coordinator 

(9855060614)

Bharatpur Municipality Ward # 10, Balmandir Road 

Chitwan, Nepal

Office: +977.56.526832

e-mail: chhahari2000@yahoo.com

Positive prevention 

activities for PLHIV in 

Chitwan district

Western-

Terai

Chitwan 10/1/2011 9/30/2013

6/30/2016 

$35,333

$5,229 (Amd#1)

$(5,175) (Amd#2)

$(487) (Amd#3)

$5,665 (Amd#4)

$79,189 (Amd#5)

$(7) (Amd#6)

$1,269(Amd#7)

$(2,256) (Amd#8)

Pradeep Amit Anil

Annex A:
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SN Organization Acronym FCO/ID# DUNS 

Number

Contact Information Project Title Region Districts Start Date End Date Budget -Estimated Team 

Leader

Program 

Officer

Finance

6 Community Action 

Center

CAC 605174 / 

0634.0020 

557715897 Tulasa Lata Amatya, Executive Director 

(9851038011)

Omita Joshi, Project Coordinator (9841255428)

Chundevi, Bhaktapur, G.P.O Box: 8234

Tel: 6614310

E-mail: bhaktapur@cac-nepal.org.np

Integrated FP, HIV 

prevention, care, treatment 

services for FSWs, clients 

of FSWs and PLHIV in 

Bhaktapur district

Kathmandu 

Valley

Bhaktapur 10/1/2011 9/30/2013

6/30/2016 

$155,288

$(794) (Amd#1)

$(20,026) (Amd#2)

$(1,496) (Amd#3)

$22,295 (Amd#4)

$279,284 (Amd#5)

$(1,493) (Amd#6)

$14,276 (Amd#7)

$(8,237) (Amd#8)

Kimat Ashima Tilak

7 Community 

Development Forum 

CDF 605167 / 

0634.0013 

557715907 Bhakta Bahadur Singh, President

Dil Bahadur Singh, Project Coordinator

(9848431104)

Daud VDC, Ward No. 6, Doti, Nepal

Tel: 094-420363/420587

E-mail: info@cdfnepal.org.np; : 

dilbahadur.singh@cdfnepal.org.np

Expanded community and 

home-based care services 

for PLHIV in Doti  district 

Far Western Doti 10/1/2011 9/30/2013

6/30/2016 

$59,826

$5,123 (Amd#1)

$(8,700) (Amd#2)

$(575) (Amd#3)

$2,249 (Amd#4)

$96,086 (Amd#5)

$56 (Amd#6)

$821(Amd#7)

$(2,772) (Amd#8)

Rajesh Sujan Anil

8 Conscious Media Forum CMF 605197/ 

0634.0043

557718630 Hiranya Joshi, Executive Director

Shredhar Neupane, Project Coordinator 

(9851136551)

34 Ekta Marga, Anamnagar, Kathmandu

Tel: 4267315

E-mail: cmfnepal@gmail.com

Radio program for HIV 

prevention and FP 

promotion among 

migrants and their spouses 

in Palpa, Kapilvastu, 

Nawalparasi, and Bara 

districts 

Palpa, 

Kapilvastu, 

Nawalparasi, 

Bara

4/1/2012 9/30/2013

9/30/2014 

$57,674

$(7,746) (Amd#1)

$(710) (Amd#2)

$(99) (Amd#3)

$31,418 (Amd#4)

$(103) (Amd#5)

$1,727(Amd#6)

$(3,062) (Amd#7)

Pradeep Kiran Anil

9 Dang Plus Dang Plus 605159 / 

0634.0005 

557715902 Tilak Khadka, Chairperson                                                                                

Deepika Giri,  Project Coordinator (9849199414)

House No: 14/11, Madhuban Tol, Ward No: 11, 

Ghorahi Muncipality, Dang

Tel: 082-563101

Email: dangplus.ppchbc@gmail.com

Positive prevention 

activities for PLHIV in 

Dang district

Mid Western Dang 10/1/2011 9/30/2013

6/30/2016 

$41,748

$5,293 (Amd#1)

$(6,018) (Amd#2)

$(473) (Amd#3)

$5,676 (Amd#4)

$77,981 (Amd#5)

$(692) (Amd#6)

$(2,075) (Amd#7)

$(2,269) (Amd#8)

Rajesh Subash Anil

10 Dharan Positive Group DPG 605181 / 

0634.0027 

557715904 Naresh Lal  Shrestha, President (9842286520)

Nilam Devi Rai, Project Coordinator (9842165784)

Dashrath Path, Bhotepul, Dharan-8, Sunsari

Tel: 025-531321

Email: drnpositive2010@gmail.com

Expanded community and 

home-based care services 

for PLHIV in Sunsari 

district

Eastern Sunsari 10/1/2011 9/30/2013

6/30/2016 

$45,535

$2,417 (Amd#1)

$(6,146) (Amd#2)

$(352) (Amd#3)

$1,453 (Amd#4)

$66,052 (Amd#5)

$(184) (Amd#6)

$432 (Amd#7)

$(1,773) (Amd#8)

Pradeep Dr. Anita Tilak

11 Dhaulagiri Positive 

Group

DPG 605168 / 

0634.0014 

557715933 Chandra Bahadur Khatri, President (9847622579)

Prem Subedee, Project Coordinator (9847727343; 

9857627343)

Shreenagar Tol, Baglung Municipality-2, Baglung

Tel: 068-522282

E-mail: dpgsb@ntc.net.np

Positive prevention 

activities for PLHIV in 

Baglung district

Western-Hill Baglung 10/1/2011 9/30/2013

6/30/2016 

$31,364

$11,763 (Amd#1)

$(5,667) (Amd#2)

$(405) (Amd#3)

$5,269 (Amd#4)

$68,193 (Amd#5)

$(1,542) (Amd#6)

$266 (Amd#7)

$(2,219) (Amd#8)

Rajesh Alina Anil
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12 Dristi Nepal Dristi 605169 / 

0634.0015 

557715920 Parina Subba Limbu, Program Director 

(9841390146)

Suju Poon, Program Associate (9808484885)

Khursanitaar, Lazimpat,  Kathmandu

Tel:  4430312, 01-6214906

E-mail: parina@dristinepal.org; 

suju@dristinepal.org; finance@dristinepal.org

Capacity strengthening of 

former female IDUs 

network in Nepal 

National 10/1/2011 9/30/2013

6/30/2016 

$30,567

$3,564 (Amd#1)

$(4,400) (Amd#2)

$(385) (Amd#3)

$(49) (Amd#4)

$48,273 (Amd#5)

$(741) (Amd#6)

$2,852 (Amd#7)

$(1,304) (Amd#8)

Kimat Salina Anil

13 Federation of Sexual and 

Gender Minorities

FSGMN 605160 / 

0634.0006 

557715957 Suben Dhakal, President (9849214901)   

Basu Guragain, National Program Coordinator  

(9849818107, 9803644115)                                 

GPO Box: 8975, EPC No: 5119

Shiva Bhakti Marga, House No 295/38, 

Khursanitaar, Lazimpat, Kathmandu

Tel: 01- 4000012

E-mail: fsgmn@yahoo.com 

Capacity strengthening of 

MSM/MSW network in 

Nepal

National 10/1/2011 9/30/2013

6/30/2016 

$44,664

$1,923  (Amd#1)

$(3,775)  (Amd#2)

$(453) (Amd#3)

$(154) (Amd#4)

$95,742 (Amd#5)

$(2,470) (Amd#6)

$(3,050) (Amd#7)

$(2,863) (Amd#8)

Kimat NA Anil

14 Gangotri Rural 

Development Forum

GaRDeF 605182 / 

0634.0028 

557715908 Kul Bahadur Sethi, Vice President

Laxman Bhul, Project Coordinator (975903583)

Bayalpata, Achham

Tel: 097-625068

E-mail: gangotrichbc@gmail.com

Expanded community and 

home-based care services 

for PLHIV in Achham 

district

Far Western Achham 10/1/2011 9/30/2013

6/30/2016 

$93,130

$17,102 (Amd#1)

$(14,090) (Amd#2)

$(1,102)\ (Amd#3)

$2,049 (Amd#4)

$164,777 (Amd#5)

$(2,359) (Amd#6)

$(282) (Amd#7)

$(4,631) (Amd#8)

Rajesh Sujan Tilak

15 General Welfare 

Pratisthan

GWP 605183 / 

0634.0029 

557715962 Mahesh Dev Bhattarai, Member Secretary 

(9851048398)

Rekha Shrestha, Program Manager (9841308038)

Gyaneshwor, Kathmandu

Rajkumar Sah, Project Coordinator (9845100700)

Tel: 4441476 (Ktm) / 057-522036/ 525038  

(Hetauda)

E-mail (Kathmandu): gwp@ntc.net.np

E-mail (Hetauda): gwphtd@ntc.net.np

Integrated FP, HIV 

prevention, care, treatment 

services for FSWs, clients 

of FSWs and PLHIV in 

Makawanpur, Bara and 

Rautahat districts

Central Terai Makawanpur

Bara

Rautahat

10/1/2011 9/30/2013

6/30/2016 

$228,939

$(579) (Amd#1)

$36,957 (Amd#2)

$(29,904) (Amd#3)

$(2,255) (Amd#4)

$62 (Amd#5)

$399,005 (Amd#6)

$9 (Amd#7)

$151,322 (Amd#8)

$(2,008) (Amd#9)

$(26,256) (Amd#10)

Pradeep Puspa Tilak

16 Indreni Samaj Kendra ISK 605196/ 

0634.0042

557718633 Daman Singh Thapa, Chairperson

Rudra Masarangi, Program Manager (9857060156)

Shankar Prasad Adhikari, Project Coordinator 

(9847021124)

Tansen Municipality-4, Bishalbazar, Palpa 

Tel: 075-520091

E-mail: iskpalpa@yahoo.com; 

shankarprasadadhikari.isk@gmail.com

Integrated FP, HIV 

prevention, care, treatment 

services for migrants and 

spouse of migrants in 

Palpa district

Western 

Region

Palpa 4/1/2012 9/30/2013

6/30/2016 

$119,889

$(16,533) (Amd#1)

$(1,487) (Amd#2)

$794 (Amd#3)

$224,507 (Amd#4)

$(35) (Amd#5)

$48,816 (Amd#6)

$(1,007) (Amd#7)

$(5,239) (Amd#8)

Pradeep Amit Tilak

17 Jagriti Mahila Maha 

Sangh

JMMS 605156/ 

0634.0002

557718563 Bijaya Dhakal, President (9851114847)

Rita Timalsina, Program Officer (9841598159) 

Dhobikhola, Kathmandu 

Tel: 2100680, 4474351

E-mail: jmms.fswfederation@gmail.com

Capacity Strengthening of 

JMMS network in Nepal

National 1/16/2012 9/30/2013

6/30/2016 

$6,1292

$(8,775) (Amd#1)

$(623) (Amd#2)

$1,327 (Amd#3)

$118,395 (Amd#4)

$(6,803) (Amd#5)

$(2,669) (Amd#6)

$(2,886) (Amd#7)

Kimat Salina Anil



Updated July 31, 2014

SN Organization Acronym FCO/ID# DUNS 

Number

Contact Information Project Title Region Districts Start Date End Date Budget -Estimated Team 

Leader

Program 

Officer

Finance

18 Junkiree, Banke Junkiree 605184 / 

0634.0030 

557715913 Sakil Khan, President

Yuddha Bahadur Pachhai, Project Coordinator 

(9848109287)

Bus Park Road, Nepalgunj-5, Banke

Tel: 081-551584

Email: junkiree_npj@hotmail.com

Expanded community and 

home-based care services 

for PLHIV in Banke 

district

Mid Western Banke 10/1/2011 9/30/2013

6/30/2016 

$47,541

$8,915 (Amd#1)

$(7,207) (Amd#2)

$(584) (Amd#3)

$1,670 (Amd#4)

$76,737 (Amd#5)

$(1,266) (Amd#6)

$(512) (Amd#7)

$(1,952) (Amd#8)

Rajesh Subash Tilak

19 Lumbini Plus LP 605161 / 

0634.0007 

557715917 Nirmala Paudel, Chairperson, (9841868307)

Prakash Acharya, Project Coordinator 99845048111)

Kawasoti Municipality, Ward No. 2, BP Chowk 

Nawalparasi

Tel: 078-540011

E-mail: lumbini_plus@yahoo.com

Positive prevention 

activities for PLHIV in 

Nawalparasi district

Western-

Terai

Nawalparasi 10/1/2011 9/30/2013

6/30/2016 

$38,103

$4,130 (Amd#1)

$(5,439) (Amd#2)

$(453) (Amd#3)

$5,954 (Amd#4)

$84,790 (Amd#5)

$626 (Amd#6)

$2,801 (Amd#7)

$(2,603) (Amd#8)

Pradeep Amit Anil

20 Namuna Integrated 

Development Council

NAMUNA 605170 / 

0634.0016 

557715947 Gyanu Poudyal, Chairperson (9857022135)

Shailendra Tuladhar, Secretary (SSP Focal Person) 

(9847038609)

Vijay Gyawali, Program Coordinator (9847829065)

Resource Center, Narayanpath, Ward No. 8,  

Bhairahawa, Rupandehi

Tel: 071-527205, 522905

email: gyanupd@wlink.com.np, 

gyanu.namuna@gmail.com

Project Office,Kalikapath, Ittabhatti, Opp. of Health 

Care Nursing Home (Khatri Medical), Butwal-11

Tel: 071-541259

Email: namuna.butwal@ntc.net.np, 

vijay.namuna@gmail.com

Integrated FP, HIV 

prevention, care, treatment 

services for FSWs, clients 

of FSWs and PLHIV in 

Rupandehi and Kapilvastu 

districts

Western-

Terai

Rupandehi

Kapilvastu

10/1/2011 9/30/2013

6/30/2016 

$162,359

$13 (Amd#1)

$53,984 (Amd#2)

$(24,939) (Amd#3)

$(2,050) (Amd#4)

$2,056 (Amd#5)

$321,423 (Amd#6)

$0 (Amd#7)

$81,003 (Amd#8)

$(1,661) (Amd#9)

$(12,385) (Amd#10)

Pradeep Amit Anil

21 Nari Chetana Samaj 

(Society for Women's 

Awareness in Nepal)

NCS 605185 / 

0634.0031 

557715949 Shova Dangol, Project Manager (9841559351, 

9818990734)                                                                                                                                    

Bimu Sharma, Project Coordinator (9841023847) 

Imadol-6, Gwarko, Lalitpur, Nepal

Tel: 5202451/6206166

E-mail: swannet@ntc.net.np

HIV and STI prevention 

and FP promotion for 

FSWs and their clients in 

Lalitpur district

Kathmandu 

Valley

Lalitpur 10/1/2011 9/30/2013

6/30/2016 

$67,800

$139 (Amd#1)

$(8,466) (Amd#2)

$(776) (Amd#3)

$8,250 (Amd#4)

$134,767 (Amd#5)

$(1,885) (Amd#6)

$21,719 (Amd#7)

$(3,774) (Amd#8)

Kimat Mirak Tilak

22 National Association of 

PLWHA in Nepal

NAP+N 605189 / 

0634.0035 

557715934 Natisara Rai, President (9841378498)

Tul Prasad Pun, National Project Coordinator 

(9860306035)

Meera Kunwar, Program Officer

Central Office, Maharajgunj, Kathmandu

Tel: 4374983

E-mail: meerakunwar45@yahoo.com; 

plustull@gmail.com; napn@napn.org.np

Capacity strengthening of 

national PLHIV network 

in Nepal

National 10/1/2011 9/30/2013

6/30/2016 

$99,196

$6,973 (Amd#1)

$(14,120) (Amd#2)

$(904) (Amd#3)

$9,881 (Amd#4)

$175,373 (Amd#5)

$(2,283) (Amd#6)

$(3,897) (Amd#7)

$(4,088) (Amd#8)

Kimat Salina Tilak
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23 National Federation of 

Women Living with HIV 

and AIDS

NFWLHA 605171 / 

0634.0017 

557715939 Mathura Kunwar, President

Sita Shahi Banjade, Secretary (9841709354)

Sarmila Basnet, Program Officer (9841125392)

POB 1925, Dhobighat Naya Bato, Lalitpur

Tel: 5529153

E-mail: bsarmila123@gmail.com; 

nfwlha007@gmail.com

Capacity strengthening of 

network of women living 

with HIV in Nepal 

National 10/1/2011 9/30/2013

6/30/2016 

$69,642

$1,263 (Amd#1)

$(8,965) (Amd#2)

$(569) (Amd#3)

$(164) (Amd#4)

$84,511 (Amd#5)

$(2,391) (Amd#6)

$(4,697) (Amd#7)

$(2,487) (Amd#8)

Kimat Salina Anil

24 Naulo Ghumti NG 605177 / 

0634.0023 

557715918 Padam Raj Pahari, President  (9846086999)

Ram Prasad Gyawali, Executive Director 

(9846029369)

Ram Saran Sedai, Project Coordinator (9846086101)

PO Box 387, New Road, Pokhara, Kaski

Tel: 061-538547, 402070, 402071

Email: rpgyawali.director@ngn.org.np 

nauloghumti.ihs@ngn.org.np; 

nauloghumti@ngn.org.np

Integrated treatment, care, 

support and FP services 

for FSWs, clients of FSWs 

and PLHIV in Kaski 

district

Western-Hill Kaski 

Tanahu

10/1/2011 9/30/2013

6/30/2016 

$175,604

$400 (Amd#1)

$105,482 (Amd#2)

$(33,494) (Amd#3)

$(2,718) (Amd#4)

$3,218 (Amd#5)

$417,546 (Amd#6)

$(37) (Amd#7)

$5,716 (Amd#8)

$(13,518) (Amd#9)

Rajesh Alina Tilak

25 Nepal National Social 

Welfare Association

NNSWA 605178 / 

0634.0024 

557715891 Ashok Bikram Jairu, Executive Director

(9858750038)

Dev Raj Badu, Project Coordinator (9858750377)

Airport Road-18, Mahendranagar, Kanchanpur

Tel: 099-525539/525703/ 522182; 

Fax: 099-523805

E-mail: nnswaihs@ntc.net.np

Integrated treatment, care, 

support and FP services 

for FSWs, clients of FSWs 

and PLHIV in Kailali and 

Kanchanpur districts

Far Western Kailali

Kanchanpur 

10/1/2011 9/30/2013

6/30/2016 

$175,595

$0 (Amd#1)

$(21,932) (Amd#2)

$(1,636) (Amd#3)

$23 (Amd#4)

$258,176 (Amd#5)

$(10) (Amd#6)

$3,992 (Amd#7)

$(7,032) (Amd#8)

Rajesh Sujan Tilak

26 Nepal STD and AIDS 

Research Center

NSARC 605190 / 

0634.0036 

557715887 Dr. G. Raj Shakya, President (9858020369)

Mr. Bachnu Jha (9848024165)

Ripu Rawat, Project Coordinator (9858021749)

Buspark Road,-5, Nepalgunj, Banke

Tel: 081-526522, Fax: 081-525455

E-mail: nsarc_org@ntc.net.np

Integrated treatment, care, 

support and FP services 

for FSWs, clients of FSWs 

and PLHIV in Banke, 

Bardiya and Dang districts

Mid Western Banke

Bardiya 

Dang

10/1/2011 9/30/2013

6/30/2016 

$207,768

$(7,779) (Amd#1)

$(1,545) (Amd#2)

$(23,272) (Amd#3)

$(1,708) (Amd#4)

$(409) (Amd#5)

$253,085 (Amd#6)

$(1,988) (Amd#7)

$3,731 (Amd#8)

$192,898 (Amd#9)

$(1,822) (Amd#10)

Rajesh Subash Tilak

27 Recovering Nepal RN 605191 / 

0634.0037 

557715936 Ananda Pun, Executive Director (9841513534)

Sujana Timilsina, Project Coordinator (9808768799)

 Sanepa, PO Box 6744, Lalitpur

Tel: 5521391

E-mail: teamleader@recoveringnepal.org.np

Capacity strengthening of 

recovering drug users' 

network in Nepal

National 10/1/2011 9/30/2013

6/30/2016 

$52,670

$(155) (Amd#1)

$(6,661) (Amd#2)

$(411) (Amd#3)

$(163) (Amd#4)

$72,440 (Amd#5)

$(1,860) (Amd#6)

$(2,641) (Amd#7)

$(1,932) (Amd#8)

Kimat Salina Tilak



Updated July 31, 2014

SN Organization Acronym FCO/ID# DUNS 

Number

Contact Information Project Title Region Districts Start Date End Date Budget -Estimated Team 

Leader

Program 

Officer

Finance

28 Rural Development 

Foundation

RDF 605179 / 

0634.0025 

557715747 Vishnu Kunwar, President (9854024540)

Rama Shankar Chaudhary, Project Coordinator 

(9847132303)

Thapa Chowk, Rajaul, Janakpur-10, Dhanusha

Tel: 041-525151

E-mail: rdf@ntc.net.np

HIV and STI prevention 

and FP promotion for 

FSWs and their clients in 

Dhanusha, Mahottari and 

Sarlahi districts

Eastern Dhanusha

Mahottari 

Sarlahi

10/1/2011 9/30/2013

6/30/2016 

$120,857

$(1,312) (Amd#1)

$(15,390) (Amd#2)

$(1,222) (Amd#3)

$8,310 (Amd#4)

$186,152  (Amd#5)

$(1,408) (Amd#6)

$12,196 (Amd#7)

$(5,482) (Amd#8)

Pradeep Puspa Tilak

29 Sahara Nepal Sahara Nepal 605192 / 

0634.0038 

557715921 Mahendra Giri, Executive Director (9852672514)

Matrika Subedi, Project Coordinator

(9842635213)

Charpane 3, Jhapa, Nepal

Tel: 023-543718

E-mail: saharashpp@ntc.net.np; 

saharanepal@ntc.net.np

HIV and STI prevention 

and FP promotion for 

FSWs and their clients in 

Jhapa, Morang and 

Sunsari districts

Eastern Jhapa 

Morang

Sunsari

10/1/2011 9/30/2013

6/30/2016 

$170,388

$8,535 (Amd#1)

$(22,979) (Amd#2)

$(1,463) (Amd#3)

$(744) (Amd#4)

$261,614  (Amd#5)

$(2,689) (Amd#6)

$8,572 (Amd#7)

$(7,360) (Amd#8)

Pradeep Puspa Tilak

30 SAHAVAGI SAHAVAGI 605194 / 

0634.0040 

557715951 Shaligram Sharma, Executive Director (9855058458)

Yubaraj Sapkota, Project Coordinator 

(9855054237)

SAHAVAGI Central Office

Kasturi Tole, Bharatpur-12, Chitwan

Tel: 056-527388, 532348

Email: sahavagico@sahavagi.org.np

SAHAVAGI Field Office, Central Bus Terminal, 

Bharatpur, 056-532101, 527193

sahavagibp@sahavagi.org.np

sschitwan@gmail.com

Integrated FP, HIV 

prevention, care and 

treatment services for 

FSWs, clients of  FSWs, 

migrants and PLHIV in 

Chitwan and Nawalparasi 

districts

Western-

Terai

Chitwan

Nawalparasi

10/1/2011 9/30/2013

6/30/2016 

$241,397

$160 (Amd#1)

$(30,266) (Amd#2)

$(1,999) (Amd#3)

$32,222 (Amd#4)

$360,902 (Amd#5)

$(3,886) (Amd#6)

$128,423 (Amd#7)

$868 (Amd#8)

$(19,228) (Amd#9)

Pradeep Amit Tilak

31 Sakriya Plus Nepal SPN 605162 / 

0634.0008 

557715953 Amir Khadka, Project Manager                                                              

Shradha Pradhan, Project Coordinator (9843573398)

Godam chowk (Media Chowk), Sahayak Gautam 

Marga, Ward no. 10, House no.61, Banepa, Kavre                                                                                                                                                                                                                                                                                     

Tel:  011-682508

Email: spnkavre@gmail.com 

Positive prevention 

activities for PLHIV in 

Kavrepalanchowk district

Central 

Region

Kavrepalanch

owk

10/1/2011 9/30/2013

6/30/2016 

$47,234

$5,909 (Amd#1)

$(6,860) (Amd#2)

$(504) (Amd#3)

$6,987 (Amd#4)

$86,956 (Amd#5)

$(607) (Amd#6)

$(1,305) (Amd#7)

$(2,565) (Amd#8)

Kimat Ashima Anil

32 Sneha Samaj Sneha 605165 / 

0634.0011 

557715944 Minu Pariyar, President

Samjhana Ghimire, Program Coordinator 

(9849639159)

Balkhu, Kathmandu

Tel: 2210202

E-mail: snehasamaj@yahoo.com

Essential package of care 

services for women living 

with HIV in Lalitpur 

district

Kathmandu 

Valley

Lalitpur 10/1/2011 9/30/2013

6/30/2016 

$41,213

$13 (Amd#1)

$(5,297) (Amd#2)

$(332) (Amd#3)

$1,147 (Amd#4)

$56,876 (Amd#5)

$(636) (Amd#6)

$635 (Amd#7)

$(1,415) (Amd#8)

Kimat Khagendr

a

Tilak
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33 Social Awareness Center, 

Nepal

SAC 605172 / 

0634.0018 

557715912 Mina Tiwari (Sharma), President

Tika Ram Acharya, Executive Director

(9858051546)

Om Prakash Subedi, Project Coordinator 

(9848020233)

Birendranagar Municipality-6, Surkhet, Nepal

Tel: 083-521282

Email: sachiv@ntc.net.np, osubedi@sacnepal.org.np, 

tacharya@sacnepal.org.np

Expanded community and 

home-based care services 

for PLHIV in Surkhet 

district 

Mid Western Surkhet 10/1/2011 9/30/2013

6/30/2016 

$47,012

$3,723 (Amd#1)

$(6,793) (Amd#2)

$(468) (Amd#3)

$2,516 (Amd#4)

$78,197 (Amd#5)

$(1,416) (Amd#6)

$319 (Amd#7)

$(2,227) (Amd#8)

Rajesh Subash Anil

34 Society for 

Empowerment-Nepal

STEP Nepal 605166 / 

0634.0012 

557715910 Dal Bahadur GC, Chairperson (9841491965)       

Neela Thapa, Project Coordinator (9841493251)

Bank Marga, Bagbazar, PO Box 4664, Ktm.

Tel: 4221226

E-mail: stepnepalpo@gmail.com

HIV and STI prevention 

and FP promotion for 

FSWs and their clients in 

Kathmandu district

Kathmandu 

Valley

Kathmandu  10/1/2011 9/30/2013

6/30/2016 

$151,551

$1,395 (Amd#1)

$(19,728) (Amd#2)

$(1,588) (Amd#3)

$19,351 (Amd#4)

$285,878  (Amd#5)

$(4,224) (Amd#6)

$18,441 (Amd#7)

$(8,519) (Amd#8)

Kimat Mirak Tilak

35 Society for Positive 

Atmosphere and Related 

Support to HIV and 

AIDS

SPARSHA 

Nepal

605173 / 

0634.0019 

557715915 Bhim Kunwar, General Secretary (9841509665)

Ananda Pun, Chief Executive Officer (9841513534)

Abhimanyu Bista, Project Coordinator (9841515963)

Sanepa, Indrayanithan

Tel: 5537814

E-mail: sparshanepal.care@gmail.com

Integrated treatment, care 

and support services for 

PLHIV in Lalitpur district

Kathmandu 

Valley

Lalitpur 10/1/2011 9/30/2013

6/30/2016

$73,110

$5,655 (Amd#1)

$(13,184) (Amd#2)

$(641) (Amd#3)

$952 (Amd#4)

$105,612 (Amd#5)

$(1,918) (Amd#6)

$(1,731) (Amd#7)

$(2,806) (Amd#8)

Kimat Dr. Rajya Tilak

36 STD/AIDS Counseling 

and Training Services

SACTS 605186 / 

0634.0032 

557715911 Dr. Vijay Lal Gurubacharya, Chairman 

(9841229658)

Ms. Purna Devi Mandhar, Project Coordinator 

(9841311065)

Thapathali, Kathmandu

Tel: 4246612

E-mail: sacts_vct@ntc.net.np

Integrated treatment, care, 

support and FP services 

for FSWs, clients of FSWs 

and PLHIV in Kathmandu 

and Lalitpur districts

Kathmandu 

Valley

Kathmandu 

Lalitpur

10/1/2011 9/30/2013

6/30/2016 

$172,736

$(131) (Amd#1)

$(22,981) (Amd#2)

$(1,426) (Amd#3)

$7,222 (Amd#4)

$287,330 (Amd#5)

$(433) (Amd#6)

$20,482 (Amd#7)

$(8,321) (Amd#8)

Kimat Mirak Tilak

37 Student Awareness 

Forum

BIJAM 605188 / 

0634.0034 

557715899 Mahesh Aryal, President (9855020611)

Anoj Kumar Khadka, Sr. Program Officer 

(9845042733)

Pani Tanki, PO Box 94, Birgunj, Parsa (Near Angle 

International School/ Behind Narayani Agarbatti 

Factory)

Tel: 051-529630/520576/621399; Fax: 051-525473

Email: info@bijam.org; mahesh@bijam.org; 

anoj@bijam.org

Integrated FP, HIV 

prevention, care and 

treatment services for 

FSWs, clients of  FSWs 

and PLHIV in Parsa 

district

Central Terai Parsa 10/1/2011 9/30/2013

6/30/2016 

$159,847

$(6) (Amd#1)

$(21,137) (Amd#2)

$(1,211) (Amd#3)

$(462) (Amd#4)

$203,313 (Amd#5)

$(1,675) (Amd#6)

$4,065 (Amd#7)

$(5,318) (Amd#8)

Pradeep Puspa Tilak

38 Syangja Support Group, 

Syangja

SSG 605163 / 

0634.0009 

557715905 Dhamendra Rokaha, President (9856050223)

Kamal Prasad Dhakal, Project Coordinator 

(9846088679)

Putalibazar Municipality, Ward No. 1, Syangja

Tel: 063-421010

Email: ssg_syangja@yahoo.com

Positive prevention 

activities for PLHIV in 

Syangja district

Western-Hill Syangja 10/1/2011 9/30/2013

6/30/2016 

$41,876

$8,164 (Amd#1)

$(6,496) (Amd#2)

$(461) (Amd#3)

$2,149 (Amd#4)

$75,112 (Amd#5)

$(459) (Amd#6)

$(165) (Amd#7)

$(2,040) (Amd#8)

Rajesh Alina Anil
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39 Thagil Social 

Development 

Association

TSDA 605187 / 

0634.0033 

557715890 Sandeep Dev Bhatta, Program Manager

Eshwar Raj Pant, Project Coordinator (9848723977/ 

9741060159)                                                                        

Bhimdatta Nagarpalika, Ward no. 3, Bhansi, Jagriti 

Tole, Mahendranagar, Kanchanpur

Tel: 099-525417 

E-mail: tsdakpur2@ntc.net.np

HIV and STI Prevention 

and FP promotion for 

FSWs and their clients in 

Kailali and Kanchanpur 

districts

Far Western Kailali 

Kanchanpur

10/1/2011 9/30/2013

6/30/2016 

$108,720

$701 (Amd#1)

$(13,905) (Amd#2)

$(745) (Amd#3)

$246 (Amd#4)

$157,779 (Amd#5)

$(34) (Amd#6)

$11,016 (Amd#7)

$(4,700) (Amd#8)

Rajesh Sujan Tilak

40 Trisuli Plus TP 605164 / 

0634.0010 

557715946 Achut Sitoula, President (9751060727)

Neeru Suchikar, Project Coordinator (9808767804)

Bidur-3, Nuwakot

Tel:  010-560727

E-mail: trisuliplus@yahoo.com 

Positive prevention 

activities for PLHIV in 

Nuwakot district

Central 

Region

Nuwakot 10/1/2011 9/30/2013

6/30/2016 

$40,522

$8,647 (Amd#1)

$(6,329) (Amd#2)

$(412) (Amd#3)

$4,828 (Amd#4)

$82,613 (Amd#5)

$(356) (Amd#6)

$(720) (Amd#7)

$(2,504) (Amd#8)

Kimat Ashima Anil



 

 

Annex B: Saath-Saath Project Annual Report (August 2013 to July 2014) 

 

Staff Development and International Travel 

 

Staff Development 

 

In this reporting period, SSP staff members participated in the following professional development 

activities: 

 

Table 1: Local Training/Workshop 

Participants 

 
Training/workshop attended Remarks 

Four Basic Training on Quantum GIS (QGIS) Conducted by FHI 360 staff internally 

One 
Training Course on Reporting Skills and 

Professional Writing 
Organized by ELD Training Nepal 

One  Communications and Outreach Conference  Organized by USAID Nepal 

Two 
Comprehensive Family Planning Counseling 

(CoFP/C) Training 
Conducted by NHTC/FHI 360  

One HIV and STI Surveillance in Nepal  Conducted by NCASC 

One National HIV Counselling Training  Conducted by NCASC/FHI 360 

One Data Analysis and Use Training Conducted by FHI 360 staff internally  

One 
Workshop on Recent Amendments on Income Tax 

& VAT 

Conducted by SANKALPA Professional 

Academy 

One S&D Reduction Toolkit Use Training Conducted by FHI 360 staff internally  

Five Contract Management Service Training  Conducted by FHI 360 staff internally 

 

Table 2: International Training/Workshop/Meeting  

Participants 

 

Training/workshop/Meeting 

attended 
Venue Remarks 

One 
FHI 360 Global Leadership 

Meeting  

Washington 

DC, USA 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Corporate 

Fund 

Two 

Research Design and Protocol 

Writing Cambodia 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Corporate 

Fund 

One 5th International Health GIS 

Conference 
Bangkok, 

Thailand 

Staff time  - Saath-Saath Project 

Travel and Logistics - Saath-Saath Project 

 

Two CMS Grant Management Training  Bangkok, 

Thailand 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Corporate 

Fund 

One FHI 360 CDs meeting and CMS 

Grant Management Training 

Bangkok, 

Thailand 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Corporate 

Fund 

One CMS Grant Management Training  
New Delhi, 

India 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Corporate 

Fund 

One FHI 360 Enterprise Service system Jakarta, Staff time  - Saath-Saath Project 



 

 

Participants 

 

Training/workshop/Meeting 

attended 
Venue Remarks 

and capacity building of Enterprise 

Service team in FHI 360 

Indonesia Travel and Logistics - FHI 360 Corporate 

Fund 

One USAID Rules and Regulations 

Training   
Bangkok, 

Thailand 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Corporate 

Fund 

One 11th International Congress on 

AIDS in Asia and the Pacific 

(ICAAP) 

Bangkok, 

Thailand 

Staff time  - Saath-Saath Project 

Travel and Logistics - Organizer of ICAAP 

One Office of Compliance and Internal 

Audit (OCIA) of FHI 360 to 

perform internal audit of FHI 360 

India Country Office  

New Delhi 

and 

Mumbai, 

India 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Corporate 

Fund 

One ART Symposium organized by 

YRGCARE 
Chennai, 

India 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Corporate 

Fund  

One Regional Advisor Group meeting New Delhi 

India 

Staff time  - Saath-Saath Project 

 

One Learning Leaders Certification 

Program 

Bangkok, 

Thailand 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Global Fund 

Two Training Techniques and Tools 

For Trainers 
Dehradun, 

India 

Staff time  - Saath-Saath Project 

Travel and Logistics - FHI 360 Corporate 

Fund 



 

 

International Travel 

 

No. Name Address Travel 

From 

Travel To Dates Purpose 

1 Dr. Bhanu Bhakta Niraula FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Phnom Penh, 

Cambodia 

Aug 17 to Aug 24 To attend Research Design and Protocol 

Writing Workshop 

(FHI 360 Corporate Fund) 

2 Mr. Sampurna Kakchapati FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Phnom Penh, 

Cambodia 

Aug 17 to Aug 27 To attend Research Design and Protocol 

Writing Workshop  

(FHI 360 Corporate Fund) 

3 Ms. Jeni Rajbamshi FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Bangkok, 

Thailand 

Aug 20 to Aug 24 To participate and present abstract on 

5th International Health GIS Conference 

(SSP)  

4 Mr. Anil Kumar Shrestha FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Bangkok, 

Thailand 

Aug 26 to Aug 30 To participate in CMS Grant 

Management Training  

(FHI 360 Corporate Fund) 

5 Mr. Tilak Bahadur 

Thapaliya 

FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Bangkok, 

Thailand 

Aug 26 to Aug 30 To participate in CMS Grant 

Management Training  

(FHI 360 Corporate Fund) 

6 Mr. Satish Raj Pandey FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Bangkok, 

Thailand 

Aug 25 to Sep 1 To attend FHI 360 CDs meeting and 

CMS Grant Management Training  

(FHI 360 Corporate Fund) 

7 Mr. Prabesh Aryal FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

New Delhi, 

India 

Sep 2 to Sep 6 To attend CMS Grant Management 

Training  

(FHI 360 Corporate Fund) 

8 Ms. Jacqueline McPherson FHI 360 APRO 

Wireless Road, 

Lumpini 

Bangkok, 

Thailand 

Kathmandu, 

Nepal 

Sep 9 to 14 To provide managerial support to FHI 

360 Nepal Country office  

(FHI 360 Corporate Fund) 



 

 

No. Name Address Travel 

From 

Travel To Dates Purpose 

Phatumwan, 

Bangkok 10330 

9 Mr. Prabesh Aryal FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Jakarta, 

Indonesia 

Sep 15 to Sep 25 To provide technical assistance to 

strengthen FHI 360 Enterprise Service 

system and capacity building of 

Enterprise Service team in FHI 360 

Indonesia Country Office  

(FHI 360 Corporate Fund) 

10 Ms. Tricia Petruney FHI 360 HQ 

P.O. Box 13950 

Research Triangle 

Park, North 

Carolina 

27709 USA 

North 

Carolina, 

USA 

Kathmandu, 

Nepal 

Oct 19 to Nov 2 To provide Technical Assistance to 

FP/HIV integration portfolio   

(SSP) 

11 Mr. Satish Raj Pandey FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Bangkok, 

Thailand 

Nov 4 to Nov 14 To attend USAID Rules and 

Regulations Training   

(FHI 360 Corporate Fund) 

12 Mr. Sujan Joshi FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Bangkok, 

Thailand 

Nov 18 to Nov 23 To participate and present e-poster in 

the 11th International Congress on 

AIDS in Asia and the Pacific (ICAAP)  

(sponsored by organizer of ICAAP) 

13 Ms. Noura Maalaoui  Cite Mokad, 

Sejnane Bizerte 

Tunisie 7010 

 

Tunis, 

Tunisia 

Kathmandu, 

Nepal 

Nov 7 to Dec 7 To conduct Training on Quantification 

and Forecasting of HIV and AIDS 

related commodities  

(SSP) 

14 Ms. Berengere De Negri 

Harou 

 

FHI 360   

1825 Connecticut 

Avenue, NW 

Washington, DC   

20009 USA 

Washington 

DC, USA 

Kathmandu, 

Nepal 

Nov 9 to 23 Nov To support SBC unit in demand 

generation activities in Family Planning 

(SSP) 



 

 

No. Name Address Travel 

From 

Travel To Dates Purpose 

15 Ms. Susan Adamchak FHI 360 HQ 

P.O. Box 13950 

Research Triangle 

Park, North 

Carolina 

27709 USA 

Kansas, USA Kathmandu, 

Nepal 

Jan 4 to Feb 1 

(support to Saath-

Saath Project from 

Jan 27 to Feb 1) 

To assess progress of FP/HIV 

Integration, review recording and 

reporting tools, review monitoring and 

evaluation indicators, support 

operational research, support finalizing 

the interventions and facilitate 

discussion on referrals and means to 

strengthen referral data  

(SSP) 

16 Mr. Prabesh Aryal FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

New Delhi 

and Mumbai, 

India 

Jan 29 to Feb 8 To provide Technical Assistance to 

Office of Compliance and Internal 

Audit (OCIA) of FHI 360 to perform 

internal audit of FHI 360 India Country 

Office  

(FHI 360 Corporate Fund) 

17 

 

Ms. Janet Robinson FHI 360 APRO 

Wireless Road, 

Lumpini 

Phatumwan, 

Bangkok 10330 

Bangkok, 

Thailand 

Kathmandu, 

Nepal 

Feb 23 to Mar 1 To conduct training to Nepal Health 

Research Council’s Ethics Committee 

(SSP) 

18 Mr. Satish Raj Pandey FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Washington 

DC, USA 

Mar 7 to Mar 24 To attend FHI 360 Global Leadership 

Meeting 

(FHI 360 Corporate Fund) 

19 Dr. Durga Prasad Bhandari FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Chennai, 

India 

Apr 25 to Apr 30 To attend Anti-retroviral Therapy 

Symposium 

(SSP) 

20 Mr. Satish Raj Pandey FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

New Delhi, 

India 

Apr 21 to Apr 24 To participate in the media consultation 

and Regional Advisory Group members 

meeting being organized by CARE’s 

EMPHASIS Project 

(sponsored by CARE) 



 

 

No. Name Address Travel 

From 

Travel To Dates Purpose 

21 Mr. Kiran Bam FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Dehradun, 

India 

Jun 9 to Jun 13 To attend "Training Techniques and 

Tools for Trainers"  

(FHI 360 Corporate Fund) 

22 Mr. Madan Raj Bhatt FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Dehradun, 

India 

Jun 9 to Jun 13 To attend "Training Techniques and 

Tools for Trainers"  

(FHI 360 Corporate Fund) 

23 Ms. Janet Robinson FHI 360 APRO 

Wireless Road, 

Lumpini 

Phatumwan, 

Bangkok 10330 

Bangkok, 

Thailand 

Kathmandu, 

Nepal 

Jun 8 to Jun 14 To provide TA to NPHL, Research Unit 

of FHI 360 Nepal and for preparation of 

health care management workshop 

(SSP) 

24 Mr. Bhawani Prasad Dahal FHI  360 Nepal   

PO Box: 8803 

Baluwatar 

Kathmandu 

Kathmandu, 

Nepal 

Bangkok, 

Thailand 

Jul 7 to Jul 12 To participate in Learning Leaders 

Certificate Program Design and 

Planning Course 

(FHI 360 Corporate Fund) 

25 Ms. Saba Moritz FHI 360 HQ 

1825 Connecticut 

Avenue, NW 

Washington, DC  

20009 USA 

Washington 

DC, USA 

Kathmandu, 

Nepal 

Jul 17 to Jul 22 To conduct Contract Management 

Services Training for FHI 360 Nepal 

staff 

(FHI 360 Corporate Fund) 

 



Indicator
Target FY14

(Aug 13 - Jul 14)

Achievement

(Aug 13 - Jul 14)
% Achieved Justification Target FY15

Geo-enabling 

Unit**
Source

FSWs 28,000 28,631 102.3% 29,500

 Migrants 20,000 23,224 116.1% 30,000

Spouses of Migrants 20,000 35,380 176.9% 30,000

Clients of FSWs 58,000 77,002 132.8% 47,000

Total Female 48,000 64,927 135.3% 53,000

Total Male 78,000 100,396 128.7% 83,500

Total Female 1,800 2,060 114.4% 2,000

Total Male 1,800 1,811 100.6% 2,000

F 500 682 136.4% 700

M 500 260 52.0% 700

F 20 28 140.0% 10

M 20 18 90.0% 10

F 60 74 123.3% 50

M 60 119 198.3% 50

F 80 53 66.3% 145

M 70 166 237.1% 130

F 350 486 138.9% 200

M 450 568 126.2% 250

F 4,500 6,010 133.6% 4,500

M 3,500 4,052 115.8% 3,500

F 25 23 92.0% 25

M 25 18 72.0% 25

Total Female 5,535 7,356 132.9% 5,630

Total Male 4,625 5,201 112.5% 4,665

In service training 

on (incl.CMT,  lab, 

CHBC)

The overall achievement was 94%.  In addition, 4,347 people (FCHV - 

3,299; Healthier Workers - 1,048)  (female- 3,847; male - 500) have 

been trained in four districts under FCHV Pilot program.  The FCHV 

training was continuation from FY 13. (these are also included below 

in the Indicator – number of people that have been trained in FP/RH 

using USG Fund)

Overall achievement exceeded by 15% only. 

Overall achievement exceed by 61% due to increase number of 

participants in clinical management and lab training and additional 

CHBC training. 

Overall achievement exceeded by 46% due to training on DQA with 

request from NCASC. A total of 92 organizations have participated in 

SI related training from over 50 districts. 

Overall achievement exceeded by 32%. It was mainly due to 

conduction of need based training from TOCAT  A total of 166 

organizations have participated in the training. 

Overall achievement exceeded by 26% as IAs were more efficiently 

able to train more people in the districts.  

Overall achievement is 18% less than the target. Although two events 

of training completed as planned, participants specially from 

Government service sites were less than the expected. 

This period saw 23.5% overachievement against the training target. 

The overachievement was mainly due to higher achievement in in-

service training (incl. CMT, clinical, lab, PMTCT, ARV); SI related 

training; institutional capacity building related training and S&D 

reduction training.

Against the annual target, the achievement was 133% in female and 

112% in male. More female were trained in prevention outreach 

mainly due to S&D reduction and HIV counseling and testing. 

 In addition, 4,347 people (FCHV - 3,299; Healthier Workers - 1,048)  

(female- 3,847; male - 500) have been trained in four districts under 

FCHV Pilot program.

Annex C:  Saath-Saath Project Annual Report (August 2013 - July 2014)

Achievement against Targets for Key Indicators    

Disaggregation

Number of key affected population (KAP)

reached with individual and/or small

group level intervention that are based on

evidence and/or meet the minimum

standards required
KAPs

Overall achievement has exceeded the targets by 30%. It is exceeded 

by  2% among FSWs, nearly 33% and 47% among Clients of FSWs 

and Migrants and their Spouses respectively.   While maintaining 

contacts with the KAPs previously reached, the project also reached a 

large number of migrants, spouses of migrants and clients of FSWs. 

This shows that the outreach work is ensuring that they are reaching 

new areas and where there is a turnover, e.g. FSWs, they are reaching 

the new entrants. The proportion of new among FSWs was 36.4%. 

The project also segments the FSWs by their place of work (typology). 

In this reporting period , of the total FSWs reached 36% were street-

based  27% home-based  and 37% establishment-based FSWs.

District & VDC Routine data

Number of PLHIV  reached with a 

minimum package of Prevention with 

PLHIV (PwP) interventions
Sex

Sex

Number of health care workers who 

successfully completed an in-service 

training program* Other than AB (HIV 

Prevention)

HIV Counseling and 

testing

Strategic 

information

Institutional 

capacity building

S&D Reduction 

Medical injection 

safety

Total

Overall achievement was 7.5% more than the target. Of the total 

PLHIV reached, the proportion of PLHIV reached for the first time 

was 20%.
District & VDC Routine data

Training 

reports

None

None

District



Indicator
Target FY14

(Aug 13 - Jul 14)

Achievement

(Aug 13 - Jul 14)
% Achieved Justification Target FY15

Geo-enabling 

Unit**
Source

Annex C:  Saath-Saath Project Annual Report (August 2013 - July 2014)

Achievement against Targets for Key Indicators    

Disaggregation

Number of key affected population (KAP)

reached with individual and/or small

group level intervention that are based on

evidence and/or meet the minimum

standards required
KAPs

Overall achievement has exceeded the targets by 30%. It is exceeded 

by  2% among FSWs, nearly 33% and 47% among Clients of FSWs 

and Migrants and their Spouses respectively.   While maintaining 

contacts with the KAPs previously reached, the project also reached a 

large number of migrants, spouses of migrants and clients of FSWs. 

This shows that the outreach work is ensuring that they are reaching 

new areas and where there is a turnover, e.g. FSWs, they are reaching 

the new entrants. The proportion of new among FSWs was 36.4%. 

The project also segments the FSWs by their place of work (typology). 

In this reporting period , of the total FSWs reached 36% were street-

based  27% home-based  and 37% establishment-based FSWs.

District & VDC Routine data

F 150 156 104.0% 25

M 150 61 40.7% 25

Total 300 217 72.3% 50

Total Female 3,250 3,660 112.6% 3,375

Total Male 3,250 3,327 102.4% 3,375

<5 NA 82 NA

5-14 NA 586 NA

15 and above NA 6,319 NA

FSW NA 9,230

PWID NA 136

Migrants NA 1,074

Spouses of Migrants NA 4,013

Clients of FSWs NA 11,453

MSM/MSW/TG NA 155

Total Female 8,500 14,676 172.7% 9,000

Total Male 15,500 12,911 83.3% 16,000

<5 NA 75

5-14 NA 146

15 and above NA 27,366

Positive NA 296

Negative NA 27,291

Number of service outlets for palliative

care

NA NA 52 57 109.6%

New satellite sites added were- Jagannathpur PHC, Nawalparasi 

district; Pipara Hospital, Kapilbastu district, Ganjabhawanipur PHCC, 

Bara district; Khairahani, Chitwan district and Lagankhel, Lalitpur 

district

(Of the total SSP sites, it excludes one site in Kanchanpur (Mahakali 

Zonal Hospital) that does not have EPC)

52

Number of outlets providing counseling 

and testing
NA NA 51 56 109.8%

do (Of the total SSP sites, it excludes two sites namely Sparsha and 

Sneha Samaj that do not have VCT services)
51

Number of USAID-assisted service 

outlets providing STI treatment

NA

NA

50 55 110.0%

do (of the total SSP sites, it excludes three sites namely Sparsha, 

Sneha Samaj and Mahakali Zonal  Hospital that do not have STI 

services)

50

Percent of USG-assisted service delivery 

points providing family planning (FP) 

counseling and / or services
NA NA 50 57 114.0%

The target was set as equal to EPC service sites. The CHBC team are 

not counted in this. (Of the total SSP sites, it excludes one site in 

Kanchanpur (Mahakali Zonal Hospital) that does not have FP 

services)

50

Number of people screened for FP needs NA NA NA 28,936 NA

Number of people received FP counseling 
NA

NA
NA 21,534 NA

NA OCP NA 697

NA Injectable NA 744

NA IUD NA 60 NA

NA Implant NA 565 NA

Total All 4,000 2,066 51.7% 5,000

Almost all the people receiving STI/VCT services were screened for 

FP needs.  Of the total screened, 74% people received FP counseling. 

It was only 30% in FY13. This increase was a result of program 

expansion and regular supportive supervision, coaching, and 

monitoring from within SSP and USAID. 

Number of people that have been trained 

in FP/RH with USG funds
Sex

Training 

reports

District & VDC 

District &VDC

District

District

Number of HIV-positive adults and 

children receiving a minimum of one 

care service
Sex

Overall achievement exceeded by 7% more than the target in this 

reporting period. 

Proportion of new PLHIV was 22% (1,528) among those receiving at 

least one care - 20% (1,401) received both EPC and CHBC services, 

57% (4,005) received CHBC only and 23% (1,581) received EPC only 

service. 

Out of 296 diagnosed positive from SSP EIHS sites, 295 received EPC 

services from SSP sites and 128 also received CHBC services.  

Age

Number of people who received 

counseling and testing and their results

KAPs

Overall achievement exceeded by 15% than the target for this 

reporting period. The overachievement was due to increased 

proportion of VCT done by Migrants and Spouse (from 13% in FY13 

to 19% in FY14). The proportion of VCT done by FSWs increased by 

20% in this reporting period. Total sites providing VCT also 

increased form 51 to 56 during this period. There were 187 children 

and 1,346 other people who received HIV testing and result after post-

test counseling. The babies undergoing PCR testing under the EID are 

not including in these as they are only reported as VCT after they 

return for confirmatory test when they are 18 months old .  

Overall rate of HIV positive diagnosed from SSP sites was 1.07% 

(296). Out of them, 295 people were enrolled in EPC and 128 were 

enrolled in CHBC program. 

Sex

Age

Result

Estimated expected output of individuals 

provided any FP method by methods***

The achievement on non-condom FP method was 52%. Of the total 

non-condom FP method recipients, 36% was Injectable 

recipients,34% OCP, 27% Implant and 3% was IUD.  According to 

the target group, the proportion of 75% recipients were FSWs, 

followed by Other Female (14%) and Spouses of Migrants (13%). In 

addition to non-condom FP method, SSP has also contributed to 

38,299 (150 per new acceptor) new acceptors from the distribution of 

male condoms. People who have received OCP or injectable in the 

past and have come for refilling OCP and using injectable were 

counted in this report. In addition, 5.5 million condoms were 

distributed during this reporting period.

The achievement against FY14 target was 72%. The achievement was 

low because the IUCD and Implant services were initiated in FY13 

which were initially planned to be started in FY14

In addition, 4,347 people (FCHV - 3,299; Healthier Workers - 1,048)   

(female- 3,847; male - 500) have been trained in four districts under 

FCHV Pilot program. The FCHV training was continuation from FY 

13 and were not part of the target for FY 14. (these are also included 

above in the Indicator – number of health workers who successfully 

complete an in-service training program)

None

Routine data

Routine data

Routine data

NA

Service 

mapping



Indicator
Target FY14

(Aug 13 - Jul 14)

Achievement

(Aug 13 - Jul 14)
% Achieved Justification Target FY15

Geo-enabling 

Unit**
Source

Annex C:  Saath-Saath Project Annual Report (August 2013 - July 2014)

Achievement against Targets for Key Indicators    

Disaggregation

Number of key affected population (KAP)

reached with individual and/or small

group level intervention that are based on

evidence and/or meet the minimum

standards required
KAPs

Overall achievement has exceeded the targets by 30%. It is exceeded 

by  2% among FSWs, nearly 33% and 47% among Clients of FSWs 

and Migrants and their Spouses respectively.   While maintaining 

contacts with the KAPs previously reached, the project also reached a 

large number of migrants, spouses of migrants and clients of FSWs. 

This shows that the outreach work is ensuring that they are reaching 

new areas and where there is a turnover, e.g. FSWs, they are reaching 

the new entrants. The proportion of new among FSWs was 36.4%. 

The project also segments the FSWs by their place of work (typology). 

In this reporting period , of the total FSWs reached 36% were street-

based  27% home-based  and 37% establishment-based FSWs.

District & VDC Routine data

Couple Years Protection in USG 

supported program

NA NA 38,000 50,741 133.5%

Achievement exceeded by 33% of the target due to increase in both 

condom and non-condom FP method during this reporting period. 

There was change in conversion factor used in report after a guidance 

received from USAID in Nov 2013 which resulted in high CYP from 

Condoms that constituted 94% of the total CYP followed by Implant 

(4%) and other methods (< 1%) of total methods specific CYP.  

However, annual target for CYP in PPR FY 2014 target is 42,000 

which was calculated using USAID conversion factor at the time of 

reporting. According to target in PPR FY 14 the achievement is 21%. 

42,000 None Routine data

Percent of USG-assisted service delivery 

points(SDPs) that experience a stock out 

at any time during the defined reporting 

period of any contraceptive method that 

the SDP is expected to provide

NA NA 0 0%

None of the SDPs experienced stock out during this reporting period. 

0 None Routine LMIS

Number of additional USG-assisted 

community health workers (CHWs) 

providing family planning (FP) 

information and/or services during the 

year

NA NA 47 112 238.3%

This high achievement in this indicator was due to change in 

definition. After discussion at USAID's PPR Indicator meeting and 

subsequent communications, Staff Nurse, Health Assistant and 

Counselors with para-medical background at EIHS sites and CHBC 

Team Leader with paramedical background included. The outreach 

staff, DIC Operators are not included. 

47 None
Service 

mapping

FSW NA 9,304 NA

PWID NA 6 NA

Migrants NA 52 NA

Spouses of Migrants NA 743

Clients of FSWs NA 598 NA

MSM/MSW/TG NA 18

Other Male NA 10 NA

Other Female NA 471 NA

Total Female 6,800 10,533 154.9% 7,100

Total Male 1,700 669 39.4% 1,900

* Training indicators includes different types of training being provided through SSP support 

** VDC level geo-enabled information was collected and reported separately

*** This indicators has been rephrased from M&E plan indicator "Number of people received any FP method by methods" 

Number of KAPs receiving STI treatment 

at USAID-assisted sites

KAPs

Overall achievement exceeded by 32%.  In this reporting period, 

proportion Spouses of Migrants receiving STI treatment was 7% 

which was increased from 5% in FY 13. The proportion of FSW 

receiving STI treatment among all treated also increased from 82% in 

FY 13 to 84% in FY 14. Similarly, among total people examined for 

STIs, 80% were new. The proportion of new was 65% among FSWs, 

84% among Clients of FSWs and 96% each among Migrants and 

their Spouses  

During this period, 27,809 people received STI examination from SSP 

EIHS sites out of which 12,698 were male, 15,096 female and 15 

identified themselves as other.

Sex

Routine dataDistrict and VDC



Annex D

Saath-Saath Project Annual Report (Aug 13-Jul 14)

Key Workshops and Trainings (Aug 13-Jul 14)

S.N Title of training/workshop Start Date End Date Participants Male Female Other Total

1 Training to FCHV on FP HIV integration 28-Jul-13 31-Jul-13 Others - FCHV 0 71 0 71

2 VDC level health workers orientation for FCHV roll out program 28-Jul-13 31-Jul-13 Health Workers 7 11 0 18

3 VDC level health workers orientation for FCHV roll out program 28-Jul-13 31-Jul-13 Health Workers 6 6 0 12

4 Training to FCHV on FP HIV integration 28-Jul-13 31-Jul-13 Others - FCHV 0 41 0 41

5 Training to FCHV on FP HIV integration 28-Jul-13 31-Jul-13 Others - FCHV 0 71 0 71

6 VDC level health workers orientation for FCHV roll out program 01-Aug-13 30-Aug-13 Health Workers 32 78 0 110

7 VDC level health workers orientation for FCHV roll out program 01-Aug-13 30-Aug-13 Health Workers 80 113 0 193

8 Training to FCHV on FP HIV integration 01-Aug-13 30-Aug-13 Others - FCHV 0 846 0 846

9 Training to FCHV on FP HIV integration 01-Aug-13 30-Aug-13 Others - FCHV 0 381 0 381

10 Training on Good Governance for NGO Board Members 08-Aug-13 09-Aug-13 NGO People 8 4 0 12

11 Organizational Sustainability and Resource Mobilization Workshop 12-Aug-13 13-Aug-13 NGO People 16 4 0 20

12 Training on insertion and removal of implant 12-Aug-13 20-Aug-13 NGO People 1 3 0 4

13 Strategic Planning Workshop 15-Aug-13 17-Aug-13 Staff Members, Others - Board Member 27 8 0 35

14 Basic STI Case Management 25-Aug-13 30-Aug-13 Staff Members, Health Workers 10 10 0 20

15 Training on insertion and removal of IUCD 25-Aug-13 02-Sep-13 NGO People 0 4 0 4

16 National HIV Counseling Training 26-Aug-13 04-Sep-13 Government Staff, NGO People 9 13 0 22

17 Gender Workshop 29-Aug-13 30-Aug-13 NGO People 4 19 2 25

18 Training to FCHV on FP HIV integration 01-Sep-13 30-Sep-13 Others - FCHV 0 186 0 186

19 Training to FCHV on FP HIV integration 01-Sep-13 30-Sep-13 Others - FCHV 0 144 0 144

20 VDC level health workers orientation for FCHV roll out program 01-Sep-13 30-Sep-13 Health Workers 8 27 0 35

21 VDC level health workers orientation for FCHV roll out program 01-Sep-13 30-Sep-13 Health Workers 6 6 0 12

22 Sustainability Analysis Workshop (Dang) 02-Sep-13 05-Sep-13
NGO People, Government Staff, Media People, 

Others 
34 7 1 42

23 Training on insertion and removal of implant 11-Sep-13 19-Sep-13 NGO People 3 1 0 4

24 Organizational Strategic and Operational Planning 18-Sep-13 19-Sep-13 NGO People 16 14 0 30

25 Organizational Strategic and Operational Planning 20-Sep-13 22-Sep-13 NGO People 9 5 0 14

26 Organizational Strategic and Operational Planning 28-Sep-13 29-Sep-13 NGO People 4 8 0 12

27 Training on insertion and removal of IUCD 30-Sep-13 08-Oct-13 NGO People 0 3 0 3

28 Lessons Learned and Report Writing Workshop 01-Oct-13 03-Oct-13 NGO People 14 9 1 24

29 IUCD Insertion and Removal 22-Oct-13 30-Oct-13 NGO People 0 4 0 4

30 Training on MIS and Data Analysis to PP/CHBC IAs 22-Oct-13 24-Oct-13 NGO People 19 7 0 26

31 Implant Insertion and Removal 24-Oct-13 01-Nov-13 NGO People 0 4 0 4

32 S&D Reduction Training to stakeholders 29-Oct-13 29-Oct-03
Others - Teachers, Health service provider, Local 

politician
12 8 0 20

33 S & D Reduction toolkit use training 30-Oct-13 31-Oct-13 NGO People 4 19 2 25

34 Implant Insertion and Removal Training 07-Nov-13 15-Nov-13 NGO People 1 3 0 4

35 Implant Insertion and Removal Training 07-Nov-13 15-Nov-13 NGO People 2 2 0 4

36 Training on Quantification and forecasting of HIV/AIDS related commodities in Nepal 10-Nov-13 15-Nov-13
Government Staff, Staff Members, Others - WHO, 

Save the Children, USAID,H4L-L
11 4 0 15

37 CHBC Refresher Training 22-Nov-13 25-Nov-13 NGO People 8 12 0 20

38 National STI/VCT Laboratory Basic Training 24-Nov-13 28-Nov-13 Staff Members, Health Workers 16 6 0 22

39 Implant Insertion and Removal Training 24-Nov-13 02-Dec-13 NGO People 1 3 0 4

40 IUCD Insertion and Removal Training 24-Nov-13 02-Dec-13 NGO People 0 4 0 4

41 Training on HIV and STI prevention and FP promotion 24-Nov-13 29-Nov-13 NGO People 5 13 0 18

42 PE Refresher Training 25-Nov-13 26-Nov-13 Peer Educators 0 24 0 24

43 Training on HIV and AIDS Logistics management 27-Nov-13 29-Nov-13 NGO People, Government Staff 10 9 0 19

44 Workshop on Developing Scientific Papers for Special Issue on HIV in a Peer-Review Journal in Nepal 02-Dec-13 05-Dec-13 Government Staff, NGO People, Staff Members 14 1 0 15

45 Implant Insertion and Removal Training 05-Dec-13 13-Dec-13 NGO People 2 2 0 4

46 Basic STI Case Management 08-Dec-13 13-Dec-13 Staff Members, Health Workers 8 12 0 20

47 Training on Outreach and Peer Education for HIV and STI prevention and FP promotion 11-Dec-13 16-Dec-13 Outreach Educators, Community Mobilisers 6 18 0 24

48 Training on Outreach and Peer Education for HIV and STI prevention and FP promotion 11-Dec-13 16-Dec-13 Outreach Educators, Community Mobilisers 6 18 0 24

49 Financial Management and Accounting Training 18-Dec-13 19-Dec-13 NGO People 9 3 0 12

50 Refresher Training to PEs and CIP Operators 20-Dec-13 21-Dec-13 Peer Educators 0 12 0 12

51 Refresher Training to PEs and CIP Operators 22-Dec-13 23-Dec-13 Peer Educators 0 11 0 11

52 Basic Training on Quantum GIS 22-Dec-13 24-Dec-13
Government Staff, Staff Members, Others - Nepal 

CRS
10 2 0 12

53 Training on Outreach and Peer Education for HIV and STI prevention and FP promotion 23-Dec-13 28-Dec-13
Outreach Educators, Community Mobilisers, Others - 

DIC Operator
14 16 0 30

54 Training for Health Care Workers on Reduction of HIV-related S&D 25-Dec-13 27-Dec-13 Staff Members, Health Workers 5 11 0 16

55 Sustainability Analysis Workshop (Parsa) 26-Dec-13 29-Dec-13 NGO People, Government Staff, Media People 48 8 1 57

56 Implant Insertion and Removal Training 26-Dec-13 03-Jan-14 NGO People 1 3 0 4

57 Refresher Training to PEs and CIP Operators 29-Dec-13 30-Dec-13 Peer Educators 0 7 0 7

58 Implant Insertion and Removal Training 05-Jan-14 13-Jan-14 NGO People 1 2 0 3

59 National STI/VCT Laboratory Refresher Training 06-Jan-14 08-Jan-14 Staff Members, Health Workers 12 9 0 21

60 IUCD Insertion and Removal Training 06-Jan-14 14-Jan-14 NGO People 0 4 0 4

61 FCHVs trained on FP  HIV integration 14-Jan-14 30-Jan-14 Others - FCHV 0 315 0 315

62 Health institutions health workers trained  on FP HIV integration 14-Jan-14 30-Jan-14 Health Workers 119 72 0 191

63 Training on HIV and AIDS Logistics Management 14-Jan-14 17-Jan-14 Government Staff 13 6 0 19

64 National Training on Clinical Management of HIV/AIDS 19-Jan-14 24-Jan-14 Staff Members, Health Workers 13 9 0 22

65 Training on DIC operation for HIV and STI prevention and FP promotion 20-Jan-14 22-Jan-14 Others - DIC Operators 2 13 0 15

66 Public Speaking Training 21-Jan-14 22-Jan-14 FSWs 0 22 0 22

67 FP/HIV Integrated Training to FCHV in Narsahi SHP 26-Jan-14 31-Jan-14 Others - FCHV 0 81 0 81

68 OE/CM Condom negotiation training 27-Jan-14 28-Jan-14 Staff Members 5 11 0 16

69 Data analysis and use training to DACC coordinators 27-Jan-14 29-Jan-14 Government Staff 17 6 0 23

70 RLG Facilitators' Training 28-Jan-14 29-Jan-14 Group Facilitators 1 25 0 26

71 Training on Leadership 30-Jan-14 31-Jan-14
NGO People Staff Members Others - Volunteers/ 

Members
0 20 0 20

72 FCHV training on FP and HIV integration 01-Feb-14 26-Feb-14 Health Workers 0 605 0 605

73 HW training on FP and HIV intergradation 01-Feb-14 26-Feb-14 Health Workers 121 81 0 202

74 Training to FCHV on Integrated FP/HIV 01-Feb-14 28-Feb-14 Others - FCHV 0 454 0 454

75 Training to Health workers on Integrated FP/HIV 01-Feb-14 28-Feb-14 Health Workers 65 81 0 146

76 Resources mobilization Training 03-Feb-14 04-Feb-14 Others - CBO,s member 6 17 0 23

77 Organizational sustainability plan workshop with Network IA (NFWLHA) 05-Feb-14 07-Feb-14 NGO People 2 12 0 14

78 Condom Negotiation Training 11-Feb-14 11-Mar-14 Staff Members 12 10 0 22

79 Training on Use of S&D reduction toolkit 12-Feb-14 14-Feb-14
Outreach Educators, Community Mobilisers, Staff 

Members
18 11 0 29

80 Comprehensive Family Planning & Counseling (COFP/C) with reproductive health components 14-Feb-14 21-Feb-14 NGO People Government Staff 7 9 0 16

81 Organizational sustainability plan workshop with Network IA (JMMS) 18-Feb-14 20-Feb-14 NGO People 1 16 0 17

82 Training on Condom Negotiation skills for HIV and STI prevention 19-Feb-14 21-Feb-14
Outreach Educators, Community Mobilisers, Staff 

Members
7 18 0 25

83 National Refresher Training on STI Case Management 23-Feb-14 25-Feb-14 Health Workers Staff Members 8 8 0 16

84
National Workshop on Strengthening of Ethical Review Board and Institutional Review Committee Systems and 

Practices
25-Feb-14 26-Feb-14

Others - NHRC participants, Others - Doctors, Staff 

Members, Teachers/Students
25 10 0 35

85 Refresher Training on HIV and AIDS Logistics management 25-Feb-14 26-Feb-14 Government Staffing People 9 8 0 17

86 Training on Integrated FP/HIV to FCHVs 01-Mar-14 31-Mar-14 Others - FCHV 0 175 0 175

87 Training on Integrated FP/HIV to Health workers 01-Mar-14 31-Mar-14 Health Workers 48 63 0 111

88 Basic CHBC Training 02-Mar-14 06-Mar-14 NGO People 6 8 0 14

89 Training on Data analysis and use  to DACC coordinators 03-Mar-14 05-Mar-14 Government Staff, Staff Members 21 4 0 25

90 Training Cum orientation on Data quality assessment to DACC coordinators 06-Mar-14 07-Mar-14 Government Staff 20 5 0 25

91 Universal Precaution & Post Exposure Prophylaxis and Healthcare Waste Management 19-Mar-14 21-Mar-14 Staff Members 10 8 0 18

92 Organizational sustainability plan workshop with Network IA (FSGMN) 19-Mar-14 21-Mar-14 NGO People 9 1 13 23

93 Training on Use of S&D reduction toolkit 19-Mar-14 21-Mar-14
Outreach Educators, Community Mobilisers, Staff 

Members
10 12 0 22

94 National Basic Training on STI Case Management 23-Mar-14 28-Mar-14 Staff Members, Health Workers 11 10 0 21

95 Training for Health Care Workers on Reduction of HIV-related S&D 30-Mar-14 01-Apr-14 Staff Members, Health Workers 6 9 0 15

96 Organizational sustainability plan workshop with Network IA (Dristi Nepal) 02-Apr-14 04-Apr-14 NGO People 1 15 0 16

97 ARV Drug Dispensing tool 09-Apr-14 11-Apr-14 Government Staff, NGO People 7 8 0 15

98 National STI/VCT Laboratory Refresher Training 16-Apr-14 18-Apr-14 Staff Members, Health Workers 19 3 0 22

99 National HIV Counseling Training 17-Apr-14 25-Apr-14 NGO People, Government Staff, Staff Members 9 15 0 24

100 Training on Outreach and Peer Education for  HIV and STI Prevention and FP Promotion 20-Apr-14 25-Apr-14 Outreach Educators, Community Mobilisers 6 16 0 22

101 Sustainability Analysis Workshop, Sunsari district 22-Apr-14 25-Apr-14 NGO People, Government Staff, Media People 27 12 0 39

102 Basic training to PE/CIP operator 24-Apr-14 25-Apr-14 Peer Educators 0 16 0 16

103 Training on Organizational Development 26-Apr-14 27-Apr-14 Others - Members of the Association 1 20 0 21

104 Basic Training on Quantum GIS 28-Apr-14 30-Apr-14 Government Staff, NGO People, Staff Members 14 3 0 17

105 Life skill based HIV risk reduction training 05-May-14 06-May-14 IDUs 16 2 0 18

106 Condom Negotiations Skills Training 05-May-14 07-May-14 Outreach Educators, Community Mobilisers 8 16 0 24

107 HIV and AIDS Logistics Management Training 11-May-14 13-May-14 Government Staff, NGO People 9 15 0 24

108 Training on Monitoring and Evaluation of National HIV Response and Saath- Saath Project MIS 12-May-14 16-May-14 NGO People 12 9 0 21

109 Universal Precaution and Post Exposure Prophylaxis and Healthcare Waste Management 15-May-14 17-May-14 Staff Members, Health Workers 8 15 0 23

110 Resource mobilization training 15-May-14 16-May-14 Community Mobilisers 3 1 13 17

111 National STI/VCT Laboratory Basic Training 19-May-14 23-May-14 Staff Members, Health Workers 15 10 0 25

112 Training on Monitoring and Evaluation of National HIV Response and Saath- Saath Project MIS 19-May-14 23-May-14 NGO People 14 6 0 20

113 CHBC Refresher training 20-May-14 23-May-14 Health Workers 11 11 0 22

114 Organizational sustainability plan workshop with Network IA (NAP+N) 21-May-14 23-May-14 NGO People 5 10 0 15

115 Basic training to PE/CIP operator 22-May-14 23-May-14 Peer Educators 0 16 0 16

116 Training for Health Care Workers on Reduction of HIV-related S&D 26-May-14 28-May-14 Staff Members, Health Workers 4 23 0 27

117 Organizational sustainability plan workshop with Network IA (Recovering Nepal) 26-May-14 28-May-14 NGO People 13 2 0 15

118 HIV Prevention training to Peer educators and CIP operators 04-Jun-14 05-Jun-14 Peer Educators, Others - CIP operator 0 11 0 11

119 Presentation Skills Training 10-Jun-14 11-Jun-14 NGO People 13 4 0 17

120 National Refresher Training on STI Case Management 16-Jun-14 18-Jun-14 Staff Members, Health Workers 9 9 0 18

121 Comprehensive Family Planning & Counseling (COFP/C) with reproductive health components 17-Jun-14 24-Jun-14 Government Staff, Staff Members 2 11 0 13

122 HIV and STI Prevention for DIC Operation 22-Jun-14 24-Jun-14 Others - DIC Operators 1 24 0 25

123 PE Refresher Training 24-Jun-14 25-Jun-14 Peer Educators 0 14 0 14

124 Training on Evidence-Based Advocacy for Network IAs 02-Jul-14 04-Jul-14 NGO People 4 15 3 22

125 Financial Management & Accounting Training 13-Jul-14 14-Jul-14 NGO People 4 9 0 13

126 Leadership Development Training 15-Jul-14 16-Jul-14 NGO People 9 5 2 16

127 Tally Accounting Software Training 15-Jul-14 18-Jul-14 NGO People 4 10 0 14

128 Leadership Development Training for female group 17-Jul-14 18-Jul-14 NGO People 0 18 0 18

129 National Training on Clinical Management of HIV/AIDS 18-Jul-14 23-Jul-14 Staff Members, NGO People, Health Workers 19 7 0 26

130 Sustainability Analysis Workshop in Kailali 20-Jul-14 23-Jul-14 NGO People, Government Staff, Media People 21 21 0 42

131 Proposal Writing Training 22-Jul-14 25-Jul-14 NGO People 6 10 1 17

132 Comprehensive Family Planning & Counseling (COFP/C) with reproductive health components 22-Jul-14 29-Jul-14 Government Staff 1 10 0 11



DISTRICT_CBS11 VDC_MUN_CBS11
CBSCO

DE11
Imp_AgencyName

Fiscal
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Workers

Clients of 

FWSs

Male 

IDUs
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Migrants

Male 

Migrants

Spouse of 

Migrants - 

Female

Spouse of 

Migrants - 
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Banke Bageswari 57001 ICH 2014               2                 -   

Banke Bankatawa 57002 ICH 2014               9                27 

Banke Basudevpur 57004 ICH 2014                  4 

Banke Binauna 57010 ICH 2014                  3 

Banke Chisapani 57011 ICH 2014             13                53 

Banke Ganapur 57012 ICH 2014               1                  7 

Banke Hirminiya 57014 ICH 2014                  9 

Banke Jaispur 57017 ICH 2014             17                72 

Banke Kachanapur 57020 ICH 2014             12                10 

Banke Khaskarkando 57023 ICH 2014                  5 

Banke Khaskusma 57024 ICH 2014               3                 -   

Banke Kohalpur 57025 ICH 2014           195              661 

Banke Mahadevpuri 57027 ICH 2014               1                  9 

Banke Manikapur 57028 GWP 2014                  1 

Banke Manikapur 57028 ICH 2014             47                39 

Banke Naubasta 57031 ICH 2014             13                31 

Banke Nepalgunj Municipality 57032 ICH 2014           652           1,753 

Banke Phattepur 57034 ICH 2014                  1 

Banke Puraina 57036 ICH 2014                  3 

Banke Rajhena 57039 ICH 2014           180              408 

Banke Samserganj 57042 ICH 2014               9                17 

Banke Sitapur 57043 CWES 2014                  4 

Banke Titihiriya 57045 ICH 2014               7                25 

Bara Amab 33004 GWP 2014                 -              153           256 

Bara Amlekhganj 33002 GWP 2014           120              363              36           189 

Bara Amritgang 33003 GWP 2014                 -              323           478 

Bara Bachhanpurwa 33006 GWP 2014                 -                78           224 

Bara Badaki Fulbariya 33007 GWP 2014                  2            178           186 

Bara Baghaban 33011 GWP 2014                 -                20             22 

Bara Balirampur 33010 GWP 2014                 -              184           210 

Bara Banjariya 33012 GWP 2014                 -              232           149 

Bara Bariyarpur 33014 GWP 2014               1                 -              143           239 

Bara Basatpur 33015 GWP 2014                 -              106             57 

Bara Beldari 33017 GWP 2014                 -                57             39 

Bara Benauli 33018 GWP 2014                 -                16             29 

Bara Bhagwanpur 33019 GWP 2014                  7              87           263 

Bara Bhaluhi Bharbaliya 33020 GWP 2014                 -                11               7 

Bara Bharatganj Sigaul 33021 GWP 2014               8                  6              47             68 

Bara Bhatauda 33022 GWP 2014                 -                82             24 

Bara Bishunpur 33025 GWP 2014                 -                53             31 

Bara Bishunpurwa 33026 GWP 2014                 -              306           343 

Bara Buniyad 33027 GWP 2014               3                 -                21             83 

Bara Chhatawa 33029 GWP 2014                  3            160           150 

Bara Dahiyar 33030 GWP 2014                 -              138           112 

Bara Dewapur 33031 GWP 2014                 -                86           130 

Bara Dharma Nagar 33032 GWP 2014                 -                37             25 

Bara Dohari 33033 GWP 2014             26                  1 

Bara Dumarwana 33034 GWP 2014               2              332              27            412           998 

Bara Fattepur 33035 GWP 2014                  1            242           470 

Bara Gadhahal 33036 GWP 2014                 -              126           173 

Bara Ganj Bhawanipur 33037 GWP 2014                 -                77           166 

Bara Golaganj 33038 GWP 2014                 -                58             58 

Bara Haraiya 33039 GWP 2014                 -              200             90 

Bara Hardiya 33040 GWP 2014                  1            163           132 

Bara Hariharpur 33041 GWP 2014                  5            410           474 

Bara Inarwamal 33042 GWP 2014                  1 

Bara Inarwasira 33043 GWP 2014                 -              100             63 

Bara Jhitakaiya(Dakshin) 33045 GWP 2014                  1              88           119 

Bara Jhitakaiya(Uttar) 33046 GWP 2014                 -                45             84 

Bara Jitpur Bhawanipur 33047 GWP 2014             80              418                1            104             27 

Bara Kabahigoth 33048 GWP 2014                 -                29             25 

Bara Kabahijabdi 33049 GWP 2014                 -                38               1 

Bara Kachorwa 33050 GWP 2014                 -                76             63 

Bara Kakadi 33051 GWP 2014                 -                43             11 

Bara Kalaiya Municipality 33052 GWP 2014               7                64        5                7            453           467               1 

Bara Karaiya 33053 GWP 2014                 -                16             64 

Bara Khopawa 33054 GWP 2014                 -                14           121 

Bara Khutwajabdi 33055 GWP 2014                 -               64 

Bara Kolhabi 33056 GWP 2014               1                  1            636        1,058 

Bara Mahendra Adarsha 33061 GWP 2014                 -                15             19 

Bara Maheshpur 33062 GWP 2014                13            137             70 

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of Prevention
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Bara Majhariya 33063 GWP 2014                 -                53             45 

Bara Matiarwa 33065 GWP 2014                 -                82             84 

Bara Motisar 33066 GWP 2014                 -              107           124 

Bara Narahi 33067 GWP 2014                 -                  2               6 

Bara Nijgadh 33068 GWP 2014             96              443                5            571           645 

Bara Nijgadh 33068 RDF 2014               1                 -   

Bara Paterwa 33071 GWP 2014                 -                47           120 

Bara Patharhati 33072 GWP 2014                 -                28             51 

Bara Pathera 33073 GWP 2014                 -                  5 

Bara Pheta 33074 BIJAM 2014                  1 

Bara Pheta 33074 GWP 2014                 -              125           287 

Bara Pipara Simara 33075 GWP 2014             84              206                3              12             67 

Bara Pipra Basantapur 33078 GWP 2014                 -                  4             84 

Bara Prasauna 33081 GWP 2014                 -                10           104 

Bara Prasauni 33080 GWP 2014                  5            221           646 

Bara Prastoka 33082 GWP 2014                  1            177             51 

Bara Prasurampur 33083 GWP 2014                 -              258           242 

Bara Purainiya 33084 GWP 2014                 -                28             57 

Bara Raghunathpur 33085 GWP 2014                 -                55           143 

Bara Rampur Tokani 33086 GWP 2014                 -                32             23 

Bara Rampurwa 33087 GWP 2014                 -              112           403 

Bara Ratanpuri 33088 GWP 2014             20                  4            105           194 

Bara Sapahi 33090 GWP 2014                76                6            151           195 

Bara Shreenagar Bairiya 33091 GWP 2014                 -              456           373 

Bara Sihorwa 33092 GWP 2014                 -              275           298 

Bara Sinhasani 33093 GWP 2014                 -              185           618 

Bara Sisahaniya 33094 GWP 2014                 -                94             55 

Bara Tedhakatti 33095 GWP 2014                 -                64           129 

Bara Telkuwa 33096 GWP 2014                  2              49             62 

Bara Tetariya 33097 GWP 2014                 -              150           264 

Bara Umarjan 33099 GWP 2014                 -               75 

Bardiya Baganaha 58002 ICH 2014             39              102 

Bardiya Baniyabhar 58003 ICH 2014                  3 

Bardiya Belawa 58004 ICH 2014               5                  8 

Bardiya Deudakala 58007 ICH 2014             12                28 

Bardiya Dhadhawar 58008 ICH 2014             56                76 

Bardiya Dhodhari 58009 ICH 2014               7                28 

Bardiya Gulariya Municipality 58011 ICH 2014           191              516 

Bardiya Jamuni 58012 ICH 2014               3                 -   

Bardiya Kalika 58013 ICH 2014             81              173 

Bardiya Magaragadi 58015 ICH 2014             45              147 

Bardiya Mahamadpur 58016 ICH 2014             22                57 

Bardiya Manpur Mainapokhar 58018 ICH 2014             13                38 

Bardiya Motipur 58020 ICH 2014               9                23 

Bardiya Neulapur 58022 ICH 2014           107              329 

Bardiya Padanaha 58023 ICH 2014               6                16 

Bardiya Rajapur 58026 ICH 2014                  2 

Bardiya Sanoshree 58027 ICH 2014             36                80 

Bardiya Sivapur 58028 ICH 2014             14                51 

Bardiya Sorhawa 58029 ICH 2014             26                21 

Bardiya Suryapatawa 58030 ICH 2014                12 

Bardiya Taratal 58031 ICH 2014             24                34 

Bardiya Thakudwara 58032 ICH 2014             42              137 

Bhaktapur Bageswori 26001 CAC 2014             25              105 

Bhaktapur Balkot 26002 CAC 2014           125              139 

Bhaktapur Balkot 26002 NCS (SWAN) 2014               3                 -   

Bhaktapur Balkot 26002 Step Nepal 2014               1                 -   

Bhaktapur Bhaktapur Municipality 26003 CAC 2014           768           2,466 

Bhaktapur Bhaktapur Municipality 26003 NCS (SWAN) 2014             22                14 

Bhaktapur Chitapol 26006 CAC 2014           195              496 

Bhaktapur Dadhikot 26007 CAC 2014             30              119 

Bhaktapur Duwakot 26008 CAC 2014             15              103 

Bhaktapur Gundu 26009 CAC 2014             39                96 

Bhaktapur Kautunje 26011 CAC 2014           120              358 

Bhaktapur

Madhyapur Thimi 

Municipality 26012 CAC 2014           685           1,614 

Bhaktapur

Madhyapur Thimi 

Municipality 26012 NCS (SWAN) 2014               1                 -   

Bhaktapur

Madhyapur Thimi 

Municipality 26012 Step Nepal 2014               2                 -   

Bhaktapur Nagarkot 26013 CAC 2014           140              386 
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Bhaktapur Nankhel 26014 CAC 2014             52                74 

Bhaktapur Sipadol 26015 CAC 2014           186              367 

Bhaktapur Sudal 26017 CAC 2014             68                88 

Bhaktapur Sudal 26017 NCS (SWAN) 2014               1                 -   

Chitawan Bachhauli 35002 Sahavagi 2014             45                93 

Chitawan Bhandara 35004 Sahara Nepal 2014                  1 

Chitawan Bhandara 35004 Sahavagi 2014           122              127 

Chitawan Bharatpur Municipality 35005 GWP 2014               4                  7 

Chitawan Bharatpur Municipality 35005 Sahavagi 2014           373           1,760 

Chitawan Birendranagar 35006 Sahavagi 2014             38                30 

Chitawan Chainpur 35007 Sahavagi 2014           111              163 

Chitawan Jutpani 35017 Sahavagi 2014               4                  8 

Chitawan Kabilas 35018 Sahavagi 2014             10                55 

Chitawan Kathar 35019 Sahavagi 2014             26                16 

Chitawan Khairahani 35021 Sahavagi 2014             70                83 

Chitawan Kumroj 35023 Sahavagi 2014               5                19 

Chitawan Lothar 35024 Sahavagi 2014             25                18 

Chitawan Piple 35031 Sahavagi 2014             74                54 

Chitawan Pithuwa 35032 Sahavagi 2014             18                40 

Chitawan Ratnanagar Municipality 35033 GWP 2014               9                  1 

Chitawan Ratnanagar Municipality 35033 Sahavagi 2014           136              172 

Dailekh Dullu 60015 ICH 2014                  2 

Dailekh Katti 60024 ICH 2014                  1 

Dailekh Naumule 60038 ICH 2014                  1 

Dailekh Nepa 60037 ICH 2014                  1 

Dailekh Ruma 60048 ICH 2014                  1 

Dang Baghmare 56001 ICH 2014               2                  1 

Dang Bela 56002 ICH 2014             27                37 

Dang Bijauri 56003 ICH 2014               9                16 

Dang Chaulahi 56004 ICH 2014             70              416 

Dang Dhanauri 56005 ICH 2014               1                 -   

Dang Dharna 56006 ICH 2014                10 

Dang Dhikpur 56007 ICH 2014                16 

Dang Duruwa 56008 ICH 2014               8                48 

Dang Gadhawa 56009 ICH 2014             22                54 

Dang Ghorahi Municipality 56039 ICH 2014             49              110 

Dang Gobardiya 56011 ICH 2014             14                26 

Dang Goltakuri 56012 ICH 2014               1                  6 

Dang Halwar 56013 ICH 2014               5                26 

Dang Hapur 56015 ICH 2014               2                28 

Dang Hekuli 56016 ICH 2014               6                15 

Dang Kabhre 56017 ICH 2014               1                 -   

Dang Lalmatiya 56019 ICH 2014             29                51 

Dang Laxmipur 56020 ICH 2014               2                  8 

Dang Manpur 56022 ICH 2014               2                22 

Dang Narayanpur 56023 ICH 2014               2                  2 

Dang Panchakule 56024 ICH 2014               3                  1 

Dang Pawan Nagar 56025 ICH 2014                18 

Dang Phulbari 56026 ICH 2014               2                41 

Dang Purandhara 56027 ICH 2014               6                25 

Dang Rajpur 56028 ICH 2014             34                34 

Dang Rampur 56029 ICH 2014               3                  4 

Dang Saidha 56030 ICH 2014                  4 

Dang Satbariya 56031 ICH 2014             37                95 

Dang Saudiyar 56032 ICH 2014               1                  8 

Dang Shantinagar 56033 ICH 2014               2                  3 

Dang Shreegaun 56034 ICH 2014               1                  2 

Dang Sisahaniya 56035 ICH 2014                29 

Dang Sonpur 56036 ICH 2014             17                20 

Dang Tarigaun 56038 ICH 2014             15                40 

Dang Tulsipur Municipality 56040 ICH 2014           278              467 

Dang Urahari 56041 ICH 2014               4                39 

Dhading Baireni 30002 CIRDS 2014             23              102 

Dhading Baireni 30002 ICH 2014               1                  1 

Dhading Benighat 30004 CIRDS 2014             52                82 

Dhading Benighat 30004 GWP 2014               1                 -   

Dhading Bhumesthan 30005 CIRDS 2014             13                73 

Dhading Dhussa 30011 CIRDS 2014               5                  3 

Dhading Gajuri 30013 CIRDS 2014             65              114 
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Dhading Gajuri 30013 GWP 2014               1                  2 

Dhading Goganpani 30014 CIRDS 2014               7                16 

Dhading Jogimara 30018 CIRDS 2014             54                19 

Dhading Kewalpur 30022 CIRDS 2014               1                 -   

Dhading Naubise 30034 CIRDS 2014             55              178 

Dhading Pida 30037 CIRDS 2014             16                48 

Dhading Semjong 30044 ICH 2014                  1 

Dhading Tasarpu 30047 CIRDS 2014               4                11 

Dhading Thakre 30048 CIRDS 2014             66              156 

Dhankuta Ankhisalla 7002 Sahara Nepal 2014                  1 

Dhanusa Aurahi 17002 RDF 2014               2                12 

Dhanusa Bafai 17003 RDF 2014               1                  1 

Dhanusa Bahuarba 17006 RDF 2014               1                  1 

Dhanusa Balaha Sadhara 17009 RDF 2014                  1 

Dhanusa Baramajhiya 17012 RDF 2014                  3 

Dhanusa Basahiya 17013 RDF 2014                17 

Dhanusa Basbitti 17014 RDF 2014                14 

Dhanusa Bega Shivapur 17016 RDF 2014                  2 

Dhanusa Begadawar 17017 RDF 2014             17                61 

Dhanusa Bharatpur 17018 RDF 2014             37                31 

Dhanusa Bhuchakrapur 17019 RDF 2014                  5 

Dhanusa Bhutahipaterwa 17020 RDF 2014                  2 

Dhanusa Bindhi 17021 RDF 2014               1                  9 

Dhanusa Debadiha 17026 RDF 2014                  1 

Dhanusa Deuri Parbaha 17027 RDF 2014               5                  5 

Dhanusa Devpura Rupetha 17028 RDF 2014                  5 

Dhanusa Dhabouli 17029 RDF 2014                  1 

Dhanusa Dhalkebar 17030 RDF 2014             39              148 

Dhanusa Dhanauji 17031 RDF 2014               1                  1 

Dhanusa Digambarpur 17033 RDF 2014                  4 

Dhanusa Duhabi 17035 RDF 2014               2                  1 

Dhanusa Ekarahi 17036 RDF 2014               1                  6 

Dhanusa Ghodghans 17038 RDF 2014                  1 

Dhanusa Godar 17039 RDF 2014             16                58 

Dhanusa Gopalpur 17040 RDF 2014               3                  1 

Dhanusa Hariharpur 17043 RDF 2014             40                91 

Dhanusa Janakpur Municipality 17048 GWP 2014               1                  3 

Dhanusa Janakpur Municipality 17048 ICH 2014                  1 

Dhanusa Janakpur Municipality 17048 RDF 2014           135              498 

Dhanusa Kanakpatti 17053 RDF 2014                  8 

Dhanusa Kurtha 17056 RDF 2014                12 

Dhanusa Labatoli 17057 RDF 2014             10                13 

Dhanusa Lakkad 17060 RDF 2014                  1 

Dhanusa Laxminiwas 17061 RDF 2014                  3 

Dhanusa Laxmipurbagewa 17062 RDF 2014               9                20 

Dhanusa Lohana 17063 RDF 2014                  2 

Dhanusa Mahuwa (Pra. Khe.) 17064 RDF 2014               7                22 

Dhanusa Mahuwa (Pra. Ko.) 17065 RDF 2014                  1 

Dhanusa Mithileshwor Nikas 17070 RDF 2014                  1 

Dhanusa Nagaraeen 17072 RDF 2014                  1 

Dhanusa Nakatajhijh 17073 RDF 2014               7                39 

Dhanusa Pachaharwa 17076 RDF 2014               1                  2 

Dhanusa Paudeswor 17079 RDF 2014               1                  4 

Dhanusa Puspalpur 17080 RDF 2014             26                  8 

Dhanusa Raghunathpur 17081 RDF 2014                  1 

Dhanusa Sabela 17083 RDF 2014               1                 -   

Dhanusa

Sakhuwa 

Mahendranagar 17084 RDF 2014             35                53 

Dhanusa Sapahi 17085 RDF 2014             54                90 

Dhanusa Satosar 17086 RDF 2014                  1 

Dhanusa Shantipur 17087 RDF 2014               1                 -   

Dhanusa Singyahi Maidan 17089 RDF 2014                  1 

Dhanusa Sinurjoda 17090 RDF 2014                  2 

Dhanusa Sonigama 17091 RDF 2014                  2 

Dhanusa Suga Nikash 17093 RDF 2014                  1 

Dhanusa Tarapatti Sirsiya 17094 RDF 2014                10 

Dhanusa Thadi Jhija 17095 RDF 2014                  1 

Dhanusa Tulsi Chauda 17097 RDF 2014               1                 -   

Dhanusa Umaprempur 17100 RDF 2014             23                27 

Dhanusa Yadukush 17101 RDF 2014                  1 

Dhanusa Yagyabhumi 17102 RDF 2014             18                30 
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Dolakha Namdu 22042 ICH 2014                  2 

Dolakha Syama 22051 ICH 2014                  4 

Gorkha Bakrang 36007 Nauloghumti 2014                  1 

Gorkha Deurali 36018 Nauloghumti 2014             11                10 

Gorkha Dhunwakot 36020 Nauloghumti 2014               6                  4 

Gorkha Khoplang 36036 Nauloghumti 2014                  1 

Gorkha Manakamana 36041 Nauloghumti 2014                  3 

Gorkha Mirkot 36008 Nauloghumti 2014                  2 

Gorkha Palungtar 36047 Nauloghumti 2014               1                 -   

Ilam Ilam Municipality 3014 GWP 2014                  1 

Jajarkot Daha 61004 ICH 2014                  1 

Jajarkot Jagatipur 61009 ICH 2014                  1 

Jajarkot Khalanga 61014 ICH 2014                  3 

Jajarkot Punama 61021 ICH 2014                  2 

Jajarkot Thala Raikar 61030 ICH 2014                  2 

Jhapa Anarmani 4001 Sahara Nepal 2014           285              612 

Jhapa Arjundhara 4002 Sahara Nepal 2014               1                 -   

Jhapa Bhadrapur Municipality 4007 Sahara Nepal 2014                  1 

Jhapa Budhabare 4008 Sahara Nepal 2014                  1 

Jhapa Charpane 4011 Sahara Nepal 2014             98                90 

Jhapa Damak Municipality 4012 Sahara Nepal 2014           307              592 

Jhapa Dharampur 4015 Sahara Nepal 2014               1                  1 

Jhapa Duwagadhi 4016 Sahara Nepal 2014               2                  5 

Jhapa Garamani 4017 Sahara Nepal 2014                  1 

Jhapa Gauradaha 4018 Sahara Nepal 2014               1                 -   

Jhapa Ghailadubba 4020 Sahara Nepal 2014               1                  1 

Jhapa Haldibari 4023 Sahara Nepal 2014               1                 -   

Jhapa Khudunabari 4029 Sahara Nepal 2014               1                 -   

Jhapa Lakhanpur 4033 Sahara Nepal 2014               2                10 

Jhapa Mechinagar Municipality 4037 GWP 2014                  1 

Jhapa Mechinagar Municipality 4037 Sahara Nepal 2014           333           1,003 

Jhapa Sanischare 4043 Sahara Nepal 2014             44                35 

Jhapa Satasidham 4044 Sahara Nepal 2014               5                  6 

Jhapa Surunga 4048 GWP 2014                  1 

Jhapa Topgachhi 4050 Sahara Nepal 2014               8                  6 

Jumla Patarasi 63025 ICH 2014                  1 

Kailali Baliya 71001 ICH 2014                  4 

Kailali Baliya 71001 TSDA 2014             56              181 

Kailali Beladevipur 71003 TSDA 2014             96              191 

Kailali Boniya 71005 TSDA 2014               9                16 

Kailali Chaumala 71007 TSDA 2014           138              275 

Kailali Chuha 71006 TSDA 2014             16                43 

Kailali Darakh 71009 TSDA 2014             75              148 

Kailali Dhangadhi Municipality 71010 TSDA 2014           412           1,197 

Kailali Dododhara 71011 TSDA 2014             54                62 

Kailali Geta 71014 TSDA 2014           214              425 

Kailali Godawari 71015 TSDA 2014             56              101 

Kailali Lalbojhi 71022 TSDA 2014                  1 

Kailali Malakheti 71023 TSDA 2014           177              401 

Kailali Masuriya 71024 TSDA 2014             63              138 

Kailali Pahalmanpur 71029 TSDA 2014             30              113 

Kailali Phulwari 71033 TSDA 2014               1                 -   

Kailali Ramsikhar Jhala 71035 TSDA 2014             28                74 

Kailali Sadepani 71037 TSDA 2014             80              161 

Kailali Sahajpur 71038 TSDA 2014             29                39 

Kailali Sreepur 71039 TSDA 2014           103              246 

Kailali Thapapur 71041 TSDA 2014                  4 

Kailali Tikapur Municipality 71042 TSDA 2014             15                95 

Kanchanpur Bhimdatta Municipality 72011 TSDA 2014           181              756 

Kanchanpur Daijee 72004 TSDA 2014             78              167 

Kanchanpur Dodhara 72006 TSDA 2014               1                 -   

Kanchanpur Jhalari 72007 TSDA 2014               7                51 

Kanchanpur Krishnapur 72009 TSDA 2014             66                49 

Kanchanpur Laxmipur 72010 TSDA 2014               1                 -   

Kanchanpur Pipaladi 72013 TSDA 2014             22              104 

Kanchanpur Raikawar Bichawa 72014 TSDA 2014                  1 

Kanchanpur Suda 72019 TSDA 2014             17                59 

Kapilbastu Abhirao 50001 Namuna 2014                 -                  3               8 

Kapilbastu Bahadurganj 50003 Namuna 2014               2                  5            269           211 
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Kapilbastu Baidauli 50011 Namuna 2014              130              89             55 

Kapilbastu Baluhawa 50005 Namuna 2014                42            174           216 

Kapilbastu Banganga 50006 Namuna 2014             17                80            216           374 

Kapilbastu Baraipur 50007 Namuna 2014                 -                 5 

Kapilbastu Barkulpur 50008 Namuna 2014             19              220              75           134 

Kapilbastu Baskhore 50010 Namuna 2014                17            339           350 

Kapilbastu Bhalwad 50050 Namuna 2014                12              55             72 

Kapilbastu Bhalwari 50013 Namuna 2014                  1                1 

Kapilbastu Birpur 50015 Namuna 2014             52                77            379           378 

Kapilbastu Bishunpur 50016 Namuna 2014                 -              142           133 

Kapilbastu Buddhi 50018 Namuna 2014             24              122              45           186 

Kapilbastu Chanai 50019 Namuna 2014               4                29            224           229 

Kapilbastu Dhankauli 50020 Namuna 2014                24              86           187 

Kapilbastu Dharmpaniya 50021 Namuna 2014               4                24              63             59 

Kapilbastu Dohani 50022 Namuna 2014             13                42            101             55 

Kapilbastu Dubiya 50023 Namuna 2014             14                  3              54           138 

Kapilbastu Dumara 50024 Namuna 2014               5                10              18               6 

Kapilbastu Gajehada 50026 Namuna 2014             11                52            179           300 

Kapilbastu Gauri 50028 Namuna 2014                14              26             45 

Kapilbastu Gotihawa 50029 Namuna 2014                76              23             17 

Kapilbastu Gugauli 50030 Namuna 2014               2                 -                  1 

Kapilbastu Hariharpur 50033 Namuna 2014                70              33             68 

Kapilbastu Harnampur 50031 Namuna 2014                  5              59             45 

Kapilbastu Hathausa 50034 Namuna 2014             13                71              72           150 

Kapilbastu Hathihawa 50035 Namuna 2014                  6              51             34 

Kapilbastu Jahadi 50036 Namuna 2014               5                17              43             35 

Kapilbastu Jawabhari 50037 Namuna 2014               1                 -                90           112 

Kapilbastu Jayanagar 50038 Namuna 2014             83              189              72           145 

Kapilbastu Kapilvastu Municipality 50040 Namuna 2014             61              331            147           169 

Kapilbastu Kopawa 50042 Namuna 2014             10                  7                8               6 

Kapilbastu Krishnanagar 50043 Namuna 2014                14            820           726 

Kapilbastu Lalpur 50046 Namuna 2014                  1            101             97 

Kapilbastu Lawani 50045 Namuna 2014                28              99             29 

Kapilbastu Maharajganj 50047 Namuna 2014                 -                75             40 

Kapilbastu Mahendrakot 50048 Namuna 2014             17                  2              44             55 

Kapilbastu Mahuwa 50049 Namuna 2014                18              90           193 

Kapilbastu Motipur 50053 Namuna 2014               1                58              68           142 

Kapilbastu Nandanagar 50054 Namuna 2014                11              83             94 

Kapilbastu Niglihawa 50055 Namuna 2014             21                24              56           151 

Kapilbastu Pakadi 50056 Namuna 2014               4                25            300           337 

Kapilbastu Parsohiya 50057 Namuna 2014                91            215           131 

Kapilbastu Pathardaiya 50060 Namuna 2014                  3 

Kapilbastu Patna 50059 Namuna 2014               6                34              81           104 

Kapilbastu Pipara 50061 Namuna 2014                47              88             57 

Kapilbastu Rajpur 50063 ICH 2014                  1 

Kapilbastu Rajpur 50063 Namuna 2014                19              90           206 

Kapilbastu Ramnagar 50064 Namuna 2014                 -                85           118 

Kapilbastu Rangapur 50065 Namuna 2014              111              65             15 

Kapilbastu Sauraha 50066 ICH 2014               1                 -   

Kapilbastu Sauraha 50066 Namuna 2014               2                34              81             63 

Kapilbastu Shivanagar 50067 Namuna 2014                  3              56             72 

Kapilbastu Shivapur 50069 ICH 2014                  1 

Kapilbastu Shivapur 50069 Namuna 2014               7                  3            129           176 

Kapilbastu Sihokhore 50070 Namuna 2014                 -                33               2 

Kapilbastu Sirsihawa 50071 Namuna 2014                  3              36             35 

Kapilbastu Sisawa 50072 ICH 2014                  1 

Kapilbastu Somdiha 50073 Namuna 2014               3              137              88             13 

Kapilbastu Thunhiya 50074 Namuna 2014               1                  1              20             26 

Kapilbastu Tilaurakot 50075 Namuna 2014             76                66              92           140 

Kapilbastu Titirkhi 50076 Namuna 2014                30            134           186 

Kaski Lekhnath Municipality 40022 CWES 2014               4              153 

Kaski

Pokhara Sub-

Metropolitan City 40032 CWES 2014           980           4,322 

Kaski

Pokhara Sub-

Metropolitan City 40032 GWP 2014               1                 -   

Kaski

Pokhara Sub-

Metropolitan City 40032 ICH 2014               2                  2 

Kaski

Pokhara Sub-

Metropolitan City 40032 Nauloghumti 2014                  3 

Kaski Pumdibhumdi 40033 CWES 2014                  8 

Kaski Sarangkot 40039 CWES 2014                11 
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Kaski Valam 40045 CWES 2014                  1 

Kathmandu Aalapot 27001 NCS (SWAN) 2014               2                 -   

Kathmandu Balambu 27004 Step Nepal 2014               1                 -   

Kathmandu Bhadrabas 27006 Step Nepal 2014               3                 -   

Kathmandu Daxinkali 27015 Step Nepal 2014                  1 

Kathmandu Dhapasi 27016 Step Nepal 2014                55 

Kathmandu Gokarneswor 27020 Step Nepal 2014               4                 -   

Kathmandu Goldhunga 27021 Step Nepal 2014             48                 -   

Kathmandu Gonggabu 27022 Step Nepal 2014           299                27 

Kathmandu Gothatar 27023 Step Nepal 2014                  7 

Kathmandu Jorpati 27028 NCS (SWAN) 2014               5                 -   

Kathmandu Jorpati 27028 Step Nepal 2014             21              114 

Kathmandu Kabhresthali 27029 Step Nepal 2014             11                 -   

Kathmandu Kapan 27030 Step Nepal 2014             11                59 

Kathmandu

Kathmandu Metropolitan 

City 27031 GWP 2014                  2 

Kathmandu

Kathmandu Metropolitan 

City 27031 NCS (SWAN) 2014           184                87 

Kathmandu

Kathmandu Metropolitan 

City 27031 Sahara Nepal 2014                  2 

Kathmandu

Kathmandu Metropolitan 

City 27031 Step Nepal 2014        6,664         16,825 

Kathmandu Kirtipur Municipality 27033 NCS (SWAN) 2014               1                 -   

Kathmandu Kirtipur Municipality 27033 Step Nepal 2014               1                 -   

Kathmandu Mahadevathan 27036 Step Nepal 2014               1                 -   

Kathmandu Mahankal 27037 Step Nepal 2014               1                 -   

Kathmandu Manmaiju 27038 Step Nepal 2014           100                 -   

Kathmandu Mulpani 27040 NCS (SWAN) 2014               1                 -   

Kathmandu Naikap Naya Bhanjyang 27042 Step Nepal 2014             39                 -   

Kathmandu Satungal 27049 Step Nepal 2014               2                 -   

Kathmandu Tokha Chandeswori 27058 Step Nepal 2014               4                 -   

Kavrepalanchok Banepa Municipality 24006 NCS (SWAN) 2014               2                 -   

Kavrepalanchok Mahadevtar 24053 NCS (SWAN) 2014               2                 -   

Kavrepalanchok Panauti Municipality 24065 NCS (SWAN) 2014               1                 -   

Kavrepalanchok Panchkhal 24066 GWP 2014                  1 

Khotang Chisapani 13017 Sahara Nepal 2014                  1 

Lalitpur Badikhel 25002 NCS (SWAN) 2014               2                 -   

Lalitpur Chapagaun 25009 NCS (SWAN) 2014             12                 -   

Lalitpur Godawari 25019 NCS (SWAN) 2014             27                 -   

Lalitpur Harisiddhi 25021 NCS (SWAN) 2014             78                 -   

Lalitpur Imadol 25023 NCS (SWAN) 2014           149                  3 

Lalitpur Jharuwarasi 25024 NCS (SWAN) 2014               3                 -   

Lalitpur

Lalitpur Sub-

metropolitan city 25027 NCS (SWAN) 2014        1,960           7,316 

Lalitpur

Lalitpur Sub-

metropolitan city 25027 Step Nepal 2014               5                 -   

Lalitpur Lele 25029 NCS (SWAN) 2014               1                 -   

Lalitpur Lubhu 25030 NCS (SWAN) 2014             10                 -   

Lalitpur Sainbu 25035 NCS (SWAN) 2014             22                 -   

Lalitpur Sunakothi 25038 NCS (SWAN) 2014               6                 -   

Lalitpur Thaiba 25039 NCS (SWAN) 2014             49                  1 

Lalitpur Thecho 25040 NCS (SWAN) 2014             11                 -   

Mahottari Aurahi 18002 RDF 2014             51                71 

Mahottari Balawa 18006 RDF 2014                  1 

Mahottari Banauli Donauli 18007 RDF 2014                  1 

Mahottari Bardibas 18009 RDF 2014           282              365 

Mahottari Bardibas 18009 Sahara Nepal 2014                  1 

Mahottari Bijayalpura 18015 RDF 2014             31                59 

Mahottari Bramarpura 18016 RDF 2014                  5 

Mahottari Ekarahiya 18022 RDF 2014             22                17 

Mahottari Fulahatta Parikauli 18024 RDF 2014                24 

Mahottari Gauribas 18027 RDF 2014             24                84 

Mahottari Gaushala 18028 RDF 2014               3                  2 

Mahottari Gonarpura 18029 RDF 2014                  1 

Mahottari Hathilet 18032 RDF 2014                25 

Mahottari Jaleshwor Municipality 18034 RDF 2014           139              370 

Mahottari Khairbanni 18035 RDF 2014                  1 

Mahottari Khuttapiparadhi 18038 RDF 2014                  3 

Mahottari Kisan Nagar 18039 RDF 2014                  2 

Mahottari Laximiniya 18041 RDF 2014                  1 
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Mahottari Loharpatti 18042 RDF 2014               1                 -   

Mahottari Mahottari 18044 RDF 2014               2                  1 

Mahottari Maisthan 18045 RDF 2014             20              135 

Mahottari Matihani 18048 RDF 2014             25                12 

Mahottari Parsa Pateli 18054 RDF 2014                  3 

Mahottari Pigouna 18056 RDF 2014               3                  3 

Mahottari Pipra 18057 RDF 2014             11                14 

Mahottari Ramnagar 18061 RDF 2014             18                58 

Mahottari Ratauli 18062 RDF 2014                  5 

Mahottari Sarpallo 18066 RDF 2014                  1 

Mahottari Suga Vawani 18075 RDF 2014                  4 

Mahottari Vagaha 18077 RDF 2014               1                 -   

Makwanpur Ambhanjyang 31002 GWP 2014                55 

Makwanpur Basamadi 31004 GWP 2014             39                64 

Makwanpur Bhaise 31006 GWP 2014             23                83 

Makwanpur Bhimfedi 31008 GWP 2014                  4 

Makwanpur Chitlang 31010 GWP 2014                  1 

Makwanpur Churiyamai 31011 GWP 2014             33              141 

Makwanpur Dandakharka 31013 GWP 2014                  1 

Makwanpur Dhiyal 31014 GWP 2014                  1 

Makwanpur Faparbari 31016 GWP 2014               3                  4 

Makwanpur Gogane 31017 GWP 2014                  1 

Makwanpur Handikhola 31018 GWP 2014             18                37 

Makwanpur Hatiya 31019 GWP 2014               6                12 

Makwanpur Hetauda Municipality 31020 GWP 2014           168           1,629 

Makwanpur Hurnamadi 31021 GWP 2014               3                  3 

Makwanpur Kalikatar 31023 GWP 2014                  1 

Makwanpur Makwanpurgadhi 31028 GWP 2014               2                11 

Makwanpur Manahari 31029 GWP 2014           263                26 

Makwanpur Namtar 31032 GWP 2014               4                  8 

Makwanpur Nibuwatar 31033 GWP 2014               3                  7 

Makwanpur Padam Pokhari 31034 GWP 2014             12              139 

Makwanpur Palung 31035 GWP 2014               1                  6 

Makwanpur Raksirang 31037 GWP 2014                  2 

Makwanpur Sarikhet Palase 31038 GWP 2014               1                  3 

Makwanpur Shreepur Chhatiwan 31040 GWP 2014               1                13 

Makwanpur Sukaura 31042 GWP 2014                  1 

Morang Amardaha 5002 Sahara Nepal 2014                  1 

Morang Baijanathpur 5006 Sahara Nepal 2014               1                  2 

Morang Baradanga 5008 Sahara Nepal 2014               1                 -   

Morang Bayarban 5009 Sahara Nepal 2014               2                26 

Morang Belbari 5010 Sahara Nepal 2014               5                38 

Morang Bhaudaha 5011 Sahara Nepal 2014               1                 -   

Morang

Biratnagar Sub-

Metropolitan City 5013 Sahara Nepal 2014           466              837 

Morang Dangihat 5017 Sahara Nepal 2014               6                25 

Morang Drabesh 5019 Sahara Nepal 2014                  1 

Morang Dulari 5020 Sahara Nepal 2014               6                21 

Morang Haraicha 5022 Sahara Nepal 2014                  3 

Morang Hathimudha 5024 Sahara Nepal 2014               3                 -   

Morang Indrapur 5026 Sahara Nepal 2014             11                25 

Morang Itahara 5027 GWP 2014               2                  1 

Morang Jhorahat 5029 Sahara Nepal 2014               1                 -   

Morang Kaseni 5031 Sahara Nepal 2014               1                  3 

Morang Katahari 5032 Sahara Nepal 2014                14 

Morang Kerabari 5034 Sahara Nepal 2014                  2 

Morang Lakhantari 5036 Sahara Nepal 2014                  1 

Morang Madhumalla 5038 Sahara Nepal 2014               1                  5 

Morang Majhare 5040 Sahara Nepal 2014               2                 -   

Morang Mrigauliya 5043 Sahara Nepal 2014               6                  3 

Morang Pathari 5045 Sahara Nepal 2014               3                29 

Morang Sijuwa 5053 GWP 2014                  5 

Morang Sisabanibadahara 5055 Sahara Nepal 2014               2                  1 

Morang Sisawanijahada 5056 Sahara Nepal 2014                  1 

Morang Sundarpur 5058 Sahara Nepal 2014               7                16 

Morang Tankisinuwari 5061 Sahara Nepal 2014               6                27 

Morang Tetariya 5062 Sahara Nepal 2014               2                 -   

Morang Urlabari 5064 Sahara Nepal 2014               9                42 

Nawalparasi Agryouli 48001 Sahavagi 2014             29              146                3            149           214 

Nawalparasi Amarapuri 48002 Sahavagi 2014               7                15                5              67           222               1 

Nawalparasi Amraut 48003 Sahavagi 2014               1                  2                8            144           300               1 
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Nawalparasi Badahara Dubauliya 48004 Sahavagi 2014               3                24            134           144 

Nawalparasi Banjariya 48006 Sahavagi 2014               1                  9              13            159           321               5 

Nawalparasi Benimanipur 48007 Sahavagi 2014               3                 -                11             32 

Nawalparasi Bharatipur 48008 Sahavagi 2014                 -                  1 

Nawalparasi Bhujahawa 48009 Sahavagi 2014               3                37              92             94 

Nawalparasi Dawanne Devi 48012 Sahavagi 2014             11                72              12            122           344               2 

Nawalparasi Dedgaun 48013 Sahavagi 2014               3                  3 

Nawalparasi Deurali 48014 Sahavagi 2014               1                36                2              85           230 

Nawalparasi Devachuli 48015 Sahavagi 2014                  6                1              17             40 

Nawalparasi Devagawa 48016 Sahavagi 2014               7                  9              72           120               1 

Nawalparasi Dibyapuri 48019 Sahavagi 2014                12                5           111 

Nawalparasi Dumkibas 48020 Sahavagi 2014             34                98                2            122           184 

Nawalparasi Gaidakot 48021 GWP 2014                  2 

Nawalparasi Gaidakot 48021 Sahavagi 2014             31                50              13            150           377               1 

Nawalparasi Gairami 48022 Sahavagi 2014               1                12              68           146 

Nawalparasi Hakui 48025 Sahavagi 2014               1                31              85           139 

Nawalparasi Harpur 48026 Sahavagi 2014             13                24            100           127 

Nawalparasi Jahada 48028 Sahavagi 2014               4                32                3              79             66               1 

Nawalparasi Jamuniya 48029 Sahavagi 2014             39              139            101           210               1 

Nawalparasi Kawaswoti 48031 Sahavagi 2014             38                59                5              95             28 

Nawalparasi Kolhuwa 48032 Sahavagi 2014               4                32                2              43           182 

Nawalparasi Kudiya 48034 Sahavagi 2014               5                65            148           150 

Nawalparasi Kumarwarti 48035 Sahavagi 2014               3              116                8              87           231               1 

Nawalparasi Kusma 48036 Sahavagi 2014               9                41            118           197 

Nawalparasi Makar 48038 Sahavagi 2014             66              239            114           456 

Nawalparasi Manari 48039 Sahavagi 2014               3                23                2              78           121               1 

Nawalparasi Mukundapur 48041 Sahavagi 2014               9                  3                4              52           264               2 

Nawalparasi Narayani 48043 Sahavagi 2014               5                58                1              72           169               1 

Nawalparasi Narsahi 48044 Sahavagi 2014               4                22              78             80 

Nawalparasi Naya Belhani 48045 Sahavagi 2014             45              126                1            142           354 

Nawalparasi Pakalihawa 48046 Sahavagi 2014               4                42            126           124 

Nawalparasi Palhi 48047 Sahavagi 2014               9                41            147           183 

Nawalparasi Panchanagar 48048 Sahavagi 2014             23                  6                9              63           235               2 

Nawalparasi Parsauni 48049 Sahavagi 2014               4                  2              14             32 

Nawalparasi Pithauli 48050 Sahavagi 2014               3                12                6              56           219               3 

Nawalparasi Pragatinagar 48051 Sahavagi 2014             18                57              10            176           535               4 

Nawalparasi Pratappur 48052 Sahavagi 2014             17              102            162           135               1 

Nawalparasi Rajahar 48053 Sahavagi 2014               6                12                2              51           188 

Nawalparasi Ramgram Municipality 48056 Sahavagi 2014             31              113                4            174           332               2 

Nawalparasi Ramnagar 48057 Sahavagi 2014                68                3            105           244               2 

Nawalparasi Rampur Khadauna 48058 Sahavagi 2014             10                13              89           101 

Nawalparasi Rampurkha 48059 Sahavagi 2014               5                24              68           108 

Nawalparasi Rupauliya 48062 Sahavagi 2014             11                29                5            116           289               7 

Nawalparasi Sanai 48063 ICH 2014                  1 

Nawalparasi Sanai 48063 Sahavagi 2014             14                36              24             82 

Nawalparasi Sarawal 48064 Sahavagi 2014             12                24              54           126 

Nawalparasi Shivmandir 48065 Sahavagi 2014             67              166                2            107           111               1 

Nawalparasi Somani 48066 ICH 2014                  4 

Nawalparasi Somani 48066 Sahavagi 2014               3                  5              59           101 

Nawalparasi Sukrauli 48067 Sahavagi 2014               1                23                2              82             99 

Nawalparasi Sunwal 48068 Sahavagi 2014             21                39                3              76           312               1 

Nawalparasi Swathi 48069 Sahavagi 2014               4                42                1              78           239               1 

Nawalparasi Tamasariya 48070 Sahavagi 2014             18                93              22            175           381 

Nawalparasi Thulo Khairatawa 48071 Sahavagi 2014                  2              15             32 

Nawalparasi Tilakpur 48072 SAHAVAGI 2014             19                28                4              45           185 

Nawalparasi Tribenisusta 48073 Sahavagi 2014                23                1              24             70 

Nawalparasi Upallo Arkhale 48074 Sahavagi 2014                  1 

Palpa Archale 47001 ISK 2014                 -                  1              12           103 

Palpa Argali 47002 ISK 2014                 -                40             67 

Palpa Bandipokhara 47005 ISK 2014                 -                  1            122           140 

Palpa Bhairabsthan 47007 ISK 2014                 -                  6              85           168               2 

Palpa Bhuwanpokhari 47008 ISK 2014                 -                  1 

Palpa Birkot 47009 ISK 2014                 -                 1 

Palpa Bodhapokharathok 47010 ISK 2014                 -                34             85 

Palpa Chhahara 47013 ISK 2014                 -                22              95           250 

Palpa Chidipani 47014 ISK 2014                 -                  5            147           191               1 

Palpa Chirtungdhara 47015 ISK 2014                 -                  1              46           152 

Palpa Darchha 47016 ISK 2014                 -                  1            151           225 

Palpa Deurali 47018 ISK 2014                 -                64             96 

Palpa Dobhan 47020 ISK 2014                 -                  1               1 

Palpa Fek 47021 ISK 2014                 -                27            104           201 
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Palpa Foksingkot 47022 ISK 2014                 -                  1             11 

Palpa Gadakot 47023 ISK 2014                 -                  2            100           232               2 

Palpa Galdha 47024 ISK 2014                 -                  1              40           100 

Palpa Gejha 47025 ISK 2014                 -                  5              30           201 

Palpa Haklang 47027 ISK 2014                 -                  1              52           132 

Palpa Humin 47028 ISK 2014                 -                 3 

Palpa Jhadewa 47031 ISK 2014                 -                16             49               1 

Palpa Jhirubas 47032 ISK 2014                 -                  2               2 

Palpa Kachal 47035 ISK 2014                 -                  1 

Palpa Khaliban 47037 ISK 2014                 -                98           147 

Palpa Khanichhap 47038 ISK 2014                 -                 1 

Palpa Khanigau 47039 ISK 2014                 -                  1 

Palpa Khasyoli 47040 ISK 2014                 -                  3 

Palpa Khyaha 47041 ISK 2014                 -                35             28 

Palpa Kusumkhola 47043 ISK 2014                 -                  2              89             70               1 

Palpa Madanpokhara 47044 ISK 2014                 -                25           127 

Palpa Mityal 47046 ISK 2014                 -                69           148 

Palpa Mujhung 47047 ISK 2014                 -                  4              55           136 

Palpa Nayarnamtales 47048 ISK 2014                 -                37             52 

Palpa Palung Mainadi 47049 ISK 2014                 -                  3              67           175 

Palpa Pipaldada 47050 ISK 2014                 -                57           131 

Palpa Rampur 47053 ISK 2014                 -              130           122 

Palpa Siluwa 47059 ISK 2014                 -                47           105               2 

Palpa Tahu 47061 ISK 2014                 -                  5            106           362 

Palpa Tansen Municipality 47062 GWP 2014                  1 

Palpa Tansen Municipality 47062 ISK 2014                 -                  2            294           331               1 

Palpa Telgha 47063 ISK 2014                 -                  2 

Palpa Timure 47064 ISK 2014                 -              131           154 

Palpa Wakamalang 47065 ISK 2014                 -                  1               6 

Parsa Auraha 34003 BIJAM 2014                  1 

Parsa Bagbana 34005 BIJAM 2014                  3 

Parsa Basantpur 34010 RDF 2014               1                 -   

Parsa

Birgunj Sub-Metropolitan 

City 34020 BIJAM 2014           877           2,171 

Parsa

Birgunj Sub-Metropolitan 

City 34020 GWP 2014               2                13 

Parsa

Birgunj Sub-Metropolitan 

City 34020 RDF 2014               4                 -   

Parsa Bishrampur 34022 BIJAM 2014                  1 

Parsa Nirmal Basti 34057 GWP 2014                  2 

Parsa Pokhariya 34062 BIJAM 2014                  3 

Parsa Ramgadhawa 34064 BIJAM 2014                15 

Parsa Sreesiya (Nau.Ta.Ja.) 34074 BIJAM 2014                11 

Parsa Thori 34080 GWP 2014                  1 

Pyuthan Baraula 52004 ICH 2014               1                 -   

Pyuthan Bijubar 52009 ICH 2014                  4 

Pyuthan Khawang 52024 ICH 2014                  7 

Pyuthan Pythan Khalanga 52039 ICH 2014                  1 

Rautahat Auraiya 32003 GWP 2014               1                  1 

Rautahat Basatpur 32011 GWP 2014               1                 -   

Rautahat Bishrampur 32016 GWP 2014               1                  5 

Rautahat Chandranigahapur 32019 GWP 2014           337           1,203 

Rautahat Dharampur 32021 GWP 2014                  2 

Rautahat Dipahi 32023 GWP 2014                  2 

Rautahat Dumariya(Matiauna) 32024 GWP 2014             11                27 

Rautahat Garuda Bairiya 32032 GWP 2014                12 

Rautahat Gaur Municipality 32033 GWP 2014               2                17 

Rautahat Gedahiguthi 32034 GWP 2014                  1 

Rautahat Hajminiya 32036 GWP 2014                  1 

Rautahat Judibela 32046 GWP 2014             26                19 

Rautahat Karuniya 32049 GWP 2014                  1 

Rautahat Katahariya 32050 GWP 2014                  2 

Rautahat Pataura 32067 GWP 2014             13                  1 

Rautahat Paurai 32069 GWP 2014           107              312 

Rautahat Rangapur 32084 GWP 2014               6                18 

Rautahat Samanpur 32087 GWP 2014                  3 

Rautahat Santapur(Dostiya) 32089 GWP 2014             13                30 

Rautahat Santpur(Matiaun) 32090 GWP 2014               3                  7 

Rautahat Simara Bhawanipur 32095 GWP 2014                  1 

Rolpa Bhabang 53002 ICH 2014                  2 

Rolpa Dubidanda 53007 ICH 2014               1                 -   
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Rolpa Fagaam 53009 ICH 2014                  1 

Rolpa Gaam 53010 ICH 2014                  7 

Rolpa Gairigaun 53011 ICH 2014                  1 

Rolpa Gajul 53012 ICH 2014                  1 

Rolpa Ghodagaun 53014 ICH 2014                  2 

Rolpa Jailwang 53017 ICH 2014                  1 

Rolpa Jaulipokhari 53020 ICH 2014                  6 

Rolpa Jedwang 53021 ICH 2014                  7 

Rolpa Jhenam 53022 ICH 2014               2                 -   

Rolpa Jinabang 53023 ICH 2014                  1 

Rolpa Jungar 53024 ICH 2014                  3 

Rolpa Khungri 53027 ICH 2014               1                 -   

Rolpa Liwang 53031 ICH 2014                  4 

Rolpa Masina 53032 ICH 2014               1                  4 

Rolpa Nuwagaun 53034 ICH 2014                  1 

Rolpa Sakhi 53041 ICH 2014               1                 -   

Rolpa Talabang 53045 ICH 2014                  1 

Rolpa Tewang 53046 ICH 2014                  4 

Rolpa Thabang 53047 ICH 2014                  1 

Rukum Chaukhawang 54008 ICH 2014               1                 -   

Rukum Chunwang 54009 ICH 2014                  1 

Rukum Kanda 54017 ICH 2014                  3 

Rukum Khalanga 54027 ICH 2014                  1 

Rukum Khara 54019 ICH 2014                17 

Rukum Magma 54023 ICH 2014                  5 

Rukum Nuwakot 54028 ICH 2014                  1 

Rukum Simli 54038 ICH 2014                  2 

Rukum Syalapakha 54042 ICH 2014                  1 

Rupandehi Aama 49001 Namuna 2014                  8 

Rupandehi Aanandaban 49002 Namuna 2014               5                  9 

Rupandehi Asuraina 49004 Namuna 2014               6                  5 

Rupandehi Bagaha 49005 Namuna 2014                  9 

Rupandehi Bagauli 49006 Namuna 2014                  6 

Rupandehi Basantapur 49008 Namuna 2014             17                48 

Rupandehi Betakuiya 49009 Namuna 2014               3                  1 

Rupandehi Bhagawanpur 49010 Namuna 2014               1                 -   

Rupandehi Bishnupura 49011 Namuna 2014                  1 

Rupandehi Bodawar 49012 Namuna 2014                  1 

Rupandehi Bogadi 49013 Namuna 2014               3                29 

Rupandehi Butwal Municipality 49014 ICH 2014               4                  1 

Rupandehi Butwal Municipality 49014 Namuna 2014           620              531 

Rupandehi Chhipagadh 49015 Namuna 2014                  2 

Rupandehi Chhotaki Ramnagar 49016 Namuna 2014                  1 

Rupandehi Dayanagar 49018 Namuna 2014                  2 

Rupandehi Devdaha 49019 Namuna 2014               8                19 

Rupandehi Dhakadhai 49020 Namuna 2014               2                11 

Rupandehi Dhamauli 49021 Namuna 2014               1                  1 

Rupandehi Ekala 49023 Namuna 2014               1                  1 

Rupandehi Gangoliya 49026 Namuna 2014               6                17 

Rupandehi Gonaha 49027 Namuna 2014             19                50 

Rupandehi Hati Bangai 49029 Namuna 2014               3                32 

Rupandehi Hati Pharsatikar 49030 Namuna 2014               5                 -   

Rupandehi Kamahariya 49032 Namuna 2014             15                42 

Rupandehi Karahiya 49033 Namuna 2014               4                12 

Rupandehi Khadawa Bangai 49036 Namuna 2014               5                 -   

Rupandehi Madhawaliya 49039 Namuna 2014               1                  2 

Rupandehi Madhuwani 49040 Namuna 2014               3                 -   

Rupandehi Mainahiya 49041 Namuna 2014               6                  5 

Rupandehi Majhagawa 49042 Namuna 2014               2                11 

Rupandehi Makrahar 49043 Namuna 2014             11                18 

Rupandehi Maryadapur 49046 Namuna 2014                  1 

Rupandehi Motipur 49048 Namuna 2014             21                47 

Rupandehi Padsari 49049 Namuna 2014             41                45 

Rupandehi Parroha 49052 Namuna 2014               7                  6 

Rupandehi Paschim Amuwa 49003 Namuna 2014               2                  1 

Rupandehi Patakhauli 49053 Namuna 2014                  3 

Rupandehi Pharena 49024 Namuna 2014               4                  1 

Rupandehi Pokharvindi 49054 Namuna 2014             13                24 

Rupandehi Rayapur 49055 Namuna 2014               1                22 

Rupandehi Sakraun Pakadi 49051 Namuna 2014                  1 

Rupandehi Saljhandi 49059 Namuna 2014               5                 -   
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Rupandehi Sauraha Pharsatikar 49067 Namuna 2014               3                  6 

Rupandehi Shankar Nagar 49062 Namuna 2014             10                  5 

Rupandehi

Siddharthanagar 

Municipality 49063 ICH 2014                  1 

Rupandehi

Siddharthanagar 

Municipality 49063 Namuna 2014           283              799 

Rupandehi Sipawa 49066 Namuna 2014                  3 

Rupandehi Suryapura 49068 Namuna 2014                  2 

Rupandehi Tenuhawa 49069 Namuna 2014               1                 -   

Salyan Badagaun 55001 ICH 2014                  2 

Salyan Bajh Kanda 55003 ICH 2014               1                 -   

Salyan Bhalchaur 55005 ICH 2014                  6 

Salyan Chhayachhetra 55007 ICH 2014               1                 -   

Salyan Damachaur 55008 ICH 2014               1                  2 

Salyan Dandagaun 55009 ICH 2014                  8 

Salyan Dhajari Pipal 55012 ICH 2014                  2 

Salyan Dhanwang 55014 ICH 2014               1                 -   

Salyan Hiwalcha 55015 ICH 2014                  2 

Salyan Kabhrechaur 55017 ICH 2014               1                  1 

Salyan Kajeri 55018 ICH 2014                  1 

Salyan Kalagaun 55019 ICH 2014               2                  2 

Salyan Kavra 55023 ICH 2014                  3 

Salyan Khalanga 55024 ICH 2014               5                  4 

Salyan Kotmala 55027 ICH 2014                  4 

Salyan Lekhpokhara 55030 ICH 2014               1                  3 

Salyan Majh Kanda 55031 ICH 2014                  1 

Salyan Marke 55032 ICH 2014                  3 

Salyan Pipal Neta 55037 ICH 2014                  2 

Salyan Rim 55038 ICH 2014             10                20 

Salyan Saijuwal Takura 55039 ICH 2014                  3 

Salyan Syanikhal 55045 ICH 2014               1                13 

Salyan Tharmare 55046 ICH 2014               5                19 

Salyan Tribeni 55047 ICH 2014               1                  3 

Saptari Rajbiraj Municipality 15097 Sahara Nepal 2014                  1 

Sarlahi Bahadurpur 19007 RDF 2014                12 

Sarlahi Barahathawa 19010 GWP 2014               1                  1 

Sarlahi Barahathawa 19010 RDF 2014               6                41 

Sarlahi Bhadsar 19016 RDF 2014                11 

Sarlahi Dhungrekhola 19027 GWP 2014               1                  2 

Sarlahi Dhungrekhola 19027 RDF 2014             26                77 

Sarlahi Dhurkauli 19028 RDF 2014             21                59 

Sarlahi Haripur 19038 RDF 2014             15                94 

Sarlahi Hariyon 19040 GWP 2014               2                15 

Sarlahi Hariyon 19040 RDF 2014           122              358 

Sarlahi Ishworpur 19043 RDF 2014             68              105 

Sarlahi Jabdi 19044 RDF 2014               6                42 

Sarlahi Kalinjor 19049 RDF 2014               6                  7 

Sarlahi Karmaiya 19050 GWP 2014                  7 

Sarlahi Karmaiya 19050 RDF 2014             45                58 

Sarlahi Lalbandi 19056 GWP 2014               5                  4 

Sarlahi Lalbandi 19056 RDF 2014             81              139 

Sarlahi Malangawa Municipality 19064 RDF 2014                69 

Sarlahi Murtiya 19069 RDF 2014             21                70 

Sarlahi Narayanpur 19072 GWP 2014               7                  4 

Sarlahi Netraganj 19073 RDF 2014             26              136 

Sarlahi Noukailawa 19074 RDF 2014                  1 

Sarlahi Pattharkot 19077 RDF 2014               7                37 

Sarlahi Rajghat 19081 GWP 2014               1                 -   

Sarlahi Rajghat 19081 RDF 2014               2                 -   

Sarlahi Raniganj 19084 RDF 2014             12                62 

Sarlahi Sasapur 19090 RDF 2014               7                57 

Sarlahi Simara 19093 GWP 2014                  1 

Sarlahi Tribhuwan Nagar 19100 GWP 2014                  1 

Sindhuli Bhadrakali 20008 ICH 2014               1                 -   

Sindhuli Jinakhu 20022 GWP 2014                  2 

Sindhuli Kamalamai Municipality 20025 GWP 2014               2                  1 

Sindhuli Nipane 20038 GWP 2014                  1 

Sindhuli Pipalmadi 20039 GWP 2014                  3 

Siraha Bhawanipur 16017 RDF 2014               1                 -   
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Siraha Chandralalpur 16025 RDF 2014                  1 

Siraha Inarwa 16045 RDF 2014               2                 -   

Siraha Lahan Municipality 16063 RDF 2014                  1 

Siraha Lalpur 16064 RDF 2014               1                 -   

Siraha Laxminiya 16065 RDF 2014                  1 

Siraha Majhaura 16074 RDF 2014               5                 -   

Siraha Pipra Pra.Pi 16086 RDF 2014               1                 -   

Siraha Siraha Municipality 16097 GWP 2014                  1 

Sunsari Amaduwa 6002 Sahara Nepal 2014                  3 

Sunsari Amahibelaha 6003 Sahara Nepal 2014                  2 

Sunsari Aurabani 6004 Sahara Nepal 2014               1                  2 

Sunsari Bakalauri 6006 Sahara Nepal 2014               3                  2 

Sunsari Bhadgaun Sinawari 6009 Sahara Nepal 2014               6                11 

Sunsari Bhaluwa 6010 Sahara Nepal 2014               5                  3 

Sunsari Chimadi 6016 Sahara Nepal 2014               3                  1 

Sunsari Dewanganj 6017 Sahara Nepal 2014                  1 

Sunsari Dharan Municipality 6018 Sahara Nepal 2014           165           1,172 

Sunsari Duhabi 6020 Sahara Nepal 2014             60                31 

Sunsari Dumraha 6021 Sahara Nepal 2014                  5 

Sunsari Ekamba 6001 Sahara Nepal 2014               2                  2 

Sunsari Hansaposa 6023 Sahara Nepal 2014               6                12 

Sunsari Inaruwa Municipality 6026 Sahara Nepal 2014             12                18 

Sunsari Itahari Municipality 6027 Sahara Nepal 2014           452              772 

Sunsari Khanar 6030 Sahara Nepal 2014             26                69 

Sunsari Madhelee 6032 Sahara Nepal 2014                  2 

Sunsari Madhesa 6033 Sahara Nepal 2014                  1 

Sunsari Pakali 6038 Sahara Nepal 2014               1                  2 

Sunsari Panchakanya 6039 Sahara Nepal 2014                  1 

Sunsari Purbakushaha 6042 Sahara Nepal 2014               1                 -   

Sunsari Ramganj Belgachhi 6043 Sahara Nepal 2014                  5 

Sunsari Singiya 6049 Sahara Nepal 2014                  2 

Sunsari Sonapur 6050 Sahara Nepal 2014             42                10 

Sunsari Tanamuna 6052 Sahara Nepal 2014               2                  2 

Surkhet

Birendranagar 

Municipality 59008 ICH 2014               1                 -   

Syangja Chapakot 39013 CWES 2014                  2 

Syangja Kichanash 39029 Nauloghumti 2014                  2 

Syangja Putalibazar Municipality 39044 CWES 2014                  5 

Syangja Waling Municipality 39060 CWES 2014                  9 

Syangja Waling Municipality 39060 ICH 2014                  1 

Tanahu Anbukhaireni 38001 Nauloghumti 2014           156              219 

Tanahu Bandipur 38004 ICH 2014                  1 

Tanahu Bandipur 38004 Nauloghumti 2014             39                16 

Tanahu Bhanu 38007 Nauloghumti 2014             44                  8 

Tanahu Bhimad 38009 CWES 2014                  1 

Tanahu Bhimad 38009 Nauloghumti 2014               1                88 

Tanahu Byas Municipality 38011 CWES 2014                  1 

Tanahu Byas Municipality 38011 Nauloghumti 2014           214              580 

Tanahu Chhang 38012 Nauloghumti 2014             13                  3 

Tanahu Chok Chisapani 38015 Nauloghumti 2014                  2 

Tanahu Dhorfirdi 38019 Nauloghumti 2014               6                  5 

Tanahu Dulegaunda 38020 Nauloghumti 2014             16              207 

Tanahu Firfire 38021 Nauloghumti 2014                  4 

Tanahu Ghansikuwa 38023 Nauloghumti 2014               7                  8 

Tanahu Jamune Bhanjyang 38024 Nauloghumti 2014             28                67 

Tanahu Kahu Shivapur 38025 Nauloghumti 2014                15 

Tanahu Keshavtar 38026 Nauloghumti 2014                  2 

Tanahu Khairenitar 38027 Nauloghumti 2014             21                90 

Tanahu Kotdarbar 38030 Nauloghumti 2014                  3 

Tanahu Kyamin 38031 Nauloghumti 2014                  1 

Tanahu Manpang 38033 Nauloghumti 2014               6                19 

Tanahu Pokhari Bhanjyang 38034 Nauloghumti 2014               8                17 

Tanahu Raipur 38036 Nauloghumti 2014                  1 

Tanahu Ranipokhari (Resing) 38038 Nauloghumti 2014               1                 -   

Tanahu Satiswara 38041 Nauloghumti 2014                  1 
Tanahu Shymgha 38043 Nauloghumti 2014               4                  9 

28,631     77,002        5       297           22,927      35,327     53            Total
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0 1

Achham 47 69047 Mangalsen 1

Bajura 16 67016 Jukot 1

Banke 1 57001 Bageswari 6 1 1

Banke 2 57002 Bankatawa 6 1 1

Banke 4 57004 Basudevpur 15 1

Banke 5 57005 Baijapur 4

Banke 6 57006 Belahari 2

Banke 8 57008 Betahani 1 1

Banke 10 57010 Binauna 2

Banke 11 57011 Chisapani 10

Banke 12 57012 Ganapur 3

Banke 14 57014 Hirminiya 1

Banke 17 57017 Jaispur 1

Banke 19 57019 Kamdi 8 1 1

Banke 20 57020 Kachanapur 18

Banke 22 57022 Khajurakhurda 5 1

Banke 24 57024 Khaskusma 1

Banke 25 57025 Kohalpur 168 6 1 1 5

Banke 28 57028 Manikapur 13

Banke 31 57031 Naubasta 20 1

Banke 32 57032 Nepalgunj Municipality 205 7 1 2 2

Banke 33 57033 Paraspur 2

Banke 34 57034 Phattepur 5 1

Banke 35 57035 Piprahawa 2

Banke 36 57036 Puraina 2

Banke 37 57037 Puraini 1

Banke 39 57039 Rajhena 94 2 3

Banke 41 57041 Saigaun 1

Banke 42 57042 Samserganj 5

Banke 43 57043 Sitapur 3 1

Banke 44 57044 Sonpur 1 1

Banke 46 57046 Udharapur 2 1

Bara 2 33002 Amlekhganj 15 1 6

Bara 3 33003 Amritgang 1

Bara 5 33005 Babuain 1

Bara 8 33008 Bagahi 1

Bara 14 33014 Bariyarpur 5

Bara 19 33019 Bhagwanpur 1

Bara 21 33021 Bharatganj Sigaul 6

Bara 22 33022 Bhatauda 1

Bara 26 33026 Bishunpurwa 1

Bara 29 33029 Chhatawa 2

Bara 34 33034 Dumarwana 4 1 10

Bara 37 33037 Ganj Bhawanipur 4 1

Bara 40 33040 Hardiya 2

Bara 41 33041 Hariharpur 1 1

Bara 42 33042 Inarwamal 1

Bara 47 33047 Jitpur Bhawanipur 15
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Bara 52 33052 Kalaiya Municipality 2 3 1 3 1

Bara 53 33053 Karaiya 2

Bara 56 33056 Kolhabi 1 1

Bara 61 33061 Mahendra Adarsha 2

Bara 68 33068 Nijgadh 45 1 13

Bara 74 33074 Pheta 1 2

Bara 75 33075 Pipara Simara 56 2 1

Bara 80 33080 Prasauni 1

Bara 81 33081 Prasauna 1

Bara 83 33083 Prasurampur 1

Bara 85 33085 Raghunathpur 5

Bara 87 33087 Rampurwa 1

Bara 88 33088 Ratanpuri 17 7

Bara 90 33090 Sapahi 2

Bara 92 33092 Sihorwa 2

Bara 93 33093 Sinhasani 2

Bara 95 33095 Tedhakatti 2

Bara 96 33096 Telkuwa 1

Bara 97 33097 Tetariya 1

Bara 99 33099 Umarjan 1 1

Bardiya 2 58002 Baganaha 19 2 3 4

Bardiya 3 58003 Baniyabhar 4 1 6 7

Bardiya 4 58004 Belawa 7 1 1

Bardiya 7 58007 Deudakala 1

Bardiya 8 58008 Dhadhawar 16 1 1

Bardiya 9 58009 Dhodhari 2 1 2

Bardiya 11 58011 Gulariya Municipality 54 4 4

Bardiya 12 58012 Jamuni 1

Bardiya 13 58013 Kalika 46 3

Bardiya 14 58014 Khairi Chandanpur 1

Bardiya 15 58015 Magaragadi 23 1 4

Bardiya 16 58016 Mahamadpur 7

Bardiya 17 58017 Manau 1

Bardiya 18 58018 Manpur Mainapokhar 2

Bardiya 20 58020 Motipur 3 3

Bardiya 22 58022 Neulapur 60 5 6 14

Bardiya 23 58023 Padanaha 2

Bardiya 25 58025 Patabhar 1

Bardiya 26 58026 Rajapur 2 1 2

Bardiya 27 58027 Sanoshree 37 4

Bardiya 28 58028 Sivapur 8 4 3

Bardiya 29 58029 Sorhawa 3

Bardiya 30 58030 Suryapatawa 2 2 1

Bardiya 31 58031 Taratal 6 1 1 2

Bardiya 32 58032 Thakudwara 5 2 5

Bhaktapur 1 26001 Bageswori 6

Bhaktapur 2 26002 Balkot 56

Bhaktapur 3 26003 Bhaktapur Municipality 405 24 1 1 9

Bhaktapur 6 26006 Chitapol 11
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Bhaktapur 7 26007 Dadhikot 7 1 1

Bhaktapur 8 26008 Duwakot 4 1

Bhaktapur 9 26009 Gundu 12

Bhaktapur 11 26011 Kautunje 94 3

Bhaktapur 12 26012

Madhyapur Thimi 

Municipality 362 10 1

Bhaktapur 13 26013 Nagarkot 46 2

Bhaktapur 14 26014 Nankhel 7

Bhaktapur 15 26015 Sipadol 104 1 1 1

Bhaktapur 17 26017 Sudal 34

Bhaktapur 18 26018 Tathali 2

Chitawan 2 35002 Bachhauli 4

Chitawan 4 35004 Bhandara 38 1

Chitawan 5 35005 Bharatpur Municipality 116 14 1 1 5

Chitawan 6 35006 Birendranagar 8

Chitawan 7 35007 Chainpur 28 1 1

Chitawan 15 35015 Gunjanagar 1

Chitawan 17 35017 Jutpani 1

Chitawan 18 35018 Kabilas 3 1

Chitawan 19 35019 Kathar 13

Chitawan 21 35021 Khairahani 22

Chitawan 24 35024 Lothar 12

Chitawan 26 35026 Mangalpur 1

Chitawan 30 35030 Patihani 1

Chitawan 31 35031 Piple 6

Chitawan 32 35032 Pithuwa 1 1

Chitawan 33 35033 Ratnanagar Municipality 31

Dailekh 40 60040 Padukasthan 1

Dang 1 56001 Baghmare 1 1

Dang 3 56003 Bijauri 10

Dang 4 56004 Chaulahi 1

Dang 5 56005 Dhanauri 2

Dang 7 56007 Dhikpur 1

Dang 8 56008 Duruwa 5

Dang 9 56009 Gadhawa 1

Dang 12 56012 Goltakuri 1

Dang 13 56013 Halwar 2

Dang 15 56015 Hapur 1

Dang 16 56016 Hekuli 5 1

Dang 19 56019 Lalmatiya 1

Dang 22 56022 Manpur 1 1 2

Dang 23 56023 Narayanpur 6 2

Dang 25 56025 Pawan Nagar 5 1

Dang 26 56026 Phulbari 2 1

Dang 27 56027 Purandhara 6 1

Dang 31 56031 Satbariya 2

Dang 33 56033 Shantinagar 2 3

Dang 34 56034 Shreegaun 2 1

Dang 38 56038 Tarigaun 13 2 3
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Dang 39 56039 Ghorahi Municipality 11 1

Dang 40 56040 Tulsipur Municipality 160 6 1 14

Dang 41 56041 Urahari 5 2

Dhading 2 30002 Baireni 17 3 2

Dhading 4 30004 Benighat 40 1 2

Dhading 5 30005 Bhumesthan 24 1 10

Dhading 7 30007 Chainpur 1

Dhading 11 30011 Dhussa 4

Dhading 13 30013 Gajuri 70 1 2

Dhading 14 30014 Goganpani 17 1 4

Dhading 16 30016 Jeewanpur 1

Dhading 18 30018 Jogimara 35

Dhading 20 30020 Kalleri 7

Dhading 22 30022 Kewalpur 2 1

Dhading 24 30024 Khari 1

Dhading 26 30026 Kumpur 5

Dhading 28 30028 Mahadevsthan 1

Dhading 29 30029 Maidi 1

Dhading 34 30034 Naubise 25 1 2 2

Dhading 35 30035 Nilkantha 2

Dhading 37 30037 Pida 6 1

Dhading 47 30047 Tasarpu 16 1

Dhading 48 30048 Thakre 92 1 22

Dhanusa 2 17002 Aurahi 1

Dhanusa 3 17003 Bafai 1

Dhanusa 9 17009 Balaha Sadhara 1

Dhanusa 11 17011 Baniniya 2

Dhanusa 12 17012 Baramajhiya 2

Dhanusa 17 17017 Begadawar 6

Dhanusa 18 17018 Bharatpur 4 1

Dhanusa 21 17021 Bindhi 1 1

Dhanusa 28 17028 Devpura Rupetha 4 1 1

Dhanusa 30 17030 Dhalkebar 13 1

Dhanusa 31 17031 Dhanauji 1

Dhanusa 32 17032 Dhanusadham 1

Dhanusa 35 17035 Duhabi 1 1

Dhanusa 39 17039 Godar 5

Dhanusa 40 17040 Gopalpur 3

Dhanusa 42 17042 Hansapur Kathpula 2

Dhanusa 43 17043 Hariharpur 33 1

Dhanusa 48 17048 Janakpur Municipality 58 5 1

Dhanusa 53 17053 Kanakpatti 1

Dhanusa 57 17057 Labatoli 1

Dhanusa 59 17059 Lakhouri 1

Dhanusa 62 17062 Laxmipurbagewa 1

Dhanusa 63 17063 Lohana 1

Dhanusa 69 17069 Mithileshwor Mauwahi 1

Dhanusa 73 17073 Nakatajhijh 1

Dhanusa 79 17079 Paudeswor 1
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Dhanusa 80 17080 Puspalpur 6

Dhanusa 81 17081 Raghunathpur 2

Dhanusa 84 17084 Sakhuwa Mahendranagar 16 1

Dhanusa 85 17085 Sapahi 21

Dhanusa 87 17087 Shantipur 2

Dhanusa 94 17094 Tarapatti Sirsiya 1

Dhanusa 98 17098 Tulsiyahi Nikas 1

Dhanusa 101 17101 Yadukush 1

Dhanusa 102 17102 Yagyabhumi 1

Dolpa 21 62021 Sunhoo 1

Gorkha 18 36018 Deurali 10

Gorkha 20 36020 Dhunwakot 1

Gulmi 24 46024 Daungha 1

Gulmi 75 46075 Thanpati 1

Ilam 6 3006 Chulachuli 6

Ilam 7 3007 Danabari 1

Ilam 25 3025 Mahamai 1

Ilam 34 3034 Phikal Bazar 1

Ilam 43 3043 Shantipur 1

Jajarkot 3 61003 Bhoor 1

Jajarkot 9 61009 Jagatipur 1

Jajarkot 14 61014 Khalanga 2

Jajarkot 21 61021 Punama 1

Jhapa 1 4001 Anarmani 131 23 3

Jhapa 2 4002 Arjundhara 2 1

Jhapa 3 4003 Bahundangi 1

Jhapa 7 4007 Bhadrapur Municipality 1 1

Jhapa 8 4008 Budhabare 1 1 1

Jhapa 10 4010 Chandragadhi 1

Jhapa 11 4011 Charpane 40 3

Jhapa 12 4012 Damak Municipality 55 8 1

Jhapa 15 4015 Dharampur 1

Jhapa 16 4016 Duwagadhi 1

Jhapa 17 4017 Garamani 3 1 1

Jhapa 18 4018 Gauradaha 2

Jhapa 20 4020 Ghailadubba 1 1 1

Jhapa 24 4024 Jalthal 1

Jhapa 33 4033 Lakhanpur 1 1

Jhapa 37 4037 Mechinagar Municipality 49 1

Jhapa 41 4041 Prithivinagar 1

Jhapa 43 4043 Sanischare 29 2

Jhapa 44 4044 Satasidham 2

Jhapa 47 4047 Shivaganj 1

Jhapa 48 4048 Surunga 3

Jhapa 50 4050 Topgachhi 1

Jumla 7 63007 Dhapa 1

Jumla 30 63030 Tatopani 1

Kailali 1 71001 Baliya 21 1 2

Kailali 2 71002 Basauti 1
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Kailali 3 71003 Beladevipur 8

Kailali 5 71005 Boniya 1 1

Kailali 6 71006 Chuha 2

Kailali 7 71007 Chaumala 31 1 1

Kailali 9 71009 Darakh 20

Kailali 10 71010 Dhangadhi Municipality 57 3

Kailali 11 71011 Dododhara 9

Kailali 14 71014 Geta 42 2

Kailali 15 71015 Godawari 3 2

Kailali 18 71018 Joshipur 1

Kailali 19 71019 Khailad 1

Kailali 23 71023 Malakheti 41 1 1 3

Kailali 24 71024 Masuriya 38

Kailali 29 71029 Pahalmanpur 6

Kailali 30 71030 Pandaun 1

Kailali 33 71033 Phulwari 1

Kailali 34 71034 Pratapapur 1

Kailali 35 71035 Ramsikhar Jhala 10

Kailali 37 71037 Sadepani 19 1

Kailali 38 71038 Sahajpur 1

Kailali 39 71039 Sreepur 21

Kailali 42 71042 Tikapur Municipality 3

Kailali 44 71044 Urma 4

Kanchanpur 2 72002 Beldandi 1

Kanchanpur 3 72003 Chandani 1 3

Kanchanpur 4 72004 Daijee 56 2

Kanchanpur 5 72005 Dekhatbhuli 13 1

Kanchanpur 6 72006 Dodhara 1 1

Kanchanpur 7 72007 Jhalari 14 2 1

Kanchanpur 8 72008 Kalika 1

Kanchanpur 9 72009 Krishnapur 65 1 3

Kanchanpur 11 72011 Bhimdatta Municipality 23 3 1 1 6

Kanchanpur 13 72013 Pipaladi 13 1

Kanchanpur 14 72014 Raikawar Bichawa 12 1

Kanchanpur 15 72015 Rampur Bilasipur 1

Kanchanpur 18 72018 Sreepur 1

Kanchanpur 19 72019 Suda 8 2

Kapilbastu 3 50003 Bahadurganj 1 2

Kapilbastu 5 50005 Baluhawa 2 1

Kapilbastu 6 50006 Banganga 3 8

Kapilbastu 8 50008 Barkulpur 3

Kapilbastu 10 50010 Baskhore 2

Kapilbastu 11 50011 Baidauli 2 1

Kapilbastu 12 50012 Bhagwanpur 1

Kapilbastu 15 50015 Birpur 5 6

Kapilbastu 18 50018 Buddhi 2 3

Kapilbastu 19 50019 Chanai 12

Kapilbastu 20 50020 Dhankauli 1 1

Kapilbastu 21 50021 Dharmpaniya 1 1
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Kapilbastu 22 50022 Dohani 6 3

Kapilbastu 23 50023 Dubiya 11 7

Kapilbastu 24 50024 Dumara 1

Kapilbastu 26 50026 Gajehada 10

Kapilbastu 28 50028 Gauri 1 2

Kapilbastu 29 50029 Gotihawa 2

Kapilbastu 30 50030 Gugauli 1

Kapilbastu 34 50034 Hathausa 2

Kapilbastu 35 50035 Hathihawa 1

Kapilbastu 36 50036 Jahadi 2 1

Kapilbastu 37 50037 Jawabhari 2 1

Kapilbastu 38 50038 Jayanagar 32 12

Kapilbastu 40 50040 Kapilvastu Municipality 17 2 11 2

Kapilbastu 42 50042 Kopawa 2 1

Kapilbastu 43 50043 Krishnanagar 11

Kapilbastu 44 50044 Kushhawa 4 1

Kapilbastu 45 50045 Lawani 2

Kapilbastu 46 50046 Lalpur 1

Kapilbastu 48 50048 Mahendrakot 1 2

Kapilbastu 49 50049 Mahuwa 4 1

Kapilbastu 51 50051 Manpur 1

Kapilbastu 53 50053 Motipur 1 2

Kapilbastu 55 50055 Niglihawa 6

Kapilbastu 56 50056 Pakadi 1 5

Kapilbastu 57 50057 Parsohiya 1 7

Kapilbastu 58 50058 Patariya 3 1

Kapilbastu 59 50059 Patna 1

Kapilbastu 61 50061 Pipara 2

Kapilbastu 64 50064 Ramnagar 2

Kapilbastu 67 50067 Shivanagar 1

Kapilbastu 70 50070 Sihokhore 1 1

Kapilbastu 73 50073 Somdiha 1

Kapilbastu 74 50074 Thunhiya 1 1

Kapilbastu 75 50075 Tilaurakot 40 7

Kapilbastu 76 50076 Titirkhi 1

Kaski 1 40001 Arba Vijaya 1

Kaski 5 40005 Bharat Pokhari 2

Kaski 15 40015 Hemja 1

Kaski 22 40022 Lekhnath Municipality 7

Kaski 32 40032

Pokhara Sub-Metropolitan 

City 362 25 1 2 1 12

Kathmandu 9 27009 Chalnakhel 1

Kathmandu 15 27015 Daxinkali 1

Kathmandu 22 27022 Gonggabu 3 1 1

Kathmandu 23 27023 Gothatar 3

Kathmandu 28 27028 Jorpati 13 2 3

Kathmandu 30 27030 Kapan 14 3 1 1

Kathmandu 31 27031

Kathmandu Metropolitan 

City 1618 128 1 3 65 1 7 2 126

Kathmandu 33 27033 Kirtipur Municipality 3 2
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Kathmandu 37 27037 Mahankal 1

Kathmandu 38 27038 Manmaiju 3 1 1

Kathmandu 42 27042 Naikap Naya Bhanjyang 2

Kathmandu 49 27049 Satungal 1 1

Kathmandu 52 27052 Sitapaila 5 2

Kathmandu 56 27056 Thankot 3 1 2

Kavrepalanc

hok 6 24006 Banepa Municipality 122 3

Kavrepalanc

hok 26 24026 Dolalghat 12

Kavrepalanc

hok 32 24032 Gokule 1

Kavrepalanc

hok 49 24049 Kushadevi 13

Kavrepalanc

hok 56 24056 Majhi Feda 1

Kavrepalanc

hok 65 24065 Panauti Municipality 62

Kavrepalanc

hok 66 24066 Panchkhal 28 1

Kavrepalanc

hok 77 24077 Sanowangthali 1

Kavrepalanc

hok 84 24084 Simalchour Syampati 1

Lalitpur 9 25009 Chapagaun 5 1 1 2

Lalitpur 19 25019 Godawari 2

Lalitpur 23 25023 Imadol 65 2 3

Lalitpur 27 25027

Lalitpur Sub-metropolitan 

city 393 36 1 2 7 3 27

Lalitpur 29 25029 Lele 2

Lalitpur 30 25030 Lubhu 3

Lalitpur 33 25033 Nallu 1

Lalitpur 39 25039 Thaiba 1

Lalitpur 40 25040 Thecho 1

Lamjung 54 37054 Sundarbazar 1

Mahottari 2 18002 Aurahi 59

Mahottari 9 18009 Bardibas 16 3

Mahottari 22 18022 Ekarahiya 1

Mahottari 27 18027 Gauribas 10

Mahottari 28 18028 Gaushala 10

Mahottari 32 18032 Hathilet 2

Mahottari 34 18034 Jaleshwor Municipality 14 2 1

Mahottari 38 18038 Khuttapiparadhi 1 1

Mahottari 39 18039 Kisan Nagar 1

Mahottari 42 18042 Loharpatti 3

Mahottari 45 18045 Maisthan 2 1

Mahottari 47 18047 Manara 1

Mahottari 48 18048 Matihani 1

Mahottari 49 18049 Meghanath Gorahanna 1

Mahottari 51 18051 Nigaul 4 1

Mahottari 57 18057 Pipra 5

Mahottari 60 18060 Ramgopalpur 1
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Mahottari 61 18061 Ramnagar 7

Mahottari 62 18062 Ratauli 1

Mahottari 66 18066 Sarpallo 1

Mahottari 67 18067 Shamsi 1

Mahottari 68 18068 Shreepur 1

Mahottari 72 18072 Sonama 1

Mahottari 77 18077 Vagaha 1

Makwanpur 1 31001 Agara 3

Makwanpur 4 31004 Basamadi 27 2

Makwanpur 6 31006 Bhaise 21 1

Makwanpur 11 31011 Churiyamai 22

Makwanpur 12 31012 Daman 1

Makwanpur 16 31016 Faparbari 2

Makwanpur 18 31018 Handikhola 14

Makwanpur 19 31019 Hatiya 2

Makwanpur 20 31020 Hetauda Municipality 63 8 1 1 1

Makwanpur 21 31021 Hurnamadi 1

Makwanpur 26 31026 Kogate 1

Makwanpur 28 31028 Makwanpurgadhi 1 1

Makwanpur 29 31029 Manahari 69 2

Makwanpur 32 31032 Namtar 3

Makwanpur 33 31033 Nibuwatar 4

Makwanpur 34 31034 Padam Pokhari 9

Makwanpur 35 31035 Palung 1

Makwanpur 38 31038 Sarikhet Palase 1

Makwanpur 39 31039 Shikharpur 1

Makwanpur 40 31040 Shreepur Chhatiwan 3

Morang 2 5002 Amardaha 1 1

Morang 5 5005 Bahuni 1

Morang 6 5006 Baijanathpur 3 1

Morang 9 5009 Bayarban 1

Morang 10 5010 Belbari 2

Morang 13 5013

Biratnagar Sub-

Metropolitan City 153 10 1 1 3

Morang 17 5017 Dangihat 3

Morang 20 5020 Dulari 7 1

Morang 22 5022 Haraicha 1

Morang 24 5024 Hathimudha 3

Morang 26 5026 Indrapur 2

Morang 29 5029 Jhorahat 1

Morang 31 5031 Kaseni 2

Morang 32 5032 Katahari 4

Morang 34 5034 Kerabari 1

Morang 40 5040 Majhare 2

Morang 43 5043 Mrigauliya 6 1

Morang 45 5045 Pathari 4 2

Morang 50 5050 Rangeli 1

Morang 55 5055 Sisabanibadahara 1

Morang 56 5056 Sisawanijahada 1
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Morang 61 5061 Tankisinuwari 1

Morang 62 5062 Tetariya 1

Morang 64 5064 Urlabari 3

Myagdi 35 43035 Ratnechaur 1

Nawalparasi 1 48001 Agryouli 3 1 6

Nawalparasi 2 48002 Amarapuri 4 1 11

Nawalparasi 3 48003 Amraut 2

Nawalparasi 4 48004 Badahara Dubauliya 3 1 2

Nawalparasi 6 48006 Banjariya 1 1 2

Nawalparasi 7 48007 Benimanipur 2 2

Nawalparasi 8 48008 Bharatipur 1

Nawalparasi 12 48012 Dawanne Devi 13 1 12

Nawalparasi 13 48013 Dedgaun 3 2

Nawalparasi 14 48014 Deurali 1 5

Nawalparasi 15 48015 Devachuli 1 1

Nawalparasi 16 48016 Devagawa 1

Nawalparasi 20 48020 Dumkibas 7 1 1 9 1

Nawalparasi 21 48021 Gaidakot 19 1 1 12 2

Nawalparasi 22 48022 Gairami 3

Nawalparasi 23 48023 Guthi Parsauni 2

Nawalparasi 25 48025 Hakui 3 1

Nawalparasi 26 48026 Harpur 1

Nawalparasi 28 48028 Jahada 1 4 1

Nawalparasi 29 48029 Jamuniya 11 5

Nawalparasi 31 48031 Kawaswoti 5 1 2

Nawalparasi 32 48032 Kolhuwa 1 2 1

Nawalparasi 34 48034 Kudiya 5 1 6

Nawalparasi 35 48035 Kumarwarti 1 1

Nawalparasi 36 48036 Kusma 2 6

Nawalparasi 38 48038 Makar 24 1 8 4

Nawalparasi 41 48041 Mukundapur 4 1 4

Nawalparasi 43 48043 Narayani 1

Nawalparasi 45 48045 Naya Belhani 11 1 6

Nawalparasi 47 48047 Palhi 1 2

Nawalparasi 48 48048 Panchanagar 3 5 1

Nawalparasi 49 48049 Parsauni 1

Nawalparasi 50 48050 Pithauli 2 6

Nawalparasi 51 48051 Pragatinagar 10 6 1

Nawalparasi 52 48052 Pratappur 6 1 3

Nawalparasi 53 48053 Rajahar 1 1

Nawalparasi 54 48054 Rakachuli 1

Nawalparasi 56 48056 Ramgram Municipality 13 2 18 1

Nawalparasi 57 48057 Ramnagar 1 6

Nawalparasi 58 48058 Rampur Khadauna 1 1

Nawalparasi 59 48059 Rampurkha 1

Nawalparasi 62 48062 Rupauliya 4 1 10

Nawalparasi 63 48063 Sanai 1 1

Nawalparasi 64 48064 Sarawal 3 7

Nawalparasi 65 48065 Shivmandir 12 6 1
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Nawalparasi 66 48066 Somani 8

Nawalparasi 67 48067 Sukrauli 1 1 2 3

Nawalparasi 68 48068 Sunwal 5 13

Nawalparasi 69 48069 Swathi 1 3

Nawalparasi 70 48070 Tamasariya 2 1

Nawalparasi 72 48072 Tilakpur 5 1 9 1

Nawalparasi 73 48073 Tribenisusta 2

Nuwakot 18 28018 Duipipal 1

Nuwakot 23 28023 Ghyangphedi 1

Palpa 7 47007 Bhairabsthan 7 1

Palpa 10 47010 Bodhapokharathok 1

Palpa 13 47013 Chhahara 1

Palpa 14 47014 Chidipani 1 2

Palpa 15 47015 Chirtungdhara 8

Palpa 16 47016 Darchha 2

Palpa 18 47018 Deurali 1

Palpa 21 47021 Fek 3

Palpa 22 47022 Foksingkot 3

Palpa 23 47023 Gadakot 3

Palpa 24 47024 Galdha 3

Palpa 25 47025 Gejha 6

Palpa 37 47037 Khaliban 1 5

Palpa 38 47038 Khanichhap 1

Palpa 42 47042 Koldada 1

Palpa 44 47044 Madanpokhara 2 1

Palpa 47 47047 Mujhung 2

Palpa 48 47048 Nayarnamtales 1

Palpa 49 47049 Palung Mainadi 4

Palpa 51 47051 Pokharathok 1

Palpa 53 47053 Rampur 2 6

Palpa 59 47059 Siluwa 3

Palpa 61 47061 Tahu 1 1 10 1

Palpa 62 47062 Tansen Municipality 11 4

Palpa 64 47064 Timure 1 7 2

Palpa 65 47065 Wakamalang 6

Parsa 6 34006 Bageshwari Titrona 1

Parsa 7 34007 Bahauri Pidari 1

Parsa 20 34020

Birgunj Sub-Metropolitan 

City 211 18 1 1

Parsa 21 34021 Birwaguthi 1

Parsa 31 34031 Hariharpur (Nau.Ta.Ja.) 1

Parsa 35 34035 Jagarnathpur 1

Parsa 48 34048 Mahuwan 1

Parsa 50 34050 Maniyari 1

Parsa 75 34075 Subarnapur 1

Parsa 80 34080 Thori 2

Parsa 82 34082 Udayapur Ghurmi 1 1

Pyuthan 43 52043 Sari 1

Rautahat 19 32019 Chandranigahapur 45 2 2
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Rautahat 32 32032 Garuda Bairiya 1

Rautahat 33 32033 Gaur Municipality 2

Rautahat 46 32046 Judibela 2

Rautahat 69 32069 Paurai 22

Rautahat 84 32084 Rangapur 4

Rautahat 85 32085 Sakhuawa 1

Rautahat 90 32090 Santpur(Matiaun) 5

Rukum 20 54020 Kholagaun 1

Rukum 28 54028 Nuwakot 1

Rukum 37 54037 Sankha 1

Rupandehi 2 49002 Aanandaban 1

Rupandehi 3 49003 Paschim Amuwa 1

Rupandehi 4 49004 Asuraina 1

Rupandehi 6 49006 Bagauli 1

Rupandehi 8 49008 Basantapur 6 1

Rupandehi 9 49009 Betakuiya 2

Rupandehi 13 49013 Bogadi 3

Rupandehi 14 49014 Butwal Municipality 237 15 1 8 9

Rupandehi 19 49019 Devdaha 5 1 1 2

Rupandehi 20 49020 Dhakadhai 1 1

Rupandehi 21 49021 Dhamauli 1

Rupandehi 22 49022 Dudharaksha 4

Rupandehi 24 49024 Pharena 1

Rupandehi 26 49026 Gangoliya 1 1 1

Rupandehi 29 49029 Hati Bangai 1 1 1

Rupandehi 30 49030 Hati Pharsatikar 3

Rupandehi 31 49031 Jogada 1

Rupandehi 32 49032 Kamahariya 4 1 2 1

Rupandehi 33 49033 Karahiya 1

Rupandehi 35 49035 Kerwani 1

Rupandehi 36 49036 Khadawa Bangai 3 1

Rupandehi 41 49041 Mainahiya 1 1

Rupandehi 43 49043 Makrahar 5

Rupandehi 45 49045 Manpakadi 1

Rupandehi 48 49048 Motipur 4 1 1

Rupandehi 49 49049 Padsari 10 1 1

Rupandehi 51 49051 Sakraun Pakadi 1

Rupandehi 52 49052 Parroha 4

Rupandehi 53 49053 Patakhauli 1

Rupandehi 54 49054 Pokharvindi 1

Rupandehi 57 49057 Rudrapur 1

Rupandehi 62 49062 Shankar Nagar 1 2

Rupandehi 63 49063

Siddharthanagar 

Municipality 91 7 8 7

Rupandehi 64 49064 Siktahan 1

Rupandehi 67 49067 Sauraha Pharsatikar 3

Rupandehi 68 49068 Suryapura 1

Rupandehi 69 49069 Tenuhawa 1

Rupandehi 71 49071 Tikuligadh 1 1
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Salyan 7 55007 Chhayachhetra 1

Salyan 14 55014 Dhanwang 1

Salyan 16 55016 Jimali 1

Salyan 18 55018 Kajeri 1

Salyan 24 55024 Khalanga 1 1

Salyan 30 55030 Lekhpokhara 1

Salyan 46 55046 Tharmare 1

Sankhuwasa

bha 13 9013 Khandbari Municipality 1

Saptari 97 15097 Rajbiraj Municipality 1 1

Sarlahi 10 19010 Barahathawa 1

Sarlahi 18 19018 Bhaktipur 4

Sarlahi 27 19027 Dhungrekhola 3

Sarlahi 28 19028 Dhurkauli 1

Sarlahi 38 19038 Haripur 9

Sarlahi 40 19040 Hariyon 18

Sarlahi 43 19043 Ishworpur 10 1

Sarlahi 44 19044 Jabdi 1

Sarlahi 49 19049 Kalinjor 1

Sarlahi 50 19050 Karmaiya 16

Sarlahi 56 19056 Lalbandi 24 1 2

Sarlahi 63 19063 Bhelhi 1

Sarlahi 64 19064 Malangawa Municipality 1

Sarlahi 69 19069 Murtiya 12 1 1

Sarlahi 73 19073 Netraganj 1 1

Sarlahi 84 19084 Raniganj 5

Sarlahi 89 19089 Sankarpur 2

Sarlahi 91 19091 Shreepur 1

Sindhuli 10 20010 Bhimsthan 1

Sindhuli 25 20025 Kamalamai Municipality 2

Sindhuli 41 20041 Ranibas 1

Sindhuli 42 20042 Ranichuri 1

Sindhupalch

ok 14 23014 Chautara 1

Siraha 3 16003 Asanpur 3

Siraha 8 16008 Barchhawa 1 1

Siraha 27 16027 Chatari 1 1

Siraha 32 16032 Dumari 1

Siraha 34 16034 Fulbariya 1

Siraha 49 16049 Jamadaha 1

Siraha 97 16097 Siraha Municipality 1

Solukhumbu 29 11029 Salleri 2

Sunsari 1 6001 Ekamba 1

Sunsari 4 6004 Aurabani 2

Sunsari 6 6006 Bakalauri 1

Sunsari 10 6010 Bhaluwa 5

Sunsari 14 6014 Chandwela 1

Sunsari 16 6016 Chimadi 2

Sunsari 18 6018 Dharan Municipality 61 6 1

Sunsari 20 6020 Duhabi 17
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Sunsari 21 6021 Dumraha 1

Sunsari 23 6023 Hansaposa 2

Sunsari 26 6026 Inaruwa Municipality 6

Sunsari 27 6027 Itahari Municipality 204 28 6

Sunsari 30 6030 Khanar 7 3 1

Sunsari 36 6036 Mahendranagar 1

Sunsari 38 6038 Pakali 1

Sunsari 49 6049 Singiya 2 1

Sunsari 50 6050 Sonapur 1 1 1

Sunsari 52 6052 Tanamuna 2 1

Surkhet 3 59003 Babiyachaur 1

Surkhet 8 59008 Birendranagar Municipality 2

Surkhet 10 59010 Chhinchu 1 1

Surkhet 13 59013 Dasarathpur 1

Surkhet 17 59017 Ghat Gaun 1

Surkhet 22 59022 Hariharpur 1

Surkhet 30 59030 Latikoili 1

Surkhet 33 59033 Lekhparajul 1

Surkhet 43 59043 Ramghat 1

Surkhet 46 59046 Sahare 1

Surkhet 49 59049 Taranga 1

Surkhet 50 59050 Tatopani 1

Surkhet 51 59051 Uttarganga 1

Syangja 13 39013 Chapakot 1

Tanahu 1 38001 Anbukhaireni 74 2 4

Tanahu 4 38004 Bandipur 13 2

Tanahu 7 38007 Bhanu 6 1

Tanahu 11 38011 Byas Municipality 114 10 1

Tanahu 12 38012 Chhang 6

Tanahu 13 38013 Chhimkeshwori 1

Tanahu 19 38019 Dhorfirdi 6

Tanahu 20 38020 Dulegaunda 4 1 3

Tanahu 24 38024 Jamune Bhanjyang 19

Tanahu 25 38025 Kahu Shivapur 1

Tanahu 27 38027 Khairenitar 7

Tanahu 31 38031 Kyamin 1

Tanahu 33 38033 Manpang 4 1

Tanahu 34 38034 Pokhari Bhanjyang 1

Tanahu 38 38038 Ranipokhari (Resing) 1

Tanahu 39 38039 Risti 1

Udayapur 41 14041 Thoksila 1 1

9304 598 3 3 39 13 742 1 17 1 1 10 470
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Achham 47 69047 Mangalsen 1

Achham 48 69048 Marku 1 1

Arghakhanchi 34 51034 Panena 1 1 1

Baglung 58 45058 Tangram 1

Baitadi 13 74013 Dhikarim/Rim 1

Baitadi 44 74044 Patan 1 1

Bajura 3 67003 Bai 1

Bajura 10 67010 Dogadi 1

Bajura 16 67016 Jukot 1

Bajura 24 67024 Pandusain 1

Banke 1 57001 Bageswari 2 2 2

Banke 2 57002 Bankatawa 6 5 1 1 1

Banke 3 57003 Bankatti 1 1 1 1

Banke 4 57004 Basudevpur 13 3 1 1 1 1 1

Banke 5 57005 Baijapur 4 4

Banke 6 57006 Belahari 2 1 1 1

Banke 7 57007 Belbhar 1 5

Banke 8 57008 Betahani 1 5 1

Banke 9 57009 Bhabaniyapur 2 1

Banke 10 57010 Binauna 1 1

Banke 11 57011 Chisapani 8 5

Banke 12 57012 Ganapur 2 1

Banke 14 57014 Hirminiya 1 5

Banke 15 57015 Holiya 1 1

Banke 16 57016 Indrapur 5

Banke 17 57017 Jaispur 1 4

Banke 18 57018 Kalaphanta 1 4 1

Banke 19 57019 Kamdi 8 2 1 1 2 2 1

Banke 20 57020 Kachanapur 16 1 1 2

Banke 22 57022 Khajurakhurda 9 11 1 1 1 1 1 1

Banke 23 57023 Khaskarkando 3 5 1

Banke 25 57025 Kohalpur 176 164 1 5 6

Banke 26 57026 Laxmanpur 2 1

Banke 27 57027 Mahadevpuri 1

Banke 28 57028 Manikapur 14 8

Banke 29 57029 Matehiya 1

Banke 30 57030 Narainapur 1 1 1 1 1

Banke 31 57031 Naubasta 18 7 1 1 4

Banke 32 57032 Nepalgunj Municipality 205 255 3 4 1 1 1 5 12

Banke 33 57033 Paraspur 3 1

Banke 34 57034 Phattepur 3 6 2 1

Banke 35 57035 Piprahawa 2 1

Banke 36 57036 Puraina 2 17

Banke 37 57037 Puraini 5

Banke 38 57038 Radhapur 1

Banke 39 57039 Rajhena 88 39 1 2 1 6

Banke 40 57040 Raniyapur 1

Banke 41 57041 Saigaun 4 3 1

Banke 42 57042 Samserganj 4 1 1

Banke 43 57043 Sitapur 3 3 1 2

Banke 44 57044 Sonpur 2 1

Banke 45 57045 Titihiriya 1

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of VCT post test counseling
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Banke 46 57046 Udharapur 2 1

Banke 47 57047 Udayapur 1

Bara 2 33002 Amlekhganj 12 13 1 21 1

Bara 3 33003 Amritgang 1 1

Bara 4 33004 Amab 1 3

Bara 5 33005 Babuain 2 3 4

Bara 7 33007 Badaki Fulbariya 1 6 2

Bara 8 33008 Bagahi 3 1

Bara 9 33009 Bahuari 4

Bara 10 33010 Balirampur 2 10 10

Bara 12 33012 Banjariya 1 2 1

Bara 13 33013 Barainiya 1

Bara 14 33014 Bariyarpur 1 4 3 36 1

Bara 15 33015 Basatpur 1

Bara 16 33016 Batara 2 1

Bara 18 33018 Benauli 1 1

Bara 19 33019 Bhagwanpur 2 13

Bara 20 33020 Bhaluhi Bharbaliya 1 2

Bara 21 33021 Bharatganj Sigaul 6 3

Bara 22 33022 Bhatauda 4 1

Bara 23 33023 Bhodaha 1

Bara 24 33024 Bishrampur 3

Bara 25 33025 Bishunpur 9 3 1

Bara 26 33026 Bishunpurwa 1 3 3

Bara 28 33028 Chhata Pipra 1

Bara 29 33029 Chhatawa 1

Bara 30 33030 Dahiyar 2 4 4

Bara 31 33031 Dewapur 8

Bara 32 33032 Dharma Nagar 2 4 1

Bara 33 33033 Dohari 1 1 3

Bara 34 33034 Dumarwana 4 8 3 64

Bara 36 33036 Gadhahal 2

Bara 37 33037 Ganj Bhawanipur 5 20 64 1 2

Bara 38 33038 Golaganj 1 8

Bara 39 33039 Haraiya 2 1 3 1

Bara 40 33040 Hardiya 1 3 19

Bara 41 33041 Hariharpur 4 28 12 1 1

Bara 42 33042 Inarwamal 2

Bara 43 33043 Inarwasira 1 1

Bara 44 33044 Itiyahi 1

Bara 45 33045 Jhitakaiya(Dakshin) 1 3 1

Bara 46 33046 Jhitakaiya(Uttar) 1 1

Bara 47 33047 Jitpur Bhawanipur 16 8 1

Bara 48 33048 Kabahigoth 3 1

Bara 49 33049 Kabahijabdi 1 1 1

Bara 50 33050 Kachorwa 1 1

Bara 51 33051 Kakadi 1

Bara 52 33052 Kalaiya Municipality 1 73 1 36 53 1 5

Bara 53 33053 Karaiya 7 11

Bara 54 33054 Khopawa 4 8

Bara 55 33055 Khutwajabdi 1 1 3

Bara 56 33056 Kolhabi 1 2 3
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Bara 59 33059 Lipanimal 6

Bara 60 33060 Madhurijabdi 1

Bara 61 33061 Mahendra Adarsha 1 5

Bara 62 33062 Maheshpur 1 1 1

Bara 63 33063 Majhariya 1 2

Bara 64 33064 Manaharwa 1

Bara 65 33065 Matiarwa 1 4

Bara 66 33066 Motisar 2 1 4

Bara 67 33067 Narahi 2 6 5

Bara 68 33068 Nijgadh 45 22 2 66 1 1

Bara 72 33072 Patharhati 2 2 1

Bara 74 33074 Pheta 3 1 6 1

Bara 75 33075 Pipara Simara 57 82 4 1 5 4

Bara 76 33076 Piparabirta 1

Bara 77 33077 Piparpati Parchrouwa 1

Bara 78 33078 Pipra Basantapur 1 1

Bara 79 33079 Pipradhi Goth 1 5

Bara 80 33080 Prasauni 6 1 1

Bara 81 33081 Prasauna 9

Bara 82 33082 Prastoka 4 1

Bara 83 33083 Prasurampur 14 7

Bara 84 33084 Purainiya 3 3

Bara 85 33085 Raghunathpur 1 2 41

Bara 87 33087 Rampurwa 14

Bara 88 33088 Ratanpuri 17 36

Bara 90 33090 Sapahi 2 4

Bara 91 33091 Shreenagar Bairiya 1 5

Bara 92 33092 Sihorwa 2 1 3 5

Bara 93 33093 Sinhasani 1 7

Bara 94 33094 Sisahaniya 2 1 2

Bara 95 33095 Tedhakatti 2

Bara 96 33096 Telkuwa 3 1 19

Bara 97 33097 Tetariya 2 14

Bara 99 33099 Umarjan 1 3 22 1

Bardiya 2 58002 Baganaha 18 32 1 9 9

Bardiya 3 58003 Baniyabhar 4 8 2 7 10

Bardiya 4 58004 Belawa 7 5 1 2 2

Bardiya 7 58007 Deudakala 1 5 1 3

Bardiya 8 58008 Dhadhawar 15 8 4

Bardiya 9 58009 Dhodhari 2 7 3

Bardiya 11 58011 Gulariya Municipality 54 136 1 3 11

Bardiya 12 58012 Jamuni 1 1 1

Bardiya 13 58013 Kalika 45 20 1 1 5

Bardiya 14 58014 Khairi Chandanpur 2

Bardiya 15 58015 Magaragadi 25 35 1 3 5

Bardiya 16 58016 Mahamadpur 7 12

Bardiya 17 58017 Manau 1 2

Bardiya 18 58018 Manpur Mainapokhar 1 2 1 1

Bardiya 19 58019 Manpur Tapara 1

Bardiya 20 58020 Motipur 3 6 4

Bardiya 21 58021 Naya Gaun 1

Bardiya 22 58022 Neulapur 58 122 2 21 1 38
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Bardiya 23 58023 Padanaha 3 1

Bardiya 25 58025 Patabhar 1 2

Bardiya 26 58026 Rajapur 1 5 2

Bardiya 27 58027 Sanoshree 44 17 6

Bardiya 28 58028 Sivapur 9 24 1 16 9

Bardiya 29 58029 Sorhawa 3 1 1

Bardiya 30 58030 Suryapatawa 2 11 4 5

Bardiya 31 58031 Taratal 6 6 1 3

Bardiya 32 58032 Thakudwara 9 29 2 12 1 14

Bhaktapur 1 26001 Bageswori 6 1

Bhaktapur 2 26002 Balkot 58 18 1

Bhaktapur 3 26003 Bhaktapur Municipality 396 300 20 1 4 15 1 14

Bhaktapur 6 26006 Chitapol 11 1 4

Bhaktapur 7 26007 Dadhikot 7 2 3 1

Bhaktapur 8 26008 Duwakot 4 15 3

Bhaktapur 9 26009 Gundu 12 6

Bhaktapur 11 26011 Kautunje 90 20 7 1

Bhaktapur 12 26012

Madhyapur Thimi 

Municipality 365 122 9 5 1

Bhaktapur 13 26013 Nagarkot 44 11

Bhaktapur 14 26014 Nankhel 6 2 2 2

Bhaktapur 15 26015 Sipadol 101 19 1 4

Bhaktapur 17 26017 Sudal 37 3

Bhaktapur 18 26018 Tathali 2

Chitawan 2 35002 Bachhauli 3

Chitawan 3 35003 Bagauda 1

Chitawan 4 35004 Bhandara 40 16 1 5

Chitawan 5 35005 Bharatpur Municipality 120 253 1 3 7

Chitawan 6 35006 Birendranagar 5 4

Chitawan 7 35007 Chainpur 29 27 1 2

Chitawan 11 35011 Dibyanagar 1

Chitawan 15 35015 Gunjanagar 1

Chitawan 16 35016 Jagatpur 1

Chitawan 17 35017 Jutpani 1 1

Chitawan 18 35018 Kabilas 3 4 1

Chitawan 19 35019 Kathar 14 1

Chitawan 21 35021 Khairahani 23 12 1

Chitawan 23 35023 Kumroj 2 1

Chitawan 24 35024 Lothar 11 1 1

Chitawan 25 35025 Madi Kalyanpur 1 1

Chitawan 26 35026 Mangalpur 1

Chitawan 27 35027 Meghauli 1

Chitawan 28 35028 Padampur 1 1 1

Chitawan 30 35030 Patihani 1 1

Chitawan 31 35031 Piple 8 5

Chitawan 32 35032 Pithuwa 1

Chitawan 33 35033 Ratnanagar Municipality 32 15

Chitawan 34 35034 Saradanagar 1

Chitawan 35 35035 Shaktikhor 1

Chitawan 38 35038 Sukranagar 1

Dadeldhura 3 73003 Amargadhi Municipality 1

Dadeldhura 6 73006 Belapur 1
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Dadeldhura 10 73010 Dewal Dibyapur 1

Dadeldhura 13 73013 Jogbuda 1 1

Dadeldhura 19 73019 Rupal 1

Dadeldhura 21 73021 Sirsha 1

Dailekh 2 60002 Badabhairab 2 1

Dailekh 7 60007 Baraha 1

Dailekh 10 60010 Bindhyabasini 1

Dailekh 23 60023 Kasikandh 1

Dailekh 24 60024 Katti 1

Dailekh 35 60035 Narayan Municipality 1

Dailekh 37 60037 Nepa 2

Dailekh 40 60040 Padukasthan 1 1

Dailekh 49 60049 Salleri 1

Dailekh 51 60051 Seri 1

Dailekh 52 60052 Sigaudi 1 1 1

Dang 1 56001 Baghmare 3 1

Dang 3 56003 Bijauri 10 3 1

Dang 4 56004 Chaulahi 1 1

Dang 5 56005 Dhanauri 2 1 4

Dang 6 56006 Dharna 1 1

Dang 7 56007 Dhikpur 1

Dang 8 56008 Duruwa 4 4

Dang 9 56009 Gadhawa 1

Dang 10 56010 Gangapraspur 1

Dang 12 56012 Goltakuri 1 8 1

Dang 13 56013 Halwar 3 3 1 1

Dang 15 56015 Hapur 1 1

Dang 16 56016 Hekuli 5 14 12

Dang 19 56019 Lalmatiya 1 1

Dang 22 56022 Manpur 1 9 4

Dang 23 56023 Narayanpur 6 1 1 2

Dang 25 56025 Pawan Nagar 5 10 1 1 2 2

Dang 26 56026 Phulbari 2 5 1 1

Dang 27 56027 Purandhara 6 5 1 2

Dang 31 56031 Satbariya 1

Dang 33 56033 Shantinagar 2 5 2 3

Dang 34 56034 Shreegaun 2 3 5

Dang 38 56038 Tarigaun 12 18 20

Dang 39 56039 Ghorahi Municipality 11 4

Dang 40 56040 Tulsipur Municipality 159 244 2 2 1 37

Dang 41 56041 Urahari 5 18 4

Darchula 11 75011 Dhaulakot 1

Darchula 17 75017 Gwani 1

Darchula 26 75026 Lali 1

Darchula 28 75028 Malikarjun 1

Dhading 2 30002 Baireni 16 13 8

Dhading 4 30004 Benighat 41 48 1 7

Dhading 5 30005 Bhumesthan 28 59 42

Dhading 11 30011 Dhussa 4 7

Dhading 13 30013 Gajuri 68 78 6

Dhading 14 30014 Goganpani 20 42 12

Dhading 16 30016 Jeewanpur 1 1
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Dhading 18 30018 Jogimara 35 15 1 6

Dhading 20 30020 Kalleri 7 1 1

Dhading 22 30022 Kewalpur 2 8 4

Dhading 23 30023 Khalte 1

Dhading 24 30024 Khari 1

Dhading 25 30025 Kiranchok 1

Dhading 26 30026 Kumpur 6 2 3

Dhading 28 30028 Mahadevsthan 2

Dhading 29 30029 Maidi 1

Dhading 32 30032 Murali Bhanjyang 1

Dhading 34 30034 Naubise 26 37 2 9

Dhading 35 30035 Nilkantha 3 4

Dhading 37 30037 Pida 6 24 1

Dhading 42 30042 Sangkosh 2

Dhading 47 30047 Tasarpu 17 15 28

Dhading 48 30048 Thakre 86 115 59

Dhankuta 15 7015 Dhankuta Municipality 1

Dhankuta 33 7033 Sanne 1

Dhanusa 2 17002 Aurahi 1 2

Dhanusa 3 17003 Bafai 1 1

Dhanusa 4 17004 Baghchaura 1

Dhanusa 9 17009 Balaha Sadhara 1 1

Dhanusa 11 17011 Baniniya 2 1

Dhanusa 12 17012 Baramajhiya 2

Dhanusa 13 17013 Basahiya 1

Dhanusa 14 17014 Basbitti 1

Dhanusa 15 17015 Bateswor 2

Dhanusa 17 17017 Begadawar 4 1

Dhanusa 18 17018 Bharatpur 4 3 1

Dhanusa 21 17021 Bindhi 1 5

Dhanusa 23 17023 Chakkar 1

Dhanusa 27 17027 Deuri Parbaha 1

Dhanusa 28 17028 Devpura Rupetha 4 3

Dhanusa 29 17029 Dhabouli 1

Dhanusa 30 17030 Dhalkebar 13 51

Dhanusa 31 17031 Dhanauji 1

Dhanusa 32 17032 Dhanusadham 1 1

Dhanusa 33 17033 Digambarpur 1 1

Dhanusa 35 17035 Duhabi 1 2

Dhanusa 37 17037 Fulgama 1

Dhanusa 38 17038 Ghodghans 1

Dhanusa 39 17039 Godar 5 1

Dhanusa 40 17040 Gopalpur 1 1

Dhanusa 42 17042 Hansapur Kathpula 1 1

Dhanusa 43 17043 Hariharpur 33 15 1 1

Dhanusa 44 17044 Harine 1

Dhanusa 47 17047 Itaharwa 2

Dhanusa 48 17048 Janakpur Municipality 62 244 3

Dhanusa 51 17051 Kachuri Thera 1

Dhanusa 53 17053 Kanakpatti 1 1

Dhanusa 56 17056 Kurtha 1

Dhanusa 57 17057 Labatoli 1
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Dhanusa 58 17058 Lagmagadhaguthi 3

Dhanusa 59 17059 Lakhouri 1 1

Dhanusa 61 17061 Laxminiwas 1

Dhanusa 62 17062 Laxmipurbagewa 1 2

Dhanusa 63 17063 Lohana 1 1

Dhanusa 64 17064 Mahuwa (Pra. Khe.) 1

Dhanusa 69 17069 Mithileshwor Mauwahi 1

Dhanusa 70 17070 Mithileshwor Nikas 1

Dhanusa 72 17072 Nagaraeen 1

Dhanusa 73 17073 Nakatajhijh 1 4

Dhanusa 79 17079 Paudeswor 1 1

Dhanusa 80 17080 Puspalpur 6 11 1

Dhanusa 81 17081 Raghunathpur 2 1

Dhanusa 82 17082 Ramadaiya Bhawadi 3

Dhanusa 84 17084 Sakhuwa Mahendranagar 16 10 1

Dhanusa 85 17085 Sapahi 22 11 1 1

Dhanusa 87 17087 Shantipur 2

Dhanusa 90 17090 Sinurjoda 1

Dhanusa 91 17091 Sonigama 2

Dhanusa 94 17094 Tarapatti Sirsiya 2

Dhanusa 95 17095 Thadi Jhija 4

Dhanusa 98 17098 Tulsiyahi Nikas 3

Dhanusa 99 17099 Tulsiyani Jabdi 1

Dhanusa 100 17100 Umaprempur 1

Dhanusa 101 17101 Yadukush 1 1

Dhanusa 102 17102 Yagyabhumi 2 1

Dolakha 4 22004 Bhimeshwor Municipality 1

Dolpa 5 62005 Jufal 1

Dolpa 19 62019 Saldang 1

Dolpa 20 62020 Sarmi 1

Dolpa 21 62021 Sunhoo 1 3

Doti 13 70013 Dipayal Silgadhi Municipality 1

Doti 15 70015 Gadasera 1

Doti 22 70022 Kadamadaun 2

Doti 23 70023 Kalena 1

Doti 29 70029 Khirsain 2

Gorkha 1 36001 Aanppipal 1 1

Gorkha 8 36008 Mirkot 1

Gorkha 11 36011 Borlang 1

Gorkha 13 36013 Chhekampar 1

Gorkha 17 36017 Darbung 1

Gorkha 18 36018 Deurali 9 6 1

Gorkha 20 36020 Dhunwakot 1

Gorkha 25 36025 Ghairung 1

Gorkha 30 36030 Harmi 2

Gulmi 24 46024 Daungha 1

Gulmi 37 46037 Gwadi 1

Gulmi 60 46060 Myal Pokhari 1

Gulmi 75 46075 Thanpati 1

Humla 22 66022 Saya 1

Humla 26 66026 Syada 1



DISTRICT_CBS

11

VDCC

ODE_C

BS11

CBSCO

DE11 VDC_MUN_CBS11 FSWs

Clients of 

FSWs

Male 

IDUs

Female 

IDUs

Male 

Migrants

Female 

Migrants

Spouse of 

Migrants - 

Female

Spouse of 

Migrants - 

Male MSM MSW

Male 

Child

Female 

Child

Trans

gender

Other 

Male

Other 

Female

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of VCT post test counseling

Ilam 2 3002 Bajho 1

Ilam 6 3006 Chulachuli 7

Ilam 7 3007 Danabari 1

Ilam 11 3011 Godak 1

Ilam 25 3025 Mahamai 1

Ilam 31 3031 Panchakanya 1

Ilam 34 3034 Phikal Bazar 1

Ilam 43 3043 Shantipur 1

Jajarkot 3 61003 Bhoor 3 1

Jajarkot 5 61005 Dandagaun 1

Jajarkot 8 61008 Garkhakot 1

Jajarkot 9 61009 Jagatipur 2

Jajarkot 10 61010 Jhapra 2

Jajarkot 12 61012 Karkigaun 2

Jajarkot 13 61013 Khagenkot 5 1

Jajarkot 14 61014 Khalanga 1 5

Jajarkot 18 61018 Nayakwada 4

Jajarkot 20 61020 Pajaru 1 1

Jajarkot 21 61021 Punama 5 1

Jajarkot 23 61023 Ramidanda 2

Jajarkot 24 61024 Rokayagaun 1

Jajarkot 25 61025 Sakala 1

Jajarkot 26 61026 Salma 1

Jajarkot 30 61030 Thala Raikar 1

Jhapa 1 4001 Anarmani 135 161 1 2 4

Jhapa 2 4002 Arjundhara 2 7

Jhapa 3 4003 Bahundangi 4

Jhapa 7 4007 Bhadrapur Municipality 1 4

Jhapa 8 4008 Budhabare 1 5 1

Jhapa 9 4009 Chakchaki 2

Jhapa 10 4010 Chandragadhi 1 2

Jhapa 11 4011 Charpane 40 21

Jhapa 12 4012 Damak Municipality 57 38 2 2

Jhapa 14 4014 Dhaijan 1 3

Jhapa 15 4015 Dharampur 1 2

Jhapa 16 4016 Duwagadhi 3

Jhapa 17 4017 Garamani 3 7

Jhapa 18 4018 Gauradaha 2

Jhapa 20 4020 Ghailadubba 1 2 1

Jhapa 22 4022 Goldhap 2

Jhapa 24 4024 Jalthal 1 1 1

Jhapa 29 4029 Khudunabari 1

Jhapa 30 4030 Kohabara 1

Jhapa 33 4033 Lakhanpur 2 1

Jhapa 37 4037 Mechinagar Municipality 49 128 3

Jhapa 38 4038 Panchgachhi 1

Jhapa 41 4041 Prithivinagar 1

Jhapa 43 4043 Sanischare 30 29 1

Jhapa 44 4044 Satasidham 2 9 1

Jhapa 47 4047 Shivaganj 1 2

Jhapa 48 4048 Surunga 2 4

Jhapa 50 4050 Topgachhi 1 2 1
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Jumla 7 63007 Dhapa 4

Jumla 14 63014 Kanakasundari 1 1

Jumla 19 63019 Mahabaipatharkhola 2

Jumla 21 63021 Malikabota 2

Jumla 23 63023 Narakot 1

Jumla 28 63028 Talium 1

Jumla 30 63030 Tatopani 1

Kailali 1 71001 Baliya 22 11 3 1

Kailali 2 71002 Basauti 1

Kailali 3 71003 Beladevipur 8 28 1

Kailali 5 71005 Boniya 1 1 1 1

Kailali 6 71006 Chuha 1 1

Kailali 7 71007 Chaumala 31 34 2 6 1

Kailali 9 71009 Darakh 21 36 1 2 2 1

Kailali 10 71010 Dhangadhi Municipality 57 116 1 1

Kailali 11 71011 Dododhara 10 5 4 2

Kailali 12 71012 Durgauli 1

Kailali 14 71014 Geta 45 100 1 10 1 2

Kailali 15 71015 Godawari 2 23 5 15 1

Kailali 18 71018 Joshipur 1 2 2

Kailali 19 71019 Khailad 1

Kailali 21 71021 Kota Tulsipur 2

Kailali 22 71022 Lalbojhi 1

Kailali 23 71023 Malakheti 40 127 2 23 1 1

Kailali 24 71024 Masuriya 37 35 2

Kailali 28 71028 Nigali 1

Kailali 29 71029 Pahalmanpur 6 6 1

Kailali 30 71030 Pandaun 1 1

Kailali 33 71033 Phulwari 1 1

Kailali 34 71034 Pratapapur 4 1 2 3

Kailali 35 71035 Ramsikhar Jhala 8 5 2

Kailali 37 71037 Sadepani 19 7 1

Kailali 38 71038 Sahajpur 2 5

Kailali 39 71039 Sreepur 22 21 3 6 2 5

Kailali 42 71042 Tikapur Municipality 3 8 1

Kailali 44 71044 Urma 4 6 1

Kalikot 2 64002 Chhapre 3

Kalikot 7 64007 Jubitha 4

Kalikot 9 64009 Kotbada 1

Kalikot 15 64015 Mehal Mudi 1

Kanchanpur 1 72001 Baisi Bichawa 2 1

Kanchanpur 2 72002 Beldandi 1 6 1 6 5 1

Kanchanpur 3 72003 Chandani 5 1 3 2 2 1

Kanchanpur 4 72004 Daijee 59 40 7 20 3 3 1

Kanchanpur 5 72005 Dekhatbhuli 12 2 2

Kanchanpur 6 72006 Dodhara 1 2 1 2 1

Kanchanpur 7 72007 Jhalari 14 38 6 1

Kanchanpur 8 72008 Kalika 1

Kanchanpur 9 72009 Krishnapur 66 40 2 10 1 1 1

Kanchanpur 10 72010 Laxmipur 3 1

Kanchanpur 11 72011 Bhimdatta Municipality 22 348 21 35 1 57 4 5 6 4

Kanchanpur 12 72012 Parasan 3 3
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Kanchanpur 13 72013 Pipaladi 14 26 2 6 1 1

Kanchanpur 14 72014 Raikawar Bichawa 11 33 2

Kanchanpur 15 72015 Rampur Bilasipur 5 1

Kanchanpur 18 72018 Sreepur 1 4

Kanchanpur 19 72019 Suda 9 28 1 7 20 2 5

Kapilbastu 1 50001 Abhirao 2

Kapilbastu 3 50003 Bahadurganj 1 4 2

Kapilbastu 4 50004 Balaramwapur 1

Kapilbastu 5 50005 Baluhawa 1 1 5 11

Kapilbastu 6 50006 Banganga 3 18 13 106

Kapilbastu 7 50007 Baraipur 1

Kapilbastu 8 50008 Barkulpur 2 1

Kapilbastu 9 50009 Basantapur 2 3

Kapilbastu 10 50010 Baskhore 4 8 19

Kapilbastu 11 50011 Baidauli 1 11 2

Kapilbastu 12 50012 Bhagwanpur 1

Kapilbastu 13 50013 Bhalwari 1 3 2

Kapilbastu 14 50014 Bijuwa 1

Kapilbastu 15 50015 Birpur 5 1 16 14

Kapilbastu 16 50016 Bishunpur 3 1

Kapilbastu 18 50018 Buddhi 3 32 31

Kapilbastu 19 50019 Chanai 1 4 40

Kapilbastu 20 50020 Dhankauli 1 3 2 9 1

Kapilbastu 21 50021 Dharmpaniya 1 1 1 1 1

Kapilbastu 22 50022 Dohani 5 8 5 8 1

Kapilbastu 23 50023 Dubiya 15 8 6 63

Kapilbastu 24 50024 Dumara 3 3

Kapilbastu 25 50025 Fulika 2

Kapilbastu 26 50026 Gajehada 1 66 1

Kapilbastu 28 50028 Gauri 1 2 2 4

Kapilbastu 29 50029 Gotihawa 2 5 4

Kapilbastu 30 50030 Gugauli 1 2 5

Kapilbastu 34 50034 Hathausa 1 5

Kapilbastu 35 50035 Hathihawa 2 1

Kapilbastu 36 50036 Jahadi 2 3 4 2

Kapilbastu 37 50037 Jawabhari 2 4 4

Kapilbastu 38 50038 Jayanagar 27 56 8 93 1

Kapilbastu 40 50040 Kapilvastu Municipality 19 77 36 1 58 1 1 4

Kapilbastu 42 50042 Kopawa 2 3 3 4

Kapilbastu 43 50043 Krishnanagar 1 37 58

Kapilbastu 44 50044 Kushhawa 3 1 11 3

Kapilbastu 45 50045 Lawani 3 3

Kapilbastu 46 50046 Lalpur 1 1 1

Kapilbastu 48 50048 Mahendrakot 1 4 1 9

Kapilbastu 49 50049 Mahuwa 2 2 1

Kapilbastu 51 50051 Manpur 1

Kapilbastu 53 50053 Motipur 1 13

Kapilbastu 54 50054 Nandanagar 1 1 2

Kapilbastu 55 50055 Niglihawa 1 2 1 53 1

Kapilbastu 56 50056 Pakadi 1 3 8 22 1

Kapilbastu 57 50057 Parsohiya 1 11 27 35 1

Kapilbastu 58 50058 Patariya 2 1
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Kapilbastu 59 50059 Patna 1 1

Kapilbastu 60 50060 Pathardaiya 1

Kapilbastu 61 50061 Pipara 1 2 1

Kapilbastu 63 50063 Rajpur 8

Kapilbastu 64 50064 Ramnagar 5 8

Kapilbastu 65 50065 Rangapur 1 2 1

Kapilbastu 66 50066 Sauraha 2 6 7

Kapilbastu 67 50067 Shivanagar 4 5

Kapilbastu 68 50068 Shivagadhi 2

Kapilbastu 69 50069 Shivapur 14

Kapilbastu 70 50070 Sihokhore 3 2

Kapilbastu 72 50072 Sisawa 1

Kapilbastu 73 50073 Somdiha 1 2

Kapilbastu 74 50074 Thunhiya 1 1

Kapilbastu 75 50075 Tilaurakot 39 4 6 23

Kapilbastu 76 50076 Titirkhi 1 12 5 13 2

Kapilbastu 77 50077 Udayapur 1

Kaski 1 40001 Arba Vijaya 3 1

Kaski 2 40002 Armala 1

Kaski 5 40005 Bharat Pokhari 3 1

Kaski 8 40008 Deurali 1

Kaski 10 40010 Dhikur Pokhari 2 1

Kaski 12 40012 Ghachok 1

Kaski 14 40014 Hansapur 1 1

Kaski 15 40015 Hemja 2 1 1

Kaski 17 40017 Kalika 1 2

Kaski 18 40018 Kaskikot 1 1

Kaski 21 40021 Lamachaur 3 1

Kaski 22 40022 Lekhnath Municipality 8 15 1 1 4

Kaski 27 40027 Mauja 1

Kaski 28 40028 Mijuredada 1

Kaski 32 40032

Pokhara Sub-Metropolitan 

City 365 513 2 2 1 1 8 2 7 5 48

Kaski 33 40033 Pumdibhumdi 3

Kaski 39 40039 Sarangkot 1 5 1

Kaski 40 40040 Sardikhola 1

Kaski 42 40042 Sildujure 1

Kathmandu 20 27020 Gokarneswor 1

Kathmandu 28 27028 Jorpati 6 10 1 1 1

Kathmandu 30 27030 Kapan 6 5 1 1

Kathmandu 31 27031 Kathmandu Metropolitan City 1531 1306 5 7 3 2 61 35 2 6 8 2 172

Kathmandu 33 27033 Kirtipur Municipality 1 1

Kathmandu 35 27035 Machhegaun 1

Kathmandu 43 27043 Naikap Purano Bhanjyang 1

Kathmandu 50 27050 Seuchatar 1

Kathmandu 52 27052 Sitapaila 1

Kathmandu 54 27054 Suntol 1 1

Kathmandu 56 27056 Thankot 1 1 1

Kavrepalanchok 6 24006 Banepa Municipality 127 34 1 1 1 1 2

Kavrepalanchok 26 24026 Dolalghat 11

Kavrepalanchok 32 24032 Gokule 1

Kavrepalanchok 49 24049 Kushadevi 11 1
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Kavrepalanchok 52 24052 Mahadevsthan Mandan 1 1

Kavrepalanchok 56 24056 Majhi Feda 1

Kavrepalanchok 65 24065 Panauti Municipality 56 3

Kavrepalanchok 66 24066 Panchkhal 26 3

Kavrepalanchok 67 24067 Patalekhet 2

Kavrepalanchok 71 24071 Ravi Opi 2

Khotang 17 13017 Chisapani 1

Khotang 42 13042 Khotangbazar 1

Lalitpur 9 25009 Chapagaun 1 1

Lalitpur 14 25014 Dhapakhel 2 1 2

Lalitpur 19 25019 Godawari 1 1 1

Lalitpur 23 25023 Imadol 4 2 1

Lalitpur 27 25027 Lalitpur Sub-metropolitan city 438 335 2 2 1 13 1 1 1 49

Lalitpur 30 25030 Lubhu 3 2 1

Lalitpur 39 25039 Thaiba 1 1

Lalitpur 40 25040 Thecho 1

Lamjung 4 37004 Baglungpani 1

Lamjung 7 37007 Besishahar 1

Lamjung 54 37054 Sundarbazar 1

Mahottari 2 18002 Aurahi 59 5

Mahottari 7 18007 Banauli Donauli 1

Mahottari 8 18008 Banouta 1

Mahottari 9 18009 Bardibas 18 21

Mahottari 14 18014 Bhatauliya 1

Mahottari 15 18015 Bijayalpura 4

Mahottari 16 18016 Bramarpura 1

Mahottari 20 18020 Dhirapur 1

Mahottari 22 18022 Ekarahiya 1 3

Mahottari 26 18026 Gaidha Bhetpur 1

Mahottari 27 18027 Gauribas 6 2

Mahottari 28 18028 Gaushala 14 4

Mahottari 32 18032 Hathilet 2 1

Mahottari 34 18034 Jaleshwor Municipality 13 33 1 2

Mahottari 37 18037 Khopi 1

Mahottari 38 18038 Khuttapiparadhi 1 4

Mahottari 39 18039 Kisan Nagar 1

Mahottari 41 18041 Laximiniya 1

Mahottari 42 18042 Loharpatti 3

Mahottari 43 18043 Mahadaiyatapanpur 4

Mahottari 44 18044 Mahottari 1

Mahottari 45 18045 Maisthan 2 11

Mahottari 46 18046 Majhora Bishnupur 1

Mahottari 47 18047 Manara 1 1

Mahottari 48 18048 Matihani 1 1

Mahottari 49 18049 Meghanath Gorahanna 2

Mahottari 51 18051 Nigaul 4 1

Mahottari 52 18052 Paraul 1

Mahottari 55 18055 Pasupatinagar 1

Mahottari 56 18056 Pigouna 1

Mahottari 57 18057 Pipra 5 13

Mahottari 60 18060 Ramgopalpur 2 2
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Mahottari 61 18061 Ramnagar 7 3

Mahottari 62 18062 Ratauli 1 1

Mahottari 66 18066 Sarpallo 2

Mahottari 67 18067 Shamsi 1

Mahottari 68 18068 Shreepur 1 1

Mahottari 70 18070 Singyahi 1 1

Mahottari 71 18071 Sisawakataiya 1

Mahottari 73 18073 Sonamai 1

Mahottari 75 18075 Suga Vawani 5

Mahottari 77 18077 Vagaha 1

Makwanpur 1 31001 Agara 1 7

Makwanpur 2 31002 Ambhanjyang 1

Makwanpur 3 31003 Bajrabarahi 1

Makwanpur 4 31004 Basamadi 28 29 2

Makwanpur 6 31006 Bhaise 20 30

Makwanpur 7 31007 Bharta Pundyadevi 1 1

Makwanpur 8 31008 Bhimfedi 1 6

Makwanpur 11 31011 Churiyamai 23 26 1 2

Makwanpur 12 31012 Daman 1 1

Makwanpur 13 31013 Dandakharka 2

Makwanpur 16 31016 Faparbari 3 3

Makwanpur 18 31018 Handikhola 15 21

Makwanpur 19 31019 Hatiya 2 4 1 1 1

Makwanpur 20 31020 Hetauda Municipality 62 293 4 1 3 4 2 13

Makwanpur 21 31021 Hurnamadi 2 6 1 1

Makwanpur 23 31023 Kalikatar 1

Makwanpur 26 31026 Kogate 1

Makwanpur 27 31027 Kulekhani 2

Makwanpur 28 31028 Makwanpurgadhi 7 1

Makwanpur 29 31029 Manahari 73 18 4

Makwanpur 32 31032 Namtar 4 1

Makwanpur 33 31033 Nibuwatar 4

Makwanpur 34 31034 Padam Pokhari 8 28

Makwanpur 35 31035 Palung 1 4 1

Makwanpur 38 31038 Sarikhet Palase 1 2

Makwanpur 39 31039 Shikharpur 1

Makwanpur 40 31040 Shreepur Chhatiwan 3 8 1 1 1 1

Makwanpur 42 31042 Sukaura 2

Makwanpur 44 31044 Tistung Deurali 3 1

Morang 2 5002 Amardaha 1 1

Morang 4 5004 Babiya Birta 2

Morang 5 5005 Bahuni 2 1

Morang 6 5006 Baijanathpur 3 4

Morang 9 5009 Bayarban 1

Morang 10 5010 Belbari 2 1

Morang 13 5013

Biratnagar Sub-Metropolitan 

City 156 260 4 1 1 3 9

Morang 14 5014 Budhanagar 1

Morang 15 5015 Dadarbairiya 2

Morang 17 5017 Dangihat 3 1 1

Morang 20 5020 Dulari 7 10 1 1

Morang 22 5022 Haraicha 1 2
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Morang 24 5024 Hathimudha 2 1

Morang 26 5026 Indrapur 2 4 1 1

Morang 29 5029 Jhorahat 1

Morang 31 5031 Kaseni 1

Morang 32 5032 Katahari 4 6 1 1

Morang 34 5034 Kerabari 1 2 1

Morang 35 5035 Keroun 1

Morang 37 5037 Letang 1 1

Morang 38 5038 Madhumalla 1

Morang 40 5040 Majhare 2

Morang 43 5043 Mrigauliya 6 1 1 1

Morang 45 5045 Pathari 3 3

Morang 47 5047 Pokhariya 1

Morang 50 5050 Rangeli 1

Morang 51 5051 Sanischare 1 1

Morang 55 5055 Sisabanibadahara 1 1

Morang 56 5056 Sisawanijahada 1

Morang 58 5058 Sundarpur 6

Morang 61 5061 Tankisinuwari 1 9

Morang 62 5062 Tetariya 1

Morang 64 5064 Urlabari 3 6

Mugu 7 65007 Karkibada 2

Mugu 23 65023 Shreenagar 4

Myagdi 2 43002 Arthunge 1

Myagdi 3 43003 Babiyachaur 1

Myagdi 6 43006 Bhakimli 2

Myagdi 23 43023 Marang 1

Nawalparasi 1 48001 Agryouli 3 49 2 1 43 1 2 1

Nawalparasi 2 48002 Amarapuri 4 3 5 1 26

Nawalparasi 3 48003 Amraut 1 15 1

Nawalparasi 4 48004 Badahara Dubauliya 3 8 22 16 1

Nawalparasi 5 48005 Baidauli 1 2

Nawalparasi 6 48006 Banjariya 1 2 1 9 1

Nawalparasi 7 48007 Benimanipur 1 13 1

Nawalparasi 9 48009 Bhujahawa 14 5 5

Nawalparasi 12 48012 Dawanne Devi 13 11 4 50 1 1 3

Nawalparasi 13 48013 Dedgaun 3 4

Nawalparasi 14 48014 Deurali 2 6 1 19

Nawalparasi 15 48015 Devachuli 2 8 1

Nawalparasi 16 48016 Devagawa 1 1 2 5

Nawalparasi 19 48019 Dibyapuri 1 1

Nawalparasi 20 48020 Dumkibas 7 4 4 38 1

Nawalparasi 21 48021 Gaidakot 18 9 4 3 50 2 5

Nawalparasi 22 48022 Gairami 2 3

Nawalparasi 23 48023 Guthi Parsauni 1 2 6 3

Nawalparasi 24 48024 Guthisuryapura 1 2 3

Nawalparasi 25 48025 Hakui 1 4 2 1

Nawalparasi 26 48026 Harpur 4 20 1

Nawalparasi 28 48028 Jahada 1 3 3 1 13 1

Nawalparasi 29 48029 Jamuniya 10 23 5 15

Nawalparasi 30 48030 Jaubari 1

Nawalparasi 31 48031 Kawaswoti 7 1 2 1 3
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Nawalparasi 32 48032 Kolhuwa 12 2 1

Nawalparasi 34 48034 Kudiya 5 10 15 1 33 1 2

Nawalparasi 35 48035 Kumarwarti 1 27 2 13 2

Nawalparasi 36 48036 Kusma 3 3 1 9

Nawalparasi 37 48037 Mainaghat 1

Nawalparasi 38 48038 Makar 20 42 4 31 3 47 1 5 10

Nawalparasi 39 48039 Manari 2 1

Nawalparasi 41 48041 Mukundapur 4 2 29 1

Nawalparasi 43 48043 Narayani 1 9 1 2 1

Nawalparasi 44 48044 Narsahi 1

Nawalparasi 45 48045 Naya Belhani 11 4 45 2 1 1

Nawalparasi 46 48046 Pakalihawa 1 1 1

Nawalparasi 47 48047 Palhi 10 4 5

Nawalparasi 48 48048 Panchanagar 4 3 4 1 18 1 1

Nawalparasi 49 48049 Parsauni 1

Nawalparasi 50 48050 Pithauli 2 1 2 1 28 2

Nawalparasi 51 48051 Pragatinagar 10 6 3 30 1 1

Nawalparasi 52 48052 Pratappur 5 30 29 16

Nawalparasi 53 48053 Rajahar 2 1 4

Nawalparasi 54 48054 Rakachuli 1 1 1 2

Nawalparasi 56 48056 Ramgram Municipality 14 8 10 62 1 3

Nawalparasi 57 48057 Ramnagar 2 5 3 25

Nawalparasi 58 48058 Rampur Khadauna 1 1 12

Nawalparasi 59 48059 Rampurkha 1 2 1 1

Nawalparasi 62 48062 Rupauliya 6 4 14 68 1

Nawalparasi 63 48063 Sanai 1 1 4 5

Nawalparasi 64 48064 Sarawal 2 5 2 15

Nawalparasi 65 48065 Shivmandir 10 17 1 1 30 2 9

Nawalparasi 66 48066 Somani 4 5 17

Nawalparasi 67 48067 Sukrauli 1 4 5 4

Nawalparasi 68 48068 Sunwal 6 2 2 46

Nawalparasi 69 48069 Swathi 1 3 1 1 6 1

Nawalparasi 70 48070 Tamasariya 3 7 8 1

Nawalparasi 71 48071 Thulo Khairatawa 2 5

Nawalparasi 72 48072 Tilakpur 4 1 1 26 2

Nawalparasi 73 48073 Tribenisusta 1 2 1 4

Nuwakot 8 28008 Bidur Municipality 1 1

Nuwakot 9 28009 Budhasing 1

Nuwakot 18 28018 Duipipal 1 3

Nuwakot 33 28033 Khanigaun 1

Palpa 1 47001 Archale 5 33 3

Palpa 4 47004 Baldengadhi 2

Palpa 5 47005 Bandipokhara 4 12 1 1 2

Palpa 7 47007 Bhairabsthan 6 40 8

Palpa 9 47009 Birkot 1 1 7 1

Palpa 10 47010 Bodhapokharathok 2 20 4

Palpa 12 47012 Chappani 2

Palpa 13 47013 Chhahara 4 34 3

Palpa 14 47014 Chidipani 1 1 40 7

Palpa 15 47015 Chirtungdhara 5 31 3

Palpa 16 47016 Darchha 1 22

Palpa 18 47018 Deurali 2 4
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Palpa 19 47019 Devinagar 2

Palpa 21 47021 Fek 15 4 64 1

Palpa 22 47022 Foksingkot 16 1 2

Palpa 23 47023 Gadakot 6 1 51 1 1 8

Palpa 24 47024 Galdha 3 13

Palpa 25 47025 Gejha 3 45 1 1

Palpa 26 47026 Gothadi 1

Palpa 27 47027 Haklang 5 51 3

Palpa 28 47028 Humin 6 1

Palpa 29 47029 Hungi 1

Palpa 30 47030 Jalpa 1

Palpa 34 47034 Jyamire 1

Palpa 36 47036 Kaseni 2

Palpa 37 47037 Khaliban 6 31

Palpa 38 47038 Khanichhap 1 5

Palpa 41 47041 Khyaha 1

Palpa 42 47042 Koldada 5 3

Palpa 43 47043 Kusumkhola 5 17 1 3

Palpa 44 47044 Madanpokhara 2 22 2

Palpa 46 47046 Mityal 9

Palpa 47 47047 Mujhung 8 1 19

Palpa 48 47048 Nayarnamtales 1 18 1

Palpa 49 47049 Palung Mainadi 9 3 49 1 6

Palpa 50 47050 Pipaldada 1

Palpa 51 47051 Pokharathok 1

Palpa 52 47052 Rahabas 1

Palpa 53 47053 Rampur 8 45 2

Palpa 54 47054 Ringneraha 2

Palpa 59 47059 Siluwa 5 49

Palpa 60 47060 Somadi 1

Palpa 61 47061 Tahu 7 2 98 9

Palpa 62 47062 Tansen Municipality 1 20 97 1 21

Palpa 63 47063 Telgha 3 1 1

Palpa 64 47064 Timure 6 36 6

Palpa 65 47065 Wakamalang 1 8

Panchthar 29 2029 Phidim 1

Parbat 14 44014 Bihadi Ranipani 1

Parbat 27 44027 Karkineta 1

Parbat 46 44046 Saraukhola 1

Parbat 48 44048 Shivalaya 1

Parsa 1 34001 Alau 2 1

Parsa 3 34003 Auraha 1

Parsa 4 34004 Bagahi 2

Parsa 6 34006 Bageshwari Titrona 1 1 1

Parsa 7 34007 Bahauri Pidari 1 4

Parsa 8 34008 Bahuarbamatha 1

Parsa 9 34009 Basadilwa 1

Parsa 11 34011 Belwa Parsauni 1

Parsa 13 34013 Bairiya Birta (Da.Pu.) 9 1

Parsa 15 34015 Bhedihari 4

Parsa 18 34018 Bindabasini 1
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Parsa 20 34020

Birgunj Sub-Metropolitan 

City 244 421 2 4 2 1 1 2 6

Parsa 21 34021 Birwaguthi 2 1

Parsa 22 34022 Bishrampur 4

Parsa 23 34023 Chorni 1

Parsa 26 34026 Dhore 1

Parsa 31 34031 Hariharpur (Nau.Ta.Ja.) 1

Parsa 37 34037 Janakitola 1

Parsa 39 34039 Jhouwa Guthi 2

Parsa 42 34042 Lakhanpur 1

Parsa 45 34045 Lipani Birta 1

Parsa 46 34046 Madhuban Mathaul 1

Parsa 48 34048 Mahuwan 1 1

Parsa 50 34050 Maniyari 2

Parsa 57 34057 Nirmal Basti 2

Parsa 59 34059 Parsauni Birta 3 1

Parsa 60 34060 Prasauni Matha 2

Parsa 62 34062 Pokhariya 4

Parsa 63 34063 Prasurampur 1

Parsa 64 34064 Ramgadhawa 4

Parsa 66 34066 Sabaithawa 1

Parsa 70 34070 Sedhawa 1 1

Parsa 72 34072 Sirsiya Khalwatola 3

Parsa 73 34073 Sonbarsa 1

Parsa 74 34074 Sreesiya (Nau.Ta.Ja.) 3

Parsa 75 34075 Subarnapur 1 1

Parsa 76 34076 Sugauli Birta 4

Parsa 80 34080 Thori 2 1

Parsa 82 34082 Udayapur Ghurmi 2

Pyuthan 24 52024 Khawang 1

Pyuthan 38 52038 Puja 1

Pyuthan 39 52039 Pythan Khalanga 1

Pyuthan 43 52043 Sari 1

Ramechhap 4 21004 Gagal Bhadaure 1

Ramechhap 20 21020 Gothgaun 1

Rautahat 11 32011 Basatpur 1

Rautahat 16 32016 Bishrampur 1

Rautahat 19 32019 Chandranigahapur 53 99 1 3

Rautahat 20 32020 Debahi 1

Rautahat 21 32021 Dharampur 2

Rautahat 23 32023 Dipahi 1

Rautahat 25 32025 Dumriya(Paroha) 1

Rautahat 32 32032 Garuda Bairiya 1

Rautahat 33 32033 Gaur Municipality 2 3 1 1

Rautahat 38 32038 Iharbari Jyutahi 1

Rautahat 44 32044 Jingadawa Belbichwa 1

Rautahat 46 32046 Judibela 2 3

Rautahat 47 32047 Kakanpur 1

Rautahat 49 32049 Karuniya 1

Rautahat 50 32050 Katahariya 1

Rautahat 56 32056 Madhopur 1

Rautahat 57 32057 Mahamadpur 3
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Rautahat 64 32064 Mudwalawa 1

Rautahat 69 32069 Paurai 19 24 1

Rautahat 75 32075 Pothiyahi 1

Rautahat 76 32076 Pratappur Paltuwa 2

Rautahat 82 32082 Ramoli Bairiya 1

Rautahat 84 32084 Rangapur 4 2

Rautahat 87 32087 Samanpur 2

Rautahat 90 32090 Santpur(Matiaun) 5 4

Rautahat 95 32095 Simara Bhawanipur 4

Rolpa 11 53011 Gairigaun 1

Rolpa 23 53023 Jinabang 2

Rolpa 32 53032 Masina 1 1

Rolpa 40 53040 Rank 1

Rolpa 43 53043 Sirpa 7

Rolpa 50 53050 Hwama 1

Rukum 2 54002 Aathbiskot 2

Rukum 4 54004 Banfikot 2

Rukum 5 54005 Bhalakcha 3

Rukum 8 54008 Chaukhawang 1

Rukum 12 54012 Gotamkot 2

Rukum 17 54017 Kanda 1

Rukum 20 54020 Kholagaun 4 1

Rukum 22 54022 Kotjahari 3 1

Rukum 26 54026 Muru 1

Rukum 28 54028 Nuwakot 1 2

Rukum 41 54041 Syalakhadi 1

Rupandehi 1 49001 Aama 1 1 1 1 1

Rupandehi 2 49002 Aanandaban 1

Rupandehi 3 49003 Paschim Amuwa 2 2

Rupandehi 4 49004 Asuraina 4

Rupandehi 5 49005 Bagaha 2

Rupandehi 6 49006 Bagauli 3 1

Rupandehi 7 49007 Bairghat 2

Rupandehi 8 49008 Basantapur 8 13 5

Rupandehi 9 49009 Betakuiya 2 3

Rupandehi 10 49010 Bhagawanpur 1

Rupandehi 11 49011 Bishnupura 1 1 1

Rupandehi 12 49012 Bodawar 3

Rupandehi 13 49013 Bogadi 2 14 2

Rupandehi 14 49014 Butwal Municipality 241 256 1 1 17 2 6 1 1 19

Rupandehi 15 49015 Chhipagadh 5

Rupandehi 17 49017 Chilhiya 1

Rupandehi 19 49019 Devdaha 2 7 2 2

Rupandehi 20 49020 Dhakadhai 1 6 3

Rupandehi 21 49021 Dhamauli 1

Rupandehi 22 49022 Dudharaksha 3

Rupandehi 23 49023 Ekala 1

Rupandehi 24 49024 Pharena 1

Rupandehi 25 49025 Gajedi 2

Rupandehi 26 49026 Gangoliya 6 1 1 2 2

Rupandehi 27 49027 Gonaha 8 1

Rupandehi 28 49028 Harnaiya 2 1
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Rupandehi 29 49029 Hati Bangai 1 5 1 1

Rupandehi 30 49030 Hati Pharsatikar 3 2

Rupandehi 31 49031 Jogada 1

Rupandehi 32 49032 Kamahariya 4 14 2 2 1 1

Rupandehi 33 49033 Karahiya 8

Rupandehi 34 49034 Karauta 1

Rupandehi 35 49035 Kerwani 5

Rupandehi 36 49036 Khadawa Bangai 3 1 2

Rupandehi 38 49038 Lumbini Aadarsha 1

Rupandehi 39 49039 Madhawaliya 6 1 1

Rupandehi 40 49040 Madhuwani 7 2

Rupandehi 41 49041 Mainahiya 5 1

Rupandehi 42 49042 Majhagawa 4 1 1 1

Rupandehi 43 49043 Makrahar 5 3 1

Rupandehi 44 49044 Manmateriya 1

Rupandehi 45 49045 Manpakadi 2

Rupandehi 46 49046 Maryadapur 1

Rupandehi 47 49047 Masina 1

Rupandehi 48 49048 Motipur 9 3 1

Rupandehi 49 49049 Padsari 9 10 3 1

Rupandehi 50 49050 Pajarkatti 2

Rupandehi 51 49051 Sakraun Pakadi 5 2 1

Rupandehi 52 49052 Parroha 3 3

Rupandehi 53 49053 Patakhauli 1 2 2

Rupandehi 54 49054 Pokharvindi 1 2 1 2

Rupandehi 55 49055 Rayapur 9

Rupandehi 56 49056 Roinihawa 1

Rupandehi 57 49057 Rudrapur 1 2

Rupandehi 58 49058 Sadi 1 1

Rupandehi 59 49059 Saljhandi 1

Rupandehi 61 49061 Semlar 1

Rupandehi 62 49062 Shankar Nagar 2 3 1

Rupandehi 63 49063 Siddharthanagar Municipality 94 179 16 7 13

Rupandehi 64 49064 Siktahan 1 1 1

Rupandehi 66 49066 Sipawa 5

Rupandehi 67 49067 Sauraha Pharsatikar 2 2

Rupandehi 68 49068 Suryapura 2 1

Rupandehi 71 49071 Tikuligadh 1

Salyan 2 55002 Bafukhola 1

Salyan 6 55006 Chande 1

Salyan 7 55007 Chhayachhetra 1

Salyan 8 55008 Damachaur 1

Salyan 9 55009 Dandagaun 3

Salyan 11 55011 Devsthal 1

Salyan 12 55012 Dhajari Pipal 1

Salyan 14 55014 Dhanwang 1 1

Salyan 15 55015 Hiwalcha 1

Salyan 16 55016 Jimali 1

Salyan 18 55018 Kajeri 1 1

Salyan 19 55019 Kalagaun 2

Salyan 20 55020 Kalimati Kalche 1
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Salyan 24 55024 Khalanga 2 2 1

Salyan 30 55030 Lekhpokhara 1 3

Salyan 32 55032 Marke 2

Salyan 33 55033 Marmaparikanda 1

Salyan 37 55037 Pipal Neta 1

Salyan 44 55044 Suikot 1

Salyan 46 55046 Tharmare 2 1

Salyan 47 55047 Tribeni 2

Sankhuwasabha 13 9013 Khandbari Municipality 1

Saptari 41 15041 Gamhariya Parwaha 1

Saptari 97 15097 Rajbiraj Municipality 2

Saptari 101 15101 Rautahat 1

Sarlahi 10 19010 Barahathawa 3

Sarlahi 11 19011 Basantapur 1

Sarlahi 14 19014 Belhi 1

Sarlahi 18 19018 Bhaktipur 5 5

Sarlahi 27 19027 Dhungrekhola 1 1

Sarlahi 28 19028 Dhurkauli 1 1

Sarlahi 33 19033 Gamhariya 2

Sarlahi 38 19038 Haripur 9 1

Sarlahi 40 19040 Hariyon 17 9

Sarlahi 43 19043 Ishworpur 10 5

Sarlahi 44 19044 Jabdi 1 3

Sarlahi 49 19049 Kalinjor 1

Sarlahi 50 19050 Karmaiya 19 6

Sarlahi 54 19054 Kisanpur 1

Sarlahi 56 19056 Lalbandi 24 59 1 2

Sarlahi 63 19063 Bhelhi 1

Sarlahi 64 19064 Malangawa Municipality 2

Sarlahi 65 19065 Manpur 1

Sarlahi 69 19069 Murtiya 11 3 1 2 2

Sarlahi 73 19073 Netraganj 1 2

Sarlahi 77 19077 Pattharkot 1

Sarlahi 81 19081 Rajghat 1

Sarlahi 84 19084 Raniganj 5 5

Sarlahi 89 19089 Sankarpur 2

Sarlahi 91 19091 Shreepur 1

Sindhuli 5 20005 Baseshwor 1

Sindhuli 10 20010 Bhimsthan 1 1 1

Sindhuli 25 20025 Kamalamai Municipality 1

Sindhuli 41 20041 Ranibas 1 1

Sindhuli 42 20042 Ranichuri 1

Sindhuli 46 20046 Sirthouli 1

Sindhupalchok 12 23012 Bhotechaur 1

Sindhupalchok 14 23014 Chautara 1

Sindhupalchok 48 23048 Melamchi 1

Sindhupalchok 62 23062 Sindhukot 1

Sindhupalchok 76 23076 Thulo Pakhar 1

Siraha 3 16003 Asanpur 3

Siraha 8 16008 Barchhawa 1

Siraha 10 16010 Bastipur 1
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Siraha 26 16026 Chandrodayapur 1

Siraha 27 16027 Chatari 1 1

Siraha 32 16032 Dumari 1

Siraha 34 16034 Fulbariya 2 1

Siraha 36 16036 Gadha 1

Siraha 49 16049 Jamadaha 1

Siraha 90 16090 Ramnagar Mirchaiya 1

Siraha 97 16097 Siraha Municipality 1

Siraha 99 16099 Sitapur Pra.Da. 1

Siraha 104 16104 Sukhipur 1

Solukhumbu 29 11029 Salleri 2

Sunsari 1 6001 Ekamba 1 2 1 1

Sunsari 2 6002 Amaduwa 2

Sunsari 3 6003 Amahibelaha 2

Sunsari 4 6004 Aurabani 2 4

Sunsari 6 6006 Bakalauri 3

Sunsari 10 6010 Bhaluwa 5 5

Sunsari 15 6015 Chhitaha 2 1

Sunsari 16 6016 Chimadi 3 2

Sunsari 17 6017 Dewanganj 2

Sunsari 18 6018 Dharan Municipality 65 200 1 6 3 2 1 14

Sunsari 20 6020 Duhabi 19 3 1

Sunsari 21 6021 Dumraha 7 1 1

Sunsari 23 6023 Hansaposa 7 1 1

Sunsari 26 6026 Inaruwa Municipality 3 3 2

Sunsari 27 6027 Itahari Municipality 205 153 2 1 3 2 18

Sunsari 29 6029 Kaptanganj 1

Sunsari 30 6030 Khanar 7 8 3

Sunsari 32 6032 Madhelee 2

Sunsari 34 6034 Madhuwan 1

Sunsari 36 6036 Mahendranagar 1

Sunsari 38 6038 Pakali 2 1 2

Sunsari 39 6039 Panchakanya 1 2

Sunsari 41 6041 Prakashpur 2

Sunsari 48 6048 Simariya 1

Sunsari 49 6049 Singiya 2 3 1 1

Sunsari 50 6050 Sonapur 1 3 3

Sunsari 52 6052 Tanamuna 2 3

Surkhet 1 59001 Agragaun 1

Surkhet 3 59003 Babiyachaur 1

Surkhet 6 59006 Bidyapur 1 1 1

Surkhet 8 59008 Birendranagar Municipality 2 2 1

Surkhet 9 59009 Chapre 1

Surkhet 10 59010 Chhinchu 2 5

Surkhet 11 59011 Dahachaur 1

Surkhet 17 59017 Ghat Gaun 1

Surkhet 22 59022 Hariharpur 1 1

Surkhet 29 59029 Lagaam 1

Surkhet 30 59030 Latikoili 1

Surkhet 31 59031 Lekhfarsa 1 2 2

Surkhet 43 59043 Ramghat 3 1 1

Surkhet 47 59047 Salkot 1
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Surkhet 49 59049 Taranga 1 1

Surkhet 50 59050 Tatopani 1

Surkhet 51 59051 Uttarganga 3

Syangja 8 39008 Bhatkhola 1 1

Syangja 22 39022 Fedikhola 1

Syangja 27 39027 Keware Bhanjyang 1

Syangja 34 39034 Malyangkot 1

Syangja 44 39044 Putalibazar Municipality 1

Tanahu 1 38001 Anbukhaireni 78 77 1 1 27

Tanahu 3 38003 Baidi 2

Tanahu 4 38004 Bandipur 14 5

Tanahu 7 38007 Bhanu 9 6

Tanahu 9 38009 Bhimad 1 3

Tanahu 11 38011 Byas Municipality 120 229 1 14

Tanahu 12 38012 Chhang 7 1 1 2

Tanahu 13 38013 Chhimkeshwori 1 1 1

Tanahu 16 38016 Deurali 1

Tanahu 19 38019 Dhorfirdi 6

Tanahu 20 38020 Dulegaunda 4 11 2 3

Tanahu 22 38022 Gajarkot 1

Tanahu 23 38023 Ghansikuwa 2

Tanahu 24 38024 Jamune Bhanjyang 19 10

Tanahu 25 38025 Kahu Shivapur 1 4 2 1

Tanahu 26 38026 Keshavtar 1

Tanahu 27 38027 Khairenitar 7 7 1 2

Tanahu 30 38030 Kotdarbar 1

Tanahu 31 38031 Kyamin 1 1

Tanahu 33 38033 Manpang 4 2 3 1

Tanahu 34 38034 Pokhari Bhanjyang 1 7 1 1

Tanahu 35 38035 Purkot 1

Tanahu 38 38038 Ranipokhari (Resing) 1

Tanahu 39 38039 Risti 1

Tanahu 41 38041 Satiswara 1

Tanahu 43 38043 Shymgha 1

Taplejung 9 1009 Hangdewa 1

Taplejung 32 1032 Phungling 1

Taplejung 39 1039 Sablakhu 1 1

Udayapur 41 14041 Thoksila 1 1

Udayapur 42 14042 Tribeni 1

Udayapur 43 14043 Triyuga Municipality 3

36481 4.3E+07 9237 11457 114 20 1031 42 4005 6 132 10 88 99 13 64 1281
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Achham 47 69047 Mangalsen 1

Achham 48 69048 Marku 1 1

Arghakhanchi 34 51034 Panena 1 1 1

Arghakhanchi 38 51038 Simalpani 1

Baglung 7 45007 Bhakunde 1

Baglung 31 45031 Baglung Municipality 1

Bajura 3 67003 Bai 1

Bajura 10 67010 Dogadi 1

Bajura 16 67016 Jukot 1

Bajura 24 67024 Pandusain 1

Banke 1 57001 Bageswari 2 1 1

Banke 2 57002 Bankatawa 5 4 5 6

Banke 3 57003 Bankatti 1

Banke 4 57004 Basudevpur 11 4 1 2 1 1

Banke 5 57005 Baijapur 2 3

Banke 6 57006 Belahari 1 1

Banke 7 57007 Belbhar 2 6 1

Banke 8 57008 Betahani 3 1 4 1

Banke 9 57009 Bhabaniyapur 2

Banke 11 57011 Chisapani 9 3

Banke 13 57013 Gangapur 1

Banke 14 57014 Hirminiya 1 3

Banke 15 57015 Holiya 1 2

Banke 16 57016 Indrapur 5 1

Banke 17 57017 Jaispur 1 2 1 1 1

Banke 18 57018 Kalaphanta 2

Banke 19 57019 Kamdi 5 1 2 1 3

Banke 20 57020 Kachanapur 13 1 1 1

Banke 21 57021 Katkuiya 1 1 2

Banke 22 57022 Khajurakhurda 3 4 2 1 2

Banke 23 57023 Khaskarkando 3 1

Banke 25 57025 Kohalpur 147 102 4 2 11 9

Banke 26 57026 Laxmanpur 2 4 3 1

Banke 27 57027 Mahadevpuri 1

Banke 28 57028 Manikapur 12 4

Banke 29 57029 Matehiya 1

Banke 30 57030 Narainapur 1 1 1

Banke 31 57031 Naubasta 11 3 2 3

Banke 32 57032 Nepalgunj Municipality 181 188 8 20 1 20 2 1 19

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of FP Couseling



DISTRICT_CB

S11

VDCCO

DE_CBS

11

CBSCO

DE11 VDC_MUN_CBS11 FSWs

Clients 

of FSWs

Male 

IDUs

Female 

IDUs

Male 

Migrants

Female 

Migrants

Spouse of 

Migrants - 

Female

Spouse of 

Migrants - 

Male MSM MSW

Female 

Child

Transge

nder

Other 

Male

Other 

Female

Banke 33 57033 Paraspur 2

Banke 34 57034 Phattepur 4 1 2

Banke 35 57035 Piprahawa 3

Banke 36 57036 Puraina 1 12 1

Banke 37 57037 Puraini 1 4

Banke 38 57038 Radhapur 1

Banke 39 57039 Rajhena 74 10 2 1 4

Banke 41 57041 Saigaun 3 5

Banke 42 57042 Samserganj 2

Banke 43 57043 Sitapur 3 4 2 2 2

Banke 44 57044 Sonpur 1 1 3

Banke 46 57046 Udharapur 1 1

Banke 47 57047 Udayapur 2

Bara 2 33002 Amlekhganj 12 11 1 1 20 1

Bara 3 33003 Amritgang 1

Bara 4 33004 Amab 1 1

Bara 5 33005 Babuain 2 3 2

Bara 7 33007 Badaki Fulbariya 1 6 2

Bara 8 33008 Bagahi 2

Bara 9 33009 Bahuari 1

Bara 10 33010 Balirampur 1 8 3

Bara 12 33012 Banjariya 2 1

Bara 13 33013 Barainiya 2

Bara 14 33014 Bariyarpur 2 3 12 1

Bara 15 33015 Basatpur 1

Bara 16 33016 Batara 1

Bara 18 33018 Benauli 1

Bara 19 33019 Bhagwanpur 1 3

Bara 20 33020 Bhaluhi Bharbaliya 3 2 2

Bara 21 33021 Bharatganj Sigaul 5 3

Bara 22 33022 Bhatauda 3

Bara 23 33023 Bhodaha 2

Bara 24 33024 Bishrampur 3 1

Bara 25 33025 Bishunpur 1

Bara 26 33026 Bishunpurwa 10 4 4

Bara 28 33028 Chhata Pipra 1

Bara 30 33030 Dahiyar 2 5 3

Bara 31 33031 Dewapur 3

Bara 32 33032 Dharma Nagar 2 3

Bara 33 33033 Dohari 1

Bara 34 33034 Dumarwana 4 6 4 56

Bara 36 33036 Gadhahal 2
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Bara 37 33037 Ganj Bhawanipur 4 17 38 2

Bara 38 33038 Golaganj 8

Bara 39 33039 Haraiya 2 1 1

Bara 40 33040 Hardiya 3 6

Bara 41 33041 Hariharpur 3 18 2

Bara 42 33042 Inarwamal 1

Bara 43 33043 Inarwasira 2 1

Bara 45 33045 Jhitakaiya(Dakshin) 2 1 1

Bara 46 33046 Jhitakaiya(Uttar) 1 1

Bara 47 33047 Jitpur Bhawanipur 12 7 1 2

Bara 48 33048 Kabahigoth 2

Bara 50 33050 Kachorwa 1 1

Bara 51 33051 Kakadi 1

Bara 52 33052 Kalaiya Municipality 2 59 2 30 34 8

Bara 53 33053 Karaiya 7 8

Bara 54 33054 Khopawa 3 6

Bara 55 33055 Khutwajabdi 1 3

Bara 56 33056 Kolhabi 1 2 3

Bara 59 33059 Lipanimal 7

Bara 60 33060 Madhurijabdi 1

Bara 61 33061 Mahendra Adarsha 1 2

Bara 62 33062 Maheshpur 1 1 1

Bara 63 33063 Majhariya 1

Bara 64 33064 Manaharwa 2

Bara 66 33066 Motisar 2 1 4

Bara 67 33067 Narahi 2 6 5

Bara 68 33068 Nijgadh 35 12 2 46

Bara 72 33072 Patharhati 2 2 1

Bara 74 33074 Pheta 2 2 1 1

Bara 75 33075 Pipara Simara 44 56 4 1 7 7

Bara 77 33077 Piparpati Parchrouwa 1

Bara 78 33078 Pipra Basantapur 1 1 1

Bara 79 33079 Pipradhi Goth 1 2

Bara 80 33080 Prasauni 5 6 1

Bara 82 33082 Prastoka 4 1

Bara 83 33083 Prasurampur 7 2

Bara 84 33084 Purainiya 4 3

Bara 85 33085 Raghunathpur 1 1 22

Bara 87 33087 Rampurwa 6

Bara 88 33088 Ratanpuri 11 27

Bara 90 33090 Sapahi 1 1

Bara 91 33091 Shreenagar Bairiya 1 4
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Bara 92 33092 Sihorwa 1 2 3

Bara 93 33093 Sinhasani 2

Bara 94 33094 Sisahaniya 1 1

Bara 95 33095 Tedhakatti 1

Bara 96 33096 Telkuwa 2 1 12

Bara 97 33097 Tetariya 2 7

Bara 99 33099 Umarjan 3 3

Bardiya 2 58002 Baganaha 11 21 1 5 6

Bardiya 3 58003 Baniyabhar 4 6 1 4 4

Bardiya 4 58004 Belawa 7 4 1 1 1

Bardiya 7 58007 Deudakala 1 3 1 3

Bardiya 8 58008 Dhadhawar 15 9 5

Bardiya 9 58009 Dhodhari 1 4

Bardiya 11 58011 Gulariya Municipality 40 87 1 1 10

Bardiya 12 58012 Jamuni 2

Bardiya 13 58013 Kalika 36 7 2

Bardiya 14 58014 Khairi Chandanpur 2

Bardiya 15 58015 Magaragadi 20 23 2 3

Bardiya 16 58016 Mahamadpur 7 7

Bardiya 17 58017 Manau 1 1

Bardiya 18 58018 Manpur Mainapokhar 1 1

Bardiya 20 58020 Motipur 2 1 1 2

Bardiya 21 58021 Naya Gaun 1

Bardiya 22 58022 Neulapur 52 62 1 14 31

Bardiya 23 58023 Padanaha 1 1 1

Bardiya 25 58025 Patabhar 1 2

Bardiya 26 58026 Rajapur 2

Bardiya 27 58027 Sanoshree 34 16 1

Bardiya 28 58028 Sivapur 8 8 1 11 12

Bardiya 29 58029 Sorhawa 2 3 1 2

Bardiya 30 58030 Suryapatawa 1 4 2 3

Bardiya 31 58031 Taratal 4 4

Bardiya 32 58032 Thakudwara 5 14 2 6 8

Bhaktapur 1 26001 Bageswori 3

Bhaktapur 2 26002 Balkot 44 8 2 1

Bhaktapur 3 26003 Bhaktapur Municipality 359 233 20 1 4 14 2 12

Bhaktapur 6 26006 Chitapol 5 1

Bhaktapur 7 26007 Dadhikot 4 1 2 1

Bhaktapur 8 26008 Duwakot 4 16 3 1

Bhaktapur 9 26009 Gundu 6 2

Bhaktapur 11 26011 Kautunje 70 16 5 1 1 1

Bhaktapur 12 26012 Madhyapur Thimi Municipality 323 82 5 3 3 1
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Bhaktapur 13 26013 Nagarkot 30 7

Bhaktapur 14 26014 Nankhel 4 1 1

Bhaktapur 15 26015 Sipadol 83 17 3

Bhaktapur 17 26017 Sudal 30

Bhojpur 19 10019 Deurali 1

Chitawan 2 35002 Bachhauli 3

Chitawan 4 35004 Bhandara 30 12 1 1 4

Chitawan 5 35005 Bharatpur Municipality 103 203 4 1 2 1 1 8

Chitawan 6 35006 Birendranagar 5 3

Chitawan 7 35007 Chainpur 19 12 1

Chitawan 9 35009 Dahakhani 1

Chitawan 10 35010 Darechok 1

Chitawan 11 35011 Dibyanagar 1

Chitawan 14 35014 Gitanagar 1

Chitawan 16 35016 Jagatpur 1

Chitawan 17 35017 Jutpani 2 1 1

Chitawan 18 35018 Kabilas 2 3

Chitawan 19 35019 Kathar 11

Chitawan 21 35021 Khairahani 17 11

Chitawan 23 35023 Kumroj 1 1

Chitawan 24 35024 Lothar 10 1 1

Chitawan 26 35026 Mangalpur 1 1

Chitawan 27 35027 Meghauli 1

Chitawan 28 35028 Padampur 1

Chitawan 30 35030 Patihani 1

Chitawan 31 35031 Piple 5 4 1

Chitawan 32 35032 Pithuwa 2

Chitawan 33 35033 Ratnanagar Municipality 28 6 1

Chitawan 34 35034 Saradanagar 1 1

Chitawan 999 35999 Chitawan National Park 1 1

Dadeldhura 10 73010 Dewal Dibyapur 1

Dadeldhura 19 73019 Rupal 1

Dadeldhura 21 73021 Sirsha 1

Dailekh 2 60002 Badabhairab 2 1

Dailekh 23 60023 Kasikandh 1

Dailekh 24 60024 Katti 1

Dailekh 35 60035 Narayan Municipality 1

Dailekh 37 60037 Nepa 2 1

Dailekh 40 60040 Padukasthan 1 1

Dailekh 43 60043 Pipalkot 1

Dailekh 51 60051 Seri 2

Dailekh 52 60052 Sigaudi 1 1
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Dang 1 56001 Baghmare 1 2 1 1

Dang 3 56003 Bijauri 9 2 1

Dang 4 56004 Chaulahi 1 1 1

Dang 5 56005 Dhanauri 2 2

Dang 6 56006 Dharna 1

Dang 7 56007 Dhikpur 1 1

Dang 8 56008 Duruwa 3 2

Dang 10 56010 Gangapraspur 1

Dang 12 56012 Goltakuri 7 1

Dang 13 56013 Halwar 3 4 1 1

Dang 15 56015 Hapur 1 1

Dang 16 56016 Hekuli 4 7 1 3

Dang 17 56017 Kabhre 1

Dang 19 56019 Lalmatiya 1 1

Dang 22 56022 Manpur 1 4 1 4

Dang 23 56023 Narayanpur 6 1 2 2 2

Dang 25 56025 Pawan Nagar 3 3 1 2

Dang 26 56026 Phulbari 2 2 1 1

Dang 27 56027 Purandhara 4 2 1 1 1

Dang 29 56029 Rampur 1

Dang 31 56031 Satbariya 2 1

Dang 33 56033 Shantinagar 1 4 1 2

Dang 34 56034 Shreegaun 1 1 1

Dang 38 56038 Tarigaun 7 13 7

Dang 39 56039 Ghorahi Municipality 11 1 2 3 1 1

Dang 40 56040 Tulsipur Municipality 135 148 3 5 21

Dang 41 56041 Urahari 4 15 1 3

Darchula 14 75014 Ghusa 1

Dhading 2 30002 Baireni 8 11 8

Dhading 3 30003 Baseri 1

Dhading 4 30004 Benighat 29 35 1 1 8

Dhading 5 30005 Bhumesthan 18 46 32

Dhading 7 30007 Chainpur 2

Dhading 10 30010 Dhola 1

Dhading 11 30011 Dhussa 3 2

Dhading 13 30013 Gajuri 48 59 3

Dhading 14 30014 Goganpani 16 30 10

Dhading 15 30015 Gumdi 1 1

Dhading 16 30016 Jeewanpur 1

Dhading 18 30018 Jogimara 30 8 2

Dhading 20 30020 Kalleri 6 1 1

Dhading 21 30021 Katunje 1
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Dhading 22 30022 Kewalpur 2 5 3

Dhading 23 30023 Khalte 1 1

Dhading 24 30024 Khari 1

Dhading 26 30026 Kumpur 6 2 3

Dhading 28 30028 Mahadevsthan 2

Dhading 30 30030 Marpak 1

Dhading 32 30032 Murali Bhanjyang 1 1

Dhading 34 30034 Naubise 21 32 1 2 6

Dhading 35 30035 Nilkantha 2 4 1 1

Dhading 37 30037 Pida 5 18 1

Dhading 40 30040 Salyankot 1

Dhading 41 30041 Salyantar 1 1

Dhading 43 30043 Satyadevi 1

Dhading 44 30044 Semjong 1 1

Dhading 47 30047 Tasarpu 15 9 26

Dhading 48 30048 Thakre 59 93 49

Dhading 50 30050 Tripureswor 1

Dhankuta 2 7002 Ankhisalla 1

Dhankuta 15 7015 Dhankuta Municipality 1

Dhanusa 9 17009 Balaha Sadhara 1 1

Dhanusa 11 17011 Baniniya 1 1

Dhanusa 13 17013 Basahiya 1

Dhanusa 15 17015 Bateswor 1

Dhanusa 17 17017 Begadawar 5 1

Dhanusa 18 17018 Bharatpur 4

Dhanusa 21 17021 Bindhi 1 5

Dhanusa 23 17023 Chakkar 1

Dhanusa 27 17027 Deuri Parbaha 2

Dhanusa 28 17028 Devpura Rupetha 3 2 1

Dhanusa 30 17030 Dhalkebar 10 48 2

Dhanusa 31 17031 Dhanauji 1

Dhanusa 32 17032 Dhanusadham 1 2 1

Dhanusa 33 17033 Digambarpur 1 1

Dhanusa 35 17035 Duhabi 1 1 1

Dhanusa 37 17037 Fulgama 2

Dhanusa 38 17038 Ghodghans 1

Dhanusa 39 17039 Godar 4

Dhanusa 40 17040 Gopalpur 1

Dhanusa 43 17043 Hariharpur 19 11 1 1

Dhanusa 44 17044 Harine 1

Dhanusa 48 17048 Janakpur Municipality 46 180 1 4

Dhanusa 53 17053 Kanakpatti 1
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Dhanusa 54 17054 Khajuri Chanha 1

Dhanusa 56 17056 Kurtha 2

Dhanusa 58 17058 Lagmagadhaguthi 2

Dhanusa 59 17059 Lakhouri 1

Dhanusa 62 17062 Laxmipurbagewa 1

Dhanusa 63 17063 Lohana 1

Dhanusa 64 17064 Mahuwa (Pra. Khe.) 1

Dhanusa 69 17069 Mithileshwor Mauwahi 1

Dhanusa 70 17070 Mithileshwor Nikas 1

Dhanusa 72 17072 Nagaraeen 1

Dhanusa 73 17073 Nakatajhijh 1 3

Dhanusa 78 17078 Paterwa 1

Dhanusa 79 17079 Paudeswor 1 1

Dhanusa 80 17080 Puspalpur 3 8

Dhanusa 81 17081 Raghunathpur 2 1 1

Dhanusa 82 17082 Ramadaiya Bhawadi 1

Dhanusa 83 17083 Sabela 1

Dhanusa 84 17084 Sakhuwa Mahendranagar 12 7

Dhanusa 85 17085 Sapahi 17 7 3

Dhanusa 87 17087 Shantipur 2

Dhanusa 91 17091 Sonigama 1 1

Dhanusa 94 17094 Tarapatti Sirsiya 1

Dhanusa 95 17095 Thadi Jhija 2

Dhanusa 96 17096 Thilla Yaduwa 1

Dhanusa 98 17098 Tulsiyahi Nikas 2

Dhanusa 99 17099 Tulsiyani Jabdi 1

Dhanusa 100 17100 Umaprempur 1

Dhanusa 101 17101 Yadukush 1

Dhanusa 102 17102 Yagyabhumi 2

Dolakha 4 22004 Bhimeshwor Municipality 1

Dolakha 36 22036 Magapauwa 1

Dolakha 41 22041 Mirge 1

Dolpa 5 62005 Jufal 1

Dolpa 21 62021 Sunhoo 3

Doti 13 70013 Dipayal Silgadhi Municipality 1

Doti 15 70015 Gadasera 1

Doti 22 70022 Kadamadaun 2

Doti 23 70023 Kalena 1

Doti 29 70029 Khirsain 1

Gorkha 1 36001 Aanppipal 1 1 1

Gorkha 6 36006 Baguwa 1

Gorkha 13 36013 Chhekampar 1
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Gorkha 14 36014 Chhoprak 1

Gorkha 17 36017 Darbung 1

Gorkha 18 36018 Deurali 6 4 1

Gorkha 20 36020 Dhunwakot 1

Gorkha 30 36030 Harmi 2 1

Gorkha 47 36047 Palungtar 2

Gulmi 74 46074 Tamghas 1

Humla 22 66022 Saya 1

Ilam 2 3002 Bajho 1

Ilam 6 3006 Chulachuli 4

Ilam 7 3007 Danabari 1

Ilam 14 3014 Ilam Municipality 1

Ilam 25 3025 Mahamai 1

Ilam 31 3031 Panchakanya 1

Ilam 34 3034 Phikal Bazar 1

Ilam 43 3043 Shantipur 1

Jajarkot 3 61003 Bhoor 3 1

Jajarkot 8 61008 Garkhakot 2

Jajarkot 10 61010 Jhapra 1

Jajarkot 11 61011 Junga Thapachaur 2

Jajarkot 12 61012 Karkigaun 1

Jajarkot 13 61013 Khagenkot 4 1

Jajarkot 14 61014 Khalanga 1 5

Jajarkot 18 61018 Nayakwada 1

Jajarkot 20 61020 Pajaru 1 1

Jajarkot 21 61021 Punama 3 1

Jajarkot 23 61023 Ramidanda 2

Jajarkot 24 61024 Rokayagaun 1

Jajarkot 25 61025 Sakala 1

Jhapa 1 4001 Anarmani 118 128 3

Jhapa 2 4002 Arjundhara 1 5

Jhapa 3 4003 Bahundangi 4

Jhapa 7 4007 Bhadrapur Municipality 1 2 1

Jhapa 8 4008 Budhabare 2 1

Jhapa 9 4009 Chakchaki 2

Jhapa 10 4010 Chandragadhi 2

Jhapa 11 4011 Charpane 34 12 1 2

Jhapa 12 4012 Damak Municipality 44 31 3 1 1 1 5

Jhapa 14 4014 Dhaijan 1 2

Jhapa 15 4015 Dharampur 1 2

Jhapa 16 4016 Duwagadhi 1

Jhapa 17 4017 Garamani 2 7
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Jhapa 18 4018 Gauradaha 2

Jhapa 20 4020 Ghailadubba 1 2 1

Jhapa 22 4022 Goldhap 1

Jhapa 24 4024 Jalthal 1 1

Jhapa 29 4029 Khudunabari 1

Jhapa 30 4030 Kohabara 1

Jhapa 33 4033 Lakhanpur 2

Jhapa 37 4037 Mechinagar Municipality 39 101 3

Jhapa 38 4038 Panchgachhi 1

Jhapa 41 4041 Prithivinagar 1

Jhapa 43 4043 Sanischare 21 23 2

Jhapa 44 4044 Satasidham 2 7 1

Jhapa 47 4047 Shivaganj 1 1

Jhapa 48 4048 Surunga 1 3

Jhapa 50 4050 Topgachhi 1 1 1

Jumla 4 63004 Chandan Nath 1

Jumla 7 63007 Dhapa 3

Jumla 10 63010 Ghode Mahadev 1

Jumla 25 63025 Patarasi 1

Jumla 30 63030 Tatopani 1

Kailali 1 71001 Baliya 21 14 1 1

Kailali 2 71002 Basauti 1

Kailali 3 71003 Beladevipur 6 19

Kailali 5 71005 Boniya 1

Kailali 6 71006 Chuha 2 1 1

Kailali 7 71007 Chaumala 22 28 3 5

Kailali 9 71009 Darakh 16 30 1 1 1

Kailali 10 71010 Dhangadhi Municipality 38 79 1

Kailali 11 71011 Dododhara 5 6 1 1

Kailali 12 71012 Durgauli 1

Kailali 14 71014 Geta 21 84 1 7 1 2

Kailali 15 71015 Godawari 3 16 5 16

Kailali 18 71018 Joshipur 2

Kailali 19 71019 Khailad 1

Kailali 21 71021 Kota Tulsipur 2

Kailali 23 71023 Malakheti 29 96 2 19 1

Kailali 24 71024 Masuriya 25 31 2

Kailali 29 71029 Pahalmanpur 3 4 1

Kailali 30 71030 Pandaun 1 1

Kailali 33 71033 Phulwari 1

Kailali 34 71034 Pratapapur 3 1

Kailali 35 71035 Ramsikhar Jhala 7 5 1
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Kailali 37 71037 Sadepani 12 4 2

Kailali 38 71038 Sahajpur 2 2

Kailali 39 71039 Sreepur 17 19 3 7

Kailali 42 71042 Tikapur Municipality 2 8 2

Kailali 44 71044 Urma 1 2

Kalikot 2 64002 Chhapre 3

Kalikot 7 64007 Jubitha 3

Kanchanpur 1 72001 Baisi Bichawa 2 2

Kanchanpur 2 72002 Beldandi 1 5 6 7 5

Kanchanpur 3 72003 Chandani 6 5 11

Kanchanpur 4 72004 Daijee 45 22 18 14 3

Kanchanpur 5 72005 Dekhatbhuli 12 2 1 3

Kanchanpur 6 72006 Dodhara 1 4 1 3 1 1

Kanchanpur 7 72007 Jhalari 10 28 4 4 1

Kanchanpur 8 72008 Kalika 1

Kanchanpur 9 72009 Krishnapur 32 29 6 20 1

Kanchanpur 10 72010 Laxmipur 3 1

Kanchanpur 11 72011 Bhimdatta Municipality 15 172 16 20 1 34 4 4

Kanchanpur 12 72012 Parasan 1 1

Kanchanpur 13 72013 Pipaladi 11 25 5 10 1 1

Kanchanpur 14 72014 Raikawar Bichawa 6 28 1

Kanchanpur 15 72015 Rampur Bilasipur 5 1

Kanchanpur 18 72018 Sreepur 1 5 1 1

Kanchanpur 19 72019 Suda 4 10 2 8

Kapilbastu 1 50001 Abhirao 2 1 1

Kapilbastu 3 50003 Bahadurganj 3 3

Kapilbastu 4 50004 Balaramwapur 1 1

Kapilbastu 5 50005 Baluhawa 3 2 5

Kapilbastu 6 50006 Banganga 3 13 5 87 2

Kapilbastu 7 50007 Baraipur 1

Kapilbastu 8 50008 Barkulpur 2

Kapilbastu 9 50009 Basantapur 1

Kapilbastu 10 50010 Baskhore 3 2 4

Kapilbastu 11 50011 Baidauli 2 7

Kapilbastu 12 50012 Bhagwanpur 1

Kapilbastu 13 50013 Bhalwari 1 1 1

Kapilbastu 14 50014 Bijuwa 1 1

Kapilbastu 15 50015 Birpur 3 2 12 11 1

Kapilbastu 16 50016 Bishunpur 1

Kapilbastu 18 50018 Buddhi 1 29 1 4

Kapilbastu 19 50019 Chanai 1 23

Kapilbastu 20 50020 Dhankauli 3 2 9 2
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Kapilbastu 21 50021 Dharmpaniya 1 2 2

Kapilbastu 22 50022 Dohani 3 7 3 7 3

Kapilbastu 23 50023 Dubiya 11 6 2 19

Kapilbastu 24 50024 Dumara 3 1

Kapilbastu 25 50025 Fulika 1

Kapilbastu 26 50026 Gajehada 2 27 1

Kapilbastu 28 50028 Gauri 1 2 3

Kapilbastu 29 50029 Gotihawa 2 2 3

Kapilbastu 30 50030 Gugauli 1 2 4

Kapilbastu 33 50033 Hariharpur 1

Kapilbastu 34 50034 Hathausa 1

Kapilbastu 35 50035 Hathihawa 1 1 1

Kapilbastu 36 50036 Jahadi 3 1 2

Kapilbastu 37 50037 Jawabhari 1 8

Kapilbastu 38 50038 Jayanagar 21 31 6 37

Kapilbastu 39 50039 Kajarhawa 2 1 1

Kapilbastu 40 50040 Kapilvastu Municipality 15 56 15 1 21 1 4

Kapilbastu 41 50041 Khurhuriya 1

Kapilbastu 42 50042 Kopawa 1 3 2 2

Kapilbastu 43 50043 Krishnanagar 4 25 51

Kapilbastu 44 50044 Kushhawa 1 9 2

Kapilbastu 45 50045 Lawani 2

Kapilbastu 46 50046 Lalpur 1 1

Kapilbastu 48 50048 Mahendrakot 1 1 1 2

Kapilbastu 49 50049 Mahuwa 2 1

Kapilbastu 51 50051 Manpur 1 1

Kapilbastu 53 50053 Motipur 2 8

Kapilbastu 54 50054 Nandanagar 1 1

Kapilbastu 55 50055 Niglihawa 2 1 12

Kapilbastu 56 50056 Pakadi 2 4 3 12

Kapilbastu 57 50057 Parsohiya 6 11 12 2

Kapilbastu 59 50059 Patna 1 1 1 1

Kapilbastu 60 50060 Pathardaiya 2 1

Kapilbastu 61 50061 Pipara 3 1 1

Kapilbastu 63 50063 Rajpur 5

Kapilbastu 64 50064 Ramnagar 2 3

Kapilbastu 65 50065 Rangapur 1

Kapilbastu 66 50066 Sauraha 3

Kapilbastu 67 50067 Shivanagar 2 3

Kapilbastu 68 50068 Shivagadhi 3 1

Kapilbastu 70 50070 Sihokhore 2 4 1

Kapilbastu 73 50073 Somdiha 1
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Kapilbastu 74 50074 Thunhiya 1 1 1

Kapilbastu 75 50075 Tilaurakot 32 3 11 1 1

Kapilbastu 76 50076 Titirkhi 8 4 5

Kaski 1 40001 Arba Vijaya 1

Kaski 5 40005 Bharat Pokhari 2

Kaski 8 40008 Deurali 1

Kaski 10 40010 Dhikur Pokhari 1

Kaski 16 40016 Kahun 1

Kaski 17 40017 Kalika 1 3

Kaski 19 40019 Kritinachne Chaur 1

Kaski 20 40020 Lahachok 1

Kaski 21 40021 Lamachaur 1

Kaski 22 40022 Lekhnath Municipality 8 13 3 1 3

Kaski 27 40027 Mauja 1

Kaski 28 40028 Mijuredada 2

Kaski 30 40030 Nirmal Pokhari 1

Kaski 32 40032 Pokhara Sub-Metropolitan City 371 477 18 2 19 2 31 8 74

Kaski 33 40033 Pumdibhumdi 1

Kaski 35 40035 Ribhan 1

Kaski 39 40039 Sarangkot 3 1

Kaski 42 40042 Sildujure 2 1

Kaski 44 40044 Thumki 1

Kathmandu 3 27003 Bajrayogini (Sankhu) 1 1 1

Kathmandu 4 27004 Balambu 1 1

Kathmandu 8 27008 Budanilkantha 1 2 1 1

Kathmandu 9 27009 Chalnakhel 1 1

Kathmandu 10 27010 Chapali Bhadrakali 1

Kathmandu 14 27014 Daanchhi 1

Kathmandu 15 27015 Daxinkali 1 1

Kathmandu 16 27016 Dhapasi 2 4 1 1 3

Kathmandu 20 27020 Gokarneswor 1 1 2

Kathmandu 22 27022 Gonggabu 3 3 2 1 1 3

Kathmandu 23 27023 Gothatar 1 1 1

Kathmandu 28 27028 Jorpati 19 6 1 1 3 1 2 7

Kathmandu 30 27030 Kapan 11 6 1 4 1 2

Kathmandu 31 27031 Kathmandu Metropolitan City 1281 835 55 2 16 15 105 9 22 1 14 192

Kathmandu 33 27033 Kirtipur Municipality 3 5 1 1 4

Kathmandu 37 27037 Mahankal 1

Kathmandu 38 27038 Manmaiju 6 2 1 2 1 1 2 6

Kathmandu 39 27039 Matatirtha 1 1

Kathmandu 40 27040 Mulpani 1 1

Kathmandu 42 27042 Naikap Naya Bhanjyang 2 1 1 1 2
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Kathmandu 43 27043 Naikap Purano Bhanjyang 1

Kathmandu 46 27046 Ramkot 1

Kathmandu 47 27047 Sangla 1

Kathmandu 49 27049 Satungal 1 1 1 1 1 1

Kathmandu 50 27050 Seuchatar 1 1

Kathmandu 52 27052 Sitapaila 3 5 1 2 2 1 2

Kathmandu 54 27054 Suntol 1 1

Kathmandu 56 27056 Thankot 2 3 2 1 2

Kavrepalanchok 6 24006 Banepa Municipality 98 31 6 2 1 1 4

Kavrepalanchok 26 24026 Dolalghat 12 1

Kavrepalanchok 36 24036 Jyamdi Mandan 1

Kavrepalanchok 44 24044 Kharelthok 1

Kavrepalanchok 48 24048 Kuruwas Chapakhori 1

Kavrepalanchok 49 24049 Kushadevi 9

Kavrepalanchok 53 24053 Mahadevtar 1

Kavrepalanchok 56 24056 Majhi Feda 1

Kavrepalanchok 65 24065 Panauti Municipality 37 1 1

Kavrepalanchok 66 24066 Panchkhal 17 4

Kavrepalanchok 71 24071 Ravi Opi 2

Khotang 17 13017 Chisapani 1

Khotang 25 13025 Dikuwa 1

Lalitpur 9 25009 Chapagaun 2 1 1 1 1 1

Lalitpur 14 25014 Dhapakhel 1 1 1 1

Lalitpur 19 25019 Godawari 1 1 1

Lalitpur 23 25023 Imadol 45 13 2 1 2 1

Lalitpur 27 25027 Lalitpur Sub-metropolitan city 294 179 32 2 9 27 2 4 1 47

Lalitpur 29 25029 Lele 1 1

Lalitpur 30 25030 Lubhu 3 3 1 2

Lalitpur 35 25035 Sainbu 1 1

Lalitpur 39 25039 Thaiba 1 3
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Lalitpur 40 25040 Thecho 3

Lamjung 7 37007 Besishahar 1 1

Lamjung 10 37010 Bhoje 1

Lamjung 16 37016 Chakratirtha 1

Lamjung 34 37034 Jita 1

Lamjung 36 37036 Khudi 1

Lamjung 38 37038 Kunchha 1

Lamjung 44 37044 Pachok 1

Lamjung 49 37049 Ramgha 1

Mahottari 1 18001 Anakar 1

Mahottari 2 18002 Aurahi 43 4

Mahottari 9 18009 Bardibas 7 18 2

Mahottari 11 18011 Bathanaha 1

Mahottari 13 18013 Bharatpur 1

Mahottari 14 18014 Bhatauliya 1

Mahottari 15 18015 Bijayalpura 2

Mahottari 20 18020 Dhirapur 1

Mahottari 22 18022 Ekarahiya 1 2

Mahottari 26 18026 Gaidha Bhetpur 1

Mahottari 27 18027 Gauribas 6 2

Mahottari 28 18028 Gaushala 10 3

Mahottari 32 18032 Hathilet 2

Mahottari 34 18034 Jaleshwor Municipality 11 27 1

Mahottari 36 18036 Khayar Mara 1 1

Mahottari 38 18038 Khuttapiparadhi 1 1 1

Mahottari 41 18041 Laximiniya 1

Mahottari 42 18042 Loharpatti 2 1

Mahottari 43 18043 Mahadaiyatapanpur 3

Mahottari 44 18044 Mahottari 1

Mahottari 45 18045 Maisthan 2 8

Mahottari 49 18049 Meghanath Gorahanna 2

Mahottari 51 18051 Nigaul 2 1 1

Mahottari 52 18052 Paraul 1

Mahottari 55 18055 Pasupatinagar 1

Mahottari 57 18057 Pipra 4 9

Mahottari 60 18060 Ramgopalpur 1 1

Mahottari 61 18061 Ramnagar 4 1

Mahottari 66 18066 Sarpallo 2

Mahottari 71 18071 Sisawakataiya 1

Mahottari 72 18072 Sonama 1 1

Mahottari 73 18073 Sonamai 1

Mahottari 75 18075 Suga Vawani 4



DISTRICT_CB

S11

VDCCO

DE_CBS

11

CBSCO

DE11 VDC_MUN_CBS11 FSWs

Clients 

of FSWs

Male 

IDUs

Female 

IDUs

Male 

Migrants

Female 

Migrants

Spouse of 

Migrants - 

Female

Spouse of 

Migrants - 

Male MSM MSW

Female 

Child

Transge

nder

Other 

Male

Other 

Female

Mahottari 77 18077 Vagaha 1 1

Makwanpur 1 31001 Agara 1 8

Makwanpur 2 31002 Ambhanjyang 1

Makwanpur 3 31003 Bajrabarahi 1

Makwanpur 4 31004 Basamadi 28 22 4

Makwanpur 6 31006 Bhaise 17 22

Makwanpur 8 31008 Bhimfedi 5

Makwanpur 11 31011 Churiyamai 19 20 1 1 3

Makwanpur 12 31012 Daman 1 1

Makwanpur 16 31016 Faparbari 2 2

Makwanpur 18 31018 Handikhola 11 19 1 1 2

Makwanpur 19 31019 Hatiya 1 4 1

Makwanpur 20 31020 Hetauda Municipality 61 253 2 3 2 11 2 1 3 23

Makwanpur 21 31021 Hurnamadi 2 5 1

Makwanpur 26 31026 Kogate 1

Makwanpur 27 31027 Kulekhani 2

Makwanpur 28 31028 Makwanpurgadhi 1 6 1 1 1

Makwanpur 29 31029 Manahari 54 17 1 3

Makwanpur 32 31032 Namtar 2 1

Makwanpur 33 31033 Nibuwatar 4

Makwanpur 34 31034 Padam Pokhari 8 23

Makwanpur 35 31035 Palung 1 3

Makwanpur 38 31038 Sarikhet Palase 3

Makwanpur 39 31039 Shikharpur 1

Makwanpur 40 31040 Shreepur Chhatiwan 2 7 1

Makwanpur 42 31042 Sukaura 1

Makwanpur 44 31044 Tistung Deurali 2 1

Morang 2 5002 Amardaha 1 1

Morang 4 5004 Babiya Birta 1 1

Morang 5 5005 Bahuni 1 1

Morang 6 5006 Baijanathpur 2 4

Morang 9 5009 Bayarban 1

Morang 10 5010 Belbari 2 1

Morang 13 5013 Biratnagar Sub-Metropolitan City 126 183 8 1 1 1 3 7

Morang 14 5014 Budhanagar 1

Morang 17 5017 Dangihat 3 1 1

Morang 20 5020 Dulari 7 6 1 1

Morang 22 5022 Haraicha 2

Morang 24 5024 Hathimudha 3 1

Morang 26 5026 Indrapur 3

Morang 29 5029 Jhorahat 1
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Morang 31 5031 Kaseni 1

Morang 32 5032 Katahari 3 4 1

Morang 33 5033 Kadmaha 1

Morang 34 5034 Kerabari 2

Morang 37 5037 Letang 1

Morang 38 5038 Madhumalla 1

Morang 40 5040 Majhare 2

Morang 43 5043 Mrigauliya 5 2 1 1 1

Morang 45 5045 Pathari 3 2

Morang 47 5047 Pokhariya 1

Morang 51 5051 Sanischare 1 1

Morang 55 5055 Sisabanibadahara 1

Morang 56 5056 Sisawanijahada 1

Morang 58 5058 Sundarpur 4

Morang 61 5061 Tankisinuwari 9

Morang 62 5062 Tetariya 1

Morang 64 5064 Urlabari 1 3

Mugu 7 65007 Karkibada 1

Mugu 11 65011 Mugu 1

Mugu 23 65023 Shreenagar 5

Myagdi 2 43002 Arthunge 1

Myagdi 6 43006 Bhakimli 2

Nawalparasi 1 48001 Agryouli 3 35 3 33 3 3

Nawalparasi 2 48002 Amarapuri 2 3 4 21

Nawalparasi 3 48003 Amraut 1 6

Nawalparasi 4 48004 Badahara Dubauliya 2 4 19 6

Nawalparasi 5 48005 Baidauli 1

Nawalparasi 6 48006 Banjariya 3 6

Nawalparasi 7 48007 Benimanipur 1 2 1

Nawalparasi 9 48009 Bhujahawa 7 3 1

Nawalparasi 12 48012 Dawanne Devi 10 5 4 39 2

Nawalparasi 14 48014 Deurali 2 1 5 15 2

Nawalparasi 15 48015 Devachuli 1 2 1

Nawalparasi 16 48016 Devagawa 1 2 8

Nawalparasi 19 48019 Dibyapuri 2

Nawalparasi 20 48020 Dumkibas 4 4 3 31 2

Nawalparasi 21 48021 Gaidakot 15 8 4 1 35 6

Nawalparasi 22 48022 Gairami 2 4

Nawalparasi 23 48023 Guthi Parsauni 2 1 5 2

Nawalparasi 24 48024 Guthisuryapura 1 3

Nawalparasi 25 48025 Hakui 1 1 1

Nawalparasi 26 48026 Harpur 3 11
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Nawalparasi 28 48028 Jahada 2 3 6 15 1

Nawalparasi 29 48029 Jamuniya 8 20 4 8 1

Nawalparasi 30 48030 Jaubari 1

Nawalparasi 31 48031 Kawaswoti 8 1 2 4

Nawalparasi 32 48032 Kolhuwa 11 1

Nawalparasi 34 48034 Kudiya 5 8 12 1 23 1 2

Nawalparasi 35 48035 Kumarwarti 1 14 2 13 1 2

Nawalparasi 36 48036 Kusma 1 8

Nawalparasi 38 48038 Makar 15 33 1 19 1 24 5 6

Nawalparasi 39 48039 Manari 2

Nawalparasi 41 48041 Mukundapur 4 2 19

Nawalparasi 43 48043 Narayani 1 2 1

Nawalparasi 45 48045 Naya Belhani 8 2 36 1 1

Nawalparasi 46 48046 Pakalihawa 1 1 1 1

Nawalparasi 47 48047 Palhi 5 2 3

Nawalparasi 48 48048 Panchanagar 3 2 2 1 15 1

Nawalparasi 49 48049 Parsauni 1

Nawalparasi 50 48050 Pithauli 2 2 2 1 27 3

Nawalparasi 51 48051 Pragatinagar 9 3 3 25 2 1

Nawalparasi 52 48052 Pratappur 4 23 19 8

Nawalparasi 53 48053 Rajahar 4 1 1

Nawalparasi 54 48054 Rakachuli 1 1

Nawalparasi 56 48056 Ramgram Municipality 12 4 3 27 1 1 2

Nawalparasi 57 48057 Ramnagar 1 4 3 17 1

Nawalparasi 59 48059 Rampurkha 2 1

Nawalparasi 62 48062 Rupauliya 4 1 12 27

Nawalparasi 63 48063 Sanai 1 2 2 4

Nawalparasi 64 48064 Sarawal 1 1 1 14

Nawalparasi 65 48065 Shivmandir 9 18 1 1 22 2 11

Nawalparasi 66 48066 Somani 3 5 19

Nawalparasi 67 48067 Sukrauli 1 3 5 4

Nawalparasi 68 48068 Sunwal 3 1 25 1

Nawalparasi 69 48069 Swathi 1 1 5 1

Nawalparasi 70 48070 Tamasariya 4 5 2 2

Nawalparasi 71 48071 Thulo Khairatawa 2 5

Nawalparasi 72 48072 Tilakpur 5 1 1 22 2

Nawalparasi 73 48073 Tribenisusta 1 1 1 3

Nuwakot 8 28008 Bidur Municipality 1 1 4 2 1

Nuwakot 18 28018 Duipipal 1 1

Nuwakot 28 28028 Halde Kalika 1

Nuwakot 31 28031 Khadag Bhanjyang 1

Nuwakot 38 28038 Madanpur 1



DISTRICT_CB

S11

VDCCO

DE_CBS

11

CBSCO

DE11 VDC_MUN_CBS11 FSWs

Clients 

of FSWs

Male 

IDUs

Female 

IDUs

Male 

Migrants

Female 

Migrants

Spouse of 

Migrants - 

Female

Spouse of 

Migrants - 

Male MSM MSW

Female 

Child

Transge

nder

Other 

Male

Other 

Female

Nuwakot 40 28040 Manakamana 1

Nuwakot 45 28045 Ratmate 1

Nuwakot 50 28050 Samundratar 1 1

Nuwakot 57 28057 Taruka 1 1

Okhaldhunga 48 12048 Singhadevi 1

Palpa 1 47001 Archale 3 22 3

Palpa 2 47002 Argali 1

Palpa 4 47004 Baldengadhi 2

Palpa 5 47005 Bandipokhara 1 6 3

Palpa 7 47007 Bhairabsthan 5 31 1 6

Palpa 9 47009 Birkot 1

Palpa 10 47010 Bodhapokharathok 3 12 3

Palpa 12 47012 Chappani 2

Palpa 13 47013 Chhahara 4 22 2

Palpa 14 47014 Chidipani 1 22 7

Palpa 15 47015 Chirtungdhara 2 14 2

Palpa 16 47016 Darchha 1 4

Palpa 17 47017 Darlamdanda 1 1

Palpa 18 47018 Deurali 2

Palpa 21 47021 Fek 6 4 43 3

Palpa 22 47022 Foksingkot 7 2

Palpa 23 47023 Gadakot 2 1 44 1 10

Palpa 24 47024 Galdha 2 3

Palpa 25 47025 Gejha 30 1

Palpa 27 47027 Haklang 3 33 2

Palpa 28 47028 Humin 5 1

Palpa 34 47034 Jyamire 1

Palpa 36 47036 Kaseni 2

Palpa 37 47037 Khaliban 2 11

Palpa 41 47041 Khyaha 1

Palpa 42 47042 Koldada 1 1

Palpa 43 47043 Kusumkhola 2 10 1

Palpa 44 47044 Madanpokhara 1 13 1

Palpa 46 47046 Mityal 4

Palpa 47 47047 Mujhung 4 1 10

Palpa 48 47048 Nayarnamtales 2 9 1

Palpa 49 47049 Palung Mainadi 5 3 38 5

Palpa 51 47051 Pokharathok 1

Palpa 52 47052 Rahabas 1

Palpa 53 47053 Rampur 2 28 2

Palpa 54 47054 Ringneraha 1

Palpa 59 47059 Siluwa 2 35 1
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Palpa 60 47060 Somadi 1

Palpa 61 47061 Tahu 5 1 55 13

Palpa 62 47062 Tansen Municipality 11 77 1 18

Palpa 63 47063 Telgha 1 1 1

Palpa 64 47064 Timure 3 23 2

Palpa 65 47065 Wakamalang 3

Panchthar 29 2029 Phidim 1

Parbat 27 44027 Karkineta 1

Parbat 46 44046 Saraukhola 1

Parsa 1 34001 Alau 2 1

Parsa 3 34003 Auraha 2

Parsa 4 34004 Bagahi 1

Parsa 6 34006 Bageshwari Titrona 1 4 1 1 1

Parsa 7 34007 Bahauri Pidari 4

Parsa 8 34008 Bahuarbamatha 1

Parsa 9 34009 Basadilwa 1

Parsa 11 34011 Belwa Parsauni 1

Parsa 13 34013 Bairiya Birta (Da.Pu.) 10 1

Parsa 15 34015 Bhedihari 4

Parsa 18 34018 Bindabasini 1

Parsa 20 34020 Birgunj Sub-Metropolitan City 199 405 11 1 1 4 4 1 13

Parsa 21 34021 Birwaguthi 2 1

Parsa 22 34022 Bishrampur 4

Parsa 23 34023 Chorni 1

Parsa 26 34026 Dhore 1

Parsa 31 34031 Hariharpur (Nau.Ta.Ja.) 1

Parsa 35 34035 Jagarnathpur 1

Parsa 37 34037 Janakitola 1

Parsa 39 34039 Jhouwa Guthi 1

Parsa 43 34043 Lal Parsa 2

Parsa 46 34046 Madhuban Mathaul 2 1

Parsa 48 34048 Mahuwan 1

Parsa 50 34050 Maniyari 3

Parsa 57 34057 Nirmal Basti 2

Parsa 59 34059 Parsauni Birta 2 1 2

Parsa 60 34060 Prasauni Matha 1

Parsa 62 34062 Pokhariya 3

Parsa 64 34064 Ramgadhawa 4

Parsa 70 34070 Sedhawa 1

Parsa 72 34072 Sirsiya Khalwatola 1

Parsa 73 34073 Sonbarsa 1

Parsa 74 34074 Sreesiya (Nau.Ta.Ja.) 3
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Parsa 75 34075 Subarnapur 1 1

Parsa 76 34076 Sugauli Birta 3

Parsa 80 34080 Thori 1 2 1 1 1 1

Parsa 82 34082 Udayapur Ghurmi 2

Pyuthan 3 52003 Bangesal 1

Pyuthan 5 52005 Barjiwang 1

Pyuthan 19 52019 Dungegadi 1

Pyuthan 24 52024 Khawang 1

Pyuthan 39 52039 Pythan Khalanga 1

Pyuthan 43 52043 Sari 1

Ramechhap 4 21004 Gagal Bhadaure 1

Ramechhap 8 21008 Bijulikot 1

Ramechhap 13 21013 Deurali 1

Rasuwa 1 29001 Bhorle 1

Rautahat 6 32006 Baluwa Madanpur 1

Rautahat 11 32011 Basatpur 1

Rautahat 16 32016 Bishrampur 2 1

Rautahat 19 32019 Chandranigahapur 43 81 2 1 1 9

Rautahat 20 32020 Debahi 1

Rautahat 21 32021 Dharampur 1

Rautahat 24 32024 Dumariya(Matiauna) 2 2

Rautahat 25 32025 Dumriya(Paroha) 1

Rautahat 32 32032 Garuda Bairiya 1 1

Rautahat 33 32033 Gaur Municipality 1 4 1

Rautahat 38 32038 Iharbari Jyutahi 1

Rautahat 46 32046 Judibela 1 2

Rautahat 47 32047 Kakanpur 1

Rautahat 49 32049 Karuniya 1

Rautahat 50 32050 Katahariya 1

Rautahat 57 32057 Mahamadpur 2

Rautahat 59 32059 Maryadpur 1

Rautahat 64 32064 Mudwalawa 1

Rautahat 68 32068 Pathara Budharam 1

Rautahat 69 32069 Paurai 18 18 1

Rautahat 70 32070 Pipara Pokhariya 1

Rautahat 75 32075 Pothiyahi 1

Rautahat 76 32076 Pratappur Paltuwa 1

Rautahat 80 32080 Rajpur Farhadawa 1 1

Rautahat 84 32084 Rangapur 3 2

Rautahat 86 32086 Sakhuwa Dhamaura 1

Rautahat 90 32090 Santpur(Matiaun) 4 2 1

Rautahat 92 32092 Saruatha 1 1
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Rautahat 95 32095 Simara Bhawanipur 3

Rolpa 32 53032 Masina 1 1

Rolpa 38 53038 Rangkot 1

Rolpa 40 53040 Rank 1 1

Rolpa 42 53042 Seram 2

Rolpa 43 53043 Sirpa 3

Rolpa 50 53050 Hwama 1

Rukum 2 54002 Aathbiskot 1

Rukum 4 54004 Banfikot 2

Rukum 6 54006 Bijayaswori 1

Rukum 12 54012 Gotamkot 1

Rukum 17 54017 Kanda 1

Rukum 20 54020 Kholagaun 3 1

Rukum 21 54021 Kol 4 1

Rukum 26 54026 Muru 1

Rukum 28 54028 Nuwakot 1

Rukum 37 54037 Sankha 1

Rukum 41 54041 Syalakhadi 1

Rupandehi 1 49001 Aama 3 2 1 1 1

Rupandehi 2 49002 Aanandaban 1 1 1

Rupandehi 3 49003 Paschim Amuwa 2 2 1

Rupandehi 4 49004 Asuraina 3 1

Rupandehi 5 49005 Bagaha 1 1

Rupandehi 6 49006 Bagauli 3 1

Rupandehi 7 49007 Bairghat 1 1 1

Rupandehi 8 49008 Basantapur 6 9

Rupandehi 9 49009 Betakuiya 1 1

Rupandehi 11 49011 Bishnupura 1 1 2

Rupandehi 13 49013 Bogadi 1 9 1

Rupandehi 14 49014 Butwal Municipality 215 205 2 2 12 1 1 20

Rupandehi 15 49015 Chhipagadh 4

Rupandehi 16 49016 Chhotaki Ramnagar 1

Rupandehi 17 49017 Chilhiya 1

Rupandehi 19 49019 Devdaha 3 11 2 1 7

Rupandehi 20 49020 Dhakadhai 1 5 1

Rupandehi 21 49021 Dhamauli 1 1

Rupandehi 22 49022 Dudharaksha 4 4 2 1

Rupandehi 23 49023 Ekala 4 1 2 1

Rupandehi 24 49024 Pharena 1 1

Rupandehi 25 49025 Gajedi 1

Rupandehi 26 49026 Gangoliya 1 7 2 1

Rupandehi 27 49027 Gonaha 1 6 2
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Rupandehi 28 49028 Harnaiya 2 1

Rupandehi 29 49029 Hati Bangai 2 3

Rupandehi 30 49030 Hati Pharsatikar 2 2

Rupandehi 31 49031 Jogada 2

Rupandehi 32 49032 Kamahariya 3 9 2 3

Rupandehi 33 49033 Karahiya 1 6

Rupandehi 34 49034 Karauta 2

Rupandehi 35 49035 Kerwani 2

Rupandehi 36 49036 Khadawa Bangai 3 1

Rupandehi 37 49037 Khudabagar 1

Rupandehi 39 49039 Madhawaliya 6 1 1

Rupandehi 40 49040 Madhuwani 8 1 3

Rupandehi 41 49041 Mainahiya 5 1

Rupandehi 42 49042 Majhagawa 3

Rupandehi 43 49043 Makrahar 6 2

Rupandehi 44 49044 Manmateriya 2 2

Rupandehi 45 49045 Manpakadi 2

Rupandehi 46 49046 Maryadapur 1

Rupandehi 47 49047 Masina 1

Rupandehi 48 49048 Motipur 5 3 1

Rupandehi 49 49049 Padsari 10 12 3 1

Rupandehi 50 49050 Pajarkatti 2

Rupandehi 51 49051 Sakraun Pakadi 4 1

Rupandehi 52 49052 Parroha 3 5 2 3

Rupandehi 53 49053 Patakhauli 1 1 1

Rupandehi 54 49054 Pokharvindi 2

Rupandehi 55 49055 Rayapur 2

Rupandehi 56 49056 Roinihawa 1 1

Rupandehi 57 49057 Rudrapur 2 2 1

Rupandehi 58 49058 Sadi 1

Rupandehi 59 49059 Saljhandi 1 1 1

Rupandehi 60 49060 Semara Marchawar 2

Rupandehi 62 49062 Shankar Nagar 1 4 3 1

Rupandehi 63 49063 Siddharthanagar Municipality 78 140 1 13 1 3 16

Rupandehi 64 49064 Siktahan 1 1 1

Rupandehi 65 49065 Silautiya 1

Rupandehi 67 49067 Sauraha Pharsatikar 2 1

Rupandehi 68 49068 Suryapura 1 1

Rupandehi 69 49069 Tenuhawa 1

Rupandehi 71 49071 Tikuligadh 1 1

Salyan 3 55003 Bajh Kanda 1

Salyan 7 55007 Chhayachhetra 1 1
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Salyan 8 55008 Damachaur 1

Salyan 12 55012 Dhajari Pipal 1

Salyan 14 55014 Dhanwang 1 1

Salyan 16 55016 Jimali 2

Salyan 18 55018 Kajeri 1

Salyan 20 55020 Kalimati Kalche 1

Salyan 24 55024 Khalanga 1 1

Salyan 30 55030 Lekhpokhara 1 1

Salyan 32 55032 Marke 2

Salyan 33 55033 Marmaparikanda 1

Salyan 37 55037 Pipal Neta 1

Salyan 44 55044 Suikot 1

Salyan 46 55046 Tharmare 1

Salyan 47 55047 Tribeni 1

Sankhuwasabh

a 13 9013 Khandbari Municipality 1 1

Saptari 97 15097 Rajbiraj Municipality 2 1 1

Sarlahi 6 19006 Bagdaha 1 1

Sarlahi 10 19010 Barahathawa 3

Sarlahi 11 19011 Basantapur 1

Sarlahi 14 19014 Belhi 1

Sarlahi 18 19018 Bhaktipur 4 5

Sarlahi 27 19027 Dhungrekhola 3 1

Sarlahi 28 19028 Dhurkauli 1 1

Sarlahi 33 19033 Gamhariya 2

Sarlahi 38 19038 Haripur 5

Sarlahi 40 19040 Hariyon 11 4

Sarlahi 43 19043 Ishworpur 7 4

Sarlahi 44 19044 Jabdi 1 3

Sarlahi 46 19046 Janaki Nagar 1

Sarlahi 49 19049 Kalinjor 2

Sarlahi 50 19050 Karmaiya 11 5

Sarlahi 54 19054 Kisanpur 1

Sarlahi 56 19056 Lalbandi 19 47 2

Sarlahi 61 19061 Madhubani 1

Sarlahi 63 19063 Bhelhi 1

Sarlahi 64 19064 Malangawa Municipality 4 1 2

Sarlahi 69 19069 Murtiya 3 2 1

Sarlahi 73 19073 Netraganj 1 2

Sarlahi 74 19074 Noukailawa 1 1

Sarlahi 77 19077 Pattharkot 1

Sarlahi 84 19084 Raniganj 1 3
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Sarlahi 89 19089 Sankarpur 1

Sarlahi 93 19093 Simara 1

Sindhuli 9 20009 Bhimeshwor 1

Sindhuli 10 20010 Bhimsthan 1

Sindhuli 25 20025 Kamalamai Municipality 1

Sindhuli 35 20035 Mahendra jhyadi 1

Sindhuli 42 20042 Ranichuri 1

Sindhuli 46 20046 Sirthouli 1

Sindhupalchok 10 23010 Bhotasipa 1

Sindhupalchok 14 23014 Chautara 1

Sindhupalchok 17 23017 Fatakshila 1

Sindhupalchok 30 23030 Ichok 1

Sindhupalchok 44 23044 Mahankal 1

Sindhupalchok 62 23062 Sindhukot 1

Siraha 3 16003 Asanpur 3

Siraha 8 16008 Barchhawa 1

Siraha 34 16034 Fulbariya 1

Siraha 36 16036 Gadha 1

Siraha 90 16090 Ramnagar Mirchaiya 1

Siraha 96 16096 Silorba Pachhawari 1

Solukhumbu 29 11029 Salleri 1

Sunsari 1 6001 Ekamba 1 1 1

Sunsari 2 6002 Amaduwa 2

Sunsari 3 6003 Amahibelaha 2

Sunsari 4 6004 Aurabani 1 3

Sunsari 6 6006 Bakalauri 1 1 1

Sunsari 10 6010 Bhaluwa 4 3

Sunsari 15 6015 Chhitaha 1 1

Sunsari 16 6016 Chimadi 2 1

Sunsari 17 6017 Dewanganj 1

Sunsari 18 6018 Dharan Municipality 59 138 14 6 1 1 3 2 14

Sunsari 20 6020 Duhabi 16 3 1

Sunsari 21 6021 Dumraha 3

Sunsari 23 6023 Hansaposa 8 1 2

Sunsari 26 6026 Inaruwa Municipality 5 3

Sunsari 27 6027 Itahari Municipality 164 102 1 1 18

Sunsari 30 6030 Khanar 4 6 2

Sunsari 32 6032 Madhelee 2

Sunsari 38 6038 Pakali 2 1

Sunsari 39 6039 Panchakanya 1

Sunsari 41 6041 Prakashpur 1

Sunsari 48 6048 Simariya 1 1
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Sunsari 49 6049 Singiya 3

Sunsari 50 6050 Sonapur 1 3 2

Sunsari 52 6052 Tanamuna 2 3 1

Surkhet 8 59008 Birendranagar Municipality 5 4 1

Surkhet 10 59010 Chhinchu 2

Surkhet 11 59011 Dahachaur 1

Surkhet 17 59017 Ghat Gaun 1

Surkhet 22 59022 Hariharpur 1 1

Surkhet 30 59030 Latikoili 1

Surkhet 31 59031 Lekhfarsa 1 2 2

Surkhet 32 59032 Lekhgaun 1

Surkhet 43 59043 Ramghat 3 1

Surkhet 46 59046 Sahare 1

Surkhet 49 59049 Taranga 1 1

Surkhet 50 59050 Tatopani 1 1 1

Surkhet 51 59051 Uttarganga 3

Syangja 3 39003 Aruchaur 1

Syangja 5 39005 Bagefadke 1

Syangja 22 39022 Fedikhola 1

Syangja 27 39027 Keware Bhanjyang 1 1

Syangja 29 39029 Kichanash 1

Syangja 44 39044 Putalibazar Municipality 1 1 1

Syangja 48 39048 Sakhar 1

Syangja 55 39055 Taksar 1

Tanahu 1 38001 Anbukhaireni 72 63 1 1 22

Tanahu 3 38003 Baidi 1

Tanahu 4 38004 Bandipur 11 5

Tanahu 5 38005 Barbhanjyang 1

Tanahu 7 38007 Bhanu 9 6

Tanahu 8 38008 Bhanumati 1 1

Tanahu 9 38009 Bhimad 1 3

Tanahu 11 38011 Byas Municipality 104 179 1 1 10

Tanahu 12 38012 Chhang 6 1 1

Tanahu 13 38013 Chhimkeshwori 1 1

Tanahu 19 38019 Dhorfirdi 5 1

Tanahu 20 38020 Dulegaunda 4 8 2 3

Tanahu 22 38022 Gajarkot 1

Tanahu 23 38023 Ghansikuwa 3

Tanahu 24 38024 Jamune Bhanjyang 13 10

Tanahu 25 38025 Kahu Shivapur 1 3 1

Tanahu 27 38027 Khairenitar 8 6 2

Tanahu 30 38030 Kotdarbar 1 1
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Tanahu 31 38031 Kyamin 1

Tanahu 33 38033 Manpang 3 2 3 1 1 1

Tanahu 34 38034 Pokhari Bhanjyang 1 6 1 1 2

Tanahu 35 38035 Purkot 1 1

Tanahu 38 38038 Ranipokhari (Resing) 1

Tanahu 39 38039 Risti 1

Tanahu 41 38041 Satiswara 1

Tanahu 43 38043 Shymgha 1 1 1

Tanahu 44 38044 Sundhara (Ghiring) 1

Tanahu 46 38046 Thaprek 1

Taplejung 9 1009 Hangdewa 1

Taplejung 32 1032 Phungling 1

Udayapur 41 14041 Thoksila 1

Udayapur 42 14042 Tribeni 1

Udayapur 43 14043 Triyuga Municipality 1 1
Udayapur 44 14044 Valayadanda 1

7564 8423 248 15 877 90 2783 31 101 13 2 9 94 1284Total
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Achham 1 69001 Babala 2 3 5 2

Achham 2 69002 Baijinath 2 4 2

Achham 3 69003 Bannatoli 1 8 1

Achham 4 69004 Baradadivi 3 3 1

Achham 5 69005 Basti 1 2

Achham 7 69007 Bayala 3 7 1

Achham 8 69008 Bhagyaswori 4 4

Achham 9 69009 Bhairabsthan 4 4 1

Achham 10 69010 Bhatakatiya 2

Achham 11 69011 Bhuli 2

Achham 12 69012 Binayak 4 11

Achham 13 69013 Bindhyawasini 3

Achham 14 69014 Birpath 1 2 1

Achham 15 69015 Budhakot 5 9 1

Achham 16 69016 Chalsa 6 9 2 1

Achham 17 69017 Chandika(Bayalpata) 1 3

Achham 18 69018 Chaphamandau 1

Achham 19 69019 Darna 2

Achham 21 69021 Dhakari 1

Achham 22 69022 Dhaku 2

Achham 23 69023 Dhamali 1 4 1

Achham 24 69024 Dhodasain 1 3

Achham 25 69025 Dhudharukot 4 6 1

Achham 27 69027 Duni 4 4 1

Achham 28 69028 Gajara 1 4

Achham 29 69029 Hatikot 1 2

Achham 30 69030 Hichma 1 2 3 1

Achham 31 69031 Jalapadevi 2 6 1

Achham 32 69032 Janalibandali 1 1

Achham 34 69034 Jupu 1 2

Achham 35 69035 Kalagau 1 2

Achham 37 69037 Kalika 1 1 1

Achham 38 69038 Kalikasthan 4 1

Achham 40 69040 Khodasadevi 1

Achham 41 69041 Kuika 3 8

Achham 42 69042 Kuntibandali 1 2 1

Achham 44 69044 Layati 2 1

Achham 45 69045 Lungra 1 4 1

Achham 47 69047 Mangalsen 12 18 3 1

Achham 48 69048 Marku 5 9

Achham 49 69049 Mashtanamdali 1

Achham 50 69050 Mastamandau 3 7

Achham 52 69052 Nandegada 1 1 1 1

Achham 53 69053 Nawathana 3 2 1 1

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of Palliative Care 
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Achham 54 69054 Oligau 3 3 1

Achham 55 69055 Patalkot 2 8

Achham 56 69056 Payal 10 19 4 1 1 1

Achham 59 69059 Ramarosan 1

Achham 60 69060 Raniban 3 1 1

Achham 61 69061 Ridikot 2 5 1

Achham 63 69063 Santada 2 7 2 1

Achham 64 69064 Sera 1

Achham 65 69065 Siddheswor 3 12 1 2 1

Achham 66 69066 Siudi 9 16 1 1

Achham 67 69067 Soukat 4 8 1 2 1

Achham 70 69070 Timilsain 1 7 1 1

Achham 71 69071 Toli 2

Achham 72 69072 Tosi 1 1

Achham 73 69073 Turmakhad 1 1

Achham 75 69075 Warla 2 1

Arghakhanchi 34 51034 Panena 1

Arghakhanchi 38 51038 Simalpani 1

Baglung 2 45002 Amalachaur 4 7 1

Baglung 3 45003 Amarbhumi 1

Baglung 5 45005 Arjewa 1

Baglung 7 45007 Bhakunde 1

Baglung 8 45008 Bhimpokhara 1

Baglung 10 45010 Bihunkot 2 2 1

Baglung 11 45011 Binamare 1 3 1

Baglung 16 45016 Chhisti 4 2 1

Baglung 18 45018 Damek 2 3

Baglung 21 45021 Dhamja 1

Baglung 22 45022 Dhudhilabhati 2

Baglung 25 45025 Gwalichaur 1 2 1

Baglung 26 45026 Harichaur 1 2 3 2

Baglung 27 45027 Hatiya 4 1 1

Baglung 28 45028 Heel 1

Baglung 31 45031 Baglung Municipality 18 18 2 2 1

Baglung 34 45034 Kusmishera 1

Baglung 35 45035 Lekhani 1 1

Baglung 36 45036 Malika 6 8

Baglung 37 45037 Malma 1

Baglung 38 45038 Narayansthan 3

Baglung 39 45039 Narethanti 1

Baglung 41 45041 Paiyunpata 6 5

Baglung 42 45042 Paiyunthanthap 2 1

Baglung 43 45043 Palakot 1 1 1

Baglung 47 45047 Rangkhani 6 1
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Baglung 49 45049 Resh 1 1

Baglung 50 45050 Righa 1 2

Baglung 53 45053 Singana 1 4 1

Baglung 54 45054 Sisakhani 1 1

Baglung 58 45058 Tangram 1

Baglung 60 45060 Tityang 2 1

Banke 1 57001 Bageswari 2 1 18 2 11 3

Banke 2 57002 Bankatawa 11 6

Banke 3 57003 Bankatti 1 2 1 1

Banke 4 57004 Basudevpur 1 2 1 1

Banke 6 57006 Belahari 1

Banke 7 57007 Belbhar 1 2

Banke 8 57008 Betahani 4 3

Banke 9 57009 Bhabaniyapur 2

Banke 10 57010 Binauna 1 1

Banke 11 57011 Chisapani 1

Banke 12 57012 Ganapur 3 1 1

Banke 14 57014 Hirminiya 1

Banke 15 57015 Holiya 1 1

Banke 16 57016 Indrapur 1 1

Banke 17 57017 Jaispur 1 1 3 2

Banke 18 57018 Kalaphanta 1 3 1 1

Banke 19 57019 Kamdi 1 4 3

Banke 20 57020 Kachanapur 1

Banke 21 57021 Katkuiya 2 3 3

Banke 22 57022 Khajurakhurda 1 3 1

Banke 23 57023 Khaskarkando 1 1 3 2 1

Banke 25 57025 Kohalpur 1 4 6 11 1 4

Banke 26 57026 Laxmanpur 1 7 4 3 1 1

Banke 29 57029 Matehiya 1 1 1

Banke 30 57030 Narainapur 1 1

Banke 31 57031 Naubasta 1 1 4 1 2

Banke 32 57032 Nepalgunj Municipality 1 6 24 9 2 17 3 4 5 18

Banke 33 57033 Paraspur 1 2 1 1

Banke 34 57034 Phattepur 3 5 1 2

Banke 35 57035 Piprahawa 1

Banke 36 57036 Puraina 1 2

Banke 37 57037 Puraini 1

Banke 38 57038 Radhapur 1

Banke 39 57039 Rajhena 1 2 5 6 2 1

Banke 40 57040 Raniyapur 1 2

Banke 41 57041 Saigaun 1 5 1

Banke 42 57042 Samserganj 3 1 1 1

Banke 43 57043 Sitapur 1 4 2 1
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Banke 44 57044 Sonpur 1 1

Banke 45 57045 Titihiriya 1 1 1 1

Banke 46 57046 Udharapur 1

Banke 47 57047 Udayapur 1

Bara 2 33002 Amlekhganj 1

Bara 4 33004 Amab 1

Bara 5 33005 Babuain 1

Bara 20 33020 Bhaluhi Bharbaliya 1 3

Bara 37 33037 Ganj Bhawanipur 1 1

Bara 41 33041 Hariharpur 1 1

Bara 47 33047 Jitpur Bhawanipur 1 1 1 1 1

Bara 52 33052 Kalaiya Municipality 1 2 1

Bara 56 33056 Kolhabi 2

Bara 68 33068 Nijgadh 1 1 2

Bara 74 33074 Pheta 1

Bara 75 33075 Pipara Simara 2 1 3

Bara 80 33080 Prasauni 2

Bara 81 33081 Prasauna 1

Bara 83 33083 Prasurampur 1

Bara 88 33088 Ratanpuri 1

Bara 90 33090 Sapahi 1

Bara 96 33096 Telkuwa 1

Bardiya 3 58003 Baniyabhar 1

Bardiya 7 58007 Deudakala 1

Bardiya 8 58008 Dhadhawar 1

Bardiya 15 58015 Magaragadi 2

Bardiya 18 58018 Manpur Mainapokhar 1

Bardiya 20 58020 Motipur 1 1 1

Bardiya 22 58022 Neulapur 1 1

Bardiya 28 58028 Sivapur 1

Bardiya 29 58029 Sorhawa 1

Bardiya 32 58032 Thakudwara 4 1 1

Bhaktapur 2 26002 Balkot 1 1 1 1

Bhaktapur 3 26003 Bhaktapur Municipality 1 3 8 1 3 1 1 2 3

Bhaktapur 4 26004 Changunarayan 1

Bhaktapur 5 26005 Chhaling 1

Bhaktapur 8 26008 Duwakot 1

Bhaktapur 12 26012 Madhyapur Thimi Municipality 3 1 5 2 1 1

Bhojpur 19 10019 Deurali 1 1

Chitawan 1 35001 Ayodhyapuri 1 1 1 1 2

Chitawan 2 35002 Bachhauli 1

Chitawan 3 35003 Bagauda 1 1 3 3

Chitawan 4 35004 Bhandara 1 1 1 1 4

Chitawan 5 35005 Bharatpur Municipality 6 21 4 10 1 15 2 4 6 4 27
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Chitawan 6 35006 Birendranagar 1 1

Chitawan 7 35007 Chainpur 3 1 3 1

Chitawan 11 35011 Dibyanagar 2 1

Chitawan 12 35012 Fulbari 1 1

Chitawan 13 35013 Gardi 1 1 1 2 1 2

Chitawan 14 35014 Gitanagar 1 1

Chitawan 15 35015 Gunjanagar 1 3

Chitawan 16 35016 Jagatpur 2 1 2

Chitawan 17 35017 Jutpani 1 5 2 1

Chitawan 19 35019 Kathar 2 1 1

Chitawan 21 35021 Khairahani 1 4 2 1 1 2

Chitawan 23 35023 Kumroj 1 1 1 1 2

Chitawan 24 35024 Lothar 1 1

Chitawan 25 35025 Madi Kalyanpur 6 9 1 1 1

Chitawan 26 35026 Mangalpur 9 4 3 3 1 6

Chitawan 27 35027 Meghauli 1 1 1 1 3

Chitawan 28 35028 Padampur 5 1 1 1 1 4

Chitawan 31 35031 Piple 1 6 4

Chitawan 32 35032 Pithuwa 3 1 1

Chitawan 33 35033 Ratnanagar Municipality 2 2 2 6 2 1 2 7

Chitawan 34 35034 Saradanagar 2 1 1

Chitawan 35 35035 Shaktikhor 1 1 1 1

Dadeldhura 13 73013 Jogbuda 1 1

Dailekh 2 60002 Badabhairab 1

Dailekh 35 60035 Narayan Municipality 1

Dailekh 37 60037 Nepa 1

Dailekh 52 60052 Sigaudi 1 1

Dang 1 56001 Baghmare 2 3 1

Dang 2 56002 Bela 1 1 2 2

Dang 4 56004 Chaulahi 1 1 5 1 3 1 1 1

Dang 5 56005 Dhanauri 1 1

Dang 7 56007 Dhikpur 1 1

Dang 8 56008 Duruwa 1 1

Dang 9 56009 Gadhawa 1

Dang 13 56013 Halwar 1 4 1 1 1

Dang 16 56016 Hekuli 2 2

Dang 17 56017 Kabhre 1 1

Dang 19 56019 Lalmatiya 1 3 1 1

Dang 20 56020 Laxmipur 3 5 1

Dang 21 56021 Loharpani 2 2

Dang 22 56022 Manpur 1 1 1

Dang 23 56023 Narayanpur 1 2

Dang 24 56024 Panchakule 2 2

Dang 25 56025 Pawan Nagar 1 1 1 1
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Dang 26 56026 Phulbari 1

Dang 27 56027 Purandhara 2 3

Dang 28 56028 Rajpur 2 1 1 1 1

Dang 29 56029 Rampur 4 5 1

Dang 30 56030 Saidha 2 1

Dang 31 56031 Satbariya 1 1

Dang 32 56032 Saudiyar 1

Dang 33 56033 Shantinagar 1 2

Dang 34 56034 Shreegaun 1 1

Dang 35 56035 Sisahaniya 1 1 1

Dang 37 56037 Syuja 1 1 1

Dang 38 56038 Tarigaun 1 1 1

Dang 39 56039 Ghorahi Municipality 1 10 10 3 1 1 2

Dang 40 56040 Tulsipur Municipality 1 9 8 1 2 1

Dang 41 56041 Urahari 2 3

Dhading 4 30004 Benighat 1 1

Dhading 5 30005 Bhumesthan 1 2

Dhading 7 30007 Chainpur 1 2 1 1

Dhading 8 30008 Chhatredeurali 1

Dhading 10 30010 Dhola 1

Dhading 15 30015 Gumdi 1 3 2 1

Dhading 16 30016 Jeewanpur 2

Dhading 18 30018 Jogimara 1 1 1

Dhading 20 30020 Kalleri 1

Dhading 21 30021 Katunje 1 1 2 1

Dhading 23 30023 Khalte 1 1

Dhading 26 30026 Kumpur 1

Dhading 29 30029 Maidi 1

Dhading 30 30030 Marpak 2 2 2 5

Dhading 32 30032 Murali Bhanjyang 1

Dhading 34 30034 Naubise 1 1 2

Dhading 35 30035 Nilkantha 1 1 1 1

Dhading 38 30038 Ree Gaun 1

Dhading 39 30039 Salang 1

Dhading 40 30040 Salyankot 1 2

Dhading 41 30041 Salyantar 2 1

Dhading 42 30042 Sangkosh 1

Dhading 43 30043 Satyadevi 1 1 2 3 3

Dhading 44 30044 Semjong 1 1 2 3

Dhading 48 30048 Thakre 1

Dhading 50 30050 Tripureswor 1

Dhanusa 14 17014 Basbitti 1

Dhanusa 18 17018 Bharatpur 1

Dhanusa 25 17025 Dhanusha Govindapur 1
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Dhanusa 30 17030 Dhalkebar 1 1

Dhanusa 33 17033 Digambarpur 1 2

Dhanusa 37 17037 Fulgama 1

Dhanusa 39 17039 Godar 1

Dhanusa 42 17042 Hansapur Kathpula 1 1

Dhanusa 48 17048 Janakpur Municipality 1 1 1 3

Dhanusa 62 17062 Laxmipurbagewa 1

Dhanusa 78 17078 Paterwa 1

Dhanusa 83 17083 Sabela 1

Dhanusa 84 17084 Sakhuwa Mahendranagar 1

Dhanusa 85 17085 Sapahi 1 1 1

Dhanusa 91 17091 Sonigama 2 1

Dhanusa 96 17096 Thilla Yaduwa 1

Dolakha 4 22004 Bhimeshwor Municipality 1

Dolakha 29 22029 Khare 1

Dolakha 36 22036 Magapauwa 1

Dolakha 37 22037 Mali 1

Dolakha 41 22041 Mirge 1

Doti 1 70001 Banja Kakani 1 2

Doti 2 70002 Banlek 3 10 1

Doti 4 70004 Basudevi 6 4

Doti 5 70005 Bhumirajmadau 1

Doti 7 70007 Chhapali 3 3

Doti 9 70009 Dahakalikasthan 1 3

Doti 10 70010 Daud 10 11 1

Doti 12 70012 Dhirkamandau 1

Doti 13 70013 Dipayal Silgadhi Municipality 15 33 5 1

Doti 14 70014 Durgamadau 5 3

Doti 17 70017 Gaihragau 4 16 1

Doti 18 70018 Ganjari 7 22 3 3

Doti 20 70020 Girichauka 4 2

Doti 21 70021 Jijodamandau 1 1

Doti 22 70022 Kadamadaun 1 4 1 20 1 1 2

Doti 24 70024 Kalikasthan 9 13 3 1

Doti 26 70026 Kapalleki 2 11 2 1

Doti 28 70028 Khatiwada 3 2

Doti 29 70029 Khirsain 6 12 3

Doti 30 70030 Ladagada 11 19 2

Doti 31 70031 Lamikhal 1

Doti 33 70033 Latamandau 3

Doti 37 70037 Mudabhara 5 5

Doti 38 70038 Mudhegau 3 7 1

Doti 40 70040 Pachanali 4 9

Doti 41 70041 Pokhari 16 16 4 1
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Doti 42 70042 Ranagau 4 6

Doti 43 70043 Sanagau 3 9 3 1

Doti 47 70047 Tijali 1 2

Doti 48 70048 Tikhatar 1 4

Doti 49 70049 Toleni 3 7 1 1

Doti 50 70050 Wagalek 18 13 1

Doti 51 70051 Warpata 2 3

Gorkha 1 36001 Aanppipal 1 1

Gorkha 2 36002 Aaru Arbang 1

Gorkha 3 36003 Aaru Chanaute 1

Gorkha 6 36006 Baguwa 1

Gorkha 14 36014 Chhoprak 1

Gorkha 22 36022 Fujel 1

Gorkha 23 36023 Gaikhur 1

Gorkha 25 36025 Ghairung 1

Gorkha 30 36030 Harmi 1

Gorkha 45 36045 Namjung 1

Gorkha 47 36047 Palungtar 2 1 1

Gorkha 62 36062 Tanglichok 1

Gorkha 64 36064 Thalajung 1

Gulmi 10 46010 Aslewa 1

Gulmi 74 46074 Tamghas 1 1

Ilam 43 3043 Shantipur 1

Jhapa 1 4001 Anarmani 4 4 1 1

Jhapa 8 4008 Budhabare 1 1 1

Jhapa 11 4011 Charpane 1 1

Jhapa 12 4012 Damak Municipality 1 2 1 2 1 1 2

Jhapa 17 4017 Garamani 1

Jhapa 18 4018 Gauradaha 1

Jhapa 30 4030 Kohabara 1

Jhapa 37 4037 Mechinagar Municipality 1 3 1 1

Jhapa 42 4042 Rajgadh 1

Jhapa 43 4043 Sanischare 2 2 1 1

Jhapa 44 4044 Satasidham 2

Jhapa 47 4047 Shivaganj 1

Kailali 1 71001 Baliya 1 2 17 39 6 7 1

Kailali 2 71002 Basauti 1 1

Kailali 3 71003 Beladevipur 1 2 4 1

Kailali 5 71005 Boniya 1 1 1

Kailali 6 71006 Chuha 6 10 1 1

Kailali 7 71007 Chaumala 16 36 6 3

Kailali 8 71008 Dhansinghapur 3 12 1

Kailali 9 71009 Darakh 1 2

Kailali 10 71010 Dhangadhi Municipality 1 27 36 8 5 1
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Kailali 11 71011 Dododhara 6 9 3 3

Kailali 12 71012 Durgauli 5 11 1 1

Kailali 13 71013 Gadariya 1 1

Kailali 14 71014 Geta 7 13 1

Kailali 15 71015 Godawari 2 38 67 16 13

Kailali 16 71016 Hasuliya 3 5 1

Kailali 17 71017 Janakinagar 2 1

Kailali 18 71018 Joshipur 1 1 1

Kailali 19 71019 Khailad 3 2 2

Kailali 21 71021 Kota Tulsipur 4 1

Kailali 22 71022 Lalbojhi 3 2

Kailali 23 71023 Malakheti 1 9 23 2 1

Kailali 24 71024 Masuriya 1 8 13 1

Kailali 27 71027 Narayanpur 7 7

Kailali 28 71028 Nigali 1 1 1

Kailali 29 71029 Pahalmanpur 1 1

Kailali 31 71031 Pathariya 2 5 1 2

Kailali 32 71032 Pawera 1

Kailali 33 71033 Phulwari 1 5 13 1

Kailali 34 71034 Pratapapur 6 7 2 2

Kailali 35 71035 Ramsikhar Jhala 5 5 1 1

Kailali 36 71036 Ratanpur 1 1

Kailali 37 71037 Sadepani 3 8 1 2

Kailali 38 71038 Sahajpur 1

Kailali 39 71039 Sreepur 1 13 25 2 4 1

Kailali 40 71040 Sugarkhal 4 5 1

Kailali 42 71042 Tikapur Municipality 14 30 2 3

Kailali 43 71043 Udasipur 3 2 1

Kailali 44 71044 Urma 1 1

Kalikot 1 64001 Badalkot 1

Kanchanpur 1 72001 Baisi Bichawa 2 10 1

Kanchanpur 2 72002 Beldandi 1 7 4

Kanchanpur 3 72003 Chandani 1 7 17 2 3

Kanchanpur 4 72004 Daijee 1 23 18 2

Kanchanpur 5 72005 Dekhatbhuli 1 1 2

Kanchanpur 6 72006 Dodhara 1 1 1 1 1

Kanchanpur 7 72007 Jhalari 2 6 12 4 1

Kanchanpur 8 72008 Kalika 1 1

Kanchanpur 9 72009 Krishnapur 1 14 31 4 1 1

Kanchanpur 10 72010 Laxmipur 9 1

Kanchanpur 11 72011 Bhimdatta Municipality 2 5 25 1 42 4 6 1

Kanchanpur 12 72012 Parasan 1

Kanchanpur 13 72013 Pipaladi 2 4 6 1 2

Kanchanpur 14 72014 Raikawar Bichawa 1 2
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Kanchanpur 18 72018 Sreepur 1 1

Kanchanpur 19 72019 Suda 3 4 2 1

Kanchanpur 20 72020 Tribhuwanbasti 2 7 2 1 1

Kapilbastu 1 50001 Abhirao 3 1 2

Kapilbastu 3 50003 Bahadurganj 1 1

Kapilbastu 4 50004 Balaramwapur 1 2

Kapilbastu 6 50006 Banganga 4 2 1 5

Kapilbastu 7 50007 Baraipur 1

Kapilbastu 10 50010 Baskhore 1 4

Kapilbastu 14 50014 Bijuwa 1 1 1 1

Kapilbastu 15 50015 Birpur 1 1 1

Kapilbastu 18 50018 Buddhi 1 2 2

Kapilbastu 19 50019 Chanai 2 1 1

Kapilbastu 20 50020 Dhankauli 1

Kapilbastu 21 50021 Dharmpaniya 2 1 2 2

Kapilbastu 22 50022 Dohani 6 3 2 1 2

Kapilbastu 24 50024 Dumara 3 1

Kapilbastu 26 50026 Gajehada 1 2

Kapilbastu 28 50028 Gauri 1

Kapilbastu 30 50030 Gugauli 1

Kapilbastu 32 50032 Hardauna 2 1 1

Kapilbastu 33 50033 Hariharpur 1 1

Kapilbastu 35 50035 Hathihawa 2 4

Kapilbastu 36 50036 Jahadi 1

Kapilbastu 38 50038 Jayanagar 3 1 1

Kapilbastu 39 50039 Kajarhawa 1

Kapilbastu 40 50040 Kapilvastu Municipality 14 1 1 1 1 1 4

Kapilbastu 42 50042 Kopawa 2 1 1 1

Kapilbastu 43 50043 Krishnanagar 2 1 1

Kapilbastu 44 50044 Kushhawa 1 1 1

Kapilbastu 50 50050 Bhalwad 2

Kapilbastu 53 50053 Motipur 1

Kapilbastu 54 50054 Nandanagar 1 1 1

Kapilbastu 55 50055 Niglihawa 3 1 2

Kapilbastu 56 50056 Pakadi 2 1 2

Kapilbastu 57 50057 Parsohiya 3 1

Kapilbastu 58 50058 Patariya 1 1

Kapilbastu 59 50059 Patna 1 1 2 1

Kapilbastu 60 50060 Pathardaiya 2

Kapilbastu 61 50061 Pipara 2 1

Kapilbastu 63 50063 Rajpur 1 1

Kapilbastu 65 50065 Rangapur 2 1

Kapilbastu 68 50068 Shivagadhi 4 2 1

Kapilbastu 69 50069 Shivapur 1 1
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Kapilbastu 70 50070 Sihokhore 1 1 4 1 1

Kapilbastu 73 50073 Somdiha 1

Kapilbastu 75 50075 Tilaurakot 1 3 2 2 2 6

Kapilbastu 76 50076 Titirkhi 5 1 1 2

Kaski 1 40001 Arba Vijaya 1 1

Kaski 5 40005 Bharat Pokhari 1 1 1

Kaski 6 40006 Chapakot 1 1

Kaski 10 40010 Dhikur Pokhari 1 1 1

Kaski 15 40015 Hemja 2

Kaski 16 40016 Kahun 1 1 2

Kaski 17 40017 Kalika 4 2

Kaski 19 40019 Kritinachne Chaur 3 1

Kaski 20 40020 Lahachok 1 1 1 1

Kaski 21 40021 Lamachaur 1 4 2 1

Kaski 22 40022 Lekhnath Municipality 7 2 11 7 3 1 2 6

Kaski 23 40023 Lumle 1 1

Kaski 28 40028 Mijuredada 1

Kaski 30 40030 Nirmal Pokhari 1 1

Kaski 32 40032 Pokhara Sub-Metropolitan City 9 26 57 40 2 57 3 15 9 10 66

Kaski 33 40033 Pumdibhumdi 2 1 1 1

Kaski 34 40034 Puranchaur 1 3 1 1

Kaski 35 40035 Ribhan 1

Kaski 39 40039 Sarangkot 1 2 1 1

Kaski 42 40042 Sildujure 1

Kaski 45 40045 Valam 1 1

Kathmandu 3 27003 Bajrayogini (Sankhu) 1

Kathmandu 4 27004 Balambu 1 1 1

Kathmandu 8 27008 Budanilkantha 1 1 2 1 1 2

Kathmandu 9 27009 Chalnakhel 1

Kathmandu 10 27010 Chapali Bhadrakali 1

Kathmandu 15 27015 Daxinkali 1

Kathmandu 16 27016 Dhapasi 2 1 3 1 2 4

Kathmandu 20 27020 Gokarneswor 1 1 3

Kathmandu 21 27021 Goldhunga 1 1

Kathmandu 22 27022 Gonggabu 6 1 1 3

Kathmandu 23 27023 Gothatar 1

Kathmandu 28 27028 Jorpati 5 1 3 3 2 2 1 2 11

Kathmandu 30 27030 Kapan 1 2 4 1 1 2

Kathmandu 31 27031 Kathmandu Metropolitan City 29 48 134 3 37 21 64 8 4 8 11 18 77

Kathmandu 32 27032 Khadka Bhadrakali 1

Kathmandu 33 27033 Kirtipur Municipality 1 1 2 1 1 5

Kathmandu 37 27037 Mahankal 1

Kathmandu 38 27038 Manmaiju 1 1 2 2 1 1 3 2 6

Kathmandu 39 27039 Matatirtha 1 1
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Kathmandu 40 27040 Mulpani 1

Kathmandu 41 27041 Naglebhare 1

Kathmandu 42 27042 Naikap Naya Bhanjyang 1 2 1

Kathmandu 46 27046 Ramkot 1 1

Kathmandu 49 27049 Satungal 2 1 1

Kathmandu 52 27052 Sitapaila 1 2 1 1 1 2

Kathmandu 54 27054 Suntol 1 1 1

Kathmandu 56 27056 Thankot 2 1 1 1 1

Kavrepalanchok 1 24001 Anekot 1 1 1 1

Kavrepalanchok 2 24002 Baldthali 1

Kavrepalanchok 3 24003 Balting 1

Kavrepalanchok 4 24004 Baluwapati Deupur 1

Kavrepalanchok 6 24006 Banepa Municipality 11 1 10 1 1 2 2 4 6 13

Kavrepalanchok 8 24008 Bhimkhori 1

Kavrepalanchok 13 24013 Chalal Ganeshsthan 1 2 2

Kavrepalanchok 20 24020 Daraune Pokhari 1 1

Kavrepalanchok 21 24021 Dewabhumi Baluwa 1 1 4

Kavrepalanchok 22 24022 Devitar 1 2

Kavrepalanchok 23 24023 Dhulikhel Municipality 1 4 1 1 4 4

Kavrepalanchok 24 24024 Dhunkharka 1 3 5

Kavrepalanchok 26 24026 Dolalghat 1 2 1 11 6

Kavrepalanchok 27 24027 Falate Bhumlu 1

Kavrepalanchok 29 24029 Foksingtar 1

Kavrepalanchok 34 24034 Hokse Bazar 1 1 1 1

Kavrepalanchok 37 24037 Kalati Bhumidanda 1 2

Kavrepalanchok 39 24039 Katike Deurali 1

Kavrepalanchok 41 24041 Kavre Nitya Chandeswor 1 2 1 1 4 7

Kavrepalanchok 44 24044 Kharelthok 1

Kavrepalanchok 45 24045 Kharpachok 1 1

Kavrepalanchok 49 24049 Kushadevi 5 6 1

Kavrepalanchok 52 24052 Mahadevsthan Mandan 1

Kavrepalanchok 55 24055 Mahendra Jyoti 1

Kavrepalanchok 57 24057 Mangaltar 1 2

Kavrepalanchok 59 24059 Methinkot 1 1 1 1 1 2

Kavrepalanchok 62 24062 Ugrachandi Nala 2 7 3 4

Kavrepalanchok 63 24063 Nasikasthan Sanga 3 1 8 4

Kavrepalanchok 65 24065 Panauti Municipality 1 5 2 2 1 8 8

Kavrepalanchok 66 24066 Panchkhal 4 1 7 3

Kavrepalanchok 67 24067 Patalekhet 2 1 4 4

Kavrepalanchok 71 24071 Ravi Opi 2 1 2

Kavrepalanchok 72 24072 Ryale 3 3

Kavrepalanchok 90 24090 Ugratara Janagal 1 1

Lalitpur 9 25009 Chapagaun 1 1 1 1 2

Lalitpur 14 25014 Dhapakhel 1 2 1
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Lalitpur 19 25019 Godawari 1 2 2 1 1 1 2

Lalitpur 23 25023 Imadol 1 3 1 2 2 1 1

Lalitpur 26 25026 Khokana 1

Lalitpur 27 25027 Lalitpur Sub-metropolitan city 4 7 65 4 13 17 3 2 3 3 20

Lalitpur 30 25030 Lubhu 1 1 1

Lalitpur 35 25035 Sainbu 1 1

Lalitpur 38 25038 Sunakothi 3 1

Lalitpur 39 25039 Thaiba 1 1

Lamjung 3 37003 Banjhakhet 1

Lamjung 7 37007 Besishahar 1 1 1

Lamjung 10 37010 Bhoje 1 1

Lamjung 16 37016 Chakratirtha 1 1

Lamjung 34 37034 Jita 1 1

Lamjung 36 37036 Khudi 1

Lamjung 41 37041 Nalma 1

Lamjung 49 37049 Ramgha 1 1

Mahottari 2 18002 Aurahi 1

Mahottari 7 18007 Banauli Donauli 1

Mahottari 11 18011 Bathanaha 1

Mahottari 13 18013 Bharatpur 1

Mahottari 34 18034 Jaleshwor Municipality 1

Mahottari 36 18036 Khayar Mara 1 1

Mahottari 45 18045 Maisthan 1

Mahottari 51 18051 Nigaul 1

Mahottari 60 18060 Ramgopalpur 1

Mahottari 67 18067 Shamsi 1

Mahottari 69 18069 Simardahi 1

Mahottari 71 18071 Sisawakataiya 1

Mahottari 72 18072 Sonama 3 1 1

Makwanpur 4 31004 Basamadi 1 1

Makwanpur 10 31010 Chitlang 1

Makwanpur 11 31011 Churiyamai 1 1 1

Makwanpur 18 31018 Handikhola 1 1 1 1 1

Makwanpur 19 31019 Hatiya 2

Makwanpur 20 31020 Hetauda Municipality 3 1 4 3 13 2 2 1 1 4

Makwanpur 21 31021 Hurnamadi 1

Makwanpur 28 31028 Makwanpurgadhi 1 1

Makwanpur 29 31029 Manahari 1

Makwanpur 33 31033 Nibuwatar 1

Makwanpur 34 31034 Padam Pokhari 1

Makwanpur 40 31040 Shreepur Chhatiwan 1 1

Morang 10 5010 Belbari 1

Morang 13 5013 Biratnagar Sub-Metropolitan City 2 4 7 1 1 1 1 2

Morang 29 5029 Jhorahat 1
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Morang 32 5032 Katahari 1 1

Morang 37 5037 Letang 1

Morang 43 5043 Mrigauliya 1 1 1 1

Morang 64 5064 Urlabari 1 1

Mugu 11 65011 Mugu 1

Myagdi 2 43002 Arthunge 4

Myagdi 11 43011 Darwang 1 2 1

Myagdi 12 43012 Devisthan 1 1

Myagdi 16 43016 Histhan Mandali 1 1

Myagdi 33 43033 Rakhupiple 1 1

Myagdi 35 43035 Ratnechaur 6 6 4 1

Myagdi 37 43037 Shikha 1

Nawalparasi 1 48001 Agryouli 2 1 1 1 5 3

Nawalparasi 2 48002 Amarapuri 2 3

Nawalparasi 4 48004 Badahara Dubauliya 1 1 2

Nawalparasi 6 48006 Banjariya 3 1 2

Nawalparasi 7 48007 Benimanipur 1

Nawalparasi 9 48009 Bhujahawa 1 1

Nawalparasi 12 48012 Dawanne Devi 1 2 1 2 2

Nawalparasi 14 48014 Deurali 1 1 2 1 1

Nawalparasi 15 48015 Devachuli 2 1 2 3

Nawalparasi 16 48016 Devagawa 1

Nawalparasi 17 48017 Dhaubadi 1

Nawalparasi 20 48020 Dumkibas 1 2

Nawalparasi 21 48021 Gaidakot 1 3 1 1 3 3 2

Nawalparasi 22 48022 Gairami 1 1

Nawalparasi 25 48025 Hakui 1

Nawalparasi 26 48026 Harpur 1 2 2 1

Nawalparasi 28 48028 Jahada 1 1 4 1 4 6

Nawalparasi 31 48031 Kawaswoti 1 2 1 5 6

Nawalparasi 32 48032 Kolhuwa 1 2 4

Nawalparasi 35 48035 Kumarwarti 1 1 2

Nawalparasi 36 48036 Kusma 1 1

Nawalparasi 37 48037 Mainaghat 2

Nawalparasi 38 48038 Makar 6 4 3 1 1 2 3

Nawalparasi 41 48041 Mukundapur 1 1 1 1

Nawalparasi 43 48043 Narayani 1 2

Nawalparasi 45 48045 Naya Belhani 2 3 3 1

Nawalparasi 46 48046 Pakalihawa 2 1 1 1 1 1

Nawalparasi 48 48048 Panchanagar 2 2 2 1 2 9

Nawalparasi 50 48050 Pithauli 2 3 1 1 4

Nawalparasi 51 48051 Pragatinagar 2 2

Nawalparasi 52 48052 Pratappur 2 1 1 2 2

Nawalparasi 53 48053 Rajahar 2 1 1 2 4
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Nawalparasi 54 48054 Rakachuli 1 1

Nawalparasi 56 48056 Ramgram Municipality 1 1 1 1 1 1 1 2 1 2

Nawalparasi 57 48057 Ramnagar 1 3 1 1

Nawalparasi 59 48059 Rampurkha 1 1 1

Nawalparasi 60 48060 Ratanapur 1

Nawalparasi 61 48061 Ruchang 1

Nawalparasi 62 48062 Rupauliya 1 2 1

Nawalparasi 63 48063 Sanai 1 1 1 1 3

Nawalparasi 64 48064 Sarawal 1

Nawalparasi 65 48065 Shivmandir 1 8 2 4 2 8 11

Nawalparasi 68 48068 Sunwal 1 1 4

Nawalparasi 69 48069 Swathi 1 1

Nawalparasi 70 48070 Tamasariya 3 1 1 4

Nawalparasi 71 48071 Thulo Khairatawa 1

Nawalparasi 72 48072 Tilakpur 1 3

Nawalparasi 73 48073 Tribenisusta 2 1 1 1 1

Nuwakot 3 28003 Barsunchet 1

Nuwakot 5 28005 Betini 1

Nuwakot 8 28008 Bidur Municipality 1 1 4 1 2 1 9 3

Nuwakot 9 28009 Budhasing 2

Nuwakot 11 28011 Charghare 1 1

Nuwakot 13 28013 Chaughada 1

Nuwakot 17 28017 Deurali 1

Nuwakot 20 28020 Ganeshthan 1 1

Nuwakot 21 28021 Gaunkharka 1

Nuwakot 23 28023 Ghyangphedi 1 6 6

Nuwakot 26 28026 Kabilas 1

Nuwakot 29 28029 Kalyanpur 1

Nuwakot 30 28030 Kaule 1

Nuwakot 31 28031 Khadag Bhanjyang 1 1 1 1 2

Nuwakot 33 28033 Khanigaun 1 1 1

Nuwakot 34 28034 Kimtang 2

Nuwakot 38 28038 Madanpur 4 3

Nuwakot 40 28040 Manakamana 1 4 1

Nuwakot 41 28041 Narjamandap 1 2

Nuwakot 43 28043 Panchakanya 1 1

Nuwakot 44 28044 Ralukadevi 2 2 3 8

Nuwakot 45 28045 Ratmate 2 1

Nuwakot 50 28050 Samundratar 1 1 1 3 4

Nuwakot 51 28051 Shikharbesi 2 1 6 8

Nuwakot 52 28052 Sikre 1

Nuwakot 53 28053 Sundaradevi 2 1

Nuwakot 54 28054 Sunkhani 1 1

Nuwakot 57 28057 Taruka 2 1 1 7 3
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Nuwakot 60 28060 Thaprek 1 1 1 3

Okhaldhunga 48 12048 Singhadevi 1

Palpa 2 47002 Argali 1 2

Palpa 7 47007 Bhairabsthan 1

Palpa 10 47010 Bodhapokharathok 1

Palpa 17 47017 Darlamdanda 1 2 1

Palpa 18 47018 Deurali 1 1

Palpa 23 47023 Gadakot 1 1 1

Palpa 24 47024 Galdha 1 1 1

Palpa 25 47025 Gejha 2

Palpa 26 47026 Gothadi 2 1

Palpa 28 47028 Humin 1

Palpa 37 47037 Khaliban 1

Palpa 38 47038 Khanichhap 2 1

Palpa 43 47043 Kusumkhola 1

Palpa 46 47046 Mityal 1

Palpa 48 47048 Nayarnamtales 1 1

Palpa 49 47049 Palung Mainadi 1 3 1

Palpa 53 47053 Rampur 1 2 1

Palpa 62 47062 Tansen Municipality 1 1 1 1 1

Parbat 5 44005 Balakot 1 1

Parbat 10 44010 Bhoksing 1

Parbat 15 44015 Bitalawa Pipaltari 1

Parbat 20 44020 Dhairing 1

Parbat 28 44028 Katuwa Chaupari 3 1 1

Parbat 30 44030 Khurkot 1

Parbat 36 44036 Majhphant Mallaj 2

Parbat 37 44037 Mudikuwa 1

Parbat 38 44038 Nagliwang 1

Parbat 39 44039 Pakhapani 2

Parbat 40 44040 Pakuwa 1

Parbat 41 44041 Pang 3 5

Parbat 44 44044 Saligram 1

Parbat 48 44048 Shivalaya 2 2

Parbat 51 44051 Thapathana 1

Parbat 53 44053 Tilahar 2 1

Parsa 1 34001 Alau 1

Parsa 3 34003 Auraha 1

Parsa 4 34004 Bagahi 2

Parsa 5 34005 Bagbana 1

Parsa 6 34006 Bageshwari Titrona 3 1 1 1 2

Parsa 9 34009 Basadilwa 1

Parsa 11 34011 Belwa Parsauni 1

Parsa 18 34018 Bindabasini 1
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Parsa 20 34020 Birgunj Sub-Metropolitan City 8 18 8 2 1 4 2 5 5 5 2 25

Parsa 25 34025 Dhaubini 1

Parsa 29 34029 Ghaudhdaur Pipara 1

Parsa 30 34030 Govindapur 1

Parsa 42 34042 Lakhanpur 1

Parsa 43 34043 Lal Parsa 1 1

Parsa 59 34059 Parsauni Birta 1

Parsa 66 34066 Sabaithawa 1

Parsa 80 34080 Thori 1 1 1 1 1 1 1

Pyuthan 3 52003 Bangesal 1

Pyuthan 9 52009 Bijubar 1 1

Pyuthan 10 52010 Bijuli 1

Pyuthan 19 52019 Dungegadi 1 1

Pyuthan 28 52028 Liwang 1

Ramechhap 8 21008 Bijulikot 1 1

Ramechhap 13 21013 Deurali 1

Ramechhap 35 21035 Manthali 1

Rasuwa 1 29001 Bhorle 1 1

Rasuwa 4 29004 Dandagoun 2 1

Rasuwa 10 29010 Laharepouwa 1

Rautahat 7 32007 Bairiya 1

Rautahat 16 32016 Bishrampur 1

Rautahat 19 32019 Chandranigahapur 1 2 1

Rautahat 23 32023 Dipahi 1

Rautahat 24 32024 Dumariya(Matiauna) 1

Rautahat 25 32025 Dumriya(Paroha) 1

Rautahat 33 32033 Gaur Municipality 1 1 1 1

Rautahat 70 32070 Pipara Pokhariya 1

Rautahat 80 32080 Rajpur Farhadawa 3 1 1 1

Rautahat 88 32088 Sangrampur 1 1

Rautahat 90 32090 Santpur(Matiaun) 1 1

Rautahat 92 32092 Saruatha 1

Rolpa 50 53050 Hwama 1

Rukum 11 54011 Garayala 1

Rukum 37 54037 Sankha 1

Rukum 41 54041 Syalakhadi 1

Rupandehi 1 49001 Aama 2 1 2 1 3

Rupandehi 2 49002 Aanandaban 1

Rupandehi 3 49003 Paschim Amuwa 1 1

Rupandehi 5 49005 Bagaha 1 1

Rupandehi 6 49006 Bagauli 1

Rupandehi 7 49007 Bairghat 1 1 1 2

Rupandehi 8 49008 Basantapur 1

Rupandehi 9 49009 Betakuiya 2 1
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Rupandehi 10 49010 Bhagawanpur 1 1

Rupandehi 11 49011 Bishnupura 2 1 1

Rupandehi 12 49012 Bodawar 1

Rupandehi 13 49013 Bogadi 1

Rupandehi 14 49014 Butwal Municipality 7 8 1 5 4 12 1 7 3 1 27

Rupandehi 15 49015 Chhipagadh 1 1

Rupandehi 17 49017 Chilhiya 1

Rupandehi 19 49019 Devdaha 2 2 2 1 9

Rupandehi 20 49020 Dhakadhai 1 3

Rupandehi 21 49021 Dhamauli 1 1 1

Rupandehi 22 49022 Dudharaksha 2 1 1

Rupandehi 23 49023 Ekala 3 3 2 1

Rupandehi 24 49024 Pharena 1

Rupandehi 25 49025 Gajedi 1 1

Rupandehi 26 49026 Gangoliya 1

Rupandehi 27 49027 Gonaha 1 1 2 1 1

Rupandehi 30 49030 Hati Pharsatikar 1

Rupandehi 32 49032 Kamahariya 1 2 1 1 1 3

Rupandehi 33 49033 Karahiya 2 1

Rupandehi 34 49034 Karauta 1 2

Rupandehi 35 49035 Kerwani 1 1 1 2

Rupandehi 36 49036 Khadawa Bangai 1 1 1

Rupandehi 37 49037 Khudabagar 1

Rupandehi 38 49038 Lumbini Aadarsha 1

Rupandehi 39 49039 Madhawaliya 1

Rupandehi 40 49040 Madhuwani 1 1 2 1

Rupandehi 41 49041 Mainahiya 1

Rupandehi 42 49042 Majhagawa 1 1 1

Rupandehi 43 49043 Makrahar 1 1

Rupandehi 44 49044 Manmateriya 1 2 2

Rupandehi 46 49046 Maryadapur 1 1 2 1

Rupandehi 47 49047 Masina 1

Rupandehi 48 49048 Motipur 1

Rupandehi 49 49049 Padsari 1

Rupandehi 50 49050 Pajarkatti 1 1

Rupandehi 51 49051 Sakraun Pakadi 1 3

Rupandehi 52 49052 Parroha 1 1 1

Rupandehi 53 49053 Patakhauli 3

Rupandehi 54 49054 Pokharvindi 2

Rupandehi 55 49055 Rayapur 1 1

Rupandehi 56 49056 Roinihawa 1 2 1 1

Rupandehi 57 49057 Rudrapur 1 1 2 1

Rupandehi 59 49059 Saljhandi 1 1

Rupandehi 62 49062 Shankar Nagar 1 1
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Rupandehi 63 49063 Siddharthanagar Municipality 7 11 1 1 1 11

Rupandehi 66 49066 Sipawa 1 1

Rupandehi 67 49067 Sauraha Pharsatikar 1 2

Rupandehi 68 49068 Suryapura 1

Rupandehi 69 49069 Tenuhawa 1 1

Rupandehi 71 49071 Tikuligadh 1 1 2

Salyan 32 55032 Marke 1

Sankhuwasabha 13 9013 Khandbari Municipality 1

Saptari 94 15094 Pipra Paschim 1

Saptari 97 15097 Rajbiraj Municipality 1

Sarlahi 6 19006 Bagdaha 1 1

Sarlahi 19 19019 Bhawanipur 1

Sarlahi 27 19027 Dhungrekhola 1

Sarlahi 33 19033 Gamhariya 1 1

Sarlahi 43 19043 Ishworpur 1 1

Sarlahi 61 19061 Madhubani 1

Sarlahi 64 19064 Malangawa Municipality 1 1 2 1

Sarlahi 69 19069 Murtiya 1 1

Sarlahi 74 19074 Noukailawa 1 1

Sarlahi 93 19093 Simara 1

Sindhuli 13 20013 Dadiguranshe 1

Sindhupalchok 9 23009 Bhimtar 1

Sindhupalchok 10 23010 Bhotasipa 1

Sindhupalchok 14 23014 Chautara 1 1

Sindhupalchok 17 23017 Fatakshila 1

Sindhupalchok 29 23029 Helambu 1 1 1

Sindhupalchok 30 23030 Ichok 3 1 1

Sindhupalchok 44 23044 Mahankal 1

Sindhupalchok 57 23057 Ramche 1

Sindhupalchok 59 23059 Sanusiruwari 1

Siraha 96 16096 Silorba Pachhawari 1

Sunsari 5 6005 Babiya 1

Sunsari 6 6006 Bakalauri 1 1 1

Sunsari 11 6011 Bharaul 1 1 1

Sunsari 18 6018 Dharan Municipality 4 21 127 2 5 1 10 6 5 3 4 48

Sunsari 20 6020 Duhabi 1 1

Sunsari 21 6021 Dumraha 1

Sunsari 23 6023 Hansaposa 7 2 1 1 6

Sunsari 26 6026 Inaruwa Municipality 2 1 1

Sunsari 27 6027 Itahari Municipality 13 30 10 2 3 2 4 40

Sunsari 30 6030 Khanar 1

Sunsari 36 6036 Mahendranagar 1 1 1 1

Sunsari 38 6038 Pakali 1

Sunsari 39 6039 Panchakanya 1 1
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Surkhet 3 59003 Babiyachaur 10 1 7 2 1

Surkhet 6 59006 Bidyapur 6 2 5 2

Surkhet 7 59007 Bijaura 2 1 1

Surkhet 8 59008 Birendranagar Municipality 5 3 1 1

Surkhet 10 59010 Chhinchu 1 1

Surkhet 13 59013 Dasarathpur 2 1 2

Surkhet 17 59017 Ghat Gaun 8 1 6 1

Surkhet 19 59019 Ghumkhahare 1 3

Surkhet 20 59020 Gumi 1 1

Surkhet 21 59021 Guthu 8 1 7 1 1 1

Surkhet 22 59022 Hariharpur 1 1

Surkhet 23 59023 Jarbuta 4 1

Surkhet 24 59024 Kafalkot 1

Surkhet 28 59028 Kunathari 1 1

Surkhet 29 59029 Lagaam 2 4

Surkhet 30 59030 Latikoili 4 6 2 1

Surkhet 31 59031 Lekhfarsa 1 1

Surkhet 32 59032 Lekhgaun 1 1

Surkhet 34 59034 Maintada 6 3 1

Surkhet 35 59035 Malarani 1

Surkhet 36 59036 Matela 1

Surkhet 37 59037 Mehelkuna 6 6 1

Surkhet 40 59040 Pokharikanda 1 1

Surkhet 42 59042 Rakam 2 1

Surkhet 44 59044 Ranibas 1 1 1

Surkhet 45 59045 Ratu 1 1

Surkhet 47 59047 Salkot 3 3 1

Surkhet 48 59048 Satakhani 2 3 1 1

Surkhet 49 59049 Taranga 1 1

Surkhet 50 59050 Tatopani 9 1 7 2 2 1 1

Surkhet 51 59051 Uttarganga 4 4

Syangja 1 39001 Alamadevi 1 1

Syangja 2 39002 Arjun Chaupari 1 4 1

Syangja 3 39003 Aruchaur 1 1

Syangja 7 39007 Benethok Deurali 1 1

Syangja 8 39008 Bhatkhola 1 1

Syangja 10 39010 Birgha 2 1

Syangja 13 39013 Chapakot 1 2 1

Syangja 19 39019 Darsing Dahathum 1 2 1 1

Syangja 20 39020 Dhapuk Simal Bhanjyang 1 1

Syangja 21 39021 Faparthum 1 3 2

Syangja 22 39022 Fedikhola 1

Syangja 23 39023 Jagat Bhanjyang 1

Syangja 24 39024 Jagatradevi 2 1
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Syangja 25 39025 Kalikakot 3 2 1

Syangja 27 39027 Keware Bhanjyang 3 2

Syangja 28 39028 Khilung Deurali 1 5 1 1

Syangja 29 39029 Kichanash 1 1

Syangja 30 39030 Kuwakot 3 3 1

Syangja 33 39033 Malunga 2 1

Syangja 34 39034 Malyangkot 2 1 1

Syangja 35 39035 Manakamana 1 1

Syangja 37 39037 Oraste 1 1

Syangja 38 39038 Pakwadi 1 11 1 1

Syangja 41 39041 Pelakot 1 1

Syangja 42 39042 Pelkachaur 1

Syangja 43 39043 Pidikhola 1 1 1

Syangja 44 39044 Putalibazar Municipality 5 1 11 1 3 2 3

Syangja 45 39045 Rangvang 1 2 1 1

Syangja 47 39047 Ratnapur 2 2 1 2

Syangja 48 39048 Sakhar 1

Syangja 49 39049 Darau 1

Syangja 50 39050 Sekham 2 1

Syangja 52 39052 Shreekrishna Gandaki 3 4 1

Syangja 53 39053 Sirsekot 3 2 1

Syangja 54 39054 Sworek 1 2 1 1

Syangja 58 39058 Tindobate 2 1

Syangja 59 39059 Tulsibhanjyang 1 1

Syangja 60 39060 Waling Municipality 3 4

Tanahu 1 38001 Anbukhaireni 1 1 1

Tanahu 2 38002 Arunodaya 1

Tanahu 5 38005 Barbhanjyang 1

Tanahu 8 38008 Bhanumati 1

Tanahu 10 38010 Bhirkot 1

Tanahu 11 38011 Byas Municipality 1 2 1 1 1

Tanahu 17 38017 Devghat 1

Tanahu 22 38022 Gajarkot 1

Tanahu 23 38023 Ghansikuwa 1

Tanahu 25 38025 Kahu Shivapur 1 1

Tanahu 33 38033 Manpang 5 1 1 1 2

Tanahu 34 38034 Pokhari Bhanjyang 1 1 1 2

Tanahu 35 38035 Purkot 1 1 1

Tanahu 43 38043 Shymgha 1 1 1 1

Tanahu 46 38046 Thaprek 1
Udayapur 43 14043 Triyuga Municipality 1 1 1

182 590 571 14 1336 123 2083 43 13 9 397 277 7 361 978Total
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Achham 48 69048 Marku 1

Arghakhanchi 34 51034 Panena 1

Arghakhanchi 38 51038 Simalpani 1

Baglung 22 45022 Dhudhilabhati 1

Baglung 26 45026 Harichaur 1

Baglung 31 45031 Baglung Municipality 1 1

Banke 1 57001 Bageswari 1 13 1 9 2

Banke 2 57002 Bankatawa 1 7 5

Banke 3 57003 Bankatti 1 1 1

Banke 4 57004 Basudevpur 1 3 1 1

Banke 7 57007 Belbhar 1 2

Banke 8 57008 Betahani 1 3

Banke 9 57009 Bhabaniyapur 2

Banke 15 57015 Holiya 2

Banke 16 57016 Indrapur 1

Banke 17 57017 Jaispur 1 1 2 1

Banke 18 57018 Kalaphanta 1 3 2 1

Banke 19 57019 Kamdi 1 3 3

Banke 21 57021 Katkuiya 1 3 3

Banke 22 57022 Khajurakhurda 1 2 1

Banke 23 57023 Khaskarkando 1 1

Banke 25 57025 Kohalpur 1 1 5 1 8 3

Banke 26 57026 Laxmanpur 1 4 3 3 1 1

Banke 29 57029 Matehiya 1 1 1

Banke 30 57030 Narainapur 1 1

Banke 31 57031 Naubasta 1 2 1 1

Banke 32 57032 Nepalgunj Municipality 4 9 6 8 3 2 2 1 6

Banke 33 57033 Paraspur 1 1 1 1

Banke 34 57034 Phattepur 1 5 1 1

Banke 36 57036 Puraina 1 2

Banke 39 57039 Rajhena 4 1 1

Banke 41 57041 Saigaun 1 1

Banke 42 57042 Samserganj 2

Banke 43 57043 Sitapur 1 2 1 1

Banke 44 57044 Sonpur 1 1

Bara 2 33002 Amlekhganj 1

Bara 5 33005 Babuain 1

Bara 20 33020 Bhaluhi Bharbaliya 1 2

Bara 37 33037 Ganj Bhawanipur 1 1

Bara 41 33041 Hariharpur 1 1

Bara 47 33047 Jitpur Bhawanipur 1 1 1 1

Bara 52 33052 Kalaiya Municipality 2 2 1

Bara 56 33056 Kolhabi 2

Bara 68 33068 Nijgadh 1 1 2

Bara 74 33074 Pheta 1

Bara 75 33075 Pipara Simara 3

Bara 80 33080 Prasauni 2

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of Essential Package of Care (EPC)
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Bara 81 33081 Prasauna 1

Bara 83 33083 Prasurampur 1

Bara 88 33088 Ratanpuri 1

Bara 90 33090 Sapahi 1

Bara 96 33096 Telkuwa 1

Bardiya 3 58003 Baniyabhar 1

Bardiya 7 58007 Deudakala 1 1

Bardiya 8 58008 Dhadhawar 1

Bardiya 15 58015 Magaragadi 2

Bardiya 18 58018 Manpur Mainapokhar 1

Bardiya 20 58020 Motipur 1 1 1

Bardiya 22 58022 Neulapur 1 1

Bardiya 28 58028 Sivapur 1

Bardiya 29 58029 Sorhawa 1 1

Bardiya 32 58032 Thakudwara 4 1 1

Bhaktapur 2 26002 Balkot 1 1 1 1

Bhaktapur 3 26003 Bhaktapur Municipality 1 4 8 1 3 1 1 2

Bhaktapur 4 26004 Changunarayan 1

Bhaktapur 5 26005 Chhaling 1

Bhaktapur 8 26008 Duwakot 1

Bhaktapur 12 26012 Madhyapur Thimi Municipality 3 4 2 1 1

Bhojpur 19 10019 Deurali 1 1

Chitawan 3 35003 Bagauda 1

Chitawan 4 35004 Bhandara 1 1

Chitawan 5 35005 Bharatpur Municipality 2 6 1 3 10 2 1 8

Chitawan 7 35007 Chainpur 3 1 2 1

Chitawan 11 35011 Dibyanagar 1

Chitawan 12 35012 Fulbari 1

Chitawan 13 35013 Gardi 1 1

Chitawan 14 35014 Gitanagar 1

Chitawan 15 35015 Gunjanagar 1 1

Chitawan 16 35016 Jagatpur 1 1

Chitawan 17 35017 Jutpani 1 1

Chitawan 21 35021 Khairahani 1 1

Chitawan 23 35023 Kumroj 1

Chitawan 26 35026 Mangalpur 2 2

Chitawan 28 35028 Padampur 1 1

Chitawan 31 35031 Piple 1 1

Chitawan 32 35032 Pithuwa 2

Chitawan 33 35033 Ratnanagar Municipality 1 1 2

Chitawan 34 35034 Saradanagar 1

Dadeldhura 13 73013 Jogbuda 1

Dailekh 2 60002 Badabhairab 1

Dailekh 35 60035 Narayan Municipality 1

Dailekh 37 60037 Nepa 1

Dailekh 52 60052 Sigaudi 1 1

Dang 1 56001 Baghmare 1 1 1
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Dang 2 56002 Bela 1 1

Dang 4 56004 Chaulahi 1

Dang 5 56005 Dhanauri 1

Dang 7 56007 Dhikpur 1

Dang 13 56013 Halwar 1 1 1 1 1

Dang 16 56016 Hekuli 1 2

Dang 17 56017 Kabhre 1

Dang 19 56019 Lalmatiya 1

Dang 20 56020 Laxmipur 1 2 1

Dang 21 56021 Loharpani 1

Dang 22 56022 Manpur 1 1

Dang 23 56023 Narayanpur 2 1

Dang 24 56024 Panchakule 1

Dang 25 56025 Pawan Nagar 1 1

Dang 26 56026 Phulbari 1

Dang 27 56027 Purandhara 1 2

Dang 29 56029 Rampur 3

Dang 31 56031 Satbariya 1

Dang 32 56032 Saudiyar 1

Dang 33 56033 Shantinagar 1

Dang 34 56034 Shreegaun 1

Dang 35 56035 Sisahaniya 1

Dang 38 56038 Tarigaun 1

Dang 39 56039 Ghorahi Municipality 2 3 1 1

Dang 40 56040 Tulsipur Municipality 1 3 5 1 1

Dang 41 56041 Urahari 1

Dhading 4 30004 Benighat 1 1

Dhading 5 30005 Bhumesthan 1 2

Dhading 7 30007 Chainpur 1 2 1 1

Dhading 8 30008 Chhatredeurali 1

Dhading 10 30010 Dhola 1

Dhading 15 30015 Gumdi 1 1

Dhading 16 30016 Jeewanpur 2

Dhading 18 30018 Jogimara 1 1 1

Dhading 20 30020 Kalleri 1

Dhading 21 30021 Katunje 1 1 2 1

Dhading 23 30023 Khalte 1 1

Dhading 26 30026 Kumpur 1

Dhading 29 30029 Maidi 1

Dhading 30 30030 Marpak 2 1

Dhading 32 30032 Murali Bhanjyang 1

Dhading 34 30034 Naubise 1 1 2

Dhading 35 30035 Nilkantha 1 1 1 1

Dhading 38 30038 Ree Gaun 1

Dhading 39 30039 Salang 1

Dhading 40 30040 Salyankot 1 2

Dhading 41 30041 Salyantar 2 1
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Dhading 42 30042 Sangkosh 1

Dhading 43 30043 Satyadevi 1

Dhading 44 30044 Semjong 1 1 1

Dhading 48 30048 Thakre 1

Dhading 50 30050 Tripureswor 1

Dhanusa 14 17014 Basbitti 1

Dhanusa 18 17018 Bharatpur 1

Dhanusa 25 17025 Dhanusha Govindapur 1

Dhanusa 30 17030 Dhalkebar 1 1

Dhanusa 33 17033 Digambarpur 1 2

Dhanusa 37 17037 Fulgama 1

Dhanusa 39 17039 Godar 1

Dhanusa 42 17042 Hansapur Kathpula 1 1

Dhanusa 48 17048 Janakpur Municipality 1 1 1 3

Dhanusa 62 17062 Laxmipurbagewa 1

Dhanusa 78 17078 Paterwa 1

Dhanusa 83 17083 Sabela 1

Dhanusa 84 17084 Sakhuwa Mahendranagar 1

Dhanusa 85 17085 Sapahi 1 1 1

Dhanusa 91 17091 Sonigama 2 1

Dhanusa 96 17096 Thilla Yaduwa 1

Dolakha 4 22004 Bhimeshwor Municipality 1

Dolakha 29 22029 Khare 1

Dolakha 36 22036 Magapauwa 1

Dolakha 37 22037 Mali 1

Dolakha 41 22041 Mirge 1

Doti 22 70022 Kadamadaun 1 1

Gorkha 1 36001 Aanppipal 1 1

Gorkha 2 36002 Aaru Arbang 1

Gorkha 3 36003 Aaru Chanaute 1

Gorkha 6 36006 Baguwa 1

Gorkha 14 36014 Chhoprak 1

Gorkha 22 36022 Fujel 1

Gorkha 23 36023 Gaikhur 1

Gorkha 25 36025 Ghairung 1

Gorkha 30 36030 Harmi 1

Gorkha 45 36045 Namjung 1

Gorkha 47 36047 Palungtar 2 1 1

Gorkha 62 36062 Tanglichok 1

Gorkha 64 36064 Thalajung 1

Gulmi 10 46010 Aslewa 1

Gulmi 74 46074 Tamghas 1 1

Ilam 43 3043 Shantipur 1

Jhapa 1 4001 Anarmani 4 5 1 1

Jhapa 7 4007 Bhadrapur Municipality 1

Jhapa 8 4008 Budhabare 1 1 1

Jhapa 11 4011 Charpane 1 1 1
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Jhapa 12 4012 Damak Municipality 2 2 1 2 1 1 2

Jhapa 17 4017 Garamani 1

Jhapa 18 4018 Gauradaha 1

Jhapa 30 4030 Kohabara 1

Jhapa 37 4037 Mechinagar Municipality 1 3 1 1

Jhapa 42 4042 Rajgadh 1

Jhapa 43 4043 Sanischare 2 2 1 1

Jhapa 44 4044 Satasidham 2

Jhapa 47 4047 Shivaganj 1

Kailali 1 71001 Baliya 1 2 1 1

Kailali 3 71003 Beladevipur 1 1

Kailali 6 71006 Chuha 1 1

Kailali 7 71007 Chaumala 3 5

Kailali 9 71009 Darakh 1

Kailali 10 71010 Dhangadhi Municipality 1 1 1

Kailali 14 71014 Geta 1 8

Kailali 15 71015 Godawari 3 7 33 4 3

Kailali 22 71022 Lalbojhi 1

Kailali 23 71023 Malakheti 1 3 14 1

Kailali 24 71024 Masuriya 1 1

Kailali 33 71033 Phulwari 1

Kailali 34 71034 Pratapapur 1

Kailali 35 71035 Ramsikhar Jhala 1

Kailali 37 71037 Sadepani 1

Kailali 39 71039 Sreepur 1 5 16 3

Kailali 42 71042 Tikapur Municipality 1

Kailali 44 71044 Urma 1

Kalikot 1 64001 Badalkot 1

Kanchanpur 2 72002 Beldandi 1 7 3

Kanchanpur 3 72003 Chandani 1 6 16 2 4

Kanchanpur 4 72004 Daijee 21 17 2

Kanchanpur 5 72005 Dekhatbhuli 1 1 2

Kanchanpur 6 72006 Dodhara 1 1 1 1 1

Kanchanpur 7 72007 Jhalari 2 5 7 2 1

Kanchanpur 9 72009 Krishnapur 1 4 25 4 1 1

Kanchanpur 11 72011 Bhimdatta Municipality 2 3 23 1 41 4 5

Kanchanpur 13 72013 Pipaladi 1 4 6 1 1

Kanchanpur 14 72014 Raikawar Bichawa 2

Kanchanpur 18 72018 Sreepur 1 1

Kanchanpur 19 72019 Suda 2 3 1 1

Kapilbastu 1 50001 Abhirao 1 1 1

Kapilbastu 4 50004 Balaramwapur 1 2

Kapilbastu 5 50005 Baluhawa 1

Kapilbastu 6 50006 Banganga 2 1 1 2

Kapilbastu 7 50007 Baraipur 1

Kapilbastu 9 50009 Basantapur 1 1

Kapilbastu 14 50014 Bijuwa 1 1
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Kapilbastu 15 50015 Birpur 1 1 1

Kapilbastu 18 50018 Buddhi 1

Kapilbastu 19 50019 Chanai 1 1 1

Kapilbastu 20 50020 Dhankauli 1 1

Kapilbastu 21 50021 Dharmpaniya 1 1

Kapilbastu 22 50022 Dohani 4 3 1 2

Kapilbastu 24 50024 Dumara 3 1

Kapilbastu 28 50028 Gauri 1

Kapilbastu 30 50030 Gugauli 1

Kapilbastu 32 50032 Hardauna 1 1

Kapilbastu 33 50033 Hariharpur 1

Kapilbastu 35 50035 Hathihawa 1

Kapilbastu 36 50036 Jahadi 1

Kapilbastu 38 50038 Jayanagar 2 1

Kapilbastu 39 50039 Kajarhawa 1 1

Kapilbastu 40 50040 Kapilvastu Municipality 8 2 1 1 1 1 3

Kapilbastu 41 50041 Khurhuriya 1

Kapilbastu 43 50043 Krishnanagar 2 1 1

Kapilbastu 44 50044 Kushhawa 1

Kapilbastu 45 50045 Lawani 1

Kapilbastu 48 50048 Mahendrakot 1

Kapilbastu 50 50050 Bhalwad 1

Kapilbastu 54 50054 Nandanagar 1 1

Kapilbastu 56 50056 Pakadi 1 1

Kapilbastu 57 50057 Parsohiya 2

Kapilbastu 58 50058 Patariya 1

Kapilbastu 59 50059 Patna 1 1

Kapilbastu 60 50060 Pathardaiya 1

Kapilbastu 61 50061 Pipara 2 1

Kapilbastu 63 50063 Rajpur 1

Kapilbastu 65 50065 Rangapur 2 1

Kapilbastu 68 50068 Shivagadhi 2 1 1

Kapilbastu 70 50070 Sihokhore 1 3 1 1

Kapilbastu 73 50073 Somdiha 1

Kapilbastu 75 50075 Tilaurakot 1 1 1 1 2 2

Kapilbastu 76 50076 Titirkhi 1 1 1

Kaski 1 40001 Arba Vijaya 1

Kaski 16 40016 Kahun 1

Kaski 17 40017 Kalika 2 3

Kaski 19 40019 Kritinachne Chaur 1

Kaski 20 40020 Lahachok 1

Kaski 21 40021 Lamachaur 1

Kaski 22 40022 Lekhnath Municipality 3 3 2 1 1 2

Kaski 23 40023 Lumle 1

Kaski 28 40028 Mijuredada 1

Kaski 30 40030 Nirmal Pokhari 1

Kaski 32 40032 Pokhara Sub-Metropolitan City 6 11 20 21 1 32 1 6 9 6 32



DISTRICT_CBS11

VDCCODE

_CBS11

CBSCO

DE11 VDC_MUN_CBS11 FSWs

Clients 

of FSWs

Male 

IDUs

Female 

IDUs

Male 

Migrants

Female 

Migrants

Spouse 

of 

Migrants - 

Female

Spouse 

of 

Migrants 

- Male MSM MSW

Male 

Child

Female 

Child

Transge

nder

Other 

Male

Other 

Female

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of Essential Package of Care (EPC)

Kaski 33 40033 Pumdibhumdi 1

Kaski 35 40035 Ribhan 1

Kaski 39 40039 Sarangkot 1

Kaski 42 40042 Sildujure 1

Kathmandu 3 27003 Bajrayogini (Sankhu) 1

Kathmandu 4 27004 Balambu 1 1 1

Kathmandu 8 27008 Budanilkantha 1 2 1 1 2

Kathmandu 9 27009 Chalnakhel 1

Kathmandu 10 27010 Chapali Bhadrakali 1

Kathmandu 15 27015 Daxinkali 1 1

Kathmandu 16 27016 Dhapasi 1 1 3 1 2 3

Kathmandu 20 27020 Gokarneswor 1 1 3

Kathmandu 21 27021 Goldhunga 1 1

Kathmandu 22 27022 Gonggabu 6 1 1 1 3

Kathmandu 23 27023 Gothatar 1 1 1

Kathmandu 28 27028 Jorpati 3 3 3 2 2 1 2 11

Kathmandu 30 27030 Kapan 1 2 4 1 1 2

Kathmandu 31 27031 Kathmandu Metropolitan City 28 43 112 5 31 21 64 8 4 8 11 16 79

Kathmandu 32 27032 Khadka Bhadrakali 1

Kathmandu 33 27033 Kirtipur Municipality 1 2 1 1 5

Kathmandu 38 27038 Manmaiju 1 1 2 1 1 1 3 2 6

Kathmandu 39 27039 Matatirtha 1 1

Kathmandu 40 27040 Mulpani 1

Kathmandu 41 27041 Naglebhare 1

Kathmandu 42 27042 Naikap Naya Bhanjyang 2 2 1

Kathmandu 46 27046 Ramkot 1 1

Kathmandu 49 27049 Satungal 1 1

Kathmandu 50 27050 Seuchatar 1

Kathmandu 52 27052 Sitapaila 1 2 1 1 1 2

Kathmandu 54 27054 Suntol 1 1 1

Kathmandu 56 27056 Thankot 2 1 1 1 1

Kathmandu 59 27059 Tokha Sarswoti 1

Kavrepalanchok 6 24006 Banepa Municipality 10 1 6 1 2 2 1 1 7

Kavrepalanchok 26 24026 Dolalghat 1 1

Kavrepalanchok 29 24029 Foksingtar 1

Kavrepalanchok 52 24052 Mahadevsthan Mandan 1

Kavrepalanchok 57 24057 Mangaltar 1 1

Kavrepalanchok 65 24065 Panauti Municipality 1 1

Lalitpur 9 25009 Chapagaun 1 1 1 1 2

Lalitpur 14 25014 Dhapakhel 1 2 1

Lalitpur 19 25019 Godawari 1 2 2 1 1 1 2

Lalitpur 21 25021 Harisiddhi 1

Lalitpur 23 25023 Imadol 1 3 1 2 2 1 1

Lalitpur 26 25026 Khokana 1

Lalitpur 27 25027 Lalitpur Sub-metropolitan city 4 6 64 3 13 18 3 2 3 3 18

Lalitpur 30 25030 Lubhu 1 1 1

Lalitpur 35 25035 Sainbu 1 1
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Lalitpur 39 25039 Thaiba 1

Lamjung 3 37003 Banjhakhet 1

Lamjung 7 37007 Besishahar 1 1 1

Lamjung 10 37010 Bhoje 1 1

Lamjung 16 37016 Chakratirtha 1 1

Lamjung 34 37034 Jita 1 1

Lamjung 36 37036 Khudi 1

Lamjung 41 37041 Nalma 1

Lamjung 45 37045 Parewadanda 1

Lamjung 49 37049 Ramgha 1 1

Mahottari 2 18002 Aurahi 1

Mahottari 7 18007 Banauli Donauli 1

Mahottari 11 18011 Bathanaha 1

Mahottari 13 18013 Bharatpur 1

Mahottari 34 18034 Jaleshwor Municipality 1

Mahottari 36 18036 Khayar Mara 1 1

Mahottari 45 18045 Maisthan 1

Mahottari 51 18051 Nigaul 1

Mahottari 60 18060 Ramgopalpur 1

Mahottari 67 18067 Shamsi 1

Mahottari 69 18069 Simardahi 1

Mahottari 71 18071 Sisawakataiya 1

Mahottari 72 18072 Sonama 3 1 1

Makwanpur 4 31004 Basamadi 1 1

Makwanpur 10 31010 Chitlang 1

Makwanpur 11 31011 Churiyamai 1 1 1

Makwanpur 18 31018 Handikhola 1 1 1 1 1

Makwanpur 19 31019 Hatiya 2

Makwanpur 20 31020 Hetauda Municipality 3 1 4 3 13 2 2 1 1 4

Makwanpur 21 31021 Hurnamadi 1

Makwanpur 28 31028 Makwanpurgadhi 1 1

Makwanpur 29 31029 Manahari 1

Makwanpur 33 31033 Nibuwatar 1

Makwanpur 34 31034 Padam Pokhari 1

Makwanpur 40 31040 Shreepur Chhatiwan 1 1

Morang 10 5010 Belbari 1

Morang 13 5013 Biratnagar Sub-Metropolitan City 2 4 7 1 1 1 1 2

Morang 17 5017 Dangihat 1

Morang 29 5029 Jhorahat 1

Morang 32 5032 Katahari 1 1

Morang 35 5035 Keroun 1

Morang 37 5037 Letang 1

Morang 43 5043 Mrigauliya 1 1 1 1

Morang 58 5058 Sundarpur 1

Morang 64 5064 Urlabari 2 1

Mugu 11 65011 Mugu 1

Myagdi 37 43037 Shikha 1
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Nawalparasi 1 48001 Agryouli 2 1 1 1 3 4

Nawalparasi 2 48002 Amarapuri 2 1 1

Nawalparasi 4 48004 Badahara Dubauliya 1 1

Nawalparasi 6 48006 Banjariya 1 1 1

Nawalparasi 7 48007 Benimanipur 1

Nawalparasi 9 48009 Bhujahawa 1

Nawalparasi 12 48012 Dawanne Devi 1 1 1 1 1

Nawalparasi 14 48014 Deurali 1 1 1

Nawalparasi 15 48015 Devachuli 2 1 1 2

Nawalparasi 17 48017 Dhaubadi 1

Nawalparasi 21 48021 Gaidakot 3 1 1 2 1

Nawalparasi 22 48022 Gairami 1 1

Nawalparasi 26 48026 Harpur 1 1

Nawalparasi 28 48028 Jahada 1 1 2 4 1 2

Nawalparasi 31 48031 Kawaswoti 2 2 2 2 2

Nawalparasi 32 48032 Kolhuwa 1 2

Nawalparasi 35 48035 Kumarwarti 1

Nawalparasi 36 48036 Kusma 1

Nawalparasi 37 48037 Mainaghat 1

Nawalparasi 38 48038 Makar 1 3 1 1 1 1

Nawalparasi 43 48043 Narayani 1 1

Nawalparasi 45 48045 Naya Belhani 1 3 1 1

Nawalparasi 46 48046 Pakalihawa 3

Nawalparasi 48 48048 Panchanagar 1 1 1 1 1 5

Nawalparasi 50 48050 Pithauli 1 2 1 2

Nawalparasi 51 48051 Pragatinagar 2

Nawalparasi 52 48052 Pratappur 1 1 1 2

Nawalparasi 53 48053 Rajahar 2 1 1 1 1

Nawalparasi 56 48056 Ramgram Municipality 1 1 1 1 1 1 1

Nawalparasi 57 48057 Ramnagar 1 2 2

Nawalparasi 63 48063 Sanai 1 1

Nawalparasi 65 48065 Shivmandir 2 4 1 1 1 3 9

Nawalparasi 68 48068 Sunwal 2 1

Nawalparasi 70 48070 Tamasariya 3 1 1 1 4

Nawalparasi 71 48071 Thulo Khairatawa 1

Nawalparasi 72 48072 Tilakpur 1 1

Nawalparasi 73 48073 Tribenisusta 1 1 1

Nuwakot 5 28005 Betini 1

Nuwakot 8 28008 Bidur Municipality 1 1 4 1 1 1

Nuwakot 23 28023 Ghyangphedi 1

Nuwakot 31 28031 Khadag Bhanjyang 1 1

Nuwakot 33 28033 Khanigaun 1 1 1

Nuwakot 38 28038 Madanpur 1

Nuwakot 40 28040 Manakamana 1 2

Nuwakot 41 28041 Narjamandap 1

Nuwakot 44 28044 Ralukadevi 2 1

Nuwakot 50 28050 Samundratar 1 1
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Nuwakot 51 28051 Shikharbesi 2

Nuwakot 52 28052 Sikre 1

Nuwakot 54 28054 Sunkhani 1

Nuwakot 57 28057 Taruka 2 1

Nuwakot 60 28060 Thaprek 1

Okhaldhunga 48 12048 Singhadevi 1

Palpa 2 47002 Argali 1 2

Palpa 7 47007 Bhairabsthan 1

Palpa 10 47010 Bodhapokharathok 1

Palpa 17 47017 Darlamdanda 1 2 1

Palpa 18 47018 Deurali 1 1

Palpa 23 47023 Gadakot 1 1 1

Palpa 24 47024 Galdha 1 1 1

Palpa 25 47025 Gejha 2

Palpa 26 47026 Gothadi 2 1

Palpa 28 47028 Humin 1

Palpa 37 47037 Khaliban 1

Palpa 38 47038 Khanichhap 2 1

Palpa 43 47043 Kusumkhola 1

Palpa 46 47046 Mityal 1

Palpa 48 47048 Nayarnamtales 1 1

Palpa 49 47049 Palung Mainadi 1 3 1

Palpa 53 47053 Rampur 1 2 1

Palpa 62 47062 Tansen Municipality 1 1 1 1 1

Parbat 41 44041 Pang 1

Parbat 44 44044 Saligram 1

Parsa 1 34001 Alau 1

Parsa 3 34003 Auraha 1

Parsa 4 34004 Bagahi 1

Parsa 5 34005 Bagbana 1

Parsa 6 34006 Bageshwari Titrona 3 1 1 2

Parsa 9 34009 Basadilwa 1

Parsa 11 34011 Belwa Parsauni 1

Parsa 18 34018 Bindabasini 1

Parsa 20 34020 Birgunj Sub-Metropolitan City 7 16 8 2 1 4 2 5 5 5 1 21

Parsa 29 34029 Ghaudhdaur Pipara 1

Parsa 42 34042 Lakhanpur 1

Parsa 43 34043 Lal Parsa 1 1

Parsa 48 34048 Mahuwan 1

Parsa 59 34059 Parsauni Birta 1

Parsa 66 34066 Sabaithawa 1

Parsa 80 34080 Thori 1 1 1 1 1 1 1

Pyuthan 3 52003 Bangesal 1

Pyuthan 9 52009 Bijubar 1 1

Pyuthan 10 52010 Bijuli 1

Pyuthan 19 52019 Dungegadi 1 1

Pyuthan 28 52028 Liwang 1
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Ramechhap 8 21008 Bijulikot 1 1

Ramechhap 13 21013 Deurali 1

Ramechhap 35 21035 Manthali 1

Rasuwa 1 29001 Bhorle 1

Rautahat 7 32007 Bairiya 1

Rautahat 16 32016 Bishrampur 1

Rautahat 19 32019 Chandranigahapur 1 2 1

Rautahat 23 32023 Dipahi 1

Rautahat 24 32024 Dumariya(Matiauna) 1

Rautahat 25 32025 Dumriya(Paroha) 1

Rautahat 33 32033 Gaur Municipality 1 1 1

Rautahat 38 32038 Iharbari Jyutahi 1

Rautahat 70 32070 Pipara Pokhariya 1

Rautahat 80 32080 Rajpur Farhadawa 2 1 1

Rautahat 88 32088 Sangrampur 1 1

Rautahat 90 32090 Santpur(Matiaun) 1 1

Rautahat 92 32092 Saruatha 1 1

Rolpa 40 53040 Rank 1 1

Rolpa 50 53050 Hwama 1

Rukum 11 54011 Garayala 1

Rukum 37 54037 Sankha 1

Rukum 41 54041 Syalakhadi 1

Rupandehi 1 49001 Aama 1 1 1 1 1

Rupandehi 2 49002 Aanandaban 1

Rupandehi 3 49003 Paschim Amuwa 1

Rupandehi 4 49004 Asuraina 1

Rupandehi 5 49005 Bagaha 1 1

Rupandehi 6 49006 Bagauli 1

Rupandehi 7 49007 Bairghat 1 1 2

Rupandehi 8 49008 Basantapur 1

Rupandehi 9 49009 Betakuiya 2 1

Rupandehi 10 49010 Bhagawanpur 1

Rupandehi 11 49011 Bishnupura 1 1

Rupandehi 13 49013 Bogadi 1

Rupandehi 14 49014 Butwal Municipality 5 7 5 4 9 1 5 3 15

Rupandehi 15 49015 Chhipagadh 1 1

Rupandehi 16 49016 Chhotaki Ramnagar 1

Rupandehi 17 49017 Chilhiya 1

Rupandehi 19 49019 Devdaha 2 2 6

Rupandehi 20 49020 Dhakadhai 1 2

Rupandehi 21 49021 Dhamauli 1 2

Rupandehi 22 49022 Dudharaksha 1 1

Rupandehi 23 49023 Ekala 3 1 2 1

Rupandehi 26 49026 Gangoliya 1

Rupandehi 27 49027 Gonaha 1 1 1 1

Rupandehi 30 49030 Hati Pharsatikar 1 1

Rupandehi 32 49032 Kamahariya 2 1 3
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Rupandehi 34 49034 Karauta 1

Rupandehi 35 49035 Kerwani 1 1

Rupandehi 37 49037 Khudabagar 1

Rupandehi 38 49038 Lumbini Aadarsha 1

Rupandehi 40 49040 Madhuwani 1 1

Rupandehi 41 49041 Mainahiya 1

Rupandehi 42 49042 Majhagawa 1 1

Rupandehi 44 49044 Manmateriya 1 2 2

Rupandehi 46 49046 Maryadapur 1 1 1 2

Rupandehi 47 49047 Masina 1

Rupandehi 48 49048 Motipur 1

Rupandehi 49 49049 Padsari 1

Rupandehi 50 49050 Pajarkatti 1 1

Rupandehi 51 49051 Sakraun Pakadi 1 1

Rupandehi 52 49052 Parroha 2 1 1

Rupandehi 53 49053 Patakhauli 3

Rupandehi 54 49054 Pokharvindi 3

Rupandehi 55 49055 Rayapur 1 1

Rupandehi 56 49056 Roinihawa 1 1

Rupandehi 57 49057 Rudrapur 1 1 2 1

Rupandehi 59 49059 Saljhandi 1 1

Rupandehi 62 49062 Shankar Nagar 1 1

Rupandehi 63 49063 Siddharthanagar Municipality 5 10 1 1 1 9

Rupandehi 64 49064 Siktahan 1

Rupandehi 68 49068 Suryapura 1

Rupandehi 69 49069 Tenuhawa 1

Rupandehi 71 49071 Tikuligadh 1 1

Salyan 32 55032 Marke 1

Sankhuwasabha 13 9013 Khandbari Municipality 1

Saptari 94 15094 Pipra Paschim 1

Saptari 97 15097 Rajbiraj Municipality 1

Sarlahi 6 19006 Bagdaha 1 1

Sarlahi 19 19019 Bhawanipur 1

Sarlahi 27 19027 Dhungrekhola 1

Sarlahi 33 19033 Gamhariya 1 1

Sarlahi 43 19043 Ishworpur 1 1

Sarlahi 61 19061 Madhubani 1

Sarlahi 64 19064 Malangawa Municipality 1 1 2 1

Sarlahi 69 19069 Murtiya 1 1

Sarlahi 74 19074 Noukailawa 1 1

Sarlahi 93 19093 Simara 1

Sindhuli 13 20013 Dadiguranshe 1

Sindhupalchok 10 23010 Bhotasipa 1

Sindhupalchok 14 23014 Chautara 1 1

Sindhupalchok 17 23017 Fatakshila 1

Sindhupalchok 29 23029 Helambu 1

Sindhupalchok 30 23030 Ichok 1 1
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Sindhupalchok 44 23044 Mahankal 1

Sindhupalchok 59 23059 Sanusiruwari 1

Siraha 96 16096 Silorba Pachhawari 1

Sunsari 5 6005 Babiya 1

Sunsari 6 6006 Bakalauri 1 1 1

Sunsari 18 6018 Dharan Municipality 3 4 23 1 3 2 1 7

Sunsari 20 6020 Duhabi 1

Sunsari 21 6021 Dumraha 1

Sunsari 23 6023 Hansaposa 1 1 1 3

Sunsari 27 6027 Itahari Municipality 4 6 2 1 7

Sunsari 30 6030 Khanar 1

Sunsari 39 6039 Panchakanya 1

Surkhet 50 59050 Tatopani 1 1

Syangja 1 39001 Alamadevi 1

Syangja 3 39003 Aruchaur 1

Syangja 8 39008 Bhatkhola 1

Syangja 22 39022 Fedikhola 1

Syangja 25 39025 Kalikakot 1

Syangja 27 39027 Keware Bhanjyang 1 1

Syangja 29 39029 Kichanash 1

Syangja 44 39044 Putalibazar Municipality 1 1 1 1

Syangja 48 39048 Sakhar 1

Tanahu 1 38001 Anbukhaireni 1 1 1

Tanahu 2 38002 Arunodaya 1

Tanahu 5 38005 Barbhanjyang 1

Tanahu 8 38008 Bhanumati 1

Tanahu 10 38010 Bhirkot 1

Tanahu 11 38011 Byas Municipality 1 2 1 1 1

Tanahu 17 38017 Devghat 1

Tanahu 22 38022 Gajarkot 1

Tanahu 23 38023 Ghansikuwa 1

Tanahu 25 38025 Kahu Shivapur 1 1

Tanahu 33 38033 Manpang 5 1 1 1 2

Tanahu 34 38034 Pokhari Bhanjyang 1 1 1 2

Tanahu 35 38035 Purkot 1 1 1

Tanahu 43 38043 Shymgha 1 1 1 1

Tanahu 46 38046 Thaprek 1
Udayapur 43 14043 Triyuga Municipality 1 1 1

145 368 317 10 400 106 716 39 14 8 131 113 4 107 504
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Achham 1 69001 Babala 2 3 5 2

Achham 2 69002 Baijinath 2 4 2

Achham 3 69003 Bannatoli 1 8 1

Achham 4 69004 Baradadivi 3 3 1

Achham 5 69005 Basti 1 2

Achham 7 69007 Bayala 3 7 1

Achham 8 69008 Bhagyaswori 4 4

Achham 9 69009 Bhairabsthan 4 4 1

Achham 10 69010 Bhatakatiya 2

Achham 11 69011 Bhuli 2

Achham 12 69012 Binayak 4 11

Achham 13 69013 Bindhyawasini 3

Achham 14 69014 Birpath 1 2 1

Achham 15 69015 Budhakot 5 9 1

Achham 16 69016 Chalsa 6 9 2 1

Achham 17 69017 Chandika(Bayalpata) 1 3

Achham 18 69018 Chaphamandau 1

Achham 19 69019 Darna 2

Achham 21 69021 Dhakari 1

Achham 22 69022 Dhaku 2

Achham 23 69023 Dhamali 1 4 1

Achham 24 69024 Dhodasain 1 3

Achham 25 69025 Dhudharukot 4 6 1

Achham 27 69027 Duni 4 4 1

Achham 28 69028 Gajara 1 4

Achham 29 69029 Hatikot 1 2

Achham 30 69030 Hichma 1 2 3 1

Achham 31 69031 Jalapadevi 2 6 1

Achham 32 69032 Janalibandali 1 1

Achham 34 69034 Jupu 1 2

Achham 35 69035 Kalagau 1 2

Achham 37 69037 Kalika 1 1 1

Achham 38 69038 Kalikasthan 4 1

Achham 40 69040 Khodasadevi 1

Achham 41 69041 Kuika 3 8

Achham 42 69042 Kuntibandali 1 2 1

Achham 44 69044 Layati 2 1

Achham 45 69045 Lungra 1 4 1

Achham 47 69047 Mangalsen 12 18 3 1

Achham 48 69048 Marku 4 9

Achham 49 69049 Mashtanamdali 1

Achham 50 69050 Mastamandau 3 7

Achham 52 69052 Nandegada 1 1 1 1

Achham 53 69053 Nawathana 3 2 1 1

Achham 54 69054 Oligau 3 3 1

Achham 55 69055 Patalkot 2 8

Achham 56 69056 Payal 10 19 4 1 1 1

Achham 59 69059 Ramarosan 1

Achham 60 69060 Raniban 3 1 1
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Achham 61 69061 Ridikot 2 5 1

Achham 63 69063 Santada 2 7 2 1

Achham 64 69064 Sera 1

Achham 65 69065 Siddheswor 3 12 1 2 1

Achham 66 69066 Siudi 9 16 1 1

Achham 67 69067 Soukat 4 8 1 2 1

Achham 70 69070 Timilsain 1 7 1 1

Achham 71 69071 Toli 2

Achham 72 69072 Tosi 1 1

Achham 73 69073 Turmakhad 1 1

Achham 75 69075 Warla 2 1

Baglung 2 45002 Amalachaur 4 7 1

Baglung 3 45003 Amarbhumi 1

Baglung 5 45005 Arjewa 1

Baglung 7 45007 Bhakunde 1

Baglung 8 45008 Bhimpokhara 1

Baglung 10 45010 Bihunkot 2 2 1

Baglung 11 45011 Binamare 1 3 1

Baglung 16 45016 Chhisti 4 2 1

Baglung 18 45018 Damek 2 3

Baglung 21 45021 Dhamja 1

Baglung 22 45022 Dhudhilabhati 1

Baglung 25 45025 Gwalichaur 1 2 1

Baglung 26 45026 Harichaur 2 3 2

Baglung 27 45027 Hatiya 4 1 1

Baglung 28 45028 Heel 1

Baglung 31 45031 Baglung Municipality 18 17 2 2 1

Baglung 34 45034 Kusmishera 1

Baglung 35 45035 Lekhani 1 1

Baglung 36 45036 Malika 6 8

Baglung 37 45037 Malma 1

Baglung 38 45038 Narayansthan 3

Baglung 39 45039 Narethanti 1

Baglung 41 45041 Paiyunpata 6 5

Baglung 42 45042 Paiyunthanthap 2 1

Baglung 43 45043 Palakot 1 1 1

Baglung 47 45047 Rangkhani 6 1

Baglung 49 45049 Resh 1 1

Baglung 50 45050 Righa 1 2

Baglung 53 45053 Singana 1 4 1

Baglung 54 45054 Sisakhani 1 1

Baglung 58 45058 Tangram 1

Baglung 60 45060 Tityang 2 1

Banke 1 57001 Bageswari 2 1 14 2 10 1

Banke 2 57002 Bankatawa 7 5

Banke 3 57003 Bankatti 1 2 1 1

Banke 4 57004 Basudevpur 1 1 1

Banke 6 57006 Belahari 1
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Banke 7 57007 Belbhar 1 1

Banke 8 57008 Betahani 3 3

Banke 9 57009 Bhabaniyapur 1

Banke 10 57010 Binauna 1 1

Banke 11 57011 Chisapani 1 1

Banke 12 57012 Ganapur 3 1 1

Banke 14 57014 Hirminiya 1

Banke 15 57015 Holiya 1 1

Banke 16 57016 Indrapur 1

Banke 17 57017 Jaispur 1 1 2

Banke 18 57018 Kalaphanta 1 3 1 1

Banke 19 57019 Kamdi 4 3

Banke 20 57020 Kachanapur 1

Banke 21 57021 Katkuiya 2 2 2

Banke 22 57022 Khajurakhurda 1 1

Banke 23 57023 Khaskarkando 1 1 2 2 1

Banke 25 57025 Kohalpur 1 4 5 7 1 4

Banke 26 57026 Laxmanpur 7 5 2 1

Banke 29 57029 Matehiya 1 1 1

Banke 30 57030 Narainapur 1 1

Banke 31 57031 Naubasta 1 3 1 1

Banke 32 57032 Nepalgunj Municipality 1 5 23 9 2 12 3 4 5 18

Banke 33 57033 Paraspur 1 1

Banke 34 57034 Phattepur 3 4 1 1

Banke 35 57035 Piprahawa 1

Banke 36 57036 Puraina 1 2

Banke 37 57037 Puraini 1

Banke 38 57038 Radhapur 1

Banke 39 57039 Rajhena 1 2 4 5 2 1

Banke 40 57040 Raniyapur 1 2

Banke 41 57041 Saigaun 1 5 1

Banke 42 57042 Samserganj 2 1 1 1

Banke 43 57043 Sitapur 1 3 2 1

Banke 44 57044 Sonpur 1 1

Banke 45 57045 Titihiriya 1 1 1 1

Banke 46 57046 Udharapur 1

Banke 47 57047 Udayapur 1

Bara 4 33004 Amab 1

Bara 20 33020 Bhaluhi Bharbaliya 1 4

Bara 37 33037 Ganj Bhawanipur 1 1

Bara 47 33047 Jitpur Bhawanipur 1 1 1 1

Bara 52 33052 Kalaiya Municipality 1

Bara 56 33056 Kolhabi 1

Bara 68 33068 Nijgadh 1

Bara 74 33074 Pheta 1

Bara 75 33075 Pipara Simara 2 1 1

Bara 80 33080 Prasauni 2

Bhaktapur 3 26003 Bhaktapur Municipality 1 2 1
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Bhaktapur 12 26012 Madhyapur Thimi Municipality 1 2

Chitawan 1 35001 Ayodhyapuri 1 1 1 1 2

Chitawan 2 35002 Bachhauli 1

Chitawan 3 35003 Bagauda 1 1 3 3

Chitawan 4 35004 Bhandara 1 1 1 1 3

Chitawan 5 35005 Bharatpur Municipality 4 16 4 8 1 10 4 6 2 22 1

Chitawan 6 35006 Birendranagar 1 1

Chitawan 7 35007 Chainpur 2 1 1

Chitawan 11 35011 Dibyanagar 1 1

Chitawan 12 35012 Fulbari 1

Chitawan 13 35013 Gardi 1 1 2 2

Chitawan 14 35014 Gitanagar 1

Chitawan 15 35015 Gunjanagar 1 2

Chitawan 16 35016 Jagatpur 1 1 1

Chitawan 17 35017 Jutpani 5 2 1

Chitawan 19 35019 Kathar 2 1 1

Chitawan 21 35021 Khairahani 1 4 2 1 1 2

Chitawan 23 35023 Kumroj 1 1 1 2

Chitawan 24 35024 Lothar 1 1

Chitawan 25 35025 Madi Kalyanpur 6 9 1 1 1

Chitawan 26 35026 Mangalpur 8 3 3 3 1 6

Chitawan 27 35027 Meghauli 1 1 1 1 3

Chitawan 28 35028 Padampur 4 1 1 1 4

Chitawan 31 35031 Piple 1 6 4

Chitawan 32 35032 Pithuwa 2 1 1

Chitawan 33 35033 Ratnanagar Municipality 1 2 2 5 2 1 2 5

Chitawan 34 35034 Saradanagar 2 1

Chitawan 35 35035 Shaktikhor 1 1 1 1

Dadeldhura 13 73013 Jogbuda 1

Dang 1 56001 Baghmare 2 3 1

Dang 2 56002 Bela 1 1 2 2

Dang 4 56004 Chaulahi 1 1 4 1 3 1 1 1

Dang 5 56005 Dhanauri 1 1

Dang 7 56007 Dhikpur 1

Dang 8 56008 Duruwa 1 1

Dang 9 56009 Gadhawa 1

Dang 13 56013 Halwar 4 1

Dang 16 56016 Hekuli 2 2

Dang 17 56017 Kabhre 1 1

Dang 19 56019 Lalmatiya 1 3 1 1

Dang 20 56020 Laxmipur 3 5 1

Dang 21 56021 Loharpani 2 2

Dang 22 56022 Manpur 1 1 1

Dang 23 56023 Narayanpur 1 2

Dang 24 56024 Panchakule 2 2

Dang 25 56025 Pawan Nagar 1 1 1 1

Dang 26 56026 Phulbari 1

Dang 27 56027 Purandhara 2 2 1
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Dang 28 56028 Rajpur 2 1 1 1 1

Dang 29 56029 Rampur 4 5 1

Dang 30 56030 Saidha 2 1

Dang 31 56031 Satbariya 1 1

Dang 32 56032 Saudiyar 1

Dang 33 56033 Shantinagar 1 2

Dang 34 56034 Shreegaun 1 1

Dang 35 56035 Sisahaniya 1 1 1

Dang 37 56037 Syuja 1 1 1

Dang 38 56038 Tarigaun 1 1 2

Dang 39 56039 Ghorahi Municipality 1 10 8 3 1 1

Dang 40 56040 Tulsipur Municipality 10 7 1 1 1

Dang 41 56041 Urahari 2 3

Dhading 15 30015 Gumdi 3 1 1

Dhading 30 30030 Marpak 2 2 4

Dhading 43 30043 Satyadevi 1 2 3 3

Dhading 44 30044 Semjong 2 2

Doti 1 70001 Banja Kakani 1 2

Doti 2 70002 Banlek 3 10 1

Doti 4 70004 Basudevi 6 4

Doti 5 70005 Bhumirajmadau 1

Doti 7 70007 Chhapali 3 3

Doti 9 70009 Dahakalikasthan 1 3

Doti 10 70010 Daud 10 11 1

Doti 12 70012 Dhirkamandau 1

Doti 13 70013 Dipayal Silgadhi Municipality 15 33 5 1

Doti 14 70014 Durgamadau 5 3

Doti 17 70017 Gaihragau 4 16 1

Doti 18 70018 Ganjari 7 22 3 3

Doti 20 70020 Girichauka 4 2

Doti 21 70021 Jijodamandau 1 1

Doti 22 70022 Kadamadaun 4 20 1 1 2

Doti 24 70024 Kalikasthan 9 13 3 1

Doti 26 70026 Kapalleki 2 11 2 1

Doti 28 70028 Khatiwada 3 2

Doti 29 70029 Khirsain 6 12 3

Doti 30 70030 Ladagada 11 19 2

Doti 31 70031 Lamikhal 1

Doti 33 70033 Latamandau 3

Doti 37 70037 Mudabhara 5 5

Doti 38 70038 Mudhegau 3 7 1

Doti 40 70040 Pachanali 4 9

Doti 41 70041 Pokhari 16 16 4 1

Doti 42 70042 Ranagau 4 6

Doti 43 70043 Sanagau 3 9 3 1

Doti 47 70047 Tijali 1 2

Doti 48 70048 Tikhatar 1 4

Doti 49 70049 Toleni 3 7 1 1
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Doti 50 70050 Wagalek 18 13 1

Doti 51 70051 Warpata 2 3

Kailali 1 71001 Baliya 16 39 6 7

Kailali 2 71002 Basauti 1 1

Kailali 3 71003 Beladevipur 2 3 1

Kailali 5 71005 Boniya 1 1 1

Kailali 6 71006 Chuha 6 10 1 1

Kailali 7 71007 Chaumala 15 35 6 3

Kailali 8 71008 Dhansinghapur 3 12 1

Kailali 9 71009 Darakh 2

Kailali 10 71010 Dhangadhi Municipality 27 36 8 5

Kailali 11 71011 Dododhara 6 9 3 3

Kailali 12 71012 Durgauli 5 11 1 1

Kailali 13 71013 Gadariya 1 1

Kailali 14 71014 Geta 7 11 1

Kailali 15 71015 Godawari 37 51 15 11

Kailali 16 71016 Hasuliya 3 5 1

Kailali 17 71017 Janakinagar 2 1

Kailali 18 71018 Joshipur 1 1 1

Kailali 19 71019 Khailad 3 2 2

Kailali 21 71021 Kota Tulsipur 4 1

Kailali 22 71022 Lalbojhi 2 2

Kailali 23 71023 Malakheti 9 20 2

Kailali 24 71024 Masuriya 8 12 1

Kailali 27 71027 Narayanpur 7 7

Kailali 28 71028 Nigali 1 1 1

Kailali 29 71029 Pahalmanpur 1 1

Kailali 31 71031 Pathariya 2 5 1 2

Kailali 32 71032 Pawera 1

Kailali 33 71033 Phulwari 5 13 1

Kailali 34 71034 Pratapapur 6 6 2 2

Kailali 35 71035 Ramsikhar Jhala 5 5 1 1

Kailali 36 71036 Ratanpur 1 1

Kailali 37 71037 Sadepani 3 8 1 2

Kailali 38 71038 Sahajpur 1

Kailali 39 71039 Sreepur 14 18 2 4 1

Kailali 40 71040 Sugarkhal 4 5 1

Kailali 42 71042 Tikapur Municipality 14 29 2 3

Kailali 43 71043 Udasipur 3 2 1

Kailali 44 71044 Urma 1

Kanchanpur 1 72001 Baisi Bichawa 2 10 1

Kanchanpur 2 72002 Beldandi 1 6 3

Kanchanpur 3 72003 Chandani 1 7 15 2 3

Kanchanpur 4 72004 Daijee 1 20 18 2

Kanchanpur 5 72005 Dekhatbhuli 1 1 2

Kanchanpur 6 72006 Dodhara 1 1 1 1 1

Kanchanpur 7 72007 Jhalari 2 5 11 4 2

Kanchanpur 8 72008 Kalika 1 1
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Kanchanpur 9 72009 Krishnapur 1 14 25 4 1 1

Kanchanpur 10 72010 Laxmipur 9 1

Kanchanpur 11 72011 Bhimdatta Municipality 2 5 22 1 40 4 6 1

Kanchanpur 12 72012 Parasan 1

Kanchanpur 13 72013 Pipaladi 2 4 7 1 2

Kanchanpur 14 72014 Raikawar Bichawa 1 1

Kanchanpur 18 72018 Sreepur 1 1

Kanchanpur 19 72019 Suda 2 4 2 1

Kanchanpur 20 72020 Tribhuwanbasti 2 7 2 1 1

Kapilbastu 1 50001 Abhirao 3 1 2

Kapilbastu 3 50003 Bahadurganj 1 1

Kapilbastu 4 50004 Balaramwapur 1 1

Kapilbastu 6 50006 Banganga 4 2 1 5

Kapilbastu 10 50010 Baskhore 1 4

Kapilbastu 14 50014 Bijuwa 1 1

Kapilbastu 15 50015 Birpur 1 1

Kapilbastu 18 50018 Buddhi 1 2 2

Kapilbastu 19 50019 Chanai 1 1 1

Kapilbastu 21 50021 Dharmpaniya 2 1 2 2

Kapilbastu 22 50022 Dohani 4 2 2 1 2

Kapilbastu 24 50024 Dumara 2 1

Kapilbastu 26 50026 Gajehada 1 2

Kapilbastu 30 50030 Gugauli 1

Kapilbastu 32 50032 Hardauna 2 1 1

Kapilbastu 33 50033 Hariharpur 1 1

Kapilbastu 35 50035 Hathihawa 2 3

Kapilbastu 36 50036 Jahadi 1

Kapilbastu 38 50038 Jayanagar 2 1 1

Kapilbastu 39 50039 Kajarhawa 1

Kapilbastu 40 50040 Kapilvastu Municipality 10 1 2

Kapilbastu 42 50042 Kopawa 2 1 1 1

Kapilbastu 43 50043 Krishnanagar 1 1

Kapilbastu 44 50044 Kushhawa 1 1

Kapilbastu 50 50050 Bhalwad 2

Kapilbastu 53 50053 Motipur 1

Kapilbastu 54 50054 Nandanagar 1 1 1

Kapilbastu 55 50055 Niglihawa 3 1 2

Kapilbastu 56 50056 Pakadi 2 2

Kapilbastu 57 50057 Parsohiya 3 1

Kapilbastu 58 50058 Patariya 1 1

Kapilbastu 59 50059 Patna 1 1 2 1

Kapilbastu 60 50060 Pathardaiya 2

Kapilbastu 61 50061 Pipara 2 1

Kapilbastu 63 50063 Rajpur 1 1

Kapilbastu 65 50065 Rangapur 2 1

Kapilbastu 68 50068 Shivagadhi 4 2 1

Kapilbastu 69 50069 Shivapur 1 1

Kapilbastu 70 50070 Sihokhore 1 1 3 1 1



DISTRICT_CBS

11

VDCCODE

_CBS11

CBSCO

DE11 VDC_MUN_CBS11 FSWs

Clients 

of FSWs

Male 

IDUs

Female 

IDUs

Male 

Migrants

Female 

Migrants

Spouse of 

Migrants - 

Female

Spouse of 

Migrants - 

Male MSM MSW

Male 

Child

Female 

Child Transgender

Other 

Male

Other 

Female

Not 

Known

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of Community and Home Based Care (CHBC)

Kapilbastu 73 50073 Somdiha 1

Kapilbastu 75 50075 Tilaurakot 1 3 3 2 1 5

Kapilbastu 76 50076 Titirkhi 5 1 1 2

Kaski 1 40001 Arba Vijaya 1 1

Kaski 5 40005 Bharat Pokhari 1 1 1

Kaski 6 40006 Chapakot 1 1

Kaski 10 40010 Dhikur Pokhari 1 1 1

Kaski 15 40015 Hemja 2

Kaski 16 40016 Kahun 1 1 2

Kaski 17 40017 Kalika 3 2

Kaski 19 40019 Kritinachne Chaur 3 1

Kaski 20 40020 Lahachok 2 1 1

Kaski 21 40021 Lamachaur 1 3 2 1

Kaski 22 40022 Lekhnath Municipality 7 2 12 7 3 1 2 5

Kaski 23 40023 Lumle 1 1

Kaski 30 40030 Nirmal Pokhari 1 1

Kaski 32 40032 Pokhara Sub-Metropolitan City 9 26 53 32 1 52 2 15 8 9 60

Kaski 33 40033 Pumdibhumdi 2 1 1 1

Kaski 34 40034 Puranchaur 1 3 1 1

Kaski 39 40039 Sarangkot 1 1 1 2

Kaski 45 40045 Valam 1 1

Kathmandu 8 27008 Budanilkantha 1

Kathmandu 9 27009 Chalnakhel 1

Kathmandu 16 27016 Dhapasi 3 2

Kathmandu 22 27022 Gonggabu 1 4 1

Kathmandu 28 27028 Jorpati 2 1

Kathmandu 31 27031 Kathmandu Metropolitan City 1 11 89 2 12 1 5 3 14

Kathmandu 33 27033 Kirtipur Municipality 1

Kathmandu 37 27037 Mahankal 1

Kathmandu 38 27038 Manmaiju 1

Kathmandu 41 27041 Naglebhare 1

Kathmandu 49 27049 Satungal 1 1

Kathmandu 52 27052 Sitapaila 1

Kathmandu 56 27056 Thankot 1

Kavrepalanchok 1 24001 Anekot 1 1 1 1

Kavrepalanchok 2 24002 Baldthali 1

Kavrepalanchok 3 24003 Balting 1

Kavrepalanchok 4 24004 Baluwapati Deupur 1

Kavrepalanchok 6 24006 Banepa Municipality 1 5 1 3 5 6

Kavrepalanchok 8 24008 Bhimkhori 1

Kavrepalanchok 13 24013 Chalal Ganeshsthan 1 2 2

Kavrepalanchok 20 24020 Daraune Pokhari 1 1

Kavrepalanchok 21 24021 Dewabhumi Baluwa 1 1 4

Kavrepalanchok 22 24022 Devitar 1 2

Kavrepalanchok 23 24023 Dhulikhel Municipality 1 4 1 1 4 4

Kavrepalanchok 24 24024 Dhunkharka 1 3 5

Kavrepalanchok 26 24026 Dolalghat 2 11 6

Kavrepalanchok 27 24027 Falate Bhumlu 1
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Kavrepalanchok 34 24034 Hokse Bazar 1 1 1 1

Kavrepalanchok 37 24037 Kalati Bhumidanda 1 2

Kavrepalanchok 39 24039 Katike Deurali 1

Kavrepalanchok 41 24041 Kavre Nitya Chandeswor 1 2 1 1 4 7

Kavrepalanchok 44 24044 Kharelthok 1

Kavrepalanchok 45 24045 Kharpachok 1 1

Kavrepalanchok 49 24049 Kushadevi 5 6 1

Kavrepalanchok 55 24055 Mahendra Jyoti 1

Kavrepalanchok 57 24057 Mangaltar 1

Kavrepalanchok 59 24059 Methinkot 1 1 1 1 1 2

Kavrepalanchok 62 24062 Ugrachandi Nala 2 7 3 4

Kavrepalanchok 63 24063 Nasikasthan Sanga 3 1 8 4

Kavrepalanchok 65 24065 Panauti Municipality 1 5 2 1 1 8 8

Kavrepalanchok 66 24066 Panchkhal 4 1 7 3

Kavrepalanchok 67 24067 Patalekhet 2 1 4 4

Kavrepalanchok 71 24071 Ravi Opi 2 1 2

Kavrepalanchok 72 24072 Ryale 3 3

Kavrepalanchok 90 24090 Ugratara Janagal 1 1

Lalitpur 9 25009 Chapagaun 1

Lalitpur 14 25014 Dhapakhel 1 1

Lalitpur 23 25023 Imadol 1

Lalitpur 26 25026 Khokana 1 1

Lalitpur 27 25027 Lalitpur Sub-metropolitan city 3 44 2 4 1 2 7

Lalitpur 38 25038 Sunakothi 5 1 1

Lalitpur 39 25039 Thaiba 1 1

Makwanpur 20 31020 Hetauda Municipality 1

Myagdi 2 43002 Arthunge 4

Myagdi 11 43011 Darwang 1 2 1

Myagdi 12 43012 Devisthan 1 1

Myagdi 16 43016 Histhan Mandali 1 1

Myagdi 33 43033 Rakhupiple 1 1

Myagdi 35 43035 Ratnechaur 6 6 4 1

Nawalparasi 1 48001 Agryouli 1 5 3

Nawalparasi 2 48002 Amarapuri 2 2

Nawalparasi 4 48004 Badahara Dubauliya 1 2

Nawalparasi 6 48006 Banjariya 3 1 2

Nawalparasi 9 48009 Bhujahawa 1 1

Nawalparasi 12 48012 Dawanne Devi 1 2 1 2 2

Nawalparasi 14 48014 Deurali 1 1 1 1

Nawalparasi 15 48015 Devachuli 1 1 1 2 2

Nawalparasi 16 48016 Devagawa 1

Nawalparasi 20 48020 Dumkibas 1 2

Nawalparasi 21 48021 Gaidakot 1 1 2 3 2

Nawalparasi 22 48022 Gairami 1 1

Nawalparasi 25 48025 Hakui 1

Nawalparasi 26 48026 Harpur 1 1 2 1

Nawalparasi 28 48028 Jahada 3 1 5 5

Nawalparasi 31 48031 Kawaswoti 1 5 6
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Nawalparasi 32 48032 Kolhuwa 1 2 4

Nawalparasi 35 48035 Kumarwarti 1 1 2

Nawalparasi 36 48036 Kusma 1 1

Nawalparasi 37 48037 Mainaghat 1

Nawalparasi 38 48038 Makar 6 4 2 1 1 2 3

Nawalparasi 41 48041 Mukundapur 1 1 1 1

Nawalparasi 43 48043 Narayani 1 2

Nawalparasi 45 48045 Naya Belhani 1 2 3 1

Nawalparasi 46 48046 Pakalihawa 2 1 1 1 1 1

Nawalparasi 48 48048 Panchanagar 1 2 2 1 2 6

Nawalparasi 50 48050 Pithauli 2 2 1 1 4

Nawalparasi 51 48051 Pragatinagar 2

Nawalparasi 52 48052 Pratappur 1 1 1 2 2

Nawalparasi 53 48053 Rajahar 1 1 2 4

Nawalparasi 54 48054 Rakachuli 1 2

Nawalparasi 56 48056 Ramgram Municipality 1 1 1 1 1 2 1 2

Nawalparasi 57 48057 Ramnagar 1 1 1

Nawalparasi 59 48059 Rampurkha 1 1 1

Nawalparasi 60 48060 Ratanapur 1

Nawalparasi 61 48061 Ruchang 1

Nawalparasi 62 48062 Rupauliya 1 2 1

Nawalparasi 63 48063 Sanai 1 1 1 1 3

Nawalparasi 64 48064 Sarawal 1

Nawalparasi 65 48065 Shivmandir 2 5 2 4 2 8 10

Nawalparasi 68 48068 Sunwal 1 4

Nawalparasi 69 48069 Swathi 1 1

Nawalparasi 70 48070 Tamasariya 2 1 1 3

Nawalparasi 71 48071 Thulo Khairatawa 1

Nawalparasi 72 48072 Tilakpur 1 2

Nawalparasi 73 48073 Tribenisusta 2 1 1 1 1

Nuwakot 3 28003 Barsunchet 1

Nuwakot 8 28008 Bidur Municipality 2 8 3

Nuwakot 9 28009 Budhasing 2

Nuwakot 11 28011 Charghare 1 1

Nuwakot 13 28013 Chaughada 1

Nuwakot 17 28017 Deurali 1

Nuwakot 20 28020 Ganeshthan 1 1

Nuwakot 21 28021 Gaunkharka 1

Nuwakot 23 28023 Ghyangphedi 6 6

Nuwakot 26 28026 Kabilas 1

Nuwakot 29 28029 Kalyanpur 1

Nuwakot 30 28030 Kaule 1

Nuwakot 31 28031 Khadag Bhanjyang 1 1 2

Nuwakot 34 28034 Kimtang 2

Nuwakot 38 28038 Madanpur 4 2

Nuwakot 40 28040 Manakamana 2 1

Nuwakot 41 28041 Narjamandap 2

Nuwakot 43 28043 Panchakanya 1 1
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Nuwakot 44 28044 Ralukadevi 1 3 8

Nuwakot 45 28045 Ratmate 2 1

Nuwakot 50 28050 Samundratar 1 3 4

Nuwakot 51 28051 Shikharbesi 1 6 8

Nuwakot 53 28053 Sundaradevi 2 1

Nuwakot 54 28054 Sunkhani 1

Nuwakot 57 28057 Taruka 1 1 7 2

Nuwakot 60 28060 Thaprek 1 1 3

Parbat 5 44005 Balakot 1 1

Parbat 10 44010 Bhoksing 1

Parbat 15 44015 Bitalawa Pipaltari 1

Parbat 20 44020 Dhairing 1

Parbat 28 44028 Katuwa Chaupari 3 1 1

Parbat 30 44030 Khurkot 1

Parbat 36 44036 Majhphant Mallaj 2

Parbat 37 44037 Mudikuwa 1

Parbat 38 44038 Nagliwang 1

Parbat 39 44039 Pakhapani 2

Parbat 40 44040 Pakuwa 1

Parbat 41 44041 Pang 2 5

Parbat 48 44048 Shivalaya 2 2

Parbat 51 44051 Thapathana 1

Parbat 53 44053 Tilahar 2 1

Parsa 3 34003 Auraha 1

Parsa 4 34004 Bagahi 1

Parsa 5 34005 Bagbana 1

Parsa 6 34006 Bageshwari Titrona 3 1 1 1 2

Parsa 18 34018 Bindabasini 1

Parsa 20 34020 Birgunj Sub-Metropolitan City 8 16 9 2 4 3 3 4 4 2 23

Parsa 25 34025 Dhaubini 1

Parsa 29 34029 Ghaudhdaur Pipara 1

Parsa 30 34030 Govindapur 1

Parsa 43 34043 Lal Parsa 1 1

Parsa 66 34066 Sabaithawa 1

Parsa 80 34080 Thori 1

Rasuwa 1 29001 Bhorle 1

Rasuwa 4 29004 Dandagoun 2 1

Rasuwa 10 29010 Laharepouwa 1

Rautahat 16 32016 Bishrampur 1

Rautahat 19 32019 Chandranigahapur 1

Rautahat 33 32033 Gaur Municipality 1 1 1

Rautahat 70 32070 Pipara Pokhariya 1

Rautahat 80 32080 Rajpur Farhadawa 2 1

Rautahat 88 32088 Sangrampur 1 1

Rautahat 92 32092 Saruatha 1

Rupandehi 1 49001 Aama 2 1 2 1 3

Rupandehi 3 49003 Paschim Amuwa 1 1

Rupandehi 5 49005 Bagaha 1
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Rupandehi 6 49006 Bagauli 1

Rupandehi 7 49007 Bairghat 1 1 1 2

Rupandehi 8 49008 Basantapur 1

Rupandehi 9 49009 Betakuiya 1 1

Rupandehi 10 49010 Bhagawanpur 1 1 1

Rupandehi 11 49011 Bishnupura 1 1 1 1

Rupandehi 12 49012 Bodawar 1

Rupandehi 14 49014 Butwal Municipality 6 4 1 6 4 3 1 22

Rupandehi 15 49015 Chhipagadh 1 1

Rupandehi 17 49017 Chilhiya 1

Rupandehi 19 49019 Devdaha 2 2 2 1 8

Rupandehi 20 49020 Dhakadhai 1 3

Rupandehi 21 49021 Dhamauli 1 1

Rupandehi 22 49022 Dudharaksha 2 1 1

Rupandehi 23 49023 Ekala 3 3 2 1

Rupandehi 24 49024 Pharena 1

Rupandehi 25 49025 Gajedi 1 1

Rupandehi 27 49027 Gonaha 1 1 1 1 1

Rupandehi 32 49032 Kamahariya 1 1 1 1 1 1

Rupandehi 33 49033 Karahiya 2 1

Rupandehi 34 49034 Karauta 1 2

Rupandehi 35 49035 Kerwani 1 2

Rupandehi 36 49036 Khadawa Bangai 1 1 1

Rupandehi 39 49039 Madhawaliya 1

Rupandehi 40 49040 Madhuwani 1 1 2 1

Rupandehi 41 49041 Mainahiya 1

Rupandehi 42 49042 Majhagawa 1 1

Rupandehi 43 49043 Makrahar 1 1

Rupandehi 44 49044 Manmateriya 1 1

Rupandehi 46 49046 Maryadapur 1 1 2 1

Rupandehi 47 49047 Masina 1

Rupandehi 48 49048 Motipur 1

Rupandehi 50 49050 Pajarkatti 1 1

Rupandehi 51 49051 Sakraun Pakadi 1 3

Rupandehi 52 49052 Parroha 1 1 1

Rupandehi 53 49053 Patakhauli 2

Rupandehi 54 49054 Pokharvindi 1

Rupandehi 55 49055 Rayapur 1 1

Rupandehi 56 49056 Roinihawa 1 2 1 1

Rupandehi 62 49062 Shankar Nagar 1 1

Rupandehi 63 49063 Siddharthanagar Municipality 7 6 1 1 6

Rupandehi 66 49066 Sipawa 1 1

Rupandehi 67 49067 Sauraha Pharsatikar 1 2

Rupandehi 68 49068 Suryapura 1

Rupandehi 69 49069 Tenuhawa 1

Rupandehi 71 49071 Tikuligadh 1 1 2

Sarlahi 64 19064 Malangawa Municipality 1

Sindhupalchok 9 23009 Bhimtar 1
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Sindhupalchok 29 23029 Helambu 1 1

Sindhupalchok 30 23030 Ichok 2 1

Sindhupalchok 57 23057 Ramche 1

Sunsari 11 6011 Bharaul 1 1 1

Sunsari 18 6018 Dharan Municipality 3 19 118 2 4 1 7 6 3 2 4 43

Sunsari 20 6020 Duhabi 1 1

Sunsari 23 6023 Hansaposa 7 2 1 1 5

Sunsari 26 6026 Inaruwa Municipality 2 1 1

Sunsari 27 6027 Itahari Municipality 13 29 9 2 3 2 4 40

Sunsari 36 6036 Mahendranagar 1 1 1 1

Sunsari 38 6038 Pakali 1

Sunsari 39 6039 Panchakanya 1

Surkhet 3 59003 Babiyachaur 10 1 7 2 1

Surkhet 6 59006 Bidyapur 6 2 5 2

Surkhet 7 59007 Bijaura 2 1 1

Surkhet 8 59008 Birendranagar Municipality 5 3 1 1

Surkhet 10 59010 Chhinchu 1 1

Surkhet 13 59013 Dasarathpur 2 1 2

Surkhet 17 59017 Ghat Gaun 8 1 6 1

Surkhet 19 59019 Ghumkhahare 1 3

Surkhet 20 59020 Gumi 1 1

Surkhet 21 59021 Guthu 8 1 7 1 1 1

Surkhet 22 59022 Hariharpur 1 1

Surkhet 23 59023 Jarbuta 4 1

Surkhet 24 59024 Kafalkot 1

Surkhet 28 59028 Kunathari 1 1

Surkhet 29 59029 Lagaam 2 4

Surkhet 30 59030 Latikoili 4 6 2 1

Surkhet 31 59031 Lekhfarsa 1 1

Surkhet 32 59032 Lekhgaun 1 1

Surkhet 34 59034 Maintada 6 3 1

Surkhet 35 59035 Malarani 1

Surkhet 36 59036 Matela 1

Surkhet 37 59037 Mehelkuna 6 6 1

Surkhet 40 59040 Pokharikanda 1 1

Surkhet 42 59042 Rakam 2 1

Surkhet 44 59044 Ranibas 1 1 1

Surkhet 45 59045 Ratu 1 1

Surkhet 47 59047 Salkot 3 3 1

Surkhet 48 59048 Satakhani 2 3 1 1

Surkhet 49 59049 Taranga 1 1

Surkhet 50 59050 Tatopani 9 1 7 2 2

Surkhet 51 59051 Uttarganga 4 4

Syangja 1 39001 Alamadevi 1

Syangja 2 39002 Arjun Chaupari 1 4 1

Syangja 3 39003 Aruchaur 1

Syangja 7 39007 Benethok Deurali 1 1

Syangja 8 39008 Bhatkhola 1



DISTRICT_CBS

11

VDCCODE

_CBS11

CBSCO

DE11 VDC_MUN_CBS11 FSWs

Clients 

of FSWs

Male 

IDUs

Female 

IDUs

Male 

Migrants

Female 

Migrants

Spouse of 

Migrants - 

Female

Spouse of 

Migrants - 

Male MSM MSW

Male 

Child

Female 

Child Transgender

Other 

Male

Other 

Female

Not 

Known

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of Community and Home Based Care (CHBC)

Syangja 10 39010 Birgha 2 1

Syangja 13 39013 Chapakot 1 2 1

Syangja 19 39019 Darsing Dahathum 1 2 1 1

Syangja 20 39020 Dhapuk Simal Bhanjyang 1 1

Syangja 21 39021 Faparthum 1 3 2

Syangja 23 39023 Jagat Bhanjyang 1

Syangja 24 39024 Jagatradevi 2 1

Syangja 25 39025 Kalikakot 2 2 1

Syangja 27 39027 Keware Bhanjyang 2 1

Syangja 28 39028 Khilung Deurali 1 5 1 1

Syangja 29 39029 Kichanash 1

Syangja 30 39030 Kuwakot 3 3 1

Syangja 33 39033 Malunga 2 1

Syangja 34 39034 Malyangkot 2 1 1

Syangja 35 39035 Manakamana 1 1

Syangja 37 39037 Oraste 1 1

Syangja 38 39038 Pakwadi 1 11 1 1

Syangja 41 39041 Pelakot 1 1

Syangja 42 39042 Pelkachaur 1

Syangja 43 39043 Pidikhola 1 1 1

Syangja 44 39044 Putalibazar Municipality 5 10 1 3 1 2

Syangja 45 39045 Rangvang 1 2 1 1

Syangja 47 39047 Ratnapur 2 2 1 2

Syangja 49 39049 Darau 1

Syangja 50 39050 Sekham 2 1

Syangja 52 39052 Shreekrishna Gandaki 3 4 1

Syangja 53 39053 Sirsekot 3 2 1

Syangja 54 39054 Sworek 1 2 1 1

Syangja 58 39058 Tindobate 2 1

Syangja 59 39059 Tulsibhanjyang 1 1
Syangja 60 39060 Waling Municipality 3 4

89 396 441 10 1146 21 1727 4 7 8 343 216 3 299 695 1
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Achham Babala 69001 Gangotri 2014 1 4 5

Achham Baijinath 69002 Gangotri 2014 4 3

Achham Bannatoli 69003 Gangotri 2014 8 1

Achham Baradadivi 69004 Gangotri 2014 2 3 3

Achham Basti 69005 Gangotri 2014 2 1

Achham Batulasen 69006 Gangotri 2014 1

Achham Bayala 69007 Gangotri 2014 7 3

Achham Bhagyaswori 69008 Gangotri 2014 3 1 4 3

Achham Bhairabsthan 69009 Gangotri 2014 4 4

Achham Bhatakatiya 69010 Gangotri 2014 1 2

Achham Bhuli 69011 Gangotri 2014 2

Achham Binayak 69012 Gangotri 2014 11 4

Achham Bindhyawasini 69013 Gangotri 2014 3

Achham Birpath 69014 Gangotri 2014 2 1

Achham Budhakot 69015 Gangotri 2014 3 9 5

Achham Chalsa 69016 Gangotri 2014 10 7

Achham Chandika(Bayalpata) 69017 Gangotri 2014 1 3 1

Achham Chaphamandau 69018 Gangotri 2014 1

Achham Darna 69019 Gangotri 2014 2

Achham Dhakari 69021 Gangotri 2014 1 1

Achham Dhaku 69022 Gangotri 2014 2

Achham Dhamali 69023 Gangotri 2014 4 1

Achham Dhodasain 69024 Gangotri 2014 4 1

Achham Dhudharukot 69025 Gangotri 2014 3 5 4

Achham Duni 69027 Gangotri 2014 2 4 4

Achham Gajara 69028 Gangotri 2014 1 4 1

Achham Hatikot 69029 Gangotri 2014 1 2 1

Achham Hichma 69030 Gangotri 2014 2 1

Achham Jalapadevi 69031 Gangotri 2014 1 6 2

Achham Janalibandali 69032 Gangotri 2014 1 1

Achham Jupu 69034 Gangotri 2014 2 2 1

Achham Kalagau 69035 Gangotri 2014 1 2 1

Achham Kalika 69037 Gangotri 2014 1

Achham Kalikasthan 69038 Gangotri 2014 5

Achham Khodasadevi 69040 Gangotri 2014 1

Achham Kuika 69041 Gangotri 2014 8 3

Achham Kuntibandali 69042 Gangotri 2014 1 2 1

Achham Layati 69044 Gangotri 2014 1 2

Achham Lungra 69045 Gangotri 2014 1 4 2

Achham Mangalsen 69047 Gangotri 2014 2 19 14

Achham Marku 69048 Gangotri 2014 2 9 4

Achham Mashtanamdali 69049 Gangotri 2014 1

Achham Mastamandau 69050 Gangotri 2014 1 7 3

Achham Nandegada 69052 Gangotri 2014 1 1

Achham Nawathana 69053 Gangotri 2014 2 2 3

Achham Oligau 69054 Gangotri 2014 3 4

Achham Patalkot 69055 Gangotri 2014 7 2

Achham Payal 69056 Gangotri 2014 5 20 15

Achham Ramarosan 69059 Gangotri 2014 1

Achham Raniban 69060 Gangotri 2014 3

Achham Ridikot 69061 Gangotri 2014 1 5 2

Achham Risidaha 69062 Gangotri 2014 1

Achham Santada 69063 Gangotri 2014 7 2

Achham Sera 69064 Gangotri 2014 1 1

Achham Siddheswor 69065 Gangotri 2014 3 14 4

Achham Siudi 69066 Gangotri 2014 1 13 7

Achham Soukat 69067 Gangotri 2014 9 2

Achham Sutar 69068 Gangotri 2014 1

Achham Timilsain 69070 Gangotri 2014 7 1

Achham Toli 69071 Gangotri 2014 1

Achham Tosi 69072 Gangotri 2014 1

Achham Turmakhad 69073 Gangotri 2014 1 1

Achham Warla 69075 Gangotri 2014 3

Baglung Amalachaur 45002 Dhaulagiri Positive Group 2014 3 1 7 4

Baglung Amarbhumi 45003 Dhaulagiri Positive Group 2014 1

Baglung Arjewa 45005 Dhaulagiri Positive Group 2014 1

Baglung Baglung Municipality 45031 Dhaulagiri Positive Group 2014 3 16 21

Baglung Bhakunde 45007 Dhaulagiri Positive Group 2014 1 1

Baglung Bhimpokhara 45008 Dhaulagiri Positive Group 2014 1

Baglung Bihunkot 45010 Dhaulagiri Positive Group 2014 1 3 2

Baglung Binamare 45011 Dhaulagiri Positive Group 2014 1 3 2

Baglung Chhisti 45016 Dhaulagiri Positive Group 2014 3 4

Baglung Damek 45018 Dhaulagiri Positive Group 2014 3 2

Baglung Dhamja 45021 Dhaulagiri Positive Group 2014 1

Baglung Dhudhilabhati 45022 Dhaulagiri Positive Group 2014 1

Baglung Gwalichaur 45025 Dhaulagiri Positive Group 2014 2 1

Baglung Harichaur 45026 Dhaulagiri Positive Group 2014 1 3 5

Baglung Hatiya 45027 Dhaulagiri Positive Group 2014 5 1

Baglung Heel 45028 Dhaulagiri Positive Group 2014 1

Baglung Khunga 45033 Dhaulagiri Positive Group 2014 1

Baglung Kusmishera 45034 Dhaulagiri Positive Group 2014 2 1

Baglung Lekhani 45035 Dhaulagiri Positive Group 2014 1 1

Baglung Malika 45036 Dhaulagiri Positive Group 2014 5 2 7 7

Baglung Malma 45037 Dhaulagiri Positive Group 2014 1

Baglung Narayansthan 45038 Dhaulagiri Positive Group 2014 3

Baglung Narethanti 45039 Dhaulagiri Positive Group 2014 1 1

Baglung Paiyunpata 45041 Dhaulagiri Positive Group 2014 6 5 6

Baglung Paiyunthanthap 45042 Dhaulagiri Positive Group 2014 1 1 2

Annex E: SSP Third Annual Report Aug 2013-Jul 2014- VDC Information of Positive Prevention
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Baglung Palakot 45043 Dhaulagiri Positive Group 2014 2 1

Baglung Pandavkhani 45044 Dhaulagiri Positive Group 2014 1

Baglung Rangkhani 45047 Dhaulagiri Positive Group 2014 1 1 4

Baglung Resh 45049 Dhaulagiri Positive Group 2014 1 1

Baglung Righa 45050 Dhaulagiri Positive Group 2014 2 1

Baglung Singana 45053 Dhaulagiri Positive Group 2014 4 3 4 3

Baglung Sisakhani 45054 Dhaulagiri Positive Group 2014 1 2 2

Baglung Tangram 45058 Dhaulagiri Positive Group 2014 1 1

Baglung Tityang 45060 Dhaulagiri Positive Group 2014 3

Banke Bageswari 57001 Junkiree 2014 8 11 18 17

Banke Bankatawa 57002 Junkiree 2014 3 3 5 7

Banke Bankatti 57003 Junkiree 2014 2 2 4 1

Banke Basudevpur 57004 Junkiree 2014 1 1 1 2

Banke Belbhar 57007 Junkiree 2014 2 1

Banke Betahani 57008 Junkiree 2014 3 3

Banke Bhabaniyapur 57009 Junkiree 2014 1 1 1

Banke Binauna 57010 Junkiree 2014 1 1

Banke Chisapani 57011 Junkiree 2014 1

Banke Ganapur 57012 Junkiree 2014 1 2

Banke Hirminiya 57014 Junkiree 2014 2 1

Banke Holiya 57015 Junkiree 2014 2 5 2

Banke Indrapur 57016 Junkiree 2014 1 2 1

Banke Jaispur 57017 Junkiree 2014 1 2 2 1

Banke Kachanapur 57020 Junkiree 2014 1 1

Banke Kalaphanta 57018 Junkiree 2014 2 3 4 1

Banke Kamdi 57019 Junkiree 2014 2 4 3 4

Banke Katkuiya 57021 Junkiree 2014 2 2

Banke Khajurakhurda 57022 Junkiree 2014 1 1 1

Banke Khaskarkando 57023 Junkiree 2014 3 3 7

Banke Kohalpur 57025 Junkiree 2014 4 12 7

Banke Laxmanpur 57026 Junkiree 2014 4 4 5 8

Banke Matehiya 57029 Junkiree 2014 1

Banke Narainapur 57030 Junkiree 2014 1 2 1

Banke Naubasta 57031 Junkiree 2014 1 4 1

Banke Nepalgunj Municipality 57032 Junkiree 2014 21 10 32 48

Banke Paraspur 57033 Junkiree 2014 2 1 3

Banke Phattepur 57034 Junkiree 2014 4 3

Banke Piprahawa 57035 Junkiree 2014 1

Banke Puraina 57036 Junkiree 2014 2 1 1 1

Banke Puraini 57037 Junkiree 2014 1

Banke Radhapur 57038 Junkiree 2014 1

Banke Rajhena 57039 Junkiree 2014 3 5 8 10

Banke Raniyapur 57040 Junkiree 2014 1 1 1

Banke Saigaun 57041 Junkiree 2014 2 2 1 6

Banke Samserganj 57042 Junkiree 2014 1 1

Banke Sitapur 57043 Junkiree 2014 4 2 3 4

Banke Sonpur 57044 Junkiree 2014 2 1 1

Banke Titihiriya 57045 Junkiree 2014 3 1

Banke Udayapur 57047 Junkiree 2014 1

Banke Udharapur 57046 Junkiree 2014 1

Bhaktapur Bhaktapur Municipality 26003 Sakriya Plus Nepal (SPN) 2014 3 2

Chitawan Ayodhyapuri 35001 Chahari Mahila Samuha 2014 1 3 4

Chitawan Bachhauli 35002 Chahari Mahila Samuha 2014 1

Chitawan Bagauda 35003 Chahari Mahila Samuha 2014 1 1 3 3

Chitawan Bhandara 35004 Chahari Mahila Samuha 2014 3 5 3

Chitawan Bharatpur Municipality 35005 Chahari Mahila Samuha 2014 10 4 41 43

Chitawan Birendranagar 35006 Chahari Mahila Samuha 2014 1 1

Chitawan Chainpur 35007 Chahari Mahila Samuha 2014 2 1 3

Chitawan Dibyanagar 35011 Chahari Mahila Samuha 2014 1 2 1 1

Chitawan Fulbari 35012 Chahari Mahila Samuha 2014 1 2

Chitawan Gardi 35013 Chahari Mahila Samuha 2014 1 4 4 4

Chitawan Gitanagar 35014 Chahari Mahila Samuha 2014 1 1

Chitawan Gunjanagar 35015 Chahari Mahila Samuha 2014 2 1

Chitawan Jagatpur 35016 Chahari Mahila Samuha 2014 1 1 2 1

Chitawan Jutpani 35017 Chahari Mahila Samuha 2014 2 2 6

Chitawan Kathar 35019 Chahari Mahila Samuha 2014 1 1 2

Chitawan Khairahani 35021 Chahari Mahila Samuha 2014 1 3 4 5

Chitawan Kumroj 35023 Chahari Mahila Samuha 2014 3 3

Chitawan Lothar 35024 Chahari Mahila Samuha 2014 1 1 2

Chitawan Madi Kalyanpur 35025 Chahari Mahila Samuha 2014 3 1 9 8

Chitawan Mangalpur 35026 Chahari Mahila Samuha 2014 4 5 10 14

Chitawan Meghauli 35027 Chahari Mahila Samuha 2014 1 6 4

Chitawan Padampur 35028 Chahari Mahila Samuha 2014 1 5 6

Chitawan Piple 35031 Chahari Mahila Samuha 2014 1 1 5 5

Chitawan Pithuwa 35032 Chahari Mahila Samuha 2014 1 1 6

Chitawan Ratnanagar Municipality 35033 Chahari Mahila Samuha 2014 1 1 11 8

Chitawan Saradanagar 35034 Chahari Mahila Samuha 2014 1 1 2

Chitawan Shaktikhor 35035 Chahari Mahila Samuha 2014 2 1

Dang Baghmare 56001 Dang Plus 2014 3 3

Dang Bela 56002 Dang Plus 2014 4 2

Dang Chaulahi 56004 Dang Plus 2014 7 1 4 6

Dang Dhanauri 56005 Dang Plus 2014 1 1

Dang Dhikpur 56007 Dang Plus 2014 1 1

Dang Duruwa 56008 Dang Plus 2014 1 1

Dang Gadhawa 56009 Dang Plus 2014 1

Dang Ghorahi Municipality 56039 Dang Plus 2014 6 2 10 14

Dang Halwar 56013 Dang Plus 2014 2 1 2 4

Dang Hekuli 56016 Dang Plus 2014 1 2 2
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Dang Kabhre 56017 Dang Plus 2014 1 1

Dang Lalmatiya 56019 Dang Plus 2014 8 7 5 1

Dang Laxmipur 56020 Dang Plus 2014 4 5 3

Dang Loharpani 56021 Dang Plus 2014 2 2 2

Dang Manpur 56022 Dang Plus 2014 1 2 2

Dang Narayanpur 56023 Dang Plus 2014 2 1

Dang Panchakule 56024 Dang Plus 2014 4 1 2

Dang Pawan Nagar 56025 Dang Plus 2014 1 1 2 2

Dang Phulbari 56026 Dang Plus 2014 1 1

Dang Purandhara 56027 Dang Plus 2014 1 2 3 2

Dang Rajpur 56028 Dang Plus 2014 1 3 4

Dang Rampur 56029 Dang Plus 2014 2 1 5 4

Dang Saidha 56030 Dang Plus 2014 1

Dang Satbariya 56031 Dang Plus 2014 1 1 1

Dang Saudiyar 56032 Dang Plus 2014 1 1

Dang Shantinagar 56033 Dang Plus 2014 3 2 1

Dang Shreegaun 56034 Dang Plus 2014 1 1

Dang Sisahaniya 56035 Dang Plus 2014 1 1 3 4

Dang Syuja 56037 Dang Plus 2014 2 3 3

Dang Tarigaun 56038 Dang Plus 2014 2 1

Dang Tulsipur Municipality 56040 Dang Plus 2014 6 5 10 10

Dang Urahari 56041 Dang Plus 2014 1 3 2

Dhading Gumdi 30015 Trishuli Plus 2014 1 4

Dhading Marpak 30030 Trishuli Plus 2014 6 2

Dhading Satyadevi 30043 Trishuli Plus 2014 5 4 8 5

Dhading Semjong 30044 Trishuli Plus 2014 2 2

Doti Banja Kakani 70001 CDF - Doti 2014 1 1 2 2

Doti Banlek 70002 CDF - Doti 2014 2 5 11 3

Doti Basudevi 70004 CDF - Doti 2014 4 1 4 6

Doti Bhumirajmadau 70005 CDF - Doti 2014 1

Doti Chhapali 70007 CDF - Doti 2014 1 3 3

Doti Dahakalikasthan 70009 CDF - Doti 2014 3 1

Doti Daud 70010 CDF - Doti 2014 5 7 12 10

Doti Dhirkamandau 70012 CDF - Doti 2014 1

Doti Dipayal Silgadhi Municipality 70013 CDF - Doti 2014 10 8 33 16

Doti Durgamadau 70014 CDF - Doti 2014 3 6

Doti Gaihragau 70017 CDF - Doti 2014 18 1

Doti Ganjari 70018 CDF - Doti 2014 1 1 21 6

Doti Girichauka 70020 CDF - Doti 2014 2 3 2 4

Doti Jijodamandau 70021 CDF - Doti 2014 1 1

Doti Kadamadaun 70022 CDF - Doti 2014 1 20 5

Doti Kalikasthan 70024 CDF - Doti 2014 2 3 14 10

Doti Kapalleki 70026 CDF - Doti 2014 4 2 11 3

Doti Khatiwada 70028 CDF - Doti 2014 1 2 2 3

Doti Khirsain 70029 CDF - Doti 2014 8 3 11 8

Doti Ladagada 70030 CDF - Doti 2014 6 8 19 12

Doti Lamikhal 70031 CDF - Doti 2014 1

Doti Latamandau 70033 CDF - Doti 2014 2

Doti Mudabhara 70037 CDF - Doti 2014 6 4

Doti Mudhegau 70038 CDF - Doti 2014 1 6 4

Doti Pachanali 70040 CDF - Doti 2014 1 1 9 4

Doti Pokhari 70041 CDF - Doti 2014 4 9 14 12

Doti Ranagau 70042 CDF - Doti 2014 1 7 6 4

Doti Sanagau 70043 CDF - Doti 2014 4 4 9 5

Doti Tijali 70047 CDF - Doti 2014 1 2 1

Doti Tikhatar 70048 CDF - Doti 2014 3 3 4 1

Doti Toleni 70049 CDF - Doti 2014 2 10 7 3

Doti Wagalek 70050 CDF - Doti 2014 13 14 13 18

Doti Warpata 70051 CDF - Doti 2014 1 1 3 2

Kailali Baliya 71001 Asha Kiran Pratisthan 2014 2 6 40 15

Kailali Basauti 71002 Asha Kiran Pratisthan 2014 1 1

Kailali Beladevipur 71003 Asha Kiran Pratisthan 2014 4 4

Kailali Boniya 71005 Asha Kiran Pratisthan 2014 1 2

Kailali Chaumala 71007 Asha Kiran Pratisthan 2014 31 17 33 23

Kailali Chuha 71006 Asha Kiran Pratisthan 2014 3 12 4

Kailali Darakh 71009 Asha Kiran Pratisthan 2014 1 2

Kailali Dhangadhi Municipality 71010 Asha Kiran Pratisthan 2014 6 6 39 31

Kailali Dhansinghapur 71008 Asha Kiran Pratisthan 2014 2 8 13 4

Kailali Dododhara 71011 Asha Kiran Pratisthan 2014 10 10 9

Kailali Durgauli 71012 Asha Kiran Pratisthan 2014 4 13 11 5

Kailali Gadariya 71013 Asha Kiran Pratisthan 2014 1

Kailali Geta 71014 Asha Kiran Pratisthan 2014 19 7 11 6

Kailali Godawari 71015 Asha Kiran Pratisthan 2014 31 12 59 46

Kailali Hasuliya 71016 Asha Kiran Pratisthan 2014 6 3

Kailali Janakinagar 71017 Asha Kiran Pratisthan 2014 2 1

Kailali Joshipur 71018 Asha Kiran Pratisthan 2014 1 2 1

Kailali Khailad 71019 Asha Kiran Pratisthan 2014 1 2 5

Kailali Kota Tulsipur 71021 Asha Kiran Pratisthan 2014 2 1 3

Kailali Malakheti 71023 Asha Kiran Pratisthan 2014 2 18 10

Kailali Masuriya 71024 Asha Kiran Pratisthan 2014 10 6 8 7

Kailali Narayanpur 71027 Asha Kiran Pratisthan 2014 2 7 6 5

Kailali Pahalmanpur 71029 Asha Kiran Pratisthan 2014 3 1 1 1

Kailali Pathariya 71031 Asha Kiran Pratisthan 2014 1 5 2

Kailali Pawera 71032 Asha Kiran Pratisthan 2014 1 1

Kailali Phulwari 71033 Asha Kiran Pratisthan 2014 1 1 13 4

Kailali Pratapapur 71034 Asha Kiran Pratisthan 2014 3 8 5

Kailali Ramsikhar Jhala 71035 Asha Kiran Pratisthan 2014 6 4 9 8

Kailali Ratanpur 71036 Asha Kiran Pratisthan 2014 1 1
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Kailali Sadepani 71037 Asha Kiran Pratisthan 2014 6 1 10 3

Kailali Sreepur 71039 Asha Kiran Pratisthan 2014 8 18 14

Kailali Tikapur Municipality 71042 Asha Kiran Pratisthan 2014 12 16 31 15

Kailali Udasipur 71043 Asha Kiran Pratisthan 2014 6 2 3

Kanchanpur Baisi Bichawa 72001 Asha Kiran Pratisthan 2014 10 3

Kanchanpur Krishnapur 72009 Asha Kiran Pratisthan 2014 1

Kavrepalanchok Anekot 24001 Sakriya Plus Nepal (SPN) 2014 2 2

Kavrepalanchok Baldthali 24002 Sakriya Plus Nepal (SPN) 2014 2

Kavrepalanchok Balting 24003 Sakriya Plus Nepal (SPN) 2014 1

Kavrepalanchok Baluwapati Deupur 24004 Sakriya Plus Nepal (SPN) 2014 1

Kavrepalanchok Banepa Municipality 24006 Sakriya Plus Nepal (SPN) 2014 6 16

Kavrepalanchok Bhimkhori 24008 Sakriya Plus Nepal (SPN) 2014 1

Kavrepalanchok Chalal Ganeshsthan 24013 Sakriya Plus Nepal (SPN) 2014 2 3

Kavrepalanchok Daraune Pokhari 24020 Sakriya Plus Nepal (SPN) 2014 1 1

Kavrepalanchok Devitar 24022 Sakriya Plus Nepal (SPN) 2014 2 1

Kavrepalanchok Dewabhumi Baluwa 24021 Sakriya Plus Nepal (SPN) 2014 6

Kavrepalanchok Dhulikhel Municipality 24023 Sakriya Plus Nepal (SPN) 2014 7 9

Kavrepalanchok Dhunkharka 24024 Sakriya Plus Nepal (SPN) 2014 5 4

Kavrepalanchok Dolalghat 24026 Sakriya Plus Nepal (SPN) 2014 6 14

Kavrepalanchok Hokse Bazar 24034 Sakriya Plus Nepal (SPN) 2014 1 3

Kavrepalanchok Kalati Bhumidanda 24037 Sakriya Plus Nepal (SPN) 2014 3

Kavrepalanchok Katike Deurali 24039 Sakriya Plus Nepal (SPN) 2014 1

Kavrepalanchok Kavre Nitya Chandeswor 24041 Sakriya Plus Nepal (SPN) 2014 9 7

Kavrepalanchok Khanalthok 24043 Sakriya Plus Nepal (SPN) 2014 1

Kavrepalanchok Kharpachok 24045 Sakriya Plus Nepal (SPN) 2014 1 1

Kavrepalanchok Kushadevi 24049 Sakriya Plus Nepal (SPN) 2014 3 14

Kavrepalanchok Mahendra Jyoti 24055 Sakriya Plus Nepal (SPN) 2014 1

Kavrepalanchok Mangaltar 24057 Sakriya Plus Nepal (SPN) 2014 1

Kavrepalanchok Methinkot 24059 Sakriya Plus Nepal (SPN) 2014 5 4

Kavrepalanchok Nasikasthan Sanga 24063 Sakriya Plus Nepal (SPN) 2014 5 15

Kavrepalanchok Panauti Municipality 24065 Sakriya Plus Nepal (SPN) 2014 11 18

Kavrepalanchok Panchkhal 24066 Sakriya Plus Nepal (SPN) 2014 3 13

Kavrepalanchok Patalekhet 24067 Sakriya Plus Nepal (SPN) 2014 5 7

Kavrepalanchok Ravi Opi 24071 Sakriya Plus Nepal (SPN) 2014 4 1

Kavrepalanchok Ryale 24072 Sakriya Plus Nepal (SPN) 2014 2 3

Kavrepalanchok Ugrachandi Nala 24062 Sakriya Plus Nepal (SPN) 2014 6 10

Kavrepalanchok Ugratara Janagal 24090 Sakriya Plus Nepal (SPN) 2014 1 1

Morang Biratnagar Sub-Metropolitan City 5013 Dharan Positive 2014 1

Myagdi Arman 43001 Dhaulagiri Positive Group 2014 1 1

Myagdi Arthunge 43002 Dhaulagiri Positive Group 2014 2 2

Myagdi Darwang 43011 Dhaulagiri Positive Group 2014 2 1

Myagdi Devisthan 43012 Dhaulagiri Positive Group 2014 1 1

Myagdi Histhan Mandali 43016 Dhaulagiri Positive Group 2014 1 1

Myagdi Pulachaur 43031 Dhaulagiri Positive Group 2014 1

Myagdi Rakhupiple 43033 Dhaulagiri Positive Group 2014 1 1

Myagdi Ramche 43034 Dhaulagiri Positive Group 2014 1

Myagdi Ratnechaur 43035 Dhaulagiri Positive Group 2014 3 11

Nawalparasi Agryouli 48001 Lumbini Plus 2014 1 1 4 5

Nawalparasi Amarapuri 48002 Lumbini Plus 2014 1 2 2

Nawalparasi Badahara Dubauliya 48004 Lumbini Plus 2014 2 1

Nawalparasi Banjariya 48006 Lumbini Plus 2014 2 1 2 4

Nawalparasi Bhujahawa 48009 Lumbini Plus 2014 1 2 1 1

Nawalparasi Dawanne Devi 48012 Lumbini Plus 2014 2 4 4

Nawalparasi Deurali 48014 Lumbini Plus 2014 3 1

Nawalparasi Devachuli 48015 Lumbini Plus 2014 3 4

Nawalparasi Devagawa 48016 Lumbini Plus 2014 1

Nawalparasi Dumkibas 48020 Lumbini Plus 2014 2 1

Nawalparasi Gaidakot 48021 Lumbini Plus 2014 2 2 5 4

Nawalparasi Gairami 48022 Lumbini Plus 2014 1 1

Nawalparasi Hakui 48025 Lumbini Plus 2014 1

Nawalparasi Harpur 48026 Lumbini Plus 2014 1 4 1

Nawalparasi Jahada 48028 Lumbini Plus 2014 2 8 7

Nawalparasi Kawaswoti 48031 Lumbini Plus 2014 1 6 7

Nawalparasi Kolhuwa 48032 Lumbini Plus 2014 4 3

Nawalparasi Kumarwarti 48035 Lumbini Plus 2014 2 1 3

Nawalparasi Kusma 48036 Lumbini Plus 2014 1 1 1

Nawalparasi Mainaghat 48037 Lumbini Plus 2014 1 1

Nawalparasi Makar 48038 Lumbini Plus 2014 4 2 7 13

Nawalparasi Mukundapur 48041 Lumbini Plus 2014 1 2 2

Nawalparasi Narayani 48043 Lumbini Plus 2014 3

Nawalparasi Naya Belhani 48045 Lumbini Plus 2014 3 4

Nawalparasi Pakalihawa 48046 Lumbini Plus 2014 4 1 2 5

Nawalparasi Panchanagar 48048 Lumbini Plus 2014 2 1 7 5

Nawalparasi Pithauli 48050 Lumbini Plus 2014 5 4

Nawalparasi Pragatinagar 48051 Lumbini Plus 2014 1 2

Nawalparasi Pratappur 48052 Lumbini Plus 2014 1 3 4

Nawalparasi Rajahar 48053 Lumbini Plus 2014 4 4

Nawalparasi Rakachuli 48054 Lumbini Plus 2014 2 1

Nawalparasi Ramgram Municipality 48056 Lumbini Plus 2014 1 6 4

Nawalparasi Ramnagar 48057 Lumbini Plus 2014 2 1

Nawalparasi Rampurkha 48059 Lumbini Plus 2014 2 1

Nawalparasi Ratanapur 48060 Lumbini Plus 2014 1

Nawalparasi Ruchang 48061 Lumbini Plus 2014 1

Nawalparasi Rupauliya 48062 Lumbini Plus 2014 2 1 3

Nawalparasi Sanai 48063 Lumbini Plus 2014 5 2

Nawalparasi Sarawal 48064 Lumbini Plus 2014 1 1

Nawalparasi Shivmandir 48065 Lumbini Plus 2014 4 18 15

Nawalparasi Sunwal 48068 Lumbini Plus 2014 5
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Nawalparasi Swathi 48069 Lumbini Plus 2014 1 1

Nawalparasi Tamasariya 48070 Lumbini Plus 2014 6 1

Nawalparasi Thulo Khairatawa 48071 Lumbini Plus 2014 1 1

Nawalparasi Tilakpur 48072 Lumbini Plus 2014 2 1

Nawalparasi Tribenisusta 48073 Lumbini Plus 2014 3 1 5

Nuwakot Barsunchet 28003 Trishuli Plus 2014 1

Nuwakot Betini 28005 Trishuli Plus 2014 1

Nuwakot Bidur Municipality 28008 Trishuli Plus 2014 5 1 4 13

Nuwakot Budhasing 28009 Trishuli Plus 2014 1 4

Nuwakot Charghare 28011 Trishuli Plus 2014 3 1

Nuwakot Chaughada 28013 Trishuli Plus 2014 1 1

Nuwakot Deurali 28017 Trishuli Plus 2014 1 1

Nuwakot Ganeshthan 28020 Trishuli Plus 2014 1 1

Nuwakot Gaunkharka 28021 Trishuli Plus 2014 1 2

Nuwakot Ghyangphedi 28023 Trishuli Plus 2014 3 2 8 5

Nuwakot Kabilas 28026 Trishuli Plus 2014 1 1

Nuwakot Kakani 28027 Trishuli Plus 2014 1

Nuwakot Kalyanpur 28029 Trishuli Plus 2014 1

Nuwakot Kaule 28030 Trishuli Plus 2014 2 1

Nuwakot Khadag Bhanjyang 28031 Trishuli Plus 2014 1 1 3 1

Nuwakot Khanigaun 28033 Trishuli Plus 2014 1

Nuwakot Kimtang 28034 Trishuli Plus 2014 1 1

Nuwakot Madanpur 28038 Trishuli Plus 2014 2 2 3

Nuwakot Manakamana 28040 Trishuli Plus 2014 2

Nuwakot Narjamandap 28041 Trishuli Plus 2014 1 2 1

Nuwakot Panchakanya 28043 Trishuli Plus 2014 1 1

Nuwakot Ralukadevi 28044 Trishuli Plus 2014 3 1 8 5

Nuwakot Ratmate 28045 Trishuli Plus 2014 1 2

Nuwakot Rautbesi 28046 Trishuli Plus 2014 2 3

Nuwakot Samundradevi 28049 Trishuli Plus 2014 1 1

Nuwakot Samundratar 28050 Trishuli Plus 2014 2 3 5 3

Nuwakot Shikharbesi 28051 Trishuli Plus 2014 3 2 9 6

Nuwakot Sundaradevi 28053 Trishuli Plus 2014 1 1 1

Nuwakot Sunkhani 28054 Trishuli Plus 2014 1

Nuwakot Suryamati 28055 Trishuli Plus 2014 1

Nuwakot Taruka 28057 Trishuli Plus 2014 4 1 3 6

Nuwakot Thaprek 28060 Trishuli Plus 2014 2 1 4 2

Nuwakot Urleni 28062 Trishuli Plus 2014 1

Parbat Balakot 44005 Dhaulagiri Positive Group 2014 1 1

Parbat Bhoksing 44010 Dhaulagiri Positive Group 2014 1

Parbat Bitalawa Pipaltari 44015 Dhaulagiri Positive Group 2014 1

Parbat Deupurkot 44018 Dhaulagiri Positive Group 2014 1

Parbat Dhairing 44020 Dhaulagiri Positive Group 2014 2

Parbat Katuwa Chaupari 44028 Dhaulagiri Positive Group 2014 1 2

Parbat Khaula Lakuri 44029 Dhaulagiri Positive Group 2014 2

Parbat Khurkot 44030 Dhaulagiri Positive Group 2014 2 1

Parbat Majhphant Mallaj 44036 Dhaulagiri Positive Group 2014 2

Parbat Mudikuwa 44037 Dhaulagiri Positive Group 2014 1 1 1

Parbat Nagliwang 44038 Dhaulagiri Positive Group 2014 1

Parbat Pakuwa 44040 Dhaulagiri Positive Group 2014 1

Parbat Pang 44041 Dhaulagiri Positive Group 2014 5 2

Parbat Shivalaya 44048 Dhaulagiri Positive Group 2014 2 1

Parbat Thapathana 44051 Dhaulagiri Positive Group 2014 1

Parbat Tilahar 44053 Dhaulagiri Positive Group 2014 1 1

Parbat Tribeni 44054 Dhaulagiri Positive Group 2014 1

Rasuwa Bhorle 29001 Trishuli Plus 2014 1

Rasuwa Dandagoun 29004 Trishuli Plus 2014 1 1 1 1

Rasuwa Laharepouwa 29010 Trishuli Plus 2014 1 2

Rolpa Jailwang 53017 Dang Plus 2014 1

Rolpa Jinabang 53023 Dang Plus 2014 1 1

Rolpa Liwang 53031 Dang Plus 2014 1

Rolpa Mijhing 53033 Dang Plus 2014 1

Rukum Banfikot 54004 Dang Plus 2014 2 2

Rukum Garayala 54011 Dang Plus 2014 1

Rukum Khara 54019 Dang Plus 2014 1 1

Rukum Kotjahari 54022 Dang Plus 2014 1 1

Rukum Muru 54026 Dang Plus 2014 2 2

Rukum Peugha 54033 Dang Plus 2014 2
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Rukum Pipal 54029 Dang Plus 2014 1

Rukum Pokhara 54030 Dang Plus 2014 1

Sindhupalchok Bhimtar 23009 Sakriya Plus Nepal (SPN) 2014 1

Sindhupalchok Helambu 23029 Sakriya Plus Nepal (SPN) 2014 1 2

Sindhupalchok Ichok 23030 Sakriya Plus Nepal (SPN) 2014 2 4

Sindhupalchok Ramche 23057 Sakriya Plus Nepal (SPN) 2014 1

Sindhupalchok Thampal Chhap 23072 Sakriya Plus Nepal (SPN) 2014 1

Sunsari Bharaul 6011 Dharan Positive 2014 1 2

Sunsari Dharan Municipality 6018 Dharan Positive 2014 31 1 54 146 2

Sunsari Duhabi 6020 Dharan Positive 2014 1 1

Sunsari Hansaposa 6023 Dharan Positive 2014 3 11 13

Sunsari Inaruwa Municipality 6026 Dharan Positive 2014 2 3

Sunsari Itahari Municipality 6027 Dharan Positive 2014 4 2 50 45

Sunsari Mahendranagar 6036 Dharan Positive 2014 2 2

Sunsari Panchakanya 6039 Dharan Positive 2014 2 3

Surkhet Babiyachaur 59003 SAC - Surkhet 2014 8 2 9 11

Surkhet Bidyapur 59006 SAC - Surkhet 2014 2 1 7 8

Surkhet Bijaura 59007 SAC - Surkhet 2014 2 2

Surkhet Birendranagar Municipality 59008 SAC - Surkhet 2014 5 1 4 6

Surkhet Chhinchu 59010 SAC - Surkhet 2014 1 1

Surkhet Dasarathpur 59013 SAC - Surkhet 2014 1 4 2

Surkhet Ghat Gaun 59017 SAC - Surkhet 2014 2 1 7 9

Surkhet Ghumkhahare 59019 SAC - Surkhet 2014 3 1 3 1

Surkhet Gumi 59020 SAC - Surkhet 2014 1 1 1

Surkhet Guthu 59021 SAC - Surkhet 2014 2 9 9

Surkhet Hariharpur 59022 SAC - Surkhet 2014 2 1

Surkhet Jarbuta 59023 SAC - Surkhet 2014 2 1 2 3

Surkhet Kafalkot 59024 SAC - Surkhet 2014 1

Surkhet Kunathari 59028 SAC - Surkhet 2014 1

Surkhet Lagaam 59029 SAC - Surkhet 2014 1 1 4 1

Surkhet Latikoili 59030 SAC - Surkhet 2014 1 3 7 6

Surkhet Lekhgaun 59032 SAC - Surkhet 2014 1 2

Surkhet Lekhparajul 59033 SAC - Surkhet 2014 1 1

Surkhet Maintada 59034 SAC - Surkhet 2014 1 1 3 7

Surkhet Malarani 59035 SAC - Surkhet 2014 1

Surkhet Matela 59036 SAC - Surkhet 2014 1

Surkhet Mehelkuna 59037 SAC - Surkhet 2014 4 4 8 8

Surkhet Pokharikanda 59040 SAC - Surkhet 2014 1 1

Surkhet Rakam 59042 SAC - Surkhet 2014 1 2 1

Surkhet Ranibas 59044 SAC - Surkhet 2014 2 1

Surkhet Ratu 59045 SAC - Surkhet 2014 1 1 1

Surkhet Sahare 59046 SAC - Surkhet 2014 1

Surkhet Salkot 59047 SAC - Surkhet 2014 4 2

Surkhet Satakhani 59048 SAC - Surkhet 2014 1 3 3

Surkhet Taranga 59049 SAC - Surkhet 2014 1 1

Surkhet Tatopani 59050 SAC - Surkhet 2014 7 6 11 11

Surkhet Uttarganga 59051 SAC - Surkhet 2014 1 1 5 2

Syangja Alamadevi 39001 Syangja Support Group (SSG) 2014 1 1

Syangja Arjun Chaupari 39002 Syangja Support Group (SSG) 2014 1 4 2

Syangja Aruchaur 39003 Syangja Support Group (SSG) 2014 1

Syangja Bahakot 39006 Syangja Support Group (SSG) 2014 1

Syangja Benethok Deurali 39007 Syangja Support Group (SSG) 2014 1 1

Syangja Bhatkhola 39008 Syangja Support Group (SSG) 2014 1

Syangja Birgha 39010 Syangja Support Group (SSG) 2014 2 3 1 2

Syangja Chapakot 39013 Syangja Support Group (SSG) 2014 1 3 2

Syangja Chhangchhangdi 39014 Syangja Support Group (SSG) 2014 1

Syangja Darau 39049 Syangja Support Group (SSG) 2014 1

Syangja Darsing Dahathum 39019 Syangja Support Group (SSG) 2014 1 3 3

Syangja Dhapuk Simal Bhanjyang 39020 Syangja Support Group (SSG) 2014 1 1 1

Syangja Faparthum 39021 Syangja Support Group (SSG) 2014 3 1 5 1

Syangja Jagat Bhanjyang 39023 Syangja Support Group (SSG) 2014 1 1

Syangja Jagatradevi 39024 Syangja Support Group (SSG) 2014 1 2

Syangja Kalikakot 39025 Syangja Support Group (SSG) 2014 2 3

Syangja Keware Bhanjyang 39027 Syangja Support Group (SSG) 2014 1 2 1

Syangja Khilung Deurali 39028 Syangja Support Group (SSG) 2014 1 2 6 4

Syangja Kichanash 39029 Syangja Support Group (SSG) 2014 1

Syangja Kuwakot 39030 Syangja Support Group (SSG) 2014 2 2 3 4

Syangja Malunga 39033 Syangja Support Group (SSG) 2014 1 5 1

Syangja Malyangkot 39034 Syangja Support Group (SSG) 2014 2 1 3

Syangja Manakamana 39035 Syangja Support Group (SSG) 2014 1 2

Syangja Nibuwakharka 39036 Syangja Support Group (SSG) 2014 1

Syangja Oraste 39037 Syangja Support Group (SSG) 2014 1 1

Syangja Pakwadi 39038 Syangja Support Group (SSG) 2014 1 2 13 2

Syangja Pelakot 39041 Syangja Support Group (SSG) 2014 1 1 3

Syangja Pelkachaur 39042 Syangja Support Group (SSG) 2014 1 2

Syangja Pidikhola 39043 Syangja Support Group (SSG) 2014 1 2

Syangja Putalibazar Municipality 39044 Syangja Support Group (SSG) 2014 2 9 7

Syangja Rangvang 39045 Syangja Support Group (SSG) 2014 1 1 2 3

Syangja Ratnapur 39047 Syangja Support Group (SSG) 2014 3 4

Syangja Sekham 39050 Syangja Support Group (SSG) 2014 1 2

Syangja Shreekrishna Gandaki 39052 Syangja Support Group (SSG) 2014 4 2 7 2

Syangja Sirsekot 39053 Syangja Support Group (SSG) 2014 2 2

Syangja Sworek 39054 Syangja Support Group (SSG) 2014 3 2

Syangja Thumpokhara 39057 Syangja Support Group (SSG) 2014 1 1 1

Syangja Tindobate 39058 Syangja Support Group (SSG) 2014 3 2

Syangja Tulsibhanjyang 39059 Syangja Support Group (SSG) 2014 1 1
Syangja Waling Municipality 39060 Syangja Support Group (SSG) 2014 1 3 4
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672        412    2,060     1,811  2                        Total



 

 

Annex F: Map Report 

 

Annual Period 
FY 2014 (August 2013-July 2014) 

 

 Indicators Page No 

1 Number of female sex workers reached through outreach i 

2 Number of clients of female sex workers reached through outreach ii 

3 Number of people trained on stigma and discrimination  reduction iii 

4 Number of people received treatment on sexually transmitted infections iv 

5 Number of people received HIV counseling and testing services v 

6 Number of people received community and home based care services vi 

7 Number of people received essential package of care services vii 

8 Number of people received palliative care services viii 

9 Number of people received counseling on family planning ix 
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