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EXECUTIVE SUMMARY 
The United States Agency for International Development (USAID)- funded four-year Primary Health 
Care Project in Iraq (PHCPI) was launched on March 3, 2011 to assist the Iraqi Ministry of Health 
(MoH) in achieving its strategic goal of better quality PHC services.  PHCPI aims to achieve this goal 
by 1) strengthening health management systems, 2) improving the quality of clinical services, and 3) 
encouraging community involvement to increase the demand for and use of PHC services.  The 
project is working in 298 target PHC clinics throughout Iraq’s 18 provinces.  In addition to its country 
headquarters in Baghdad, PHCPI has established two Regional Offices in Maysan and Erbil to ensure 
effective implementation of the project’s intervention at the provincial, district, and community levels.   

During this fiscal year of implementation, PHCPI focused its efforts on mobilization and building 
strong working partnerships with key stakeholders, particularly the MoH.  Through its collaboration 
with the MoH, PHCPI was able to accomplish the following key activities during FY2014: 

� Certified 33 Model Clinics. 

� Hosted three Technical Advisory Group (TAG) Meetings on December 10, 2013, April 13, 
2014, and July 26, 2014, respectively.   

� Launched the National Massa Media Campaign on Behavioral Change Communication from 
July 13 through August 31, 2014.  

� Hosted the third Annual Primary Health Care (PHC) Conference on August 20, 2014. 

� Conducted 161 health awareness workshops to reach 4,000 IDP families in Baghdad and 
2,450 IDP families in Maysan.  

� Supported MoH Polio campaign efforts through the funding of six TV spots on polio which 
were aired on eight stations from May 9-17 (Round 1) and June 8-22, 2014 (Round 2). 

� Conducted training activities with more than 21,090 MoH participants. 

� Conducted 10 rollout training courses to 262 participants on the acute flaccid paralysis (AFP) 
guidelines.  

� Conducted 20 workshops reaching 680 participants on the Expanded Program of 
Immunization (EPI). 

� Established sets of trained trainers in each province who can continue PHCPI training activities 
for improved health systems management and for a wide range of continuing medical education 
in future. 
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INTRODUCTION 
BACKGROUND 
The health status of the Iraqi people has significantly declined over the past two decades. The under-
five mortality rate is now 44 per 1000 live births, with the majority of these children dying from 
pneumonia, diarrheal disease, and premature birth.1 Child malnutrition has increased steadily, with 
incidence of low birth weight exceeding 10%.  Maternal mortality rates have increased to 84 per 
100,000 live births as access to quality antenatal and safe delivery services has declined.2  As the 
country moves forward with stabilization and reform, ensuring access to routine, high quality, and 
equitable healthcare has emerged as a critical need. The Government of Iraq (GoI) has responded to 
this need by renewing its commitment to improving the quality of Primary Health Care (PHC) 
services.  

CONTRACT AT A GLANCE 
To assist with these efforts, USAID awarded University Research Co., LLC (URC), in partnership 
with Management Systems International (MSI), the four-year Primary Health Care Project in Iraq.  
PHCPI has been designed to provide support to the Iraqi Ministry of Health (MoH) to achieve its 
strategic goal of better quality PHC services.  PHCPI will help the MoH put in place key building 
blocks to support the delivery of quality PHC services at the community and facility levels, especially 
those that target reductions in maternal and neonatal mortality, so that Iraq can meet its Millennium 
Development Goals (MDGs) by 2015. 

USAID/PHCPI aims to improve the quality of PHC service delivery in Iraq by 1) strengthening health 
management systems, 2) improving the quality of 
clinical services, and 3) encouraging community 
involvement to increase the demand for and use of 
PHC services.  The project will work in at least 360 
target PHC clinics throughout Iraq’s 18 provinces.   

 

In addition to its country headquarters in Baghdad, 
PHCPI has established two regional offices – one in 
Maysan and one in Erbil – to ensure effective 
implementation of the project’s intervention at the 
provincial, district, and community levels.   

PROJECT OBJECTIVES AND TECHNICAL 
APPROACH 
USAID’s strategic approach for health systems strengthening under this project is based on the 
following key principles and cross-cutting themes: 

                                                 

 

1 WHO. Iraq health profile, 2009. http://www.who.int/gho/countries/irq.pdf. 
2 The above indicators were taken from the Iraqi Ministry of Health Annual Report, 2010 and MoH Statistics records 

2010. 
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� Technical Assistance must result in realistic, practical systems, procedures, and tools which can be 
effectively applied in all primary health care clinics, including higher functioning “model” sites.   

� Successful project implementation must result in rapid, tangible, measurable improvements in the 
quality of health care services delivered to the Iraqi people. Patients and communities should be 
able to clearly discern a positive change in the primary care they receive, and objective measurements 
of performance indicators should demonstrate improvements in the outcomes of management 
and clinical processes.   

� Gender Issues among health care providers and patients play a significant role in the delivery of, and 
access to, quality health care.  

� The current Iraqi health care system is a physician-based model which cannot be supported by the 
current number of doctors available.  Improved professional training, greater status, and expanded job 
duties for other health care providers, especially nurses, is a potential untapped option for 
strengthening the delivery of primary health care services.    

� Management Processes tend to be “top down” rather than using an integrated team approach.  Given 
the inadequate numbers of clinic staff available, fostering a team approach to management and 
clinical care can optimize the effectiveness of the available human resource pool.   

 

These key principles and cross-cutting themes have been incorporated into USAID/PHCPI’s overall 
results framework, as outlined below: 
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USAID/PHCPI’s strategy for creating meaningful results rests on three key approaches: a) sharing a 
strong, thoroughly articulated vision of the qualities and standards of a Highly Functional Health 
Center; b) using Improvement Collaborative as an approach to Quality Improvement (QI) for rapid 
introduction of at-scale innovations; and c) identifying specific officials in various directorates of the 
MoH with whom to partner on each deliverable and provide coaching, mentoring and ongoing 
support as responsibility for implementing the new systems is gradually handed over.   

USAID/PHCPI supports the Ministry’s efforts to maximize curative primary care while 
simultaneously laying the foundations for a new culture of preventive care.  PHCPI’s training 
assistance, paired with newly developed handbooks, will build sustainable, internal MoH capacity for 
disseminating management skills, new care protocols, and research methodologies.  The gradual 
cultural shift towards preventive care will be matched by the MoH’s continued drive towards 
decentralized controls and greater involvement of disadvantaged and vulnerable communities, such 
as Internally Displaced Persons (IDPs) and women, in PHC roles. 

 

Figure 1: USAID/PHCPI Results Framework 
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During the third year of project implementation, PHCPI is focused on expanding existing and 
establishing new working relationships with the MoH and other stakeholders, establishing the project 
throughout the country, and initiating activities under each of the three project components.   

In March 2014, Iraq confirmed its first case of polio in more than a decade.  Since the deterioration 
of the security situation since June 2014, Iraq has also seen a rise in measles and cholera cases, 
particularly among refugee and internally-displaced populations.  Improving immunization coverage 
has been a key element of the PHCPI strategy to reducing child mortality and assisting the MOH meet 
its Millennium Development Goal (MDG) 4.  Since June, the focus of PHCPI’s agenda has adjusted 
to respond to the emerging health crisis and to continue to support MOH efforts to address this.     
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USAID/PHCPI PROGRESS BY TECHNICAL FOCUS AREA 
MODEL CLINICS 
PHCPI and the MoH’s shared vision of a functional model clinic that is “equipped with modern 
medical devices, stocked with enough drugs and consumables, efficiently functioning with a reliance 
on evidence based  protocols and guidelines with clear identified roles and responsibilities’ for  clinic 
staff  with well-trained providers”. In this context, model clinics are expected to reliably or 
continuously provide quality preventive and curative services, maintain adequate stocks of all 
proscribed basic essential drugs and vaccines, advocate for patients’ rights and collaborate with their 
communities to advocate for the health of all. This approach towards functional model clinics will 
contribute directly to improvements in health outcomes, as well as establish best-practice models for 
replication by the GOI.  

To achieve the shared goal of improved primary health care services, the project worked with MoH 
to refurbish 36 PHC centers with the required medical equipment and supplies necessary to effectively 
provide the services outlined in Iraq’s Basic Health Services Package and to apply the newly acquired 
knowledge and skills obtained through USAID/PHCPI training and capacity building activities.  The 
MOH-PHCPI team has identified 85 standards which are grouped into eight domains that cover all 
elements of a “fully functional model clinic”.  Through the model clinics, PHCPI is ensuring that the 
management and clinical systems strengthened by the project during the first two years of the project 
are operationalized at the clinic level.  

PHCPI provided training on new laboratory equipment: After the completion of equipment 
installation in all 36 model clinics supported by the project, the PHCPI team, in close collaboration 
with the MoH Laboratories Department, provided training to all model clinic laboratory staff on the 
appropriate use of the laboratory biomedical equipment. PHCPI conducted several workshops to train 
model clinic PHCC staff on the basic operation and maintenance of hematology analyzer and reagents 

The Director of Al Ghadeer model clinic in Karbala said that there is a noticeable improvement in the services provided by 
the Department of Maternal and Child health care during the last few months, and she believes that the improvement is 
due to the newly acquired knowledge and skills obtained through USAID/ PHCPI training and capacity building activities. 
The Director said “this improvement in the quality of health care service is correlated to the increased number of people 
attending the clinic every day, and the satisfaction of those people who get the health service they need”.  The pictures 
below show clinic utilization then and now. 
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provided by PHCPI. Additional training focused on daily operation and troubleshooting operational 
and quality control issues related to individual equipment items.  

Compliance with SOPs: PHCPI worked to improve compliance and efficiency in the application of 
standard operating procedures (SOPs) for clinics’ facility and equipment maintenance management. 
PHCPI held 33 on-the-job training (OJT) courses for staff from PHC centers. The courses were 
designed to foster a long project legacy by ensuring that medical equipment provided by the project 
will be properly managed and maintained in the years ahead.  A total of 396 technicians, administrators 
and medical staff from model clinics across Iraq participated in the courses. The course content had 
a practical focus, with participants working directly with the documentation and procedures mandated 
by the SOPs. Participants practiced preparing documentation to record inventory, prepare equipment 
cards, order repair work and organize periodical maintenance planning 

Model Clinic Mapping Tool 

PHCPI developed a model clinics mapping tool to capture clinic-level data and highlight PHCPI 
interventions at each clinic since the beginning of the project. This data will assist the project and the 
MOH to develop the action plans that will be used to assist each clinic to meet the model clinic criteria 
for certification.  The tool includes the following data for each of the model clinics: 

 The catchment population;  

 Number of children under five in the catchment population; 

 Number of women of reproductive age in the catchment population; 

 Number of Model Clinic staff; 

 Expected certification rating: 

 Cost of biomedical equipment supplied to each clinic; 

 Total number of clinic staff trained on a range of technical areas, including the model clinic 
evaluation and upgrade process, ANC. MCH, EMONC, the management handbook, 
supportive supervision and quality improvement, medical records, the referral system, local 
health committees, and community health partnerships.   
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Model Clinic Assessments  

The PHCPI Model Clinics team, in 
collaboration with the MOH Quality 
Department, developed an 
assessment instrument based on the 
jointly agreed upon model clinic 
criteria to enable the MOH to 
evaluate the progress made at each 
clinic toward achieving model clinic 
certification.   

A five-day workshop was held to 
develop the instrument and agree on 
a common understanding of the 
criteria. Participants developed a set 
of indicators to allow for more 
accurate and objective assessment 
and finalized a scoring methodology 
in line with the MOH policies and procedures. 

In May and June 2014, PHCPI organized three training workshops in Baghdad and Erbil for MOH, 
KMOH and PHCPI assessment teams. More than 50 staff members were trained on the use and 
application of the assessment instrument.  

Following the regional training workshops, a joint assessment of all Model Clinics was conducted, 
however, the MOH will continue to conduct assessments and ensure that these clinics are meeting 
and exceeding the benchmarks for Model Clinics. The table below summarizes the results of the 
assessment and the status of all the clinics to date: 
 

Assessment Results No of Clinics 

Clinics scored 79% and above  21 

Clinics scored less than 79% but more than 70% 12 

Clinics scored less than 70% 0 

Clinics in Anbar (dropped out)  2 

Total  35 

 

Model Clinic Certification Ceremonies  

During the reporting period, PHCPI organized 33 certification ceremonies for the following clinics  

 

 

 

 
Training on the use of the Revised Model Clinics Assessment Tool- Mansour 

Compound 



# Name of Clinic Province Date of Assessment Score Achieved
Date of Certification 

Ceremony
Notable Participants Notable Media Coverage

1 Sarwaran Erbil 1-Jun 96% 4-Mar

Minister of Health, Erbil Governorate, 

Representative of Ministry of Planning, Head 

of PHCCs, Director of PHCCs Erbil, WHO and 

Unicef representatives. Above all USAID North 

region representatives.

Kurdsat, KTV, Speda, Gali, Rudaw 

and other local media.

2 Ibrahim Ahmed Sulaymaniah 3-Jun 71.60% 13-Mar
Minister of Health, Head of Department of 

Health Sulaimaniyah, USAID Mission Director

Kurdsat, KNN and other local 

media.

3 Al Mansour Baghdad 17-May 96% 11-Jun
Deputy Minister of MOH, DG AlKarkh DOH, 

USAID COR, USAID CO
AlHura, TV, AlRasheed TV, KG TV

4 Al-Ameer Maysan 20-May 92% 17-Jun

Public health dep. Manager, DoH sections 

managers, members from LHCs, media section 

manager

Local DOH media

5 Al-Yarmook Maysan 20-May 91.40% 5-Jun

Public health dep. Manager, DoH sections 

managers, members from LHCs, media section 

manager

Local DOH media

6 Al-Askary Najaf 18-May 97.15% 8-Jun

DG of the health, DG deputy, Mrs. Zianab Al-

Alawai member  of Najaf PC , head of woman 

and child committee and deputy of health 

committee in  Najaf PC , Al-Aamal Iraqi 

association  NGO, COP Dr. Hala Al-Mousawi , 

Mr. Mizeal Al-Hatem communication  advisor  

of PHCPI

Al-Iraqia Satellite channel, Al-Hurra 

Iraq Satellite channel  ,Al-Ghadeer 

Satellite channel , Al-Sabah 

newspaper, Al-Wafaa TV

7 Al-Imam Al-Jawad Najaf 18-May 93% 9-Jun

First deputy of Najaf Governor, DG of the 

health, DG deputy, Al-Rafedian human rights 

NGO, Mr. Mizeal Al-Hatem communication 

 advisor  of PHCPI Members of local city 

council

 Al-Iraqia Satellite channel, Al-

Hurra Iraq Satellite channel, Al-

Ghadeer Satellite channel, Al-

Sabah newspaper

8 Al-Garrafa DhiQar 18-May 79% 22-Jun

45 Participants (DG,PHD Manager, Director of 

this city .3Members  of Municipal council, 

Manager of Al-Shattra District and PHCC staff)

Local DOH media and AL-Hurra  TV

9 Al-Rifae DhiQar 17-May 79.50% 24-Jun

40 Participants (DG, Manager of Al-Refaey 

District, Director of Al-Refaey city council and 

PHCC staff)

Local DOH media

10 Al-Eskan Al-Kadeem Dewaniya 20-May 80.10% 23-Jun

Public health dep. Manager, DoH sections 

managers, Diwaniyah/2 district manager, 

members from LHCs

Local DOH media



11 Al-Sadeer Dewaniya 20-May 80.60% 25-Jun

Public health dep. Manager, DoH sections 

managers, members from LHCs, Director of Al-

Sadeer city council, Many city tribes sheikhs.

Local DOH media

12 Al-Hussein Muthana 21-May 89.20% 23-Jun

Muthanna DoH DG, Public health department 

director, MoH coordinator, all Public health 

sections managers, Semawa/2 district 

manager, and Al-Hussain clinic manager 

Local DOH media

13 Al-Warka’a Muthana 21-May 92.60% 25-Jun

Muthanna DoH DG, Public health department 

director, MoH coordinator, all Public health 

sections managers, Al-Warkaa district 

manager, Al-Warkaa clinic manager and 

members of LHC

Local DOH media

14 Al-Rafidain Nainawa 21-May 75.50%

No Graduation after 

MOH Assessment due 

to security

Head of Alayman District and his assistants 

and the Model Clinic Directors.

Low profile no media on first 

graduation date of April 10th.

15 Bab Al-Beedh Nainawa 21-May 71.50%

No Graduation after 

MOH Assessment due 

to security

Head of Alayman District and his assistants 

and the Model Clinic Directors.

Low profile no media on first 

graduation date of April 10th.

16 Al-Jubaila Basra 5/19/2014 89.70% 8/13/2014

Consul General in Basrah, USAID Deputy MD, 

USAID Coordinator in Basrah, Basrah DoH DG, 

Public health dept. director, media section 

director, PHCPI COP, communication advisor, 

many other doctors from Basrah DoH

Al-Hurra Iraq Satellite channel, Al-

Mirbad FM, Sawt Al-Basrah FM, 

local DoH media

17 Mohammed Aldura Basra 5/20/2014 85.70% 8/14/2014
PHCPI COP, communication advisor, district 

manager
Local DoH media

18 Debis Kirkuk 19-May 76.60% 17-Aug Clinic Director, Clinic staff, PHCPI staff low profile- no media

19 Alton Kobry Kirkuk 19-May 88.60% Aug 5th
Clinic Director, head of PHCCs of Kirkuk, Clinic 

staff, PHCPI staff
low profile- no media

20 Baker Jo Sulaymaniah 3-Jun 77.20% August 13th

DOH Director, Deputy, USAID, PHCPI staff, 

Clinic Director and Administrator, preventative 

department and Head of District.

Medium profile. DOH media.

21 Ashti Duhok 2-Jun 76.70% 20-Jul

DOH Director, Deputy, USAID field monitor, 

PHCPI staff, Clinic Director and Administrator 

and Head of District.

Medium profile. Duhok media TV 

and press.

22 Khank Duhok 2-Jun 75% 23-Jul
District Manager, Clinic Director, COP and 

PHCPI staff
low profile. No media.



23 Al-Razi Salah ad Din 17-May 74.40% 10-Aug Low profile ceremony no graduation due to security- ISIS

24 Ebn Sena Salah ad Din 18-May 72.10% 11-Aug Low profile ceremony no graduation due to security- ISIS

25 Hay Babil Rusafa 20-05-14 89% 16-08-14
DG, PH directorate, AlRusafa district manager, 

PHCPI COP

Al-Rasheed TV channel, AL-Hurra 

Iraq TV channel and Al-Iraqia TV 

channel

26 Al-Baqer Babil 19-05-14 85% 2/7/2014
PHC unit director Babil DOH, PHCC manager, 

Engineering unit director Babil DOH

Low profile no media was included 

to the current security situation at 

time of certification. 

27 Nader Babil 19-05-14 79% 1/7/2014
PHD director, PHCC manager, Engineering unit 

director Babil DOH.

Low profile no media was included 

to the current security situation at 

time of certification. 

28 Hay Al-Mulhaq Karbala 18-05-14 93.30% 22-07-14

PHCCs Division Director/ Karbala DoH. Lab. 

Division Director-PHD, director of Health 

Promotion Sector/Al Markaz district, MOH 

coordinator, PHCC manager

Low profile no media was included 

to the current security situation at 

time of certification. 

29 Hay Al-Ghadeer Karbala 19-05-14 81% 22-07-14

PHCCs Division Director/ Karbala DoH. Lab. 

Division Director-PHD, director of Health 

Promotion Sector/Al Markaz district, MOH 

coordinator, PHCC manager

Low profile no media was included 

to the current security situation at 

time of certification.

30 Al-Hawra'a Wasit 18-05-14 73% 4/8/2014

DG, Wasit DOH, PHC manager, Wasit DOH 

manager of Al-Kut Althany district, Manager of 

the MC

National media Companies attend 

this event (Al-Nahren/ Wasit TV 

channel).

31 Al-Jihad Wasit 18-05-14 71% 4/8/2014

DG, Wasit DOH, PHC manager, Wasit DOH 

manager of Al-Kut Althany district, Manager of 

the MC

 National media Companies attend 

this event (Al-Nahren/ Wasit TV 

channel).

32 Al-Zahra'a (Diyala) Diyala 20-05-14 76% 26-08-14 Manager and staff of the Zahraa MC

Low profile no media was included 

to the current security situation at 

time of certification.

33 Al-Wajehia Diyala 20-05-14 79% 25-08-14 Manager and staff of the Wajehiya MC

Low profile no media was included 

to the current security situation at 

time of certification.
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SUPPORT REDUCTION OF MATERNAL AND CHILD MORTALITY  

2.1 Pre-Pregnancy Care Package 

Premarital Counseling Guideline 

PHCPI conducted 18 on-the-job training courses on the updated guidelines for Premarital Counseling. 
More than 370 participants including medical, laboratory, and administrative staff attended courses 
on premarital counseling plan of action; and guidelines to address the most common 
haemoglobinopathies in Iraq, for treating sexually transmitted diseases, and for referring patients to 
more advanced levels of care. 

Awareness of Women’s Health 

PHCPI conducted 35 Women’s Health 
Awareness Meetings for 787 NGOs and 
LHCs members. The purpose of these 
events was to raise awareness of Local 
NGO and LHC members regarding 
Women’s Health and the main causes of 
maternal mortality in Iraq using the IEC 
materials produced by PHCPI. The 
sessions discussed: women’s health issues; 
pre-natal nutrition; breast feeding, birth-
spacing, and general public health 
problems. The NGO and LHC members 
agreed to conduct orientation sessions 
inside the catchment areas of all the 34 
Model Clinics (utilizing IEC materials 
produced by PHCPI) in order to raise 
community awareness regarding these important health issues. 

Breast and Cervical Cancer Guidelines 

PHCPI conducted 14 refresher on-the-job training courses covering the updated breast and cervical 
cancer guidelines. The courses were facilitated by MoH facilitators and attended by 124 participants, 
including medical and paramedical staff working within the early cancer diagnosis units. The training 
courses covered the key subjects of the guidelines including: early detection and screening for breast 
cancer; management of specific breast symptoms and signs; prognosis of breast cancer; treatment of 
breast cancer; prevention of breast cancer; means of early detection of premalignant lesions; and 
management of cervical lesions and cervical cancer prevention.  

2.2 Pregnancy Care Package  

Refresher Course on Referral System  

Three refresher training courses were held in Najaf, Kirkuk, and Karbala on the referral System. A 
group of 80 participants from PHCPI-targeted clinics with MOH facilitators discussed the main points 
in the patient referral process and possible ways to strengthen and streamline patient referral 
procedures.  

 

 
Women health awareness meeting in Al-Refaey MC in Dhi-Qar 
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Antenatal Care Guidelines 

TOT Training Courses 

PHCPI conducted two TOT 
training courses on the Antenatal 
Care (ANC) Guidelines in 
Baghdad and Erbil for 53 doctors 
responsible for maternal health in 
DoHs across Iraq.  Presentations 
included scientific materials and 
guidelines related to the schedule 
of ANC visits, procedures to be 
followed in each visit and the 
required investigations and 
screening tests. Other micro-
sessions discussed medical 
complications during pregnancy 
(e.g. venous thrombosis, 
hypertensive disorders, gestational diabetes), counselling for family planning, and postnatal care. The 
participants recommended the increased use of news media to encourage pregnant women to visit 
health centers and take advantage of available services.  

Refresher and Rollout Trainings 

PHCPI and MoH trained facilitators conducted 47 refreshing and rollout training courses on the 
updated Antenatal Care (ANC) guidelines. The courses were held in 19 DoHs with a total of 745 
PHCC staff members attending the courses including doctors, medical assistants, and nurses. Subjects 
covered by the training courses included the schedule of ANC visits and procedures to be followed in 
each visit, including required screening tests and potential medical complications during pregnancy. 
Moreover, job aids for ANC and danger signs in pregnancy for the use of health providers during 
ANC visits  were desinged and distributed among the targeted clinics. 

Awareness of Antenatal Care for NGOs and LHCs  

PHCPI held 25 ANC awareness workshops for more than 641 NGOs and LHCs within the 19 DOHs. 
The purpose of these events was to raise the awareness of local NGOs and LHCs regarding the ANC. 
The NGO and LHC representatives agreed to conduct orientation sessions inside the catchment areas 
of all the 34 Model Clinics (utilizing IEC materials produced by PHCPI), which represents a total 
number of 1,217,318 people, in order to raise community awareness regarding these important health 
issues. PHCPI-sponsored ANC Workshops help to empower local civil society organizations to 
partner with public health departments in delivering important health messages to a wider segment of 
society. 

Maternal and Child Nutrition 

PHCPI conducted 17 on-the-job training courses for maternal and child nutrition this year. The 
training was attended by 231 participants attended including physicians, medical assistants, nurses and 
technicians. The discussions included breastfeeding techniques and problem solving along with other 
aspects of maternal and child nutrition. Given the current security situation and increasing number of 

 
On-the-Job training on Antenatal Care in Karbala-Al-Hussienyia PHCC 
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IDPs who are vulnerable women and children, these trainings directly address a critical need and 
contribute to the larger aim of fulfilling MDGs 4 & 5. 

Home Visit Guideline  

During the reporting period, six workshops and meetings were held to review the Home Visit 
Guideline focusing on Maternal and Child health. A group of eight doctors participated from MNCH 
sessions including the Director of the PHC Department. In order to improve MNCH, the group 
suggested increasing awareness on the importance of ANC and PNC visits, improving the coverage 
for tetanus toxoid (TT) vaccination schedule for pregnant women and women of childbearing age, 
increasing the coverage rate of immunization for children under 5 years, also increasing the routine 
visits of children. The six doctors in attendance, discussed a way to achieve the objectives of the home 
visit guideline and the implementation plan for their PHCCs. These doctors are part of the MoH’s 
TWG for developing the home visit guideline. Other matters discussed included the availability of HV 
Kits, which contain stethoscopes, sphygmomanometers, thermometers, and scales for weighing 
newborns, and the selection of paramedics from MNCH units at the PHC clinics who will do this job 
and at what time of the day. As many women who are pregnant or caring for young children are often 
unable to travel to PHCCs for different reasons, this guideline represents an important step in Iraq’s 
progress towards the achievement of MDGs 4&5.  

 

2.3 Improved Maternal Death Monitoring 

Maternal Death Surveillance Record  

To improve maternal death reporting, the Maternal Death Surveillance Record (MDSR) guideline has 
been developed in collaboration with the MoH Technical Working Group for recording and reporting 
maternal mortality at hospitals and at the community level. Four meetings were held with the MOH 
Planning Directorate to assess the current maternal and under-five mortality reporting system, a new 
surveillance system initiated at the district level and implemented in 29 PHCPI districts. 

 

2.4 Childbirth Clinical Care Package 

Emergency Obstetrics and Newborn Care (EMONC) 

PHCPI conducted 14 on-the-job training courses on the updated guidelines for EMONC. The courses 
were facilitated by the MoH for the 17 PHCCs with delivery rooms. 148 participants attended, 
including gynecologists, pediatricians, family medicine, and community medicine doctors who work 
in the delivery room. The participants were trained on the use of the partograph, the importance of 
assessing the progress of labor, maternal and fetal health and how to record it, and infection 
prevention measures to be followed in delivery rooms.  

Traditional Birth Attendants (TBAs)  

5-Day TOT Trainings 

PHCPI, in coordination with MoH TWG, developed a strategy to involve TBAs in maternal and 
newborn care in partnership with the MOH. PHCPI conducted two five-day TOT training courses 
on the TBA Guidelines for PHCC health care providers. A group of 51 participants attended the 
training from MNCH units, health promotion sections, the community, and 19 DOHs. The first two 
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days of each training course started with 
training methods and adult learning 
techniques followed by technical materials 
and the guidelines, which include key 24 
TBA messages. MOH personnel are now 
able to train health care providers in PHC 
centers linked with TBAs and are able to 
explain TBA health messages through the 
use of flip charts. TBA kit essential supply 
and replenishment needs were defined by 
MOH with a total number of 19 items. 
Those kits will help TBAs implement new 
guidelines and procedures that will 
eventually help decrease child and maternal mortality rates 

Rollout Trainings 

PHCPI conducted 44 rollout training courses on TBA Guidelines for PHCC health care providers. 
832 participants attended representing the 19 DoHs. Along with the distribution of TBA kits 
containing basic medical supplies, the training courses are designed to reach underserved rural 
populations that traditionally have not had access to public health care facilities. Since TBAs are 
oftentimes the only available medical resource for vulnerable expectant mothers in rural areas and 
refugee and IDP camps, workshops targeting TBAs play an important role in lowering maternal and 
mortality (MDGs 4&5). 

 

2.5 Newborn/Postnatal Care Package  

Essential Newborn Care (ENC) Training 

Two refresher training courses were 
conducted in Maysan and in Erbil for 33 
female participants from the provinces of 
Dhi-Qar, Diwaniyah, Muthanna, Wasit, 
Erbil, Diyala, Kirkuk, and Duhok. The main 
subjects covered during this training were: 
the importance of essential newborn care 
(ENC) and the components of ENC, like 
newborn warming, hygienic delivery 
practices, proper ways of umbilical cord 
cutting, cleaning the eyes of the newborn, 
importance of early stage breast feeding, 
and neonatal emergency cases that require 
hospital care. As a result, the attendees agreed to work according to the updated guidelines. In Maysan, 
the DoH DG, Dr. Zamil Al-Oreibi, attended and very much appreciated the great efforts made in this 
field. On the last day of each workshop, participants reviewed some of the important topics and 
conducted role plays on ENC. 

 

  
Maysan DoH DG at the training of Essential Newborn Care (ENC) 

  
TOT training course on the TBA Guideline in Erbil 
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2.6 Child Care Package  

Integrated Management of Childhood Illness (IMCI) for Physicians  

Refresher TOT Trainings 

Three refresher TOT training courses on Integrated Management of Childhood Illness (IMCI) for 
physicians were conducted in Baghdad, Erbil, and Najaf for 53 staff including nurses and paramedics 
from the PHCCs. Refresher courses verify that project trainers based in the MoH are ready to continue 
independent operations after the handover of project activities 

IMCI Trainings 

PHCPI held 24 training courses on IMCI for physicians working at the PHC centers. A total of 197 
PHC doctors attended the training sessions. The trainings concentrated on the management of main 
killers (pneumonia and diarrhea) and preventive measures of childhood illnesses through vaccination 
and best nutrition practices. The training emphasized the importance of promoting exclusive 
breastfeeding and proper weaning practices along with ways to encourage parents to seek early medical 
assistance for danger signs. The courses also stressed the importance of the community participation 
through the establishment and promotion of the role of community health care workers.  

Trainings on IMCI for Nurses  

PHCPI held 71 on-the-job training courses on the IMCI guideline with the attendance of 882 
participants. The workshops focused on the updated materials of IMCI and covered the following key 
topics: classification of childhood illnesses, active personal communication, diarrhea management in 
children, respiratory tract diseases and management, nutrition and development in children during 
health and illness, immunization, and the role of nursing staff in the management of childhood 
illnesses. At the end of the training courses, participants were familiar with the main concepts of IMCI 
and how to deal with children under 5, and understood the new procedures to manage pediatric health 
care. 

Supportive Supervision for Quality 

Improvement (QI) Teams  

PHCPI conducted 41 on-the-job training 
courses on Supportive Supervision for 
Quality Improvement (QI) teams working 
at the PHC centers. 572 participants 
including doctors, pharmacists, and 
medical assistants participated in the 
trainings. Training content included: 
definitions and dimensions of quality 
services and quality improvement, 
common elements among QI models, 
organization for quality improvement, and 
the role of quality improvement teams. 

Pharmaceutical Supplies Management Training  

TOT Training 

PHCPI conducted a seven-day TOT training course in Basrah on the updated guideline for 
pharmaceutical supply management. Fourteen participants attended, including the managers of 

 
PHCPI Referral and Supervision Adviser in a field visit to Al-Nader model 

clinic in Wasit 
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PHCCs and senior pharmacists working at the DoHs and PHCCs of Basrah, Maysan, Muthanna, Dhi-
Qar, and Diwaniyah. The purpose of the training was to strengthen health services delivery at the 
PHCC level. Training focused on developing efficient pharmaceutical supply management systems, 
revising and updating the essential medicines list (EML) and determining which items should be 
available at various levels of PHCCs, and developing appropriate protocols and procedures for the 
storage and handling of immunizing agents and biologics.  

Rollout Training Courses 

PHCPI conducted 30 rollout training courses on Pharmaceuticals Supplies Management. The courses 
were delivered to 628 participants including managers of PHCCs and senior pharmacists. The purpose 
of the training was to provide staff working at pharmacies and drug stores with a simple tool to 
improve the management of medicines at the PHC centers. The training included discussions on: 
essential medicines, the importance of drug supply management, drug supply cycle, storing of drugs 
at PHCCs, rational use of medicines, and the disposal of expired medicines and pharmaceuticals 
products at the PHCCs. 

Refresher Course on Non-Communicable Diseases (NCD)  

PHCPI conducted five refresher on-the-job training courses covering the updated guidelines of 
NCDs. The courses were attended by 83 participants including family medicine and internal medicine 
specialized doctors. The courses included practical discussions on the early detection and proper 
management of hypertension, diabetes and asthma. The training course covered guidelines for the 
management of hypertension, diabetes and asthma. 

Ministry Approves First New Essential Medicines List for PHCCs in Almost 20 Years  

After a long and detailed collaboration 
between PHCPI and the Ministry of 
Health, the National Board of Selection of 
Drugs (NBSD) approved the first changes 
to the Ministry’s Essential Medicines List 
(EML) in almost 20 years. The board’s 
decision permits a range of fundamental 
medicines to be kept and administered at 
PHCCs, and is compliant with the 
guidelines developed by PHCPI to be 
implemented in those centers supported 
by the project. By receiving common 
medications locally, patients are treated 
faster and at a lower cost to themselves 
and the health care system.  The NBSD 
Director and Baghdad University 
President Dr. Alaa Abdul Husain, co-chaired this meeting, which was attended by the Director 
General of the Baghdad District of Health along with technical experts from PHCPI, who had been 
working with the Ministry to revise the list. Several board members praised USAID’s work to support 
the updating of the approved medications list, and for strengthening the delivery of primary health 
care.

Following the decision, the MoH Departments of Pharmacy and Primary Health Care decided to hold 
a national health conference to launch the new EML. The list includes new items such as Methyl 

 
The PHCPI Health Commodities Advisor in a meeting with the MoH 

National Board of Selection of Drugs (NBSD) 
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Ergotamine Maleate Ampoule, which is used for the management of postpartum hemorrhaging in 
pregnant women, which accounts for 33 percent, or 1,143 maternal deaths each year, and Gentamycin 
Sulfate Injections, used to reduce neonatal sepsis and severe bacterial infection, which account for 
high numbers of neonatal mortality. 

In the third quarter of the year, a close collaboration was made with the MOH Drug Selection 
associate, and the updated essential medicines list is used at main and sub-clinics all over Iraq. New 
items introduced included antihypertensive drugs, diabetes medication, and emergency obstetric 
medication which prolongs patients’ survival and deals with emergency cases at PHC level. 5000 copy 
of EDL printed and distributed to PHCPI-target PHCCs. 

CROSS-CUTTING INTERVENTIONS IN SUPPORT OF MDGS 4&5 
Conduct research studies in support of MDGs 4 and 5 

Three operational researches were selected by PHCPI to focus on key issues facing primary health 
care in Iraq, especially on how to reduce maternal and children morality toward achieving Millennium 
Development Goals 4 and 5.  

The objective is to provide the Ministry of Health with evidence to develop and strengthen national 
policy related to primary health care services, and in particular to important issues related to maternal 
and child health. 

The first study is related to the death of children under age five. The second one is about assessing 
the quality of health services related to pregnancy care and child health care at the level of PHCCs. 
The last one addresses the effectiveness of training on Traditional Birth Attendants (TBAs) in 
improving maternal and newborn health. 

In Quarter 4, the final reports of the three PHCPI research studies were completed. The reports were 
sent to the MoH Technical Working Groups at the PHC Department for final review and approval. 
The printing and distribution process will begin once the final endorsement is received from the MoH. 

Trainings on District Vital Statistics 
System 

This year, PHCPI and MoH facilitators 
conducted 45 rollout training workshops 
on the District Vital Statistics System. The 
workshops took place in all the DOHs. 
The purpose of the workshops was to train 
MoH officials working in civil registration 
and the vital statistics reporting system in 
PHC Clinics. 354 participants working in 
civil registration and the vital statistics 
system, district statistics managers, and 
PHCC statistics managers attended the 
training.  

Evaluation Workshop for District Vital 
Statistics System  

Two evaluation workshops on the District Vital Statistics System were held in Mansour Compound. 
A group of 71 participants representing the MoH attended including the manager of the Vital Statistics 

 

PHCPI Diyala Coordinator at the vital statistic department in Al-Muqdadia district 
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Department, Planning and Development of Human Resources Department, responsible members of 
the PHC Department, members of district planning departments, members of district statistical 
departments involved in training for central region of Iraq. The workshops were held to evaluate the 
training work done through presentations of participants of districts involved by discussions with 
PHC managers and the Vital Statistics Department in the MoH, every district representative presented 
his work, obstacles, and achievements. Attendees from the PHC, planning and statistics departments 
discussed all these issues with district representatives. The Vital Statistics Department manager and 
members suggested more cooperation and future plans with more development of the MoH vital 
statistics for further progress and to overcome the obstacles identified through practice. 

Electronic Vaccine Inventory System 

The MOH is highly committed to developing an electronic records system. His Excellency, the 
Minister of Health, identified this activity as a high level priority for future assistance from USAID. 
The MOH is emphasizing the importance of this system for further use of electronic data that will 
eventually improve the quality of services to Iraqi patients. 

On August 27th, PHCPI held a meeting with the MOH’s Electronic Vaccine Inventory System 
Technical Working Group (TWG) in the Mansour Compound. Thirteen members of the MOH TWG 
attended including the EPI section manager, cold chain unit manager, vaccine inventory focal point, 
public IT unit, Baghdad Rusafa DOH, District EPI focal point, and Hay Babil MC EPI focal point. 
The meeting resulted in final revisions of the electronic inventory immunization records followed by 
MOH Vaccine Stock Supply Management (VSSM). The group approved the work plan that will be 
implemented to pilot the system for six-months in Baghdad at Mansour and Hay Babil model clinics. 
This pilot is set to begin on XXXX. 

Key impacts of an electronic vaccine inventory system will include: 1) provision of a computerized 
database that will record all immunization doses administered in certain catchment areas; 2) provision 
of a consolidated immunization history for both vaccinators and beneficiaries; 3) provision of 
aggregated data to be used at the community level for the surveillance program and reduction of 
vaccine preventable diseases.   

 

3.2 Promote TAG as a leading mechanism to coordinate PHC services throughout Iraq 

PHCPI hosts the Tenth Technical Advisory Group (TAG) Meeting 
PHCPI continued to build the TAG capacities to guide and advise on PHC issues, and to coordinate 
assistance among donors.  The project held three meetings this year, the first on December 10, 2013, 
the second held on April 13, 2014, and the third on July 26, 2014.   

8th TAG Meeting – December 13, 2013 

The 8th TAG meeting was chaired by Deputy DG of Public Health Directorate, Dr. Mohammed Jaber, 
and attended by TAG members representing the MoH PHC Department, Ministry of Higher 
Education (MoHE), Ministry of Women, WHO, UNICEF, along with USAID representatives, 
PHCPI team leaders and senior staff members. The meeting included a review of PHCPI progress to 
date and the main highlights of its strategy and activities for the coming year in the context of the 
Government of Iraq and MoH priorities, particularly in reducing maternal and child mortality. In 
addition, the meeting discussed approaches to ensure coordination of the project’s efforts with other 
international organizations. A satellite meeting was held on December 11, 2013 with MoH provincial 
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points of contact (POCs) to coordinate their efforts for project activities and accelerate the 
implementation of the program. The first day senior staff presented discussions on: the Government 
of Iraq’s new national health policies, PHCPI’s direction and progress, the PHCPI monitoring plan 
and WHO programs in MCH in Iraq. General discussions were conducted to help ensure coordination 
of MNCH programs. Other topics discussed included focusing on ways of transferring PHCPI 
capacity to MoH counterparts.  

9th TAG Meeting – April 13, 2014 

The ninth TAG meeting chaired by Dr. 
Hassan Baqer, Acting Director 
General (DG) of the Public Health 
Directorate, was attended by the 
Deputy DG of Public Health, Dr. 
Mohamed Jabir, MOH 
Communications and Media Director, 
Dr. Ziad Tariq, as well as USAID, 
WHO, and UNICEF Representatives, 
PHCPI advisors and senior 
management. The meeting outlined the 
achievements and successes 
accomplished by PHCPI and clarified 
what will be implemented as the 
project nears completion and hands 
over its activities to the MOH. Within these areas, the discussion focused on model clinics, 
acceleration in the achievement of MDGs 4 & 5, and assisting and delivering health services to the 
most vulnerable groups such as IDPs and refugees. The meeting also addressed the current 
poliomyelitis crisis affecting Iraq and the surrounding region, emphasizing the need to coordinate with 
the MOH. 

Recommendations resulting from this 9th TAG meeting included: 

1. Emphasize the importance of effective partnership between the MoH & PHCPI, and the need to 
coordinate the steps regarding the work plan of the project & the close out. 

2. PHCPI should invest in behavior change and community partnership by using a practical 
application that will benefit the vaccination campaigns. 

3. Take advantage of a supportive supervision system in achieving the required internal & external 
auditing. 

4. Provide a comprehensive database for all persons who have been involved within the training 
processes conducted by the project. 

5. Provide technical, financial and logistic support to enhance the role of media and promote the 
process of awareness and health education. 

6. Invest in the training and implementation of model clinics by PHCPI and proposed health centers 
by WHO to enhance the activities of PHCCs, particularly those related to epidemiological 
surveillance.    

7. Set a specific timeframe to finish previous recommendations. 

 News about the 9th TAG meeting was posted on the MoH’s official website: 
http://www.moh.gov.iq/arabic/index.php?name=News&file=article&sid=3499 

 
Representatives from MoH, USAID, WHO, UNICEF and PHCPI at the 9th TAG 

Meeting-April 13, 2014 
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10th TAG Meeting – July 26, 2014 

On July 26, the Acting Minister of Health, 
Dr. Sattar Al-Saadi, and the Director 
General (DG) of Public Health Directorate, 
Dr. Ziad Tariq, chaired the 10th TAG 
meeting. TAG members from the MoH, 
WHO, UNICEF, IRC, and representatives 
from the Najaf DOH attended as well as 
PHCPI’s COP, technical advisors and 
regional teams.  

Dr. Ziad Tariq opened the session with 
welcoming remarks and extended his 
appreciation for PHCPI’s continuous 
efforts and support to the MoH and 
Primary Health Care (PHC) sector. Dr. 
Tariq focused on the transition of supervision and leadership of the TAG from PHCPI to the MoH. 
Ministerial Order Number 1124 (dated January 24, 2012) established the TAG implemented by 
USAID/PHCPI. Dr. Ziad emphasized the 
importance of the TAG for the MoH and 
health stakeholders as a platform for 
primary health care improvements in Iraq. 
The Acting Minister of Health, Dr. Sattar 
Al-Saadi, referred transparently and 
objectively t o  TAG outputs since its 
establishment, and highlighted a series of 
observations that need to be reconsidered 
in order to improve the performance and 
work of the TAG going forward. These 
points include: 

 

� Adopting a mechanism of 
coordination between organizations 
and the MoH as well as within the organizations themselves. Dr. Al- Saadi confirmed the need for 
coordination and communication with the recognition of the MoH as an institution - not acting 
as individuals. Additionally, the TAG needs to work within the contexts of the MoH to avoid 
duplication of programs and projects. 

� The issue of the absence of international organizations’ advisors when their technical expertise is 
needed was discussed. Dr. Al-Saadi confirmed the need to work professionally and to avoid the 
interference of personal relationships in order to focus on the results. 

� Dr. Al-Saadi reiterated the need for coordination with the MoH in order to reach areas that have 
not been accessible for various reasons, such as the security situation, and the cooperation of 
organizations to expand roles in order to cover these areas. 

Deputy Minister of Health, Dr. Sattar Al-Saadi and the DG of Public Health 
Directorate 

TAG 10th Meeting Attendees in Mansour Compound 
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PHCPI’s COP, Dr. Hala Jassim, expressed 
her appreciation to the MoH for their 
cooperation and commitment to raise the 
level of primary health care in Iraq. She 
emphasized that this meeting represents a 
successful transition of the USAID/PHCPI 
TAG initiative to the MoH, which further 
confirms PHCPI’s sustained outcomes. In 
addition, Dr. Jassim confirmed the need for 
the availability of an accredited source of 
information and statistics from the Ministry 
because the multitude of non-official 
statistics and information creates confusion 
for organizations and their work. 

The meeting concluded with the following 
set of recommendations: 

� Review and refer to the TAG Ministerial Order (referenced above) and reconsider the involved 
participants in order to ensure the achievement of the goals of the committee, drawn from the 
Memorandum of Understanding signed between the MoH and USAID/PHCPI. 

� Drawing on the operational framework for partners at the institutional level and providing 
representation for these institutions that have the capacity and efficiency to provide counseling 
and advice to the Department of Public Health. 

� Linkage between PHCPI achievements, experiences and mechanisms adopted over the life of the 
project to benefit future public health interventions. 

� Give legal characteristics to the TAG in accordance with the amended Public Health Act to serve 
as a committee, and to foster the development prospects of future work in the context of primary 
health care in Iraq.  

� The MoH Public Health website will allocate an icon for the TAG that will highlight events and a 
wide range of services the TAG is working on. The link will be able to receive feedback and 
suggestions from partners of the MoH.  

� The MoH will conduct an initial assessment on IDP camps in coordination with organizations 
that are able reach the areas under rebel control, in addition to the need to begin identifying and 
responding to these needs by priority.  

� The WHO will share its strategic response plan with TAG members 
� The WHO will provide a number of mobile clinics to the Sinjar area in order to respond to the 

urgent needs in the IDP camps.  
� UNICEF will provide financial support for the provision of fuel in Sinjar, in coordination with 

the MoH, in order to avoid the loss of money in personal benefits.  

 

 

 

 

Deputy Minister of Health and PHCPI COP 
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3.3 Behavior Change Communication (BCC) 

 

3.3.1 PHCPI Mass Media Campaign 

On July 10, 2014, a pre-campaign orientation for the Mass Media Campaign (MMC) to launch the 
Behavior Change Communication (BCC) campaign was held at the Eyon Baghdad Club – Baghdad. 
A large number of high level MoH officials attended the orientation headed by Dr. Ziad Tariq, DG 
of the MoH Public Health Directorate and Dr. Abd Al-Ghani, Head of the MoH Media Department. 
A number of TV channel representatives (Al-Iraqia, Al-Hurrah and Al- Sumaria.) and PHCPI BCC 
and Baghdad team were also in attendance.    

From July 13 through August 31, PHCPI launched the National BCC Massa Media with the main 
objective to support the MoH in achieving MDGs 4 & 5) and ultimately improve the quality of primary 
health care in Iraq. This is to be accomplished through 1) raising awareness on the importance of 
promoting antenatal care, exclusive breastfeeding, immunization, treatment of diarrhea, and good 
nutrition and hygiene of mothers and children, and 2) raising awareness of best practices to increase 
the use of PHC services in Iraq that empower communities to demand improved quality of services. 

The MMC campaign consists of three TV spots, an animated song for TV and radio, a seven-episode 
informational series, and three radio spots.  The three spots are broadcast on Iraqia, Sumaria, Sharqiya, 
Al Rasheed, Al Afaq, Gali Kurdistan, Rudaw, and Kurdsat TV channels and the radio spots on Dijla 
FM, Nawa, Al Rasheed, Iraqia, Demozi, Rudaw, and Radio Al-Mirbad.  The famous Iraqi actress Hana 
Mohamed played the role of baby Zaid’s grandmother in the informational series.  Given her 
popularity with the Iraqi public, the health messages in the series will resonate even more with the 
public and lead to greater acceptance. PHCPI is broadcasting the informational series on the most 
popular Arabic and Kurdish channels that have an average viewership of more than two thirds of the 
popultion.  

In addition to the mass media campaign, PHCPI distributed educational materials to reinforce the 
BCC health messages. Some of these materials solely address high priority topics such as polio, cholera 
and measles. PHCPI will maintain some flexibility in responding to emerging needs by printing and 
distributing these materials to specific target communities, including IDPs. 

BCC Community Mobilization: After 
distribution of the BCC materials, many 
of the provinces began Community 
Mobilization activities. These activities 
included reaching out to target groups in 
the catchment areas of the PHC clinics. 
With support from the Health 
Promotion Unit and PHCPI 
coordinators, various outreach activities 
were conducted reaching large numbers 
of women, men, and IDPs. Meetings, 
orientation sessions, BCC spot 
presentations, educational symposiums, 
and other outreach activities distributed 
healthy messages and print materials to 

Daily meeting with women in child bearing age was conducted in all 
PHCPI targeted clinics in Al-Kerama PHCC in Najaf 
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the target groups to help raise awareness inside the community. Activities will result in: 

- Raised awareness among women of reproductive age regarding ANC, breast-feeding, nutrition 
and maternal health, which in turn will help decrease maternal mortality. 

- Raised awareness for child health in 
terms of nutrition, diarrhea, 
dehydration, and vaccination leading 
to a decrease in child mortality 
through improved health seeking 
behaviors. 

- Targeted IDP camps, and raised 
awareness of health issues and the 
availability of good medical services 
as IDP camps are fertile areas for 
communicable diseases and other 
problems, such as a lack of child 
vaccination. 

Engaging communities in these activities 
will enhance their role in solving health 
issues they often face and increase the 
link between the community and the 
PHC center. 

Orientation Sessions for LHCs and Health Volunteers (HVs) 

During FY14, 58 BCC orientation sessions 
for LHCs and health volunteers (HVs) were 
held for more than 1,332 participants, 
including members from LHCs and NGOs. 
The primary purpose of these sessions is to 
orient LHCs on how best to distribute 
informational materials on child and 
maternal health, the importance of MDGs 4 
and 5, and communication strategies to 
increase community health awareness. The 
BCC campaign is designed to reach 
expectant mothers and mothers with young 
children to emphasize the importance of 
early vaccinations, breast feeding and good 
nutrition to ensure healthy mothers and babies. 

Health Volunteers Training Curriculum  

PHCPI conducted five TOT courses on the Health Volunteers Curriculum related to Maternal and 
Child Health for the LHCs in sessions designed to assist community members raise awareness of 
danger signs, nutrition, antenatal visits, and the importance of child health. The sessions also covered 
advocacy techniques to help participants spread the health messages in their community. The purpose 
of this course is to prepare the community partnership teams in each DOH on the above mentioned 
curriculum to be trainers, which will enable them to better support LHC members and health 

  
BCC orientation session for LHCs and HVs in Dhi-Qar 

 
Orientation session for Women of Reproductive age in Mohammed 

Bajilan PHCC in Erbil 
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volunteers in communities within their districts. A group of 109 participants attended from the MoH 
Health Promotion Department, Community Based Initiatives, and Maternal and Child Health Units 
from the 29 DoHs. The course covered a number of areas including: maternal health, family planning, 
child health, nutrition, dental health, and 
immunization; along with public education 
messages for each area. The participants 
were fully trained on the content of the 
curriculum and set a plan for the roll out 
training courses where they will target the 
community members directly. Following 
the TOTs, PHCPI conducted 75 rollout 
training courses on the Health Volunteers 
Curriculum. The training courses were 
attended by 1,889 participants from the 19 
DOHs.  

 

Internally Displaced Persons (IDPs) 

Outreach activities to cover Health 
Requirements of IDPs began on May 18, 
2014. Despite the deteriorating security environment, the organizers succeeded in overcoming 
logistical problems and were able to reach 4,000 IDP families in Baghdad and 2,450 IDP families in 
Maysan with a total of 161 health awareness workshops.  

PHCPI, in cooperation with health volunteers of Civil Society Organizations (Muslim Aids and Mercy 
Hands), conducted 100 outreach activities in Baghdad, covering 4,000 IDP women. Public Health 
outreach activities to IDPs are a growing priority for PHCPI given the escalating humanitarian crisis 
across Iraq. IDPs are susceptible to increased incidents of disease caused by poor hygiene and lack of 
clean water in IDP camps. Therefore, 
PHCPI health awareness workshops play an 
increasingly important role in teaching IDPs 
basic routines for keeping healthy.   

In Maysan, the facilitators of the Health 
Visitor Program conducted 61 outreach 
activities reaching over 2,450 women. The 
topics discussed were related to maternal 
and child health, personal sanitation, 
immunization, and poliomyelitis. Hygiene 
kits were distributed to participants in 
Baghdad and Maysan to encourage the 
adoption of basic sanitary habits within their 
daily lifestyle. These outreach activities are 
expected to raise awareness, knowledge and 
access to quality reproductive and child 
health services to reduce short- and long-
term morbidity and mortality.

 
Outreach activities to raise awareness of health requirements for Internally 

Displaced Persons (IDPs) in Baghdad 
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PHCPI finalized a Report on “Strategies for Improving Health Services for IDPs in Iraq” 

PHCPI completed a report on “Strategies for Improving Health Services for IDPs in Iraq.” This 
report describes PHCPI’s collaborative efforts with the MoH in improving health services for IDPs 
in Iraq. USAID/PHCPI developed a strategy to identify and involve targeted NGOs, Civil Society 
Organizations (CSOs), and influential leaders to mobilize the community to take an active role in their 
own health needs, and to work with PHCCs to respond to identified and emerging community health 
care challenges. The project team developed tailored interventions to target displaced persons to 
increase their use of quality primary care services and ensure that they are adequately covered by 
strengthened PHCCs in the target regions. The purpose of this intervention is to ensure that IDPs’ 
health and social support needs, especially women and children, are adequately accounted for within 
the project’s framework. 

 

3.3.3 Support for the MOH Polio Campaign 

The MoH DG of the Public Health 
Directorate, Dr. Ziad Tarq, visited 
Mansour Compound on April 8, 2014 
to discuss the urgent Polio crisis in 
Iraq. The DG updated PHCPI on the 
current status of the Ministry of 
Health’s preparations to address the 
Polio crisis and current response 
strategies. Three cases of Polio have 
been confirmed in Iraq, with more 
cases suspected. The MoH and the 
GoI as a whole are now engaged in 
emergency response protocols. Dr. 
Ziad stressed the need for USAID’s 
support for the two immunization 
rounds in May and June as well as help 
in the media campaign and health promotion. The MoH has a TV spot on eight of Iraq’s most popular 
channels promoting the importance of immunization. Dr. Ziad also requested financial support due 
to the delay in the release of the MoH’s budget. 

PHCPI has developed polio-related technical support through the development of an Acute Flaccid 
Paralysis (AFP) Field Manual. AFP is the most common sign of polio and is used as a surveillance 
indicator during polio outbreaks. This manual is used by communicable disease surveillance staff to 
assist primary health care workers to better diagnose, manage and report cases of AFP. In addition, 
PHCPI has provided training to PHC staff on vaccination and AFP guidelines, and conducted 
provincial-level workshops in all governorates except for Anbar Province.  

During FY14, PHCPI conducted 10 rollout training courses on the acute flaccid paralysis (AFP) 
guidelines. 246 participants attended the trainings from PHCPI-targeted clinics in the 10 DoHs of 
Baghdad Rusafa, Karkh, Najaf, Muthanna, Maysan, Wasit, Dhi-Qar, Diwaniyah, Babil and Karbala. 
The attendees were trained on key guidelines, including: early diagnosis of AFP; public health 
significance and occurrence; infectious disorders; clinical presentation and investigation; work plans 
and supplementary materials, prognostic views and clinical sequels; and community understanding and 

 
Polio vaccination campaign in Baghdad Mansour PHCC 
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collaboration. At the end of the training courses, the participants showed a new awareness of the 
significance of these disorders. AFP Field Guidelines for surveillance were distributed to all PHCPI-
targeted clinics and districts. 

On May 6th, 2014, the MoH requested 
assistance from USAID to urgently 
support its polio response efforts. To 
adequately respond to this crisis, the 
MoH has developed a multimedia 
campaign to deliver messages targeting 
health and medical professionals, as well 
as the general public in order to raise 
awareness about the importance of 
vaccinations and the need for increased 
surveillance in the field. This campaign 
seeks to alert communities on how to 
enroll their children in the national 
vaccination program as a precautionary 
measure to contain the disease and 
prevent the emergence of more polio 
cases.  

PHCPI provided $2.9 million in funding for six television spots developed by the MoH to educate the 
general public about polio and to encourage parents to get their children vaccinated. These television 
spots represent a central element of the MoH’s polio response campaign. The first and second rounds 
of television spots aired from May 9-17 and June 8-22, respectively.  A third and final round, which 
will include spots on cholera in addition to polio, is scheduled to air from July 22 – August 7, 2014.  
The spots are airing on nine popular Iraqi channels that will ensure nationwide coverage. The channels 
were selected based on the ethnic and sectarian distribution of the population to ensure a uniform 
delivery of media messages to the entire target audience. 

Expanded Program of Immunization (EPI) Training 

PHCPI conducted 20 workshops on the Expanded Program of Immunization (EPI) targeting the 
DOHs of Baghdad Karkh, Rusafa, Karbala, Najaf, Basrah, and Kirkuk. The purpose of these 
workshops was to train vaccinators at the PHC clinics on the following topics: AFP surveillance, 
vaccination guidelines, side effects from immunizations, and cold chain management for vaccinations. 
More than 622 participants, including PHCC and District immunization staff attended the training 
representing the final stages of PHCPI’s continuous support to the MOH in response to the current 
health crisis. This training is particularly important for expanding efforts on immunizations into hard-
to-reach communities. With the upsurge of IDPs, immunization efforts will become increasingly 
important to prevent the spread of disease. This training will help PHCCs contribute to improved 
community health through the reduction of morbidity and mortality caused by vaccine-preventable 
diseases.  

 

 

 
Vaccination in a school inside Al-Muqdadia District as a part of national Polio 

campaign in Diyala 
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COMMUNICATION AND ADVOCACY 
4.1 Patients’ Rights 

Nation-Wide Training on Statement of Patient’s Rights 

PHCPI Coordinators and MoH facilitators 
conducted 197 on-the-job training courses on 
the National Statement of Patient’s Rights this 
year.  3,607 clinic staff from PHCCs, and 
representatives from the Media, Health 
Promotion and Quality Improvement sections 
of the Districts of Health attended the 
workshops. The workshops explained the 
importance and content of the Statement of 
Patient’s Rights and how to engage local 
community organizations in the promotion of 
these important health messages. The training 
also included discussion on the balance 
between patient rights and responsibilities, the 
extent to which the rights represent patient 
concerns when receiving health care, and the patient’s rights and duties included in the statement. 

Moreover, Patients’ Rights Cork Boards were distributed among the 298 PHCPI-supported clinics. 

4.2 Communication and Advocacy  

Generic TOT Training Courses 

In Maysan, Basrah, and Baghdad, three 
TOT Management training courses were 
conducted. Participants from the 
southern provinces attended the Maysan 
and Basrah events while Baghdad covered 
the central provinces. Each session 
included a group of 22 TOTs previously 
trained by the project on one or more of 
the four training categories: BCC and 
CHP, IMCI and Newborn Health, 
Reproductive Health, and Management 
and Capacity Building. PHCPI has 
developed this course to strengthen a core 
cadre from MOH staff that the project has 
trained as TOTs. The purpose of this training is to consolidate the PHCPI training package to be 
delivered to the MOH including guidelines, curricula and training materials, and trained TOTs with 
advanced training as TOT supervisors. During these times of conflict throughout Iraq, larger numbers 
of fully trained staff capable of participating in response efforts will allow for a greater impact in 
stemming the spread of disease and addressing the health needs of vulnerable populations. Well placed 
TOTs with well-designed and compiled training equipment will help Iraq to more quickly and 
adequately address that need. 

 
Generic ToT training in Maysan 

 
Representative from Health Promotion Unit of Karbala DoH distributing 

Patients’ Rights leaflets and brochures  
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Media Training for Kurdish and Arab Journalists 

Two workshops were held for Kurdish and Arab journalists specializing in health reporting from 
seven governorates in Iraq including Baghdad, Babil, Karbala, Wasit, Ninawa, Basrah, and Najaf. The 
workshops were held to improve the skills of Iraqi journalists on health reporting and, through high 
standard reporting, to enable them to promote and advocate for improved healthcare systems in Iraq, 
particularly maternal and child health services. The workshops discussed the feature writing - 
techniques and structure; news reporting; and first person genre. Similarly, PHCPI continued to work 
with various TV outlets to generate media attention for the Model PHCCs.  Quarter two of the FY 
saw coverage by Al-Sumaria and Al Rasheed TV Channels.  In the third quarter, NRT TV covered 
the Sulaymaniyah Model Clinic on June 4 and, in addition, stories were pitched to Mosuliya TV in 
Mosul and to Kirkuk TV. 

CHALLENGES AND LESSONS LEARNED  
Ongoing security issues and religious events affected the MoH’s workflow this year and resulted in 
the cancellation of some field visits to PHCCs or to Ministry headquarters.  
 
Changes in MoH senior leadership officials, such as the Public Health Directorate DG, contributed 
to the delay of certain events.   A new Health Promotion Department Director in the Central MOH 
and KRG MOH contributed to delays in activities as repeat approvals were required for previously 
approved subjects. 

The MoH’s delay in issuing official letters is one of the main obstacles faced by Regional Coordinators 
in the Provinces.  In order to facilitate PHCPI activities with the DOHs in Baghdad and the provinces, 
the newly assigned MoH Public Health Directorate DG issued an official letter in September 2013.   

The project has also found that the pace of implementation for planned activities does not lie entirely 
within its control.  Given their workload, the participation and absorptive capacity of the project’s 
counterparts at the MOH central, provincial, district and clinical level is constrained. 

PHCPI’s effort to develop clinical guidelines and training curricula, and to conduct trainings, requires 
several meetings with MOH and MoHE members and the participation of trainers and service 
providers from different provinces.  These activities are often postponed or cancelled due to the 
security situation. The frequent postponement of scheduled events contributes to the delay in 
achieving project targets. In addition, due to the security situation, some of the expected participants 
in different events could not attend, hence the events did not fully achieve their targets. 
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MONITORING & EVALUATION 

The following table and figures provide a breakdown of activities facilitated by PHCPI during FY2014.  
These activities include meetings with key stakeholders, training of trainers (TOT) workshops, on-
the-job training, and roll-out courses taught by TOTs in the provinces. A total of 21,090 participants 
were engaged in all PHCPI activities during FY2014. 
 

1. PHCPI participants by provinces and project focus areas: Of these 21,090 participants, 
3,280 (16%) came from Baghdad and 17,810 (84%) came from the provinces. Figure 2 below 
shows the percentage of participants involved in PHCPI activities coming from each province.  
Figure 3 shows the number of participants involved in PHCPI rollout training activities by 
project focus area. Figure 4 shows the number of TOTs trained by technical focus area.   
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Figure 2: Percentage of Participants in PHCPI Activities from Each Province 
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partnerships, clinical care guidelines, TBA, and ANC, among others.  A total of 3,284 participants 
from the model clinics have benefited from project supported continuing managerial, professional 
and medical education to date.  
 

 

 

3. Male to Female Participation Ratio in PHCPI Activities: Sensitivity to gender issues remained 
a focus of the project’s overall technical strategy in FY14. To ensure that all Iraqis are able to 
access the highest quality primary health care services, PHCPI is committed to training both male 
and female health professionals to play increasingly important roles in the development of their 
health care system.  Improving the gender balance is not always easily implemented. Major 
constraints include current social norms which prevent women from traveling freely throughout 
the provinces, staying at hotels, or traveling in the company of men. Some women are hesitant to 
participate in project activities that extend for several days, go beyond regular work hours, or 
change their daily routines.  PHCPI is continuing in its efforts to invite and recruit females 
whenever possible.  Figure 6 below shows the overall male to female ratio of participants in project 
activities for FY14, while Figure 7 shows the gender breakdown by province. 

 

 

Figure 5: Breakdown of training activities provided to Model Clinics 
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Figure 6: Male to Female Participation Ratio in PHCPI Activities 
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Figure 7: Male to Female Participation Ratio according to the Provinces 
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APPENDIX A: PMP ANNUAL DATA CALL INSTRUMENT FY 
2014 - PHCPI 
 

 

Performance Indicator Q1 Q2 Q3 Q4 Achieved  
FY14 

FY 2014 
Annual 
Target 

LOP 
Target Remarks 

Percentage of women who 
attend at least four (4) prenatal 
visits 

NA NA NA 43.40% 43.40% 29.24% 29.24% 
Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 

Percent change in referrals for 
complications during pregnancy 
from target PHCCs to hospitals 

NA NA NA 12.80% -34.32% 25.00% 25.00% 

Target Not Achieved.  
Source: FY14 Compliance 
Survey Results.  Due to the 
ongoing security situation, 
the survey was only able to 
obtain data to measure the 
change in referrals over 
baseline from 24 
clinics.  There was large 
variability among the clinics 
surveyed, and it is unknown 
what role the various 
referral hospitals play in 
contributing to the number 
of referred cases.  It 
appears that overall 
strengthening of the 
referral system is still 
needed.  

Percentage of neonates who 
complete the first visit to the 
PHCC within the first 10 days 

NA NA NA 60.80% 60.80% 46.62% 46.62% 
Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 

Percentage of infants who 
complete the fifth visit for 
infants under one year 

NA NA NA 50.40% 50.40% 29.91% 29.91% 
Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 

Percentage of children who 
complete the third visit for 
children 1 - 5 

NA NA NA 34.70% 34.70% 20.79% 20.79% 
Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 
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Performance Indicator Q1 Q2 Q3 Q4 Achieved  
FY14 

FY 2014 
Annual 
Target 

LOP 
Target Remarks 

Number of clinics certified as 
"Model Clinics" in collaboration 
with MOH 

0 2 11 20 33 36 36 

Target not achieved.   2 
clinics in Anbar are 
unreachable due to security 
reasons, one in Erbil not 
approved by KMOH for 
structural reasons outside 
the scope of PHCPI project.  
PHCPI will follow up with 
KMOH to continue work 
with this clinic in FY2015. 

Number of TAG 
recommendations on which 
PHC department has taken 
action  

0 0  0 2 2 2 12 

Target Achieved.   The two 
TAG recommendations 
adopted in FY12 were: 1) 

From the 9th TAG meeting  
(Provide technical, financial 
and logistic support to 
enhance the role of media 
and promote the process of 
awareness and health 
education) 

From the 10th TAG meeting: 

(The MoH will conduct an 
initial assessment on IDP 
camps in coordination with 
organizations that are able 
reach the areas under rebel 
control in addition to the 
need to begin identifying 
and responding to these 
needs by priority.  

 

Electronic vaccine inventory 
system development initiated 0 0 2 1 3 3 3 

Target Achieved.  In FY14, 
three milestones were 
achieved: 1) TWGs 
established and reviewed 
the existing electronic 
vaccine inventory systems. 
In addition, 2) the 
assessment of data needs 
was completed and the 
project is now assessing 
system requirement. 3) 
Developed implementation 
plan and presented it to the 
MOH for further roll out. 
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Performance Indicator Q1 Q2 Q3 Q4 Achieved  
FY14 

FY 2014 
Annual 
Target 

LOP 
Target Remarks 

Percentage of PHCCs compliant 
with management standards NA NA NA 76% 76% 75% 75% 

Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 

Number of sub-clinics with 
adequate stock of essential 
drugs for MNCH care. 

9 10 11 20 20 52 52 

Target not achieved.  Due 
to limitations because of 
the security situation, only 
31 sub-clinics were 
surveyed.  Of those, 20 
(65%) reported an 
adequate stock of essential 
drugs.  Overall, 85% of 
clinics (including main, 
model, sub, and family 
medicine) surveyed (204 of 
241) reported adequate 
stock of drugs.  Please note 
that the FY14 and LOP 
target is 52 (not 94 as 
previously reported), as the 
total number of target 
clinics was reduced from 
360 to 298. 

Percentage of PHCCs in 
compliance with Quality 
Standards for 7 key clinical 
services 

NA NA NA 79% 79% 75% 75% 
Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 

Number of PHCCs offering 
maternal and neonatal services 
linked to an effective referral 
process. 

NA NA NA 10 10 22 85 

Target not achieved.  Target 
of 22 for FY14 was reduced 
to 17 due to other clinics 
being unreachable due to 
security situation.  Of those, 
10/17 have an effective 
referral process per the 
results of the FY14 
compliance survey.      

Percent of District Health 
Officers provided training and 
assistance to monitor and 
document underlying causes of 
maternal death 

0% 97% 48%  0 97% 50% 50% 

Target achieved.  233 of 
239 DOH personnel 
received training in 
FY14Q2.  Due to rotation of 
clinic and district staff, an 
additional 115 personnel 
were trained in FY14Q3.   
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Performance Indicator Q1 Q2 Q3 Q4 Achieved  
FY14 

FY 2014 
Annual 
Target 

LOP 
Target Remarks 

Number of recommendations 
for PHCPI supported  research 
accepted by MoH 

NA NA NA 2 3 6 6 

PHCPI completed and MOH 
approved three studies in 
FY14: Assessing MCH 
Quality and Barriers to 
Improvement, TBA Survey, 
and Records of deaths 
among children under five 

Number of PHCCs in which staff 
have been trained on basics of 
neonatal care, referral 
indicators, diarrhea, and ARI.   

12 45 56 52 141 257 257 

Only 148 clinics received 
this IMCI training in FY14 
due to the project 
exceeding its training 
targets of these topics in 
FY13.  Therefore, the 
project has exceeded its 
LOP target.  Of the original 
360 target clinics, PHCPI 
trained 978 staff from 324 
clinics.  Of the 298 target 
clinics for FY14, PHCPI 
trained 885 staff from 270 
clinics.   

Number of participating clinics 
established supportive 
supervision and quality 
improvement (QI) teams. 

0 0 0 0 0 2 360 

Target not achieved due to 
some clinics being 
unreachable due to security 
situation.   

Number of participating clinics 
trained in supportive 
supervision related to maternal, 
neonatal, and child health care. 

28 58 1 0 83 60 60 Target achieved. 

Number of PHCPI clinics with 
delivery unit/room competent 
to provide Emergency obstetrics 
and newborn care (six signal 
functions) 

NA NA NA 17 17 22 22 

Target not achieved. Only 
17 of the 22 clinics were 
reachable due to the 
security situation.   

Number of PHCCs with affiliated 
traditional birth attendants and 
midwives who completed 
training on pregnancy danger 
signs, referral, emergency 
transport arrangements, and 
interpersonal communication, 
and counseling.  

0 0 119 19 135 41 41 

Target Exceeded: in FY14, 
135 PHCCs trained on the 
TBAs because the training 
included main clinics as well 
as sub-clinics as they have 
affiliated TBAs. 
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Performance Indicator Q1 Q2 Q3 Q4 Achieved  
FY14 

FY 2014 
Annual 
Target 

LOP 
Target Remarks 

Percentage of PHCCs compliant 
with quality standards for 
community partnership 

NA NA NA 71% 71% 75% 75% 

Target not achieved but 
increased from 50% in FY13 
to 71% in FY14.  Source: 
FY14 Compliance Survey 
Results. 

Percent of target clinics with an 
active local health committee 
equipped with health 
promotion materials for 
distribution 

NA NA NA 38% 38% 60% 60% 

Target not achieved.  
Source: FY14 Compliancy 
Survey results.  Of the 241 
clinics surveyed, 91 had an 
active and adequately 
equipped LHC.  The 
compliancy survey question 
with the lowest results was 
whether the PHCC LHC had 
met with at least one 
community group during 
the past four months.  The 
lack of meetings may be 
attributable to the security 
situation.   

Percentage of compliance 
survey patients exit interview 
who demonstrate knowledge of 
patients' rights 

NA NA NA 64% 64% 60% 60% 

Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 

Percentage of target PHC 
facilities that have PHCPI IEC 
and BCC materials available to 
the public 

NA NA NA 93% 93% 90% 90% 

Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 

Percentage of target audiences 
who can recognize, and recall 
the disseminated messages 
through different 
communication channels. 

NA NA NA 85% 85% 50% 50% 

Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 

Percentage of target audiences 
who can recall three main 
messages from BCC campaign 

NA NA NA 61% 61% 50% 50% 
Target Achieved.  Source: 
FY14 Compliance Survey 
Results. 

 
 

 

 

 

 



USAID/ Primary Health Care Project in Iraq (PHCPI)-Annual Report FY2014 45 

 

APPENDIX B: FY14Q4 QUARTERLY ANNEXES 
PROJECT ADMINISTRATION 

Expatriate staff 

 
�  Shadi Tanash - Health Systems Senior Advisor 
�  Robert Hagan – M&E Director 
�  Cornelis Rietveled – COP 
�  Jane Thomson - Senior Advisor, Regional Teams 
�  Andrew Bennett - Communication Advisor 
�  Youssef Tawfik - Quality Clinical Care Director 
�   Darwin Warmke - DCOP 
� Sawsan Al-Nahwi - Capacity Building and Training Advisor 
� Qussay Al-Taie – Operations Director 
� Alexander Kravetz - BCC Advisor Unit Leader 
� Rumishael Shoo - Senior MNCH Technical Advisor 
� Thomas Carson- M&E Director 
� Hala Jassim - COP 
 
Short-Term Technical Assistance Visits: 

� Gilbert Burnham – URC Research advisor. 
� Soliman Guirgis 
� Mohammed Elferaly 
� Neeraj Kak – URC Senior Vice President 
� Dina Abi Rached – MSI Technical Manager 
� Taylor Flath – URC Project Coordinator 
� Kerrianne Monhan – URC home office –Close out specialist 

 
Short-Term CCN Local Personnel: 

In addition to the project CCN LTTA staff, four persons were hired as local, short-term 
consultants:  

• Social Security Coordinator 

• Lawyer 

• Certified auditor accountant 

• Expeditor 

•     Data Entry  
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Project Staffing 

The table below shows the status of the staffing as of September 30, 2014. 

Personnel Count Oct 01 2013 through Sep 30 2014 

Expatriate Personnel Male Female Sub Total 

Baghdad 0 1 1 

Sub Total 0 1 1 

CCN Personnel Male Female Sub Total 

Baghdad 17 4 20 

Regions 1 1 2 

Sub Total 18 5 23 

Total 24 

 

The figure below show the summary of the project staffing the previous year (1Oct13-30Sep14): 
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QUARTERLY FINANCIAL REPORT  

 

ITEMIZED PRIOR JULY AUGUST SEPTEMBER EXPENDED BALANCE

CLIN CATEGORY BUDGET EXPENDITURES 2014 2014 2014 TO DATE AVAILABLE

1 Direct Cost 22,340,555$ 19,991,583$         1,037,091$ 558,021$    1,000,586$         22,587,282$ (246,727)$     

2 Subcontracts 31,912,830$ 19,148,899$         2,321,338$ 1,945,466$ 3,199,132.2$      26,614,835$ 5,297,995$   

3 Other Direct Costs 1,298,597$   1,252,821$           13,441$      20,862$      22,154$           1,309,277$   (10,680)$       

4 Indirect Costs 8,414,030$   7,163,304$           421,495$    285,912$    484,598$            8,355,308$   58,722$        

Total Estimated Cost 63,966,012$ 47,556,607$         3,793,365$ 2,810,261$ 4,706,470$         58,866,702$ 5,099,310$   

Fixed Fee(6.5%) 5,534,180$   3,684,742$           246,569$    182,667$    305,921$            4,419,898$   1,114,282$   

Total Cost Plus Fixed Fee 69,500,192$ 51,241,349$         4,039,933$ 2,992,927$ 5,012,390$      63,286,600$ 6,213,592$   

SUMMARY

TOTAL OBLIGATED FUNDS: 69,500,192$ 

TOTAL EXPENDED FUNDS: 63,286,600$ 

BALANCE: 6,213,592$   

QUARTERLY FINANCIAL REPORT
FINANCIAL REPORTING FOR THE PERIOD OF

July 1 - September 30, 2014

[FY14 QUARTER 4]
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EMPLOYEE NATIONALITY DATA  

 

 

 

 

 

 

 

 

 

 

 

 

 

80 Iraq 23

184 United States of America 1

24

USAID/Iraq - Prime Contractor/Grantee Staffing in IRAQ 
Breakdown BY NATIONALITY 
Directions: include staff count as of quarter end 9/30/2014

Total

No. Nationality
Contractor/Grantee 

Employee count



56 

 

USAID/PHCPI- SECURITY PROVIDER DATA REPORT 

 

 

 

 

 

 

 

 

 

 

Prime/Subcontractor

Total Number of Private 

Security Contractor and 

Subcontractor Personnel

Contact/Grant 

Number

Fund (IRRF, ESF, 

etc)

Type of Security 

Provided by 

Subcontractor

Obligations for 

Prime 

Contract/Grant

Expenditures for 

Prime 

Contract/Grant

Obligations for 

Security 

Expenditures for 

Security as of 

8/30/14

University Research Company, 

LLC (contractor)

Sallyport Global Services, Ltd. 

(subcontractor)

PSD  $  69,500,192 51,241,349$       $  11,287,163  $        9,581,157 

Subtotal 0  $           -  $  69,500,192  $      51,241,349  $  11,287,163  $        9,581,157 

Name Of Recipient/Sub-

award:  

Total Number of Private 

Security Contractor and 

Subcontractor Personnel

Agreement/Grant 

Number

Fund (IRRF, ESF, 

etc)

Type of Security 

Provided by 

Subcontractor

Not To 

Exceed 

Amount

Obligations for 

Prime 

Contract/Grant

Expenditures for 

Prime 

Contract/Grant

Obligations for 

Security 

Expenditures for 

Security as of 

8/30/14

Subtotal 0 $0 $0 $0 $0 $0

Total Program 
Funded

$0 $69,500,192 $51,241,349 $11,287,163 $9,581,157

USAID/Iraq - Security Contracts, FY14 Quarter 4 Report

Acquisition

Assistance



Name Job Title Date

Ahlam Khadhum Child Health Care Team Leader 7/26/2014
7/19/2014
7/26/2014

7/5/2014
7/12/2014
7/19/2014
7/26/2014

Ahmed Hilal  IT Support Specialist 7/5/2014
7/12/2014
7/26/2014

7/5/2014
7/12/2014
7/19/2014
7/26/2014

Ali Talib PHC Services Coordinator 7/19/2014
Ameer Kadhum Model Clinic Support Coordinator 7/19/2014

7/5/2014
7/12/2014
7/19/2014
7/26/2014
7/19/2014
7/26/2014
7/12/2014
7/19/2014
7/26/2014

Azad Tawfeq PHC Services Coordinator/Sulaymania 7/12/2014
Bakir Ali Regional Training Coordinator/Erbil 7/12/2014

7/12/2014
7/19/2014

7/5/2014
7/12/2014
7/12/2014
7/26/2014

Bilal Majid Model Clinic Support Coordinator/Maysan 7/12/2014
Bayan Hasan HR Manager 7/26/2014

7/19/2014
7/26/2014

7/5/2014
7/12/2014
7/19/2014

Firas Adnan Procurement Officer 7/26/2014
7/12/2014
7/19/2014
7/26/2014

Haider Ali Abdulhassan MOH Program Specialist 7/26/2014
Haider Hashim Model Clinic Support Coordinator 7/12/2014
Haider Sadoon Model Clinic Support Coordinator/ Baghdad 7/26/2014

Asma'a Hussein Senior M&E Manager

July, 2014

Six Day Workweek Authorization
for the Period July 01 -September 30, 2014

FY14 - Forth Quarter

Ahmed Abood Senior Regional Director/ Maysan

Ahmed Riyadh HR Administrative Assistant

Atheer Sabah Regional Director/Baghdad Regional Office

Duha Baha'a Regional Training Coordinator

Basma Abdul Razaq Accountant

Baraa Mahjoub Maternal Health Team

Galawezh Bayiz Senior Regional Director/ Erbil

Farouq Tariq Office Assistant

Ahmed Jaafer Security Director

Ali Mahmoud Ali Finance Manager

Bassam Khammas Regional Procurement Assistant/Maysan

Awes Weisam Provincial Administrator



Hala Jassim COP 7/26/2014
7/5/2014

7/12/2014
7/19/2014

Hayder Maytham Training Specialist 7/5/2014
Hussein MutaSher Model Clinics Support Coordina/ Diwaniyah 7/12/2014

7/12/2014
7/19/2014

Hiba Jamal M&E Coordinator 7/19/2014
Ibraheem Mohammed Civil Society Organization Specialist 7/26/2014
Jumana Zaid Executive Officer 7/26/2014
Karazan Rafiq Provincial Administrative/ Sulaimaniyah 7/5/2014
Khalid Samir IT Systems Director 7/12/2014

7/19/2014
7/26/2014
7/12/2014
7/26/2014

Marwa Auday Admin Assistant 7/5/2014
7/5/2014

7/12/2014
7/19/2014
7/26/2014
7/19/2014
7/26/2014
7/12/2014
7/26/2014

May Mahdi Provincial IT Support /Network Administrator 7/26/2014
7/19/2014
7/26/2014

Mohammed Bakir Translator 7/19/2014
Mohammed Farkad Model Clinic Support Coordinator 7/12/2014

7/12/2014
7/19/2014
7/26/2014

Mohanad Sudad Model Clinic Support Coordinator 7/19/2014
7/5/2014

7/12/2014
7/19/2014
7/26/2014

Mostafa Munjid Model Clinic Support Coordinator/Kirkuk 7/5/2014
Mouaid Lutfi Health Commodities Specialist 7/26/2014
Munther Saad Travel, Security and Logistics Coordinator 7/19/2014
Mustafa Ali Abdulwahied Property Inventory Manager 7/19/2014

7/5/2014
7/26/2014

7/5/2014
7/19/2014

Omar Najah Arabic Translator 7/19/2014
Osama Ibraheem IT Support Specialist 7/19/2014

7/5/2014
7/12/2014
7/19/2014
7/26/2014

Rabee Mirjan Enviromental Health Advisor 7/26/2014
Rani Mohammed Branding and Material Design Coordinator 7/19/2014

Hassan Hussein PHC Services Coordinator/Dohuk

Majid Mohammed Office Manager/Maysan

Qussay Abdul Jabbar Subcontracts Finance and Admin Manager

Omar Abdulrahman Provincial Administrator/Dohouk

Hussien Mohammed PHC Service Coordinator/ Diyala

Marwan Mohammed Accountant

Mokhtar Samir Bookkeeper

Nadia Salih Bookkeper

Majid Ameen Office Manager/ Erbil

Mizeal Shanta Media and Outreach Advisor

Provincial Administrator

Regional Procurement Assistant

Marwan Suhail

Marwan Muafaq

Mohammed Suhail PHC Service Coordinator/ Baghdad



Rami Admon TBA Specialist 7/26/2014
Riadh Kareem PHC Services Coordinator 7/26/2014
Ru'ya Ali Procurement Specialist 7/26/2014
Saad Ali Health Operation Advisor 7/26/2014
Saeed Jassim Facility & Equipment Advisor 7/26/2014

7/19/2014
7/26/2014

7/5/2014
7/26/2014
7/12/2014
7/26/2014

Saja Abdulla Senior Accountant 7/12/2014
Sarah Saleh Model Clinic Support Coordinator/Dohok 7/19/2014

7/19/2014
7/26/2014
7/19/2014
7/26/2014

Name Job Title Date
8/9/2014

8/16/2014
8/23/2014

8/2/2014
8/16/2014
8/23/2014
8/30/2014

8/2/2014
8/30/2014

8/2/2014
8/16/2014
8/23/2014
8/30/2014

8/2/2014
8/9/2014

8/16/2014
8/30/2014

8/2/2014
8/9/2014

8/16/2014
8/23/2014
8/30/2014

8/9/2014
8/16/2014

Aws Hasso Provincial Administrator/Erbil 8/16/2014
8/16/2014
8/23/2014
8/30/2014

8/2/2014
8/23/2014
8/16/2014
8/23/2014

Thura Khaled comminucation and Media Coordinator

Baraa Mahjoub Maternal Health Team

Waleed Khalid Office Managar

Atheer Sabah Regional Director/Baghdad Regional Office

Saif Amthal PHC Services Coordinator / Baghdad

Awes Weisam Provincial Administrator

Azad Tawfeq PHC Services Coordinator/Sulaymania

Ali Mahmoud Ali Finance Manager

Saif Ali Hameed HR Manager

Shahad Riyadh Training Coordinator

Ahmed Abood Senior Regional Director/ Maysan

Ahmed Jaafer Security Director

August, 2014

Ahmed Riyadh HR Administrative Assistant

Ahmed Hilal  IT Support Specialist

Asma'a Hussein Senior M&E Manager

PHC Services CoordinatorAli Talib



Baraa Mahjoub Maternal Health Team 8/30/2014
8/16/2014
8/23/2014

Bayan Hasan HR Manager 8/23/2014
Berg Jaffer Referral & Supervision Adviser 8/30/2014

8/9/2014
8/16/2014
8/23/2014
8/30/2014

8/9/2014
8/16/2014
8/23/2014
8/30/2014

Firas Adnan Procurement Officer 8/23/2014
8/2/2014
8/9/2014

8/23/2014
8/16/2014
8/30/2014

Hala Jassim COP 8/23/2014
Hussien Mohammed PHC Service Coordinator/ Diyala 8/9/2014
Hiba Jamal M&E Coordinator 8/23/2014
Jumana Zaid Executive Officer 8/23/2014

8/9/2014
8/16/2014

8/9/2014
8/23/2014

8/2/2014
8/23/2014
8/30/2014

8/2/2014
8/16/2014
8/23/2014
8/16/2014
8/23/2014

Marwan Mohammed Accountant 8/2/2014
8/9/2014

8/16/2014
8/23/2014
8/30/2014

8/9/2014
8/23/2014

May Mahdi Provincial IT Support /Network Administrator 8/23/2014
8/9/2014

8/16/2014
Mohammed Bakir Translator 8/30/2014
Mohammed Farkad Model Clinic Support Coordinator 8/16/2014
Mohanad Sudad Model Clinic Support Coordinator 8/16/2014
Mokhtar Samir Bookkeeper 8/2/2014
Mouaid Lutfi Health Commodities Specialist 8/30/2014
Munther Saad Travel, Security and Logistics Coordinator 8/16/2014
Mustafa Ali Abdulwahied Property Inventory Manager 8/23/2014
Nadia Salih Bookkeper 8/16/2014
Osama Ibraheem IT Support Specialist 8/16/2014

Bassam Khammas Regional Procurement Assistant/Maysan

Majid Mohammed Office Manager/Maysan

Marwa Auday Admin Assistant

Karazan Rafiq Provincial Administrative/ Sulaimaniyah

Khalid Samir IT Systems Director

Galawezh Bayiz Senior Regional Director/ Erbil

Marwan Muafaq Regional Procurement Assistant

Farouq Tariq Office Assistant

Regional Training CoordinatorDuha Baha'a

Haider Sadoon Model Clinic Support Coordinator/ Baghdad

Majid Ameen Office Manager/ Erbil

Marwan Suhail Provincial Administrator

Mizeal Shanta Media and Outreach Advisor



8/2/2014
8/16/2014
8/16/2014
8/23/2014

Rani Mohammed Branding and Material Design Coordinator 8/23/2014
Rami Admon TBA Specialist 8/30/2014
Ramzea Rabee Maternal Health Care Team Leader 8/9/2014

8/9/2014
8/23/2014

Ru'ya Ali Procurement Specialist 8/23/2014
Sadiq Taher Provimcial Administrator 8/9/2014
Saeed Jassim Facility & Equipment Advisor 8/16/2014

8/2/2014
8/16/2014
8/30/2014
8/16/2014
8/23/2014

Saja Abdulla Senior Accountant 8/23/2014
Thulfikarali Yousif Model Clinic Support Coordinator 8/30/2014

8/9/2014
8/16/2014
8/30/2014

8/9/2014
8/16/2014
8/30/2014

Waleed Khalid Office Managar

Saif Amthal PHC Services Coordinator / Baghdad

Qussay Abdul Jabbar Subcontracts Finance and Admin Manager

Thura Khaled comminucation and Media Coordinator

Qussay Al Taie Operation Director

Riadh Kareem PHC Services Coordinator

Saif Ali Hameed HR Manager
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QUARTERLY REPORT ON COST CONTRIBUTION 

JULY 01 THROUGH SEPTEMBER 30, 2014 

Summary 

 

During the FY14Q4 reporting period, the Ministry of Health (MOH) remains unable to spend 

funds allocated and approved through the Partnership Committee.  Senior PHCPI staff held a 

meeting on September 9, 2014 with MOH representatives, including the Director General of 

Public Health, Project Directors, and the Investment Plan Deputy Manager to discuss and resolve 

the issue of financial allocation (cost sharing) relevant to the acceleration of PHCPI 

implementation and the obligational implementation of all parties. Additionally, the MOH 

provided PHCPI with details regarding the exchange of common spending.  

 

The MOH equipped 32 PHCPI-supported Model Clinics (MCs) with modern medical equipment 

including diagnostic aids, x-ray machines, CR, ultrasound equipment and printers for a total cost 

of $2,618,657. These clinics have now been equipped by the contractor, however, as there is 

difficulty equipping the PHCCs in the unsafe provinces the MOH decided to currently supply 

this equipment to PHCCs in the safe provinces (the selected PHCCs will be chosen from the 360 

PHCPI-supported clinics). 

The MOH announced it will provide all needed furniture to 32 PHCCs for a total cost of 

$2,335,842.88 or $72,995.09 per clinic. This will be done using MOH cost-share funds. The 

Public Health Directorate is preparing a list of standardized furniture that the MOH will provide 

to the MCs in accordance with the criteria that has been adopted. 

 

The FY14Q3 cost share report indicated that the MOH spent $342,881 of a planned expenditure 

of USD $785,597 on new health promotion materials including IEC materials, guidelines and 

brochures. All materials have been received and distributed to Primary Health Care Centers 

(PHCCs).  The second portion of this payment is in process, and will be included in reporting 

upon confirmation.    

 

A detailed report regarding MOH cost share contributions is still pending and, in the absence of 

this documentation, the project has applied the agreed upon methodology in generating this 

report.  

 

GOI Cost Contribution Estimates, FY14Q4 

Direct Expenditures: The Partnership Fund 

The GOI has made no advance in resolving issues related to direct expenditures (the Partnership 

Fund) in this reporting period. The FY14Q1, Q2 and Q3 GOI Cost Contribution report provided 

background on these issues and a summary is included below. To date, funds needed to 

rehabilitate PHCCs targeted by project activities and to purchase high-cost medical equipment, 

supplies and furniture, the project directorate allocated USD $65,466 per clinic for the purposes 

of rehabilitation based on the on MC Criteria. 

 

Indirect (In-Kind) Cost Contribution as of September 30, 2014 
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The MOH participates in project implementation by providing staff time and venues for PHCPI-

sponsored workshops, consultative meetings, training activities, and technical working groups. 

In line with the USAID agreed upon methodology, PHCPI calculates MOH in-kind contributions 

as the fair market value of MOH staff time devoted to participating in these meetings and for 

provincial level coordination with PHCPI, along with provided venues.  

Operational Support  

Items included in this category are employee salaries and maintenance. During FY14Q4, the 

MOH provided 894 “collaboration clinic months” to support PHCPI activities, extending this 

amount by the approved methodology yields: (disbursements are assuming the same as for the 

previous quarter) 

 

 36 model clinics X 3 months = 108 collaboration clinic months X .5 weight = $1,929,852 

estimated cost share. 

 

 262 non-model clinics X 3 months = 786 collaboration clinic months X .1 weight = 

$2,809,007 estimated cost share. 

 

Total estimated cost share = $4,738,858 for FY14Q4. 

Sub-total for FY14Q3:  $4,738,858 

Pharmaceutical Support  

Items included in this category are pharmaceuticals and supplies. The FY14Q4 Cost Share report 

estimated the value of pharmaceuticals and supplies as approximately twice the level of salaries 

in PHCCs. Applying the approved methodology yields the following: 

 $53,968 (model clinic monthly salary) X 2 (twice the level) X 36 (model clinics supported) 

X 0.5 (collaboration weight) X 3 (months in Q3) = $5,828,544. 

 

 $44,426 (non-model clinic monthly salary) X 2 (twice the level) X 262 (non-model clinics 

supported) X 0.1 (collaboration weight) X 3 (months in Q3) = $6,983,767. 

 

Total estimated cost contribution for pharmaceuticals and supplies = $5,828,544 + $6,983,767. 

Sub-total for FY14Q4:  $12,812,311 

New Medical Records 

Printing is included in this category.  The project has received documentation regarding the cost 

of printing; however, this total did not distinguish printing of medical records from health 

promotion materials. The figure provided by the MOH is included below as the total for health 

promotion material. 

Sub-total for FY14Q4:  $0 

Health Promotion Materials 
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Items included in this category are printing of health promotional materials. The FY14Q3 cost 

share report indicated that the MOH spent $342,881 of a planned expenditure of USD $785,597 

on new health promotion materials including IEC materials, guidelines and brochures. All 

materials have been received and distributed to Primary Health Care Centers (PHCCs).  The 

second portion of this payment is in process, and will be included in reporting upon confirmation.    

Total estimated cost contribution for health promotional materials = $0 

Sub-total for FY14Q4:  $0 

Medical Equipment and Furniture 

For furniture, the MOH announced it will provide all needed furniture to 32 PHCCs for a total 

cost of $2,335,842.88, or $72,995.09 per each clinic from MOH cost-share funds.  This will be 

reported as cost-share once completed.   

 

Sub-total for FY14Q4:  $0 

 

Rehabilitation 

The items included in this category include the rehabilitation of 36 model clinics and 262 non-

model clinics. Funds for major rehabilitation of PHCCs are delayed pending release of the 

National Investment Budget. Provincial coordinators see signs of minor rehabilitation during site 

visits; however, there has been to date little major work done on the target clinics. For the 

purposes of rehabilitation based on the on MC criteria, USD $2,094,926 has been allocated for 

32 PHCCs, $65,466.44 per clinic.  This will be reported as cost-share once completed. 

 

Sub-total for FY14Q4:  $0 

 

Venues & Participation  

The followign items are included in this category: 

 Meetings 

 Trainings 

 Workshops 

 Conferences 

 Rental costs 

 Transportation costs 

 

In FY14Q4, the MOH provided $344,219.09 in venue support to PHCPI’s activities as 

documented by the TRAINET database. (Total Cost shared by PHCPI: $264,715.00) 

Sub-total for FY14Q3:  $344,219.09 

Buildings 
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The estimated rental value of the 34 Model Clinic collaboration months is estimated as 36 (model 

clinics) X 3 (months) x $3,000 = $324,000 following methodology applied in the previous 

reporting period.  

Sub-total for FY14Q3:  $324,000 

PHC Interventions 

This category includes the costs of studies, campaigns, professional development, and study 

tours.PHCP is collaborating with the MoH to document the value of new MOH primary health 

care studies, campaigns, professional development initiatives, study tours and related 

conferences. No new activities were reported for this quarter.   

 

Sub-total for FY14Q4:  $0 
 

Information Technology  

This category includes costs associated with IT hardware, software, and training. Provincial 

Coordinators have not reported the presence of substantive or significant new information 

technology in PHCPI’s clinics except for some display boards and lap top computers. The project 

is unable to verify the costs of this equipment.  

Sub-total for FY14Q4:  $0 

 

FY14Q4 GOI Cost Contribution Report Summary of Issues 

The MOH has made no significant movement in FY14Q4 to address issues identified in the 

FY14Q1 – Q3 GOI Cost Contribution report. The FY14Q1 report summary remains valid in this 

reporting period and is presented below in order to maintain a continuous record. 

From the FY14Q1 Report: 

USAID/Iraq projects that directly benefit the GOI require financial participation equal to a 1:1 

match of USG funds, minus expenditures for security and extraordinary costs.  The GOI retains 

ultimate responsibility for its cost share contributions.  

On September 20, 2011, USAID and the Government of Iraq (GOI) signed a Memorandum of 

Understanding (MoU), jointly affirming their commitment to the Primary Health Care Project 

(PHCPI) and to improvements in primary health care in Iraq. According to this MoU, the 

Ministry of Health (MoH) and USAID will both have responsibility for participating in the 

success of this program.  

The total estimated cost for the performance of the work required under the PHCPI is 

$63,966,012 with a current completion date of September 30, 2014. USAID assumes that 25% 

of project costs are security and life support. Thus, for PHCPI, the initial target contribution from 

the MOH is $52,715,203. 
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For planning purposes, $44,368,628 is the financial target for MoH contributions and $8,346,573 

for KRG contributions in support of PHCPI. 

Under the Agreement, PHCPI will facilitate MOH reporting of cost-contribution expenditures in 

support of PHCPI initiatives. PHCPI will estimate MOH contributions to the extent possible, and 

in accordance to the methodology approved by USAID on October 22, 2013.  PHCPI reports 

progress on a quarterly basis. 

The GOI has partnered with USAID to form a ‘Partnership Committee’ with high-level 

representation from the Ministry of Finance and the Ministry of Health.  This committee has 

taken the initiative to provide additional matching funding to the MOH for disbursement to 

provincial health directors in support of PHCPI’s work.  

Such funding has been included in the 2012 and 2013 national budgets to support initiatives by 

development partners including USAID.   

In September 2012, the MoH confirmed the adoption of a financial plan to complement PHCPI 

activities in Iraq.  As stated, the Partnership Committee allocated $14 million each year in support 

of PHCPI’s efforts in Iraq.   

In December 2012, the MoH received $13.8million from the first tranche of funding through the 

Partnership Committee to purchase equipment, rehabilitate clinics, print medical record forms, 

and print health education and promotion materials for PHCPI clinics. The Director General of 

Health provided guidelines to provincial DoH officials with a clinic-level listing of Partnership 

Committee funding allocated.   

PHCPI attributes the following key reasons to the Ministry’s failure to access Partnership 

Funds:   

Lack of commitment and comprehensive knowledge about cost-share issue at MoH/DOHs 

levels 

Involvement of multiple players in cost-contribution issue from different directorates with 

various levels of technical understanding and political commitment resulted in 

miscommunications and delays in the implementation of the agreed upon cost-share MoU. The 

PHCPI is working actively with MoH to ensure effective implementation of the agreed upon 

cost-share methodology.   

Frequent change in health leadership at the central and provincial levels 

Continuous change in MoH leadership and senior staff with lack of knowledge about the 

objectives of cost-contribution and allocation per DoH/clinic, activity, or item has undesirably 

impacted the implementation and tracking of the cost-share agreement between MoH and 

USAID. 

High level of bureaucracy at MoH and DoHs 

Directorates corresponding sections of Public health, KIMADIA, Planning, and Projects 
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engineering operate with a high level of bureaucracy both at the central and provincial levels 

which results in significant delays in project execution and timely resource allocation and 

mobilization. Consequently, this has impacted the cost-share implementation and monitoring.  

Lack of qualified human resources 

Limited qualified and well trained human resources, especially in the areas of health financing 

and budgeting, negatively impacted financial planning and budget allocations and 

implementation.  MoH senior level staff lack proper knowledge of resource allocation and 

utilization. 

Lack of proper monitoring and quality control procedures 

The MoH decentralized policy that was established in 2009 resulted in a weak financing unit that 

is unable to track and/or monitor funds allocated for each directorate.  There is an unclear process 

for flow of funds whether from MOF-MOP-MOH-KRGMOH or directly through MOF and a 

lack of commitment and support of key stakeholders like MoP, MoF and MoH/KRG. 
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Annex 1. Summary Table for Cost Contribution as of September 30, 2014 
 
 

 
 

Estimated MoH Cost share as of 30 June 2014 Prior Total Oct-Dec 2013 Jan-Mar 2014 April-June 2014 
July– September 

2014 
Cumulative Total 

1. Operational Support  $7,773,015 $4,738,858 $4,738,858 $4,738,858 $21,989,589 

2. Pharmaceutical Support 
 $11,539,356 $12,812,311 $12,812,311 $12,812,311 $49,976,289 

3. New Medical Records 
 $1,000,000 $0 $0 $ 0 $1,000,000 

4. Health Promotion Materials1 
 $996,000 $215,403 $342,881 

 

$0 $1,554,284 

5. New Medical Equipment 
 $0 $0 $ 0 $ 0 $0 

6. Rehabilitation 
 $658,880 $0 $0 $0 $658,880 

7. Provided Venues & Previous Participation 
$4,958,129 $28,850 $22,800 $746,123.01 $344,219.09 $6,090,121.10 

8. Estimated Rental Value of Model Clinics  $402,000 $324,000 $324,000 

 

$324,000 $1,347,000 

9. Estimated value of MOH PHC interventions** 
  $133,300 

 
$ 4,091,653 

$0 $ 4,224,653 

10. Information Technology 
 $0 $0 $0 $0 $0 

TOTAL $4,958,129 $22,398,101 $18,246,672 

 

        $23,055,826 $18,237,388 $86,896,116 
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Annex 2: Supportive Documentation 
 

 
MOH Mechanism to implement the cost sharing funds: 

 

 

 

 

 

 

 

 

 

 

 

Item  Fund allocated in ID Fund allocated in $ 

Purchasing medical equipment 
and supplies and furniture 

50 billion 40 million dollar 

Rehabilitating and expanding 
the PHC clinics  

12,5 billion 10 million dollar 

Printings, records and posters 15,638 billion 12,5 million dollar 

Training and its requirements  6,255 billion 5 million dollar 

Visits and follow up 3,127 billion 2,5 million dollar 
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Annex 3 
 
MOH Proposed table of expenditures / (FYI 2014, 2015, 2016) plan 

 
item 

Expenditures proposed in 2014 Expenditures 
proposed in 2015 

Expenditures proposed 
in 2016 

ID $ ID $ ID $ 

Purchasing medical 
equipment and supplies 
and furniture 

16 billion  12,8 million 16 
billion  

12,8 
million 

18 billion  14,4 million 

Rehabilitating and 
expanding the PHC clinics  

4,5 billion 3,6 million 4 billion 3,2 
million 

4 billion 3,2 million 

Printings, records and 
posters 

5,388 billion 4,31 million 5 billion 4 million 5 billion 4 million 

Training and its 
requirements  

2,255 billion 1,8 million 2 billion 1,6 
million 

2 billion 1,6 million 

Visits / follow up/ study 
tours 

972 million 777600 1 billion 8000000 1 billion 8000000 
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Annex 4 
 
MOH Furniture Announcement and Link 

Furniture announcement and link of announcement  
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Link to announcement: http://www.moh.gov.iq/arabic/upload/imagestender/419-Scan10477.jp 



Meeting with HE the Minister of Health, and High Officials from the MoH, to 
Promote the Successes of PHCPI and Confirm the Completion Date of the 
Project 

A meeting with H.E. the Minister of 
Health, Dr. Majeed Hamad Ameen was 
held with representatives from USAID, 
URC HQ, and PHCPI on June 2, 2014.   

The purpose of this meeting was to:  

 Raise awareness within the MoH 

of PHCPI successes in 

collaboration with the MoH and 

the resulting higher standards in 

the delivery of primary health care 

services. 

 Inform MoH counterparts about 

the PHCPI end date on September 

30, 2014. 

 Discuss PHCPI’s support for the 

MoH’s polio response. 

 Encourage MoH efforts to replicate 

and continue implementation and rollout of 

PHCPI initiatives and interventions targeted 

towards primary health care.  

 Reiterate USAID’s request for a 

written report from the MoH on its overall 

cost-share contributions under the USAID-

MoH memorandum of understanding. 

 Briefly discuss possible future MoH-

USAID collaboration as relevant. 

 

 

 

 

 

 

 

 

 
Representatives from MoH, USAID, and PHCPI during the Meeting with the Minister 

of Health 

 

 
PHCPI COP in a meeting with HE Kurdistan Minister of Health 



 

Meeting with the MoH Director General (DG) of Karkh DoH 

On June 3, 2014 PHCPI’s Dr. Hala Jassim visited the Office of the Director General (DG) of Karkh 
DoH, Dr. Hassan Baqer. The meeting was attended by representatives from Karkh DoH and PHCPI 
project. The purpose of the meeting was to 1) inform MoH counterparts about the PHCPI end date 
on September 30, 2014, 2) recognize and celebrate the successes of PHCPI in collaboration with the 
MoH and DGs and the resulting higher standards in the delivery of primary health care services, 3) 
acknowledge the efforts in the 
upgrading of Model Clinics and 
the achievement of graduation 
standards., 4) support efforts to 
replicate and continue 
implementation and rollout of 
PHCPI initiatives and 
interventions targeted towards 
Primary Health Care (PHC), and 
5) emphasize the benefits of a 
cohesive relationship on the 
provincial level between the DG, 
Directorates of Health, Primary 
Health Care Clinic (PHCC) Staff 
and LHCs. The DG was 
presented a plaque in recognition 
of his support of PHCPI. 

 

 

PHCPI’s COP held a meeting with HE Kurdistan Minister of Health  

PHCPI’s COP, Erbil Regional Director, and Sulaimaniyah Coordinator held a meeting with HE KRG 
Minister of Health, Dr. Rekawt Hama Rasheed on July 21, 2014 at the KMOH. HE, Dr. Rekwat Hama 
Rasheed, welcomed us and expressed his appreciation and gratitude for USAID/Primary Health Care 
Project in Iraq’s (PHCPI’s) support in KMoH’s efforts to improve primary health care, especially the 
Model Clinics initiative. The purpose of the meeting was to advocate for the successes of 
USAID/PHCPI and discuss the KMoH’s way forward as the project nears completion. During this 
meeting, the COP highlighted PHCPI’s program implementation so far and the exit strategy in place 
for the program. The COP provided a brief about the glide path plan and the intention to hand over 
all PHCPI program components to the Ministry to benefit from and to replicate the remainder of the 
clinics supported by PHCPI into model clinics. The Minister was very grateful for project’s efforts 
and appreciated what PHCPI offered to the Ministries of Health in Baghdad and the KRG. He called 
for a high level meeting after the Eid holiday in early August with all DGs and departments’ directors 
in KRG. 

 

The DG of Karkh DoH receiving a plaque in recognition of his support of PHCPI from Dr. Hala 
Jassim 



Public Health Director General Delivers Minister of Health speech at the conference 

Strategic Partnership 
for Sustained Health 
Outcomes 

Third
Annual National Primary Health Care Conference

August 20, 2014
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Third Annual National Primary 
Health Care Conference

With the spirit and slogan of “Strategic 
Partnership for Sustained Health Outcomes,” 
the Iraqi Ministry of Health (MOH), along with 
USAID’s Primary Health Care Project (PHCPI) 
hosted the third annual Primary Health Care 
(PHC) Conference on August 20, 2014 under 
the patronage of His Excellency Minister of 
Health, Dr. Majeed Hamad Ameen. Five Director 
Generals (DGs) attended the conference 
including the Public Health DG along with a 
USAID representative who delivered a speech 
on behalf of USAID. PHCPI’s COP, Dr. Hala 
Al Mossawi, delivered a speech highlighting 
the project’s successes and the positive 
partnership with the MOH. More than 250 
participants, from all provinces, attended the 
event including: Directorate of Health (DOH) 
DGs, PHCC Managers, District Managers, 
Health Care Department Managers, Model Clinic 
Managers, and Health Promotion Department 
Managers. Eight local media channels, including 

Al Iraqia and Al Sumaria, covered the event and 
certificates of appreciation were provided to the 
managers of clinics that have achieved Model 
Clinic status. 

The PHC Conference provided a platform for 
the Government of Iraq to take ownership for 
the joint successes achieved over the course 
of the last three years and MOH leadership 
used this opportunity to commit to continuing 
the initiatives introduced by the project. DGs 
discussed future plans for improved health 
outcomes demonstrating not only a commitment 
to existing PHCPI interventions but to potential 
new programs as they become necessary 
to ensure sustainable, high-quality, and 
equitable primary health care. Not only did the 
conference symbolize the MOH’s ownership and 
commitment to continued implementation, but 
provided an opportunity to celebrate PHCPI’s 
achievements over the past three years. 
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The conference resulted in strong 
recommendations established by key MOH 
officials to continue PHCPI-established 
interventions as well as new programs to cover 
areas not specifically addressed by the project. 

Some specific recommendations included:
• �Continue promoting supportive management 

systems, capacity building, and reviewing 
and updating the operational guidelines in 
accordance with international standards and 
current Iraqi health needs.

• �Design active patterns of community 
partnerships for health promotion and initiate 
LHCs.

• �Launch projects derived from MoH priorities 
in cooperation with stakeholders and utilize all 
lessons learned from PHCPI. 

Throughout the conference, staff from different 
PHCCs and MOH departments described the 
beneficial impact the ongoing relationship 
with PHCPI has brought to Iraq, including a 
National Statement of Patients’ Rights and the 
availability of diagnostic medical equipment 
not previously accessible in certain areas. In 

his opening speech, the Minister of Health, Dr. 
Majeed Hamad Ameen, concluded, “I would 
like to express my appreciation to our strategic 
partner, USAID, for their active role in supporting 
the MOH through PHCPI. In cooperation with 
the Directorate of Public Health, and all other 
provincial directorates, you have achieved many 
quality deliverables in the areas of modern 
training methods, guidelines and logistic 
support.” The strong collaborative partnership 
with the MOH and USAID’s lasting legacy has 
led to a stronger investment and paved the way 
forward for PHC in Iraq. 

Above    
USAID/PHCPI 
COP and 
a group of 
DGs present 
Certificates of 
Appreciation to 
Model Clinics’ 
management 
for achieving 
certification   



# Province
Directorate of 

Health (DoH)
District

PHCPI Site 

ID
Name of the PHC Center Type of the Health Center Catchment Area (Population) Managed by

No. of Physician in the 

Center

1 Baghdad Rusafa Rusafa BR01 Al-Qanat Main 32022 Physician 5

2 Baghdad Rusafa Rusafa BR02 Al-Shaikh Omar Main 53998 Physician 6

3 Baghdad Rusafa Rusafa BR03 Fakhr Aldeen Al- Jameel Main/Family Medicine 15824 Physician 4

4 Baghdad Rusafa Rusafa BR04 Al-Zoweya Main 14317 Physician 4

5 Baghdad Rusafa Rusafa BR05 Al-Karadah Al-Awal Main 38214 Physician 4

6 Baghdad Rusafa Rusafa BR06 Al-Mustansiriyah Main (Training and Family Medicine) 23897 Physician 4

7 Baghdad Rusafa Rusafa BR07 Hay Babil Main-Model 25781 Physician 4

8 Baghdad Rusafa Rusafa BR08 Al-Gaylani Main 19239 Physician 3

9 Baghdad Rusafa Rusafa BR09 Bab Al-Mouatham Main (Model,Training & Family Medicine 29780 Physician 6

10 Baghdad Rusafa Baghdad Al-Jadedah BR10 Baghdad Al-Awal Main 32982 Physician 4

11 Baghdad Rusafa Baghdad Al-Jadedah BR11 Baghdad Al-Thani Main 31506 Physician 4

12 Baghdad Rusafa Baghdad Al-Jadedah BR12 Dawood Al-Janabi Main 47170 Physician 3

13 Baghdad Rusafa Baghdad Al-Jadedah BR13 Zayoona Main 12047 Physician 3

14 Baghdad Rusafa Baghdad Al-Jadedah BR14 Sendibad Main (Model & Family Medicine) 38523 Physician 3

15 Baghdad Rusafa Baghdad Al-Jadedah BR15 Al-Rasheed Main 78804 Physician 3

16 Baghdad Rusafa Baghdad Al-Jadedah BR16 Saeeda Main 31956 Physician 3

17 Baghdad Rusafa Baghdad Al-Jadedah BR17 Al-Dhubat Main (Model,Training & Family Medicine 19676 Physician 7

18 Baghdad Rusafa Baghdad Al-Jadedah BR19 Al-Idresssi (replaced Al-Muthanna) Main 24346 Physician 3

19 Baghdad Karkh Karkh BK01 Al-Rahmania Main 36625 Physician 7

20 Baghdad Karkh Karkh BK02 Al-Dakhelia Main 34543 Physician 25

21 Baghdad Karkh Karkh BK03 Al-Shalgeia Main 20957 Physician 7

22 Baghdad Karkh Karkh BK04 Al-Eskan (Baghdad) Main 34579 Physician 12

23 Baghdad Karkh Karkh BK05 Al-Salhia Main 42320 Physician 17

24 Baghdad Karkh Karkh BK06 Al-Washash Main 69684 Physician 12

25 Baghdad Karkh Karkh BK07 Al-Salam (Baghdad) Main  (Model & Family Medicine) 42220 Physician 22

26 Baghdad Karkh Karkh BK08 Al-Mansour (Baghdad) Main-Model 21808 Physician 21

27 Baghdad Karkh Karkh BK09 Al-Karkh Main 63865 Physician 13

28 Baghdad Karkh Karkh BK10 Al-Yarmouk (Baghdad) Main 29490 Physician 21

29 Baghdad Karkh Kadhemia BK11 Al-Kadhemia Al-Awal Main 58058 Physician 13

30 Baghdad Karkh Kadhemia BK12 Al-Zahra'a (Baghdad) Main (Model & Family Medicine) 50359 Physician 12

31 Baghdad Karkh Kadhemia BK13 Al-Hurria Alawal Main 125098 Physician 9

32 Baghdad Karkh Kadhemia BK14 Al-Hurria  (Baghdad) Main-Model 64232 Physician 6

33 Baghdad Karkh Kadhemia BK15 Al-Sheheed Abdul Saheb Dakheel Main 46242 Physician 11

34 Baghdad Karkh Kadhemia BK16 Al-Dolaei Main 64728 Physician 7

35 Baghdad Karkh Kadhemia BK17 Al-Noor (Baghdad) Main-Model 44901 Physician 7

36 Baghdad Karkh Kadhemia BK18 Al-Sabbiat Main 76826 Physician 7

37 Baghdad Karkh Kadhemia BK19 Al-Sheheed Basher Al-Jazaeri Main 105368 Physician 9

38 Baghdad Karkh Kadhemia BK20 Al-Iraq Al-Jadid Main 72338 Physician 9

39 Baghdad Karkh Kadhemia BK21 Al-Khateeb Sub 6000 Physician 6

40 Baghdad Karkh Kadhemia BK22 Al-Noor Training Center Main 24497 Physician 6

41 Babil Babil Al-Hila 2 BB01 Al-Baqer Main 35498 Physician 4

42 Babil Babil Al-Hila 2 BB02 Al-Khalisa (Babil) Main 36056 Physician 5

43 Babil Babil Al-Hila 2 BB03 Marjan Main 22625 Physician 4

44 Babil Babil Al-Hila 2 BB04 Al-Wardia Main 25864 Physician 2

45 Babil Babil Al-Hila 2 BB05 Al-Qadhia Main 51729 Physician 6

USAID/PHCPI 360 PHC Centers and 36 Model Clinics 

tprice
Typewritten Text

tprice
Typewritten Text

tprice
Typewritten Text

tprice
Typewritten Text

tprice
Typewritten Text

tprice
Typewritten Text

tprice
Typewritten Text

tprice
Typewritten Text

tprice
Typewritten Text

tprice
Typewritten Text
APPENDIX D 360 PHCCs



# Province
Directorate of 

Health (DoH)
District
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46 Babil Babil Al-Hila 2 BB06 Babil Training Center Main 39622 Physician 6

47 Babil Babil Al-Hila 2 BB07 Al-Kawthar (Babil) Main 11721 Physician 3

48 Babil Babil Al-Hila 2 BB08 Al-Nahdha (Babil) Main 11666 Physician 3

49 Babil Babil Al-Hila 2 BB09 Al-Hadi (Babil) Main 50000 Physician 3

50 Babil Babil Al-Hila 2 BB10 Nader Model Main-Model 46448 Physician 4

51 Babil Babil Al-Hila 2 BB11 Al-JomJoma Sub 7500 Paramedic None

52 Babil Babil Al-Hila 2 BB12 Sayed Moussa Sub 6000 Paramedic None

53 Babil Babil Al-Hila 2 BB13 Albo Musaad Sub 10000 Paramedic None

54 Babil Babil Al-Hila 2 BB14 Al-Atayej Sub 8125 Paramedic None

55 Babil Babil Al-Hila 2 BB15 Al-Dolab Sub 6471 Paramedic None

56 Babil Babil Al-Hila 2 BB16 Al-Sadah Sub 6441 Paramedic None

57 Babil Babil Al-Hila 2 BB17 Kweikhat Sub 5827 Paramedic None

58 Babil Babil Al-Hila 2 BB18 Hweesh Al-Said Sub 3200 Paramedic None

59 Babil Babil Al-Hila 2 BB19 Al-Ghadeer (Babil) Sub 4000 Paramedicf None

60 Karbala Karbala Al-Markaz KR01 Al-Eskan (Karbala) Main 40729 Physician 4

61 Karbala Karbala Al-Markaz KR02 Al-Abbasia Al-Gharbia Main 37547 Physician 9

62 Karbala Karbala Al-Markaz KR03 Bab Baghdad Main 21792 Physician 5

63 Karbala Karbala Al-Markaz KR04 Al-Abbasia Al-Sharqia Main 61259 Physician 7

64 Karbala Karbala Al-Markaz KR05 Hay Al-Mowathafeen Main 23229 Physician 7

65 Karbala Karbala Al-Markaz KR06 Hay Abbas Main 20433 Physician 4

66 Karbala Karbala Al-Markaz KR07 Hay Al-Mulhaq Main-Model 36915 Physician 8

67 Karbala Karbala Al-Markaz KR08 Hay Al-Nassir Main 28534 Physician 3

68 Karbala Karbala Al-Markaz KR09 Ein Al-Tamr Main-Model 26130 Physician 4

69 Karbala Karbala Al-Markaz KR10 Hay Al-Wafa'a Main-Model 21857 Physician 7

70 Karbala Karbala Al-Markaz KR11 Hay Al-Ghadeer Main 59519 Physician 8

71 Karbala Karbala Al-Markaz KR12 Hay Al-Nidhal Main 22367 Physician 6

72 Karbala Karbala Al-Markaz KR13 Al-Shbanat Sub 7421 Paramedic None

73 Karbala Karbala Al-Markaz KR14 Al-Ruffa Sub 8725 Paramedic None

74 Karbala Karbala Al-Husseinia KR15 Al-Husseinia Main 37857 Physician 6

75 Karbala Karbala Al-Husseinia KR16 Al-Taff Main 23966 Physician 5

76 Karbala Karbala Al-Husseinia KR17 Aun Ibn Abdullah Main 22443 Physician 3

77 Karbala Karbala Al-Husseinia KR18 Al-Wand Sub 10100 Paramedic None

78 Karbala Karbala Al-Husseinia KR19 Bedaa't Shareef Sub 3500 Paramedic None

79 Karbala Karbala Al-Husseinia KR20 Om Al-Hamam Sub 10200 Paramedic None

80 Karbala Karbala Al-Husseinia KR21 Al-Hafidh Sub 1800 Paramedic None

81 Karbala Karbala Al-Husseinia KR22 Kreed Kamona Sub 1600 Paramedic None

82 Karbala Karbala Al-Husseinia KR23 Al-Slamia Sub 8600 Paramedic None

83 Najaf Najaf Najaf Al-Shimaly NF01 Al-Emam Al-Jawad Main-Model 59167 Physician 4

84 Najaf Najaf Najaf Al-Shimaly NF02 Al-Askary Main-Model 56467 Physician 5

85 Najaf Najaf Najaf Al-Shimaly NF03 Al-Jami'a Main-Model 16359 Physician 6

86 Najaf Najaf Najaf Al-Shimaly NF04 Al-Naser (Najaf) Main 70000 Physician 2

87 Najaf Najaf Najaf Al-Shimaly NF05 Sayed Al-Shohada'a (Najaf) Main 50288 Medical Staff 4

88 Najaf Najaf Najaf Al-Shimaly NF06 Al-Oroba Main 58823 Medical Staff 4

89 Najaf Najaf Najaf Al-Shimaly NF07 Al-Wafa'a Main 31459 Medical Staff 5

90 Najaf Najaf Najaf Al-Shimaly NF08 Al-Haydaria (Najaf) Main 51312 Medical Staff 3

91 Najaf Najaf Najaf Al-Shimaly NF09 Al-Salam (Najaf) Main 29453 Medical Staff 3

92 Najaf Najaf Najaf Al-Janooby NF10 Abed Al-Saheb Dakheel Main 41088 Medical Staff 3

93 Najaf Najaf Najaf Al-Janooby NF11 Al-Karamah (Najaf) Main 29129 Medical Staff 3
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94 Najaf Najaf Najaf Al-Janooby NF12 Khawla Zwain Main 48047 Medical Staff 3

95 Najaf Najaf Najaf Al-Janooby NF13 Al-Redhweiah Main 40000 Medical Staff 6

96 Najaf Najaf Najaf Al-Janooby NF14 Al-Ansar Main 41753 Medical Staff 3

97 Najaf Najaf Najaf Al-Janooby NF15 Al-Quds (Najaf) Main 10530 Medical Staff 2

98 Najaf Najaf Najaf Al-Janooby NF16 Hay Al-Mualemeen (Najaf) Main 17540 Medical Staff 3

99 Najaf Najaf Najaf Al-Janooby NF17 Al-Emam Al-Hassan (Najaf) Main-Model 10588 Medical Staff 2

100 Najaf Najaf Najaf Al-Janooby NF18 Al-Madian Al-Qadima Main 86632 Physician 3

101 Najaf Najaf Najaf Al-Janooby NF19 15 Shaaban Main 37482 Medical Staff 3

102 Najaf Najaf Najaf Al-Shimaly NF20 Al-Wafaa Al-Thani (Madhloom) Sub 3500 Paramedic None

103 Diwaniyah Diwaniyah Al-Diwaniya 2 DI01 Al-Sader/1 Main 20000 Physician 3

104 Diwaniyah Diwaniyah Al-Diwaniya 2 DI02 Al-Sader/2 Main 27104 Physician 3

105 Diwaniyah Diwaniyah Al-Diwaniya 2 DI03 Al-Sadiq (Diwaniyah) Main 33187 Physician 3

106 Diwaniyah Diwaniyah Al-Diwaniya 2 DI04 Al-Eskan Al-Qadeem Main 38775 Physician 3

107 Diwaniyah Diwaniyah Al-Diwaniya 2 DI05 Hay Al-Wihda Main-Model 41500 Physician 4

108 Diwaniyah Diwaniyah Al-Diwaniya 2 DI06 Al-Jomhuri Main 15582 Physician 4

109 Diwaniyah Diwaniyah Al-Diwaniya 2 DI07 Al-Sader/4 Main 40000 Physician 3

110 Diwaniyah Diwaniyah Al-Diwaniya 2 DI08 Al-Daghara Main-Model 59442 Physician 4

111 Diwaniyah Diwaniyah Al-Diwaniya 2 DI09 Al-Eskan Al-Senaee Main 48935 Physician 3

112 Diwaniyah Diwaniyah Affak DI10 Efak Alawal Main 38500 Physician 5

113 Diwaniyah Diwaniyah Affak DI11 Efak Althani Main 21447 Physician 5

114 Diwaniyah Diwaniyah Affak D112 Summer Main 34159 Physician 4

115 Diwaniyah Diwaniyah Affak DI13 Al-Badeer Main-Model 52000 Physician 3

116 Diwaniyah Diwaniyah Affak DI14 Nafar Main 15163 Physician 3

117 Diwaniyah Diwaniyah Al-Hamza DI15 Al-Hamza Alawal Main 61250 Physician 3

118 Diwaniyah Diwaniyah Al-Hamza DI16 Al-Hamza Althani Main 52862 Physician 2

119 Diwaniyah Diwaniyah Al-Hamza DI17 Al-Sadeer Main 36927 Physician 4

120 Diwaniyah Diwaniyah Al-Hamza DI18 Al-Shanafia Main-Model 24000 Physician 4

121 Diwaniyah Diwaniyah Al-Hamza DI19 Al-Shanafia Alawal Main 33705 Physician 2

122 Diwaniyah Diwaniyah Al-Hamza DI20 Al-Taboo Sub 2835 Paramedic None

123 Wasit Wasit Al-Kout 2 WA01 Ebn Al-Haitham Main 51338 Physician 2

124 Wasit Wasit Al-Kout 2 WA02 Al-Mustafa (Wasit) Main 12496 Physician 2

125 Wasit Wasit Al-Kout 2 WA03 Al-Shefa'a (Wasit) Main-Model 13546 Physician 2

126 Wasit Wasit Al-Kout 2 WA04 Al-Estiqlal Main 18188 Physician 2

127 Wasit Wasit Al-Kout 2 WA05 Al-Hawra'a Main 16204 Physician 2

128 Wasit Wasit Al-Kout 2 WA06 Al-Jihad Main-Model 58176 Physician 3

129 Wasit Wasit Al-Kout 2 WA07 Abdulla Ben Rawaha Main 25492 Physician 5

130 Wasit Wasit Al-Kout 2 WA08 Ammar Ben Yasser Main 7350 Physician 1

131 Wasit Wasit Al-Kout 2 WA09 Naheat Wasit Main 7880 Physician 1

132 Wasit Wasit Al-Kout 2 WA10 Al-Bsrogia Sub 3205 Paramedic None

133 Wasit Wasit Al-Kout 2 WA11 Albo Mohammed Sub 2130 Physician 1

134 Wasit Wasit Al-Noumania WA12 Al-Noumania Main 81785 Physician 5

135 Wasit Wasit Al-Noumania WA13 Al-Ahrar Main 39189 Physician 3

136 Wasit Wasit Al-Noumania WA14 Al-Mazak Main 15335 Physician 1

137 Wasit Wasit Al-Noumania WA15 Al-Mutanabi Sub 8519 Paramedic None

138 Wasit Wasit Al-Noumania WA16 Aba Ther Alghafari Sub 10223 Paramedic None

139 Wasit Wasit Al-Noumania WA17 Al-Esra'a Sub 11297 Paramedic None

140 Wasit Wasit Al-Noumania WA18 Al-Karadah  Sub 5112 Paramedic None

141 Basrah Basrah Sector 2 BA01 14 Tamouz Main 36234 Physician 4
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142 Basrah Basrah Sector 2 BA02 Al-Nahdha (Basrah) Main 53000 Physician 3

143 Basrah Basrah Sector 2 BA03 Al-Jomhoria Main 48147 Physician 4

144 Basrah Basrah Sector 2 BA04 Al-Junaina Main 37142 Physician 5

145 Basrah Basrah Sector 2 BA05 Al-Jubaila Main-Model 24750 Physician 5

146 Basrah Basrah Sector 2 BA06 Al-Qushla Main 33915 Physician 4

147 Basrah Basrah Sector 2 BA07 Al-Ma'qal Main 57287 Physician 4

148 Basrah Basrah Sector 2 BA08 Al-Hadi (Basrah) Main 35147 Physician 4

149 Basrah Basrah Sector 2 BA09 Al-Muafaqia Main 30947 Physician 4

150 Basrah Basrah Sector 2 BA10 Al-Qadissiya Main 20911 Physician 2

151 Basrah Basrah Sector 2 BA11 Mohammed Aldura Main 17578 Physician 3

152 Basrah Basrah Sector 2 BA12 Al-Rebatt Main 13923 Physician 3

153 Basrah Basrah Sector 2 BA13 Ez-Eldeen Saleem Main 25490 Physician 3

154 Basrah Basrah Sector 2 BA14 Al-Emam Al-Hassan (Basrah) Main 29378 Management Officer 4

155 Basrah Basrah Sector 2 BA15 Al-Kawthar (Basrah) Main 27651 Physician 4

156 Maysan Maysan Al-Awal MN01 Dijlah Main-Model 11208 Physician 3

157 Maysan Maysan Al-Awal MN02 Al-Hassan Al-Askry (Maysan) Main 47918 Physician 2

158 Maysan Maysan Al-Awal MN03 Al-Emam Al-Hussein Main 30465 Physician 3

159 Maysan Maysan Al-Awal MN04 Al-Yarmook (Maysan) Main 33036 Physician 3

160 Maysan Maysan Al-Awal MN05 Al-Uruba (Maysan) Main 41211 Physician 2

161 Maysan Maysan Al-Awal MN06 Shaheed Alwatan Main 28478 Physician 2

162 Maysan Maysan Al-Awal MN07 Ali Alredha Main-Model 13121 Physician 3

163 Maysan Maysan Al-Awal MN08 Al-Zahra'a (Maysan) Main 33599 Physician 2

164 Maysan Maysan Al-Awal MN09 Al-Quds (Maysan) Main 31354 Physician 2

165 Maysan Maysan Al-Awal MN10 Al-Sadiq (Maysan) Main 39603 Physician 2

166 Maysan Maysan Al-Awal MN11 Ali Al-Hadi Main 33725 Physician 3

167 Maysan Maysan Al-Awal MN12 Al-Ameer Main 31354 Physician 2

168 Maysan Maysan Al-Awal MN13 Al-Sadrain Main 27501 Physician 3

169 Maysan Maysan Al-Awal MN14 Al-Eskan (Maysan) Main 39685 Physician 3

170 Maysan Maysan Al-Awal MN15 Al-Mezbania Sub 2800 Paramedic None

171 Maysan Maysan Al-Awal MN16 Ksaibah Sub 5700 Paramedic None

172 Maysan Maysan Al-Awal MN17 Al-Qassma Sub 3000 Paramedic None

173 Maysan Maysan Al-Awal MN18 Al-Sader (Maysan) Sub 5000 Paramedic None

174 Dhi-Qar Dhi-Qar Al-Rifaey TQ01 Al-Hakeem Main 44799 Physician 6

175 Dhi-Qar Dhi-Qar Al-Rifaey TQ02 Qal'at Sukar Main 44848 Physician 4

176 Dhi-Qar Dhi-Qar Al-Rifaey TQ03 Qa'lat Sukar- Model Main-Model 44097 Physician 6

177 Dhi-Qar Dhi-Qar Al-Rifaey TQ04 Sayed Al-Shohada'a (Dhi-Qar) Main 43643 Physician 3

178 Dhi-Qar Dhi-Qar Al-Rifaey TQ05 Al-Shaheed Wael Main 41585 Physician 7

179 Dhi-Qar Dhi-Qar Al-Rifaey TQ06 Al-Naser (Dhi-Qar) Main-Model 40304 Physician 5

180 Dhi-Qar Dhi-Qar Al-Rifaey TQ07 Al-Fajer Main 29580 Physician 4

181 Dhi-Qar Dhi-Qar Al-Rifaey TQ08 Al-Emam Al-Qaem Main 25960 Physician 7

182 Dhi-Qar Dhi-Qar Al-Rifaey TQ09 Al-Refaey Main-Model 43440 Physician 4

183 Dhi-Qar Dhi-Qar Al-Shatra TQ10 Al-Gharraf Main 49529 Physician 6

184 Dhi-Qar Dhi-Qar Al-Shatra TQ11 Al-Gharraf-Model Main-Model 49294 Physician 6

185 Dhi-Qar Dhi-Qar Al-Shatra TQ12 Al-Dawaya Main 35082 Physician 5

186 Dhi-Qar Dhi-Qar Al-Shatra TQ13 Al-Dawaya-Model Main-Model 34753 Physician 3

187 Dhi-Qar Dhi-Qar Al-Shatra TQ14 Al-Quds (Dhi Qar) Main 47453 Physician 3

188 Dhi-Qar Dhi-Qar Al-Shatra TQ15 Al-Fatahea Main 34588 Physician 3

189 Dhi-Qar Dhi-Qar Al-Shatra TQ16 Al-Khalissa (Dhi-Qar) Main 32759 Physician 3
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190 Dhi-Qar Dhi-Qar Al-Shatra TQ17 Al-Urooba (Dhi-Qar) Main 33035 Physician 5

191 Dhi-Qar Dhi-Qar Al-Shatra TQ18 Hay Al-Mualemeen (Dhi-Qar) Main 33335 Physician 3

192 Dhi-Qar Dhi-Qar Al-Shatra TQ19 Akad Main 24341 Physician 1

193 Dhi-Qar Dhi-Qar Al-Shatra TQ20 Aal Sakban Main 21306 Physician 1

194 Muthanna Muthanna Al-Semawa/2 MU01 Al-Hurria (Muthanna) Main 12765 Physician 2

195 Muthanna Muthanna Al-Semawa/2 MU02 Al-Hassan Al-Askry (Muthanna) Main 28950 Physician 1

196 Muthanna Muthanna Al-Semawa/2 MU03 Al-Haydaria (Muthanna) Main 35230 Physician 1

197 Muthanna Muthanna Al-Semawa/2 MU04 Al-Shefa'a (Muthanna) Main 17343 Physician 1

198 Muthanna Muthanna Al-Semawa/2 MU05 Al-Salman Main 4329 Physician 1

199 Muthanna Muthanna Al-Semawa/2 MU06 Al-Mamlaha Main 12568 Physician 2

200 Muthanna Muthanna Al-Semawa/2 MU07 Al-Mahdi Sub 14220 Paramedic none

201 Muthanna Muthanna Al-Semawa/2 MU08 Al-Rahman Sub 5215 physician 1

202 Muthanna Muthanna Al-Semawa/2 MU09 Al-Noor (Muthanna) Sub 10365 Paramedic None

203 Muthanna Muthanna Al-Semawa/2 MU10 Al-Noorain Sub 1231 Paramedic None

204 Muthanna Muthanna Al-Semawa/2 MU11 Al-Hadi (Muthanna) Sub 10093 physcian 1

205 Muthanna Muthanna Al-Semawa/2 MU12 Al-Jawadain Sub 7000 Paramedic None

206 Muthanna Muthanna Al-Semawa/2 MU13 Al-Mustafa (Muthanna) Sub 7986 Paramedic None

207 Muthanna Muthanna Al-Semawa/2 MU14 Al-Hussein (Bssya) Main 8132 Physscian 3

208 Muthanna Muthanna Al-Warka'a MU15 Al-Warka'a Model Main-Model 54045 Physician 2

209 Muthanna Muthanna Al-Warka'a MU16 Al-Ghadeer (Muthanna) Main 19646 Physician 2

210 Muthanna Muthanna Al-Warka'a MU17 Al-Baidha Sub 8295 Paramedic None

211 Muthanna Muthanna Al-Warka'a MU18 Ahl Albait Sub 8039 Paramedic None

212 Muthanna Muthanna Al-Warka'a MU19 Zain Alabedain Sub 10178 Paramedic None

213 Muthanna Muthanna Al-Warka'a MU20 Al-Karamah (Muthanna) Sub 18731 Physician 1

214 Diyala Diyala Muqdadia DY01 Al-Muqdadia Alawal Main 30000 Physician 4

215 Diyala Diyala Muqdadia DY02 Al-Zahra'a (Diyala) Main 27000 Physician 5

216 Diyala Diyala Muqdadia DY03 Al-Batool Main 35000 Physician 4

217 Diyala Diyala Muqdadia DY04 Mujama'a Hemreen Main 20000 Physician 1

218 Diyala Diyala Muqdadia DY05 Al-Wajehia Main-Model 42000 Physician 4

219 Diyala Diyala Muqdadia DY06 Abi Sayda Main 59000 Physician 3

220 Diyala Diyala Muqdadia DY07 Sansal Main 40000 Physician 2

221 Diyala Diyala Muqdadia DY08 Al-Hamedia Sub 7400 Physician 1

222 Diyala Diyala Muqdadia DY09 Al-Haronia Sub 6500 Paramedic None

223 Diyala Diyala Muqdadia DY10 Thiyaba Sub 7100 Paramedic None

224 Diyala Diyala Muqdadia DY11 Brwana Sub 3320 Paramedic None

225 Diyala Diyala Muqdadia DY12 Al-Mokhesa Sub 12600 Paramedic None

226 Diyala Diyala Muqdadia DY13 Al-Umrania Sub 11400 Paramedic None

227 Diyala Diyala Muqdadia DY14 Duwylia Sub 3200 Paramedic None

228 Diyala Diyala Muqdadia DY15 Al-Awashiq Sub 6400 Paramedic None

229 Diyala Diyala Muqdadia DY16 Zuhayrat Sub 10800 Paramedic None

230 Diyala Diyala Muqdadia DY17 Snecha Sub 4000 Paramedic None

231 Kirkuk Kirkuk Debis KE01 Debis Main 26849 Physician 3

232 Kirkuk Kirkuk Debis KE02 Alton Kobry Main 17814 Pharmacist 6

233 Kirkuk Kirkuk Debis KE03 Al-Amal Alsh'aby Main 15333 Pharmacist 4

234 Kirkuk Kirkuk Debis KE04 Mulla Abdulla Main 12712 Paramedic 1
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235 Kirkuk Kirkuk Debis KE05 Sarkaran Main 1629 Paramedic 1

236 Kirkuk Kirkuk Debis KE06 Shuwan Main 6871 Paramedic 4

237 Kirkuk Kirkuk Debis KE07 Yaychi Main 5472 Pharmacist 2

238 Kirkuk Kirkuk Debis KE08 Qush Qayia Sub 10154 Paramedic 1

239 Kirkuk Kirkuk Debis KE09 Qazal Yar Sub 5662 Paramedic None

240 Kirkuk Kirkuk Debis KE10 Hassar Sub 3436 Paramedic 1

241 Kirkuk Kirkuk Debis KE11 Kluar Sub 2672 Paramedic None

242 Kirkuk Kirkuk Debis KE12 Belkana Sub 2418 Paramedic None

243 Kirkuk Kirkuk Debis KE13 Klozi Sub 1018 Pharmacist None

244 Kirkuk Kirkuk Debis KE14 Alo Mahmoud Sub 4136 Paramedic None

245 Anbar Anbar Al-Rimady 2 AN01 Al-Mala'ab Main 29600 Physician 3

246 Anbar Anbar Al-Rimady 2 AN02 Al-Jamhoory Main 12000 Physician 3

247 Anbar Anbar Al-Rimady 2 AN03 Al-Qatana Main 23000 Physician 3

248 Anbar Anbar Al-Rimady 2 AN04 Al-Adel Main 12000 Physician 3

249 Anbar Anbar Al-Rimady 2 AN05 Al-Khalidia Main 30000 Physician 2

250 Anbar Anbar Al-Rimady 2 AN06 Al-Shuhada'a Main 14000 Physician 2

251 Anbar Anbar Al-Rimady 2 AN07 Hsaiba Al-Sharqia Main 15000 Physician 2

252 Anbar Anbar Al-Rimady 2 AN08 Al-Matheeq Main 10000 Physician 2

253 Anbar Anbar Al-Rimady 2 AN09 Al-Omal Main 13000 Physician 2

254 Anbar Anbar Al-Rimady 2 AN10 Al-Habania Main 9000 Physician 2

255 Anbar Anbar Al-Rimady 2 AN11 Al-Naser (Anbar) Sub 12000 Paramedic None

256 Anbar Anbar Al-Rimady 2 AN12 Al-Sora Sub 25000 Paramedic None

257 Anbar Anbar Al-Rimady 2 AN13 Albu Ubaid Sub 4000 Paramedic None

258 Anbar Anbar Al-Rimady 2 AN14 Al-Sejaria Sub 6000 Paramedic None

259 Anbar Anbar Al-Rimady 2 AN15 Albo Sumaeda'a Sub 6000 Paramedic None

260 Anbar Anbar Al-Rimady 2 AN16 Al-Bubaly Sub 7000 Paramedic None

261 Anbar Anbar Al-Rimady 2 AN17 Al-Rahma Sub 4500 Paramedic None

262 Anbar Anbar Al-Rimady 2 AN18 Al-Hamidhia Sub(**) 5000 Paramedic None

263 Anbar Anbar Al-Rimady 2 AN19 Albo Faraj Sub 12000 Paramedic None

264 Anbar Anbar Al-Rimady 2 AN20 Gerttan Sub 5000 Paramedic None

265 Ninawa Ninawa Al-Ayman NA01 Bab Albeedh Main 31835 Physician 4

266 Ninawa Ninawa Al-Ayman NA02 Al-Gharby Main 40654 Physician 8

267 Ninawa Ninawa Al-Ayman NA03 Al-Rabee'a Main 39373 Physician 7

268 Ninawa Ninawa Al-Ayman NA04 Al-Hadba'a Training Main & Family Medicine 45074 Physician 9

269 Ninawa Ninawa Al-Ayman NA05 Al-Zangely Main 41116 Physician 4

270 Ninawa Ninawa Al-Ayman NA06 Al-Yarmouk (Ninawa) Main 57148 Physician 7

271 Ninawa Ninawa Al-Ayman NA07 Mosul Al-Jadida Main 19624 Physician 5

272 Ninawa Ninawa Al-Ayman NA08 Al-Mansour (Ninawa) Main-Model 46000 Physician 8

273 Ninawa Ninawa Al-Ayman NA09 Al-Ma'amoon Main 30869 Physician 4

274 Ninawa Ninawa Al-Ayman NA10 Nables-Model Main-Model 80519 Physician 7

275 Ninawa Ninawa Al-Ayman NA11 Al-Rafidain- Model Main-Model 49170 Physician 9

276 Ninawa Ninawa Al-Ayman NA12 Tamouz-Model Main (Model & Family Medicine) 53992 Physician 10

277 Ninawa Ninawa Al-Ayman NA13 Al-Shabkhon Main 18500 Physician 3
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278 Ninawa Ninawa Al-Ayman NA14 Hmaidaat Main 82000 Physician 4

279 Ninawa Ninawa Al-Ayman NA15 Hamam Al-Aleel Main 70400 Physician 9

280 Ninawa Ninawa Al-Ayman NA16 Al-Mahalabia Main 33420 Physician 6

281 Ninawa Ninawa Al-Ayman NA17 Albo Sayf Sub 11000 Physician 1

282 Ninawa Ninawa Al-Ayman NA18 Al-Jerin Sub 2800 Paramedic None

283 Ninawa Ninawa Al-Ayman NA19 Asky Mosul Sub 11000 Paramedic None

284 Ninawa Ninawa Al-Ayman NA20 Al-Mawaly Sub 8452 Paramedic None

285 Ninawa Ninawa Al-Ayman NA21 Al-Bowaire Sub 10000 Paramedic None

286 Ninawa Ninawa Al-Ayman NA22 Mchareen Sub 12000 Paramedic None

287 Salah ad Din Salah ad Din Tikreet SD01 Al-Razi Main 46534 Physician 4

288 Salah ad Din Salah ad Din Tikreet SD02 Ebn Sena Main 47989 Physician 5

289 Salah ad Din Salah ad Din Tikreet SD03 Ebn Rushed Main 22000 Physician 3

290 Salah ad Din Salah ad Din Tikreet SD04 Al-Alam Main 33000 Physician 4

291 Salah ad Din Salah ad Din Tikreet SD05 Al-Auja Main 10000 Physician 2

292 Salah ad Din Salah ad Din Tikreet SD06 Erbedha Main 18000 Physician 2

293 Salah ad Din Salah ad Din Tikreet SD07 Al-Jama'ee Main 4000 Physician 2

294 Salah ad Din Salah ad Din Tikreet SD08 Albo Ajeel Main 9000 Physician 3

295 Salah ad Din Salah ad Din Tikreet SD09 Albo Hayazie'e Sub 2000 Paramedic None

296 Salah ad Din Salah ad Din Tikreet SD10 Owainat Sub 2690 Paramedic None

297 Salah ad Din Salah ad Din Tikreet SD11 Al-Kharga Sub 2000 Paramedic None

298 Salah ad Din Salah ad Din Tikreet SD12 Khuzamia Sub 1500 Paramedic None

299 Salah ad Din Salah ad Din Tikreet SD13 Samrah Sub 1500 Paramedic None

300 Salah ad Din Salah ad Din Tikreet SD14 Hamad Shehab Sub 1000 Paramedic None

301 Salah ad Din Salah ad Din Tikreet SD15 Al-Suqoor Sub 1000 Paramedic None

302 Salah ad Din Salah ad Din Tikreet SD16 Al-Mahzam Sub 1500 Paramedic None

303 Salah ad Din Salah ad Din Tikreet SD17 Al-Aaly Sub 1500 Paramedic None

304 Erbil Erbil Erbil AR01 Terawah Main 34693 Physician 9

305 Erbil Erbil Erbil AR02 Kuran Ean Kawah Main 15395 Physician 5

306 Erbil Erbil Erbil AR03 Jiyan Main 28459 Physician 10

307 Erbil Erbil Erbil AR04 Saruran Main 29147 Physician 8

308 Erbil Erbil Erbil AR05 New Ean Kawah (Sultan Muthafar) Main 16582 Physician 6

309 Erbil Erbil Erbil AR06 Toraq (Shaheed Ma'amoon Dabagh) Main * Physician 6

310 Erbil Erbil Erbil AR07 Shaheed Mohammed Bajelan Main 79325 Physician 9

311 Erbil Erbil Erbil AR08 Shaheed Najdi Haider Main 27936 Physician 4

312 Erbil Erbil Erbil AR09 Shahedan Main 31951 Physician 5

313 Erbil Erbil Erbil AR10 Mula Afandy Main 43502 Physician 24

314 Erbil Erbil Erbil AR11 Manarah Main 25000 Physician 8

315 Erbil Erbil Erbil AR12 Nurouz Main 54065 Physician 3

316 Erbil Erbil Erbil AR13 Shaheed Nafea Akrawi Main 72715 Physician 9

317 Erbil Erbil Erbil AR14 Rasti Main 15000 Physician 3

318 Erbil Erbil Erbil AR15 Zankoo Main 20000 Physician 9

319 Erbil Erbil Erbil AR16 Kurdistan Main 59791 Physician 8

320 Erbil Erbil Erbil AR17 Sarkarez (Shaheed Laila Qassim) Main 12000 Physician 12

321 Erbil Erbil Erbil AR18
Betwata (Norengay Raweshkary 

Nakhoshiakani Sing w Hanasa)
Main no definite no. Physician 4
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322 Erbil Erbil Erbil AR19 Hasarok (QutabKhanaKan) Main
no.is not recorded since this is for all 

pupils of primary schools
Physician 1

323 Duhok Duhok Smeel DO2 DK01 Kulan Main-Model 14587 Physician 4

324 Duhok Duhok Smeel DO2 DK02 Sharia Main 12655 Physician 1

325 Duhok Duhok Smeel DO2 DK03 Aashti Main 22482 Physician 2

326 Duhok Duhok Smeel DO2 DK04 Tenahi Main 12961 Physician 2

327 Duhok Duhok Smeel DO2 DK05 Patel Main 4669 Physician 1

328 Duhok Duhok Smeel DO2 DK06 Duban Main 15884 Physician 4

329 Duhok Duhok Smeel DO2 DK07 Khank Main 19107 Physician 2

330 Duhok Duhok Smeel DO2 DK08 Kharab Dem Sub 2324 Paramedic None

331 Duhok Duhok Smeel DO2 DK09 Kelk Sub 2365 Paramedic None

332 Duhok Duhok Smeel DO2 DK10 Aazadi Sub 7000 Paramedic None

333 Duhok Duhok Smeel DO2 DK11 Paurdy Sub 2204 Paramedic None

334 Duhok Duhok Smeel DO2 DK12 Krykrw Sub 2341 Paramedic None

335 Duhok Duhok Smeel DO2 DK13 Maqbala Sub 1275 Paramedic None

336 Duhok Duhok Smeel DO2 DK14 Bastaky Sub 2721 Paramedic None

337 Duhok Duhok Smeel DO2 DK15 Qassary Sub 2120 Paramedic None

338 Duhok Duhok Smeel DO2 DK16 Mrena Sub 2479 Paramedic None

339 Duhok Duhok Smeel DO2 DK17 Kemp Meqbaly Sub 3470 Paramedic None

340 Duhok Duhok Smeel DO2 DK18 Kemp Balqous Sub 2396 Paramedic None

341 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU01 Rapareen (Sulaymaniyah) Main 20921 Physician 7

342 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU02 Beker Jo Main 28896 Physician 6

343 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU03 Faeq Haji Ali Main 1700 Physician 2

344 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU04 Sarchanar Main 24793 Physician 7

345 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU05 Shaheed Jaza Main 17381 Physician 5

346 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU06 Farmanberan Main 4000 Physician 2

347 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU07 Shakrakah Main 1200 Physician 1

348 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU08 Sarwary Main 34184 Physician 1

349 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU09 Kareza Weshek Main 19042 Physician 11

350 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU10 Kani Kurda Main 10205 Physician 1

351 Sulaymaniyah Sulaymaniyah Sulaymaniyah SU12 Ibraheem Ahmed (Rabreen) Main 6569 Physician 4

352 Sulaymaniyah Sulaymaniyah Raniah SU11 Kewa Resh Main 63259 Physician 7

353 Sulaymaniyah Sulaymaniyah Raniah SU13 Srkebkan Main 3559 Physician 1

354 Sulaymaniyah Sulaymaniyah Raniah SU14 Bengerd Main 6225 Physician 1

355 Sulaymaniyah Sulaymaniyah Raniah SU15 Khadran Main 9345 Physician 1

356 Sulaymaniyah Sulaymaniyah Raniah SU16 Hussein Bstaseeny Main 45550 Paramedic None

357 Sulaymaniyah Sulaymaniyah Raniah SU17 Shkartah Main 11011 Physician 1

358 Sulaymaniyah Sulaymaniyah Raniah SU18 Zarawah Main 11635 Physician 2

359 Sulaymaniyah Sulaymaniyah Raniah SU19 Shaheedan/Qalaa Deza Main 8735 Physician 3

360 Sulaymaniyah Sulaymaniyah Raniah SU20 Rapreen/Qalaa Deza Main 14251 Paramedic None

* The yellow highlighted means the 36 model clinics

* Red font indicates clinic is replacing the previous clinic in the brackets



Rollout Breast 

and Cervical 

Cancer

Rollout of 

Acute Flaccid 

Paralysis (AFP)

Rollout of 

Antenatal Care 

(ANC)

Rollout of 

Breast and 

Cervical Cancer

Rollout of CDC

Rollout of CHP-

LHCs' Capacity 

Building

Rollout of 

Community 

Health 

Partnership 

(CHP)

Rollout of 

District Vital 

Statistic 

System

Rollout of 

EMONC

Rollout of 

Facility and 

Equipment 

Maintenance 

Management - 

SOP

Rollout of 

Health 

Volunteers 

Curriculum

Rollout of 

IMCI for Nurses

Rollout of 

IMCI for 

Physicians

Rollout of 

Infection 

Prevention 

and Waste 

Management

Anbar Al-Adel-MODEL 2 3 15 12 1 3

Anbar Al-Mala'ab-MODEL 2 2 14 12 2 3

Babil Al-Baqer-MODEL 1 4 1 1 2 2 16 1 17 5 16

Babil Nader-MODEL 3 1 2 2 2 10 20 4 10

Baghdad/Karkh Al-Mansour (Baghdad)-MODEL 2 5 2 1 2 2 3 5 3 5 8 9

Baghdad/Rusafa Hay Babil-MODEL 3 2 1 2 2 3 2 4 6 2

Basrah Al-Jubaila-MODEL 1 1 2 1 2 3 1 2 4

Basrah Mohammed Aldura-MODEL 1 1 4 2 2 2 1 2 4

Dhi-Qar Al-Gharraf-MODEL 2 1 2 1 1 3 1 4

Dhi-Qar Al-Refaey-MODEL 1 1 1 2 1 1 3 5 4 8 1 5

Diwaniyah Al-Eskan Al-Qadeem-MODEL 2 1 3 2 5 2 1 4 1 5

Diwaniyah Al-Sadeer-MODEL 1 1 1 2 3 6 3 4 1 8 1 11

Diyala Al-Wajehia-MODEL 3 1 2 2 4 1 4 5 1 24

Diyala Al-Zahra'a (Diyala)-MODEL 1 2 1 2 2 4 4 26 6 1 24

Dohuk Aashti-MODEL 2 3 2 2 7 1 1 4 1 4

Dohuk Khank-MODEL 3 3 2 2 9 1 1 5 1 5

Erbil Saruran-MODEL 1 2 4 2 1 2 5

Erbil Shaheed Nafea Akrawi-MODEL 2 3 4 1 2

Karbala Hay Al-Ghadeer-MODEL 1 2 2 1 2 2 5 7 1 14 1 13

Karbala Hay Al-Mulhaq-MODEL 1 5 2 1 2 1 5 2 23 1 4

Kirkuk Alton Kobry-MODEL 4 4 4 4 10 3 2 1 4 10

Kirkuk Debis-MODEL 3 3 4 4 10 4 3 2 2 6

Maysan Al-Ameer-MODEL 1 1 3 2 1 4 4 6 3 2 9

Maysan Al-Yarmook (Maysan)-MODEL 2 1 3 2 3 2 4 3 4 12

Muthanna Al-Hussein (Bssya)-MODEL 1 2 2 2 1 1 2 27 6

Muthanna Al-Warka'a-MODEL 9 3 1 2 3 10 2 3 2 6

Najaf Al-Askary-MODEL 1 1 4 5 13 1 25 1 4

Najaf Al-Emam Al-Jawad-MODEL 1 1 1 2 2 4 14 1 7 1 6

Ninawa Al-Rafidain-MODEL 5 3 1 3 22 3 3 1 2 2

Ninawa Bab Albeedh-MODEL 1 4 2 2 5 1 2 4

Salah ad Din Al-Razi-MODEL 2 1 1 6 5 3 13 2

Salah ad Din Ebn Sena-MODEL 5 1 1 12 4 2 3 4

Sulaymaniyah Beker Jo-MODEL 2 2 2 1 2 2 3 3 2

Sulaymaniyah
Ibraheem Ahmed (Rabreen)-

MODEL
2 2 2 1 1 2 7 8 1

Wasit Al-Hawra'a-MODEL 1 1 1 1 2 3 1 2 3 9

Wasit Al-Jihad-MODEL 1 3 1 3 2 1 2 12

Trainees

Name of PHC CenterProvince

tprice
Typewritten Text
APPENDIX E  Model Clinics



Rollout of 

laboratory 

standards 

guidelines

Rollout of 

Leadership 

and 

Management 

Program

Rollout of 

Maternal and 

Child Health 

(MCH)

Rollout of 

Maternal and 

Child Nutrition

Rollout of 

Medical 

Records 

System

Rollout of NCD
Rollout of 

Obesity

Rollout of 

Pharmaceutical

s Supplies 

Management

Rollout of PHC 

Management 

Handbook

Rollout of Poly 

Trauma

Rollout of 

Premarital 

counseling

Rollout of 

Referral 

System

Rollout of 

Supportive 

Supervision & 

Quality 

Improvement

Rollout of 

Traditional 

Birth 

Attendants 

(TBAs)

2 5 1 1 2 2 1 1 10 61

2 5 2 1 3 2 1 1 10 62

2 3 19 4 1 2 3 2 2 1 105

2 2 25 4 3 2 2 1 95

2 8 14 1 1 1 1 1 3 79

2 14 1 2 1 1 1 30 33 112

1 4 1 1 3 2 4 3 1 37

2 1 5 1 1 1 3 1 2 2 38

4 1 3 3 4 3 3 2 3 1 42

5 2 4 2 1 3 3 6 2 4 1 66

6 4 18 1 1 2 5 2 2 1 1 69

5 2 20 9 1 2 5 3 1 1 7 2 100

2 5 2 1 4 2 2 1 1 67

2 2 13 2 1 2 2 2 1 3 9 112

11 2 1 5 1 2 49

10 3 2 4 1 2 54

3 7 1 2 8 1 3 2 44

8 1 2 7 1 11 2 44

1 2 5 1 1 3 3 15 2 4 88

1 1 5 6 1 2 3 15 1 3 2 87

4 5 1 16 5 2 4 4 3 3 10 103

2 3 4 13 4 2 2 3 2 10 86

1 3 4 8 1 1 2 1 2 1 60

4 2 15 8 3 4 2 2 3 1 80

2 3 6 1 1 3 2 1 1 1 2 67

2 2 11 3 1 3 3 28 3 1 98

3 2 5 1 1 2 3 2 2 3 79

3 2 6 1 1 2 2 1 2 1 3 1 65

3 4 2 2 1 2 2 2 2 4 2 71

2 8 2 2 1 3 2 2 2 14 1 60

1 4 1 18 2 3 1 6 1 70

1 4 3 19 1 4 2 6 1 73

2 3 3 3 16 46

2 2 2 2 1 14 49

1 1 21 1 1 1 3 53

1 1 11 1 1 1 1 3 1 46

Trainees

Total



Event’s Name Province Total Events
Total 

Participants

Advanced Course on Leadership and Management Program Anbar 6 9

Assessment of the Patients Satisfaction Anbar 12 72

Community Health Partnership (CHP) Anbar 1 2

Dissemination of Patients’ Rights Anbar 1 4

Emergency Obstetrics and Newborn Care (EmONC) Anbar 2 2

EmONC Anbar 1 1

Facility and Equipment Maintenance Management - SOP Anbar 2 4

Health Education Campaigns Anbar 4 24

IMCI for Physicians Anbar 1 1

Increasing Health Awareness Anbar 4 22

Materanal Death Surveillance and Response Anbar 1 1

Maternal and Child Health Education Anbar 1 2

Maternal Mortality Surveillance Research Anbar 2 3

Media and Public Relations Anbar 2 2

Media Orientation and patients' rights Workshop Anbar 1 1

Medical Records System- Feedback on the implementation Anbar 2 2

Model Clinic Concepts Anbar 2 20

Model Clinic Equipment Maintenance and Management Training Anbar 4 24

National Meeting on MDGs 4 and 5 Anbar 1 2

National Symposium of BCC Strategy Anbar 1 2

Operating and Maintenance of Biomedical Equipment Anbar 1 1

Orientation on Supportive Supervision and QI Anbar 1 2

PHC Research Anbar 2 4

PHC Research Agenda Anbar 3 7

PHCPI mini-assessment survey / Anbar Anbar 2 11

Preparatory for Rollout of IMCI for Nurses Anbar 4 7

Preparatory for Rollout of IMCI for physician Anbar 2 4

Preparatory Workshop for PHCPI mini-assessment surveyors Anbar 1 2

Quality Improvement (QI) System Anbar 1 2

Reaserch on child mortality Anbar 1 3

Refresher ToT on Emergency Obstetric and Newborn Care (EmONC) Anbar 1 1

Rollout of CHP-LHCs' Capacity Building Anbar 42 54

Rollout of Community Health Partnership (CHP) Anbar 22 56

Rollout of Facility and Equipment Maintenance Management - SOP Anbar 51 115

Rollout of IMCI for Nurses Anbar 53 118

Rollout of IMCI for Physicians Anbar 10 19

Rollout of Infection Prevention and Waste Management Anbar 64 117

Rollout of Leadership and Management Program Anbar 35 53

Rollout of Medical Records System Anbar 25 116

Rollout of NCD Anbar 38 46

Rollout of Obesity Anbar 11 13

Rollout of Pharmaceuticals Supplies Management Anbar 39 49

Rollout of PHC Management Handbook Anbar 41 56

Rollout of Premarital counseling Anbar 19 26

Rollout of Referral System Anbar 11 18

Rollout of Supportive Supervision & Quality Improvement Anbar 15 53

TOT of BCC Campaign Anbar 1 1

TOT on Antenatal Care Guidelines Anbar 1 2

ToT on Breast and Cervical Cancer Anbar 1 2

ANBAR

tprice
Typewritten Text
APPENDIX F   Events by Province



ToT on CHP-Community Partnership Concept, BCC &Patient Rights Anbar 1 3

ToT on CHP-LHC's Capacity Building Anbar 1 7

TOT on District Vital Statistic System Anbar 1 1

ToT on Facility and Equipment Maintenance Management - SOP Anbar 1 4

ToT on IMCI for Nurses Anbar 2 3

ToT on Infection Prevention and Waste Management Anbar 2 6

TOT on Laboratory Standards Guidelines Anbar 1 2

ToT on Leadership and Management Program Anbar 4 5

ToT on Medical Records System Anbar 4 7

ToT on Menopause Anbar 1 3

ToT on NCD Anbar 2 5

ToT on Obesity Anbar 2 3

ToT on Pharmaceutical Supplies Management Anbar 1 3

ToT on PHC Management Handbook Anbar 1 5

ToT on Premarital Counseling Anbar 1 2

ToT on Referral System Anbar 1 1

TOT on Supportive Supervision & Quality Improvement Anbar 1 2

Training Directors, DoHs and PHCPI Coordinators Meeting Anbar 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Anbar 1 2



Event’s Name Province
Total 

Events

Total 

Participants
Acute Flaccid Paralysis (AFP) for MoH Focal Points Babil 1 1

Advanced Course on Leadership and Management Program Babil 2 2

Advanced Course on PHC Management Handbook Babil 2 3

Antenatal Care (ANC) Awareness Regional Workshop Babil 1 3

BCC Pre-Test Tool and Technique Babil 1 1

Behavioral Change Communication (BCC) National Operational Workshop Babil 1 2

Common health issues and diseases Babil 4 30

Community Education on Prenatal Care Babil 2 17

Community Health Partnership (CHP) Babil 1 1

Community Moblization to support BCC intervention implemenation Babil 1 1

Dissemination of Patients’ Rights Babil 20 26

Emergency Obstetrics and Newborn Care (EmONC) Babil 2 2

EmONC Babil 1 1

Evaluation Workshop for District Vital Statistic System Babil 1 4

Facility and Equipment Maintenance Management - SOP Babil 2 6

Facility and Equipment Maintenance Management -Hygiene, Cleanliness, Linen and Laundry Babil 1 1

Generic TOT Babil 1 6

Health promotion/Community Based Innitiatives planning meeting Babil 1 1

Human Resource System Babil 1 1

IMCI for Nurses Babil 2 7

IMCI for Physicians Babil 1 2

Increasing Health Awareness Babil 4 26

Leadership and Management Program Babil 2 13

Leadership and management Program - Feedback on the program implementation Babil 3 3

Maternal and child nutrition Babil 2 16

Media and Public Relations Babil 2 2

Media Orientation and patients' rights Workshop Babil 1 1

Media Training for Arab Journalists Babil 1 2

Media Training Workshop Babil 1 1

Medical Records System- Feedback on the implementation Babil 2 2

Model Clinic Concepts Babil 2 16

Model Clinic Equipment Maintenance and Management Training Babil 4 19

National Meeting on MDGs 4 and 5 Babil 1 1

National Symposium of BCC Strategy Babil 1 3

Nursing Babil 2 3

Operating and Maintenance of Biomedical Equipment Babil 2 3

Operational Research on ANC & Care of Sick Children/ Training of Data Collectors Babil 5 10

Orientation on Supportive Supervision and QI Babil 3 7

Orientation Session on the Role of TBAs Babil 1 12

PHC Research Babil 1 2

PHCPI mini-assessment survey / diwaniyah Babil 1 1

PHCPI Mini-Assessment Survey/ Babil Babil 1 11

Preparatory for Rollout of IMCI for Nurses Babil 2 12

Preparatory for Rollout of IMCI for physician Babil 1 6

Preparatory Meeting on EmONC Babil 1 1

Preparatory Workshop for PHCPI mini-assessment surveyors Babil 1 1

Quality Improvement (QI) System Babil 1 2

Raising Awareness on the importance of Vaccination Campaigns Babil 2 16

Referral System Babil 2 5

Refresher course on IMCI for Nurses Babil 4 19

Refresher Course on NCD Babil 5 30

Refresher ToT on Emergency Obstetric and Newborn Care (EmONC) Babil 1 2

Refresher TOT on IMCI for Physicians Babil 1 1

Rollout of Acute Flaccid Paralysis (AFP) Babil 13 24

Rollout of Antenatal Care (ANC) Babil 26 48

BABIL



Rollout of Breast and Cervical Cancer Babil 11 21

Rollout of CDC Babil 12 22

Rollout of CHP-LHCs' Capacity Building Babil 40 50

Rollout of Community Health Partnership (CHP) Babil 40 50

Rollout of Facility and Equipment Maintenance Management - SOP Babil 70 152

Rollout of Health Volunteers Curriculum Babil 19 106

Rollout of IMCI for Nurses Babil 59 233

Rollout of IMCI for Physicians Babil 22 58

Rollout of Infection Prevention and Waste Management Babil 77 178

Rollout of Leadership and Management Program Babil 20 25

Rollout of Maternal and Child Nutrition Babil 28 99

Rollout of Medical Records System Babil 39 253

Rollout of NCD Babil 22 41

Rollout of Obesity Babil 10 21

Rollout of Pharmaceuticals Supplies Management Babil 37 55

Rollout of PHC Management Handbook Babil 42 54

Rollout of Premarital counseling Babil 20 31

Rollout of Referral System Babil 20 39

Rollout of Supportive Supervision & Quality Improvement Babil 12 32

Rollout of Traditional Birth Attendants (TBAs) Babil 20 51

TBAs operational  research Babil 1 3

Technical Advisory Group (TAG) Babil 2 2

TOT of BCC Campaign Babil 1 1

TOT on Antenatal Care Guidelines Babil 1 3

ToT on Breast and Cervical Cancer Babil 2 3

ToT on CDC Babil 1 1

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Babil 1 3

ToT on CHP-LHC's Capacity Building Babil 1 7

TOT on District Vital Statistic System Babil 1 3

ToT on Emergency Obstetrics Care Babil 1 1

ToT on Facility and Equipment Maintenance Management - SOP Babil 1 4

TOT on Health Volunteers related to Maternal and Child Health Babil 1 5

ToT on Infection Prevention and Waste Management Babil 4 6

TOT on Laboratory Standards Guidelines Babil 1 2

ToT on Leadership and Management Program Babil 4 5

ToT on Maternal and Child Nutrition Babil 1 2

ToT on Medical Records System Babil 3 7

ToT on Menopause Babil 1 2

ToT on NCD Babil 2 4

ToT on Obesity Babil 1 1

ToT on Pharmaceutical Supplies Management Babil 2 3

ToT on PHC Management Handbook Babil 2 3

ToT on Premarital Counseling Babil 1 2

ToT on Referral System Babil 2 2

TOT on Supportive Supervision & Quality Improvement Babil 1 2

TOT on Traditional Birth Attendants (TBAs) Babil 1 3

Training Directors, DoHs and PHCPI Coordinators Meeting Babil 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Babil 1 1

Upgrading Model Clinics Babil 2 24

Women Health Awareness Regional Workshop Babil 1 3

Women's Health Awareness Babil 2 15



Event’s Name Province
Total 

Events

Total 

Participants

Ad Hoc Technical Coordination Meeting Baghdad/Karkh 1 9

Advanced Course on Leadership and Management Program Baghdad/Karkh 5 6

Advanced Course on PHC Management Handbook Baghdad/Karkh 1 1

Antenatal Care (ANC) Baghdad/Karkh 5 10

Antenatal Care (ANC) Awareness Baghdad/Karkh 2 33

Antenatal Care (ANC) Awareness Regional Workshop Baghdad/Karkh 2 12

Awareness Session for Internally Displaced Persons (IDPs) Baghdad/Karkh 100 295

BCC campaign/ community mobilization planning Baghdad/Karkh 1 2

BCC IEC Materials Baghdad/Karkh 1 2

BCC Operational Workshop Baghdad/Karkh 5 32

BCC Orientation for LHCs and HVs Baghdad/Karkh 12 31

BCC Preparation Meeting Baghdad/Karkh 1 1

BCC Pre-Test Tool and Technique Baghdad/Karkh 1 2

Behavior Change Communication (BCC) Baghdad/Karkh 8 25

Behavioral Change Communication (BCC) National Operational Workshop Baghdad/Karkh 1 6

Breast and Cervical Cancer Baghdad/Karkh 2 3

Community Health Partnership (CHP) Baghdad/Karkh 3 6

Community Moblization to support BCC intervention implemenation Baghdad/Karkh 1 1

Coordintion Meeting with MOH Leaders (Without Sign-in sheet) Baghdad/Karkh 1 6

cost share meeting Baghdad/Karkh 1 5

Curriculum Development of Antenatal Care (ANC) Baghdad/Karkh 1 3

Curriculum Development of CDC Baghdad/Karkh 1 1

Curriculum Development of Leadership and Management Program Baghdad/Karkh 2 5

Curriculum Development of Maternal and Child Nutrition Baghdad/Karkh 1 1

Curriculum Development of NCD Baghdad/Karkh 1 3

Curriculum Development of PHC Management Handbook Baghdad/Karkh 2 6

Curriculum Development of Poly Trauma Baghdad/Karkh 1 1

BAGHDAD KARKH



Curriculum Development of Referral System Baghdad/Karkh 2 3

Dental Health Care Promotion Campaign Baghdad/Karkh 1 2

Develop electronic vaccine inventory system Baghdad/Karkh 2 7

Develop IEC material and job aids for IMCI Baghdad/Karkh 3 8

Developing the IEC materiasls And Job Aid of (IMCI) Baghdad/Karkh 1 3

Dissemination of Patients’ Rights Baghdad/Karkh 22 33

District Vital Statistic System Baghdad/Karkh 2 5

Electronic Medical Records System Baghdad/Karkh 4 5

Electronic Vaccine Inventory System Baghdad/Karkh 1 2

Emergency Obestetrics Care Baghdad/Karkh 1 1

Emergency Obstetrics and Newborn Care (EmONC) Baghdad/Karkh 6 8

EmONC Baghdad/Karkh 1 3

Essential Medical List for maternal and child health Baghdad/Karkh 1 3

Establish Criteria and Specifications for model clinics Baghdad/Karkh 1 1

Establish inventory working group as part of supportive supervision at the 

clinic level.
Baghdad/Karkh 3 3

Evaluation Workshop for District Vital Statistic System Baghdad/Karkh 2 8

Expanded Program of Immunization (EPI) Baghdad/Karkh 9 147

Facility and Equipment Maintenance Management - Hygiene, and 

Cleanliness
Baghdad/Karkh 2 4

Facility and Equipment Maintenance Management - SOP Baghdad/Karkh 24 53

Facility and Equipment Maintenance Management - SOP- Feedback on the 

implementation
Baghdad/Karkh 3 11

Facility and Equipment Maintenance Management -Building and Ground 

Workshop
Baghdad/Karkh 3 3

Facility and Equipment Maintenance Management -Hygiene, Cleanliness, 

Linen and Laundry
Baghdad/Karkh 6 11

Facility and Equipment Maintenance Management -Safe and Secure 

Environment
Baghdad/Karkh 6 9

Family Health Approach Baghdad/Karkh 26 47

Family Medicine Guideline Baghdad/Karkh 12 20

Family Medicine Protocols (FMP) for Physicians Baghdad/Karkh 4 9

Final revision of home visit and MDSR G.L Baghdad/Karkh 1 1

Focus Group Discussion Baghdad/Karkh 1 15

Generic TOT Baghdad/Karkh 2 6



Health Management Information System (HMIS) Baghdad/Karkh 1 1

Health promotion/Community Based Innitiatives planning meeting Baghdad/Karkh 1 2

Health Visitor Guideline for Maternal and Child health Baghdad/Karkh 1 2

Health Visitor Guideline on Maternal and Child Health Baghdad/Karkh 1 1

Home Visit Guideline Baghdad/Karkh 1 2

Human Resource System Baghdad/Karkh 5 12

IDPs Awareness Session for Civil Society Organizations (CSOs) Baghdad/Karkh 1 21

IEC Materials and Job aids for Breast Feeding, Child Nutrition Baghdad/Karkh 1 5

IMCI for Nurses Baghdad/Karkh 3 7

IMCI for Physicians Baghdad/Karkh 3 8

Infection Prevention and Waste Management Baghdad/Karkh 5 16

Internally Displayed Persons (IDPs) Baghdad/Karkh 13 137

Internally Displayed Persons (IDPs) Assessment Survey Baghdad/Karkh 1 10

Jobe aids for danger signs during pregnancy Baghdad/Karkh 1 1

Laboratory Standards Baghdad/Karkh 6 11

Mass Media Campaign (MMC) Materials Baghdad/Karkh 1 29

materanal and child health education Baghdad/Karkh 2 10

Materanal Death Surveillance and Response Baghdad/Karkh 3 7

Maternal and child essential medical list Baghdad/Karkh 1 5

Maternal and Child Health (MCH) Baghdad/Karkh 1 1

Maternal and Child IEC Material Baghdad/Karkh 1 3

Maternal and Child Nutrition Baghdad/Karkh 2 4

Maternal death and response at the community  level Baghdad/Karkh 1 1

Maternal Mortality Surveillance Research Baghdad/Karkh 1 3

MC certification preparation Baghdad/Karkh 2 9

MDG4 and MDG5 Targets Discussion Baghdad/Karkh 1 2

Media and Patients’ Rights Baghdad/Karkh 1 1

Media and Public Relations Baghdad/Karkh 3 11

Media Orientation and patients' rights Workshop Baghdad/Karkh 1 14



Media Training for Arab Journalists Baghdad/Karkh 1 1

Media Training Workshop Baghdad/Karkh 2 9

Medical Records System Baghdad/Karkh 24 61

Medical Records System- Feedback on the implementation Baghdad/Karkh 4 5

Meeting with Officials of Civil Society Organizations (CSOs) Baghdad/Karkh 1 6

Menopause Baghdad/Karkh 8 18

Model  clinic workplan Baghdad/Karkh 1 4

Model Clinic Assessment Training Baghdad/Karkh 2 24

Model Clinic Concepts Baghdad/Karkh 3 31

Model Clinic Equipment Maintenance and Management Training Baghdad/Karkh 3 13

Model Clinic Upgrading Baghdad/Karkh 1 4

Model Clinics Baghdad/Karkh 1 1

National Meeting on MDGs 4 and 5 Baghdad/Karkh 1 3

National Statement of Patient Rights Baghdad/Karkh 13 129

NCD Baghdad/Karkh 4 11

Newborn Screening Guidelines Baghdad/Karkh 2 13

Nursing Baghdad/Karkh 9 18

Nursing- Family Health Approach Baghdad/Karkh 1 8

Obesity Baghdad/Karkh 3 5

Operating and Maintenance of Biomedical Equipment Baghdad/Karkh 3 7

Operation and inventory management Baghdad/Karkh 2 4

Operational Research on ANC & Care of Sick Children/ Training of Data 

Collectors
Baghdad/Karkh 4 19

Orientation meeting for local media Baghdad/Karkh 1 1

Orientation Meeting with community leaders and religious figures Baghdad/Karkh 4 29

Orientation on Supportive Supervision and QI Baghdad/Karkh 5 16

Orientation Session on the Role of TBAs Baghdad/Karkh 9 25

Pharmaceutical Supplies Management Baghdad/Karkh 7 12

Pharmaceutical Supplies Management TWG Baghdad/Karkh 2 2

PHC Management Handbook Baghdad/Karkh 1 1



PHC Research Baghdad/Karkh 7 16

PHC Research Agenda Baghdad/Karkh 13 43

PHCPI mini-assessment survey Baghdad Baghdad/Karkh 2 10

PHCPI Mini-Assessment Survey/ Babil Baghdad/Karkh 1 1

PHCPI Mini-Assessment Survey/Wasit Baghdad/Karkh 1 1

Pilot Survey on the PHCPI Compliance Tool Baghdad/Karkh 1 1

Poly Trauma Baghdad/Karkh 1 1

Post natal newborn package Baghdad/Karkh 1 5

Premarital Counseling Baghdad/Karkh 6 10

Preparatory for Rollout of IMCI for Nurses Baghdad/Karkh 1 3

Preparatory for Rollout of IMCI for physician Baghdad/Karkh 1 4

Preparatory for TOT of IMCI for Nurses Baghdad/Karkh 2 9

Preparatory Meeting for PHC National Workshop (Jan 21-23, 2012) Baghdad/Karkh 2 3

Preparatory Meeting for the National Conference Baghdad/Karkh 1 1

Preparatory Meeting for the PHC National Conference (Feb 26-27, 2013) Baghdad/Karkh 1 2

Preparatory Meeting on the PHCPI Compliance Tool Baghdad/Karkh 1 1

Preparatory Workshop for PHCPI mini-assessment surveyors Baghdad/Karkh 4 16

provincial orientation meeting with local media professionals Baghdad/Karkh 2 23

Public-Private Partnership (PPP) Baghdad/Karkh 1 1

Quality Improvement (QI) System Baghdad/Karkh 2 4

Quality improvement at MC Baghdad/Karkh 1 2

Raising Awareness on the importance of Vaccination Campaigns Baghdad/Karkh 2 25

Reaserch on child mortality Baghdad/Karkh 1 3

Reckecking the developed guidline Baghdad/Karkh 1 1

Referral System Baghdad/Karkh 14 38

Refresher Course on Breast and Cervical Cancer Baghdad/Karkh 4 25

Refresher course on IMCI for Nurses Baghdad/Karkh 1 1

Refresher TOT on IMCI for Physicians Baghdad/Karkh 1 1

Refresher ToT on NCD Baghdad/Karkh 1 2



Revision on PHC Management Handbook Baghdad/Karkh 1 1

Rollout of Acute Flaccid Paralysis (AFP) Baghdad/Karkh 12 32

Rollout of Antenatal Care (ANC) Baghdad/Karkh 18 29

Rollout of Breast and Cervical Cancer Baghdad/Karkh 20 27

Rollout of CDC Baghdad/Karkh 22 27

Rollout of CHP-LHCs' Capacity Building Baghdad/Karkh 23 50

Rollout of Community Health Partnership (CHP) Baghdad/Karkh 23 59

Rollout of District Vital Statistic System Baghdad/Karkh 13 23

Rollout of EMONC Baghdad/Karkh 2 2

Rollout of Facility and Equipment Maintenance Management - SOP Baghdad/Karkh 63 100

Rollout of Health Volunteers Curriculum Baghdad/Karkh 23 124

Rollout of IMCI for Nurses Baghdad/Karkh 39 86

Rollout of IMCI for Physicians Baghdad/Karkh 28 61

Rollout of Infection Prevention and Waste Management Baghdad/Karkh 40 71

Rollout of Leadership and Management Program Baghdad/Karkh 43 49

Rollout of Maternal and Child Nutrition Baghdad/Karkh 16 37

Rollout of Medical Records System Baghdad/Karkh 41 215

Rollout of NCD Baghdad/Karkh 21 46

Rollout of Obesity Baghdad/Karkh 21 24

Rollout of Pharmaceuticals Supplies Management Baghdad/Karkh 22 39

Rollout of PHC Management Handbook Baghdad/Karkh 26 26

Rollout of Poly Trauma Baghdad/Karkh 22 27

Rollout of Premarital counseling Baghdad/Karkh 12 28

Rollout of Referral System Baghdad/Karkh 4 20

Rollout of Supportive Supervision & Quality Improvement Baghdad/Karkh 16 102

Rollout of Traditional Birth Attendants (TBAs) Baghdad/Karkh 16 129

School Health Baghdad/Karkh 1 2

TAG Techs- Roles and Responsibilities of Stakeholders and Donors Baghdad/Karkh 1 1

TBA Research Survey Baghdad/Karkh 6 42



TBAs operational  research Baghdad/Karkh 1 2

Technical Advisory Group (TAG) Baghdad/Karkh 9 55

To get the final approval to the guidelines Baghdad/Karkh 1 24

TOT of BCC Campaign Baghdad/Karkh 1 1

TOT on Antenatal Care Baghdad/Karkh 1 1

TOT on Antenatal Care Guidelines Baghdad/Karkh 1 4

ToT on Breast and Cervical Cancer Baghdad/Karkh 1 2

ToT on CDC Baghdad/Karkh 3 6

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Baghdad/Karkh 1 3

ToT on CHP-LHC's Capacity Building Baghdad/Karkh 2 8

TOT on District Vital Statistic System Baghdad/Karkh 3 17

ToT on Emergency Obstetric and Newborn Care (EmONC) Baghdad/Karkh 1 1

ToT on Emergency Obstetrics Care Baghdad/Karkh 1 2

ToT on Facility and Equipment Maintenance Management - SOP Baghdad/Karkh 2 6

TOT on Health Volunteers related to Maternal and Child Health Baghdad/Karkh 4 9

ToT on IMCI for Nurses Baghdad/Karkh 2 5

ToT on IMCI for Physicians Baghdad/Karkh 1 1

ToT on Infection Prevention and Waste Management Baghdad/Karkh 12 19

TOT on Laboratory Standards Guidelines Baghdad/Karkh 1 3

ToT on Leadership and Management Program Baghdad/Karkh 2 6

ToT on Maternal and Child Nutrition Baghdad/Karkh 1 4

ToT on Medical Records System Baghdad/Karkh 7 14

ToT on Menopause Baghdad/Karkh 3 5

ToT on NCD Baghdad/Karkh 4 16

ToT on Obesity Baghdad/Karkh 1 2

ToT on Pharmaceutical Supplies Management Baghdad/Karkh 3 9

ToT on Poly Trauma Baghdad/Karkh 2 7

ToT on Premarital Counseling Baghdad/Karkh 1 1

ToT on Referral System Baghdad/Karkh 1 4



TOT on Supportive Supervision & Quality Improvement Baghdad/Karkh 1 2

TOT on Traditional Birth Attendants (TBAs) Baghdad/Karkh 2 4

Traditional Birth Attendants (TBAs) Baghdad/Karkh 1 1

Traditional Birth Attendees (TBA) Baghdad/Karkh 2 2

Training Directors, DoHs and PHCPI Coordinators Meeting Baghdad/Karkh 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Baghdad/Karkh 1 2

Training on the model clinics assessment tools Baghdad/Karkh 1 3

Upgrading Model Clinics Baghdad/Karkh 3 13

Vaccination and Cold Chain Management Baghdad/Karkh 1 7

Vaccine and cold chain Management Baghdad/Karkh 3 4

Women Health Awareness Baghdad/Karkh 1 30

Women Health Awareness Regional Workshop Baghdad/Karkh 2 3

Women's Health Awareness Baghdad/Karkh 2 12



Event’s Name Province
Total 

Events

Total 

Participants

Acute Flaccid Paralysis (AFP) Baghdad/Rusafa 3 4

Acute Flaccid Paralysis (AFP) for MoH Focal Points Baghdad/Rusafa 3 26

Advanced Course on Leadership and Management Program Baghdad/Rusafa 4 9

Advanced Course on PHC Management Handbook Baghdad/Rusafa 2 4

Antenatal Care (ANC) Baghdad/Rusafa 7 27

Antenatal Care (ANC) Awareness Baghdad/Rusafa 3 21

Antenatal Care (ANC) Awareness Regional Workshop Baghdad/Rusafa 1 1

Awareness Session for Internally Displaced Persons (IDPs) Baghdad/Rusafa 3 4

BCC Campaign/ Pre-Test Discussion Baghdad/Rusafa 1 2

BCC IEC Materials Baghdad/Rusafa 7 37

BCC intervention progressing meeting Baghdad/Rusafa 1 2

BCC intervention's discussion Baghdad/Rusafa 1 2

BCC intervention's planning Baghdad/Rusafa 1 2

BCC media orientaion session Baghdad/Rusafa 1 2

BCC national startegy final revision Baghdad/Rusafa 1 3

BCC Operational Workshop Baghdad/Rusafa 6 34

BCC Orientation for LHCs and HVs Baghdad/Rusafa 7 56

BCC Preparation Meeting Baghdad/Rusafa 1 1

BCC Pre-Test Tool and Technique Baghdad/Rusafa 1 4

BCC Strategy Baghdad/Rusafa 1 5

BCC strategy launch preparation Baghdad/Rusafa 1 1

BCC strategy operationalization plan framing Baghdad/Rusafa 1 4

Behavior Change Communication (BCC) Baghdad/Rusafa 12 67

Behavioral Change Communication (BCC) National Operational 

Workshop
Baghdad/Rusafa 1 17

Breast and Cervical Cancer Baghdad/Rusafa 5 13

Communicable Diseases Control (CDC) Baghdad/Rusafa 1 4

Community Health Partnership (CHP) Baghdad/Rusafa 7 32

Community Moblization to support BCC intervention implemenation Baghdad/Rusafa 1 4

Coordintion Meeting with MOH Leaders (Without Sign-in sheet) Baghdad/Rusafa 1 7

cost share meeting Baghdad/Rusafa 1 1

Curriculum Development of Antenatal Care (ANC) Baghdad/Rusafa 2 6

Curriculum Development of CDC Baghdad/Rusafa 1 11

Curriculum Development of Health Volunteers Baghdad/Rusafa 1 6

Curriculum Development of Leadership and Management Program Baghdad/Rusafa 2 12

Curriculum Development of Maternal and Child Nutrition Baghdad/Rusafa 1 3

Curriculum Development of NCD Baghdad/Rusafa 1 6

Curriculum Development of Obesity Baghdad/Rusafa 1 7

Curriculum Development of PHC Management Handbook Baghdad/Rusafa 1 15

Curriculum Development of Poly Trauma Baghdad/Rusafa 1 7

Curriculum Development of Premarital Counseling Baghdad/Rusafa 1 6

Curriculum Development of Referral System Baghdad/Rusafa 1 5

Dental Health Care Promotion Campaign Baghdad/Rusafa 1 6

Develop electronic vaccine inventory system Baghdad/Rusafa 2 13

BAGHDAD RUSAFA



Develop IEC material and job aids for IMCI Baghdad/Rusafa 1 3

Developing the IEC materiasls And Job Aid of (IMCI) Baghdad/Rusafa 1 7

Discussion the Agenda and technical support of BCC operationalization Baghdad/Rusafa 1 2

Dissemination of Patients’ Rights Baghdad/Rusafa 19 27

District Vital Statistic System Baghdad/Rusafa 2 12

Electronic Medical Records System Baghdad/Rusafa 6 44

Electronic Vaccine Inventory System Baghdad/Rusafa 7 52

Emergency Newborn Care Baghdad/Rusafa 2 3

Emergency Obstetrics and Newborn Care (EmONC) Baghdad/Rusafa 11 39

EmONC Baghdad/Rusafa 3 12

Essential Medical List for maternal and child health Baghdad/Rusafa 3 14

Essential Medical List for Primary Health Care Centers Baghdad/Rusafa 1 18

Establish Criteria and Specifications for model clinics Baghdad/Rusafa 3 25

Establish inventory working group as part of supportive supervision at 

the clinic level.
Baghdad/Rusafa 1 1

Establish specifications for model clinics Baghdad/Rusafa 1 10

Evaluation Workshop for District Vital Statistic System Baghdad/Rusafa 2 14

Expanded Program of Immunization (EPI) Baghdad/Rusafa 27 147

Facility and Equipment Maintenance Management - Hygiene, and 

Cleanliness
Baghdad/Rusafa 1 1

Facility and Equipment Maintenance Management - SOP Baghdad/Rusafa 15 47

Facility and Equipment Maintenance Management - SOP- Feedback on 

the implementation
Baghdad/Rusafa 1 5

Facility and Equipment Maintenance Management -Building and Ground 

Workshop
Baghdad/Rusafa 1 1

Facility and Equipment Maintenance Management -Hygiene, 

Cleanliness, Linen and Laundry
Baghdad/Rusafa 1 1

Facility and Equipment Maintenance Management -Safe and Secure 

Environment
Baghdad/Rusafa 2 9

Family Health Approach Baghdad/Rusafa 26 80

Family Medicine Guideline Baghdad/Rusafa 18 59

Family Medicine Protocols (FMP) for Physicians Baghdad/Rusafa 5 26

Final revision of home visit and MDSR G.L Baghdad/Rusafa 1 1

Health Education Campaigns Baghdad/Rusafa 2 28

Health Management Information System (HMIS) Baghdad/Rusafa 2 21

Health promotion/Community Based Innitiatives planning meeting Baghdad/Rusafa 1 3

Health Visitor Guideline for Maternal and Child health Baghdad/Rusafa 2 11

Health Visitor Guideline on Maternal and Child Health Baghdad/Rusafa 4 26

Health visitor survey in Maysan Baghdad/Rusafa 1 1

Home Visit Guideline Baghdad/Rusafa 1 5

Human Resource System Baghdad/Rusafa 6 50

IDPs Awareness Session for Civil Society Organizations (CSOs) Baghdad/Rusafa 1 1

IEC Materials and Job aids for Breast Feeding, Child Nutrition Baghdad/Rusafa 1 4

IMCI Baghdad/Rusafa 1 1

IMCI for Nurses Baghdad/Rusafa 17 59

IMCI for Physicians Baghdad/Rusafa 6 30

Increase health awareness among NGOs Baghdad/Rusafa 1 12

Infection Prevention and Waste Management Baghdad/Rusafa 5 19

Internally Displayed Persons (IDPs) Baghdad/Rusafa 6 22



Internally Displayed Persons (IDPs) Assessment Survey Baghdad/Rusafa 1 3

Jobe aids for danger signs during pregnancy Baghdad/Rusafa 1 3

Laboratory Standards Baghdad/Rusafa 7 58

Leadership and management Program - Feedback on the program 

implementation
Baghdad/Rusafa 1 1

LHCs' assessment tool development Baghdad/Rusafa 1 3

Materanal Death Surveillance and Response Baghdad/Rusafa 2 10

Maternal and child essential medical list Baghdad/Rusafa 1 2

Maternal and Child Health Baghdad/Rusafa 1 2

Maternal and Child Health (MCH) Baghdad/Rusafa 2 18

Maternal and Child Health Education Baghdad/Rusafa 6 50

Maternal and Child IEC Material Baghdad/Rusafa 1 10

Maternal and Child Nutrition Baghdad/Rusafa 3 7

Maternal Mortality Recording and Reporting System Baghdad/Rusafa 1 1

Maternal Mortality Surveillance Research Baghdad/Rusafa 1 8

MC certification preparation Baghdad/Rusafa 2 5

MDG4 and MDG5 Targets Discussion Baghdad/Rusafa 1 6

Media and Patients’ Rights Baghdad/Rusafa 2 5

Media and Public Relations Baghdad/Rusafa 3 22

Media Orientation and patients' rights Workshop Baghdad/Rusafa 1 6

Medical Records System Baghdad/Rusafa 28 254

Medical Records System- Feedback on the implementation Baghdad/Rusafa 3 16

Menopause Baghdad/Rusafa 14 32

Model  clinic workplan Baghdad/Rusafa 1 2

Model Clinic Assessment Training Baghdad/Rusafa 1 11

Model Clinic Concepts Baghdad/Rusafa 2 20

Model Clinic Equipment Maintenance and Management Training Baghdad/Rusafa 3 11

Model Clinics Baghdad/Rusafa 1 12

Model Clinics In Basrah Baghdad/Rusafa 1 1

National BCC operationlization WS preparation Baghdad/Rusafa 1 4

National Meeting on MDGs 4 and 5 Baghdad/Rusafa 1 2

National Statement of Patient Rights Baghdad/Rusafa 17 113

NCD Baghdad/Rusafa 4 20

Newborn Screening Guidelines Baghdad/Rusafa 3 36

Nursing Baghdad/Rusafa 11 133

Nursing- Family Health Approach Baghdad/Rusafa 1 7

Obesity Baghdad/Rusafa 4 16

Operating and Maintenance of Biomedical Equipment Baghdad/Rusafa 3 8

Operation and inventory management Baghdad/Rusafa 3 5

Operational Research for ANC & IMCI services in PHCCs Baghdad/Rusafa 1 4

Operational Research on ANC & Care of Sick Children Baghdad/Rusafa 4 11

Operational Research on ANC & Care of Sick Children/ Training of Data 

Collectors
Baghdad/Rusafa 4 20

Operational Research on ANC and Care of Sick Children Baghdad/Rusafa 1 3

operational research on ANC and IMCI Baghdad/Rusafa 1 2

Operational Research on Antenatal Care (ANC) & Care of Sick Children Baghdad/Rusafa 1 2

Orientation meeting for local media Baghdad/Rusafa 6 29

Orientation on Supportive Supervision and QI Baghdad/Rusafa 7 34

Orientation Session on the Role of TBAs Baghdad/Rusafa 2 19



Patients` Rights Baghdad/Rusafa 2 4

Pharmaceutical Supplies Management Baghdad/Rusafa 9 69

Pharmaceutical Supplies Management TWG Baghdad/Rusafa 2 19

Pharmaceutical Supply Management Baghdad/Rusafa 1 13

PHC Management Handbook Baghdad/Rusafa 2 15

PHC Research Baghdad/Rusafa 11 62

PHC Research Agenda Baghdad/Rusafa 14 117

PHCPI Coordinators Meeting Baghdad/Rusafa 1 4

PHCPI mini-assessment survey / Baghdad/Rusafa Baghdad/Rusafa 1 11

PHCPI mini-assessment survey / Karbala Baghdad/Rusafa 1 1

PHCPI mini-assessment survey / Ninawa Baghdad/Rusafa 1 1

PHCPI mini-assessment survey Baghdad Baghdad/Rusafa 1 1

Pilot Survey on the PHCPI Compliance Tool Baghdad/Rusafa 1 4

Premarital Counseling Baghdad/Rusafa 6 19

Preparatory for Rollout of IMCI for physician Baghdad/Rusafa 2 6

Preparatory for TOT of IMCI for Nurses Baghdad/Rusafa 1 6

Preparatory for TOT of IMCI for Physicians Baghdad/Rusafa 1 4

Preparatory Meeting for PHC National Workshop (Jan 21-23, 2012) Baghdad/Rusafa 3 53

Preparatory Meeting for the National Conference Baghdad/Rusafa 1 22

Preparatory Meeting for the PHC National Conference (Feb 26-27, 2013) Baghdad/Rusafa 1 29

Preparatory Meeting on the PHCPI Compliance Tool Baghdad/Rusafa 1 4

Preparatory Workshop for PHCPI mini-assessment surveyors Baghdad/Rusafa 4 15

provincial orientation meeting with local media professionals Baghdad/Rusafa 1 1

Provincial Orientation meeting with local media Professionals. Baghdad/Rusafa 2 33

Public-Private Partnership (PPP) Baghdad/Rusafa 1 5

Quality Improvement (QI) System Baghdad/Rusafa 3 15

Reaserch on child mortality Baghdad/Rusafa 1 5

Referral System Baghdad/Rusafa 12 83

Refresher ToT on Emergency Obstetric and Newborn Care (EmONC) Baghdad/Rusafa 1 1

Refresher TOT on IMCI for Physicians Baghdad/Rusafa 2 5

Refresher ToT on NCD Baghdad/Rusafa 1 1

Revision on PHC Management Handbook Baghdad/Rusafa 1 1

Rollout of Acute Flaccid Paralysis (AFP) Baghdad/Rusafa 13 27

Rollout of Antenatal Care (ANC) Baghdad/Rusafa 30 57

Rollout of Breast and Cervical Cancer Baghdad/Rusafa 15 18

Rollout of CDC Baghdad/Rusafa 18 24

Rollout of CHP-LHCs' Capacity Building Baghdad/Rusafa 19 40

Rollout of Community Health Partnership (CHP) Baghdad/Rusafa 25 55

Rollout of District Vital Statistic System Baghdad/Rusafa 1 22

Rollout of Facility and Equipment Maintenance Management - SOP Baghdad/Rusafa 60 88

Rollout of Health Volunteers Curriculum Baghdad/Rusafa 19 126

Rollout of IMCI for Nurses Baghdad/Rusafa 30 56

Rollout of IMCI for Physicians Baghdad/Rusafa 30 63

Rollout of Infection Prevention and Waste Management Baghdad/Rusafa 45 70

Rollout of Leadership and Management Program Baghdad/Rusafa 37 40

Rollout of Maternal and Child Health (MCH) Baghdad/Rusafa 1 1



Rollout of Maternal and Child Nutrition Baghdad/Rusafa 15 21

Rollout of Medical Records System Baghdad/Rusafa 39 211

Rollout of NCD Baghdad/Rusafa 19 24

Rollout of Obesity Baghdad/Rusafa 18 18

Rollout of Pharmaceuticals Supplies Management Baghdad/Rusafa 35 41

Rollout of PHC Management Handbook Baghdad/Rusafa 37 43

Rollout of Poly Trauma Baghdad/Rusafa 17 23

Rollout of Premarital counseling Baghdad/Rusafa 13 21

Rollout of Referral System Baghdad/Rusafa 3 17

Rollout of Supportive Supervision & Quality Improvement Baghdad/Rusafa 20 182

Rollout of Traditional Birth Attendants (TBAs) Baghdad/Rusafa 7 93

School Health Baghdad/Rusafa 4 86

TAG Techs- Roles and Responsibilities of Stakeholders and Donors Baghdad/Rusafa 1 5

TBA Operational Research Protocol Baghdad/Rusafa 1 8

TBA Study Training Baghdad/Rusafa 1 1

TBAs operational  research Baghdad/Rusafa 1 4

Technical Advisory Group (TAG) Baghdad/Rusafa 9 51

TOT of BCC Campaign Baghdad/Rusafa 1 7

TOT on Antenatal Care Baghdad/Rusafa 1 2

TOT on Antenatal Care Guidelines Baghdad/Rusafa 1 5

ToT on Breast and Cervical Cancer Baghdad/Rusafa 1 6

ToT on CDC Baghdad/Rusafa 2 5

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Baghdad/Rusafa 3 18

ToT on CHP-LHC's Capacity Building Baghdad/Rusafa 2 8

TOT on District Vital Statistic System Baghdad/Rusafa 6 28

ToT on Emergency Obstetric and Newborn Care (EmONC) Baghdad/Rusafa 1 6

ToT on Emergency Obstetrics Care Baghdad/Rusafa 1 5

ToT on Facility and Equipment Maintenance Management - SOP Baghdad/Rusafa 2 6

TOT on Health Volunteers related to Maternal and Child Health Baghdad/Rusafa 4 42

ToT on IMCI for Nurses Baghdad/Rusafa 20 49

ToT on IMCI for Physicians Baghdad/Rusafa 1 4

ToT on Infection Prevention and Waste Management Baghdad/Rusafa 13 34

TOT on Laboratory Standards Guidelines Baghdad/Rusafa 1 8

ToT on Leadership and Management Program Baghdad/Rusafa 4 7

ToT on Maternal and Child Nutrition Baghdad/Rusafa 1 4

ToT on Medical Records System Baghdad/Rusafa 10 39

ToT on Menopause Baghdad/Rusafa 3 9

ToT on NCD Baghdad/Rusafa 4 13

ToT on Newborn Care Baghdad/Rusafa 1 6

ToT on Obesity Baghdad/Rusafa 2 6

ToT on Pharmaceutical Supplies Management Baghdad/Rusafa 4 9

ToT on PHC Management Handbook Baghdad/Rusafa 2 4

ToT on Poly Trauma Baghdad/Rusafa 1 2

ToT on Premarital Counseling Baghdad/Rusafa 1 7

ToT on Referral System Baghdad/Rusafa 2 5

TOT on Supportive Supervision & Quality Improvement Baghdad/Rusafa 2 6

TOT on Traditional Birth Attendants (TBAs) Baghdad/Rusafa 2 7

Traditional Birth Attendants (TBA) Baghdad/Rusafa 1 5



Traditional Birth Attendants (TBAs) Baghdad/Rusafa 3 17

Traditional Birth Attendees (TBA) Baghdad/Rusafa 2 16

Traditional Birth Attendees (TBAs) Guidelines Baghdad/Rusafa 1 10

Training Directors, DoHs and PHCPI Coordinators Meeting Baghdad/Rusafa 1 3

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Baghdad/Rusafa 1 7

Training on the model clinics assessment tools Baghdad/Rusafa 1 3

Upgrading Model Clinics Baghdad/Rusafa 4 6

Vaccine and cold chain Management Baghdad/Rusafa 4 55

Women Health Awareness Baghdad/Rusafa 1 23

Women Health Awareness Regional Workshop Baghdad/Rusafa 2 2



Event’s Name Province
Total 

Events

Total 

Participants

Advanced Course on Leadership and Management Program Basrah 2 5

Advanced Course on PHC Management Handbook Basrah 1 3

Antenatal Care (ANC) Awareness Basrah 2 66

Antenatal Care (ANC) Awareness Regional Workshop Basrah 1 6

BCC Orientation for LHCs and HVs Basrah 17 135

BCC Pre-Test Tool and Technique Basrah 1 1

Behavioral Change Communication (BCC) National Operational Workshop Basrah 1 2

Community Health Partnership (CHP) Basrah 1 1

Dissemination of Patients’ Rights Basrah 9 37

Emergency Obstetrics and Newborn Care (EmONC) Basrah 1 1

Essential Medical List for Primary Health Care Centers Basrah 1 1

Evaluation Workshop for District Vital Statistic System Basrah 1 5

Expanded Program of Immunization (EPI) Basrah 12 89

Facility and Equipment Maintenance Management - SOP Basrah 1 2

Generic TOT Workshop for Basrah Basrah 3 24

Health promotion/Community Based Innitiatives planning meeting Basrah 1 1

Human Resource System Basrah 1 2

IMCI for Physicians Basrah 1 1

Internally Displayed Persons (IDPs) Basrah 4 32

Internally Displayed Persons (IDPs) Assessment Survey Basrah 1 2

Interpaersonal Communication Basrah 7 11

Leadership and management Program - Feedback on the program 

implementation
Basrah 2 3

Maternal Mortality Recording and Reporting System Basrah 2 13

Maternal Mortality Surveillance Research Basrah 1 4

Maysan Regional Office Coordination Meeting Basrah 1 2

Media and Public Relations Basrah 1 1

Media Orientation and patients' rights Workshop Basrah 1 1

Media Training for Arab Journalists Basrah 1 1

Medical Records System Basrah 1 2

Medical Records System- Feedback on the implementation Basrah 1 2

Model Clinic Concepts Basrah 2 40

Model Clinic Equipment Maintenance and Management Training Basrah 4 44

National Statement of Patient Rights Basrah 10 74

National Symposium of BCC Strategy Basrah 1 3

Operating and Maintenance of Biomedical Equipment Basrah 5 5

Operational Research on ANC & Care of Sick Children/ Training of Data 

Collectors
Basrah 2 11

Orientation meeting for local media Basrah 1 30

PHC Research Basrah 1 2

PHC Research Agenda Basrah 2 4

PHCPI mini-assessment survey / Basrah Basrah 1 11

Preparatory for Rollout of IMCI for Nurses Basrah 3 6

Preparatory for Rollout of IMCI for physician Basrah 1 5

Preparatory Workshop for PHCPI mini-assessment surveyors Basrah 1 2

BASRAH



Quality Improvement (QI) System Basrah 1 2

Reaserch on child mortality Basrah 1 2

Referral System Basrah 4 7

Refresher course on Referral system Basrah 1 1

Refresher TOT on IMCI for Physicians Basrah 1 1

Rollout of Antenatal Care (ANC) Basrah 15 23

Rollout of CDC Basrah 10 14

Rollout of CHP-LHCs' Capacity Building Basrah 25 51

Rollout of Community Health Partnership (CHP) Basrah 16 32

Rollout of District Vital Statistic System Basrah 5 12

Rollout of Facility and Equipment Maintenance Management - SOP Basrah 45 64

Rollout of Health Volunteers Curriculum Basrah 15 107

Rollout of IMCI for Nurses Basrah 16 33

Rollout of IMCI for Physicians Basrah 28 46

Rollout of Infection Prevention and Waste Management Basrah 63 90

Rollout of Leadership and Management Program Basrah 24 43

Rollout of Maternal and Child Nutrition Basrah 14 24

Rollout of Medical Records System Basrah 26 108

Rollout of NCD Basrah 16 23

Rollout of Obesity Basrah 11 18

Rollout of Pharmaceuticals Supplies Management Basrah 26 49

Rollout of PHC Management Handbook Basrah 53 92

Rollout of Poly Trauma Basrah 12 25

Rollout of Premarital Counseling Basrah 36 132

Rollout of Referral System Basrah 10 40

Rollout of Supportive Supervision & Quality Improvement Basrah 1 2

Rollout of Traditional Birth Attendants (TBAs) Basrah 11 54

Sanitary and Environmental Precaution Basrah 1 50

Supportive supervision with mointoring Basrah 1 2

TBA Research Survey Basrah 2 8

TBAs operational  research Basrah 1 2

Technical Advisory Group (TAG) Basrah 3 5

TOT of BCC Campaign Basrah 1 1

TOT on Antenatal Care Guidelines Basrah 1 2

ToT on CDC Basrah 1 2

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Basrah 1 2

ToT on CHP-LHC's Capacity Building Basrah 1 4

TOT on District Vital Statistic System Basrah 2 4

ToT on Emergency Obstetric and Newborn Care (EmONC) Basrah 1 1

ToT on Emergency Obstetrics Care Basrah 1 1

ToT on Facility and Equipment Maintenance Management - SOP Basrah 1 2

TOT on Health Volunteers related to Maternal and Child Health Basrah 1 5

ToT on IMCI for Nurses Basrah 1 1

ToT on Infection Prevention and Waste Management Basrah 6 8

ToT on Leadership and Management Program Basrah 1 5

ToT on Maternal and Child Nutrition Basrah 1 2

ToT on Medical Records System Basrah 4 9

ToT on Menopause Basrah 1 2

ToT on NCD Basrah 1 2



ToT on Newborn Care Basrah 1 1

ToT on Obesity Basrah 1 1

TOT On Pharmaceutical Supplies Management Basrah 1 6

ToT on PHC Management Handbook Basrah 1 3

ToT on Premarital Counseling Basrah 1 1

ToT on Referral System Basrah 1 3

TOT on Supportive Supervision & Quality Improvement Basrah 1 2

TOT on Traditional Birth Attendants (TBAs) Basrah 1 3

ToTs Package in Basrah Basrah 1 18

Training Directors, DoHs and PHCPI Coordinators Meeting Basrah 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Basrah 1 1

Upgrading Model Clinics Basrah 4 43

Vaccination and Cold Chain Management Basrah 1 7

Women Health Awareness Basrah 2 66

Women Health Awareness Regional Workshop Basrah 1 6



Event’s Name Province Total Events
Total 

Participants

Advanced Course on Leadership and Management Program Dhi-Qar 1 6

Antenatal Care (ANC) Awareness Dhi-Qar 2 66

Antenatal Care (ANC) Awareness Regional Workshop Dhi-Qar 1 6

BCC Orientation for LHCs and HVs Dhi-Qar 29 150

BCC Pre-Test Tool and Technique Dhi-Qar 1 1

BCC Workshop Dhi-Qar 17 27

Behavioral Change Communication (BCC) National Operational 

Workshop
Dhi-Qar 1 2

Community Health Partnership (CHP) Dhi-Qar 1 2

Community Moblization to support BCC intervention 

implemenation
Dhi-Qar 1 1

Dissemination of Patients’ Rights Dhi-Qar 24 63

Emergency Obstetrics and Newborn Care (EmONC) Dhi-Qar 3 5

EmONC Dhi-Qar 1 1

Essential Newborn Care (ENC) Dhi-Qar 7 12

Evaluation Workshop for District Vital Statistic System Dhi-Qar 2 5

Expanded Program of Immunization (EPI) Dhi-Qar 1 2

Facility and Equipment Maintenance Management - SOP Dhi-Qar 1 4

Family Medicine Protocols (FMP) for Physicians Dhi-Qar 1 1

Generic TOT Dhi-Qar 2 5

Health promotion/Community Based Innitiatives planning 

meeting
Dhi-Qar 1 2

Human Resource System Dhi-Qar 1 7

IMCI for Physicians Dhi-Qar 1 2

Maternal Mortality Recording and Reporting System Dhi-Qar 1 6

Media and Public Relations Dhi-Qar 2 2

Media Orientation and patients' rights Workshop Dhi-Qar 1 1

Medical Records System Dhi-Qar 1 2

Medical Records System- Feedback on the implementation Dhi-Qar 2 2

Model Clinic Concepts Dhi-Qar 2 40

Model Clinic Equipment Maintenance and Management Training Dhi-Qar 4 35

National Statement of Patient Rights Dhi-Qar 39 347

National Symposium of BCC Strategy Dhi-Qar 1 4

Operating and Maintenance of Biomedical Equipment Dhi-Qar 4 6

Orientation meeting for local media Dhi-Qar 2 29

Orientation Meeting with community leaders and religious 

figures
Dhi-Qar 2 21

Orientation on Supportive Supervision and QI Dhi-Qar 2 2

PHC Research Dhi-Qar 1 2

PHCPI mini-assessment survey / Dhi-Qar Dhi-Qar 2 11

Preparatory for Rollout of IMCI for Nurses Dhi-Qar 3 7

Preparatory for Rollout of IMCI for physician Dhi-Qar 1 3

DHI-QAR



Preparatory Meeting on EmONC Dhi-Qar 1 1

Preparatory Workshop for PHCPI mini-assessment surveyors Dhi-Qar 1 1

Quality Improvement (QI) System Dhi-Qar 1 4

Refresher TOT on IMCI for Physicians Dhi-Qar 1 1

Revision on PHC Management Handbook Dhi-Qar 1 3

Rollout of Acute Flaccid Paralysis (AFP) Dhi-Qar 15 23

Rollout of Antenatal Care (ANC) Dhi-Qar 15 23

Rollout of Breast and Cervical Cancer Dhi-Qar 17 19

Rollout of CDC Dhi-Qar 21 25

Rollout of CHP-LHCs' Capacity Building Dhi-Qar 22 55

Rollout of Community Health Partnership (CHP) Dhi-Qar 21 51

Rollout of District Vital Statistic System Dhi-Qar 16 26

Rollout of EMONC Dhi-Qar 8 25

Rollout of Facility and Equipment Maintenance Management - 

SOP
Dhi-Qar 53 110

Rollout of Health Volunteers Curriculum Dhi-Qar 17 101

Rollout of IMCI for Nurses Dhi-Qar 60 112

Rollout of IMCI for Physicians Dhi-Qar 18 24

Rollout of Infection Prevention and Waste Management Dhi-Qar 78 133

Rollout of Leadership and Management Program Dhi-Qar 77 104

Rollout of Maternal and Child Nutrition Dhi-Qar 35 41

Rollout of Medical Records System Dhi-Qar 28 108

Rollout of NCD Dhi-Qar 35 68

Rollout of Obesity Dhi-Qar 32 57

Rollout of Pharmaceuticals Supplies Management Dhi-Qar 38 46

Rollout of PHC Management Handbook Dhi-Qar 55 79

Rollout of Poly Trauma Dhi-Qar 13 32

Rollout of Premarital Counseling Dhi-Qar 34 60

Rollout of Referral System Dhi-Qar 20 39

Rollout of Supportive Supervision & Quality Improvement Dhi-Qar 29 75

Rollout of Traditional Birth Attendants (TBAs) Dhi-Qar 22 59

TBA Research Survey Dhi-Qar 2 46

TBAs operational  research Dhi-Qar 1 2

Technical Advisory Group (TAG) Dhi-Qar 2 2

The importance of pregnant women visit to the clinic Dhi-Qar 3 17

TOT of BCC Campaign Dhi-Qar 1 1

TOT on Antenatal Care Guidelines Dhi-Qar 1 2

ToT on Breast and Cervical Cancer Dhi-Qar 1 2

ToT on CDC Dhi-Qar 1 2

ToT on CHP-Community Partnership Concept, BCC &Patient 

Rights
Dhi-Qar 1 4

ToT on CHP-LHC's Capacity Building Dhi-Qar 2 7

TOT on District Vital Statistic System Dhi-Qar 3 5

ToT on Emergency Obstetric and Newborn Care (EmONC) Dhi-Qar 1 2

ToT on Emergency Obstetrics Care Dhi-Qar 1 1



ToT on Facility and Equipment Maintenance Management - SOP Dhi-Qar 1 1

TOT on Health Volunteers related to Maternal and Child Health Dhi-Qar 1 5

ToT on IMCI for Nurses Dhi-Qar 2 3

ToT on Infection Prevention and Waste Management Dhi-Qar 2 6

TOT on Laboratory Standards Guidelines Dhi-Qar 1 2

ToT on Leadership and Management Program Dhi-Qar 5 7

ToT on Maternal and Child Nutrition Dhi-Qar 1 1

ToT on Medical Records System Dhi-Qar 6 8

ToT on Menopause Dhi-Qar 1 1

ToT on NCD Dhi-Qar 2 5

ToT on Newborn Care Dhi-Qar 1 1

ToT on Obesity Dhi-Qar 2 4

TOT On Pharmaceutical Supplies Management Dhi-Qar 1 3

ToT on PHC Management Handbook Dhi-Qar 2 5

ToT on Premarital Counseling Dhi-Qar 1 2

ToT on Referral System Dhi-Qar 1 2

TOT on Supportive Supervision & Quality Improvement Dhi-Qar 1 4

TOT on Traditional Birth Attendants (TBAs) Dhi-Qar 1 2

Training Directors, DoHs and PHCPI Coordinators Meeting Dhi-Qar 1 1

Training Directors, DoHs coordinators and PHCPI point of 

contacts(POC)
Dhi-Qar 1 1

Upgrading Model Clinics Dhi-Qar 3 34

Vaccination and Cold Chain Management Dhi-Qar 1 5

Women Health Awareness Dhi-Qar 2 66

Women Health Awareness Regional Workshop Dhi-Qar 1 6



Event’s Name Province Total Events
Total 

Participants
Advanced Course on Leadership and Management Program Diwaniyah 2 7

Antenatal Care (ANC) Awareness Diwaniyah 2 64

Antenatal Care (ANC) Awareness Regional Workshop Diwaniyah 1 2

Assessment of Community Health Needs Diwaniyah 7 27

Assessment of Community Health Needs by LHC Members Diwaniyah 7 27

Assessment of the Patients Satisfaction Diwaniyah 7 26

BCC Orientation for LHCs and HVs Diwaniyah 15 202

BCC Pre-Test Tool and Technique Diwaniyah 1 1

Behavior Change Communication (BCC) Diwaniyah 7 27

Behavioral Change Communication (BCC) National Operational Workshop Diwaniyah 1 2

Community Health Partnership (CHP) Diwaniyah 3 5

Dissemination of Patients’ Rights Diwaniyah 1 35

Emergency Obstetrics and Newborn Care (EmONC) Diwaniyah 3 3

EmONC Diwaniyah 1 1

Essential Newborn Care (ENC) Diwaniyah 2 4

Evaluation Workshop for District Vital Statistic System Diwaniyah 2 9

Facility and Equipment Maintenance Management - SOP Diwaniyah 2 4

Generic TOT Diwaniyah 4 7

Health promotion/Community Based Innitiatives planning meeting Diwaniyah 1 2

IMCI for Physicians Diwaniyah 2 2

Increasing Health Awareness Diwaniyah 6 30

Maternal and Child Health Education Diwaniyah 35 78

Maysan Regional Office Coordination Meeting Diwaniyah 1 1

Media and Patients’ Rights Diwaniyah 20 35

Media and Public Relations Diwaniyah 2 2

Medical Records System- Feedback on the implementation Diwaniyah 2 2

Model Clinic Concepts Diwaniyah 2 52

Mother and child health education Diwaniyah 4 21

National Statement of Patient Rights Diwaniyah 25 188

National Symposium of BCC Strategy Diwaniyah 1 4

Operating and Maintenance of Biomedical Equipment Diwaniyah 5 7

Orientation meeting for local media Diwaniyah 1 21

Orientation Meeting with community leaders and religious figures Diwaniyah 2 21

Orientation on Supportive Supervision and QI Diwaniyah 2 3

PHC Research Diwaniyah 1 2

PHCPI mini-assessment survey / diwaniyah Diwaniyah 3 10

Preparatory for Rollout of IMCI for physician Diwaniyah 1 5

Preparatory for TOT of IMCI for Nurses Diwaniyah 1 6

Preparatory Workshop for PHCPI mini-assessment surveyors Diwaniyah 1 1

Quality Improvement (QI) System Diwaniyah 1 8

Raising Awareness on the importance of Vaccination Campaigns Diwaniyah 6 26

Refresher course on IMCI for Nurses Diwaniyah 5 31

Refresher TOT on IMCI for Physicians Diwaniyah 1 2

Revision on PHC Management Handbook Diwaniyah 1 3

Rollout of Acute Flaccid Paralysis (AFP) Diwaniyah 2 27

Rollout of Antenatal Care (ANC) Diwaniyah 26 49

Rollout of Breast and Cervical Cancer Diwaniyah 19 22

Rollout of CDC Diwaniyah 18 25

DIWANIYAH



Rollout of CHP-LHCs' Capacity Building Diwaniyah 21 56

Rollout of Community Health Partnership (CHP) Diwaniyah 20 57

Rollout of District Vital Statistic System Diwaniyah 16 36

Rollout of EMONC Diwaniyah 7 16

Rollout of Facility and Equipment Maintenance Management - SOP Diwaniyah 54 90

Rollout of Health Volunteers Curriculum Diwaniyah 20 110

Rollout of IMCI for Nurses Diwaniyah 33 82

Rollout of IMCI for Physicians Diwaniyah 19 30

Rollout of Infection Prevention and Waste Management Diwaniyah 64 119

Rollout of Leadership and Management Program Diwaniyah 74 105

Rollout of Maternal and Child Nutrition Diwaniyah 38 53

Rollout of Medical Records System Diwaniyah 38 181

Rollout of NCD Diwaniyah 39 71

Rollout of Obesity Diwaniyah 20 27

Rollout of Pharmaceuticals Supplies Management Diwaniyah 35 47

Rollout of PHC Management Handbook Diwaniyah 74 108

Rollout of Poly Trauma Diwaniyah 18 25

Rollout of Premarital Counseling Diwaniyah 19 27

Rollout of Referral System Diwaniyah 20 52

Rollout of Supportive Supervision & Quality Improvement Diwaniyah 21 61

Rollout of Traditional Birth Attendants (TBAs) Diwaniyah 17 82

TBA Research Survey Diwaniyah 3 32

TBAs operational  research Diwaniyah 1 3

Technical Advisory Group (TAG) Diwaniyah 1 1

TOT of BCC Campaign Diwaniyah 1 1

TOT on Antenatal Care Guidelines Diwaniyah 1 2

ToT on Breast and Cervical Cancer Diwaniyah 1 2

ToT on CDC Diwaniyah 1 1

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Diwaniyah 1 5

ToT on CHP-LHC's Capacity Building Diwaniyah 1 7

TOT on District Vital Statistic System Diwaniyah 3 6

ToT on Facility and Equipment Maintenance Management - SOP Diwaniyah 2 4

ToT on IMCI for Nurses Diwaniyah 1 3

ToT on Infection Prevention and Waste Management Diwaniyah 2 6

TOT on Laboratory Standards Guidelines Diwaniyah 2 2

ToT on Leadership and Management Program Diwaniyah 5 8

ToT on Maternal and Child Nutrition Diwaniyah 1 1

ToT on Medical Records System Diwaniyah 7 7

ToT on Menopause Diwaniyah 1 2

ToT on NCD Diwaniyah 2 5

ToT on Newborn Care Diwaniyah 1 1

ToT on Obesity Diwaniyah 2 3

TOT On Pharmaceutical Supplies Management Diwaniyah 2 2

ToT on PHC Management Handbook Diwaniyah 2 3

ToT on Premarital Counseling Diwaniyah 1 2

ToT on Referral System Diwaniyah 1 1

TOT on Supportive Supervision & Quality Improvement Diwaniyah 1 8

TOT on Traditional Birth Attendants (TBAs) Diwaniyah 1 2

Training Directors, DoHs and PHCPI Coordinators Meeting Diwaniyah 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Diwaniyah 1 2

Upgrading Model Clinics Diwaniyah 4 46



Vaccination and Cold Chain Management Diwaniyah 1 8

Women Health Awareness Diwaniyah 2 64

Women Health Awareness Regional Workshop Diwaniyah 1 1



Event’s Name Province
Total 

Events

Total 

Participants
Advanced Course on Leadership and Management Program Diyala 5 6

Antenatal Care (ANC) Awareness Regional Workshop Diyala 1 5

BCC Pre-Test Tool and Technique Diyala 1 1

Behavioral Change Communication (BCC) National Operational Workshop Diyala 1 2

Community Health Partnership (CHP) Diyala 1 2

Community Moblization to support BCC intervention implemenation Diyala 1 1

Dissemination of Patients’ Rights Diyala 11 15

Emergency Newborn Care Diyala 1 1

Emergency Obstetrics and Newborn Care (EmONC) Diyala 2 2

EmONC Diyala 1 1

Essential Newborn Care (ENC) Diyala 3 4

Evaluation Workshop for District Vital Statistic System Diyala 1 2

Facility and Equipment Maintenance Management - SOP Diyala 2 4

Facility and Equipment Maintenance Management - SOP- Feedback on the 

implementation
Diyala 1 2

Family Medicine Protocols (FMP) for Physicians Diyala 1 1

Health promotion/Community Based Innitiatives planning meeting Diyala 1 2

IMCI for Nurses Diyala 2 7

Importance of pregnant visits to PHCCs Diyala 4 25

Increase health awareness among NGOs Diyala 3 110

Increase health awareness among NGOs on pregnant visits Diyala 1 16

Increase Health Awareness on Antenatal Care (ANC) Diyala 1 1

Increase health awareness on communicable disease among media Diyala 1 37

Increasing Health Awareness through Media and Communication Diyala 1 33

Materanal Death Surveillance and Response Diyala 2 2

Media and Public Relations Diyala 2 2

Media Orientation and patients' rights Workshop Diyala 1 1

Model Clinic Concepts Diyala 2 20

Model Clinic Equipment Maintenance and Management Training Diyala 2 22

National Meeting on MDGs 4 and 5 Diyala 1 1

National Statement of Patient Rights Diyala 21 363

National Symposium of BCC Strategy Diyala 1 4

Operating and Maintenance of Biomedical Equipment Diyala 4 4

Orientation Meeting on Medical Records System Diyala 15 61

Orientation Meeting with community leaders and religious figures Diyala 2 35

Orientation on Supportive Supervision and QI Diyala 3 3

Orientation Session on the Role of TBAs Diyala 1 38

PHC Research Diyala 1 2

PHCPI mini-assessment survey / Diyala Diyala 1 11

Preparatory for Rollout of IMCI for Nurses Diyala 6 14

Preparatory for Rollout of IMCI for physician Diyala 3 6

provincial orientation meeting with local media professionals Diyala 2 26

Quality Improvement (QI) System Diyala 1 2

Refresher ToT on Emergency Obstetric and Newborn Care (EmONC) Diyala 1 1

Refresher TOT on IMCI for Physicians Diyala 1 1

DIYALA



Revision on PHC Management Handbook Diyala 1 2

Rollout Breast and Cervical Cancer Diyala 6 17

Rollout of Antenatal Care (ANC) Diyala 19 34

Rollout of CDC Diyala 17 24

Rollout of CHP-LHCs' Capacity Building Diyala 36 54

Rollout of Community Health Partnership (CHP) Diyala 34 46

Rollout of District Vital Statistic System Diyala 14 26

Rollout of EMONC Diyala 2 5

Rollout of Facility and Equipment Maintenance Management - SOP Diyala 33 80

Rollout of Health Volunteers Curriculum Diyala 7 86

Rollout of IMCI for Nurses Diyala 46 93

Rollout of IMCI for Physicians Diyala 9 14

Rollout of Infection Prevention and Waste Management Diyala 76 205

Rollout of Leadership and Management Program Diyala 32 49

Rollout of Maternal and Child Nutrition Diyala 12 28

Rollout of Medical Records System Diyala 23 104

Rollout of NCD Diyala 9 23

Rollout of Obesity Diyala 8 9

Rollout of Pharmaceuticals Supplies Management Diyala 27 50

Rollout of PHC Management Handbook Diyala 39 54

Rollout of Poly Trauma Diyala 18 26

Rollout of Premarital counseling Diyala 17 21

Rollout of Referral System Diyala 20 40

Rollout of Supportive Supervision & Quality Improvement Diyala 16 35

TBAs operational  research Diyala 1 3

Technical Advisory Group (TAG) Diyala 3 3

TOT of BCC Campaign Diyala 1 1

TOT on Antenatal Care Guidelines Diyala 1 2

ToT on Breast and Cervical Cancer Diyala 1 2

ToT on CDC Diyala 1 1

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Diyala 1 3

ToT on CHP-LHC's Capacity Building Diyala 1 5

TOT on District Vital Statistic System Diyala 1 4

ToT on Facility and Equipment Maintenance Management - SOP Diyala 1 3

TOT on Health Volunteers related to Maternal and Child Health Diyala 1 4

ToT on IMCI for Nurses Diyala 1 1

ToT on IMCI for Physicians Diyala 2 5

ToT on Infection Prevention and Waste Management Diyala 8 9

TOT on Laboratory Standards Guidelines Diyala 1 2

ToT on Leadership and Management Program Diyala 4 6

ToT on Medical Records System Diyala 3 4

ToT on Menopause Diyala 1 2

ToT on NCD Diyala 2 4

ToT on Obesity Diyala 2 2

ToT on Pharmaceutical Supplies Management Diyala 1 2

ToT on PHC Management Handbook Diyala 2 3

ToT on Premarital Counseling Diyala 1 1

ToT on Referral System Diyala 2 2

TOT on Supportive Supervision & Quality Improvement Diyala 1 2



TOT on Traditional Birth Attendants (TBAs) Diyala 1 3

Training Directors, DoHs and PHCPI Coordinators Meeting Diyala 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Diyala 1 2

Upgrading Model Clinics Diyala 3 25

Women Health Awareness Regional Workshop Diyala 1 6



Event’s Name Province
Total 

Events

Total 

Participants
Acute Flaccid Paralysis (AFP) for MoH Focal Points Dohuk 2 4

Advanced Course on Leadership and Management Program Dohuk 6 6

Antenatal Care (ANC) Awareness Regional Workshop Dohuk 3 8

BCC Operational Workshop Dohuk 1 2

BCC Orientation for LHCs and HVs Dohuk 14 64

Behavior Change Communication (BCC) Dohuk 5 8

Behavior Change communication (BCC) orientation session Dohuk 6 50

Behavior Change Communication Operational workshop Dohuk 1 1

Community Health Partnership (CHP) Dohuk 2 30

Community Moblization to support BCC intervention implemenation Dohuk 2 2

develope and update the Health Volunteers curriculum Dohuk 1 1

Dissemination of Patients’ Rights Dohuk 24 77

Emergency Newborn Care Dohuk 1 3

Emergency Obstetrics and Newborn Care (EmONC) Dohuk 2 4

Engineering Specifications for Upgrading MC Dohuk 1 5

Essential Newborn Care (ENC) Dohuk 6 6

Facility and Equipment Maintenance Management - SOP Dohuk 3 4

Facility and Equipments Maintenance Management-SOP Dohuk 7 24

LHC \steering committee meeting at district level Dohuk 1 35

Maternal death and response at the community  level Dohuk 2 3

Media and Patients’ Rights Dohuk 2 2

Media Training for Kurdish Journalists Dohuk 1 1

Media Training Workshop Dohuk 1 2

Medical Records System Dohuk 10 23

Model Clinic Concepts Dohuk 2 12

Model Clinic Equipment Maintenance and Management Training Dohuk 4 34

National Meeting on MDGs 4 and 5 Dohuk 1 1

National Statement of Patient Rights Dohuk 18 169

Operating and Maintenance of Biomedical Equipment Dohuk 3 3

PHCPI mini-assessment survey / Dohuk Dohuk 4 11

Preparatory for Rollout of IMCI for Nurses Dohuk 5 13

Preparatory for Rollout of IMCI for physician Dohuk 2 4

Preparatory Workshop for PHCPI mini-assessment surveyors Dohuk 1 1

Quality Improvement (QI) System Dohuk 1 2

Refresher course on Infection prevention and waste Management IPC Dohuk 11 17

Refresher TOT on IMCI for Physicians Dohuk 2 4

Refresher ToT on NCD Dohuk 1 3

Revision on PHC Management Handbook Dohuk 3 4

Rollout of Antenatal Care (ANC) Dohuk 9 24

Rollout of CHP-LHCs' Capacity Building Dohuk 32 50

Rollout of Community Health Partnership (CHP) Dohuk 19 37

Rollout of District Vital Statistic System Dohuk 11 36

Rollout of EMONC Dohuk 11 60

Rollout of Facility and Equipment Maintenance Management - SOP Dohuk 14 43

Rollout of Health Volunteers Curriculum Dohuk 23 91

Rollout of IMCI for Nurses Dohuk 27 61

DOHUK



Rollout of IMCI for Physicians Dohuk 8 14

Rollout of Infection Prevention and Waste Management Dohuk 33 75

Rollout of Leadership and Management Program Dohuk 24 51

Rollout of Maternal and Child Health (MCH) Dohuk 1 1

Rollout of Medical Records System Dohuk 12 63

Rollout of NCD Dohuk 20 37

Rollout of Pharmaceuticals Supplies Management Dohuk 8 18

Rollout of PHC Management Handbook Dohuk 39 72

Rollout of Poly Trauma Dohuk 2 2

Rollout of Referral System Dohuk 1 4

Rollout of Supportive Supervision & Quality Improvement Dohuk 15 27

Rollout of Traditional Birth Attendants (TBAs) Dohuk 2 12

TBA Research Survey Dohuk 1 2

TBA Study Training Dohuk 1 2

TOT of BCC Campaign Dohuk 1 1

TOT on Antenatal Care Dohuk 3 4

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Dohuk 2 2

ToT on CHP-LHC's Capacity Building Dohuk 2 4

TOT on District Vital Statistic System Dohuk 1 5

ToT on Facility and Equipment Maintenance Management - SOP Dohuk 3 4

TOT on Health Volunteers related to Maternal and Child Health Dohuk 3 3

ToT on IMCI for Nurses Dohuk 3 4

ToT on IMCI for Physicians Dohuk 3 4

ToT on Infection Prevention and Waste Management Dohuk 2 7

ToT on Leadership and Management Program Dohuk 6 7

ToT on Medical Records System Dohuk 6 11

ToT on Menopause Dohuk 1 2

ToT on NCD Dohuk 1 1

ToT on Obesity Dohuk 1 1

ToT on Pharmaceutical Supplies Management Dohuk 1 2

ToT on PHC Management Handbook Dohuk 5 7

TOT on Supportive Supervision & Quality Improvement Dohuk 2 6

TOT on Traditional Birth Attendants (TBAs) Dohuk 1 2

Traditional Birth Attendants (TBAs) Dohuk 1 4

Training on the model clinics assessment tools Dohuk 1 3

Vaccination and Cold Chain Management Dohuk 6 18

Women Health Awareness Regional Workshop Dohuk 5 11



Event’s Name Province
Total 

Events

Total 

Participants
A series of meetings of HP conference preparation Erbil 1 4

Acute Flaccid Paralysis (AFP) for MoH Focal Points Erbil 1 3

Advanced Course on Leadership and Management Program Erbil 1 3

Antenatal Care (ANC) Awareness Regional Workshop Erbil 1 6

BCC Community Mobilization Session Erbil 5 59

BCC intervention's discussion Erbil 1 11

BCC Operational Workshop Erbil 2 4

BCC\preparation meeting forCHP conference\KRG Erbil 1 4

Behavior Change Communication (BCC) Erbil 10 66

Behavior Change Communication Operational workshop Erbil 1 3

Community Health Partnership (CHP) Erbil 18 43

Community Moblization to support BCC intervention implemenation Erbil 1 8

develope and update the Health Volunteers curriculum Erbil 1 8

Development & review of Kurdish translated Guidelines\part 2 Erbil 1 10

Development & review of Kurdish translated quidelines Erbil 1 13

Dissemination of Patients’ Rights Erbil 1 33

Emergency Newborn Care Erbil 1 7

Emergency Obstetrics and Newborn Care (EmONC) Erbil 5 21

EmONC Erbil 1 1

Engineering Specifications for Upgrading MC Erbil 2 2

Essential Newborn Care (ENC) Erbil 2 3

Facility and Equipment Maintenance Management - SOP Erbil 1 2

Family Health Approach Erbil 1 1

Final Review of  Kurdish translated guidelines Erbil 1 2

Health Promotion/CBI planning Meeting for KRG Erbil 1 5

Health Volunteers Curriculum Erbil 6 40

HP conference preparation Erbil 1 4

IEC materials for pregnancy nutrition Erbil 1 2

IMCI for Physicians Erbil 2 2

LHC's meeting/part 2 Erbil 8 25

Maternal and Child Health Erbil 2 5

Maternal death and response at the community  level Erbil 1 3

Maternal Mortality Surveillance Research Erbil 1 4

Media and Patients’ Rights Erbil 2 16

Media Training for Kurdish Journalists Erbil 1 2

Media Training Workshop Erbil 2 18

Meeting with LHCs Erbil 23 91

Model Clinic Concepts Erbil 3 17

Model Clinic Equipment Maintenance and Management Training Erbil 2 12

National Meeting on MDGs 4 and 5 Erbil 1 4

National Statement of Patient Rights Erbil 4 25

Nursing Erbil 2 2

Operating and Maintenance of Biomedical Equipment Erbil 3 3

Operational Research on ANC & Care of Sick Children Erbil 1 1

Operational Research on ANC & Care of Sick Children/ Training of Data Collectors Erbil 2 10

Patients’ Rights Erbil 1 5

PHC Research Erbil 1 2

PHCPI Mini-Assessment Survey/ Erbil Erbil 1 12

ERBIL



Event’s Name Province
Total 

Events

Total 

Participants
Acute Flaccid Paralysis (AFP) for MoH Focal Points Karbala 2 5

Advanced Course on Leadership and Management Program Karbala 3 6

Antenatal Care (ANC) Awareness Karbala 3 95

Antenatal Care (ANC) Awareness Regional Workshop Karbala 1 8

BCC Operational Workshop Karbala 2 2

BCC Orientation for LHCs and HVs Karbala 1 31

BCC Pre-Test Tool and Technique Karbala 1 1

Behavior Change Communication (BCC) Karbala 2 7

Behavioral Change Communication (BCC) National Operational Workshop Karbala 1 2

Community Education on Prenatal Care Karbala 2 7

Community Health Partnership (CHP) Karbala 1 1

Curriculum Development of Leadership and Management Program Karbala 1 2

Dissemination of Patients’ Rights Karbala 23 32

Emergency Obstetrics and Newborn Care (EmONC) Karbala 3 5

Evaluation Workshop for District Vital Statistic System Karbala 1 6

Expanded Program of Immunization (EPI) Karbala 56 90

Facility and Equipment Maintenance Management - SOP Karbala 2 4

Family Health Approach Karbala 1 1

Family Medicine Protocols (FMP) for Physicians Karbala 1 2

Generic TOT Karbala 1 4

Health Education Campaigns Karbala 2 7

Health promotion/Community Based Innitiatives planning meeting Karbala 1 2

IMCI for Physicians Karbala 3 4

Importance of vaccination campaigns Karbala 2 7

Increase Health Awareness on Antenatal Care (ANC) Karbala 10 62

Internally Displayed Persons (IDPs) Karbala 1 2

Leadership and management Program - Feedback on the program 

implementation
Karbala 3 5

Media and Public Relations Karbala 2 3

Media Orientation and patients' rights Workshop Karbala 1 1

Media Training for Arab Journalists Karbala 1 3

Medical Records System- Feedback on the implementation Karbala 2 2

Model Clinic Concepts Karbala 2 20

Model Clinic Equipment Maintenance and Management Training Karbala 6 24

National Statement of Patient Rights Karbala 47 309

National statement of patients' rights Karbala 5 54

National Symposium of BCC Strategy Karbala 1 2

Newborn Screening Guidelines Karbala 1 2

Operating and Maintenance of Biomedical Equipment Karbala 2 5

Orientation about PHCPI updates on the provincial level Karbala 1 32

Orientation on Supportive Supervision and QI Karbala 2 3

Orientation Session on the Role of TBAs Karbala 5 36

Pharmaceutical Supplies Management Karbala 2 2

Pharmaceutical Supplies Management TWG Karbala 1 1

PHC Research Karbala 1 2

PHC Research Agenda Karbala 1 2

KARBALA



PHCPI mini-assessment survey / Karbala Karbala 2 11

Preparatory for Rollout of IMCI for Nurses Karbala 4 11

Preparatory for Rollout of IMCI for physician Karbala 2 6

Preparatory meeting for rollout of IMCI for nurses Karbala 1 6

Preparatory Workshop for PHCPI mini-assessment surveyors Karbala 1 1

provincial orientation meeting with local media professionals Karbala 1 32

Quality Improvement (QI) System Karbala 1 3

Raising Awareness on the importance of Vaccination Campaigns Karbala 6 21

Refresher Course on Antenatal Care (ANC) Karbala 24 120

Refresher Course on Breast and Cervical Cancer Karbala 19 93

Refresher course on IMCI for Nurses Karbala 4 21

Refresher course on IMCI for Physicians Karbala 2 9

Refresher Rollout of IMCI for Physicians Karbala 7 21

Refresher TOT on IMCI for Physicians Karbala 1 2

Refreshment Rollout of Medical Records Karbala 16 33

Revision on PHC Management Handbook Karbala 1 2

Rollout of Acute Flaccid Paralysis (AFP) Karbala 11 27

Rollout of Antenatal Care (ANC) Karbala 57 110

Rollout of Breast and Cervical Cancer Karbala 16 31

Rollout of CDC Karbala 14 20

Rollout of CHP-LHCs' Capacity Building Karbala 46 55

Rollout of Community Health Partnership (CHP) Karbala 44 55

Rollout of District Vital Statistic System Karbala 6 18

Rollout of Facility and Equipment Maintenance Management - SOP Karbala 47 102

Rollout of Health Volunteers Curriculum Karbala 7 115

Rollout of IMCI for Nurses Karbala 89 283

Rollout of IMCI for Physicians Karbala 14 23

Rollout of Infection Prevention and Waste Management Karbala 75 117

Rollout of Leadership and Management Program Karbala 28 41

Rollout of Maternal and Child Nutrition Karbala 26 71

Rollout of Medical Records System Karbala 32 135

Rollout of NCD Karbala 22 40

Rollout of Obesity Karbala 15 20

Rollout of Pharmaceuticals Supplies Management Karbala 31 58

Rollout of PHC Management Handbook Karbala 69 79

Rollout of Premarital counseling Karbala 20 68

Rollout of Referral System Karbala 22 63

Rollout of Supportive Supervision & Quality Improvement Karbala 16 38

Rollout of Traditional Birth Attendants (TBAs) Karbala 24 70

Supporting Community Partnerships Karbala 2 8

TBA Research Survey Karbala 6 55

TBAs operational  research Karbala 1 3

Technical Advisory Group (TAG) Karbala 1 1

TOT of BCC Campaign Karbala 1 1

TOT on Antenatal Care Guidelines Karbala 1 2

ToT on Breast and Cervical Cancer Karbala 1 2

ToT on CDC Karbala 2 2

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Karbala 1 4

ToT on CHP-LHC's Capacity Building Karbala 1 5



TOT on District Vital Statistic System Karbala 1 3

ToT on Emergency Obstetric and Newborn Care (EmONC) Karbala 1 2

ToT on Facility and Equipment Maintenance Management - SOP Karbala 2 4

TOT on Health Volunteers related to Maternal and Child Health Karbala 1 3

ToT on IMCI for Nurses Karbala 2 3

ToT on Infection Prevention and Waste Management Karbala 5 7

TOT on Laboratory Standards Guidelines Karbala 1 2

ToT on Leadership and Management Program Karbala 3 6

ToT on Maternal and Child Nutrition Karbala 1 2

ToT on Medical Records System Karbala 5 8

ToT on Menopause Karbala 2 2

ToT on NCD Karbala 2 6

ToT on Newborn Care Karbala 1 1

ToT on Obesity Karbala 1 3

ToT on Pharmaceutical Supplies Management Karbala 2 3

ToT on PHC Management Handbook Karbala 1 5

ToT on Premarital Counseling Karbala 1 2

ToT on Referral System Karbala 1 1

TOT on Supportive Supervision & Quality Improvement Karbala 1 3

TOT on Traditional Birth Attendants (TBAs) Karbala 1 3

Training Directors, DoHs and PHCPI Coordinators Meeting Karbala 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Karbala 1 2

Upgrading Model Clinics Karbala 7 24

Women Health Awareness Karbala 3 91

Women Health Awareness Regional Workshop Karbala 1 7

Women's Health Awareness Karbala 6 22



Event’s Name Province Total Events
Total 

Participants

Acute Flaccid Paralysis (AFP) for MoH Focal Points Kirkuk 1 2

Advanced Course on Leadership and Management Program Kirkuk 2 4

Antenatal Care (ANC) Awareness Regional Workshop Kirkuk 1 6

BCC Orientation for LHCs and HVs Kirkuk 18 91

BCC Pre-Test Tool and Technique Kirkuk 1 1

Behavior Change Communication (BCC) Kirkuk 1 1

Behavioral Change Communication (BCC) National Operational Workshop Kirkuk 1 2

Community Health Partnership (CHP) Kirkuk 1 2

Community Moblization to support BCC intervention implemenation Kirkuk 1 1

Dissemination of Patients’ Rights Kirkuk 14 29

Emergency Obstetrics and Newborn Care (EmONC) Kirkuk 2 2

Essential Newborn Care (ENC) Kirkuk 3 4

Expanded Program of Immunization (EPI) Kirkuk 14 67

Facility and Equipment Maintenance Management - SOP Kirkuk 1 4

Health promotion/Community Based Innitiatives planning meeting Kirkuk 1 1

Leadership and management Program - Feedback on the program 

implementation
Kirkuk 1 1

Maternal and Child Health Kirkuk 1 4

Maternal death and response at the community  level Kirkuk 2 4

Media and Public Relations Kirkuk 2 2

Media Orientation and patients' rights Workshop Kirkuk 1 1

Medical Records System- Feedback on the implementation Kirkuk 1 2

Model Clinic Concepts Kirkuk 2 16

Model Clinic Equipment Maintenance and Management Training Kirkuk 4 25

National Meeting on MDGs 4 and 5 Kirkuk 1 2

National Statement of Patient Rights Kirkuk 9 107

National Symposium of BCC Strategy Kirkuk 1 2

Operating and Maintenance of Biomedical Equipment Kirkuk 3 3

Operational Research on ANC & Care of Sick Children/ Training of Data 

Collectors
Kirkuk 1 5

PHC Research Kirkuk 1 2

PHCPI mini-assessment survey / Kirkuk Kirkuk 1 11

Preparatory for Rollout of IMCI for Nurses Kirkuk 1 4

Preparatory for Rollout of IMCI for physician Kirkuk 1 5

Preparatory Workshop for PHCPI mini-assessment surveyors Kirkuk 1 1

Quality Improvement (QI) System Kirkuk 1 2

Referral System Kirkuk 1 3

Refresher ToT on Emergency Obstetric and Newborn Care (EmONC) Kirkuk 1 2

Refresher TOT on IMCI for Physicians Kirkuk 1 5

Refresher ToT on NCD Kirkuk 1 3

Rollout of Antenatal Care (ANC) Kirkuk 9 24

Rollout of CHP-LHCs' Capacity Building Kirkuk 26 49

Rollout of Community Health Partnership (CHP) Kirkuk 27 56

Rollout of District Vital Statistic System Kirkuk 8 16

Rollout of EMONC Kirkuk 4 25

KIRKUK



Rollout of Facility and Equipment Maintenance Management - SOP Kirkuk 24 39

Rollout of Health Volunteers Curriculum Kirkuk 14 94

Rollout of IMCI for Nurses Kirkuk 13 26

Rollout of IMCI for Physicians Kirkuk 12 23

Rollout of Infection Prevention and Waste Management Kirkuk 39 77

Rollout of laboratory standards guidelines Kirkuk 9 19

Rollout of Leadership and Management Program Kirkuk 27 44

Rollout of Maternal and Child Health (MCH) Kirkuk 12 24

Rollout of Medical Records System Kirkuk 20 86

Rollout of NCD Kirkuk 24 46

Rollout of Obesity Kirkuk 9 16

Rollout of Pharmaceuticals Supplies Management Kirkuk 8 20

Rollout of PHC Management Handbook Kirkuk 17 37

Rollout of Poly Trauma Kirkuk 10 19

Rollout of Referral System Kirkuk 14 34

Rollout of Supportive Supervision & Quality Improvement Kirkuk 13 39

Rollout of Traditional Birth Attendants (TBAs) Kirkuk 1 1

TBA Study Training Kirkuk 1 3

TOT of BCC Campaign Kirkuk 1 1

TOT on Antenatal Care Kirkuk 1 3

ToT on Breast and Cervical Cancer Kirkuk 1 1

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Kirkuk 1 3

ToT on CHP-LHC's Capacity Building Kirkuk 1 5

TOT on District Vital Statistic System Kirkuk 2 3

ToT on Facility and Equipment Maintenance Management - SOP Kirkuk 1 4

TOT on Health Volunteers related to Maternal and Child Health Kirkuk 1 4

ToT on IMCI for Nurses Kirkuk 1 4

ToT on IMCI for Physicians Kirkuk 1 5

ToT on Infection Prevention and Waste Management Kirkuk 3 6

TOT on Laboratory Standards Guidelines Kirkuk 2 2

ToT on Leadership and Management Program Kirkuk 2 6

ToT on Medical Records System Kirkuk 4 8

ToT on Menopause Kirkuk 1 2

ToT on NCD Kirkuk 1 2

ToT on Newborn Care Kirkuk 1 1

ToT on Obesity Kirkuk 1 2

ToT on Pharmaceutical Supplies Management Kirkuk 1 3

ToT on PHC Management Handbook Kirkuk 1 4

ToT on Premarital Counseling Kirkuk 1 2

ToT on Referral System Kirkuk 1 2

TOT on Supportive Supervision & Quality Improvement Kirkuk 1 2

TOT on Traditional Birth Attendants (TBAs) Kirkuk 2 3

Training Directors, DoHs and PHCPI Coordinators Meeting Kirkuk 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Kirkuk 1 2

Upgrading Model Clinics Kirkuk 2 39

Women Health Awareness Regional Workshop Kirkuk 1 6



Event’s Name Province
Total 

Events

Total 

Participants
Advanced Course on Leadership and Management Program Maysan 2 2

Advanced Course on PHC Management Handbook Maysan 2 5

Antenatal Care (ANC) Awareness Maysan 3 63

Antenatal Care (ANC) Awareness Regional Workshop Maysan 1 7

Assessment of Community Health Needs Maysan 4 32

Awareness Session for Internally Displaced Persons (IDPs) Maysan 69 182

BCC Orientation for LHCs and HVs Maysan 34 193

BCC Pre-Test Tool and Technique Maysan 1 1

Behavioral Change Communication (BCC) National Operational Workshop Maysan 1 2

Community Health Partnership (CHP) Maysan 1 3

Dissemination of Patients’ Rights Maysan 6 40

Emergency Obstetrics and Newborn Care (EmONC) Maysan 2 3

EmONC Maysan 1 1

Essential Newborn Care (ENC) Maysan 1 1

Evaluation Workshop for District Vital Statistic System Maysan 1 6

Facility and Equipment Maintenance Management - SOP Maysan 2 5

Family Health Approach Maysan 1 1

Generic TOT Maysan 1 5

Health Management Information System (HMIS) Maysan 1 1

Health promotion/Community Based Innitiatives planning meeting Maysan 1 3

Health Visitor Guideline on Maternal and Child Health Maysan 1 7

Health visitor survey in Maysan Maysan 1 2

Human Resource System Maysan 1 5

IMCI for nurses Maysan 15 29

IMCI for Physicians Maysan 1 2

Interpaersonal Communication Maysan 4 12

Leadership and management Program - Feedback on the program implementation Maysan 2 4

Maternal Mortality Recording and Reporting System Maysan 2 5

Maysan Regional Office Coordination Meeting Maysan 1 1

Media and Public Relations Maysan 2 3

Media Orientation and patients' rights Workshop Maysan 1 1

Medical Records System Maysan 2 4

Medical Records System- Feedback on the implementation Maysan 2 2

Model Clinic Concepts Maysan 2 37

Model Clinic Equipment Maintenance and Management Training Maysan 4 18

National Statement of Patient Rights Maysan 48 493

National statement of patients' rights Maysan 3 44

National Symposium of BCC Strategy Maysan 1 2

Operating and Maintenance of Biomedical Equipment Maysan 7 7

Operational Research on ANC & Care of Sick Children/ Training of Data Collectors Maysan 3 6

Orientation meeting for local media Maysan 1 24

Orientation Meeting with community leaders and religious figures Maysan 1 24

Orientation on Supportive Supervision and QI Maysan 1 3

Pharmaceutical Supplies Management TWG Maysan 1 1

PHC Research Maysan 1 2

PHC Research Agenda Maysan 6 66

PHCPI Mini-Assessment Survey/ Maysan Maysan 1 11

MAYSAN



Preparatory for Rollout of IMCI for Nurses Maysan 1 5

Preparatory for Rollout of IMCI for physician Maysan 1 5

Preparatory for TOT of IMCI for Physicians Maysan 1 2

Preparatory Meeting for PHC National Workshop (Jan 21-23, 2012) Maysan 1 1

Preparatory Meeting for the National Conference Maysan 1 1

Preparatory Workshop for PHCPI mini-assessment surveyors Maysan 1 1

Public-Private Partnership (PPP) Maysan 1 1

Quality Improvement (QI) System Maysan 1 2

Raising Awareness on the importance of Vaccination Campaigns Maysan 5 11

Refresher course on IMCI for Nurses Maysan 16 111

Refresher TOT on IMCI for Physicians Maysan 1 1

Revision on PHC Management Handbook Maysan 1 1

Rollout of Acute Flaccid Paralysis (AFP) Maysan 13 26

Rollout of Antenatal Care (ANC) Maysan 7 18

Rollout of Breast and Cervical Cancer Maysan 9 13

Rollout of CDC Maysan 21 35

Rollout of CHP-LHCs' Capacity Building Maysan 35 55

Rollout of Community Health Partnership (CHP) Maysan 32 56

Rollout of District Vital Statistic System Maysan 5 17

Rollout of Facility and Equipment Maintenance Management - SOP Maysan 55 105

Rollout of Health Volunteers Curriculum Maysan 19 139

Rollout of IMCI for Nurses Maysan 49 115

Rollout of IMCI for Physicians Maysan 10 25

Rollout of Infection Prevention and Waste Management Maysan 76 153

Rollout of Leadership and Management Program Maysan 53 97

Rollout of Maternal and Child Nutrition Maysan 28 57

Rollout of Medical Records System Maysan 15 111

Rollout of NCD Maysan 39 75

Rollout of Obesity Maysan 14 20

Rollout of Pharmaceuticals Supplies Management Maysan 29 52

Rollout of PHC Management Handbook Maysan 71 128

Rollout of Poly Trauma Maysan 19 31

Rollout of Premarital counseling Maysan 14 27

Rollout of Referral System Maysan 25 50

Rollout of Supportive Supervision & Quality Improvement Maysan 1 2

Rollout of Traditional Birth Attendants (TBAs) Maysan 16 95

School Health Maysan 1 1

TBA Research Survey Maysan 5 21

TBAs operational  research Maysan 1 3

Technical Advisory Group (TAG) Maysan 4 4

TOT of BCC Campaign Maysan 1 1

TOT on Antenatal Care Guidelines Maysan 1 2

ToT on Breast and Cervical Cancer Maysan 1 2

ToT on CDC Maysan 2 4

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Maysan 1 5

ToT on CHP-LHC's Capacity Building Maysan 1 7

TOT on District Vital Statistic System Maysan 1 3

ToT on Emergency Obstetric and Newborn Care (EmONC) Maysan 1 1

ToT on Facility and Equipment Maintenance Management - SOP Maysan 1 7

TOT on Health Volunteers related to Maternal and Child Health Maysan 1 5

ToT on IMCI for Nurses Maysan 1 6

ToT on IMCI for Physicians Maysan 1 2



ToT on Infection Prevention and Waste Management Maysan 2 7

TOT on Laboratory Standards Guidelines Maysan 1 2

ToT on Leadership and Management Program Maysan 2 3

ToT on Maternal and Child Nutrition Maysan 1 2

ToT on Medical Records System Maysan 4 10

ToT on Menopause Maysan 1 2

ToT on NCD Maysan 2 5

ToT on Obesity Maysan 2 3

TOT On Pharmaceutical Supplies Management Maysan 1 2

ToT on PHC Management Handbook Maysan 1 4

ToT on Poly Trauma Maysan 1 3

ToT on Premarital Counseling Maysan 1 2

ToT on Referral System Maysan 1 2

TOT on Supportive Supervision & Quality Improvement Maysan 1 2

TOT on Traditional Birth Attendants (TBAs) Maysan 1 2

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Maysan 1 2

Upgrading Model Clinics Maysan 4 32

Vaccination and Cold Chain Management Maysan 1 6

Women Health Awareness Maysan 3 63

Women Health Awareness Regional Workshop Maysan 1 7

Women's Health Awareness Maysan 4 110



Event’s Name Province
Total 

Events

Total 

Participants
Advanced Course on Leadership and Management Program Muthanna 1 7

Antenatal Care (ANC) Awareness Muthanna 13 64

Antenatal Care (ANC) Awareness Regional Workshop Muthanna 1 2

BCC Orientation for LHCs and HVs Muthanna 52 256

BCC Pre-Test Tool and Technique Muthanna 1 1

Behavioral Change Communication (BCC) National Operational Workshop Muthanna 1 1

Community Health Partnership (CHP) Muthanna 1 1

Dissemination of Patients’ Rights Muthanna 13 33

Emergency Obstetrics and Newborn Care (EmONC) Muthanna 1 1

EmONC Muthanna 1 1

Essential Newborn Care (ENC) Muthanna 1 2

Evaluation Workshop for District Vital Statistic System Muthanna 1 6

Facility and Equipment Maintenance Management - SOP Muthanna 2 4

Generic TOT Muthanna 1 5

IMCI for Physicians Muthanna 1 1

Maternal Mortality Recording and Reporting System Muthanna 4 5

Maysan Regional Office Coordination Meeting Muthanna 1 1

Media and Public Relations Muthanna 2 2

Media Orientation and patients' rights Workshop Muthanna 1 1

Media Training Workshop Muthanna 1 2

Medical Records System Muthanna 1 1

Medical Records System- Feedback on the implementation Muthanna 2 2

Model Clinic Concepts Muthanna 3 50

Model Clinic Equipment Maintenance and Management Training Muthanna 4 42

National Statement of Patient Rights Muthanna 50 524

National Symposium of BCC Strategy Muthanna 1 3

Operating and Maintenance of Biomedical Equipment Muthanna 5 6

Orientation meeting for local media Muthanna 1 27

Orientation Meeting with community leaders and religious figures Muthanna 2 26

Orientation on Supportive Supervision and QI Muthanna 3 3

Pharmaceutical Supply Management Muthanna 1 1

PHC Research Muthanna 1 2

PHC Research Agenda Muthanna 1 3

PHCPI mini-assessment survey / Muthanna Muthanna 1 11

Preparatory for Rollout of IMCI for Nurses Muthanna 2 4

Preparatory for Rollout of IMCI for physician Muthanna 1 3

Preparatory Workshop for PHCPI mini-assessment surveyors Muthanna 1 1

Provincial meeting on PHCPI assessment Muthanna 15 35

Quality Improvement (QI) System Muthanna 2 4

Refresher TOT on IMCI for Physicians Muthanna 1 1

Rollout of Acute Flaccid Paralysis (AFP) Muthanna 15 27

Rollout of Antenatal Care (ANC) Muthanna 9 21

Rollout of Breast and Cervical Cancer Muthanna 8 15

Rollout of CDC Muthanna 15 25

Rollout of CHP-LHCs' Capacity Building Muthanna 30 50

Rollout of Community Health Partnership (CHP) Muthanna 31 57

Rollout of District Vital Statistic System Muthanna 7 18

Rollout of EMONC Muthanna 1 2

Rollout of Facility and Equipment Maintenance Management - SOP Muthanna 33 85

MUTHANNA



Rollout of Health Volunteers Curriculum Muthanna 25 136

Rollout of IMCI for Nurses Muthanna 26 86

Rollout of IMCI for Physicians Muthanna 12 23

Rollout of Infection Prevention and Waste Management Muthanna 50 93

Rollout of Leadership and Management Program Muthanna 45 112

Rollout of Maternal and Child Nutrition Muthanna 33 48

Rollout of Medical Records System Muthanna 45 126

Rollout of NCD Muthanna 22 36

Rollout of Obesity Muthanna 6 8

Rollout of Pharmaceuticals Supplies Management Muthanna 27 54

Rollout of PHC Management Handbook Muthanna 31 58

Rollout of Poly Trauma Muthanna 16 27

Rollout of Premarital counseling Muthanna 20 66

Rollout of Referral System Muthanna 11 21

Rollout of Supportive Supervision & Quality Improvement Muthanna 3 9

Rollout of Traditional Birth Attendants (TBAs) Muthanna 18 39

TBA Research Survey Muthanna 1 2

TBAs operational  research Muthanna 1 3

Technical Advisory Group (TAG) Muthanna 2 2

TOT of BCC Campaign Muthanna 1 1

TOT on Antenatal Care Guidelines Muthanna 1 1

ToT on Breast and Cervical Cancer Muthanna 1 2

ToT on CDC Muthanna 1 2

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Muthanna 1 4

ToT on CHP-LHC's Capacity Building Muthanna 1 5

TOT on District Vital Statistic System Muthanna 2 6

ToT on Emergency Obstetric and Newborn Care (EmONC) Muthanna 2 2

ToT on Emergency Obstetrics Care Muthanna 1 1

ToT on Facility and Equipment Maintenance Management - SOP Muthanna 2 4

TOT on Health Volunteers related to Maternal and Child Health Muthanna 1 5

ToT on IMCI for Nurses Muthanna 1 3

ToT on Infection Prevention and Waste Management Muthanna 4 6

TOT on Laboratory Standards Guidelines Muthanna 1 1

ToT on Leadership and Management Program Muthanna 3 8

ToT on Maternal and Child Nutrition Muthanna 1 1

ToT on Medical Records System Muthanna 4 7

ToT on Menopause Muthanna 1 1

ToT on NCD Muthanna 2 4

ToT on Newborn Care Muthanna 1 1

ToT on Obesity Muthanna 2 3

TOT On Pharmaceutical Supplies Management Muthanna 1 3

ToT on PHC Management Handbook Muthanna 5 5

ToT on Premarital Counseling Muthanna 3 5

ToT on Referral System Muthanna 1 2

TOT on Supportive Supervision & Quality Improvement Muthanna 1 4

TOT on Traditional Birth Attendants (TBAs) Muthanna 1 2

Training Directors, DoHs and PHCPI Coordinators Meeting Muthanna 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Muthanna 1 2

Upgrading Model Clinics Muthanna 4 54

Vaccination and Cold Chain Management Muthanna 1 7

Women Health Awareness Muthanna 12 63

Women Health Awareness Regional Workshop Muthanna 1 2



Event’s Name Province
Total 

Events

Total 

Participants
Advanced Course on Leadership and Management Program Najaf 2 3

Antenatal Care (ANC) Awareness Najaf 5 41

Antenatal Care (ANC) Awareness Regional Workshop Najaf 3 7

Assessment of Community Health Needs Najaf 14 60

Assessment of Community Health Needs by LHC Members Najaf 3 23

BCC Orientation for LHCs and HVs Najaf 25 122

BCC Pre-Test Tool and Technique Najaf 1 1

Behavior Change Communication (BCC) Najaf 2 28

Behavioral Change Communication (BCC) National Operational Workshop Najaf 2 3

CDC Najaf 8 10

Community Health Partnership (CHP) Najaf 13 86

Community Moblization to support BCC intervention implemenation Najaf 1 1

Curriculum Development of Antenatal Care (ANC) Najaf 1 1

Curriculum Development of Poly Trauma Najaf 1 1

Directors of PHC clinics meeting Najaf 21 24

Dissemination of Patients’ Rights Najaf 25 82

Emergency Obstetrics and Newborn Care (EmONC) Najaf 2 3

EmONC Najaf 1 1

Enhancement of community health participation in PHC decision making Najaf 3 24

Essential Newborn Care (ENC) Najaf 1 1

Evaluation Workshop for District Vital Statistic System Najaf 1 6

Expanded Program of Immunization (EPI) Najaf 62 137

Facility and Equipment Maintenance Management - SOP Najaf 17 31

Family Medicine Protocols (FMP) for Physicians Najaf 1 1

Generic TOT Najaf 2 5

Health promotion/Community Based Innitiatives planning meeting Najaf 1 2

Human Resource System Najaf 3 9

IMCI for nurses Najaf 15 22

IMCI for Physicians Najaf 1 2

Increase health awareness among NGOs Najaf 1 30

Leadership and management Program - Feedback on the program implementation Najaf 2 4

Maternal and Child Health Education Najaf 1 17

Maternal Mortality Surveillance Research Najaf 1 3

Maysan Regional Office Coordination Meeting Najaf 1 1

MDG 4 and MDG 5 Najaf 5 46

MDG4 and MDG5 Najaf 2 26

Media and Patients’ Rights Najaf 1 34

Media and Public Relations Najaf 2 2

Media Orientation and patients' rights Workshop Najaf 1 1

Media Training for Arab Journalists Najaf 1 1

Medical Records System Najaf 1 1

Medical Records System- Feedback on the implementation Najaf 2 2

Model Clinic Concepts Najaf 3 40

Model Clinic Equipment Maintenance and Management Training Najaf 4 34

Mother and child health education Najaf 2 37

National Statement of Patient Rights Najaf 59 380

National Symposium of BCC Strategy Najaf 1 4

Operating and Maintenance of Biomedical Equipment Najaf 4 6

Operational Research on ANC & Care of Sick Children Najaf 1 3

Operational Research on ANC and Care of Sick Children Najaf 1 1

Orientation for Local Media on Patient Rights Najaf 1 19

Orientation meeting for local media Najaf 1 22

Orientation Meeting with community leaders and religious figures Najaf 1 12

Orientation on Supportive Supervision and QI Najaf 1 2

NAJAF



PHC Research Najaf 1 2

PHC Research Agenda Najaf 2 5

PHCPI mini-assessment survey / Najaf Najaf 1 11

PHCPI orientation workshop Najaf 2 19

Preparatory for Rollout of IMCI for Nurses Najaf 5 11

Preparatory for Rollout of IMCI for physician Najaf 2 4

Preparatory for TOT of IMCI for Nurses Najaf 1 1

Preparatory Workshop for PHCPI mini-assessment surveyors Najaf 1 1

Provincial Quarterly Review Meeting Najaf 18 22

Quality Improvement (QI) System Najaf 1 4

Raising Awareness for Community Leaders on the Patients' Rights Najaf 1 13

Raising health awarness  about Maternal and Child health Najaf 1 17

Reaserch on child mortality Najaf 1 3

Referral System Najaf 5 11

Refresher course on IMCI for Nurses Najaf 16 67

Refresher course on Medical records system Najaf 20 22

Refresher course on Referral system Najaf 15 19

Refresher TOT on IMCI for Physicians Najaf 14 17

Replication Plan for Najaf Model Clinics Najaf 4 18

Revision on PHC Management Handbook Najaf 1 2

Rollout of Acute Flaccid Paralysis (AFP) Najaf 19 30

Rollout of Antenatal Care (ANC) Najaf 13 14

Rollout of Breast and Cervical Cancer Najaf 20 24

Rollout of CDC Najaf 21 25

Rollout of CHP-LHCs' Capacity Building Najaf 23 54

Rollout of Community Health Partnership (CHP) Najaf 29 64

Rollout of District Vital Statistic System Najaf 17 42

Rollout of EMONC Najaf 3 7

Rollout of Facility and Equipment Maintenance Management - SOP Najaf 73 125

Rollout of Health Volunteers Curriculum Najaf 22 101

Rollout of IMCI for Nurses Najaf 64 126

Rollout of IMCI for Physicians Najaf 20 45

Rollout of Infection Prevention and Waste Management Najaf 97 123

Rollout of Leadership and Management Program Najaf 59 74

Rollout of Maternal and Child Nutrition Najaf 31 37

Rollout of Medical Records System Najaf 45 143

Rollout of NCD Najaf 23 29

Rollout of Obesity Najaf 18 19

Rollout of Pharmaceuticals Supplies Management Najaf 41 53

Rollout of PHC Management Handbook Najaf 53 71

Rollout of Poly Trauma Najaf 25 40

Rollout of Premarital counseling Najaf 20 28

Rollout of Referral System Najaf 23 65

Rollout of Supportive Supervision & Quality Improvement Najaf 42 83

Rollout of Traditional Birth Attendants (TBAs) Najaf 9 25

Strengthening the role of the LHCs Najaf 3 33

TBA Research Survey Najaf 6 14

TBAs operational  research Najaf 1 2

Technical Advisory Group (TAG) Najaf 6 8

TOT of BCC Campaign Najaf 1 1

TOT on Antenatal Care Guidelines Najaf 1 2

ToT on Breast and Cervical Cancer Najaf 2 3

ToT on CDC Najaf 2 3

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Najaf 1 4

ToT on CHP-LHC's Capacity Building Najaf 1 6

TOT on District Vital Statistic System Najaf 3 5

ToT on Emergency Obstetric and Newborn Care (EmONC) Najaf 1 2

ToT on Facility and Equipment Maintenance Management - SOP Najaf 1 6



TOT on Health Volunteers related to Maternal and Child Health Najaf 1 5

ToT on IMCI for Nurses Najaf 2 4

ToT on IMCI for Physicians Najaf 1 1

ToT on Infection Prevention and Waste Management Najaf 2 6

TOT on Laboratory Standards Guidelines Najaf 1 2

ToT on Leadership and Management Program Najaf 3 5

ToT on Maternal and Child Nutrition Najaf 1 1

ToT on Medical Records System Najaf 4 8

ToT on Menopause Najaf 1 1

ToT on NCD Najaf 2 3

ToT on Obesity Najaf 1 1

ToT on Pharmaceutical Supplies Management Najaf 1 3

ToT on PHC Management Handbook Najaf 4 4

ToT on Poly Trauma Najaf 1 4

ToT on Premarital Counseling Najaf 1 1

ToT on Referral System Najaf 1 3

TOT on Supportive Supervision & Quality Improvement Najaf 1 4

TOT on Traditional Birth Attendants (TBAs) Najaf 1 2

Training Directors, DoHs and PHCPI Coordinators Meeting Najaf 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Najaf 1 1

Upgrading Model Clinics Najaf 5 24

Using PHCPI guidelines for undergraduates in Kufa University Najaf 8 60

Vaccination and Cold Chain Management Najaf 1 6

Women Health Awareness Najaf 5 40

Women Health Awareness Regional Workshop Najaf 3 7

Women's Health Awareness Najaf 2 40



Event’s Name Province
Total 

Events

Total 

Participants
Acute Flaccid Paralysis (AFP) for MoH Focal Points Ninawa 1 2

Advanced Course on Leadership and Management Program Ninawa 3 4

Advanced Course on PHC Management Handbook Ninawa 2 3

BCC Operational Workshop Ninawa 42 188

BCC Orientation for LHCs and HVs Ninawa 1 52

BCC Pre-Test Tool and Technique Ninawa 1 1

Behavioral Change Communication (BCC) National Operational Workshop Ninawa 1 2

Community Health Partnership (CHP) Ninawa 21 29

Curriculum Development of Leadership and Management Program Ninawa 1 1

Dissemination of Patients’ Rights Ninawa 20 27

Emergency Obstetrics and Newborn Care (EmONC) Ninawa 1 2

EmONC Ninawa 1 1

Expanded Program of Immunization (EPI) Ninawa 1 1

Facility and Equipment Maintenance Management - SOP Ninawa 2 4

Family Health Approach Ninawa 2 2

Family Medicine Protocols (FMP) for Physicians Ninawa 1 1

IMCI for Nurses Ninawa 1 1

IMCI for Physicians Ninawa 4 4

Maternal and Child Health Ninawa 3 4

Maternal death and response at the community  level Ninawa 3 4

Maternal Mortality Surveillance Research Ninawa 1 4

Media and Public Relations Ninawa 2 2

Media Orientation and patients' rights Workshop Ninawa 1 1

Media Training for Arab Journalists Ninawa 1 2

Medical Records System- Feedback on the implementation Ninawa 2 2

Model Clinic Equipment Maintenance and Management Training Ninawa 6 18

Model Clinic Ribbon Cutting Ceremony Ninawa 3 47

National Meeting on MDGs 4 and 5 Ninawa 1 4

National Statement of Patient Rights Ninawa 2 2

National Symposium of BCC Strategy Ninawa 1 4

Operating and Maintenance of Biomedical Equipment Ninawa 3 3

Operational Research on ANC & Care of Sick Children/ Training of Data Collectors Ninawa 2 11

Pharmaceutical Supplies Management TWG Ninawa 1 1

PHC Research Ninawa 1 4

PHC Research Agenda Ninawa 3 7

PHCPI mini-assessment survey / Ninawa Ninawa 6 11

Preparatory for Rollout of IMCI for Nurses Ninawa 1 6

Preparatory for Rollout of IMCI for physician Ninawa 1 8

Preparatory for TOT of IMCI for Nurses Ninawa 1 1

Preparatory for TOT of IMCI for Physicians Ninawa 1 2

Preparatory Meeting on EmONC Ninawa 1 2

Preparatory Workshop for PHCPI mini-assessment surveyors Ninawa 1 1

Quality Improvement (QI) System Ninawa 1 2

Referral System Ninawa 5 14

Refresher Course on Antenatal Care (ANC) Ninawa 2 22

Refresher ToT on Emergency Obstetric and Newborn Care (EmONC) Ninawa 1 2

Refresher TOT on IMCI for Physicians Ninawa 1 4

NINAWA



Refresher ToT on NCD Ninawa 1 3

Revision on PHC Management Handbook Ninawa 1 1

Rollout of Antenatal Care (ANC) Ninawa 29 74

Rollout of CDC Ninawa 47 70

Rollout of CHP-LHCs' Capacity Building Ninawa 38 57

Rollout of Community Health Partnership (CHP) Ninawa 25 58

Rollout of District Vital Statistic System Ninawa 5 32

Rollout of Facility and Equipment Maintenance Management - SOP Ninawa 78 117

Rollout of Health Volunteers Curriculum Ninawa 12 109

Rollout of IMCI for Nurses Ninawa 36 58

Rollout of IMCI for Physicians Ninawa 16 33

Rollout of Infection Prevention and Waste Management Ninawa 49 79

Rollout of Leadership and Management Program Ninawa 41 70

Rollout of Maternal and Child Health (MCH) Ninawa 7 19

Rollout of Medical Records System Ninawa 45 142

Rollout of NCD Ninawa 30 42

Rollout of Obesity Ninawa 31 47

Rollout of Pharmaceuticals Supplies Management Ninawa 15 24

Rollout of PHC management handbook Ninawa 55 77

Rollout of Poly Trauma Ninawa 39 53

Rollout of Premarital Counseling Ninawa 27 45

Rollout of Referral System Ninawa 14 44

Rollout of Supportive Supervision & Quality Improvement Ninawa 28 102

Rollout of Traditional Birth Attendants (TBAs) Ninawa 14 34

TBA Study Training Ninawa 2 3

Technical Advisory Group (TAG) Ninawa 2 2

TOT on Antenatal Care Ninawa 1 3

ToT on Breast and Cervical Cancer Ninawa 1 2

ToT on CDC Ninawa 2 4

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Ninawa 1 3

ToT on CHP-LHC's Capacity Building Ninawa 2 4

TOT on District Vital Statistic System Ninawa 1 3

ToT on Emergency Obstetrics Care Ninawa 1 1

ToT on Facility and Equipment Maintenance Management - SOP Ninawa 2 4

TOT on Health Volunteers related to Maternal and Child Health Ninawa 1 5

ToT on IMCI for Nurses Ninawa 1 5

ToT on IMCI for Physicians Ninawa 1 4

ToT on Infection Prevention and Waste Management Ninawa 2 6

TOT on Laboratory Standards Guidelines Ninawa 1 2

ToT on Leadership and Management Program Ninawa 3 4

ToT on Medical Records System Ninawa 5 7

ToT on Menopause Ninawa 1 2

ToT on NCD Ninawa 1 2

ToT on Newborn Care Ninawa 1 1

ToT on Obesity Ninawa 2 4

ToT on Pharmaceutical Supplies Management Ninawa 1 3

ToT on PHC Management Handbook Ninawa 3 3

ToT on Poly Trauma Ninawa 1 3

ToT on Premarital Counseling Ninawa 1 2

ToT on Referral System Ninawa 1 3

TOT on Supportive Supervision & Quality Improvement Ninawa 1 2

TOT on Traditional Birth Attendants (TBAs) Ninawa 1 3



Training Directors, DoHs and PHCPI Coordinators Meeting Ninawa 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Ninawa 1 1

Upgrading Model Clinics Ninawa 5 24



Event’s Name Province
Total 

Events

Total 

Participants
Acute Flaccid Paralysis (AFP) for MoH Focal Points Salah ad Din 1 2

Advanced Course on Leadership and Management Program Salah ad Din 1 4

Antenatal Care (ANC) Awareness Regional Workshop Salah ad Din 3 10

BCC Orientation for LHCs and HVs Salah ad Din 18 61

BCC Pre-Test Tool and Technique Salah ad Din 1 1

Behavior Change Communication (BCC) Salah ad Din 1 3

Behavioral Change Communication (BCC) National Operational Workshop Salah ad Din 1 3

Community Health Partnership (CHP) Salah ad Din 1 1

Dissemination of Patients’ Rights Salah ad Din 18 25

Emergency Obstetrics and Newborn Care (EmONC) Salah ad Din 1 1

Facility and Equipment Maintenance Management - SOP Salah ad Din 3 4

Facility and Equipment Maintenance Management - SOP- Feedback on the 

implementation
Salah ad Din 2 2

Maternal and Child Health Salah ad Din 1 4

Maternal death and response at the community  level Salah ad Din 1 3

Media and Public Relations Salah ad Din 1 1

Media Orientation and patients' rights Workshop Salah ad Din 1 1

Medical Records System- Feedback on the implementation Salah ad Din 2 2

Model Clinic Concepts Salah ad Din 5 12

Model Clinic Equipment Maintenance and Management Training Salah ad Din 5 33

National Meeting on MDGs 4 and 5 Salah ad Din 1 4

Operating and Maintenance of Biomedical Equipment Salah ad Din 3 3

Orientation on Supportive Supervision and QI Salah ad Din 2 3

PHC Research Salah ad Din 1 2

PHCPI mini-assessment survey / Salah ad Din Salah ad Din 4 11

Preparatory for Rollout of IMCI for Nurses Salah ad Din 12 36

Preparatory for Rollout of IMCI for physician Salah ad Din 1 5

Preparatory Workshop for PHCPI mini-assessment surveyors Salah ad Din 1 1

Quality Improvement (QI) System Salah ad Din 2 2

Refresher TOT on IMCI for Physicians Salah ad Din 1 2

Rollout of Antenatal Care (ANC) Salah ad Din 11 26

Rollout of CHP-LHCs' Capacity Building Salah ad Din 19 47

Rollout of Community Health Partnership (CHP) Salah ad Din 18 44

Rollout of District Vital Statistic System Salah ad Din 28 67

Rollout of Facility and Equipment Maintenance Management - SOP Salah ad Din 52 73

Rollout of Health Volunteers Curriculum Salah ad Din 4 139

Rollout of IMCI for Nurses Salah ad Din 12 36

Rollout of IMCI for Physicians Salah ad Din 30 91

Rollout of Infection Prevention and Waste Management Salah ad Din 30 45

Rollout of laboratory standards guidelines Salah ad Din 11 19

Rollout of Leadership and Management Program Salah ad Din 35 51

Rollout of Maternal and Child Health (MCH) Salah ad Din 13 28

Rollout of Medical Records System Salah ad Din 41 143

Rollout of NCD Salah ad Din 12 14

Rollout of PHC Management Handbook Salah ad Din 35 44

SALAH AD DIN



Rollout of Referral System Salah ad Din 6 7

Rollout of Supportive Supervision & Quality Improvement Salah ad Din 27 54

Rollout of Traditional Birth Attendants (TBAs) Salah ad Din 7 15

TBA Study Training Salah ad Din 1 2

TOT on Antenatal Care Salah ad Din 2 3

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Salah ad Din 1 3

ToT on CHP-LHC's Capacity Building Salah ad Din 1 3

TOT on District Vital Statistic System Salah ad Din 1 3

ToT on Facility and Equipment Maintenance Management - SOP Salah ad Din 3 4

TOT on Health Volunteers related to Maternal and Child Health Salah ad Din 1 5

ToT on IMCI for Nurses Salah ad Din 2 4

ToT on IMCI for Physicians Salah ad Din 2 5

ToT on Infection Prevention and Waste Management Salah ad Din 3 3

TOT on Laboratory Standards Guidelines Salah ad Din 1 2

ToT on Leadership and Management Program Salah ad Din 1 5

ToT on Maternal and Child Nutrition Salah ad Din 1 1

ToT on Medical Records System Salah ad Din 5 11

ToT on Menopause Salah ad Din 1 1

ToT on NCD Salah ad Din 3 5

ToT on Obesity Salah ad Din 2 4

ToT on Pharmaceutical Supplies Management Salah ad Din 1 4

ToT on PHC Management Handbook Salah ad Din 1 2

ToT on Premarital Counseling Salah ad Din 1 2

TOT on Supportive Supervision & Quality Improvement Salah ad Din 2 2

TOT on Traditional Birth Attendants (TBAs) Salah ad Din 1 2

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Salah ad Din 1 1

Upgrading Model Clinics Salah ad Din 3 26

Women Health Awareness Regional Workshop Salah ad Din 3 9



Event’s Name Province
Total 

Events

Total 

Participants
Acute Flaccid Paralysis (AFP) for MoH Focal Points Wasit 1 3

Advanced Course on Leadership and Management Program Wasit 1 2

Antenatal Care (ANC) Awareness Wasit 5 28

Antenatal Care (ANC) Awareness Regional Workshop Wasit 1 8

Assessment of Community Health Needs Wasit 7 30

BCC Orientation for LHCs and HVs Wasit 1 1

BCC Pre-Test Tool and Technique Wasit 1 1

Behavioral Change Communication (BCC) National Operational Workshop Wasit 1 1

Community Health Partnership (CHP) Wasit 2 2

Dissemination of Patients’ Rights Wasit 14 28

Education on the Pregnant Visits in the Community Wasit 2 7

Emergency Obstetrics and Newborn Care (EmONC) Wasit 1 1

EmONC Wasit 1 1

Essential Newborn Care (ENC) Wasit 1 2

Evaluation Workshop for District Vital Statistic System Wasit 2 7

Facility and Equipment Maintenance Management - SOP Wasit 4 5

Generic TOT Wasit 1 4

Health promotion/Community Based Innitiatives planning meeting Wasit 1 2

IMCI for Physicians Wasit 1 1

Importance of pregnant visits to PHCCs Wasit 6 22

Leadership and management Program - Feedback on the program implementation Wasit 1 2

Materanal Death Surveillance and Response Wasit 2 3

Media and Public Relations Wasit 2 2

Media Orientation and patients' rights Workshop Wasit 1 1

Media Training for Arab Journalists Wasit 1 2

Media Training Workshop Wasit 1 1

Medical Records System- Feedback on the implementation Wasit 3 4

Model Clinic Concepts Wasit 2 19

Model Clinic Equipment Maintenance and Management Training Wasit 4 16

National Statement of Patient Rights Wasit 18 119

National Symposium of BCC Strategy Wasit 1 3

Operating and Maintenance of Biomedical Equipment Wasit 2 3

Operational Research on ANC & Care of Sick Children/ Training of Data Collectors Wasit 2 6

Orientation Meeting with community leaders and religious figures Wasit 1 27

Orientation Session on BCC Campaign Wasit 2 36

Orientation Session on the Role of TBAs Wasit 6 19

PHC Research Wasit 1 2

PHCPI Mini-Assessment Survey/ Babil Wasit 1 11

PHCPI Mini-Assessment Survey/Wasit Wasit 1 11

Preparatory for Rollout of IMCI for Nurses Wasit 1 4

Preparatory for Rollout of IMCI for physician Wasit 1 3

Preparatory for TOT of IMCI for Nurses Wasit 3 6

Preparatory Workshop for PHCPI mini-assessment surveyors Wasit 1 1

provincial orientation meeting with local media professionals Wasit 1 27

Quality Improvement (QI) System Wasit 1 4

Raising Awareness on the importance of Vaccination Campaigns Wasit 4 12

Refresher Course on Antenatal Care (ANC) Wasit 2 5

Refresher TOT on IMCI for Physicians Wasit 1 1

Rollout of Acute Flaccid Paralysis (AFP) Wasit 9 19

Rollout of Antenatal Care (ANC) Wasit 30 51

WASIT



Rollout of CDC Wasit 11 14

Rollout of CHP-LHCs' Capacity Building Wasit 20 33

Rollout of Community Health Partnership (CHP) Wasit 17 43

Rollout of District Vital Statistic System Wasit 4 15

Rollout of EMONC Wasit 2 4

Rollout of Facility and Equipment Maintenance Management - SOP Wasit 42 61

Rollout of Health Volunteers Curriculum Wasit 22 103

Rollout of IMCI for Nurses Wasit 38 74

Rollout of IMCI for Physicians Wasit 10 21

Rollout of Infection Prevention and Waste Management Wasit 63 137

Rollout of Leadership and Management Program Wasit 33 41

Rollout of Maternal and Child Nutrition Wasit 16 25

Rollout of Medical Records System Wasit 32 138

Rollout of NCD Wasit 11 17

Rollout of Obesity Wasit 6 8

Rollout of Pharmaceuticals Supplies Management Wasit 16 27

Rollout of PHC Management Handbook Wasit 20 22

Rollout of Premarital counseling Wasit 12 19

Rollout of Referral System Wasit 10 22

Rollout of Supportive Supervision & Quality Improvement Wasit 13 26

Rollout of Traditional Birth Attendants (TBAs) Wasit 6 63

TBA Research Survey Wasit 7 45

TBAs operational  research Wasit 1 3

Technical Advisory Group (TAG) Wasit 2 2

TOT of BCC Campaign Wasit 1 1

TOT on Antenatal Care Guidelines Wasit 1 2

ToT on Breast and Cervical Cancer Wasit 1 2

ToT on CDC Wasit 1 1

ToT on CHP-Community Partnership Concept, BCC &Patient Rights Wasit 3 4

ToT on CHP-LHC's Capacity Building Wasit 1 5

TOT on District Vital Statistic System Wasit 2 3

ToT on Facility and Equipment Maintenance Management - SOP Wasit 3 4

ToT on IMCI for Nurses Wasit 2 3

ToT on Infection Prevention and Waste Management Wasit 4 6

TOT on Laboratory Standards Guidelines Wasit 1 2

ToT on Leadership and Management Program Wasit 2 5

ToT on Maternal and Child Nutrition Wasit 1 1

ToT on Medical Records System Wasit 3 6

ToT on Menopause Wasit 1 1

ToT on NCD Wasit 2 3

ToT on Newborn Care Wasit 1 1

ToT on Obesity Wasit 2 2

ToT on Pharmaceutical Supplies Management Wasit 2 3

ToT on Premarital Counseling Wasit 1 1

ToT on Referral System Wasit 1 3

TOT on Supportive Supervision & Quality Improvement Wasit 1 4

TOT on Traditional Birth Attendants (TBAs) Wasit 1 3

Training Directors, DoHs and PHCPI Coordinators Meeting Wasit 1 1

Training Directors, DoHs coordinators and PHCPI point of contacts(POC) Wasit 1 1

Upgrading Model Clinics Wasit 4 15

Women Health Awareness Wasit 6 28

Women Health Awareness Regional Workshop Wasit 1 7
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