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Introduction  
The CVS project funded by USAID COMPETE and implemented in Kenya, Meru region in 
Eastern Province and Western Uganda Bushenyi district is offering the target 
communities the post harvest solutions at the village level. Quarter 3 had the Meru 
sites harvest and storage at the village level was starting to take shape with over 
10000 farmers in Igoji Division, Tigania East, Tigania West and Tharaka benefiting 
from USAID COMPETE grant. 8 new stores were initiated through community and FCI 
effort and FCI facilitated through COMPETE grant to refurbish these stores and 
construction of dunnages. 
 
During this period over 10000 bags of maize was stored by communities at improved 
storage condition and close to 7000 bags stored collectively in stores established in 
villages. FCI in quarter 3 trained over 60 CoTeFs on CV stores, EA standards, grain 
handling and coding, collective marketing and storage pest management.  Over 3000 
farmers were trained by store personnel and 60 trained COTeFs on post harvest 
management since the quarter coincided with storage and handling period. 
 
 Bulk buyers such as PISU AND CO. LTD, ETC, NCPB, Afya Millers, Unga Ltd (Meru) and 
Bolax Enterprise, Unga 2000 (Bushenyi) were linked to Commercial Villages. Sales of 
over Ksh.3 Million were made to local buyers while NCPB is engaged to buy grain 
worth over Ksh.7 Million by early quarter 4 (July 2010). Bushenyi site in Uganda has 
not been as effectively adopting the storage solution offered by FCI and COMPETE as 
anticipated due to community wanting to sell before drying and also the areas being 
wet most of the time partly due to climate change. FCI has facilitated a number of 
sales in the region and community appreciated but infrastructure set which was the 
target of the grant has had had low adopting rate, it is in this regard that FCI 
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requested relocating the Uganda site to Eastern Uganda which has been found to be 
more appropriate for the intervention. 
 
 
Aflatoxin outbreak 
During this quarter (quarter 3), there was aflatoxin outbreak that was occasioned by 
extended rains in Eastern Province and coast province leading government blacklisting 
the region as a source of grain to any market. Though FCI facilitated stores had all 
maize well dried up before storage, no buyer including the above identified buyers 
who were just about to lift consignment could buy grain from these stores due to 
government prohibition due to aflotoxin outbreak. FCI has engaged NCPB to purchase 
all grain stored in over 15 stores in Meru region.  
 
FCI in collaboration with the Ministry of Public Health National Laboratories has 
helped farmers carry out the aflatoxin level tests for the grains stored. The 
government mechanism and process is rather taking too long due to unavailability of 
other cheaper options both for the samples taken to the national laboratories and 
field aflotoxin kits which are very few thus holding the whole process at ransom. This 
will allow the bulked maize to be moved to buyers without the risk of consification 
following the quarantine on maize in Eastern Province.  
 
Despite the aflotoxin challenges the established commercial villages still maintain 
high confidence in FCI and COMPETE believes that this challenge will be fully 
addressed. Government institutions such as MOA, Public health ministry staff and 
Provincial Administration have been very supportive though their support comes a 
little late due to unavailability of necessary resources and equipments. 
 
The next harvest for most of grains is expected in the month of August in quarter 4 
where a bumper harvest for maize, pigeon peas, green grams sorghum among others 
is expected and FCI has already set mechanism in place to facilitate storage and 
marketing of the expected grains. 
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Activity  Deliverables Achievements Remarks 

1. Selection of commercial 
village stores  
 Stores identification and 

negotiation 
 Stores branding 

Stores 
established 

 8 stores established in Meru sites during the 
harvesting season 

 Community sensitized on home storage.  
 2 new store in Meru Tigania West branded 
 Dunnages have been constructed in the hired stores 

in 4 stores 
 4 stores were refurbished by painting and repairing 

 Community adopting 
collective storages after 
learning from USAID 
funded stores  

2. Procurement of drying / 
quality control equipment 
and hermetic cocoons 

 

Sieves, 
sampling spears 
and stores 
handling gears 

 Over 8 sieves built and distributed to 
communities in Meru region 

 22 sampling spears purchased and distributed 
to community 

 Hermetic storage 
technology under pilot 
testing  

 New technologies are 
being tested 

5. Capacity building and 
training of store personnel 
  Development of 

training materials 
outline 

  Hiring resource person 
 Training 

Practical 
implementation 
of skills 
acquired 

 8 personnel implemented storage facilitation  
 

 Shared experience in 
review meeting with 
advisors and NCPB in 
Meru 

 Bushenyi team exchanged 
with the Meru team on 
lessons learnt on 
collective storages and 
aflotoxin challenges 

6. EAC simplified grain 
standards materials  for 
producers and traders 
 Repackage  the EAC 

Maize standards in 
simple and local 
languages 

 TOTs for EAC maize 
standards 

 

Simplified EAC 
maize standards 
handbooks 
  
Maize standard 
training 
material 

 Forum for development of simplified EAC maize 
standards held on April, 2010 
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7. Develop training 
materials for  trainers, 
farmers and buyers 
1. Commercial village 
training materials 

Training 
modules  

 Training manuals and other materials producers 
identified to print these materials for 
distribution to communities. 

 Training materials  

8. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing 
sub-committees, 
Commercial Village sub-
committees and 
Warehouse management 
committees) 
  Organize workshops and 

training forums 
 

  
Farmers 
attendance 

 
 Over 3000 farmers within commercial villages 

trained by Stores personnel and COTeFs on 
grain post harvest management 

 
 All training through 

village forums and 
barazas 

Community technical 
farmers (COTEFs) capacity 
building 
 Conduct training 

workshops 

COTEFs 
attendance 

 FCI continued development of 50 COTeFs in 
Meru and 16 in Bushenyi 

 Over 60 commercial Villages in Bushenyi and 
Kenya were engaged on grain reception, 
coding, collective marketing through 36 village 
based training with attendance of 1,215 
farmers (735 women and 480 men) while over 
1800 were reached through partnership with 
ministries incharge of Agriculture. 

 Training has lead to 
improved dissemination 
of quality management 
and post harvest 
management of grain 

9. Grain traders workshops 
on grain standards, 
specification and handling 
 Organize and conduct 

workshops 
 

Number of 
traders 
attending 

 10 buyer, stores personnel and CVs leaders 
forums held in Meru 

 Maize samples sent for quality assessment to 
Export Trading Company (ETC) and PISU and 
Trading Company 

 5 stores, CVs leaders and buyer forums held in 
Bushenyi and Mbarara markets 

 PISU and Trading Company and NCPB staff 
assess the stored maize in Meru. 

 Buyers approves quality 
maize stored in village 
stores  
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 Other buyers engaged are Afya maize millers St 
pius x seminary  

10. Linking producers with 
buyers; 
Buyer seller forums  
 Organize and hold buyer 

seller business forums to  
 Negotiation on trade 

parameters between 
commercial village 
farmers and key 
identified buyers 

Key buyers 
identified and 
linked to 
commercial 
villages  

 NCPB engaged to buy the over 4500 bags 
currently in villages stores due to black listed  

 KARI seed unit purchases  

 Partnership agreements 
have been discussed 
with key buyers 

8. Link input suppliers 
with commercial village 
producers  
 Hold field days 
 Collective sourcing for 

inputs  

Number of input 
suppliers 

 Osho Chemicals linked to supply dusting 
chemicals to over 2000 farmers in Meru region 
site getting dusting chemicals at over 20% 
quantity discount 

 Ministry of Agriculture in target sites uses 
commercial villages established to distribute 
subsidized and free seeds and fertilizers in 
partnership with NCPB 
  

 Currently  

10. Grow awareness on 
storage infrastructures 
services provided by FCI 
and COMPETE and benefits 
of utilizing this 
infrastructures. 
 Courtesy calls [ MOA, 

Provincial 
administration/Counties, 
Local NGOs, Group reps] 

  Hold community forums 
/ barazas and focused 
village meetings 

 Number of 
attendants 

 MOA has been used from(Provincial Director 
of Agriculture) PDA, DAO and local extension 
staff for awareness creation on post harvest 
management of grain   

 FCI partnering with District Agricultural ( 
made of government ministries) on creating 
awareness on disposal and buyout of 
aflotoxin infested maize 

 Aflatoxin challenge is real 
in the region and this has 
greatly affected community 
collective storage.  
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11. Collection, bulking 
cleaning, sorting, drying, 
storage 
 Collective bulking, 

sorting and quality 
control 

 Increase sales 
  Increase grain 

collectively bulked and 
stored 

 Enhance record keeping  
 Training on village stores 

management  

Inventory 
records and 
grain banking 
passbooks  
 
Quantity of 
grain sold / 
stored   
 
Transactional 
documents ( 
invoices, 
receipts, 
delivery notes   

 Over 4500 grain stored in Meru region 
 Harvesting for beans in Bushenyi currently 

under way  
 Stores and bulking to be undertaken in quarter 

4 

 Extended rain in target 
sites affected grain drying 
leading to AFLATOXIN 
attack on grain in farmers 
stores 

 Grain stored collective was 
well dried below 13.5 and 
thus no case recorded from 
FCI/COMPETE facilitated 
stores 
 

12. Build  M& E capacity 
  Training  on M&E 

M&E Tools 
List of 
attendants 

 FCI field staff trained on data capturing with 
USAID/COMPETE data capturing tool and 
events’ participation tool being applied 

 30 COTEFs ; introduced to data capturing tools 
during  training workshops while the rest 36 
scheduled to be trained further in quarter 4 

 This a continuous 
activity throughout the 
CVS lifecycle 
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CVs Training Report 
Meru (Kenya) 
AREA OF 

TRAINING 

 

Date of 

Training 

NO OF CVS 

/GROUP 

TRAINED 

NO. OF 

TRAINEES 

GENDER 

 

OTHER PARTNERS 

INVOLVED 

PUBLIC/ 

PRIVATE 

    MALE       

FEMALE 

  

Group  Leaders/sub 

committees Training 

on Group dynamics 

and leadership skills 

14/4/2010 6  Mworoga 

CPG 20 

11 9 M.O.A public 

23/4/2010 Ntakani 

CPG 16 

10 6 

8/4/2010 Kithangene 

CPG 23 

12 11 

3/5/2010 Gaikiki CPG 

18 

8 10 

11/5/2010 Mujuju CPG 

15 

10 5 

5/4/2010 Amani CPG 

16 

9 7 

Buyer seller forums 

and enhancement of 

EA maize standards, 

Grain Market 

dynamics to CV 

leaders 

28/4/2010 

 

10/4/2010 

5 CVs 

Mwegiki CV 

Nkumari CV  

NkunguguCV 

Maraa CV 

Mitunguu CV 

18 8 10 Afya maize millers 

Chief 

St pius x seminary 

MOA 

N.C.P.B 

Private 

Public 

private 

Public 

public 

26 14 12 

Group Quality and 

post harvest 

management   

17/4/2010 5 CVs 

Mwegiki CV 

Nkumari CV  

NkunguguCV 

Maraa CV 

Mitunguu CV 

1500 650 850 MOA 

Kwa mburugu agro 

dealers 

Osho chemicals. 

 

Public 

private 

Credits and group 

savings 

Account openings 

3/5/2010 5 750 325 425 MOA 

Equity bank 

Public 

Bank 

institution 

Stakeholders forum 14/5/2010 4 Farmer reps 

5 MOA reps 

3 input 

suppliers 

2 

5 

4 

1 

4 

4 

1 

1 

0 

MOA 

Osho chemicals 

Farmchem 

Mburugu farmers agro 

dealers 

Public 

Private 

private 

COTEFS and store 

management 

committee training on  

-quality and post 

harvest management 

-Leadership skills. 

-Store management 

22/5/2010 5CVs 45 30 15 MOA Public 
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Store management 

subcommittee 

training on storage 

management, 

26/5/2010 6 CPGs five 

members from 

each 

Kithangene 

CPG  

Gaikiki CPG 

Ntakani CPG 

Mworoga CPG 

Mujuju CPG 

Amani CPG 

30 13 17 M.O.A 

Osho chemicals 

Public 

private 

Cotefs training on EA 

maize standards, post 

harvest handling, 

market dynamics 

30/4/2010 24 CoTeFs 

from the five 

CVs 

24 14 10 m.o.a 

osho chemicals 

Public 

private 

Store training 

management  

  

31/5/2010 Kuani CV.  

MOA, 

NCPB, 

FCI 

22 10 12 MOA, 

NCPB 

Public 

Public 

 

Buyer seller forum 15/52010 NCPB, 

 maisha millers 

30 13 7 maisha millers Private 

Banking products 

training 

7/5/2010 Equity bank, 

 FCI.  

Kuani CV 

135 40 95 Equity bank, 

 

Private  

 

Store management 

training 

20/5/2010 Kamutune CV 

MOA, 

NCPB, 

FCI 

66 20 46 MOA, 

NCPB 

Public 

Public 

  

COTEFs training 31/3/2010  FCI.  

Kuani CV 

5 2 3   

Banking products 

training 

8/6/2010 Equity bank,  

FCI.  

Kamutune CV 

66 20 46 Equity bank Private  

 

Store training 

management  

5/6/2010 Kuani CV.  

MOA, 

NCPB, 

FCI 

115 32 83 MOA, 

NCPB 

Public 

Public 

 

COTEFs training 29/5/2010 FCI,  

Kamutune CV 

5 3 2   

Store training 

management  

  

17/5/2010 Maburwa CV.  

MOA, 

NCPB, 

FCI 

63 27 36 MOA, 

NCPB 

Public 

Public 

 

Buyer seller forum 6/5/2010 NCPB, Daiga 

millers 

11 7 4 NCPB,  

Daiga millers 

Public 

Private 

Banking products 

training 

21/5/2010 Equity bank, 

 FCI.  

Maburwa CV 

72 27 45 Equity bank Private 

 

Store management 

training 

4/6/2010 Lanyiro, 

MOA, 

NCPB, 

FCI 

102 35 67 MOA, 

NCPB 

Public 

Public 
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COTEFs training 8/5/2010  FCI.  5 3 2  Private 

Afatoxin awareness 12/5/2010 Lailuba CV, 

MOA, 

NCPB, 

FCI 

80 27 53 MOA, 

NCPB 

Public 

Public 

 

Aflatoxin awareness 29/4/2010 Kuani, 

MOA, 

NCPB, 

FCI 

80 23 57 MOA, 

NCPB 

Public 

Public 

 

COTEFs training 7/6/2010  FCI.  5 3 2  Private 

Aflatoxin awareness 10/5/2010 Kamutune CV, 

MOA, 

NCPB, 

FCI 

68 23 65 MOA, 

NCPB 

Public 

Public 

 

 

Bushenyi (Uganda) 
Date of 
Training 

Organisation 

Represented 
by 
(Participants) 

Gender 
disaggregation Organisation disaggregation 

 

    Male Female Private Public Association 
Women 
focused 

Areas of 
Training 

6/5/2010 

Kamashenge 
CV  

Group 
members 

32 27 

     

Post 
Harvest 
Handling 
of Grains 

11/5/2010 

 

Karungu parish 
 Local 
Government 
Representative 
NAADS 

CPG 
Representative

s 

 
 

10 

 
 

30 

  
 
 



  
  
  
 

Mobilisatio
n and 
sensitisati
on 
meeting 
on CVS 

14/5/2010 

 
kyeizooba 
secondary 
school 
(Bushenyi) 
  
  

Tenderer 
  
  

1   

  
  

 





 



  
 



  
 

market 
Developm

ent 

21/5/2010 Valley College 
school 
(Bushenyi) 
  
  
  Proprietors 

1 1 

  



market 
Developm

ent 

   

   

 

  

 Unga 2000 
(mbarara) 
  
  
  

Accountant& 
Secretary  

1 1 

   



market 
Developm

ent 

3/6/2010   
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7/6/2010 

Burunga millers 
(mbarara) 
  
  
  

proprietor 
  
  
  

  1 



  


 

  


  
 

  
  
  
  



  
  
 

market 
Developm

ent 

 


