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ACRONYMS 
ADPC      Asian Disaster Preparedness Center 

AFENET     Africa Field Epidemiology Network 

AFRO      WHO – Regional Office for Africa 

ANIC      National Nurses Association of DRC 

ANPN      Agence Nationale des Parcs Nationaux 

ASEAN      Association of Southeast Asian Nations 

ATVCO  L'Association des Techniciens Veterinaires au Congo (Association of Veterinary 

Technicians of Congo) 

AU      African Union 

AU‐IBAR     African Union Interagency Bureau for Animal Resources 

AVET      Applied Veterinary Epidemiology Training Program 

BMP       Best Management Practices  

CAHNET    Community Animal Health Network 

CARPE      Central African Regional Program for the Environment 

CCC      Country Coordinating Committee 

CCN      Cooperating Country National 

CDC      Centers for Disease Control and Prevention 

CE  Continuing Education 

CIRAD  Agricultural Research for Development 

CMOA  Ministry of Agriculture (DRC) 

CMOE  Ministry of Environment (DRC) 

CMOH  Ministry of Health (DRC) 

CODESA  Comité de Développement Sanitaire (Health Development Committee) 

CTPH      Conservation Through Public Health 

DDAF      Deputy Director for Administration and Finance 

DGLAHS    Directorate General for Livestock and Animal Health Services 

DNP      Department of National Parks, Wildlife and Plant Conservation (Thailand) 

DoA      Department of Agriculture 

DoF      Department of Forestry 

DoH      Department of Health 

DRC      Democratic Republic of Congo    

DRD      Deputy Regional Director 
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DVO      District Veterinarian Officer 

E&E      Ecology & Environment, Inc.  

EACIDS      Eastern African Centre for Infectious Disease Surveillance 

ECB      East Congo Basin Regional Office 

ECTAD      Emergency Center for Transboundary Animal Diseases 

EID      Emerging Infectious Disease 

EMPRES     Emergency Prevention Systems 

EPT      Emerging Pandemic Threats Program 

FAO      Food and Agriculture Organization of the United Nations 

FAS      Field Accounting System 

FE(L)TP      Field Epidemiology (Laboratory) Training Program 

FETP‐V      Field Epidemiology Training Program – Veterinary Component 

FUS      Fédération Une Santé 

FOREST     Forest Ecology and Stewardship Training 

FUE      Federation of Ugandan Employees 

GHI      Global Health Institute  

GIGOM     Gabon International Gas, Oil, and Mining  

GIS      Geographic Information System 

GPHIN      Global Public Health Intelligence Network 

GVFI      Global Viral Forecasting Initiative 

HIPS      Health Initiative for the Private Sector Program 

IBAR      Inter‐African Bureau for Animal Resources 

ICT      Information Communication and Technology  

IEM      Institut d’Enseignement Médicale  

ILRI      International Livestock Research Institute 

INRB      National Institute for Biomedical Research (DRC) 

INCEF      International Conservation and Education Fund 

IRCM      Integrated Regional Coordination Mechanism 

ISP       Institut Supérieur Pédagogique  

ISTM      Institut Supérieur des Techniques Médicales 

ITM      Institut Techniques Médicale 

KMS      Knowledge Management System 

KKU      Khon Kaen University 

KKUVMS    KKU School of Veterinary Medicine 

LOW      Line of Work  
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M&E      Monitoring and Evaluation 

M&IE      Meals & Incidental Expenses 

MAAIF  Ministry of Agriculture, Animal Industries and Fisheries (Uganda) 

MENTOR  Mentoring for Environmental Training in Outreach and Resource Conservation 

MOA  Ministry of Agriculture 

MOF  Ministry of Forestry 

MOH      Ministry of Health (Uganda) 

MOPH      Ministry of Public Health (Thailand) 

MPH      Master of Public Health 

MS      Master of Science 

MUSPH     Makerere University School of Public Health 

NAC      Nabong Agricultural College 

NUOL      National University of Laos 

OHCEA      One Health Central and East Africa Network 

OHSEA      One Health Southeast Asia Network 

OIE      World Organization for Animal Health 

PAT      Protected Areas Team 

PDSR      Participatory Disease Surveillance and Response 

PE      Participatory Epidemiology 

PHQ      Project Headquarters 

PIA      Participatory Impact Assessment 

PPE      Personal Protective Equipment 

PPF      Pandemic Preparedness Forum 

Pro‐MED    Program for Monitoring Emerging Diseases  

RFA      Request for Applicants 

RD      Regional Director 

RO      Regional Office 

ROC      Republic of Congo  

RPA      Regional Program Administrators 

RUFORUM    Regional University Forum 

SACIDS      Southern African Centre for Infectious Disease Surveillance 

SAFETYNET    South Asia Field Epidemiology and Technology Network  

SANRU      Santé Rurale (Rural Health) 

SEA      Southeast Asia Regional Office 

STOP AI     Stamp out Pandemic and Avian Influenza 



     RESPOND QUARTERLY REPORT                     Q4 – Y2                       8 
 

STTA      Short Term Technical Assistance 

TADS      Transboundary Animal Diseases 

TAMIS       Technical and Management Information Systems 

TEPHINET    Training Programs in Epidemiology and Public Health Interventions Network 

TOR      Terms of Reference 

TOT      Training of Trainers 

TRG      Training Resources Group, Inc. 

TUSK      Tufts University Science Knowledgebase 

UFP      University Focal Person 

UMA      Uganda Manufacturers Association 

UMN      University of Minnesota  

UNIKIN      University of Kinshasa 

UNILU      University of Lubumbashi 

UNSIC      UN System Influenza Coordination  

UPN      Université Pédagogique Nationale 

USDA      U.S. Department of Agriculture 

USFS      U.S. Forest Service 

USFWS      U.S. Fish and Wildlife Service 

USG      U.S. Government  

UVRI      Uganda Virus Research Institute 

UWA      Uganda Wildlife Authority 

WCB      West Congo Basin Regional Office 

WCS      Wildlife Conservation Society 

WWF‐DRC    World Wildlife Fund‐Democratic Republic of the Congo 

WHO      World Health Organization 

WILD      Wildlife Investigation and Livestock Disease 

WTO      World Trade Organization 
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I. EXECUTIVE SUMMARY 
GLOBAL ACTIVITIES 
 

During this quarter, the Year 3 Work Plan was finalized and sent to USAID for comment and 

approval. The Plan is being reviewed and any suggested will be incorporated in October, 2011. 

Overall, the project has seen an increase in both the number of trainings and meetings in all regions 

for this quarter, as well as of the number of participants that attended. During this quarter, the East 

Congo region had the highest number of attendees in trainings and meetings. 

Central Desktop, a project‐wide internal sharing and collaboration system was launched, and has 

seen participation of all regional offices in a variety of documents and discussions. All regional offices’ 

staff has been trained in the new platform. 

Jenny Tegelvik has been recruited as the Regional Epidemic Preparedness Technical Officer to work 

in Brazzaville as a seconded employee of WHO‐AFRO. She officially starts in her new role in October, 

2011 

The Global team has been focusing on finalizing the review of existing literature on competencies 

around One Health collaborative knowledge and skills, as well as technical skills relevant to outbreak 

response. The team intends to complete this review by October 30, 2011. 

Another activity the Global team has started is the development of a white paper to provide an 

evidence base of the activities associated with extractive industry development and operations that may 

lead to the transmission of zoonotic disease from rodents, bats, and primates in French Equatorial 

Africa.  As part of the white paper, RESPOND collected the existing guidelines, mitigation measures, and 

best management practices developed by lending agencies, industry, and other stakeholders that would 

be pertinent to mitigation strategies for minimizing zoonotic disease transmission. 

EAST CONGO BASIN 
 

The East Congo Regional Office has spent a significant amount of time during this quarter involved with 

Year 3 Work Plan elaboration. 

During this quarter, the East Congo Basin team also submitted three new grants, one cost extension and 

one no cost extension to USAID for approval.  
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Some activities for the quarter were delayed due to a strike at Makerere University that prevented 

students and staff from accessing the university facilities. The strike ended in the end of September. 

The ECB office has continued to work with OHCEA to finalize the grant proposal and related activities, 

and to put a strategic plan in action. Meetings with RESPOND, USAID and OHCEA representatives are 

scheduled to occur in the beginning of October.  

The Monitoring and Evaluation OHCEA Baseline Assessment team carried out a five‐country assessment 

with interviews conducted at four Schools of Veterinarian Medicine and four Schools of Public Health. 

Also during this quarter, on‐site training of key staff on the MUSK knowledge platform was conducted, 

bringing the number of trained users to 120; more than 500 faculty and students (71%) enrolled on the 

platform. The Dean of School of Public Health at Makerere University, Dr. William Bazeyo, has described 

the knowledge platform as a great success. 

WEST CONGO BASIN 
 

The West Congo Regional Office also dedicated significant time in the development of the Year 3 Work 

Plan.  

The office went through a reevaluation of work assignments due to the reorganization of project 

activities. A new Grants Officer has been identified and the office is in the process of salary negotiation 

for this position.  

The West Congo office has also worked with DRC’s government to streamline RESPOND’s financial 

responsibilities in the country, including the signing of an agreement to exempt DAI of a number of tax 

requirements. This agreement is valid for two years, and will improve operations in the DRC. 

Activities involving the West Congo Regional Office included a workshop in August to help DRC’s 

Ministry of Higher Education build capacity in academic quality insurance, and a workshop in Cameroon 

to promote One Health in the region in September. The U.S. ambassador to Cameroon attended the 

workshop, as well as representatives from WHO, FAO and the other EPT partners (IDENTIFY, PREDICT 

and PREVENT). 

SOUTHEAST ASIA 
 

Many meetings and workshops took place in the Southeast Asia region during the last quarter of Year 2, 

including a One Health working group meeting to identify representatives for the new regional 

university network (OHRUN); a wildlife veterinarian training at Mahidol university (the third in a series 
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to increase professional capacity of DNP veterinarians); and a workshop in partnership with FAO on One 

Health approaches (“Putting One Health to Work”). 

RESPOND and the Thai Ministry of Public Health’s Department of Disease Control completed the 

development of a Schedule of Activities to support FETP‐FETPV in the creation of a Masters Degree in 

epidemiology (sub‐activity 1.5.5 SE). An award is in process.  

A new Grants Officer has been hired and will start on her post in October, and two additional positions 

were advertised for the SEA regional office (Senior Technical Officer and Regional Network Manager). 

The regional office also dedicated time to contribute to Year 3 Workplan. 
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II. GLOBAL ACTIVITIES  

 

The global map above displays where RESPOND works currently (in dark red) and plans to work by September 2011 (in light 

red). The Congo River is represented by the white line that runs in the West Congo Basin and the Mekong River is represented 

by the white line that runs through Southeast Asia. The cities indicated in black reflect the locations of the RESPOND Regional 

Hub Offices 

 

MANAGEMENT REPORT  
 

PROJECT ADMINISTRATION:  
 

• Year 3 Work Plan was finalized and sent to the client in August. Comments and 

corrections are under way. 

• Information Officer/Database Manager Neil Enet and Operations Manager Russ Klein 

traveled to Tufts University to train new staff on TAMIS and project operations. 

• Travel policy was updated with regard to new rules surrounding airfare costs. 
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FINANCE: 
• The project updated the sub‐activity tracker to create a new Y3 version, which will 

streamline the expenditure tracking process. Budget managers will update the tracker 

on a monthly basis, with support from the Regional Program Administrators (RPAs).  

• Finance policy was updated concerning appropriate naming and storage conventions for 

bi‐monthly expense reports. 

• Bank reconciliation policy was updated to streamline the communication between the 

field and DAI finance staff. 

• Financial vouchers will now be submitted directly to DAI finance for a streamlined 

review. 

 

TAMIS:  
• Information Officer/Database Manager Neil Enet and Knowledge Management 

consultant Kim Lowery, launched a project‐wide internal sharing/collaboration system, 

Central Desktop.  

• Neil created the first draft of the reporting module in TAMIS, which combines sub‐

activity workbooks as well as relevant reports. 

 

STAFFING:  
• Claudia Costabile, Communications Officer, joined the RESPOND headquarters staff on 

July 18, 2011.  

• Peter Telaroli, Southeast Asia (SEA) RPA, served as STTA for the SEA office from 

September 2‐October 4, 2011.  Pete provided grants management support to the SEA 

office while recruitment for a permanent CCN Grants Officer continued. The ideal 

candidate was identified and started with the regional office mid‐September.   

• Lindsay Nelson, West Congo Basin (WCB) RPA, served as STTA in Kinshasa from July 22 

to August 13 to support the EPT meeting and to provide grants support in the absence 

of a full‐time grants officer. 

• Jenny Tegelvik was recruited as the Regional Epidemic Preparedness Technical Officer 

and will be seconded to WHO/AFRO in Brazzaville. She officially starts in her new role in 

October. 
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• In July and August, consultants Tahir Turk and Alison Lypsky traveled to six countries 

(Kenya, Uganda, Tanzania, Ethiopia, Democratic Republic of Congo and Rwanda) in 

order to gather a baseline assessment of the countries’ approach to One Health and 

how that will affect policy. The assessment will be part of an Advocacy Package to build 

technical consensus among ministries on the One Health approach at the regional and 

country level, specifically in regard to disease approach at the animal‐human interface. 

 

LESSONS LEARNED AND PROPOSED SOLUTIONS: 
 

Lesson: It is critical to address the OAA regarding specific information requirements for grant 

approval. 

Many of the grants submitted are interlinked with sub‐activities, resulting in a general slowdown in 

implementation when the grants are not approved in a timely manner. 

Solution: RESPOND senior management will meet with OAA and AORT in October to clarify what is 

required for the approval of each grant submitted. 
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PROGRESS REPORT: GLOBAL ACTIVITIES 
 
LOW 3: OUTBREAK RESPONSE CAPACITY BUILDING  
 

LOW 3.1 STRENGTHEN HUMAN AND ORGANIZATIONAL CAPACITY TO IMPROVE 
OUTBREAK RESPONSE 
 

Defining One Health Core Competencies 

(Sub‐activity 1.1.4 GL: Develop EPT program‐wide definition of One Health core competencies) 

A review of existing literature on competencies around One Health collaborative knowledge and skills, 

as well as technical skills relevant to outbreak response is ongoing.  

To reach consensus among EPT program partners about accepted One Health core competencies, the 

members of the OHCC working group compiled a list of subject matter experts in One Health‐related 

disciplines who were willing to be interviewed.  The interview script was drafted and pilot tested.   

 

Planned activities: 

Behavioral event interviews with subject matter experts to determine content of core competencies 

are in progress, with an anticipated completion date of November 20, 2011.   

Results of the interviews will be summarized and core competencies will be drafted by December 15, 

2011.  

 

LOW 3.2 SUPPORT OUTBREAK RESPONSE ACTIVITIES 
 

Development of Tools for Extractive Industries 

(Sub‐activity 2.2.1 GL: Develop best management practice recommendations for extractive industries 

based on PREDICT‐identified vectors in hot spot regions) 

RESPOND continues to work with the Extractive Industries Working Group and have periodic 

conference calls.  During this period, RESPOND has focused its efforts on developing a white paper to 

provide an evidence base of the activities associated with extractive industry development and 

operations that leads to transmission of zoonotic disease from rodents, bats, and primates in French 

Equatorial Africa.  As part of the white paper, RESPOND gathered the existing guidelines, mitigation 

measures, and best management practices developed by lending agencies, industry, and other 

stakeholders that would be pertinent to mitigation strategies for minimizing zoonotic disease 
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transmission.   In addition, RESPOND participated in coordination calls with the Extractive Industry 

Working Group as to develop a way forward for Year 3.   

 

Planned activities:  

The Tri‐National Dja‐Odzala‐Minkebe (TRIDOM) trans‐border forest covers nearly 10% of the Congo 

Basin rainforests. TRIDOM is spread out over three countries (Cameroon, Congo, Gabon), includes 

nine protected areas (20% of TRIDOM), and is a USAID CARPE priority landscape. The local population 

in TRIDOM is spread across small towns and in small villages along the few public roads. Logging 

concessions are currently covering 60% of the TRIDOM landscape. TRIDOM is also an ‘emerging Iron 

Ore province’:  At least seven mining companies are currently exploring for Iron. The first one will 

most likely start production in 2012.  

 

The World Wildlife Fund (WWF) is organizing a workshop, bringing together the representatives of the 

various mining companies operating in TRIDOM and potentially other economic actors active in 

TRIDOM , conservation organizations and government representatives, in order to discuss and plan 

how to organize the most effective ‘cohabitation’ of mining and conservation in the TRIDOM 

Interzone.  RESPOND will provide financial support to WWF’s efforts to conduct the workshop in 

Brazzaville, Republic of Congo, in November 2011, and will also provide financial support to WWF’s 

efforts to conduct a follow‐on workshop in Cape Town, South Africa in conjunction with the Mining 

Indaba Conference in February 2012.  RESPOND will also participate in both meetings as a stakeholder.  

 

 

Non‐Traditional Disease Surveillance Training 

(Sub‐activity 3.3.1 GL: ProMED Mail: Expanding surveillance and verification for wildlife diseases) 

No activities in the past quarter.   

 

Planned Activities: 

In conjunction with other planned training events in Congo Basin countries, ProMED mail will deliver 

one basic introductory workshop in East Congo and one in West Congo.   
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III. EAST CONGO BASIN 
ACTIVITIES 

 

 

The map above the East Congo Basin shows where RESPOND works currently (in dark red) and plans to work by September 

2011 (in light red). The Congo River is represented by the white line that runs to the border of the Republic of Congo and the 

Democratic Republic of Congo from the eastern side of the Democratic Republic of Congo. The stars represent capital cities.  

The capital city of Kampala, Uganda, is where the RESPOND East Congo Basin Regional Hub Office is located. Surrounding 

countries shaded in gray represent the reach of the RESPOND regional partners, including the HEALTH Alliance, the Africa Field 

Epidemiology Network (AFENET), and One Health Central and East Africa (OHCEA). 

 
MANAGEMENT REPORT  

 

GENERAL OBSERVATIONS: 
 

During this quarter the East Congo Basin team worked to continue implementing existing grants and 

direct assistance, while working towards completing new grant agreements for USAID approval.  

Specifically, the following were submitted for USAID approval this quarter: 

• On July 27, RESPOND submitted a draft grant agreement for AFENET for sub‐activity 3.2.2 EC 

“Strengthening Existing Platforms for Outbreak Response in Uganda” for USAID approval. 
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• On August 15, RESPOND submitted a draft grant agreement for the Uganda Manufacturer’s 

Association, sub‐activity 3.2.0.5 EC “Community‐based Training through the Private Sector” 

for USAID approval. 

• On August 22, RESPOND submitted a request for a cost extension for sub‐activity 1.2.2 EC 

Grant to HEALTH Alliance “The Establishment of OHCEA” for USAID approval. 

• On August 30, RESPOND submitted a draft grant agreement for the Federation of Uganda 

Employers for sub‐activity 3.2.0.5 EC “Community‐based Training through the Private Sector” 

for USAID approval.   

In addition to submitting requests for grant approvals, the ECB team worked to continue 

implementation of existing activities.  On September 30, sub‐activity 4.1.2 EC “Upgrading TUSK at 

Makerere University”, funded through a grant to the Makerere School Public Health, was completed. 

 

PROJECT ADMINISTRATION: 
 

The region focused on Year 3 work planning during this quarter, balanced with day‐to‐day work to 

continue driving program development and implementation.   The team worked to detail Year 3 sub‐

activities, both programmatically and operationally, to prepare for submission to the Project 

Headquarters office, and ultimately to USAID in August.  

 

As the ECB office has sub‐activities in all stages (pre‐approval, implementation and completion), 

RESPOND’s Senior Grants Manager, Svafa Asgeirsdottir, traveled to Kampala to hold grant 

management and contractual compliance trainings for both ECB staff as well as current and future 

grantees.   

 

Makerere University professors went on strike for four weeks in August and September causing 

implementation delays for 3.2.0.4 EC “Outbreak Response: Strengthening Surveillance, Reporting & 

Diagnostic Capacity to improve Early Detection, Diagnosis & Response to Disease Outbreaks in 

Humans, Livestock and Wildlife” grant to AFENET as well as direct assistance in support of 4.1.2 EC 

“Upgrading TUSK at Makerere University” as they were unable to access Makerere University 

facilities, faculty and staff.  On the week of September 26, the strike ended and students were 

expected to return to campus on October 3. 

 

The volume of RESPOND activities in Uganda, and the region, resulted in a high portion of ECB’s 

administration and logistical support focused on travel to the RESPOND ECB office, regional travel by 
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ECB staff, and travel to and within the region by partners to attend key program‐related events.   Key 

events for the quarter include: 

• Curriculum design workshop for community surveillance implemented through the private 

sector 

• VPH Residency faculty exchange between Makerere College of Veterinarian Medicine and the 

University of Minnesota 

• Year 3 work planning hosted in Kampala 

• M&E OHCEA baseline assessment across  five OHCEA countries 

 

Table 1: ECB Travel Log for Year 2, Quarter 4 

ECB Travel (July – September 2011) 

Type of Travel  Number of Trips 

International Travel to ECB  24 trips

ECB Staff Regional/International Travel 7  trips 

Regional/International Travel Not to ECB for Non‐

ECB Staff 

9 trips

 

STAFFING: 
 

• ECB Regional Director, Lendell Foan, was on R&R leave from 1 ‐26 August. 

• On August 10, ECB’s Regional Training Coordinator, Maddy Rice, resigned from the project. 

• On September 8, ECB’s incoming Deputy Regional Director, Sandra Butler, mobilized to post 

to begin as a long‐term member of the ECB team.   

• In mid‐September, ECB Regional Grants Officer,  Lillian  Leku, had a  setback  in her  recovery 

from her accident earlier in the year.  An acting Regional Grants Manager has been identified 

and will  start  on  the  position  on October  1,  to  cover Grant Manager  duties while  she  is 

recovering. 

• On September 27, Dr. Aluma Araba finished his contract with RESPOND.  We thank Dr. Aluma 

for his contributions to the team; Dr. Aluma was a great technical contributor to the project 

objectives, and a great personality to have in the office.  

• On September 28, Siobhan Mor’s resignation was announced, ECB’s Tufts Technical Liaison.  

Her replacement has not yet been identified 
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• On September 30, Dr. Mac Farnham, ECB’s Technical Lead, announced he was resigning from 

his full‐time position based in Kampala in the end of December.  He will be transitioning from 

the Technical Lead position to be ECB’s UMN Technical Liaison. 

• On  September  30,  it was  announced Dr.  Innocent  Rwego  has  been  promoted  to  the  ECB 

Technical  Lead  position  and  will  begin  taking  on  responsibilities  transitioned  from  Dr. 

Farnham.  He will commence full responsibilities of the role on January 1, 2012. 

 

LESSONS LEARNED AND PROPOSED SOLUTIONS: 
 

In efforts to strengthen outbreak investigation, outbreak response and outbreak evaluation systems, 

RESPOND ECB learned several valuable lessons during the quarter. One such lesson is that is takes 

persistence at both interpersonal and institutional levels to conduct outbreak response evaluation 

meetings. Such meetings / evaluations are recognized by world authorities (e.g. WHO) and national 

governments alike as critical to applying experience towards preparation and prevention of future 

outbreaks. Locally or nationally, outbreak response evaluations are very important to bring together 

the different actors and stakeholders to recognize what parts of these complex systems work well, 

those that do not function, and what can be done to strengthen the different components, and thus 

the overall system. 
  

A second lesson learned is that applying experience and knowledge gained from one outbreak 

towards future outbreaks requires perseverance and persistence.  A pertinent example that 

RESPOND ECB recognized in working with the Uganda National Taskforce over three distinct 

outbreaks (2010 anthrax in QENP, 2010 “strange disease”/yellow fever, and 2011 Ebola), is that while 

a website (www.diseaseoutbreaks.ug), information call‐in line and SMS information reporting 

information were established for the first (anthrax) outbreak and deemed very useful, they were not 

utilized when needed / suggested for either of the subsequent outbreaks. The utility of this 

information sharing (and reporting) system was not recognized or emphasized by the national NTF. 

This may be due to dependency on donor contributions to reactivate an established tool, but more 

likely the appropriate decision makers may not have been adequately sensitized to the importance 

and usefulness of the tool. 
  

A final grouping of lessons learned is the necessity for “leading upwards”, being a supportive and 

strategic partner in helping develop and strengthen complex systems around disease outbreak 

response, and having the ability to know what we (both as individuals and institutional partners) can 
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and cannot provide in the way of technical, human and financial resources. When it comes to disease 

outbreaks there is always a high degree of uncertainty and ambiguity that makes it very difficult to 

approach with a standard operating procedure or set agenda. Bringing stakeholders and partners 

together, providing a physical venue for meeting and encouraging the appropriate credible authority 

in their leadership role, and recognizing and promoting achievements and shared successes, all work 

towards a more sustainable and strengthened system. 

 

Programmatically, one of the big lessons learned (particularly for the 2010 Yellow Fever outbreak) is 

that diseases and epidemics truly do not read their textbook definitions, and often will present in 

atypical and unexpected presentations.  The suspected and confirmed yellow fever cases had a 

marked absence of jaundice in this outbreak (with 243 suspect cases and 58 deaths), which is a 

different clinical picture of yellow fever than ever seen before in Uganda.  Going forward, the 

absence of jaundice cannot rule out a yellow fever diagnosis. 

 

Within the Ministry of Health, the Epidemiology Surveillance Division is charged with managing 

epidemic investigations and yet rarely includes a human pathologist as part of their rapid response 

investigative efforts, as these generally are attached to Mulago Hospital (national referral hospital) or 

are otherwise occupied within the Clinical Services Division of the Ministry of Health. In the 2010 

Uganda yellow fever outbreak, a total of 58 fatalities were reported with less than 10 post mortem 

exams conducted.  If more post‐mortem exams had been conducted, the time between the outbreak 

and reporting could potentially have been reduced. 

 
Related to the same outbreak, the mass yellow fever vaccination campaign was conducted at the tail 

end of the epidemic curve.  A vaccination campaign earlier in the outbreak would provide a better 

return on investment of resources.  Additionally, targeting areas of outbreak would provide a better 

use of technical and financial resources rather than campaigning countrywide in areas of varying risk. 
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PROGRESS REPORT: EAST CONGO BASIN REGIONAL ACTIVITIES 

Below is a summary of progress toward RESPOND East Congo Basin regional activities during the 

reporting period, organized by RESPOND LOWs and sub‐activities.   

LOW 3: OUTBREAK RESPONSE CAPACITY BUILDING 

LOW 3.1 STRENGTHEN HUMAN AND ORGANIZATIONAL CAPACITY TO IMPROVE 
OUTBREAK RESPONSE 

Creation of OHCEA Secretariat 

(Sub‐activity 1.2.2 EC: Creation of OHCEA Secretariat and member coordinating committees)  

During this quarter, the ECB team continued to work with the OHCEA Secretariat to implement this 

grant and work towards developing the grant directly with OHCEA.  The OHCEA Secretariat presented 

the revised USAID guidance on government‐level engagement by EPT partners to OHCEA Deans and 

Focal Persons.  Based on the impact of the findings, OHCEA has created a revised strategic plan. 

On July 11, the ECB Regional Director, Lendell Foan, and UMN Liaison, Dominic Travis, presented 

OHCEA with laptop computers for the 14 OHCEA Focal Persons.   

On  August  22,  RESPOND  submitted  the  second  cost  extension  for  USAID’s  approval.    The  cost 

extension proposes to extend the grant until October 31, 2011. 

Planned Activities:  

In the next quarter, the OHCEA Secretariat will conduct a mapping of programmatic resources in 

OHCEA institutions.   

OHCEA Work Planning 

(Sub‐activity 1.2.3 EC: Support OHCEA work plan) 

Since its registration at the end of June, RESPOND has worked with OHCEA to continue program 

under the Health Alliance grant while working towards preparing a draft grant agreement with 

OHCEA itself.  This approach has been challenged by delays in USAID approval. 

RESPOND submitted a request for grant application to OHCEA on 12 August 2011.  At the writing of 

this report, RESPOND has yet to receive a grant application from OHCEA. 
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RESPOND’s continued support for the establishment of OHCEA consisted of the following: 

• During the reporting period RESPOND’s M&E Assessment Team comprised of Elizabeth Wilson, 

Felly Chiteng, and Humphrey Kabugo, travelled to five member countries (Rwanda, Ethiopia, 

Tanzania, Kenya and Uganda) to conduct baseline assessment interviews on One Health 

knowledge. Specifically, interviews were conducted at four Schools of Veterinary Medicine: 

Jimma University, Umutara Polytechnic, Sokoine University of Agriculture and Makerere 

University; and four Schools of Public Health: Jimma University, Moi University, University of 

Nairobi, and Makerere University. Other disciplines included in the assessment were nursing, 

wildlife, animal science, tropical and infectious diseases, and university administration (Vice 

Chancellors and Deputy Vice Chancellors) not classified in any specific disciplines.  The draft 

report was finalized August 31, 2011 and circulated internally within RESPOND. Data collection 

continues in the DRC, and is expected to end in October 2011. 

• During the week of July 12, RESPOND held a series of meetings with the OHCEA Program 

Manager to review the OHCEA's Ten Year Strategic Plan, discuss what matched RESPOND 

objectives, and the nature of what funding could be committed through a grant application 

while RESPOND was composing its Y3 Annual Work Plan to USAID for approval.   

• On July 25, ECB’s Regional Director attended the Uganda Country Coordinating Committee 

Inception Meeting, hosted in Kampala.  The objectives of the meeting were to present an 

overview of One Health Central and Eastern Africa (OHCEA) to the Coordinating Committee 

Members; discuss the roles and responsibilities of the Coordinating Committees; present and 

discuss an overview of the OHCEA country plans for Uganda from June 2011 ‐ December 2012; 

and present and discuss an overview of the OHCEA ten year strategic plan. 

• On August 4, RESPOND supported a Stakeholder Sensitization Workshop for the development of 

a residency based knowledge partnership for Uganda.  The 25 perspective stakeholders 

representing universities, government, and private sector showed great interest in developing a 

residency based knowledge partnership for Uganda and East Africa.  Participants agreed the 

program should be flexible and revised as it develops, including modifying the benefit or the 

applicant requirements as needed.  They also agreed the program should also be accredited first 

by the National Council for Higher Education and the Uganda Veterinary Board.  At the 

conclusion of the workshop, the participants agreed upon next steps including identifying key 

skill sets and competencies around the needs of Uganda and East Africa, continuing 

sensitization, and piloting the program. 
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• On August 7, Andrew Tamale, member of the faculty of the Makerere School of Veterinary 

Medicine (SVM), traveled to the University of Minnesota to observe and participate in an 

existing veterinary public health residency program for the purpose of adapting and developing 

a residency‐based knowledge program for Uganda and the East Africa region. This trip moves 

forward a pilot program for the OHCEA network based on a unique and successful program in 

veterinary public health (VPH) at University of Minnesota. Utilizing best practices and 

techniques from the unique VPH residency program at Minnesota, the Makerere SVM is 

interested in the residency as a means of strengthening its programs to become a leading 

institution in meeting regional workforce needs for applied problem solving in public health, 

zoonotic disease, food security and development. The program intends to address a critical need 

in providing applied practical training to Ugandan veterinarians utilizing this new mandate to 

apply the Residency‐Based Knowledge Partnership Model for Development in Uganda program 

will do that.  

           

Planned Activities:  

In the first week of next quarter a meeting between RESPOND, USAID and OHCEA members will be 

held in Kampala.  The objective of this meeting is to find consensus among all parties on a shared 

vision of OHCEA‐related activities, RESPOND support of these activities, and move forward with the 

OHCEA grant application, and submit it to USAID for approval.   

Through OHCEA, RESPOND will sponsor a Country Coordinating Committee meeting to be held in 

Kinshasa in late October.  

Members of the ECB Technical team plan to travel to Rwanda in November to attend a stakeholders 

meeting to engage broader feedback and design next steps to create a One Health Committee in 

Rwanda. 

Through OHCEA, RESPOND will sponsor a Country Coordinating Committee conference to be held in 

Nairobi on the week of December 4. 

 

Field Epidemiology Training Program 

(Sub‐activity 3.2.2 EC: Strengthening Existing Platforms for Outbreak Response in Uganda – MERGED 

WITH SUB‐ACTIVITY 1.4.4 EC ‐ Support fellows to attend existing field epidemiology training programs 

with veterinary‐specific components)  

 

During this quarter a draft grant agreement with AFENET was submitted to USAID for approval on 

July 27.  As of the writing of this report, RESPOND is still awaiting approval. 
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In an effort to create pan‐Congo uniformity and increased collaboration between the East and West 

Congo Basin offices, both with anticipated grants to AFENET, two key WCB personnel, Serge 

Nzietcheung and Hellen Amuguni (Tufts WCB liaison), traveled to Kampala to work with AFENET in 

collaboration with the ECB team.  Next quarter, RESPOND will be launching two key grants with 

AFENET to strengthen human resource capacity in field epidemiology and to strengthen AFENET 

institutional capacity for training, mentoring, and management.  The coordinated grants issued by 

the East and West Congo offices provide an expansion of PE training and PIA methodologies by 

AFENET in support of specific regional activities.  For East Congo this includes: (1) ongoing support for 

five AFENET fellows currently enrolled at the Makerere School of Veterinary Medicine (Sub‐activity 

3.2.0.4 EC); (2) capacity building activities to strengthen AFENET’s internal capacity to undertake 

M&E activities; and (3) training and organizational development technical assistance to strengthen 

project management and mentorship capacity of the Secretariat. For West Congo, this includes (1) a 

review of outbreak response mechanisms and the related linkages to the Government of the DRC and 

(2) the development and implementation of short courses to build the capacity in field epidemiology, 

risk analysis and outbreak investigation amount field staff operating at the Ministries of Agriculture, 

Health and Environment.  

 

Planned Activities:  

Receive USAID grant approval, hold the grant kick‐off meeting and begin grant implementation.
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COUNTRY ACTIVITIES – UGANDA 
 

LOW 3: OUTBREAK RESPONSE CAPACITY BUILDING 
 

LOW 3.2 SUPPORT OUTBREAK RESPONSE ACTIVITIES 
 

Strengthening Outbreak Response Systems 

(Sub‐activity 3.2.0.4 EC: Outbreak Response: Strengthening Surveillance, Reporting & Diagnostic 

Capacity to improve Early Detection, Diagnosis & Response to Disease Outbreaks in Humans, 

Livestock and Wildlife) 

 

During this quarter, the five trainees completed their first round of modular courses in field 

epidemiology, biostatistics, research methods, and environmental health, and started their first field 

assignments. Initial assignments include: 1) an ecological assessment in Karamoja; 2) a report on 

Ebola risk factors; and 3) a brucellosis investigation, both design and implementation. In October, the 

trainees will come together to conduct a situational assessment on foot‐and‐mouth disease in 

Eastern Uganda, including the sub‐county where the MAAIF issued an arrest warrant for a local 

council person who illegally lifted a posted quarantine. RESPOND ECB and AFENET will be conducting 

site visits for the trainees in the next month.  
 

The week of September 26, the five RESPOND‐sponsored students were designated district team 

leaders for four districts where World Rabies Day events were held.  The five sponsored students 

were team leaders of approximately ten Makerere School of Public Health, School of Vet, and School 

of Nursing student volunteers, for a total of 35 student volunteers.  Each team of ten traveled to 

different districts to promote One Health sensitization through World Rabies Day activities; districts 

included Moyo, Mityana, Rubirizi and Soroti. 
 

On September 22, ECB received a formal request from AFENET for the extension of their grant on the 

grounds that (1) Makerere University, the site for the five field epidemiology veterinarian students, 

was on strike; and (2) there have been challenges working with the appropriate ministries to identify 

and second planned One Health Advisors.  RESPOND supports the submission of a no cost extension 

and is working with the PHQ to submit the request formally to USAID. 
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Planned Activities:  

Next quarter, AFENET will report on the progress and placement of the five students, as well as any 

outbreak activities that may occur. 

RESPOND plans to sponsor students to attend the annual AFENET conference to be held in Tanzania 

on the second week of December. 

AFENET plans to identify key positions to place seconded staff at the Ministry of Health and Ministry 

of Agriculture. 

 

Community‐based Training through the Private Sector.   

(Sub‐activity 3.2.0.5 EC: Community‐based Training through the Private Sector)  

Currently, none of RESPOND’s existing partners in East Congo has a disease surveillance and outbreak 

response training curriculum designed for non‐health professionals in the workplace.  Therefore, 

during this quarter, RESPOND customized a curriculum based on available materials that incorporates 

the IDSR reportable diseases with an overview of the reporting requirements for health care 

providers.  On August 23, a one‐day workshop was held to review the Uganda Red Cross curriculum 

on disease outbreaks that will be later adapted to train the FUE and UMA master trainers and they 

will in turn train the peer educators in surveillance and response to disease outbreaks in Uganda.    

 

Planned Activities:  

Grant implementation depends on the timing of USAID approval.  Next quarter, the ECB office aims at 

issuing the grants to FUE and UMA, respectively, and work towards training their respective master 

trainers in disease surveillance and response.  Other planned activities include: developing final 

versions of the curriculum; holding a Training of Trainers workshop; organizing and hosting a CEO’s 

breakfast meeting; organizing and hosting 10 In‐company visits / meetings; and conducting Peer 

Educator Training. 

Knowledge Management System Strengthening 

(Sub‐activity 4.1.2 EC: Evaluate existing Knowledge Management Systems for the health sciences, 

their application and utilization in the university context, and support the improvement and 

integration of appropriate systems)  

During this quarter, on‐site training of key staff was conducted, bringing the number of trained users 

to 120; more than 500 faculty and students (71%) enrolled on the platform. In addition, more than 

500 files with teaching materials have been uploaded at MUSPH and SVM for students’ to access.  

Additional IT procurements were made and installed to link the School of Public Health and the 

School of Veterinary Medicine broadband.     
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In anticipation of the grants’ completion on 30 September, the ECB grant management team met 

with the TUSK Program Manager to review closedown procedures and final deliverables.   

   

Planned Activities:   

Sub‐activity 4.1.2 was completed on 30 September 2011.  The final report is due on 30 October.  The 
ECB office aims to close this sub‐activity in the next quarter.
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OTHER ACTIVITIES (UGANDA) 
 

Local EPT Coordinators Meeting 

• On July 7, representatives from USAID EPT partner program IDENTIFY (Dr. Charles Okot), 

PREDICT (Dr. Benard Ssebide & Rachel Mbabazi), and RESPOND (Lendell Foan, Dr. Mac Farnham, 

Rose Nauma) met at the WHO boardroom in Kampala.  The meeting allowed for an exchange by 

EPT partners on activities implemented since the “local” EPT partners meeting held in May, 

share upcoming events and discuss Y3 work planning.  In addition, the partners focused on the 

challenge of conducting “after action” reviews/outbreak response evaluations for the yellow 

fever and Ebola outbreaks remained outstanding. IDENTIFY and RESPOND agreed to work with 

Uganda MoH to organize the after action review workshop. 

• On  September 28, Uganda EPT Program Coordinator, Thomas Easley,  facilitated his  first  local 

EPT program partners’ meeting at CDC Uganda. Present were  representatives  from RESPOND, 

CDC Uganda,  the associate director of CDC’s NCID Division of Vector Borne Diseases and  the 

USAID Uganda Mission were  present.  The  purpose  of  the meeting was  for  the  EPT  program 

partners  to present brief  summaries of  their Year 3 Work Plans, and highlight any  training or 

technical activities occurring over the next month.  

 

Post‐Outbreak Response Evaluation 

• On September 1 and 2, 2011, ECB RESPOND and WHO Uganda supported Uganda’s MoH in a 

post‐outbreak response evaluation for Yellow Fever and Ebola. Intending to bring together 

representatives from both outbreaks from the affected districts and national level response 

teams, the desired outcome was to develop lessons learned from these two outbreaks to be 

applied for better preparation for future outbreaks. RESPOND, IDENTIFY, PREDICT and the 

Uganda USAID EPT Coordinator were all present at the meeting to help focus discussion towards 

systems‐based thinking, strengthening outbreak surveillance and response systems, and the 

importance of using One Health concepts to strengthen systems enabling more efficient control 

of epidemics.  Some of the common challenges faced by various sub‐committees from both the 

district and national level “task forces” included: coordination of ministry efforts and 

development partner aid and efforts; communications from the central level to the districts and 

back, availability of just‐in‐time training for care givers/those sensitizing affected communities 

to what was occurring/those conducting field investigations and community surveillance; 

difficulty in aligning the epidemic picture across the human, animal and environmental sectors; 

just‐in‐time availability of supplies personal protective equipment (PPE) at points of need/use; 

and finally, a complete understanding of individual and organizational roles within the disease 

outbreak investigation, surveillance, response, and recovery system. 
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National Laboratory Forum Meeting 

• On 14 September, RESPOND ECB Regional Director and Technical Lead attended the Uganda 

Laboratory Networking meeting, a working group created as an outcome of the USAID IDENTIFY 

national laboratory workshop meeting held earlier in July 2011. 

 

Pan‐Congo Collaboration 

• In collaboration with the West Congo office, ECB’s Technical Advisor, Innocent Rwego, traveled 

to Rwanda from July 2 – 13 to conduct training modules as part of the WCB sponsored AU‐IBAR 

WILD training (WC 1.5.1). 

 

Uganda Outbreak National Task Force Meeting 

• The ECB technical team members Drs. Aluma Araba and Innocent Rwego attended regular 

meetings of the Outbreak National Task Force at the Ministry of Health (MoH) throughout the 

quarter.  The purpose of the meetings was to brief members on the status of current epidemics 

in the country (wild polio virus, Typhoid Fever, Yellow Fever, cholera, rabies, head nodding 

disease, human influenza, Dengue Fever and Hepatitis E), receive an update on the Yellow Fever 

Risk Assessment, and agree on how to marshal response to the different diseases reported in 

the country.  During this period, the Task Force transitioned to be a standing committee. 

 

Regional One Health Advocacy Package 

• From July 18 – 24, Tahir Turk and Alyson Lipsky traveled to Kampala to hold interviews with key 

personnel to build a baseline for the creation of the One Health Advocacy Package in support of 

joint WHO/AFRO and USAID/EPT efforts to engage regional governments on One Health. 

 

Risk‐Based Disease Surveillance and Applied Epidemiology Training 

• The recently appointed College of Veterinary Medicine at Makerere University held a one‐week 

short‐course that focused on applied veterinary epidemiology and risk‐based disease 

surveillance. The course was conducted as an in‐service training on behalf of the Ministry of 

Agriculture, Animal Industry, and Fisheries (MAAIF), and included two sets of participants; (1) 

approx 30 MAAIF district veterinary officers and (2) the veterinary trainees being supported by 

RESPOND through the current outbreak response grant to AFENET. The EC RESPOND technical 

team—Mac Farnham, Aluma Araba, Dominic Travis, and Innocent Rwego—provided lectures, 

case studies and facilitated discussions on topics including: risk communications in disease 

outbreak situations; participatory epidemiology methods; EPT and RESPOND perspectives on 
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One Health concepts; Disease challenges at the human‐livestock‐wildlife interface; and 

concluded with a Serengeti Rabies case study. 

 

The 1st International Congress on Pathogens at the Human‐Animal Interface (ICOPHAI) 

• Through funding from the UMN College of Veterinary Medicine Ecosystem Health Initiative, 

RESPOND ECB Technical Specialist, Dr. Innocent Rwego, and UMN ECB Liaison, Dr. Dominic 

Travis attended the inaugural International Congress of the Human‐Animal Interface in Addis 

Ababa, Ethiopia from 15‐17 September.   

 

One Health Sensitization Fieldwork 

• RESPOND supported forty students from the Makerere School of Public Health, Makerere School 

of Veterinarian Medicine and Makerere School of Nursing volunteering in the One Health 

Sensitization fieldwork program held the week of 26 September.  The students traveled to four 

districts, Mityana, Soroti, Moyo and Rubirizi, to promote One Health sensitization and 

awareness. 

 

 

The following East Congo Basin Regional sub‐activities were active in Uganda this quarter or are 

planned for next quarter.  Details of these activities are found in the section entitled “Progress 

Report: East Congo Basin Regional Activities” since they are considered regional activities (not 

country‐specific activities) for purposes of this quarterly report. 

 

OHCEA Creation of Secretariat 

(Sub‐activity 1.2.2 EC: Creation of OHCEA Secretariat and member coordinating committees)  

 

OHCEA Work Plan Implementation 

(Sub‐activity 1.2.3 EC: Support OHCEA work plan) 
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COUNTRY ACTIVITIES – KENYA  
 

No country‐specific activities were implemented in Kenya during the reporting period. 

OTHER ACTIVITIES (KENYA) 
 

The following East Congo Basin Regional sub‐activities were active in Kenya this quarter or are 

planned for next quarter.  Details of these activities are found in the section entitled “Progress 

Report: East Congo Basin Regional Activities” since they are considered regional activities (not 

country‐specific activities) for purposes of this quarterly report. 

 

OHCEA Creation of Secretariat 

(Sub‐activity 1.2.2 EC: Creation of OHCEA Secretariat and member coordinating committees)  

 

OHCEA Work Plan Implementation 

(Sub‐activity 1.2.3 EC: Support OHCEA work plan) 

 

COUNTRY ACTIVITIES – ETHIOPIA  
 

No country‐specific activities were implemented in Ethiopia during the reporting period. 

OTHER ACTIVITIES (ETHIOPIA) 
 

The following East Congo Basin Regional sub‐activities were active in Ethiopia this quarter or are 

planned for next quarter.  Details of these activities are found in the section entitled “Progress 

Report: East Congo Basin Regional Activities” since they are considered regional activities (not 

country‐specific activities) for purposes of this quarterly report. 

 

OHCEA Creation of Secretariat 

(Sub‐activity 1.2.2 EC: Creation of OHCEA Secretariat and member coordinating committees)  

 

OHCEA Work Plan Implementation 

(Sub‐activity 1.2.3 EC: Support OHCEA work plan) 
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COUNTRY ACTIVITIES – RWANDA  
 

Rwanda One Health Steering Committee Meeting 

• On  September  22,  a meeting was  held  by  officials  from  the  Rwanda Ministries  of  Agriculture, 

Health, and Wildlife and EPT, represented by PREDICT/Rwanda, to discuss the formation of a One 

Health Committee.  As an outcome of this meeting, the PREDICT Country Coordinator was tasked 

with providing a concept paper on  the One Health  Initiative Committee  in Rwanda,  its  role and 

potential stakeholders and members.  RESPOND is assisting PREDICT in honoring this request from 

the Government of Rwanda.  Once the draft has been received and reviewed by the Government 

of  Rwanda,  the  steering  committee  plans  on  holding  a  broader  stakeholders meeting  in  early 

November to engage broader feedback and design next steps. 

OTHER ACTIVITIES (RWANDA) 
 

The following East Congo Basin Regional sub‐activities were active in Rwanda this quarter or are 

planned for next quarter.  Details of these activities are found in the section entitled “Progress 

Report: East Congo Basin Regional Activities” since they are considered regional activities (not 

country‐specific activities) for purposes of this quarterly report. 

 

OHCEA Creation of Secretariat 

(Sub‐activity 1.2.2 EC: Creation of OHCEA Secretariat and member coordinating committees)  

 

OHCEA Work Plan Implementation 

(Sub‐activity 1.2.3 EC: Support OHCEA work plan) 

 

COUNTRY ACTIVITIES – TANZANIA  
 

The following East Congo Basin Regional sub‐activities were active in Tanzania this quarter or are 

planned for next quarter.  Details of these activities are found in the section entitled “Progress 

Report: East Congo Basin Regional Activities” since they are considered regional activities (not 

country‐specific activities) for the purposes of this quarterly report. 
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OHCEA Creation of Secretariat 

(Sub‐activity 1.2.2 EC: Creation of OHCEA Secretariat and member coordinating committees)  

 

OHCEA Work Plan Implementation 

(Sub‐activity 1.2.3 EC: Support OHCEA work plan) 

 

Strengthening Outbreak Response Systems 

(Sub‐activity 3.2.0.4 EC: Outbreak Response: Strengthening Surveillance, Reporting & Diagnostic 

Capacity to improve Early Detection, Diagnosis & Response to Disease Outbreaks in Humans, 

Livestock and Wildlife) 
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COUNTRY ACTIVITIES – DEMOCRATIC REPUBLIC OF CONGO 
 

The following East Congo Basin Regional sub‐activities were active in DRC this quarter or are planned 

for next quarter.  Details of these activities are found in the section entitled “Progress Report: East 

Congo Basin Regional Activities” since they are considered regional activities (not country‐specific 

activities) for purposes of this quarterly report. 

 

OHCEA Creation of Secretariat 

(Sub‐activity 1.2.2 EC: Creation of OHCEA Secretariat and member coordinating committees)  

 

OHCEA Work Plan Implementation 

(Sub‐activity 1.2.3 EC: Support OHCEA work plan) 
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IV. WEST CONGO BASIN 
ACTIVITIES 

 

The map above of the West Congo Basin shows where RESPOND currently works (in dark red), and plans to work by September 

2011 (in light red). The Congo River is represented by the white line bordering the Republic of Congo and the Democratic 

Republic of Congo from the eastern side. The stars represent capital cities, and the capital city of Kinshasa, DRC, is where the 

RESPOND West Congo Basin Regional Hub Office is located. Surrounding countries shaded in gray represent the reach of the 

RESPOND regional partners, such as HEALTH Alliance and AFENET. 

 

MANAGEMENT REPORT  
 

PROJECT ADMINISTRATION: 
 

During this reporting period, budget revisions for program support and activities budgets was 

completed. The exercise aimed at streamlining the process of tracking actual vs. budgets across all 

regional offices. The Regional Office (RO) also led the team and partners in an exercise of pipeline 

projection for FY 03.  
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By working closely with the other DAI programs in the DRC, the RO has taken several steps to 

strengthen and streamline its financial responsibilities towards the DRC government:  

1) A contract with a tax firm was signed during the reporting period to ensure that all 

employment and service related taxes are remitted on time to the authorities. This will also 

allow the program navigate the complicated and sometimes volatile tax system of the 

country. 

2) The inter‐ministerial agreement for exemption of DAI on a number of tax requirements was 

finalized. This agreement is only valid for two years and covers very specific tax 

requirements, but it is a step towards improved and efficient operation in DRC. 

 

STAFFING: 
 

During the reporting period the recruitment for the critical position of Grants Officer was completed. 

The RO is currently negotiating salary and start date with the prospective candidate.  
 

The RO is rethinking and re‐assigning roles and responsibilities of staff in light of reduced funding and 

change of scope (removal of community level training from its portfolio) for local and international 

staff. For instance the TRG training coordinator will leave her during February of 2012 while the CCN 

training administrator has been assigned to manage Direct Assistance Activities to leverage on her 

existing skills. 

 

LESSONS LEARNED AND PROPOSED SOLUTIONS: 
 

Many of the local stakeholders are new to the process of application and management of USG funds, 

including the major faculties of DRC Universities. In order to expedite the grant application and review 

processes, the RO held a two‐day grant application finalization workshop with ISTM and UNILU‐ an 

exercise that proved to be practical, efficient, and an opportunity for knowledge and experience 

sharing for all.  
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PROGRESS REPORT – WEST CONGO BASIN REGIONAL ACTIVITIES 
 

Below is a summary of progress toward RESPOND West Congo Basin regional activities during the 

reporting period, organized by RESPOND LOWs and sub‐activities.   

 

LOW 3: OUTBREAK RESPONSE CAPACITY BUILDING  
 

LOW 3.1 STRENGTHEN HUMAN AND ORGANIZATIONAL CAPACITY TO IMPROVE 
OUTBREAK RESPONSE 

 

University Networking Proposals 

(Sub‐activity 1.2.1 WC: Through a One Health Alliance, conduct twinning and mentoring with 

universities and vocational schools)  

Participating  schools  (UNIKIN  Veterinary  School,  UNILU  Veterinary  School,  ISTM  Lubumbashi)  have 

developed their  implementation plan and scheduled trips to visit the University of Nairobi, Makerere 

University, National University of Zambia and South African KwaZulu‐Natal universities to develop and 

strengthen institutional relationships. Six junior faculty (2 from each school) and six mentors from Tufts 

University have been identified and paired. Each pair is going to define its goals and the methodology 

to achieve them. Two female junior faculty are involved in the twinning program.    

On August 8 to 10, the first workshop on  Institutional Research  (Quality Assurance) was organized  in 

Lubumbashi.  The workshop was  attended by  twelve participants,  including  the Chief of  Staff of  the 

Minister of Higher Education, members of FUS (Fédération Une Santé) Board of Directors and faculty 

from  ISTM  Lubumbashi, UNILU School of Veterinary Medicine and Public Health School. Each of  the 

fields present at the workshop will continue developing quality indicators to be agreed upon nationally 

and regionally in collaboration with OHCEA. 

 

Planned activities: 

Participating schools will continue developing institutional relationships with university partners. Paired 

junior faculty will start working with their mentors. ICT equipment and internet connections will be 

made available to students and faculty. Further, one or two workshops on Institutional Research 

(Quality Assurance) will be conducted in Kinshasa and Cameroon. Each field of study involved in the QA 

exercise will continue to develop consensus around quality indicators and programs to address quality 

issues at academic institutions in collaboration with OHCEA. 
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One Health Career Development 

(Sub‐activity 1.3.1 WC: Develop an actionable plan to strengthen and enhance ongoing career path 

development in the Democratic Republic of Congo and Republic of Congo) 

Although RESPOND  identified  three  interesting activities  in FUS‐DRC workplan, only  two  seem  to be 

feasible,  given  the  resources  available  and  timeframe:  1)  a  situational  analysis  of  two  health 

professions and evaluation on their capacity for epidemiological training, and 2) implementation of an 

outreach  program  targeting  health  professionals  using  radio  broadcasts  and  the  Internet. 

Implementation plans for these activities are being developed with FUS. 

A  press  conference  was  held  on  August  17,  2011,  to  present  FUS  activities.    84  people  were  in 

attendance. 

RESPOND contributed to  the organization of ANIC  (the national nurses association of DRC) workshop 

held  on  September  22  to  24, where  32  attendees  participated.  ANIC  is  a member  of  FUS  and  the 

objectives of this workshop were to discuss the future of nurses’ profession at national, regional and 

international  levels,  and  their  leadership  role  for  development  in  DRC.  These  objectives  are 

contributing to those of FUS, which assisted ANIC to organize the workshop. It was an opportunity for 

RESPOND to inform and sensitize the nurses on One Health approaches. Besides financial contribution 

to assist ANIC and FUS to mobilize the medias to cover that event, RESPOND gave a presentation on the 

importance of One Health approach and strategy for building capacities for preventing and responding 

to disease outbreak, particularly  for health workers at  the  front  line. The very active discussion  that 

followed  the presentation showed  the  interest of  the participants, whose majority heard about One 

Health for the first time. 

 

Planned Activities: 

Support will be given to FUS to implement the situational analysis as a means to develop an actionable 

plan  to  improve  the  career path  for health professional,  and  an outreach program  targeting health 

professionals using radio broadcasts and the Internet. 

 

In‐Service Training for Wildlife and Domestic Animal Professionals 

(Sub‐activity 1.5.1 WC: Conduct professional continuing education through didactic and field workshops 

using the Wildlife Investigation and Livestock Disease (WILD) module) 

A training session in Rwanda was held from July 2 to 12, 2011, and was highly successful.  There were 

24 participants from 10 countries (all ministry professionals) and 7 resource people (representing 

RESPOND, AU‐IBAR, ZLS, WCS, and PREDICT). The practical training was conducted by ZSL and Umutara 
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Polytechnic. The training focused on ecology, the human/animal interface, and wildlife, livestock and 

human health issues within the local community and environment. Based on participant and facilitator 

evaluation forms, the training was very positive for all involved. 

A word of endorsement from FAO, who had taken the lead in the two previous deliveries of this 

training: “Everyone at the WILD training in Rwanda felt it went exceptionally well. The fieldwork aspect 

was a good addition to the agenda and greatly enriched the experience. All the participants were active 

and fully engaged the entire 10 days and gave us great feedback.” (Tracy McCracken, DVM, MSc, 

Deputy Wildlife Coordinator, EMPRES Wildlife Health and Ecology Unit, Food & Agriculture Organization 

of the United Nations). 

In terms of the next WILD training, a small technical group has been set up to address the 

recommendations from the evaluation of the Rwanda training and to review the curriculum and 

delivery of the training. 

Due to difficulties in confirming with the government of Cameroon, the next WILD session has been 

relocated to Gabon. AU‐IBAR grant agreement is in the final writing stage. 

 

Planned Activities: 

Besides technical preparation for the next WILD session (scheduled to take place during the next 

quarter), high level discussions are planned to occur in Nairobi between the West Congo Regional 

Manager, the Tufts PI, and the Director of AU‐IBAR to demonstrate RESPOND’s commitment to 

continued engagement. 

 

Multi‐Disciplinary Forest Stewardship Training 

(Sub‐activity 1.5.5 WC: Support the MENTOR FOREST program by adding One Health content and 

supporting fellows and a mentor from the Democratic Republic of Congo to participate) 

The Schedule of Activity has been finalized and sent to the Gabonese National Parks Agency which  is 

the  identified grantee. The  first proposal was received  from ANPN  in Gabon  in early August and was 

reviewed by the technical team.  

 

Planned Activities:  

The West Congo RESPOND Training Coordinator will work with the ANPN in Gabon and subject matter 

experts and trainers to provide and incorporate best practices of curriculum design, development and 

delivery for the next session. 
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LOW 3.2 SUPPORT OUTBREAK RESPONSE ACTIVITIES 
 

RESPOND Outreach 

(Sub‐activity 2.1.1 WC: Introduce EPT RESPOND project to key collaborators (USAID missions, host 

governments, international health agencies, private sector partners, NGOs, universities))  

A One Health workshop was held in Yaoundé, Cameroon, on September 22 and 23, 2011. The 

workshop aimed at informing and sensitizing the members of the ad hoc committee mandated by the 

Prime Minister to operationalize a national program for zoonotic diseases control and prevention on 

One Health approach. The opening session was chaired by the Secretary General of the Ministry of 

Livestock in presence of the US Ambassador, and covered by journalists from the private and public 

sectors. Representatives from different ministries (Public Health, Livestock, Forest and Wildlife, Finance 

and Budget, Territory Management etc.), EPT partners present in Cameroon (WHO, FAO, GVFI) and 

experts from Tufts and UMN participated actively to the workshop. 
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COUNTRY ACTIVITIES – DEMOCRATIC REPUBLIC OF CONGO 
 

LOW 3: OUTBREAK RESPONSE CAPACITY BUILDING  

LOW 3.1 STRENGTHEN HUMAN AND ORGANIZATIONAL CAPACITY TO IMPROVE 
OUTBREAK RESPONSE 
 

Capacity Building for Regional Universities 

(Sub‐activity 1.2.3 WC: Upgrade the skills of faculty at Institut Supérieur de Techniques Médicales 

(ISTM), Institut Technique Agricole et Vétérinaire (ITAV), and Institut d'Enseignement Médicale (IEM) / 

Institut Techniques Médicale (ITM))  

A two‐day workshop for stakeholders and potential recipients was prepared and took place on August 

8 to 9, 2011, which aimed at presenting the activity to stakeholders. A draft logical framework was 

finalized, as well as the two proposed implementation plans. 

 

Planned Activities: 

A 5‐day workshop will be held during the week of October 17, where curricula will be developed by 

selected instructors. The outputs of the workshop (two curricula and facilitator’s guide) will be finalized 

by November 15. The training for the 10 national trainers is planned to take place in the week of 

December 12. 

 

Salonga‐Lukenie‐Sankuru Landscape Region Professionals Training 

(Sub‐activity 3.4.1 WC: Deliver refresher outbreak response training to rural medical personnel and first‐

responder training to communities in the USAID‐CARPE Salonga‐Lukenie‐Sankuru Landscape region) 

On July 20 to 22,  eight core group members from three sectors (Ministry of Public Health, Ministry of 

Agriculture, Ministry of Environment) and the School of Public Health of UNIKIN, along with three 

RESPOND team members finalized the participant and trainer manuals on multisectoral integrated 

disease surveillance and response (also known as IDSR+). Thereafter, comments and changes were 

consolidated to obtain final version of participant’s and trainer’s manuals.  

The InCEF contract has been signed and a team has been deployed. InCEF conducted a series of 

interviews to adapt an existing movie on Ebola for the DRC context. This will be used during the 

community outreach campaign that will be conducted during the next quarter. 
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Planned Activities: 

Twelve external technical reviewers were identified by core group members to be among the 

participants of external technical validation members, including representatives of CDC, WHO, FAO and 

OIE. The technical validation, which will take place in late October, will be followed by the official 

endorsement by three sectoral ministers, now scheduled to take place in early November, 2011. 

InCEF will conduct the community outreach campaign in 30 villages in the Tshuapa District during the 

next quarter. 

 

One Health Outbreak Response Training 

(Sub‐activity 3.4.4 WC: Outbreak response training for multi‐disciplinary teams at national and sub‐

national levels, including training of front line health workers in outbreak response)  

AFENET’s proposal (technical and budget) was revised and finalized, and will be submitted to USAID for 

concurrence. The implementation plan and the log frame were finalized as well. 

 

Planned Activities: 

AFENET will be conducting an assessment of skills of existing outbreak teams and outbreak response 

structures in at least in 3 of the 11 provinces in DRC (Moanda, Kikwit and Kinsasha) during the course of 

next quarter.  

 

LOW 3.2 SUPPORT OUTBREAK RESPONSE ACTIVITIES 
 

Strengthening Surveillance and Outbreak Systems 

(Sub‐activity 3.1.1 WC: Strengthen systems for disease surveillance, outbreak investigation and 

response with a One Health approach) 

The list of equipment to be provided to the Ministry of Agriculture of DRC to strengthen the technical 

capacity of the Veterinary Services and the Quarantine Services was established. This equipment will be 

accompanying the Risk Analysis training to be conducted under 3.4.4WC. 

 

Planned Activities: 

Equipment will be purchased and provided to the Ministry of Agriculture of DRC during the next 

quarter. 
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Knowledge Management Systems 

(Sub‐activity 4.1.2 WC: Evaluate existing Knowledge Management Systems needs for the health 

sciences, their application and utilization in the university context, and support the improvement and 

integration of appropriate systems) 

During the fourth quarter, RESPOND started the process of translating TUSK into French for its 

deployment in French speaking countries such as DRC. UNIKIN and UNILU have started the process of 

creating users support groups to facilitate the adoption of this new technology. A meeting presided by 

the Chief of Staff of the Minister of Higher Education was held in Lubumbashi. In August, a meeting was 

held to discuss the possibility of repairing the existing intranet and expanding it to connect government 

public health and veterinary laboratories. ICT equipment and materials to repair and expand intranet 

networks at UNIKIN and UNILU is being procured. 

 

Planned Activities: 

During the next quarter, RESPOND will support the intranet network repair and extension at UNIKIN 

and UNILU, continue the translation of TUSK into French, and facilitate the operationalization of the 

users support groups. 
 

OTHER ACTIVITIES (DRC) 
 

Additional sub‐activities in the Democratic Republic of Congo are reflected in the section entitled 

"Regional activities – West Congo Basin" since they are considered regional activities (not country‐

specific activities) for purposes of this quarterly report. These include the following sub‐activities: 

 

University Networking Proposals 

(Sub‐activity 1.2.1 WC: Through a One Health Alliance, conduct twinning and mentoring with 

universities and vocational schools)  

 

One Health Career Development 

(Sub‐activity 1.3.1 WC: Develop an actionable plan to strengthen and enhance ongoing career path 

development in the Democratic Republic of Congo and Republic of Congo) 

 

Multi‐Disciplinary Forest Stewardship Training 

(Sub‐activity 1.5.5 WC: Support the MENTOR FOREST program by adding One Health content and 

supporting fellows and a mentor from the Democratic Republic of Congo to participate) 
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OHCEA Baseline Assessment  

University partnerships and networks are a key component of the RESPOND project in general and the 

OHCEA network in particular. One of the key measures of success of the OHCEA network is for 

members to understand their roles and responsibilities. Experiences with international partnerships 

show that clear understanding among partners, effective communication and shared goals are 

prerequisites to successful partnerships. To that end, an annual assessment to monitor the 

development of the OHCEA university partnerships is critical to the long‐term success of the network. 

The purpose of this activity was to: 1) establish a baseline against which to analyze and interpret future 

OHCEA successes and challenges, 2) collect information about OHCEA stakeholders’ expectations that 

can be used to make adjustments that improve the network, and 3) build the capacity within OHCEA to 

continue to monitor and evaluate the development of the network through collaboration with point 

people at OHCEA member universities. 

From September 15 to 24, the West Congo M&E Officer interviewed representatives of the School of 

Public Health and the School of Veterinary Medicine in UNIKIN, as well as a few representatives from 

the Ministry of Agriculture and the Ministry of Higher Education. The purpose was to track the 

development of university partnerships on these aspects. 

In total, 15 people were interviewed for this baseline assessment, including 4 women. The same 

activity will be conducted in Lubumbashi during the next quarter. 
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COUNTRY ACTIVITIES – GABON 
 

No country‐specific activities were implemented in Gabon during the reporting period. 

OTHER ACTIVITIES (GABON) 
 

Details of RESPOND activities in the Gabon are reflected in the section entitled “Progress Report: West 

Congo Basin Regional Activities” since they are considered regional activities (not country‐specific 

activities) for purposes of this quarterly report. The following West Congo Basin regional sub‐activities 

are planned for next quarter in Gabon this quarter. 

 

In‐Service Training for Wildlife and Domestic Animal Professionals 

(Sub‐activity 1.5.1 WC: Conduct professional continuing education through didactic and field workshops 

using the Wildlife Investigation and Livestock Disease (WILD) module) 

 

Multi‐Disciplinary Forest Stewardship Training 

(Sub‐activity 1.5.5 WC: Support the MENTOR FOREST program by adding One Health content and 

supporting fellows and a mentor from the Democratic Republic of Congo to participate) 

 

COUNTRY ACTIVITIES – REPUBLIC OF CONGO 
 

No country‐specific activities were implemented in Gabon during the reporting period. 

OTHER ACTIVITIES (REPUBLIC OF CONGO) 
 

Details of RESPOND activities in the Republic of Congo are reflected in the section entitled “Progress 

Report: West Congo Basin Regional Activities” since they are considered regional activities (not 

country‐specific activities) for purposes of this quarterly report. The following West Congo Basin 

regional sub‐activity is planned for next quarter in Republic of Congo. 

 

Multi‐Disciplinary Forest Stewardship Training 

(Sub‐activity 1.5.5 WC: Support the MENTOR FOREST program by adding One Health content and 

supporting fellows and a mentor from the Democratic Republic of Congo to participate) 
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COUNTRY ACTIVITIES – CAMEROON 
 

Strengthening Surveillance and Outbreak Systems 

(Sub‐activity 3.1.1 WC: Strengthen systems for disease surveillance, outbreak investigation and 

response with a One Health approach) 

The process of selecting consultants to assist the ad hoc committee to conduct the consensus building 

process and design the national program for zoonotic disease control and prevention in Cameroon has 

been completed.  The consultants participated to the One Health workshop held in Yaoundé in 

September 2011. An action plan for the ad hoc committee was elaborated. An “Executive Secretariat” 

was put in place to coordinate the consensus building process with a support from the consultants 

provided by RESPOND.  

 

Planned Activities:  

The process, which has a few steps, will be implemented during the next quarter, including a situational 

analysis of the surveillance and outbreak response to infectious diseases, the development of a One 

Health strategy as part of the national program, and the integration of different components that will 

strengthen the entire system of surveillance and outbreak response to infectious diseases (training, 

research, mechanisms and policy etc.). A national program document on zoonotic disease control and 

prevention, which is the main outcome of this initiative, is expected to be produced by the end of this 

year. 

 

OTHER ACTIVITIES (CAMEROON) 
 

Details of REPSOND activities in Cameroon are reflected in the section entitled “Progress Report: West 

Congo Basin Regional Activities” since they are considered regional activities (not country‐specific 

activities) for purposes of this quarterly report. The following West Congo Basin regional sub‐activities 

were active in Cameroon this quarter or are planned for next quarter. 

 

In‐Service Training for Wildlife and Domestic Animal Professionals 

(Sub‐activity 1.5.1 WC: Conduct professional continuing education through didactic and field workshops 

using the Wildlife Investigation and Livestock Disease (WILD) module) 

 

RESPOND Outreach 

(Sub‐activity 2.1.1 WC: Introduce EPT RESPOND project to key collaborators (USAID missions, host 

governments, international health agencies, private sector partners, NGOs, universities))
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V. SOUTHEAST ASIA 
ACTIVITIES 

 

The map above the Southeast Asia region displays where RESPOND currently works (in dark red) and is preparing to work in FY 

2012 (in light red). The Mekong River is represented by the white line that runs from Vietnam south to Cambodia. The stars 

represent capital cities, and Thailand’s capital city, Bangkok, is where the RESPOND Southeast Asia Regional Hub Office 

is located. 

MANAGEMENT REPORT 
 

PROJECT ADMINISTRATION: 
 

During  the quarter project administration was  focused on providing direct administrative and  logistical 

support to RESPOND activities as follows: 
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• Organized 1st Regional OH Working Group meeting on 29 August 2011 at the Conrad Hotel, Bangkok. 

The purpose of the One Health South East Asia University Network Working Group (Steering 

Committee) meeting  is to gather university representatives to define the nascent network, 

provide it with a functional operating structure, and plan future network activities. There will 

be  another  2  follow‐on  meetings  in  October  and  November.  The  4th  meeting,  the  last 

meeting  for  2011,  will  be  conducted  back‐to‐back  with  Dean’s Meeting  in  December  in 

Hanoi, Vietnam. 

• Supported  3rd Wildlife  Veterinarian  Training  on  8  –  11  August  2011  at  the  Faculty  of  Veterinary 

Medicine,  Salaya  Campus,  Mahidol  University.  The  activity  was  a  series  of  wildlife  disease 

epidemiology training workshops to increase the professional capacity of DNP veterinarians to serve 

as professional field wildlife veterinarians. 

• Co‐organized  “Putting  One  Health  to Work” Workshop with  FAO  on  9  –  10  August  2011  at  the 

Imperial Queen’s Park Hotel, Bangkok. RESPOND also supported participants  from the Ministries of 

Health, Agriculture and Forestry (to include wildlife) from seven countries namely Thailand, Vietnam, 

Lao PDR, Malaysia, Indonesia, Philippines, and Bangladesh. 

• Apart from the meetings/conferences mentioned above, the regional office also heavily engaged  in 

preparation and coordination of a numbers of activities  that will be  take place  in  the next quarter 

(October – December 2011).   
 

STAFFING: 
 

• Candidates for Grants Manager position were  interviewed and final candidates were. RESPOND 

contracted Ms. Warin Choomsai Na Ayudhaya as the Grants Manager. Ms. Warin will start on her 

post on 17 October, 2011.  

• Two  additional  positions,  Senior  Technical  Officer  and  Regional  Network  Manager,  were 

requested  by  the  regional  office  and  received  approval  from  PHQ.  The  positions  have  been 

advertised. However, due to very specific scopes of work and qualification requirements, only a 

few candidates were qualified,  shortlisted and  invited  for  interviews. We anticipate  the Senior 

Technical  Officer will  start working  in  the  next  quarter  before  end  of  November  2011 while 

Regional Network Manager will start in December or at the beginning of next year (2012). 
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• Given a very full set of activities  in the next quarter, the regional office was seeking short‐term 

assistance  to help prepare  for  and organize  scheduled  conferences/meetings/workshops.  S/he 

will be hired on an individual service contract for a period of 3 to 6 months.  

 

LESSONS LEARNED AND PROPOSED SOLUTIONS: 
 
Challenges:  

1. The grants application process is complex for prospective applicants.  

2. The length of time required for approval of contracts at USAID‐Washington was longer than 

anticipated. 

3. The timing of our grants submission was aligned with the end of the fiscal year, thus slowing the 

grants process.  

4. There are challenges in managing the complexities of working on multiple sub‐activities in six 

countries with multiple partners.  These are the inherent challenges in working from a regional 

platform 

 

Solutions:  

1. When possible, shift from grants to Direct Assistance or service contracts.     

2. Revisit approval process.   

3. No solution – just an observation 

4. A proposed solution is the plan to hire national staff in at four different program countries (Laos, 

Indonesia, Cambodia and Vietnam) to help manage the activities.  
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PROGRESS REPORT – SOUTHEAST ASIA REGIONAL ACTIVITIES 
 

Below is a summary of progress toward RESPOND Southeast Asia regional activities during the reporting 

period, organized by RESPOND LOWs and sub‐activities.   

 

LOW 3: OUTBREAK RESPONSE CAPACITY BUILDING  

LOW 3.1 STRENGTHEN HUMAN AND ORGANIZATIONAL CAPACITY TO IMPROVE 
OUTBREAK RESPONSE 
 

One Health Regional University Network 

(Sub‐activity 1.2.1 SE: Planning and implementation of university twinning (One Health Southeast Asia – 

OHSEA)) 

The network conducted the following activities:  

1. Began the process to establish regional Coordinating Office in Thailand and a functioning 

leadership that can assess and lead the initiatives of the network; 

2. Established a Working Group to aid in organizational development and strengthening of the 

network; 

3. First Working Group meeting held on August 29, 2011, in Bangkok; 

4. Planning and delivery of the EcoHealth Zoonotic Disease workshop; 

5. Planning for 2nd Working Group meeting in Kuala Lumpur; 

6. Began the process to establish a Coordinating Office for the national One Health university network 

(VOHUNET) in Vietnam. 

 

Planned Activities:   

1. Conduct 2nd Working Group meeting 10‐11 October 2011 in Kuala Lumpur, Malaysia; 

2. Conduct 3rd Working Group meeting 26‐27 November, 2011 in Bangkok, Thailand; 

3. Conduct Thailand National One Health meeting 31 October – 2 November, 2011in Bangkok, 

Thailand; 

4. Conduct Vietnam National One Health meeting 21‐22 November, 2011 in Nha Trang, Vietnam; 

5. Open and complete establishment of Network Coordinating Office in Thailand; 

6. Open and complete establishment of Network Coordinating Office in Vietnam; 
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7. Conduct 2nd Deans’ Network meeting of OHSEA 7‐8 December, 2011 in Hanoi, Vietnam; 

8. Conduct 4th Working Group meeting 8‐9 December, 2011 in Hanoi, Vietnam; 

9. Provided scholarship support to two students from university network partners in Vietnam (Hanoi 

School of Public Health and the Hanoi Agricultural University) to attend a Masters degree program 

at the Faculty of Veterinary Medicine at Chiang Mai University (another university network 

member).  

10. Preparations for regional Global Health Institute 28 January – 9 February, 2012 in Chiang Mai, 

Thailand; 

 

Regional Wildlife Professional Training – ACTIVITY CANCELED 

(Sub‐activity 1.5.1 SE: Establish a regional training center for wildlife professionals) 

This sub‐activity was canceled in June after partial implementation of activities by the project’s 

government partner, the Ministry of Natural Resources and Environment, the Department of National 

Park, Wildlife and Plant Conservation and the NGO assisting project implementation, the Wildlife 

Conservation Society. 

 

Planned Activities: 

No planned activities. 

 

Career Paths for Field Epidemiologists 

(Sub‐activity 1.5.5 SE: Support FETP‐FETPV for Masters Degree in epidemiology) 

RESPOND and the Thai Ministry of Public Health’s Department of Disease Control completed the 

development of a Schedule of Activities for this sub‐activity and an award is in process.  

1‐ Transitioned from a grant to direct assistance; 

2‐ RESPOND worked with FETP/FETP‐V to encourage discussion and review to determine which 

universities in Thailand will participate in the program; 

3‐ Started enrollment of FETP/FETP‐V/iFETP students or graduates from Thailand or other countries in 

a Thai university Masters or equivalent degree program (e.g. postgraduate diploma) based on 

governmental priorities. 
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Planned Activities 

1. Complete enrollment of eight (8) FETP/FETP‐V/iFETP students or graduates from Thailand or other

countries in a Thai university Masters or equivalent degree program (e.g. postgraduate diploma)

based on governmental priorities;

2. Provide support for enrolled students to participate in field projects, including outbreak

investigations and surveillance evaluation activities, as part of their training, in collaboration with

FETP/FETP‐V;

3. Provide support for university tuition costs to enroll in an existing Masters or equivalent 

degree program in Thailand;

4. Provide support to 8 FET Fellows and select supervisors and alumni attending the regional

TEPHINET conference to be held in Indonesia in November, 2011;

5. Provide a laptop computer to each program participant for use during training, as well as two

laptops for the FETP/FETP‐V program, for use in administering the program and during outbreak

investigations.

LOW 3.2 SUPPORT OUTBREAK RESPONSE ACTIVITIES 

Extractive Industry Outreach – CANCELLED ACTIVITY 

(Sub‐activity 2.2.1 SE: Initiate extractive industry outreach in Southeast Asia) 

This sub‐award was canceled by USAID. 

Planned Activities: 

No planned activities. 

Regional One Health Forums 

(Sub‐activity 2.4.1 SE: Host regional Pandemic Preparedness Forum for 2011)  

SEA staff met with the forum’s core group members to officially revise the forum’s focus, name and 

objectives. The forum will be changed from an avian influenza pandemic focus to one of One Health 

and Emerging Infectious Diseases (EIDs).   

RESPOND and EID Forum partners reviewed the upcoming forum dates and themes as mapped out by 

the Core Group in March 2011.  Changes in the forum’s dates and themes are as follows:  

• The theme for the July 7, 2011 Forum was ‘Wildlife Trade and Emerging Infectious Diseases’.  The

speakers and presentations included:
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o Leanne Clark, PREDICT Vietnam Country Coordinator, presented ‘Illegal wildlife trade in 

wildlife – a catastrophe for conservation and a melting pot of microbes’ 

o Onkuri Majumdar, Senior Programs Officer and Siwaporn Teerawichichainan from Freeland, 

presented ‘Wild Trade – a threat to national security’  

• The theme for the August 11, 2011 Forum was ‘Putting One Health to Work’.  The speakers and 

presentations included: 

o Imelda Santos, Regional Focal Point for the Environmental Animal Health Management 

Initiative of the Philippines Ministry of Health, presented ‘An Intersectoral Approach to Bat 

Surveillance for Ebola Reston in the Philippines’. 

o M. Mushtuq Husain, Head of Department of Medical Sociology at the Disease Control and 

Research Group of the Bangladesh Ministry of Health presented ‘Putting One Health to Work 

in Bangladesh’. 

o Pebi Purwo Suseno, Head of Animal Disease Eradication Section at Indonesia’s Ministry of 

Agriculture presented ‘An Intersectoral Approach to Rabies Control in Indonesia’.  

• The theme for the September 1, 2011 Forum was ‘Use of mobile technologies for Health and 

Disaster Response’.  The speakers and presentations included: 

o Ly Sovann, Deputy Director of Communicable Disease Control Department from the Ministry 

of Health in Cambodia, presented ‘Implementing a Mobile Technology Platform for Health 

Surveillance and Response in Cambodia’ 

o Patrick Fuller, head of Communications for Asia‐Pacific for IFRC, presented ‘Mobile 

Telecommunications and Humanitarian Assistance’. 

 

Planned Activities:   

RESPOND will continue to host the regional EID Preparedness Forum from the Ops budget.   

• The theme for the October 6, 2011 Forum will be ‘Towards a Safer World discussion and 

simulations’.   

• The theme for the November 3, 2011 Forum will be ‘Community‐Based Training / Initiatives in EID 

Prevention’. 

• The theme for the December 1, 2011 Forum will be ‘Emerging and Re‐Emerging Diseases’.  
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COUNTRY ACTIVITIES - THAILAND  
 

LOW 3: OUTBREAK RESPONSE CAPACITY BUILDING  

LOW 3.1 STRENGTHEN HUMAN AND ORGANIZATIONAL CAPACITY TO IMPROVE 
OUTBREAK RESPONSE 
 

Support for Regional Academic Collaboration 

(Sub‐activity 1.2.2 SE: Support existing twinning relationship between Khon Kaen University Veterinary 

Medical School (KKU/VMS), and Nabong Agricultural College (NAC)/National University of Laos (NUOL)) 

Visits have been made by the Regional Office (RO) staff to KKU/VMS and to NAC/NUOL to facilitate 

discussions about staff and student exchanges; staff from KKU/VMS have visited NAC/NUOL to deliver 

courses to students in the Veterinary Science course. Staff visits have been planned to deliver lectures 

in the NAC course, and staff from NAC/NUOL have spent time at KKU/VMS working with local staff to 

increase their capacity to deliver lectures in the Veterinary Science program; staff from NAC/NUOL are 

enrolled in masters programs at KKU/VMS. 

Visits by the RO to the faculty of public health at KKU and to the University of Health Sciences, in Lao 

PDR, have identified areas of collaboration between the two faculties to build capacity in One Health in 

Lao PDR 

• Initiated support to staff from NAC/NUOL currently in the Masters of Public Health program at 

KKU, as this is an important activity to build staff capacity to support the newly established 

veterinary curriculum at NAC.  

• Supported faculty and student exchanges between KKU/VMS, Tufts and NAC/NUOL in order to 

support the first cohort of veterinary science graduates in Lao PDR, currently in Year 3 of a five‐

year course.  

• Supported KKU/VMS in delivering field epidemiology and outbreak response short courses and 

workshops to staff from the Department of Livestock and Fisheries, MOA, Lao PDR. 

 

Planned Activities:   

• Support curriculum co‐development in the areas of outbreak response and emerging infectious 

disease investigation and control between the faculties of Public Health and Veterinary 

Medicine at KKU, and between KKU/VMS and NAC/NUOL faculties. 
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• Continue to support staff from NAC/NUOL currently in the Masters of Public Health program at 

KKU, as this is an important activity to build staff capacity to support the newly established 

veterinary curriculum at NAC.  

• Continue to support Faculty and student exchanges between KKU/VMS, Tufts and NAC/NUOL 

in order to support the first cohort of veterinary science graduates in Lao PDR, currently in Year 

3 of a five‐year course.  

 

Wildlife Professional In‐Service Training 

(Sub‐activity 1.5.2 SE: Applied field training for wildlife veterinary medical officers and field 

pathologists)  

The SEA regional office conducted a wildlife epidemiology training workshop from 8‐11 August, 2011 at 

the Mahidol University Veterinary School for 15 wildlife veterinarians working for the Thai Department 

of National  Parks  (DNP).  RESPOND’s  team members  co‐presented  and  co‐facilitated with  local  Thai 

counterparts,  including trainers from Mahidol University. The 4‐day workshop consisted of classroom 

lectures,  hands‐on  practice  under  supervision  of  international  and  local  experts,  problem‐based 

learning, and group discussions around the following topics:  

• Epidemiology 

• Outbreak response 

• Disease investigation 

• Wildlife diseases 

• Database development 

• Disease surveillance 

• One Health 

• Case Studies   

 

Planned Activities:   

RESPOND will conduct the fourth and final workshop from 13‐19 November, 2011, that will focus on 

forensic investigations, data management putting wildlife epidemiological knowledge into practice in 

order to go forward with a One Health approach. This workshop will be conducted at Huai Kha Kaeng 

National Park in Thailand.  
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LOW 3.2 SUPPORT OUTBREAK RESPONSE ACTIVITIES 
 

Strengthening Local Level Outbreak Capacity 

(Sub‐activity 3.4.4 SE: Support training to strengthen One Health epidemiological teams at provincial 

and district levels)  

• Grant application was submitted in August.  RESPOND is awaiting approval to move forward.   

Planned activities are on hold until approval is granted.  

 

Planned Activities:  

1‐ To establish selection criteria and assist government where requested to identify trainers to 

attend training‐of‐trainer workshops. 

2‐ To deliver short‐term training courses in 5 provinces, which will include support for meeting 

venues and  related travel of district and provincial level officials (animal and human health) 

responsible for disease surveillance and outbreak response activities.  

3‐ Short‐term training workshops to improve skills of mentors and trainers overseeing field projects, 

with the objective of improving the quality of technical supervision. 

4‐ Support for subject matter experts to provide technical assistance and mentoring to participants 

conducting field projects. 

5‐ Review and strengthening of existing training materials, as requested, and monitoring and 

evaluation of selected training courses. 

6‐ Strengthen training and coursework, including training of trainers at faculties of public health and 

nursing to increase epidemiology capacity. Staff working in disease surveillance will participate in 

short‐courses and practical field projects at their work assignments, with agreement of 

supervisors. 

 

OTHER ACTIVITIES (THAILAND) 
 

The following Southeast Asia Regional sub‐activities were active in Thailand this quarter or are planned 

for next quarter.  Details of these activities are found in the section entitled “Progress Report: 

Southeast Asia Regional Activities” since they are considered regional activities (not country‐specific 

activities) for purposes of this quarterly report. 



     RESPOND QUARTERLY REPORT                     Q4 – Y2                       58 
 

 

One Health Regional University Networks 

(Sub‐activity 1.2.1 SE: Planning and implementation of university twinning (One Health Southeast Asia – 

OHSEA)) 

Refer to section:  One Health Regional University Network ‐Sub‐activity 1.2.1 SE: Planning and 

implementation of university twinning (One Health Southeast Asia – OHSEA) 

 

Regional Wildlife Professional Training 

(Sub‐activity 1.5.1 SE: Establish a regional training center for wildlife professionals) 

This sub‐activity was cancelled. 
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COUNTRY ACTIVITIES - VIETNAM  
 

LOW 3: OUTBREAK RESPONSE CAPACITY BUILDING  

LOW 3.1 STRENGTHEN HUMAN AND ORGANIZATIONAL CAPACITY TO IMPROVE 
OUTBREAK RESPONSE 

 

Local Level Epidemiology Training 

(Sub‐activity 3.4.2 SE: Support training to strengthen One Health epidemiological teams with focus on 

Applied Veterinary Epidemiology Training (AVET) Program training at selected provincial, district, and 

community levels)  

 

• Grant application was submitted in September, 2011.  RESPOND is awaiting approval to move 

forward.   Planned activities are on hold until approval is granted.  

 

Planned Activities:   

1‐ Identify appropriate staff to attend training‐of‐trainer workshops, and design appropriate 

materials. 

2‐ Support delivery of FESC in‐service training courses in multiple provinces, including meeting venues 

and related travel of district and provincial level officials (animal and human health) responsible for 

disease surveillance and outbreak response activities.  

3‐ Strengthen skills of mentors and supervisors overseeing trainees responsible for 2 to 3‐month long 

field projects focused on outbreaks and disease surveillance systems. 

4‐ Support for subject matter experts to provide technical assistance during FESC and field projects. 

5‐ Review and strengthen existing training materials in collaboration with FETP‐Vietnam, WHO, and 

CDC, based on monitoring and evaluation of selected training courses. 

 



     RESPOND QUARTERLY REPORT                     Q4 – Y2                       60 
 

OTHER ACTIVITIES (VIETNAM) 
 

The following Southeast Asia Regional sub‐activities were active in Vietnam this quarter or are planned 

for next quarter.  Details of these activities are found in the section entitled “Progress Report: 

Southeast Asia Regional Activities” since they are considered regional activities (not country‐specific 

activities) for purposes of this quarterly report. 

 

One Health Regional University Networks 

(Sub‐activity 1.2.1 SE: Planning and implementation of university twinning (One Health Southeast  

Asia – OHSEA)) 

Refer to section:  One Health Regional University Network ‐Sub‐activity 1.2.1 SE: Planning and 

implementation of university twinning (One Health Southeast Asia – OHSEA)   
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COUNTRY ACTIVITIES – LAO PDR 
 

LOW 3: OUTBREAK RESPONSE CAPACITY BUILDING  

LOW 3.1 STRENGTHEN HUMAN AND ORGANIZATIONAL CAPACITY TO IMPROVE 
OUTBREAK RESPONSE 

 

Local Level Epidemiology Training 

(Sub‐activity 3.4.5 SE: Support training to strengthen One Health epidemiological teams at provincial 

and district levels)  

In the third quarter of FY2011, USAID reached an agreement with the Lao PDR government, and EPT 

partner activities could proceed under existing agreements. RESPOND is in the process of developing a 

grant with the National Emerging Infectious Disease Coordinating Office (NEIDCO). 

• Grant application has been initiated.  

 

Planned Activities:   

• A one‐week Training of Trainers (ToT) workshop will be held with selected animal and human 

health staff at the district and provincial levels in 6 village clusters from 4 districts located within 2 

provinces. (DAFO, PAFO, DHO and PHO, respectively).  In addition, RESPOND will recommend that 

observers from the MoH, MoA, Nabong Agricultural College and the University of Health Sciences 

are also invited. An introduction to methods for training Community Level First Responders (CLFRs) 

will be delivered, following appropriate education and adult‐learning principles and participatory 

training methods.  

• Logistics and planning of the training activities are under development (trainees, locations, timing, 

content, methodology)  

‐  

Wildlife Ranger Training 

(Sub‐activity 1.5.6 SE: Applied field training (wildlife health) for wildlife rangers in Nam Ha Protected 

Area (NPA))  

Approval to proceed with this sub‐activity has only recently been received from the Ministry of Foreign 

Affairs, Lao PDR, and the grant process is being initiated with an in‐country implementing agency 

(Wildlife Conservation Society, or WCS), according to discussions with government and EPT partners. 

• Grant application has been initiated.  
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• Initial meetings have been held involving Government staff from DoF, DoH and DoA, protected area 

staff, and community leaders to discuss the strategy for these activities, to seek district and 

commune level input and support.  

 

Planned Activities:   

The following is the Q1 activity:  

1‐ Finalize grant and begin implementation of activities. 

 

OTHER ACTIVITIES – LAO PDR 
 

Refer to section:  Support for Regional Academic Collaboration 

Sub‐activity 1.2.2 SE: Support existing twinning relationship between Khon Kaen University Veterinary 

Medical School (KKU/VMS), and Nabong Agricultural College (NAC)/National University of Laos (NUOL) 
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COUNTRY ACTIVITIES - INDONESIA  
 

Local‐level One Health Training 

(Sub‐activity 3.4.1 SE: Support training to strengthen One Health epidemiological teams at provincial 

district levels) 

Following discussions with Dr. Pudjiatmoko, the Director of the Directorate General for Livestock and 

Animal Health Services (DGLAHS), Dr. Azhar, the Coordinator of the Central Unit for Avian Influenza 

Control, and Dr. Budiantono, the Head of the Disease Surveillance Sub‐Directorate of the DGLAHS, a 

plan for the training of PDSR and DSO teams was conceptualized. The plan was further discussed with 

Dr. Nyoman Kandun, Director of the Field Epidemiology Training Program (FETP), Dr. Hari Santosos, 

Ministry of Health ‐ Surveillance and Outbreak Response Sub‐Directorate, and representatives of CDC, 

FAO, WHO and University of Indonesia, who agreed, in principle, with the joint‐training concept. 

This plan proposes a model and strategy to implement joint in‐service trainings of PDSR and DSO staff 

responsible for outbreak confirmation and response at the provincial and district levels, and will be 

designed to strengthen their existing relationship and build joint MOH‐MOA capacity for: 

• early outbreak identification and response; 

• notifiable and zoonotic disease reporting; 

• proper collection and transport of samples; 

• proper use of personal protective equipment (PPE); 

• surveillance for zoonotic diseases; 

• providing information to managers responsible for disease prevention and control activities in an 

accurate and timely manner. 

The proposed model will also include review and updating of existing training materials, such as those 

for zoonotic and emerging infectious diseases, a review of training methods for joint training of MOH 

and MOA staff (and possibly MOF), and support for short‐courses and workshops focused on public 

health biostatistics and epidemiology. Other materials to be reviewed and updated include outbreak 

management, data analysis, interpretation of data, and presentation to professional audiences 

involved in outbreak response and evaluation activities. 
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Training will respect and follow governmental priorities, and will be planned in close partnership with 

the technical expertise available at WHO, FAO, and CDC to maximize the quality of training, and 

minimize unnecessary duplication. 

• Initial meetings have been held involving Government staff and other stakeholders (FAO, WHO, 

CDC) to discuss the value of these activities, to seek input and support.  

 

Planned Activities:   

The following is an outline of activities for Q1:  

1. Identify planned activities and partner. 

2. Submit grant application and being implementation of activities.  

Support for TEPHINET bi‐annual meeting in Bali Indonesia 

(Sub‐activity 2.4.4 Support for TEPHINET to host global conference and One Health sessions  

‐ Worked with SAFETYNET to identify candidates for scholarship support 

‐ Worked with SAFETYNET to develop pre‐conference workshop programming 

 

OTHER ACTIVITIES (INDONESIA) 
 

The following Southeast Asia Regional sub‐activities were active in Indonesia this quarter or are 

planned for next quarter.  Details of these activities are found in the section entitled “Progress Report: 

Southeast Asia Regional Activities” since they are considered regional activities (not country‐specific 

activities) for purposes of this quarterly report. 

 

One Health Regional University Networks 

(Sub‐activity 1.2.1 SE: Planning and implementation of university twinning (One Health Southeast  

Asia – OHSEA)) 

Refer to section:  One Health Regional University Network ‐Sub‐activity 1.2.1 SE: Planning and 

implementation of university twinning (One Health Southeast Asia – OHSEA)   
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Planned Activities 

‐ Implement support for regional FET Fellows, supervisors, and alumni for 6 target countries to 

attend and participate in the TEPHINET conference.  

‐ Conduct pre‐conference workshops with Tufts and FAO 

COUNTRY ACTIVITIES - CAMBODIA  
 

(Sub‐activity 3.4.7 SE: Support training to strengthen One Health epidemiological teams at provincial 

district levels) 

• RESPOND conducted a discovery visit to Cambodia 1‐5 August, 2011 and met with MAFF, MoH and 

selected universities. 

• A concept paper was developed in collaboration with the USAID mission in Cambodia, government, 

and EPT and development partners. This concept paper was submitted as part of the Year 3 

workplan for RESPOND.  
 

Planned Activities: 

• To begin the grants process 

• To identify partners and begin implementation of activities  

 

OTHER ACTIVITIES (CAMBODIA) 
 
• Continue dialogue for wildlife health capacity‐building with MAFF 

 

COUNTRY ACTIVITIES - MALAYSIA  
 

The following Southeast Asia Regional sub‐activities were active in Malaysia this quarter or are planned 

for next quarter.  Details of these activities are found in the section entitled “Progress Report: 

Southeast Asia Regional Activities” since they are considered regional activities (not country‐specific 

activities) for purposes of this quarterly report. 
 

One Health Regional University Networks 

(Sub‐activity 1.2.1 SE: Planning and implementation of university twinning (One Health Southeast Asia – 

OHSEA)) 
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VI. MONITORING & EVALUATION 
RESPOND sub‐activity (program) results have been tracked across regions since the inception of the 

project.  While the quality of the data collection has improved in each office over time, the monitoring 

data has been captured consistently across offices, to enable the ability to summarize the data across 

the entire project.   

Across regions, we are monitoring all sub‐activity events, which include: campaigns, conferences, 

distance learning courses, field experience, lectures, meetings (stakeholder), seminars, study tours, 

trainings, and workshops.  Except for meetings, all participant values below exclude RESPOND staff, 

facilitators, trainers, support, etc. 

The first three quarters of Year 1 were spent in discovery/start‐up mode, where there were no 

significant programmatic results.  Quantifiable sub‐activity results begin in Year 1 Quarter 4 (Y1Q4.)  

Non‐sub‐activity related events (e.g., discovery, internal RESPOND, USAID meetings) are excluded from 

the results. 

 

Q4 HIGHLIGHTS 
 
For Year 2 Quarter 4 (Y2Q4), highlights, including both successes and opportunities for improvement, 

were: 

‐ Notable events for the quarter included: 

o Wildlife Investigation, Livestock and Public Health (WILD) – A 10 day introductory training 

course in One Health was conducted in Rwanda in July, with 24 participants from the ministries 

of 10 countries, conducted by the WC office.  The training time was divided between classroom 

time and field trips.   

o Department of National Parks Wildlife Veterinarian Training Course (Wildlife Capture and 

Immobilization Techniques) in Thailand in August (4 days), which was the 3rd module completed 

for a group of 21 veterinarians, conducted by the SEA office. 
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o MUSK (TUSK implementation at Makerere University) half day user training was conducted 

throughout the quarter for 119 users, in addition to the support team, through the EC office.  A 

full M&E assessment is forthcoming. 

‐ A total of 15 sub‐activity events occurred in Quarter 4, which is the highest number of quarterly 

events conducted to date.   

‐ The number of event participants increased 105%, compared to Quarter 3.   Stakeholder meetings 

accounted for 47% of the participation, training (30%), press conference (16%), and workshops the 

remaining 7%.   

‐ Government representation (40%) at RESPOND events took the lead over university participation 

(30%) in the 4th Quarter.  

‐ Female participation at events increased to 31%, the highest level yet for RESPOND quarterly 

results. 

‐ While nationality of event participants is largely dependent on event location, for the Q4 events 

conducted, participants were primarily from Uganda (43%), DRC (28%) and Thailand (12 %.)  U.S. 

participation dropped to 1.2%. 

‐ Overall, event participants have rated RESPOND events as very good (3.4 out of 4) across regions, 

which was a 7 percentage point decrease from Q3. 

‐ From participants’ perspective, RESPOND events have continued to help expand/clarify their 

understanding of “One Health” (3.5 out of 4), rebounding from Q3. 

‐ Two baseline assessments (Thailand Knowledge & Utilization, OHCEA) were completed by the M&E 

team.  Summaries are included later in the M&E section. 

 

EVENT OVERVIEW 
 

To date, after the initial discovery period for each office, the majority of sub‐activity events have been 

meetings (stakeholder), training and workshops.  External events (e.g., UMN’s Public Health Institute 

(PHI)), where RESPOND supports participants to attend, are excluded from the following analysis, but 

are presented separately in the following “Other Results” section. 

The number of events (Figure 1) across regions increased dramatically in Q4, largely due to work of the 

West Congo office. Fifteen events occurred, with each office contributing equally.  While there were no 

Global events conducted, West Congo picked up the pace, with their most productive quarter to date, 
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conducting 6 events.   

 

Figure 1:  Number of Events by Region and Quarter 

Q4 event attendance rose 105% compared to Q3 (Figure 2.)  Both training and stakeholder meeting 

participation increased.  Stakeholder meetings accounted for 47% of the participation, training (30%), 

press conference (16%), and workshops the remaining 7%.  The training attendance was largely due to 

the MUSK East Congo events.  There was one WC press conference held with 84 attendees.  Note that 

Year 1 Quarter 4 participant level was unusually high, due to large public lectures/campaigns.   
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Figure 2:  Event Participants by Quarter and Event Type 

At the end of every event, we collect feedback from participants to understand how the event was 

received, usefulness, objectives met and more importantly how to improve future events of a similar 

nature.   Currently we do not have enough data at the regional level to show the results.   But at a 

RESPOND‐wide aggregate level, the results are very promising, as the average rating all events have 

ranged between good to excellent (Figure 3).  In Q4, there was a 7 percentage point decrease in rating, 

however it remains comparable to earlier events which have all exhibited favorable results. 
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Figure 3: Event Evaluation Results:  “Overall the event was…” 

Another question that is asked in the event evaluation is the participant’s agreement with the 

statement that the event helped expand/clarify their understanding of “One Health”.  While the results 

have been high each quarter (Figure 4), there was a rebound this quarter to near historic highs.  At this 

time, there are a few events where the evaluation analysis is still underway, which will be reflected in 

next quarter’s report.   

 

 

 

 

 

 

 
 

 
 

Figure 4: Event Evaluation Results:  “This event helped expand/clarify my understanding of “One Health” 



     RESPOND QUARTERLY REPORT                     Q4 – Y2                       71 
 

EVENT PARTICIPANT PROFILE 
 
In the fourth quarter of year two, participants to RESPOND events came from five major types of 

organizations (Figure 5.) They included government, which was the largest group making up, on 

average, around 40% of all participants, followed by representatives from universities (30%), non‐

governmental organizations (10%), community‐based and professional organizations (10%) and private 

company (1%.) . The remaining 9% came from uncategorized organizations, due to insufficient data 

collection. By region, participants from government made up the largest group at West Congo (48%) 

events, followed by East Congo (32%) and Southeast Asia (26%.)  University participants are most 

prominent in the East Congo region (58%), followed by Southeast Asia (11%) and West Congo (9%). 

 

Figure 5: Q4 Participant by Organization Type and Region 

Male attendees continued to outnumber that of their female counterparts throughout the five quarters 

(Figure 6.)  As seen in the graph, the percentage of female participants grew steadily from less than 

10% in Year 1 Q4 to 31% of the total number in Year 2 Quarter 4.  The gender results analysis will be 

forthcoming in a future report, as to drivers (e.g., fewer female deans, fewer female vet students) 

behind the lower female representation. 
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Figure 6: Gender by Quarter 

Figure 7 is a breakdown of all RESPOND event participants from Q3 by their nationality. Uganda and 

DRC nationals combined to represent 70% of all event attendees during the period. U.S. participation 

declined from 15% (Year 2 Quarter 3, not shown) to 1.2%.  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                 
 
 

 
Figure 7: Q4 Event Attendees by Nationality 
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OTHER RESULTS 
 

In addition to the sub‐activity event results noted above, in Q4, RESPOND accomplished the following: 

Network: 

• East Congo: OHCEA – 14 laptop computers were distributed to OHCEA 

• East Congo: OCHEA – Baseline assessment report completed by M&E team 

Participant support at external events: 

• East Congo: Familiarizing with the VPH Residency model at UMN(1 participant) 

• SE Asia: Putting One Health to Work Workshop (11 participants) 

Other: 

• East Congo: Finalizing/revising the IDSR Strategic Plan: 2010‐2015 and assisting Uganda Health 

Regulations (IHR 2005/IDSR Integration) with the Uganda Ministry of Health 

• Southeast Asia:   Knowledge & Utilization Assessment in Thailand report completed by M&E 

team 

 

PROJECT TO DATE 
 

The project to date (PTD) distribution of event attendees according the region that hosted the event 

and the event type are displayed in Figure 8. The East Congo Basin RESPOND Office (Uganda) has 

hosted the highest number of event participants, even with the exclusion of the lecture event in Year 1 

Quarter 4, by far the largest single event in RESPOND’s history. Workshops have been more widely 

attended than trainings and meetings in all regions except the East Congo Basin, where the cumulative 

attendance for trainings is more than double that of workshops.   
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Figure 8: Event Participants by Host Region and Event Type (PTD) 

For each event, we also track participant profile information to understand the background/role of 

participants and the organizations they represent.  Generally, attendees to RESPOND events came from 

five major types of organizations (Figure 9.) They included universities, which was the largest group 

making up 40% of all participants, followed by representatives from governments (31%), non‐

governmental organizations (10%), professional, community‐based and professional organizations 

/associations (7%), and private companies (2%).  The remaining 10% comes from organizations which 

are unknown (due to lack of data collection at particular events.) 
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Figure 9: Participant by Organization Type (PTD) 

Figure 10 displays the nationalities of all RESPOND event participants. Unsurprisingly, the highest 

proportions of participants are from countries where large RESPOND events have been held, including 

the Democratic Republic of Congo, Uganda, Vietnam, and Thailand. Figure 10 also demonstrates that 

the program reach extends far beyond the countries that have hosted events. Overall, individuals from 

50 different countries have participated in RESPOND events. 

 

   

 

 

 

 

 

 

 

 

 

 

 
Figure 10: Participant by Nationality (PTD) 
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ASSESSMENTS 
 

During Quarter 3 and Quarter 4, two baseline assessments were completed by the M&E team.  The 

following are highlights from the assessments. 

SOUTHEAST ASIA KNOWLEDGE & UTILIZATION ASSESSMENT – THAILAND 
 

During June 2011, three members of the RESPOND Monitoring and Evaluation (M&E) team spent 18 

days in Thailand interviewing key audiences of RESPOND work.  Interviews were conducted with 22 

personnel from government (4), NGOs (5), universities (8), and others groups (including USAID and 

RESPOND staff) (5) regarding organizational relationships, issues being encountered in RESPOND work, 

and their expectations going forward. 

The assessment summarizes a set of key baseline observations about the context, activities, and 

emerging issues that characterize RESPOND activities in Thailand at project inception.  These 

observations will be used as dimensions on which to assess project accomplishments over time.  

Observations include: 

• Collaboration beneficiaries – Cross‐border is more attractive than in‐country collaboration.  Higher 

prestige for helping to build capacity of animal and health workers in other countries.  Lower 

prestige fields have more to gain by collaborating with those in higher prestige fields. 

• Collaboration between government and universities – Government personnel are clear that they 

are responsible for disease outbreak response.  University personnel see their role largely limited 

to the delivery of training and or research.  Neither expresses much interest in new or greater 

forms of university‐government collaboration.  It is not clear how a new university network will 

lead to an improved system for disease outbreak response.  While it could enhance cross‐university 

collaboration, it seems this is already happening 

• Receptivity to the One Health concept – One Health is an attractive concept to both university and 

government personnel, however it may prove difficult to implement.  Government units tend to 

operate in silos, protecting their turf.  Universities are concerned that formal institutional 

collaboration could threaten competitive advantage held, by levelling the playing field. University 

personnel feel that they already incorporate elements of the One Health approach in their 

curriculum 

• Different perceptions of the problem RESPOND is trying to solve – While RESPOND is advocating 

more cross‐disciplinary cooperation under the rubric of ‘One Health’, university and government 
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personnel feel they already have considerable cooperation, but through more informal channels.  

Current levels of cross‐institutional collaboration are limited.  

• Shifting role of US universities – With the shift from twinning to networking, there is a lack of clarity 

among university participants about the substance of what the RESPOND university network will 

support.  It appears to be created on good intentions to work together without a clearly focused 

activity.  Both UMN and Tufts were initially viewed as a major source of assistance in course design 

and instructors for RESPOND supported training.  However, due to the need to quickly seize 

opportunities for the delivery of training and local language capacity needs, the universities have 

not been able to provide these requirements. 

• Regard for the RESPOND project – Government and university personnel expressed a desire and 

need for RESPOND to provide greater clarity as to what the project intends to do.  RESPOND staff 

are waiting for the universities to clarify their needs.   

 

RESPOND COLLABORATIVE MONITORING AND EVALUATION BASELINE OF ONE 
HEALTH CENTRAL AND EASTERN AFRICA (OHCEA) 

 

Between June and August 2011, point people representing four schools of veterinary medicine and four 

schools of public health in five OHCEA member countries worked alongside RESPOND M&E team 

members to conduct a baseline of the OHCEA network. The purpose of this activity was to: 1) establish a 

baseline against which to analyze and interpret future OHCEA successes and challenges, 2) collect 

information about OHCEA stakeholders’ expectations that can be used to make adjustments that 

improve the network, and 3) build the capacity within OHCEA to continue to monitor and evaluate the 

development of the network through collaboration with point people at OHCEA member universities. 

The OHCEA M&E baseline used an interview protocol and questions they developed to interview a total 

of 143 OHCEA stakeholders including deans and faculty at Umutara Polytechnic Institute (Rwanda), 

Jimma University (Ethiopia), Sokoine University of Agriculture (Tanzania), Moi University (Kenya), 

University of Nairobi (Kenya) and Makerere University (Uganda). In addition, interviews are being 

conducted at two universities in the Democratic Republic of Congo and results from that data collection 

will be incorporated into future evaluations of OHCEA.  

Interview questions covered a variety of issues, such as, institutional motivation, leadership, equity, trust, 

and sustainability, as they relate to partnerships within the OHCEA network and university partnership 

generally. Main findings from the study were threefold: 
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There is enthusiasm around the goals of OHCEA and its promotion of One Health: Across the universities 

where the M&E team interviewed, there was excitement about the OHCEA network and recognition of 

the potential it could have in supporting dialogue and collaboration across health disciples and between 

organizations and government ministries concerned with animal and human health. However, some 

interviewees openly expressed skepticism at the ambitious goals that the network has. Interviewees 

mentioned challenges that could threaten the long‐term sustainability of the network including lack of 

sufficient finances and the complexity of impacting health policy across so many countries.  

1. There is a desire to increase collaboration within and across OHCEA countries and One Health 

initiatives: Interviewees viewed prior collaboration between OHCEA universities and governmental 

and non‐governmental organizations on the Country Coordination Committees in a positive light. 

They wondered how other institutions and health initiatives would be incorporated by OHCEA. 

Some universities are already part of One Health networks. Other interviewees asked how OHCEA 

would align itself in supporting work toward Millennium Development Goals and improving the 

health of communities more generically. 

2. There is recognition that OHCEA has already had some successes: Interviewees see that there has 

been progress in establishing the membership, vision and mission for OHCEA; however about 90% 

of interviewees said they were unaware of how OHCEA leadership is structured and how decisions 

are made. Since OHCEA is a young network, this lack of awareness is not surprising. It is critical that 

there be communication within each university about how OHCEA plans to move forward and how 

university faculty can become involved in the development of this network immediately. 

INDICATORS 
 

As the RESPOND project’s focus has evolved since project inception, the project M&E indicators have 

also evolved with the changing focus. The indicators below were recently aligned to the project during 

Year 2.  A discussion with USAID to establish targets for the indicators will be forthcoming.  At this time, 

there are indicators (shaded gray) that we have not collected data for as they are either long‐term 

impact indicators (e.g., trainees using gained knowledge) which will be measured at a later date or 

have proven difficult to obtain (e.g., average time from first report (national level) of suspected disease 

to arrival of outbreak response teams.) However, these indicators remain in our scope as we intend to 

address them.   

Table 1: RESPOND Indicators by Quarter 
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Indicators  5 Year 
Target 

Year 1  Y2Q1  Y2Q2  Y2Q3  Y2Q4  Total 

Training (i.e.,  training, workshops)*       
Number of trainees 

TBD 
 

236 
  

266 
  

267 
   

80  
  

201 
 

1,050 
Global

TBD 
  

106 
  

29 
     

135 
East Congo

TBD 
 

126 
  

84 
  

27 
   

63  
  

144 
 

444 
West Congo

TBD 
 

110 
  

26 
  

79 
   

2  
  

36 
 

253 
Southeast Asia

TBD 
  

50 
  

132 
   

15  
  

21 
 

218 
Percentage point change in trainee 
knowledge**  50 

 
45 

  
20 

  
23 

    
7 

 
24 

Global
50 

  
23 

     
23 

East Congo
50 

 
45 

     
45 

West Congo
50 

  
20 

  
24 

    
7 

 
17 

Southeast Asia
50 

  
21 

     
21 

Trainees using gained knowledge (%)  80             
Global 80             

East Congo 80             
West Congo 80             

Southeast Asia 80             
Linkages       
Number of stakeholder meeting 
participants***  TBD 

    
64 

  
108 

   
142  

   
254 

 
568 

Global TBD             
East Congo

TBD 
    

31  108  55  110 
 

304 
West Congo

TBD 
    

33      72 
 

105 
Southeast Asia

TBD 
 

  87  72 
 

159 
Number of press 
conference/lecture/presentation 
participants (estimate)  TBD 

        
 

600  

  

‐    ‐  79  84 

 

763 
Global TBD             

East Congo
TBD 

        
600     79   

 
679 

West Congo
TBD 

 
    84 

 
84 
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Southeast Asia
TBD 

       
‐  

% of relationships improved  TBD       
Global TBD             

East Congo TBD       
West Congo TBD       

Southeast Asia TBD       
Networking/Twinning/Mentoring       
Number of milestones achieved for 
networks 

TBD    1 2  2  5

Global TBD             
East Congo TBD    1 2  2  5
West Congo TBD       

Southeast Asia TBD       
Number of 
twinning/network/mentoring exchanges 

TBD        4    4

Global TBD           
East Congo TBD           
West Congo TBD           

Southeast Asia TBD        4    4
Objectives achieved (%)  80             

East Congo 80             
West Congo 80             

Southeast Asia 80             
Outbreak       
Number of procedural and structural 
improvements implemented for 
outbreak response capacity 

TBD       

East Congo TBD       
West Congo TBD             

Southeast Asia TBD             
Average time from first report (national 
level) of suspected disease to arrival of 
outbreak response teams 

TBD       

East Congo TBD       
West Congo TBD             

Southeast Asia TBD             
% of outbreak responses following IDSR 
guidelines 

TBD       

East Congo TBD       
West Congo TBD             

Southeast Asia TBD             
Other       
Event rating (4=excellent to 1=poor) 

3.5 
 

3.3 
  

3.3 
  

3.6 
   

3.6  
  

3.3 
 

3.4 
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Global
3.5 

  
3.3 

       
3.3 

East Congo
3.5 

 
3.3 

  
3.6 

    
3.3 

 
3.4 

West Congo
3.5 

 
3.3 

  
3.3 

    
3.3 

 
3.3 

Southeast Asia
3.5 

  
3.6 

   
3.6  

   
3.6 

Event helped expand/clarify One Health 
understanding (4=strongly agree to 
1=strongly disagree)  3.5 

 
3.4 

  
3.6 

  
3.5 

   
3.1  

  
3.5   

3.4 
Global

3.5 
    

3.6 
       

3.6 
East Congo

3.5 
    

3.6 
  

3.5 
    

3.3 
 

3.5 
West Congo

3.5 
        

3.4  
  

3.6 
    

3.6 
 

3.5 
Southeast Asia

3.5 
     

3.1  
   

3.1 
Campaign reach (people)**** 

TBD 
    

39,349 
       

39,349 
Global TBD           

East Congo
TBD 

      
9,349  

     
9,349 

West Congo
TBD 

    
30,000 

     
30,000 

Southeast Asia TBD       
Number of RESPOND created/modified 
materials used  TBD 

  2 5  2  9

Global TBD             
East Congo TBD    1 5    6
West Congo TBD    1   2  3

Southeast Asia TBD       
*
**

***
****

Excludes facilitators, trainers, and event support staff. 
Measured through audience analysis/pre‐tests and post 
tests 
Includes facilitators that participate 
Estimate of reach.  For Year 1, in WC, 30,000 rabies leaflets 
were distributed 

"TBD" To Be Determined     
Data collection forthcoming 
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SUB-ACTIVITY PROGRESS 
 

The following section catalogues results produced during the quarter and the year to date for RESPOND sub‐activities identified in the Year 2 Work 

Plan. 

GLOBAL ACTIVITIES RESULTS MATRIX 
 

LOW 

 Sub‐

Act 

ID 

Activities by LOW 
Implementing 

Partner(s) 

Expected Results 1 

July 2010 ‐ 30 

September 2011 

Q4 Results  YTD Results 

3.1 
1.1.4 

GL 

Develop EPT program‐

wide definition of One 

Health core 

competencies. (Fast 

Track) 

TBD 

Published, 

internationally 

accepted core 

competencies 

Revised timeline developed.  

Teleconference working session 

held with working group (i.e., 

EPT partners, CDC, USDA) on 

11th July. Interview protocol 

drafted for subject matter 

discipline nominees.  Literature 

review underway.  References 

collected for potential 

interviewees. 

Invitations sent to PREDICT, PREVENT, IDENTIFY CDC and 

USDA for representative nomination to the team; 

Management team created for the development of standard 

definitions for One Health core competencies that consists 

of TRG and Tufts.  Implementation team formed includes 

members from RESPOND, PREVENT, PREDICT, CDC and 

USDA; Workshop conducted with mgt and implementation 

teams on March 21st‐22nd 2011, establishing: common 

elements to consider, scope/purpose/audience/use of 

competencies, development methodology, 

roles/responsibilities of teams, development work plan, and 

coordination/communication mechanisms for teams. 

Revised timeline for sub‐activity completion.  Working 

session teleconference held with working group (i.e., EPT 

partners, CDC, USDA) on 11th July. Interview protocol 

drafted for subject matter discipline nominees.  Literature 

review underway.  References collected for potential 

interviewees. 

3.2 
2.2.1 

GL 

Develop best 

management practice 

recommendations for 

TBD 

Best management 

practices (BMPs) 

developed and 

Conference call conducted with 

Extractive Industries Working 

Group to review new mitigation 

RESPOND continues to work with the Extractive Industries 

Working Group and have periodic conference calls.  During 

this period, RESPOND has focused its efforts on developing a 
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extractive industries 

based on PREDICT‐

identified vectors in 

hot spot regions. 

communicated  tool.   white paper to provide the evidence base of the activities 

associated with extractive industry development and 

operations that lead to the potential for transmission of 

zoonotic disease from rodents, bats, and primates in French 

Equatorial Africa.  As part of the white paper, RESPOND 

gathered the existing guidelines, mitigation measures, and 

best management practices developed by lending agencies, 

industry, and other stakeholders that would be pertinent to 

mitigation strategies for minimizing zoonotic disease 

transmission.   In addition, RESPOND participated in 

coordination calls with the Extractive Industry Working 

Group as to steps forward for Year 3.   

3.2 
2.4.2 

GL 

Support for TEPHINET 

to host global 

conference and add 

One Health sessions. 

(Fast Track) 

TEPHINET 

Support conference 

and conduct One 

Health workshop 

for 30 persons; 

plenary session for 

One Health issues 

N/A 

Completed: RESPOND PHQ staff attended the 6th Global 

Scientific Conference for TEPHINET (Dec. 13‐17th) in Cape 

Town, South Africa.  A One Health pre‐conference workshop 

(91 attendees) was supported, 8 speakers and 11 students 

supported to attend, as well as regional technical and 

training staff supported to attend and learn about field 

epidemiology training programs in their regions, associated 

outbreak investigations of emerging infectious diseases 

completed in the last year and in‐service training for 

governmental officials 

3.2 
3.2.0 

GL 

Outbreak response 

support for newly 

emerging epidemics.  

TBD 

Training, technical, 

logistical, material 

and 

communications 

support provided 

See sub‐activity 3.2.0.1EC, 

3.2.0.2EC, 3.2.0.3EC, 3.2.0.4EC, 

3.2.0.5EC, 3.2.0.6EC 

See sub‐activity 3.2.0.1EC, 3.2.0.2EC, 3.2.0.3EC, 3.2.0.4EC, 

3.2.0.5EC, 3.2.0.6EC 

3.2 
3.3.1 

GL 

ProMed Mail: 

Expanding surveillance 

and verification for 

wildlife diseases. 

ProMED Mail 

Increased use of 

wildlife health 

information to 

protect and 

improve public 

No results in Q4. 

Contract signed with ProMED; Workshop held for 13 

attendees at the TEPHINET Global Conference on Dec. 13th; 

Planning underway for future ProMED training workshops; 

In February 2010, RESPOND completed a six‐hour training 

on non‐traditional information sources as an adjunct to 
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health.  routine disease surveillance in Bangkok, Thailand.  

Participatory training conducted with 20 Field Epidemiology 

Training Program Veterinarians (FETPVs) as part of a larger 

month‐long course for Thai FETPVs.   

3.1 
3.4.8 

GL 

Support for 

development of 

materials and media 

messages to build 

public awareness 

about zoonotic 

disease – World 

Rabies Day, 28 

September 2010, as a 

pilot activity. (Fast 

Track) 

Global Alliance 

for Rabies 

Control 

Increased 

awareness of issues 

related to zoonotic 

disease 

transmission 

N/A 
Completed: See sub‐activity 3.4.8EC and sub‐activity 

3.4.8WC 
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EAST CONGO BASIN ACTIVITIES MATRIX 
 

LOW 

 Sub‐

Act 

ID  

Activities by 

LOW 

Implementing 

Partner(s) 

Expected Results 1 July 

2010 ‐ 30 September 

2011 

Q4 Results  YTD Results 

3.1 
1.2.2 

EC 

Creation of 

OHCEA 

Secretariat and 

member 

coordinating 

committees. 

(Fast Track, 

HEALTH Alliance) 

HEALTH Alliance, 

One Health 

Central and East 

Africa Network 

(OHCEA) 

TBD 

Presented  OHCEA  with  laptop 

computers  for  the 14 OHCEA Focal 

Persons on July 11th.   

Leadership  skill  training  on  Aug.  12th,  2010  for  15 

participants.  One  Health  Summit  in  Kampala  held  on 

Oct.  13‐17,  2010:  59  participants  from  6  countries 

schools of public health and veterinary medicine formed 

the  regional  network OHCEA  (One  Health  Central  and 

East Africa Network); OHCEA planning meeting held  in 

Nairobi,  Kenya  Dec.  12‐17th:  31  participants  involved 

with  key  agreements,  planned  activities,  network 

support,  One  Health  Kenya  launch  and  leadership 

training  (25  participants);  At  the  close  of  Dec.  2010, 

RESPOND  awarded  a  grant  to  the  HEALTH  Alliance  in 

support  of  the  creation  and  establishment  of  the 

organizational framework for OHCEA.  Initial funds were 

disbursed  and  the  following  milestones  achieved: 

OHCEA  organizational  structure  established/agreed  to; 

Secretariat  created/staffed;  Secretariat  offices  opened; 

organizational  registration  in  Uganda  agreed  to  by 

members,  and  legal  registration  process  complete; 

Purchased computers  for  the 14 OHCEA Focal Persons. 

Provided support for 3 people (One Health Team) from 

Makerere  University  to  attend  and  present  at  the 

Annual One Health workshop, at UMN, on May 9‐13th. 

Provided  support  for  12  participants  to  attend  UMN 

Annual Public Health Institute from May 23 – June 10th. 

Presented  OHCEA  with  laptop  computers  for  the  14 

OHCEA Focal Persons on July 11th. 
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3.1 
1.2.3 

EC 

Support OHCEA 

work plan (Fast 

Track, HEALTH 

Alliance) 

HEALTH Alliance, 

One Health 

Central and East 

Africa Network 

(OHCEA) 

TBD 

M&E team finalized data collection 

from four Schools of Veterinary 

Medicine at Jimma University, 

Umutara Polytechnic, Sokoine 

University of Agriculture and 

Makerere University and four 

Schools of Public Health at Jimma 

University, Moi University, 

University of Nairobi, and Makerere 

University. Finalized the draft 

report on August 31, 2011 

circulated it internally within 

RESPOND.  

Supported a Stakeholder 

Sensitization Workshop for the 

development of a residency based 

knowledge partnership for Uganda 

on August 4 (attended by 25 

people). Supported a member of 

the faculty of Makerere School of 

Veterinary Medicine (SVM) to 

travel to the UMN, on August 7, to 

observe and participate in an 

existing VPH residency program. 

Preparatory meetings conducted with UMN and OHCEA 

Co‐Chairs in Uganda; OHCEA Deans & Focal Persons 

Meeting conducted Feb. 7‐11th, Rwanda with 63 

participants: OHCEA regional vision and mission 

determined, deans and focal person trained in strategic 

planning, member roles/responsibilities defined, 

commencement of OHCEA country specific strategic 

planning, leadership training (27 participants); OHCEA 

Focal Persons Meeting conducted March 8‐12th in Kenya 

with 13 participants: finalize 10 yr. strategic plan with 

country specific input and design/budget for May‐Sept 

2011 work plan of activities; OHCEA Leaders Training 

conducted Feb. 25th‐Mar. 5th in Europe: leaders of 

OHCEA were sponsored to participate in a course on 

Engaging Intergovernmental Organization. Attended 

USAID organized EPT meeting with OHCEA, RESPOND, 

WHO, AU‐IBAR, FAO and OIE in Congo‐Brazzaville to 

devise plan and define roles in engaging regional govt.  

Sponsored an OHCEA Deans and Focal Persons meeting 

in Kinshasa, DRC May 16th‐19th, with 40 participants.  

Strategic plan was ratified, country capacity needs/gap 

reports and work plans presented, and discussed OHCEA 

can support EPT’s work with govt. M&E team began 

OHCEA baseline assessment & M&E capacity building 

with member universities in Rwanda, Ethiopia, Tanzania, 

Kenya, DRC and Uganda.  Data was collected from four 

Schools of Vet Medicine and four Schools of Public 

Health. The draft report was finalized August 31, 2011 

and circulated internally within RESPOND. Supported a 

Stakeholder Sensitization Workshop for the 

development of a residency based knowledge 

partnership for Uganda on August 4 (attended by 25 
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people).  Supported a member of the faculty of 

Makerere School of Veterinary Medicine (SVM) to travel 

to the UMN, on August 7, to observe and participate in 

an existing VPH residency program. 

3.1 
1.4.4 

EC 

Support fellows 

to attend existing 

Field 

Epidemiology 

Training 

Programs with 

veterinary‐

specific 

components. 

(Fast Track) 

AFENET   
Merged  with  3.2.2  EC.    See  EC 

region listing. 

Merged with 3.2.2 EC. See EC region listing. 

 

3.1 
1.5.3 

EC 

Strengthen and 

expand the 

Global Health 

Institute to serve 

as a platform for 

in‐service 

programs and 

graduate level 

training. 

Makerere 

University, 

Ministries and 

HEALTH Alliance 

universities 

Implement a 2‐week GHI;  

train 70 students 
N/A 

Completed: GHI conducted in Kampala, with 77 students 

and  faculty  from  various  schools  (e.g.,  public  health, 

veterinary medicine) trained in zoonotic diseases, global 

public  health  systems,  participatory  epidemiology, 

applied biostatistics 

3.2 
3.2.0 

EC 

Outbreak 

response support 

for newly 

emerging 

epidemics.   

TBD 

Training,  technical, 

logistical,  material  and 

communications  support 

provided. 

N/A  N/A 

3.1 
3.4.8 

EC 

Support for 

development of 

materials and 

media messages 

Veterinary 

Association, 

Ministry of 

Health, Ministry 

Increased  awareness  of 

issues related to zoonotic 

disease transmission 

N/A 

Completed:  Logistical  support  for  4  district  rabies 

awareness  information  campaigns  (4,000  potential 

reach)  and  joint  Ministry  of  Health  and  Ministry  of 

Agriculture  community  action  and  vaccination 
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to build public 

awareness about 

zoonotic disease 

– World Rabies 

Day, 28 

September 2010, 

as a pilot activity. 

(Fast Track) 

of Agriculture  campaigns 
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 UGANDA COUNTRY ACTIVITIES  
 

LOW 

  Sub‐

Act 

ID 

Activities by 

LOW 

Implementing  

Partner(s) 

Expected Results 1 July 

2010 ‐ 30 September 

2011 

Q3 Results  YTD Results 

3.2 
3.2.0.1 

EC 

Outbreak 

response: 

Control of 

Anthrax in Queen 

Elizabeth 

National Park. 

Ugandan Wildlife 

Authority, 

Ministry of 

Health, Ministry 

of Agriculture, 

CDC, AFENET and 

Conservation 

through Public 

Health 

Support provided for 

response, best practices 

developed and an 

adaptable outbreak 

response template 

created. 

N/A 

Completed: Funded the logistics for many activities (e.g., 

baseline survey, 34 officials trained, aerial surveillance, 

containment activities, community info campaigns, public 

awareness campaign (website with 27 unique visitors), 

community sensitization to 5,272 households, TV talk show 

with natl coverage), logistical support); RESPOND supported 

an after action review meeting (33 participants) of the 

Anthrax National Task Force.  Held from March 9‐10th, 2011 

and facilitated by AFENET, reviewed response, roles and 

effectiveness of the Task Force’s actions with an eye for 

tangible lessons learned and preventative steps to be taken 

in preparation for the next outbreak.  Consensus that a 

national outbreak response strategy should be developed 

for Uganda. 

3.2 
3.2.0.2 

EC 

Outbreak 

response: 

Unidentified 

hemorrhagic 

outbreak in 

Bundibugyo, 

District 

AFENET 

Support provided for 

response, best practices 

developed and an 

adaptable outbreak 

response template 

created. 

Supported a post‐2010/2011 

Yellow fever outbreak response 

review on September 1st to develop 

lessons learned from the outbreak 

to be applied for better preparation 

for future outbreaks. Attended by 

42 people, the discussions centered 

on general coordination and 

logistics, epidemiology and 

surveillance, case management, 

social mobilization and, animal and 

environmental health.  

Invited to participate in National Disease Task Force, 

provided funds to support active case surveillance, 

community awareness, case management and social 

mobilization; Provided tech advice & direction to EPT 

PREDICT; Facilitated & guided National Task Force in 

developing a national response plan; RESPOND conducted a 

post action analysis and mapping of the response by 

Ugandan officials, NGOs, CDC/Uganda, IDENTIFY, PREDICT 

and RESPOND.  Analysis was presented jointly by RESPOND 

and AFENET to the USAID EPT Partners Quarterly Meeting in 

Washington, DC March 2011, which was used as a tool to 

focus conversations on the roles of EPT partners during 
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  human and animal outbreaks. Convened the first Ugandan 

EPT local partners coordination meeting on May 5th, to 

prepare for the after action review with MoH. Received final 

report on the Yellow Fever outbreak from the grantee, 

AFENET, on May 18th, which closed this sub‐activity.  

Supported a post‐2010/2011 Yellow fever outbreak 

response review on September 1st to develop lessons 

learned from the outbreak to be applied for better 

preparation for future outbreaks. Attended by 42 people, 

the discussions centered on general coordination and 

logistics, epidemiology and surveillance, case management, 

social mobilization and, animal and environmental health.  

3.2 
3.2.0.3 

EC 

Outbreak 

response: 

Unidentified 

hemorrhagic 

outbreak in Abim 

and Agabo 

Districts 

AFENET 

Support provided for 

response, best practices 

developed and an 

adaptable outbreak 

response template 

created. 

See 3.2.0.2 EC  See 3.2.0.2 EC 

3.2 
3.2.0.4 

EC 

Outbreak 

response: 

Strengthening 

surveillance, 

reporting 

diagnostic 

capacity to 

improve early 

detection, 

diagnosis and 

response to 

disease 

outbreaks in 

AFENET 

Strengthening training 

(skills) and capacity 

(resources) to identify 

outbreaks of infectious 

diseases; conducting 

appropriate, routine 

disease surveillance in 

animals and humans 

with reinforced local 

resources and personnel 

in a sustainable manner; 

Strengthening the 

coordination of national 

The 5 trainees undertaking the 

Master of Veterinary Preventive 

Medicine (MVPM) completed their 

first round of modular courses and 

started their first field assignments. 

Received a formal request from 

AFENET on September 22nd for the 

extension of the grant and started 

working with the PHQ to submit 

the request formally to USAID. 
 

Concept paper developed and approved by USAID on June 

15.  Grant application process underway.  The 5 trainees 

undertaking the Master of Veterinary Preventive Medicine 

(MVPM) completed their first round of modular courses and 

started their first field assignments. Received a formal 

request from AFENET on September 22nd for the extension 

of the grant and started working with the PHQ to submit the 

request formally to USAID. 
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humans, 

livestock and 

wildlife 

and local outbreak 

response efforts. 

3.2 
3.2.0.5 

EC 

Extractive 

industries 

outbreak 

response training 

Federation of 

Ugandan 

Employers, 

Uganda 

Manufacturing 

Association, 

Ugandan Red 

Cross 

Engage private sector in 

Uganda to begin training 

with 2 private sector 

organizations associated 

with the extractive 

industry.  Leverage 

existing peer educator 

programs and IDSR and 

health messaging 

curriculum to design and 

implement this program.  

Establishment of a 

partnership with UMA 

and FUE; Development 

of a curriculum tailored 

to the private sector; 

Trained Master Trainers 

and Trainers; Trained 

peer educators. 

Customized a training curriculum 

based on available materials and 

incorporated the IDSR reportable 

diseases.  Held a one‐day workshop 

(19 attendees) on August 23 to 

review the Uganda Red Cross 

curriculum on disease outbreaks.    

Concept paper developed and approved by USAID in May. 

Presentation made to the FUE executive council (22 

attendees) on June 30th to raise awareness of RESPOND 

activities and obtain approval/support for future 

collaboration. Customized a training curriculum based on 

available materials and incorporated the IDSR reportable 

diseases.  Held a one‐day workshop (19 attendees) on 

August 23 to review the Uganda Red Cross curriculum on 

disease outbreaks.    

3.2 
3.2.0.6 

EC 

Support for 

investigation & 

response to 

Ebola in Uganda 

AFENET 

Support provided for 

response, best practices 

developed and an 

adaptable outbreak 

response template 

created. 

Supported a post‐2011 Ebola 

outbreak response review on 

September 2, to develop lessons 

learned from the outbreak to be 

applied for better preparation for 

future outbreaks. Attended by 49 

representatives from the affected 

districts, national level response 

teams and representatives from 

RESPOND, IDENTIFY, PREDICT, CDC, 

RESPOND invited by Ugandan Ministry of Health (MoH) to 

first meeting of Ebola Outbreak Task Force on May 14th.  

Focus on strengthen MoH response efforts through 

provision of materials and logistical support to One Health 

multidisciplinary teams.  RESPOND to provide material and 

logistical needs to the MoH to enable them to conduct field 

investigations as well as provided support for a targeted 

community education communication strategy.  Concept 

paper developed and approved by USAID.  RESPOND 

provided funds, logistical/commodity support (PPE), 
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WHO, Makerere University, and the 

Uganda USAID EPT Coordinator. 

 

outbreak response, and technical assistance.  Outbreak 

declared over after 42 days. Supported a post‐2011 Ebola 

outbreak response review on September 2, to develop 

lessons learned from the outbreak to be applied for better 

preparation for future outbreaks. 

Attended by 49 representatives from the affected districts, 

national level response teams and representatives from 

RESPOND, IDENTIFY, PREDICT, CDC, WHO, Makerere 

University, and the Uganda USAID EPT Coordinator. 

 

3.2 
3.2.2 

EC 

Hold a series of 

district, national 

and regional 

meetings and 

workshops to 

identify needs 

and initiate the 

development of a 

prioritized plan 

for outbreak 

response. 

AFENET 

Strengthening human 

resource capacity in field 

epidemiology and 

effective outbreak 

response; Strengthening 

AFENET institutional 

capacity for training, 

mentoring and 

management.   

Submitted a draft grant agreement 

with AFENET to USAID for approval 

on 27 July.  Two key WCB personnel 

traveled to Kampala to work with 

AFENET in collaboration with the 

ECB team in an effort to create 

pan‐Congo uniformity and 

increased collaboration between 

the East and West Congo.  

This sub‐activity was originally placed on hold due to 

program challenges for the host training center in Nigeria, 

planned course was cancelled. New concept note developed 

that merged sub‐activities 1.4.4EC and 3.2.2EC into a single 

sub‐activity, which was approved by USAID in May. 

Submitted a draft grant agreement with AFENET to USAID 

for approval on 27 July.  Two key WCB personnel traveled to 

Kampala to work with AFENET in collaboration with the ECB 

team in an effort to create pan‐Congo uniformity and 

increased collaboration between the East and West Congo. 

 

3.1 
3.4.1 

EC 

Develop an 

implementation 

plan for 

identifying sites, 

trainers and 

needs to conduct 

community level 

first responder 

training. 

TBD 

Training implementation 

plan; Knowledge base 

created 

N/A 
Completed:  Planning meeting conducted in November 

2010. 

3.2 
4.1.2 

EC 

Evaluate existing 

Knowledge 
MUSPH 

Implementation plan for 

RESPOND support of 

Additional training done to bring 

the number of trained users to 120; 

Pre‐installation assessment completed. RESPOND received 

approval from USAID for the proposed grant to be issued to 
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Management 

Systems for the 

health sciences, 

their application 

and utilization in 

the university 

context, and 

support the 

improvement 

and integration 

of appropriate 

systems. 

appropriate technologies  more than 500 faculty and students 

(71%) enrolled on the platform. In 

addition, more than 500 files with 

teaching materials uploaded at 

MUSPH and SVM. With RESPOND 

support, additional IT 

procurements were made to link 

MUSPH with the SVM.   

the Makerere School of Public Health. RESPOND procured 

and installed a server at MUSPH.  Provided training by Tufts 

University TUSK staff to the Makerere User Support team (2 

people.)  Provided on‐site training to Makerere faculty and 

students (61 people total) on the use of the TUSK system. 2 

one‐hour introductory sessions provided to 100 people in 

total.  Additional training done to bring the number of 

trained users to 120; more than 500 faculty and students 

(71%) enrolled on the platform. In addition, more than 500 

files with teaching materials uploaded at MUSPH and SVM. 

With RESPOND support, additional IT procurements were 

made to link MUSPH with the SVM.   

 

KENYA COUNTRY ACTIVITIES 

Activities included in the following regional sub‐activities:  1.2.2 EC, 1.2.3 EC. 

ETHIOPIA COUNTRY ACTIVITIES 

Activities included in the following regional sub‐activities:  1.2.2 EC, 1.2.3 EC.  

RWANDA COUNTRY ACTIVITIES 

Activities included in the following regional sub‐activities: 1.2.2 EC, 1.2.3 EC.  

TANZANIA COUNTRY ACTIVITIES 

Activities included in the following regional sub‐activities: 1.2.2 EC, 1.2.3 EC. 

DEMOCRATIC REPUBLIC OF CONGO COUNTRY ACTIVITIES 

Activities included in the following regional sub‐activities: 1.2.2 EC, 1.2.3 EC 
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WEST CONGO BASIN ACTIVITIES RESULTS MATRIX 
 

LOW 

 Sub‐

Act 

ID  

Activities by LOW 
Implementing 

Partner(s) 

Expected Results 1 

July 2010 ‐ 30 

September 2011 

Q4 Results  YTD Results 

3.1 
1.2.1 

WC 

Conduct twinning 

and mentoring with 

universities and 

vocational schools. 

(Fast Track) 

University of 

Kinshasa (DRC), 

University of 

Lubumbashi 

(DRC), ISTM 

Kinshasa and 

Lubumbashi, Ecole 

de Faune de 

Garoua 

(Cameroon) 

Twinning/mentoring 

established  with  3 

institutions.  Six  PhD 

candidates  mentored; 

masters  programs 

supported. 

Six junior faculty (2 from each school) 

and six mentors from Tufts University 

have been identified and paired. 

 

A workshop on Quality Assurance was 

conducted in Lubumbashi on Aug 8 to 

10, 2011. 

The  Universities  are  planning  their  first  twinning  visits  to 

University  of  Makerere,  University  of  Nairobi,  University  of 

Lusaka, and University of KwaZulu‐Natal in South Africa. 

 

A workshop on Quality Assurance  (Institutional Research) was 

successfully  conducted  in  Lubumbashi  under  this  sub‐activity. 

15 participants attended the workshop, among them the Chief 

of  Staff  and  Advisor  to  the  Minister  of  Higher  Education, 

representatives  of  the  Fédération  Une  Santé  (FUS),  UNILU 

Veterinary  and  Public  Health  Schools  and  ISTM  Lubumbashi. 

Participants expressed the desire to have this type of workshop 

held  for  the benefit of other academic  institutions  in DRC,  the 

region and for OHCEA university members 

3.1 
1.3.1 

WC 

Develop an 

actionable plan to 

strengthen and 

enhance ongoing 

career path 

development in DRC 

and Republic of 

Congo (ROC). 

Federation Une 

Sante‐RDC 

Corrective programs are 

compiled  in  an  action 

plan  for  resource 

mobilization.    Plan 

includes:  1)    Conduct  a 

situational analysis of 2 

professions  and 

“epidemiology”,  2) 

Conduct  an  outreach 

program  targeting 

health  professionals 

using  radio  broadcasts 

and internet 

RESPOND  contributed  to  the 

organization  of  ANIC  (the  national 

nurses association of DRC) workshop 

held  on  September  22  to  24, 

gathering  about  100  nurses  from  all 

over the country. 

RESPOND contributed to the organization of ANIC (the national 

nurses association of DRC) workshop held on September 22 to 

24, gathering about 100 nurses from all over the country. ANIC 

is a member of FUS and the objectives of this workshop were to 

discuss the future of nurses’ profession at national, regional and 

international  levels, and  their  leadership  role  for development 

in  DRC.  It  was  an  opportunity  for  RESPOND  to  inform  and 

sensitize  the  nurses  on  One  Health  approach.  Besides  the 

financial contribution which helped ANIC and FUS mobilize the 

medias  to  cover  that  event,  RESPOND  gave  a  presentation 

showing  the  importance of One Health approach and  strategy 

for building capacities for preventing and responding to disease 

outbreak, particularly  for health workers at  the  front  line. The 

very  active  discussion  that  followed  the  presentation  showed 

the  interest  of  the  participants, whose majority  heard  about 
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LOW 

 Sub‐

Act 

ID  

Activities by LOW 
Implementing 

Partner(s) 

Expected Results 1 

July 2010 ‐ 30 

September 2011 

Q4 Results  YTD Results 

One Health for the first time!

3.1 
1.5.1 

WC 

Conduct professional 

continuing education 

through didactic and 

field workshops 

using the Wildlife 

Investigation and 

Livestock Disease 

(WILD) module. 

African Union 

Inter‐Agency 

Bureau for Animal 

Resources (AU‐

IBAR), Royal 

Veterinary College 

(RVC) 

3  participants  (vet, 

wildlife  biologist,  lab) 

from each of the 13 EPT 

Congo  Basin  countries 

will be trained and gain 

field experience. 

The  Rwanda WILD  session  was  held 

on July 2 to 12, 2011. 

There  were  24  participants  from  10  countries  (all  ministry 

professionals)  and  7  resource  people  (representing  RESPOND, 

AU‐IBAR,  ZLS, WCS,  and  PREDICT).  The  practical  training was 

conducted by  ZSL  and Umutara Polytechnic  resource persons, 

and focused in ecology in the park and then at the interface and 

continued  through wildlife,  livestock and human health  issues 

within the  local community and environment. Both participant 

and facilitator evaluation forms show very positive ratings. 

 

A  small  technical  group  has  been  set  up  to  address  the 

recommendations  from  the evaluation of  the Rwanda  training 

and  to  review  the  curriculum  and  delivery  method  for  the 

training. 

3.1 
1.5.5 

WC 

Support FOREST 

MENTOR program 

focused on extractive 

industry issues by 

adding One Health 

content and 

supporting fellows 

and a mentor from 

DRC to participate. 

TBD 

Provide  content  and 

support 2  fellows and 1 

mentor;  fellows 

mentored  on 

relationships,  risks  and 

approach 

Concept paper approved 18 May. The 

Schedule  of  Activity  has  been 

finalized  and  sent  to  the  Gabonese 

National Parks Agency  

The  Schedule  of  Activity  has  been  finalized  and  sent  to  the 

Gabonese  National  Parks  Agency  which  is  the  identified 

grantee. The first proposal was received from ANPN in Gabon in 

early August and was reviewed by the technical team. 

 

A scope of work is being reviewed for the West Congo RESPOND 

Training Coordinator to provide and  incorporate best practices 

of  curriculum  design,  development  and  delivery  by  assisting 

subject matter  experts  and  trainers  in  the  production  of  high 

quality training module. 

3.2 
2.1.1W

C 

Introduce EPT 

RESPOND program to 

key collaborators 

(USAID missions, 

TBD 

Cameroon and Republic 

of  Congo  visited, 

background information 

collected,  sub‐activities 

A One Health workshop was  held  in 

Yaoundé,  Cameroon,  on  September 

22 and 23, 2011, as a continuation of 

introduction  of  the  project  to 

A One Health workshop was  held  in  Yaoundé,  Cameroon,  on 

September 22 and 23, 2011. This workshop aimed at informing 

and  sensitizing  the  members  of  the  ad  hoc  committee 

mandated  by  the  Prime  Minister  to  elaborate  the  national 
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LOW 

 Sub‐

Act 

ID  

Activities by LOW 
Implementing 

Partner(s) 

Expected Results 1 

July 2010 ‐ 30 

September 2011 

Q4 Results  YTD Results 

host governments, 

international health 

agencies, private 

sector partners, 

NGOs, universities). 

identified. stakeholders in Cameroon. program  for  zoonotic diseases  control and prevention on One 

Health approach and strategy. The opening session was chaired 

by  the  Secretary  General  of  the  Ministry  of  Livestock  in 

presence  of  the  US  Ambassador,  and  covered  by  journalists 

from  the  private  and  public  sectors.  40  representatives  from 

different  ministries  (Public  Health,  Livestock,  Forest  and 

Wildlife, Finance and Budget, Territory Management etc.), EPT 

partners  present  in  Cameroon  (WHO,  FAO, GVFI)  and  experts 

from Tufts and UMN participated actively to the workshop. 

3.2 
2.1.2 

WC 

Support for 

veterinarians to 

attend the annual 

meeting of the 

Congolese Veterinary 

Medical Association 

Congolese 

Veterinary 

Medical 

Association 

TBD  N/A 
AMVC workshop conducted on 1 July 2010‐3 July 2010 with 60 

participants 

3.2 
3.2.0 

WC 

Outbreak response 

support for newly 

emerging epidemics.   

TBD 

Training,  technical, 

logistical,  material  and 

communications 

support provided. 

N/A  N/A 

3.1 
3.4.8 

WC 

Support for 

development of 

materials and media 

messages to build 

public awareness 

about zoonotic 

disease – World 

Rabies Day, 28 

September 2010, as 

a pilot activity. (Fast 

Track) 

Veterinary 

Association, 

Ministry of Health, 

Ministry of 

Agriculture, 

Health, 

Environment, 

FAO, WHO and 

CDC 

Increased  awareness  of 

issues  related  to 

zoonotic  disease 

transmission 

N/A 

Completed.    3  key  ministries  collaborated  for  a  common 

interest, with  the support of  technical partners and donors.   1 

day workshop held  (32 participants); 30,000  flyers and posters 

distributed across city of Kinshasa  in public places, schools and 

health  centers;   Professional associations  initiated One Health 

Federation 
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DRC COUNTRY ACTIVITIES  
 

LOW 

 Sub‐

Act 

ID  

Activities by LOW 
Implementing 

Partner(s) 

Expected Results 

1 July 2010 ‐ 30 

September 2011 

Q4 Results  YTD Results 

3.1 
1.2.3 

WC 

Upgrade the skills of 

faculty at Institut 

Supérieur de 

Techniques Médicales, 

Institut Technique 

Agricole et Vétérinaire, 

and Institut 

d'Enseignement 

Médicale / Institut 

Techniques Médicale.  

(Fast Track) 

Institut Supérieur 

de Techniques 

Médicales, 

Institut 

Technique 

Agricole et 

Vétérinaire, and 

Institut 

d'Enseignement 

Médicale / 

Institut 

Techniques 

Médicale.   

3 institutions 

involved; 10 

national trainers 

trained; 2 modules 

developed 

A two‐day workshop for 

stakeholders and potential 

recipients took place on August 8 to 

9, 2011. 

A two‐day workshop for stakeholders and potential recipients 

was prepared and took place on August 8 to 9, 2011, which 

aimed at presenting the activity to stakeholders. A draft logical 

framework was finalized, as well as the two proposed 

implementation plans. 

 

3.2 
3.1.1 

WC 

Strengthen systems for 

disease surveillance, 

outbreak investigation 

and response with a 

One Health approach 

and response. (Fast 

Track) 

TBD 

Analysis & 

improvement of 

systems and 

procedures 

completed in each 

country. 

The list of equipment to be 

provided to the Ministry of 

Agriculture was established. 

The list of equipment to be provided to the Ministry of 

Agriculture of DRC to strengthen the technical capacity of the 

Veterinary Services and the Quarantine Services was 

established. This equipment will be accompanying the Risk 

Analysis training to be conducted under 3.4.4WC. 

3.1 
3.4.1 

WC 

Deliver refresher 

outbreak response 

training to rural medical 

personnel and first‐

responder training to 

Training: CDC, 

Ministry of Public 

Health, Ministry 

of Agriculture, 

ICCN, CARPE; 

 Medical 

personnel in 

isolated rural 

areas trained; 

Training modules 

One Health IDSR manual and 

guidelines for participant and 

facilitator has been developed.  

Grant to InCEF (community 

awareness in Tshuapa district) 

During three days (July 20 ‐22),  eight core group members 

from three sectors and the School of Public Health UNIKIN, 

along with three RESPOND team members finalized the 

participant and trainer manuals on multisectoral integrated 

disease surveillance and response (also known as IDSR+). 
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LOW 

 Sub‐

Act 

ID  

Activities by LOW 
Implementing 

Partner(s) 

Expected Results 

1 July 2010 ‐ 30 

September 2011 

Q4 Results  YTD Results 

communities in the 

USAID‐CARPE Salong‐

Lukenie‐Sankuru 

Landscape region. 

Community 

awareness: InCEF 

developed and 

delivered.   

approved by USAID. Movie on 

Ebola is being adapted to the DRC 

context. 

Thereafter, comments and changes were consolidated to 

obtain final versions of participant’s and trainer’s manuals. 

InCEF contract has been signed and the team is deploying. 

InCEF conducted a series of interviews to adapt existing movie 

on Ebola for DRC context, which will be used during the 

community outreach to be conducted during the next quarter. 

3.1 
3.4.4 

WC 

Outbreak response 

training for multi‐

disciplinary teams at 

national and sub‐

national levels, 

including training of 

front line health 

workers in outbreak 

response.  

AFENET 

Multi‐disciplinary 

teams are 

developed and 

trained 

AFENET proposal being finalized. 

AFENET proposal (technical and budget) was revised and 

finalized, and will be submitted to USAID for concurrence. The 

implementation plan and the log frame were finalized as well. 

 

3.2 
4.1.2

WC 

Evaluate existing 

Knowledge 

Management Systems 

for the health sciences, 

their application and 

utilization in the 

university context, and 

support the 

improvement and 

integration of 

appropriate systems. 

UNIKEN, UNILU 

Implementation 

plan for RESPOND 

support of 

appropriate 

technology 

TUSK translation into French 

started. Users groups at UNIKIN 

and UNILY being created. ICT 

procurement process started. 

RESPOND started the process of translating TUSK into French 

for its deployment in French speaking countries such as DRC. 

UNIKIN and UNILU have started the process of creating users 

support groups to facilitate the adoption of this new 

technology. A meeting presided by the Chief of Staff of the 

Minister of Higher Education was held in Lubumbashi in 

August to discuss the opportunity of repairing the existing 

intranet and its expansion to connect government public 

health and veterinary laboratories. The process of procuring 

ICT equipment and materials to repair and expand intranet 

networks at UNIKIN and UNILU is underway.   

 

Activities included in the following regional sub‐activities:  1.2.1 WC, 1.3.1 WC, 1.5.5 WC 
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GABON COUNTRY ACTIVITIES 
Activities included in the following regional sub‐activities:  1.5.1 WC, 1.5.5 WC 

REPUBLIC OF CONGO COUNTRY ACTIVITIES 
Activities included in the following regional sub‐activities:  1.5.5 WC 

 

 
CAMEROON COUNTRY ACTIVITIES 
 

LOW 

 Sub‐

Act 

ID  

Activities by 

LOW 

Implementing 

Partner(s) 

Expected Results 1 July 

2010 ‐ 30 September 

2011 

Q4 Results  YTD Results 

3.2 
3.1.1 

WC 

Strengthen 

systems for 

disease 

surveillance, 

outbreak 

investigation and 

response with a 

One Health 

approach and 

response. (Fast 

Track) 

Ad hoc 

committee in 

Cameroon, EPT 

partners 

National program for 

zoonotic disease control 

and prevention designed 

for Cameroon 

2 consultants were selected to 

assist the ad hoc committee to 

conduct the consensus building 

process and design the national 

program for zoonotic disease 

control and prevention in 

Cameroon. An action plan for the 

ad hoc committee was elaborated. 

The process of selecting consultants to assist the ad hoc 

committee to conduct the consensus building process and 

design the national program for zoonotic disease control and 

prevention in Cameroon has been completed.  The 

consultants participated to the One Health workshop held in 

Yaoundé in September 2011. An action plan for the ad hoc 

committee was elaborated. An “Executive Secretariat” was 

put in place to coordinate the consensus building process 

with a support from the consultants provided by RESPOND. 

Activities included in the following regional sub‐activities:  1.5.1 WC, 2.1.1 WC 
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SOUTHEAST ASIA ACTIVITIES RESULTS MATRIX 
 

LOW 

 Sub‐

Act 

ID  

Activities by LOW 
Implementing 

Partner(s) 

Expected Results 1 

July 2011 ‐ 30 

September 2011 

Q4 Results  YTD Results 

3.1 
1.2.1 

SE 

Planning and 

implementation of 

university twinning 

(One Health Southeast 

Asia – OHSEA)  

Thailand: Chiang 

Mai University,  

Mahidol 

University,  

 

Indonesia:  

University of 

Gadjah Mada, 

Institut Pertanian 

Bogor,  

University of 

Indonesia, 

 

Malaysia: 

Universiti 

Kebangsaan 

Malaysia,  

Universiti Putra 

Malaysia 

 

Vietnam: 

Hanoi School of 

Public  

Health, 

Hanoi University 

of Agriculture, 

Hanoi Medical 

University 

Development of 

Southeast Asia 

university network 

(OHSEA): 1) Establish 

Coordinating Office 

and leadership; 2) 

have a supporting 

function for 

organizational 

development & 

strengthening; 3) 

activities started in 

consultation with 

members.  Year 1: 

define roles, develop 

relationships and 

develop tools 

1) Began process to establish 

regional Coordinating Office in 

Thailand and a functioning 

leadership that can assess and 

lead the initiatives of the 

network 

2) Established a Working Group to 

aid in organizational 

development and 

strengthening of the network 

3) First Working Group meeting 

held on August 29, 2011in 

Bangkok 

4) Planning and delivery of the 

EcoHealth Zoonotic Disease 

workshop 

5) Planning for 2nd Working Group 

meeting in Kuala Lumpur 

6) Began the process to establish 

a Coordinating Office for the 

national One Health university 

network (VOHUNET) in 

Vietnam 

 

Met with universities, APEIR, ASEAN Secretariat in Jakarta, 

ILRI; Assessed partnerships between universities and 

UMN/Tufts; Met with Chiang Mai, Chulalongkorn, Mahidol, 

and Kasetsart Universities; Concept paper approved by 

USAID.  Team decided upon regional universities that will 

form the initial network in Malaysia, Thailand, Vietnam and 

Indonesia.  Meet/greet tour of universities at Mahidol and 

Chiang Mai Universities in Thailand, and University of 

Indonesia in Indonesia. Assessed existing regional networks; 

New network was initiated in April 2011; Hosted a Deans 

meeting in Bangkok on 24th‐25th May, with 55 participants. 

Processed to establish a regional coordinating office in 

Thailand a national coordinating office in Vietnam. Set up a 

Working Group to expedite the network activities. 

Conducted the 1st Working Group meeting in Bangkok on 

August 29th.  Began the two‐week short course training on 

eco‐health zoonotic diseases. Planned for the 2nd Working 

Group meeting scheduled for Oct 10‐11, 2011. 
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UMN, Tufts 

3.1 
1.5.1 

SE 

Establish a regional 

training center for 

wildlife professionals.  

Wildlife 

Conservation 

Society 

15 workshops 

conducted, with 90 

trainees total 

Grant with WCS developed, but 

cancelled in June after partial 

implementation of activities.   

Orientation held in November to discuss SMART patrolling 

program with 16 wildlife directors from the Thai Department 

of National Parks, Wildlife and Plant Conservation ; Awaiting 

USAID country‐level concurrence – Liaised with Wildlife 

Conservation Division of DNP and Wildlife Conservation 

Society to discuss RESPOND’s capacity and how we might 

support a center. Identified need for 4 district workshops for 

wildlife veterinarians to improve retention and broaden 

capacity; In January 2011, regional RESPOND team attended 

regional ranger training as hosted by Smithsonian and 

Wildlife Conservation Society (WCS) to explore training 

center facilities and meet the WCS team; Cancelled in June 

after partial implementation of activities.   

3.1 
1.5.5 

SE 

Support FETP‐FETPV for 

Masters degree in 

epidemiology 

CDC, WHO, 

Mahidol 

University, 

Prince of 

Songkla 

University  

Enroll 7 FETP/FETP‐

V/iFETP students in 

Thai Masters 

program: Select 

universities; Support 

students in field 

projects, attendance 

at international 

conference, tuition 

costs, laptops 

1) Transitioned funding 

mechanism from a grant to 

direct assistance  

2) RESPOND worked with 

FETP/FETP‐V to encourage 

discussion and review to 

determine which universities in 

Thailand will participate in the 

program 

3) Started enrollment of 

FETP/FETP‐V/iFETP students or 

graduates from Thailand or 

other countries in a Thai 

university Masters or 

equivalent degree program 

(e.g. postgraduate diploma) 

based on governmental 

Concept paper approved by USAID.  Team worked with 

Ministry of Public Health’s Department of Disease Control to 

start contract process FETP leadership reached agreement 

with several Thai universities for student cost and time 

requirement reduction; Schedule of Activities developed; 

Award in process. 

 

Due to the delay in receiving grant approval, RESPOND 

changed the funding mechanism from a grant to direct 

assistance. Universities in Thailand were identified for their 

involvement in the program. Students have been enrolled 

into the program.   
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priorities. 

3.2 
2.2.1 

SE 

Initiate extractive 

industry outreach in SE 

Asia.  

TBD 

Plan for engagement 

with industries 

operating in 

Southeast Asia 

Sub‐activity canceled by USAID. 

Extractive industry working group developed under USAID 

leadership; Concept paper submitted to USAID.  Sub‐award 

canceled by USAID 

3.2 
2.4.1 

SE 

Host regional EID 

(formerly PPF) Forum 

for 2011. 

PREVENT, 

IFRC, 

ADPC, 

FAO 

Monthly forum with 

20‐25 participants 

each month. 

3 monthly forums were held.   

July 7: Theme: Wildlife Trade and 

Emerging Infectious Diseases 

August 10: Theme: Putting One 

Health to Work  

September 1: Theme: Use of 

mobile technologies for 

surveillance and education   

 

Concept paper approved by USAID.  RESPOND team met 

with Forum’s core group members to officially revise the 

focus, name and objectives of the forum from an avian 

influenza pandemic focus to a focus on One Health and EIDs.  

First RESPOND‐sponsored forum meeting was conducted on 

March 3 in Bangkok.  EID Forum website was purchased and 

is being populated. Forum sponsored on April 5th on 

epidemic preparedness, attended by 11 participants.  

Emerging Infectious Diseases (EIDs) forum meeting 

conducted on ecohealth on June 2nd, attended by 22. Forum 

on July 7th was on Wildlife Trade and Emerging Infectious 

Diseases, attended by 21 participants. For rum on August 

10th was about Putting One Health to Work, attended by 30 

participants. Forum on September 1st was on The Use of 

Mobile Technologies for Surveillance and Education 

attended by 21 participants.  

3.2 
3.2.0 

SE 

Outbreak response 

support for newly 

emerging epidemics. 

TBD 

Training, technical, 

logistical, material 

and communications 

support provided. 

N/A  N/A 
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THAILAND COUNTRY ACTIVITIES  
 

LOW 

  Sub‐

Act 

ID 

Activities by 

LOW 

Implementing 

Partner(s) 

Expected Results 1 July 

2011 ‐ 30 September 

2011 

Q4 Results  YTD Results 

3.1 
1.2.2 

SE 

Support 

twinning 

relationship 

between Khon 

Kaen Veterinary 

Medical School 

and Nabon 

Agricultural 

College. 

TUFTS,  

Khon Kaen 

University 

Veterinary 

Medical School, 

Nabong 

Agricultural 

College 

 

Improve existing twinning 

relationship between 2 

institutions: staff/student 

exchanges, 

course/lecture/workshop 

delivery, lecture capacity 

improvement, 

enrollment/support in 

masters programs, 

curriculum co‐

development 

‐ Supported staff from NAC/NUOL 

currently in the Masters of Public 

Health program at KKU, as this is 

an important activity to build 

staff capacity to support the 

newly established veterinary 

curriculum at NAC.  

‐ Supported Faculty and student 

exchanges between KKU/VMS, 

Tufts and NAC/NUOL in order to 

support the first cohort of 

veterinary science graduates in 

Lao PDR, currently in Year 3 of a 

five‐year course.  

‐ Supported KKU/VMS in delivering 

field epidemiology and outbreak 

response short courses and 

workshops to staff from the 

Department of Livestock and 

Fisheries, MOA, Lao PDR. 

 

Concept paper developed; Assessed capacity of KKU 

to support NAC in developing vet schools and Lao 

vets; Concept paper approved; RESPOND team visited 

NAC and KKUVMS separately in Q2.  Details and 

statement of work were prepared and reviewed and 

agreements are underway; Staff from VMKKU have 

visited NAC/NUOL to deliver courses to students in 

the student exchanges; staff from NAC/NUOL have 

spent time at VMKKU working with local staff to 

increase their capacity to deliver lectures in the 

Veterinary Science program; staff from NAC/NUOL are 

enrolled in master programs at VMKKU; On 9th‐10th 

June, a regional One Health conference was held at 

VMKKU and staff and students from NAC/NUOL were 

supported to attend the conference. Supported staff 

from NAC/NUOL currently in the Masters of Public 

Health program at KKU. This will build staff capacity to 

support the newly established veterinary curriculum 

at NAC.  Supported faculty and student exchanges 

between KKU/VMS, Tufts and NAC/NUOL in order to 

support the first cohort of veterinary science 

graduates in Lao PDR, currently in Year 3 of a five‐year 

course.  Supported KKU/VMS in delivering field 

epidemiology and outbreak response short courses 

and workshops to staff from the Department of 

Livestock and Fisheries, MOA, Lao PDR. 
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3.1 
1.2.3 

SE 

Support a 

master’s degree 

program in 

animal 

epidemiology at 

Kasetsart 

University 

TBD  TBD 
This sub‐activity was not approved 

by USAID 

Met with Kasetsart Veterinary School to discuss 

development of concept paper;  This sub‐activity was 

not approved by USAID 

3.1 
1.5.2 

SE 

Applied field 

training for 

wildlife 

veterinary 

medical officers 

and field 

pathologists. 

Mahidol 

University 

20 wildlife vets trained in 

forensic investigation, 

including 6 Thai zoo 

veterinarians 

The 3rd training workshop was 

conducted on 8‐11 August 2011 at 

the Mahidol University Veterinary 

School, Salaya Campus for 20 wildlife 

veterinarians, 15 working for the 

Thai Department of National Parks 

(DNP) and 5 working for Zoological 

Park Organization. The training 

topics included: epidemiology, 

outbreak response, disease 

investigation, wildlife diseases, 

disease surveillance, database 

development, and One Health. 

Conducted orientation of 16 National Park Directors 

for upcoming training events; Met with PREDICT vets 

in the region for their participation in training 

activities; 3 day training was conducted in January at 

Soi Yak, Thailand for 16 wildlife vets working for the 

Department of National Parks.  RESPOND team 

members co‐presented and co‐facilitated with local 

Thai counterparts, including Mahidol University.  

Wildlife veterinarian competencies were drafted and 

approved by DNP for use in planning subsequent 

workshops. A TOT workshop entitled “Train the 

Trainer/Facilitation Skill Workshop” was conducted on 

23‐25 March 2011 for 15 Mahidol University staff to 

provide them with knowledge and practices on core 

facilitation skills.   Wildlife immobilization training 

workshop conducted 30th May – 4th June in 

Ratchaburi province for 15 wildlife veterinarians. 

Conducted the 3rd training workshop was conducted 

on August 8‐11 for 20 wildlife veterinarians with the 

theme on Wildlife Epidemiology. RESPOND’s team 

members co‐presented and co‐facilitated with local 

Thai counterparts, including trainers from Mahidol 

University. The 4‐day workshop consisted of 

classroom lectures, case studies, hands‐on practice 

under supervision of international and local experts, 
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problem‐based learning, and group discussions. 

3.2 
3.4.4 

SE 

Support training 

to strengthen 

One Health 

epidemiological 

teams at 

provincial and 

district levels.  

Field 

Epidemiology 

Association of 

Thailand (FEAT) 

Review and improve 

training materials & 

delivery methods: assist 

govt to identify trainers, 

deliver training courses in 

5 provinces, short‐term 

training workshops, 

support field project 

mentoring/assistance 

support, 

review/strengthening of 

materials, training, 

coursework 

Grant application was approved by 

regional office and submitted for 

USAID approval. Planned activities 

are on hold until approval is 

received.  
 

Initial discussions carried out with FETP and CDC staff; 

Met with CDC to discuss FETP programs in Thailand.  

Met with FAO to discuss FETPV programming in 

Thailand; Concept paper drafted with Ministry of 

Health for training activities. Grant application was 

approved by regional office and submitted for USAID 

approval. Planned activities are on hold until approval 

is received.  

 

Activities included in the following regional sub‐activity: 1.2.1 SE. 1.5.1SE 
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VIETNAM COUNTRY ACTIVITIES  
 

LOW 

 Sub‐

Act 

ID  

Activities by LOW 
Implementing 

Partner(s) 

Expected Results 1 

July 2010 ‐ 30 

September 2011 

Q3 Results  YTD Results 

3.2 
2.4.2 

SE 

Collaborate with 

USAID Vietnam 

Mission to hold 

PREDICT and 

RESPOND One 

Health meeting in 

country. 

RESPOND, 

PREDICT 

Meeting held with 

100 participants from 

various sectors 

Completed in Q2 

Complete: Contributed to planning and attendance of 

meeting with PREDICT; supported WCS in initial 

development and facilitating of One Health EPT workshop 

in Hanoi; Meeting was held March 15‐16 in Hanoi and 

attended by 150 participants from all levels of government 

within animal health ministries and select NGOs through 

Vietnam 

3.2 
3.4.2 

SE 

Support training to 

strengthen One 

Health 

epidemiological 

teams with focus on 

AVET training at 

selected provincial, 

district and 

community levels.   

WHO, Vietnam 

Ministry of 

Health 

Review and improve 

training materials & 

delivery methods: 

Identify trainers, 

design materials, 

support training 

course delivery in 

multiple provinces, 

strengthen and 

support 

mentor/supervisor 

skills for field 

projects, 

review/strengthen 

training materials 

Grant application was submitted in 

September. RESPOND is awaiting 

approval to move forward. Planned 

activities are on hold until approval 

is received.  

Concept paper approved by USAID; Met with WHO and 

Ministry of Public Health to develop plan for providing 

intensive 12 week classroom and field experience, 

including mentor and supervisor training, for professionals 

who have previously completed FETP and AVET.   Grant 

application was submitted in September. RESPOND is 

awaiting approval to move forward. Planned activities are 

on hold until approval is received. 

Activities included in the following regional sub‐activity: 1.2.1 SE 
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LAO PDR COUNTRY ACTIVITIES  
 

LOW 

 Sub‐

Act 

ID  

Activities by 

LOW 

Implementing 

Partner(s) 

Expected Results 1 July 

2011 ‐ 30 September 

2011 

Q4 Results  YTD Results 

3.2 
1.5.6 

SE 

Applied field 

training (wildlife 

health) for 

wildlife rangers 

in Nam Ha 

Protected Area 

(NPA) 

WCS 

Obtain 

govt/district/commune 

support; development of 

Smart Patrolling 

curriculum, develop 

training materials, 

training of trainers 

workshop; 

selection/training of One 

Health teams, Protected 

Area staff training, 

support trainee 

supervision, monthly 

meetings, quarterly 

workshops 

Sub‐activity approval received from 

Ministry of Foreign Affairs, Lao 

PDR. Grant application has been 

initiated. Initial meetings were 

held, involving government staff 

from DoF, DoH and DoA, protected 

area staff, and community leaders 

to discuss the value of these 

activities, to seek district and 

commune level input and support. 

Conducted discovery visit and drafted concept paper 

based on findings of meetings with Ministries; Sub‐activity 

approval received from Ministry of Foreign Affairs, Lao 

PDR.  Grant application was initiated. Initial meetings were 

held, involving government staff from DoF, DoH and DoA, 

protected area staff, and community leaders to discuss the 

value of these activities, to seek district and commune 

level input and support. 

3.2 
3.4.5 

SE 

Support training 

to strengthen 

One Health 

epidemiological 

teams at 

provincial and 

district levels.  

TBD 

Review and improve 

training materials & 

delivery methods: 

Training of Trainers (ToT) 

workshops, workshops 

for provincial and district 

level staff 

With USAID obtaining agreement 

that EPT partner activities can 

proceed, RESPOND is in process of 

developing a grant with a Ministry 

of Health. 

Conducted discovery visit and drafted concept paper 

based on findings of meetings with Ministries. With USAID 

obtaining agreement that EPT partner activities can 

proceed. 
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INDONESIA COUNTRY ACTIVITIES  
 

LOW 

 Sub‐

Act 

ID  

Activities by 

LOW 

Implementing 

Partner(s) 

Expected Results 1 July 

2011 ‐ 30 September 

2011 

Q4 Results  YTD Results 

3.2 
3.4.1 

SE 

Support training 

to strengthen 

One Health 

epidemiological 

teams at 

provincial, 

district levels ‐ 

Indonesia  

TBD 

Review and improve 

training materials & 

delivery methods: 

model/strategy to 

implement joint in‐

service trainings of PDSR 

and DSO staff, 

review/updating training 

materials, review of 

training methods, 

support short‐courses 

and workshops, material 

review/updated 

RESPOND is awaiting contract 

approval. 

Conceptual plan for the training of PDSR and 

DSO teams, responsible for outbreak 

confirmation and response at the provincial 

and district levels was developed. 

 

 

Activities included in the following regional sub‐activity: 1.2.1 SE. 

CAMBODIA COUNTRY ACTIVITIES  
No activities in this country to date. 

MALAYSIA COUNTRY ACTIVITIES 
Activities included in the following regional sub‐activities: 1.2.1 SE. 
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VII. APPENDICES:
APPENDIX I: CONCEPT PAPERS 

RESPOND CONCEPT PAPER – SUB-ACTIVITY 2.4.4 

Cooperative Agreement Number: GHN‐A‐00‐09‐00015  

Sub‐activity number:  2.4.4 SE 

Sub‐activity name: Support Regional TEPHINET Conference in Bali, Indonesia, Nov 2011 

Partner lead: Tufts 

Total sub‐activity budget: 

Grantee: SAFETYNET 

Introduction 

TEPHINET was established in 1997 with the intent to help strengthen international public health capacity 

through the support of field‐based training programs in applied epidemiology and public health practice. 

The challenge is to ensure that training programs provide graduates with a solid foundation in the science 

of epidemiology as well as the capacity to manage the resources of our public health systems.  

Every two years, TEPHINET holds a bi‐regional scientific conference for the South East and Asia Pacific 

regions. This is a gathering of public health professionals who share experiences and lessons learned in 

outbreak investigation and response and public health interventions. Pre‐conference workshops are also 

conducted that provide short‐courses to upgrade the knowledge and skills of the participants. This 

conference strengthens networks of field epidemiologists who are vital in the efforts to ensure 

preparedness and ability to respond to global health threats; especially threats of pandemic nature. 

The 6th TEPHINET Bi‐Regional Scientific Conference will be conducted at the Nusa Dua Convention Center, 

Bali, Indonesia on November 7‐11, 2011 with the theme “Global Surveillance Networking for Global 

Health”. The South Asia Field Epidemiology and Technology Network (SAFETYNET) will play a major role in 

helping the host country prepare for the conference by working closely with the Indonesian Ministry of 

Health, TEPHINET, and the various committees in the preparation and conduct of the scientific conference 

and the pre‐conference workshops, and by working with RESPOND to provide financial support to 

participants.  
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The pre‐conference workshop will provide short‐courses to upgrade the knowledge and skills of 

participants in the areas of epidemiology, technology, management, and statistics. There will be a 

maximum of 30 participants per course.  Short courses will include: 

• Basic Epidata course – to be conducted by REDI Center 

• Scientific and Technical Writing Skills – to be conducted by SAFETYNET 

• Epi Lab skills – to be conducted by CAREID 

• Management and Policy in Epidemiology – to be conducted by Health Policy Development Project 

• Curriculum Development for Applied Epidemiology Program Supervisors – to be facilitated by 

SAFETYNET 

• One Health surveillance – to be conducted by Tufts University 

• One Health policy development – to be conducted by Tufts University 

 

Summary of RESPOND support requested by USAID Indonesia and the Indonesian Ministry of Health 

It is expected that some 700 abstracts from more than 40 countries will be submitted of which about 100‐

150 will be accepted for oral and poster presentations. Since some of the participants accepted for 

presentations do not have access to financial support to attend the conference, TEPHINET and SAFETYNET, 

in coordination with the host country Indonesia, are seeking support for their attendance. Financial 

support will be provided to selected participants, including 12 animal health staff from Indonesian 

Ministry of Agriculture that are studying epidemiology at the Faculty of Medicine and Faculty of Veterinary 

Science, Gajah Mada University, Yogyakarta.  Preference for the remaining scholarships will be given to 

participants from countries with newly established FETPs (Vietnam) and to FET supervisors/mentors from 

countries with modified applied epidemiology training programs who would benefit from the opportunity 

to attend and present at an international conference (Laos and Cambodia). 

 

Activities 

1. Support for organization and delivery of short courses at the pre‐conference workshop 

2. Support for up to four (4) plenary speakers to deliver scientific papers at the conference 

3. Scholarships for up to 100 FET students to attend and deliver oral presentations on their field work  
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Expected Outcomes 

1. Up to 200 participants will be provided with learning opportunities on statistics, scientific writing, 

epidemiology and laboratory analytical skills, management and policy development and surveillance 

of emerging diseases 

2. Plenary speakers will provide addresses and share their knowledge on a broad range of topics 

3. Up to one hundred (100) FETP fellows will present oral papers on their field activities, including both 

medical and veterinary professionals undergoing training in the SE Asia region 

4. Consolidation and support for a  One Health approach to outbreak response 
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RESPOND CONCEPT PAPER – SUB-ACTIVITY 2.4.3 

Support for ‘Putting One Health to Work’ Meeting 

Cooperative Agreement Number: GHN‐A‐00‐09‐00015 

Sub‐activity number: 2.4.3 SE 

Partner lead: DAI 

Total sub‐activity budget: 

Introduction: 

In the last 12‐month period, the regional discussion has focused on ways to operationalize the One Health 

approach, exploring opportunities and mechanisms for greater collaboration between human health, 

animal health and the wildlife sectors. Regional experiences and lessons learned in this area have been 

shared at a series of conferences and meetings, culminating in the 1st International One Health Congress 

in Melbourne from February 2011. 

To build on these rich experiences, and also to move the discussion forward, a two‐day meeting with staff 

from the Ministries of Health, Agriculture and Forestry (to include wildlife) from the eight countries of 

Thailand, Vietnam, Lao, Malaysia, Indonesia, Burma, Philippine and Bangladesh, will be convened in 

Bangkok, in a meeting supported by the European Union and USAID.  The meeting is hosted by the UN 

System Influenza Coordination (UNSIC), in collaboration with the Food and Agriculture Organization of the 

United Nations (FAO).  

EPT and other Partners: 

This seminar is hosted by the UN System Influenza Coordination (UNSIC), in collaboration with the Food 

and Agriculture Organization of the United Nation (FAO) with the support of the European Union and 

USAID. This activity envisions more effective response to emerging pandemic threats by utilizing a One 

Health approach in South East Asia.    

UNSIC seeks to bring the Ministry of Health officials from the eight countries to Bangkok for the meeting.  

The costs include airfare, lodging and transportation and per diems. All other meeting costs and 

participant costs have been covered.  
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Goal: 

The goal of the seminar is to share and assess the experience and insights of the integral Ministries 

addressing human, animal and environmental health in the region.  Each country’s lessons learned in 

developing mechanisms for increasing interministerial, multisectoral and interdisciplinary collaboration 

will be shared and will build on the analysis of gaps and opportunities to develop a two‐year action plan to 

better promote and advocate for One Health in national settings.  

 

Objectives : 

• To raise awareness of the staff from the Ministries of Health and Agriculture and Forestry 

(wildlife) from various countries about emerging infectious diseases with potential for high impact 

and those with national and global significance 

• To provide the opportunity for effective networking and sharing of information, expertise and 

good practice on national, regional and global development in programs on emerging infectious 

diseases as well as expand and strengthen network in the region  

• To explore opportunities and mechanisms for greater collaboration towards One Health approach 

between human health, animal health and the wildlife sectors in South East Asia 

• To expand and strengthen One Health approach in order to build outbreak response capacity 

between eight countries in South East Asia 

• To discuss and develop an Action Plan for promoting One Health and increasing its understanding, 

acceptance and adoption across key sectors of government and society 

• To serve as a space to inform the international participants about the Regional Framework for a 

Communication Strategy against EIDs in Asia and the Pacific 2011‐2016, a document aligned with 

One Health principles and developed by FAO, UNICEF, UNSIC and AED, as well as feedback from 

WHO SEARO.  

Activities: 

1. Share country experiences by representatives from several sectors, including animal health, 

human health and wildlife health  

2. Analyses in adopting the One Health approach in the national and international levels 

3. Discuss in developing an Action Plan for promoting One Health and increasing its understanding, 

acceptance and adoption across key sectors of governments and societies 
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4. Introduce the Regional Framework for a Communication Strategy against EIDs in Asia and the 

Pacific 2011‐2016, a document aligned with One Health principles 

5. Opportunity to attend a special half‐day session of the regional Emerging Infectious Disease 

Preparedness Forum (EID forum) after lunch on the second day,  invited speakers from Thailand, 

Bangladesh, Indonesia and Vietnam will share their country‐level experiences and analyses with 

One Health as a prelude to sharing the Action Plan developed the previous day. 

 

Expected Outcomes: 

• Increase of awareness among the staff of various countries about emerging infectious diseases 

and its potential high impact 

• Improve teamwork and One Health community network among human and animal health and the 

wildlife professionals in South East Asia 

• Increase effectiveness of adopting the One Health approach in the country and between the 

countries 

• Decrease the gap of collaboration between staff of animal, human and wildlife health in the 

country and between countries 

• Initiate the concrete action plan to promote One Health among the government sectors in the 

national and international levels  

Enhance of the knowledge of the Regional Framework for a Communication Strategy against EIDs in Asia 

and the Pacific 2011‐2016 which will be presented during the seminar and its best practice.   
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APPENDIX II: SUCCESS STORIES AND REGION HIGHLIGHTS 
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APPENDIX III: PUBLICATIONS 
 

There were no publications reported during this quarter. 

 

APPENDIX IV: PRESS AND SOCIAL MEDIA 
 

• RESPOND helps Makerere start Vet Public Health program. 

http://vetmed.mak.ac.ug/n/index.php?option=com_content&task=view&id=29&Itemid=27 

• RESPOND delivers computers to the One Health Central and East Africa Network (OHCEA) secretariat. 

http://twitpic.com/5s4qrr 

http://twitpic.com/6zcdiw 
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Press Release: Tufts and Translators without Borders 
 

     

For Immediate Release 

Contacts: Rebecca Petras 

Board member, marketing chair, Translators without Borders 

1.425.281.6268 

Rebecca@petrasassociates.com 

Lori Thicke  

President and Co‐Founder of Translators without Borders (also CEO of Lexcelera, 
France) 

lori@translatorswithoutborders.org 

Claudia Costabile 

Communications Officer, RESPOND project, USAID 

claudia_costabile@dai.com 

Susan Albright 

Director, Technology for Learning in the Health Sciences, Tufts University School of 
Medicine 

Susan.albright@tufts.edu  

 
Translators without Borders to help USAID’s RESPOND Project bring the 
first health knowledge platform to the Democratic Republic of Congo 

Translators without Borders is pairing European and African translators to translate a health 
ePlatform while building local capacity 

   
Waltham, MA (September, 21, 2011)  Tufts University, based in Boston, and one of the world’s 
pioneers in developing and implementing educational, research and service health initiatives, has 
created a dynamic multimedia health knowledge management system known as TUSK (Tufts 
University Sciences KnowledgeBase). The university is now installing TUSK at different universities 
throughout the developing world to train university and governmental bodies on pandemic threat 
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response. One such effort is about be completed for RESPOND, a USAID‐funded project (part of the 
agency’s Emerging Pandemic Threats Program) that has Tufts as one of its main partners. The 
universities of Kinshasa and Lubumbashi, in the Democratic Republic of Congo (DRC), are slated to 
receive TUSK in 2012.   

The challenge is that the open source educational system is in English, while the students and faculty 
in the DRC speak French. 

Translators without Borders, a U.S.‐based non‐profit that donates millions of words of free 
translations to humanitarian organizations each year, has accepted the challenge of translating the 
health knowledge platform into French. But the organization, which brings together hundreds of 
volunteer professional translators, sees this project as a unique opportunity for building capacity in 
the Democratic Republic of Congo.  

“Rather than simply deliver a French translation to Tufts University, we saw this as an opportunity to 
make a wider impact,” says Lori Thicke, co‐founder of Translators without Borders and CEO of 
Lexcelera. “By matching experienced French translators with Congolese student translators, we can 
ensure a high‐quality translation at the same time as we mentor new professionals in the DRC.”  

The effort is consistent with RESPOND’s plan to improve local universities’ capacity to deliver high 
quality tools and curricula that are relevant to ensure the consistent training of a new generation of 
trained professionals to better manage outbreak response.  

French volunteers will work via the Translation Center created for Translators without Borders by 
ProZ.com in order to automate translation workflow. The volunteers will verify the translations 
completed by the Congolese university students, using corrections as a ‘teachable moment’ to explain 
the nuances of translation; the students who have been mentored could go on to become professional 
translators. “The students we will work with are typically skilled at languages, but will have had little 
or no translation experience,” says Lori Thicke. “One of the students is in the last year of studying 
English language and civilization and speaks French, English, Swahili, Kibemba and Nyanja. Another 
is trilingual, and was trained as a primary school teacher.” 

The potential impact of TUSK goes beyond that of a typical eLearning platform. “A great deal of TUSK 
is available via mobile,” says Susan Albright, Director, Tufts University Sciences KnowledgeBase. “We 
added this feature when we worked with our partners in India many years ago when we learned that 
phones were ubiquitous, but computers not so.  These are the things that make our system attractive 
to health sciences schools in the US and the developing world.” 

The DRC is just the beginning for TUSK. Says Susan Albright, “We are in the planning stages of giving 
TUSK to a variety of schools in Southeast Asia including the countries of Laos, Cambodia, Viet Nam 
and Thailand. For this we will need translation into the languages of these countries.” The RESPOND 
project has a regional office in Bangkok, Thailand, which will support Tufts in the process of bringing 
TUSK to Southeast Asia, and Translators without Borders plans to continue its partnership with Tufts 
University for that effort. 

 
Notes to editors 
Traducteurs sans Frontières (TSF) was founded in 1993 by Lori Thicke and Ros Smith‐Thomas to link 
the world’s translators to NGOs (non‐governmental organizations) that focus on health, nutrition and 
education. 
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Today TSF's American sister non‐profit organization, Translators without Borders, donates millions 
of words of translations per year to NGOs such as Médecins sans Frontières (Doctors without 
Borders), Médecins du Monde, Action Against Hunger, Oxfam US and Handicap International.  

ProZ.com is the world’s largest community of translators. The Translation Center powered by 
ProZ.com is allowing Translators without Borders to scale up globally to help hundreds of more NGOs 
bridge the ‘language last mile’. 

Translators without Borders is a U.S.‐based 501 (c)(3) non‐profit association with the mission to 
increase access to knowledge through humanitarian translations. For more information, visit 
http://translatorswithoutborders.org/ 

The U.S. Agency for International Development’s (USAID) RESPOND project uses a One Health 
philosophy to support all levels of outbreak response, establishing strong links between public 
health, veterinary medicine, environmental health, and social sciences.  For more information, visit 
http://www.respond‐ept.com.  

Tufts University is a global leader in developing and implementing educational, research, and service 
initiatives to support One Health. Its School of Veterinary Medicine was founded on the principle of 
One Medicine, and established the first DVM‐MPH program and the first MS in Conservation Medicine 
in the United States. Tufts role within the RESPOND project includes curriculum co‐development, 
incorporation of wildlife health components, and technical leadership. For more information, visit: 
http://www.tufts.edu/.   
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USAID RESPOND recognized as a World Rabies Day partner in Uganda, September 28, 2011. 
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• RESPOND mentioned in the Public Health Matters journal; 
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APPENDIX VI – OTHER MATERIALS 
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