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Acronyms 
BCC   Behavioral Change Communication  
BMC   Beneficiary’s Mother/Caretaker 
CSB   Corn Soy Blend 
CSB+   Corn Soy Blend Plus/Supercereal 
CSB14   Corn Soy Blend 14 
DMAP   Data Management and Analysis Plan 
EB   Experimental Biology 
FAQR   Food Aid Quality Review  
FBF   Fortified Blended Food 
FGD    Focus Group Discussion 
FDPs    Food Distribution Points  
FFP   Office of Food for Peace (USAID) 
HEB   High Energy Biscuit 
IRSAT   Research Institute of Applied Sciences and Technologies 
IRSS   Institut De Recherche En Sciences De Sante  
LNS   Lipid-based Nutrition Supplement 
LNSP   National Public Health Lab 
MAM   Moderate Acute Malnutrition 
MCHN   Maternal Child Health and Nutrition 
MOH   Ministry of Health 
NSRDEC  Natick Soldier Research, Development & Engineering Center 
PL 480   Public Law 480 (Agricultural Trade Development and Assistance Act)  
PVO   Private Voluntary Organization  
REFINE   Research Engagement on Food Innovation for Nutritional Effectiveness   
RSB+   Rice Soy Blend Plus 
RUSF   Ready to Use Supplementary Food  
SC+   Supercereal Plus 
USAID   United States Agency for International Development 
USDA   United States Department of Agriculture  
WFP   World Food Programme (United Nations) 
WHO   World Health Organization 
WSB+   Wheat Soy Blend Plus 
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Background Information 
 
The United States Agency for International Development’s (USAID) Office of Food for Peace 
awarded a two-year extension contract (FAQR Phase II) to Tufts University’s Friedman School of 
Nutrition Science and Policy in October 2011 and a third-year extension in 2013 for a total of five 
years. FAQR Phase I, conducted from 2009 to 2011, examined the nutritional needs of beneficiary 
populations across the developing world and the nutritional quality of commodities currently 
available to meet those needs, with the objective of improving the quality of Title II food aid 
commodities and programming. The findings of FAQR Phase I were published as a report, 
Delivering Improved Nutrition: Recommendations for Changes to U.S. Food Aid Products and Programs 
(USAID, April 2011), which is available at www.foodaidquality.org and at 
http://www.usaid.gov/what-we-do/agriculture-and-food-security/food-
assistance/resources/research-and-policy-papers. 
 
The FAQR is part of a series USAID and United States Department of Agriculture (USDA) 
activities aimed at enhancing product choice under Title II of Public Law 480 (PL480), improving 
quality control and assurance (of both processes and products), and updating technical guidance 
and the evidence base for programming approaches. The present contract builds on work 
performed under the original FAQR and will focus on implementing recommendations made in 
Phase I for changes in food aid products, programming, and processes. 
 
FAQR Phase II activities include advancing the evidence base through production and testing of 
improved food products, their packaging and delivery methods, and comparative studies of 
products’ nutritional effectiveness and cost-effectiveness, implementation research and pilot 
projects, and facilitation of interagency and multi-sectoral coordination. FAQR Phase II continues 
its consultative process to interact with and solicit input from a wide range of stakeholders. 
 
The work of the FAQR Phase II continues to address three areas of focus: products 
(development and testing of new or modified nutritionally enhanced food aid commodities); 
programs (the uses of such foods to meet nutritional goals in the context of Title II programs); 
and processes (e.g., safety and quality assurance in the supply chain, harmonization of processes 
among donor agencies, and coordination among agencies within the US Government). Specific 
areas of concentration include the following. 
 
Products 
Phase II is focusing on: the development of specifications of the updated Fortified Blended Foods 
(FBF) including Corn Soy Blend 14 (CSB14), recommended in the Phase I report, as well as milled 
flours, enhanced vegetable oil, and the micronutrient premix(es); Corn Soy Blend (CSB) 
laboratory and pilot production testing; acceptability trials; assessments and recommendations for 
supply chain and related issues. 

http://www.usaid.gov/what-we-do/agriculture-and-food-security/food-assistance/resources/research-and-policy-papers
http://www.usaid.gov/what-we-do/agriculture-and-food-security/food-assistance/resources/research-and-policy-papers
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Programs 
Activities include strengthening the evidence base for food assistance programming through expert 
consultations and workshops on key topics and issues with representatives of the various Title II 
implementing agencies and other stakeholders. Multiple activities  are being undertaken which include 
the review of food programming guidance provided to Title II implementing agencies and a review of 
the data collected from Title II implementing agencies as part of required reporting, and how the data 
are used and could be better used to inform programming. Several field studies are also underway. In 
Malawi, a field study that finished at the end of FY14 study sought to assess the feasibility of ensuring 
that when CSB is programmed with oil, beneficiaries use the oil as instructed to prepare CSB porridge 
for beneficiary children. The study also assessed the impact of package changes (providing CSB in 2-kg 
packages rather than in bulk), in conjunction with appropriate behavior change messages, on correct 
use, and other aspects such as intrahousehold sharing. Analysis of this field study will be completed in 
FY15. The study in Burkina Faso is assessing the effectiveness and cost effectiveness of the new 
CSB14, delivered with oil, as compared with alternatives such as lipid-based nutrition supplement 
(LNS) products and other fortified blended foods (including Corn Soy Blend Plus (CSB+) and oil and 
WFP’s formulation of Supercereal Plus (SC+) with skim milk powder and oil incorporated into the 
matrix), in the prevention of moderate wasting (moderate acute malnutrition or MAM), the 
prevention of stunting, and the promotion of adequate growth in children 6-23 months. The study in 
Sierra Leone assessed the effectiveness and cost-effectiveness of these same foods in the treatment 
of MAM in children under age five. Due to the Ebola Virus Disease Outbreak, FAQR suspended 
permanently the treatment study in Sierra Leone, and began scoping new countries to restart this 
study. Analysis of the data collected during the Sierra Leone study prior to study cancellation will be 
completed in FY15. 
 
Processes 
FAQR II focuses on the formation of an Interagency Food Aid Technical Committee as well as 
implementing regular meetings with major food aid agencies (WFP, UNICEF, USAID, USDA, and 
others) to address the need for harmonization of food products and related procurement and quality 
assurance processes used in Title II food aid.  
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  Activities for the period January 1, 2015 – March 31, 2014 
 

Implementation of Phase II 
During this quarter, the following activities were undertaken. 

 
A. Products 

Overview: Accelerated shelf life studies on FAQR products; product introduction, rollout and 
supply chain quality assurance; technical assistance on product specifications and templates; 
commodity guidance update; systematic review manuscript. 
 

1. Accelerated Shelf Life Study 
The final report on the accelerated shelf life studies was submitted to USAID for review and 
main findings are going to be presented next quarter to key stakeholders.   

 
2. Product Introduction, Rollout and Supply Chain Quality Assurance 

The team updated and expanded the product rollout report through the quarter. The report 
analyzes the experience of USAID during the period of FAQR Phase II and makes 
recommendations for future product rollouts. The FAQR team worked on a framework to 
streamline product introduction and rollouts and to determine which formats would be most 
useful to USAID/FFP, i.e. briefing papers and/or lessons learned. The team continues to 
communicate with key players in the rollout process at USAID, USDA, suppliers, WFP, etc. 
as needed in relevant aspects of the product introduction, updating and roll out and product 
harmonization.  

 
3. Technical Assistance on Product Specifications and Templates 

The FAQR team continues to provide technical assistance to USAID/FFP and work on 
documents, specifications and templates related to future product introduction and rollout 
(High Energy Biscuits (HEB), rice and wheat based fortified blended cereal products – Wheat 
Soy Blend Plus (WSB+), Rice Soy Blend Plus (RSB+), SC+ with wheat or rice). 

 
4. Commodity Guidance Update – New Commodity Fact Sheets & Quarterly 

Updates 
The FAQR team continues to provide USAID/FFP quarterly updates of the Commodity 
Reference Guide Fact Sheet updates and assist USAID/FFP on Fact Sheets in progress or Fact 
Sheet revisions (Fortified Milled Rice, SC+ and RUSF).  

5. Systematic Review Manuscript 
The FAQR team submitted the manuscript titled, Systematic Review and Meta-Analysis of the 
Comparative Effectiveness of Ready to Use Foods and Fortified Blended Foods on Growth and 
Recovery from Moderate Acute Malnutrition (MAM) in Young Children to the Journal of Nutrition. 
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B. Programs 
Overview: Phase II data analysis, poster presentation at Experimental Biology (EB), IRB and 
final report writing for Malawi study; beneficiary enrollment, data collection and entry, data 
entry template revisions, porridge sample analysis and IRB in Burkina Faso study; data entry, 
data analysis, poster presentation, IRB and report writing for Sierra Leone study; relocation of 
the Four Foods Treatment Study. 
 

        1. FAQR Field Studies 
 
a. Feasibility and Acceptability Study-Malawi  

 
1. Data analysis 

This quarter, the Tufts field research coordinator from Malawi relocated to 
Boston to assist with data analysis, report writing and presentations. 
 
Annex 1outlines the completed data sets entered. 
 

2. Preparation of poster for 2015 Experimental Biology (EB) Conference 
The Tufts team presented the Malawi study preliminary findings at the 2015 EB 
Conference in the poster titled, The Price of Oil: Assessing Behavior Change 
Communication & Increased Oil Ration on improving Oil Use in Food Aid Preparation for 
Children Malawi. Annex 2 shows the poster.  
 

3. IRB 
The FAQR team submitted and received approval from the Tufts University IRB 
for the continuation of the Malawi research. Approval allows the FAQR team to 
continue to do any work associated with the Malawi research study, specifically, 
continued analysis, report writing, and preparation of publications. 
 

4. Final Report  
This quarter, the Tufts team began drafting the final report on FAQR II for 
USAID/FFP.  

 
b. Effectiveness and Cost-Effectiveness Study – Prevention - Burkina Faso 

 
1. Beneficiary Enrollment 

This quarter, the team enrolled 1,818 beneficiary children. The total beneficiary 
children enrolled to date is 4,851. Annex 3 shows enrollment information for 
January – March 2015 broken down by study arm. 
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2. Data Collection 
To date, 221 in-depth interviews of beneficiary mothers were completed. The 
team continued field supervision, quality control of data collection, and created 
new forms for tracking data quality assurance. 
 
This quarter, the team hired and trained two focus group facilitators, and began 
focus group data collection. 
 
Annex 4 shows the qualitative data collection details. 
 

3. Data Entry 
The field team hired two additional and temporary data entry agents. The field 
team entered 2,576 enrollment forms. 
  
Follow-up measurement forms are entered on a continual basis, as new data are 
collected each month. Annex 5 describes follow-up measurement forms entered 
at least once into the database. 

 
4. Database Templates 

The team continues to revise the data entry templates as they become available 
from Institut De Recherche en Sciences de Santé (IRSS). 

 
5. Porridge Samples 

This quarter, the team completed validation of two different labs in Burkina Faso, 
the Research Institute of Applied Sciences and Technologies (IRSAT) and the 
National Public Health Lab (LNSP). The team decided to work with LNSP and 
began the process of setting up a MOU with LNSP, and will use IRSAT as the 
control laboratory, where 10% of the samples will be sent for external validation. 
Annex 6 details the cumulative porridge. 
 

6. Water Samples 
The team has collected 100% of water samples from completed in-depth 
interviews, shown in Annex 6. 
 

7. Shade Construction 
The field team arranged for the construction of shade shelters in all 47 
distribution sites. 
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8. IRB 
The FAQR team submitted and received approval from the Tufts University IRB 
for the continuation of the Burkina Faso research. (Under Tufts policies, all 
research is subject to continuing review annually.) Approval allows the FAQR 
team to continue to do any work associated with the Burkina Faso research study.  

 
c. Effectiveness and Cost-Effectiveness Study – Treatment  

 
The Sierra Leone data collection was suspended permanently in July 2014. During this 
quarter, the FAQR team completed Sierra Leone post data collection activities and began 
to scope new treatment study sites.  

 
1. Data Entry – Sierra Leone 

This quarter, the FAQR Tufts team and the Washington University team finalized 
all clinic and survey data entry for Sierra Leone research. 
 

2. Data Analysis – Sierra Leone 
This quarter, the FAQR Tufts team and the Washington University team finalized 
all clinic and survey data analysis for Sierra Leone research. 
 

3. IRB – Sierra Leone 
The FAQR team submitted and received approval from the Tufts University IRB 
for the continuation of the Sierra Leone research. Continuing review approval 
allows the FAQR team to continue to do any work associated with the Sierra 
Leone research study, in this case to continue data analysis, report writing, and 
preparation of publications.  
 

4. Preparation of poster for 2015 EB Conference – Sierra Leone 
The Tufts FAQR team presented the Sierra Leone study preliminary findings at the 
2015 EB Conference in the poster titled, Comparison of four supplementary foods in 
treating moderate acute malnutrition in Sierra Leone: an Ebola-truncated effectiveness 
study. Annex 7 shows the poster.  
 

5. Final Report – Sierra Leone 
This quarter, the FAQR Tufts team and the Washington University team drafted 
the final report of findings from the Sierra Leone research. 

 
6. Restarting the Four Foods Treatment Study - Burundi 

This quarter, the FAQR team explored the Ruyigi and Rutana province of Burundi 
and the Karamoja region of Uganda as potential locations for restarting the four 
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foods study. The team carried out a scoping trip to Burundi and Uganda, and 
continued discussions with potential collaborators from both Uganda and Burundi. 
Potential partners in both countries were supportive and interested in 
collaborating, but the existence of competing programs in Karamoja region of 
Uganda made the treatment study impractical. After this scoping trip, the FAQR 
team decided to proceed with planning the treatment study in Burundi. 

 
2. Cost Effectiveness 

The team finalized costing analysis for Sierra Leone. The team continued to fill in the cost 
table for Malawi with the Malawi field research coordinator.  
 

3. Data Management 
This quarter, the FAQR Data Manager continued updating the Data Management and 
Analysis Plans (DMAPs) for Malawi and Burkina Faso field studies. The Data Manager 
reviewed the Burkina Faso data entry templates with the Burkina Faso Field Research 
Coordinator.  

 
C. Processes 

Overview: Harmonization process; REFINE; Interagency meeting  
 

1. Harmonization process 
The FAQR team continued planning for the next harmonization meeting scheduled for April 
2015 with partners from USAID, WFP and UNICEF. The team reviewed and updated next 
steps from the last harmonization meeting. 
 
This quarter, the FAQR team met with the U.S. Army Natick Soldier Research, Development 
& Engineering Center (NSRDEC) to discuss FAQR goals and ongoing projects, and identify 
mutual areas of interest. 
 

2. REFINE (Research Engagement of Food Innovation for Nutritional Effectiveness) 
This quarter, the FAQR team continued work on the REFINE website by updating the field 
research matrix, creating a publications library, and highlighting current research gaps. The 
intent is to be more proactive in updating this website and adding additional analytical 
insights, not just summaries of protocols. 
  

3. Tenth Interagency Meeting 
 The FAQR team is planning the tenth interagency meeting, which will be held in April 2015.  
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Meetings and Events during the period January 1 – March 31, 2015 
 

The team continued to hold working group meetings throughout the quarter to plan FAQR 
Phase II activities. Selected specific meetings included the following: 

 
• Dr. Bea Rogers in Burkina Faso 

January 3 – 14, 2015 
Dr. Bea Rogers, co-Principal Investigator and Ilana Cliffer, Field Research Coordinator, met 
with IRSS to finalize the memorandum of understanding (MOU) between Tufts and IRSS. 
Dr. Rogers observed field work including distributions, enrollment, in-home interviews, and 
standardization of measures. Dr. Rogers and Ilana Cliffer met with Save the Children field 
teams, and ACDI/VOCA. They participated in meetings with the data collection teams 
(anthropometrists, interviewers, in-home observers) and the data entry team, and with 
IRSS management and financial teams. 
 

• FAQR meeting with U.S. Army NSRDEC in Natick, MA 
January 14, 2015 
Tufts FAQR team briefed NSRDEC on FAQR’s goals and ongoing projects, learned about 
the Combat Feeding Directorate, toured related facilities and discussed potential future 
collaboration, especially related to food aid product shelf life testing, vitamin A stability in 
foods and packaging research and development. Annex 8 details the meeting agenda.  
 

• FAQR Team Meeting in Boston, MA 
January 15, 2015 
Quentin Johnson, food technology consultant, and Nina Schlossman and Leah Koeppel from 
Global Food & Nutrition met with the Tufts team in Boston to finalize the shelf life study 
and product roll-out deliverables, and discuss the upcoming Interagency and Harmonization 
meetings that are planned for next quarter. The Tufts team also finalized the framework for 
the Malawi and Sierra Leone reports and discussed data analysis plans. 

  
• USAID/WFP Scoping Meetings 

January – February 2015 
The FAQR team held a series of Skype/phone meetings with WFP and USAID country 
offices in Burundi and Uganda to plan the treatment study scoping trip. 
 

• FAQR and USAID call on U.S. Army NSREDC synergies 
February 12, 2015 
The Tufts FAQR team held a call with USAID to discuss FAQR’s visit to the U.S. Army 
NSRDEC in January, and identified areas interest for potential collaboration including 
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environmental enteropathy, body composition, packaging technologies, and shelf-life 
studies.  

 
• Dr. Bea Rogers and Jamie Green in Burundi and Uganda 

Scoping trip for Treatment Study 
February 20 – March 13, 2015 
Dr. Bea Rogers, co-Principal Investigator and Jamie Green, Field Research Director, 
traveled to Burundi and Uganda to explore the potential of each country as a location for 
the treatment study. They met with Ministry of Health officials, USAID, WFP, local NGOs 
and local research institutions. They traveled to regions of interest for the study, and 
visited local health officials, clinics and food distribution sites. Annex 9 details the scoping 
trip itinerary.   
 

• Meetings on Treatment Study Sub-Studies 
February – March, 2015 
The FAQR team held a series of meetings with colleagues to plan environmental 
enteropathy and body composition sub-study components for the treatment study. 
 

• FAQR Costing Meeting 
March 6-8, 2015 
Dr. Steve Vosti, Costing specialist, and Devika Suri, Data Manager, met with the Tufts team 
to discuss the cost model and its application, review the Malawi analysis and cost-
effectiveness analysis for report writing and presentations.  
 

• Dr. Patrick Webb, Shelley Marcus, Jocelyn Boiteau, Kristine Caiafa in Boston  
REFINE Website Meeting 
March 23, 2015 
FAQR team members met to discuss updating the REFINE website to create a more user-
friendly resource focusing on current gaps in food intervention research. 
 

• Devika Suri, Gray Maganga, Breanne Langlois, Lauren Jayson, and Bea Rogers 
in Boston, MA 
Experimental Biology 2015 Conference 
March 31, 2015 
The Tufts FAQR team presented two posters for the 2015 EB Conference. 
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Administration and Budget 

During this quarter, the following activities were undertaken. 
 

A. Budget 
The FAQR team continued to monitor the budget and make projections based on real-time 
expenditures and assessments of fiscal realities. FAQR Phase II is currently funded through 
May 31, 2015. 

 
B. Staffing 

Starting this quarter, the FAQR team hosted a Tufts University Community Health Intern, 
Sophia Schonfeld. 
 
Sophia is a senior at Tufts University majoring in Economics and Community Health. She will 
be interning with FAQR throughout this quarter, and into next quarter. 
 

Plans for the coming quarter (April-May 2015) 

April-May 2015 represents the fifteenth quarter of implementation for FAQR Phase II and the third 
quarter of the costed extension until end of May, 2015. 
 

A. Products 
a. Product Introduction and Rollout Activities 

i. Review comments and update report 
ii. Continue work on final summary report and comprehensive report, and 

submit to USAID/FFP next quarter 
iii. Develop related presentation materials based on feedback 
iv. Continue work on a framework to streamline product introduction and 

rollouts, and determine which formats would be most useful to USAID/FFP, 
i.e. briefing papers and/or lessons learned 

b. Shelf Life and Stability Studies  
i. Review feedback from USAID when made available 
ii. Review information from WFP on their studies when made available 

c. Commodity Reference Guide Quarterly Updates 
i. Continue to work with USAID/FFP to update the Commodity Reference 

Guide Fact Sheets, and complete Fact Sheets as specifications for new 
products are approved 

d. Provision of Technical Assistance 
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i. Continue working with FFP to create and revise specifications for new 
products, templates for new product introduction and other requested 
nutritional comparisons and technical items as requested 
 

B. Programs 
a. Feasibility/Acceptability Study (Malawi) 

i. Continue analysis of Phase II data 
ii. Continue analysis of cost data 
iii. Continue analysis on determinants of effectiveness 
iv. Prepare dissemination activities (report and presentations) for Malawi findings 

 
b. Prevention Effectiveness Study (Burkina Faso)  

i. Finalize MOU with LNSP 
ii. Continue to review data entry templates as they become available 
iii. Examine preliminary data as they become available 
iv. Continue conducting in-home observations, in-depth interviews, distribution 

observations, 
v. Start conducting focus groups discussions 
vi. Continue working on cost matrix 
vii. Start lead mother interviews 
viii. Pre-test truck riding instrument 
ix. Hold motivational meetings with distribution committees 
x. Conduct final review of data entry templates and beginning data entry 

 
c. Treatment Effectiveness Study (Sierra Leone and Burundi) 

i. Continue regular communication with Burundi partners regarding study 
implementation 

ii. Work with Burundi partners to modify study design for Burundi context 
iii. Continue planning treatment study sub-studies: environmental enteropathy 

and body composition 
iv. Draft MOU with local research partner in Burundi 
v. Complete French immersion program (Jamie Green, Field Research 

Coordinator) 
vi. Complete Sierra Leone final report and submit to USAID 

 
d. Cost Analysis 

i. Continue revising DMAP for Burundi, the expected replacement country for 
Sierra Leone for the four foods study 

ii. Continue to edit costing model for all effectiveness study products and 
product comparisons based on feedback from FAQR team  
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e. FAQR Phase II Report 
i. Draft and submit the FAQR Phase II report to USAID/FFP 

 
C. Process 

a. REFINE 
i. Continue with REFINE website updates. 
ii. Present REFINE updates at Harmonization meeting of USAID, WFP and 

UNICEF 
b. Harmonization 

i. Continue planning for follow-up Harmonization meeting of USAID, WFP and 
UNICEF planned for April 2015 

ii. Participate in meetings and follow up with FAQR Team and Natick regarding 
shelf life testing and other relevant collaboration. 

c. Interagency Work 
i. Continue to follow up activities and next steps from this quarter’s meeting and 

progress on technical issues 
ii. Plan FY15 Interagency Meeting for April 2015. 
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Annex 1. Malawi field study completed data sets entered 

 
 
 
 

Subject Category  

 
 
 
Study Subjects and 
Participants 

Baseline Phase 1 Phase 2 

   
 
Intervention 
FDP (12) 

 
 
Control 
FDP (4) 

FDPs (6) 
– Oil, BCC 

Intervention FDPs (6) – 
Oil, BCC & Packets 

Control 
FDPs (4) 

PVO Staff Members (Individual interviews) Monitoring and 
Evaluation Personnel 

1 1 - 3 

MCHN Coordinator  4 4 - 4 
Logistics and 
Commodity personnel 

4 4 - 4 

Program Manager 3 3 - 3 
Health facilitator 3 3 - 3 

Health Care Workers (Individual Interviews) Health promoter  28 28 9 12 12 12 
Health Surveillance 
Assistants  

28 28 9 12 12 20 

Resource persons 17 14 5 14 12 14 
Care Group Lead Mothers (Interviews, Focus 
Group Discussions (FGDs) – 6 to 12 
participants/FGD 

Care Group Lead 
mothers (interviews) 

82 83 28 70 70 70 

Care Group Lead 
mothers (FGDs) 

55 55 28 36 36 36 

Beneficiary Mothers/Caretakers (BMCs) 
(Individual Interviews, FGDs, Observations) 

BMCs Interviews  289 276 127 200 200 200 

BMCs FGDs  55 55 41 36 36 36 
BMC in-home 
observations 

18 18 9 18 18 9 

Market Observations Markets 14 - - 18 18 18 

FDP Observations BMCs 60 24 8 36 36 24 

Warehouse to FDP timing/ Ride Along (# of 
FDPs) 

warehouse, transport 
and distribution staff 

- - - 4 4 4 

Tracking Intervention Costs Informal interviews, 
Document Review, 

- - - 22 

Laboratory Analysis Porridge samples 283 422 648 



USAID Food Aid Quality Review Phase II January – March 2015 
  

 
 

 
 
 
 
 

Annex 2. Malawi poster presentation for 2015 Experimental Biology Conference
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Annex 3. Enrolment Summary, Burkina Faso FAQR, January-March 2015 

 
January 

2015 
February 

2015 
March 
2015 TOTAL TO DATE 

Group 1 161 160 131 1098 
Group 2 129 192 136 1109 
Group 3 136 165 155 1358 
Group 4 127 163 163 1286 
TOTALS 553 680 585 4851 

 

Annex 4. Surveys and Qualitative Data Collection Totals, Burkina Faso FAQR, October 2014 - March 2015 

 In-depth 
Interview of 
Beneficiary 

Mothers 

In-home 
observation 

of 
Beneficiary 
Mothers* 

Observation 
of 

Distribution 

Focus Group 
of 

Beneficiary 
mothers 

Focus Group 
of 

Distribution 
Committee  

Lead 
Mother 

Interview 

Promoter 
Interview 

Community 
Questionnaire 

October 
2014 

12 0 0 0 0 0 0 199 

November 
2014 

28 1 0 0 0 0 0 0 

December 
2014 

28 4 1 0 0 0 0 0 

January 
2015 

37 7 1 0 0 0 0 0 

February 
2015 

47 4 2 0 0 0 0 0 

March 2015 46 7 4 1 1 0 0 0 
Totals 198 23 8 1 1 0 0 199 

*In-depth Interview of Beneficiary Mothers conducted at the end of the in-home observation 
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Annex 5. Summary of follow-up measurements by location of measurement, January-March, Burkina Faso 

  
January 2015  February 2015  March 2015 

   

To
 b

e 
m

ea
su

re
d 

M
ea

su
re

d 
at

 si
te

 
M

ea
su

re
d 

at
 h

om
e 

To
ta

l 
m

ea
su

re
d 

 %
 m

ea
su

re
d 

at
 si

te
 

%
 m

ea
su

re
d 

to
ta

l 

  

To
 b

e 
m

ea
su

re
d 

M
ea

su
re

d 
at

 si
te

 
M

ea
su

re
d 

at
 h

om
e 

To
ta

l 
m

ea
su

re
d 

 %
 m

ea
su

re
d 

at
 si

te
 

%
 m

ea
su

re
d 

to
ta

l 

  

To
 b

e 
m

ea
su

re
d 

M
ea

su
re

d 
at

 si
te

 
M

ea
su

re
d 

at
 h

om
e 

To
ta

l 
m

ea
su

re
d 

 %
 m

ea
su

re
d 

at
 si

te
 

%
 m

ea
su

re
d 

to
ta

l 

1 631 533 30 583 

  

91% 92% 795 702 16 718 

  

98% 90% 953 849 22 871 

  

97% 91% 
2 624 541 31 572 95% 92% 794 706 20 726 97% 91% 967 853 48 901 95% 93% 
3 902 760 23 783 97% 87% 1032 853 66 919 93% 89% 1193 996 87 1083 92% 91% 
4 829 711 45 756 94% 91% 954 805 55 860 94% 90% 1116 950 56 1006 94% 90% 
TOTALS 2986 2545 129 2694 94% 90% 3575 3066 157 3223 95% 90% 4229 3648 213 3861 94% 91% 

 

 

Annex 6. Cumulative porridge and water sample collection as of March 2015, Burkina Faso* 

Porridge Samples % porridge samples per 
completed interview** Water tests % water tests per completed 

interview*** 
112 63% 221 100% 
*Denominators exclude interviews in the RUSF branch, as no porridge collection takes place in this branch, and includes interviews conducted at the end 
of in-home observations 
**Denominator includes porridge collected during interviews at the end of the in-home observation 
***Denominator includes water tests completed during interviews at the end of the in-home observation 
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Annex 7. Sierra Leone poster presentation for 2015 Experimental Biology Conference
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Annex 8. Agenda for U.S. Army NSREDC
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Annex 9. Treatment Study Scoping Trip Itinerary 

Date Time Office/site to visit Comments 
Sunday 22nd 
Feb, 2015 

 Tufts team arrives   

Monday 
23rd,  

8.00-9.00 Meeting with FFP Village hotel 

 9.30-10.30 Meeting with WFP  UNICEF may not be available 
 11.00-12.00 Meeting with PRONIANUT  
 12.00-13.30 LUNCH  
 14.00-15.00 Meeting with CRS To be confirmed by CRS 
 15.00-15.45 Meeting with World Vision/ 

WV Office  
 

 16.00-17.00 Meeting with ISTEEBU 
 

DG ISTEEBU confirmed 
Tel  79 956 548/22-22-2635 

Tuesday 
24th  

9.00-10.30 Travel from Bujumbura to 
Muramvya 

 

 10.30-11.30 Meeting with the  BPS 
Muramvya 

Select one health center with many cases 
of MAM 
 

 11.30-12.00 Meet the Nutrition Focal 
Point 

 

 12.00-15.30 Visit one health center  and 
one FARN /PD- Hearth in 
Muramvya 

BPS/ District chief would advise 
WV FARN: Colline Cumba/Commune 
Rutegama/see Mrs Roselyne Iyimbabazi. 
Tel 79-938-950 

 15.30-17.00 Travel from Muramvya to 
Gitega 

SPEND THE NIGHT IN GITEGA/ Helena 
hotel 

    
Wednesday 
25th Feb. 

8.00-9.00   Visit the Gitega WFP office 
and warehouse 

 

 9.00-10.30 Travel  from Gitega to Rutana  
 10.30-11.30 Meet the BPS/District chief in 

Rutana 
 

 11.30-12.30 Meet the Nutrition Focal 
Point in Rutana 

 

 12.30-13.30 LUNCH  
 14.00-16.30 Visit one health center 

located near Rutana city 
 

 16.30-17.30 Travel from field to Rutana 
center 

SPEND THE NIGHT IN RUTANA/PEACE 
LODGE 

    
Thursday 
26th Feb. 

8.00-13.00 Travel  to field and visit one 
health center in 
Giharo/Rutana 

A different context with the previous 
health center 

 13.00-14.00 LUNCH IN RUTANA  
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 14.00-16.00 Travel from Rutana to Ruyigi SPEND THE NIGHT IN Ruyigi/Maison 

Shalom 
Friday 27th  8.00-9.00 Meet the BPS/District chief Invite the Nutrition Focal Point in the 

meeting 
 9.00-12.30 Travel and visit two health 

centers in Ruyigi 
The two health center should be located 
in two different districts 

 12.30-13.30 Travel from the field to Ruyigi  
 13.30-14.00 LUNCH in Ruyigi  
 14.00-18.00 Travel from Ruyigi to 

Bujumbura 
 

Saturday 
28th Feb  

 Work on the field report in 
Bujumbura 

 

    
Sunday 01st 
March 

 Finalize the report and have a 
meeting lunch Tufts-FFP-
WFP-PRONIANUT 

 

    
Monday 
02nd March 

8.30-9.30 Out-briefing meeting to 
USAID Country representative 
and FFP 

 

 9.30-11.00 Travel and have a meeting 
with PRONIANUT 

 

 11.00-13.00 Travel and have a meeting 
with WFP and visit the  
Bujumbura WFP warehouse 

 

 13.00-14.00 LUNCH  
 14.00-15.30 Travel and  out-briefing to 

ISTEEBU 
Share impression 

Tuesday, 
March 3 

 Arrival of Tufts team in 
Kampala 

Spend the night in Kampala 

Wednesday, 
March 4 

09:00-17:00   
(TBD) 

Meeting with USAID  
Meeting with WFP   
Meeting with  MOH  
Meeting with FANTA 

Spend the night in Kampala 

Thursday, 
March 5 

09:00-17:00 
(TBD) 

Meeting with Florence 
Kinyata, Makerere University 
Meeting  with Henry Wamani,  
Makerere 
Meeting with John Muyonga, 
Makerere 

Spend the night in Kampala 

Friday, 
March 6 

07:30-8:30 
 

10:00-10:30 
 
 

11:00-16:00 

Travel to Moroto by plane 
Visit WFP sub office in 
Moroto 

 
Visit 2 HFs in Moroto, and 
MOH Office , district leader 

Spend the night in Moroto 
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Saturday, 
March 7 

 FREE Spend the night in Moroto 

Sunday, 
March 8 

 FREE Spend the night in Moroto 

Monday, 
March 9  

08:00-15:00 
 
 

15:00-17:00 

Visit 2 HFs, MOH office, 
district leader in Napak 

 
Meeting with WFP partners 
for MAM (AFC, CAFH) in 
Moroto 

Spend the night in Moroto 

Tuesday, 
March 10 

08:00-15:00 
 
 
 
15:00-17:00 

Visit 2 HFs, MOH office, 
district leader in Nakapirit 
pirit 
Meeting with ACDI/VOCA and 
Mercy Corp in Moroto 

Spend the night in Moroto 

Wednesday, 
March 11 

11:00-12:00 
 
14:00-16:00 
 
16:00-17:00 

 
11:30 pm 

 

Travelling back to Kampala 
Debriefing with WFP and 
USAID  
Debriefing  with MoH 

 
Bea travel back to US in 
evening 

 

Thursday, 
March 12 

11:30 pm Jamie travels back to US  

 

 


