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Program Background 
 
The USAID Waste Management Technologies in Regions Program (hereinafter referred to as 
WMTR)  was  awarded  to  International  City/County  Management  Association  (ICMA)  on 
March 18, 2014, under Cooperative Agreement AID 114‐LA‐14‐00001. ICMA is implementing 
WMTR  in  partnership  with  a  local  sub‐recipient,  Caucasus  Environmental  NGO  Network 
(CENN) and the Institute for Sustainable Communities (ISC). The estimated completion date 
for the activity  is March 17, 2018. WMTR  is designed to contribute to the  following USAID 
monitoring and evaluation framework objectives and results: 
 

 Strategy Development Objective 2: Inclusive and sustainable growth. 

 Intermediate  Result  2.3  More  responsible  management  and  development  of 
Georgia’s natural endowments. 

 Intermediate Result 2.3.3 Waste management improved. 
 
The  goal  of WMTR  is  to  provide  professional waste management  technical  assistance  to 
support waste management system development and recycling  in two regions of Georgia  ‐ 
Kakheti and Adjara AR. Project activities will promote greenhouse gas (GHG) mitigation and 
sequestration  by  developing  the  waste  management  sector,  including  waste  collection, 
recycling  and  public  awareness.  Specifically,  this  project will  enable  GHG mitigation  and 
sequestration  from  the  waste  sector  by  enabling  the  recycling  business  environment  in 
targeted  regions  and  municipalities;  improving  waste  collection  systems;  minimizing 
pollution of natural resources from landfills by closing out old, illegal landfills and dumpsites; 
enhancing public awareness of waste management  issues and ensuring public participation 
in  the  decision‐making  and  designing  process  of  new  waste  management  systems. 
Additionally, ICMA will work closely with its local partner, CENN, to build the capacity of its 
staff with the ultimate goal of WMTR handover in 2018. 
 
WMTR activities combine various components  into a comprehensive structure that focuses 
on  technical  assistance and  capacity/institution building of  integrated waste management 
systems and recycling/composting in two regions of Georgia – Kakheti and Adjara AR. WMTR 
has four main components:  
 

 Component 1: Waste Collection and Recycling Systems 

 Component 2: Private Sector‐Led Recycling 

 Component 3: Waste Management Strategy and Tariff Policy 

 Component 4: Communication and Outreach 
 
WMTR also implements cross‐cutting activities that support the four components above and 
promote local governance. The cross‐cutting activities include, among others, empowerment 
of  youth  and  women,  ethnic  minorities  and  people  with  disabilities,  and  gender 
mainstreaming.  
 
This Quarterly Report covers the period from April 1 until June 30, 2015, within USAID Fiscal 
Year 2015. 
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Assumptions, Problems and Barriers 
 

WMTR  had  to  contend  with  the  following  assumptions,  problems  and  barriers  in  the 
reporting period:  

 Frequent turnover of governmental representatives; 

 Miscommunication and lack of coordination between donor agencies working in the 
waste management sector; 

 Lack  of  communication  between  state  institutions  responsible  for  waste 
management in Georgia; 

 Non‐existence of a waste management strategy and action plan in the country: 
WMTR  project  prepared  the  Municipal  Waste  Management  Action  Plan 
Guidelines; however, development of concrete action plans for the municipalities 
should  be  delayed  until  the  waste  management  strategy  is  finalized  by  the 
Ministry of Environment and Natural Resource Protection (MoENRP); 

 Lack of financial resources in the municipal budgets allocated for waste management 
issues; 

 Lack of technique and equipment (trucks, bins, etc.) in the municipalities required for 
waste collection; 

 Lack  of  accurate  data  and  information  related  to  waste  management  (i.e.  non‐
existence  of  the waste  composition  information,  amount  of  collected waste, GHG 
emissions from the landfills, etc.): 

Due  to  the  lack  of  accurate  information  required  for  calculation  of  the  GHG 
emissions  from  the  existing  landfills  in  the  Kakheti Region  and Adjara AR,  the 
project could not obtain reliable information to create baseline data. Therefore, 
it  is  important  to  conduct  an actual measurement of GHG emissions  from  the 
existing  landfills. Only after obtaining measurement results  it will become clear 
whether the existing  landfills  in the project target regions have the potential to 
contribute to the reduction (an how much) of GHG emissions. The GHG related 
project indicators should be then adjusted accordingly; 

 Lack of local expertise in waste management issues; 

 The  very  limited  number  of  recycling  companies  with  both  the  capacity  and 
willingness to be potential grant recipients is a serious problem; 

 Socio‐economic situation in the country; 

 Lack of awareness by general public of  integrated waste management  issues: waste 
separation, recycling, tariff issues, etc. 

 

To  mitigate  the  potential  problems  and  barriers,  WMTR  works  closely  with  all  tiers  of 
government  and  other  stakeholders  in  capacity  building  and  has  been  using  an  intensive 
communication,  outreach  and  awareness  campaign  to  promote  best  practices  in  waste 
management and recycling systems. 
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Significant  Events  and  Achievements  during  the  Reporting 
Period 

 WMTR program conducted a municipal waste management capacity analysis of local self‐
governments, as well as of solid waste collection and disposal companies operating in the 
municipalities  of  Kakheti  Region  and  Adjara  AR.  A  “Municipal  Waste  Management 
Capacity Analysis in Adjara AR and Kakheti Region in Georgia” report has been prepared 
and communicated with all stakeholders. 

 A pilot project  ‐ Piloting of  Integrated Waste Management  Systems  in Target Areas of 
Telavi  Municipality  was  launched  in  5  selected  villages  of  Telavi  municipality  to 
demonstrate the benefits of ISWM practices (in particular waste separation and recycling) 
via the provision of technical assistance and co‐financing support and the establishment 
of an  ISWM system, as well as  to  raise  the awareness of  local governmental structures 
and the public at large.; 

 WMTR team organized visits of Georgian delegation representatives` from Batumi (Adjara 
AR)  and  Telavi  (Kakheti  Region)  to  the  city  of Golden  (Colorado)  and  Catawba  County 
(North Carolina). The visits will be held by the end of July and the beginning of August; 

 WMTR  team  in  collaboration  with  international  and  national  experts  and  in  close 
cooperation  with  the MoENRP  developed  a  draft  of  the  By‐law  on  the  Construction, 
Operation, Closure and After‐Care of Landfills; 

 WMTR  team  in  collaboration  with  international  and  national  experts  and  in  close 
cooperation with the MoENRP started working on the By‐law on Rules of Collection and 
treatment of Municipal Waste. 

 WMTR  team  in  collaboration  with  international  and  national  experts  and  in  close 
cooperation with the SWMC prepared a draft of Gurjaani landfill closure plan; 

 In April 2015 WMTR team  in close cooperation with the MoENRP organized a discussion 
on the topic ‐ Waste Management Approaches in EU Countries in the Kakheti Region and 
Adjara AR; 

 In  May  and  June  2015    WMTR  team  organized  trainings  for  local  self‐government 
representatives  from  all  municipalities  of  the  Kakheti  Region  and  Adjara  AR  on  the 
requirements imposed by the new law – Waste Management Code; 

 WMTR  team  developed  an  illegal  dumpsites  closure  guideline.  The  guideline  was 
communicated and agreed upon with the MoENRP and SWMC; 

 WMTR  team  developed  a  waste  composition  methodology.  The  methodology  was 
communicated and agreed upon with the MoENRP and SWMC; 

  Waste collection system was set up  in the Sviana recreational zone  in cooperation with 
the local government of the Kakheti region; 

 In  June  2015  Waste  Management  Association  (WMA)  created  by  WMTR  team  was 
officially registered in the  National Agency of Public Registry; 

 WMTR  team  in  close  cooperation with WMA  board members  developed  a  logo  and  a 
banner of the association; 
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 WMTR  team  supported  LTD  Zugo  (a  plastic  recycling  company)  in  preparation  of  an 
Environmental Impact Assessment (EIA) report. According to the Georgian Law on Permit 
for  Impact  on  the  Environment,  activities  related  to  waste  disposal,  treatment  or 
recycling,  incineration,  and  landfill  design  and  operation  are  subject  to  permits  and 
mandatory  EIAs.  Therefore,  any  recycling  activity  requires  a  permit  from  the MoENRP 
based  on  an  Environmental  Impact  Assessment.  The  EIA  process  considers  possible 
impacts  and  risks  on  the  different  components  of  the  physical,  biological  and  human 
environment; 

 In May, 2015 WMTR team organized a training for recycling companies on business plan 
development; 

 In  June, 2015 WMTR  team  in  cooperation with  the MoENRP organized a meeting with 
WMA on National Strategic Vision and the activities to be implemented; 

 WMTR  team  in  cooperation  with  national  expert  developed  a  draft  Tariff  and  Cost 
Recovery Assessment Report. Once  the  report  is  finalized,  it will be communicated and 
agreed upon with all stakeholders; 

 In May  2015 WMTR  team  organized  a  public  lecture  on  “Economic  Aspects  of Waste 
Management: Role  of  Tariffs  in  the  Economy  of a Country”  in Batumi  and  Telavi  State 
Universities; 

 WMTR  team developed a scenario of  the Public Service Announcement  (PSA). This PSA 
will provide a message to the public on the  importance of  a tariff system and will show 
the linkage between tariff fee collection and clean and healthy environment; 

 WMTR  team  continues  conducting  open  educational  classes  on  integrated  waste 
management issues in public schools of Kakheti Region and Adjara AR; 

 WMTR team developed the program’s third quarterly newsletter in English and Georgian 
and  distributed  it  through  CENN  electronic  network  which  has  more  than  25,000 
subscribers worldwide; 

 In April, May and June 2015 WMTR team organized a series of trainings on Project Cycle 
Management for students of public schools of Kakheti Region and Adjara AR; 

 On April 22, 2015 WMTR program, together with NGO “ECOVISION”, MoENRP, Tbilisi City 
Hall and Solid Waste Management Company of Georgia celebrated the 45th annual Earth 
Day in Tbilisi Zoo; 

 On May 3, 2015, WMTR Program, with the support from the MoENRP participated in Life 
World Run in Kakheti, a global running event in aid of the search for a cure to spinal cord 
injuries; 

 On June 6, 2015 two USAID funded projects: WMTR and EC‐LEDS participated together in 
the America Days Festival at Rike Park, Tbilisi; 

 WMTR staff continues updating a program Facebook (FB) Page. Through this FB page the 
general  public,  including  school  students  from  the  project  target  regions  are  receiving 
updates  regarding  the  implementation  of  the  program  –  competitions,  trainings, 
workshops,  grants  announcements;  information  about  ongoing  activities  and  news  on 
modern practices in waste management are also regularly posted on the FB page. 

 On April, 2015 the project team started preparation of the green advice and distributing 
them through CENN electronic network and posting on the project FB page every week. 
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The aim of the green advice was to change the behavior of the general public and show 
them  the ways on how  to  apply  the 4R  (reduce,  reuse,  repurpose,  recycle) practice  in 
everyday life. 

 

Status of Activities by Components 

Component 1:  Waste Collection and Recycling Systems 
 

Analyzing capacity and training gap of municipalities and SW companies 
 
WMTR program  conducted a municipal waste management  capacity analysis of  local  self‐
governments, as well as of solid waste collection and disposal companies operating  in  the 
municipalities  of  the  Kakheti  Region  and  Adjara  Autonomous  Republic.  The  aim  of  this 
assessment was to review and analyze municipal waste management related responsibilities 
and  capacities  in  the  target  regions  in  order  to  develop  recommendations  for  waste 
management  sector  improvements  and  identify  training  needs  and  capacity‐building 
activities  for  the municipalities  to  improve current municipal waste management practices 
and  to  increase  the  efficiency  of  the  delivered  services.  A  relevant  report  has  been 
developed, comprising the following chapters: 

 Introduction; 

 Legal Framework; 

 Institutional Framework; 
Waste Management Capacity Analysis  in Adjara Autonomous Republic and Kakheti Region 
(general  information,  waste  management  organization,  infrastructure,  financial  aspects). 
Adjara  Autonomous  Republic:  Batumi  Self‐Governing  City,  Kobuleti  Municipality,  Keda 
Municipality, Khulo Municipality, Khelvachauri Municipality, Shuakhevi Municipality. Kakheti 
Region:Akhmeta  Municipality,  Gurjaani  Municipality,  Dedoplistskaro  Municipality,  Telavi 
Self‐Governing  City,  Telavi  Municipality,  Lagodekhi  Municipality,  Sagarejo  Municipality 
Signagi Municipality, Kvareli Municipality; 
Main findings and Recommendations; 
Summary of Waste Management Data for Adjara AR and Kakheti Region, Georgia. 
	
The assessment showed that municipalities throughout Georgia have limited capacities and 
resources to properly manage their own waste. The main issues that municipalities face are 
related to the distribution of waste management related responsibilities and competencies, 
lack of clear mechanisms  to monitor and control  the quality of performed waste services, 
waste data inaccuracy, limited waste service coverage, outdated infrastructure, lack of clear 
tariff policies, and non‐existence of steady systems for collection of waste charges. 
 
Based on  the  recommendations,  as well  as  training needs  and  capacity building  activities 
identified  in  the  document,  WMTR  team  planned  and  conducted  tailored  trainings  to 
increase waste management capacity of key stakeholders in the target regions. 
 
For more  information,  please  see  Annex  1.  Final  report  ‐ Municipal Waste Management 
Capacity Analysis in Adjara AR and Kakheti Region in Georgia. 
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Developing  Telavi  pilot  project  to  demonstrate  benefits  of  integrated  waste 
management approaches in target areas of Telavi municipality 
 
A pilot project ‐ Piloting of Integrated Waste Management Systems in Target Areas of Telavi 
Municipality, which will  be  implemented  in  5  selected  villages  in  Telavi municipality was 
approved by all parties and contract was signed between ICMA and Telavi Municipality. 
 
The  aim  of  the  pilot  project  is  to  demonstrate  the  benefits  of  ISWM  practices  via  the 
provision of  technical assistance,  co‐financing  support  and  the establishment of an  ISWM 
system, as well as to raise the awareness of local governmental structures and the public at 
large. 
 

In particular, Telavi pilot project will:  

 Introduce integrated solid waste management practices in the selected villages of 
the municipality and make this process replicable  for other villages. This will be 
achieved  through  the  following  activities:  expansion  of  the  waste  collection 
service,  introduction of separated waste collection bins along with promotion of 
recycling  and  composting  activities,  closure  of  illegal  waste  disposal  areas 
(development of  illegal waste disposal site closure plans and  implementation of 
closure activities in close cooperation with the municipality), and introduction of 
waste fee collection scheme; 

 Develop  capacity  /  institution  building  of  Telavi  Municipality  and  the  waste 
collection  service  provider  company  in  terms  of  integrated  solid  waste 
management; 

 Launch  the public awareness raising component  (directed by  the 4R principles), 
focusing on behavioral change amongst the young generation in the target areas. 

 
At the first stage the villages will be selected based on the following criteria: readiness of the 
population to be involved in waste management related activities, willingness and readiness 
of  Trustees  in  the  villages  to  be  involved  in  the  process,  existence  of  active  community 
groups/CBOs/NGOs,  socio‐economic  situation,  number  of  population,  existence  of  small 
processing enterprises, number of large farms, etc. 
 
75 bins will be installed in the selected villages and wet‐dry separation method will be used 
for waste separation. Implementation of activities will start in July 2015. 

 
 
Design and implementation of City‐to‐City Exchange Program 
 

As a follow‐up on the visits of Catawba County and the city of Golden representatives` to the 
cities of Telavi and Batumi  in March 2015,  the visit of  the Georgian delegation  to US was 
planned. The schedule of the visits is as follows: 

 Georgian delegation visit to Catawba County: July 24 – August 3, 2015; 

 Georgian delegation visit to the city of Golden: August 8‐16, 2015; 
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Delegation  members  have  been  selected  in  close  cooperation  with  national  and  local 
government  representatives based on  their  responsibilities  related  to waste management 
and knowledge and experience in dealing with waste management issues. 

 
The Georgian delegation  that will  visit  the  city of Golden  is  represented by  the  following 
members: 

Name, Surname  Position 

Lasha Nakashidze  Head  of  the  Division  for  Strategic  Planning,  Investments  and 
Economic Development, a  contact person  for and a  coordinator 
of WMTR project on the part of Batumi City Hall 

Irakli Chavleishvili  Deputy  Chairman  of  Sakrebulo  (Local  Assembly)  of  Batumi 
Municipality

Lasha Sirabidze  A member of Batumi Municipality, Chairman of the Committee of 
Infrastructure Development of Sakrebulo

Nino Shavgulidze  WMTR/DCOP 

 
 
The  Georgian  delegation  that  will  visit  Catawba  County  is  represented  by  the  following 
members: 

Name, Surname  Position 

Platon Kalmakhelidze  Telavi Mayor

Tengiz Mtvarelishvili  Telavi Vice Mayor 

George Enukidze  Head of Administration Department, at the same time a contact 
person of WMTR Program on the part of Telavi City Hall  

George Kiknadze  Head  of  the  Service  of  Property Management,  Infrastructure, 
Spatial Arrangement, Architecture and Construction Works 

Alverd Chankseliani  Head of Waste and Chemical Substances Department, Ministry 
of Environment and Natural Resources of Georgia 

Nino Tevzadze  WMTR/Component 1 leader 

 
The agendas of the visits were prepared based on the issues that self‐governance cities face 
in  the  sphere  of  waste  management.  These  visits  will  help  the  representatives  of  the 
Georgian delegations to  increase their knowledge of proper waste management  issues and 
better plan waste management  related activities  in  their  cities. During  the visits  the draft 
action plans will be  finalized  that will serve as a basis  for  future cooperation between  the 
cities of Georgia and US. 
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Discussion  on  the  Topic  of  Waste  Management  Approaches  in  EU  countries 
organized in Batumi and Telavi  
 
On  April  16,  2015  WMTR  program  in  close  cooperation  with  the MoENRP  organized  a 

discussion on  the  topic  ‐ Waste Management Approaches  in EU Countries. The discussion 

was held in the conference hall of the Sakrebulo of Telavi Municipality. Representatives of all 

municipalities of Kakheti region, as well as NGOs and school students attended the event.   

 

Mr. Alverd Chankseliani, Head of Waste and Chemical Substances Department of MoENRP 

provided  information  to  the  audience  on  recent  developments  and  future  plans  of  the 

Ministry in terms of waste management. 

 

On  May  14,  2015,  similar  meeting  was  organized  in  Batumi  Civic  Engagement  Center. 

Representatives of all municipalities and Ministries of Adjara AR, as well as NGOs and school 

students attended the event. 

 

WMTR program representatives opened the meetings and stressed the  importance of such 

discussions  for  better  understanding  and  further  introduction  of  integrated  waste 

management practices in the country.   

 

  

 
During  the  meetings  the  audience  was  provided  with  detailed  information  on  waste 
management  approaches  used  in  EU  countries.  In  particular,  the  following  topics  were 
discussed at the meetings: 

 EU waste policy development history; 
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 Waste management methods; 

 Basic statistical indicators; 

 Waste management policy tools; 

 Waste collection systems; 

 Separation methods; 

 Cost recovery. 
 

The presentations were  followed by active discussion, attendees were  interested  in waste 
tariff and collection systems, as well as waste separation methods. 
 
Annex 2. Presentation on Waste management approaches in EU countries 

 
Training  for  Representatives  of  the  Local  Self‐Government  on  Integrated Waste 
Management 
 
On May 27,28 and 29, 2015, a three‐day training was conducted  for  local self‐government 

representatives  from  the project  target  regions on  the  requirements  imposed by  the new 

law – Waste Management Code. Emphasis was made on the requirements and obligations of 

local  authorities.  Relevant  departments  of  the  MoENRP  were  invited  to  provide  this 

information to the representatives of all municipalities and self‐governance cities of Adjara 

AR  and  Kakheti  Region.  The  participants  also  had  the  opportunity  to  ask  questions  and 

receive answers from the competent authorities. 

 

   



   
Waste Management Technologies in Regions, Georgia 

Quarterly Report April – June 2015 14 

 

The following issues were discussed during the 3‐day training:  

 Waste Management  Code,  general  requirements  and  obligations  related  to waste 

management; 

 Distribution  of  competencies  between  different  structures  in  waste management 

sector;  

 Municipal waste management planning and development; 

 Hazardous waste management; 

 Landfill arrangement and management; 

 Permits and registration of the activities related to waste management; 

 Waste registration and reporting; 

 Implementation of control and inspections related to waste management; 

 Administrative offenses and administrative proceedings. 

 

Training  was  conducted  in  an  interactive  manner.  Audience  was  very  interested  in  the 

municipal waste management planning and development issues. 

 

During the training, Municipal Waste Management Plan Development Guideline developed 

within  the  framework  of  WMTR  program  in  close  cooperation  with  the  MoENRP  was 

presented and discussed.  

 

 

 

Training  for  local  self‐government  representatives  on  implementation  of  the 
Georgian Law on Waste Management Code 
 

On June 24‐25, 2015 the second cycle of trainings for local self‐government representatives 
on the implementation of the Georgian Law on the Waste Management Code was organized 
at CENN’s Bulachauri Green Center.  
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31  representatives of  local  self‐government  from Adjara AR and Kakheti  regions attended 
the training.  
 
The aim of  the  training was  to provide detailed  information  to  the  representatives of  the 
self‐government on the following issues:  

 General overview of Administrative Offences Code (waste part); 

 The evidence and equipment needed to obtain evidence, rights and responsibilities 
of violators; 

 Administrative offences (waste part); 

 Communication of information; 

 Field act; 

 Necessity to inform the Ministry of Internal Affairs;  

 Protocol of administrative offences, strict registration form and its proceedings.  
 
Training was conducted in an interactive manner. Audience was very interested in the topics 
provided during training, especially in filling in the administrative offences protocol.  
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Cooperation with the Ministry of Environment and Natural Resources Protection of 
Georgia 
 

Development of the By‐law on the Construction, Operation, Closure and After‐Care 
of Landfills 
 
WMTR  program with  the  support  of  the  international  and  national  experts  and  in  close 
cooperation  with  the  MoENRP  developed  a  draft  of  the  By‐law  on  the  Construction, 
Operation, Closure and After‐Care of Landfills. 
 
The By‐law was prepared  in accordance with the requirements of Article 49  (paragraphs 1 
and 8) of the Law – Waste Management Code of Georgia.  
 
The  aim  of  the  By‐Law  is  to  prevent  or  minimize  the  negative  impacts  of  landfills  on 
environment,  especially  on water,  groundwater,  soil  and  atmospherics  including  climate 
change related emissions and on accompanying risks to human health, via establishing strict 
operation  and  technical  requirements,  during  the  entire  lifecycle  of  a  landfill  from  its 
inception to the end of its post‐closure after‐care period. 
 
The requirements of the By‐Law include: 

 Technical rules, regulations and criteria for landfill design, construction, operation 
and post‐closure care; 

 Special requirements for existing landfills; 

  Waste acceptance criteria and procedures and safety assessment for waste 
underground storage. 

 

The document comprises the following chapters: 

 Section I – General provisions 

 Section II – Requirements for the design and construction of landfills 

 Section III – Operation and technical maintenance of the landfill 

 Section  IV–  Landfill  controlling  and  monitoring  procedures  during  operation  and 
closure after‐phase 

 Section V– Landfill closure and after‐care 

 Section VI – Existing landfills 

 Annexes: 

 Part 1. Procedure for waste acceptance at the landfills 

 Part 2. Criteria for waste acceptance 

 Part 3. Sampling and test methods 

 Part 4. Safety assessment for acceptance of waste in underground storage 
 
The draft By‐law will be finalized by the end of July and will be submitted to the government 
for approval on July 31, 2015. 
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Annexes 3a and b. Draft By‐law on  the Construction, Operation, Closure and After‐Care of 
Landfills (Geo/Eng). 
 
 

Development  of  the  By‐law  on  Rules  of  Collection  and  treatment  of  Municipal 
Waste 
 
WMTR  program  with  the  support  of  international  and  national  experts  and  in  close 
cooperation with  the MoENRP  started working on development of  the By‐law on Rules of 
Collection and Treatment of Municipal Waste. 
 
The objective of the By‐Law is to stipulate the requirements for collection and treatment of 
municipal waste in accordance with Article 16, Part 5 of the Waste Management Code. 
 
Through this By‐Law the following procedures, measures and criteria will be established: 

 Procedures and requirements for providing obligatory effective collection services to 
all  municipal  waste  generators  in  a  municipality  to  minimize  impact  on  the 
environment  related  to  effects  on  local  surface  water,  groundwater,  soil  and  air 
(including global environmental effects through mitigation of climate change related 
emissions) and on risks to human health;  

 Measures aimed at minimizing litter throughout a municipality as well as eliminating 
possible nuisance conditions such as noise, odors or other adverse effects; 

 Measures aimed at reducing the overall  impacts of resource use and  improving the 
efficiency of such use through recovery and recycling initiatives: 

 Measures,  procedures  and  requirements  for  treating  all municipal waste  prior  to 
landfill  disposal  in  accordance with  Article  21,  Part  6  of  the Waste Management 
Code; 

 Minimum technical criteria that should be met by waste treatment  facilities during 
provision of services.  

 
The  first draft of  the By‐Law has been prepared. The By‐Law  should be  submitted  to  the 
government for approval no later than February 1, 2016. 

 
Annex 4. The  first draft of  the By‐Law on Rules of Collection and Treatment of Municipal 
Waste. 
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Cooperating with  the Ministry of Regional Development and  Infrastructure/  Solid 
Waste Management Company 
 
Development of the Gurjaani landfill closure plan 
 
One  of  the  main  issues  related  to  waste  management  in  Georgia  is  the  existence  of 
unsanitary  landfills  that do not  comply with  international  requirements. The design of  all 
landfills in WMTR program target regions is rather simple, with no bottom isolation, layering 
or drainage, and no gas collection systems. This poses a serious threat to environment and 
human  health.  Therefore,  one  of  the  objectives  of  WMTR  program  is  to  support  the 
Government  of  Georgia  in  development  of  closure/remediation  plans  for  the  existing 
landfills. 
 
The operations, management and monitoring of  the existing  landfills  (excluding Tbilisi and 
Adjara  Region),  construction  planning  of  new  regional  landfills  in  compliance  with  EU 
regulations, and closure of the existing landfills that do not meet international requirements 
is the responsibility of the Solid Waste Management Company of Georgia (SWMCG). 
 
In May, 2015 WMTR project signed a Memorandum of Understanding (MoU) with SWMCG 
on  development  of  the  Gurjaani  landfill  closure  plan  in  accordance  with  international 
requirements and later on closing of the landfill according to the developed plan (the closure 
of the landfill will be completed by SWMCG). 
 
In  2014  SWMCG  terminated Gurjaani  landfill  operations  and  is  now  planning  to  allocate 
certain amount in the 2016 budget to close this landfill. The development of a closure plan is 
particularly  important  because  of  the  landfill  location  in  a  boggy  area  and  its  current 
conditions that may lead to potential complications. 
 
The draft of the document was prepared and will be provided to SWMCG for comments. The 
closure plan  for Gurjaani municipal waste  landfill was developed  taking  into consideration 
the requirements of national legislation, international best practices and EU directives. 
 
Background information about Gurjaani landfill 
 
Gurjaani non‐hazardous waste landfill is situated in Gurjaani municipality at the territory of a 
former brick  factory quarry where  raw material – clay was obtained. Hence,  large pits are 
located at its territory, filled with rainwater. Groundwater is based at a lower level and does 
not  feed  the above water ponds with water.  Inflow of  rainfall  from adjacent areas mainly 
takes place from the northern boundary of the landfill. This is where swamped areas mainly 
are. 
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The  landfill area has a straight  topography with minor slopes  towards south and east. The 
geological structure of the landfill is made of clays covered on top by fill‐up soil of 0.6‐1.0 m 
strength. The fill‐up soil is a mix of clay and gravel. It  is originated from the residues of the 
soil no  longer usable  for brick production  that had been  spread  all over  the  site  and  left 
during quarrying operations. 
 
Landfill  site  is  fenced  by  a  barbed  wire.  The  only  exception  is  its  northern  boundary. 
Apparently,  it was  impossible  to  fence  this part of  the  site due  to  its periodic  filling with 
water  and  intensive  swampiness. The  waste  entering  the  landfill  site  was  periodically 
partially burned and partially dumped into the pits by a bulldozer.  
 
Annexes 5a and b. Draft  report of Gurjaani  landfill closure plan and  site conditions photo 
summary. 
 
 
Development of Illegal dumpsites closure guideline 
 
The illegal dumpsites exist in almost all villages of the project target regions due to a limited 
coverage area of waste collection system.  In most municipalities waste service coverage  is 
less than 50%. Services mainly cover municipalities’ centres and villages adjacent to central 
motorways, while  relatively  remote villages  remain unserved. Therefore,  it  is  important  to 
provide local authorities with the basic knowledge and understanding of what is required to 
close informal dumpsites and minimize environmental damage associated with these sites. 
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WMTR  project  in  cooperation  with  an  international  expert  developed  a  draft  of  Illegal 
Dumpsites Closure Guideline. 
 
The Guideline provides the following information: 

 What is illegal dumping? 

 Why is illegal dumping a problem? 

 What factors contribute to illegal dumping? 

 Closure of illegal dumpsites 

 Development of illegal dumping prevention program 
 
The draft guideline will be provided to the national and regional governments for comments. 
The  final  version  of  the  guideline  will  be  incorporated  in  the  integrated  solid  waste 
management action plans, which will be prepared for each municipality in the target regions, 
with the support of WMTR program. 
 
Annex 6. Illegal Dumpsites Closure Guideline. 

 
Development of the Waste composition methodology 
 
The information about the content of waste does not exist in Georgia. Therefore, such data 
is not available in the project target regions as well. However, in order to assess the quantity 
of  recyclable  materials  in  the  waste  stream  and  consequently  to  improve  planning  of 
technical and economic effectiveness of waste recovery and recycling programs  it  is crucial 
to have  information about waste composition. Existence of such  information will also help 
the  government  (national,  regional,  local)  and  WMTR  project  to  assess  the  amount  of 
biodegradable waste that goes to the landfill. 
 
At the first stage WMTR project with the support of the international expert developed the 
waste composition study methodology. The methodology was agreed with all stakeholders – 
SWMCG, SWMC and Tbilisi City Hall, LTD Tbilservis (waste collection company in Tbilisi). 
 

The waste composition study in the project target regions will be conducted according to the 
developed methodology. 
 
Annex 7. Waste composition study methodology 
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Arranging recreational zone in Sviana 
 
Sviana  recreational  zone  is situated  in  the Stori River Valley  located  in Telavi municipality. 
The only motor road leading to the historical geographic area and protected areas of Tusheti 
lies along  this valley. Besides,  the Stori River Valley has a  significant  recreational  function, 
since both  local  residents and  tourists often  visit  it  for  recreational purposes.  In addition, 
4,000‐5,000 people pass  the valley during  the  summer period  to get  to Tusheti protected 
areas.  
 
No waste collection is organized in this area. Taking into consideration the importance of the 
location of  Sviana  recreational  zone, WMTR program  installed 4 dustbins  to  set up waste 
collection  system. At  the  same  time,  appropriate  infrastructure  including  tables,  benches 
and  campfire  areas  were  installed  in  the  recreational  zone  by  the  CENN/ADA  forestry 
project. 
 

 
Installation of dustbins has for the first time in history fostered collection of waste generated 
in the recreational zone, thus significantly improving sanitary condition of the area. Besides, 
visitors  coming  back  from  Tusheti  protected  areas  use  the  dustbins  too,  which  in  itself 
contributes  to  significant  improvement  of  sanitary  situation  of  the  protected  areas  and 
creates  favorable conditions  for  tourism. Collection of waste  from  the newly  installed bins 
has already been arranged with the municipality; 
 
Once  WMTR  project  will  arrange  the  separated  waste  collection  in  5  villages  of  Telavi 
municipality,  separated collection of waste will be also be arranged  in Sviana  recreational 
zone. 
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Component 2:  Private Sector‐led Recycling 
 
Registration of Waste Management Association  in  the National Agency of Public 
Registry 
 
On June, 2015 the Charter of Waste Management Association (WMA) was approved by the 
National  Agency  of  Public  Registry  and  therefore  the  association was  officially  registered 
according to the requirements of the Georgian legislation. 
 
According to the Charter, the WMA has the following mandate: 

 Cooperate with national and international projects and donor organizations. 

 Develop recommendations aimed at solving waste management  issues, as well as 
at initiating and implementing new waste management approaches. 

 Approach  relevant  government  agencies  with  requests for  implementation  of 
appropriate activities as needed. 

 Participate  in  project  design  and  implementation  on  national  and  international 
levels. 

 Be eligible to draw up draft laws and approach legislative and executive authorities 
with legislative initiatives in case of conflicting or deficient laws. 

 
The members of the Association will periodically meet to discuss solutions to common and 
individual  problems.  The  activities  of  the  Association  will  contribute  to  the further 
development of waste recycling sector and to development of solutions to its problems. 
 
Annex 8. Charter of the Waste Management Association 

 
Meetings with the members of Board of Waste Management Association 
 
On May 25, 28 and June 3, 2015 meetings were conducted with members of Board of the 
Waste Management Association to develop the logo and banner of the Association. 
 
Based on the ideas provided by the members of Board of WMA, the draft design of the logo 
and banner was prepared. The banner will be provided to USAID for clearance. 

 
Support LTD Zugo in development of the Environmental Impact Assessment Report 
 

According to the Georgian Law on Permit for  Impact on the Environment, activities related 
to waste disposal, treatment or recycling, incineration, and landfill design and operation are 
subject  to permits and mandatory EIAs. Therefore, any  recycling activity  requires a permit 
from the Ministry of Environment and Natural Resources based on an Environmental Impact 
Assessment.  The  EIA  process  considers  possible  impacts  on  and  risks  to  different 
components of physical, biological and human environment. 
 
None  of  the  companies  operating  in  the  project  target  regions  possess  environmental 
permits  and  thus  their  operations  may  be  deemed  illegal.  Therefore  WMTR  project 
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supported  LTD  Zugo1  (a  plastic  recycling  company)  in  preparation  of  an  Environmental 
Impact Assessment  (EIA)  report, which  is necessary  in order  to  receive  the environmental 
permit. 
 
The  report was prepared with  the  support of national experts and  contains  the  following 
main chapters: 

 General information about company; 

 Legislative analysis; 

 EU regulations; 

 Analysis of environmental conditions; 

 Analysis of alternatives; 

 Characterization of impact on natural and social environment of a production facility; 

 Factors of physical impact on environment; 

 Characterization of infrastructure, social and socio‐economic indicators; 

 Emergency response plan; 

 Methods  of  cumulative  impact  control  and monitoring  of  environment  to  initial; 
condition in case of termination of activities. 

 
The non‐technical resume of the document has also been prepared. 
 
The final report was submitted to the Permit Department of the MoENRP for comments. The 
public hearing of the document will be arranged on July 3. The aim of the public hearing is to 
give  the opportunity  to  the  stakeholders  to  get  information  about  the document, discuss 
interesting  issues  and  provide  comments.  After  incorporation  of  the  comments  the 
document will  go  through  the ecological expertise process  in  the MoENRP  to  receive  the 
permit. 
 
Once LTD Zugo receives the EIA permit (we expect LTD Zugo to get the permit by the end of 
July),  the  project will  start  the  process  of  issuing  grant  to  help  the  company  to  increase 
efficiency and reduce energy consumption. 
 
Annex 9. Draft EIA report for LTD Zugo 

 
Issuing grants to support GHG mitigation, energy efficient technologies and source 
separation programs 
 
As  it  was  noted  in  the  previous  reports,  the  assessment  of  municipal  waste  recycling 
companies operating  in WMTR program  target  regions  showed  that most of  them have a 
very limited capacity and, at the same time, do not operate legally. Therefore, the program 
team decided  to  identify  and  communicate with municipal waste  collection  and  recycling 
companies  operating  in  other  regions  of  Georgia  and  suggest  that  they  extend  their 
operation to WMTR program target regions – Kakheti Region and Adjara AR. 
 

                                                 
 
1Out of the three recycling companies operating in the project target regions, only Zugo LTD 
has passed the pre‐award assessment requirements. 
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A  detailed  questionnaire  has  been  developed,  which  includes  questions  related  to  the 
following topics: 

 General information about the company 

 Trainings attended by the company representatives 

 Available documents (e.g. business plans, waste management plans, etc.) 

 Equipment 

 Collection of waste 

 Risks associated with operation of the company 

 Project grant components 
 
Each of the above‐mentioned topics includes detailed questions. 
 
The questionnaire was provided  to 16 collection and  recycling companies operating  in  the 
following regions: 

 4 Plastic recycling or companies (Tbilisi, Kvemo Kartli, Imereti Regions); 

 8 paper recycling companies (Tbilisi, Shida Kartli, Mtskheta‐Mtianeti Regions); 

 1 Glass recycling company (Shida Kartli) 

 3 Waste collection companies (Tbilisi, Kvemo Kartli Region). 
 
Out of 16 companies only 8 companies provided filled‐in questionnaires. The project team is 
currently analyzing questionnaires. Based on the assessment, the companies that have the 
potential to receive grant from the project will be identified. 
 
At the same time, a detailed baseline assessment report will be prepared that will provide 
information about the existing situation related to the waste recycling and collection sector 
in Georgia – capacity, needs, obstacles and potential/possibility to extend the operations to 
the project target regions and thus help to meet project  indicators outlined in Outcome 2 ‐ 
Strengthened  capacity  and  efficiency  of  recycling  companies  and  an  improved  enabling 
environment of the PMP.  

 
Training for recycling companies on business plan development 
 
On May 6‐8, a training for recycling companies on business plan development was held in 
CENN’s Bulachauri Green Center. Representatives of 6 companies participated in the 
training. 
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The following topics were discussed during the training: 

 Identification of target consumers; 

 Development of the products/services; 

 Competition and comparison of competitors; 

 Sales analysis; 

 Development of companies’ operation schedules; 

 Management of companies’ capacities; 

 Raw materials and supply chain; 

 Staff of the companies; 

 Effectiveness of marketing operations and changes; 
 Financial analysis. 

 
The topics discussed during the training will help the owners of the recycling companies to 
better  plan  their  businesses  and  improve  their  operation  ‐  administration, management, 
collection, efficient transportation of waste. 
 
Annex 10. Presentation on business plan development 

 
Meeting of Waste Management Association of Georgia on National Strategic Vision 
and the Activities to be Implemented 
 
On June 5, 2015, a meeting of Waste Management Association of Georgia was held at Betsy 
Hotel, Tbilisi. 
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The head of  the Division of Wastes  and Chemicals Management of  the MoENRP provided 
information to representatives of various companies on the strategic vision of the Ministry 
concerning waste management. 
 
Participants  were  actively  involved  throughout  the  meeting.  The  entrepreneurs  asked 
questions on issues of interest and were given thorough information on the future plans of 
the executive branch of power regarding waste management. In addition, new legal persons 
were also registered in the Waste Management Association. 
 
Signatures of legal persons on the Charter of the Association were notarized and submitted 
to  the  National  Agency  of  Public  Registry,  along  with  other  documents  required  by  the 
legislation of Georgia. 
 
The  Association  will  contribute  to  identification  of  problems  in  the  sphere  of  waste 
management  and  actively  cooperate with  governmental  agencies,  non‐governmental  and 
donor organizations in order to correct existing deficiencies. 
 
At  the  early  stage  of  the Association’s  development, WMTR  program will  serve  as  a  link 
between  the  companies  and  the  legislative  and  executive  branches  of  power.  This  will 
ensure successful lobbying for solutions to problems that exist in the sphere. 

 
Component 3: Waste Management Strategy and Tariff Policy 
 

Carrying‐out tariff and cost recovery assessments in Adjara and Kakheti 
 
WMTR team conducted a tariff and cost‐recovery assement in Kakheti Region and Adjara AR.  
 
All stakeholders – governmental representatives, private sector and general population ‐  in 
four  villages  of  each municipality  of  Kakheti  Region  and  Adjara  AR were  interviewed  by 
WMTR  program  field  team  using  questionnaires  developed  by  the  project.  A  total  of  32 
villages  in  Kakheti  Region  and  20  villages  in  Adjara  AR  were  assessed  and  respective 
questionnaires were  filled  in.  The  four  villages were  selected  according  to  the  following 
criteria:  population  –  one  small  and  one  large  village,  distance  from  the  center  of  the 
municipality ‐ one village that is close to the center and one that is far away from the center. 
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In addition to the interviews, existing laws and regulations, contractual agreements between 
the  municipalities  and  waste  service  provider  companies,  tendering  documentation  and 
other reports were reviewed. 
 
Based on this analysis, a draft Tariff and Cost Recovery Assessment Report was developed. 
This report provides a comprehensive assessment of the current situation regarding waste 
tariffs and cost recovery  in Adjara AR and Kakheti Region and focuses mainly on municipal 
waste. 
 
The report covers legal and institutional framework of tariff and cost recovery system in the 
country. All fundamental laws regulating waste management and waste tariffs are reviewed. 
It  also  describes  all  institutions  and  bodies  responsible  for  waste management  and  fee 
administration  in Georgia and particularly  in Adjara AR and Kakheti Region. The report also 
evaluates the socio‐economic situation in these regions and reviews experience of Germany 
and Poland regarding waste tariffs and cost recovery.  
 
The  report provides  the main  findings  regarding current status of waste management and 
cost recovery in municipalities and willingness to pay of the households based on the official 
information  obtained  from  city  halls/municipality  officials  and  results  of  the  survey 
conducted in the villages of both regions. Each municipality of Adjara AR and Kakheti Region 
is reviewed separately in order to study the current status of waste management (availability 
of  waste  collection  service,  its  coverage,  landfills,  and  illegal  dumpsites),  cost  recovery 
(amount  of  fee,  rate  of  fee  payment,  expenses  and  revenues),  public  awareness  and 
problems inside the system.  
 
Based on  the key  findings and  conclusions,  this  report provides  recommendations  for  the 
implementation of well‐functioning cost recovery system  in Adjara AR and Kakheti Region. 
The  recommendations  are  designed  to  be  feasible  and  well‐tailored  to  the  needs  of 
municipalities  and  are  elaborated  taking  into  consideration  institutional  capacities,  socio‐
economic background, legislation and public awareness. 
 
The report will be finalized in July, 2015. 
 
Annex 11. Draft tariff and Cost‐Recovery Assessment Report 
 

Public  lectures on Economic Aspects of Waste Management: Role of Tariffs  in  the 
Economy of a Country 
 
On May 1 and 5, 2015, a public lecture on “Economic Aspects of Waste Management: Role of 
Tariffs  in  the Economy of a Country” was held  in Batumi and Telavi State Universities. The 
lectures were attended by around 120 University students and academic staff. 
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Open lecture in Batumi University 

Open lecture in Telavi University 

 
The  lectures covered  the current situation  in  two  regions of Georgia – Kakheti and Adjara 
Autonomous  Republic  –  in  terms  of municipal waste  tariff  systems.  The  following  issues 
were discussed during the lectures: solutions to tariff‐related problems, the role of tariffs in 
the  economy  of  the  country,  and  international  practices  andlegal  basis  for  tariffs  and 
methods of bringing the current Georgian legal base into compliance with the requirements 
of the Association Agreement. 
 
The  lecture  was  conducted  in  an  interactive  format.  During  the  discussion,  students 
expressed their visions and opinions on setting directions essential for tariff policy. 
 
Annex 12. Presentation ‐ Role of Tariffs in the Economy of a Country 
 

Development of Public Service Announcement (PSA) 
 

The scenario of the Public Service Announcement (PSA) was developed. This PSA will provide 
a message  to  the public on  the  importance of  the  tariff  system and will  show  the  linkage 
between  the  tariff  fee  collection  and  clean  and  healthy  environment.  The  PSA  will  be 
finalized in July, 2015 and will be broadcasted via Public Broadcaster. 
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Component 4: Communication and Outreach 
 

Open Classes on Integrated Waste Management Themes in Public Schools of Adjara 
and Kakheti 
 
WMTR  team  continues  conducting  open  educational  classes  on  integrated  waste 
management issues in Kakheti Region and Adjara AR public schools.  
 
Between March  18  and  June  3,  2015,  open  classes  on  the  Basics  of  Integrated Waste 
Management were conducted at the following public schools in Kakheti: 
 
Kvareli  Municipality:  the  public  schools  of  Mtisdziri,  Sanavardo,  Gavaza  and 

Bolgojiani villages; 

Lagodekhi Municipality:  Lagodekhi  #1  and  #3  public  schools,   #1  public  school  of 
Kabali; #1 and #2 public schools of Apeni, public schools of 
Shroma, Matsimi, Lelian and Giorgeti villages;  

DedoplistskaroMunicipaliry:  Dedoplistskaro #1 and #2 public schools,  Public schools of 
Gamarjveba,  Arboshiki,  Pirosmanivilaages  and  #1  Public 
School of ZemoKeda; 

Signagi Municipality:  Signagi  Public  School,  #1  and  #3 public  schools of  Tsnori, 
Nukriani Public School #1, public schools of Bodbe, Magaro, 
Anaga, KvemoMachkhaani and Tibaani villages. 

 
The open classes covered issues such as: current approaches to waste management, US and 
European experiences in waste management and challenges that Georgia faces in this area. 
The  students  also  got  acquainted  with  the  4Rs  (Reduce,  Reuse,  Repurpose,  Recycle) 
approach,  the  introduction  of which  is  essential  for  the  promotion  of  sustainable waste 
management principles in Georgia.  
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During the open classes, students were notably active and showed interest in issues such as 
landfills operations, waste‐recycling plants and fines for pollution. During the course of the 
discussions  it became obvious  that  the students believed  that  raising public awareness on 
environmental  issues and  introducing  fines  for environmental pollution were essential  for 
successful integrated waste management. 
 
Overall, 657 students of grades 9‐12 attended the above‐mentioned open classes. 
 

Training on Project Cycle Management for Kakheti and Adjara School Students 

 
On  April  7‐9,  May  9‐11  and  June  20‐22,  2015  a  series  of  trainings  on  Project  Cycle 
Management was conducted for students of public schools of Kakheti Region and Adjara AR. 
A total of 47 school students of grades 9‐11 participated  in the trainings from both project 
target regions. 
 
School  students  were  introduced  to  project  components  and  project  writing  principles 
during  three‐day  trainings at  the Green Centre  in Bulachauri. The  training was  conducted 
under  the principle “learning by doing”, during which  the children worked  in  teams of 4‐5 
people.  
 
The  teams brought  forward  their  ideas on  raising awareness about waste management  to 
provide changes  in a community, within a given budget and timeframe and worked over 3 
days  to shape  them  into projects. The participants came up with an  idea,  identified  target 
groups,  made  up  a  problem  tree  and  project  indicators,  thought  through  alternative 
solutions to the problems, planned activities and composed a budget.  
 
All participants were awarded certificates of participation. 
 
The Training on Project Cycle Management will help students of public schools in the target 
regions acquire the skills necessary  for the planning and  implementation of environmental 
activities.  The  trainings on Project Cycle Management  for  students  from public  schools  in 
Adjara and Kakheti will continue in June 2015 and in the next academic year as well. 
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1st Training, April 7‐9, 2015 
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2nd Training, April 7‐9, 2015 

 

 
 
3rd Training, April 7‐9, 2015 
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Annex 13. Presentation – Project Cycle Management 

 

Earth Day Celebration 
 
In  April  22,  2015  WMTR  program,  together  with  NGO  “ECOVISION”,  the  Ministry  of 
Environment and Natural Resources, Tbilisi City Hall and Solid Waste Management Company 
of Georgia celebrated the 45th annual Earth Day in Tbilisi Zoo. 
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The main message of the youth during the Earth Day was the importance to Reduce, Reuse, 
Repurpose and Recycle waste. 
 
The  event was  attended  by USAID Mission Director  in Georgia, Mr.  Stephen Haykin. Mr. 
Haykin  welcomed  the  participants  of  the  event  and  stressed  the  importance  of WMTR 
project  to  support  proper  waste  management  in  Georgia.  USAID  Mission  Director  also 
explained the importance of Earth Day celebration and in general youth involvement in the 
environmental campaigns and activities.  
 
The public was also addressed by: 

 Damian George – ICMA, Europe & Central Asia Programs Director; 

 Nana Janashia – CENN Executive Director; 

 Nino Sulkhanishvili – “ECOVISION” Director; 

 Maia Bitadze – Deputy Minister of Environment and Natural Resources; 

 Irakli Lekvinadze – Deputy Mayor of Tbilisi; 

 Ketevan Grigolia – Ministry of Education and Science representative. 
 
During  the  event, winners  and  participants  of  the  Slogan &  Poster  on  Sustainable Waste 
Management competition were awarded. 
 
Earth Day Event’s other activities included exhibition of posters of the competition, pieces of 
art made of used materials ‐ plastic bottle cap panel and a globe, a flash mob, environmental 
educational‐entertaining activities related to environment issues. Used toys and books were 
collected  for children’s shelter and at  the end of  the day 20 different  types of  trees were 
planted on the territory of Tbilisi Zoo. 
 
The earth day event gathered around 100 kids and wider public representatives. 
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World Run Event in Telavi 
 
On May 3, 2015, WMTR Program, with the support from the MoEPNR, participated in Life 
World Run in Kakheti, a global running event in aid of the search for a cure to spinal cord 
injuries; 
 
With  the goal  to  raise awareness of  integrated waste management  issues, separation bins 
for  plastic  bottles  and  cans were  place  in  3  different  places  at  the  event.  50  volunteers 
participated  in  the  clean‐up  activity,  collecting  plastic  bottles,  cans  and  other  waste 
separately. As a result, around 10,000 plastic bottles and cans were collected at  the event 
that will later be recycled. 
 

   

 

 
 
WMTR and EC‐LEDS Clean Energy Programs at the America Days Festival 
 
On  June  6,  two USAID  funded  projects: WMTR  and  EC‐LEDS  participated  together  in  the 
America Days Festival, at Rike Park, Tbilisi. 
 
The  Programs  hosted  guests  at  an  information  tent,  providing  them with  information  on 
energy efficiency and sustainable waste management. 
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Guests were introduced to the Programs’ activities, and ways to reduce energy and waste at 
homes, thus saving money. Booklets, t‐shirts and caps were distributed to festival guests. 
  
The event proceeded  in a  fun and  interesting manner, and ended with  the  concert of an 
American band – Dangerflow. 
 
 
Program quarterly newsletter 
 
The program’s  third quarterly newsletter has been developed  in English and Georgian and 
distributed  through  CENN  Electronic  Network,  which  has  more  than  24,000  subscribers 
worldwide. 
 
The newsletter provides information about the program: goal and activities highlights in the 
period of March‐June, 2015. The Newsletter aims  to keep  the public  informed about and, 
involved  in, WMTR program  implementation process. The newsletters are being developed 
and published on a quarterly basis. 
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Please follow the link to download the newsletter:  
In English: Link 
In Georgian: Link 
 
 

Maintaining the Eco‐camp alumni Facebook Page 
 
WMTR  staff  continues updating a program Facebook  (FB) Page. Through  this FB page  the 
general  public,  including  school  students  from  the  project  target  regions  are  receiving 
updates regarding the implementation of the program – competitions, trainings, workshops, 
grants announcements; information about ongoing activities and news on modern practices 
in waste management are also regularly posted on the FB page.  
 

 
 
Please follow the link Linkto visit the web‐page. 
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WMTR Weekly Green Advice 
 
From April, 2015 the project team started preparation of the green advice and distributing it 
through CENN electronic network and posting on the project FB page every week. The aim of 
the green advice was to change the behavior of the general public and show them the ways 
how to apply the 4R (reduce, reuse, repurpose, recycle) practice in everyday life.  
 

Please see below Weekly Green Advice distributed in April‐June, 2015: 
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Table 1.  Number of People Reached through Outreach Campaign 
 

Channel of Communications  Type of Information  Size of Audience 

TV Channel Tanamgzavri, March 30, 2015, Link Paper waste recycling in Kakheti region and 
WMTR – City‐to‐City Exchange Program 

71 views

TV Channel Tanamgzavri, April 16, 2015, Link Discussion of Waste Management 
Approaches in EU countries in Telavi City Hall 

36 views

Social media, USAID/Georgia Facebook page, 
April 22, 2015, Link 

WMTR Program celebrate Earth Day   31 Likes, 15 Shares 

Social media, Ministry of Environment Protection 
Facebook page, April 22, 2015, Link 

Celebration of Earth Day – exhibition of 
Adjara and Kakheti school students’ works on 
sustainable waste management  

367 Likes, 215 Shares

Social Media, Tbilisi Zoo Facebook page, April 22, 
2015, Link 

Celebration of Earth Day  40 Likes, 3 Shares 

Radio Tavisupleba (Liberty), April 22, 2015, Link  Earth Day in Tbilisi – Reduce Waste  217 Shares 

Social media, Ministry of Environment Protection 
Facebook page, April 22, 2015, Link 

Celebration of Earth Day 161 Likes, 20 Shares

Social Media, ECOVISION Facebook page, April 22, 
2015, Link 

Earth Day 2015  28 Likes, 2 Shares 

Social media, Ministry of Environment Protection 
Facebook page, May 3, 2015, Link 

Waste Separation at World Run Event in 
Telavi 

190 Likes, 29 Shares 

TV Channel 25, May 14, 2015,Link  Discussion of Waste Management 
Approaches in EU countries in Batumi 

3 Shares 

Adjara TV, May 14, 2015, Link  Discussion of Waste Management 
Approaches in EU countries in Batumi 

134 views 

Radio Tavisupleba (Liberty), May 21, 2015, Link  Household waste and it’s management  862 views, 513 Likes, 24 
Shares 

Maestro TV “1 Minute on Maestro”, June 8, 2015, 
Liink 

WMTR Talking about waste and waste 
management  

186 views, 1004 
subscribers,  

Kakheti News, June 23, 2015, Link  Opening of Sviana Recreational zone 205 Likes 

Good News Agency, June 25, 2015, Link  New Recreational zone in Sviana  69 Likes, 215 Shares 

29 E‐Digests from WMTR disseminated via CENN’s 
online network 

WMTR activities and integrated waste 
management‐related issues 

24,000 subscribers 

Summary  29 E‐Digests on WMTR program were developed and disseminated via CENN 
E‐Network  24,000 subscribers 
TV Channel Tanamgzavri ‐Approximate number of audience  12,000  
Maestro TV “1 Minute on Maestro” – 1,004 subscribers 
Number of people reached is 638 (2,553 views divided by 4, considering that 
1 person is using 4 different channels of information). 
Average number of people reached through Facebook page posts 6,060. 
Number of people reached through outreach campaigns is 42, 698. 
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Major Activities Planned for Next Quarter 
 

 Organization of the Stakeholder Consultative Group meeting in September, 2015; 

 Purchasing portable equipment  for  landfill gas (GHG) measurement/monitoring and 
measuring GHG emissions from landfills in the project target regions; 

 Finalization of the By‐Law on the Construction, Operation, Closure and After‐Care of 
Landfills in cooperation with the MoENRP; 

 Development of the By‐Law on Rules of Collection and Treatment of Municipal Waste 
in Cooperation with the MoENRP; 

 Finalization  of  Gurjaani  landfill  closure  plan  in  cooperation  with  Solid  Waste 
Management Company; 

 Implementation  of  City‐to‐City  partnership  activities  ‐  study  tours  of  the Georgian 
delegations  to  Catawba  County  and  the  city  of  Golden  is  organized  and  being 
implemented; 

 Implementation of the waste composition study in Kakheti Region and Adjara AR; 

 Implementation  of  the  pilot  project  ‐  Piloting  of  Integrated Waste Management 
Systems in Target Areas of Telavi Municipality, which will be carried out in 5 selected 
villages in Telavi municipality; 

 Selection and closure of  illegal waste dumpsites  in cooperation with  local governments  in 

the project target regions; 

 Trainings  for  local self‐government  representatives and waste collection companies 
according  to  the  recommendations  provided  in  the  report:  Municipal  Waste 
Management  Capacity  Analysis  in  Adjara  AR  and  Kakheti  Region  in  Georgia, 
developed by WMTR program; 

 Assessment of the recycling companies operating outside the project target regions; 
selection of potential grant recipient companies; 

 Development of the Strategy and Action Plan for Waste Management association; 

 Finalization of Environmental Impact Assessment (EIA) Report for recycling company 
LTD Zugo; 

 Initiation of energy audit for LTD Zugo; 

 Initiation  of  the  1st  cycle  of  grant  program  for  1  recycling  company  to  increase 
efficiency, reduce energy consumption/GHG emissions; 

 Organization  of  round‐table  meetings  for  Association  of  Legal  Entities  of  Waste 
Management of Georgia; 

 Organization of annnual national workshops and seminars to share experiences and 
leading practices in the recycling sector; 

 Finalization of the tariff and cost recovery assessment report for the target regions – 
Kakheti and Adjara AR; 

 Presentation  of  the  final  version  of  the  tariff  and  cost  recovery 
report/recommendations to stakeholders at central and local levels; 

 Development  of  general methodology  for  tariff  calculation  and  draft  of  the  cost 
recovery scheme; 

 Development of PSA on tariff issues; 

 Public  education  and  outreach  related  to  cost  recovery  enhancement  and 
implementation of a public awareness campaign in target regions (Kakheti and Adjara 
AR).  
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 Implementation of  the wide public education and outreach  campaigns  to promote 
4Rs and ISWM in the project target regions; 

 Production  of  promotion materials  such  as  training  and marketing  tools,  posters, 
PSA,  TV  and  radio  reportages,  leaflets,  presentations,  and  others  on  waste 
management, 4Rs and tariff and cost recovery issues; 

 Organization of competitions for school students in the target regions; 

 Organization of youth summit on  ISWM  issues  for school students  from the project 
target regions; 

 Organization of trainings on ISWM issues for journalists and school teachers from the 
project target regions; 

 Organization of multi‐stakeholder  information  roundtables  in  the  target  regions  to 
promote 4Rs and ISWM; 

 Organization of summer camps for school students from the project target regions to 
train them in ISWM/4R related issues; 

 Organization of cleanup activities/green cafes; 

 Announcement of  a  grant  competition  for  schools  in  target  regions  and  issuing of 
grants. 
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Progress	on	PMP	Indicators	

	
Indicators	and	Target	/	Actual	Values	for		Waste	Management	Technologies	in	Regions	Program	(2014‐2016)	

 

Indicator Data Source Unit Frequency Base 
Line 

Target and Actual Values by Year 
(cumulative) 

T1 A 
Apr 14 

A 
Oct 14  T2 A Apr 15

 
A Oct 15
 T3 A 

Apr 16 
A 
Oct 16 

 
OUTCOME INDICATORS 

Desired Impact: Contribute to reduced GHG emissions and improved natural resource management practices 
Number of hectares 
of biological 
significance and/or 
natural resources 
under improved 
natural resource 
management as a 
result of USG 
assistance.  
 
This is a F-indicator 
4.8.1-26. 

Remediation 
plan, 
implementation 
progress reports 

Ha 
Bi-Annual 
(April and 
October) 

TBDY
1 

0   3K 

Sviana recreational 
zone - 1,2 ha. Tusheti 
protected area–
113,660 ha 

 10K   

Greenhouse gas 
(GHG) emissions, 
estimated in metric 
tons of CO2 
equivalent, reduced, 
sequestered and/or 
avoided as a result 
of USG assistance. 
 
This is a F-indicator 
4.8.-7. 

GHG emissions 
report 

Metric 
tons CO2 

Bi-Annual 
(April and 
October) 

TBD 
Y1 

0   5K 

Portable equipment 
for landfill gas 
measurement/monito
ring should be 
purchased to 
measure GHG 
emissions from 
landfills in the project 
target regions and 
assess the potential 
for GHG emissions 
reduction. 

 25K   

Total public and 
private funds 
leveraged by USG 
energy and 
environmental 
projects. 
 
This is a custom 

Stakeholder 
interviews and 
progress report 
including 
commitment 
letters from the 
public and private 
sources  

Dollar 
Bi-Annual 
(April and 
October) 

0 0   0 

Telavi pilot project. 
Contribution of Telavi 
municipality will be 
GEL 182,920 

 
 
 
 
 

10M   
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indicator  

Number of sub-
national government 
entities that 
improved their 
performance to 
identify and apply 
appropriate solutions 
to the three target 
urban development 
challenges as a 
result of USG 
assistance. 
 
This is a custom 
indicator 

WMTR annual 
reports 

Count 

Bi-Annual 
(April and 
October) 
 

0  0    7 

This target will be 
meet next year, when 
the municipal waste 
management plans 
will be developed 
(WMTR team 
developed aguideline 
for the development 
of municipal waste 
management plans. 
However, the 
development of 
concrete plans for 
each municipality has 
been postponed until 
the waste 
management strategy 
is developed. The 
MoENRP plans to 
develop the waste 
management strategy 
by December 31, 
2015).

 10   

Number of replicable 
solutions developed 
and tested. 
 
This is a custom 
indicator 

WMTR annual 
reports Count 

Bi-Annual 
(April and 
October) 

0 0   1 
Telavi municipality 
pilot project (already 
approved) 

 2   

 
OUTPUT INDICATORS 

Outcome 1: Established waste management system and an improved implementing capacity of the public and private sector;                                                                                                 
Outcome 3: Developed waste management strategy and tariff policy with strong public participation 

Number of laws, 
policies, strategies, 
plans, or regulations 
addressing climate 
change (mitigation or 
adaptation) and/or 
biodiversity 
conversation officially 
proposed, or adopted 
as a result of USG 

GOG reports Count 

Bi-Annual 
(April and 
October) 
 

0 0   2 

Waste 
Management 
Code (review) 

Integrated Solid 
Waste 
Management 
plans Guideline 
(prepared and 
finalized) 

By-law on the 

 10   
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assistance. 
 
This is an adaptation 
of the F- indicator 
4.8.2-28 
 

Construction, 
Operation, 
Closure and 
After-Care of 
Landfills (will be 
finalized in July) 

By-Law on Rules of 
Collection and 
Treatment of 
Municipal Waste 

Gurjaani landfill 
closure plan (will 
be finalized by 
the end of fiscal 
year, 2015) 

Number of 
remediation plansfor 
illegal landfills 
developed. 
 
This is a custom 
indicator 

WMTR and 
GOG reports 

Count 
Bi-Annual 
(April and 
October) 

0 0   1 

Gurjaani landfill 
closure plan 
includes 
remediation 
activities (in the 
process) 

 2   

Number of closed 
landfills/dumpsites 
undergoing 
remediation applying 
sound waste 
management 
practices. 
 
This is a custom 
indicator 

WMTR and 
GOG reports 

Count 
Bi-Annual 
(April and 
October) 

0 0   1 
Gurjaani landfill 
closure plan (in  
progress) 

 2   

Number of waste 
facilities applying 
sound waste 
management 
practices as a result of 
USG assistance. 
 
This is a custom 
indicator 

WMTR and 
Facilities 
reports 

Count 
Bi-Annual 
(April and 
October) 

0 0   1 
Telavi Pilot Project 
(set up of waste 
separation practice) 

 2   

Number of person 
hours of training 
completed as a result 
of USG assistance. 
 

WMTR 
progress 
reports 

Count 

Bi-Annual 
(April and 
October) 
 
Quarterly 

0  500  
 

2,400 
 

2,900 5,155.5  4,200   
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This is a F-indicator 

Percentage increase 
in sales of recycled 
products. 
 
This is a custom 
indicator 

Recycling 
company 
reports and 
interviews 

Percent 
Bi-Annual 
(April and 
October) 

0 0   10%   40%   

Percentage increase 
in recycling materials 
supplied to and 
utilized by recycling 
companies. 
 
This is a custom 
indicator 

Recycling 
company 
reports and 
interviews 

Percent 
Bi-Annual 
(April and 
October) 

0 0    40%   100%   

Number of recycling 
products meeting 
international 
standards. 
 
This is a custom 
indicator 

Recycling 
company 
reports and 
interviews 

Count 
Bi-Annual 
(April and 
October) 

TBD 
Y1 

0   0   1   

Percentage increase 
in the volume of 
recycled paper, glass 
and plastic bottles. 
 
This is a custom 
indicator 

Recycling 
company 
reports and 
interviews 

Percent 
Bi-Annual 
(April and 
October) 

0 0   0   20%    

Number of recycling 
facilities applying 
sound waste 
management 
practices. 
 
This is a custom 
indicator 

Progress/ 
HICD report 

Count 
Bi-Annual 
(April and 
October) 

TBD 
Y1 

0   2 

1  
(LTD Zugo will 
receivethe 
Environmental 
permit soon) 

 5   

Outcome 4: Engaged and informed community in waste management and the 4 R’s.

Number of people 
reporting changes in 
behavior practices at 
home or at work. 
 
This is a custom 

Stakeholder 
questionnaire
s focus 
groups and 
annual 
reports 

Count 
Bi-Annual 
(April and 
October) 

0  0   20K 

Behavioral changes 
will be reported by 
the end of the fiscal 
year 

 50K   
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indicator 

Number of people 
reached through 
outreach campaigns. 
 
This is a custom 
indicator 

Quarterly 
reports 

Count 

Bi-Annual 
(April and 
October) 
 
Quarterly 

0  5K  71,677 150K 156,156  250K   

Outcome 5: Enhanced capacity of local non-profit partner to lead USAID SWM programs.
Percentage of yearly 
HICD targets 
achieved by partners 
and beneficiaries. 
 
This is a custom 
indicator 

Annual report 
Percent 
(non-
cumulative) 

Bi-Annual 
(April and 
October) 

0  0%   100%   100%   
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