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1. EXECUTIVE SUMMARY  
The purpose of the present report is to (i). Update the ongoing West Africa Trade Hub Network 

Project (THN) interventions in the mango value chain under its global value chain development activities 

implemented during the mango season started in June to September 2015 in Ghana, Senegal, and 

Burkina Faso and (ii). To identify the opportunities for THN interventions to be considered under work 

planning of FY16.  

The THN interventions focused in 2015 were mainly to support improving the production of quality 

mangoes and supporting mango packing facilities to increase export, regional and local markets. In line 

with this objective, the THN has affirmed several partnerships with mango value chain (VC) 

stakeholders, inter-professional associations and enterprises in Burkina Faso, Ghana and Senegal. The 

information used in the report is collected during the mission by MVCA (Dr. Patrick Nugawela) from 

15th July to 15th August 2015 in Burkina Faso, Ghana, and Senegal.  

1.1. Major observations  on Mango VC and THN interventions  in the 3 countries  

 
i. THN consolidating its position as a valued facilitator to promote the mango VC in  the 

three countries 

ii. THN training modules focused on improving quality for production impact increase 

of exports and to promote quality products in local and regional markets. These 

training benefited 703 farmers, harvesters and representatives of exporters in the 3 countries 

iii. Each country tends to develop specializations in the value chain and their 

competitive advantages. These specific characteristics of each country in the value chain 

require THN to focus on different technical assistance programs and approaches in each 

country based on different business models of interventions. 

iv. Haut Basin region in Burkina Faso demonstrates characteristics of emerging mango 

production cluster in the West African region. THN could contribute to promote this 

cluster as a development model of mango VC.  

v. Senegal private sector invests in a large mango pulp production factory. Has a 

capacity of processing 10,000 MT of fresh mangoes a year.  

vi. New initiative to formalize and promote local retail market selling quality mangoes 

in Senegal through introducing specialized market outlets. This is an initiative  

promoting educated youths in new business. 

vii. Concerns expressed in Senegal and Burkina Faso for the need to renew plantations 

and to develop quality seedlings nurseries. The existing plantations are becoming too old 

and increasingly unproductive.  

 

Based on the above observations, the status of THN interventions in each country and prospects for 

new activities in 2016 are identified and recommended. 

 

1.2. Status by country  

 

1.2.1. Ghana   

 

 THN interventions performance in Ghana in 2015  

In Ghana, THN supported training of farmer-trainers on best practices on Protection of production, 

Phytosanitory controls and harvesting techniques of mangoes in Somanya region. Under this program, 
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THN supported training of 177 farmer trainers, comprising of 118 in collaboration with Yilo Krobo 

Mango farmers Cooperative (YKMFC) in Somanya region, and 59 in Somanya region in collaboration 

with Dangme West Association of Mango Farmers (DWAMF). In addition, THN facilitated the 

rehabilitating and restarting of the mango pack house in Akorley in Somanya to provide services for 

export packing and to supply quality mangoes to processing and local market and trained 6 technicians 

to operate the pack house. Two other training programs are being initiated to train 280 farmers on 

flower Induction, phytosanitory controls and harvesting techniques in Brong Ahfo, Eastern and Volta 

regions in collaboration with export oriented processing companies (HPW and BOMARTS) to start in 

phases from September 2015 and to continue in 2016.  

 

 Opportunities for THN interventions in FY 2016  

In the year 2016, while consolidating the activities already implemented, THN interventions to support 

the value chain should be diversified with a much larger range of players through building up business 

models involving larger number of associations, and individual high impact enterprises. These need to 

include (i). continuity  to focus on production of quality mangoes for exports, processing and sales to 

local market facilitated through farmer level training on best practices in production and harvesting, 

supporting establishment of  pack houses,  bulking centers  and quality control facilities, (ii) promoting  

high quality certified fresh mango through support to certifications such as Global Gap, HACCP and 

other international standards, (iii) promoting high value processed products for exports, and (iv) 

supporting to build capacity of sector associations to provide services to members. 

1.2.2. Burkina Faso 
 

 THN interventions Performance in Burkina Faso in 2015  

THN interventions in Burkina Faso were also focused on training of farmers through inter-professional 

associations and lead enterprises to promote high quality production of mangoes for trade. THN 

worked with APROMA–B to train 210 small and medium farmers on agriculture harvesting best 

practices in seven zones in the mango producing areas, with APEMAB to train 59 harvesters in order to 

supply of mangoes for export through a leading pack house Ranch de Koba in Bobo Dioulasso, and with 

a lead enterprise DAFANI to train 200 harvesters in 10 locations in the Banfora region. The planned 

activity to support key exporter –processor “Sanle Secharge” company to establish a collecting, bulking, 

and packing center in the Banfora region is rescheduled for 2016. 

 

 Opportunities for THN interventions in FY 2016 in Burkina Faso  

Burkina Faso continues to be a source of fresh exports to Europe, mainly using overland routes. 

Therefore, the support to produce quality mangoes should continue while supporting the increase 

efficiency of pack houses and creating of bulking houses and improving harvesting techniques. The region 

of Haut Basin in Burkina Faso is emerging as a mangoes drying center for exports. Support to improve 

mango drying activity in Burkina Faso will have a high impact on increase trade in value added mangoes 

in the future from this region. Burkina Faso is also emerging as a supply source of mangoes within the 

region for regional trade which is an important strategy to be facilitated in the future. In addition, the 

region of Haut Basin, centered around Bobo Dioulasso is an important mango production cluster 

developing in Burkina Faso with links to the countries across the border.  A professional analysis of the 

mango cluster in this region will produce guidelines and options for new interventions by the 

stakeholders converting the region in to high impact mango production cluster in West Africa. 

Other interventions proposed for FY 2015 for Burkina Faso includes: (i). Certifications for quality of 

mangoes production, (ii).Enhancing mango drying industry model based on lead and sub contracting 
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enterprises, (iii). Working with lead enterprise to train all the management and technical staff of 

subcontractors of mango drying industry, (iv). Supporting to manage the mango waste of processing 

units, (v). Supporting firms to break in to the organic mango products market, (vi). Promotion of 

certified mango seedlings nurseries, (vi). working with processors to link with Supplier/Producer 

linkages- Contract production to increase quality of harvested mangoes for processing, (vii). Supporting 

initiatives to increase efficiency and options of mango drying technology and accessing new sources of 

drying technologies, (viii). Supporting the establishment of a collecting center with pack house facilities in 

the region of Banfora, through a lead enterprise "Sanle Secharge" in Banfora region, and (viv). Support to 

development of Haut Basin Region in Burkina Faso as mango trade development Cluster.  

 

1.2.3. Senegal 

 

 THN interventions Performance in Senegal  in 2015  

Due to limited time available for the season, the main interventions implemented in Senegal in 2015 

comprised of training of 51 lead farmer trainers and representatives of exporters through the exporters 

association CFAHS and DPV on best agriculture practices and harvesting techniques. The program was 

conducted in two zones initially and facilitating contacts to promote supplies to a key processor of 

mango pulp known as AgroFruits Company – a subsidiary of Kiren Company.  

 

 Opportunities for THN interventions in FY 2016 

Senegal exported 15,000MT of premium quality fresh mangoes up to June 2015 to EU countries, Middle 

East and North Africa and exports also second grade mangoes to Ghana for processing. Senegal has long 

experience in controlling fruit flies and implementing phytosanitory requirements in the mango value 

chain. Senegal has a large number of exporting companies, expanding local retail market of mangos 

employing large numbers of women and youth and has the largest mango pulping facility in West Africa 

started operations in August 2015. These specific characteristics of the mango value chain in Senegal 

confirm its high potential of the   mango trade at international, regional and local retail markets.  

 

Therefore, the future THN interventions should continue and consolidate the activities of training 

implemented in 2015, while expanding in to implementation of a series of diversified sustainable business 

models to promote the mango VC. These include mainly: (i). Certifications for quality of mangoes – 

through member associations for exports –with the next step being training, (ii). Facilitate training on 

best practices of contract farm supplies to exporters and processors (iii).  Facilitate linkages between 

processor Agro Fruits, and Pack house Hortica Sénégal   with the commune  Diess where the two 

facilities are operating  for supplies of mangoes and labor  and to develop the commune as a growth 

center built  around mango production and processing , (iv). Promotion of certified mango seedlings 

nurseries (v).  Formalized retail trade of quality mangoes in urban markets in Senegal (vi). Support to 

establish a collecting and bulking center with pack house facilities in the region, and (vii). Support to 

establish a Mango drying unit with private sector and support to strengthen associations to provide 

better services to members, 

1.3. Way forward- recommendations for next step 

The support to mango value chain in the three countries at this stage by THN comprises two aspects on 

which details are given in the relevant section of the report: 

(I) Follow up and consolidate the interventions implemented during the 2015 mango season. 

(II) Planning and implementations of new interventions based on recommendations above for 2016. 
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1.4. Other specific recommendations  

Under the 2016 work plan for the Mango VC, THN plans the expansion of the activities of the mango 

value chain interventions to Cote D’Ivoire and Mali in addition to Ghana, Senegal and Burkina Faso. 

These changes and new interventions will have much broader work plans in the five countries and it will 

require several changes in terms of staff requirements and logistics supports in additions to a clear 

expansion of collaborating partner institutions such as mango value chain inter=professional associations 

‘s capacity in the implementation of the work plans in 2016. Therefore, considering these changes, the 

following recommendations are suggested: 

 

 Review the staff requirements to implement the work plans in newly added two countries in 

addition to the capacity required to coordinate a larger mango VC program together with cashew 

value chain activities at the home office level in Accra.   

 In case of Mali, the present MVCS in Burkina Faso working for THN have sufficient experience to 

follow up work in Mali,  

 In case of Cote D’Ivoire, a new bilingual expert needs to be recruited,  

 The TORs of all MVCS of Ghana Senegal and Burkina Faso need to be reviewed and their contracts 

need to be revised incorporating the new activities of the programme   

 Specific missions should be undertaken to expand to Mali and Cote d’Ivoire as soon as possible 

before 2016 to assess the status and opportunities for interventions of THN in the two value chains 

in relation to the work plans of FY 2016. 
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2. INTRODUCTION 

2.1 BACKGROUND  

USAID/West Africa’s Mission-wide goal is the West-African led advancement of social and economic 

well-being. This goal is supported by several development objectives, including “broad-based economic 

growth and resilience advanced through West African partners.” The Trade Hub and African Partners’ 

Network Project (the “Trade Hub Network ”- THN ) will contribute to this development objective by 

achieving two critical intermediate results:  

 

I) Improving the capacity of West Africa’s farmers and firms in targeted regional and global value 

chains.  

II) Improving the business enabling environment by addressing transport constraints and trade 

barriers affecting the efficiency of the region’s corridors and borders.  

 

The Trade Hub project works through regional private sector associations and regional governmental 

entities to help channel all partners’ efforts in a way that will address critical constraints to trade 

competitiveness, capture opportunities to expand trade, demonstrate West Africa’s productive potential 

to investors, and facilitate greater investment in the region. Its results will include both an increase in 1) 

regional trade in key agricultural commodities, a critical Feed the Future (FTF) indicator, and in 2) value-

added global exports, a targeted indicator for the Africa Competitiveness and Trade Expansion (ACTE) 

Initiative, which ultimately aims to increase Africa’s share of world trade. 

The project will build the capacity of several key groups of African partners from regional private sector 

associations and alliances. Stakeholders include the Economic Community of West African States 

(ECOWAS), the Economic and Monetary Union of West Africa (UEMOA); the multi-donor funded 

Transport and Facilitation Observatory, as well as many global development alliances with private sector 

companies.  As the Trade Hub works with associations and regional alliances, it will help them serve as 

leaders in promoting reforms, attracting buyers and investors, and adopting improved practices. 

Eventually, the Trade Hub’s partners are expected to act independently and take on even greater 

leadership roles.  

The Trade Hub Project comprises several components. These include: 

 Regional staple foods development (livestock and grains) 

 Global value chain development (targeted agro-processing and manufactured consumer 

goods, such as mangos, cashews, and apparel) 

 Finance and investment 

 Transport and the trade enabling environment  

 Capacity building  

 Communications  

 Administration and management, including grants administration  

2.1. CONTEXT OF THIS ASSIGNMENT 

The purpose of the present assignment was specifically to follow-up the ongoing West Africa Trade Hub 

Network (THN) Project interventions in the mango value chain as part of its global value chain 

development activities, which were implemented during the mango season from June to September 

2015.These interventions were identified and planned based on discussions with key stakeholders in the 
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mango sector in the three countries –Ghana, Senegal and Burkina Faso. The THN interventions to be 

supported are focused on increasing the production of quality mangoes and to increase the trade of 

mangoes through exports, as well as through regional and local markets. In line with this objective, the 

THN has affirmed several partnerships with mango value chain (VC) stakeholders (composed of Inter-

professional associations and enterprises in Burkina Faso, Ghana and Senegal) and is intending to 

establish and expand new partnerships in the region, particularly in Cote D’Ivoire and Mali.  The  Mango 

VC adviser (MVCA), while following-up the progress of ongoing THN interventions planned for the 

2015 mango season, was also able to identify new opportunities  to consolidate and expand THN 

interventions  for year  2015-2016. In addition, the MCVA contributed to work planning of THN to 

expand its interventions to support mangoes and cashew value chains in Mali and Cote D’Ivoire in2016.  

This mission follows the recommendations of the previous mission (Ref. Report –on mission 4) by the 

MVCA carried out in early June 2015. Therefore, the present report is an update of the status of the 

activities implemented through THN interventions to support the increased trade of the mango value 

chain during the current year and also to provide suggestions and guidelines to continue interventions 

through 2016. The information used in the report is collected during the mission by MVCA (Dr. Patrick 

Nugawela) from 15th July to 15th August 2015 in Burkina Faso, Ghana, and Senegal. A list of persons and 

institutions contacted during this mission are presented in annex1ofthis report. 

2.2. METHODOLOGY AND PRELIMINERY REMARKS 

2.2.1. METHODOLOGY 

The MVCA visited the countries of Burkina Faso, Senegal, and Ghana between July 15 and August 15 

2015. With the assistance of MVCSs in Burkina Faso and Senegal and Ghana, meetings were organized 

with the key partners working with THN on activities planned under the current mango season. In 2015, 

The MVCA visited Burkina Faso from July 15 to July 26, Senegal from July 26 to August 2, and Ghana 

from August 2 to August 14.The THN recruited two mango value chain specialists (MVCS-B and MVCS-

S) in Burkina Faso and in Senegal, following the recommendations of the MCVA from previous missions, 

who have been in place since the month of June 2015. The specialists are actively involved in the 

implementation of the activities facilitated by THN in collaboration with the related partner institutions 

in their respective countries. They also serve as resource personnel for implementing the training 

programs. These specialists present in the countries of Burkina Faso and Senegal together with the 

GVCA based in Senegal and the MVCS in Ghana (MVCS-G), which is facilitated by the MVCA in order 

to complete the mission as planned. 

 

In Burkina Faso, The MVCA met with the key associations, enterprises, and technical assistance projects. 

These organizations consist of PAFESPE, Cadre Intégré De Reinforcement (CIR), private enterprises 

DAFANI and Gebana Afrique, as well as a few other players. In Senegal, the mission met with the 

consultant who implements training programs for future trainers on the best practices of protecting the 

production and harvesting of mangoes for export, and the President of the CFHAS (The association 

facilitating the training). In addition, the focus in Senegal was mainly to meet with the private enterprises 

engaged in processing and exporting mangoes in order to design the future interventions for Senegal in 

the coming year. 

 

In Ghana, the main focus was to assess the results of training programs. This included teaching the best 

practices of mango farm management within mango farmers associations, the mango pack house 

activities, and planned training for farmers on best practices of farm management and harvesting 

techniques, with two major processing companies –HPW and BOMARTS. In addition, discussions were 

held with stakeholder, to plan the activities for the 2015 -2016season, as well as with Martin Webber, 



13 

 

Competitiveness and Value Chain Advisor (CVCA), who was present in Ghana to participate at 

the FY2016 work planning sessions. 

 
In addition to the follow-up work and identification of activities for year 2016, the MVCA also 

participated in the work planning sessions of the FY 2016 mango value chain activities for Senegal, 

Ghana, Burkina Faso, and Cote D’Ivoire. Major conclusions of the mission were presented during an 

internal briefing meeting on August 12th2015 at the THN office in Accra.  

2.2.2. SPECIFC OBSERVATIONS OF THE MISSION 

In addition to the follow-up work of THN supported interventions in the three countries supporting the 

mango VC, some of the general observations of the MVCA are listed below.  

 

I) Status of THN as a key facilitator to promote the mango VC in the three countries  

 

THN is gradually consolidating its position as a valued facilitator to promote the mango value chain in 

the three countries through it’s: 

 Regular contacts and communications with the stakeholders, particularly with the associations  

 Training modules implemented, which benefit a large number of players of the value chain  

 The role as a facilitator of linking suppliers and producers, as well as exporters and processors  

 Advisory services provided through the MVCA and Country  MVCSs to enterprises regularly  

 Continued contact with other donor-supported projects in the three countries 

 

II) THN training modules focused on improving quality for production  

 

The THN, under its mango value chain development support program, Implemented several training 

programs covering  best practices of  farm management, phytosanitary controls,  protection for export 

production, fruit fly controls, harvesting techniques, and technical training for the packing of mangoes for 

exports. These trainings include703 farmers and harvesters already trained in the 3 countries, as well as 

330 farmers and women traders to be trained in best handling practices of mangoes retail trade  planned 

for 2015. Table 1 (below) summarizes this data. These training programs are considered a response to a 

timely need of the VC in the countries that need to be continued.  
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Table 1 – Summary Training Interventions supported by THN in three Countries 

No  Country Interventions –Training  Locations  Number of 

beneficiaries  

Remarks  

1 Burkina 

Faso 

Best Practices in mango 

Farm management and 

harvesting techniques  

(farmers and harvesters ) 

18 469 

(83% Men & 

17% women) 

Collaboration with inter-

professional Associations 

and DAFANI enterprise  

2 Senegal Protection of production, 

Phytosanitary controls, and 

harvesting  

2 51 

(80% men & 

20% women)   

In association with CFHAS  

3 Ghana  Best practices in mango 

farm management and 

packaging (177 farmers and 

6 technicians at pack house 

3 183 

(80% men & 

20% Women 

In Somanya region with two 

associations: YKMFC and 

DWAMF. In association 

with pack house in Akorley 

Sub Total 23 703 

(82% Men & 

18% women) 

 

 Planned 

in Ghana  

 September – on best 

practices of farm 

management and 

harvesting  

3 280 

 

Eastern, Volta and Brong 

Ahfo regions  

  pack house technical 

training of women traders  

1 50  Planned for women traders  

Sub Total Planned  4 330  

 

III) Future interventions need to focus more on country specializations of the VC  

 

Previous mission reports highlighted that countries are increasingly specializing in specific trade of the 

mango value chain.  

 Burkina Faso expands the mango drying industry and begins sub-contracting the drying of 

mangos to Mali, Guinea, and Guinea Bissau  

 Senegal increases the share in the high quality fresh mango in the export markets 

 Ghana specializes in  high value added processed mangoes 

These specific characteristics of each country in the mango value chain require different technical 

assistance programs and approaches to upgrade the quality and potential of the industry. These would 

include appropriate technical training, new investments focused on new technologies, new certification 

requirements for exports, focusing on regional markets, upgrading technologies in drying, and obtaining 

access to different markets and appropriate financing services.  Therefore THN, while consolidating and 

continuing the trainings to improve quality of production, should in the future focus on packaging and 

implementing replicable new business models that respond to specific needs of each country selected. 

a) Other key  observations – mango value chains in the three countries  

 The Haut Basin region in Burkina Faso demonstrates many characteristics of 

emerging concentrated mango production, processing and exporting cluster in the 

West African region. Its geographic position in the middle of large mango zones in bordering 

countries makes this region an important hub for mango trade.  Possible THN intervention with 

other stakeholders to develop this region as a mango cluster could have a significant impact in 
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the overall mango VC in the West African region in terms of quality, production, processing, 

regional trade, and exports. 

 The Senegal private sector invests in a large mango pulp production factory with a 

processing capacity of 10,000 MT of fresh mangoes a year. This facility could open a market for 

non-exportable mangoes, increasing local value addition. This is an opportunity for THN to 

promote local markets for mangoes through linkages between producers and processors. 

 A new initiative to promote quality mangoes in the local retail market in Senegal 

through introducing specialized market outlets has been initiated. This is an innovative approach 

of upgrading local retail markets that merits support. 

 Concerns have been expressed in Senegal and Burkina Faso for the need to renew 

plantations and to develop quality seedling nurseries, as existing plantations are becoming too 

old and unproductive in the years to come. This is another opportunity that needs to be 

promoted through technical assistance and investments.  

The specific details of THN interventions in each country and prospects for new activities in 2016 are 

described in the following sections. 
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3. THN INTERVENTIONS PRIORITIZEDFOR 

2015 AND OPPORTUNITIES  FOR 2016 
 

THN supported interventions in 2015 are selected as priorities from a broad set of proposals 

recommended for supporting the mango value chain in the three countries. The recommended 

interventions are aimed at promoting the quality of supplies for exports, regional trade, and processing 

for local mango markets. These interventions also aimed at introducing and developing replicable 

business models of business support to the value chain. The interventions prioritized for the current 

mango season by each country are detailed in the sections below.  

3.1. GHANA: THNINTERVENTIONS INTHE 2015 SEASON AND 

OPPORTUNITIES IDENTIFIED FOR FY 2016 

3.1.1. RESULTS OF CURRENT YEAR ASSESSMENT OF THN INTERVENTIONS 

IN GHANA 

The details of the results obtained as well as the expected results of the trainings conducted in Ghana 

are given in the annex 2. Some of the key data of the results from the prioritized interventions that 

were planned to be implemented in Ghana during the 2015 season are as follows: 

 

I) Training of farmer-trainers on best practices of production 

protection, Phytosanitary controls, and harvesting techniques of 

mangoes in Somanya region: (implemented)  

(a).Trained 118farmer trainers, in collaboration with Yilo Krobo 

Mango Farmers’ Cooperative (YKMFC), in Somanya region. 

(b). Trained 59farmer-trainers in Somanya region in collaboration 

with Dangme West Association of Mango Farmers (DWAMF) 

II) Rehabilitation and renewal of the mango pack house in Akorley, 

Somanya to provide services for export packing and to supply 

quality mangoes for processing and  to local retail markets: 

(a). Trained 6 technicians to operate the pack house. 

 

III) Two other training programs are being initiated to train 280 farmers on flower induction, 

Phytosanitary controls, and harvesting techniques in Brong Ahfo, Eastern, and Volta regions, in 

collaboration with export-oriented processing companies (HPW and BOMARTS) to begin 

phases in September 2015 and continue phases into 2016 (The trainings program begin dates 

were postponed until September 2015). 

IV) Training of 50 local women traders on best practices for handling mangoes at a pack house in 

order to improve the quality of the mangoes in the local market with pack house postponed to 

2016(for the next season).  

 

 

 

 

Training sessions on best mango 

farm management Practices by THN 

trainer - Ghana –Somanya region  
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The table 2 below captures the present status and results assessment of current year interventions by 

THN to support the mango VC in Ghana. 

Table2. Activities planned and implemented and results estimated for the year 2015  

N

o 

Partner 

organization 

Activities implemented 

or planned 

Results in 

terms of 

capacity 

building 

Supplies  

for exports 

and local 

trade 

Expected value 

estimated 

1 Yilo Krobo Mango 

Farmers 

Association and 

Exporters-YKMFAE 

Training on best practices 

of farm management and 

quality mango production 

183 farmer 

trainers 

trained 

2490MT GH2,608,000 

(US $686,315-@ 1 

US$ =3.8GHC in 

July 2015) 

2 Dangme West 

Association of  

Mango Farmers 

DWAMF 

Training on best practices 

of farm management and 

quality mango production 

3 Cotton-Web link 

Portfolio Co., LTD 

Start-up of Akorley pack 

house  and training of 

technicians for mango 

packing 

6 technical 

staff trained 

560 MT for 

exports 

162 MT for 

local market 

 

2,257,920GHC for 

exports/ or 

US $594,189, and  

GHC 255,350 or 

$67197 for  local 

market  

Programs  postponed and to be implemented in 2015/2016 

1 BOMARTS  Farms 

and HPW 

combined program 

 

Training support to use 

new techniques on flower 

induction, farm 

management, and 

harvesting techniques 

280 farmers 

in Brong-

Ahafo, Volta 

and eastern 

regions 

1000  to 

2000MT 

per season 

US $400,000 

$800,000 per 

season 

 

2 pack House 

Akorley 

Training of women on best 

practices on handling for 

local retail market 

50women 

traders 

7to 12 

Tons 

weekly 

Average US$4,000  

weekly 

or $48,000 per 

season 

 Total estimated  330 persons 

to be 

trained 

 $1,419,000 average  

 

 

 

 

 

 

 

 
Akorley Ghana mango pack house– commenced operations in 2015  

Photo 1- arrival of mangoes for Packaging for exports –   

Photo 2 – pack house packing line in operations  
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3.1.2. OPPORTUNITIES FOR FY 2016 THN INTERVENTIONS IN GHANA 

The final assessments of intervention results in Ghana and other countries are still ongoing by the 

consultants appointed in collaboration with the MVCSs. However, the THN interventions completed 

and planned in Ghana focused specifically on training, and were an entry point to establish links with a 

selected number of associations and enterprises in Ghana. While consolidating the activities already 

implemented, it is important to expand THN interventions in order to support the value chain with 

broader objectives, diversified activities, a much larger range of players, and a more sustainable impact 

by THN in the long term. This will require building up business models involving a larger number of 

associations, giving more emphasis on collaborating with individual high impact enterprises, and finally 

facilitating value chain associations to enhance their capacity to better serve the members. Considering 

the specific characteristics in the Mango VC in Ghana, the THN interventions in FY 16 should consider 

the following: 

I) Continue to focus on production of quality mangoes for exports, processing and sales to the 

local market. This will need to promote more farmer-level training, harvesting, pack houses, 

bulking centers, and quality control labs 

II) Promote high quality, certified, fresh mangoes for export – This will require supporting 

associations to provide services to members in efforts to obtain certifications, such as Global 

Gap and HACCP, and to meet other international standards specifically for processing 

III) Promote Ghana by offering high value processed products for export. This approach will require 

linking processors with producers through lead firms and promote products in international 

markets  

IV) Ghana mango sector associations are increasingly becoming representative bodies of large 

numbers of producers. These associations need to be further strengthened through logistics and 

capacity building support 

In this context, the Table 3 captures some of the key THN interventions recommended to consider 

under the FY 2016. 
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Table3. New interventions suggested for supporting mango VC in Ghanaian 2015-2016  
No Business model /main area  Development 

Partner  

Activity  Results expected  Remarks  

1 Certifications for quality of 

mangoes through member 

associations and next steps of 

training  

YKMFE and DWMAF  

70 to 80 farmers 

entering global gap in 

2016 

Global gap and other 

certifications training  

Two associations 

exceed 100 farmers 

certified for export 

production  of 

30,000MT 

10% exports –

value at $2.1Mn 

US 

+ 80% local sales 

at $400=$9.6 

2 Quality improvement of supply 

sources for processors with 

lead firms  

HPW and BORMATS Farmer trainings Planned to 

start in Sept.2015, and Jan. 

&May  2016 

Average  of 2500MT of 

production  

Value Farm-gate 

US$1.MN 

3 Exporter –Famer linked  

Export production 

improvement  business model 

 

Evelyn Enterprises  

Contact : 

Bassm G. Aoum 

 

 

Exporter/Buyer directly 

involved in training of 

farmers, harvesting, 

selection, grading, washing 

and packing of mangoes in 

the farm. THN trainer 

teaches mango  Best 

practices 

Supply of 500 to 600 

MT of quality Mangoes 

- Linking 15 selected 

farmers from areas of 

Dodowa, Somanya and 

Brong-Ahafo regions. 

 

-30 % exports 

,180 MT@ $126  

/MT= US 

$126,000  

-70% processing 

and local market 

420 MT at 

$400/MT = 

$168,000  

-Total income 

generated 

=US$294,000 

4 Increase and diversify    

exports of local  and regional 

markets for processed and 

fresh mangoes  

1.Processing 

companies  

2.Exporters  

3. Pack house  

4. Lead farmers  

-  

- Promote exports through: 

trade fair participation, 

- quality control lab facilities,  

transport/packing systems, 

and 

study tours 

Values to estimate  Values to estimate  
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No Business model 

/main area  

Development Partner  Activity  Results 

expected  

Remarks  

5 Full operation of pack 

house in Akorley and 

increased capacity of 

packing for exports  

-Improved transport  system 

(use of crates as  pilot 

demonstrations and training)  

-Quality control lab facility  

-Automatic controls with 

improved software to control 

packing system 

- HACCP and ISO 22000 

certification 

-Training on handling by 

women retail  dealers  

-Akorley pack house 

-exporters  

- Retailers association  

-Local processing 

companies  

2000.+ MT of 

mangoes 

processed for 

exports  

-Purchases by 

local processors  

-Sales to local 

retail markets 

-$1.4 MN in exports  

-Local processors 

&purchases of 

retailers to be 

estimated 

6 Support to establish 

pilot bulking 

/collecting centers 

Start with PAMPEG, 

possible extension to YKMFE 

and DWMAF  

Farmer associations, 

exporters , local 

buyers 

One stop center 

for buyers 

 500 MT/  

$200,000 value 1st 

year  to start  

8 Association capacity 

building – running 

associations as a 

business  

- YKMFE, DWMAF and others 

selected  

- - Support to develop 

SDPs 

- Support associations 

for record keeping of 

data and for 

information 

dissemination through 

logistics and training  

Organized and 

responsible 

farmer 

associations 

Main source of 

systematic data 

collection  

9 Mango day – of the 

year -2016 

- Associations and lead 

enterprises/stakeholders   

- Organizational 

support  

-Promotion of 

markets 

- Assessment of 

results for 2015 & 

prospects for 

2016 

Jan-Feb 2016 

10 New LOCs to be 

signed  

- PAMPEG and collaborating lead 

enterprises  

- Formalizing 

engagements for 

interventions with 

partner organizations  

Promotion of 

trade in the 

Mango VC  

Impact to be assessed 

by each case of 

interventions  
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3.1.3. NEW BUSINESS MODELS PROPOSED FOR 2016 WORK PLAN IN 

GHANA - ADDITIONAL DETAILS 

Among the key interventions recommended for FY16 in Senegal, the following propositions are 

specifically supported for their innovative character that can be replicated and have a high impact on the 

increase of trade, in terms of exports and local markets. 

I) Mango quality Certifications implemented through member associations: The mango 

farmers associations in the Somanya area have being encouraging their member farmers to access 

global gaps in order to link the farmers to exporters. They were depending more on local 

processors in the past.  Linking them to Global Gap certifications is a big step forward in having 

farmers understands the importance of quality improvement. Through THN support, the 

associations in this region can exceed 100 farmers achieving Global Gap international standards and 

becoming export suppliers. This is the next step of training, which was already provided by THN in 

2015, and the same farmers can access this upgrading process through certifications. The success of 

these 100 can be an incentive for other farmers to join the process and improve standards. 

 

II) Quality improvement of the supply sources of processors with lead firms: In Ghana, 

BOMARTS and HPW are two of three lead firms of the value added processing industry. They have 

several hundreds of farmers supplying mangoes from throughout the mango producing areas. The 

business model is to promote farmers, particularly small and medium farmers, to link up through 

extension services provided by the lead firms. This model guarantees the purchases from farmers 

whom they support through training, input supplies and agriculture advice. THN supported training 

programs are an encouragement for lead firms to promote these services to farmers so that farmers 

can improve the quality of their products and sell a portion of their products for export as a result 

of quality improvements. Also, because of improved quality, farmers can obtain better prices from 

processors for second-grade mangoes that go out for processing.  

 

III) Exporter–farmer-linked export production improvement business model: Evelyn 

Enterprises is a lead exporter in Ghana willing to work with selected farmers that supply high quality 

mangoes, based on a supply contract agreement. The business model, similar to the processing 

enterprises mentioned previously, will first, with THN assistance, mobilize a team of trainers to train 

farmers on best practices of farm management. Secondly, maintaining the quality of fruits, harvesting, 

sorting and grading for exports will be done by an Evelyn Enterprise team in the field. Once the 

export-quality mangoes are purchased, the farmer is free to sell the second-grade mangoes to 

processors and local markets. 

 

IV) Full operation of pack house in Akorley and increased capacity of packing for exports: 

With the support of THN, the Akorley pack house carried out its first commercial operations, on a 

limited scale, in 2015. The next step is to make this pack house and a key service center of packing 

for exporters -supplying quality-grade mangoes for processors and retailers. If this unit can be 

converted to a fully operational pack house of international standards, it can have a direct impact on 

increased exports, and on local market sales. However, the center to operate this expected model 

needs improvements in terms of facilities, for quality, computerization of packing operations, 

improved services to suppliers, and direct links with farmer suppliers, as well as access to finance 

and training. The THN support is sought to accomplish these improvements in 2016. 

 

  



22 

 

Diagram 1. Draft of Akorley pack house Business model initially designed  

(Quantities to be packed and value estimates are to be updated) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

V) Support to establish pilot bulking/collecting centers: The mango production farms are 

distributed in large areas in a scattered manner in the countries of the region. Producers either wait 

until the buyers visit individual farms or they transport mangoes on their own without proper and 

safe systems of transport packaging, which increases the risks of getting lower prices. This system 

also encourages high post-harvest losses. Therefore, installing collecting and bulking centers 

managed by the private sector. This is possible business model of establishing centers where 

producers and buyers can meet and do transactions beneficial to both parties. A bulking center is a 

place where producers bring the products on a date of the week that has been agreed upon. The 

mangoes supplied are harvested per the quality standards established, and generally suppliers are 

members of the center and are paying membership subscriptions. The mangoes in bulk brought to 

the center are sorted, washed, and graded, and are sold at wholesale prices. This is a one-stop 

center for buyers, who can reduce their costs, and also for producers, who can reduce the costs of 

transport and get a higher price for graded products. In case of Ghana, establishing a model 

collecting/bulking center can demonstrate its ability   to replicate in different production regions. 

The lead enterprises, such as Evelyn Enterprise, work with the association PAMPEG to sponsor and 

initiate other associations in Somanya as well. This will be a model established on a cost-sharing 

basis managed by the private sector, and it offers services to a large number of players of the VC. 
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VI) Association capacity strengthening: In Ghana, the representative organizations of mango 

farmers are working separately with large numbers of members that are recognized organizations. 

These organizations represent several hundreds of members, and provide them some services as 

well. Some associations   have office space of their own, but still lack technical skills, management 

capacities, and strategic approaches to running associations as a business, in efforts to service the 

members effectively. However, these associations are the effective reaching mechanisms of a large 

number of beneficiaries, as in all the other countries. Therefore, some assistance carefully designed 

to develop their own strategic development plans (SDPs), provide basic logistic support (maintaining 

records and communications), and prepare them to generate a sustainable income could make an 

impact on the support by THN to the overall value chain in the country. This work can be started 

with three or four associations (such as YKMFE, DWMAF, and PAMPEG) where THN is already 

collaborating to implement trainings at present. 

 

3.2. BURKINA FASO: THN PRIORITY INTERVENTIONS IN 2015 

AND RECOMMENDATIONS FOR FY 2016 

3.2.1. STATUS AND RESULTS OF CURRENT YEAR ASSESSMENT OF THN 

INTERVENTIONS IN BURKINA FASO 

The interventions prioritized for the current mango season in Burkina Faso are as follows: 

 

I) Support the inter-professional association APROMA–B to train small and medium farmers on 

agricultural harvesting best practices in seven zones in the mango producing areas. This program 

was able to train 210 farmers. 

II) Support the exporters association APEMAB to train harvesters in order to increase the supply 

of mangoes for export. A leading pack house Ranch de Koba in Bobo Dioulasso was associated 

in this training program and has trained 59 harvesters through the Association of Harvesters. 

The French organization Rhône Alps, working with Haut Basin region local administrative 

authority, co-funded this training. 

III) Support the processing enterprise DAFANI to train 200harvesters to help small subsistence 

farmers increase quality production. These small subsistence farmers comprise the bulk of all 

farmers in the country. 

IV) The planned activity to support key exporter–processor company Sanle Secharge to establish a 

collecting, bulking, and packing center in the Banfora region is rescheduled for 2016. The 

required proposal documents are being prepared by the enterprise in collaboration with THN 

MVCS in Bobo Dioulasso.  

 

 

 

 

 

 

 

 

Burkina Faso – THN supported harvesters training with APEMAB and lead enterprise 

Ranch de KOBA –July 2015–Bobo Dioulasso 
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Table 4 below summarizes the details of four THN supported interventions in Burkina Faso. 

    Table 4. Activities implemented and results estimated for the year 2015  

No Business model   Partner 

organization  

Results in 

terms of 

capacity 

Building  

Production 

for exports 

and local 

trade  

Value 

estimated 

(data to be 

reviewed ) 

1 Processor-supplier-

producer linkages to 

increase quality of 

supply through 

training of harvesters  

DAFANI  200 harvesters 

trained in110 

Locations in 

July 2015 (200 

new 

employment 

opportunities) 

Production 

of 7920 MT 

estimated in 

the 8 

locations  

Estimated 

Value of 

production  

US $0.55Mn 

2 Association-led 

training of  farmer 

trainers on updated 

best practices of 

plantation 

maintenance, fighting 

against fruit flies, and 

harvesting techniques  

APROMA-B  

 

30 farmers in 

7  localities, a 

total of 210 

farmers 

 

 

1000 to 

2000MT 

US $400,000 

to $800,000 

3 Exporters Association 

and export packaging 

lead enterprise linked 

suppliers to exporters   

APEMAB  

with Ranche 

de Koba 

Training of 59 

harvester 

trainers 

 

750 MT for 

exports  

US $300,000 

+ local sales  

4 Letters of 

collaboration –LOCs 

APPROMA 

B,APEMAB 

Collaboration 

with partner 

organization 

Signed  LOC with 

DAFANI  

Pending programs 2015/2016   

1 DAFANI processor-

supplier-producer 

linkages to increase 

quality of supply 

through training of 

harvesters  

Training of 

harvesters  

Another 180 

planned in 

April 2016  

 

 

Production 

of 6440 MT 

estimated in 

the 8 

locations  

Estimated 

value of 

production  

US$ 0.45 Mn. 

2 Support to establish a 

collecting and bulking 

center with pack 

house facilities in the 

region of Banfora for 

member suppliers -

600 to 650 members 

with 60 groups 

Sanle Sechage 

and Exports 

Co. 

One-stop 

collecting 

center for 

buyers. 

Model to 

develop in 

stages : 

bulking, cold 

storage, and 

packaging  

center 

Proposal for 

2016  
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3.2.2. OPPORTUNITES RECOMMENDED FOR2016 THN INTERVENTIONS IN 

BURKINA FASO 

The THN interventions completed and planned in Burkina Faso focused specifically on training to 

promote quality production and harvesting techniques in order to provide supplies to exporters and 

processors. These interventions were also designed to respond to an urgent need expressed by a few 

stakeholders, as well as establish an entry point to work with a selected number of associations and 

enterprises in Burkina Faso. While consolidating the activities implemented in 2015, it is important to 

review the approach of THN interventions, taking into consideration the specific characteristics 

currently emerging in Burkina Faso, which are principally as follow: 

I) Burkina Faso continues to be a source of fresh exports to Europe, using mainly overland routes 

through Mali, Mauritania, Morocco, and Spain. Therefore, the support to produce quality 

mangoes should continue while supporting the increased efficiency of pack houses, the creation 

of bulking houses, and implementation of and improved harvesting techniques. 

 

II) The region of Haut Basin in Burkina Faso is emerging as a highly concentrated mango drying 

center for exports. There are more 60 drying enterprises formally known and also some of the 

enterprises in the region are in the process of establishing subcontracts with investors in other 

countries to dry mangoes for export particularly in Mali, Guinea and Guinea Bissau. Therefore, 

support to improve mango drying activity in Burkina Faso will have a high impact on the 

increased trade of value added mangoes in the future from this region. 

 

III) Burkina Faso is emerging also as a supply source of mangoes within the region – specifically to 

Ghana - for processing. It is also a source of fresh fruit to Niger and other neighboring 

countries. Therefore, promoting the regional trade of mangoes from Burkina Faso is an 

important strategy to be maintained in the future. 

 

IV) The region of Haut Basin, centered in Bobo Dioulasso, is an important mango production 

cluster developing in Burkina Faso with links to the countries across the border.  This region 

hosts thousands of mango farmers, more than 60 organized mango drying factories, and a large 

number of mango exporters. The region produces several mango varieties. Mango-related 

activities represent a major economic activity and a key livelihood option of the population in 

the region. The infrastructure facilities available such as roads and electricity have close links to 

the mango value chain activities in this region. The mangoes from this region are exported 

through connected roads and trade corridors to Mali, Mauritania, Morocco, Ghana, Europe, and 

others. All of the characteristics in the region related to the mango sector demonstrate the 

potential to develop a high impact mango cluster in this region of Haut Basin connected with the 

border countries. Suggestions for supporting a mango cluster in this mango producing zone have 

been made by a number of different stakeholders and organizations. Therefore, it is important 

that all interventions in the mango value chain in this region focus on mobilizing a large range of 

public and private partners. professional analysis of the mango cluster in this region will produce 

guidelines and options for new interventions by the stakeholders, housing potential to convert 

the region into a high impact mango production and trade zone in the west Africa Region. This 

is an activity to be carried out in 2016. 

 

Based on the above specific characteristics identified in Burkina Faso, the business models that THN 

could consider to support are listed as follows in Table 5 for FY 16. 
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Table 5. New interventions suggested for supporting Mango Value chain and its trade in 2015-2016  
No Business model /main area  Development 

Partner/s 

Activity  Results expected  Remarks  

1 Certifications for quality of 

mango production, through 

member associations for exports 

as well as local and regional 

markets, in next steps of training  

APPROMAB, 

APEMAB  

PETRAMAB, and TA 

support from 

PAFASPE, CIR (SNV)  

Global Gap, organic 

certification training, 

HACCP 

Numbers of farmers 

and processors to be 

worked out 

Numbers of 

beneficiaries  

to be agreed 

upon with 

the 

associations 

in 2016 

2 Enhance mango drying industry 

model based on lead and sub-

contracting enterprises  

GEBANA Afrique Co.  

linked with 30small 

mango drying units  

CIR – SNV  

Training of Drying 

units managers and 

technicians, 

certification of 

HACCEP  

30,000 MT of fresh 

mangoes. Production 

about 5000MT @ 

$6000/MT of dry 

mangoes  

US 

$30Million 

value 

estimated 

3 Support to introduce waste 

management techniques for 

mango drying in the region to 

address environmental issues  

Work with lead 

enterprises and 

APEMAB 

Engagement of 

specialized 

consultant  

Reduction of losses , 

quality improvement  

of drying units  

Impact to be 

worked out  

4  Production of  organic mangoes 

for drying   

Suppliers to GEBANA 

Co. For export 

processing 

Training  on best 

practices on organic 

farming of mangoes   

Targeting 2 to 3 MT High value 

product for 

exports  

5 Support to promote high quality 

mango seedlings of varieties in 

demand - certified  nurseries  

APPROMA B  Training on best 

Practices  

Local and exports to 

the regions  

Value to be 

estimated  

6 DAFANI processor – producer 

linkages to increase quality 

through training of harvesters  

Training of harvesters  Another 160 

planned in April 

2016  

Production of 6,440 

MT estimated in the 

8 locations  

Estimated 

Value of  

US 0.45 MN 

7 Increase efficiency of mango 

drying technology in Bobo Area  

 

Enterprises Rose 

d’Elart –Mali mango 

dryer  (cost Sharing 

with PAFESPE) - and  

Gebana enterprise– 

steam-powered dryer  

Introduction of 

improved tunnel 

dryer made in Mali 

and, support to 

develop steam-

powered dryer  

Increased  efficiency 

of cost of production 

using innovative 

activities grants  

To be 

estimated  
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No Business model /main area  Development 

Partner  

Activity  Results expected  Remarks  

8 Support to establish a 

collecting/bulking center with 

pack house facilities in the region 

of Banfora for member suppliers -

600 to 650 members with 60 

groups 

Sanle Schage and 

Exports Co. 

One-stop collecting 

center for buyers 

Model to develop in 

stages: bulking, cold 

storage, and 

packaging   

Proposal for 2016  Proposal to be 

finalized by MVCS in 

Burkina Faso  

9 Development of Haut Basin 

Region in Burkina Faso as mango 

trade development Cluster -  

Collaboration with 

Rhône Alps 

Coopération, Conseil 

régionale de Haute 

Basin   

Mission to study and 

define prospects and 

possible 

interventions of 

THN  

Birth of an organized 

mango cluster in 

West Africa 

Impact on exports, 

regional trade, and 

local trade 

10 Support to associations  for 

export and regional trade 

promotion  

Associations – 

APPROMAB, 

APEMAB, 

PETRAMAB, 

- lead enterprises  

- Organizational 

support to Mango 

Day 

 

- Participation in 

trade fairs: Fruit 

Logistica in 

Germany and Dubai, 

and the Fancy Food 

Fair  in the USA  

Promotion of local 

and export markets 

 

Assessment of results 

for 2015 and 

prospects for 2016 

 2015/2016 programs 

11  LOCs for future  - GEBENA Enterprise  

- Rose d’Eclat Co, 

- Sanle Séchage, 

- Conseille Régional, 

Haut Basin and 

Coopération, Rhône 

Alpes, CIR, PAFESPE, 

PETRAMAB  

- Collaboration for 

future programs 

Impact and results of 

planned activities  Impact to be 

established by each 

program/intervention  
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3.2.3. BUSINESS MODELS PROPOSED FOR 2016 IN BURKINA FASO   

- ADDITIONAL DETAILS 

Key interventions recommended for FY16 in Burkina Faso are also identified as replicable business 

models to be promoted on the same lines as Senegal and Ghana. These are considered as innovative 

models that can be replicated and will have a high impact on increased trade in terms of exports and 

local markets. Some further details of these proposed are given below. 

 

I) Certifications for quality of mangoes production through member associations: The 

Burkina Faso mango value chain demonstrates an example of an inter-professional organization of 

actors, which is known as APPROMA-B, consisting of the associations PETRAMAB and APEMAB. 

These associations form an umbrella network of all the players of the VC, and also will serve as 

their main reaching mechanisms ,as they are able to channel technical assistance to members in 

order to obtain access to international standards. The associations, with the help of THN and other 

TA projects, could sponsor members to access Global Gap, HACCP, Fair-trade and other 

international standards that increase the value of the products both in exports and regional markets. 

This is a next step of training already provided by THN in 2015 that can include the same farmers 

and enterprises upgrading through certifications. In case of Burkina Faso, CIR, SNV and PAFESPE 

and other TA projects could be partners with THN in this activity. The CIR has already expressed 

interest to partner with THN to implement HACCCP training for processors.  

 

II) Enhance mango drying industry model based on lead and sub-contracting enterprises, 

Burkina Faso demonstrates and interesting model of subcontracting mango drying to 30 other small 

drying units domestically, as well as to a few units in other countries of the region. The lead 

enterprise in Burkina Faso’s drying industry is Gebana Afrique, which accounts for processing 30MT 

of mangoes into dried mangoes for export. This enterprise has begun, in addition to other 

innovative activities, to add value to the industry such as: 

 

a. Introduction of a system of incentives – loans, advice, working capital to sub-contracting 

units, and guaranteed the buyback of the final products. Working with lead enterprises to 

train all the management and technical staff of subcontractors will increase the quality and 

value of the final product substantially , 

b. The enterprise is interested in working and supporting the management of mango waste for 

processing units. Disposal of mango waste in drying units is a serious environmental issue 

that needs to be addressed, and, if done properly, can enhance the value of the industry. 

Therefore, the initiative of Gebana Enterprise to find solutions for factory waste disposal 

merits support. 

c. Gebana, as a lead firm, is working to break in to the organic mango products market. 

Support to mango farmers supplying Gebana and other subcontracted units to produce 

certified organic product is an opportunity to increase the value of trade of the mango VC. 

This will require the facilitation of training for mango farmers and processors in organic 

mango production for export. 

 

III) Promotion of certified mango seedlings nurseries: the mango value chain players in Senegal 

express fears of witnessing the mango plantations becoming old and less productive in the near 

future if there is no replacement system introduced. Burkina Faso offers the advantage of having a 

large variety of mangoes of commercial value, which are in demand for export, processing and local 
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Mango drying unit Enterprise Rose d’Eclart –

Burkina Faso  

markets. Supporting the start or expansion of certified mango seedling nurseries is a high value 

production initiative in Burkina Faso. High quality mango seedlings of different varieties will have a 

market in the country as well as in the regional market. 

 

IV) Processor-supplier-producer linkages to increase quality of harvested mangoes for 

processing: the initiative implemented in 2015 to train harvesters through DAFANI and Ranch De 

Koba in Burkina Faso, with the assistance of THN, is a high impact initiative replicable in the region. 

The DAFANI enterprises confirmed that, after this training, they have observed a net increase of 

mangoes supplied for processing, and it has also reduced 50% of factory supply losses. The Ranch 

De Koba and APEMAB-supported harvesters association training is expected to have a net impact 

on export supplies of quality mangoes, in addition to training of harvesters in an initiative that 

creates seasonal employment for youth. This is an activity that needs to be continued in 

collaboration with lead buyers and associations.  

 

V) Increase efficiency and options of mango drying technology in Bobo Area. A large number 

of mango drying units use a technology known as “Atesta,” which has its own limitations in terms of 

quality, quantity, and costs of production. 

A few units have invested in importing 

more modern dryers known as “tunnel 

dryers” from South Africa, which have a 

relatively high cost compared to other 

available technology. Therefore, some 

drying units in the region are now 

interested in adapting an alternative, less 

costly technology developed at a center in 

Sikaso, Mali, which uses the same concept 

as tunnel dryers. This dryer appears to be 

effective and one enterprise–Rose 

D’Eclart, in Ouagadougou- is planning to 

introduce it on a trial basis. They also 

estimate that, with this technology, they could produce a more competitive product for exports. 

The technical assistance project operating in Burkina Faso – PAFESPE - has agreed to co-fund this 

initiative and is seeking additional funding from grants to introduce the Mali-fabricated dryer to the 

mango drying industry in Burkina Faso. This is an opportunity that THN should consider, because 

the successful use of the Mali tunnel dryers by the enterprise Rose d’Elart could be a positive 

replicable demonstration for other traditional drying units to adopt and eventually increase 

production efficiency and cost-competitiveness in the dried mango market place. 

 

VI) Support to establish a collecting center with pack house facilities in the region of 

Banfora; this activity was planned for2015 and is recommended to be continued in 2016. This is an 

initiative by Sanle Sechage Enterprise, a processor and exporter of mangoes. The enterprise intends 

to facilitate its fresh mango suppliers – between 600 to 650 members among 60 groups in the 

Banfora region - to sell quality mangoes to exporters and processors. Sanle Secharge itself will be a 

main buyer and it will also provide services, such as training on best farm management and 

harvesting practices, to member suppliers. There are no collection systems at present in the region. 

Many producers harvest mangoes without any proper training and often the harvested mangoes are 

seen stocked at the road side, awaiting buyers. Consequently, the quality of supplies is not assured. 

Host harvest losses are high and losses of income for producers are reportedly high in mango 

production. The establishment of a collecting center is a solution to address this situation in the 

region and the experience of establishing this center could be replicated by other investors. The 
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Roadside collection for bulk sales of mangoes and inappropriate transport system - Banfora region –Burkina 

Faso- photo in July 2015 - need for a proper collecting and bulking center 

MVCS of the THN in Burkina Faso is assisting Sanle Sechage to complete the proposal. Investments 

for this are expected to be on a cost-sharing basis between Senle Sechage, and formal bank loans 

and grants from TA projects.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

VII) Development of Haut Basin Region in Burkina Faso as a mango trade development 

Cluster: details to justify this proposal are given in the previous section. The Collaboration of the 

French NGO Rhone Alps and Conseille Regional of Haut Basin in Burkina Faso is interested in this 

concept and have initiated some studies in this direction. The purpose of this activity is to promote 

a professional cluster study to guide and provide advice to encourage and attract a broadly based 

partnership composed of public and private sectors stakeholders, players and donor communities to 

promote this project. 

 

 

3.3. SENEGAL: THN PRIORITY INTERVENTIONS 

RECOMMENDED FORTHE2015 SEASON 

3.3.1. RESULTS ACHIEVED IN 2015 THROUGH THN INTERVENTIONS IN 

SENEGAL 

During the MVCA’s previous mission in March – April 2015, the MVCA identified a range of 

opportunities to promote the mango value chain in Senegal. Due to limited time available for the season, 

the main activity recommended for immediate implementation was: 

 The training of 51 lead farmer-trainers and representatives of exporters through the exporter 

associations, CFAHS and DPV, on best agricultural practices and harvesting techniques. The 

program was conducted in two zones initially. The value of the impact on trade of this program 

is yet to be estimated.  

 The Specific results of the Senegal training were associated with the training of representatives 

of exporting firms. Annex 4 presents a table listing persons trained through THN interventions, 

with the details of representative enterprises.  

 

In addition, THN initiated market linkage facilitation to promote supplies to processors and exporters 

since the mission implementation in March and April 2015. The status of these activities is as follows: 
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THN supported Training of Mango farmers in Senegal – harvesting techniques training and the use of traps 

to control for fruits flies, July 2015  

 THN connected the newly built Senegalese Agro-fruit Company – a subsidiary of the KIREN 

company –to several potential mango suppliers. Agro-fruit Company is planning to set up a mango 

processing plant. This company is now in operation since August 12 2015, and it has a capacity of 

processing 10,000MT of fresh mangos for pulp annually. THN-introduced suppliers have started 

supplying fresh mangos to this company. The company will sell part of its production of pulp to its 

mother company, KIREN, and plans to export the pulp in the future. 

 THN was interested in supporting SAFINA – a Senegalese mango exporter– to promote the 

export of mangoes to Lebanon. In this connection, the enterprise SAFIA required Phytosanitary 

clearance of the mango supply from Lebanon’s Département de Protection Végétaux (DPV), in 

order to export to Lebanon. To obtain this clearance, Lebanese representatives are required to 

visit the supply source on invitation from the Senegalese Government. The THN followed up this 

matter with Senegal’s DPV. The GVCC is following this activity with Senegal’s DPV and export 

promotion agency, ASEPEX. This activity is still pending. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A summary of the current status of interventions by THN is captured in table 6 below   

Table 6.) Activities implemented and results estimated for the year 2015 –Senegal  

No Business model  Partner 

organization 

Results in terms of 

capacity Building  

Production for 

exports and 

local trade  

Value 

estimated  

1 
Training of  farmer-

trainers on  best 

practices of farm 

maintenance, fighting 

against fruit flies, and 

harvesting 

techniques  

CFHAS and 

DPV Senegal 

51 farmers and 

representatives from 

exporting companies 

in 2 localities  

1800 to 2000 MT  The 

estimates are 

pending  

2 
Facilitation of 

linkages between 

suppliers and 

Processors  

Agro Fruits 

processing Co  

Contacts established 

with suppliers: 

Distribution Plus, 

Laure Agro, 

COPROFEL , BurSine 

Co, CADA Co. 

500MT this 

season from one 

supplier 

confirmed  

US$130,000 
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Pending programs 2015/2016-Senegal  
  

1 Facilitation of 

exporting fresh 

mangoes  

to Lebanon  

SAFINA 

Enterprises  

Contacts with DPV 

for facilitation of a 

delegation from DPV 

Lebanon to inspect 

Phytosanitary 

conditions of 

supplying sources in 

Senegal 

Visit pending  Results to be 

assessed  

2 LOC CFHAS /DPV Signatures pending   
 

3.3.2. OPPORTUNITIES RECOMMENDED FORTHN INTERVENTIONS FOR 

2016 IN SENEGAL 

THN interventions implemented in Senegal were specifically on training to promote quality production 

and harvesting techniques focused on supplies to exporters. The number of interventions in Senegal in 

2015 was limited due to late planning of activities approaching the mango season. 

 

The mango value chain, as an economic activity, is increasingly becoming a high-impact agricultural 

subsector in Senegal. A large number of producers are distributed into three large production zones. 

The zone exports more than 15,000MT of high quality grade mangoes. There are large-scale commercial 

mango plantations in addition to large numbers of medium and small producers. The specific 

characteristics of the mango value chain in Senegal are: 

 

 It specializes in high quality fresh mango exports to EU countries, the Middle East, and North 

Africa 

 It has a long history of controlling fruit flies and implementing  phytosanitary requirements in the 

mango value chain   

 It has competitive advantages in terms of longer production seasons and lower transport costs 

by sea to Europe  

 It is also a supplier of fresh mangoes to regional markets, particularly in Ghana for processing  

 It has large number of professional exporting companies  

 It has a large expanding local retail market of mangoes, employing large numbers of women and 

youth  

 It has the largest mango pulping facility in West Africa, beginning operations in August 2015 

 

The above specific characteristics of the mango value chain in Senegal confirm the high potential of the   

mango trade at local, international, and regional markets. Therefore, the future THN interventions 

should continue and consolidate the activities of training implemented in2015, while expanding the 

implementation of a series of diversified, sustainable business models, in order to promote the mango 

VC. Some of the characteristics identified as priorities are listed in the table 7 below.  
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Table 7.) New interventions suggested for supporting the mango value chain and its 

trade-in 2015-2016 –Senegal  
No Business model 

/main area  

Development 

Partner  

Activity  Results 

expected  

Remarks  

1 Certifications for 

quality of 

mangoes, 

through member 

associations for 

exports, in next 

steps of training  

Associations  Global Gap, 

organic 

certification 

training  

Numbers of 

farmers and 

processors 

to be 

worked out 

Numbers to be 

assessed 

 

Minimum of one 

program 

2 Follow up  on 

training  of best 

practices in 

Niayes 

CFHAS and DPV, 

possible 

collaboration with 

CIR 

Review the 

performance and 

application of 51 

persons trained  

Results to be 

updated  

To be followed up by 

MVCA-S 

3 Facilitate training 

on best practices 

of contact farm 

supplies  by 

exporters and 

suppliers of 

mangoes to 

processor  

CADA, 

Distribution Plus, 

Master co, 

collaboration with 

Agro Fruits, 

Hortica Sénégal 

COOPROFEL in 

Niayes, 

Les saveurs de 

Sud (Casamance) 

Specific focus on 

supplies to 

processor –Agro 

Fruits- and 

exports of fresh 

mangoes 

2000 to 

3000MT of 

supplies to 

Agro Fruits  

US$ 500,000 to $ 

750,000 

4 Facilitate supply 

linkages between 

the commune of 

Diass and the 

processor 

Commune Diass 

in Niayes, Agro 

Fruits, and 

Hortica Senegal  

Training on best 

practices , 

phytosanitory 

controls of 

supplies  

Details to be 

worked out  

Impact to be 

assessed through a 

detailed analysis by 

MVCS in Senegal 

5 Promotion of 

certified mango 

seedling 

nurseries  

Associations  Training on best 

Practices  

Local market 

and for  

exports to 

the West 

African  

regions 

 

10 to 15 

trainers  

Value to be 

estimated 

5 Formalized retail 

trade of quality 

mangoes in urban 

Markets in 

Senegal 

Initiative by 

educated youth  

to promote 

quality products 

in retail market 

by  

SenFresh 

 

MVCS –S 

provided advice 

Formalizing the 

enterprise, 

training the youth 

on  best practices 

of handling 

mangoes, as well 

as phytosanitary 

controls 

300 to 400 

MT per 

season  

US $180,000 to 

$240,000perseason 

turnover  



34 

 

on fruit flies 

control  
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No Business 

model /main 

area  

Development 

Partner  

Activity  Results 

expected  

Remarks  

7 Support to 

establish a 

collecting and 

bulking center 

with pack house 

facilities in the 

region  for 

member 

suppliers  

COPOFRAL  

at Keur Mbir Ndao 

–Niayes 

joint assistance 

with Japanese 

collaboration   

One-stop collecting 

center for buyers 

 

Model to develop in 

stages – bulking, cold 

storage, and packaging  

center 

500 farmers 

to benefit  

Production of 

6000 MT 

US$900,000 

to $1,000,000 

9. Support to 

establish a mango 

drying unit with 

private sector  

Work with CADA 

and linkages with 

Burkina Faso 

industries  

- New investments to be 

promoted using  

modern drying 

technology  

Use of 

second-grade 

mangoes for 

value added 

products  

Possible  

processing of 

500 MT of 

fresh mangoes 

initially 

 

Discussions  

ongoing   

10 Support to 

associations  for 

export and 

regional trade 

promotion  

CFHAS, ASEPEX  - Organizational support 

to Mango Day, 

- Participation of trade 

fairs – Fruit Logistica in 

Germany and Dubai, 

and the Fancy Food 

Fair in the USA  

Promotion of 

local and 

export 

markets 

 

Assessment 

of results for 

2015 and 

prospects for 

2016 

 2015/2016 

11  New LOCs to 

sign  

COOPROFEL 

CIR,  

Agro fruits Co.  

Lead enterprises 

going for contract 

farming  supplies, 

SenFresh, 

- New business models 

to be developed and 

implemented in 2016 

Results to be 

assessed by 

each case. 

 

3.3.3. NEW BUSINESS MODELS FOR 2016 –THE MANGO VALUE CHAIN 

IN SENEGAL- ADDITIONAL DETAILS 

The key interventions recommended for FY16 in Senegal are specifically identified for its innovative 

character that can be replicated and that will have a high impact on increased trade in terms of exports 

and local markets. These include: 

I) Certifications for quality of mangoes – through member associations for exports - next 

steps of training 

In Senegal, numbers of commercial farms are concentrating on supplying fresh mangoes to exporters 

and the non-exportable quality mangoes are sold to retail dealers. Consequently, there is an increasing 
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New mango pulp making facility –Agro 

Fruits- in the Senegal Commune of Diass 

numbers of producers are applying for certifications - mainly for Global Gap and some for organic and 

other international standards certifications. Therefore, supporting the access to certifications, preferably 

through associations, could primarily impact the increase of exports. Secondly, it can be carried out as 

an activity by THN as programs to strengthen associations providing services to members. Some of the 

large farms and packaging houses have certifications of producers, mainly through GlobalGap, which 

plays a vital role. This approach can result in the increasing value of exports. 

 

II)  Facilitate training on best practices of contact farm supplies  by exporters and 

suppliers of mangoes to processor  

There is an increasing interest by exporters and also by the potential suppliers of mangoes of processing 

mango pulp to develop contract farming through the newly built AgroFruits company. The lead 

enterprises such as CADA, Distribution Plus, Master, and others already in contact with THN have 

expressed the willingness to establish contacts for supplies with smaller farmers to supply quality 

mangoes at adequate quantities and at acceptable prices. To achieve this objective, the lead farmers are 

willing to facilitate access to training on best practices of production management and phytosanitary 

controls in exchange for the guarantee of buyback of their quality production. This is another model of 

contract farming, or out-grower systems, that THN can support in Senegal as a sustainable and 

replicable model. 

 

 

III) Facilitate linkages with the commune for supplies of mangoes and labor to the  

processor 

Commencement of the operations of one of the largest mango pulp making factories in Senegal in 2015, 

Agro Fruits spurred a large investment that will create a market for large quantities of non-exportable 

fresh mangoes. This factory is located in the outskirts of Dakar 

in the commune of Diass in the Niayes region. The location of 

a USAID supported model pack house of Mangoes, Hortica, is 

also located in the proximity of this commune. The commune 

could be now developed as a source of supplying labor for both 

of these two lead firms related to mango the industry and, in 

addition, the farmers of the commune could be encouraged to 

supply high quality mangoes to both the lead companies and to 

the retail market. In this context, both lead firms are interested 

in supporting the commune to develop a mango industry-

related cluster with the assistance of THN. This is a model that 

needs to be conceptualized and developed with the help of 

THN experts and the two lead enterprises.  

IV) Promotion of certified mango seedling nurseries  

In Senegal, mango plantations are becoming old and less productive. Several value chain players 

expressed the need to promote the production of high quality and certified mango seedlings of Kent and 

Keit, and other varieties in demand. Supporting certified mango seedling nurseries is an urgent 

requirement of the mango value chain in Senegal.  

V) Formalized retail trade of quality mangoes in urban markets in Senegal 

Traditionally, the retail market is dominated by women fruit and vegetable dealers of Guinean origin. 

This is a high volume market in Senegal and very little attention is paid to quality phytosanitary controls 

in retail markets. In most cases, mangoes are sold at the road side or by mobile vendors, and attract 

fruit flies due to their over-exposure. Additionally, in many small holder production units, large 
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Traditional retail mango market – Exposed to fruit flies, inappropriate packing, and high rate of 

waste  

New retailing outlets of quality mangoes in Senegal, SenFresh –an initiative by young entrepreneurs   

quantities of mangoes are wasted in the fields without being purchased. Realizing this situation, an 

educated group of three youths have initiated a unique system of buying and transporting the second-

grade mangoes from the Niayes region to be introduced through specifically attractive outlets in Dakar. 

The youths initiated this enterprise initially through buying the non-exportable quality mangoes from an 

exporting company, CADA, and from the farmers of the Noto region in Niayes. The mangoes are 

transported to a store in Dakar, cleaned, sorted and packaged into boxes that are specifically designed 

and printed, and are then sold at 350  FCFA per KG. In July, they were selling at a rate of 1 MT per day 

and were planning to increase that amount up to two MTs per day. This turnover can account to a 

volume of more than 100MT per season in the Dakar market at a value exceeding $70,000.The group 

envisions promoting the quality mangoes for sale in retail through super markets chains, and they also 

plan to get supplies from Casamance and other production areas in the future. This retail sales model 

can be further developed and formalized, as well as add value as a unique replicable model to other 

countries in the region. The THN MVCS in Senegal needs to work with this youth group, and the MVCS 

could assist them to enhance the business, which can revolutionize the mango retail market in Senegal. 
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VI) Support to establish a collecting and bulking center with pack house facilities in the 

region  

The mango production farms are distributed in large areas in a scattered manner in the countries of the 

region, including Senegal. Producers wait until buyers visit individual farms, or they transport mangoes 

on their own without proper and safe systems of transport packaging, risking receiving lower prices for 

their product. This system also encourages high post-harvest losses .Therefore, installing collecting and 

bulking centers managed by the private sector would be an effective solution for many farmers. This is 

possible a business model of establishing centers where producers and buyers can meet and perform 

transactions beneficial to both parties. A bulking center is a place where producers bring the products 

on a date of the week that has been agreed upon. The mangoes supplied are harvested per the quality 

standards established, and generally suppliers are members of the center and are paying membership 

subscriptions. The mangoes in bulk brought to the center are sorted, washed, and graded, and are sold 

at wholesale prices. This is a one-stop center for buyers, who can reduce their costs, and also for 

producers, who can reduce the costs of transport and get a higher price for graded products. The 

COPOFRAL in Keur Mbir Ndao is in the process of negotiating a bulking and packing center to support 

its 500 member producers. They intend to seek support from Japanese bilateral assistance to build the 

center. The COPOFRAIL is a cooperative able to produce more than 5000 MT of mangoes annually and 

it provides an opportunity for THN to support an initiative that can create sustainable business models 

that increase the trade of mangoes in Senegal.  Additionally, there are intentions expressed to establish 

bulking centers in other production areas such as Casamance.     

VII) Support to establish a mango drying unit with private sector 

Senegal, to date, has not been able to establish a profitable mango drying industry. Nevertheless, Senegal 

offers a large quantity of sub-graded mangoes that cannot be exported as fresh. Some quantities of high 

quality second grade mangoes are exported to Ghana annually. However, losses reported in Senegal 

mango production remains high. The enterprise CADA – producer and an exporter of mangoes-has 

expressed the intention to invest in a mango drying unit. THN also attempted to link CADA with a 

dried mango exporter from Burkina Faso with the intention of promoting new investments and 

subcontracting arrangements. The outcome of these facilitations is yet to be followed up.  



39 

 

4. WAY FORWARD-NEXT STEPS 

4.1. RECOMMENDATIONS FOR NEXT STEPS 

The support of the mango value chain in the three countries at this stage by THN comprises two 

aspects: 

(III) Follow-up and consolidate the interventions implemented during the 2015 mango season 

(IV) Planning of interventions based on recommendations above for 2016 

4.1.1. FOLLOW-UP AND CONSOLIDATE THE INTERVENTIONS 

IMPLEMENTED DURING THE 2015 MANGO SEASON 

The activities to follow up on the interventions implemented in the three countries by the mango VC 

team are as follows: 

I) Update the mango value chain activity tracker regularly. The activity tracker is to be updated weekly, 

including 2015 activities as well as new activities placed in the 2016 work plan by all three MVCS. 

This will be coordinated by the MVCS in Ghana. 

II) Finalize reports by consultants. All of the training reports in the three countries are to be followed 

up upon by MVCS and reported by the MVCS Ghana. 

III) Detect all M& E data required for THN on the sector. This will be coordinated by the MVCS-G. 

IV) Finalize and obtain signatures of pending LOCs (MOUs) with the partners. This will be coordinated 

by the MVCS in each of the three countries. 

V) Identify and finalize a brief combined with a report, coordinated by the MVCS in Accra, on the 

summary of activities implemented, results achieved, and lessons learned. 

VI) Plan and follow-up pending activities planned for 2015: 

a. Collecting center in Burkina Faso with Sanle Sechage, coordinated by MVCS-B 

b. Training programs in Ghana  with lead enterprises BOMARTS and HPW in the Eastern, 

VOLTA and Brong Ahfo regions, coordinatd by MVCS-G  

c. Follow-up of contacts of suppliers and Agro Fruits in Senegal, coordinated by MVCS-S 

 

4.1.2. PLANNING OF INTERVENTIONS BASED ON RECOMMENDATIONS 

ABOVE FOR 2016. 

The THN Mango value chain work plan for FY 16 is being prepared based on the opportunities 

identified above for three countries during this mission. Once work plans are approved, the MVCS in 

Ghana, in collaboration with the other team members of Burkina Faso and Senegal, should be able to: 

I) Prioritize the interventions by each country 

II) Develop proposals and concept papers for each intervention and define the roles of the partners 

and the THN, as well as the commitments of each 

III) Define budget requirements and finalize and agree on commitments  

IV) Finalize and sign the LOCs with partners  

V) Identify the consultants and resource persons required, and proceed with appropriate approvals  

VI) Establish a roster of resource persons and institutions  

VII) Define a final implementation plan and assign responsibilities. 
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4.1.3. OTHER SPECIFIC RECOMMENDATIONS 

THN, under the 2016 work plan for the mango VC, plans the expansion of the activities of the mango 

value chain interventions to Cote D’Ivoire and Mali in addition to Ghana, Senegal and Burkina Faso. In 

addition, the work plan includes intervention in the cashew value chain along with the mango value chain 

related activities, particularly in Cote D’Ivoire. These changes and new interventions will have much 

broader work plans in the five countries. Several changes in terms of staff requirements and logistical 

support will be needed. In addition, a clear expansion of collaborating partners and institutions in the 

will need to be included in the implementation of the 2016 work plans. Therefore, considering these 

changes, the following recommendations are suggested.  

I) Review the staff requirements to implement the work plans in the two newly added countries, in 

addition to the capacity requirements for coordinating a larger program at the home office level in 

Accra. The addition of Mali and Cote D’Ivoire make four of the five countries francophone. 

The responsibility to accommodate for language needs lies with GVCA and VCDA, along with THN 

management and J.E Austin Associates Inc. 

 

II) In case of Mali, the present MVCS in Burkina Faso, working for THN, has confirmed experience in 

mango and cashew value chains and has worked in Mali. In addition, there are close links between 

value chain players in the Haut Basin region in Burkina Faso and in Mali. Therefore, the MVCS in 

Burkina Faso could oversee the activities planned in both countries in the mango and cashew value 

chains. Follow-up:  

Responsibility: Revision of TORS of MVCS Senegal and Burkina Faso, and extension of their 

contracts  

Responsibility lies with GVCA and VCDA, along with the THN management, as well as J.E Austin 

Associates Inc. and the MVCS-G 

 

III) Considering the size and volumes of the mango and cashew value chains in Cote d’Ivoire, it is 

important to appoint a specialist, preferably bilingual, to implement and coordinate the activities 

reporting to GVCA in Senegal and to home the office in Accra. 

Responsibility lies with GVCA and VCDA, along with THN management and J.E Austin Associates 

Inc. 

 

IV) Specific missions should be undertaken in Mali and Cote d’Ivoire as soon as possible, before 2016, 

to assess the status and opportunities for interventions of THN in the two value chains in relation 

to the work plans of FY 2016. 

 

Responsibility: Revision of TORS of International and National STTAs:   GVCA and VCDA, along 

with THN management and J.E Austin Associates Inc. 

    

August 30th 2015  
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ANNEX 1: PERSONS & INSTITUTIONS CONTACTED 

No. Institution Person Contacted Contact Details 
Burkina Faso 

1 Sanle Exports (Production and 

processing 

Kone Yaya sanleeexportburkina@yahoo.fr, +22620 911631 

2 APROMA  B , + Grace 

Mangoes 

Jean Noel Lamoukry lamoukry@yahoo.fr. +228 702526 41  

3 Association ATB RosemondeToure Rose_eclart@yahoo.fr, +226 702 49410 

4 UFTT Ouatara Mamadou- 

President of processors 

Association  

Uftt2009@yahoo.com 

+226 76589415 

5 SN Ranch DU Koba Bougoum Issaka ranckoba@yahoo,fr,Tel. +226 76606270 /70102215 

6 APROMA-B, Eben Fruits  Paul Oudrago, Président ebenfruit@yahoo.fr, tel. +226 20995348 

7 DAFANI Boubakar Diakité Dafani2008yahoo.fr, TEL +226 70008236 

8  Noufou Sankara Dafani2008yahoo.fr  

TEL +226 70008236 

9 Project –PAFASP( contact By 

telephone ) 

DjenebaTapsoba Bobo= 

Coordinator 

djeneb@gmail.com,+226 70 62 15 00 

10 MVCS - THN BOBO  Dibouloni Jean Bosco Email. diboulonijeanbosco@yahoo.com, Tel. +226 

78033905 

11 Consultant   trainer OumarouTall Tel-702275092 , Email talloumarou1@yahoo.fr 

12 Programme de Coopération 

décentralisée de la Rhône 

Alpes  

Alain Bostal – 

Coordinateur  

a.bostal@fasonet.bf , a.bostal@yahoo.fr 

tel. + 226 70215332 

13 Trainer  Abdul KarimNadie Tel. 79450261 

14 Trainer Agriculture Milligo Damian ddamienmillogo@yahoo.fr 

15 Gebana Enterprise David Heubi d.heubi@gebana.com Tel. +226 76617033 

    
Ghana 

1 IPM Consultant  Fruit Flies 

Trainer 

Victor Avah Email : victoravah@yahoo.co.uk, Tel: 0244507530 

2 Sighing Farms  Pon.G. Statesman ponsatheesan@hotmail.com 

mailto:sanleeexportburkina@yahoo.fr
mailto:lamoukry@yahoo.fr
mailto:Rose_eclart@yahoo.fr
mailto:Uftt2009@yahoo.com
mailto:ebenfruit@yahoo.fr
mailto:djeneb@gmail.com
mailto:diboulonijeanbosco@yahoo.com
mailto:talloumarou1@yahoo.fr
mailto:a.bostal@fasonet.bf
mailto:a.bostal@yahoo.fr
mailto:ddamienmillogo@yahoo.fr
mailto:d.heubi@gebana.com
mailto:victoravah@yahoo.co.uk
mailto:ponsatheesan@hotmail.com
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+233 302412685 

3 FMSL GH LTD  Davis Korboe – daviesjorobo@yahoo.com / davies@fmslgh.om 

Tel. +233- 244561122, 

4 Evelyn Farms Bassm G. Aoum bef_farmevelyn1991@yahoo.com 

Tel : + 233 244375131 

5 BOMARTS FARMS  AntoneyBotchway abotchway@bomarts.net    Tel.+233244467928 

6 HPW  Mike Blaser 

GM 

Maik.blaser@hpwag.ch 

7 HPW –Tropical Dry Fruit 

Products 

Michel Mawusime 

BDS  Manger  

Michael.mawusime@hpwag.ch 

Tel.+233271934059 

8 Dangme West Association of 

Mango Farms –DWAMF  

Seth Djanmah President Sethdjanmah@ymail.com Tel. 

0209275654/0244803870 

9 DWAMF Noah Sabutey-Finance 

Secretary 

Noahsab14@gmail.com tel. 0242375154 

10 YILO KROBO MANGO 

FARMERS CO-OPERATIVE 

President –Peter Sackey posackey@yahoo.com, 0277602546 

Senegal 

    

1 THN  GVCA Abou Fall  Email. abou_fall@watradehub.com 

2 MVCS _Senegal for THN Momodou Dabo Email: dabokl@gmail.com 

3 CFAHS- Coopérative Fédérative de 

L’horticulture de Sénégal 

Cheik Ngane, Président cheikhngane@yahoo.fr, 

cheikhngane@gmail.comTEL: +221 77 

681 29 52 +221 76 580 22 23 

4 CADA – Consortium Africain pour le 

développement Agricole  

Baba Dioum 

Administrator 

bdioum@orange.sn tel : +221 33 825 

47 35 

5 BurSine International –Exporter  Amacodou Diouf amacodouf@hotmail.com 

Tel.+221 776568820, 776391171 

6 Laure Agro –Exporter in Senegal and Cote 

D’Ivoire  

Mme Hachem Yasmine  

Directrice 

Senegal.lauresarl@gmail.com 

tel. +221 774626210 

7 SenFresh- Distributors of Mangoes  Abdul Aziz   

  Mohamed Diagnes  

  Usman Samba  Ousmanstam6gmail.com, Tel. 

771616648 

8 COOPROFEL Amodou Diakate-

President 

Amodoudiakhate56@gmail.com, Tel. 

765948280 

mailto:daviesjorobo@yahoo.com
mailto:davies@fmslgh.om
mailto:bef_farmevelyn1991@yahoo.com
mailto:abotchway@bomarts.net
mailto:Maik.blaser@hpwag.ch
mailto:Michael.mawusime@hpwag.ch
mailto:Sethdjanmah@ymail.com
mailto:Noahsab14@gmail.com
mailto:posackey@yahoo.com
mailto:abou_fall@watradehub.com
mailto:dabokl@gmail.com
mailto:cheikhngane@yahoo.fr,%20cheikhngane@gmail.com
mailto:cheikhngane@yahoo.fr,%20cheikhngane@gmail.com
mailto:bdioum@orange.sn
mailto:amacodouf@hotmail.com
mailto:Senegal.lauresarl@gmail.com
mailto:Amodoudiakhate56@gmail.com
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9 Distribution Plus  fruits & légumes du Sénégal   Amadou Moustapha Diop 

Vice President-  SEPAS 

amadoumddp@hotmail.fr 

Tel. +221774558651 

10 Hortica Sénégal Charles Haddad  horticasenegal@gmail.com Tel. +221 
776351095 

11 AGROFRUITS S.A Ali Fares –General 

Manager  
Ali.fares@agro-fruits.com 
Tel. +221 33 823 0500, +221 33 823 
0508 

12 ASEPEX- Agence Sénégalaise de Promotion 

des Exportations  

Ngome Ndiesse – 

(Agriculture , agro 

Industry and Fisheries ) 

ndngom@asepex.sn 
Tel. +221 776812952 
Tel. 221 76 580 2223  

mailto:amadoumddp@hotmail.fr
mailto:horticasenegal@gmail.com
mailto:Ali.fares@agro-fruits.com
mailto:ndngom@asepex.sn
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ANNEX 2: MANGO VC TRAININGS IN GHANA–KEY RESULTS 

DATA 

Annex 2, 1. Numbers trained by Institution  

NO ASSOCIATION NO. TRAINED 

(CLASSROOM) 

NO. TRAINED 

(FIELD 

PRCTICALS) 

MALE FEMALE 

1 Dangme West 

Mango farmers 

Association  

45 59 36 23 

2 Yilo Krobo Mango 

farmers Association  

56 118 106 12 

 Sub total 101 177 142 35 

3 Akorley pack house 6 6 6 0 

 Sub total 6 6 6 0 

 TOTAL 107 183 148 35 

Annex 2.2 YIELD STATISTICS 

N

O 

FARMERS ASSOCIATION NO. OF 

FARMERS 

AVERAGE 

TONNAGE BEFORE 

TRAINING 

AVERAGE 

TONNAGE AFTER 

TRAINING 

1 Dangme West 59 3MT 5MT 

2 Yilo Krobo 118 3MT 5.5MT 

 TOTAL 177 3MT average  5.25MT average  
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Annex 2.3. FRUIT SUPPLY STATISTICS (MT) 

 FARMERS 

ASSOCIATION 

NO. OF 

FARMERS 

Blue 

Skies 

(MT) 

Value 

(GHC) 

HPW 

(MT) 

Value 

(GHC) 

BOMARTS 

(MT) 

Value 

(GHC) 

Export 

(MT) 

Value 

(GHC) 

1 Dangme West 59 200 240,000 300 300,000 150 120,000 100 200,000 

2 Yilo Krobo 118 740 888,000 600 300,000 500 400,000 350 700,000 

 Sub-total 177 940 1,128,000 900 900,000 650 520,000 450 900,000 

           

   
Blue 

Skies 

(MT) 

Value 

(GHC) 

Shoprite 

(MT) 

Value 

(GHC) 

Local 

Traders 

(MT) 

Value 

(GHC) 

Export 

(MT) 

Value 

(GHC) 

3 Akorley pack 

house 
 84 126,000 50 60,000 73 69,350 560 2,257,920 

 Sub-total  84 126,000 50 60,000 73 69,350 560 2,257,920 

           

 TOTAL  1,024 1,254,000 950 960,000 723 589,350 1,010 3,157,920 
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ANNEX 3. SUMMARY OF TRAINING RESULTS OF MANGO VC 

PROGRAMMES IN BURKINA FASO -2015 

 
SITUATION DES FORMATIONS REALISEES AU BURKINA FASO (Données Provisoires) 

 

 

 

Localités Partenaires Thème Effectives 
participants 

Date 
d'exécution 

Orodara DAFANI.SA Techniques de récolte des mangues 20    30/06/2015-
01/07/2015 

Bandougou DAFANI.SA Techniques de récolte des mangues 20    30/06/2015-
01/07/2016 

Kourounion DAFANI.SA Techniques de récolte des mangues 21    02/07/2015-
03/07/2015 

Toussianband
ougou 

DAFANI.SA Techniques de récolte des mangues 20    02/07/2015-
03/07/2016 

Tin DAFANI.SA Techniques de récolte des mangues 20    05-06:07/2015 

Mondon DAFANI.SA Techniques de récolte des mangues 20    04-05/07/2015 

Moussodougo
u 

DAFANI.SA Techniques de récolte des mangues 20    09-10/07/2015 

Badara DAFANI.SA Techniques de récolte des mangues 20    09-10/07/2015 

Diéri DAFANI.SA Techniques de récolte des mangues 19    11-12 /07/2015 

Diossogo DAFANI.SA Techniques de récolte des mangues 20    11-12 /07/2015 

Sous Total- Avec DAFANI         200   

Bobo 
Dioulasso 

APEMAB Techniques de récolte des mangues & 
conditionnement 

59    10-13/08/2015 

Sous Total Avec APEMAB            59      

Orodara APROMAB Techniques de récolte des mangues & 
conditionnement 

27    03-04/08/2015 

Léo APROMAB Techniques de récolte des mangues 30    07-08/08/2015 

Réo APROMAB Techniques de récolte des mangues 29    10-11/08/2015 

Koudougou APROMAB Bon pratique de production et 
Techniques de récolte des mangues 

30    12-13/08/2015 

Sindou APROMAB Techniques de récolte des mangues 30    17-18/08/2015 

Banfora APROMAB Techniques de récolte des mangues 30    20-21/08/2015 

Bobo Dioulasso APROMAB Techniques de récolte des mangues 30    24-25/08/2015 

Sous Total avec APROMAB          206      

TOTAL         465   
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ANNEX 4. TRAINING RESULTS DATA OF MANGO VC IN GHANA, BURKINA FASO AND 

SENEGAL 2015 

Country Beneficiary Type of Training  Date No. of Participants Location 

Total Male Female 

GHANA Akorleypack house Training on 

Machine/Equipment 

Handling for machine 

operators of Akorley 

Mango pack house at 

Somanya 

June 22 - 26,  6 6 0 AkorleyPack 

house, Somanya 

Dangme West Mango 

Farmers Association 

(DAMFA) 

Training in Best 

Practices for Mango 

Production (Fruit flies 

control, harvesting 

techniques) 

July 10, 13, &              

July 15 & 16,  

59 36 23 Agomeda-

Dodowa 

Yilo Krobo Mango 

Farmers Association 

(YKMFA) 

July 21, 22 & 

23,  

118 106 12 Somanya 

Sub-Total      183 148 35   

BURKINA 

FASO 

DAFANI  Training in Best 

Harvesting Techniques 

on Mango Plantations 

for Harvesters & 

Collectors of DAFANI 

SA 

          

Orodara July 1 - 2 ,  20 15 5 Orodara 

Bandougou July 1 - 2 ,  20 14 6 Bandougou 

Toussian-Bandougou July 3 - 4 ,  20 7 13 Toussian-

Bandougou 

Kourinion July 3 - 4 ,  22 10 12 Kourinion 

Mondon July 5 - 6 ,  20 18 2 Mondon 

Tin July 6 - 7 ,  19 10 9 Tin 

Moussodougou July 9 - 10 ,  20 20 0 Moussodougou 

Badara July 9 - 10 ,  20 19 1 Badara 

Diéri July 11 - 12 ,  19 19 0 Diéri 

Diossogo July 11 - 12 ,  20 20 0 Diossogo 

Sub Total DAFANI   200 152 48  
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 APROMAB Training in Best 

Practices for Mango 

Production (Fruit flies 

control, harvesting 

techniques) 

          

Orodara August 3 - 4 , 

2015 

27 22 5 Orodara 

Léo August 3 - 4 ,  30 30 0 Léo 

Réo August 10 - 11  29 27 2 Réo 

Koudougou August 12 - 13  31 25 6 Koudougou 

Sindou August 17 - 18  29 26 3 Sindou 

Banfora August 20 - 21  31 25 6 Banfora 

Bobo Dioulasso August 24 - 26  33 33 0 Bobo Dioulasso 

Subtotal APROMAB   210 188 22  

APEMAB Training in Best 

Harvesting Techniques 

for Harvesters 

          

Bobo Dioulasso August 10 - 12 59 51 8 Bobo Dioulasso 

Sub-Total      469 391 78   

 CFAHS & DPV       

SENEGAL Sangalkam Training of Trainers in 

Best Practices for 

Mango Production 

(Fruit flies control, 

Harvesting 

Techniques, etc) 

July 15 - 17,  27 24 3 Sangalkam 

Gorom 1 July 24 - 27 24 17 7 Gorom 1 

Sub-Total      51 41 10   

TOTAL     703 580 123   

Source THN. Mango VC specialists in Burkina Faso, Ghana and Senegal- 2015 August 
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ANNEX 5, LIST OF REPRESENTATIVES OF ENTERPRISES AND 

FARMERS PARTICIPATED IN TRAINING ON BEST PRACTICES OF 

MANGO FARMING AND HARVESTING IN SENEGAL 

N° Structures  Statute Responsables Nombre de personnes 

formées 

1 AGRONEGOCE Ets Ouma Sow 1 

2 ANS INTER-EXPORT Ets AmadouNdiayeSeck 779101493/ 

338269258 

2 

3 BNO Ets PathéDia 776472462 1 

4 COOPROFEL OP AmadouDiakhaté 765948282 6 

5 COOPROMA OP MaguetteNdiaye 70 400 6552 2 

6 E3LOTHIS Ets DabySy 1 

7 EANGDS Ets Massamba SALL SAMB 2 

8 ECOFLEX Ets BabacarSarr 2 

9 ESCALE AFRIQUE Ets SaerNiang 775644645 2 

10 Ets Hann Ets Djibril Hann 775263726 2 

11 EXOPRIM Ets Abdoulaye Traorè 1 

12 FAPD OP Matar Ndoye 765865176 1 

13 Fédération des producteurs maraichers des 

Niayes(FPMN) 

OP Ibrahima Mbengue 4 

14 GIE MBENGUE ET FILS GIE Andiaye Mbengue  776559037 1 

15 HORTICA SENEGAL Ets Charles Haddad 77635 10 95 1 

16 Indépendant (GDS) Ind Khadidiatou Niang 1 

17 Laure Agro Ets Yasmine Hachem 2 

18 Master SARL  Ets Cheikh NGANE, Gérant 1 

19 MB Fruits tropicaux Ets Moustapha Mbaye 778451836 3 

20 MINAME Export Ets Amadou Lamine DIALLO  1 

21 Ngueya Ets Mamour Gueye 2 

22 SANEPRO Ets Seydou Ibrahima Sall 2 

23 UNPM OP Masseye Diongue 8 

TOTAL 49 

Source – THN Senegal (Mango VC specialist M.Dabo-2015 August 

 


