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I. YYC! NER EXECUTIVE SUMMARY 

The report describes the annual activities of the project during the period of 1st October 2013 to 30th 
Sept, 2014.  

Qualitative Impact 
In this annual reporting period, EDC has continued mobilizing youth in both Garissa and Wajir counties 
and has successfully organized two delegates meetings to elect leadership at the county board forums 
(CBF) for Garissa and Wajir. EDC has also started the mobilization of youth in Mandera and the 
delegates meeting is expected to be held in October. The delegates meeting for Mandera was delayed due 
to the security situation on the clan fights in Mandera. 30 member county bunge forums were formed for 
both Garissa and Wajir counties.  The Garissa delegates meeting were held on the 3rd and 4th December 
2013 in Garissa whiles the Wajir delegates meeting was held on 11th and 12th April in Wajir. The election 
and work planning session for the Garissa CBF was held on 15th and 16th January 2014 while the Wajir 
CBF election was held in 6th and 7th May 2014. EDC has trained the Garissa and Wajir county board 
members to develop work plans. The Garissa work plan has been approved by USAID and a fixed 
obligation grant awarded to the Garissa CBF to support implementation of the activities in the work plan 
while the Wajir work plan was approved in August by USAID and at the time of this report the Wajir 
CBF fixed obligation grant to implement activities had been approved by USAID as well and 
implementation of activities was about to begin. 

Another major activity during the past year was the formation of SACCOs in Garissa and Wajir, per the 
recommendation of USAID/Kenya.   EDC consulted other YYC projects in preparation for formation 
of SACCOs.  Since SACCOs are new in the North Eastern Region of Kenya due to culture and beliefs, 
EDC conducted research on formation of sheriah-compliant SACCOs and met with two SACCOs that 
target the region, Cresent Takaful and COFI. EDC engaged a consultant to train youth on developing 
sheriah compliant products for the SACCO and support the SACCO to develop by laws for the SACCO. 
The two SACCO officials were trained by a consultant on designing Sheriah compliant products for the 
SACCO, SACCO  officials  were taken through a pre cooperatives training facilitated by officers from the 
Ministry of Industrialization and Enterprise development in building their capacity in  SACCO 
Management which focused on regulatory frameworks and book keeping. 

During quarter four, EDC began to support the Garissa CBF to carry out activities outlined in the 
Garissa CBF work plan upon USAID’s approval of the work plan and fixed obligation grant:. The 
president of the CBF is the contact person for the sub grant. As part of the implementation of the CBF 
work plan, EDC organized a training for CBF members on financial management. Other activities 
implemented were the scholarship process for the County, starting with the development of the 
scholarship manual, call for the scholarship applications and issuance of the scholarships. The targeted 
number of scholarships in Garissa County was not meet on the first call (35 per constituency) except for 
Garissa township, so a second call was made for the other five constituencies to meet the target. Garissa 
County has also formed a youth SACCO. To create proper working relations between the CBF and the 
SACCO Officials, the Executive Committee (EX-COM) of the CBF was invited to the SACCO functions 
and vice versa. This has helped in the recruitment drive for the SACCODuring quarter four, In Wajir 
County has had their work plan approved and the discussions on the Fixed Obligation Grant awaiting 
approval and implementation. The Wajir county board forum (CBF) members were taken through a 
financial management training to impart them with skills on organizational management, internal controls, 
proper book keeping, safeguarding and management of financial resources, asset management, and 
payment documentation and reporting of expenditures and how to develop policies and procedures 
manual.   They were also taken through leadership training to impart them with leadership skills, 
organizational management skills and create a cohesive working team. Wajir County has also formed its 
SACCO and the officials have gone through the basic cooperative regulations, bookkeeping and Sheriah 
compliant products.    
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During quarter four, EDC/YYC! NER continued with the mobilization exercise for bunge registration in 
Mandera, Wajir and Garissa and offered support to youth bunges’ registration process. Mandera County 
held mobilizers meetings to monitor the work of the mobilizers and better prepare them strategically to 
continue engaging youth in their mobilization. The Mandera delegate meeting that was meant to elect 
CBF leadership was not held in August as planned due to the security situation in the County and 
postponed to October 2014 during the schools midterm break. 

During this quarter, Ipsos Synovate, an independent media research firm continued to monitor the 
broadcasting of YYC! NER weekly radio programs.  Ipsos Synovate shares listenership data on YYC! 
NER radio program on quarterly bases and disaggregate by gender.  The radio programs developed are 
programs that are geared  to support peaceful coexistence for the target communities in North Eastern 
region.   See page 20 for a listing of all of the radio program topics.  The Garissa youth radio training is 
ongoing to complete the six month earmarked for the training in end of November  2014. 

Quantitative Impact  

During the past year, a total 12,263 youth were mobilized (male 5106, female 7157) of which during 
quarter four, a total of 9,961 were mobilized. A total of 602 youth bunges were formed and registered  
with a total of 16,028  youth membership ( 8,449 Male and 7,606 Female) in the three counties of Garissa, 
Wajir and Mandera,  A  total of 307 bunges were registered during this reporting period (34 Garissa, 4 
wajir and 269 Mandera).  Also during the past year, two delegates meeting for Garissa and Wajir counties 
were held and a total of 820 Youth attended (440Female, 390 Male). The Mandera delegates meeting was 
planned for quarter four but was ultimately delayed due to security related issues.   

During quarter four, the project trained 27 SACCO members (11 female and 16 male) in Garissa County 
on cooperative legislation, management, regulatory framework and sheriah compliant principals and 
products. Among these, nine were Central Management Committee (CMC) members and 3 were 
Supervisory Committee (SC) members. The SACCO has been registered with the registrar of 
cooperatives. So far there are fifteen (15) youth are members of the SACCO and have paid all the 
required fees and subscriptions.  Radio training for 12 youth is ongoing which started in June 2014. A 
scholarship manual was adapted tailored for the YYC scholarship program.  98 (male 74, female 24) 
Youth in Garissa County were awarded scholarships in both vocational and tertiary categories.  

During quarter four, 23 members of the Wajir CBF (male 13, female 10) were trained on leadership and 
financial management. 28(12 female and 16 male) SACCO members were trained on cooperatives 
legislation, management & regulatory frameworks and on Sharia Compliance principles and products. 
Among these, 9 were Central Management Committee (CMC) members and 3 were Supervisory 
Committee (SC) members. Mobilization for new bunges in Wajir is ongoing and 4 youth bunges were 
registered.  

As part of a public information campaign to reach host nationals to support peaceful resolutions, 48 radio 
programs were produced and aired through Star FM and Warsan FM radios frequencies over the course 
of the past year with a listenership data of 545,849 (379,170 male and 166,678 female) through the 
project’s youth radio broadcasts. Out of this listenership data, the project produced 12 radio programs 
and reached 323,392 (250,347 male and 73,044 Female) in quarter four. 

Constraints and Opportunities  

Security in North Eastern Region  

During the reporting period, there have been numerous security incidents related to clan conflict on 
resource and boundaries, security incidents related to terrorist attacks. The incidents have affected 
operations in all three counties and more so the clan fights have affected Wajir and Mandera. The 
Mandera delegates meeting had to be rescheduled to next quarter due to the clan fighting that has erupted 
in the county within the quarter. Other security incidents in Garissa including grenade attacks on non-
local Kenyans created uncertainties on the security situation. The security situation with the current 
threats is unpredictable. EDC will continue to monitor the situation closely and inform USAID of the 
impact security has on the program implementation.   

Political pressure  
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Political pressure from politicians on clans was immense during the quarter particularly Mandera during 
the mobilization, the political class felt the project is forming youth bunges that will be a threat to an 
existing council of elders in Mandera County. The council of elders “calls the shots” in the county during 
elections and more specifically during the last election where they had a say on who will contest and in 
which position. However the new youth structure that is being formed was seen as a splinter group that 
was meant to defy this unwritten rule of the council of Elders.  EDC has reached out to the County 
government to clear the notion that this is politically motivated but creating an environment where youth 
could look at both their economic gain and create opportunities for them. 

 Organization building  

As part of developing the CBF to an organization, EDC encourages and mentors the CBF Ex-Com on 
development of the systems such as financial management systems. The CBF in Garissa has 
demonstrated that it is lax about meeting the deadlines of the milestones within the grant agreement. 
EDC will strive to continue coaching the Ex-Com on the systems adherence and meeting Fixed 
obligation deadlines.  

Literacy Level 

During the quarter, the low literacy level among participating youth was realized more in Wajir than in 
Garissa, with the County Board in Wajir having two illiterate members.  EDC anticipates that low literacy 
will likely be a greater constraint as the project moves further into more rural areas of Wajir and Mandera. 
Low literacy will impact the strategies used for mobilization and necessitate specific capacity building 
activities to support strong management of the bunges and the boards. 

Youth Subscriptions 

Youth CBF leaders have had some challenges collecting subscriptions for youth bunges in Garissa which 
may prove to be a larger problem for youth to generate their own funding to match the project funds 
needed to implement certain activities.    However, in Wajir, the CBF has made more progress in 
collecting subscriptions and the project is helping them establish financial systems for tracking funds that 
are gathered. 

 

Subsequent Quarters Work Plan 

Garissa County:  

• Support and monitor in the implementation of the FOG by the CBF  ;  

• Disburse the scholarship funds for the scholarships awarded. 

• Supporting and monitoring of SACCO activities 

• Issue a mini-call for scholarships, conduct the scholarship selection process and disburse 
scholarship funds to educational institutions; 

• Monitor scholarship awardees in all the institutions. 

• Data entry and verification, 

• Update the M&E guide, 

• Quarterly reporting, 

• Review annual work plan. 
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Wajir County:  

• Seek approval for the FOG which has been submitted to USAID in the last quarter; 

• Support and monitor SACCO activities within the county; 

• Review the scholarship manual, issue a call, conduct selection and award beneficiaries; 

• Recruit a book keeper for Wajir SACCO; 

• Airing of radio programs for Wajir CBF through Wajir Community Radio Station; 

• Train book keeper on QuickBooks;  

• Conduct entrepreneurship trainings for Bunge presidents; 

Mandera County:  

• Monitor and support the youth group registration process in Mandera County to be able to form the 
leadership structures for the County. 

• Hold the county delegates forum for the election of the Mandera County board. 

• Mandera County board holds secretariat elections and receives training on work plan& budget 
development. 

 

Cross-Cutting: EDC in partnership with the Garissa CBF and radio producers will continue to 
implement the weekly radio programs that will be broadcast on Star FM. The radio team will work in 
partnership with both the CBF and Star Fm and identify topics of interest .  YYC! NER will also continue 
to monitor the weekly radio programs through independent research Firm- IpsosSynovate so as to 
determine the number of audience reached through the radio. 

II. KEY ACHIEVEMENTS (QUALITATIVE IMPACT) 

Garissa County 

During the year, EDC has successfully mobilized youth to form bunges and hold the delegates forum in 
both Garissa and Wajir, The county youth bunge forum was formed and an executive committee elected 
to run the affairs of the county bunge forum, youth linked to the National youth Bunge association , 
Work plan was developed and approved for implementation and the  fixed obligation grant (FOG) for 
Garissa county youth Bunge network was finalized, approved by USAID and signed by both EDC and 
the Bunge network for administration. The president of the network is the contact person for the sub 
grant. The FOG started implementation of activities. 

During quarter four, implementation of the Garissa CBF Work plan activities started and activities were 
implemented included scholarships, a call was issued, selection done and 98 (74 male and 24 female) 
successful candidates awarded the scholarship. Payment of the scholarship and a mini-scholarship for the 
sub-counties that did not reach the available slots will be done in the next quarter. To improve the 
capacity of the CBF, a financial management training was conducted for them to impart skills on 
management of organizational resources, the payment process, development and application of the 
organizational policies and procedures and reporting. 

The SACCO program that was initiated within the financial  year continued with an annual delegates 
meeting (ADM) that was among other things used to elect interim officials for the SACCO. These 
officials were confirmed in another ADM. It was in this quarter that the SACCO was officially registered. 
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The SACCO officials were taken through a number of trainings to improve their in managing the 
SACCO according to the SACCO regulation in Kenya and as per the Islamic Sharia law that most of its 
members subscribe. Produced and broadcast 12 weekly one hour radio programs through Star FM 
 
Monitored weekly radio program through Ipsos Synovate and Continued training youth on radio 
production skills and techniques in partnership with Garissa CBF and Warsan FM. 
 

Wajir County  

During the reporting period the first Wajir CBF quarterly meeting was held after the election of the 
Executive Committee (Ex-com) where the ex-com provided their quarterly report, the members 
discussed the progress of the Work plan developed, matters arising from the grass root Bunges and way 
forward. 

After the approval of the Work plan and budget of the CBF, EDC conducted financial management and 
leadership trainings o impart skills on organizational management & leadership. Areas covered included 
reasons for financial management, procurement process & procedure, basic book keeping, record 
keeping, payment documentation, internal controls, policies & procedures manual, financial reporting, 
leadership skills and team work. 

In the quarter, the interim elected members of the SACCO were confirmed in an annual delegates 
meeting which also elected the Central Management Committee and the Supervisory Committee and 
adopted the SACCO’s by-law. After the ADM, the elected officials were taken through a pre-cooperatives 
training that dwelt on SACCO regulations and the roles and responsibilities of the specific committees. 
Afterwards, these officials were taken through training on cooperatives management that dwelt on the 
frameworks of legislation for the cooperatives in Kenya and book keeping skills for cooperatives. For 
them to have a sharia compliant SACCO, a consultant took them through the principles and the products 
of Islamic compliant sharia SACCO. Equally EDC supported the registration of the SACCO with the 
registrar of cooperatives. 

Four youth Bunges through their own initiatives were engaged in agriculture in Wagalla town of Wajir 
West Sub-County have done quite well in farming. Three of these whom we linked to Adeso have not 
been any support although they tried on their own to overcome some of the challenges. However Adeso 
promised to give those pipes and water tanks this quarter. In this quarter, we also successfully linked the 
forth group to the county government that already gave those pipes and a water tank. However the pipes 
and the tank were still awaiting installation. 

As a result of mobilization and the CBF support, youth were continuously mobilized and 4 youth Bunges 
were registered received. Due to logistical challenges and insecurity in some part of the County led to 
delays in the delivery of registration documents to the EDC Office. 

Mandera County:  

During the quarter, mobilization of youth to form youth bunges continued, a mobilizer meeting was held 
to monitor and support the mobilizers in doing effective mobilization at location level. 

 

Lessons Learned: 

The project has learnt that the CBF luck capacity to manage the FOG despite the capacity building 
trainings in leadership and group dynamics as well as the financial management, the CBF still find 
difficulties in Managing the milestones, the luck consciousness on millstone  timing, proper planning and 
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also understanding what documentations they should prepare and how. EDC is continued to support the 
CBF in managing the short comings. 

The scholarship call has attracted a lot of attention from the youth ; the project has learnt the youth in the 
Garissa County are highly in need of fees despite the need the found out that the youth do not follow 
simple instruction as most of them could not benefit due to noncompliance to the requirement over 
simple issues  

The CBF member hold accountable to the ex-com on the management and administration of the FOG, 
the members were eager to hold the ward meetings so that can have discussions with the youth in the 
villages and come up action points and way forward on the management of their affairs  

One notable lesson learnt in Garissa was the fact that the youth in Garissa expect the project to be like 
the G-Youth project, they still hope and think that the project will give them grants despite the numerous 
explanation given to them by the staffs this has resulted that there is no any bunge that has started a 
project by themselves as they always hope that they will be support to start activities through grants. 

It was also found that the Wajir youth were more enthusiastic in forming the SACCO and linkages to the 
county government. They have started activities on their own unlike Garissa that would want to depend 
on Donor funding, the project is looking forward in organizing regional meetings to interact. 
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III. ACTIVITY PROGRESS (QUANTITATIVE IMPACT) 

EDC has made progress in implementing the activities planned for the quarter. The tables below present 
data on the indicators tracked through the work plan activities for Objectives 1 and 3. 

NUMBER OF PEOPLE ATTENDING USG ASSISTED FACILITATED EVENTS THAT ARE GEARED 
TOWARDS STRENGTHENING, UNDERSTANDING AND MITIGATION CONFLICT BETWEEN GROUPS 

INDICATOR #1.6.1-12 

UNIT 
 

Individual 
members 
of group/ 

Bunge 
 

DISAGGREGATE BY: Area and gender 

Geographic Location Activity Title Date W M Subtotal 

Garissa County 

Bunge membership 
July to 

September 
2014 

167 319 486 

Wajir county 22 34 56 

Mandera County. 2737 1883 4620 

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 
2014 

Target 

FY 
2015 

Target   

End of 
Activity 
Target 

 Achieve
d Target Achieved Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

0 0 13,722   
2926 2236 

10,000 15,000     33,000 

Garissa        167 314           

Wajir        22 34           

Mandera        2726 1883           

 

NUMBER OF NEW GROUPS OR INITIATIVES CREATED THROUGH USG FUNDING, DEDICATED TO 
RESOLVING THE CONFLICT OR THE DRIVERS OF THE CONFLICT 

INDICATOR #1.6.1-12 

UNIT 
 

group/ 
Bunge 

DISAGGREGATE BY:Area 

Geographic Location Activity Title Date W M Subtotal 

Garissa County 

Bunge Registration 
July to 

September 
2014 

34 34 

Wajir county 4 4 

Mandera County 269 269 

Totals  307 

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 
Achieve

d Target Achieved Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

0 0 436   307 1,500 290     2,290 

Garissa        34           
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Wajir        4           

Mandera        269           

 

NUMBER OF HOST NATIONALS INHABITANTS REACHED THROUGH USG ASSISTED PUBLIC 
INFORMATION CAMPAIGNS TO SUPPORT PEACEFUL RESOLUTIONS. 

INDICATOR # 1.6.1-13 

UNIT 
 

listenershi
p report 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

Garissa, Wajir and Mandera  Radio Audiences 

July 
To 

Sept 
2014 

73,0
44 

250,34
7 323,392 

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

0 0 222,667   323,392 400,000 200,000     1,263,000 

 

NUMBER OF MEDIA STORIES DISSEMINATED WITH USG SUPPORT TO FACILITATE THE 
ADVANCEMENT OF RECONCILIATION OR PEACE PROCESSES 

INDICATOR # 1.6.1-14 

UNIT 
media 
story 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W M Subtotal 

Garissa, Wajir & Mandera Drug abuse and how it 
contributes to crime and 
violence 

6th July 
2014 

1  

Garissa, Wajir & Mandera Religious Leaders and their 
contribution to Peace 
building 

13th July 
2014 

1  

Garissa, Wajir & Mandera Community Policing; 
Partnership the public and 
the government agencies to 
promote peace 

20th July 
2014 

1  

Garissa, Wajir & Mandera Conflict Resolution 
mechanism among 
societies 

27th 
July2014l 

1  

Garissa, Wajir & Mandera Efforts by religious leaders 
in solving conflicts during 
clan tensions 

 
3rd August 
2014 

1  

Garissa, Wajir & Mandera Enhancing peace and 
security. How peace can be 
maintained among 
citizens. 

10th 
August 
2014 

1  

Garissa, Wajir & Mandera Insecurity and how it 
affects local business and 

 
24th 

1  
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development. August 
2014 

Garissa, Wajir & Mandera The role of the youth in 
peace and conflict 
resolution. 

31st 
August 
2014 

1  

Garissa, Wajir & Mandera Ethnic violence, 
disadvantages and how to 
coexist peacefully. 

7th Sept. 
2014 

1  

Garissa, Wajir & Mandera Youth participation in 
Conflict Resolution and 
peace building efforts. 

14th Sept. 
2014 

1  

Garissa, Wajir & Mandera Youth leaders Contribution 
to Peace efforts. 

21st Sept. 
2014 

1  

Garissa, Wajir & Mandera The Importance of Peace 
and Unity within the 
community. 

28th Sept. 
2014 

1  

Totals 12  

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achiev
ed Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

0 0 46   12 50 44     144 

 

NUMBER OF PEOPLE PARTICIPATING IN USG SUPPORTED EVENTS, TRAININGS OR ACTIVITIES 
DESIGNED TO BUILD MASS SUPPORT FOR PEACE AND RECONCILIATION 

INDICATOR NUMBER: 2.3.2-12 

UNIT 
Participants 

List  

DISAGGREGATE BY: Area and gender 

Geographic 
Location Activity Title Date W M 

Subtotal 

Garissa County Garissa Sacco Trainings(level 
1 &2) 

8th -9th 
July 2014 

11 16 27 

Wajir County Wajir Sacco Trainings(level 
1&2) 

26th -27th 
August 

2014 

12 16 28 

Wajir County Wajir CBF leadership & 
Financial management 

trainings 

27th-28th 
Sept 2014 

10 13 23 

Mandera County Mandera Mobilization Drive 1st July-
30th Sept 

2014 

894 1408 2302 

Totals   2380 

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 
2014 

Target 
FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target Achieved Target Target Target Target Target 
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W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

0 0 12,358   2380 5,000 1,000     11,000 

Garissa        11 16           

Wajir        22 29           

Mandera        894 1408           

 
NUMBER OF YOUTH WHO BELIEVE IT IS VALUABLE TO PARTICIPATE IN CIVIC ENGAGEMENT 

OPPORTUNITIES IN THEIR COMMUNITY 

INDICATOR :CUSTOM 1.1. 3 

UNIT 
 

Number 
of 

individuals 

DISAGGREGATE BY: Area ,gender 

Geographic Location Activity Title Date W M Subtotal 

Wajir  

This	
  indicator	
  is	
  measured	
  
by	
  a	
  baseline	
  and	
  end	
  line	
  
so	
  no	
  data	
  to	
  report	
  until	
  
the	
  end	
  line	
  is	
  conducted.	
  	
  

    

Garissa       

Mandera       

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results in 
Prior 

Periods 
This Reporting 

Period 30-Sep-14 
FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 

Achieved Target Achieved Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

              

Garissa 199 459       259 597 299 689     299 689 

Wajir 167 418       217 543 251 627     251 627 

Mandera 35 156       46 203 53 234     53 234 

 

NUMBER OF YOUTH ELECTED TO POSITIONS OF LEADERSHIP ON COUNTY BOARDS, EXECUTIVE 
BOARDS, OR VILLAGE COMMITTEES 

INDICATOR : CUSTOM 

UNIT 
 

Number 
of 

individual
s 

DISAGGREGATE BY:Area and gender 

Geographic Location Activity Title Date W M Subtotal 

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target Achieved Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 
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Sex*: 
Women (W), Men (M) 

0 0 24 36     60      90 

Garissa   12 18     30         

Wajir   12 18     30         

Mandera         30         

 

Number of county elections held 

INDICATOR : CUSTOM 

UNIT 
 

Number of 
elections 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

     

      

Totals   

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

0 0 2   0 2      3 

Garissa    1              

Wajir    1               

Mandera                    

 

NUMBER OF COUNTY BOARDS FORMED 

INDICATOR : CUSTOM 

UNIT 
 

Number 
of county 

boards 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

     

      

Totals   

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

0 0 2   0 2      3 

Garissa    1              

Wajir    1              

Mandera                    

 



 

USAID/KENYA YYC! NER PROGRESS REPORT FOR FY 2014 13 

NUMBER OF COUNTY-LEVEL WORK PLANS DEVELOPED 

INDICATOR # CUSTOM 

UNIT 
 

Number of 
Work 
plans 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

     

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

0 0 2    3      3 

Garissa    1               

Wajir   1              

Mandera                   

 

 

21NUMBER OF GROUPS TRAINED IN CONFLICT MEDIATION/RESOLUTION SKILLS OR CONSENSUS-
BUILDING TECHNIQUES WITH USG ASSISTANCE 

INDICATOR # 2.3.1-6 

UNIT 
 

Individual 
members 
of group/ 

Bunge 
 

DISAGGREGATE BY:Location, event, date and gender 

Geographic Location Activity Title Date W M Subtotal 

 
 

    

     

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 
Achieve

d Target 
Achieve

d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

0 0 0   0 1,000 200     1,500 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF YOUTH WORK PLANS DEVELOPED 

INDICATOR # CUSTOM 

UNIT DISAGGREGATE BY:Area  
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Number 
of Work 

plans 

Geographic Location Activity Title Date W M Subtotal 

 
 

   

    

     

Totals   

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

        945 270     1,350 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF YOUTH RECEIVING SCHOLARSHIPS TO CONTINUE WITH SECONDARY AND TERTIARY 
EDUCATION SUPPORTED BY USG ASSISTANCE 

INDICATOR # CUSTOM 

UNIT 
 

Number 
of youth 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

Garissa County Scholarship 1st Call July to Sept 
2014 24 74 98 

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target Achieved Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   24 74 350 100     500 

Garissa       98           

Wajir                   

Mandera                   

 

NUMBER OF YOUTH RECEIVING ENTREPRENEURSHIP TRAINING WITH USG ASSISTANCE 

INDICATOR # CUSTOM 

UNIT 
 

Number 
of 

Individuals 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 
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Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of Activity 
Target 

 Achiev
ed Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   0 2,000 2,000     5,000 

Garissa                   

Wajir                   

Mandera                   

                   

 

NUMBER OF YOUTH-LED COMMUNITY-BASED INITIATIVES IMPLEMENTED 

INDICATOR # CUSTOM 

UNIT 
 

Number of 
Initiatives 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   0 945 270     1,350 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF INDIVIDUAL’ RECEIVING VOTER AND CIVIC EDUCATION THROUGH USG- ASSISTED 
PROGRAMS. 

INDICATOR # 2.3.2-12 

UNIT 
 

Number of 
participants 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 
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for setting targets and 
tracking 

 
Achieve

d Target 
Achieve

d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   0 100 100     300 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF INDIVIDUALS WHO HAVE RECEIVED USG SUPPORTED SHORT TERM AGRICULTURE 
SECTOR PRODUCTIVITY OR FOOD PRODUCTION 

INDICATOR # 4.5.2-7 

UNIT 
 

Number of 
individuals 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   0 50 50     150 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF PERSONS RECEIVING NEW EMPLOYMENT OR BETTER EMPLOYMENT (INCLUDING 
BETTER SELF – EMPLOYMENT AS A RESULT OF PARTICIPATION IN USG FUNDED WORK FORCE 

DEVELOPMENT  

INDICATOR # 4.6.3-2 

UNIT 
 

Number of 
individuals 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 
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Sex*: 
Women (W), Men (M) 

  0   0 50 50     150 

Garissa                   

Wajir                   

Mandera                   

 

TOTAL NUMBER OF CLIENTS(HOUSEHOLDS AND /OR MICRO ENTERPRISES) BENEFITING FROM 
FINANCIAL SERVICES PROVIDED THROUGH USG-ASSISTED FINANCIAL INTERMEDIARIES, 

INCLUDING NON- FINANCIAL INSTITUTIONS OR ACTORS. 

INDICATOR # 4.7.1-12 

UNIT 
 

Number 
of 

initiatives 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   0 2,000 2,000     6,000 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF FINANCIAL INTERMEDIARIES SUPPORT BY USG ASSISTANCE 

INDICATOR # 4.7.1-13 

UNIT 
 

Number 
of Saccos 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

Garissa County Sacco Formation July to 
Sept 2014 

1 1 

Wajir County Sacco Formation 1 1 

Totals   2 

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   2 1 1     3 

Garissa       1           

Wajir       1           

Mandera                   
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NUMBER OF MICROENTERPRISES SUPPORTED BY USG ENTERPRISES ASSISTANCE 

INDICATOR # 4.7.3.6 

UNIT 
 

Number 
of 

initiatives 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   0 1,000 1,000     3,000 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF YOUTH-LED INCOME-GENERATION INITIATIVES IMPLEMENTED 

INDICATOR # CUSTOM 

UNIT 
 

Number 
of 

initiatives 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   0 400 400     1,000 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF PERSONS RECEIVING NEW OR BETTER EMPLOYMENT (INCLUDING BETTER SELF-
EMPLOYMENT) AS A RESULT OF PARTICIPATION IN USG-FUNDED WORKFORCE DEVELOPMENT 

PROJECT 

INDICATOR # 4.6.3-2 

UNIT DISAGGREGATE BY: Area 
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Number 
of youth 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   0 1,000 1,000     2,500 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF YOUTH-MANAGED SACCOS WITH IMPROVED ACCESS TO BANK LOANS AS A RESULT 
OF USG ASSISTANCE 

INDICATOR # CUSTOM 

UNIT 
 

number 
of youth-
managed 
SACCOs 
receiving 

loans 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 Achieve
d Target 

Achieve
d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  0   0 20 20     50 

Garissa                   

Wajir                   

Mandera                   

 

NUMBER OF YOUTH LED AND PRODUCED CIVIC EDUCATION RADIO PROGRAMS PRODUCED AND 
AIRED WITH USG ASSISTANCE 
INDICATOR : CUSTOM 

UNIT 
 
Number 
of 
programs 

DISAGGREGATE BY: Area 

Geographic Location Activity Title Date W M Subtotal 

Garissa, Wajir & 
Mandera 

Drug abuse and how it 
contributes to crime and 
violence 

6th July 
2014 

1  

Garissa, Wajir & Religious Leaders and 13th July 1  
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Mandera their contribution to Peace 
building 

2014  

Garissa, Wajir & 
Mandera 

Community Policing; 
Partnership the public and 
the government agencies 
to promote peace 

20th July 
2014 

1  

Garissa, Wajir & 
Mandera 

Conflict Resolution 
mechanism among 
societies 

27th 
July2014l 

1  

Garissa, Wajir & 
Mandera 

Efforts by religious leaders 
in solving conflicts during 
clan tensions  

3rd August 
2014 

1  

Garissa, Wajir & 
Mandera 

Enhancing peace and 
security. How peace can 
be maintained among 
citizens.  

10th 
August 
2014 

1  

Garissa, Wajir & 
Mandera 

Insecurity and how it 
affects local business and 
development.  

24th 
August 
2014 

1  

Garissa, Wajir & 
Mandera 

The role of the youth in 
peace and conflict 
resolution.   

31st 
August 
2014 

1  

Garissa, Wajir & 
Mandera 

Ethnic violence, 
disadvantages and how to 
coexist peacefully.  

7thSeptem
ber 2014 

1  

Garissa, Wajir & 
Mandera 

Youth participation in 
Conflict Resolution and 
peace building efforts.  

14th Sep 
2014 

1  

Garissa, Wajir & 
Mandera 

Youth leaders 
Contribution to Peace 
efforts. 

21st Sep 
2014 

1  

Garissa, Wajir & 
Mandera 

The Importance of Peace 
and Unity within the 
community.  

28th Sep 
2014   

1  

Totals 12  

Results: 

Additional Criteria 
If other criteria are 
important, add lines 
for setting targets and 
tracking 

Baseline Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target 

  End of 
Activity 
Target 

 Achieve
d 

Target Achieve
d 

Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  41   12 10 10     25 

Garissa County       12           
Wajir County                     
Mandera County                    

  

NUMBER OF YOUTH TRAINED ON RADIO PRODUCTION, JOURNALISM AND BROADCAST WITH USG 
ASSISTANCE 

INDICATOR # CUSTOM 

UNIT DISAGGREGATE BY: Area 
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Number 
of youth 

Geographic Location Activity Title Date W M Subtotal 

      

      

Totals    

Results: 

Additional Criteria 
If other criteria are 
important, add lines 

for setting targets and 
tracking 

Baseline 

Results 
in Prior 
Periods 

This Reporting 
Period 30-Sep-14 

FY 2014 
Target 

FY 2015 
Target   

End of 
Activity 
Target 

 
Achieve

d Target 
Achieve

d Target Target Target Target Target 

W M W M W M W M W M W M W M W M W M 

Sex*: 
Women (W), Men (M) 

  13     15 15     30 

Garissa    5 8               

  

IV. CONSTRAINTS AND OPPORTUNITIES 

During the reporting period there were some notable constraints which affected our activity Zero thus 
lack of cooperation and registration certificates in the department of social service delayed registration for 
Bunges and the Garissa County Board. 

During the reporting period, there has been a number of security incidents related to clan conflict on 
resource and boundaries. Insecurity in parts of Mandera County delayed the delegates meeting to set up 
the county board. In Garissa and wajir there has been lone security incidents that raised the security 
alertness. The security situation with current threats is unpredictable. EDC will continue to monitor the 
situation closely and inform USAID of the impact security has on the program implementation.   

Though the county SACCO’s have been formed, it is foreseen that the monthly subscription might be a 
challenge due to the level of income to especially the rural youth. Other support within the county for 
youth economical enhancement is being pursued through the county governments of Garissa and Wajir.  
EDC continuous to encourage youth in maximizing their potential and being creative, Wajir youth have 
taken a step to start group farming to get income. 

There are opportunities for youth within the county and the country i.e the UWEZO fund, county and 
National procurements of which 30% is preserved for youth , women and disabled. The project is 
advising and linking up youth to those opportunities to enhance their economic growth.   

V. PERFORMANCE MONITORING 

EDC’s M&E coordinator has continued to monitor project implementation and collected bunge trackers 
as were presented by youth bunges and entered into the data base. Data verification was done by the 
M&E coordinator as data is entered by interns. During the quarter the data for Mandera on bunges 
formed and registered was entered into the monitoring tool.  

During the fourth quarter, EDC started to revise the baseline survey used to measure several of the 
project’s outcome indicators including attitudes toward civic participation and reporting economic 
activity.  In administering the baseline in Mandera, the baseline data suggested a ‘ceiling effect’ in which 
the positive responses were already at around 90%, suggesting that it will be challenging to achieve a 
significant upward change with the end line.  Therefore EDC decided to revise the baseline survey for use 
specifically in Mandera in order to better improve the questions based on the profile of the youth and 
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better capture the nuanced issues related to civic participation.   Due to the delay in launching activities in 
Mandera because of the clan conflicts, the baseline will be administered in early Year 3.   

 

The project is reporting lower numbers for several of our 2014 targets and these specific targets are:  

Targets: 

• Number of new groups or initiatives created through USG funding, dedicated to resolving the 
conflict or the drivers of the conflict 

• Number of individuals receiving voter and civic education through USG assisted programs 
 

Explanation: The reason for the lower results for the indicators related to mobilization is due to security 
related to clan fights in Mandera and Wajir and  slower mobilization in rural areas where transport by 
mobilizers is very difficult and slower registration of youth bunges due to registration forms not being 
available within the Ministry of Social Service.  

Targets: 

• Number of youth work plans developed 
• Number of youth receiving entrepreneurship training 
• Number of youth-led community based initiatives implemented 
• Number of microenterprises supported by USG assistance 
• Number of individuals who have received USG –supported agricultural sector productivity or 

food production 
• Number of groups trained in conflict mediation / resolution skills or consensus building 

techniques with USG assistance 
 

Explanation: The target for the number of youth work plans to be developed is 135 for Year 1 and 945 
for Year 2. The project will likely not meet these targets due to the fact that village bunges have not 
developed work plans because many do not have sufficient literacy and have not received training on how 
to do this due to limited project funding.   

Regarding the other targets for the Window of Opportunity Fund (WOO) under Objective 2, these were 
illustrative and were to be confirmed based on the specific activities identified by youth in their county 
work plans.    Therefore some of these outcomes such as “Number of youth receiving new or better 
employment” were not relevant to measure the activities that were eventually prioritized and implemented 
by the youth. In addition, Though the  WOO is operational in 2 counties and the SACCO’s for two 
counties formed, it is yet to start loaning out for youth to start economic activities that could provide 
employment and undertake activities like agriculture.  

In response to the above challenges, EDC has proposed revised PPR targets and is awaiting feedback and 
approval from YYC NER’s AOR.    

VI. PROGRESS ON GENDER STRATEGY 

Maintaining the project’s goal of a ratio of 2 females to 3 males among project participants is a key 
priority. Gender representation in SACCOs was also maintained for the Garissa and Wajir counties. The 
representation of two female vice presidents for Garissa and Wajir is an encouragement and equal 
representation of the female population. However there has been a challenge with Mandera County 
where the community insisted on male youth representation but the project encourages the village female 
bunge representation on the planned delegates meeting being planned for the next quarter.  The project 
staff also includes strong female managers who are from the region including the Chief of Party and the 
Grants and Investment Officer who provide regular technical assistance and outreach with the youth.  
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These two female leaders in particular serve as strong role models for young women from the North 
Eastern Region and demonstrate skills in public speaking and management for female bunge and CBF 
members to model.   

VII. PROGRESS ON ENVIRONMENTAL MITIGATION 
AND MONITORING 

N/A 

VIII. PROGRESS ON LINKS TO OTHER USAID 
PROGRAMS 

 EDC has continued linking youth leadership to other partners in the region. The organizations that the 
project has visited for possible linkages are: 

• APHIA IMARISHA in Garissa 
• ADESO / FINN church aid  in both Garissa and Wajir 
• EMACK  

 

The goal of the linkages is to facilitate participation of the youth in the various organizations’ projects i.e, 
agriculture support from the resilience project implemented by ADESO, encouraging youth to support 
the community based educational activities of EMACK. 

Apart from the USAID funded organizations, the project has also reached out to other organizations that 
carry out activities in the region, particularly in Garissa county to see how the youth can link to these.  
These include: 

• ILO, Garissa  
• DRC in Dadaab, Garissa 
• Womankind Kenya 
• UNICEF    

 
Both ILO and DRC support technical skills development for youth (ie. construction) and scholarships 
and the other two carry out community activities.  The Garissa CBF helped to identify the youth from the 
municipality to participate in an ILO training in which 30 youth bunge members were trained.   

IX. PROGRESS ON LINKS WITH GOK AGENCIES 

During the reporting period the project has linked the youth to different government agencies, both the 
county government and national government. 

EDC has linked CBF’s for Garissa to the county government’s officials of Social services, gender, culture 
and Youth departments, department of trade and industrialization.  The Garissa county project 
scholarship was linked to the Constituency Development fund to support youth who will require more 
funds for scholarship beyond the scholarship amount issued by the project.  

In Wajir, the County Board Forum was introduced to the County Government’s ministries of Education, 
Youth and Sports, and Cooperatives and enterprise development. 
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X. PROGRESS ON USAID FORWARD 

The project is designed to develop and support youth County boards forums. Two of the three boards 
have been established (Garissa and Wajir). EDC is striving to build the capacity of the CBFs and both 
Garissa and Wajir CBF members have undergone leadership and financial management trainings . EDC is 
striving to build the capacity of the two county CBF’s to level of an organization and provides oversight 
in their policy implementation.  

XI. SUSTAINABILITY AND EXIT STRATEGY 

EDC is working with local government structures and institutions that have youth activities as well as 
youth-led structures. During the reporting period, EDC has been able to link up the elected youth 
leadership with County government staff dealing with youth activities. The county Board Forums is 
enforcing membership subscriptions and fundraising efforts to fund some of the activities and pay for the 
NYBA subscriptions.  

XII. GLOBAL DEVELOPMENT ALLIANCE (IF 
APPLICABLE) 

N/A 

XIII. SUBSEQUENT QUARTER’S WORK PLAN 

Going forward during the first quarter 2015, EDC will support the youth in Garissa and Wajir Counties 
to continue implementing their work plan’s Form the County Board Forum in Mandera county. EDC will 
continue liaising with other regional partners and USAID to implement best practices. The specific 
activities to be implemented are below: 

Garissa County: Continue supporting and monitor the implementing of  Fixed Obligation Grant with 
CBF in Garissa; support  youth SACCO membership drives and activities; Issue mini call  for 
scholarships, conduct the scholarship selection lotteries and disburse scholarship funds to educational 
institutions, Monitor scholarship awardees, Continue to entre project data and verify, review workplan 
and update M&E guide. 

Wajir County: Seek approval for work plan activities in preparation for WOO disbursements in 
Wajir county; Develop and submit FOG for supporting CBF in Wajir; Support and monitor SACCO  
activities,  Review the scholarship manual, issue a call, conduct selection and award beneficiaries Airing of 
radio programs for Wajir CBF through Wajir Community Radio Station; Train book keeper on  ,Conduct 
entrepreneurship trainings for Bunge presidents; 

Mandera County: Monitor and support the youth group registration process in Mandera County to be 
able to form the leadership structures for the County. Organize the Constituency Delegates Meeting for 
the election process of village bunge representatives to constituency board for the six Mandera County 
Constituencies;  Mandera County board holds secretariat elections and receives training on work plan 
development 
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Cross-Cutting: EDC in partnership with the Garissa CBF and radio producers will continue to 
implement the weekly radio programs that will be broadcast on Star FM. The radio team will work in 
partnership with both the CBF and Star Fm and identify topics of interest. YYC! NER will also continue 
to monitor the weekly radio programs through independent research Firm- IpsosSynovate so as to 
determine the number of audience reached through the radio. 

. 

Planned Actions 
from Previous Quarter 

Actual Status this 
Quarter 

Explanations for 
Deviations 

Organize the constituency 
delegates meeting for 
election process of 
county board 

The delegates meeting is 
planned for Oct 2014 

The delegates meeting 
could not be held due to 
clan fighting in the 
county. 

Mandera County board 
holds secretariat elections 
and receives training on 
work plan development 

The secretariat election 
and training is planned 
for October 2014 

The secretariat election 
and training could not 
be held due to clan 
tensions and fights. 

XIV. FINANCIAL INFORMATION 

T.E.C.: 10,900,000  
   Cum Oblig: 10,894,000  
   Cum Expenditure:   8,516,809  
   

Obligation 

4th Quarter 
Actual 

Expenditures 

1st Quarter FY15 
Projected 

Expenditures 

2nd Quarter 
FY15 Projected 
Expenditures 

3rd Quarter 
FY15 Projected 
Expenditures 

                                   
10,894,000  

                      
475,505  

                      
516,417  

                      
403,444  

                      
342,457  

     Personnel 134,735  70,941  98,251  101,190  
Fringe Benefits 70,535  28,855  33,011  26,875  

Travel 31,791  123,817  22,995  75,430  
Equipment -    7,895  -    -    

Supplies 3,607  2,346  1,573  1,573  
Contractual 19,451  19,060  15,699  15,699  

Construction -    -    -    -    
Other Direct Costs 31,033  21,423  19,348  23,359  

Subgrants -    -    -    -    
Indirect Costs 126,202  95,318  67,761  86,665  

Windows of 
Opportunity Fund 

                        
58,149  

                      
146,763  

                      
144,805  

                        
11,665  

 

Budget Notes (Listed below are assumptions, major changes, estimations, or issues intended 
to provide a better understanding of the numbers) 
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Personnel 

Salaries for Q4 Actual Expenditures include 4 months of pay for local salaries (Jun, 
Jul, Aug, Sep) ; FY15 Q1 estimates include two months of pay for local salaries (Oct 
& Nov) and anticipates hiring 1 field office staff in Wajir County and 1 in Mandera 
County. FY15 Q2 & Q3 estimates include three months of pay for local salaries as 
well as annual merit increases timed to employee's anniversary date 

Fringe 
Benefits 

Fringe Benefits for Q4 Actual Expenditures includes an annual contribution to our 
local staff IPP and annual accruals for severance and 13th month for local staff. 
FY15 Q1 includes 2 months of fringe benefits for local staff (Nov, Dec); FY15 Q2 
includes the portion of calendar year 2015 13th month not accrued in FY14 Q4; FY15 
Q3 includes 3 months of fringe benefits for local staff 

Travel* 

Q4 actual expenditures contain trips for YYC staff to travel to/from Garissa/Nairobi 
County Activities including: 
Mandera 
Mobilizer identification and training 
Mobilizer follow up meetings  
Q1 estimates include multiple trips for YYC staff to travel from Garissa to Nairobi for 
various meetings; estimated airfares to Wajir when the roads do not allow for road 
travel; airfares to Mandera 
County Activities including: 
Wajir 
County Board Forum 
County Board Forum members meeting with USAID representatives 
Mandera 
Mobilizer Identification and Training; monthly mobilizer follow-up meetings; Mobilizer 
transportation; Constituency Delegates Meeting; County Board Forum 
All Counties 
travel costs associated with Radio Program Development and data collection 
FY15 Q2 estimates include multiple trips for YYC staff to travel from Garissa to 
Nairobi for various meetings;  
All Counties 
travel costs associated with M&E data collection. 
FY15 Q3 estimates include multiple trips for YYC staff to travel from Garissa to 
Nairobi for various meetings;  
All Counties 
Travel costs associated with M&E data collection. 

Equipment 
EDC's original proposal included the purchase of laptops, a printer, and satellite 
phones.  Only 2 satellite phones remain to be purchased and are planned for in Q1 
FY15.  

Supplies 4th Q actuals and FY15Q1 - Q3 estimates contain no deviations from our proposed 
and approved budget 

Contractual 4th Q actuals and FY15Q1 - Q3 estimates contain no deviations from our proposed 
and approved budget 

Constructio
n 

Construction costs are not included as part of our current award and at this time EDC 
does not anticipate incurring any construction costs for the remainder of the award  

Other Direct 
Costs 

No deviations of note to report in Other Direct Costs for any quarter.  Actuals and 
estimates contain no significant deviations from our proposed and approved budget. 

Subgrants 
There are no subgrants in our current award and at this time EDC anticipates that it 
will only issue subgrants from the WoO Fund for the remainder of the award  

Indirect 
Costs 

Calculated as per award conditions 
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Windows of 
Opportunity 

Fund 

USAID approved EDC spending of the WoO Funds for the Wajir and Garissa County 
Board Forum workplans.  EDC issued Fixed Obligation Grants (FOGs) to the Garissa 
County Board Forum and Wajir County Board Forum to cover much of the activities 
in the approved workplans. The remaining approved workplan activities will be paid 
for directly by EDC.  Estimates include items that EDC has committed to.  There are 
additional WOO funds available which will be allocated for Mandera activities and the 
second year of workplan activities in Garissa and Wajir. EDC intends to engage 
USAID appropriately for approvals and will provide additional estimates with our next 
quarterly report. 

 

*Costs related to mobilization activities mentioned in the notes are estimates of when the costs will be 
booked. Mention of the specific activity indicates that the activity has some costs either paid or 
estimated in the quarter, but ALL costs associated with a particular activity may not be booked in the 
quarter in which the activity took place.  There is a lag between the time the activity is undertaken and 
the expenses for that activity are reflected in the financial reports. 
 
 

  

XV.  ACTIVITY ADMINISTRATION 

Personnel 

Building the capacity of the youth groups and the CBF leadership requires a lot of support and the 
geographic distance between the areas and village vastness and the under developed infrastructure makes 
it difficult to reach the villages to collect data on bunge progress and capacity build the groups. With 
limited staffing, it is difficult to track the bunges’ progress and compare them with other regions. EDC is 
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considering options for increasing staffing to help provide more senior staff to support capacity building 
and skills transfer to youth leaders. 

Contract, Award or Cooperative Agreement Modifications and 
Amendments 

No agreement revision was done. 

XVI.INFORMATION FOR ANNUAL REPORTS ONLY 

A. Budget Disaggregated by County   

	
  

Inception	
  -­‐	
  
1/31/13	
  

2/1/13-­‐
6/30/14	
  

4th	
  Quarter	
  
FY14	
  Actual	
  
Expenditures	
  

1st	
  Quarter	
  
FY15	
  Projected	
  
Expenditures	
  

2nd	
  Quarter	
  
FY15	
  Projected	
  
Expenditures	
  

3rd	
  Quarter	
  
FY15	
  

Projected	
  
Expenditures	
  

4rd	
  Quarter	
  
FY14	
  

Projected	
  
Expenditures	
  

Total	
   6,879,769.94	
   1,161,533.89	
   475,505.73	
   516,417.35	
   403,443.71	
   342,457.34	
   401,132.89	
  

Garissa	
  
County	
  

	
   	
  

375,113.49	
   319,406.27	
   246,261.23	
   220,136.43	
   313,289.42	
  

Wajir	
  
County	
  

	
   	
  

68,667.60	
   63,341.46	
   133,918.77	
   107,338.15	
   51,318.93	
  

Mandira	
  
County	
  

	
   	
  

31,724.64	
   133,669.62	
   23,263.70	
   14,982.76	
   36,524.53	
  

Prior	
  to	
  
YYC-­‐NER	
   6,879,769.94	
  

	
  

-­‐	
   -­‐	
   -­‐	
  

	
   	
  	
  

 

B. Budget Disaggregated by Earmarks  

There is no earmark funding for this project.  

 

(Earmarks for 2012 funds shown below; new should be added if/when appropriate.) 
 

 
OBLIGATION Q1 Q2 Q3 Q4 

 
Rule of Law and Human Rights 

    

 
Good Governance 

    

 Political Competition and Consensus-
Building 

    

 
Civil Society 

    

 
HIV/AIDS (USAID) 

    

 
Tuberculosis 
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Malaria 

    

 
MCH Water 

    

 
MCH Polio 

    

 
Other MCH 

    

 Family Planning and Reproductive 
Health 

    

 
Water Supply and Sanitation 

    

 
Nutrition 

    

 
Basic Education 

    

 
Agriculture 

    

 
Inclusive Financial Markets 

    

 Policy Environment for Micro and Small 
Enterprises 

    

 Strengthen Microenterprise 
Productivity 

    

 
GCC- Adaptation 

    

 
GCC- Clean Energy 

    

 
GCC- Sustainable Landscapes 

    

 
Biodiversity 

    

 
Note:  Each year the COR/AOR should be consulted regarding which earmarks are applicable  
to the activity, and the amounts. 
 

C. Sub-Awards 

Partner 
Sub-

Awardee 
Name 

Sub-
Awardee 

Start Date 

Sub-
Awardee 
End Date  

Sub-
Awardee 
Amount  

Date Last 
Audit 

Conducted 

Names of Counties 
of Implementation 

EDC Garissa 
County 
Youth Bunge 
Network 
(CBF) 

8/18/14 3/21/15 2,473,400 ksh New 
organization. No 
Audit has been 
performed yet. 

Garissa 

EDC Wajir County 
Youth Bunge 
Network 
(CBF) 

10/29/14 8/15/15 1,804,000 ksh New 
organization. No 
Audit has been 
performed yet. 

Wajir 

         

F.        Type of Accounting System Used During Reporting Period  

EDC uses the QuickBooks accounting software to capture field office transactions.  They are 
uploaded to our corporate financial management software, Deltek CostPoint. 
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D. List of Deliverables 

• Trip reports: 
o Nancy Chervin (Jan 2014) 
o Nancy Taggart (Mar/Apr 2014) 

• Synovate report (submitted in Q2 report) 
• Garissa WOO Work plan (submitted and approved by USAID) 
• Wajir WOO Work plan (submitted and approved by USAID) 
• Project Annual Work plan (submitted and approved by USAID) 
• Revised PMP & PIRS (submitted and approved by USAID) 
 

E. Summary of Non-USG Funding  

EDC has no non-USG funding for this project. 
 

F. Type of Accounting System Used During Reporting Period  

Please indicate the type of accounting system used by your organization for the reporting period (e.g., 
Navision, QuickBooks, Sage Pastel, Sun System, Excel). If this is a change from the prior reporting 
period, please provide the date on which this change was made and rationale for the change.   
 

XVII. GPS INFORMATION 

The GPS report is attached as a separate document due to security reasons. 

XVIII. SUCCESS STORY  

Unity is Strength; Shifting from Being Dependent on Relief Aid to Self Sufficient 
Community Through USAID’s YYC! Initiative 

Many years ago, youth in Wajir County in Northern Kenya would not have thought of coming together 
to organize themselves to establish a youth structure that is owned, managed and led by them to serve a 
self-determined purpose. This only came true through the Yes Youth Can! North Eastern Region 
Initiative that brought together hundreds of youth to form village bunges with the generous support of 
the American People through USAID.  

Since the expansion of Yes Youth Can! to Wajir County, the program has attracted a lot of interest from 
the local youth that spearheaded the formation of youth Bunges. 

In a remote village outside to the west of Wajir town lies a village called Wagala. Wagala is a well-known 
because hundreds of people, mainly from one ethnic community, were massacred by government security 
agencies in 1984. Many more injured, houses torched and animals killed. In the years since, the village has 
become known for a recurrent draught that has had a devastating effect on both human and animal life. 
The people of Wagala mainly depended on relief aid. 

After youth in Wagala were mobilized to join the YYC! Program, Mohamed Ibrahim Sheikh was selected 
to reach out to the surrounding villages to form youth bunges. Youth bunges (Swahili for parliament) are 
village-based youth groups that feed into National Youth Bunge Association. Mohamed successfully 
organized three other bunges and became the secretary for Bulla North Youth Bunge. 
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Bulla North Youth Bunge did not stop at that. Through their own efforts and contributions, they initiated 
a farming project that began to set the stage what would change Wagala’s entire location from being dry 
to green land, from dependent to self reliant.   

Bulla North Youth Bunge now generates income from the sales of farm produce including fruits, 
vegetables, grains and animal feed. Bulla North Youth Bunge’s farm is a hive of activities ranging from 
watering seedlings, tilling and harvesting. 

“We came together with the same objective, to become a self-dependent community,” explains Osman 
Bishar Malele, the Chairman of Bulla North Youth Bunge.   

“We have been recipient of relief food ever since our childhood, but today we have become producers of 
all these fruits and vegetables you see. Thanks to the Yes Youth Can! Program for bringing us together. 
It’s through this unity that our strength is visible,” concludes Mohamed Ibrahim, the group’s secretary. 

Bulla North Youth Bunge has a total membership of 58, 20 males and 38 females. Three other bunges, 
Towfiq Youth Bunge, Aloevera Youth Bunge and Bulla Airstrip Youth Bunge, have had similar successes. 
The groups generate income by selling paw paw, cabbage, potatoes, tomatoes and grass as animal feed. 
They get as much 20,000 Ksh every time the produce is sold.  

The groups also established linkages with various departments of the Wajir county government. The 
county government offered to upgrade the watering system for the farm project and marketing of the 
farm produce, and provide financial support. 

Through YYC NER! the Youth Bunges have also received trainings from other USAID funded program, 
Adeso’s REGAL IR. The Bunges are also waiting for other financial support from the REGAL IR to 
upgrade their farming equipment. 

 
ANNEXES & ATTACHMENTS (MAXIMUM 10 PAGES) 

Annex I: Schedule of Planned Events in Quarter 1 

DATE LOCATION ACTIVITY 

October 3rd 2014 Garissa  Scholarship Award ceremony 

October 16th – 17th 2014 Mandera  Delegates forum  

October 18th-19th  2014 Mandera  CBF meeting  

November 17th 2014 Wajir  Call for scholarship 

October 3rd-November 
15th 2014 

Garissa  Disburse scholarship funds to institutions. 

December 2014 Mandera  Training of SACCO officials 
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Annex II: List of Deliverable Products for Quarter 1 2014-2015 

Below are the deliverables for the upcoming first quarter of Year 3 2014-2015: 

• Synovate Radio listenership report 
• Mandera WOO Work plan 
• Annual work plan (Nov 2014-October 2015) 

 

Annex III: List of Attachments 

• Photos for Success Story 
• Trip reports: 

o Nancy Chervin (Jan 2014) 
o Nancy Taggart (Mar/Apr 2014) 

• GIS Report 
 


