
The Performance and Acceptance test for the EETPL LNG Terminal was due to 
commence on March 27th, 2015 at 0700 hours. Granada consultants arrived along with the 
SSGC representatives to witness the same. According to Acceptance Test Protocol agreed 
between the SSGC and EETPL, the Performance and Acceptance of the Terminal was based 
on the following tests: 

 RLNG send out capacity test – Completed successfully 
 Reliability – Completed successfully 
 Retainage/ Fuel consumption – Completed successfully 
 Storage Capacity of FSRU – Completed successfully 
 Unloading rate of LNG from Delivery Vessel to FSRU – Awaiting arrival of the LNG 

Delivery vessel when this tested will be carried out along with evaluation of the Ship 
to Ship transfer operations of LNG. 

The records of the above tests are attached herewith. 

Following is the sequence of events that took place during our attendance: 

 The actual gas send-out could not be started before 20.00 hours on 27th March after 
the ship/ shore agreement, successful completion of the pre-commissioning test and in 
line with the SSGC nomination for commissioning. 

 During the commissioning the FSRU had three ESDS (Emergency Shut Down 
System) activations before the system settled down for normal operation. This was 
however, not unusual for an FSRU that has just completed major refurbishing prior to 
commencing cargo operations. After a reasonable settling period a steady discharge 
rate was established by the late evening.  

Log of events: 

 26th March 2015: Arrival of FSRU late evening. 

 27th March 2015: Vessel awaiting shore readiness and a copy of Bill of lading to start 
discharge of the cargo.  

 10:00 Hours: Boarded FSRU with SSGC staff, a tour of the vessel’s wheelhouse and 
Cargo Control Room was given to them for familiarization.  

 20:00 Hours: Commenced gas send-out to shore to test the HP LNG Pumps 
performance by EETPL. 
 

 28th March 2015: 09:00 to 14:00: Awaiting arrangements by EETPL to board FSRU 
at the terminal. However due to problems with Fibre Optic Cabling in the ESD 
System, discharge of cargo could not be resumed until 14:05 hours.  

 16:30 Hours:  Received confirmation that ENGRO/ FSRU are ready for the 
commissioning tests.  

 18:30 Hours:  Upon boarding FSRU a brief familiarization tour was given to the 
SSGC staff on the ships calibration equipment followed by the tour of the deck and 
the engine room, mainly to familiarize them with the physical location and working of 
the calibration equipment. 

  



Summary of findings and recommendations: 

 The attached reports of the completed tests were produced by the record  of steady 
discharge and in line with the varying nominations requested by the SSGC during the 
specified period of RLNG discharge. These reports were accepted by EETPL, SSGC 
and the Master of the FSRU and witnessed by Granada Consultant. 

 SSCG staff needs to understand/ familiarize with the nomination procedure in order to 
improve the available efficiency of operations. As a part of their TOR, Granada 
Consultants are available to provide the necessary training course to facilitate 
understanding of this process for the SSGC staff. 

 It was also noted that the SSGC staff is keen to establish a direct contact with the 
vessel but without understanding the implications that this may have, It is essential 
that SSGC identifies the person in-charge of communication with the LNG Terminal 
and all communications with the  EETPL are made only with the EETPL Terminal 
Manager and if any communications are to be made with the Master of FSRU then 
they should also be routed through the Terminal Manager, in order to avoid any 
confusions or resulting mishaps. A communication protocol should therefore be 
agreed between SSGC, ENGRO and FSRU that needs to be strictly adhered to. 

 It was noted that the intermediate nominations for RLNG discharge during the tests 
were passed on verbally between the SSGC and EETPL representatives, and the 
FSRU leaving a big gap for error. A proper procedure is to be established between 
SSGC, EETPL and the Master of FSRU for nominations of RLNG discharge which 
should always be done in writing and recorded at all times 

 








