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1. EXECUTIVE SUMMARY 
Smart-X, funded by USAID and implemented by The Kaizen Company in partnership with locally-based 
subcontractor PresenTense, promotes startup-level entrepreneurship as a vehicle to facilitate mutually-
beneficial cooperation between Israelis and Palestinians in order to reduce social distance and 
perceptions of a zero-sum game for both parties, leading to an improved environment for conflict 
mitigation. Smart-X implementation started on September 12, 2014 and will continue through September 
11, 2016.  

This Annual Report for FY2015 provides an overview of Smart-X Project’s operations from September 12, 
2014 until September 30, 2015. During this period, Smart-X accomplished the following: 

1. Hired the project’s staff, set up the office, and launched management systems; 
2. Delivered the first year work plan and Monitoring and Evaluation Plan to USAID; 
3. Held six “single-identity” (SI) events in Israel and the West Bank, which were attended by 235 

participants, of whom 225 were unique participants and 10 were continuing participants; 
4. Facilitated three “Match Making” (MM) workshops/events. The MM events were attended by 80 

participants, 47 unique and 33 continuing participants; 
5. Conducted one “pre-acceleration workshop/training” (PAW). The training was attended by 15 

participants, one (1) unique and fourteen (14) continuing participants; 
6. Engaged with several startups and entrepreneurs; 
7. Facilitated a match making event between an Israeli and Palestinian entrepreneurs; 
8. Engaged with the Palestinian and Israeli conflict mitigation, technology and entrepreneurial 

ecosystems, participating in several community events and workshops; 
9. Explored and identified areas of cooperation including joint funding and follow-on funding with 

potential partners; 
10. Recruited several prospective mentors; 

The following tables provide summaries of the main activities and events conducted by Smart-X during 
the first year (FY2015) of the project period. 

Table 1. Smart-X Events and Number of Participants Attended the Events in Year 1 

No. Description 
Number of 

events 

Total Number of 

Participants 

Total Number of 

Unique Participants 

Total Number of 

Continued Participants 

1. 
Single-Identity 

Events (SI)  
6 235 225 10 

2. 
Matchmaking 

Events (MM) 
3 80 47 33 

3. 
Pre-accelration 

Training 
1 15 1 14 

Total 10 330 273 57 

 
Table 2. Smart-X Events and Participants by Performance Indicator* 

 

Quarter Event Location 

Number of 

Participants 

(Contunuing) 

PI 

#2 

PI #4 

(Unique 

Participants) 

PI 

#4-

a 

PI 

#4-

b 

PI 

#4-

c 

PI 

#4-i 

PI 

#4-

e 

PI 

#4-f 

Q2 / 

FY15 
SI-1 Nazareth 36 1 36 29 7 NA 2 33 1 

Q2 / 

FY15 
SI-2 Ramallah 61 1 60 56 4 17 8 5 47 

Q3 / 

FY15 
SI-3 Haifa 61 1 55 43 12 14 1 53 1 

Q3 / 

FY15 
SI-4 Nablus 20 1 20 18 2 10 0 0 20 

Q3 / 

FY15 
SI-5 Bethlehem 28 1 28 23 5 12 2 3 23 

Q3 / 

FY15 
SI-6 Tel Aviv 29 1 26 15 11 6 5 21 0 
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Quarter Event Location 

Number of 

Participants 

(Contunuing) 

PI 

#2 

PI #4 

(Unique 

Participants) 

PI 

#4-

a 

PI 

#4-

b 

PI 

#4-

c 

PI 

#4-i 

PI 

#4-

e 

PI 

#4-f 

Q3 / 

FY15 
MM-1 Ramallah 25 1 15 11 4 4 1 6 8 

Q4 / 

FY15 
MM-2 Jerusalem 32 1 19 14 5 2 3 6 10 

Q4 / 

FY15 
MM-3 Haifa 23 1 13 10 3 4 0 7 6 

Q4 / 

FY15 

PAW-

1 
Jerusalem 15 1 1 1 0 1 0 0 1 

Total  330 10 273 220 53 70 22 134 117 

*See Section 6 for complete list of performance indicators. 

1.1 PROJECT PURPOSE 
Smart-X promotes conflict mitigation by using startup-level entrepreneurship as a vehicle to facilitate 
mutually beneficial cooperation between Israelis and Palestinians.  

Specifically, the project's objectives are to: 

1. Cultivate a perception and awareness of the win-win opportunities that exist for Israeli and 
Palestinian entrepreneurs and their respective communities to mutually benefit from increased 
cooperation. 

2. Reduce social distance between Israelis and Palestinians through the creation of concrete dual 
identity partnerships and a strengthened community of participants whose shared vision reduces 
prejudice and conflict, both internally and within the broader public. 

1.2 APPROACH 
Kaizen has identified two critical barriers to conflict mitigation that the Smart-X Project seeks to address: 

 Social Distance: the extent to which someone avoids members from another group (social 
distance) correlates very strongly with conflict mitigation variables such as forgiveness, trust, and 
recognition of variability among individuals in a conflicting group. 

 Perception of a Zero-sum Game: the perception that the situation is such that any group’s gain or 
loss is exactly balanced by the opposite for the other conflicting group. 

Smart-X uses startup-level entrepreneurship as a vehicle to create concrete instances of mutually 
beneficial cooperation to inspire further cooperation, thus creating a self-propagating cycle. Specifically, 
the project will incentivize, facilitate, and support the formation and growth of jointly founded Israeli-
Palestinian startups through awareness-raising, matchmaking and business acceleration activities. 
Smart-X will conduct a series of single-identity workshops for Palestinians and Israelis, followed by 
matchmaking events, the result of which will be the creation of dual-identity partnerships that can submit 
a business plan to Smart-X to compete for grant funding. 

This “pitch competition” will be conducted in order to select five winning teams to receive seed financing 
from Smart-X in the form of grant contributions to support their co-founded startups. Smart-X will also 
provide business acceleration and startup support. The startups will in turn act as catalysts to reduce 
social distance and improve recognition of mutual benefits among Israeli and Palestinian entrepreneurs, 
and provide successful models that will form the basis of communication and outreach campaigns for 
other entrepreneurs and their communities. 
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2. ACCOMPLISHMENTS 

2.1 ACTIVITY AREA (ACA) 1: PROGRAM STARTUP AND CROSS CUTTING 

ACTIVITIES 

2.1.1 AC 1.1: Kaizen Registration 
At the end of December 2014, The Kaizen Company registered in the West Bank with the Palestinian 
Ministry of National Economy as a USAID-funded project. This allowed Kaizen to open a bank account 
with the Al Masyoun branch of The National Bank on January 20, 2015, transfer funds needed to 
implement Smart-X activities, and register with the Income Tax Department to remit taxes as applicable. 

2.1.2 AC 1.2: Find and secure office space, procurement of required equipment and 

supplies 
Smart-X secured office space at Work Factory, a co-working space for entrepreneurs and startups that 
doubles as a venue to conduct events and meetings in a common space provided by the facility. This 
arrangement greatly reduced the time required for traditional program startup, and continues to reduce 
the effort needed to manage the office needs and arrange for meetings and events, allowing for more 
time to focus on program activities. This is a boon for the project given the limited number of the project 
staff in the field. 

Work Factory is also for a hub for several established startups and attracts entrepreneurs on a daily 
basis. Co-locating in such close proximity to actual and potential program beneficiaries is a significant 
advantage for Smart-X. 

The Smart-X team procured all major office supplies and equipment, including laptops, monitors, a project 
safe, shredder, and camera equipment, and printed project-branded business cards for all staff. Further, 
Smart-X designed a rollup banner incorporating the Smart-X activity and USAID branding. The banner 
has been used at all of the project’s events. 

2.1.3 AC 1.3: Recruit and Hire Full Time Staff 
Smart-X completed the recruitment and onboarding of Project Director (PD) George Khadder (Key 
Personnel) and Deputy Project Director (DPD) Adel Dweikat between late October and early November of 
2014. A third full-time staff member, Administration and Logistics Coordinator (ALC) Ghada Abu Ta’a, 
was hired in February 2015. The PD transitioned from the project in September 2015. Kaizen is in the 
process of recruiting a new full-time project director.  

2.1.4 AC 1.4: Develop and Apply Smart-X Branding Material 
Smart-X has branded all material in accordance with the branding and marking plan that was 
incorporated into the Smart-X cooperative agreement. While continuing to emphasize the role of the 
American people and of USAID in making Smart-X possible, branding and marking requirements for full 
USAID branding and marking in accordance with the USAID Graphics Standard Manual may warrant 
reconsideration as Kaizen identifies non-USAID funding and investments to sustain Smart-X beyond the 
term of the cooperative agreement, which ends in September 2016. 

2.1.5 AC 1.5 Setup office administrative systems 
Smart-X established all office administrative systems including project-specific email accounts, a field 
operations manual, and a field office accounting reference manual, by the end of Q1 FY2015. 

2.1.6 AC 1.6 Pre-Award Survey of PresenTense 
Smart-X’s key local partner, PresenTense, successfully passed the USAID/West Bank and Gaza 
Mission’s vetting process in Q1 FY2015. In addition, Kaizen conducted a pre-award survey to determine 
the partner’s capacity to manage a subaward. PresenTense signed a cost reimbursement subcontract 
with Kaizen in April 2015 and started implementing their scope of work immediately. PresenTense 
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provides: 1) ongoing support to co-develop Smart-X’s program design from single-identity events to 
acceleration and post-acceleration; and 2) development of a high-level results-based plan for 
participant/candidate recruitment and marketing for targeted Israeli audiences. 

2.2 ACA 2: GENERAL DELIVERABLES AND REPORTING 

2.2.1 AC 2.1: Create and Submit Initial Deliverables 
Smart-X submitted its work plan and performance monitoring plan (PMP) to the project’s Agreement 
Officer’s Representative (AOR) in Q1 FY2015. The work plan was approved on December 16, 2014. 
Smart-X resubmitted the PMP in December 2014 to address USAID comments. USAID requested 
additional changes to the PMP in Q2 FY 2015 to reflect the use of the Conflict Management and 
Mitigation logical framework. Smart-X resubmitted the revised PMP in March 2015, addressing minor 
changes in coordination with the USAID/West Bank and Gaza M&E team and the AOR, and received 
further input from the USAID/West Bank and Gaza M&E team in Q3 FY 2015. Smart-X submitted a third 
iteration of the PMP on June 18, 2015 and received final approval on July 16, 2015. A list of other 
deliverables and reports submitted in the reporting period is shown below in Section 5. 

2.2.2 AC 2.2: Field Office Procedures & Manuals 
Smart-X finalized its office policy and procedures manuals in Q1 FY2015. The manuals incorporated 
recommendations made by USAID following a desk review conducted by USAID and other applicable 
regulations such as compliance with Mission Order 21. 

2.3 ACA 3: PARTICIPANT PIPELINE DEVELOPMENT 

2.3.1 AC 3.1: Develop Participant Pipeline Strategy, Tools, and Networks 

2.3.1.1 AC 3.1.1 DEVELOP THE "PARTICIPANT STRATEGY": FUNNEL STAGES, TARGET NUMBERS AT 

EACH STAGE & FILTERING CRITERIA 

Smart-X developed a "participant strategy" to attract potential participants to the program, funnel stages, 
target numbers at each stage, and filter criteria to select participants for each stage of the project. The 
participant strategy will help guide the target participants across different events at each stage of the 
Smart-X program.  

2.3.1.2 AC 3.1.2 IDENTIFY CHANNELS: INDIVIDUALS, ELECTRONIC GROUPS (E.G. PEEKS) & 

ORGANIZATIONS WITH THE RIGHT NETWORK TO ACCESS TARGET AUDIENCE 

The Smart-X project team leveraged its extensive professional network to identify multiple channels and 
organizations with the right connections to support Smart-X program outreach. Contacts and information 
on these networks were compiled into an internal database that includes the name of the 
community/organization, type of social media channel available, and size (potential reach). The database 
acts as the “network of networks” in the entrepreneurship and technology space. This activity helped 
Smart-X reach a large number of the target audience. The Smart-X team continuously updated this 
database throughout the reporting period as it become aware of new and relevant channels and 
organizations. 

2.3.1.3 AC 3.1.3 INITIATE PARTNERSHIP/CHANNLES WITH ENTREPRENEURIAL AND CMM 

ORGANIZATIONS/NETWORKS 

Smart-X worked to build stronger relationships with relevant organizations throughout FY 2015. The 
Smart-X project worked with several organizations (shown below) to leverage their channels, including 
social media connections, in marketing and outreach for the project’s single-identity and matchmaking 
events. 

Organization Date Location Description 

CEWAS Middle East January 

2015 

Ramallah The regional branch of the CEWAS startup program offers professional 

training, coaching, mentorship and consulting in business development 

for sustainable water, sanitation and resource management. Smart-X 
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Organization Date Location Description 

explored a potential partnership with CEWAS that would incorporate 

participant pipelines, content, mentorship, and coaching, and successfully 

gained access to the CEWAS beneficiaries contact list. Smart-X 

incorporated these contacts into its own channels so that they are 

exposed to project events and activities. 

Center for 

Continuing 

Education, Birzeit 

University 

January 

2015 

Ramallah Held initial discussions regarding a potential partnership and agreed to 

leverage the Center’s channels for Smart-X events and activities. 

ArabReneur – Tech 

Accelerator 

Fabruary 

2015 

Ramallah Held discussions with ArabReneur and reached an agreement to 

leverage the organization’s channels for Smart-X events and activities. 

Takwin (Israeli VC) April 6, 

2015 

Haifa Held conference call with Takwin’s director, reviewed what Takwin and 

Smart-X are doing and discussed opportunities for cooperation, 
specifically follow-on investment for startups that pass through the 

Smart-X accelerator program. 

MEET (PAL/ISL 

technology incubator 

for teens) 

April 15, 

2015 

Jerusalem Met with Alaa Sader (director) and reviewed what MEET and Smart-X 

are doing, discussed opportunities for cooperation, and identified 

potential pipeline for Smart-X from the Alumni network of MEET. 

Leaders and Startup 

Weekend Jerusalem 

oganizing team 

April 20, 

2015 

Ramallah Met with Nedal Zahran and discussed opportunities for cooperation. 

The PD agreed to be a judge and mentor at Startup Weekend Jerusalem 

in May. 

Bader (Palestinian 

technology fund) 

April 20, 

2015 

Ramallah Met with Salah Amleh, Director. Reviewed what Bader and Smart-X are 

doing and discussed opportunities for cooperation, specifically follow on 

investment. 

Wi’am / Palestinian 

Conflict Resolution 

Center 

July 28, 

2015 

Bethlehem Met with Zoughbi Zoughbi and checked on the organizations mandate 

of conflict resolution and ways of cooperation. 

Near East 

Foundation 

August 30, 

2015 

Nablus Met with Salah Abu Eisheh and Mohammad Joudeh to discuss the 

selection mechanism and strategies for mitigating risks attached to 

cross-border activities, particularly related to anti-normalization. 

Startup Grind 

Ramallah 

September 

10, 2015 

Ramallah Met with Dave McClure, founding partner of 500 Startups, at Startup 

Grind Ramallah, an event attended by several organizations and 

individuals from the ecosystem. 

The Jerusalem 

Intercultural Center 

Sepetmber 

16, 2015 

Jerusalem Met with the Hagai Agmon-Snir to discuss the organization’s mandate 

and their work in conflict management. They offered to help us in 

conflict management material. 

500 Startups Sepetmber 

21, 2015 

Tel Aviv Met with Adam Benayoun, Venture Partner. Smart-X explained the 

model. Adam opened the 500 network of mentors to Smart-X and 

asked to bring more ideas to the table.  

Moving into FY 2016, Smart-X will continue to initiate new partnerships and channels in order to further 
expand contacts and leverage added value in the entrepreneurial and CMM networks.  

2.3.2 AC 3.2 Participant Pipeline Initial Content 

2.3.2.1 AC 3.2.1 DEVELOP MAIN PROGRAM CONTENT FOR PALESTINIAN AND ISRAELI PARTICIPANTS 

Smart-X developed the project’s main program content and tailored project messaging for multiple 
audiences, including Palestinian and Israeli participants. Message development incorporated lessons 
learned from conducting other activities and incorporated the inputs of Kaizen’s conflict mitigation 
specialist based on extensive consultations with stakeholders and relevant ecosystems. 

2.3.2.2 AC 3.2.2 DEVELOP ONLINE APPLICATION FORM TO ASSESS INDIVIDUALS’ OPENNESS TO 

JOINT ENTREPRENEURSHIP ACTIVITY AND QUALIFICATIONS 

Smart-X developed an online application form to assess openness to joint-identity entrepreneurship 
activities and individual qualifications. Completing these activities was a successful first step in 
developing the initial content for the participant pipeline. 
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2.3.2.2 AC 3.2.3 PROVIDE TARGET AUDIENCE SMART-X VALUE PROPOSITION & MECHANISM FOR 
ENGAGEMENT THROUGH NETWORK CHANNELS 

Smart-X continued to deliver and articulate Smart-X’s value proposition to target audiences, using a 
variety of engagement mechanisms including in-person events, social media, emails, and newsletters. 

2.4 ACTIVITY 4: ENTREPRENEURSHIP TRUST-BUILDING AND 

MATCHMAKING 

2.4.1 AC 4.1 Single-Identity Workshops 

2.4.1.1 AC 4.1.1 IDENTIFY EXAMPLES OF DUAL-IDENTITY EXISTING VENTURES/STARTUPS THAT 

HAVE HAD SOME TRACTION 

Smart-X identified four existing dual-identity startups, Yamsafer, WebTeb, AidBITS and Freightos, based 
on the team’s knowledge of the ecosystem and input from key ecosystem stakeholders.  

2.4.1.2 AC 4.1.2 DEFINE AND DEVELOP CLEAR GOALS, APPROACH, AND MESSAGING FOR 
PALESTINIAN AND ISRAELI SINGLE-IDENTITY EVENTS 

Smart-X developed guidance for each of the six single-identity events planned in FY2015. In Q3, Smart-X 
further refined the goals, approach, and messaging of the single-identity events by building on lessons 
learned from actual project events. The single identity event goals, approach, and messaging are 
summarized below: 

Goal 

 Exposure of each target group to the technical and entrepreneurial ecosystem in the 
other target group. 

 Gain a better understanding of the benefits of mutual cooperation. 

 Develop interest in Smart-X, upcoming events (matchmaking), and the Smart-X 
acceleration program. 

Messaging 

What:  

 Smart-X is a competitive startup accelerator, focused on supporting startups that 

are co-founded from both sides of the 1948 border, also known as the green line 

 Smart-X is made possible by the support of the American People through the 

United States Agency for International Development (USAID)  

 Smart-X is open for business 

How: 

Bridging Entrepreneurial Ecosystems 

 Palestinian-to-Israeli Target: 

o The Palestinian ecosystem is functioning and growing with some 

successful startups 

o Access to the MENA market  

o Opportunities for cooperation   

o More risk capital available vs. lucrative startup opportunities 

 Israeli-to-Palestinian Target: 
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o Well established leading startup / entrepreneurial ecosystem with many 

successful startups and exits 

o Resources with great experience and education 

o Access to capital (VC) and connections to other established markets and 

ecosystems 

o Opportunities for cooperation   

o Accelerating Technology Startups 

 Smart-X provides competitively selected startups with an intense, cohort-based 

fixed-term acceleration program that includes:  

o Early seed funding without equity  

o Professional Mentoring 

o Structured Startup Education 

o Access to networks and connections 

o Physical hosting 

o Access to follow on investment 

Approach 

 Outreach and recruitment of participants 
­ Outreach is mostly through pre-event marketing through social media, 

referrals, word of mouth, and sometimes through co-organized events and 
partnerships with relevant organizations 

­ Pre-event registration will be required and used both as a mechanism to 
anticipate the number of relevant participants planning to attend and to build 
a pipeline for future events and the acceleration program 

­ Exposure / Access to speakers from the other group will happen by the 
participant attending the event 

 Event format: 
­ Networking (30 min) 
­ Overview of Smart-X | Presentation (5-10 min. including Q&A)  
­ Startup presentations 
­ Ecosystem overview presentation <about the other group> (15 min. including 

Q&A) 
­ Panel discussion about ecosystem and areas for cooperation (60 min.)  
­ Networking (30 min) 

2.4.1.2 AC 4.1.3 DEVELOP ISRAELI AND PALESTINIAN SINGLE-IDENTITY EVENTS MATERIAL 

Smart-X developed specific event material for each single-identity engagement, and also identified and 
acted on opportunities for cooperation with external organizations and individuals such as including them 
as speakers in project-sponsored events. 

The material highlighted the strengths of the other identity contributes in terms of technology, access to 
the entrepreneurial ecosystem, the potential for mutually beneficial cooperation, and the Smart-X process 
and next steps.  

Smart-X developed event-specific material for each of the following Single-Identity (SI) events: 

1. SI-1 Nazareth 
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2. SI-2 Ramallah 
3. SI-3 Haifa 
4. SI-4 Nablus 
5. SI-5 Bethlehem 
6. SI-6 Tel Aviv 

 Event material included: 

 An event description, agenda, speakers, and associated social media marketing content 

 A presentation about Smart-X 

 An overview about the other ecosystem developed and delivered by an expert external speaker 
guided by the Smart-X PD or by Smart-X PD at each event  

 Startup presentations developed and delivered by startup co-founders 

2.4.1.3 AC 4.1.4 HOLD PALESTINIAN SINGLE-IDENTITY WORKSHOPS #1 – 3 & AC 4.1.5 HOLD ISRAELI 
SINGLE-IDENTITY WORKSHOPS #1-3 

Smart-X organized and held six single-identity (SI) events: three SI events in the West Bank (in Ramallah, 
Nablus and Bethlehem) targeted the Palestinian participants and three SI events in Israel (in Nazareth, 
Haifa and Tel Aviv) targeting the Israeli participants.  

The main goal of the SI events is to engage participants in the project activities and to assist the 
participants in gaining a better understanding of the benefits and opportunities in mutual cooperation in 
order to encourage them to engage in the matchmaking events. Through these effort, Smart-X developed 
an efficient, repeatable process for SI events in the West Bank and Israel: 

1. Recruited volunteer speakers (startups, panel) from the other group; 
2. Developed event agenda; 
3. Recruited participants through Smart-X social media channels, networks and channel partners;  
4. Used online platform to pre-register participants 

Smart-X required participants to pre-register online for each SI event. This enable the project team to 
anticipate the number of relevant participants planning to attend and to build a pipeline for future events 

and the acceleration program. 

The SI events started in Q2 FY2015, following a brief launch delay resulting from Kaizen’s request to 
modify the identity of the Smart-X program and the approval process for the use of social media. Smart-X 
started conducting the matchmaking events in parallel to SI events, rather than in sequence after all SI 
events had been completed, in order ensure that this delay would not impact the overall program timeline 
(see “2.4.2 Activity 4.2 Matchmaking Events” for more information on this approach). Each SI event and 
its corresponding theme is discussed below. 

Single-Identity Event # 1 (SI-1): Nazareth (February 23, 2015) – “The Palestinian Tech 
Entrepreneurial Ecosystem - Discover Opportunities for Cooperation” 

The aim of the event was to introduce the Palestinian technology and entrepreneurial ecosystem to the 
Israeli community while highlighting the opportunities for funding and Palestinian market access. The 
event included the following components: 

1. Smart-X official launch and overview, delivered by Smart-X’s PD; 
2. The first startup presentation was delivered by the co-founder and chief operating officer of 

AidBITS, a startup jointly founded by two entrepreneurs from either side of the green line. The 
startup is working on an enterprise management information system that helps non-profits 
operate more efficiently and effectively in order to have a greater impact on beneficiaries and 
their communities;  

3. The second startup presentation, was delivered by the co-founder and CEO of Yamsafer, a 
startup jointly founded by three entrepreneurs from the either side of the 1948 border. The startup 
is working on an online travel website that provides quick and direct hotel booking in MENA and 
Turkey; 
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4. An overview session about the the Palestinian technology ecosystem and the progress that has 
been achieved and challenges still being faced. Delivered by the founding partner at Sadara 
Ventures, the first venture capital firm targeting the Palestinian tech sector; 

5. A panel discussion session where the audience was able to ask panelists questions about their 
entrepreneurial journeys and how they overcame some of the obstacles they faced as 
entrepreneurs, such as funding and market access. 

A total of 36 unique participants attended SI-1 Nazareth, exceeding the target of 20 people. 

Single-Identity Event # 2 (SI-2): Ramallah (March 31, 2015) – “Startup Nation – a Palestinian 
Perspective” 

This event introduced Smart-X as a startup accelerator to the technology, entrepreneurial and startup 
community in Ramallah as part of the program’s outreach and marketing plan. It also served to introduce 
the technology and entrepreneurial ecosystem inside Israel to the community in West Bank and highlight 
the opportunities for cooperation between the two target groups to prepare for the next phase; i.e. future 
matchmaking workshops. The event included the following components: 

1. An overview of the Smart-X project, delivered by Smart-X’s PD; 
2. Israeli startup presentations: 

a. The first startup presentation was delivered by the co-founder and chief technology 
officer of Gbooking, an Israeli startup, which allows consumers to search, compare and 
book a wide range of services, such as car, beauty and dental care; 

b. The second startup presentation, was delivered by the CEO and founder of WebTeb, a 
startup jointly founded by two entrepreneurs from the either side of the green line. The 
startup is working on an Arabic language healthcare information portal and medical 
application for the MENA region; 

3. An overview session about the technology and entrepreneurial ecosystem and its history inside 
Israel, as well as a brief about Ibtikar Fund, a venture capital fund investing in innovative 
Palestinian startups, delivered by the managing director at Ibtikar fund; 

4. A panel discussion session where the audience was able to ask panelists questions about their 
entrepreneurial journeys and how they overcame some of the obstacles they faced as 
entrepreneurs, such as funding and market access. 

A total of 61 participants (Including 1 continuing participant) attended SI-2 Ramallah, exceeding the target 
of 20 people. 

Single-Identity Event # 3 (SI-3): Haifa (May 4, 2015) – “Startup Funding Opportunities & Market 
Access - A Palestinian Perspective” 

The aim of the event was to introduce the Palestinian technology and entrepreneurial ecosystem to the 
Israeli community while highlighting the opportunities for funding and Palestinian market access. The 
event included the following components: 

1. An overview of the Smart-X project, delivered by Smart-X’s PD; 
2. A startup presentation, delivered by the founder and CEO of IMAGRY, a Palestinian startup 

working on advancing image recognition technology for mobile devices;   
3. Audience “unconference” session in which participants broke into teams around five startup 

challenge topics; 
4. An overview session delivered by the Smart-X PD about the Palestinian technology and 

entrepreneurial ecosystem, the opportunities that exist in the West Bank and Gaza, and the 
market access that Palestinians have, including their access to the MENA region; 

5. A panel discussion session about the Palestinian ecosystem and areas for cooperation between 
the two groups. 

A total of 61 participants (including 6 continuing participants) attended SI-3 Haifa, exceeding the target of 
20 people.  
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SI-4 event: Nablus (May 20, 2015) – “Startup Nation - A Palestinian Perspective” 

This event introduced the ecosystem inside Israel to the Palestinian community, while highlighting the 
opportunities for cooperation between the two target groups to prepare for the matchmaking phase of the 
program. The event included the following components: 

1. An overview of the Smart-X project, delivered by Smart-X’s PD; 
2. Israeli startup presentations:  

a. The first startup presentation was delivered by the founder and CEO of Shablol, a startup 
that is working on an educational and entertainment portal and social network application 
focused on Arab children;  

b. The second startup presentation was delivered by the founder and CEO of Optima 
Design Automation, an electronic design automation software startup that fully resolves 
the soft-errors issue in modern electronic chips, by automating the needed solutions x66k 
faster than competing solutions; 

3. An overview session of the technology startup ecosystem delivered by the Smart-X PD; 
4. A panel discussion session where the audience was able to ask panelists questions about their 

entrepreneurial journeys and how they overcame some of the obstacles they faced as 
entrepreneurs, and about the technologies that their startups are using. 

A total of 20 unique participants attended SI-4 Nablus, meeting the target of 20 people. 

SI-5 event: Bethlehem (June 2, 2015) – “Startup Nation - A Palestinian Perspective” 

The aim of the event was to introduce the ecosystem inside Israel to the Palestinian community, while 
highlighting the opportunities for cooperation between the two target groups to prepare for the 
matchmaking phase of the program. The event included the following components: 

1. An overview of the Smart-X project, delivered by Smart-X’s PD; 
2. Presentations by Israeli startups:  

a. The first startup presentation was delivered by the by the Co-founder of Alpha Omega, 
the Global leader in microelectrode recording (MER) and Neuroscience Technology. 

b. The second startup presentation, was delivered by the Founder and CEO of 
MobilityInsight, a startup that provides a solution that supports government decision 
making by supplying real-time data on all forms of transportation within a city, with 
required level of details and at fraction of the cost of other competitive technology 
currently available in the market. MobilityInsight startup management consists of 
Palestinian Israelis and Jewish Israelis and is a good example of the successful 
partnership between the two sub-groups.  

3. An overview session about the technology and startup ecosystem inside Israel, an overview of 
the Palestinians with Israeli citizenship sub-ecosystem, and the opportunities for cooperation 
between Palestinians living in West Bank and Israelis. 

4. A session on the technology startup ecosystem, delivered by the Smart-X PD; 
5. An overview of the sub-ecosystem for Palestinians with Israeli citizenship and the opportunities 

for cooperation between Palestinians living in West Bank and Israelis delivered by the managing 
director and founder, MobileMonday Nazareth; 

6. A panel discussion session where the audience was able to ask panelists questions about their 
entrepreneurial journeys, how they overcame some of the obstacles they faced as entrepreneurs, 
specific technologies used by their startups, and how they were able to successfully get traction 
within their target market. 

A total of 28 unique participants attended SI-5 Bethlehem, exceeding the target of 20 people.  

SI-6 event: Tel Aviv (June 29, 2015) - Startup Funding Opportunities and Market Access - A Palestinian 
Perspective 

SI-6 Tel Aviv introduced the Palestinian technology and entrepreneurial ecosystem to the Israeli 
community and highlighted opportunities for cooperation between the two target groups to prepare for the 
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matchmaking phase of the program, and opportunities for funding and MENA region market access. The 
event included the following components: 

1. An overview of the Smart-X project, delivered by Smart-X’s PD;  
2. Palestinian startup presentation delivered by the co-founder and CEO of Mashvisor, a real-estate 

investment optimization startup;  
3. An overview presentation delivered by the Smart-X PD about the Palestinian technology and 

entrepreneurial ecosystem, the opportunities that exist, the market access that Palestinians have, 
including in the MENA region, and opportunities for cooperation between Palestinians and 
Israelis; 

4. A panel discussion session where the audience was able to ask panelists questions about their 
entrepreneurial journeys and how they overcame some of the obstacles they faced as 
entrepreneurs, such as funding and market access. 

A total of 29 participants (Including 3 continuing participants) attended SI-6 Tel Aviv, exceeding the target 
of 20 people. 

2.4.2 Activity 4.2 Matchmaking Events 

2.4.2.1 AC 4.2.1 DEFINE & DEVELOP FOR THE MATCHMAKING EVENTS CLEAR GOALS, APPROACH & 
MESSAGING 

Smart-X completed the sub-activity 4.2.1. The goals are listed below for reference 

Goal 

 Introduce and connect the entrepreneurs to each other 

 Share the ideas/solutions that startups and entrepreneurs are developing to solve 
important problems in business or society as a whole 

 Expose participants to what startups are missing in terms of human resources  

 Connect the different target groups to the technology and entrepreneurial 
ecosystems of the other target groups 

 Reduce social distance barriers between Palestinians and Israelis 

 Gain a better understanding of the benefits of mutual cooperation 

 Form dual-identity startup teams 

 Develop interest in Smart-X’s acceleration program 

2.4.2.2 AC 4.2.2 DEVELOP MATCHMAKING EVENTS MATERIAL 

Smart-X developed event-specific material for each of the three matchmaking (MM) events held in FY 
2015. The material focused on joint team workshops and exercises for the dual-identity participants to get 
to know each other better. 

2.4.2.3 AC 4.2.3 HOLD MATCHMAKING EVENT #1 - #5 

Smart-X conducted three matchmaking events in FY 2015: 

 MM-1 Ramallah (June 13, 2015 – 15 unique and  10 continuing participant ) 

 MM-2 Jerusalem (August 24, 2015 – 19 unique and  13 continuing participants) 

 MM-3 Haifa (September 20, 2015 – 13 unique and 10 continuing participants) 

The central theme for the matchmaking events was “Startup Team Matchmaking and Competitive 
Funding” and each event incorporated the following components: 

1. Networking; 
2. Introductory session about Smart-X; 
3. An overview presentation about design thinking methodology; 
4. People and Startups / Connections and Introductions: 

a. “speed dating” for potential co-founders 
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b. one minute pitch by the participants about his/her startup (eleven startups pitched in MM-
1) 

Smart-X will finish the two remaining MM events in Q1 of FY 2016. 

 2.4.3 Activity 4.3 Facilitation of Dual-Identity Partnerships 

2.4.3.1 AC 4.3.1 DEFINE CRITERIA AND PROCESS TO IDENTITY PALESTINIAN/ISRAELI CANDIDATES 

WITH HIGH-POTENTIAL TO FORM CO-FOUNDED STARTUP 

Smart-X developed a baseline framework of criteria for identifying high-potential candidates for the 
different stages. 

2.4.3.2 AC 4.3.2 IDENTIFY PAL/ISL CANDIDATES FOR CO-FOUNDED DUAL IDENTITY STARTUPS 

Smart-X identified a number of candidates for dual identity startups. Candidates were identified through 
Smart-X’s knowledge of the respective ecosystems, input from key stakeholders, and engagement and 
networking. Through these efforts, Smart-X identified several potential startups with an interest in the 
Smart-X program but requiring assistance in order to identify a co-founder. These potential startups 
included Live App, MaskChat, Travel With Niz, Bold Gadgets, NDEX, MediChain and Ship2MENA. 

A complete list of startups and potential startups engaged by Smart-X is shown below under Activity 
4.3.3. 

2.4.3.3 AC 4.3.3 WORK WITH IDENTIFIED PARTICIPANTS TO MENTOR AND POINT OUT POSSIBLE 

COMPLIMENTARY SKILL SETS AND SYNERGIES OF INDIVIDUAL(S) FROM THE OTHER IDENTITY 

Smart-X identified and worked with a number startups and entrepreneurs in the reporting period to review 
pitches, hold initial discussions, and provide high-level feedback and advice. The project also connected 
these entrepreneurs and startups to other potential partners. Smart-X engaged with several startups and 
entrepreneurs during FY2015, shown below, and plans to provide this kind of support when prospective 
participants are first contacted all the way through the business plan competition. 

Startup 

Name 

Description Summary Date Location 

Aleef 
Pet startup targeting the 

Arab world 

PD met with the co-founder to review 

where the startup stands and plans going 

forward to potential join Smart-X 

accelerator 

January 

and April, 

2015 

Ramallah 

Bold Knot Mobile power storage dongle 

Conference call with co-founder and CEO 

and co-founder of Bold Gadgets (a Bold 

Knot product). They were looking for 

business and expansion help and assistance 

with crowdfunding campaign. 

June 1, 

2015 
Jerusalem 

Developy 
An early childhood 

development startup 

Listened to and provided feedback on pitch, 

reviewed alpha site and provided advice on 

potential co-founding members from the 

West Bank and strategies to access the 

Arab market. 

February 

2015 
Haifa 

Faasell.com 

eCommerce Comparison 

shopping application 

targetted the MENA market 

PD met with the co-founder, and 3 

members of his team to review where the 

startup stands and explain what Smart-X is 

and what it can provide. 

April 8, 

2015 
Ramallah 

Finiani Local Web discovery startup N/A   

KenzWomen 

 

An e-commerce site for 

women’s lingerie for the 

MENA market 

 

High-level feedback, advice, and 

connections to explore 

March 

2015 
Ramallah 

LiveApp Social app 
Conference call with founder. Startup was 

looking for business co-founder. 

May 28, 

2015 
Bethlehem 

MaskChat Social messaging app 
Conference call with founder. Startup was 

looking for business co-founder. 

May 28, 

2015 
Bethlehem 
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Startup 

Name 

Description Summary Date Location 

MediChain 
Pharmaceutical supply chain 

enterprise software 

Met with co-founder and CEO and head of 

marketing to determined startup’s status. 

Provided information about Smart-X and 

the acceleration program. 

June 15, 

2015 
Ramallah 

NDEX Yellow pages type app  

Conference call with founder and CEO and 

initial meeting at Mobile Monday Nazareth. 

Discussed the status of the startup. 

Explained the Smart-X accelerator program 

and value proposition and advised on 

additional potential partners. 

June 9, 

2015 
Nazareth 

NIMD (Non-

Invasive Medical 

Devices) 

Startup for innovative 

medical technologies 

Met with founder and reviewed one-pager 

pitch, provided high-level feedback and 

identified potential Israeli partner 

Janaury 

2015 
Ramallah 

Met with co-founders to discuss their 

progress and readiness to join Smart-X 

accelerator 

June 3, 

2015 
Ramallah 

Yafta Arabic-language video portal 

Listened to and provided feedback on 

overview of startup, reviewed running site 

and issues faced. Provided feedback and 
advised on potential sources / co-founding 

team members from the West Bank that 

could help address needs in MENA and 

strategies to access Arab market. 

March 

2015 
Nazareth 

Conference call with founder and 

introduction to partners to assist with with 
strategy and business development in 

MENA 

April 15, 
2015 

Haifa 

Ship2MENA 

Shipping service for 

ecommerce clients based in 

MENA that are purchasing 

from the US 

Met with Palestinian co-founder (startup is 

joint ISL and PAL co-founded team). 

Discussed startup’s status and business plan 

and the Smart-X project.  

June 24, 

2015 
Ramallah 

TBD 
Municipal water network 

planning optimization startup 

Met with founder, listened to business plan 

ideas and provided high-level feedback 

January 

2015 
Ramallah 

TBD 

Online marketplace for 

construction waste 

management 

Met with founder, listened to business plan 

ideas and provided high-level feedback 

January 

2015 
Ramallah 

TBD 

Potential startup addressing 

multiple interests including 

healthcare sector medical 

records management and 

patented small keyboard 

innovation 

High-level feedback and advice. 
March 

2015 

Conference 

Call 

TBD 

E- commerce site for online 

education in Naturopathic 

Medicine targeting the MENA 

High-level feedback and advice. 
March 

2015 
Jerusalem 

TBD Dating / relationship app 

Meeting with co-founder to review where 

the startup stands and explain Smart-X 

program and what it could provide 

April 28, 

2015 
Jerusalem 

2.4.3.5 AC 4.3.5 PROVIDE ON-GOING SUPPORT TO FACILITATE ORGANIC DUAL-IDENTITY MATCH 

MAKING E.G. MAKING OPPORTUNISTIC MATCHES, HOLDING FURTHER MATCH MAKING EVENTS 

(YR. 2) 

Smart-X played a key role in facilitating organic dual-identity matchmaking throughout FY2015. For 
instance, Smart-X introduced Bader Mansour (an Israeli), Yafta founder to Mohammed Musleh (a 
Palestinian) to join hands and help the early stage startup Yafta, an Arabic-language video portal, with 
strategy, business development and market access in MENA  



 

Smart-X Annual Report FY2015 p. 14 
 

2.4.4 Activity 4.4 Ecosystem Active Engagement, Networking and Participation in 

Palestine and Israel 
Building on work first started in October 2014, Smart-X actively engaged the Palestinian and Israeli 
technology and entrepreneurial ecosystems, participating in several ecosystem events, workshops, and 
activities and interacting with many ecosystem players.  

These activities are important to keeping abreast with the PAL/ISL entrepreneurial ecosystem 
developments, creating awareness about Smart-X, gaining access to key stakeholders, identifying and 
recruiting Smart-X partners and channels, initiating strategic partnerships, getting feedback regarding the 
Smart-X program, and building the participant pipeline for the overall success of the project. 

A complete summary of engagement activities throughout the reporting period is provided below: 

Ecosystem 

Entity / Event 
Description Details Date  Location 

Startup 

Weekend, 

Ramallah 

Startup Weekends are 54-hour 

events where developers, designers, 

marketers, product managers and 

startup enthusiasts come together 

to share ideas, form teams, build 

products, and launch 

PD was invited, judged the 

competition and mentored the 

teams. Interacted and engaged with 

mentors, judges, organizers, 

ecosystem players and > 70 

entrepreneurs. DPD, attended the 

opening evening and engaged with 

attendees. 

11/20/2014 

– 

11/22/2014 

Ramallah 

StartMeUp Winter 2014 - Business proposal 

submissions and Investment/Financial 

Forecast feedback session 

PD attended as jude and gave 

feedback to the teams. Presented 

Smart-X to participants. 

12/17/2014 Ramallah 

Winter 2014 - Business Proposal Fair PD presented Smart-X to 

participants. 

12/21/2014 Ramallah 

Internet of 

Things 2014 

 PD presented Smart-X to 

participants 

12/22/2014 Tyreh, 

Israel 

World 

Ventures Group 

Global philanthropic group that 

promotes entrepreneurship to repair 
relationships damaged by conflict, 

strife and war. 

PD met with Executive Director and 

attended founding group meeting. 

1/8/2015 Jerusalem 

CEWAS Smart 

Start-Up 

Competition 

Partnership between CEWA Middle 

East, SPARK!, and the Birzeit Center 

for Excellence to launch a 3-day 

Smart Start-Up Programme in 
Ramallah. 

PD attended workshop, which 

provided an opportunity to further 

market Smart-X activities, and 

provided mentorship to several 
participating entrepreneurs. 

1/15/2015 

– 

1/17/2015 

Ramallah 

Jerusalem 

Entrepreneurs 

for Society and 

Technology 

(JEST) 

East Jerusalem-based entrepreneur 

community established to support 

startups in the technology sector. 

PD attended meeting and provided 

input on organizational objectives 

and direction. 

1/8/2015 East 

Jerusalem 

PD participated in meeting and 

presented Strategy Committee 

recommendations, as well as draft 

vision, mission, objectives, and 

organizations strategy. 

2/2/2015 East 

Jerusalem 

“Think Like a 

SheEO” 

Presentation by serial entrepreneur 

Vicki Saunders in Ramallah. 

PD and DPD attented presentation, 

which provided an opportunity for 

Smart-X to target a predominantly 

female audience. 

2/16/2015 Ramallah 

Startup Grind 

Ramallah 

Hosted presentation featuring Sahara 

Ventures’ Saed Nashef. 

PD and DPD attented presentation, 

which provided an opportunity for 

Smart-X to engage with community. 

2/25/2015 Ramallah 

Vecbox Inaugural meeting of the first 

Palestinian “hackerspace” based in 

Ramallah, where Palestinian students/ 

young professionals and artists of all 

ages gather to share resources and 

knowledge, work on projects, 

PD attended meeting and engaged 

with community. 

2/26/2015 Ramallah 
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network and build. The main focus of 

Vecbox is creating growth 

opportunities among the makers 

community in Palestine. 

Tsofen Nonprofit organization whose 

mission is to promote the integration 

of Israel’s Arab citizens into the hi-

tech industry as a means of 

promoting economic development, 

reducing poverty, high value job 

creation in Arab urban centers and 

integration of Arab citizens into 

Israel’s civil society. 

PD attended “Building Hi-Tech in 

the Arab Community” event and 

engaged with several members of 

the community to present Smart-X 

and opportunities for cooperation. 

3/11/2015 Nazareth 

StarTau Non-profit organization that brings 

together startups, corporate, 

investors, governmental and public 

organizations, academics, service 

providers, media, mentors, and 

experts. 

PD met with organization’s 

leadership to explore areas of 

potential cooperation around 

mentorship and acceleration 

education during the acceleration 

stage. 

3/18/2015 Tel-Aviv 

DAI Compete 

Project – ICT 

ecosystem 

meeting 

 PD attend with ICT export 

consultant and gave feedback about 

issues in the sector, suggested some 

possible solutions and ways to 

cooperate. 

4/6/2015 Ramallah 

Palestinian 

Internship 

Program (PIP) – 

graduation 

event 

Program offers Palestinians 

opportunity to intern at multi-

national tech companies in Israel 

PD was invited and attended and 

had discussions with beneficiaries 

about Smart-X. There is an 

opportunity for cooperation at 

beneficiary access and marketing 

level. 

4/19/2015 Jerusalem 

Palestinian 

House in Silicon 

Valley 

"Design Thinking" workshop with 

Lilia Tamm!  

PD and PDP attended the workshop 

and interacted with the audience 

and spoke about Smart-X. 

4/26/2015 Ramallah 

Startup 

Weekend 

Jerusalem 

Startup Weekend Jerusalem is an 

intense 54 hour event which focuses 

on building a web or mobile startups 

which could form the basis of a 

credible business over the course of 

a weekend. The weekend brings 

together people from all around 

Palestine with different skillsets - 

primarily software developers, 

graphics designers and business 

people - to build applications and 

develop a commercial case around 

them.  

PD was invited to participate as a 

judge and mentor. PD participated 

for 3 days and discussed Smart-X 

with entrepreneurs attending event. 

5/7/2015 – 

5/9/2015 

Jersualem 

TAU Innovation 

Day 

Israeli Accelerator – Show case / 

exhibit day 

PD attended and met with several 

startups and presneted Smart-X and 

upcoming events. 

5/10/2015 Tel Aviv 

BetaGroup / 

BetaInvest 

Belguim tech entrepreneurial 

grassroots organization and an 

investment arm 

PD met with Philippe Rangoni, 

founder or BetaGroup / BetaInvest. 

Explored areas of cooperation 

including mentors and follow-on 

investment. 

5/12/2015 Jerusalem 

Ma’anTech ISL non-profit focused on 

employment of Palestinian Israeli 

citizens, in the High-Tech industry 

PD was invited to and attended 

Ma'anTech event in Jerusalem. Had 

discussions with Yoram Yaakovi, 

CEO of Microsoft Israel and Reem 

Younis (co-founder AlphaOmega). 

PD engaged participants and had an 

opportunity to present in front of 

5/19/2015 Jerusalem 



 

Smart-X Annual Report FY2015 p. 16 
 

audience of ~50 people about the 

Smart-X program and upcoming 

events, positioning Smart-X as a 

platform to enable the 

entrepreneurial route as an 

alternative for the beneficiaries to 

consider besides direct employment 

at tech companies. 

World 

Economic 

Forum / Work 

Factory event 

 PD and DPD attended the World 

Economic Forum informational 

event that was organized in 

cooperation with Work Factory. PD 

presented Smart-X and upcoming 

program activites to an audience of 

~50 people. 

5/24/2015 Ramallah 

Mobile Monday 

Nazareth 

-  

Mobile Monday Nazareth is an open 

community platform of mobile 

industry visionaries, developers and 

influential individuals fostering brand 

neutral cooperation and cross-

border P2P business opportunities 

through live networking events to 

demo products, share ideas and 

discuss trends from both local and 

global markets. 

PD presented Smart-X to the 

audience. 

12/29/2014 Nazareth 

PD spoke to ~40 participants about 

Smart-X. 

1/26/2015 Nazareth 

PD spoke to ~40 participants about 

Smart-X. 

3/23/2015 Nazareth 

Mobile Monday Baqa (Triangle) 

Launch event – associatie community 

to Mobile Monday Nazareth 

PD engaged ~50 participants about 

the Smart-X program and upcoming 

events. 

4/20/2015 Baqa 

Regular Mobile Monday Nazareth 

event. 

PD spoke to ~40 participants about 

Smart-X. 

5/25/2015 Nazareth 

Theme: "Social Impact Through 

Entrepreneurial Innovation" led by 

Ms. Monika Mitchel 

PD presented Smart-X to ~25 new 

participants. 

6/15/2015 

NazDiv 

"Nazareth 

Startup accelerator launch event. Hosted by U.S. Counselor of Public 

Affairs Thomas Genton. PD engaged 

guests and entrepreneurs and spoke 

5/27/2015 Herzliya 
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Startups Rocks 

TLV" event 

with them about the Smart-X 

program and upcoming events. 

Ramallah 

Startup Grind 

Sartup Grind is the largest 

independent startup community, 

actively educating, inspiring, and 

connecting 215,000 founders in over 

185 cities including Ramallah. Startup 

Grind nurture startup ecosystems in 

70 countries through events, media, 

and partnerships with organizations.  

Hosted Hashim Shawa, CEO of Bank 

of Palestine. DPD attended and 

networked with participants. 

4/20/2015 Ramallah 

Hosted Samiah Totah, COO of 

Bisan System. ALC attended and 

networked with participants. 

5/27/2015 Ramallah 

Hosted Sabeen Ali, CEO of Angel 

Hack. ALC attended and networked 

with participants. 

6/15/2015 Ramallah 

Hosted Khaled Abu Alkheir/ 

Founder and CEO of PinchPoint. 

ALC attended and networked with 
participants. 

9/9/2015 Ramallah 

Hosted Dave Mcclure/ Founding 

partner of 500 startups. APD, DPD 

and ALC  attended and networked 

with participants and speaker. 

9/10/2015 Ramallah 

ROCC 

(Ramallah Open 

Coffee Club) 

Open structure meeting for 

entrepreneurs (recurs every other 

Thursday). 

Several members of Smart-X 

attended and networked with 

participants. 

1/27/2015 Ramallah 

3/24/2015 Ramallah 

4/7/2015 Ramallah 

5/19/2015 Ramallah 

6/2/2015 Ramallah 

6/16/2015 Ramallah 

6/30/2015 Ramallah 

7/28/2015 Ramallah 

8/11/2015 Ramallah 

8/25/2015 Ramallah 

9/8/2015 Ramallah 

9/22/2015 Ramallah 

NaserahTech  Startup accelerator based in 

Nazareth - NaserahTech Launch 

Night 

Smart-X invited to participate and 

have a booth at the launch event. 

PD, DPD and ALC attended, had a 

booth, handed out Smart-X flyers, 

engaged with participants and spoke 

with them about the Smart-X 

acceleration program. The team 

engaged with all participating 

startups. There was significant 

interest in Smart-X. 

6/16/2015 Nazareth 

NazDev Startup accelerator based in 

Nazareth 

PD met Fadi Swidan, director of 

NBIC and co-founder of Naztech 

and NazDev accelerators in 

Nazareth. Was invited to present at 

NazDIV Accelerator 'Open House' 

July 10, a new program focused on 

empowering Arab Tech Startups and 

Women Entrepreneurship. Explored 

potential cooperation between the 

new program and Smart-X. Covered 

potential for co-acceleration and 

value of having businesswomen with 

startup ideas from Nazareth and 

Smart-X connecting with PAL 

developers from the WB, access to 

markets, and funding. 

6/18/2015 Jerusalem 
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Smart-X will continue its engagement with these ecosystem players through the life of the project, 
specifically leading up to the startup acceleration phase. 

2.5 Activity 5: Business Plan/Pitch Competition  

2.5.1 ACTIVITY 5.1 PITCH DEVELOPMENT ASSISTANCE 

2.5.1.1 AC 5.1.1 Provide Prospective Participants Tailored and Specialized Advice and Materials on Developing 

Pitches 

Smart-X provided several startups, including the startups mentioned in AC 4.3.3, with initial advice and 
guidance during the reporting period, as well as specific feedback on their pitches. This activity will 
intensify leading up to the business plan competition in FY2016. 

2.5.1.2 AC 5.1.2 Conduct intensive 1 month pitch preparation course using "How to build a startup" (Steve 

Blank, Udacity) 

The activity was slightly delayed due the delay in the implementation of the SI and MM events. 
Smart-X will continue this activity in Q1FY2016. 

However, Smart-X started the pre-acceleration phase of this activity by conducting Pre-Acceleration 
Workshop #1 (PAW-1). The structured goals of the pre-acceleration workshops are: 

 Goal 

 Support entrepreneurs on how to craft their pitches and think strategically when it 
comes to investments or partnerships. 

 Capacity building and technical assistance to the startups in the early stages of the 
startup’s life. 

 Offering legal orientation and background regarding newly established startups. 

 Reduced social distance barriers between Palestinians and Israelis. 

Pre-Acceleration Workshop #1 (PAW-1): West Jerusalem (August 13, 2015) 

This first Pre-Acceleration Workshop #1 (PAW-1) was structured to tackle three main subjects that every 
entrepreneur should cover when preparing his/her startup to pursue angel, venture capital, or other 
investment opportunities, or for a potential exit through a merger or acquisition.  

 Preparing your company for the big exit 

 Terms of service and privacy policies 

 Investments in startup companies 

A total of 15 participants (including 14 continuing participants) attended PAW-1. The workshop was 
conducted by Yigal & Arnon & Co., an Israeli law firm on a cost share basis. 

2.5.1.3 AC 5.1.3 Finalize & submit startup pitches 

Smart-X ran the acceleration application at the end of FY2015 with a deadline for the applications of 
November 7, 2015. In the application, Smart-X listed what we are looking for in the startups, what we 
offer in the acceleration program, the application requirements and evaluation steps. An online application 
was developed and launched during September 2015. 

2.5.2 ACTIVITY 5.2 COMPETITION 

2.5.2.1 AC 5.2.3 Explore Potential Joint Grants or Follow-On Grants with Strategic Partners 

2.5.2.1 AC 5.2.3 Explore Potential Joint Grants or Follow-On Grants with Strategic Partners 

Smart-X engaged with several ecosystem stakeholders to explore areas of cooperation including joint 
funding or follow-on investment. There is significant interest in these areas and Smart-X identified several 
potential partners with an interest in some form of co-investment, including AlphaOmega, Arabreneur, 
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Ibtikar, and the European Union. Smart-X will accelerate its search for joint or follow-on grants and other 
support in FY2016. 

2.6 ACITIVITY 6: ACCELERATION AND SUPPORT 

2.6.1 Activity 6.1: Mentors and Investors 

2.6.1.1 REACH OUT AND IDENTIFY POOL OF INTERESTED AND QUALIFIED MENTORS 

Smart-X identified a number of potential mentors for the startups that will be supported. Discussions with 
a number of mentors are advanced and we anticipate establishing a cadre of 10-20 international, 
regional, and Palestinian / Israeli mentors by the end of Q2 FY 2016. 

2.6.1.2 REACH OUT AND IDENTIFY POOL OF POTENTIAL INVESTORS 

Smart-X identified a number of potential sources for follow-on investment, and continued the discussions 
with previously identified ones. There is significant interest in Smart-X and we will continue these 
discussions with potential investors in more detail in FY2016. 

2.7 ACTIVITY 7: COMMUNICATIONS AND OUTREACH 

2.7.1 Activity 7.1: Communication 

2.7.1.1 AC 7.1.1 DEVELOP MULTI-AUDIENCE AND CHANNEL COMMUNICATIONS STRATEGY 

Smart-X finalized its communications strategy, reflecting new updates from USAID and the 
communications target refocus associated with the project’s conflict mitigation plan. Smart-X will update 
the communication strategy in FY2016 to reflect any changes in the target audiences or situation on the 
ground. 

2.7.2 Activity 7.3: Media 

2.7.2.1 AC 7.3.1 ESTABLISHMENT OF WEB PRESENCE 

Smart-X launched a Facebook page during year one, following USAID’s concurrence to establish social 
media channels. Smart-X used the Facebook page as the central place to reach the target groups, 
directed everyone towards it, and leveraged other social media channels to market project events and 
direct traffic to Smart-X’s Facebook profile page. Smart-X has also published several stand-alone 
informational resources, providing a quick overview of how Smart-X can assist startups and useful links to 
resources. 

3. CHALLENGES / ISSUES 

Smart-X faced and addressed the following challenges during the reporting period:   

1. Branding | Need for a new project name that would resound with the target audiences - CLOSED 

This challenge was identified and was worked on during Q1FY15. 

1.1. Challenge: In order to convey a clearer message to the project’s target audiences, digitally 
connected entrepreneurs and technologists, about the project type and activities, project 
management decided to change the name of the project. Kaizen sent an official request to 
USAID to change the name during Q1FY15.  

1.2. Solution: The request was denied in early January 2015, and USAID requested other suggested 
names and required the project to submit another approval request. Kaizen selected a new 
name, Y Foundry, and submitted a new approval request on January 21, 2015. In February 
guidance by Kevin Fox (AOR) informed the project that even if the project name was to be 
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approved, the process would take months, and suggested the project stick to the existing name 
and move forward. The team agreed with the advice and moved forward with the Smart-X name.  

2. Branding | Project logo - CLOSED 

This challenge was identified and was being worked on in Q1FY15. 

2.1. Challenge: To be effective in reaching the target audience and providing them an address, we 
need to do that with branding that includes a name, a logo and web / social media channels. The 
initial guidance we received from USAID is that getting approval for a project logo is going to be 
difficult.  

2.2. Solution: During Q2 FY15, after the initial guidance from USAID and discussions with Kevin Fox 
(AOR) it was agreed that the project will not have an official logo since the approval process 
would take a long time if it was to happen. It was agreed that the project would use a font based 
name that is not officially a logo but can be used to accomplish the identified needed project 
branding.  

3. Use of social media - CLOSED 

This challenge was identified and was being worked on in Q1FY15. 

3.1. Challenge: Concurrence to use social media was submitted to USAID December 16, 2014. As 
part of the Smart-X Project marketing and participant recruiting plan, we plan on creating and 
using Smart-X social media (SM) tools and platforms, including among others: Facebook page 
and group, Twitter, Instagram.  

3.2. Solution: USAID approved the request on February 5, 2015.  

4. Use of a project website - CLOSED 

This challenge was identified and was being worked on in Q1FY15. 

4.1. Challenge: The Smart-X team believes that having a project website will go a long way in 
furthering the project goals, reaching the right target audience and providing them with a central 
place to receive information and take action. 

4.2. Solution: After discussions with Kevin Fox (AOR) (Feb. 2015), the agreement with USAID was 
that Smart-X can and will use a subdomain under The Kaizen Company’s Website (smart-
x.thekaizencompany.com).  

5. Project focus – Refocus on the larger Israeli audience / USAID concurrence retraction. 

5.1. Challenge: On June 17, 2015, The Kaizen Company received a letter from the Smart-X 
Agreement Officer emphasizing that "the program seeks to benefit all Israelis and all 
Palestinians". This represented a shift from USAID’s concurrence, received by Smart-X in 
December, 2014 to focus on Palestinians with Israeli citizenship within the Israeli group. 

5.1.1. This caused a challenge to the project because almost 7 months of programming had been 
executed based on USAID’s concurrence to focus on Palestinians with Israeli citizenship 
within the Israeli group (6 single-identity events and 1 matchmaking event), beyond what 
was incorporated in the messaging and outreach, and the participant pipeline building. That 
meant a lot of the pipeline had to be rebuilt.  

5.1.2. Moreover, the anti-normalization (AN) activism is still strong and the change increases 
Smart-X’s exposure to AN activists. 

5.2. Solution: 

5.2.1.  Hired a conflict mitigation (STTA) specialist to help with managing the conflict risk, 
messaging and associated outreach. 

5.2.2.  Focused the program events to recruit a more diverse Israeli group. 

5.2.3.  Developed de-risk mechanisms to address AN activism.  
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4. OTHER TOPICS 

4.1. Audit 
During year one, USAID asked Kaizen to initiate a fund accountability statement audit for Smart-X, 
covering the period from September 12, 2104 to September 30, 2015, per the USAID/West Bank and 
Gaza (WBG) Audit Guidelines. Kaizen prepared the appropriate audit scope of work, which was approved 
by USAID, and requested offers from the USAID’s approved audit firms list. Kaizen ultimately issued a 
sub-award to PricewaterhouseCoopers (PWC) to conduct the audit. PWC started field work in August 
2015 for expenses paid up to July 31, 2015, and planned to finish the field work in November 2015, to 
cover the expenses paid from August 1 until September 30, 2015. The draft audit report will be issued by 
Q2 FY2016. 

4.2. Short Term Technical Assistance (STTA) 
Smart-X fielded a short term consultant to prepare a conflict mitigation and management (CMM) plan to 
present Smart-X’s approach to conflict mitigation and management in Q4 2015. The resulting CMM plan 
outlines how conflict mitigation themes will be incorporated into Smart-X programming, how Smart-X will 
mitigate identified risks, and how Smart-X will work with beneficiaries to meet Smart-X’s conflict mitigation 
goal. The consultant also updated the project’s communication strategy to outline Smart-X’s audiences 
and communication objectives as well as the ways in which Smart-X will meet those objectives. Attention 
was given to each of Smart-X’s audiences including anti-normalization activists. In addition, various 
communication tools (e.g. social media, website, personal outreach, etc.) were outlined including how 
each will be utilized.  

The consultant carried out a workshop in October 2015 for Smart-X and PresenTense team members on 
productive communication and conflict. The workshop served the following purposes: 

1. Provided train-the-trainer skills-building so that a version of the workshop can be provided to 

Smart-X participants as part of the accelerator educational component. 

2. Helped team members learn productive communication skills that they can model for Smart-X 

participants. This will reinforce what participants learn in their similar workshop. 

3. Provided Smart-X team members with communication tools for dealing with people with strong 

opinions about the Smart-X program (either positive or negative opinions). 

5. DELIVERABLES 
The following deliverables were submitted during the reporting period: 
 

Deliverable Date Supmitted 

Smart-X Work Plan – Year 1 November 12, 2014 

Smart-X M&E Plan November 12, 2014 

Accruals and Projection Report – Q1, FY2015 December 16, 2014  

First Quarterly Report – Q1, FY2015 February 15, 2015 

Accruals and Projection Report – Q2, FY2015 March 18, 2015 

Second Quarterly Report – Q2, FY2015 May 15, 2015 

Accruals and Projection Report – Q3, FY2015 June 18, 2015 

Smart-X M&E Plan – Final revision  June 18, 2015 

Third Quarterly Report – Q3, FY2015 August 19, 2015 

Conflict Mitigation and Management (CMM) Plan August 27, 2015 

Accruals and Projection Report – Q4, FY2015 September 17, 2015 

Smart-X Work Plan – Year 2 September 30, 2015 

6. MONITORING AND EVALUATION 
During the first quarter (Q1) of F2016, Smart-X will submit a revised Monitoring and Evaluation plan to 
include another layer of the disaggregation of the Israeli participants to be divided into two groups of 
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participants, one as Israeli Jewish participants and the second one for the Arab Israeli Participants, per a 
request from USAID’s M&E team. 

Smart-X updated all fields and added all activities and documents in the GeoMIS system: 

1- Updated the overall goals and achievements. 
2- Updated the FY2015 overall goals and achievements. 
3- Added the quarterly reports.  
4- Added the PMP document. 
5- Updated the PMP indicators. 
6- Updated the PR indicators. 

The table below provides numbers of the performance indicators for unique participants only, per the 
approved PMP: 

 

Indicato

r # 
Indicator Name 

Type 

(PPR, 

MGT

) 

Indicato

r Code 

FY 

2015 

Target

s 

Total,  FY 2015 

PI #1 Percentage of targeted 

participants who agree that 

they have better 

understanding of the others 

that helped in changing 

their attitude positively. 

MGT 1.6.2-01-

cust 

70% 85.27% 

PI #2 Number of USG-funded 

events, trainings, or 

activities designed to build 

support for peace or 

reconciliation on a mass 

scale  

PPR 1.6.2-12  13 10 

PI #4 Number of people 

participating in USG-

supported events, trainings, 

or activities designed to 

build mass support for 

peace and reconciliation. 

PPR 1.6.2-14  120 273 

PI #4-a Number of men 

participating in USG-

supported events, trainings, 

or activities designed to 

build mass support for 

peace and reconciliation. 

PPR 1.6.2-14a 100 220 

PI #4-b Number of women 

participating in USG-

supported events, trainings, 

or activities designed to 

build mass support for 

peace and reconciliation. 

PPR 1.6.2-14b 20 53 

PI #4-c Number of youth (between 

18 and 25) participating in 

USG-supported events, 

trainings, or activities 

designed to build mass 

support for peace and 

reconciliation. 

PPR 1.6.2-14c 35 70 
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Indicato

r # 
Indicator Name 

Type 

(PPR, 

MGT

) 

Indicato

r Code 

FY 

2015 

Target

s 

Total,  FY 2015 

PI #4-i Number of other 

participating in USG-

supported events, trainings, 

or activities designed to 

build mass support for 

peace and reconciliation. 

MGT 1.6.2-14i 2 22 

PI #4-e Number of Israelis 

participating in USG-

supported events, trainings, 

or activities designed to 

build mass support for 

peace and reconciliation. 

MGT 1.6.2-14e 60 134 

PI #4-f Number of Palestinians 

participating in USG-

supported events, trainings, 

or activities designed to 

build mass support for 

peace and reconciliation. 

MGT 1.6.2-14f 60 117 

7. PROGRAM EXPENDITURES 
No. Obligated 

amount 

Total expenditures up to end of 

the quarter 

Remaining 

amount 

Kaizen Cost 

Share 

Q4FY15 USD 1,099,783 USD 298,237.77 USD 801,545.23 USD 11,690.39 

 


