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2. OVERALL PROGRAM DESCRIPTION: This second year’s work plan will consolidate 

actions to improve connectivity and TDFE conservation in the Caribbean. The focus of this year will 

emphasize achieving and consolidating outputs, linking sustainable production to markets and 

disseminating outcomes to a wider audience, such as environmental authorities, governmental 

agencies, other cooperation projects, regional and national enterprises, so they can be adopted and 

escalated in the corridor areas identified by CLP for the Caribbean region. Operators will finish and 

consolidate planned outputs in the following five locations: 1. Paladines/El Pasito(Guajira) will end 

by May 2015, when agroforestry and silvopastoral systems will be completed, as the dry spell in 2014 

had hindered this activity; also, the water provision technologies and security will be improved and 

its results disseminated with Fundación Cerrejón para el Agua en la Guajira. 2. Similar improved 

production systems in corridors including native tree species will be consolidated in the Gaira 

watershed (Magdalena), finishing in April 2015, with strengthened nurseries, specialized on rare and 

threatened dry forest tree species. 3. Water reservoirs will be implemented in Hibácharo (Atlántico), 

beginning November 2014, and the nursery will be strengthened for improved performance as a small 

enterprise, and its owner will be hired for a short time while caring for trees to be planted with the 

first rains of 2015. 4. The farmers in the San Juan Nepomuceno (Bolívar) corridors will complete 

their agroforestry and silvopastoral systems by April 2015. 5. The kankuamo indigenous community 

in Río Seco (Cesar) will finish in November 2015 the main corridor and watershed protection, 

emphasizing water collection, storing and irrigation management practices. New operators will begin 

activities in 2014 as follows: 1. Beginning August 2014 and until August 2015, Fundación FES will 

complement in Hibácharo the corridors´ conservation areas by designing, implementing, monitoring, 

evaluating and disseminating soil management models to counter widespread soil degradation in the 

Caribbean TDFE. 2.  Fundación Carboandes, beginning October 2014 and until August 2015 will 

improve TDFE conservation in Cesar with private landholders, cattle ranchers and campesino 

communities, by implementing private reserves, silvopastoral and agroforestry systems and 

watershed protection respectively. These experiences will be disseminated through field visits with 

other potential interested parties, and in Sidap Cesar meetings. 3. Starting October 2014 and until 

August 2015, through an alliance with Fundación Semana, farmers in El Salado (Bolívar) will have 

improved, diverse and drought-resistant produce, to be linked to fair trade markets. For this purpose, 

active recovery, propagation and exchange of seeds suitable for dry areas will be enhanced through 

strengthened seed exchange networks in the Caribbean. Farmers in San Juan will also participate in 

this initiative, which is joined with the recovery and encouragement of diversity-based culinary 

traditions with innovative recipes, improving local nutrition and widening commercial opportunities 

for local produce by promoting “farm to table” trading with city chefs and restaurants, and local small 

businesses in the villages. Technological innovation is the basis for another social venture to create 

local entrepreneurs, based on efficient woodstoves’ implementation, which will be designed and 

carried out with local groups or associations in the selected locations, emphasizing women’s 

participation. CSR and offsetting programs will be engaged to support and escalate this project. For 

this purpose one or several local farmers associations, emphasizing youth engagement, will be 

strengthened by a specialized organization working on supporting social businesses and local 

entrepreneurships,. The Caribbean bird watching route as a community-based birding destination is 

another income-generating activity. This route will be identified, assessed and consolidated with the 



Audubon Society’s support, beginning November 2014. Its promotion will take advantage of their 

wide international network, while hotels and local service providers will be engaged with the initiative 

and a complementary proposal will be presented to Proexport and Fontur, among others. Cross-cutting 

activities will help to consolidate the corridors as a useful initiative for TDFE conservation in the 

Caribbean by disseminating this opportunity through different media and events and by strengthening 

local and regional capacity on TDFE conservation and sustainable production. Beginning October 

2014, Fundación Tropenbos will focus on designing complementary curricula and educational 

materials for senior students in agro-ecological schools, and for SENA technicians, while relevant 

faculties and research groups in Universities are engaged and strengthened on topics related to 

conservation/production corridors’ implementation and monitoring, also supported by Instituto 

Humboldt-IAvH. This institution and the CLP team will design, beginning September 2014, a 

biodiversity monitoring scheme; its base line will be collected in 2015 by IAvh’s researchers and 

allies. Natural resource sustainable use practices will be promoted by engaging selected communities, 

University students and environmental authorities to implement the Palms’ Management Plans. The 

San Juan nursery will reproduce these palms for their inclusion in agroforestry or silvopastoral 

schemes for farmers already participating with Fundación Herencia Ambiental Caribe. Generating 

other innovative value-chains for palm products’ use will involve governmental agencies such as 

Artesanías de Colombia and Academic groups on architectural and design faculties from Javeriana 

and Andes Universities, that will be engaged to devise and develop innovative products and uses for 

palms’ parts (fibers, stems and fruit). CLP will then disseminate this opportunities for sustainable 

palm use for inclusion of these palms in the productions systems such as cattle ranching. The corozo 

inclusive business built by Minka-Dev will proceed on 2015 to strengthen the indigenous community 

as dependable, quality-oriented and initial processing suppliers for other businesses along the value 

chain. Stemming from this, related enterprises which have been identified through the inclusive 

business process, will have in 2015 organized and reliable suppliers (Cudesac-Cabildo), where CLP 

will support systematization, lessons learned and regional dissemination of this experience. A 

business in the phyto-pharmaceutical, natural ingredients or cosmetic uses will have improved 

information through at least two lab analyses (fruit extract and kernel) supported by CLP.  

3. STRATEGY OVERVIEW 

 

Outputs mentioned above will be completed for each of the components with the following technical 

support: Improving sustainable livelihoods will finish its implementation of connectivity and 

sustainable production corridors for TDFE conservation in Guajira, Cesar, Magdalena, Atlántico and 

Bolívar (San Juan and El Salado), providing enhanced production opportunities based on diversity, 

carried out by the local operators’ teams with the technical assistance and monitoring by CLP’s team: 

an agronomist, an agro-ecology technician, a biologist, an ecologist/anthropologist and a silvo-

pastoral expert. The soil management models established in Hibácharo will be additionally supported 

by three Universities coordinated by Fundación FES, an international expert (Museo Nacional de 

Ciencias Naturales, Spain) associated to the Humboldt Institute, and one of its researchers; these 

activities are part of the alliance to be established with IAvH for monitoring and related issues. 

Activities related to agro-diversity recovery and exchange will be supported by workshops and 

exchanges of experience with RECAR (Red de conservación de semillas del Caribe) and the San 



Antonio de Palmito seed stewardship initiative, where local operators’ technical teams and promoters 

will participate. The “farm to table” social ventures and trade relations with restaurants and other 

potential demand will be supported by Funleo’s networking with related chefs and restaurant owners, 

through workshops in Cartagena and/or Barranquilla in November 2014; also, a business 

administrator has already been hired and the CLP’s DCOP will be in charge of collecting and 

analyzing relevant production and price data for the supply (farmers participating in El Salado and 

San Juan Nepomuceno) and demand sides (restaurants and other potential buyers in Cartagena, 

Barranquilla and Bogotá), by identifying products or sub-products, developing new recipes, testing 

them and trying to incorporate in restaurant or lists of demand side options. This social business 

venture will be supported through an agreement with the restaurants already participating and from 

social business groups such as Empresas B, Instiglio, and the Aspen Network of Development 

Entrepreneurs as needed. Related to this activity, an association or group of local associations in San 

Juan will be strengthened in their administrative, marketing and quality control skills by these 

institutions or groups with experience on assisting small rural enterprises. The water reservoirs and 

other water provision technologies will be implemented in Hibácharo and Hatonuevo/Barrancas and 

monitored by engineers and technicians through an agreement with the Fundación para la Inversión 

Social-FIS and continuing current work with the Fundación Cerrejón para el Agua en la Guajira 

respectively. Better knowledge for an innovative, efficient and market-oriented efficient woodstoves 

program will be supported by the Global Alliance for Clean Cookstoves, a UN foundation initiative, 

through an international workshop to be held in October 2014, organized by a biologist/MSc in 

sustainable technologies. Simultaneously, several prototypes will be designed, built, installed and 

monitored by CLP’s industrial designer and an anthropologist, supported for efficiency testing by 

Universidad del Norte or Universidad Nacional, the Sencico Laboratory in Perú, and/or the Zamorano 

University Lab in Honduras. Fundación Corona and cement businesses or CSR programs, among 

other institutions, will be engaged to support the stoves’ implementation in selected rural areas of the 

Caribbean. Related to firewood use and also to alternative uses for dry forest species, a catalog will 

be compiled with trees and plants useful for silvopastoral and fuel purposes, and some lab analyses 

of nutritional components will be carried out in order to promote multi-purpose native plants in cattle 

ranching areas. An inventory of nurseries in priority corridor areas will be compiled with the purpose 

of assessing the potential supply for establishing landscape management tools and promoting the 

inclusion of useful species as described above. Strengthening the Caribbean route as a community-

based bird watching destination, besides the Audubon Society will be supported as needed by a local 

ornithologist who is also a bird-watcher guide, to provide information and local community contacts. 

This initiative will be linked to the Pioneers in Conservation Program, led by Patrimonio Natural and 

working with hotels on conservation projects, so that the attractions will be also offered to the tourists 

through this network. A project, designed with an expert related to the hotel industry, will be presented 

to tourism sector institutions to leverage additional resources. Palms’ sustainable use and product 

creation will be supported with relevant information by the National University and promoted by 

alliances established with Artesanías de Colombia, Universities, CARs and businesses that may have 

an interest in these products. The corozo business strengthening on the community side will be 

identified by Minka-Dev and then proceed to its implementation with technical support from a 

relevant organization, while business agreements are constituted with enterprises such as Selva 

Nevada, Labfarve, Biointropic, Crepes and Waffles and Wok restaurants. All of these market-oriented 



and social ventures initiatives support new economic options and have been designed so that rural 

communities will have an incentive to continue protecting the dry forest natural resources and 

carrying out sustainable agriculture. In some cases it is the ecosystem that is the basis for the social 

business, such as ecotourism based on bird-watching and the native palm products exploitation. 

Otherwise the competitive advantage is based on unique and diverse native agro-diversity or plants 

adapted to the dry conditions, due to consumers’ preferences for new or unusual products grown 

sustainably. Further, silvo-pastoral systems as an option to retrieve forest cover, connectivity, soil 

protection and fodder will be consolidated because it enhances animal welfare, has an economic return 

and can provide additional income by multiplying the diversity of useful trees in the system.   

Institutional strengthening for improved governance will focus on strengthening public decision 

making and adoption of landscape management tools and solutions by regional environmental 

authorities (Sirap Caribe), municipalities and governmental agencies such as Incoder, especially 

through the Montes de María thematic tables led by Corporación para el Desarrollo Solidario, 

Cardique, Carsucre and Fundación Semana, among others, where CLP is already participating with 

the ecologist/anthropologist. In alliance with IAvH, a team composed of the CLP monitoring 

specialist, IAvH researchers and a monitoring expert from Universidad del Quindío will design the 

biodiversity monitoring scheme and indicators, and the data will be collected by IAvH researchers 

and their associated institutions. Students from Caribbean universities (UniMagdalena, Uniguajira 

and U. del Atlántico) will be engaged and help this group in their fieldwork and analyses, enhancing 

local expert capacity. This process and results will be disseminated to Caribbean CARs, seeking their 

participation with IAvH in their long term ecological research program. Both for public decision 

making and for monitoring, the GIS analyses and its inclusion in the geographic application designed 

and carried out by FCDS-DOI are crucial as the basis to evidence the situation in each department 

and locations where dry forest fragments remain, the potential for establishing corridors between them 

and the associated benefits from such protection of environmental services. In some regions such as 

Montes de María, the municipalities are interested in this knowledge so FCDS-DOI will support 

workshops or meetings to disseminate this information for land use planning. It will also be useful 

for data collection during monitoring, mostly at a more detailed scale that reflects the community 

participating in the corridors, with the scope of the solutions implemented in each location and its 

promise for replicas and scaling up. 

Social capital and community participation will focus on capacity building and empowerment for 

diversifying production and enhancing managerial skills where there is a potential for social ventures, 

as explained above for the local Association in San Juan. Women and young people will be engaged 

in the above mentioned social ventures to foster community pride and entrepreneurial development, 

through capacity building designed by the team at Fundación Tropenbos and implemented with local 

schools, SENA and Universities. Designing potential local sub-products based on agro-diversity and 

made by women in San Juan/El Salado will be supported by 8M2, a group created to develop social 

and economic impact ideas, and if required, other business development experts helping local groups 

in this endeavor. All of these processes will be monitored and disseminated.  

Outreach and dissemination will play a larger role this year, in order to increase the program’s 

influence and leverage. A web page and relevant information will be sent, depending on the topics, 



to institutions, researchers, government agencies, NGOs, social business and CSR programs working 

on TDFE conservation. Through this network will circulate information on all the above-mentioned 

initiatives, produced on several formats and designs for the media: short videos, info-graphics, success 

stories, interviews, merchandising products, and other technical documents in summary and whole 

text. All of these will be produced by Agenda del Mar, a communications enterprise specialized in 

environmental topics, supported by Pía Escobar who will prepare summaries and make the necessary 

text edition. The communications coordinator in Patrimonio Natural will advise on all of these media 

products. Videos will be produced by different specialized groups: Limelight, TropicoMedia, 

A.Flórez, MPS films and info-graphics by Miguel Rodríguez (graphic designer). These videos focus 

on the main TDFE conservation and sustainable production topics: dry forest characteristics and 

relevance for environmental services; important birds and bird-watching destinations; water 

conservation solutions and practice; soil management methods; agro-diversity and its economic 

potential linked to food and culinary traditions and creativity; native trees and silvo-pastoral systems; 

agroforestry systems as supports for diverse nutrition, corridor connectivity, wood and timber 

production; network of nurseries specialized on dry forest species. Success stories, testimonials and 

interviews with community members and other participants will be obtained by the communications 

specialist Alejandro Arboleda, during field visits and also based on materials compiled by trained 

local promoters. After final revision these media pieces will be broadcasted in the web and in local 

radio programs. The collection of the most important media products will be included in the program’s 

E-book, designed by specialists for a coherent edition with chapters prepared on the previous phase. 

The CLP’s local operators will be engaged to disseminate through their networks all the 

communications materials analyzing the target audiences for improved influence and impact. 

Dissemination of results according to the relevant conditions in each location and department will be 

sought with the CARs and the Governors’ environmental offices, through the Sirap Caribe on a special 

event and other venues where these institutions are already participating. The IAvH will join the CLP 

to pursue a communications strategy showcasing the dry forest ecosystem conservation initiatives and 

results. 

The CLP strategy to address opportunities for TDFE conservation and sustainable use includes 

economic, institutional, social and environmental aspects, complemented by applying technologies 

and market-oriented initiatives suited to rural conditions and populations. The main strategic lines of 

action are the following: 

1. Building and strengthening capacity of civil society and public local organizations through the 

Conservation Landscapes Program’s intervention strategy and relevant information and 

communication technologies (ICT), especially the institutional and local organizations’ 

administrative and technical skills in natural resource management, enhancing current efforts for 

TDFE conservation.  

2. Improve management, disseminate information and promote adoption and implementation of 

connectivity opportunities by governmental and private stakeholders; also increase the protected 

area of Tropical Dry Forest Ecosystems in the Caribbean by promoting private reserves.  

3. Promote, improve skills and guarantee sustainability of best practices in agriculture and cattle 

ranching such as agroforestry and silvo-pastoral systems for ecological connectivity, erosion 

reduction, improving soil management, maintaining species diversity and protecting water 

sources. 



4. Involve the private sector in TDFE conservation and sustainable production through market-

oriented, social ventures, options and/or Corporate Social Responsibility plans. 

 

Expected Outcomes of the Program are as follows: 

1. SIRAP Caribe’s conservation plan for the Caribbean is improved by including in their Portfolio 

and promoting conservation/production corridors implementation, supported by the civil 

society and private sector for TDFE conservation. 

2. TDFE areas with improved conservation through connectivity, improved management and 

biodiversity monitoring established in priority corridors, contributing to the achievement of the 

country’s Biodiversity Conservation Goals. 

3. Alliances with private sector or other stakeholders are established so they can provide a future flow 

of resources to communities and landowners, reducing pressure in the TDFE. Alliances include 

activities such as: sustainable, diversified and enhanced agricultural productivity solutions, 

improved technologies for the sustainable use of energy and water, innovative markets and 

inclusive businesses. 

4. Community-based Caribbean Bird Watching Destinations, linked when necessary to selected 

national/regional protected areas and strengthening communities to provide quality ecotourism 

services, improving their incomes and conscience on the importance of TDFE conservation. 

5. Local people and organizations trained and strengthened for better decision making concerning 

sustainable production systems, conservation of ecosystem services and natural resource use and 

management. 

  



 

3.1. COMPONENTS 

2.1.1 Component 1 –Improved licit and Sustainable Livelihoods 

 
OBJECTIVE OF THE COMPONENT: ENHANCING LICIT ECONOMIC OPPORTUNITIES AND OTHER SOCIO-

ECONOMIC ELEMENTS THAT CONTRIBUTE TO IMPROVING LIVELIHOODS IN THE CARIBBEAN.  

 

Current implementation of connectivity corridors with diversified crops for food security 

and commercial use, complemented by silvo-pastoral systems and associated measures 

have already begun in Guajira, Magdalena and San Juan and will be completed by the 

end of the Agreement, although they were delayed due to this year’s dry event. This 

circumstance has shown the importance of agricultural varieties adapted to the dry 

conditions, so the initiative will enhance seed recovery, propagation and exchange along 

already existing networks with the CLP locations.An additional project in Cesar will 

involve silvo pastoral systems in various arrangements, and also will register and design 

management plans for private reserves where important forest patches and threatened 

forest species will be protected. Methods for addressing desertification processes will be 

examined in Hibácharo, backed by technical monitoring, identification, experiments and 

documenting various soil management tools which can then be disseminated with 

environmental authorities to include such actions as measures in a Plan against 

desertification, and also with public and private stakeholders. Partnerships will be 

developed with businesses working in compost production, which can develop ideas for 

improving soil conservation. In parallel, an assessment will be made to identify 

important nurseries in the Caribbean where TDFE trees are grown, which can be 

promoted and linked to current CLP activities in San Juan and also to other governmental 

agencies, CSR or companies requiring material for offsetting environmental impacts. 

Regarding the use of palm species, activities will continue in Piojó and Sincelejo by 

designing the methods for sustainable collection, while an innovative solution within the 

inclusive business design for the corozo palm will be implemented. The Cabildo farm 

selected for this is a dry forest area where corozo palms and other forest patches or native 

trees are protected as part of the farm planning process. Palm fruit collection is currently 

documented to establish the quantities suitable for sustainable use. When this phase is 

finished, it will be the basis for the management plan for the corozo exploitation in the 

Caribbean region. Management plans for the four selected palm species (corozo, amarga, 

sará and estera) will proceed based on collected information. Other interested parties in 

architecture and design can participate through contests or other venues supported by 

CLP, so that research groups in the Javeriana, Andes and other Universities can enhance, 

disseminate and emphasize the value of cultural knowledge related to the many 

traditional uses of these palms. These activities can include searches for market-related 

partnerships stemming from architectural and design related uses. These other potential 

interested parties can be kiosco builders, palm products traders, architects, crafts traders 

and other projects which can be connected to local groups or enterprises where 

indigenous and campesino groups can be potential suppliers of the raw materials and 

their end-products. If the supply for such demand is sustainable, the management plans 

will be useful for obtaining licenses for their sustainable use, mainly for the fibers of 

Amarga, Sará and Estera palms. Another economic opportunity stems from fostering 

agro-diversity within sustainable agriculture; these unique dry forest ecosystem products 

will be offered through private sector partnerships. These initiatives have been designed 



in the last few months and will be thoroughly developed during this year with 

campesinos in El Salado and San Juan, Bolívar, which implies binding strengthened 

local organizations through various ways for improved landscape management, 

diversified production, adding value through transformation, packaging, sales and 

marketing. Yet another improved livelihood option has been identified through a 

diagnostic on ecotourism based on bird-watching. With the Audubon Society’s support 

and other funds leveraged within the tourism sector business and institutions, the 

objective is to identify and strengthen local guides, logistics and basic service provision, 

signage and improved information with illustrated leaflets and other related materials. 

This strategic partner will identify and develop this new bird-watchers route in selected 

locations in the Caribbean and will disseminate it through their international network. 

Complementary actions for improved livelihoods are the reservoir or tanks construction 

in Hibácharo and the efficient stoves initiative to be implemented in most of the 

corridors’ areas, which will test the prototypes and devise a value proposition including 

small businesses for local manufacture and installation, linked to an association or 

cooperative marketing local diversified produce.This scheme will showcase the 

improved cook-stoves as an option for reducing fuel-wood consumption, thus limiting 

impact on the forest, and also reducing CO2 emissions, which reduce impacts on health 

for women and children and also negative effects on climate change.  To enhance the 

improved cook-stoves adoption they will be linked to diversified farm production which 

is related to better nutrition for families, and also to culinary traditions and innovation. 

Several field workshops with local people and urban chefs will provide a collection of 

recipes celebrating the diversity of produce typical of the dry forest region. Afterwards, 

meetings with chefs and restaurant owners will seek to expand this knowledge, promote 

the inclusion of native, rare and unique agricultural products in their recipes, and expand 

their range of suppliers with these farmers in San Juan and El Salado. 

 

2.1.2 Component 2- Institutional Strengthening and Governance 

 

OBJECTIVE OF THE COMPONENT: ASSISTING THE SIRAP CARIBE MEMBERS, OTHER INSTITUTIONS, 

GROUPS AND ASSOCIATED COMMUNITIES IN SELECTED LOCATIONS IN THEIR GOVERNANCE CAPACITY 

AND MANAGEMENT OF NATURAL RESOURCES. 

 

A course on biodiversity conservation, a workshop with experts on connectivity theory 

and methods, and a complete analysis of the connectivity measures which can address 

TDFE fragmentation and ecological integrity for the Caribbean with an application 

designed for online consultation, are some of the previous activities implemented for 

strengthening capacity of the regional environmental authorities grouped in the Regional 

Protected Area System - SIRAP Caribe. More detailed analyses for each of the strategic 

connectivity areas in the Caribbean have begun (Atlántico-Bolívar corridors; Montes de 

María corridors; Western Sierra Nevada corridors; Southeastern Sierra Nevada-Guajira-

Perijá corridors), so that regional and municipal authorities can have this tool for their 

environmental management and land use planning. This downscaling can be done 

according to availability of remote sensor images, and also its usefulness for current 

round table or thematic groups such as the one in Montes de María. Here, some relevant 

municipal planning offices related to the corridors locations will be engaged to show 

them the potential for implementing TDFE conservation measures. The Oil-Palm and 



PNUD dry forest GEF projects and GIZ Promac will also benefit from these analyses to 

design landscape management tools or support decision making. More importantly, 

promoting adoption and use of these landscape management tools on a wider scale by 

different stakeholders and engaging decision-makers to implement other connectivity 

corridors in their jurisdictions will be important actions during this period.  

 

Given the applied nature of this program, and its monitoring emphasis on outcome 

indicators, an alliance will be established to document a biodiversity base line with 

relevant indicators for connectivity corridors established in TDFE locations, so that in 

the near future other stakeholders can measure and analyze the evidence for effectiveness 

of these corridors in dry forest biodiversity conservation. The Humboldt Institute is 

currently assessing a set of indicators suitable for this endeavor, which can be measured 

in 2015. Selected locations will be included in their Conservation Biology Area 

permanent monitoring plots for future data collections and assessments. Dissemination 

of this data can be included in the GIS application designed for Sirap Caribe members 

and the IAvH databases. At the same time, community monitoring has begun with local 

promoters taking data on diversity in farms, and also aided by cameras with a built-in 

GPS, so they will capture important changes in the fields, the landscape and associated 

biodiversity. Trained local promoters envision themselves as guides for future ecotourism 

ventures. 

Producers Associations have been created formerly in many of the programs locations, 

and this aspect is closely related to rural development potential. Now that the 

implementation of productive activities is in progress, these organizations can be assessed 

by an organization related to social or inclusive business and local entrepreneurship, 

supported by CLP, to identify strengthening needs, their vision and their plans to exploit 

the full potential of diversified and biodiversity friendly production corridors. Training 

and strengthening measures will focus improved managerial skills and better access to 

markets, as well as devising means to promote youth engagement in these organizations. 

 

Special attention shall be dedicated to promote the conservation-production corridors to 

influence other institutions to implement integral solutions for TDFE conservation and 

have additional leverage for the program. Fundación Semana’s IDB and Ayuda en Acción 

projects; GEF’s Dry Forest and Connectivity projects; GIZ’s PROMAC project are some 

potential targets for this promotion.  

 

The National University will finish the management plans with selected locations within 

the palms’ distribution areas: Sincelejo, Sucre; Piojó, Atlántico; Magangué, Bolívar and 

Chimichagua, Cesar. The interested user parties have been identified and activities 

directed to improve conservation such as collecting, cutting or cropping will be 

implemented, or strengthened when a practice is already sustainable. This will be 

included in the social business development, linked to the contests or events organized 

with universities and other stakeholders.    

 

 

 



2.1.3 Component 3 – Social Capital and Community Participation 

 
OBJECTIVE OF THE COMPONENT: PROMOTING PARTICIPATION AND GOVERNANCE IN THE COMMUNITIES 

LIVING IN SELECTED AREAS BY ORGANIZATION STRENGTHENING, PROTECTION OF CULTURAL 

HERITAGE, AND RAISING AWARENESS OF THEIR ROLE AND RESPONSIBILITY IN THE PROTECTION OF 

NATURAL RESOURCES. 

 

Community participation and enhancement of social capital will be linked to capacity 

building actions. In the previous year, the education institutions and needs regarding 

knowledge on biodiversity and related topics were identified at three levels: universities, 

technical courses (SENA and others) and schools. Now, development of training 

materials and courses will follow. An emphasis will be given to women’s participation 

and empowerment, due to their participation in developing potential small businesses 

based on agricultural diversity, which will have improved access to markets, supported 

by an organization working on product development for rural areas (8M2).All of these 

are based on a diversified home garden production, adding value by processing foodstuffs 

and involvement in the efficient stoves initiative. Social Corporate Responsibility 

programs of those businesses which produce materials used for their manufacture, such 

as ceramics or mortar will be sought to support efficient stoves small enterprises and 

installation. 

Information and communication technologies and apps will be identified to improve 

“farm to table” initiatives while at the same time engaging young people to operate such 

tools, helping their families and producers associations in sales, logistics and promotion 

aspects. The ecotourism bird-watching initiative will also identify potential apps that help 

local guides with their training and services. Participation of local promoters or young 

students through their social service for monitoring biodiversity and natural resources 

(water) will foster their interest and stewardship in their municipalities. 

Cultural heritage protection will be linked mainly to media products and monitoring the 

use of natural resources. A few examples of these dissemination products are the natural 

cycles or seasons of the dry forest; champions or heroes of dry forest conservation; the 

uses and practices related to palms and other trees; birds and their relation to people; local 

cooking traditions and gourmet preparation associated with diverse home-garden 

produce; recipes for better family nutrition; and water management practices in dry 

environments. 

 

2.2 CROSS-CUTTING THEMES AND USAID KEY ISSUES 

2.2.1 Improve Policies and Policy Implementation 

 

The main objective of the program is not related to policy improvement, but the alliance 

which will be established with the Humboldt Institute is related to implementation of the 

National Biodiversity Policy and Action Plan. This institution is also linked to the 

National Policy for Integrated Management of Biodiversity and Ecosystem Services, so 

the monitoring actions will be important advancements. Identification of nurseries, 

documentation of procedures for propagation and other relevant information on dry 



forest species, especially vulnerable and threatened timber species, will be useful to the 

National Forest Policy. The soil management assessments in Hibácharo will contribute 

with the experience in the implementation of the National Action Plan for the Fight 

Against Desertification and Drought, while the watershed protection measures and the 

construction of solutions for water provision, storage and management are useful as tools 

for implementing the National Water Resource Policy. The main action this year in 

relation with the Caribbean SIRAP Action Plan will be to disseminate and promote 

adoption of the connectivity corridors identified in the Caribbean in their yearly 

planning, and examining technical concepts which can protect these corridors from the 

perspective of the regional environmental authorities. Municipal land use plans or Local 

Systems of protected areas will benefit from corridors being established and the 

information generated for priority areas for TDFE conservation in their jurisdictions, 

mainly for the Montes de María region. There has been a successful relation established 

with the Ministry of the Environment and Sustainable Development-MADS for the 

efficient cookstoves initiative, and it is expected that it will continue through the inter-

institutional round table and a declaration of key issues in the National Program for 

Efficient Cookstoves. 

 

 

2.2.1 Increase Gender Awareness and Gender-related Program 

Outcomes 

 

Women empowerment for increased economic opportunities and improved nutrition for 

their families is linked to the efficient woodstoves initiative, as well as to the diversified 

home garden produce associated with valuing their culinary traditions and rescuing them 

for an urban public as well as for themselves. A series of activities will begin by a 

participatory evaluation of the nutrition status of the families and their linkage to farm 

production or opportunities to improve variety and nutrients. Workshops already initiated 

will continue to recover the traditional recipes and ingredients and producing these 

culinary preparations, while collecting and editing a booklet with recipeshighlighting 

local variety and cultural knowledge. At the same time the women and youngsters in their 

families will connect as a community to other entrepreneurial activities such as value 

added transformation of cultivated produce and the manufacture and installation of cook-

stoves. This initiative will highlight the importance of the campesino lifestyle and its role 

in growing local economies, with an emphasis on organizations which can help with 

marketing and better opportunities for farmers. These are foods with a story, it is fresh 

and healthy produce, and it gives hope to a region previously immersed in conflict. 

Implementation of the management plans for palms used in crafts will proceed according 

to the partnerships identified to support artisans, of whom many are women, so they will 

have formal access to their materials and a promotion can be made of their craft with the 

above mentioned government institutions, CSR and other networks related to architecture 

and design. Other artisans will be linked to the bird watching ecotourism activities, where 

they can have access to other markets. As explained before, in ecotourism both women 

and men will be engaged according to their skills, for example if women develop local 

restaurants or craft manufacture and men acting as bird-watchers’ guides. Thus, training 

will be designed to strengthen required abilities identified after the assessment by the 

Audubon Society. 

 

 



2.2.2 Strengthening of Selected Regional Organizations and Institutions 

 

Sirap Caribe will be the main recipient of the GIS connectivity proposals and special 

activities will be carried out to promote their adoption and use of the tools prepared. 

Other than these regional environmental authorities, which have already had several 

strengthening activities, other targets include Universities, technical training 

institutions such as SENA, and agro-ecological schools. They will participate with 

other technical and local experts in the design of curriculums and didactic materials 

to be used later in their institutions and courses. According to the topics selected for 

this design, several institutions, indigenous and campesino organizations and other 

groups will benefit with innovative opportunities to manage natural resources and 

production systems. 

Monitoring will also convene several universities to join with their expertise in the 

identification of relevant indicator species and producing a base line appraisalthrough 

an alliance with the Humboldt Institute. Other universities have already a role for the 

design and implementation of soil management options and they will have a 

dissemination role of their results among the general public, the environmental and 

agricultural authorities and the farmers who need this information. 

 

2.2.3 Increase Indigenous Peoples’ Participation 

 

The Universidad Popular del Cesar will participate with a group of Indigenous 

Kankuamo students and their teachers in the capacity building and training process, 

in order to design and adapt useful information generated by the program which can 

be applied in their territory. Also, Wayuu ethnic groups and afro-descendant groups 

who are already a part of the program will enhance their skills for land use planning 

and implementation of sustainable production systems. The training and capacity 

building plan will help to disseminate widely in their communities the contents of 

important topics related to natural resource use, water and landuse management. The 

efficient stoves initiative will be adapted to the wayúu needs in Guajira, according to 

the requirements made by the governing body or Cabildo Gobernador, and the 

participative human-centered design process. According to the assessment to be 

carried out by Audubon Society, some communities will participate in relevant areas 

to develop associated services and crafts for the bird-watching ecotourism route. 

Another topic for which they have special interest is the recovery and exchange of 

native seeds, so specific workshops will be designed for this activity, where women 

are usually in charge of maintaining this heritage. The inclusive business for the 

corozo palm has as its community beneficiary the Zenú people Cabildo de San Andrés 

de Sotavento, and the local authorities of the Finca La Pastora.  
 

 

4. NETWORKING AND SYNERGY 

3.1. NATIONAL LEVEL 

Incoder and the Ministry of Agriculture and Rural Development–MARD will be 

engaged through the thematic tables in Montes de María. There has been a fruitful 

relation with the UNDP, so that implementation of similar activities will be continued 

through the GEF project for conservation of dry forests in selected corridor areas in 



San Juan Nepomuceno, Dibulla in Guajira and the Garupal watershed in Cesar. Some 

previous exchanges will be continued with the Ministry of Culture in the culinary 

traditions and traditional knowledge, especially through the capacity-building 

initiative led by F. Tropenbos. The activities mentioned for the wayúu, especially 

those related to women (efficient stoves and water collection solutions) will be 

transferred to the Observatory organized by the Iniciativa Presidencial para la 

Equidad de la Mujer. The connectivity corridors analyses will be useful for promotion 

of results with Ideam regarding the National Forestry Inventory and with IAvH for 

designing a monitoring scheme and base line. Inquiries will be made with the 

Caribbean team in APC for networking at the national and regional levels and by 

identifying international donors according to CLP’s objectives. To build the capacity 

building plan, the SENA is a key partner for escalating some innovations in 

production systems and natural resource management forthe whole region; SENA´s 

capacity will be enhanced with environmental key aspects to be considered for 

sustainable production practices. The USFS, the Iserv initiative for remote sensing 

images and other USAID allies, will be engaged to cooperate with the CLP with 

technical assistances needed. Based on the previous analyses, a communications 

specialist working with CLP will disseminate the CLP strategy and opportunities for 

social ventures to The Colombian American Chamber of Commerce and the 

Association of American Enterprises, so that a meeting or venue can be organized to 

engage relevant companies in this opportunity to enhance environmental and social 

development goals for the Caribbean. 

3.2. SUB NATIONAL LEVEL 

The Caribbean environmental authorities and the education sector are the main 

partners for this year’s activities. For the first group, the main target is engaging their 

directors and technical experts to include connectivity opportunities in their plans for 

their jurisdictions. The second group will participate in designing materials, curricula 

and didactic support for key natural resource conservation and sustainable use in dry 

forests. Several NGOs are now operators of the program, such as Fundación Herencia 

Ambiental Caribe, Fundación Ecosistemas Secos, Asociación de Productores 

Indígenas Kankuamos -Asoprokan, Fundación Cerrejón para el Agua en La Guajira, 

Funleo, Universidad Nacional de Colombia, Fundación para la Conservación y el 

Desarrollo Sostenible-DOI, Fundación Tropenbos and Fundación FES. Other 

institutions such as Fundación Semana and Fundación Carboandes have other projects 

currently in the approval process. 

3.3. OTHERS 

The Global Alliance for Clean Cookstoves, an initiative of the United Nations 

Foundation will support an international workshop for this topic. Audubon Society, 

The Asociación de Productores de compost are interested in participating in one of 

the initiatives in Piojó, Atlántico. Some potential donors or collaborators are the 

Fundación Corona, the Fundación Argos and UNOPS for the efficient cook stoves 

initiative. The Program Coordination will continue to identify and establish public-

private alliances and synergies with donors, private business, sector associations and 

representatives. 



4. IMPACT OF LEVERAGED RESOURCES 

 

Every local operator now working as grantee of the program has contributed with 

leveraged resources. Activities implemented with leveraged funds include establishing 

sustainable production systems, forest restoration and watershed protection, 

technologies for efficient energy (firewood) and water use and management. These 

funds include in-kind labor contributions from the communities and also 

administrative, technical assistance, training and capacity building skills from local 

operators (NGOs). Some plant materials have been donated by one of the CARs, but 

further support is still to be obtained. Another project working in the Caribbean with 

Fundación Semana (BID funded) is a potential ally for implementation of sustainable 

production systems, while the CLP will design and implement the conservation of 

natural resources. Another initiative also in El Salado, funded by UNOPS, is interested 

in the efficient cookstoves and other technologies adapted to the rural needs. Funds for 

dry forest conservation, as those planned in the UNDP dry forest project will benefit 

from the program’s progress in several topics, such as connectivity analyses, land use 

management tools and capacity building associated with these. 

5. PERFORMANCE MANAGEMENT PLAN 

 

For the second year, some targets need to be increased for the indicators DO4-001: Number of 

hectares of biological significance and/or natural under improved natural resource management as a 

result of USG assistance, and F 4.8.1-29 : Number of person/hour of training in natural resources 

management and/or biodiversity conservation supported by USG assistance. The main reasons for 

the change in the targets are as follows: 

 Some of the activities have included more actions for the conservation of the tropical dry 

forest, increasing the total hectares of the indicator DO4-001. 

 During the first year we have signed agreements through which local operators have 

committed to a specific number of hectares, and the total number of hectares agreed exceeds 

the total target approved for this indicator. 

 New trainings will be made through the capacity-building and training program, to strengthen 

the local skills to improve conservation and management of natural resources in the tropical 

dry forest. It includes new person/hours of trainings.  

 

We have an approved target of 6,517 Hectares for the indicator DO4-001 : Number of hectares of 

biological significance and/or natural under improved natural resource management as a result of 

USG assistance. The new total target would amount to 8,011 hectares. 

For the indicator F 4.8.1-29 : Number of person/hour of training in natural resources management 

and/or biodiversity conservation supported by USG assistance, the approved target is 9,040 

person/hour. We suggest a new total target of 11,000 person/hour. 

 

The Monitoring Schedule and reporting is included in Annex C. 



Indicator Total Target 
FirstYear 

Target 

Advance 1st 

year 

Second Year 

Target 

DO4-001 

Number of hectares of biological 

significance and/or natural under 

improved natural resource 

management as a result of USG 

assistance (F4.8.1-26) 

 

8,011 

new target 

 

3,200 563 7,448 

DO4-002  

Number of institutions/public and 

private organizations with improved 

capacity for effective environmental 

resource management. 

26 16 10 16 

DO4-003 

Number of people with increased 

economic benefits derived from 

sustainable natural resource 

management and conservation as a 

result of USG assistance. (F4.8.1-6) 

1,212 600 - 1,212 

DO4-011 

Number of beneficiaries with 

improved clean energy services due 

to USG assistance. 

2,700 2,500 2,500 200 

DO4-012 

Number of communities and other 

stakeholders adopting sustainable 

practices to improve biodiversity 

conservation. 

35 15 - 35 

F 4.8.1-29  

Number of person hour of training in 

natural resources management 

and/or biodiversity conservation 

supported by USG assistance 

 

11,000 

new target 

 

4,520 3,705 7,295 

FPN 1 

Number of families benefited by the 

sustainable systems for conservation 

supportedby CLP. 

300 150 - 300 

FPN-3 Number of hectares in the 

process of sustainable production. 
500 100 - 500 
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Annex A – List of Acronyms 
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Annex A – List of Acronyms 

AC Artesanías de Colombia 

APC Presidential Agency for Cooperation 

ASOCARS Colombian Association of Environmental Authorities 

CA Cooperative Agreement 

CAR Regional Environmental Authority 

CDB Convention on Biological Diversity 

CLP Conservation Landscapes Program 

COP Chief Of Party 

CTC Technical Consulting Committee 

DPS Departamento de Prosperidad Social 

EU EuropeanUnion 

FPN Patrimonio Natural - Fondo para la Biodiversidad y las Áreas Protegidas 

GEF Global Environmental Facility 

GIS Geographic Information System 

GIZ German Technical Cooperation Agency 

IAvH Alexander von Humboldt Biodiversity Research Institute 

IDEAM Hydrology, Meteorology and Environmental Studies Institute 

INCODER Colombian Rural Development Institute 

INVEMAR Jose Benito Vives de Andreis Marine and Coastal Research Institute 

MA Ministry of Agriculture 

MADS Ministerio de Ambiente y Desarrollo Sostenible 

MoU Memorandum of Understanding 

NGO Non-Governmental Organization 

PA – SINAP SINAP Action Plan 

PMP Performance Monitoring Plan 

NNP National Natural  Park 

NPU National Parks Unit 

NPS National Park Service (U.S.) 

PMP Performance Monitoring Plan 

RFA Request for Appraisal 

RFFRA Request for Final Revised Application 

RESNATUR Colombian Association of Civil Society Reserves 

SIAC Colombian Environmental Information System 

SIDAP Departmental Protected Areas  System 

SILAP Local Protected Areas System 

SINA National Environmental System 

SINAP Sistema Nacional de Áreas Protegidas 

SIRAP Sistema Regional de Áreas Protegidas 

SNSM Sierra Nevada de Santa Marta 

STTA Short term technical assistance 

TDFE Tropical Dry Forest Ecosystems 

ToR Terms of Reference 

USFS United States Forest Service 

UNDP United Nations Development Program 

USG United States Government 

 



Annex B – Maps  

 

 

Map depicting general land cover in the Caribbean region. Map source: Alejandro Zamora, Carsucre, Ecological connectivity 

analyses in the Caribbean, 2011; original by Benítez 2010. 

  

Guajira: dry and sub-xerophytic 

forest in Paladines and El Pasito, 

tributaries of the Rancheríariver. 

Cesar: Kankuamo territory TDFE, 

private reserves and silvo-pastoral 

systems for cattle ranching areas 

within dry forest remnants  

 

Magdalena: TDFE protection in the 

Gaira river basin private reserves. 

Atlántico: Soil 

management within TDFE 

in Hibácharo, Piojó. 

Bolívar: Sustainable production within 

dry forests surrounding Colorados FFS in 

San Juan and El Salado in Carmen de 

Bolívar. 

Magdalena and Guajira: Bird-

watching ecotourism route. 



 

Connectivity analysis for TDFE in the Caribbean, indicating areas where corridors are more feasible. 

Adriana Rojas, FCDS-DOI, 2014. 

 



Annex C – Revised PMP 

PERFORMANCE MONITORING PLAN 

 

CONSERVATION LANDSCAPES PROGRAM (CLP) - CARIBBEAN 

 

Through the implementation of the CLP we expect to obtain the following outcomes: 

1. SIRAP Caribe’s conservation plan for the Caribbean is improved by including in their 

Portfolio and promoting conservation/production corridors implementation, supported by 

the civil society and private sector for TDFE conservation.  

2. Enhancement of TDFE conservation in the zone of influence of the National and Regional 

Protected Area System through connectivity, improved management and biodiversity 

monitoring in priority corridors, contributing to the achievement of the country’s 

Biodiversity Conservation Goals. 

3. Establishment and increase of Civil Society and private sector alliances, based on 

sustainable, diversified and enhanced agricultural productivity solutions, improved 

technologies for the sustainable use of energy and water, innovative markets and inclusive 

businesses, guaranteeing a constant flow of resources to communities and landowners, so 

TDFE conservation and environmental services provision are enhanced by sustainable 

production systems. 

4. Design and development of community-based Caribbean Bird Watching Destinations, 

linked when necessary to selected national/regional protected areas and strengthening 

communities to provide quality ecotourism services, improving their incomes and 

conscience on the importance of TDFE conservation. 

5. Local people and organizations participate and are strengthened for better decision making 

concerning sustainable production systems and its impact on their livelihoods, conservation 

of ecosystem services and natural resource use and management. 

 

  



Notes to the PMP 

The targets have been calculated based on the available information from the characterizations which had been 

previously developed and according to the scope of activities to be carried out in the selected locations. It is 

worth mentioning that the baseline for all indicators will be zero since the CLP has not worked in the Caribbean 

TDFE.  

Data Collection 

Patrimonio Natural is leading the data collection process and making sure these data meet quality standards 

(validity, integrity, precision, reliability) with the necessary disaggregation level. For this purpose and in order 

for local operators to appropriate the information and get familiar with the Conservation Landscapes Program 

Indicators, Patrimonio Natural has trained all local operators on the detailed data collection process and the 

means to verify and validate information. Moreover, Patrimonio Natural has delivered the CLP data collection 

forms and explained to local operators how to proceed to fill out in order to avoid errors. All the forms that have 

been designed for this purpose are included in Annex 1 of this document. The forms include the disaggregation 

levels mentioned in the DO4 document. 

The CLP Monitoring Specialist is responsible for carrying out the data monitoring process and to validate the 

information provided by local operators. Once validated, data is being included in the quarterly reports and 

added to Monitor and TraiNet data bases. 



Annex C - Chart 1. CLP’s second year targets detailed according to each Caribbean CLP expected result. 

IR 4.3 Conservation of biodiversity improved 

Conservation Landscapes Program Outcomes 
Performance Indicator 

Name DO4. 
Data Source(s) 

Reporting 

Frequency 

Second year 

Target 

CLP Result No. 1. SIRAP Caribe’s 

conservation plan for the Caribbean is 

improved by including in their Portfolio 

and promoting conservation/production 

corridors implementation, supported by 

the civil society and private sector for 

TDFE conservation.  

 

DO4-002  

Number of 

institutions/public and 

private organizations with 

improved capacity for 

effective environmental 

resource management. 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Annually 6 

F 4.8.1-29  

Number of person hour of 

training in natural resources 

management and/or 

biodiversity conservation 

supported by USG assistance 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Quarterly 960 

CLP Result No. 2. Enhancement of TDFE 

conservation in the zone of influence of the 

National and Regional Protected Area System 

through connectivity and improved management, 

contributing to the achievement of the country’s 

Conservation of Biodiversity Goals. 

DO4-001.  

Number of hectares of 

biological significance 

and/or natural resources 

under improved natural 

resource management as a 

result of USG assistance. 

 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Quarterly 7,448 

CLP Result No.3. Establishment and 

increase of Civil Society and private sector 

alliances, based on sustainable, diversified 

and enhanced agricultural productivity 

solutions, improved technologies for the 

sustainable use of energy and water, 

DO4-012.  

Number of communities and 

other stakeholders adopting 

sustainable practices to 

improve biodiversity 

conservation. 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Quarterly 15 



innovative markets and inclusive 

businesses, guaranteeing a constant flow of 

resources to communities and landowners, 

so TDFE conservation and environmental 

services provision are enhanced by 

sustainable production systems. 

 

CLP Result No.4. Design and development 

of community-based Caribbean Bird 

Watching Destinations, linked when 

necessary to selected national/regional 

protected areas and strengthening 

communities to provide quality ecotourism 

services, improving their incomes and 

conscience on the importance of TDFE 

conservation. 

 

 

DO4-003.  

Number of people with 

increased economic benefits 

derived from sustainable 

natural resource 

management and 

conservation as a result of 

USG assistance. (F4.8.1-6) 

 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Quarterly 1,212 

DO4-011 

Number of beneficiaries 

with improved clean energy 

services due to USG 

assistance. 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Quarterly 200 

DO4-012 

Number of communities and 

other stakeholders adopting 

sustainable practices to 

improve biodiversity 

conservation 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Quarterly 20 

 

F 4.8.1-29  

Number of person hour of 

training in natural resources 

management and/or 

biodiversity conservation 

supported by USG assistance 

Patrimonio 

Natural 

validates and 

compiles data 

Quarterly 3,500 

 



 

 

 

from local 

operators 

CLP Result No.5.  Local people and 

organizations participate and are 

strengthened for better decision making 

concerning sustainable production systems 

and its impact on their livelihoods, 

conservation of ecosystem services and 

natural resource use and management. 

 

F 4.8.1-29  

Number of person hour of 

training in natural resources 

management and/or 

biodiversity conservation 

supported by USG assistance 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Quarterly 

 

 

 

2,835 

Cross Cutting Indicators 

 

 

 

DO4-015 

Name: amount of investment 

(US dollars) leveraged form 

public and private sources 

for improved biodiversity 

conservation in protected 

areas and buffer zones, 

indigenous reserves, and 

Afro-Colombian territories. 

 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Quarterly US1,024.280 

DO4-002  

Number of 

institutions/public and 

private organizations with 

improved capacity for 

effective environmental 

resource management. 

Patrimonio 

Natural 

validates and 

compiles data 

from local 

operators 

Quarterly 10 



Annex C - Chart 2. Summary of Caribbean CLP Second Year global targets per indicator 

Indicator Total Target 
FirstYear 

Target 

Advance 1st 

year 

Second Year 

Target 

DO4-001 

Number of hectares of biological 

significance and/or natural under 

improved natural resource 

management as a result of USG 

assistance (F4.8.1-26) 

 

8,011 

new target 

 

3,200 563 7,448 

DO4-002  

Number of institutions/public and 

private organizations with improved 

capacity for effective environmental 

resource management. 

26 16 10 16 

DO4-003 

Number of people with increased 

economic benefits derived from 

sustainable natural resource 

management and conservation as a 

result of USG assistance. (F4.8.1-6) 

1,212 600 - 1,212 

DO4-011 

Number of beneficiaries with 

improved clean energy services due 

to USG assistance. 

2,700 2,500 2,500 200 

DO4-012 

Number of communities and other 

stakeholders adopting sustainable 

practices to improve biodiversity 

conservation. 

35 15 - 35 

F 4.8.1-29  

Number of person hour of training in 

natural resources management 

and/or biodiversity conservation 

supported by USG assistance 

 

11,000 

new target 

 

4,520 3,705 7,295 

FPN 1 

Number of families benefited by the 

sustainable systems for conservation 

supportedby CLP. 

300 150 - 300 

FPN-3 Number of hectares in the 

process of sustainable production. 
500 100 - 500 
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Annex C - PMP MONITORING SCHEDULE 

Activities/month 

2014-15 

Oct. Nov. Dec. Jan. Feb. Mar. Apr. May Jun Jul Aug. Sep. 

Review of technical 

reports and verification 

means.  

X  X X X X X X X X X 

 

Technical visits to the 

implementation zones 

through which the 

implemented actions 

and status could be 

verified. 

 

X X  X X  X X  X 

 

Monitoring the 

conservation 

agreements that have 

been signed with the 

families and 

communities. 

 

X X  X X  X X  X 

 

Interviews with 

stakeholders who have 

participated in the 

project 

 

   X X X X    

 

Definition of a 

biological monitoring 

plan with the community 

X X X         

 

Participative monitoring 

with the aim to qualify 

the information related 

with the conservation 

status of some species of 

Tropical dry forest: 

1. Species that were 

propagated. 

2. Approximate number 

of trees that were 

planted. 

 

     X X X X  

 

Preparation of reports X   X   X   X  X 
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