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L3	Overview		
The  Literacy,  Language and  Learning  (L3)  Initiative’s  strategic objective  is  to  strengthen  teaching and 
learning so that children  leave primary school with solid  literacy and numeracy skills. L3 will work with 
Rwanda’s Ministry  of  Education  (MINEDUC)  to  improve  students’  reading  and mathematical  skills  in 
grades  one  to  four,  as well  as  their  English  language  proficiency. Working  in  collaboration with  the 
MINEDUC, USAID and technical partners, the L3 project works with pre‐service and in‐service facilitators 
to  introduce proven  reading and mathematics  teaching  strategies, and with community volunteers  to 
support  learning. The project also aims  to  improve  the availability and use of  innovative  reading and 
math  instructional materials. Teachers’ and students’ reading, math and English  language skills will be 
reinforced through interactive audio instruction programs. 

The  L3  initiative  has  five  intermediate  results  that  support  the  strategic  objective,  and  ultimately 
contribute to USAID’s goal of improved reading skills for 100 million children in primary grades by 2015. 
These result and key activities include:  

IR 1: Improved Quality of Teaching 

 Activity  1:  Development  of  a  shared  vision  of  effective  literacy/numeracy  instruction  and  tools  to 
measure progress with respect to that  

 Activity  2:  Implementation  of  a  School‐based  Mentoring  Program  to  support  enhanced  literacy, 
numeracy and ESL instruction 

 Activity 3: Support to TTCs to become Centers of Excellence for Literacy and Numeracy Instruction 

 Activity 4: Pilot initiatives to improve teachers’ motivation and working conditions 

IR 2: Improved Availability of Teaching and Learning Materials 

 Activity 1: Develop a complete package of instructional materials to support early grade reading 

 Activity 2: Hold Math Camps  for teachers and story writing competitions and Writer’s Workshops to 
produce locally‐developed reading materials 

 Activity 3: Distribute over one million supplementary books 

 Activity 4: Introduce “traveling libraries” in low income, rural communities 

 Activity 5: Distribute sustainable  technologies  (5,400 solar powered MP3 players/radios, 1,057 video 
projector systems) to support enhanced literacy/numeracy instructional program 

 Activity 6: Hold local campaigns and activities to promote a culture of reading 

IR 3: Support for English 

 Activity 1: Develop interactive audio programs for ESL, P1 to P4 

 Activity 2: Develop an instrument to evaluate teachers’ English language proficiency 

 Activity 3: Revise existing English as a Second Language (ESL) curriculum  

IR 4: Strengthened Ministry Capacity 

 Activity 1: Embed L3 literacy/numeracy specialists in the central MINEDUC and the 11 TTCs to provide 
day‐to‐day support in literacy/numeracy and teacher training reforms 

 Activity  2:  Develop  a  criteria‐based  classroom  observation  form  to  monitor  changes  in  teachers’ 
literacy/numeracy instructional practices over time 

 Activity 3: Provide  short‐term  technical  support  to  the  Examinations division  to  strengthen  student 
literacy/numeracy assessment programs 
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IR 5: Improved Equity in Education 

 Activity  1:  Include  new  instructional materials with  positive  images  of  girls  and  other marginalized 
groups 

 Activity 2: Provide additional supports and inputs to students in low‐income and rural areas 

 Activity 3: Provide grants to district committees to implement activities to address disparities 
 Activity  4: Develop  alliance with UNICEF  to  ensure  that  cluster  and  school‐level  support  to  literacy 
aligns with its Child‐Friendly  
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ACRONYMS	
BCC    Behavior Change Communication 

Concern  Concern Worldwide 

CoP/DCoP  Chief of Party/Deputy Chief of Party 

CPMD    Curricular and Pedagogical Materials Development 

DDG    Deputy Director General  

EDC    Education Development Center, Inc. 

EGMA    Early Grade Math Assessment 

EGRA    Early Grade Reading Assessment 

EQS    Education Quality and Standards 

ESL    English as a Second Language 

ESSP    Education Sector Strategic Plan  

GoR    Government of Rwanda 

IAI    Interactive Audio Instruction 

ICT    Information and Communication Technology 

IEC    Information Education Communication 

IRI    Interactive Radio Instruction 

IEE    International Education Exchange 

IGA    Income Generating Activities 

IT    Information Technology 

HT    Head Teachers 

LARS    Learning Achievement in Rwanda Schools 

L3    Language, Literacy and Learning Initiative    

MINEDUC  Ministry of Education 

MoU    Memorandum of Understanding 

M&E    Monitoring and Evaluation 

MEMS    Monitoring and Evaluation Management Service 

NGO    Non Governmental Organization 

NM    National Mentor 

P1‐6    Primary One to Six 

PMP    Performance and Monitoring Plan 

PTC    Parent Teacher Committee  

QIWG    Quality Implementation Working Group  



L3	4th	Quarterly	Report	FY	2012									 									Page	7	

 

REAP    Rwanda English in Action Program 

REB    Rwanda Education Board 

REC    Rwanda Education Commons 

RFP    Request for Proposal 

RTI    Research Triangle International 

SBM    School‐based Mentor 

SBMP    School‐based Mentoring Program 

TDM    Teacher Development and Management 

TEMP    Teacher Education Management and Professionalization 

TTC    Teacher Training Colleges 

USAID    United States Agency for International Development 

VSO    Voluntary Services Overseas 
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1.0	EXECUTIVE	SUMMARY	
 

The last quarter of the first year of the L3 Initiative saw the completion of several major activities and 
initiatives. The activities in this quarter were a culmination of the work whose foundation has been laid 
in previous quarters. L3 technical staff’s resoluteness to build a commitment to a shared vision of 
effective literacy and numeracy at the foundational years resulted in a new focus and the launch of the 
Rwanda Reads Initiative  (RRI) ‐ a major national initiative that is wholly owned and directed by the 
Rwanda Education Board (REB). This was a pivotal moment for the L3 Initiative as this national campaign 
was recognition of the centrality of solid reading programs at the early grades. L3’s advocacy and 
participation bore fruit as this national initiative featured visibly and thematically the goal of creating a 
culture of reading in Rwanda.    

The selection of Rwanda as one of two countries in Africa to present its early grade reading program at 
the International Literacy Day in Washington was a recognition for Rwanda and a celebration and boost 
for L3’s mission and goals. L3 was fortunate to represent Rwanda at the festivities, and took this 
opportunity to sponsor the trip, organize a visit to schools for Rwandan officials, and to present L3 
Initiative activities. 

L3 forged a partnership with a Canadian software developer at the Literacy Day celebration to adapt its 
SynPhony software for Kinyarwanda. L3 provided the software developer content in the form of 
Kinyarwanda alphabet, list of blends, and stories to develop a prototype. Once completed, the software 
will provide a rationale for the Kinyarwanda scope and sequence that L3 proposed. 

To advance the work of developing national reading standards, L3 and REB finalized a workplan for the 
collection of fluency data. A team composed of L3 and REB staff will carryout the weeklong data 
collection activity. REB also agreed to L3’s proposal to develop mathematics standards. 

In this reporting period, L3 spearheaded the design of a national School‐based Mentoring Program 
(SBMP) framework. L3 and DFID organized a retreat for REB and other stakeholders that culminated in 
the design of the program framework. To continue this momentum, L3 will provide the resource to 
develop a costed strategic SBMP framework. We are happy to report that the Program has now 
garnered the critical support and attention it required. 

L3 continued to produce and revise scope and sequence and masterplans for the print and audio 
materials. Most of term one Kinyarwanda, mathematics, and English scripts for Grade 1 and 2 materials 
were completed by the end of this reporting period. L3 technical team and VSO volunteers also 
produced and illustrated children’s books. Additional high quality, and culturally and contextually 
appropriate books were also acquired for the first 9 mobile libraries to be launched in November. 

L3 continued to organize Writers’ Workshops at the Teacher Training Colleges (TTCs). The Writers’ 
Workshops have become a source for locally produced reading materials as well as a space to inspire 
and discover promising writers. 

An L3 consultant analyzed the results from the community perceptions, barriers and positive practices 
study conducted in quarter three. The L3 implementing partner, Concern, shared the report with REB for 
its feedback. Concern also began the work of designing messages and a program to promote literacy and 
reading in communities. 

In the next few pages, we will highlight salient activities implemented by L3 in quarter four. 
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2.0 PROGRESS TOWARD RESULTS 

INTERMEDIATE	RESULT	1:	Improved	Quality	of	Teaching	

1.A	Develop	a	shared	vision	of	effective	literacy/numeracy	instruction	and	tools	to	measure	progress	
with	respect	to	that	vision		

 
Progress in Q4 
 

 No planned activities for this section in the 4th quarter 

 
Additional activities 
The L3  Initiative continued with  its effort  to plant  the seeds of building a shared vision  to establish a 
strong  foundation  for  effective  literacy  and  numeracy  in Rwanda.  The  L3  Technical Director  and  her 
team,  along  with  Rwanda  Education  Board’s  (REB)  Kinyarwanda  and  English  specialists,  spent 
considerable  energy  laying  the  ground  for  this  vision  through  discussions  that  centered  around,  1) 
evidence‐based reading practices and 2) the order  in which  to  introduce  letter‐sound combinations  in 
order to get young readers reading authentic and meaningful text as quickly as possible. As a result of 
these  interactions,  the  L3  technical  team  produced  a  summary  document  outlining  evidence‐based 
reading  instructional practices  and how  these practices  appear  in  the proposed  L3  reading materials 
(See  appendix  1).  In  addition,  the  L3  Technical  Director  developed  five  options/scenarios  for 
Kinyarwanda language instruction and scope and sequence, consisting of the optimal (option 1) to status 
quo  (option  5),  and  outlined  the  benefits  and  limitations  of  each  option.  After much  reflection  and 
debate with Curricular and Pedagogical Materials Development (CPMD) specialists, CPMD opted to use 
Option 4  (See appendix 2). Although  research  suggests  that  this  is a  less  than optimal approach,  the 
compromise was the only pragmatic approach to move the L3 materials production forward. However, 
the compromise resulted in the re‐design of all the Kinyarwanda instructional materials developed thus 
far, and caused further delays in printing and getting materials to the classroom. 
 
In the case of developing English materials, the L3 and CPMD deliberations centered around the use of 
Kinyarwanda  in  second  language  classes,  and  in particular,  the extent  to which  the  interactive  audio 
instruction programs that L3  is developing should use Kinyarwanda to scaffold  learning. The stance of 
the CPMD English specialists was that teachers should not use Kinyarwanda when teaching English. The 
L3  technical  team  developed  a  two‐page  document  outlining  current  thinking  on  second  language 
teaching (See appendix 3), which advocates for the  judicious use of the mother tongue (Kinyarwanda), 
particularly with beginning language learners. After reviewing the document, the Head of Languages and 
Humanities agreed  that  limited Kinyarwanda could be used  in  the classroom, and  that  the  interactive 
audio  programs  could  serve  to  model  the  appropriate  use  of  Kinyarwanda  in  teaching  a  second 
language. 
 
Study  tour  –  Washington  In  September,  the  L3  Initiative  sponsored  a  joint  L3‐REB  trip  to  the 
International Literacy Day celebration in Washington, DC. L3 representatives and the Deputy Director of 
General of the Rwanda Education Board’s Curriculum, Pedagogical Materials Development department, 
Dr. Joyce Musabe, toured a primary school  in Washington, DC to observe a model reading program  in 
action. The visit allowed Dr. Musabe to see a classroom‐based reading program (library in a box) and to 
understand  how  teachers  employ  leveled‐readers  to  scaffold  instruction.  In  addition,  the  visit 
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contributed to the goal of creating a shared vision of what effective reading instruction can and should 
look like. 
 
SynPhony The most exciting development  in  this quarter has been  L3’s partnership with  the Canada 
Institute  of  Linguistics.    In  this  partnership,  the  Institute will  allow  L3  to  adapt  its  reading  software, 
SynPhony,  for developing  effective  and  informed  system of  teaching  the  Kinyarwanda  language.  The 
software  is a powerful  tool  that will assist CPMD Kinyarwanda  specialists develop  systematic  reading 
instructional materials and assess the advantages and limitations of different language teaching options 
(scope  and  sequence).  The  software will  provide  an  analysis  of  the  frequency  of  Kinyarwanda  letter 
usage as well as provide a productivity analysis ‐ an analysis that orders letters (and blends) according to 
their usefulness in forming words.  
 
To  illustrate  the  difference  between  frequency  and  usage  analysis,  the  most  frequent  letters  in 
Kinyarwanda are vowels: a, e, i, o.  The current curriculum allocates most the first term of the first grade 
(term 1, P1) to the teaching of vowels. However, there are no words that can be formed in Kinyarwanda 
from only vowels.  Instead,  if one  follows the productivity  frequency, children would  learn  the  letter a 
first, then the  letter b. From those two  letters, they could read 3 two‐syllable words. If a child  learned 
the  letter  i  the  following week, he/she would be  able  to  read 8  two‐syllable words.  If  the  letter  r  is 
taught  in  the  following week, a child would be able  to  read 5 additional   words  for a  total of 13  two 
syllable words. (See Figure 1 SynPhony analysis). 
 
Figure 1: SynPhony in action, with the cumulative two‐syllable word list for the letters a, b, I and r 
 

 
 
SynPhony allows curriculum and instructional materials developers to develop lists of words made up of 
targeted letters. It also allows developers to control for syllable length, limiting word lists to words with 
2 or 3 syllables (if desired). This feature facilitates the production of leveled, decodable texts. 
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The L3 Technical Director and her team are working closely with the software developer and expect that 
the Kinyarwanda version of SynPhony  to be available and  functional next year. The software will be a 
valuable  resource  for  CPMD  in  the  development  of  the  new  curriculum,  and  in  the  development  of 
technical specifications  for  future early grade reading materials.  It will also be a valuable  resource  for 
publishers interested in developing leveled readers for systematic Kinyarwanda reading programs. 
 
Reading (fluency) standards     To advance the establishment of national reading standards, L3 and the 
CPMD and Education Quality and Standards (EQS) department representatives developed a workplan to 
collect reading fluency  in English and Kinyarwanda data from a nationally representative sample of P3 
and  P5  students.  (See  below).  The  data will  allow  EQS  to  validate  and/or  adjust  the  draft  national 
standards established in July, 2012. 
 

Table 1: Workplan for collection of reading fluency data, P3 and P5 

 

Activity  Timeline  Person responsible 
 
1. Establishment of a nationally 

representative sample 40 
schools for data collection 

By October 7, 
2012 

Ken Kahumuza, L3, in collaboration with Théodore 
Mboneza  , Quality Standards 

2. Development and field testing of 
proposed fluency tests (see 
criteria for texts in appendix) 

By October 7, 
2012 

English: Muhammed Mugemangango, Emeritha 
Muhongwanseko and Claudien Nzitabakule 

Kinyarwanda: Francoise Uwumukiza,  Straton Karera, 
Célestin Bizimungu and Nehemiah Bacumuwenda 

3. Identification of data collectors 
By October 12, 
2012 

Ken Kahumuza, L3, in collaboration with Théodore 
Mboneza  , Quality Standards 

4. Training of data collectors 
October 17, 
18, 19th 

English: Ken Kahumuza, Umutoni Rukatsi  with 
Muhammed Mugemangango, Emeritha Muhongwanseko 
and Claudien Nzitabakule 

Kinyarwanda:  Marcel Manariyo  (L3) with Francoise 
Uwumukiza, Célestin Bizimungu and Nehemiah 
Bacumuwenda 

5. Logistical and budgetary 
preparation for data collection 

Week of Oct 
15th 

Ken Kahumuza, Umutoni Rukatsi 

6. Collection of data in schools 
Weeks of Oct 
22 and 29th 

Data collectors, supervised by Ken Kahumuza, Umutoni 
Rukatsi and Marcel Manariyo (L3) and Theodore Mboneza 

7. Control of data collected 
  Umutoni Rukatsi, L3, 

 

The  technical group decided  to  sample  schools  that participated  in  the 2011 EGRA baseline  study.  In 
addition  to providing data  to validate  the existing standards,  the  results will  inform significant shift  in 
fluency  and  comprehension  levels  since  2011.  The  L3  M&E  team,  along  with  REB  inspectors  and 
technicians, will carryout the data collection in October.  
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Math standards     To create and bolster a policy framework upon which to build a new curriculum, L3 
agreed with CPMD mathematics specialists to put in place a process and technical resource required to 
develop mathematics standards for P1 to P6. The standards will outline key skills and competences that 
students must develop at the end of each grade level. CPMD views the standards as the first step in the 
development of the new primary math curriculum.  
CPMD  established  a  technical  working  group  consisting  of  math  specialists  from  the  Teacher 
Development  and  Management  (TDM),  Education  Quality  and  Standards  (EQS),  Examinations,  and 
Curriculum department. The group will work with L3 numeracy expert, Dr. Paul Goldenberg, in October 
to draft the national standards. 
 

 

1.B	Develop	an	instructional	package	keyed	to	the	new	standards		

 Complete  instructional  framework,  for  systematic  early  literacy,  numeracy  and  ESL  instructional 
materials 

 Have scope and sequence validated by CPMD  

 Establish  protocols  and  procedures  for  involvement  of  CPMD  technicians  in  development  of  L3 
materials 

Progress in Q4 

Kinyarwanda     As mentioned above, CPMD and L3 technicians devoted considerable time this quarter 
deliberating  the  optimal  sequence  in  which  to  teach  and  introduce  Kinyarwanda  letter‐sound 
combinations. Although CPMD selected the  less than optimal option 4, CPMD has agreed to wait until 
the  Synphony  software  described  above  is  able  to  produce  a  complete  productivity  analysis  before 
requesting  further changes  to  the current  letter sequence. Once  the productivity analysis  is available, 
CPMD Kinyarwanda specialists and L3 technicians will analyze the results together and decide if there is 
need to adjust the scope and sequence of Kinyarwanda materials in light of the data. It is important to 
note  that  there  is no reliable data  that compares  frequency distribution and productivity sequence of 
letters/sounds in Kinyarwanda. For that reason alone, Synphony software is an invaluable addition and 
asset to the work of CPMD Kinyarwanda curriculum specialists. 

Despite the challenges with Kinyarwanda sequencing, L3 and CPMD Kinyarwanda specialists established 
appropriate texts for P1, P2, and P3 student to read. The team agreed that by the end of P1, students 
should be able to read a level 4 text/book. Similarly, the technical group agreed that a student should be 
able to read a  level 9 text/book by the end of P2, and  level 131 text by the end P3 (See table 2).   As a 
result,  schools  will  receive  a  list  of  recreational  reading  materials  grouped  by  level  and  the 
corresponding  grade  level.  This  scale was  created by  Fountas  and Pinnell  and  adapted by  L3  for  the 
Rwandan context. (See table 3 for criteria for each level). 

                                                            

1 Note: the leveling levels outlined in the recent tender document are a modification of the Fountas and Pinnell scale 

Activities planned for next quarter 

 Complete the development of Synphony 

 Finalize the draft mathematics standards 

 Complete the collection and analysis of data on P3 and P5 students’ English and Kinyarwanda reading fluency 
so as to validate the draft national reading standards 
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Table 2: Correlation between levels of reading texts and grade levels 

 
Level  Kinyarwanda Reading levels English Reading levels 

P1  1, 2, 3, 4 1, 2 

P2  5, 6, 7, 8, 9 3, 4, 5 

P3  10, 11, 12, 13 6, 7, 8, 9 

P4  14, 15 10, 11, 12 

P5  16, 17, 18 13, 14, 15 

P6  19, 20, 21 16+ 

 

CPMD also used the Fountas and Pinnell scale to establish norms for reading fluency and for the fluency 
data collection that L3 will spearhead next quarter.  
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Level Nop
gs 

No. 
words
/page 

total 
No. 

Words 

NO.  
sent
ence
s per 
page 

Arrangem
ent of 

sentences 
on page 

Vocabulary Type of 
words 

Type of 
sentenc

es 
Structure of 
sentences Punctuation Font size 

Line 
spaci

ng 

Arrange
ment of 
text and 

illustratio
n 

Types of 
illustrations Story ideas 

EARLY EMERGENT READERS  Children at this level are classified as early emergent readers. They are just beginning to learn how print works – that there are relationships between letters and sounds. They are learning to look (aided by their 
finger or the teacher’s finger) right to left across words and one line of print. They are learning to use information from pictures to help them understand print, and to read simple language structures. They are learning to and 9differentiate print from 
pictures and to notice the distinctive features of letters, attaching names to them. They are learning to read one-line phrases or sentences with simple words on familiar topics. They are learning how to match one spoken word with one word in print. 
Reading and rereading these simple texts will help them gain gradual control of ways to look at and work with print. 

P
1 

Te
rm

 1 

1 8 or 
less 1-3 max 24 1 

Sart at left 
hand side 
of page. Do 
not go over 
1 line 

Words used 
frequently 
when talking 

2 and 3 
syllable 
words;  

Short, 
Declarat
ive, 
simple 
sentenc
es 

Mostly repeated 
sentences, with 
minor changes 
from 1 sentence 
to next 

Capital and period 
only 

24; triple 
spacing 
between 
words  

double 
spacing  

Text  
underneat
h 
illustration 
(or on 
separate 
page) 

Match each 
page of print 
very closely; no 
detail 

No real 
story 

1 idea 

Te
rm

 2 

2 8 or 
less 3 to 4 max 24 1 

Start at left 
hand side 
of page. Do 
not go over 
1 line 

Words used 
frequently 
when talking 

2 and 3 
syllable 
words;  

Declarat
ive 

Mostly repeated 
sentences, with 
minor changes 
from 1 sentence 
to next 

Capital and period 
only 

24 point 
font; 
triple 
spacing  
between 
words 

double 
spacing  

Text  
underneat
h 
illustration 
(or on 
separate 
page) 

Match each 
page of print 
very closely; no 
detail 

No real 
story 

1 idea 

3 6 to 
8 

3 to 5 
words max 40 1 

Start at left 
hand side 
of page. Do 
not go over 
1 line 

 Words used 
frequently 
when talking 

Some 
words 
more than 
3 
syllables. 

Declarat
ive 

Repetition in 
sentence 
structures; but 
more changes 
between 
sentences 

Capital and period 
only 

24; triple 
spacing  
between 
words 

double 
spacing  

Text  
underneat
h 
illustration 
(or on 
separate 
page) 

Match each 
page of print 
very closely; no 
detail 

No real 
story 

1 single 
idea 

EMERGENT READERS  Children at this level are classified as emergent readers. They are developing the concepts of left-to-right directionality across words and across lines of print. They are firming up their decoding skills (matching letters to 
sounds) while reading texts with two or more lines of print. Readers may recognize repeating language patterns in words that have very simple stories and focus on a single idea, as well as learn about the distinctive features of letters and the 
connections between sounds and letters. They are beginning to notice and use visual signposts and are expanding their core of high frequency syllables 

Te
rm

 3 

4 

8 3 to 5 max 40 1 line 
of 
text, 
but 

May wrap 
to next line. 

Predictable, 
familiar 
vocabulary 
(and likely to 
be used in 
children’s oral 
language) 

3 to 4 
syllable 
words 

Declarat
ive 

repetitive but 
may have 2 or 
more word 
changes on 
each page;  
Short, 
predictable 
sentences that 
are close to oral 
language 

Capital and period 
only 

24 t. 
Triple 
spacing 
between 
words 
Some 
variation 
within text 
(i.e. bold 
or italics 
for 

doubl
e 
spaci
ng 

Consistent 
layout of 
illustrations 
and print;  
Print clearly 
separated 
from 
pictures 

Match each 
page of print 
very closely; 
no detail 

No real story 1 
singl
e 
idea 

Table 3: Reading levels, decodable texts, Kinyarwanda 
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emphasis
) 

5 

8 3 to 8 max 64 2 to 
3 
lines 
per 
page
.  

 Line 
breaks 
match ends 
of 
sentences 

·     Almost all 
vocabulary 
familiar to 
children and 
likely to be 
used in their 
oral language 

Mostly 2 
to 4 
syllable, 
with a few 
5 
syllables 
words, 
very easy 
and 
predictabl
e letter-
sound 
relationsh
ips and 
high 
frequency 
syllables  

Declarat
ive 

• Longer but 
predictable 
sentences that 
are close to oral 
langue, mainly 
due to repetitive 
phrasings 

Capital letters; 
punctuation may 
include exclamation 
and question mark in 
addition to period 

18 point 
font; 
double 
spacing  
between 
words; 
Some 
variation 
within text 
(i.e. bold 
or italics 
for 
emphasis
) 

1.5  Consistent 
layout of 
illustrations 
and print;  
Print clearly 
separated 
from 
pictures 

Very strong 
illustrative 
support for 
text; clear and 
simple 
illustrations 

Familiar story 
line 

1 
singl
e 
idea 

UPPER EMERGENT READERS Children at this level are classified as upper emergent readers.  They are beginning to encounter simple stories and familiar topics in texts that have two to six lines of print on each page. They move smoothly from 
left to right across words and lines of print, sweeping back to the left margin for each new line and reading print on both left and right pages. Reading is becoming smooth, allowing for some phrasing and readers are moving away from needing to 

point to each word as they read. Readers are developing a larger repertoire of high frequency syllables that they recognize quickly and easily. 

P
2 

Te
rm

 1 

6 

8 3 to 8 max 64 2 to 
4 
lines 
per 
page
.   

May wrap 
to next line 
or next 
page, but 
wrap-
around is 
guided by 
natural 
phrasing. 
Sentences 
generally 
start at left 

Blend of 
vocabulary 
familiar to all 
children (and 
likely to be 
used in their 
oral language)  
and new, 
interesting 
words 

Some 4+ 
syllable 
words 

Declarat
ive; 
simple 
dialogue
  

• longer 
sentences ; 
conjunctions 
may join two 
short 
sentences; 
language 
patterns still 
evident·   

Capital letters; 
punctuation may 
include exclamation 
and question mark in 
addition to period; 
dashes, quotation 
marks 

18; 
double 
spacing  
between 
words; 
Some. 
bold or 
italics for 
emphasis 

1.5  Consistent 
layout of 
illustrations 
and print;  
Print clearly 
separated 
from pictures 

Simple 
Illustrations on 
every page or 
every other 
page; not all 
meaning in 
illustration 

Familiar 
story line 

1 
idea 

Te
rm

 2 

7 

8 10 max 80 2 to 
4 
lines 

May wrap 
to next line 
or next 
page, but 
wrap-
around is 
guided by 
natural 
phrasing. 
Sentences 
generally 
start at left 

Blend of 
vocabulary 
familiar to all 
children (and 
likely to be 
used in their 
oral language) 
and new, 
interesting 
words, 

Some 5+ 
syllable 
words 

Declarat
ive; 
simple 
dialogue
  

Longer 
sentences; 
simple, 
predictable 
sentence 
structure, but 
patterns vary 

Periods, commas, 
question marks, 
exclamation points 
and dialogue 
indicators 
(quotations or 
dashes)  

16 ; 
double 
spacing  
between 
words; 
Some. 
bold or 
italics for 
emphasis 

1.5  Consistent 
layout of 
illustrations 
and print;  
Print clearly 
separated 
from pictures 

Simple 
Illustrations on 
every page or 
every other 
page; not all 
meaning in 
illustration 

Very simple 
narrative 
with simple 
sequence of 
events  

1 
idea 
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8 

8 11 max 90 2 to 
5 
lines 

Sentences 
may wrap 
to next line 
or next 
page, but 
wrap-
around is 
guided by 
natural 
phrasing. 
Sentences 
generally 
start at left 

Blend of 
vocabulary 
familiar to all 
children (and 
likely to be 
used in their 
oral language) 
and new, 
interesting 
words, 

Some 5+ 
syllable 
words 

Declarat
ive; 
simple 
dialogue
  

 More complex, 
repeating 
language 
patterns;   
longer , more 
complex 
sentences;  

Periods, commas, 
question marks, 
exclamation points 
and dialogue 
indicators 
(quotations or 
dashes)  

16 ; 
double 
spacing  
between 
words; 
Some. 
bold or 
italics for 
emphasis 

1.5  Placement of 
text and 
illustrations 
beginning to 
vary 

Illustrations on 
every page or 
every other 
page; More 
details in 
illustrations 

Very simple 
narrative 
with simple 
sequence of 
events  

1 
idea 

Te
rm

 3 

9 

8 12 max 100 2 to 
6 
lines 

Placement 
still fairly 
consistent 
but may 
vary within 
the book 

Blend of 
vocabulary 
familiar to all 
children (and 
likely to be 
used in their 
oral language) 
and new, 
interesting 
words, 

Some 5+ 
syllable 
words 

Declarat
ive; 
simple 
dialogue 

More complex, 
repeating 
language 
patterns;   
longer 
sentences; 
more complex 
sentence 
patterns 

Periods, commas, 
question marks, 
exclamation points 
and dialogue 
indicators 
(quotations or 
dashes); • Ellipses in 
some texts to create 
expectation 

16 ; 
double 
spacing  
between 
words; 
Some. 
bold or 
italics for 
emphasis 

1.5 Placement of 
text and 
illustrations 
beginning to 
vary 

Illustrations on 
every page or 
every other 
page; More 
details in 
illustrations 

Very simple 
narrative 
with simple 
sequence of 
events  

1 
idea 

EMERGING FLUENT READERS Children at this level are classified as emerging fluent readers.  They are beginning to encounter stories and familiar topics in texts that have 3 to 8 lines of print on each page. They are flexible enough to process 
texts with varied placement of print on the page and a full range of punctuation. Texts have more subtle ideas and complex stories and require more attention to understand. They can read some sentences that carry over to 2 and 3 lines or even two 
pages. EMERGING FLUENT READER   These readers are relying much more on print as they encounter texts will less supportive pictures. 

P
3 Te

rm
 1 

10 8 to 
10  max 

120 
2 to 
4 

lines 

Line breaks 
match ends 
of phrases 
or 
sentences 

Blend of 
vocabulary 
familiar to all 
children (and 
likely to be 
used in their 
oral language) 
and new, 
interesting 
words, 

Some 6+ 
syllable 
words 

Declarat
ive; 
simple 
dialogue 

Some long 
sentences. 
Some questions 
(in the text and 
in dialogues) 

Use of commas to 
set words apart 
(qualifiers, lists); 
Periods, commas, 
question marks, 
exclamation points 
and dialogue 
indicators 
(quotations or 
dashes) in most text; 
• Ellipses in some 
texts to create 
suspense 

14 font; 
double 
spacing  
between 
words; • 
Some 
words in 
bold, 
italics or 
larger font 
for 
emphasis 

1.5  Placement of 
text and 
illustrations 
beginning to 
vary 

Highly 
supportive 
illustrations that 
generally match 
the text; • 
Illustrations on 
every page or 
every other 
page; • More 
details in 
illustrations 

Very simple 
narrative 
with several 
events 
(usually 
similar or 
repetitive); • 
Simple 
dialogue  

1 
idea 
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Te
rm

 2 

11 

8 to 
10 

  max 
140 

2 to 
5 
lines 

·   Line 
breaks 
match ends 
of phrases 
or 
sentences; 
• 
Sentences 
beginning 
on left in 
most texts 

Blend of 
vocabulary 
familiar to all 
children (and 
likely to be 
used in their 
oral language) 
and new, 
interesting 
words, 

Some 6+ 
syllable 
words 

Declarat
ive; 
Simple 
dialogue 
and 
some 
split 
dialogue 
(with 
each 
speaker 
clearly 
identifie
d) 2 or 
more 
characte
rs 

More complex, 
repeating 
language 
patterns; Some 
questions (in 
the text and in 
dialogues) 

Use of commas to 
set words apart 
(qualifiers, lists); 
Periods, commas, 
question marks, 
exclamation points 
and dialogue 
indicators 
(quotations or 
dashes) in most text; 
• Ellipses in some 
texts to create 
suspense 

15; 
double 
spacing  
between 
words; • 
Some 
words in 
bold, 
italics or 
larger font 
for 
emphasis 

1.5  Placement of 
text and 
illustrations 
beginning to 
vary 

Highly 
supportive 
illustrations that 
generally match 
the text; • 
Illustrations on 
every page or 
every other 
page; • More 
details in 
illustrations 

Narrative 
text, clear 
beginning, 
series of 
events and 
ending; may 
have two 
different 
settings; •  

singl
e 
topic 
or 
idea 

12 

10 
to 
12 

  max 
160 

2 to 
6 
lines 

Sentences 
turn over 
one line; 
sentences 
carrying 
over one 
line and 
some over 
2 pages; • 
Sentences 
beginning 
on the left 
in most 
texts 

Blend of 
vocabulary 
familiar to all 
children (and 
likely to be 
used in their 
oral language) 
and new, 
interesting 
words, 

Some 6+ 
syllable 
words 

Declarat
ive 

Simple 
dialogue 
and 
some 
split 
dialogue 
(with 
each 
speaker 
clearly 
identifie
d) 

Blend of long 
and short 
sentences. 
More complex, 
repeating 
language 
patterns; Some 
questions (in 
the text and in 
dialogues) 

Use of commas to 
set words apart 
(qualifiers, lists); 
Periods, commas, 
question marks, 
exclamation points 
and dialogue 
indicators 
(quotations or 
dashes) in most text; 
• Ellipses in some 
texts to create 
suspense 

14; single 
spacing  
between 
words; • 
Some 
words in 
bold, 
italics or 
larger font 
for 
emphasis 

1.5  Placement of 
text and 
illustrations 
beginning to 
vary 

Highly 
supportive 
illustrations that 
generally match 
the text; • 
Illustrations on 
every page or 
every other 
page; • More 
details in 
illustrations 

Narrative 
text, with 
clear 
beginning, 
series of 
events and 
ending; may 
have two 
different 
settings; • 
more 
inference 
possible in 
story; 
conflict/resol
ution 
introduced; •  

singl
e 
topic 
or 
idea 
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Te
rm

 3 

13 

8 to 
16 

  max 
200 

3 to 
8 
lines 

Sentences 
beginning 
on the left 
in most 
texts, 
Sentences 
turn over 
one line 
and some 
over 2 
pages; 
some 
shorter 
sentences, 
starting in 
middle of 
line  

Most 
vocabulary 
familiar to 
children and 
likely to be 
used in oral 
language; 
some content-
specific words 
introduced 
and explained 
in text; words 
with unfamiliar 
blends kept to 
a minimum but 
introduced 
where 
necessary to 
complete story 
or make story 
interesting; 
language is 
more 
characteristic 
of written than 
spoken 
language 

some 6+ 
syllable 
words 

Some 
question
s, 
dialogue
;  

 Blend of long 
and short 
sentences; 
some complex 
sentences with 
variety in order 
of clauses 

use of commas to 
set words apart; 
periods, commas, 
question marks, 
exclamation points 
and dialogue 

14 point 
font; 
single 
spacing  
between 
words; • 
Some 
words in 
bold, 
italics or 
larger font 
for 
emphasis 

Single  
spacin
g 
betwe
en 
lines 
of text 

 Placement 
of text and 
illustrations  
vary 

illustrations 
support text, but 
do no carry 
important 
aspects of 
meaning; 
illustrations on 
every page or 
every other 
page; • More 
details in 
illustrations 

Simple 
sequence of 
event; 
concrete, 
easy to 
understand 
ideas; 
simple and 
split 
dialogue 

singl
e 
topic 
or 
idea 
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Math The L3 technical team continued to build the structures required to support the development of 
P1  and  P2  math  materials.  In  this  reporting  period,  CPMD  and  L3  math  specialists’  roles  and 
responsibilities were  further clarified, and  reporting and partnership modalities were established. For 
example,  L3  and  CPMD  agreed  that  L3  masterplans  and  scripts  for  the  audio  programs  would  be 
reviewed and validated by  the CPMD math  team. L3 also established a P1/P2  teacher advisory group 
that, along with L3, has a mandate to map out the scope and sequence of math concepts for each school 
term. This critical work will serve as the blueprint for the development of L3 audio programs and print 
materials.  

 

English    L3 advanced two major English instructional framework activities in this reporting period. First, 
as mentioned earlier, CPMD agreed to allow L3 to develop audio programs that model the judicious use 
of Kinyarwanda  in English  lessons. Secondly,  the head of  the humanities unit at CPMD approved  the 
inclusion of  leveled readers produced by Fantastic Phonics  in L3 materials. The 60 new  leveled‐readers 
will be available to L3 and REB at no‐cost provided that the readers are not sold to schools. 

 

1.C	Complete	School‐Based	Mentoring	Program	(SBMP)	framework	and	train	mentors		

EDC 

 Submit draft national framework to stakeholders for review and validation 
IEE 

 Develop training module 1) principles of effective mentoring; 2) and characteristics of effective 
School‐based Mentoring Programs 

 Develop self‐directed video module  to  train School‐Based Mentors  in effective mentoring and 
peer‐support practices 

EDC 

 Produce other video‐based self‐directed modules to support SBMP 

 

Progress in Q4 

National  SBMP  Framework    In  July,  L3  sponsored  a  two‐day  retreat  for  the Continuous Professional 
Development Task  Force members  to develop  a national  framework  for  the  School‐based Mentoring 
(SBM) program. The Taskforce members consisted of mainly non‐government organizations working  in 
the  area  of  school mentorship:  The  International  Education  Exchange  (IEE),  British  Council,  United 
Nations Children's Education  Fund  (UNICEF),  the Wellspring  Foundation, Volunteer  Services Overseas 
(VSO),  the  UK  Department  For  International  Development  (DFID),  Japan  International  Cooperation 
Agency (JICA), L3 and the Rwanda Education Board.  

The discussions centered on clarifying or rethinking the goals, outcomes and outputs of the program in 
light of  current  realities,  as well  as  identifying  the  institutional  structures  and professional  resources 
needed  to  support  a  strong,  effective  School‐based Mentoring  program.  The  Taskforce  focused  on 

Activities planned for next quarter 

 Complete draft math standards 

 Review Kinyarwanda scope and sequence, based on conclusions of SynPhony 
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clarifying  the  short  and  long‐term  goals  of  the  SBM  program.  The  diagram  below  summarizes  the 
consensus from that discussion. 

 

Figure 2: Goals of School‐based Mentoring Program 

 

 

Some of the other key decisions that emerged from the two days of deliberation included the following: 

 To redesign the SBM program so that  it can be viable with 1000 mentors and to recruit those 

mentors by December 2012. 

 To recruit 60 “senior mentors” (2 per district) to provide ongoing support to SBMs 

 To have each SBM support 2 schools 

 To establish a ratio of 16 SBMs to 1 senior mentor 

 If  there  are  insufficient numbers of mentors  to  cover  all primary  and 9  year basic  education 

schools, to give priority to the neediest schools 

In addition, the Taskforce developed a structure for the deployment of the new mentors. The diagram 
below summarizes the deployment of senior and school‐based mentors. 

 

Fig. 3: Deployment of school‐based Mentors 

The two days of deliberations resulted in a concept paper (See appendix 4) that was reviewed and 
approved by the Minister of Education in September.  At the request of the Director General, REB, L3 
recruited a consultant to turn the concept paper into a 5‐year costed strategic plan. Dr. Jeanne Moulton 
is scheduled to arrive in Rwanda the first week of October to lead the process, with the goal of 
developing a fully‐costed plan for the review of the REB Director General by the end of October. 

•All teachers demonstrate sufficient competency in:

• English language communicative skills, and 

•Effective instructional practices in teachers' respective subjects

Short term 
goal

•Improved learner performance in literacy and numeracy.Long term 
goal
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At the September Continuous Professional Development Task force meeting, members reviewed the 
progress made since the July retreat on the different action points identified. (See table 4 for details). To 
accelerate the implementation of the mentoring program, the Director General of the Rwanda 
Education Board established a technical working committee chaired by L3 and the Wellspring 
Foundation. The technical committee will meet once a week for the next two months to respond the 
outstanding technical issues.  

 

Table 4: Progress on implementation of SBM concept note 

ACTION POINTS IDENTIFIED at the July 2012 
retreat 

ACTION POINT COMPLETED as of September 25, 2012 

Submit SBM Concept Note to Minister for 
Approval 

 Concept note submitted to Senior Management Team and 
Minister for Approval 

Complete, by end of 2012, baseline assessment 
of P1 to S3 teachers’ English language skills 

 

 Tender for baseline assessment issued; Submissions 
evaluated and contract finalized and awarded to British 
Council. 

 Sampling methodology being finalized. 

 Data collection to take place in November/December 2012 

VSO volunteer (6 months – English level 
assessment specialist) to develop English 
language diagnostic and testing tools to support 
SBM 

 Terms of reference for position validated by REB/TDM 

 Job description posted via VSO recruitment network 

 Volunteer to begin in January 2013, once results of baseline 
English language assessment are available 

Recruit remaining SBM to reach target of 940 
 Recruitment underway. To date, over 600 SBMs recruited. 

Developed costed strategic plan to support 
implementation of SBM program, as outlined in 
concept note 

 Funding identified to recruit consultant to develop strategic 
plan (USAID) 

 Terms of reference for consultant to develop strategic plan 
finalized 

 Consultant to be identified by October 5th, 2012 

 Costed strategic plan to be validated by October 30, 2012 

Form technical working committee to:  

 Develop SBM and Senior Mentor Job 
Description 

 Develop professional profile 
(professional standards) for SBMs 

 Identify pedagogical/classroom 
instructional practices that SBMs will 
reinforce in their work with teachers 

 Develop SBM classroom observation 
tool, keyed to targeted 
pedagogical/classroom instructional 
practices 

 Develop training manual and support 
materials for Senior Mentors 

 Develop training manual and support 
materials for School‐based Mentors to 
ensure that they develop the 

 Co‐leader identified for technical working committee (N. 
Evans, L3/USAID and Kirsten Lake/Wellspring) 

 First meeting of technical working committee set for 
Wednesday, October 3rd, 9 am to 11 am, CPMD conference 
room to: 

o Finalize SBM and Senior Mentor job 
description 

o Finalize professional profile (professional 
standards) for SBMs 

o Develop action plan for 
development/finalization of remaining 
materials 

 Initial video modules to support work of SBM mentors 
under development 

 Vocabulary Self Study materials developed by BC for 
Science/Social Studies/ Mathematics teachers.  
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Training modules and self‐directed video modules for School‐based mentoring program (IEE)   IEE was 
not  able  to  begin work  on  these modules  as  previously  planned. Normally,  this would  be  cause  for 
concern. However, given  the  fact  that REB did not have a clear overall design  for a  functional School‐
based  Mentoring  program  until  this  reporting  period,  plans  have  been  put  in  place  to  expedite 
production.  

However, L3 developed a revised draft School‐based Mentor professional profile that outlines the key 
skills and competences required to be a School‐based Mentor. (See appendix 5.) L3 aligned the mentor 
profile with the recent draft teacher professional standards developed by REB. The draft profile will be 
reviewed by the Taskforce’s technical working group, and once validated by REB, will form the basis for 
future SBM trainings. 

IEE  recruited  a  consultant  to  assist with  the  development  of  training modules  for  the  School‐based 
Mentors  (See  appendix  6).  She  will  also  provide  a  structure  and  framework  for  materials  to  be 
developed. 

 

competencies outlined in the SBM 
professional profile 

 Develop video‐based training materials 
(modules) for use at school level by SBM 
to support effective instructional 
practices 

 Distribute Self‐study materials for 
English Language for teachers 

Development of detailed action plan towards 
January 2013 launch 

Technical working group to consider 

Selection, recruitment and training of 60 Senior 
Mentors 

TDM to begin selection process once professional profile and job 
descriptions are terminated. Senior mentors to be recruited 
from Rwandan mentors in the interest of sustainability.   

Training of Senior Mentors before January 2013 
deployment 

Technical working group to consider 

Training of new School Based Mentors before 
2013 deployment 

Technical working group to consider 

Distribution of multimedia materials, including 
English Language self‐study materials and 
interactive video modules, to SBM and teachers, 
as well as appropriate technology for using these 
materials 

Committee established (USAID, L3, REB) to identify appropriate 
technology for delivery of video modules 

Communication program to target districts and 
head teachers 

Technical working group to consider 

Ongoing training of SBM by Senior Mentors  Technical working group to consider 
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Production of other video-based self-directed modules to support SBMP (EDC)    In  July,  the  L3 Technical 
Director joined forces with VSO volunteers to design a structure for the SBMs interactive video modules 
based on the successful Success At the Core model.2   
 

Figure 4: Proposed SBMP interactive design modules  
 

 
 
The modules  will  feature  best  practices  in  teaching  Early  Grades  reading  and  English  as  a  Second 
Language  (ESL)  as  well  as  Head  Teacher Modules.  The  production  of  the  video modules  began  in 
September and will continue until December. L3 also began the production of a draft Facilitator Guide 
for each of the video modules. It is expected that the modules will be ready for use in January. 

 

                                                            

2 Success at the core is an online, school-based professional development program developed by EDC. It has won 
numerous awards and has proven to be very effective in changing teacher and school practices. 

Self 
assessments

•To elicit what participants 
know or think about the 
targeted practices at the 
start of the module

•To help participants identify 
what they have learned as a 
result of the module

Video 
footage

•Real classroom teaching 
sequences, modeling the 
targeted practices

•Interviews with teachers 
and specialists about 
targeted practices

Print 
Artifacts

•Lesson plans built around 
targeted practice

•Other print documents

Group 
discussions

•Key questions to consider 
before viewing video 
sequences

•Questions to guide 
discussions after viewing

Activities planned for next quarter 

 Completion and presentation to REB of costed strategic plan for SBM program 

 Development, in collaboration with technical working group members,  of revised SBM and Senior Mentor 
job description and contract 

 Validation of SBM professional profile 

 Development of overall framework for Senior Mentor and SBM initial and ongoing training 

 Development of initial training modules and materials for SBMs and Senior mentors, and their validation 
by the CPMD task force 

 Completion of initial training of National Mentors and School‐based Mentors 

 Completion of initial interactive video modules for SBM usage 
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1.D	Roll	out	the	SBMP		

 Identify criteria for school selection for L3 rollout 

Progress in Q4 
 
L3 established criteria for identifying the additional 84 schools that will receive L3 support next year. The 
criteria includes: 

 Schools that would naturally be twinned with the 6 existing schools in Bugesera for the roll out 

of the SBM program 

 Additional schools  in  the same sectors  in Bugesera as  the original 6 schools, so as  to create a 

critical mass for support 

 Schools in one of the districts in the Southern provinces that: 1) currently receives support from 

Concern and 2) is not a district targeted by Drakkar LTD or Save the children for their respective 

literacy programs 

 Schools in Gasabo district supported by Wellspring3 

 Based on the above criteria, L3 developed the following rollout plan in 2013.  

 

Table 5: Proposed SBMP support roll‐out plan in 2013 

District in Southern Province  Bugesera District  Gasabo District 

1 Senior Mentor  1 Senior Mentor  1 Senior Mentor 

16 SMB  16 SBM  16 SBM 

32 schools  32 schools (including 6 2012 schools 
and their twins) 

32 schools 

 
In  the  next  quarter,  L3 will  convene  a  consultative  session with  the Deputy Director General  of  the 
Education Quality and Standards (EQS) and key sector partners to finalize the selection process. 
 

1.E	Incorporate the Rwanda L3 literacy/numeracy models in Teacher Training Colleges (TTCs)  

 Organize Writers’ Workshop for student teachers and practicing teachers 

 Develop a module on how to implement Math Camps  

 Train TTC, VSO  instructors and student teachers on effective  literacy/numeracy  instruction and 
how to use L3 materials and technologies 

Progress in Q4 

                                                            

3 Included in 2013 rollout at the request of Wellspring. 

Activities planned for next quarter 

 Identify 84 schools in which to pilot the print and interactive audio materials and support to NMs and SBM in 
2013 



L3	4th	Quarterly	Report	FY	2012									 									Page	25	

 

Writers’  Workshop  for  student  teachers  and  practicing  teachers    In  July,  L3  organized  a Writers’ 
Workshop for 30 student teachers in Byumba. Dorothy Nelson, a VSO volunteer assigned to the Byumba 
Teacher  Training  College  (TTC),  facilitated  the  workshop.  At  the  request  of  the  TTC’s  principal,  L3 
organized a second Writers’ Workshop the following week for 12 TTC tutors. The workshop participants 
produced  stories  that will  be  edited  and  illustrated  in  preparation  for  a  public  presentation  in mid‐
October.  L3  will  also  organize  a Writers’ Workshop  for  local  and  regional  publishers  in  October  to 
introduce them to the characteristics and the process of developing good children’s stories. 

To  institutionalize  the Writers’ Workshop,  L3  proposed  the  recruitment  and  the  placement  of  a  six‐
month literacy and publishing VSO volunteer, and CPMD concurred. L3 technical team drafted the terms 
of reference for the position (See appendix 7). 

Math camps   Based on the success of the Writers’ Workshop initiative, and with the approval of CPMD, 
L3 developed a scope of work for a 6‐month VSO volunteer to develop a facilitator’s guide for the Math 
Camps (See appendix 8). Subsequently, VSO began a search for a suitable candidate for the post. 

Training TTC and VSO  instructors   In addition to the Writers’ Workshop 
described  above,  L3  began  consultations  on  and  preparation  for  the 
training  of  TTC  English  and  language methods  instructors  on  the  new 
curricula that L3 was  instrumental  in developing earlier  in the year. The 
first training  is to take place  in December (starting December 3rd) at the 
TTC Byumba, and will be  facilitated by VSO  volunteers assigned  to  the 
TTCs. The training will introduce instructors to the new curricula, as well 
as  the  supplementary  resource materials  developed  by VSO  and  L3  to 
support the implementation of courses.  The new curriculum take affect 
in January 2013. 

Similarly, L3 will organize a weeklong workshop on the new mathematics 
curriculum and math and science methods courses for TTC mathematics 
tutors.  The math  training will  take  place  in  Byumba  a week  after  the 
English tutor training. 

1.F	Pilot	Initiatives	to	improve	teachers’	motivation	and	working	conditions		

 Develop training program for PTCs and head teachers to reinforce their management skills, as 
well as their ability to identify and implement activities to motivate teachers (Housing, finance, 
training), including Income Generating Activities (IGA) to support such initiatives 

 Develop and test training program and materials (including training modules) in pilot districts 

 Recruit NGO to develop community literacy volunteer program 

Progress in Q4 

L3  organized  two  consultative workshops  for members  from  the  target  communities  of Ruhuha  and 

Activities planned for next quarter 

 Organize Writers’ Workshops for publishers and for student teachers 

 Train TTC and VSO instructors on new English and Language methods and practices curriculum 

 Train TTC and VSO instructors on new Math and Math/science methods and practices curriculum 

Activities planned for next quarter 

 Experience sharing meeting on success on teacher motivation initiatives 

 Support initial activities undertaken by PTC for teacher motivation 

 Draft teacher motivation training module. 

 Recruit NGO to lead community literacy volunteer program 
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Nyarugenge in Bugesera district. The purpose of the workshop was to explore and identify effective and 
sustainable  community  involvement  strategies  that  can  support  and  motivate  teachers.  The  ideas 
generated  from  these workshops will  contribute  to  the design of  a program  to  train Parent  Teacher 
Committees  (PTCs)  and  head  teachers  to  strengthen  their management  skills  for  supporting  teacher 
motivation. To‐date, PTCs from four out of the six treatment schools began to implement activities that 
will support teacher motivation.   

 

 

Recruitment of local NGO to develop community literacy volunteer program  

L3  completed  the evaluation of  the applications  submitted  in  respond  to  the Request  for Application 
(RFA) for the community literacy program. The purpose of the RFA was to recruit a local NGO that could 
support:    1)  struggling  readers  –  both  in  the  classroom  and  after  school  hours  –  and  2) 
initiatives/activities designed to develop young people’s interest in reading and writing. 

Three Local NGOs submitted complete applications and were evaluated by a committee comprised of 
REB, L3, and EDC/Akazi Kanoze. The selected local NGO’s proposal was submitted to USAID’s education 
team  for  further  technical evaluation. The USAID  team determined  that  the  local NGO’s proposal was 
technically weak and recommended that L3 re‐advertise. Hence, the RFA was revised and re‐advertised.  

 

 

	

INTERMEDIATE	RESULT	2:		Improved	Availability	and	Use	of	Teaching	and	
Learning	Materials	

2.A	Provide	all	teachers	and	students	with	a	comprehensive	package	of	materials	

 Produce materials (IAI programs, teacher’s manual, decodable texts, audio stories, etc.) 

 Adjust program inputs, based on data from implementation monitoring 

 Organize initial training of teachers and HT in how to use IAI and other program materials 

 Purchase and distribute solar powered MP3/radios 

Progress in Q4 

Activities planned for next quarter 

 Provide applicants full Request for Proposal by 24th October 2012 

 Information Session will be held on 29th October 2012 

 Full proposal will be delivered to EDC/L3 by November 12th, 2012  

 Form evaluation committee 

 Shortlist the proposals  

 Evaluate the Proposal  

 Submission to the selected proposal to USAID 
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In  this quarter,  L3  Instructional Materials Design Expert,  Suzanne  Simard, organized working  sessions 
with L3 Materials Development team to advance the design and production of evidence based literacy, 
numeracy and ESL materials.  

Kinyarwanda  (Literacy) The  L3  technical  staff developed  teacher  read‐aloud  stories, decodable  texts, 
masterplans, and teacher guides that align with the new scope and sequence for the first two terms of 
grade one  (P1) and  for  the  first term of grade two  (P2)  (See table 6 below). The complete package of 
materials for grade one (P1) and grade two (P2) (Including audio lessons) will be completed by the end 
of December 2012  for  rollout  to  schools  in  January. The  team  is also working with a graphic artist  to 
design  appropriate  teacher's  guide  template  which  will  have  simple  illustrations  and  concise  and 
accessible language to convey content.  

 

Table 6: List of Kinyarwanda readers produced by L3 team to support new P1 and P2 
program 

  Title  Author Type  Level 

1  Keza n'inkoko nziza cyane(Karera and the chicken) L3 Read aloud  P1 

2  Gakeri asura Rusake  L3 Read aloud  P1 

3  Ibi turabirambiwe (How the zebras got their stripes) L3 Read aloud  P1 

4  The little red hen (Inkoko nziza Baba) L3 Read aloud  P1 

5  Mrs. Long and the mixed up garden (Umurima udasanzwe) L3 Read aloud  P1 

6  Gakuba and the bicycle (Ubutwari bwa Gakuba) L3 Read aloud  P1 

7  Urunana  L3 Read aloud  P1 

8  Yakobo and the wind (Yakobo n'umuyaga) L3 Read aloud  P1 

9  The misterious footprint in the mud (Zokoro Ihene 
Itangaje) 

L3 Read aloud  P1 

10  Tupelo the black tree (Igiti Kidasanzwe) L3 Read aloud  P1 

11  Impano nziza kurusha izindi  L3 Read aloud  P1 

12  Higiro the hunter  L3 Read aloud  P1 

13  Musa and his grandpa (Musa na sekuru) L3 Read aloud  P1 

14  Zokoro Inkende itangaje  L3 Read aloud  P2 

15  The magic pot (Icyungo kidasanzwe) L3 Read aloud  P2 

16  3 little pigs (Utugurube dutatu)  L3 Read aloud  P2 

17  The magic stick (Inkoni y'amayobera) L3 Read aloud  P2 

18  The elephant and mosquito net (Inzovu n'inzitiramubu) L3 Read aloud  P2 

19  The soccer challenge (Ikipe ya Kwezi yegukanye Intsinzi ) L3 Read aloud  P2 

20  Henrietta the Hippo (Imvubu Myasiro) L3 Read aloud  P2 

21  The birds and the scarecrow (Majyujyuri na Kajyunguri) L3 Read aloud  P2 

22  The giraffe with sick kids (Abana ba Twiga bararwaye) L3 Read aloud  P2 

23  Rorero arorora  L3 Decodable  P1 

24  Ikirura kirarira  L3 Decodable  P1 

25  Rubibi  L3 Decodable  P1 

26  Mirimo  L3 Decodable  P1 
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27  Gakuba   L3 Decodable  P1 

29  Ana na Nirere  L3 Decodable  P1 

30  Umuyaga  L3 Decodable  P1 

31  Tito na Tobi  L3 Decodable  P1 

32  Mahoro  L3 Decodable  P1 

33  Suzana  L3 Decodable  P2 

34  Gaju n'akanyoni  L3 Decodable  P2 

35  Samusure n'inuma  L3 Decodable  P2 

36  Ijeri Matsiko  L3 Decodable  P2 

37  Semerwe na Rwagako  L3 Decodable  P2 

38  Nkubito yasuye Parike  L3 Decodable  P2 

39  Segitwe na Matwi  L3 Decodable  P2 

40  Bizumuremyi n'imvubu  L3 Decodable  P2 

41  Sebujyuri na Kajyabwa  L3 Decodable  P2 

 

Math  (Numeracy)  L3  mathematics  team  convened  two  working  sessions  to  develop  a  scope  and 
sequence  for  P1  and  P2  with  CPMD  specialists  and  P1  and  P2 mathematics  teachers.  Thus  far,  L3 
completed mathematics masterplans, teacher guides and audio scripts and print  lessons for the first 7 
weeks of term 1 for P1 and P2. Math programs continued to be recorded and formatively evaluated at 
Remera  Catholic  School.  Once  the  programs  are  formatively  evaluated,  L3  studio  technicians  and 
scriptwriters will revise programs based on the feedback. In addition, L3 recruited musicians to compose 
chants, educational songs and the theme music for the program.  

In October, L3 mathematics specialist, Dr. Paul Goldenberg, will travel to Kigali to review the progress of 
the Initiative’s mathematics team, as well as assist CPMD mathematics specialists with preparatory work 
for the development of the new primary mathematics curriculum and standards. 

In order to accelerate the audio production and at the same time build REB capacity in audio production, 
L3 recruited a second six‐month intern. The L3 Initiative also identified an audio technician to provide L3 
studio  technician  and  interns  audio  production  and  Protools  software  training.  The  3‐week  training, 
which is expected to begin in early October, will focus on improving the artistry of the programs as well 
as the team’s ability to record, mix, edit and master programs efficiently.  

Organize initial training of teachers and Head Teachers in how to use IAI and other program materials 
These trainings will be organized in the upcoming quarter or early in January 2013 just before the start 
of the new school year. 
Purchase and distribute solar powered MP3/radios      In Q2 and Q3, the L3 studio technician assessed 
the  capacity  of  the  Lifeplayer  MP3‐radio  to  deliver  reliable,  quality  sound.  The  results  were 
disappointing. The solar charger proved  insufficient to power the MP3 players for any period of time – 
or  to provide  sufficient power  to allow  the audio programs  to be  clearly heard by all  children  in  the 
classroom.  The manual power charger (wind‐up) option was also problematic. To achieve 30 minutes of 
play‐time, the manual had to be wound for 30 minutes, making the manual option unsuitable for daily 
classroom use. However, the MP3 Lifeplayer charged sufficiently from an electric power outlet to allow 
it to be used in the classroom. Ironically, the Lifeplayer MP3‐radio appears to be a viable option only for 
those schools that have access to the electrical grid. And for such schools, there are less costly options. 
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In  June, L3  formed a  joint L3‐USAID‐REB  ICT  committee  to examine  technology options  for delivering 
audio products to classrooms with limited access to electricity. The involvement of REB in the selection 
of appropriate  technology  is  critical as  the  institution will provide ongoing  support  to  L3  schools and 
technology. In this reporting period, the committee examined various options including solar netbooks, 
cell phones, tablets, and MP3 players, and anticipates selecting an appropriate technology in October to 
pilot  in 90  schools  in  January. Based on  the  results of  the pilot,  the  technology will be  expanded  to 
additional schools in January 2014. 

Additional activities   A team comprising of L3 Technical Director, L3 Kinyarwanda Task Leader and the 
Deputy Director General of the REB department CPMD, traveled to Washington DC to represent Rwanda 
at the International Literacy Day celebrations. The team had a chance to exchange ideas and strategies 
on how to promote early grade  literacy with educationists and economists from several countries. The 
team also participated in a USAID convened Mobile Technologies for Development symposium and met 
exhibitors of  technologies  that  support  literacy. Among  symposium participants was  the developer of 
SynPhony, the Canadian Institute of Linguistics, which as mentioned earlier, will adapt the software for 
Kinyarwanda. The team also had a chance  to visit  the Oyster‐Adams bilingual school to experience an 
early grade literacy program in action and to exchange ideas with educators on how to promote literacy 
in early grades. 

2.B	Pilot	additional	innovative	tools	and	materials	in	rural	and	low‐income	regions		

 Establish partnerships for provision of videos for classroom and community use 

 Catalogue  video  material;  cross  reference  with  curriculum  outcomes  and/or  age‐level 
appropriateness 

 Distribute android cell phones to NM, SBM and teachers/schools in low‐income areas 

 Pilot mobile libraries in Peace Corps sites; Collect and analyze pilot data 

 Establish of list of priority literacy materials for Brothers to Brothers shipment 
 
 

Progress in Q4 
Partnerships for provision of videos; cataloguing of video materials  In this quarter, USAID assisted with 
the  recruitment  of  an  e‐intern  to  identify  no‐cost  or  open‐source  video  materials  that  could  be 
downloaded and used for teacher training. As a result, L3 began to identify video materials that could be 
used  in  classrooms  to  support  different  elements  of  the  curriculum,  as  well  as  all‐purpose  video 
materials that could be used outside of the classroom. Once a complete list of materials is available, L3 
will organize  a working  session with REB  to  review  the materials  and  identify which  are  suitable  for 
distribution to schools. 
 

Activities planned for next quarter 

 Continue the production/field testing of P1 and P2 Kinyarwanda and math materials 

 Have materials validated by textbook evaluation committee at CPMD 

 Establish contracts for the publication of print materials 

 Print/duplicate materials for 2013 target schools 

 Purchase technology platform for delivering audio products to schools 

 Train teachers and head teachers in use of new materials 



L3	4th	Quarterly	Report	FY	2012									 									Page	30	

 

Pico projectors   The L3‐USAID‐REB ICT team tested different models of Pico projectors and identified a 
model suitable for distribution to schools. The projectors will be distributed to the primary site schools 
for  School‐based  Mentors  with  the  understanding  that  all  schools  supported  by  the  School‐based 
Mentor  share  the  projector.  The  technology  committee  has  also  engaged  in  a  process  to  identify  a 
suitable solar power system to charge the projectors. 
 
Video viewing system  ‐ The L3‐USAID‐REB technology team has also examined different video viewing 
platforms,  including  tablets,  smart  phones  and  laptop/netbook  computers.  The  decision  on  an 
appropriate platform for the SBMs will be made next quarter prior to the start of the school year. 
 
Distribute android cell phones to NM, SBM and teachers/schools in low‐income areas  This activity has 
been put on hold until the technology team makes a decision on what technology will be used to deliver 
audio  to  classrooms as well as  the evaluation of DFID’s  Innovation grant proposals. One of  the grant 
proposals submitted by a USAID sister project involves providing SBMs with internet access and putting 
in place an SMS system to support teachers and SBMs. Should the grant be funded, L3 will work with the 
implementing agency to re‐align L3 support so as to avoid duplication. 
 
Pilot mobile libraries in Peace Corps and VSO sites and collect and analyze pilot data   In this reporting 
period, L3 completed the procurement of books for the mobile  libraries and worked with Peace Corps 
volunteers  in 9 sites  to help  them set up  their community partnerships and prepare  for  the  launch of 
their  libraries.  L3  will  distribute  the  library  collections  to  target 
communities at the end of October and the first mobile  library will be 
launched  in November. Data on community use of  the  library will be 

collected  once  the  libraries  are 
officially opened. 
 
The  mobile  library  initiative  had 
garnered  considerable  attention 
both  inside  and outside Rwanda. 
It is seen as a low‐cost, grassroots 
means  of  getting  books  in  the 
hands of children  in  rural,  remote 
communities  and  nurturing  the  development  of  a  culture  of 
reading.  
 
Next  quarter,  L3 will  enter  into  a  formal  partnership with  Peace 
Corps  for  the  mobile  library  initiative  and  put  in  place  the 

administrative and technical supports needed to expand the initiative over the next few years.  
 

 
Establish  of  list  of  priority  literacy materials  for Brothers  to Brothers  shipments      In  this  reporting 
period,  L3  sought  to  establish  a  target  group  for  the  priority  literacy materials  to  be  provided  by 
Brothers to Brothers. After discussions with the Kigali Institute of Education (KIE), a decision was made 
to  target Teacher Training Colleges  to  support  the  implementation of  the new English  and  Language 
Methods and Practices curricula, as well as to provide the means by which to foster the development of 
a culture of reading within the TTCs. The TTCs targeted to receive the shipments were also identified. In 
addition, L3 developed  the Terms of Reference  for a VSO volunteer who will be placed at KIE  for  two 

Booklet distributed by Peace Corps 
volunteer in Ruramba to explain 

importance of reading 

Members of Cyuru  Mobile Library 
management committee 
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years to coordinate the rollout of literacy support to the TTCs, including the coordination, selection and 
distribution of books. One of the first tasks that the VSO volunteer will undertake is to define and put in 
place  a process  for  identifying priority  literacy materials  that  also  includes  the  shipment books. VSO 
identified a  candidate  for  the KIE position and  is being  reviewed by KIE.  If  the  candidate  is  selected, 
he/she will be placed in January of 2013.  
 
Other activities 
 
Tender  –  new  reading materials  for  P1  to  P6      L3  continued  to  provide  support  to  CPMD  for  the 
organization  of  the  tender  for  additional  reading materials  for  P1  to  P6.  L3  provided  a  consultant, 
Amanda  Buchan,  in  early  August  to  assist  with  the  tender  process  to  evaluate  the  new  secondary 
textbooks and the training of REB‐appointed evaluators. In addition, the L3 Technical Director conducted 
a three‐day training for REB‐appointed evaluators responsible for evaluating the supplementary reading 
materials  (storybooks,  novels)  submitted  by  publishers.  L3  also  provided  support  for  a week  of  the 
reading evaluation sessions. 

In  the end, almost 1400 new  titles were submitted,  including 372 
for  Kinyarwanda.  This  translates  into  a  1900%  increase  in 
Kinyarwanda  titles over  the 2009  tender, and a 340%  increase  in 
English titles. (See Graph 1 for details). 

 

 

 

 

 

 

 

 

 

 
 
Figure 4: Number of titles submitted by publishers, 2009 and 2012 tenders 
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Not only were more titles received, but titles were received for each of the 21 reading levels outlined in 
the tender document. (See graphs below). The significance of this is that for the very first time, students 
in Rwanda schools will be able to access recreational reading materials that are at their reading level.  
 
 
 Figure 5 – Number of English titles, by level

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 6 – Number of Kinyarwanda titles, by level 
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The tender process will be completed next quarter and publishers will be informed of the selected titles. 
 
Technical  audit,  REB  printing/publication  facilities    The  printing  press  consultant  submitted  a  final 
technical audit report. L3 staff and the Director of REB printing press shared the report with the ad hoc 
technical committee formed to review the audit report and provide recommendations. 

The technical committee comprised of USAID, REB and L3 suggested a format and presentation changes 
to the report. In all, the team 

 reviewed the recommendations provided by the consultant  

 discovered that the recommendations and cost of the printing press machines didn’t include 

shipping cost 

 pointed out that all recommended printing press machines were expensive and exceeded 

the L3 printing budget.  

The committee recommended that the shipping cost be included in the report. In addition, the 
committee suggested that printing quotations for L3 materials from different local private printing 
houses be collected. The rationale for the quotations is to compare the cost the proposed printing 
machines to the cost of printing L3 materials.  The committee will meet in the next quarter to provide 
final recommendations. 

2.C	Support	student,	teacher	and	community	production	of	low‐cost/no‐cost	materials		

 

 Regular “make and take” sessions organized for teachers  

 Develop video‐module on how to make and use low‐cost/no‐cost materials developed  

 Negotiate procedures to allow schools to purchase – and REB to distribute ‐ Ministry‐authorized, 
locally‐produced supplementary materials with school budgets 

Progress in Q4   

Make  and  take  sessions   The  Writers’  Workshops  held  in  Byumba  in  July  provided  participants 
(teachers,  tutors and  student  teachers) with a chance  to participate  in “make and  take”  sessions and  
learned  to  develop  their  own  read‐aloud  stories  for  their  classrooms.  (See  table  7  for  list  of  books 
produced). Three to four additional Writers’ Workshops are planned for the upcoming quarter. 
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In  addition,  VSO  TTC  volunteers  assigned  to  the  Teacher  Resource 
Centers  (TRCs)  continued  to  offer  “make  and  take”  sessions  for 
student  teachers  and  teachers  in  their  region.  L3  recently met with 
the Head of Education at UNICEF to stress the importance of the TRC 
VSO volunteers  in extending and reinforcing the work being done by 
L3  to  improve  literacy  instruction  in  the  classrooms  in  hopes  that 
UNICEF will be able to continue to fund these positions in the future. 
The TRC VSO volunteers will be a vital to the work of L3’s VSO literacy 
volunteers.  

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Future 
trainings    In 
this  quarter, 
the  L3 
technical 
team 

identified  low‐cost materials  that  can be produced by  communities and Parents Teacher Committees 

Table 7: List of books produced during Byumba Writers’ Workshop

  Title  Author

1  Can you allow stealing?  Abayisaba Themistocles 

2  A Home  Baranyeretse Boniface 

3  John's cow  Dushime Innocent

4  Delicious sugar  Habumugisha Servilien 

5  Marc and his cow  Hakizimana Dieudonne 

6  The beginning of Mary and Mark's friendship Hishamunda Samson

7  Karara at the market  Imanishimwe Joselyne 

8  The mango tree  Kayirere Consolee

9  Good advance  Maniragaba Emmanuel 

10  Rabbit's problem  Maniraho Augistin

11  On the journey  Mpozenzi Eric

12  Jane and the cat  Muhawenimana Joyeuse 

13  The hungry man  Mujawamariya Seraphine 

14  The journey to the market  Mukeshimana jeannette 

15  The thief in the market  Mukeshimana violette 

16  The small black hen  Musabyimana Dative

17  Kaneza is hungry  Musabyemariya Clementine 

18  The hens'amazing lucky day  Nahimana Aime Serge 

19  Nana and the wolf  Niyigena Diogene

20  Kagurusi and Leopard  Niyonkuru Abdu‐Nuur 

21  The dreams I had  Ntezimana Eulade

22  The lunch time  Rwiru Felicien

23  Marc's wedding day  Sibomana Eric

24  Lucie and her mother  Turacyayisenga Lucie

25  Where is Jack's dog?  Twahirwa Mutabazi Jack 

26  Fifi's birthday  Urahoza Sandrine

27  The lion and the hare  Uwamahoro Charlotte 

28  The thief caught red handed  Uwizeyimana Jules Maurice 

29  Three children  Yankurije Josiane

30  Bar and restaurant must separate  Hakizimana Jean Damascene 

31  The miracle and boys  Hakizimana Jean de Dieu 

32  Rubyogo and hare  Hitimana Jean Marie Vianney 

33  The rain boys  Jemimah Awuyo

34  Manzi survived  Mihanga Alphonse

35  My father's car  Mufalume Job

36  Nina at school  Mwizerwa Bonaventure 

37  The king's daughter  Ndayizeye Anastase

38  Kagabo in a hurry  Nshungayinka Francois 

39  Environmental protection  Sibomana Emmaus

Student teacher with her storybook 
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(PTC)  to  support  literacy.  This  activity,  which  will  start  next  quarter,  involves  training  community 
members  on  how  to  identify  and  produce  low‐cost  literacy  materials,  and  will  be  carried  out  in 
conjunction with VSO. 

 
Video module      In  early  June,  the  L3  video modules  producer  traveled  to Byumba  to  capture  initial 
footage  of  teachers making  instructional  resources  from  low‐cost/no‐cost materials.  VSO  volunteers 
from  the TRCs also agreed  to organize additional sessions on how  to make  the  literacy and numeracy 
instructional materials  necessary  for  the  implementation  of  the  new  L3  P1  and  P2  programs.  These 
sessions will be filmed to provide additional footage for the L3 teacher training and SBM video modules. 
 
Negotiation of procedures to allow schools to purchase – and REB to distribute ‐ Ministry‐authorized, 
locally‐produced supplementary materials with school budgets   The popularity of Writers’ Workshop, 
and REB’s enthusiasm for having teachers write stories for use in their classrooms had opened the door 
to the possibility of REB putting in place procedures that would allow schools to purchase – and REB to 
distribute – locally‐developed materials validated by REB for national distribution. In July, CPMD 
validated terms of reference for a six‐month VSO volunteer to institutionalize Writers’ Workshop. This 
includes identifying procedures that would allow the best of the products from Writers’ Workshop to be 
published, printed and made available to schools across the country. By September 30, no applications 
had been received for this position. However VSO remains confident that an applicant will be identified 
and placed by January 2013. 
 

2.D	Promote	a	culture	of	reading		(Concern)	
 Identify key messages 

 Develop, roll out and monitor impact of key messaging to promote positive attitudes and behavior 

Progress in Q4 

In  this quarter,  the data on  community based perceptions, barriers and positive practices  to achieve 
literacy among early grade  learners was analysed and a  summary  report produced and distributed  to 
REB  for  feedback  (See appendix 9). The  results of  the  study provided  the  input necessary  to  identify 
Behavior  Change  Communication/Information  Education  Communication  (BCC/IEC)  messages  and 
materials.  The messages will be  aimed  at  the promotion of desired behaviours  towards  reading  and 
supporting  the  development  of  a  culture  of  reading.  A  consulting  company  has  been  recruited  to 
develop: 1) the messages and materials, 2) a messages dissemination plan, and 3) indicators to monitor 
the impact of the messages. Specifically, the consulting company has been asked to: 

1. Conduct a literature review of relevant documents 

2. Hold consultation sessions with key stakeholders to get views on their expectations  

3. Organize and facilitate participatory messages and materials development workshops 

4. Facilitate activities to pretest the messages and materials 

Activities planned for next quarter 

 Organize three additional Writers’ Workshops 

 Complete module on making instructional materials from locally‐available resources 

 Recruit  VSO  short  term  volunteer  for  CPMD  to  facilitate  the  institutionalization  of  Writers’ 
Workshop 
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5. Review messages and materials to integrate outcomes of the pretest/s 

6. Develop a messages dissemination plan 

7. Generate communication related indicators to monitor impact of messages 

8. Recommend key topics for  inclusion  in a training module for PTCs, teachers and head teachers 
to promote positive attitudes and behaviour 

Work on the above tasks commenced mid‐September 2012 and will be completed by the end of October 
2012. When  finalized,  the behaviour change messages will be targeted at different audiences and will 
focus on  removing barriers  to  reading and promoting positive practices and behaviours  in  reading at 
home, in communities, and schools.  

Organization  of  consultative  sessions    In  September,  L3  partner  Concern  organized  participatory 
consultative  sessions  with  a  cross‐section  of  community  members:  teachers,  head  teachers  and 
education officers at district and  sectors  levels, PTC members, and community based  facilitators. The 
sessions enabled the consultants to obtain information on participants’ expectations in terms of impact 
of messages. For example, session participants indicated that the messages should result in an increase 
in  the  amount  of  time  parents  allocate  to  children’s  reading  at  home,  as well  as  an  increase  in  the 
number of teachers or schools allowing children to take books home.   

The sessions produced the following recommended foci for key messages: 
1. Creating a reading friendly environment at home and in the community 

2. Supporting and enhancing young children’s reading experiences 

3. Equity issues with regard to reading (girls and marginalized groups)  

4. Strengthening home/school support mechanisms for reading. 

Links to the Rwanda Reads Initiative The messages and materials will contribute to the goals of Rwanda 
Reads campaign. Concern will also liaise and collaborate with REB, UNICEF, DFID and staff of USAID and 
other  actors  involved  in  the  campaign  to  ensure  that  there  is  sufficient  coordination  and  to  avoid 
duplication of effort.  

 

Additional activities 

Reading  competitions    In  the  past  quarter,  Concern  assisted  PTCs  in  the  6  L3  target  schools  to 
implement initiatives to improve reading in their children’s schools. One of the proposed initiatives was 
to  organize  reading  competitions  in  all  6  schools.  In  September,  two  schools  organized  reading 
competitions and the remaining four plan to do the same in October.  

The  idea  of  reading  competitions  came  about  as  a  result  of  PTC  training workshops  organized  and 
facilitated  by  Concern  to  strengthen  PTCs  capacity  in  supporting  children  to  read. At  the workshop, 
individual  school PTCs produced action plans  for  supporting  reading within  the  communities,  families 
and schools. Additional activities proposed include generating stories from elderly community members 
who might be storytellers and sharing these stories with other parents.  

National  Storywriting  Competition        In  this  reporting  period,  L3  representatives  met  with 
representatives  of  Equity  Bank  to  negotiate  a  partnership  for  the  rollout  of  a  national  storywriting 
competition.  Although  the  bank  confirmed  its willingness  to  support  the  initiative,  L3  had  not  been 
successful in securing the partnership by the end of the quarter. In the event that the partnership with 
Equity Bank is unsuccessful, L3 will explore alternative partnerships.  
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As was the case with the mobile  libraries, the national storywriting competition has become a priority 
for REB. REB requested that L3 proceed with the implementation of the storywriting competition with or 
without Equity Bank’s support. 

In September, however, L3 was  informed  that Drakkar Publishing had  received  funds  from  the Grand 
Challenge  Initiative  to  put  in  place  their  own  national  storywriting  competition.  In  the  interest  of 
harmonizing effort and not creating competing programs, L3 has been meeting with Drakkar to explore 
the possibility of having a single competition  that will meet both needs and  requirements. L3 expects 
that the modalities of a unified L3/Drakkar program could be finalized next quarter. 

 
Rwanda Reads Initiative In July, REB launched Rwanda Reads Initiative (RRI). L3 organized three booths 
for  the  launch  –  one  on  the mobile  libraries  project,  one  on Writers’ Workshop  and  one  on  using 
interactive  audio  instruction  to  develop  reading  skills  in  early  primary.  In  addition,  the  L3  Initiative 
produced a 25‐minute documentary  film on  the  importance of developing a culture of  reading across 
the  country.  The  documentary  weaves  together  interviews  with  Ministry  officials  (Minister,  State 
Minister, DG–REB, DDG‐CPMD),  development  partners  (DFID, UNICEF, US Ambassador),  and  parents, 
teachers and students. The documentary was shown at  least 5  times on Rwanda public  television  the 
week of the launch. 
 
In August, the RRI co‐chairs organized a working session with RRI taskforce members to develop a 5‐year 
strategic plan for the Initiative. The strategic plan sets clear goals for the Initiative and translates those 
goals into measureable targets. It is expected that the strategic plan will be finalized and validated next 
quarter. 

 

INTERMEDIATE	RESULT	3:		Support	for	English	

3.A	Develop	a	program	to	transition	teachers	(and	students)	to	English	as	a	language	of	instruction		

 Produce/  test  IAI‐based  ESL  program  (activities  carried  out  concurrently  with  Component  2A 
activities above) 

Progress in Q4 

In this reporting period, the L3 English team continued to produce print and audio materials. The team 
recorded 58 decodable stories from Teach the World to Read that will be used in the P1 to P3 interactive 
audio programs. The team also began recording and field testing term 1, P1 and P2 audio programs, and 
worked with a musician  to write and record 9 children’s songs and 8 chants  to be used  in  the English 
lessons.  It  is expected  that  the  term 1 materials  for P1 and P2 will be  ready  for  the  start of  the new 
school year in January. 

The complete list of audio products developed in Q4 to support the English interactive audio programs 
are listed in Table 6 below 

Activities planned for next quarter 

 Finalize the identification of key messages 

 Finalize the development of key messages and materials, roll out and monitor impact of key messaging 
to promote positive attitudes and behavior 

 Support awareness campaigns on the role of the community to support literacy 
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Table 8: List of audio products developed and/or recorded in Q3 to support English 
interactive audio programs 

  AUDIO Products  Author Nature

1   Cat on Mat  TEACH THE WORLD TO READ AUDIO STORY 

2  The Lad  TEACH THE WORLD TO READ AUDIO STORY 

3  Dan and his Cap  TEACH THE WORLD TO READ AUDIO STORY 

4  The Pet in a Jet  TEACH THE WORLD TO READ AUDIO STORY 

5  The Hen in a Pen  TEACH THE WORLD TO READ AUDIO STORY 

6  Pip the Pup  TEACH THE WORLD TO READ AUDIO STORY 

7  The Kid and a Pig  TEACH THE WORLD TO READ AUDIO STORY 

8  The Tin Bin  TEACH THE WORLD TO READ AUDIO STORY 

9  The Dog in the Well  TEACH THE WORLD TO READ AUDIO STORY 

10  Will is Ill  TEACH THE WORLD TO READ AUDIO STORY 

11  Pop and his Pot  TEACH THE WORLD TO READ AUDIO STORY 

12  Hog and the Dog  TEACH THE WORLD TO READ AUDIO STORY 

13  A Bug in the Mud  TEACH THE WORLD TO READ AUDIO STORY 

14  Pets are Fun  TEACH THE WORLD TO READ AUDIO STORY 

15  Jay Can Play  TEACH THE WORLD TO READ AUDIO STORY 

16  Dan and the Bee  TEACH THE WORLD TO READ AUDIO STORY 

17  The Fox in the Box  TEACH THE WORLD TO READ AUDIO STORY 

18  Joe had to Mow  TEACH THE WORLD TO READ AUDIO STORY 

19  Tom Sows his Seeds  TEACH THE WORLD TO READ AUDIO STORY 

20  I want a Pie  TEACH THE WORLD TO READ AUDIO STORY 

21  Pa and his Car  TEACH THE WORLD TO READ AUDIO STORY 

22  Ma Darns Her Socks  TEACH THE WORLD TO READ AUDIO STORY 

23  The Fly and the Bee  TEACH THE WORLD TO READ AUDIO STORY 

24  Make a Mud Cake  TEACH THE WORLD TO READ AUDIO STORY 

25  On My Roof  TEACH THE WORLD TO READ AUDIO STORY 

26  We All Play Ball  TEACH THE WORLD TO READ AUDIO STORY 

27  A Fish to Cook  TEACH THE WORLD TO READ AUDIO STORY 

28  The Song  TEACH THE WORLD TO READ AUDIO STORY 

29  I Want a Wand  TEACH THE WORLD TO READ AUDIO STORY 

30  My Sister  TEACH THE WORLD TO READ AUDIO STORY 

31  A Pup in the Straw  TEACH THE WORLD TO READ AUDIO STORY 

32  I Saw a Witch  TEACH THE WORLD TO READ AUDIO STORY 

33  A Mole in the Hole  TEACH THE WORLD TO READ AUDIO STORY 

34  The Funny Farm  TEACH THE WORLD TO READ AUDIO STORY 

35  A Piglet in my Pocket  TEACH THE WORLD TO READ AUDIO STORY 

36  The Rain on the Plain  TEACH THE WORLD TO READ AUDIO STORY 

37  I Saw Two Mice  TEACH THE WORLD TO READ AUDIO STORY 

38  The Clown  TEACH THE WORLD TO READ AUDIO STORY 

39  From My Cupboard  TEACH THE WORLD TO READ AUDIO STORY 

40  The Pirates  TEACH THE WORLD TO READ AUDIO STORY 

41  A Ride on a Steam Train  TEACH THE WORLD TO READ AUDIO STORY 

42  Fly My Kite  TEACH THE WORLD TO READ AUDIO STORY 

43  I knew a Boy  TEACH THE WORLD TO READ AUDIO STORY 

44  We Went to the River  TEACH THE WORLD TO READ AUDIO STORY 

45  Bet and Her Kitten  TEACH THE WORLD TO READ AUDIO STORY 

46   The Hello song  L3 SONG/CHANT 

47  Good morning/evening songs  L3 SONG/CHANT 

48  How are you song  L3 SONG/CHANT 

49  Good bye song  L3 SONG/CHANT 

50  I like song  L3 SONG/CHANT 

51  The counting song  L3 SONG/CHANT 

52  Brother John song  L3 SONG/CHANT 

53  The happy song  L3 SONG/CHANT 

54  Its time for English song  L3 SONG/CHANT 
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3.B	Use	interactive	audio	instruction	(IAI)	to	reinforce	and	extend	face‐to	face	ESL	training	program	

Progress in Q4 

No activities planned for this quarter. 

	

	
  	

55  Point to chant  L3 SONG/CHANT 

56  How are you Jazz chant  L3 SONG/CHANT 

Activities planned for next quarter (organized concurrently with activities 2A above) 

 Complete  production/testing/finalization  of  term  1,  P1  and  P2  ESL  materials  (activities  carried  out 
concurrently with Component 2A activities above) 

 Have materials validated by textbook evaluation committee at CPMD 

 Establish contracts for the publication of print materials 

 Print/duplicate materials for distribution to 2013 target schools 
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3.C	Use	the	SBMP	to	reinforce	teachers’	English		
 Identify additional ESL audio and/or video materials for uploading to L3 audio and video players 

 Assess NMs and SBMs ability to facilitate trainings in English, using new video‐based modules 

 
Progress in Q4 

As mentioned  in 2.B above, L3 began  identifying no‐cost or open‐source video materials that could be 
downloaded and used  for  teacher  training. At  the  request of L3, a new e‐intern has begun  to  identify 
video materials that could be used  in classrooms, to support different elements of the curriculum, and 
video materials  that  could  be  used  outside  of  the  classroom.  Once  a  complete  list  of materials  is 
available,  L3 will  set  up  a working  session with  REB  to  review  the materials  and  identify which  are 
suitable for distribution to schools. 
 
Once  the  joint  L3‐USAID‐REB  technology  team  identifies  the platforms  that will be used  to distribute 
audio and video materials to schools and SBMs, L3 will gather from British Council and other partners 
additional materials that could be uploaded on these platforms and used to reinforce the SBM program. 
 

NMs and SBMs ability to facilitate trainings in English, using new video‐based modules  As mentioned 
in the last quarterly report, this activity was included in the L3 workplan prior to the Ministry’s decision 
to accept only English‐proficient applicants for the school‐based mentoring program. The ability of SBMs 
to facilitate trainings in English using new video‐based modules is no longer a concern. What may be a 
concern, based on meetings and training sessions organized recently with teachers and principals from 
rural schools in Bugesera, is teachers’ ability to follow training sessions facilitated only in English.  During 
the recently organized sessions, the vast majority of teachers had difficulty following English  language 
explanations or instructions, even when the explanations/instructions were offered in simplified English. 
Although  Rwandan  SBMs will  be  able  to  fall  back  on  Kinyarwanda  in  cases where  teachers  do  not 
understand, SBMs recruited from Kenya or Uganda will not.  It will be necessary to monitor the use of 
English  and  Kinyarwanda  in  School‐based  Mentoring/training  activities  in  Bugesera  to  identify  the 
appropriate mix of language usage in video (and non‐video) based trainings.  

 
In next quarter,  L3 will  field  test  the  interactive  video modules with  SBMs  and P1  to P3  teachers  to 
determine  the extent  to which  the modules  can be used with  teachers with  limited English  language 
skills and SBMs with limited Kinyarwanda skills. 
 

	

	

3.D	Revise	the	existing	English	curriculum		
 Organize consultative sessions with English language stakeholders  

Activities planned for next quarter 
 Upload completed modules to identified technology and pilot them  

 Complete of SBM/SM recruitments in collaboration with TEMPD. 

 Organize trainings for Senior Mentors and School‐based Mentors on how to use the  interactive video 
modules 

 Collect field data on ability of SBMs to use interactive modules to facilitate trainings 
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 Facilitate production of draft curriculum 
 
Progress in Q4 

As  noted  in  the  last  quarterly  report,  UNICEF  will  be  supporting  CPMD  to  revise  all  of  its  existing 
curricula,  including  the  ESL  curriculum,  including  recruiting  consultants  to  facilitate  the  process.   No 
clear  timelines or processes have been devised  except  that  the  curriculum must  be  field  tested  and 
ready  for  implementation  nationwide  by  2016.  Until  such  time,  it  is  premature  for  L3  to  begin 
supporting the ESL curriculum revision process.  

However, L3 expects that once UNICEF consultants are recruited next quarter, the process of developing 
the curriculum will be clearer. This in turn will enable L3 to identify how best to support the process for 
the  three  key  curriculum  areas:  English,  mathematics  and  Kinyarwanda.  Despite  this  challenge,  L3 
agreed to support this quarter the development of a plan to collect English reading fluency data for P3 
and P5. The results will set clear benchmarks for the development of the new ESL curriculum. 
 

INTERMEDIATE	RESULT	4:		Strengthen	Ministry	Capacity	

4.A	Strengthen	MINEDUC	central	capacity		

 Implement technical projects to strengthen MINEDUC capacity (ongoing) 

 Advise on policies in support of L3 project objectives (ongoing) 

Progress in Q4 

L3  continued  to  provide  technical  assistance  to  the  REB  departments  of  CPMD,  TDM  and  EQS  as 
evidenced by the progress reports for intermediate results 1 to 3.  

CPMD   L3 assumed critical role in the development of the Education Sector Strategic Plan (ESSP), and in 
particular, the activities and  indicators for the curriculum and  instructional materials section. The ESSP 
now provides explicit guidance and activities  that support  the development of a culture of  reading  in 
Rwanda until 2017. 

A more  immediate  impact  that  challenged  traditionally held beliefs  and perspectives  about  language 
acquisition  has  been  the  deliberations  over  the  optimal  scope  and  sequence  for  introducing 
Kinyarwanda  letter‐sound combinations  in P1 and P2. Similarly, L3’s technical and financial support for 
the new tender process, including the training of REB technicians in how to recognize and evaluate good 
children’s  stories,  created  a  structure  and  added  to  the  collective professional  skill  sets of REB  staff. 
Finally,  the establishment of  clear grade  specific  reading benchmarks  (in  terms of  the  types of books 
children should be able to read) brought CPMD a step farther along the literacy continuum.  

L3 also devised a mechanism to reinforce the technical skills of the REB audio‐visual technician, as well 
as the skills of L3 audio technician and the new L3 (formerly REB) intern. In the case of video production, 
the new REB audio‐visual technician has been shadowing the L3 videographer on the videotaping and 
production of classroom footage for the interactive video modules. This on‐the‐job training is proving to 
be invaluable in developing the skills of REB staff. 

Activities planned for next quarter 

 Meet with UNICEF and CPMD to define optional involvement of L3 in development of revised curricula 
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Finally, L3’s work generated a new focus on effective pedagogical approaches to language teaching and 
the development of national reading and math standards. Deliberations over whether or not  to allow 
limited use of Kinyarwanda  in English  lessons became an opportunity to present to CPMD a review of 
the most recent research and thinking on the subject. As a result, L3 became a catalyst for the revision 
of a long‐held CPMD policy. 

Support  to TDM      L3 organized a working  session with TDM and British Council  to outline how TDM 
could monitor teachers’ English language skills. Subsequently, L3 developed a concept note for TDM and 
the  CPMD  task  force  (See  appendix  10).  The  concept  note  formed  the  basis  for  TDM’s  decision  to 
request a VSO volunteer  to develop diagnostic  instruments  that are  linked  to  the European Common 
Framework for Languages that teachers and SBMs can use to identify where individual teachers are on 
the language proficiency continuum and the specific support they need to advance to the next level. 

L3 also sponsored and co‐facilitated a  joint REB‐partners retreat that  led to the development of a new 
framework  for  the  School‐based Mentoring  program,  and  agreed  to  provide  financial  support  for  a 
consultant who will develop a  costed  strategic multi‐year plan  to  support  the  implementation of  the 
SBM program  framework.  The  L3  Technical Director has  also been  appointed  a  co‐chair of  the  TDM 
technical  working  group  composed  of  development  partners  and  TDM  technicians.  The  technical 
working group has the mandate to develop and propose to CPMD the policies and procedures needed to 
support the implementation of the SBM program.  

Support  to EQS     L3  is working with EQS  to develop new grade  level  texts  for  the upcoming national 
study of P3 and P5 reading fluency. It will also support the training of data collectors and the collection 
of data in the field.  

Support to REB     L3 and DFID collaborated  to produce a request  for proposal  (RFP)  for consultants  to 
test P1  to P3  teachers’ English  language skills. Subsequently, L3 was  invited by DFID  to be part of  the 
evaluation committee, and along with DFID and REB,  is a member of the technical steering committee 
for the study. 

4.B	Transform	TTCs	into	centers	of	excellence	for	literacy/numeracy		

 Train TTC, VSO instructors and student teachers on effective literacy/numeracy instruction  

 Organize Writers’ workshops and mathematics camps in TTCs 

Progress in Q4 

In this quarter, the Kigali Institute of Education approved the terms of reference for KIE‐L3 collaboration. 
Those terms of reference  include recruiting a 2‐year VSO literacy specialist to coordinate L3 support to 
TTCs, as well as recruiting the first literacy volunteers for the TTCs of Save and Bicumbi. The TTC Literacy 
volunteers will be responsible for co‐teaching with TTC tutors the new English and Language Methods 
and Practices courses, as well as initiating activities to develop a culture of reading in each TTC. 

In this reporting period, the first two TTC‐based VSO volunteers arrived in Rwanda in September. Hazel 
Cox has already  taken up her placement  in  the Bicumbi TTC. Pam Connell will begin her placement  in 

Activities planned for next quarter 

 Implement technical projects to strengthen MINEDUC capacity (ongoing) 

 Advise on policies in support of L3 project objectives (ongoing) 
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January, but in the meantime, is assisting KIE with the preparation of the upcoming trainings on the new 
curriculum. 

Training on the new English and the Language Methods and Practices curricula is scheduled for the week 
of December 3rd and will be co‐facilitated by VSO volunteers assigned to the TTCs and TTC  instructors. 
The training on the new mathematics and the mathematics/science methods curricula  is scheduled to 
begin on December 10th. Both trainings will take place in Byumba. 

Organizing Writers’ Workshops   As mentioned previously, two writers’ workshops were organized this 
past quarter, and three more are scheduled for the upcoming quarter. 

 

Other activities 

In Q4, most of the guidelines for years 1, 2 and 3 of the new TTC English curriculum were completed. 
The guidelines are unit plans that provide models of good practice and strategies to meet the  learning 
outcomes specified  in the curriculum. It  is expected that the remaining guidelines will be completed  in 
next quarter. 

4.C	Develop	tools	and	systems	for	monitoring	teacher	practices		

 Adapt LOS to make it standards‐based and criterion referenced 

 Devise system for collecting and aggregating data 

In June, REB distributed draft national standards for teacher performance and a draft evaluation process 
for monitoring teacher progress with respect to these standards, and requested feedback from partners. 
L3 prepared a thorough feedback and submitted it to TDM for its consideration. 

Based on L3’s and technical partners’ feedback, REB requested that the consultants who prepared the 
draft  documents  make  substantial  revisions.  As  such,  once  the  revised  standards  and  evaluation 
processes  are  reviewed  and  validated  by  REB,  L3  will  develop  a  lesson  observation  system  that  is 
standards‐based and criterion referenced. 

The  SBM  technical working  group has been  tasked  to  identify  the  key  instructional practices  that  all 
teachers should be using in their classrooms and to develop a classroom observation form that will allow 
SBMs to collect data on the extent in which these practices are evident in the classes they observe. This 
tool will need to align with the new teacher professional standards, and as such, will provide REB with a 
first criterion referenced lesson observation tool. 
 

	

	

Activities planned for next quarter 

 Complete guidelines for new English curriculum 

 Train TTC, VSO instructors and student teachers on effective literacy/numeracy instruction  

 Organize Writers’ workshops in TTCs 
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4.D	Improve	tools	and	systems	of	assessing	students’	reading	and	mathematics	
competencies		

 Develop multiyear plan for technical support to LARS  

 Provide STTA to LARS (exact dates to be specified in plan) 

Progress in Q 4 

In this reporting period, L3 worked with the DDG of the Quality Standards department and a consultant 
recruited to support the development of the ESSP and to devise a multiyear plan for L3’s support to 
LARS assessment. The plan calls for L3 to provide ongoing technical support to the development of 
instruments, the analysis of data and the preparation of a summary report. REB, and specifically EQS, 
will be responsible for identifying and training data collectors, collecting and entering the data, and 
participating in the statistical analysis and report writing (see table below). 

Table 9: Multi‐year plan for L3 support to Learning Assessments in Literacy and Numeracy 
 

Academic 
Year 

                   Action – Testing Dissemination REB Support    L3 Support 

2012  Collection English and Kinyarwanda 
Oral Reading Fluency Data for P3 
and P5 (nationally representative 
sample) in order to validate national 
standards 

   All costs associated 
with development of 
instruments, data 
collection and analysis 

2013  P3 LARS revised and English 
version developed; P5 (English and 
Kinyarwanda) developed;  

 New instruments field tested  
 Validity and reliabilty established 

 Dissemination 
of 2011 results 

 Dissemination 
costs 

 Costs of in-
country 
instrument 
development 
work 

 Up to 3 months (2 
trips) of international 
consultant to support 
item development, 
sampling methodology  

2014 P3 and P5 LARS + administered  in 
sample of schools having received 
reading inputs  (ie,  

LARS administered to representative 
sample of P3 and P5 students; a subset 
of these students randomly selected to 
do the Oral Reading Fluency test  in 
addition to the pencil and paper test) 

  Training of data 
collectors 

 Data collection 
and entry 

 Training 
workshops with 
in-country 
statisticians 

 Up to 3 months (2 trips) 
of international 
consultant time to 
support data 
analysis/report writing 

2015 Preparation of instruments for 2016 
assessment 

 Dissemination 
of 2014 results 

 Dissemination 
of 2014 results 

 Up to 2 months (1 trip) 
of international 
consultant time to 
refinement of 
instruments/sampling 
methodology 

2016 P3 and P5 LARS + administered    Training of data 
collectors 

 Up to 3 months (2 trips) 
of international 

Activities planned for Q4 

 Identify key practices to target in SBM program 

 Develop classroom observation tool for collecting data on these practices 

 Devise initial system for collecting and aggregating data 
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nationally representative sample   Data collection 
and entry 

 Training 
workshops with 
in-country 
statisticians 

consultant time to 
support data 
analysis/report writing 

2017   Dissemination 
of 2016 results 

 Dissemination 
of 2014 results 

  

 

Provide STTA to LARS      In this reporting period, L3 worked with EQS to develop a plan to collect new 
reading fluency data for P3 and P5 English before the end of the 2012 academic year (See table 1 in this 
document). The data collection should be completed by the end of October. 
 

 

INTERMEDIATE	RESULT	5:		Improved	Equity	in	Education	

5.A	Ensure	equal	access	to	quality	instruction		

 Identify inclusive practices to model in IAI and print materials 

 Implement monitoring matrix to ensure that practices are consistently modeled in all materials  
(audio and print) 

Progress in Q4 

The L3 instructional materials developers continued to use the gender monitoring matrix to monitor the 
consistent use of appropriate gender and social messages in both print and audio materials. All inclusive 
classroom practices are modeled through audio lessons and teacher guides. 

5.B	Promote	positive	image	of	girls	and	other	marginalized	groups		

 Identify key messages to reinforce and promote positive attitudes and behaviors 

 Train national mentors in field test sites on BCC messages 

 Train PTCs in field test sites  

 Monitor and follow up 

Progress in Q4 

Identifying  key messages    As mentioned  earlier,  L3  recruited  a  consultant  to  begin  the  process  of 
identifying  messages  and  materials  to  reinforce  and  promote  positive  attitudes  towards  girls  and 
marginalized  groups.  The  consultant  held  an  initial  consultative  workshop  with  stakeholders  to 
brainstorm on salient issues to prioritize in the campaign. The workshop was informed by the findings of 
the research study completed in Q4 (See section 2.D above). 

Training PTCs L3 conducted training for PTCs on community  involvement concepts and their roles and 
responsibilities with  particular  emphasis  on  ensuring  access  to  literacy  and  reading  opportunities.  In 
addition, PTCs  in treatment schools received skills to  identify and address challenges faced by children 

Activities planned for next quarter 

 Collect, enter and analyze fluency data for P3 and P5 English and Kinyarwanda 

 Submit final reports to EQS for validation 
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from  poorest  communities.  For  example,  one  of  the  activities was  for  school  authorities  to  identify 
needy children and assess how they can be supported with reading materials.  

 

5.C	Train	teachers	and	parents	to	address	barriers		

 Develop diagnostic tools and remediation activities for literacy/numeracy (see 2.A) above 

 Implement module on inclusion for TTC, using L3 materials 
 

Progress in Q4 

 
The development of a set of diagnostic tools and remediation activities has not been completed due to 
delays  in  production  of  L3  literacy  materials.  However,  the  L3  team  is  developing  a  simple  and 
inexpensive diagnostic  tool to be used after every 10  lessons/programs and at the end of every term. 
The materials will be included in the package of materials to be delivered to schools in January. 
  

Module on inclusion for TTC  This activity has not yet been undertaken. However, in next quarter, L3 will 
work with VSO to  identify how VSO volunteers working  in TTC address  inclusion and how L3 resources 
can be deployed to enhance what is currently being done. 
 
5.D Provide additional resources to rural, low‐income areas  

 Identify with MINEDUC procedures or criteria to identify schools in rural and low‐income areas 
and schools in each district that correspond to that profile 

 

 

Progress in Q4 

 See discussion in section 2.B above. 

Activities planned for next quarter 

 Develop diagnostic tools and remediation activities for literacy/numeracy (see 2.A) above 

 Implement module on inclusion for TTC, using L3 materials 

 

Activities planned for next quarter 

 Identify with MINEDUC procedures or criteria to identify schools in rural and low‐income areas and 
schools in each district that correspond to that profile 

 

Activities planned for next quarter 

 Training PTC members on equity aspects and community roles to support equity in education 

 Facilitate community mobilization campaigns on equity in education 
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In  terms  of  identifying  schools  in  rural  or  low‐income  areas,  L3 will work with REB  in  the  upcoming 
quarter to ensure that criteria used to identify these schools are consistent with criteria used by REB in 
other situations (presentation of LARS results, for example). 

5.E		Increase	awareness	of	equity	issues	at	key	nodes		

 Form alliance with FAWE’s gender task force 

 Draft procedures and terms of reference for distributing grants to district gender task forces 

Progress in Q4 
L3 developed terms of reference for FAWE/L3 partnership and the procedures for distributing grants to 
gender task forces. In addition, the L3 representatives and FAWE Rwanda Coordinator met to explore a 
partnership  and  synergies.  As  a  result,  draft  terms  of  reference  to  define  the  parameters  of  such 
partnership were developed. It is expected that the TOR will be finalized and partnership formed in next 
quarter.  

MONITORING	AND	EVALUATION	(M&E)	

General	performance	monitoring		

 

 Clean and analyze data as well as generate baseline reports, and disseminate results to partners, 
including the REB 

 Finalize the M&E Handbook 

 Finalize the development of the L3 project database in Access 

 Monitor program implementation (ongoing) and adjust program inputs, based on monitoring 
data  

 

Progress in Q4 
Baseline reports   The L3 M&E team completed the first draft of the baseline study reports and shared 
them with L3 impact evaluation specialist for review. In next quarter, a validation workshop will be 
organized for relevant stakeholders to validate the baseline reports. 

Finalization of M&E Handbook   A draft monitoring and evaluation handbook was developed outlining 
all monitoring and evaluation policies and procedures,  including activity follow‐up, data collection and 
analysis plans.  

Development of L3 database  L3 database was completed with the assistance of a consultant and new 
intern. 

 

Other activities 

Activities planned for next quarter 

 Finalize Terms of Reference for alliance with FAWE’s gender task force 

 Finalize procedures, terms of reference and timelines for distributing grants to district gender task 
forces 
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The monitoring  and  evaluation  team,  along with USAID  representatives,  reviewed  L3  indicators  and 
targets  in  the  Performance  Monitoring  Plan  (PMP).  The  team  uploaded  the  revised  targets  and 
indicators onto the Monitoring and Evaluation Management System (MEMS). 

The M&E team also participated in three trainings in MS Access, MS advanced Excel and SPSS software. 
The Monitoring and Evaluation Management Services  (MEMS) organized  these  trainings as a capacity 
building support for USAID implementing partners. 

 

Activities planned for next quarter 

 Finalize baseline reports 

 Hold a stakeholders’ workshop to validate baseline reports and dissemination of baseline results 

 Development instruments study to assess P3 and P5 reading fluency in English and Kinyarwanda  

 Collect, enter, clean, analyze fluency data and produce final reports  

 Develop the indicator reference sheets for the PMP indicators  

 Finalize M&E handbook, distribute to L3 technical team members and partners and conduct trainings 
on how to use various instruments 

 Ensure data collection, remittance, entry, analysis and archiving systems are functional 
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Table	10.	RESULTS	ACHIEVED	(as	per	draft	Performance	Monitoring	Plan	data	table)		

 

Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

F‐Indicator 3.2.1‐14: Number of 
learners enrolled in primary schools 
and/or equivalent non‐school based 
settings with USG support (Type: 
Output)  

Number of P1 to P6 
learners benefitting 
from USG support 
(direct or indirect) 

Total   2,436,935 

 

 2,436,935  

 
Gender, 
Direct  

beneficiary 
and Indirect 
beneficiaries 

Annual 

MINEDUC 
enrolment 
Statistics 
(projections 
based on 2011 
figures, with 
extrapolations) 

Includes students 
receiving direct and 
indirect support 

Female  1,240,400  1,240,400 

Indirect  2,434,212  2,434,212 

Dir
ect 

T  2,723  3,171 

F  1,386  1,549 

M  1,337  1,622 

F‐Indicator 3.2.1‐27 Proportion of 
students who, by the end of two 
grades of primary schooling, 
demonstrate that they can read and 
understand the meaning of grade level 
text. (Type: Outcome/Impact) 

Proportion and 
number of (P3) 
students who meet the 
MINEDUC threshold for 
reading with fluency 
and comprehension 
after three years of L3 
support 

Establish Baseline 

M  40.5% 
(77,634) 

Gender,  
 

Twice 
(2015/6) 

Ministry Fluency 
Assessment in 
Rwanda Schools 

Baseline: 2011 EGRA 
Note: This calculation is 
different than the overall 
calculation for Goal 1.  
 

F   46.7% 
(92,800) 

 
 

Total 

44%  
(170,434) 

Custom‐Indicator  Proportion of 
students who, by the end of grade 5, 
are able to read and demonstrate 
understanding as defined by a country 
curriculum, standards, or national 
experts(Type: Outcome/Impact) 

Proportion and 
number of grade 5 
students who, by the 
end of primary school, 
are able to read with 
comprehension 
according to Rwanda’s 
curricular goals and 
standards. 

130 

F 
69.5% 

(115,635) 
 

Gender  
Once 
(2016,) 

Ministry Fluency 
Assessment in 
Rwanda Schools 
Project impact 
evaluation grade 
5 

Calculation is based on 
75% of all projected P5 
students as all students 
will be enrolments for 
those particular years as 
all P3 students will be 
receiving either direct or 
indirect support from L3. 
Assumes 50.9% of 
students are female 
(MINEDUC 2011 Statistics) 

M 
61.9% 
(99,348) 

T 
66% 

214,984 

Result 1:  Improved quality of teaching 

Custom‐ Indicator  Number of learners  1.1 Number of P1 to P3  2,043  NA  Gender  Annual  Listenership   To avoid double 

Goal:	Children	leaving	primary	school	with	a	strong	foundation	in	literacy	(Kinyarwanda	and	English)	and	numeracy	skills	foundation	in	literacy	
(Kinyarwanda	and	English)	and	numeracy	skills 
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Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

receiving reading interventions at the 
primary level (Type: Output) 
 

students who listen 
regularly to 
Kinyarwanda or English 
reading interactive 
audio programs  

records 
 

counting, targets refer to 
number of learners in 
schools benefiting from 
interactive audio 
instruction; Assumes 75% 
of students regularly use 
programs i.e. 75% of 
direct each year  

F‐Indicator 3.2.1‐31: Number of 
teachers/educators/teaching 
assistants who successfully completed 
in‐service training or received 
intensive coaching or mentoring with 
USG support 
 

1.2 Number of 
mentors/teachers/hea
d teachers/ trained by 
L3 initiative  

130 

T  42 

Gender, 
District 

Annual 

Listenership 
records (for 
teachers); 
attendance 
records for 
mentors, head 
teachers, TTC 
instructors  

For 2012, figures reflect 
teachers, mentors, head 
teachers, etc. receiving 
face to face training from 
L3 
 

F  15 

M  27 

F 3.2.1‐32 Number of 
teachers/educators/teaching 
assistants who successfully 
completed pre‐service training with 
USG support (Type: Output) 

1.3 Number of student 
teachers trained by L3 
VSO Literacy Specialists 
assigned to TTCs 
 

30 

T  43 

Gender  Annual 
Enrollment 
records (student 
teachers)  

For 2013, includes 
student teachers trained 
in Writer’s workshops, as 
well as those in new 
courses co‐taught by VSO 
specialists working with 
L3 

F  20 

M  23 

Custom Indicator (Type: 
Outcome/Impact) 

1.4 Proportion of 
teachers in SBMP using 
new literacy/ 
numeracy instructional  
practices and materials 
 

0  NA 
Gender, 
Zone 

Annual 

Criterion‐
referenced 
Observation 
Sheet  

Tool to be developed 

Custom Indicator  
(Type: Output) 

Number of PTAs or 
similar ‘school’ 

6  4  Zone  Annual 
PTA/PTC log of 
initiatives 

Tool to be developed 
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Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

    governance structures 
supported 

 
Number of PTAs/PTCs 
that undertake 
initiatives‐ to support 
increased teacher 
motivation with USG 
assistance  
 
 

6  TBD  Zone  Annual 
PTA/PTC log of 
initiatives 

Tool to be developed 

Result 2.  Improved availability and use of instructional materials and technology 

F‐Indicator 3.2.1‐33 Number of 
textbooks and other teaching and 
learning materials (TLM) provided with 
USG assistance (Type: Output) 

 

2.1 Number of learning 
and teaching materials 
produced and 
distributed  

8,500  138  Type 
Semi 
annual 

Distribution records 
for print and audio 
materials, supporting 
technologies, etc. 
 

Disaggregated by type of 
materials and source;  
Cost share documentation 
(in case of BBF donations) 

2.2 Number of 
different book/story 
titles and problem sets 
authored locally           

91  104  Type 
Semi 
annual 

List of works 
produced to support 
new Kinyarwanda 
and English reading 
programs; list of 
problem sets; list of 
works produced via 
Writer’s Workshop 

 

Indicator F3.2.1‐36 
Number of schools using Information 
and communication technology due to 
USG support (Output) 

2.3 Number of schools 
receiving MP3 players, 
video players or other 
technologies 

6  0  Region  Annual  Distribution records 

 

2.4 Number of schools 
using MP3 players, 
video players or other 
technologies 

6  0  Region  Annual  Distribution records 

 

Result 3.  Support for English 

Custom Indicator (Type: 
Outcome/Impact) 

3.1 Improved English 
language skills among 
primary teachers 
benefiting from L3 
Initiative support 

Baseline  NA 
Gender, 
Zone 

TBD 

English‐language 
testing completed in 
collaboration with 
DFID 

Results to be provided by 
DFID testing, with 
additional P1‐P3 teachers 
added to sample if 
needed to provide robust 
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Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

(percentage increase 
over baseline) 

sample. Results to be 
provided in 2015 and 
2016 if decision is made 
to extend DFID testing to 
these years.  

Result 4.  Strengthened Ministry capacity to improve the quality of education 

F‐Indicator 3.2.1‐37: Number of 
impact evaluations conducted (Type: 
Output) 

Number of impact 
evaluations conducted  

 

0  0  NA   
Ministry National 
Reading assessment 
program 

2014: Small Impact 
Evaluation. 
2016: Nationally 
representative sample. 

 

4.2 Number of 
completed reports 
submitted to MINEDUC 
on the impact of L3 
initiatives, during 
grade‐specific action 
research cycles, as well 
as during nationwide 
roll out 
 

 

0  NA    Annual 
Report submitted to 
Ministry 

Baseline: 2011 National 
assessment instruments 
(LARS, EGRA/EGMA), 
programs and policies 

Result 5.  Improved Equity in Education 

Custom Indicator (Type: Outcome)  

5.1 Average increase in 
parity of students 
completing P3 in L3 
supported schools4 

F 

83.9% 

NA 
Gender, 
Zone,  

Annual 

Annual EMIS Data 
(parity index) 

Baseline is 2011 EMIS 
data from Ministry  

M  81.2% 
 
 

Gender 
differenc

e 
2.7% 

Custom Indicator (based on UNESCO 
indexes) (Type: Outcome)  

5.2 Average increase in 
parity of student’s 

 
   

Gender, 
Zone  

Twice 
(2015, 

EGRA fluency scores, 
analyzed to indicate 

Baseline is 2011 EGRA 
data (note change) 

                                                            

4 This indicator assumes that the Ministry’s information management system is able to extract the required data. 
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Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

performance in literacy 
at P3 level in L3 
supported schools, as 
measured by % of 
students who meet 
Rwandan minimal 
standards for fluency 
(correct words per 
minute) 

F  46.7%    2016)  % of students who 
meet minimal 
standards for fluency 
(Note change) 

 
NOTE: Need to code 
schools in 2011 EGRA 
baseline according to 
rural and urban, 
according to Ministry 
definition, and then redo 
baseline assessment 
according to those 
definitions  

M  40.5% 
 
 

 

Gender 
differenc

e  6.2%  NA 

Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

F‐Indicator 3.2.1‐14: Number of 
learners enrolled in primary schools 
and/or equivalent non‐school based 
settings with USG support (Type: 
Output)  

Number of P1 to P6 
learners benefitting 
from USG support 
(direct or indirect) 

Tl   2,436,935 

 
 

Gender, 
Direct  

beneficiaries 
and Indirect 
beneficiaries 

Annual 

MINEDUC enrolment 
Statistics (projections 
based on 2011 
figures, with 
extrapolations) 

Includes students 
receiving direct and 
indirect support 

F  1,240,400   

IND  2,434,212   

Dir  T  2,723  3,171 

F  1,386  1,549 

M  1,337  1,622 

F‐Indicator 3.2.1‐27 Proportion of 
students who, by the end of two 
grades of primary schooling, 
demonstrate that they can read and 
understand the meaning of grade level 
text. (Type: Outcome/Impact) 

Proportion and 
number of (P3) 
students who meet the 
MINEDUC threshold for 
reading with fluency 
and comprehension 
after three years of L3 
support 

M.  40.5% 
77634 

NA 
Gender,  

 
Twice 

(2015/6) 

Ministry Fluency 
Assessment in 
Rwanda Schools 

Baseline: 2011 EGRA 
Note: This calculation is 
different than the overall 
calculation for Goal 1.  
 

F   46.7% 
92800 

 
 

TOTAL 

44%  
170434 

Custom‐Indicator  Proportion of 
students who, by the end of grade 5, 
are able to read and demonstrate 
understanding as defined by a country 
curriculum, standards, or national 
experts(Type: Outcome/Impact) 

Proportion and 
number of grade 5 
students who, by the 
end of primary school, 
are able to read with 
comprehension 
according to Rwanda’s 

F 
69.5% 
(115,635) 
  NA  Gender  

Once 
(2016,) 

Ministry Fluency 
Assessment in 
Rwanda Schools 
Project impact 
evaluation grade 5 

Calculation is based on 
75% of all projected P5 
students as all students 
will be enrolments for 
those particular years as 
all P3 students will be 
receiving either direct or M 

61.9% 
(99,348) 
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Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

curricular goals and 
standards. 

T 
66% 
214,984 

indirect support from L3. 
Assumes 50.9% of 
students are female 
(MINEDUC 2011 Statistics) 

Result 1:  Improved quality of teaching 

Custom‐ Indicator Number of learners 
receiving reading interventions at the 
primary level (Type: Output) 
 

1.1 Number of P1 to P3 
students who listen 
regularly to 
Kinyarwanda or English 
reading interactive 
audio programs  

 

2,043  NA  Gender  Annual 
Listenership records 
 

To avoid double counting, 
targets refer to number of 
learners in schools 
benefiting from 
interactive audio 
instruction; Assumes 75% 
of students regularly use 
programs i.e. 75% of 
direct each year  

F‐Indicator 3.2.1‐31: Number of 
teachers/educators/teaching 
assistants who successfully completed 
in‐service training or received 
intensive coaching or mentoring with 
USG support 
 

1.2 Number of 
mentors/teachers/hea
d teachers/ trained by 
L3 initiative  

 

130 

T  42 

Gender, 
District 

Annual 

Listenership records 
(for teachers); 
attendance records 
for mentors, head 
teachers, TTC 
instructors  

For 2012, figures reflect 
teachers, mentors, head 
teachers, etc. receiving 
face to face training from 
L3 
 

F  15 

M  27 

F 3.2.1‐32 Number of 
teachers/educators/teaching 
assistants who successfully 
completed pre‐service training with 
USG support (Type: Output) 

1.3 Number of student 
teachers trained by L3 
VSO Literacy Specialists 
assigned to TTCs 
 

 

30 

T  43 

Gender  Annual 
Enrollment records 
(student teachers)  

For 2013, includes 
student teachers trained 
in Writer’s workshops, as 
well as those in new 
courses co‐taught by VSO 
specialists working with 
L3 

F  20 

M  23 

Custom Indicator (Type: 
Outcome/Impact) 

1.4 Proportion of 
teachers in SBMP using 

 
0  NA 

Gender, 
Zone 

Annual 
Criterion‐referenced 
Observation Sheet  

Tool to be developed 
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Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

new literacy/ 
numeracy instructional  
practices and materials 
 

Custom Indicator  
(Type: Output) 
   

Number of PTAs or 
similar ‘school’ 
governance structures 
supported 

 

6  4  Zone  Annual 
PTA/PTC log of 
initiatives 

Tool to be developed 

 
Number of PTAs/PTCs 
that undertake 
initiatives‐ to support 
increased teacher 
motivation with USG 
assistance  
 
 

 

6  TBD  Zone  Annual 
PTA/PTC log of 
initiatives 

Tool to be developed 

Result 2.  Improved availability and use of instructional materials and technology 

F‐Indicator 3.2.1‐33 Number of 
textbooks and other teaching and 
learning materials (TLM) provided with 
USG assistance (Type: Output) 

 

2.1 Number of learning 
and teaching materials 
produced and 
distributed  

 

8,500  138  Type 
Semi 
annual 

Distribution records 
for print and audio 
materials, supporting 
technologies, etc. 
 

Disaggregated by type of 
materials and source;  
Cost share documentation 
(in case of BBF donations) 

2.2 Number of 
different book/story 
titles and problem sets 
authored locally           

 

91  104  Type 
Semi 
annual 

List of works 
produced to support 
new Kinyarwanda 
and English reading 
programs; list of 
problem sets; list of 
works produced via 
Writer’s Workshop 

 

Indicator F3.2.1‐36 
Number of schools using Information 
and communication technology due to 
USG support (Output) 

2.3 Number of schools 
receiving MP3 players, 
video players or other 
technologies 

 

6  0  Region  Annual  Distribution records 

 

2.4 Number of schools 
using MP3 players, 
video players or other 
technologies 

 

6  0  Region  Annual  Distribution records 
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Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

Result 3.  Support for English 

Custom Indicator (Type: 
Outcome/Impact) 

3.1 Improved English 
language skills among 
primary teachers 
benefiting from L3 
Initiative support 
(percentage increase 
over baseline) 

 

Baseline  NA 
Gender, 
Zone 

TBD 

English‐language 
testing completed in 
collaboration with 
DFID 

Results to be provided by 
DFID testing, with 
additional P1‐P3 teachers 
added to sample if 
needed to provide robust 
sample. Results to be 
provided in 2015 and 
2016 if decision is made 
to extend DFID testing to 
these years.  

Result 4.  Strengthened Ministry capacity to improve the quality of education 

F‐Indicator 3.2.1‐37: Number of 
impact evaluations conducted (Type: 
Output) 

Number of impact 
evaluations conducted  

 

0  0  NA   
Ministry National 
Reading assessment 
program 

2014: Small Impact 
Evaluation. 
2016: Nationally 
representative sample. 

 

4.2 Number of 
completed reports 
submitted to MINEDUC 
on the impact of L3 
initiatives, during 
grade‐specific action 
research cycles, as well 
as during nationwide 
roll out 
 

 

0  NA    Annual 
Report submitted to 
Ministry 

Baseline: 2011 National 
assessment instruments 
(LARS, EGRA/EGMA), 
programs and policies 

Result 5.  Improved Equity in Education 

Custom Indicator (Type: Outcome)  

5.1 Average increase in 
parity of students 
completing P3 in L3 
supported schools5 

F 

83.9% 

NA 
Gender, 
Zone,  

Annual 

Annual EMIS Data 
(parity index) 

Baseline is 2011 EMIS 
data from Ministry  

M  81.2% 
 
 

                                                            

5 This indicator assumes that the Ministry’s information management system is able to extract the required data. 
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Indicator type 
Indicator 
description 

  Target 
2012  

Q4  Disaggregati
on 

Frequency 
Data source/ 
responsible  

Notes 

Gender 
differenc

e 
2.7% 

Custom Indicator (based on UNESCO 
indexes) (Type: Outcome)  

5.2 Average increase in 
parity of student’s 
performance in literacy 
at P3 level in L3 
supported schools, as 
measured by % of 
students who meet 
Rwandan minimal 
standards for fluency 
(correct words per 
minute) 

 
   

Gender, 
Zone  

Twice 
(2015, 
2016) 

EGRA fluency scores, 
analyzed to indicate 
% of students who 
meet minimal 
standards for fluency 
(Note change) 

Baseline is 2011 EGRA 
data (note change) 
 
NOTE: Need to code 
schools in 2011 EGRA 
baseline according to 
rural and urban, 
according to Ministry 
definition, and then redo 
baseline assessment 
according to those 
definitions  

F  46.7%   

M  40.5% 
 
 

 

Gender 
differenc

e  6.2%  NA 
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COLLABORATION	AND	LEVERAGED	RESOURCES	

 Establish alliance with Peace Corps to support L3 activities and goals  
 Establish alliance with other educational partners (UNICEF, British Council, DFID, etc.) to support 

L3 activities and goals (ongoing) 
 Establish at least one public‐private partnership to support initiative goals (video materials, cell 

phone coverage, publishers, etc. (ongoing) 

Progress 

L3  continued  to  strengthen existing partnerships and build new ones. Over  the past quarter,  L3  staff 
continued to engage L3 partners to increase advocacy for early grade reading. As mentioned in previous 
sections  of  this  report,  VSO  and  Concern  contributed  to  the  key  activities  of Writers’ Workshops, 
developing  materials,  designing  School‐based  Mentor  modules,  revitalizing  the  role  of  PTCs,  and 
collecting critical data community involvement and support for teachers. 

L3 continued  to work with Peace Corps  in building  the  foundation  for  the mobile project  library. The 
new  Peace  Corps  Country  Director  and  his  deputies  enthusiastically  supported  the  initiative.  As 
mentioned earlier, the project carefully selected educationally and culturally appropriate materials for 
libraries. L3 also worked closely with Peace Corps volunteers  in shoring up community support for the 
project.   

As mentioned  earlier,  L3  continued  to  seek partnerships with private banks  and  telecommunications 
companies.  Initial  contacts  with  Equity  Bank  and  Tigo  were  positive.  L3  hoped  that  at  least  one 
partnership would be established this past quarter but negotiations are ongoing. 

L3 Technical Director continued to develop strategic alliances with key education sector stakeholders. In 
particular,  L3 built  strong partnership with DFID. As mentioned  earlier,  L3  and DFID  joined  forces  to 
provide  technical and  financial  resources  to  the SBM program. DFID’s  Innovation Fund applicants will 
also build on several L3 activities. L3 Technical Director also engaged the British Council in the design of 
teachers’ English skills assessment tool. 

Finally,  L3  forged  with  partnership  with  Nethope  to  provide  skilled  interns  to  provide  support  in 
developing and maintaining Initiative databases.  

4.0	LESSONS	LEARNED	
 
The ambitious L3 agenda to promote reading in the early grade years is on track. However, L3 technical 

team encountered several challenges in the previous quarter. As in any major shift, changes to the 

introduction of Kinyarwanda scope and sequence required finesse but also provided an opportunity to 

share solid research evidence. L3 Technical Director and her team not only provided convincing evidence 

but also developed software that demonstrated the logical sequence in which Kinyarwanda language 

should be introduced. The team became adept at the art of negotiating and engaging its technical 

counterparts at Rwanda Education Board.  
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5.0	OPERATIONS	AND	MANAGEMENT	
 

Systems Development:  

L3 continued to strengthen its systems and operations. Finance staff members received additional 

training in finance and compliance. L3 accountant traveled to Tunisia to participate in a regional finance 

training. Furthermore, the L3 finance team continued to receive guidance and an ongoing support from 

the L3 finance staff in Washington and Massachusetts.  

L3 offices had also undergone further security enhancement. The new L3 logistician also received 

security and safety training. And as result, important L3 safety and security measures shared was passed 

on to staff. 

L3 continued to build the capacity of the finance team members by engaging more staff members in 

supporting the accountant and the finance manager. Staff also received additional training in the 

Quickbooks financial software. Finally, staff submitted financial reports and field financial projections 

and forecasts to Washington on time. End of the year financial reports were also submitted even as staff 

went through a transition. 

  

Capacity Building and MINEDUC Engagement:  

L3 continued to engage Ministry counterparts at several levels. The L3 technical team embedded at the 

Curriculum and Pedagogical Materials Development department took the lead in working with their 

technical counterparts in REB. The L3 Technical Director provided critical technical assistance to several 

departments at the Rwanda Education Board and took a lead role in several committees and task forces.  

L3 also played a pivotal role in the major campaign, Rwanda Reads Initiative. L3 not only participated in 

the planning and the organization of the Initiative’s launch but also showcased several of its activities. 

As mentioned in the other sections of this report, L3 audio‐visuals technicians continued to provide 

production training to REB interns. The new L3 studio continued now houses four REB and L3 staff. 

L3 continued to provide weekly and quarterly progress reports to the REB management team. In 

addition, the L3 Technical Director provided an ongoing progress reports on specific activities to the REB 

Director General and Deputy Director Generals.  

Sub‐monitoring (of partners):   

L3 staff in Washington continued to provide guidance to partners on the submission of costshare and 

financial reports. L3 field and home staff developed a template to capture the VSO volunteers’ time 

more efficiently. The new matrix captures with precision the level of effort each of the VSO volunteers 
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provide to their respective institution. For example, the new template measures each of the teaching 

modules and extracts the time spent on content and activities that support reading.   

Communications:  

L3 recruited a communications consultant in July to pick up where the previous consultant left off. All 
content for the new L3 website, including descriptions of each project activities, feature articles, and 
press releases, was created, and a team of web developers at the EDC main office is currently in the 
process of building the website. The website will be completed and launched in October.  

Much of the website content created in this quarter feature articles and press releases, and will serve as 
the basis of the project's first regular newsletter to be sent in the next quarter. In addition, with the help 
of the press releases, the L3 project activities were featured in several articles that appeared in the 
English newspaper, New Times. L3 activities have also been covered by at least one Kinyarwanda paper.    
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6.0	ANNEXES 


