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ACTION MEMORANDUM FOR THE ASSISTANT ADMINISTRATOR FOR POPULATION
 

HUMANITARIAN ASSISTANCE 

THRU: EXSEC
 

FROM: 
 PHA/POP, Reinert T. Ravenholt£
7 
SUBJECT: 
Revised PROP for Demographic Research Center (POPLAB)
 

Morocco - 608-1-570-109 

Problem: 
Approval of PROP Revision No. 2 for the Demographic Research
 
Center (POPLAB) Morocco - 608-11-570-1O9.
 

Discussion: 
 In the attached PROP revision, it is proposed that the
condition of approval stipulated in Revision No. I be rescinded.
Revision No. 1 of the PROP authorized obligations for FY 72 only and
stipulated that future obligations would be subject to successful
negotiations by USAID/Rabat with the GOM, to gradually increase the
GOM's contributions to the local costs of the Demographic Research
Center. Justification for Revision No. 2 which PHA/POP/AFR and
AFR/N approve is based on the Mission's recommendation as expressed
in TOAID A-179 (Attachment A) which in part states that the Morocco
project has not been in existence long enough to produce the

demographic data and research results necessarj to convince the GOM
of the need for assuming a major share of the FY 73 operational budget.
PHA/POP/AFR, AFR/NA, and the Mission agree with this conclusion. 
In
this PROP Revision (No. 2) funding of the project at the FY 72 level
 
is requested for FY 73 and FY 74.
 

Recommendation: 
 That you sign the attached PROP Revision No. 2.
 

APPROVED: 
 0/
 

DISAPPROVED: 

DATE:4jJ 
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UNITED STATES GOVERNMENT 

TO : 

FROM • 

SUBJECT: 

Memorandum
 
Dr. Julius Prince, Office of Population, PHA/PQ0mXT: October 13, 1972 

Lynn 	 E. CatA Morocco Desk Officer, AFR/NARA 

Demographic Research Center 

Background: 

As the result of a PROP review in February 1972, the USAID was 
advised that obligations for the Demographic Research Center
 
would be authorized for FY 1972 only. Subsequent obligations
 
would be subject to successful negotiations with the Moroccan
 
Government to gradually increase the GOM's contribution to
 
local operating costs.
 

Issues:
 

During a recent AID/W visit, the USAID/Fabat Director brought
 
the following facts to our attentiop:
 

1. That AID in the original ProAg agreed to finance
 
the operational field costs of CERED during the life of
 
the project without mention of a gradual assumption of
 
these costs by the GOM.
 

2. That CERED as a newly founded research instituion
 
has not yet had the time or opportunity to produce the
 
demographic data and research results necessary to
 
convince other elements in the GOM of the need for
 
assuming a major share of the CY 1973 operational budget, and
 

3. That the GOM already is paying the salaries of pro­
fessional personnel, office rent, office equipment, tele­
phones and other extraneous cost (not included in the CERED
 
budget) amounting to 29% of the total operational costs of
 
CERED in CY 1972 and increasing to an estimated 36% in CY 1973.
 

Recommendations:
 

2. 	 Approval of the CERED operational budget part CY 1973 at the 
CY 1972 level: $150,000 (DA 690,000) with no increase in the -

GOM contribution. 

2. 	 Revision of the'PROP to eliminate mention of the requirement
 
for increased GOM contribution as a condition for future obligations.
 

3. Addition to PROP of requirement for dialogue with the OM by the end
 
of FY 1974 to determine GOM plans for support to continuation of 
project. ._1 I,A 
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