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ACTION MEMORANDUM FOR: AA/DSB, Sander Levin
THRU: DSB/EHR, David Sprague §)6
FROM: DSB/EHR, Richard L. Shortlidge, Jr. U@Q

Problem: The Agency's 211(d) grant (AI1D/CM/ta~-G-73-17) to the University
of California at Berkeley establishing a Program in International Education
Finance will expire on February 28, 1978. An additional ten months

(March 1, 1978 to December 31, 1978) is necessary to complete and publish
four studies already in progress. No additional funds are required -

Discussion: During the final year of the grant, the Program in International
Education Finance's faculty has been working on four studies. These
studies include:

(1) A manual on the use of models in planning education;

(2) A book on the financing of education in the U.S.S.R. and its
implications for developing countries;

(3) A book on the experience of developing countrieswith student
loan financing; and

(4) A monograph titled "Nutrition and Education: Issues, Methods,
and Preliminary Resulis."

Initial drafts of the first three books are expected to be completed within

the next two to three months. With the exception of the book on student

loan financing, they will be finished prior to February 28, 1978. Berkeley
has been unable to obtain a firm completion date frum Andre Danniere,
author of the student loan book. Although Professor Danniere is no longer
associated with the Berkeley program, he has promised Berkeley that he will
provide them with a manuscript within the next several months.

As of this week, analysis of the data for the monograph on nutrition and
education had not been completed. Berkeley anticipates that some further
analysis will be necessary extending beyond the February 28, 1078,
termination date. Therefore, a draft of this monograph will not be available
before April 1978.
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The AID Fourth Year Review team agreed to the completion of these
studies as the major grant activities in the final year. During this

review the Berkeley faculty noted that it might not be possible to complete
the research and to publish the studies prior to February 28, 1978. No
objection to the possibility of a grant extension under these circumstances
was voiced by the AID participants.

Berkeley has informed me that approximately eight months are required
for publication of a book or monograph, once the manuscript is available
to the publisher. Therefore, a ten month extension of the grant should
be sufficient time to complete and publish the books and monograph being
finished at this time.

Praeger Publishers has agreed to handle the publication of these studies.
Under the terms of the grant, the University of California at Berkeley
retains the copyright on these studies. However, each of these studies
will contain an appropriate acknowledgement of AID support.

As of March 1, 1978, approximately $62,000 of unexpended funds will
remain in the grant. During the grant extension, $36,330 would be utilized
for the payment of wages and salaries plus overhead. (See the attached
budget). Most of this money would pay for the services of the Research
Director (Judith Balderston), the Administrative Assistant ( Jo Ann Work),
and a secretary. Of the remaining $25,670, $18,000 would cover the

cost of publication and materials and supplies. Berkeley has set aside
$6,000 for computer expenses under the assumption that some additional
data analysis will be necessary for the nutrition and education study.

No new activities or fellowships will be initiated during the extension.
The two graduate Research Assistants to be employed half time under the
grant will assist the Research Director, Judith Balderston, to edit and
prepare the monograph for publication. Furthermore, the Network
activities will be terminated as scheduled on February 28, 1978. Based
upon an unfavorable review by AID/W and the missions, the decision was
reached to exclude the Network from this extension.

Recommendation: That you approve the extension of the expiration date

of the 211(d) grant (AID/CM/ta-G-73-17) to the University of California

at Berkeley from February 28, 1978 to December 31, 1978, by signing Part 11
of the attached Project Authorization and Request for Allotment of Funds.




Proposed Budget for Program in International Education
Finance Between March 1, 1978 and December 31, 1978

Anticipated Unexpended Funds as of March 1, 1978....0cvvee.... ..$62,000

Proposed Expenditures During Extension
1. Salaries and Wages

a) Prof essor Guy Renveniste
50% time for one month

b) Research Director Judith Balderston
100% for 8 months

c) Administrative Assistant Jo Ann Work
70% time for 10 months

d) Two Research Assistants
at 50% time for 5 months

e) Secretary at 70% time for 10 months
Subtotal of Salaries and Wages

Overhead (Fringe Benefits) at
14% of Wages and Salaries

I1. Other Direct Costs
a) Materials, supplies and communication
b) Computer Data Analysis
c) Publication of 4 studies at $2,000 each

d) Travel round-trip 2 air fares Berkeley-
Washington

4 days per diem at $51 per day
IT1. Grant Total

$ 1,319
11,692
8,199
4,768

5,890
31,868

4,462
10,000

6,000

8,000

830
204

$61,364
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AGENCY FOR INTERNATIONAL OEVELOPMENT

PROJECT AUTHORIZATION AND REQUEST
FOR ALLOTMENT OF FUNDS PART |

1. TRANSACTION COGE %as*

A: ADD

C C - CHANGE
O = DELETE

PAF

2. DOCUMENT CODE

3. COUNTRY/ENTITY

AID/W 211-d Grant

4. DOCUMENT REVISION NUMBER

5. PROJECT NUMBER (7 digits) . BUREAU/OFFICE 7. PROJECT TITLE (Maximum 40 characiers)
A. SYMBOL 8. CODE . . . .
E931—0148 :l DSB cC 3 E’rogram in International Education Flnancg
8. PROJECT ACTION TAKEN 9. EST. PERIOD OF IMPLEMENTATION
APPROVAL ‘
A - APPROVED
DECISION Al o - ocisaperoveo 5 0
OE : DLAUTHORIZED YRS, QTRS.
10. APPROVED BUDGET AID APPROPRIATED FUNDS ($000)
B. PRIMARY | PRIMARY TECH. CODE €. 1T FY 73 H. 2ND FY___ K.3RD FY____
:'m‘:,:';ﬁ‘ PURPOSE
CODE C. GRANT O. LOAN F. GRANT G. LOAN I. GRANT J. LOAN L. GRANT M. LOAN
M EHR 685 650 998
(2)
(3)
(4)
TOTALS B
11 PROJECT FU DING A,
A. APPRO. N.ATH FY ] Q. 5TH FY LIFE OF PROJECT AUTHO RIZHD ORANY LOAN
. (ENTER APPROPRIATE
PRIATION CODE(S))
O, GRANT P. LOAN R. GRANT 8. LOAN T. GRANT U. LOAN 1z LIFE OF PROJECT
() Q998 2= INCREMENTAL, 1
= LIFEOF PROJECT
(2)
(3 <. ry
(4) PROJECT FUNDING
AUTHORIZED THRU 7 9
TOTALS

12. INITIAL PROJECT FUNDING ALLOTMENT REQUESTED ($000)

13. FUND5 RESERVED FOR ALLOTMENT

8. ALLOTMENT REQUEST NO. o _____
A. APPROPRIATION
' C. GRANTY D. Loan TYPED NAME (Chief, SER/FM/FSD)
(1)
(2) SIGNATURE
(3)
DATE

(4)

TOTALS

14. SOURCE/ORIGIN OF GOODS AND SERVICES

000 D 941 D LOCAL D OTHER

18. FOR AMENDMENTS, NATURE OF CHANGE PROPOSED

Extension of the termination date of the 211(d) grant from March 1, 1978
No additional money is involved in this extension.
of California at Berkeley to edit, check proofs,
No new Research

being completed at this time.

» to December 31, 1978.
The extension will permit the University
publish, and distribute Inanuscripts

activities or fellowhips will be

undertaken during the extension period. The Network activities including the Network

Newsletter are not included in this extension.

rom 1s. ag;r&m&l&egm_ 17. ACTION DATE
PRC/PIAS R
use ONLY I ' i I

18. ACTION REFERENCE ACTION REFERENCE DATE
(Optional)

IITLi!



PROJECT AUTHORIZATION AND REQUEST FOR
ALLOTMENT OF FUNDS

PART 11
ENTITY : Development Support Bureau
PROJECT ¢ Program in International Education Finance

PROJECT NUMBER: 931-0148

The 21I(d) grant to the University of California at Berkeley establishing

a Program in International Education Finance will be extended for ten
months. This change will move the termination date of the grant from
vebruary 28, 1978 to December 31, 1978. The extension will permit the
University of California to publish. and distribute four manuscripts

being completed at this time. During lie extension, no new research )
activities or fellowships will be undertaken. Funding for the Education
Finance Newsletter and Network will be terminated on February 28, 1978,
as planned.

Signature: "..,.NQ;,\ fi»\_

Sander Levin
AA/DSB

Date: ([ /&6( N §
l 1

Encl: Action Memo, 5 January 1978
K Lo
Clearance: DSB/PPU, John’Gunning
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November 22, 1977 2,

MEMORANDUM TO: CM/COD, Morton Darvin
THRU: TA/EHR, Robert W. Schmedinﬂ&
FROM: TA/EHR, Richard L. Shortlidge, ]r.(R

SUBJECT: Ten-Month No Cost Extension of Program in
International Education Finance, School of
Education, University of California - Berkeley
(AID/CM/ta~G-73-17)

1 wish to request that you approve a ten-month extension of the 211(d)
grant to the University of California at Berkeley. This extension

would move the termination date of the grant from March 1, 1978, to
December 31, 1978. The extension will permit current activities under
the Program in International Education Finance to be completed and will
not involve any additional money from the Agency.

There are a number of studies which are being finished at this time.
They include:

(1) A manual on the use of models in planning education;

(2) A study of the financing of education in the USSR;

(3 A study of the experience of LDC's with student loan
financing; and

(4) A monograph titled "Nutrition and Education: Issues,
Methods, and Preliminary Results."

These studies were reviewed during the Fourth Annual AID Review held
earlier this year at Berkeley. With the exception of the USSR study,
they were found to be within the scope of the grant. Although the AID

review team questionedthe appropriateness of the USSR study as a valid
grant activity, the review team felt that the study should be completed
and published.

The purpose of the extension is to allow these studies to be completed,
published, and distributed. Berkeley has already made arrangements
with Praeger Publications for their publication. Previous experience



with publication of studies under the grant suggest that approximately
eight months is required once the manuscripts are submitted to the
publisher. Thus, ten months should provide sufficient time to
complete the publication of the remaining studies. No new activities
will be initiated and no new fellowships awarded during this extension.

The Network act:vities will be terminated as scheduled on March 1, 1978.
AID has decided not to provide additional funds for the Network beyond
the March 1, 1978, date.

The possibility of an extension was mentioned by the Berkeley staff
at the review. No objections were raised by the AID review team.



