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PROJECT AUTHORIZATION AND REQUEST FOR ALLOTMENT OF
 
FUNDS PART II
 

ENTITY: Development Support Bureau
 

PROJECT: Improving Nutritive Value of Wheat Foods
 

PROJECT NUMBER: 931-0231.14
 

An extension of subject project from April 30, 1980
 
through FY 1980 (September 30, 19801 is hereby
 
granted. The additional time will allow for a
 
2-month extension from April 30, 1980 through

June 30, 1980 of the PASA with Western REgional
 
Research Center. The extension is needed for
 
the completion of the ongoing activities and
 
preparation of a National Plan for the introduction
 
of nutritionally improved wheat foods which will
 
be implemented by the Government of Bolivia. No
 
additional funds are authorized.
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February 26, 1980
 

MEMORANDUM
 

TO: 	 DS/PO, Bernard Chapnick
 

FROM: 
 DS/N, Martin J. Forman "M. -
SUBJECT: 	Non-funded Extension of Project 931-0231.14,
 

Improving Nutritive Value of Wheat
 

Your approval is requested for a five-month, nor-funded

extension of subject project from April 30, 
198C through
September 30, 1980. 
 The additional time will allow for an
extension of the PASA with Western Regional Research Center
 
(WRRC), USDA.
 

Background: On January 28, 
1980 the 	Office of Nutrition received
a request for a two-month extension from Daved Fellers, Principal
Investigator for this activity. 
 Additional time is needed
because essential project time was 
lost during a military coup
in Bolivia and during the period of time required to reestablish a stable civilian government. These unforseeable political
events caused a delay in the completion of project activities

which are necessary for inclusion in 
a National Plan to be
implemented by the Government of Bolivia for the introduction
of nutritionally improved wheat foods. 
 The two-month extension

of the PASA will allow for completion and evaluation of the

subprojects needed for the preparation of the Plan.
 

The Office of Nutrition (DS/N) concurs 
in the USDA request
and has prepared a PIO/T requesting a 2-month, non-funded
extension of the PASA with the WRRC. 
 However, 	in order to 
ensure
that enough time remains within the overall Project Paper and
PAF Part I and II, DS/N is requesting an extension of the
 
project through September 30, 1980.
 

Recommendation: 
 That you 	approve: Cl) a five-month extension
of the project from April 30, 
1980 through September 30, 1980

by signing the attached PAF Part II.
 




