
LABORATORIES FOR Chapel Hill. N. C. 
POPULATION STATISTICS Date: 28 July 1978 

COMPREHENSIVE SEMIANNUAL PROGRESS REPORT 
to the Agency for International Development 

International Program of Laboratories for Population Statistics
 

(POPIAB) 

1 January 1978 to 30 June 1978
 

THIS DOCUMENT IS DRAFTED TO GIVE A COMPREHENSIVE PICTURE
OF T1E ENTIRE POPLAB PROGRAM AND AT THE SAE TIME

TO SATISFY THE SPECIFIC REQUIREMENTS OF CONTRACT AID/pha/c-1114 

Department of Biostatistics 
 Carolina Population Center
 
School of Public Health
 

The University of North Carolina at Chapel Hill
 
Chapel Hill, North Carolina
 



A. PROGRAM DIRECTION
 

During the period January I - June 30, 1978 very good progress
was made on current projects in Colombia, Indonesia, the Philippines and

Thailand. 
However, with the exception of Colombia, there were unanticipated
delays within the collaborating institutions. 
 In order to accomplish the
original objectives, POPLAB developed a supplementary work plan for July 1 
-September 15, 1978 and 
on May 4, 1978 requested authority to continue ex­pending exi;sting funds for this purpose. Authority to use funds for overall
contract management was granted by AID to September 15, 1978.
 

Jeremiah M. Sullivan joined-the POPIAB staff as Demographer on
March 1, 1978 to culminate the recruitment effort to replace Joan W. Lingner. 

Hans Krusa, Health Administrator, retired on June 30, 1978.
 

A basic demographic questionnaire publication prepared by the
POPLAB staff was distributed in January as Manual #7. Subsequently, the
staff prepared a supplement to the Manual which provides 18 detailed tables

required for the various indirect analyses. This was distributed in late
 
June.
 

Arjun Adlakha and Bradley Wells participated as members in meetings
of the respective NAS panels on India and Methods of Data Collection during

May. Adlakha was also observer at the June 1978 Bangkok meeting of the

Thailand Panel of the National Academy of Sciences' Committee on Popula­
tion and Demography.
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B. CURRENT PROJECTS 

1. Philippines 

Two major analyses were carried out in Chapel Hill in collabora­tion with staff from the National Census and Statistics Office (NCSO)Manila. In February, Myrna Gonzales 
in

and Marietta Alegre arrived with spe­cial tabulations and computer tapes from the 1975 census. 
 During theirtwo-month stay, they analyzed data on the number of children ever born,
examining differentials by age, region and educational status of women.
Estimates of the age specific and total fertility rates for the whole coun­try were also made using several indirect techniques. Draft versions of
two papers were produced and are currently undergoing revision. 

The other major analysis utilized data from the civil registra­tion system for 1974 and 1975. Fe Prepotente and Dolores Mortel collabora­ted with POPLAB staff in estimating the total fertility rates by region and
by province through application of the Brass P1+/F1 technique. 
Some explora­tory work was also carried out on analysis of death rates by examing the dis­tribution of reported deaths by age. 
The latter analysis was not formally
included in the the UNC/NCSO subcontract. Two papers are currently being
revised.
 

In addition to the travel of the four NCSO staff members mentionedabove, two other NCSO personnel participated in study tours under POPIABpices. aus-Eugenio Venal visited vital registration offices in Singapore, Malay­sia, Hong Kong, and New Zealand. Rizalino Ricardo participated inNCHS'
Applied Statistics Training Institute Course on civil registration in Denver,
Colorado. Afterwards he visited registration offices in Denver, North Caro­lina, and San Francisco, as well as visiting POPIAB in Chapel Hill ane ANCHS

inWashington.
 

Jerry Sullivan gave a 
one-week series of lectures and workshops in
Manila on the use of selected indirect techniques. Anne Cross spent 3 weeks
inManila advising on procedures to use in a civil registration completeness

test carried out in conjunction with the WFS. 

In accordance with the subcontract, a 
list of library materials
requested by the NCSO has been ordered.! Finally, an electric typewriter
has also been shipped to Manila.
 

2. Colombia
 

James R. Abernathy and Eliska Chanlett made two TDY visits to the projectduring this reporting period. 
The first was in late March and the other in
late June. The purpose of both visits was to monitor DANE's progress in
launching the nineteenth round of the Household Survey which had been expanded
to a national level with inclusion of a demographic module and scheduled to
take place inJune, 1978. 
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During the first visit in March, it was ascertained that the following

preparatory activities had taken place in process:
or were 

1. 	 Negotiations between the MOH and DANE regarding provision of the 
subsample (of the Master sample) to DANE by the MOH were 	concluded
 
with the signing of a formal agreement in January. During the week 
of 5 Feb-uary a test of the data collection instrument draft was 
carried out and, as a result, several changes were made in the
 
wording and sequence of questions.
 

2. 	A comprehensive Pilot Test was conducted by DANE's six regional

offices in February. Six professionals from the Bogota office
 
traveled to the regions to observe and evaluate the exercise.
 
Their evaluations and the critiques of the field staff were
 
consolidal-d into a 12 page document which served as a basis for
 
modificatiu.,. in the training procedures, urban and rural
 
questionnaires, and manuals.
 

3. The groundwork for the development of tabulation plans was completed
POPLAB Manual #7 provided the models for the "First" and "Second 
Priority" tables to be produced. (These tables were later modified 
in accordance with POPLAB Manual #7 Supplement issued in June, 1978). 

4. 	 It was recommended by the POPLAB consultants that recruitment, 
screening, and training for supervisors and interviewers begin
earlier, be more thorough and extend over a longer period of
 
time than first scheduled. In this, as in everything else, every

effort was made to replicate the ENF (VFS) 1976 standards. 

5. 	Adjustments to/and production of questionnaires and interviewing
 
and supervisory manuals were successfully speeded up. Separate

editing }inuals were prepared for the demographic and the labor
 
force parts of the questionnaire because different personnel were
 
going to handle the two tasks. 

The June visit was timed to coincide with field work activity and to offer 
assistance in this area and in future work regarding data processing and analysis.
An update of progress since the March visit included the following: 

1. 	 The original schedule of activities was slightly modified in April.

The chief change was made so that the interviewing for the labor
 
force component of the survey could be both initiated and completed
in June. The data collection beginning was therefore advanced by 
one week, with initiation on 12 June and termination on 30 June 
substituted for the earlier dates of 19 June to 17 July. 
All other
 
projected activities were thus advanced by a few days. This
 
appeared desirable because it leaves slightly more time for
 
analysis. The final schedule, the one presently and henceforth
 
being adhered to, appears on a 5' x 2.5' PERT chart drawn by
 
DANE.
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2. 	To coordinate field work planning, the six technical assistants

from the regional field offices were brought to Bogota for a
 
two-day meeting in early May.
 

3. 	 Training materials arrived in the regions by mid-May when the
five-day training for supervisors began; the two-week interviewertraining was initiated on 22 May; and, finally, three-day coding

and editing training sessions were also held inMay. 
Central

office personnel participated in all these regional sessions.
 

4. 
By the last week inMay the office update of the MOH segment

folders was completed; the folders had been distributed to the

six regional offices and, simultaneously, funds to pay field

and office staff and transportation costs were transferred to the
 
regions.
 

5. 	 Over-recruitment (double the number required) paid off because
there was the usual attrition. Eventually over 40 supervisors
and over 130 interviewers were retained including women in both groups. Surplus interviewers are being used as editors and 
coders. 

6. 	During the second UNC visit, field work was about to be completed.No untoward incidents were reported, no unexpected problems encountered.The fact that the field staff worked Saturdays and Sundays reducedthe number of call backs needed. Refusals were minimal. The survey
was particularly well received in rural areas and appears to beyielding novel and interesting results on rural income. A couples of 
segments required major updating and resegmenting with the help of
the MOH. A few more had problems with a yellow fever epidemic;
others with flooding; and a few with political unrest. But, all
 
in all, there is great and general satisfaction.
 

7. Questionnaires in one Bogotd segment folder were examined rather

carefully by the consultants. They were impressive -- thoroughly
and legibly completed, well coded and edited. The editing, coding

and card punching takes place in the regional offices and thenthe packages are sent to Bogotd where they are transferred ontotapes and the tapes will be edited during the next couple of months. 

8. 	 One set of updated segment folders is to be returned to the MOH;
the other remains the property of DANE. 

The tabulation plan was further refined during the visit. Over 	and abovethe 18 tables suggested by POPLAB there will be tableone on interregionalmigration, one on international migration, and one on retrospective fertilityof all at-risk women, not only ever-marrieds. "Ever-in-union" will be
subs-ttuted for our "Ever-married" in every table where the latter appears.
Age cut-off will be 15 years, to tally with the ENF. 
 Tabulation will be on
 a "de jure" basis; all tables will be run by urban/rural and some also by

region.
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The three professional staff members of DIMOG feel confident that they 
can handle all of the fertility analyses and the direct mortality and infant
 
mortality analyses. Even though UNC supplied them with additional readings
 
on the orphanhood and female widowhood indirect analyses, they will welcome
 
some assistance from UNC to carry these out. There is some concern that the 
number of death events will be very small, almost surely below 1,000. CELADE
 
will probably help with the migration analyses.
 

3. Thailand
 

The work plan in the Memorandum of Agreement between UNC and the
 
National Statistics Office (CSO) includes assistance by UNC in the analysis

of the Survey of Population Change data, computation of sampling errors for
 
vital rates and in drafting of a final report. Originally, this task was to
 
have been completed by 30 June 1978. However, due to delays in getting the
 
data tabulated in the CSO, the activity was continued into the month of July.

This extension was authorized by AID/W.
 

The final report of the SPC was to have been confined to fertility

and mortality results based on dual record methodology. Data on ever born and
 
surviving children, as well as live births during the'previous year were also
 
collected in the SPC survey. They had been tabulated and itwas proposed that
 
they be analyzed during I July - 15 September to provide additional alternative
 
estimates of fertility and mortality, both as an internal check on the SPC
 
results and for comparison with othur estimates.
 

Miss Chintana Pejaranonda was in Chapel Hill from 1 June to 8 June
 
and Arjun Adlakha spent 14 June to 2 July in Bangkok drafting the report. The
 
item was to go to the printer within a month. Specifically, the report contains:
 

- Analysis of data on children ever born from the 1975 SPC in con­
junction with similar data from 1970 census for estimating age

specific fertility by region and the whole Kingdom of Thailand
 

- Estimates of current age-specific fertility rates, using SPC
 
data on births in the previous year by birth order and cumulative
 
fertility (i.e., children ever born)
 

- Estimates of infant-child mortality from SPC data by the Brass-

Sullivan technique.
 

4. Indonesia
 

The major technical assistance activity of POPIAB with Indonesia during

this time period was the continuation of work on the analysis of data from the
 
Sample Vital Registration Project (SVRP). A technician from the Indonesian Central 
Bureau of Statistics (CBS), Mahmudi, was in Chapel Hill analyzing the SVRP data 
from early December 1977 to early March 1978. A draft of the second-year SWP
 
report, covering the period July 1, 1975, to June 30, 1976, was completed durin­
this time, with some sections subsequently revised following recommendations of 
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of the POPLAB staff and the POPLAB consultant in Jakarta, Peter Gardiner. 

In mid-June, POPLAB demographers Jeremiah Sullivan and Richard
 
Bilsborrow arrived in Jakarta for a one-month TDY visit. 
The second-year

S17RP report had been published and was presented to POPLAB and USAID. Most
 
tabulations necessary for the preparation of the third-year SVRP report,

covering the period July 1, 1976, to June 30, 1977, were ready and the
 
preparation of the third-year SVRP report was initiated prior to June 30,
 
which is the ending date for the present report. Work was begun on some
 
tables for the final SVRP report, which is to cover the entire three-year
 
SVRP report.
 

Our consultant in Jakarta, Gardiner, presented the POPLAB demog­
raphers with a draft of a thorough report analyzing the KAP of Vital Regis­
tration Survey carried out by the Central Bureau of Statistics in 10 areas 
of Indonesia in August 1977. This report was carefully reviewed by Sullivan 
and Bilsborrow, who made recommendations for, final revisions. The report is 
to be published in the fall as one of the the SVRP series of reports, and 
will also be synthesized in the final SVRP report.
 

An interest for further technical assistance by UNC was expressed
by Sam Suharto of CBS during a visit to Chapel Hill in January and later in 
Honolulu. The same requests were voiced by CBS officials during the June 
TDY visit. 
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C. TECENICAT DEIOGRAPHY SEMINARS
 

During the six-month period the POPLAB professional staff par­

ticipated in the following technical seminars:
 

10 January 	 Annie R. Cross, Demographer, POPLAB
 

Title: "Estimates of Age-Specific Fertility from
 
Information on Children Ever Born in the Philippines,
1965-1975" 

31 January 	 Kevin O'Brien, Ph.D. candidate, Department of Biosta­
tistics/UNC 

Title: "Estimating 	Fertility Using the Brass P/F
Method: 
 Colombia, Kenya, Morocco, and the Philippines" 

22 February J.M. Sehgal, Technical Demographer, the International
 

Labour Organization, Geneva
 

Title: "Population 	Activities of the ILO"
 

2 March 
 Mabmudi, Central Bureau of Statistics, Indonesia, and

Steve Wilson, graduate student, Department of Biostatis­
tics/UNC
 

Title: "Estimating Demographic Rates in Indonesia
 
from the (Dual-Record) Sample Vital Registration

Proj ect" 

15 March 	 Jeremiah Sullivan, Demographer, POPLAB 
17 March 
21 March 	 Title: "Indirect Mortality Estimation Techniques:
24 March Brass, Sullivan, Trussell, Feeney, Preston, and 

Palloni.'
 

3 April 	 Myrna Gonzales and Marietta Alegre, National Census
 
and Statistics Office, the Philippines
 

Title: "Estimating Fertility for the Philippines

from the 1975 Census'
 

2 May 	 Dolores Mortel and Fe Prepotente, National Census
 
and Statistics Office, thb Philippines 

Title: "Analysis of the 1974-1975 Civil Registra­
tion Data from.the Philippines"
 

4 May 	 Jacques Vallin, Demographer, Institut National d'Etudes 
D6mographiques, Paris 

Title: "New Classification on the Cause of Death"
5 May 	 Title: "Methodology of the Algerian Demographic Survey" 
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D. PUBLICATIONS 

During this reporting period the following items were published
 
and distributed:
 

Manual Series
 

No. 7 A Basic Degraphic Questionnaire: Data Collection and Analyses 
in Sample Surveys 

No. 8 Planning the Demographic Survey Report 

Supplement to No. 7: A Basic Demographic Questiomaire: Data Collectioa
 
and Analyses inSample Surveys
 

Reprint Series
 

No. 20 	 Fertility Estimation by the Own-Children Method
 

No. 21 	 Kenya: The National Integrated Sample Survey Program; Phase I,
 
October 1974-August 1979
 

POPLAB Manual #4 "Planning the Research Interview" by John Scott 
and Eliska Chanlett appeared in a Spanish.version under the title "La Plani­
ficaci6n de las Entrevi.tas" inEstadistica, vol. XXXI, no. 118, December
 
1977.
 

Major typical bulk or multiple copy orders included:
 

Dr. Graeme Hugo 
Lembaga University

Indonesia 	 53 copies
 

Mosleh Uddin 
Bangladesh 	 52 copies
 

Dr. A.D. Tasbar 
New Delhi 
India 	 65 copies
 

Ibrahim Setrak
 
Baghdad 
Iraq 	 45 copies
 

P.P. Shastri
 
Bombay 
India 	 62 copies
 

B. Leoprapai 
Bangkok
 
Thailand 12 copies
 

Because of the anticipated teimination of the contract on 30 June,
there are 	presently no manuscripts in the editorial/publication pipeline. 



ROSTER OF PERSONNEL ASSOCIATED WITH POPLAB PROGRAM
 

June 30, 1978
 

1. Full-time personnel 

H. Bradley Wells Director 

Arjun Adlakha Demographer 

Carol Allison Computer Programmer 
Raymond H. Baker Associate Director for Operations 

Eliska Chanlett Associate Director for Scientific Information 

Anne R. Cross Demographer 

Chris S. Durham Administrative Secretary 

Kathy Fetter Secretary 

Sally McGhee Secretary 

Jeremiah Sullivan Demographer 

Richard Williams Secretary 

2. Part-time personnel 

James Abernathy Statistician 

Richard Bilsborrow Economist/Demographer
 

Jane Carver Editor
 

Eleanor Ilgen Secretary
 

Robert Krasowski Computer Programmer
 

Hans Krusa Health Administrator (Resigned June 30, 1978)
 
Stephanie Sugioka Editorial Assistant (Resigned June 30, 1978)
 
Paul Pinto Secretary
 

Steven Wilson Research Assistant
 

3. When needed, students are utilized on an hourly basis to assist with the
 
addressographing and mailing of publications.
 



International Program of Laboratories for Population Statistics
 
University of North Carolina at Chapel Hill
 

Financial Status - POPLAB Program
 
AID/pha-c-lll4
 

Encumbered
 
&Balance
Budget 
 Expended Available
 

9/01/75 9/01/75 
 7/01/78

9/15/78 6/30/78 9/15/78
 

Salaries and Wages 
 899,022 839,468 59,554
 

Consultants 
 16,115 16,115 
 0
 
Fringe Benefits 
 113,557 104,702 8,855
 

Overhead 
 423,283 394,600 
 28,683
 
Travel and Transportation 173,065 
 172,967 98
 
Allowances 
 29,649 29,649 0
 
Other Direct Costs 
 132,454 124,864 7,590
 
Equipment and Supplies 
 46,106 44,310 
 1,796
 
Participant Training 
 34,553 34,553 
 0
 

Subcontracts* 
 174,029 _170,029 4,000
 

TOTAL 2,041,833 1,931,257 
 110,576
 

This contract terminates Marcn 31, 1979. 
However, the extension beyond

September 15, 1978 only applies to in-country costs of the Colombian
 
subcontract.
 

July 1978
 


