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PART I. SUMMARY AND RECOMMENDATIONS 

A. Face Sheet Data (attached) 

B. Recommendations 

Fiscal Year 

1978 1979 1980 1981 1982 

Obligations ($000) 900 1,200 I,400 1,600 1,800 

C. Description of the Project 

This project is a non-competitive procurement grant to utilize 

the institutional capabilities of the East-West Population Institute 

(EWPI) to advance A.I.D.'s worldwide population program. EWPI was 

established with A.I.D. support, and brings individuals from the Asian/ 

Pacific region, the United States, and other developing countries 

together to expand their knowledge and capabilities in seeking 

solution: to their population problems which have potentially world­

wide applicability. EWPI will undertake a five-year program to develop, 

disseminate, and apply demographic techniques to improve and evaluate 

census, survey and vital registration data collection and analysis. 

ihese activities will be undertaken through the EWPI's program of 

conforences/workshop,, incern.ihips, working groups, and overseas 

technical assistance activities. 

The project will result in a wide range of policy relevant, 

imprved derlographic data on fertility and population change which are 
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not otherwvise produced. Furthennore, itwill be aimed at assisting
 

countries, especially in Asia, to generate these data rapidly following
 

their censuses and surveys by providing technical improvements in 

tabulation and analysis to shorten the gap between enumeration and
 

availability of data to estinate fertility and population change.
 

D. Summary Findinqs
 

On the basis of the analyses contained in Parts 3 and 4 of this
 

paper (pages 13 and 31), this project represents the most effective and
 

cost efficient approach to ensuring that there will be relevant, high
 

quality, and timely demographic data upon which Asian and Pacific
 

countries and A.I.D. can assess their population and development programs.
 

Through prior A.I.D. support, the DWPI has developed the 

irstltutional capability to provide A.I.D. and the countries of Asia 

and te Pacific with the needed resources and technical assistance. 

The CWP1's established perfoutiance record inAsia, international reputa­

tion and their institutional capability to perform the work required 

facilitate the imnpdiate i.p,i',ntation of this project. 

E. Projct Iue - Non-Corivpettive Procurement of Servicos 

The East-Iot Population Institute is the only source that can 

Ltry out tLe sarvices being procured in Project 932-0648 by reason of 

their experience, specialized facilities and technical competence to 

pe(rform the work wthin "ie time required and at a reasonable cost. 

.pecif'ca Ily,
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1. The proposed contractor possesses an outstanding record of
 

successful trainIng and technical assistance in Asia and the Pacific 

region. The East-West Population Institute is the largest population 

center in the world that focuses on the population problems .of Asia and 

the Pacific region. Many of the 31 professional/administrative staff 

members are internationally recognized as experts in the field of Asia 

and Pacific population dynamics and many speak Asian and Pacific 

languages. 

2. All 14 East-West Population Institute's technical professionals' 

salaries will be funded through direct appropriations from the United 

States C.ngress or sources other than A.I.D. A.I.D.'s contract will 

only fund specific dcroraphic data collection and analyses activitics 

dfsi9ned [o deliver products needed by the United States Government and 

by the governments of the developing countries of Asia and the Pacific 

reion. "he only core personnel costs for adminlstrative/secretarial/ 

clerical, editorial and computer support that relate to the A.I.D. 

pr,lect will be paid for by this project. A contract of this nature 

is not feasible for other demographic research organizations. 

3. Tho [ast-West Center's international reputation (17 countries
 

in Latin Aerica have applied EWPI's own-children technique to analyze 

their data) and in,ttutional relationship with Asian and Pacific 

countries are specialized and vital to the proposed scope of work and 

c-irInot be dupliated without substantial investments in time and cost. 
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4. All 14 of the East-West Population Institute's technical 

staff have Ph.D. or .1D degrees with considerable international experience 

in the collection and analysis of Asian and Pacific population statistics. 

Their multidisciplInary capabilities are clearly illustrated in their 

4reas of specialization which include demography, statistics, economics,
 

sociology and anthropology. Over the years, close working relationships
 

have been established between East-West Population Institute staff and
 

co-investigators from government agencies and statistical offices in 

the rcgion. 

5. Although several universities (e.g., Australian National,
 

Brown, Michigan, and PrincPton) iave one or two prominent population
 

experts knowledgrable about Asia, none have the concentrated program
 

or overall institutional relationships that exist at EWPI. In addition,
 

the EIPI can call upon outside consultants to participate in their 

proranIs (e.g., visiting senior fellows). Therefore, no other source 

is considered capable at this time to perform the required services 

without time delay and additional expense that will unavoidably arise 

if an alternative contractor is sought. Moreover, it is highly unlikely 

that an alternative contractor will be able to finance most of their 

technical/professinal ttaff at no cost to A.I.D. 



PART 2. PROJECT BACKGROUND AND DETAILED DESCRIPTION
 

A. nackground 

Today there are over two billion people inAsia. One and one­

half billion more will be born before the end of this century. This 

increase alone is nearly three times the combined population of North 

and South America. This rapid population growth and the resulting 

pressure on resources are hindering developmental efforts and adversely 

affecting the quality of life inmany ways. This situation is recognized 

throughout the world as a major problem affec'ing the welfare of 

individual nations and the region of Asia as a whole. 

The development, Implementation and evaluation of policy and 

nrograms aimed at solving population problhrs require a broad array of 

dcnoo:rahic information on fertility and population change. The 

traditional irr-thods of deriving this information rely on the combined 

use of population counts from periodic censuses and the numbers of
 

births and deaths from a continuing, countrywide vital registration
 

system. The malority of the population of Asia lives in countries
 

where vital registration data iseither nonexistent or seriously
 

incomplete. Concentrated efforts may result in reasonably complete
 

vital registration data within the next several years for some countries,
 

but inmany countries this development will not be accomplished for
 

decades,
 

T.h lack of vital registration data in countries where the 

need for denmoq~pthic information is greatest - has led to Increased 
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emphasis on population censuses and surveys. Inrecent years, due to
 

major research endvavutrT by some of the leading demographic centers in 

the United States and inEurope, techniques have been developed to
 

utilize census and survey infonnation to provide estimates of fertility
 

and mortality which normally have come from the combined use of census
 

and vital registration data. As a result, the demands placed upon
 

census and survey data and the potential value of censuses and surveys
 

for providing policy relevant data are greater than they have ever been
 

before and will continue to increase.
 

Population censuses are perhaps the most crucial element in any
 

Om:ographic statistical system; they often provide the sampling frame
 

necessary for sample surveys. Most conventional vital statistic measures
 

of fertility and population change require both vital statistics and
 

cons,,th data. It would te a mistake, howevor, to accord primacy to any 

ont, data gath ringi technique, for the three major rathot's complemrnt 

each other. 

Many countries in Asia have implemented major family planning 

progran s within the past decade. Demographic data are needed to measure 

thi impact of" these efforts. The 1980 censuses provide a crucial bench­

ri'k opportunity oreproviding these data. However, many census offices 

in the countries of Asia require substantial additional training for their 

,rr!,onnfl to realizo the ootential value of their next population census. 

TrtJinnqg In ill iepect- of census taking, from planning through fibld 
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operations, editing, and tabulation, and final analysis and publication
 

is required. It is critical that this training take account of the
 

recently developed techniques for estimating fertility and population
 

chantie. This project will contribute to the solution of this problem 

by undertaking a five-year program to develoo and disseminate techniques 

to irprove and evaluate census, survey and vital registration data 

collection and analysis. Itwill result in a wide array of policy­

relevant, improved demrogrphic data on fertility and population change 

which will not othbre 1e produced. The project will enable genoration 

of these dS ta rapidly follcwninq th census by technical improvements in 

tabulation and analy,-Js ii(! greatly reduce the gap between enumeration 

on the one hand and availability of data and estimation of fertility 

atid populatinn change on the other. 

A few policy-relevant examples effectively illustrate the
 

r,i,,ortnce of properly used census, vital registration, and survey data. 

All Asian nations have limited resources to allocate for family planning
 

pr, ms. Given these limit.d resources, policy-makers may wish to 

d(r.ct their nreatest Pfforts in local areaq with high fertility and low 

-,ortAlity. !lthout ippropriate local area data, however, they cannot 

rike such rationol Judgments. 

In other case, a falily planning program administrator may want 

to iniltiato o household 4,ontraceptive distribution system. The job is 

,,iavle inor (ificult without full knowledge of the number, location, and 

!,odo.- tnronifc charactoristc-a of the households to he served. 

"til Oi *i If g I .P *'ItftO% ti,,.Ilit itI#. 




Most Asian nations have already embarked on numerous programs
 

that reduce fertility. They include clinical contraceptive distribution
 

systems, population education programs, use of family planning outreach
 

workers, and many other program activities. An administrator may be
 

unable to learn which, ifany, of these programs have succeeded without
 

small area evaluation and socio-economic characteristic-specific data.
 

Those evaluations can be made possible by the use of censuses, surveys,
 

and vital registration by producing estimates of fertility and population
 

growth from incomplete data. 

ihis pro~lct, to be carried out by the East-West Population 

Institute, will enhaince the possibilities for rational local, national 

and global policy decision iraking and progrom managerrent, Details of 

this project appar in the sections that follow. 

I". Detailed Pecription 

The projoct supports the A.ID. coninitment to a broad worldwide 

program aimed at reducing high levels of fertility indeveloping countries 

where rapid population growth isan obstacle to economic and social 

development. The project contributes to this goal by enhancing the 

possibilfties that policy-relevant and Improved demographic data are 

available in the assessmient and implementation of population programs 

in Asia and the Pacific. 

The assumptions underlying this goal are: (1)the governments 

of deV'ilopinn co'Iutrios in AfIa face policy ontione which have significantly 

. - *** * . i*. iS. * 
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different implications for future development, and (2)the information 

derived from demographic data collection systems, will if sufficiently 

reliable, detailed, and timely be used to choose policies (i.e., reducing 

rapid population growth) which result in greater economic and social 

development than would have transpired in the absence of this information. 

The purposre of this project is to develop, disseminate and supply
 

U techniques and census, andiographic to improve evaluate sample survey, 

ViL(dil registration data collection systems. This project aims to assist 

Asian countries to generate demographic information rapidly following the 

cerisus or sample sorveys by providing technical improvements in tabulation 

and analysis to shorten the gap between enumeration and a%ailability of 

data to estimate fertility and population change. 

11 projrct will be directed toward four primary end-of-project 

status targets: (1)increased numbers of Asian policy-makers and
 

technicidns knowled,.abln of latest technological advances indemographic 

data collection and anilysis; (2)improved quality of basic demographic 

latrt collection and anlysIs systems In Asia; (3) greater scope and 

diotWl of pol cy-rlevatnt &,roqraphic data and (4) less delay in the 

avalatllty n'' dotraphic ciata, and greater use of these data for 

policy, piannfin, and program ianagement, 

rhoso vrid-ol-project status targets depend upon the improvement 

of' censusps, sample survys 4nd vital registration data collection systems 

and will be achieved by roans of three categories or project outputs: 
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(1)conferences and workshops; (2)working groups; and (3)data processing/
 

analysis and overseas technical assistance activities.
 

The three general categories of outputs relate to the three
 

principal sources of demographic data In the follow*ing ways:
 

Censuses. The project outputs (e.q., conferences and workshops, 

working groups, etc.) insure that there will be: (1)Identification of 

Asian personnel and institutions for collaboration on the 1980 census 

activities; (2)plas ind actions to meet the technical census needs of 

selected Asian countries conducting a 1980 census--these plans cover 

mvappinq, design of crrsuv subsamples, schedule design, tabulation, 

ccntputer softwore, evflueLtor and analyzing; and (3)analyses of pro­

census field oxpsrirents In splected countries with the aim of improving 

tile quality oF enwoneratfon on solected key conus items. 

De1oLpp iic.Suvive.. The Droject otitputs insure that there 

will he completion of analytical reports on: (1)Asian World Fertility 

etrvey data; (2)intorcesal survey data from Indonesia, Philippines, 

Korea, and Bangladesh; and (3)cost-benefit analysis of dual record 

syst,ms and oiwn-children estimation methods. 

Vital Ri trationSystems. The project outputs insure; (1)
 

that thore will be analytical reports on vital registration systems
 

inAsia and; (2)that there will be training materials in techniques
 

for the evoluation and analysis of incomplete vital registretion data.
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The quarterly Asian and Pacific Census Newsletter and EWP's
 

publications program will provide the vehicles for dissemination of
 

the output results to the larger couunity involved in population
 

activities,
 

The major assumptions for achieving the project outputs are: 

(1)host country cooperation; (2)availability of highly qualified
 

participants; and (3)Acesibility of data tapes from census surveys
 

ant! vital re irtrat nn systers. 

Tha Cast--.-."t Conter and host countries will provide the 

najoeity of the highly traired and exparincod personnel inputs 

($.n million) as wel1 as a substantial institutional base and 

network of affiliation n toe Asian and Pa1cific region. 

A.l.I./Washington inputs for the five-year project are 

proJected (it $6.9 million. Of this amount, $4900,000 will be 

Olfted InFY 1978, $1,200,0D0 inFY 1979, $1,400,000 in FY 1980, 

S.o0,O00 inFY 193l1 and $1,800,000 inFY 1982. A detailed budget 

for thoe imountr is prcr.,nted InTable 2. 

~ ~f4? II f 4!4110-4J!*,OA f~if 1 0!,1*Of Al k.I 



The East-West Conter's Congressional Mandate provides for
 

collaborative activities in all countries inthe Asian and Pacific
 

reqion. These are:
 

Atfgh nst4n Iran Papua Npw Guinea
 
Australia Japan PhilIppines
 
tng9ldesll Korea Republic of China
 
tlurtA Malaysia Singapore

F1.1 Niepal Sri Lanka
 
long Keng New 7ealand Thailand
 
Incia PakIstan Tonga
 
Indoies!a
 

A.I.tQ'., fticri- ~Ire orovled to only th-ose devoloping countries 
in tho roaqon that aro of htqh rriority tr tfiv Agency. 

Work on this project will he coordinAted with the U. S. Ouremu
 

of th Census, the *lAtIonal Center for Ho!th Statistics, the Natfor.1
 

Akaewy of Sclencm arif nthers bwy direct lialson and through the 

prolect trfntor In A,1,(./Wsshngtnn, 

. .
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PART 3. PROJECT ANALYSES
 

A. Technical Anfly!Is
 

1. 1980 Round of Censuses
 

Most countries in the region will he taking population censuses
 

inor about 1980. and substantial national resources will be devoted to
 

this work. While it is not possible to give a precise dollar figure,
 

the order of magnitude may be Judged by figuring what itwould cost
 

to enumerate one-half of the approximately two billion persons in
 

the region if the cost per person were 50 cents--a half billion dollars.
 

This project isdesigned to insure that the resources expended on the
 

1980 censuses and on complementary demographic data collection efforts
 

in the areas of vital registration and sample surveys provide policy­

relevant Infonration to the maximum possible extent.
 

There are three principal modes of demographic data collection;
 

opLljtfo,:enstisis vital registration systems, and sample surveys.
 

Population ceosus . provide nu'ihers of births, deaths and other events 

during each yA, rllnsified by age, sex and other relevant character-

Istics. The . al. on which census and vital statistics operations 

,ut be carried out constrains te nature and detail of information 

which cat. be collected* however, this has led to the development of 

a third rodu of data collection, the sample survey. Sample surveys 

collect data for a relatively small but representative portion of 

the poputlation, and~becAuse of the relatively small scale on which 
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they are carried out, it is possible to conduct more extensive and
 

intensive interviews. While there are considerable differences in
 

the operational aspects of these three modes of data'collection,
 

the ultimate use of the statistics frequently involves using the
 

three sources in combination. Thus, most mea.ires of fertility and
 

mortality are commonly calculated using census and vital registration
 

data in combination, and the selection of the sample for a demographic
 

survey usuIly Involves the use of information from a previous census.
 

The project will emphasize planning and training for the 1980
 

round of censuses. The taking of a national census of population
 

involves four critical elements: the design of the census schedule,
 

the conduct of the enumeration, the tabulation of the census schedules, 

and the evaluation of the results. Each of these elements is important
 

to the success of the census effort. If certain key items are omitted
 

from the census schedule, crucial information will be lost, no matter
 

how admirably the subsequent steps are carried out. At the same time,
 

thle census cannot yield useful information if the enumerators are
 

insufficiently trained and supervised, for the information derived
 

from the 
census can be no better than the aggregate of all the individual
 

responses. Nnr wIll 
a well designed schedule and a successful enumera­

tion be of any avail unless the results are tabulated and presented
 

w thln a reasonable time frame. Finally, census results must be
 

denonstrably ateurate to wlthin acceptable margins of error if they
 

wri to ierve their ultln'ate purpose of providing useful guides In the 
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formulation of national policy. The tolerable margin of error will
 

vary with circumstances and may sometimes be relatively high, but
 

it is essential that great uncertainty as to accuracy be avoided if
 

the data are to be of any practical use.
 

The project will focus on each of these four major areas:
 

census planning, conduct of the enumeration, tabulation of the data,
 

and evaluation of the results. The 1980 censuse- wqill be taken
 

toward the end of the project period and their results will then be 

available only after the projert has ended. With respect to the
 

areas of tahulation and evaluation, therefore, the project will be
 

directed at establishing the preconditions for the expeditious
 

tabulation and evaluation once the enumerations have been completed.
 

Census planning is especially inportant where censuses are
 

relied upon to supplement deficient vital reaistratio, statistics,
 

for the last decade has seen great advances in techniques for deriving
 

fertility rates and other measures from specially designed census
 

questions. This project will insure that the highest level of technical
 

personnel in national statistical offices are aware of the most recent
 

developments through a series of conferences and workshops. The Edst-


SWest Population Institute Is uniquely qualified to carry out this task
 

by existing institutional relationships with statistical offices in
 

the region ind hy technical expertise, The former have been developed
 

over the past five years In a series of annual conferences of the heads 

.4 *44ii I I!lt*fii~I,.,.
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of the statistical agencies of countries in the region. With respect
 

to technical expertise, the institute has made generally recognized
 

contributions to the development and analysis of census data and
 

maintains contacts with other centers of population research in the
 

United States and the rest of the world.
 

The enumeration in the censuses will be advanced through
 

training for high level supervisory personnel utilizing materials
 

developed over the past several years by the U. S. Bureau of the
 

Census with A.I.D. funding. This training will be carried out in
 

full conmmunication and cooperation with the Census Bureau and with
 

the utilization of expert consultants where appropriate.
 

The project will facilitate the planning, training and technical
 

groundwork neces ,,ryto expedite the processing of the data when it is
 

finally collected. "his will be accomplished through a series of
 

training workshops in the various phases of census data processing,
 

including coding, editing, imputation, and tabulation. Emphasis will
 

be placed on the use of general purpose computer packages for processing
 

and tabulation, such is the CENTS and COCrNTS systems developed by the 

U. S. Ilureal, of the Census under funding by A.I.D. 

The Importance of evaluating the accuracy of population data 

has already been stressed. To some extent, the results of population 

censuses may be chocked for internal consistency and this often suggests 

extreme errors (e.g., great heaping of persons at ages which are 
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multiples of five), 
but many errors cannot readily be detected in
 

this way and 
are not easily correctable from the census data alone.
 

It is therefore important to have alternative, independent sources
 

of data against which to compare the census. The census post­

enumerative survey, which is 
an integral part of most census programs,
 

is one such device. Still another independent source of data is 
a
 

previous census or survey, and here also there have been important
 

technical advances in the last decade in the ability to synthesize
 

data from independent sources 
to provide improved estimates of
 

fertility and mortality levels.
 

2. World Fertility Survey and Intercensal Demographic Surveys
 

Mlany nations in the Asia/Pacific region have participated in
 

the World Fertility Survey (WFS) or have taken large intercensal
 

demographic surveys, An additional activity of the institute will be 
to assist In the requisite training, consultancies, and analysis to 
ensure the maximum utilization of this valuable data source. 
 For the
 

nations that participated in the wFS (e.g., Thailand, Korea, Malaysia,
 

Indonesia), a central 
issue is the degree to which the data will be
 

analyzed beyond the limited tabulations provided in the first WFS
 

report. 
Most of the nations in the region do not have sufficient
 

skilled personnel and cnmputer software to undertake the more detailed
 

analyscs unless appropriate cooperative arrangements are made with the
 

East-West Population Institute or other similar organizations, 
 In view
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of the survey expertise of several of the institute staff members,
 

their prior involvement in some aspects of the WFS, and the pre­

existing cooperative relationships with the agencies which carried
 

out the WFS field work, the East-West Population Institute is an
 

appropriate agency for arranging the needed training, consultancies,
 

and analysis. The additional analyses, beyond first report materials,
 

to be carried out will include: estimation and analysis of recent
 

fertility trends; multivariate analyses to assess the net effects
 

on fertilit:' of marriage variables; family planning variables; socio­

economic vaiables; comparative analyses across countries; analysis
 

of data from the non-core modules (such as the community module, the 

family planning module, and the economic module); and assessments of 

the data quality and reliability of estimates produced from the WFS. 

The countries that have undertaken intercensal demographic
 

surveys (e.g., Indonesia, Korea and Bangladesh) including the A.I.D.­

funded Philippine provincial surveys are also likely to under-utilize
 

this new rich data source without appropriate cooperative inputs into 

additional training, consultancies, and analysis. The institute is 

also prepared to work on these data. 

3. Vital-ReOstration Systems
 

Another ,ource of information about demoqraphic rates and 

treiids is vital reqistration systems, The fornulation and evaluation 

of nationol population r rcangrvatly facilitated by thebt 


. . -p r n t o I t i 4e W011!.ta40 
.I 
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availability of accurate and up-to-date information about the number
 

of births and deaths that are occurring in a country. Unfortunately,
 

for the majority of Asian countries, vital registration systems are
 

deficient, and resulting vital statistics are neither accurate enough
 

nor timely enough to serve this purpose. Underregistration of both
 

births and deaths is common and accompanying data about the demographic
 

characteristics of decondents and the parents of new-born children
 

are often grossly doficient. In fact, as recently as 1971, the
 

United Nations Demographic Yearbook estimated that only six percent
 

of Asia's population was covered by "complete" birth and death
 

registration. A number of new demographic estimation techniques
 

are being developed to cope with the problem of inadequate birth
 

and death registration, but these are not widely used in the Asian
 

region.
 

This project has four major goals in the vital statistics
 

Field: (1) to evaluate the current state of vital registration
 

systcms in selected countries; (2)to devlop and disseminate techniques
 

oI (!erI uIng vital registration data; (3)to train
ographic esthi0ntiol 


p ,wsonnel In the latest available evaluation and estimation techniques
 

for Improvinq thc quality of vital statistics data, and (4) to conduct
 

experirments to iprovo vital registration systems and data, 

With fev exceptions, there has been little evaluation of the 

qutality of vital registration statistics in Asia, particularly in
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respect to changes in the quality over time. There iseven less
 

systematic knowledge about where the weaknesses of individual vital
 

registration systems lie. For this reason, the institute will
 

promote matching studies with censuses or surveys to estimate th(
 

quality of vital registration statistics, The institute will also
 

explore the use of KAD studies (knowledge about, attitudes toward,
 

and practices regarding vital registration systems) to evaluate
 

regist ation systen. Such studies can be useful in pinpointing
 

problemr areas invital registration programs and suggesting specific
 

polIclen to ir,prove ji~tration systemi.
 

Training matorf;ils will he developed based on the unique 

problnnis faii.d in collectio; and evaluatinn vital statistics in tle 

region. Training or vital statistics personnel will he conducted in
 

cooperation with the ',twil Statistics Improvement Project (VISTIM) 

of the W,4 onal Center for Health Statistirs. The institute will
 

conduct its training pronrars with the utilization of consultants 

fr(%, the National Center for Health Statistics where appropriate. 

Time delays inthe puhlication of vital registration statistics
 

riwke the data lew useful, even In countries where vital registration 

k relatively Lo.plotv. Looun delyvs arii conon as the vital registra-

Lion forws work their wAy through the administrative system and the 

dato are compilod, tabtilated, puhlishpd and distributed, Efforts at
 

itiprover!'lnts in the tirieliness of publication of vital registration
 



results may be particularly worthwhile and may be accomplished over
 

a relatively short period of time at a relatively low cost. This
 

project will seek to improve the timeliness of results by developing
 

data processing packages for installation in vital registration
 

organizations in the region. Computer software will be developed
 

for evaluating the quality of the data and for producing tabulations
 

directly relevant to policy decisions.
 

4. Analo!jAl tion Growth and Program Evaluation
 

On the basis of data improvements incensuses, demographic
 

survcys, and vital registration systems, the institute will update
 

dtvographlc profilps for selected countries. Accurate and timely
 

profiles of the demcw raphic situation in these countries will facilitate
 

planning for social and economic development. These same data will
 

eventually allow monitoring of family planning programs on both the
 

national and local levels.
 

5, Environnmental Assessment
 

This project isnot expected to have any significant direct
 

environmpntal implications. Ultimately it may contribute to conserva­

tion and preservation of natural resources by assisting in the
 

reduction of pressures caused by unchecked population expansion.
 

4 ~~ ~ Jb~&*~. t~ ~ }- :: t4*.:N. ~~ :r~ A * *P 



-22-


B. 	 Fiac a I nlssad-ln-see -also Part1, --Section .D, 

c ys sT'-­

1. Financial Plan/Budget Tables
 

The cost to A.I,D./Washington for thi project is expected to
 

be $6.9 million over the five-year project proposed inthis paper.
 

The East-West Center is expected to contribute $2.4 million over
 

the life-of the project.
 

Host countries will provide approxkiately $.5 million to this
 

project. Although the host country contributions will vary from country
 

to country, they fall into one or all of the following categories:
 

participant's salaries/fringe benefits and travel, computer time for
 

data processing, and such in-country logistics support as office
 

space, supplies, otc.
 

Inaddition, some project activities such as the collection
 

of data have already been financed by the host country. Insuch
 

cases, the contribution is demonstrated by the availability of the
 

data. This type of contribution issubstantial but is not included
 

incalculation of the host country's contribution.
 

Proposed oxoendituros for this project are presented inTables
 

1 and 2. Table 1 presents the costing of project outputs by source of
 

Input, Joe., A.I.D.9 East-Wnst Center and host country. Table 2
 

presonts the costinq of project outputs by budget item categories, 

i.e., personnel, support, participant and indirect costs, 

1 ir t 44 
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Countries in the region already have a substantial commitment
 

to the collettion of population and othor statistics for policy and
 

planning purposes, as evidenced by the existence of national statistical
 

organizations and their publications. Virtually every country has
 

taken at least one census of population, and most countries have ta;,en
 

two or more censuses (Table 3). Many countries have extensive, if
 

incomplete, systems for the registration of demographic events, jnd
 

most have takon one or more demographic surveys of national scope
 

.,the Iforld Fertility Survey). This project will contribute to
 

the effOctIveness of edsting personnel and organizations by providing
 

for the dissemination of the most recent advances indemogrmphic data
 

collection and aralvwis techniques And for the sharing of experience
 

betweet, the countrie, of the region, While the multinational nature
 

o" ,:tie project drmonds conrieerable sensitivity to cultural differences, 

p4e t'st-We!t Population Tnstitute ishighly canable of operation in 

The multina tital vol riult l*ultural context, hy the experience of its 

staff, by Its existing insLitutional relationships inthe reqion, and
 

bt'its situation oltlif, the wultinational, problem.oriented East-West
 

Center.
 

project will involve a total or approximately 726
 

pl froto
n the highest admnistrativ and technical levels
 

>~Jj national statistical organizations of the regions. Both during
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and after the project, these participants will be directing the
 

efforts of the many thousands of persons employed by each statistical
 

organization to collect and process demographic and other statistics.
 

They will utilize tile knowledge and experience acquired in the project
 

throughout their careers and may be expected to impart a substantial
 

portion of it to subordinates who will eventually take their place in
 

the organization. The project is specifically designed to effect
 

this diffusion of benefits through the development and dissemination
 

of reproducible training materials. In addition to these diffusion
 

benefits within countries, the multinational character of the project 

will promote technical cooperation between countries.
 

0. Economic Analysis
 

Monetary returns to this project are realized Indirectly through
 

increased economic and social development. The relevant factors for
 

the economic analysis of the project are: (1)that countries in the
 

region face policy options, both recognized and unrecognized, which
 

will signiricantly eftect future economic development; (2) that the
 

project will achieve, though in varying degrees in different countries,
 

more accurate, detailed and timely demographic information than
 

presently availablo, and (3) that the availability of this information 

will resuilt inthe choice of policy options which result ingreater 

econom ic and social developient than would otherwise have been 

rclII-d. Lconor'lc anolysi thorefore involves forecdsting and 



-29­

assigning a dollar value to both the future development which will
 

result from the implementation of the project and the development
 

which would result in the absence of the project. Several facts 

and circumstances bear on the likely order of magnitude of the rate
 

of return to this project. 

First, many nations are beginning to make substantial invest­

ment in national family planning programs as an integral part of their
 

development plan. By generating more accurate, reliable and more
 

relevant demographic information, especially through the 1980 round
 

of censuses, these governments can evaluate the program performance
 

in the popuilation sector, principally, the fertility reduction programs. 

On the basis of these assessments more effective population programs 

will be formulated and financed to bring about further and faster 

reductions of population growth rates.
 

Second, since the goal of A.I.D.'s population projects is to
 

contribute to development, expenditures in the population sector should
 

be viewed in the context of economic development expenditures in
 

general. The relevant fact here is that, despite wide recognition
 

of the importance of the population issue for development, only a 

smlall portion of dovelopment funds have been allocated to the popula­

flon sector, and only a portion or population sector funds are allocated 

to the devolopment of demographic information systems. 

1. See for vxample, "The Population Issuo: Myths and Roalit es,"i
inOnp H.undlred Countries, Two nillion Poon, by Robert S McNanara, 
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Thirdly, since population issues affect many if not all aspects
 

of national development efforts, the information systems and human
 

resources to use them which will be generated 'y this project have 

the potential for contributing to the effectiveness of development 

efforts inmany other areas. 

Last, nearly all Asian countries currently allocate substantial 

national resources to demographic information systems, so that funds 

expended in this project constitute a relatively small portion of total 

funds expended on these systems, but will enhance the returns from that 

sit niificant investm.int of cooperating countries. 



PART 4. IMPLEMENTATION ARRANGEMENTS 

A. Analysis of Recipients and A.IDs Administrative Arrangements
 

1. Recipient
 

The administrative unit which will 
carry out this project is
 

the East-West Population Institute of the East-West Center. 
The East-


West Center is a national educational institution established by the
 

United States Congress in 1960 and incorporated by the State of Hawaii,
 

to promote better relations and understanding between the United States
 

and the nations of Asia and the Pacific through cooperative study,
 

training, and research.
 

The East-Vest Population Institute, the first of the five 

problem-oriented Institutes of the Center, was established in 1969 

with significant support by the Agency for International Development.
 

The intent of that support was to establish a capability in popula­

tion research, training, and graduate study,
 

The Institute's permanent professional research staff is
 

experienced in the development and application of techniques for
 

Irproved demographic estimates from censuses, surveys, and vital
 

statistics; the analysis of demographic change, and the evaluation
 

of' population policies and programs. 
Most of the work has dealth 

with Asian/Pacific data and has l.een done with co-investigators 

ficn gov'wOrnment agoncigs and universities in the region, Over tho
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years, close working relationships have been developed with scholars
 

in many nations of Asia, the Pacific and the United States. Members
 

of the institute staff have served in the region as short- and long­

term consultants for census and survey design and analysis.
 

The institute's permanent professional support staff includes
 

expertise in administration, computation and data processing, publica­

tions, resource materials and cartography. The programs of the East-West
 

Center and the institute are all international so that institute and
 

center support staff are all 
experienced in making arrangements for
 

foreign travel, subcontracts, visas and other matters. 

The President of the East-West Center will be responsible for
 

the fulfillment of the contractual terms of this project. The Director
 

of the East-l,'est Population Institute will be responsible for the
 

professional direction and overall administration of the project.
 

2. A.I.D. 

A close working relationship with A.I.D./Washington will be
 

naintained to assure clear understanding during project development
 

and implementation. No logistical support from A.I,D. Missions will
 

be rpquired, but they will the consulted as appropriate and informed 

of activities and results. 



-33-

B. Implementation Plan (see Annex I)
 

Dr. Lee-Jay Cho, Director of the East-West Population Institute,
 

will direct the institute staff in the implementation of the project,
 

working inclose consultation with the Demographic Division, Office of
 

Population, Development Support Bureau, A.I.D./Washington. The
 

institute will be responsible for developing the cooperative relation­

ships with individuals and institutions necessary for implementation
 

of the plan.
 

The institute must prepare a prospectus for each workshop or
 
seminar including purpose, date, agenda or curriculum, staff, participants,
 

expected output and budget. 
 The A.I.D. project monitor will be invited
 

to participate inall workshops or seminars as time permits. 
 Copies of
 

all such planning documents will be provided to the A.I.D. project
 

monitor for review and discussion. 2 The institute will prepare a
 
quarterly report of progress and problems.
 

Logistic support problems inplan of implementation are not
 

anticipated, The cooperating countries are investing in demographic
 

data collection through censuses, surveys and registration of vital
 

events. This. prnjoct is tfeniqned to improve the quality of the data
 

collected, to improve and extend analysis of the data and to provide
 

tachniques for improving estimates from incomplete data. 
 Inorder to
 
,ivoid delays in securint spfecil tabulations ind data files, itmay
 

2. Also, copies of all newletters, research reports, trainingmaterials, trip rpopart and conference/workshop proceedings will besrnt to the project monitor. 
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be necessary to subcontract with census or statistical offices whose
 

current appropriations are fully committed. These subcontracts will
 

generally be sole-source contracts with a host country government or
 

private agency.
 

C!operating countries participate in decision-making for this
 

project through the formal mechanism of an annual Population Census
 

Workshop-Conference. Since 1971, 
the heads of national census and
 

statistical offices or their top officials have been invited to the
 

East-West Center to exchange views and experience on agenda topics
 

of mutual concern. During the project period, the priority agenda
 

will be the 1980 round of censuses and plans for post-project analysis
 

and dissemination.
 

C. rvaluton Arrar-minr for the Proct 

The project w11 be evaluated routinely inaccordance with
 

A.I,0. project evaluation policy, Special evaluat4cns may be made
 

a, desired by AWDI Inaddition, the East-West Center has a
 

professional evaluation st.ff and makes continuing evaluations of
 

program performance compared to plan.
 

Monitoring plans are an 
integral part of the routine evaluation
 

process and Include the role of cooperating countries indecision­

makfng, data collection and evaluation.
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An assessment of the current status of censusess surveys and 
vital statistics Is planned during the first year of this project in 

order to establish baseline data.
 

D. Conditions, Covenants and Negotiating Status
 

1. Women's Impact Statement
 

Women will be recruited to serve in key roles associated with
 

this project's activities. Applicants will be Judged solely upon
 

their professional qualifications.
 

2. Abortion-Related Activities
 

This project isconsistent with A.i.D. policies relative to
 

abortion-related activities and with Section 114 of the Foreign
 

Assistance Act of 1g61, as amended. 
No funds made available under
 

this project will be used for the procurement or distribution of 

equipment provided for the purpose of inducing abortions as a method 

of family plaining; for information, education, training or communica­

tion p.,ograms that seek to promote abortion as a method of family 

planning; for payments to women in less developed countries to have 

abortions as a wethod of family planning; or for payments to persons 

to perform obortions or to solicit persons to undergo abortions. 

3. SubhcontrAC IUi 

The contractor iray subcontract with domestic or foreign
 

_!Siqirchers or research organizations for activities relating to
 

%r in i-: : 



* , -36­

project objectives. All subcontracts will be reviewed by the Office
 

of Population,
 

4. Neotiating Status 

There are no host country actions to he taken prior to executing 

this Project. 

C I '> ,IIf #~ar.. $ ~ ~ t 4 g''~ MIi# i4 

C ~j ..-

V C ? 
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Implemne ntation Plan 

October -December 1977 

1. Project Paper reviewied and approved 

Jaua- rc h978 

1. PTO/T prepared and processed 

2. Contract negotiated and signed 

April 978 -March 1979 

A. Census Related Activities 

A At 

44;A 4; 

: 

--. 

4: 44 -. 

' : 

-4, 

4- A 

1. Sixth Asian Population Census Conference for Census Directors 

2. Census Fertility Estimation Working Group 

3. Ninth Summer Seminar Workshop 

a. Census Training 

b. Own Children Estimation 

:i.:' : .. < : ' ' lT >U '.. 4' :' -
. 

- ; ! ; ' ; i :L . :.- : 

4.,: /: , ,..,/ , 'c,; :'' ,:, , .-­ ,..,.,: ... : y .' r-- ,r -2-. , .w. , . ... , .s.,:, :c , 
, 

,/,

A!; i! ; i:i : :iITi ! iT ~ f' ! !ii!9 i! : ?f i 
44,444 A:' . / .. , ". . . ,. : u > : • ,, . - , . . ; :- , - - - . , 

" W ' 
,,'' ' : % - , ' : ' ." > ,- F ' : 

4. Development of Computer Package for Census Editing and Imputation 

5. Development of Census Data Analysis Computer Package 

6. Census Manping Workshop 

7. Quarterly Publication of Asian and Pacific Census Newsletter 

P. S)urvey and Vital Regilstration Related Activities 

1,Asian World Fertility Survey Analysis Workshop 

2.Intet-censal Survey Analytical Report for Indonesia 

3. Asian Vital Registrntion System Working Group 
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C. Other, Project Activities
 

1. People's Republic of China Population Estimate Workshop
 

2. Development of Populaition Program Analytical Report 

3. Country IDeutioqraphic Analytical Papers
 

April 1979 - March 1980 

A. Census Related Activities
 

1. Seventh Asian Population Census Conference for Census Directors
 

2. Census Fertility Estimation Working Group
 

3. Census Mapping Working Group
 

4. Census Data Analysis Computer Package
 

5. Census Evaluation Analysis Working Group
 

6, Computer Editing and Imputation Working Group
 

7. Installation of Census Editing and Computer Package inTwo

Countries 

8. POPSTAN Workshop and Field Operations
 

9. CONCOR WJorkshop 

10. Tenth Suinmer Seminar Workshop on Census Training
 

11., Country Visitsj for Techiill Assistance in'980 Censuses
 

12. Qujarterly publication of Asian and Pacific Census Newsletter
 

B. Survey anid Vital Reglstr-ation Related Activities
 

1. As~ian World Fetrtility Survey Analytical Workshop and Reports
 

2. Vital Rnqii~tion $yrt(-rn Workshop 

3. Vital llgistration System Analytical Report for Nepal 
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C. Other Project Activities
 

1. Project Evaluation
 

2. Population Program Evaluation Analytical Report
 

3. Family Planning Operations Workshop
 

4. Country DemographIc Analytical Papers
 

Apr| I 19R0 - March 191 

A. Census Related Activities
 

1. Eighth Asian Population Census Conference for Census Directors
 

2. Census Fertility Estimation W1orking Group
 

3. Census Evaluation Analysis Vorkinq Group
 

4. Census Data Analysis romputer Package
 

5. Census Mappinq Workshop
 

6. Census Evaluation Field Fxperiment
 

7. CONCOR 1Workghop
 

8. Elcventh Summer Seinar Workshop on Census Training
 

9. Census Editing and Imputation Workshop
 

10. Country Vi.its for lechnical Assistance for 198n Round of Census
 

11. Quarterly nutlicatl-n of Asian and Pacific Census Newsletter
 

.. Survvy and Vital Pcli+tration Related Activities
 

1. 11urld FertilIty Survey Anolysis Working Aroup and Conference
 

r2 World Fertility Survey Analytical neports
 

,. Vital ReqittrAtfon System Working nroup and Analytical Report
 



C. 	 Other Project Activities 

1. 	People's Republic of China Population Estimate Workshop
 

2. Population Program Evaluation Workshop and Analytical Reports
 

3, Country Derographit ,,nalytical Papers
 

April1981.- March 1982
 

1. Ninth Asian Population Census Conference for Census Directors
 

2.On Children Technique Workshop
 

3. 	Census Evaluation Analysis Workshop
 

4. 	Analysis of Current and Last Census-Fertility Trends Working Group
 

5. 	Tabulation and Analysis for Fertiity Estimation Working Group
 

6. 	hi.tallation of Otm rhildren Fortilitv Estlimation Cmputor Packago 
InThree CoeI-tiics 

7. 0o ,itudles end Anal,sei of [ditinq o.nd Imputation Computor 
P iCJe IIl ltJrhs 

t. 	'weifth 'urler U'orkshop on Ccnrsu:, Surveys 4nd Vital
 

,f. 	 Coniu5 T'ttultiocit Workshop~ 

10. 	 Aeport on 1tmhos of Censut Evaluation Analysis
 
11. 	 Country V10iti for Technical Assistpnce inCensus, Survey and
 

Vital RegIstraticn
 

t'. 	 De hrvchhr $ituatoiial Country Report%
 

12. 	 It*artorly PublIcation of A-lan and Pacific Consus Newsletter 
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1. 	Tenth Asian Population Census Conference for Census Directors
 

2. 	Analysis of Ciurrent and Last Census-Fertility Trends Working Group
 

3. 	Tabulation and Analysis for Fertility Estimation Working Group
 

4. 	Own Children Workshop
 

5. 	Census Evaluation Analysis Workshop
 

9, 	 Tnqtallation of nwn Children Fertility Estimation Computer Package
 
inThree Countries
 

7. Case Studies and Analyses of Editing and Imputation Programs in
 
Two Countries
 

8. Thirteenth Summer Seminar Workshop on Census, Survey and Vital
 
Registration
 

g, Census, Survey and Vital Registration Technical Assistance Visits
 
to Asian Countries
 

10. Demographic Situational Country Reports
 

11. P.olplels RepuThlic of China Population Estimate Workshop
 

12. 	 Qtoarterly Publication of Asin and Pecilric Census Newsletter 
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.----.-ANNEX-I _-------- ------ ..... 

Logical Framework 

A. Program Goal. The broader objective to which this project
 

contributes: The project supports the AI.D. commitment to
 

a broad worldwide program aimed at reducing high levels of
 

fertility indeveloping countries where rapid population
 

growth isan obstacle to economic and social development.
 

The project will contribute to this goal by enhancing the
 

possibilities that policy relevant and improved demographic
 

data are available In the assessment and implementation of
 

the population programs in Asia.
 

B. Measures of Goal Achievement
 

1. Improvements inmeasurement of demographic change (fertility,
 

mortality and population growth rates) in developing
 

countries inAsia with major family planning programs
 

2. Availability of timely and reliable age-specific fertility
 

data on a time-trend basis for monitoring population changes;
 

the use of such data by LOC officials in formulating national 

development policies
 

C. Means of Verification 

1. Country publications of most current census and survey informa­

tion and vital registration data
 

4~4~#~44$4*~~1*~ ~ idata~ 4' ' * ~ "4' ~ 
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3. Studies supported by Ua' and other international aoencies 

D. 	 Important Assumptions 

1. 	 Coveri1lw' tlts of 'Ievel npinq co(untri ; i ',,;i,0 viill facte policy 

o0]tions w.hich iave significantly di fferent implications for 

future devel op!.ent 

.	 LUC dxnfinisitatnrs (statistical, health And registration 

nfficill) 1re intnrnstori in inprvinq data collection for 

)lanni nri purnoss ­

3. Inforwotion hjrived frmrl do:co(ir.lphic r'ata syste'i(s will effect 

the cIi(ice of po,)ulation !iolicies w:?ich result in increased 

OC,,nr1' c mciC irll dvl rpiievrt 

iro,!t-t riw .o: Tn dv, l y, 'IIi. t t nd apply demor)ran)hic 

tochni(luus to i1'11rove2 ;iid evaluate ct'wnus, survey and vital 

ro!jitr,1Liofl li*t collection and analysis in Asia and the Pacific 

;. i .n~ Pro h .,nf (¢.s, 

S .* 	 I IS w. I t* ta 

', '14,:1 I l1l l 


. . OlI, dv, i il I nr s 


1 * iii no '((1,m.1j -nl'onorl 	 of 

r I ,: co ql.t , mn~liysi, l 

1L 

* 
r " H" + III. , ,44 ,W k ~, * , ., ... •" . . 
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~~~~iddtil-of-pol icy-i l evanttdetigraphic-+---­

dai ta 

4. 	 Less iei~y ini ivnila~il ity of data and (ireater use of
 

de,~rira-,hic data for policy and plarmfinr, del iberatlons
 

1 .	 LPC rcport ,, torlfllCfl papejrs arid icti,)n-, in th , broad
 

fields of solland demcqriphic nlamninri
 

2. 1C off icia i ~t ilIizii ro' raph ic 4A ta to m'asure impac t
 

.)f ptliolutinn iroqriris --nd for p1im'inn ntho~r sncii1 action
 

3. 	 ProiWct ev1 1u~t ion rcports 

1.Asu: ion'. for t"Ioivn I PureOse 

1*;, S it Iv"' itl :11!4111 illt I tutIiotv' ;.rovldc fiIj t(ma1 I fleft
 

d)(rs, rll1 to p irtici iit, in iroj1 ct
 

* j A~~ ('~r1 otird~' in%*i tutihr, wo~vidm. si'nlificAnt nw"nOunt
 

of ?1)ri-nur foo ier)rv,,!04t%1t (if (c:-,Atjrnihi~c datA col lectinn ane
 

".~~~~"i v[!ro lsit t tinfi .111i' IN to Wi1 Iie t-ir 

4. 	 ,,w oronlOw~, nr.ryntpolc 



1olcwnfncos Oi. v, ,hoiyt 

1). AsiIn I'n 1(1dFr t i Iity,/ 111to rc'ti io Sur vv v orkr ho ps 

(I. Asian 1.101 RQwistration System, Workshops 

o. Piewl.ition of Vic~ Peoplo's P-,pt!Iti c of China "forkshnp 

~.AianPnpu1~etim h~licy 4rhrp
 

4!orkinq Ciroup .
 

L 11 wiI I 'nl%, irrAs cfnl. vtl I i t i% " rup 

c .- n 1vii Fveduuition ttirl Iiiim2trne 

4. fl~t~I if t ,~ a' rutetntj J,,1 "trii Cr t 

m 11 Ln i Lvj 6roupV I .trti n '"v tteI 'linrkinml 

3, J)'ILj Prococsit/Anl ysis -Ind~Owl 1-1 on s 

~~~~-W~~*ictiv %f~wit itivo,~#4k#1# 'If 4 



9; 	 -46­

-oCensus,-Edting- andbb;De of -i-ent 	 mputation*Computer-Package­

c. 	Asian World Fertility/Intercensal Survey Analytical Reports
 

d. 	Population Program Evaluation Analytical Reports
 

e. 	Asian Vital Registration System Analytical Reports
 

f. 	Census Evaluation Field Experiment
 

g. 	Installation of Census Editing and Imputation Computer Package
 

h. 	Asian and Pacific Census Newsletters
 

n Magnitudeof Outputs 

1. 	Conferences and Workshops
 

a. 170 conference participants -

Individual reports on census plans (i.e., mapping, 

schedule design, tabulation computer software, evaluation,
 

analysis and publication) for the following countries:
 

Tndone5fa, Pakistan, Philippines, Thailand, Korea, Mepal,
 

Afghanistan, and Bangladesh 

b. 	 00 Vofkshop partirpants ­

country w'orkshop pretantations
 

c. 	80 workshop participants
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---d.,--25 workshop- parti ci pants.,
 

e. 30 workshop participants
 

f. 25 workshop participants
 

g. 60 workshop participants
 

2. Working Groups
 

a. 95 participants
 

b. 45 participants
 

c. 60 participants
 

d. 45 participants
 

e. 30 participants
 

3. Data Processing/Analysis and Overseas
 

Technical Assistince Activities
 

a. One operational/exportable computer software program
 

b, One operatinnol/exiortable computer software program
 

c. Four survey analytical country reports (e.g,, Indonesia,
 

Bangladesh, Korea and Philippines)
 

d, Four country program evaluation reports
 

c. Two analytical reports (e.g., Nepal)
 

....
... . *.... . . i' * w -,j~44 * ' ' .~' #9af4,,,,# ~ * ~ ~ ~ 4 
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.	 I,)iO
Conus evaluation field experiment (c.,
 

Phi 	liipines or Th,0l and) 

q. 	Irtallation in t:o countries 

h. 	 Fmir issues pvr year 

C. 	 :'vans of Verification 

1. 	Conference and workshop pruceedings (including participant 

list and country presentations) 

2. 	List of workinq firoup wmonbar, and their reports 

3. 	Corputer tapes, publishned reorts, nuarterly project 

activity reports, trip reports, and copies of newsletters 

-.ssuriolt~onn For Achinvin,! Outputs 

1. 	a. Ho'Jst cOul-ttry cooperation 

b. AvailaW1 ity of hinhly (jalifiel participants 

(. Traininq ii tuals and docurent 

:,t 	country conporAtiono. :. 

b. 	,vailabilit:Y of tli )fily uiallfli'd m~rticipan*,s 

tal)ms r,, Is aninl vital1, 	AccQitlhl itn f dit,i fr'r' cerw! 

reiirritlor1 syr tet, i.e., iot country cooperation
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IV. A. Input 
rY 78R FY 79 FY 80 FY81 FY 82 

AI.D. 900 1,200 1,400 1,600 1,800 

East-West Center 356 428 489 554 626 

Host Country 68 73 93 113 136 

B. Means of Verification o f Inputs• 

A.I.D. and contractor financial reports
 

C. Assumptions for Providing Inputs 

1. Availability of AI.D, funds
 

2. Congressional appropriations to East-West Center continued
 

3. Host country willing to provide necessary support and staff
 

personnel
 

S).A. .. s - AS :-s,5' 5 .
 

ASS~~~ ~ 44
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Environmental Threshold Determination 

TO: AA/DS, Sander M. Levin 

THRUI: DS/PROG, C. David McMakin 

FROM: DS/POP, R. T. Ravenholt 

SUBJECT: Environmental Threshold Determination 

Project Title: Demogra2hic Data Collection in Asia 
Project #: 932-0648 
Specific Activity"(if applicable) .... __,__________" 
REFERENCE: Initial Environmental/Examination (IEE) contained In 

attached paper dated _ _ _ _ 

I rocommend that you make the following determination: 

XXX 1. The proposed agency action is not a major Federal action 
%h-ic wiif have a significant effect on the human environment. 

2. The proposed agency action is a major Federal action
 

wichT" have a significant effect on the human environment, and:
 

a. An Environmental Assessment is required; or
 

b. An Environmental Impact Statement is required.
 

The cost of and schedule for this requirement is fully described in the
 
referencod document. 

3, Our environmental examination is not complete. We will 
siubniit the analysis no later than with our recommendation 
for an environmental threshold deciTson. 

Approved:
 

Disapproved:
 

Date:__ _ _ _ _ _ _ 

i ,u 'w. 

* to '. ... 



Identification
 
and
 

.Impct, Areliq a~nd Subh-irrpns I/ 	 Evaluation 2/ 

A. LAND USE 

1. Changtng the character of the land through: 

a. tIncreasing the populatton ----------------- -. N 

b. Extracting natural resources ----------------- N 

c. Land clearing -- - - - - - - - - - - - - - - -N
 

d. Changitng soil character------------------ N 

2. Altering natural defenses.------------------------ N
 

3. Varrcosing imlportant uses-------------------------- N 

4. Jeoparkdizng man or hin works------------------- --­

5, 	Other factors
 

None
 

B. WAThIR QALTITY 

1. Phytctv1 stLato water--------------------------- N 

2. Chaimcal Cnd biological states------------------ N 

3. Ecological, bnlance ------------------------------	 N 

4. Other fractors
 

______________________________None 

trI/ Seq nol Noti,,i fmr this form,. 

• : :2/ ,Tlm fol lowing .,ymbols, N o ..... th N- vvionrantat- impact. : 

":::/:de: o--nvro ntal O rt' 

V~- Uniknoln anvironm~untl impact 
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flf.PACT [DENTIFICAI2ON. AND EVALUtATIONIOIC
 

C. AlliOSPUERTC 
a d d it ivu .  .... ",...... . i, t --------.--------.------------ "-r-"----. 

N--------------------------------.2. 	 Air pollttion 

,,N--oL:e 	 . . ..3. pollution -. 	 . 

4. Other factors 

None
 

D. 	NATURAL RESOURCES 

N1. 	Dive.1lon, altered use of water ----- ­

.------- N2. Irreversible, inefficient comritments 

3. Other factors 

None
 

E, CITUtAL 

i,. AI .. .. ... . ., 	 ......
N
N-

N
2. ilut ion o( ulturaI tradItio'n 

3. Other actaora 
None
 

tF. SOC LOI2uO )MIC 

1. Chanoifl in ccon1TQc/omployrent piaterns ------	 N 

2. Chanein~tpoputio~n ----------------	 N 

* -	 None 
2. :hng n~pputon.........................
 



IMPACT IENTIFICATION AND EVALUATION FORM 

G. HIEALTHt 

1. Changing a natural environment ---.--------------- N 

2. Eliminating an ecosystem element .---------------- N 

3. Other factors 

None 

H, GENERAL
 

1. Internatlonel Impacts ------------------------------ N
 

2. Controversial Impacts ------------------------------. t
 

3. Lager program Impacts *..-.a.......................
 

4. Other 	factors
 

None, 

I. OTIER 	POSSIBLE IMPACTS (not listed above)
 

None
 

Covrent: 	 Ti1,, project will not have a significant impact upon
 
t)e envtronpicnt. Activities are targeted at existing
 
personnel engaged in demographic data collection and
 
analysit ind the project seqks only to develop, apply

;,id dtssom nato Improved atialytical procedures to 
obtain ti!ely and reliable population estimates. In 
yeneral, the project will to beneficial rather than 
harrsful to the environment since the availability of 
high quality demographic data enables country officials
 
to design and administer national development policies
 
to reduce population growth which ultimately leads to
 
the conservation and preservation of scarce natural
 
reources, 
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PROJCT AUTHORTZATJON AND REQUEST FOR ALLOTMENT OF FUNDS 

PART II
 

Name of Country! IJTERREGIOKAL Name of Project: 	 DEMOGRAPHIC DATA 
COLLECTION IN ASIA 

Number of Project: 932-0648
 

Pursoint to P,-t I, Cnhpter 1, Section lO of the Foreiqn Assistance 
Ac. of 16i, as amended, I hereby authorize Y total level of A.I.D. 
appropr iad fuir ding r'npd tor this interr gional project of not to 
Xee, 0Y i lior. ,. r undred thou.,v . Unit(ed States Dllnr ' 

ofSCwich W.e Wi re amount wil be grant funded during
the: prici 19A Yough iW"2 in accorda;ce tnu qttached PP.FY ) 	 with 

(/ 	 1 

-Assista:nt A,.,nnstrPatorDS 

I )-	 _ 

DaW.
 


