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SUMMARY 

IPDP Semi-Annual Report: Year 4 
1 October 1982 - 31 March 1983 

The Integrated Population and Development Planning Program (IPDP) is a 
five year USAID centrally funded project designed to raise the awareness of 
planners in developing countries to the development problems associated with 
rapid population growth and to develop the skills of planners so that they can 
make fuller and more effective use of demographic data in their development 
planning. The IPDP project carries out these objectives by providing 
technical assistance and training; funding research studies; and sponsoring 
conferences and seminars. 

This Semi-Annual Report describes IPDP activities during the first six 
months of the project's fourth year, October 1, 1982 to March 31, 1983. Much 
of IPDP's work during the past six months has concentrated on building 
indigenous capabilities so that host country planners and researchers can 
carry out as independently as possible the work of integrating population into 
development planning. IPDP has succeeded in doing this by providinq 
short-term tra1:1ing and technical assistance and, where necessary, by 
providing microcomputer equipment and software. As part of this work, IPDP 
carried out two highly successful seminars on the uses of microcomputers for 
population and development planning, one for regional and central government 
planners in Arusha, Tanzania, and the other in Lome, Togo, for francophone 
planners from six African and Near Eastarn countries. During this six month 
period, IPDP staff have continued to monitor and provide assistance in 
carrying out host country research projects, and, as always, have maintained 
contact with and provided necessary follow-up support to host country 
collaborators. 

In addition, IPDP staff have prepared for future activities which will 
focus on providing technical assistance and training as well as on 
disseminating the results of completed research and technical assistance 
projects to high level planners and policymakers. 
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SEtH-ANNUAL REPORT: 'fEAR 4 
1 October 1982 - 31 March 1983 

A. Introduction 
The Integrated Population and Development Planning Progrcm (IPDP) is a 

USAID centrally funded project designed to assist planners in developing 
countries to make fuller and more effective use of demographic data in development 
planning and to increase their awareness of the development problems associated 
with rapid population growth. IPDP's main goal is to integrate population 
policy into development planning so that planners are able to reinforce family 
planning initiatives by communicating a thorough understanding of the development 
implications of rapid population growth to policymakers. It has been funded 
for a period of five years (beginning October, 1979) and has been carrying out 
activities in approximat~ly 20 countries of Africa, Asia, Latin America, and the 
Middle East. 

Although the last several decades have seen an increasing awareness in 
some Third World countries of the difficulties of achieving socio-economic 
development under conditions of rapid population growth, this has by no means 
been universal nor have policies and programs consistent with this viewpoint 
been forthcoming to the extent desirable. There exists, among developing 
countries, a wide diversity of levels of awareness of population-development 
relationships as well as variation in the extent to which population factors 
are integrated into the development planning process. Through its variety of 
types of assistance, IPDP aims to achieve its goal in each country in a manner 
which is responsive to the particular local policy and program environment. 

The activities carried out by IPDP fall into four major areas: (1) 
technical assistance; (2) training; (3) research studies; and (4) conferences 
and seminars. These four areas are closely integrated. Technical assistance 
is usually carried out in conjunction with training and/or as part of a research 
project. Research projects serve as vehicles for the provision of substantial 
technical assistance and training. Conferences and seminars are planned both 
to disseminate the results of research projects and technical assistance 
activities and to serve as training activities. 
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B. Summary of Progress nuring the Past Six Months 

As planned, !PDP project activity and expenditures peaked in the 
project's third year (October, 1981 to September, 1982) and began to decrease 
during the past six months. IPDP has responded to the decreased level of 
funding by focusing activities in fewer countries and by targeting those 
countries in which the greatest potential can be attained. IPDP has also 
undertaken more cost effective in-country training and technical assistance 
activities. In addition to these cost saving measures, the projec~ has also 
decreased the level of staff activity. 

Many of the activities planned and undertaken during the first three 
years of the project are now being concluded, and little new work, 
particularly of a long-term nature, is being undertaken. During the past six 
months the :.ub-projects Botswana-I, Nepal-l and Jcrdan-l were completed, and 
only one previously unscheduled project, Senegal-4, was undertaken. 

Much of IPDP's work during the past six months has concentrated on 
building indigenous capabilities so 'chat host country planners and researchers 
can carry out as independently as possible the work of integrating population 
into development planning. IPDP has succeeded in doing this by providing 
short-term training and technical assistance and, where necessary, by 
providing microcomputer equipment and software. As part of this work, IPDP 
carried out two highly successful seminars on the uses of microcomputers for 
population and development planning, one for regional and central government 
planners in Arusha, Tanzania, and the other in Lome, Togo, for francophone 
planners from six African and Near Eastern countries. 

Although project activity has diminished considerably during the past six 
months (see Table 3), it is evident that there is continued need for the types 
of activities which IPDP ~as carried out. During the past eight months IPDP 
has received numerous requests for assistance from planners and researchers 
which could not be supported due to a lack of funds. These have included 
requests from Botswana, Liberia, Nigeria, Rwanda, Senegal, Sudan, Tanzania and 
Zimbabwe. 

During the next six months much IPDP activity will focus on disseminating 
the results of completed research and technical assistance projects to high 
level planners and policy makers. This will be 'done primarily through 
conferences and seminars (as in the cases of Egypt, Jordan, Nigeria and 
Tanzania) as well as through the distribution of the final reports of 
concluding projects. IPDP staff will continue to provide technical 
SAR83 D2 
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Summary of Progress During the Past Six Months (continued) 

assistance and training to host 'country planners and researchers in order to 
develop indigenouS capabilities in population and development planning. In 
addition, IPDP will continue to monitor and provide assistance in carrying 
out host country research projects. As always, IPDP staff will endeavor to 
maintain contact with and provide necessary follow-up support to planners and 
researchers to whom the project has provided assistance. 
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B. 1 Technical Assistance 
IPDP has provided technicalass1stance to six countries during this 

reporting period: Liberia, Mauritania, Sri Lanka, Sudan, Tanzania, and 
Tunisia. These technical assistance activities have been carried out either 
as components of research projects or in response to specific requests from 
host country planners. All are follow-on activities to work started during 
previous reporting periods. In addition to the technical assistance 
activities described in this section, IPDP staff assisted participants in 
working with data they had brought with them to the IPDP Regional Seminar on 
the Uses of Microcomputers in Population and Development Planning in Lome, 
Togo (see Appendix A for Seminar Report). 

Liberia 
As planned, Mr. Francis Konneh, assistant to the Director of the 

Population Division, Ministry of Planning and Economic Affairs, visited RTI 
from mid-October to mid-November to receive technical assistance and training 
in evaluating and analyzing data from a two-round demographic survey carried 
out by the government of Liberia in 1978 and 1979. The government had 
expected that the information gathered on births, deaths and migration as well 
as other data would be of great use to development planners; however, 
preliminary tabulations carried out by the Division suggested that there might 
be serious problems of data quality. Since the data sets were large and 
complex and since it was likely that extensive consultations with experts from 
several fields would be necessary, it had been decided that the activity would 
be carried out at RTI where computer facilities and software as well as 
personnel would be readily available. 

During his stay at RTI, Mr. Konneh worked with RTI socio'iogist Dr. Ellen 
Fried, as well as with several programmers and sampling experts. Evaluation 
of the data and methods was successfully ca,'ried out and tabulations of the 
second round data based on specifications of the Division were produced. This 
work makes available to Liberian planners a great deal of information about 
the population which will be useful to them in their development planning and 
which might otherwise not have been available to them. 
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Technical Assistance (continued) 

Mauritania 
In January, 1983, GIRM Director of Plan Assane Diop visited RTI to 

discuss the development of the IPDP Human Resources Planning Model for 
Mauritania. During his visit, Mr. Diop reiterated his request for RTI 
assistance in adapting the model to the Hewlett Packard 86 microcomputer to which 
he has access in Mauritania. Mr. Diop was also given a demonstration of 
the Regional Planning Model for Arusha (RPMA) and subsequently requested that 
certain sectors of that model be adapted to the Mauritania model. Dr. ~oreland 

is currently nearing completion of the microcomputer version of the model, 
which he is programming in HP extended BASIC. 

Sri Lanka 
In August, the principal investigator of the Sri Lanka-2 research 

project, "Cost-Benefit Analysis of Family Planning Activities in Sri Lanka," 
requested that RTI provide technical assistance to the project since a 
shortage of personnel precluded the Population Division from carrying out all 
of the work as originally planned (Sri Lanka-2 is being carried out through a 
subcontract between RTI and the Population Division, Ministry of Plan 
Implementation). It was agreed that IPDP Population Economist Dr. Dennis Chao 
would provide assistance by carrying out estimation of births averted which 
couid be attributed to past family planning programs and by making projections 
of the future population under varying assumptions concerning the expenditure 
level of future family planning programs. This work involved collecting all 
available demographic and family planning data and then making estimates of 
births averted from 1971 to 1981 using the CONVERSE computer program developed 
by the Population Council. In ~'arch, the results were sent to the Population 
Division in Sri Lanka. 
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Technical Assistance (continued) 

Sudan 

Sudan-l 
During this reporting period, technical assistance was carried out by the 

Johns Hopkins University in connection with the IPDP-supported research 
project "Impact of Emigration on Public Sector Productivity: The Health 
Sector" which is being carried out by the Economic and Soci-al Research Council 
under a subcontract with JHU. This sub-project is expected to demonstrate 
some of the social costs involved in relying on international migration as a 
safety valve for rapid population growth. In January, Dr. Ismail Sirageldin 
of aHU travelled to Khartoum where he worked with the ESRC in developing a 
revised time schedule for the project, reviewing the questionnaire to be used 
to interview personnel in the Ministry of Health, developing the instrument to 
be used for the sample frame, and examining the logistics of the study. Upon 
his return, Dr. Sirageldin and JHU consultant Dr. Ellen Kraly continued work 
on the questionnaire which they expect to send to the ESRC for review in April 
(See Research Studies). 

Sudan Monograph 
Also during this reporting period, the draft monograph on household 

amenities and ownership of consumer durables based on the 1979 Sudan Fertility 
Survey was sent to AID/Khartoum and to the Department of Statistics, GOS at 
whose request it had been prepared. This report documents the disparities in 
both ownership of consumer durables and household amenities between rural and 
urban areas and among the regions in the Sudan. Among the population policy 
related issues examined in the monograph are the relationship between 
household amenities and recent infant and child mortality and the relationship 
between the ownership of consumer durables and fertility. With respect to the 
relationship between fertility and ownership of consumer durnbles, the data 
suggest that there may be a t~ndency for some couples, in areas where consumer 
goods are available, to invest in these goods rather than in addition~l 

children. The findings concerning infant and child mortality suggest t,.:~lt 

with respect to certain household amenities, such as sanitary facilities, the 
consequences ~f deprivation are inversely related to survival. 
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Tanzania 
During this reporting period, six district reports on Population and 

Development for the Arusha region were prepared by IPDP consultant Alan 
Johnston for the Regional Planning Office, Arusha in conjunction with former 
IPDP trainees, A. Lwelamila and J. Mllay. The reports' objectives were to 
review population and land use statistics and estimates which are currently 
avaiiable for each district; to provide population projections for the· 
districts; and to discuss the collection, analysis and use of population and 
land use statisics for development planning. Population growth has been 
identified as a major constraint to economic development in Arusha region and 
the reports underlined this by emphasizing the relationships between village 
level land use and population size. 

One hundred copies of the reports were duplicated and distributed to 
officials at the national, regional and district levels. It is expected that 
the reports will provide a comprehensive set of Regional data for Arusha for 
use in the 83/84 Annual Development Plan. The reports formed the basis of 
district-level seminars conducted during February and March 1983 (See 
Conferences) • 

Tunisia 
As planned, two staff members from the Tunisian National Statistics 

Institute visited R~I for three weeks in October to receive technical 
assistance and training in analysis of data from large surveys. During their 
stay, they worked closely with Drs. Knowles and Moreland, as well as with . 
several RTI programmers (see Training). 

Kenya 
As planned, RTI issued a task order to The Futures Group (TFG) to work 

with IPDP in building a district level population planning model for the Kitui 
District, Kenya, and to train Government of Kenya representatives in its use. 
Work was scheduled to begin October 15, 1982; however, the unavailability of 
one of the principal Kenyan collaborators from the Kenyan Central Bureau of 
Statistics put the future of the project in doubt. TFG subsequently contacted 
officials within the Ministry of Planning who expressed interest in the 
project. The Kenyans are reportedly now collecting data for the model prior 
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B.	 2 Training 

IPDP training activities during this reporting period have continued to 
focus on raising the awareness of planners and policymakers to the importance 
of demographic factors in economic development. This training has been 
carried out through several types of activities. IPDP has supported planners 
in receiving instruction in population and development planning. Also, IPDP 
has carried out training of host country planners in the use of microcomputers 
for demographic analysis and development planning and introduced them to 
software packages which are directly related to planners' needs. In addition, 
IPDP has trained planners and researchers in the use of the mainframe computer 
package SAS to analyze large and complex data sets. This training has been 
carried out in conjunction with prnviding technical assistance in data 
analysis and data management, so that planners have learned to use the 
computers and software packages in the context of their own data needs. 

Li beri a
As mentioned above, Mr. Francis Konneh, assistant to the Director of the 

Population Division, Ministry of Planning and Economic Affairs, visited RTI 
from mid-October to mid-November to receive technical assistance and training 
in evaluating and analyzing data from a two-round demographic survey carried 
out by the government of Liberia in 1978 and 1979 (see Technical Assistance). 
During his stay, Mr. Konneh received training in evaluating and cleaning 
survey data and carrying out analyses of large and complex demographic data 
sets. 

Tanzania 
Training in the use of the Regional Planning Model for Arusha (RPMA) and 

in the use of microcomputers for population and development planning was 
provided to Tanzanians during a 6-day in-country seminar held in Arusha 
(12/6/82 - 12/11/82). The seminar was attended by four people from the 
Ministry of Economic Affairs, two people from the r1inistry of r~anpower 

Planning and five people from the Regional Development Directorate, Arusha. 
Dr. Moreland traveled to Tanzania to conduct the seminar whose topics included 
the use of spread-sheet and data base management programs, a statistical 
package, and the Regional Planning Model, Arusha (RPMA) developed by IPDP. 
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Training (continued) 

Tanzania (continued) 
Arrangements for the seminar were made through a subcontract between RTI and 
the Regional Development Directorate, Arusha. The seminar was successful in 
kindling interest in the use of the microcomputers which IPDP had previously 
transferred to the RDD and the central government. Following the seminar, the 
Ministry of Plan formally requested that IPDP provide additional equipment and 
training. 

IPDP consultant Alan Johnston provided additional training during 
January, 1983 in the use of the Apple II microcomputer given earlier to the 
Arusha Regional Planning Office by IPDP. The introduction of a more advanced 
data processing technology in the Arusha Regional Planning Office is expected 
to enhance the use of demographic data in a region which has officially recognized 
the link between population and economic growth. In addition, a series of 4 
district-level seminars on population and land use sponsored by IPDP and 
conducted by Johnston included a training component on techniques for 
population projections and land pressure analysis (see Conferences). 

Togo: Microcomputer Seminar for francophone African Planners 
In February, IPDP Direr-tor Dr. James Knowles, Deputy Director Dr. Scott 

Moreland and Project Manager Mary Scott travelled to Lome, Togo to conduct a 
two-week regional Seminar on the US(~s of Microcomputers for Population and 
Development Planning, February 14-25, 1983. Lome was chosen as the site of 
the Seminar because of the location there of the RTI/IPDP African Regional 
Office, which greatly facilitated the preparations and logistics of the 
Seminar. The Seminar, which was conducted in French, was attended by 12 
participants, including statisticians, demographers and economists from six 
French speaking African and Near Eastern countries. The main objective of the 
Seminar was to acquaint host-country planners with the potential use of 
microcomputers for population planning and analysis through a two-week course 
in BASIC programming and in the use of various softwdre packages. It was 
expected that the Seminar would give the participants a basis from which they 
could become self-sufficient in the use of the microcomputers at their 
di sposal (see Appendi x A for Semi nar report and partie; pant 1is t). 
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Training (continued) 

Tunisia 

Human Resources Division 
In December, Mr. Mohamed Skouri, Economist in The Human Resources 

Division of The Ministry of Plan, completed a three-month training course in 
Population and Development Planning at the University of Michigan, Ann Arbor. 
During his stay, Mr. Skouri attended the conference on "Fertility Research and 
Population Policy in Developing Countries" November 22 - 23 in Washington, DC 
(see Conferences), and then paid a short visit to RTI to discuss possible 
futuY'e collaboration wi th IPDP. In February, as a follow-up to the 
introduction to microcomputers which he had received at Michigan, Mr. Skouri 
participated in the IPDP Seminar on the Uses of Microcomputers in Population 
and Development Planning ill Lome, Togo (see Conferences). At the close of the 
Seminar, IPDP provided a microcomputer for use by the Human Resources Division 
which Mr. Skouri carried back with him to Tunisia. Mr. Skouri has 
subsequently requested IPDP assistance in adapting the Reglonal Planning Model 
for Arusha (RPMA) developed by IPDP for the microcomputer, to the five regions 
of Tunisia. 

National Statistics !nstitute (INS) 
As planned, Mr. Abdeljellil Jabeur, Director of the Computer Center, and 

Mr. Hamadi Djaziri of the Demography Section of the Tunisian National 
Statistics In~titute (INS) travelled to RTI for 3 weeks in October to receive 
training and technical assistance in analysis of data fro~ large surveys. 
Specifically, they needed assistance in the preparation of tabulations from 
the 1980 survey on Population and Employment. These tables were to be used in 
a report which gave the results of the survey. The Tunisians were concerned 
with such issues as the relationship between infant mortality rates and 
parity, average numbers of children per household, and the relationship 
between family size and the sex of the first child (i.e. desire to have a 
son). Messers Jabeur and Djaziri received training in the use of the 
Statistical Analysis System (SAS) and, during their stay at RTI, visited the 
SAS Institute to discuss the possibility of purchasing SAS for their own use 
in Tunis. Also during their visit, they were briefly introduced to the 
potential uses of microcanputers for fast lnd inexpensive data processing and 
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Training (continued) 

National Statistics Institute (INS) (continued) 
As a follow-up to this visit, RTI invited INS staff member, Mr. Abdelhamid 

Ben M'Rad from the Demographic Unit to participate in the seminar on the uses 
of microcomputers in population and development planning in Lome, Togo (2/83). 
IPOP has also provided an Apple II microcomputer system to the INS. RTI 
subsequently received a cable from Mr. Chedli Tarifa, Director of 
the Demography and Statistics Division of the INS, thanking RTI for its 
support of INS activities and expressing a desire for the two institutions to 
continue to work together. 

Turkey 
As planned, three staff members of the State Planning Organization (SPO) 

completed the one-semester course on Population and ~evelopment Planning at 
the University of Michigan, Ann Arbor in December. The three SPO 
demographers, Mr. Veysel Yayan, Mr. Ilhan Ozaltin and Mr. Kemal Kamiloglu, 
along with Mr. Skouri from Tunisia, attended the AID sponsored Conference on 
"Fertility Research and Population Policy in Developing Countries" November 
22-23 in Washington, D.C. and then v~'ited RTI before returning to Ankara. 
RTI subsequently received an enthusiastic cable from Mr. Kutlu Savas, 
Secretary General of the SPO, expressing his great appreciation for RTI's 
assistance. During this reporting period, IPDP has also received requests 
from SPO for additional demographic software for use wit.h the Apple II 
computers installed by IPDP in conjunction with the two-week training seminar 
IPDP sponsored last May for' SPO. 

Upper Volta 
During the visit of IPDP Director Dr. James Knowles to Ouagadougou in 

November, 1982, it was decided in discussions with AID/Ouagadougou to 
substitute IPDP training in the use of the Apple II for the sub-projects Upper 
Volta-I, -2, and -3 which could not ,be expected to be carried out due to other 
canmitments of the principal investigators. Accordingly, Mr. Hamidou Lougue, 
Demographer with Institut National de la Statistique et de la Demographie 
(INSD), v'isited RTI for one week in December to receive intensive training in 
the use of demographic programs written for the Apple II. Mr. Lougue had been 
SAR83 Fl1 
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Training (continued)
 

Upper Volta (continued)
 
attending the National Academy of Sciences Seminar in Washington, D.C.,
 
November 22-23 .. 1982. IPDP then provided Mr. Lougue with peripheral equipment
 
and software to supplement the Apple II computer already provided to INSD by
 
the RAPID project.
 

As a follow-up to this visit, IPDP invited two other staff members from 
the Demographic Unit of the INSD, Mr. Adjima GBANGOU and Mr Zakarie SANOU, to 
participate in the IPDP Seminar on the Uses of Microcomputers for Population 
and Development Planning in Lome, Togo, February 14-25, 1983 (see Appendix A 
for report on Seminar). 

International Union for the Scientific Study of Population (IUSSP) 
In November, IPDP provided partial support of the IUSSP four-week 

training program entitled "Training Course for French - Speaking African 
Demographers." The program was held in Bordeaux, France, from November 8 to 
December 3, 1982, and was partially financed with a grant allocated by the 
French Ministry of Overseas Development. Teachers from IFORD and from the 
staff of the World Fertility Survey were financed by their organizations. 
IPDP funding was used to pay part of the travel and per diem expenses of the 
African participants as well as some of the tutorial and teaching staff costs. 
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B. 3 Research Studies 
During this reporting period three IPDP research projects (Botswana-I, 

Jordan-I, Nepal-I) were compl~ted and their final reports submitted to IPDP,. 
while only one previously unscheduled project (Senegal-4) was undertaken. As 
planned, work continued on the projects Boliva-l, Somalia-I, Sri Lanka-2, and 
Sudan-I. Two proposals which had been submitted previously to RTI 
(Thailand-2, Turkey-3) underwent revisions during this period and have been 
approved by both RTI and the AID/W Research Review Committee. They now await 
Mission and Embassy concurrence to begin. Because of IPDP funding 
constraints, two other proposals also received during the previous period 
(Sudan-2, Liberia-I) could not be supported. (Appendix C summarizes the 
current status of all host-country proposals received to date by IPDP). 

Botswana-I 
During this reporting period, work on Botswana-I, a study on attitudes 

toward family planning and family size, was completed and the final report 
written. This st~jy, the first of its kind in Botswana, examined the 
knowledge, attitudes, and practices with respect to family planning and family 
size among women, men, and female adolescents in and around the capitol, 
Gaborone. The analysis focused on the correlates of these factors, including 
age, sex, education, and place of residence. It makes available to officials 
in program planning and policy a wealth of information which they previously 
were lacking. 

Dissemination of results has taken place on two levels: meetings have 
been held in villages, schools, unions, the police college and the prison to 
give the people the results; and meetings have been held with government 
officials. A particularly significant meeting was held with the project 
coordinator, the head of the MCH/FP program in the MOH, and the permanent 
secretary of the MOH. In this meeting the Secretary indicated that thw 
preliminary final report, which he had already read, would be used as the 
basis for attempting to introduce family life education in the early years of 
schooling and to provide reproductive and family planoing information through 
the trade unions. 
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Research Studies (continued) 

Jordan-l 
In March, 1983, CPC submitted the final report on Jordan-I, "Patterns of 

Contraceptive Use in Jordan," by Dr. P. Uhlenberg of UNC, Dr. M. Nizamuddin of 
the U.N. stationed in Jordan, and Mr. F. Hiyari of the Department of 
Statistics, Government of Jordan. This report is based on the IPDP-supported 
analysis of the 1976 Jordan Fertility Survey and focuses on both the 
individual and contextual correlates of contraceptive use. This study found 
that although knowledge of modern contraception is quite high, use among women 
exposed to risk, even those who want no more children, is low, especially in 
rural areas. Within urban areas, the data showed that the educational level of 
women and the desire to cease childbearing have a strong effect on 
contraceptive use. The authors suggest that these are factors which the 
government may be able to influence by promoting smaller family size ideals 
and providing greater educational opportunities for women. The analysis also 
showed that modernity of the neighborhood in which urban women live is related 
to contraceptive use. The difference is greater between low and medium 
modernity than it is between medium and high modernity neighborhoods. This 
suggests that the biggest pay offs will come from improving conditions in the 
least modern areas. For the rural areas, the level of contraceptive use in 
villages is significantly related to modernity and the presence of 
electricity. The authors conclude that both family planning programs and 
efforts to increase female education are important factors in reducing the 
rate of population growth (see Conferences for a seminar planned to 
disseminate the results). 

Bolivia-l 
In March, Dr. Oleh Wolowyna of the University of Wisconsin-Madison 

travelled to La Paz for one-week to sign formal agreements with the Instituto 
Nacional de Estadisticia (INE) and the Population Unit (PU) of the Ministry of 
Planning and Coordination to carry out the Scope of Hork of Bolivia-I. 
(Bolivia-l is a project to develop a computer model for making regional 
population projections for socioeconomic planning in Bolivia; and it is being 
carried out through a subcontract between RTI and the University of 
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Research Studies (continued) 

Bolivia-1 (continued) 
Wisconsin). Both the INE and the PU will provide input data for the 
population projections, send one programmer each to RTI for training in the 
software to be developed, and collaborate in the training seminars to be given 
in La Paz. A trip is tentatively scheduled for next July in order to asses 
the progress of the input data estimation by the Bolivians and for the 
elaboration of the two sectoral applications of the model. 

Liberia-I 
During the last reporting period, a proposal to study male participation 

in fertility regulation was disapproved by the AID/W Research Review Committee 
which, however, agreed to review a revised form of the proposal. The 
principal investigators, Dr. Getaweh and Mr. Campbell, revised and resubmitted 
the proposal which was forwarded to AID/W for review. Review of the proposal 
by AID/W has been deferred since budget constraints preclude IPDP support for 
the project at this time. 

Nepal-I 
In March, Integrated Development Systems (IDS), submitted the final 

report of the Nepal Cost-Benefit Study of Family Planning (Nepal-I). In 
carrying out the project, IDS designed a fairly complete analytical framework, 
utilized the available data effectively, and produced a thoughtful and 
thorough analysis. The study indicates that returns to public investment in 
family planning in Nepal are high; annual benefits exceed family planning 
expenditures after only three years, under a variety of assumptions. Even 
with a discount rate as high as 10%, total benefits are calculated to be at 
least six times larger than total costs. The report also considers the 
relative costs and benefits of alternative targets for reducing the fertility 
rate and methods of achieving those reductions. IDS will disseminate the 
results of the study to planners in various government agencies. 
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Research Studies (continued) 

Senegal-4 
In January, work began on a project to study demographic factors in the 

growth of the city of St. Louis, Senegal from 1950 to the present, under the 
direction of Mr. Ibrahima Diop, Director of the National Census Bureau in 
Senegal (Senegal-4). IPDP is providing partial support for this study both 
through a subcontract between RTI and the National Census Bureau and through 
funding Mr. Diop's visit to RTI to receive technical assistance and training. 
The work being carried out is about equally divided between research and 
training. It is planned that, following the completion of data acquistion, 
coding and conversion to a form compatible with RTI hardware, Mr. Diop will 
visit RTI for two months to learn to use the mainframe computer software 
package SAS to process and analyze the data and to use a microcomputer to 
carry out his demographic estimation. 

Somalia-l 
After the visit of CPC Research Associate Dr. Tod Ragsdale to Somalia in 

July, August and September, 1982 to provide technical assistance in the 
fieldwork stage of the survey for Somalia-I, the Somalis were to code, clean 
and edit the data. Somalia-I, which examines the impact of nomad settlement 
on fertility and mortality, is being carried out through a subcontract between 
RTI and The Carolina Population Center (CPC). In May, 1982, CPC requested an 
increase in the budget of the task order. This request was refused by AID/W 
since there was to be no increase to the project's Scope of Work. l\" amendment 
for a no-cost extension to the task order which would extend the completion date 
to October 21, 1983 has been drawn-up. It is planned for two Somalis to visit epc 
with the data for training in data processing and analysis for three months this 
summer. 
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Research Studies (continued) 

Sri Lanka-2 
During this reporting period, work proceeded on Sri Lanka-2, "An Economic 

Evaluation of Family Planning Activities in Sri Lanka." The staff of the 
Population Division of the Ministry of Plan implementation carried out 
estimation of the costs of the family planning program and the potential 
savings to social services. IPDP provided technical assistance in evaluating 
the demographic effects of the Sri Lanka family planning program (see 
Technical Assistance). 

Sudan-1 
In January, Dr. Ismail Sirageldin of the Johns Hopkins University visited 

the Sudan to carry out work on the Sudan-1 research project, liThe Impact of 
Emigration on Publ ic Sector Productivi ty: The Health Sector." Thi s s+:udy 
examines the impact of emigration on public sector productivity, and considers 
the effectiveness of migration as a means of dealing with employment problems 
in the Sudan brought on, in part, by rapid population growth. During the 
course of his stay, Dr. Sirageldin finalized the ESRC/JHU subcontract which 
had been revised as a result of agreements reached during his preceding trip 
in September, 1982. In collaboration with the ESRC, Dr. Sirageldin developed 
the main details of the study (See Technical Assistance). Also during this 
trip, Dr. Abdel-Salam of the ESRC and Dr. Sirageldin agreed to present a paper 
on the study, jointly with Dr. Kraly, to the 1983 Population Association of 
America annual meeting. 

Sudan-2 
During the preceding reporting period, IPDP received a proposal to study 

infant and child mortality in the Sudan using data from the 1979 Sudan 
Fertility Survey. The principal investigator, Dr. Abdul-Aziz M. Farah, is on 
the staff of the Department of Statistics, Government of the Sudan. The 
proposal received a preliminary favorable review from both RTI and AID/W; 
however, IPDP's current budget constraints precluded funding the study at this 
time. Therefore, comments on the proposal were sent to Dr. Farah along with 
a suggestion that he consider submitting the proposal to another source of 

s~ftB!n~17such as the Population Council. 
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Research Studies (continued) 

Tha i1and-2 
The final reVl Slon of the Thailand-2 proposal for a follow-up study of 

the cost-benefit study of Thailand's family planning program was completed and 
forwarded to AID/Bangkok for its review (12/82). Upon Mission's approval, a 
subcontract will be drawn-up between RTI and Chulalongkorn University to carry 
out the study. 

Turkey-3 
In late November, Dr. Sunday Uner, principal investigator on the proposed 

research project on the determinants of contracept~ve use and the role of 
family planning availability and accessibility in Turkey, submitted a revised 
proposal to RTI. This proposal has been approved by RTI and the AID/W 
Research Review Committee, and has been sent to the Embassy in Turkey for 
concurrence prior to preparing a formal subcontract. 

SAR83 GI8
 



19
 

B.	 4 Conferences and Seminars 

Conferences and seminars carried out or planned during this reporting 
period were for the purpose of training or to disseminate the results of 
completed research projects and technical assistance activities. 

Egypt 
During the past six months, planning and preparation for a conference 

which will include dissemination of the results of the IPDP-funded research 
project "Evaluation of the Impact of Rural Development Program Interventions 
on Fertility" (Egypt-I) was carri~d out. This two day conference will be held 
in Alexandria, Egypt in late May and is being financed by USAID/Cairo. In Mal'ch 
Dr. Hussein Sayed of the Population and Family Planning Board travelled to 
North Carolina to work with IPDP Project Director Dr. James Knowles and consultants 
Drs. Allen Kelley, Nabil El-Khorazaty and George Simmons. 

The conference will present ~n integration of findings of recent family 
planning studies carried out in Egypt and show how population information can 
be used in Egyptian development planning. The audience will include high 
level policy makers; and the Speaker of the Shura Council has agreed to present 
the opening address. 

Jordan 
As part of the Jordan-l research project "Patterns of Contraceptive Use 

in Jordan", a seminar will be organized in Jordan during the Spring of 1983. 
The final report on Jordan-I, which was sent to RTI in March 1983, will serve 
as the basis for presenting the research findings to high-level government 
officials, academicians and representatives of the international donor community. 
The Jordanian Department of Statistics will plan the seminar and the Carolina 
Population Center at UNC, which has provided technical assistance and training 
on the project, will send a participant to discuss the project's research 
findings. (See Research Studies concerning the final report.) 
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Conferences and Seminars (continued) 

Tanzania 
As planned, IPDP sponsored a six day in-country seminar/workshop in 

Arusha on the uses of microcomputers for population and development planning 
(12/6/82 - 12/11/82) (see Training). 

During February and March, 1983, IPDP consultant Alan Johnston, in 
collaboration with former IPDP trainee A. J. Lwelamila, conducted four district 
seminars on population and development in Arusha Region. Each seminar lasted 
2 days and was based on a discussion of the Distl'ict Reports on Population and 
Development which Johnston had prepared under IPDP sponsorship (see Technical 
Assistance). The first day of each seminar was attended by an average of 25 
officials while the second day was devoted to one hour conferences attended by 
various functional department heads and 5 or 6 departmental staff. A fifth 
conference for Kiteto District had to be postponed due to the unavailability 
of district planning staff. This seminar, which is planned for late spring, 
will also be sponsored by IPDP and will be organized by former IPDP trainees 
and Arusha planning officers Lwelamila and Mllay. 

Togo: Microcomputer Seminar for Francophone Africa 
As planned, a two-week regional seminar for francophone African planners 

on the uses of microcomputers for population and development planning was held 
in Lome, Togo February 14-25, 1983 (see Training and Appendix A for Seminar 
report). 

Conference on Fertility Research and Population Policy in Developing Countries 
Four IPDP trainees attended the conference on IIFertility Research and 

Population Policy in Developing Countries ll November 22-23 in Washington, D.C. 
The trainees, Mssrs. Yayan, Ozaltin and Kamiloglu from Turkey and Mr. Skouri 
from Tunisia were attending the one-semester Population and Development course 
at the University of r~ichigan, Ann Arbor. The conference presented the work 
that the Panel on Fertility Determinants had done over the last three years 
and discussed its implications for population policy and programs in the 
developing world. The Panel's work was supported by a grant fran USAID. 
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c. Travel 
Table 1 contains a list of all international travel undertaken during the 

current reporting period, while Table 2 contains a list of all international 
travel projected to take place under IPDP during the next six month reporting 
period (April 1, 1983 - September 30, 1983). The information in Table 2 is 
tentative; in some cases trips, dates, and travelers may need to be changed 
due to presently unforeseen circumstances. 
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Tab1 e 1 

Completed International Travel During Current Reporting Period 
October 1, 1982 - March 31, 1983 

Name City, Country ETA ETD 

Mokomane, Seja (Botswana)
Jabeur, Abde1jelli1 (Tunisia)
Djaziri, Hamadi (Tunisia) 
Konneh, Francis (Liberia) 
M11ay, James (Tanzania)*
Faye, Abdul (Senegal) 
Lougue, Hamidou (Upper Vo1ta)*
Moreland, Scott 
Sil'age1din, Ismail (JHU)
Scott, Mary
Scott, Mary 
Knowles, Jim 
Knowles, Jim 
Moreland, Scott 
Barna, Mohamed (Morocco) 
Diame, E1 Hadji Malick (Senegal) 
Gbangou, Adjima (Upper Volta)
Zakari, Sanou (Upper Volta) 
Ben M'Rad, Abde1hamid (Tunisia)
Skouri, Mohamed (Tunisia)
Fokam, Jean Marie (Cameroon)
Wo1owyna, 01eh (UWISjM)
Sayed, Hussein (Egypt) 

Chapel Hi 11 , U.S.A. 
Chapel Hi 11 , U.S.A. 
Chapel Hi 11 , U.S.A. 
Chapel Hill , U.S.A. 
Chapel Hi 11, U.S.A. 
Chapel Hill , U.S.A. 
Chapel Hill, U.S.A. 
Arusha, Tanzania 
Khartoum, Sudan 
Lome, Togo
Pa ri s, France 
Lome, Togo 
Lagos, Nigeria
Lome, Togo
Lome, Togo 
Lome, Togo 
Lome, Togo
Lome, Togo 
Lome, Togo
Lome, Togo
Lome, Togo
La Paz, Bolivia 
Chapel Hill, U.S.A. 

82··09-04 
82-10-10 
82-10-10 
82-10-17 
82-11-14 
82-11-28 
82-11-28 
82-12-03 
83-01-07 
83-02-08 
83-03-02 
83-02-13 
83-02-27 
83-02-11 
83-02-13 
83-02-12 
83-02-12 
83-02-12 
83-02-13 
83-02-13 
83-02-16 
83-03-17 
83-03-28 

82-10-16 
82-10-30 
82-10-30 
82-11-17 
82-11-24 
82-11-30 
82-12-04 
82-12-11 
83-01-18 
83-03-02 
83-03-06 
83-02-26 
83-03-01 
83-02-25 
83-02-25 
83-02-26 
83-02-27 
83-02-27 
83-02-25 
83-02-25 
83-02-27 
83-03-24 
83-04-10 

* Trainee already in U.S. -- IPDP paid only domestic travel. 
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Table 2 

Proposed International Travel. April 1, 1983 - September 30, 1983 

Name Ci ty, Country ETA ETD 

Sayed, Hussein (E9y)t)
Sada, Pius (Nigeria
E1-Khorazaty, Nabi1 
Kelley, Allen 
Know1 es, Jim 
Knowles, Jim 

Chapel Hill, U.S.A. 
Chapel Hill, U.S.A. 
Alexandria, Egypt 
Alexandria, Egypt
Alexandria, Egypt
Amman, Jordan 

83-03-28 
83-05-18 
83-05-19 
83-05-23 
83-05-23 
83-05-29 

83-04-13 
83-06-16 
83-05-29 
83··05-27 
83-05-27 
83-06-03 

Trainee I (Somalia)
Trainee II (Somalia)
Morel and, Scott 

Chapel Hill, U.S.A. 
Chapel Hill, U.S.A. 
Tunisia, Tunis 

83-06-10 
83-06-10 
83-06-12 

83-09-02 
83-09-02 
83-06-25 

Morel and, Scott Nouakchott, Mauritania 83-05-27 83-07-01 
Diop,
Chao, 

Ibrahima 
Dennis 

(Senegal) Chapel Hill, U.S.A. 
Colombo, Sri Lanka 

83-07-08 
83-07-XX 

83-09-09 
83-07-XX 

Chao, Dennis 
Fried, Ellen 

Bangkok, Thailand 
Harare, Zimbabwe 

83-07-XX 
83-08-XX 

83-07-XX 
83-08-XX 

Fri ed, Ell en Gaborone, Botswana 83-08-XX 83-08-XX 
Wo1 owyna, 01 eh 
Trainee I (Bolivia) 
Trainee II (Bolivia) 

La Paz, Bo1 ivi a 
Chapel Hill, U.S.A. 
Chapel Hill, U.S.A. 

83-08-XX 
83-09-XX 
83-09-XX-

83-08-XX 
83-09-XX 
83-09-XX 
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D. Contract Expenditures and Projections 
Table 3 shows contract expenditures during the current reporting period 

(i.e., the first six months of Year IV) canpared to expenditures during the 
previous reporting period. As Table 3 indicates, project expenditures have 
decreased by 24.4% during this period reflecting the fact that IPDP has 
entered its wind-down phase. During this period IPDP has decreased both the 
number of its core staff and the level of activity of its remaining staff. Thus 
this decrease in expenditures is consistent with the reduction in the level of 
proj ect act ivi ty. 

Table 4 shows contract expenditures during the current reporting period 
compared to budgeted an~unts for the same period. The budgeted amounts are 
taken fran the revised Five Year Budget (Table 7). The figures in column 2 of 
Table 4 are actually one-half of the totals budgeted for Year IV. As 
anticipated, project expenditures exceeded the amount budgeted for the first 
half of Year IV, although not by as much as projected (17.1% projected1 vs. 
9.1% actua1 2). This difference between the projected and the actual amounts 
is in large part due to the slow start-up of several subcontracts during this 
period. 

The current overall budget status is presented in Table 5 which shows 
that the total expenditures for the first three and one-half years of the 
contract exceed the budget for that period by 2.61%. As indicated in Table 6, 
which shows the budgeted and projected contract expenditures for the next 
six-month period, it is expected that the level of spending will continue to 
exceed the amount allocated through the fourth year. If the budget forecast 
for the next six months is followed, total expenditures for the four-year 
period will exceed budget by $106,236, or 2.67%. It is planned that additional 
cutbacks in staff time in the fifth year as well as the conclusion of current 
projects during that time will cause the budget and level of spending to cume 
into balance. 

1 Table 5, Semi-Annual Report: Year 3, October, 1982. 
2 Table 4, current report. 
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Table 3 

Contract Expenditures During Current Reporting Period 
(10/01/82 - 3/31/83)

Compared to Contract Expendi tures 
During Previous Reporting Period 

(4/01/82 - 9/30/82) 

Expendi ture 
Ca tegory 

Year II I 
4/01/82 - 9/30/82 

Year IV 
10/01/82 - 3/31/83 Percent Decrease 

Direct Labor 165,865 118,186 28.8 
On-site 158,270 109,469 30.8 
Off-s He 7,595 8,717 (14.8) 

Indirect Technical 
Expense

On-site 
141,684 

140,241 
100,178 

98,522 
29.3 

29.8 
Off-s He 1,443 1,656 (14.8) 

Consultants 12,386 14,677 (18.5) 

Travel and 
Allowances 104,576 86,134 17.6 

Other Direct Costs 65,479 48,618 25.8 

Subcontracts 116,088 91,499 21.2 
U.S. Collaborators 
Hos t Country 

94,976 
21 ,112 

58,416 
33,083 

38.5 
(56.7) 

Subtota1 606,078 459,292 24.2 

OMASE 59,272 43,971 25.8 

Total Cost 665,350 503,263 24.4 

Fixed Fee 29,941 22,647 24.4 

Total Price 695,291 525,910 24.4 
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Tabl e 4 

Contract Expenditures During Current Reporting Period 
Compared to Budgeted Expenditures 

1 October 1982 - 31 March 1983 (6 months) 

Expenditure Actual Budgeted 1 
Ca tegory ($) ($) 

Direct Labor 118,186 123,079 
On-site 109,469 116,759 
Off-s He 8,717 6,320 

Indirect Technical 
Expense 100,178 106,284 

On-site 98,522 105,083 
Off-si te 1,656 1,201 

Consul tants 14,677 8,592 

Travel and 
Allowances 86,134 38,685 

Other Direct Costs 48,618 30,672 

Subcontracts 91,499 112,119 
U.S. Collaborators 58,416 39,907 
Hos t Country 33,083 72-,212 

Subtota1 459,292 419,431 

OMASE 43,971 41,943 

Total Cost 503,263 461,374 

Fixed Fee 22,647 20,762 

Total Price 525,910 482,136 

lBudgeted figures for the current reporting period are equal 
the total budgeted amount for Year IV (see Table 7). 
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Actual as Percent 
of Budgeted (%) 

96.0 
93.8 

137.9 

94.3 
93.8 

137.9 

170.8 

222.7 

158.5 

81.6 
146.4 
45.8 

109.5 

104.8 

109.1 

109.1 

109.1 

to one-half 
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Tab1 e 5 

Cumulative Contract Expenditures Compared to 
Budgeted Expenditures

1 October 1979 - 31 March 1983 (42 months) 

Expendi tu re 
Category 

Actual 
($) 

Budgeted 1 
($) 

Actual as Percent 
of Budgeted (%) 

Direct Labor 
On-s ite 
Off-site 

Indirect Technical 
Expense 

Oil-site 
Off-s i te 

Consultants 

Travel and 
Allowances 

Other Direct Costs 

Subcontracts 
U.S. Collaborators 
Host Country 

Subtotal 

OMASE 

Total Cost 

Fixed Fee 

Total Price 

825,247 
786,026 
. 39,221 

705,440 
697,988 

7,452 

78,792 

622,049 

318,667 

605,516 
511,753 
93,763 

3,155,711 

281,448 

3,437,159 

154,672 

3,591,831 

794,205 
760,054 
34,151 

683,304 
676,816 

6,488 

;'1,411 

538,597 

276,480 

706,620 
514,316 
192,304 

3,070,617 

279,153 

3,349,770 

150,741 

3,500,511 

103.9 

103.2 

110.3 

115.5 

115.3 

85.7 

102.8 

100.8 

102.6 

102.6 

102.6 

103.4 
114.8, 

103.1 
114.9 

99.5 
48.8 

1See Table 7 for IPDP Project Budget. 
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Table 6 

Projected Contract Expenditures During Next Reporting 
Period Compared to Budgeted Expenditures 
1 April 1983 - 30 September 1983 (6 months) 

Expendi ture 
Category 

Projected 
($) 

Budgeted 1 
($) 

Projected as Percent 
of Budgeted (%) 

Direct labor 111,638 123,079 90.7 
On-site 
Off-site 

102,109 
9,529 

116,759 
6,320 

87.4 
150.8 

Indirect Technical 95,751 106,284 90.1 
Expense 

On-site 93,940 105,083 89.4 
Off-site 1,811 1,201 150.8 

Consultants 15,227 8,592 177.2 

Travel and Allowances 45,085 38,685 116.5 

Other Direct Costs 28,457 30,672 92.8 

Subcontracts 2 132,349 112,119 118.0 
U.S. Co11 abo ra to rs 80,969 39,907 202.9 
Host Country 51,380 72,212 71.2 

Subtotal 428,507 419,431 102.2 

OMASE 47,136 41,943 112.4 

Total Cost 475,643 461,374 103.1 

Fi xed Fee 21,404 20,762 103.1 

Total Price 497,047 482,136 103.1 

1 Budgeted figures for next reporting period (i.e., second half of Year IV) are 
one-half of the total budgeted amounts for Year IV (see Table 7). 

2 Subcontracts with U.S. collaborators contain sizeable host country subcontracts. 
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Table 7. IPDP Project Budget 

Year Year Year 
I II III 

Direct Labor 
On-Site 118,318 252,420 272,557 
Off-Site 11,113 4,647 12,071 

TOTAL 129,431 257,067 284,628 
Indirect Technical 

On-Si te 
Expense:

100,570 225,862 245,301 
Off-Site 2,112 882 2,293 

TOTAL 102,682 226,744 247,594 
Consultants 5,100 31,812 25,907 
Travel 

U.S. Travel 6,692 9,455 16,022 
Inflation Factor 0 0 0 

TOTAL 6,692 9,455 16,022 
International Travel 40,968 97,221 118,246 
Inflation Factor 0 0 0 

TOTAL 40,968 97,221 118,246 
TRAVEL TOTAL 47,660 106,676 134,268 

Allowances 
International Per Diem 56,303 40,206 114,799 
Inflation Factor 0 0 0 

TOTAL 56,303 40,206 114,799 
Other Direct Costs 

Equipment
Computer 
t~aterial s 

15 
3,947 
2,708 

3,628 
18,460 
5,770 

0 
23,264 
14,680 

Reports and 
Reproduction

Services and 
909 2,100 10,278 

Commu nica ti ons 33,188 34,920 75,991 
Shipping and Postage 

TOTAL OTHER 
1,940 4,466 9,544 

DIRECT COSTS 42,707 69,344 133,757 
Su bc on trac ts 

U.S. Collaborators 28,654 211,357 234,398 
Host Country 

TOTAL 
5,915 

34,569 
10,236 

221,593 
103,941 
338,339 

Total Technical Cost 418,452 953,442 1,279,292 
OMASE (G &A) 37,661 75,433 124,116 
TOTAL COST 456,113 1,028,875 1,403,408
 
FIXED FEE 20,526 46,298 63,155
 
TOTAL 476,639 1,075,173 1,466,563
 

Year
 
IV
 

233,518
 
12,639
 

246,J.57
 

210,166 
2,401 

212,567 
17,184 

4,327 
650 

4,977 
34,924 
5,239 

40,163 
45,140 

28,025 
4,204 

32,229 

0 
21,689 
7,230 

2,629 

25,304 
4,491 

61,343 

79,814 
144,424 
224,238 
838,858 
83,886 

922,744 
41,523 

964,267 

Year 
V TOTAL 

187,493 1,064,306 
13,018 53,488 

200,511 1,117,794 

168,744 950,643 
2,473 10,161 

171,217 960,804 
14,910 94,913 

3,099 39,595 
999 J,649 

4,098 41,244 
28,152 319,511 
9,079 14,318 

37,231 333,829 
41,329 375,073 

16,889 256,222 
5,447 9,651 

22,336 265,873 

0 3,643 
13,110 80,470 
4,370 34,758 

1,589 17,505 

15,294 184,697 
2,715 23,156 

37,078 344,229 

25,000 579,2231 
41,873 306,389 
66,873 885,612 

554,254 4,044,298 
55,425 376,521 

609,679 4,420,819 
27,436 198,938 

637,115 4,619,757 

1Contains Host Country Subcontracts of $62,338. 
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APPENDIX A 
Report on the IPDP Seminar on the Uses of 

Mi crocanputers for Popul ation and Development Pl anning 
Lome, Togo 

February 14 - 25, 1983 

IPDP organized and conducted a two-week regional Seminar on the Uses of 
Microcomputers for Population and Development Planning in Lome, Togo 
February 14-25, 1983. The Seminar was organized by IPDP Project Manager Mary 
Scott and conducted by IPDP Director Dr. James Knowles and Deputy Director Dr. 
Scott Moreland. Lome was chosen as the site of the Seminar because of the 
location there of the RTI/IPDP African Regional Office, which greatly 
facilitated the preparations and logistics of the Seminar. 

The Seminar, which was conducted in French, was attended by 12 
participants, including statisticians, demographers and economists, from six 
French speaking African and Near Eastern countries. In order to make the 
training most effective, participants were invited from countries in which 
they would have access to microcomputers. Most of the participants were from 
central planning ministries or statistical departments and were the people who 
would actually be using the microcomputers (see Attachment A for participant 
list). In order to provide effective training with the resources available, 
it was necessary to limit the number of spaces to twelve. Demand exceeded 
this number, and RTI regretfully had to turn do~n both Mission and participant 
requests for additional places. 

The main objective of the Seminar was to acquaint host-country planners 
with microcomputers for population planning and analysis through a two-week 
course in BASIC programming and the use of various software packages. It was 
expected that the Seminar would give the participants a basis from which they 
could become self-sufficient in the use of the microcomputers at their 
disposal. The need for this type of activity stems from the fact that 
planners and researchers in developing countries almost always have 
insufficient access to data processing facilities. Since timely and accurate 
data are necessary for the proper fonnulation of population policy and 
analysis, a solution to this constraint is imperative if the population issue 
is to be integrated into planning for socio-economic development by host 
country officials. The advent of the micY'computer and its use in LDCs has 
offered a partial solution to data processing constraints. 
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The Apple II computer was used for the Seminar because it is widely 
available in developing countries, because IPDP staff have extensive 
experience in tra~nin~ people in its use, and because, at the present time, it 
ha~ the widest range of software available. Five machines were available for 
the Seminar. One machine was already located in the IPDP office in Lome, and 
IPDP st.aff brought four machines with them from RTI. Al though one machine 
started to mal function during the Seminar, this stil 1 left four systems 
functionin~ so that there were no more than three participants to a machine. 
Thus, each participant had several hours a day of actual computer operation. 

The Seminar began with g.eneral background information on the Apple and 
its use, and participants then learned the rudiments of Applesoft BASIC (a 
programming language) and the Disk Operating System. They were also 
introduced to several software applications programs, including a simple data 
base management program, a statistical package, Visicalc (for spread-sheet 
analysis), and several demographic programs developed for the Apple by 
Georgetown University and the Population Reference Bureau. RTI also 
demonstrated RAPID, the IPDP Thai Benefit-Cost Analysis Model, and the IPDP 
district-level planning model for Arusha, Tanzania as examples of other 
population/development software applications (see Attachment B for 
curricul urn.) 

The participants ~~re encouraged to bring data with them to the seminar, 
and IPDP staff assisted them in using the applicatipns programs with their 
data or in developing custom software to solve their real-world problems. 
Much of this individualized work was done over the weekend and during the last 
few days of the seminar. Nearly all the participants worked enthusiastically 
during these sessions and in many cases had brought specific problems with 
them which they hoped could be resolved with the computer. For example, the 
participant from Senegal (Diame), was interested in maintaining health records 
which are collected on a regular basis. He was introduced to the Personal 
Filing System (PFS) data base management system for this. Two participants 
from Togo (Edeh, Megbayowo) had brought economic data which they were able to 
analyze using Visitrend. The Tunisian demographer (Ben M'Rad) from the 
Demographic Section of the N!ltional Statistics Institute was particularly 
interested in the demographic projections program (FIV-FIV) and was able to 
use Tunisian data \'1ith this. One of the Upper Volta participants (Sanou) who 
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had prior experience on the Apple and was a proficient FORTRAN programmer, was 
interested in learning how to use that language with the Apple. He was 
accordingly introduced to Microsof~ FORTRAN and the CP/M op, ~ating system. 
The Moroccan participant (Barna) had brought data which he usea h ~~ Visica1c 
to project the number of students by class in primary school in a mal",er 
similar to the UNESCO Educational Simulation Model. 

The Seminar was conducted in French and, with few exceptions, the 
documentation and materials provided were in French. IPDP obtained various 
Apple manuals and books in French from Paris: they are not available in 
French in the U.S. Also, a number of the materials not available in French 
were specifically translated by RTI for the Seminar. These included the 
manua1s for the softlo/are packages ELF, FIV- FIV and AFE~10; a glossary of 
App1esoft Basic; and an explanation of the DOS. Overhead siides were prepared 
in French for the Seminar and a copy of these was given to each participant. 
At the close of the Seminar, copies of all of the books, manuals and materials 
were given to the participants to take home with them. 

Also at the end of the seminar, peripheral equipment and software were 
provided to participants to enhance tne microcomputer systems already in place 
in their countries. In the case of Tunisia, bID fully configured systems were 
given to the Ministry of Plan, one to the Human Resources Divison and the 
other to the INS. The microcomputer system in the .Lome Office has been made 
available to the Togo1ese participants for their work and they have been using 
it on an almost daily basis. 

The Seminar was successl'u1 in achieving its goal of giving the 
participants a strong basis for continued work with the microcomputers at 
their disposal, and we were impressed with the conscientiousness and sincere 
interest of all the participants in the content of the Seminar. 

During the course of the Seminar we were repeatedly told that data 
processing constraints effectively block any reasonable policy analysis in the 
population field. It is still not uncommon to find standard population 
projections and demographic estimation being done on hand calculators. The 
situation wh~ch we observed was similar to that which we had seen in our 
previous microcomputer training at the State Planning Organization in Turkey 
and at the Planning Ministry in Tanzania: well-educated and intelligent 
planners who are familiar with quantitative methods and are anxious to analyze 

SAR83 B 3 



A-4
 

data but who have no means to do this because they have no access to a 
computer. This is particularly the case in the population field where data 
analysis is so important. This perhaps explains the enthusiasm with which the 
participants took to the use of the microcomputers during the Seminar. 

SAR83 B 4
 



A-5 

Attachment A 

S~minaire sur 1es micro-ordinateurs dans 1a p1anification 
d~mographique et du d~ve10ppe~ent 

14 f~vrier au 25 f~vrier, 1983 
Lom~, Togo 

Liste des Participants 

CAMEROON 

Jean Marie FOKAM 
Chef du Service de Planification 

de la Sant~ et de la Population 
Ministere de l'Economie et du Plan 
Direction de la Planification 
Yaound~, CAMEROON 
Tel: 23-40-40 poste 276 

ou 22-09-22 

HAUTE VOLTA 

Adjima GBANGOU 
D~mographe 

Bureau de Recherche 
Demographique 

Institut National de la 
Statistique et de la 
Demographie (INSD) 

B. P. 374 
Ouagadougou, HAUTE VOLTA 
Tel: 33926 ou 35537 

Zaka rie SANOU 
Specialiste en Programmation 

sur Ordinateur 
Bureau de Recherche 

Demographique 
Institut National de la 

Statistique et de la 
Demographie (INSD) 

B. P. 374 
Ouagadougou, HAUTE VOLTA 
Tel: 33926 ou 35537 

MAROC 

Mo harned BAMA 
Ingenieur Analyste 
Responsab1e du Service Informatique 
Direction de la P1anification 
Ministere du Plan 
B. P. 178 
Raba t, MAROC 
Tel: 61137 
SAR83 C5 

SENEGAL 

El Hadji Malick DIAME 
D~mographe 

Ministere de la Sant~ 

Direction de la Recherche 
Planification et Formation (DRPF) 

Piece 260, 5eme Etage 
Building Administratif 
Dakar, SENEGAL 
Tel: 23-10-88 poste 479 

TOGO 

~fensan ASSOGBA 
Demographe/Economiste 
Unit~ de Recherche Demographique 
Universite de Benin 
B. P. 12971 
Lome, TOGO 
Tpl: 21-17-21 

Aziadouvor EDEH 
Aide Statisticien 
Direction de la Statistique 
B. P. 118 
Lome, TOGO 
Tel: 21-62-24 poste 32 

ou 21-22-87 

Folly EEGHAYOWO 
Statisticien 
Direction de la Statistique 
B. P. 118 
Lome, TOGO 
Tel: 21-62-24 poste 79 

ou 21-22-87 

Comlavi JONDOH 
Statisticien 
Direction Generale du Plan 
Lome, TOGO 
Tel: 21-13-32 
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Attachment A (continued) 

Seminaire sur les mtcro-ordinateurs dans la planification 
demographique et du developpement 

14 fevrier au 25 fevrier, 1983 
Lome, Togo 

Liste des Participants 

TOGO 

Kokou VIGNIKIN 
Economiste 
Unite de Recherche Demograph~que 

Universite de Benin 
B. P. 12971 
Lome, TOGO 
Tel: 21-17-21 

TUNISIE 

Abdelhamid BEN M'RAD 
Ingenieur 
Section Demographie 
Institut National des Statistiques 
Ministere du Plan et des Finances 
33 Rue de la Commission 
Tunis, TUNIS IE 
Tel: 255018 

Mohamed SKOURI 
Economiste - Chef de Service 
Division des Ressources Humaines 
Ministere du Plan et des Finances 
Tunis, TUNISIE 
Tel: 650572 

RTI/IPDP 

Dr. James C. Knowles, Director, IPDP 
Dr. R. Scott Moreland, Deputy Director, IPDP 
Ms. Mary C. Scott, Project Manager, IPDP 
Dr. Peter Segbor, Director, RTI/IPDP African Regional Office, Lome 
Ms. Didi Bamezon-Tou1an, Administrator, RTI/IPDP African Regional Office, Lome 
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Attachment B
 

SEMINAIRE SUR LES MICRO-ORDINATEURS DANS LA PLANIFICATION
 

DU DEVELOPPEMENT
 

Organise par Ie Research Triangle Institute
 
Lome, 14-25 fevrier, 1983
 

Lund! 14 fevrier: 

09h - 12h Introduction, Materiel, Systeme d'Exploitation, Langages 
de Programmation, Logiciels 

Introduction au BASIC Etendu (Applesoft) 

14h 30 - 17h VISICALC - Logiciel a Calcul 

Mardi 15 fevrier: 

09h - 12h BASIC Etendu II 

14h 30 - 17h VISICALC II 

Mecredi 16 fevrier: 

09h - 12h BASIC Etendu III 

14h 30 - 17h VISIPLOT - Logiciel du Graphique 

Jeudi 17 fevrier: 

09h - 12h BASIC Etendu IV 

14h 30 - 17h VISITREND - Logiciel Statistique 

Vendredi 18 fevrier: 

09h - 12h BASIC Etendu V 

14h 30 - 17h FIV FIV - Logiciel pour la Projection de la Population 

Samedi 19 fevrier: 

DiRponible pour Ie travail individuel 

Dimanche 20 fevrier: 

Libre 
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Attachment B (continued) 

Lundi 21 fevrier: 

09h - 12h Systeme d'Exploitation sur Disquette (Ie DOS) 

14h 30 - 17h ELF - Logiciel Statistique 

ou 

PFS - Logiciel Gestion de Banque des Donnees 

Mardi 22 fevrier: 

09h - 12h Ie DOS II 

14h 30 - 17h AFEMO - Logiciel pour l'Estimation de 1a Fecondite et de 
1a Morta1ite par 1es Methodes Indirectes 

ou 

Mode1es pour la P1anification - RAPID, Arusha Regional Planning 
Model (Tanzanie) 

Mecredi 23 fevrier: 

09h - 12h DOS III 

14h 30 - 17h Applications Individuel1es 

Jeudi 24 fevrier: 

09h - 12h Applications Individuelles 

14h 30 - 17h Modele des Couts/Benefices du Planning Fa~J ~1 (Thai1ande) 

Vendredi 25 fevrier: 

09h - 12h Applications Individuel1es 
Sommaire 

12h - Libre 
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Attachment C 

Documentation Provided During Seminar 

French Language Books on Microcomputers 

DICTIONNAIRE DE L'INFORMATIQUE 
Librairie Larousse, 1981 
Sous la direction de Pierre Morvan 

APPRENDRE A PROGRAMMER EN FORTRAN 
par Claude Del1annoy 
Editions Eyro1les, 1982 

VISICALC 1: TUTORIAL MANUEL ET 10 EXEMPLES 
par Christian Bienaime DUBOS 
Imprimerie Bayeusaine, Octobre 1982 

VISICALC 2: LEXICUM GUIDE DE REFERENCE ALPHABETIQUE 
par Christian Bienaime DUBOS 
Imprimerie Bayeusaine, Octobre 1982 

METHODES DE CALCUL NUMERIQUE 
Programmes en Basic 
par Claude Nowakowski 
Editions du P.S.1., 1981 

CP/M ET SA FAMILLE GUIDE D'UTILISATION 
par Philippe Dax 
Editions Eyrolles, t982 

PROGRA}mER EN FORTRAN 
par Daniel-Jean David 
Editions du P.S.l., 1981 

MANUEL DE L'UTILISATEUR APPLE II 
Lon Poole, Martin McNiff, Steven Cook 
(Version fran~aise: H. Lilen) 
S.E.C.F. Editions Radio, 1982 (French)
 
McGraw Hill, 1981 (English)
 

PROGRAMMES 
Mathematiques et Statistiques 
Programmes en Basic 
par Herve Haut 
Editions du P.S.1., 1982 

GUIDE PRATIQUE 
VISICALC Sur Apple 
Utilisation et Exemples d'Application 
par HERVE THIRIEZ 
Editions du P.s.1., 1982 
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Attachment C (continued) 

Apple II - System Langage Apple - Manuel pour l'Installation 
et Ie Fonctionnement 

Le Manuel DOS 
Apple II - Applesoft Guide Practique du BASIC Etendu 
Apple II - Manuel de Reference pour Ie Programmation en BASIC 

La Decouverte de l'Applesoft, Tome 1, 
par Dominique Schraen et F. Levy 

Mathematiques et Statistiques - Programme en BASIC 
par Herve HAUT 
Editions du PSI, 1982 

LEXIQUE D'INFORMATIQUE 
Des Mots Et Des Idees 
Logique cablee, ordinateurs et microprocesseurs 
avec Index Alphabetique Anglais-Fran~ais 

par Jeanne MILSANT, Maltre-es-Sciences 
Editions Eyrolles, 1981 

70 PROGRAMMES BASIC APPLE II 
S.E.C.F. Editions Radio, mai 1982
 
Lon Poole, Mary Borchers, David M. Castlewitz
 
McGraw-Hill, 1981
 

PRATIQUF Df L'APPLE II 
par H. ~i1en 

S.E.C.F. Editions Radio, 1982 

Manuals Translated by IPDP 

Glossaire du Basic Entendu 

System d'Exploitation Sur Disquette 

Manuel d'Initiation au Logiciel Demographique sur Micro-ordinateur 

Manuel d'Utilisation - Econometric Linear Forcasting (ELF) 

Documentation in English 

Visitrend/Visitplot Manual 

PFS Manual 
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Attachment D 

Software Used During Seminar 

Visi-series Programs
Vi sical c 
Visiplot
Vistrend 

Applesoft BASIC Programs
Econometric Linear Forecasting (ELF)
Regional Planning Model for Arusha, Tanzania 
Cost Benefit Analysis of Thailand's Family Planning
RAPID - Morocco and Rwanda 

Pascal Operating System
FIV - FIV (Demographic Projections)
AFEMO (Indirect Mortality and Fertility Estimation) 

Data Base Management System
Personal Filing System (PFS)
DB Master 
d BASE II 

~Jord Processor 
Vlordstar' 

Other 
Microsoft FORTRAN 
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Appendi x B 

Summary of IPDP Activities in Target Countries from Project Inc~ption to Date 

AFRICA 

Botswana 

Project Development
Visit of K. Allen (5/10/81-5/23/81) at request of AID/Gaborone to develop 
a research proposal (Botswana-1) with the University College of Botswana, 
Department of Nursing Education. Second visit of K. Allen to Gaborone to 
develop proposal for follow-up study to Botswana-1 (3/1/82-3/21/82). 
Visit of E. Fried (7/24/82 - 8/15/82) included discussions with Ministry 
of Finance and Development Planning, University, and MOH personnel 
concerning possible future activities. 

Research Studies 
Subcontract (Botswa na-1) wi th UCB for study of II Attitudes 
Toward Family Size and Family Planning,1I was extended and expanded to 
include data processing and analysis of survey results. Project
coordinator is Pia du Pradal, principal investigator is Serara Kupe. E. 
Fried visited Botswana to monitor project and provide technical 
assistance (7/24/82 - 8/5/82). Second progress report and an annotated 
bibliography given to E.Fried by project coordinator (7/82). Coding of 
questionnaires completed and codesheets brought to RTI where data 
processing and analysis were carried out (9/82). (See below for 
technical assistance and training carried out in conjunction with this 
study). Preliminary final report submitted to RTI 1/83. MOH indicated 
data to be used in effort to include family life education in early years 
of school and to teach reproduction and family planning in Trade Unions. 
Final report received by RTI 4/83.

Technical Assistance 
A selected bibliography for Botswana-1 was prepared by RTI and sent to 
the UCB at their request. K. Allen provided assistance in developing 
follow-up proposal (3/82). Manual s for use in codi ng the su rvey results 
of the subcontract study prepared by RTI (7/82). Code books carried to 
Gaborone by E. Fried who trained the coders and project coordinator in 
data processing and coding (7/24/82 - 8/5/82). (See below for training 
and technical assistance in analysis).

Training 
As part of Botswana-1 research project, Mr. Seja Mokomane, Central Statistics 
Office, Ministry of Finance and Development Planning, ca,de to RTI to receive 
training in use of computer software package and in data analysis (9/82) while 
carrying out analysis of survey data. 

Conferences and Seminars 
None to da te. 

Future l~ork 
possible support for training of MFDP staff member in Employment Division. 
Possible partial support for second phase of Botswana-1 research project. 
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Ivory Coast
 

Project Development
Visit of Jim Knowles (6/5/80 - 6/6/80) limited to meeting with 
USAID/REDSO staff. Visit of K. Allen (4/10/81 - 4/16/81) for RAPID 
demonstrations. Visit of D. Bamezon-Toulan (12/2/82 - 12/5/82) for project 
development and to review population policy and research situation in Ivory 
Coast at request of REDSO. Visit of P. Segbor (1/28/82 - 1/30/82) to discuss 
migration seminars. Visit of D. Bamezon-Toulan (5/25/82 - 5/27/82) to discuss 
proposal on infant mortality. 

Research Studies 
IlStudy of Rural Emigrant Areas in the Ivory Coast ll (Ivory Coast-I) 
submitted by CIRES (1/82) was rejected by RTI because it did not 
correspond to IPDP objectives (3/82). Revised proposal may be submitted 
by CIRES. 

Technical Assistance 
None to date. 

Training
Mr. B. Traore, Demographer, University of Ivory Coast, attended the Lome 
Conference (6/9/80 - 6/12/80).

Conferences and Seminars 
Proposed Migration Seminars postponed.

Future ~'Jork 

None. 

Kenya 

Project Development 
Visit of J. Oucho to RTI (9/27/80 - 10/2/80) to discuss Kenya-I.

Research Studies 
liThe Impact of Population Growth on Universal Primary Education in 
Kenya II (Kenya-I) rejected by USAID research review committee (6/81). 

Technical Assistance 
Futures Group work to prepare a district level human resources planning
model for Kitui, Kenya delayed due to unavailability of one of Kenyan 
collaborators in Central Bureau Statistics. Work now to be carried out with 
Ministry of Planning.

Training 
J. Oucho, Demographer, Population Studies and Research Institute,
 
University of Nairobi, attended both the Lome Conference (6/9/80 - 6/12/80)

and the 1980 Fall Seminar (9/13/80 -9/26/80). Work for human resources
 
planning model for Kitui will include computer training for two
 
representatives of Government of Kenya.


Conferences	 and Seminars 
None to da teo 

Future Work 
None 
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Liberia 

Project Development
Visit of A. S. David (11/26/79 - 11/27/79). Visit of D. Bamezon - Toulan 
(4/30/82-5/7/82).

Research Studies 
Liberia-1 (Male Participation in Fet'tility Regulation) received preliminary 
review by RTI and AID/W (1/82). Letter requesting revisions based on RTI 
and AID/H reviews sent 3/82. Revised proposal received by RTI (6/82) and 
submitted to AID/W (6/82). Research Review Committee rejected proposal in 
its present form (7/82). Researchers notified of review committee action 
and its suggestions for revisions (7/82). Researchers indicate intention to 
submit revised proposal (8/82). RTI received revised proposal 9/82. Proposal 
sent to AID/W for review. Lack of funds precludes IPDP support for project 
at this time. Authors notified that IPDP is seeking additional funding 1/83.

Technical Assistance 
At request of Mr. Abel Massalee, Director of Population Division, Ministry 
of Planning and Economic Affairs, IPDP provided technical assistance in 
evaluating and analyzing data from 2-round demographic survey (10/82 ­
11/82).

Training 
Dr. S. M. Getaweh, Universit~ of Liberia, participated in the Lome 
Conference (6/9/80 - 6/12/80). Mrs. Arabella Greaves of Ministry of 
Health and Social Welfare and Mr. Abel Massalee of Ministry of Planning 
and Economic Affairs attended 1981 Population-Development Planning
Seminar (10/81). Mr. Frances Konneh, Assistant to Director of Population 
Division, MPEA, visited RTI for four (4) weeks in October - November, 1982 
to receive training in computer assisted analysis and evaluation of survey 
data in connection with technical assistance provided on 2-round demographic 
survey.

Conferences and Seminars 
IPDP provided partial funding for an African regional conference 
(6/23/80 - 6/27/80) on liThe Role of Population Characteristics in the 
Development Strategy" at the University of Liberia (Monrovia). 

Future Work 
Possible support of research study, Liberia-I. 

Mauritania 

Project Development 
Visits of J. Knowles (6/3/80 - 6/4/80, 6/24/80 - 6/26/80). Visits of 
J. Tomaro (10/4/80 - 10/10/80) and K. Allen (10/30/80 - 11/19/80) were 
requested by the USAID Mission to develop specific projects. Visit 
of S. Seims and IPDP Evaluation Team to Nouakchott (6/82).

Research	 Studies 
None to date. 
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Mauritania (continued) 

Technical Assistance 
Visits of J. Tomaro and K. Allen as requested by Mission. During her 
visit, K. Allen laid plans for IPDP development of a human resources 
planning ~odel at the request of the Ministry of Plan. J. Knowles 
delivered the preliminary version of the model to the Ministry of Plan 
and discussed further development of the model (9/13/81 - 9/19/81).
Model subsequently revised at RTI. S. Moreland delivered 
revised version of model and implemented it on local c~nputer 
(2/22/82 - 2/26/82). Revised version well received. Ministry has 
requested that model be implemented on micro-computer. Assane Diop,
Director of Plan, visited RTI (1/17/83) for discussion of project 
activities. Diop requested that several sectors of Arusha model be 
adapted to Mauritania model. Ademographic profile of Mauritania 
prepared by IPDP was translated into French for GIRM distribution. 

Training
Souleymanne Sow, Ministry of Plan, attended 1981 Population-Development
Planning Seminar (10/81).

Conferences and Seminars 
K. Allen presented RAPID to USAID Mission and GIRM during her visit 
(11/80) •

Future	 Work 
Mi ss; on endorsed requests (8/82) for convers ion to m"j crocomputer. GIRM 
requested IPDP provide them with HP87 microcomputer (10/82). IPDP funding
prevented supporting this and Mission was requested to fund. Sow 
training scheduled for Summer/Fall 1982 delayed pending decision 
in this regard. 

Nigeria 

Project Development 
Visit of Dr. P. Sada, University of Benin, to RTI (10/80 - 12/80) under 
Fulbright grant was used partially for project development. 
D. Bamezon-Toulan (9/28/81-10/2/81) accompanied AID/CTO S. Seims on an 
exploratory visit. Follow-up visit of J. Knowles, D. Bamezon - Toulan 
and S. Seims (6/6/82 - 6/11/82).

Research	 Studies 
Nigeria-I, "Population, Employment and Living Conditions in 
Three Nigerian Cities," was approved by AID/Washington and Mission 
(8/81). Dr. Sada visited RTI 7/21/82 - 8/13/82 to carry out some 
supplementary analysis and preliminar¥ report preparation. Preliminary
proposal for Nigeria-2 received (7/81) and RTI requested revisions from 
the principal investigator, Dr. Aderanta Adepoju of the University of 
Ife (8/81). In May, 1982 IPDP received a letter from Dr. Adepoju
indicating that the proposal had been revised and that he was seeking
endorsement from the relevant ministries. To date IPDP has not received 
a revised proposal. 
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Nigeria (continued) 

Technical Assistance 
Three person team from UNC and RTI (Hatch, Lacey-UNC and Hicks-RTI)
visited Lagos to provide technical assistance to National Population 
Commission (8/82). 

Training
Mr. Joseph Olomajeye of the Ministry of National Planning and Mr. Oludaisi 
Daramola of the National Population Commission attended 1981 Population­
Development Planning Seminar (10/81).

Conferences and Seminars 
None to da tee 

Future Work 
Dr. Sada to visit RTI in May to finish reV1Slons to the manuscript for 
Nigeria-1 and to prepare" a final report before June, 1983. He is planning 
to hold a seminar/ workshop to discuss the report in September, 1983. 

Rwanda 

Project Development 
Visits of A. S. David (1/19/79 - 1/26/79), K. B. Allen (4/28/81-5/9/81 
and 3/22/82-3/23/82). Visit of S. Seims and IPDP Evaluation Team to Kigali
(6/82).

Research Studies 
Two proposals were received from academic researchers. One was rejected
(Rwanda-I) and one was postponed due to increased work load of the principal 
investiga tor (Rwanda-2) (3/82)"

Technical Assistance 
RTI/IPDP requested by Mr. Twagirayezu of Ministry of Plan to provide 
technical assistance in data management and analysis on microcomputers
(2/82). AID/W approved the use of IPDP funds to purchase software and 
peripheral equipment for the Apple II at the Statistics Bureau, (7/82).
Equipment was purchased and sent (8/82). 

Training
IPDP sent one Rwandan official, Mr. T. Bizimungu, to Dakar for a training 
coursp. on Mapping for Population and Housing Censuses (2/4/30 - 2/22/80).
Participants to the Lome Conference (6/9/80 - 6/12/80) included A. Nyagatare,
Chef de la Section "Etudes Sociales" du Bureau National d'Etudes de 
Projets (BUNEP) and C. Boneza, Demographer, ONAPO. M. E. Twagirayezu,
Director - General of Statistics, attended the 1981 Population-Development
Planning Seminar (10/81) in Baltimore. Consultant Suzanne Saulniers taught 
a course in research methodology at the National University of Rwanda 
1/6/82 - 1/27/82. Innocent Nyabyenda from the Statistics Bureau spent 3 
weeks (8/1/82 - 8/20/82) at RTI learning how to use software packages for 
the Apple which are of general practical utility to the Statistics Bureau. 

Conferences and Seminars 
None to da tee 

Future Work 
IPDP considering requests from ONAPO and from the University for technical 
assistance and training. 
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Senegal 

Project Development 
Visits of A. S. David (11/28/79 - 11/29/79) and J. Knowles (4/2/80 - 4/3/80)
devoted entirely to project development. Subsequent visits (see below)
of J. Griffith, J. Knowles, H. Minis and R. Ray also used partially for 
project development. Visit of S. Seims and IPDP Evaluation Team to Dakar 
(6/82).

Research Studies 
Project with the Bureau National du Recensement (BNR) to process and 
analyze 1979 '_abor Force Survey data (Senegal-I) completed. Work on 
Senegal-3, a study of emigration from the Bakel region, was carried out 
at RTI as technical assistance. Senegal-2 has been postponed since its 
principal investigator (A. K. Diop) is currently working for the UN in 
Cameroon. Senegal - 4, a study of demographic change in St. Louis, under 
way 2/82. Work to be carried out partly in Senegal and partly at RTI in 
conjunction with training and technical assistance. 

Technical Assistance 
Attendance of RTI demographer J. Griffith at Senegambia Migration Con­
ference (6/1/80 - 6/12/80) at requ~st of USAID Mission. Participation of 
J. Tomaro (RTI) in USAID Mission's Joint Assessment of USAID Projects 
(9/14/80 - 10/4/80). Participation of J. Tomaro (1/26/81 - 3/6/81), J. 
Knowles (2/15/81 - 2/28/81), and RTI consultant J. LeComte (2/14/81-3/7/81)
in· the preparation of a multi-year strategy for USAID population assistance 
to Senegal. This report was distributed by the Mission in August 1981. 
RTI regional planners R. Ray (10/12/80 - 10/17/80) and H. Minis (10/13/80 ­
10/17/80,2/23/81 - 2/24/81) assisted Amenagement du Territoire with 
computer mapping techniques. RTI computer specialist M. Kalt assisted 
Mr. A. K. Diop, Executive Secretary of CONAPOP, in the analysis of survey 
data collected from the Terres Neuves Settlement Scheme (2/22/81 - 2/27/81).
N'Diappe N'Diaye, BNR, (Senegal-I) spent two weeks at RTI in February 1982 
to work with J. Knowles on data analysis. Boubou Cisse, CREA, came to RTI 
for assistance in analyzing data from a study on emigration from the Bakel 
region of Senegal (Senegal - 3) in 5/82. In conjunction with microcomputer
training provided to Mr. Diame (see below) and at the request of Mr. Abdul 
Khadir Faye, IPDP provided peripheral equipment to CONAPOP for their Apple II 
which would enable Mr. Diame to carry out analysis of some of his data 
using the CONAPOP microcomputer (3/83).

Training
M. N'Diaye (Ministere du Plan et de la Cooperation) and A. K. Diop (Secretaire
Executif of CONAPOP) participated in the Lome Conference (6/9/80 - 6/12/80).
A. K. Diop also attended the 1980 Fall Seminar (9/13/80 - 9/26/80).
Visit of A. M. N'Diaye, Director of ORANA, (7/31/81,9/1/81) enabled him 
to attend the 12th International Nutrition Congress in San Diego as well 
as to meet with professionals at The Johns Hopkins University, RTI and 
UNC. Mr. Abdul Faye, Executive Secretary CONAPOP, attended 1981 Population­
Development Planning Seminar (10/81). (Also see above technical assistance 
on Senegal-l and Senegal-3). Mr. El Hadji Malick Diame, Demographer in the 
Ministry of Health, attended seminar on use of microcomputers in Population
and Development Planning in Lome, Togo (2/83).

Conferences	 and Seminars 
None to date. 

Future Work 
I. Diop, principal investigator on Senegal-4 to visit RTI 7/83 - 8/83
to receive technical assistance and training on mainframe and rnicrocomputers 
while carrying out data analysis. 
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Somalia
 

Project Development
Visit of UNC demographer Dr. Nizamuddin (4/20/80 - 4/23/80). Visit of 
E. Heilman (9/27/81-10/2/81).

Research Studi es 
Field work completed on Somalia-I. Five progress reports received from CPC. 
Additional funding request by GOS and epc turned down (5/82). However, 
scope of work rema ins unchanged and CPC contributing $10,000 to assure 
project completion. RTI sent contract modification extending completion 
date to CPC which has not returned it to RTI. 

Technical Assistance 
Somalia-l involves technical assistance by UNC/POPLABS staff in survey
design and implementation and data processing. In this capacity T. Ragsdale 
visited Somalia (12/31/81-1/16/82 and 7/25/82 - 10/1/82).

Training
Dr. H. E. Fahie, Director General, Ministry of Planning, and Mr. Awes 
Scek, Director of Statistics, attended the 1980 Fall Seminar (9/13/80 ­
9/26/80). Dr. Haji Hussein Bod, Director General of Settlement 
Development Agency, and Mr. Aweys Haji Yusuf of Ministry of National 
Planning attended the 1981 Population-Development Planning Seminar 
(l0/81).

Conferences and Seminars 
None to date. 

Future	 Work 
Somalia-l will provide short-term training in data processing for two 
Somalis at UNC upon completion of data cleaning and editing in-country. 
Conference to be planned to disseminate findings of Somalia-l upon
completion of project. 

Sudan

Project Development 
Visits of E. Heilman (5/16/81-5/22/81, 9/11/81-9/25/81, 2/16/82-2/22/82) 
and visits of I. Sirageldin (9/15/81-9/21/81, 9/4/82 - 9/15/82 and /8/83­
1/13/83) to develop research project (Sudan-I) on migration with the 
Sudanese Economic and Social Research Council. 

Research Studies 
Sudan-l was approved (4/82) and will study the impact of migration on 
public sector productivity in the Sudan. It will be carried out by
a subcontract between Johns Hopkins University and the Economic and 
Social Research in the Sudan. In 6/82 AID/Khartoum requested budget
reduction. JHU prepared subcontract for ESRC and basic study design 
and q~~3tionnaire format. During visit of I. Sirageldin (JHU) in 9/82
ESRC would not sign subcontract due to budget changes and subcontract 
phraseology. Project proposal renegotiated and agreed upon by AID/Khartoum,
ESRC and JHU. Budget increased by $15,000. IPDP and AID/W reviewed a 
proposal entitled "policy Considerations of High ~10rtalHy Among Sudanese 
Infants and Chil dren" submi tted by Dr. A. M. Farah of the DOS. IPDP 
suggested Farah explore alternative sources of funding since budget
constraints preclude its funding project at this time (1/83). 
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Sudan (continued) 

Technical Assistance 
visit of E. Fried (9/11/81 - 9/25/81) to prepare monograph on the 1978 
Sudan Fertility Survey (a part of World Fertility Survey). Monograph 
was completed 12/82 and submitted to the Department of Statistics and 
AID/K. Visit of I. Sirageldin (1/8/83 - 1/13/83) provided technical 
assistance on Sudan-I. 

Training
Mr. A. I. El-Iman, Director of Loans and Technical Assistance Division, 
Ministry of National Planning, and Mr. A. M. Lutfi, Bureau of Statistics, 
Ministry of National Plann'ing, attended the 1980 Fall Seminar 
(9/13/80 - 9/26/80). Dr. Orner El-Tay, Director of Department of 
Statistics within the MONP, and Mr. Seif El-Din Mutwali, Inspector of the 
Manpower Administration,'within the MONP attended the 1981 
Population-Development Planning Seminar (10/81).

Conferences and Seminars 
None to da teo 

Future Work 
Seminar planned to disseminate results of Sudan-I. 

Tanzania 

Project Develooment 
Visits of A. S. David (1/11/80 - 1/19/80) and L. MacGillivray 
(2/24/80-3/7/80). Visit of K. Allen (8/19/81-9/17/81) to initiate 
follow-up of RAPID presentations. During visit of S. Moreland 
(8/12/82 - 8/25/82) plan for IPDP activities in Tanzania prepared.

Research Studies 
Three preliminary research proposals have been received from Tanzanian 
researchers. Tanzania-1 was not considered relevant to IPDP by RTI 
and Tanzania-2 was not sufficiently detailed to permit technical evaluation. 
No response received to request for additional information. Tanzania-3 
rejected due to non-ava il abil i ty of da ta for study. 

Technical Assistance 
K. Allen established design of and collected data for a multi-sector, 
district-level economic-demographic model (9/81). S. Moreland, K. Allen 
and J. Stover (Futures Group) developed a Regional Planning
Model for Arusha (RPMA) for the Apple-II micro-computer (3/82 - 7/82).
Moreland delivered model and two Apple systems during visit 
(8/12/82 - 8/25/82). Computers and model were installed at Aruslla Regional
Planning Office and at Ministry of Plan, Dar es Salaam. Moreland pal"ticipated
in an evaluation of Regional Planning Office's computer facilities (8/82). 
Five reports on "Population and Development" for six districts of the Arusha 
region prepared by IPDP consultant Alan Johnston for Arusha Regional Planning
office. 
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Training
Participants in the Lome Conference (6/9/80 - 6/12/80) included A. H. 
Mkini, Manpower Planning Division, Ministry of Manpower Development and 
I. Sembajwe, Demographer, BRALUP, University of Dar-es-Salaam. H. 
Kolimba, Principal Secretary, Office of the Prime Minister, N. Shimwela, 
Commissioner of Macro-Economic Planning, Ministry of Planning and 
Economic Affairs, and A. K. Makembe, Office of the Prime Minister, 
attended the 1980 Fall Seminar (9/13/80 - 9/26/80). The 1981 
Population-Development Planning Seminar (10/81) participant was S. 
Ngallaba from the Bureau of Statistics. Mr. A. Mkini (Manpower Division)
and Ms. A. Mtui (Population Division) of central government received 
computer training (4/19/82 - 6/18/82) at Control Data Institute and in 
use of Regional Planning'Model at RTI (6/20/82 - 7/13/82). Mr. A. J. 
Lwelamila of the Arusha Planning Office, received computer training at 
CDI (5/1/82 - 7/14/82) and in use of Regional Planning Model at RTI 
(7/15/82 - 7/30/82). Consultant Alan Johnston worked with individual 
members of Arusha Regional Development Directorate (Feb. 83) in micro­
computer based planning techniques. 

Conferences and Seminars 
K. Allen presented RAPID in Arusha (9/81). Five workshop/tutorials 
on model use of RPMA and Apple held in Arusha (8/15/82 - 8/21/82).
Seminars on RPMA held at Mission (8/24/82) and at Ministry of Planning 
(8/25/82). Six day training course on the use of RPMA model and 
microcomputers held in Arusha (12/6/82 - 12/11/82). Consultant Johnston and 
Tanzanian counterpart conducted 5 district-level seminars on population
pressure in Arusha region (Feb. - March 1983).

Future	 Work 
Sixth district-level seminar (for Kiteto) will be conducted by Arusha 
regional planning officers and IPDP trainees Lwelamila and Mllay.
Further technical assistance and support for RPMA model. Study proposal 
on Population Pr~ssure in one district of Arusha region anticipated. 
Further technical assistance and training in microcomputers for Ministry 
of Plan and Central Bureau of Statistics requested. 

Project Development
African Regional Office of IPDP opened in Lome (4/81). Staff of Lome 
Office expected to play leading role in developing project activities in 
Togo. Previous visits of A. S. David (11/18/79 - 11/21/79), J. Knowles 
(6/7/80 - 6/14/80, 12/14/80 - 12/19/80, 9/20/81-9/27/81) and H. Minis 
(9/26/80 - 10/6/80, 2/9/81 - 2/20/81, and 6/25/81-7/5/81) were utilized 
for either the Lome Conference or to make preparations for the Lome 
Office. M. Scott visit (2/26/82-3/12/82) developed agenda for regional 
activitie3 of P. Segbor and D. Bamezon-Toulan. H. Minis (2/26/82-3/6/82)
assisted Segbor in development of IPDP projects in Togo. J. Knowles 
signed the Accord de Siege for IPDP's African Regional Office with the 
Government of Togo and helped plan regional activities and travel for 
Lome staff (5/30/82 - 6/14/82). 
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Research Studies 
Three research proposa)s have been submitted for IPDP consideration. The 
first, liThe Relationship of Population Distribution and Social Service 
Availability (Togo-3)," was submitted by the Department of Applied
Economics and Management at the University of Benin. Dr. Sossah, 
Director of the National Scientific Research Institute has submitted two 
proposal s liThe Impact of the Exod\Js of Adol escents and l~omen on 
Agricultural Production in the Center-east and Southeast of Togo"
(Togo-I), and liThe Role and Importance of Togolese Women in Agriculture 
and Trade" (Togo-2).

Technical Assistance 
None to da tee 

Training
Dr. K. Sossah, Director of the National Scientific Institute, Ministry of 
Higher Education, attended the 1981 Population-Development Planning 
Seminar (10/81) in Baltimore. Or. Segbor and Ms. Bamezon-Toulan, both 
Togolese nationals, also attended this Seminar. Dr. Segbor spent three 
weeks at RTI (8/6/82 - 9/1182) learning how to program the Apple II 
computer and to use different types of applications software. An Apple II 
computer system was subsequently installed in the IPDP Lome Office for use 
by Togolese planners and researchers (9/82). Dr. Segbor and Ms. 
Bamezon-Toulan helped plan seminar on the Use of t1icro-computers in Population
and Development Planning in Lome, Togo (2/83). In addition, five Togolese
nationals participated in the seminar: Mr. Mensan Assogba, 
Demogr~pher/Economist and Mr. Kokou Vignikin, Economist, from the University 
of Genin; Mr. Aziadouvor Edeh and Mr. Folly Megbayowo, Statisticiens, from the 
Statistics Department; and Mr. Comlavi Jondoh, Statisticien from the Ministry 
of Plan. 

Conferences and Seminars 
A four-day Conference consisting of planners and researchers fron ten 
African countries was held in Lome (6/9/80 - 6/12/80). Two-week regional
seminar on the use of microconputers in planning, including 10 participants
from 6 countries, held 2/83. Several Togolese participated in the Conference 
(see Training above).

Future ~Jork 

Demographic Unit of Universite du Benin has requested IPDP assistance in 
data processing stage of a research study currently underway. 

Upper Volta 

Project Development 
Visit of K. Allen (12/8/80 - 12/20/80) was requested by USAID Mission to 
develop specific projects. S. Coulibaly visited AID/Washington and RTI 
(9/81); he will prepare a proposal to evaluate the economic and. 
demographic impacts of the new, 10-year comprehensive health plan for 
Upper Volta. Mr. Dakuyo and Mr. Cisse of INSD visited Lome 
(9/23/81 - 9/25/81) to discuss and revise proposals (Upper Volta-I, Upper
Volta-2) with Drs. Knowles and Segbor. 
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Upper Volta (continued) 

Research Studies 
Two approved research studies (Upper Volta-l and Upper Volta-2) jnvolve 
staff of the Institut National de la Statistique et de la Demo~raphie 
(INSD). Draft subcontracts were sent to AID/Ouagadougou (4/82).
Dr. Segbor visited Upper Volta to discuss revisions to subcontracts and 
assist with planning of seminars and research studies (6/82). Knowles 
visited Upper Volta (11/82) during which it was determined that Upper Volta-I, 
Upper Volta-2 and Upper Volta-3 could not be expected to be carried out due 
to other commitments of the principal investigators. In discussions with 
AID/Ouagadougou it was decided to substitute IPap training in the use of 
the Apple II for these projects. 

Technical Assistance 
------K. Allen provided assistance, as requested by AID/Ouagadougou, to prepare 

two research proposals (12/80). In conjunction with training provided 
to INS staff members, IPDP purchased peripheral equipment to supplement
Apple computer at INS. 

Training 
M. Francois Zoungrana, Director of Planning, and Mr. Celestin Bado, 
Ministry of Plan, attended the 1980 Fall Seminar. Mr. H. LougtJe, Demographer 
at INSD, trained at RTI (12/82) in the use of demographic programs written 
for the Apple II. Mr. Adjima Gbangou and Mr. Zakarie Sanou, both from the 
National Institute of Statistics, attended IPDP organized seminar on use of 
microcomputers in Population and Development Planning, Lome 2/14/83 - 2/25/83.

Conferences	 and Seminars 
None to da te. 

Future vJork 
Further technical assistance in use of Apple II microcomputer expected. 

Zimbabwe 

Project Development 
Visit of J. Tomaro (1/16/81 - 1/23/81).

Research Studies 
None to da tee 

Technical Assistance 
Computer presentation on the sectoral implications of Zimbabwe's rapid
population 9rowth and migration requested by the Ministry of Planning and 
the USAID Hission for Zimcord meetings (3/23/81 - 3/27/81). Travel of 
Futures Group economist J. Bye (3/23/81 - 3/27/81) and RloI consultant A. 
Kelley (3/20/81 - 3/27/81) to make presentations.

Training
R. Mukanganwi of the Central Statistical Office and M. Mwalo of the 
Ministry of Manpower Planning and Development attended a Population and 
Development Planning course at the University of Michigan (9/4/81 - 12/81).
Mr. Gibson Mandishona, Director of the Central Statistical Office attended 
Fall Seminar (10/81).

Conferences	 and Seminars 
Kelley and Bye gave several seminars on the Zimbabwe presentation at the 
time of the Zimcord meetings (3/81). 
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Future Work 
Interest expressed by GOZ in IPDP funding of and assistance in preparation of 
monograph on Population and Development in Zimbabwe with Central Statistical 
Office. G. Mandishona of CSO indicates need for seminar on uses of 
microcomputers in planning. E. Fried to visit Harare to discuss 
microc"mputer seminar and other possible IPDP activities with G. Mandishonl. 

NEAR EAST 

EGYPT 

Project Development 
Visits of J. McCullough (3/13/81 - 3/17/81, 3/21/81 - 3/23/81) and 
E. Heilman (5/22/81-5/25/81, 2/22/82-2/27/82). 

Research Studies 
Egypt-I, Population and Development jn Rural Egypt (Egypt-I), by Kelley/
Khalifa/ El-Khorazaty published as book by Duke University Press (7/82). 
Based on discussions with AID/W (4/23/82), research proposals, 
Egypt-2, -3, -4 - 5 officially rejected in 6/82 letter to Or. Sarhan. 

Technical Assistance 
Visit of A. Kelley (11/14/80 - 11/17/80) to assist with work on Egypt-I.

Training 
Drs. Khorazaty (7/15/80 - 10/3/80) and Khalifa (7/15/80 - 8/31/80),
Egypt-1 principal investigators, worked at RTJ. with Or. Kelley.

Conferences and Seminars 
None to date. 

Future	 Work 
Seminar to be carried out in May, 1983 to present findings of Egypt-1 and 
other current population research in Egypt to upper-level ministerial 
members. 

Jordan 

Project Development
visits of J. Knowles (11/10/80 - 11/11/80) and Dr. Nizamuddin 
(12/17/80-12/19/80). Visit of Dr. B. Shrydeh, Director of Statistics, to 
RTI (5/81) to discuss project development. Visit of E. Heilman 
(2/27/82 - 3/6/82). Visit of Dr. Nizamuddin to CPC to discuss project
development (7/8/82 - 7/22/82).

Research Studies 
Final report for Jordan-l drafted during visit of F. Hiyari, Director, 
Bureau of Census, Department of Statistics, to CPC (8/14/82 - 9/10/82), 
was canpll~ted by DOS, Amman, and sent to RTI in early '·1arch, 1983. 
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Technical Assistance 
Futures Group has provided technical assistance under IPDP to the 
National Planning Council for RAPID follow-up activities. Visits of 
J. Stover (5/23/80 - 5/30/80, 8/15/80 - 8/20/80, 2/14/82-2/18/82) and 
J. Bye (5/23/80 - 5/30/80). IPDP has provided SPSS package to 
University of Jordan for the recently-acquired IBM 4341. Dr. Nizamuddin 
has assisted in training Jordanian researchers in the use of SPSS in 
Jordan. 

Training
Dr. Yaser Sara, Economist, National Planning Council, attended the 1980 
Fall Seminar (9/13/80 - 9/26/80). Dr. Borhan Shrydeh, Director of 
Statistics, visited RTI and UNC (4/81) to discuss plans for training his 
staff in data processing and statistical analysis. Mr. Nazieh Masarweh of 
National Planning Council visited the Futures Group (7/81) to receive 
training on the Apple II computer. Jordan-1 provided short-term training 
for two Jordanians in data processing and for one Jordanian in 
demographic analysis. Mr. Fathi Al-Nsur and Mr. Hakim Yousef of the 
Department of Statistics completed a 12-week training course at UNC 
(1/16/82 - 4/17/82) on the use of SPSS to analyze the data sets from 
the Jordan Fertility Survey (1976). The third Jordanian trainee, Mr. Fahad 
Hiyari, visited UNC in August, 1982, for four weeks for collaborative data 
analysis and draft report writing. 

Conferences and Seminars 
None to date. 

Future Work 
Anational seminar will be organized in Jordan during Spring, 1983, to present 
research findings from Jordan-1 to key government officials, academicians 
and representatives of international donor community. DOS will plan seminar 
and UNC will send a participant to discuss research project findings. 

Tunisia 

Project Development 
Visit of J. Knowles and S. Seims (11/3/80 - 11/4/80) and J. Knowles 
(3/8/82 - 3/12/82) to explore possibilities for IPDP activities. 

Research Studies 
None to date. 

Technical Assistance 
Mr. Abdeljellil Jabeur and Mr. Hamadi Djaziri, Institut National de la 
Statistique, visited RTI (10/82) to receive assistance in the analysis of a 
Tunisian survey in Population and Employment using the Statisitical Analysis
System (SAS). IPDP provided microcomputers to both Human Resources Division 
and the National Statistics Institute (2/83). 
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Tunisia (continued)
 

Training
Mr. Khalil Belhaouane, Deputy Director of Social Affairs, Ministry of Plan 
and Finances attended the 1980 Population-Development Planning Seminar 
(9/80) in Chapel Hill. Mr. Mohamed Skouri, Economist, Human Resources Division, 
Ministry of Plan and Finance, completed the University of Michigan's 
Training Program in Population and Development (9/82 - 12/82). Mr. Skouri 
attended intensive English course at the American Language Institute 
in Georgetown (8/82). Mr. Skouri and Mr. Abdelhamid Ben M'Rad of the 
Institut National de la Statistique attended seminar on use of microcomputer~ 

in population and development planning in Lome, Togo (2/83).
Conferences and Seminars 

None to da teo 
Future Work 

IPDP may be requested to assist Mr. Skouri (Ministry of Plan) in the 
development of a micro-computer based Human Resources Planning Model 
for Tuni si a. 

Turkey 

Project Development
Visit of A. S. David (4/7/80 - 4/10/80). J. Knowles attended the Turkish 
Fertility Survey Conference (11/6/80 - 11/7/80). Visit by Knowles 
(3/11/82 - 3/12/82) to discuss plans for a seminar on the use of micro­
computers in planning with the State Planning Organization. 

Research Studies 
E. Fried reviewed proposal concerning research on adolescent reproduction 
in Turkey (Turkey-2). Revised proposal submitted to RTI and AID/W for review 
(4/82). AID Research Review Committee rejected Turkey-2 (5/82) suggesting 
other possible topics. An additional research proposal (Turkey-3),
"Determinants of Contraceptive Use and Role of Family Planning Availability 
and Accessibility in Turkey (l978)" by S. Uner, Hacettepe University passed 
on to IPDP by Battelle (9/82). Request for revisions sent to author 10/82. 
Revised proposal, submitted 11/82, approved by RTI and AID/W. AID/W has 
requested Embassy concurrence (2/83).

Technical Assistance 
Technical assistance provided to SPO in connection with microcomputer 
seminar (see below). 

Training 
H. Ayhan, Statistician, Haceteppe Institute of Population Studies 
(Ankara) attended University of Michigan's Summer Course on Survey 
Techniques (6/25/81 - 8/25/81). Mr. Tuncer Kocaman and Mr. Kutlu Savas, 
both of the State Planning Organization, attended the 1981 
Population-Development Planning Seminar (10/81). Three trainees from 
SPO (Veysel Yayan, Kemal Kamiloglu, Ilhan Ozaltin) attended one semester 
course on Population Development Planning and intensive English language 
courses at the Unive'rsity of r~ichigan (7/82 - 12/82). Training 
provided to SPO staff in connection with micro-computer seminar (see below). 
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Conferences and Seminars 
J. Knowles and L. McMaster presented Seminar on microcomputers in planning
for the sPa, May 17 - 27, 1982. Two complete Apple II systems were 
installed for spa use following the seminar. IPDP continues to provide 
back-up for this equipment and related software. 

Future	 Work 
If Turkey-3 apprcved by embassy, work will begin in next several months. 
Additional technical assistance will be provided to spa. 

ASIA 

Nepal 

Project Development
Visit of A. S. David (4/12/80 - 4/23/80). Visit of G. Simmons (7/2/82 ­
7/28/82).

Research Studi es 
Work is completed on Nepal-I, a study by Integrated Development Systems
(IDS), of the benefits and costs of fertility reduction. A final report 
of the study has been submitted to IPDP (3/83).

Technical Assistance 
IPDP consultant W. Robinson (4/17/81 - 4/18/81) and IDS staff 
members, M. Pandey and S. Sharma (4/15/81 - 4/21/81) met in Bombay to 
discuss technical approach to Nepal-I. Evaluation of Rapati Region
survey data carried out by RTI at the request of USAID Mission (3/81 - 9/81).
IPDP funds also provided, at USAID Mission request, for translation and 
printing of RAPID presentation booklets into Nepalese. Chao/Knowles sent 
technical comments to Panday on hi s paper, "A Proposed l~orki ng Model for 
a Cost-Benefit Study of Fertility Decline in Nepa'" (11/82). RTI has 
furnished IDS dith copies of books and articles on the use of benefit-cost 
analysis to evaluate Family Planning Programs. AID/W approved purchase of 
Apple II computer for IDS (4/82) and the equipment was delivered to 
Mission/Kathmandu by G. Simmons when he visited Nepal (7/82). G. Simmons 
also examined the existing Nepalese infant mortality data and advised the 
Population Commission on how to prepare a research proposal on that subject. 

Training 
Attendance of V. Malla and B. Mulepati, two Nepalese Government 
officials, at the World Fertility Survey Conference in London 
(7/6/80 - 7/13/80). Dr. P. Lohani, Director (IDS) and Member, National 
Development Council, and L. K. Devkota, Under Secretary, Population 
Commission, National Planning Commission Secretariat, attended the 1980 
Fall Seminar (9/13/80 -9/26/80). Mr. Mohan Thapa of the National 
Population Commission attended the 1981 Fall Seminar in Baltimore 
(lO1l8/81 - 10/29/81). IPDP funded training of Mr. B. R. Bhattarai from the 
Population Commission in micro-computer programming. AID/N paid travel 
and per diem expenses. Mr. Bhattarai spent six weeks at Control Data 
Institute in Arlington (3/6/82-4/17/82) and two weeks at RTI 
(4/17/82-5/1/82). 
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Nepal (continued) 

Conferences and Seminars 
George Simmons gave a seminar to the staff of the Population Commission 
on the topic of infant mortality in Nepal (7/82) during visit to provide 
technical assistance under Nepal-I.

Future Work 
Population Commission may request IPDp·s technical assistance in analyzing 
Nepalese infant mortality data. IDS plans to submit a new proposal on 
the value of children. 

Philippines 

Project Development
Visits of V. Paqueo (see below) to UNC {9/23/80 - 9/26/80). Visit of J. 
Knowles (7/5/81-7/9/81) to discuss Ph1lippines-l with AID mission and 
NEDA staff. CPC's Akin, Bass and Guilkey spent two days in Manila to 
prepare technical assistance proposal (12/81).

Research Studies 
Philippines-I, could not be funded by IPDP due to lack of funds, despite 
endorsement by NEDA and AID/Manila.

Technical Assistance 
T.A. request received from NEDA for CPC to assist in transfer of statis­
tical software to NEDA and the University of Philippines. Request
approved by AID/wand AID/Manila. Akin, Bass and Guilkey provided 
T.A.	 (7/82) under CPC Task Order #12. 

Training
Dr. W. Nuqui, Director, Economic Planning and Research Staff, National 
Economic and Development Authority (NEDA), attended the 1980 Fall Seminar 
(9/13/80 - 9/26/80). Dr. Jose Lawas, Deputy Director of National 
Economic Development Authority (NEDA), and Mr. Benjamin Leong, a Regional 
Director of NEDA, attended the 1981 Population-Development Planning 
Seminar (10/81) in Baltimore. 

Conferences and Seminars 
Seven seminars took place in July, 1982 as part of CPC technical assistance 
activity to train NEDA staff in use of software. 

Future	 Work 
IPDP may be called upon to follow u~ RAPID presentations or possibly to 
support studies that might be sought by the National Economic and 
Development Authority. 

Sri Lanka 

Project Development 
Visit of A. S. David (4/23/80 - 4/25/80). Visit of J. Knowles (6/22/81 ­
7/1/81). Visit of G. Simmons (7/31/82. - 8/8/82).

Research Studies 
Sri L~nka-1 was funded by IDRC (Canada). Two proposals (Sri Lanka-2 and 
Sri Lanka-3) have been approved by AID/W. Work on Sri Lanka-2 is underway.
AID/Colombo rejected Sri Lanka-3 because it objected to the use of project 
funds to pay salaries of GOSR Planners. During Simmons' visit (8/82), 
AID/Colombo also expressed the opinion that the technical part of the proposal 
needed to be revised. 
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Sri Lanka (continued) 

Technical Assistance 
In connection with the cost-benefit study of the Family Planning Program, the 
Population Division of the Ministry of Plan Implementation (MOPI) requested
IPDP technical assistance in estimating births averted through the Program
and in making population projections. IPDP has completed the estimation 
of births averted and has sent the results to MOPI for their review and 
approval (3/83). 

Training
Mr. D. P. Wijegoonasekera, Director of the Population D~vision of the 
Ministry of Plan Implementation attended 1981 IPOP Fall Seminar in 
Baltimore (10/81).

Conferences and Seminars 
None to da teo 

Future Work 
D. Chao expected to visit Sri Lanka 7/83 to provide technical assistance to 
MOPI to facilitate the progress of the Cost-benefit study. Microcomputer
assistance will be provided by RTI to MOPI in connection with Sri Lanka-2. 
Results of Sri Lanka-2 will be used to develop a computer-assisted 
presentation on cost-benefit analysis similar to that done for Thailand. 
This work will be presented in a series of seminars. 

Thailand 

Project Development 
Visit of D. Chao (4/20/81-4/25/81). Visit of J. Knowles (7/1/81-7/5/81).
Visit of D. Chao (3/5/82-3/19/82).

Research Studies 
Thailand-1 received a favorable preliminary USAID technical review but 
USAID Mission was not interested in the study. Thailand-2, a 
second phase of the Cost-Benefit Study of the National Family 
Planning Program of Thailand, was sent to RTI in December 1981 and 
approved by AID/W (2/82). USAID Mission had objection to the 
proposal and requested it be revised. On his latest trip (3/82) to Bangkok, 
D. Chao worked out some guidelines for revision with Thailand-2 l s prinicipal
investigator, Dr. Thienchay. Dr. Thienchay resubmitted a Thailand -2 
proposal to RTI (6/82) for review. It was decided that further revision 
was necessary in order to obtain AID/Mission's approval. D. Chao completed
the second revision at RTI and the proposal was sent to AID/Bangkok for 
its evaluation (12/82). Dr. Chira Hongladarom, Director of Human Resource 
Institute, visited RTI during Fall Seminar and met with A. Finkner. 
Dr. Chira submitted a three page proposal for a study of the "Socioeconomic 
Impact as Consequences of Population Decline in Thailand: AMicro Study 
at the Household Level." IPDP informed him (5/82) that funding was not 
possible because the project involves large scale primary data collection 
and is too expensive. 
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Thailand (continued) 

Technical Assistance 
In response to a request from the Ministry of Public Health of the Royal 
Thai Government, D. Chao and K. Allen (RTI) and E. Abel and J. Stover 
(TFG) developed a computer-assisted analysis and presentation
showing the benefits and costs of the Thai National Family Planning 
Program (4/81 - 7/81). The results of the study were presented to many 
government agencies, private institutions, and international organizations 
in Bangkok (8/81). The study was revised and D. Chao visited 
Bangkok again in March 1982 to present the revised model. The 
Cost-Benefit Study of Thailand was presented to the 1982 Population 
Association of America Meetings in San Diego (4/82). 

Training
Training was provided to Ministry of Public Health staff in use of the 
model during visit by E. Abel and D. Chao. Ms. Chupensri Wongbuddha,
Acting Head of the Population Policy Planning Sector of the National 
Economic and Social Development Board, attended the 1981 Population­
Development Seminar (10/81) in Baltimore. 

Conferences and Seminars 
Ten seminars have been given on the Thai model to date, six in Thailand 
(8/81) and four in the U.S. A one-day conference on population economics 
was held 3/6/82 (Thailand-3) with IPDP support (attended by D. Chao).

Future Work 
The Thailand-2 project will start as soon as AID/Bangkok's concurrence 
is obtained. 



Bangladesh - 1 
Ii tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget:
Date Rec 'd.: 
Da tes: 
Duration: 

Bol ivia - 1 
Ii tl e: 

Host Inst.:
 
Researcher:
 
Sta tus:
 
Da te Recd:
 
Dates:
 
Duration:
 

Botswana - 1 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec'd.: 
Da tes: 
Duration: 

Egypt - 1 
Ti tl e: 
Host Inst.: 
Researcher: 
Status: 

Budget:
Date Rec'd.:
 
Oates:
 
Du ra ti on:
 

SAR83 WI 

APPENDIX C 

IPDP PROPOSALS 

The Demographic Impact of the Companiganj Health Project 
Christian Commission for Development in Bangladesh 
Chowdhu ry, Shafig
Rejected 
$47,174 
82-01-31 
82-09-01 to 84-02-29 
J.3 

Integrated System of Regional Population Projections 
for Socio-Economic Planning in Bolivia 

IoN.E. 
Oleh Wolowyna and C. M. Suchindran 
Under\'lay 
82-06 

C":l83-01-01 to 83-12-31 .b 
12 .... 

Attitudes toward Family Size and Family Planning 
Univ. of Botswana, Dept. of Nursing Education 
Kupe, Serara . 
Completed
$24,093 
81-05-XX 
81-08-01 to 83-03-31 
20 

Evaluation of the Impact of Rural Development Program Interventions on Fertility
Population and Family Planning Board 
Khoraza ty/Khal i fa/Kelly 
Completed (book based on study published by Duke University Press); Results to 

be disseminated at Conference in Alexandria scheduled for May. 
$13 165 
80-07-25 
80-04-15 to 81-01-15 
9 



IPDP PROPOSALS
 

Egypt - 2 
Ii tl e:
 
Host Inst.:
 
Researcher:
 
Sta tus:
 
Budget

Date Rec'd.:
 
Da tes:
 
Duration:
 

Egypt - 3 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Da te Rec' d•: 
Da tes: 
Duration: 

Egypt - 4 
Ti tl e : 
Host Inst.: 
Researcher: 
Sta tus: 
Da te Re c ' d • : 
Da tes: 
Dura tion: 

Egypt - 5 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec 'd.: 
Da tes: 
Duration: 

SAR83 W2
 

Effect of Population Growth on the Planning of Education and Health Services in Egypt 
Int. Islamic Center for Population Studies and Research, Al-Azhar University 
Sarhan, Ahmed 
Rejected 
$61,000p 
81-03-01 
NA to NA 
24 

Study of Contraceptive Discontinuance Reasons and Rates 
Cairo University
Sa rhan/Mus tafa 
Rejected 4/82 
81-05-26 
NA to NA 
30 

Women's Employment and Fertility in a Rural-Industrial Society in Egypt 
Cairo University
Sarhan/Nustafa 
Rejected 4/82 
81-05-26 
NA to NA 
12 

Fertility Attitudes Among Newly-Wed Couples in Egypt 
Cairo University 
Sarhan ~'ustafa 
Rejected 4/82
$23,000p 
81-05-26 
NA to NA 
12 



Ghana - 1 
Title: 
Host Inst .. : 
Researcher: 
Status: 
Budget: 
Dat e Re c ' d .. : 
Dates: 
Duration: 

Ghana - 2 
Ti tIe: 
Host Inst .. : 
Researcher: 
Sta tus: 
Budge t: 
Date Rec'd .. : 
Dates: 
Duration: 

India - 1 
Title: 
Host Inst .. : 
Researcher: 
Status: 
Budge t: 
Date Rec'd: 
Dates: 
Duration: 

Ivory Coast - 1 
Title: 
Host Inst~: 

Research.::r: 
Sta tus: 
Budge t: 
Da t e Re c ' d ~ : 
Dates: 
Duration: 

SAR83 W3 

IPDP PROPOSALS
 

Labor Underuti1ization in Ghana: The Case of the Eastern Region 
Carolina Population Center 
Twum-Baah. Kwaku 
Rejected 
$19.000p 
80-08-18 
NA to NA 
12 

Regional Patterns of Employment and Labor Force Participation in Ghana 
Ministry of Finance and Economics 
Kwame/Boadih 
Rejected 
$1l8.618p 
80-10-03 
NA to NA 
27 

('") 
I 

W 

Demographic Impact of Some Developmental Activities 
Population Institute. Lucknow 
Talwar. Prem 
Rejected (preliminary proposal) 
$NA 
80-08-08 
NA to NA 
NA 

Study of Rural Emigrant Home Areas in the Ivory Coast 
CIRES 
Aka. Dimy 
Rejected (preliminary proposal) 
$30.000p 
82-01-15 
NA to NA 
NA 



Jordan - 1 
Ti tl e : 
Host Inst.: 
Researcher: 
Status: 
Budget:
Date Rec'd.: 
Dates: 
Duration: 

Kenya - 1 
Ti tl e : 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec'd: 
Da tes: 
Duration: 

Li beria - 1 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec 'd. : 
Da tes: 
Duration: 

Nepal - 1 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: . 
Date Rec'd.: 
Da tes: 
Duration: 

SAR83 W4 

IPDP PROPOSALS 

Ecological Analysis of Contraceptive Prevalence in Jordan 
Jordan, Department of Statistics (CPC)
Shrydeh, Borhan 
Final report completed, seminar presentation remains to be carried out. 
$45,443 
81-04-17 
81-10-15 to 82-10-14 
12 

The Impact of Population Growth on Universal Primary Education in Kenya 
Population Studies and Research Institute, University of Nairobi 
Oucho & Ottieno 
Rejected
$40,365p 
80-09-12 
NA to NA 
18 

Male Part. in Fertility Regulation in Liberia and S'ierra Leone: Res. and Pol. Imp.
Demographic Unit, University of liberia 
Getaweh/Campbell 
Consideration Deferred 
$33,450p 
82-01-15 
NA to NA 
18 

Cost-Benefit Analysis of Fertility Decline in Nepal 
Integrated Development Systems, Ltd. 
Panday, Devendra 
Completed 
$34,160 
80-07-30 
81-04-01 to 82-09-30 
18 



Nigeria - 1 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec'd.: 
Da tes: 
Durati on: 

Nigeria - 2 
Ti tl e : 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Da t e Re c I d• : 
Da tes: 
Duration: 

Phil ippines - 1 
Ti tl e : 

Host Inst.:
 
Researcher:
 
Status:
 
Budget:

Date Rec'd.:
 
Oates:
 
Duration:
 

Rwanda - 1 
Ti tl e : 

Host Inst.:
 
Resea rche r:
 
Status:
 
Budget:

Da te Rec I d•:
 
Da tes:
 
Dura ti on:
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IPDP PROPOSALS 

-
Population, Employment and Living Conditions in Three Nigerian Cities 
University of Benin 
Sada, Pius 
Underway 
$23,802p 
80-11-26 
82-07-21 to 83-10-31 
12 

Population Distribution, Provisions of Health and Education Reviews in Nigeria 
University of Ife, Dept. of Demography and Social Statistics 
Adepoju, Aderanta 
Under Development
$31,422p 
81-07-14 
NA to NA 
NA 

Study of Contraceptive Practice, Completed Fertility and Their (") 

Oetenninants in the Philippines I 
IJ1 

University of Philippines 
Paqueo, Vince 
Rejected 
$79,337 
80-03-XX 
NA to NA 
24 

Socio-psychological Behavior of the Rwandan, Relative to the Demographic 
Situation of Rwanda 

Ins titut Paedogogi que Na ti onal e 
Ndengejeho, Pascal 
Rejected 
$12,500p 
80-09-08 
NA TO NA 
6 



R\'/anda - 2 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec'd.: 
Da tes: 
Dura ti on: 

Senegal - 1 
Ti tl e : 

Host Inst.: 
Researcher: 
Status: 
Budget~d: 
Da te Rec' d. : 
Dates: 
Duration: 

Senegal - 2 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budge t: 
Da te Rec' d. : 
Da tes: 
Duration: 

Senegal - 3 
Ti tl e: 
Host ~nst.: 

Researcher: 
Sta tus: 
Budget:
Da te Re c I d • : 
Da tes: 
Dura ti on: 

SAR83 W6 

IPDP PROPOSALS 

Population and Rural Development in Rwanda 
Dept. des Sciences Sociales, U. Nationale du 
Twagiramutara, Pancrace 
Postponed (at request of researcher) 
$11,766p 
80-10-30 
NA to NA 
NA 

Rwanda 

Demographic Growth and the New Orientation of Agricultural 
toward the Informal Sector 

Bureau National du Recensement 
N'Diaye, N'Diappe 
Compl eted 
$11,720 
80-09-15 
81-07-15 to 82-05-15 
10 

Labor 

Migration and Employment in the Terres Neuves Project Area 
National Commission on Population (CONAPOP)
Diop, Abdou 
Postponed 
$4,891p 
81-01-29 
NA to NA 
6 

("") 
I 
0\ 

Study of International Migration in Upper Senegal 
CREA, University of Dakar 
Cisse, Boubou 
Completed 
$1,575 
81-05-15 
82-05-03 to 83-05-31 
3 



IPDP PROPOSALS
 

Senegal -	 4 
Ti tL': 

Host Inst.:
 
Researcher:
 
Status:
 
Budget:
 
Da te Re c I d•:
 
Da tes:
 
Duration:
 

Somalia - 1 
Ti tl e: 

Host Inst.: 
Researcher: 
Status: 
Budget:
Da te Rec I d•: 
Da tes: 
Duration: 

Sri Lanka	 - 1 
Ti tl e: 

Host Inst.:
 
Researcher:
 
Status:
 
Budget:
 
Da te Re c I d•:
 
Dates:
 
Duration:
 

Sri Lanka	 - 2 
Ti tl e : 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec 'd.: 
Da tes: 
Dura ti on: 

SAR83 \0 

Demographic Aspects of the Growth of St. Louis, Senegal from 1950 
to the Present 

Bureau National du Recensement 
Diop, Ibrahima L. 
Underway 
$7,677 
82-11-09 
83-02-01 to 83-11-30 
10 

Demographic and Socio-economic Implications of Settlement Schemes 
for Nomads in Somalia 

Settlement Development Agency, (CPC)
Director General, SDA 
Underway 
$86,547 
80-06-25 
81-04-22 to 82-10-21 
13	 ('") 

I 
........
 

Regional Pop. Projection Model for Sri Lanka with Applications to 
Education and Health Care 

Demographic Unit, University of Colombo 
Abeysekera, Dayalal"
Rejected 
$NA 
80-04-15 
NA to NA 
16 

An Economic Evaluation of Family Planning Activities in Sri Lanka 
Ministry of Plan Implementation
Abeykoon,	 A.T.P.L. 
Unden'/ay 
$6,730 
80-06-15 
81-09-01 to 83-09-30 
25 



Sri Lanka	 - 3 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget:
Date Rec'd.: 
Da tes: 
Duration: 

Sudan - 1 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec'd.: 
Da tes: 
Duration: 

Sudan - 2 
Ti tl e: 
Host Inst.: 
Researcher: 
Status: 
Budget: 
Date Rec'd.: 
Dates: 
Duration: 

Syria - 1 
Ti tl e : 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec 'd.: 
Da tes: 
Dura ti on: 

SAR83 W8 

IPDP PROPOSALS 

Population Growth and Future Living Conditions in the Mahaweli Diversion Area 
Ministry of Plan Implementation
Wijegunasekera, D. P. 
Under Development 
$12,612 
80-06-15 
NA 
NA 

The Impact of Emigration on the Public Sector in the Sudan 
Economic and Social Research Council 
Mirghani, Mohammed 
Unden/ay 
$90,760 
81-10-01 
82-06-01 to 84-05-31 
24 

Policy Considerations of High Mortality Among Sudanese Infants and Children 
Dept. of Statistics (Khartoum) 
Farah, Abdul-Aziz M. 
Seeking funding elsewhere, since IPDP support not available. 
$36,250 
82-07-19 
83-05-01 to 84-04-30 
12 

Impact of	 Demographic Variables on Savings 
Population Studies Center; University of Aleppo 
Al-Ashka r, Ahmad 
Rejected 
$40,000p 
80-09-XX 
NA to NA 
NA 



Tanzania - 1 
Ti tIe: 
Host Inst .. : 
Researcher: 
Status: 
Budge t: 
Date Rec'd 4 : 

Dates: 
Duration: 

Tanzania - 2 
Ti tIe: 

Host Inst .. : 
Researcher: 
Status: 
Budge t: 
Date Rec'd: 
Dates: 
Duration: 

Tanzania - 3 
Title: 
Host Inst .. : 
Researcher: 
Status: 
Budg€ t: 
Da t e Re c ' d .. : 
Dates: 
Duration: 

Thailand - 1 
Ti tIe: 
Host Inst :4 

Researcher:
 
Status:
 
Budge t:
 
Da t e Re c ' d .. :
 
Dates:
 
Duration:
 

SAR83 ~9 

IPOP PROPOSALS
 

Impact of Absenteeism and Labor Turnover on Production Costs in Tanzanian Industries 
Department of Sociology, University of Dar es Salaam 
Musoke, Issa 
Rejected 
$NA 
80-05-09 
NA to NA 
NA 

Agrarian Structures, Land-use and Pop .. Growth: Effects of Pop .. Growth 
on Food Growth 

Department of Sociology, University of Dar es Salaam 
Nindi, Benson 
Rejected (preliminary proposal) 
$NA 
80-05-10 
NA to NA 
NA 

Agricultural Productivity and Population Growth in Mainland Tanzania 
Dept .. of Statistics, Univ 4 Dar es Salaam 
Namfua, Pelad and I~mail Sirageldin 
Postponed 
$39,000 
82-06-07 
82-09-XX to 83-09-XX 
12 

Demographic Impact of Rural Development Related to an Irrigation Project 
Institute for Population and Social Research, Mahidol University 
Prasartkul, p .. 

Rejected (preliminary proposal) 
$NA 
80-08-08 
NA to NA 
NA 



Thailand - 2 
Ti tl e: 

Hos tIns t.:
 
Researcher:
 
Status:
 
Budget:

Da te Rec I d•:
 
Da tes:
 
Duration:
 

Thailand - 3 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec 'd.: 
Da tes: 
Duration: 

Togo - 1 
Ti tl e: 

Host Inst.:
 
Researcher:
 
Status:
 
Budget:

Da te Rec I d. :
 
Dates:
 
Duration:
 

Togo - 2 
Ti tle: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec'd.: 
Da tes: 
Duration: 

SAR83 WI0 

IPDP PROPOSALS 

A Follow-Up Study on Returns 
Plan. Program 

Chulalongkorn University
ThienchayjRachwniwan 

to Pub. Investment in Thai Nat. Fam. 

Awaiting Mission Concurrence 
$19,040 
81-12-01 
83-07-01 to 84-06-30 
12 

Conference on Research in Population Economics: 
Faculty of Economics, Chulalongkorn University 
Thienchay, Kiranandana 
Campl eted 
$2,604 

Its Needs and Uses 

81-07-01 
81-12-01 to 82-04-15 
4.5 

C') 

I ...... 
Impact of Exodus of Adoloscents and Women 

and South-East Togo 
National Institute of Scientific Research 

on Ag. Production in Center - o 

Sossah, Kounoutcho 
Consideration Deferred 
$12,000p 
81-10-31 
NA to NA 
16 

The Role and Importance of Togolese Women 
National Institute of Scientific Research 

in Ag. and Trade 

Sossah, Kounoutcho 
Consideration Deferred 
$14,700p 
81-10-31 
NA to NA 
12 



Togo - 3 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Budget: 
Date Rec 'd. : 
Da tes: 
Duration: 

Turkey - 1 
Ti tl e: 
Host Inst.: 
Researcher: 
Sta tus: 
Date Rec'd.: 
Dates: 
Duration: 

Turkey - 2 
Ti tle: 
Host Inst.: 
Re:.earcher: 
Sta tus: 
Budget: 
Date Rec 'd. : 
Da tes: 

.Duration: 

Turkey - 3 
Ti tle: 

Host Inst.: 
Researcher: 
Status: 
Budget: 
Date Rec'd: 
Dates: 
Duration: 

SAR83 Wll 

IPDP PROPOSALS 

Population Distribution in Relation to Health and Education Services 
ESTEG, Universite de Benin 
Agbodan/Komlawi
Consideration Deferred 
$12,000p 
81-11-15 
NA to NA 
12 

Migration and Agricultural Employment Patterns in Selected Rural Areas 
Institute for Population Studies, Haceteppe University 
Uner, Sunday 
Postponed (at request of researcher) 
80-06-15 
NA to NA 
NA 

C')Adolescent Reproduction in Turkey I .....Institute of Population Studies, Hacettepe University ..... 
Toros, Aykut
Rejected 
$22,600p 
81-08-15 
NA to NA 
11 

Determinants of Contraceptive Use and Role of Family Planning Avai1ahilitv 
and Accessability in Turkey 

Institute of Population Studies, Hacettepe University 
Uner, Sunday
Awa iting Embassy Concurrence 
$13,741p 
82-09 
83-08-01 to 84-03-30 
8 



Upper Volta - 1 
Title: 
Host Inst .. : 
Researcher: 
Sta tus: 
Budge t: 
Date Rec'd: 
Dates: 
Duration: 

Upper Volta - 2 
Ti tIe: 
Host Inst~: 

Researcher: 
Sta tus: 
Budge t: 
Date Rec'd .. : 
Da tes: 
Duration: 

Upper Volta - 3 
Title: 
Host Inst~: 

Researcher: 
Status: 
Budge t: 
Date Rec 'd .. : 
Dates: 
Duration: 

IPDP PROPOSALS
 

The Dimensions and Determinants of Rural to Urban Migration in Upper Volta 
Institut National de la Statistique et de 1a Demographie 
Dakuyo~ Mathias 
Cancelled 
$14~630p 

81-01-05 
NA to NA 
12 

The Impact of the AVV settlements on Rural Income~ Demog .. Factors~ Health and Education 
Institut National de 1a Statistique et de 1a Demographie 
Zoungrana~ Francois 
Cancel led 
$21~300p 

81-01-05 
NA to NA 
12 

C1 
I .... 

Regional Seminars on the Impact of Migration N 

Institut National de 1a Statistique et de 1a Demographie 
Coulibaly~ Sidiki 
Cancelled 
$23~245 

81-01-05 
82-04-01 to 82-10-31 
7 
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