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U. S. GOVERNMENT
 

M E M 0 R A N D U M
 

ACTION MEMORANDUM FOR THE REDSO/ESA DIRECTOR
 

Date: July 9, 1985 

From: C. A. Pryor, REA, REDSO/ESA 

Subject Authorization of Energy Initiatives for Africa (EIA) 
Subproject: Regional Improved Stoves Program 
(698-0424.23) 

Problem: Your approval is required to authorize a grant
 
totalling $200,000 from the Energy Initiatives for Africa
 
(698-0424) Project Appropriation. The planned FY 85 obligation
 
for the Grant will be $200,000. No additional obligations are
 
planned.
 

Discussion: The goal of this Subproject is to reduce woodfuel
 
consumption in Sub-Saharan Africa through improving the
 
efficiency of cookstoves.
 

The purpose of this Subproject is to initiate an
 
Africa-wide improved cookstove co-ordination program utilizing
 
local personnel and expertise to: (a) identify, develop,
 
promote, disseminate and market improved cookstoves utilizing
 
local personnel and expertise, (b) train groups arid individuals
 
in stove evaluation, (c) improve stove information exchange
 
between local groups and individuals, and (d) identify local
 
and donor support for continued stove development, improvement

and marketing. It is hoped that the Subproject activity will
 
result in more viable indigenous stove programs and more
 
interaction between key local and regional groups.
 

This fits within EIA's primary objective of supporting

"energy production and private enterprises (charcoal arid
 
cookstoves)" and "private sector marketing and production of
 
improved cookstoves"
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A grant of $200,000 will be made on a non-competitive
 
basis to the Kenya Energy Non-Governmental Organisations
 
Association (KENGO), a Kenyan umbrella NGO whose members
 
include local and international NGOs. A waiver for
 
non-competitive selection was requested from and approved by,
 

the Assistant Administrator, Africa Bureau on July 29, 1985
 

(State 233446). KENGO is active in stove and community
 
forestry work at both a local and a regional level. This
 
Subproject should assist KENGO to expand its regional role in
 

the area of improved stoves by: (a) hiring a bilingual
 
Subproject Co-ordinator, (b) funding the services of key KENGO
 

staff for workshops and field technical assistance and
 
follow-up, (c) financing workshops, training and technical
 
assistance, and (d) limited publication, printing and
 
distribution of training and dissemination materials.
 

Initially, some 18 countries will be reviewed in an effort
 
to provide KENGO with additional resources to improve target
 
groups' cookstove activities (design, development,
 
dissemination and marketing). Those countries with the most
 
promising stove programs (or potential for strong stove
 
programs) will participate in Regional planning/strategy
 
workshops, will receive follow-up technical assistance and
 
training, and will be assisted in developing core documentation
 
and strategy statements necessary for additional local and
 
donor support.
 

Through these activities, the Subproject should improve
 

the capabilities of NGOs and other groups in Sub-Saharan Africa
 
to engage in more viable improved stove activities. In turn,
 

it is hoped that this will enable these groups to solicit
 
additional support for continuing and expanding those
 

activities, thereby reaching a larger audience of producers,
 
marketers and users.
 

The technical feasibility of the Subproject has been
 
analyzed by REDSO and EIA staff. It has been determined that
 

the Grant to KENGO will have positive and beneficial effects on
 

KENGO and other groups involved in stove work activities.
 

The TEE recommending a negative determination based upon a
 

categorical exclusion has been submitted to and approved by
 
AID/WI. 

The Subprcject Approval Request Cable (SPARC) was formally
 
reviewed in Washington and approved (see State 149938, 5/16/85)
 

with the following concerns: (a) a detailed,'Subproject
 
budget should be prepared, identifying the source of local
 
Subproject contributions and limitations for commodity
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procurement, (b) a more coherent implementation plan should be
 
developed, (c) the relationships between the Grantee and
 
relevant USAIDs should be addressed, (d) evaluation and
 
benchmark indicators should be clearly set out, (e) KENGO
 
procurement capabilities in accordance with AID regulations
 
should be taken into account, and, (f) international
 
co-ordination should be an afea of concentration during the
 
implementation of the Subproject. These concerns have been
 
satisfactorily addressed in the Subproject Paper.
 

The office in AID/W responsible for back-stopping the
 
Subproject is AFR/RA (Val Mahan). Energy Initiatives for
 
Africa (EIA) regional staff will assume key co-ordination and
 
day-to-day monitoring responsibilities. The REDSO/ESA Regional
 
Energy Advisor will serve as the Subproject Officer.
 

Recommendations
 

That you sign the Attached Project Authorization
 
authorizing a grant of $200,000 to KENGO for the Subproject.
 

Approvedr v
 
Disapprou."
 
Date:____________
RiXb 2 3 1985 

ATTACHMENTS
 

1. Subproject Paper
 
2. Subproject Authorization
 
3. Grant Agreement
 

CLEARANCE:
 

REDSO/ ESA/ANAL :SCALL ISON DATE 
REDSOIESAIPROJ:WJEFFERS DA!E /
REDSO/ESA/RLA:KHANSEN KI-- U DATE J o 

REDSO/ESA/RCO:LMCGHEE DATE / -

RFMC:RHENRICH DATE 
REDSO/ESA/DDIR:AMFELL DATE, 

6506D
 



SUBPROJECT AUTHORIZATION
 

Name of Country/Entity: Kenya Energy Non-Governmental 
Organizations Association (KENGO) 

Name of Project: Energy Initiatives for Africa 

(698-0424) 

Name of Subproject: Regional Improved Stoves Program 

Number of Subproject: 698-0424.23
 

1. Pursuant to Section 106 of the Foreign Assistance Act of
 
1961 (Selected Development Activities Appropriated), as
 
amended, I hereby authorize the Regional Improved Stoves
 
Program, involving a planned obligation not to exceed Two
 
Hundred Thousand United States Dollars ($200,000) in Grant
 
Funds over a two year period form the date of authorization,
 
subject to the availability of funds, in accordance vith
 
the AID OYB/allotment process, to help in financing foreign
 
exchange and local currency costs for the Subproject. A
 
waiver of competition in selection of the Kenya Energy
 
Non-Government Organisations Association (KENGO), as
 
Grantee, was requested from, and approved by, the Assistant
 
Administrator, Africa Bureau, on July 29, 1985 (STATE
 
233446). The planned life of the Subproject is two years
 
from the date of initial obligation.
 

2. The Subproject consists of activities designed to
 
strengthen the institutional capabilities of KENGO and
 
other groups in Sub-Saharan Africa to (a) identify,
 
develop, promote, disseminate and market improved
 
cookstoves utilizing local personnel and expertise, (b)
 
train groups and individuals in stove evaluation, (c)
 
improve stove information exchange between local groups and
 
individuals, and (d) identify local and donor support for
 
continued stove development, improvement and marketing.
 

3. The Grant, which may be negotiated and executed by the
 
officers to whom such authority is delegated in accordance
 
with AID regulations and Delegations of Authority, shall be
 
subject to the following essential terms and covenants,
 
together with such other terms and conditions as AID may
 
deem appropriate.
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4. 
 A. Source and Origin of Commodities, Nationality of Services
 

Commodities and services financed by AID under the
Subproject shall, except as 
AID may otherwise agree in

writing, be procured by the Grantee in 
the following order

of preference: in the United States, in the ccuntry in
 
which the activity is to be performed, or in Geographic

Code 941 countries; or elsewhere, but 
not from sources

other than Code 935. 
 All AID-financed international
 
shipments and air travel shall, except 
as AID may otherwise
 
agree in writing, be made on 
U.S. flag carriers unless they
 
are unavailable when needed.
 

B. Covenant
 

KENGO will be required to submit to REDSO/ESA and
 
EIA/Nairobi Annual Operational Plans covering all
 
activities to 
be carried out under'the Subproject. The
first such plan will be submitted within 90 days after the

Grant Agreement between KENGO and AID has been signed. 
 The

second 
(and last) Oubproject Annual Operational Plan will

be submitted by 
the end of the first year of the Subproject.
 

Signature:__
 
,_--John W. Koehring
 

REDSO/ESA, Director
 

Date: AM 2 319 

CLEARANCE: JGaudet, REDSO/ESA/REA (draft)
 
LKMcGhee, REDSO/ESA/RCO (draft)
 
WJeffers, REDSO/ESA/PROJ (draft)
 
RHenrich, RFMC/D/Director:(draft)
 

DRAFTED:REDSO/ESA/RLA, PMScott:kew:O8/21/85
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Nfame 

Name 

of Cotiatry/Entity: 

of ProJect: 

Kenya Energy :Noa-Governmental 
Organizations Associarion (KENGO) 
Energy Ilnitiativs for Africa 

(698-04Z4) 

Name of Subproject: Regioual Improved Stovas Program 

Number of Subproject: 693-04,1 ... 

1. 	 -Pursuant to Section 106 of the Foreign Assistance Act of 
1961 (Selected Development Activities Appropriated), as 
amended, I hereby authorize the Regional Improved Stoves 
Program, involving a planned obligation not to exceed Two
 
Hundred Thousand United-States.Dollars ($200,000) in Grant
 
Funds over a two year period form the date of authorization,
 
subject to the availability of funds, in accordance with
 
the AID OYB/allotment process, to help in financing foreign
 
exchange and local currency costs for the Subproject. A
 
waiver of competition in selection of the Kenya Energy
 
Non-Government Organisations A-sociation (KENGO), as
 
Grantee, was requested from, and approved by, the Assistant
 
Administrator, Africa Bureau, on July 29,.1985 (STATE
 
233446). The planned life of the Subproject is two years
 
from the date of initial obligation.
 

2. 	The Subproject consists of activities designed to
 
strengthen the institutional capabilities of KENGO and
 
other groups in Sub-Saharan.Africa to (a) identify,
 
develop, promote, disseminate and.market improved
 
cookatovos utilizing local personnel and expertise, (b)
 
train groups and individuals in stove evaluation, (c)
 
improve stove information exchange between local groups and
 
individuals, and (d) identify local and donor support for
 
continued stove development, improvement and marketing.
 

3. 	 The Grant, which may be nogotiated and executed by the 
officers to whom such authority is delegated in accordance 
with AID regulations and Delegitions of Authority, shall be 
subject to the following essential terms and covenants, 
together with such other terms and conditions as AID may
 
deem appropriate.
 



4. A. Source and Origin of Commodities, Nationality of Services
 

Commodities and servicos financed by AID under the
 
Subproject shall, except ia AID may othor:wise agree in 
writing, be procured by the Grantee in the following order 
of preference: in the United State3, in the country in 
which the activity is to be performed, or in Geographic 
Code 941 countries; or elsewhere, but not from sources 
other than Code 935. All AID-financed international 
sh'ipments and air travel shall, except as AID may otherriae 
agree in writing, be made on U.S. flag carriers unless they 
are unavailble when neoded. 

B. Covenant
 

KENGO will be required to submit to REDSO/ESA and
 
EIA/Nairobi Annual Operational Plans covering all
 
activities to be carried out under the Subproject. The
 
first-such plan will be submitted Vithin 90 days after the
 
Grant Agreoment between KENGO and AID has been signed. The
 
second (and last) Subproject Annual Operational Plan will
 
be submitted by the end of the first year of the Subproject.
 

YRI J T. ohri 
Signature:~'
 

John W. Koehring
 
REDSO/ESA, Director
 

Date-
 G2918 

CLEARANCE: JGaudet, REDSOI;A/fA :(draft)
 
''
 LKMcGhee, REDSO/ESA/RCO (draft)
 

WJeffers, REDSO/SSA/PROJ "(drift) '
 
RHenrich, RFqC/D/Director:(draft)
 

DRAFTED:REDSO/ESA/RLA, PMScott:kew:08/21/85
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Date: August 14, 1985
 

To: John W. Koehring, Director, REDSO/ESA
 
Through: Bill Jermers Projects, REDSO/ESA

From: Mike Bess, EIA/Na..ob,*v
 

Subject: 
 EIA-REDSO Stoves Subjproject Funds Disbursement
 

DISCUSSION
 

The EIA-REDSO Regional Improved Stoves Program Subproject

Authorization package is virtually complete. 
 It was initially

thought that KENGO required GOK, The Treasury, approval for
 
receipt of bilateral donor funds. It was proposed, prior to

the REDSO Review committee meeting, that this be a condition
 
Precedent to the first AID disbursement of Subproject funds.
 
However, REDSO Legal Office felt that, if GOK approval was
 
required, then it should be obtained prior to signing the Grant
 
Agreement.
 

KENGO was asked to obtain a letter from Treasury stating that

Treasury would allow KENGO to receive AID financing for the
 
regional Subproject. KENGO spoke with Treasury and was told

that Treasury approval is not required as this is not a GOK
 
activity; GOK approval for KENGO bilateral grants in the past

has only been solicited when the donor has insisted on such.
 
KENGO has received other donor funds, including an
 
institutional grant from NORAD this year, without GOK
 
involvement.
 

The GOK is currently in the process of reviewing USAID/Kenya's

VADA Project which targets widespread assistance to local

NGOs/PVOs for Kenyan activities. The GOK's position vis-a-vis
 
the VADA Project will be clarified during upcoming

Parliamentary discussions. 
As the proposed EIA-REDSO
 
Subproject is not targetted for Kenyan-specific activities,
 
Treasury sees no reason to be involved.
 

Consequently, it is suggested that REDSO should not insist on
 
Treasury approval because:
 

o the GOK has not been involved in any stage of
 
Subproject development or in any discussions relating
 
to the Subproject;
 



o 	the Subproject is a regional activity and GOK will have
 
no implementation responsibility for any component of
 
the Subproject or any fiscal obligation for, or
 
contribution to, the Subproject; and,
 

o 	the Subproject is a small, limited activity, that will
 
be funded by AID to a maximum of $200,OOU
 

Forcing the GOK to become involved wiLh the Subproject at this
 
stage will involve a delay of at least a month, if not
 
longer. fhis will result in loss of EIA funds if the
 
Subproject is not authorized and obligated by the 30th of
 
August.
 

RECOMMENDATION
 

That we do not require KENGO to obtain written approval from
 
the GOK, Treasury, prior to receiving the Project Grant.
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PREFACE: The Energy Initiatives for Africa Project 

The AID contribution to the proposed "Regional Improved 
Stoves Program" Subproject will be financed through the Energy 
Initiatives for Africa (EIA) Project (698-0424). EIA is a
 
centrally-funded (AID/AFR/RA) regional project covering 
Sub-Saharan Africa. It provides energy- related support 
through technical assistance, training, small project 
development and financing, and information sharing and 
dissemination.
 

EIA Subprojects are designed to promote development and 
dissemination of promising energy technologies and ectension 
approaches in Africa. An EIA Subproject Paper, such as the one 
presented here, is an abbreviated AID Project Paper. All EIA 
subprojects are approved in the field by REDSO. Formal 
obligation of this Subproject rests with REDSO/ESA. 

The objectives of the Subproject proposed here fit within 
the primary goals of EIA which include concentration "on 
energy...production and private enterprises (charcoal and 
cookstoves)..." and on "private sector marketing and production 
of improved cookstoves" (State '85, 279538). 



1. SUMMARY A11D RECOMMENDATI0"
 

A. Recommendations
 

Approval and authorization of a grant in the amount of
 
4200,000 over a two year period commencing July, 1985 is
 
recommended for the execution of the Regional Improved Stove
 
Program Subproject (Energy Initiatives for Africa, 698-0424.23).
 

B. Grantee
 

The Grantee of this Subproject will be the Kenya Energy
 
Non-Governmental Organisations Association (KENGO). KENGO will
 
be the executing agency and will work with and through local, 
national and international DGOs, producer groups and 
individuals. AID's Assistant Administrator, Africa Bureau, has
 
approved a "Without Solicitation" Waiver for KENGO as Grantee 
of this Subproject (Annex 2). AID/W, Africa Bureau concerns 
have been incorporated into the Subproject design (see 
Su'.project Approval Request Cable, SPARC, and AID/W SPARC 
Response Annex 3). The Regional AID Controller and staff have 
reviewed KENGO's financial management system and have judged it 
to be sound and viable for implementing this Subproject (Annex 
4). KENGO's Executive Committee (six officers elected by 
KENGO's members) has approved and endorsed the Subproject. 

C. Subproject Summary
 

i. Goal and Purpose
 

The GOAL of the Subproject is to reduce woodfuel
 
consumption in Sub-Saharan Africa through improving the
 
efficiency of cookstoves.
 

The PURPOSE of the Subproject is to initiatie an
 
Africa-wide improved stove coordination and support program
 
utilizing local personnel and expertise. Subproject OBJECTIVES
 
are to: (a) identify, develop, promote, disseminate and market
 
improved cookstoves utilizing local personnel and expertise,
 
(b) train groups and individuals in stove evaluation, (c)
 
improve stove information exchange between local groups and
 
individuals, and (d) identify local and donor support for
 
continued stove development, improvement and marketing.
 

\1
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ii. Subproject Strategy 

This Subproject is an unsolicited proposal, designed by 
KENGO to initiate a multi-donor and multi-CGO effort,
 
originally conceived at the U1 Energy Conferance in 1981. The
 
program is now ready to be launched.
 

KENGO's strategy is to work with existing groups and 
programs, almost all of which have their own significant 
sources of internally-generated financing as well as donor 
support (e.g., see "Survey of U.S. and Kenyan PVOs in Kenya," 
February, 1985, USAID/Kenya.). This strategy promotes and 
assists artisans in the informal and semi-formal sectors as the 
best means for reaching large target audiences with sufficient 
enough local input to ensure widespread acceptance of new 
technologies. In Kenya, these sectors are already capitalized, 
and primarily require the transfer of new technical and 
marketing skills. 

The KENGO program, of which this Subproject is the initial 
phase, will be financed by several donors, particularly the 
Dutch Government and the IDRC (See Annex 6). 

iii. Subproject Activities 

At the start-up of the Subproje-.t, groups and individuals 
working with improved stoves, or having the interest in and 
potential to assist in stove production, will be identified for 
Subproject assistance. These individuals will be brought 
together for several improved stove planning workshops to 
identify strategies, needs and support requirements during and 
through the Subproject. 

These regional workshops will be followed up by specific
 
technical assistance designed to support in-country programs. 
In-country training and workshops in producation, marketing and 
dizsemination will be integral components of the follow-up to 
regional workshops. Interaction among groups throughout the 
region is a critical component of the Subproject Strategy. 
Regional coordination will be encouraged and selectively 
supported. 

The Subproject plans to work with groups in 18 copuntries, 
most likely including Somalia, Sudan, Rwanda, Botswana, 
Lesotho, Uganda, Burundi, Zambia, Madagascar, Senegal, Niger, 
Mali, Burkina Taso, Ghana, Guinea, Malawi, Gambia, and the 
Ivory Coast. 



By the end of the Subproject, feasibility studies will be
 
developed for target countries. These will serve to guide
 
AID, other donors, local and international NGOs, and credit
 
institutions (e.g., IBRD, ADB, local development banks) in
 
optimal methods for financing improved stove programs.
 

This Subproject is expected to help improve existing
 
programs and stimulate donor and self-funded EGO activities.
 

D. Subproject Costs
 

i. Local Contribution
 

KENGO's contribution to the Subproject will be
 
approximately U.S. 452,500. This total will primarily be of
 
an "in-kind" nature and will include local transport, office
 
space, office supplies, support staff, and audio-visual program
 
and dissemination materials development. A very conservative
 
estimate of the contribution (including "in-kind"
 
contributions) of local participating qroups, agencies and
 
individuals to the Subproject is U.S. 463,000. This amount
 
includes travel for workshop participants and in-country
 
support. Thus, the combined local contribution will be at
 
least 115,500, or over 35% of total Subproject costs. The
 
KENGO and local group contribution is described in the Detailed
 
Budget, Annex 7.
 

ii. AID's Contribution
 

The AID contribution to the Subproject will be
 
4200,000. AID funds will finance the services of a Subproject
 
Coordinator, most costs associated with the regional planning
 

workshops, reconnaisance and follow-up training and technical
 
assistance, and audio-visual and dissemination materials.
 

2. BACKGROUND AND RATIONALE
 

A. Background
 

The Kenya Energy Non-Governmental Organisations Association
 
(KENGO) was formed in 1981. It is an umbrella organization
 
that represents over 25 member groups, including the National
 
Council of Women of Kenya, Maendeleo ya Wanawake (Kenya Women's
 
Progress Organization), the Kenya Scouts Association and the
 
Wildlife Clubs of Kenya. KELGO finances its activities and
 
support for its member organizations through private donations 
and donor grants. Current donors include the IDRC, NORAD, AID 
(through PACT and ATI), The Ford Foundation, and others (see 
Annex 6, Summary of KELGO Programs and Donor Support). 
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KENGO has been at the forefront of public awareness 
campaigns in Kenya, focusing on trees, agroforestry, and energy 
conservation. Most of its efforts to encouraga energy 
conservation have centered on improved fuelwood utilization in 
households through the introduction and dissemination of
 
improved cookstoves. 

During the United Nations Conference on New and Renewable 
Sources of Energy held in hairobi in 1981, KEhGO, in
 
conjunction with other Third World NGOs, organized a loose 
confederation of groups involved with improved stove and 
agroforestry projects. This confederation has been working 
over the last four years to develop a series of projects, 
focused around strong indigenous NGOs in each region and 
sub-region. In East and Southern Africa, KENGO has taken the 
lead in these efforts. 

Over the last four years, stove activities in Kenya have 
expanded rapidly and now represent the most significant
 
sustainable program in Africa. Houever, while several other 
promising stove programs have evolved over the last three years 
(most notably in Botswana, Sudan and Somalia), there are 
several other countries in the East and Southern Africa region 
which demonstrate similar characteristics, but which have at 
present little, if any, sustainable activities on stoves (e.g., 
Madagascar and Uganda, to name two). 

In addition, there are a large number of West African 
countries where improved stoves programs have encountered 
considerable difficulties, yet where the need is still great.
 
These countries include Burkina Faso, Niger, Mali, Chad and 
Senegal. Stove programs in these countries have generally 
suffered from a lack of attention to marketing and to working 
with local artisan/craftsmen, too little local input, and 
techno'logy inappropriate to their particular settings. 

As stove efforts have proved to be successful in Kenya, 
other countries have turned to KENGO for technical assistance, 
training and workshops. KFEGO has provided technical 
assistance and training for groups in Sudan, Somalia, Lesotho, 
Rwanda and Uganda, and has developed a growing information 
exchange network that currently reaches LGOs and other groups 
in over 20 Sub-Saharan countries. 

KENGO approached REDSO/ESA and EIA in October, 1963, for
 
assistance to fund a regional improved stove project (see Annex 
5). At that time, KENGO was organizing a regional v:orkshop on 
improved stoves in which representatives from nine countaries 
(Ghana, Senegal, Zaire, Zimbabwe, Tanzania, Uganda, Sudan, 
Somalia and Kenya) participated in December, 19E3. 
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Through AID projects in the East and Southern Africa 
region, KENGO has been sharing its knowledge, expertise and 
approaches to stove development and dissemination in an ad hoc 
manner over the last two years. As groups and programs have 
requested support, KELCO has responded. AID projects in Sudan, 
Somalia, Lesotho, Botswana, Uganda and Rwanda have either 
utilized KENGO facilities and support staff, or have requested 
assistance from KENGO. To date, KENGO personnel have trained 
USAID-financed specialists from Sudan, Somalia and Lcsotho in 
Kenya. Numerous USAIDs have expressed interest in, and support 
for, a regional improved cookstove program (see Annex 9). 

KENGO and its support staff have provided in-country 
technical assistance in Sudan, Rwanda, Uganda, Senegal and 
Lesotho. Thus, cross-fertilization between various stove 
programs in Africa, under the auspices of KENGO, has already 
begun. This Subproject will strengthen this process and will 
enable a larger number of groups to benefit from these 
experiences. 

The approach to assisting and working with groups that 
KENGO has evolved over this period has been incorporated into 
the Subproject. This approach emphasizes training and 
technical assistance to existing artisans/craftsmen and 
artisan-oriented trainers, and the use of indigenous NGOs in 
consumer education and quality control.
 

KENGO's approach to improved stove development is unique in 
that it relies on local groups and individuals, draws on
 
indigenous experience and perceptions, strengthens local 
capabilities to develop self-sustaining development, and bri.ngs
 
diverse groups and individuals together to tackle problems and 
deal with issues. Most other stove programs have relied almost 
entirely on external technical assistance, have operated under 
foreign-derived perceptions of local "needs" and capabilities, 
and have not focused on an autonomous, self-sustaining 
evolution of stove programs. 

As most AID-funded national cookstove activities wind down 
over the next two years, KENGO's ability to serve as an 
indigenous institution to support on-going, generally NGO-run 
programs as well as to serve as a clearing house to solicit new 
donor assistance will grow in importance. This provides the 
major rationale for the Subproject. 

B. Problems Addressed 

In most African countries, 50-60 per cent of total energy
 
consumption is in the form of woodfuel for cooking. Most
 
fuelwood and charcoal stoves range in efficiencies from 10-25 
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per cent. Improved stoves with twice the efficiencies of 
traditional stoves have been designed, tested, produced, and, 
most importantly, marketed to large numbers of consumers. 

This experience has demonstrated that improved stoves, 
produced and marketed by, and through, traditional artisans ane 
small firms, are not only acceptable, but also are, if sold to 
enough people, capable of leading to considerable savings in 
woodfuel consumption. However, in many cases these stoves are 
not being disseminated successfully. This is primarily 
attributable to a lack of attention to, and understanding of, 
marketing and existing stove networks. 

Numerous stove programs have been implemented in Africa 
since the late 1970s. Most of these projects have encountered 
problems primarily because the types of stoves produced were 
fixed, high density, single purpose fuelwood stoves whose 
efficiencies were not considerably different from traditional 
three-stone fires. 

More important, from a point of view of acceptability and 
dissemination, most of these stove models did not address many 
of the needs of recipients. Finally, very little attention has 
been paid, until recently, to working with current, traditional 
stove producers/artisans by utilizing improved variations of 
stove designs presently marketed, and to using existing stove
 
marketing channels. 

In recent years, however, several improved stove programs 
have begun to focus on adapting traditional stoves to improve 
energy efficiency, and on working with current producers to 
fabricate and market these improved stoves. The Kenyan 
experience, supported in large part by AID, stands out as an 
example of how successful dissemination and marketing cai be 
when the following factors are taken into consideration: 

o The focus of improved stove programs should be on 
penetration of MARKETS where stoves and fuel are already 
commercially produced and sold. 

o The QUALITY of mass-produced (rather than custom built)
 
stoves can be easily monitored and controlled. 

o ACCEPTABILITY of stoves, based upon needs and 
perceptions (which vary from country to country and region to 
region), has proven to be a key factor in assuring 
self-sustaining dissemination. 

o COST of stoves, as measured in actual money or 
time/effort spent to build them, is another critical factor in 
successful stove dissemination. 
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The Subproject will address these issues by working throughKENGO, thereby ensuring on-going dialogue between stoveprograms and producers, by building upon lessons learned todate, and by supporting programs that show the greatest

potential for success.
 

C. Relationship to Other Activities
 

This Subproject will work 
 to strengthen linksthe betweenexisting AID programs throughout Africa, identify follow-onsupport for those programs that will wind down over the nexttwo years, and institutionalize the essentially ad hoc supportcurrently provided by KENGO, the REDSOs and the regional EIAoffices. There are AID-financed stove programs in 14Sub-Saharan countries. The Subproject will cooperate closely
with most of these programs. 

This Subproject is a component of a larger strategydeveloped by 
KENGO. This strategy includes the following
elements:
 

o Development of country briefing papers, outlining thewoodfuel problems, information known on fuel consumption, andthe manufacture and purchase of stoves, as well theas statusof existing or planned stove projects (EIA Subproject); 

o Initial TDYs to those countries with which KENGO staffare 
relatively unfamiliar (E1A Subproject);
 

o Planning/strategy worksh9ps for participating groups (EIA
Subproject) ; 

o Design and follow-up activities, including in-countrytechnical assistance and workshops (E1A Subproject); 

o Follow-up support to in-country target groups (EIA

Subproject, Dutch and IDRC);
 

o Financing of production units, provision of loanfinancing, etc. in-country (Dutch, ATI, NORAD, World Bank, 
AID
counterpart funds) ; 

o Organization of an information network, including anewsletter, video stoveof programs, etc. (Dutch, EIA, REDSO,
Wulfehaze Foundation).
 

Achoka Aworry, KENGO Co-ordinator, presented this strategyat the recent international stoves network meeting co-sponsoredby AID, the Dutch Government and the World Bank. The keyelements of the strategy, including this Subproject,
the and 

wereoutlined at meeting endorsed by the participants. 



KENGO has also maintained a close working relationship with 
all other stove groups, in particular VITA, Bois de Feu, ITDG 
and the Woodburning Stove Group (the Netherlands). KENGO plans 
to work closely with such groups as is necessary to undertake 
this activity. 

3. DETAILED DESCRIPTION OF SUBPROJECT ACTIVITIES 

A. Objectives
 

The OBJECTIVES of this Subproject are to: (a) identify, 
develop, promote, disseminate and market improved cookstoves 
utilizing local personnel and expertise, (b) train groups and 
individuals in stove evaluation (e.g., testing, quality
control, etc.), (c) improve stove information exchange between 
local groups and individuals, and (d) identify local and donor 
support for continued stove development, improvement and 
marketing. It is hoped that the Subproject activity will
 
result in more viable indigenous stove programs and more 
interaction between key local and regional groups. 

B. Description of Activities 

The Illustrative Implementation Plan (Table II and Annex 8)
 
outlines Subproject activities by month. During the beginning 
of the Subproject, KENGO will call a donors' meeting to 
announce the initiation of this Subproject, to outline the 
Subproject activities and to solicit donor involvement in the 
Subproject. Letters with an abbreviated version of the 
Subproject Paper will be sent to all USAIDs (via REDSO) and 
existing contact groups/individuals at the beginning of the 
Subproject.
 

KENGO, in discussions with REDSO and EIA specialists, has 
initially reviewed the countries in East and Southern Africa, 
and has ranked them in terms of known potential for stove 
programs, contacts, and other variables. This has also been 
done, in conjunction with the West Africa EIA office, for 
selected countries in West and Central Africa. On the basis of 
this analysis, countries have been divided into three 
categories:
 

Category A - countries with high potential, with known 
stove projects and contacts, and with existing or probable 
USAID interest. 

Category B - countries with probable potential, but where 
KENGO's contacts are weak or uncertain. Missions may or may 
not be aware of stove activities or of this Subproject. 
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iii. Category C 'includes the following countries:
 

o Zimtabwe;
 
o Swaziland;
 
o l'jiouti;
 

o Sierra Leone;
 
o Liberia;
 
o Central African Republic;
 

o Chad.
 

During the first months of the Subproject, contacts with
 

Category A countries will be initiated. In-country
 

groups/individuals will be asked to prepare country profiles
 

and draft plans for follow-up technical assistance and
 

workshops.
 

For Category F countries, KENGO staff, accompanied by EIA
 

and REDSO, will undertake several reconnaissance TDYs, to
 

identify potential in-country groups, and to develop country
 

profiles. These TDYs will include the following: Madagascar,
 

Malawi-Zambia, Senegal-Gambia, Mali-Niger, Ghana-Guinea, and
 

Ivory Coast-Burkina Faso.
 

Upon completion of these TDYs, KENCO will host several
 

regional planning/strategy workshops, one in Kenya for
 

Anglophone countries, and perhaps two (probably held in West
 

Africa) for the Francophone countries of Africa. These
 

planning workshops will be attended by program staff from
 

priority groups. The meetings will refine initial country
 

profiles, and prepare detailed action plans for folluw-up
 

technical assistance and in-country workshops.
 

By the end of Year I, the KENGO program will have developed
 

detailed country profiles and initial action plans for Category
 

A countries, and will identify information gaps and
 

institutional weaknesses for Category B countries.
 

KENGO, utilizing Subproject resources, will be able to
 

provide up to 15 follow-up technical assistance TDYs, and up to
 

5 in-country training workshops. In addition, the Subproject
 

will finance a regional workshop on stove evaluation (e.g.,
 
testing, ronitoring, quality control).
 

It is assumed that other donors, as well as the
 

participating L;GOs themselves, will draw upon the action plans
 

generated during this Subproject and expand the follow-up
 

activities as necessary. These donors and 1JCOs should be able
 

to defray some of the costs (e.g., international transport,
 

in-country transport, training facilities, etc.) during
 
Subproject implementation.
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This Subproject also includes a series of supportive
 
activities, including the production of descriptive and
 
training materials, and instructive improved stove videos.
 

The experience in Kenya demonstrates the need for 
interaction between governments, the private sector, F6Cs, and 
donors; funding is not the only critical input. If tke force 
of the artisanal sector is to be harnessed, the time horizon is 
beyond the scope of any bilateral or multilateral donor's 
program. However, by the end of the Subproject, there should 
be an understanding of the steps that will need to be taken in 
the priority countries to continue improved stove work and
 
raise it to a self-sustaining point.
 

West African countries will be included under Category 1.
 

However, there is no clear counterpart to KE1CO in West 
Africa. The initial REDSO cable sent to most Sub-Saharan 
USAIDs (see Annex 9) envisaged KENGO working in West AFrica 
with a regional counterpart (e.g., ENDA). However, KENGO and
 
EIA determined that, at present, no one West African
 
counterpart can be identified for KEGO. Therefore, the
 
success of the Subproject in West Africa will depend upon early
 
identification of key groups and individuals; the Subproject
 
will have to rely on EIA West African staff for identification
 
and follow on.
 

C. Cooperating Organizations 

The Subproject will work through a number of differert 
agents, depending upon the particular circumstances relevant to
 
the country and area. It will work with community
 

development-oriented NGOs/PVOs, international RGOs (e.g., CARE,
 
VITA, SCF) active in specific areas, producer groups (e.g.,
 

artisanal groups, cooperatives, etc.), AID- and other 
donor-sponsored programs (e.g., the AID-funded Kenya Renewable
 
Energy Development Program, Sudan Renewable Energy Program, 
etc.), and with a number of agencies and institutions
 
(including governments). 

4. IMPLEMENTATION PLAN
 

A. Ianagement and Yonitoring Responsililities
 

i. EIA and REDSO
 

The administration and implementation of the Subproject 

will be handled by KELGO. KEICO, through the Subproject, will 

hire a full-time coordinator to administer and manage the 

Sutproject (see "Job Description," Annex 1O). KELCO is 

advertising for the coordinator's position. 6everal good 
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andidates are lined up for interviews. KLt CO will be 
esponsille for handlling most, if not all, Subproject 
ommunications with various target groups and individuals. 
he REPSOs and USAIDs will be kept apprised of Lubproject
 
evelopments, and may, from time to time, be called upon to
 
ommunicate Subproject requests. however, primary
 
oordination responsibility will rest with KELCO and LIA, and
 
ey activity contacts will be through local groups and
 
ndividuals.
 

While REDSO/ESA will provide AID management oversight, 
rimary responsibility for day-to-day Subproject management 
ill rest with the KENGO Subproject Coordinator and EIA/ESA 
taff. They will monitor all technical and most administrative 
asks. The Subproject Annual Operational Plans will set out the 
y administrative requirements, including timing of travel, 

ad workshop coordination. REDSO/ESA's Regional Energy Advisor 
ill serve as the Subproject Officer. 

ii. KENGO
 

KENGO, although a relatively new organization, has the
 
Lnancial support and administraitve skills that will permit
 
ie successful operation of this Subproject. Regional AID
 
Lnancial management staff have reviewed KENGO's financial 
inagement systems and has recommended a system of financial
 
Lsbursement and monitoring for this Subproject (Annex 4). For
 
irposes of budgetary and personnel planning, KENGO and EIA
 
Lll submit to REDSO quarterly travel and activity schedules, 
icluding KENGO staff time and costs spent on Subproject
 
-tivities.
 

KENGO is staffed by 24 full-time personnel comparising a 
ordinator/Director, Administrative Accountant, an Officer
 

Lnager/Administrative Secretary, Secretary, an Information 
7ogram Manager/Scientific Editor, a Public Relations/hGO
 
lations Officer, a Training Officer, a Clerical
 
'ficer/Accounts Clerk, six Wood Energy Technicians, 7
 
roforesters, and three drivers (see Annex 6). 

KENCO has been able to attract support for its members and 
:self from a wide variety of donors, including USAIDiKenya, 
ie Dutch Government, NORAD, IDRC, The Ford Foundation, and GTZ. 

KENGO's experience in procurement include the purchase of 
iur (4) project vehicles, -establishment of agroforestry 
ograms in Kenya, office equipment and other commodities. 

lese activities have been financed, in large part by donors. 
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KEINGO's popularity with donors should continue to grow. It 
is expected that the new stoves staff financed through the IDRC 
project, the Co-ordinator to be funded under this project, and 
the upcoming CIDA long term core support will maintain and 
improve the level of management and administration at KINGO 
over the Subproject's lifetime. 

iii. Relationship to USAIDs
 

The Subproject is designed to meet the felt needs of NGOs
 

and donor-funded projects. It has been particularly
 
attractive to several USAID missions, since it provides a 
mechanism to continue and expand in-country stove programs
 
without requiring additional bilateral funds (see Annex 9).
 

In most instances, direct communication between KENGO and
 
in-country groups will be encouraged, thus cutting to a minimum
 
the flow of official cables. Moreover, EIA/ESA will be
 
responsible for ensuring that quarterly Subproject activity 
summaries and projected quarterly activity plans will be sent 
to all participating missions through their respective energy
 
advisors.
 

All initial reconnaissance missions will be undertaken in
 
conjunction with EIA or REDSO staff, who will introduce KEhGO
 
teams to mission personnel, and local groups and individuals.
 
In addition, the beginning of any follow-up activities will be
 
reviewed and cleared with the relevant Mission. 

EIA's presence in Nairobi greatly relieves the potential 
management load of this Subproject on REDSO; LIA expects to 
provide day-to-day administration, and to respond to cables and
 
other official communications. The REDSO Energy Advisors will
 
provide final clearance on all official AID communications.
 

B. Procurement Plan
 

The Subproject will finance the services of a Subproject
 
Coordinator (Annex 10) to be under contract with KEhGO for two 
years (24 months). In addition, it will finance the time and 
services of a stove technician, a dissemination specialist and 
a stove technologist, the latter specializing in the design and
 
testing/evaluation of improved stoves. The services of certain 
other technical people will also be financed during the course 
of planning workshops, reconnaissance, follow-up training and
 
technical assistance (See Annex ).
 

International travel will be financed for the stove 
specialist and key technical individuals during t~e 
implementation of the Subproject. Some international travel 
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and per diem will also be financed for trainees at regional
 
workshops. Some in-country travel will be financed by tke
 
Subproject for reconnaissance, technical assistance follow-up
 
and in-country training for KENGO specialists.
 

Finally, the Subproject will fund a portion of a stove
 
audio-visual program that will complement work financed by AID
 
and other donors (including the Dutch and the IDRC) that will
 
be utilized as a training and information-sharing mechanism. 
Key stove dissemination and training materials (e.g. brochures 
and booklets) will be published, printed and distributed
 
utilizing Subproject funds.
 

Most, if not all, goods and services will be procured 
locally (i.e., Kenya and participating Sub-Saharan countries)

utilizing KENGO's standard procurement practices (i.e. 
competitive selection). Most goods will consist of office
 
supplies, training and dissemination materials (e.g., slides,
 
printing paper, video cassettes, posters, etc.) and training 
equipment (e.g., slide projector). It is anticipated that 
most, if not all, goods will be procured off-the-shelf). 

Except as AID may otherwise agree in writing, commodities 
and services financed by AID under the Subproject shall be 
procured in the following order of preference: in the United 
States; in the country in which the activity is to be 
performed; or in Geographic Code 941 countries; or elsewhere, 
but not from sources other than Code 935. All
 
Subproject-financed international shipments and air travel 
shall, except as AID may otherwise agree in writing, be made on 
U.S. flag carriers unless they are unavailable when needed. 

C. Evaluations and Benchmark Indicators
 

The Illustrative Implementation Plan (Table II and Annex 8)
 
sets out anticipated benchmarks, monitoring points and 
evaluation schedules. Important benchmarks during the life of 
the Subproject include: 

o hiring of the KENGO Subproject coordinator; 
o donor coordination meeting (Nairoli); 
o initial reconnaissance of target countries;
 
o regional planning workshops;
 
o technical assistance follow-up to target countries;
 
o select in-country training in key countries; 
o development of extensive country profiles and action 
plans for follow-on local and international financing; and, 
o presentation of key findings via audio-visual materials 
and a wrap-up donor workshop. 



KEINGO, with the assitance of ELIA staff, will provide brief 
quarterly reports that monitor KELCO costs and staff time 
dedicated to the Subproject. These reports will provide
 
information that will enable AID and KENGO to determine what 
management load the Subpropject is imposing on KLNGO and to
 
prepare for longer term donor activities (see Section 4.A.(i)). 

KENGO should submit Annual Operational Plans to IREDSO/ESA 
and EIA. The lirst Annual Operational Plan should set out the
 
Subproject's general targets, such as those included in the 
Illustrative Implementation Plan, as well as initial
 
reconnaissance travel, and technical staff activities. 

The Second Annual Operational Plan will have the benefit of
 

several regional planning workshops, considerable regional 
travel experience, and a better understanding of which 
countries and which groups/individuals show the most promise 
for achieving Subproject objectives. Hence,it is expected that 
the Second Annual Plan will be more detailed and will set out 
specific targets for technical and training assistance as well 
as time frames for completing dissemination and training 
mate rials. 

There will be a mid-term and a final Subproject 
evaluation. The mid-term evaluation should focus primarily on 
how effective the Subproject has been in: 

o identifying key countries and groups/individuals to 
focus Subproject efforts on;
 
o developing plans of action and follow-up in select
 
countries;
 
o assisting groups/individuals to obtain needed technical
 
assistance and advice;
 
o identifying technical resources (local and donor) and 
bringing them to bear on groups'/individualls' needs; and, 
o coordinating the efforts of groups/individuals to 
encourage information exchange and collective efforts.
 

The mid-term evaluation should also examine what, if any,
 

additonal or training ass'stance (both from the Subproject as 
well as elsewhere) would enable Subproject objectives to be 
better realized. Evaluators should include representatives 
from REDSO/ESA, EIA and KENGO. 

The final evaluation should address the above issues and 
should be conducted several months prior to the PACD. The 
final evaluation should focus, in particular, on: 

o how effective the Subproject has or has not been in
 
identifying target groups, helping them focus their 
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resources and enabling them to exchange information and ideas 
with other groups in the region;
 

o the development of country profiles and action plans; 
o improving donor and host country awareness of critical 
issues and key needs in improved stove development and 
dissemination; and,
 
o what stens should be taken, if any, to continue the
 
process initiated by the Subproject and with what groups 
and supporters. 

The evaluation will be undertaken by REDSO, EIA and KENGO 
personnel. No additional funds will be required for the
 
evaluations.
 

5. BUDGET AND FINANCIAL PLAN 

The budget is summarized on Page 22, and presented in
 
detail in Annex 7. Regional AID financial management office
 
staff's appraisal of KENGO financial management capabilities
 
and suggested methods of Subproject disbursements are included 
in Annex 4.
 

A. AID Contribution
 

The AID contributioz, to the Subproject will finance the
 

services of the KENGO Subproject Coordinator. The services of
 
a KENGO stove technician, dissemination specialist and stove 
technologist will also be funded through the Subproject for
 
purposes of implementing certain components of the Subproject. 
Technical consultancies, international travel and training
 
costs will be financed by AID. AID will finance Subproject
 
support costs including telecommunications and postage.
 
Additionally, dissemination materials, some equipment for
 
audio-visual program development and presentation, and 
publication costs will be financed through the AID portion of
 
the Subproject budget.
 

KEN2O will maintain a separate set of books and a separate 
account for the AID-financed portion of the Subproject,
 
foll,;'ing KENGO's own established financial and bookkeeping 
procedures. Disbursements of funds under the Grant for 
purposes of the Subproject will be made in accordance with the 
terms of the Grant Agreement between AID and KELGO with 
necessary supporting documentation as prescribed in Project 
Implementation Letters (FILs). The method of disbursement for 
local currency costs will be mutually agreed upon by AID and 
KENGO and will probably follow an initial 90 day advance on
 
local currency expenditures with K1ENGO submitting expenditure 
summaries (with balances on account) and requests for 
additional disbursements every 30 days. 
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ANNEX 2B.
 

ID/AFR ASSISTArlT ADMINISTRATOR'S

"WITHOUT SOLICITATION" WAIVER. 

REQUEST CABLE
 

UNCLASSIFIED
 
AID 07/15/85

REDSO;ADIR:JAGR-jJ /
 

REDSO:CAPRYOR:H14 
 .. " -

REDSO:CSCALLISON/PSCOTT/UJEFFERS 
.REDSO-6 CIIRON RF, EC.ON 

AHEMBASSY hNAIROB3I 

SECSTATE WASHDC, III1EDIATE
 

AIDAC 


FOR VAL MAIAN, AFR/RA 

E.O. "12356. N/A

SUBJECT:. ENERGY INITIATIVES. FOR AFRICA REGIONAL
 
IHPROVED COOKSTOVES SUBPROJECT (698-0424.23) - REQUE,.
 
FOR SINGLE SOURCE WAIVER.
 

1. TIlE EIA SUBPROJECT WAS REVIEWED BY REDSO ON JULY 8,..
71985.' WE ANTICIPATE NO DIFFICULTIES ,INREVISING THE' '"
 DRAFT-SPP TO ADDRESS REDSO COMlMENTS.- IIOWEVER,.THERE ARETWO. ITEMS WHICH WILL REQUIRE CLEARANCE FROM4AID/W;- THE-
IEE AND A WAIVER JUSTIFYING SELECTION OF A SOLE SOURCE
 
FOR A GRANT TO A PVO. THE IEEWILL BE CABLED SEPTEL.
 

2.'. THE RLA HAS DETERMINED 
rHAT A WAIVER FOR SELECTION
OF A SOLE SOURCE IS NECESSARY FOR THIS SUBPROJECT. THE
 
TEXT THAT FOLLOWS 
IN THIS CABLE HAS BEEN REVIEWED AND

CLEARED BY A PROJECT OFFICER AND THE RLA. 
 REOSO

BELIEVES, 'THEREFORE, THAT 110 
OTHER CLEARANCE IS

NECESSARY, AND THAT THIS WAIVER CAN PROCEED DIRECTLY TO-

THE AA/AFR FOR APPROVAL.
 

3.. WE WOULD APPRECIATE AFR/RA ASSISTANCE IN SEEING THAT.

TIlS WAIVER IS SPEEDILY REVIEWED BY THE ASSISTANT .
 
ADMINISTRATOR. 
 PLEASE RETYPE TIlS WAIVER. AND SUBMIT AT. 
OUR REQUEST TO AA/AFR. 

4. QUOTE ACTION HEMORA14DUM FOR THE AA/AFR, FROM: JOHN

W. KOEHRING, DIRECTOR, REDSO/ESA, SUBJECT: APPROVAL FOR
 
INVITING GRANT APPLICATION FROM A SINGLE ENTITY.
 

5. PROBLEM: YOUR APPROVAL IS REQUESTED, AS. REQUIRED BY 
HANDBOOK 13, CHAPTER 1B2E(3), TO INVITE All APPLICATION
 

329
 

JAG
 

CAP
 

CSC
 

PS
 

http:698-0424.23


UNCLASSIFIED:
 

FOR A GRANT FROM A SINGLE ENTITY, NAMELY THE KENYA
 
ENERGY NON-GOVERNMENTAL ORGANIZATIONS ASSOCIATION 
(KENGO), 
FOR THE INITIATION OF AN AFRICA-WIDE IMPROVED
 
COOKSTOVE COORDINATION AND SUPPORT PROGRAM, AS A
 
SUBPROJECT 
GRANT UNDER THE ENERGY INITIATIVES FOR AFRICA
 
PROJECT (698-0424).
 

6. DISCUSSION: THE STOVEKENYAN ACTIVITIES ARE 
ACKNOWLEDGED TO BE 
THE MOST ADVANCED IN AFRICA IN
 
PROMOTING FUEL-EFFICIENT STOVES ThROUGH EXISTING 
ENTREPRENEURS AND ARTISANS. 
 FROM LITTLE ACTIVITY FIVE
 
YEARS AGO, THERE ARE NOW 
OVER 5,OUO IMPROVED PORTABLE
 
STOVES BEING FABRICATED AND 
SOLD BY KENYAN ARTISANS
 
MONTHLY, WITH NUPi3ERSTHE INCREASING AT A SUBSTANTIAL 
RATE. 

7. KEN4O iS THE PREMIER ORGANIZATION'WORKING ON 
IMPROVED PORTABLE STOVES IN KENYA. ESTABLISHED PRIOR TO
 
THE 1981 UN ENERGY CONFERENCE, KENGO HAS BEEN THE
 
UMBRELLA ORGANIZATION'LINKING TOGETHER ALL OTHER NGOS IN
 
KENYA' WORKING ON IMPROVEDSTOVES AND ON AGROFORESTRY. 
IN ADDITION, KENGO WAS INSTRUMENTAL IN USAID-FINANCED 
EFFORTS TO TRAIN ARTISANS AND EDUCATE THE PUBLIC ON THE.'
 
IMPORTANCE AND MARKETABILITY OF THE IMPROVED STOVES.
 

8. KENGO 
HAS ALSO WOHKED WITH A WIDE VARIETY Of STOVE'
 
GROUPS FROM OTHER AFRICAN COUNTRIES, SPONSORING PLANNING
 
MEETINGS WITH ARTISAN GROUPS.AND 
OTHERS IN THE ESA
 
REGION OVER THE 
LAST TWO'YEARS. 
 KENGO HAS ALSO AS-SISTED

SEVERAL USAID MISSIONS THROUGHOUT EAST AND SOUTHERN
 
AFRICA IN 
UNDERTAKING SiMILAR ACTIVITIES, IN PARTICULAR,
 
IN SUDAN, SOMALIA, LESOTHO, RWANDA, AND BOTSWANA.
 

9. SUBPROJECT SUCCESS DEPENDS UPON' THE 
ITS
 
IMPLEMENTATION BY A FIELD-ORIENTED INDIGENOUS 
NGO, ONE
 
WITH EXISTING LINKS TO OTHER GROUPS IN THE REGION, AND-

WITH THE ABILITY TO ORGANIZE TRAINING COURSES AND
 
PROVIDE TECHNICAL ASSISTANCE TO STOVE ARTISANS.
 

10. KENGO IS THE ONLY GROUP IN AFRICA WITH THE
 
INDIGENOUS EXPERTISE, CONTACTS, AND REPUTATION THAT ARE
 
NEEDED FOR.THIS SUBPROJECT.
 

6556D' 
 UNCLASSiFIE.D
 



UNCLAS$IFIE
 

.11. RECOM4HENDATION: 
 THAT YOU "APPROVE REDSO-S PLAN TO 
INVITE AN APPLICATION FRO.i KENGO TO CARRY OUT THE
SUBPROJECT ACTIVITIES DESCRIBED ABOVE UNDER A SUBPROJECT 
GRANT FROM THE ENERGY INITIATIVES FOR AFRICA PROJECT
 

12. APPROVE:, DISAPPROVE;, CLEARANCE:, PSCOTT, RLA;
 
UJEFFERS, PO. 
 UNQUOTE. TIIOMAS##
 

6556D 
 UIICLASSIFIE
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'lly 23P, 1.8 
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ASSOCIA AION
LN DEl'ELOf)I.\'C COUNTRIES 

ASSOCI.-i TION'POUR Li PROTECTION DEL 'E.I'WQVNE,:IEVTET '.- ,WOTO.N

DES EVERGIES RE.YOUV4IrLES D.,\'S LES P.A IS EN DEI'ILL:(':f-.ENT
 

AFRICA REGIONAL OFFICE: PO BOX 72461 ,mNAIROBI 6 KENYA a TL' 2477n 

REGIONAL PROGRAMME FOR THE DISSEMINATION OF 
AGROFORESTRY ANb IMPWROVED WOODSTOVE TECHNOLOGIES 

IN AFRICA. 

Training Programme for
 

Workers in Eastern, Southern and
 

Western Africa.
 

Proposal by REECA
 

to
 

Energy Initiatives International.
 



I. INTRODUCTION:
 

Purpose and Objectives:
 

The purpose of the proposed training programme
 

is to train.cookstove and agroforestry extension
 

workers/trainers in the fundamental skills and know

ledge required in successful development and mass disse

mination of improved wYooduel stoves and agroforestry
 

concepts.
 

Specific Objectives
 

a) develop a regionwide cadre of skilled 

trainers to work in the development and
 

diffusion of improved stove technology.
 

b) contribute to the institutionalisaTion of
 

education and application of wogdfuel szove
 

technology.
 

c) produce a pool of skilled trainers in 

agroforestry to conduT basic courses 'o 

agriculture and forestry extension workers 

in African countries,
 

Problem Statement:
 

On-going global efforts to contain an impending
 

woodfuel crisis have to surmount a variety of problems. 

Among these is the dire scarcity of well-trained 

extension personnel to help diffuse variouis renewable 
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energy technologies so as to reach maximum numbers
 

of traget populations. Improved cookstove and
 

agroforestry technologies represent a case in point
 

,I&Iw LL exists several prbven designs of
 

better and more fuel efficient stoves, the majority
 

of the potential beneficiaries nave yet to enjoy tnese
 

This is mostly due to the absence of enough skilled
 

extension personnel required to rpach stove users. Thu
 

many well-funded stove programmes have achieved less
 

than moderate results due to insufficient extension
 

efforts, among other factors.
 

Likewise suitable agroforestry systems have been
 

developed and experimented upon, but due to the current 

scarcity of skilled agroforestry in Africa these system 

-are yet to be put into prac-tice on an extensive scale. 

Except for Kenya few African countries have agrpforestr
 

pilot demonstration projects. The Kenyan agroforeszry 

experience (though young) could effectively be. u'tilised 

to train selected personnel from different countries, 

who would then carryout basic training courses in their 

home countries. A basic agroforestry trainers 

curriculum is curren'tly being developed by the Ministry 

of Energy (Kenya) which could eventually be replicated 

in other countries. 
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In Kenya, Tanzania and Zambia for example, the
 

problem of wood energy wastage at end-use has assumed
 

disastrous proportions. But whereas programme funds
 

c.n be made available to combat this wastage through
 

better stoves, the availability of skilled programme
 

managers and stove trainers continues to constrain any
 

solutions.
 

The Kenya's U.S.A.I.D. sponsored project'in 

Renewable Energy has demonstrated that cookstove exte

nsion.personnel can be most quickly trained through 

a hands-on programme whereby they participate in an 

actual extension/training activity. This method is 

however, quite expensive since only a few Trainees

at a i 'ime can participate. Nevertheless, several 

trainers have been produced this way and are now in tne 

field training artisans and other extensicn workers: 

But to facilitate a wider regional coverage it is
 

necessary to set up a simulated hands-on training
 

prograt'e thac can train many trainers through short 

workshops and seminars. 

The following sections describe proposed cookstove
 

and agroforestry training programme for trainers. Fund
 

are now being sought to implement this programme for
 

trainers from the Eastern, Southern Africa and West
 

African regions,
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Assessment of Needs:
 

Introduction of better fuel-efficient woodfuel
 

cookstoves is 
now widely acknowledged-as a key strategy
 

in reducing end-use wastage of wood-energy. However,
 

as experience heretofore has shown, this task requires
 

technical, financial and physical inputs'larger than
 

previously thought"
 

In Kenya for example, it is estimated that in order
 

to achieve over 95% penetration with new stove technology 

by year 2000, trai'ners and extension workers will have
 

to reach at least every district/divisional headquarter
 

in the country. Conservative estimated ind.icate 
a need 

for 1%5.or so skilled trainers and extension workers: 

Today, the numbelr is less than 20. 

In the 
case of Tanzania, a recent evaluatiop ofthe
 

charcoal stove programrrne indicatod a slow down in momentunm 

due to the d2parture of the project leader and lack of
 

qualified replacement. Tanzania and Zambia, have both
 

made considerable research in 
stove development, but have
 

not yet initiated dissemination of much needed improved
 

stoves. 
A great deal of extension.and technical assist

ance 
is needed before production and distribution net

work for stoves can be set up.
 



In most African countries, the bulk of the stove
 

development and extension work is...being 
carried out by
 

expatriates on short-term contracts or through techni

chl missions of short duration. Great interest in
 

better stoves has been generated through these efforts.
 

Several governments are now fully committed to country

wide stove development programmes. 
To bring to fruition
 

work done so far, there is a need to quickly build up
 

skills and expertise among local workers who will sustain
 

the efforts.
 

II:PROGRAMME DESCRIPTION:
 

A cardinal goal for this programme is to develoD
 

a strong network of agroforestry/cookstove trainers and
 

extension workers to service the training needs in the
 

development and dissemination of the two technoogies.
 

PROGRAMME OUTLINE 

The programme has three main components divided into 

three phases.
 

PHASE I: Training Workshops for trainers.
 

PHASE I1: Follow-lip assessment and re-inforcement of
 

trainee's work in the field (technical support).
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PHASE III: Evaluation of the impact of the programme
 

PHASE 'I: Training Workshoo/Seminars for Trainers
 

i) .Four week training workshops based on existing
 

agroforestry demonstration centres and cookstove
 

production centres in Kenya, will be held for
 

pre-selected trainees.
 

ii). The training courses in agroforestry will consist 

of lectures, discussions, practical fielwork sessions, 

visits to existing agroforestry projects, evaluation 

and certification. A similar approach will be 

undertaken for the cookstove training sessions as 

indicated (see Annex I) on the attached training 

Jirogramme. Trainees will undergo practical stove 

design, construction and an introduction to 

planning implementation and evaluation of stove 

projects. Emphasis will be placed on disseminati_..
 

strategies.
 

iii) Each training workshop will have 15 participants 

drawn from different countries in Africa. Seminars 

may have 20 - 30 participants. 

PHASE I: Follow-up - Technical Support: 

i) 
 To maintain standards and technical efficiency, the 

'trainee's eventual role as a trainer in his/her 

country, will have to be carefully monitored and
 

supported technically.
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1i) The training programme will hence continue to
 

reinforce the field operations through technical
 

assistance in planning and implementing on-going
 

cookstove and agroforestry projects. Experts
 

will be provided to work with project counter

parts in different countries. Seminars will be held
 

to discuss the prcgress of individual projects.
 

iii) Study tours to other agroforestry and stove
 

programmes in Africa and elsewhere will be arranged
 

to motivate and reinforce the trainees skill and
 

xnerience.
 

Evaluation of Impact:
 

Thmpact evaluation will be a'continuing'activity. "

to provide feedback on the effectiveness and benefits'of'
 

the.training programme. The assessment of levels of
 

skills developed among the trainers/extensionists and
 

the use to which these skills are being put will indicate
 

the effectiveness of che training prograrmm and point 

out any shortcomings in programme design. Essentially, 

whether or not the trainees have designed their own 

programmes, or taught other trainers and artisans in 

their own countries, will be an indication of success/ 

failure of the training. Ultimately, the trainers 

benefiting from this program must be seen to have been
 

instrumental in establishing a self-sustaining locally

based coo1kstove industry or agroforestry demonstration
 

pilot project.
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III: SCHEDULE OF ACTIVITIES
 

The activities envisaged under this programme
 

are expected to result in: a reasonable number of
 

skilled individuals for stove and agroforestry work;
 

the creation of production/cum/training centres for
 

improved stoves and agroforestry demonstration centres
 

throughout the region. This is a sizeable task estimated
 

to take 3 years to establish.
 

The following is an indicative list of activities
 

to be carried out:
 

Months . - 6: 

Assessment of training needs and identification
 

of trainees in the various countries
 

- Preparation of training curriculum and materials
 

(already initiaLed).
 

- Recruitment of resource personnel. 

- Finalization of arrangements for firs't 

regional training workshop for Eastern and 

Southern Africa. 

- First training workshop at Kakamega, and 

Mtwapa, Kenya. 
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Months 7 - 12: 

- Regional Seminar on dissemination strategies
 

Lusaka, Zambia.
 

- Continuing technical assistance to projects.
 

- Evaluation of impact of training
 

- Study tours to other stove programmes.
 

Months 13 - 18: 

- Second regional training workshop (for West 

African countries)'in Senegal. 

- Technical assistance to production/Training unit! 

- Annual progress report. 

Month! 19'- 24:
 

- Continuing technic;l assistance.
 

- Second Regional seminar in stove dissemination,
 

Dakar, Seneal,
 

- E: -ernal evaluation of impact.
 

- Project final report.
 



BUDGET 

Training Workshops 
Seminars 
Phase I 

Technical 
Support 
Follow-
Up 
Phase II 

Evaluation 
Phase III 

1. Curriculum 
Development 20,000 

2. Production of 
Training and 
Educational 
materials 
(Posters, Charts, 
tools, moulds, 
booklets) 500,000 

Travel/Acco

mmodation/Per 
diem (Resource 
persons/Trainees 
for 4 work
.shops 1,000,000 300,000 a00,000 

4. Technical 
Support 
(Consultant 
Fees) 500,000 200,000 100,000 

5. Establishment 
of 10 cook
stove 
Production/ 
Training 
Centres 2,000,000. 

6. Support for 
2 Aq:roforEstry 
dtmonstration 
centres (2 for' 
Western 
Airica, 1 for 
I out.hern 
Afriza) 2;'000,000 



Budget 
2. 

7. Coordination 
Management: 
REECA Secreta
riat, admini
strative costs 200,000 100,000 100,000 
Sub Total 1,'920,000 4,500,000 '-00,000 
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STAFFING PATTERN:
 

PROGRAMME/ACTIVITY A112A 


Woodenergy Research 

Programme 


Stove Production/ 

Dissemination Programme 


Agroforestry/Woodenergy 

Tra-iing Programme 


Tree Seed Programme 


Indigenous Tree 

Survey Proaramme
 

Information Transfer 


Technical Assistance 

Programme 


Management/Administration 


PROFESSIONAL POSITION
 

1 Technical Manager
 
1 Technologist/Research Officer
 
1 Assistant Technician
 

1 Programme Manager
 
1 Extension Officer
 
2 Artisans
 

1 Traiaing Officer
 
1 Assistant Training Officer
 

1 Forester
 
1 Seed Technologist/Botanist
 

1 Botanist/Researcher
 

1 Scientific Editor/Information
 
Officer
 

1 Assistant Information Officer/
 
Swahilist
 

1 Programme Manager
 
2 Senior Agroforesters
 
1 Assistant Agroforester
 

1 Coordinator
 
1 Administrative Accountant
 
1 Administrator/Secretary
 
1 Secretary
 
1 Messenger
 
3 Drivers
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ARTICLE 14: AMENDMENTS TO THE CONSTITUTION:
 

Amendments to the constitution of KENGO must Le approved
 
by at least a two-thirds majority of members at a general
 
meeting of KENGO.
 

ARTICLE 15: DISSOLUTION.
 

a) The society shall not be dissolved except by a
 
resolution passed at a general meeting of members 
by a vote or two-thirds or [ho momhors prs(unt. 
The quorum at Lho ino i ng shall lbU as shown in, 
article 8 (e). If no quorum is obtained, the 
proposal to dissolve KENGO shall be submitted to
 
a further general meeting which shall be held a
 
month later. Notice of this meeting shall be given
 
to all members of KENGO at least 14 days before
 
the date of the meeting. The quorum for this
 
meeting shall be the number of members present.
 

b) 	 Provided, however, that no dissolution shall be
 
effected without prior permission in writing to
 
the Registrar, obtained upon application to him
 
made in writing and signed by three of the office
 
bearers.
 

c) 	 When the dissolution of KENGO-has been approved by
 
the Registrar, no further action shall be taken
 
by the Executive Committee or any office bearer of
 
KENGO in connection with its aims other than to
 
get in and liquidate for cash all the assets of
 
KENGO. Subject to the payment of all the debts of
 
KENGO, the balance thereof shall be distributed
 
on such other manner as may be resolved by the
 
meeting at which the resolution for dissolution is
 
passed.
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COOP Rivi'V PROCr, MME ON TIC.NCIAL I HAL cEr 

TO COMMUNITY AOROFORESTRY INITIATIVES 



CURRENT PROGRAM2'E/PROJECTS 

A.1 TECHNICAL ASSISTANCE PROGRAMME (TAP): 

This Programme provides technical and basic material assistance
 

to NGO Community Agroforestry Projects. Material inputs include mainly
 

tree seeds, tools, wheelbarrows, water storage tanks and fencing
 

materials. About 60 Community Agroforestry Projects have benefited
 

from this programme.
 

SOURCES OF ASSISTANCE*
 

NORAD (1985 - 1986) Kshs. 1.89million
 

E.Z.E. (1985 - 1986) Kshs. 1.05million
 

FORD (1983 - 1984) Kshs. 0.80millic..
 

Required (1986 - 1990) Kshs.25.0million (US$.l.8Um)
 

OUTPUTS SINCE 1983:
 

(a) Community Projects assisted 120
 

(b) Number of beneficiaries : 750,000 persons
 

(c) Number of trees raised and planted 1.276 million
 

A.2 AGROFORESTRY/WOODENERGY TRAINING PROGRAMME:
 

The most active Progranme of KENGO since 1982. The Programme 

conducts training at different levels for NGO Extension Workers,
 

Women Groups, Community Leaders, Teachers and Church Organizations.
 

Through he Programme, six District Training Workshops have been held
 

for Kilifi, Kakamega, Kitui, Laikipia, South Nyanza and Kisii.
 

Special intensive courses on Agroforestry have been held for the
 

National Youth Service Instructors and NGO Technical Officers.
 

SOURCES OF ASSISTANCE:
 

USAID (1982 - 1983) Kshs. 0.2million 

E.Z.E. (1985 - 1986) Kshs. 0.7million 

NORAD (1985 - 19U6) Kshs. 1.0million 

RcquiZd (1985 - 1990) Kshs.10.Omillion (USS.0.7m) 00 
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OUTPUTS SINCE 1982:
 

(a) Number of Training Workshops/Courses held : 13
 
(b) 
 Number of people trainied 
 : 650
 

A.3 INFORMTION/PUMLIC EDUCATION PROGRAMME:
 

This Programme is responsible for the production of training
 

materials, audio visual aids and KENGO News. 
 KENGO News is currently
 

the only serious bulletin on Energy and development in Kenya.
 

The Programme has 
so far produced three posters, a guidde book
 
on seeds, and four issues of KENGO News. 
 Under the Programme, highly
 

technical material is 
simplified to the layman's level. 
 Currently,
 

a Kiswahili Translator has been recruited to translate all 
educational
 

materials into Kiswahili.
 

SOURCES OF ASSISTANCE:
 

PACT (1982 - 1985) Kshs.200,000.00
 

NORAD (1983 
- 1984) Kshs.100,000.00
 

CARE (1984) 
 Kshs.100,000.00
 

E.Z.E. (1985) 
 Kshs.200,000.00
 

UNICEF (1984) 
 Kshs.180,000.00
 

Required (1985 - 1990) 
 Kshs.7.5million 
(US.$0.5m)
 

OUTZIUTS SINCE 1982:
 

Sixteen Publications Produced
 

A.4. WOODENERGY PROGRAMME 
 (WEP):
 

Wood Energy Programme has both research and an 
implementation
 

function. The Programme carries out research 
on wood energy technologie
 

especially woodstoves, charcoal stoves and sawdust stoves among others.
 

The Programme is also involved in the Promotion of small scale
 

enterprises- on wood energy devices.
 

http:US.$0.5m
http:Kshs.180,000.00
http:Kshs.200,000.00
http:Kshs.100,000.00
http:Kshs.100,000.00
http:Kshs.200,000.00
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SOURCES OF ASSISTANCE:
 

I.D.R.C. (1985 - 1987) Kshs.1.5million(Research) 

A.T.I. (1985 - 1987) Kshs.3.0million(Ntoduction) 

Required (1985 - 1990) Kshs.25.Omillion (US.$1.80m) 

B. 	 SPECI2I(RESMRICH AND PILOT PROJECTS): 

B.1 	 INDIGENOUS TREES'DEVELOPMENT PROJECT: 

This is a calaystic Project aimed at promoting the adoption and 

management of Indigenous Trees for Agroforestry Woodfuel and Industriz
 

Processes. The Project has systematically since 1983, been collectinc
 

data on Indigenous Trees of 
Kenya. Informaiton on 120 tree species
 

is currently available. The Project will 
soon publish a series of
 

Resource Guidebboks on Indigenous Trees of Kenya starting August 1986
 

Jointly with Jomo Kenyatta College of Agriculture, the Project will
 

develop a Research and Development Programme on Agroforestry based
 

on Indigenous Tree Species.
 

PROJECT COMPONENTS:
 

(a) 	Data collection on Indigenous Tree Species
 

(b) 	Research and Development on Indigneous Agroforestry Systems
 

(c) 	Public Education 
- Seminars and Exhibitions
 

(d) 	Publication of Material 
- Guidebooks.
 

SOURCES OF ASSISTANCE:
 

FORD 	FOUNDATIQ4 (1983 
- 1984) KsIL .0.3million
 

NORAD (1985) Kshs .0.lmillion
 

Required (1985 
- 1990) Kshs.5.0million(US$0.3m)
 

http:Kshs.5.0million(US$0.3m


B.2 
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PERI-URBAN WOODFUEL PLANTATIONS:
 

KENGO plans to promote through three pilot projects, peri-urban
 
woodfuel plantations in Thika, Nakuru and Garissa.
 

The Project will be implemented by KENGO through its Sister
 
Consultancy Firm:-
 KENGO PROFESSIONAL SERVICES.
 

Estimated Budget per Project 
 Kshs.15.0million(US$.l.0m)
 

http:Kshs.15.0million(US$.l.0m


NAME OF TRAINING VORKSHOP ON SPECIAL COURSES/ NUMBER AND SSISTANCE IMPACT 
DISTRICT AGROFORESTRY/tWOOD- SEMINARS CATEGORY OF GROUPS iPROVIDED 

FUEL CONSERVATION 	 ASSISTED
 

KILIFI 	 Regional Workshop- Bahai Community Tra-ning;Jiko Started making 
Coastal Zone Tools imroved jikos 

KITUI 	 Regional Workshop- Zombe Girls Sec 20,000 poly- These and many
 
Arid and Semi-arid School. Kyanika thene tubes, other rcuos
 
Zones and Kithabangi Tree seeds, trained started
 
October, 1982 	 Women Groups Tree Planting their o-n tree/ 

Posters fruit nurseries 

I"National 8 Village Poly- t :stingMACHAKOS 	 Youth 'Trainin ° tree Field 
Service Agro- technics- seed, 20,000 Itraining manual
 
forestry Trinina 3 Women Groups polythene tubes Later eva>2ate
 

__ __nuals Develop-	 I an :a !yment -. August,18 	 fo- ic -ic-

KAJIADO 	 Wildlife Exten- 6 Group Ranches 'Trainina-Educ- The Urouz Jan 
sion Project - 2 Community iational Mater- and the self-
Wildlife Educat- Development Groups ials. Tree helo arouos sta 
ion for group planting tre nurseries
 
ranches 
 iPosters.i0,000
 
February, 1985 	 polythene tubes
 

NAKURU 	 The role of Kekopey Ranch :10,000 poly.a-. Activity being 
Churches in Dio:-ese of Nakuru ;Training initiated-
Community 
Development. 

KISII District Workshop Diocese of Kisii Tree seeds, Started tree
 

November 1983 School Leavers 30,000 poly- nursery

Programme.Kibwezi thene tubes producing over
 
and Monibaba waterpipes. 30,000 seedlin
 
Women Group5 	 Maize/cowpea cer year. Ai

seeds, gro.wing agri-
Agricultural cultural crops 
implements This is an 
20,000 poly- educational. 
thene tubes Programme. 
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KENGO SEED PROCUREIIENT: A DISTRIBUTION PROGRAM
 

This programme which was initiated in June, 1983, has benetited
 

individuals, non-Governmental Groups, Schools and institutions
 

that are involved in tree projects in most parts of 
the country.
 

The program operates by procuring seeds from different parts
 

of the contry and redistributing it, on 
request from other contries
 

lke Israel and India.
 

The following species have been distributed:-


Species 
 Quantities
 

Sesbania grandiflora 
 3Kgs.
 

Acacia tortilis 
 130Kgs
 

Delonix elota 
 2Kgs
 

Melia azedaracht 
 20Kgs
 

Melia volkensii 
 1Kg
 

Cassia siamea 
 10Kg
 

Ailanthus altissima 
 0.5Kg
 

Salvadora persica 
 0.5Kg
 

Acacia brevispica 
 2.0Kg
 

Salvadora oleiphera 
 0.5Kg
 

Prosopis dilensis 
 2.0Kg
 

Cordia sinensis 
 0.5Kg
 

Balanites aegyptica 
 50.0Kg
 

Markhamia platycalyx 
 30.0Kg
 

Leucaena leucocaphala 
 10.0Kg
 

Eucalyptus parriculata 
 0.5Kg
 

Croton Megalocarpus 
 30.0Kg
 

Croton macrostachyus 
 20.0Kg
 

Eryobotrya japonica(loquat) 
 0.SKg
 

Cassia spectabilis 
 0.5Kg
 

Eucalyptus saligma 
 0.5Kg
 

Acacia albida 
 10.0Kg
 

AzadraohtA indca 
 aO.KC 'V 
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Balanites ordiculates 

0.5Kg
 

Cordia japonica 

0.5Kg
 

Cordia abyssinica 

1.0Kg
 

Grevillea robusta 

0.5Kg
 

Prosopis juliflora 

0.5Kg
 

Acacia holocericea 

5.0Kg
 

Casuarina equisetifolia 

1.0Kg
 

The project also procured the following agricultural crop
 
seeds which was issued to Non-Governmental Org .:izations:-


CROP 
QUANTITIES
 

Katumain maize 

50kg
 

Cow peas 

50Kg
 

Sorgham 

50Kg
 

Seed has reached about 400 individuals and organizations.
 

Seed distributed: 
 550Kg.
 
The seed is 
 dispatched with instruction cards on how to
 

treat it for better germination.
 



610L 	 Kenya Enorgy Katuna Road 
Non-Governmental Wes1andsCrgaizatonsP 0 Box 48197 
Orgcnizctions Telephone 749747 

Nairobi Kenya 

TECHNICAL ASSISTANCE TO NGO PROGRAMMES
 

"ACHIEVEMENTS AND OUTPUTS'
 

1983 TO 1985
 



LIST 	OF KENGO PUBLICATIONS (19a2 - 1985) 

A. 	 RWORTS OF SEMINARS AND TrMINING WORKSHOPS 

1. 	 Agroforestry Workshop in High Potential Areas
 
in Kenya.
 

2. 	 Agroforestry in Semi-Arid Areas
 

3. 	 Tree Planting and Agroforestry for Coastal Zones
 

4. 	 Energy Conserving Cookstoves
 

5. 	 The Planning Session for Community Afforestation in
 
South Nyanza, Kenya
 

6. 	 Agroforestry and Wood Energy Conservation in
 
Kisii District.
 

7. 	 Wood Energy Manual for Trainers
 

B. 	 TECHNICAL AND EDUCATIONAL PUBLICATIONS:
 

1. 	 How to Establish a Tree Nursery
 

2. 	 A PocKet Directory of Trees and Seeds in Kenya
 

3. 	 Introduction to Agroforestry
 

4. 	 Role of Agroforestry in Soil and Water Conservation
 

5. 	 Training Guidelines on Agroforestry end Tree Planting
 
Machakos, Kenya.
 

6. 	 How to Plant and Protect Trees in Dry Areas - Posters
 

7. 	 How to'Plant and Protect Trees - Posters
 

8. 	 1985 and 1986 Women in Energy Calendars
 

9. 	 KENGO News
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5. PRELIMINARY COUNTRY RECONNAISSANCE 

A. MADAGASCAR 
1. RT AIR FARE FOR I PERSON@ $280 EACH 
2. PER DIEM @ $30/DAY X 14 DAYS 
3. SALARY @ KSHS 1,000/DAY X 

5 DAYS/WEEK X 2 WEEKS 
4. MISCELLANEOUS 

SUB-TOTAL 

$280 

$420 

$620 
$300 

$1,620 

$0 

$0 

*0 
$400 

$400 

$0 

$0 

$0 

$0 

$420 

B. MALAWI-ZAMBIA 
1. RT AIR FARES X 1 PERSON$325 EACH 
2. PER DIEM @ $50/DAY X L4 DAYS 
3. SALARY 0 KSHS 1,000/ Oiy X 
. 5 DAYS/WEEK X 2 WEEKS 
4. MISCELLANEOUS 

$325 

$700 

$625 
$400 

$0 

$0 
$1,200 

50 

*0 

$0 
$0 

*32 

$0 " $700 

*1,600 

SUB-TOTAL 
$2,050 s1,200 

C. WEST AFRICA (2 TRIPSiSENEGAL-GAMBIA & MALI-NIGER) 
1. 2 RT AIR FARES 

0 $850 EACH $1,700 Q2. PER DIEM @ $50/DAY X ,$,70
49 DAYS (I.E., 7 WEEKS) 2,450 $0 

3. SALARY C-KSHS 1,000/DAY X ,40Q$455 DAYS/WEEK X 7 WEEKS $2,200 $04. MISCELLANEOUS 
$1,000 $2,700 

SUB-TOTAL. 
$7,350 $2,700 

D. WEST AFRICA ('2TRIPS; GHANA-GUINEA; IVORY COAST-BURKINA FASO)
1. 2 RT AIR FARES@ $S20 EACH $1,800 s0 
2. PER DIEM @ $150/DAY X49 DAYS (I.E., 7 WEEKS) $2,450 I0 
3. SALARY @ KSHS 1,000/DAY X5 DAYS/WEEK X 7 WEEKS $2,200 $04. MISCELLANEOUS 

$,030 $2,700 

SUB-TOTAL 
$7,480 $2,700 

RECONNAISSANCE SUB-TOTAL *18,5(0 $7,000 

s0 

$0 

$0 

$0 
$0 

10 

$0 

$0 

$0 
$0 

*0 

$0 

*3,258 

$2,450 

$2,200 
$3,700 

10.050. 

11, 10 

$2 450 

$2,no 
$3,730 

•10,180 

$25,50, 



TECHNICAL ASSISTANCE FOLLOW-UP AND TRAINING
 
(ASSUMES 15 FOLLOW-Up TA TRIPS
 
ANO' IN-COUNTRY TRAINING WORKSHOPS
 
TO SELECT COUNTRIES 0 AVE COSTS
 
AS FOLLOWS)t
 

A. RT AIR FARES AVE $400
 
X21 TRIPS 


B. PER DIEM 0 *50/DAY X AVE
 
TRIP DURATION 14 DAYS X 21 TRIPS 


C. SALARIES @~ KSHS 1,1BO/DAY X 
DAYS/WEEK X 42'WEEKS
S 

0. IN-COUNTRy WORKSHOPS & TRAINING
EXPENSES 

E. MISCELLANEOUS 

SUB-TOTAL 


STOVE PROGRAM & AUDIO VISUAL EQUIP 


SUB-TOTAL 


STOVE DISSEMINATION MATERIALS 

SUB-TOTAL 

SUB-TOTAL SUB-PROJECT EXPENSES 


CONTINGENCIES (5%) 


SUB-TOTAL 


TOTAL 

$8,400 

$14,700 


$13,000 


$0 
$4,900 


$41,000 


$15,000 


$15,000 


$15,000 

$15,000 


$190,500 


$9,500 

$9,500 


2001,000 


$0 


so 


$16,0000 
$10,000 


$26,000 


$0 


$0 

$5,000 


$5,t000 


$60,000 


$3,000 


$3,000 


$63,000 


$8,400 

$0 lil,7 00 

40 

$0 S14,9 0 

$, $7,00l 

$10,000 $25,000 

10,000 $25,000 

$10,000 $30,000 

$101000 ;30.000 

$50S,000 $300,500 

$2,500 $15, 000 

$2.500 

$315,500 



-'i° -, ,,?_:,- . . .. .. . ...... . . . . . .. . . ... , . ,. - . . . , .. -. , -.- ; . . : .. . .. . .,. .. . _ .. .,-' " 

PROJECT ELEMENTS* ;-;: , .' "- _ - . . .. . " . . . .. -... . . -. ...... 1..1qYEAR,,I-_ . " - " :- YEAR'I ,-" " . . . "TOTAL.I - : 

A. TOTAL AID PROJECT BUDGET " - . (FX)"L.FX)_-, . ;.-. (LC)-I -F -:-TOTA ---.--

PLANNING, STRATEGY
AND TRAINING WORKSHOPS . " 316,500.. 10,000 lI520,0OOO,-l O00*l".tS36,500 120,000 S56,500 

.REGIONAL 

2. KENGO OPERATING EXPENSES "0 

-3. REGIONAL COUNTRY RECONNAISSANCE 

4. TA & TRAINING FOLLOW-UP 
5. AUDIO-VISUAL PROGRAM DEVELOPMENT "0 

6.. DISSEMINATION MATERIALS . 

7. CONTINGENCIES (- 5%) . "2,500 

" 24,500"1 -- so 520,000 

S18,500 'i' "0 Iso ;" so 11o8,500 
016,000:.5 ,000

.'. :"so ".3:'-O. ' . 0 . .41,000
A~o -3-0 515,000 9 0 

% SO...5,000 , .0I. 10,000 1 -0 
.52,000 .I .2,500"t S2,500 I 35,000 

6454,500 
so 

S0 
S15,000 
315,000 
54,500 

344,500 

: ,500 

541,000 
615,000 
315,000 
99,500 

1- TOTAL AID CONTRIBUTION 
---- --

B. TOTAL LOCAL (KENGO) BUDGET 

-S53,500 .$1,500 I347,500 
---------------------- I..... ....... 

-- (FX).. " (LC) A (FX) 

857;500 IS101,000 099,000 6200,000 
- I - -- - ----- - --------

.. (LC) I (FX) . (LC) (TOTAL) 

1. REGIONAL PLANNING, STRATEGY " " " .'. I 

7. 

* 
AND TRAINING WORKSHOPS 

2. KENGO OPERATING EXPENSES 
.3. REGIONAL COUNTRY RECONNAISSANCE 
4. TA & TRAINING FOLLOW-UP 
5. AUDIO-VISUAL PROGRAM DEVELOPMENT 

.6. DISSEMINATION MATERIALS 

7. CONTINGENCIES ( 5¢) 

" TOTAL KENGO CONTRIBUTION -

. 

" 

"-

'; . SO "2,500 I 

'..0 .s1,00 I 
- o 

SO : SO I 

:" SO s0 I 
S0 S2,500 I 

so- S1.000 I 
.......... 

- 50 316,000 .I-. 

SO $7,500 " 

0.'.0 10,000 I 
so I 

SO soI 
SO S10,00 1 
SO '57,500 I 

SO • 31,500 1 
== ns == =~.. . . . .. 
" S 036,500 L-

" o 

SO 
so 
so 

SO 
so 

so 
. 

SO 

310,000 

320,000 
so 
so 

S10,000 
S0,000 

32,500 
. .. . . 
352,500 

310,00 

520,000 
so 
so 

510,000 
"10,000. 

s2,500 
=. . . 
652,500 

----------TOTAL CLOCAL (NON-KENGO) BUDGET 
--- - --

(FX) (LC) I (FX) .(LC) I (FX). 
----------
(LC) (TOTAL) 

- .

vI. REGIONAL PLANNING. STRATEGY •TIE- " ".'" ' 

% 

AND TRAINING WORKSHOPS 
2 KENGO OPERATING EXPENSES 

3. REGIONAL COUNTRY RECONNAISSANCE 

4. TA & TRAINING FOLLOW-UP 

5. AUDIO-VISUAL PROGRAM DEVELOPMENT 

6. DISSEMINATION MATERIALS. . 

7 CONTINGENCIES.(- 5K) • -0 

.'TOTAL LOCAL (NON
5 
KENGO) CONTRIBUTION 

0 
0.so 

SO 

' s-o."30 

so- ,0. 
. s0 

.' "0 

S11,000 I
sO " 

:7,000 

9,000 1 . 
' 0 I.. " " 

SO I 
51,300 1 

= = 

S28,300 1 . 

SO 311,000 1 SO $22,000 522,000 
so .., ,- so " 0O so so 
SO .0 ". 30 37,000 7,000 

O 
" 
017,000 - SO .326,000 626,000 

0.so so I:: so so so 
SO "5,000 "" SO 35,000. 35,000 
50- 1,700 0so s3,000  33,000 

= ==...........; 

0 634,700 1 60 S63,000 S63,000 

------------------------------------------------------------------------
- TOTAL SUBPROJECT BUDGET (FX) (LC) I CFX) ---------. (LC) I -------------------- ---(FX) (LC) (TOTAL) 

12.REGIONAL PLANNING, STRATEGY 
AND TRAINING WORKSHOPS 

2. KENGO OPERATING EXPENSES 
;3. REGIONAL COUNTRY RECONNAISSANCE 
4. TA L_ TRAINING FOLLOW-UP 
. AUDIO-VISUAL PROGRAM -DEVELOPMENT 
6. DISSEMINAT. 

1 
ON MATERIALS 

. 
S.316,500. 

0" 
S18,500-
316,000 

S0 . 
: 

I. 
S23,500 1*:20,000 328.500 1336,500 
S34.500 -0 330oCo I- . s 
-S7,000 I so S0 1,518,500 
S9,000 1 525,000 317,000 1.341,000 

1' '0625, 000 0SO 
37,500 I 522,500 s 

S52,000 
364,500 
S7,000 
S26,000 
525,000
330,O00 

S88,500 
364,500 
325,500 
s67,000 
S25,000
S30,000 

. 

,." 
2-, 

.. 7. CONTINGENCIES (.5%)
:= . 

." .: TOTALSUBPROJECT BUDGET 

, 
' 
. . , . 

. s2,500 3S4,300 
... .. t. . 

S53,50. S85,800 

I S2 500-
•= . 

1.I 347,500 

35700 

128,700 

35.000 610,000 S15,000
• 

I3101,000 s214,500 S315,500 

. ..-- -

, NOTE -FX DENOTES FUNDS UTILIZED FOR NON LOCAL .(I.E., FOREIGN 
'XdHANr.E) EXP ID".TURES. . . . . .". 

-i tirITr- rimn, ITT71-1?FID rOR LOICAL'EXPENDITUTRES 
" 

' ' 

.* 

. 

." 
" 

. . 

. 

. 



ANNEX 8
 

REGIONAL IMPROVED STOVE PROGRAM NARRATIVE ILLUSTRATIVE
 
IMPLEMENTATION PLAN
 

1. 	 EIA Subproject Grant Agreement Signed: KENGO and REDSO/ESA
 
sign Grant Agreement. EIA Subproject funds
 
obligated.(Month 1)
 

2. 	 Subproject Coordinator Hired: KENGO provides hires a
 
bilingual (French and English speaking) Subproject
 
Coordinator. (Month 1)
 

3. 	 Subproject Status Cable Sent to All Regional USAIDs: 
A
 
cable will be sent to all interested Missions setting out
 
an outline of the Subproject, its current status and
 
proposed means of interaction with KENGO. Missions will be
 
asked to respond substantatively to the Subproject program

and will be 
requested to set out what level of involvement,
 
if any, they (or any of their projects) wish to have in the
 
Subproject. Mission concerns will be 
incorporated into
 
Subproject implementation, particularly with respect 
to the
 
way KENGO will will correspond with groups and individuals
 
in each country and the way KENGO will work in each
 
country. (Month 1)
 

4. 	 First Project Implementation Letter (PIL): REDSO/ESA
 
notifies KENGO that Conditions Precedent have been met;

first Subproject disbursement can be made. (Month 1)
 

5. 	KENGO Subproject Team Formed: A core KENGO Subproject team
 
is formed consisting of 
a stove technician, a dissemination
 
specialist and a stove technologist. (Months 1-2)
 

6. 	KENGO and EIA Staff Draft Interim Operational Plan: An
 
interim operational plan that sets out immediate targets

for reconnaissance, coordination with USAIDs and other
 
initial activities is developed. Prime elements of the
 
plan should include initial country visits (and key

groups/individuals to be met) and program for developing
 
West African strategy. (Months 1 and 2)
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7. USAIDs Briefed On Subproject and Support Solicited: All

interested USAIDs will receive a package of materials
 
explaining an 
updated status of the Subproject with
 
proposed travel and in-country correspondants. Missions
 
that are funding stove programs will be asked what roles
 
their projects can be expected to play in the
 
implementation of the Subproject (e.g., participation in

Regional Planning Workshops, funding in-country training,

etc.). If KENGO activities are seen as important to their
 
programs, Missions will be asked what level of support can

be expected from them to assist KENGO in-country or
 
regionally. (Month 2)
 

8. 	Local and International Stove Group and Interested Donor
 
Workshop: A short (e.g., 
two 	day) workshop is held in

Nairobi under KENGO's guidance to discuss the purposes of
 
the Subproject with interested local and international
 
stove groups (and NGOs) and interested donor groups (e.g.,

IDRC, ITDG, CIDA, the Dutch, etc.). One of the primary

objectives of the workshop will be to introduce the

Subproject, solicit field and regional support, and to 
make
 
better field contacts. (Months 2-3)
 

9. 	First Reconnaissance Missions by KENGO and EIA Staff: KENGO
 
and EIA staff, based on strategy developed for interim
 
operational plan (6., above), 
commence reconniassance
 
missions to target countries. Visits will be from one to
 
two weeks and will consist of identifying key

groups/individuals, developing understanding of
 
capabilities, progress on stove development, and local
 
support. Individuals who will attend the first regional

workshops will be identified. (Months 2-4)
 

10. 	First Reconnaissance to West Africa: EIA/Abidjan staff will
 
commence first reconnaissance of key West African
 
countries. 
These should be limited to those included as

Category B in Chapter 3 of the Subproject Paper (i.e.

Ghana, Guinea, Ivory Coast, Niger, Mali, Senegal, Gambia,

Burkina Faso). Efforts should be made 
to identify target
 
groups and agencies through which the Subproject can work,

status of improved cookstove work at present, and interest
 
of host governments, USAIDs and other groups. These
 
reconnaissance missions will set the stage for future work
 
in West Africa as well as 
give KENGO and EIA a preliminary

idea of when and where West African Regional Planning

Workshops can or should be held. (Months 2-5)
 

11. 	Initial Country Strategies Defined: Based on initial
 
reconnaissance, country improved stove strategies will be
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outlined. .:his will form the background for the first
 
regional planning workshops. (Months 2-6)
 

12. 	Training and Instruction Materials Developed for Regional

Planning Workshops: KENGO and EIA staft will assemble
 
available materials and develop a core program for the
 
Regional Stove Planning Workshops. KENGO will have tested
 
dissemination and training materials financed by the IDRC
 
and will utilize this experience, and possibly the
 
materials themselves, for the Workshops. (nonths 4-6)
 

13. 	First Anglophone Regional Planning Workshop: Some 15
 
participants from 5-7 Anglophone countries will be brought

together in Nairobi for the first planning workshop. The
 
goal of the workshop will be to obtain acLion plans for
 
individual countries in improved stove development. The
 
purpose will be to generate discussion on problems,

solutions to the problems and next steps to take in
 
improving stove programs. The objectives will be to
 
develop a series of country-specific portfolios that
 
identify: (a) key target groups to work with in each
 
country; (b) critical inputs necessary to improve stove
 
work; and, (c) next steps to take in addressing these
 
objectives. (Month 6)
 

14. 	First Country Briefing Papers Prepared: At the First
 
Regional Planning Workshop each country group will prepare
 
a draft Implementation Plan (page 3) 'Plan of Action"
 
outlining country and group needs, priorities and proposals

for action. Immediately after the Workshop, KENGO will
 
work on refining each plan of action and will set out
 
initial schedules of follow-on technical assistance,
 
information required to support in-country actitivities and
 
necessary in-country training schedules. These will be
 
reviewed by EIA and REDSO staff, and a follow-on program

will be approved. (Months 6-8)
 

15. 	First Technical Assistance Follow-Up: KENGO and EIA staff
 
follow up on Regional Workshop and Country Briefing Papers

with in-country technical and training assistance as
 
defined through the Workshops and Papers. (Month 7-12)
 

16. 	First West African Francophone Regional Planning Workshop:

Based upon results from 11., above, a Regional Planning

Workshop will be held for Francophone Africa. The
 
reconniassance and initial Subproject identification
 
efforts should highlight which groups should participate

and 	which venue (e.g., Ghana's APEL NGO Forum) should be
 
followed. (Month 12)
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17. Subproject Mid-Term Evaluation: The Mid-Term Evaluation
should focus on 
issues set out in Section 4.C. of the
Subproject Paper and should guide the direction of the
Subproject during its second year. (Month 12)
 
18. Third Regional Workshop: Based upon results to date,
particularly the strength of West African groups, a Third
Regional Planning Workshop may be held in West Africa or
East Africa for Anglophone or Francophone African
participants to 
refine further strategies for technical and
training assistance, donor support, country strategies and
post-Subproject follow-on. 
 (Months 14-15)
 
19. Final Subproject Evaluation: 
Evaluation guidelines should
follow those set out in Section 4.C. of the Subproject
Paper and should focus on preparing an overall program of
action to recommend to KENGO, host governments, A.I.D. and
other donors and international groups. 
(Month 21)
 
2P. 
Final Subproject Workshop: This should take place in
Nairobi and involve participants from key target countries
that have worked with the Subproject. Invitees should
include all international and indigenous groups (e.g.,
NGOs, bilateral and multilateral agencies) to present the
findings of the final evaluation, the target country action
plans and summary recommendations for a regional follow-on
effort to the EIA KENGO Subproject. (Month 23).
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ANNEX 10 

REGIONAL IMPROVED STOVES PROGRAM
 

JOB DESCRIPTION
 

SUBPROJECT COORDINATOR
 

i. PURPOSE
 

The oosition of the Suboroject-furdas COORDINATOR is 

intered to address the Subproject PURPOSE of initatin an 

Africa-wide imoroved stove coorairat i-r ana suoors c,:rarw 

utiliinrc local oersonnel and exmertisa. Suborojec 
OBJECTIVES include: (a)identifvin, cevelooina, oromocing, 
acssn iirazing an marketing inlorovea c,._ks:oves. (a) nrairi.-c 

gr:uos an individuals in stove evaluation, (c) immroving 
stove irmriat ion exchange between local groups and 

individuals, and (d) identifying local and donor support for 

continued stove develooment, im orovement and marketing. 

II. BACKGROUND
 

The Subproject originated with a request by the Kenya
 

Energy Non-Governmental Organisations Association (KENGO) to 

the Energy Initiatives for Africa Project (698-0424) for
 

funding a Wegional improved stove program that would support
 

local imoroved stove efforts in Sub-Saharan Africa. Numerous 

countries have indigenous stove programs that could benefit 
from KENGO's expertise and experience in strengthening local
 

institutions, refining stove development and dissemination
 

strategies, and soliciting additional support.
 

Improved cookstoves, produced and marketed by, and 

through, traditional artisans and small firms, can have a 

significant effect on woodfuel demand by improving the
 

efficiency of woodfuel utilization, thereby reducing woodfuel 
consumption, particularly charcoal consurotion. 

The Energy Initiatives for Africa "Regional Improved 
Stoves Program" Subproject seeks to address these issues by 

financing the position of a Suboroject Regional Coordinator
 

with KENGO, the services of key specialists, select technical
 

and training assistance, and development of training, 
audio-visual and dissemination materials. It is anticipated 

that the provision of this support will enaole KENGO to 

assist indigenous programs become more viable and reach a 

larger audience of potential improved stove producers and 
consumers. 

III. TASKS AND RESPONSIBILITIES 

The Suboroject Regional Co-ordinator will serve as one
 

of KENGO's professional staff to assist KENGO to: 

o identify key target groups in Sub-Saharan countries
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who are working, or are willing to work, with
 
improved stove programs;
 

o 	assist these 
groups determine and articulate their
 
needs and capabilities in irproved stoves programs;
 

o 	help these groups define stove users' needs and
 
req u i rement s;
 

o 	coordinate key country and regional 
actors involved
 
in Suboroject activities;
 

o 	draw uo terms of reference for KENGO Suboroject
 
technical and training assistance corsultancies;
 

o coordinate regional planniing/strategy workshops; 
o oversee KENGO's outreach, extension and training 

orograms in different countries through personnel 
managemernt, key reconnaissance and technical as
sistance and follow-uo;
 

o 	 monitor and track, in conjunction with !,ENGO and 
EIA staff, Subproject expenses and personnel 
time spent on the Subproject;
 

o 
keep REDSO and EIA informed on Suboroject develoo
ments on a regular and timely basis;
 

o 	maintain regular liaison and communications with
 
key country groups and individuals involved in
 
the Suboroject;
 

o oversee the development of not less than ten
 
country profiles and portfolios for potential
 
follow-up activities;
 

o 	ove,-see and coordinate the development of
 
training and dissemination materials for the
 
Subproject; and,
 

o 	work with EIA staff to publicize Subproject
 
activities and progress.
 

IV. SUBPROJECT COORDINATOR QUALIFICATIONS
 

The Subproject-funded Rgional Coordinator should have
 
the following qualifications:
 

o 	bilingual in French and English;
 
o 	strong general background in community and/or local
 

enterprise development;
 
o 	good managerial arid communication skills;
 
o 	an understanding and appreciation of various media
 

and training techniques;
 
o 	a willingness to travel throughout Sub-Saharan
 

Africa on Suboroject business;
 
o 	the ability to organize workshops, field trips,
 

technical consultancies, and training and extension
 
programs; and,
 

o 	an understanding or appreciation of improved stoves
 
and/or other local level appropriate technology
 
would be useful.
 

V. SELECTION
 

KENGO managemlent will advertise for the position of
 
the Subproject Regional Coordinator. Selection should be
 
made by KENGO with the assistance of the REDSO/ESA Regional
 
Energy Advisor and EIA Project staff.
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5CMI - COUNTRY STATUTORY CHECKLISTCHECKLIST * 

Liste.dbelow are statutory criteria
applicable generally to FAA funds, and
criteria applicable to individual fund
sources: 
 Development Assistance and
Economic'Support Fund.
 

A. 	GENERAL CRITERIA FOR COUNTRY
 
ELIGIBILITY
 

1. 	FAA Sec. 481; FY 1985 

Continuinq Resolution Sec.	 

NO.
 

528. 
 Has 	it been determined
 
or certified 
to the Congress

by the President that 
the
 
government of the recipient

country has failed to 
take
 
adequate measures or 
steps to
 
prevent narcotic and
 
psychotropic drugs or 
other
 
controlled substances (as

listed in the schedules'in
 
section 202 of 
the
 
Comprehensive Drug Abuse and
 
Prevention Control Act of

1971) which 
are 	cultivated,

produced 
or processed

illicitly, in whole or 
in
 
part, in such country or

transported through such
 
country, from being sold
 
illegally within the

jurisdiction of such country

to United States Government
 
personnel or 
their dependents

or-from entering the United
 
States unlawfully?
 

6
FAASec. 20'(c). If
assistance is to a government,

is the government liable as 

NO.
 
debtor or unconditional
 
guarantor on 
any 	debt to a
U.S. citizen for goods or

services furnished or ordered

where (a) such citizen has
 
exhausted available legal

remedies and (b) the debt is
 
not denied or contested by

such government?
 

•NOTE: 
 TARGET countries included in this subproject activity could
include: Senegal, Gambia, Mali, Niger, Burkina Faso, L eria,
Guinea, Ghana, Sierra Leone, The Ivory Coast, Sudan, Somalia,
Kenya, Uganda, Rwanda, Burundi, Malawi, Zambia, Botswana,

Madagascar.L.sotho.
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3. 	FAA Sec. 6 20(e)(I). If
assistance is to 
a government,

has it (including government

agencies or 
subdivisions)

taken any action which has the
effect of nationalizing,
 
expropriating, 
or otherwise

seizing ownership or 
contriol

of property of U.S. citizens
or 
entities beneficially owned
by them without taking steps
to discharge its obligations

toward such citizens or
 
entities?
 

4. 	FAA Sec. 6 20 (a)620(f)
620(D); FY 1985 Continuing

Resolution Sec. 512 and 513.

Is recipient country a
Communizt country? 
Will

assistance be provided to
Angola, Cambodia, Cuba, Laos,

Syria, Vietnam, Libya, or
South Yemen? 
 Will assistance
 
be provided to Afghanistan or
Mozambique without a waiver?
 

f 	 fAA Sec. 620(). Has the
cpuntry permitted, or failed
 
to take adequate measures to
prevent, the damage or
destruction by mob action of 

U.S. property?
 

6. 
FAA Sec. 620(l). Has the 

country failed to enter intc
 an agreement with OPIC?
 

7. 	FAA Sec. 
620o); Fishermen's

Protective Act of 1967 
 as
amended, Sec.5. 
 (a) Has the
country seized, or 
imposed any

penalty or sanction against,

any U.S. fishing activities in

international waters?
 

(b) 
If so, has any deduction

required by the Fishermen's
 
Protective Act been made?
 

NO
 

NO
 

NO
 

NO.
 

NO.
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8. 	FAA Sec. 620(g); FY 1985
 
3onTinuin 
Resolution Sec.
. aHasthe government 


NO.
of the recipient country been
in default for more than six
months on 
interest or
principal of any AID loan to
the country? 
 (b) Has the
country been in default for
 
more 	than one year on 
interest
or'principal on 
any U.S. loan
under a program for which the
appropriation bill 
(or
continuing resolution)

appropriates funds?
 

9. 	FAA SEC. 620(s). If
contemplated assistance is 

development loan or 

N/A

from
Economic Support Fund, has the
Administrator taken into
account the amount of foreign


exchange or other 
resources
which the country has spent on

military equipment?
(Reference may be made to'the
 
annual 'Taking Into

Consideration' memo: 
 -Yes,

*taken into account by the

Administrator at time of
approval of Agency OYB." 
.This
approval by the Administrator
 
of the Operational Year Budget
can bez.the basis for an
affirmative answer during the
fiscal year unless significant

changes in circumstances
 
occur.) 

10. 	 FAA Sec. 620(t). Has the
country severed diplomatic YES, (SUDAN AND SOMALIA)

relations with the United 	

countries have resumed
 
States? 	 diplomatic relations
If 	so, have they

been resumed and have niew 	

with the United States
 
and new bilateral
bilateral assistance 


.agreements .been negotiated assistance agreements
 
and entered into since suck, 

have been negotiated and
 
entered into since-such


resumption? 
 resumption.
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11. 	 FAA Sec. 620(u) What is the 
 The status of all
payment status of the 
 countries concerned
country's U.N. obligations? 
 with subproject with
If the country is in 
arrears 
 regard to their U.N.
were 	such arrearages taken 
 contributions ispart of
into 	account by the AID 
 Nov.the Administrator's9, 1984 "Taking
Administrator in determining Into Consideration
the current AID Operational 
 Memorandum"
Year 	Budget? (Reference may
be made to the Taking into
Consideration memo.)
 

12. 
 FAA S.ec. 620A; FY 1985

Continuinq Resolution Sec. NO.
521. Has 
 -the
country aided
 
or abetted, by granting

sanctuary.from prosecution

to, any individual group

which has committed an act
of international terrorism?
 
Has the country aided or

abetted, by granting

sanctuary from prosecution

to, any-individual 
or group

which has committed a war
 
crime?
 

13. 	 FAA Sec. 666. Does the
country object, on the.basis 

of race, religion, national 

NO.
 
origin or sex, 
to the
 
presence of any officer or 
= employee of the U.S. who is
present in such country to
 
carry out economic
 
development programs under
 
the FAA?
 

14. 	 FAA Sec. 669 
 670, Has the
country, after August 3,

1977, delivered or 

NO.
 
received
 

nuclear enrichment or
reprocessing equipment,

materials,.or-technology,
 
without specified

arrangements or 
safeguards?

Has it transferred a nuclear
 
explosive device to a
non-nuclear weapon state, or
 
if such a state, either
 
received or detonated a

nuclear explosive device?
 
(FAA 	Sec. 620E permitsa

special waiver of Sec. 669
 
for Pakistan.)
 



5 

15. ISDCA of 1981 Sec. 720.
the toueetinghue tcry Feprentede a 
Was 
tr ep es atFe eeng of ainisters 'All countries concerned withereign Affairs of the subprojectand Heads of 	 were either notrepresented at saidDelegations 	 meeting,of the 

Non-Aligned Count::ies 	
or disassociated themselves
 

to the
36th GeneralUJ.N. Assembly 	 from'the communique issued,of Sept. 25 and 28,
of the or were included in the Nov.1981, and failed to 

9, 1984 Agency Administrator's 
disassociate "Takinjlnto Consideration"itself from thecommunique 	 Memorandum.issued? 
 If so,has the President 
taken it
into account? 
 (Reference

may be made 
to the Taking
into Consideration memo.)
 

FY 1985 Continuin
 
Resoluti 
 n If assistance 


/
is from the 
population

functional account 
 does the
coUntry (or organ'izati


on)
include 
as part of its
Population planning programs

involuntary abortion?
 

16. FY 1985 Continuing
Resolution Sec. 530. 
 Has 

the recipient country been 

NO. 
determined by the President
 
to have engaged in a
consistent pattern of
opposition to the foreign
Policy of the United States?
 

FUNDING SOURCE CRITERIA FOR
COUNTRYELIGIBILITy
 

1. Development Assistance
 None of the concerned 

countries,
 

FAA Sec. 116. 
 Has the
Department of State 	 with the exception of Uganda,
determined that this 	 has been determined by thegovernment 	 Departmenthas engaged in a of 	State as havingengaged in a-consistent patternconsistent pattern of gross of gross violations ofviolations of
internationally 	 human rights. A de.terminationrecognie on Uganda is currently beinghuman rights?. 

made by 	State in Washingtonbe demonstrated If 
that

so, can it and will be reflected in
contemplated assistance will 	
Subproject implementation 
Withdirectly benefit the needv7	 

regard .to Uganda. 



2. Economic Support fund
 
Country Cri'eria
 

FAA Sec. 502B. 
 Has it been
determined.hat the country

has engaged in 
a consistent
 
pattern of gross Violations
 
of internationally
 
recognized-human rights? 
 If
 so, has the country made
 
such significant

improvements in its human
 
righits record that
furnishing such assistance
 
is in the national interest?
 



-7

5C(2). PROJECT CHECKLIST
 

Listed below are 
statutory criteria
applicable to projects.

is divided into two parts. 

This section
 
Part A.
includes criteria applicable to all
Projects. 
Part B. applies to projects
funded from specific sources only:
B.1. applies to all projects funded
with Development Assistance loans, and
B.3. aPPlies to Projects funded from


ESF.
 

CROSS REFERENCES: 
IS COUNTRY CHECKLIST
 
UP TO DATE? HAS
 
STANDARD ITEM
 
CHECKLIST BEEN
 
REVIEWED FOR THIS
 
PROJECT?
 

A. GENERAL CRITERIA FOR PROJECT
 

1. 	FY 1985 Continuinq Resolution
 
Sec. 525;FAA Sec.634A; Sec.
653(b},
 

(a) Describe how'authorizing
and 	appropr-iations committeesof Senate and House have been 
or will be notified 
concerning the 	projc.t; (b) is 
assistafnce-=within
 
(Operational Year Budget

country-or international
 
organization allocation
 
reported 
to Congress (or nor
 more than $1.million over
 
that amount.)?
 

2. 	FAA Sec. 611(a)(l). 
 Prior 

obligation in excess 

to
 
of
$100,.000, 
will there be (a)


engineering, financial or
other plans necessary to
 
carry out the assistance and
(b) 	a reasonably firm estimte
 
of the cost to the U.S. of

the assistance?
 

The Energy $Initiatives
 
for Africa.fProject
 
(698-0424) has been
 
included ilthe FY 83 C 

YES.
 



3. 	FAA Sec. 611(a)(2). If.
 
further legislative ac.tion is

required within recipient
 
couhtry, what is basis for
 
reasonable expectation that 

such action will be completed 

in time to permit orderly

accomplishment of purpose of
 
the'assistance?
 

4 	 FAA Sec..611(b); FY 1985
 
Continuing Resolution Sec.
 
501. If for water or
 
water-related land resource 

qonstruction, has project met
 
the standards and criteria as.
 
set forth in the Principles
 
and Standards for Planning
 
Water and Related Land
 
ResQurces,'dated Octobe 
r 25,

1973, or the Water Resources
 
Planning Act (42 U.S*C. 1962,
 
et seq.)? (See AID Handbook
 
3 for new guidelines.)
 

5 	 FAA Sec. 611(e). If project
 
is capital assistance (e.g.,

construction), and all U.S.

assistance.for it will exceed 
$1 million', has Mission 
Director'certified and 
Regional Assistant 
Administrator taken into
 
consideration the country's

capability effectively to
 
maintain and utilize the
 
project?
 

a. FAA 	Sec. 209. Is project

susceptible to execution an 
part of regional or 
multilateral project? Tf So. 
why 	 is project not so 
e.xecuted? Information and 

conclusion whether assistance 

will encourage regional'

development proqramns. 

No legislative
 
action required.
 

N/A
 

No capital 4ssistance
 

Yes. Project i- both 
regional anq part of 
A.I.D.'s Energy
Initiatives,'for Africa 
(698-0424) qroject in 
Sub-Saharan Africa. 
Assistance will encourage
 
regional de~elopment.
 
programs in'improved
stove work.
 



7 FAA Sec. 601(a). Informtion
 
and cOnclusions whether
projects'will 
encourage
efforts of the Country to: 

(a) increase the flow of
int.ernational trade; 
(b)
foster private initiative and
competition; and (c) 

.om 
 e de nelopmentindividuals 
encourage development and useof cooperatives, and credit
un*ions, and savings and loan 

associations; (d)discourage

monopolistic practices; (e)
improve technical efficiency
of industry, agriculture and
commerce; and (f) strengthen

free labor unions.
 

8. FAA Sec. 601(b). Information
and conclusions 
on how 

project will encourage U.S.

abroadprivate trade and investment
and ecrae private. 

abodadencouragepia. 
U.S. participation in foreign
assistance programs

(including use of private

trade channels and the
services of U.S. private

enterprise).
 

9. 
FAA Sec. 612(b), 636(h);
1985-Continuin9 ResolutionFY
 

Sec . 507.
 Descr i be s t eps tahen tp assure that, to the
maximum extent possible, the 

counbry iscon
cuLr scontribu'king ocal 

loa*the
currencies to meet the cost
of contractual and other
services, and foreigp

currencies owned by the U.S. 

are utilized in lieu of
 
dollars.
 

10. FAA Sec. 612(d). Does the
U.S. 
own excess foreign
 
currency of the country and,
if so, what arrangements have

been made for its release?
 

The Project is

specifically designed 

dsign
e
 
to strengthen the
 
private groups and
cpiat~
of ndignu
 

in improved

stovest activities andativ es
 
initiatives.
 

Project ista regional
Projec t e g n ed
 

Aftrian prpjeet designedto' strengthen .AfP~icah' 
insti tutiops and 
capabilities.
 

KENGO, theyProject's

KENGO ,th e ae c y 
amplementi g agency.

and other groups/ 
individuals involved in


Project will.t r oec a l eas
 
contribute at least 
40% of theiProJect's. 
,anticipateI expenses. 

N/A
 



11. 	 FAA Sec. 601(e). Will the
 
poject utilize competitive
selec'ion procedures for the 
 YES.awarding of contracts,
 
except where applicable

procurement rules allow
 
otherwise?
 

12. 	FY 1985 Continuing

Resolution Sec. 522. 
 If

assistance is for the
production of any commodity 
 This assistAnce isnot for
for export, is the commodity 
 the production of any
likely to be in surplus on

world markets at the time 

specific comodity for
 
export.
the resulting productive


capacity becomes operative,

and is such assistance
 
likely to cause substantial
 
injury to U.S. producers of.

the same, similar or
 
competing commndity?
 

13. 	 FAA118(c) and (d). 
 Does

the project comply with the
environomental procedures 

set forth in AID Regulation	 

YES. 

16. 	 Does the project or
 
prograam taken into

consideration the problem of

the destruction of tropical

forests?
 

14. 	 FAA 121(d). 
 If a Sahel
 
project, has, a determination
 
been 	made that the host
 
government has an adequate
sysem for accounting for and 

controlling receipt and 

N/A
 
expenditure of project funds

(dollars or 
local currency

generated therefrom)?
 

-. 4... . 
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15. Fy 1985 Continuing

-Resolution Sec. 536.disbursement of the 

Is
 
NO.


assistance conditioned
solely on the basis of the
 
Policies of any multilateral
institution?
 

UNDING CRITERIA FOR PROJECT 
Development Assistance 

(a) The Project isdesigned to 
P provide institutional support 
-Criteri 	 of local groups and individuals 

involved inimproved stove
3. FAA Sec. 102(b) 	 '
 
disseminatin, production and
113 281(a,.~-~EExtent to 	 marketing by utilizing
Which activity will (a) 	 appropriate.stove designs


effectively involvelpent, theby 	
and local copab.ilities.
 

extending access 	
(b) The Projectiwill assist
to
economy at 
local level, 	 local non-gvernmental


and privatelvoluntary
 
increasing 
 organizations, and may
labor-intensive 

Production and the 	 assist thro gh technical use
Of appropriate 	 assistance,the strengthening of locql co-operation.technology, spreading
investment Out from
cities 
to small towns (c) The Projectlwil.l support

and rural areas, and 

local self-help initiatives
 
insuring wide and foster 6reater local
 
participation of the 

energy indeoendence.
 
Poor in 
the benefits
development 
on a of
 

Almost all
sustained basis, Using 	 ud) 
 rople
who
 
use cookstoes are women
the appropriate U.S. 
 who should tealize
 

develop cooperatiJves,'
nstitutions (b) help 	 ProJect benfits such as
less fuel consumed'and.

especially by technical 


safer cjookijg.'
assistance, to
rural assistand urban poor tohelp themselves toward 
(e) TheProjectis primary
better life, and 	 purpose is o foster 

regional co-operation inotherwise encoura'ge 

democratic private and	 

Sub-Saharani'Africa.
 
local governmental
 
institutions; 
(c)
support 
the self-help

efforts of developing

countries; (d) prolnote 

4
 



the Participation of Women
in the national economies of
developing countries and 'the
.improvement of women's
status, (e)Utilize and
encourage regional

cooperation by developing

countries?
 

F0oe 

b. FAA 

5 Sec. i03, 103A, 104S105,-106 heIJ
Does the 


projectfor the fit the criteriatype of funds
(functional
beingaused? 
 Caccount)
 

ben sed 107.conservation, 

ep ha
emphasisso n e o 


lpropriate
technology 


cost-saving,
(relatively smaller

labor-using

technologies that are
generally most
appropriate for the 


'small farms, small,

bUsinesses,.and 
small
incomes of the poor)?
 

d FAASec.ll0(a.). 
Will
the recipient country
provide at least 25% of
the costs of the 

program, project, 
or
activity with respect to
whch the assistance is
to be furnished (or is.
the latter cost-sharing

requirement being waived
for a "relatively least
developed country)?
 

e.. 
 FAA Sec.110(b). Will
grant capital assistance

be disbursed for project

for more than 3 years? 


If'so, has justificationsatisfactory to Congress
been made, and efforts 
for other financing, or 
is the recipient country 

Section 10 ; ISDCA of
 
1980, Sec.t304: 
 Project

-assisted gpoups and
individuals will 
be
assisted ih energy-related
 

research
 
and development and use
of small siale decentralize s
 

renewable energy sources.
 

YES
 

YES.
 

Project grant capital

assistance \ill.not be
disbursed .formore -
.than 3 years and ,most

participating countries 
are ."relati.vely least 
developed" 
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relatively least

developed,? 
 (M.O.
1232.1 defined a capital

project as 
"the
construction, expansion,

equipping or alteration
 
of a physical facility
or facilities financed

by AID dollar assistance
 
of not less than
 
$100,000, including

related advisory,

managerial and training

services, a'nd not
undertaken as part of a
project of 
a
 
predominantly technical
 
assistance character,
 

f. FAA Sec. 122(b). Does

the activity give

reasonable promise of

cPntributing to-the 

developijent of economic 

resources, or 
to the 

increase of productive

capacities and 

self-sustaining
' economic
growth?
 

g. FAADescribeSec. 
.extent281(b) 

to which
program recognizes the.
particular needs,

desires, and capacities
of. the people of the

country;"utilizes the 

country$*sintellectual
resources to encourage 

institutional
development; and 

supports civil education 

and 'training in skills
required for effective
 
participation in
governmental 
processes

essential to 
self-government.
 

Yes. The{Projectis

Ypecifica y.targeted 
toward theldevelopment of

economic rfsources,

tncreased productioh

capacity.a~d self
sustaininggrowth
 

The Prqject will be

implemented by local

people. t wil 
utilize heir
inte-lectual 
resources
 
t.o'encourage
 
institutional development;

'andwill f6cus .ntraining

and dissemination to
 
target local groups and,

individ-all.
 



2 Development Assistance ProjectCriteria (Loans Only)Pre 

a. 

b. 

FAA Sec. l2(b)
Information an conclusion oncapacity of the country torepay the loan, at a 
reasonable'rate of interest, 

FAA Sec. 620(d). Ifassistance is for anyproductive enterprise which
will compete with U.S. 
enterprises, is there anagreement by the recipientcountry to prevent export to.the U.S. of more than 20% ofthe.ent.erprisels annualproduction durino the lifeof the loan? 

N/A 

"/A 

3. Econom Su 
Criteria 

ort Fund Proect. 

a. FAA Sec. 531(a). Will thisassistance promote economicand political stability? Tothe extent possible, does itreflect the policy
directions of FAA Section 
.102? 

N/A 

b. FAA Sec. 5 31(c). Will
assistance under this
chapter be used formilitary, or paramilitary 
activities? N/A 

C. FAA Sec. 534. Will ESFfunds be used to finance theconstruction of, or the 
operation or maintenance of,or the supplying of fuelfor, a nuclear facility? Ifso, has the Presidentcertified that such use offunds is indispensable tononproliferation objectives? 

N/A 



d FAA Sec. 609. If
 
commodities are to be
 
granted so that sale
proceeds will accrue to 
the 
 N/A

recipient country, have
 
Special Account
 
(counterpart) arrangements
 
been made?
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5C(3) 
- STANDARD ITEM CHECKLIST
 

Listed below are-the statutory items
which normally will be covered
routinely in those provisions of an
.assistance 
agreement dealing with its
impleleztation, 

or Covered in the
agreement by'imposing 
limits on
certain 
uses of. funds. 

These items are arranged under the
general headings of 
(A) Procurement,

(B) Construction, and 
(C) Other,
Restrictions,. 


C t
 
A. Procurement
 

1 
 FAA Sec. 602.' Are' there
arrangements 

to permit U.s, 

Any.grant-financedsmall business to
participate ontactsi1followequitably in the 
furnishing A.1.D. ,con-actihqof commoditiesand services financed? procedureswhih 

small"business
contain prdvi~sions.for
2. FAA Sec. 604(a). 
 ill all 


participation.
PFocurement 
be from the U.S,
except as otherwise

determined by the President
or Under delegation from 

him?? YES
 

FAA Se.
3. 604(d).; 
If the
cooperating
discriminatescountry

against marine
insurance companies NO.
authorized 
to do business in
the U.S., 
will commodities
be insured in the United
States against marine risk
with such a company?
 



4 

-17 

FAA Sec..604(e); ISDCA of1980 Sec. 705(a). if 
offshore procurement ofagriculturalorn.
comort

agricultural commodity or 
product is to be financed,is there provision against
such 	procurement when the 
domestip price of such
 
commodity is less than
 
parity? (Exception where
 
commodity financed could not
 
reasonably be procured in
 
U.S.)
 

5. 	 FAA Sec. 604(g). Will
 
construction or engineering

services be procured from
 
firms of countries which are 

direct aid recipientt and
 
which are otherwise eligible

under Code 941, but which
 
have attained a'competitive

capability in international
 
markets in one of 
these
 
areas? 
 Do these countries
 
permit United Stares firms
 
to 'compete for construction
 
or. engineering services 
financed from assistance
 
programs of these countries?
 

6. 	rnt acc. ouj. is the
 
shipping excluded from

compliance with requirement 

in section 901(b) of the
 
Merchant Marine Act of 1936,
 
as amended, ,that at least 50
 
per centum of the gross
 
tonnage of commodities
 
(computed separately for dry.

bulk carriers, dry cargo

liners, and tankers)

financed shall be
transported on privately

owned U.S. flag commercial
 
vessels to the extent such
 
vessels are'available at
 
fair and reasonable rates?
 

Project firiancing is 
specificnot for anpcific 

procurement of commodity.
 
Agricultural commodities -ar unlikely to be procured
under the roject. 

NO.
 

NO
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7. AA Sec 621. 
 If technical
assistance is financed, willsuch assistance be furnished
by private enterprise
contract basis to the 
on a
 

fullest extent Practicable? YES.
 
If the facilities of other
Federal agencies will be
utilized,'are 
they

Particularly suitable, not
competitive with private
enterprise, and made
available without undue
interference with domestic
programs?
 

8. 
 *International 
Air
 
TransportationFir
CompetitivePrac icebAct,
974. If air transportationYES.

of persons 
or property is
financed on 
grant basis,
will U.S. carriers be used
to the extent such service

is available?
 

FY 1985 Continuin
 
Resolution Sec. 504. 
 If the.
S. Government is a party
to a contract for
procurement, does the 

contract contain YES.
a provision
authorizing termination of
such cont'ract for the
convenience of the United
 
States?
 

onstruction
 

1. FAA Sec. 601(d). If capital
 
(e.g., construction,
 
project, will U.S.
engineering and professional 
 N/A.

servicPs be Used?
 

2. FAA Sec. 611(c). If
 

Contracts for'constructionare to be fina'nced, will
they be let on a conpetitive YES.

basis to maximum extent
 
practicable?
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3. FAA Sec. 620(k). If for 

enterprise,.will 
construction of productive 

aggregatevalue of assistance to be 
furnished by the U.S. notexceed soo million (exceptfor productive enterprises
in Egypt that were described 
in the CP)? 

N/A 

C. Other Restrictions 

1. FAASec. 122(b). Ifdevelopment loan, is 
interest rate at least 2% 

Project grantfinanced. 

per annum during graceperiod and at least 3% n annum thereafter? 

2, FAA Sec. 301(d). If fund isestablished 
solely by U.S.contributions and. 

administered by aninternational organization
does Comptroller General 
have audit rights? 

N/A 

3. FAA Sec. 620(h). DCarrangements exist to ihfsurethat United States foreign
aid is not used in a mannerwhich, contrary to the bestinterests of. the UnitedStates, promotes or assiststhe foreign aid projects oractivities of the
Commufist-bloc countries? 

YES 

Will arrangements preclude 
usen of financing; 

a. FAA Sec. 104(f);PY 1985Continuing ResolutionSec. 527. (1); j e!C',(1) To payfor performance ofabortions as a method ci 
family planning or to
motivate or coerce. 
persons to practice 

YE. 
(2) YES 
) Y 

(3) YES 
(4) YES 
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abortions; (2) to pay
for performance of 
involuntary
sterilization as method 
of family planning, or 
to coerce or provide
financial incentive to 
any person to Undergo
sterilization; (3) to 
pay for any biomedical 
research which relates 
in whole or part, to 
methods or the 
performance of abortions 
or involuntary 
sterilizations as a 
means of family
Planning; (4) to lobby
for abortion? 

b. FAA Sec. 620(1). To 
compensate owners for 
expropriated 
nationalized property? 

YES. 

C. FAA Sec. 660. To 
provide training or 
advice or provide any 
financial support for 
police, prisons, or 
other law enforcement 
forces, except for 
narcotics programs? 

YES. 

d. FAA Sec. 662. 
activities? 

For CIA 
-YES. 

e. F.A Sec. 636(i), For 
purchase, sale, 
long-term lease,
exchange or guaranty of 
the sale of motor 
vehicles manufactured 
outside U.S., unless a 
waiver is obtained? 

YES. 

f. FY*1985 Continuing 
Resolution, Sec. 503. 
To pay pensions, -
annuities, retirement 
pay, or adjusted service 
compensation for 
military personnel? 
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9-
 FY 1985 COntinuinS
 

Resolution 
Sec. 5YES.
TVo pay u.N. assessments,

arrearages 
or dues?
 

h. FY 	1985 Continuing/ 

To eou-i-on,carry S ec. 5 06.out provisions
FAA section 209(d) YES.
(Transfer of FAA funds
 

to multilateral
 
organizations 


for
 
lending)?
 

i-. FY1985ContiniiiuiResoltin, c 1.YS
thence export ofnuclear equipment. fuel;
 

or technology 

or'.to
train foreign nationals
 

In nuclear fields?
 

j. F 1985ContinuingResolution, 

Sec.
 

Wil assistance be
provided for the Purpose 	 ProJect wiT-Preclude
 
use of asstsanof aiding 	 e farthe efforts of
the government of suchcountry to repress the
legitimate rights of the
population of such
country 
contrary 
to the
Universal Declaration of
Human Rights?
 

k. 	 FY 1985 Continuinq 
Resoutine frec. PUblicity516. 

o: propaganda 	 Project willpurposes 	 preclude
4uch uses of 	assistance

Within U.S.- not . .-.authorized by Congress?
 


