TRIP REPORT:

MEXICO COUNTRY PROJECT MONITORING

DPE - 2am|- A -2 Y00

./‘ ol t ‘ C’ \
S e |C Prepared by: Patrick L. Coleman

O oo \o\\ Dates of In-Country Work:
S October 29-November [, 1985

The Johns Hopkins University
Population Information Program
Population Communication Services
624 North Broadway

Baltimore, Maryland 21205

USA



Executive Summary

The Johns Hopkins University/Population Communication Services (JHU/PCS)
Regional Program Coordinator, Patrick L. Coleman, visited Mexico from
October 28 through November 1, 1985. The scope of work included working with
Fuentes y Fomento Intercontinentales on the Young People Project to: 1) discuss

the new launch date; and 2} continue developing the marketing plan.

In  several long meetings, representatives of Fuentes y Fomento
Intercontinentales (FFI) presented me with an update on the progress made in the
project and the delays caused by the mid-September earthquake in Mexico. The
jacket/poster has been printed, the record has been pressed, the press kit is
almost completed, the music videos are finished, the marketing plan, radio spots

and television commercials are also in the final stages of preparation.

EMI Capitol of Mexico expressed a strong interest in commercialing the
project's two songs. It was agreed that EMI Capitol and FFI would draw up a
final copy of the agreement, send it to JHU/PCS for approval and, if it was
approved by JHU/PCS, the project would be simultaneously launched by EMI
Capitol and FFI January 15, 1986. EMI Capitol will also supply its own

promotional and publicity materials besides using the materials produced by FFI.

The US Agency for International Development (USAID) representative in
Mexico expressed his satisfaction with the development of the Young People
Project. He requested samples of the materials, some of which were left with
him and others which will be given to him later. The US Ambassador to Mexico,
John iavin, is also very supportive and interested in the project. USAID/Mexico
is disappointed that the AMIDEM project prcposal has been delayed. The USAID
representative expressed concern that it be approved and begun as soon as

possiblc.
It is recommended that JHU/PCS:
1) continue supporting the development of materials under FFI;

2) approve the commercialization agreement between EMI Capitol and
FFl; and

3) continue to seek a resolution to the issues that hzve caused
JHU/PCS to delay implementation of the AMIDEM project.
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Introduction

The Johns Hopkins University/Population Communication Services (JHU/PCS)
Regional Program Coordinator, Patrick L. Coleman, visited Mexico from
October 29-November 1, 1985. The purpose of the trip was to work with Fuentes
y Fomento Intercontinentales, S.A. with regard to the Young People Project:
I) to review the new launch schedule; and 2) to discuss the proposed marketing

plan.

Fuentes y Fomento Intercontinentales

The regional Young People Project being developed by Fuentes y Fomento
Intercontinentales (FFI) was rescheduled due to the devastating mid-September
earthquake in Mexico. Fortunately, none of the people involved in the project
were injured, nor were materials which had been produced damaged in any way.
However, the communication infrastructure in Mexico and the non-appropriateness
of this theme at this time in Mexico deemed it necessary to reschedule from a

mid-October launch to a January 1986 launch date.

Long morning, afternoon and evening meetings were held with Roberto
Valladares, General Director; Rogelio Villarreal, Project Coordinator; and Frank
Segura, Administrative Director of FFI. During the course of the meetings, a
review and update session wuis held to discuss the status of the project since I
had last been in direct personal contact with FFI representatives in late August
1985. At that time, we had finished, in Los Angeles, the audio recordings of the
two songs. Subsequently, FFI produced the two music videos in mid-September.
The editing of the videos and the development of the record jacket/poster were
being conducted when the earthquake hit Mexico. The earthquake was damaging
to some of the communication facilities, i.e. radio, television and
telecommunication in the country. Also several printing houses were damaged

which had been under consideration as printers for the jacket/poster.

Once Frank Segura had returned with the songs from Los Angeles, he played
a copy of them for Tatiana's recording company, EMI Capitol S.A. de C.V. Luis
Moyano, General Director, was very impressed with the materials and immediately
requested to use the materials on Tatiana's next LP, which is scheduled for early

1986 release. Luis was very impressed with the high quality of the materials

-1-



produced by FFI under JHU/PCS supervision.  FFI arranged a meeting between
EMI Capitol and me during this visit.

The marketing plan was the primary focus of discussions during this visit.
The radio stations that were going to be used in each country, the frequency of
spots and the duration of their transmission were discussed. It was decided that
the spots .will begin one month after the launch of the record and that the spots
will continue for one month with approximately ten spots daily on the radio
stations which will be advertising the records. FFI will also be responsible for
distributing copies of the 45 record to several thousand radio stations throughout
the regicn. They will also supply key radio stations with extra copies of the
records for them to use as giveaways and promotional activities. Another aspect
of the marketing plan is the video materials. FFI wili send copies of music
videos and the television commercials to television stations in each of the 11
countries. They will also request (through JHU/PCS) assistance in making sure
that each local television station receives a copy of the music videos and
television commercials. Other marketing promotions were discussed such as the
giving away of the Tatiana and Johnny dolls by the most popular radio station in
Mexico City in a contest and other supplementary promotional materials that may

be develcped and used as giveaways.

FFI has also developed a series of press kits which will contain photographs,
color slides, magazine slides, a copy of the lyrics and the press release which
will be given to key members of the rudio, television, newspaper and magazine
press of Latin America. We expect they will use this information to promote the

project in addition to the paid promotion which will be undertaken.

EMI Capitol de México S.A. de C.V.

Roberto, Rogelio and I met one evening with Luis Moyano, General Director
of EMI Capitol of Mexico. Luis expressed his strong interest in using the
Tatiana/Johnny materials on Tatiana's new LP. He also stated his full support
for the concept which is to be promoted by the project and said that he would
like to develop a contract with FFI for the distribution of the materials
throughout the region. A draft of the contracf had been prepared and it was
reviewed during the meeting. Luis stated that EMI Capitol would like to use the

foliowing materials developed by FFI: 1) the jacket/poster; 2) music videos;



3) television spots; and 4) radio spots. In addition, Luis said that he would:
1) pay for the purchase of television time for the commercials; 2) make sure that
the music videos were played on television programs; 3) promote Tatiana and
coincidentally our materials through his own radio and television promotions; and
4) send copies of the materials to all the representatives of the EMI Capitol.
EMI Capitol currently has Tatiana on tour promoting her upcoming album

throughout Latin America.

EMI Capitol will also co-sponsor a press ccnference on January 15 to be held
in Mexico City to launch the project. EMI Capitol will be launching Tatiana's
new LP and FFI will be focusing on the two songs which are of specific interest
to this project. It is hoped that Johnny will also be able to attend the press
conference, and then both Johnny and Tatiana will do a press tour throughout the
city and appear on several television programs over the weekend. It was agreed
that Televisa's television program, "Siempre en Domingo" hosted by Radl Velasco
will be given the worldwide exclusive broadcast premiere rights to the videos. If
both Johnny and Tatiana are in the city, then they will appear live on the
program and sing the songs. This show is viewed by more than one hundred
million people throughout the Spanish-speaking Americas every week. Once the
materials have been broadcast on this program, they will be shown on other

programs.

Agency for International Development

A final wrap-up meeting was held with USAID representative in Mexico, Sam
Taylor, and his assistant, Magda Cantu. Sam and I discussed the prograss of the
FEMAP project and the project with FFI. Sam stated that there was the need
for greater communication between FEMAP and JHU/PCS so that understanding of

each side's point of view could be facilitated.

Sam was very pleased with the development of the FFI-coordinated Young
People Project. He requested a short statement (which I wrote) that he could
give to the ambassador about the project. | emphasized to Sam the importance
of keeping the project under wraps until it was officially launched, and for this
reason, I did not leave a copy of the videos for him. He did receive two copies
of the 45 rpm record and was very satisfied with them.



Sam was very disappointed to hear that JHU/PCS is not presently able to
fund the proposed AMIDEM project until the issue of the project ceiling is
resolved. He stated that the Office of Ponulation had assured him that this
project would be funded, and he expressed concern that there was still some
doubt about JHU/PCS financial abilities to do this at the present time.

Conclusions and Recommendations

The regional Young People Project coordinated by FFI is in its final
production stages. The 45 rpm record, jacket/poster and music videos are all
complete. The press kit, radio spots, television commercials and marketing plan
have all gone through several drafts and revisions and should be finished within
the next two weeks. A launch date of January 15 was estatblished for the
project. FFI will attempt to coordinate a simultaneous launch in the 11

countries.

EMI Capitol of Mexico is willing to enter into a commercialization agreement
with FFI (acting as JHU/PCS representative) to include the two songs in Tatiana's
new LP to be released at the same time and to use their own marketing and
promotion to also publicize these materials. EMI Capitol, through its General

Manager, expressed satisfaction and support for the concept of the materials.

USAID/Mexico expressed its full support of the Young People Project.
USAID/Mexico is very displeased with the delays in the beginning of the proposed
AMIDEM project.

It is recommended that JHU/PCS:

1) continue working on the development of materials for the Young

People Project;

2) approve the commercialization by EMI Capitol of the Young People

Project; and

3) continue to seek a resolution to the financial issues that have
caused JHU/PCS to delay implementatior. of the AMIDEM project

proposal.



LIST OF CONTACTS

Fuentes y Fomento Intercontinentales, S.A.

Veracruz 88

Col. Condesa
06140 México, D.F.
México

Tel: 211-0604, 211-0617

Roberto Valladares
Rogelio Villarreal
Frank Segura

EMI Capitol de México S.A. de C.V.
Balsas No. 49

06500 México, D.F,

México

Tel: 525-17-00
Luis M. Moyano

Agency for International Development

Paseo de la Reforma, No. 305
México 5, D.F.
México

Tel: 211-00-42

Sam Taylor
Magda Cantu

General Director
JHU/PCS Project Coordinator
Administrative Director

General Director

USAID Representative
Assistant
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REF: RIMON/JOHNSON DISCUSSIONS

1. THE THREE PROJECT PROFOSALS DEVELOPED WITH THE
POFULATICN CENTER FOUNDATION ARE BEING INTERNALLY
REVIEWED CY JHU/PCS, THE PROJECTS, AT AN ESTIMATED TOTAL
G031 OF DOLLPRS 170,009, ARE AS FOLLOWS: 1) MASS MED[A
CAMPAIGN TO COMBAT TEENAGE PREGMANCIES; 2) INT NSIFYING
DEMAND GEHERATION FOR ¥P METHODS IN THE INDUSTRIAL
SECTOR; 3} USING HALS MOTIVATORS TO GENERATE DEMAND FOR
FP IN A PMALE FARMER ORGANIZATION.

2. THE FOLLOWING STEPS FOR REVIEW/APPROVAL OF PROJECTS
ARE SUGGESTED: 1) PROJECTS ARE REVIEWED INTERNALLY
JHU/PCS TO ASSESS SCOPE AND FUNDING REQUIREMENTS; 2)
JHU/PCS COHMUNICATES COHMENTS/SUGGESTIONS T0 PCF; 3) IF
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PROPOSALS ARE SUBMITTED TO JHJ/PCS ADVISORY GROUP; )
DOCUMENTS FORWARDED TO PCF THROUGH USAID/MANILA FOR
SUBMISSION TO POPCOM; 6} PCF ACTS ON POPCOM
RECONMENDATIONS IN CONSULTATION WITH JHU/PCS AND
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WITH ENDORSEMENT/CONCURRENCE FROM JSAI0/MANILA; 8)
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3. ASSUNE THAT TO FACILITATE PROCESS, INFORMAL
CONSULTATIONS ARE ON-GOING BETWEEN POPCOM, PCF, AND
USAID/MANILA,

4. AS RIMON DISCUSSED WITH JOHNSON, POPCOM AND PC
DURING HIS RECENT VISIT, JHJ/PCS CANNOT MAKE FINAL
COMMITHENTS TO SUPPORT ABOVE ACTIVITIES IN PHIL(PPINES
UNTIL OVERALL PROJECT FUNDING ISSUES ARE RESOLVED.

~ JHJ/PCS PROJECT IS CJRRENTLY AT AUTHORIZED FUNDING

TCEILING. DISCUSSIONS ARE UNDERWAY (N AID/W TO RESOLVE

--THIS PROBLEM SO THAT SUPPORT TO |EC EFFORTS CAN CONTINUE
WITHOUT INTERRUPTION. 3T/POP EXPECTS PROBLEM WILL BE
RESOLVED 8Y JANUARY 1986 AT LATEST. WE SUGGEST
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PROCEED WITH THIS UNDERSTANDING.,  SHULTZ
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